



To the IAM Advisory Board, Network Managers, and Student Systems Council:

The IAM project go-live date has been moved to April 1, 2019 in conjunction with the HR/Payroll Project.

System Integration Testing is now scheduled to start in mid-November with User Acceptance Testing beginning in January 2019.

Please see our [project website](#) if you have any questions.

Thanks,

The DoIT IAM Project Team