
April 9, 2013 CMR Pre-Submission Meeting

### University of South Carolina

Student Health Center Construction








# Agenda



- 1. Project Goals
- 2. Site and Context
- 3. Program Overview
- 4. Preliminary Schedule
- 5. Animation
















### **Project Understanding**

- Support a holistic approach to health and wellness contributing to student's academic success.
- Seek LEED platinum and benefit from sustainability's contribution to good health.
- Provide a supportive and efficient environment for staff to effectively accomplish their work.
- Maintain and incorporate fiscal responsibility
- Provide thoughtful phasing that allows continuity of campus activities and healthcare operations during construction.
- Maintain accreditation status and ensure compliance with other state and federal regulations, standards and/or laws.
- Set the bar for University Health Centers nationwide.












University of South Carolina New Student Health Center

PERKINS+WILL



### Sustainability: Moving Toward a Healthy Campus

- A sustainable health services building is the physical manifestation of healthcare's most primary mission, to "First Do No Harm"
- Design As a Catalyst to Enhance Human and Ecological Health
- Enhanced Interior Healing Environment
- Resource Stewardship
- Building as an Educational opportunity
- Site as a Restorative Tool



"The hospital can situate itself in the ecology of its community and act as a force for healing."

- Gary Cohen, Co-Executive Director, Health Care Without Harm














## 2


#### Site Analysis-Key Adjacencies












New Student Health Center

PERKINS+WILL



### Site Construction Constraints






University of South Carolina New Student Health Center

PERKINS+WILL






















Phase I - New Constituction: Space Type or Area Commente Department DGSF **Public Support and Administration** Public Amenities 4,325 Lobbies, public restrooms, elevator lobbies, security Coffee Shop/Snack Bar 550 Heathy snacks Retail Pharmacy 1.400 Growth to 200+ Rx per day, OTC drugstore Registration/Business/Insurance 1,290 Initial visits & student bill consult 3 Front Desk+3 Bill/Insur+1 MR assistant+2 offices Administration 2,100 7 staff offices/workstations + 2 GA/student workstations 9,665 DOSF Zone Subtotal **Diagnostics and Treatment** Clinics General Medicine 13,200 21 exam/intake, 3 treat/procedure, 6 observation/hydrate/flex;9-10 MD/NP provider FTEs 9,665 nsf 12 Women's Care 6,230 9 exam/intake, 1 treat/procedure, 1 observation/recover/flex; 5.6 MD/NP provider FTEs Sports Medicine/Orthopedics 2,515 4 exam, 1 treat/procedure/cast, 2 MD provider FTEs Physical Therapy 3,030 4 private treatment, 1 gait analysis, 7 therapy positions in open Gym Allergy/Immunization & Travel 985 3 injection positions, 1 private consult; 2 RN provider FTEs Zone Subtotal 25.960 DGSF 18 Ancillary Support Imaging 1,310 1 radiography unit with support; CR reader system for digital imaging. 20 Laboratory 1,830 Central Lab (hemo, urinalysis, chem, micro) and spec collect; Satellites included in Clinics 21 Zone Subtotal 3,140 DGSF 23 Campus Wellness & Education **0** nsf\* 24 Classrooms/Education 3,100 Large Classroom for 140, divisible into 3 smaller rooms; demonstration kitchen. Health Education and Wellness 985 Resource room, 2 health educators, 2 dieticians; 6 multi-purpose and support Zone Subtotal 4.085 DGSF 27 28 Logistics and Support First Responders/Emergency Transport 29 Not in scope, to remain in existing 42.850 nsf 30 **Building Support Services** Materials Management Not in scope, to remain in existing 32 Waste Management Not in scope, to remain in existing 33 Housekeeping & Maintenance Not in scope, to remain in existing Shared Staff Support Not in scope, to remain in existing Zone Subtotal DGSF 0 63,997 qsf Departmental Sub-Total (DGSF) 42,850 Validate in Test-Fit 14,998 Building Dept'l to Gross Factor 35% 39 **Building Sub-Total** 57,848 41 Mechanical/Electrical Allocation Supported by campus Central Plant Mechanical Gross Factor 7% 4,003 Electrical Gross Factor 1,446 3% MDF + stacked IDF IT Infrastrucure Allowance 1% 700 Mechanical/Electrical Total (DGSF) 10.6% 6,149 GRAND TOTAL BUILDING AREA 63,997 Building Gross Square Footage

Public Support & Admin-9,665 nsfDiagnostics & Clinics-25,960 nsfAncillary Support-3,140 nsfCampus Wellness & Ed-4,085 nsfLogistics & Support-0 nsf

Departmental Subtotal4Grossing Factor @ +/- 1.49Grand Total Area






















### **Draft Schedule**

	Activity Name	Duration (Weeks)	Start Date	Finish	2012			2013											2014												2015								
				Date	s	0	Ν	D	J	F	м	A	м	J,	JA	s	0	N	D	J	F	М	A	м	J	J	A	s	0	Ν	D	J	F	м	A	м.	JJ	A	s
1						Π												T																			$\top$	$\top$	
2	CM at Risk Selection	28.00	11/12/12	5/24/13			С				ļ									T																	T	T	
3											i	ľ		_	iz€																								
4	PROGRAMMING	14.00	11/26/12	3/1/13									:5	e	ec	TI	on	ו																					
5	Project Definition and Kick-off	4.00	11/26/12	12/21/12				ľ	Pro		ra	m	mi	inc																									
6	Data Gathering / Interviews	6.00	12/10/12	1/18/13					as																														
7	Visioning & Program Development	6.00	1/21/13	3/1/13				11	as	er		<u></u>	ipi	et	eu																								
8	90% Program	1.00	2/25/13	3/1/13									_														_												
9	Programming Cost Estimate	8.00	1/7/13	3/1/13																																			
10								• • • •		•••																													
11	AE On Hold unit! CMR is selected	12.00	3/4/13	5/24/13						1	111	77	2																										
12																		$\perp$																			$\perp$	1	
13	SCHEMATIC DESIGN	14.00	5/27/13	8/30/13																																			
14	Program Refinement	4.00	5/27/13	6/21/13											Co		-																						
15	Final Program Report	1.00	6/17/13	6/21/13										P	ha	\$e	e k	ŊУ	9/	1/	13																		
16													١,																										
17	Phase 2 Approval Process	12.00	9/9/13	11/29/13																	Tin	neta	ble	appr	roxin	nate	per	r JB	RC	& B	CBS	Sche	dule	e	_				
18																																							
19	Design Development	16.00	12/2/13	3/21/14																																			
20						Ц														31				D															
21	Construction Documents	24.00	4/7/14	9/19/14																		be		ic	es													4	
22																												C(	mpl	ucti etior	on m	e to	egir CMI	n bet R inv	lore /olve	CD	nt		
23	CONSTRUCTION	56.00	8/4/14	8/28/15																																	T	Ť	







### Interview Animation







