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2016 Edition 

SE-310  
INVITATION  FOR  CONSTRUCTION  SERVICES  
  

PROJECT NAME: Founders Park - Project for Baseball 3rd Base Club Area  

PROJECT NUMBER: 50003075  

PROJECT LOCATION: University of South Carolina, Columbia SC  
  

BID SECURITY REQUIRED? Yes   No   NOTE: Contractor may be subject to a performance  
PERFORMANCE BOND REQUIRED? Yes   No   appraisal at the close of the project. 
PAYMENT BOND REQUIRED? Yes   No   CONSTRUCTION COST RANGE: $ 55,000-75,000  

DESCRIPTION OF PROJECT: Renovation of approximately 420 sf of existing outdoor space adjacent to Club Level seating to include 
selective demolition, new concrete risers, and railings.  There will be a single site visit opportunity immediately following the mandatory 
pre-bid.  No further site visits will be allowed prior to bid.  Small and minority business participation is highly encouraged.  

BIDDING DOCUMENTS/PLANS MAY BE OBTAINED FROM: http://purchasing.sc.edu  

PLAN DEPOSIT AMOUNT: $ $0.00  IS DEPOSIT REFUNDABLE  Yes   No   N/A   
Bidders must obtain Bidding Documents/Plans from the above listed source(s) to be listed as an official plan holder.  Only those Bidding Documents/Plans 
obtained from the above listed source(s) are official.  Bidders that rely on copies of Bidding Documents/Plans obtained from any other source do so at their 
own risk.  All written communications with official plan holders & bidders WILL     WILL NOT  be via email or website posting. 

IN ADDITION TO THE ABOVE OFFICIAL SOURCE(S), BIDDING DOCUMENTS/PLANS ARE ALSO AVAILABLE AT: 
N/A  
  
All questions & correspondence concerning this Invitation shall be addressed to the A/E. 
A/E NAME: Garvin Design Group  

A/E CONTACT:Andrew Rogerson  
A/E ADDRESS: Street/PO Box:1209 Lincoln Stree / P.O. Box 18  

City: Columbia  State: SC  ZIP: 29201-       
EMAIL: arogerson@garvindesigngroup.com  
TELEPHONE: 803-212-1032  FAX: 803-212-1074  

  

AGENCY: University of South Carolina  
AGENCY PROJECT COORDINATOR: Hatice Hikmet  
ADDRESS: Street/PO Box:743 Greene Street  

City: Columbia  State: SC  ZIP: 29208-       
EMAIL: hikmeth@mailbox.sc.edu  
TELEPHONE: 803-777-9994  FAX: 803-777-7334  

  

PRE-BID CONFERENCE: Yes   No   MANDATORY ATTENDANCE: Yes   No   
PRE-BID DATE: 10/20/2016  TIME: 10:00 AM  PLACE: 743 Greene Street, Columbia, SC - Conf. Room 53  
BID CLOSING DATE: 11/3/2016  TIME: 2:00 PM  PLACE: 743 Greene Street, Columbia, SC - Conf. Room 53  
BID DELIVERY ADDRESSES: 

HAND-DELIVERY: MAIL SERVICE: 
Attn: Hatice Hikmet  Attn: Hatice Hikmet  
USC Facilities Management Center  USC Facilities Management Center  
743 Greene Street, Columbia, SC  29208  743 Greene Street, Columbia, SC  29208  

  

IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one) Yes   No   
  
 

APPROVED BY:  DATE:        
 (OSE Project Manager) 
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SE-330 
LUMP  SUM  BID  FORM 
Bidders shall submit bids on only Bid Form SE-330. 
  

BID SUBMITTED BY:         
(Bidder's Name) 

BID SUBMITTED TO:  University of South Carolina  
(Owner’s Name) 

FOR: PROJECT  NAME:  Founders Park - Project for Baseball 3rd Base Club Area  
PROJECT  NUMBER:  50003075  

OFFER 

§ 1. In response to the Invitation for Construction Services and in compliance with the Instructions to Bidders for the above-
named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract with the 
Owner on the terms included in the Bidding Documents, and to perform all Work as specified or indicated in the 
Bidding Documents, for the prices and within the time frames indicated in this Bid and in accordance with the other 
terms and conditions of the Bidding Documents. 

§ 2. Pursuant to Section 11-35-3030(1) of the SC Code of Laws, as amended, Bidder has submitted Bid Security as follows 
in the amount and form required by the Bidding Documents: 

   Bid Bond with Power of Attorney    Electronic Bid Bond    Cashier's Check 
(Bidder check one) 

§ 3. Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the effects 
of said Addenda into this Bid: 
(Bidder, check all that apply.  Note, there may be more boxes than actual addenda.  Do not check boxes that do not apply) 

ADDENDA:   #1   #2   #3   #4   #5 

§ 4. Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing with the 
disposition of Bid Security.  Bidder agrees that this Bid, including all Bid Alternates, if any, may not be revoked or 
withdrawn after the opening of bids, and shall remain open for acceptance for a period of   60   Days following the Bid 
Date, or for such longer period of time that Bidder may agree to in writing upon request of the Owner.  

§ 5. Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories, appliances, 
warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary to complete 
the following items of construction work: 

§ 6.1 BASE BID WORK (as indicated in the Bidding Documents and generally described as follows):   Renovation of 
approximately 420 sf of existing outdoor space adjacent to Club Level seating to include selective demolition, new 
concrete risers, and railings.   

$ , which sum is hereafter called the Base Bid. 
(Bidder to insert Base Bid Amount on line above) 
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SE-330 
LUMP  SUM  BID  FORM 

§ 6.2 BID ALTERNATES as indicated in the Bidding Documents and generally described as follows: 

ALTERNATE # 1 (Brief Description):   N/A  

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 

ALTERNATE # 2 (Brief Description):   N/A  

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 

ALTERNATE # 3 (Brief Description):   N/A  

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 
 
 
 
 

§ 6.3 UNIT PRICES: 
BIDDER offers for the Agency’s consideration and use, the following UNIT PRICES.  The UNIT PRICES offered 
by BIDDER indicate the amount to be added to or deducted from the CONTRACT SUM for each item-unit 
combination.  UNIT PRICES include all costs to the Agency, including those for materials, labor, equipment, tools of 
trades and labor, fees, taxes, insurance, bonding, overhead, profit, etc.  The Agency reserves the right to include or not 
to include any of the following UNIT PRICES in the Contract and to negotiate the UNIT PRICES with BIDDER. 

 
  UNIT OF 
No.   ITEM   MEASURE   ADD   DEDUCT  

  1.                       $    $  

  2.                       $    $  

  3.                       $    $  

  4.                       $    $  

  5.                       $    $  

  6.                       $    $  
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SE-330 
LUMP  SUM  BID  FORM 

§ 7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), 
CHAPTER 35, TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED 
(See Instructions on the following page BF-2A) 

Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Classification work listed:
SUBCONTRACTOR 
CLASSIFICATION 

By License Classification 
and/or Subclassification 

(Completed by Owner) 

SUBCONTRACTOR'S 
PRIME CONTRACTOR'S 

NAME 
(Must be completed by Bidder) 

SUBCONTRACTOR'S 
PRIME CONTRACTOR'S 

SC LICENSE NUMBER 
(Requested, but not Required) 

BASE BID 

N/A   

        

        

        

ALTERNATE #1 

N/A   

        

        

        

ALTERNATE #2 

N/A   

        

        

        

ALTERNATE #3 

N/A   

        

        

        

 

If a Bid Alternate is accepted, Subcontractors listed for the Bid Alternate shall be used for the work of both the Alternate 
and the Base Bid work. 

 . 
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SE-330 
LUMP  SUM  BID  FORM 

 

INSTRUCTIONS FOR 
SUBCONTRACTOR LISTING 

 

1. Section 7 of the Bid Form sets forth an Owner developed list of contractor/subcontractor specialties by contractor license 
category and/or subcategory for which bidder is required to identify the entity (subcontractor(s) and/or himself) Bidder 
will use to perform the work of each listed specialty..  
a. Column A:  The Owner fills out this column, which identifies the contractor/subcontractor specialties for which the 

bidder must list either a subcontractor or himself as the entity that will perform this work.  Subcontractor specialties 
are identified by contractor license categories or subcategories listed in Title 40 of the South Carolina Code of laws.  
Abbreviations of classifications to be listed after the specialty can be found at:  
http://www.llr.state.sc.us/POL/Contractors/PDFFiles/CLBClassificationAbbreviations.pdf .  If the owner has not 
identified a specialty, the bidder does not list a subcontractor. 

b. Columns B and C:  In these columns, the Bidder identifies the subcontractors it will use for the work of each 
specialty listed by the Owner in Column A.  Bidder must identify only the subcontractor(s) who will perform the 
work and no others.  Bidders should make sure that their identification of each subcontractor is clear and 
unambiguous.  A listing that could be any number of different entities may be cause for rejection of the bid as non-
responsive.  For example, a listing of M&M without more may be problematic if there are multiple different licensed 
contractors in South Carolina whose names start with M&M. 

2. Subcontractor Defined:  For purposes of subcontractor listing, a subcontractor is an entity who will perform work or 
render service to the prime contractor to or about the construction site pursuant to a contract with the prime contractor.  
Bidder should not identify sub-subcontractors in the spaces provided on the bid form but only those entities with which 
bidder will contract directly.  Likewise, do not identify material suppliers, manufacturers, and fabricators that will not 
perform physical work at the site of the project but will only supply materials or equipment to the bidder or proposed 
subcontractor(s).  

3. Subcontractor Qualifications:  Bidder must only list subcontractors who possess a South Carolina Contractor’s license 
with the license classification and/or subclassification identified by the Owner in the first column on the left.  The 
subcontractor license must also be within the appropriate license group for the work of the specialty.  If Bidder lists a 
subcontractor who is not qualified to perform the work, the Bidder will be rejected as non-responsible.   

4. Use of Own forces:  If under the terms of the Bidding Documents, Bidder is qualified to perform the work of a listed 
specialty and Bidder does not intend to subcontract such work but to use Bidder’s own employees to perform such work, 
the Bidder must insert its own name in the space provided for that specialty.  

5. Use of Multiple Subcontractors: 
a. If Bidder intends to use multiple subcontractors to perform the work of a single specialty listing, Bidder must insert 

the name of each subcontractor Bidder will use, preferably separating the name of each by the word “and”.  If 
Bidder intends to use both his own employees to perform a part of the work of a single specialty listing and to use 
one or more subcontractors to perform the remaining work for that specialty listing, bidder must insert his own name 
and the name of each subcontractor, preferably separating the name of each with the word “and”.  Bidder must use 
each entity listed for the work of a single specialty listing in the performance of that work. 

b. Optional Listing Prohibited:  Bidder may not list multiple subcontractors for a specialty listing, in a form that 
provides the Bidder the option, after bid opening or award, to choose to use one or more but not all the listed 
subcontractors to perform the work for which they are listed.  A listing, which on its face requires subsequent 
explanation to determine whether it is an optional listing, is non-responsive. If bidder intends to use multiple entities 
to perform the work for a single specialty listing, bidder must clearly set forth on the bid form such intent.  Bidder 
may accomplish this by simply inserting the word “and” between the names of each entity listed for that specialty.  
Agency will reject as non-responsive a listing that contains the names of multiple subcontractors separated by a 
blank space, the word “or”, a virgule (that is a /), or any separator that the Agency may reasonably interpret as an 
optional listing. 

6. If Bidder is awarded the contract, bidder must, except with the approval of the Agency for good cause shown, use the 
listed entities to perform the work for which they are listed.  

7. If bidder is awarded the contract, bidder will not be allowed to substitute another entity as subcontractor in place of a 
subcontractor listed in Section 7 of the Bid except for one or more of the reasons allowed by the SC Code of Laws. 

8. Bidder’s failure to identify an entity (subcontractor or himself) to perform the work of a subcontractor specialty listed in 
the first column on the left will render the Bid non-responsive. 

http://www.llr.state.sc.us/POL/Contractors/PDFFiles/CLBClassificationAbbreviations.pdf
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LUMP  SUM  BID  FORM 

§ 8. LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER 
THAN SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY): 

Pursuant to instructions in the Invitation for Construction Services, if any, Bidder will provide to Owner upon the 
Owner’s request and within 24 hours of such request, a listing of manufacturers, material suppliers, and subcontractors, 
other than those listed in Section 7 above, that Bidder intends to use on the project.  Bidder acknowledges and agrees 
that this list is provided for purposes of determining responsibility and not pursuant to the subcontractor listing 
requirements of SC Code Ann § 11-35-3020(b)(i). 

§ 9. TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES 

a) CONTRACT TIME 

Bidder agrees that the Date of Commencement of the Work shall be established in a Notice to Proceed to be issued 
by the Owner.  Bidder agrees to substantially complete the Work within     75   Calendar Days 
from the Date of Commencement, subject to adjustments as provided in the Contract Documents. 

b) LIQUIDATED DAMAGES 

Bidder further agrees that from the compensation to be paid, the Owner shall retain as Liquidated Damages the 
amount of $    250.00   for each Calendar Day the actual construction time required to achieve 
Substantial Completion exceeds the specified or adjusted time for Substantial Completion as provided in the 
Contract Documents.  This amount is intended by the parties as the predetermined measure of compensation for 
actual damages, not as a penalty for nonperformance. 

§ 10. AGREEMENTS 

a) Bidder agrees that this bid is subject to the requirements of the laws of the State of South Carolina. 

b) Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be 
canceled for the convenience of, and without cost to, the State. 

c) Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be 
responsible for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the 
Project canceled for any reason prior to the issuance of the Notice to Proceed.  

§ 11. ELECTRONIC BID BOND 

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the 
Principal and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the AIA 
Document A310, Bid Bond, included in the Bidding Documents. 
 
ELECTRONIC BID BOND NUMBER:   

SIGNATURE AND TITLE:  
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CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATION 

SC Contractor's License Number(s):  

Classification(s) & Limits:  

Subclassification(s) & Limits:  
 
 
By signing this Bid, the person signing reaffirms all representation and certification made by both 
the person signing and the Bidder, including without limitation, those appearing in Article 2 of the 
Instructions to Bidders, is expressly incorporated by reference. 

BIDDER’S LEGAL NAME:  

ADDRESS:  

  

TELEPHONE:  

EMAIL:  

 

 

SIGNATURE:  DATE:  

PRINT NAME:  

TITLE:  
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SE-355 
PERFORMANCE  BOND  
KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 

Name:         

Address:        
       

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 
Name:         

Address:        
       

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 
Name: University of South Carolina   

Address: 743 Greene Street  
Columbia, South Carolina 29208  

hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the 
sum of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, 
executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, Contractor has by written agreement dated           entered into a contract with Agency to construct 

State Project Name: Founders Park - Project for Baseball 3rd Base Club Area  
State Project Number: 50003075  
Brief Description of Awarded Work, as found on the SE-330 or SE-332, Bid Form: Renovation of approximately 420 sf 
of existing outdoor space adjacent to Club Level seating to include selective demolition, new concrete risers, and railings.
  

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 
Name: Garvin Design Group   

Address: 1209 Lincoln Street  
Columbia, SC  29201  

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 
IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated herein, 
do each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent or representative. 
 
DATED this         day of       , 2      BOND NUMBER        
 (shall be no earlier than Date of Contract) 

 
CONTRACTOR SURETY 
 
By:    

(Seal) 

 
By:    

(Seal) 
 
Print Name:        

 
Print Name:        

 
Print Title:        

 
Print Title:        
(Attach Power of Attorney) 

 
Witness:   

 
Witness:   

 
(Additional Signatures, if any, appear on attached page) 
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SE-355 
PERFORMANCE BOND  

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  
1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors and 
assigns to the Agency for the full and faithful performance of the 
contract, which is incorporated herein by reference. 
2. If the Contractor performs the contract, the Surety and the 
Contractor have no obligation under this Bond, except to 
participate in conferences as provided in paragraph 3.1. 
3. The Surety's obligation under this Bond shall arise after: 
3.1 The Agency has notified the Contractor and the Surety at the 

address described in paragraph 10 below, that the Agency is 
considering declaring a Contractor Default and has 
requested and attempted to arrange a conference with the 
Contractor and the Surety to be held not later than 15 days 
after receipt of such notice to discuss methods of performing 
the Contract.  If the Agency, the Contractor and the Surety 
agree, the Contractor shall be allowed a reasonable time to 
perform the Contract, but such an agreement shall not waive 
the Agency's right, if any, subsequently to declare a 
Contractor Default; or 

3.2 The Agency has declared a Contractor Default and formally 
terminated the Contractor's right to complete the Contract. 

4. The Surety shall, within 15 days after receipt of notice of the 
Agency's declaration of a Contractor Default, and at the Surety's 
sole expense, take one of the following actions: 
4.1 Arrange for the Contractor, with consent of the Agency, to 

perform and complete the Contract; or 
4.2 Undertake to perform and complete the Contract itself, 

through its agents or through independent contractors; or 
4.3 Obtain bids or negotiated proposals from qualified  

contractors acceptable to the Agency for a contract for 
performance and completion of the Contract, arrange for a 
contract to be prepared for execution by the Agency and the 
contractor selected with the Agency's concurrence, to be 
secured with performance and payment bonds executed by a 
qualified surety equivalent to the Bonds issued on the 
Contract, and pay to the Agency the amount of damages as 
described in paragraph 7 in excess of the Balance of the 
Contract Sum incurred by the Agency resulting from the 
Contractor Default; or 

4.4 Waive its right to perform and complete, arrange for 
completion, or obtain a new contractor, and: 
4.4.1 After investigation, determine the amount for which 
it may be liable to the Agency and, within 60 days of waiving 
its rights under this paragraph, tender payment thereof to the 
Agency; or 
4.4.2 Deny liability in whole or in part and notify the 
Agency, citing the reasons therefore. 

5. Provided Surety has proceeded under paragraphs 4.1, 4.2, or 
4.3, the Agency shall pay the Balance of the Contract Sum to 
either: 
5.1 Surety in accordance with the terms of the Contract; or 
5.2 Another contractor selected pursuant to paragraph 4.3 to 

perform the Contract. 
5.3 The balance of the Contract Sum due either the Surety or 

another contractor shall be reduced by the amount of 
damages as described in paragraph 7. 

6. If the Surety does not proceed as provided in paragraph 4 
with reasonable promptness, the Surety shall be deemed to be in 
default on this Bond 15 days after receipt of written notice from 
the Agency to the Surety demanding that the Surety perform its 
obligations under this Bond, and the Agency shall be entitled to 
enforce any remedy available to the Agency. 

6.1 If the Surety proceeds as provided in paragraph 4.4 and the 
Agency refuses the payment tendered or the Surety has denied 
liability, in whole or in part, then without further notice the 
Agency shall be entitled to enforce any remedy available to 
the Agency. 

6.2 Any dispute, suit, action or proceeding arising out of or 
relating to this Bond shall be governed by the Dispute 
Resolution process defined in the Contract Documents and the 
laws of the State of South Carolina. 

7. After the Agency has terminated the Contractor's right to 
complete the Contract, and if the Surety elects to act under 
paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of the 
Surety to the Agency shall be those of the Contractor under the 
Contract, and the responsibilities of the Agency to the Surety shall 
those of the Agency under the Contract.  To a limit of the amount 
of this Bond, but subject to commitment by the Agency of the 
Balance of the Contract Sum to mitigation of costs and damages 
on the Contract, the Surety is obligated to the Agency without 
duplication for: 
7.1 The responsibilities of the Contractor for correction of 

defective Work and completion of the Contract; and 
7.2 Additional legal, design professional and delay costs resulting 

from the Contractor's Default, and resulting from the actions 
or failure to act of the Surety under paragraph 4; and 

7.3 Damages awarded pursuant to the Dispute Resolution 
Provisions of the Contract. Surety may join in any Dispute 
Resolution proceeding brought under the Contract and shall 
be bound by the results thereof; and  

7.4 Liquidated Damages, or if no Liquidated Damages are 
specified in the Contract, actual damages caused by delayed 
performance or non-performance of the Contractor. 

8. The Surety shall not be liable to the Agency or others for 
obligations of the Contractor that are unrelated to the Contract, and 
the Balance of the Contract Sum shall not be reduced or set-off on 
account of any such unrelated obligations.  No right of action shall 
accrue on this Bond to any person or entity other than the Agency 
or its heirs, executors, administrators, or successors. 
9. The Surety hereby waives notice of any change, including 
changes of time, to the contract or to related subcontracts, purchase 
orders and other obligations. 
10. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the address shown on the signature page. 
11. Definitions 
11.1 Balance of the Contract Sum: The total amount payable by the 

Agency to the Contractor under the Contract after all proper 
adjustments have been made, including allowance to the 
Contractor of any amounts to be received by the Agency in 
settlement of insurance or other Claims for damages to which 
the Contractor si entitled, reduced by all valid and proper 
payments made to or on behalf of the Contractor under the 
Contract. 

11.2 Contractor Default: Failure of the Contractor, which has 
neither been remedied nor waived, to perform the Contract or 
otherwise to comply with the terms of the Contract. 
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LABOR  &  MATERIAL  PAYMENT  BOND  
KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 

Name:         

Address:        
       

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 
Name:         

Address:        
       

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 
Name: University of South Carolina   

Address: 743 Greene Street  
Columbia, SC  29208  

hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the 
sum of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, 
executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, Contractor has by written agreement dated          entered into a contract with Agency to construct  

State Project Name: Founders Park - Project for Baseball 3rd Base Club Area  
State Project Number: 50003075  
Brief Description of Awarded Work, as found on the SE-330 or SE-332, Bid Form: Renovation of approximately 420 sf 
of existing outdoor space adjacent to Club Level seating to include selective demolition, new concrete risers, and railings.
  

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 
Name: Garvin Design Group  

Address: 1209 Lincoln Street  
Columbia, SC  29201  

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 
 
 
IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated herein, 
do each cause this Labor & Material Payment Bond to be duly executed on its behalf by its authorized officer, agent or 
representative. 
 
DATED this         day of       , 2      BOND NUMBER        
 (shall be no earlier than Date of Contract) 

 
CONTRACTOR SURETY 
 
By:   

(Seal) 

 
By:   

(Seal) 
 
Print Name:        

 
Print Name:        

 
Print Title:        

 
Print Title:        
(Attach Power of Attorney) 

 
Witness:   

 
Witness:   

 
(Additional Signatures, if any, appear on attached page) 
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LABOR & MATERIAL PAYMENT BOND  
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  
1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors and 
assigns to the Agency to pay for all labor, materials and equipment 
required for use in the performance of the Contract, which is 
incorporated herein by reference. 
2. With respect to the Agency, this obligation shall be null and 
void if the Contractor: 
2.1 Promptly makes payment, directly or indirectly, for all sums 

due Claimants; and 
2.2 Defends, indemnifies and holds harmless the Agency from all 

claims, demands, liens or suits by any person or entity who 
furnished labor, materials or equipment for use in the 
performance of the Contract. 

3. With respect to Claimants, this obligation shall be null and 
void if the Contractor promptly makes payment, directly or 
indirectly, for all sums due. 
4. With respect to Claimants, and subject to the provisions of 
Title 29, Chapter 5 and the provisions of §11-35-3030(2)(c) of the 
SC Code of Laws, as amended, the Surety’s obligation under this 
Bond shall arise as follows: 
4.1 Every person who has furnished labor, material or rental 

equipment to the Contractor or its subcontractors for the work 
specified in the Contract, and who has not been paid in full 
therefore before the expiration of a period of ninety (90) days 
after the date on which the last of the labor was done or 
performed by him or material or rental equipment was 
furnished or supplied by him for which such claim is made, 
shall have the right to sue on the payment bond for the 
amount, or the balance thereof, unpaid at the time of 
institution of such suit and to prosecute such action for the 
sum or sums justly due him. 

4.2 A remote claimant shall have a right of action on the payment 
bond upon giving written notice by certified or registered 
mail to the Contractor within ninety (90) days from the date 
on which such person did or performed the last of the labor 
or furnished or supplied the last of the material or rental 
equipment upon which such claim is made. 

4.3 Every suit instituted upon a payment bond shall be brought in 
a court of competent jurisdiction for the county or circuit in 
which the construction contract was to be performed, but no 
such suit shall be commenced after the expiration of o ne year 
after the day on which the last of the labor was performed or 
material or rental equipment was supplied by the person 
bringing suit. 

5. When the Claimant has satisfied the conditions of paragraph 4, 
the Surety shall promptly and at the Surety’s expense take the 
following actions: 
5.1 Send an answer to the Claimant, with a copy to the Agency, 

within sixty (60) days after receipt of the claim, stating the 
amounts that are undisputed and the basis for challenging any 
amounts that are disputed. 

5.2 Pay or arrange for payment of any undisputed amounts. 
5.3 The Surety’s failure to discharge its obligations under this 

paragraph 5 shall not be deemed to constitute a waiver of 
defenses the Surety or Contractor may have or acquire as to 
a claim.  However, if the Surety fails to discharge its 
obligations under this paragraph 5, the Surety shall indemnify 
the Claimant for the reasonable attorney’s fees the Claimant 
incurs to recover any sums found to be due and owing to the 
Claimant. 

6. Amounts owed by the Agency to the Contractor under the 
Contract shall be used for the performance of the Contract and to 
satisfy claims, if any, under any Performance Bond.  By the 
Contractor furnishing and the Agency accepting this Bond, they 
agree that all funds earned by the contractor in the performance of 
the Contract are dedicated to satisfy obligations of the Contractor 
and the Surety under this Bond, subject to the Agency’s prior right 
to use the funds for the completion of the Work. 
7. The Surety shall not be liable to the Agency, Claimants or 
others for obligations of the Contractor that are unrelated to the 
Contract.  The Agency shall not be liable for payment of any costs 
or expenses of any claimant under this bond, and shall have under 
this Bond no obligations to make payments to, give notices on 
behalf of, or otherwise have obligations to Claimants under this 
Bond. 
8. The Surety hereby waives notice of any change, including 
changes of time, to the Contract or to related Subcontracts, 
purchase orders and other obligations. 
9. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the addresses shown on the signature page.  
Actual receipt of notice by Surety, the Agency or the contractor, 
however accomplished, shall be sufficient compliance as of the 
date received at the address shown on the signature page. 
10. By the Contractor furnishing and the Agency accepting this 
Bond, they agree that this Bond has been furnished to comply with 
the statutory requirements of the South Carolina Code of Laws, as 
amended, and further, that any provision in this Bond conflicting 
with said statutory requirements shall be deemed deleted herefrom 
and provisions conforming to such statutory or other legal 
requirement shall be deemed incorporated herein.  The intent is 
that this Bond shall be construed as a statutory Bond and not as a 
common law bond. 
11. Upon request of any person or entity appearing to be a 
potential beneficiary of this bond, the Contractor shall promptly 
furnish a copy of this Bond or shall permit a copy to be made. 
12. Any dispute, suit, action or proceeding arising out of or 
relating to this Bond shall be governed by the laws of the State of 
South Carolina. 
13. DEFINITIONS 
13.1 Claimant:  An individual or entity having a direct contract 

with the Contractor or with a Subcontractor of the 
Contractor to furnish labor, materials, or equipment for use 
in the performance of the Contract.  The intent of this Bond 
shall be to include without limitation in the terms “labor, 
materials or equipment” that part of water, gas, power, light, 
heat, oil, gasoline, telephone service or rental equipment 
used in the Contract, architectural and engineering services 
required for performance of the Work of the Contractor and 
the Contractor’s Subcontractors, and all other items for 
which a mechanic’s lien might otherwise be asserted. 

13.2 Remote Claimant:  A person having a direct contractual 
relationship with a subcontractor of the Contractor or 
subcontractor, but no contractual relationship expressed or 
implied with the Contractor. 

13.3 Contract:  The agreement between the Agency and the 
Contractor identified on the signature page, including all 
Contract Documents and changes thereto. 
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SE-380 CHANGE ORDER NO.:        

CHANGE  ORDER  TO  CONSTRUCTION  CONTRACT 
  

AGENCY: University of South Carolina  
PROJECT NAME: Founders Park - Project for Baseball 3rd Base Club Area  
PROJECT NUMBER: 50003075  
  

CONTRACTOR:        CONTRACT DATE:        
  
This Contract is changed as follows: (Insert description of change in space provided below) 
      
  

ADJUSTMENTS IN THE CONTRACT SUM: 

1. Original Contract Sum:  $       

2. Change in Contract Sum by previously approved Change Orders:        

3. Contract Sum prior to this Change Order  $    0.00 

4. Amount of this Change Order:        

5. New Contract Sum, including this Change Order:  $    0.00 

ADJUSTMENTS IN THE CONTRACT TIME: 
1. Original Substantial Completion Date:        

2. Sum of previously approved increases and decreases in Days:       Days 

3. Change in Days for this Change Order       Days 

4. New Substantial Completion Date:        
  

CONTRACTOR ACCEPTANCE: 
 
BY:  Date:         

(Signature of Representative) 
Print Name:         

 
A/E RECOMMENDATION FOR ACCEPTANCE: 

 
BY:  Date:         

(Signature of Representative) 
Print Name:         

 
AGENCY ACCEPTANCE AND CERTIFICATION: 

 
BY:  Date:         

(Signature of Representative) 
Print Name:         

Change is within Agency Construction Contract Change Order Certification of: $          Yes   No   
  
Office of the State Engineer Authorization for change exceeding Agency Construction Contract Change Order Certification: 

AUTHORIZED BY:  DATE:        
(OSE Project Manager) 

  
SUBMIT THE FOLLOWING TO OSE 
1. SE-380, fully completed and signed by the Contractor, A/E and Agency; 
2. Detailed back-up information from the Contractor/Subcontractor(s) that justifies the costs and schedule changes shown. 
3. If any item exceeds Agency certification, OSE will authorize the SE-380 and return to Agency. 
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USC SUPPLEMENTAL GENERAL CONDITIONS 
FOR CONSTRUCTION PROJECTS 

WORK AREAS 
1. The Contractor shall maintain the job site in a safe manner at all times. This includes (but is not

limited to) the provision and/or maintenance of lighting, fencing, barricades around obstructions,
and safety and directional signage.

2. Contractor’s employees shall take all reasonable means not to interrupt the flow of student traffic
in building corridors, lobbies, stairs and exterior walks. All necessary and reasonable safety
precautions shall be taken to prevent injury to building occupants while transporting materials and
equipment through the work area. Providing safe, accessible, plywood-shielded pedestrian ways
around construction may be required if a suitable alternative route is not available.

3. At the beginning of the project, the USC Project Manager will establish the Contractor’s lay-down

area. This area will also be used for the Contractor’s work vehicles. The lay-down area will be
clearly identified to the contractor by the Project Manager, with a sketch or drawing provided to
USC Parking Services. In turn, Parking Services will mark off this area with a sign containing the
project name, Project Manager’s name, Contractor name and contact number, and end date. Where
this area is subject to foot traffic, protective barriers will be provided as specified by the Project
Manager. The area will be maintained in a neat and orderly fashion.

4. Work vehicles parked in the lay down area (or designated parking areas) will be clearly marked and
display a USC-furnished placard for identification. No personal vehicles will be allowed in this
area, or in any areas surrounding the construction site. Personal vehicles must be parked in the
perimeter parking lots or garages. Temporary parking permits can be obtained at the Contractor’s
expense at the USC Parking Office located in the Pendleton Street parking garage.  Refer to the
CAMPUS VEHICLE EXPECTATIONS (below) for additional information.

5. Contractor is responsible for removal of all debris from the site, and is required to provide the
necessary dumpsters which will be emptied on a regular basis. Construction waste must not be
placed in University dumpsters. The construction site must be thoroughly cleaned with all trash
picked up and properly disposed of on a daily basis and the site must be left in a safe and sanitary
condition each day. The University will inspect job sites regularly and will fine any contractor
found to be in violation of this requirement an amount of up to $1,000 per violation.

6. The Contractor shall be responsible for erosion and sediment control measures where ground
disturbances are made.

PROJECT FENCING 
7. All construction projects with exterior impacts shall have construction fencing at the perimeter.

Fencing shall be 6’ chain link with black or green privacy fabric (80-90% blockage). For fence
panels with footed stands, sandbag weights shall be placed on the inside of the fence.  Ripped
sandbags shall be replaced immediately.

8. For projects with long fencing runs and/or high profile locations, decorative USC banners shall be
used on top of privacy fabric; banners should be used at a ratio of one banner for every five fence
panels. USC Project Manager will make arrangements for banner delivery for Contractor to hang.

9. The use of plastic safety fencing is discouraged and shall only be used on a temporary basis (less
than four weeks) where absolutely necessary. Safety fencing shall be a neon yellow-green, high-
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visibility fencing equal to ‘Kryptonight’ by Tenax. Safety fencing shall be erected and maintained 
in a neat and orderly fashion throughout the project. 
 

10. Vehicles and all other equipment shall be contained within a fenced area if they are on site for more 
than 3 consecutive calendar days. 

 
BEHAVIOR 

11. Fraternization between Contractor’s employees and USC students, faculty or staff is strictly 
prohibited. 

 
12. USC will not tolerate rude, abusive or degrading behavior on the job site.  Heckling and cat-calling 

directed toward students, faculty or staff or any other person on USC property is strictly prohibited. 
Any contractor whose employees violate this requirement will be assessed a fine of up to $500 per 
violation. 

 

13. Contractor’s employees must adhere to the University’s policy of maintaining a drug-free and 
tobacco-free campus. 

 
HAZARDOUS MATERIALS & SAFETY COMPLIANCE 
14. A USC Permit to Work must be signed prior to any work being performed by the general contractor 

or sub-contractor(s). 
 
15. The contractor will comply with all regulations set forth by OSHA and SCDHEC. Contractor must 

also adhere to USC's internal policies and procedures (available by request). Upon request, the 
contractor will submit all Safety Programs and Certificates of Insurance to the University for 
review. 

 
16. Contractor must notify the University immediately upon the discovery of suspect material which 

may contain asbestos or other such hazardous materials. These materials must not be disturbed until 
approved by the USC Project Manager. 

 
17. In the event of an OSHA inspection, the Contractor shall immediately call the Facilities Call 

Center, 803-777-4217, and report that an OSHA inspector is on site. An employee from USC’s 
Safety Unit will arrive to assist in the inspection. 

 
LANDSCAPE & TREE PROTECTION 
18. In conjunction with the construction documents, the USC Arborist shall direct methods to minimize 

damage to campus trees. Tree protection fencing is required to protect existing trees and other 
landscape features to be affected by a construction project. The location of this fence will be 
evaluated for each situation with the USC Arborist, Landscape Architect and Project Manager. Tree 
protection fencing may be required along access routes as well as within the project area itself. 
Fence locations may have to be reset throughout the course of the project. 
 

19. The tree protection fence shall be 6' high chain link fence with 80-90% privacy screening unless 
otherwise approved by USC Arborist and/or Landscape Architect. If the tree protection fence is 
completely within a screened jobsite fence perimeter, privacy fabric is not required.  In-ground 
fence posts are preferred in most situations for greater protection. If utility or pavement conflicts 
are present, fence panels in footed stands are acceptable. See attached detail for typical tree 
protection fencing. 
 

20. No entry, vehicle parking, or materials storage will be allowed inside the tree protection zone. A 4" 
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layer of mulch shall be placed over the tree protection area to maintain moisture in the root zone. 
 
21. Where it is necessary to cross walks, tree root zones (i.e., under canopy) or lawns the following 

protective measures shall be taken:  
 
a. For single loads up to 9,000 lbs., a 3/4" minimum plywood base shall be placed over 4” of 

mulch. 
b. For single loads over 9,000 lbs., two layers of 3/4" plywood shall be placed over 4” of 

mulch. 
c. Plywood sheets shall be replaced as they deteriorate or delaminate with exposure. 
d. For projects requiring heavier loads, a construction entry road consisting of 10' X 16' oak 

logging mats on 12" coarse, chipped, hardwood base. Mulch and logging mats shall be 
supplemented throughout the project to keep matting structurally functional. 

 
22. Damage to any trees during construction shall be assessed by the USC Arborist, who will stipulate 

what action will be taken for remediation of damage. The cost of any and all remediation will be 
assumed by the contractor at no additional cost to the project. Compensation for damages may be 
assessed up to $500 per caliper inch of tree (up to 8”) and $500 per inch of diameter at breast height 
(for trees over 8”). 
 

23. Damage to trunks and limbs, as well as disturbance of the root zone under the dripline of tree, 
including compaction of soil, cutting or filling, or storage of materials, shall qualify as damage and 
subject to remediation. 
 

24. Any damage to existing pavements or landscaping (including lawn areas and irrigation) will be 
remediated before final payment is made. 

 
TEMPORARY FACILITIES 
25. Contractor will be responsible for providing its own temporary toilet facilities, unless prior 

arrangements are made with the USC Project Manager. 
 
26. Use of USC communications facilities (telephones, computers, etc.) by the Contractor is prohibited, 

unless prior arrangements are made with the USC Project Manager. 
 

CAMPUS KEYS 
27. Contractor must sign a Contractor Key Receipt/Return form before any keys are issued. Keys must 

be returned immediately upon the completion of the work.  The Contractor will bear the cost of any 
re-keying necessary due to the loss of or failure to return keys. 

 
WELDING  
28. A welding (hot work) permit must be issued by the University Fire Marshall before any welding 

can begin inside a building. The USC Project Manager will coordinate. 
 
PROJECT EVALUATION & CLOSE-OUT 
29. For all projects over $100,000, including IDCs, a Contractor Performance Evaluation (SE 395) will 

be reviewed with the GC at the beginning of the project and a copy given to the GC. At the end of 
the project the form will be completed by the USC Project Manager and a Construction 
Performance rating will be established. 
 

30. Contractor must provide all O&M manuals, as-built drawings, and training of USC personnel on 
new equipment, controls, etc. prior to Substantial Completion. Final payment will not be made until 
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this is completed. 

CAMPUS VEHICLE EXPECTATIONS 
31. Personal vehicles must be parked in the perimeter parking lots or garages. Temporary parking

permits can be obtained at the Contractor’s expense at the USC Parking Office located in the 
Pendleton Street parking garage. 

32. All motorized vehicle traffic on USC walkways and landscape areas must be approved by the USC
Project Manager and Parking Division, have a USC parking placard, and be parked within the
approved laydown area. Violators may be subject to ticketing, towing and fines.

33. All motorized vehicles that leak or drip liquids are prohibited from traveling or parking on walks or
landscaped areas.

34. Drivers of equipment or motor vehicles that damage university hardscape or landscape will be held
personally responsible for damages and restoration expense. (Personally?)

35. All vehicles parked on landscape, hardscape, or in the process of service delivery, must display
adequate safety devices, i.e. flashing lights, cones, signage, etc.

36. All drivers of equipment and vehicles shall be respectful of University landscape, equipment,
structures, fixtures and signage.

37. All incidents of property damage shall be reported to Parking Services or the Work Management
Center.
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Project Name:  Founders Park – Project for Baseball 3rd Base Club Area 
Project Number: 50003075 
 
University of South Carolina 
 
CONTRACTOR’S ONE YEAR GUARANTEE 
 
STATE OF______________________________________________________________ 
  
COUNTY OF____________________________________________________________ 
 
We ____________________________________________________________as General 
Contractor on the above-named project do hereby guarantee that all work executed under the requirements 
of the Contract Documents shall be free from defects due to faulty materials and/or workmanship for a 
period of one (1) year from date of acceptance of the work by the Owner and/or Architect/Engineer, and 
hereby agree to remedy defects due to faulty materials and/or workmanship, and pay for any damage 
resulting therefrom, at no cost to the Owner, provided however, that the following are excluded from this 
guarantee:  
 
 Defects or failures resulting from abuse by Owner. 
 Damage caused by fire, tornado, hail, hurricane, acts of God, wars, riots, or civil commotion. 

          
                                  __________________________ 

                  (Name of Contracting Firm) 
 
              *By ______________________ 
    
 
                Title _____________________ 
 
*Must be executed by an officer 
of the Contracting Firm. 
 
 
Sworn To before me this 
____day of _____20__  (SEAL) 
 
___________________ (STATE) 
        
My commission expires__________ 
 
 
 
ONE YEAR GUARANTEE FORM 
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SPECIAL CONDITIONS AND REQUIREMENTS 010000 - 1 

SECTION 010000 – SPECIAL CONDITIONS AND REQUIREMENTS 

PART 1 - GENERAL  

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 1 Specification Sections, apply to this Section. 

1.2 BIDDING AND CONTRACT REQUIREMENTS 

A. The following documents are to be used by all Contractors and Bidders and are considered to be part of 
the Agreement between the Owner and Contractor:  

 
1. SE-310, Invitation for Construction Services. 
2. AIA Document A70-1997 Instructions to Bidders – South Carolina Division of Procurement 

Services, Office of the State Engineer Version.   
3. AIA Document A101-2007 Standard Form of Agreement between Owner and Contractor – South 

Carolina Division of Procurement Services, Office of the State Engineer Version. 
4. AIA Document A201-2007 General Conditions of the Contract for Construction – South Carolina 

Division of Procurement Services, Office of the State Engineer Version.  
5. USC Supplemental General Conditions for Construction Projects.      

1.3 TIME OF COMPLETION/CONSTRUCTION SCHEDULE 

A. It is the intent of the Owner to award the contract and issue a Notice of Intent to Award if the bid/price is 
within the funds available for the project.  Based on this, the Contractor shall commence work under this 
Contract within seven (7) calendar days of the Date of Commencement.  Substantial Completion must be 
reached within ninety (90) calendar days from the Date of Commencement.  See BF-4 for specific 
information regarding Completion dates. The Contract will indicate the number of calendar days from the 
Date of Commencement to Substantial Completion.  Any revision to this contract date must be approved 
by the Owner in the form of a Change Order.  

B. Contractor shall submit a Construction Schedule within seven (14) calendar days after the Notice to 
Proceed.  No Applications for Payment will be issued until the Project Schedule has been submitted.  
Updated Project Schedule must be submitted with each monthly Application for Payment.  See also 
Division 01 Sections for schedule and submittal requirements. 

 
1.4 PERMITS, FEES, LICENSES, AND INSPECTIONS 

A. The Owner shall obtain all permits from the local governing authorities and pay any costs or fees associated 
with permits and required inspections.  

B. The Contractors and Subcontractors must obtain and possess any and all business licenses required by the 
local authorities having jurisdiction over the project.  
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SPECIAL CONDITIONS AND REQUIREMENTS 010000 - 2 

1.5 CHANGE PROPOSALS 

A. All proposals related to changes in the work must be detailed for the Owner and Architect for review. The 
cost proposal must include detailed breakdowns for labor cost, number of hours, material unit costs, 
quantities, mark ups, taxes, shipping, etc.  Any proposals submitted without detail information will be 
rejected.  Any requests for additional time must be submitted along with cost proposals for review.  See 
Supplementary Conditions for requirements related to itemized information.  

1.6 NOTIFICATION 

A. In case of emergency, notify Ann Derrick, USC Campus Planning & Construction, Project Manager for 
this project, at 803-777-5811 or USC Safety Department at 803-777-5269. 

PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION (Not Applicable) 
 
 
Attachments:  
 
END OF SECTION 010000 
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SECTION 010100 – INDEX TO DRAWINGS 
 
 
TITLE SHEET:  
 
T1.1   TITLE SHEET / INDEX TO DRAWINGS 
 
ARCHITECTURAL  
 
A1.1  ENLARGED FLOOR PLANS 
A5.1  SECTIONS & DETAILS 
 
 
 
 
                                                                                                                                                                                                                                                                                                                                                                                                                                            
 
END OF SECTION 010100 
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SECTION 011000 - SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Work covered by the Contract Documents. 
2. Type of the Contract. 
3. Work under other contracts. 
4. Products ordered in advance. 
5. Owner-furnished products. 
6. Use of premises. 
7. Owner's occupancy requirements. 
8. Work restrictions. 
9. Specification formats and conventions. 

B. Related Sections include the following: 
 
 

1. Division 01 Section "Temporary Facilities and Controls" for limitations and procedures governing 
temporary use of Owner's facilities. 

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

A. Project Identification:   
 

1. Founders Park – Project for Baseball 3rd Base Club Area, University of South Carolina. 
2. Project Number: 50003075.  
3. Architects Project Number: U427.16. 
4. Project Location: 431 Williams Street, Columbia, South Carolina, 29201. 

B. Owner:  University of South Carolina.  

1. Owner's Representative: Ann Derrick, USC Campus Planning & Construction, Project Manager,   
803-777-5811. 

C. Architect:  Garvin Design Group, Inc. 1209 Lincoln St., Columbia, SC 29201.  Contact: Andrew 
Rogerson. 803-212-1032 (phone) 803-212-1074 (fax). 
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D. The Work consists of the following: 

Renovation of approximately 420 sf of existing outdoor space adjacent to Club Level seating to include selective 
demolition, new concrete risers, and railings. 

1.4 TYPE OF CONTRACT 

A. Project will be constructed under a single prime contract. 

1.5 COMPLETION TIME 

A. The Work shall be conducted within the following timeframe: 

1. The Date of Substantial Completion shall be ninety (90) calendar days from the Date of 
Commencement as set forth in the SE-390, Notice to Proceed, subject to adjustments as provided 
in the Contract Documents. 

2. The Date of Final Completion shall be 7 days from the Date of Substantial Completion, subject to 
adjustments as provided in the Contract Documents. 

1.6 WORK UNDER OTHER CONTRACTS 

A. General:  Cooperate fully with separate contractors so work on those contracts may be carried out 
smoothly, without interfering with or delaying work under this Contract.  Coordinate the Work of this 
Contract with work performed under separate contracts. 

1.7 OWNER-FURNISHED PRODUCTS 

A. Owner will furnish products indicated.  The Work includes providing support systems to receive Owner's 
equipment and making plumbing, mechanical, and electrical connections. 

1. Owner will arrange for and deliver Shop Drawings, Product Data, and Samples to Contractor. 
2. Owner will arrange and pay for delivery of Owner-furnished items according to Contractor's 

Construction Schedule. 
3. After delivery, Owner will inspect delivered items for damage.  Contractor shall be present for and 

assist in Owner's inspection. 
4. If Owner-furnished items are damaged, defective, or missing, Owner will arrange for replacement. 
5. Owner will arrange for manufacturer's field services and for delivery of manufacturer's warranties 

to Contractor. 
6. Owner will furnish Contractor the earliest possible delivery date for Owner-furnished products.  

Using Owner-furnished earliest possible delivery dates, Contractor shall designate delivery dates of 
Owner-furnished items in Contractor's Construction Schedule. 

7. Contractor shall review Shop Drawings, Product Data, and Samples and return them to Architect 
noting discrepancies or anticipated problems in use of product. 
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8. Contractor is responsible for receiving, unloading, and handling Owner-furnished items at Project 
site. 

9. Contractor is responsible for protecting Owner-furnished items from damage during storage and 
handling, including damage from exposure to the elements. 

10. If Owner-furnished items are damaged as a result of Contractor's operations, Contractor shall 
repair or replace them. 

11. Contractor shall install and otherwise incorporate Owner-furnished items into the Work. 

B. Owner-Furnished Products: 

1. Patio tables and chairs.  See Drawings for location. 

1.8 USE OF PREMISES 

A. General:  Contractor shall have full use of premises for construction operations, including use of Project 
site, during construction period.  Contractor's use of premises is limited only by Owner's right to perform 
work or to retain other contractors on portions of Project. 

B. Use of Site:  Do not disturb portions of Project site beyond areas in which the Work is indicated. 

1. Limits:  Confine constructions operations to area indicated on drawings.  

C. Work during ballgames or other events at site:  Contractor shall coordinate all work during times when 
ballgames or other events are scheduled during work hours.  The work area shall be cleaned and secured 
during these events in order to prevent any access by event patrons. 

1.9 WORK RESTRICTIONS 

A. On-Site Work Hours:  There are no work hour restrictions imposed by the Owner. 

B. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or others 
unless permitted under the following conditions and then only after arranging to provide temporary utility 
services according to requirements indicated: 

1. Notify Owner not less than two days in advance of proposed utility interruptions. 
2. Do not proceed with utility interruptions without Owner's written permission. 

1.10 SPECIFICATION FORMATS AND CONVENTIONS 

A. Specification Format:  The Specifications are organized into Divisions and Sections using the 17-division 
format and CSI/CSC's "MasterFormat" numbering system. 

1. Section Identification:  The Specifications use Section numbers and titles to help cross-referencing 
in the Contract Documents.  Sections in the Project Manual are in numeric sequence; however, the 
sequence is incomplete because all available Section numbers are not used.  Consult the table of 
contents at the beginning of the Project Manual to determine numbers and names of Sections in the 
Contract Documents. 
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2. Division 01:  Sections in Division 01 govern the execution of the Work of all Sections in the 
Specifications. 

B. Specification Content:  The Specifications use certain conventions for the style of language and the 
intended meaning of certain terms, words, and phrases when used in particular situations.  These 
conventions are as follows: 

1. Abbreviated Language:  Language used in the Specifications and other Contract Documents is 
abbreviated.  Words and meanings shall be interpreted as appropriate.  Words implied, but not 
stated, shall be inferred as the sense requires.  Singular words shall be interpreted as plural, and 
plural words shall be interpreted as singular where applicable as the context of the Contract 
Documents indicates. 

2. Imperative mood and streamlined language are generally used in the Specifications.  Requirements 
expressed in the imperative mood are to be performed by Contractor.  Occasionally, the indicative 
or subjunctive mood may be used in the Section Text for clarity to describe responsibilities that 
must be fulfilled indirectly by Contractor or by others when so noted. 

a. The words "shall," "shall be," or "shall comply with," depending on the context, are 
implied where a colon (:) is used within a sentence or phrase. 

1.11 MISCELLANEOUS PROVISIONS 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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SECTION 012600- CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements for handling and processing Contract 
modifications. 

B. Related Sections include the following: 
1. Division 01 Section "Product Requirements" for administrative procedures for handling requests 

for substitutions made after Contract award. 

1.3 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing Minor Changes in the Work, not involving 
adjustment to the Contract Sum or the Contract Time, on AIA Document G710, "Architect's 
Supplemental Instructions."  

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of proposed changes in the 
Work that may require adjustment to the Contract Sum or the Contract Time.  If necessary, the 
description will include supplemental or revised Drawings and Specifications. 

1. Proposal Requests issued by Architect are for information only.  Do not consider them instructions 
either to stop work in progress or to execute the proposed change. 

2. Within 10 days after receipt of Proposal Request, submit a quotation estimating cost adjustments to 
the Contract Sum and the Contract Time necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made.  If requested, furnish survey data to 
substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

c. Include costs of labor and supervision directly attributable to the change and breakdown into 
number of people, hourly rates, and total labor. 

d. Include an updated Contractor's Construction Schedule that indicates the effect of the 
change, including, but not limited to, changes in activity duration, start and finish times, and 
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activity relationship.  Use available total float before requesting an extension of the Contract 
Time. 

B. Contractor-Initiated Proposals:  If latent or unforeseen conditions require modifications to the Contract, 
Contractor may propose changes by submitting a request for a change to Architect. 

1. Include a statement outlining reasons for the change and the effect of the change on the Work.  
Provide a complete description of the proposed change.  Indicate the effect of the proposed change 
on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total amount of 
purchases and credits to be made.  If requested, furnish survey data to substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts. 
4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor's Construction Schedule that indicates the effect of the change, 

including, but not limited to, changes in activity duration, start and finish times, and activity 
relationship.  Use available total float before requesting an extension of the Contract Time. 

6. Comply with requirements in Division 01 Section "Product Requirements" if the proposed change 
requires substitution of one product or system for product or system specified. 

C. Proposal Request Form:  Use AIA Document G709 for Proposal Requests.  

1.5 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Proposal Request, Architect will issue a Change Order for signatures of Owner 
and Contractor on OSE Document SE-380. 

1.6 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive:  Architect may issue a Construction Change Directive on AIA Document 
G714.  Construction Change Directive instructs Contractor to proceed with a change in the Work, for 
subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work.  It also 
designates method to be followed to determine change in the Contract Sum or the Contract Time. 

B. Documentation:  Maintain detailed records on a time and material basis of work required by the 
Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary to 
substantiate cost and time adjustments to the Contract. 



Founders Park –   50003075 
Project for Baseball 3rd Base Club Area 
University of South Carolina 
 

CONTRACT MODIFICATION PROCEDURES 012600 - 3 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012600 
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SECTION 012900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to prepare and process 
Applications for Payment. 

B. Related Sections include the following: 
1. Division 01 Section "Contract Modification Procedures" for administrative procedures for handling 

changes to the Contract. 
2. Division 01 Section "Construction Progress Documentation" for administrative requirements 

governing preparation and submittal of Contractor's Construction Schedule and Submittals 
Schedule. 

1.3 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the Schedule of Values with preparation of Contractor's 
Construction Schedule 

1. Correlate line items in the Schedule of Values with other required administrative forms and 
schedules, including the following: 

a. Application for Payment forms with Continuation Sheets. 
b. Submittals Schedule. 
c. Contractor's Construction Schedule. 

2. Submit the Schedule of Values to Architect at earliest possible date but no later than seven days 
before the date scheduled for submittal of initial Applications for Payment. 

3. Subschedules:  Where the Work is separated into phases requiring separately phased payments, 
provide subschedules showing values correlated with each phase of payment. 

B. Format and Content:  Use the Project Manual table of contents as a guide to establish line items for the 
Schedule of Values.  Provide at least one line item for each Specification Section. 

1. Identification:  Include the following Project identification on the Schedule of Values: 

a. Project name and location. 
b. Name of Architect. 
c. Architect's project number. 
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d. Contractor's name and address. 
e. Date of submittal. 

2. Submit draft of AIA Document G703 Continuation Sheets. 
3. Arrange the Schedule of Values in tabular form with separate columns to indicate the following for 

each item listed: 

a. Related Specification Section or Division. 
b. Description of the Work. 
c. Name of subcontractor. 
d. Name of manufacturer or fabricator. 
e. Name of supplier. 
f. Change Orders (numbers) that affect value. 
g. Dollar value. 

1) Percentage of the Contract Sum to nearest one-hundredth percent, adjusted to total 
100 percent. 

4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued evaluation of 
Applications for Payment and progress reports.  Coordinate with the Project Manual table of 
contents.  Provide several line items for principal subcontract amounts, where appropriate. 

5. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 
6. Provide a separate line item in the Schedule of Values for each part of the Work where Applications 

for Payment may include materials or equipment purchased or fabricated and stored, but not yet 
installed. 

a. Differentiate between items stored on-site and items stored off-site.  If specified, include 
evidence of insurance or bonded warehousing. 

7. Provide separate line items in the Schedule of Values for initial cost of materials, for each 
subsequent stage of completion, and for total installed value of that part of the Work. 

8. Allowances:  Provide a separate line item in the Schedule of Values for each allowance.  Show line-
item value of unit-cost allowances, as a product of the unit cost, multiplied by measured quantity.  
Use information indicated in the Contract Documents to determine quantities. 

9. Each item in the Schedule of Values and Applications for Payment shall be complete.  Include total 
cost and proportionate share of general overhead and profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of actual work-in-
place may be shown either as separate line items in the Schedule of Values or distributed as 
general overhead expense, at Contractor's option. 

10. Show each Change Order as a new line item or a separate sheet. 

1.4 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications and payments as certified by 
Architect and paid for by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial Completion, and 
final Application for Payment involve additional requirements. 
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B. Payment Application Times:  The date for each progress payment is indicated in the Agreement between 
Owner and Contractor.  The period of construction Work covered by each Application for Payment is the 
period indicated in the Agreement. 

C. Payment Application Times:  Progress payments shall be submitted to Architect by the twenty-fifth day of 
the month.  The period covered by each Application for Payment is one month, ending on the last day of 
the month. 

D. Payment Application Forms:  Use AIA Document G702 and AIA Document G703 Continuation Sheets as 
form for Applications for Payment. 

E. Application Preparation:  Complete every entry on form.  Notarize and execute by a person authorized to 
sign legal documents on behalf of Contractor.  Architect will return incomplete applications without 
action. 

1. Entries shall match data on the Schedule of Values and Contractor's Construction Schedule.  Use 
updated schedules if revisions were made. 

2. Include amounts of Change Orders and Construction Change Directives issued before last day of 
construction period covered by application. 

F. Transmittal:  Submit 3 signed and notarized original copies of each Application for Payment to Architect 
by a method ensuring receipt within 24 hours.  One copy shall include waivers of lien and similar 
attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 
information about application. 

G. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's liens from 
subcontractors, sub-subcontractors, and suppliers for construction period covered by the previous 
application. 

1. Submit partial waivers on each item for amount requested in previous application, after deduction 
for retainage, on each item. 

2. When an application shows completion of an item, submit final or full waivers. 
3. Owner reserves the right to designate which entities involved in the Work must submit waivers. 
4. Submit final Application for Payment with or preceded by final waivers from every entity involved 

with performance of the Work covered by the application who is lawfully entitled to a lien. 
5. Waiver Forms:  Submit waivers of lien on forms, executed in a manner acceptable to Owner. 

H. Initial Application for Payment:  Administrative actions and submittals that must precede or coincide with 
submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of Values. 
3. Contractor's Construction Schedule (preliminary if not final). 
4. Products list. 
5. Schedule of unit prices. 
6. Submittals Schedule (preliminary if not final). 
7. List of Contractor's staff assignments. 
8. List of Contractor's principal consultants. 
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9. Copies of building permits. 
10. Copies of authorizations and licenses from authorities having jurisdiction for performance of the 

Work. 
11. Initial progress report. 
12. Report of preconstruction conference. 
13. Certificates of insurance and insurance policies. 

I. Application for Payment at Substantial Completion:  After issuing the Certificate of Substantial 
Completion, submit an Application for Payment showing 100 percent completion for portion of the Work 
claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a statement 
showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificates of Partial Substantial Completion issued previously for 
Owner occupancy of designated portions of the Work. 

J. Final Payment Application:  Submit final Application for Payment with releases and supporting 
documentation not previously submitted and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and proof that taxes, 

fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims." 
5. AIA Document G706A, "Contractor's Affidavit of Release of Liens." 
6. AIA Document G707, "Consent of Surety to Final Payment." 
7. Evidence that claims have been settled. 
8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of date of 

Substantial Completion or when Owner took possession of and assumed responsibility for 
corresponding elements of the Work. 

9. Final, liquidated damages settlement statement. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012900 
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative provisions for coordinating construction operations on Project 
including, but not limited to, the following: 

 
1. Administrative and supervisory personnel. 
2. Project meetings. 
3. Requests for Interpretation (RFIs). 

B. Each contractor shall participate in coordination requirements.  Certain areas of responsibility will be 
assigned to a specific contractor. 

C. Related Sections include the following: 
1. Division 01 Section "Construction Progress Documentation" for preparing and submitting 

Contractor's Construction Schedule. 
2. Division 01 Section "Execution" for procedures for coordinating general installation and field-

engineering services, including establishment of benchmarks and control points. 
3. Division 01 Section "Closeout Procedures" for coordinating closeout of the Contract. 

1.3 DEFINITIONS 

A. RFI:  Request from Contractor seeking interpretation or clarification of the Contract Documents. 

1.4 COORDINATION 

A. Coordination:  Each contractor shall coordinate its construction operations with those of other contractors 
and entities to ensure efficient and orderly installation of each part of the Work.  Each contractor shall 
coordinate its operations with operations, included in different Sections, that depend on each other for 
proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where installation 
of one part of the Work depends on installation of other components, before or after its own 
installation. 
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2. Coordinate installation of different components with other contractors to ensure maximum 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 
4. Where availability of space is limited, coordinate installation of different components to ensure 

maximum performance and accessibility for required maintenance, service, and repair of all 
components, including mechanical and electrical. 

B. Prepare memoranda for distribution to each party involved, outlining special procedures required for 
coordination.  Include such items as required notices, reports, and list of attendees at meetings. 

1. Prepare similar memoranda for Owner and separate contractors if coordination of their Work is 
required. 

C. Administrative Procedures:  Coordinate scheduling and timing of required administrative procedures with 
other construction activities and activities of other contractors to avoid conflicts and to ensure orderly 
progress of the Work.  Such administrative activities include, but are not limited to, the following: 

1. Preparation of Contractor's Construction Schedule. 
2. Preparation of the Schedule of Values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 
9. Project closeout activities. 

D. Conservation:  Coordinate construction activities to ensure that operations are carried out with 
consideration given to conservation of energy, water, and materials. 

1. Salvage materials and equipment involved in performance of, but not actually incorporated into, 
the Work.  Refer to other Sections for disposition of salvaged materials that are designated as 
Owner's property. 

1.5 SUBMITTALS 

A. Key Personnel Names:  Within 7 days of starting construction operations, submit a list of key personnel 
assignments, including superintendent and other personnel in attendance at Project site.  Identify 
individuals and their duties and responsibilities; list addresses and telephone numbers, including home and 
office telephone numbers.  Provide names, addresses, and telephone numbers of individuals assigned as 
standbys in the absence of individuals assigned to Project. 

1. Post copies of list in Project meeting room, in temporary field office, and by each temporary 
telephone.  Keep list current at all times. 
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1.6 ADMINISTRATIVE AND SUPERVISORY PERSONNEL 

A. General:  In addition to Project superintendent, provide other administrative and supervisory personnel as 
required for proper performance of the Work. 

1. Include special personnel required for coordination of operations with other contractors. 

1.7 PROJECT MEETINGS 

A. General:  Schedule and conduct meetings and conferences at Project site, unless otherwise indicated. 

1. Attendees:  Inform participants and others involved, and individuals whose presence is required, of 
date and time of each meeting.  Notify Owner and Architect of scheduled meeting dates and times. 

2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited attendees. 
3. Minutes:  Record significant discussions and agreements achieved.  Distribute the meeting minutes 

to everyone concerned, including Owner and Architect, within three days of the meeting. 

B. Preconstruction Conference:  Schedule a preconstruction conference before starting construction, at a 
time convenient to Owner and Architect, but no later than 10 days after Notice To Proceed.  Hold the 
conference at Project site or another convenient location.  Conduct the meeting to review responsibilities 
and personnel assignments. 

1. Attendees:  Authorized representatives of Owner, Architect, and their consultants; Contractor and 
its superintendent; major subcontractors; suppliers; and other concerned parties shall attend the 
conference.  All participants at the conference shall be familiar with Project and authorized to 
conclude matters relating to the Work. 

2. Agenda:  Discuss items of significance that could affect progress, including the following: 

a. Tentative construction schedule. 

b. Preparation for and submission of Coordination Drawings. 
c. Phasing. 
d. Critical work sequencing and long-lead items. 
e. Designation of key personnel and their duties. 
f. Procedures for processing field decisions and Change Orders. 
g. Procedures for RFIs. 
h. Procedures for testing and inspecting. 
i. Procedures for processing Applications for Payment. 
j. Distribution of the Contract Documents. 
k. Submittal procedures. 
l. Preparation of Record Documents. 
m. Use of the premises. 
n. Work restrictions. 
o. Owner's occupancy requirements. 
p. Responsibility for temporary facilities and controls. 
q. Construction waste management and recycling. 
r. Parking availability. 
s. Office, work, and storage areas. 
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t. Equipment deliveries and priorities. 
u. First aid. 
v. Security. 
w. Progress cleaning. 
x. Working hours. 

3. Minutes:  Architect will record and distribute meeting minutes. 

C. Preinstallation Conferences:  Conduct a preinstallation conference at Project site before each construction 
activity that requires coordination with other construction. 

1. Attendees:  Installer and representatives of manufacturers and fabricators involved in or affected by 
the installation and its coordination or integration with other materials and installations that have 
preceded or will follow, shall attend the meeting.  Advise Architect of scheduled meeting dates. 

2. Agenda:  Review progress of other construction activities and preparations for the particular 
activity under consideration, including requirements for the following: 

a. The Contract Documents. 
b. Options. 
c. Related RFIs. 
d. Related Change Orders. 
e. Purchases. 
f. Deliveries. 
g. Submittals. 
h. Review of mockups. 
i. Possible conflicts. 
j. Compatibility problems. 
k. Time schedules. 
l. Weather limitations. 
m. Manufacturer's written recommendations. 
n. Warranty requirements. 
o. Compatibility of materials. 
p. Acceptability of substrates. 
q. Temporary facilities and controls. 
r. Space and access limitations. 
s. Regulations of authorities having jurisdiction. 
t. Testing and inspecting requirements. 
u. Installation procedures. 
v. Coordination with other work. 
w. Required performance results. 
x. Protection of adjacent work. 
y. Protection of construction and personnel. 

3. Record significant conference discussions, agreements, and disagreements, including required 
corrective measures and actions. 

4. Reporting:  Distribute minutes of the meeting to each party present and to parties who should have 
been present. 
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5. Do not proceed with installation if the conference cannot be successfully concluded.  Initiate 
whatever actions are necessary to resolve impediments to performance of the Work and reconvene 
the conference at earliest feasible date. 

D. Progress Meetings:  Conduct progress meetings at regular intervals.  Coordinate dates of meetings with 
preparation of payment requests. 

1. Attendees:  In addition to representatives of Owner, and Architect, each contractor, subcontractor, 
supplier, and other entity concerned with current progress or involved in planning, coordination, 
or performance of future activities shall be represented at these meetings.  All participants at the 
conference shall be familiar with Project and authorized to conclude matters relating to the Work. 

2. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review other 
items of significance that could affect progress.  Include topics for discussion as appropriate to status 
of Project. 

a. Contractor's Construction Schedule:  Review progress since the last meeting.  Determine 
whether each activity is on time, ahead of schedule, or behind schedule, in relation to 
Contractor's Construction Schedule.  Determine how construction behind schedule will be 
expedited; secure commitments from parties involved to do so.  Discuss whether schedule 
revisions are required to ensure that current and subsequent activities will be completed 
within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Access. 
7) Site utilization. 
8) Temporary facilities and controls. 
9) Work hours. 
10) Hazards and risks. 
11) Progress cleaning. 
12) Quality and work standards. 
13) Status of correction of deficient items. 
14) Field observations. 
15) RFIs. 
16) Status of proposal requests. 
17) Pending changes. 
18) Status of Change Orders. 
19) Pending claims and disputes. 
20) Documentation of information for payment requests. 

3. Minutes:  Contractor will record and distribute to all parties present the meeting minutes. 
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4. Reporting:  Distribute minutes of the meeting to each party present and to parties who should have 
been present. 

a. Schedule Updating:  Revise Contractor's Construction Schedule after each progress meeting 
where revisions to the schedule have been made or recognized.  Issue revised schedule 
concurrently with the report of each meeting. 

E. Coordination Meetings:  Conduct Project coordination meetings at weekly intervals (for specific trades as 
needed during course of the project).  Project coordination meetings are in addition to specific meetings 
held for other purposes, such as progress meetings and preinstallation conferences. 

1. Attendees:  In addition to representatives of Owner and Architect, each contractor, subcontractor, 
supplier, and other entity concerned with current progress or involved in planning, coordination, 
or performance of future activities shall be represented at these meetings.  All participants at the 
conference shall be familiar with Project and authorized to conclude matters relating to the Work. 

2. Agenda:  Review and correct or approve minutes of the previous coordination meeting.  Review 
other items of significance that could affect progress.  Include topics for discussion as appropriate to 
status of Project. 

a. Combined Contractor's Construction Schedule:  Review progress since the last coordination 
meeting.  Determine whether each contract is on time, ahead of schedule, or behind 
schedule, in relation to Combined Contractor's Construction Schedule.  Determine how 
construction behind schedule will be expedited; secure commitments from parties involved 
to do so.  Discuss whether schedule revisions are required to ensure that current and 
subsequent activities will be completed within the Contract Time. 

b. Schedule Updating:  Revise Combined Contractor's Construction Schedule after each 
coordination meeting where revisions to the schedule have been made or recognized.  Issue 
revised schedule concurrently with report of each meeting. 

c. Review present and future needs of each contractor present, including the following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Access. 
7) Site utilization. 
8) Temporary facilities and controls. 
9) Work hours. 
10) Hazards and risks. 
11) Progress cleaning. 
12) Quality and work standards. 
13) Change Orders. 

3. Reporting:  Record meeting results and distribute copies to everyone in attendance and to others 
affected by decisions or actions resulting from each meeting. 
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1.8 REQUESTS FOR INTERPRETATION (RFIs) 

A. Procedure:  Immediately on discovery of the need for interpretation of the Contract Documents, and if 
not possible to request interpretation at Project meeting, prepare and submit an RFI in the form specified. 

1. RFIs shall originate with Contractor.  RFIs submitted by entities other than Contractor will be 
returned with no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's work or work 
of subcontractors. 

B. Content of the RFI:  Include a detailed, legible description of item needing interpretation and the 
following: 

1. Project name. 
2. Date. 
3. Name of Contractor. 
4. Name of Architect. 
5. RFI number, numbered sequentially. 
6. Specification Section number and title and related paragraphs, as appropriate. 
7. Drawing number and detail references, as appropriate. 
8. Field dimensions and conditions, as appropriate. 
9. Contractor's suggested solution(s).  If Contractor's solution(s) impact the Contract Time or the 

Contract Sum, Contractor shall state impact in the RFI. 
10. Contractor's signature. 
11. Attachments:  Include drawings, descriptions, measurements, photos, Product Data, Shop 

Drawings, and other information necessary to fully describe items needing interpretation. 

a. Supplementary drawings prepared by Contractor shall include dimensions, thicknesses, 
structural grid references, and details of affected materials, assemblies, and attachments. 

C. Hard-Copy RFIs:  as agreed upon.  

1. Identify each page of attachments with the RFI number and sequential page number. 

D. Software-Generated RFIs:  Software-generated form with substantially the same content as indicated 
above. 

1. Attachments shall be electronic files in Adobe Acrobat PDF format. 

E. Architect's Action:  Architect will review each RFI, determine action required, and return it.  Allow seven 
working days for Architect's response for each RFI.  RFIs received after 1:00 p.m. will be considered as 
received the following working day. 

1. The following RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for coordination information already indicated in the Contract Documents. 
d. Requests for adjustments in the Contract Time or the Contract Sum. 
e. Requests for interpretation of Architect's actions on submittals. 
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f. Incomplete RFIs or RFIs with numerous errors. 

2. Architect's action may include a request for additional information, in which case Architect's time 
for response will start again. 

3. Architect's action on RFIs that may result in a change to the Contract Time or the Contract Sum 
may be eligible for Contractor to submit Change Proposal according to Division 01 Section 
"Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or the 
Contract Sum, notify Architect in writing within 10 days of receipt of the RFI response. 

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response to 
affected parties.  Review response and notify Architect within seven days if Contractor disagrees with 
response. 

G. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  Submit log 
weekly. Include the following: 

1. Project name. 
2. Name and address of Contractor. 
3. Name and address of Architect. 
4. RFI number including RFIs that were dropped and not submitted. 
5. RFI description. 
6. Date the RFI was submitted. 
7. Date Architect's response was received. 
8. Identification of related Minor Change in the Work, Construction Change Directive, and Proposal 

Request, as appropriate. 
9. Identification of related Field Order, Work Change Directive, and Proposal Request, as 

appropriate. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013100 



Founders Park –   50003075 
Project for Baseball 3rd Base Club Area 
University of South Carolina 
 

CONSTRUCTION PROGRESS DOCUMENTATION 013200 - 1 

SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for documenting the progress of 
construction during performance of the Work, including the following: 

1. Preliminary Construction Schedule. 
2. Contractor's Construction Schedule. 
3. Submittals Schedule. 
4. Daily construction reports. 
5. Material location reports. 
6. Field condition reports. 
7. Special reports. 

B. Related Sections include the following: 
1. Division 01 Section "Project Management and Coordination" for submitting and distributing 

meeting and conference minutes. 
2. Division 01 Section "Submittal Procedures" for submitting schedules and reports. 
3. Division 01 Section "Quality Requirements" for submitting a schedule of tests and inspections. 

1.3 DEFINITIONS 

A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, and 
controlling the construction project.  Activities included in a construction schedule consume time and 
resources. 

1. Critical activities are activities on the critical path.  They must start and finish on the planned early 
start and finish times. 

2. Predecessor Activity:  An activity that precedes another activity in the network. 
3. Successor Activity:  An activity that follows another activity in the network. 

B. CPM:  Critical path method, which is a method of planning and scheduling a construction project where 
activities are arranged based on activity relationships.  Network calculations determine when activities can 
be performed and the critical path of Project. 

C. Critical Path:  The longest connected chain of interdependent activities through the network schedule that 
establishes the minimum overall Project duration and contains no float. 
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D. Event:  The starting or ending point of an activity. 

E. Float:  The measure of leeway in starting and completing an activity. 

1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a jointly 
owned, expiring Project resource available to both parties as needed to meet schedule milestones 
and Contract completion date. 

2. Free float is the amount of time an activity can be delayed without adversely affecting the early start 
of the successor activity. 

3. Total float is the measure of leeway in starting or completing an activity without adversely affecting 
the planned Project completion date. 

F. Fragment:  A partial or fragmentary network that breaks down activities into smaller activities for greater 
detail. 

G. Major Area:  A story of construction, a separate building, or a similar significant construction element. 

H. Milestone:  A key or critical point in time for reference or measurement. 

I. Network Diagram:  A graphic diagram of a network schedule, showing activities and activity relationships. 

J. Resource Loading:  The allocation of manpower and equipment necessary for the completion of an activity 
as scheduled. 

1.4 SUBMITTALS 

A. Qualification Data:  For scheduling consultant. 

B. Submittals Schedule:  Submit three copies of schedule.  Arrange the following information in a tabular 
format: 

1. Scheduled date for first submittal. 
2. Specification Section number and title. 
3. Submittal category (action or informational). 
4. Name of subcontractor. 
5. Description of the Work covered. 
6. Scheduled date for Architect's final release or approval. 

C. Preliminary Construction Schedule:  Submit three opaque copies. 

D. Preliminary Network Diagram:  Submit three opaque copies, large enough to show entire network for 
entire construction period.  Show logic ties for activities. 

E. Contractor's Construction Schedule:  Submit three opaque copies of initial schedule, large enough to show 
entire schedule for entire construction period. 

1. Submit an electronic copy of schedule, using software indicated, on CD-R, and labeled to comply 
with requirements for submittals.  Include type of schedule (Initial or Updated) and date on label. 
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F. CPM Reports:  Concurrent with CPM schedule, submit three copies of each of the following computer-
generated reports.  Format for each activity in reports shall contain activity number, activity description, 
cost and resource loading, original duration, remaining duration, early start date, early finish date, late 
start date, late finish date, and total float in calendar days. 

1. Activity Report:  List of all activities sorted by activity number and then early start date, or actual 
start date if known. 

2. Logic Report:  List of preceding and succeeding activities for all activities, sorted in ascending order 
by activity number and then early start date, or actual start date if known. 

3. Total Float Report:  List of all activities sorted in ascending order of total float. 

G. Weekly Construction Reports:  Submit two copies at weekly intervals. 

H. Field Condition Reports:  Submit two copies at time of discovery of differing conditions. 

1.5 QUALITY ASSURANCE 

A. Scheduling Consultant Qualifications:  An experienced specialist in CPM scheduling and reporting, with 
capability of producing CPM reports and diagrams within 24 hours of Architect's request. 

B. Prescheduling Conference:  Conduct conference at Project site to comply with requirements in 
Division 01 Section "Project Management and Coordination."  Review methods and procedures related to 
the Preliminary Construction Schedule and Contractor's Construction Schedule, including, but not limited 
to, the following: 

1. Review software limitations and content and format for reports. 
2. Verify availability of qualified personnel needed to develop and update schedule. 
3. Discuss constraints, including phasing, work stages, interim milestones and partial Owner 

occupancy. 
4. Review delivery dates for Owner-furnished products. 
5. Review schedule for work of Owner's separate contracts. 
6. Review time required for review of submittals and resubmittals. 
7. Review requirements for tests and inspections by independent testing and inspecting agencies. 
8. Review time required for completion and startup procedures. 
9. Review and finalize list of construction activities to be included in schedule. 
10. Review submittal requirements and procedures. 
11. Review procedures for updating schedule. 

1.6 COORDINATION 

A. Coordinate preparation and processing of schedules and reports with performance of construction 
activities and with scheduling and reporting of separate contractors. 

B. Coordinate Contractor's Construction Schedule with the Schedule of Values, list of subcontracts, 
Submittals Schedule, progress reports, payment requests, and other required schedules and reports. 

1. Secure time commitments for performing critical elements of the Work from parties involved. 
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2. Coordinate each construction activity in the network with other activities and schedule them in 
proper sequence. 

PART 2 - PRODUCTS 

2.1 SUBMITTALS SCHEDULE 

A. Preparation:  Submit a schedule of submittals, arranged in chronological order by dates required by 
construction schedule.  Include time required for review, resubmittal, ordering, manufacturing, 
fabrication, and delivery when establishing dates. 

1. Coordinate Submittals Schedule with list of subcontracts, the Schedule of Values, and Contractor's 
Construction Schedule. 

2. Initial Submittal:  Submit concurrently with preliminary bar-chart schedule. Include submittals 
required during the first 60 days of construction.  List those required to maintain orderly progress 
of the Work and those required early because of long lead time for manufacture or fabrication. 

a. At Contractor's option, show submittals on the Preliminary Construction Schedule, instead 
of tabulating them separately. 

3. Final Submittal:  Submit concurrently with the first complete submittal of Contractor's 
Construction Schedule. 

2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Procedures:  Comply with procedures contained in AGC's "Construction Planning & Scheduling." 

B. Time Frame:  Extend schedule from date established for commencement of the Work to date of 
Substantial and Final Completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows an early 
completion date, unless specifically authorized by Change Order. 

C. Activities:  Treat each story or separate area as a separate numbered activity for each principal element of 
the Work.  Comply with the following: 

1. Activity Duration:  Define activities so no activity is longer than 14 days, unless specifically allowed 
by Architect. 

2. Procurement Activities:  Include procurement process activities for the following long lead items 
and major items, requiring a cycle of more than 60 days, as separate activities in schedule.  
Procurement cycle activities include, but are not limited to, submittals, approvals, purchasing, 
fabrication, and delivery. 

3. Submittal Review Time:  Include review and resubmittal times indicated in Division 01 Section 
"Submittal Procedures" in schedule.  Coordinate submittal review times in Contractor's 
Construction Schedule with Submittals Schedule. 

4. Startup and Testing Time:  Include not less than 10 days for startup and testing. 
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5. Substantial Completion:  Indicate completion in advance of date established for Substantial 
Completion, and allow time for Architect's administrative procedures necessary for certification of 
Substantial Completion. 

D. Constraints:  Include constraints and work restrictions indicated in the Contract Documents and as follows 
in schedule, and show how the sequence of the Work is affected. 

1. Phasing:  Arrange list of activities on schedule by phase. 
2. Work under More Than One Contract:  Include a separate activity for each contract. 
3. Work by Owner:  Include a separate activity for each portion of the Work performed by Owner. 
4. Products Ordered in Advance:  Include a separate activity for each product.  Include delivery date 

indicated in Division 01 Section "Summary."  Delivery dates indicated stipulate the earliest possible 
delivery date. 

5. Owner-Furnished Products:  Include a separate activity for each product.  Include delivery date 
indicated in Division 01 Section "Summary."  Delivery dates indicated stipulate the earliest possible 
delivery date. 

6. Work Restrictions:  Show the effect of the following items on the schedule: 
a. Partial occupancy before Substantial Completion. 
b. Use of premises restrictions. 
c. Seasonal variations. 
d. Environmental control. 

7. Work Stages:  Indicate important stages of construction for each major portion of the Work, 
including, but not limited to, the following: 

a. Subcontract awards. 
b. Submittals. 
c. Purchases. 
d. Mockups. 
e. Fabrication. 
f. Sample testing. 
g. Deliveries. 
h. Installation. 
i. Tests and inspections. 
j. Adjusting. 
k. Curing. 
l. Startup and placement into final use and operation. 

8. Area Separations:  Identify each major area of construction for each major portion of the Work.  
Indicate where each construction activity within a major area must be sequenced or integrated with 
other construction activities to provide for the following: 

a. Structural completion. 
b. Permanent space enclosure. 
c. Completion of mechanical installation. 
d. Completion of electrical installation. 
e. Substantial Completion. 
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E. Milestones:  Include milestones indicated in the Contract Documents in schedule, including, but not 
limited to, the Notice to Proceed, Substantial Completion, and Final Completion, and significant interim 
milestones: 

F. Contract Modifications:  For each proposed contract modification and concurrent with its submission, 
prepare a time-impact analysis using fragnets to demonstrate the effect of the proposed change on the 
overall project schedule. 

G. Computer Software:  Prepare schedules using a program that has been developed specifically to manage 
construction schedules. 

2.3 PRELIMINARY CONSTRUCTION SCHEDULE 

A. Bar-Chart Schedule:  Submit preliminary horizontal bar-chart-type construction schedule within 14 days of 
date established for commencement of the Work. 

B. Preparation:  Indicate each significant construction activity separately.  Identify first workday of each week 
with a continuous vertical line.  Outline significant construction activities for first 60 days of construction.  
Include skeleton diagram for the remainder of the Work.  

2.4 CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE) 

A. General:  Prepare network diagrams using AON (activity-on-node) format. 

B. Preliminary Network Diagram:  Submit diagram within 14 days of date established for commencement of 
the Work.  Outline significant construction activities for the first 60 days of construction.  Include 
skeleton diagram for the remainder of the Work and a cash requirement prediction based on indicated 
activities. 

C. CPM Schedule:  Prepare Contractor's Construction Schedule using a computerized, cost- and resource-
loaded, time-scaled CPM network analysis diagram for the Work. 

1. Develop network diagram in sufficient time to submit CPM schedule so it can be accepted for use 
no later than 30 days after date established for commencement of the Work. 

a. Failure to include any work item required for performance of this Contract shall not excuse 
Contractor from completing all work within applicable completion dates, regardless of 
Architect's approval of the schedule. 

2. Conduct educational workshops to train and inform key Project personnel, including 
subcontractors' personnel, in proper methods of providing data and using CPM schedule 
information. 

3. Establish procedures for monitoring and updating CPM schedule and for reporting progress.  
Coordinate procedures with progress meeting and payment request dates. 

4. Use "one workday" as the unit of time.  Include list of nonworking days and holidays incorporated 
into the schedule. 
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D. CPM Schedule Preparation:  Prepare a list of all activities required to complete the Work.  Using the 
preliminary network diagram, prepare a skeleton network to identify probable critical paths. 

1. Activities:  Indicate the estimated time duration, sequence requirements, and relationship of each 
activity in relation to other activities.  Include estimated time frames for the following activities: 

a. Preparation and processing of submittals. 
b. Mobilization and demobilization. 
c. Purchase of materials. 
d. Delivery. 
e. Fabrication. 
f. Utility interruptions. 
g. Installation. 
h. Work by Owner that may affect or be affected by Contractor's activities. 
i. Testing and commissioning. 

2. Critical Path Activities:  Identify critical path activities, including those for interim completion 
dates.  Scheduled start and completion dates shall be consistent with Contract milestone dates. 

3. Processing:  Process data to produce output data on a computer-drawn, time-scaled network.  
Revise data, reorganize activity sequences, and reproduce as often as necessary to produce the CPM 
schedule within the limitations of the Contract Time. 

4. Format:  Mark the critical path.  Locate the critical path near center of network; locate paths with 
most float near the edges. 

a. Sub-networks on separate sheets are permissible for activities clearly off the critical path. 

E. Initial Issue of Schedule:  Prepare initial network diagram from a list of straight "early start-total float" 
sort.  Identify critical activities.  Prepare tabulated reports showing the following: 

1. Contractor or subcontractor and the Work or activity. 
2. Description of activity. 
3. Principal events of activity. 
4. Immediate preceding and succeeding activities. 
5. Early and late start dates. 
6. Early and late finish dates. 
7. Activity duration in workdays. 
8. Total float or slack time. 
9. Average size of workforce. 
10. Dollar value of activity (coordinated with the Schedule of Values). 

F. Schedule Updating:  Concurrent with making revisions to schedule, prepare tabulated reports showing the 
following: 

1. Identification of activities that have changed. 
2. Changes in early and late start dates. 
3. Changes in early and late finish dates. 
4. Changes in activity durations in workdays. 
5. Changes in the critical path. 
6. Changes in total float or slack time. 
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7. Changes in the Contract Time. 

2.5 REPORTS 

A. Daily Construction Reports:  Prepare a daily construction report recording the following information 
concerning events at Project site: 

1. List of subcontractors at Project site. 
2. List of separate contractors at Project site. 
3. Approximate count of personnel at Project site. 
4. Equipment at Project site. 
5. Material deliveries. 
6. High and low temperatures and general weather conditions. 
7. Accidents. 
8. Meetings and significant decisions. 
9. Unusual events (refer to special reports). 
10. Stoppages, delays, shortages, and losses. 
11. Meter readings and similar recordings. 
12. Emergency procedures. 
13. Orders and requests of authorities having jurisdiction. 
14. Change Orders received and implemented. 
15. Construction Change Directives received and implemented. 
16. Services connected and disconnected. 
17. Equipment or system tests and startups. 
18. Partial Completions and occupancies. 
19. Substantial Completions authorized. 

B. Material Location Reports:  At monthly intervals, prepare and submit a comprehensive list of materials 
delivered to and stored at Project site.  List shall be cumulative, showing materials previously reported 
plus items recently delivered.  Include with list a statement of progress on and delivery dates for materials 
or items of equipment fabricated or stored away from Project site. 

C. Field Condition Reports:  Immediately on discovery of a difference between field conditions and the 
Contract Documents, prepare and submit a detailed report.  Submit with a request for interpretation.  
Include a detailed description of the differing conditions, together with recommendations for changing the 
Contract Documents. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Scheduling Consultant:  Engage a consultant to provide planning, evaluation, and reporting using CPM 
scheduling. 

1. In-House Option:  Owner may waive the requirement to retain a consultant if Contractor employs 
skilled personnel with experience in CPM scheduling and reporting techniques.  Submit 
qualifications. 
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2. Meetings:  Scheduling consultant shall attend all meetings related to Project progress, alleged 
delays, and time impact. 

B. Contractor's Construction Schedule Updating:  At monthly intervals, update schedule to reflect actual 
construction progress and activities.  Issue schedule one week before each regularly scheduled progress 
meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have been 
recognized or made.  Issue updated schedule concurrently with the report of each such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not limited to, 
changes in logic, durations, actual starts and finishes, and activity durations. 

3. As the Work progresses, indicate Actual Completion percentage for each activity. 

C. Distribution:  Distribute copies of approved schedule to Architect, Owner, separate contractors, testing 
and inspecting agencies, and other parties identified by Contractor with a need-to-know schedule 
responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 
2. When revisions are made, distribute updated schedules to the same parties and post in the same 

locations.  Delete parties from distribution when they have completed their assigned portion of the 
Work and are no longer involved in performance of construction activities. 

END OF SECTION 013200 
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SECTION 013300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for submitting Shop Drawings, Product 
Data, Samples, and other submittals. 

B. Related Sections include the following: 

1. Division 01 Section "Payment Procedures" for submitting Applications for Payment and the 
Schedule of Values. 

2. Division 01 Section "Project Management and Coordination" for submitting and distributing 
meeting and conference minutes and for submitting Coordination Drawings. 

3. Division 01 Section "Construction Progress Documentation" for submitting schedules and reports, 
including Contractor's Construction Schedule and the Submittals Schedule. 

4. Division 01 Section "Quality Requirements" for submitting test and inspection reports and for 
mockup requirements. 

5. Division 01 Section "Closeout Procedures" for submitting warranties. 
6. Division 01 Section "Project Record Documents" for submitting Record Drawings, Record 

Specifications, and Record Product Data. 
7. Division 01 Section "Operation and Maintenance Data" for submitting operation and maintenance 

manuals. 
8. Division 01 Section "Demonstration and Training" for submitting videotapes of demonstration of 

equipment and training of Owner's personnel. 
9. Divisions 02 through 33 Sections for specific requirements for submittals in those Sections. 

1.3 DEFINITIONS 

A. Action Submittals:  Written and graphic information that requires Architect's responsive action. 

B. Informational Submittals:  Written information that does not require Architect's responsive action.  
Submittals may be rejected for not complying with requirements. 

1.4 SUBMITTAL PROCEDURES 

A. General:  Electronic copies of CAD Drawings of the Contract Drawings will be provided by Architect for 
Contractor's use in preparing submittals for a fee of $50 per sheet requested. 
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B. Coordination:  Coordinate preparation and processing of submittals with performance of construction 
activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and 
related activities that require sequential activity. 

2. Coordinate transmittal of different types of submittals for related parts of the Work so processing 
will not be delayed because of need to review submittals concurrently for coordination. 

a. Architect reserves the right to withhold action on a submittal requiring coordination with 
other submittals until related submittals are received. 

C. Submittals Schedule:  Comply with requirements in Division 01 Section "Construction Progress 
Documentation" for list of submittals and time requirements for scheduled performance of related 
construction activities. 

D. Processing Time:  Allow enough time for submittal review, including time for resubmittals, as follows.  
Time for review shall commence on Architect's receipt of submittal.  No extension of the Contract Time 
will be authorized because of failure to transmit submittals enough in advance of the Work to permit 
processing, including resubmittals. 

1. Initial Review:  Allow 15 days for initial review of each submittal.  Allow additional time if 
coordination with subsequent submittals is required.  Architect will advise Contractor when a 
submittal being processed must be delayed for coordination. 

2. Intermediate Review:  If intermediate submittal is necessary, process it in same manner as initial 
submittal. 

3. Resubmittal Review:  Allow 15 days for review of each resubmittal. 
4. Sequential Review:  Where sequential review of submittals by Architect's consultants, Owner, or 

other parties is indicated, allow 22 days for initial review of each submittal. 
5. Concurrent Consultant Review:  Where the Contract Documents indicate that submittals may be 

transmitted simultaneously to Architect and to Architect's consultants, allow 15 days for review of 
each submittal.  Submittal will be returned to Architect before being returned to Contractor. 

E. Identification:  Place a permanent label or title block on each submittal for identification. 

1. Indicate name of firm or entity that prepared each submittal on label or title block. 
2. Provide a space approximately 6 by 8 inches on label or beside title block to record Contractor's 

review and approval markings and action taken by Architect. 
3. Include the following information on label for processing and recording action taken: 

a. Project name. 
b. Date. 
c. Name and address of Architect. 
d. Name and address of Contractor. 
e. Name and address of subcontractor. 
f. Name and address of supplier. 
g. Name of manufacturer. 
h. Submittal number or other unique identifier, including revision identifier. 
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1) Submittal number shall use Specification Section number followed by a decimal point 
and then a sequential number (e.g., 06100.01).  Resubmittals shall include an 
alphabetic suffix after another decimal point (e.g., 06100.01.A). 

i. Number and title of appropriate Specification Section. 
j. Drawing number and detail references, as appropriate. 
k. Location(s) where product is to be installed, as appropriate. 
l. Other necessary identification. 

F. Deviations:  Highlight, encircle, or otherwise specifically identify deviations from the Contract Documents 
on submittals. 

G. Additional Copies:  Unless additional copies are required for final submittal, and unless Architect  observes 
noncompliance with provisions in the Contract Documents, initial submittal may serve as final submittal. 

1. Submit one copy of submittal to concurrent reviewer in addition to specified number of copies to 
Architect. 

2. Additional copies submitted for maintenance manuals will not be marked with action taken and will 
be returned. 

H. Transmittal:  Package each submittal individually and appropriately for transmittal and handling.  Transmit 
each submittal using a transmittal form.  Architect will return submittals, without review, received from 
sources other than Contractor. 

1. Transmittal Form:  Use AIA Document G810 or other form as acceptable to Architect. 
2. Transmittal Form:  Provide locations on form for the following information: 

a. Project name. 
b. Date. 
c. Destination (To:). 
d. Source (From:). 
e. Names of subcontractor, manufacturer, and supplier. 
f. Category and type of submittal. 
g. Submittal purpose and description. 
h. Specification Section number and title. 
i. Drawing number and detail references, as appropriate. 
j. Transmittal number, numbered consecutively. 
k. Submittal and transmittal distribution record. 
l. Remarks. 
m. Signature of transmitter. 

3. On an attached separate sheet, prepared on Contractor's letterhead, record relevant information, 
requests for data, revisions other than those requested by Architect on previous submittals, and 
deviations from requirements in the Contract Documents, including minor variations and 
limitations.  Include same label information as related submittal. 

I. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
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2. Note date and content of revision in label or title block and clearly indicate extent of revision. 
3. Resubmit submittals until they are marked "No Exceptions Taken” or “Make Corrections Noted”." 

J. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, 
installers, authorities having jurisdiction, and others as necessary for performance of construction 
activities.  Show distribution on transmittal forms. 

K. Use for Construction:  Use only final submittals with mark indicating "No Exceptions Taken”. 

1.5 CONTRACTOR'S USE OF ARCHITECT'S CAD FILES 

A. General:  At Contractor's written request, copies of Architect's CAD files will be provided to Contractor 
for Contractor's use in connection with Project, subject to the following conditions: 

1. Contractor will sign release of liability form and will pay Architect $50/sheet requested in advance.  

PART 2 - PRODUCTS 

2.1 ACTION SUBMITTALS 

A. General:  Prepare and submit Action Submittals required by individual Specification Sections. 

1. Submit electronic submittals directly to extranet specifically established for Project. 

B. Product Data:  Collect information into a single submittal for each element of construction and type of 
product or equipment. 

1. If information must be specially prepared for submittal because standard printed data are not 
suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's written recommendations. 
b. Manufacturer's product specifications. 
c. Manufacturer's installation instructions. 
d. Standard color charts. 
e. Manufacturer's catalog cuts. 
f. Wiring diagrams showing factory-installed wiring. 
g. Printed performance curves. 
h. Operational range diagrams. 
i. Mill reports. 
j. Standard product operation and maintenance manuals. 
k. Compliance with specified referenced standards. 
l. Testing by recognized testing agency. 
m. Application of testing agency labels and seals. 
n. Notation of coordination requirements. 
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4. Submit Product Data before or concurrent with Samples. 
5. Number of Copies:  Submit seven copies of Product Data, unless otherwise indicated.  Architect 

will return four copies.  Mark up and retain one returned copy as a Project Record Document. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base Shop 
Drawings on reproductions of the Contract Documents or standard printed data, unless submittal of 
Architect's CAD Drawings are otherwise permitted. 

1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the following 
information, as applicable: 

a. Dimensions. 
b. Identification of products. 
c. Fabrication and installation drawings. 
d. Roughing-in and setting diagrams. 
e. Wiring diagrams showing field-installed wiring, including power, signal, and control 

wiring. 
f. Shopwork manufacturing instructions. 
g. Templates and patterns. 
h. Schedules. 
i. Design calculations. 
j. Compliance with specified standards. 
k. Notation of coordination requirements. 
l. Notation of dimensions established by field measurement. 
m. Relationship to adjoining construction clearly indicated. 
n. Seal and signature of professional engineer if specified. 
o. Wiring Diagrams:  Differentiate between manufacturer-installed and field-installed wiring. 

2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop Drawings 
on sheets at least 8-1/2 by 11 inches (215 by 280 mm) but no larger than 30 by 40 inches (750 by 
1000 mm). 

3. Number of Copies:  Submit two opaque (bond) copies of each submittal. Architect, will return one 
copy. 

4. Number of Copies:  Submit seven opaque copies of each submittal, unless copies are required for 
operation and maintenance manuals.  Submit five copies where copies are required for operation 
and maintenance manuals.  Architect will retain three copies; remainder will be returned. Mark up 
and retain one returned copy as a Project Record Drawing. 

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between submittal and 
actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories together in one 
submittal package. 

2. Identification:  Attach label on unexposed side of Samples that includes the following: 

a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
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d. Number and title of appropriate Specification Section. 

3. Disposition:  Maintain sets of approved Samples at Project site, available for quality-control 
comparisons throughout the course of construction activity.  Sample sets may be used to determine 
final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual Specification 
Sections.  Such Samples must be in an undamaged condition at time of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's property, are 
the property of Contractor. 

4. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or sections of 
units showing the full range of colors, textures, and patterns available. 

a. Number of Samples:  Submit one full set of available choices where color, pattern, texture, 
or similar characteristics are required to be selected from manufacturer's product line.  
Architect, will return submittal with options selected. 

5. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared from same 
material to be used for the Work, cured and finished in manner specified, and physically identical 
with material or product proposed for use, and that show full range of color and texture variations 
expected.  Samples include, but are not limited to, the following:  partial sections of manufactured 
or fabricated components; small cuts or containers of materials; complete units of repetitively used 
materials; swatches showing color, texture, and pattern; color range sets; and components used for 
independent testing and inspection. 

a. Number of Samples:  Submit three sets of Samples.  Architect will retain two  Sample sets; 
remainder will be returned.  Mark up and retain one returned Sample set as a Project 
Record Sample. 

1) Submit a single Sample where assembly details, workmanship, fabrication 
techniques, connections, operation, and other similar characteristics are to be 
demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in material 
or product represented by a Sample, submit at least three sets of paired units that 
show approximate limits of variations. 

E. Contractor's Construction Schedule:  Comply with requirements specified in Division 01 Section 
"Construction Progress Documentation" for Construction Manager's action. 

F. Submittals Schedule:  Comply with requirements specified in Division 01 Section "Construction Progress 
Documentation." 

G. Application for Payment:  Comply with requirements specified in Division 01 Section "Payment 
Procedures." 

H. Schedule of Values:  Comply with requirements specified in Division 01 Section "Payment Procedures." 
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I. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each portion of 
the Work, including those who are to furnish products or equipment fabricated to a special design. Include 
the following information in tabular form: 

1. Name, address, and telephone number of entity performing subcontract or supplying products. 
2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 
4. Number of Copies:  Submit three copies of subcontractor list, unless otherwise indicated.  

Architect, will return one copies. 

a. Mark up and retain one returned copy as a Project Record Document. 

 

2.2 INFORMATIONAL SUBMITTALS 

A. General:  Prepare and submit Informational Submittals required by other Specification Sections. 

1. Number of Copies:  Submit three copies of each submittal, unless otherwise indicated.  Architect 
will not return copies. 

2. Certificates and Certifications:  Provide a notarized statement that includes signature of entity 
responsible for preparing certification.  Certificates and certifications shall be signed by an officer 
or other individual authorized to sign documents on behalf of that entity. 

3. Test and Inspection Reports:  Comply with requirements specified in Division 01 Section "Quality 
Requirements." 

B. Coordination Drawings:  Comply with requirements specified in Division 01 Section "Project 
Management and Coordination." 

C. Contractor's Construction Schedule:  Comply with requirements specified in Division 01 Section 
"Construction Progress Documentation." 

D. Qualification Data:  Prepare written information that demonstrates capabilities and experience of firm or 
person.  Include lists of completed projects with project names and addresses, names and addresses of 
architects and owners, and other information specified. 

E. Welding Certificates:  Prepare written certification that welding procedures and personnel comply with 
requirements in the Contract Documents.  Submit record of Welding Procedure Specification (WPS) and 
Procedure Qualification Record (PQR) on AWS forms.  Include names of firms and personnel certified. 

F. Installer Certificates:  Prepare written statements on manufacturer's letterhead certifying that Installer 
complies with requirements in the Contract Documents and, where required, is authorized by 
manufacturer for this specific Project. 

G. Manufacturer Certificates:  Prepare written statements on manufacturer's letterhead certifying that 
manufacturer complies with requirements in the Contract Documents.  Include evidence of manufacturing 
experience where required. 
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H. Product Certificates:  Prepare written statements on manufacturer's letterhead certifying that product 
complies with requirements in the Contract Documents. 

I. Material Certificates:  Prepare written statements on manufacturer's letterhead certifying that material 
complies with requirements in the Contract Documents. 

J. Material Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's standard 
form, indicating and interpreting test results of material for compliance with requirements in the Contract 
Documents. 

K. Product Test Reports:  Prepare written reports indicating current product produced by manufacturer 
complies with requirements in the Contract Documents.  Base reports on evaluation of tests performed by 
manufacturer and witnessed by a qualified testing agency, or on comprehensive tests performed by a 
qualified testing agency. 

L. Research/Evaluation Reports:  Prepare written evidence, from a model code organization acceptable to 
authorities having jurisdiction, that product complies with building code in effect for Project.  Include the 
following information: 

1. Name of evaluation organization. 
2. Date of evaluation. 
3. Time period when report is in effect. 
4. Product and manufacturers' names. 
5. Description of product. 
6. Test procedures and results. 
7. Limitations of use. 

M. Schedule of Tests and Inspections:  Comply with requirements specified in Division 01 Section "Quality 
Requirements." 

N. Preconstruction Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting results of tests performed before installation of product, for 
compliance with performance requirements in the Contract Documents. 

O. Compatibility Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting results of compatibility tests performed before installation of 
product.  Include written recommendations for primers and substrate preparation needed for adhesion. 

P. Field Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's standard 
form, indicating and interpreting results of field tests performed either during installation of product or 
after product is installed in its final location, for compliance with requirements in the Contract 
Documents. 

Q. Maintenance Data:  Prepare written and graphic instructions and procedures for operation and normal 
maintenance of products and equipment.  Comply with requirements specified in Division 01 Section 
"Operation and Maintenance Data." 

R. Design Data:  Prepare written and graphic information, including, but not limited to, performance and 
design criteria, list of applicable codes and regulations, and calculations.  Include list of assumptions and 
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other performance and design criteria and a summary of loads.  Include load diagrams if applicable.  
Provide name and version of software, if any, used for calculations.  Include page numbers. 

S. Manufacturer's Instructions:  Prepare written or published information that documents manufacturer's 
recommendations, guidelines, and procedures for installing or operating a product or equipment.  Include 
name of product and name, address, and telephone number of manufacturer.  Include the following, as 
applicable: 

1. Preparation of substrates. 
2. Required substrate tolerances. 
3. Sequence of installation or erection. 
4. Required installation tolerances. 
5. Required adjustments. 
6. Recommendations for cleaning and protection. 

T. Manufacturer's Field Reports:  Prepare written information documenting factory-authorized service 
representative's tests and inspections.  Include the following, as applicable: 

1. Name, address, and telephone number of factory-authorized service representative making report. 
2. Statement on condition of substrates and their acceptability for installation of product. 
3. Statement that products at Project site comply with requirements. 
4. Summary of installation procedures being followed, whether they comply with requirements and, if 

not, what corrective action was taken. 
5. Results of operational and other tests and a statement of whether observed performance complies 

with requirements. 
6. Statement whether conditions, products, and installation will affect warranty. 
7. Other required items indicated in individual Specification Sections. 

U. Insurance Certificates and Bonds:  Prepare written information indicating current status of insurance or 
bonding coverage.  Include name of entity covered by insurance or bond, limits of coverage, amounts of 
deductibles, if any, and term of the coverage. 

V. Material Safety Data Sheets (MSDSs):  Submit information directly to Owner; do not submit to Architect, 
except as required in "Action Submittals" Article. 

1. Architect will not review submittals that include MSDSs and will return the entire submittal for 
resubmittal. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Review each submittal and check for coordination with other Work of the Contract and for compliance 
with the Contract Documents.  Note corrections and field dimensions.  Mark with approval stamp before 
submitting to Architect. 

B. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name and 
location, submittal number, Specification Section title and number, name of reviewer, date of Contractor's 
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approval, and statement certifying that submittal has been reviewed, checked, and approved for 
compliance with the Contract Documents. 

3.2 ARCHITECT'S ACTION 

A. General:  Architect will not review submittals that do not bear Contractor's approval stamp and will 
return them without action. 

B. Action Submittals:  Architect will review each submittal, make marks to indicate corrections or 
modifications required, and return it.  Architect will stamp each submittal with an action stamp and will 
mark stamp appropriately to indicate action taken 

C. Informational Submittals:  Architect will review each submittal and will not return it, or will return it if it 
does not comply with requirements.  Architect will forward each submittal to appropriate party. 

D. Partial submittals are not acceptable, will be considered nonresponsive, and will be returned without 
review. 

E. Submittals not required by the Contract Documents may not be reviewed and may be discarded. 

END OF SECTION 013300 
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SECTION 014000- QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for quality assurance and quality control. 

B. Testing and inspecting services are required to verify compliance with requirements specified or indicated.  
These services do not relieve Contractor of responsibility for compliance with the Contract Document 
requirements. 

1. Specific quality-assurance and -control requirements for individual construction activities are 
specified in the Sections that specify those activities.  Requirements in those Sections may also 
cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-assurance 
and -control procedures that facilitate compliance with the Contract Document requirements. 

3. Requirements for Contractor to provide quality-assurance and -control services required by 
Architect, Owner, or authorities having jurisdiction are not limited by provisions of this Section. 

C. Related Sections include the following: 

 
1. Division 01 Section "Construction Progress Documentation" for developing a schedule of required 

tests and inspections. 
2. Divisions 02 through 33 Sections for specific test and inspection requirements. 

1.3 DEFINITIONS 

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during execution of 
the Work to guard against defects and deficiencies and substantiate that proposed construction will comply 
with requirements. 

B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after execution 
of the Work to evaluate that actual products incorporated into the Work and completed construction 
comply with requirements.  Services do not include contract enforcement activities performed by 
Architect. 

C. Mockups:  Full-size, physical assemblies that are constructed on-site.  Mockups are used to verify 
selections made under sample submittals, to demonstrate aesthetic effects and, where indicated, qualities 
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of materials and execution, and to review construction, coordination, testing, or operation; they are not 
Samples.  Approved mockups establish the standard by which the Work will be judged. 

D. Laboratory Mockups:  Full-size, physical assemblies that are constructed at testing facility to verify 
performance characteristics. 

E. Preconstruction Testing:  Tests and inspections that are performed specifically for the Project before 
products and materials are incorporated into the Work to verify performance or compliance with specified 
criteria. 

F. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing agency 
qualified to conduct product testing and acceptable to authorities having jurisdiction, to establish product 
performance and compliance with industry standards. 

G. Source Quality-Control Testing:  Tests and inspections that are performed at the source, i.e., plant, mill, 
factory, or shop. 

H. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation of the 
Work and for completed Work. 

I. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing laboratory 
shall mean the same as testing agency. 

J. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an employee, 
Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including 
installation, erection, application, and similar operations. 

1. Using a term such as "carpentry" does not imply that certain construction activities must be 
performed by accredited or unionized individuals of a corresponding generic name, such as 
"carpenter."  It also does not imply that requirements specified apply exclusively to tradespeople of 
the corresponding generic name. 

K. Experienced:  When used with an entity, "experienced" means having successfully completed a minimum 
of five previous projects similar in size and scope to this Project; being familiar with special requirements 
indicated; and having complied with requirements of authorities having jurisdiction. 

1.4 CONFLICTING REQUIREMENTS 

A. General:  If compliance with two or more standards is specified and the standards establish different or 
conflicting requirements for minimum quantities or quality levels, comply with the most stringent 
requirement.  Refer uncertainties and requirements that are different, but apparently equal, to Architect 
for a decision before proceeding. 

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be the 
minimum provided or performed.  The actual installation may comply exactly with the minimum quantity 
or quality specified, or it may exceed the minimum within reasonable limits.  To comply with these 
requirements, indicated numeric values are minimum or maximum, as appropriate, for the context of 
requirements.  Refer uncertainties to Architect for a decision before proceeding. 
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1.5 SUBMITTALS 

A. Qualification Data:  For testing agencies specified in "Quality Assurance" Article to demonstrate their 
capabilities and experience.  Include proof of qualifications in the form of a recent report on the inspection 
of the testing agency by a recognized authority. 

B. Schedule of Tests and Inspections:  Prepare in tabular form and include the following: 

1. Specification Section number and title. 
2. Description of test and inspection. 
3. Identification of applicable standards. 
4. Identification of test and inspection methods. 
5. Number of tests and inspections required. 
6. Time schedule or time span for tests and inspections. 
7. Entity responsible for performing tests and inspections. 
8. Requirements for obtaining samples. 
9. Unique characteristics of each quality-control service. 

C. Reports:  Prepare and submit certified written reports that include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and inspecting. 
11. Comments or professional opinion on whether tested or inspected Work complies with the 

Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 

D. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments, 
judgments, correspondence, records, and similar documents, established for compliance with standards 
and regulations bearing on performance of the Work. 

1.6 QUALITY ASSURANCE 

A. General:  Qualifications paragraphs in this Article establish the minimum qualification levels required; 
individual Specification Sections specify additional requirements. 

B. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling work 
similar in material, design, and extent to that indicated for this Project, whose work has resulted in 
construction with a record of successful in-service performance. 
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C. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar to those 
indicated for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

D. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated for this 
Project and with a record of successful in-service performance, as well as sufficient production capacity to 
produce required units. 

E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to practice in 
jurisdiction where Project is located and who is experienced in providing engineering services of the kind 
indicated.  Engineering services are defined as those performed for installations of the system, assembly, or 
product that are similar to those indicated for this Project in material, design, and extent. 

F. Specialists:  Certain sections of the Specifications require that specific construction activities shall be 
performed by entities who are recognized experts in those operations.  Specialists shall satisfy qualification 
requirements indicated and shall be engaged for the activities indicated. 

1. Requirement for specialists shall not supersede building codes and regulations governing the Work. 

G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the experience and 
capability to conduct testing and inspecting indicated, as documented according to ASTM E 548; and with 
additional qualifications specified in individual Sections; and where required by authorities having 
jurisdiction, that is acceptable to authorities. 

1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7. 
2. NVLAP:  A testing agency accredited according to NIST's National Voluntary Laboratory 

Accreditation Program. 

H. Factory-Authorized Service Representative Qualifications:  An authorized representative of manufacturer 
who is trained and approved by manufacturer to inspect installation of manufacturer's products that are 
similar in material, design, and extent to those indicated for this Project. 

I. Preconstruction Testing:  Where testing agency is indicated to perform preconstruction testing for 
compliance with specified requirements for performance and test methods, comply with the following: 

1. Contractor responsibilities include the following: 

a. Provide test specimens representative of proposed products and construction. 
b. Submit specimens in a timely manner with sufficient time for testing and analyzing results to 

prevent delaying the Work. 
c. Provide sizes and configurations of test assemblies, mockups, and laboratory mockups to 

adequately demonstrate capability of products to comply with performance requirements. 
d. Build site-assembled test assemblies and mockups using installers who will perform same 

tasks for Project. 
e. Build laboratory mockups at testing facility using personnel, products, and methods of 

construction indicated for the completed Work. 
f. When testing is complete, remove test specimens, assemblies, mockups, and laboratory 

mockups; do not reuse products on Project. 
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2. Testing Agency Responsibilities:  Submit a certified written report of each test, inspection, and 
similar quality-assurance service to Architect, with copy to Contractor.  Interpret tests and 
inspections and state in each report whether tested and inspected work complies with or deviates 
from the Contract Documents. 

J. Mockups:  Before installing portions of the Work requiring mockups, build mockups for each form of 
construction and finish required to comply with the following requirements, using materials indicated for 
the completed Work: 

1. Build mockups in location and of size indicated or, if not indicated, as directed by Architect. 
2. Notify Architect seven days in advance of dates and times when mockups will be constructed. 
3. Demonstrate the proposed range of aesthetic effects and workmanship. 
4. Obtain Architect's approval of mockups before starting work, fabrication, or construction. 

a. Allow seven days for initial review and each re-review of each mockup. 

5. Maintain mockups during construction in an undisturbed condition as a standard for judging the 
completed Work. 

6. Demolish and remove mockups when directed, unless otherwise indicated. 

K. Laboratory Mockups:  Comply with requirements of preconstruction testing and those specified in 
individual Sections in Divisions 02 through 33. 

1.7 QUALITY CONTROL 

A. Owner Responsibilities:  The Owner will engage a qualified testing agency to perform quality-control 
services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing agencies 
engaged and a description of types of testing and inspecting they are engaged to perform. 

2. Costs for retesting and reinspecting construction that replaces or is necessitated by work that failed 
to comply with the Contract Documents will be charged to the Contractor. 

B. Manufacturer's Field Services:  Where indicated, engage a factory-authorized service representative to 
inspect field-assembled components and equipment installation, including service connections.  Report 
results in writing as specified in Division 01 Section "Submittal Procedures." 

C. Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for construction that 
replaced Work that failed to comply with the Contract Documents. 

D. Testing Agency Responsibilities:  Cooperate with Architect, and Contractor in performance of duties.  
Provide qualified personnel to perform required tests and inspections. 

1. Notify Architect, and Contractor promptly of irregularities or deficiencies observed in the Work 
during performance of its services. 

2. Determine the location from which test samples will be taken and in which in-situ tests are 
conducted. 



Founders Park –   50003075 
Project for Baseball 3rd Base Club Area 
University of South Carolina 
 

QUALITY REQUIREMENTS 014000 - 6 

3. Conduct and interpret tests and inspections and state in each report whether tested and inspected 
work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-control 
service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve or 
accept any portion of the Work. 

6. Do not perform any duties of Contractor. 

E. Associated Services:  Cooperate with agencies performing required tests, inspections, and similar quality-
control services, and provide reasonable auxiliary services as requested.  Notify agency sufficiently in 
advance of operations to permit assignment of personnel.  Provide the following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and inspecting.  

Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Preliminary design mix proposed for use for material mixes that require control by testing agency. 
7. Security and protection for samples and for testing and inspecting equipment at Project site. 

F. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance and -control 
services with a minimum of delay and to avoid necessity of removing and replacing construction to 
accommodate testing and inspecting. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

G. Schedule of Tests and Inspections:  Prepare a schedule of tests, inspections, and similar quality-control 
services required by the Contract Documents.  Submit schedule within 30 days of date established for 
commencement of the Work. 

1. Distribution:  Distribute schedule to Owner, Architect, testing agencies, and each party involved in 
performance of portions of the Work where tests and inspections are required. 

1.8 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections:  Owner will engage a qualified testing agency to conduct special tests and 
inspections required by authorities having jurisdiction as the responsibility of Owner.  See Division 01 
Section “Special Inspections and Testing”. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Prepare a record of tests and inspections.  Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Architect. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site.  Post changes and modifications as they occur.  Provide access to test and 
inspection log for Architect's reference during normal working hours. 

3.2 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, repair damaged 
construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other Specification 
Sections.  Restore patched areas and extend restoration into adjoining areas with durable seams that 
are as invisible as possible. 

2. Comply with the Contract Document requirements for Division 01 Section "Cutting and 
Patching." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for 
quality-control services. 

END OF SECTION 014000 
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SECTION 014100 – SPECIAL INSPECTIONS AND TESTING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for quality assurance and quality control.  
Owner will engage a qualified special inspector or testing agency to conduct special tests and inspections 
required by authorities having jurisdiction as the responsibility of Owner. 

B. Special inspection services are required to verify compliance with requirements specified or indicated.  
These services do not relieve Contractor of responsibility for compliance with the Contract Document 
requirements. 

C. Related Sections include the following: 
1. Division 01 Section "Quality Requirements” for other quality assurance and quality control 

requirements not indicated in this Section. 
2. Divisions 03 through 33 Sections for specific test and inspection requirements. 

1.3 SUBMITTALS 

A. Reports:  Prepare and submit certified written reports that include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and inspecting. 
11. Comments or professional opinion on whether tested or inspected Work complies with the 

Contract Document requirements. 
12. Name and signature of inspector. 
13. Recommendations on retesting and reinspecting. 
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B. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, 
certifications, inspection reports, releases, correspondence, records, and similar documents, established 
for compliance with standards and regulations bearing on performance of the Work. 

1.4 STATEMENT OF SPECIAL INSPECTIONS 

A. Professional Engineer Qualifications:  A professional engineer who is legally qualified to practice in 
jurisdiction where Project is located and who is experienced in providing engineering services of the kind 
indicated.  Engineering services are defined as those performed for installations of the system, assembly, or 
product that are similar to those indicated for this Project in material, design, and extent. 

 
1. The type and frequency of Special Inspections required are listed in the Schedule of Special 

Inspections included at the end of this Section.  Refer to the indicated specification reference for 
additional detail. 
 

2. Testing: 
 
a.     Submit certificates of compliance as required in Submittal paragraphs listed in specification  
     reference column of “Schedule of Special Inspections”. 

 
3. Testing and Special Inspections Reports shall be prepared on a weekly basis and shall contain copies 

of all Daily Reports, Discrepancy Notices, and any other reports as described in Paragraph 1.3.A 
above.  The Weekly report shall be distributed to the following parties: 

 
a. Architect of Record:  Garvin Design Group. 
b. Contractor:  To be determined. 
c. Owner:  University of South Carolina. 
d. Structural Engineer of Record:  Kyzer-Timmerman 
e. Mechanical Engineer of Record:  Swygert & Associates 
f. Electrical Engineer of Record:  Belka Engineering Associates. 

 
4. An architect from Garvin Design Group will perform regular observations of the construction 

progress for general conformance with the Contract Documents. 
 

5. An engineer from Kyzer-Timmerman will perform observations of the structural system for 
general conformance with the approved construction documents at significant construction stages 
and at completion of the structural system. 
 

6. An engineer from Swygert & Associates will perform observations of the mechanical and plumbing 
systems for general conformance with the approved construction documents at significant 
construction stages and at completion of the Project. 
 

7. An engineer from Belka Engineering Associates will perform observations of the electrical systems 
for general conformance with the approved construction documents at significant construction 
stages and at completion of the Project. 
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8. A report of each structural observation will be prepared and distributed to the Architect for 
distribution to the Contractor and Owner. 
 
 

1.5 QUALITY CONTROL 

A. Responsibilities : 
 
1. Owner:  Pay for initial services indicated in this Section. 
2. Contractor:  Pay for retesting and reinspecting services, if initial services failed to comply with the 

Contract Documents. 

B. Refer to Division 01 Section “Quality Requirements” for other quality assurance and quality control 
requirements not indicated in this Section. 

C. Associated Services:  Cooperate with personnel performing required inspections and provide reasonable 
auxiliary services as requested.  Provide the following: 
 
1. Access to Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and inspecting.  

Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Preliminary design mix proposed for use for material mixes that require control by testing agency. 
7. Security and protection for samples and for testing and inspecting equipment at Project site. 

D. Coordination:  Coordinate sequence of activities to accommodate required special inspections with a 
minimum of delay and to avoid necessity of removing and replacing construction to accommodate testing 
and inspecting. 

1.6 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections:  Owner will engage a qualified special inspector or testing agency to conduct 
special tests and inspections required by authorities having jurisdiction as the responsibility of Owner. 

B. Special Tests and Inspections:  Conducted by a qualified special inspector or testing agency and as indicated 
in Schedule of Special Inspection Services at end of this Section, as indicated in individual Specification 
Sections, and as follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures and 
reviewing the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed in the 
Work during performance of its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-control service to 
Architect, with copy to Contractor and to authorities having jurisdiction. 
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4. Submitting a final report of special tests and inspections at Substantial Completion, which includes a 
list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected work 
complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, repair damaged 
construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other Specification 
Sections.  Restore patched areas and extend restoration into adjoining areas with durable seams that 
are as invisible as possible. 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for 
quality-control services. 

      STATEMENT OF SPECIAL INSPECTIONS 

PROJECT NAME:  Founders Park Player’s Lounge Renovation and Media Room Addition. 

ARCHITECT / ENGINEER:  Garvin Design Group  /Kyzer-Timmerman. 

 The following firms and/or individuals are designated to perform the Special Inspections of the material or work 
designated below.  The firms and/or individuals have the experience, qualifications, certifications and/or licenses 
required to perform the Special Inspections indicated. 

  Material / Work to be inspected:  Concrete    

 Firm / Individual Name:  Inspection service to be provided by the Owner.  Special Inspector or Testing Agency to 
be determined. 

 Address:  __________________________________________________________________________ 

 Material / Work to be inspected:  Masonry 

 Firm / Individual Name:  Inspection service to be provided by the Owner.  Special Inspector or Testing Agency to 
be determined. 

 Address:  __________________________________________________________________________ 



Founders Park –   50003075 
Project for Baseball 3rd Base Club Area 
University of South Carolina 
 

SPECIAL INSPECTIONS AND TESTING 014100 - 5 

Responsibilities of the Special Inspector or Testing Agency are indicated on the attached Schedule of Special 
Inspections.  Discrepancies shall be brought to the immediate attention of the Contractor so that corrective 
action can be taken in a timely manner.  Copies of all test reports and test data shall be obtained from the 
inspectors/testing agency by the A/E on a timely basis. 

     ______________________________________________________________ 

(Print or Type Name of A/E Representative) 

_________________________________________                 ____________ 

     (Signature)             (Date) 

 

      STATEMENT OF SPECIAL INSPECTIONS 

PROJECT NAME:  Founders Park Player’s Lounge Renovation and Media Room Addition. 

ARCHITECT / ENGINEER: Garvin Design Group / Swygert & Associates/ Belka Engineering Associates. 

 The following firms and/or individuals are designated to perform the Special Inspections of the material or work 
designated below.  The firms and/or individuals have the experience, qualifications, certifications and/or licenses 
required to perform the Special Inspections indicated. 

 Material / Work to be Inspected:  Mechanical and Plumbing Components 

 Firm / Individual Name:  Inspection service to be provided by the Owner.  Special Inspector or Testing Agency to 
be determined. 

 Address:  __________________________________________________________________________ 

 Material / Work to be inspected:  Electrical Components   

 Firm / Individual Name:  Inspection service to be provided by the Owner.  Special Inspector or Testing Agency to 
be determined. 

 Address:  __________________________________________________________________________ 

 

Responsibilities of the Special Inspector or Testing Agency are indicated on the attached Schedule of Special 
Inspections.  Discrepancies shall be brought to the immediate attention of the Contractor so that corrective 
action can be taken in a timely manner.  Copies of all test reports and test data shall be obtained from the 
inspectors/testing agency by the A/E on a timely basis. 

 

     ______________________________________________________________ 
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(Print or Type Name of A/E Representative) 

 

_________________________________________                 ____________ 

     (Signature)             (Date) 

 

      SCHEDULE OF SPECIAL INSPECTIONS 

Project Name:  Founders Park Player’s Lounge Renovation and Media Room Addition. 

Special Inspection requirements based on Section 1704 of Chapter 17 of the 2015 International Building Code and Chapter 1 
of the 2015 International Building Code. 

 

MATERIALS TYPE of 
INSPECTION and 
VERIFICATION 

SPECIFICATION or  
CODE REFERENCE   

INSPECTION BY:      

Arch.   Engr.    Testing Agency or    
                           Special Inspector                                                                                              

Cast-in-place 
concrete 

Periodic inspection 
of reinforcing steel 
placement 

Spec. 033000 
 

                             To be determined 

 Verify use of required 
Design Mix (Periodic) 

Spec. 033000   To be determined 

 Continuous monitoring 
and sampling of 
concrete 

Spec. 033000 
 

  To be determined 

 Continuous inspection 
of concrete placement 

Spec. 033000   To be determined 

 Periodic inspection of 
curing techniques 

Spec. 033000   To be determined 

      

Masonry Periodic Verification     

 a)  Proportions of site-    
prepared mortar 

Spec. 042000   To be determined 
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 b)   Construction of 
mortar joints 

Spec. 042000   To be determined 

 c) Location of 
reinforcement 
and connectors 

Spec. 042000   To be determined 

Masonry Periodic Inspection                                                                                                            

           a)  Size & location of    
structural elements 

Spec. 042000                           To be determined 

 b)   Type, size, & 
location of anchors 

Spec. 042000                            To be determined 

 c) Specified size, grade 
& type or reinforcing 

Spec. 042000                              To be determined 

 d) Cold/hot weather 
protection 

Spec. 042000   To be determined 

 
Verify placement 
of reinforcement 
and connectors  

Spec. 042000   To be determined 

 Construction of 
mortar joints 

Spec. 042000   To be determined 

 Preparation of grout & 
mortar specimens 
(Continuous) 

Spec. 042000   To be determined 

 Compliance with 
inspections and 
submittals (Periodic) 

Spec. 042000   To be determined 

      

Structural 
Steel 

Inspection of steel 
frame joint details for 
compliance with 
construction documents 
(Periodic)   

See notes on drawing 
S1.1 

  To be determined 

Structural 
Steel - High 

Verify bolting in 
bearing-type 

See notes on drawing 
S1.1 

  To be determined 
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Strength 
Bolting and 
Mechanical 
fastening of 
metal deck 

connections are 
installed in accordance 
with AISC specifications 
(Periodic) 

      

 Verify bolting in slip-
critical connections are 
installed in accordance 
with AISC specifications 
(Continuous) 

See notes on drawing 
S1.1 

  To be determined 

 Verify identification 
marking on high-
strength bolts, nuts and 
washers conforming to 
ASTM standards 
specified (Periodic) 

See notes on drawing 
S1.1 

  To be determined 

 Verify fastener type and 
adherence to specified 
fastener attachment 
pattern (Periodic) 

See notes on drawing 
S1.1 

  To be determined 

 Verify proper storage 
and handling of bolts, 
nuts, washers (Periodic) 

See notes on drawing 
S1.1 

  To be determined 

      

      

      

  

MATERIALS TYPE of 
INSPECTION and 
VERIFICATION 

SPECIFICATION or  
CODE REFERENCE   

INSPECTION BY:      

Arch.   Engr.    Testing Agency or    
                           Special Inspector                                                                                              

Fire 
Resistance 

Inspection of joint and 
penetration protection 
required by IBC 712 and 

IBC 2015, 109.3.6   To be determined 
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Penetration 
Inspections 

IBC 713 before 
concealed from view 

 
 
 
 
 

 

MATERIALS TYPE of 
INSPECTION and 
VERIFICATION 

SPECIFICATION or  
CODE REFERENCE   

INSPECTION BY:      

Arch.   Engr.    Testing Agency or    
                           Special Inspector                                                                                              

      

Mechanical 
Inspections 

Rough-in inspection 
prior to wall or ceiling 
membranes 

International 
Mechanical 
Code 2015 -107.1 

                           To be determined 

      

Plumbing 
Inspections 

Rough-in 
inspection prior 
to wall or ceiling 
membranes 

International 
Plumbing Code 2015 
-107.1 

  To be determined 
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END OF SECTION 014100 

MATERIALS TYPE of 
INSPECTION 

SPECIFICATION or  
CODE REFERENCE   

INSPECTION BY:      

Arch.   Engr.    Testing Agency or    
                           Special Inspector                                                                                              

Mechanical 
and Electrical 
Compliance 

Manufacturer 
certification required 
on mechanical 
equipment 

                                              X                                                            

 Inspection of label and 
anchorage of 
mechanical equipment 

                            To be determined 

 Manufacturer 
certification required 
on transformers 

  X  

 Inspection of label and 
anchorage of electrical 
equipment 

   To be determined 

 Seismic isolators, review 
of submittal 

  X  

 Seismic isolators, field 
inspection of installation 

   To be determined 
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SECTION 014200 - REFERENCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. General:  Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved":  When used to convey Architect's action on Contractor's submittals, applications, and 
requests, "approved" is limited to Architect's duties and responsibilities as stated in the Conditions of the 
Contract. 

C. "Directed":  A command or instruction by Architect.  Other terms including "requested," "authorized," 
"selected," "required," and "permitted" have the same meaning as "directed." 

D. "Indicated": Requirements expressed by graphic representations or in written form on Drawings, in 
Specifications, and in other Contract Documents.  Other terms including "shown," "noted," "scheduled," 
and "specified" have the same meaning as "indicated." 

E. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities having jurisdiction, and 
rules, conventions, and agreements within the construction industry that control performance of the 
Work. 

F. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly, installation, and 
similar operations. 

G. "Install":  Operations at Project site including unloading, temporarily storing, unpacking, assembling, 
erecting, placing, anchoring, applying, working to dimension, finishing, curing, protecting, cleaning, and 
similar operations. 

H. "Provide":  Furnish and install, complete and ready for the intended use. 

I. "Project Site":  Space available for performing construction activities.  The extent of Project site is shown 
on Drawings and may or may not be identical with the description of the land on which Project is to be 
built. 

1.3 INDUSTRY STANDARDS 

A. Applicability of Standards: Unless the Contract Documents include more stringent requirements, 
applicable construction industry standards have the same force and effect as if bound or copied directly 
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into the Contract Documents to the extent referenced.  Such standards are made a part of the Contract 
Documents by reference. 

B. Publication Dates:  Comply with standards in effect as of date of the Contract Documents unless otherwise 
indicated. 

C. Copies of Standards:  Each entity engaged in construction on Project should be familiar with industry 
standards applicable to its construction activity.  Copies of applicable standards are not bound with the 
Contract Documents. 

1. Where copies of standards are needed to perform a required construction activity, obtain copies 
directly from publication source. 

D. Abbreviations and Acronyms for Standards and Regulations:  Where abbreviations and acronyms are used 
in Specifications or other Contract Documents, they shall mean the recognized name of the organizations 
responsible for the standards and regulations in the following list.  Names, telephone numbers, and Web 
sites are subject to change and are believed to be accurate and up-to-date as of the date of the Contract 
Documents. 

 
ADAAG Americans with Disabilities Act (ADA) (800) 872-2253 
 Architectural Barriers Act (ABA) (202) 272-0080 
 Accessibility Guidelines for Buildings and Facilities  
 Available from Access Board  
 www.access-board.gov  
   
CFR Code of Federal Regulations (866) 512-1800 
 Available from Government Printing Office (202) 512-1800 
 www.gpoaccess.gov/cfr/index.html  
   
DOD Department of Defense Military Specifications and Standards (215) 697-6257 
 Available from Department of Defense Single Stock Point  
 http://dodssp.daps.dla.mil  
   
DSCC Defense Supply Center Columbus  
 (See FS)  
   
FED-STD Federal Standard  
 (See FS)  
   
FS Federal Specification (215) 697-6257 
 Available from Department of Defense Single Stock Point  
 http://dodssp.daps.dla.mil  
   
 Available from Defense Standardization Program  
 www.dps.dla.mil  
   
 Available from General Services Administration (202) 619-8925 
 www.gsa.gov  
   



Founders Park –   50003075 
Project for Baseball 3rd Base Club Area 
University of South Carolina 
 

REFERENCES 014200 - 3 

 Available from National Institute of Building Sciences (202) 289-7800 
 www.nibs.org  
   
FTMS Federal Test Method Standard  
 (See FS)  
   
MIL (See MILSPEC)  
   
MIL-STD (See MILSPEC)  
   
MILSPEC Military Specification and Standards (215) 697-6257 
 Available from Department of Defense Single Stock Point  
 http://dodssp.daps.dla.mil  
   
UFAS Uniform Federal Accessibility Standards (800) 872-2253 
 Available from Access Board (202) 272-0080 
 www.access-board.gov  

1.4 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other Contract 
Documents, they shall mean the recognized name of the entities indicated in Thomson Gale's 
"Encyclopedia of Associations" or in Columbia Books' "National Trade & Professional Associations of the 
U.S." 

B. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other Contract 
Documents, they shall mean the recognized name of the entities in the following list.  Names, telephone 
numbers, and Web sites are subject to change and are believed to be accurate and up-to-date as of the date 
of the Contract Documents. 

 
AA Aluminum Association, Inc. (The) (703) 358-2960 
 www.aluminum.org  
   
AAADM American Association of Automatic Door Manufacturers (216) 241-7333 
 www.aaadm.com  
   
AABC Associated Air Balance Council (202) 737-0202 
 www.aabchq.com  
   
AAMA American Architectural Manufacturers Association (847) 303-5664 
 www.aamanet.org  
   
AASHTO American Association of State Highway and (202) 624-5800 
 Transportation Officials  
 www.transportation.org  
   
AATCC American Association of Textile Chemists and Colorists (The) (919) 549-8141 
 www.aatcc.org  
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ABAA Air Barrier Association of America (866) 956-5888 
 www.airbarrier.org  
   
ABMA American Bearing Manufacturers Association (202) 367-1155 
 www.abma-dc.org  
   
ACI ACI International (248) 848-3700 
 (American Concrete Institute)  
 www.aci-int.org  
   
ACPA American Concrete Pipe Association (972) 506-7216 
 www.concrete-pipe.org  
   
AEIC Association of Edison Illuminating Companies, Inc. (The) (205) 257-2530 
 www.aeic.org  
   
AF&PA American Forest & Paper Association (800) 878-8878 
 www.afandpa.org (202) 463-2700 
   
AGA American Gas Association (202) 824-7000 
 www.aga.org  
   
AGC Associated General Contractors of America (The) (703) 548-3118 
 www.agc.org  
   
AHA American Hardboard Association  
 (Now part of CPA)  
   
AHAM Association of Home Appliance Manufacturers (202) 872-5955 
 www.aham.org  
   
AI Asphalt Institute (859) 288-4960 
 www.asphaltinstitute.org  
   
AIA American Institute of Architects (The) (800) 242-3837 
 www.aia.org (202) 626-7300 
   
AISC American Institute of Steel Construction (800) 644-2400 
 www.aisc.org (312) 670-2400 
   
AISI American Iron and Steel Institute (202) 452-7100 
 www.steel.org  
   
AITC American Institute of Timber Construction (303) 792-9559 
 www.aitc-glulam.org  
   
ALCA Associated Landscape Contractors of America  
 (Now PLANET - Professional Landcare Network)  
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ALSC American Lumber Standard Committee, Incorporated (301) 972-1700 
 www.alsc.org  
   
AMCA Air Movement and Control Association International, Inc. (847) 394-0150 
 www.amca.org  
   
ANSI American National Standards Institute (202) 293-8020 
 www.ansi.org  
   
AOSA Association of Official Seed Analysts, Inc. (505) 522-1437 
 www.aosaseed.com  
   
APA APA - The Engineered Wood Association (253) 565-6600 
 www.apawood.org  
   
APA Architectural Precast Association (239) 454-6989 
 www.archprecast.org  
   
API American Petroleum Institute (202) 682-8000 
 www.api.org  
   
ARI Air-Conditioning & Refrigeration Institute (703) 524-8800 
 www.ari.org  
   
ARMA Asphalt Roofing Manufacturers Association (202) 207-0917 
 www.asphaltroofing.org  
   
ASCE American Society of Civil Engineers (800) 548-2723 
 www.asce.org (703) 295-6300 
   
ASHRAE American Society of Heating, Refrigerating and (800) 527-4723 
 Air-Conditioning Engineers (404) 636-8400 
 www.ashrae.org  
   
ASME ASME International (800) 843-2763 
 (The American Society of Mechanical Engineers International) (973) 882-1170 
 www.asme.org  
   
ASSE American Society of Sanitary Engineering (440) 835-3040 
 www.asse-plumbing.org  
   
ASTM ASTM International (610) 832-9585 
 (American Society for Testing and Materials International)  
 www.astm.org  
   
AWCI AWCI International (703) 534-8300 
 (Association of the Wall and Ceiling Industry International)  
 www.awci.org  
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AWCMA American Window Covering Manufacturers Association  
 (Now WCSC)  
   
AWI Architectural Woodwork Institute (800) 449-8811 
 www.awinet.org (703) 733-0600 
   
AWPA American Wood-Preservers' Association (334) 874-9800 
 www.awpa.com  
   
AWS American Welding Society (800) 443-9353 
 www.aws.org (305) 443-9353 
   
AWWA American Water Works Association (800) 926-7337 
 www.awwa.org (303) 794-7711 
   
BHMA Builders Hardware Manufacturers Association (212) 297-2122 
 www.buildershardware.com  
   
BIA Brick Industry Association (The) (703) 620-0010 
 www.bia.org  
   
BICSI BICSI (800) 242-7405 
 www.bicsi.org (813) 979-1991 
   
BIFMA BIFMA International (616) 285-3963 
 (Business and Institutional Furniture Manufacturer's  
 Association International)  
 www.bifma.com  
   
BISSC Baking Industry Sanitation Standards Committee (866) 342-4772 
 www.bissc.org  
   
CCC Carpet Cushion Council (203) 637-1312 
 www.carpetcushion.org  
   
CDA Copper Development Association (800) 232-3282 
 www.copper.org (212) 251-7200 
   
CEA Canadian Electricity Association (613) 230-9263 
 www.canelect.ca  
   
CFFA Chemical Fabrics & Film Association, Inc. (216) 241-7333 
 www.chemicalfabricsandfilm.com  
   
CGA Compressed Gas Association (703) 788-2700 
 www.cganet.com  
   
CIMA Cellulose Insulation Manufacturers Association (888) 881-2462 
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 www.cellulose.org (937) 222-2462 
   
CISCA Ceilings & Interior Systems Construction Association (630) 584-1919 
 www.cisca.org  
   
CISPI Cast Iron Soil Pipe Institute (423) 892-0137 
 www.cispi.org  
   
CLFMI Chain Link Fence Manufacturers Institute (301) 596-2583 
 www.chainlinkinfo.org  
   
CPA Composite Panel Association (301) 670-0604 
 www.pbmdf.com  
   
CPPA Corrugated Polyethylene Pipe Association (800) 510-2772 
 www.cppa-info.org (202) 462-9607 
   
CRI Carpet & Rug Institute (The) (800) 882-8846 
 www.carpet-rug.com (706) 278-3176 
   
CRSI Concrete Reinforcing Steel Institute (847) 517-1200 
 www.crsi.org  
   
CSA CSA International (866) 797-4272 
 (Formerly:  IAS - International Approval Services) (416) 747-4000 
 www.csa-international.org  
   
CSI Cast Stone Institute (770) 972-3011 
 www.caststone.org  
   
CSI Construction Specifications Institute (The) (800) 689-2900 
 www.csinet.org (703) 684-0300 
   
CSSB Cedar Shake & Shingle Bureau (604) 820-7700 
 www.cedarbureau.org  
   
CTI Cooling Technology Institute (281) 583-4087 
 (Formerly:  Cooling Tower Institute)  
 www.cti.org  
   
DHI Door and Hardware Institute (703) 222-2010 
 www.dhi.org  
   
EIA Electronic Industries Alliance (703) 907-7500 
 www.eia.org  
   
EIMA EIFS Industry Members Association (800) 294-3462 
 www.eima.com (770) 968-7945 
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EJCDC Engineers Joint Contract Documents Committee (703) 295-5000 
 www.ejdc.org  
   
EJMA Expansion Joint Manufacturers Association, Inc. (914) 332-0040 
 www.ejma.org  
   
ESD ESD Association (315) 339-6937 
 www.esda.org  
   
FIBA Federation Internationale de Basketball Amateur 41 22 545 00 00 
 (The International Basketball Federation)  
 www.fiba.com  
   
FIVB Federation Internationale de Volleyball 41 21 345 35 35 
 (The International Volleyball Federation)  
 www.fivb.ch  
   
FMG FM Global (401) 275-3000 
 (Formerly:  FM - Factory Mutual System)  
 www.fmglobal.com  
   
FMRC Factory Mutual Research  
 (Now FMG)  
   
FRSA Florida Roofing, Sheet Metal & Air Conditioning Contractors (407) 671-3772 
 Association, Inc.  
 www.floridaroof.com  
   
FSA Fluid Sealing Association (610) 971-4850 
 www.fluidsealing.com  
   
FSC Forest Stewardship Council 49 228 367 66 0 
 www.fsc.org  
   
GA Gypsum Association (202) 289-5440 
 www.gypsum.org  
   
GANA Glass Association of North America (785) 271-0208 
 www.glasswebsite.com  
   
GRI (Now GSI)  
   
GS Green Seal (202) 872-6400 
 www.greenseal.org  
   
GSI Geosynthetic Institute (610) 522-8440 
 www.geosynthetic-institute.org  
   
HI Hydraulic Institute (888) 786-7744 
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 www.pumps.org (973) 267-9700 
   
HI Hydronics Institute (908) 464-8200 
 www.gamanet.org  
   
HMMA Hollow Metal Manufacturers Association  
 (Part of NAAMM)  
   
HPVA Hardwood Plywood & Veneer Association (703) 435-2900 
 www.hpva.org  
   
HPW H. P. White Laboratory, Inc. (410) 838-6550 
 www.hpwhite.com  
   
IAS International Approval Services  
 (Now CSA International)  
   
IBF International Badminton Federation (6-03) 9283-7155 
 www.intbadfed.org  
   
ICEA Insulated Cable Engineers Association, Inc. (770) 830-0369 
 www.icea.net  
   
ICRI International Concrete Repair Institute, Inc. (847) 827-0830 
 www.icri.org  
   
IEC International Electrotechnical Commission 41 22 919 02 11 
 www.iec.ch  
   
IEEE Institute of Electrical and Electronics Engineers, Inc. (The) (212) 419-7900 
 www.ieee.org  
   
IESNA Illuminating Engineering Society of North America (212) 248-5000 
 www.iesna.org  
   
IEST Institute of Environmental Sciences and Technology (847) 255-1561 
 www.iest.org  
   
IGCC Insulating Glass Certification Council (315) 646-2234 
 www.igcc.org  
   
IGMA Insulating Glass Manufacturers Alliance (613) 233-1510 
 www.igmaonline.org  
   
ILI Indiana Limestone Institute of America, Inc. (812) 275-4426 
 www.iliai.com  
   
ISO International Organization for Standardization 41 22 749 01 11 
 www.iso.ch  



Founders Park –   50003075 
Project for Baseball 3rd Base Club Area 
University of South Carolina 
 

REFERENCES 014200 - 10 

   
 Available from ANSI (202) 293-8020 
 www.ansi.org  
   
ISSFA International Solid Surface Fabricators Association (877) 464-7732 
 www.issfa.net (702) 567-8150 
   
ITS Intertek (800) 345-3851 
 www.intertek.com (713) 407-3500 
   
ITU International Telecommunication Union 41 22 730 51 11 
 www.itu.int/home  
   
KCMA Kitchen Cabinet Manufacturers Association (703) 264-1690 
 www.kcma.org  
   
LMA Laminating Materials Association  
 (Now part of CPA)  
   
LPI Lightning Protection Institute (800) 488-6864 
 www.lightning.org (804) 314-8955 
   
MBMA Metal Building Manufacturers Association (216) 241-7333 
 www.mbma.com  
   
MFMA Maple Flooring Manufacturers Association, Inc. (847) 480-9138 
 www.maplefloor.org  
   
MFMA Metal Framing Manufacturers Association (312) 644-6610 
 www.metalframingmfg.org  
   
MH Material Handling  
 (Now MHIA)  
   
MHIA Material Handling Industry of America (800) 345-1815 
 www.mhia.org (704) 676-1190 
   
MIA Marble Institute of America (440) 250-9222 
 www.marble-institute.com  
   
MPI Master Painters Institute (888) 674-8937 
 www.paintinfo.com  
   
MSS Manufacturers Standardization Society of The Valve and (703) 281-6613 
 Fittings Industry Inc.  
 www.mss-hq.com  
   
NAAMM National Association of Architectural Metal Manufacturers (312) 332-0405 
 www.naamm.org  
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NACE NACE International (800) 797-6623 
 (National Association of Corrosion Engineers International) (281) 228-6200 
 www.nace.org  
   
NADCA National Air Duct Cleaners Association (202) 737-2926 
 www.nadca.com  
   
NAGWS National Association for Girls and Women in Sport (800) 213-7193, ext. 

453 
 www.aahperd.org/nagws/  
   
NAIMA North American Insulation Manufacturers Association (703) 684-0084 
 www.naima.org  
   
NBGQA National Building Granite Quarries Association, Inc. (800) 557-2848 
 www.nbgqa.com  
   
NCAA National Collegiate Athletic Association (The) (317) 917-6222 
 www.ncaa.org  
   
NCMA National Concrete Masonry Association (703) 713-1900 
 www.ncma.org  
   
NCPI National Clay Pipe Institute (262) 248-9094 
 www.ncpi.org  
   
NCTA National Cable & Telecommunications Association (202) 775-3550 
 www.ncta.com  
   
NEBB National Environmental Balancing Bureau (301) 977-3698 
 www.nebb.org  
   
NECA National Electrical Contractors Association (301) 657-3110 
 www.necanet.org  
   
NeLMA Northeastern Lumber Manufacturers' Association (207) 829-6901 
 www.nelma.org  
   
NEMA National Electrical Manufacturers Association (703) 841-3200 
 www.nema.org  
   
NETA InterNational Electrical Testing Association (888) 300-6382 
 www.netaworld.org (303) 697-8441 
   
NFHS National Federation of State High School Associations (317) 972-6900 
 www.nfhs.org  
   
NFPA NFPA (800) 344-3555 
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 (National Fire Protection Association) (617) 770-3000 
 www.nfpa.org  
   
NFRC National Fenestration Rating Council (301) 589-1776 
 www.nfrc.org  
   
NGA National Glass Association (866) 342-5642 
 www.glass.org (703) 442-4890 
   
NHLA National Hardwood Lumber Association (800) 933-0318 
 www.natlhardwood.org (901) 377-1818 
   
NLGA National Lumber Grades Authority (604) 524-2393 
 www.nlga.org  
   
NOFMA NOFMA:  The Wood Flooring Manufacturers Association (901) 526-5016 
 (Formerly:  National Oak Flooring Manufacturers Association)  
 www.nofma.org  
   
NRCA National Roofing Contractors Association (800) 323-9545 
 www.nrca.net (847) 299-9070 
   
NRMCA National Ready Mixed Concrete Association (888) 846-7622 
 www.nrmca.org (301) 587-1400 
   
NSF NSF International (800) 673-6275 
 (National Sanitation Foundation International) (734) 769-8010 
 www.nsf.org  
   
NSSGA National Stone, Sand & Gravel Association (800) 342-1415 
 www.nssga.org (703) 525-8788 
   
NTMA National Terrazzo & Mosaic Association, Inc. (The) (800) 323-9736 
 www.ntma.com (540) 751-0930 
   
NTRMA National Tile Roofing Manufacturers Association  
 (Now TRI)  
   
NWWDA National Wood Window and Door Association  
 (Now WDMA)  
   
OPL Omega Point Laboratories, Inc. (Acquired by ITS - Intertek) (800) 966-5253 
 www.opl.com (210) 635-8100 
   
PCI Precast/Prestressed Concrete Institute (312) 786-0300 
 www.pci.org  
   
PDCA Painting & Decorating Contractors of America (800) 332-7322 
 www.pdca.com (314) 514-7322 
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PDI Plumbing & Drainage Institute (800) 589-8956 
 www.pdionline.org (978) 557-0720 
   
PGI PVC Geomembrane Institute (217) 333-3929 
 http://pgi-tp.ce.uiuc.edu  
   
PLANET Professional Landcare Network (800) 395-2522 
 (Formerly:  ACLA - Associated Landscape Contractors of America) (703) 736-9666 
 www.landcarenetwork.org  
   
PTI Post-Tensioning Institute (602) 870-7540 
 www.post-tensioning.org  
   
RCSC Research Council on Structural Connections (800) 644-2400 
 www.boltcouncil.org (312) 670-2400 
   
RFCI Resilient Floor Covering Institute (301) 340-8580 
 www.rfci.com  
   
RIS Redwood Inspection Service (888) 225-7339 
 www.calredwood.org (415) 382-0662 
   
RTI (Formerly:  NTRMA - National Tile Roofing Manufacturers  
 Association)  
 (Now TRI)  
   
SAE SAE International (877) 606-7323 
 www.sae.org (724) 776-4841 
   
SDI Steel Deck Institute (847) 458-4647 
 www.sdi.org  
   
SDI Steel Door Institute (440) 899-0010 
 www.steeldoor.org  
   
SEFA Scientific Equipment and Furniture Association (516) 294-5424 
 www.sefalabs.com  
   
SGCC Safety Glazing Certification Council (315) 646-2234 
 www.sgcc.org  
   
SIA Security Industry Association (703) 683-2075 
 www.siaonline.org  
   
SIGMA Sealed Insulating Glass Manufacturers Association  
 (Now IGMA)  
   
SJI Steel Joist Institute (843) 626-1995 
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 www.steeljoist.org  
   
SMA Screen Manufacturers Association (561) 533-0991 
 www.smacentral.org  
   
SMACNA Sheet Metal and Air Conditioning Contractors' (703) 803-2980 
 National Association  
 www.smacna.org  
   
SMPTE Society of Motion Picture and Television Engineers (914) 761-1100 
 www.smpte.org  
   
SPFA Spray Polyurethane Foam Alliance (800) 523-6154 
 (Formerly:  SPI/SPFD - The Society of the Plastics  
 Industry, Inc.; Spray Polyurethane Foam Division)  
 www.sprayfoam.org  
   
SPIB Southern Pine Inspection Bureau (The) (850) 434-2611 
 www.spib.org  
   
SPRI Single Ply Roofing Industry (781) 647-7026 
 www.spri.org  
   
SSINA Specialty Steel Industry of North America (800) 982-0355 
 www.ssina.com (202) 342-8630 
   
SSPC SSPC:  The Society for Protective Coatings (877) 281-7772 
 www.sspc.org (412) 281-2331 
   
STI Steel Tank Institute (847) 438-8265 
 www.steeltank.com  
   
SWI Steel Window Institute (216) 241-7333 
 www.steelwindows.com  
   
SWRI Sealant, Waterproofing, & Restoration Institute (816) 472-7974 
 www.swrionline.org  
   
TCA Tile Council of America, Inc. (864) 646-8453 
 www.tileusa.com  
   
TIA/EIA Telecommunications Industry Association/Electronic (703) 907-7700 
 Industries Alliance  
 www.tiaonline.org  
   
TMS The Masonry Society (303) 939-9700 
 www.masonrysociety.org  
   
TPI Truss Plate Institute, Inc. (703) 683-1010 
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 www.tpinst.org  
   
TPI Turfgrass Producers International (847) 649-5555 
 www.turfgrasssod.org  
   
TRI Tile Roofing Institute (312) 670-4177 
 (Formerly:  RTI - Roof Tile Institute)  
 www.tileroofing.org  
   
UL Underwriters Laboratories Inc. (877) 854-3577 
 www.ul.com (847) 272-8800 
   
UNI Uni-Bell PVC Pipe Association (972) 243-3902 
 www.uni-bell.org  
   
USAV USA Volleyball (888) 786-5539 
 www.usavolleyball.org (719) 228-6800 
   
USGBC U.S. Green Building Council (202) 828-7422 
 www.usgbc.org  
   
USITT United States Institute for Theatre Technology, Inc. (800) 938-7488 
 www.usitt.org (315) 463-6463 
   
WASTEC Waste Equipment Technology Association (800) 424-2869 
 www.wastec.org (202) 244-4700 
   
WCLIB West Coast Lumber Inspection Bureau (800) 283-1486 
 www.wclib.org (503) 639-0651 
   
WCMA Window Covering Manufacturers Association  
 (Now WCSC)  
   
WCSC Window Covering Safety Council (800) 506-4636 
 (Formerly:  WCMA - Window Covering Manufacturers (212) 297-2109 
 Association)  
 www.windowcoverings.org  
   
WDMA Window & Door Manufacturers Association (800) 223-2301 
 (Formerly:  NWWDA - National Wood Window and (847) 299-5200 
 Door Association)  
 www.wdma.com  
   
WI Woodwork Institute (Formerly:  WIC - Woodwork Institute of (916) 372-9943 
 California)  
 www.wicnet.org  
   
WIC Woodwork Institute of California  
 (Now WI)  
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WMMPA Wood Moulding & Millwork Producers Association (800) 550-7889 
 www.wmmpa.com (530) 661-9591 
   
WSRCA Western States Roofing Contractors Association (800) 725-0333 
 www.wsrca.com (650) 570-5441 
   
WWPA Western Wood Products Association (503) 224-3930 
 www.wwpa.org  

C. Code Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract 
Documents, they shall mean the recognized name of the entities in the following list.  Names, telephone 
numbers, and Web sites are subject to change and are believed to be accurate and up-to-date as of the date 
of the Contract Documents. 

 
BOCA BOCA International, Inc.  
 (See ICC)  
   
IAPMO International Association of Plumbing and Mechanical Officials (909) 472-4100 
 www.iapmo.org  
   
ICBO International Conference of Building Officials  
 (See ICC)  
   
ICBO ES ICBO Evaluation Service, Inc.  
 (See ICC-ES)  
   
ICC International Code Council (888) 422-7233 
 www.iccsafe.org (703) 931-4533 
   
ICC-ES ICC Evaluation Service, Inc. (800) 423-6587 
 www.icc-es.org (562) 699-0543 
   
SBCCI Southern Building Code Congress International, Inc.  
 (See ICC)  

D. Federal Government Agencies:  Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities in the following list.  Names, 
telephone numbers, and Web sites are subject to change and are believed to be accurate and up-to-date as 
of the date of the Contract Documents. 

 
CE Army Corps of Engineers  
 www.usace.army.mil  
   
CPSC Consumer Product Safety Commission (800) 638-2772 
 www.cpsc.gov (301) 504-7923 
   
DOC Department of Commerce (202) 482-2000 
 www.commerce.gov  
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DOD Department of Defense (215) 697-6257 
 http://.dodssp.daps.dla.mil  
   
DOE Department of Energy (202) 586-9220 
 www.energy.gov  
   
EPA Environmental Protection Agency (202) 272-0167 
 www.epa.gov  
   
FAA Federal Aviation Administration (866) 835-5322 
 www.faa.gov  
   
FCC Federal Communications Commission (888) 225-5322 
 www.fcc.gov  
   
FDA Food and Drug Administration (888) 463-6332 
 www.fda.gov  
   
GSA General Services Administration (800) 488-3111 
 www.gsa.gov  
   
HUD Department of Housing and Urban Development (202) 708-1112 
 www.hud.gov  
   
LBL Lawrence Berkeley National Laboratory (510) 486-4000 
 www.lbl.gov  
   
NCHRP National Cooperative Highway Research Program  
 (See TRB)  
   
NIST National Institute of Standards and Technology (301) 975-6478 
 www.nist.gov  
   
OSHA Occupational Safety & Health Administration (800) 321-6742 
 www.osha.gov (202) 693-1999 
   
PBS Public Building Service  
 (See GSA)  
   
PHS Office of Public Health and Science (202) 690-7694 
 www.osophs.dhhs.gov/ophs  
   
RUS Rural Utilities Service (202) 720-9540 
 (See USDA)  
   
SD State Department (202) 647-4000 
 www.state.gov  
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TRB Transportation Research Board (202) 334-2934 
 www.nas.edu/trb  
   
USDA Department of Agriculture (202) 720-2791 
 www.usda.gov  
   
USPS Postal Service (202) 268-2000 
 www.usps.com  

E. State Government Agencies:  Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities in the following list.  Names, 
telephone numbers, and Web sites are subject to change and are believed to be accurate and up-to-date as 
of the date of the Contract Documents. 

 
CBHF State of California, Department of Consumer Affairs (800) 952-5210 
 Bureau of Home Furnishings and Thermal Insulation (916) 574-2041 
 www.dca.ca.gov/bhfti  
   
CPUC California Public Utilities Commission (415) 703-2782 
 www.cpuc.ca.gov  
   
TFS Texas Forest Service (936) 639-8180 
 Forest Resource Development  
 http://txforestservice.tamu.edu  

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 014200 
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes requirements for temporary utilities, support facilities, and security and protection 
facilities. 

B. Related Sections include the following: 

1. Division 01 Section "Summary" for limitations on utility interruptions and other work restrictions. 
2. Division 01 Section "Submittal Procedures" for procedures for submitting copies of 

implementation and termination schedule and utility reports. 
3. Division 01 Section "Execution Requirements" for progress cleaning requirements. 
4. Divisions 02 through 33 Sections for temporary heat, ventilation, and humidity requirements for 

products in those Sections. 

1.3 USE CHARGES 

A. Water and Sewer Service from Existing System:  Water from Owner's existing water system is available 
for use without metering and without payment of use charges.  Provide connections and extensions of 
services as required for construction operations. 

B. Electric Power Service from Existing System:  Electric power from Owner's existing system is available 
for use without metering and without payment of use charges.  Provide connections and extensions of 
services as required for construction operations. 

1.4 SUBMITTALS 

A. Site Plan:  Show temporary facilities, staging areas, and parking areas for construction personnel. 

1.5 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities:  Installer of each permanent service shall assume responsibility for 
operation, maintenance, and protection of each permanent service during its use as a construction facility 
before Owner's acceptance, regardless of previously assigned responsibilities. 
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PART 2 - PRODUCTS 

2.1 EQUIPMENT 

A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by locations and 
classes of fire exposures. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference with 
performance of the Work.  Relocate and modify facilities as required by progress of the Work. 

B. Provide each facility ready for use when needed to avoid delay.  Do not remove until facilities are no 
longer needed or are replaced by authorized use of completed permanent facilities. 

3.2 TEMPORARY UTILITY INSTALLATION 

A. Water Service:  Use of Owner's existing water service facilities will be permitted, as long as facilities are 
cleaned and maintained in a condition acceptable to Owner.  At Substantial Completion, restore these 
facilities to condition existing before initial use. 

1. Where installations below an outlet might be damaged by spillage or leakage, provide a drip pan of 
suitable size to minimize water damage.  Drain accumulated water promptly from pans. 

B. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking water for use of construction 
personnel.  Comply with authorities having jurisdiction for type, number, location, operation, and 
maintenance of fixtures and facilities. 

C. Heating and Cooling:  Provide temporary heating and cooling required by construction activities for curing 
or drying of completed installations or for protecting installed construction from adverse effects of low 
temperatures or high humidity.  Select equipment that will not have a harmful effect on completed 
installations or elements being installed. 

D. Ventilation and Humidity Control:  Provide temporary ventilation required by construction activities for 
curing or drying of completed installations or for protecting installed construction from adverse effects of 
high humidity.  Select equipment that will not have a harmful effect on completed installations or elements 
being installed.  Coordinate ventilation requirements to produce ambient condition required and minimize 
energy consumption. 

E. Lighting:  Provide temporary lighting with local switching that provides adequate illumination for 
construction operations, observations, inspections, and traffic conditions. 

1. Install and operate temporary lighting that fulfills security and protection requirements without 
operating entire system. 
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F. Lifts and Hoists:  Provide facilities necessary for hoisting materials and personnel. 

3.3 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having jurisdiction for 
erecting structurally adequate barricades, including warning signs and lighting. 

B. Temporary Fire Protection:  Install and maintain temporary fire-protection facilities of types needed to 
protect against reasonably predictable and controllable fire losses.  Comply with NFPA 241. 

1. Prohibit smoking in construction areas. 
2. Supervise welding operations, combustion-type temporary heating units, and similar sources of fire 

ignition according to requirements of authorities having jurisdiction. 
3. Develop and supervise an overall fire-prevention and -protection program for personnel at Project 

site.  Review needs with local fire department and establish procedures to be followed.  Instruct 
personnel in methods and procedures.  Post warnings and information. 

END OF SECTION 015000 
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for selection of products for use in 
Project; product delivery, storage, and handling; manufacturers' standard warranties on products; special 
warranties; product substitutions; and comparable products. 

B. Related Sections include the following: 
1. Division 01 Section "References" for applicable industry standards for products specified. 
2. Division 01 Section "Closeout Procedures" for submitting warranties for Contract closeout. 
3. Divisions 02 through 33 Sections for specific requirements for warranties on products and 

installations specified to be warranted. 

1.3 DEFINITIONS 

A. Products:  Items purchased for incorporating into the Work, whether purchased for Project or taken from 
previously purchased stock.  The term "product" includes the terms "material," "equipment," "system," 
and terms of similar intent. 

1. Named Products:  Items identified by manufacturer's product name, including make or model 
number or other designation shown or listed in manufacturer's published product literature, that is 
current as of date of the Contract Documents. 

2. New Products:  Items that have not previously been incorporated into another project or 
facility, except that products consisting of recycled-content materials are allowed, unless explicitly 
stated otherwise.  Products salvaged or recycled from other projects are not considered new 
products. 

3. Comparable Product:  Product that is demonstrated and approved through submittal process, or 
where indicated as a product substitution, to have the indicated qualities related to type, function, 
dimension, in-service performance, physical properties, appearance, and other characteristics that 
equal or exceed those of specified product. 

B. Substitutions:  Changes in products, materials, equipment, and methods of construction from those 
required by the Contract Documents and proposed by Contractor. 

C. Basis-of-Design Product Specification:  Where a specific manufacturer's product is named and 
accompanied by the words "basis of design," including make or model number or other designation, to 
establish the significant qualities related to type, function, dimension, in-service performance, physical 
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properties, appearance, and other characteristics for purposes of evaluating comparable products of other 
named manufacturers. 

1.4 SUBMITTALS 

A. Product List:  Submit a list, in tabular from, showing specified products.  Include generic names of 
products required.  Include manufacturer's name and proprietary product names for each product. 

1. Coordinate product list with Contractor's Construction Schedule and the Submittals Schedule. 
2. Form:  Tabulate information for each product under the following column headings: 

a. Specification Section number and title. 
b. Generic name used in the Contract Documents. 
c. Proprietary name, model number, and similar designations. 
d. Manufacturer's name and address. 
e. Supplier's name and address. 
f. Installer's name and address. 
g. Projected delivery date or time span of delivery period. 
h. Identification of items that require early submittal approval for scheduled delivery date. 

3. Initial Submittal:  Within 30 days after date of commencement of the Work, submit 3 Insert 
number copies of initial product list.  Include a written explanation for omissions of data and for 
variations from Contract requirements. 

a. At Contractor's option, initial submittal may be limited to product selections and 
designations that must be established early in Contract period. 

4. Completed List:  Within 60 days after date of commencement of the Work, submit 3 copies of 
completed product list.  Include a written explanation for omissions of data and for variations from 
Contract requirements. 

5. Architect's Action:  Architect will respond in writing to Contractor within 15 days of receipt of 
completed product list.  Architect's response will include a list of unacceptable product selections 
and a brief explanation of reasons for this action.  Architect's response, or lack of response, does 
not constitute a waiver of requirement to comply with the Contract Documents. 

B. Substitution Requests:  Submit three copies of each request for consideration.  Identify product or 
fabrication or installation method to be replaced.  Include Specification Section number and title and 
Drawing numbers and titles. 

1. Substitution Request Form:  Use CSI Form 13.1A. 
2. Documentation:  Show compliance with requirements for substitutions and the following, as 

applicable: 

a. Statement indicating why specified material or product cannot be provided. 
b. Coordination information, including a list of changes or modifications needed to other parts 

of the Work and to construction performed by Owner and separate contractors, that will be 
necessary to accommodate proposed substitution. 
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c. Detailed comparison of significant qualities of proposed substitution with those of the Work 
specified.  Significant qualities may include attributes such as performance, weight, size, 
durability, visual effect, and specific features and requirements indicated. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. List of similar installations for completed projects with project names and addresses and 

names and addresses of architects and owners. 
g. Material test reports from a qualified testing agency indicating and interpreting test results 

for compliance with requirements indicated. 
h. Research/evaluation reports evidencing compliance with building code in effect for Project, 

from a model code organization acceptable to authorities having jurisdiction. 
i. Detailed comparison of Contractor's Construction Schedule using proposed substitution 

with products specified for the Work, including effect on the overall Contract Time.  If 
specified product or method of construction cannot be provided within the Contract Time, 
include letter from manufacturer, on manufacturer's letterhead, stating lack of availability or 
delays in delivery. 

j. Cost information, including a proposal of change, if any, in the Contract Sum. 
k. Contractor's certification that proposed substitution complies with requirements in the 

Contract Documents and is appropriate for applications indicated. 
l. Contractor's waiver of rights to additional payment or time that may subsequently become 

necessary because of failure of proposed substitution to produce indicated results. 

3. Architect's Action:  If necessary, Architect will request additional information or documentation 
for evaluation within 7 days of receipt of a request for substitution.  Architect will notify 
Contractor of acceptance or rejection of proposed substitution within 15 days of receipt of request, 
or 7 days of receipt of additional information or documentation, whichever is later. 

a. Form of Acceptance:  Change Order. 
b. Use product specified if Architect cannot make a decision on use of a proposed substitution 

within time allocated. 

C. Comparable Product Requests:  Submit three copies of each request for consideration.  Identify product or 
fabrication or installation method to be replaced.  Include Specification Section number and title and 
Drawing numbers and titles. 

1. Architect's Action:  If necessary, Architect will request additional information or documentation 
for evaluation within one week of receipt of a comparable product request.  Architect will notify 
Contractor of approval or rejection of proposed comparable product request within 15 days of 
receipt of request, or 7 days of receipt of additional information or documentation, whichever is 
later. 

a. Form of Approval:  As specified in Division 01 Section "Submittal Procedures." 
b. Use product specified if Architect cannot make a decision on use of a comparable product 

request within time allocated. 

D. Basis-of-Design Product Specification Submittal:  Comply with requirements in Division 01 Section 
"Submittal Procedures."  Show compliance with requirements. 
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1.5 QUALITY ASSURANCE 

A. Compatibility of Options:  If Contractor is given option of selecting between two or more products for use 
on Project, product selected shall be compatible with products previously selected, even if previously 
selected products were also options. 

1. Each contractor is responsible for providing products and construction methods compatible with 
products and construction methods of other contractors. 

2. If a dispute arises between contractors over concurrently selectable but incompatible products, 
Architect will determine which products shall be used. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, deterioration, and 
loss, including theft.  Comply with manufacturer's written instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent overcrowding of 
construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that are 
flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original sealed 
container or other packaging system, complete with labels and instructions for handling, storing, 
unpacking, protecting, and installing. 

4. Inspect products on delivery to ensure compliance with the Contract Documents and to ensure that 
products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 
2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a weathertight enclosure 

above ground, with ventilation adequate to prevent condensation. 
4. Store cementitious products and materials on elevated platforms. 
5. Store foam plastic from exposure to sunlight, except to extent necessary for period of installation 

and concealment. 
6. Comply with product manufacturer's written instructions for temperature, humidity, ventilation, 

and weather-protection requirements for storage. 
7. Protect stored products from damage and liquids from freezing. 
8. Provide a secure location and enclosure at Project site for storage of materials and equipment by 

Owner's construction forces.  Coordinate location with Owner. 

1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other warranties 
required by the Contract Documents.  Manufacturer's disclaimers and limitations on product warranties 
do not relieve Contractor of obligations under requirements of the Contract Documents. 
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1. Manufacturer's Warranty:  Preprinted written warranty published by individual manufacturer for a 
particular product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty:  Written warranty required by or incorporated into the Contract Documents, 
either to extend time limit provided by manufacturer's warranty or to provide more rights for 
Owner. 

B. Special Warranties:  Prepare a written document that contains appropriate terms and identification, ready 
for execution.  Submit a draft for approval before final execution. 

1. Manufacturer's Standard Form:  Modified to include Project-specific information and properly 
executed. 

2. Specified Form:  When specified forms are included with the Specifications, prepare a written 
document using appropriate form properly executed. 

3. Refer to Divisions 02 through 33 Sections for specific content requirements and particular 
requirements for submitting special warranties. 

C. Submittal Time:  Comply with requirements in Division 01 Section "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the Contract Documents, that are 
undamaged and, unless otherwise indicated, that are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items needed for a 
complete installation and indicated use and effect. 

2. Standard Products:  If available, and unless custom products or nonstandard options are specified, 
provide standard products of types that have been produced and used successfully in similar 
situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in conflict with 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make selection. 
5. Where products are accompanied by the term "match sample," sample to be matched is 

Architect's. 
6. Descriptive, performance, and reference standard requirements in the Specifications establish 

"salient characteristics" of products. 
7. Or Equal:  Where products are specified by name and accompanied by the term "or equal" or "or 

approved equal" or "or approved," comply with provisions in Part 2 "Comparable Products" 
Article to obtain approval for use of an unnamed product. 

B. Product Selection Procedures: 

1. Product:  Where Specifications name a single product and manufacturer, provide the named 
product that complies with requirements. 

2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, provide a 
product by the named manufacturer or source that complies with requirements. 
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3. Products:  Where Specifications include a list of names of both products and manufacturers, 
provide one of the products listed that complies with requirements. 

4. Manufacturers:  Where Specifications include a list of manufacturers' names, provide a product by 
one of the manufacturers listed that complies with requirements. 

5. Available Products:  Where Specifications include a list of names of both products and 
manufacturers, provide one of the products listed, or an unnamed product, that complies with 
requirements.  Comply with provisions in Part 2 "Comparable Products" Article for consideration 
of an unnamed product. 

6. Available Manufacturers:  Where Specifications include a list of manufacturers, provide a product 
by one of the manufacturers listed, or an unnamed manufacturer, that complies with requirements.  
Comply with provisions in Part 2 "Comparable Products" Article for consideration of an unnamed 
product. 

7. Product Options:  Where Specifications indicate that sizes, profiles, and dimensional requirements 
on Drawings are based on a specific product or system, provide the specified product or system.  
Comply with provisions in Part 2 "Product Substitutions" Article for consideration of an unnamed 
product or system. 

8. Basis-of-Design Product:  Where Specifications name a product and include a list of manufacturers, 
provide the specified product or a comparable product by one of the other named manufacturers.  
Drawings and Specifications indicate sizes, profiles, dimensions, and other characteristics that are 
based on the product named.  Comply with provisions in Part 2 "Comparable Products" Article for 
consideration of an unnamed product by the other named manufacturers. 

9. Visual Matching Specification:  Where Specifications require matching an established Sample, select 
a product that complies with requirements and matches Architect's sample.  Architect's decision 
will be final on whether a proposed product matches. 

a. If no product available within specified category matches and complies with other specified 
requirements, comply with provisions in Part 2 "Product Substitutions" Article for proposal 
of product. 

10. Visual Selection Specification:  Where Specifications include the phrase "as selected from 
manufacturer's colors, patterns, textures" or a similar phrase, select a product that complies with 
other specified requirements. 

a. Standard Range:  Where Specifications include the phrase "standard range of colors, 
patterns, textures" or similar phrase, Architect will select color, pattern, density, or texture 
from manufacturer's product line that does not include premium items. 

b. Full Range:  Where Specifications include the phrase "full range of colors, patterns, 
textures" or similar phrase, Architect will select color, pattern, density, or texture from 
manufacturer's product line that includes both standard and premium items. 

2.2 PRODUCT SUBSTITUTIONS 

A. Timing:  Architect will consider requests for substitution if received within 60 days after commencement 
of the Work.  Requests received after that time may be considered or rejected at discretion of Architect. 

B. Conditions:  Architect will consider Contractor's request for substitution when the following conditions 
are satisfied.  If the following conditions are not satisfied, Architect will return requests without action, 
except to record noncompliance with these requirements: 
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1. Requested substitution offers Owner a substantial advantage in cost, time, energy conservation, or 
other considerations, after deducting additional responsibilities Owner must assume.  Owner's 
additional responsibilities may include compensation to Architect for redesign and evaluation 
services, increased cost of other construction by Owner, and similar considerations. 

2. Requested substitution does not require extensive revisions to the Contract Documents. 
3. Requested substitution is consistent with the Contract Documents and will produce indicated 

results. 
4. Substitution request is fully documented and properly submitted. 
5. Requested substitution will not adversely affect Contractor's Construction Schedule. 
6. Requested substitution has received necessary approvals of authorities having jurisdiction. 
7. Requested substitution is compatible with other portions of the Work. 
8. Requested substitution has been coordinated with other portions of the Work. 
9. Requested substitution provides specified warranty. 
10. If requested substitution involves more than one contractor, requested substitution has been 

coordinated with other portions of the Work, is uniform and consistent, is compatible with other 
products, and is acceptable to all contractors involved. 

2.3 COMPARABLE PRODUCTS 

A. Conditions:  Architect will consider Contractor's request for comparable product when the following 
conditions are satisfied.  If the following conditions are not satisfied, Architect will return requests without 
action, except to record noncompliance with these requirements: 

1. Evidence that the proposed product does not require extensive revisions to the Contract 
Documents, that it is consistent with the Contract Documents and will produce the indicated 
results, and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named in the 
Specifications.  Significant qualities include attributes such as performance, weight, size, durability, 
visual effect, and specific features and requirements indicated. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects with project names and addresses and names and 

addresses of architects and owners, if requested. 
5. Samples, if requested. 
 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000 
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SECTION 017000 – EXECUTION REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes general procedural requirements governing execution of the Work including, but 
not limited to, the following: 

1. Construction layout. 
2. Field engineering and surveying. 
3. General installation of products. 
4. Coordination of Owner-installed products. 
5. Progress cleaning. 
6. Starting and adjusting. 
7. Protection of installed construction. 
8. Correction of the Work. 

B. Related Sections include the following: 

1. Division 01 Section "Project Management and Coordination" for procedures for coordinating field 
engineering with other construction activities. 

2. Division 01 Section "Submittal Procedures" for submitting surveys. 
3. Division 01 Section "Closeout Procedures" for submitting final property survey with Project 

Record Documents, recording of Owner-accepted deviations from indicated lines and levels, and 
final cleaning. 

1.3 SUBMITTALS 

A. Qualification Data:  For professional engineer. 

B. Certificates:  Submit certificate signed by professional engineer certifying that location and elevation of 
improvements comply with requirements. 

C. Certified Surveys:  Submit two copies signed by professional engineer. 

D. Final Property Survey:  Submit 3 copies showing the Work performed and record survey data. 
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1.4 QUALITY ASSURANCE 

A. Land Surveyor Qualifications:  A professional engineer who is legally qualified to practice in jurisdiction 
where Project is located and who is experienced in providing land-surveying services of the kind indicated. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions:  The existence and location of site improvements, utilities, and other construction 
indicated as existing are not guaranteed.  Before beginning work, investigate and verify the existence and 
location of mechanical and electrical systems and other construction affecting the Work. 

1. Before construction, verify the location and points of connection of utility services. 

B. Existing Utilities:  The existence and location of underground and other utilities and construction indicated 
as existing are not guaranteed.  Before beginning sitework, investigate and verify the existence and location 
of underground utilities and other construction affecting the Work. 

1. Before construction, verify the location and invert elevation at points of connection of sanitary 
sewer, storm sewer, and water-service piping; and underground electrical services. 

2. Furnish location data for work related to Project that must be performed by public utilities serving 
Project site. 

C. Acceptance of Conditions:  Examine substrates, areas, and conditions, with Installer or Applicator present 
where indicated, for compliance with requirements for installation tolerances and other conditions 
affecting performance.  Record observations. 

3.2 PREPARATION 

A. Existing Utility Information:  Furnish information to Owner that is necessary to adjust, move, or relocate 
existing utility structures, utility poles, lines, services, or other utility appurtenances located in or affected 
by construction.  Coordinate with authorities having jurisdiction. 

B. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck 
measurements before installing each product.  Where portions of the Work are indicated to fit to other 
construction, verify dimensions of other construction by field measurements before fabrication.  
Coordinate fabrication schedule with construction progress to avoid delaying the Work. 

C. Space Requirements:  Verify space requirements and dimensions of items shown diagrammatically on 
Drawings. 

D. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for 
clarification of the Contract Documents, submit a request for information to Architect.  Include a detailed 
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description of problem encountered, together with recommendations for changing the Contract 
Documents. 

3.3 CONSTRUCTION LAYOUT 

A. Verification:  Before proceeding to lay out the Work, verify layout information shown on Drawings, in 
relation to the property survey and existing benchmarks.  If discrepancies are discovered, notify 
Architect promptly. 

B. General:  Engage a professional engineer to lay out the Work using accepted surveying practices. 

1. Establish benchmarks and control points to set lines and levels at each story of construction and 
elsewhere as needed to locate each element of Project. 

2. Establish dimensions within tolerances indicated.  Do not scale Drawings to obtain required 
dimensions. 

3. Inform installers of lines and levels to which they must comply. 
4. Check the location, level and plumb, of every major element as the Work progresses. 
5. Notify Architect when deviations from required lines and levels exceed allowable tolerances. 
6. Close site surveys with an error of closure equal to or less than the standard established by 

authorities having jurisdiction. 

C. Site Improvements:  Locate and lay out site improvements, including pavements, grading, fill and topsoil 
placement, utility slopes, and invert elevations. 

D. Building Lines and Levels:  Locate and lay out control lines and levels for structures, building foundations, 
column grids, and floor levels, including those required for mechanical and electrical work.  Transfer 
survey markings and elevations for use with control lines and levels.  Level foundations and piers from two 
or more locations. 

E. Record Log:  Maintain a log of layout control work.  Record deviations from required lines and levels.  
Include beginning and ending dates and times of surveys, weather conditions, name and duty of each 
survey party member, and types of instruments and tapes used.  Make the log available for reference by 
Architect. 

3.4 FIELD ENGINEERING 

A. Reference Points:  Locate existing permanent benchmarks, control points, and similar reference points 
before beginning the Work.  Preserve and protect permanent benchmarks and control points during 
construction operations. 

1. Do not change or relocate existing benchmarks or control points without prior written approval of 
Architect. Report lost or destroyed permanent benchmarks or control points promptly.  Report 
the need to relocate permanent benchmarks or control points to Architect before proceeding. 

2. Replace lost or destroyed permanent benchmarks and control points promptly.  Base replacements 
on the original survey control points. 
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B. Benchmarks:  Establish and maintain a minimum of two permanent benchmarks on Project site, referenced 
to data established by survey control points.  Comply with authorities having jurisdiction for type and size 
of benchmark. 

1. Record benchmark locations, with horizontal and vertical data, on Project Record Documents. 
2. Where the actual location or elevation of layout points cannot be marked, provide temporary 

reference points sufficient to locate the Work. 
3. Remove temporary reference points when no longer needed.  Restore marked construction to its 

original condition. 

C. Final Property Survey:  Prepare a final property survey showing significant features (real property) for 
Project.  Include on the survey a certification, signed by professional engineer, that principal metes, 
bounds, lines, and levels of Project are accurately positioned as shown on the survey. 

1. Show boundary lines, monuments, streets, site improvements and utilities, existing improvements 
and significant vegetation, adjoining properties, acreage, grade contours, and the distance and 
bearing from a site corner to a legal point. 

3.5 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct alignment and elevation, as 
indicated. 

1. Make vertical work plumb and make horizontal work level. 
2. Where space is limited, install components to maximize space available for maintenance and ease of 

removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated. 
4. Maintain minimum headroom clearance of 8 feet (2.4 m) in spaces without a suspended ceiling. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results.  Maintain 
conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations or loading in 
excess of that expected during normal conditions of occupancy. 

E. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels. 

F. Templates:  Obtain and distribute to the parties involved templates for work specified to be factory 
prepared and field installed.  Check Shop Drawings of other work to confirm that adequate provisions are 
made for locating and installing products to comply with indicated requirements. 

G. Anchors and Fasteners:  Provide anchors and fasteners as required to anchor each component securely in 
place, accurately located and aligned with other portions of the Work. 

1. Mounting Heights:  Where mounting heights are not indicated, mount components at heights 
directed by Architect. 
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2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages.  Furnish setting drawings, templates, and directions for 

installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral 
anchors, that are to be embedded in concrete or masonry.  Deliver such items to Project site in 
time for installation. 

H. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, arrange 
joints for the best visual effect.  Fit exposed connections together to form hairline joints. 

I. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered hazardous. 

3.6 OWNER-INSTALLED PRODUCTS 

A. Site Access:  Provide access to Project site for Owner's construction forces. 

B. Coordination:  Coordinate construction and operations of the Work with work performed by Owner's 
construction forces. 

1. Construction Schedule:  Inform Owner of Contractor's preferred construction schedule for 
Owner's portion of the Work.  Adjust construction schedule based on a mutually agreeable 
timetable.  Notify Owner if changes to schedule are required due to differences in actual 
construction progress. 

2. Preinstallation Conferences:  Include Owner's construction forces at preinstallation conferences 
covering portions of the Work that are to receive Owner's work.  Attend preinstallation 
conferences conducted by Owner's construction forces if portions of the Work depend on Owner's 
construction. 

3.7 PROGRESS CLEANING 

A. General:  Clean Project site and work areas daily, including common areas.  Coordinate progress cleaning 
for joint-use areas where more than one installer has worked.  Enforce requirements strictly.  Dispose of 
materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and debris. 
2. Do not hold materials more than 7 days during normal weather or 3 days if the temperature is 

expected to rise above 80 deg F (27 deg C). 
3. Containerize hazardous and unsanitary waste materials separately from other waste.  Mark 

containers appropriately and dispose of legally, according to regulations. 

B. Site:  Maintain Project site free of waste materials and debris. 

C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for proper 
execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire work 

area, as appropriate. 
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D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written instructions of 
manufacturer or fabricator of product installed, using only cleaning materials specifically recommended.  If 
specific cleaning materials are not recommended, use cleaning materials that are not hazardous to health or 
property and that will not damage exposed surfaces. 

E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to ensure freedom 
from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal:  Burying or burning waste materials on-site will not be permitted.  Washing waste 
materials down sewers or into waterways will not be permitted. 

H. During handling and installation, clean and protect construction in progress and adjoining materials already 
in place.  Apply protective covering where required to ensure protection from damage or deterioration at 
Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary through the 
remainder of the construction period.  Adjust and lubricate operable components to ensure operability 
without damaging effects. 

J. Limiting Exposures:  Supervise construction operations to assure that no part of the construction, 
completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious exposure 
during the construction period. 

3.8 STARTING AND ADJUSTING 

A. Start equipment and operating components to confirm proper operation.  Remove malfunctioning units, 
replace with new units, and retest. 

B. Adjust operating components for proper operation without binding.  Adjust equipment for proper 
operation. 

C. Test each piece of equipment to verify proper operation.  Test and adjust controls and safeties.  Replace 
damaged and malfunctioning controls and equipment. 

D. Manufacturer's Field Service:  If a factory-authorized service representative is required to inspect field-
assembled components and equipment installation, comply with qualification requirements in Division 01 
Section "Quality Requirements." 

3.9 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage or 
deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 
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3.10 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction.  Restore damaged substrates and finishes.  Comply 
with requirements in Division 01 Section "Cutting and Patching." 

1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with 
matching materials, and properly adjusting operating equipment. 

B. Restore permanent facilities used during construction to their specified condition. 

C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired without 
visible evidence of repair. 

D. Repair components that do not operate properly.  Remove and replace operating components that cannot 
be repaired. 

E. Remove and replace chipped, scratched, and broken glass or reflective surfaces. 

END OF SECTION 017000 
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SECTION 017700 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for contract closeout, including, but not 
limited to, the following: 

1. Inspection procedures. 
2. Warranties. 
3. Final cleaning. 

B. Related Sections include the following: 

1. Division 01 Section "Payment Procedures" for requirements for Applications for Payment for 
Substantial and Final Completion. 

2. Division 01 Section "Execution Requirements" for progress cleaning of Project site. 
3. Division 01 Section "Project Record Documents" for submitting Record Drawings, Record 

Specifications, and Record Product Data. 
4. Division 01 Section "Operation and Maintenance Data" for operation and maintenance manual 

requirements. 
5. Division 01 Section "Demonstration and Training" for requirements for instructing Owner's 

personnel. 
6. Divisions 02 through 33 Sections for specific closeout and special cleaning requirements for the 

Work in those Sections. 

1.3 SUBSTANTIAL COMPLETION 

A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial Completion, 
complete the following.  List items below that are incomplete in request. 

1. Prepare a list of items to be completed and corrected (punch list), the value of items on the list, and 
reasons why the Work is not complete. 

2. Advise Owner of pending insurance changeover requirements. 
3. Submit specific warranties, workmanship bonds, maintenance service agreements, final 

certifications, and similar documents. 
4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to services 

and utilities.  Include occupancy permits, operating certificates, and similar releases. 
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5. Prepare and submit Project Record Documents, operation and maintenance manuals, damage or 
settlement surveys, property surveys, and similar final record information. 

6. Deliver tools, spare parts, extra materials, and similar items to location designated by Owner.  
Label with manufacturer's name and model number where applicable. 

7. Make final changeover of permanent locks and deliver keys to Owner.  Advise Owner's personnel 
of changeover in security provisions. 

8. Complete startup testing of systems. 
9. Submit test/adjust/balance records. 
10. Terminate and remove temporary facilities from Project site, along with mockups, construction 

tools, and similar elements. 
11. Advise Owner of changeover in heat and other utilities. 
12. Submit changeover information related to Owner's occupancy, use, operation, and maintenance. 
13. Complete final cleaning requirements, including touchup painting. 
14. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual defects. 

B. Inspection:  Submit a written request for inspection for Substantial Completion.  On receipt of request, 
Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  Architect 
will prepare the Certificate of Substantial Completion after inspection or will notify Contractor of items, 
either on Contractor's list or additional items identified by Architect, that must be completed or corrected 
before certificate will be issued. 

1. Reinspection: Request reinspection when the Work identified in previous inspections as incomplete 
is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for Final Completion. 

1.4 FINAL COMPLETION 

A. Preliminary Procedures:  Before requesting final inspection for determining date of Final Completion, 
complete the following: 

1. Submit a final Application for Payment according to Division 01 Section "Payment Procedures." 
2. Submit certified copy of Architect's Substantial Completion inspection list of items to be completed 

or corrected (punch list), endorsed and dated by Architect.  The certified copy of the list shall state 
that each item has been completed or otherwise resolved for acceptance. 

3. Submit evidence of final, continuing insurance coverage complying with insurance requirements. 
4. Submit pest-control final inspection report and warranty. 
5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, equipment, 

and systems.  Submit demonstration and training videotapes. 

B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, 
Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  Architect 
will prepare a final Certificate for Payment after inspection or will notify Contractor of construction that 
must be completed or corrected before certificate will be issued. 

1. Reinspection: Request reinspection when the Work identified in previous inspections as incomplete 
is completed or corrected. 
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1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Preparation:  Submit three copies of list.  Include name and identification of each space and area affected 
by construction operations for incomplete items and items needing correction including, if necessary, areas 
disturbed by Contractor that are outside the limits of construction. 

1. Organize list of spaces in sequential order, starting with exterior areas first and proceeding from 
lowest floor to highest floor. 

2. Organize items applying to each space by major element, including categories for ceiling, individual 
walls, floors, equipment, and building systems. 

3. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of Architect. 
d. Name of Contractor. 
e. Page number. 

1.6 WARRANTIES 

A. Submittal Time:  Submit written warranties on request of Architect for designated portions of the Work 
where commencement of warranties other than date of Substantial Completion is indicated. 

B. Partial Occupancy:  Submit properly executed warranties within 15 days of completion of designated 
portions of the Work that are completed and occupied or used by Owner during construction period by 
separate agreement with Contractor. 

C. Organize warranty documents into an orderly sequence based on the table of contents of the Project 
Manual. 

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, thickness as 
necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch (215-by-280-mm) 
paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark tab to 
identify the product or installation.  Provide a typed description of the product or installation, 
including the name of the product and the name, address, and telephone number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," 
Project name, and name of Contractor. 

D. Provide additional copies of each warranty to include in operation and maintenance manuals. 
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PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or fabricator of the 
surface to be cleaned.  Do not use cleaning agents that are potentially hazardous to health or property or 
that might damage finished surfaces. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General:  Provide final cleaning.  Conduct cleaning and waste-removal operations to comply with local 
laws and ordinances and Federal and local environmental and antipollution regulations. 

B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each surface or 
unit to condition expected in an average commercial building cleaning and maintenance program.  Comply 
with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification of 
Substantial Completion for entire Project or for a portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, including 
landscape development areas, of rubbish, waste material, litter, and other foreign 
substances. 

b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other foreign 
deposits. 

c. Rake grounds that are neither planted nor paved to a smooth, even-textured surface. 
d. Remove tools, construction equipment, machinery, and surplus material from Project site. 
e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of 

stains, films, and similar foreign substances.  Avoid disturbing natural weathering of exterior 
surfaces.  Restore reflective surfaces to their original condition. 

f. Remove debris and surface dust from limited access spaces, including roofs, plenums, shafts, 
trenches, equipment vaults, manholes, attics, and similar spaces. 

g. Sweep concrete floors broom clean in unoccupied spaces. 
h. Vacuum carpet and similar soft surfaces, removing debris and excess nap; shampoo if visible 

soil or stains remain. 
i. Clean transparent materials, including mirrors and glass in doors and windows.  Remove 

glazing compounds and other noticeable, vision-obscuring materials.  Replace chipped or 
broken glass and other damaged transparent materials.  Polish mirrors and glass, taking care 
not to scratch surfaces. 

j. Remove labels that are not permanent. 
k. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.  Replace 

finishes and surfaces that cannot be satisfactorily repaired or restored or that already show 
evidence of repair or restoration. 
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1) Do not paint over "UL" and similar labels, including mechanical and electrical 
nameplates. 

l. Wipe surfaces of mechanical and electrical equipment, elevator equipment, and similar 
equipment.  Remove excess lubrication, paint and mortar droppings, and other foreign 
substances. 

m. Replace parts subject to unusual operating conditions. 
n. Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting 

from water exposure. 
o. Replace disposable air filters and clean permanent air filters.  Clean exposed surfaces of 

diffusers, registers, and grills. 
p. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.  Replace 

burned-out bulbs, and those noticeably dimmed by hours of use, and defective and noisy 
starters in fluorescent and mercury vapor fixtures to comply with requirements for new 
fixtures. 

q. Leave Project clean and ready for occupancy. 

C. Pest Control:  Engage an experienced, licensed exterminator to make a final inspection and rid Project of 
rodents, insects, and other pests.  Prepare a report. 

D. Comply with safety standards for cleaning.  Do not burn waste materials.  Do not bury debris or excess 
materials on Owner's property.  Do not discharge volatile, harmful, or dangerous materials into drainage 
systems.  Remove waste materials from Project site and dispose of lawfully. 

END OF SECTION 017700 
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SECTION 017830 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for Project Record Documents, 
including the following: 

1. Record Drawings. 
2. Record Specifications. 
3. Record Product Data. 

B. Related Sections include the following: 
1. Division 01 Section "Closeout Procedures" for general closeout procedures. 
2. Division 01 Section "Operation and Maintenance Data" for operation and maintenance manual 

requirements. 
3. Divisions 02 through 33 Sections for specific requirements for Project Record Documents of the 

Work in those Sections. 

1.3 SUBMITTALS 

A. Record Drawings:  Comply with the following: 

1. Number of Copies:  Submit two sets of marked-up Record Prints. 

B. Record Specifications:  Submit two copies of Project's Specifications, including addenda and contract 
modifications. 

C. Record Product Data:  Submit two copies of each Product Data submittal. 

PART 2 - PRODUCTS 

2.1 RECORD (AS BUILT) DRAWINGS 

A. Record Prints:  Maintain one set of black-line white prints of the Contract Drawings and Shop Drawings. 
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1. Preparation:  Mark Record Prints to show the actual installation where installation varies from that 
shown originally.  Require individual or entity who obtained record data, whether individual or 
entity is Installer, subcontractor, or similar entity, to prepare the marked-up Record Prints. 

a. Give particular attention to information on concealed elements that would be difficult to 
identify or measure and record later. 

b. Accurately record information in an understandable drawing technique. 
c. Record data as soon as possible after obtaining it.  Record and check the markup before 

enclosing concealed installations. 

2. Content:  Types of items requiring marking include, but are not limited to, the following: 

a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Depths of foundations below first floor. 
d. Locations and depths of underground utilities. 
e. Revisions to routing of piping and conduits. 
f. Revisions to electrical circuitry. 
g. Actual equipment locations. 
h. Duct size and routing. 
i. Locations of concealed internal utilities. 
j. Changes made by Change Order or Construction Change Directive. 
k. Changes made following Architect's written orders. 
l. Details not on the original Contract Drawings. 
m. Field records for variable and concealed conditions. 
n. Record information on the Work that is shown only schematically. 

3. Mark the Contract Drawings or Shop Drawings, whichever is most capable of showing actual 
physical conditions, completely and accurately.  If Shop Drawings are marked, show cross-
reference on the Contract Drawings. 

4. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish between 
changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or omitted from 
original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order numbers, and 
similar identification, where applicable. 

B. Format:  Identify and date each Record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location. 

1. Record Prints:  Organize Record Prints into manageable sets.  Bind each set with durable paper 
cover sheets.  Include identification on each sheet. 

2. Identification:  As follows: 
a. Date. 
b. Designation "PROJECT RECORD DRAWINGS." 
c. Name of Contractor. 
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2.2 RECORD SPECIFICATIONS 

A. Preparation:  Mark Specifications to indicate the actual product installation where installation varies from 
that indicated in Specifications, addenda, and contract modifications. 

1. Give particular attention to information on concealed products and installations that cannot be 
readily identified and recorded later. 

2. Note related Change Orders, Record Product Data, and Record Drawings where applicable. 

2.3 RECORD PRODUCT DATA 

A. Preparation:  Mark Product Data to indicate the actual product installation where installation varies 
substantially from that indicated in Product Data submittal. 

1. Give particular attention to information on concealed products and installations that cannot be 
readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes in manufacturer's 
written instructions for installation. 

2.4 MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble miscellaneous records required by other Specification Sections for miscellaneous record keeping 
and submittal in connection with actual performance of the Work.  Bind or file miscellaneous records and 
identify each, ready for continued use and reference. 

PART 3 - EXECUTION 

3.1 RECORDING AND MAINTENANCE 

A. Recording:  Maintain one copy of each submittal during the construction period for Project Record 
Document purposes.  

B.  Post changes and modifications to Project Record Documents as they occur; do not wait until the end of 
Project. 

C. Maintenance of Record Documents and Samples:  Store Record Documents and Samples in the field office 
apart from the Contract Documents used for construction.  Do not use Project Record Documents for 
construction purposes.  Maintain Record Documents in good order and in a clean, dry, legible condition, 
protected from deterioration and loss.  Provide access to Project Record Documents for Architect's 
reference during normal working hours. 

END OF SECTION 01783 
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SECTION 024119 - SELECTIVE DEMOLITION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Demolition and removal of selected portions of building or structure. 
2. Salvage of existing items to be reused or recycled. 

1.3 DEFINITIONS 

A. Remove:  Detach items from existing construction and legally dispose of them off-site unless indicated to 
be removed and salvaged or removed and reinstalled. 

B. Remove and Salvage:  Carefully detach from existing construction, in a manner to prevent damage, and 
deliver to Owner. 

C. Remove and Reinstall:  Detach items from existing construction, prepare for reuse, and reinstall where 
indicated. 

D. Existing to Remain:  Existing items of construction that are not to be permanently removed and that are 
not otherwise indicated to be removed, removed and salvaged, or removed and reinstalled. 

1.4 MATERIALS OWNERSHIP 

A. Unless otherwise indicated, demolition waste becomes property of Contractor. 

1.5 PREDEMOLITION MEETINGS 

A. Predemolition Conference:  Conduct conference at USC Baseball Stadium. Time and date to be 
coordinated with Owner and Architect. 

1. Inspect and discuss condition of construction to be selectively demolished. 
2. Review structural load limitations of existing structure. 
3. Review and finalize selective demolition schedule and verify availability of materials, demolition 

personnel, equipment, and facilities needed to make progress and avoid delays. 
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4. Review requirements of work performed by other trades that rely on substrates exposed by 
selective demolition operations. 

5. Review areas where existing construction is to remain and requires protection. 

1.6 INFORMATIONAL SUBMITTALS  

A. Schedule of Selective Demolition Activities:  Indicate the following: 

1. Detailed sequence of selective demolition and removal work, with starting and ending dates for 
each activity.  

2. Interruption of utility services.  Indicate how long utility services will be interrupted. 
3. Coordination for shutoff, capping, and continuation of utility services. 
4. Coordination of Owner's continuing occupancy of portions of existing building. 

B. Predemolition Photographs or Video:  Submit before Work begins. 

1.7 CLOSEOUT SUBMITTALS 

A. Inventory:  Submit a list of items that have been removed and salvaged. 

1.8 FIELD CONDITIONS 

A. Owner will occupy portions of building immediately adjacent to selective demolition area.  Conduct 
selective demolition so Owner's operations will not be disrupted. 

B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far as 
practical. 

C. Notify Architect of discrepancies between existing conditions and Drawings before proceeding with 
selective demolition. 

D. Hazardous Materials:  Hazardous materials are present in buildings and structures to be selectively 
demolished.  A report on the presence of hazardous materials is on file for review and use.  Hazardous 
materials shall be removed by the Owner prior to the start of selective demolition. 

E. Demolition and hauling equipment and other materials shall be of sizes that clear surfaces within existing 
spaces, areas, rooms, and openings, including temporary protection, by 6 inches or more. 

F. Utility Service:  Maintain existing utilities indicated to remain in service and protect them against damage 
during selective demolition operations. 
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PART 2 - PRODUCTS 

2.1 PEFORMANCE REQUIREMENTS 

A. Regulatory Requirements:  Comply with governing EPA notification regulations before beginning selective 
demolition.  Comply with hauling and disposal regulations of authorities having jurisdiction. 

B. Standards:  Comply with ANSI/ASSE A10.6 and NFPA 241. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that utilities have been disconnected and capped before starting selective demolition operations. 

B. If desired, review record documents of existing construction provided by Owner.  Owner does not 
guarantee that existing conditions are same as those indicated in record documents. 

C. Survey existing conditions and correlate with requirements indicated to determine extent of selective 
demolition required. 

D. When unanticipated mechanical, electrical, or structural elements that conflict with intended function or 
design are encountered, investigate and measure the nature and extent of conflict.  Promptly submit a 
written report to Architect. 

E. Perform an engineering survey of condition of building to determine whether removing any element might 
result in structural deficiency or unplanned collapse of any portion of structure or adjacent structures 
during selective building demolition operations. 

1. Perform surveys as the Work progresses to detect hazards resulting from selective demolition 
activities. 

F. Survey of Existing Conditions: Record existing conditions by use of measured drawings and 
preconstruction photographs.  

3.2 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS 

A. Existing Services/Systems to Remain:  Maintain services/systems indicated to remain and protect them 
against damage. 

B. Existing Services/Systems to Be Removed, Relocated, or Abandoned:  Locate, identify, disconnect, and 
seal or cap off indicated utility services and mechanical/electrical systems serving areas to be selectively 
demolished. 

1. Owner will arrange to shut off indicated services/systems when requested by Contractor. 
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2. If services/systems are required to be removed, relocated, or abandoned, provide temporary 
services/systems that bypass area of selective demolition and that maintain continuity of 
services/systems to other parts of building. 

3. Disconnect, demolish, and remove plumbing, equipment, and components indicated to be 
removed. 

a. Piping to Be Removed:  Remove portion of piping indicated to be removed and cap or plug 
remaining piping with same or compatible piping material. 

b. Equipment to Be Removed:  Disconnect and cap services and remove equipment. 
c. Equipment to Be Removed and Reinstalled:  Disconnect and cap services and remove, 

clean, and store equipment; when appropriate, reinstall, reconnect, and make equipment 
operational. 

3.3 PREPARATION 

A. Site Access and Temporary Controls:  Conduct selective demolition and debris-removal operations to 
ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied and used 
facilities. 

B. Temporary Facilities:  Provide temporary barricades and other protection required to prevent injury to 
people and damage to adjacent buildings and facilities to remain. 

1. Provide protection to ensure safe passage of people around selective demolition area and to and 
from occupied portions of building. 

2. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are exposed 
during selective demolition operations. 

3. Cover and protect furniture, furnishings, and equipment that have not been removed. 

3.4 SELECTIVE DEMOLITION, GENERAL 

A. General:  Demolish and remove existing construction only to the extent required by new construction and 
as indicated.  Use methods required to complete the Work within limitations of governing regulations and 
as follows: 
1. Neatly cut openings and holes plumb, square, and true to dimensions required.  Use cutting 

methods least likely to damage construction to remain or adjoining construction.  Use hand tools or 
small power tools designed for sawing or grinding, not hammering and chopping, to minimize 
disturbance of adjacent surfaces.  Temporarily cover openings to remain. 

2. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring existing 
finished surfaces. 

3. Do not use cutting torches until work area is cleared of flammable materials.  At concealed spaces, 
such as duct and pipe interiors, verify condition and contents of hidden space before starting flame-
cutting operations.  Maintain portable fire-suppression devices during flame-cutting operations. 

4. Maintain adequate ventilation when using cutting torches. 
5. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and promptly 

dispose of off-site. 
6. Locate selective demolition equipment and remove debris and materials so as not to impose 

excessive loads on supporting walls, floors, or framing. 
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7. Dispose of demolished items and materials promptly. 

B. Removed and Reinstalled Items: 

1. Clean and repair items to functional condition adequate for intended reuse. 
2. Pack or crate items after cleaning and repairing.  Identify contents of containers. 
3. Protect items from damage during transport and storage. 
4. Reinstall items in locations indicated.  Comply with installation requirements for new materials and 

equipment.  Provide connections, supports, and miscellaneous materials necessary to make item 
functional for use indicated. 

C. Existing Items to Remain:  Protect existing construction indicated to remain against damage and soiling 
during selective demolition.  When permitted by Architect, items may be removed to a suitable, protected 
storage location during selective demolition, cleaned and reinstalled in their original locations after 
selective demolition operations are complete. 

3.5 DISPOSAL OF DEMOLISHED MATERIALS 

A. General:  Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise 
indicated to remain Owner's property, remove demolished materials from Project site and legally dispose 
of them in an EPA-approved landfill. 

1. Do not allow demolished materials to accumulate on-site. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas. 
3. Remove debris from elevated portions of building by chute, hoist, or other device that will convey 

debris to grade level in a controlled descent. 

B. Burning:  Do not burn demolished materials. 

C. Disposal:  Transport demolished materials off Owner's property and legally dispose of them. 

3.6 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective demolition 
operations.  Return adjacent areas to condition existing before selective demolition operations began. 

END OF SECTION 024119 
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SECTION 033000 - CAST-IN-PLACE CONCRETE 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes cast-in-place concrete, including formwork, reinforcement, concrete materials, mixture 
design, placement procedures, and finishes, for the following: 

 
1. Suspended slabs. 

1.3 DEFINITIONS 

A. Cementitious Materials:  Portland cement alone or in combination with one or more of the following:  
blended hydraulic cement, fly ash and other pozzolans, ground granulated blast-furnace slag, and silica 
fume; subject to compliance with requirements. 

1.4 ACTION SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Design Mixtures:  For each concrete mixture.   
1. Provide laboratory tests of materials and mix design tests. 
2. Indicate amounts of mix water, if any, to be withheld for later addition at Project Site. 
3. Specify the location of the batch plant where the concrete will be mixed and the approximate 

distance from the job site. 

C. Steel Reinforcement Shop Drawings:  Details of fabrication, bending, and placement, prepared according 
to ACI 315, “Details and Detailing of Concrete Reinforcement.”  Include material, grade, bar schedules, 
spacings, bent bar diagrams, arrangement, and supports for concrete reinforcement. 

D. Formwork Shop Drawings:  Detailing of fabrication, assembly, and support of formwork. 

1.5 QUALITY ASSURANCE 

A. Installer Qualifications:  A experienced installer who has completed concrete work similar to that 
indicated for the Project with a record of successful in-service performance. 
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B. Manufacturer Qualifications:  A firm experienced in manufacturing ready-mixed concrete products and 
that complies with ASTM C 94/C 94M requirements for production facilities and equipment. 

C. Source Limitations:  Obtain each type or class of cementitious material of the same brand from the same 
manufacturer's plant, obtain aggregate from one source, and obtain each type of admixture from the same 
manufacturer. 

D. ACI Publications:  Comply with the following unless modified by requirements in the Contract 
Documents: 

1. ACI 301, "Specifications for Structural Concrete." 

2. ACI 318. “Building Code Requirements for Structural Concrete.” 
3. ACI 117, "Specifications for Tolerances for Concrete Construction and Materials." 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Steel Reinforcement:  Deliver, store, and handle steel reinforcement to prevent bending and damage. 

PART 2 - PRODUCTS 

2.1 FORM-FACING MATERIALS 

A. Smooth-Formed Finished Concrete:  Form-facing panels that will provide continuous, true, and smooth 
concrete surfaces.  Furnish in largest practicable sizes to minimize number of joints. 

1. Plywood, metal, or other approved panel materials. 
2. Exterior-grade plywood panels, suitable for concrete forms, complying with DOC PS 1, and as 

follows: 
a. Medium-density overlay, Class 1 or better; mill-release agent treated and edge sealed. 
b. Structural 1, B-B or better; mill oiled and edge sealed. 
c. B-B (Concrete Form), Class 1 or better; mill oiled and edge sealed. 

B. Void Forms:  Expanded polystyrene foam, density of 1.5-2.0 pcf. 

C. Form-Release Agent:  Commercially formulated form-release agent that will not bond with, stain, or 
adversely affect concrete surfaces and will not impair subsequent treatments of concrete surfaces. 

1. Formulate form-release agent with rust inhibitor for steel form-facing materials. 

D. Form Ties:  Factory-fabricated, removable or snap-off metal or glass-fiber-reinforced plastic form ties 
designed to resist lateral pressure of fresh concrete on forms and to prevent spalling of concrete on 
removal. 

1. Furnish units that will leave no corrodible metal closer than 1 inch (25 mm) to the plane of 
exposed concrete surface. 
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2. Furnish ties that, when removed, will leave holes no larger than 1 inch (25 mm) in diameter in 
concrete surface. 

2.2 STEEL REINFORCEMENT 

A. Reinforcing Bars:  ASTM A 615, Grade 60, deformed. 

B. Low-Alloy-Steel Reinforcing Bars:  ASTM A 706, deformed. 

C. Plain-Steel Welded Wire Fabric:  ASTM A 185, plain, fabricated from as-drawn steel wire into flat sheets. 

2.3 REINFORCEMENT ACCESSORIES 

A. Bar Supports:  Bolsters, chairs, spacers, and other devices for spacing, supporting, and fastening 
reinforcing bars and welded wire reinforcement in place.  Manufacture bar supports from steel wire, 
plastic, or precast concrete according to CRSI's "Manual of Standard Practice," of greater compressive 
strength than concrete and as follows: 

1. For concrete surfaces exposed to view where legs of wire bar supports contact forms, use CRSI 
Class 1 plastic-protected steel wire or CRSI Class 2 stainless-steel bar supports. 

2.4 CONCRETE MATERIALS 

A. Portland Cement:  ASTM C 150, Type I. 

B. Fly Ash:  ASTM C 618, Class F or C. 

C. Normal-Weight Aggregates:  ASTM C 33. 

D. Lightweight Aggregate:  ASTM C 330. 

E. Water:  ASTM C 94 and potable. 

2.5 ADMIXTURES 

A. Air-Entraining Admixture:  ASTM C 260. 

B. Water-Reducing Admixture:  ASTM C 494, Type A. 

C. High-Range Water-Reducing Admixture:  ASTM C 494, Type F or Type G. 

D. Water-Reducing Accelerating Admixture:  ASTM C 494, Type E. 

E. Water-Reducing and Retarding Admixture:  ASTM C 494, Type D. 
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2.6 WATERSTOPS 

A. Self-Expanding Butyl Strip Waterstops:  Manufactured rectangular or trapezoidal strip, butyl rubber with 
sodium bentonite or other hydrophilic polymers, for adhesive bonding to concrete, 3/4 by 1 inch (19 by 
25 mm). 

1. Products:  Subject to compliance with requirements, provide one of the following: 
a. CETCO; Volclay Waterstop-RX. 
b. Greenstreak; Swellstop. 

2.7 CURING MATERIALS 

A. Evaporation Retarder:  Waterborne, monomolecular film forming, manufactured for application to fresh 
concrete. 

B. Absorptive Cover:  AASHTO M 182, Class 2, burlap cloth made from jute or kenaf, weighing 
approximately 9 oz./sq. yd. (305 g/sq. m) when dry. 

C. Moisture-Retaining Cover:  ASTM C 171, polyethylene film or white burlap-polyethylene sheet. 

D. Clear, Waterborne, Membrane-Forming Curing Compound:  ASTM C 309, Type 1, Class B. 

1. Products:  Subject to compliance with requirements, provide one of the following: 
a. Conspec by Dayton Superior; W.B. Resin Cure. 
b. Meadows, W. R., Inc.; 1100-CLEAR. 

E. Clear, Solvent-Borne, Membrane-Forming Curing and Sealing Compound:  ASTM C 1315, Type 1, 
Class A. 

F. Clear, Waterborne, Membrane-Forming Curing and Sealing Compound:  ASTM C 1315, Type 1, Class A. 

2.8 RELATED MATERIALS 

A. Expansion- and Isolation-Joint-Filler Strips:  ASTM D 1751, asphalt-saturated cellulosic fiber.  Thickness 
1/2" unless otherwise indicated.  Acceptable products include, but are not limited to: 
1. Fibre Expansion Joint, W.R. Meadows, Inc. 

B. Latex Bonding Agent:  ASTM C 1059/C 1059M, Type II, non-redispersible, acrylic emulsion or styrene 
butadiene. 

C. Epoxy Bonding Adhesive:  ASTM C 881, two-component epoxy resin, capable of humid curing and 
bonding to damp surfaces, of class suitable for application temperature and of grade to suit requirements, 
and as follows: 

1. Types IV and V, load bearing, for bonding hardened or freshly mixed concrete to hardened 
concrete. 

http://www.specagent.com/LookUp/?ulid=1163&mf=04&mf=95&src=wd&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456816729&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456816731&mf=04&src=wd
http://www.specagent.com/LookUp/?ulid=1182&mf=04&mf=95&src=wd&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456816825&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456816832&mf=04&src=wd
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D. Epoxy Anchoring Adhesive:  ASTM C 881, two-component epoxy resin, supplied in manufacturer’s 
standard side-by-side cartridge and dispensed through a mixing nozzle supplied by the manufacturer, of 
class and grade to suit requirements. 

2.9 REPAIR MATERIALS 

A. Repair Underlayment:  Cement-based, polymer-modified, self-leveling product that can be applied in 
thicknesses from 1/8 inch (3.2 mm) and that can be feathered at edges to match adjacent floor elevations. 

1. Cement Binder:  ASTM C 150, portland cement or hydraulic or blended hydraulic cement as 
defined in ASTM C 219. 

2. Primer:  Product of underlayment manufacturer recommended for substrate, conditions, and 
application. 

3. Aggregate:  Well-graded, washed gravel, 1/8 to 1/4 inch or coarse sand as recommended by 
underlayment manufacturer. 

4. Compressive Strength:  Not less than 4100 psi at 28 days when tested according to 
ASTM C 109/C 109M. 

B. Repair Overlayment:  Cement-based, polymer-modified, self-leveling product that can be applied in 
thicknesses from 1/4 inch and that can be filled in over a scarified surface to match adjacent floor 
elevations. 

1. Cement Binder:  ASTM C 150, portland cement or hydraulic or blended hydraulic cement as 
defined in ASTM C 219. 

2. Primer:  Product of topping manufacturer recommended for substrate, conditions, and 
application. 

3. Aggregate:  Well-graded, washed gravel, 1/8 to 1/4 inch or coarse sand as recommended by 
topping manufacturer. 

4. Compressive Strength:  Not less than 5000 psi at 28 days when tested according to 
ASTM C 109/C 109M. 

2.10 CONCRETE MIXTURES, GENERAL 

A. Prepare design mixtures for each type and strength of concrete, proportioned on the basis of laboratory 
trial mixture or field test bases, as follows: 

1. Proportion normal weight structural concrete according to ACI 211.1 and ACI 301. 

B. Use a qualified independent testing agency for preparing and reporting proposed mix designs for the 
laboratory trial mix basis. 

C. Cementitious Materials:  Limit percentage, by weight, of cementitious materials other than portland 
cement in concrete as follows: 

1. Fly Ash:  25 percent. 

D. Maximum Slump: 
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1. Concrete containing high-range water-reducing admixture (superplasticizer):  8 inches, after 
admixture is added to concrete with 2 to 4 inch slump. 

2. Other concrete:  4 inches, plus or minus one inch. 

E. 28-Day Compressive Strength:  3000 psi, normal weight. 

F. Air Content:  In exterior concrete which is exposed to weather, add air-entraining admixture to result in 
concrete at point of placement having an air content of 5.5 percent within a tolerance of plus 1 or minus 
1.5 percent.   

G. Limit water-soluble, chloride-ion content in hardened concrete to 0.15 percent by weight of cement. 

H. Admixtures:  Use admixtures according to manufacturer's written instructions. 

1. Use water-reducing admixture or high-range water-reducing admixture (superplasticizer) in 
concrete, as required, for placement and workability. 

2.11 FABRICATING REINFORCEMENT 

A. Fabricate steel reinforcement according to CRSI's "Manual of Standard Practice." 

B. In walls, slabs, and beams where runs of continuous bars too long to be fabricated from single bars, 
fabricate reinforcing so that lap splices in alternate bars are staggered. 

2.12 CONCRETE MIXING 

A. Ready-Mixed Concrete:  Measure, batch, mix, and deliver concrete according to ASTM C 94 and furnish 
batch ticket information. 

1. When air temperature is between 85 and 90 deg F, reduce mixing and delivery time from 1-1/2 
hours to 75 minutes; when air temperature is above 90 deg F, reduce mixing and delivery time to 
60 minutes. 

B. Project-Site Mixing is not permitted. 

PART 3 - EXECUTION 

3.1 FORMWORK 

A. Design, erect, shore, brace, and maintain formwork, according to ACI 301, to support vertical, lateral, 
static, and dynamic loads, and construction loads that might be applied, until structure can support such 
loads. 

B. Construct formwork so concrete members and structures are of size, shape, alignment, elevation, and 
position indicated, within tolerance limits of ACI 117. 
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C. Limit concrete surface irregularities, designated by ACI 347 as abrupt or gradual, as follows: 

1. Class A, 1/8 inch for smooth-formed finished surfaces. 

D. Construct forms tight enough to prevent loss of concrete mortar. 

E. Fabricate forms for easy removal without hammering or prying against concrete surfaces.  Provide crush or 
wrecking plates where stripping may damage cast concrete surfaces.  Provide top forms for inclined 
surfaces steeper than 1.5 horizontal to 1 vertical. 

1. Install keyways, reglets, recesses, and the like, for easy removal. 
2. Do not use rust-stained steel form-facing material. 

F. Set edge forms, bulkheads, and intermediate screed strips for slabs to achieve required elevations and 
slopes in finished concrete surfaces.  Provide and secure units to support screed strips; use strike-off 
templates or compacting-type screeds. 

G. Provide temporary openings for cleanouts and inspection ports where interior area of formwork is 
inaccessible.  Close openings with panels tightly fitted to forms and securely braced to prevent loss of 
concrete mortar.  Locate temporary openings in forms at inconspicuous locations. 

H. Chamfer exterior corners and edges of permanently exposed concrete. 

I. Form openings, chases, offsets, sinkages, keyways, reglets, blocking, screeds, and bulkheads required in 
the Work.  Determine sizes and locations from trades providing such items. 

J. Clean forms and adjacent surfaces to receive concrete.  Remove chips, wood, sawdust, dirt, and other 
debris just before placing concrete. 

K. Retighten forms and bracing before placing concrete, as required, to prevent mortar leaks and maintain 
proper alignment. 

L. Coat contact surfaces of forms with form-release agent, according to manufacturer's written instructions, 
before placing reinforcement. 

3.2 EMBEDDED ITEMS 

A. Place and secure anchorage devices and other embedded items required for adjoining work that is attached 
to or supported by cast-in-place concrete.  Use setting drawings, templates, diagrams, instructions, and 
directions furnished with items to be embedded. 

1. Install anchor rods, accurately located, to elevations required. 

3.3 REMOVING AND REUSING FORMS 

A. General:  Formwork for sides of beams, walls, columns, and similar parts of the Work that does not 
support weight of concrete may be removed after cumulatively curing at not less than 50 deg F for 24  
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hours after placing concrete.  Concrete has to be hard enough to not be damaged by form-removal 
operations and curing and protection operations need to be maintained. 

1. Leave formwork for beam soffits, joists, slabs, and other structural elements that supports weight 
of concrete in place until concrete has achieved at least 75 percent of its 28-day design 
compressive strength. 

2. Remove forms only if shores have been arranged to permit removal of forms without loosening or 
disturbing shores. 

B. Clean and repair surfaces of forms to be reused in the Work.  Split, frayed, delaminated, or otherwise 
damaged form-facing material will not be acceptable for exposed surfaces.  Apply new form-release 
agent. 

C. When forms are reused, clean surfaces, remove fins and laitance, and tighten to close joints.  Align and 
secure joints to avoid offsets.  Do not use patched forms for exposed concrete surfaces unless approved by 
Architect. 

3.4 STEEL REINFORCEMENT 

A. General:  Comply with CRSI's "Manual of Standard Practice" for placing reinforcement. 

B. Clean reinforcement of loose rust and mill scale, earth, ice, and other foreign materials that would reduce 
bond to concrete. 

C. Accurately position, support, and secure reinforcement against displacement.  Locate and support 
reinforcement with bar supports to maintain minimum concrete cover.  Do not tack weld crossing 
reinforcing bars. 

1. Weld reinforcing bars according to AWS D1.4/D 1.4M, where indicated. 

D. Set wire ties with ends directed into concrete, not toward exposed concrete surfaces. 

E. Install welded wire reinforcement in longest practicable lengths on bar supports spaced to minimize 
sagging.  Lap edges and ends of adjoining sheets at least one mesh spacing.  Offset laps of adjoining sheet 
widths to prevent continuous laps in either direction.  Lace overlaps with wire. 

3.5 JOINTS 

A. General:  Construct joints true to line with faces perpendicular to surface plane of concrete. 

B. Construction Joints:  Install so strength and appearance of concrete are not impaired, at locations indicated 
or as approved by Architect. 

1. Place joints perpendicular to main reinforcement.  Continue reinforcement across construction 
joints unless otherwise indicated.  Do not continue reinforcement through sides of strip 
placements of floors and slabs. 

2. Form keyed joints as indicated.  Embed keys at least 1-1/2 inches into concrete. 
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3. Locate joints for beams, slabs, joists, and girders in the middle third of spans.  Offset joints in 
girders a minimum distance of twice the beam width from a beam-girder intersection. 

4. Locate horizontal joints in walls and columns at underside of floors, slabs, beams, and girders and 
at the top of footings or floor slabs. 

5. Space vertical joints in walls as indicated.  Locate joints beside piers integral with walls, near 
corners, and in concealed locations where possible. 

6. Use epoxy-bonding adhesive at locations where fresh concrete is placed against hardened or 
partially hardened concrete surfaces. 

C. Doweled Joints:  Install dowel bars and support assemblies at joints where indicated.  Lubricate or asphalt 
coat one-half of dowel length to prevent concrete bonding to one side of joint. 

3.6 WATERSTOPS 

A. Self-Expanding Strip Waterstops:  Install in construction joints and at other locations indicated, according 
to manufacturer's written instructions, adhesive bonding, mechanically fastening, and firmly pressing into 
place.  Install in longest lengths practicable. 

3.7 CONCRETE PLACEMENT 

A. Before placing concrete, verify that installation of formwork, reinforcement, and embedded items is 
complete and that required inspections have been performed. 

B. Do not add water to concrete during delivery, at Project site, or during placement unless water has been 
withheld from the mix for this purpose. 

C. Deposit concrete continuously in one layer or in horizontal layers of such thickness that no new concrete 
will be placed on concrete that has hardened enough to cause seams or planes of weakness.  If a section 
cannot be placed continuously, provide construction joints as indicated.  Deposit concrete to avoid 
segregation. 

1. Deposit concrete in horizontal layers of depth to not exceed formwork design pressures and in a 
manner to avoid inclined construction joints. 

2. Consolidate placed concrete with mechanical vibrating equipment according to ACI 309R. 
3. Do not use vibrators to transport concrete inside forms.  Insert and withdraw vibrators vertically 

at uniformly spaced locations to rapidly penetrate placed layer and at least 6 inches into preceding 
layer.  Do not insert vibrators into lower layers of concrete that have begun to lose plasticity.  At 
each insertion, limit duration of vibration to time necessary to consolidate concrete and complete 
embedment of reinforcement and other embedded items without causing mixture constituents to 
segregate. 

D. Deposit and consolidate concrete for floors and slabs in a continuous operation, within limits of 
construction joints, until placement of a panel or section is complete. 

1. Consolidate concrete during placement operations so concrete is thoroughly worked around 
reinforcement and other embedded items and into corners. 

2. Maintain reinforcement in position on chairs during concrete placement. 
3. Screed slab surfaces with a straightedge and strike off to correct elevations. 
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4. Slope surfaces uniformly to drains where required. 
5. Begin initial floating using bull floats or darbies to form a uniform and open-textured surface 

plane, before excess bleedwater appears on the surface.  Do not further disturb slab surfaces 
before starting finishing operations. 

E. Cold-Weather Placement:  Comply with ACI 306.1 and as follows.  Protect concrete work from physical 
damage or reduced strength that could be caused by frost, freezing actions, or low temperatures. 

1. When average high and low temperature is expected to fall below 40 deg F for three successive 
days, or when freezing temperatures may occur during the first 24 hours after concrete 
placement, deliver and maintain concrete temperature within the temperature range required by 
ACI 306.1.  The average daily outdoor temperature is the average of the highest and lowest 
temperature during the period from midnight to midnight.  

2. Do not use frozen materials or materials containing ice or snow.  Do not place concrete on frozen 
subgrade or on subgrade containing frozen materials. 

3. Do not use calcium chloride, salt, or other materials containing antifreeze agents or chemical 
accelerators unless otherwise specified and approved in mixture designs. 

F. Hot-Weather Placement:  Comply with ACI 305R and as follows: 

1. Maintain concrete temperature below 90 deg F at time of placement.  Chilled mixing water or 
chopped ice may be used to control temperature, provided water equivalent of ice is calculated to 
total amount of mixing water.  Using liquid nitrogen to cool concrete is Contractor's option. 

2. Cover steel reinforcement with water-soaked burlap so steel temperature will not exceed 
ambient air temperature immediately before embedding in concrete. 

3. Fog-spray forms, steel reinforcement, and subgrade just before placing concrete.  Keep subgrade 
uniformly moist without standing water, soft spots, or dry areas. 

3.8 FINISHING FORMED SURFACES 

A. Smooth-Formed Finish:  Provide a smooth-formed finish on formed concrete surfaces exposed to view, to 
receive a rubbed finish, or to be covered with a coating material applied directly to the concrete.  This is 
the concrete surface imparted by form-facing material, arranged in an orderly and symmetrical manner 
with a minimum of seams.  Repair and patch tie holes and defects.  Remove fins and other projections 
that exceed specified limits on formed-surface irregularities. 

B. Rubbed Finish:  Apply the following to smooth-formed finished as-cast concrete where indicated: 

1. Smooth-Rubbed Finish:  Not later than one day after form removal, moisten concrete surfaces 
and rub with carborundum brick or another abrasive until producing a uniform color and texture.  
Do not apply cement grout other than that created by the rubbing process. 

2. Grout-Cleaned Finish:  Wet concrete surfaces and apply grout of a consistency of thick paint to 
coat surfaces and fill small holes.  Mix one part portland cement to one and one-half parts fine 
sand with a 1:1 mixture of bonding admixture and water.  Add white portland cement in amounts 
determined by trial patches so color of dry grout will match adjacent surfaces.  Scrub grout into 
voids and remove excess grout.  When grout whitens, rub surface with clean burlap and keep 
surface damp by fog spray for at least 36 hours. 
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3. Cork-Floated Finish:  Wet concrete surfaces and apply a stiff grout.  Mix one part portland 
cement and one part fine sand with a 1:1 mixture of bonding agent and water.  Add white 
portland cement in amounts determined by trial patches so color of dry grout will match adjacent 
surfaces.  Compress grout into voids by grinding surface.  In a swirling motion, finish surface with 
a cork float. 

C. Related Unformed Surfaces:  At tops of walls, horizontal offsets, and similar unformed surfaces adjacent to 
formed surfaces, strike off smooth and finish with a texture matching adjacent formed surfaces.  Continue 
final surface treatment of formed surfaces uniformly across adjacent unformed surfaces unless otherwise 
indicated. 

3.9 FINISHING FLOORS AND SLABS 

A. General:  Comply with ACI 302.1R recommendations for screeding, restraightening, and finishing 
operations for concrete surfaces.  Do not wet concrete surfaces. 

B. Float Finish:  All slabs shall first receive a float finish.  Machine floating shall not be used. 

C. Trowel Finish:  After applying float finish, apply first troweling and consolidate concrete by hand or 
power-driven trowel.  Continue troweling passes and restraighten until surface is free of trowel marks 
and uniform in texture and appearance.  Grind smooth any surface defects that would telegraph through 
applied coatings or floor coverings. 

D. Trowel and Fine-Broom Finish:  Apply a first trowel finish to surfaces indicated.  While concrete is still 
plastic, slightly scarify surface with a fine broom. 

1. Comply with flatness and levelness tolerances for trowel-finished floor surfaces. 

E. Broom Finish:  Apply a broom finish to exterior concrete platforms, steps, ramps, and elsewhere as 
indicated. 

1. Immediately after float finishing, slightly roughen trafficked surface by brooming with fiber-bristle 
broom perpendicular to main traffic route.  Coordinate required final finish with Architect before 
application. 

3.10 MISCELLANEOUS CONCRETE ITEMS 

A. Filling In:  Fill in holes and openings left in concrete structures after work of other trades is in place unless 
otherwise indicated.  Mix, place, and cure concrete, as specified, to blend with in-place construction.  
Provide other miscellaneous concrete filling indicated or required to complete the Work. 

3.11 CONCRETE PROTECTING AND CURING 

A. General:  Protect freshly placed concrete from premature drying and excessive cold or hot temperatures.  
Comply with ACI 306.1 for cold-weather protection and ACI 305R for hot-weather protection during 
curing. 
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B. Evaporation Retarder:  Apply evaporation retarder to unformed concrete surfaces if hot, dry, or windy 
conditions cause moisture loss approaching 0.1 lb/sq. ft. x h before and during finishing operations.  
Apply according to manufacturer's written instructions after placing, screeding, and bull floating or 
darbying concrete, but before float finishing. 

C. Formed Surfaces:  Cure formed concrete surfaces, including underside of beams, supported slabs, and 
other similar surfaces.  If forms remain during curing period, moist cure after loosening forms.  If 
removing forms before end of curing period, continue curing for the remainder of the curing period. 

D. Unformed Surfaces:  Begin curing immediately after finishing concrete.  Cure unformed surfaces, 
including floors and slabs, concrete floor toppings, and other surfaces. 

E. Cure concrete according to ACI 308.1, by one or a combination of the following methods: 

1. Moisture Curing:  Keep surfaces continuously moist for not less than seven days with the 
following materials: 

a. Water. 
b. Continuous water-fog spray. 
c. Absorptive cover, water saturated, and kept continuously wet.  Cover concrete surfaces and 

edges with 12-inch lap over adjacent absorptive covers. 

2. Moisture-Retaining-Cover Curing:  Cover concrete surfaces with moisture-retaining cover for 
curing concrete, placed in widest practicable width, with sides and ends lapped at least 12 inches, 
and sealed by waterproof tape or adhesive.  Cure for not less than seven days.  Immediately repair 
any holes or tears during curing period using cover material and waterproof tape. 

3. Curing Compound:  Apply uniformly in continuous operation by power spray or roller according 
to manufacturer's written instructions.  Recoat areas subjected to heavy rainfall within three hours 
after initial application.  Maintain continuity of coating and repair damage during curing period of 
seven days. 

4. Curing and Sealing Compound:  Apply uniformly to floors and slabs indicated in a continuous 
operation by power spray or roller according to manufacturer's written instructions.  Recoat areas 
subjected to heavy rainfall within three hours after initial application.  Repeat process 24 hours 
later and apply a second coat.  Maintain continuity of coating and repair damage during curing 
period of seven days. 

3.12 BONDING NEW CONCRETE TO EXISTING CONCRETE 

A. At locations where new concrete is placed adjacent to existing concrete, unless indicated otherwise, clean 
and roughen the face of the existing concrete and provide a bonding agent in accordance with the 
manufacturer’s recommendations. 

3.13 CONCRETE SURFACE REPAIRS 

A. Defective Concrete:  Repair and patch defective areas when approved by Architect.  Remove and replace 
concrete that cannot be repaired and patched to Architect's approval. 
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B. Patching Mortar:  Mix dry-pack patching mortar, consisting of one part portland cement to two and one-
half parts fine aggregate passing a No. 16 sieve, using only enough water for handling and placing. 

C. Repairing Formed Surfaces:  Surface defects include color and texture irregularities, cracks, spalls, air 
bubbles, honeycombs, rock pockets, fins and other projections on the surface, and stains and other 
discolorations that cannot be removed by cleaning. 

1. Immediately after form removal, cut out honeycombs, rock pockets, and voids more than 1/2 
inch  in any dimension to solid concrete.  Limit cut depth to 1- inch.  Make edges of cuts 
perpendicular to concrete surface.  Clean, dampen with water, and brush-coat holes and voids 
with bonding agent.  Fill and compact with patching mortar before bonding agent has dried.  Fill 
form-tie voids with patching mortar or cone plugs secured in place with bonding agent. 

2. Repair defects on surfaces exposed to view by blending white portland cement and standard 
portland cement so that, when dry, patching mortar will match surrounding color.  Patch a test 
area at inconspicuous locations to verify mixture and color match before proceeding with 
patching.  Compact mortar in place and strike off slightly higher than surrounding surface. 

3. Repair defects on concealed formed surfaces that affect concrete's durability and structural 
performance as determined by Architect. 

D. Repairing Unformed Surfaces:  Test unformed surfaces, such as floors and slabs, for finish and verify 
surface tolerances specified for each surface.  Correct low and high areas.  Test surfaces sloped to drain 
for trueness of slope and smoothness; use a sloped template. 

1. Repair finished surfaces containing defects.  Surface defects include spalls, popouts, honeycombs, 
rock pockets, crazing and cracks in excess of 0.01 inch wide or that penetrate to reinforcement or 
completely through unreinforced sections regardless of width, and other objectionable conditions. 

2. After concrete has cured at least 14 days, correct high areas by grinding. 
3. Correct localized low areas during or immediately after completing surface finishing operations 

by cutting out low areas and replacing with patching mortar.  Finish repaired areas to blend into 
adjacent concrete. 

4. Correct other low areas scheduled to receive floor coverings with a repair underlayment.  
Prepare, mix, and apply repair underlayment and primer according to manufacturer's written 
instructions to produce a smooth, uniform, plane, and level surface.  Feather edges to match 
adjacent floor elevations. 

5. Correct other low areas scheduled to remain exposed with a repair topping.  Cut out low areas to 
ensure a minimum repair topping depth of 1/4 inch to match adjacent floor elevations.  Prepare, 
mix, and apply repair topping and primer according to manufacturer's written instructions to 
produce a smooth, uniform, plane, and level surface. 

6. Repair defective areas, except random cracks and single holes 1 inch or less in diameter, by 
cutting out and replacing with fresh concrete.  Remove defective areas with clean, square cuts and 
expose steel reinforcement with at least a 3/4-inch clearance all around.  Dampen concrete 
surfaces in contact with patching concrete and apply bonding agent.  Mix patching concrete of 
same materials and mixture as original concrete except without coarse aggregate.  Place, 
compact, and finish to blend with adjacent finished concrete.  Cure in same manner as adjacent 
concrete. 

7. Repair random cracks and single holes 1 inch or less in diameter with patching mortar.  Groove 
top of cracks and cut out holes to sound concrete and clean off dust, dirt, and loose particles.  
Dampen cleaned concrete surfaces and apply bonding agent.  Place patching mortar before 
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bonding agent has dried.  Compact patching mortar and finish to match adjacent concrete.  Keep 
patched area continuously moist for at least 72 hours. 

E. Perform structural repairs of concrete, subject to Architect's approval, using epoxy adhesive and patching 
mortar. 

F. Repair materials and installation not specified above may be used, subject to Architect's approval. 

3.14 FIELD QUALITY CONTROL 

A. Testing and Inspecting:  Owner will engage a special inspector to perform field tests and inspections and 
prepare test reports. 

B. Inspections: 

1. Steel reinforcement placement. 
2. Steel reinforcement welding. 
3. Headed bolts and studs. 
4. Verification of use of required design mixture. 
5. Concrete placement, including conveying and depositing. 
6. Curing procedures and maintenance of curing temperature. 
7. Verification of concrete strength before removal of shores and forms from beams and slabs. 

C. Concrete Tests:  Testing of composite samples of fresh concrete obtained according to ASTM C 172 shall 
be performed according to the following requirements: 

1. Testing Frequency:  Obtain one composite sample for each day's pour of each concrete mixture 
exceeding 5 cu. yd., plus one set for each additional 50 cu. yd. more than the first 25 cu. Yd. 

a. When frequency of testing will provide fewer than five compressive-strength tests for each 
concrete mixture, testing shall be conducted from at least five randomly selected batches or 
from each batch if fewer than five are used. 

2. Slump:  ASTM C 143; one test at point of placement for each composite sample. Perform 
additional tests when concrete consistency appears to change. 

3. Air Content:  ASTM C 231, pressure method, for normal-weight concrete; one test for each 
composite sample of air-entrained concrete. 

4. Concrete Temperature:  ASTM C 1064; one test hourly when air temperature is 40 deg F and 
below and when 90 deg F and above. 

5. Compressive-Strength Tests:  ASTM C 39; test one set of two laboratory-cured specimens at 7 
days and one set of two specimens at 28 days. 

a. A compressive-strength test shall be the average compressive strength from a set of two 
specimens obtained from same composite sample and tested and tested at 28 days. 

6. Strength of each concrete mixture will be satisfactory if every average of any three consecutive 
compressive-strength tests equals or exceeds specified compressive strength and no compressive-
strength test value falls below specified compressive strength by more than 500 psi. 

7. Test results shall be reported in writing to Architect, concrete manufacturer, and Contractor 
within 48 hours of testing.  Reports of compressive-strength tests shall contain Project 
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identification name and number, date of concrete placement, name of concrete testing and 
inspecting agency, location of concrete batch in Work, design compressive strength at 28 days, 
concrete mixture proportions and materials, compressive breaking strength, and type of break for 
both 7- and 28-day tests. 

8. Nondestructive Testing:  Impact hammer, sonoscope, or other nondestructive device may be 
permitted by Architect but will not be used as sole basis for approval or rejection of concrete. 

9. Additional Tests:  Testing and inspecting agency shall make additional tests of concrete when test 
results indicate that slump, air entrainment, compressive strengths, or other requirements have 
not been met, as directed by Architect.  Testing and inspecting agency may conduct tests to 
determine adequacy of concrete by cored cylinders complying with ASTM C 42 or by other 
methods as directed by Architect. 

3.15 PROTECTION OF LIQUID FLOOR TREATMENTS 

A. Protect liquid floor treatment from damage and wear during the remainder of construction period.  Use 
protective methods and materials, including temporary covering, recommended in writing by liquid floor 
treatments installer. 

END OF SECTION 033000 
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SECTION 055000 - METAL FABRICATIONS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 
1. Steel weld plates and angles for attaching to concrete not specified in other Sections. 
2. Miscellaneous steel trim. 

B. Related Sections include the following: 
 

1. Division 03 Section "Cast-in-Place Concrete" for installing anchor bolts and other items indicated 
to be cast into concrete. 

2. Division 05 Section "Pipe and Tube Railings." 

1.3 SUBMITTALS 

A. Shop Drawings:  Show fabrication and installation details for metal fabrications. 

1. Include plans, elevations, sections, and details of metal fabrications and their connections.  Show 
anchorage and accessory items. 

2. Provide templates for anchors and bolts specified for installation under other Sections. 
3. For installed products indicated to comply with design loads. 

B. Welding certificates. 

1.4 QUALITY ASSURANCE 

A. Welding:  Qualify procedures and personnel according to the following: 

1. AWS D1.1, "Structural Welding Code--Steel." 

1.5 PROJECT CONDITIONS 

A. Field Measurements:  Verify actual locations of walls and other construction contiguous with metal 
fabrications by field measurements before fabrication and indicate measurements on Shop Drawings. 
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1. Established Dimensions:  Where field measurements cannot be made without delaying the Work, 
establish dimensions and proceed with fabricating metal fabrications without field measurements.  
Coordinate wall and other contiguous construction to ensure that actual dimensions correspond to 
established dimensions. 

1.6 COORDINATION 

A. Coordinate installation of anchorages for metal fabrications.  Furnish setting drawings, templates, and 
directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with 
integral anchors, that are to be attached to concrete.  Deliver such items to Project site in time for 
installation. 

PART 2 - PRODUCTS 

2.1 METALS, GENERAL 

A. Metal Surfaces, General:  Provide materials with smooth, flat surfaces, unless otherwise indicated.  For 
metal fabrications exposed to view in the completed Work, provide materials without seam marks, roller 
marks, rolled trade names, or blemishes. 

2.2 FERROUS METALS 

A. Steel Plates, Shapes, and Bars:  ASTM A 36/A 36M. 

B. Steel Tubing:  ASTM A 500, cold-formed steel tubing. 

C. Steel Pipe:  ASTM A 53/A 53M, standard weight (Schedule 40), unless another weight is indicated or 
required by structural loads. 

D. Cast Iron:  ASTM A 48/A 48M, Class 30, unless another class is indicated or required by structural loads. 

2.3 FASTENERS 

A. General:  Unless otherwise indicated, provide Type 304 stainless-steel fasteners for exterior use and zinc-
plated fasteners with coating complying with ASTM B 633, Class Fe/Zn 5, at exterior walls.  Select 
fasteners for type, grade, and class required. 

B. Stainless-Steel Bolts and Nuts:  Regular hexagon-head annealed stainless-steel bolts, nuts and, where 
indicated, flat washers; ASTM F 593 (ASTM F 738M) for bolts and ASTM F 594 (ASTM F 836M) for nuts, 
Alloy Group 1 (A1). 

C. Anchor Bolts:  ASTM F 1554, Grade 36. 

1. Provide hot-dip or mechanically deposited, zinc-coated anchor bolts where item being fastened is 
indicated to be galvanized. 
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D. Expansion Anchors:  Anchor bolt and sleeve assembly with capability to sustain, without failure, a load 
equal to six times the load imposed when installed in unit masonry and four times the load imposed when 
installed in concrete, as determined by testing according to ASTM E 488, conducted by a qualified 
independent testing agency. 

1. Material for Anchors in Interior Locations:  Carbon-steel components zinc-plated to comply with 
ASTM B 633, Class Fe/Zn 5. 

2. Material for Anchors in Exterior Locations:  Alloy Group 1 (A1) stainless-steel bolts complying 
with ASTM F 593 (ASTM F 738M) and nuts complying with ASTM F 594 (ASTM F 836M). 

2.4 MISCELLANEOUS MATERIALS 

A. Welding Rods and Bare Electrodes:  Select according to AWS specifications for metal alloy welded. 

B. Shop Primers:  Provide primers that comply with Division 09 painting Sections.  

C. Zinc-Rich Primer:  Complying with SSPC-Paint 20 or SSPC-Paint 29 and compatible with topcoat. 

1. Use primer with a VOC content of 420 g/L (3.5 lb/gal.) or less when calculated according to 
40 CFR 59, Subpart D (EPA Method 24). 

D. Galvanizing Repair Paint:  High-zinc-dust-content paint for regalvanizing welds in steel, complying with 
SSPC-Paint 20. 

E. Bituminous Paint:  Cold-applied asphalt emulsion complying with ASTM D 1187. 

F. Nonshrink, Nonmetallic Grout:  Factory-packaged, nonstaining, noncorrosive, nongaseous grout 
complying with ASTM C 1107.  Provide grout specifically recommended by manufacturer for interior and 
exterior applications. 

G. Concrete Materials and Properties:  Comply with requirements in Division 03 Section "Cast-in-Place 
Concrete" for normal-weight, air-entrained, ready-mix concrete with a minimum 28-day compressive 
strength of 3000 psi (20 MPa), unless otherwise indicated. 

2.5 FABRICATION, GENERAL 

A. Shop Assembly:  Preassemble items in the shop to greatest extent possible.  Disassemble units only as 
necessary for shipping and handling limitations.  Use connections that maintain structural value of joined 
pieces.  Clearly mark units for reassembly and coordinated installation. 

B. Cut, drill, and punch metals cleanly and accurately.  Remove burrs and ease edges to a radius of 
approximately 1/32 inch (1 mm), unless otherwise indicated.  Remove sharp or rough areas on exposed 
surfaces. 

C. Form bent-metal corners to smallest radius possible without causing grain separation or otherwise 
impairing work. 
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D. Form exposed work true to line and level with accurate angles and surfaces and straight edges. 

E. Weld corners and seams continuously to comply with the following: 

1. Use materials and methods that minimize distortion and develop strength and corrosion resistance 
of base metals. 

2. Obtain fusion without undercut or overlap. 
3. Remove welding flux immediately. 
4. At exposed connections, finish exposed welds and surfaces smooth and blended so no roughness 

shows after finishing and contour of welded surface matches that of adjacent surface. 

F. Form exposed connections with hairline joints, flush and smooth, using concealed fasteners where 
possible.  Where exposed fasteners are required, use Phillips flat-head (countersunk) screws or bolts, 
unless otherwise indicated.  Locate joints where least conspicuous. 

G. Fabricate seams and other connections that will be exposed to weather in a manner to exclude water.  
Provide weep holes where water may accumulate. 

H. Cut, reinforce, drill, and tap metal fabrications as indicated to receive finish hardware, screws, and similar 
items. 

I. Provide for anchorage of type indicated; coordinate with supporting structure.  Space anchoring devices to 
secure metal fabrications rigidly in place and to support indicated loads. 

2.6 STEEL WELD PLATES AND ANGLES 

A. Provide steel weld plates and angles not specified in other Sections, for items supported from concrete 
construction as needed to complete the Work.   

2.7 MISCELLANEOUS STEEL TRIM 

A. Unless otherwise indicated, fabricate units from steel shapes, plates, and bars of profiles shown with 
continuously welded joints and smooth exposed edges.  Miter corners and use concealed field splices 
where possible. 

B. Provide cutouts, fittings, and anchorages as needed to coordinate assembly and installation with other 
work. 

1. Provide with integrally welded steel strap anchors for embedding in concrete or masonry 
construction. 

C. Galvanize exterior miscellaneous steel trim where indicated. 

2.8 FINISHES, GENERAL 

A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for 
recommendations for applying and designating finishes. 
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B. Finish metal fabrications after assembly. 

2.9 STEEL AND IRON FINISHES 

A. Galvanizing:  Hot-dip galvanize items as indicated to comply with applicable standard listed below: 

1. ASTM A 123/A 123M, for galvanizing steel and iron products. 
2. ASTM A 153/A 153M, for galvanizing steel and iron hardware. 

B. Preparation for Shop Priming:  Prepare uncoated ferrous-metal surfaces to comply with minimum 
requirements indicated below for SSPC surface preparation specifications and environmental exposure 
conditions of installed metal fabrications: 

1. Exteriors (SSPC Zone 1B) and Items Indicated to Receive Zinc-Rich Primer:  SSPC-SP 6/NACE 
No. 3, "Commercial Blast Cleaning." 

C. Shop Priming:  Apply shop primer to uncoated surfaces of metal fabrications, except those with galvanized 
finishes and those to be embedded in concrete, sprayed-on fireproofing, or masonry, unless otherwise 
indicated.  Comply with SSPC-PA 1, "Paint Application Specification No. 1: Shop, Field, and Maintenance 
Painting of Steel," for shop painting. 

1. Stripe paint corners, crevices, bolts, welds, and sharp edges. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Cutting, Fitting, and Placement:  Perform cutting, drilling, and fitting required for installing metal 
fabrications.  Set metal fabrications accurately in location, alignment, and elevation; with edges and 
surfaces level, plumb, true, and free of rack; and measured from established lines and levels. 

B. Fit exposed connections accurately together to form hairline joints.  Weld connections that are not to be 
left as exposed joints but cannot be shop welded because of shipping size limitations.  Do not weld, cut, or 
abrade surfaces of exterior units that have been hot-dip galvanized after fabrication and are for bolted or 
screwed field connections. 

C. Field Welding:  Comply with the following requirements: 

1. Use materials and methods that minimize distortion and develop strength and corrosion resistance 
of base metals. 

2. Obtain fusion without undercut or overlap. 
3. Remove welding flux immediately. 
4. At exposed connections, finish exposed welds and surfaces smooth and blended so no roughness 

shows after finishing and contour of welded surface matches that of adjacent surface. 
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D. Fastening to In-Place Construction:  Provide anchorage devices and fasteners where metal fabrications are 
required to be fastened to in-place construction.  Provide threaded fasteners for use with concrete and 
masonry inserts, toggle bolts, through bolts, lag bolts, and other connectors. 

 

3.2 ADJUSTING AND CLEANING 

A. Touchup Painting:  Immediately after erection, clean field welds, bolted connections, and abraded areas.  
Paint uncoated and abraded areas with the same material as used for shop painting to comply with SSPC-
PA 1 for touching up shop-painted surfaces. 

1. Apply by brush or spray to provide a minimum 2.0-mil (0.05-mm) dry film thickness. 

B. Galvanized Surfaces:  Clean field welds, bolted connections, and abraded areas and repair galvanizing to 
comply with ASTM A 780. 

END OF SECTION 055000 
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SECTION 055213 - PIPE AND TUBE RAILINGS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Steel pipe and tube railings. 

1.3 PERFORMANCE REQUIREMENTS 

A. General:  In engineering railings to withstand structural loads indicated, determine allowable design 
working stresses of railing materials based on the following: 

1. Steel:  72 percent of minimum yield strength. 

B. Structural Performance:  Railings shall withstand the effects of gravity loads and the following loads and 
stresses within limits and under conditions indicated: 

1. Handrails and Top Rails of Guards: 

a. Uniform load of 50 lbf/ ft. (0.73 kN/m) applied in any direction. 
b. Concentrated load of 200 lbf (0.89 kN) applied in any direction. 
c. Uniform and concentrated loads need not be assumed to act concurrently. 

2. Infill of Guards: 

a. Concentrated load of 50 lbf (0.22 kN) applied horizontally on an area of 1 sq. ft. (0.093 
sq. m). 

b. Infill load and other loads need not be assumed to act concurrently. 

C. Thermal Movements:  Allow for thermal movements from ambient and surface temperature changes 
acting on exterior metal fabrications by preventing buckling, opening of joints, overstressing of 
components, failure of connections, and other detrimental effects. 

1. Temperature Change:  120 deg F (67 deg C), ambient; 180 deg F (100 deg C), material surfaces. 

D. Control of Corrosion:  Prevent galvanic action and other forms of corrosion by insulating metals and other 
materials from direct contact with incompatible materials. 
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1.4 ACTION SUBMITTALS 

A. Product Data:  For the following: 

1. Metal railings. 
2. Railing brackets. 
3. Grout, anchoring cement, and paint products. 

B. Shop Drawings:  Include plans, elevations, sections, details, and attachments to other work. 

C. Samples for Verification:  For each type of exposed finish required. 

1. Sections of each distinctly different linear railing member, including handrails, top rails, posts, and 
balusters. 

2. Fittings and brackets. 
3. Assembled Sample of railing system, made from full-size components, including top rail, post, 

handrail, and infill.  Sample need not be full height. 

a. Show method of finishing and connecting members at intersections. 

1.5 INFORMATIONAL SUBMITTALS 

A. Mill Certificates:  Signed by manufacturers of stainless-steel products certifying that products furnished 
comply with requirements. 

B. Welding certificates. 

C. Paint Compatibility Certificates:  From manufacturers of topcoats applied over shop primers certifying 
that shop primers are compatible with topcoats. 

D. Product Test Reports:  Based on evaluation of comprehensive tests performed by a qualified testing 
agency, according to ASTM E 894 and ASTM E 935. 

1.6 QUALITY ASSURANCE 

A. Source Limitations:  Obtain each type of railing from single source from single manufacturer. 

B. Welding Qualifications:  Qualify procedures and personnel according to AWS D1.1/D1.1M, "Structural 
Welding Code - Steel." 

C. Welding Qualifications:  Qualify procedures and personnel according to the following: 

1. AWS D1.1/D1.1M, "Structural Welding Code - Steel." 
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1.7 PROJECT CONDITIONS 

A. Field Measurements:  Verify actual locations of walls and other construction contiguous with metal 
fabrications by field measurements before fabrication. 

1.8 COORDINATION AND SCHEDULING 

A. Coordinate selection of shop primers with topcoats to be applied over them.  Comply with paint and 
coating manufacturers' written recommendations to ensure that shop primers and topcoats are compatible 
with one another. 

B. Coordinate installation of anchorages for railings.  Furnish setting drawings, templates, and directions for 
installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors, 
that are to be embedded in concrete or masonry.  Deliver such items to Project site in time for 
installation. 

C. Schedule installation so wall attachments are made only to completed walls.  Do not support railings 
temporarily by any means that do not satisfy structural performance requirements. 

PART 2 - PRODUCTS 

2.1 METALS, GENERAL 

A. Metal Surfaces, General:  Provide materials with smooth surfaces, without seam marks, roller marks, 
rolled trade names, stains, discolorations, or blemishes. 

B. Brackets, Flanges, and Anchors:  Cast or formed metal of same type of material and finish as supported 
rails unless otherwise indicated. 

2.2 STEEL AND IRON 

A. Tubing:   ASTM A 500 (cold formed) or ASTM A 513. 

B. Pipe:  ASTM A 53/A 53M, Type F or Type S, Grade A, Standard Weight (Schedule 40), unless another 
grade and weight are required by structural loads. 

1. Provide galvanized finish for exterior installations. 

C. Plates, Shapes, and Bars:  ASTM A 36/A 36M. 

D. Cast Iron:  Either gray iron, ASTM A 48/A 48M, or malleable iron, ASTM A 47/A 47M, unless otherwise 
indicated. 
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2.3 FASTENERS 

A. General:  Provide the following: 
1. Hot-Dip Galvanized Railings:  Type 304 stainless-steel or hot-dip zinc-coated steel fasteners 

complying with ASTM A 153/A 153M or ASTM F 2329 for zinc coating. 

B. Fasteners for Anchoring Railings to Other Construction:  Select fasteners of type, grade, and class required 
to produce connections suitable for anchoring railings to other types of construction indicated and capable 
of withstanding design loads. 

C. Post-Installed Anchors:  Torque-controlled expansion anchors or chemical anchors capable of sustaining, 
without failure, a load equal to six times the load imposed when installed in unit masonry and four times 
the load imposed when installed in concrete, as determined by testing according to ASTM E 488, 
conducted by a qualified independent testing agency. 

 
1. Material for Exterior Locations and Where Stainless Steel is Indicated:  Alloy Group 1 (A1) 

stainless-steel bolts, ASTM F 593 (ASTM F 738M), and nuts, ASTM F 594 (ASTM F 836M). 

2.4 MISCELLANEOUS MATERIALS 

A. Welding Rods and Bare Electrodes:  Select according to AWS specifications for metal alloy welded. 

B. Etching Cleaner for Galvanized Metal:  Complying with MPI#25. 

C. Galvanizing Repair Paint:  High-zinc-dust-content paint complying with SSPC-Paint 20 and compatible 
with paints specified to be used over it. 

D. Universal Shop Primer:  Fast-curing, lead- and chromate-free, universal modified-alkyd primer complying 
with MPI#79 and compatible with topcoat. 

1. Use primer containing pigments that make it easily distinguishable from zinc-rich primer. 

E. Epoxy Zinc-Rich Primer:  Complying with MPI#20 and compatible with topcoat. 

F. Intermediate Coats and Topcoats:  Provide products that comply with Division 09 painting Sections. 

G. Bituminous Paint:  Cold-applied asphalt emulsion complying with ASTM D 1187. 

H. Nonshrink, Nonmetallic Grout:  Factory-packaged, nonstaining, noncorrosive, nongaseous grout 
complying with ASTM C 1107.  Provide grout specifically recommended by manufacturer for interior and 
exterior applications. 

I. Intermediate coats and topcoats: provide products that comply with SECTION 099113 exterior painting. 



Founders Park –   50003075 
Project for Baseball 3rd Base Club Area 
University of South Carolina 
 

PIPE AND TUBE RAILINGS 055213 - 5 

2.5 FABRICATION 

A. General:  Fabricate railings to comply with requirements indicated for design, dimensions, member sizes 
and spacing, details, finish, and anchorage, but not less than that required to support structural loads. 

B. Assemble railings in the shop to greatest extent possible to minimize field splicing and assembly.  
Disassemble units only as necessary for shipping and handling limitations.  Clearly mark units for 
reassembly and coordinated installation.  Use connections that maintain structural value of joined pieces. 

C. Cut, drill, and punch metals cleanly and accurately.  Remove burrs and ease edges to a radius of 
approximately 1/32 inch (1 mm) unless otherwise indicated.  Remove sharp or rough areas on exposed 
surfaces. 

D. Form work true to line and level with accurate angles and surfaces. 

E. Fabricate connections that will be exposed to weather in a manner to exclude water.  Provide weep holes 
where water may accumulate. 

F. Cut, reinforce, drill, and tap as indicated to receive finish hardware, screws, and similar items. 

G. Connections:  Fabricate railings with welded connections unless otherwise indicated. 

H. Welded Connections:  Cope components at connections to provide close fit, or use fittings designed for 
this purpose.  Weld all around at connections, including at fittings. 

1. Use materials and methods that minimize distortion and develop strength and corrosion resistance 
of base metals. 

2. Obtain fusion without undercut or overlap. 
3. Remove flux immediately. 
4. At exposed connections, finish exposed surfaces smooth and blended so no roughness shows after 

finishing and welded surface matches contours of adjoining surfaces. 

I. Form changes in direction as follows: 

1. As detailed. 
2. By bending. 

J. Bend members in jigs to produce uniform curvature for each configuration required; maintain cross 
section of member throughout entire bend without buckling, twisting, cracking, or otherwise deforming 
exposed surfaces of components. 

K. Close exposed ends of railing members with prefabricated end fittings. 

L. Provide wall returns at ends of wall-mounted handrails unless otherwise indicated.  Close ends of returns 
unless clearance between end of rail and wall is 1/4 inch (6 mm) or less. 

M. Brackets, Flanges, Fittings, and Anchors:  Provide wall brackets, flanges, miscellaneous fittings, and 
anchors to interconnect railing members to other work unless otherwise indicated. 
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1. At brackets and fittings fastened to plaster or gypsum board partitions, provide crush-resistant 
fillers, or other means to transfer loads through wall finishes to structural supports and prevent 
bracket or fitting rotation and crushing of substrate. 

N. Provide inserts and other anchorage devices for connecting railings to concrete or masonry work.  
Fabricate anchorage devices capable of withstanding loads imposed by railings.  Coordinate anchorage 
devices with supporting structure. 

O. For removable railing posts, fabricate slip-fit sockets from steel tube or pipe whose ID is sized for a close 
fit with posts; limit movement of post without lateral load, measured at top, to not more than one-fortieth 
of post height.  Provide socket covers designed and fabricated to resist being dislodged. 

1. Provide chain with eye, snap hook, and staple across gaps formed by removable railing sections at 
locations indicated.  Fabricate from same metal as railings. 

2.6 FINISHES, GENERAL 

A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for 
recommendations for applying and designating finishes. 

B. Protect mechanical finishes on exposed surfaces from damage by applying a strippable, temporary 
protective covering before shipping. 

C. Appearance of Finished Work:  Variations in appearance of abutting or adjacent pieces are acceptable if 
they are within one-half of the range of approved Samples.  Noticeable variations in the same piece are not 
acceptable.  Variations in appearance of other components are acceptable if they are within the range of 
approved Samples and are assembled or installed to minimize contrast. 

D. Provide exposed fasteners with finish matching appearance, including color and texture, of railings. 

2.7 STEEL AND IRON FINISHES 

A. Galvanized Railings: 

1. Hot-dip galvanize exterior steel and iron railings, including hardware, after fabrication. 
2. Hot-dip galvanize indicated steel and iron railings, including hardware, after fabrication. 
3. Comply with ASTM A 123/A 123M for hot-dip galvanized railings. 
4. Comply with ASTM A 153/A 153M for hot-dip galvanized hardware. 
5. Do not quench or apply post galvanizing treatments that might interfere with paint adhesion. 
6. Fill vent and drain holes that will be exposed in the finished Work, unless indicated to remain as 

weep holes, by plugging with zinc solder and filing off smooth. 

B. For galvanized railings, provide hot-dip galvanized fittings, brackets, fasteners, sleeves, and other ferrous 
components. 

C. Preparing Galvanized Railings for Shop Priming:  After galvanizing, thoroughly clean railings of grease, 
dirt, oil, flux, and other foreign matter, and treat with etching cleaner. 
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D. Preparation for Shop Priming:  Prepare uncoated ferrous-metal surfaces to comply with requirements 
indicated below: 

1. Exterior Railings:  SSPC-SP 6/NACE No. 3, "Commercial Blast Cleaning." 
2. Railings Indicated to Receive Zinc-Rich Primer:  SSPC-SP 6/NACE No. 3, "Commercial Blast 

Cleaning." 
3. Other Railings:  SSPC-SP 3, "Power Tool Cleaning." 

E. Primer Application:  Apply shop primer to prepared surfaces of railings unless otherwise indicated.  
Comply with requirements in SSPC-PA 1, "Paint Application Specification No. 1:  Shop, Field, and 
Maintenance Painting of Steel," for shop painting.  Primer need not be applied to surfaces to be embedded 
in concrete or masonry. 

1. Shop prime uncoated railings with universal shop primer unless zinc-rich primer is indicated. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

3.2 INSTALLATION, GENERAL 

A. Fit exposed connections together to form tight, hairline joints. 

B. Perform cutting, drilling, and fitting required for installing railings.  Set railings accurately in location, 
alignment, and elevation; measured from established lines and levels and free of rack. 

1. Do not weld, cut, or abrade surfaces of railing components that have been coated or finished after 
fabrication and that are intended for field connection by mechanical or other means without further 
cutting or fitting. 

2. Set posts plumb within a tolerance of 1/16 inch in 3 feet (2 mm in 1 m). 
3. Align rails so variations from level for horizontal members and variations from parallel with rake of 

steps and ramps for sloping members do not exceed 1/4 inch in 12 feet (5 mm in 3 m). 

C. Adjust railings before anchoring to ensure matching alignment at abutting joints. 

D. Fastening to In-Place Construction:  Use anchorage devices and fasteners where necessary for securing 
railings and for properly transferring loads to in-place construction. 

3.3 RAILING CONNECTIONS 

A. Welded Connections:  Use fully welded joints for permanently connecting railing components.  Comply 
with requirements for welded connections in "Fabrication" Article whether welding is performed in the 
shop or in the field. 
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3.4 ANCHORING POSTS 

A. Form or core-drill holes not less than 5 inches (125 mm) deep and 3/4 inch (20 mm) larger than OD of 
post for installing posts in concrete.  Clean holes of loose material, insert posts, and fill annular space 
between post and concrete with nonshrink, nonmetallic grout or anchoring cement, mixed and placed to 
comply with anchoring material manufacturer's written instructions. 

B. Cover anchorage joint with flange of same metal as post, attached to post with set screws. 

C. Install removable railing sections, where indicated, in slip-fit metal sockets cast in concrete. 

3.5 ATTACHING RAILINGS 

A. Anchor railing ends at walls with round flanges anchored to wall construction and connected to railing 
ends using nonwelded connections. 

B. Attach railings to wall with wall brackets, except where end flanges are used.  Provide brackets with 1-
1/2-inch (38-mm) clearance from inside face of handrail and finished wall surface.  Locate brackets as 
indicated or, if not indicated, at spacing required to support structural loads. 

1. Use type of bracket with flange tapped for concealed anchorage to threaded hanger bolt. 
2. Locate brackets as indicated or, if not indicated, at spacing required to support structural loads. 

C. Secure wall brackets and railing end flanges to building construction as follows: 

1. For concrete and solid masonry anchorage, use drilled-in expansion shields and hanger or lag bolts. 

3.6 ADJUSTING AND CLEANING 

A. Touchup Painting:  Immediately after erection, clean field welds, bolted connections, and abraded areas of 
shop paint, and paint exposed areas with the same material as used for shop painting to comply with SSPC-
PA 1 for touching up shop-painted surfaces. 

1. Apply by brush or spray to provide a minimum 2.0-mil (0.05-mm) dry film thickness. 

B. Galvanized Surfaces:  Clean field welds, bolted connections, and abraded areas and repair galvanizing to 
comply with ASTM A 780. 

3.7 PROTECTION 

A. Protect finishes of railings from damage during construction period with temporary protective coverings 
approved by railing manufacturer.  Remove protective coverings at time of Substantial Completion. 

END OF SECTION 055213 
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SECTION 064400 - ARCHITECTURAL WOODWORK 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 
1. Solid-surfacing-material countertops. 

1.3 DEFINITIONS 

A. Interior architectural woodwork includes wood furring, blocking, shims, and hanging strips for installing 
woodwork items unless concealed within other construction before woodwork installation. 

1.4 SUBMITTALS 

A. Product Data:  For each type of product indicated, including finishing materials and processes. 

B. Shop Drawings:  Show location of each item, dimensioned plans and elevations, large-scale details, 
attachment devices, and other components. 

1. Show details full size. 
2. Show locations and sizes of furring, blocking, and hanging strips, including concealed blocking and 

reinforcement specified in other Sections. 
3. Show locations and sizes of cutouts and holes for plumbing fixtures, faucets and other items 

installed in architectural woodwork. 
 

C. Samples for Verification: 
1. Solid-surfacing materials, 6 inches (150 mm) square. 

D. Product Certificates:  For each type of product, signed by product manufacturer. 

E. Woodwork Quality Standard Compliance Certificates: AWI Quality Certification Program certificates. 

F. Qualification Data:  For installer and fabricator. 
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1.5 QUALITY ASSURANCE 

A. Fabricator Qualifications:  Shop that employs skilled workers who custom-fabricate products similar to 
those required for this Project and whose products have a record of successful in-service performance, 
with a minimum, of 5 years documented experience.  Shop is a certified participant in AWI's Quality 
Certification Program. 

B. Installer Qualifications:  Certified participant in AWI's Quality Certification Program. 

C. Quality Standard:  Unless otherwise indicated, comply with AWI's "Architectural Woodwork Quality 
Standards" for grades of interior architectural woodwork indicated for construction, finishes, installation, 
and other requirements:  Custom Grade. 

1. Provide AWI Quality Certification Program labels and certificates indicating that 
woodwork, including installation, complies with requirements of grades specified. 

D. Preinstallation Conference:  Conduct conference at Project site to comply with requirements in 
Division 01 Section "Project Management and Coordination." 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Do not deliver woodwork until painting and similar operations that could damage woodwork have been 
completed in installation areas.  If woodwork must be stored in other than installation areas, store only in 
areas where environmental conditions comply with requirements specified in "Project Conditions" 
Article. 

1.7 PROJECT CONDITIONS 

A. Environmental Limitations:  Do not deliver or install woodwork until building is enclosed, wet work is 
complete, and HVAC system is operating and maintaining temperature and relative humidity at occupancy 
levels during the remainder of the construction period. 

B. Field Measurements:  Where woodwork is indicated to fit to other construction, verify dimensions of 
other construction by field measurements before fabrication, and indicate measurements on Shop 
Drawings.  Coordinate fabrication schedule with construction progress to avoid delaying the Work. 

1. Locate concealed framing, blocking, and reinforcements that support woodwork by field 
measurements before being enclosed, and indicate measurements on Shop Drawings. 

2. Established Dimensions:  Where field measurements cannot be made without delaying the Work, 
establish dimensions and proceed with fabricating woodwork without field measurements.  Provide 
allowance for trimming at site, and coordinate construction to ensure that actual dimensions 
correspond to established dimensions. 
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1.8 COORDINATION 

A. Coordinate sizes and locations of framing, blocking, furring, reinforcements, electrical, and other related 
units of Work specified in other Sections to ensure that interior architectural woodwork can be supported 
and installed as indicated, including electrical outlets at Reception Desk. 

B. Coordinate tolerance and rough-in requirements for appliances, with manufacturer’s cut sheets, supplied 
by General Contractor or Owner. Indicate verified dimensions on Shop Drawings. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Provide materials that comply with requirements of AWI's quality standard for each type of 
woodwork and quality grade specified, unless otherwise indicated. 

B. Wood Species and Cut for Painted Finish:  Maple, or similar dense grain hardwood. 

C. Wood Products:  Comply with the following: 
1. Hardboard:  AHA A135.4. 
2. Medium-Density Fiberboard:  ANSI A208.2, Grade MD, made with binder containing no urea 

formaldehyde. 
3. Particleboard:  ANSI A208.1, Grade M-2-Exterior Glue. 
4. Softwood Plywood:  DOC PS 1, Medium Density Overlay. 
5. Veneer-Faced Panel Products (Hardwood Plywood):  HPVA HP-1, made with adhesive containing 

no urea formaldehyde. 
 

D. Solid-Surfacing Material for Countertops:  Homogeneous solid sheets of filled plastic resin complying with 
ISSFA-2. 
1. Manufacturers:  Subject to compliance with requirements, provide products by one of the 

following: 
a. E. I. du Pont de Nemours and Company. (Corian) 
b. Formica Corporation. 
c. Nevamar Company, LLC; Decorative Products Div. 
d. Wilsonart International; Div. of Premark International, Inc. 
 

2. Colors and Patterns:  As selected by Architect from manufacturer's full range, see Finish Schedule 
for Basis of Design Selections. 

2.2 MISCELLANEOUS MATERIALS 

A. Furring, Blocking, Shims, and Hanging Strips:  Softwood or hardwood lumber, kiln dried to less than 15 
percent moisture content. 

B. Anchors:  Select material, type, size, and finish required for each substrate for secure anchorage.  Provide 
nonferrous-metal or hot-dip galvanized anchors and inserts on inside face of exterior walls and elsewhere 
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as required for corrosion resistance.  Provide toothed-steel or lead expansion sleeves for drilled-in-place 
anchors. 

C. Adhesives, General:  Do not use adhesives that contain urea formaldehyde. 

D. VOC Limits for Installation Adhesives and Glues:  Use installation adhesives that comply with the 
following limits for VOC content when calculated according to 40 CFR 59, Subpart D (EPA Method 24): 

1. Wood Glues:  30 g/L. 
2. Contact Adhesive:  250 g/L. 

2.3 FABRICATION, GENERAL 

A. Wood Moisture Content:  Comply with requirements of referenced quality standard for wood moisture 
content in relation to ambient relative humidity during fabrication and in installation areas. 

B. Fabricate woodwork to dimensions, profiles, and details indicated.  Ease edges to radius indicated for the 
following, U.N.O.: 

1. Corners of Cabinets and Edges of Solid-Wood (Lumber) Members 3/4 Inch (19 mm) Thick or 
Less:  1/16 inch (1.5 mm). 

2. Edges of Rails and Similar Members More Than 3/4 Inch (19 mm) Thick:  1/8 inch (3 mm). 

C. Complete fabrication, including assembly, finishing, and hardware application, to maximum extent 
possible before shipment to Project site.  Disassemble components only as necessary for shipment and 
installation.  Where necessary for fitting at site, provide ample allowance for scribing, trimming, and 
fitting. 

 
1. Trial fit assemblies at fabrication shop that cannot be shipped completely assembled.  Install dowels, 

screws, bolted connectors, and other fastening devices that can be removed after trial fitting.  
Verify that various parts fit as intended and check measurements of assemblies against field 
measurements indicated on Shop Drawings before disassembling for shipment. 

D. Shop-cut openings to maximum extent possible to receive hardware, appliances, plumbing fixtures, 
electrical work, and similar items.  Locate openings accurately and use templates or roughing-in diagrams 
to produce accurately sized and shaped openings.  Sand edges of cutouts to remove splinters and burrs. 

1. Seal edges of openings in countertops with a coat of varnish, where applicable. 

2.4 SOLID-SURFACING-MATERIAL COUNTERTOPS  

A. Grade:  Custom. 

B. Solid-Surfacing-Material Thickness:  1/2 inch (13 mm). 

C. Colors, Patterns, and Finishes:  Provide materials and products that result in colors of solid-surfacing 
material complying with the following requirements: 
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1. As selected by Architect from manufacturer's full range.  See Finish Schedule for Basis of Design 
selections. 

D. Fabricate tops in ‘one piece’ for ‘seamless construction’, unless otherwise indicated. Comply with solid-
surfacing-material manufacturer's written recommendations for adhesives, sealers, fabrication, and 
finishing. 

1. Fabricate tops with shop-applied edges of materials and configuration indicated: 
a. Create radius transition from top to splash, and top to apron.  See details. 

2. Fabricate tops with shop-applied backsplashes, to greatest extent possible. 

E. Drill holes in countertops for plumbing fittings in shop, to greatest extent possible.  GC to provide 
templates. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Before installation, condition woodwork to average prevailing humidity conditions in installation areas. 

B. Before installing architectural woodwork, examine shop-fabricated work for completion and complete 
work as required, including removal of packing and backpriming. 

3.2 INSTALLATION 

A. Grade:  Install woodwork to comply with requirements for the same grade specified in Part 2 for 
fabrication of type of woodwork involved. 

B. Assemble woodwork and complete fabrication at Project site to comply with requirements for fabrication 
in Part 2, to extent that it was not completed in the shop. 

C. Install woodwork level, plumb, true, and straight.  Shim as required with concealed shims.  Install level 
and plumb (including tops) to a tolerance of 1/8 inch in 96 inches (3 mm in 2400 mm). 

D. Scribe and cut woodwork to fit adjoining work, refinish cut surfaces, and repair damaged finish at cuts. 

E. Anchor woodwork to anchors or blocking built in or directly attached to substrates.  Secure with 
countersunk, concealed fasteners and blind nailing as required for complete installation.  Use fine finishing 
nails or finishing screws for exposed fastening, countersunk and filled flush with woodwork and matching 
final finish if transparent finish is indicated. 

F. Countertops:  Anchor securely by screwing through corner blocks of base cabinets or other supports into 
underside of countertop. 

1. Align adjacent solid-surfacing-material countertops and form seams to comply with manufacturer's 
written recommendations using adhesive in color to match countertop.  Carefully dress joints 
smooth, remove surface scratches, and clean entire surface. 
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2. Install countertops with no more than 1/8 inch in 96-inch (3 mm in 2400-mm) sag, bow, or other 
variation from a straight line. 

3. Secure backsplashes to tops with concealed metal brackets at 16 inches (400 mm) o.c. and to walls 
with adhesive.  Seal seams for seamless appearance. 

4. Caulk space between cabinet base and floor (where indicated), and splashes and wall, typical, with 
clear sealant specified in Division 07 Section "Joint Sealants." 

5. Provide pre-fabricated or manufactured brackets, as required for open counter lengths greater than 
4’-0”.  Paint to match adjacent wall surface.   

G. Refer to Division 09 Painting Sections for final finishing of installed architectural woodwork not indicated 
to be shop finished. 

3.3 ADJUSTING AND CLEANING 

A. Repair damaged and defective woodwork, where possible, to eliminate functional and visual defects; 
where not possible to repair, replace woodwork.  Adjust joinery for uniform appearance. 

B. Clean, lubricate, and adjust hardware.  Mount square and tight. 

C. Clean woodwork on exposed and semi-exposed surfaces.  Touch up shop-applied finishes to restore 
damaged or soiled areas. 

END OF SECTION 064400 
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SECTION 079200 - JOINT SEALANTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes: 

 1.  Silicone joint sealants. 

1.3 PERFORMANCE REQUIREMENTS 

A. Provide elastomeric joint sealants that establish and maintain watertight and airtight continuous joint seals 
without staining or deteriorating joint substrates. 

1.4 SUBMITTALS 

A. Product Data:  For each joint-sealant product indicated. 

B. Samples for Initial Selection:  Manufacturer's color charts consisting of strips of cured sealants showing the 
full range of colors available for each product exposed to view. 

C. Samples for Verification:  For each type and color of joint sealant required, provide Samples with joint 
sealants in 1/2-inch- (13-mm-) wide joints formed between two 6-inch- (150-mm-) long strips of material 
matching the appearance of exposed surfaces adjacent to joint sealants. 

D. Product Certificates:  For each type of joint sealant and accessory, signed by product manufacturer. 

E. Compatibility and Adhesion Test Reports:  From sealant manufacturer, indicating the following: 

1. Materials forming joint substrates and joint-sealant backings have been tested for compatibility and 
adhesion with joint sealants. 

2. Interpretation of test results and written recommendations for primers and substrate preparation 
needed for adhesion. 

F. Product Test Reports:  Based on comprehensive testing of product formulations performed by a qualified 
testing agency, indicating that sealants comply with requirements. 

G. Warranties:  Special warranties specified in this Section. 
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H. Joint-Sealant Schedule:  Include the following: 

 1.  Joint-sealant application, joint location, and designation. 

 2.  Joint-sealant manufacturer and product name. 

 3.  Joint-sealant formulation. 

 4.  Joint-sealant color. 

1.5 QUALITY ASSURANCE 

A. Source Limitations:  Obtain each type of joint sealant through one source from a single manufacturer. 

B. Preconstruction Field-Adhesion Testing:  Before installing elastomeric sealants, field test their adhesion to 
Project joint substrates as follows: 

1. Locate test joints where indicated on Project or, if not indicated, as directed by Architect. 
2. Conduct field tests for each application indicated below: 

a. Each type of elastomeric sealant and joint substrate indicated. 

1.6 PROJECT CONDITIONS 

A. Do not proceed with installation of joint sealants under the following conditions: 

1. When ambient and substrate temperature conditions are outside limits permitted by joint-sealant 
manufacturer or are below 40 deg F (5 deg C). 

2. When joint substrates are wet. 
3. Where joint widths are less than those allowed by joint-sealant manufacturer for applications 

indicated. 
4. Contaminants capable of interfering with adhesion have not yet been removed from joint 

substrates. 

1.7 WARRANTY 

A. Special Installer's Warranty:  Installer's standard form in which Installer agrees to repair or replace 
elastomeric joint sealants that do not comply with performance and other requirements specified in this 
Section within specified warranty period. 

1. Warranty Period:  Two years from date of Substantial Completion. 

B. Special Manufacturer's Warranty:  Manufacturer's standard form in which elastomeric sealant 
manufacturer agrees to furnish elastomeric joint sealants to repair or replace those that do not comply with 
performance and other requirements specified in this Section within specified warranty period. 

1. Warranty Period:  2 years from date of Substantial Completion. 
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C. Special warranties specified in this Article exclude deterioration or failure of elastomeric joint sealants 
from the following: 

1. Movement of the structure resulting in stresses on the sealant exceeding sealant manufacturer's 
written specifications for sealant elongation and compression caused by structural settlement or 
errors attributable to design or construction. 

2. Disintegration of joint substrates from natural causes exceeding design specifications. 
3. Mechanical damage caused by individuals, tools, or other outside agents. 
4. Changes in sealant appearance caused by accumulation of dirt or other atmospheric contaminants. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Products:  Subject to compliance with requirements, provide one of the products listed in other Part 2 
articles. 

2.2 MATERIALS, GENERAL 

A. Compatibility:  Provide joint sealants, backings, and other related materials that are compatible with one 
another and with joint substrates under conditions of service and application, as demonstrated by sealant 
manufacturer, based on testing and field experience. 

B. Colors of Exposed Joint Sealants:  As selected by Architect from manufacturer's full range. 

2.3 SILICONE JOINT SEALANTS 

A. Single-Component Neutral-Curing Silicone Sealant:  ASTM C 920, Type S, Grade NS, Class 100/50, for 
Use NT (non-traffic), Nonstaining to porous substrates per ASTM C 1248. 

1. Subject to compliance with requirements, provide one of the products listed below: 

a. Dow Corning Corporation; 790. 
b. GE Silicones; SilPruf LM SCS2700. 
c. Tremco; Spectrem 1 (Basic). 
d. Pecora Corporation; 890. 
e. Sonneborn, Division of ChemRex Inc.; Omniseal. 
f. Sika Corporation, Construction Products Division; SikaSil-C990. 

B. Single-Component, Nonsag, Traffic-Grade, Neutral-Curing Silicone Joint Sealant:  ASTM C 920, Type S, 
Grade NS, Class 100/50, For Use T (traffic). 

1. Subject to compliance with requirements, provide one of the products listed below: 

a. Pecora Corporation; 301 NS. 
b. Tremco Incorporated; Spectrem 800. 
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c. Dow Corning Corporation; 790. 
 

2.4 JOINT-SEALANT BACKING 

A. General:  Provide sealant backings of material and type that are nonstaining; are compatible with joint 
substrates, sealants, primers, and other joint fillers; and are approved for applications indicated by sealant 
manufacturer based on field experience and laboratory testing. 

2.5 MISCELLANEOUS MATERIALS 

A. Primer:  Material recommended by joint-sealant manufacturer where required for adhesion of sealant to 
joint substrates indicated, as determined from preconstruction joint-sealant-substrate tests and field tests. 

B. Cleaners for Nonporous Surfaces:  Chemical cleaners acceptable to manufacturers of sealants and sealant 
backing materials, free of oily residues or other substances capable of staining or harming joint substrates 
and adjacent nonporous surfaces in any way, and formulated to promote optimum adhesion of sealants to 
joint substrates. 

C. Masking Tape:  Nonstaining, nonabsorbent material compatible with joint sealants and surfaces adjacent to 
joints. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with requirements 
for joint configuration, installation tolerances, and other conditions affecting joint-sealant performance. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Surface Cleaning of Joints:  Clean out joints immediately before installing joint sealants to comply with 
joint-sealant manufacturer's written instructions and the following requirements: 

1. Remove all foreign material from joint substrates that could interfere with adhesion of joint sealant, 
including dust, paints (except for permanent, protective coatings tested and approved for sealant 
adhesion and compatibility by sealant manufacturer), old joint sealants, oil, grease, waterproofing, 
water repellents, water, surface dirt, and frost. 

2. Clean porous joint substrate surfaces by brushing, grinding, blast cleaning, mechanical abrading, or 
a combination of these methods to produce a clean, sound substrate capable of developing optimum 
bond with joint sealants.  Remove loose particles remaining after cleaning operations above by 
vacuuming or blowing out joints with oil-free compressed air.  Porous joint substrates include the 
following: 
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a. Concrete. 

3. Remove laitance and form-release agents from concrete. 

B. Joint Priming:  Prime joint substrates, where recommended in writing by joint-sealant manufacturer, 
based on preconstruction joint-sealant-substrate tests or prior experience.  Apply primer to comply with 
joint-sealant manufacturer's written instructions.  Confine primers to areas of joint-sealant bond; do not 
allow spillage or migration onto adjoining surfaces. 

C. Masking Tape:  Use masking tape where required to prevent contact of sealant with adjoining surfaces that 
otherwise would be permanently stained or damaged by such contact or by cleaning methods required to 
remove sealant smears.  Remove tape immediately after tooling without disturbing joint seal. 

3.3 INSTALLATION OF JOINT SEALANTS 

A. General:  Comply with joint-sealant manufacturer's written installation instructions for products and 
applications indicated, unless more stringent requirements apply. 

B. Sealant Installation Standard:  Comply with recommendations in ASTM C 1193 for use of joint sealants as 
applicable to materials, applications, and conditions indicated. 

C. Install sealant backings of type indicated to support sealants during application and at position required to 
produce cross-sectional shapes and depths of installed sealants relative to joint widths that allow optimum 
sealant movement capability. 

1. Do not leave gaps between ends of sealant backings. 
2. Do not stretch, twist, puncture, or tear sealant backings. 
3. Remove absorbent sealant backings that have become wet before sealant application and replace 

them with dry materials. 

D. Install bond-breaker tape behind sealants where sealant backings are not used between sealants and backs 
of joints. 

E. Install sealants using proven techniques that comply with the following and at the same time backings are 
installed: 

1. Place sealants so they directly contact and fully wet joint substrates. 
2. Completely fill recesses in each joint configuration. 
3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow optimum 

sealant movement capability. 

F. Tooling of Nonsag Sealants:  Immediately after sealant application and before skinning or curing begins, 
tool sealants according to requirements specified below to form smooth, uniform beads of configuration 
indicated; to eliminate air pockets; and to ensure contact and adhesion of sealant with sides of joint. 

1. Remove excess sealant from surfaces adjacent to joints. 
2. Use tooling agents that are approved in writing by sealant manufacturer and that do not discolor 

sealants or adjacent surfaces. 
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3. Provide concave joint configuration per Figure 5A in ASTM C 1193, unless otherwise indicated. 
4. Provide flush joint configuration where indicated per Figure 5B in ASTM C 1193. 
5. Provide recessed joint configuration of recess depth and at locations indicated per Figure 5C in 

ASTM C 1193. 

a. Use masking tape to protect surfaces adjacent to recessed tooled joints. 

3.4 CLEANING 

A. Clean off excess sealant or sealant smears adjacent to joints as the Work progresses by methods and with 
cleaning materials approved in writing by manufacturers of joint sealants and of products in which joints 
occur. 

3.5 PROTECTION 

A. Protect joint sealants during and after curing period from contact with contaminating substances and from 
damage resulting from construction operations or other causes so sealants are without deterioration or 
damage at time of Substantial Completion.  If, despite such protection, damage or deterioration occurs, 
cut out and remove damaged or deteriorated joint sealants immediately so installations with repaired areas 
are indistinguishable from original work. 

3.6 JOINT-SEALANT SCHEDULE 

A. Joint-Sealant Application:  Exterior joints in horizontal traffic surfaces. 

1. Joint Locations:  
a. Isolation and contraction joints in cast-in-place concrete slabs. 
b. Joints around pipe railings set in concrete. 

2. Silicone Joint Sealant:  Single-component, nonsag, traffic grade, neutral curing. 
3. Joint-Sealant Color:  As selected by Architect from manufacturer's full range. 

B. Joint-Sealant Application:  Exterior joints in horizontal nontraffic surfaces. 

1. Joint Locations:  

 a. Contraction joints in cast-in-place concrete.  

 b. Joints around pipe railings set in concrete. 

END OF SECTION 079200 
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SECTION 099113 - EXTERIOR PAINTING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes surface preparation and the application of paint systems on the following exterior 
substrates: 
1. Galvanized metal. 

1.3 DEFINITIONS 

A. Gloss Level 1:  Not more than 5 units at 60 degrees and 10 units at 85 degrees, according to ASTM D 523. 

B. Gloss Level 3:  10 to 25 units at 60 degrees and 10 to 35 units at 85 degrees, according to ASTM D 523. 

C. Gloss Level 4:  20 to 35 units at 60 degrees and not less than 35 units at 85 degrees, according to 
ASTM D 523. 

D. Gloss Level 5:  35 to 70 units at 60 degrees, according to ASTM D 523. 

E. Gloss Level 6:  70 to 85 units at 60 degrees, according to ASTM D 523. 

F. Gloss Level 7:  More than 85 units at 60 degrees, according to ASTM D 523. 

1.4 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Samples for Initial Selection:  For each type of topcoat product indicated. 

C. Samples for Verification:  For each type of paint system and each color and gloss of topcoat indicated. 

1. Submit Samples on rigid backing, 8 inches (200 mm) square. 
2. Step coats on Samples to show each coat required for system. 
3. Label each coat of each Sample. 
4. Label each Sample for location and application area. 

D. Product List:  For each product indicated, include the following: 
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1. Cross-reference to paint system and locations of application areas.  Use same designations indicated 
on Drawings and in schedules. 

2. Printout of current "MPI Approved Products List" for each product category specified in Part 2, 
with the proposed product highlighted. 

1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials, from the same product run, that match products installed and that are packaged 
with protective covering for covering and identified with labels describing contents. 

1. Quantity:  Furnish an additional 5 percent, but not less than 1 gal. of each material and color 
applied. 

1.6 QUALITY ASSURANCE 

A. MPI Standards: 

1. Products:  Complying with MPI standards indicated and listed in "MPI Approved Products List." 
2. Preparation and Workmanship:  Comply with requirements in "MPI Architectural Painting 

Specification Manual" for products and paint systems indicated. 

B. Mockups:  Apply mockups of each paint system indicated and each color and finish selected to verify 
preliminary selections made under sample submittals and to demonstrate aesthetic effects and set quality 
standards for materials and execution. 

1. Architect will select one surface to represent surfaces and conditions for application of each paint 
system specified in Part 3. 
a. Other Items:  Architect will designate items or areas required. 

2. Final approval of color selections will be based on mockups. 

a. If preliminary color selections are not approved, apply additional mockups of additional 
colors selected by Architect at no added cost to Owner. 

3. Approval of mockups does not constitute approval of deviations from the Contract Documents 
contained in mockups unless Architect specifically approves such deviations in writing. 

4. Subject to compliance with requirements, approved mockups may become part of the completed 
Work if undisturbed at time of Substantial Completion. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Store materials not in use in tightly covered containers in well-ventilated areas with ambient temperatures 
continuously maintained at not less than 45 deg F (7 deg C). 

1. Maintain containers in clean condition, free of foreign materials and residue. 
2. Remove rags and waste from storage areas daily. 
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1.8 PROJECT CONDITIONS 

A. Apply paints only when temperature of surfaces to be painted and ambient air temperatures are between 
50 and 95 deg F (10 and 35 deg C). 

B. Do not apply paints in snow, rain, fog, or mist; when relative humidity exceeds 85 percent; at 
temperatures less than 5 deg F (3 deg C) above the dew point; or to damp or wet surfaces. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 

1. Benjamin Moore & Co. 
2. Duron, Inc. 
3. Envirocoat Technologies Inc. 
4. ICI Paints. 
5. Porter Paints 
6. PPG Architectural Finishes, Inc. 
7. Rose  Talbert Paints 
8. Sherwin-Williams Company (The).  (Basis of Design) 

2.2 PAINT, GENERAL 

A. Material Compatibility: 

1. Provide materials for use within each paint system that are compatible with one another and 
substrates indicated, under conditions of service and application as demonstrated by manufacturer, 
based on testing and field experience. 

2. For each coat in a paint system, provide products recommended in writing by manufacturers of 
topcoat for use in paint system and on substrate indicated. 

B. Colors:  As selected by Architect from manufacturer’s full range. 

2.3 METAL PRIMERS 

A. Primer, Galvanized, Water Based:  MPI #134. 

2.4 WATER-BASED PAINTS 

A. Latex, Exterior Gloss (Gloss Level 6):  MPI #119. 
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2.5 SHOP-APPLIED FINISHES 

A. PVDF-Based Coating: AAMA 2605, fluoropolymer finish containing minimum 70 percent 
PVDF resins, two coat system color to match architect sample.  

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Applicator present, for compliance with requirements for 
maximum moisture content and other conditions affecting performance of work. 

B. Verify suitability of substrates, including surface conditions and compatibility with existing finishes and 
primers. 

C. Begin coating application only after unsatisfactory conditions have been corrected and surfaces are dry. 

1. Beginning coating application constitutes Contractor's acceptance of substrates and conditions. 

3.2 PREPARATION 

A. Comply with manufacturer's written instructions and recommendations in "MPI Architectural Painting 
Specification Manual" applicable to substrates and paint systems indicated. 

3.3 APPLICATION 

A. Apply paints according to manufacturer's written instructions. 

1. Use applicators and techniques suited for paint and substrate indicated. 
2. Paint surfaces behind movable items same as similar exposed surfaces.  Before final installation, 

paint surfaces behind permanently fixed items with prime coat only. 

B. Apply paints to produce surface films without cloudiness, spotting, holidays, laps, brush marks, roller 
tracking, runs, sags, ropiness, or other surface imperfections.  Cut in sharp lines and color breaks. 

3.4 FIELD QUALITY CONTROL 

A. Dry Film Thickness Testing:  Owner may engage the services of a qualified testing and inspecting agency 
to inspect and test paint for dry film thickness. 

1. Contractor shall touch up and restore painted surfaces damaged by testing. 
2. If test results show that dry film thickness of applied paint does not comply with paint 

manufacturer’s written recommendations, Contractor shall pay for testing and apply additional 
coats as needed to provide dry film thickness that complies with paint manufacturer’s written 
recommendations. 
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3.5 CLEANING AND PROTECTION 

A. At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from Project 
site. 

B. After completing paint application, clean spattered surfaces.  Remove spattered paints by washing, 
scraping, or other methods.  Do not scratch or damage adjacent finished surfaces. 

C. Protect work of other trades against damage from paint application.  Correct damage to work of other 
trades by cleaning, repairing, replacing, and refinishing, as approved by Architect, and leave in an 
undamaged condition. 

D. At completion of construction activities of other trades, touch up and restore damaged or defaced painted 
surfaces. 

3.6 EXTERIOR PAINTING SCHEDULE 
 

A. Galvanized-Metal Substrates: 

1. Latex System: 

a. Prime Coat:  Primer, galvanized, water based, MPI #134; A-100 Exterior Latex Primer by 
Sherwin Williams Company. 

b. Intermediate Coat:  Latex, exterior, matching topcoat. 
c. Topcoat:  Latex, exterior gloss (Gloss Level 6), MPI #119; Super Paint Exterior Latex High 

Gloss by Sherwin Williams Company. 

B. Exterior Railings & Modesty Panel: 
1. PVDF-Based Coating: AAMA 2605, fluoropolymer finish containing minimum 70 

percent PVDF resins, two coat system color to match architect sample.  
 

END OF SECTION 099113 
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	2016 Edition
	SE-310
	INVITATION  FOR  CONSTRUCTION  SERVICES
	PROJECT NUMBER: 50003075
	PROJECT LOCATION: University of South Carolina, Columbia SC
	BID SECURITY REQUIRED? Yes   No   NOTE: Contractor may be subject to a performance
	PERFORMANCE BOND REQUIRED? Yes   No   appraisal at the close of the project.
	PAYMENT BOND REQUIRED? Yes   No   CONSTRUCTION COST RANGE: $ 55,000-75,000
	DESCRIPTION OF PROJECT: Renovation of approximately 420 sf of existing outdoor space adjacent to Club Level seating to include selective demolition, new concrete risers, and railings.  There will be a single site visit opportunity immediately followin...
	BIDDING DOCUMENTS/PLANS MAY BE OBTAINED FROM: http://purchasing.sc.edu
	PLAN DEPOSIT AMOUNT: $ $0.00  IS DEPOSIT REFUNDABLE  Yes   No   N/A
	IN ADDITION TO THE ABOVE OFFICIAL SOURCE(S), BIDDING DOCUMENTS/PLANS ARE ALSO AVAILABLE AT:
	N/A
	All questions & correspondence concerning this Invitation shall be addressed to the A/E.
	A/E NAME: Garvin Design Group
	A/E CONTACT:Andrew Rogerson
	A/E ADDRESS: Street/PO Box:1209 Lincoln Stree / P.O. Box 18
	City: Columbia  State: SC  ZIP: 29201-     
	EMAIL: arogerson@garvindesigngroup.com
	agency: University of South Carolina
	agency project coordinator: Hatice Hikmet
	ADDRESS: Street/PO Box:743 Greene Street
	City: Columbia  State: SC  ZIP: 29208-     
	EMAIL: hikmeth@mailbox.sc.edu
	PRE-BID CONFERENCE: Yes   No   MANDATORY ATTENDANCE: Yes   No
	PRE-BID DATE: 10/20/2016  TIME: 10:00 AM  PLACE: 743 Greene Street, Columbia, SC - Conf. Room 53
	BID DELIVERY ADDRESSES:
	HAND-DELIVERY: MAIL SERVICE:
	Attn: Hatice Hikmet  Attn: Hatice Hikmet
	USC Facilities Management Center  USC Facilities Management Center
	743 Greene Street, Columbia, SC  29208  743 Greene Street, Columbia, SC  29208
	IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one) Yes   No
	APPROVED BY:  DATE:      
	DO NOT INCLUDE THIS PAGE IN THE PROJECT MANUAL 2016 Edition
	SE-310
	INVITATION  FOR  CONSTRUCTION  SERVICES
	PROJECT NUMBER: 50003075
	1. BUDGET 2. PROJECT DATA New Renovated
	Total Approved Project Funding:  $95,000.00  Gross Square Footage: 0  420
	Construction Budget for this Contract: $75,000.00  Estimated Bldg. Cost: 0  66,092
	Final Estimate of Construction Cost: $66,092.00  Estimated Site Cost: 0  0
	If No, Explain: N/A
	Names and Contact Info for Local Authorities:  (Provide phone and e-mail if available):      
	4. FLOOD HAZARD  (Provide ALL of the following information for ALL projects, even if not in a flood hazard zone)
	5. STATUS OF PERMITS AND APPROVALS REQUIRED PRIOR TO BID ADVERTISEMENT
	FLOODPLAIN (OSE approval required, not subject to certification):      
	DHEC (List Individual Permits and/or Approvals):      
	Status of Each Permit/Approval:      
	SCDOT:      
	Status of Each Permit/Approval:      
	ZONING (Include Name of Local Authority):      
	Status of Permit/Approval:      
	OTHER (List Separately):      
	Status of Each Permit/Approval:      
	6. GREEN CONSTRUCTION
	If Yes, what certification is being pursued? LEED Silver   2 Green Globes
	7. EROSION AND SEDIMENT CONTROL
	All Land Disturbing Activity associated with this project shall be performed pursuant to the Contract Documents.

	007_SE-330_Bid_Form.pdf
	Bidders shall submit bids on only Bid Form SE-330.
	BID SUBMITTED BY:       
	BID SUBMITTED TO:  University of South Carolina
	FOR: PROJECT  NAME:  Founders Park - Project for Baseball 3rd Base Club Area
	PROJECT  NUMBER:  50003075
	OFFER
	ADDENDA:   #1   #2   #3   #4   #5
	ALTERNATE # 1 (Brief Description):   N/A
	ALTERNATE # 2 (Brief Description):   N/A
	(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate)
	ALTERNATE # 3 (Brief Description):   N/A
	BIDDER offers for the Agency’s consideration and use, the following UNIT PRICES.  The UNIT PRICES offered by BIDDER indicate the amount to be added to or deducted from the CONTRACT SUM for each item-unit combination.  UNIT PRICES include all costs to ...
	UNIT OF
	No.   ITEM   MEASURE   ADD   DEDUCT
	1.                       $    $
	2.                       $    $
	3.                       $    $
	4.                       $    $
	5.                       $    $
	6.                       $    $
	CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATION
	SC Contractor's License Number(s):
	Classification(s) & Limits:
	Subclassification(s) & Limits:
	By signing this Bid, the person signing reaffirms all representation and certification made by both the person signing and the Bidder, including without limitation, those appearing in Article 2 of the Instructions to Bidders, is expressly incorporated...
	TELEPHONE:
	EMAIL:
	SIGNATURE:  DATE:
	PRINT NAME:
	Title:

	012_SE-380_-_Change_Order_to_Construction_Contract.pdf
	AUTHORIZED BY:  DATE:      

	013_USC Suppl Conditions (2).pdf
	1. Contractor’s employees shall take all reasonable means not to interrupt the flow of student traffic in building corridors, lobbies and stairs. All necessary and reasonable safety precautions shall be taken to prevent injury to building occupants wh...
	2. Fraternization between Contractor’s employees and USC students, faculty or staff is strictly prohibited-zero tolerance!
	3. USC will not tolerate rude, abusive or degrading behavior on the job site.  Heckling and cat-calling directed toward students, faculty or staff or any other person on USC property is strictly prohibited. Any contractor whose employees violate this ...
	4. Contractor’s employees must adhere to the University’s policy of maintaining a drug-free and smoke-free/tobacco free workplace.
	5. Contractor must sign a Contractor Key Receipt/Return form before any keys are issued. Keys must be returned immediately upon the completion of the work.  The Contractor will bear the cost of any re-keying necessary due to the loss of or failure to ...
	6. A welding permit must be issued by the University Fire Marshall before any welding can begin inside a building. Project Manager will coordinate.
	7. Contractor must notify the University immediately upon the discovery of suspect material such as those potentially containing asbestos or other such hazardous materials. These materials must not be disturbed until approved by the USC Project Manager.
	8. At the beginning of the project, the USC Project Manager will establish the Contractor’s lay-down area. This area will also be used for the Contractor’s work vehicles. No personal vehicles will be allowed in this area, or in any areas surrounding t...
	9. Contractor will be responsible for providing its own temporary toilet facilities, unless prior arrangements are made with the USC Project Manager.
	10. Use of USC communications facilities (telephones, computers, etc.) by the Contractor is prohibited, unless prior arrangements are made with the USC Project Manager.
	11. For all projects over $100,000, including IDC’s, an SE-395, Contractor Performance Evaluation, will be completed by the USC Project Manager and reviewed with the GC at the beginning of the project and a copy given to the GC. At the end of the proj...
	12. Contractor is responsible for removal of all debris from the site, and is required to provide the necessary dumpsters which will be emptied at least              times per week. Construction waste must not be placed in University dumpsters. THE CO...
	13. Contractor must provide all O&M manuals, as-built drawings, and training of USC personnel on new equipment, controls, etc. prior to Substantial Completion. Final payment will not be made until this is completed.
	14. The contractor will comply with all regulations set forth by OSHA and SCDHEC.  Contractor must also adhere to USC's internal policies and procedures (available by request). As requested, the contractor will submit all Safety Programs and Certifica...
	15. Tree protection fencing is required to protect existing trees and other landscape features to be preserved within a construction area.  The limits of this fence will be evaluated for each situation with the consultant, USC Arborist and USC Project...
	16. Where it is necessary to cross walks, tree root zones (i.e., under canopy) or lawns the following measures shall be taken: For single loads up to 9,000 lbs., a 3/4" minimum plywood base shall be placed over areas impacted. For single loads over 9,...
	17. For projects requiring heavy loads to cross walks tree root zones or lawns. A construction entry road consisting of 10' X 16' oak logging mates on 12" coarse, chipped, hardwood base. Mulch and logging mats shall be supplemented throughout the proj...
	18. Any damage to existing landscaping (including lawn areas) will be remediated before final payment is made.
	19. Yellow safety fence to be provided by the contractor. (USC Arborist, Kevin Curtis may be contacted at 777-0033 or 315-0319)
	Campus Vehicle Expectations
	1. All motorized vehicles on the University campus are expected to travel and park on roadways and/or in parking stalls.
	2. All motorized vehicle traffic on USC walkways must first receive the Landscape Manager’s authorization.  Violators may be subject to fines and penalties.
	3. All motorized vehicles that leak or drip liquids are prohibited from traveling or parking on walks or landscaped areas.
	4. Contractors, vendors, and delivery personnel are required to obtain prior parking authorization before parking in a designated space.  Violators may be subject to fines and/or penalties.  See Item 10 below.
	5. Drivers of equipment or motor vehicles that damage university hardscape or landscape will be held personally responsible for damages and restoration expense.
	6. Vehicle drivers who park on landscape or drives must be able to produce written evidence of need or emergency requiring parking on same.
	7. All vehicles parked on landscape, hardscape, or in the process of service delivery, must display adequate safety devices, i.e. flashing lights, cones, signage, etc.
	8. All drivers of equipment and vehicles will be respectful of University landscape, equipment, structures, fixtures and signage.
	9. All incidents of property damage will be reported to Parking Services or the Work Management Center.
	10. Parking on campus is restricted to spaces designated by Parking Services at the beginning of the project.  Once the project manager and contractor agree on how many spaces are needed, the project manager will obtain a placard for each vehicle.  Th...

	010000_Special Conditions.pdf
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 Specification Sections, apply to this Section.

	1.2 BIDDING AND CONTRACT REQUIREMENTS
	A. The following documents are to be used by all Contractors and Bidders and are considered to be part of the Agreement between the Owner and Contractor:
	1. SE-310, Invitation for Construction Services.
	2. AIA Document A70-1997 Instructions to Bidders – South Carolina Division of Procurement Services, Office of the State Engineer Version.
	3. AIA Document A101-2007 Standard Form of Agreement between Owner and Contractor – South Carolina Division of Procurement Services, Office of the State Engineer Version.
	4. AIA Document A201-2007 General Conditions of the Contract for Construction – South Carolina Division of Procurement Services, Office of the State Engineer Version.
	5. USC Supplemental General Conditions for Construction Projects.


	1.3 TIME OF COMPLETION/CONSTRUCTION SCHEDULE
	A. It is the intent of the Owner to award the contract and issue a Notice of Intent to Award if the bid/price is within the funds available for the project.  Based on this, the Contractor shall commence work under this Contract within seven (7) calend...
	B. Contractor shall submit a Construction Schedule within seven (14) calendar days after the Notice to Proceed.  No Applications for Payment will be issued until the Project Schedule has been submitted.  Updated Project Schedule must be submitted with...
	A. The Owner shall obtain all permits from the local governing authorities and pay any costs or fees associated with permits and required inspections.
	B. The Contractors and Subcontractors must obtain and possess any and all business licenses required by the local authorities having jurisdiction over the project.

	1.5 CHANGE PROPOSALS
	A. All proposals related to changes in the work must be detailed for the Owner and Architect for review. The cost proposal must include detailed breakdowns for labor cost, number of hours, material unit costs, quantities, mark ups, taxes, shipping, et...

	1.6 NOTIFICATION
	A. In case of emergency, notify Ann Derrick, USC Campus Planning & Construction, Project Manager for this project, at 803-777-5811 or USC Safety Department at 803-777-5269.


	PART 2 -  PRODUCTS (Not Applicable)

	010100_Index of drawings.pdf
	T1.1   TITLE SHEET / INDEX TO DRAWINGS
	END OF SECTION 010100

	011000_Summary.pdf
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes the following:
	1. Work covered by the Contract Documents.
	2. Type of the Contract.
	3. Work under other contracts.
	4. Products ordered in advance.
	5. Owner-furnished products.
	6. Use of premises.
	7. Owner's occupancy requirements.
	8. Work restrictions.
	9. Specification formats and conventions.

	B. Related Sections include the following:
	1. Division 01 Section "Temporary Facilities and Controls" for limitations and procedures governing temporary use of Owner's facilities.


	1.3 WORK COVERED BY CONTRACT DOCUMENTS
	A. Project Identification:
	1. Founders Park – Project for Baseball 3PrdP Base Club Area, University of South Carolina.
	2. Project Number: 50003075.
	3. Architects Project Number: U427.16.
	4. Project Location: 431 Williams Street, Columbia, South Carolina, 29201.

	B. Owner:  University of South Carolina.
	1. Owner's Representative: Ann Derrick, USC Campus Planning & Construction, Project Manager,   803-777-5811.

	C. Architect:  Garvin Design Group, Inc. 1209 Lincoln St., Columbia, SC 29201.  Contact: Andrew Rogerson. 803-212-1032 (phone) 803-212-1074 (fax).
	D. The Work consists of the following:
	Renovation of approximately 420 sf of existing outdoor space adjacent to Club Level seating to include selective demolition, new concrete risers, and railings.

	1.4 TYPE OF CONTRACT
	A. Project will be constructed under a single prime contract.

	1.5 COMPLETION TIME
	A. The Work shall be conducted within the following timeframe:
	1. The Date of Substantial Completion shall be ninety (90) calendar days from the Date of Commencement as set forth in the SE-390, Notice to Proceed, subject to adjustments as provided in the Contract Documents.
	2. The Date of Final Completion shall be 7 days from the Date of Substantial Completion, subject to adjustments as provided in the Contract Documents.


	1.6 WORK UNDER OTHER CONTRACTS
	A. General:  Cooperate fully with separate contractors so work on those contracts may be carried out smoothly, without interfering with or delaying work under this Contract.  Coordinate the Work of this Contract with work performed under separate cont...

	1.7 OWNER-FURNISHED PRODUCTS
	A. Owner will furnish products indicated.  The Work includes providing support systems to receive Owner's equipment and making plumbing, mechanical, and electrical connections.
	1. Owner will arrange for and deliver Shop Drawings, Product Data, and Samples to Contractor.
	2. Owner will arrange and pay for delivery of Owner-furnished items according to Contractor's Construction Schedule.
	3. After delivery, Owner will inspect delivered items for damage.  Contractor shall be present for and assist in Owner's inspection.
	4. If Owner-furnished items are damaged, defective, or missing, Owner will arrange for replacement.
	5. Owner will arrange for manufacturer's field services and for delivery of manufacturer's warranties to Contractor.
	6. Owner will furnish Contractor the earliest possible delivery date for Owner-furnished products.  Using Owner-furnished earliest possible delivery dates, Contractor shall designate delivery dates of Owner-furnished items in Contractor's Construction...
	7. Contractor shall review Shop Drawings, Product Data, and Samples and return them to Architect noting discrepancies or anticipated problems in use of product.
	8. Contractor is responsible for receiving, unloading, and handling Owner-furnished items at Project site.
	9. Contractor is responsible for protecting Owner-furnished items from damage during storage and handling, including damage from exposure to the elements.
	10. If Owner-furnished items are damaged as a result of Contractor's operations, Contractor shall repair or replace them.
	11. Contractor shall install and otherwise incorporate Owner-furnished items into the Work.

	B. Owner-Furnished Products:
	1. Patio tables and chairs.  See Drawings for location.


	1.8 USE OF PREMISES
	A. General:  Contractor shall have full use of premises for construction operations, including use of Project site, during construction period.  Contractor's use of premises is limited only by Owner's right to perform work or to retain other contracto...
	B. Use of Site:  Do not disturb portions of Project site beyond areas in which the Work is indicated.
	1. Limits:  Confine constructions operations to area indicated on drawings.

	C. Work during ballgames or other events at site:  Contractor shall coordinate all work during times when ballgames or other events are scheduled during work hours.  The work area shall be cleaned and secured during these events in order to prevent an...

	1.9 WORK RESTRICTIONS
	A. On-Site Work Hours:  There are no work hour restrictions imposed by the Owner.
	B. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or others unless permitted under the following conditions and then only after arranging to provide temporary utility services according to requirements...
	1. Notify Owner not less than two days in advance of proposed utility interruptions.
	2. Do not proceed with utility interruptions without Owner's written permission.


	1.10 SPECIFICATION FORMATS AND CONVENTIONS
	A. Specification Format:  The Specifications are organized into Divisions and Sections using the 17-division format and CSI/CSC's "MasterFormat" numbering system.
	1. Section Identification:  The Specifications use Section numbers and titles to help cross-referencing in the Contract Documents.  Sections in the Project Manual are in numeric sequence; however, the sequence is incomplete because all available Secti...
	2. Division 01:  Sections in Division 01 govern the execution of the Work of all Sections in the Specifications.

	B. Specification Content:  The Specifications use certain conventions for the style of language and the intended meaning of certain terms, words, and phrases when used in particular situations.  These conventions are as follows:
	1. Abbreviated Language:  Language used in the Specifications and other Contract Documents is abbreviated.  Words and meanings shall be interpreted as appropriate.  Words implied, but not stated, shall be inferred as the sense requires.  Singular word...
	2. Imperative mood and streamlined language are generally used in the Specifications.  Requirements expressed in the imperative mood are to be performed by Contractor.  Occasionally, the indicative or subjunctive mood may be used in the Section Text f...
	a. The words "shall," "shall be," or "shall comply with," depending on the context, are implied where a colon (:) is used within a sentence or phrase.



	1.11 MISCELLANEOUS PROVISIONS

	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	012600_Changes.pdf
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section specifies administrative and procedural requirements for handling and processing Contract modifications.
	B. Related Sections include the following:
	1. Division 01 Section "Product Requirements" for administrative procedures for handling requests for substitutions made after Contract award.


	1.3 MINOR CHANGES IN THE WORK
	A. Architect will issue supplemental instructions authorizing Minor Changes in the Work, not involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710, "Architect's Supplemental Instructions."

	1.4 PROPOSAL REQUESTS
	A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of proposed changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  If necessary, the description will include supplemental or revise...
	1. Proposal Requests issued by Architect are for information only.  Do not consider them instructions either to stop work in progress or to execute the proposed change.
	2. Within 10 days after receipt of Proposal Request, submit a quotation estimating cost adjustments to the Contract Sum and the Contract Time necessary to execute the change.
	a. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made.  If requested, furnish survey data to substantiate quantities.
	b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
	c. Include costs of labor and supervision directly attributable to the change and breakdown into number of people, hourly rates, and total labor.
	d. Include an updated Contractor's Construction Schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship.  Use available total float before request...


	B. Contractor-Initiated Proposals:  If latent or unforeseen conditions require modifications to the Contract, Contractor may propose changes by submitting a request for a change to Architect.
	1. Include a statement outlining reasons for the change and the effect of the change on the Work.  Provide a complete description of the proposed change.  Indicate the effect of the proposed change on the Contract Sum and the Contract Time.
	2. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made.  If requested, furnish survey data to substantiate quantities.
	3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
	4. Include costs of labor and supervision directly attributable to the change.
	5. Include an updated Contractor's Construction Schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship.  Use available total float before request...
	6. Comply with requirements in Division 01 Section "Product Requirements" if the proposed change requires substitution of one product or system for product or system specified.

	C. Proposal Request Form:  Use AIA Document G709 for Proposal Requests.

	1.5 CHANGE ORDER PROCEDURES
	A. On Owner's approval of a Proposal Request, Architect will issue a Change Order for signatures of Owner and Contractor on OSE Document SE-380.

	1.6 CONSTRUCTION CHANGE DIRECTIVE
	A. Construction Change Directive:  Architect may issue a Construction Change Directive on AIA Document G714.  Construction Change Directive instructs Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order.
	1. Construction Change Directive contains a complete description of change in the Work.  It also designates method to be followed to determine change in the Contract Sum or the Contract Time.

	B. Documentation:  Maintain detailed records on a time and material basis of work required by the Construction Change Directive.
	1. After completion of change, submit an itemized account and supporting data necessary to substantiate cost and time adjustments to the Contract.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section specifies administrative and procedural requirements necessary to prepare and process Applications for Payment.
	B. Related Sections include the following:
	1. Division 01 Section "Contract Modification Procedures" for administrative procedures for handling changes to the Contract.
	2. Division 01 Section "Construction Progress Documentation" for administrative requirements governing preparation and submittal of Contractor's Construction Schedule and Submittals Schedule.


	1.3 SCHEDULE OF VALUES
	A. Coordination:  Coordinate preparation of the Schedule of Values with preparation of Contractor's Construction Schedule
	1. Correlate line items in the Schedule of Values with other required administrative forms and schedules, including the following:
	a. Application for Payment forms with Continuation Sheets.
	b. Submittals Schedule.
	c. Contractor's Construction Schedule.

	2. Submit the Schedule of Values to Architect at earliest possible date but no later than seven days before the date scheduled for submittal of initial Applications for Payment.
	3. Subschedules:  Where the Work is separated into phases requiring separately phased payments, provide subschedules showing values correlated with each phase of payment.

	B. Format and Content:  Use the Project Manual table of contents as a guide to establish line items for the Schedule of Values.  Provide at least one line item for each Specification Section.
	1. Identification:  Include the following Project identification on the Schedule of Values:
	a. Project name and location.
	b. Name of Architect.
	c. Architect's project number.
	d. Contractor's name and address.
	e. Date of submittal.

	2. Submit draft of AIA Document G703 Continuation Sheets.
	3. Arrange the Schedule of Values in tabular form with separate columns to indicate the following for each item listed:
	a. Related Specification Section or Division.
	b. Description of the Work.
	c. Name of subcontractor.
	d. Name of manufacturer or fabricator.
	e. Name of supplier.
	f. Change Orders (numbers) that affect value.
	g. Dollar value.
	1) Percentage of the Contract Sum to nearest one-hundredth percent, adjusted to total 100 percent.


	4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued evaluation of Applications for Payment and progress reports.  Coordinate with the Project Manual table of contents.  Provide several line items for principal subcontra...
	5. Round amounts to nearest whole dollar; total shall equal the Contract Sum.
	6. Provide a separate line item in the Schedule of Values for each part of the Work where Applications for Payment may include materials or equipment purchased or fabricated and stored, but not yet installed.
	a. Differentiate between items stored on-site and items stored off-site.  If specified, include evidence of insurance or bonded warehousing.

	7. Provide separate line items in the Schedule of Values for initial cost of materials, for each subsequent stage of completion, and for total installed value of that part of the Work.
	8. Allowances:  Provide a separate line item in the Schedule of Values for each allowance.  Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by measured quantity.  Use information indicated in the Contract Docume...
	9. Each item in the Schedule of Values and Applications for Payment shall be complete.  Include total cost and proportionate share of general overhead and profit for each item.
	a. Temporary facilities and other major cost items that are not direct cost of actual work-in-place may be shown either as separate line items in the Schedule of Values or distributed as general overhead expense, at Contractor's option.

	10. Show each Change Order as a new line item or a separate sheet.


	1.4 APPLICATIONS FOR PAYMENT
	A. Each Application for Payment shall be consistent with previous applications and payments as certified by Architect and paid for by Owner.
	1. Initial Application for Payment, Application for Payment at time of Substantial Completion, and final Application for Payment involve additional requirements.

	B. Payment Application Times:  The date for each progress payment is indicated in the Agreement between Owner and Contractor.  The period of construction Work covered by each Application for Payment is the period indicated in the Agreement.
	C. Payment Application Times:  Progress payments shall be submitted to Architect by the twenty-fifth day of the month.  The period covered by each Application for Payment is one month, ending on the last day of the month.
	D. Payment Application Forms:  Use AIA Document G702 and AIA Document G703 Continuation Sheets as form for Applications for Payment.
	E. Application Preparation:  Complete every entry on form.  Notarize and execute by a person authorized to sign legal documents on behalf of Contractor.  Architect will return incomplete applications without action.
	1. Entries shall match data on the Schedule of Values and Contractor's Construction Schedule.  Use updated schedules if revisions were made.
	2. Include amounts of Change Orders and Construction Change Directives issued before last day of construction period covered by application.

	F. Transmittal:  Submit 3 signed and notarized original copies of each Application for Payment to Architect by a method ensuring receipt within 24 hours.  One copy shall include waivers of lien and similar attachments if required.
	1. Transmit each copy with a transmittal form listing attachments and recording appropriate information about application.

	G. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's liens from subcontractors, sub-subcontractors, and suppliers for construction period covered by the previous application.
	1. Submit partial waivers on each item for amount requested in previous application, after deduction for retainage, on each item.
	2. When an application shows completion of an item, submit final or full waivers.
	3. Owner reserves the right to designate which entities involved in the Work must submit waivers.
	4. Submit final Application for Payment with or preceded by final waivers from every entity involved with performance of the Work covered by the application who is lawfully entitled to a lien.
	5. Waiver Forms:  Submit waivers of lien on forms, executed in a manner acceptable to Owner.

	H. Initial Application for Payment:  Administrative actions and submittals that must precede or coincide with submittal of first Application for Payment include the following:
	1. List of subcontractors.
	2. Schedule of Values.
	3. Contractor's Construction Schedule (preliminary if not final).
	4. Products list.
	5. Schedule of unit prices.
	6. Submittals Schedule (preliminary if not final).
	7. List of Contractor's staff assignments.
	8. List of Contractor's principal consultants.
	9. Copies of building permits.
	10. Copies of authorizations and licenses from authorities having jurisdiction for performance of the Work.
	11. Initial progress report.
	12. Report of preconstruction conference.
	13. Certificates of insurance and insurance policies.

	I. Application for Payment at Substantial Completion:  After issuing the Certificate of Substantial Completion, submit an Application for Payment showing 100 percent completion for portion of the Work claimed as substantially complete.
	1. Include documentation supporting claim that the Work is substantially complete and a statement showing an accounting of changes to the Contract Sum.
	2. This application shall reflect Certificates of Partial Substantial Completion issued previously for Owner occupancy of designated portions of the Work.

	J. Final Payment Application:  Submit final Application for Payment with releases and supporting documentation not previously submitted and accepted, including, but not limited, to the following:
	1. Evidence of completion of Project closeout requirements.
	2. Insurance certificates for products and completed operations where required and proof that taxes, fees, and similar obligations were paid.
	3. Updated final statement, accounting for final changes to the Contract Sum.
	4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims."
	5. AIA Document G706A, "Contractor's Affidavit of Release of Liens."
	6. AIA Document G707, "Consent of Surety to Final Payment."
	7. Evidence that claims have been settled.
	8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of date of Substantial Completion or when Owner took possession of and assumed responsibility for corresponding elements of the Work.
	9. Final, liquidated damages settlement statement.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative provisions for coordinating construction operations on Project including, but not limited to, the following:
	1. Administrative and supervisory personnel.
	2. Project meetings.
	3. Requests for Interpretation (RFIs).

	B. Each contractor shall participate in coordination requirements.  Certain areas of responsibility will be assigned to a specific contractor.
	C. Related Sections include the following:
	1. Division 01 Section "Construction Progress Documentation" for preparing and submitting Contractor's Construction Schedule.
	2. Division 01 Section "Execution" for procedures for coordinating general installation and field-engineering services, including establishment of benchmarks and control points.
	3. Division 01 Section "Closeout Procedures" for coordinating closeout of the Contract.


	1.3 DEFINITIONS
	A. RFI:  Request from Contractor seeking interpretation or clarification of the Contract Documents.

	1.4 COORDINATION
	A. Coordination:  Each contractor shall coordinate its construction operations with those of other contractors and entities to ensure efficient and orderly installation of each part of the Work.  Each contractor shall coordinate its operations with op...
	1. Schedule construction operations in sequence required to obtain the best results where installation of one part of the Work depends on installation of other components, before or after its own installation.
	2. Coordinate installation of different components with other contractors to ensure maximum accessibility for required maintenance, service, and repair.
	3. Make adequate provisions to accommodate items scheduled for later installation.
	4. Where availability of space is limited, coordinate installation of different components to ensure maximum performance and accessibility for required maintenance, service, and repair of all components, including mechanical and electrical.

	B. Prepare memoranda for distribution to each party involved, outlining special procedures required for coordination.  Include such items as required notices, reports, and list of attendees at meetings.
	1. Prepare similar memoranda for Owner and separate contractors if coordination of their Work is required.

	C. Administrative Procedures:  Coordinate scheduling and timing of required administrative procedures with other construction activities and activities of other contractors to avoid conflicts and to ensure orderly progress of the Work.  Such administr...
	1. Preparation of Contractor's Construction Schedule.
	2. Preparation of the Schedule of Values.
	3. Installation and removal of temporary facilities and controls.
	4. Delivery and processing of submittals.
	5. Progress meetings.
	6. Preinstallation conferences.
	7. Project closeout activities.
	8. Startup and adjustment of systems.
	9. Project closeout activities.

	D. Conservation:  Coordinate construction activities to ensure that operations are carried out with consideration given to conservation of energy, water, and materials.
	1. Salvage materials and equipment involved in performance of, but not actually incorporated into, the Work.  Refer to other Sections for disposition of salvaged materials that are designated as Owner's property.


	1.5 SUBMITTALS
	A. Key Personnel Names:  Within 7 days of starting construction operations, submit a list of key personnel assignments, including superintendent and other personnel in attendance at Project site.  Identify individuals and their duties and responsibili...
	1. Post copies of list in Project meeting room, in temporary field office, and by each temporary telephone.  Keep list current at all times.


	1.6 ADMINISTRATIVE AND SUPERVISORY PERSONNEL
	A. General:  In addition to Project superintendent, provide other administrative and supervisory personnel as required for proper performance of the Work.
	1. Include special personnel required for coordination of operations with other contractors.


	1.7 PROJECT MEETINGS
	A. General:  Schedule and conduct meetings and conferences at Project site, unless otherwise indicated.
	1. Attendees:  Inform participants and others involved, and individuals whose presence is required, of date and time of each meeting.  Notify Owner and Architect of scheduled meeting dates and times.
	2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited attendees.
	3. Minutes:  Record significant discussions and agreements achieved.  Distribute the meeting minutes to everyone concerned, including Owner and Architect, within three days of the meeting.

	B. Preconstruction Conference:  Schedule a preconstruction conference before starting construction, at a time convenient to Owner and Architect, but no later than 10 days after Notice To Proceed.  Hold the conference at Project site or another conveni...
	1. Attendees:  Authorized representatives of Owner, Architect, and their consultants; Contractor and its superintendent; major subcontractors; suppliers; and other concerned parties shall attend the conference.  All participants at the conference shal...
	2. Agenda:  Discuss items of significance that could affect progress, including the following:
	a. Tentative construction schedule.
	b. Preparation for and submission of Coordination Drawings.
	c. Phasing.
	d. Critical work sequencing and long-lead items.
	e. Designation of key personnel and their duties.
	f. Procedures for processing field decisions and Change Orders.
	g. Procedures for RFIs.
	h. Procedures for testing and inspecting.
	i. Procedures for processing Applications for Payment.
	j. Distribution of the Contract Documents.
	k. Submittal procedures.
	l. Preparation of Record Documents.
	m. Use of the premises.
	n. Work restrictions.
	o. Owner's occupancy requirements.
	p. Responsibility for temporary facilities and controls.
	q. Construction waste management and recycling.
	r. Parking availability.
	s. Office, work, and storage areas.
	t. Equipment deliveries and priorities.
	u. First aid.
	v. Security.
	w. Progress cleaning.
	x. Working hours.

	3. Minutes:  Architect will record and distribute meeting minutes.

	C. Preinstallation Conferences:  Conduct a preinstallation conference at Project site before each construction activity that requires coordination with other construction.
	1. Attendees:  Installer and representatives of manufacturers and fabricators involved in or affected by the installation and its coordination or integration with other materials and installations that have preceded or will follow, shall attend the me...
	2. Agenda:  Review progress of other construction activities and preparations for the particular activity under consideration, including requirements for the following:
	a. The Contract Documents.
	b. Options.
	c. Related RFIs.
	d. Related Change Orders.
	e. Purchases.
	f. Deliveries.
	g. Submittals.
	h. Review of mockups.
	i. Possible conflicts.
	j. Compatibility problems.
	k. Time schedules.
	l. Weather limitations.
	m. Manufacturer's written recommendations.
	n. Warranty requirements.
	o. Compatibility of materials.
	p. Acceptability of substrates.
	q. Temporary facilities and controls.
	r. Space and access limitations.
	s. Regulations of authorities having jurisdiction.
	t. Testing and inspecting requirements.
	u. Installation procedures.
	v. Coordination with other work.
	w. Required performance results.
	x. Protection of adjacent work.
	y. Protection of construction and personnel.

	3. Record significant conference discussions, agreements, and disagreements, including required corrective measures and actions.
	4. Reporting:  Distribute minutes of the meeting to each party present and to parties who should have been present.
	5. Do not proceed with installation if the conference cannot be successfully concluded.  Initiate whatever actions are necessary to resolve impediments to performance of the Work and reconvene the conference at earliest feasible date.

	D. Progress Meetings:  Conduct progress meetings at regular intervals.  Coordinate dates of meetings with preparation of payment requests.
	1. Attendees:  In addition to representatives of Owner, and Architect, each contractor, subcontractor, supplier, and other entity concerned with current progress or involved in planning, coordination, or performance of future activities shall be repre...
	2. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review other items of significance that could affect progress.  Include topics for discussion as appropriate to status of Project.
	a. Contractor's Construction Schedule:  Review progress since the last meeting.  Determine whether each activity is on time, ahead of schedule, or behind schedule, in relation to Contractor's Construction Schedule.  Determine how construction behind s...
	1) Review schedule for next period.

	b. Review present and future needs of each entity present, including the following:
	1) Interface requirements.
	2) Sequence of operations.
	3) Status of submittals.
	4) Deliveries.
	5) Off-site fabrication.
	6) Access.
	7) Site utilization.
	8) Temporary facilities and controls.
	9) Work hours.
	10) Hazards and risks.
	11) Progress cleaning.
	12) Quality and work standards.
	13) Status of correction of deficient items.
	14) Field observations.
	15) RFIs.
	16) Status of proposal requests.
	17) Pending changes.
	18) Status of Change Orders.
	19) Pending claims and disputes.
	20) Documentation of information for payment requests.


	3. Minutes:  Contractor will record and distribute to all parties present the meeting minutes.
	4. Reporting:  Distribute minutes of the meeting to each party present and to parties who should have been present.
	a. Schedule Updating:  Revise Contractor's Construction Schedule after each progress meeting where revisions to the schedule have been made or recognized.  Issue revised schedule concurrently with the report of each meeting.


	E. Coordination Meetings:  Conduct Project coordination meetings at weekly intervals (for specific trades as needed during course of the project).  Project coordination meetings are in addition to specific meetings held for other purposes, such as pro...
	1. Attendees:  In addition to representatives of Owner and Architect, each contractor, subcontractor, supplier, and other entity concerned with current progress or involved in planning, coordination, or performance of future activities shall be repres...
	2. Agenda:  Review and correct or approve minutes of the previous coordination meeting.  Review other items of significance that could affect progress.  Include topics for discussion as appropriate to status of Project.
	a. Combined Contractor's Construction Schedule:  Review progress since the last coordination meeting.  Determine whether each contract is on time, ahead of schedule, or behind schedule, in relation to Combined Contractor's Construction Schedule.  Dete...
	b. Schedule Updating:  Revise Combined Contractor's Construction Schedule after each coordination meeting where revisions to the schedule have been made or recognized.  Issue revised schedule concurrently with report of each meeting.
	c. Review present and future needs of each contractor present, including the following:
	1) Interface requirements.
	2) Sequence of operations.
	3) Status of submittals.
	4) Deliveries.
	5) Off-site fabrication.
	6) Access.
	7) Site utilization.
	8) Temporary facilities and controls.
	9) Work hours.
	10) Hazards and risks.
	11) Progress cleaning.
	12) Quality and work standards.
	13) Change Orders.


	3. Reporting:  Record meeting results and distribute copies to everyone in attendance and to others affected by decisions or actions resulting from each meeting.


	1.8 REQUESTS FOR INTERPRETATION (RFIs)
	A. Procedure:  Immediately on discovery of the need for interpretation of the Contract Documents, and if not possible to request interpretation at Project meeting, prepare and submit an RFI in the form specified.
	1. RFIs shall originate with Contractor.  RFIs submitted by entities other than Contractor will be returned with no response.
	2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's work or work of subcontractors.

	B. Content of the RFI:  Include a detailed, legible description of item needing interpretation and the following:
	1. Project name.
	2. Date.
	3. Name of Contractor.
	4. Name of Architect.
	5. RFI number, numbered sequentially.
	6. Specification Section number and title and related paragraphs, as appropriate.
	7. Drawing number and detail references, as appropriate.
	8. Field dimensions and conditions, as appropriate.
	9. Contractor's suggested solution(s).  If Contractor's solution(s) impact the Contract Time or the Contract Sum, Contractor shall state impact in the RFI.
	10. Contractor's signature.
	11. Attachments:  Include drawings, descriptions, measurements, photos, Product Data, Shop Drawings, and other information necessary to fully describe items needing interpretation.
	a. Supplementary drawings prepared by Contractor shall include dimensions, thicknesses, structural grid references, and details of affected materials, assemblies, and attachments.


	C. Hard-Copy RFIs:  as agreed upon.
	1. Identify each page of attachments with the RFI number and sequential page number.

	D. Software-Generated RFIs:  Software-generated form with substantially the same content as indicated above.
	1. Attachments shall be electronic files in Adobe Acrobat PDF format.

	E. Architect's Action:  Architect will review each RFI, determine action required, and return it.  Allow seven working days for Architect's response for each RFI.  RFIs received after 1:00 p.m. will be considered as received the following working day.
	1. The following RFIs will be returned without action:
	a. Requests for approval of submittals.
	b. Requests for approval of substitutions.
	c. Requests for coordination information already indicated in the Contract Documents.
	d. Requests for adjustments in the Contract Time or the Contract Sum.
	e. Requests for interpretation of Architect's actions on submittals.
	f. Incomplete RFIs or RFIs with numerous errors.

	2. Architect's action may include a request for additional information, in which case Architect's time for response will start again.
	3. Architect's action on RFIs that may result in a change to the Contract Time or the Contract Sum may be eligible for Contractor to submit Change Proposal according to Division 01 Section "Contract Modification Procedures."
	a. If Contractor believes the RFI response warrants change in the Contract Time or the Contract Sum, notify Architect in writing within 10 days of receipt of the RFI response.


	F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response to affected parties.  Review response and notify Architect within seven days if Contractor disagrees with response.
	G. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  Submit log weekly. Include the following:
	1. Project name.
	2. Name and address of Contractor.
	3. Name and address of Architect.
	4. RFI number including RFIs that were dropped and not submitted.
	5. RFI description.
	6. Date the RFI was submitted.
	7. Date Architect's response was received.
	8. Identification of related Minor Change in the Work, Construction Change Directive, and Proposal Request, as appropriate.
	9. Identification of related Field Order, Work Change Directive, and Proposal Request, as appropriate.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for documenting the progress of construction during performance of the Work, including the following:
	1. Preliminary Construction Schedule.
	2. Contractor's Construction Schedule.
	3. Submittals Schedule.
	4. Daily construction reports.
	5. Material location reports.
	6. Field condition reports.
	7. Special reports.

	B. Related Sections include the following:
	1. Division 01 Section "Project Management and Coordination" for submitting and distributing meeting and conference minutes.
	2. Division 01 Section "Submittal Procedures" for submitting schedules and reports.
	3. Division 01 Section "Quality Requirements" for submitting a schedule of tests and inspections.


	1.3 DEFINITIONS
	A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, and controlling the construction project.  Activities included in a construction schedule consume time and resources.
	1. Critical activities are activities on the critical path.  They must start and finish on the planned early start and finish times.
	2. Predecessor Activity:  An activity that precedes another activity in the network.
	3. Successor Activity:  An activity that follows another activity in the network.

	B. CPM:  Critical path method, which is a method of planning and scheduling a construction project where activities are arranged based on activity relationships.  Network calculations determine when activities can be performed and the critical path of...
	C. Critical Path:  The longest connected chain of interdependent activities through the network schedule that establishes the minimum overall Project duration and contains no float.
	D. Event:  The starting or ending point of an activity.
	E. Float:  The measure of leeway in starting and completing an activity.
	1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a jointly owned, expiring Project resource available to both parties as needed to meet schedule milestones and Contract completion date.
	2. Free float is the amount of time an activity can be delayed without adversely affecting the early start of the successor activity.
	3. Total float is the measure of leeway in starting or completing an activity without adversely affecting the planned Project completion date.

	F. Fragment:  A partial or fragmentary network that breaks down activities into smaller activities for greater detail.
	G. Major Area:  A story of construction, a separate building, or a similar significant construction element.
	H. Milestone:  A key or critical point in time for reference or measurement.
	I. Network Diagram:  A graphic diagram of a network schedule, showing activities and activity relationships.
	J. Resource Loading:  The allocation of manpower and equipment necessary for the completion of an activity as scheduled.

	1.4 SUBMITTALS
	A. Qualification Data:  For scheduling consultant.
	B. Submittals Schedule:  Submit three copies of schedule.  Arrange the following information in a tabular format:
	1. Scheduled date for first submittal.
	2. Specification Section number and title.
	3. Submittal category (action or informational).
	4. Name of subcontractor.
	5. Description of the Work covered.
	6. Scheduled date for Architect's final release or approval.

	C. Preliminary Construction Schedule:  Submit three opaque copies.
	D. Preliminary Network Diagram:  Submit three opaque copies, large enough to show entire network for entire construction period.  Show logic ties for activities.
	E. Contractor's Construction Schedule:  Submit three opaque copies of initial schedule, large enough to show entire schedule for entire construction period.
	1. Submit an electronic copy of schedule, using software indicated, on CD-R, and labeled to comply with requirements for submittals.  Include type of schedule (Initial or Updated) and date on label.

	F. CPM Reports:  Concurrent with CPM schedule, submit three copies of each of the following computer-generated reports.  Format for each activity in reports shall contain activity number, activity description, cost and resource loading, original durat...
	1. Activity Report:  List of all activities sorted by activity number and then early start date, or actual start date if known.
	2. Logic Report:  List of preceding and succeeding activities for all activities, sorted in ascending order by activity number and then early start date, or actual start date if known.
	3. Total Float Report:  List of all activities sorted in ascending order of total float.

	G. Weekly Construction Reports:  Submit two copies at weekly intervals.
	H. Field Condition Reports:  Submit two copies at time of discovery of differing conditions.

	1.5 QUALITY ASSURANCE
	A. Scheduling Consultant Qualifications:  An experienced specialist in CPM scheduling and reporting, with capability of producing CPM reports and diagrams within 24 hours of Architect's request.
	B. Prescheduling Conference:  Conduct conference at Project site to comply with requirements in Division 01 Section "Project Management and Coordination."  Review methods and procedures related to the Preliminary Construction Schedule and Contractor's...
	1. Review software limitations and content and format for reports.
	2. Verify availability of qualified personnel needed to develop and update schedule.
	3. Discuss constraints, including phasing, work stages, interim milestones and partial Owner occupancy.
	4. Review delivery dates for Owner-furnished products.
	5. Review schedule for work of Owner's separate contracts.
	6. Review time required for review of submittals and resubmittals.
	7. Review requirements for tests and inspections by independent testing and inspecting agencies.
	8. Review time required for completion and startup procedures.
	9. Review and finalize list of construction activities to be included in schedule.
	10. Review submittal requirements and procedures.
	11. Review procedures for updating schedule.


	1.6 COORDINATION
	A. Coordinate preparation and processing of schedules and reports with performance of construction activities and with scheduling and reporting of separate contractors.
	B. Coordinate Contractor's Construction Schedule with the Schedule of Values, list of subcontracts, Submittals Schedule, progress reports, payment requests, and other required schedules and reports.
	1. Secure time commitments for performing critical elements of the Work from parties involved.
	2. Coordinate each construction activity in the network with other activities and schedule them in proper sequence.



	PART 2 -  PRODUCTS
	2.1 SUBMITTALS SCHEDULE
	A. Preparation:  Submit a schedule of submittals, arranged in chronological order by dates required by construction schedule.  Include time required for review, resubmittal, ordering, manufacturing, fabrication, and delivery when establishing dates.
	1. Coordinate Submittals Schedule with list of subcontracts, the Schedule of Values, and Contractor's Construction Schedule.
	2. Initial Submittal:  Submit concurrently with preliminary bar-chart schedule. Include submittals required during the first 60 days of construction.  List those required to maintain orderly progress of the Work and those required early because of lon...
	a. At Contractor's option, show submittals on the Preliminary Construction Schedule, instead of tabulating them separately.

	3. Final Submittal:  Submit concurrently with the first complete submittal of Contractor's Construction Schedule.


	2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL
	A. Procedures:  Comply with procedures contained in AGC's "Construction Planning & Scheduling."
	B. Time Frame:  Extend schedule from date established for commencement of the Work to date of Substantial and Final Completion.
	1. Contract completion date shall not be changed by submission of a schedule that shows an early completion date, unless specifically authorized by Change Order.

	C. Activities:  Treat each story or separate area as a separate numbered activity for each principal element of the Work.  Comply with the following:
	1. Activity Duration:  Define activities so no activity is longer than 14 days, unless specifically allowed by Architect.
	2. Procurement Activities:  Include procurement process activities for the following long lead items and major items, requiring a cycle of more than 60 days, as separate activities in schedule.  Procurement cycle activities include, but are not limite...
	3. Submittal Review Time:  Include review and resubmittal times indicated in Division 01 Section "Submittal Procedures" in schedule.  Coordinate submittal review times in Contractor's Construction Schedule with Submittals Schedule.
	4. Startup and Testing Time:  Include not less than 10 days for startup and testing.
	5. Substantial Completion:  Indicate completion in advance of date established for Substantial Completion, and allow time for Architect's administrative procedures necessary for certification of Substantial Completion.

	D. Constraints:  Include constraints and work restrictions indicated in the Contract Documents and as follows in schedule, and show how the sequence of the Work is affected.
	1. Phasing:  Arrange list of activities on schedule by phase.
	2. Work under More Than One Contract:  Include a separate activity for each contract.
	3. Work by Owner:  Include a separate activity for each portion of the Work performed by Owner.
	4. Products Ordered in Advance:  Include a separate activity for each product.  Include delivery date indicated in Division 01 Section "Summary."  Delivery dates indicated stipulate the earliest possible delivery date.
	5. Owner-Furnished Products:  Include a separate activity for each product.  Include delivery date indicated in Division 01 Section "Summary."  Delivery dates indicated stipulate the earliest possible delivery date.
	6. Work Restrictions:  Show the effect of the following items on the schedule:
	a. Partial occupancy before Substantial Completion.
	b. Use of premises restrictions.
	c. Seasonal variations.
	d. Environmental control.

	7. Work Stages:  Indicate important stages of construction for each major portion of the Work, including, but not limited to, the following:
	a. Subcontract awards.
	b. Submittals.
	c. Purchases.
	d. Mockups.
	e. Fabrication.
	f. Sample testing.
	g. Deliveries.
	h. Installation.
	i. Tests and inspections.
	j. Adjusting.
	k. Curing.
	l. Startup and placement into final use and operation.

	8. Area Separations:  Identify each major area of construction for each major portion of the Work.  Indicate where each construction activity within a major area must be sequenced or integrated with other construction activities to provide for the fol...
	a. Structural completion.
	b. Permanent space enclosure.
	c. Completion of mechanical installation.
	d. Completion of electrical installation.
	e. Substantial Completion.


	E. Milestones:  Include milestones indicated in the Contract Documents in schedule, including, but not limited to, the Notice to Proceed, Substantial Completion, and Final Completion, and significant interim milestones:
	F. Contract Modifications:  For each proposed contract modification and concurrent with its submission, prepare a time-impact analysis using fragnets to demonstrate the effect of the proposed change on the overall project schedule.
	G. Computer Software:  Prepare schedules using a program that has been developed specifically to manage construction schedules.

	2.3 PRELIMINARY CONSTRUCTION SCHEDULE
	A. Bar-Chart Schedule:  Submit preliminary horizontal bar-chart-type construction schedule within 14 days of date established for commencement of the Work.
	B. Preparation:  Indicate each significant construction activity separately.  Identify first workday of each week with a continuous vertical line.  Outline significant construction activities for first 60 days of construction.  Include skeleton diagra...

	2.4 CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE)
	A. General:  Prepare network diagrams using AON (activity-on-node) format.
	B. Preliminary Network Diagram:  Submit diagram within 14 days of date established for commencement of the Work.  Outline significant construction activities for the first 60 days of construction.  Include skeleton diagram for the remainder of the Wor...
	C. CPM Schedule:  Prepare Contractor's Construction Schedule using a computerized, cost- and resource-loaded, time-scaled CPM network analysis diagram for the Work.
	1. Develop network diagram in sufficient time to submit CPM schedule so it can be accepted for use no later than 30 days after date established for commencement of the Work.
	a. Failure to include any work item required for performance of this Contract shall not excuse Contractor from completing all work within applicable completion dates, regardless of Architect's approval of the schedule.

	2. Conduct educational workshops to train and inform key Project personnel, including subcontractors' personnel, in proper methods of providing data and using CPM schedule information.
	3. Establish procedures for monitoring and updating CPM schedule and for reporting progress.  Coordinate procedures with progress meeting and payment request dates.
	4. Use "one workday" as the unit of time.  Include list of nonworking days and holidays incorporated into the schedule.

	D. CPM Schedule Preparation:  Prepare a list of all activities required to complete the Work.  Using the preliminary network diagram, prepare a skeleton network to identify probable critical paths.
	1. Activities:  Indicate the estimated time duration, sequence requirements, and relationship of each activity in relation to other activities.  Include estimated time frames for the following activities:
	a. Preparation and processing of submittals.
	b. Mobilization and demobilization.
	c. Purchase of materials.
	d. Delivery.
	e. Fabrication.
	f. Utility interruptions.
	g. Installation.
	h. Work by Owner that may affect or be affected by Contractor's activities.
	i. Testing and commissioning.

	2. Critical Path Activities:  Identify critical path activities, including those for interim completion dates.  Scheduled start and completion dates shall be consistent with Contract milestone dates.
	3. Processing:  Process data to produce output data on a computer-drawn, time-scaled network.  Revise data, reorganize activity sequences, and reproduce as often as necessary to produce the CPM schedule within the limitations of the Contract Time.
	4. Format:  Mark the critical path.  Locate the critical path near center of network; locate paths with most float near the edges.
	a. Sub-networks on separate sheets are permissible for activities clearly off the critical path.


	E. Initial Issue of Schedule:  Prepare initial network diagram from a list of straight "early start-total float" sort.  Identify critical activities.  Prepare tabulated reports showing the following:
	1. Contractor or subcontractor and the Work or activity.
	2. Description of activity.
	3. Principal events of activity.
	4. Immediate preceding and succeeding activities.
	5. Early and late start dates.
	6. Early and late finish dates.
	7. Activity duration in workdays.
	8. Total float or slack time.
	9. Average size of workforce.
	10. Dollar value of activity (coordinated with the Schedule of Values).

	F. Schedule Updating:  Concurrent with making revisions to schedule, prepare tabulated reports showing the following:
	1. Identification of activities that have changed.
	2. Changes in early and late start dates.
	3. Changes in early and late finish dates.
	4. Changes in activity durations in workdays.
	5. Changes in the critical path.
	6. Changes in total float or slack time.
	7. Changes in the Contract Time.


	2.5 REPORTS
	A. Daily Construction Reports:  Prepare a daily construction report recording the following information concerning events at Project site:
	1. List of subcontractors at Project site.
	2. List of separate contractors at Project site.
	3. Approximate count of personnel at Project site.
	4. Equipment at Project site.
	5. Material deliveries.
	6. High and low temperatures and general weather conditions.
	7. Accidents.
	8. Meetings and significant decisions.
	9. Unusual events (refer to special reports).
	10. Stoppages, delays, shortages, and losses.
	11. Meter readings and similar recordings.
	12. Emergency procedures.
	13. Orders and requests of authorities having jurisdiction.
	14. Change Orders received and implemented.
	15. Construction Change Directives received and implemented.
	16. Services connected and disconnected.
	17. Equipment or system tests and startups.
	18. Partial Completions and occupancies.
	19. Substantial Completions authorized.

	B. Material Location Reports:  At monthly intervals, prepare and submit a comprehensive list of materials delivered to and stored at Project site.  List shall be cumulative, showing materials previously reported plus items recently delivered.  Include...
	C. Field Condition Reports:  Immediately on discovery of a difference between field conditions and the Contract Documents, prepare and submit a detailed report.  Submit with a request for interpretation.  Include a detailed description of the differin...


	PART 3 -  EXECUTION
	3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE
	A. Scheduling Consultant:  Engage a consultant to provide planning, evaluation, and reporting using CPM scheduling.
	1. In-House Option:  Owner may waive the requirement to retain a consultant if Contractor employs skilled personnel with experience in CPM scheduling and reporting techniques.  Submit qualifications.
	2. Meetings:  Scheduling consultant shall attend all meetings related to Project progress, alleged delays, and time impact.

	B. Contractor's Construction Schedule Updating:  At monthly intervals, update schedule to reflect actual construction progress and activities.  Issue schedule one week before each regularly scheduled progress meeting.
	1. Revise schedule immediately after each meeting or other activity where revisions have been recognized or made.  Issue updated schedule concurrently with the report of each such meeting.
	2. Include a report with updated schedule that indicates every change, including, but not limited to, changes in logic, durations, actual starts and finishes, and activity durations.
	3. As the Work progresses, indicate Actual Completion percentage for each activity.

	C. Distribution:  Distribute copies of approved schedule to Architect, Owner, separate contractors, testing and inspecting agencies, and other parties identified by Contractor with a need-to-know schedule responsibility.
	1. Post copies in Project meeting rooms and temporary field offices.
	2. When revisions are made, distribute updated schedules to the same parties and post in the same locations.  Delete parties from distribution when they have completed their assigned portion of the Work and are no longer involved in performance of con...
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for submitting Shop Drawings, Product Data, Samples, and other submittals.
	B. Related Sections include the following:
	1. Division 01 Section "Payment Procedures" for submitting Applications for Payment and the Schedule of Values.
	2. Division 01 Section "Project Management and Coordination" for submitting and distributing meeting and conference minutes and for submitting Coordination Drawings.
	3. Division 01 Section "Construction Progress Documentation" for submitting schedules and reports, including Contractor's Construction Schedule and the Submittals Schedule.
	4. Division 01 Section "Quality Requirements" for submitting test and inspection reports and for mockup requirements.
	5. Division 01 Section "Closeout Procedures" for submitting warranties.
	6. Division 01 Section "Project Record Documents" for submitting Record Drawings, Record Specifications, and Record Product Data.
	7. Division 01 Section "Operation and Maintenance Data" for submitting operation and maintenance manuals.
	8. Division 01 Section "Demonstration and Training" for submitting videotapes of demonstration of equipment and training of Owner's personnel.
	9. Divisions 02 through 33 Sections for specific requirements for submittals in those Sections.


	1.3 DEFINITIONS
	A. Action Submittals:  Written and graphic information that requires Architect's responsive action.
	B. Informational Submittals:  Written information that does not require Architect's responsive action.  Submittals may be rejected for not complying with requirements.

	1.4 SUBMITTAL PROCEDURES
	A. General:  Electronic copies of CAD Drawings of the Contract Drawings will be provided by Architect for Contractor's use in preparing submittals for a fee of $50 per sheet requested.
	B. Coordination:  Coordinate preparation and processing of submittals with performance of construction activities.
	1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and related activities that require sequential activity.
	2. Coordinate transmittal of different types of submittals for related parts of the Work so processing will not be delayed because of need to review submittals concurrently for coordination.
	a. Architect reserves the right to withhold action on a submittal requiring coordination with other submittals until related submittals are received.


	C. Submittals Schedule:  Comply with requirements in Division 01 Section "Construction Progress Documentation" for list of submittals and time requirements for scheduled performance of related construction activities.
	D. Processing Time:  Allow enough time for submittal review, including time for resubmittals, as follows.  Time for review shall commence on Architect's receipt of submittal.  No extension of the Contract Time will be authorized because of failure to ...
	1. Initial Review:  Allow 15 days for initial review of each submittal.  Allow additional time if coordination with subsequent submittals is required.  Architect will advise Contractor when a submittal being processed must be delayed for coordination.
	2. Intermediate Review:  If intermediate submittal is necessary, process it in same manner as initial submittal.
	3. Resubmittal Review:  Allow 15 days for review of each resubmittal.
	4. Sequential Review:  Where sequential review of submittals by Architect's consultants, Owner, or other parties is indicated, allow 22 days for initial review of each submittal.

	E. Identification:  Place a permanent label or title block on each submittal for identification.
	1. Indicate name of firm or entity that prepared each submittal on label or title block.
	2. Provide a space approximately 30T6 by 8 inches30T on label or beside title block to record Contractor's review and approval markings and action taken by Architect.
	3. Include the following information on label for processing and recording action taken:
	a. Project name.
	b. Date.
	c. Name and address of Architect.
	d. Name and address of Contractor.
	e. Name and address of subcontractor.
	f. Name and address of supplier.
	g. Name of manufacturer.
	h. Submittal number or other unique identifier, including revision identifier.
	1) Submittal number shall use Specification Section number followed by a decimal point and then a sequential number (e.g., 06100.01).  Resubmittals shall include an alphabetic suffix after another decimal point (e.g., 06100.01.A).

	i. Number and title of appropriate Specification Section.
	j. Drawing number and detail references, as appropriate.
	k. Location(s) where product is to be installed, as appropriate.
	l. Other necessary identification.


	F. Deviations:  Highlight, encircle, or otherwise specifically identify deviations from the Contract Documents on submittals.
	G. Additional Copies:  Unless additional copies are required for final submittal, and unless Architect  observes noncompliance with provisions in the Contract Documents, initial submittal may serve as final submittal.
	1. Submit one copy of submittal to concurrent reviewer in addition to specified number of copies to Architect.
	2. Additional copies submitted for maintenance manuals will not be marked with action taken and will be returned.

	H. Transmittal:  Package each submittal individually and appropriately for transmittal and handling.  Transmit each submittal using a transmittal form.  Architect will return submittals, without review, received from sources other than Contractor.
	1. Transmittal Form:  Use AIA Document G810 or other form as acceptable to Architect.
	2. Transmittal Form:  Provide locations on form for the following information:
	a. Project name.
	b. Date.
	c. Destination (To:).
	d. Source (From:).
	e. Names of subcontractor, manufacturer, and supplier.
	f. Category and type of submittal.
	g. Submittal purpose and description.
	h. Specification Section number and title.
	i. Drawing number and detail references, as appropriate.
	j. Transmittal number, numbered consecutively.
	k. Submittal and transmittal distribution record.
	l. Remarks.
	m. Signature of transmitter.

	3. On an attached separate sheet, prepared on Contractor's letterhead, record relevant information, requests for data, revisions other than those requested by Architect on previous submittals, and deviations from requirements in the Contract Documents...

	I. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal.
	1. Note date and content of previous submittal.
	2. Note date and content of revision in label or title block and clearly indicate extent of revision.
	3. Resubmit submittals until they are marked "No Exceptions Taken” or “Make Corrections Noted”."

	J. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary for performance of construction activities.  Show distribution on trans...
	K. Use for Construction:  Use only final submittals with mark indicating "No Exceptions Taken”.

	1.5 CONTRACTOR'S USE OF ARCHITECT'S CAD FILES
	A. General:  At Contractor's written request, copies of Architect's CAD files will be provided to Contractor for Contractor's use in connection with Project, subject to the following conditions:
	1. Contractor will sign release of liability form and will pay Architect $50/sheet requested in advance.



	PART 2 -  PRODUCTS
	2.1 ACTION SUBMITTALS
	A. General:  Prepare and submit Action Submittals required by individual Specification Sections.
	1. Submit electronic submittals directly to extranet specifically established for Project.

	B. Product Data:  Collect information into a single submittal for each element of construction and type of product or equipment.
	1. If information must be specially prepared for submittal because standard printed data are not suitable for use, submit as Shop Drawings, not as Product Data.
	2. Mark each copy of each submittal to show which products and options are applicable.
	3. Include the following information, as applicable:
	a. Manufacturer's written recommendations.
	b. Manufacturer's product specifications.
	c. Manufacturer's installation instructions.
	d. Standard color charts.
	e. Manufacturer's catalog cuts.
	f. Wiring diagrams showing factory-installed wiring.
	g. Printed performance curves.
	h. Operational range diagrams.
	i. Mill reports.
	j. Standard product operation and maintenance manuals.
	k. Compliance with specified referenced standards.
	l. Testing by recognized testing agency.
	m. Application of testing agency labels and seals.
	n. Notation of coordination requirements.

	4. Submit Product Data before or concurrent with Samples.
	5. Number of Copies:  Submit seven copies of Product Data, unless otherwise indicated.  Architect will return four copies.  Mark up and retain one returned copy as a Project Record Document.

	C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base Shop Drawings on reproductions of the Contract Documents or standard printed data, unless submittal of Architect's CAD Drawings are otherwise permitted.
	1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the following information, as applicable:
	a. Dimensions.
	b. Identification of products.
	c. Fabrication and installation drawings.
	d. Roughing-in and setting diagrams.
	e. Wiring diagrams showing field-installed wiring, including power, signal, and control wiring.
	f. Shopwork manufacturing instructions.
	g. Templates and patterns.
	h. Schedules.
	i. Design calculations.
	j. Compliance with specified standards.
	k. Notation of coordination requirements.
	l. Notation of dimensions established by field measurement.
	m. Relationship to adjoining construction clearly indicated.
	n. Seal and signature of professional engineer if specified.
	o. Wiring Diagrams:  Differentiate between manufacturer-installed and field-installed wiring.

	2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop Drawings on sheets at least 30T8-1/2 by 11 inches30T39T (215 by 280 mm)39T but no larger than 30T30 by 40 inches30T39T (750 by 1000 mm)39T.
	3. Number of Copies:  Submit two opaque (bond) copies of each submittal. Architect, will return one copy.
	4. Number of Copies:  Submit seven opaque copies of each submittal, unless copies are required for operation and maintenance manuals.  Submit five copies where copies are required for operation and maintenance manuals.  Architect will retain three cop...

	D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these characteristics with other elements and for a comparison of these characteristics between submittal and actual component as delivered and installed.
	1. Transmit Samples that contain multiple, related components such as accessories together in one submittal package.
	2. Identification:  Attach label on unexposed side of Samples that includes the following:
	a. Generic description of Sample.
	b. Product name and name of manufacturer.
	c. Sample source.
	d. Number and title of appropriate Specification Section.

	3. Disposition:  Maintain sets of approved Samples at Project site, available for quality-control comparisons throughout the course of construction activity.  Sample sets may be used to determine final acceptance of construction associated with each set.
	a. Samples that may be incorporated into the Work are indicated in individual Specification Sections.  Such Samples must be in an undamaged condition at time of use.
	b. Samples not incorporated into the Work, or otherwise designated as Owner's property, are the property of Contractor.

	4. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or sections of units showing the full range of colors, textures, and patterns available.
	a. Number of Samples:  Submit one full set of available choices where color, pattern, texture, or similar characteristics are required to be selected from manufacturer's product line.  Architect, will return submittal with options selected.

	5. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared from same material to be used for the Work, cured and finished in manner specified, and physically identical with material or product proposed for use, and tha...
	a. Number of Samples:  Submit three sets of Samples.  Architect will retain two  Sample sets; remainder will be returned.  Mark up and retain one returned Sample set as a Project Record Sample.
	1) Submit a single Sample where assembly details, workmanship, fabrication techniques, connections, operation, and other similar characteristics are to be demonstrated.
	2) If variation in color, pattern, texture, or other characteristic is inherent in material or product represented by a Sample, submit at least three sets of paired units that show approximate limits of variations.



	E. Contractor's Construction Schedule:  Comply with requirements specified in Division 01 Section "Construction Progress Documentation" for Construction Manager's action.
	F. Submittals Schedule:  Comply with requirements specified in Division 01 Section "Construction Progress Documentation."
	G. Application for Payment:  Comply with requirements specified in Division 01 Section "Payment Procedures."
	H. Schedule of Values:  Comply with requirements specified in Division 01 Section "Payment Procedures."
	I. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each portion of the Work, including those who are to furnish products or equipment fabricated to a special design. Include the following information in tabul...
	1. Name, address, and telephone number of entity performing subcontract or supplying products.
	2. Number and title of related Specification Section(s) covered by subcontract.
	3. Drawing number and detail references, as appropriate, covered by subcontract.
	4. Number of Copies:  Submit three copies of subcontractor list, unless otherwise indicated.  Architect, will return one copies.
	a. Mark up and retain one returned copy as a Project Record Document.



	2.2 INFORMATIONAL SUBMITTALS
	A. General:  Prepare and submit Informational Submittals required by other Specification Sections.
	1. Number of Copies:  Submit three copies of each submittal, unless otherwise indicated.  Architect will not return copies.
	2. Certificates and Certifications:  Provide a notarized statement that includes signature of entity responsible for preparing certification.  Certificates and certifications shall be signed by an officer or other individual authorized to sign documen...
	3. Test and Inspection Reports:  Comply with requirements specified in Division 01 Section "Quality Requirements."

	B. Coordination Drawings:  Comply with requirements specified in Division 01 Section "Project Management and Coordination."
	C. Contractor's Construction Schedule:  Comply with requirements specified in Division 01 Section "Construction Progress Documentation."
	D. Qualification Data:  Prepare written information that demonstrates capabilities and experience of firm or person.  Include lists of completed projects with project names and addresses, names and addresses of architects and owners, and other informa...
	E. Welding Certificates:  Prepare written certification that welding procedures and personnel comply with requirements in the Contract Documents.  Submit record of Welding Procedure Specification (WPS) and Procedure Qualification Record (PQR) on AWS f...
	F. Installer Certificates:  Prepare written statements on manufacturer's letterhead certifying that Installer complies with requirements in the Contract Documents and, where required, is authorized by manufacturer for this specific Project.
	G. Manufacturer Certificates:  Prepare written statements on manufacturer's letterhead certifying that manufacturer complies with requirements in the Contract Documents.  Include evidence of manufacturing experience where required.
	H. Product Certificates:  Prepare written statements on manufacturer's letterhead certifying that product complies with requirements in the Contract Documents.
	I. Material Certificates:  Prepare written statements on manufacturer's letterhead certifying that material complies with requirements in the Contract Documents.
	J. Material Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting test results of material for compliance with requirements in the Contract Documents.
	K. Product Test Reports:  Prepare written reports indicating current product produced by manufacturer complies with requirements in the Contract Documents.  Base reports on evaluation of tests performed by manufacturer and witnessed by a qualified tes...
	L. Research/Evaluation Reports:  Prepare written evidence, from a model code organization acceptable to authorities having jurisdiction, that product complies with building code in effect for Project.  Include the following information:
	1. Name of evaluation organization.
	2. Date of evaluation.
	3. Time period when report is in effect.
	4. Product and manufacturers' names.
	5. Description of product.
	6. Test procedures and results.
	7. Limitations of use.

	M. Schedule of Tests and Inspections:  Comply with requirements specified in Division 01 Section "Quality Requirements."
	N. Preconstruction Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of tests performed before installation of product, for compliance with performance requirem...
	O. Compatibility Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of compatibility tests performed before installation of product.  Include written recommendat...
	P. Field Test Reports:  Prepare reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of field tests performed either during installation of product or after product is installed in its f...
	Q. Maintenance Data:  Prepare written and graphic instructions and procedures for operation and normal maintenance of products and equipment.  Comply with requirements specified in Division 01 Section "Operation and Maintenance Data."
	R. Design Data:  Prepare written and graphic information, including, but not limited to, performance and design criteria, list of applicable codes and regulations, and calculations.  Include list of assumptions and other performance and design criteri...
	S. Manufacturer's Instructions:  Prepare written or published information that documents manufacturer's recommendations, guidelines, and procedures for installing or operating a product or equipment.  Include name of product and name, address, and tel...
	1. Preparation of substrates.
	2. Required substrate tolerances.
	3. Sequence of installation or erection.
	4. Required installation tolerances.
	5. Required adjustments.
	6. Recommendations for cleaning and protection.

	T. Manufacturer's Field Reports:  Prepare written information documenting factory-authorized service representative's tests and inspections.  Include the following, as applicable:
	1. Name, address, and telephone number of factory-authorized service representative making report.
	2. Statement on condition of substrates and their acceptability for installation of product.
	3. Statement that products at Project site comply with requirements.
	4. Summary of installation procedures being followed, whether they comply with requirements and, if not, what corrective action was taken.
	5. Results of operational and other tests and a statement of whether observed performance complies with requirements.
	6. Statement whether conditions, products, and installation will affect warranty.
	7. Other required items indicated in individual Specification Sections.

	U. Insurance Certificates and Bonds:  Prepare written information indicating current status of insurance or bonding coverage.  Include name of entity covered by insurance or bond, limits of coverage, amounts of deductibles, if any, and term of the cov...
	V. Material Safety Data Sheets (MSDSs):  Submit information directly to Owner; do not submit to Architect, except as required in "Action Submittals" Article.
	1. Architect will not review submittals that include MSDSs and will return the entire submittal for resubmittal.



	PART 3 -  EXECUTION
	3.1 CONTRACTOR'S REVIEW
	A. Review each submittal and check for coordination with other Work of the Contract and for compliance with the Contract Documents.  Note corrections and field dimensions.  Mark with approval stamp before submitting to Architect.
	B. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name and location, submittal number, Specification Section title and number, name of reviewer, date of Contractor's approval, and statement certifying that submi...

	3.2 ARCHITECT'S ACTION
	A. General:  Architect will not review submittals that do not bear Contractor's approval stamp and will return them without action.
	B. Action Submittals:  Architect will review each submittal, make marks to indicate corrections or modifications required, and return it.  Architect will stamp each submittal with an action stamp and will mark stamp appropriately to indicate action taken
	C. Informational Submittals:  Architect will review each submittal and will not return it, or will return it if it does not comply with requirements.  Architect will forward each submittal to appropriate party.
	D. Partial submittals are not acceptable, will be considered nonresponsive, and will be returned without review.
	E. Submittals not required by the Contract Documents may not be reviewed and may be discarded.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for quality assurance and quality control.
	B. Testing and inspecting services are required to verify compliance with requirements specified or indicated.  These services do not relieve Contractor of responsibility for compliance with the Contract Document requirements.
	1. Specific quality-assurance and -control requirements for individual construction activities are specified in the Sections that specify those activities.  Requirements in those Sections may also cover production of standard products.
	2. Specified tests, inspections, and related actions do not limit Contractor's other quality-assurance and -control procedures that facilitate compliance with the Contract Document requirements.
	3. Requirements for Contractor to provide quality-assurance and -control services required by Architect, Owner, or authorities having jurisdiction are not limited by provisions of this Section.

	C. Related Sections include the following:
	1. Division 01 Section "Construction Progress Documentation" for developing a schedule of required tests and inspections.
	2. Divisions 02 through 33 Sections for specific test and inspection requirements.


	1.3 DEFINITIONS
	A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during execution of the Work to guard against defects and deficiencies and substantiate that proposed construction will comply with requirements.
	B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after execution of the Work to evaluate that actual products incorporated into the Work and completed construction comply with requirements.  Services do not ...
	C. Mockups:  Full-size, physical assemblies that are constructed on-site.  Mockups are used to verify selections made under sample submittals, to demonstrate aesthetic effects and, where indicated, qualities of materials and execution, and to review c...
	D. Laboratory Mockups:  Full-size, physical assemblies that are constructed at testing facility to verify performance characteristics.
	E. Preconstruction Testing:  Tests and inspections that are performed specifically for the Project before products and materials are incorporated into the Work to verify performance or compliance with specified criteria.
	F. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to establish product performance and compliance with indust...
	G. Source Quality-Control Testing:  Tests and inspections that are performed at the source, i.e., plant, mill, factory, or shop.
	H. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation of the Work and for completed Work.
	I. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing laboratory shall mean the same as testing agency.
	J. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including installation, erection, application, and similar operat...
	1. Using a term such as "carpentry" does not imply that certain construction activities must be performed by accredited or unionized individuals of a corresponding generic name, such as "carpenter."  It also does not imply that requirements specified ...

	K. Experienced:  When used with an entity, "experienced" means having successfully completed a minimum of five previous projects similar in size and scope to this Project; being familiar with special requirements indicated; and having complied with re...

	1.4 CONFLICTING REQUIREMENTS
	A. General:  If compliance with two or more standards is specified and the standards establish different or conflicting requirements for minimum quantities or quality levels, comply with the most stringent requirement.  Refer uncertainties and require...
	B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be the minimum provided or performed.  The actual installation may comply exactly with the minimum quantity or quality specified, or it may exceed the minim...

	1.5 SUBMITTALS
	A. Qualification Data:  For testing agencies specified in "Quality Assurance" Article to demonstrate their capabilities and experience.  Include proof of qualifications in the form of a recent report on the inspection of the testing agency by a recogn...
	B. Schedule of Tests and Inspections:  Prepare in tabular form and include the following:
	1. Specification Section number and title.
	2. Description of test and inspection.
	3. Identification of applicable standards.
	4. Identification of test and inspection methods.
	5. Number of tests and inspections required.
	6. Time schedule or time span for tests and inspections.
	7. Entity responsible for performing tests and inspections.
	8. Requirements for obtaining samples.
	9. Unique characteristics of each quality-control service.

	C. Reports:  Prepare and submit certified written reports that include the following:
	1. Date of issue.
	2. Project title and number.
	3. Name, address, and telephone number of testing agency.
	4. Dates and locations of samples and tests or inspections.
	5. Names of individuals making tests and inspections.
	6. Description of the Work and test and inspection method.
	7. Identification of product and Specification Section.
	8. Complete test or inspection data.
	9. Test and inspection results and an interpretation of test results.
	10. Record of temperature and weather conditions at time of sample taking and testing and inspecting.
	11. Comments or professional opinion on whether tested or inspected Work complies with the Contract Document requirements.
	12. Name and signature of laboratory inspector.
	13. Recommendations on retesting and reinspecting.

	D. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments, judgments, correspondence, records, and sim...

	1.6 QUALITY ASSURANCE
	A. General:  Qualifications paragraphs in this Article establish the minimum qualification levels required; individual Specification Sections specify additional requirements.
	B. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling work similar in material, design, and extent to that indicated for this Project, whose work has resulted in construction with a record of successful ...
	C. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required ...
	D. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required units.
	E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to practice in jurisdiction where Project is located and who is experienced in providing engineering services of the kind indicated.  Engineering services are d...
	F. Specialists:  Certain sections of the Specifications require that specific construction activities shall be performed by entities who are recognized experts in those operations.  Specialists shall satisfy qualification requirements indicated and sh...
	1. Requirement for specialists shall not supersede building codes and regulations governing the Work.

	G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the experience and capability to conduct testing and inspecting indicated, as documented according to ASTM E 548; and with additional qualifications specified in indiv...
	1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7.
	2. NVLAP:  A testing agency accredited according to NIST's National Voluntary Laboratory Accreditation Program.

	H. Factory-Authorized Service Representative Qualifications:  An authorized representative of manufacturer who is trained and approved by manufacturer to inspect installation of manufacturer's products that are similar in material, design, and extent ...
	I. Preconstruction Testing:  Where testing agency is indicated to perform preconstruction testing for compliance with specified requirements for performance and test methods, comply with the following:
	1. Contractor responsibilities include the following:
	a. Provide test specimens representative of proposed products and construction.
	b. Submit specimens in a timely manner with sufficient time for testing and analyzing results to prevent delaying the Work.
	c. Provide sizes and configurations of test assemblies, mockups, and laboratory mockups to adequately demonstrate capability of products to comply with performance requirements.
	d. Build site-assembled test assemblies and mockups using installers who will perform same tasks for Project.
	e. Build laboratory mockups at testing facility using personnel, products, and methods of construction indicated for the completed Work.
	f. When testing is complete, remove test specimens, assemblies, mockups, and laboratory mockups; do not reuse products on Project.

	2. Testing Agency Responsibilities:  Submit a certified written report of each test, inspection, and similar quality-assurance service to Architect, with copy to Contractor.  Interpret tests and inspections and state in each report whether tested and ...

	J. Mockups:  Before installing portions of the Work requiring mockups, build mockups for each form of construction and finish required to comply with the following requirements, using materials indicated for the completed Work:
	1. Build mockups in location and of size indicated or, if not indicated, as directed by Architect.
	2. Notify Architect seven days in advance of dates and times when mockups will be constructed.
	3. Demonstrate the proposed range of aesthetic effects and workmanship.
	4. Obtain Architect's approval of mockups before starting work, fabrication, or construction.
	a. Allow seven days for initial review and each re-review of each mockup.

	5. Maintain mockups during construction in an undisturbed condition as a standard for judging the completed Work.
	6. Demolish and remove mockups when directed, unless otherwise indicated.

	K. Laboratory Mockups:  Comply with requirements of preconstruction testing and those specified in individual Sections in Divisions 02 through 33.

	1.7 QUALITY CONTROL
	A. Owner Responsibilities:  The Owner will engage a qualified testing agency to perform quality-control services.
	1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing agencies engaged and a description of types of testing and inspecting they are engaged to perform.
	2. Costs for retesting and reinspecting construction that replaces or is necessitated by work that failed to comply with the Contract Documents will be charged to the Contractor.

	B. Manufacturer's Field Services:  Where indicated, engage a factory-authorized service representative to inspect field-assembled components and equipment installation, including service connections.  Report results in writing as specified in Division...
	C. Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's responsibility, provide quality-control services, including retesting and reinspecting, for construction that replaced Work that failed to comply with th...
	D. Testing Agency Responsibilities:  Cooperate with Architect, and Contractor in performance of duties.  Provide qualified personnel to perform required tests and inspections.
	1. Notify Architect, and Contractor promptly of irregularities or deficiencies observed in the Work during performance of its services.
	2. Determine the location from which test samples will be taken and in which in-situ tests are conducted.
	3. Conduct and interpret tests and inspections and state in each report whether tested and inspected work complies with or deviates from requirements.
	4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-control service through Contractor.
	5. Do not release, revoke, alter, or increase the Contract Document requirements or approve or accept any portion of the Work.
	6. Do not perform any duties of Contractor.

	E. Associated Services:  Cooperate with agencies performing required tests, inspections, and similar quality-control services, and provide reasonable auxiliary services as requested.  Notify agency sufficiently in advance of operations to permit assig...
	1. Access to the Work.
	2. Incidental labor and facilities necessary to facilitate tests and inspections.
	3. Adequate quantities of representative samples of materials that require testing and inspecting.  Assist agency in obtaining samples.
	4. Facilities for storage and field curing of test samples.
	5. Delivery of samples to testing agencies.
	6. Preliminary design mix proposed for use for material mixes that require control by testing agency.
	7. Security and protection for samples and for testing and inspecting equipment at Project site.

	F. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance and -control services with a minimum of delay and to avoid necessity of removing and replacing construction to accommodate testing and inspecting.
	1. Schedule times for tests, inspections, obtaining samples, and similar activities.

	G. Schedule of Tests and Inspections:  Prepare a schedule of tests, inspections, and similar quality-control services required by the Contract Documents.  Submit schedule within 30 days of date established for commencement of the Work.
	1. Distribution:  Distribute schedule to Owner, Architect, testing agencies, and each party involved in performance of portions of the Work where tests and inspections are required.


	1.8 SPECIAL TESTS AND INSPECTIONS
	A. Special Tests and Inspections:  Owner will engage a qualified testing agency to conduct special tests and inspections required by authorities having jurisdiction as the responsibility of Owner.  See Division 01 Section “Special Inspections and Test...


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 TEST AND INSPECTION LOG
	A. Prepare a record of tests and inspections.  Include the following:
	1. Date test or inspection was conducted.
	2. Description of the Work tested or inspected.
	3. Date test or inspection results were transmitted to Architect.
	4. Identification of testing agency or special inspector conducting test or inspection.

	B. Maintain log at Project site.  Post changes and modifications as they occur.  Provide access to test and inspection log for Architect's reference during normal working hours.

	3.2 REPAIR AND PROTECTION
	A. General:  On completion of testing, inspecting, sample taking, and similar services, repair damaged construction and restore substrates and finishes.
	1. Provide materials and comply with installation requirements specified in other Specification Sections.  Restore patched areas and extend restoration into adjoining areas with durable seams that are as invisible as possible.
	2. Comply with the Contract Document requirements for Division 01 Section "Cutting and Patching."

	B. Protect construction exposed by or for quality-control service activities.
	C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for quality-control services.



	014100_Special inspections.pdf
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for quality assurance and quality control.  Owner will engage a qualified special inspector or testing agency to conduct special tests and inspections required by authorities having j...
	B. Special inspection services are required to verify compliance with requirements specified or indicated.  These services do not relieve Contractor of responsibility for compliance with the Contract Document requirements.
	C. Related Sections include the following:
	1. Division 01 Section "Quality Requirements” for other quality assurance and quality control requirements not indicated in this Section.
	2. Divisions 03 through 33 Sections for specific test and inspection requirements.


	1.3 SUBMITTALS
	A. Reports:  Prepare and submit certified written reports that include the following:
	1. Date of issue.
	2. Project title and number.
	3. Name, address, and telephone number of testing agency.
	4. Dates and locations of samples and tests or inspections.
	5. Names of individuals making tests and inspections.
	6. Description of the Work and test and inspection method.
	7. Identification of product and Specification Section.
	8. Complete test or inspection data.
	9. Test and inspection results and an interpretation of test results.
	10. Record of temperature and weather conditions at time of sample taking and testing and inspecting.
	11. Comments or professional opinion on whether tested or inspected Work complies with the Contract Document requirements.
	12. Name and signature of inspector.
	13. Recommendations on retesting and reinspecting.

	B. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, certifications, inspection reports, releases, correspondence, records, and similar documents, established for compliance with standards and regulations b...

	1.4 STATEMENT OF SPECIAL INSPECTIONS
	A. Professional Engineer Qualifications:  A professional engineer who is legally qualified to practice in jurisdiction where Project is located and who is experienced in providing engineering services of the kind indicated.  Engineering services are d...
	1. The type and frequency of Special Inspections required are listed in the Schedule of Special Inspections included at the end of this Section.  Refer to the indicated specification reference for additional detail.
	2. Testing:
	a.     Submit certificates of compliance as required in Submittal paragraphs listed in specification       reference column of “Schedule of Special Inspections”.
	3. Testing and Special Inspections Reports shall be prepared on a weekly basis and shall contain copies of all Daily Reports, Discrepancy Notices, and any other reports as described in Paragraph 1.3.A above.  The Weekly report shall be distributed to ...
	a. Architect of Record:  Garvin Design Group.
	b. Contractor:  To be determined.
	c. Owner:  University of South Carolina.
	d. Structural Engineer of Record:  Kyzer-Timmerman
	e. Mechanical Engineer of Record:  Swygert & Associates
	f. Electrical Engineer of Record:  Belka Engineering Associates.

	4. An architect from Garvin Design Group will perform regular observations of the construction progress for general conformance with the Contract Documents.
	5. An engineer from Kyzer-Timmerman will perform observations of the structural system for general conformance with the approved construction documents at significant construction stages and at completion of the structural system.
	6. An engineer from Swygert & Associates will perform observations of the mechanical and plumbing systems for general conformance with the approved construction documents at significant construction stages and at completion of the Project.
	7. An engineer from Belka Engineering Associates will perform observations of the electrical systems for general conformance with the approved construction documents at significant construction stages and at completion of the Project.
	8. A report of each structural observation will be prepared and distributed to the Architect for distribution to the Contractor and Owner.


	1.5 QUALITY CONTROL
	A. Responsibilities :
	1. Owner:  Pay for initial services indicated in this Section.
	2. Contractor:  Pay for retesting and reinspecting services, if initial services failed to comply with the Contract Documents.

	B. Refer to Division 01 Section “Quality Requirements” for other quality assurance and quality control requirements not indicated in this Section.
	C. Associated Services:  Cooperate with personnel performing required inspections and provide reasonable auxiliary services as requested.  Provide the following:
	1. Access to Work.
	2. Incidental labor and facilities necessary to facilitate tests and inspections.
	3. Adequate quantities of representative samples of materials that require testing and inspecting.  Assist agency in obtaining samples.
	4. Facilities for storage and field curing of test samples.
	5. Delivery of samples to testing agencies.
	6. Preliminary design mix proposed for use for material mixes that require control by testing agency.
	7. Security and protection for samples and for testing and inspecting equipment at Project site.

	D. Coordination:  Coordinate sequence of activities to accommodate required special inspections with a minimum of delay and to avoid necessity of removing and replacing construction to accommodate testing and inspecting.

	1.6 SPECIAL TESTS AND INSPECTIONS
	A. Special Tests and Inspections:  Owner will engage a qualified special inspector or testing agency to conduct special tests and inspections required by authorities having jurisdiction as the responsibility of Owner.
	B. Special Tests and Inspections:  Conducted by a qualified special inspector or testing agency and as indicated in Schedule of Special Inspection Services at end of this Section, as indicated in individual Specification Sections, and as follows:
	1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures and reviewing the completeness and adequacy of those procedures to perform the Work.
	2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed in the Work during performance of its services.
	3. Submitting a certified written report of each test, inspection, and similar quality-control service to Architect, with copy to Contractor and to authorities having jurisdiction.
	4. Submitting a final report of special tests and inspections at Substantial Completion, which includes a list of unresolved deficiencies.
	5. Interpreting tests and inspections and stating in each report whether tested and inspected work complies with or deviates from the Contract Documents.
	6. Retesting and reinspecting corrected work.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 REPAIR AND PROTECTION
	A. General:  On completion of testing, inspecting, sample taking, and similar services, repair damaged construction and restore substrates and finishes.
	1. Provide materials and comply with installation requirements specified in other Specification Sections.  Restore patched areas and extend restoration into adjoining areas with durable seams that are as invisible as possible.

	B. Protect construction exposed by or for quality-control service activities.
	C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for quality-control services.
	STATEMENT OF SPECIAL INSPECTIONS
	PROJECT NAME:  UFounders Park Player’s Lounge Renovation and Media Room Addition.
	ARCHITECT / ENGINEER:  UGarvin Design Group  /Kyzer-Timmerman.
	The following firms and/or individuals are designated to perform the Special Inspections of the material or work designated below.  The firms and/or individuals have the experience, qualifications, certifications and/or licenses required to perform t...
	Material / Work to be inspected:  UConcreteU
	UFirm / Individual Name:  Inspection service to be provided by the Owner.  Special Inspector or Testing Agency to be determinedU.
	Address:  __________________________________________________________________________
	Material / Work to be inspected:  UMasonry
	UFirm / Individual Name:  Inspection service to be provided by the Owner.  Special Inspector or Testing Agency to be determinedU.
	Address:  __________________________________________________________________________
	Responsibilities of the Special Inspector or Testing Agency are indicated on the attached Schedule of Special Inspections.  Discrepancies shall be brought to the immediate attention of the Contractor so that corrective action can be taken in a timely ...
	______________________________________________________________
	(Print or Type Name of A/E Representative)
	_________________________________________                 ____________
	(Signature)             (Date)
	STATEMENT OF SPECIAL INSPECTIONS
	PROJECT NAME:  UFounders Park Player’s Lounge Renovation and Media Room Addition.
	ARCHITECT / ENGINEER: UGarvin Design Group / Swygert & Associates/ Belka Engineering Associates.
	The following firms and/or individuals are designated to perform the Special Inspections of the material or work designated below.  The firms and/or individuals have the experience, qualifications, certifications and/or licenses required to perform t...
	Material / Work to be Inspected: U Mechanical and Plumbing Components
	UFirm / Individual Name:  Inspection service to be provided by the Owner.  Special Inspector or Testing Agency to be determinedU.
	Address:  __________________________________________________________________________
	Material / Work to be inspected:  UElectrical ComponentsU
	UFirm / Individual Name:  Inspection service to be provided by the Owner.  Special Inspector or Testing Agency to be determinedU.
	Address:  __________________________________________________________________________
	Responsibilities of the Special Inspector or Testing Agency are indicated on the attached Schedule of Special Inspections.  Discrepancies shall be brought to the immediate attention of the Contractor so that corrective action can be taken in a timely ...
	______________________________________________________________
	(Print or Type Name of A/E Representative)
	_________________________________________                 ____________
	(Signature)             (Date)
	SCHEDULE OF SPECIAL INSPECTIONS
	Project Name:  UFounders Park Player’s Lounge Renovation and Media Room Addition.
	Special Inspection requirements based on Section 1704 of Chapter 17 of the 2015 International Building Code and Chapter 1 of the 2015 International Building Code.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 DEFINITIONS
	A. General:  Basic Contract definitions are included in the Conditions of the Contract.
	B. "Approved":  When used to convey Architect's action on Contractor's submittals, applications, and requests, "approved" is limited to Architect's duties and responsibilities as stated in the Conditions of the Contract.
	C. "Directed":  A command or instruction by Architect.  Other terms including "requested," "authorized," "selected," "required," and "permitted" have the same meaning as "directed."
	D. "Indicated": Requirements expressed by graphic representations or in written form on Drawings, in Specifications, and in other Contract Documents.  Other terms including "shown," "noted," "scheduled," and "specified" have the same meaning as "indic...
	E. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities having jurisdiction, and rules, conventions, and agreements within the construction industry that control performance of the Work.
	F. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly, installation, and similar operations.
	G. "Install":  Operations at Project site including unloading, temporarily storing, unpacking, assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing, protecting, cleaning, and similar operations.
	H. "Provide":  Furnish and install, complete and ready for the intended use.
	I. "Project Site":  Space available for performing construction activities.  The extent of Project site is shown on Drawings and may or may not be identical with the description of the land on which Project is to be built.

	1.3 INDUSTRY STANDARDS
	A. Applicability of Standards: Unless the Contract Documents include more stringent requirements, applicable construction industry standards have the same force and effect as if bound or copied directly into the Contract Documents to the extent refere...
	B. Publication Dates:  Comply with standards in effect as of date of the Contract Documents unless otherwise indicated.
	C. Copies of Standards:  Each entity engaged in construction on Project should be familiar with industry standards applicable to its construction activity.  Copies of applicable standards are not bound with the Contract Documents.
	1. Where copies of standards are needed to perform a required construction activity, obtain copies directly from publication source.

	D. Abbreviations and Acronyms for Standards and Regulations:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the organizations responsible for the standards and regulatio...

	1.4 ABBREVIATIONS AND ACRONYMS
	A. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities indicated in Thomson Gale's "Encyclopedia of Associations" or in Columbia Books' "...
	B. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list.  Names, telephone numbers, and Web sites are subject to cha...
	C. Code Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list.  Names, telephone numbers, and Web sites are subject to change and a...
	D. Federal Government Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list.  Names, telephone numbers, and Web sites are subject t...
	E. State Government Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list.  Names, telephone numbers, and Web sites are subject to ...


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes requirements for temporary utilities, support facilities, and security and protection facilities.
	B. Related Sections include the following:
	1. Division 01 Section "Summary" for limitations on utility interruptions and other work restrictions.
	2. Division 01 Section "Submittal Procedures" for procedures for submitting copies of implementation and termination schedule and utility reports.
	3. Division 01 Section "Execution Requirements" for progress cleaning requirements.
	4. Divisions 02 through 33 Sections for temporary heat, ventilation, and humidity requirements for products in those Sections.


	1.3 USE CHARGES
	A. Water and Sewer Service from Existing System:  Water from Owner's existing water system is available for use without metering and without payment of use charges.  Provide connections and extensions of services as required for construction operations.
	B. Electric Power Service from Existing System:  Electric power from Owner's existing system is available for use without metering and without payment of use charges.  Provide connections and extensions of services as required for construction operati...

	1.4 SUBMITTALS
	A. Site Plan:  Show temporary facilities, staging areas, and parking areas for construction personnel.

	1.5 PROJECT CONDITIONS
	A. Temporary Use of Permanent Facilities:  Installer of each permanent service shall assume responsibility for operation, maintenance, and protection of each permanent service during its use as a construction facility before Owner's acceptance, regard...


	PART 2 -  PRODUCTS
	2.1 EQUIPMENT
	A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by locations and classes of fire exposures.


	PART 3 -  EXECUTION
	3.1 INSTALLATION, GENERAL
	A. Locate facilities where they will serve Project adequately and result in minimum interference with performance of the Work.  Relocate and modify facilities as required by progress of the Work.
	B. Provide each facility ready for use when needed to avoid delay.  Do not remove until facilities are no longer needed or are replaced by authorized use of completed permanent facilities.

	3.2 TEMPORARY UTILITY INSTALLATION
	A. Water Service:  Use of Owner's existing water service facilities will be permitted, as long as facilities are cleaned and maintained in a condition acceptable to Owner.  At Substantial Completion, restore these facilities to condition existing befo...
	1. Where installations below an outlet might be damaged by spillage or leakage, provide a drip pan of suitable size to minimize water damage.  Drain accumulated water promptly from pans.

	B. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking water for use of construction personnel.  Comply with authorities having jurisdiction for type, number, location, operation, and maintenance of fixtures and facilities.
	C. Heating and Cooling:  Provide temporary heating and cooling required by construction activities for curing or drying of completed installations or for protecting installed construction from adverse effects of low temperatures or high humidity.  Sel...
	D. Ventilation and Humidity Control:  Provide temporary ventilation required by construction activities for curing or drying of completed installations or for protecting installed construction from adverse effects of high humidity.  Select equipment t...
	E. Lighting:  Provide temporary lighting with local switching that provides adequate illumination for construction operations, observations, inspections, and traffic conditions.
	1. Install and operate temporary lighting that fulfills security and protection requirements without operating entire system.

	F. Lifts and Hoists:  Provide facilities necessary for hoisting materials and personnel.

	3.3 SECURITY AND PROTECTION FACILITIES INSTALLATION
	A. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having jurisdiction for erecting structurally adequate barricades, including warning signs and lighting.
	B. Temporary Fire Protection:  Install and maintain temporary fire-protection facilities of types needed to protect against reasonably predictable and controllable fire losses.  Comply with NFPA 241.
	1. Prohibit smoking in construction areas.
	2. Supervise welding operations, combustion-type temporary heating units, and similar sources of fire ignition according to requirements of authorities having jurisdiction.
	3. Develop and supervise an overall fire-prevention and -protection program for personnel at Project site.  Review needs with local fire department and establish procedures to be followed.  Instruct personnel in methods and procedures.  Post warnings ...
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for selection of products for use in Project; product delivery, storage, and handling; manufacturers' standard warranties on products; special warranties; product substitutions; and c...
	B. Related Sections include the following:
	1. Division 01 Section "References" for applicable industry standards for products specified.
	2. Division 01 Section "Closeout Procedures" for submitting warranties for Contract closeout.
	3. Divisions 02 through 33 Sections for specific requirements for warranties on products and installations specified to be warranted.


	1.3 DEFINITIONS
	A. Products:  Items purchased for incorporating into the Work, whether purchased for Project or taken from previously purchased stock.  The term "product" includes the terms "material," "equipment," "system," and terms of similar intent.
	1. Named Products:  Items identified by manufacturer's product name, including make or model number or other designation shown or listed in manufacturer's published product literature, that is current as of date of the Contract Documents.
	2. New Products:  Items that have not previously been incorporated into another project or facility, except that products consisting of recycled-content materials are allowed, unless explicitly stated otherwise.  Products salvaged or recycled from oth...
	3. Comparable Product:  Product that is demonstrated and approved through submittal process, or where indicated as a product substitution, to have the indicated qualities related to type, function, dimension, in-service performance, physical propertie...

	B. Substitutions:  Changes in products, materials, equipment, and methods of construction from those required by the Contract Documents and proposed by Contractor.
	C. Basis-of-Design Product Specification:  Where a specific manufacturer's product is named and accompanied by the words "basis of design," including make or model number or other designation, to establish the significant qualities related to type, fu...

	1.4 SUBMITTALS
	A. Product List:  Submit a list, in tabular from, showing specified products.  Include generic names of products required.  Include manufacturer's name and proprietary product names for each product.
	1. Coordinate product list with Contractor's Construction Schedule and the Submittals Schedule.
	2. Form:  Tabulate information for each product under the following column headings:
	a. Specification Section number and title.
	b. Generic name used in the Contract Documents.
	c. Proprietary name, model number, and similar designations.
	d. Manufacturer's name and address.
	e. Supplier's name and address.
	f. Installer's name and address.
	g. Projected delivery date or time span of delivery period.
	h. Identification of items that require early submittal approval for scheduled delivery date.

	3. Initial Submittal:  Within 30 days after date of commencement of the Work, submit 3 Insert number copies of initial product list.  Include a written explanation for omissions of data and for variations from Contract requirements.
	a. At Contractor's option, initial submittal may be limited to product selections and designations that must be established early in Contract period.

	4. Completed List:  Within 60 days after date of commencement of the Work, submit 3 copies of completed product list.  Include a written explanation for omissions of data and for variations from Contract requirements.
	5. Architect's Action:  Architect will respond in writing to Contractor within 15 days of receipt of completed product list.  Architect's response will include a list of unacceptable product selections and a brief explanation of reasons for this actio...

	B. Substitution Requests:  Submit three copies of each request for consideration.  Identify product or fabrication or installation method to be replaced.  Include Specification Section number and title and Drawing numbers and titles.
	1. Substitution Request Form:  Use CSI Form 13.1A.
	2. Documentation:  Show compliance with requirements for substitutions and the following, as applicable:
	a. Statement indicating why specified material or product cannot be provided.
	b. Coordination information, including a list of changes or modifications needed to other parts of the Work and to construction performed by Owner and separate contractors, that will be necessary to accommodate proposed substitution.
	c. Detailed comparison of significant qualities of proposed substitution with those of the Work specified.  Significant qualities may include attributes such as performance, weight, size, durability, visual effect, and specific features and requiremen...
	d. Product Data, including drawings and descriptions of products and fabrication and installation procedures.
	e. Samples, where applicable or requested.
	f. List of similar installations for completed projects with project names and addresses and names and addresses of architects and owners.
	g. Material test reports from a qualified testing agency indicating and interpreting test results for compliance with requirements indicated.
	h. Research/evaluation reports evidencing compliance with building code in effect for Project, from a model code organization acceptable to authorities having jurisdiction.
	i. Detailed comparison of Contractor's Construction Schedule using proposed substitution with products specified for the Work, including effect on the overall Contract Time.  If specified product or method of construction cannot be provided within the...
	j. Cost information, including a proposal of change, if any, in the Contract Sum.
	k. Contractor's certification that proposed substitution complies with requirements in the Contract Documents and is appropriate for applications indicated.
	l. Contractor's waiver of rights to additional payment or time that may subsequently become necessary because of failure of proposed substitution to produce indicated results.

	3. Architect's Action:  If necessary, Architect will request additional information or documentation for evaluation within 7 days of receipt of a request for substitution.  Architect will notify Contractor of acceptance or rejection of proposed substi...
	a. Form of Acceptance:  Change Order.
	b. Use product specified if Architect cannot make a decision on use of a proposed substitution within time allocated.


	C. Comparable Product Requests:  Submit three copies of each request for consideration.  Identify product or fabrication or installation method to be replaced.  Include Specification Section number and title and Drawing numbers and titles.
	1. Architect's Action:  If necessary, Architect will request additional information or documentation for evaluation within one week of receipt of a comparable product request.  Architect will notify Contractor of approval or rejection of proposed comp...
	a. Form of Approval:  As specified in Division 01 Section "Submittal Procedures."
	b. Use product specified if Architect cannot make a decision on use of a comparable product request within time allocated.


	D. Basis-of-Design Product Specification Submittal:  Comply with requirements in Division 01 Section "Submittal Procedures."  Show compliance with requirements.

	1.5 QUALITY ASSURANCE
	A. Compatibility of Options:  If Contractor is given option of selecting between two or more products for use on Project, product selected shall be compatible with products previously selected, even if previously selected products were also options.
	1. Each contractor is responsible for providing products and construction methods compatible with products and construction methods of other contractors.
	2. If a dispute arises between contractors over concurrently selectable but incompatible products, Architect will determine which products shall be used.


	1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING
	A. Deliver, store, and handle products using means and methods that will prevent damage, deterioration, and loss, including theft.  Comply with manufacturer's written instructions.
	B. Delivery and Handling:
	1. Schedule delivery to minimize long-term storage at Project site and to prevent overcrowding of construction spaces.
	2. Coordinate delivery with installation time to ensure minimum holding time for items that are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses.
	3. Deliver products to Project site in an undamaged condition in manufacturer's original sealed container or other packaging system, complete with labels and instructions for handling, storing, unpacking, protecting, and installing.
	4. Inspect products on delivery to ensure compliance with the Contract Documents and to ensure that products are undamaged and properly protected.

	C. Storage:
	1. Store products to allow for inspection and measurement of quantity or counting of units.
	2. Store materials in a manner that will not endanger Project structure.
	3. Store products that are subject to damage by the elements, under cover in a weathertight enclosure above ground, with ventilation adequate to prevent condensation.
	4. Store cementitious products and materials on elevated platforms.
	5. Store foam plastic from exposure to sunlight, except to extent necessary for period of installation and concealment.
	6. Comply with product manufacturer's written instructions for temperature, humidity, ventilation, and weather-protection requirements for storage.
	7. Protect stored products from damage and liquids from freezing.
	8. Provide a secure location and enclosure at Project site for storage of materials and equipment by Owner's construction forces.  Coordinate location with Owner.


	1.7 PRODUCT WARRANTIES
	A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on product warranties do not relieve Contractor of obligations...
	1. Manufacturer's Warranty:  Preprinted written warranty published by individual manufacturer for a particular product and specifically endorsed by manufacturer to Owner.
	2. Special Warranty:  Written warranty required by or incorporated into the Contract Documents, either to extend time limit provided by manufacturer's warranty or to provide more rights for Owner.

	B. Special Warranties:  Prepare a written document that contains appropriate terms and identification, ready for execution.  Submit a draft for approval before final execution.
	1. Manufacturer's Standard Form:  Modified to include Project-specific information and properly executed.
	2. Specified Form:  When specified forms are included with the Specifications, prepare a written document using appropriate form properly executed.
	3. Refer to Divisions 02 through 33 Sections for specific content requirements and particular requirements for submitting special warranties.

	C. Submittal Time:  Comply with requirements in Division 01 Section "Closeout Procedures."


	PART 2 -  PRODUCTS
	2.1 PRODUCT SELECTION PROCEDURES
	A. General Product Requirements:  Provide products that comply with the Contract Documents, that are undamaged and, unless otherwise indicated, that are new at time of installation.
	1. Provide products complete with accessories, trim, finish, fasteners, and other items needed for a complete installation and indicated use and effect.
	2. Standard Products:  If available, and unless custom products or nonstandard options are specified, provide standard products of types that have been produced and used successfully in similar situations on other projects.
	3. Owner reserves the right to limit selection to products with warranties not in conflict with requirements of the Contract Documents.
	4. Where products are accompanied by the term "as selected," Architect will make selection.
	5. Where products are accompanied by the term "match sample," sample to be matched is Architect's.
	6. Descriptive, performance, and reference standard requirements in the Specifications establish "salient characteristics" of products.
	7. Or Equal:  Where products are specified by name and accompanied by the term "or equal" or "or approved equal" or "or approved," comply with provisions in Part 2 "Comparable Products" Article to obtain approval for use of an unnamed product.

	B. Product Selection Procedures:
	1. Product:  Where Specifications name a single product and manufacturer, provide the named product that complies with requirements.
	2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, provide a product by the named manufacturer or source that complies with requirements.
	3. Products:  Where Specifications include a list of names of both products and manufacturers, provide one of the products listed that complies with requirements.
	4. Manufacturers:  Where Specifications include a list of manufacturers' names, provide a product by one of the manufacturers listed that complies with requirements.
	5. Available Products:  Where Specifications include a list of names of both products and manufacturers, provide one of the products listed, or an unnamed product, that complies with requirements.  Comply with provisions in Part 2 "Comparable Products...
	6. Available Manufacturers:  Where Specifications include a list of manufacturers, provide a product by one of the manufacturers listed, or an unnamed manufacturer, that complies with requirements.  Comply with provisions in Part 2 "Comparable Product...
	7. Product Options:  Where Specifications indicate that sizes, profiles, and dimensional requirements on Drawings are based on a specific product or system, provide the specified product or system.  Comply with provisions in Part 2 "Product Substituti...
	8. Basis-of-Design Product:  Where Specifications name a product and include a list of manufacturers, provide the specified product or a comparable product by one of the other named manufacturers.  Drawings and Specifications indicate sizes, profiles,...
	9. Visual Matching Specification:  Where Specifications require matching an established Sample, select a product that complies with requirements and matches Architect's sample.  Architect's decision will be final on whether a proposed product matches.
	a. If no product available within specified category matches and complies with other specified requirements, comply with provisions in Part 2 "Product Substitutions" Article for proposal of product.

	10. Visual Selection Specification:  Where Specifications include the phrase "as selected from manufacturer's colors, patterns, textures" or a similar phrase, select a product that complies with other specified requirements.
	a. Standard Range:  Where Specifications include the phrase "standard range of colors, patterns, textures" or similar phrase, Architect will select color, pattern, density, or texture from manufacturer's product line that does not include premium items.
	b. Full Range:  Where Specifications include the phrase "full range of colors, patterns, textures" or similar phrase, Architect will select color, pattern, density, or texture from manufacturer's product line that includes both standard and premium it...



	2.2 PRODUCT SUBSTITUTIONS
	A. Timing:  Architect will consider requests for substitution if received within 60 days after commencement of the Work.  Requests received after that time may be considered or rejected at discretion of Architect.
	B. Conditions:  Architect will consider Contractor's request for substitution when the following conditions are satisfied.  If the following conditions are not satisfied, Architect will return requests without action, except to record noncompliance wi...
	1. Requested substitution offers Owner a substantial advantage in cost, time, energy conservation, or other considerations, after deducting additional responsibilities Owner must assume.  Owner's additional responsibilities may include compensation to...
	2. Requested substitution does not require extensive revisions to the Contract Documents.
	3. Requested substitution is consistent with the Contract Documents and will produce indicated results.
	4. Substitution request is fully documented and properly submitted.
	5. Requested substitution will not adversely affect Contractor's Construction Schedule.
	6. Requested substitution has received necessary approvals of authorities having jurisdiction.
	7. Requested substitution is compatible with other portions of the Work.
	8. Requested substitution has been coordinated with other portions of the Work.
	9. Requested substitution provides specified warranty.
	10. If requested substitution involves more than one contractor, requested substitution has been coordinated with other portions of the Work, is uniform and consistent, is compatible with other products, and is acceptable to all contractors involved.


	2.3 COMPARABLE PRODUCTS
	A. Conditions:  Architect will consider Contractor's request for comparable product when the following conditions are satisfied.  If the following conditions are not satisfied, Architect will return requests without action, except to record noncomplia...
	1. Evidence that the proposed product does not require extensive revisions to the Contract Documents, that it is consistent with the Contract Documents and will produce the indicated results, and that it is compatible with other portions of the Work.
	2. Detailed comparison of significant qualities of proposed product with those named in the Specifications.  Significant qualities include attributes such as performance, weight, size, durability, visual effect, and specific features and requirements ...
	3. Evidence that proposed product provides specified warranty.
	4. List of similar installations for completed projects with project names and addresses and names and addresses of architects and owners, if requested.
	5. Samples, if requested.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes general procedural requirements governing execution of the Work including, but not limited to, the following:
	1. Construction layout.
	2. Field engineering and surveying.
	3. General installation of products.
	4. Coordination of Owner-installed products.
	5. Progress cleaning.
	6. Starting and adjusting.
	7. Protection of installed construction.
	8. Correction of the Work.

	B. Related Sections include the following:
	1. Division 01 Section "Project Management and Coordination" for procedures for coordinating field engineering with other construction activities.
	2. Division 01 Section "Submittal Procedures" for submitting surveys.
	3. Division 01 Section "Closeout Procedures" for submitting final property survey with Project Record Documents, recording of Owner-accepted deviations from indicated lines and levels, and final cleaning.


	1.3 SUBMITTALS
	A. Qualification Data:  For professional engineer.
	B. Certificates:  Submit certificate signed by professional engineer certifying that location and elevation of improvements comply with requirements.
	C. Certified Surveys:  Submit two copies signed by professional engineer.
	D. Final Property Survey:  Submit 3 copies showing the Work performed and record survey data.

	1.4 QUALITY ASSURANCE
	A. Land Surveyor Qualifications:  A professional engineer who is legally qualified to practice in jurisdiction where Project is located and who is experienced in providing land-surveying services of the kind indicated.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Existing Conditions:  The existence and location of site improvements, utilities, and other construction indicated as existing are not guaranteed.  Before beginning work, investigate and verify the existence and location of mechanical and electrica...
	1. Before construction, verify the location and points of connection of utility services.

	B. Existing Utilities:  The existence and location of underground and other utilities and construction indicated as existing are not guaranteed.  Before beginning sitework, investigate and verify the existence and location of underground utilities and...
	1. Before construction, verify the location and invert elevation at points of connection of sanitary sewer, storm sewer, and water-service piping; and underground electrical services.
	2. Furnish location data for work related to Project that must be performed by public utilities serving Project site.

	C. Acceptance of Conditions:  Examine substrates, areas, and conditions, with Installer or Applicator present where indicated, for compliance with requirements for installation tolerances and other conditions affecting performance.  Record observations.

	3.2 PREPARATION
	A. Existing Utility Information:  Furnish information to Owner that is necessary to adjust, move, or relocate existing utility structures, utility poles, lines, services, or other utility appurtenances located in or affected by construction.  Coordina...
	B. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck measurements before installing each product.  Where portions of the Work are indicated to fit to other construction, verify dimensions of other construction...
	C. Space Requirements:  Verify space requirements and dimensions of items shown diagrammatically on Drawings.
	D. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for clarification of the Contract Documents, submit a request for information to Architect.  Include a detailed description of problem encountered, together wi...

	3.3 CONSTRUCTION LAYOUT
	A. Verification:  Before proceeding to lay out the Work, verify layout information shown on Drawings, in relation to the property survey and existing benchmarks.  If discrepancies are discovered, notify Architect promptly.
	B. General:  Engage a professional engineer to lay out the Work using accepted surveying practices.
	1. Establish benchmarks and control points to set lines and levels at each story of construction and elsewhere as needed to locate each element of Project.
	2. Establish dimensions within tolerances indicated.  Do not scale Drawings to obtain required dimensions.
	3. Inform installers of lines and levels to which they must comply.
	4. Check the location, level and plumb, of every major element as the Work progresses.
	5. Notify Architect when deviations from required lines and levels exceed allowable tolerances.
	6. Close site surveys with an error of closure equal to or less than the standard established by authorities having jurisdiction.

	C. Site Improvements:  Locate and lay out site improvements, including pavements, grading, fill and topsoil placement, utility slopes, and invert elevations.
	D. Building Lines and Levels:  Locate and lay out control lines and levels for structures, building foundations, column grids, and floor levels, including those required for mechanical and electrical work.  Transfer survey markings and elevations for ...
	E. Record Log:  Maintain a log of layout control work.  Record deviations from required lines and levels.  Include beginning and ending dates and times of surveys, weather conditions, name and duty of each survey party member, and types of instruments...

	3.4 FIELD ENGINEERING
	A. Reference Points:  Locate existing permanent benchmarks, control points, and similar reference points before beginning the Work.  Preserve and protect permanent benchmarks and control points during construction operations.
	1. Do not change or relocate existing benchmarks or control points without prior written approval of Architect. Report lost or destroyed permanent benchmarks or control points promptly.  Report the need to relocate permanent benchmarks or control poin...
	2. Replace lost or destroyed permanent benchmarks and control points promptly.  Base replacements on the original survey control points.

	B. Benchmarks:  Establish and maintain a minimum of two permanent benchmarks on Project site, referenced to data established by survey control points.  Comply with authorities having jurisdiction for type and size of benchmark.
	1. Record benchmark locations, with horizontal and vertical data, on Project Record Documents.
	2. Where the actual location or elevation of layout points cannot be marked, provide temporary reference points sufficient to locate the Work.
	3. Remove temporary reference points when no longer needed.  Restore marked construction to its original condition.

	C. Final Property Survey:  Prepare a final property survey showing significant features (real property) for Project.  Include on the survey a certification, signed by professional engineer, that principal metes, bounds, lines, and levels of Project ar...
	1. Show boundary lines, monuments, streets, site improvements and utilities, existing improvements and significant vegetation, adjoining properties, acreage, grade contours, and the distance and bearing from a site corner to a legal point.


	3.5 INSTALLATION
	A. General:  Locate the Work and components of the Work accurately, in correct alignment and elevation, as indicated.
	1. Make vertical work plumb and make horizontal work level.
	2. Where space is limited, install components to maximize space available for maintenance and ease of removal for replacement.
	3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated.
	4. Maintain minimum headroom clearance of 30T8 feet30T39T (2.4 m)39T in spaces without a suspended ceiling.

	B. Comply with manufacturer's written instructions and recommendations for installing products in applications indicated.
	C. Install products at the time and under conditions that will ensure the best possible results.  Maintain conditions required for product performance until Substantial Completion.
	D. Conduct construction operations so no part of the Work is subjected to damaging operations or loading in excess of that expected during normal conditions of occupancy.
	E. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels.
	F. Templates:  Obtain and distribute to the parties involved templates for work specified to be factory prepared and field installed.  Check Shop Drawings of other work to confirm that adequate provisions are made for locating and installing products ...
	G. Anchors and Fasteners:  Provide anchors and fasteners as required to anchor each component securely in place, accurately located and aligned with other portions of the Work.
	1. Mounting Heights:  Where mounting heights are not indicated, mount components at heights directed by Architect.
	2. Allow for building movement, including thermal expansion and contraction.
	3. Coordinate installation of anchorages.  Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors, that are to be embedded in concrete or masonr...

	H. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints.
	I. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered hazardous.

	3.6 OWNER-INSTALLED PRODUCTS
	A. Site Access:  Provide access to Project site for Owner's construction forces.
	B. Coordination:  Coordinate construction and operations of the Work with work performed by Owner's construction forces.
	1. Construction Schedule:  Inform Owner of Contractor's preferred construction schedule for Owner's portion of the Work.  Adjust construction schedule based on a mutually agreeable timetable.  Notify Owner if changes to schedule are required due to di...
	2. Preinstallation Conferences:  Include Owner's construction forces at preinstallation conferences covering portions of the Work that are to receive Owner's work.  Attend preinstallation conferences conducted by Owner's construction forces if portion...


	3.7 PROGRESS CLEANING
	A. General:  Clean Project site and work areas daily, including common areas.  Coordinate progress cleaning for joint-use areas where more than one installer has worked.  Enforce requirements strictly.  Dispose of materials lawfully.
	1. Comply with requirements in NFPA 241 for removal of combustible waste materials and debris.
	2. Do not hold materials more than 7 days during normal weather or 3 days if the temperature is expected to rise above 30T80 deg F30T39T (27 deg C)39T.
	3. Containerize hazardous and unsanitary waste materials separately from other waste.  Mark containers appropriately and dispose of legally, according to regulations.

	B. Site:  Maintain Project site free of waste materials and debris.
	C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for proper execution of the Work.
	1. Remove liquid spills promptly.
	2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire work area, as appropriate.

	D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written instructions of manufacturer or fabricator of product installed, using only cleaning materials specifically recommended.  If specific cleaning materials are ...
	E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space.
	F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to ensure freedom from damage and deterioration at time of Substantial Completion.
	G. Waste Disposal:  Burying or burning waste materials on-site will not be permitted.  Washing waste materials down sewers or into waterways will not be permitted.
	H. During handling and installation, clean and protect construction in progress and adjoining materials already in place.  Apply protective covering where required to ensure protection from damage or deterioration at Substantial Completion.
	I. Clean and provide maintenance on completed construction as frequently as necessary through the remainder of the construction period.  Adjust and lubricate operable components to ensure operability without damaging effects.
	J. Limiting Exposures:  Supervise construction operations to assure that no part of the construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious exposure during the construction period.

	3.8 STARTING AND ADJUSTING
	A. Start equipment and operating components to confirm proper operation.  Remove malfunctioning units, replace with new units, and retest.
	B. Adjust operating components for proper operation without binding.  Adjust equipment for proper operation.
	C. Test each piece of equipment to verify proper operation.  Test and adjust controls and safeties.  Replace damaged and malfunctioning controls and equipment.
	D. Manufacturer's Field Service:  If a factory-authorized service representative is required to inspect field-assembled components and equipment installation, comply with qualification requirements in Division 01 Section "Quality Requirements."

	3.9 PROTECTION OF INSTALLED CONSTRUCTION
	A. Provide final protection and maintain conditions that ensure installed Work is without damage or deterioration at time of Substantial Completion.
	B. Comply with manufacturer's written instructions for temperature and relative humidity.

	3.10 CORRECTION OF THE WORK
	A. Repair or remove and replace defective construction.  Restore damaged substrates and finishes.  Comply with requirements in Division 01 Section "Cutting and Patching."
	1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with matching materials, and properly adjusting operating equipment.

	B. Restore permanent facilities used during construction to their specified condition.
	C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired without visible evidence of repair.
	D. Repair components that do not operate properly.  Remove and replace operating components that cannot be repaired.
	E. Remove and replace chipped, scratched, and broken glass or reflective surfaces.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for contract closeout, including, but not limited to, the following:
	1. Inspection procedures.
	2. Warranties.
	3. Final cleaning.

	B. Related Sections include the following:
	1. Division 01 Section "Payment Procedures" for requirements for Applications for Payment for Substantial and Final Completion.
	2. Division 01 Section "Execution Requirements" for progress cleaning of Project site.
	3. Division 01 Section "Project Record Documents" for submitting Record Drawings, Record Specifications, and Record Product Data.
	4. Division 01 Section "Operation and Maintenance Data" for operation and maintenance manual requirements.
	5. Division 01 Section "Demonstration and Training" for requirements for instructing Owner's personnel.
	6. Divisions 02 through 33 Sections for specific closeout and special cleaning requirements for the Work in those Sections.


	1.3 SUBSTANTIAL COMPLETION
	A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial Completion, complete the following.  List items below that are incomplete in request.
	1. Prepare a list of items to be completed and corrected (punch list), the value of items on the list, and reasons why the Work is not complete.
	2. Advise Owner of pending insurance changeover requirements.
	3. Submit specific warranties, workmanship bonds, maintenance service agreements, final certifications, and similar documents.
	4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to services and utilities.  Include occupancy permits, operating certificates, and similar releases.
	5. Prepare and submit Project Record Documents, operation and maintenance manuals, damage or settlement surveys, property surveys, and similar final record information.
	6. Deliver tools, spare parts, extra materials, and similar items to location designated by Owner.  Label with manufacturer's name and model number where applicable.
	7. Make final changeover of permanent locks and deliver keys to Owner.  Advise Owner's personnel of changeover in security provisions.
	8. Complete startup testing of systems.
	9. Submit test/adjust/balance records.
	10. Terminate and remove temporary facilities from Project site, along with mockups, construction tools, and similar elements.
	11. Advise Owner of changeover in heat and other utilities.
	12. Submit changeover information related to Owner's occupancy, use, operation, and maintenance.
	13. Complete final cleaning requirements, including touchup painting.
	14. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual defects.

	B. Inspection:  Submit a written request for inspection for Substantial Completion.  On receipt of request, Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  Architect will prepare the Certificate of Subs...
	1. Reinspection: Request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.
	2. Results of completed inspection will form the basis of requirements for Final Completion.


	1.4 FINAL COMPLETION
	A. Preliminary Procedures:  Before requesting final inspection for determining date of Final Completion, complete the following:
	1. Submit a final Application for Payment according to Division 01 Section "Payment Procedures."
	2. Submit certified copy of Architect's Substantial Completion inspection list of items to be completed or corrected (punch list), endorsed and dated by Architect.  The certified copy of the list shall state that each item has been completed or otherw...
	3. Submit evidence of final, continuing insurance coverage complying with insurance requirements.
	4. Submit pest-control final inspection report and warranty.
	5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, equipment, and systems.  Submit demonstration and training videotapes.

	B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  Architect will prepare a final Certificate for Payme...
	1. Reinspection: Request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.


	1.5 LIST OF INCOMPLETE ITEMS (PUNCH LIST)
	A. Preparation:  Submit three copies of list.  Include name and identification of each space and area affected by construction operations for incomplete items and items needing correction including, if necessary, areas disturbed by Contractor that are...
	1. Organize list of spaces in sequential order, starting with exterior areas first and proceeding from lowest floor to highest floor.
	2. Organize items applying to each space by major element, including categories for ceiling, individual walls, floors, equipment, and building systems.
	3. Include the following information at the top of each page:
	a. Project name.
	b. Date.
	c. Name of Architect.
	d. Name of Contractor.
	e. Page number.



	1.6 WARRANTIES
	A. Submittal Time:  Submit written warranties on request of Architect for designated portions of the Work where commencement of warranties other than date of Substantial Completion is indicated.
	B. Partial Occupancy:  Submit properly executed warranties within 15 days of completion of designated portions of the Work that are completed and occupied or used by Owner during construction period by separate agreement with Contractor.
	C. Organize warranty documents into an orderly sequence based on the table of contents of the Project Manual.
	1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, thickness as necessary to accommodate contents, and sized to receive 30T8-1/2-by-11-inch30T39T (215-by-280-mm)39T paper.
	2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark tab to identify the product or installation.  Provide a typed description of the product or installation, including the name of the product and the name, addre...
	3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," Project name, and name of Contractor.

	D. Provide additional copies of each warranty to include in operation and maintenance manuals.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially hazardous to health or property or that might damage finished surfaces.


	PART 3 -  EXECUTION
	3.1 FINAL CLEANING
	A. General:  Provide final cleaning.  Conduct cleaning and waste-removal operations to comply with local laws and ordinances and Federal and local environmental and antipollution regulations.
	B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each surface or unit to condition expected in an average commercial building cleaning and maintenance program.  Comply with manufacturer's written instructions.
	1. Complete the following cleaning operations before requesting inspection for certification of Substantial Completion for entire Project or for a portion of Project:
	a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, including landscape development areas, of rubbish, waste material, litter, and other foreign substances.
	b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other foreign deposits.
	c. Rake grounds that are neither planted nor paved to a smooth, even-textured surface.
	d. Remove tools, construction equipment, machinery, and surplus material from Project site.
	e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of stains, films, and similar foreign substances.  Avoid disturbing natural weathering of exterior surfaces.  Restore reflective surfaces to their original co...
	f. Remove debris and surface dust from limited access spaces, including roofs, plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.
	g. Sweep concrete floors broom clean in unoccupied spaces.
	h. Vacuum carpet and similar soft surfaces, removing debris and excess nap; shampoo if visible soil or stains remain.
	i. Clean transparent materials, including mirrors and glass in doors and windows.  Remove glazing compounds and other noticeable, vision-obscuring materials.  Replace chipped or broken glass and other damaged transparent materials.  Polish mirrors and...
	j. Remove labels that are not permanent.
	k. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.  Replace finishes and surfaces that cannot be satisfactorily repaired or restored or that already show evidence of repair or restoration.
	1) Do not paint over "UL" and similar labels, including mechanical and electrical nameplates.

	l. Wipe surfaces of mechanical and electrical equipment, elevator equipment, and similar equipment.  Remove excess lubrication, paint and mortar droppings, and other foreign substances.
	m. Replace parts subject to unusual operating conditions.
	n. Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting from water exposure.
	o. Replace disposable air filters and clean permanent air filters.  Clean exposed surfaces of diffusers, registers, and grills.
	p. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.  Replace burned-out bulbs, and those noticeably dimmed by hours of use, and defective and noisy starters in fluorescent and mercury vapor fixtures to comply with ...
	q. Leave Project clean and ready for occupancy.


	C. Pest Control:  Engage an experienced, licensed exterminator to make a final inspection and rid Project of rodents, insects, and other pests.  Prepare a report.
	D. Comply with safety standards for cleaning.  Do not burn waste materials.  Do not bury debris or excess materials on Owner's property.  Do not discharge volatile, harmful, or dangerous materials into drainage systems.  Remove waste materials from Pr...
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for Project Record Documents, including the following:
	1. Record Drawings.
	2. Record Specifications.
	3. Record Product Data.

	B. Related Sections include the following:
	1. Division 01 Section "Closeout Procedures" for general closeout procedures.
	2. Division 01 Section "Operation and Maintenance Data" for operation and maintenance manual requirements.
	3. Divisions 02 through 33 Sections for specific requirements for Project Record Documents of the Work in those Sections.


	1.3 SUBMITTALS
	A. Record Drawings:  Comply with the following:
	1. Number of Copies:  Submit two sets of marked-up Record Prints.

	B. Record Specifications:  Submit two copies of Project's Specifications, including addenda and contract modifications.
	C. Record Product Data:  Submit two copies of each Product Data submittal.


	PART 2 -  PRODUCTS
	2.1 RECORD (AS BUILT) DRAWINGS
	A. Record Prints:  Maintain one set of black-line white prints of the Contract Drawings and Shop Drawings.
	1. Preparation:  Mark Record Prints to show the actual installation where installation varies from that shown originally.  Require individual or entity who obtained record data, whether individual or entity is Installer, subcontractor, or similar enti...
	a. Give particular attention to information on concealed elements that would be difficult to identify or measure and record later.
	b. Accurately record information in an understandable drawing technique.
	c. Record data as soon as possible after obtaining it.  Record and check the markup before enclosing concealed installations.

	2. Content:  Types of items requiring marking include, but are not limited to, the following:
	a. Dimensional changes to Drawings.
	b. Revisions to details shown on Drawings.
	c. Depths of foundations below first floor.
	d. Locations and depths of underground utilities.
	e. Revisions to routing of piping and conduits.
	f. Revisions to electrical circuitry.
	g. Actual equipment locations.
	h. Duct size and routing.
	i. Locations of concealed internal utilities.
	j. Changes made by Change Order or Construction Change Directive.
	k. Changes made following Architect's written orders.
	l. Details not on the original Contract Drawings.
	m. Field records for variable and concealed conditions.
	n. Record information on the Work that is shown only schematically.

	3. Mark the Contract Drawings or Shop Drawings, whichever is most capable of showing actual physical conditions, completely and accurately.  If Shop Drawings are marked, show cross-reference on the Contract Drawings.
	4. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish between changes for different categories of the Work at same location.
	5. Mark important additional information that was either shown schematically or omitted from original Drawings.
	6. Note Construction Change Directive numbers, alternate numbers, Change Order numbers, and similar identification, where applicable.

	B. Format:  Identify and date each Record Drawing; include the designation "PROJECT RECORD DRAWING" in a prominent location.
	1. Record Prints:  Organize Record Prints into manageable sets.  Bind each set with durable paper cover sheets.  Include identification on each sheet.
	2. Identification:  As follows:
	a. Date.
	b. Designation "PROJECT RECORD DRAWINGS."
	c. Name of Contractor.



	2.2 RECORD SPECIFICATIONS
	A. Preparation:  Mark Specifications to indicate the actual product installation where installation varies from that indicated in Specifications, addenda, and contract modifications.
	1. Give particular attention to information on concealed products and installations that cannot be readily identified and recorded later.
	2. Note related Change Orders, Record Product Data, and Record Drawings where applicable.


	2.3 RECORD PRODUCT DATA
	A. Preparation:  Mark Product Data to indicate the actual product installation where installation varies substantially from that indicated in Product Data submittal.
	1. Give particular attention to information on concealed products and installations that cannot be readily identified and recorded later.
	2. Include significant changes in the product delivered to Project site and changes in manufacturer's written instructions for installation.


	2.4 MISCELLANEOUS RECORD SUBMITTALS
	A. Assemble miscellaneous records required by other Specification Sections for miscellaneous record keeping and submittal in connection with actual performance of the Work.  Bind or file miscellaneous records and identify each, ready for continued use...


	PART 3 -  EXECUTION
	3.1 RECORDING AND MAINTENANCE
	A. Recording:  Maintain one copy of each submittal during the construction period for Project Record Document purposes.
	B.  Post changes and modifications to Project Record Documents as they occur; do not wait until the end of Project.
	C. Maintenance of Record Documents and Samples:  Store Record Documents and Samples in the field office apart from the Contract Documents used for construction.  Do not use Project Record Documents for construction purposes.  Maintain Record Documents...
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 1 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Demolition and removal of selected portions of building or structure.
	2. Salvage of existing items to be reused or recycled.


	1.3 DEFINITIONS
	A. Remove:  Detach items from existing construction and legally dispose of them off-site unless indicated to be removed and salvaged or removed and reinstalled.
	B. Remove and Salvage:  Carefully detach from existing construction, in a manner to prevent damage, and deliver to Owner.
	C. Remove and Reinstall:  Detach items from existing construction, prepare for reuse, and reinstall where indicated.
	D. Existing to Remain:  Existing items of construction that are not to be permanently removed and that are not otherwise indicated to be removed, removed and salvaged, or removed and reinstalled.

	1.4 MATERIALS OWNERSHIP
	A. Unless otherwise indicated, demolition waste becomes property of Contractor.

	1.5 PREDEMOLITION MEETINGS
	A. Predemolition Conference:  Conduct conference at USC Baseball Stadium. Time and date to be coordinated with Owner and Architect.
	1. Inspect and discuss condition of construction to be selectively demolished.
	2. Review structural load limitations of existing structure.
	3. Review and finalize selective demolition schedule and verify availability of materials, demolition personnel, equipment, and facilities needed to make progress and avoid delays.
	4. Review requirements of work performed by other trades that rely on substrates exposed by selective demolition operations.
	5. Review areas where existing construction is to remain and requires protection.


	1.6 INFORMATIONAL SUBMITTALS
	A. Schedule of Selective Demolition Activities:  Indicate the following:
	1. Detailed sequence of selective demolition and removal work, with starting and ending dates for each activity.
	2. Interruption of utility services.  Indicate how long utility services will be interrupted.
	3. Coordination for shutoff, capping, and continuation of utility services.
	4. Coordination of Owner's continuing occupancy of portions of existing building.

	B. Predemolition Photographs or Video:  Submit before Work begins.

	1.7 CLOSEOUT SUBMITTALS
	A. Inventory:  Submit a list of items that have been removed and salvaged.

	1.8 FIELD CONDITIONS
	A. Owner will occupy portions of building immediately adjacent to selective demolition area.  Conduct selective demolition so Owner's operations will not be disrupted.
	B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far as practical.
	C. Notify Architect of discrepancies between existing conditions and Drawings before proceeding with selective demolition.
	D. Hazardous Materials:  Hazardous materials are present in buildings and structures to be selectively demolished.  A report on the presence of hazardous materials is on file for review and use.  Hazardous materials shall be removed by the Owner prior...
	E. Demolition and hauling equipment and other materials shall be of sizes that clear surfaces within existing spaces, areas, rooms, and openings, including temporary protection, by 6 inches or more.
	F. Utility Service:  Maintain existing utilities indicated to remain in service and protect them against damage during selective demolition operations.


	PART 2 -  PRODUCTS
	2.1 PEFORMANCE REQUIREMENTS
	A. Regulatory Requirements:  Comply with governing EPA notification regulations before beginning selective demolition.  Comply with hauling and disposal regulations of authorities having jurisdiction.
	B. Standards:  Comply with ANSI/ASSE A10.6 and NFPA 241.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Verify that utilities have been disconnected and capped before starting selective demolition operations.
	B. If desired, review record documents of existing construction provided by Owner.  Owner does not guarantee that existing conditions are same as those indicated in record documents.
	C. Survey existing conditions and correlate with requirements indicated to determine extent of selective demolition required.
	D. When unanticipated mechanical, electrical, or structural elements that conflict with intended function or design are encountered, investigate and measure the nature and extent of conflict.  Promptly submit a written report to Architect.
	E. Perform an engineering survey of condition of building to determine whether removing any element might result in structural deficiency or unplanned collapse of any portion of structure or adjacent structures during selective building demolition ope...
	1. Perform surveys as the Work progresses to detect hazards resulting from selective demolition activities.

	F. Survey of Existing Conditions: Record existing conditions by use of measured drawings and preconstruction photographs.

	3.2 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS
	A. Existing Services/Systems to Remain:  Maintain services/systems indicated to remain and protect them against damage.
	B. Existing Services/Systems to Be Removed, Relocated, or Abandoned:  Locate, identify, disconnect, and seal or cap off indicated utility services and mechanical/electrical systems serving areas to be selectively demolished.
	1. Owner will arrange to shut off indicated services/systems when requested by Contractor.
	2. If services/systems are required to be removed, relocated, or abandoned, provide temporary services/systems that bypass area of selective demolition and that maintain continuity of services/systems to other parts of building.
	3. Disconnect, demolish, and remove plumbing, equipment, and components indicated to be removed.
	a. Piping to Be Removed:  Remove portion of piping indicated to be removed and cap or plug remaining piping with same or compatible piping material.
	b. Equipment to Be Removed:  Disconnect and cap services and remove equipment.
	c. Equipment to Be Removed and Reinstalled:  Disconnect and cap services and remove, clean, and store equipment; when appropriate, reinstall, reconnect, and make equipment operational.



	3.3 PREPARATION
	A. Site Access and Temporary Controls:  Conduct selective demolition and debris-removal operations to ensure minimum interference with roads, streets, walks, walkways, and other adjacent occupied and used facilities.
	B. Temporary Facilities:  Provide temporary barricades and other protection required to prevent injury to people and damage to adjacent buildings and facilities to remain.
	1. Provide protection to ensure safe passage of people around selective demolition area and to and from occupied portions of building.
	2. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are exposed during selective demolition operations.
	3. Cover and protect furniture, furnishings, and equipment that have not been removed.


	3.4 SELECTIVE DEMOLITION, GENERAL
	A. General:  Demolish and remove existing construction only to the extent required by new construction and as indicated.  Use methods required to complete the Work within limitations of governing regulations and as follows:
	1. Neatly cut openings and holes plumb, square, and true to dimensions required.  Use cutting methods least likely to damage construction to remain or adjoining construction.  Use hand tools or small power tools designed for sawing or grinding, not ha...
	2. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring existing finished surfaces.
	3. Do not use cutting torches until work area is cleared of flammable materials.  At concealed spaces, such as duct and pipe interiors, verify condition and contents of hidden space before starting flame-cutting operations.  Maintain portable fire-sup...
	4. Maintain adequate ventilation when using cutting torches.
	5. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and promptly dispose of off-site.
	6. Locate selective demolition equipment and remove debris and materials so as not to impose excessive loads on supporting walls, floors, or framing.
	7. Dispose of demolished items and materials promptly.

	B. Removed and Reinstalled Items:
	1. Clean and repair items to functional condition adequate for intended reuse.
	2. Pack or crate items after cleaning and repairing.  Identify contents of containers.
	3. Protect items from damage during transport and storage.
	4. Reinstall items in locations indicated.  Comply with installation requirements for new materials and equipment.  Provide connections, supports, and miscellaneous materials necessary to make item functional for use indicated.

	C. Existing Items to Remain:  Protect existing construction indicated to remain against damage and soiling during selective demolition.  When permitted by Architect, items may be removed to a suitable, protected storage location during selective demol...

	3.5 DISPOSAL OF DEMOLISHED MATERIALS
	A. General:  Except for items or materials indicated to be reused, salvaged, reinstalled, or otherwise indicated to remain Owner's property, remove demolished materials from Project site and legally dispose of them in an EPA-approved landfill.
	1. Do not allow demolished materials to accumulate on-site.
	2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas.
	3. Remove debris from elevated portions of building by chute, hoist, or other device that will convey debris to grade level in a controlled descent.

	B. Burning:  Do not burn demolished materials.
	C. Disposal:  Transport demolished materials off Owner's property and legally dispose of them.

	3.6 CLEANING
	A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective demolition operations.  Return adjacent areas to condition existing before selective demolition operations began.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes cast-in-place concrete, including formwork, reinforcement, concrete materials, mixture design, placement procedures, and finishes, for the following:
	1. Suspended slabs.


	1.3 DEFINITIONS
	A. Cementitious Materials:  Portland cement alone or in combination with one or more of the following:  blended hydraulic cement, fly ash and other pozzolans, ground granulated blast-furnace slag, and silica fume; subject to compliance with requirements.

	1.4 ACTION SUBMITTALS
	A. Product Data:  For each type of product indicated.
	B. Design Mixtures:  For each concrete mixture.
	1. Provide laboratory tests of materials and mix design tests.
	2. Indicate amounts of mix water, if any, to be withheld for later addition at Project Site.
	3. Specify the location of the batch plant where the concrete will be mixed and the approximate distance from the job site.

	C. Steel Reinforcement Shop Drawings:  Details of fabrication, bending, and placement, prepared according to ACI 315, “Details and Detailing of Concrete Reinforcement.”  Include material, grade, bar schedules, spacings, bent bar diagrams, arrangement,...
	D. Formwork Shop Drawings:  Detailing of fabrication, assembly, and support of formwork.

	1.5 QUALITY ASSURANCE
	A. Installer Qualifications:  A experienced installer who has completed concrete work similar to that indicated for the Project with a record of successful in-service performance.
	B. Manufacturer Qualifications:  A firm experienced in manufacturing ready-mixed concrete products and that complies with ASTM C 94/C 94M requirements for production facilities and equipment.
	C. Source Limitations:  Obtain each type or class of cementitious material of the same brand from the same manufacturer's plant, obtain aggregate from one source, and obtain each type of admixture from the same manufacturer.
	D. ACI Publications:  Comply with the following unless modified by requirements in the Contract Documents:
	1. ACI 301, "Specifications for Structural Concrete."
	2. ACI 318. “Building Code Requirements for Structural Concrete.”
	3. ACI 117, "Specifications for Tolerances for Concrete Construction and Materials."


	1.6 DELIVERY, STORAGE, AND HANDLING
	A. Steel Reinforcement:  Deliver, store, and handle steel reinforcement to prevent bending and damage.


	PART 2 -  PRODUCTS
	2.1 FORM-FACING MATERIALS
	A. Smooth-Formed Finished Concrete:  Form-facing panels that will provide continuous, true, and smooth concrete surfaces.  Furnish in largest practicable sizes to minimize number of joints.
	1. Plywood, metal, or other approved panel materials.
	2. Exterior-grade plywood panels, suitable for concrete forms, complying with DOC PS 1, and as follows:
	a. Medium-density overlay, Class 1 or better; mill-release agent treated and edge sealed.
	b. Structural 1, B-B or better; mill oiled and edge sealed.
	c. B-B (Concrete Form), Class 1 or better; mill oiled and edge sealed.


	B. Void Forms:  Expanded polystyrene foam, density of 1.5-2.0 pcf.
	C. Form-Release Agent:  Commercially formulated form-release agent that will not bond with, stain, or adversely affect concrete surfaces and will not impair subsequent treatments of concrete surfaces.
	1. Formulate form-release agent with rust inhibitor for steel form-facing materials.

	D. Form Ties:  Factory-fabricated, removable or snap-off metal or glass-fiber-reinforced plastic form ties designed to resist lateral pressure of fresh concrete on forms and to prevent spalling of concrete on removal.
	1. Furnish units that will leave no corrodible metal closer than 33T1 inch33T43T (25 mm)43T to the plane of exposed concrete surface.
	2. Furnish ties that, when removed, will leave holes no larger than 33T1 inch33T43T (25 mm)43T in diameter in concrete surface.


	2.2 STEEL REINFORCEMENT
	A. Reinforcing Bars:  ASTM A 615, 33TGrade 6033T, deformed.
	B. Low-Alloy-Steel Reinforcing Bars:  ASTM A 706, deformed.
	C. Plain-Steel Welded Wire Fabric:  ASTM A 185, plain, fabricated from as-drawn steel wire into flat sheets.

	2.3 REINFORCEMENT ACCESSORIES
	A. Bar Supports:  Bolsters, chairs, spacers, and other devices for spacing, supporting, and fastening reinforcing bars and welded wire reinforcement in place.  Manufacture bar supports from steel wire, plastic, or precast concrete according to CRSI's ...
	1. For concrete surfaces exposed to view where legs of wire bar supports contact forms, use CRSI Class 1 plastic-protected steel wire or CRSI Class 2 stainless-steel bar supports.


	2.4 CONCRETE MATERIALS
	A. Portland Cement:  ASTM C 150, Type I.
	B. Fly Ash:  ASTM C 618, Class F or C.
	C. Normal-Weight Aggregates:  ASTM C 33.
	D. Lightweight Aggregate:  ASTM C 330.
	E. Water:  ASTM C 94 and potable.

	2.5 ADMIXTURES
	A. Air-Entraining Admixture:  ASTM C 260.
	B. Water-Reducing Admixture:  ASTM C 494, Type A.
	C. High-Range Water-Reducing Admixture:  ASTM C 494, Type F or Type G.
	D. Water-Reducing Accelerating Admixture:  ASTM C 494, Type E.
	E. Water-Reducing and Retarding Admixture:  ASTM C 494, Type D.

	2.6 WATERSTOPS
	A. Self-Expanding Butyl Strip Waterstops:  Manufactured rectangular or trapezoidal strip, butyl rubber with sodium bentonite or other hydrophilic polymers, for adhesive bonding to concrete, 33T3/4 by 1 inch33T43T (19 by 25 mm)43T.
	1. 41TUProductsU41T:  Subject to compliance with requirements, provide one of the following:
	a. CETCO; Volclay Waterstop-RX.
	b. Greenstreak; Swellstop.



	2.7 CURING MATERIALS
	A. Evaporation Retarder:  Waterborne, monomolecular film forming, manufactured for application to fresh concrete.
	B. Absorptive Cover:  AASHTO M 182, Class 2, burlap cloth made from jute or kenaf, weighing approximately 33T9 oz./sq. yd.33T43T (305 g/sq. m)43T when dry.
	C. Moisture-Retaining Cover:  ASTM C 171, polyethylene film or white burlap-polyethylene sheet.
	D. Clear, Waterborne, Membrane-Forming Curing Compound:  ASTM C 309, Type 1, Class B.
	1. Products:  Subject to compliance with requirements, provide one of the following:
	a. Conspec by Dayton Superior; W.B. Resin Cure.
	b. Meadows, W. R., Inc.; 1100-CLEAR.


	E. Clear, Solvent-Borne, Membrane-Forming Curing and Sealing Compound:  ASTM C 1315, Type 1, Class A.
	F. Clear, Waterborne, Membrane-Forming Curing and Sealing Compound:  ASTM C 1315, Type 1, Class A.

	2.8 RELATED MATERIALS
	A. Expansion- and Isolation-Joint-Filler Strips:  ASTM D 1751, asphalt-saturated cellulosic fiber.  Thickness 1/2" unless otherwise indicated.  Acceptable products include, but are not limited to:
	1. Fibre Expansion Joint, W.R. Meadows, Inc.

	B. Latex Bonding Agent:  ASTM C 1059/C 1059M, Type II, non-redispersible, acrylic emulsion or styrene butadiene.
	C. Epoxy Bonding Adhesive:  ASTM C 881, two-component epoxy resin, capable of humid curing and bonding to damp surfaces, of class suitable for application temperature and of grade to suit requirements, and as follows:
	1. Types IV and V, load bearing, for bonding hardened or freshly mixed concrete to hardened concrete.

	D. Epoxy Anchoring Adhesive:  ASTM C 881, two-component epoxy resin, supplied in manufacturer’s standard side-by-side cartridge and dispensed through a mixing nozzle supplied by the manufacturer, of class and grade to suit requirements.

	2.9 REPAIR MATERIALS
	A. Repair Underlayment:  Cement-based, polymer-modified, self-leveling product that can be applied in thicknesses from 33T1/8 inch33T43T (3.2 mm)43T and that can be feathered at edges to match adjacent floor elevations.
	1. Cement Binder:  ASTM C 150, portland cement or hydraulic or blended hydraulic cement as defined in ASTM C 219.
	2. Primer:  Product of underlayment manufacturer recommended for substrate, conditions, and application.
	3. Aggregate:  Well-graded, washed gravel, 33T1/8 to 1/4 inch33T or coarse sand as recommended by underlayment manufacturer.
	4. Compressive Strength:  Not less than 33T4100 psi33T at 28 days when tested according to ASTM C 109/C 109M.

	B. Repair Overlayment:  Cement-based, polymer-modified, self-leveling product that can be applied in thicknesses from 33T1/4 inch33T and that can be filled in over a scarified surface to match adjacent floor elevations.
	1. Cement Binder:  ASTM C 150, portland cement or hydraulic or blended hydraulic cement as defined in ASTM C 219.
	2. Primer:  Product of topping manufacturer recommended for substrate, conditions, and application.
	3. Aggregate:  Well-graded, washed gravel, 33T1/8 to 1/4 inch33T or coarse sand as recommended by topping manufacturer.
	4. Compressive Strength:  Not less than 33T5000 psi33T at 28 days when tested according to ASTM C 109/C 109M.


	2.10 CONCRETE MIXTURES, GENERAL
	A. Prepare design mixtures for each type and strength of concrete, proportioned on the basis of laboratory trial mixture or field test bases, as follows:
	1. Proportion normal weight structural concrete according to ACI 211.1 and ACI 301.

	B. Use a qualified independent testing agency for preparing and reporting proposed mix designs for the laboratory trial mix basis.
	C. Cementitious Materials:  Limit percentage, by weight, of cementitious materials other than portland cement in concrete as follows:
	1. Fly Ash:  25 percent.

	D. Maximum Slump:
	1. Concrete containing high-range water-reducing admixture (superplasticizer):  8 inches, after admixture is added to concrete with 2 to 4 inch slump.
	2. Other concrete:  4 inches, plus or minus one inch.

	E. 28-Day Compressive Strength:  3000 psi, normal weight.
	F. Air Content:  In exterior concrete which is exposed to weather, add air-entraining admixture to result in concrete at point of placement having an air content of 5.5 percent within a tolerance of plus 1 or minus 1.5 percent.
	G. Limit water-soluble, chloride-ion content in hardened concrete to 0.15 percent by weight of cement.
	H. Admixtures:  Use admixtures according to manufacturer's written instructions.
	1. Use water-reducing admixture or high-range water-reducing admixture (superplasticizer) in concrete, as required, for placement and workability.


	2.11 FABRICATING REINFORCEMENT
	A. Fabricate steel reinforcement according to CRSI's "Manual of Standard Practice."
	B. In walls, slabs, and beams where runs of continuous bars too long to be fabricated from single bars, fabricate reinforcing so that lap splices in alternate bars are staggered.

	2.12 CONCRETE MIXING
	A. Ready-Mixed Concrete:  Measure, batch, mix, and deliver concrete according to ASTM C 94 and furnish batch ticket information.
	1. When air temperature is between 33T85 and 90 deg F33T, reduce mixing and delivery time from 1-1/2 hours to 75 minutes; when air temperature is above 33T90 deg F33T, reduce mixing and delivery time to 60 minutes.

	B. Project-Site Mixing is not permitted.


	PART 3 -  EXECUTION
	3.1 FORMWORK
	A. Design, erect, shore, brace, and maintain formwork, according to ACI 301, to support vertical, lateral, static, and dynamic loads, and construction loads that might be applied, until structure can support such loads.
	B. Construct formwork so concrete members and structures are of size, shape, alignment, elevation, and position indicated, within tolerance limits of ACI 117.
	C. Limit concrete surface irregularities, designated by ACI 347 as abrupt or gradual, as follows:
	1. Class A, 33T1/8 inch33T for smooth-formed finished surfaces.

	D. Construct forms tight enough to prevent loss of concrete mortar.
	E. Fabricate forms for easy removal without hammering or prying against concrete surfaces.  Provide crush or wrecking plates where stripping may damage cast concrete surfaces.  Provide top forms for inclined surfaces steeper than 1.5 horizontal to 1 v...
	1. Install keyways, reglets, recesses, and the like, for easy removal.
	2. Do not use rust-stained steel form-facing material.

	F. Set edge forms, bulkheads, and intermediate screed strips for slabs to achieve required elevations and slopes in finished concrete surfaces.  Provide and secure units to support screed strips; use strike-off templates or compacting-type screeds.
	G. Provide temporary openings for cleanouts and inspection ports where interior area of formwork is inaccessible.  Close openings with panels tightly fitted to forms and securely braced to prevent loss of concrete mortar.  Locate temporary openings in...
	H. Chamfer exterior corners and edges of permanently exposed concrete.
	I. Form openings, chases, offsets, sinkages, keyways, reglets, blocking, screeds, and bulkheads required in the Work.  Determine sizes and locations from trades providing such items.
	J. Clean forms and adjacent surfaces to receive concrete.  Remove chips, wood, sawdust, dirt, and other debris just before placing concrete.
	K. Retighten forms and bracing before placing concrete, as required, to prevent mortar leaks and maintain proper alignment.
	L. Coat contact surfaces of forms with form-release agent, according to manufacturer's written instructions, before placing reinforcement.

	3.2 EMBEDDED ITEMS
	A. Place and secure anchorage devices and other embedded items required for adjoining work that is attached to or supported by cast-in-place concrete.  Use setting drawings, templates, diagrams, instructions, and directions furnished with items to be ...
	1. Install anchor rods, accurately located, to elevations required.


	3.3 REMOVING AND REUSING FORMS
	A. General:  Formwork for sides of beams, walls, columns, and similar parts of the Work that does not support weight of concrete may be removed after cumulatively curing at not less than 33T50 deg F33T for 24  hours after placing concrete.  Concrete h...
	1. Leave formwork for beam soffits, joists, slabs, and other structural elements that supports weight of concrete in place until concrete has achieved at least 75 percent of its 28-day design compressive strength.
	2. Remove forms only if shores have been arranged to permit removal of forms without loosening or disturbing shores.

	B. Clean and repair surfaces of forms to be reused in the Work.  Split, frayed, delaminated, or otherwise damaged form-facing material will not be acceptable for exposed surfaces.  Apply new form-release agent.
	C. When forms are reused, clean surfaces, remove fins and laitance, and tighten to close joints.  Align and secure joints to avoid offsets.  Do not use patched forms for exposed concrete surfaces unless approved by Architect.

	3.4 STEEL REINFORCEMENT
	A. General:  Comply with CRSI's "Manual of Standard Practice" for placing reinforcement.
	B. Clean reinforcement of loose rust and mill scale, earth, ice, and other foreign materials that would reduce bond to concrete.
	C. Accurately position, support, and secure reinforcement against displacement.  Locate and support reinforcement with bar supports to maintain minimum concrete cover.  Do not tack weld crossing reinforcing bars.
	1. Weld reinforcing bars according to AWS D1.4/D 1.4M, where indicated.

	D. Set wire ties with ends directed into concrete, not toward exposed concrete surfaces.
	E. Install welded wire reinforcement in longest practicable lengths on bar supports spaced to minimize sagging.  Lap edges and ends of adjoining sheets at least one mesh spacing.  Offset laps of adjoining sheet widths to prevent continuous laps in eit...

	3.5 JOINTS
	A. General:  Construct joints true to line with faces perpendicular to surface plane of concrete.
	B. Construction Joints:  Install so strength and appearance of concrete are not impaired, at locations indicated or as approved by Architect.
	1. Place joints perpendicular to main reinforcement.  Continue reinforcement across construction joints unless otherwise indicated.  Do not continue reinforcement through sides of strip placements of floors and slabs.
	2. Form keyed joints as indicated.  Embed keys at least 33T1-1/2 inches33T into concrete.
	3. Locate joints for beams, slabs, joists, and girders in the middle third of spans.  Offset joints in girders a minimum distance of twice the beam width from a beam-girder intersection.
	4. Locate horizontal joints in walls and columns at underside of floors, slabs, beams, and girders and at the top of footings or floor slabs.
	5. Space vertical joints in walls as indicated.  Locate joints beside piers integral with walls, near corners, and in concealed locations where possible.
	6. Use epoxy-bonding adhesive at locations where fresh concrete is placed against hardened or partially hardened concrete surfaces.

	C. Doweled Joints:  Install dowel bars and support assemblies at joints where indicated.  Lubricate or asphalt coat one-half of dowel length to prevent concrete bonding to one side of joint.

	3.6 WATERSTOPS
	A. Self-Expanding Strip Waterstops:  Install in construction joints and at other locations indicated, according to manufacturer's written instructions, adhesive bonding, mechanically fastening, and firmly pressing into place.  Install in longest lengt...

	3.7 CONCRETE PLACEMENT
	A. Before placing concrete, verify that installation of formwork, reinforcement, and embedded items is complete and that required inspections have been performed.
	B. Do not add water to concrete during delivery, at Project site, or during placement unless water has been withheld from the mix for this purpose.
	C. Deposit concrete continuously in one layer or in horizontal layers of such thickness that no new concrete will be placed on concrete that has hardened enough to cause seams or planes of weakness.  If a section cannot be placed continuously, provide...
	1. Deposit concrete in horizontal layers of depth to not exceed formwork design pressures and in a manner to avoid inclined construction joints.
	2. Consolidate placed concrete with mechanical vibrating equipment according to ACI 309R.
	3. Do not use vibrators to transport concrete inside forms.  Insert and withdraw vibrators vertically at uniformly spaced locations to rapidly penetrate placed layer and at least 33T6 inches33T into preceding layer.  Do not insert vibrators into lower...

	D. Deposit and consolidate concrete for floors and slabs in a continuous operation, within limits of construction joints, until placement of a panel or section is complete.
	1. Consolidate concrete during placement operations so concrete is thoroughly worked around reinforcement and other embedded items and into corners.
	2. Maintain reinforcement in position on chairs during concrete placement.
	3. Screed slab surfaces with a straightedge and strike off to correct elevations.
	4. Slope surfaces uniformly to drains where required.
	5. Begin initial floating using bull floats or darbies to form a uniform and open-textured surface plane, before excess bleedwater appears on the surface.  Do not further disturb slab surfaces before starting finishing operations.

	E. Cold-Weather Placement:  Comply with ACI 306.1 and as follows.  Protect concrete work from physical damage or reduced strength that could be caused by frost, freezing actions, or low temperatures.
	1. When average high and low temperature is expected to fall below 33T40 deg F33T for three successive days, or when freezing temperatures may occur during the first 24 hours after concrete placement, deliver and maintain concrete temperature within t...
	2. Do not use frozen materials or materials containing ice or snow.  Do not place concrete on frozen subgrade or on subgrade containing frozen materials.
	3. Do not use calcium chloride, salt, or other materials containing antifreeze agents or chemical accelerators unless otherwise specified and approved in mixture designs.

	F. Hot-Weather Placement:  Comply with ACI 305R and as follows:
	1. Maintain concrete temperature below 33T90 deg F33T at time of placement.  Chilled mixing water or chopped ice may be used to control temperature, provided water equivalent of ice is calculated to total amount of mixing water.  Using liquid nitrogen...
	2. Cover steel reinforcement with water-soaked burlap so steel temperature will not exceed ambient air temperature immediately before embedding in concrete.
	3. Fog-spray forms, steel reinforcement, and subgrade just before placing concrete.  Keep subgrade uniformly moist without standing water, soft spots, or dry areas.


	3.8 FINISHING FORMED SURFACES
	A. Smooth-Formed Finish:  Provide a smooth-formed finish on formed concrete surfaces exposed to view, to receive a rubbed finish, or to be covered with a coating material applied directly to the concrete.  This is the concrete surface imparted by form...
	B. Rubbed Finish:  Apply the following to smooth-formed finished as-cast concrete where indicated:
	1. Smooth-Rubbed Finish:  Not later than one day after form removal, moisten concrete surfaces and rub with carborundum brick or another abrasive until producing a uniform color and texture.  Do not apply cement grout other than that created by the ru...
	2. Grout-Cleaned Finish:  Wet concrete surfaces and apply grout of a consistency of thick paint to coat surfaces and fill small holes.  Mix one part portland cement to one and one-half parts fine sand with a 1:1 mixture of bonding admixture and water....
	3. Cork-Floated Finish:  Wet concrete surfaces and apply a stiff grout.  Mix one part portland cement and one part fine sand with a 1:1 mixture of bonding agent and water.  Add white portland cement in amounts determined by trial patches so color of d...

	C. Related Unformed Surfaces:  At tops of walls, horizontal offsets, and similar unformed surfaces adjacent to formed surfaces, strike off smooth and finish with a texture matching adjacent formed surfaces.  Continue final surface treatment of formed ...

	3.9 FINISHING FLOORS AND SLABS
	A. General:  Comply with ACI 302.1R recommendations for screeding, restraightening, and finishing operations for concrete surfaces.  Do not wet concrete surfaces.
	B. Float Finish:  All slabs shall first receive a float finish.  Machine floating shall not be used.
	C. Trowel Finish:  After applying float finish, apply first troweling and consolidate concrete by hand or power-driven trowel.  Continue troweling passes and restraighten until surface is free of trowel marks and uniform in texture and appearance.  Gr...
	D. Trowel and Fine-Broom Finish:  Apply a first trowel finish to surfaces indicated.  While concrete is still plastic, slightly scarify surface with a fine broom.
	1. Comply with flatness and levelness tolerances for trowel-finished floor surfaces.

	E. Broom Finish:  Apply a broom finish to exterior concrete platforms, steps, ramps, and elsewhere as indicated.
	1. Immediately after float finishing, slightly roughen trafficked surface by brooming with fiber-bristle broom perpendicular to main traffic route.  Coordinate required final finish with Architect before application.


	3.10 MISCELLANEOUS CONCRETE ITEMS
	A. Filling In:  Fill in holes and openings left in concrete structures after work of other trades is in place unless otherwise indicated.  Mix, place, and cure concrete, as specified, to blend with in-place construction.  Provide other miscellaneous c...

	3.11 CONCRETE PROTECTING AND CURING
	A. General:  Protect freshly placed concrete from premature drying and excessive cold or hot temperatures.  Comply with ACI 306.1 for cold-weather protection and ACI 305R for hot-weather protection during curing.
	B. Evaporation Retarder:  Apply evaporation retarder to unformed concrete surfaces if hot, dry, or windy conditions cause moisture loss approaching 33T0.1 lb/sq. ft. x h33T before and during finishing operations.  Apply according to manufacturer's wri...
	C. Formed Surfaces:  Cure formed concrete surfaces, including underside of beams, supported slabs, and other similar surfaces.  If forms remain during curing period, moist cure after loosening forms.  If removing forms before end of curing period, con...
	D. Unformed Surfaces:  Begin curing immediately after finishing concrete.  Cure unformed surfaces, including floors and slabs, concrete floor toppings, and other surfaces.
	E. Cure concrete according to ACI 308.1, by one or a combination of the following methods:
	1. Moisture Curing:  Keep surfaces continuously moist for not less than seven days with the following materials:
	a. Water.
	b. Continuous water-fog spray.
	c. Absorptive cover, water saturated, and kept continuously wet.  Cover concrete surfaces and edges with 33T12-inch33T lap over adjacent absorptive covers.

	2. Moisture-Retaining-Cover Curing:  Cover concrete surfaces with moisture-retaining cover for curing concrete, placed in widest practicable width, with sides and ends lapped at least 33T12 inches33T, and sealed by waterproof tape or adhesive.  Cure f...
	3. Curing Compound:  Apply uniformly in continuous operation by power spray or roller according to manufacturer's written instructions.  Recoat areas subjected to heavy rainfall within three hours after initial application.  Maintain continuity of coa...
	4. Curing and Sealing Compound:  Apply uniformly to floors and slabs indicated in a continuous operation by power spray or roller according to manufacturer's written instructions.  Recoat areas subjected to heavy rainfall within three hours after init...


	3.12 BONDING NEW CONCRETE TO EXISTING CONCRETE
	A. At locations where new concrete is placed adjacent to existing concrete, unless indicated otherwise, clean and roughen the face of the existing concrete and provide a bonding agent in accordance with the manufacturer’s recommendations.

	3.13 CONCRETE SURFACE REPAIRS
	A. Defective Concrete:  Repair and patch defective areas when approved by Architect.  Remove and replace concrete that cannot be repaired and patched to Architect's approval.
	B. Patching Mortar:  Mix dry-pack patching mortar, consisting of one part portland cement to two and one-half parts fine aggregate passing a 33TNo. 1633T sieve, using only enough water for handling and placing.
	C. Repairing Formed Surfaces:  Surface defects include color and texture irregularities, cracks, spalls, air bubbles, honeycombs, rock pockets, fins and other projections on the surface, and stains and other discolorations that cannot be removed by cl...
	1. Immediately after form removal, cut out honeycombs, rock pockets, and voids more than 33T1/2 inch33T  in any dimension to solid concrete.  Limit cut depth to 33T1- inch33T.  Make edges of cuts perpendicular to concrete surface.  Clean, dampen with ...
	2. Repair defects on surfaces exposed to view by blending white portland cement and standard portland cement so that, when dry, patching mortar will match surrounding color.  Patch a test area at inconspicuous locations to verify mixture and color mat...
	3. Repair defects on concealed formed surfaces that affect concrete's durability and structural performance as determined by Architect.

	D. Repairing Unformed Surfaces:  Test unformed surfaces, such as floors and slabs, for finish and verify surface tolerances specified for each surface.  Correct low and high areas.  Test surfaces sloped to drain for trueness of slope and smoothness; u...
	1. Repair finished surfaces containing defects.  Surface defects include spalls, popouts, honeycombs, rock pockets, crazing and cracks in excess of 33T0.01 inch33T wide or that penetrate to reinforcement or completely through unreinforced sections reg...
	2. After concrete has cured at least 14 days, correct high areas by grinding.
	3. Correct localized low areas during or immediately after completing surface finishing operations by cutting out low areas and replacing with patching mortar.  Finish repaired areas to blend into adjacent concrete.
	4. Correct other low areas scheduled to receive floor coverings with a repair underlayment.  Prepare, mix, and apply repair underlayment and primer according to manufacturer's written instructions to produce a smooth, uniform, plane, and level surface...
	5. Correct other low areas scheduled to remain exposed with a repair topping.  Cut out low areas to ensure a minimum repair topping depth of 33T1/4 inch33T to match adjacent floor elevations.  Prepare, mix, and apply repair topping and primer accordin...
	6. Repair defective areas, except random cracks and single holes 33T1 inch33T or less in diameter, by cutting out and replacing with fresh concrete.  Remove defective areas with clean, square cuts and expose steel reinforcement with at least a 33T3/4-...
	7. Repair random cracks and single holes 33T1 inch33T or less in diameter with patching mortar.  Groove top of cracks and cut out holes to sound concrete and clean off dust, dirt, and loose particles.  Dampen cleaned concrete surfaces and apply bondin...

	E. Perform structural repairs of concrete, subject to Architect's approval, using epoxy adhesive and patching mortar.
	F. Repair materials and installation not specified above may be used, subject to Architect's approval.

	3.14 FIELD QUALITY CONTROL
	A. Testing and Inspecting:  Owner will engage a special inspector to perform field tests and inspections and prepare test reports.
	B. Inspections:
	1. Steel reinforcement placement.
	2. Steel reinforcement welding.
	3. Headed bolts and studs.
	4. Verification of use of required design mixture.
	5. Concrete placement, including conveying and depositing.
	6. Curing procedures and maintenance of curing temperature.
	7. Verification of concrete strength before removal of shores and forms from beams and slabs.

	C. Concrete Tests:  Testing of composite samples of fresh concrete obtained according to ASTM C 172 shall be performed according to the following requirements:
	1. Testing Frequency:  Obtain one composite sample for each day's pour of each concrete mixture exceeding 33T5 cu. yd.33T, plus one set for each additional 33T50 cu. yd.33T43T more than the first 25 cu. Yd.
	a. When frequency of testing will provide fewer than five compressive-strength tests for each concrete mixture, testing shall be conducted from at least five randomly selected batches or from each batch if fewer than five are used.

	2. Slump:  ASTM C 143; one test at point of placement for each composite sample. Perform additional tests when concrete consistency appears to change.
	3. Air Content:  ASTM C 231, pressure method, for normal-weight concrete; one test for each composite sample of air-entrained concrete.
	4. Concrete Temperature:  ASTM C 1064; one test hourly when air temperature is 33T40 deg F33T and below and when 33T90 deg F33T and above.
	5. Compressive-Strength Tests:  ASTM C 39; test one set of two laboratory-cured specimens at 7 days and one set of two specimens at 28 days.
	a. A compressive-strength test shall be the average compressive strength from a set of two specimens obtained from same composite sample and tested and tested at 28 days.

	6. Strength of each concrete mixture will be satisfactory if every average of any three consecutive compressive-strength tests equals or exceeds specified compressive strength and no compressive-strength test value falls below specified compressive st...
	7. Test results shall be reported in writing to Architect, concrete manufacturer, and Contractor within 48 hours of testing.  Reports of compressive-strength tests shall contain Project identification name and number, date of concrete placement, name ...
	8. Nondestructive Testing:  Impact hammer, sonoscope, or other nondestructive device may be permitted by Architect but will not be used as sole basis for approval or rejection of concrete.
	9. Additional Tests:  Testing and inspecting agency shall make additional tests of concrete when test results indicate that slump, air entrainment, compressive strengths, or other requirements have not been met, as directed by Architect.  Testing and ...


	3.15 PROTECTION OF LIQUID FLOOR TREATMENTS
	A. Protect liquid floor treatment from damage and wear during the remainder of construction period.  Use protective methods and materials, including temporary covering, recommended in writing by liquid floor treatments installer.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes the following:
	1. Steel weld plates and angles for attaching to concrete not specified in other Sections.
	2. Miscellaneous steel trim.

	B. Related Sections include the following:
	2. Division 05 Section "Pipe and Tube Railings."


	1.3 SUBMITTALS
	A. Shop Drawings:  Show fabrication and installation details for metal fabrications.
	1. Include plans, elevations, sections, and details of metal fabrications and their connections.  Show anchorage and accessory items.
	2. Provide templates for anchors and bolts specified for installation under other Sections.
	3. For installed products indicated to comply with design loads.

	B. Welding certificates.

	1.4 QUALITY ASSURANCE
	A. Welding:  Qualify procedures and personnel according to the following:
	1. AWS D1.1, "Structural Welding Code--Steel."


	1.5 PROJECT CONDITIONS
	A. Field Measurements:  Verify actual locations of walls and other construction contiguous with metal fabrications by field measurements before fabrication and indicate measurements on Shop Drawings.
	1. Established Dimensions:  Where field measurements cannot be made without delaying the Work, establish dimensions and proceed with fabricating metal fabrications without field measurements.  Coordinate wall and other contiguous construction to ensur...


	1.6 COORDINATION
	A. Coordinate installation of anchorages for metal fabrications.  Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors, that are to be attache...


	PART 2 -  PRODUCTS
	2.1 METALS, GENERAL
	A. Metal Surfaces, General:  Provide materials with smooth, flat surfaces, unless otherwise indicated.  For metal fabrications exposed to view in the completed Work, provide materials without seam marks, roller marks, rolled trade names, or blemishes.

	2.2 FERROUS METALS
	A. Steel Plates, Shapes, and Bars:  ASTM A 36/A 36M.
	B. Steel Tubing:  ASTM A 500, cold-formed steel tubing.
	C. Steel Pipe:  ASTM A 53/A 53M, standard weight (Schedule 40), unless another weight is indicated or required by structural loads.
	D. Cast Iron:  ASTM A 48/A 48M, Class 30, unless another class is indicated or required by structural loads.

	2.3 FASTENERS
	A. General:  Unless otherwise indicated, provide Type 304 stainless-steel fasteners for exterior use and zinc-plated fasteners with coating complying with ASTM B 633, Class Fe/Zn 5, at exterior walls.  Select fasteners for type, grade, and class requi...
	B. Stainless-Steel Bolts and Nuts:  Regular hexagon-head annealed stainless-steel bolts, nuts and, where indicated, flat washers; 29TASTM F 59329T38T (ASTM F 738M)38T for bolts and 29TASTM F 59429T38T (ASTM F 836M)38T for nuts, Alloy Group 29T129T38T ...
	C. Anchor Bolts:  ASTM F 1554, Grade 36.
	1. Provide hot-dip or mechanically deposited, zinc-coated anchor bolts where item being fastened is indicated to be galvanized.

	D. Expansion Anchors:  Anchor bolt and sleeve assembly with capability to sustain, without failure, a load equal to six times the load imposed when installed in unit masonry and four times the load imposed when installed in concrete, as determined by ...
	1. Material for Anchors in Interior Locations:  Carbon-steel components zinc-plated to comply with ASTM B 633, Class Fe/Zn 5.
	2. Material for Anchors in Exterior Locations:  Alloy Group 29T129T38T (A1)38T stainless-steel bolts complying with 29TASTM F 59329T38T (ASTM F 738M)38T and nuts complying with 29TASTM F 59429T38T (ASTM F 836M)38T.


	2.4 MISCELLANEOUS MATERIALS
	A. Welding Rods and Bare Electrodes:  Select according to AWS specifications for metal alloy welded.
	B. Shop Primers:  Provide primers that comply with Division 09 painting Sections.
	C. Zinc-Rich Primer:  Complying with SSPC-Paint 20 or SSPC-Paint 29 and compatible with topcoat.
	1. Use primer with a VOC content of 420 g/L (3.5 lb/gal.) or less when calculated according to 40 CFR 59, Subpart D (EPA Method 24).

	D. Galvanizing Repair Paint:  High-zinc-dust-content paint for regalvanizing welds in steel, complying with SSPC-Paint 20.
	E. Bituminous Paint:  Cold-applied asphalt emulsion complying with ASTM D 1187.
	F. Nonshrink, Nonmetallic Grout:  Factory-packaged, nonstaining, noncorrosive, nongaseous grout complying with ASTM C 1107.  Provide grout specifically recommended by manufacturer for interior and exterior applications.
	G. Concrete Materials and Properties:  Comply with requirements in Division 03 Section "Cast-in-Place Concrete" for normal-weight, air-entrained, ready-mix concrete with a minimum 28-day compressive strength of 29T3000 psi29T38T (20 MPa)38T, unless ot...

	2.5 FABRICATION, GENERAL
	A. Shop Assembly:  Preassemble items in the shop to greatest extent possible.  Disassemble units only as necessary for shipping and handling limitations.  Use connections that maintain structural value of joined pieces.  Clearly mark units for reassem...
	B. Cut, drill, and punch metals cleanly and accurately.  Remove burrs and ease edges to a radius of approximately 29T1/32 inch29T38T (1 mm)38T, unless otherwise indicated.  Remove sharp or rough areas on exposed surfaces.
	C. Form bent-metal corners to smallest radius possible without causing grain separation or otherwise impairing work.
	D. Form exposed work true to line and level with accurate angles and surfaces and straight edges.
	E. Weld corners and seams continuously to comply with the following:
	1. Use materials and methods that minimize distortion and develop strength and corrosion resistance of base metals.
	2. Obtain fusion without undercut or overlap.
	3. Remove welding flux immediately.
	4. At exposed connections, finish exposed welds and surfaces smooth and blended so no roughness shows after finishing and contour of welded surface matches that of adjacent surface.

	F. Form exposed connections with hairline joints, flush and smooth, using concealed fasteners where possible.  Where exposed fasteners are required, use Phillips flat-head (countersunk) screws or bolts, unless otherwise indicated.  Locate joints where...
	G. Fabricate seams and other connections that will be exposed to weather in a manner to exclude water.  Provide weep holes where water may accumulate.
	H. Cut, reinforce, drill, and tap metal fabrications as indicated to receive finish hardware, screws, and similar items.
	I. Provide for anchorage of type indicated; coordinate with supporting structure.  Space anchoring devices to secure metal fabrications rigidly in place and to support indicated loads.

	2.6 STEEL WELD PLATES AND ANGLES
	A. Provide steel weld plates and angles not specified in other Sections, for items supported from concrete construction as needed to complete the Work.

	2.7 MISCELLANEOUS STEEL TRIM
	A. Unless otherwise indicated, fabricate units from steel shapes, plates, and bars of profiles shown with continuously welded joints and smooth exposed edges.  Miter corners and use concealed field splices where possible.
	B. Provide cutouts, fittings, and anchorages as needed to coordinate assembly and installation with other work.
	1. Provide with integrally welded steel strap anchors for embedding in concrete or masonry construction.

	C. Galvanize exterior miscellaneous steel trim where indicated.

	2.8 FINISHES, GENERAL
	A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for recommendations for applying and designating finishes.
	B. Finish metal fabrications after assembly.

	2.9 STEEL AND IRON FINISHES
	A. Galvanizing:  Hot-dip galvanize items as indicated to comply with applicable standard listed below:
	1. ASTM A 123/A 123M, for galvanizing steel and iron products.
	2. ASTM A 153/A 153M, for galvanizing steel and iron hardware.

	B. Preparation for Shop Priming:  Prepare uncoated ferrous-metal surfaces to comply with minimum requirements indicated below for SSPC surface preparation specifications and environmental exposure conditions of installed metal fabrications:
	1. Exteriors (SSPC Zone 1B) and Items Indicated to Receive Zinc-Rich Primer:  SSPC-SP 6/NACE No. 3, "Commercial Blast Cleaning."

	C. Shop Priming:  Apply shop primer to uncoated surfaces of metal fabrications, except those with galvanized finishes and those to be embedded in concrete, sprayed-on fireproofing, or masonry, unless otherwise indicated.  Comply with SSPC-PA 1, "Paint...
	1. Stripe paint corners, crevices, bolts, welds, and sharp edges.



	PART 3 -  EXECUTION
	3.1 INSTALLATION, GENERAL
	A. Cutting, Fitting, and Placement:  Perform cutting, drilling, and fitting required for installing metal fabrications.  Set metal fabrications accurately in location, alignment, and elevation; with edges and surfaces level, plumb, true, and free of r...
	B. Fit exposed connections accurately together to form hairline joints.  Weld connections that are not to be left as exposed joints but cannot be shop welded because of shipping size limitations.  Do not weld, cut, or abrade surfaces of exterior units...
	C. Field Welding:  Comply with the following requirements:
	1. Use materials and methods that minimize distortion and develop strength and corrosion resistance of base metals.
	2. Obtain fusion without undercut or overlap.
	3. Remove welding flux immediately.
	4. At exposed connections, finish exposed welds and surfaces smooth and blended so no roughness shows after finishing and contour of welded surface matches that of adjacent surface.

	D. Fastening to In-Place Construction:  Provide anchorage devices and fasteners where metal fabrications are required to be fastened to in-place construction.  Provide threaded fasteners for use with concrete and masonry inserts, toggle bolts, through...

	3.2 ADJUSTING AND CLEANING
	A. Touchup Painting:  Immediately after erection, clean field welds, bolted connections, and abraded areas.  Paint uncoated and abraded areas with the same material as used for shop painting to comply with SSPC-PA 1 for touching up shop-painted surfaces.
	1. Apply by brush or spray to provide a minimum 29T2.0-mil29T38T (0.05-mm)38T dry film thickness.

	B. Galvanized Surfaces:  Clean field welds, bolted connections, and abraded areas and repair galvanizing to comply with ASTM A 780.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 1 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Steel pipe and tube railings.


	1.3 PERFORMANCE REQUIREMENTS
	A. General:  In engineering railings to withstand structural loads indicated, determine allowable design working stresses of railing materials based on the following:
	1. Steel:  72 percent of minimum yield strength.

	B. Structural Performance:  Railings shall withstand the effects of gravity loads and the following loads and stresses within limits and under conditions indicated:
	1. Handrails and Top Rails of Guards:
	a. Uniform load of 30T50 lbf/ ft.30T39T (0.73 kN/m)39T applied in any direction.
	b. Concentrated load of 30T200 lbf30T39T (0.89 kN)39T applied in any direction.
	c. Uniform and concentrated loads need not be assumed to act concurrently.

	2. Infill of Guards:
	a. Concentrated load of 30T50 lbf30T39T (0.22 kN)39T applied horizontally on an area of 30T1 sq. ft.30T39T (0.093 sq. m)39T.
	b. Infill load and other loads need not be assumed to act concurrently.


	C. Thermal Movements:  Allow for thermal movements from ambient and surface temperature changes acting on exterior metal fabrications by preventing buckling, opening of joints, overstressing of components, failure of connections, and other detrimental...
	1. Temperature Change:  30T120 deg F30T39T (67 deg C)39T, ambient; 30T180 deg F30T39T (100 deg C)39T, material surfaces.

	D. Control of Corrosion:  Prevent galvanic action and other forms of corrosion by insulating metals and other materials from direct contact with incompatible materials.

	1.4 ACTION SUBMITTALS
	A. Product Data:  For the following:
	1. Metal railings.
	2. Railing brackets.
	3. Grout, anchoring cement, and paint products.

	B. Shop Drawings:  Include plans, elevations, sections, details, and attachments to other work.
	C. Samples for Verification:  For each type of exposed finish required.
	1. Sections of each distinctly different linear railing member, including handrails, top rails, posts, and balusters.
	2. Fittings and brackets.
	3. Assembled Sample of railing system, made from full-size components, including top rail, post, handrail, and infill.  Sample need not be full height.
	a. Show method of finishing and connecting members at intersections.



	1.5 INFORMATIONAL SUBMITTALS
	A. Mill Certificates:  Signed by manufacturers of stainless-steel products certifying that products furnished comply with requirements.
	B. Welding certificates.
	C. Paint Compatibility Certificates:  From manufacturers of topcoats applied over shop primers certifying that shop primers are compatible with topcoats.
	D. Product Test Reports:  Based on evaluation of comprehensive tests performed by a qualified testing agency, according to ASTM E 894 and ASTM E 935.

	1.6 QUALITY ASSURANCE
	A. Source Limitations:  Obtain each type of railing from single source from single manufacturer.
	B. Welding Qualifications:  Qualify procedures and personnel according to AWS D1.1/D1.1M, "Structural Welding Code - Steel."
	C. Welding Qualifications:  Qualify procedures and personnel according to the following:
	1. AWS D1.1/D1.1M, "Structural Welding Code - Steel."


	1.7 PROJECT CONDITIONS
	A. Field Measurements:  Verify actual locations of walls and other construction contiguous with metal fabrications by field measurements before fabrication.

	1.8 COORDINATION AND SCHEDULING
	A. Coordinate selection of shop primers with topcoats to be applied over them.  Comply with paint and coating manufacturers' written recommendations to ensure that shop primers and topcoats are compatible with one another.
	B. Coordinate installation of anchorages for railings.  Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors, that are to be embedded in concr...
	C. Schedule installation so wall attachments are made only to completed walls.  Do not support railings temporarily by any means that do not satisfy structural performance requirements.


	PART 2 -  PRODUCTS
	2.1 METALS, GENERAL
	A. Metal Surfaces, General:  Provide materials with smooth surfaces, without seam marks, roller marks, rolled trade names, stains, discolorations, or blemishes.
	B. Brackets, Flanges, and Anchors:  Cast or formed metal of same type of material and finish as supported rails unless otherwise indicated.

	2.2 STEEL AND IRON
	A. Tubing:   ASTM A 500 (cold formed) or ASTM A 513.
	B. Pipe:  ASTM A 53/A 53M, Type F or Type S, Grade A, Standard Weight (Schedule 40), unless another grade and weight are required by structural loads.
	1. Provide galvanized finish for exterior installations.

	C. Plates, Shapes, and Bars:  ASTM A 36/A 36M.
	D. Cast Iron:  Either gray iron, ASTM A 48/A 48M, or malleable iron, ASTM A 47/A 47M, unless otherwise indicated.

	2.3 FASTENERS
	A. General:  Provide the following:
	1. Hot-Dip Galvanized Railings:  Type 304 stainless-steel or hot-dip zinc-coated steel fasteners complying with ASTM A 153/A 153M or ASTM F 2329 for zinc coating.

	B. Fasteners for Anchoring Railings to Other Construction:  Select fasteners of type, grade, and class required to produce connections suitable for anchoring railings to other types of construction indicated and capable of withstanding design loads.
	C. Post-Installed Anchors:  Torque-controlled expansion anchors or chemical anchors capable of sustaining, without failure, a load equal to six times the load imposed when installed in unit masonry and four times the load imposed when installed in con...
	1. Material for Exterior Locations and Where Stainless Steel is Indicated:  Alloy Group 30T130T39T (A1)39T stainless-steel bolts, 30TASTM F 59330T39T (ASTM F 738M)39T, and nuts, 30TASTM F 59430T39T (ASTM F 836M)39T.


	2.4 MISCELLANEOUS MATERIALS
	A. Welding Rods and Bare Electrodes:  Select according to AWS specifications for metal alloy welded.
	B. Etching Cleaner for Galvanized Metal:  Complying with MPI#25.
	C. Galvanizing Repair Paint:  High-zinc-dust-content paint complying with SSPC-Paint 20 and compatible with paints specified to be used over it.
	D. Universal Shop Primer:  Fast-curing, lead- and chromate-free, universal modified-alkyd primer complying with MPI#79 and compatible with topcoat.
	1. Use primer containing pigments that make it easily distinguishable from zinc-rich primer.

	E. Epoxy Zinc-Rich Primer:  Complying with MPI#20 and compatible with topcoat.
	F. Intermediate Coats and Topcoats:  Provide products that comply with Division 09 painting Sections.
	G. Bituminous Paint:  Cold-applied asphalt emulsion complying with ASTM D 1187.
	H. Nonshrink, Nonmetallic Grout:  Factory-packaged, nonstaining, noncorrosive, nongaseous grout complying with ASTM C 1107.  Provide grout specifically recommended by manufacturer for interior and exterior applications.

	2.5 FABRICATION
	A. General:  Fabricate railings to comply with requirements indicated for design, dimensions, member sizes and spacing, details, finish, and anchorage, but not less than that required to support structural loads.
	B. Assemble railings in the shop to greatest extent possible to minimize field splicing and assembly.  Disassemble units only as necessary for shipping and handling limitations.  Clearly mark units for reassembly and coordinated installation.  Use con...
	C. Cut, drill, and punch metals cleanly and accurately.  Remove burrs and ease edges to a radius of approximately 30T1/32 inch30T39T (1 mm)39T unless otherwise indicated.  Remove sharp or rough areas on exposed surfaces.
	D. Form work true to line and level with accurate angles and surfaces.
	E. Fabricate connections that will be exposed to weather in a manner to exclude water.  Provide weep holes where water may accumulate.
	F. Cut, reinforce, drill, and tap as indicated to receive finish hardware, screws, and similar items.
	G. Connections:  Fabricate railings with welded connections unless otherwise indicated.
	H. Welded Connections:  Cope components at connections to provide close fit, or use fittings designed for this purpose.  Weld all around at connections, including at fittings.
	1. Use materials and methods that minimize distortion and develop strength and corrosion resistance of base metals.
	2. Obtain fusion without undercut or overlap.
	3. Remove flux immediately.
	4. At exposed connections, finish exposed surfaces smooth and blended so no roughness shows after finishing and welded surface matches contours of adjoining surfaces.

	I. Form changes in direction as follows:
	1. As detailed.
	2. By bending.

	J. Bend members in jigs to produce uniform curvature for each configuration required; maintain cross section of member throughout entire bend without buckling, twisting, cracking, or otherwise deforming exposed surfaces of components.
	K. Close exposed ends of railing members with prefabricated end fittings.
	L. Provide wall returns at ends of wall-mounted handrails unless otherwise indicated.  Close ends of returns unless clearance between end of rail and wall is 30T1/4 inch30T39T (6 mm)39T or less.
	M. Brackets, Flanges, Fittings, and Anchors:  Provide wall brackets, flanges, miscellaneous fittings, and anchors to interconnect railing members to other work unless otherwise indicated.
	1. At brackets and fittings fastened to plaster or gypsum board partitions, provide crush-resistant fillers, or other means to transfer loads through wall finishes to structural supports and prevent bracket or fitting rotation and crushing of substrate.

	N. Provide inserts and other anchorage devices for connecting railings to concrete or masonry work.  Fabricate anchorage devices capable of withstanding loads imposed by railings.  Coordinate anchorage devices with supporting structure.
	O. For removable railing posts, fabricate slip-fit sockets from steel tube or pipe whose ID is sized for a close fit with posts; limit movement of post without lateral load, measured at top, to not more than one-fortieth of post height.  Provide socke...
	1. Provide chain with eye, snap hook, and staple across gaps formed by removable railing sections at locations indicated.  Fabricate from same metal as railings.


	2.6 FINISHES, GENERAL
	A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for recommendations for applying and designating finishes.
	B. Protect mechanical finishes on exposed surfaces from damage by applying a strippable, temporary protective covering before shipping.
	C. Appearance of Finished Work:  Variations in appearance of abutting or adjacent pieces are acceptable if they are within one-half of the range of approved Samples.  Noticeable variations in the same piece are not acceptable.  Variations in appearanc...
	D. Provide exposed fasteners with finish matching appearance, including color and texture, of railings.

	2.7 STEEL AND IRON FINISHES
	A. Galvanized Railings:
	1. Hot-dip galvanize exterior steel and iron railings, including hardware, after fabrication.
	2. Hot-dip galvanize indicated steel and iron railings, including hardware, after fabrication.
	3. Comply with ASTM A 123/A 123M for hot-dip galvanized railings.
	4. Comply with ASTM A 153/A 153M for hot-dip galvanized hardware.
	5. Do not quench or apply post galvanizing treatments that might interfere with paint adhesion.
	6. Fill vent and drain holes that will be exposed in the finished Work, unless indicated to remain as weep holes, by plugging with zinc solder and filing off smooth.

	B. For galvanized railings, provide hot-dip galvanized fittings, brackets, fasteners, sleeves, and other ferrous components.
	C. Preparing Galvanized Railings for Shop Priming:  After galvanizing, thoroughly clean railings of grease, dirt, oil, flux, and other foreign matter, and treat with etching cleaner.
	D. Preparation for Shop Priming:  Prepare uncoated ferrous-metal surfaces to comply with requirements indicated below:
	1. Exterior Railings:  SSPC-SP 6/NACE No. 3, "Commercial Blast Cleaning."
	2. Railings Indicated to Receive Zinc-Rich Primer:  SSPC-SP 6/NACE No. 3, "Commercial Blast Cleaning."
	3. Other Railings:  SSPC-SP 3, "Power Tool Cleaning."

	E. Primer Application:  Apply shop primer to prepared surfaces of railings unless otherwise indicated.  Comply with requirements in SSPC-PA 1, "Paint Application Specification No. 1:  Shop, Field, and Maintenance Painting of Steel," for shop painting....
	1. Shop prime uncoated railings with universal shop primer unless zinc-rich primer is indicated.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	3.2 INSTALLATION, GENERAL
	A. Fit exposed connections together to form tight, hairline joints.
	B. Perform cutting, drilling, and fitting required for installing railings.  Set railings accurately in location, alignment, and elevation; measured from established lines and levels and free of rack.
	1. Do not weld, cut, or abrade surfaces of railing components that have been coated or finished after fabrication and that are intended for field connection by mechanical or other means without further cutting or fitting.
	2. Set posts plumb within a tolerance of 30T1/16 inch in 3 feet30T39T (2 mm in 1 m)39T.
	3. Align rails so variations from level for horizontal members and variations from parallel with rake of steps and ramps for sloping members do not exceed 30T1/4 inch in 12 feet30T39T (5 mm in 3 m)39T.

	C. Adjust railings before anchoring to ensure matching alignment at abutting joints.
	D. Fastening to In-Place Construction:  Use anchorage devices and fasteners where necessary for securing railings and for properly transferring loads to in-place construction.

	3.3 RAILING CONNECTIONS
	A. Welded Connections:  Use fully welded joints for permanently connecting railing components.  Comply with requirements for welded connections in "Fabrication" Article whether welding is performed in the shop or in the field.

	3.4 ANCHORING POSTS
	A. Form or core-drill holes not less than 30T5 inches30T39T (125 mm)39T deep and 30T3/4 inch30T39T (20 mm)39T larger than OD of post for installing posts in concrete.  Clean holes of loose material, insert posts, and fill annular space between post an...
	B. Cover anchorage joint with flange of same metal as post, attached to post with set screws.
	C. Install removable railing sections, where indicated, in slip-fit metal sockets cast in concrete.

	3.5 ATTACHING RAILINGS
	A. Anchor railing ends at walls with round flanges anchored to wall construction and connected to railing ends using nonwelded connections.
	B. Attach railings to wall with wall brackets, except where end flanges are used.  Provide brackets with 30T1-1/2-inch30T39T (38-mm)39T clearance from inside face of handrail and finished wall surface.  Locate brackets as indicated or, if not indicate...
	1. Use type of bracket with flange tapped for concealed anchorage to threaded hanger bolt.
	2. Locate brackets as indicated or, if not indicated, at spacing required to support structural loads.

	C. Secure wall brackets and railing end flanges to building construction as follows:
	1. For concrete and solid masonry anchorage, use drilled-in expansion shields and hanger or lag bolts.


	3.6 ADJUSTING AND CLEANING
	A. Touchup Painting:  Immediately after erection, clean field welds, bolted connections, and abraded areas of shop paint, and paint exposed areas with the same material as used for shop painting to comply with SSPC-PA 1 for touching up shop-painted su...
	1. Apply by brush or spray to provide a minimum 30T2.0-mil30T39T (0.05-mm)39T dry film thickness.

	B. Galvanized Surfaces:  Clean field welds, bolted connections, and abraded areas and repair galvanizing to comply with ASTM A 780.

	3.7 PROTECTION
	A. Protect finishes of railings from damage during construction period with temporary protective coverings approved by railing manufacturer.  Remove protective coverings at time of Substantial Completion.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes the following:
	1. Solid-surfacing-material countertops.

	B. Related Sections include the following:
	1. Division 01 Section “Sustainable Design Requirements” for LEED credit requirements pertaining to this Section.
	2. Division 06 Section "Rough Carpentry" for wood furring, blocking, shims, and hanging strips required for installing woodwork and concealed within other construction before woodwork installation.
	3. Division 09 Section “Interior Painting” for final finishing of installed architectural woodwork.


	1.3 DEFINITIONS
	A. Interior architectural woodwork includes wood furring, blocking, shims, and hanging strips for installing woodwork items unless concealed within other construction before woodwork installation.

	1.4 SUBMITTALS
	A. Product Data:  For each type of product indicated, including cabinet hardware and accessories, finishing materials and processes.
	B. Shop Drawings:  Show location of each item, dimensioned plans and elevations, large-scale details, attachment devices, and other components.
	1. Show details full size.
	2. Show locations and sizes of furring, blocking, and hanging strips, including concealed blocking and reinforcement specified in other Sections.
	3. Show locations and sizes of cutouts and holes for plumbing fixtures, faucets and other items installed in architectural woodwork.

	C. Samples for Verification:
	1. Plastic laminates, 30T5 by 7 inches30T for each type, color, pattern, and surface finish.
	2. Thermoset decorative-panels, 30T6 by 6 inches30T.  Color:  White.
	3. Solid-surfacing materials, 30T6 inches30T39T (150 mm)39T square.
	4. Exposed cabinet hardware and accessories, one unit for each type of Pull and Grommet indicated.

	D. Product Certificates:  For each type of product, signed by product manufacturer.
	E. Woodwork Quality Standard Compliance Certificates: AWI Quality Certification Program certificates.
	F. Qualification Data:  For installer and fabricator.

	1.5 QUALITY ASSURANCE
	A. Fabricator Qualifications:  Shop that employs skilled workers who custom-fabricate products similar to those required for this Project and whose products have a record of successful in-service performance, with a minimum, of 5 years documented expe...
	B. Installer Qualifications:  Certified participant in AWI's Quality Certification Program.
	C. Quality Standard:  Unless otherwise indicated, comply with AWI's "Architectural Woodwork Quality Standards" for grades of interior architectural woodwork indicated for construction, finishes, installation, and other requirements:  Custom Grade.
	1. Provide AWI Quality Certification Program labels and certificates indicating that woodwork, including installation, complies with requirements of grades specified.

	D. Preinstallation Conference:  Conduct conference at Project site to comply with requirements in Division 01 Section "Project Management and Coordination."

	1.6 DELIVERY, STORAGE, AND HANDLING
	A. Do not deliver woodwork until painting and similar operations that could damage woodwork have been completed in installation areas.  If woodwork must be stored in other than installation areas, store only in areas where environmental conditions com...

	1.7 PROJECT CONDITIONS
	A. Environmental Limitations:  Do not deliver or install woodwork until building is enclosed, wet work is complete, and HVAC system is operating and maintaining temperature and relative humidity at occupancy levels during the remainder of the construc...
	B. Field Measurements:  Where woodwork is indicated to fit to other construction, verify dimensions of other construction by field measurements before fabrication, and indicate measurements on Shop Drawings.  Coordinate fabrication schedule with const...
	1. Locate concealed framing, blocking, and reinforcements that support woodwork by field measurements before being enclosed, and indicate measurements on Shop Drawings.
	2. Established Dimensions:  Where field measurements cannot be made without delaying the Work, establish dimensions and proceed with fabricating woodwork without field measurements.  Provide allowance for trimming at site, and coordinate construction ...


	1.8 COORDINATION
	A. Coordinate sizes and locations of framing, blocking, furring, reinforcements, electrical, and other related units of Work specified in other Sections to ensure that interior architectural woodwork can be supported and installed as indicated, includ...
	B. Coordinate tolerance and rough-in requirements for appliances, with manufacturer’s cut sheets, supplied by General Contractor or Owner. Indicate verified dimensions on Shop Drawings.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. General:  Provide materials that comply with requirements of AWI's quality standard for each type of woodwork and quality grade specified, unless otherwise indicated.
	B. Wood Species and Cut for Painted Finish:  Maple, or similar dense grain hardwood.
	C. Wood Products:  Comply with the following:
	1. Hardboard:  AHA A135.4.
	2. Medium-Density Fiberboard:  ANSI A208.2, Grade MD, made with binder containing no urea formaldehyde.
	3. Particleboard:  ANSI A208.1, Grade M-2-Exterior Glue.
	4. Softwood Plywood:  DOC PS 1, Medium Density Overlay.
	5. Veneer-Faced Panel Products (Hardwood Plywood):  HPVA HP-1, made with adhesive containing no urea formaldehyde.

	D. Thermoset Decorative Panels:  Particleboard or medium-density fiberboard finished with thermally fused, melamine-impregnated decorative paper complying with LMA SAT-1.
	E. High-Pressure Decorative Laminate:  NEMA LD 3, grades Standard and Premium, and as required by woodwork quality standard.
	1. Manufacturer:  Subject to compliance with requirements, provide high-pressure decorative laminates by one of the following:
	a. Formica Corporation.
	b. Nevamar Company, LLC; Decorative Products Div.
	c. Wilsonart International; Div. of Premark International, Inc.

	2. Colors and Patterns:  As selected by Architect from manufacturer's full range, see Finish Schedule for Basis of Design Selections.

	F. Solid-Surfacing Material for Countertops:  Homogeneous solid sheets of filled plastic resin complying with ISSFA-2.
	1. Manufacturers:  Subject to compliance with requirements, provide products by one of the following:
	a. E. I. du Pont de Nemours and Company. (Corian)
	b. Formica Corporation.
	c. Nevamar Company, LLC; Decorative Products Div.
	d. Wilsonart International; Div. of Premark International, Inc.

	2. Colors and Patterns:  As selected by Architect from manufacturer's full range, see Finish Schedule for Basis of Design Selections.


	2.2 CABINET HARDWARE AND ACCESSORIES
	General:  Provide cabinet hardware and accessory materials associated with architectural cabinets.  All exposed hardware finishes shall be stainless steel or brushed aluminum, unless otherwise indicated. Concealed hardware shall be ‘white metal’ or bl...
	A. Hinges:  Frameless Concealed Hinges (European Type): Self closing, 110 degrees of opening.
	B. Magnetic Catches:  (for use with European-type hinges): for single doors: Hafele #245.75.310, and #245.75.320 for pairs, or approved equivalent.
	C. Adjustable Shelf Standards and Supports:  5mm boring system with single pin polycarbonate shelf clip, for heavy duty use.
	D. Standard Pulls : H-1, Typical: Hafele #103.84.004, Back mounted, solid metal, 30T5 inches30T39T long, 39TSilver Anodized.
	E. Drawer Slides:
	1. For large drawers and File Drawers: Heavy Duty (Grade 1HD-100) side mounted; full-extension type; zinc-plated steel ball-bearing slides.
	a. KV 8400 or Approved Equal.

	2. Box Drawers:  Pre-fabricated metal box drawer system, black or brown.
	a. Grass Zargen, Metabox, or Approved Equal.

	3. File Drawer Slides:  Grade 1HD-200; for drawers more than 30T6 inches30T39T (150 mm)39T high or 30T24 inches30T39T (600 mm)39T wide.

	F. Drawer and Door Locks:  Flush cylinder, stainless steel locks National N8703-14-(key#) or approved equivalent.
	G. Grommets for Cable Passage through Countertops:  30T2-inch30T39T (51-mm) 39TClear Diameter, molded-plastic grommets and matching plastic caps with slot for wire passage.
	1. Product:  Subject to compliance with requirements, provide "SP3 series" by Doug Mockett & Company, Inc. or equivalent; Color to be selected from manufacturer’s standards.


	2.3 MISCELLANEOUS MATERIALS
	A. Furring, Blocking, Shims, and Hanging Strips:  Softwood or hardwood lumber, kiln dried to less than 15 percent moisture content.
	B. Anchors:  Select material, type, size, and finish required for each substrate for secure anchorage.  Provide nonferrous-metal or hot-dip galvanized anchors and inserts on inside face of exterior walls and elsewhere as required for corrosion resista...
	C. Adhesives, General:  Do not use adhesives that contain urea formaldehyde.
	D. VOC Limits for Installation Adhesives and Glues:  Use installation adhesives that comply with the following limits for VOC content when calculated according to 40 CFR 59, Subpart D (EPA Method 24):
	1. Wood Glues:  30 g/L.
	2. Contact Adhesive:  250 g/L.

	E. Adhesive for Bonding Plastic Laminate:  Unpigmented contact cement or Contact cement.
	1. Adhesive for Bonding Edges:  Hot-melt adhesive or adhesive specified above for faces.


	2.4 FABRICATION, GENERAL
	A. Interior Woodwork Grade:  Unless otherwise indicated, provide Custom Grade interior woodwork complying with referenced quality standard.
	B. Wood Moisture Content:  Comply with requirements of referenced quality standard for wood moisture content in relation to ambient relative humidity during fabrication and in installation areas.
	C. Fabricate woodwork to dimensions, profiles, and details indicated.  Ease edges to radius indicated for the following, U.N.O.:
	1. Corners of Cabinets and Edges of Solid-Wood (Lumber) Members 30T3/4 Inch30T39T (19 mm)39T Thick or Less:  30T1/16 inch30T39T (1.5 mm)39T.
	2. Edges of Rails and Similar Members More Than 30T3/4 Inch30T39T (19 mm)39T Thick:  30T1/8 inch30T39T (3 mm)39T.

	D. Complete fabrication, including assembly, finishing, and hardware application, to maximum extent possible before shipment to Project site.  Disassemble components only as necessary for shipment and installation.  Where necessary for fitting at site...
	1. Trial fit assemblies at fabrication shop that cannot be shipped completely assembled.  Install dowels, screws, bolted connectors, and other fastening devices that can be removed after trial fitting.  Verify that various parts fit as intended and ch...

	E. Shop-cut openings to maximum extent possible to receive hardware, appliances, plumbing fixtures, electrical work, and similar items.  Locate openings accurately and use templates or roughing-in diagrams to produce accurately sized and shaped openin...
	1. Seal edges of openings in countertops with a coat of varnish, where applicable.


	2.5 PLASTIC-LAMINATE CABINETS
	A. Grade:  Custom.
	B. AWI Type of Cabinet Construction:  Flush overlay.
	C. Laminate Cladding for Exposed Surfaces:  High-pressure decorative laminate complying with the following requirements:
	1. Horizontal Surfaces Other Than Tops:  Grade HGS.
	2. Postformed Surfaces:  Grade HGP.
	3. Vertical Surfaces:  Grade VGS.
	4. Edges:  PVC edge banding, 30T0.12 inch30T39T (3 mm)39T thick, matching laminate in color, pattern, and finish.
	a. To be selected by Architect from manufacturer’s full range.


	D. Materials for Semiexposed Surfaces:
	1. Drawer Sides and Backs:  Solid-hardwood lumber.
	2. Drawer Bottoms:  Hardwood plywood or metal box.
	3. Surfaces Other Than Drawer Bodies:  Thermoset decorative panel, white.

	E. Concealed Backs of Panels with Exposed Plastic Laminate Surfaces:  High-pressure decorative laminate, Grade BKL.
	F. Colors, Patterns, and Finishes:  Provide materials and products that result in colors and textures of exposed laminate surfaces complying with the following requirements:
	1. As selected by Architect from laminate manufacturer's full range in the following categories:
	a. Standard Grade Finish—See Finish Schedule for Basis of Design selections.



	2.6 SOLID-SURFACING-MATERIAL COUNTERTOPS
	A. Grade:  Custom.
	B. Solid-Surfacing-Material Thickness:  30T1/2 inch30T39T (13 mm)39T.
	C. Colors, Patterns, and Finishes:  Provide materials and products that result in colors of solid-surfacing material complying with the following requirements:
	1. As selected by Architect from manufacturer's full range.  See Finish Schedule for Basis of Design selections.

	D. Fabricate tops in ‘one piece’ for ‘seamless construction’, unless otherwise indicated. Comply with solid-surfacing-material manufacturer's written recommendations for adhesives, sealers, fabrication, and finishing.
	1. Fabricate tops with shop-applied edges of materials and configuration indicated:
	a. Create radius transition from top to splash, and top to apron.  See details.

	2. Fabricate tops with shop-applied backsplashes, to greatest extent possible.

	E. Drill holes in countertops for plumbing fittings in shop, to greatest extent possible.  GC to provide templates.


	PART 3 -  EXECUTION
	3.1 PREPARATION
	A. Before installation, condition woodwork to average prevailing humidity conditions in installation areas.
	B. Before installing architectural woodwork, examine shop-fabricated work for completion and complete work as required, including removal of packing and backpriming.

	3.2 INSTALLATION
	A. Grade:  Install woodwork to comply with requirements for the same grade specified in Part 2 for fabrication of type of woodwork involved.
	B. Assemble woodwork and complete fabrication at Project site to comply with requirements for fabrication in Part 2, to extent that it was not completed in the shop.
	C. Install woodwork level, plumb, true, and straight.  Shim as required with concealed shims.  Install level and plumb (including tops) to a tolerance of 30T1/8 inch in 96 inches30T39T (3 mm in 2400 mm)39T.
	D. Scribe and cut woodwork to fit adjoining work, refinish cut surfaces, and repair damaged finish at cuts.
	E. Anchor woodwork to anchors or blocking built in or directly attached to substrates.  Secure with countersunk, concealed fasteners and blind nailing as required for complete installation.  Use fine finishing nails or finishing screws for exposed fas...
	F. Cabinets:  Install without distortion so doors and drawers fit openings properly and are accurately aligned.  Adjust hardware to center doors and drawers in openings and to provide unencumbered operation.  Complete installation of hardware and acce...
	1. Install cabinets with no more than 30T1/8 inch in 96-inch30T39T (3 mm in 2400-mm)39T sag, bow, or other variation from a straight line.
	2. Maintain vertical veneer grain of cabinets with laminate finish.
	3. Fasten wall cabinets through back, near top and bottom, at ends and not more than 30T16 inches30T39T (400 mm)39T o.c. with No. 10 wafer-head screws sized for 30T1-inch30T39T (25-mm)39T penetration into wood framing, blocking, or hanging strips or N...

	G. Countertops:  Anchor securely by screwing through corner blocks of base cabinets or other supports into underside of countertop.
	1. Align adjacent solid-surfacing-material countertops and form seams to comply with manufacturer's written recommendations using adhesive in color to match countertop.  Carefully dress joints smooth, remove surface scratches, and clean entire surface.
	2. Install countertops with no more than 30T1/8 inch in 96-inch30T39T (3 mm in 2400-mm)39T sag, bow, or other variation from a straight line.
	3. Secure backsplashes to tops with concealed metal brackets at 30T16 inches30T39T (400 mm)39T o.c. and to walls with adhesive.  Seal seams for seamless appearance.
	4. Caulk space between cabinet base and floor (where indicated), and splashes and wall, typical, with clear sealant specified in Division 07 Section "Joint Sealants."
	5. Provide pre-fabricated or manufactured brackets, as required for open counter lengths greater than 4’-0”.  Paint to match adjacent wall surface.

	H. Refer to Division 09 Painting Sections for final finishing of installed architectural woodwork not indicated to be shop finished.

	3.3 ADJUSTING AND CLEANING
	A. Repair damaged and defective woodwork, where possible, to eliminate functional and visual defects; where not possible to repair, replace woodwork.  Adjust joinery for uniform appearance.
	B. Clean, lubricate, and adjust hardware.  Mount square and tight.
	C. Clean woodwork on exposed and semi-exposed surfaces.  Touch up shop-applied finishes to restore damaged or soiled areas.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes:
	1.  Silicone joint sealants.

	1.3 PERFORMANCE REQUIREMENTS
	A. Provide elastomeric joint sealants that establish and maintain watertight and airtight continuous joint seals without staining or deteriorating joint substrates.

	1.4 SUBMITTALS
	A. Product Data:  For each joint-sealant product indicated.
	B. Samples for Initial Selection:  Manufacturer's color charts consisting of strips of cured sealants showing the full range of colors available for each product exposed to view.
	C. Samples for Verification:  For each type and color of joint sealant required, provide Samples with joint sealants in 30T1/2-inch-30T39T (13-mm-)39T wide joints formed between two 30T6-inch-30T39T (150-mm-)39T long strips of material matching the ap...
	D. Product Certificates:  For each type of joint sealant and accessory, signed by product manufacturer.
	E. Compatibility and Adhesion Test Reports:  From sealant manufacturer, indicating the following:
	1. Materials forming joint substrates and joint-sealant backings have been tested for compatibility and adhesion with joint sealants.
	2. Interpretation of test results and written recommendations for primers and substrate preparation needed for adhesion.

	F. Product Test Reports:  Based on comprehensive testing of product formulations performed by a qualified testing agency, indicating that sealants comply with requirements.
	G. Warranties:  Special warranties specified in this Section.
	H. Joint-Sealant Schedule:  Include the following:
	1.  Joint-sealant application, joint location, and designation.
	2.  Joint-sealant manufacturer and product name.
	3.  Joint-sealant formulation.
	4.  Joint-sealant color.

	1.5 QUALITY ASSURANCE
	A. Source Limitations:  Obtain each type of joint sealant through one source from a single manufacturer.
	B. Preconstruction Field-Adhesion Testing:  Before installing elastomeric sealants, field test their adhesion to Project joint substrates as follows:
	1. Locate test joints where indicated on Project or, if not indicated, as directed by Architect.
	2. Conduct field tests for each application indicated below:
	a. Each type of elastomeric sealant and joint substrate indicated.



	1.6 PROJECT CONDITIONS
	A. Do not proceed with installation of joint sealants under the following conditions:
	1. When ambient and substrate temperature conditions are outside limits permitted by joint-sealant manufacturer or are below 30T40 deg F30T39T (5 deg C)39T.
	2. When joint substrates are wet.
	3. Where joint widths are less than those allowed by joint-sealant manufacturer for applications indicated.
	4. Contaminants capable of interfering with adhesion have not yet been removed from joint substrates.


	1.7 WARRANTY
	A. Special Installer's Warranty:  Installer's standard form in which Installer agrees to repair or replace elastomeric joint sealants that do not comply with performance and other requirements specified in this Section within specified warranty period.
	1. Warranty Period:  Two years from date of Substantial Completion.

	B. Special Manufacturer's Warranty:  Manufacturer's standard form in which elastomeric sealant manufacturer agrees to furnish elastomeric joint sealants to repair or replace those that do not comply with performance and other requirements specified in...
	1. Warranty Period:  2 years from date of Substantial Completion.

	C. Special warranties specified in this Article exclude deterioration or failure of elastomeric joint sealants from the following:
	1. Movement of the structure resulting in stresses on the sealant exceeding sealant manufacturer's written specifications for sealant elongation and compression caused by structural settlement or errors attributable to design or construction.
	2. Disintegration of joint substrates from natural causes exceeding design specifications.
	3. Mechanical damage caused by individuals, tools, or other outside agents.
	4. Changes in sealant appearance caused by accumulation of dirt or other atmospheric contaminants.



	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Products:  Subject to compliance with requirements, provide one of the products listed in other Part 2 articles.

	2.2 MATERIALS, GENERAL
	A. Compatibility:  Provide joint sealants, backings, and other related materials that are compatible with one another and with joint substrates under conditions of service and application, as demonstrated by sealant manufacturer, based on testing and ...
	B. Colors of Exposed Joint Sealants:  As selected by Architect from manufacturer's full range.

	2.3 SILICONE JOINT SEALANTS
	A. Single-Component Neutral-Curing Silicone Sealant:  ASTM C 920, Type S, Grade NS, Class 100/50, for Use NT (non-traffic), Nonstaining to porous substrates per ASTM C 1248.
	1. Subject to compliance with requirements, provide one of the products listed below:
	a. Dow Corning Corporation; 790.
	b. GE Silicones; SilPruf LM SCS2700.
	c. Tremco; Spectrem 1 (Basic).
	d. Pecora Corporation; 890.
	e. Sonneborn, Division of ChemRex Inc.; Omniseal.
	f. Sika Corporation, Construction Products Division; SikaSil-C990.


	B. Single-Component, Nonsag, Traffic-Grade, Neutral-Curing Silicone Joint Sealant:  ASTM C 920, Type S, Grade NS, Class 100/50, For Use T (traffic).
	1. Subject to compliance with requirements, provide one of the products listed below:
	a. Pecora Corporation; 301 NS.
	b. Tremco Incorporated; Spectrem 800.
	c. Dow Corning Corporation; 790.



	2.4 JOINT-SEALANT BACKING
	A. General:  Provide sealant backings of material and type that are nonstaining; are compatible with joint substrates, sealants, primers, and other joint fillers; and are approved for applications indicated by sealant manufacturer based on field exper...

	2.5 MISCELLANEOUS MATERIALS
	A. Primer:  Material recommended by joint-sealant manufacturer where required for adhesion of sealant to joint substrates indicated, as determined from preconstruction joint-sealant-substrate tests and field tests.
	B. Cleaners for Nonporous Surfaces:  Chemical cleaners acceptable to manufacturers of sealants and sealant backing materials, free of oily residues or other substances capable of staining or harming joint substrates and adjacent nonporous surfaces in ...
	C. Masking Tape:  Nonstaining, nonabsorbent material compatible with joint sealants and surfaces adjacent to joints.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with requirements for joint configuration, installation tolerances, and other conditions affecting joint-sealant performance.
	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Surface Cleaning of Joints:  Clean out joints immediately before installing joint sealants to comply with joint-sealant manufacturer's written instructions and the following requirements:
	1. Remove all foreign material from joint substrates that could interfere with adhesion of joint sealant, including dust, paints (except for permanent, protective coatings tested and approved for sealant adhesion and compatibility by sealant manufactu...
	2. Clean porous joint substrate surfaces by brushing, grinding, blast cleaning, mechanical abrading, or a combination of these methods to produce a clean, sound substrate capable of developing optimum bond with joint sealants.  Remove loose particles ...
	a. Concrete.

	3. Remove laitance and form-release agents from concrete.

	B. Joint Priming:  Prime joint substrates, where recommended in writing by joint-sealant manufacturer, based on preconstruction joint-sealant-substrate tests or prior experience.  Apply primer to comply with joint-sealant manufacturer's written instru...
	C. Masking Tape:  Use masking tape where required to prevent contact of sealant with adjoining surfaces that otherwise would be permanently stained or damaged by such contact or by cleaning methods required to remove sealant smears.  Remove tape immed...

	3.3 INSTALLATION OF JOINT SEALANTS
	A. General:  Comply with joint-sealant manufacturer's written installation instructions for products and applications indicated, unless more stringent requirements apply.
	B. Sealant Installation Standard:  Comply with recommendations in ASTM C 1193 for use of joint sealants as applicable to materials, applications, and conditions indicated.
	C. Install sealant backings of type indicated to support sealants during application and at position required to produce cross-sectional shapes and depths of installed sealants relative to joint widths that allow optimum sealant movement capability.
	1. Do not leave gaps between ends of sealant backings.
	2. Do not stretch, twist, puncture, or tear sealant backings.
	3. Remove absorbent sealant backings that have become wet before sealant application and replace them with dry materials.

	D. Install bond-breaker tape behind sealants where sealant backings are not used between sealants and backs of joints.
	E. Install sealants using proven techniques that comply with the following and at the same time backings are installed:
	1. Place sealants so they directly contact and fully wet joint substrates.
	2. Completely fill recesses in each joint configuration.
	3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow optimum sealant movement capability.

	F. Tooling of Nonsag Sealants:  Immediately after sealant application and before skinning or curing begins, tool sealants according to requirements specified below to form smooth, uniform beads of configuration indicated; to eliminate air pockets; and...
	1. Remove excess sealant from surfaces adjacent to joints.
	2. Use tooling agents that are approved in writing by sealant manufacturer and that do not discolor sealants or adjacent surfaces.
	3. Provide concave joint configuration per Figure 5A in ASTM C 1193, unless otherwise indicated.
	4. Provide flush joint configuration where indicated per Figure 5B in ASTM C 1193.
	5. Provide recessed joint configuration of recess depth and at locations indicated per Figure 5C in ASTM C 1193.
	a. Use masking tape to protect surfaces adjacent to recessed tooled joints.



	3.4 CLEANING
	A. Clean off excess sealant or sealant smears adjacent to joints as the Work progresses by methods and with cleaning materials approved in writing by manufacturers of joint sealants and of products in which joints occur.

	3.5 PROTECTION
	A. Protect joint sealants during and after curing period from contact with contaminating substances and from damage resulting from construction operations or other causes so sealants are without deterioration or damage at time of Substantial Completio...

	3.6 JOINT-SEALANT SCHEDULE
	A. Joint-Sealant Application:  Exterior joints in horizontal traffic surfaces.
	1. Joint Locations:
	a. Isolation and contraction joints in cast-in-place concrete slabs.
	b. Joints around pipe railings set in concrete.

	2. Silicone Joint Sealant:  Single-component, nonsag, traffic grade, neutral curing.
	3. Joint-Sealant Color:  As selected by Architect from manufacturer's full range.

	B. Joint-Sealant Application:  Exterior joints in horizontal nontraffic surfaces.
	1. Joint Locations:
	a. Contraction joints in cast-in-place concrete.
	b. Joints around pipe railings set in concrete.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes surface preparation and the application of paint systems on the following exterior substrates:
	1. Galvanized metal.


	1.3 DEFINITIONS
	A. Gloss Level 1:  Not more than 5 units at 60 degrees and 10 units at 85 degrees, according to ASTM D 523.
	B. Gloss Level 3:  10 to 25 units at 60 degrees and 10 to 35 units at 85 degrees, according to ASTM D 523.
	C. Gloss Level 4:  20 to 35 units at 60 degrees and not less than 35 units at 85 degrees, according to ASTM D 523.
	D. Gloss Level 5:  35 to 70 units at 60 degrees, according to ASTM D 523.
	E. Gloss Level 6:  70 to 85 units at 60 degrees, according to ASTM D 523.
	F. Gloss Level 7:  More than 85 units at 60 degrees, according to ASTM D 523.

	1.4 SUBMITTALS
	A. Product Data:  For each type of product indicated.
	B. Samples for Initial Selection:  For each type of topcoat product indicated.
	C. Samples for Verification:  For each type of paint system and each color and gloss of topcoat indicated.
	1. Submit Samples on rigid backing, 30T8 inches30T39T (200 mm)39T square.
	2. Step coats on Samples to show each coat required for system.
	3. Label each coat of each Sample.
	4. Label each Sample for location and application area.

	D. Product List:  For each product indicated, include the following:
	1. Cross-reference to paint system and locations of application areas.  Use same designations indicated on Drawings and in schedules.
	2. Printout of current "MPI Approved Products List" for each product category specified in Part 2, with the proposed product highlighted.


	1.5 MAINTENANCE MATERIAL SUBMITTALS
	A. Furnish extra materials, from the same product run, that match products installed and that are packaged with protective covering for covering and identified with labels describing contents.
	1. Quantity:  Furnish an additional 5 percent, but not less than 30T1 gal.30T of each material and color applied.


	1.6 QUALITY ASSURANCE
	A. MPI Standards:
	1. Products:  Complying with MPI standards indicated and listed in "MPI Approved Products List."
	2. Preparation and Workmanship:  Comply with requirements in "MPI Architectural Painting Specification Manual" for products and paint systems indicated.

	B. Mockups:  Apply mockups of each paint system indicated and each color and finish selected to verify preliminary selections made under sample submittals and to demonstrate aesthetic effects and set quality standards for materials and execution.
	1. Architect will select one surface to represent surfaces and conditions for application of each paint system specified in Part 3.
	a. Other Items:  Architect will designate items or areas required.

	2. Final approval of color selections will be based on mockups.
	a. If preliminary color selections are not approved, apply additional mockups of additional colors selected by Architect at no added cost to Owner.

	3. Approval of mockups does not constitute approval of deviations from the Contract Documents contained in mockups unless Architect specifically approves such deviations in writing.
	4. Subject to compliance with requirements, approved mockups may become part of the completed Work if undisturbed at time of Substantial Completion.


	1.7 DELIVERY, STORAGE, AND HANDLING
	A. Store materials not in use in tightly covered containers in well-ventilated areas with ambient temperatures continuously maintained at not less than 30T45 deg F30T39T (7 deg C)39T.
	1. Maintain containers in clean condition, free of foreign materials and residue.
	2. Remove rags and waste from storage areas daily.


	1.8 PROJECT CONDITIONS
	A. Apply paints only when temperature of surfaces to be painted and ambient air temperatures are between 30T50 and 95 deg F30T39T (10 and 35 deg C)39T.
	B. Do not apply paints in snow, rain, fog, or mist; when relative humidity exceeds 85 percent; at temperatures less than 30T5 deg F30T39T (3 deg C)39T above the dew point; or to damp or wet surfaces.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following:
	1. Benjamin Moore & Co.
	2. Duron, Inc.
	3. Envirocoat Technologies Inc.
	4. ICI Paints.
	5. Porter Paints
	6. PPG Architectural Finishes, Inc.
	7. Rose  Talbert Paints
	8. Sherwin-Williams Company (The).  (Basis of Design)


	2.2 PAINT, GENERAL
	A. Material Compatibility:
	1. Provide materials for use within each paint system that are compatible with one another and substrates indicated, under conditions of service and application as demonstrated by manufacturer, based on testing and field experience.
	2. For each coat in a paint system, provide products recommended in writing by manufacturers of topcoat for use in paint system and on substrate indicated.

	B. Colors:  As selected by Architect from manufacturer’s full range.

	2.3 METAL PRIMERS
	A. Primer, Galvanized, Water Based:  MPI #134.

	2.4 WATER-BASED PAINTS
	A. Latex, Exterior Gloss (Gloss Level 6):  MPI #119.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates and conditions, with Applicator present, for compliance with requirements for maximum moisture content and other conditions affecting performance of work.
	B. Verify suitability of substrates, including surface conditions and compatibility with existing finishes and primers.
	C. Begin coating application only after unsatisfactory conditions have been corrected and surfaces are dry.
	1. Beginning coating application constitutes Contractor's acceptance of substrates and conditions.


	3.2 PREPARATION
	A. Comply with manufacturer's written instructions and recommendations in "MPI Architectural Painting Specification Manual" applicable to substrates and paint systems indicated.

	3.3 APPLICATION
	A. Apply paints according to manufacturer's written instructions.
	1. Use applicators and techniques suited for paint and substrate indicated.
	2. Paint surfaces behind movable items same as similar exposed surfaces.  Before final installation, paint surfaces behind permanently fixed items with prime coat only.

	B. Apply paints to produce surface films without cloudiness, spotting, holidays, laps, brush marks, roller tracking, runs, sags, ropiness, or other surface imperfections.  Cut in sharp lines and color breaks.

	3.4 FIELD QUALITY CONTROL
	A. Dry Film Thickness Testing:  Owner may engage the services of a qualified testing and inspecting agency to inspect and test paint for dry film thickness.
	1. Contractor shall touch up and restore painted surfaces damaged by testing.
	2. If test results show that dry film thickness of applied paint does not comply with paint manufacturer’s written recommendations, Contractor shall pay for testing and apply additional coats as needed to provide dry film thickness that complies with ...


	3.5 CLEANING AND PROTECTION
	A. At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from Project site.
	B. After completing paint application, clean spattered surfaces.  Remove spattered paints by washing, scraping, or other methods.  Do not scratch or damage adjacent finished surfaces.
	C. Protect work of other trades against damage from paint application.  Correct damage to work of other trades by cleaning, repairing, replacing, and refinishing, as approved by Architect, and leave in an undamaged condition.
	D. At completion of construction activities of other trades, touch up and restore damaged or defaced painted surfaces.

	3.6 EXTERIOR PAINTING SCHEDULE
	A. Galvanized-Metal Substrates:
	1. Latex System:
	a. Prime Coat:  Primer, galvanized, water based, MPI #134; A-100 Exterior Latex Primer by Sherwin Williams Company.
	b. Intermediate Coat:  Latex, exterior, matching topcoat.
	c. Topcoat:  Latex, exterior gloss (Gloss Level 6), MPI #119; Super Paint Exterior Latex High Gloss by Sherwin Williams Company.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 1 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Steel pipe and tube railings.


	1.3 PERFORMANCE REQUIREMENTS
	A. General:  In engineering railings to withstand structural loads indicated, determine allowable design working stresses of railing materials based on the following:
	1. Steel:  72 percent of minimum yield strength.

	B. Structural Performance:  Railings shall withstand the effects of gravity loads and the following loads and stresses within limits and under conditions indicated:
	1. Handrails and Top Rails of Guards:
	a. Uniform load of 50 lbf/ ft. (0.73 kN/m) applied in any direction.
	b. Concentrated load of 200 lbf (0.89 kN) applied in any direction.
	c. Uniform and concentrated loads need not be assumed to act concurrently.

	2. Infill of Guards:
	a. Concentrated load of 50 lbf (0.22 kN) applied horizontally on an area of 1 sq. ft. (0.093 sq. m).
	b. Infill load and other loads need not be assumed to act concurrently.


	C. Thermal Movements:  Allow for thermal movements from ambient and surface temperature changes acting on exterior metal fabrications by preventing buckling, opening of joints, overstressing of components, failure of connections, and other detrimental...
	1. Temperature Change:  120 deg F (67 deg C), ambient; 180 deg F (100 deg C), material surfaces.

	D. Control of Corrosion:  Prevent galvanic action and other forms of corrosion by insulating metals and other materials from direct contact with incompatible materials.

	1.4 ACTION SUBMITTALS
	A. Product Data:  For the following:
	1. Metal railings.
	2. Railing brackets.
	3. Grout, anchoring cement, and paint products.

	B. Shop Drawings:  Include plans, elevations, sections, details, and attachments to other work.
	C. Samples for Verification:  For each type of exposed finish required.
	1. Sections of each distinctly different linear railing member, including handrails, top rails, posts, and balusters.
	2. Fittings and brackets.
	3. Assembled Sample of railing system, made from full-size components, including top rail, post, handrail, and infill.  Sample need not be full height.
	a. Show method of finishing and connecting members at intersections.



	1.5 INFORMATIONAL SUBMITTALS
	A. Mill Certificates:  Signed by manufacturers of stainless-steel products certifying that products furnished comply with requirements.
	B. Welding certificates.
	C. Paint Compatibility Certificates:  From manufacturers of topcoats applied over shop primers certifying that shop primers are compatible with topcoats.
	D. Product Test Reports:  Based on evaluation of comprehensive tests performed by a qualified testing agency, according to ASTM E 894 and ASTM E 935.

	1.6 QUALITY ASSURANCE
	A. Source Limitations:  Obtain each type of railing from single source from single manufacturer.
	B. Welding Qualifications:  Qualify procedures and personnel according to AWS D1.1/D1.1M, "Structural Welding Code - Steel."
	C. Welding Qualifications:  Qualify procedures and personnel according to the following:
	1. AWS D1.1/D1.1M, "Structural Welding Code - Steel."


	1.7 PROJECT CONDITIONS
	A. Field Measurements:  Verify actual locations of walls and other construction contiguous with metal fabrications by field measurements before fabrication.

	1.8 COORDINATION AND SCHEDULING
	A. Coordinate selection of shop primers with topcoats to be applied over them.  Comply with paint and coating manufacturers' written recommendations to ensure that shop primers and topcoats are compatible with one another.
	B. Coordinate installation of anchorages for railings.  Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors, that are to be embedded in concr...
	C. Schedule installation so wall attachments are made only to completed walls.  Do not support railings temporarily by any means that do not satisfy structural performance requirements.


	PART 2 -  PRODUCTS
	2.1 METALS, GENERAL
	A. Metal Surfaces, General:  Provide materials with smooth surfaces, without seam marks, roller marks, rolled trade names, stains, discolorations, or blemishes.
	B. Brackets, Flanges, and Anchors:  Cast or formed metal of same type of material and finish as supported rails unless otherwise indicated.

	2.2 STEEL AND IRON
	A. Tubing:   ASTM A 500 (cold formed) or ASTM A 513.
	B. Pipe:  ASTM A 53/A 53M, Type F or Type S, Grade A, Standard Weight (Schedule 40), unless another grade and weight are required by structural loads.
	1. Provide galvanized finish for exterior installations.

	C. Plates, Shapes, and Bars:  ASTM A 36/A 36M.
	D. Cast Iron:  Either gray iron, ASTM A 48/A 48M, or malleable iron, ASTM A 47/A 47M, unless otherwise indicated.

	2.3 FASTENERS
	A. General:  Provide the following:
	1. Hot-Dip Galvanized Railings:  Type 304 stainless-steel or hot-dip zinc-coated steel fasteners complying with ASTM A 153/A 153M or ASTM F 2329 for zinc coating.

	B. Fasteners for Anchoring Railings to Other Construction:  Select fasteners of type, grade, and class required to produce connections suitable for anchoring railings to other types of construction indicated and capable of withstanding design loads.
	C. Post-Installed Anchors:  Torque-controlled expansion anchors or chemical anchors capable of sustaining, without failure, a load equal to six times the load imposed when installed in unit masonry and four times the load imposed when installed in con...
	1. Material for Exterior Locations and Where Stainless Steel is Indicated:  Alloy Group 1 (A1) stainless-steel bolts, ASTM F 593 (ASTM F 738M), and nuts, ASTM F 594 (ASTM F 836M).


	2.4 MISCELLANEOUS MATERIALS
	A. Welding Rods and Bare Electrodes:  Select according to AWS specifications for metal alloy welded.
	B. Etching Cleaner for Galvanized Metal:  Complying with MPI#25.
	C. Galvanizing Repair Paint:  High-zinc-dust-content paint complying with SSPC-Paint 20 and compatible with paints specified to be used over it.
	D. Universal Shop Primer:  Fast-curing, lead- and chromate-free, universal modified-alkyd primer complying with MPI#79 and compatible with topcoat.
	1. Use primer containing pigments that make it easily distinguishable from zinc-rich primer.

	E. Epoxy Zinc-Rich Primer:  Complying with MPI#20 and compatible with topcoat.
	F. Intermediate Coats and Topcoats:  Provide products that comply with Division 09 painting Sections.
	G. Bituminous Paint:  Cold-applied asphalt emulsion complying with ASTM D 1187.
	H. Nonshrink, Nonmetallic Grout:  Factory-packaged, nonstaining, noncorrosive, nongaseous grout complying with ASTM C 1107.  Provide grout specifically recommended by manufacturer for interior and exterior applications.
	I. Intermediate coats and topcoats: provide products that comply with SECTION 099113 exterior painting.

	2.5 FABRICATION
	A. General:  Fabricate railings to comply with requirements indicated for design, dimensions, member sizes and spacing, details, finish, and anchorage, but not less than that required to support structural loads.
	B. Assemble railings in the shop to greatest extent possible to minimize field splicing and assembly.  Disassemble units only as necessary for shipping and handling limitations.  Clearly mark units for reassembly and coordinated installation.  Use con...
	C. Cut, drill, and punch metals cleanly and accurately.  Remove burrs and ease edges to a radius of approximately 1/32 inch (1 mm) unless otherwise indicated.  Remove sharp or rough areas on exposed surfaces.
	D. Form work true to line and level with accurate angles and surfaces.
	E. Fabricate connections that will be exposed to weather in a manner to exclude water.  Provide weep holes where water may accumulate.
	F. Cut, reinforce, drill, and tap as indicated to receive finish hardware, screws, and similar items.
	G. Connections:  Fabricate railings with welded connections unless otherwise indicated.
	H. Welded Connections:  Cope components at connections to provide close fit, or use fittings designed for this purpose.  Weld all around at connections, including at fittings.
	1. Use materials and methods that minimize distortion and develop strength and corrosion resistance of base metals.
	2. Obtain fusion without undercut or overlap.
	3. Remove flux immediately.
	4. At exposed connections, finish exposed surfaces smooth and blended so no roughness shows after finishing and welded surface matches contours of adjoining surfaces.

	I. Form changes in direction as follows:
	1. As detailed.
	2. By bending.

	J. Bend members in jigs to produce uniform curvature for each configuration required; maintain cross section of member throughout entire bend without buckling, twisting, cracking, or otherwise deforming exposed surfaces of components.
	K. Close exposed ends of railing members with prefabricated end fittings.
	L. Provide wall returns at ends of wall-mounted handrails unless otherwise indicated.  Close ends of returns unless clearance between end of rail and wall is 1/4 inch (6 mm) or less.
	M. Brackets, Flanges, Fittings, and Anchors:  Provide wall brackets, flanges, miscellaneous fittings, and anchors to interconnect railing members to other work unless otherwise indicated.
	1. At brackets and fittings fastened to plaster or gypsum board partitions, provide crush-resistant fillers, or other means to transfer loads through wall finishes to structural supports and prevent bracket or fitting rotation and crushing of substrate.

	N. Provide inserts and other anchorage devices for connecting railings to concrete or masonry work.  Fabricate anchorage devices capable of withstanding loads imposed by railings.  Coordinate anchorage devices with supporting structure.
	O. For removable railing posts, fabricate slip-fit sockets from steel tube or pipe whose ID is sized for a close fit with posts; limit movement of post without lateral load, measured at top, to not more than one-fortieth of post height.  Provide socke...
	1. Provide chain with eye, snap hook, and staple across gaps formed by removable railing sections at locations indicated.  Fabricate from same metal as railings.


	2.6 FINISHES, GENERAL
	A. Comply with NAAMM's "Metal Finishes Manual for Architectural and Metal Products" for recommendations for applying and designating finishes.
	B. Protect mechanical finishes on exposed surfaces from damage by applying a strippable, temporary protective covering before shipping.
	C. Appearance of Finished Work:  Variations in appearance of abutting or adjacent pieces are acceptable if they are within one-half of the range of approved Samples.  Noticeable variations in the same piece are not acceptable.  Variations in appearanc...
	D. Provide exposed fasteners with finish matching appearance, including color and texture, of railings.

	2.7 STEEL AND IRON FINISHES
	A. Galvanized Railings:
	1. Hot-dip galvanize exterior steel and iron railings, including hardware, after fabrication.
	2. Hot-dip galvanize indicated steel and iron railings, including hardware, after fabrication.
	3. Comply with ASTM A 123/A 123M for hot-dip galvanized railings.
	4. Comply with ASTM A 153/A 153M for hot-dip galvanized hardware.
	5. Do not quench or apply post galvanizing treatments that might interfere with paint adhesion.
	6. Fill vent and drain holes that will be exposed in the finished Work, unless indicated to remain as weep holes, by plugging with zinc solder and filing off smooth.

	B. For galvanized railings, provide hot-dip galvanized fittings, brackets, fasteners, sleeves, and other ferrous components.
	C. Preparing Galvanized Railings for Shop Priming:  After galvanizing, thoroughly clean railings of grease, dirt, oil, flux, and other foreign matter, and treat with etching cleaner.
	D. Preparation for Shop Priming:  Prepare uncoated ferrous-metal surfaces to comply with requirements indicated below:
	1. Exterior Railings:  SSPC-SP 6/NACE No. 3, "Commercial Blast Cleaning."
	2. Railings Indicated to Receive Zinc-Rich Primer:  SSPC-SP 6/NACE No. 3, "Commercial Blast Cleaning."
	3. Other Railings:  SSPC-SP 3, "Power Tool Cleaning."

	E. Primer Application:  Apply shop primer to prepared surfaces of railings unless otherwise indicated.  Comply with requirements in SSPC-PA 1, "Paint Application Specification No. 1:  Shop, Field, and Maintenance Painting of Steel," for shop painting....
	1. Shop prime uncoated railings with universal shop primer unless zinc-rich primer is indicated.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	3.2 INSTALLATION, GENERAL
	A. Fit exposed connections together to form tight, hairline joints.
	B. Perform cutting, drilling, and fitting required for installing railings.  Set railings accurately in location, alignment, and elevation; measured from established lines and levels and free of rack.
	1. Do not weld, cut, or abrade surfaces of railing components that have been coated or finished after fabrication and that are intended for field connection by mechanical or other means without further cutting or fitting.
	2. Set posts plumb within a tolerance of 1/16 inch in 3 feet (2 mm in 1 m).
	3. Align rails so variations from level for horizontal members and variations from parallel with rake of steps and ramps for sloping members do not exceed 1/4 inch in 12 feet (5 mm in 3 m).

	C. Adjust railings before anchoring to ensure matching alignment at abutting joints.
	D. Fastening to In-Place Construction:  Use anchorage devices and fasteners where necessary for securing railings and for properly transferring loads to in-place construction.

	3.3 RAILING CONNECTIONS
	A. Welded Connections:  Use fully welded joints for permanently connecting railing components.  Comply with requirements for welded connections in "Fabrication" Article whether welding is performed in the shop or in the field.

	3.4 ANCHORING POSTS
	A. Form or core-drill holes not less than 5 inches (125 mm) deep and 3/4 inch (20 mm) larger than OD of post for installing posts in concrete.  Clean holes of loose material, insert posts, and fill annular space between post and concrete with nonshrin...
	B. Cover anchorage joint with flange of same metal as post, attached to post with set screws.
	C. Install removable railing sections, where indicated, in slip-fit metal sockets cast in concrete.

	3.5 ATTACHING RAILINGS
	A. Anchor railing ends at walls with round flanges anchored to wall construction and connected to railing ends using nonwelded connections.
	B. Attach railings to wall with wall brackets, except where end flanges are used.  Provide brackets with 1-1/2-inch (38-mm) clearance from inside face of handrail and finished wall surface.  Locate brackets as indicated or, if not indicated, at spacin...
	1. Use type of bracket with flange tapped for concealed anchorage to threaded hanger bolt.
	2. Locate brackets as indicated or, if not indicated, at spacing required to support structural loads.

	C. Secure wall brackets and railing end flanges to building construction as follows:
	1. For concrete and solid masonry anchorage, use drilled-in expansion shields and hanger or lag bolts.


	3.6 ADJUSTING AND CLEANING
	A. Touchup Painting:  Immediately after erection, clean field welds, bolted connections, and abraded areas of shop paint, and paint exposed areas with the same material as used for shop painting to comply with SSPC-PA 1 for touching up shop-painted su...
	1. Apply by brush or spray to provide a minimum 2.0-mil (0.05-mm) dry film thickness.

	B. Galvanized Surfaces:  Clean field welds, bolted connections, and abraded areas and repair galvanizing to comply with ASTM A 780.

	3.7 PROTECTION
	A. Protect finishes of railings from damage during construction period with temporary protective coverings approved by railing manufacturer.  Remove protective coverings at time of Substantial Completion.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes the following:
	1. Solid-surfacing-material countertops.


	1.3 DEFINITIONS
	A. Interior architectural woodwork includes wood furring, blocking, shims, and hanging strips for installing woodwork items unless concealed within other construction before woodwork installation.

	1.4 SUBMITTALS
	A. Product Data:  For each type of product indicated, including finishing materials and processes.
	B. Shop Drawings:  Show location of each item, dimensioned plans and elevations, large-scale details, attachment devices, and other components.
	1. Show details full size.
	2. Show locations and sizes of furring, blocking, and hanging strips, including concealed blocking and reinforcement specified in other Sections.
	3. Show locations and sizes of cutouts and holes for plumbing fixtures, faucets and other items installed in architectural woodwork.

	C. Samples for Verification:
	1. Solid-surfacing materials, 6 inches (150 mm) square.

	D. Product Certificates:  For each type of product, signed by product manufacturer.
	E. Woodwork Quality Standard Compliance Certificates: AWI Quality Certification Program certificates.
	F. Qualification Data:  For installer and fabricator.

	1.5 QUALITY ASSURANCE
	A. Fabricator Qualifications:  Shop that employs skilled workers who custom-fabricate products similar to those required for this Project and whose products have a record of successful in-service performance, with a minimum, of 5 years documented expe...
	B. Installer Qualifications:  Certified participant in AWI's Quality Certification Program.
	C. Quality Standard:  Unless otherwise indicated, comply with AWI's "Architectural Woodwork Quality Standards" for grades of interior architectural woodwork indicated for construction, finishes, installation, and other requirements:  Custom Grade.
	1. Provide AWI Quality Certification Program labels and certificates indicating that woodwork, including installation, complies with requirements of grades specified.

	D. Preinstallation Conference:  Conduct conference at Project site to comply with requirements in Division 01 Section "Project Management and Coordination."

	1.6 DELIVERY, STORAGE, AND HANDLING
	A. Do not deliver woodwork until painting and similar operations that could damage woodwork have been completed in installation areas.  If woodwork must be stored in other than installation areas, store only in areas where environmental conditions com...

	1.7 PROJECT CONDITIONS
	A. Environmental Limitations:  Do not deliver or install woodwork until building is enclosed, wet work is complete, and HVAC system is operating and maintaining temperature and relative humidity at occupancy levels during the remainder of the construc...
	B. Field Measurements:  Where woodwork is indicated to fit to other construction, verify dimensions of other construction by field measurements before fabrication, and indicate measurements on Shop Drawings.  Coordinate fabrication schedule with const...
	1. Locate concealed framing, blocking, and reinforcements that support woodwork by field measurements before being enclosed, and indicate measurements on Shop Drawings.
	2. Established Dimensions:  Where field measurements cannot be made without delaying the Work, establish dimensions and proceed with fabricating woodwork without field measurements.  Provide allowance for trimming at site, and coordinate construction ...


	1.8 COORDINATION
	A. Coordinate sizes and locations of framing, blocking, furring, reinforcements, electrical, and other related units of Work specified in other Sections to ensure that interior architectural woodwork can be supported and installed as indicated, includ...
	B. Coordinate tolerance and rough-in requirements for appliances, with manufacturer’s cut sheets, supplied by General Contractor or Owner. Indicate verified dimensions on Shop Drawings.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. General:  Provide materials that comply with requirements of AWI's quality standard for each type of woodwork and quality grade specified, unless otherwise indicated.
	B. Wood Species and Cut for Painted Finish:  Maple, or similar dense grain hardwood.
	C. Wood Products:  Comply with the following:
	1. Hardboard:  AHA A135.4.
	2. Medium-Density Fiberboard:  ANSI A208.2, Grade MD, made with binder containing no urea formaldehyde.
	3. Particleboard:  ANSI A208.1, Grade M-2-Exterior Glue.
	4. Softwood Plywood:  DOC PS 1, Medium Density Overlay.
	5. Veneer-Faced Panel Products (Hardwood Plywood):  HPVA HP-1, made with adhesive containing no urea formaldehyde.

	D. Solid-Surfacing Material for Countertops:  Homogeneous solid sheets of filled plastic resin complying with ISSFA-2.
	1. Manufacturers:  Subject to compliance with requirements, provide products by one of the following:
	a. E. I. du Pont de Nemours and Company. (Corian)
	b. Formica Corporation.
	c. Nevamar Company, LLC; Decorative Products Div.
	d. Wilsonart International; Div. of Premark International, Inc.

	2. Colors and Patterns:  As selected by Architect from manufacturer's full range, see Finish Schedule for Basis of Design Selections.


	2.2 MISCELLANEOUS MATERIALS
	A. Furring, Blocking, Shims, and Hanging Strips:  Softwood or hardwood lumber, kiln dried to less than 15 percent moisture content.
	B. Anchors:  Select material, type, size, and finish required for each substrate for secure anchorage.  Provide nonferrous-metal or hot-dip galvanized anchors and inserts on inside face of exterior walls and elsewhere as required for corrosion resista...
	C. Adhesives, General:  Do not use adhesives that contain urea formaldehyde.
	D. VOC Limits for Installation Adhesives and Glues:  Use installation adhesives that comply with the following limits for VOC content when calculated according to 40 CFR 59, Subpart D (EPA Method 24):
	1. Wood Glues:  30 g/L.
	2. Contact Adhesive:  250 g/L.


	2.3 FABRICATION, GENERAL
	A. Wood Moisture Content:  Comply with requirements of referenced quality standard for wood moisture content in relation to ambient relative humidity during fabrication and in installation areas.
	B. Fabricate woodwork to dimensions, profiles, and details indicated.  Ease edges to radius indicated for the following, U.N.O.:
	1. Corners of Cabinets and Edges of Solid-Wood (Lumber) Members 3/4 Inch (19 mm) Thick or Less:  1/16 inch (1.5 mm).
	2. Edges of Rails and Similar Members More Than 3/4 Inch (19 mm) Thick:  1/8 inch (3 mm).

	C. Complete fabrication, including assembly, finishing, and hardware application, to maximum extent possible before shipment to Project site.  Disassemble components only as necessary for shipment and installation.  Where necessary for fitting at site...
	1. Trial fit assemblies at fabrication shop that cannot be shipped completely assembled.  Install dowels, screws, bolted connectors, and other fastening devices that can be removed after trial fitting.  Verify that various parts fit as intended and ch...

	D. Shop-cut openings to maximum extent possible to receive hardware, appliances, plumbing fixtures, electrical work, and similar items.  Locate openings accurately and use templates or roughing-in diagrams to produce accurately sized and shaped openin...
	1. Seal edges of openings in countertops with a coat of varnish, where applicable.


	2.4 SOLID-SURFACING-MATERIAL COUNTERTOPS
	A. Grade:  Custom.
	B. Solid-Surfacing-Material Thickness:  1/2 inch (13 mm).
	C. Colors, Patterns, and Finishes:  Provide materials and products that result in colors of solid-surfacing material complying with the following requirements:
	1. As selected by Architect from manufacturer's full range.  See Finish Schedule for Basis of Design selections.

	D. Fabricate tops in ‘one piece’ for ‘seamless construction’, unless otherwise indicated. Comply with solid-surfacing-material manufacturer's written recommendations for adhesives, sealers, fabrication, and finishing.
	1. Fabricate tops with shop-applied edges of materials and configuration indicated:
	a. Create radius transition from top to splash, and top to apron.  See details.

	2. Fabricate tops with shop-applied backsplashes, to greatest extent possible.

	E. Drill holes in countertops for plumbing fittings in shop, to greatest extent possible.  GC to provide templates.


	PART 3 -  EXECUTION
	3.1 PREPARATION
	A. Before installation, condition woodwork to average prevailing humidity conditions in installation areas.
	B. Before installing architectural woodwork, examine shop-fabricated work for completion and complete work as required, including removal of packing and backpriming.

	3.2 INSTALLATION
	A. Grade:  Install woodwork to comply with requirements for the same grade specified in Part 2 for fabrication of type of woodwork involved.
	B. Assemble woodwork and complete fabrication at Project site to comply with requirements for fabrication in Part 2, to extent that it was not completed in the shop.
	C. Install woodwork level, plumb, true, and straight.  Shim as required with concealed shims.  Install level and plumb (including tops) to a tolerance of 1/8 inch in 96 inches (3 mm in 2400 mm).
	D. Scribe and cut woodwork to fit adjoining work, refinish cut surfaces, and repair damaged finish at cuts.
	E. Anchor woodwork to anchors or blocking built in or directly attached to substrates.  Secure with countersunk, concealed fasteners and blind nailing as required for complete installation.  Use fine finishing nails or finishing screws for exposed fas...
	F. Countertops:  Anchor securely by screwing through corner blocks of base cabinets or other supports into underside of countertop.
	1. Align adjacent solid-surfacing-material countertops and form seams to comply with manufacturer's written recommendations using adhesive in color to match countertop.  Carefully dress joints smooth, remove surface scratches, and clean entire surface.
	2. Install countertops with no more than 1/8 inch in 96-inch (3 mm in 2400-mm) sag, bow, or other variation from a straight line.
	3. Secure backsplashes to tops with concealed metal brackets at 16 inches (400 mm) o.c. and to walls with adhesive.  Seal seams for seamless appearance.
	4. Caulk space between cabinet base and floor (where indicated), and splashes and wall, typical, with clear sealant specified in Division 07 Section "Joint Sealants."
	5. Provide pre-fabricated or manufactured brackets, as required for open counter lengths greater than 4’-0”.  Paint to match adjacent wall surface.

	G. Refer to Division 09 Painting Sections for final finishing of installed architectural woodwork not indicated to be shop finished.

	3.3 ADJUSTING AND CLEANING
	A. Repair damaged and defective woodwork, where possible, to eliminate functional and visual defects; where not possible to repair, replace woodwork.  Adjust joinery for uniform appearance.
	B. Clean, lubricate, and adjust hardware.  Mount square and tight.
	C. Clean woodwork on exposed and semi-exposed surfaces.  Touch up shop-applied finishes to restore damaged or soiled areas.
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. This Section includes surface preparation and the application of paint systems on the following exterior substrates:
	1. Galvanized metal.


	1.3 DEFINITIONS
	A. Gloss Level 1:  Not more than 5 units at 60 degrees and 10 units at 85 degrees, according to ASTM D 523.
	B. Gloss Level 3:  10 to 25 units at 60 degrees and 10 to 35 units at 85 degrees, according to ASTM D 523.
	C. Gloss Level 4:  20 to 35 units at 60 degrees and not less than 35 units at 85 degrees, according to ASTM D 523.
	D. Gloss Level 5:  35 to 70 units at 60 degrees, according to ASTM D 523.
	E. Gloss Level 6:  70 to 85 units at 60 degrees, according to ASTM D 523.
	F. Gloss Level 7:  More than 85 units at 60 degrees, according to ASTM D 523.

	1.4 SUBMITTALS
	A. Product Data:  For each type of product indicated.
	B. Samples for Initial Selection:  For each type of topcoat product indicated.
	C. Samples for Verification:  For each type of paint system and each color and gloss of topcoat indicated.
	1. Submit Samples on rigid backing, 8 inches (200 mm) square.
	2. Step coats on Samples to show each coat required for system.
	3. Label each coat of each Sample.
	4. Label each Sample for location and application area.

	D. Product List:  For each product indicated, include the following:
	1. Cross-reference to paint system and locations of application areas.  Use same designations indicated on Drawings and in schedules.
	2. Printout of current "MPI Approved Products List" for each product category specified in Part 2, with the proposed product highlighted.


	1.5 MAINTENANCE MATERIAL SUBMITTALS
	A. Furnish extra materials, from the same product run, that match products installed and that are packaged with protective covering for covering and identified with labels describing contents.
	1. Quantity:  Furnish an additional 5 percent, but not less than 1 gal. of each material and color applied.


	1.6 QUALITY ASSURANCE
	A. MPI Standards:
	1. Products:  Complying with MPI standards indicated and listed in "MPI Approved Products List."
	2. Preparation and Workmanship:  Comply with requirements in "MPI Architectural Painting Specification Manual" for products and paint systems indicated.

	B. Mockups:  Apply mockups of each paint system indicated and each color and finish selected to verify preliminary selections made under sample submittals and to demonstrate aesthetic effects and set quality standards for materials and execution.
	1. Architect will select one surface to represent surfaces and conditions for application of each paint system specified in Part 3.
	a. Other Items:  Architect will designate items or areas required.

	2. Final approval of color selections will be based on mockups.
	a. If preliminary color selections are not approved, apply additional mockups of additional colors selected by Architect at no added cost to Owner.

	3. Approval of mockups does not constitute approval of deviations from the Contract Documents contained in mockups unless Architect specifically approves such deviations in writing.
	4. Subject to compliance with requirements, approved mockups may become part of the completed Work if undisturbed at time of Substantial Completion.


	1.7 DELIVERY, STORAGE, AND HANDLING
	A. Store materials not in use in tightly covered containers in well-ventilated areas with ambient temperatures continuously maintained at not less than 45 deg F (7 deg C).
	1. Maintain containers in clean condition, free of foreign materials and residue.
	2. Remove rags and waste from storage areas daily.


	1.8 PROJECT CONDITIONS
	A. Apply paints only when temperature of surfaces to be painted and ambient air temperatures are between 50 and 95 deg F (10 and 35 deg C).
	B. Do not apply paints in snow, rain, fog, or mist; when relative humidity exceeds 85 percent; at temperatures less than 5 deg F (3 deg C) above the dew point; or to damp or wet surfaces.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following:
	1. Benjamin Moore & Co.
	2. Duron, Inc.
	3. Envirocoat Technologies Inc.
	4. ICI Paints.
	5. Porter Paints
	6. PPG Architectural Finishes, Inc.
	7. Rose  Talbert Paints
	8. Sherwin-Williams Company (The).  (Basis of Design)


	2.2 PAINT, GENERAL
	A. Material Compatibility:
	1. Provide materials for use within each paint system that are compatible with one another and substrates indicated, under conditions of service and application as demonstrated by manufacturer, based on testing and field experience.
	2. For each coat in a paint system, provide products recommended in writing by manufacturers of topcoat for use in paint system and on substrate indicated.

	B. Colors:  As selected by Architect from manufacturer’s full range.

	2.3 METAL PRIMERS
	A. Primer, Galvanized, Water Based:  MPI #134.

	2.4 WATER-BASED PAINTS
	A. Latex, Exterior Gloss (Gloss Level 6):  MPI #119.

	2.5 SHOP-APPLIED FINISHES
	A. PVDF-Based Coating: AAMA 2605, fluoropolymer finish containing minimum 70 percent PVDF resins, two coat system color to match architect sample.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine substrates and conditions, with Applicator present, for compliance with requirements for maximum moisture content and other conditions affecting performance of work.
	B. Verify suitability of substrates, including surface conditions and compatibility with existing finishes and primers.
	C. Begin coating application only after unsatisfactory conditions have been corrected and surfaces are dry.
	1. Beginning coating application constitutes Contractor's acceptance of substrates and conditions.


	3.2 PREPARATION
	A. Comply with manufacturer's written instructions and recommendations in "MPI Architectural Painting Specification Manual" applicable to substrates and paint systems indicated.

	3.3 APPLICATION
	A. Apply paints according to manufacturer's written instructions.
	1. Use applicators and techniques suited for paint and substrate indicated.
	2. Paint surfaces behind movable items same as similar exposed surfaces.  Before final installation, paint surfaces behind permanently fixed items with prime coat only.

	B. Apply paints to produce surface films without cloudiness, spotting, holidays, laps, brush marks, roller tracking, runs, sags, ropiness, or other surface imperfections.  Cut in sharp lines and color breaks.

	3.4 FIELD QUALITY CONTROL
	A. Dry Film Thickness Testing:  Owner may engage the services of a qualified testing and inspecting agency to inspect and test paint for dry film thickness.
	1. Contractor shall touch up and restore painted surfaces damaged by testing.
	2. If test results show that dry film thickness of applied paint does not comply with paint manufacturer’s written recommendations, Contractor shall pay for testing and apply additional coats as needed to provide dry film thickness that complies with ...


	3.5 CLEANING AND PROTECTION
	A. At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from Project site.
	B. After completing paint application, clean spattered surfaces.  Remove spattered paints by washing, scraping, or other methods.  Do not scratch or damage adjacent finished surfaces.
	C. Protect work of other trades against damage from paint application.  Correct damage to work of other trades by cleaning, repairing, replacing, and refinishing, as approved by Architect, and leave in an undamaged condition.
	D. At completion of construction activities of other trades, touch up and restore damaged or defaced painted surfaces.

	3.6 EXTERIOR PAINTING SCHEDULE
	A. Galvanized-Metal Substrates:
	1. Latex System:
	a. Prime Coat:  Primer, galvanized, water based, MPI #134; A-100 Exterior Latex Primer by Sherwin Williams Company.
	b. Intermediate Coat:  Latex, exterior, matching topcoat.
	c. Topcoat:  Latex, exterior gloss (Gloss Level 6), MPI #119; Super Paint Exterior Latex High Gloss by Sherwin Williams Company.


	B. Exterior Railings & Modesty Panel:
	1. PVDF-Based Coating: AAMA 2605, fluoropolymer finish containing minimum 70 percent PVDF resins, two coat system color to match architect sample.
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