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SE-310  Rev. 7/20/2011 

REQUEST FOR ADVERTISEMENT        
PROJECT NAME: USC Motor Pool Fueling System Upgrade 

PROJECT NUMBER: CP00392463    

PROJECT LOCATION: Columbia, SC 

Contractor may be subject to performance appraisal at close of project 

BID SECURITY REQUIRED?   Yes     No        

PERFORMANCE & PAYMENT BONDS REQUIRED?   Yes     No       

CONSTRUCTION COST RANGE:       

DESCRIPTION OF PROJECT: Remove existing gasoline and diesel dispensers and reader system.  Provide and install new 

dispensers and fuel management system.  Install new equipment for Veeder Root System to communicate with E85 tank and 

remotely via computer.  Small & minority business participatin is encouraged.  It is the contractor's responsibility to obtain 

bidding documents from the purchasing website http://purchasing.sc.edu. 

A/E NAME: Sims Group Engineers, Inc. 

A/E CONTACT:Chris Partrich, PE 

A/E ADDRESS: Street/PO Box:800 Columbiana Drive, Suite 208 

City: Irmo 

State: SC   ZIP: 29063-     

EMAIL: Chris@simsgroupusa.com 

TELEPHONE: (803) 765-1007 FAX: (803) 765-1030 

All questions & correspondence concerning this Invitation shall be addressed to the A/E.      

BIDDING DOCUMENTS/PLANS MAY BE OBTAINED FROM: http://purchasing.sc.edu (See Facilities Construction 

Solicitations & Awards). 

PLAN DEPOSIT AMOUNT: $0.00   IS DEPOSIT REFUNDABLE: Yes     No      

Only those Bidding Documents/Plans obtained from the above listed source(s) are official. Bidders rely on copies of Bidding 

Documents/Plans obtained from any other source at their own risk. 

BIDDING DOCUMENTS/PLANS ARE ALSO ON FILE FOR VIEWING PURPOSES ONLY AT (list name and location for 

each plan room or other entity):  

N/A 

      

      

PRE-BID CONFERENCE?   Yes    No    MANDATORY ATTENDANCE?   Yes    No      

DATE: 9/16/2014 TIME: 10 am PLACE: 743 Greene Street, Conf. Rm. 53, Columbia, SC  29208 

AGENCY: University of South Carolina 

NAME OF AGENCY PROCUREMENT OFFICER: Juaquana Brookins 

ADDRESS: Street/PO Box: 743 Greene Street 

City:  Columbia 

State: SC   ZIP: 29208-     

EMAIL: jbrookin@fmc.sc.edu 

TELEPHONE: (803) 777-3596 FAX: (803) 777-7334 

BID CLOSING DATE: 9/30/2014   TIME: 2 pm   LOCATION: 743 Greene Street, Conf. Rm. 53, Columbia, SC  29208 

BID DELIVERY ADDRESSES:  

HAND-DELIVERY: MAIL SERVICE: 

Attn: Juaquana Brookins Attn: Juaquana Brookins 

743 Greene Street 743 Greene Street 

Columbia, SC  29208 Columbia, SC  29208 

            

 

IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one)   Yes  No  

 

APPROVED BY (Office of State Engineer):           DATE:       
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OWNER: University of South Carolina 

PROJECT NUMBER: CP00392463 

PROJECT NAME: USC Motor Pool Fueling System Upgrade 

PROJECT LOCATION: Columbia, SC 

 

PROCUREMENT OFFICER: Juaquana Brookins, (803) 777-3596 

 

1. STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS  
1.1. These Standard Supplemental Instructions To Bidders amend or supplement Instructions To Bidders (AIA Document 

A701-1997) and other provisions of Bidding and Contract Documents as indicated below.  

 

1.2. Compliance with these Standard Supplemental Instructions is required by the Office of State Engineer (OSE) for all State 

projects when competitive sealed bidding is used as the method of procurement.  

 

1.3. All provisions of A701-1997, which are not so amended or supplemented, remain in full force and effect.  

 

1.4. Bidders are cautioned to carefully examine the Bidding and Contract Documents for additional instructions or 

requirements. 

 

2. MODIFICATIONS TO A701-1997  

 

2.1. Delete Section 1.1 and insert the following:  

 

1.1 Bidding Documents, collectively referred to as the Invitation for Bids, include the Bidding Requirements and the 

proposed Contract Documents. The Bidding Requirements consist of the Advertisement, Instructions to Bidders (A-

701), Supplementary Instructions to Bidders, the bid form (SE-330), the Intent to Award Notice (SE-370), and other 

sample bidding and contract forms. The proposed Contract Documents consist of the form of Agreement between the 

Owner and Contractor, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, 

Specifications, all Addenda issued prior to execution of the Contract, and other documents set forth in the Bidding 

Documents. Any reference in this document to the Agreement between the Owner and Contractor, AIA Document 

A101, or some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 

00501 – Standard Modification to Agreement Between Owner and Contractor. Any reference in this document to the 

General Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof, 

shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 – Standard Supplementary Conditions. 

 

2.2. In Section 1.8, delete the words “and who meets the requirements set forth in the Bidding Documents”.  

 

2.3. In Section 2.1, delete the word “making” and substitute the word “submitting.” 

 

2.4. In Section 2.1.1: 

After the words “Bidding Documents,” delete the word “or” and substitute the word “and.”  

 

Insert the following at the end of this section: 

Bidders are expected to examine the Bidding Documents and Contract Documents thoroughly and should request an 

explanation of any ambiguities, discrepancies, errors, omissions, or conflicting statements. Failure to do so will be at 

the Bidder’s risk. Bidder assumes responsibility for any patent ambiguity that Bidder does not bring to the Owner’s 

attention prior to bid opening. 

 

2.5. In Section 2.1.3, insert the following after the term “Contract Documents” and before the period:  

and accepts full responsibility for any pre-bid existing conditions that would affect the Bid that could have been 

ascertained by a site visit. As provided in Regulation 19-445.2042(B), A bidder’s failure to attend an advertised pre-

bid conference will not excuse its responsibility for estimating properly the difficulty and cost of successfully 

performing the work, or for proceeding to successfully perform the work without additional expense to the State. 
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2.6. Insert the following Sections 2.2 through 2.6:  

2.2 CERTIFICATION OF INDEPENDENT PRICE DETERMINATION 
GIVING FALSE, MISLEADING, OR INCOMPLETE INFORMATION ON THIS CERTIFICATION MAY 

RENDER YOU SUBJECT TO PROSECUTION UNDER SECTION 16-9-10 OF THE SOUTH CAROLINA CODE 

OF LAWS AND OTHER APPLICABLE LAWS. 

 

(a) By submitting an bid, the bidder certifies that— 

 

(1) The prices in this bid have been arrived at independently, without, for the purpose of restricting 

competition, any consultation, communication, or agreement with any other bidder or competitor relating 

to— 

 

(i) Those prices; 

(ii) The intention to submit an bid; or 

(iii) The methods or factors used to calculate the prices offered. 

 

(2) The prices in this bid have not been and will not be knowingly disclosed by the bidder, directly or 

indirectly, to any other bidder or competitor before bid opening (in the case of a sealed bid solicitation) or 

contract award (in the case of a negotiated solicitation) unless otherwise required by law; and 

 

(3) No attempt has been made or will be made by the bidder to induce any other concern to submit or not to 

submit an bid for the purpose of restricting competition. 

 

(b) Each signature on the bid is considered to be a certification by the signatory that the signatory— 

 

(1) Is the person in the bidder’s organization responsible for determining the prices being offered in this bid, 

and that the signatory has not participated and will not participate in any action contrary to paragraphs (a)(1) 

through (a)(3) of this certification; or 

 

(2)(i) Has been authorized, in writing, to act as agent for the bidder's principals in certifying that those 

principals have not participated, and will not participate in any action contrary to paragraphs (a)(1) through 

(a)(3) of this certification [As used in this subdivision (b)(2)(i), the term "principals" means the person(s) in 

the bidder’s organization responsible for determining the prices offered in this bid]; 

 

(ii) As an authorized agent, does certify that the principals referenced in subdivision (b)(2)(i) of this 

certification have not participated, and will not participate, in any action contrary to paragraphs (a)(1) 

through (a)(3) of this certification; and 

 

(iii) As an agent, has not personally participated, and will not participate, in any action contrary to paragraphs 

(a)(1) through (a)(3) of this certification. 

 

(c) If the bidder deletes or modifies paragraph (a)(2) of this certification, the bidder must furnish with its offer a 

signed statement setting forth in detail the circumstances of the disclosure. 

 

2.3 DRUG FREE WORKPLACE 
By submitting a bid, the Bidder certifies that Bidder will maintain a drug free workplace in accordance with the 

requirements of Title 44, Chapter 107 of South Carolina Code of Laws, as amended. 

 

2.4 CERTIFICATION REGARDING DEBARMENT AND OTHER RESPONSIBILITY MATTERS 

(a) (1) By submitting an Bid, Bidder certifies, to the best of its knowledge and belief, that- 

(i) Bidder and/or any of its Principals- 

 

(A) Are not presently debarred, suspended, proposed for debarment, or declared ineligible 

for the award of contracts by any state or federal agency; 

 

(B) Have not, within a three-year period preceding this bid, been convicted of or had a civil 

judgment rendered against them for: commission of fraud or a criminal offense in 
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connection with obtaining, attempting to obtain, or performing a public (Federal, state, or 

local) contract or subcontract; violation of Federal or state antitrust statutes relating to the 

submission of bids; or commission of embezzlement, theft, forgery, bribery, falsification or 

destruction of records, making false statements, tax evasion, or receiving stolen property; 

and 

 

(C) Are not presently indicted for, or otherwise criminally or civilly charged by a 

governmental entity with, commission of any of the offenses enumerated in paragraph 

(a)(1)(i)(B) of this provision. 

 

(ii) Bidder has not, within a three-year period preceding this bid, had one or more contracts 

terminated for default by any public (Federal, state, or local) entity. 

 

(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, 

persons having primary management or supervisory responsibilities within a business entity (e.g., general 

manager; plant manager; head of a subsidiary, division, or business segment, and similar positions). 

 

(b) Bidder shall provide immediate written notice to the Procurement Officer if, at any time prior to contract award, 

Bidder learns that its certification was erroneous when submitted or has become erroneous by reason of changed 

circumstances. 

 

(c) If Bidder is unable to certify the representations stated in paragraphs (a)(1), Bid must submit a written explanation 

regarding its inability to make the certification. The certification will be considered in connection with a review of the 

Bidder's responsibility. Failure of the Bidder to furnish additional information as requested by the Procurement 

Officer may render the Bidder nonresponsible. 

 

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 

render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of 

an Bidder is not required to exceed that which is normally possessed by a prudent person in the ordinary course of 

business dealings. 

 

(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was 

placed when making award. If it is later determined that the Bidder knowingly or in bad faith rendered an erroneous 

certification, in addition to other remedies available to the State, the Procurement Officer may terminate the contract 

resulting from this solicitation for default. 

 

2.5 ETHICS CERTIFICATE 

By submitting a bid, the bidder certifies that the bidder has and will comply with, and has not, and will not, induce a 

person to violate Title 8, Chapter 13 of the South Carolina Code of Laws, as amended (ethics act). The following 

statutes require special attention: Section 8-13-700, regarding use of official position for financial gain; Section 8-13-

705, regarding gifts to influence action of public official; Section 8-13-720, regarding offering money for advice or 

assistance of public official; Sections 8-13-755 and 8-13-760, regarding restrictions on employment by former public 

official; Section 8-13-775, prohibiting public official with economic interests from acting on contracts; Section 8-13-

790, regarding recovery of kickbacks; Section 8-13-1150, regarding statements to be filed by consultants; and Section 

8-13-1342, regarding restrictions on contributions by contractor to candidate who participated in awarding of contract. 

The state may rescind any contract and recover all amounts expended as a result of any action taken in violation of 

this provision. If contractor participates, directly or indirectly, in the evaluation or award of public contracts, including 

without limitation, change orders or task orders regarding a public contract, contractor shall, if required by law to file 

such a statement, provide the statement required by Section 8-13-1150 to the procurement officer at the same time the 

law requires the statement to be filed. 

 

2.6 RESTRICTIONS APPLICABLE TO BIDDERS & GIFTS 

Violation of these restrictions may result in disqualification of your bid, suspension or debarment, and may constitute 

a violation of the state Ethics Act. (a) After issuance of the solicitation, bidder agrees not to discuss this procurement 

activity in any way with the Owner or its employees, agents or officials. All communications must be solely with the 

Procurement Officer. This restriction may be lifted by express written permission from the Procurement Officer. This 

restriction expires once a contract has been formed.  (b) Unless otherwise approved in writing by the Procurement 
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Officer, bidder agrees not to give anything to the Owner, any affiliated organizations, or the employees, agents or 

officials of either, prior to award. (c) Bidder acknowledges that the policy of the State is that a governmental body 

should not accept or solicit a gift, directly or indirectly, from a donor if the governmental body has reason to believe 

the donor has or is seeking to obtain contractual or other business or financial relationships with the governmental 

body. Regulation 19-445.2165(C) broadly defines the term donor. 

 

2.7. Delete Section 3.1.1 and substitute the following:  

3.1.1 Bidders may obtain complete sets of the Bidding Documents from the issuing office designated in the 

Advertisement in the number and for the deposit sum, if any, stated therein. If so provided in the Advertisement, the 

deposit will be refunded to all plan holders who return the Bidding Documents in good condition within ten days after 

receipt of Bids. The cost of replacement of missing or damaged documents will be deducted from the deposit. A 

Bidder receiving a Contract award may retain the Bidding Documents and the Bidder's deposit will be refunded. 

 

2.8. Delete the language of Section 3.1.2 and insert the word “Reserved.” 

 

2.9. In Section 3.1.4, delete the words “and Architect may make” and substitute the words “has made.” 

 

2.10. Insert the following Section 3.1.5  

3.1.5 All persons obtaining Bidding Documents from the issuing office designated in the Advertisement shall provide 

that office with Bidder’s contact information to include the Bidder’s name, telephone number, mailing address, and 

email address.  

 

2.11. In Section 3.2.2: 

Delete the words “and Sub-bidders”  

 

Delete the word “seven” and substitute the word “ten" 

 

2.12. In Section 3.2.3: 

In the first Sentence, insert the word “written” before the word “Addendum.” 

 

Insert the following at the end of the section: 

As provided in Regulation 19-445.2042(B), nothing stated at the pre-bid conference shall change the Bidding 

Documents unless a change is made by written Addendum. 

 

2.13. Insert the following at the end of Section 3.3.1: 

Reference in the Bidding Documents to a designated material, product, thing, or service by specific brand or trade 

name followed by the words ―or equal‖ and ―or approved equal‖ shall be interpreted as establishing a standard of 

quality and shall not be construed as limiting competition. 

 

2.14. Delete Section 3.3.2 and substitute the following:  

3.3.2 No request to substitute materials, products, or equipment for materials, products, or equipment described in the 

Bidding Documents and no request for addition of a manufacturer or supplier to a list of approved manufacturers or 

suppliers in the Bidding Documents will be considered prior to receipt of Bids unless written request for approval has 

been received by the Architect at least ten days prior to the date for receipt of Bids established in the Invitation for 

Bids. Any subsequent extension of the date for receipt of Bids by addendum shall not extend the date for receipt of 

such requests unless the addendum so specifies. Such requests shall include the name of the material or equipment for 

which it is to be substituted and a complete description of the proposed substitution including drawings, performance 

and test data, and other information necessary for an evaluation. A statement setting forth changes in other materials, 

equipment or other portions of the Work, including changes in the work of other contracts that incorporation of the 

proposed substitution would require, shall be included. The burden of proof of the merit of the proposed substitution is 

upon the proposer. The Architect's decision of approval or disapproval of a proposed substitution shall be final. 

 

2.15. Delete Section 3.4.3 and substitute the following:   

3.4.3 Addenda will be issued no later than 120 hours prior to the time for receipt of Bids except an 

Addendum withdrawing the request for Bids or one which includes postponement of the date for receipt of 

Bids. 
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2.16. Insert the following Sections 3.4.5 and 3.4.6:  

3.4.5 When the date for receipt of Bids is to be postponed and there is insufficient time to issue a written Addendum 

prior to the original Bid Date, Owner will notify prospective Bidders by telephone or other appropriate means with 

immediate follow up with a written Addendum. This Addendum will verify the postponement of the original Bid Date 

and establish a new Bid Date. The new Bid Date will be no earlier than the fifth (5th) calendar day after the date of 

issuance of the Addendum postponing the original Bid Date. 

 

3.4.6. If an emergency or unanticipated event interrupts normal government processes so that bids cannot be received 

at the government office designated for receipt of bids by the exact time specified in the solicitation, the time specified 

for receipt of bids will be deemed to be extended to the same time of day specified in the solicitation on the first work 

day on which normal government processes resume. In lieu of an automatic extension, an Addendum may be issued to 

reschedule bid opening. If state offices are closed at the time a pre-bid or pre-proposal conference is scheduled, an 

Addendum will be issued to reschedule the conference. Useful information may be available at: 

http://www.scemd.org/scgovweb/weather_alert.html 

 

2.17. In Section 4.1.1, delete the word “forms” and substitute the words “SE-330 Bid Form.”  

 

2.18. Delete Section 4.1.2 and substitute the following: 

4.1.2 Any blanks on the bid form to be filled in by the Bidder shall be legibly executed in a non-erasable medium. 

Bids shall be signed in ink or other indelible media.  

 

2.19. Delete Section 4.1.3 and substitute the following: 

4.1.3 Sums shall be expressed in figures.  

 

2.20. Insert the following at the end of Section 4.1.4:  

Bidder shall not make stipulations or qualify his bid in any manner not permitted on the bid form. An incomplete Bid 

or information not requested that is written on or attached to the Bid Form that could be considered a qualification of 

the Bid, may be cause for rejection of the Bid. 

 

2.21. Delete Section 4.1.5 and substitute the following: 

4.1.5 All requested Alternates shall be bid. The failure of the bidder to indicate a price for an Alternate shall render the 

Bid non-responsive. Indicate the change to the Base Bid by entering the dollar amount and marking, as appropriate, 

the box for ―ADD TO‖ or ―DEDUCT FROM‖. If no change in the Base Bid is required, enter ―ZERO‖ or "No 

Change." For add alternates to the base bid, Subcontractor(s) listed on page BF-2 of the Bid Form to perform 

Alternate Work shall be used for both Alternates and Base Bid Work if Alternates are accepted. 

 

2.22. Delete Section 4.1.6 and substitute the following:  

4.1.6 Pursuant to Title 11, Chapter 35, Section 3020(b)(i) of the South Carolina Code of Laws, as amended, Section 7 

of the Bid Form sets forth a list of subcontractor specialties for which Bidder is required to list only the subcontractors 

Bidder will use to perform the work of each listed specialty. Bidder must follow the Instructions in the Bid Form for 

filling out this section of the Bid Form. Failure to properly fill out Section 7 may result in rejection of Bidder’s bid as 

non-responsive. 

 

2.23. Delete Section 4.1.7 and substitute the following: 

4.1.7 Each copy of the Bid shall state the legal name of the Bidder and the nature of legal form of the Bidder. Each 

copy shall be signed by the person or persons legally authorized to bind the Bidder to a contract. A Bid submitted by 

an agent shall have a current power of attorney attached certifying the agent's authority to bind the Bidder. 

 

2.24. Delete Section 4.2.1 and substitute the following: 

4.2.1 If required by the Invitation for Bids, each Bid shall be accompanied by a bid security in an amount of not less 

than five percent of the Base Bid. The bid security shall be a bid bond or a certified cashier’s check. The Bidder 

pledges to enter into a Contract with the Owner on the terms stated in the Bid and will, if required, furnish bonds 

covering the faithful performance of the Contract and payment of all obligations arising thereunder. Should the Bidder 

refuse to enter into such Contract or fail to furnish such bonds if required, the amount of the bid security shall be 

forfeited to the Owner as liquidated damages, not as a penalty. 

http://www.scemd.org/scgovweb/weather_alert.html
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2.25. Delete Section 4.2.2 and substitute the following: 

4.2.2 If a surety bond is required, it shall be written on AIA Document A310, Bid Bond, and the attorney-in-fact who 

executes the bond on behalf of the surety shall affix to the bond a certified and current copy of the power of attorney. 

The bid bond shall:  

 

.1 Be issued by a surety company licensed to do business in South Carolina;  

.2 Be issued by a surety company having, at a minimum, a ''Best Rating'' of ''A'' as stated in the most 

current publication of ''Best's Key Rating Guide, Property-Casualty‖, which company shows a 

financial strength rating of at least five (5) times the contract price.  

.3 Be enclosed in the bid envelope at the time of Bid Opening, either in paper copy or as an electronic bid 

bond authorization number provided on the Bid Form and issued by a firm or organization authorized 

by the surety to receive, authenticate and issue binding electronic bid bonds on behalf the surety. 

 

2.26. Delete Section 4.2.3 and substitute the following: 

4.2.3 By submitting a bid bond via an electronic bid bond authorization number on the Bid Form and signing the Bid 

Form, the Bidder certifies that an electronic bid bond has been executed by a Surety meeting the standards required by 

the Bidding Documents and the Bidder and Surety are firmly bound unto the State of South Carolina under the 

conditions provided in this Section 4.2.  

 

2.27. Insert the following Section 4.2.4:  

4.2.4 The Owner will have the right to retain the bid security of  Bidders to whom an award is being considered until 

either (a) the Contract has been executed and performance and payment bonds, if required, have been furnished, or (b) 

the specified time has elapsed so that Bids may be withdrawn or (c) all Bids have been rejected. 

 

2.28. Delete Section 4.3.1 and substitute the following:  

4.3.1 All copies of the Bid, the bid security, if any, and any other documents required to be submitted with the Bid 

shall be enclosed in a sealed opaque envelope. The envelope shall, unless hand delivered by the Bidder, be addressed 

to the Owner’s designated purchasing office as shown in the Invitation for Bids. The envelope shall be identified with 

the Project name, the Bidder's name and address and, if applicable, the designated portion of the Work for which the 

Bid is submitted. If the Bid is sent by mail or special delivery service (UPS, Federal Express, etc.), the envelope 

should be labeled "BID ENCLOSED" on the face thereof. Bidders hand delivering their Bids shall deliver Bids to the 

place of the Bid Opening as shown in the Invitation for Bids. Whether or not Bidders attend the Bid Opening, they 

shall give their Bids to the Owner’s procurement officer or his/her designee as shown in the Invitation for Bids prior 

to the time of the Bid Opening. 

 

2.29. Insert the following Section 4.3.6 and substitute the following:  

4.3.5 The official time for receipt of Bids will be determined by reference to the clock designated by the 

Owner’s procurement officer or his/her designee. The procurement officer conducting the Bid Opening will 

determine and announce that the deadline has arrived and no further Bids or bid modifications will be accepted. 

All Bids and bid modifications in the possession of the procurement officer at the time the announcement is 

completed will be timely, whether or not the bid envelope has been date/time stamped or otherwise marked by 

the procurement officer.  

 

2.30. Delete Section 4.4.2 and substitute the following: 

4.4.2 Prior to the time and date designated for receipt of Bids, a Bid submitted may be withdrawn in person or by 

written notice to the party receiving Bids at the place designated for receipt of Bids. Withdrawal by written notice 

shall be in writing over the signature of the Bidder.  

 

2.31. In Section 5.1, delete everything following the caption “OPENING OF BIDS” and substitute the following: 

5.1.1 Bids received on time will be publicly opened and will be read aloud. Owner will not read aloud Bids that 

Owner determines, at the time of opening, to be non-responsive. . 

 

5.1.2 At bid opening, Owner will announce the date and location of the posting of the Notice of Intended Award.  

 

5.1.3 Owner will send a copy of the final Bid Tabulation to all Bidders within ten (10) working days of the Bid 

Opening.  
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5.1.4 If Owner determines to award the Project, Owner will, after posting a Notice of Intended Award, send a 

copy of the Notice to all Bidders.  

 

5.1.5 If only one Bid is received, Owner will open and consider the Bid.  

 

2.32. In Section 5.2, insert the section number “5.2.1” before the words of the “The Owner” at the beginning of the sentence.   

 

2.33. Insert the following Sections 5.2.2 and 5.2.3: 

5.2.2 The reasons for which the Owner will reject Bids include, but are not limited to:  

.1 Failure by a Bidder to be represented at a Mandatory Pre-Bid Conference or site visit;   

.2 Failure to deliver the Bid on time;  

.3 Failure to comply with Bid Security requirements, except as expressly allowed by law;   

.4 Listing an invalid electronic Bid Bond authorization number on the bid form;   

.5 Failure to Bid an Alternate, except as expressly allowed by law;   

.6 Failure to list qualified Subcontractors as required by law;  

.7 Showing any material modification(s) or exception(s) qualifying the Bid;   

.8 Faxing a Bid directly to the Owner or their representative; or  

.9 Failure to include a properly executed Power-of-Attorney with the bid bond. 

 

5.2.3 The Owner may reject a Bid as nonresponsive if the prices bid are materially unbalanced between line items or 

sub-line items. A bid is materially unbalanced when it is based on prices significantly less than cost for some work 

and prices which are significantly overstated in relation to cost for other work, and if there is a reasonable doubt that 

the bid will result in the lowest overall cost to the Owner even though it may be the low evaluated bid, or if it is so 

unbalanced as to be tantamount to allowing an advance payment. 

 

2.34. Delete Section 6.1 and substitute the following:  

6.1 CONTRACTOR'S RESPONSIBILITY 

Owner will make a determination of Bidder’s responsibility before awarding a contract. Bidder shall provide all 

information and documentation requested by the Owner to support the Owner’s evaluation of responsibility. Failure of 

Bidder to provide requested information is cause for the Owner, at its option, to determine the Bidder to be non-

responsible 

 

2.35. Delete the language of Section 6.2 and insert the word “Reserved.”  

 

2.36. Delete the language of Sections 6.3.2, 6.3.3, and 6.3.4 and insert the word “Reserved” after each Section Number. 

 

2.37. Insert the following Section 6.4 
6.4 CLARIFICATION 

Pursuant to Section 11-35-1520(8), the Procurement Officer may elect to communicate with a Bidder after opening for 

the purpose of clarifying either the Bid or the requirements of the Invitation for Bids. Such communications may be 

conducted only with Bidders who have submitted a Bid which obviously conforms in all material aspects to the 

Invitation for Bids and only in accordance with Appendix D (Paragraph A(6)) to the Manual for Planning and 

Execution of State Permanent Improvement, Part II. Clarification of a Bid must be documented in writing and 

included with the Bid. Clarifications may not be used to revise a Bid or the Invitation for Bids. [Section 11-35-

1520(8); R.19-445.2080] 

 
2.38. Delete Section 7.1.2 and substitute the following:  

7.1.2 The performance and payment bonds shall conform to the requirements of Section 11.4 of the General 

Conditions of the Contract. If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be 

included in the Bid. 

 

2.39. Delete the language of Section 7.1.3 and insert the word “Reserved.”  

 

2.40. In Section 7.2, insert the words “CONTRACT, CERTIFICATES OF INSURANCE” into the caption after the word 

“Delivery.”  
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2.41. Delete Section 7.2.1 and substitute the following:  

7.2.1 After expiration of the protest period, the Owner will tender a signed Contract for Construction to the Bidder and 

the Bidder shall return the fully executed Contract for Construction to the Owner within seven days thereafter. The 

Bidder shall deliver the required bonds and certificate of insurance to the Owner not later than three days following 

the date of execution of the Contract. Failure to deliver these documents as required shall entitle the Owner to 

consider the Bidder’s failure as a refusal to enter into a contract in accordance with the terms and conditions of the 

Bidder’s Bid and to make claim on the Bid Security for re-procurement cost. 

 

2.42. Delete the language of Section 7.2.2 and insert the word “Reserved.”  

 

2.43. Delete the language of Article 8 and  insert the following: 

Unless otherwise required in the Bidding Documents, the Agreement for the Work will be written on South Carolina 

Modified AIA Document A101, 2007, Standard Form of Agreement Between Owner and Contractor as modified by 

OSE Form 00501 – Standard Modification to Agreement Between Owner and Contractor. 

 

2.44. Insert the following Article 9: 

ARTICLE 9 MISCELLANEOUS 

9.1 NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX WITHHOLDING 

IMPORTANT TAX NOTICE - NONRESIDENTS ONLY 
Withholding Requirements for Payments to Nonresidents: Section 12-8-550 of the South Carolina Code of Laws 

requires persons hiring or contracting with a nonresident conducting a business or performing personal services of a 

temporary nature within South Carolina to withhold 2% of each payment made to the nonresident. The withholding 

requirement does not apply to (1) payments on purchase orders for tangible personal property when the payments are 

not accompanied by services to be performed in South Carolina, (2) nonresidents who are not conducting business in 

South Carolina, (3) nonresidents for contracts that do not exceed $10,000 in a calendar year, or (4) payments to a 

nonresident who (a) registers with either the S.C. Department of Revenue or the S.C. Secretary of State and (b) 

submits a Nonresident Taxpayer Registration Affidavit - Income Tax Withholding, Form I-312 to the person letting 

the contract. 

 

For information about other withholding requirements (e.g., employee withholding), contact the Withholding Section 

at the South Carolina Department of Revenue at 803-898-5383 or visit the Department's website at: www.sctax.org  

 

This notice is for informational purposes only. This Owner does not administer and has no authority over tax issues. 

All registration questions should be directed to the License and Registration Section at 803-898-5872 or to the South 

Carolina Department of Revenue, Registration Unit, Columbia, S.C. 29214-0140. All withholding questions should be 

directed to the Withholding Section at 803-898- 5383.  

 

PLEASE SEE THE "NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX 

WITHHOLDING" FORM (FORM NUMBER I-312) LOCATED AT: 

http://www.sctax.org/Forms+and+Instructions/withholding/default.htm . 

 

9.2 CONTRACTOR LICENSING 

Contractors and Subcontractors listed in Section 7 of the Bid Form who are required by the South Carolina Code of 

Laws to be licensed, must be licensed at the time of bidding. 

 

9.3 SUBMITTING CONFIDENTIAL INFORMATION  

For every document Bidder submits in response to or with regard to this solicitation or request, Bidder must separately 

mark with the word "CONFIDENTIAL" every page, or portion thereof, that Bidder contends contains information that 

is exempt from public disclosure because it is either (a) a trade secret as defined in Section 30-4-40(a)(1), or (b) 

privileged & confidential, as that phrase is used in Section 11-35-410. For every document Bidder submits in response 

to or with regard to this solicitation or request, Bidder must separately mark with the words "TRADE SECRET" every 

page, or portion thereof, that Bidder contends contains a trade secret as that term is defined by Section 39-8-20 of the 

Trade Secrets Act. For every document Bidder submits in response to or with regard to this solicitation or request, 

Bidder must separately mark with the word "PROTECTED" every page, or portion thereof, that Bidder contends is 

protected by Section 11-35-1810. All markings must be conspicuous; use color, bold, underlining, or some other 

method in order to conspicuously distinguish the mark from the other text. Do not mark your entire bid  as 

confidential, trade secret, or protected! If your bid, or any part thereof, is improperly marked as confidential or trade 

http://www.sctax.org/Forms+and+Instructions/withholding/default.htm
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secret or protected, the State may, in its sole discretion, determine it nonresponsive. If only portions of a page are 

subject to some protection, do not mark the entire page. By submitting a response to this solicitation, Bidder (1) agrees 

to the public disclosure of every page of every document regarding this solicitation or request that was submitted at 

any time prior to entering into a contract (including, but not limited to, documents contained in a response, documents 

submitted to clarify a response, & documents submitted during negotiations), unless the page is conspicuously marked 

"TRADE SECRET" or "CONFIDENTIAL" or "PROTECTED", (2) agrees that any information not marked, as 

required by these bidding instructions, as a "Trade Secret" is not a trade secret as defined by the Trade Secrets Act, & 

(3) agrees that, notwithstanding any claims or markings otherwise, any prices, commissions, discounts, or other 

financial figures used to determine the award, as well as the final contract amount, are subject to public disclosure. In 

determining whether to release documents, the State will detrimentally rely on Bidders's marking of documents, as 

required by these bidding instructions, as being either "Confidential" or "Trade Secret" or "PROTECTED". By 

submitting a response, Bidder agrees to defend, indemnify & hold harmless the State of South Carolina, its officers & 

employees, from every claim, demand, loss, expense, cost, damage or injury, including attorney’s fees, arising out of 

or resulting from the State withholding information that Bidder marked as "confidential" or "trade secret" or 

"PROTECTED". 

 

9.4 POSTING OF INTENT TO AWARD 

Notice of Intent to Award, SE-370, will be posted at the following location: 

Room or Area of Posting: Lobby  

Building Where Posted: Facilities Center 

Address of Building: 743 Greene Street, Columbia, SC  29208 

WEB site address (if applicable): http://purchasing.sc.edu, Facilities/Construction Solicitations and Awards 

Posting date will be announced at bid opening. In addition to posting the notice, the Owner will promptly send all 

responsive bidders a copy of the notice of intent to award and the final bid tabulation 

 

9.5 PROTEST OF SOLICITATION OR AWARD 

Any prospective bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the solicitation of a 

contract shall protest within fifteen days of the date of issuance of the applicable solicitation document at issue. Any 

actual bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the intended award or award 

of a contract shall protest within ten days of the date notification of intent to award is posted in accordance with Title 

11, Chapter 35, Section 4210 of the South Carolina Code of Laws, as amended. A protest shall be in writing, shall set 

forth the grounds of the protest and the relief requested with enough particularity to give notice of the issues to be 

decided, and must be received by the State Engineer within the time provided.  

Any protest must be addressed to the CPO, Office of State Engineer, and submitted in writing: 

(a) by email to protest-ose@mmo.sc.gov,  

(b) by facsimile at 803-737-0639, or  

(c) by post or delivery to 1201 Main Street, Suite 600, Columbia, SC 29201.  

By submitting a protest to the foregoing email address, you (and any person acting on your behalf) consent to receive 

communications regarding your protest (and any related protests) at the e-mail address from which you sent your 

protest. 

 

9.6 SOLICITATION INFORMATION FROM SOURCES OTHER THAN OFFICIAL SOURCE 

South Carolina Business Opportunities (SCBO) is the official state government publication for State of South 

Carolina solicitations. Any information on State agency solicitations obtained from any other source is unofficial and 

any reliance placed on such information is at the bidder’s sole risk and is without recourse under the South Carolina 

Consolidated Procurement Code. 

 

9.7 BUILDER’S RISK INSURANCE 

Bidder’s are directed to Article 11.3 of the South Carolina Modified AIA Document A201, 2007 Edition, which, 

unless provided otherwise in the bid documents, requires the contractor to provide builder’s risk insurance on the 

project. 

http://purchasing.sc.edu/
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9.8 TAX CREDIT FOR SUBCONTRACTING WITH MINORITY FIRMS 

Pursuant to Section 12-6-3350, taxpayers, who utilize certified minority subcontractors, may take a tax credit equal to 

4% of the payments they make to said subcontractors. The payments claimed must be based on work performed 

directly for a South Carolina state contract. The credit is limited to a maximum of fifty thousand dollars annually. The 

taxpayer is eligible to claim the credit for 10 consecutive taxable years beginning with the taxable year in which the 

first payment is made to the subcontractor that qualifies for the credit. After the above ten consecutive taxable years, 

the taxpayer is no longer eligible for the credit. The credit may be claimed on Form TC-2, "Minority Business Credit." 

A copy of the subcontractor's certificate from the Governor's Office of Small and Minority Business (OSMBA) is to 

be attached to the contractor's income tax return. Taxpayers must maintain evidence of work performed for a State 

contract by the minority subcontractor. Questions regarding the tax credit and how to file are to be referred to: SC 

Department of Revenue, Research and Review, Phone: (803) 898-5786, Fax: (803) 898-5888. The subcontractor must 

be certified as to the criteria of a "Minority Firm" by the Governor's Office of Small and Minority Business Assistance 

(OSMBA). Certificates are issued to subcontractors upon successful completion of the certification process. Questions 

regarding subcontractor certification are to be referred to: Governor's Office of Small and Minority Business 

Assistance, Phone: (803) 734-0657, Fax: (803) 734-2498. Reference: SC §11-35-5010 – Definition for Minority 

Subcontractor & SC §11-35-5230 (B) – Regulations for Negotiating with State Minority Firms. 

 

§ 9.9 OTHER SPECIAL CONDITIONS OF THE WORK 

      

      

      

      

      

END OF DOCUMENT 



 

 

 

 

 

 

 

 

 

 

 

AIA Document A310 

Bid Bond 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Original AIA Document on file at the office of 

Facilities Planning and Construction 

743 Greene Street, Columbia, SC 
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Bidders shall submit bids on only Bid Form SE-330.  

 
BID SUBMITTED BY:       

(Bidder's Name)  

BID SUBMITTED TO:  University of South Carolina   

(Owner’s Name) 

FOR PROJECT: PROJECT NAME:  USC Motor Pool Fueling System Upgrade  

PROJECT NUMBER:  CP00392463  

OFFER 

§ 1. In response to the Invitation for Construction Bids and in compliance with the Instructions to Bidders for the 

above-named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract 

with the Owner on the terms included in the Bidding Documents, and to perform all Work as specified or indicated 

in the Bidding Documents, for the prices and within the time frames indicated in this Bid and in accordance with the 

other terms and conditions of the Bidding Documents. 

§ 2. Pursuant to Section 11-32-3030(1) of the SC Code of Laws, as amended, Bidder has submitted Bid Security as 

follows in the amount and form required by the Bidding Documents: 

              Bid Bond with Power of Attorney         Electronic Bid Bond          Cashier's Check 

(Bidder check one) 

§ 3. Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the 

effects of said Addenda into this Bid: 

ADDENDUM No:       

§ 4. Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing 

with the disposition of Bid Security. Bidder agrees that this Bid, including all Bid Alternates, if any, may not be 

revoked or withdrawn after the opening of bids, and shall remain open for acceptance for a period of 60 Days 

following the Bid Date, or for such longer period of time that Bidder may agree to in writing upon request of the 

Owner.  

§ 5. Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories, 

appliances, warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary 

to complete the following items of construction work: 

§ 6.1 BASE BID WORK (as indicated in the Bidding Documents and generally described as follows): Remove existing 

gasoline and diesel dispensers and reader system.  Provide and install new dispensers and fuel management system.  Install 

new equipment for Veeder Root System to communicate with E85 tank and remotely via computer.  

 

      , which sum is hereafter called the Base Bid. 

(Bidder - insert Base Bid Amount on line above) 
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§ 6.2 BID ALTERNATES - as indicated in the Bidding Documents and generally described as follows: 

ALTERNATE # 1 (Brief Description):      

 ADD TO or  DEDUCT FROM BASE BID:       

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate) 

ALTERNATE # 2 (Brief Description):        

 ADD TO or  DEDUCT FROM BASE BID:       

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate) 

ALTERNATE # 3 (Brief Description):        

 ADD TO or  DEDUCT FROM BASE BID:       

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate) 

 

 

§ 6.3 UNIT PRICE WORK 

Bidder offers for the Agency's consideration and use the following UNIT PRICES.  The UNIT PRICES offered by 

Bidder indicate the amount to be added to or deducted from the Contract Sum for each item-unit combination.  UNIT 

PRICES include all costs to the Agency, including those for materials, labor, equipment, tools of trades and labor, fees, 

taxes, insurance, bonding, overhead, profit, etc.  The Agency reserves the right to include or not to include any of the 

following UNIT PRICES in the Contract and to negotiate the UNIT PRICES with Bidder. 

 

 UNIT OF 

NO. ITEM MEASURE  ADD  DEDUCT 

 

1. State the lump sum amount to add (10) cars to the AIM System.       

 

2. State the lump sum amount to add (10) Prokees to the Owner.         

 

3.             

 

4.             

 

5.             

 

6.             
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§ 7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), CHAPTER 35, 

TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED – (See Instructions on the 

following page BF-2A) 

Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Specialty work listed:

SUBCONTRACTOR 

SPECIALTY 

By License Classification 

and/or Subclassification 

(Completed by Owner) 

 

SUBCONTRACTOR'S 

PRIME CONTRACTOR'S 

NAME 

(Must be completed by Bidder) 

BASE BID 

 

SUBCONTRACTOR'S 

PRIME CONTRACTOR'S 

SC LICENSE NUMBER 

 

None Required             

                  

                  

                  

ALTERNATE 1 

                  

                  

                  

                  

ALTERNATE 2 

                  

                  

                  

                  

ALTERNATE 3 

                  

                  

                  

                  

 

If a Bid Alternate is accepted, Subcontractors listed for the Bid Alternate shall be used for the work of both the 

Alternate and the Base Bid work. 

 . 
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1. Section 7 of the Bid Form sets forth a list of subcontractor specialties for which bidder is required to identify by 

name the subcontractor(s )Bidder will use to perform the work of each listed specialty. Bidder must identify only the 

subcontractor(s) who will perform the work and no others.  

2. For purposes of subcontractor listing, a Subcontractor is an entity who will perform work or render service to the 

prime contractor to or about the construction site. Material suppliers, manufacturers, and fabricators that will not perform 

physical work at the site of the project but will only supply materials or equipment to the bidder or proposed 

subcontractor(s) are not subcontractors and Bidder should not insert their names in the spaces provided on the bid form. 

Likewise, Bidder should not insert the names of sub-subcontractors in the spaces provided on the bid form but only the 

names of those entities with which bidder will contract directly. 

3. Bidder must only insert the names of subcontractors who are qualified to perform the work of the listed specialties 

as specified in the Bidding Documents and South Carolina Licensing Laws.   

4. If under the terms of the Bidding Documents, Bidder is qualified to perform the work of a specialty listed and Bidder 

does not intend to subcontract such work but to use Bidder’s own employees to perform such work, the Bidder must 

insert its own name in the space provided for that specialty.  

5. If Bidder intends to use multiple subcontractors to perform the work of a single specialty listing, Bidder must 

insert the name of each subcontractor Bidder will use, preferably separating the name of each by the word “and”. If 

Bidder intends to use both his own employees to perform a part of the work of a single specialty listing and to use 

one or more subcontractors to perform the remaining work for that specialty listing, bidder must insert his own name 

and the name of each subcontractor, preferably separating the name of each with the word “and”.  

6. Bidder may not list subcontractors in the alternative nor in a form that may be reasonably construed at the time of 

bid opening as a listing in the alternative. A listing that requires subsequent explanation to determine whether or not 

it is a listing in the alternative is non-responsive. If bidder intends to use multiple entities to perform the work for a 

single specialty listing, bidder must clearly set forth on the bid form such intent. Bidder may accomplish this by 

simply inserting the word “and” between the name of each entity listed for that specialty. Owner will reject as non-

responsive a listing that contains the names of multiple subcontractors separated by a blank space, the word “or”, a 

virgule (that is a /), or any separator that the Owner may reasonably interpret as a listing in the alternative. 

7. If Bidder is awarded the contract, bidder must, except with the approval of the owner for good cause shown, use 

the listed entities to perform the work for which they are listed.  

8. If bidder is awarded the contract, bidder will not be allowed to substitute another entity as subcontractor in place 

of a subcontractor listed in Section 7 of the Bid except for one or more of the reasons allowed by the SC Code of 

Laws. 

9. Bidder’s failure to insert a name for each listed specialty subcontractor will render the Bid non-responsive. 
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§ 8. LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER THAN 

SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY): Pursuant to instructions in 

the Invitation for Bids, if any, Bidder will provide to Owner upon the Owner’s request and within 24 hours of such 

request, a listing of manufacturers, material suppliers, and subcontractors, other than those listed in Section 7 above, 

that Bidder intends to use on the project. Bidder acknowledges and agrees that this list is provided for purposes of 

determining responsibility and not pursuant to the subcontractor listing requirements of SC Code Ann § 11-35-

3020(b)(i). 

§ 9. TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES 

a. CONTRACT TIME: Bidder agrees that the Date of Commencement of the Work shall be established in a Notice 

to Proceed to be issued by the Owner. Bidder agrees to substantially complete the Work within 120 calendar days 

from the Date of Commencement, subject to adjustments as provided in the Contract Documents.  

b. LIQUIDATED DAMAGES: Bidder further agrees that from the compensation to be paid, the Owner shall retain 

as Liquidated Damages the sum of $250.00 for each calendar day the actual construction time required to achieve 

Substantial Completion exceeds the specified or adjusted time for Substantial Completion as provided in the 

Contract Documents. This sum is intended by the parties as the predetermined measure of compensation for actual 

damages, not as a penalty for nonperformance. 

§ 10. AGREEMENTS 

a. Bidder agrees that this bid is subject to the requirements of the law of the State of South Carolina. 

b. Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be 

canceled for the convenience of, and without cost to, the State. 

c. Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be 

responsible for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the 

Project canceled for any reason prior to the issuance of the Notice to Proceed.  

§ 11. ELECTRONIC BID BOND 

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the 

Principal and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the AIA 

Document A310, Bid Bond, included in the Bidding Documents. 

Electronic Bid Bond Number:        

Signature and Title:        
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BIDDER'S TAXPAYER IDENTIFICATION 

FEDERAL EMPLOYER'S IDENTIFICATION NUMBER:       

OR 

SOCIAL SECURITY NUMBER:       

CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATIONS 

Classification(s)& Limits:        

Subclassification(s) & Limits:       

SC Contractor's License Number(s):       

 

BY SIGNING THIS BID, THE PERSON SIGNING REAFFIRMS ALL REPRESENTATIONS AND 

CERTIFICATIONS MADE BY BOTH THE PERSON SIGNING AND THE BIDDER, INCLUDING WITHOUT 

LIMITATION, THOSE APPEARING IN ARTICLE 2 OF THE INSTRUCTIONS TO BIDDER. THE 

INVITATION FOR BIDS, AS DEFINED IN THE INSTRUCTIONS TO BIDDERS, IS EXPRESSLY 

INCORPORATE BY REFERENCE. 

SIGNATURE 

BIDDER’S LEGAL NAME:        

ADRESS:       

       

 

BY:  DATE:       

(Signature)  

TITLE:        

TELEPHONE:       

EMAIL:        



 

 

 

 

 

 

 

 

 

 

 

AIA Document A101, 2007 Edition 

Standard Form of Agreement between 

Owner and Contractor 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Original AIA Document on file at the office of  

Facilities Planning and Construction 

743 Greene Street, Columbia, SC 
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OWNER: University of South Carolina 

PROJECT NUMBER: CP00392463 

PROJECT NAME: USC Motor Pool Fueling System Upgrade 

 

1. STANDARD MODIFICATIONS TO AIA A101-2007 
1.1. These Standard Modifications amend or supplement the Standard Form of Agreement Between Owner and 

Contractor (AIA Document A101-2007) and other provisions of Bidding and Contract Documents as indicated 

below. 

 

1.2. All provisions of A101-2007, which are not so amended or supplemented, remain in full force and effect. 

 

2. MODIFICATIONS TO A101 

 

2.1. Insert the following at the end of Article 1: 

 

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document 

A101, or some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE 

Form 00501 – Standard Modification to Agreement Between Owner and Contractor. Any reference in this 

document to the General Conditions of the Contract for Construction, AIA Document A201, or some 

abbreviated reference thereof, shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 – 

Standard Supplementary Conditions. 

 

2.2.  Delete Section 3.1 and substitute the following:  

  

3.1 The Date of Commencement of the Work shall be the date fixed in a Notice to Proceed issued by the 

Owner. The Owner shall issue the Notice to Proceed to the Contractor in writing, no less than seven days 

prior to the Date of Commencement. Unless otherwise provided elsewhere in the contract documents, and 

provided the contractor has secured all required insurance and surety bonds, the contractor may commence 

work immediately after receipt of the Notice to Proceed. 

 

2.3.  Delete Section 3.3 and substitute the following:   

3.3 The Contract Time shall be measured from the Date of Commencement as provided in Section 9(a) of 

the Bid Form (SE-330) for this Project. Contractor agrees that if the Contractor fails to achieve Substantial 

Completion of the Work within the Contract Time, the Owner shall be entitled to withhold or recover from 

the Contractor liquidated damages in the amounts set forth in Section 9(b) of the Bid Form (SE-330, 

subject to adjustments of this Contract Time as provided in the Contract Documents. 

 

2.4.  In Section 5.1.1, insert the words “and Owner” after the phrase “Payment submitted to the Architect.”  

 

2.5.  Delete Section 5.1.3 and substitute the following:   

 
5.1.3 The Owner shall make payment of the certified amount to the Contractor not later than 21 days after 

receipt of the Application for Payment. 

 

2.6.  In Section 5.1.6, Insert the following after the phrase “Subject to other provisions of the Contract 

Documents”: 

 

and subject to Title 12, Chapter 8, Section 550 of the South Carolina Code of Laws, as amended 

(Withholding Requirements for Payments to Non-Residents) 

 

In the spaces provided in Sub-Sections 1 and 2 for inserting the retainage amount, insert “three and one-

half percent (3.5%).”  
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2.7.  In Section 5.1.8, delete the word “follows” and the colon and substitute the following: 

 
set forth in S.C. Code Ann. § 11-35-3030(4). 

 

2.8.  In Section 5.1.9, delete the words “Except with the Owner’s prior approval, the” before the word “ 

Contractor.” 

 

2.9.  In Section 5.2.2, delete the number 30 and substitute the number 21, delete everything following the words 

“Certificate for Payment” and place a period at the end of the resulting sentence. 

 

2.10.  Delete the language of Sections 6.1 and 6.2 and substitute  the word “Reserved” for the deleted language 

of each Section . 

 

2.11.  Delete the language of Section 8.2 and substitute the word “Reserved.” 

 

2.12.  In Section 8.3, make the word “Representative” in the title plural, delete everything following the title, and 

substitute the following: 

 
8.3.1 Owner designates the individual listed below as its Senior Representative (“Owner's Senior 

Representative”), which individual has the responsibility for and, subject to Section 7.2.1 of the General 

Conditions, the authority to resolve disputes under Section 15.6 of the General Conditions:   

 

Name:  Mr. Tom Opal  

Title: Senior Project Manager 

Address:  743 Greene Street, Columbia, SC  29208 

Telephone: (803) 777-7076 FAX:  (803) 777-8739 

Email:  tnopal@fmc.sc.edu 

 

8.3.2 Owner designates the individual listed below as its Owner's Representative, which individual has the 

authority and responsibility set forth in Section 2.1.1 of the General Conditions:  

 

Name: Pete Fisher 

Title:  Project Manager 

Address:  743 Greene Street, Columbia, SC  29208 

Telephone:  (803) 777-9346 FAX: (803) 777-8739 

Email: pfisher@fmc.sc.edu 

 

2.13.  In Section 8.4, make the word “Representative” in the title plural, delete everything following the title, and 

substitute the following: 

 
8.4.1 Contractor designates the individual listed below as its Senior Representative (“Contractor's Senior 

Representative”), which individual has the responsibility for and authority to resolve disputes under Section 

15.6 of the General Conditions: 

 

Name:       

Title:       

Address:       

Telephone:       FAX:       

Email:       
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8.4.2 Contractor designates the individual listed below as its Contractor's Representative, which individual 

has the authority and responsibility set forth in Section 3.1.1 of the General Conditions: 

 

Name:       

Title:       

Address:       

Telephone:       FAX:       

Email:       

 

2.14. Add  the following Section 8.6.1: 

 

8.6.1 The Architect’s representative: 

 

Name: Chris Partrich, PE  

Title: Sims Group Engineers, Inc. 

Address: 800 Columbiana Drive, Suite 208, Irmo, SC  29063  

Telephone: 803 765-1007 FAX: 803 765-1030 

Email: chris@simsgroupusa.com 

 

2.15.  In Section 9.1.7, Sub-Section 2, list the following documents in the space provided for listing documents: 

 
Invitation for Construction Bids (SE-310) 

Instructions to Bidders (AIA Document A701-1997)   

Standard Supplemental Instructions to Bidders (OSE Form 00201)  

Contractor’s Bid (Completed SE-330) 

Notice of Intent to Award (Completed SE-370)   

Certificate of procurement authority issued by the SC Budget & Control Board    

 

2.16.  In Article 10, delete everything after the first sentence.  

 

END OF DOCUMENT 



 

 

 

 

 

 

 

 

 

 

 

AIA Document A201, 2007 Edition 

General Conditions of the  

Contract for Construction 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Original AIA Document on file at the office of  

Facilities Planning and Construction 

743 Greene Street, Columbia, SC 
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OWNER:  University of South Carolina 

PROJECT NUMBER: CP00392463 

PROJECT NAME: USC Motor Pool Fueling System Upgrade 

 

1  GENERAL CONDITIONS  
The General Conditions of the Contract for Construction, AIA Document A201, 2007 Edition, Articles 1 through 

15 inclusive, is a part of this Contract and is incorporated as fully as if herein set forth. For brevity, AIA Document 

A201 is also referred to in the Contract Documents collectively as the "General Conditions.''  

 

2  STANDARD SUPPLEMENTARY CONDITIONS  
2.1  The following supplements modify, delete and/or add to the General Conditions. Where any portion of the General 

Conditions is modified or any paragraph, Section or clause thereof is modified or deleted by these Supplementary 

Conditions, the unaltered provisions of the General Conditions shall remain in effect.  

 

2.2  Unless otherwise stated, the terms used in these Standard Supplementary Conditions which are defined in the 

General Conditions have the meanings assigned to them in the General Conditions.  

 

3  MODIFICATIONS TO A201-2007  
3.1  Insert the following at the end of Section 1.1.1:  

 

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or 

some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 00501 – 

Standard Modification to Agreement Between Owner and Contractor. Any reference in this document to the 

General Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof, 

shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 – Standard Supplementary Conditions.  

 

3.2  Delete the language of Section 1.1.8 and substitute the word “Reserved.”  

 

3.3  Add the following Section 1.1.9:  

 

1.1.9 NOTICE TO PROCEED 
Notice to Proceed is a document issued by the Owner to the Contractor, with a copy to the Architect, directing the 

Contractor to begin prosecution of the Work in accordance with the requirements of the Contract Documents. The 

Notice to Proceed shall fix the date on which the Contract Time will commence.  

  

3.4  Insert the following at the end of Section 1.2.1:  

 

In the event of patent ambiguities within or between parts of the Contract Documents, the contractor shall  

1) provide the better quality or greater quantity of Work, or 2) comply with the more stringent requirement,  

either or both in accordance with the Architect’s interpretation.  

 

3.5  Delete Section 1.5.1 and substitute the following:  

 

1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 

Instruments of Service and will retain all common law, statutory and other reserved rights, including copyrights. 

The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers shall not own or claim a 

copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for 

other purposes in connection with this Project is not to be construed as a violation of the Architect’s or Architect’s 

consultants’ reserved rights. 
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3.6  Delete Section 2.1.1 and substitute the following:  

 

2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 

Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall 

have express authority to bind the Owner with respect to all matters requiring the Owner’s approval or 

authorization, except as provided in Section 7.1.2. Except as otherwise provided in Section 4.2.1, the Architect 

does not have such authority. The term “Owner” means the Owner or the Owner’s Representative. [Reference § 

8.2 of the Agreement.]  

 

3.7  Delete Section 2.1.2 and substitute the following: 

 

2.1.2 The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information 

necessary and relevant for the Contractor to post Notice of Project Commencement pursuant to Title 29, Chapter 5, 

Section 23 of the South Carolina Code of Laws, as amended.. 

 

3.8  Delete Section 2.2.3 and substitute the following: 

 

2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for 

the site of the Project, and a legal description of the site. Subject to the Contractor’s obligations, including those in 

Section 3.2, the Contractor shall be entitled to rely on the accuracy of information furnished by the Owner 

pursuant to this Section but shall exercise proper precautions relating to the safe performance of the Work. 

 

3.9  Replace the period at the end of the last sentence of Section 2.2.4 with a semicolon and insert the following after 

the inserted semicolon:  

 

“however, the Owner does not warrant the accuracy of any such information requested by the Contractor that is 

not otherwise required of the Owner by the Contract Documents. Neither the Owner nor the Architect shall be 

required to conduct investigations or to furnish the Contractor with any information concerning subsurface 

characteristics or other conditions of the area where the Work is to be performed beyond that which is provide in 

the Contract Documents.” 

 

3.10  Delete Section 2.2.5 and substitute the following:  

 

2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor with ten 

copies of the Contract Documents. The Contractor may make reproductions of the Contract Documents pursuant 

to Section 1.5.2. All copies of the drawings and specifications, except the Contractor’s record set, shall be returned 

or suitably accounted for to the Owner, on request, upon completion of the Work. 

 

3.11  Add the following Sections 2.2.6 and 2.2.7:  

 

2.2.6 The Owner assumes no responsibility for any conclusions or interpretation made by the Contractor based on 

information made available by the Owner.  

 

2.2.7 The Owner shall obtain, at its own cost, general building and specialty inspection services as required by the 

Contract Documents. The Contractor shall be responsible for payment of any charges imposed for reinspections. 

  

3.12  Delete Section 2.4 and substitute the following:  

 

2.4 If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and 

fails within a ten-day period after receipt of written notice from the Owner to commence and continue correction 

of such default or neglect, including but not limited to providing necessary resources, with diligence and 

promptness, the Owner may, without prejudice to other remedies the Owner may have, correct such deficiencies. 

In such case an appropriate Change Directive shall be issued deducting from payments then or thereafter due the 

Contractor the reasonable cost of correcting such deficiencies, including Owner’s expenses and compensation for 

the Architect’s additional services made necessary by such default, neglect or failure. If payments then or 

thereafter due the Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to 

the Owner. 
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3.13  Insert the following at the end of Section 3.2.1:  

 

The Contractor acknowledges that it has investigated and satisfied itself as to the general and local conditions 

which can affect the work or its cost, including but not limited to (1) conditions bearing upon transportation, 

disposal, handling, and storage of materials; (2) the availability of labor, water, electric power, and roads; (3) 

uncertainties of weather, river stages, tides, or similar physical conditions at the site; (4) the conformation and 

conditions of the ground; and (5) the character of equipment and facilities needed preliminary to and during work 

performance. The Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity 

of surface and subsurface materials or obstacles to be encountered insofar as this information is reasonably 

ascertainable from an inspection of the site, including all exploratory work done by the Owner, as well as from the 

drawings and specifications made a part of this contract. Any failure of the Contractor to take the actions described 

and acknowledged in this paragraph will not relieve the Contractor from responsibility for estimating properly the 

difficulty and cost of successfully performing the work, or for proceeding to successfully perform the work 

without additional expense to the Owner. 

 

3.14  In the third sentence of Section 3.2.4, insert the word “latent” before the word “errors.” 

  

3.15  In the last sentence of Section 3.3.1, insert the words “by the Owner in writing” after the word “instructed.”  

 

3.16  Delete the third sentence of Section 3.5 and substitute the following sentences:  

 

Work, materials, or equipment not conforming to these requirements shall be considered defective. Unless caused 

by the Contractor or a subcontractor at any tier, the Contractor’s warranty excludes remedy for damage or defect 

caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient maintenance, 

improper operation, or normal wear and tear and normal usage.  

 

3.17  Insert the following at the end of Section 3.6:  

 

The Contractor shall comply with the requirements of Title 12, Chapter 9 of the South Carolina Code of Laws, as 

amended, regarding withholding tax for nonresidents, employees, contractors and subcontractors. 

 

3.18  In Section 3.7.1, delete the words “the building permit as well as for other”  and insert the following sentence at 

the end of this section:  

 

Pursuant to Title 10, Chapter 1, Section 180 of the South Carolina Code of Laws, as amended, no local general or 

specialty building permits are required for state buildings.  

 

3.19  Delete the last sentence of Section 3.7.5 and substitute the following:  

 

Adjustments in the Contract Sum and Contract Time arising from the existence of such remains or features may be 

made as provided in Article 7.3.3. 

 

3.20  Delete the last sentence of Section 3.8.2.3 and substitute the following:  

 

The amount of the Change Order shall reflect the difference between actual costs, as documented by invoices, and 

the allowances under Section 3.8.2.1. 

 

3.21  In Section 3.9.1, insert a comma after the word “superintendent” in the first sentence and insert the following 

after the inserted comma: 

 

acceptable to the Owner,  

 

3.22  Delete Section 3.9.2 and substitute the following:  

 

3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner the 

name and qualifications of a proposed superintendent. The Owner may reply within 14 days to the Contractor in  

writing stating (1) whether the Owner has reasonable objection to the proposed superintendent or (2) that the 
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Owner requires additional time to review. Failure of the Owner to reply within the 14-day period shall constitute 

notice of no reasonable objection. 

 

3.23  After the first sentence in Section 3.9.3, insert the following sentence:  

 

The Contractor shall notify the Owner, in writing, of any proposed change in the superintendent, including the 

reason therefore, prior to making such change. 

 

3.24  Delete Section 3.10.3 and substitute the following:  

 

3.10.3 Additional requirements, if any, for the constructions schedule are as follows: 

(Check box if applicable to this Contract)) 

 

 The construction schedule shall be in a detailed precedence-style critical path management (CPM) or 

primavera-type format satisfactory to the Owner and the Architect that shall also (1) provide a graphic 

representation of all activities and events that will occur during performance of the work; (2) identify each phase 

of construction and occupancy; and (3) set forth dates that are critical in ensuring the timely and orderly 

completion of the Work in accordance with the requirements of the Contract Documents (hereinafter referred to as 

“Milestone Dates”). Upon review and acceptance by the Owner and the Architect of the Milestone Dates, the 

construction schedule shall be deemed part of the Contract Documents and attached to the Agreement as Exhibit 

“A.” If not accepted, the construction schedule shall be promptly revised by the Contractor in accordance with the 

recommendations of the Owner and the Architect and resubmitted for acceptance. The Contactor shall monitor the 

progress of the Work for conformance with the requirements of the construction schedule and shall promptly 

advise the Owner of any delays or potential delays. Whenever the approved construction schedule no longer 

reflects actual conditions and progress of the work or the Contract Time is modified in accordance with the terms 

of the Contract Documents, the Contractor shall update the accepted construction schedule to reflect such 

conditions. In the event any progress report indicates any delays, the Contractor shall propose an affirmative plan 

to correct the delay, including overtime and/or additional labor, if necessary. In no event shall any progress report 

constitute an adjustment in the Contract Time, any Milestone Date, or the Contract Sum unless any such 

adjustment is agreed to by the Owner and authorized pursuant to Change Order. 

 

3.25  Add the following Section 3.10.4:  

 

3.10.4 Owner’s review and acceptance of Contractor’s schedule is not conducted for the purpose of either 

determining its accuracy and completeness or approving the construction means, methods, techniques, sequences 

or procedures. The Owner’s approval shall not relieve the Contractor of any obligations. Unless expressly 

addressed in a Modification, the Owner's approval of a schedule shall not change the Contract Time. 

 

3.26  Add the following Section 3.12.5.1:  

 

3.12.5.1 The fire sprinkler shop drawings shall be prepared by a licensed fire sprinkler contractor and shall 

accurately reflect actual conditions affecting the required layout of the fire sprinkler system. The fire sprinkler 

contractor shall certify the accuracy of his shop drawings prior to submitting them for review and approval. The 

fire sprinkler shop drawings shall be reviewed and approved by the Architect’s engineer of record who, upon 

approving the sprinkler shop drawings will submit them to the State Fire Marshal or other authorities having 

jurisdiction for review and approval. The Architect’s engineer of record will submit a copy of the State Fire 

Marshal’s approval letter to the Contractor, Architect, and OSE. Unless authorized in writing by OSE, neither the 

Contractor nor subcontractor at any tier shall submit the fire sprinkler shop drawings directly to the State Fire 

Marshal or other authorities having jurisdiction for approval. 

 

3.27  In the fourth sentence of Section 3.12.10, after the comma following the words “licensed design professional,” 

insert the following: 

 
 

who shall comply with reasonable requirements of the Owner regarding qualifications and insurance and  

 

3.28  In Section 3.13, insert the section number “3.13.1” before the before the opening words “The Contractors shall.” 
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3.29  Add the following Sections 3.13.2 and 3.13.3: 

 
3.13.2 Protection of construction materials and equipment stored at the Project site from weather, theft, vandalism, 

damage, and all other adversity is solely the responsibility of the Contractor. The Contractor shall perform the 

work in a manner that affords reasonable access, both vehicular and pedestrian, to the site of the Work and all 

adjacent areas. The Work shall be performed, to the fullest extent reasonably possible, in such a manner that public 

areas adjacent to the site of the Work shall be free from all debris, building materials, and equipment likely to 

cause hazardous conditions. 

 

3.13.3 The Contractor and any entity for whom the Contractor is responsible shall not erect any sign on the Project 

site without the prior written consent of the Owner. 

 

3.30  In the first sentence of Section 3.18.1, after the parenthetical “…(other than the Work itself),…” and before the 

word “…but...”, insert the following: 

 

including loss of use resulting therefrom,  

 

3.31  Delete Section 4.1.1 and substitute the following:  

 

4.1.1 The Architect is that person or entity identified as the Architect in the Agreement and is referred to 

throughout the Contract Documents as if singular in number.  

 

3.32  Insert the following at the end of Section 4.2.1:  

 

Any reference in the Contract Documents to the Architect taking action or rendering a decision with a “reasonable 

time” is understood to mean no more than fourteen days, unless otherwise specified in the Contract Documents or 

otherwise agreed to by the parties. 

 

3.33  Delete the first sentence of Section 4.2.2 and substitute the following:  

 

The Architect will visit the site as necessary to fulfill its obligation to the Owner for inspection services, if any, 

and, at a minimum, to assure conformance with the Architect’s design as shown in the Contract Documents and to 

observe the progress and quality of the various components of the Contractor’s Work, and to determine if the Work 

observed is being performed in a manner indicating that the Work, when fully completed, will be in accordance 

with the Contract Documents. 

 

3.34  Delete the first sentence of Section 4.2.3 and substitute the following: 

 

On the basis of the site visits, the Architect will keep the Owner informed about the progress and quality of the 

portion of the Work completed, and report to the Owner (1) deviations from the Contract Documents and from the 

most recent construction schedule submitted by the Contractor, and (2) defects and deficiencies observed in the 

Work. 

 

3.35  In Section 4.2.5, after the words “evaluations of the” and before the word “Contractor’s,” insert the following: 

 

Work completed and correlated with the  

 

3.36  Delete the first sentence of Section 4.2.11 and substitute the following:  

 

4.2.11 The Architect will, in the first instance, interpret and decide matters concerning performance under, and 

requirements of, the Contract Documents on written request of either the Owner or Contractor. Upon receipt of 

such request, the Architect will promptly provide the non-requesting party with a copy of the request.  
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3.37  Insert the following at the end of Section 4.2.12:  

 

If either party disputes the Architects interpretation or decision, that party may proceed as provided in Article 15. 

The Architect’s interpretations and decisions may be, but need not be, accorded any deference in any review 

conducted pursuant to law or the Contract Documents. 

 

3.38  Delete Section 4.2.14 and substitute the following:  

 

The Architect will review and respond to requests for information about the Contract Documents so as to avoid 

delay to the construction of the Project. The Architect’s response to such requests will be made in writing with 

reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and 

Specifications in response to the requests for information. Any response to a request for information must be 

consistent with the intent of, and reasonably inferable from, the Contract Documents and will be in writing or in 

the form of drawings. Unless issued pursuant to a Modification, supplemental Drawings or Specifications will not 

involve an adjustment to the Contract Sum or Contract Time.  

 

3.39  Delete Section 5.2.1 and substitute the following:  

 

5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, within 

fourteen days after posting of the Notice of Intent to Award  the Contract, shall furnish in writing to the Owner 

through the Architect the names of persons or entities (excluding Listed Subcontractors but including those who 

are to furnish materials or equipment fabricated to a special design) proposed for each principal portion of the 

Work. The Owner may reply within 14 days to the Contractor in writing stating (1) whether the Owner has 

reasonable objection to any such proposed person or entity. Failure of the Owner to reply within the 14 day period 

shall constitute notice of no reasonable objection. 

 

3.40  Delete Section 5.2.2 and substitute the following:   

 

5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner has made reasonable 

and timely objection. The Owner shall not direct the Contractor to contract with any specific individual or entity 

for supplies or services unless such supplies and services are necessary for completion of the Work and the 

specified individual or entity is the only source of such supply or services.  

 

3.41  In the first sentence of Section 5.2.3, delete the words “…or Architect…” in the two places they appear.  

  

3.42  Delete the words “…or Architect…” in the in the first sentence of Section 5.2.4 and insert the following sentence 

at the end of Section 5.2.4: 

 

The Contractor’s request for substitution must be made to the Owner in writing accompanied by supporting 

information.  

 

3.43  Add  the following Section 5.2.5: 

 

5.2.5 A Subcontractor identified in the Contractor’s Bid in response the specialty subcontractor listing 

requirements of Section 7 of the Bid Form (SE-330) may only be substituted in accordance with and as permitted 

by the provisions of Title 11, Chapter 35, Section 3021 of the South Carolina Code of Laws, as amended. A 

proposed substitute for a Listed Subcontractor shall be subject to the Owner’s approval as set forth is Section 5.2.3. 

 

3.44  In Section 5.3, delete everything following the heading “SUBCONTRACTUAL RELATIONS” and insert the 

following Sections 5.3.1, 5.3.2, 5.3.3, and 5.3.4:  

 

5.3.1 By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work 

to be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to 

assume toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 

Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and Architect. Each 

subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract 

Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not 
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prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise herein or in the 

subcontract agreement, the benefit of all rights, remedies and redress against the Contractor that the Contractor, by 

the Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each 

Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor shall make available to 

each proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract 

Documents to which the Subcontractor will be bound, and, upon written request of the Subcontractor, identify to 

the Subcontractor terms and conditions of the proposed subcontract agreement that may be at variance with the 

Contract Documents. Subcontractors will similarly make copies of applicable portions of such documents available 

to their respective proposed Sub-subcontractors.  

 

§ 5.3.2 Without limitation on the generality of Section 5.3.1, each Subcontract agreement and each Sub-subcontract 

agreement shall include, and shall be deemed to include, the following Sections of these General Conditions: 3.2, 

3.5, 3.18, 5.3, 5.4, 6.2.2, 7.3.3, 7.5, 7.6, 13.1, 13.12, 14.3, 14.4, and 15.1.6. 

 

§ 5.3.3 Each Subcontract Agreement and each Sub-subcontract agreement shall exclude, and shall be deemed to 

exclude, Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of these General Conditions. In the 

place of these excluded sections of the General Conditions, each Subcontract Agreement and each Sub-subcontract 

may include Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of AIA Document A201-2007, 

Conditions of the Contract, as originally issued by the American Institute of Architects. 

 

§ 5.3.4 The Contractor shall assure the Owner that all agreements between the Contractor and its Subcontractor 

incorporate the provisions of Subparagraph 5.3.1 as necessary to preserve and protect the rights of the Owner and 

the Architect under the Contract Documents with respect to the work to be performed by Subcontractors so that the 

subcontracting thereof will not prejudice such rights. The Contractor’s assurance shall be in the form of an affidavit or in 

such other form as the Owner may approve. Upon request, the Contractor shall provide the Owner or Architect with 

copies of any or all subcontracts or purchase orders. 

 

3.45  Delete the last sentence of Section 5.4.1.  

 

3.46  Add the following Sections 5.4.4, 5.4.5 and 5.4.6:  

 

§ 5.4.4 Each subcontract shall specifically provide that the Owner shall only be responsible to the subcontractor 

for those obligations of the Contractor that accrue subsequent to the Owner’s exercise of any rights under this 

conditional assignment.  

 

§ 5.4.5 Each subcontract shall specifically provide that the Subcontractor agrees to perform portions of the Work 

assigned to the Owner in accordance with the Contract Documents. 

 

§ 5.4.6 Nothing in this Section 5.4 shall act to reduce or discharge the Contractor’s payment bond surety’s 

obligations to claimants for claims arising prior to the Owner’s exercise of any rights under this conditional 

assignment.  

 

3.47  Delete the language of Section 6.1.4 and substitute the word “Reserved.” 

 

3.48  Insert the following at the end of Section 7.1.2:  

 

If the amount of a Modification exceeds the limits of the Owner’s Construction Change Order Certification 

(reference Section 9.1.7.2 of the Agreement), then the Owner’s agreement is not effective, and Work may not 

proceed, until approved in writing by the Office of State Engineer. 

  

3.49  Delete Section 7.2.1 and substitute the following: 

 

7.2.1 A Change Order is a written instrument prepared by the Architect (using State Form SE-480 “Construction 

Change Order”) and signed by the Owner, Contractor and Architect stating their agreement upon all of the 

following: 

.1 The change in the Work; 
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.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 

 

3.50 Add the following Sections 7.2.2, 7.2.3, 7.2.4, and 7.2.5: 

 

7.2.2 If a Change Order provides for an adjustment to the Contract Sum, the adjustment must be calculated in 

accordance with Section 7.3.3. 

 

7.2.3 At the Owner’s request, the Contractor shall prepare a proposal to perform the work of a proposed Change 

Order setting forth the amount of the proposed adjustment, if any, in the Contract Sum; and the extent of the 

proposed adjustment, if any, in the Contract Time. Any proposed adjustment in the Contract sum shall be prepared 

in accordance with Section 7.2.2. The Owner’s request shall include any revisions to the Drawings or 

Specifications necessary to define any changes in the Work. Within fifteen days of receiving the request, the 

Contractor shall submit the proposal to the Owner and Architect along with all documentation required by Section 

7.6.  

 

7.2.4 If the Contractor requests a Change Order, the request shall set forth the proposed change in the Work and 

shall be prepared in accordance with Section 7.2.3. If the Contractor requests a change to the Work that involves a 

revision to either the Drawings or Specifications, the Contractor shall reimburse the Owner for any expenditures 

associated with the Architects’ review of the proposed revisions, except to the extent the revisions are accepted by 

execution of a Change Order.  

 

7.2.5 Agreement on any Change Order shall constitute a final settlement of all matters relating to the change in the 

Work that is the subject of the Change Order, including, but not limited to, any adjustments to the Contract Sum or 

the Contract Time. 

  

3.51  Delete 7.3.3 and substitute the following:  

 

7.3.3 PRICE ADJUSTMENTS  
§ 7.3.3.1 If any Modification, including a Construction Change Directive, provides for an adjustment to the 

Contract Sum, the adjustment shall be based on whichever of the following methods is the most valid 

approximation of the actual cost to the contractor, with overhead and profit as allowed by Section 7.5: 

.1 Mutual acceptance of a lump sum; 

.2 Unit prices stated in the Contract Documents, except as provided in Section 7.3.4, or subsequently 

agreed upon; 

.3 Cost attributable to the events or situations under applicable clauses with adjustment of profits or 

fee, all as specified in the contract, or subsequently agreed upon by the parties, or by some other 

method as the parties may agree; or 

.4 As provided in Section 7.3.7. 

 

§ 7.3.3.2 Consistent with Section 7.6, costs must be properly itemized and supported by substantiating data 

sufficient to permit evaluation before commencement of the pertinent performance or as soon after that as 

practicable. All costs incurred by the Contractor must be justifiably compared with prevailing industry standards. 

Except as provided in Section 7.5, all adjustments to the Contract Price shall be limited to job specific costs and 

shall not include indirect costs, overhead, home office overhead, or profit. 

 

3.52  Delete Section 7.3.7 and substitute the following:   

 

7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract 

Sum, the Architect shall make an initial determination, consistent with Section 7.3.3, of the method and the 

adjustment on the basis of reasonable expenditures and savings of those performing the Work attributable to the 

change, including, in case of an increase in the Contract Sum, an amount for overhead and profit as set forth in 

Section 7.5. In such case, and also under Section 7.3.3.1.3, the Contractor shall keep and present, in such form as 

the Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise 

provided in the Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to the following: 
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.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits 

required by agreement or custom, and workers’ compensation insurance; 

.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated 

or consumed; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 

Contractor or others; and 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to 

the Work. 

 

3.53  Delete Section 7.3.8 and substitute the following: 

 

7.3.8 Using the percentages stated in Section 7.5, any adjustment to the Contract Sum for deleted work shall 

include any overhead and profit attributable to the cost for the deleted Work.   

 

3.54  Add the following Sections 7.5 and 7.6:  

 

7.5 AGREED OVERHEAD AND PROFIT RATES  

7.5.1 For any adjustment to the Contract Sum for which overhead and profit may be recovered, other than those 

made pursuant to Unit Prices stated in the Contract Documents, the Contractor agrees to charge and accept, as full 

payment for overhead and profit, the following percentages of costs attributable to the change in the Work. The 

percentages cited below shall be considered to include all indirect costs including, but not limited to: field and 

office managers, supervisors and assistants, incidental job burdens, small tools, and general overhead allocations. 

The allowable percentages for overhead and profit are as follows:  

 

.1 To the Contractor for work performed by the Contractor’s own forces, 17% of the Contractor’s 

actual costs. 

  

.2 To each Subcontractor for work performed by the Subcontractor’s own forces, 17% of the 

subcontractor’s actual costs. 

 

.3 To the Contractor for work performed by a subcontractor, 10% of the subcontractor’s actual costs 

(not including the subcontractor’s overhead and profit). 

 

7.6 PRICING DATA AND AUDIT  

§ 7.6.1 Cost or Pricing Data. 

Upon request of the Owner or Architect, Contractor shall submit cost or pricing data prior to execution of a 

Modification which exceeds $500,000. Contractor shall certify that, to the best of its knowledge and belief, the cost 

or pricing data submitted is accurate, complete, and current as of a mutually determined specified date prior to the 

date of pricing the Modification. Contractor’s price, including profit, shall be adjusted to exclude any significant 

sums by which such price was increased because Contractor furnished cost or pricing data that was inaccurate, 

incomplete, or not current as of the date specified by the parties. Notwithstanding Subparagraph 9.10.4, such 

adjustments may be made after final payment to the Contractor.  

 

§ 7.6.2 Cost or pricing data means all facts that, as of the date specified by the parties, prudent buyers and sellers 

would reasonably expect to affect price negotiations significantly. Cost or pricing data are factual, not judgmental; 

and are verifiable. While they do not indicate the accuracy of the prospective contractor's judgment about estimated 

future costs or projections, they do include the data forming the basis for that judgment. Cost or pricing data are 

more than historical accounting data; they are all the facts that can be reasonably expected to contribute to the 

soundness of estimates of future costs and to the validity of determinations of costs already incurred.  

 

§ 7.6.3 Records Retention. 

As used in Section 7.6, the term "records" means any books or records that relate to cost or pricing data that 

Contractor is required to submit pursuant to Section 7.6.1. Contractor shall maintain records for three years from 

the date of final payment, or longer if requested by the chief procurement officer. The Owner may audit 

Contractor’s records at reasonable times and places. 
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3.55 Delete Section 8.2.2 and substitute the following: 

 

8.2.2 The Contractor shall not knowingly commence operations on the site or elsewhere prior to the effective date 

of surety bonds and insurance required by Article 11 to be furnished by the Contractor and Owner. The date of 

commencement of the Work shall not be changed by the effective date of such surety bonds or insurance.  

 

3.56  Delete Section 8.3.1 and substitute the following: 

 

8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of 

the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or by 

changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other 

causes beyond the control of the Contractor and any subcontractor at any tier; or by delay authorized by the Owner 

pending dispute resolution; or by other causes that the Architect determines may justify delay, then to the extent 

such delay will prevent the Contractor from achieving Substantial Completion within the Contract Time and 

provided the delay (1) is not caused by the fault or negligence of the Contractor or a subcontractor at any tier and 

(2) is not due to unusual delay in the delivery of supplies, machinery, equipment, or services when such supplies, 

machinery, equipment, or services were obtainable from other sources in sufficient time for the Contractor to meet 

the required delivery, the Contract Time shall be extended by Change Order for such reasonable time as the 

Architect may determine. 

 

3.57  Insert the following at the end of Section 9.1:   

 

All changes to the Contract Sum shall be adjusted in accordance with Section 7.3.3. 

 

3.58  Delete Section 9.2 and substitute the following:  

 

9.2 SCHEDULE OF VALUES 

9.2.1 The Contractor shall submit to the Architect, within ten days of full execution of the Agreement, a schedule 

of values allocating the entire Contract Sum to the various portions of the Work and prepared in such form and 

supported by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to 

by the Architect, shall be used as a basis for reviewing the Contractor’s Applications for Payment. As requested by 

the Architect, the Contractor and each Subcontractor shall prepare a trade payment breakdown for the Work for 

which each is responsible, such breakdown being submitted on a uniform standardized format approved by the 

Architect and Owner. The breakdown shall be divided in detail, using convenient units, sufficient to accurately 

determine the value of completed Work during the course of the Project. The Contractor shall update the schedule 

of values as required by either the Architect or Owner as necessary to reflect: 

 

.1 the description of Work (listing labor and material separately); 

.2 the total value; 

.3 the percent and value of the Work completed to date; 

.4 the percent and value of previous amounts billed; and 

.5 the current percent completed and amount billed. 

 

9.2.2 Any schedule of values or trade breakdown that fails to include sufficient detail, is unbalanced, or exhibits 

"front-loading" of the value of the Work shall be rejected. If a schedule of values or trade breakdown is used as the 

basis for payment and later determined to be inaccurate, sufficient funds shall be withheld from future 

Applications for Payment to ensure an adequate reserve (exclusive of normal retainage) to complete the Work. 

 

3.59 Delete Section 9.3.1 and substitute the following: 

 
Monthly, the Contractor shall submit to the Architect an itemized Application for Payment prepared in accordance 

with the schedule of values, if required under Section 9.2., for completed portions of the Work. Such application 

shall be notarized, if required, and supported by such data substantiating the Contractor’s right to payment as the 

Owner or Architect may require (such as copies of requisitions from Subcontractors and material suppliers) and 

shall reflect retainage and any other adjustments provided in Section 5 of the Agreement. If required by the Owner 

or Architect, the Application for Payment shall be accompanied by a current construction schedule. 
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3.60  In Section 9.3.2, add the following words to the end of the second sentence: 

 

provided such materials or equipment will be subsequently incorporated in the Work 

 

Insert the following at the end of Section 9.3.2:  

 

The Contractor shall 1) protect such materials from diversion, vandalism, theft, destruction, and damage, 2) mark 

such materials specifically for use on the Project, and 3) segregate such materials from other materials at the 

storage facility. The Architect and the Owner shall have the right to make inspections of the storage areas at any 

time. 

 

3.61  In Section 9.4.2, in the first sentence, after the words “Work has progressed to the point indicated,” insert the 

following: 

 

in both the Application for Payment and, if required to be submitted by the Contractor, the accompanying current 

construction schedule  

 

In the last sentence, delete the third item starting with “(3) reviewed copies” and ending with “Contractor’s right 

to payment,” 

 

3.62  In Section 9.5.1, in the first sentence, delete the word “may” after the opening words “The Architect” and 

substitute the word “shall.”  

 

In Section 9.5.1, insert the following sentence after the first sentence: 

 

The Architect shall withhold a Certificate of Payment if the Application for Payment is not accompanied by the 

current construction schedule required by Section 3.10.1.  

 

3.63 In Section 9.6.2, delete the word “The…” at the beginning of the first sentence and substitute the following:  

 

Pursuant to Chapter 6 of Title 29 of the South Carolina Code of Laws, as amended, the 

 

3.64  Delete Section 9.7 and substitute following:  

 

9.7 FAILURE OF PAYMENT 

If the Architect does not issue a Certificate for Payment to the Owner, through no fault of the Contractor, within 

seven days after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor 

within seven days after the time established in the Contract Documents  the amount certified by the Architect or 

awarded by a final dispute resolution order, then the Contractor may, upon seven additional days’ written notice to 

the Owner and Architect, stop the Work until payment of the amount owing has been received. The Contract Time 

shall be extended appropriately and the Contract Sum shall be increased, in accordance with the provisions of 

Section 7.3.3, by the amount of the Contractor’s reasonable costs of shut-down, delay and start-up, plus interest as 

provided for in the Contract Documents. 

 

3.65  Insert the following words at the end of the sentence in Section 9.8.1:  

 

and when all required occupancy permits, if any, have been issued and copies of same have been delivered to the 

Owner. 

  

3.66  In Section 9.8.2, insert the word “written” after the word “comprehensive” and before the word “list.”  

 

3.67  Delete Section 9.8.3 and substitute the following:  

 

9.8.3.1 Upon receipt of the Contractor’s list, the Architect, with the Owner and any other person the Architect or 

the Owner choose, will make an inspection on a date and at a time mutually agreeable to the Architect, Owner, and 

Contractor, to determine whether the Work or designated portion thereof is substantially complete. The Contractor 

shall furnish access for the inspection and testing as provided in this Contract. The inspection shall include a 
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demonstration by the Contractor that all equipment, systems and operable components of the Work function 

properly and in accordance with the Contract Documents. If the Architect’s inspection discloses any item, whether 

or not included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract 

Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the 

Contractor shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon 

notification by the Architect. In such case, the Contractor shall then submit a request for another inspection by the 

Architect to determine Substantial Completion. If more than one Substantial Completion inspection is required, the 

Contractor shall reimburse the Owner for all costs of reinspections or, at the Owner’s option, the costs may be 

deducted from payments due to the Contractor. 

 

9.8.3.2 If the Architect and Owner concur in the Contractor’s assessment that the Work or a portion of the Work is 

safe to occupy, the Owner and Contractor may arrange for a Certificate of Occupancy Inspection by OSE. The 

Owner, Architect, and Contractor shall be present at OSE’s inspection. Upon verifying that the Work or a portion 

of the Work is substantially complete and safe to occupy, OSE will issue, as appropriate, a Full or Partial 

Certificate of Occupancy. 

  

3.68 In the second sentence of Section 9.8.5, delete the words “and consent of surety, if any.” 

 

3.69 In the first sentence of Section 9.9.1, delete the words “Section 11.3.1.5”and substitute the words “Section 

11.3.1.3." 

 
3.70  Delete Section 9.10.1 and substitute the following: 

 

9.10.1 Unless the parties agree otherwise in the Certificate of Substantial Completion, the Contractor shall achieve 

Final Completion no later than thirty days after Substantial Completion. Upon receipt of the Contractor’s written 

notice that the Work is ready for final inspection and acceptance and upon receipt of a final Application for 

Payment, the Architect, with the Owner and any other person the Architect or the Owner choose, will make an 

inspection on a date and at a time mutually agreeable to the Architect, Owner, and Contractor, and, when the 

Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect 

will promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, 

information and belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been 

completed in accordance with terms and conditions of the Contract Documents and that the entire balance found to 

be due the Contractor and noted in the final Certificate is due and payable. The Architect’s final Certificate for 

Payment will constitute a further representation that conditions listed in Section 9.10.2 as precedent to the 

Contractor’s being entitled to final payment have been fulfilled. If more than one Final Completion inspection is 

required, the Contractor shall reimburse the Owner for all costs of reinspections or, at the Owner’s option, the 

costs may be deducted from payments due to the Contractor. If the Contractor does not achieve final completion 

within thirty days after Substantial Completion or the timeframe agreed to by the parties in the Certificate of 

Substantial Completion, whichever is greater, the Contractor shall be responsible for any additional Architectural 

fees resulting from the delay.  

 

3.71  Delete the first sentence of Section 9.10.2 and substitute the following:  

 

Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to the 

Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with 

the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts 

withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by 

the Contract Documents to remain in force after final payment is currently in effect and will not be canceled or 

allowed to expire until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement 

that the Contractor knows of no substantial reason that the insurance will not be renewable to cover the period 

required by the Contract Documents, (4) consent of surety, if any, to final payment (5), if required by the Owner, 

other data establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens, 

claims, security interests or encumbrances arising out of the Contract, to the extent and in such form as may be 

designated by the Owner, (6) required Training Manuals, (7) equipment Operations and Maintenance Manuals, (8) 

any certificates of testing, inspection or approval required by the Contract Documents and not previously provided 

(9) all warranties and guarantees required under or pursuant to the Contract Documents, and (10) one copy of the 

Documents required by Section 3.11. 
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3.72 Delete the first sentence of  Section 9.10.3 and substitute the following: 

 

If, after Substantial Completion of the Work, final completion thereof is delayed 60 days through no fault of the 

Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner 

shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract, 

make payment of the balance due for that portion of the Work fully completed and accepted. 

 

3.73 Delete Section 9.10.5 and substitute the following: 

 

§9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a 

waiver of claims by that payee except those specific claims in stated amounts that have been previously made in 

writing and identified by that payee as unsettled at the time of final Application for Payment. 

 

 3.74 Add the following Section 9.10.6:  

 

9.10.6 If OSE has not previously issued a Certificate of Occupancy for the entire Project, the Parties shall arrange 

for a representative of OSE to participate in the Final Completion Inspection. Representatives of the State Fire 

Marshal’s Office and other authorities having jurisdiction may be present at the Final Completion Inspection or 

otherwise inspect the completed Work and advise the Owner whether the Work meets their respective 

requirements for the Project. 

  

3.75  Delete Section 10.3.1 and substitute the following: 

  

10.3.1 If the Contractor encounters a hazardous material or substance which was not discoverable as provided in 

Section 3.2.1 and not required by the Contract Documents, and if reasonable precautions will be inadequate to 

prevent foreseeable bodily injury or death to persons or serious loss to real or personal property resulting from 

such material or substance encountered on the site by the Contractor, the Contractor shall, upon recognizing the 

condition, immediately stop Work in the affected area and report the condition to the Owner and Architect in 

writing. Hazardous materials or substances are those hazardous, toxic, or radioactive materials or substances 

subject to regulations by applicable governmental authorities having jurisdiction, such as, but not limited to, the 

S.C. Department of Health and Environmental Control, the U.S. Environmental Protection Agency, and the U.S. 

Nuclear Regulatory Commission. 

 

3.76  Insert the following at the end of Section 10.3.2:  

 

In the absence of agreement, the Architect will make an interim determination regarding any delay or impact on 

the Contractor’s additional costs. The Architect’s interim determination of cost shall adjust the Contract Sum on 

the same basis as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance 

with Article 15. Any adjustment in the Contract Sum shall be determined in accordance with Section 7.3.3. 

  

3.77  Delete Section 10.3.3 and substitute the following:  

 

10.3.3 The Work in the affected area shall be resumed immediately following the occurrence of any one of the 

following events: (a) the Owner causes remedial work to be performed that results in the absence of hazardous 

materials or substances; (b) the Owner and the Contractor, by written agreement, decide to resume performance of 

the Work; or (c) the Work may safely and lawfully proceed, as determined by an appropriate governmental 

authority or as evidenced by a written report to both the Owner and the Contractor, which is prepared by an 

environmental engineer reasonably satisfactory to both the Owner and the Contractor. 

 

3.78  In Section 10.3.5, delete the word “The” at the beginning of the  sentence and substitute the following:  

 

In addition to its obligations under Section 3.18, the 

 

3.79  Delete the language of Section 10.3.6 and substitute the word “Reserved.”  
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3.80  Insert the following at the end of Section 10.4:  

 

The Contractor shall immediately give the Architect notice of the emergency. This initial notice may be oral 

followed within five days by a written notice setting forth the nature and scope of the emergency. Within fourteen 

days of the start of the emergency, the Contractor shall give the Architect a written estimate of the cost and 

probable effect of delay on the progress of the Work. 

  

3.81  Delete 11.1.2 and substitute the following:  

 

11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified below 

or required by law, whichever coverage is greater. Coverages shall be written on an occurrence basis and shall be 

maintained without interruption from the date of commencement of the Work until the date of final payment and 

termination of any coverage required to be maintained after final payment, and, with respect to the Contractor’s 

completed operations coverage, until the expiration of the period for correction of Work or for such other period 

for maintenance of completed operations coverage as specified in the Contract Documents. 

 

(1) COMMERCIAL GENERAL LIABILITY: 

(a) General Aggregate (per project)   $1,000,000 

(b) Products/Completed Operations   $1,000,000 

(c) Personal and Advertising Injury   $1,000,000 

(d) Each Occurrence    $1,000,000 

(e) Fire Damage (Any one fire)   $50,000 

(f) Medical Expense (Any one person)  $5,000 

 

(2) BUSINESS AUTO LIABILITY (including All Owned, Non-owned, and Hired Vehicles): 

(a) Combined Single Limit   $1,000,000  

 

(3) WORKER’S COMPENSATION: 

(a) State Statutory 

(b) Employers Liability    $100,000 Per Acc. 

     $500,000 Disease, Policy Limit 

     $100,000 Disease, Each Employee 

 

In lieu of separate insurance policies for Commercial General Liability, Business Auto Liability, and Employers 

Liability, the Contractor may provide an umbrella policy meeting or exceeding all coverage requirements set forth 

in this Section 11.1.2. The umbrella policy limits shall not be less than $3,000,000. 

 

3.82  Delete Section 11.1.3 and substitute the following:  

 

11.1.3 Prior to commencement of the Work, and thereafter upon replacement of each required policy of insurance, 

Contractor shall provide to the Owner a written endorsement to the Contractor’s general liability insurance policy 

that: 

 

(i) names the Owner as an additional insureds for claims caused in whole or in part by the Contractor’s 

negligent acts or omissions during the Contractor’s operations; 

(ii) provides that no material alteration, cancellation, non-renewal, or expiration of the coverage 

contained in such policy shall have effect unless all additional insureds have been given at least ten (10) 

days prior written notice of cancellation for non-payment of premiums and thirty (30) days prior written 

notice of cancellation for any other reason; and  

(iii) provides that the Contractor’s liability insurance policy shall be primary, with any liability insurance 

of the Owner as secondary and noncontributory.  

 

Prior to commencement of the Work, and thereafter upon renewal or replacement of each required policy of 

insurance, Contractor shall provide to the Owner a signed, original certificate of liability insurance (ACORD 25). 

Consistent with this Section 11.1, the certificate shall identify the types of insurance, state the limits of liability for 

each type of coverage, name the Owner a Consultants as Certificate Holder, provide that the general aggregate 

limit applies per project, and provide that coverage is written on an occurrence basis. Both the certificates and the 
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endorsements must be received directly from either the Contractor's insurance agent or the insurance company. An 

additional certificate evidencing continuation of liability coverage, including coverage for completed operations, 

naming the Owner as an additional insured for claims made under the Contractor’s completed operations, and 

otherwise meeting the above requirements, shall be submitted with the final Application for Payment as required 

by Section 9.10.2 and thereafter upon renewal or replacement of such coverage until the expiration of the time 

required by Section 11.1.2. Information concerning reduction of coverage on account of revised limits or claims 

paid under the General Aggregate, or both, shall be furnished by the Contractor with reasonable promptness. 

 

3.83  Delete Section 11.1.4 and substitute the following: 

11.1.4 A failure by the Owner either (i) to demand a certificate of insurance or written endorsement required by 

Section 11.1, or (ii) to reject a certificate or endorsement on the grounds that it fails to comply with Section 11.1 

shall not be considered a waiver of Contractor's obligations to obtain the required insurance.  

 

3.84  In Section 11.3.1, delete the first sentence and substitute the following: 

 

Unless otherwise provided in the Contract Documents, the Contractor shall purchase and maintain, in a company 

or companies lawfully authorized to do business in the jurisdiction in which the Project is located, property 

insurance written on a builder’s risk “all-risk” or equivalent policy form in the amount of the initial Contract Sum, 

plus value of subsequent Contract Modifications and cost of materials supplied or installed by others, comprising 

total value for the entire Project at the site on a replacement cost basis. 

 

3.85  Delete the language of Section 11.3.1.2 and substitute the word “Reserved.” 

  

3.86  Delete the language of Section 11.3.1.3 and substitute the word “Reserved.” 

 

3.87  Delete Section 11.3.2 and substitute the following: 

 

11.3.2 BOILER AND MACHINERY INSURANCE 

The Contractor shall purchase and maintain boiler and machinery insurance required by the Contract Documents 

or by law, which shall specifically cover such insured objects during installation and until final acceptance by the 

Owner; this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in 

the Work, and the Owner and Contractor shall both be named insureds. 

 

3.88  Delete Section 11.3.3 and substitute the following: 

 

11.3.3 LOSS OF USE INSURANCE 

The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against 

loss of use of the Owner’s property due to fire or other hazards, however caused. To the extent any losses are 

covered and paid for by such insurance, the Owner waives all rights of action against the Contractor for loss of use 

of the Owner’s property, including consequential losses due to fire or other hazards however caused.  

 

3.89  Delete Section 11.3.4 and substitute the following:  

 

11.3.4 If the Owner requests in writing that insurance for risks other than those described herein or other special 

causes of loss be included in the property insurance policy, the Contractor shall, if possible, include such 

insurance, and the cost thereof shall be charged to the Owner by appropriate Change Order. 

 

3.90  Delete the language of Section 11.3.5 and substitute the word “Reserved.”  

  

3.91  Delete Section 11.3.6 and substitute the following: 

 

11.3.6 Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that 

includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable 

conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision 

that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 

days’ prior written notice has been given to the Owner. 
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3.92  Delete the first sentence of Section 11.3.7 and substitute the following:  

 

The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-

subcontractors, agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate 

contractors described in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and 

employees, for damages caused by fire or other causes of loss to the extent the property insurance provided by the 

Contractor pursuant to this Section 11.3 covers and pays for the damage, except such rights as they have to 

proceeds of such insurance held by the Contractor as fiduciary.  

 

3.93  Delete the first sentence of Section 11.3.8 and substitute the following: 

 

A loss insured under the Contractor’s property insurance shall be adjusted by the Contractor as fiduciary and made 

payable to the Contractor as fiduciary for the insureds, as their interests may appear, subject to requirements of any 

applicable mortgagee clause and of Section 11.3.10. 

 

3.94  Delete Section 11.3.9 and substitute the following: 

 

11.3.9 If required in writing by a party in interest, the Contractor as fiduciary shall, upon occurrence of an insured 

loss, give bond for proper performance of the Contractor’s duties. The cost of required bonds shall be charged 

against proceeds received as fiduciary. The Contractor shall deposit in a separate account proceeds so received, 

which the Contractor shall distribute in accordance with such agreement as the parties in interest may reach. If after 

such loss no other special agreement is made and unless the Owner terminates the Contract for convenience, 

replacement of damaged property shall be performed by the Contractor. 

 

3.95  Delete Section 11.3.10 and substitute the following: 

 

11.3.10 The Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of the 

parties in interest shall object in writing within five days after occurrence of loss to the Contractor’s exercise of this 

power; if such objection is made, the dispute shall be resolved in the manner provided in the contract between the 

parties in dispute as the method of binding dispute resolution. The Contractor  as fiduciary shall make settlement 

with insurers or, in the case of a dispute over distribution of insurance proceeds, in accordance with a final order or 

determination issued by the appropriate authority having jurisdiction over the dispute..  

  

3.96  Delete Section 11.4.1 and substitute the following: 

 

11.4.1 Before commencing any services hereunder, the Contractor shall provide the Owner with Performance and 

Payment Bonds, each in an amount not less than the Contract Price set forth in Article 4 of the Agreement. The 

Surety shall have, at a minimum, a ''Best Rating'' of ''A'' as stated in the most current publication of ''Best's Key 

Rating Guide, Property-Casualty''. In addition, the Surety shall have a minimum ''Best Financial Strength 

Category'' of ''Class V", and in no case less than five (5) times the contract amount. The Performance Bond shall be 

written on Form SE-355, ''Performance Bond'' and the Payment Bond shall written on Form SE-357, ''Labor and 

Material Payment Bond'', and both shall be made payable to the Owner.  

 

3.97  Delete Section 11.4.2 and substitute the following: 

 

11.4.2 The Performance and Labor and Material Payment Bonds shall:  

 

.1 be issued by a surety company licensed to do business in South Carolina;   

.2 be accompanied by a current power of attorney and certified by the attorney-in-fact who executes the 

bond on the behalf of the surety company; and 

.3 remain in effect for a period not less than one (1) year following the date of Substantial Completion 

or the time required to resolve any items of incomplete Work and the payment of any disputed 

amounts, whichever time period is longer. 
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3.98  Add the following Sections 11.4.3 and 11.4.4: 

 

11.4.3 Any bonds required by this Contract shall meet the requirements of the South Carolina Code of Laws and 

Regulations, as amended. 

 

11.4.4 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 

of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall 

authorize a copy to be furnished. 

 

3.99  Delete Section 12.1.1 and substitute the following:  

 

12.1.1 If a portion of the Work is covered contrary to the to requirements specifically expressed in the Contract 

Documents, including inspections of work-in-progress required by all authorities having jurisdiction over the 

Project, it must, upon demand of the Architect or authority having jurisdiction, be uncovered for observation and 

be replaced at the Contractor’s expense without change in the Contract Time. 

 

3.100  In Section 12.2.2.1, delete the words “and to make a claim for breach of warranty” at the end of the third 

sentence. 

  

3.101  In Section 12.2.2.3, add the following to the end of the sentence: 

 

unless otherwise provided in the Contract Documents. 

 

3.102  Insert the following at the end of Section 12.2.4: 

 

If, prior to the date of Substantial Completion, the Contractor, a Subcontractor, or anyone for whom either is 

responsible, uses or damages any portion of the Work, including, without limitation, mechanical, electrical, 

plumbing, and other building systems, machinery, equipment, or other mechanical device, the Contractor shall 

cause such item to be restored to ''like new" condition at no expense to the Owner. 

 

3.103  Delete Section 13.1 and substitute the following: 

 

13.1 GOVERNING LAW 

The Contract, any dispute, claim, or controversy relating to the Contract, and all the rights and obligations of the 

parties shall, in all respects, be interpreted, construed, enforced and governed by and under the laws of the State of 

South Carolina, except its choice of law rules. 

 

3.104  Delete Section 13.2, including its Sub-Sections 13.2.1 and 13.2.2, and substitute the following:  

 

13.2 SUCCESSORS AND ASSIGNS 

The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal 

representatives to covenants, agreements and obligations contained in the Contract Documents. Neither party to the 

Contract shall assign the Contract as a whole, or in part, without written consent of the other and then only in 

accordance with and as permitted by Regulation 19-445.2180 of the South Carolina Code of Regulations, as 

amended. If either party attempts to make such an assignment without such consent, that party shall nevertheless 

remain legally responsible for all obligations under the Contract. 

 

3.105  Delete Section 13.3 and substitute the following:   

 

13.3 WRITTEN NOTICE 

Unless otherwise permitted herein, all notices contemplated by the Contract Documents shall be in writing and 

shall be deemed given:  

 

.1 upon actual delivery, if delivery is by hand;  

.2 upon receipt by the transmitting party of confirmation or reply, if delivery is by electronic mail, 

facsimile, telex or telegram;   

.3 upon receipt, if delivery is by the United States mail.  
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Notice to Contractor shall be to the address provided in Section 8.3.2 of the Agreement. Notice to Owner shall be 

to the address provided in Section 8.2.2 of the Agreement. Either party may designate a different address for notice 

by giving notice in accordance with this paragraph.  

 

3.106  In Section 13.4.1, insert the following at the beginning of the sentence: 

 

Unless expressly provided otherwise,  

 

3.107  Add the following Section 13.4.3:  

 

13.4.3 Notwithstanding Section 9.10.4, the rights and obligations which, by their nature, would continue beyond 

the termination, cancellation, rejection, or expiration of this contract shall survive such termination, cancellation, 

rejection, or expiration, including, but not limited to, the rights and obligations created by the following clauses: 

 

1.5 Ownership and Use of Drawings, Specifications and Other Instruments of Service;  

3.5 Warranty  

3.17 Royalties, Patents and Copyrights  

3.18 Indemnification  

7.6 Cost or Pricing Data  

11.1 Contractor's Liability Insurance  

11.4 Performance and Payment Bond  

15.1.6 Claims for Listed Damages 

15.1.7 Waiver of Claims Against the Architect  

15.6 Dispute Resolution  

15.4 Service of Process 

 

3.108  Delete Section 13.6 and substitute the following: 

 

13.6 INTEREST 

Payments due to the Contractor and unpaid under the Contract Documents shall bear interest only if and to the 

extent allowed by Title 29, Chapter 6, Article 1 of the South Carolina Code of Laws. Amounts due to the Owner 

shall bear interest at the rate of one percent a month or a pro rata fraction thereof on the unpaid balance as may be 

due. 

  

3.109  Delete the language of Section 13.7 and substitute the word “Reserved.” 

 

3.110  Add the following  Sections 13.8 through 13.16:  

 

13.8 PROCUREMENT OF MATERIALS BY OWNER 

The Contractor accepts assignment of all purchase orders and other agreements for procurement of materials and 

equipment by the Owner that are identified as part of the Contract Documents. The Contractor shall, upon 

delivery, be responsible for the storage, protection, proper installation, and preservation of such Owner purchased 

items, if any, as if the Contractor were the original purchaser. The Contract Sum includes, without limitation, all 

costs and expenses in connection with delivery, storage, insurance, installation, and testing of items covered in any 

assigned purchase orders or agreements. Unless the Contract Documents specifically provide otherwise, all 

Contractor warranty of workmanship and correction of the Work obligations under the Contract Documents shall 

apply to the Contractor’s installation of and modifications to any Owner purchased items,. 

 

13.9 INTERPRETATION OF BUILDING CODES 

As required by Title 10, Chapter 1, Section 180 of the South Caroline Code of Laws, as amended, OSE shall 

determine the enforcement and interpretation of all building codes and referenced standards on state buildings. The 

Contractor shall refer any questions, comments, or directives from local officials to the Owner and OSE for 

resolution. 
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13.10 MINORITY BUSINESS ENTERPRISES 

Contractor shall notify Owner of each Minority Business Enterprise (MBE) providing labor, materials, equipment, 

or supplies to the Project under a contract with the Contractor. Contractor’s notification shall be via the first 

monthly status report submitted to the Owner after execution of the contract with the MBE. For each such MBE, 

the Contractor shall provide the MBE’s name, address, and telephone number, the nature of the work to be 

performed or materials or equipment to be supplied by the MBE, whether the MBE is certified by the South 

Carolina Office of Small and Minority Business Assistance, and the value of the contract. 

 

13.11 SEVERABILITY 

If any provision or any part of a provision of the Contract Documents shall be finally determined to be superseded, 

invalid, illegal, or otherwise unenforceable pursuant to any applicable Legal Requirements, such determination 

shall not impair or otherwise affect the validity, legality, or enforceability of the remaining provision or parts of 

the provision of the Contract Documents, which shall remain in full force and effect as if the unenforceable 

provision or part were deleted. 

 

13.12 ILLEGAL IMMIGRATION 

Contractor certifies and agrees that it will comply with the applicable requirements of Title 8, Chapter 14 of the 

South Carolina Code of Laws and agrees to provide to the State upon request any documentation required to 

establish either: (a) that Title 8, Chapter 14 is inapplicable both to Contractor and its subcontractors or sub-

subcontractors; or (b) that Contractor and its subcontractors or sub-subcontractors are in compliance with Title 8, 

Chapter 14. Pursuant to Section 8-14-60, "A person who knowingly makes or files any false, fictitious, or 

fraudulent document, statement, or report pursuant to this chapter is guilty of a felony, and, upon conviction, must 

be fined within the discretion of the court or imprisoned for not more than five years, or both." Contractor agrees 

to include in any contracts with its subcontractors language requiring its subcontractors to (a) comply with the 

applicable requirements of Title 8, Chapter 14, and (b) include in their contracts with the sub-subcontractors 

language requiring the sub-subcontractors to comply with the applicable requirements of Title 8, Chapter 14. (An 

overview is available at www.procurement.sc.gov) 

 

13.13 SETOFF 

The Owner shall have all of its common law, equitable, and statutory rights of set-off.  

 

13.14 DRUG-FREE WORKPLACE 

The Contractor certifies to the Owner that Contractor will provide a Drug-Free Workplace, as required by Title 44, 

Chapter 107 of the South Carolina Code of Laws, as amended. 

 

13.15 FALSE CLAIMS 

According to the S.C. Code of Laws § 16-13-240, "a person who by false pretense or representation obtains the 

signature of a person to a written instrument or obtains from another person any chattel, money, valuable security, 

or other property, real or personal, with intent to cheat and defraud a person of that property is guilty" of a crime. 

 

13.16 NON-INDEMNIFICATION: 

Any term or condition is void to the extent it requires the State to indemnify anyone. It is unlawful for a person 

charged with disbursements of state funds appropriated by the General Assembly to exceed the amounts and 

purposes stated in the appropriations. (§ 11-9-20) It is unlawful for an authorized public officer to enter into a 

contract for a purpose in which the sum is in excess of the amount appropriated for that purpose. It is unlawful for 

an authorized public officer to divert or appropriate the funds arising from any tax levied and collected for any one 

fiscal year to the payment of an indebtedness contracted or incurred for a previous year. (§ 11-1-40) 

 

3.111  Delete Section 14.1.1 and substitute the following: 

 

14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 45 consecutive days 

through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any 

other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for 

any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires 

substantially all Work to be stopped; or 

http://www.procurement.sc.gov/
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.2 An act of government, such as a declaration of national emergency that requires substantially all 

Work to be stopped. 

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of 

the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not 

made payment on a Certificate for Payment within the time stated in the Contract Documents and 

the Contractor has stopped work in accordance with Section 9.7 

 
3.112  Insert the following at the end of Section 14.1.3:  

 

Any adjustment to the Contract Sum pursuant to this Section shall be made in accordance with the requirements of 

Article 7. 

 

3.113  In Section 14.1.4, replace the word “repeatedly” with the word “persistently.”  

 

3.114  Delete  Section 14.2.1 and substitute the following: 

 

14.2.1 The Owner may terminate the Contract if the Contractor 

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials, or 

otherwise fails to prosecute the Work, or any separable part of the Work, with the diligence, 

resources and skill that will ensure its completion within the time specified in the Contract 

Documents, including any authorized adjustments; 

.2 fails to make payment to Subcontractors for materials or labor in accordance with the Contract 

Documents and the respective agreements between the Contractor and the Subcontractors; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 

orders of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents.  

 

3.115  In Section 14.2.2, delete the parenthetical statement “, upon certification by the Initial Decision Maker that 

sufficient cause exists to justify such action," immediately following the word “Owner” in the first line.  

 

3.116  In Section 14.2.4, replace the words “Initial Decision Maker” with the word “Architect” 

  

3.117  Add  the following Section 14.2.5:  

 

14.2.5 If, after termination for cause, it is determined that the Owner lacked justification to terminate under 

Section 14.2.1, or that the Contractor’s default was excusable, the rights and obligations of the parties shall be the 

same as if the termination had been issued for the convenience of the Owner under Section 14.4. 

 

3.118  Delete the second sentence of Section 14.3.2 and substitute the following: 

 

Any adjustment to the Contract Sum made pursuant to this section shall be made in accordance with the 

requirements of Article 7.3.3. 

 

3.119 Delete Section 14.4.1 and substitute the following: 

 

14.4.1 The Owner may, at any time, terminate the Contract, in whole or in part for the Owner’s convenience and 

without cause. The Owner shall give written notice of the termination to the Contractor specifying the part of the 

Contract terminated and when termination becomes effective. 

 

3.120  Delete  Section 14.4.2 and substitute the  following: 

 

14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 

Contractor shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the 

Work;  
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.3 except for Work directed to be performed prior to the effective date of termination stated in the 

notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 

and purchase orders; and 

.4 complete the performance of the Work not terminated, if any. 

 

3.121  Delete Section 14.4.3 and substitute the following:  

 

14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive 

payment for Work executed, costs incurred by reason of such termination, and any other adjustments otherwise 

allowed by the Contract. Any adjustment to the Contract Sum made pursuant to this Section 14.4 shall be made in 

accordance with the requirements of Article 7.3.3. 

  

3.122  Add  the following Sections 14.4.4, 14.4.5, and 14.5:  

 

14.4.4 Contractor's failure to include an appropriate termination for convenience clause in any subcontract shall 

not (i) affect the Owner's right to require the termination of a subcontract, or (ii) increase the obligation of the 

Owner beyond what it would have been if the subcontract had contained an appropriate clause. 

 

14.4.5 Upon written consent of the Contractor, the Owner may reinstate the terminated portion of this Contract in 

whole or in part by amending the notice of termination if it has been determined that:  

.1 the termination was due to withdrawal of funding by the General Assembly, Governor, or Budget 

and Control Board or the need to divert project funds to respond to an emergency as defined by 

Regulation 19-445.2110(B) of the South Carolina Code of Regulations, as amended; 

.2 funding for the reinstated portion of the work has been restored;  

.3 circumstances clearly indicate a requirement for the terminated work; and 

.4 reinstatement of the terminated work is advantageous to the Owner. 

 

14.5 CANCELLATION AFTER AWARD BUT PRIOR TO PERFORMANCE 

Pursuant to Title 11, Chapter 35 and Regulation 19-445.2085 of the South Carolina Code of Laws and 

Regulations, as amended, this contract may be canceled after award but prior to performance.  

 

3.123  Insert the following sentence after the second sentence of Section 15.1.1:  

 

A voucher, invoice, payment application or other routine request for payment that is not in dispute when submitted 

is not a Claim under this definition. 

 

3.124  Delete Section 15.1.2 and substitute the following:   

 

15.1.2 NOTICE OF CLAIMS 

Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the 

Architect. Such notice shall include sufficient information to advise the Architect and other party of the 

circumstances giving rise to the claim, the specific contractual adjustment or relief requested and the basis of such 

request. Claims by either party arising prior to the date final payment is due must be initiated within 21 days after 

occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition 

giving rise to the Claim, whichever is later except as stated for adverse weather days in Section 15.1.5.2. By 

failing to give written notice of a Claim within the time required by this Section, a party expressly waives its 

claim.  

 

3.125  Delete Section 15.1.3 and substitute the following:  

 

15.1.3 CONTINUING CONTRACT PERFORMANCE 

Pending final resolution of a Claim, including any administrative review allowed under Section 15.6, except as 

otherwise agreed in writing or as provided in Section 9.7 and Article 14, the Contractor shall proceed diligently 

with performance of the Contract and the Owner shall continue to make payments in accordance with the Contract 

Documents. The Architect will issue Certificates for Payment in accordance with the initial decisions and 

determinations of the Architect.  
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3.126  Insert the following at the end of Section 15.1.5.1:  

 

Claims for an increase in the Contract Time shall be based on one additional calendar day for each full calendar 

day that the Contractor is prevented from working. 

 

3.127  Insert the following Sub-Sections at the end of Section 15.1.5.2:  

 

.1 Claims for adverse weather shall be based on actual weather conditions at the job site or other place of 

performance of the Work, as documented in the Contractor's job site log.  

 

.2 For the purpose of this Contract, a total of five (5) calendar days per calendar month (non-cumulative) shall 

be anticipated as ''adverse weather'' at the job site, and such time will not be considered justification for an 

extension of time. If, in any month, adverse weather develops beyond the five (5) days, the Contractor shall 

be allowed to claim additional days to compensate for the excess weather delays only to the extent of the 

impact on the approved construction schedule. The remedy for this condition is for an extension of time only 

and is exclusive of all other rights and remedies available under the Contract Documents or imposed or 

available by law.  

 

.3 The Contractor shall submit monthly with their pay application all claims for adverse weather conditions that 

occurred during the previous month. The Architect shall review each monthly submittal in accordance with 

Section 15.5 and inform the Contractor and the Owner promptly of its evaluation. Approved days shall be 

included in the next Change Order issued by the Architect. Adverse weather conditions not claimed within 

the time limits of this Subparagraph shall be considered to be waived by the Contractor. Claims will not be 

allowed for adverse weather days that occur after the scheduled (original or adjusted) date of Substantial 

Completion. 

 

3.128  Delete Section 15.1.6 and substitute the following:  

 

15.1.6 CLAIMS FOR LISTED DAMAGES 

Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of 

good faith and fair dealing, the Contractor and Owner waive Claims against each other for listed damages arising 

out of or relating to this Contract.  

 

15.1.6.1 For the Owner, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business 

or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v) 

costs suffered by a third party unable to commence work, (vi) attorney's fees, (vii) any interest, except to the extent 

allowed by Section 13.6 (Interest), (viii) lost revenue and profit for lost use of the property, (ix) costs resulting 

from lost productivity or efficiency. 

 

15.1.6.2 For the Contractor, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to 

business or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing 

costs, (v) attorney's fees, (vi) any interest, except to the extent allowed by Section 13.6 (Interest); (vii) 

unamortized equipment costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor 

has waive as against the Owner. Without limitation, this mutual waiver is applicable to all damages due to either 

party’s termination in accordance with Article 14. Nothing contained in this Section shall be deemed to preclude 

an award of liquidated damages, when applicable, in accordance with the requirements of the Contract Documents. 

This mutual waiver is not applicable to amounts due or obligations under Section 3.18 (Indemnification). 

 

3.129  Add the following Section 15.1.7:  

 

15.1.7 WAIVER OF CLAIMS AGAINST THE ARCHITECT 

Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of 

good faith and fair dealing, the Contractor waives all claims against the Architect and any other design 

professionals who provide design and/or project management services to the Owner, either directly or as 

independent contractors or subcontractors to the Architect, for listed damages arising out of or relating to this 

Contract. The listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business or 

reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v) 
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attorney's fees, (vi) any interest; (vii) unamortized equipment costs; and, (viii) losses incurred by subcontractors 

for the types of damages the Contractor has waive as against the Owner. This mutual waiver is not applicable to 

amounts due or obligations under Section 3.18 (Indemnification). 

  

3.130  Delete the language of Sections 15.2, 15.3, and 15.4, including all Sub-Sections, and substitute the word 

“Reserved” for the deleted language of each Section and Sub-Section.  
 

3.131  Add the following Sections 15.5 and 15.6 with their sub-sections:  

 

15.5 CLAIM AND DISPUTES - DUTY OF COOPERATION, NOTICE, AND ARCHITECTS 

INITIAL DECISION 

15.5.1 Contractor and Owner are fully committed to working with each other throughout the Project to avoid or 

minimize claims. To further this goal, Contractor and Owner agree to communicate regularly with each other and 

the Architect at all times notifying one another as soon as reasonably possible of any issue that if not addressed 

may cause loss, delay, and/or disruption of the Work. If claims do arise, Contractor and Owner each commit to 

resolving such claims in an amicable, professional, and expeditious manner to avoid unnecessary losses, delays, 

and disruptions to the Work.  

 

15.5.2 Claims shall first be referred to the Architect for initial decision. An initial decision shall be required as a 

condition precedent to resolution pursuant to Section 15.6 of any Claim arising prior to the date of final payment, 

unless 30 days have passed after the Claim has been referred to the Architect with no decision having been 

rendered, or after all the Architect’s requests for additional supporting data have been answered, whichever is 

later. The Architect will not address claims between the Contractor and persons or entities other than the Owner. 

 

15.5.3 The Architect will review Claims and within ten days of the receipt of a Claim (1) request additional 

supporting data from the claimant or a response with supporting data from the other party or (2) render an initial 

decision in accordance with Section 15.5.5.  

 

15.5.4 If the Architect requests a party to provide a response to a Claim or to furnish additional supporting data, 

such party shall respond, within ten days after receipt of such request, and shall either (1) provide a response on 

the requested supporting data, (2) advise the Architect when the response or supporting data will be furnished or 

(3) advise the Architect that all supporting data has already been provided. Upon receipt of the response or 

supporting data, the Architect will render an initial decision in accordance with Section 15.5.5. 

 

15.5.5 The Architect will render an initial decision in writing; (1) stating the reasons therefor; and (2) notifying the 

parties of any change in the Contract Sum or Contract Time or both. The Architect will deliver the initial decision 

to the parties within two weeks of receipt of any response or supporting data requested pursuant to Section 16.4, or 

within such longer period as may be mutually agreeable to the parties. If the parties accept the initial decision, the 

Architect shall prepare a Change Order with appropriate supporting documentation for the review and approval of 

the parties and the Office of State Engineer. If either the Contractor, Owner, or both, disagree with the initial 

decision, the Contractor and Owner shall proceed with dispute resolution in accordance with the provisions of 

Section 15.6. 

 

15.5.6 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if 

any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the 

Owner may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the 

controversy. 

 

15.6 DISPUTE RESOLUTION 

15.6.1 If a claim is not resolved pursuant to Section 15.5 to the satisfaction of either party, both parties shall 

attempt to resolve the dispute at the field level through discussions between Contractor’s Representative and 

Owner’s Representative. If a dispute cannot be resolved through Contractor’s Representative and Owner’s 

Representative, then the Contractor’s Senior Representative and the Owner’s Senior Representative, upon the 

request of either party, shall meet as soon as conveniently possible, but in no case later than twenty-one days after 

such a request is made, to attempt to resolve such dispute. Prior to any meetings between the Senior 

Representatives, the parties will exchange relevant information that will assist the parties in resolving their dispute. 

The meetings required by this Section are a condition precedent to resolution pursuant to Section 15.6.2. 
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15.6.2 If after meeting in accordance with the provisions of Section 15.6.1, the Senior Representatives determine 

that the dispute cannot be resolved on terms satisfactory to both the Contractor and the Owner, then either party 

may submit the dispute by written request to South Carolina’s Chief Procurement Officer for Construction 

(CPOC). Except as otherwise provided in Article 15, all claims, claims, or controversies relating to the Contract 

shall be resolved exclusively by the appropriate Chief Procurement Officer in accordance with Title 11, Chapter 

35, Article 17 of the South Carolina Code of Laws, or in the absence of jurisdiction, only in the Court of Common 

Pleas for, or in the absence of jurisdiction a federal court located in, Richland County, State of South Carolina. 

Contractor agrees that any act by the State regarding the Contract is not a waiver of either the State’s sovereign 

immunity or the State’s immunity under the Eleventh Amendment of the United State's Constitution. 

 

15.6.3 If any party seeks resolution to a dispute pursuant to Section 15.6.2, the parties shall participate in non-

binding mediation to resolve the claim. If the claim is governed by Title 11, Chapter 35, Article 17 of the South 

Carolina Code of Laws as amended and the amount in controversy is $100,000.00 or less, the CPOC shall appoint 

a mediator, otherwise, the mediation shall be conducted by an impartial mediator selected by mutual agreement of 

the parties, or if the parties cannot so agree, a mediator designated by the American Arbitration Association 

(“AAA”) pursuant to its Construction Industry Mediation Rules. The mediation will be governed by and 

conducted pursuant to a mediation agreement negotiated by the parties or, if the parties cannot so agree, by 

procedures established by the mediator. 

 

15.6.4 Without relieving any party from the other requirements of Sections 15.5 and 15.6, either party may initiate 

proceedings in the appropriate forum prior to initiating or completing the procedures required by Sections 15.5 and  

15.6 if such action is necessary to preserve a claim by avoiding the application of any applicable statutory period 

of limitation or repose.  

 

15.6.5 SERVICE OF PROCESS 

Contractor consents that any papers, notices, or process necessary or proper for the initiation or continuation of 

any claims, claims, or controversies relating to the Contract; for any court action in connection therewith; or for 

the entry of judgment on any award made, may be served on Contractor by certified mail (return receipt requested) 

addressed to Contractor at the address provided for the Contractor’s Senior Representative or by personal service 

or by any other manner that is permitted by law, in or outside South Carolina. Notice by certified mail is deemed 

duly given upon deposit in the United States mail. 

 

3.132  Add the following Article 16:  

 

ARTICLE 16  PROJECT-SPECIFIC REQUIREMENTS AND INFORMATION  
16.1. Inspection Requirements: (Indicate the inspection services required by the Contract)  

 

 Special Inspections are required and are not part of the Contract Sum. (see section 01400)  

 Building Inspections are required and are not part of the Contract Sum. (see section 01400)  

 Building Inspections are required and are part of the Contract Sum.  

 

         The inspections required for this Work are :  

        (Indicate which services are required and the provider) 

 Civil:        

 Structural:       

 Mechanical:       

 Plumbing:        

 Electrical:        

 Gas:       

 Other (list):        

Remarks:       
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16.1.1 Contractor shall schedule and request inspections in an orderly and efficient manner and shall notify the 

Owner whenever the Contractor schedules an inspection in accordance with the requirements of Section 16.1. 

Contractor shall be responsible for the cost of inspections scheduled and conducted without the Owner’s 

knowledge and for any increase in the cost of inspections resulting from the inefficient scheduling of inspections. 

 

16.2 List Cash Allowances, if any. (Refer to attachments as needed If none, enter NONE)  

None 

 

16.3. Requirements for Record Drawings, if any. (Refer to attachments as needed. If none, enter NONE)  

See Section 26 05 00 

 

16.4. Requirements for Shop Drawings and other submittals, if any, including number, procedure for submission, 

list of materials to be submitted, etc. (Refer to attachments as needed. If none, enter NONE)  

See Section 26 05 00 

 

16.5. Requirements for signage, on-site office or trailer, utilities, restrooms, etc., in addition to the Contract, if any. 

(Refer to attachments as needed. If none, enter NONE)  

See USC Supplemental General Conditions for Construction 

 

16.6. Requirements for Project Cleanup in addition to the Contract, if any. (Refer to attachments as needed. If 

none, enter NONE)  

See USC Supplemental General Conditions for Construction 

 

16.7. List all attachments that modify these General Conditions. (If none, enter NONE)  

None 
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 USC SUPPLEMENTAL GENERAL CONDITIONS 

 FOR CONSTRUCTION PROJECTS 

 

1. Contractor’s employees shall take all reasonable means not to interrupt the flow of 

student traffic in building corridors, lobbies and stairs. All necessary and reasonable 

safety precautions shall be taken to prevent injury to building occupants while 

transporting materials and equipment through the building to the work area. Providing 

safe, accessible, plywood pedestrian ways around construction may be required if a 

suitable alternative route is not available. 

 

2. Fraternization between Contractor’s employees and USC students, faculty or staff is 

strictly prohibited-zero tolerance! 

 

3. USC will not tolerate rude, abusive or degrading behavior on the job site.  Heckling and 

cat-calling directed toward students, faculty or staff or any other person on USC property 

is strictly prohibited. Any contractor whose employees violate this requirement will be 

assessed a fine of up to $500 per violation. 

 

4. Contractor’s employees must adhere to the University’s policy of maintaining a drug-

free and smoke-free/tobacco free workplace. 

 

5. Contractor must sign a Contractor Key Receipt/Return form before any keys are issued. 

Keys must be returned immediately upon the completion of the work.  The Contractor 

will bear the cost of any re-keying necessary due to the loss of or failure to return keys. 

 

6. A welding permit must be issued by the University Fire Marshall before any welding can 

begin inside a building. Project Manager will coordinate. 

 

7. Contractor must notify the University immediately upon the discovery of suspect material 

such as those potentially containing asbestos or other such hazardous materials. These 

materials must not be disturbed until approved by the USC Project Manager. 

 

8. At the beginning of the project, the USC Project Manager will establish the Contractor=s 

lay-down area. This area will also be used for the Contractor=s work vehicles. No 

personal vehicles will be allowed in this area, or in any areas surrounding the construction 

site that are not regular or authorized parking lots. Personal vehicles must be parked in 

the perimeter parking lots. Parking permits can be obtained at the USC Parking Office 

located in the Pendleton Street parking garage. The lay down area will be clearly 

identified to the contractor by the PM, with a sketch or drawing provided to Parking. In 

turn, the contractor will mark off this area with a sign containing the project name, PM 

name, Contractor name and contact number, and end date. Where this area is subject to 

foot traffic, protective barriers will be provided as specified by the PM.  The area will be 

maintained in a neat and orderly fashion. Vehicles parked in the lay down area (or 

designated parking areas) will be clearly marked or display a CPC furnished placard for 

identification. 
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9. Contractor will be responsible for providing its own temporary toilet facilities, unless prior 

arrangements are made with the USC Project Manager. 

 

10. Use of USC communications facilities (telephones, computers, etc.) by the Contractor is 

prohibited, unless prior arrangements are made with the USC Project Manager. 

 

11. For all projects over $100,000, including IDC’s, an SE-395, Contractor Performance 

Evaluation, will be completed by the USC Project Manager and reviewed with the GC at 

the beginning of the project and a copy given to the GC. At the end of the project the form 

will be completed and a Construction Performance rating will be established. 

 

12. Contractor is responsible for removal of all debris from the site, and is required to provide 

the necessary dumpsters which will be emptied at least      1        times per week. 

Construction waste must not be placed in University dumpsters. THE CONSTRUCTION 

SITE MUST BE THOROUGHLY CLEANED WITH ALL TRASH PICKED UP AND 

PROPERLY DISPOSED OF ON A DAILY BASIS AND THE SITE MUST BE LEFT IN 

A SAFE AND SANITARY CONDITION EACH DAY. THE UNIVERSITY WILL 

INSPECT JOB SITES REGULARLY AND WILL FINE ANY CONTRACTOR FOUND 

TO BE IN VIOLATION OF THIS REQUIREMENT AN AMOUNT OF UP TO $1,000 

PER VIOLATION. 

 

13. Contractor must provide all O&M manuals, as-built drawings, and training of USC 

personnel on new equipment, controls, etc. prior to Substantial Completion. Final 

payment will not be made until this is completed. 

 

14. The contractor will comply with all regulations set forth by OSHA and SCDHEC.  

Contractor must also adhere to USC's internal policies and procedures (available by 

request). As requested, the contractor will submit all Safety Programs and Certificates of 

Insurance to the University for review. 

 

15. Tree protection fencing is required to protect existing trees and other landscape features to 

be preserved within a construction area.  The limits of this fence will be evaluated for each 

situation with the consultant, USC Arborist and USC Project Manager. The tree protection 

fence shall be 5' high chain link fence unless otherwise approved by USC Project 

Manager. No entry or materials storage will be allowed inside the tree protection zone. A 

4" layer of mulch shall be placed over the tree protection area to maintain moisture in the 

root zone. 

 

16. Where it is necessary to cross walks, tree root zones (i.e., under canopy) or lawns the 

following measures shall be taken: For single loads up to 9,000 lbs., a 3/4" minimum 

plywood base shall be placed over areas impacted. For single loads over 9,000 lbs., two 

layers of 3/4" plywood is required. 

 

17. For projects requiring heavy loads to cross walks tree root zones or lawns. A construction 

entry road consisting of 10' X 16' oak logging mates on 12" coarse, chipped, hardwood 

base. Mulch and logging mats shall be supplemented throughout the project to keep 
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matting structurally functional. 

 

18. Any damage to existing landscaping (including lawn areas) will be remediated before final 

payment is made. 

 

19. Orange safety fence to be provided by the contractor. (USC Arborist, Kevin Curtis may be 

contacted at 777-0033 or 315-0319) 

 

     Campus Vehicle Expectations 

 

1. All motorized vehicles on the University campus are expected to travel and park on 

roadways and/or in parking stalls. 

 

2. All motorized vehicle traffic on USC walkways must first receive the Landscape 

Manager=s authorization.  Violators may be subject to fines and penalties. 

 

3. All motorized vehicles that leak or drip liquids are prohibited from traveling or parking on 

walks or landscaped areas. 

 

4. Contractors, vendors, and delivery personnel are required to obtain prior parking 

authorization before parking in a designated space.  Violators may be subject to fines 

and/or penalties.  See Item 10 below. 

 

5. Drivers of equipment or motor vehicles that damage university hardscape or landscape 

will be held personally responsible for damages and restoration expense. 

 

6. Vehicle drivers who park on landscape or drives must be able to produce written evidence 

of need or emergency requiring parking on same. 

 

7. All vehicles parked on landscape, hardscape, or in the process of service delivery, must 

display adequate safety devices, i.e. flashing lights, cones, signage, etc. 

 

8. All drivers of equipment and vehicles will be respectful of University landscape, 

equipment, structures, fixtures and signage. 

 

9. All incidents of property damage will be reported to Parking Services or the Work 

Management Center.  

 

10. Parking on campus is restricted to spaces designated by Parking Services at the beginning 

of the project.  Once the project manager and contractor agree on how many spaces are 

needed, the project manager will obtain a placard for each vehicle.  This placard must be 

hung from the mirror of the vehicle, otherwise a ticket will be issued and these tickets 

cannot be “fixed”.  Parking spaces are restricted to work vehicles only; no personal 

vehicles. 

 



Project Name:   USC Motor Pool Fueling System Upgrade 

      

Project Number: CP00392463  

 

University of South Carolina 

 

 

 

 

CONTRACTOR’S ONE YEAR GUARANTEE 

 

STATE OF ___________________________________________________________________________ 

 

COUNTY OF _________________________________________________________________________ 

 

WE__________________________________________________________________________ 

as General Contractor on the above-named project, do hereby guarantee that all work executed under the  

requirements of the Contract Documents shall be free from defects due to faulty materials and /or  

workmanship for a period of one (1) year from date of acceptance of the work by the Owner and/or  

Architect/Engineer;  and hereby agree to remedy defects due to faulty materials and/or workmanship, and  

pay for any damage resulting wherefrom, at no cost to the Owner, provided; however, that the 

following are excluded from this guarantee; 

 

 

      Defects or failures resulting from abuse by Owner. 

 

       Damage caused by fire, tornado, hail, hurricane, acts of God, wars, riots, or civil commotion. 

 

_________________________________________     

[Name of Contracting Firm] 

 

 

*By________________________________ 

 

  Title_______________________________ 

 

 

 

*Must be executed by an office of the Contracting  

  Firm. 

 

 

SWORN TO  before me this  

__________ day of ___________, 2____  (seal) 

 

_________________________State  

 

My commission expires __________________ 
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KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 

Name:        

Address:      

      

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 

Name:        

Address:      

      

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 

Name: University of South Carolina  

Address:743 Greene Street 

Columbia, South Carolina  29208 

hereinafter referred to as “Agency”, or its successors or assigns, the sum of        ($     ), being the sum of the 

Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors, 

administrators, successors and assigns, jointly and severally, firmly by these presents. 

 

WHEREAS, Contractor has by written agreement dated       entered into a contract with Agency to construct  

State Project Name: USC Motor Pool Fueling System Upgrade 

State Project Number: CP00392463 

Brief Description of Awarded Work, as found on the SE-330, Bid Form: Remove existing gasoline and 

diesel dispensers and reader system.  Provide and install new dispensers and fuel management system.  

Install new equipment for Veeder Root System to communicate with E85 tank and remotely via computer. 

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 

Name: Sims Group Engineers, Inc.  

Address:800 Columbiana Drive, Suite 208 

Irmo, South Carolina  29063 

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 

 

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated 

herein, do each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent or 

representative. 

 

DATED this      day of      , 2    _______ BOND NUMBER       
                        (shall be no earlier than Date of Contract) 

 

CONTRACTOR SURETY 

 

By:    

                 (Seal) 

 

By:    

                (Seal) 

 

Print Name:       

 

Print Name:       

 

Print Title:       

 

Print Title:       

(Attach Power of Attorney) 

 

Witness:   

 

Witness:   

 

(Additional Signatures, if any, appear on attached page) 
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Performance Bond 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  

1. The Contractor and the Surety, jointly and severally, bind 

themselves, their heirs, executors, administrators, successors and 

assigns to the Agency for the full and faithful performance of the 

contract, which is incorporated herein by reference 

2. If the Contractor performs the contract, the Surety and the 

Contractor have no obligation under this Bond, except to 

participate in conferences as provided in paragraph 3.1. 

3. The Surety's obligation under this Bond shall arise after: 

3.1 The Agency has notified the Contractor and the Surety at the 

address described in paragraph 10 below, that the Agency is 

considering declaring a Contractor Default and has requested 

and attempted to arrange a conference with the Contractor and 

the Surety to be held not later than 15 days after receipt of such 

notice to discuss methods of performing the Contract. If the 

Agency, the Contractor and the Surety agree, the Contractor 

shall be allowed a reasonable time to perform the Contract, but 

such an agreement shall not waive the Agency's right, if any, 

subsequently to declare a Contractor Default; or 

3.2 The Agency has declared a Contractor Default and formally 

terminated the Contractor's right to complete the Contract. 

4. The Surety shall, within 15 days after receipt of notice of the 

Agency's declaration of a Contractor Default, and at the Surety's 

sole expense, take one of the following actions: 

4.1 Arrange for the Contractor, with consent of the Agency, to 

perform and complete the Contract; or 

4.2 Undertake to perform and complete the Contract itself, 

through its agents or through independent contractors; or 

4.3 Obtain bids or negotiated proposals from qualified  

contractors acceptable to the Agency for a contract for 

performance and completion of the Contract, arrange for a 

contract to be prepared for execution by the Agency and the 

contractor selected with the Agency's concurrence, to be secured 

with performance and payment bonds executed by a qualified 

surety equivalent to the Bonds issued on the Contract, and pay 

to the Agency the amount of damages as described in paragraph 

7 in excess of the Balance of the Contract Sum incurred by the 

Agency resulting from the Contractor Default; or 

4.4 Waive its right to perform and complete, arrange for  

completion, or obtain a new contractor, and: 

4.4.1 After investigation, determine the amount for which it may 

be liable to the Agency and, within 60 days of waiving its rights 

under this paragraph, tender payment thereof to the Agency; or 

4.4.2 Deny liability in whole or in part and notify the Agency, 

citing the reasons therefore. 

5. Provided Surety has proceeded under paragraphs 4.1, 4.2, or 

4.3, the Agency shall pay the Balance of the Contract Sum to 

either: 

5.1 Surety in accordance with the terms of the Contract; or 

5.2 Another contractor selected pursuant to paragraph 4.3 to 

perform the Contract. 

5.3 The balance of the Contract Sum due either the Surety or 

another contractor shall be reduced by the amount of damages 

as described in paragraph 7. 

6. If the Surety does not proceed as provided in paragraph 4 

with reasonable promptness, the Surety shall be deemed to be in 

default on this Bond 15 days after receipt of written notice from 

the Agency to the Surety demanding that the Surety perform its 

obligations under this Bond, and the Agency shall be entitled to 

enforce any remedy available to the Agency.   

6.1 If the Surety proceeds as provided in paragraph 4.4, and the 

Agency refuses the payment tendered or the Surety has denied 

liability, in whole or in part, then without further notice the 

Agency shall be entitled to enforce any remedy available to the 

Agency.  

6.2 Any dispute, suit, action or proceeding arising out of or 

relating to this Bond shall be governed by the Dispute 

Resolution process defined in the Contract Documents and the 

laws of the State of South Carolina. 

7. After the Agency has terminated the Contractor's right to 

complete the Contract, and if the Surety elects to act under 

paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of the 

Surety to the Agency shall be those of the Contractor under the 

Contract, and the responsibilities of the Agency to the Surety 

shall those of the Agency under the Contract. To a limit of the 

amount of this Bond, but subject to commitment by the Agency 

of the Balance of the Contract Sum to mitigation of costs and 

damages on the Contract, the Surety is obligated to the Agency 

without duplication for: 

7.1 The responsibilities of the Contractor for correction of 

defective Work and completion of the Contract; and 

7.2 Additional legal, design professional and delay costs 

resulting from the Contractor's Default, and resulting from the 

actions or failure to act of the Surety under paragraph 4; and 

7.3 Damages awarded pursuant to the Dispute Resolution 

Provisions of the Contract. Surety may join in any Dispute 

Resolution proceeding brought under the Contract and shall be 

bound by the results thereof; and  

7.4 Liquidated Damages, or if no Liquidated Damages are 

specified in the Contract, actual damages caused by delayed 

performance or non-performance of the Contractor. 

8. The Surety shall not be liable to the Agency or others for 

obligations of the Contractor that are unrelated to the Contract, 

and the Balance of the Contract Sum shall not be reduced or set-

off on account of any such unrelated obligations. No right of 

action shall accrue on this Bond to any person or entity other 

than the Agency or its heirs, executors, administrators, or 

successors. 

9. The Surety hereby waives notice of any change, including 

changes of time, to the contract or to related subcontracts, 

purchase orders and other obligations. 

10. Notice to the Surety, the Agency or the Contractor shall be 

mailed or delivered to the address shown on the signature page. 

11. Definitions 

11.1 Balance of the Contract Sum: The total amount payable by 

the Agency to the Contractor under the Contract after all proper 

adjustments have been made, including allowance to the 

Contractor of any amounts to be received by the Agency in 

settlement of insurance or other Claims for damages to which 

the Contractor is entitled, reduced by all valid and proper 

payments made to or on behalf of the Contractor under the  

Contract. 

11.2 Contractor Default: Failure of the Contractor, which has 

neither been remedied nor waived, to perform the Contract or 

otherwise to comply with the terms of the Contract. 
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KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 

Name:        

Address:      

      

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 

Name:        

Address:      

      

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 

Name: University of South Carolina  

Address:743 Greene Street 

Columbia, South Carolina  29208 

hereinafter referred to as “Agency”, or its successors or assigns, the sum of        ($     ), being the sum of the 

Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors, 

administrators, successors and assigns, jointly and severally, firmly by these presents. 

 

WHEREAS, Contractor has by written agreement dated       entered into a contract with Agency to construct  

Project Name: USC Motor Pool Fueling System Upgrade 

Project Number: CP00392463 

Brief Description of Awarded Work, as found on the SE-330, Bid Form: Remove existing gasoline and 

diesel dispensers and reader system.  Provide and install new dispensers and fuel management system.  

Install new equipment for Veeder Root System to communicate with E85 tank and remotely via computer. 

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 

Name: Sims Group Engineers, Inc.  

Address:800 Columbiana Drive, Suite 208 

Irmo, South Carolina  29063 

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 

 

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated 

herein, do each cause this Labor and Material Payment Bond to be duly executed on its behalf by its authorized 

officer, agent or representative. 

 

DATED this      day of      , 2    _______ BOND NUMBER       
                        (shall be no earlier than Date of Contract) 
 

CONTRACTOR SURETY 

 

By:    

                 (Seal) 

 

By:    

                (Seal) 

 

Print Name:       

 

Print Name:       

 

Print Title:       

 

Print Title:       

(Attach Power of Attorney) 

 

Witness:   

 

Witness:   

 

(Additional Signatures, if any, appear on attached page) 
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NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  

1. The Contractor and the Surety, jointly and severally, bind 

themselves, their heirs, executors, administrators, successors 

and assigns to the Agency to pay for all labor, materials and 

equipment required for use in the performance of the Contract, 

which is incorporated herein by reference. 

2. With respect to the Agency, this obligation shall be null and 

void if the Contractor:  

2.1 Promptly makes payment, directly or indirectly, for all 

sums due Claimants; and 

2.2 Defends, indemnifies and holds harmless the Agency from 

all claims, demands, liens or suits by any person or entity who 

furnished labor, materials or equipment for use in the 

performance of the Contract. 

3. With respect to Claimants, this obligation shall be null and 

void if the Contractor promptly makes payment, directly or 

indirectly, for all sums due. 

4. With respect to Claimants, and subject to the provisions of 

Title 29, Chapter 5 and the provisions of §11-35-3030(2)(c) of 

the SC Code of Laws, as amended, the Surety’s obligation 

under this Bond shall arise as follows: 

4.1 Every person who has furnished labor, material or rental 

equipment to the Contractor or its subcontractors for the work 

specified in the Contract, and who has not been paid in full 

therefore before the expiration of a period of ninety (90) days 

after the date on which the last of the labor was done or 

performed by him or material or rental equipment was 

furnished or supplied by him for which such claim is made, 

shall have the right to sue on the payment bond for the amount, 

or the balance thereof, unpaid at the time of institution of such 

suit and to prosecute such action for the sum or sums justly due 

him. 

4.2 A remote claimant shall have a right of action on the 

payment bond upon giving written notice by certified or 

registered mail to the Contractor within ninety (90) days from 

the date on which such person did or performed the last of the 

labor or furnished or supplied the last of the material or rental 

equipment upon which such claim is made. 

4.3 Every suit instituted upon a payment bond shall be brought 

in a court of competent jurisdiction for the county or circuit in 

which the construction contract was to be performed, but no 

such suit shall be commenced after the expiration of o ne year 

after the day on which the last of the labor was performed or 

material or rental equipment was supplied by the person 

bringing suit. 

5. When the Claimant has satisfied the conditions of paragraph 

4, the Surety shall promptly and at the Surety’s expense take 

the following actions: 

5.1 Send an answer to the Claimant, with a copy to the Agency, 

within sixty (60) days after receipt of the claim, stating the 

amounts that are undisputed and the basis for challenging any 

amounts that are disputed. 

5.2 Pay or arrange for payment of any undisputed amounts. 

5.3 The Surety’s failure to discharge its obligations under this 

paragraph 5 shall not be deemed to constitute a waiver of 

defenses the Surety or Contractor may have or acquire as to a 

claim. However, if the Surety fails to discharge its obligations 

under this paragraph 5, the Surety shall indemnify the Claimant 

for the reasonable attorney’s fees the Claimant incurs to 

recover any sums found to be due and owing to the Claimant. 

6. Amounts owed by the Agency to the Contractor under the 

Contract shall be used for the performance of the Contract and 

to satisfy claims, if any, under any Performance Bond.  By the 

Contractor furnishing and the Agency accepting this Bond, 

they agree that all funds earned by the contractor in the 

performance of the Contract are dedicated to satisfy obligations 

of the Contractor and the Surety under this Bond, subject to the 

Agency’s prior right to use the funds for the completion of the 

Work. 

7. The Surety shall not be liable to the Agency, Claimants or 

others for obligations of the Contractor that are unrelated to the 

Contract. The Agency shall not be liable for payment of any 

costs or expenses of any claimant under this bond, and shall 

have under this Bond no obligations to make payments to, give 

notices on behalf of, or otherwise have obligations to Claimants 

under this Bond. 

8. The Surety hereby waives notice of any change, including 

changes of time, to the Contract or to related Subcontracts, 

purchase orders and other obligations. 

9. Notice to the Surety, the Agency or the Contractor shall be 

mailed or delivered to the addresses shown on the signature 

page. Actual receipt of notice by Surety, the Agency or the 

contractor, however accomplished, shall be sufficient 

compliance as of the date received at the address shown on the 

signature page. 

10. By the Contractor furnishing and the Agency accepting this 

Bond, they agree that this Bond has been furnished to comply 

with the statutory requirements of the South Carolina Code of 

Laws, as amended, and further, that any provision in this Bond 

conflicting with said statutory requirements shall be deemed 

deleted herefrom and provisions conforming to such statutory 

or other legal requirement shall be deemed incorporated herein. 

The intent is that this Bond shall be construed as a statutory 

Bond and not as a common law bond. 

11. Upon request of any person or entity appearing to be a 

potential beneficiary of this bond, the Contractor shall 

promptly furnish a copy of this Bond or shall permit a copy to 

be made. 

12. Any dispute, suit, action or proceeding arising out of or 

relating to this Bond shall be governed by the laws of the State 

of South Carolina. 

13. DEFINITIONS 

13.1 Claimant:  An individual or entity having a direct contract 

with the Contractor or with a Subcontractor of the Contractor 

to furnish labor, materials, or equipment for use in the 

performance of the Contract.  The intent of this Bond shall be 

to include without limitation in the terms “labor, materials or 

equipment” that part of water, gas, power, light, heat, oil, 

gasoline, telephone service or rental equipment used in the 

Contract, architectural and engineering services required for 

performance of the Work of the Contractor and the 

Contractor’s Subcontractors, and all other items for which a 

mechanic’s lien might otherwise be asserted. 

13.2 Remote Claimant: A person having a direct contractual 

relationship with a subcontractor of the Contractor or 

subcontractor, but no contractual relationship expressed or 

implied with the Contractor. 

13.3 Contract: The agreement between the Agency and the 

Contractor identified on the signature page, including all 

Contract Documents and changes thereto. 



USC MOTOR POOL FUELING SYSTEM UPGRADE SECTION 26 05 00 
UNIVERSITY OF SOUTH CAROLINA ELECTRICAL BASIC MATERIALS AND METHODS 

PART 1 - GENERAL REQUIREMENTS 
 
SCOPE OF WORK 
 
WORK INCLUDED:  Furnish all necessary labor, material, plant and equipment, including materials and 
equipment not specifically mentioned but necessary to complete the work in a neat, correct, and 
workmanlike manner, to include: 
 

1) Complete branch circuit wiring system for lighting and equipment. 
2) Lighting fixtures and lighting controls. 
3) Fuel Pumps and Fuel Pump Controls. 

 
SPECIAL NOTE:  The provisions of the Instructions to Bidders, General Conditions, Supplementary 
General Conditions and all applicable requirements of Division 1 shall govern the work under this 
Division the same as if incorporated herein. 

 
1-02 EQUIPMENT WIRING 
 

Furnish and install power circuits to and line voltage connections to all equipment furnished and 
installed by other trades, including disconnects, where indicated. 

 
Furnish and install receptacles for equipment furnished with cord and plug, such as electric water 
coolers, kitchen equipment with cord and plug, computer and data processing equipment, portable 
welders, shop equipment, and other equipment indicated on the drawings. 

 
CONTROL WIRING:  Raceways, wiring, and control devices (thermostats, pressure switches, 
program clocks, etc) for low voltage HVAC control systems and other mechanical and plumbing 
systems shall be furnished and installed under Division 23, unless otherwise indicated on the 
drawings or specified in this Division. 

 
VOLTAGE:  The Contractor shall supply power to equipment at the voltage indicated on the 
electrical drawings.  The Contractor and the other applicable trades will be held responsible for 
coordinating the equipment voltages, the control equipment wiring, and the location and type of 
disconnect required to comply with the equipment manufacturer's requirements, the National 
Electric Code, and applicable local building codes.  If equipment is supplied at a voltage other than 
that provided, the contractor and subcontractors will be held responsible for making any necessary 
adjustments to correct the conflict, at no cost to the owner, to the satisfaction of the Engineer. 

 
1-03 EXISTING CONDITIONS 
 

The Contractor will be held responsible for having visited the site and having familiarized himself 
with the existing conditions prior to submitting his bid. 

 
1-04 COORDINATION 
 

OTHER TRADES:  All work under this Section shall be coordinated with other trades to insure 
proper location of outlets and equipment connections, and to minimize conflicts with structural 
members, duct work, piping, etc.  Conflicts between equipment and/or material locations shall be 
corrected as directed by the Architect-Engineer at no additional cost to the Owner. 

 
1-05 CODES AND PERMITS 
 

Installation and materials shall be in accordance with the applicable versions of the National 
Electrical Code, the International Building Code, and all local codes.  Apply and pay for all permits 
and fees required for this construction. 
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1-06 DRAWINGS  
 

The drawings and specifications shall be considered as complementary, one to the other, so that 
materials and labor indicated, called for, or implied by either shall be furnished and installed as if 
required by both.  Where a disagreement exists between the plans and specifications, the item or 
arrangements of better quality, greater quantity, or higher cost shall be included in the base bid.  
Any discrepancies between the drawings, specifications, and field conditions shall be resolved with 
the Engineer prior to commencing work.  All agreements shall be verified in writing. 

 
RECORD DRAWINGS:  The Contractor shall maintain one set of clean blueprints for "RECORD" 
drawings.  All changes, revisions, or modifications to the project shall be recorded daily on these 
drawings with redline pencil.  Upon completion of the project, these redline drawings shall be turned 
over to the Engineer for preparation of final Record Drawings. 

 
1-07 MAINTENANCE AND OPERATING MANUALS 

 
The Contractor shall furnish the Owner two (2) complete maintenance and operating manuals for 
each piece of equipment and material furnished under this project.  These manuals shall be bound 
in hard cover binders with tabs for each section item or piece of equipment.  The manuals shall be 
furnished to the Engineer prior to the final observation, and final acceptance shall not be given until 
the Owner's maintenance personnel are instructed in maintenance and operation of all systems. 

 
1-08 GUARANTEE 
 

All materials and labor furnished under this Section of the specifications shall be guaranteed by the 
Contractor to be free from defects for a period of TWO YEARS from the date of acceptance.  The 
Contractor shall repair or replace any deficiencies reported in the guarantee period promptly after 
notification, without any additional compensation from the Owner.  See Sheet E001 for additional 
information. 

 
1-09 MATERIALS 
 

UL LISTING:  All materials shall be listed by Underwriter's Laboratories, or an approved equal 
testing laboratory, and shall bear the "UL" Label, where applicable. 

 
SUBSTITUTIONS:  Specific reference in the specifications to any article, device, product, material, 
fixture, form or type of construction, etc., by name, make or catalog number, with or without the 
words "or equal" shall be interpreted as establishing a standard of quality and shall not be 
construed as limiting competition and the Contractor in such cases may, at his option, use any 
article, device, product, material, fixture, form or type of construction, which in the judgement of the 
Architect-Engineer, expressed in writing prior to bidding as specified below, is equal to that herein 
named. 

 
Requests to substitute materials or equipment considered by the Contractor as equal to those 
specified shall be submitted for review to the Architect-Engineer ten (10) days before bids are 
taken.  Requests shall be accompanied by samples, descriptive literature, and engineering 
information, as necessary to fully identify and appraise the product.  No increase in the contract 
sum will be considered when requests are not accepted.  If the item is found to be equal, the 
Architect-Engineer will issue an Addendum making it a part of the Contract Documents prior to 
bidding. 

 
1-10 SUBMITTALS 
 

Electrical shop drawings shall be submitted in one complete package containing all items 
required by this specification and all other Division 26-28 specifications.  Partial shop 
drawing submittals may be rejected by the Engineer. 
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Within 30 days after award of contract and before any materials are delivered to the site, 
submit one (1) digital set in pdf format to the Engineer on the following materials: 

 
1) Section 260500 – Raceways and Fittings. 
2) Section 260500 - Wire and Cable. 
3) Section 260500 - Boxes and Wireways. 
4) Section 260500 - Lighting Fixtures and Lighting Control Equipment. 
5) Section 260511 - Passive Fuel Control & Accounting System 

 
No extension of the Contract Time will be authorized because of failure to transmit submittals 
enough in advance of the Work to permit processing, including resubmittals. 
 
Electrical submittal to include a separate transmittal letter indicating project name and address, 
date, contractor name and address, construction manager name and address (if applicable), list of 
submittals, and remarks, and signature of transmitter 
 
 

 
PART 2 - MATERIALS 
 
2-01 RACEWAYS AND FITTINGS 
 

GALVANIZED RIGID CONDUIT (GRC):  UL 6 and ASA C80.1 with full weight screwed fittings.  
Bushings shall be malleable iron.  Bushings 1 1/4" and larger shall have insulated throat and 
grounding lug. 

 
INTERMEDIATE GRADE METALLIC CONDUIT (IMC):  UL 1242, galvanized, with full weight 
screwed fittings.  Bushings shall be as specified above. 

 
ELECTRICAL METALLIC TUBING (EMT):  UL 797 and ASA C80.3 with steel compression or set-
screw type fittings.  Die-cast fittings are not acceptable.  Fittings 1 1/4" and larger shall have nylon 
insulated throat.  Indented or drive-on fittings are not acceptable.  Conduit used for Fire Alarm 
System wiring shall be red, similar to Allied Fire Alarm EMT. 

 
LIQUIDTIGHT FLEXIBLE STEEL CONDUIT (SEALTITE):  UL 360.  Fittings shall be steel 
compression type. 

 
2-02 WIRE AND CABLE 
 

UL STANDARDS:  UL 44 and UL 83. 
 

CONDUCTOR:  Copper, soft drawn, per ASTM B3.  Sizes No. 12 and 10 shall be solid conductor.  
Sizes No. 8 and larger shall have Class B concentric stranding per ASTM B8.  Stranded conductors 
may not be used on No. 12 and No. 10 circuits. 

 
INSULATION:  600 Volt, 75 Deg C rated.  Type THHN-THWN-MTW, unless noted otherwise. 

  
SPLICING MATERIALS: 

 
No. 10 and smaller: Acceptable wire nuts or insulated crimped splice caps. 
No. 8 and larger: Bronze or copper split bolts, or tinned compression connectors. 
 (Polaris insulated splice blocks may not be used on this project). 

 
Insulation shall be Scotch No. 23 rubber tape and Scotch No. 33 plastic tape, or approved 
equivalent method. 
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2-03 BOXES AND WIREWAYS 
 

OUTLET BOXES:  Galvanized sheet steel per UL 514.  "Through-wall" boxes SHALL NOT BE 
USED.  Back-to-back mounting of boxes is not permitted.  All outlet boxes 4"x4" or smaller located 
on opposite sides of a rated wall shall have a minimum of 24" horizontal spacing or shall be 
protected with listed putty pads.  All outlet boxes larger than 4"x4" (communications outlets, etc.) 
located in rated walls shall be protected with listed putty pads. 
 
Box sizes shall be as follows: 

 
1) Wall Receptacle Outlets:  4" square by 2 1/8" deep with plaster ring as required. 
2) Wall Communications and Computer Outlets:  4 11/16" square by 2 1/8" deep with one gang 

plaster ring.  Provide box with 1 ¼” conduit knockouts. 
3) Ceiling outlets:  4" square or octagonal by 1 1/2" or 2 1/8" deep with stud or ears where 

required for fixture support. 
4) Exposed Outlets:  Malleable iron or heavy duty cast aluminum with threaded hubs, Type FS, 

FD, or GS.  Manufactured by Crouse Hinds, Appleton, Killark, or approved equal.  Die cast 
boxes are not acceptable. 

 
WIREWAYS, PULL BOXES AND JUNCTION BOXES:  UL 50.  Code gage galvanized sheet steel, 
aluminum, or steel primed and painted after fabrication.  Manufactured by Square D, Austin 
Berryhill, Hoffman Engineering, B-Line Systems, or approved equal.  Wireways shall have hinged 
covers. 

 
 
 
PART 3 - EXECUTION 
 
3-01 GENERAL REQUIREMENTS 
 

WORKMANSHIP:  All work shall be installed in a neat and orderly manner.  Devices, cabinets, 
covers, fixtures, exposed raceways, etc., shall be aligned parallel or perpendicular to the building 
walls, ceiling, and floor.  Wiring in panelboards and cabinets shall be neatly looped and laced, and 
not wadded.  The Owner reserves the right to require repair or replacement of defective 
workmanship and material without additional compensation to the Contractor. 

 
SUPPORTS:  Conduits, boxes, cabinets, enclosures, lighting fixtures, etc., shall be securely 
supported by structural members or structural walls at intervals required by the NEC or as 
recommended by the manufacturer.  Plaster, gypsum board, acoustical tile, and other ceiling and 
wall finish materials shall not be used for support. 

 
CUTTING, PATCHING, AND PAINTING:  The Electrical Contractor shall perform all boring, drilling, 
and cutting of walls, ceilings, and floors as required to install and support his raceways and 
equipment.  Provide rough patching to seal penetrations through walls, ceilings, and floors.  Finish 
patching and painting will be performed by the General Contractor. 

 
FIRE WALL PENETRATIONS:  Penetrations through fire rated walls and floors shall be sealed to 
maintain the integrity of the fire rating.  Raceways through penetrations shall be in metal raceways.  
Penetration openings shall be sealed after the installation of the raceway with UL-49 listed fire 
retardant material, as manufactured by Chase Technology, 3M, Hilti, or approved equal.  
Penetrations shall be sealed in accordance with UL-49 requirements and the manufacturer's 
instructions.  Coordinate manufacturer with the General Contractor so that all trades on the project 
use the same manufacturer. 
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Through penetrations of conduits and cables of fire resistance rated walls must comply with 
Section 714.3.1 of the IBC.  Through penetrations of fire resistance ceiling assemblies must 
comply with section 714.4.1.1 of the IBC. 
 
ROOF PENETRATIONS:  Do not penetrate roof or flashing unless permitted, in writing, by the 
Architect-Engineer. 

 
3-02 GROUNDING 
 

CODE:  Entire system shall be grounded and bonded in accordance with the requirements of Article 
250 of the National Electrical Code. 

 
FEEDERS AND BRANCH CIRCUITS:  Each feeder raceway shall be bonded to every cabinet, pull 
box, etc., to which it is connected by grounding bushings and bonding jumpers sized per NEC Table 
250.122.  Each branch circuit raceway must be connected to every cabinet, pull box, outlet box, 
etc., with double locknuts.  Separate grounding conductors shall be installed on all feeders and on 
all lighting, receptacle and equipment branch circuits, whether indicated on the drawings or not.  
Size per NEC 250.122. 

 
RECEPTACLES AND FIXTURES:  Bond grounding terminal of each receptacle and fluorescent 
fixture to its outlet box with No. 12 green ground wire.  Self-grounding receptacles are not 
acceptable as a substitute for this requirement. 
 

3-03 RACEWAYS 
 

WIRING:  All wiring shall be installed in raceways, unless noted.  Raceways shall be run concealed, 
unless noted. 

 
BRANCH CIRCUITS: 
 
1) Branch circuits shall be run concealed where practical. 
2) Branch circuits run concealed in walls or ceilings shall be run in EMT, GRC, or IMC. 
3) Branch circuits run exposed to weather on exterior walls or on roofs shall be run in GRC or IMC 

with screwed fittings. 
4) Branch circuits run exposed in dry, finished spaces shall be run in Wiremold surface metal 

raceway. 
5) Branch circuits run exposed in damp locations, unfinished spaces (attics), and unoccupied 

spaces (storage room, equipment rooms, janitor’s closet) may be run in EMT in lieu of 
Wiremold. 

6) Branch circuits run underground shall be run in GRC, IMC, or Schedule 40 PVC plastic conduit. 
7) All interior conduit homeruns to panelboards shall be run overhead in EMT, GRC, or IMC 

unless noted otherwise on the drawings. 
8) Underground conduits shall be run 24" minimum below grade. 
9) Metal conduits installed in contact with earth shall be painted with 2 coats Rustoleum paint or 

other acceptable preservative. 
10) Where plastic conduits are indicated, transition from plastic to GRC or IMC below grade or slab 

and rise with GRC or IMC.  PVC is not permitted above grade.  EXCEPTION: Plastic conduit 
may enter floor mounted switchboards. 

 
Final connections to motors, motor driven equipment, transformers, and vibrating equipment shall 
be made thru flexible conduit, 36" maximum length.  "Sealtite" flexible metal conduit shall be 
installed outdoors, in equipment rooms, and in wet locations. 

 
PULL WIRES:  Raceways for wiring by others or for future shall contain a No. 14 galvanized steel 
pull wire or equivalent plastic cord with 200 lb. tensile strength. 
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INSTALLATION:  Ream raceways, butt ends into couplings, 3 quarter bends per run maximum, 
plug raceways until wiring is pulled in place.  Exposed conduits shall be run parallel and 
perpendicular to walls, floor, and ceiling.  Multiple conduit runs shall be racked using Unistrut or 
Kindorf channels and pipe clamps.  Install conduits in concrete slabs between the top and bottom 
layers of reinforcing steel.  Maximum size of conduits in slabs is 1 inch.  Crossing of conduits in 
slabs shall be avoided, if possible. 

 
PULL BOXES:  Maximum length between pull points shall be 200 ft. for pulls with two 90 degree 
bends, and 100 ft for pulls with three 90 degree bends.  Furnish and install pullboxes, junction 
boxes, handholes, or conduit bodies where bends or pulling lengths exceed these  specifications.   

 
EXPANSION JOINTS:  Furnish and install expansion joints where conduit crosses building 
expansion joints and for straight runs exceeding 100 ft. in length. 

 
MINIMUM SIZE:  Home runs to panelboards shall be 3/4" minimum, otherwise raceways shall be 
1/2" minimum, except that flexible conduit shall be 3/8" minimum. 

 
3-04 WIRE AND CABLE 
 

MINIMUM SIZE:  No. 12 for power circuits, No. 14 for control circuits, unless noted.  Where home 
run exceeds 75 ft. length on 120 volt circuits, use No. 10 minimum. 

 
COLOR CODE:  No. 12 and No. 10 shall have color-coded insulation.  No. 8 and larger shall be 
marked at all terminals and joints with color-coded tape.  Color code as follows: 

 
 Voltage  Phase A Phase B Phase C Neutral  Grounding 
 
 240/120  Black  Orange  Blue  White  Green 
 208/120  Black  Red  Blue  White  Green 
 480/277  Brown  Orange  Yellow  Gray  Green 
 

INSTALLATION:  Insure that raceway system is complete and that conductors will be free from 
moisture or physical damage prior to installing conductors.  Install all conductors at the same time.  
Do not exceed cable manufacturer's recommended pulling tension for conductors.  Where required, 
lubricate cables with Ideal Yellow 77, Burndy Slikon, or other acceptable cable lubricant.  Do not 
use lubricants that are not acceptable to the Architect-Engineer. 

 
SPLICING:  Splices on Sizes No. 10 and smaller shall be made with wire nuts.  Splices on Sizes 
No. 8 and larger shall be made with split bolt connectors, compression connectors, or solderless 
lugs.  Splices shall be insulated with two or more layers of Scotch 23 rubber tape covered with two 
or more layers of Scotch 33 plastic tape, or acceptable equivalent method. 
 
MULTIWIRE BRANCH CIRCUITS:  Shared or common neutrals are not permitted on this project for 
multiwire branch circuits.  The Contractor shall pull a separate neutral for all 120V & 277V circuits. 

 
3-05 BOXES 
 

WALL OUTLETS:  Flush mounted, unless noted.  Boxes shall be securely mounted to wall studs or 
be grouted in masonry.  Boxes shall have single or multi-gang plaster rings, as required.  "Through-
wall" boxes SHALL NOT BE USED.  Back-to-back mounting of boxes is not permitted.  Boxes on 
opposite sides of a rated wall shall have a minimum of 24" horizontal spacing or shall be protected 
with listed putty pads. 

 
CEILING OUTLETS:  Flush mounted or concealed above ceiling.  Boxes for fixture support shall 
have studs or ears as required and shall be securely supported by adjustable bar hangers or steel 
angle. 
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JUNCTION BOXES, PULL BOXES, AND WIREWAYS:  Shall be sized and installed as indicated on 
the drawings or where required by NEC for pulling or splicing wiring.  All junction boxes and pull 
boxes shall be accessible.  Junction boxes and pull boxes shall not be located above inaccessible 
ceilings. 

 
3-06 COMPLETION OF WORK 
 

TESTS AND FINAL REVIEW:  Upon completion of work, the entire system shall be completely 
operational and tested to conform with these specifications and drawings, and shall be reviewed by 
the Architect-Engineer.  All defects in workmanship and material shall be immediately corrected 
without additional compensation to the Contractor. 
 
The final review of the electrical installation by the Engineer cannot be provided until the following 
items have been submitted to the Engineer for review: 
 
1) Letter from the Electrical Contractor on company letterhead indicating that the installation is 

complete and ready for a final review. 
 
The system will not be considered complete until Record Documents are provided and training of 
facility personnel on the system operation is complete.  This facet of the services to be provided 
by the Contractor is deemed very important to the satisfactory completion of the contract and the 
installation cannot be deemed complete until these services have been provided in accordance 
with the Contract Documents. 
 
CLEAN UP:  Upon completion of all installations and prior to final acceptance by the Owner, 
remove all debris from the site.  Clean and touch up paint on fixture lenses and trims, cabinets, 
enclosures, cover plates, etc. 

 
 END OF SECTION 26 05 00 
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PASSIVE FUEL CONTROL AND ACCOUNTING SYSTEM 
 
REQUIRED SYSTEM FEATURES: 
 

• Autonomous security, control & accounting operations requiring no user input. 
 

• RF communications between fuel nozzle and vehicle (wire down the hose or battery operated nozzle 
readers are not acceptable). 
 

• RF communications between the fuel island controller unit and the automotive information module on 
the vehicle should provide for data transfer in both directions and permit the updating of flash 
memory in the vehicle module. 
 

• The equipment must be manufactured in the United States. 
 

• System must have a mobile version that operates from a fueling truck in the same manner as the 
fixed site and using the same vehicle RF modules. 

 
• System will collect information directly from the vehicle computer (electronic control module), such as 

odometer, engine hours, error messages, idle hours, PTO engage time when available or can 
calculate odometer and hours when not.  

 
• Easily installed.  The vehicle information module must be easily installed by non-technical personnel, 

normally within 30 minutes.  Installation should consist of plugging the vehicle information module into 
the OBD or Can Bus port and routing wire to the filler neck ring area.  Each vehicle information 
module shall be capable of being installed on any type of vehicle and shall have the capability of being 
moved from one type of vehicle to another without re-programming. 

 
• Updates to the vehicle module must be accomplished through the fuel island controller unit.  The 

vehicle does not have to be brought into a shop or maintenance facility or have a computer connected 
to it to provide updates.  

 
• The system should have the capability to collect data at sites without fueling operations.  Thus, a 

controller unit could be located in an area where vehicles enter but do not fuel for the purpose of data 
collection from the vehicle’s on-board computer. 

 
The system should include: 
 

• A fuel nozzle with an intrinsically safe non-powered RF/ID Tag 
 

• An intrinsically safe automotive information module mounted in the vehicle/equipment, and 
 

• RF receiver and transmitter capability in the fuel island controller 
 

• The capability to position an RF receiver/transmitter unit to capture vehicle information as the 
equipment passes a specific location, and not linked to fueling.  

 
1.0 GENERAL DESCRIPTION: 
 
This specification defines the performance of a fully autonomous fuel management system.  The system 
operator will start with vehicles using read/write keys and install vehicle on-board automotive information 
modules to replace keys on some equipment. 
 
The passive and fully autonomous fuel management system must include an RF/ID Tag mounted on each fuel 
nozzle, an automotive information module mounted in each vehicle, a fuel island mounted fuel island 
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controller, and remotely located software. The fuel management system will control, authorize and record the 
dispensing of petroleum products as a stand alone system, capable of unattended operation for 7 days a 
week, 24 hours a day. Dispensing of petroleum products is limited to vehicles and equipment equipped with an 
authorized automotive information module or other authorized access device, such as read/write key or smart 
card or fleet card. Dial up of the fuel island controller(s) will be by telephone line or by Internet Protocol using 
software on a PC or server, or by direct connection with a notebook PC.  
 
The system should functionally operate as follows: 
 
The nozzle mounted RF/ID Tag is read or interrogated by, and can only be read/interrogated by, the 
automotive information module's fuel filler neck mounted antennae when the fuel nozzle with RF/ID Tag is 
inserted into the vehicle's fuel filler neck.  
 
The automotive information module's will: 
 
• Record and track the vehicle's mileage, hours, and additional information via the vehicle’s OBD II port or 

using protocol J1587, J-1708 or J-1939 Can bus standards for large vehicles. 
 
• or receive a pulse count from the vehicle's speedometer/odometer input if pre-1996; 
 
• store vehicle peculiar information including but not limited to vehicle ID, type of product authorized, 

quantity limit, and site signature, receive RF/ID Tag ID; 
 
• transmit the data to a fuel island controller. 
 
The fuel island controller's function is to: 
 
• Evaluate the data, and upon verification that the data meets all acceptance criteria: 
 

1. allow the fuel dispenser to be activated  
 

2. after activation, continue to receive RF data from each automotive information module receiving 
fuel so as to ascertain that the fuel nozzle is still inserted in the vehicle's fuel filler neck 

 
3. record all fueling transactions 

 
4. be capable of transferring the fueling transactions to remotely located software, and 

 
5. receive from software lock-in and lock-out security data 

 
6. If located at a non-fueling site, the fuel island controller will collect the vehicle’s data when the 

vehicle passes within approximately 250 feet of the controller and download the data back to the 
remotely located software (central controller).   

 
The passive fuel management system must provide control of the fueling operations, authorization, security, 
and accounting while requiring no input from the individual accomplishing the fueling. 
 
In summary, the operation of passive fuel management system should be as follows: 
 
The operator (the individual who will be doing the fueling) will remove the fuel nozzle from the dispenser, move 
the fuel dispenser's reset handle to the fueling position, insert the fuel nozzle into the fuel tank filler neck and 
dispense fuel. Upon completion of fueling operations the operator will remove the fuel nozzle from the filler 
neck and reinsert the fuel nozzle into the dispenser, after turning off the dispenser's reset handle. 
 
All control, authorization and accounting operations will be conducted by the passive fuel management system 
and the control, authorization and accounting operations are all autonomous and completed with no input or 
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entry required by the individuals using the fuel facilities. 
 
Vehicles on which automotive information modules have not been installed may be fueled by read/write 
keys or cards, fleet cards or other devices accepted by the specific fuel island controller unit or by keypad 
entry of information.  
 
Vehicles may also be interrogated by a remote data collection unit (RDCU) and provide data from its on-
board computer.  Consequently, an RDCU may be placed at the entrance to a parking area or other site 
without fuel.  Passing vehicle data will be transferred to the site controller and then downloaded to the 
central controller.  
 
If user data collection is desired, the user identification can be collected by keypad entry, Prokee®, smart 
card, or proximity card. 
 
2.0 APPLICABLE DOCUMENTS: 
 
The equipment to be furnished must be designed to meet the following specifications: 
 
National Electrical Code, NFPA #70-2011 
International Fire Code 
Underwriters Laboratories UL1238 and 913 
CSA C22.2 No 142 & 157 
FCC Part 15, Class A 
National Weights and Measures Certification 
 
3.0 PERFORMANCE: 
 
3.1 System Components. The passive fuel management system should consist of the following four items or 
some equivalent: 
 
1. A vehicle mounted automotive information module which should be weather resistant, and is a potted 
transmitter/receiver micro processor board with flash memory that provides a means whereby an RF/ID Tag 
mounted on the fuel nozzle can be read/interrogated and vehicle peculiar data can be stored and retrieved 
(this data includes but is not limited to vehicle ID, fuel type and quantity limits, pulse to mileage ratio, initial 
mileage, etc.); 
 
Vehicles manufactured after 1996 should have an on-board computer using OBD II protocol (J-1587, and then 
J-1708 or J-1939 CAN bus protocol for large vehicles). 
 
The automotive information module must connect to the OBD port on the vehicle via an OBD connector, or a 6 
or 9 pin connector (if the vehicle is model year 1996 or later).  The module should collect the odometer reading 
and hour reading and other information via the OBD port connection. 
 
The on-board module must collect mileage data from pre-1996 vehicles from an analog or digital pulse, or a 
transducer may be used to generate a pulse count to collect vehicle mileage. 
 
The compilation of this data from the automotive information module can be transmitted via RF to a fuel island 
controller. 
 
2. A fuel nozzle mounted RF/ID Tag provides a means whereby an automotive information module can: 
 
• recognize, by an ID number, which hose has been inserted into the vehicle's fuel filler neck for the purpose 

of initiating a fueling sequence, and 
 
• can continue to read/interrogate this ID number to insure the continued presence of the fuel nozzle in the 

vehicle's fuel filler neck. 
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3. A fuel island controller, located on the fuel island, is used to turn fuel dispensers on and off, monitor fuel 
dispensed, receive and send RF data from automotive information modules, recognize other authorized 
access devices, and interface with dispensers and tank level monitoring systems. The unit must maintain 
vehicle and user information and should transmit to the flash memory of the vehicle equipment updated 
information. The fuel island controller should have flash memory in order to be updated via telephone or IP 
network.  It should store between 2,000 to 4,000 fueling transaction with data to identify the vehicle, user, type 
of fuel, amount of fuel, pricing, date/time stamp and additional information. 
 
4. Software should be installed on a PC or server, permitting: 
 
• manipulation of transaction data for printing reports on vehicles, users, products, etc.; 
 
• downloading of transactions and uploading of authorized vehicle and user lists, and 
 
• transfer and storage of data. 
 
Software should be capable of transferring transaction data in a standard format (flat ASCII file, comma 
delimited, XML, etc.).   Software should include an invoicing capability that allows the user to generate invoices 
for selected customers or agencies from the Central Controller printer. Invoices should list each transaction for 
all vehicles for a user-selected period. Data from non-fueling sites must be integrated into the fueling site data 
to provide odometer/hour or error code information on vehicles that have not fueled at a controlled site. 
Software must have the capability to be used on a network with multiple seats.  This software must be 
compatible with Windows operating systems (Windows XP Professional, Vista, Windows7 or 8). The system 
operator should have the choice of choosing between an Access or SQL Server database system.  Software 
should operate on Express or full SQL Server database systems.  
 
3.2 System Configuration.  The fuel island equipment should be configured to authorize and control the 
dispensing of fuel based on the information supplied to the fuel island controller by the automotive information 
module or read/write keys or smart cards. This data (the RF/ID Tag ID, site signature, vehicle ID, fuel type and 
quantity limits, and odometer reading) and fuel island controller stored data (site signature, RF/ID Tag ID to 
hose number and fuel type correlation, and vehicle ID lock-out data) are processed by the fuel island controller 
prior to authorizing a fueling operation. Some vehicles can use keys or cards while others use automotive 
information modules for access. Upon completion of a fueling operation, a fueling transaction (time, date, hose 
number, quantity, transaction type, vehicle ID, and odometer) is recorded by the fuel island controller for later 
transfer to the software. 
 
3.3 System Capability.  Each fuel island controller must have the ability to simultaneously control up to eight 
(8) hoses and up to eight (8) satellite fuel island controllers, which in turn can simultaneously control up to 
eight (8) hoses.  Each master and each satellite fuel island controller reader should store between 2,000 to 
4,000 transactions.    Fuel island units should also have the capability to control bulk or canned oil, antifreeze, 
CNG, propane, other alternative fuels, or liquid products. 
 
The fuel island controllers must have a time-out to deactivate a hose should the pulse count and/or fueling 
stop. This missing pulse detector should be variable with the supervisor being able to set it as required. 
 
Each hose should have the capability to be individually set for any number of pulses for each unit of 
measurement, at least up to 1000.  Thus the system can use various rate pulsers to measure different 
products to various levels of accuracy. 
 
An ability to interface with electronic dispensers is desired. 
 
3.4 Operator Input at Fueling Station. No operator input is required at the fueling station. The operator (the 
individual who will be doing the fueling) will remove the fuel nozzle from the dispenser, move the fuel 
dispenser's reset handle to the fueling position, insert the fuel nozzle into the filler neck associated with the 
vehicle's fuel tank, and dispense fuel. Upon completion of fueling operations the operator will remove the fuel 
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nozzle from the filler neck and reinsert the fuel nozzle into the dispenser, after turning off the dispenser's reset 
handle. The control, authorization and accounting operations are all autonomous and carried on unbeknownst 
to the individuals using the fuel facilities. 
 
3.5 Data Management and Reporting. 
 
3.5.1  Each fuel island controller should be downloaded by the Central Controller operator at the operator's 
convenience or at a time of day programmable in the software by the Central Controller operator. Software 
should be capable of unattended dialing and downloading, thus permitting downloading when sites are not in 
use and when phone rates are less.  When automatically downloading, the software should dial each site in 
sequence, returning to sites whose modem is busy on first or second attempts.  Following downloading, 
transaction data is available for report generation.   Software should operate on an IBM compatible PC or 
server using the previously mentioned Windows operating systems.  
 
3.5.2  Software should provide the following information at the Central Controller as a transaction record: 
 

• Vehicle odometer and/or chronometer 
• Vehicle ID Number 
• User ID if collected 
• Transaction Number 
• Number of units (gallons, quarts, cubic feet, therms, etc.) dispensed to tenths or hundredths. 
• Fuel site 
• Date & time 
• Hose number 
• Product number 
• Transaction Number 
• Engine idle time 
• PTO time 
• Engine error messages 

 
From this information, brought back to the central controller, much additional information may be 
determined.  Using the last and current odometer, the vehicle efficiency or MPG should be determined.  
Tank inventory must be maintained.  The above listed data, along with data maintained in the vehicle file, 
permits the collection of fleet data to be used as a management tool. 
 
3.5.3  The software should be capable of totaling monthly fuel costs by organization number, vehicle ID, 
agency number or customer.  The software must allow the operator to compile summary reports for all 
transactions by site, organization, date, vehicle, etc 
 
3.5.4 Software should keep a declining balance inventory of fuel remaining in tanks. The software should also 
provide a flag when fuel has reached a certain level and should be purchased for a specific tank. 
 
3.5.5 Exception reports for vehicles needing maintenance, or with out of range odometers, or exceeding 
certain fuel limitations should be printed on download. 
 
4.0 STORAGE: 
 
In the event of a power failure, the system should have the capability to store all data collected up to the time 
of the power failure for a minimum period of three months.  The fuel island controller at each fueling site 
should have the ability to operate if the Central Controller is down, limited only by the fuel island controller's 
internal storage capacity. There should be a method to access transaction information should there be data 
transmission problems.   
 
5.0  Optional Items that should be available: 
 
5.1 On-site transaction printer or data logger.  There should be an option of providing an on-site transaction 
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printer. With this option, an on-line (driven by the fuel island controller) printer, located at the self-service 
fueling station, will print (record) each transaction as it occurs, thus allowing the remote site operators to 
maintain a hard copy record of transactions, as well as the capability to print the site configuration and total 
fuel dispensed by hose number and product code. The printer provided should be capable of rudimentary 
reporting. As an alternative method of data storage, the island controller should have the capability to use a 
data logger with flash memory (such as a SanDisk card) and provide the same data in electronic form. 
 
5.2 True Manual Override.  The fuel island controller must permit manual override of the fuel island controller 
should any problem occur.  The override must be a complete, total by-pass of the fuel island controller.  
 
5.3 Semi-Manual Mode. The fuel island controller must have the capability to record fuel dispensed in 
emergency situations when there is a need for vehicles without keys or cards or automotive information 
modules to be refueled and yet fuel accountability is still desired. It is expected that individual fuel island 
controllers may be put into a semi-manual mode with by the supervisor.  When in this mode, fuel can be 
dispensed by any pump as if the fuel island controller were not functioning, but the fuel island controller will 
record all transactions as semi-manual transactions. 
 
5.4 Self diagnostic capability.  The fuel island controller should permit internal diagnostic testing of boards, 
LCD, and keypad and possibly other items. 
 
5.5 Toll Free Support.  Toll free telephone support with a customer help desk must be available to assist in 
trouble-shooting the system's hardware and software. Additionally, a means of dialing into the fuel island 
controllers to perform diagnostics is desirable. 
 
5.6 Extended Maintenance Agreements.  The company providing the equipment should have extended 
agreements for maintenance of equipment and software for at least 10 years. 
 
5.7 Customer Schools.  Organizations responding to this RFP should identify whether or not they have 
schools or classes available for their customers. 
 
5.8 Gate Opener. Respondents should identify if their equipment can control an electronic gate and by 
what type of access device(s). 
 
6.0 DESIGN: 
 
The equipment should be designed for operation by non-technical personnel.  Suitable clearance and 
access should be provided to all maintainable points and the fuel island controller should be constructed in 
a modular manner.  
 
6.1 Environment.  The vehicle & operator interface with the fuel management system is outdoors and exposed 
to the elements. Thus, the fuel island controller must have an operating range of -60° to +140° Fahrenheit. 
 
6.2 Services. The fuel island controller equipment should be designed to operate from 120 VAC, 60 Hz single-
phase power. Automotive information modules need to be designed to operate from 12 VDC. 
 
6.3 Safety.  Fuel management system equipment must be provided with all necessary safety devices and 
guards to protect the operator.  All primary operator control buttons, switches, etc. must be grouped and 
mounted in a location affording the operator convenient access to the controls. Essential safety operating 
instructions must identify safety and health hazards associated with the equipment and the procedures and 
practices necessary for safe operations. Placards must be provided to warn operator or maintenance 
personnel of hazardous areas that could cause injury. Installation manuals and maintenance manuals include 
all necessary safety and hazardous conditions warnings. 
 
7.0 TRAINING: 
 
Qualified instructors must provide on-site training of personnel in the functions of operation, maintenance, and 
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repair as they apply to each specific item of equipment. Supervisors and operators at each refueling site must 
also be provided training in the operation of the fuel island controllers.  Training on Software will be conducted 
at a specified computer site location and can be followed by a webinar with the vendor’s training department. 
Training on the installation of vehicle computer modules (automotive information modules) must also be 
conducted at identified locations.    
 
8.0 MAINTENANCE AND SPARE PARTS: 
 
8.1 Spare parts.  The responding organization must agree to sell spare parts for the operating life of the 
equipment, estimated to be at least 10 years.  Refer to drawings for additional requirements. 
 
8.2 Maintenance Agreement.  The responding organization must agree to provide system maintenance on a 
yearly renewable contract for the life of the system.    Refer to drawings for additional requirements. 
 
9.0 WARRANTY. 
 
Equipment will be warranted for a minimum of TWO YEARSone year, excluding acts of God and Nature.    
Refer to drawings for additional requirements. 
 

END OF SECTION 26 05 11 
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