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SE-310           2011 Edition 

REQUEST FOR ADVERTISEMENT        
PROJECT NAME: HORIZON CENTRAL GAS PIPING AUGMENTATION 

PROJECT NUMBER: H27-I966    

PROJECT LOCATION: University of South Carolina - Horizon I Research Facility 

Contractor may be subject to performance appraisal at close of project 

BID SECURITY REQUIRED?   Yes     No        

PERFORMANCE & PAYMENT BONDS REQUIRED?   Yes     No       

CONSTRUCTION COST RANGE: $ 100,000.00 - $ 200,000.00 

DESCRIPTION OF PROJECT: Provide design, labor, material and equipment to install a Methane Distribution System at 
existing Horizon I Research Facility at University of South Carolina. Contractor must provide verification that company has 
designed and installed a low flow specialty gas system consisting of helically welded stainless steel piping and associated sensor 
system valued at $150,000 or more during the past 5 years.Contractor shall have South Carolina Process Piping Contractor 
License.   
              

A/E NAME: Waston Tate Savory Liollio Architecture, Inc. 

A/E CONTACT:  Regina R. Floyd, AIA 

A/E ADDRESS: Street/PO Box:1316 Washington Street, Suite 100 

City: Columbia 

State: SC   ZIP: 29201-     

EMAIL: rfloyd@wtsliollio.com 

TELEPHONE: 803-799-8181 

FAX: 803-799-5757 

All questions & correspondence concerning this Invitation shall be addressed to the A/E.      

BIDDING DOCUMENTS/PLANS MAY BE OBTAINED FROM: Watson Tate Savory Liollio Architecture, Inc. 

PLAN DEPOSIT AMOUNT: $75.00   IS DEPOSIT REFUNDABLE: Yes     No      

Only those Bidding Documents/Plans obtained from the above listed source(s) are official. Bidders rely on copies of Bidding 
Documents/Plans obtained from any other source at their own risk. 

BIDDING DOCUMENTS/PLANS ARE ALSO ON FILE FOR VIEWING PURPOSES ONLY AT (list name and location 
for each plan room or other entity):  

AGC  

Dodge 

Reed Construction 

USC Purchasing website - purchasing.sc.edu (See Facilities/Construction Solicitation & Awards) 

              

PRE-BID CONFERENCE?   Yes    No    MANDATORY ATTENDANCE?   Yes    No      

DATE: 4/5/2012    TIME: 9:00 a.m.    PLACE: USC, 743 Greene Street, Columbia, SC 29208 - Conference Room 53 

              

AGENCY: University of South Carolina 

NAME OF AGENCY PROCUREMENT OFFICER: Kay Keisler 

ADDRESS: Street/PO Box:USC, Campus Planning & Construction, 743 Greene Street 

City: Columbia 

State: SC   ZIP: 29208-     

EMAIL: kkeisler@fmc.sc.edu 

TELEPHONE: 803.777.5812 

FAX: 803.777.8739 

              

BID CLOSING DATE: 4/19/2012   TIME: 2:00 p.m.   LOCATION: USC, 743 Greene Street, Columbia, SC 29208 - 
Conference Room 53 

BID DELIVERY ADDRESSES: 

HAND-DELIVERY: Attn: Michelle Adams 

USC / Campus Planning & Construction 

743 Greene Street 

Columbia, SC 29208 

MAIL SERVICE: Attn: Kay Keisler 

USC / Campus Planning & Construction 

743 Greene Street 

Columbia, SC 29208 

              

IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one)   Yes  No   



 
 
 
 
 
 
 
 
 
 
 
 

AIA DOCUMENT A701 - 2007 EDITION 

INSTRUCTIONS TO BIDDERS 
 
 
LOCATED IN COMPANION ENVELOPE OR INCLUDED BY REFERENCE IF 
COMPANION ENVELOPE IS NOT PROVIDED 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

DOCUMENT PLACE HOLDER 
UNIVERSITY OF SOUTH CAROLINA 
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OWNER: University of South Carolina 
PROJECT NUMBER: H27-I966 
PROJECT NAME: HORIZON CENTRAL GAS PIPING AUGMENTATION 
PROJECT LOCATION: Columbia, South Carolina 
 
PROCUREMENT OFFICER: Kay Keisler 

 

1. STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS  
1.1. These Standard Supplemental Instructions To Bidders amend or supplement Instructions To Bidders (AIA Document 
A701-1997) and other provisions of Bidding and Contract Documents as indicated below.  
 
1.2. Compliance with these Standard Supplemental Instructions is required by the Office of State Engineer (OSE) for all State 
projects when competitive sealed bidding is used as the method of procurement.  
 
1.3. All provisions of A701-1997, which are not so amended or supplemented, remain in full force and effect.  
 
1.4. Bidders are cautioned to carefully examine the Bidding and Contract Documents for additional instructions or 
requirements. 
 
2. MODIFICATIONS TO A701-1997  

 

2.1. Delete Section 1.1 and insert the following:  
 

1.1 Bidding Documents, collectively referred to as the Invitation for Bids, include the Bidding Requirements and the 
proposed Contract Documents. The Bidding Requirements consist of the Advertisement, Instructions to Bidders (A-
701), Supplementary Instructions to Bidders, the bid form (SE-330), the Intent to Award Notice (SE-370), and other 
sample bidding and contract forms. The proposed Contract Documents consist of the form of Agreement between the 
Owner and Contractor, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, 
Specifications, all Addenda issued prior to execution of the Contract, and other documents set forth in the Bidding 
Documents. Any reference in this document to the Agreement between the Owner and Contractor, AIA Document 
A101, or some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 
00501 – Standard Modification to Agreement Between Owner and Contractor. Any reference in this document to the 
General Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof, 
shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 – Standard Supplementary Conditions. 
 

2.2. In Section 1.8, delete the words “and who meets the requirements set forth in the Bidding Documents”.  

 
2.3. In Section 2.1, delete the word “making” and substitute the word “submitting.” 

 
2.4. In Section 2.1.1: 

After the words “Bidding Documents,” delete the word “or” and substitute the word “and.”  

 
Insert the following at the end of this section: 
Bidders are expected to examine the Bidding Documents and Contract Documents thoroughly and should request an 
explanation of any ambiguities, discrepancies, errors, omissions, or conflicting statements. Failure to do so will be at 
the Bidder’s risk. Bidder assumes responsibility for any patent ambiguity that Bidder does not bring to the Owner’s 
attention prior to bid opening. 
 

2.5. In Section 2.1.3, insert the following after the term “Contract Documents” and before the period:  
and accepts full responsibility for any pre-bid existing conditions that would affect the Bid that could have been 
ascertained by a site visit. As provided in Regulation 19-445.2042(B), A bidder’s failure to attend an advertised pre-
bid conference will not excuse its responsibility for estimating properly the difficulty and cost of successfully 
performing the work, or for proceeding to successfully perform the work without additional expense to the State. 
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2.6. Insert the following Sections 2.2 through 2.6:  
2.2 CERTIFICATION OF INDEPENDENT PRICE DETERMINATION 
GIVING FALSE, MISLEADING, OR INCOMPLETE INFORMATION ON THIS CERTIFICATION MAY 
RENDER YOU SUBJECT TO PROSECUTION UNDER SECTION 16-9-10 OF THE SOUTH CAROLINA CODE 
OF LAWS AND OTHER APPLICABLE LAWS. 
 
(a) By submitting an bid, the bidder certifies that— 
 

(1) The prices in this bid have been arrived at independently, without, for the purpose of restricting 
competition, any consultation, communication, or agreement with any other bidder or competitor relating 
to— 
 

(i) Those prices; 
(ii) The intention to submit an bid; or 
(iii) The methods or factors used to calculate the prices offered. 
 

(2) The prices in this bid have not been and will not be knowingly disclosed by the bidder, directly or 
indirectly, to any other bidder or competitor before bid opening (in the case of a sealed bid solicitation) or 
contract award (in the case of a negotiated solicitation) unless otherwise required by law; and 
 
(3) No attempt has been made or will be made by the bidder to induce any other concern to submit or not to 
submit an bid for the purpose of restricting competition. 
 

(b) Each signature on the bid is considered to be a certification by the signatory that the signatory— 
 

(1) Is the person in the bidder’s organization responsible for determining the prices being offered in this bid, 
and that the signatory has not participated and will not participate in any action contrary to paragraphs (a)(1) 
through (a)(3) of this certification; or 
 
(2)(i) Has been authorized, in writing, to act as agent for the bidder's principals in certifying that those 
principals have not participated, and will not participate in any action contrary to paragraphs (a)(1) through 
(a)(3) of this certification [As used in this subdivision (b)(2)(i), the term "principals" means the person(s) in 
the bidder’s organization responsible for determining the prices offered in this bid]; 
 
(ii) As an authorized agent, does certify that the principals referenced in subdivision (b)(2)(i) of this 
certification have not participated, and will not participate, in any action contrary to paragraphs (a)(1) 
through (a)(3) of this certification; and 
 
(iii) As an agent, has not personally participated, and will not participate, in any action contrary to paragraphs 
(a)(1) through (a)(3) of this certification. 
 

(c) If the bidder deletes or modifies paragraph (a)(2) of this certification, the bidder must furnish with its offer a 
signed statement setting forth in detail the circumstances of the disclosure. 
 
2.3 DRUG FREE WORKPLACE 
By submitting a bid, the Bidder certifies that Bidder will maintain a drug free workplace in accordance with the 
requirements of Title 44, Chapter 107 of South Carolina Code of Laws, as amended. 
 
2.4 CERTIFICATION REGARDING DEBARMENT AND OTHER RESPONSIBILITY MATTERS 

(a) (1) By submitting an Bid, Bidder certifies, to the best of its knowledge and belief, that- 
(i) Bidder and/or any of its Principals- 
 

(A) Are not presently debarred, suspended, proposed for debarment, or declared ineligible 
for the award of contracts by any state or federal agency; 
 
(B) Have not, within a three-year period preceding this bid, been convicted of or had a civil 
judgment rendered against them for: commission of fraud or a criminal offense in 
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connection with obtaining, attempting to obtain, or performing a public (Federal, state, or 
local) contract or subcontract; violation of Federal or state antitrust statutes relating to the 
submission of bids; or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, tax evasion, or receiving stolen property; 
and 
 
(C) Are not presently indicted for, or otherwise criminally or civilly charged by a 
governmental entity with, commission of any of the offenses enumerated in paragraph 
(a)(1)(i)(B) of this provision. 
 

(ii) Bidder has not, within a three-year period preceding this bid, had one or more contracts 
terminated for default by any public (Federal, state, or local) entity. 
 

(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, 
persons having primary management or supervisory responsibilities within a business entity (e.g., general 
manager; plant manager; head of a subsidiary, division, or business segment, and similar positions). 
 

(b) Bidder shall provide immediate written notice to the Procurement Officer if, at any time prior to contract award, 
Bidder learns that its certification was erroneous when submitted or has become erroneous by reason of changed 
circumstances. 
 
(c) If Bidder is unable to certify the representations stated in paragraphs (a)(1), Bid must submit a written explanation 
regarding its inability to make the certification. The certification will be considered in connection with a review of the 
Bidder's responsibility. Failure of the Bidder to furnish additional information as requested by the Procurement 
Officer may render the Bidder nonresponsible. 
 
(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of 
an Bidder is not required to exceed that which is normally possessed by a prudent person in the ordinary course of 
business dealings. 
 
(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was 
placed when making award. If it is later determined that the Bidder knowingly or in bad faith rendered an erroneous 
certification, in addition to other remedies available to the State, the Procurement Officer may terminate the contract 
resulting from this solicitation for default. 
 
2.5 ETHICS CERTIFICATE 

By submitting a bid, the bidder certifies that the bidder has and will comply with, and has not, and will not, induce a 
person to violate Title 8, Chapter 13 of the South Carolina Code of Laws, as amended (ethics act). The following 
statutes require special attention: Section 8-13-700, regarding use of official position for financial gain; Section 8-13-
705, regarding gifts to influence action of public official; Section 8-13-720, regarding offering money for advice or 
assistance of public official; Sections 8-13-755 and 8-13-760, regarding restrictions on employment by former public 
official; Section 8-13-775, prohibiting public official with economic interests from acting on contracts; Section 8-13-
790, regarding recovery of kickbacks; Section 8-13-1150, regarding statements to be filed by consultants; and Section 
8-13-1342, regarding restrictions on contributions by contractor to candidate who participated in awarding of contract. 
The state may rescind any contract and recover all amounts expended as a result of any action taken in violation of 
this provision. If contractor participates, directly or indirectly, in the evaluation or award of public contracts, including 
without limitation, change orders or task orders regarding a public contract, contractor shall, if required by law to file 
such a statement, provide the statement required by Section 8-13-1150 to the procurement officer at the same time the 
law requires the statement to be filed. 
 
2.6 RESTRICTIONS APPLICABLE TO BIDDERS & GIFTS 

Violation of these restrictions may result in disqualification of your bid, suspension or debarment, and may constitute 
a violation of the state Ethics Act. (a) After issuance of the solicitation, bidder agrees not to discuss this procurement 

activity in any way with the Owner or its employees, agents or officials. All communications must be solely with the 
Procurement Officer. This restriction may be lifted by express written permission from the Procurement Officer. This 
restriction expires once a contract has been formed.  (b) Unless otherwise approved in writing by the Procurement 
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Officer, bidder agrees not to give anything to the Owner, any affiliated organizations, or the employees, agents or 

officials of either, prior to award. (c) Bidder acknowledges that the policy of the State is that a governmental body 
should not accept or solicit a gift, directly or indirectly, from a donor if the governmental body has reason to believe 
the donor has or is seeking to obtain contractual or other business or financial relationships with the governmental 
body. Regulation 19-445.2165(C) broadly defines the term donor. 
 

2.7. Delete Section 3.1.1 and substitute the following:  

3.1.1 Bidders may obtain complete sets of the Bidding Documents from the issuing office designated in the 
Advertisement in the number and for the deposit sum, if any, stated therein. If so provided in the Advertisement, the 
deposit will be refunded to all plan holders who return the Bidding Documents in good condition within ten days after 
receipt of Bids. The cost of replacement of missing or damaged documents will be deducted from the deposit. A 
Bidder receiving a Contract award may retain the Bidding Documents and the Bidder's deposit will be refunded. 
 

2.8. Delete the language of Section 3.1.2 and insert the word “Reserved.” 

 

2.9. In Section 3.1.4, delete the words “and Architect may make” and substitute the words “has made.” 

 
2.10. Insert the following Section 3.1.5  

3.1.5 All persons obtaining Bidding Documents from the issuing office designated in the Advertisement shall provide 
that office with Bidder’s contact information to include the Bidder’s name, telephone number, mailing address, and 
email address.  
 

2.11. In Section 3.2.2: 

Delete the words “and Sub-bidders”  

 
Delete the word “seven” and substitute the word “ten" 

 
2.12. In Section 3.2.3: 

In the first Sentence, insert the word “written” before the word “Addendum.” 

 

Insert the following at the end of the section: 

As provided in Regulation 19-445.2042(B), nothing stated at the pre-bid conference shall change the Bidding 
Documents unless a change is made by written Addendum. 
 

2.13. Insert the following at the end of Section 3.3.1: 
Reference in the Bidding Documents to a designated material, product, thing, or service by specific brand or trade 
name followed by the words “or equal” and “or approved equal” shall be interpreted as establishing a standard of 
quality and shall not be construed as limiting competition. 
 

2.14. Delete Section 3.3.2 and substitute the following:  

3.3.2 No request to substitute materials, products, or equipment for materials, products, or equipment described in the 
Bidding Documents and no request for addition of a manufacturer or supplier to a list of approved manufacturers or 
suppliers in the Bidding Documents will be considered prior to receipt of Bids unless written request for approval has 
been received by the Architect at least ten days prior to the date for receipt of Bids established in the Invitation for 
Bids. Any subsequent extension of the date for receipt of Bids by addendum shall not extend the date for receipt of 
such requests unless the addendum so specifies. Such requests shall include the name of the material or equipment for 
which it is to be substituted and a complete description of the proposed substitution including drawings, performance 
and test data, and other information necessary for an evaluation. A statement setting forth changes in other materials, 
equipment or other portions of the Work, including changes in the work of other contracts that incorporation of the 
proposed substitution would require, shall be included. The burden of proof of the merit of the proposed substitution is 
upon the proposer. The Architect's decision of approval or disapproval of a proposed substitution shall be final. 
 

2.15. Delete Section 3.4.3 and substitute the following:   
3.4.3 Addenda will be issued no later than 120 hours prior to the time for receipt of Bids except an 
Addendum withdrawing the request for Bids or one which includes postponement of the date for receipt of 
Bids. 
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2.16. Insert the following Sections 3.4.5 and 3.4.6:  

3.4.5 When the date for receipt of Bids is to be postponed and there is insufficient time to issue a written Addendum 
prior to the original Bid Date, Owner will notify prospective Bidders by telephone or other appropriate means with 
immediate follow up with a written Addendum. This Addendum will verify the postponement of the original Bid Date 
and establish a new Bid Date. The new Bid Date will be no earlier than the fifth (5th) calendar day after the date of 
issuance of the Addendum postponing the original Bid Date. 
 
3.4.6. If an emergency or unanticipated event interrupts normal government processes so that bids cannot be received 
at the government office designated for receipt of bids by the exact time specified in the solicitation, the time specified 
for receipt of bids will be deemed to be extended to the same time of day specified in the solicitation on the first work 
day on which normal government processes resume. In lieu of an automatic extension, an Addendum may be issued to 
reschedule bid opening. If state offices are closed at the time a pre-bid or pre-proposal conference is scheduled, an 
Addendum will be issued to reschedule the conference. Useful information may be available at: 
http://www.scemd.org/scgovweb/weather_alert.html 
 

2.17. In Section 4.1.1, delete the word “forms” and substitute the words “SE-330 Bid Form.”  

 
2.18. Delete Section 4.1.2 and substitute the following: 

4.1.2 Any blanks on the bid form to be filled in by the Bidder shall be legibly executed in a non-erasable medium. 
Bids shall be signed in ink or other indelible media.  
 

2.19. Delete Section 4.1.3 and substitute the following: 

4.1.3 Sums shall be expressed in figures.  
 

2.20. Insert the following at the end of Section 4.1.4:  
Bidder shall not make stipulations or qualify his bid in any manner not permitted on the bid form. An incomplete Bid 
or information not requested that is written on or attached to the Bid Form that could be considered a qualification of 
the Bid, may be cause for rejection of the Bid. 
 

2.21. Delete Section 4.1.5 and substitute the following: 
4.1.5 All requested Alternates shall be bid. The failure of the bidder to indicate a price for an Alternate shall render the 
Bid non-responsive. Indicate the change to the Base Bid by entering the dollar amount and marking, as appropriate, 
the box for “ADD TO” or “DEDUCT FROM”. If no change in the Base Bid is required, enter “ZERO” or "No 
Change." For add alternates to the base bid, Subcontractor(s) listed on page BF-2 of the Bid Form to perform 
Alternate Work may be used for both Alternates and Base Bid Work if Alternates are accepted. 
 

2.22. Delete Section 4.1.6 and substitute the following:  

4.1.6 Pursuant to Title 11, Chapter 35, Section 3020(b)(i) of the South Carolina Code of Laws, as amended, Section 7 
of the Bid Form sets forth a list of subcontractor specialties for which Bidder is required to list only the subcontractors 
Bidder will use to perform the work of each listed specialty. Bidder must follow the Instructions in the Bid Form for 
filling out this section of the Bid Form. Failure to properly fill out Section 7 may result in rejection of Bidder’s bid as 
non-responsive. 
 

2.23. Delete Section 4.1.7 and substitute the following: 

4.1.7 Each copy of the Bid shall state the legal name of the Bidder and the nature of legal form of the Bidder. Each 
copy shall be signed by the person or persons legally authorized to bind the Bidder to a contract. A Bid submitted by 
an agent shall have a current power of attorney attached certifying the agent's authority to bind the Bidder. 
 

2.24. Delete Section 4.2.1 and substitute the following: 

4.2.1 If required by the Invitation for Bids, each Bid shall be accompanied by a bid security in an amount of not less 
than five percent of the Base Bid. The bid security shall be a bid bond or a certified cashier’s check. The Bidder 
pledges to enter into a Contract with the Owner on the terms stated in the Bid and will, if required, furnish bonds 
covering the faithful performance of the Contract and payment of all obligations arising thereunder. Should the Bidder 
refuse to enter into such Contract or fail to furnish such bonds if required, the amount of the bid security shall be 
forfeited to the Owner as liquidated damages, not as a penalty. 
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2.25. Delete Section 4.2.2 and substitute the following: 

4.2.2 If a surety bond is required, it shall be written on AIA Document A310, Bid Bond, and the attorney-in-fact who 
executes the bond on behalf of the surety shall affix to the bond a certified and current copy of the power of attorney. 
The bid bond shall:  
 

.1 Be issued by a surety company licensed to do business in South Carolina;  

.2 Be issued by a surety company having, at a minimum, a ''Best Rating'' of ''A'' as stated in the most 
current publication of ''Best's Key Rating Guide, Property-Casualty”, which company shows a 
financial strength rating of at least five (5) times the contract price.  

.3 Be enclosed in the bid envelope at the time of Bid Opening, either in paper copy or as an electronic bid 
bond authorization number provided on the Bid Form and issued by a firm or organization authorized 
by the surety to receive, authenticate and issue binding electronic bid bonds on behalf the surety. 

 
2.26. Delete Section 4.2.3 and substitute the following: 

4.2.3 By submitting a bid bond via an electronic bid bond authorization number on the Bid Form and signing the Bid 
Form, the Bidder certifies that an electronic bid bond has been executed by a Surety meeting the standards required by 
the Bidding Documents and the Bidder and Surety are firmly bound unto the State of South Carolina under the 
conditions provided in this Section 4.2.  
 

2.27. Insert the following Section 4.2.4:  
4.2.4 The Owner will have the right to retain the bid security of  Bidders to whom an award is being considered until 
either (a) the Contract has been executed and performance and payment bonds, if required, have been furnished, or (b) 
the specified time has elapsed so that Bids may be withdrawn or (c) all Bids have been rejected. 
 

2.28. Delete Section 4.3.1 and substitute the following:  

4.3.1 All copies of the Bid, the bid security, if any, and any other documents required to be submitted with the Bid 
shall be enclosed in a sealed opaque envelope. The envelope shall, unless hand delivered by the Bidder, be addressed 
to the Owner’s designated purchasing office as shown in the Invitation for Bids. The envelope shall be identified with 
the Project name, the Bidder's name and address and, if applicable, the designated portion of the Work for which the 
Bid is submitted. If the Bid is sent by mail or special delivery service (UPS, Federal Express, etc.), the envelope 
should be labeled "BID ENCLOSED" on the face thereof. Bidders hand delivering their Bids shall deliver Bids to the 
place of the Bid Opening as shown in the Invitation for Bids. Whether or not Bidders attend the Bid Opening, they 
shall give their Bids to the Owner’s procurement officer or his/her designee as shown in the Invitation for Bids prior 
to the time of the Bid Opening. 
 

2.29. Insert the following Section 4.3.6 and substitute the following:  
4.3.5 The official time for receipt of Bids will be determined by reference to the clock designated by the 
Owner’s procurement officer or his/her designee. The procurement officer conducting the Bid Opening will 
determine and announce that the deadline has arrived and no further Bids or bid modifications will be accepted. 
All Bids and bid modifications in the possession of the procurement officer at the time the announcement is 
completed will be timely, whether or not the bid envelope has been date/time stamped or otherwise marked by 
the procurement officer.  

 
2.30. Delete Section 4.4.2 and substitute the following: 

4.4.2 Prior to the time and date designated for receipt of Bids, a Bid submitted may be withdrawn in person or by 
written notice to the party receiving Bids at the place designated for receipt of Bids. Withdrawal by written notice 
shall be in writing over the signature of the Bidder.  
 

2.31. In Section 5.1, delete everything following the caption “OPENING OF BIDS” and substitute the following: 
5.1.1 Bids received on time will be publicly opened and will be read aloud. Owner will not read aloud Bids that 
Owner determines, at the time of opening, to be non-responsive. . 
 
5.1.2 At bid opening, Owner will announce the date and location of the posting of the Notice of Intended Award.  

 
5.1.3 Owner will send a copy of the final Bid Tabulation to all Bidders within ten (10) working days of the Bid 
Opening.  
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5.1.4 If Owner determines to award the Project, Owner will, after posting a Notice of Intended Award, send a 
copy of the Notice to all Bidders.  

 
5.1.5 If only one Bid is received, Owner will open and consider the Bid.  

 
2.32. In Section 5.2, insert the section number “5.2.1” before the words of the “The Owner” at the beginning of the sentence.   

 
2.33. Insert the following Sections 5.2.2 and 5.2.3: 

5.2.2 The reasons for which the Owner will reject Bids include, but are not limited to:  
.1 Failure by a Bidder to be represented at a Mandatory Pre-Bid Conference or site visit;   
.2 Failure to deliver the Bid on time;  
.3 Failure to comply with Bid Security requirements, except as expressly allowed by law;   
.4 Listing an invalid electronic Bid Bond authorization number on the bid form;   
.5 Failure to Bid an Alternate, except as expressly allowed by law;   
.6 Failure to list qualified Subcontractors as required by law;  
.7 Showing any material modification(s) or exception(s) qualifying the Bid;   
.8 Faxing a Bid directly to the Owner or their representative; or  
.9 Failure to include a properly executed Power-of-Attorney with the bid bond. 

 
5.2.3 The Owner may reject a Bid as nonresponsive if the prices bid are materially unbalanced between line items or 
sub-line items. A bid is materially unbalanced when it is based on prices significantly less than cost for some work 
and prices which are significantly overstated in relation to cost for other work, and if there is a reasonable doubt that 
the bid will result in the lowest overall cost to the Owner even though it may be the low evaluated bid, or if it is so 
unbalanced as to be tantamount to allowing an advance payment. 
 

2.34. Delete Section 6.1 and substitute the following:  
6.1 CONTRACTOR'S RESPONSIBILITY 

Owner will make a determination of Bidder’s responsibility before awarding a contract. Bidder shall provide all 
information and documentation requested by the Owner to support the Owner’s evaluation of responsibility. Failure of 
Bidder to provide requested information is cause for the Owner, at its option, to determine the Bidder to be non-
responsible 
 

2.35. Delete the language of Section 6.2 and insert the word “Reserved.”  

 
2.36. Delete the language of Sections 6.3.2, 6.3.3, and 6.3.4 and insert the word “Reserved” after each Section Number. 

 
2.37. Insert the following Section 6.4 

6.4 CLARIFICATION 

Pursuant to Section 11-35-1520(8), the Procurement Officer may elect to communicate with a Bidder after opening for 
the purpose of clarifying either the Bid or the requirements of the Invitation for Bids. Such communications may be 
conducted only with Bidders who have submitted a Bid which obviously conforms in all material aspects to the 
Invitation for Bids and only in accordance with Appendix D (Paragraph A(6)) to the Manual for Planning and 
Execution of State Permanent Improvement, Part II. Clarification of a Bid must be documented in writing and 
included with the Bid. Clarifications may not be used to revise a Bid or the Invitation for Bids. [Section 11-35-
1520(8); R.19-445.2080] 

 
2.38. Delete Section 7.1.2 and substitute the following:  

7.1.2 The performance and payment bonds shall conform to the requirements of Section 11.4 of the General 
Conditions of the Contract. If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be 
included in the Bid. 
 

2.39. Delete the language of Section 7.1.3 and insert the word “Reserved.”  

 
2.40. In Section 7.2, insert the words “CONTRACT, CERTIFICATES OF INSURANCE” into the caption after the word 

“Delivery.”  
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2.41. Delete Section 7.2.1 and substitute the following:  
7.2.1 After expiration of the protest period, the Owner will tender a signed Contract for Construction to the Bidder and 
the Bidder shall return the fully executed Contract for Construction to the Owner within seven days thereafter. The 
Bidder shall deliver the required bonds and certificate of insurance to the Owner not later than three days following 
the date of execution of the Contract. Failure to deliver these documents as required shall entitle the Owner to 
consider the Bidder’s failure as a refusal to enter into a contract in accordance with the terms and conditions of the 
Bidder’s Bid and to make claim on the Bid Security for re-procurement cost. 
 

2.42. Delete the language of Section 7.2.2 and insert the word “Reserved.”  

 
2.43. Delete the language of Article 8 and  insert the following: 

Unless otherwise required in the Bidding Documents, the Agreement for the Work will be written on South Carolina 
Modified AIA Document A101, 2007, Standard Form of Agreement Between Owner and Contractor as modified by 
OSE Form 00501 – Standard Modification to Agreement Between Owner and Contractor. 
 

2.44. Insert the following Article 9: 
ARTICLE 9 MISCELLANEOUS 

9.1 NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX WITHHOLDING 
IMPORTANT TAX NOTICE - NONRESIDENTS ONLY 
Withholding Requirements for Payments to Nonresidents: Section 12-8-550 of the South Carolina Code of Laws 
requires persons hiring or contracting with a nonresident conducting a business or performing personal services of a 
temporary nature within South Carolina to withhold 2% of each payment made to the nonresident. The withholding 
requirement does not apply to (1) payments on purchase orders for tangible personal property when the payments are 
not accompanied by services to be performed in South Carolina, (2) nonresidents who are not conducting business in 
South Carolina, (3) nonresidents for contracts that do not exceed $10,000 in a calendar year, or (4) payments to a 
nonresident who (a) registers with either the S.C. Department of Revenue or the S.C. Secretary of State and (b) 
submits a Nonresident Taxpayer Registration Affidavit - Income Tax Withholding, Form I-312 to the person letting 
the contract. 
 
For information about other withholding requirements (e.g., employee withholding), contact the Withholding Section 
at the South Carolina Department of Revenue at 803-898-5383 or visit the Department's website at: www.sctax.org  
 
This notice is for informational purposes only. This Owner does not administer and has no authority over tax issues. 
All registration questions should be directed to the License and Registration Section at 803-898-5872 or to the South 
Carolina Department of Revenue, Registration Unit, Columbia, S.C. 29214-0140. All withholding questions should be 
directed to the Withholding Section at 803-898- 5383.  
 
PLEASE SEE THE "NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX 
WITHHOLDING" FORM (FORM NUMBER I-312) LOCATED AT: 
http://www.sctax.org/Forms+and+Instructions/withholding/default.htm . 

 

9.2 CONTRACTOR LICENSING 

Contractors and Subcontractors listed in Section 7 of the Bid Form who are required by the South Carolina Code of 
Laws to be licensed, must be licensed at the time of bidding. 
 
9.3 SUBMITTING CONFIDENTIAL INFORMATION  

For every document Bidder submits in response to or with regard to this solicitation or request, Bidder must separately 
mark with the word "CONFIDENTIAL" every page, or portion thereof, that Bidder contends contains information that 
is exempt from public disclosure because it is either (a) a trade secret as defined in Section 30-4-40(a)(1), or (b) 
privileged & confidential, as that phrase is used in Section 11-35-410. For every document Bidder submits in response 
to or with regard to this solicitation or request, Bidder must separately mark with the words "TRADE SECRET" every 
page, or portion thereof, that Bidder contends contains a trade secret as that term is defined by Section 39-8-20 of the 
Trade Secrets Act. For every document Bidder submits in response to or with regard to this solicitation or request, 
Bidder must separately mark with the word "PROTECTED" every page, or portion thereof, that Bidder contends is 
protected by Section 11-35-1810. All markings must be conspicuous; use color, bold, underlining, or some other 
method in order to conspicuously distinguish the mark from the other text. Do not mark your entire bid  as 
confidential, trade secret, or protected! If your bid, or any part thereof, is improperly marked as confidential or trade 
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secret or protected, the State may, in its sole discretion, determine it nonresponsive. If only portions of a page are 
subject to some protection, do not mark the entire page. By submitting a response to this solicitation, Bidder (1) agrees 
to the public disclosure of every page of every document regarding this solicitation or request that was submitted at 
any time prior to entering into a contract (including, but not limited to, documents contained in a response, documents 
submitted to clarify a response, & documents submitted during negotiations), unless the page is conspicuously marked 
"TRADE SECRET" or "CONFIDENTIAL" or "PROTECTED", (2) agrees that any information not marked, as 
required by these bidding instructions, as a "Trade Secret" is not a trade secret as defined by the Trade Secrets Act, & 
(3) agrees that, notwithstanding any claims or markings otherwise, any prices, commissions, discounts, or other 
financial figures used to determine the award, as well as the final contract amount, are subject to public disclosure. In 
determining whether to release documents, the State will detrimentally rely on Bidders's marking of documents, as 
required by these bidding instructions, as being either "Confidential" or "Trade Secret" or "PROTECTED". By 
submitting a response, Bidder agrees to defend, indemnify & hold harmless the State of South Carolina, its officers & 
employees, from every claim, demand, loss, expense, cost, damage or injury, including attorney’s fees, arising out of 
or resulting from the State withholding information that Bidder marked as "confidential" or "trade secret" or 
"PROTECTED". 
 

9.4 POSTING OF INTENT TO AWARD 

Notice of Intent to Award, SE-370, will be posted at the following location: 
Room or Area of Posting: Reception Area 

Building Where Posted: Facilities Center 
Address of Building: 743 Greene Street, Columbia, SC 29208 

WEB site address (if applicable):       

Posting date will be announced at bid opening. In addition to posting the notice, the Owner will promptly send all 
responsive bidders a copy of the notice of intent to award and the final bid tabulation 
 
9.5 PROTEST OF SOLICITATION OR AWARD 

Any prospective bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the solicitation of a 
contract shall protest within fifteen days of the date of issuance of the applicable solicitation document at issue. Any 
actual bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the intended award or award 
of a contract shall protest within ten days of the date notification of intent to award is posted in accordance with Title 
11, Chapter 35, Section 4210 of the South Carolina Code of Laws, as amended. A protest shall be in writing, shall set 
forth the grounds of the protest and the relief requested with enough particularity to give notice of the issues to be 
decided, and must be received by the State Engineer within the time provided.  
Any protest must be addressed to the CPO, Office of State Engineer, and submitted in writing: 

(a) by email to protest-ose@mmo.sc.gov,  
(b) by facsimile at 803-737-0639, or  
(c) by post or delivery to 1201 Main Street, Suite 600, Columbia, SC 29201.  

By submitting a protest to the foregoing email address, you (and any person acting on your behalf) consent to receive 
communications regarding your protest (and any related protests) at the e-mail address from which you sent your 
protest. 
 
9.6 SOLICITATION INFORMATION FROM SOURCES OTHER THAN OFFICIAL SOURCE 

South Carolina Business Opportunities (SCBO) is the official state government publication for State of South 
Carolina solicitations. Any information on State agency solicitations obtained from any other source is unofficial and 
any reliance placed on such information is at the bidder’s sole risk and is without recourse under the South Carolina 
Consolidated Procurement Code. 
 
9.7 BUILDER’S RISK INSURANCE 

Bidder’s are directed to Article 11.3 of the South Carolina Modified AIA Document A201, 2007 Edition, which, 
unless provided otherwise in the bid documents, requires the contractor to provide builder’s risk insurance on the 
project. 



  2011 Edition 

OSE FORM 00201 

STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS    

10 of 10 

9.8 TAX CREDIT FOR SUBCONTRACTING WITH MINORITY FIRMS 

Pursuant to Section 12-6-3350, taxpayers, who utilize certified minority subcontractors, may take a tax credit equal to 
4% of the payments they make to said subcontractors. The payments claimed must be based on work performed 
directly for a South Carolina state contract. The credit is capped at $50,000 per year or the total tax liability; 
whichever is lesser. The taxpayer is eligible to claim the credit for 6 consecutive taxable years beginning with the 
taxable year in which the credit is first claimed. There is no carry forward of unused credits. The credit may be 
claimed on Form TC-2, "Minority Business Credit." A copy of the subcontractor's certificate from the Governor's 
Office of Small and Minority Business (OSMBA) is to be attached to the contractor's income tax return. Taxpayers 
must maintain evidence of work performed for a State contract by the minority subcontractor. Questions regarding the 
tax credit and how to file are to be referred to: SC Department of Revenue, Research and Review, Phone: (803) 898-
5786, Fax: (803) 898-5888. The subcontractor must be certified as to the criteria of a "Minority Firm" by the 
Governor's Office of Small and Minority Business Assistance (OSMBA). Certificates are issued to subcontractors 
upon successful completion of the certification process. Questions regarding subcontractor certification are to be 
referred to: Governor's Office of Small and Minority Business Assistance, Phone: (803) 734-0657, Fax: (803) 734-
2498. Reference: SC §11-35-5010 – Definition for Minority Subcontractor & SC §11-35-5230 (B) – Regulations for 
Negotiating with State Minority Firms. 
 
§ 9.9 OTHER SPECIAL CONDITIONS OF THE WORK 

1.  See Article 3.104 and 3.105 of 0811-OSE Supplementary Conditions modifying Article 11.4 of AIA Doucment 
A201, 2007 Edition, requiring the contractor to provide builder's risk insurance on the project.   
2.  Contractor shall have South Carolina Process Piping Contractor License and minimum 5 years' experience with 
orbitally welded 316 stainless steel piping systems. 
3.  Contractor shall provide verification that company has designed and installed a low flow specialty gas system 
consisting of helically welded stainless steel piping and associated sensor system valued at a minum of $150,000.00 
during the past five years. 
      
      

END OF DOCUMENT 
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ADDITIONS AND DELETIONS:  
The author of this document has 
added information needed for its 
completion. The author may also 
have revised the text of the original 
AIA standard form. An Additions and 
Deletions Report that notes added 
information as well as revisions to 
the standard form text is available 
from the author and should be 
reviewed. A vertical line in the left 
margin of this document indicates 
where the author has added 
necessary information and where 
the author has added to or deleted 
from the original AIA text. 

This document has important legal 
consequences. Consultation with an 
attorney is encouraged with respect 
to its completion or modification. 

 

ELECTRONIC COPYING of any 
portion of this AIA®  Document to 
another electronic file is prohibited and 
constitutes a violation of copyright laws 
as set forth in the footer of this 
document. 

KNOW ALL MEN BY THESE PRESENTS, that we 
(Here insert full name and address or legal title of Contractor) 
 
     
   
 
as Principal, hereinafter called the Principal, and 
(Here insert full name and address or legal title of Surety) 
 
     
   
 
a corporation duly organized under the laws of the State of    as Surety, hereinafter called 
the Surety, are held and firmly bound unto 
(Here insert full name and address or legal title of Owner) 
 
University of South Carolina 
743 Greene Street 
Columbia, South Carolina 29208 
 
as Obligee, hereinafter called the Obligee, in the sum of    ($    ), for the payment of 
which sum well and truly to be made, the said Principal and the said Surety, bind 
ourselves, our heirs, executors, administrators, successors and assigns, jointly and 
severally, firmly by these presents. 
 
WHEREAS, the Principal has submitted a bid for 
(Here insert full name, address and description of project) 
 
Elevator Upgrades – Russell House 
UNIVERSITY OF SOUTH CAROLINA 
743 Greene Street 
Columbia, SC 29208 
 
NOW, THEREFORE, if the Obligee shall accept the bid of the Principal and the 
Principal shall enter into a Contract with the Obligee in accordance with the terms of 
such bid, and give such bond or bonds as may be specified in the bidding or Contract 
Documents with good and sufficient surety for the faithful performance of such Contract 
and for the prompt payment of labor and material furnished in the prosecution thereof, or 
in the event of the failure of the Principal to enter such Contract and give such bond or 
bonds, if the Principal shall pay to the Obligee the difference not to exceed the penalty 
hereof between the amount specified in said bid and such larger amount for which the 
Obligee may in good faith contract with another party to perform the Work covered by 
said bid, then this obligation shall be null and void, otherwise to remain in full force and 
effect. 
 
Signed and sealed this    day of    ,    
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    (Principal) (Seal) 

(Witness)     
  (Title) 

       
(Witness)  (Surety) 

     
  (Title) (Seal) 
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Bidders shall submit bids on only Bid Form SE-330.  

 

BID SUBMITTED BY:      

(Bidder's Name)  

BID SUBMITTED TO: University of South Carolina 

(Owner’s Name) 

FOR PROJECT: PROJECT NAME Horizon Central Gas Piping Augmentation  

PROJECT NUMBER  H27-I966 

OFFER 

§ 1. In response to the Invitation for Construction Bids and in compliance with the Instructions to Bidders for the 

above-named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract 

with the Owner on the terms included in the Bidding Documents, and to perform all Work as specified or indicated 

in the Bidding Documents, for the prices and within the time frames indicated in this Bid and in accordance with the 

other terms and conditions of the Bidding Documents. 

§ 2. Pursuant to Section 11-32-3030(1) of the SC Code of Laws, as amended, Bidder has submitted Bid Security as 

follows in the amount and form required by the Bidding Documents: 

               Bid Bond with Power of Attorney         Electronic Bid Bond          Cashier's Check 

(Bidder check one) 

§ 3. Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the 

effects of said Addenda into this Bid: 

ADDENDUM No:                 

§ 4. Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing 

with the disposition of Bid Security. Bidder agrees that this Bid, including all Bid Alternates, if any, may not be 

revoked or withdrawn after the opening of bids, and shall remain open for acceptance for a period of 60 Days 

following the Bid Date, or for such longer period of time that Bidder may agree to in writing upon request of the 

Owner.  

§ 5. Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories, 

appliances, warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary 

to complete the following items of construction work: 

§ 6.1 BASE BID WORK (as indicated in the Bidding Documents and generally described as follows): Provide design, 

labor, material and equipment to install a Methane Distribution System at existing building.  System to include 

vertical riser from exterior Loading Dock Storage area to all 5 floors and horizontal distribution to Labs at Third 

Floor.  Contractor shall have South Carolina Process Piping Contractor License.,  

 

                   , which sum is hereafter called the Base Bid. 

(Bidder - insert Base Bid Amount on line above) 
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§ 6.2 BID ALTERNATES - as indicated in the Bidding Documents and generally described as follows: 

ALTERNATE # 1 (Brief Description): N/A  

 ADD TO or  DEDUCT FROM BASE BID:          

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate) 

ALTERNATE # 2 (Brief Description): N/A  

 ADD TO or  DEDUCT FROM BASE BID:          
(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate) 

ALTERNATE # 3 (Brief Description): N/A  

 ADD TO or  DEDUCT FROM BASE BID:          

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate) 
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§ 7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), CHAPTER 35, 

TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED – (See Instructions on the 

following page BF-2A) 

Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Specialty work listed:

SUBCONTRACTOR 

SPECIALTY 

By License Classification 

and/or Subclassification 

(Completed by Owner) 
 

SUBCONTRACTOR'S 

PRIME CONTRACTOR'S 

NAME 

(Must be completed by Bidder) 
BASE BID 

 

SUBCONTRACTOR'S 

PRIME CONTRACTOR'S 

SC LICENSE NUMBER 

 

NONE             

                  

                  

                  

ALTERNATE 1 

                  

                  

                  

                  

ALTERNATE 2 

                  

                  

                  

                  

ALTERNATE 3 

                  

                  

                  

                  

 

If a Bid Alternate is accepted, Subcontractors listed for the Bid Alternate shall be used for the work of both the 
Alternate and the Base Bid work. 

 .
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BF – 2A 

1. Section 7 of the Bid Form sets forth a list of subcontractor specialties for which bidder is required to identify by 
name the subcontractor(s )Bidder will use to perform the work of each listed specialty. Bidder must identify only the 
subcontractor(s) who will perform the work and no others.  

2. For purposes of subcontractor listing, a Subcontractor is an entity who will perform work or render service to the 
prime contractor to or about the construction site. Material suppliers, manufacturers, and fabricators that will not perform 
physical work at the site of the project but will only supply materials or equipment to the bidder or proposed 
subcontractor(s) are not subcontractors and Bidder should not insert their names in the spaces provided on the bid form. 
Likewise, Bidder should not insert the names of sub-subcontractors in the spaces provided on the bid form but only the 
names of those entities with which bidder will contract directly. 

3. Bidder must only insert the names of subcontractors who are qualified to perform the work of the listed specialties 

as specified in the Bidding Documents and South Carolina Licensing Laws.   

4. If under the terms of the Bidding Documents, Bidder is qualified to perform the work of a specialty listed and Bidder 
does not intend to subcontract such work but to use Bidder’s own employees to perform such work, the Bidder must 
insert its own name in the space provided for that specialty.  

5. If Bidder intends to use multiple subcontractors to perform the work of a single specialty listing, Bidder must 
insert the name of each subcontractor Bidder will use, preferably separating the name of each by the word “and”. If 
Bidder intends to use both his own employees to perform a part of the work of a single specialty listing and to use 
one or more subcontractors to perform the remaining work for that specialty listing, bidder must insert his own name 
and the name of each subcontractor, preferably separating the name of each with the word “and”.  

6. Bidder may not list subcontractors in the alternative nor in a form that may be reasonably construed at the time of 
bid opening as a listing in the alternative. A listing that requires subsequent explanation to determine whether or not 
it is a listing in the alternative is non-responsive. If bidder intends to use multiple entities to perform the work for a 
single specialty listing, bidder must clearly set forth on the bid form such intent. Bidder may accomplish this by 
simply inserting the word “and” between the name of each entity listed for that specialty. Owner will reject as non-
responsive a listing that contains the names of multiple subcontractors separated by a blank space, the word “or”, a 
virgule (that is a /), or any separator that the Owner may reasonably interpret as a listing in the alternative. 

7. If Bidder is awarded the contract, bidder must, except with the approval of the owner for good cause shown, use 
the listed entities to perform the work for which they are listed.  

8. If bidder is awarded the contract, bidder will not be allowed to substitute another entity as subcontractor in place 
of a subcontractor listed in Section 7 of the Bid except for one or more of the reasons allowed by the SC Code of 
Laws. 

9. Bidder’s failure to insert a name for each listed specialty subcontractor will render the Bid non-responsive. 
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§ 8. LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER THAN 

SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY): Pursuant to instructions in 

the Invitation for Bids, if any, Bidder will provide to Owner upon the Owner’s request and within 24 hours of such 

request, a listing of manufacturers, material suppliers, and subcontractors, other than those listed in Section 7 above, 

that Bidder intends to use on the project. Bidder acknowledges and agrees that this list is provided for purposes of 

determining responsibility and not pursuant to the subcontractor listing requirements of SC Code Ann § 11-35-

3020(b)(i). 

§ 9. TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES 

a. CONTRACT TIME: Bidder agrees that the Date of Commencement of the Work shall be established in a Notice 

to Proceed to be issued by the Owner. Bidder agrees to substantially complete the Work within 120 calendar days 

from the Date of Commencement, subject to adjustments as provided in the Contract Documents.  

b. LIQUIDATED DAMAGES: Bidder further agrees that from the compensation to be paid, the Owner shall retain 

as Liquidated Damages the sum of $500.00 for each calendar day the actual construction time required to achieve 

Substantial Completion exceeds the specified or adjusted time for Substantial Completion as provided in the 

Contract Documents. This sum is intended by the parties as the predetermined measure of compensation for actual 

damages, not as a penalty for nonperformance. 

§ 10. AGREEMENTS 

a. Bidder agrees that this bid is subject to the requirements of the law of the State of South Carolina. 

b. Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be 

canceled for the convenience of, and without cost to, the State. 

c. Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be 

responsible for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the 

Project canceled for any reason prior to the issuance of the Notice to Proceed.  

§ 11. ELECTRONIC BID BOND 

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the 

Principal and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the AIA 

Document A310, Bid Bond, included in the Bidding Documents. 

Electronic Bid Bond Number:            

Signature and Title:           
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BIDDER'S TAXPAYER IDENTIFICATION 

FEDERAL EMPLOYER'S IDENTIFICATION NUMBER:         

OR 

SOCIAL SECURITY NUMBER:            

CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATIONS 

Classification(s)& Limits:              

Subclassification(s) & Limits:            

SC Contractor's License Number(s):            

 

BY SIGNING THIS BID, THE PERSON SIGNING REAFFIRMS ALL REPRESENTATIONS AND 
CERTIFICATIONS MADE BY BOTH THE PERSON SIGNING AND THE BIDDER, INCLUDING WITHOUT 
LIMITATION, THOSE APPEARING IN ARTICLE 2 OF THE INSTRUCTIONS TO BIDDER. THE 
INVITATION FOR BIDS, AS DEFINED IN THE INSTRUCTIONS TO BIDDERS, IS EXPRESSLY 
INCORPORATE BY REFERENCE. 

SIGNATURE 

BIDDER’S LEGAL NAME:            

ADRESS:             

            

 

BY:       DATE:        

(Signature)  

TITLE:             

TELEPHONE:          

EMAIL:            



Project Name: HORIZON CENTRAL GAS PIPING AUGMENTATION 

 
Project Number: H27-I966 
 
University of South Carolina 
 

 

 

 

CONTRACTOR’S ONE YEAR GUARANTEE 

 
STATE OF ___________________________________________________________________________ 
 
COUNTY OF _________________________________________________________________________ 
 
WE__________________________________________________________________________ 
as General Contractor on the above-named project, do hereby guarantee that all work executed under the  
requirements of the Contract Documents shall be free from defects due to faulty materials and /or  
workmanship for a period of one (1) year from date of acceptance of the work by the Owner and/or  
Architect/Engineer;  and hereby agree to remedy defects due to faulty materials and/or workmanship, and  
pay for any damage resulting wherefrom, at no cost to the Owner, provided; however, that the 
following are excluded from this guarantee; 
 
 
      Defects or failures resulting from abuse by Owner. 
 
       Damage caused by fire, tornado, hail, hurricane, acts of God, wars, riots, or civil commotion. 
 
_________________________________________     
[Name of Contracting Firm] 
 
 

*By________________________________ 
 
  Title_______________________________ 
 

 
 

*Must be executed by an office of the Contracting  
  Firm. 
 
 
SWORN TO  before me this  
__________ day of ___________, 2____  (seal) 
 
_________________________State  
 
My commission expires __________________ 
 
 

 



 
 
 
 
 
 
 
 
 
 
 
 
 

AIA DOCUMENT A101 - 2007 EDITION 
STANDARD FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR 
 
 
LOCATED IN COMPANION ENVELOPE OR INCLUDED BY REFERENCE IF 
COMPANION ENVELOPE IS NOT PROVIDED 

 

 

 

 

 

 

 

 

 

 

 

 

 

DOCUMENT PLACE HOLDER 
UNIVERSITY OF SOUTH CAROLINA 
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OWNER: University of South Carolina 
PROJECT NUMBER: H27-I966 
PROJECT NAME: Horizon Central Gas Piping Augmentation  
 

1. STANDARD MODIFICATIONS TO AIA A101-2007 
1.1. These Standard Modifications amend or supplement the Standard Form of Agreement Between Owner and 

Contractor (AIA Document A101-2007) and other provisions of Bidding and Contract Documents as indicated 
below. 
 
1.2. All provisions of A101-2007, which are not so amended or supplemented, remain in full force and effect. 
 
2. MODIFICATIONS TO A101 

 
2.1. Insert the following at the end of Article 1: 

 
Any reference in this document to the Agreement between the Owner and Contractor, AIA Document 
A101, or some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE 
Form 00501 – Standard Modification to Agreement Between Owner and Contractor. Any reference in this 
document to the General Conditions of the Contract for Construction, AIA Document A201, or some 
abbreviated reference thereof, shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 – 
Standard Supplementary Conditions. 
 

2.2.  Delete Section 3.1 and substitute the following:  

  

3.1 The Date of Commencement of the Work shall be the date fixed in a Notice to Proceed issued by the 
Owner. The Owner shall issue the Notice to Proceed to the Contractor in writing, no less than seven days 
prior to the Date of Commencement. Unless otherwise provided elsewhere in the contract documents, and 
provided the contractor has secured all required insurance and surety bonds, the contractor may commence 
work immediately after receipt of the Notice to Proceed. 
 

2.3.  Delete Section 3.2 and substitute the following:   

3.2 The Contract Time shall be measured from the Date of Commencement as provided in Section 9(a) of 
the Bid Form (SE-330) for this Project. Contractor agrees that if the Contractor fails to achieve Substantial 
Completion of the Work within the Contract Time, the Owner shall be entitled to withhold or recover from 
the Contractor liquidated damages in the amounts set forth in Section 9(b) of the Bid Form (SE-330, 
subject to adjustments of this Contract Time as provided in the Contract Documents. 
 

2.4.  In Section 5.1.1, insert the words “and Owner” after the phrase “Payment submitted to the Architect.”  

 
2.5.  Delete Section 5.1.3 and substitute the following:   

 
5.1.3 The Owner shall make payment of the certified amount to the Contractor not later than 21 days after 
receipt of the Application for Payment. 
 

2.6.  In Section 5.1.6, Insert the following after the phrase “Subject to other provisions of the Contract 

Documents”: 

 
and subject to Title 12, Chapter 8, Section 550 of the South Carolina Code of Laws, as amended 
(Withholding Requirements for Payments to Non-Residents) 

 
In the spaces provided in Sub-Sections 1 and 2 for inserting the retainage amount, insert “three and one-

half percent (3.5%).”  
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2.7.  In Section 5.1.8, delete the word “follows” and the colon and substitute the following: 

 
set forth in S.C. Code Ann. § 11-35-3030(4). 

 
2.8.  In Section 5.1.9, delete the words “Except with the Owner’s prior approval, the” before the word “ 

Contractor.” 

 
2.9.  In Section 5.2.2, delete the number 30 and substitute the number 21, delete everything following the words 

“Certificate for Payment” and place a period at the end of the resulting sentence. 

 
2.10.  Delete the language of Sections 6.1 and 6.2 and substitute  the word “Reserved” for the deleted language 

of each Section . 

 
2.11.  Delete the language of Section 8.2 and substitute the word “Reserved.” 

 
2.12.  In Section 8.3, make the word “Representative” in the title plural, delete everything following the title, and 

substitute the following: 

 
8.3.1 Owner designates the individual listed below as its Senior Representative (“Owner's Senior 
Representative”), which individual has the responsibility for and, subject to Section 7.2.1 of the General 
Conditions, the authority to resolve disputes under Section 15.6 of the General Conditions:   
 

Name: Mr. Tom Opal, PE 
Title: Senior Project Manager 
Address: 743 Greene Street, Columbia, SC  29208 
Telephone: (803) 777-7076 FAX: (803) 777-8739 
Email: tnopal@fmc.sc.edu 
 

8.3.2 Owner designates the individual listed below as its Owner's Representative, which individual has the 
authority and responsibility set forth in Section 2.1.1 of the General Conditions:  
 

Name: Mr. Don Gibson 
Title: Project Manager 
Address: 743 Greene Street, Columbia, SC  29208 
Telephone: (803) 777-1083 FAX: (803) 777-7334 
Email: dgibson@fmc.sc.edu 
 

2.13.  In Section 8.4, make the word “Representative” in the title plural, delete everything following the title, and 

substitute the following: 

 
8.4.1 Contractor designates the individual listed below as its Senior Representative (“Contractor's Senior 
Representative”), which individual has the responsibility for and authority to resolve disputes under Section 
15.6 of the General Conditions: 
 
Name:       
Title:       
Address:       
Telephone:       FAX:       
Email:       
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8.4.2 Contractor designates the individual listed below as its Contractor's Representative, which individual 
has the authority and responsibility set forth in Section 3.1.1 of the General Conditions: 
 

Name:       
Title:       
Address:       
Telephone:       FAX:       
Email:       

 

2.14. Add  the following Section 8.6.1: 

 
8.6.1 The Architect’s representative: 
 

Name: Regina R. Floyd 
Title: Principal 
Address: 1316 Washington Street, P.O. Box 8444, Columbia, SC 29202-8444 
Telephone: 803.799.5181 FAX: 803.799.5757 
Email: rfloyd@wtsliollio.com 

 

2.15.  In Section 9.1.7, Sub-Section 2, list the following documents in the space provided for listing documents: 

 
Invitation for Construction Bids (SE-310) 
Instructions to Bidders (AIA Document A701-1997)   
Standard Supplemental Instructions to Bidders (OSE Form 00201)  
Contractor’s Bid (Completed SE-330) 
Notice of Intent to Award (Completed SE-370)   
Certificate of procurement authority issued by the SC Budget & Control Board    

 
2.16.  In Article 10, delete everything after the first sentence.  

 

END OF DOCUMENT 



 
 
 
 
 
 
 
 
 
 
 

AIA DOCUMENT A201 - 2007 EDITION 
GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION 
 
 
LOCATED IN COMPANION ENVELOPE OR INCLUDED BY REFERENCE IF 
COMPANION ENVELOPE IS NOT PROVIDED 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

DOCUMENT PLACE HOLDER 
UNIVERSITY OF SOUTH CAROLINA 
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OWNER: University of South Carolina  
PROJECT NUMBER: H27-I966 
PROJECT NAME: Horizon Central Gas Piping Augmentation 
 

1  GENERAL CONDITIONS  
The General Conditions of the Contract for Construction, AIA Document A201, 2007 Edition, Articles 1 through 
15 inclusive, is a part of this Contract and is incorporated as fully as if herein set forth. For brevity, AIA Document 
A201 is also referred to in the Contract Documents collectively as the "General Conditions.''  

 
2  STANDARD SUPPLEMENTARY CONDITIONS  
2.1  The following supplements modify, delete and/or add to the General Conditions. Where any portion of the General 

Conditions is modified or any paragraph, Section or clause thereof is modified or deleted by these Supplementary 
Conditions, the unaltered provisions of the General Conditions shall remain in effect.  

 
2.2  Unless otherwise stated, the terms used in these Standard Supplementary Conditions which are defined in the 

General Conditions have the meanings assigned to them in the General Conditions.  
 
3  MODIFICATIONS TO A201-2007  
3.1  Insert the following at the end of Section 1.1.1:  

 
Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or 
some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 00501 – 
Standard Modification to Agreement Between Owner and Contractor. Any reference in this document to the 
General Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof, 
shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 – Standard Supplementary Conditions.  

 
3.2  Delete the language of Section 1.1.8 and substitute the word “Reserved.”  

 
3.3  Add the following Section 1.1.9:  

 
1.1.9 NOTICE TO PROCEED 
Notice to Proceed is a document issued by the Owner to the Contractor, with a copy to the Architect, directing the 
Contractor to begin prosecution of the Work in accordance with the requirements of the Contract Documents. The 
Notice to Proceed shall fix the date on which the Contract Time will commence.  

  
3.4  Insert the following at the end of Section 1.2.1:  

 
In the event of patent ambiguities within or between parts of the Contract Documents, the contractor shall  
1) provide the better quality or greater quantity of Work, or 2) comply with the more stringent requirement,  
either or both in accordance with the Architect’s interpretation.  

 
3.5  Delete Section 1.5.1 and substitute the following:  

 

1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 
Instruments of Service and will retain all common law, statutory and other reserved rights, including copyrights. 
The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers shall not own or claim a 
copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for 
other purposes in connection with this Project is not to be construed as a violation of the Architect’s or Architect’s 
consultants’ reserved rights. 
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3.6  Delete Section 2.1.1 and substitute the following:  

 
2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall 
have express authority to bind the Owner with respect to all matters requiring the Owner’s approval or 
authorization, except as provided in Section 7.1.2. Except as otherwise provided in Section 4.2.1, the Architect 
does not have such authority. The term “Owner” means the Owner or the Owner’s Representative. [Reference § 
8.2 of the Agreement.]  

 
3.7  Delete Section 2.1.2 and substitute the following: 

 

2.1.2 The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information 
necessary and relevant for the Contractor to post Notice of Project Commencement pursuant to Title 29, Chapter 5, 
Section 23 of the South Carolina Code of Laws, as amended.. 

 
3.8  Delete Section 2.2.3 and substitute the following: 

 

2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for 
the site of the Project, and a legal description of the site. Subject to the Contractor’s obligations, including those in 
Section 3.2, the Contractor shall be entitled to rely on the accuracy of information furnished by the Owner 
pursuant to this Section but shall exercise proper precautions relating to the safe performance of the Work. 

 

3.9  Replace the period at the end of the last sentence of Section 2.2.4 with a semicolon and insert the following after 

the inserted semicolon:  

 
“however, the Owner does not warrant the accuracy of any such information requested by the Contractor that is 
not otherwise required of the Owner by the Contract Documents. Neither the Owner nor the Architect shall be 
required to conduct investigations or to furnish the Contractor with any information concerning subsurface 
characteristics or other conditions of the area where the Work is to be performed beyond that which is provide in 
the Contract Documents.” 

 
3.10  Delete Section 2.2.5 and substitute the following:  

 

2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor with ten 
copies of the Contract Documents. The Contractor may make reproductions of the Contract Documents pursuant 
to Section 1.5.2. All copies of the drawings and specifications, except the Contractor’s record set, shall be returned 
or suitably accounted for to the Owner, on request, upon completion of the Work. 

 

3.11  Add the following Sections 2.2.6 and 2.2.7:  

 

2.2.6 The Owner assumes no responsibility for any conclusions or interpretation made by the Contractor based on 
information made available by the Owner.  
 
2.2.7 The Owner shall obtain, at its own cost, general building and specialty inspection services as required by the 
Contract Documents. The Contractor shall be responsible for payment of any charges imposed for reinspections. 

  
3.12  Delete Section 2.4 and substitute the following:  

 
2.4 If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and 
fails within a ten-day period after receipt of written notice from the Owner to commence and continue correction 
of such default or neglect, including but not limited to providing necessary resources, with diligence and 
promptness, the Owner may, without prejudice to other remedies the Owner may have, correct such deficiencies. 
In such case an appropriate Change Directive shall be issued deducting from payments then or thereafter due the 
Contractor the reasonable cost of correcting such deficiencies, including Owner’s expenses and compensation for 
the Architect’s additional services made necessary by such default, neglect or failure. If payments then or 
thereafter due the Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to 
the Owner. 
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3.13  Insert the following at the end of Section 3.2.1:  

 
The Contractor acknowledges that it has investigated and satisfied itself as to the general and local conditions 
which can affect the work or its cost, including but not limited to (1) conditions bearing upon transportation, 
disposal, handling, and storage of materials; (2) the availability of labor, water, electric power, and roads; (3) 
uncertainties of weather, river stages, tides, or similar physical conditions at the site; (4) the conformation and 
conditions of the ground; and (5) the character of equipment and facilities needed preliminary to and during work 
performance. The Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity 
of surface and subsurface materials or obstacles to be encountered insofar as this information is reasonably 
ascertainable from an inspection of the site, including all exploratory work done by the Owner, as well as from the 
drawings and specifications made a part of this contract. Any failure of the Contractor to take the actions described 
and acknowledged in this paragraph will not relieve the Contractor from responsibility for estimating properly the 
difficulty and cost of successfully performing the work, or for proceeding to successfully perform the work 
without additional expense to the Owner. 

 

3.14  In the third sentence of Section 3.2.4, insert the word “latent” before the word “errors.” 

  
3.15  In the last sentence of Section 3.3.1, insert the words “by the Owner in writing” after the word “instructed.”  
 
3.16  Delete the third sentence of Section 3.5 and substitute the following sentences:  

 
Work, materials, or equipment not conforming to these requirements shall be considered defective. Unless caused 
by the Contractor or a subcontractor at any tier, the Contractor’s warranty excludes remedy for damage or defect 
caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient maintenance, 
improper operation, or normal wear and tear and normal usage.  
 

3.17  Insert the following at the end of Section 3.6:  
 

The Contractor shall comply with the requirements of Title 12, Chapter 9 of the South Carolina Code of Laws, as 
amended, regarding withholding tax for nonresidents, employees, contractors and subcontractors. 

 

3.18  In Section 3.7.1, delete the words “the building permit as well as for other”  and insert the following sentence at 

the end of this section:  
 

Pursuant to Title 10, Chapter 1, Section 180 of the South Carolina Code of Laws, as amended, no local general or 
specialty building permits are required for state buildings.  

 

3.19  Delete the last sentence of Section 3.7.5 and substitute the following:  
 
Adjustments in the Contract Sum and Contract Time arising from the existence of such remains or features may be 
made as provided in Article 7.3.3. 
 

3.20  Delete the last sentence of Section 3.8.2.3 and substitute the following:  

 
The amount of the Change Order shall reflect the difference between actual costs, as documented by invoices, and 
the allowances under Section 3.8.2.1. 

 
3.21  In Section 3.9.1, insert a comma after the word “superintendent” in the first sentence and insert the following 

after the inserted comma: 

 
acceptable to the Owner,  

 
3.22  Delete Section 3.9.2 and substitute the following:  

 

3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner the 
name and qualifications of a proposed superintendent. The Owner may reply within 14 days to the Contractor in  
writing stating (1) whether the Owner has reasonable objection to the proposed superintendent or (2) that the 
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Owner requires additional time to review. Failure of the Owner to reply within the 14-day period shall constitute 
notice of no reasonable objection. 

 
3.23  After the first sentence in Section 3.9.3, insert the following sentence:  

 
The Contractor shall notify the Owner, in writing, of any proposed change in the superintendent, including the 
reason therefore, prior to making such change. 

 
3.24  Delete Section 3.10.3 and substitute the following:  

 

3.10.3 Additional requirements, if any, for the constructions schedule are as follows: 
(Check box if applicable to this Contract)) 

 
 The construction schedule shall be in a detailed precedence-style critical path management (CPM) or 

primavera-type format satisfactory to the Owner and the Architect that shall also (1) provide a graphic 
representation of all activities and events that will occur during performance of the work; (2) identify each phase 
of construction and occupancy; and (3) set forth dates that are critical in ensuring the timely and orderly 
completion of the Work in accordance with the requirements of the Contract Documents (hereinafter referred to as 
“Milestone Dates”). Upon review and acceptance by the Owner and the Architect of the Milestone Dates, the 
construction schedule shall be deemed part of the Contract Documents and attached to the Agreement as Exhibit 
“A.” If not accepted, the construction schedule shall be promptly revised by the Contractor in accordance with the 
recommendations of the Owner and the Architect and resubmitted for acceptance. The Contactor shall monitor the 
progress of the Work for conformance with the requirements of the construction schedule and shall promptly 
advise the Owner of any delays or potential delays. Whenever the approved construction schedule no longer 
reflects actual conditions and progress of the work or the Contract Time is modified in accordance with the terms 
of the Contract Documents, the Contractor shall update the accepted construction schedule to reflect such 
conditions. In the event any progress report indicates any delays, the Contractor shall propose an affirmative plan 
to correct the delay, including overtime and/or additional labor, if necessary. In no event shall any progress report 
constitute an adjustment in the Contract Time, any Milestone Date, or the Contract Sum unless any such 
adjustment is agreed to by the Owner and authorized pursuant to Change Order. 

 
3.25  Add the following Section 3.10.4:  

 

3.10.4 Owner’s review and acceptance of Contractor’s schedule is not conducted for the purpose of either 
determining its accuracy and completeness or approving the construction means, methods, techniques, sequences 
or procedures. The Owner’s approval shall not relieve the Contractor of any obligations. Unless expressly 
addressed in a Modification, the Owner's approval of a schedule shall not change the Contract Time. 
 

3.26  Add the following Section 3.12.5.1:  

 

3.12.5.1 The fire sprinkler shop drawings shall be prepared by a licensed fire sprinkler contractor and shall 
accurately reflect actual conditions affecting the required layout of the fire sprinkler system. The fire sprinkler 
contractor shall certify the accuracy of his shop drawings prior to submitting them for review and approval. The 
fire sprinkler shop drawings shall be reviewed and approved by the Architect’s engineer of record who, upon 
approving the sprinkler shop drawings will submit them to the State Fire Marshal or other authorities having 
jurisdiction for review and approval. The Architect’s engineer of record will submit a copy of the State Fire 
Marshal’s approval letter to the Contractor, Architect, and OSE. Unless authorized in writing by OSE, neither the 
Contractor nor subcontractor at any tier shall submit the fire sprinkler shop drawings directly to the State Fire 
Marshal or other authorities having jurisdiction for approval. 
 

3.27  In the fourth sentence of Section 3.12.10, after the comma following the words “licensed design professional,” 

insert the following: 

 
 

who shall comply with reasonable requirements of the Owner regarding qualifications and insurance and  
 

3.28  In Section 3.13, insert the section number “3.13.1” before the before the opening words “The Contractors shall.” 
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3.29  Add the following Sections 3.13.2 and 3.13.3: 

 
3.13.2 Protection of construction materials and equipment stored at the Project site from weather, theft, vandalism, 
damage, and all other adversity is solely the responsibility of the Contractor. The Contractor shall perform the 
work in a manner that affords reasonable access, both vehicular and pedestrian, to the site of the Work and all 
adjacent areas. The Work shall be performed, to the fullest extent reasonably possible, in such a manner that public 
areas adjacent to the site of the Work shall be free from all debris, building materials, and equipment likely to 
cause hazardous conditions. 
 
3.13.3 The Contractor and any entity for whom the Contractor is responsible shall not erect any sign on the Project 
site without the prior written consent of the Owner. 

 

3.30  In the first sentence of Section 3.18.1, after the parenthetical “…(other than the Work itself),…” and before the 

word “…but...”, insert the following: 

 

including loss of use resulting therefrom,  
 

3.31  Delete Section 4.1.1 and substitute the following:  
 

4.1.1 The Architect is that person or entity identified as the Architect in the Agreement and is referred to 
throughout the Contract Documents as if singular in number.  

 
3.32  Insert the following at the end of Section 4.2.1:  

 
Any reference in the Contract Documents to the Architect taking action or rendering a decision with a “reasonable 
time” is understood to mean no more than fourteen days, unless otherwise specified in the Contract Documents or 
otherwise agreed to by the parties. 

 

3.33  Delete the first sentence of Section 4.2.2 and substitute the following:  

 
The Architect will visit the site as necessary to fulfill its obligation to the Owner for inspection services, if any, 
and, at a minimum, to assure conformance with the Architect’s design as shown in the Contract Documents and to 
observe the progress and quality of the various components of the Contractor’s Work, and to determine if the Work 
observed is being performed in a manner indicating that the Work, when fully completed, will be in accordance 
with the Contract Documents. 
 

3.34  Delete the first sentence of Section 4.2.3 and substitute the following: 
 
On the basis of the site visits, the Architect will keep the Owner informed about the progress and quality of the 
portion of the Work completed, and report to the Owner (1) deviations from the Contract Documents and from the 
most recent construction schedule submitted by the Contractor, and (2) defects and deficiencies observed in the 
Work. 

 
3.35  In Section 4.2.5, after the words “evaluations of the” and before the word “Contractor’s,” insert the following: 

 

Work completed and correlated with the  
 
3.36  Delete the first sentence of Section 4.2.11 and substitute the following:  

 

4.2.11 The Architect will, in the first instance, interpret and decide matters concerning performance under, and 
requirements of, the Contract Documents on written request of either the Owner or Contractor. Upon receipt of 
such request, the Architect will promptly provide the non-requesting party with a copy of the request.  
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3.37  Insert the following at the end of Section 4.2.12:  
 
If either party disputes the Architects interpretation or decision, that party may proceed as provided in Article 15. 
The Architect’s interpretations and decisions may be, but need not be, accorded any deference in any review 
conducted pursuant to law or the Contract Documents. 

 
3.38  Delete Section 4.2.14 and substitute the following:  
 

The Architect will review and respond to requests for information about the Contract Documents so as to avoid 
delay to the construction of the Project. The Architect’s response to such requests will be made in writing with 
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and 
Specifications in response to the requests for information. Any response to a request for information must be 
consistent with the intent of, and reasonably inferable from, the Contract Documents and will be in writing or in 
the form of drawings. Unless issued pursuant to a Modification, supplemental Drawings or Specifications will not 
involve an adjustment to the Contract Sum or Contract Time.  

 
3.39  Delete Section 5.2.1 and substitute the following:  

 

5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, within 
fourteen days after posting of the Notice of Intent to Award  the Contract, shall furnish in writing to the Owner 
through the Architect the names of persons or entities (excluding Listed Subcontractors but including those who 
are to furnish materials or equipment fabricated to a special design) proposed for each principal portion of the 
Work. The Owner may reply within 14 days to the Contractor in writing stating (1) whether the Owner has 
reasonable objection to any such proposed person or entity. Failure of the Owner to reply within the 14 day period 
shall constitute notice of no reasonable objection. 

 
3.40  Delete Section 5.2.2 and substitute the following:   

 

5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner has made reasonable 
and timely objection. The Owner shall not direct the Contractor to contract with any specific individual or entity 
for supplies or services unless such supplies and services are necessary for completion of the Work and the 
specified individual or entity is the only source of such supply or services.  

 

3.41  In the first sentence of Section 5.2.3, delete the words “…or Architect…” in the two places they appear.  
  

3.42  Delete the words “…or Architect…” in the in the first sentence of Section 5.2.4 and insert the following sentence 

at the end of Section 5.2.4: 

 
The Contractor’s request for substitution must be made to the Owner in writing accompanied by supporting 
information.  

 

3.43  Add  the following Section 5.2.5: 

 

5.2.5 A Subcontractor identified in the Contractor’s Bid in response the specialty subcontractor listing 
requirements of Section 7 of the Bid Form (SE-330) may only be substituted in accordance with and as permitted 
by the provisions of Title 11, Chapter 35, Section 3021 of the South Carolina Code of Laws, as amended. A 
proposed substitute for a Listed Subcontractor shall be subject to the Owner’s approval as set forth is Section 5.2.3. 

 

3.44  In Section 5.3, delete everything following the heading “SUBCONTRACTUAL RELATIONS” and insert the 

following Sections 5.3.1, 5.3.2, 5.3.3, and 5.3.4:  
 

5.3.1 By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work 
to be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to 
assume toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 
Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and Architect. Each 
subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract 
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not 
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prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise herein or in the 
subcontract agreement, the benefit of all rights, remedies and redress against the Contractor that the Contractor, by 
the Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each 
Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor shall make available to 
each proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract 
Documents to which the Subcontractor will be bound, and, upon written request of the Subcontractor, identify to 
the Subcontractor terms and conditions of the proposed subcontract agreement that may be at variance with the 
Contract Documents. Subcontractors will similarly make copies of applicable portions of such documents available 
to their respective proposed Sub-subcontractors.  

 

§ 5.3.2 Without limitation on the generality of Section 5.3.1, each Subcontract agreement and each Sub-subcontract 
agreement shall include, and shall be deemed to include, the following Sections of these General Conditions: 3.2, 
3.5, 3.18, 5.3, 5.4, 6.2.2, 7.3.3, 7.5, 7.6, 13.1, 13.12, 14.3, 14.4, and 15.1.6. 
 
§ 5.3.3 Each Subcontract Agreement and each Sub-subcontract agreement shall exclude, and shall be deemed to 
exclude, Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of these General Conditions. In the 
place of these excluded sections of the General Conditions, each Subcontract Agreement and each Sub-subcontract 
may include Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of AIA Document A201-2007, 
Conditions of the Contract, as originally issued by the American Institute of Architects. 
 
§ 5.3.4 The Contractor shall assure the Owner that all agreements between the Contractor and its Subcontractor 
incorporate the provisions of Subparagraph 5.3.1 as necessary to preserve and protect the rights of the Owner and 
the Architect under the Contract Documents with respect to the work to be performed by Subcontractors so that the 
subcontracting thereof will not prejudice such rights. The Contractor’s assurance shall be in the form of an affidavit or in 

such other form as the Owner may approve. Upon request, the Contractor shall provide the Owner or Architect with 
copies of any or all subcontracts or purchase orders. 

 
3.45  Delete the last sentence of Section 5.4.1.  
 
3.46  Add the following Sections 5.4.4, 5.4.5 and 5.4.6:  

 
§ 5.4.4 Each subcontract shall specifically provide that the Owner shall only be responsible to the subcontractor 
for those obligations of the Contractor that accrue subsequent to the Owner’s exercise of any rights under this 
conditional assignment.  

 
§ 5.4.5 Each subcontract shall specifically provide that the Subcontractor agrees to perform portions of the Work 
assigned to the Owner in accordance with the Contract Documents. 
 
§ 5.4.6 Nothing in this Section 5.4 shall act to reduce or discharge the Contractor’s payment bond surety’s 
obligations to claimants for claims arising prior to the Owner’s exercise of any rights under this conditional 
assignment.  

 

3.47  Delete the language of Section 6.1.4 and substitute the word “Reserved.” 

 
3.48  Insert the following at the end of Section 7.1.2:  

 
If the amount of a Modification exceeds the limits of the Owner’s Construction Change Order Certification 
(reference Section 9.1.7.2 of the Agreement), then the Owner’s agreement is not effective, and Work may not 
proceed, until approved in writing by the Office of State Engineer. 
  

3.49  Delete Section 7.2.1 and substitute the following: 

 

7.2.1 A Change Order is a written instrument prepared by the Architect (using State Form SE-480 “Construction 
Change Order”) and signed by the Owner, Contractor and Architect stating their agreement upon all of the 
following: 

.1 The change in the Work; 
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.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 
 

3.50 Add the following Sections 7.2.2, 7.2.3, 7.2.4, and 7.2.5: 

 

7.2.2 If a Change Order provides for an adjustment to the Contract Sum, the adjustment must be calculated in 
accordance with Section 7.3.3. 
 
7.2.3 At the Owner’s request, the Contractor shall prepare a proposal to perform the work of a proposed Change 
Order setting forth the amount of the proposed adjustment, if any, in the Contract Sum; and the extent of the 
proposed adjustment, if any, in the Contract Time. Any proposed adjustment in the Contract sum shall be prepared 
in accordance with Section 7.2.2. The Owner’s request shall include any revisions to the Drawings or 
Specifications necessary to define any changes in the Work. Within fifteen days of receiving the request, the 
Contractor shall submit the proposal to the Owner and Architect along with all documentation required by Section 
7.6.  
 

7.2.4 If the Contractor requests a Change Order, the request shall set forth the proposed change in the Work and 
shall be prepared in accordance with Section 7.2.3. If the Contractor requests a change to the Work that involves a 
revision to either the Drawings or Specifications, the Contractor shall reimburse the Owner for any expenditures 
associated with the Architects’ review of the proposed revisions, except to the extent the revisions are accepted by 
execution of a Change Order.  

 

7.2.5 Agreement on any Change Order shall constitute a final settlement of all matters relating to the change in the 
Work that is the subject of the Change Order, including, but not limited to, any adjustments to the Contract Sum or 
the Contract Time. 

  
3.51  Delete 7.3.3 and substitute the following:  

 

7.3.3 PRICE ADJUSTMENTS  
§ 7.3.3.1 If any Modification, including a Construction Change Directive, provides for an adjustment to the 
Contract Sum, the adjustment shall be based on whichever of the following methods is the most valid 
approximation of the actual cost to the contractor, with overhead and profit as allowed by Section 7.5: 

.1 Mutual acceptance of a lump sum; 

.2 Unit prices stated in the Contract Documents, except as provided in Section 7.3.4, or subsequently 
agreed upon; 

.3 Cost attributable to the events or situations under applicable clauses with adjustment of profits or 
fee, all as specified in the contract, or subsequently agreed upon by the parties, or by some other 
method as the parties may agree; or 

.4 As provided in Section 7.3.7. 
 

§ 7.3.3.2 Consistent with Section 7.6, costs must be properly itemized and supported by substantiating data 
sufficient to permit evaluation before commencement of the pertinent performance or as soon after that as 
practicable. All costs incurred by the Contractor must be justifiably compared with prevailing industry standards. 
Except as provided in Section 7.5, all adjustments to the Contract Price shall be limited to job specific costs and 
shall not include indirect costs, overhead, home office overhead, or profit. 
 

3.52  Delete Section 7.3.7 and substitute the following:   
 

7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract 
Sum, the Architect shall make an initial determination, consistent with Section 7.3.3, of the method and the 
adjustment on the basis of reasonable expenditures and savings of those performing the Work attributable to the 
change, including, in case of an increase in the Contract Sum, an amount for overhead and profit as set forth in 
Section 7.5. In such case, and also under Section 7.3.3.1.3, the Contractor shall keep and present, in such form as 
the Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise 
provided in the Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to the following: 
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.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits 
required by agreement or custom, and workers’ compensation insurance; 
.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated 

or consumed; 
.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 

Contractor or others; and 
.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to 

the Work. 
 

3.53  Delete Section 7.3.8 and substitute the following: 

 

7.3.8 Using the percentages stated in Section 7.5, any adjustment to the Contract Sum for deleted work shall 
include any overhead and profit attributable to the cost for the deleted Work.   

 
3.54  Add the following Sections 7.5 and 7.6:  

 

7.5 AGREED OVERHEAD AND PROFIT RATES  

7.5.1 For any adjustment to the Contract Sum for which overhead and profit may be recovered, other than those 
made pursuant to Unit Prices stated in the Contract Documents, the Contractor agrees to charge and accept, as full 
payment for overhead and profit, the following percentages of costs attributable to the change in the Work. The 
percentages cited below shall be considered to include all indirect costs including, but not limited to: field and 
office managers, supervisors and assistants, incidental job burdens, small tools, and general overhead allocations. 
The allowable percentages for overhead and profit are as follows:  
 

.1 To the Contractor for work performed by the Contractor’s own forces, 17% of the Contractor’s 
actual costs. 
  
.2 To each Subcontractor for work performed by the Subcontractor’s own forces, 17% of the 
subcontractor’s actual costs. 
 
.3 To the Contractor for work performed by a subcontractor, 10% of the subcontractor’s actual costs 
(not including the subcontractor’s overhead and profit). 
 

7.6 PRICING DATA AND AUDIT  

§ 7.6.1 Cost or Pricing Data. 

Upon request of the Owner or Architect, Contractor shall submit cost or pricing data prior to execution of a 
Modification which exceeds $500,000. Contractor shall certify that, to the best of its knowledge and belief, the cost 
or pricing data submitted is accurate, complete, and current as of a mutually determined specified date prior to the 
date of pricing the Modification. Contractor’s price, including profit, shall be adjusted to exclude any significant 
sums by which such price was increased because Contractor furnished cost or pricing data that was inaccurate, 
incomplete, or not current as of the date specified by the parties. Notwithstanding Subparagraph 9.10.4, such 
adjustments may be made after final payment to the Contractor.  
 
§ 7.6.2 Cost or pricing data means all facts that, as of the date specified by the parties, prudent buyers and sellers 
would reasonably expect to affect price negotiations significantly. Cost or pricing data are factual, not judgmental; 
and are verifiable. While they do not indicate the accuracy of the prospective contractor's judgment about estimated 
future costs or projections, they do include the data forming the basis for that judgment. Cost or pricing data are 
more than historical accounting data; they are all the facts that can be reasonably expected to contribute to the 
soundness of estimates of future costs and to the validity of determinations of costs already incurred.  
 
§ 7.6.3 Records Retention. 

As used in Section 7.6, the term "records" means any books or records that relate to cost or pricing data that 
Contractor is required to submit pursuant to Section 7.6.1. Contractor shall maintain records for three years from 
the date of final payment, or longer if requested by the chief procurement officer. The Owner may audit 
Contractor’s records at reasonable times and places. 
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3.55 Delete Section 8.2.2 and substitute the following: 
 

8.2.2 The Contractor shall not knowingly commence operations on the site or elsewhere prior to the effective date 
of surety bonds and insurance required by Article 11 to be furnished by the Contractor and Owner. The date of 
commencement of the Work shall not be changed by the effective date of such surety bonds or insurance.  

 
3.56  Delete Section 8.3.1 and substitute the following: 

 

8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of 
the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or by 
changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other 
causes beyond the control of the Contractor and any subcontractor at any tier; or by delay authorized by the Owner 
pending dispute resolution; or by other causes that the Architect determines may justify delay, then to the extent 
such delay will prevent the Contractor from achieving Substantial Completion within the Contract Time and 
provided the delay (1) is not caused by the fault or negligence of the Contractor or a subcontractor at any tier and 
(2) is not due to unusual delay in the delivery of supplies, machinery, equipment, or services when such supplies, 
machinery, equipment, or services were obtainable from other sources in sufficient time for the Contractor to meet 
the required delivery, the Contract Time shall be extended by Change Order for such reasonable time as the 
Architect may determine. 

 
3.57  Insert the following at the end of Section 9.1:   

 
All changes to the Contract Sum shall be adjusted in accordance with Section 7.3.3. 

 

3.58  Delete Section 9.2 and substitute the following:  

 

9.2 SCHEDULE OF VALUES 

9.2.1 The Contractor shall submit to the Architect, within ten days of full execution of the Agreement, a schedule 
of values allocating the entire Contract Sum to the various portions of the Work and prepared in such form and 
supported by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to 
by the Architect, shall be used as a basis for reviewing the Contractor’s Applications for Payment. As requested by 
the Architect, the Contractor and each Subcontractor shall prepare a trade payment breakdown for the Work for 
which each is responsible, such breakdown being submitted on a uniform standardized format approved by the 
Architect and Owner. The breakdown shall be divided in detail, using convenient units, sufficient to accurately 
determine the value of completed Work during the course of the Project. The Contractor shall update the schedule 
of values as required by either the Architect or Owner as necessary to reflect: 
 

.1 the description of Work (listing labor and material separately); 

.2 the total value; 

.3 the percent and value of the Work completed to date; 

.4 the percent and value of previous amounts billed; and 

.5 the current percent completed and amount billed. 
 
9.2.2 Any schedule of values or trade breakdown that fails to include sufficient detail, is unbalanced, or exhibits 
"front-loading" of the value of the Work shall be rejected. If a schedule of values or trade breakdown is used as the 
basis for payment and later determined to be inaccurate, sufficient funds shall be withheld from future 
Applications for Payment to ensure an adequate reserve (exclusive of normal retainage) to complete the Work. 

 

3.59 Delete Section 9.3.1 and substitute the following: 

 
Monthly, the Contractor shall submit to the Architect an itemized Application for Payment prepared in accordance 
with the schedule of values, if required under Section 9.2., for completed portions of the Work. Such application 
shall be notarized, if required, and supported by such data substantiating the Contractor’s right to payment as the 
Owner or Architect may require (such as copies of requisitions from Subcontractors and material suppliers) and 
shall reflect retainage and any other adjustments provided in Section 5 of the Agreement. If required by the Owner 
or Architect, the Application for Payment shall be accompanied by a current construction schedule. 
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3.60  In Section 9.3.2, add the following words to the end of the second sentence: 
 

provided such materials or equipment will be subsequently incorporated in the Work 

 
Insert the following at the end of Section 9.3.2:  

 
The Contractor shall 1) protect such materials from diversion, vandalism, theft, destruction, and damage, 2) mark 
such materials specifically for use on the Project, and 3) segregate such materials from other materials at the 
storage facility. The Architect and the Owner shall have the right to make inspections of the storage areas at any 
time. 

 

3.61  In Section 9.4.2, in the first sentence, after the words “Work has progressed to the point indicated,” insert the 

following: 

 
in both the Application for Payment and, if required to be submitted by the Contractor, the accompanying current 
construction schedule  

 
In the last sentence, delete the third item starting with “(3) reviewed copies” and ending with “Contractor’s right 

to payment,” 

 

3.62  In Section 9.5.1, in the first sentence, delete the word “may” after the opening words “The Architect” and 

substitute the word “shall.”  

 
In Section 9.5.1, insert the following sentence after the first sentence: 

 
The Architect shall withhold a Certificate of Payment if the Application for Payment is not accompanied by the 
current construction schedule required by Section 3.10.1.  

 
3.63 In Section 9.6.2, delete the word “The…” at the beginning of the first sentence and substitute the following:  

 
Pursuant to Chapter 6 of Title 29 of the South Carolina Code of Laws, as amended, the 

 
3.64  Delete Section 9.7 and substitute following:  

 

9.7 FAILURE OF PAYMENT 

If the Architect does not issue a Certificate for Payment to the Owner, through no fault of the Contractor, within 
seven days after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor 
within seven days after the time established in the Contract Documents  the amount certified by the Architect or 
awarded by a final dispute resolution order, then the Contractor may, upon seven additional days’ written notice to 
the Owner and Architect, stop the Work until payment of the amount owing has been received. The Contract Time 
shall be extended appropriately and the Contract Sum shall be increased, in accordance with the provisions of 
Section 7.3.3, by the amount of the Contractor’s reasonable costs of shut-down, delay and start-up, plus interest as 
provided for in the Contract Documents. 

 

3.65  Insert the following words at the end of the sentence in Section 9.8.1:  
 
and when all required occupancy permits, if any, have been issued and copies of same have been delivered to the 
Owner. 
  

3.66  In Section 9.8.2, insert the word “written” after the word “comprehensive” and before the word “list.”  

 
3.67  Delete Section 9.8.3 and substitute the following:  

 

9.8.3.1 Upon receipt of the Contractor’s list, the Architect, with the Owner and any other person the Architect or 
the Owner choose, will make an inspection on a date and at a time mutually agreeable to the Architect, Owner, and 
Contractor, to determine whether the Work or designated portion thereof is substantially complete. The Contractor 
shall furnish access for the inspection and testing as provided in this Contract. The inspection shall include a 
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demonstration by the Contractor that all equipment, systems and operable components of the Work function 
properly and in accordance with the Contract Documents. If the Architect’s inspection discloses any item, whether 
or not included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract 
Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the 
Contractor shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon 
notification by the Architect. In such case, the Contractor shall then submit a request for another inspection by the 
Architect to determine Substantial Completion. If more than one Substantial Completion inspection is required, the 
Contractor shall reimburse the Owner for all costs of reinspections or, at the Owner’s option, the costs may be 
deducted from payments due to the Contractor. 
 
9.8.3.2 If the Architect and Owner concur in the Contractor’s assessment that the Work or a portion of the Work is 
safe to occupy, the Owner and Contractor may arrange for a Certificate of Occupancy Inspection by OSE. The 
Owner, Architect, and Contractor shall be present at OSE’s inspection. Upon verifying that the Work or a portion 
of the Work is substantially complete and safe to occupy, OSE will issue, as appropriate, a Full or Partial 
Certificate of Occupancy. 
  

3.68 In the second sentence of Section 9.8.5, delete the words “and consent of surety, if any.” 

 

3.69 In the first sentence of Section 9.9.1, delete the words “Section 11.3.1.5”and substitute the words “Section 

11.3.1.3." 

 
3.70  Delete Section 9.10.1 and substitute the following: 

 

9.10.1 Unless the parties agree otherwise in the Certificate of Substantial Completion, the Contractor shall achieve 
Final Completion no later than thirty days after Substantial Completion. Upon receipt of the Contractor’s written 
notice that the Work is ready for final inspection and acceptance and upon receipt of a final Application for 
Payment, the Architect, with the Owner and any other person the Architect or the Owner choose, will make an 
inspection on a date and at a time mutually agreeable to the Architect, Owner, and Contractor, and, when the 
Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect 
will promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, 
information and belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been 
completed in accordance with terms and conditions of the Contract Documents and that the entire balance found to 
be due the Contractor and noted in the final Certificate is due and payable. The Architect’s final Certificate for 
Payment will constitute a further representation that conditions listed in Section 9.10.2 as precedent to the 
Contractor’s being entitled to final payment have been fulfilled. If more than one Final Completion inspection is 
required, the Contractor shall reimburse the Owner for all costs of reinspections or, at the Owner’s option, the 
costs may be deducted from payments due to the Contractor. If the Contractor does not achieve final completion 
within thirty days after Substantial Completion or the timeframe agreed to by the parties in the Certificate of 
Substantial Completion, whichever is greater, the Contractor shall be responsible for any additional Architectural 
fees resulting from the delay.  

 

3.71  Delete the first sentence of Section 9.10.2 and substitute the following:  

 
Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to the 
Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with 
the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts 
withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by 
the Contract Documents to remain in force after final payment is currently in effect and will not be canceled or 
allowed to expire until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement 
that the Contractor knows of no substantial reason that the insurance will not be renewable to cover the period 
required by the Contract Documents, (4) consent of surety, if any, to final payment (5), if required by the Owner, 
other data establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens, 
claims, security interests or encumbrances arising out of the Contract, to the extent and in such form as may be 
designated by the Owner, (6) required Training Manuals, (7) equipment Operations and Maintenance Manuals, (8) 
any certificates of testing, inspection or approval required by the Contract Documents and not previously provided 
(9) all warranties and guarantees required under or pursuant to the Contract Documents, and (10) one copy of the 
Documents required by Section 3.11. 
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3.72 Delete the first sentence of  Section 9.10.3 and substitute the following: 
 

If, after Substantial Completion of the Work, final completion thereof is delayed 60 days through no fault of the 
Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner 
shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract, 
make payment of the balance due for that portion of the Work fully completed and accepted. 
 

3.73 Delete Section 9.10.5 and substitute the following: 

 

§9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a 
waiver of claims by that payee except those specific claims in stated amounts that have been previously made in 
writing and identified by that payee as unsettled at the time of final Application for Payment. 
 

 3.74 Add the following Section 9.10.6:  
 

9.10.6 If OSE has not previously issued a Certificate of Occupancy for the entire Project, the Parties shall arrange 
for a representative of OSE to participate in the Final Completion Inspection. Representatives of the State Fire 
Marshal’s Office and other authorities having jurisdiction may be present at the Final Completion Inspection or 
otherwise inspect the completed Work and advise the Owner whether the Work meets their respective 
requirements for the Project. 
  

3.75  Delete Section 10.3.1 and substitute the following: 

  

10.3.1 If the Contractor encounters a hazardous material or substance which was not discoverable as provided in 
Section 3.2.1 and not required by the Contract Documents, and if reasonable precautions will be inadequate to 
prevent foreseeable bodily injury or death to persons or serious loss to real or personal property resulting from 
such material or substance encountered on the site by the Contractor, the Contractor shall, upon recognizing the 
condition, immediately stop Work in the affected area and report the condition to the Owner and Architect in 
writing. Hazardous materials or substances are those hazardous, toxic, or radioactive materials or substances 
subject to regulations by applicable governmental authorities having jurisdiction, such as, but not limited to, the 
S.C. Department of Health and Environmental Control, the U.S. Environmental Protection Agency, and the U.S. 
Nuclear Regulatory Commission. 

 

3.76  Insert the following at the end of Section 10.3.2:  
 
In the absence of agreement, the Architect will make an interim determination regarding any delay or impact on 
the Contractor’s additional costs. The Architect’s interim determination of cost shall adjust the Contract Sum on 
the same basis as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance 
with Article 15. Any adjustment in the Contract Sum shall be determined in accordance with Section 7.3.3. 
  

3.77  Delete Section 10.3.3 and substitute the following:  
 

10.3.3 The Work in the affected area shall be resumed immediately following the occurrence of any one of the 
following events: (a) the Owner causes remedial work to be performed that results in the absence of hazardous 
materials or substances; (b) the Owner and the Contractor, by written agreement, decide to resume performance of 
the Work; or (c) the Work may safely and lawfully proceed, as determined by an appropriate governmental 
authority or as evidenced by a written report to both the Owner and the Contractor, which is prepared by an 
environmental engineer reasonably satisfactory to both the Owner and the Contractor. 

 

3.78  In Section 10.3.5, delete the word “The” at the beginning of the  sentence and substitute the following:  

 
In addition to its obligations under Section 3.18, the 

 
3.79  Delete the language of Section 10.3.6 and substitute the word “Reserved.”  
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3.80  Insert the following at the end of Section 10.4:  
 
The Contractor shall immediately give the Architect notice of the emergency. This initial notice may be oral 
followed within five days by a written notice setting forth the nature and scope of the emergency. Within fourteen 
days of the start of the emergency, the Contractor shall give the Architect a written estimate of the cost and 
probable effect of delay on the progress of the Work. 
  

3.81  Delete 11.1.2 and substitute the following:  
 

11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified below 
or required by law, whichever coverage is greater. Coverages shall be written on an occurrence basis and shall be 
maintained without interruption from the date of commencement of the Work until the date of final payment and 
termination of any coverage required to be maintained after final payment, and, with respect to the Contractor’s 
completed operations coverage, until the expiration of the period for correction of Work or for such other period 
for maintenance of completed operations coverage as specified in the Contract Documents. 

 

(1) COMMERCIAL GENERAL LIABILITY: 
(a) General Aggregate (per project)   $1,000,000 
(b) Products/Completed Operations   $1,000,000 
(c) Personal and Advertising Injury   $1,000,000 
(d) Each Occurrence    $1,000,000 
(e) Fire Damage (Any one fire)   $50,000 
(f) Medical Expense (Any one person)  $5,000 
 

(2) BUSINESS AUTO LIABILITY (including All Owned, Non-owned, and Hired Vehicles): 
(a) Combined Single Limit   $1,000,000  
 

(3) WORKER’S COMPENSATION: 
(a) State Statutory 
(b) Employers Liability    $100,000 Per Acc. 

     $500,000 Disease, Policy Limit 
     $100,000 Disease, Each Employee 
 

In lieu of separate insurance policies for Commercial General Liability, Business Auto Liability, and Employers 
Liability, the Contractor may provide an umbrella policy meeting or exceeding all coverage requirements set forth 
in this Section 11.1.2. The umbrella policy limits shall not be less than $3,000,000. 

 
3.82  Delete Section 11.1.3 and substitute the following:  

 

11.1.3 Prior to commencement of the Work, and thereafter upon replacement of each required policy of insurance, 
Contractor shall provide to the Owner a written endorsement to the Contractor’s general liability insurance policy 
that: 
 

(i) names the Owner as an additional insureds for claims caused in whole or in part by the Contractor’s 
negligent acts or omissions during the Contractor’s operations; 
(ii) provides that no material alteration, cancellation, non-renewal, or expiration of the coverage 
contained in such policy shall have effect unless all additional insureds have been given at least ten (10) 
days prior written notice of cancellation for non-payment of premiums and thirty (30) days prior written 
notice of cancellation for any other reason; and  
(iii) provides that the Contractor’s liability insurance policy shall be primary, with any liability insurance 
of the Owner as secondary and noncontributory.  
 

Prior to commencement of the Work, and thereafter upon renewal or replacement of each required policy of 
insurance, Contractor shall provide to the Owner a signed, original certificate of liability insurance (ACORD 25). 
Consistent with this Section 11.1, the certificate shall identify the types of insurance, state the limits of liability for 
each type of coverage, name the Owner a Consultants as Certificate Holder, provide that the general aggregate 
limit applies per project, and provide that coverage is written on an occurrence basis. Both the certificates and the 
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endorsements must be received directly from either the Contractor's insurance agent or the insurance company. An 
additional certificate evidencing continuation of liability coverage, including coverage for completed operations, 
naming the Owner as an additional insured for claims made under the Contractor’s completed operations, and 
otherwise meeting the above requirements, shall be submitted with the final Application for Payment as required 
by Section 9.10.2 and thereafter upon renewal or replacement of such coverage until the expiration of the time 
required by Section 11.1.2. Information concerning reduction of coverage on account of revised limits or claims 
paid under the General Aggregate, or both, shall be furnished by the Contractor with reasonable promptness. 

 

3.83  Delete Section 11.1.4 and substitute the following: 

11.1.4 A failure by the Owner either (i) to demand a certificate of insurance or written endorsement required by 
Section 11.1, or (ii) to reject a certificate or endorsement on the grounds that it fails to comply with Section 11.1 
shall not be considered a waiver of Contractor's obligations to obtain the required insurance.  
 

3.84  In Section 11.3.1, delete the first sentence and substitute the following: 

 
Unless otherwise provided in the Contract Documents, the Contractor shall purchase and maintain, in a company 
or companies lawfully authorized to do business in the jurisdiction in which the Project is located, property 
insurance written on a builder’s risk “all-risk” or equivalent policy form in the amount of the initial Contract Sum, 
plus value of subsequent Contract Modifications and cost of materials supplied or installed by others, comprising 
total value for the entire Project at the site on a replacement cost basis. 
 

3.85  Delete the language of Section 11.3.1.2 and substitute the word “Reserved.” 

  
3.86  Delete the language of Section 11.3.1.3 and substitute the word “Reserved.” 

 
3.87  Delete Section 11.3.2 and substitute the following: 

 

11.3.2 BOILER AND MACHINERY INSURANCE 

The Contractor shall purchase and maintain boiler and machinery insurance required by the Contract Documents 
or by law, which shall specifically cover such insured objects during installation and until final acceptance by the 
Owner; this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in 
the Work, and the Owner and Contractor shall both be named insureds. 

 
3.88  Delete Section 11.3.3 and substitute the following: 

 

11.3.3 LOSS OF USE INSURANCE 

The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against 
loss of use of the Owner’s property due to fire or other hazards, however caused. To the extent any losses are 
covered and paid for by such insurance, the Owner waives all rights of action against the Contractor for loss of use 
of the Owner’s property, including consequential losses due to fire or other hazards however caused.  

 
3.89  Delete Section 11.3.4 and substitute the following:  

 

11.3.4 If the Owner requests in writing that insurance for risks other than those described herein or other special 
causes of loss be included in the property insurance policy, the Contractor shall, if possible, include such 
insurance, and the cost thereof shall be charged to the Owner by appropriate Change Order. 
 

3.90  Delete the language of Section 11.3.5 and substitute the word “Reserved.”  
  

3.91  Delete Section 11.3.6 and substitute the following: 

 

11.3.6 Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that 
includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable 
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision 
that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 
days’ prior written notice has been given to the Owner. 
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3.92  Delete the first sentence of Section 11.3.7 and substitute the following:  
 
The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-
subcontractors, agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate 
contractors described in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and 
employees, for damages caused by fire or other causes of loss to the extent the property insurance provided by the 
Contractor pursuant to this Section 11.3 covers and pays for the damage, except such rights as they have to 
proceeds of such insurance held by the Contractor as fiduciary.  

 

3.93  Delete the first sentence of Section 11.3.8 and substitute the following: 
 
A loss insured under the Contractor’s property insurance shall be adjusted by the Contractor as fiduciary and made 
payable to the Contractor as fiduciary for the insureds, as their interests may appear, subject to requirements of any 
applicable mortgagee clause and of Section 11.3.10. 

 
3.94  Delete Section 11.3.9 and substitute the following: 

 

11.3.9 If required in writing by a party in interest, the Contractor as fiduciary shall, upon occurrence of an insured 
loss, give bond for proper performance of the Contractor’s duties. The cost of required bonds shall be charged 
against proceeds received as fiduciary. The Contractor shall deposit in a separate account proceeds so received, 
which the Contractor shall distribute in accordance with such agreement as the parties in interest may reach. If after 
such loss no other special agreement is made and unless the Owner terminates the Contract for convenience, 
replacement of damaged property shall be performed by the Contractor. 

 

3.95  Delete Section 11.3.10 and substitute the following: 
 

11.3.10 The Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of the 
parties in interest shall object in writing within five days after occurrence of loss to the Contractor’s exercise of this 
power; if such objection is made, the dispute shall be resolved in the manner provided in the contract between the 
parties in dispute as the method of binding dispute resolution. The Contractor  as fiduciary shall make settlement 
with insurers or, in the case of a dispute over distribution of insurance proceeds, in accordance with a final order or 
determination issued by the appropriate authority having jurisdiction over the dispute..  
  

3.96  Delete Section 11.4.1 and substitute the following: 

 

11.4.1 Before commencing any services hereunder, the Contractor shall provide the Owner with Performance and 
Payment Bonds, each in an amount not less than the Contract Price set forth in Article 4 of the Agreement. The 
Surety shall have, at a minimum, a ''Best Rating'' of ''A'' as stated in the most current publication of ''Best's Key 
Rating Guide, Property-Casualty''. In addition, the Surety shall have a minimum ''Best Financial Strength 
Category'' of ''Class V", and in no case less than five (5) times the contract amount. The Performance Bond shall be 
written on Form SE-355, ''Performance Bond'' and the Payment Bond shall written on Form SE-357, ''Labor and 
Material Payment Bond'', and both shall be made payable to the Owner.  

 
3.97  Delete Section 11.4.2 and substitute the following: 

 

11.4.2 The Performance and Labor and Material Payment Bonds shall:  
 

.1 be issued by a surety company licensed to do business in South Carolina;   

.2 be accompanied by a current power of attorney and certified by the attorney-in-fact who executes the 
bond on the behalf of the surety company; and 

.3 remain in effect for a period not less than one (1) year following the date of Substantial Completion 
or the time required to resolve any items of incomplete Work and the payment of any disputed 
amounts, whichever time period is longer. 
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3.98  Add the following Sections 11.4.3 and 11.4.4: 

 

11.4.3 Any bonds required by this Contract shall meet the requirements of the South Carolina Code of Laws and 
Regulations, as amended. 

 

11.4.4 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall 
authorize a copy to be furnished. 

 

3.99  Delete Section 12.1.1 and substitute the following:  
 

12.1.1 If a portion of the Work is covered contrary to the to requirements specifically expressed in the Contract 
Documents, including inspections of work-in-progress required by all authorities having jurisdiction over the 
Project, it must, upon demand of the Architect or authority having jurisdiction, be uncovered for observation and 
be replaced at the Contractor’s expense without change in the Contract Time. 

 

3.100  In Section 12.2.2.1, delete the words “and to make a claim for breach of warranty” at the end of the third 

sentence. 

  
3.101  In Section 12.2.2.3, add the following to the end of the sentence: 

 
unless otherwise provided in the Contract Documents. 

 
3.102  Insert the following at the end of Section 12.2.4: 

 
If, prior to the date of Substantial Completion, the Contractor, a Subcontractor, or anyone for whom either is 
responsible, uses or damages any portion of the Work, including, without limitation, mechanical, electrical, 
plumbing, and other building systems, machinery, equipment, or other mechanical device, the Contractor shall 
cause such item to be restored to ''like new" condition at no expense to the Owner. 

 
3.103  Delete Section 13.1 and substitute the following: 

 

13.1 GOVERNING LAW 

The Contract, any dispute, claim, or controversy relating to the Contract, and all the rights and obligations of the 
parties shall, in all respects, be interpreted, construed, enforced and governed by and under the laws of the State of 
South Carolina, except its choice of law rules. 

 

3.104  Delete Section 13.2, including its Sub-Sections 13.2.1 and 13.2.2, and substitute the following:  
 

13.2 SUCCESSORS AND ASSIGNS 

The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal 
representatives to covenants, agreements and obligations contained in the Contract Documents. Neither party to the 
Contract shall assign the Contract as a whole, or in part, without written consent of the other and then only in 
accordance with and as permitted by Regulation 19-445.2180 of the South Carolina Code of Regulations, as 
amended. If either party attempts to make such an assignment without such consent, that party shall nevertheless 
remain legally responsible for all obligations under the Contract. 

 
3.105  Delete Section 13.3 and substitute the following:   

 

13.3 WRITTEN NOTICE 

Unless otherwise permitted herein, all notices contemplated by the Contract Documents shall be in writing and 
shall be deemed given:  

 
.1 upon actual delivery, if delivery is by hand;  
.2 upon receipt by the transmitting party of confirmation or reply, if delivery is by electronic mail, 

facsimile, telex or telegram;   
.3 upon receipt, if delivery is by the United States mail.  
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Notice to Contractor shall be to the address provided in Section 8.3.2 of the Agreement. Notice to Owner shall be 
to the address provided in Section 8.2.2 of the Agreement. Either party may designate a different address for notice 
by giving notice in accordance with this paragraph.  

 

3.106  In Section 13.4.1, insert the following at the beginning of the sentence: 

 

Unless expressly provided otherwise,  
 

3.107  Add the following Section 13.4.3:  
 

13.4.3 Notwithstanding Section 9.10.4, the rights and obligations which, by their nature, would continue beyond 
the termination, cancellation, rejection, or expiration of this contract shall survive such termination, cancellation, 
rejection, or expiration, including, but not limited to, the rights and obligations created by the following clauses: 
 

1.5 Ownership and Use of Drawings, Specifications and Other Instruments of Service;  
3.5 Warranty  
3.17 Royalties, Patents and Copyrights  
3.18 Indemnification  
7.6 Cost or Pricing Data  
11.1 Contractor's Liability Insurance  
11.4 Performance and Payment Bond  
15.1.6 Claims for Listed Damages 

15.1.7 Waiver of Claims Against the Architect  
15.6 Dispute Resolution  
15.4 Service of Process 

 

3.108  Delete Section 13.6 and substitute the following: 

 

13.6 INTEREST 

Payments due to the Contractor and unpaid under the Contract Documents shall bear interest only if and to the 
extent allowed by Title 29, Chapter 6, Article 1 of the South Carolina Code of Laws. Amounts due to the Owner 
shall bear interest at the rate of one percent a month or a pro rata fraction thereof on the unpaid balance as may be 
due. 

  
3.109  Delete the language of Section 13.7 and substitute the word “Reserved.” 
 
3.110  Add the following  Sections 13.8 through 13.16:  

 

13.8 PROCUREMENT OF MATERIALS BY OWNER 

The Contractor accepts assignment of all purchase orders and other agreements for procurement of materials and 
equipment by the Owner that are identified as part of the Contract Documents. The Contractor shall, upon 
delivery, be responsible for the storage, protection, proper installation, and preservation of such Owner purchased 
items, if any, as if the Contractor were the original purchaser. The Contract Sum includes, without limitation, all 
costs and expenses in connection with delivery, storage, insurance, installation, and testing of items covered in any 
assigned purchase orders or agreements. Unless the Contract Documents specifically provide otherwise, all 
Contractor warranty of workmanship and correction of the Work obligations under the Contract Documents shall 
apply to the Contractor’s installation of and modifications to any Owner purchased items,. 
 
13.9 INTERPRETATION OF BUILDING CODES 

As required by Title 10, Chapter 1, Section 180 of the South Caroline Code of Laws, as amended, OSE shall 
determine the enforcement and interpretation of all building codes and referenced standards on state buildings. The 
Contractor shall refer any questions, comments, or directives from local officials to the Owner and OSE for 
resolution. 
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13.10 MINORITY BUSINESS ENTERPRISES 

Contractor shall notify Owner of each Minority Business Enterprise (MBE) providing labor, materials, equipment, 
or supplies to the Project under a contract with the Contractor. Contractor’s notification shall be via the first 
monthly status report submitted to the Owner after execution of the contract with the MBE. For each such MBE, 
the Contractor shall provide the MBE’s name, address, and telephone number, the nature of the work to be 
performed or materials or equipment to be supplied by the MBE, whether the MBE is certified by the South 
Carolina Office of Small and Minority Business Assistance, and the value of the contract. 
 
13.11 SEVERABILITY 

If any provision or any part of a provision of the Contract Documents shall be finally determined to be superseded, 
invalid, illegal, or otherwise unenforceable pursuant to any applicable Legal Requirements, such determination 
shall not impair or otherwise affect the validity, legality, or enforceability of the remaining provision or parts of 
the provision of the Contract Documents, which shall remain in full force and effect as if the unenforceable 
provision or part were deleted. 
 
13.12 ILLEGAL IMMIGRATION 

Contractor certifies and agrees that it will comply with the applicable requirements of Title 8, Chapter 14 of the 
South Carolina Code of Laws and agrees to provide to the State upon request any documentation required to 
establish either: (a) that Title 8, Chapter 14 is inapplicable both to Contractor and its subcontractors or sub-
subcontractors; or (b) that Contractor and its subcontractors or sub-subcontractors are in compliance with Title 8, 
Chapter 14. Pursuant to Section 8-14-60, "A person who knowingly makes or files any false, fictitious, or 
fraudulent document, statement, or report pursuant to this chapter is guilty of a felony, and, upon conviction, must 
be fined within the discretion of the court or imprisoned for not more than five years, or both." Contractor agrees 
to include in any contracts with its subcontractors language requiring its subcontractors to (a) comply with the 
applicable requirements of Title 8, Chapter 14, and (b) include in their contracts with the sub-subcontractors 
language requiring the sub-subcontractors to comply with the applicable requirements of Title 8, Chapter 14. (An 
overview is available at www.procurement.sc.gov) 
 
13.13 SETOFF 

The Owner shall have all of its common law, equitable, and statutory rights of set-off.  
 

13.14 DRUG-FREE WORKPLACE 

The Contractor certifies to the Owner that Contractor will provide a Drug-Free Workplace, as required by Title 44, 
Chapter 107 of the South Carolina Code of Laws, as amended. 
 
13.15 FALSE CLAIMS 

According to the S.C. Code of Laws § 16-13-240, "a person who by false pretense or representation obtains the 
signature of a person to a written instrument or obtains from another person any chattel, money, valuable security, 
or other property, real or personal, with intent to cheat and defraud a person of that property is guilty" of a crime. 
 
13.16 NON-INDEMNIFICATION: 

Any term or condition is void to the extent it requires the State to indemnify anyone. It is unlawful for a person 
charged with disbursements of state funds appropriated by the General Assembly to exceed the amounts and 
purposes stated in the appropriations. (§ 11-9-20) It is unlawful for an authorized public officer to enter into a 
contract for a purpose in which the sum is in excess of the amount appropriated for that purpose. It is unlawful for 
an authorized public officer to divert or appropriate the funds arising from any tax levied and collected for any one 
fiscal year to the payment of an indebtedness contracted or incurred for a previous year. (§ 11-1-40) 

 
3.111  Delete Section 14.1.1 and substitute the following: 

 

14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 45 consecutive days 
through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any 
other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for 
any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires 
substantially all Work to be stopped; or 
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.2 An act of government, such as a declaration of national emergency that requires substantially all 
Work to be stopped. 

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of 
the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not 
made payment on a Certificate for Payment within the time stated in the Contract Documents and 
the Contractor has stopped work in accordance with Section 9.7 

 
3.112  Insert the following at the end of Section 14.1.3:  

 
Any adjustment to the Contract Sum pursuant to this Section shall be made in accordance with the requirements of 
Article 7. 

 
3.113  In Section 14.1.4, replace the word “repeatedly” with the word “persistently.”  
 

3.114  Delete  Section 14.2.1 and substitute the following: 

 

14.2.1 The Owner may terminate the Contract if the Contractor 
.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials, or 

otherwise fails to prosecute the Work, or any separable part of the Work, with the diligence, 
resources and skill that will ensure its completion within the time specified in the Contract 
Documents, including any authorized adjustments; 

.2 fails to make payment to Subcontractors for materials or labor in accordance with the Contract 
Documents and the respective agreements between the Contractor and the Subcontractors; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents.  
 

3.115  In Section 14.2.2, delete the parenthetical statement “, upon certification by the Initial Decision Maker that 

sufficient cause exists to justify such action," immediately following the word “Owner” in the first line.  

 
3.116  In Section 14.2.4, replace the words “Initial Decision Maker” with the word “Architect” 

  
3.117  Add  the following Section 14.2.5:  

 

14.2.5 If, after termination for cause, it is determined that the Owner lacked justification to terminate under 
Section 14.2.1, or that the Contractor’s default was excusable, the rights and obligations of the parties shall be the 
same as if the termination had been issued for the convenience of the Owner under Section 14.4. 

 

3.118  Delete the second sentence of Section 14.3.2 and substitute the following: 

 
Any adjustment to the Contract Sum made pursuant to this section shall be made in accordance with the 
requirements of Article 7.3.3. 

 
3.119 Delete Section 14.4.1 and substitute the following: 

 

14.4.1 The Owner may, at any time, terminate the Contract, in whole or in part for the Owner’s convenience and 
without cause. The Owner shall give written notice of the termination to the Contractor specifying the part of the 
Contract terminated and when termination becomes effective. 

 

3.120  Delete  Section 14.4.2 and substitute the  following: 

 

14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 
Contractor shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the 
Work;  
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.3 except for Work directed to be performed prior to the effective date of termination stated in the 
notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 
and purchase orders; and 

.4 complete the performance of the Work not terminated, if any. 
 

3.121  Delete Section 14.4.3 and substitute the following:  
 

14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive 
payment for Work executed, costs incurred by reason of such termination, and any other adjustments otherwise 
allowed by the Contract. Any adjustment to the Contract Sum made pursuant to this Section 14.4 shall be made in 
accordance with the requirements of Article 7.3.3. 
  

3.122  Add  the following Sections 14.4.4, 14.4.5, and 14.5:  
 

14.4.4 Contractor's failure to include an appropriate termination for convenience clause in any subcontract shall 
not (i) affect the Owner's right to require the termination of a subcontract, or (ii) increase the obligation of the 
Owner beyond what it would have been if the subcontract had contained an appropriate clause. 
 
14.4.5 Upon written consent of the Contractor, the Owner may reinstate the terminated portion of this Contract in 
whole or in part by amending the notice of termination if it has been determined that:  

.1 the termination was due to withdrawal of funding by the General Assembly, Governor, or Budget 
and Control Board or the need to divert project funds to respond to an emergency as defined by 
Regulation 19-445.2110(B) of the South Carolina Code of Regulations, as amended; 

.2 funding for the reinstated portion of the work has been restored;  

.3 circumstances clearly indicate a requirement for the terminated work; and 

.4 reinstatement of the terminated work is advantageous to the Owner. 
 

14.5 CANCELLATION AFTER AWARD BUT PRIOR TO PERFORMANCE 

Pursuant to Title 11, Chapter 35 and Regulation 19-445.2085 of the South Carolina Code of Laws and 
Regulations, as amended, this contract may be canceled after award but prior to performance.  
 

3.123  Insert the following sentence after the second sentence of Section 15.1.1:  
 
A voucher, invoice, payment application or other routine request for payment that is not in dispute when submitted 
is not a Claim under this definition. 

 
3.124  Delete Section 15.1.2 and substitute the following:   

 

15.1.2 NOTICE OF CLAIMS 

Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the 
Architect. Such notice shall include sufficient information to advise the Architect and other party of the 
circumstances giving rise to the claim, the specific contractual adjustment or relief requested and the basis of such 
request. Claims by either party arising prior to the date final payment is due must be initiated within 21 days after 
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition 
giving rise to the Claim, whichever is later except as stated for adverse weather days in Section 15.1.5.2. By 
failing to give written notice of a Claim within the time required by this Section, a party expressly waives its 
claim.  

 

3.125  Delete Section 15.1.3 and substitute the following:  

 

15.1.3 CONTINUING CONTRACT PERFORMANCE 

Pending final resolution of a Claim, including any administrative review allowed under Section 15.6, except as 
otherwise agreed in writing or as provided in Section 9.7 and Article 14, the Contractor shall proceed diligently 
with performance of the Contract and the Owner shall continue to make payments in accordance with the Contract 
Documents. The Architect will issue Certificates for Payment in accordance with the initial decisions and 
determinations of the Architect.  
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3.126  Insert the following at the end of Section 15.1.5.1:  
 
Claims for an increase in the Contract Time shall be based on one additional calendar day for each full calendar 
day that the Contractor is prevented from working. 
 

3.127  Insert the following Sub-Sections at the end of Section 15.1.5.2:  
 

.1 Claims for adverse weather shall be based on actual weather conditions at the job site or other place of 
performance of the Work, as documented in the Contractor's job site log.  

 
.2 For the purpose of this Contract, a total of five (5) calendar days per calendar month (non-cumulative) shall 

be anticipated as ''adverse weather'' at the job site, and such time will not be considered justification for an 
extension of time. If, in any month, adverse weather develops beyond the five (5) days, the Contractor shall 
be allowed to claim additional days to compensate for the excess weather delays only to the extent of the 
impact on the approved construction schedule. The remedy for this condition is for an extension of time only 
and is exclusive of all other rights and remedies available under the Contract Documents or imposed or 
available by law.  

 
.3 The Contractor shall submit monthly with their pay application all claims for adverse weather conditions that 

occurred during the previous month. The Architect shall review each monthly submittal in accordance with 
Section 15.5 and inform the Contractor and the Owner promptly of its evaluation. Approved days shall be 
included in the next Change Order issued by the Architect. Adverse weather conditions not claimed within 
the time limits of this Subparagraph shall be considered to be waived by the Contractor. Claims will not be 
allowed for adverse weather days that occur after the scheduled (original or adjusted) date of Substantial 
Completion. 

 
3.128  Delete Section 15.1.6 and substitute the following:  

 

15.1.6 CLAIMS FOR LISTED DAMAGES 

Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of 
good faith and fair dealing, the Contractor and Owner waive Claims against each other for listed damages arising 
out of or relating to this Contract.  
 
15.1.6.1 For the Owner, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business 
or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v) 
costs suffered by a third party unable to commence work, (vi) attorney's fees, (vii) any interest, except to the extent 
allowed by Section 13.6 (Interest), (viii) lost revenue and profit for lost use of the property, (ix) costs resulting 
from lost productivity or efficiency. 

 
15.1.6.2 For the Contractor, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to 
business or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing 
costs, (v) attorney's fees, (vi) any interest, except to the extent allowed by Section 13.6 (Interest); (vii) 
unamortized equipment costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor 
has waive as against the Owner. Without limitation, this mutual waiver is applicable to all damages due to either 
party’s termination in accordance with Article 14. Nothing contained in this Section shall be deemed to preclude 
an award of liquidated damages, when applicable, in accordance with the requirements of the Contract Documents. 
This mutual waiver is not applicable to amounts due or obligations under Section 3.18 (Indemnification). 
 

3.129  Add the following Section 15.1.7:  
 

15.1.7 WAIVER OF CLAIMS AGAINST THE ARCHITECT 

Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of 
good faith and fair dealing, the Contractor waives all claims against the Architect and any other design 
professionals who provide design and/or project management services to the Owner, either directly or as 
independent contractors or subcontractors to the Architect, for listed damages arising out of or relating to this 
Contract. The listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business or 
reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v) 



 2011 Edition 

OSE FORM 00811 Rev. 9/7/2011 

STANDARD SUPPLEMENTARY CONDITIONS  

23 of 25 

attorney's fees, (vi) any interest; (vii) unamortized equipment costs; and, (viii) losses incurred by subcontractors 
for the types of damages the Contractor has waive as against the Owner. This mutual waiver is not applicable to 
amounts due or obligations under Section 3.18 (Indemnification). 
  

3.130  Delete the language of Sections 15.2, 15.3, and 15.4, including all Sub-Sections, and substitute the word 

“Reserved” for the deleted language of each Section and Sub-Section.  
 
3.131  Add the following Sections 15.5 and 15.6 with their sub-sections:  

 

15.5 CLAIM AND DISPUTES - DUTY OF COOPERATION, NOTICE, AND ARCHITECTS 

INITIAL DECISION 

15.5.1 Contractor and Owner are fully committed to working with each other throughout the Project to avoid or 
minimize claims. To further this goal, Contractor and Owner agree to communicate regularly with each other and 
the Architect at all times notifying one another as soon as reasonably possible of any issue that if not addressed 
may cause loss, delay, and/or disruption of the Work. If claims do arise, Contractor and Owner each commit to 
resolving such claims in an amicable, professional, and expeditious manner to avoid unnecessary losses, delays, 
and disruptions to the Work.  
 

15.5.2 Claims shall first be referred to the Architect for initial decision. An initial decision shall be required as a 
condition precedent to resolution pursuant to Section 15.6 of any Claim arising prior to the date of final payment, 
unless 30 days have passed after the Claim has been referred to the Architect with no decision having been 
rendered, or after all the Architect’s requests for additional supporting data have been answered, whichever is 
later. The Architect will not address claims between the Contractor and persons or entities other than the Owner. 
 

15.5.3 The Architect will review Claims and within ten days of the receipt of a Claim (1) request additional 
supporting data from the claimant or a response with supporting data from the other party or (2) render an initial 
decision in accordance with Section 15.5.5.  
 
15.5.4 If the Architect requests a party to provide a response to a Claim or to furnish additional supporting data, 
such party shall respond, within ten days after receipt of such request, and shall either (1) provide a response on 
the requested supporting data, (2) advise the Architect when the response or supporting data will be furnished or 
(3) advise the Architect that all supporting data has already been provided. Upon receipt of the response or 
supporting data, the Architect will render an initial decision in accordance with Section 15.5.5. 
 
15.5.5 The Architect will render an initial decision in writing; (1) stating the reasons therefor; and (2) notifying the 
parties of any change in the Contract Sum or Contract Time or both. The Architect will deliver the initial decision 
to the parties within two weeks of receipt of any response or supporting data requested pursuant to Section 16.4, or 
within such longer period as may be mutually agreeable to the parties. If the parties accept the initial decision, the 
Architect shall prepare a Change Order with appropriate supporting documentation for the review and approval of 
the parties and the Office of State Engineer. If either the Contractor, Owner, or both, disagree with the initial 
decision, the Contractor and Owner shall proceed with dispute resolution in accordance with the provisions of 
Section 15.6. 
 
15.5.6 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if 
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the 
Owner may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the 
controversy. 
 
15.6 DISPUTE RESOLUTION 

15.6.1 If a claim is not resolved pursuant to Section 15.5 to the satisfaction of either party, both parties shall 
attempt to resolve the dispute at the field level through discussions between Contractor’s Representative and 
Owner’s Representative. If a dispute cannot be resolved through Contractor’s Representative and Owner’s 
Representative, then the Contractor’s Senior Representative and the Owner’s Senior Representative, upon the 
request of either party, shall meet as soon as conveniently possible, but in no case later than twenty-one days after 
such a request is made, to attempt to resolve such dispute. Prior to any meetings between the Senior 
Representatives, the parties will exchange relevant information that will assist the parties in resolving their dispute. 
The meetings required by this Section are a condition precedent to resolution pursuant to Section 15.6.2. 
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15.6.2 If after meeting in accordance with the provisions of Section 15.6.1, the Senior Representatives determine 
that the dispute cannot be resolved on terms satisfactory to both the Contractor and the Owner, then either party 
may submit the dispute by written request to South Carolina’s Chief Procurement Officer for Construction 
(CPOC). Except as otherwise provided in Article 15, all claims, claims, or controversies relating to the Contract 
shall be resolved exclusively by the appropriate Chief Procurement Officer in accordance with Title 11, Chapter 
35, Article 17 of the South Carolina Code of Laws, or in the absence of jurisdiction, only in the Court of Common 
Pleas for, or in the absence of jurisdiction a federal court located in, Richland County, State of South Carolina. 
Contractor agrees that any act by the State regarding the Contract is not a waiver of either the State’s sovereign 
immunity or the State’s immunity under the Eleventh Amendment of the United State's Constitution. 
 
15.6.3 If any party seeks resolution to a dispute pursuant to Section 15.6.2, the parties shall participate in non-
binding mediation to resolve the claim. If the claim is governed by Title 11, Chapter 35, Article 17 of the South 
Carolina Code of Laws as amended and the amount in controversy is $100,000.00 or less, the CPOC shall appoint 
a mediator, otherwise, the mediation shall be conducted by an impartial mediator selected by mutual agreement of 
the parties, or if the parties cannot so agree, a mediator designated by the American Arbitration Association 
(“AAA”) pursuant to its Construction Industry Mediation Rules. The mediation will be governed by and 
conducted pursuant to a mediation agreement negotiated by the parties or, if the parties cannot so agree, by 
procedures established by the mediator. 
 
15.6.4 Without relieving any party from the other requirements of Sections 15.5 and 15.6, either party may initiate 
proceedings in the appropriate forum prior to initiating or completing the procedures required by Sections 15.5 and  
15.6 if such action is necessary to preserve a claim by avoiding the application of any applicable statutory period 
of limitation or repose.  
 

15.6.5 SERVICE OF PROCESS 

Contractor consents that any papers, notices, or process necessary or proper for the initiation or continuation of 
any claims, claims, or controversies relating to the Contract; for any court action in connection therewith; or for 
the entry of judgment on any award made, may be served on Contractor by certified mail (return receipt requested) 
addressed to Contractor at the address provided for the Contractor’s Senior Representative or by personal service 
or by any other manner that is permitted by law, in or outside South Carolina. Notice by certified mail is deemed 
duly given upon deposit in the United States mail. 
 

3.132  Add the following Article 16:  

 

ARTICLE 16  PROJECT-SPECIFIC REQUIREMENTS AND INFORMATION  
16.1. Inspection Requirements: (Indicate the inspection services required by the Contract)  

 Special Inspections are required and are not part of the Contract Sum. (see section 01400)  

 Building Inspections are required and are not part of the Contract Sum. (see section 01400)  

 Building Inspections are required and are part of the Contract Sum. The inspections required for this Work 
are :  (Indicate which services are required and the provider) 

 Civil:        
 Structural:       
 Mechanical:       
 Plumbing:        
 Electrical:        
 Gas:       
 Other (list):        

Remarks:       
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16.1.1 Contractor shall schedule and request inspections in an orderly and efficient manner and shall notify the 
Owner whenever the Contractor schedules an inspection in accordance with the requirements of Section 16.1. 
Contractor shall be responsible for the cost of inspections scheduled and conducted without the Owner’s 
knowledge and for any increase in the cost of inspections resulting from the inefficient scheduling of inspections. 

 
16.2 List Cash Allowances, if any. (Refer to attachments as needed If none, enter NONE)  

NONE 
 

16.3. Requirements for Record Drawings, if any. (Refer to attachments as needed. If none, enter NONE)  
As specified at Section 01781 - Project Record Documents. 

 
16.4. Requirements for Shop Drawings and other submittals, if any, including number, procedure for submission, 
list of materials to be submitted, etc. (Refer to attachments as needed. If none, enter NONE)  

As specified at Section 01330 - Submittal Procedures 
 

16.5. Requirements for signage, on-site office or trailer, utilities, restrooms, etc., in addition to the Contract, if any. 
(Refer to attachments as needed. If none, enter NONE)  

NONE 
 

16.6. Requirements for Project Cleanup in addition to the Contract, if any. (Refer to attachments as needed. If 

none, enter NONE)  
NONE 

 
16.7. List all attachments that modify these General Conditions. (If none, enter NONE)  

NONE 
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1. Contractor’s employees shall take all reasonable means not to interrupt the flow of student 
traffic in building corridors, lobbies and stairs.  All necessary and reasonable safety 
precautions shall be taken to prevent injury to building occupants while transporting 
materials and equipment through the building to the work area.  Providing safe, accessible, 
plywood pedestrian ways around construction may be required if a suitable alternative route 
is not available.    

 
2. Fraternization between Contractor’s employees and USC students, faculty or staff is strictly 

prohibited-zero tolerance! 
 
3. USC will not tolerate rude, abusive or degrading behavior on the job site.  Heckling and cat-

calling directed toward students, faculty or staff or any other person on USC property is 
strictly prohibited.  Any contractor whose employees violate this requirement will be 
assessed a fine of up to $500 per violation.    

 
4. Contractor’s employees must adhere to the University’s policy of maintaining a drug-free 

and smoke-free/tobacco free workplace. 
 
5. Contractor must sign a Contractor Key Receipt/Return form before any keys are issued.  

Keys must be returned immediately upon the completion of the work.  The Contractor will 
bear the cost of any re-keying necessary due to the loss of or failure to return keys. 

 
6. A welding permit must be issued by the University Fire Marshall before any welding can 

begin inside a building.  Project Manager will coordinate.  
 
7. Contractor must notify the University immediately upon the discovery of suspect materials 

such as those potentially containing asbestos or other such hazardous materials.  These 
materials must not be disturbed until approved by the USC Project Manager. 
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8. At the beginning of the project, the USC Project Manager will establish the Contractor’s lay-
down area.  This area will also be used for the Contractor’s work vehicles.  No personal 
vehicles will be allowed in this area. or in any areas surrounding the construction site that are 
not regular or authorized parking lots.  Personal vehicles must be parked in the perimeter 
parking lots.  Parking permits can be obtained at the USC Parking Office located in the 
Pendleton Street parking garage.  The laydown area will be clearly identified to the 
contractor by the PM, with a sketch or drawing provided to Parking.  In turn, the contractor 
will mark off this area with a sign containing the project name, PM name, Contractor name 
and contact number, and end date.  Where this area is subject to foot traffic, protective 
barriers will be provided as specified by the PM.  The area will be maintained in a neat and 
orderly fashion.  Vehicles parked in the laydown area (or designated parking areas) will be 
clearly marked or display a CPC furnished placard for identification. 

 
9. Contractor will be responsible for providing its own temporary toilet facilities, unless prior 

arrangements are made with the USC Project Manager.  
 
10. Use of USC communications facilities (telephones, computers, etc.) by the Contractor is 

prohibited, unless prior arrangements are made with the USC Project Manager.  
 
11. For all projects over $100,000, including IDC’s, an SE495, Contractor Performance 

Evaluation, will be completed by the USC Project Manager and reviewed with the GC at the 
beginning of the project and a copy given to the GC.  At the end of the project the form will 
be completed and a Construction Performance rating will be established.  

 
12. Contractor is responsible for removal of all debris from the site, and is required to provide 

the necessary dumpsters which will be emptied at least one time per week. Construction 
waste must not be placed in University dumpsters.  THE CONSTRUCTION SITE MUST BE 
THOROUGHLY CLEANED WITH ALL TRASH PICKED UP AND PROPERLY 
DISPOSED OF ON A DAILY BASIS AND THE SITE MUST BE LEFT IN A SAFE AND 
SANITARY CONDITION EACH DAY.  THE UNIVERSITY WILL INSPECT JOB SITES 
REGULARLY AND WILL FINE ANY CONTRACTOR FOUND TO BE IN VIOLATION 
OF THIS REQUIREMENT AN AMOUNT OF UP TO $1,000 PER VIOLATION.     

 
13. Contractor must provide all O & M manuals, as-built drawings, and training of USC 

personnel on new equipment, controls, etc. prior to Substantial Completion.  Final payment 
will not be made until this is completed.  

 
14. Tree protection fencing is required to protect existing trees and other landscape features to be 

preserved within a construction area.  The limits of this fence will be evaluated for each 
situation with the consultant, USC Arborist and USC Project Manager.  The tree protection 
fence shall be 5' high chain link fence unless otherwise approved by USC Project Manager.  
No entry or materials storage will be allowed inside the tree protection zone.  A 4" layer of 
mulch shall be placed over the tree protection area to maintain moisture in the root zone. 

 
15. Where it is necessary to cross walks, tree root zones (i.e., under canopy) or lawns the 

following measures shall be taken: For single loads up to 9,000 lbs., a 3/4" minimum 
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plywood base shall be placed over areas impacted.  For single loads over 9,0000 lbs., two 
layers of 3/4" plywood is required. 

 
16. For projects requiring multiple heavy loads to cross walks, tree root zones or lawns.  A 

construction entry road consisting of 10' x 16' oak logging mates on 12" coarse, chipped, 
hardwood base.  Mulch and logging mats shall be supplemented throughout the project to 
keep matting structurally functional. 

 
17. Any damage to existing landscaping (including lawn areas) will be remediated before final 

payment is made.  
 
 (USC Arborist, Kevin Curtis, may be contacted at 777-0033, cell 315-0319). 
                
 



 

SE-355 2011 Edition  

Performance Bond     

 1 of 2  

KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 

Name:        

Address:      

      

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 

Name:        

Address:      

      

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of 

Agency) 

Name: UNIVERSITY OF SOUTH CAROLINA  

Address:743 Greene Street 

Columbia, South Carolina  29208 

hereinafter referred to as “Agency”, or its successors or assigns, the sum of        ($     ), being the sum of the 

Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, 

executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

 

WHEREAS, Contractor has by written agreement dated       entered into a contract with Agency to construct  

State Project Name: Horizon Central Gas Piping Augmentation  

State Project Number: H27-I966 

Brief Description of Awarded Work, as found on the SE-330, Bid Form: Provide design, labor, material 

and equipment to install a Methane Distribution System at existing building.  System to include vertical 

riser from exterior Loading Dock Storage area to all 5 floors and horizontal distribution to Labs at Third 

Floor.Contractor shall have a SC Process Piping license. 

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 

Name: WATSON TATE SAVORY LIOLLIO ARCHITECTURE  

Address:1316 Washington Street, P.O. Box 8444 

Columbia, SC 29202-8444 

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 

 

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms 

stated herein, do each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent 

or representative. 

 

DATED this      day of      , 2    _______ BOND NUMBER       
                        (shall be no earlier than Date of Contract) 

 

CONTRACTOR SURETY 

 

By:    

                 (Seal) 

 

By:    

                (Seal) 

 

Print Name:       

 

Print Name:       

 

Print Title:       

 

Print Title:       

(Attach Power of Attorney) 

 

Witness:   

 

Witness:   

 

(Additional Signatures, if any, appear on attached page) 
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Performance Bond 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  

1. The Contractor and the Surety, jointly and severally, bind 

themselves, their heirs, executors, administrators, successors 

and assigns to the Agency for the full and faithful performance 

of the contract, which is incorporated herein by reference 

2. If the Contractor performs the contract, the Surety and the 

Contractor have no obligation under this Bond, except to 

participate in conferences as provided in paragraph 3.1. 

3. The Surety's obligation under this Bond shall arise after: 

3.1 The Agency has notified the Contractor and the Surety at 

the address described in paragraph 10 below, that the Agency is 

considering declaring a Contractor Default and has requested 

and attempted to arrange a conference with the Contractor and 

the Surety to be held not later than 15 days after receipt of such 

notice to discuss methods of performing the Contract. If the 

Agency, the Contractor and the Surety agree, the Contractor 

shall be allowed a reasonable time to perform the Contract, but 

such an agreement shall not waive the Agency's right, if any, 

subsequently to declare a Contractor Default; or 

3.2 The Agency has declared a Contractor Default and formally 

terminated the Contractor's right to complete the Contract. 

4. The Surety shall, within 15 days after receipt of notice of the 

Agency's declaration of a Contractor Default, and at the Surety's 

sole expense, take one of the following actions: 

4.1 Arrange for the Contractor, with consent of the Agency, to 

perform and complete the Contract; or 

4.2 Undertake to perform and complete the Contract itself, 

through its agents or through independent contractors; or 

4.3 Obtain bids or negotiated proposals from qualified  

contractors acceptable to the Agency for a contract for 

performance and completion of the Contract, arrange for a 

contract to be prepared for execution by the Agency and the 

contractor selected with the Agency's concurrence, to be 

secured with performance and payment bonds executed by a 

qualified surety equivalent to the Bonds issued on the Contract, 

and pay to the Agency the amount of damages as described in 

paragraph 7 in excess of the Balance of the Contract Sum 

incurred by the Agency resulting from the Contractor Default; 

or 

4.4 Waive its right to perform and complete, arrange for  

completion, or obtain a new contractor, and: 

4.4.1 After investigation, determine the amount for which it 

may be liable to the Agency and, within 60 days of waiving its 

rights under this paragraph, tender payment thereof to the 

Agency; or 

4.4.2 Deny liability in whole or in part and notify the Agency, 

citing the reasons therefore. 

5. Provided Surety has proceeded under paragraphs 4.1, 4.2, or 

4.3, the Agency shall pay the Balance of the Contract Sum to 

either: 

5.1 Surety in accordance with the terms of the Contract; or 

5.2 Another contractor selected pursuant to paragraph 4.3 to 

perform the Contract. 

5.3 The balance of the Contract Sum due either the Surety or 

another contractor shall be reduced by the amount of damages 

as described in paragraph 7. 

6. If the Surety does not proceed as provided in paragraph 4 

with reasonable promptness, the Surety shall be deemed to be 

in default on this Bond 15 days after receipt of written notice 

from the Agency to the Surety demanding that the Surety 

perform its obligations under this Bond, and the Agency shall 

be entitled to enforce any remedy available to the Agency.   

6.1 If the Surety proceeds as provided in paragraph 4.4, and the 

Agency refuses the payment tendered or the Surety has denied 

liability, in whole or in part, then without further notice the 

Agency shall be entitled to enforce any remedy available to the 

Agency.  

6.2 Any dispute, suit, action or proceeding arising out of or 

relating to this Bond shall be governed by the Dispute 

Resolution process defined in the Contract Documents and the 

laws of the State of South Carolina. 

7. After the Agency has terminated the Contractor's right to 

complete the Contract, and if the Surety elects to act under 

paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of the 

Surety to the Agency shall be those of the Contractor under the 

Contract, and the responsibilities of the Agency to the Surety 

shall those of the Agency under the Contract. To a limit of the 

amount of this Bond, but subject to commitment by the Agency 

of the Balance of the Contract Sum to mitigation of costs and 

damages on the Contract, the Surety is obligated to the Agency 

without duplication for: 

7.1 The responsibilities of the Contractor for correction of 

defective Work and completion of the Contract; and 

7.2 Additional legal, design professional and delay costs 

resulting from the Contractor's Default, and resulting from the 

actions or failure to act of the Surety under paragraph 4; and 

7.3 Damages awarded pursuant to the Dispute Resolution 

Provisions of the Contract. Surety may join in any Dispute 

Resolution proceeding brought under the Contract and shall be 

bound by the results thereof; and  

7.4 Liquidated Damages, or if no Liquidated Damages are 

specified in the Contract, actual damages caused by delayed 

performance or non-performance of the Contractor. 

8. The Surety shall not be liable to the Agency or others for 

obligations of the Contractor that are unrelated to the Contract, 

and the Balance of the Contract Sum shall not be reduced or 

set-off on account of any such unrelated obligations. No right of 

action shall accrue on this Bond to any person or entity other 

than the Agency or its heirs, executors, administrators, or 

successors. 

9. The Surety hereby waives notice of any change, including 

changes of time, to the contract or to related subcontracts, 

purchase orders and other obligations. 

10. Notice to the Surety, the Agency or the Contractor shall be 

mailed or delivered to the address shown on the signature page. 

11. Definitions 

11.1 Balance of the Contract Sum: The total amount payable by 

the Agency to the Contractor under the Contract after all proper 

adjustments have been made, including allowance to the 

Contractor of any amounts to be received by the Agency in 

settlement of insurance or other Claims for damages to which 

the Contractor is entitled, reduced by all valid and proper 

payments made to or on behalf of the Contractor under the  

Contract. 

11.2 Contractor Default: Failure of the Contractor, which has 

neither been remedied nor waived, to perform the Contract or 

otherwise to comply with the terms of the Contract. 
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KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 

Name:        

Address:      

      

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 

Name:        

Address:      

      

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of 

Agency) 

Name: UNIVERSITY OF SOUTH CAROLINA  

Address:743 Greene Street 

Columbia, South Carolina  29208 

hereinafter referred to as “Agency”, or its successors or assigns, the sum of        ($     ), being the sum of the 

Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, 

executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

 

WHEREAS, Contractor has by written agreement dated       entered into a contract with Agency to construct  

Project Name: Horizon Central Gas Piping Augmentation  

Project Number: H27-I966 

Brief Description of Awarded Work, as found on the SE-330, Bid Form: Provide design, labor, material 

and equipment to install a Methane Distribution System at existing building.  System to include vertical 

riser from exterior Loading Dock Storage area to all 5 floors and horizontal distribution to Labs at Third 

Floor. Contractor shall have SC Process Piping license. 

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 

Name: WATSON TATE SAVORY LIOLLIO ARCHITECTURE  

Address:1316 Washington Street, P.O, Box 8444 

Columbia, SC 29202-8444 

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 

 

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms 

stated herein, do each cause this Labor and Material Payment Bond to be duly executed on its behalf by its 

authorized officer, agent or representative. 

 

DATED this      day of      , 2    _______ BOND NUMBER       
                        (shall be no earlier than Date of Contract) 
 

CONTRACTOR SURETY 

 

By:    

                 (Seal) 

 

By:    

                (Seal) 

 

Print Name:       

 

Print Name:       

 

Print Title:       

 

Print Title:       

(Attach Power of Attorney) 

 

Witness:   

 

Witness:   

 

(Additional Signatures, if any, appear on attached page) 
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NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  

1. The Contractor and the Surety, jointly and severally, bind 

themselves, their heirs, executors, administrators, successors 

and assigns to the Agency to pay for all labor, materials and 

equipment required for use in the performance of the Contract, 

which is incorporated herein by reference. 

2. With respect to the Agency, this obligation shall be null and 

void if the Contractor:  

2.1 Promptly makes payment, directly or indirectly, for all 

sums due Claimants; and 

2.2 Defends, indemnifies and holds harmless the Agency from 

all claims, demands, liens or suits by any person or entity who 

furnished labor, materials or equipment for use in the 

performance of the Contract. 

3. With respect to Claimants, this obligation shall be null and 

void if the Contractor promptly makes payment, directly or 

indirectly, for all sums due. 

4. With respect to Claimants, and subject to the provisions of 

Title 29, Chapter 5 and the provisions of §11-35-3030(2)(c) of 

the SC Code of Laws, as amended, the Surety’s obligation 

under this Bond shall arise as follows: 

4.1 Every person who has furnished labor, material or rental 

equipment to the Contractor or its subcontractors for the work 

specified in the Contract, and who has not been paid in full 

therefore before the expiration of a period of ninety (90) days 

after the date on which the last of the labor was done or 

performed by him or material or rental equipment was 

furnished or supplied by him for which such claim is made, 

shall have the right to sue on the payment bond for the 

amount, or the balance thereof, unpaid at the time of 

institution of such suit and to prosecute such action for the 

sum or sums justly due him. 

4.2 A remote claimant shall have a right of action on the 

payment bond upon giving written notice by certified or 

registered mail to the Contractor within ninety (90) days from 

the date on which such person did or performed the last of the 

labor or furnished or supplied the last of the material or rental 

equipment upon which such claim is made. 

4.3 Every suit instituted upon a payment bond shall be brought 

in a court of competent jurisdiction for the county or circuit in 

which the construction contract was to be performed, but no 

such suit shall be commenced after the expiration of o ne year 

after the day on which the last of the labor was performed or 

material or rental equipment was supplied by the person 

bringing suit. 

5. When the Claimant has satisfied the conditions of 

paragraph 4, the Surety shall promptly and at the Surety’s 

expense take the following actions: 

5.1 Send an answer to the Claimant, with a copy to the 

Agency, within sixty (60) days after receipt of the claim, 

stating the amounts that are undisputed and the basis for 

challenging any amounts that are disputed. 

5.2 Pay or arrange for payment of any undisputed amounts. 

5.3 The Surety’s failure to discharge its obligations under this 

paragraph 5 shall not be deemed to constitute a waiver of 

defenses the Surety or Contractor may have or acquire as to a 

claim. However, if the Surety fails to discharge its obligations 

under this paragraph 5, the Surety shall indemnify the 

Claimant for the reasonable attorney’s fees the Claimant 

incurs to recover any sums found to be due and owing to the 

Claimant. 

6. Amounts owed by the Agency to the Contractor under the 

Contract shall be used for the performance of the Contract and 

to satisfy claims, if any, under any Performance Bond.  By the 

Contractor furnishing and the Agency accepting this Bond, 

they agree that all funds earned by the contractor in the 

performance of the Contract are dedicated to satisfy 

obligations of the Contractor and the Surety under this Bond, 

subject to the Agency’s prior right to use the funds for the 

completion of the Work. 

7. The Surety shall not be liable to the Agency, Claimants or 

others for obligations of the Contractor that are unrelated to 

the Contract. The Agency shall not be liable for payment of 

any costs or expenses of any claimant under this bond, and 

shall have under this Bond no obligations to make payments 

to, give notices on behalf of, or otherwise have obligations to 

Claimants under this Bond. 

8. The Surety hereby waives notice of any change, including 

changes of time, to the Contract or to related Subcontracts, 

purchase orders and other obligations. 

9. Notice to the Surety, the Agency or the Contractor shall be 

mailed or delivered to the addresses shown on the signature 

page. Actual receipt of notice by Surety, the Agency or the 

contractor, however accomplished, shall be sufficient 

compliance as of the date received at the address shown on the 

signature page. 

10. By the Contractor furnishing and the Agency accepting this 

Bond, they agree that this Bond has been furnished to comply 

with the statutory requirements of the South Carolina Code of 

Laws, as amended, and further, that any provision in this Bond 

conflicting with said statutory requirements shall be deemed 

deleted herefrom and provisions conforming to such statutory 

or other legal requirement shall be deemed incorporated 

herein. The intent is that this Bond shall be construed as a 

statutory Bond and not as a common law bond. 

11. Upon request of any person or entity appearing to be a 

potential beneficiary of this bond, the Contractor shall 

promptly furnish a copy of this Bond or shall permit a copy to 

be made. 

12. Any dispute, suit, action or proceeding arising out of or 

relating to this Bond shall be governed by the laws of the State 

of South Carolina. 

13. DEFINITIONS 

13.1 Claimant:  An individual or entity having a direct contract 

with the Contractor or with a Subcontractor of the Contractor 

to furnish labor, materials, or equipment for use in the 

performance of the Contract.  The intent of this Bond shall be 

to include without limitation in the terms “labor, materials or 

equipment” that part of water, gas, power, light, heat, oil, 

gasoline, telephone service or rental equipment used in the 

Contract, architectural and engineering services required for 

performance of the Work of the Contractor and the 

Contractor’s Subcontractors, and all other items for which a 

mechanic’s lien might otherwise be asserted. 

13.2 Remote Claimant: A person having a direct contractual 

relationship with a subcontractor of the Contractor or 

subcontractor, but no contractual relationship expressed or 

implied with the Contractor. 

13.3 Contract: The agreement between the Agency and the 



 

SE- 

Contractor identified on the signature page, including all 

Contract Documents and changes thereto. 
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SECTION 01100 - SUMMARY 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes the following: 
1. Work covered by the Contract Documents. 
2. Use of premises. 
3. Specification formats and conventions. 

1.2 WORK COVERED BY CONTRACT DOCUMENTS 

A. Project Identification: Hydrogen Piping, University of South Carolina, Horizon I 
Research Building. 
1. Project Location:  Horizon Block, Columbia, South Carolina   29208. 

B. Owner:  University of South Carolina. 
1. Owner's Representative:  Don Gibson, Project Manager. 

C. Architect:  Watson Tate Savory Liollio Architecture. 

D. The Work consists of the following: 
1. Provide design and programming services labor, material and equipment 

required to furnish and install methane distribution system and associated 
controls work. 

2. Contractor must provide verification that company has designed and installed a 
low flow specialty gas system consisting of helically welded stainless steel piping 
and associated sensor system valued at a minimum of $150,000.00 during the 
past five years. 

3. Contractor shall have South Carolina Process Piping Contractor License and 
minimum 5 years’ experience with orbitally welded 316 stainless steel piping 
systems. 

1.3 WORK UNDER OTHER CONTRACTS 

A. Owner procured Testing Agent 1: 
1. Testing Agency, identified in Section 01400 as “Agent 1” has been procured by 

the Owner.  
2. Testing Agent 1 work will be performed by: 
  Firm To Be Determined. 
3. Contractor is responsible for all Testing and Adjusting in Section 15 of the 

Specifications including costs.  

1.4 USE OF PREMISES 

A. General:  Contractor shall limit use of premises to areas defined by the Construction 
Documents. 
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1.5 SPECIFICATION FORMATS AND CONVENTIONS 

A. Specification Format:  The Specifications are organized into Divisions and Sections 
using the 16-division format and CSI/CSC's "MasterFormat" numbering system. 
1. Division 1:  Sections in Division 1 govern the execution of the Work of all 

Sections in the Specifications. 

B. Specification Content:  The Specifications use certain conventions for the style of 
language and the intended meaning of certain terms, words, and phrases when used in 
particular situations.  These conventions are as follows: 
1. Abbreviated Language:  Language used in the Specifications and other Contract 

Documents is abbreviated.  Words and meanings shall be interpreted as 
appropriate.  Words implied, but not stated, shall be inferred as the sense 
requires.  Singular words shall be interpreted as plural, and plural words shall be 
interpreted as singular where applicable as the context of the Contract 
Documents indicates. 

2. Imperative mood and streamlined language are generally used in the 
Specifications.  Requirements expressed in the imperative mood are to be 
performed by Contractor.  Occasionally, the indicative or subjunctive mood may 
be used in the Section Text for clarity to describe responsibilities that must be 
fulfilled indirectly by Contractor or by others when so noted. 
a. The words "shall," "shall be," or "shall comply with," depending on the 

context, are implied where a colon (:) is used within a sentence or phrase. 

1.6 CONTRACT DOCUMENTS INCONSISTENCIES: 

A. In the event of inconsistencies within or between part of the Contract Documents or 
between the Contract Documents and applicable standards, codes and ordinances, the 
Contractor shall: 
1. Provide the better quality work or greater quantity of Work; or, 
2. Comply with the more stringent requirement; either or both in accordance with 

the Architect’s interpretation. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01100 
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SECTION 01290 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to 
prepare and process Applications for Payment. 

1.2 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the Schedule of Values with preparation of 
Contractor's Construction Schedule. 
1. Correlate line items in the Schedule of Values with other required administrative 

forms and schedules, including Application for Payment forms with Continuation 
Sheets, Submittals, Schedule and Contractor's Construction Schedule. 

2. Submit the Schedule of Values to the Architect at earliest possible date but no 
later than 7 days before the date scheduled for submittal of initial Applications for 
Payment. 

B. Provide at least one line item for each Specification Section. 
1. Identification:  Include the following Project identification on the Schedule of 

Values: 
a. Project name and location. 
b. Name of Architect. 
c. Architect's project number. 
d. Contractor's name and address. 
e. Date of submittal. 

2. Submit draft of AIA Document G703, including continuation sheets. 
3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 

evaluation of Applications for Payment and progress reports.  Coordinate with the 
Project Manual table of contents.  Provide several line items for principal 
subcontract amounts, where appropriate.  Include separate line items under 
required principal subcontracts for operation and maintenance manuals, punch 
list activities, Project Record Documents, and demonstration and training in the 
amount of 5 percent of the Contract Sum. 

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 
5. Provide a separate line item in the Schedule of Values for each part of the Work 

where Applications for Payment may include materials or equipment purchased 
or fabricated and stored, but not yet installed. 

6. Provide separate line items in the Schedule of Values for initial cost of materials, 
for each subsequent stage of completion, and for total installed value of that part 
of the Work. 

7. Allowances:  Provide a separate line item in the Schedule of Values for each 
allowance.  Show line-item value of unit-cost allowances, as a product of the unit 
cost, multiplied by measured quantity.  Use information indicated in the Contract 
Documents to determine quantities. 
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8. Each item in the Schedule of Values and Applications for Payment shall be 
complete.  Include total cost and proportionate share of general overhead and 
profit for each item. 
a. Temporary facilities and other major cost items that are not direct cost of 

actual work-in-place may be shown either as separate line items in the 
Schedule of Values or distributed as general overhead expense, at 
Contractor's option. 

9. Schedule Updating:  Update and resubmit the Schedule of Values before the 
next Applications for Payment when Change Orders or Construction Change 
Directives result in a change in the Contract Sum. 

1.3 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications and 
payments as certified by the Architect and paid for by Owner. 
1. Initial Application for Payment, Application for Payment at time of Substantial 

Completion, and final Application for Payment involve additional requirements. 

B. Payment Application Times:  The date for each progress payment is indicated in the 
Agreement between Owner and Contractor.  The period of construction Work covered 
by each Application for Payment is the period indicated in the Agreement. 

C. Payment Application Times:  Progress payments shall be submitted to the Construction 
Manager by the 25TH of the month.  The period covered by each Application for 
Payment is one month, ending on the last day of the month. 

D. Payment Application Forms:  Use AIA Document G702 and AIA Document G703 
Continuation Sheets, or forms provided by Owner, Application Preparation:  Complete 
every entry on form.  Notarize and execute by a person authorized to sign legal 
documents on behalf of Contractor.  Architect will return incomplete applications 
without action. 
1. Entries shall match data on the Schedule of Values and Contractor's 

Construction Schedule.  Use updated schedules if revisions were made. 
2. Include amounts of Change Orders and Construction Change Directives issued 

before last day of construction period covered by application. 

E. Transmittal:  Submit 3 signed and notarized original copies of each Application for 
Payment to the Construction Manager by a method ensuring receipt within 24 hours.  
One copy shall include waivers of lien and similar attachments if required. 
1. Transmit each copy with a transmittal form listing attachments and recording 

appropriate information about application. 

F. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of 
mechanic's lien from every entity who is lawfully entitled to file a mechanic's lien arising 
out of the Contract and related to the Work covered by the payment. 
1. Submit partial waivers on each item for amount requested in previous 

application, after deduction for retainage, on each item. 
2. When an application shows completion of an item, submit final or full waivers. 
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3. Owner reserves the right to designate which entities involved in the Work must 
submit waivers. 

4. Waiver Forms:  Submit waivers of lien on forms, executed in a manner 
acceptable to Owner. 

G. Initial Application for Payment:  Administrative actions and submittals that must 
precede or coincide with submittal of first Application for Payment include the following: 
1. List of subcontractors. 
2. Schedule of Values. 
3. Contractor's Construction Schedule (preliminary if not final). 
4. Schedule of unit prices. 
5. Submittals Schedule (preliminary if not final). 
6. List of Contractor's staff assignments. 
7. List of Contractor's principal consultants. 
8. Copies of building permits. 
9. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 
10. Initial progress report. 
11. Report of preconstruction conference. 
12. Certificates of insurance and insurance policies. 

H. Application for Payment at Substantial Completion:  After issuing the Certificate of 
Substantial Completion, submit an Application for Payment showing 100 percent 
completion for portion of the Work claimed as substantially complete. 
1. Include documentation supporting claim that the Work is substantially complete 

and a statement showing an accounting of changes to the Contract Sum. 
2. This application shall reflect Certificates of Partial Substantial Completion issued 

previously for Owner occupancy of designated portions of the Work. 

I. Final Payment Application:  Submit final Application for Payment with releases and 
supporting documentation not previously submitted and accepted, including, but not 
limited, to the following: 
1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and 

proof that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims." 
5. AIA Document G706A, "Contractor's Affidavit of Release of Liens." 
6. AIA Document G707, "Consent of Surety to Final Payment." 
7. Evidence that claims have been settled. 
8. Final meter readings for utilities, a measured record of stored fuel, and similar 

data as of date of Substantial Completion or when Owner took possession of and 
assumed responsibility for corresponding elements of the Work. 

9. Final, liquidated damages settlement statement. 
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PART 2 - PRODUCTS (Not Used) 

 

PART 3 - EXECUTION (Not Used) 

 
END OF SECTION 01290 



 
HORIZON CENTRAL GAS PIPING AUGMENTATION  01330 - 1 
BETA RESEARCH FACILITY CONSTRUCTION 
STATE PROJECT NO.: H27-I966                                                  
 

SECTION 01330 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes administrative and procedural requirements for submitting Shop 
Drawings, Product Data, Samples, and other submittals. 

B. See Division 1 Section "Quality Requirements" for submitting test and inspection 
reports and for mockup requirements. 

C. See Division 1 Section "Closeout Procedures" for submitting warranties. 

D. See Division 1 Section "Project Record Documents" for submitting Record Drawings, 
Record Specifications, and Record Product Data. 

E. See Division 1 Section "Operation and Maintenance Data" for submitting operation and 
maintenance manuals. 

F. See Division 1 Section "Demonstration and Training" for submitting videotapes of 
demonstration of equipment and training of Owner's personnel. 

1.2 DEFINITIONS 

A. Action Submittals:  Written and graphic information that requires Architect's responsive 
action. 

B. Informational Submittals:  Written information that does not require Architect's 
responsive action.  Submittals may be rejected for not complying with requirements. 

1.3 SUBMITTAL PROCEDURES 

A. Coordination:  Coordinate preparation and processing of submittals with performance 
of construction activities. 
1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 

submittals, and related activities that require sequential activity. 
2. Coordinate transmittal of different types of submittals for related parts of the 

Work so processing will not be delayed because of need to review submittals 
concurrently for coordination. 
a. Architect reserves the right to withhold action on a submittal requiring 

coordination with other submittals until related submittals are received. 

B. Submittals Schedule:  Comply with requirements in Division 1 Section "Construction 
Progress Documentation" for list of submittals and time requirements for scheduled 
performance of related construction activities. 

C. Processing Time:  Allow enough time for submittal review, including time for 
resubmittals, as follows.  Time for review shall commence on Architect's receipt of 
submittal.  No extension of the Contract Time will be authorized because of failure to 
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transmit submittals enough in advance of the Work to permit processing, including 
resubmittals. 
1. Initial Review:  Allow 10 working days for initial review of each submittal.  Allow 

additional time if coordination with subsequent submittals is required.  Architect 
will advise Contractor when a submittal being processed must be delayed for 
coordination. 

2. Intermediate Review:  If intermediate submittal is necessary, process it in same 
manner as initial submittal. 

3. Resubmittal Review:  Allow 10 working days for review of each resubmittal. 

D. Identification:  Place a permanent label or title block on each submittal for identification. 
1. Indicate name of firm or entity that prepared each submittal on label or title block. 
2. Provide a space approximately 6 by 8 inches (150 by 200 mm) on label or beside 

title block to record Contractor's review and approval markings and action taken 
by Architect. 

3. Include the following information on label for processing and recording action 
taken: 
a. Project name. 
b. Date. 
c. Name and address of Architect. 
d. Name and address of Contractor. 
e. Name and address of subcontractor. 
f. Name and address of supplier. 
g. Name of manufacturer. 
h. Submittal number or other unique identifier, including revision identifier. 

1) Submittal number shall use Specification Section number followed by 
a decimal point and then a sequential number (e.g., 06100.01).  
Resubmittals shall include an alphabetic suffix after another decimal 
point (e.g., 06100.01.A). 

i. Drawing number and detail references, as appropriate. 
j. Location(s) where product is to be installed, as appropriate. 
k. Other necessary identification. 

E. Deviations:  Highlight, encircle, or otherwise specifically identify deviations from the 
Contract Documents on submittals. 

F. Additional Copies:  Unless additional copies are required for final submittal, and unless 
Architect observes noncompliance with provisions in the Contract Documents, initial 
submittal may serve as final submittal. 
1. Additional copies submitted for maintenance manuals will not be marked with 

action taken and may not be returned. 

G. Resubmittals:  Make resubmittals in same form and number of copies as initial 
submittal. 
1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent 

of revision. 
3. Resubmit submittals until they are marked "Approved” or “Approved as Noted." 
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H. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, 
suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary 
for performance of construction activities.  Show distribution on transmittal forms. 

I. Use for Construction:  Use only final submittals with mark indicating "Approved” or 
“Approved as Noted." taken by Architect. 

 

PART 2 - PRODUCTS 
 
2.1 ACTION SUBMITTALS 

A. General:  Prepare and submit Action Submittals required. 

B. Product Data:  Collect information into a single submittal for each element of 
construction and type of product or equipment. 
1. If information must be specially prepared for submittal because standard printed 

data are not suitable for use, submit as Shop Drawings, not as Product Data. 
2. Mark each copy of each submittal to show which products and options are 

applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's written recommendations. 
b. Manufacturer's product specifications. 
c. Manufacturer's installation instructions. 
d. Manufacturer's catalog cuts. 
e. Wiring diagrams showing factory-installed wiring. 
f. Printed performance curves. 
g. Operational range diagrams. 
h. Compliance with specified referenced standards. 
i. Testing by recognized testing agency. 

4. Number of Copies:  Submit five copies of Product Data, unless otherwise 
indicated.  Architect will return two copies.  Mark up and retain one returned copy 
as a Project Record Document. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do 
not base Shop Drawings on reproductions of the Contract Documents or standard 
printed data. 
1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include 

the following information, as applicable: 
a. Dimensions. 
b. Identification of products. 
c. Fabrication and installation drawings. 
d. Roughing-in and setting diagrams. 
e. Wiring diagrams showing field-installed wiring, including power, signal, and 

control wiring. 
f. Shopwork manufacturing instructions. 
g. Templates and patterns. 
h. Schedules. 
i. Notation of coordination requirements. 
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j. Notation of dimensions established by field measurement. 
k. Relationship to adjoining construction clearly indicated. 
l. Seal and signature of professional engineer if specified. 
m. Wiring Diagrams:  Differentiate between manufacturer-installed and field-

installed wiring. 
2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit 

Shop Drawings on sheets at least 8-1/2 by 11 inches (215 by 280 mm) but no 
larger than 30 by 42 inches (750 by 1000 mm). 

3. Number of Copies:  Submit five opaque (bond) copies of each submittal.  
Architect will return two copies 

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of 
these characteristics with other elements and for a comparison of these characteristics 
between submittal and actual component as delivered and installed. 
1. Transmit Samples that contain multiple, related components such as accessories 

together in one submittal package. 
2. Identification:  Attach label on unexposed side of Samples that includes the 

following: 
a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of appropriate Specification Section. 

3. Disposition:  Maintain sets of approved Samples at Project site, available for 
quality-control comparisons throughout the course of construction activity.  
Sample sets may be used to determine final acceptance of construction 
associated with each set. 

E. Product Schedule or List:  As required in individual Specification Sections, prepare a 
written summary indicating types of products required for the Work and their intended 
location. 
1. Number of Copies:  Submit five copies of product schedule or list, unless 

otherwise indicated.  Architect will return two copies. 

F. Submittals Schedule:  Comply with requirements specified in Division 1 Section 
"Construction Progress Documentation." 

G. Application for Payment:  Comply with requirements specified in Division 1 Section 
"Payment Procedures." 

H. Schedule of Values:  Comply with requirements specified in Division 1 Section 
"Payment Procedures." 

I. Subcontract List:  Prepare a written summary identifying individuals or firms proposed 
for each portion of the Work, including those who are to furnish products or equipment 
fabricated to a special design.  Use CSI Form 1.5A. Include the following information in 
tabular form: 
1. Number of Copies:  Submit five copies of subcontractor list, unless otherwise 

indicated.  Architect will return two copies. 
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2.2 INFORMATIONAL SUBMITTALS 

A. General:  Prepare and submit Informational Submittals required by other Specification 
Sections. 
1. Number of Copies:  Submit three copies of each submittal, unless otherwise 

indicated.  Architect will not return copies. 
2. Certificates and Certifications:  Provide a notarized statement that includes 

signature of entity responsible for preparing certification.  Certificates and 
certifications shall be signed by an officer or other individual authorized to sign 
documents on behalf of that entity. 

3. Test and Inspection Reports:  Comply with requirements specified in Division 1 
Section "Quality Requirements." 

B. Coordination Drawings:  Comply with requirements specified in Division 1 Section 
"Project Management and Coordination." 

C. Contractor's Construction Schedule:  Comply with requirements specified in Division 1 
Section "Construction Progress Documentation." 

D. Qualification Data:  Prepare written information that demonstrates capabilities and 
experience of firm or person.  Include lists of completed projects with project names 
and addresses, names and addresses of architects and owners, and other information 
specified. 

E. Welding Certificates:  Prepare written certification that welding procedures and 
personnel comply with requirements in the Contract Documents.  Submit record of 
Welding Procedure Specification (WPS) and Procedure Qualification Record (PQR) on 
AWS forms.  Include names of firms and personnel certified. 

F. Installer Certificates:  Prepare written statements on manufacturer's letterhead 
certifying that Installer complies with requirements in the Contract Documents and, 
where required, is authorized by manufacturer for this specific Project. 

G. Manufacturer Certificates:  Prepare written statements on manufacturer's letterhead 
certifying that manufacturer complies with requirements in the Contract Documents.  
Include evidence of manufacturing experience where required. 

H. Product Certificates:  Prepare written statements on manufacturer's letterhead 
certifying that product complies with requirements in the Contract Documents. 

I. Material Certificates:  Prepare written statements on manufacturer's letterhead 
certifying that material complies with requirements in the Contract Documents. 

J. Material Test Reports:  Prepare reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting test results of material for 
compliance with requirements in the Contract Documents. 

K. Product Test Reports:  Prepare written reports indicating current product produced by 
manufacturer complies with requirements in the Contract Documents.  Base reports on 
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evaluation of tests performed by manufacturer and witnessed by a qualified testing 
agency, or on comprehensive tests performed by a qualified testing agency. 

L. Research/Evaluation Reports:  Prepare written evidence, from a model code 
organization acceptable to authorities having jurisdiction, that product complies with 
building code in effect for Project. 

M. Preconstruction Test Reports:  Prepare reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of tests performed 
before installation of product, for compliance with performance requirements in the 
Contract Documents. 

N. Compatibility Test Reports:  Prepare reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of compatibility tests 
performed before installation of product.  Include written recommendations for primers 
and substrate preparation needed for adhesion. 

O. Field Test Reports:  Prepare reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of field tests performed 
either during installation of product or after product is installed in its final location, for 
compliance with requirements in the Contract Documents. 

P. Maintenance Data:  Prepare written and graphic instructions and procedures for 
operation and normal maintenance of products and equipment.  Comply with 
requirements specified in Division 1 Section "Operation and Maintenance Data." 

Q. Design Data:  Prepare written and graphic information, including, but not limited to, 
performance and design criteria, list of applicable codes and regulations, and 
calculations.  Include list of assumptions and other performance and design criteria and 
a summary of loads.  Include load diagrams if applicable.  Provide name and version of 
software, if any, used for calculations.  Include page numbers. 

R. Manufacturer's Instructions:  Prepare written or published information that documents 
manufacturer's recommendations, guidelines, and procedures for installing or operating 
a product or equipment.  Include name of product and name, address, and telephone 
number of manufacturer. 

S. Manufacturer's Field Reports:  Prepare written information documenting factory-
authorized service representative's tests and inspections.  Include the following, as 
applicable: 
1. Statement on condition of substrates and their acceptability for installation of 

product. 
2. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
3. Results of operational and other tests and a statement of whether observed 

performance complies with requirements. 
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T. Insurance Certificates and Bonds:  Prepare written information indicating current status 
of insurance or bonding coverage.  Include name of entity covered by insurance or 
bond, limits of coverage, amounts of deductibles, if any, and term of the coverage. 

U. Material Safety Data Sheets (MSDSs):  Submit information directly to Owner; do not 
submit to Architect. 
1. Architect will not review submittals that include MSDSs and will return them for 

resubmittal. 

2.3 DELEGATED DESIGN 

A. Performance and Design Criteria:  Where professional design services or certifications 
by a design professional are specifically required of Contractor by the Contract 
Documents, provide products and systems complying with specific performance and 
design criteria indicated. 
1. Design professional shall be an engineer licensed in good standing in the State 

of South Carolina. 
2. If criteria indicated are not sufficient to perform services or certification required, 

submit a written request for additional information to Architect. 

B. Delegated-Design Submittal:  In addition to Shop Drawings, Product Data, and other 
required submittals, submit five copies of a statement, signed and sealed by the 
responsible design professional, for each product and system specifically assigned to 
Contractor to be designed or certified by a design professional. 
1. Indicate that products and systems comply with performance and design criteria 

in the Contract Documents.  Include list of codes, loads, and other factors used in 
performing these services. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Review each submittal and check for coordination with other Work of the Contract and 
for compliance with the Contract Documents.  Note corrections and field dimensions.  
Mark with approval stamp before submitting to Architect. 

B. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include 
Project name and location, submittal number, Specification Section title and number, 
name of reviewer, date of Contractor's approval, and statement certifying that submittal 
has been reviewed, checked, and approved for compliance with the Contract 
Documents. 
1. Any submittals received without Contractor’s stamp will be returned by the 

Architect for resubmittal. 

3.2 ARCHITECT'S ACTION 

A. General:  Architect will not review submittals that do not bear Contractor's approval 
stamp and will return them without action. 
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B. Action Submittals:  Architect will review each submittal, make marks to indicate 
corrections or modifications required, and return it.  Architect will stamp each submittal 
with an action stamp and will mark stamp appropriately to indicate action taken, as 
follows: 
1. Submittal Review: Checking is only for conformance with the design concept of 

the project and compliance with the information given in the contract documents.  
Contractor is responsible for dimensions to be confirmed and correlated at the 
job site; for information that pertains solely to the fabrication processes or to 
techniques of construction; and for coordination of the work of all trades.  
Approval of items does not relieve the contractor from complying with all 
requirements of the contract documents. 
A. NO EXCEPTIONS TAKEN (Work may proceed) 
B. MAKE CORRECTIONS NOTED (Work may proceed with corrections) 
C. REVISE AND RESUBMIT (Resubmittal required) 
D. REJECT (Resubmittal required) 

C. Informational Submittals:  Architect will review each submittal and will not return it, or 
will return it if it does not comply with requirements.  Architect will forward each 
submittal to appropriate party. 

D. Partial submittals are not acceptable, will be considered nonresponsive, and will be 
returned without review. 

E. Submittals not required by the Contract Documents may not be reviewed and may be 
discarded. 

END OF SECTION 01330 
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SECTION 01400 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes administrative and procedural requirements for quality assurance 
and quality control. 

B. Testing and inspecting services are required to verify compliance with requirements 
specified or indicated.  These services do not relieve Contractor of responsibility for 
compliance with the Contract Document requirements. 
1. Specified tests, inspections, and related actions do not limit Contractor's other 

quality-assurance and -control procedures that facilitate compliance with the 
Contract Document requirements. 

2. Requirements for Contractor to provide quality-assurance and control services 
required by Architect, Owner, or authorities having jurisdiction are not limited by 
provisions of this Section. 

C. Testing Services required by this Section shall be contracted directly by the Owner. 

1.2 DEFINITIONS 

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and 
during execution of the Work to guard against defects and deficiencies and 
substantiate that proposed construction will comply with requirements. 

B. Quality-Control Services:  Tests, inspections, procedures, and related actions during 
and after execution of the Work to evaluate that actual products incorporated into the 
Work and completed construction comply with requirements.  Services do not include 
contract enforcement activities performed by Architect. 

C. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or 
a testing agency qualified to conduct product testing and acceptable to authorities 
having jurisdiction, to establish product performance and compliance with industry 
standards. 

D. Source Quality-Control Testing:  Tests and inspections that are performed at the 
source, i.e., plant, mill, factory, or shop. 

E. Field Quality-Control Testing:  Tests and inspections that are performed on-site for 
installation of the Work and for completed Work. 

F. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  
Testing laboratory shall mean the same as testing agency. 

G. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction 
operation, including installation, erection, application, and similar operations. 
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1. Using a term such as "carpentry" does not imply that certain construction 
activities must be performed by accredited or unionized individuals of a 
corresponding generic name, such as "carpenter."  It also does not imply that 
requirements specified apply exclusively to trades people of the corresponding 
generic name. 

H. Experienced:  When used with an entity, "experienced" means having successfully 
completed a minimum of five previous projects similar in size and scope to this Project; 
being familiar with special requirements indicated; and having complied with 
requirements of authorities having jurisdiction. 

1.3 CONFLICTING REQUIREMENTS 

A. General:  If compliance with two or more standards is specified and the standards 
establish different or conflicting requirements for minimum quantities or quality levels, 
comply with the most stringent requirement.  Refer uncertainties and requirements that 
are different, but apparently equal, to Architect for a decision before proceeding. 

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified 
shall be the minimum provided or performed.  The actual installation may comply 
exactly with the minimum quantity or quality specified, or it may exceed the minimum 
within reasonable limits.  To comply with these requirements, indicated numeric values 
are minimum or maximum, as appropriate, for the context of requirements.  Refer 
uncertainties to Architect for a decision before proceeding. 

1.4 SUBMITTALS 

A. Qualification Data:  For testing agencies specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience.  Include proof of qualifications in the 
form of a recent report on the inspection of the testing agency by a recognized 
authority. 

B. Reports:  Prepare and submit certified type-written reports that include the following: 
1. Date of issue. 
2. Project title and Architect’s project number. 
3. Name, address, and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and 

testing and inspecting. 
11. Comments or professional opinion on whether tested or inspected Work complies 

with the Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 
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C. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, 
licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, 
receipts for fee payments, judgments, correspondence, records, and similar 
documents, established for compliance with standards and regulations bearing on 
performance of the Work. 

1.5 QUALITY ASSURANCE 

A. General:  Qualifications paragraphs in this Article establish the minimum qualification 
levels required; individual Specification Sections specify additional requirements. 

B. Installer Qualifications:  A firm or individual experienced in installing, erecting, or 
assembling work similar in material, design, and extent to that indicated for this Project, 
whose work has resulted in construction with a record of successful in-service 
performance. 

C. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems 
similar to those indicated for this Project and with a record of successful in-service 
performance, as well as sufficient production capacity to produce required units. 

D. Fabricator Qualifications:  A firm experienced in producing products similar to those 
indicated for this Project and with a record of successful in-service performance, as 
well as sufficient production capacity to produce required units. 

E. Professional Engineer Qualifications:  A professional engineer who is legally qualified 
to practice in jurisdiction where Project is located and who is experienced in providing 
engineering services of the kind indicated.  Engineering services are defined as those 
performed for installations of the system, assembly, or product that are similar to those 
indicated for this Project in material, design, and extent. 

F. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with 
the experience and capability to conduct testing and inspecting indicated, as 
documented according to ASTM E 548; and with additional qualifications specified in 
individual Sections; and where required by authorities having jurisdiction, that is 
acceptable to authorities. 
1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7. 
2. NVLAP:  A testing agency accredited according to NIST's National Voluntary 

Laboratory Accreditation Program. 
 

G. Factory-Authorized Service Representative Qualifications:  An authorized 
representative of manufacturer who is trained and approved by manufacturer to inspect 
installation of manufacturer's products that are similar in material, design, and extent to 
those indicated for this Project. 

H. Mockup:  Before installing portions of the Work requiring mockups, build mockups for 
each form of construction and finish required to comply with the following requirements, 
using materials indicated for the completed Work: 
1. Build mockup in location and of size indicated or, if not indicated, as directed by 

Architect. 
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2. Notify Architect seven days in advance of dates and times when mockup will be 
constructed. 

3. Demonstrate the proposed range of aesthetic effects and workmanship. 
4. Obtain Architect's approval of mockup before starting work, fabrication, or 

construction. 
5. Maintain mockup during construction in an undisturbed condition as a standard 

for judging the completed Work. 
6. Demolish and remove mockup when directed, unless otherwise indicated. 

1.6 QUALITY CONTROL 

A. Owner Responsibilities:  Where quality-control services are indicated as Owner's 
responsibility, Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of 
testing agencies engaged and a description of types of testing and inspecting 
they are engaged to perform.   

2. Contractor shall coordinate with and notify testing agencies at least 24 hours in 
advance of time when Work that requires testing or inspecting will be performed. 

3. Costs for retesting and reinspecting construction that replaces or is necessitated 
by work that failed to comply with the Contract Documents will be charged to 
Contractor, and the Contract Sum will be adjusted by Change Order. 

B. Tests and inspections not explicitly assigned to Owner are Contractor's responsibility.  
Unless otherwise indicated, provide quality-control services specified and those 
required by authorities having jurisdiction.  Perform quality-control services required of 
Contractor by authorities having jurisdiction, whether specified or not. 
1. Where services are indicated as Contractor's responsibility, engage a qualified 

testing agency to perform these quality-control services. 
a. Contractor shall not employ same entity engaged by Owner, unless agreed 

to in writing by Owner. 
2. Notify testing agencies at least 24 hours in advance of time when Work that 

requires testing or inspecting will be performed. 
3. Where quality-control services are indicated as Contractor's responsibility, submit 

a certified written report, in duplicate, of each quality-control service. 
4. Testing and inspecting requested by Contractor and not required by the Contract 

Documents are Contractor's responsibility. 
5. Submit additional copies of each written report directly to authorities having 

jurisdiction, when they so direct. 

C. Manufacturer's Field Services:  Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, 
including service connections.  Report results in writing as specified in Division 1 
Section "Submittal Procedures." 

D. Retesting/Reinspecting:  Regardless of whether original tests or inspections were 
Contractor's responsibility, provide quality-control services, including retesting and 
reinspecting, for construction that replaced Work that failed to comply with the Contract 
Documents. 
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E. Testing Agency Responsibilities:  Cooperate with Architect, Construction Manager and 
Contractor in performance of duties.  Provide qualified personnel to perform required 
tests and inspections. 
1. Notify Architect, Construction Manager and Contractor promptly of irregularities 

or deficiencies observed in the Work during performance of its services. 
2. Determine the location from which test samples will be taken and in which in-situ 

tests are conducted. 
3. Conduct and interpret tests and inspections and state in each report whether 

tested and inspected work complies with or deviates from requirements. 
4. Submit a certified written report, in triplicate, of each test, inspection, and similar 

quality-control service through Contractor. 
5. Do not release, revoke, alter, or increase the Contract Document requirements or 

approve or accept any portion of the Work. 
6. Do not perform any duties of Contractor. 

F. Associated Services:  Cooperate with agencies performing required tests, inspections, 
and similar quality-control services, and provide reasonable auxiliary services as 
requested.  Notify agency sufficiently in advance of operations to permit assignment of 
personnel.  Provide the following: 
1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing 

and inspecting.  Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Preliminary design mix proposed for use for material mixes that require control by 

testing agency. 
6. Security and protection for samples and for testing and inspecting equipment at 

Project site. 

G. Coordination:  Coordinate sequence of activities to accommodate required quality-
assurance and -control services with a minimum of delay and to avoid necessity of 
removing and replacing construction to accommodate testing and inspecting. 
1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

1.7 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections:  Conducted by a qualified testing agency or special 
inspector as required and approved by authorities having jurisdiction, as indicated in 
individual Specification Sections, and as follows: 
1. Verifying that manufacturer maintains detailed fabrication and quality-control 

procedures and reviewing the completeness and adequacy of those procedures 
to perform the Work. 

2. Notifying Architect, and Contractor promptly of irregularities and deficiencies 
observed in the Work during performance of its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-
control service to Architect with copy to Owner and Contractor and to authorities 
having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial 
Completion, which includes a list of unresolved deficiencies. 
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5. Interpreting tests and inspections and stating in each report whether tested and 
inspected work complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected work. 
 

PART 2 - PRODUCTS (Not Used) 
 

PART 3 - EXECUTION 

3.1 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, 
repair damaged construction and restore substrates and finishes. 
1. Provide materials and comply with installation requirements specified in other 

Specification Sections.  Restore patched areas and extend restoration into 
adjoining areas with durable seams that are as invisible as possible. 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 01400 
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SECTION 01420 - REFERENCES 

PART 1 - GENERAL 

1.1 DEFINITIONS 

A. General:  Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved":  When used to convey Architect's action on Contractor's submittals, 
applications, and requests, "approved" is limited to Architect's duties and 
responsibilities as stated in the Conditions of the Contract. 

C. "Directed":  A command or instruction by Architect.  Other terms including "requested," 
"authorized," "selected," "approved," "required," and "permitted" have the same 
meaning as "directed." 

D. "Indicated":  Requirements expressed by graphic representations or in written form on 
Drawings, in Specifications, and in other Contract Documents.  Other terms including 
"shown," "noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities 
having jurisdiction, and rules, conventions, and agreements within the construction 
industry that control performance of the Work. 

F. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, 
assembly, installation, and similar operations. 

G. "Install":  Operations at Project site including unloading, temporarily storing, unpacking, 
assembling, erecting, placing, anchoring, applying, working to dimension, finishing, 
curing, protecting, cleaning, and similar operations. 

H. "Provide":  Furnish and install, complete and ready for the intended use. 

I. "Project Site":  Space available for performing construction activities.  The extent of 
Project site is shown on Drawings and may or may not be identical with the description 
of the land on which Project is to be built. 

1.2 INDUSTRY STANDARDS 

A. Applicability of Standards:  Unless the Contract Documents include more stringent 
requirements, applicable construction industry standards have the same force and 
effect as if bound or copied directly into the Contract Documents to the extent 
referenced.  Such standards are made a part of the Contract Documents by reference. 

B. Publication Dates:  Comply with standards in effect as of date of the Contract 
Documents, unless otherwise indicated. 
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C. Copies of Standards:  Each entity engaged in construction on Project should be 
familiar with industry standards applicable to its construction activity.  Copies of 
applicable standards are not bound with the Contract Documents. 
1. Where copies of standards are needed to perform a required construction 

activity, obtain copies directly from publication source. 

D. Abbreviations and Acronyms for Standards and Regulations:  Where abbreviations and 
acronyms are used in Specifications or other Contract Documents, they shall mean the 
recognized name of the standards and regulations in the following list. 

 
ADAAG Americans with Disabilities Act (ADA) 
  
CFR Code of Federal Regulations 
  
CRD Handbook for Concrete and Cement 
  
DOD Department of Defense Military Specifications and Standards 
  
DSCC Defense Supply Center Columbus (See FS) 
  
FED-STD Federal Standard (See FS) 
  
FS Federal Specification 
  
FTMS Federal Test Method Standard (See FS) 
  
MIL See MILSPEC 
  
MS MIL See MILSPEC 
  
MILSPEC Military Specification and Standards 
  
UFAS Uniform Federal Accessibility Standards 

1.3 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations:  Where abbreviations and acronyms are used in Specifications 
or other Contract Documents, they shall mean the recognized name of the entities 
indicated in Gale Research's "Encyclopedia of Associations" or in Columbia Books' 
"National Trade & Professional Associations of the U.S." 

B. Industry Organizations:  Where abbreviations and acronyms are used in Specifications 
or other Contract Documents, they shall mean the recognized name of the entities in 
the following list. 

 
AA Aluminium Association, Inc. (The) 
  
AAADM American Association of Automatic Door Manufacturers 
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AABC Associated Air Balance Council 
  
AAMA American Architectural Manufacturers Association 
  
AASHTO American Association of State Highway and 
 Transportation Officials 
  
AATCC American Association of Textile Chemists and Colorists (The) 
  
ABMA American Bearing Manufacturers Association 
  
ACI American Concrete Institute/ACI International 
  
ACPA American Concrete Pipe Association 
  
AEIC Association of Edison Illuminating Companies, Inc. (The) 
  
AFPA American Forest & Paper Association (See AF&PA) 
  
AF&PA American Forest & Paper Association 
  
AGA American Gas Association 
  
AGC Associated General Contractors of America (The) 
  
AHA American Hardboard Association 
  
AHAM Association of Home Appliance Manufacturers 
  
AI Asphalt Institute 
  
AIA American Institute of Architects (The) 
  
AISC American Institute of Steel Construction 
  
AISI American Iron and Steel Institute 
  
AITC American Institute of Timber Construction 
  
ALSC American Lumber Standard Committee, Incorporated 
  
AMCA Air Movement and Control Association International, Inc. 
  
ANSI American National Standards Institute 
  
APA APA - The Engineered Wood Association 
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APA Architectural Precast Association 
  
API American Petroleum Institute 
  
ARI Air-Conditioning & Refrigeration Institute 
  
ARMA Asphalt Roofing Manufacturers Association 
  
ASCA Architectural Spray Coaters Association 
  
ASCE American Society of Civil Engineers 
  
ASHRAE American Society of Heating, Refrigerating and 
 Air-Conditioning Engineers 
  
ASME ASME International 
 (The American Society of Mechanical Engineers International) 
  
ASSE American Society of Sanitary Engineering 
  
ASTM ASTM International 
 (American Society for Testing and Materials International) 
  
AWCI AWCI International 
 (Association of the Wall and Ceiling Industries International) 
  
AWCMA American Window Covering Manufacturers Association 
 (See WCSC) 
  
AWI Architectural Woodwork Institute 
  
AWPA American Wood-Preservers' Association 
  
AWS American Welding Society 
  
AWWA American Water Works Association 
  
BHMA Builders Hardware Manufacturers Association 
  
BIA Brick Industry Association (The) 
  
BIFMA BIFMA International 
 (Business and Institutional Furniture Manufacturer's 
 Association International) 
  
CCC Carpet Cushion Council 
  
CCFSS Center for Cold-Formed Steel Structures 
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CDA Copper Development Association Inc. 
  
CEA Canadian Electricity Association 
  
CFFA Chemical Fabrics & Film Association, Inc. 
  
CGA Compressed Gas Association 
  
CGSB Canadian General Standards Board 
  
CIMA Cellulose Insulation Manufacturers Association 
  
CISCA Ceilings & Interior Systems Construction Association 
  
CISPI Cast Iron Soil Pipe Institute 
  
CLFMI Chain Link Fence Manufacturers Institute 
  
CPPA Corrugated Polyethylene Pipe Association 
  
CRI Carpet & Rug Institute (The) 
  
CRSI Concrete Reinforcing Steel Institute 
  
CSA CSA International 
 (Formerly:  IAS - International Approval Services) 
  
CSI Construction Specifications Institute (The) 
  
CTI Cooling Technology Institute 
 (Formerly:  Cooling Tower Institute) 
  
DHI Door and Hardware Institute 
  
EIA Electronic Industries Alliance 
  
EIMA EIFS Industry Members Association 
  
EJCDC Engineers Joint Contract Documents Committee 
  
EJMA Expansion Joint Manufacturers Association, Inc. 
  
ESD ESD Association 
  
FCI Fluid Controls Institute 
  
FGMA Flat Glass Marketing Association (See GANA) 
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FM Factory Mutual System (See FMG) 
  
FMG FM Global 
 (Formerly:  FM - Factory Mutual System) 
  
FRSA Florida Roofing, Sheet Metal & Air Conditioning Contractors 
 Association, Inc. 
  
FSA Fluid Sealing Association 
  
FSC Forest Stewardship Council 
  
GA Gypsum Association 
  
GANA Glass Association of North America 
 (Formerly:  FGMA - Flat Glass Marketing Association) 
  
GRI Geosynthetic Research Institute 
  
GTA Glass Tempering Division of Glass Association of 
 North America (See GANA) 
  
HI Hydraulic Institute 
  
HMMA Hollow Metal Manufacturers Association (See NAAMM) 
  
HPVA Hardwood Plywood & Veneer Association 
  
HPW H. P. White Laboratory, Inc. 
  
IAS International Approval Services (See CSA) 
  
ICEA Insulated Cable Engineers Association, Inc. 
  
ICRI International Concrete Repair Institute, Inc. 
  
IEC International Electrotechnical Commission 
  
IEEE Institute of Electrical and Electronics Engineers, Inc. (The) 
  
IESNA Illuminating Engineering Society of North America 
  
IGCC Insulating Glass Certification Council 
  
IGMA Insulating Glass Manufacturers Alliance (The) 
  
ILI Indiana Limestone Institute of America, Inc. 
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ISSFA International Solid Surface Fabricators Association 
  
ITS Intertek Testing Services 
  
KCMA Kitchen Cabinet Manufacturers Association 
  
LMA Laminating Materials Association 
  
LPI Lightning Protection Institute 
  
LSGA Laminated Safety Glass Association (See GANA) 
  
MFMA Metal Framing Manufacturers Association 
  
MH Material Handling Industry of America (See MHIA) 
  
MHIA Material Handling Industry of America 
  
MIA Marble Institute of America 
  
MPI Master Painters Institute 
  
MSS Manufacturers Standardization Society of The Valve and 
 Fittings Industry Inc. 
  
NAAMM National Association of Architectural Metal Manufacturers 
  
NAAMM North American Association of Mirror Manufacturers (See GANA) 
  
NACE NACE International 
 (National Association of Corrosion Engineers International) 
  
NADCA National Air Duct Cleaners Association 
  
NAIMA North American Insulation Manufacturers Association (The) 
  
NAMI National Accreditation and Management Institute, Inc. 
  
NBGQA National Building Granite Quarries Association, Inc. 
  
NCMA National Concrete Masonry Association 
  
NCPI National Clay Pipe Institute 
  
NCTA National Cable & Telecommunications Association 
  
NEBB National Environmental Balancing Bureau 
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NECA National Electrical Contractors Association 
  
NeLMA Northeastern Lumber Manufacturers' Association 
  
NEMA National Electrical Manufacturers Association 
  
NETA InterNational Electrical Testing Association 
  
NFPA NFPA International 
 (National Fire Protection Association International) 
  
NFRC National Fenestration Rating Council 
  
NGA National Glass Association 
  
NHLA National Hardwood Lumber Association 
  
NLGA National Lumber Grades Authority 
  
NRCA National Roofing Contractors Association 
  
NRMCA National Ready Mixed Concrete Association 
  
NSF NSF International 
 (National Sanitation Foundation International) 
  
NSSGA National Stone, Sand & Gravel Association 
  
NTMA National Terrazzo and Mosaic Association, Inc. 
  
NWWDA National Wood Window and Door Association (See WDMA) 
  
OPL Omega Point Laboratories, Inc. 
  
PCI Precast/Prestressed Concrete Institute 
  
PDCA Painting and Decorating Contractors of America 
  
PDI Plumbing & Drainage Institute 
  
PGI PVC Geomembrane Institute 
  
RCSC Research Council on Structural Connections 
  
RFCI Resilient Floor Covering Institute 
  
RTI Roof Tile Institute 
 (Formerly:  NTRMA - National Tile Roofing Manufacturers Association) 



 
HORIZON CENTRAL GAS PIPING AUGMENTATION 01420 - 9 
BETA RESEARCH FACILITY CONSTRUCTION 
STATE PROJECT NO.: H27-I966                                                  
 

 

SAE SAE International 
  
SDI Steel Deck Institute 
  
SDI Steel Door Institute 
  
SEFA Scientific Equipment and Furniture Association 
  
SGCC Safety Glazing Certification Council 
  
SIA Security Industry Association 
  
SIGMA Sealed Insulating Glass Manufacturers Association (See IGMA) 
  
SJI Steel Joist Institute 
  
SMA Screen Manufacturers Association 
  
SMACNA Sheet Metal and Air Conditioning Contractors' 
 National Association 
  
SMPTE Society of Motion Picture and Television Engineers 
  
SPFA Spray Polyurethane Foam Alliance 
 (Formerly:  SPI/SPFD - The Society of the 
 Plastics Industry, Inc.; Spray Polyurethane Foam Division) 
  
SPIB Southern Pine Inspection Bureau (The) 
  
SPI/SPFD Society of the Plastics Industry, Inc. (The) 
 Spray Polyurethane Foam Division (See SPFA) 
  
SPRI SPRI 
 (Single Ply Roofing Institute) 
  
SSINA Specialty Steel Industry of North America 
  
SSPC SSPC:  The Society for Protective Coatings 
  
SWRI Sealant, Waterproofing, & Restoration Institute 
  
TCA Tile Council of America, Inc. 
  
TIA/EIA Telecommunications Industry Association/Electronic 
 Industries Alliance 
  
TMS The Masonry Society 
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TPI Truss Plate Institute, Inc. 
  
UL Underwriters Laboratories Inc. 
  
UNI Uni-Bell PVC Pipe Association 
  
WASTEC Waste Equipment Technology Association 
  
WCLIB West Coast Lumber Inspection Bureau 
  
WCMA Window Covering Manufacturers Association (See WCSC) 
  
WCSC Window Covering Safety Council 
 (Formerly:  WCMA - Window Covering Manufacturers 
 Association) 
  
WDMA Window & Door Manufacturers Association 
 (Formerly:  NWWDA - National Wood Window and 
 Door Association) 
  
WMMPA Wood Moulding & Millwork Producers Association 
  
WWPA Western Wood Products Association 

C. Code Agencies:  Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the entities in the 
following list. 

 
BOCA BOCA International, Inc. 
  
CABO Council of American Building Officials (See ICC) 
  
IAPMO International Association of Plumbing and Mechanical 
 Officials (The) 
  
ICBO International Conference of Building Officials 
  
ICBO 

ES 
ICBO Evaluation Service, Inc. 

  
ICC International Code Council, Inc. 
 (Formerly:  CABO - Council of American Building Officials) 

 

D. State Government Agencies:  Where abbreviations and acronyms are used in 
Specifications or other Contract Documents, they shall mean the recognized name of 
the entities in the following list. 
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OSE Office of the State Engineer 
  

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01420 
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SECTION 01600 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes administrative and procedural requirements for selection of 
products for use in Project; product delivery, storage, and handling; manufacturers' 
standard warranties on products; special warranties; product substitutions; and 
comparable products. 

B. See Division 1 Section "Closeout Procedures" for submitting warranties for Contract 
closeout. 

1.2 DEFINITIONS 

A. Products:  Items purchased for incorporating into the Work, whether purchased for 
Project or taken from previously purchased stock.  The term "product" includes the 
terms "material," "equipment," "system," and terms of similar intent. 
1. Named Products:  Items identified by manufacturer's product name, including 

make or model number or other designation shown or listed in manufacturer's 
published product literature, that is current as of date of the Contract Documents. 

2. New Products:  Items that have not previously been incorporated into another 
project or facility, except that products consisting of recycled-content materials 
are allowed, unless explicitly stated otherwise.  Products salvaged or recycled 
from other projects are not considered new products. 

3. Comparable Product:  Product that is demonstrated and approved through 
submittal process, or where indicated as a product substitution, to have the 
indicated qualities related to type, function, dimension, in-service performance, 
physical properties, appearance, and other characteristics that equal or exceed 
those of specified product. 

B. Substitutions (Prior to Bidding):  Changes in products, materials, equipment, and 
methods of construction from those required by the Contract Documents and proposed 
by Contractor. 

C. Basis-of-Design Product Specification:  Where a specific manufacturer's product is 
named and accompanied by the words "basis of design," including make or model 
number or other designation, to establish the significant qualities related to type, 
function, dimension, in-service performance, physical properties, appearance, and 
other characteristics for purposes of evaluating comparable products of other named 
manufacturers. 

1.3 SUBMITTALS 

A. Substitution Requests – Ten (10) days Prior to Bid Opening Date: Submit three 
copies of each request for consideration.  Identify product or fabrication or installation 
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method to be replaced.  Include Specification Section number and title and Drawing 
numbers and titles. 
1. Documentation:  Show compliance with requirements for substitutions and the 

following, as applicable: 
a. Statement indicating why specified material or product cannot be provided. 
b. Coordination information, including a list of changes or modifications 

needed to other parts of the Work and to construction performed by Owner 
and separate contractors, that will be necessary to accommodate proposed 
substitution. 

c. Detailed comparison of significant qualities of proposed substitution with 
those of the Work specified.  Significant qualities may include attributes 
such as performance, weight, size, durability, visual effect, and specific 
features and requirements indicated. 

d. Product Data, including drawings and descriptions of products and 
fabrication and installation procedures. 

e. Samples, where applicable or requested. 
f. List of similar installations for completed projects with project names and 

addresses and names and addresses of architects and owners. 
g. Material test reports from a qualified testing agency indicating and 

interpreting test results for compliance with requirements indicated. 
h. Research/evaluation reports evidencing compliance with building code in 

effect for Project, from a model code organization acceptable to authorities 
having jurisdiction. 

i. Detailed comparison of Contractor's Construction Schedule using proposed 
substitution with products specified for the Work, including effect on the 
overall Contract Time.  If specified product or method of construction 
cannot be provided within the Contract Time, include letter from 
manufacturer, on manufacturer's letterhead, stating lack of availability or 
delays in delivery. 

j. Cost information, including a proposal of change, if any, in the Contract 
Sum. 

k. Contractor's certification that proposed substitution complies with 
requirements in the Contract Documents and is appropriate for applications 
indicated. 

l. Contractor's waiver of rights to additional payment or time that may 
subsequently become necessary because of failure of proposed 
substitution to produce indicated results. 

2. Architect's Action:  Approval of the A/E to use materials and/or equipment, if 
granted, will be in the form of a written addendum and will have been issued to 
all bidders.  Approved substitutions may be used at contractor’s option.  No 

substitutions will be allowed, nor will an increase in Contract be allowed 

(for using materials specified) if substitutions have been requested later 

than ten (10) days prior to bid opening date. 

B. Basis-of-Design Product Specification Submittal:  Comply with requirements in 
Division 1 Section "Submittal Procedures."  Show compliance with requirements. 
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1.4 QUALITY ASSURANCE 

A. Compatibility of Options:  If Contractor is given option of selecting between two or more 
products for use on Project, product selected shall be compatible with products 
previously selected, even if previously selected products were also options. 

1.5 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent 
damage, deterioration, and loss, including theft.  Comply with manufacturer's written 
instructions. 

B. Delivery and Handling: 
1. Schedule delivery to minimize long-term storage at Project site and to prevent 

overcrowding of construction spaces. 
2. Coordinate delivery with installation time to ensure minimum holding time for 

items that are flammable, hazardous, easily damaged, or sensitive to 
deterioration, theft, and other losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's 
original sealed container or other packaging system, complete with labels and 
instructions for handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to ensure compliance with the Contract Documents 
and to ensure that products are undamaged and properly protected. 

C. Storage: 
1. Store products to allow for inspection and measurement of quantity or counting of 

units. 
2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a 

weathertight enclosure above ground, with ventilation adequate to prevent 
condensation. 

4. Store cementitious products and materials on elevated platforms. 
5. Store foam plastic from exposure to sunlight, except to extent necessary for 

period of installation and concealment. 
6. Comply with product manufacturer's written instructions for temperature, 

humidity, ventilation, and weather-protection requirements for storage. 
7. Protect stored products from damage and liquids from freezing. 

1.6 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, 
other warranties required by the Contract Documents.  Manufacturer's disclaimers and 
limitations on product warranties do not relieve Contractor of obligations under 
requirements of the Contract Documents. 

1. Manufacturer's Warranty:  Preprinted written warranty published by individual 
manufacturer for a particular product and specifically endorsed by manufacturer 
to Owner. 
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2. Special Warranty:  Written warranty required by or incorporated into the Contract 
Documents, either to extend time limit provided by manufacturer's warranty or to 
provide more rights for Owner. 

B. Special Warranties:  Prepare a written document that contains appropriate terms and 
identification, ready for execution.  Submit a draft for approval before final execution. 
1. Manufacturer's Standard Form:  Modified to include Project-specific information 

and properly executed. 
2. Specified Form:  When specified forms are included with the Specifications, 

prepare a written document using appropriate form properly executed. 
3. Refer to Divisions 2 through 16 Sections for specific content requirements and 

particular requirements for submitting special warranties. 

C. Submittal Time:  Comply with requirements in Division 1 Section "Closeout 
Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the Contract 
Documents, that are undamaged and, unless otherwise indicated, that are new at time 
of installation. 
1. Provide products complete with accessories, trim, finish, fasteners, and other 

items needed for a complete installation and indicated use and effect. 
2. Standard Products:  If available, and unless custom products or nonstandard 

options are specified, provide standard products of types that have been 
produced and used successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in 
conflict with requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 
selection. 

5. Where products are accompanied by the term "match sample," sample to be 
matched is Architect's. 

6. Descriptive, performance, and reference standard requirements in the 
Specifications establish "salient characteristics" of products. 

B. Product Selection Procedures: 
1. Product:  Where Specifications name a single product and manufacturer, provide 

the named product that complies with requirements. 
2. Manufacturer/Source:  Where Specifications name a single manufacturer or 

source, provide a product by the named manufacturer or source that complies 
with requirements. 

3. Products:  Where Specifications include a list of names of both products and 
manufacturers, provide one of the products listed that complies with 
requirements. 
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4. Manufacturers:  Where Specifications include a list of manufacturers' names, 
provide a product by one of the manufacturers listed that complies with 
requirements. 

5. Product Options:  Where Specifications indicate that sizes, profiles, and 
dimensional requirements on Drawings are based on a specific product or 
system, provide the specified product or system.  Comply with provisions in 
Part 2 "Product Substitutions" Article for consideration of an unnamed product or 
system prior to bidding. 

6. Basis-of-Design Product:  Where Specifications name a product and include a list 
of manufacturers, provide the specified product or a comparable product by one 
of the other named manufacturers.  Drawings and Specifications indicate sizes, 
profiles, dimensions, and other characteristics that are based on the product 
named.   

 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01600 
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SECTION 01731 - CUTTING AND PATCHING 

PART 1 - GENERAL 

1.1 SUMMARY  

A. This Section includes procedural requirements for cutting and patching. 

B. See Construction Drawings for specific requirements and limitations applicable to 
cutting and patching individual parts of the Work. 

1.2 SUBMITTALS 

A. Cutting and Patching Proposal:  Submit a proposal describing procedures at least 7 
days before the time cutting and patching will be performed, requesting approval to 
proceed.  Include the following information: 
1. Extent:  Describe cutting and patching, show how they will be performed, and 

indicate why they cannot be avoided. 
2. Changes to In-Place Construction:  Describe anticipated results.  Include 

changes to structural elements and operating components as well as changes in 
building's appearance and other significant visual elements. 

3. Products:  List products to be used and firms or entities that will perform the 
Work. 

4. Dates:  Indicate when cutting and patching will be performed. 
5. Utility Services and Mechanical/Electrical Systems:  List services/systems that 

cutting and patching procedures will disturb or affect.  List services/systems that 
will be relocated and those that will be temporarily out of service.  Indicate how 
long services/systems will be disrupted. 

6. Structural Elements:  Where cutting and patching involve adding reinforcement to 
structural elements, submit details and engineering calculations showing 
integration of reinforcement with original structure. 

7. Architect's Approval:  Obtain approval of cutting and patching proposal before 
cutting and patching.  Approval does not waive right to later require removal and 
replacement of unsatisfactory work. 

1.3 QUALITY ASSURANCE 

A. Structural Elements:  Do not cut and patch structural elements in a manner that could 
change their load-carrying capacity or load-deflection ratio. 

B. Operational Elements:  Do not cut and patch operating elements and related 
components in a manner that results in reducing their capacity to perform as intended 
or that results in increased maintenance or decreased operational life or safety. 

 

C. Miscellaneous Elements:  Do not cut and patch miscellaneous elements or related 
components in a manner that could change their load-carrying capacity, that results in 
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reducing their capacity to perform as intended, or that results in increased maintenance 
or decreased operational life or safety. 

D. Visual Requirements:  Do not cut and patch construction in a manner that results in 
visual evidence of cutting and patching.  Do not cut and patch construction exposed on 
the exterior or in occupied spaces in a manner that would, in Architect's opinion, 
reduce the building's aesthetic qualities.  Remove and replace construction that has 
been cut and patched in a visually unsatisfactory manner. 

1.4 WARRANTY 

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or 
damaged during cutting and patching operations, by methods and with materials so as 
not to void existing warranties. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Comply with requirements specified in other Sections. 

B. In-Place Materials:  Use materials identical to in-place materials.  For exposed 
surfaces, use materials that visually match in-place adjacent surfaces to the fullest 
extent possible. 
1. If identical materials are unavailable or cannot be used, use materials that, when 

installed, will match the visual and functional performance of in-place materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine surfaces to be cut and patched and conditions under which cutting and 
patching are to be performed. 
1. Compatibility:  Before patching, verify compatibility with and suitability of 

substrates, including compatibility with in-place finishes or primers. 
2. Proceed with installation only after unsafe or unsatisfactory conditions have been 

corrected. 

3.2 PREPARATION 

A. Temporary Support:  Provide temporary support of Work to be cut. 

B. Protection:  Protect in-place construction during cutting and patching to prevent 
damage.  Provide protection from adverse weather conditions for portions of Project 
that might be exposed during cutting and patching operations. 
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C. Adjoining Areas:  Avoid interference with use of adjoining areas or interruption of free 
passage to adjoining areas. 

3.3 PERFORMANCE 

A. General:  Employ skilled workers to perform cutting and patching.  Proceed with cutting 
and patching at the earliest feasible time, and complete without delay. 
1. Cut in-place construction to provide for installation of other components or 

performance of other construction, and subsequently patch as required to restore 
surfaces to their original condition. 

B. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and 
similar operations, including excavation, using methods least likely to damage 
elements retained or adjoining construction.  If possible, review proposed procedures 
with original Installer; comply with original Installer's written recommendations. 
1. In general, use hand or small power tools designed for sawing and grinding, not 

hammering and chopping.  Cut holes and slots as small as possible, neatly to 
size required, and with minimum disturbance of adjacent surfaces.  Temporarily 
cover openings when not in use. 

2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed 
surfaces. 

3. Concrete and Masonry:  Cut using a cutting machine, such as an abrasive saw or 
a diamond-core drill. 

4. Excavating and Backfilling:  Comply with requirements in applicable Division 2 
Sections where required by cutting and patching operations. 

5. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions 
to be removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit 
to prevent entrance of moisture or other foreign matter after cutting. 

6. Proceed with patching after construction operations requiring cutting are 
complete. 

C. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar 
operations following performance of other Work.  Patch with durable seams that are as 
invisible as possible.  Provide materials and comply with installation requirements 
specified in other Sections. 
1. Inspection:  Where feasible, test and inspect patched areas after completion to 

demonstrate integrity of installation. 
2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish 

restoration into retained adjoining construction in a manner that will eliminate 
evidence of patching and refinishing. 

3. Floors and Walls:  Where walls or partitions that are removed extend one 
finished area into another, patch and repair floor and wall surfaces in the new 
space.  Provide an even surface of uniform finish, color, texture, and 
appearance.  Remove in-place floor and wall coverings and replace with new 
materials, if necessary, to achieve uniform color and appearance. 

4. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an 
even-plane surface of uniform appearance. 

5. Exterior Building Enclosure:  Patch components in a manner that restores 
enclosure to a weathertight condition. 
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D. Cleaning:  Clean areas and spaces where cutting and patching are performed.  
Completely remove paint, mortar, oils, putty, and similar materials. 

END OF SECTION 01731 
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SECTION 01770 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes administrative and procedural requirements for contract closeout, 
including, but not limited to, the following: 
1. Inspection procedures. 
2. Warranties. 
3. Final cleaning. 

B. See Division 1 Section "Payment Procedures" for requirements for Applications for 
Payment for Substantial and Final Completion. 

C. See Division 1 Section "Project Record Documents" for submitting Record Drawings, 
Record Specifications, and Record Product Data. 

D. See Division 1 Section "Operation and Maintenance Data” for operation and 
maintenance manual requirements. 

E. See Division 1 Section "Demonstration and Training" for requirements for instructing 
Owner's personnel. 

1.2 SUBSTANTIAL COMPLETION 

A. Preliminary Procedures:  Before requesting inspection for determining date of 
Substantial Completion, complete the following.  List items below that are incomplete in 
request. 
1. Prepare a list of items to be completed and corrected (punch list), the value of 

items on the list, and reasons why the Work is not complete. 
2. Advise Owner of pending insurance changeover requirements. 
3. Submit specific warranties, workmanship bonds, maintenance service 

agreements, final certifications, and similar documents. 
4. Obtain and submit releases permitting Owner unrestricted use of the Work and 

access to services and utilities.  Include occupancy permits, operating 
certificates, and similar releases. 

5. Prepare and submit Project Record Documents, operation and maintenance 
manuals, and similar final record information. 

6. Deliver tools, spare parts, extra materials, and similar items to location 
designated by Owner.  Label with manufacturer's name and model number 
where applicable. 

7. Make final changeover of permanent locks and deliver keys to Owner.  Advise 
Owner's personnel of changeover in security provisions. 

8. Complete startup testing of systems. 
9. Submit test/adjust/balance records. 
10. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 
11. Complete final cleaning requirements, including touchup painting. 
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12. Touch up and otherwise repair and restore marred exposed finishes to eliminate 
visual defects. 

B. Inspection:  Submit a written request for inspection for Substantial Completion.  This 
shall be accomplished by using the following documentation from the Office of the 
State Engineer of South Carolina: Documents SE 550C, SE 405, SE 550A, SE 590.  
On receipt of request, Architect will either proceed with inspection or notify Contractor 
of unfulfilled requirements.  Architect will prepare the Certificate of Substantial 
Completion after inspection or will notify Contractor of items, either on Contractor's list 
or additional items identified by Architect, that must be completed or corrected before 
certificate will be issued. 
1. Reinspection:  Request reinspection when the Work identified in previous 

inspections as incomplete is completed or corrected. 
2. Results of completed inspection will form the basis of requirements for Final 

Completion. 

1.3 FINAL COMPLETION 

A. Preliminary Procedures:  Before requesting final inspection for determining date of 
Final Completion, complete the following: 
1. Submit a final Application for Payment according to Division 1 Section "Payment 

Procedures." 
2. Submit certified copy of Architect's Substantial Completion inspection list of items 

to be completed or corrected (punch list), endorsed and dated by Architect.  The 
certified copy of the list shall state that each item has been completed or 
otherwise resolved for acceptance. 

3. Submit evidence of final, continuing insurance coverage complying with 
insurance requirements. 

4. Submit pest-control final inspection report and warranty. 
5. Instruct Owner's personnel in operation, adjustment, and maintenance of 

products, equipment, and systems.  

B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of 
request, Architect will either proceed with inspection or notify Contractor of unfulfilled 
requirements.  Architect will prepare a final Certificate for Payment after inspection or 
will notify Contractor of construction that must be completed or corrected before 
certificate will be issued. 
1. Reinspection:  Request reinspection when the Work identified in previous 

inspections as incomplete is completed or corrected. 

1.4 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Preparation:  Submit three copies of list.  Include name and identification of each space 
and area affected by construction operations for incomplete items and items needing 
correction. 
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1.5 WARRANTIES 

A. Submittal Time:  Submit written warranties on request of Architect for designated 
portions of the Work where commencement of warranties other than date of 
Substantial Completion is indicated. 

B. Organize warranty documents into an orderly sequence based on the table of contents 
of the Project Manual. 
1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf 

binders, thickness as necessary to accommodate contents, and sized to receive 
8-1/2-by-11-inch (215-by-280-mm) paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate 
warranty.  Mark tab to identify the product or installation.  Provide a typed 
description of the product or installation, including the name of the product and 
the name, address, and telephone number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title 
"WARRANTIES," Project name, and name of Contractor. 

C. Provide additional copies of each warranty to include in operation and maintenance 
manuals. 

 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer 
or fabricator of the surface to be cleaned.  Do not use cleaning agents that are 
potentially hazardous to health or property or that might damage finished surfaces. 

 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General:  Provide final cleaning.  Conduct cleaning and waste-removal operations to 
comply with local laws and ordinances and Federal and local environmental and 
antipollution regulations. 

B. Comply with safety standards for cleaning.  Do not burn waste materials.  Do not bury 
debris or excess materials on Owner's property unless approved in writing by Owner.  
Do not discharge volatile, harmful, or dangerous materials into drainage systems.  
Remove waste materials from Project site and dispose of lawfully. 

 

 
END OF SECTION 01770 
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SECTION 01781 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes administrative and procedural requirements for Project Record 
Documents, including the following: 
1. Record Drawings. 
2. Record Product Data. 

B. See Division 1 Section "Operation and Maintenance Data" for operation and 
maintenance manual requirements. 

1.2 SUBMITTALS 

A. Record Drawings:  Comply with the following: 
1. Number of Copies:  Submit one set(s) of marked-up Record Prints. 

B. Record Product Data:  Submit one copy of each Product Data submittal. 

PART 2 - PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints:  Maintain one set of blue- or black-line white prints of the Contract 
Drawings and Shop Drawings. 
1. Preparation:  Mark Record Prints to show the actual installation where installation 

varies from that shown originally.  Require individual or entity who obtained 
record data, whether individual or entity is Installer, subcontractor, or similar 
entity, to prepare the marked-up Record Prints. 
a. Give particular attention to information on concealed elements that would 

be difficult to identify or measure and record later. 
b. Record data as soon as possible after obtaining it.  Record and check the 

markup before enclosing concealed installations. 
2. Mark the Contract Drawings or Shop Drawings, whichever is most capable of 

showing actual physical conditions, completely and accurately.  If Shop Drawings 
are marked, show cross-reference on the Contract Drawings. 

3. Mark record sets with erasable, red-colored pencil.  Use other colors to 
distinguish between changes for different categories of the Work at same 
location. 

4. Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 
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2.2 RECORD PRODUCT DATA 

A. Preparation:  Mark Product Data to indicate the actual product installation where 
installation varies substantially from that indicated in Product Data submittal. 
1. Give particular attention to information on concealed products and installations 

that cannot be readily identified and recorded later. 
2. Include significant changes in the product delivered to Project site and changes 

in manufacturer's written instructions for installation. 
3. Note related Change Orders and Record Drawings where applicable. 

PART 3 - EXECUTION 

3.1 RECORDING AND MAINTENANCE 

A. Recording:  Maintain one copy of each submittal during the construction period for 
Project Record Document purposes.  Post changes and modifications to Project 
Record Documents as they occur; do not wait until the end of Project. 

 
B. Maintenance of Record Documents and Samples:  Store Record Documents and 

Samples in the field office apart from the Contract Documents used for construction.  
Do not use Project Record Documents for construction purposes.  Maintain Record 
Documents in good order and in a clean, dry, legible condition, protected from 
deterioration and loss.  Provide access to Project Record Documents for Architect's 
reference during normal working hours. 

END OF SECTION 01781 
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SECTION 01782 - OPERATION AND MAINTENANCE DATA 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes administrative and procedural requirements for preparing 
operation and maintenance manual, to include: 
1. Emergency manuals. 
2. Operation manuals for systems, subsystems, and equipment. 
3. Maintenance manuals for the care and maintenance of products, materials, and 

finishes and systems and equipment. 

1.2 SUBMITTALS 

A. Manual:  Submit one copy of manual in final form at least 15 days before final 
inspection.  Architect will return copy with comments within 15 days after final 
inspection. 
1. Correct or modify each manual to comply with Architect's comments.  Submit 2 

copies of each corrected manual within 15 days of receipt of Architect's 
comments. 

PART 2 - PRODUCTS 

2.1 MANUALS, GENERAL 

A. Organization:  Unless otherwise indicated, organize each manual into a separate 
section for each system and subsystem, and a separate section for each piece of 
equipment not part of a system.  Each manual shall contain a title page, table of 
contents, and manual contents. 

B. Title Page:  Enclose title page in transparent plastic sleeve.  Include the following 
information: 
1. Subject matter included in manual. 
2. Name and address of Project. 
3. Name and address of Owner. 
4. Date of submittal. 
5. Name, address, and telephone number of Contractor. 
6. Name and address of Architect. 

C. Table of Contents:  List each product included in manual, identified by product name, 
indexed to the content of the volume. 

D. Manual Contents:  Organize into sets of manageable size.  Arrange contents 
alphabetically by system, subsystem, and equipment.  If possible, assemble 
instructions for subsystems, equipment, and components of one system into a single 
binder. 
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1. Binders:  Heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, in thickness 
necessary to accommodate contents, sized to hold 8-1/2-by-11-inch (215-by-
280-mm) paper; with clear plastic sleeve on spine to hold label describing 
contents and with pockets inside covers to hold folded oversize sheets. 
a. Identify each binder on front and spine, with printed title "OPERATION 

AND MAINTENANCE MANUAL," Project title or name, and subject matter 
of contents.  Indicate volume number for multiple-volume sets. 

2. Dividers:  Heavy-paper dividers with plastic-covered tabs for each section.  Mark 
each tab to indicate contents.  Include typed list of products and major 
components of equipment included in the section on each divider, cross-
referenced to Specification Section number and title of Project Manual. 

3. Protective Plastic Sleeves:  Transparent plastic sleeves designed to enclose 
diagnostic software diskettes for computerized electronic equipment. 

4. Drawings:  Attach reinforced, punched binder tabs on drawings and bind with 
text. 
a. If oversize drawings are necessary, fold drawings to same size as text 

pages and use as foldouts. 
b. If drawings are too large to be used as foldouts, fold and place drawings in 

labeled envelopes and bind envelopes in rear of manual.  At appropriate 
locations in manual, insert typewritten pages indicating drawing titles, 
descriptions of contents, and drawing locations. 

2.2 EMERGENCY MANUALS 

A. Content:  Organize manual into a separate section for type of emergency, emergency 
instructions, and emergency procedures. 

B. Type of Emergency:  Where applicable for each type of emergency indicated below, 
include instructions and procedures for each system, subsystem, piece of equipment, 
and component for fire, flood, gas leak, water leak, power failure, water outage, and 
equipment failure. 

C. Emergency Instructions:  Describe and explain warnings, trouble indications, error 
messages, and similar codes and signals.  Include responsibilities of Owner's operating 
personnel for notification of Installer, supplier, and manufacturer to maintain warranties. 

D. Emergency Procedures:  Include instructions on stopping, shutdown instructions for 
each type of emergency, operating instructions for conditions outside normal operating 
limits, and required sequences for electric or electronic systems. 

2.3 OPERATION MANUALS 

A. Content:  In addition to requirements in this Section, include operation data, equipment 
descriptions, operating standards, operating procedures, operating logs, wiring and 
control diagrams, and license requirements. 

B. Descriptions:  Include the following: 
1. Product name and model number. 
2. Manufacturer's name. 
3. Equipment identification with serial number of each component. 
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4. Equipment function. 
5. Operating characteristics. 
6. Limiting conditions. 
7. Performance curves. 
8. Engineering data and tests. 
9. Complete nomenclature and number of replacement parts. 

C. Operating Procedures:  Include start-up, break-in, and control procedures; stopping 
and normal shutdown instructions; routine, normal, seasonal, and weekend operating 
instructions; and required sequences for electric or electronic systems. 

D. Systems and Equipment Controls:  Describe the sequence of operation, and diagram 
controls as installed. 

E. Piped Systems:  Diagram piping as installed, and identify color-coding where required 
for identification. 

2.4 PRODUCT MAINTENANCE MANUAL 

A. Content:  Organize manual into a separate section for each product, material, and 
finish.  Include source information, product information, maintenance procedures, 
repair materials and sources, and warranties and bonds, as described below. 

B. Source Information:  List each product included in manual, identified by product name 
and arranged to match manual's table of contents.  For each product, list name, 
address, and telephone number of Installer or supplier and maintenance service agent, 
and cross-reference Specification Section number and title in Project Manual. 

C. Product Information:  Include the following, as applicable: 
1. Product name and model number. 
2. Manufacturer's name. 
3. Color, pattern, and texture. 
4. Material and chemical composition. 
5. Reordering information for specially manufactured products. 

D. Maintenance Procedures:  Include manufacturer's written recommendations and 
inspection procedures, types of cleaning agents, methods of cleaning, schedule for 
cleaning and maintenance, and repair instructions. 

E. Repair Materials and Sources:  Include lists of materials and local sources of materials 
and related services. 

F. Warranties and Bonds:  Include copies of warranties and bonds and lists of 
circumstances and conditions that would affect validity of warranties or bonds. 

2.5 SYSTEMS AND EQUIPMENT MAINTENANCE MANUAL 

A. Content:  For each system, subsystem, and piece of equipment not part of a system, 
include source information, manufacturers' maintenance documentation, maintenance 
procedures, maintenance and service schedules, spare parts list and source 
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information, maintenance service contracts, and warranty and bond information, as 
described below. 

B. Source Information:  List each system, subsystem, and piece of equipment included in 
manual, identified by product name and arranged to match manual's table of contents.  
For each product, list name, address, and telephone number of Installer or supplier and 
maintenance service agent, and cross-reference Specification Section number and title 
in Project Manual. 

C. Manufacturers' Maintenance Documentation:  Manufacturers' maintenance 
documentation including maintenance instructions, drawings and diagrams for 
maintenance, nomenclature of parts and components, and recommended spare parts 
for each component part or piece of equipment: 

D. Maintenance Procedures:  Include test and inspection instructions, troubleshooting 
guide, disassembly instructions, and adjusting instructions, and demonstration and 
training videotape if available, that detail essential maintenance procedures: 

E. Maintenance and Service Schedules:  Include service and lubrication requirements, list 
of required lubricants for equipment, and separate schedules for preventive and routine 
maintenance and service with standard time allotment. 

F. Spare Parts List and Source Information:  Include lists of replacement and repair parts, 
with parts identified and cross-referenced to manufacturers' maintenance 
documentation and local sources of maintenance materials and related services. 

G. Maintenance Service Contracts:  Include copies of maintenance agreements with 
name and telephone number of service agent. 

H. Warranties and Bonds:  Include copies of warranties and bonds and lists of 
circumstances and conditions that would affect validity of warranties or bonds. 

PART 3 - EXECUTION 

3.1 MANUAL PREPARATION 

A. Emergency Manual:  Assemble a complete set of emergency information indicating 
procedures for use by emergency personnel and by Owner's operating personnel for 
types of emergencies indicated. 

B. Product Maintenance Manual:  Assemble a complete set of maintenance data 
indicating care and maintenance of each product, material, and finish incorporated into 
the Work. 

C. Operation and Maintenance Manuals:  Assemble a complete set of operation and 
maintenance data indicating operation and maintenance of each system, subsystem, 
and piece of equipment not part of a system. 

D. Manufacturers' Data:  Where manuals contain manufacturers' standard printed data, 
include only sheets pertinent to product or component installed.  Mark each sheet to 
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identify each product or component incorporated into the Work.  If data include more 
than one item in a tabular format, identify each item using appropriate references from 
the Contract Documents.  Identify data applicable to the Work and delete references to 
information not applicable. 

E. Drawings:  Prepare drawings supplementing manufacturers' printed data to illustrate 
the relationship of component parts of equipment and systems and to illustrate control 
sequence and flow diagrams.  Coordinate these drawings with information contained in 
Record Drawings to ensure correct illustration of completed installation. 

F. Comply with Division 1 Section "Closeout Procedures" for schedule for submitting 
operation and maintenance documentation. 

END OF SECTION 01782 
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SECTION 01820 - DEMONSTRATION AND TRAINING 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes administrative and procedural requirements for instructing 
Owner's personnel, including the following: 
1. Demonstration of operation of systems, subsystems, and equipment. 
2. Training in operation and maintenance of systems, subsystems, and equipment. 

1.2 SUBMITTALS 

A. Instruction Program:  Submit two copies of outline of instructional program for 
demonstration and training, including a schedule of proposed dates, times, length of 
instruction time, and instructors' names for each training module.  Include learning 
objective and outline for each training module. 

1.3 QUALITY ASSURANCE 

A. Coordinate content of training modules with content of approved emergency, operation, 
and maintenance manuals.  Do not submit instruction program until operation and 
maintenance data has been reviewed and approved by Architect. 

 

PART 2 - PRODUCTS 

2.1 INSTRUCTION PROGRAM 

A. Program Structure:  Develop an instruction program that includes individual training 
modules for each system and equipment not part of a system, as required by individual 
Specification Sections: 

B. Training Modules:  Develop a learning objective and teaching outline for each module.  
Include a description of specific skills and knowledge that participant is expected to 
master.  For each module, include instruction for the following: 
1. Basis of System Design, Operational Requirements, and Criteria:  Include 

system and equipment descriptions, operating standards, regulatory 
requirements, equipment function, operating characteristics, limiting conditions, 
and performance curves. 

2. Documentation:  Review emergency, operations, and maintenance manuals; 
Project Record Documents; identification systems; warranties and bonds; and 
maintenance service agreements. 

3. Emergencies:  Include instructions on stopping; shutdown instructions; operating 
instructions for conditions outside normal operating limits; instructions on 
meaning of warnings, trouble indications, and error messages; and required 
sequences for electric or electronic systems. 

4. Operations:  Include startup, break-in, control, and safety procedures; stopping 
and normal shutdown instructions; routine, normal, seasonal, and weekend  
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operating instructions; operating procedures for emergencies and equipment 
failure; and required sequences for electric or electronic systems. 

5. Adjustments:  Include alignments and checking, noise, vibration, economy, and 
efficiency adjustments. 

6. Troubleshooting:  Include diagnostic instructions and test and inspection 
procedures. 

7. Maintenance:  Include inspection procedures, types of cleaning agents, methods 
of cleaning, procedures for preventive and routine maintenance, and instruction 
on use of special tools. 

8. Repairs:  Include diagnosis, repair, and disassembly instructions; instructions for 
identifying parts; and review of spare parts needed for operation and 
maintenance. 

 

PART 3 - EXECUTION 

3.1 INSTRUCTION 

A. Instruct Owner's personnel to adjust, operate, and maintain systems, subsystems, and 
equipment not part of a system. 

B. Scheduling:  Provide instruction at mutually agreed on times. 
1. Schedule training with Owner with at least seven days' advance notice. 

C. Evaluation:  At conclusion of each training session, assess and document each 
participant's mastery of information provided by use of an oral and/or a demonstration 
performance-based test. 

 
END OF SECTION 01820 


