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SECTION 00 01 00 - TABLE OF CONTENTS  

The complete Project Manual for this project consists of this entire bound volume which is not to be separated for 
any reason.  The Architect and Owner will not be responsible for any assumptions made by a Contractor or Subcon-
tractor who does not receive a complete bound Project Manual containing all sections and documents listed in the 
Table of Contents. 

The following listed documents comprise the Project Manual for University of South Carolina Career Center at 
Thomas Cooper Library. Where numerical sequence of Sections or Divisions is interrupted, such interruptions are 
intentional. 

PROJECT NUMBER:  

  
DIVISION 00 – BIDDING AND CONTRACT REQUIREMENTS 
 
INTRODUCTORY INFORMATION  
 Cover Page 1 
 Project Directory 1
 Seals Pages 3
 Project Manual Table of Contents 3
  
BIDDING REQUIREMENTS  
 Invitation to Bids (Request for Advertisement SE-310) 1
 Instructions to Bidders (AIA Document A701 – 1997 Edition) 1
 00201-OSE Standard Supplementary Instructions to Bidders  10
 (2011 Edition) 
 Bid Bond (AIA Document A310) 1
 Standard Bid Form (SE-330-2011 Edition) 6
  
CONTRACTING REQUIREMENTS  

 Standard Form of Agreement between Owner and Contractor 
(AIA Document A101-2007 Edition) 

1 

 00501-OSE Standard Modifications to Agreement Between  3
 Owner and Contractor AIA A101 (2011 Edition) 

 General Conditions of the Contract for Construction (AIA 
Document A201-2007 Edition) 

1 

 
00811 – Standard Supplementary Conditions (2011 Edi-
tion)  (Supplement to AIA Document A201-2007 Edition 
General Conditions of the Contract) 

25 
 

 Performance Bond (SE-355-2011 Edition) 2
 Labor and Material Payment Bond (SE-357-2011 Edition) 2
 Construction Change Order (SE-480 2011 Edition) 1
 USC Supplemental General Conditions for Construction Projects 3
 Contractor’s One Year Guarantee 1
000115 List of Drawing Sheets 
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 2011 Edition 
SE-310  Rev. 7/20/2011 
REQUEST FOR ADVERTISEMENT        
PROJECT NAME: Career Center at Thomas Cooper Library 
PROJECT NUMBER: H27-I998-A    
PROJECT LOCATION: University of South Carolina, Columbia, South Carolina 
Contractor may be subject to performance appraisal at close of project 
BID SECURITY REQUIRED?   Yes     No        
PERFORMANCE & PAYMENT BONDS REQUIRED?   Yes     No       
CONSTRUCTION COST RANGE: $500,000- $1,000,000 
DESCRIPTION OF PROJECT: The project consists of partitial renovation of Levels 4 and 5 of the Thomas Cooper Library to 
provide new offices for current library departments (Inter-Library Loan, Processing and Government Documents & Archives) as 
well as USC Career Center. 
A/E NAME: Quackenbush Architects + Planners 
A/E CONTACT:John C. Bedell Jr, AIA 
A/E ADDRESS: Street/PO Box:1217 Hampton Street 

City: Columbia 
State: SC   ZIP: 29201-     

EMAIL: JBedell@quackenbusharchitects.com 
TELEPHONE: 803-771-2999 FAX: 803-771-2858 
All questions & correspondence concerning this Invitation shall be addressed to the A/E.      
BIDDING DOCUMENTS/PLANS MAY BE OBTAINED FROM: http://purchasing.sc.edu  
PLAN DEPOSIT AMOUNT: $0.00   IS DEPOSIT REFUNDABLE: Yes     No      
Only those Bidding Documents/Plans obtained from the above listed source(s) are official. Bidders rely on copies of Bidding 
Documents/Plans obtained from any other source at their own risk. 
BIDDING DOCUMENTS/PLANS ARE ALSO ON FILE FOR VIEWING PURPOSES ONLY AT (list name and location for 
each plan room or other entity):  

N/A 

      

      

PRE-BID CONFERENCE?   Yes    No    MANDATORY ATTENDANCE?   Yes    No      

DATE: 4/18/2013 TIME: 10am PLACE: 743 Greene Street, Conf Rm 53, Columbia, SC 29208 

AGENCY: University of South Carolina 
NAME OF AGENCY PROCUREMENT OFFICER: Juaquana Brookins 
ADDRESS: Street/PO Box:743 Greene Street  

City: Columbia 
State: SC   ZIP: 29208-     

EMAIL: jbrookin@fmc.sc.edu 

TELEPHONE: 803-777-3596 FAX:       

BID CLOSING DATE: 5/2/2013   TIME: 2pm   LOCATION: 743 Greene Street, Conf Rm 53, Columbia, SC 29208 
BID DELIVERY ADDRESSES:  

HAND-DELIVERY: MAIL SERVICE: 

Attn: Juaquana Brookins Attn: Juaquana Brookins 

Facilities Planning & Construction Facilities Planning & Construction 

743 Greene Street 743 Greene Street 

Columbia, SC 29208 Columbia, SC 29208 

 

IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one)   Yes  No  

 
APPROVED BY (Office of State Engineer):           DATE:       
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DOCUMENT 002113 - INSTRUCTIONS TO BIDDERS 

1.1 INSTRUCTIONS TO BIDDERS 

A. AIA Document A701, (1997 Edition) "Instructions to Bidders," is hereby incorporated into the 
Procurement and Contracting Requirements by reference. 

1. A copy of AIA Document A701, "Instructions to Bidders," is not included, but may be 
viewed at the Architect’s office (Quackenbush Architects + Planners, 1217 Hampton 
Street, Columbia, SC 29201) or purchased from the American Institute of Architects. 

END OF DOCUMENT 002113 
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OWNER: University of South Carolina 
PROJECT NUMBER: H27-I998-A 
PROJECT NAME: Career Center at Thomas Cooper Library  
PROJECT LOCATION: University of South Carolina, Columbia, SC 
 
PROCUREMENT OFFICER: Juaquana Brookins  
 
1. STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS  
1.1. These Standard Supplemental Instructions To Bidders amend or supplement Instructions To Bidders (AIA Document 
A701-1997) and other provisions of Bidding and Contract Documents as indicated below.  
 
1.2. Compliance with these Standard Supplemental Instructions is required by the Office of State Engineer (OSE) for all State 
projects when competitive sealed bidding is used as the method of procurement.  
 
1.3. All provisions of A701-1997, which are not so amended or supplemented, remain in full force and effect.  
 
1.4. Bidders are cautioned to carefully examine the Bidding and Contract Documents for additional instructions or 
requirements. 
 
2. MODIFICATIONS TO A701-1997  
 
2.1. Delete Section 1.1 and insert the following:  

 
1.1 Bidding Documents, collectively referred to as the Invitation for Bids, include the Bidding Requirements and the 
proposed Contract Documents. The Bidding Requirements consist of the Advertisement, Instructions to Bidders (A-
701), Supplementary Instructions to Bidders, the bid form (SE-330), the Intent to Award Notice (SE-370), and other 
sample bidding and contract forms. The proposed Contract Documents consist of the form of Agreement between the 
Owner and Contractor, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, 
Specifications, all Addenda issued prior to execution of the Contract, and other documents set forth in the Bidding 
Documents. Any reference in this document to the Agreement between the Owner and Contractor, AIA Document 
A101, or some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 
00501 – Standard Modification to Agreement Between Owner and Contractor. Any reference in this document to the 
General Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof, 
shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 – Standard Supplementary Conditions. 
 

2.2. In Section 1.8, delete the words “and who meets the requirements set forth in the Bidding Documents”.  
 
2.3. In Section 2.1, delete the word “making” and substitute the word “submitting.” 
 
2.4. In Section 2.1.1: 

After the words “Bidding Documents,” delete the word “or” and substitute the word “and.”  
 

Insert the following at the end of this section: 
Bidders are expected to examine the Bidding Documents and Contract Documents thoroughly and should request an 
explanation of any ambiguities, discrepancies, errors, omissions, or conflicting statements. Failure to do so will be at 
the Bidder’s risk. Bidder assumes responsibility for any patent ambiguity that Bidder does not bring to the Owner’s 
attention prior to bid opening. 
 

2.5. In Section 2.1.3, insert the following after the term “Contract Documents” and before the period:  
and accepts full responsibility for any pre-bid existing conditions that would affect the Bid that could have been 
ascertained by a site visit. As provided in Regulation 19-445.2042(B), A bidder’s failure to attend an advertised pre-
bid conference will not excuse its responsibility for estimating properly the difficulty and cost of successfully 
performing the work, or for proceeding to successfully perform the work without additional expense to the State. 
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2.6. Insert the following Sections 2.2 through 2.6:  
2.2 CERTIFICATION OF INDEPENDENT PRICE DETERMINATION 
GIVING FALSE, MISLEADING, OR INCOMPLETE INFORMATION ON THIS CERTIFICATION MAY 
RENDER YOU SUBJECT TO PROSECUTION UNDER SECTION 16-9-10 OF THE SOUTH CAROLINA CODE 
OF LAWS AND OTHER APPLICABLE LAWS. 
 
(a) By submitting an bid, the bidder certifies that— 
 

(1) The prices in this bid have been arrived at independently, without, for the purpose of restricting 
competition, any consultation, communication, or agreement with any other bidder or competitor relating 
to— 
 

(i) Those prices; 
(ii) The intention to submit an bid; or 
(iii) The methods or factors used to calculate the prices offered. 
 

(2) The prices in this bid have not been and will not be knowingly disclosed by the bidder, directly or 
indirectly, to any other bidder or competitor before bid opening (in the case of a sealed bid solicitation) or 
contract award (in the case of a negotiated solicitation) unless otherwise required by law; and 
 
(3) No attempt has been made or will be made by the bidder to induce any other concern to submit or not to 
submit an bid for the purpose of restricting competition. 
 

(b) Each signature on the bid is considered to be a certification by the signatory that the signatory— 
 

(1) Is the person in the bidder’s organization responsible for determining the prices being offered in this bid, 
and that the signatory has not participated and will not participate in any action contrary to paragraphs (a)(1) 
through (a)(3) of this certification; or 
 
(2)(i) Has been authorized, in writing, to act as agent for the bidder's principals in certifying that those 
principals have not participated, and will not participate in any action contrary to paragraphs (a)(1) through 
(a)(3) of this certification [As used in this subdivision (b)(2)(i), the term "principals" means the person(s) in 
the bidder’s organization responsible for determining the prices offered in this bid]; 
 
(ii) As an authorized agent, does certify that the principals referenced in subdivision (b)(2)(i) of this 
certification have not participated, and will not participate, in any action contrary to paragraphs (a)(1) 
through (a)(3) of this certification; and 
 
(iii) As an agent, has not personally participated, and will not participate, in any action contrary to paragraphs 
(a)(1) through (a)(3) of this certification. 
 

(c) If the bidder deletes or modifies paragraph (a)(2) of this certification, the bidder must furnish with its offer a 
signed statement setting forth in detail the circumstances of the disclosure. 
 
2.3 DRUG FREE WORKPLACE 
By submitting a bid, the Bidder certifies that Bidder will maintain a drug free workplace in accordance with the 
requirements of Title 44, Chapter 107 of South Carolina Code of Laws, as amended. 
 
2.4 CERTIFICATION REGARDING DEBARMENT AND OTHER RESPONSIBILITY MATTERS 
(a) (1) By submitting an Bid, Bidder certifies, to the best of its knowledge and belief, that- 

(i) Bidder and/or any of its Principals- 
 

(A) Are not presently debarred, suspended, proposed for debarment, or declared ineligible 
for the award of contracts by any state or federal agency; 
 
(B) Have not, within a three-year period preceding this bid, been convicted of or had a civil 
judgment rendered against them for: commission of fraud or a criminal offense in 
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connection with obtaining, attempting to obtain, or performing a public (Federal, state, or 
local) contract or subcontract; violation of Federal or state antitrust statutes relating to the 
submission of bids; or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, tax evasion, or receiving stolen property; 
and 
 
(C) Are not presently indicted for, or otherwise criminally or civilly charged by a 
governmental entity with, commission of any of the offenses enumerated in paragraph 
(a)(1)(i)(B) of this provision. 
 

(ii) Bidder has not, within a three-year period preceding this bid, had one or more contracts 
terminated for default by any public (Federal, state, or local) entity. 
 

(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, 
persons having primary management or supervisory responsibilities within a business entity (e.g., general 
manager; plant manager; head of a subsidiary, division, or business segment, and similar positions). 
 

(b) Bidder shall provide immediate written notice to the Procurement Officer if, at any time prior to contract award, 
Bidder learns that its certification was erroneous when submitted or has become erroneous by reason of changed 
circumstances. 
 
(c) If Bidder is unable to certify the representations stated in paragraphs (a)(1), Bid must submit a written explanation 
regarding its inability to make the certification. The certification will be considered in connection with a review of the 
Bidder's responsibility. Failure of the Bidder to furnish additional information as requested by the Procurement 
Officer may render the Bidder nonresponsible. 
 
(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of 
an Bidder is not required to exceed that which is normally possessed by a prudent person in the ordinary course of 
business dealings. 
 
(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was 
placed when making award. If it is later determined that the Bidder knowingly or in bad faith rendered an erroneous 
certification, in addition to other remedies available to the State, the Procurement Officer may terminate the contract 
resulting from this solicitation for default. 
 
2.5 ETHICS CERTIFICATE 
By submitting a bid, the bidder certifies that the bidder has and will comply with, and has not, and will not, induce a 
person to violate Title 8, Chapter 13 of the South Carolina Code of Laws, as amended (ethics act). The following 
statutes require special attention: Section 8-13-700, regarding use of official position for financial gain; Section 8-13-
705, regarding gifts to influence action of public official; Section 8-13-720, regarding offering money for advice or 
assistance of public official; Sections 8-13-755 and 8-13-760, regarding restrictions on employment by former public 
official; Section 8-13-775, prohibiting public official with economic interests from acting on contracts; Section 8-13-
790, regarding recovery of kickbacks; Section 8-13-1150, regarding statements to be filed by consultants; and Section 
8-13-1342, regarding restrictions on contributions by contractor to candidate who participated in awarding of contract. 
The state may rescind any contract and recover all amounts expended as a result of any action taken in violation of 
this provision. If contractor participates, directly or indirectly, in the evaluation or award of public contracts, including 
without limitation, change orders or task orders regarding a public contract, contractor shall, if required by law to file 
such a statement, provide the statement required by Section 8-13-1150 to the procurement officer at the same time the 
law requires the statement to be filed. 
 
2.6 RESTRICTIONS APPLICABLE TO BIDDERS & GIFTS 
Violation of these restrictions may result in disqualification of your bid, suspension or debarment, and may constitute 
a violation of the state Ethics Act. (a) After issuance of the solicitation, bidder agrees not to discuss this procurement 
activity in any way with the Owner or its employees, agents or officials. All communications must be solely with the 
Procurement Officer. This restriction may be lifted by express written permission from the Procurement Officer. This 
restriction expires once a contract has been formed.  (b) Unless otherwise approved in writing by the Procurement 
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Officer, bidder agrees not to give anything to the Owner, any affiliated organizations, or the employees, agents or 
officials of either, prior to award. (c) Bidder acknowledges that the policy of the State is that a governmental body 
should not accept or solicit a gift, directly or indirectly, from a donor if the governmental body has reason to believe 
the donor has or is seeking to obtain contractual or other business or financial relationships with the governmental 
body. Regulation 19-445.2165(C) broadly defines the term donor. 
 

2.7. Delete Section 3.1.1 and substitute the following:  
3.1.1 Bidders may obtain complete sets of the Bidding Documents from the issuing office designated in the 
Advertisement in the number and for the deposit sum, if any, stated therein. If so provided in the Advertisement, the 
deposit will be refunded to all plan holders who return the Bidding Documents in good condition within ten days after 
receipt of Bids. The cost of replacement of missing or damaged documents will be deducted from the deposit. A 
Bidder receiving a Contract award may retain the Bidding Documents and the Bidder's deposit will be refunded. 
 

2.8. Delete the language of Section 3.1.2 and insert the word “Reserved.” 
 
2.9. In Section 3.1.4, delete the words “and Architect may make” and substitute the words “has made.” 
 
2.10. Insert the following Section 3.1.5  

3.1.5 All persons obtaining Bidding Documents from the issuing office designated in the Advertisement shall provide 
that office with Bidder’s contact information to include the Bidder’s name, telephone number, mailing address, and 
email address.  
 

2.11. In Section 3.2.2: 
Delete the words “and Sub-bidders”  

 
Delete the word “seven” and substitute the word “ten" 

 
2.12. In Section 3.2.3: 

In the first Sentence, insert the word “written” before the word “Addendum.” 
 
Insert the following at the end of the section: 
As provided in Regulation 19-445.2042(B), nothing stated at the pre-bid conference shall change the Bidding 
Documents unless a change is made by written Addendum. 
 

2.13. Insert the following at the end of Section 3.3.1: 
Reference in the Bidding Documents to a designated material, product, thing, or service by specific brand or trade 
name followed by the words “or equal” and “or approved equal” shall be interpreted as establishing a standard of 
quality and shall not be construed as limiting competition. 
 

2.14. Delete Section 3.3.2 and substitute the following:  
3.3.2 No request to substitute materials, products, or equipment for materials, products, or equipment described in the 
Bidding Documents and no request for addition of a manufacturer or supplier to a list of approved manufacturers or 
suppliers in the Bidding Documents will be considered prior to receipt of Bids unless written request for approval has 
been received by the Architect at least ten days prior to the date for receipt of Bids established in the Invitation for 
Bids. Any subsequent extension of the date for receipt of Bids by addendum shall not extend the date for receipt of 
such requests unless the addendum so specifies. Such requests shall include the name of the material or equipment for 
which it is to be substituted and a complete description of the proposed substitution including drawings, performance 
and test data, and other information necessary for an evaluation. A statement setting forth changes in other materials, 
equipment or other portions of the Work, including changes in the work of other contracts that incorporation of the 
proposed substitution would require, shall be included. The burden of proof of the merit of the proposed substitution is 
upon the proposer. The Architect's decision of approval or disapproval of a proposed substitution shall be final. 
 

2.15. Delete Section 3.4.3 and substitute the following:   
3.4.3 Addenda will be issued no later than 120 hours prior to the time for receipt of Bids except an 
Addendum withdrawing the request for Bids or one which includes postponement of the date for receipt of 
Bids. 
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2.16. Insert the following Sections 3.4.5 and 3.4.6:  
3.4.5 When the date for receipt of Bids is to be postponed and there is insufficient time to issue a written Addendum 
prior to the original Bid Date, Owner will notify prospective Bidders by telephone or other appropriate means with 
immediate follow up with a written Addendum. This Addendum will verify the postponement of the original Bid Date 
and establish a new Bid Date. The new Bid Date will be no earlier than the fifth (5th) calendar day after the date of 
issuance of the Addendum postponing the original Bid Date. 
 
3.4.6. If an emergency or unanticipated event interrupts normal government processes so that bids cannot be received 
at the government office designated for receipt of bids by the exact time specified in the solicitation, the time specified 
for receipt of bids will be deemed to be extended to the same time of day specified in the solicitation on the first work 
day on which normal government processes resume. In lieu of an automatic extension, an Addendum may be issued to 
reschedule bid opening. If state offices are closed at the time a pre-bid or pre-proposal conference is scheduled, an 
Addendum will be issued to reschedule the conference. Useful information may be available at: 
http://www.scemd.org/scgovweb/weather_alert.html 
 

2.17. In Section 4.1.1, delete the word “forms” and substitute the words “SE-330 Bid Form.”  
 
2.18. Delete Section 4.1.2 and substitute the following: 

4.1.2 Any blanks on the bid form to be filled in by the Bidder shall be legibly executed in a non-erasable medium. 
Bids shall be signed in ink or other indelible media.  
 

2.19. Delete Section 4.1.3 and substitute the following: 
4.1.3 Sums shall be expressed in figures.  
 

2.20. Insert the following at the end of Section 4.1.4:  
Bidder shall not make stipulations or qualify his bid in any manner not permitted on the bid form. An incomplete Bid 
or information not requested that is written on or attached to the Bid Form that could be considered a qualification of 
the Bid, may be cause for rejection of the Bid. 
 

2.21. Delete Section 4.1.5 and substitute the following: 
4.1.5 All requested Alternates shall be bid. The failure of the bidder to indicate a price for an Alternate shall render the 
Bid non-responsive. Indicate the change to the Base Bid by entering the dollar amount and marking, as appropriate, 
the box for “ADD TO” or “DEDUCT FROM”. If no change in the Base Bid is required, enter “ZERO” or "No 
Change." For add alternates to the base bid, Subcontractor(s) listed on page BF-2 of the Bid Form to perform 
Alternate Work may be used for both Alternates and Base Bid Work if Alternates are accepted. 
 

2.22. Delete Section 4.1.6 and substitute the following:  
4.1.6 Pursuant to Title 11, Chapter 35, Section 3020(b)(i) of the South Carolina Code of Laws, as amended, Section 7 
of the Bid Form sets forth a list of subcontractor specialties for which Bidder is required to list only the subcontractors 
Bidder will use to perform the work of each listed specialty. Bidder must follow the Instructions in the Bid Form for 
filling out this section of the Bid Form. Failure to properly fill out Section 7 may result in rejection of Bidder’s bid as 
non-responsive. 
 

2.23. Delete Section 4.1.7 and substitute the following: 
4.1.7 Each copy of the Bid shall state the legal name of the Bidder and the nature of legal form of the Bidder. Each 
copy shall be signed by the person or persons legally authorized to bind the Bidder to a contract. A Bid submitted by 
an agent shall have a current power of attorney attached certifying the agent's authority to bind the Bidder. 
 

2.24. Delete Section 4.2.1 and substitute the following: 
4.2.1 If required by the Invitation for Bids, each Bid shall be accompanied by a bid security in an amount of not less 
than five percent of the Base Bid. The bid security shall be a bid bond or a certified cashier’s check. The Bidder 
pledges to enter into a Contract with the Owner on the terms stated in the Bid and will, if required, furnish bonds 
covering the faithful performance of the Contract and payment of all obligations arising thereunder. Should the Bidder 
refuse to enter into such Contract or fail to furnish such bonds if required, the amount of the bid security shall be 
forfeited to the Owner as liquidated damages, not as a penalty. 
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2.25. Delete Section 4.2.2 and substitute the following: 
4.2.2 If a surety bond is required, it shall be written on AIA Document A310, Bid Bond, and the attorney-in-fact who 
executes the bond on behalf of the surety shall affix to the bond a certified and current copy of the power of attorney. 
The bid bond shall:  
 

.1 Be issued by a surety company licensed to do business in South Carolina;  

.2 Be issued by a surety company having, at a minimum, a ''Best Rating'' of ''A'' as stated in the most 
current publication of ''Best's Key Rating Guide, Property-Casualty”, which company shows a 
financial strength rating of at least five (5) times the contract price.  

.3 Be enclosed in the bid envelope at the time of Bid Opening, either in paper copy or as an electronic bid 
bond authorization number provided on the Bid Form and issued by a firm or organization authorized 
by the surety to receive, authenticate and issue binding electronic bid bonds on behalf the surety. 

 
2.26. Delete Section 4.2.3 and substitute the following: 

4.2.3 By submitting a bid bond via an electronic bid bond authorization number on the Bid Form and signing the Bid 
Form, the Bidder certifies that an electronic bid bond has been executed by a Surety meeting the standards required by 
the Bidding Documents and the Bidder and Surety are firmly bound unto the State of South Carolina under the 
conditions provided in this Section 4.2.  
 

2.27. Insert the following Section 4.2.4:  
4.2.4 The Owner will have the right to retain the bid security of  Bidders to whom an award is being considered until 
either (a) the Contract has been executed and performance and payment bonds, if required, have been furnished, or (b) 
the specified time has elapsed so that Bids may be withdrawn or (c) all Bids have been rejected. 
 

2.28. Delete Section 4.3.1 and substitute the following:  
4.3.1 All copies of the Bid, the bid security, if any, and any other documents required to be submitted with the Bid 
shall be enclosed in a sealed opaque envelope. The envelope shall, unless hand delivered by the Bidder, be addressed 
to the Owner’s designated purchasing office as shown in the Invitation for Bids. The envelope shall be identified with 
the Project name, the Bidder's name and address and, if applicable, the designated portion of the Work for which the 
Bid is submitted. If the Bid is sent by mail or special delivery service (UPS, Federal Express, etc.), the envelope 
should be labeled "BID ENCLOSED" on the face thereof. Bidders hand delivering their Bids shall deliver Bids to the 
place of the Bid Opening as shown in the Invitation for Bids. Whether or not Bidders attend the Bid Opening, they 
shall give their Bids to the Owner’s procurement officer or his/her designee as shown in the Invitation for Bids prior 
to the time of the Bid Opening. 
 

2.29. Insert the following Section 4.3.6 and substitute the following:  
4.3.5 The official time for receipt of Bids will be determined by reference to the clock designated by the 
Owner’s procurement officer or his/her designee. The procurement officer conducting the Bid Opening will 
determine and announce that the deadline has arrived and no further Bids or bid modifications will be accepted. 
All Bids and bid modifications in the possession of the procurement officer at the time the announcement is 
completed will be timely, whether or not the bid envelope has been date/time stamped or otherwise marked by 
the procurement officer.  

 
2.30. Delete Section 4.4.2 and substitute the following: 

4.4.2 Prior to the time and date designated for receipt of Bids, a Bid submitted may be withdrawn in person or by 
written notice to the party receiving Bids at the place designated for receipt of Bids. Withdrawal by written notice 
shall be in writing over the signature of the Bidder.  
 

2.31. In Section 5.1, delete everything following the caption “OPENING OF BIDS” and substitute the following: 
5.1.1 Bids received on time will be publicly opened and will be read aloud. Owner will not read aloud Bids that 
Owner determines, at the time of opening, to be non-responsive. . 
 
5.1.2 At bid opening, Owner will announce the date and location of the posting of the Notice of Intended Award.  

 
5.1.3 Owner will send a copy of the final Bid Tabulation to all Bidders within ten (10) working days of the Bid 
Opening.  
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5.1.4 If Owner determines to award the Project, Owner will, after posting a Notice of Intended Award, send a 
copy of the Notice to all Bidders.  

 
5.1.5 If only one Bid is received, Owner will open and consider the Bid.  

 
2.32. In Section 5.2, insert the section number “5.2.1” before the words of the “The Owner” at the beginning of the sentence.   
 
2.33. Insert the following Sections 5.2.2 and 5.2.3: 

5.2.2 The reasons for which the Owner will reject Bids include, but are not limited to:  
.1 Failure by a Bidder to be represented at a Mandatory Pre-Bid Conference or site visit;   
.2 Failure to deliver the Bid on time;  
.3 Failure to comply with Bid Security requirements, except as expressly allowed by law;   
.4 Listing an invalid electronic Bid Bond authorization number on the bid form;   
.5 Failure to Bid an Alternate, except as expressly allowed by law;   
.6 Failure to list qualified Subcontractors as required by law;  
.7 Showing any material modification(s) or exception(s) qualifying the Bid;   
.8 Faxing a Bid directly to the Owner or their representative; or  
.9 Failure to include a properly executed Power-of-Attorney with the bid bond. 

 
5.2.3 The Owner may reject a Bid as nonresponsive if the prices bid are materially unbalanced between line items or 
sub-line items. A bid is materially unbalanced when it is based on prices significantly less than cost for some work 
and prices which are significantly overstated in relation to cost for other work, and if there is a reasonable doubt that 
the bid will result in the lowest overall cost to the Owner even though it may be the low evaluated bid, or if it is so 
unbalanced as to be tantamount to allowing an advance payment. 
 

2.34. Delete Section 6.1 and substitute the following:  
6.1 CONTRACTOR'S RESPONSIBILITY 
Owner will make a determination of Bidder’s responsibility before awarding a contract. Bidder shall provide all 
information and documentation requested by the Owner to support the Owner’s evaluation of responsibility. Failure of 
Bidder to provide requested information is cause for the Owner, at its option, to determine the Bidder to be non-
responsible 
 

2.35. Delete the language of Section 6.2 and insert the word “Reserved.”  
 
2.36. Delete the language of Sections 6.3.2, 6.3.3, and 6.3.4 and insert the word “Reserved” after each Section Number. 

 
2.37. Insert the following Section 6.4 

6.4 CLARIFICATION 
Pursuant to Section 11-35-1520(8), the Procurement Officer may elect to communicate with a Bidder after opening for 
the purpose of clarifying either the Bid or the requirements of the Invitation for Bids. Such communications may be 
conducted only with Bidders who have submitted a Bid which obviously conforms in all material aspects to the 
Invitation for Bids and only in accordance with Appendix D (Paragraph A(6)) to the Manual for Planning and 
Execution of State Permanent Improvement, Part II. Clarification of a Bid must be documented in writing and 
included with the Bid. Clarifications may not be used to revise a Bid or the Invitation for Bids. [Section 11-35-
1520(8); R.19-445.2080] 

 
2.38. Delete Section 7.1.2 and substitute the following:  

7.1.2 The performance and payment bonds shall conform to the requirements of Section 11.4 of the General 
Conditions of the Contract. If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be 
included in the Bid. 
 

2.39. Delete the language of Section 7.1.3 and insert the word “Reserved.”  
 
2.40. In Section 7.2, insert the words “CONTRACT, CERTIFICATES OF INSURANCE” into the caption after the word 

“Delivery.”  
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2.41. Delete Section 7.2.1 and substitute the following:  
7.2.1 After expiration of the protest period, the Owner will tender a signed Contract for Construction to the Bidder and 
the Bidder shall return the fully executed Contract for Construction to the Owner within seven days thereafter. The 
Bidder shall deliver the required bonds and certificate of insurance to the Owner not later than three days following 
the date of execution of the Contract. Failure to deliver these documents as required shall entitle the Owner to 
consider the Bidder’s failure as a refusal to enter into a contract in accordance with the terms and conditions of the 
Bidder’s Bid and to make claim on the Bid Security for re-procurement cost. 
 

2.42. Delete the language of Section 7.2.2 and insert the word “Reserved.”  
 
2.43. Delete the language of Article 8 and  insert the following: 

Unless otherwise required in the Bidding Documents, the Agreement for the Work will be written on South Carolina 
Modified AIA Document A101, 2007, Standard Form of Agreement Between Owner and Contractor as modified by 
OSE Form 00501 – Standard Modification to Agreement Between Owner and Contractor. 
 

2.44. Insert the following Article 9: 
ARTICLE 9 MISCELLANEOUS 
9.1 NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX WITHHOLDING 
IMPORTANT TAX NOTICE - NONRESIDENTS ONLY 
Withholding Requirements for Payments to Nonresidents: Section 12-8-550 of the South Carolina Code of Laws 
requires persons hiring or contracting with a nonresident conducting a business or performing personal services of a 
temporary nature within South Carolina to withhold 2% of each payment made to the nonresident. The withholding 
requirement does not apply to (1) payments on purchase orders for tangible personal property when the payments are 
not accompanied by services to be performed in South Carolina, (2) nonresidents who are not conducting business in 
South Carolina, (3) nonresidents for contracts that do not exceed $10,000 in a calendar year, or (4) payments to a 
nonresident who (a) registers with either the S.C. Department of Revenue or the S.C. Secretary of State and (b) 
submits a Nonresident Taxpayer Registration Affidavit - Income Tax Withholding, Form I-312 to the person letting 
the contract. 
 
For information about other withholding requirements (e.g., employee withholding), contact the Withholding Section 
at the South Carolina Department of Revenue at 803-898-5383 or visit the Department's website at: www.sctax.org  
 
This notice is for informational purposes only. This Owner does not administer and has no authority over tax issues. 
All registration questions should be directed to the License and Registration Section at 803-898-5872 or to the South 
Carolina Department of Revenue, Registration Unit, Columbia, S.C. 29214-0140. All withholding questions should be 
directed to the Withholding Section at 803-898- 5383.  
 
PLEASE SEE THE "NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX 
WITHHOLDING" FORM (FORM NUMBER I-312) LOCATED AT: 
http://www.sctax.org/Forms+and+Instructions/withholding/default.htm . 
 
9.2 CONTRACTOR LICENSING 
Contractors and Subcontractors listed in Section 7 of the Bid Form who are required by the South Carolina Code of 
Laws to be licensed, must be licensed at the time of bidding. 
 
9.3 SUBMITTING CONFIDENTIAL INFORMATION  
For every document Bidder submits in response to or with regard to this solicitation or request, Bidder must separately 
mark with the word "CONFIDENTIAL" every page, or portion thereof, that Bidder contends contains information that 
is exempt from public disclosure because it is either (a) a trade secret as defined in Section 30-4-40(a)(1), or (b) 
privileged & confidential, as that phrase is used in Section 11-35-410. For every document Bidder submits in response 
to or with regard to this solicitation or request, Bidder must separately mark with the words "TRADE SECRET" every 
page, or portion thereof, that Bidder contends contains a trade secret as that term is defined by Section 39-8-20 of the 
Trade Secrets Act. For every document Bidder submits in response to or with regard to this solicitation or request, 
Bidder must separately mark with the word "PROTECTED" every page, or portion thereof, that Bidder contends is 
protected by Section 11-35-1810. All markings must be conspicuous; use color, bold, underlining, or some other 
method in order to conspicuously distinguish the mark from the other text. Do not mark your entire bid  as 
confidential, trade secret, or protected! If your bid, or any part thereof, is improperly marked as confidential or trade 
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secret or protected, the State may, in its sole discretion, determine it nonresponsive. If only portions of a page are 
subject to some protection, do not mark the entire page. By submitting a response to this solicitation, Bidder (1) agrees 
to the public disclosure of every page of every document regarding this solicitation or request that was submitted at 
any time prior to entering into a contract (including, but not limited to, documents contained in a response, documents 
submitted to clarify a response, & documents submitted during negotiations), unless the page is conspicuously marked 
"TRADE SECRET" or "CONFIDENTIAL" or "PROTECTED", (2) agrees that any information not marked, as 
required by these bidding instructions, as a "Trade Secret" is not a trade secret as defined by the Trade Secrets Act, & 
(3) agrees that, notwithstanding any claims or markings otherwise, any prices, commissions, discounts, or other 
financial figures used to determine the award, as well as the final contract amount, are subject to public disclosure. In 
determining whether to release documents, the State will detrimentally rely on Bidders's marking of documents, as 
required by these bidding instructions, as being either "Confidential" or "Trade Secret" or "PROTECTED". By 
submitting a response, Bidder agrees to defend, indemnify & hold harmless the State of South Carolina, its officers & 
employees, from every claim, demand, loss, expense, cost, damage or injury, including attorney’s fees, arising out of 
or resulting from the State withholding information that Bidder marked as "confidential" or "trade secret" or 
"PROTECTED". 
 
9.4 POSTING OF INTENT TO AWARD 
Notice of Intent to Award, SE-370, will be posted at the following location: 
Room or Area of Posting: Reception Area 
Building Where Posted: Facilities Planning and Construction 
Address of Building: 743 Greene Street, Columbia, South Carolina, 29208 
WEB site address (if applicable): http://purchasing.sc.edu 
Posting date will be announced at bid opening. In addition to posting the notice, the Owner will promptly send all 
responsive bidders a copy of the notice of intent to award and the final bid tabulation 
 
9.5 PROTEST OF SOLICITATION OR AWARD 
Any prospective bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the solicitation of a 
contract shall protest within fifteen days of the date of issuance of the applicable solicitation document at issue. Any 
actual bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the intended award or award 
of a contract shall protest within ten days of the date notification of intent to award is posted in accordance with Title 
11, Chapter 35, Section 4210 of the South Carolina Code of Laws, as amended. A protest shall be in writing, shall set 
forth the grounds of the protest and the relief requested with enough particularity to give notice of the issues to be 
decided, and must be received by the State Engineer within the time provided.  
Any protest must be addressed to the CPO, Office of State Engineer, and submitted in writing: 

(a) by email to protest-ose@mmo.sc.gov,  
(b) by facsimile at 803-737-0639, or  
(c) by post or delivery to 1201 Main Street, Suite 600, Columbia, SC 29201.  

By submitting a protest to the foregoing email address, you (and any person acting on your behalf) consent to receive 
communications regarding your protest (and any related protests) at the e-mail address from which you sent your 
protest. 
 
9.6 SOLICITATION INFORMATION FROM SOURCES OTHER THAN OFFICIAL SOURCE 
South Carolina Business Opportunities (SCBO) is the official state government publication for State of South 
Carolina solicitations. Any information on State agency solicitations obtained from any other source is unofficial and 
any reliance placed on such information is at the bidder’s sole risk and is without recourse under the South Carolina 
Consolidated Procurement Code. 
 
9.7 BUILDER’S RISK INSURANCE 
Bidder’s are directed to Article 11.3 of the South Carolina Modified AIA Document A201, 2007 Edition, which, 
unless provided otherwise in the bid documents, requires the contractor to provide builder’s risk insurance on the 
project. 
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9.8 TAX CREDIT FOR SUBCONTRACTING WITH MINORITY FIRMS 
Pursuant to Section 12-6-3350, taxpayers, who utilize certified minority subcontractors, may take a tax credit equal to 
4% of the payments they make to said subcontractors. The payments claimed must be based on work performed 
directly for a South Carolina state contract. The credit is limited to a maximum of fifty thousand dollars annually. The 
taxpayer is eligible to claim the credit for 10 consecutive taxable years beginning with the taxable year in which the 
first payment is made to the subcontractor that qualifies for the credit. After the above ten consecutive taxable years, 
the taxpayer is no longer eligible for the credit. The credit may be claimed on Form TC-2, "Minority Business Credit." 
A copy of the subcontractor's certificate from the Governor's Office of Small and Minority Business (OSMBA) is to 
be attached to the contractor's income tax return. Taxpayers must maintain evidence of work performed for a State 
contract by the minority subcontractor. Questions regarding the tax credit and how to file are to be referred to: SC 
Department of Revenue, Research and Review, Phone: (803) 898-5786, Fax: (803) 898-5888. The subcontractor must 
be certified as to the criteria of a "Minority Firm" by the Governor's Office of Small and Minority Business Assistance 
(OSMBA). Certificates are issued to subcontractors upon successful completion of the certification process. Questions 
regarding subcontractor certification are to be referred to: Governor's Office of Small and Minority Business 
Assistance, Phone: (803) 734-0657, Fax: (803) 734-2498. Reference: SC §11-35-5010 – Definition for Minority 
Subcontractor & SC §11-35-5230 (B) – Regulations for Negotiating with State Minority Firms. 
 
§ 9.9 OTHER SPECIAL CONDITIONS OF THE WORK 
1.4 BID DOCUMENT DISTRIBUTION 
A. The documents (in “pdf” format) will be posted on USC Web site:  http://purchasing.sc.edu under Facilities / 
Construction Solicitations & Awards.  All addenda will also be posted on this website.  Digital copies of documents 
on websites other than this are not legitimate and not authorized.  Bidders using alternate websites to access drawings 
accept full responsibility for any differences.  Hardcopies of the documents will not be distributed.  All Bidders are 
advised that review of partial sets of documents is not recommended and bidders will be responsible for any 
discrepancies which might have been avoided had a full set of documents been reviewed.   
B. Five complete printed sets of documents will be provided to the successful bidder.  
      
      
      
  

END OF DOCUMENT 



University of South Carolina   Architect’s Project No. 12.130.03 
Career Center at Thomas Cooper Library  University Project No. H27-I998-A 
BID SET  04/08/13 
 

GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION  1 

 
BID BOND 
 
BID BOND is the AIA document A310, published by the American Institute of Architects. 
 
The A310 document is not included, but may be viewed at the Architect’s office (Quackenbush Architects 
+ Planners, 1217 Hampton Street, Columbia, SC 29201) or purchased from the American Institute of 
Architects. 
 
 
END OF SECTION 
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Bidders shall submit bids on only Bid Form SE-330.  
 

BID SUBMITTED BY:      
(Bidder's Name)  

BID SUBMITTED TO: University of South Carolina 
(Owner’s Name) 

FOR PROJECT: PROJECT NAME Career Center at Thomas Cooper Library   

PROJECT NUMBER  H27-I998-A 

OFFER 

§ 1. In response to the Invitation for Construction Bids and in compliance with the Instructions to Bidders for the 
above-named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract 
with the Owner on the terms included in the Bidding Documents, and to perform all Work as specified or indicated 
in the Bidding Documents, for the prices and within the time frames indicated in this Bid and in accordance with the 
other terms and conditions of the Bidding Documents. 

§ 2. Pursuant to Section 11-32-3030(1) of the SC Code of Laws, as amended, Bidder has submitted Bid Security as 
follows in the amount and form required by the Bidding Documents: 

               Bid Bond with Power of Attorney         Electronic Bid Bond          Cashier's Check 
(Bidder check one) 

§ 3. Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the 
effects of said Addenda into this Bid: 

ADDENDUM No:                 

§ 4. Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing 
with the disposition of Bid Security. Bidder agrees that this Bid, including all Bid Alternates, if any, may not be 
revoked or withdrawn after the opening of bids, and shall remain open for acceptance for a period of 60 Days 
following the Bid Date, or for such longer period of time that Bidder may agree to in writing upon request of the 
Owner.  

§ 5. Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories, 
appliances, warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary 
to complete the following items of construction work: 

§ 6.1 BASE BID WORK (as indicated in the Bidding Documents and generally described as follows): The project 
consists of partial renovation of Levels 4 and 5 of the Thomas Cooper Library to provide new offices for current 
library departments (Inter-Library Loan, Processing and Government Documents & Archives) as well as USC 
Career Center. The construction includes general interior finishes, casework, associated plumbing, electrical, fire 
protection, & HVAC work,  

 

                   , which sum is hereafter called the Base Bid. 
(Bidder - insert Base Bid Amount on line above) 
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§ 6.2 BID ALTERNATES - as indicated in the Bidding Documents and generally described as follows: 

ALTERNATE # 1 (Brief Description): Cutting, capping and demolition of Level 5 south perimeter fin tube steam 
radiator system and associated piping as indicated on Sheets AD1.2, M1.4 and M1.5A  

 ADD TO or  DEDUCT FROM BASE BID:          
(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate) 

ALTERNATE # 2 (Brief Description): Provide electrical base board heaters, all associated wiring and appurtenances 
along Level 5 south perimeter wall.  See electrical drawings.   

 ADD TO or  DEDUCT FROM BASE BID:          
(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate) 

ALTERNATE # 3 (Brief Description):        
 ADD TO or  DEDUCT FROM BASE BID:          

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate) 
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§ 7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), CHAPTER 35, 
TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED – (See Instructions on the 
following page BF-2A) 

Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Specialty work listed:
SUBCONTRACTOR 

SPECIALTY 
By License Classification 
and/or Subclassification 
(Completed by Owner) 

 

SUBCONTRACTOR'S 
PRIME CONTRACTOR'S 

NAME 
(Must be completed by Bidder) 

BASE BID 
 

SUBCONTRACTOR'S 
PRIME CONTRACTOR'S 

SC LICENSE NUMBER 
 

                  

                  

                  

                  

ALTERNATE 1 

                  

                  

                  

                  

ALTERNATE 2 

                  

                  

                  

                  

ALTERNATE 3 

                  

                  

                  

                  

 

If a Bid Alternate is accepted, Subcontractors listed for the Bid Alternate shall be used for the work of both the 
Alternate and the Base Bid work. 

 .
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1. Section 7 of the Bid Form sets forth a list of subcontractor specialties for which bidder is required to identify by 
name the subcontractor(s )Bidder will use to perform the work of each listed specialty. Bidder must identify only the 
subcontractor(s) who will perform the work and no others.  

2. For purposes of subcontractor listing, a Subcontractor is an entity who will perform work or render service to the 
prime contractor to or about the construction site. Material suppliers, manufacturers, and fabricators that will not perform 
physical work at the site of the project but will only supply materials or equipment to the bidder or proposed 
subcontractor(s) are not subcontractors and Bidder should not insert their names in the spaces provided on the bid form. 
Likewise, Bidder should not insert the names of sub-subcontractors in the spaces provided on the bid form but only the 
names of those entities with which bidder will contract directly. 

3. Bidder must only insert the names of subcontractors who are qualified to perform the work of the listed specialties 
as specified in the Bidding Documents and South Carolina Licensing Laws.   

4. If under the terms of the Bidding Documents, Bidder is qualified to perform the work of a specialty listed and Bidder 
does not intend to subcontract such work but to use Bidder’s own employees to perform such work, the Bidder must 
insert its own name in the space provided for that specialty.  

5. If Bidder intends to use multiple subcontractors to perform the work of a single specialty listing, Bidder must 
insert the name of each subcontractor Bidder will use, preferably separating the name of each by the word “and”. If 
Bidder intends to use both his own employees to perform a part of the work of a single specialty listing and to use 
one or more subcontractors to perform the remaining work for that specialty listing, bidder must insert his own name 
and the name of each subcontractor, preferably separating the name of each with the word “and”.  

6. Bidder may not list subcontractors in the alternative nor in a form that may be reasonably construed at the time of 
bid opening as a listing in the alternative. A listing that requires subsequent explanation to determine whether or not 
it is a listing in the alternative is non-responsive. If bidder intends to use multiple entities to perform the work for a 
single specialty listing, bidder must clearly set forth on the bid form such intent. Bidder may accomplish this by 
simply inserting the word “and” between the name of each entity listed for that specialty. Owner will reject as non-
responsive a listing that contains the names of multiple subcontractors separated by a blank space, the word “or”, a 
virgule (that is a /), or any separator that the Owner may reasonably interpret as a listing in the alternative. 

7. If Bidder is awarded the contract, bidder must, except with the approval of the owner for good cause shown, use 
the listed entities to perform the work for which they are listed.  

8. If bidder is awarded the contract, bidder will not be allowed to substitute another entity as subcontractor in place 
of a subcontractor listed in Section 7 of the Bid except for one or more of the reasons allowed by the SC Code of 
Laws. 

9. Bidder’s failure to insert a name for each listed specialty subcontractor will render the Bid non-responsive. 
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§ 8. LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER THAN 
SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY): Pursuant to instructions in 
the Invitation for Bids, if any, Bidder will provide to Owner upon the Owner’s request and within 24 hours of such 
request, a listing of manufacturers, material suppliers, and subcontractors, other than those listed in Section 7 above, 
that Bidder intends to use on the project. Bidder acknowledges and agrees that this list is provided for purposes of 
determining responsibility and not pursuant to the subcontractor listing requirements of SC Code Ann § 11-35-
3020(b)(i). 

§ 9. TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES 

a. CONTRACT TIME: Bidder agrees that the Date of Commencement of the Work shall be established in a Notice 
to Proceed to be issued by the Owner. Bidder agrees to substantially complete the Work within 189 calendar days 
from the Date of Commencement, subject to adjustments as provided in the Contract Documents.  

b. LIQUIDATED DAMAGES: Bidder further agrees that from the compensation to be paid, the Owner shall retain 
as Liquidated Damages the sum of $500.00for each calendar day the actual construction time required to achieve 
Substantial Completion exceeds the specified or adjusted time for Substantial Completion as provided in the 
Contract Documents. This sum is intended by the parties as the predetermined measure of compensation for actual 
damages, not as a penalty for nonperformance. 

§ 10. AGREEMENTS 

a. Bidder agrees that this bid is subject to the requirements of the law of the State of South Carolina. 

b. Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be 
canceled for the convenience of, and without cost to, the State. 

c. Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be 
responsible for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the 
Project canceled for any reason prior to the issuance of the Notice to Proceed.  

§ 11. ELECTRONIC BID BOND 

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the 
Principal and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the AIA 
Document A310, Bid Bond, included in the Bidding Documents. 

Electronic Bid Bond Number:            

Signature and Title:           
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BIDDER'S TAXPAYER IDENTIFICATION 

FEDERAL EMPLOYER'S IDENTIFICATION NUMBER:         

OR 

SOCIAL SECURITY NUMBER:            

CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATIONS 

Classification(s)& Limits:              

Subclassification(s) & Limits:            

SC Contractor's License Number(s):            

 
BY SIGNING THIS BID, THE PERSON SIGNING REAFFIRMS ALL REPRESENTATIONS AND 
CERTIFICATIONS MADE BY BOTH THE PERSON SIGNING AND THE BIDDER, INCLUDING WITHOUT 
LIMITATION, THOSE APPEARING IN ARTICLE 2 OF THE INSTRUCTIONS TO BIDDER. THE 
INVITATION FOR BIDS, AS DEFINED IN THE INSTRUCTIONS TO BIDDERS, IS EXPRESSLY 
INCORPORATE BY REFERENCE. 

SIGNATURE 

BIDDER’S LEGAL NAME:            

ADRESS:             

            

 

BY:       DATE:        
(Signature)  

TITLE:             

TELEPHONE:          

EMAIL:            



University of South Carolina   Architect’s Project No. 12.130.03 
Career Center at Thomas Cooper Library  University Project No. H27-I998-A 
BID SET  04/08/13 
 

FORM OF AGREEMENT  1  

 
FORM OF AGREEMENT 
 
 
FORM OF AGREEMENT is the AIA Document A101 – 2007 Edition, published by the American 
Institute of Architects. 
 
The A101 document is not included, but may be viewed at the Architect’s office (Quackenbush Architects 
+ Planners, 1217 Hampton Street, Columbia, SC 29201) or purchased from the American Institute of 
Architects. 
 
 
 
END OF SECTION 
 
 
Attachments:  OSE Form 00501 Standard Modifications to Agreement Between Owner and Contractor.  
AIA A101-2007 (2011 Edition).  
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OWNER: University of South Carolina 
PROJECT NUMBER: H27-I998-A 
PROJECT NAME: Career Center at Thomas Cooper Library 
 
1. STANDARD MODIFICATIONS TO AIA A101-2007 
1.1. These Standard Modifications amend or supplement the Standard Form of Agreement Between Owner and 
Contractor (AIA Document A101-2007) and other provisions of Bidding and Contract Documents as indicated 
below. 
 
1.2. All provisions of A101-2007, which are not so amended or supplemented, remain in full force and effect. 
 
2. MODIFICATIONS TO A101 
 
2.1. Insert the following at the end of Article 1: 
 

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document 
A101, or some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE 
Form 00501 – Standard Modification to Agreement Between Owner and Contractor. Any reference in this 
document to the General Conditions of the Contract for Construction, AIA Document A201, or some 
abbreviated reference thereof, shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 – 
Standard Supplementary Conditions. 
 

2.2.  Delete Section 3.1 and substitute the following:  
  

3.1 The Date of Commencement of the Work shall be the date fixed in a Notice to Proceed issued by the 
Owner. The Owner shall issue the Notice to Proceed to the Contractor in writing, no less than seven days 
prior to the Date of Commencement. Unless otherwise provided elsewhere in the contract documents, and 
provided the contractor has secured all required insurance and surety bonds, the contractor may commence 
work immediately after receipt of the Notice to Proceed. 
 

2.3.  Delete Section 3.2 and substitute the following:   
3.2 The Contract Time shall be measured from the Date of Commencement as provided in Section 9(a) of 
the Bid Form (SE-330) for this Project. Contractor agrees that if the Contractor fails to achieve Substantial 
Completion of the Work within the Contract Time, the Owner shall be entitled to withhold or recover from 
the Contractor liquidated damages in the amounts set forth in Section 9(b) of the Bid Form (SE-330, 
subject to adjustments of this Contract Time as provided in the Contract Documents. 
 

2.4.  In Section 5.1.1, insert the words “and Owner” after the phrase “Payment submitted to the Architect.”  
 
2.5.  Delete Section 5.1.3 and substitute the following:   
 

5.1.3 The Owner shall make payment of the certified amount to the Contractor not later than 21 days after 
receipt of the Application for Payment. 
 

2.6.  In Section 5.1.6, Insert the following after the phrase “Subject to other provisions of the Contract 
Documents”: 

 
and subject to Title 12, Chapter 8, Section 550 of the South Carolina Code of Laws, as amended 
(Withholding Requirements for Payments to Non-Residents) 

 
In the spaces provided in Sub-Sections 1 and 2 for inserting the retainage amount, insert “three and one-
half percent (3.5%).”  
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2.7.  In Section 5.1.8, delete the word “follows” and the colon and substitute the following: 
 

set forth in S.C. Code Ann. § 11-35-3030(4). 
 
2.8.  In Section 5.1.9, delete the words “Except with the Owner’s prior approval, the” before the word “ 

Contractor.” 
 
2.9.  In Section 5.2.2, delete the number 30 and substitute the number 21, delete everything following the words 

“Certificate for Payment” and place a period at the end of the resulting sentence. 
 
2.10.  Delete the language of Sections 6.1 and 6.2 and substitute  the word “Reserved” for the deleted language 

of each Section . 
 
2.11.  Delete the language of Section 8.2 and substitute the word “Reserved.” 
 
2.12.  In Section 8.3, make the word “Representative” in the title plural, delete everything following the title, and 

substitute the following: 
 

8.3.1 Owner designates the individual listed below as its Senior Representative (“Owner's Senior 
Representative”), which individual has the responsibility for and, subject to Section 7.2.1 of the General 
Conditions, the authority to resolve disputes under Section 15.6 of the General Conditions:   
 
Name: Tom Opal 
Title: Sr.Project Manager 
Address: FD&C, 743 Greene Street, Columbia, SC, 29208 
Telephone: 803-777-7076 FAX:       
Email: tnopal@fmc.sc.edu 
 
8.3.2 Owner designates the individual listed below as its Owner's Representative, which individual has the 
authority and responsibility set forth in Section 2.1.1 of the General Conditions:  
 
Name: Chris Mergner 
Title: Project Manager 
Address: FD&C, 743 Greene Street, Columbia, SC, 29208 
Telephone: 803-777-4569 FAX: 803-777-8729 
Email: cmergner@fmc.sc.edu 
 

2.13.  In Section 8.4, make the word “Representative” in the title plural, delete everything following the title, and 
substitute the following: 

 
8.4.1 Contractor designates the individual listed below as its Senior Representative (“Contractor's Senior 
Representative”), which individual has the responsibility for and authority to resolve disputes under Section 
15.6 of the General Conditions: 
 
Name:       
Title:       
Address:       
Telephone:       FAX:       
Email:       
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8.4.2 Contractor designates the individual listed below as its Contractor's Representative, which individual 
has the authority and responsibility set forth in Section 3.1.1 of the General Conditions: 
 
Name:       
Title:       
Address:       
Telephone:       FAX:       
Email:       

 
2.14. Add  the following Section 8.6.1: 
 

8.6.1 The Architect’s representative: 
 
Name: John C. Bedell Jr. 
Title: Project Architect, Quackenbush Architects + Planners 
Address: 1217 Hampton Street, Columbia, SC, 29201 
Telephone: 803-771-2999 FAX: 803-771-2858 
Email: JBedell@quackenbusharchitects.com 

 
2.15.  In Section 9.1.7, Sub-Section 2, list the following documents in the space provided for listing documents: 
 

Invitation for Construction Bids (SE-310) 
Instructions to Bidders (AIA Document A701-1997)   
Standard Supplemental Instructions to Bidders (OSE Form 00201)  
Contractor’s Bid (Completed SE-330) 
Notice of Intent to Award (Completed SE-370)   
Certificate of procurement authority issued by the SC Budget & Control Board    

 
2.16.  In Article 10, delete everything after the first sentence.  

 
END OF DOCUMENT 



University of South Carolina   Architect’s Project No. 12.130.03 
Career Center at Thomas Cooper Library  University Project No. H27-I998-A 
BID SET  04/08/13 

 

GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION  1 

 
GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION 
 
 
GENERAL CONDITIONS OF THE CONTRACT FOR CONSTRUCTION is the AIA document A201-
2007 Edition, published by the American Institute of Architects and the attached “SUPPLEMENTARY 
CONDITIONS.” 
 
The A201 document is not included, but may be viewed at the Architect’s office (Quackenbush Architects 
+ Planners, 1217 Hampton Street, Columbia, SC 29201) or purchased from the American Institute of 
Architects. 
 
 
 
END OF SECTION 
 
Attachment:  OSE Form 00811 Standard Supplementary Conditions 
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OWNER: University of South Carolina 
PROJECT NUMBER: H27-I998-A 
PROJECT NAME: Career Center at Thomas Cooper Library 
 
1  GENERAL CONDITIONS  

The General Conditions of the Contract for Construction, AIA Document A201, 2007 Edition, Articles 1 through 
15 inclusive, is a part of this Contract and is incorporated as fully as if herein set forth. For brevity, AIA Document 
A201 is also referred to in the Contract Documents collectively as the "General Conditions.''  

 
2  STANDARD SUPPLEMENTARY CONDITIONS  
2.1  The following supplements modify, delete and/or add to the General Conditions. Where any portion of the General 

Conditions is modified or any paragraph, Section or clause thereof is modified or deleted by these Supplementary 
Conditions, the unaltered provisions of the General Conditions shall remain in effect.  

 
2.2  Unless otherwise stated, the terms used in these Standard Supplementary Conditions which are defined in the 

General Conditions have the meanings assigned to them in the General Conditions.  
 
3  MODIFICATIONS TO A201-2007  
3.1  Insert the following at the end of Section 1.1.1:  
 

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or 
some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 00501 – 
Standard Modification to Agreement Between Owner and Contractor. Any reference in this document to the 
General Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof, 
shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 – Standard Supplementary Conditions.  

 
3.2  Delete the language of Section 1.1.8 and substitute the word “Reserved.”  

 
3.3  Add the following Section 1.1.9:  
 

1.1.9 NOTICE TO PROCEED 
Notice to Proceed is a document issued by the Owner to the Contractor, with a copy to the Architect, directing the 
Contractor to begin prosecution of the Work in accordance with the requirements of the Contract Documents. The 
Notice to Proceed shall fix the date on which the Contract Time will commence.  

  
3.4  Insert the following at the end of Section 1.2.1:  
 

In the event of patent ambiguities within or between parts of the Contract Documents, the contractor shall  
1) provide the better quality or greater quantity of Work, or 2) comply with the more stringent requirement,  
either or both in accordance with the Architect’s interpretation.  

 
3.5  Delete Section 1.5.1 and substitute the following:  

 
1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 
Instruments of Service and will retain all common law, statutory and other reserved rights, including copyrights. 
The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers shall not own or claim a 
copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for 
other purposes in connection with this Project is not to be construed as a violation of the Architect’s or Architect’s 
consultants’ reserved rights. 
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3.6  Delete Section 2.1.1 and substitute the following:  
 

2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall 
have express authority to bind the Owner with respect to all matters requiring the Owner’s approval or 
authorization, except as provided in Section 7.1.2. Except as otherwise provided in Section 4.2.1, the Architect 
does not have such authority. The term “Owner” means the Owner or the Owner’s Representative. [Reference § 
8.2 of the Agreement.]  

 
3.7  Delete Section 2.1.2 and substitute the following: 

 
2.1.2 The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information 
necessary and relevant for the Contractor to post Notice of Project Commencement pursuant to Title 29, Chapter 5, 
Section 23 of the South Carolina Code of Laws, as amended.. 

 
3.8  Delete Section 2.2.3 and substitute the following: 

 
2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for 
the site of the Project, and a legal description of the site. Subject to the Contractor’s obligations, including those in 
Section 3.2, the Contractor shall be entitled to rely on the accuracy of information furnished by the Owner 
pursuant to this Section but shall exercise proper precautions relating to the safe performance of the Work. 

 
3.9  Replace the period at the end of the last sentence of Section 2.2.4 with a semicolon and insert the following after 

the inserted semicolon:  
 

“however, the Owner does not warrant the accuracy of any such information requested by the Contractor that is 
not otherwise required of the Owner by the Contract Documents. Neither the Owner nor the Architect shall be 
required to conduct investigations or to furnish the Contractor with any information concerning subsurface 
characteristics or other conditions of the area where the Work is to be performed beyond that which is provide in 
the Contract Documents.” 

 
3.10  Delete Section 2.2.5 and substitute the following:  

 
2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor with ten 
copies of the Contract Documents. The Contractor may make reproductions of the Contract Documents pursuant 
to Section 1.5.2. All copies of the drawings and specifications, except the Contractor’s record set, shall be returned 
or suitably accounted for to the Owner, on request, upon completion of the Work. 

 
3.11  Add the following Sections 2.2.6 and 2.2.7:  

 
2.2.6 The Owner assumes no responsibility for any conclusions or interpretation made by the Contractor based on 
information made available by the Owner.  
 
2.2.7 The Owner shall obtain, at its own cost, general building and specialty inspection services as required by the 
Contract Documents. The Contractor shall be responsible for payment of any charges imposed for reinspections. 

  
3.12  Delete Section 2.4 and substitute the following:  

 
2.4 If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and 
fails within a ten-day period after receipt of written notice from the Owner to commence and continue correction 
of such default or neglect, including but not limited to providing necessary resources, with diligence and 
promptness, the Owner may, without prejudice to other remedies the Owner may have, correct such deficiencies. 
In such case an appropriate Change Directive shall be issued deducting from payments then or thereafter due the 
Contractor the reasonable cost of correcting such deficiencies, including Owner’s expenses and compensation for 
the Architect’s additional services made necessary by such default, neglect or failure. If payments then or 
thereafter due the Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to 
the Owner. 
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3.13  Insert the following at the end of Section 3.2.1:  
 

The Contractor acknowledges that it has investigated and satisfied itself as to the general and local conditions 
which can affect the work or its cost, including but not limited to (1) conditions bearing upon transportation, 
disposal, handling, and storage of materials; (2) the availability of labor, water, electric power, and roads; (3) 
uncertainties of weather, river stages, tides, or similar physical conditions at the site; (4) the conformation and 
conditions of the ground; and (5) the character of equipment and facilities needed preliminary to and during work 
performance. The Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity 
of surface and subsurface materials or obstacles to be encountered insofar as this information is reasonably 
ascertainable from an inspection of the site, including all exploratory work done by the Owner, as well as from the 
drawings and specifications made a part of this contract. Any failure of the Contractor to take the actions described 
and acknowledged in this paragraph will not relieve the Contractor from responsibility for estimating properly the 
difficulty and cost of successfully performing the work, or for proceeding to successfully perform the work 
without additional expense to the Owner. 

 
3.14  In the third sentence of Section 3.2.4, insert the word “latent” before the word “errors.” 
  
3.15  In the last sentence of Section 3.3.1, insert the words “by the Owner in writing” after the word “instructed.”  
 
3.16  Delete the third sentence of Section 3.5 and substitute the following sentences:  
 

Work, materials, or equipment not conforming to these requirements shall be considered defective. Unless caused 
by the Contractor or a subcontractor at any tier, the Contractor’s warranty excludes remedy for damage or defect 
caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient maintenance, 
improper operation, or normal wear and tear and normal usage.  
 

3.17  Insert the following at the end of Section 3.6:  
 

The Contractor shall comply with the requirements of Title 12, Chapter 9 of the South Carolina Code of Laws, as 
amended, regarding withholding tax for nonresidents, employees, contractors and subcontractors. 

 
3.18  In Section 3.7.1, delete the words “the building permit as well as for other”  and insert the following sentence at 

the end of this section:  
 
Pursuant to Title 10, Chapter 1, Section 180 of the South Carolina Code of Laws, as amended, no local general or 
specialty building permits are required for state buildings.  

 
3.19  Delete the last sentence of Section 3.7.5 and substitute the following:  

 
Adjustments in the Contract Sum and Contract Time arising from the existence of such remains or features may be 
made as provided in Article 7.3.3. 
 

3.20  Delete the last sentence of Section 3.8.2.3 and substitute the following:  
 

The amount of the Change Order shall reflect the difference between actual costs, as documented by invoices, and 
the allowances under Section 3.8.2.1. 

 
3.21  In Section 3.9.1, insert a comma after the word “superintendent” in the first sentence and insert the following 

after the inserted comma: 
 
acceptable to the Owner,  

 
3.22  Delete Section 3.9.2 and substitute the following:  

 
3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner the 
name and qualifications of a proposed superintendent. The Owner may reply within 14 days to the Contractor in  
writing stating (1) whether the Owner has reasonable objection to the proposed superintendent or (2) that the 



 2011 Edition 
OSE FORM 00811 Rev. 9/7/2011 
STANDARD SUPPLEMENTARY CONDITIONS  

4 of 25 

Owner requires additional time to review. Failure of the Owner to reply within the 14-day period shall constitute 
notice of no reasonable objection. 

 
3.23  After the first sentence in Section 3.9.3, insert the following sentence:  

 
The Contractor shall notify the Owner, in writing, of any proposed change in the superintendent, including the 
reason therefore, prior to making such change. 

 
3.24  Delete Section 3.10.3 and substitute the following:  

 
3.10.3 Additional requirements, if any, for the constructions schedule are as follows: 
(Check box if applicable to this Contract)) 

 
 The construction schedule shall be in a detailed precedence-style critical path management (CPM) or 

primavera-type format satisfactory to the Owner and the Architect that shall also (1) provide a graphic 
representation of all activities and events that will occur during performance of the work; (2) identify each phase 
of construction and occupancy; and (3) set forth dates that are critical in ensuring the timely and orderly 
completion of the Work in accordance with the requirements of the Contract Documents (hereinafter referred to as 
“Milestone Dates”). Upon review and acceptance by the Owner and the Architect of the Milestone Dates, the 
construction schedule shall be deemed part of the Contract Documents and attached to the Agreement as Exhibit 
“A.” If not accepted, the construction schedule shall be promptly revised by the Contractor in accordance with the 
recommendations of the Owner and the Architect and resubmitted for acceptance. The Contactor shall monitor the 
progress of the Work for conformance with the requirements of the construction schedule and shall promptly 
advise the Owner of any delays or potential delays. Whenever the approved construction schedule no longer 
reflects actual conditions and progress of the work or the Contract Time is modified in accordance with the terms 
of the Contract Documents, the Contractor shall update the accepted construction schedule to reflect such 
conditions. In the event any progress report indicates any delays, the Contractor shall propose an affirmative plan 
to correct the delay, including overtime and/or additional labor, if necessary. In no event shall any progress report 
constitute an adjustment in the Contract Time, any Milestone Date, or the Contract Sum unless any such 
adjustment is agreed to by the Owner and authorized pursuant to Change Order. 

 
3.25  Add the following Section 3.10.4:  

 
3.10.4 Owner’s review and acceptance of Contractor’s schedule is not conducted for the purpose of either 
determining its accuracy and completeness or approving the construction means, methods, techniques, sequences 
or procedures. The Owner’s approval shall not relieve the Contractor of any obligations. Unless expressly 
addressed in a Modification, the Owner's approval of a schedule shall not change the Contract Time. 
 

3.26  Add the following Section 3.12.5.1:  
 
3.12.5.1 The fire sprinkler shop drawings shall be prepared by a licensed fire sprinkler contractor and shall 
accurately reflect actual conditions affecting the required layout of the fire sprinkler system. The fire sprinkler 
contractor shall certify the accuracy of his shop drawings prior to submitting them for review and approval. The 
fire sprinkler shop drawings shall be reviewed and approved by the Architect’s engineer of record who, upon 
approving the sprinkler shop drawings will submit them to the State Fire Marshal or other authorities having 
jurisdiction for review and approval. The Architect’s engineer of record will submit a copy of the State Fire 
Marshal’s approval letter to the Contractor, Architect, and OSE. Unless authorized in writing by OSE, neither the 
Contractor nor subcontractor at any tier shall submit the fire sprinkler shop drawings directly to the State Fire 
Marshal or other authorities having jurisdiction for approval. 
 

3.27  In the fourth sentence of Section 3.12.10, after the comma following the words “licensed design professional,” 
insert the following: 

 
 

who shall comply with reasonable requirements of the Owner regarding qualifications and insurance and  
 
3.28  In Section 3.13, insert the section number “3.13.1” before the before the opening words “The Contractors shall.” 
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3.29  Add the following Sections 3.13.2 and 3.13.3: 
 

3.13.2 Protection of construction materials and equipment stored at the Project site from weather, theft, vandalism, 
damage, and all other adversity is solely the responsibility of the Contractor. The Contractor shall perform the 
work in a manner that affords reasonable access, both vehicular and pedestrian, to the site of the Work and all 
adjacent areas. The Work shall be performed, to the fullest extent reasonably possible, in such a manner that public 
areas adjacent to the site of the Work shall be free from all debris, building materials, and equipment likely to 
cause hazardous conditions. 
 
3.13.3 The Contractor and any entity for whom the Contractor is responsible shall not erect any sign on the Project 
site without the prior written consent of the Owner. 

 
3.30  In the first sentence of Section 3.18.1, after the parenthetical “…(other than the Work itself),…” and before the 

word “…but...”, insert the following: 
 

including loss of use resulting therefrom,  
 

3.31  Delete Section 4.1.1 and substitute the following:  
 
4.1.1 The Architect is that person or entity identified as the Architect in the Agreement and is referred to 
throughout the Contract Documents as if singular in number.  

 
3.32  Insert the following at the end of Section 4.2.1:  

 
Any reference in the Contract Documents to the Architect taking action or rendering a decision with a “reasonable 
time” is understood to mean no more than fourteen days, unless otherwise specified in the Contract Documents or 
otherwise agreed to by the parties. 

 
3.33  Delete the first sentence of Section 4.2.2 and substitute the following:  
 

The Architect will visit the site as necessary to fulfill its obligation to the Owner for inspection services, if any, 
and, at a minimum, to assure conformance with the Architect’s design as shown in the Contract Documents and to 
observe the progress and quality of the various components of the Contractor’s Work, and to determine if the Work 
observed is being performed in a manner indicating that the Work, when fully completed, will be in accordance 
with the Contract Documents. 
 

3.34  Delete the first sentence of Section 4.2.3 and substitute the following: 
 
On the basis of the site visits, the Architect will keep the Owner informed about the progress and quality of the 
portion of the Work completed, and report to the Owner (1) deviations from the Contract Documents and from the 
most recent construction schedule submitted by the Contractor, and (2) defects and deficiencies observed in the 
Work. 

 
3.35  In Section 4.2.5, after the words “evaluations of the” and before the word “Contractor’s,” insert the following: 
 

Work completed and correlated with the  
 
3.36  Delete the first sentence of Section 4.2.11 and substitute the following:  

 
4.2.11 The Architect will, in the first instance, interpret and decide matters concerning performance under, and 
requirements of, the Contract Documents on written request of either the Owner or Contractor. Upon receipt of 
such request, the Architect will promptly provide the non-requesting party with a copy of the request.  
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3.37  Insert the following at the end of Section 4.2.12:  
 
If either party disputes the Architects interpretation or decision, that party may proceed as provided in Article 15. 
The Architect’s interpretations and decisions may be, but need not be, accorded any deference in any review 
conducted pursuant to law or the Contract Documents. 

 
3.38  Delete Section 4.2.14 and substitute the following:  
 

The Architect will review and respond to requests for information about the Contract Documents so as to avoid 
delay to the construction of the Project. The Architect’s response to such requests will be made in writing with 
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and 
Specifications in response to the requests for information. Any response to a request for information must be 
consistent with the intent of, and reasonably inferable from, the Contract Documents and will be in writing or in 
the form of drawings. Unless issued pursuant to a Modification, supplemental Drawings or Specifications will not 
involve an adjustment to the Contract Sum or Contract Time.  

 
3.39  Delete Section 5.2.1 and substitute the following:  

 
5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, within 
fourteen days after posting of the Notice of Intent to Award  the Contract, shall furnish in writing to the Owner 
through the Architect the names of persons or entities (excluding Listed Subcontractors but including those who 
are to furnish materials or equipment fabricated to a special design) proposed for each principal portion of the 
Work. The Owner may reply within 14 days to the Contractor in writing stating (1) whether the Owner has 
reasonable objection to any such proposed person or entity. Failure of the Owner to reply within the 14 day period 
shall constitute notice of no reasonable objection. 

 
3.40  Delete Section 5.2.2 and substitute the following:   

 
5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner has made reasonable 
and timely objection. The Owner shall not direct the Contractor to contract with any specific individual or entity 
for supplies or services unless such supplies and services are necessary for completion of the Work and the 
specified individual or entity is the only source of such supply or services.  

 
3.41  In the first sentence of Section 5.2.3, delete the words “…or Architect…” in the two places they appear.  

  
3.42  Delete the words “…or Architect…” in the in the first sentence of Section 5.2.4 and insert the following sentence 

at the end of Section 5.2.4: 
 
The Contractor’s request for substitution must be made to the Owner in writing accompanied by supporting 
information.  

 
3.43  Add  the following Section 5.2.5: 

 
5.2.5 A Subcontractor identified in the Contractor’s Bid in response the specialty subcontractor listing 
requirements of Section 7 of the Bid Form (SE-330) may only be substituted in accordance with and as permitted 
by the provisions of Title 11, Chapter 35, Section 3021 of the South Carolina Code of Laws, as amended. A 
proposed substitute for a Listed Subcontractor shall be subject to the Owner’s approval as set forth is Section 5.2.3. 

 
3.44  In Section 5.3, delete everything following the heading “SUBCONTRACTUAL RELATIONS” and insert the 

following Sections 5.3.1, 5.3.2, 5.3.3, and 5.3.4:  
 
5.3.1 By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work 
to be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to 
assume toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 
Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and Architect. Each 
subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract 
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not 
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prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise herein or in the 
subcontract agreement, the benefit of all rights, remedies and redress against the Contractor that the Contractor, by 
the Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each 
Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor shall make available to 
each proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract 
Documents to which the Subcontractor will be bound, and, upon written request of the Subcontractor, identify to 
the Subcontractor terms and conditions of the proposed subcontract agreement that may be at variance with the 
Contract Documents. Subcontractors will similarly make copies of applicable portions of such documents available 
to their respective proposed Sub-subcontractors.  

 
§ 5.3.2 Without limitation on the generality of Section 5.3.1, each Subcontract agreement and each Sub-subcontract 
agreement shall include, and shall be deemed to include, the following Sections of these General Conditions: 3.2, 
3.5, 3.18, 5.3, 5.4, 6.2.2, 7.3.3, 7.5, 7.6, 13.1, 13.12, 14.3, 14.4, and 15.1.6. 
 
§ 5.3.3 Each Subcontract Agreement and each Sub-subcontract agreement shall exclude, and shall be deemed to 
exclude, Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of these General Conditions. In the 
place of these excluded sections of the General Conditions, each Subcontract Agreement and each Sub-subcontract 
may include Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of AIA Document A201-2007, 
Conditions of the Contract, as originally issued by the American Institute of Architects. 
 
§ 5.3.4 The Contractor shall assure the Owner that all agreements between the Contractor and its Subcontractor 
incorporate the provisions of Subparagraph 5.3.1 as necessary to preserve and protect the rights of the Owner and 
the Architect under the Contract Documents with respect to the work to be performed by Subcontractors so that the 
subcontracting thereof will not prejudice such rights. The Contractor’s assurance shall be in the form of an affidavit or in 
such other form as the Owner may approve. Upon request, the Contractor shall provide the Owner or Architect with 
copies of any or all subcontracts or purchase orders. 

 
3.45  Delete the last sentence of Section 5.4.1.  
 
3.46  Add the following Sections 5.4.4, 5.4.5 and 5.4.6:  
 

§ 5.4.4 Each subcontract shall specifically provide that the Owner shall only be responsible to the subcontractor 
for those obligations of the Contractor that accrue subsequent to the Owner’s exercise of any rights under this 
conditional assignment.  

 
§ 5.4.5 Each subcontract shall specifically provide that the Subcontractor agrees to perform portions of the Work 
assigned to the Owner in accordance with the Contract Documents. 
 
§ 5.4.6 Nothing in this Section 5.4 shall act to reduce or discharge the Contractor’s payment bond surety’s 
obligations to claimants for claims arising prior to the Owner’s exercise of any rights under this conditional 
assignment.  

 
3.47  Delete the language of Section 6.1.4 and substitute the word “Reserved.” 
 
3.48  Insert the following at the end of Section 7.1.2:  

 
If the amount of a Modification exceeds the limits of the Owner’s Construction Change Order Certification 
(reference Section 9.1.7.2 of the Agreement), then the Owner’s agreement is not effective, and Work may not 
proceed, until approved in writing by the Office of State Engineer. 
  

3.49  Delete Section 7.2.1 and substitute the following: 
 
7.2.1 A Change Order is a written instrument prepared by the Architect (using State Form SE-480 “Construction 
Change Order”) and signed by the Owner, Contractor and Architect stating their agreement upon all of the 
following: 

.1 The change in the Work; 
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.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 
 
3.50 Add the following Sections 7.2.2, 7.2.3, 7.2.4, and 7.2.5: 

 
7.2.2 If a Change Order provides for an adjustment to the Contract Sum, the adjustment must be calculated in 
accordance with Section 7.3.3. 
 
7.2.3 At the Owner’s request, the Contractor shall prepare a proposal to perform the work of a proposed Change 
Order setting forth the amount of the proposed adjustment, if any, in the Contract Sum; and the extent of the 
proposed adjustment, if any, in the Contract Time. Any proposed adjustment in the Contract sum shall be prepared 
in accordance with Section 7.2.2. The Owner’s request shall include any revisions to the Drawings or 
Specifications necessary to define any changes in the Work. Within fifteen days of receiving the request, the 
Contractor shall submit the proposal to the Owner and Architect along with all documentation required by Section 
7.6.  
 
7.2.4 If the Contractor requests a Change Order, the request shall set forth the proposed change in the Work and 
shall be prepared in accordance with Section 7.2.3. If the Contractor requests a change to the Work that involves a 
revision to either the Drawings or Specifications, the Contractor shall reimburse the Owner for any expenditures 
associated with the Architects’ review of the proposed revisions, except to the extent the revisions are accepted by 
execution of a Change Order.  
 
7.2.5 Agreement on any Change Order shall constitute a final settlement of all matters relating to the change in the 
Work that is the subject of the Change Order, including, but not limited to, any adjustments to the Contract Sum or 
the Contract Time. 

  
3.51  Delete 7.3.3 and substitute the following:  

 
7.3.3 PRICE ADJUSTMENTS  
§ 7.3.3.1 If any Modification, including a Construction Change Directive, provides for an adjustment to the 
Contract Sum, the adjustment shall be based on whichever of the following methods is the most valid 
approximation of the actual cost to the contractor, with overhead and profit as allowed by Section 7.5: 

.1 Mutual acceptance of a lump sum; 

.2 Unit prices stated in the Contract Documents, except as provided in Section 7.3.4, or subsequently 
agreed upon; 

.3 Cost attributable to the events or situations under applicable clauses with adjustment of profits or 
fee, all as specified in the contract, or subsequently agreed upon by the parties, or by some other 
method as the parties may agree; or 

.4 As provided in Section 7.3.7. 
 

§ 7.3.3.2 Consistent with Section 7.6, costs must be properly itemized and supported by substantiating data 
sufficient to permit evaluation before commencement of the pertinent performance or as soon after that as 
practicable. All costs incurred by the Contractor must be justifiably compared with prevailing industry standards. 
Except as provided in Section 7.5, all adjustments to the Contract Price shall be limited to job specific costs and 
shall not include indirect costs, overhead, home office overhead, or profit. 
 

3.52  Delete Section 7.3.7 and substitute the following:   
 
7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract 
Sum, the Architect shall make an initial determination, consistent with Section 7.3.3, of the method and the 
adjustment on the basis of reasonable expenditures and savings of those performing the Work attributable to the 
change, including, in case of an increase in the Contract Sum, an amount for overhead and profit as set forth in 
Section 7.5. In such case, and also under Section 7.3.3.1.3, the Contractor shall keep and present, in such form as 
the Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise 
provided in the Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to the following: 
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.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits 
required by agreement or custom, and workers’ compensation insurance; 
.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated 

or consumed; 
.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 

Contractor or others; and 
.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to 

the Work. 
 
3.53  Delete Section 7.3.8 and substitute the following: 

 
7.3.8 Using the percentages stated in Section 7.5, any adjustment to the Contract Sum for deleted work shall 
include any overhead and profit attributable to the cost for the deleted Work.   

 
3.54  Add the following Sections 7.5 and 7.6:  

 
7.5 AGREED OVERHEAD AND PROFIT RATES  
7.5.1 For any adjustment to the Contract Sum for which overhead and profit may be recovered, other than those 
made pursuant to Unit Prices stated in the Contract Documents, the Contractor agrees to charge and accept, as full 
payment for overhead and profit, the following percentages of costs attributable to the change in the Work. The 
percentages cited below shall be considered to include all indirect costs including, but not limited to: field and 
office managers, supervisors and assistants, incidental job burdens, small tools, and general overhead allocations. 
The allowable percentages for overhead and profit are as follows:  
 

.1 To the Contractor for work performed by the Contractor’s own forces, 17% of the Contractor’s 
actual costs. 
  
.2 To each Subcontractor for work performed by the Subcontractor’s own forces, 17% of the 
subcontractor’s actual costs. 
 
.3 To the Contractor for work performed by a subcontractor, 10% of the subcontractor’s actual costs 
(not including the subcontractor’s overhead and profit). 
 

7.6 PRICING DATA AND AUDIT  
§ 7.6.1 Cost or Pricing Data. 
Upon request of the Owner or Architect, Contractor shall submit cost or pricing data prior to execution of a 
Modification which exceeds $500,000. Contractor shall certify that, to the best of its knowledge and belief, the cost 
or pricing data submitted is accurate, complete, and current as of a mutually determined specified date prior to the 
date of pricing the Modification. Contractor’s price, including profit, shall be adjusted to exclude any significant 
sums by which such price was increased because Contractor furnished cost or pricing data that was inaccurate, 
incomplete, or not current as of the date specified by the parties. Notwithstanding Subparagraph 9.10.4, such 
adjustments may be made after final payment to the Contractor.  
 
§ 7.6.2 Cost or pricing data means all facts that, as of the date specified by the parties, prudent buyers and sellers 
would reasonably expect to affect price negotiations significantly. Cost or pricing data are factual, not judgmental; 
and are verifiable. While they do not indicate the accuracy of the prospective contractor's judgment about estimated 
future costs or projections, they do include the data forming the basis for that judgment. Cost or pricing data are 
more than historical accounting data; they are all the facts that can be reasonably expected to contribute to the 
soundness of estimates of future costs and to the validity of determinations of costs already incurred.  
 
§ 7.6.3 Records Retention. 
As used in Section 7.6, the term "records" means any books or records that relate to cost or pricing data that 
Contractor is required to submit pursuant to Section 7.6.1. Contractor shall maintain records for three years from 
the date of final payment, or longer if requested by the chief procurement officer. The Owner may audit 
Contractor’s records at reasonable times and places. 
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3.55 Delete Section 8.2.2 and substitute the following: 
 

8.2.2 The Contractor shall not knowingly commence operations on the site or elsewhere prior to the effective date 
of surety bonds and insurance required by Article 11 to be furnished by the Contractor and Owner. The date of 
commencement of the Work shall not be changed by the effective date of such surety bonds or insurance.  

 
3.56  Delete Section 8.3.1 and substitute the following: 

 
8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of 
the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or by 
changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other 
causes beyond the control of the Contractor and any subcontractor at any tier; or by delay authorized by the Owner 
pending dispute resolution; or by other causes that the Architect determines may justify delay, then to the extent 
such delay will prevent the Contractor from achieving Substantial Completion within the Contract Time and 
provided the delay (1) is not caused by the fault or negligence of the Contractor or a subcontractor at any tier and 
(2) is not due to unusual delay in the delivery of supplies, machinery, equipment, or services when such supplies, 
machinery, equipment, or services were obtainable from other sources in sufficient time for the Contractor to meet 
the required delivery, the Contract Time shall be extended by Change Order for such reasonable time as the 
Architect may determine. 

 
3.57  Insert the following at the end of Section 9.1:   

 
All changes to the Contract Sum shall be adjusted in accordance with Section 7.3.3. 

 
3.58  Delete Section 9.2 and substitute the following:  

 
9.2 SCHEDULE OF VALUES 
9.2.1 The Contractor shall submit to the Architect, within ten days of full execution of the Agreement, a schedule 
of values allocating the entire Contract Sum to the various portions of the Work and prepared in such form and 
supported by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to 
by the Architect, shall be used as a basis for reviewing the Contractor’s Applications for Payment. As requested by 
the Architect, the Contractor and each Subcontractor shall prepare a trade payment breakdown for the Work for 
which each is responsible, such breakdown being submitted on a uniform standardized format approved by the 
Architect and Owner. The breakdown shall be divided in detail, using convenient units, sufficient to accurately 
determine the value of completed Work during the course of the Project. The Contractor shall update the schedule 
of values as required by either the Architect or Owner as necessary to reflect: 
 

.1 the description of Work (listing labor and material separately); 

.2 the total value; 

.3 the percent and value of the Work completed to date; 

.4 the percent and value of previous amounts billed; and 

.5 the current percent completed and amount billed. 
 
9.2.2 Any schedule of values or trade breakdown that fails to include sufficient detail, is unbalanced, or exhibits 
"front-loading" of the value of the Work shall be rejected. If a schedule of values or trade breakdown is used as the 
basis for payment and later determined to be inaccurate, sufficient funds shall be withheld from future 
Applications for Payment to ensure an adequate reserve (exclusive of normal retainage) to complete the Work. 

 
3.59 Delete Section 9.3.1 and substitute the following: 
 

Monthly, the Contractor shall submit to the Architect an itemized Application for Payment prepared in accordance 
with the schedule of values, if required under Section 9.2., for completed portions of the Work. Such application 
shall be notarized, if required, and supported by such data substantiating the Contractor’s right to payment as the 
Owner or Architect may require (such as copies of requisitions from Subcontractors and material suppliers) and 
shall reflect retainage and any other adjustments provided in Section 5 of the Agreement. If required by the Owner 
or Architect, the Application for Payment shall be accompanied by a current construction schedule. 
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3.60  In Section 9.3.2, add the following words to the end of the second sentence: 
 

provided such materials or equipment will be subsequently incorporated in the Work 
 
Insert the following at the end of Section 9.3.2:  

 
The Contractor shall 1) protect such materials from diversion, vandalism, theft, destruction, and damage, 2) mark 
such materials specifically for use on the Project, and 3) segregate such materials from other materials at the 
storage facility. The Architect and the Owner shall have the right to make inspections of the storage areas at any 
time. 

 
3.61  In Section 9.4.2, in the first sentence, after the words “Work has progressed to the point indicated,” insert the 

following: 
 

in both the Application for Payment and, if required to be submitted by the Contractor, the accompanying current 
construction schedule  

 
In the last sentence, delete the third item starting with “(3) reviewed copies” and ending with “Contractor’s right 
to payment,” 

 
3.62  In Section 9.5.1, in the first sentence, delete the word “may” after the opening words “The Architect” and 

substitute the word “shall.”  
 

In Section 9.5.1, insert the following sentence after the first sentence: 
 

The Architect shall withhold a Certificate of Payment if the Application for Payment is not accompanied by the 
current construction schedule required by Section 3.10.1.  

 
3.63 In Section 9.6.2, delete the word “The…” at the beginning of the first sentence and substitute the following:  

 
Pursuant to Chapter 6 of Title 29 of the South Carolina Code of Laws, as amended, the 

 
3.64  Delete Section 9.7 and substitute following:  

 
9.7 FAILURE OF PAYMENT 
If the Architect does not issue a Certificate for Payment to the Owner, through no fault of the Contractor, within 
seven days after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor 
within seven days after the time established in the Contract Documents  the amount certified by the Architect or 
awarded by a final dispute resolution order, then the Contractor may, upon seven additional days’ written notice to 
the Owner and Architect, stop the Work until payment of the amount owing has been received. The Contract Time 
shall be extended appropriately and the Contract Sum shall be increased, in accordance with the provisions of 
Section 7.3.3, by the amount of the Contractor’s reasonable costs of shut-down, delay and start-up, plus interest as 
provided for in the Contract Documents. 

 
3.65  Insert the following words at the end of the sentence in Section 9.8.1:  

 
and when all required occupancy permits, if any, have been issued and copies of same have been delivered to the 
Owner. 
  

3.66  In Section 9.8.2, insert the word “written” after the word “comprehensive” and before the word “list.”  
 
3.67  Delete Section 9.8.3 and substitute the following:  

 
9.8.3.1 Upon receipt of the Contractor’s list, the Architect, with the Owner and any other person the Architect or 
the Owner choose, will make an inspection on a date and at a time mutually agreeable to the Architect, Owner, and 
Contractor, to determine whether the Work or designated portion thereof is substantially complete. The Contractor 
shall furnish access for the inspection and testing as provided in this Contract. The inspection shall include a 
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demonstration by the Contractor that all equipment, systems and operable components of the Work function 
properly and in accordance with the Contract Documents. If the Architect’s inspection discloses any item, whether 
or not included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract 
Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the 
Contractor shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon 
notification by the Architect. In such case, the Contractor shall then submit a request for another inspection by the 
Architect to determine Substantial Completion. If more than one Substantial Completion inspection is required, the 
Contractor shall reimburse the Owner for all costs of reinspections or, at the Owner’s option, the costs may be 
deducted from payments due to the Contractor. 
 
9.8.3.2 If the Architect and Owner concur in the Contractor’s assessment that the Work or a portion of the Work is 
safe to occupy, the Owner and Contractor may arrange for a Certificate of Occupancy Inspection by OSE. The 
Owner, Architect, and Contractor shall be present at OSE’s inspection. Upon verifying that the Work or a portion 
of the Work is substantially complete and safe to occupy, OSE will issue, as appropriate, a Full or Partial 
Certificate of Occupancy. 
  

3.68 In the second sentence of Section 9.8.5, delete the words “and consent of surety, if any.” 
 
3.69 In the first sentence of Section 9.9.1, delete the words “Section 11.3.1.5”and substitute the words “Section 

11.3.1.3." 
 
3.70  Delete Section 9.10.1 and substitute the following: 

 
9.10.1 Unless the parties agree otherwise in the Certificate of Substantial Completion, the Contractor shall achieve 
Final Completion no later than thirty days after Substantial Completion. Upon receipt of the Contractor’s written 
notice that the Work is ready for final inspection and acceptance and upon receipt of a final Application for 
Payment, the Architect, with the Owner and any other person the Architect or the Owner choose, will make an 
inspection on a date and at a time mutually agreeable to the Architect, Owner, and Contractor, and, when the 
Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect 
will promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, 
information and belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been 
completed in accordance with terms and conditions of the Contract Documents and that the entire balance found to 
be due the Contractor and noted in the final Certificate is due and payable. The Architect’s final Certificate for 
Payment will constitute a further representation that conditions listed in Section 9.10.2 as precedent to the 
Contractor’s being entitled to final payment have been fulfilled. If more than one Final Completion inspection is 
required, the Contractor shall reimburse the Owner for all costs of reinspections or, at the Owner’s option, the 
costs may be deducted from payments due to the Contractor. If the Contractor does not achieve final completion 
within thirty days after Substantial Completion or the timeframe agreed to by the parties in the Certificate of 
Substantial Completion, whichever is greater, the Contractor shall be responsible for any additional Architectural 
fees resulting from the delay.  

 
3.71  Delete the first sentence of Section 9.10.2 and substitute the following:  
 

Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to the 
Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with 
the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts 
withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by 
the Contract Documents to remain in force after final payment is currently in effect and will not be canceled or 
allowed to expire until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement 
that the Contractor knows of no substantial reason that the insurance will not be renewable to cover the period 
required by the Contract Documents, (4) consent of surety, if any, to final payment (5), if required by the Owner, 
other data establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens, 
claims, security interests or encumbrances arising out of the Contract, to the extent and in such form as may be 
designated by the Owner, (6) required Training Manuals, (7) equipment Operations and Maintenance Manuals, (8) 
any certificates of testing, inspection or approval required by the Contract Documents and not previously provided 
(9) all warranties and guarantees required under or pursuant to the Contract Documents, and (10) one copy of the 
Documents required by Section 3.11. 
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3.72 Delete the first sentence of  Section 9.10.3 and substitute the following: 
 

If, after Substantial Completion of the Work, final completion thereof is delayed 60 days through no fault of the 
Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner 
shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract, 
make payment of the balance due for that portion of the Work fully completed and accepted. 
 

3.73 Delete Section 9.10.5 and substitute the following: 
 

§9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a 
waiver of claims by that payee except those specific claims in stated amounts that have been previously made in 
writing and identified by that payee as unsettled at the time of final Application for Payment. 
 

 3.74 Add the following Section 9.10.6:  
 
9.10.6 If OSE has not previously issued a Certificate of Occupancy for the entire Project, the Parties shall arrange 
for a representative of OSE to participate in the Final Completion Inspection. Representatives of the State Fire 
Marshal’s Office and other authorities having jurisdiction may be present at the Final Completion Inspection or 
otherwise inspect the completed Work and advise the Owner whether the Work meets their respective 
requirements for the Project. 
  

3.75  Delete Section 10.3.1 and substitute the following: 
  

10.3.1 If the Contractor encounters a hazardous material or substance which was not discoverable as provided in 
Section 3.2.1 and not required by the Contract Documents, and if reasonable precautions will be inadequate to 
prevent foreseeable bodily injury or death to persons or serious loss to real or personal property resulting from 
such material or substance encountered on the site by the Contractor, the Contractor shall, upon recognizing the 
condition, immediately stop Work in the affected area and report the condition to the Owner and Architect in 
writing. Hazardous materials or substances are those hazardous, toxic, or radioactive materials or substances 
subject to regulations by applicable governmental authorities having jurisdiction, such as, but not limited to, the 
S.C. Department of Health and Environmental Control, the U.S. Environmental Protection Agency, and the U.S. 
Nuclear Regulatory Commission. 

 
3.76  Insert the following at the end of Section 10.3.2:  

 
In the absence of agreement, the Architect will make an interim determination regarding any delay or impact on 
the Contractor’s additional costs. The Architect’s interim determination of cost shall adjust the Contract Sum on 
the same basis as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance 
with Article 15. Any adjustment in the Contract Sum shall be determined in accordance with Section 7.3.3. 
  

3.77  Delete Section 10.3.3 and substitute the following:  
 
10.3.3 The Work in the affected area shall be resumed immediately following the occurrence of any one of the 
following events: (a) the Owner causes remedial work to be performed that results in the absence of hazardous 
materials or substances; (b) the Owner and the Contractor, by written agreement, decide to resume performance of 
the Work; or (c) the Work may safely and lawfully proceed, as determined by an appropriate governmental 
authority or as evidenced by a written report to both the Owner and the Contractor, which is prepared by an 
environmental engineer reasonably satisfactory to both the Owner and the Contractor. 

 
3.78  In Section 10.3.5, delete the word “The” at the beginning of the  sentence and substitute the following:  

 
In addition to its obligations under Section 3.18, the 

 
3.79  Delete the language of Section 10.3.6 and substitute the word “Reserved.”  
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3.80  Insert the following at the end of Section 10.4:  
 
The Contractor shall immediately give the Architect notice of the emergency. This initial notice may be oral 
followed within five days by a written notice setting forth the nature and scope of the emergency. Within fourteen 
days of the start of the emergency, the Contractor shall give the Architect a written estimate of the cost and 
probable effect of delay on the progress of the Work. 
  

3.81  Delete 11.1.2 and substitute the following:  
 
11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified below 
or required by law, whichever coverage is greater. Coverages shall be written on an occurrence basis and shall be 
maintained without interruption from the date of commencement of the Work until the date of final payment and 
termination of any coverage required to be maintained after final payment, and, with respect to the Contractor’s 
completed operations coverage, until the expiration of the period for correction of Work or for such other period 
for maintenance of completed operations coverage as specified in the Contract Documents. 

 
(1) COMMERCIAL GENERAL LIABILITY: 

(a) General Aggregate (per project)   $1,000,000 
(b) Products/Completed Operations   $1,000,000 
(c) Personal and Advertising Injury   $1,000,000 
(d) Each Occurrence    $1,000,000 
(e) Fire Damage (Any one fire)   $50,000 
(f) Medical Expense (Any one person)  $5,000 
 

(2) BUSINESS AUTO LIABILITY (including All Owned, Non-owned, and Hired Vehicles): 
(a) Combined Single Limit   $1,000,000  
 

(3) WORKER’S COMPENSATION: 
(a) State Statutory 
(b) Employers Liability    $100,000 Per Acc. 

     $500,000 Disease, Policy Limit 
     $100,000 Disease, Each Employee 
 

In lieu of separate insurance policies for Commercial General Liability, Business Auto Liability, and Employers 
Liability, the Contractor may provide an umbrella policy meeting or exceeding all coverage requirements set forth 
in this Section 11.1.2. The umbrella policy limits shall not be less than $3,000,000. 

 
3.82  Delete Section 11.1.3 and substitute the following:  

 
11.1.3 Prior to commencement of the Work, and thereafter upon replacement of each required policy of insurance, 
Contractor shall provide to the Owner a written endorsement to the Contractor’s general liability insurance policy 
that: 
 

(i) names the Owner as an additional insureds for claims caused in whole or in part by the Contractor’s 
negligent acts or omissions during the Contractor’s operations; 
(ii) provides that no material alteration, cancellation, non-renewal, or expiration of the coverage 
contained in such policy shall have effect unless all additional insureds have been given at least ten (10) 
days prior written notice of cancellation for non-payment of premiums and thirty (30) days prior written 
notice of cancellation for any other reason; and  
(iii) provides that the Contractor’s liability insurance policy shall be primary, with any liability insurance 
of the Owner as secondary and noncontributory.  
 

Prior to commencement of the Work, and thereafter upon renewal or replacement of each required policy of 
insurance, Contractor shall provide to the Owner a signed, original certificate of liability insurance (ACORD 25). 
Consistent with this Section 11.1, the certificate shall identify the types of insurance, state the limits of liability for 
each type of coverage, name the Owner a Consultants as Certificate Holder, provide that the general aggregate 
limit applies per project, and provide that coverage is written on an occurrence basis. Both the certificates and the 
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endorsements must be received directly from either the Contractor's insurance agent or the insurance company. An 
additional certificate evidencing continuation of liability coverage, including coverage for completed operations, 
naming the Owner as an additional insured for claims made under the Contractor’s completed operations, and 
otherwise meeting the above requirements, shall be submitted with the final Application for Payment as required 
by Section 9.10.2 and thereafter upon renewal or replacement of such coverage until the expiration of the time 
required by Section 11.1.2. Information concerning reduction of coverage on account of revised limits or claims 
paid under the General Aggregate, or both, shall be furnished by the Contractor with reasonable promptness. 

 
3.83  Delete Section 11.1.4 and substitute the following: 

11.1.4 A failure by the Owner either (i) to demand a certificate of insurance or written endorsement required by 
Section 11.1, or (ii) to reject a certificate or endorsement on the grounds that it fails to comply with Section 11.1 
shall not be considered a waiver of Contractor's obligations to obtain the required insurance.  
 

3.84  In Section 11.3.1, delete the first sentence and substitute the following: 
 

Unless otherwise provided in the Contract Documents, the Contractor shall purchase and maintain, in a company 
or companies lawfully authorized to do business in the jurisdiction in which the Project is located, property 
insurance written on a builder’s risk “all-risk” or equivalent policy form in the amount of the initial Contract Sum, 
plus value of subsequent Contract Modifications and cost of materials supplied or installed by others, comprising 
total value for the entire Project at the site on a replacement cost basis. 
 

3.85  Delete the language of Section 11.3.1.2 and substitute the word “Reserved.” 
  
3.86  Delete the language of Section 11.3.1.3 and substitute the word “Reserved.” 
 
3.87  Delete Section 11.3.2 and substitute the following: 

 
11.3.2 BOILER AND MACHINERY INSURANCE 
The Contractor shall purchase and maintain boiler and machinery insurance required by the Contract Documents 
or by law, which shall specifically cover such insured objects during installation and until final acceptance by the 
Owner; this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in 
the Work, and the Owner and Contractor shall both be named insureds. 

 
3.88  Delete Section 11.3.3 and substitute the following: 

 
11.3.3 LOSS OF USE INSURANCE 
The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against 
loss of use of the Owner’s property due to fire or other hazards, however caused. To the extent any losses are 
covered and paid for by such insurance, the Owner waives all rights of action against the Contractor for loss of use 
of the Owner’s property, including consequential losses due to fire or other hazards however caused.  

 
3.89  Delete Section 11.3.4 and substitute the following:  

 
11.3.4 If the Owner requests in writing that insurance for risks other than those described herein or other special 
causes of loss be included in the property insurance policy, the Contractor shall, if possible, include such 
insurance, and the cost thereof shall be charged to the Owner by appropriate Change Order. 
 

3.90  Delete the language of Section 11.3.5 and substitute the word “Reserved.”  
  

3.91  Delete Section 11.3.6 and substitute the following: 
 
11.3.6 Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that 
includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable 
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision 
that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 
days’ prior written notice has been given to the Owner. 
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3.92  Delete the first sentence of Section 11.3.7 and substitute the following:  
 
The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-
subcontractors, agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate 
contractors described in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and 
employees, for damages caused by fire or other causes of loss to the extent the property insurance provided by the 
Contractor pursuant to this Section 11.3 covers and pays for the damage, except such rights as they have to 
proceeds of such insurance held by the Contractor as fiduciary.  

 
3.93  Delete the first sentence of Section 11.3.8 and substitute the following: 

 
A loss insured under the Contractor’s property insurance shall be adjusted by the Contractor as fiduciary and made 
payable to the Contractor as fiduciary for the insureds, as their interests may appear, subject to requirements of any 
applicable mortgagee clause and of Section 11.3.10. 

 
3.94  Delete Section 11.3.9 and substitute the following: 

 
11.3.9 If required in writing by a party in interest, the Contractor as fiduciary shall, upon occurrence of an insured 
loss, give bond for proper performance of the Contractor’s duties. The cost of required bonds shall be charged 
against proceeds received as fiduciary. The Contractor shall deposit in a separate account proceeds so received, 
which the Contractor shall distribute in accordance with such agreement as the parties in interest may reach. If after 
such loss no other special agreement is made and unless the Owner terminates the Contract for convenience, 
replacement of damaged property shall be performed by the Contractor. 

 
3.95  Delete Section 11.3.10 and substitute the following: 

 
11.3.10 The Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of the 
parties in interest shall object in writing within five days after occurrence of loss to the Contractor’s exercise of this 
power; if such objection is made, the dispute shall be resolved in the manner provided in the contract between the 
parties in dispute as the method of binding dispute resolution. The Contractor  as fiduciary shall make settlement 
with insurers or, in the case of a dispute over distribution of insurance proceeds, in accordance with a final order or 
determination issued by the appropriate authority having jurisdiction over the dispute..  
  

3.96  Delete Section 11.4.1 and substitute the following: 
 
11.4.1 Before commencing any services hereunder, the Contractor shall provide the Owner with Performance and 
Payment Bonds, each in an amount not less than the Contract Price set forth in Article 4 of the Agreement. The 
Surety shall have, at a minimum, a ''Best Rating'' of ''A'' as stated in the most current publication of ''Best's Key 
Rating Guide, Property-Casualty''. In addition, the Surety shall have a minimum ''Best Financial Strength 
Category'' of ''Class V", and in no case less than five (5) times the contract amount. The Performance Bond shall be 
written on Form SE-355, ''Performance Bond'' and the Payment Bond shall written on Form SE-357, ''Labor and 
Material Payment Bond'', and both shall be made payable to the Owner.  

 
3.97  Delete Section 11.4.2 and substitute the following: 

 
11.4.2 The Performance and Labor and Material Payment Bonds shall:  

 
.1 be issued by a surety company licensed to do business in South Carolina;   
.2 be accompanied by a current power of attorney and certified by the attorney-in-fact who executes the 

bond on the behalf of the surety company; and 
.3 remain in effect for a period not less than one (1) year following the date of Substantial Completion 

or the time required to resolve any items of incomplete Work and the payment of any disputed 
amounts, whichever time period is longer. 
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3.98  Add the following Sections 11.4.3 and 11.4.4: 
 
11.4.3 Any bonds required by this Contract shall meet the requirements of the South Carolina Code of Laws and 
Regulations, as amended. 

 
11.4.4 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall 
authorize a copy to be furnished. 

 
3.99  Delete Section 12.1.1 and substitute the following:  

 
12.1.1 If a portion of the Work is covered contrary to the to requirements specifically expressed in the Contract 
Documents, including inspections of work-in-progress required by all authorities having jurisdiction over the 
Project, it must, upon demand of the Architect or authority having jurisdiction, be uncovered for observation and 
be replaced at the Contractor’s expense without change in the Contract Time. 

 
3.100  In Section 12.2.2.1, delete the words “and to make a claim for breach of warranty” at the end of the third 

sentence. 
  
3.101  In Section 12.2.2.3, add the following to the end of the sentence: 

 
unless otherwise provided in the Contract Documents. 

 
3.102  Insert the following at the end of Section 12.2.4: 

 
If, prior to the date of Substantial Completion, the Contractor, a Subcontractor, or anyone for whom either is 
responsible, uses or damages any portion of the Work, including, without limitation, mechanical, electrical, 
plumbing, and other building systems, machinery, equipment, or other mechanical device, the Contractor shall 
cause such item to be restored to ''like new" condition at no expense to the Owner. 

 
3.103  Delete Section 13.1 and substitute the following: 

 
13.1 GOVERNING LAW 
The Contract, any dispute, claim, or controversy relating to the Contract, and all the rights and obligations of the 
parties shall, in all respects, be interpreted, construed, enforced and governed by and under the laws of the State of 
South Carolina, except its choice of law rules. 

 
3.104  Delete Section 13.2, including its Sub-Sections 13.2.1 and 13.2.2, and substitute the following:  

 
13.2 SUCCESSORS AND ASSIGNS 
The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal 
representatives to covenants, agreements and obligations contained in the Contract Documents. Neither party to the 
Contract shall assign the Contract as a whole, or in part, without written consent of the other and then only in 
accordance with and as permitted by Regulation 19-445.2180 of the South Carolina Code of Regulations, as 
amended. If either party attempts to make such an assignment without such consent, that party shall nevertheless 
remain legally responsible for all obligations under the Contract. 

 
3.105  Delete Section 13.3 and substitute the following:   

 
13.3 WRITTEN NOTICE 
Unless otherwise permitted herein, all notices contemplated by the Contract Documents shall be in writing and 
shall be deemed given:  
 

.1 upon actual delivery, if delivery is by hand;  

.2 upon receipt by the transmitting party of confirmation or reply, if delivery is by electronic mail, 
facsimile, telex or telegram;   

.3 upon receipt, if delivery is by the United States mail.  
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Notice to Contractor shall be to the address provided in Section 8.3.2 of the Agreement. Notice to Owner shall be 
to the address provided in Section 8.2.2 of the Agreement. Either party may designate a different address for notice 
by giving notice in accordance with this paragraph.  

 
3.106  In Section 13.4.1, insert the following at the beginning of the sentence: 
 

Unless expressly provided otherwise,  
 

3.107  Add the following Section 13.4.3:  
 
13.4.3 Notwithstanding Section 9.10.4, the rights and obligations which, by their nature, would continue beyond 
the termination, cancellation, rejection, or expiration of this contract shall survive such termination, cancellation, 
rejection, or expiration, including, but not limited to, the rights and obligations created by the following clauses: 
 

1.5 Ownership and Use of Drawings, Specifications and Other Instruments of Service;  
3.5 Warranty  
3.17 Royalties, Patents and Copyrights  
3.18 Indemnification  
7.6 Cost or Pricing Data  
11.1 Contractor's Liability Insurance  
11.4 Performance and Payment Bond  
15.1.6 Claims for Listed Damages 
15.1.7 Waiver of Claims Against the Architect  
15.6 Dispute Resolution  
15.4 Service of Process 

 
3.108  Delete Section 13.6 and substitute the following: 

 
13.6 INTEREST 
Payments due to the Contractor and unpaid under the Contract Documents shall bear interest only if and to the 
extent allowed by Title 29, Chapter 6, Article 1 of the South Carolina Code of Laws. Amounts due to the Owner 
shall bear interest at the rate of one percent a month or a pro rata fraction thereof on the unpaid balance as may be 
due. 

  
3.109  Delete the language of Section 13.7 and substitute the word “Reserved.” 
 
3.110  Add the following  Sections 13.8 through 13.16:  

 
13.8 PROCUREMENT OF MATERIALS BY OWNER 
The Contractor accepts assignment of all purchase orders and other agreements for procurement of materials and 
equipment by the Owner that are identified as part of the Contract Documents. The Contractor shall, upon 
delivery, be responsible for the storage, protection, proper installation, and preservation of such Owner purchased 
items, if any, as if the Contractor were the original purchaser. The Contract Sum includes, without limitation, all 
costs and expenses in connection with delivery, storage, insurance, installation, and testing of items covered in any 
assigned purchase orders or agreements. Unless the Contract Documents specifically provide otherwise, all 
Contractor warranty of workmanship and correction of the Work obligations under the Contract Documents shall 
apply to the Contractor’s installation of and modifications to any Owner purchased items,. 
 
13.9 INTERPRETATION OF BUILDING CODES 
As required by Title 10, Chapter 1, Section 180 of the South Caroline Code of Laws, as amended, OSE shall 
determine the enforcement and interpretation of all building codes and referenced standards on state buildings. The 
Contractor shall refer any questions, comments, or directives from local officials to the Owner and OSE for 
resolution. 
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13.10 MINORITY BUSINESS ENTERPRISES 
Contractor shall notify Owner of each Minority Business Enterprise (MBE) providing labor, materials, equipment, 
or supplies to the Project under a contract with the Contractor. Contractor’s notification shall be via the first 
monthly status report submitted to the Owner after execution of the contract with the MBE. For each such MBE, 
the Contractor shall provide the MBE’s name, address, and telephone number, the nature of the work to be 
performed or materials or equipment to be supplied by the MBE, whether the MBE is certified by the South 
Carolina Office of Small and Minority Business Assistance, and the value of the contract. 
 
13.11 SEVERABILITY 
If any provision or any part of a provision of the Contract Documents shall be finally determined to be superseded, 
invalid, illegal, or otherwise unenforceable pursuant to any applicable Legal Requirements, such determination 
shall not impair or otherwise affect the validity, legality, or enforceability of the remaining provision or parts of 
the provision of the Contract Documents, which shall remain in full force and effect as if the unenforceable 
provision or part were deleted. 
 
13.12 ILLEGAL IMMIGRATION 
Contractor certifies and agrees that it will comply with the applicable requirements of Title 8, Chapter 14 of the 
South Carolina Code of Laws and agrees to provide to the State upon request any documentation required to 
establish either: (a) that Title 8, Chapter 14 is inapplicable both to Contractor and its subcontractors or sub-
subcontractors; or (b) that Contractor and its subcontractors or sub-subcontractors are in compliance with Title 8, 
Chapter 14. Pursuant to Section 8-14-60, "A person who knowingly makes or files any false, fictitious, or 
fraudulent document, statement, or report pursuant to this chapter is guilty of a felony, and, upon conviction, must 
be fined within the discretion of the court or imprisoned for not more than five years, or both." Contractor agrees 
to include in any contracts with its subcontractors language requiring its subcontractors to (a) comply with the 
applicable requirements of Title 8, Chapter 14, and (b) include in their contracts with the sub-subcontractors 
language requiring the sub-subcontractors to comply with the applicable requirements of Title 8, Chapter 14. (An 
overview is available at www.procurement.sc.gov) 
 
13.13 SETOFF 
The Owner shall have all of its common law, equitable, and statutory rights of set-off.  
 
13.14 DRUG-FREE WORKPLACE 
The Contractor certifies to the Owner that Contractor will provide a Drug-Free Workplace, as required by Title 44, 
Chapter 107 of the South Carolina Code of Laws, as amended. 
 
13.15 FALSE CLAIMS 
According to the S.C. Code of Laws § 16-13-240, "a person who by false pretense or representation obtains the 
signature of a person to a written instrument or obtains from another person any chattel, money, valuable security, 
or other property, real or personal, with intent to cheat and defraud a person of that property is guilty" of a crime. 
 
13.16 NON-INDEMNIFICATION: 
Any term or condition is void to the extent it requires the State to indemnify anyone. It is unlawful for a person 
charged with disbursements of state funds appropriated by the General Assembly to exceed the amounts and 
purposes stated in the appropriations. (§ 11-9-20) It is unlawful for an authorized public officer to enter into a 
contract for a purpose in which the sum is in excess of the amount appropriated for that purpose. It is unlawful for 
an authorized public officer to divert or appropriate the funds arising from any tax levied and collected for any one 
fiscal year to the payment of an indebtedness contracted or incurred for a previous year. (§ 11-1-40) 

 
3.111  Delete Section 14.1.1 and substitute the following: 

 
14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 45 consecutive days 
through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any 
other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for 
any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires 
substantially all Work to be stopped; or 
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.2 An act of government, such as a declaration of national emergency that requires substantially all 
Work to be stopped. 

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of 
the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not 
made payment on a Certificate for Payment within the time stated in the Contract Documents and 
the Contractor has stopped work in accordance with Section 9.7 

 
3.112  Insert the following at the end of Section 14.1.3:  

 
Any adjustment to the Contract Sum pursuant to this Section shall be made in accordance with the requirements of 
Article 7. 

 
3.113  In Section 14.1.4, replace the word “repeatedly” with the word “persistently.”  
 
3.114  Delete  Section 14.2.1 and substitute the following: 
 

14.2.1 The Owner may terminate the Contract if the Contractor 
.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials, or 

otherwise fails to prosecute the Work, or any separable part of the Work, with the diligence, 
resources and skill that will ensure its completion within the time specified in the Contract 
Documents, including any authorized adjustments; 

.2 fails to make payment to Subcontractors for materials or labor in accordance with the Contract 
Documents and the respective agreements between the Contractor and the Subcontractors; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents.  
 

3.115  In Section 14.2.2, delete the parenthetical statement “, upon certification by the Initial Decision Maker that 
sufficient cause exists to justify such action," immediately following the word “Owner” in the first line.  

 
3.116  In Section 14.2.4, replace the words “Initial Decision Maker” with the word “Architect” 

  
3.117  Add  the following Section 14.2.5:  

 
14.2.5 If, after termination for cause, it is determined that the Owner lacked justification to terminate under 
Section 14.2.1, or that the Contractor’s default was excusable, the rights and obligations of the parties shall be the 
same as if the termination had been issued for the convenience of the Owner under Section 14.4. 

 
3.118  Delete the second sentence of Section 14.3.2 and substitute the following: 

 
Any adjustment to the Contract Sum made pursuant to this section shall be made in accordance with the 
requirements of Article 7.3.3. 

 
3.119 Delete Section 14.4.1 and substitute the following: 

 
14.4.1 The Owner may, at any time, terminate the Contract, in whole or in part for the Owner’s convenience and 
without cause. The Owner shall give written notice of the termination to the Contractor specifying the part of the 
Contract terminated and when termination becomes effective. 

 
3.120  Delete  Section 14.4.2 and substitute the  following: 

 
14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 
Contractor shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the 
Work;  
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.3 except for Work directed to be performed prior to the effective date of termination stated in the 
notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 
and purchase orders; and 

.4 complete the performance of the Work not terminated, if any. 
 

3.121  Delete Section 14.4.3 and substitute the following:  
 
14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive 
payment for Work executed, costs incurred by reason of such termination, and any other adjustments otherwise 
allowed by the Contract. Any adjustment to the Contract Sum made pursuant to this Section 14.4 shall be made in 
accordance with the requirements of Article 7.3.3. 
  

3.122  Add  the following Sections 14.4.4, 14.4.5, and 14.5:  
 
14.4.4 Contractor's failure to include an appropriate termination for convenience clause in any subcontract shall 
not (i) affect the Owner's right to require the termination of a subcontract, or (ii) increase the obligation of the 
Owner beyond what it would have been if the subcontract had contained an appropriate clause. 
 
14.4.5 Upon written consent of the Contractor, the Owner may reinstate the terminated portion of this Contract in 
whole or in part by amending the notice of termination if it has been determined that:  

.1 the termination was due to withdrawal of funding by the General Assembly, Governor, or Budget 
and Control Board or the need to divert project funds to respond to an emergency as defined by 
Regulation 19-445.2110(B) of the South Carolina Code of Regulations, as amended; 

.2 funding for the reinstated portion of the work has been restored;  

.3 circumstances clearly indicate a requirement for the terminated work; and 

.4 reinstatement of the terminated work is advantageous to the Owner. 
 

14.5 CANCELLATION AFTER AWARD BUT PRIOR TO PERFORMANCE 
Pursuant to Title 11, Chapter 35 and Regulation 19-445.2085 of the South Carolina Code of Laws and 
Regulations, as amended, this contract may be canceled after award but prior to performance.  
 

3.123  Insert the following sentence after the second sentence of Section 15.1.1:  
 
A voucher, invoice, payment application or other routine request for payment that is not in dispute when submitted 
is not a Claim under this definition. 

 
3.124  Delete Section 15.1.2 and substitute the following:   

 
15.1.2 NOTICE OF CLAIMS 
Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the 
Architect. Such notice shall include sufficient information to advise the Architect and other party of the 
circumstances giving rise to the claim, the specific contractual adjustment or relief requested and the basis of such 
request. Claims by either party arising prior to the date final payment is due must be initiated within 21 days after 
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition 
giving rise to the Claim, whichever is later except as stated for adverse weather days in Section 15.1.5.2. By 
failing to give written notice of a Claim within the time required by this Section, a party expressly waives its 
claim.  

 
3.125  Delete Section 15.1.3 and substitute the following:  

 
15.1.3 CONTINUING CONTRACT PERFORMANCE 
Pending final resolution of a Claim, including any administrative review allowed under Section 15.6, except as 
otherwise agreed in writing or as provided in Section 9.7 and Article 14, the Contractor shall proceed diligently 
with performance of the Contract and the Owner shall continue to make payments in accordance with the Contract 
Documents. The Architect will issue Certificates for Payment in accordance with the initial decisions and 
determinations of the Architect.  
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3.126  Insert the following at the end of Section 15.1.5.1:  
 
Claims for an increase in the Contract Time shall be based on one additional calendar day for each full calendar 
day that the Contractor is prevented from working. 
 

3.127  Insert the following Sub-Sections at the end of Section 15.1.5.2:  
 
.1 Claims for adverse weather shall be based on actual weather conditions at the job site or other place of 

performance of the Work, as documented in the Contractor's job site log.  
 

.2 For the purpose of this Contract, a total of five (5) calendar days per calendar month (non-cumulative) shall 
be anticipated as ''adverse weather'' at the job site, and such time will not be considered justification for an 
extension of time. If, in any month, adverse weather develops beyond the five (5) days, the Contractor shall 
be allowed to claim additional days to compensate for the excess weather delays only to the extent of the 
impact on the approved construction schedule. The remedy for this condition is for an extension of time only 
and is exclusive of all other rights and remedies available under the Contract Documents or imposed or 
available by law.  

 
.3 The Contractor shall submit monthly with their pay application all claims for adverse weather conditions that 

occurred during the previous month. The Architect shall review each monthly submittal in accordance with 
Section 15.5 and inform the Contractor and the Owner promptly of its evaluation. Approved days shall be 
included in the next Change Order issued by the Architect. Adverse weather conditions not claimed within 
the time limits of this Subparagraph shall be considered to be waived by the Contractor. Claims will not be 
allowed for adverse weather days that occur after the scheduled (original or adjusted) date of Substantial 
Completion. 

 
3.128  Delete Section 15.1.6 and substitute the following:  

 
15.1.6 CLAIMS FOR LISTED DAMAGES 
Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of 
good faith and fair dealing, the Contractor and Owner waive Claims against each other for listed damages arising 
out of or relating to this Contract.  
 
15.1.6.1 For the Owner, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business 
or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v) 
costs suffered by a third party unable to commence work, (vi) attorney's fees, (vii) any interest, except to the extent 
allowed by Section 13.6 (Interest), (viii) lost revenue and profit for lost use of the property, (ix) costs resulting 
from lost productivity or efficiency. 

 
15.1.6.2 For the Contractor, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to 
business or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing 
costs, (v) attorney's fees, (vi) any interest, except to the extent allowed by Section 13.6 (Interest); (vii) 
unamortized equipment costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor 
has waive as against the Owner. Without limitation, this mutual waiver is applicable to all damages due to either 
party’s termination in accordance with Article 14. Nothing contained in this Section shall be deemed to preclude 
an award of liquidated damages, when applicable, in accordance with the requirements of the Contract Documents. 
This mutual waiver is not applicable to amounts due or obligations under Section 3.18 (Indemnification). 
 

3.129  Add the following Section 15.1.7:  
 
15.1.7 WAIVER OF CLAIMS AGAINST THE ARCHITECT 
Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of 
good faith and fair dealing, the Contractor waives all claims against the Architect and any other design 
professionals who provide design and/or project management services to the Owner, either directly or as 
independent contractors or subcontractors to the Architect, for listed damages arising out of or relating to this 
Contract. The listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business or 
reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v) 
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attorney's fees, (vi) any interest; (vii) unamortized equipment costs; and, (viii) losses incurred by subcontractors 
for the types of damages the Contractor has waive as against the Owner. This mutual waiver is not applicable to 
amounts due or obligations under Section 3.18 (Indemnification). 
  

3.130  Delete the language of Sections 15.2, 15.3, and 15.4, including all Sub-Sections, and substitute the word 
“Reserved” for the deleted language of each Section and Sub-Section.  

 
3.131  Add the following Sections 15.5 and 15.6 with their sub-sections:  

 
15.5 CLAIM AND DISPUTES - DUTY OF COOPERATION, NOTICE, AND ARCHITECTS 
INITIAL DECISION 
15.5.1 Contractor and Owner are fully committed to working with each other throughout the Project to avoid or 
minimize claims. To further this goal, Contractor and Owner agree to communicate regularly with each other and 
the Architect at all times notifying one another as soon as reasonably possible of any issue that if not addressed 
may cause loss, delay, and/or disruption of the Work. If claims do arise, Contractor and Owner each commit to 
resolving such claims in an amicable, professional, and expeditious manner to avoid unnecessary losses, delays, 
and disruptions to the Work.  
 
15.5.2 Claims shall first be referred to the Architect for initial decision. An initial decision shall be required as a 
condition precedent to resolution pursuant to Section 15.6 of any Claim arising prior to the date of final payment, 
unless 30 days have passed after the Claim has been referred to the Architect with no decision having been 
rendered, or after all the Architect’s requests for additional supporting data have been answered, whichever is 
later. The Architect will not address claims between the Contractor and persons or entities other than the Owner. 
 
15.5.3 The Architect will review Claims and within ten days of the receipt of a Claim (1) request additional 
supporting data from the claimant or a response with supporting data from the other party or (2) render an initial 
decision in accordance with Section 15.5.5.  
 
15.5.4 If the Architect requests a party to provide a response to a Claim or to furnish additional supporting data, 
such party shall respond, within ten days after receipt of such request, and shall either (1) provide a response on 
the requested supporting data, (2) advise the Architect when the response or supporting data will be furnished or 
(3) advise the Architect that all supporting data has already been provided. Upon receipt of the response or 
supporting data, the Architect will render an initial decision in accordance with Section 15.5.5. 
 
15.5.5 The Architect will render an initial decision in writing; (1) stating the reasons therefor; and (2) notifying the 
parties of any change in the Contract Sum or Contract Time or both. The Architect will deliver the initial decision 
to the parties within two weeks of receipt of any response or supporting data requested pursuant to Section 16.4, or 
within such longer period as may be mutually agreeable to the parties. If the parties accept the initial decision, the 
Architect shall prepare a Change Order with appropriate supporting documentation for the review and approval of 
the parties and the Office of State Engineer. If either the Contractor, Owner, or both, disagree with the initial 
decision, the Contractor and Owner shall proceed with dispute resolution in accordance with the provisions of 
Section 15.6. 
 
15.5.6 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if 
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the 
Owner may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the 
controversy. 
 
15.6 DISPUTE RESOLUTION 
15.6.1 If a claim is not resolved pursuant to Section 15.5 to the satisfaction of either party, both parties shall 
attempt to resolve the dispute at the field level through discussions between Contractor’s Representative and 
Owner’s Representative. If a dispute cannot be resolved through Contractor’s Representative and Owner’s 
Representative, then the Contractor’s Senior Representative and the Owner’s Senior Representative, upon the 
request of either party, shall meet as soon as conveniently possible, but in no case later than twenty-one days after 
such a request is made, to attempt to resolve such dispute. Prior to any meetings between the Senior 
Representatives, the parties will exchange relevant information that will assist the parties in resolving their dispute. 
The meetings required by this Section are a condition precedent to resolution pursuant to Section 15.6.2. 
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15.6.2 If after meeting in accordance with the provisions of Section 15.6.1, the Senior Representatives determine 
that the dispute cannot be resolved on terms satisfactory to both the Contractor and the Owner, then either party 
may submit the dispute by written request to South Carolina’s Chief Procurement Officer for Construction 
(CPOC). Except as otherwise provided in Article 15, all claims, claims, or controversies relating to the Contract 
shall be resolved exclusively by the appropriate Chief Procurement Officer in accordance with Title 11, Chapter 
35, Article 17 of the South Carolina Code of Laws, or in the absence of jurisdiction, only in the Court of Common 
Pleas for, or in the absence of jurisdiction a federal court located in, Richland County, State of South Carolina. 
Contractor agrees that any act by the State regarding the Contract is not a waiver of either the State’s sovereign 
immunity or the State’s immunity under the Eleventh Amendment of the United State's Constitution. 
 
15.6.3 If any party seeks resolution to a dispute pursuant to Section 15.6.2, the parties shall participate in non-
binding mediation to resolve the claim. If the claim is governed by Title 11, Chapter 35, Article 17 of the South 
Carolina Code of Laws as amended and the amount in controversy is $100,000.00 or less, the CPOC shall appoint 
a mediator, otherwise, the mediation shall be conducted by an impartial mediator selected by mutual agreement of 
the parties, or if the parties cannot so agree, a mediator designated by the American Arbitration Association 
(“AAA”) pursuant to its Construction Industry Mediation Rules. The mediation will be governed by and 
conducted pursuant to a mediation agreement negotiated by the parties or, if the parties cannot so agree, by 
procedures established by the mediator. 
 
15.6.4 Without relieving any party from the other requirements of Sections 15.5 and 15.6, either party may initiate 
proceedings in the appropriate forum prior to initiating or completing the procedures required by Sections 15.5 and  
15.6 if such action is necessary to preserve a claim by avoiding the application of any applicable statutory period 
of limitation or repose.  
 
15.6.5 SERVICE OF PROCESS 
Contractor consents that any papers, notices, or process necessary or proper for the initiation or continuation of 
any claims, claims, or controversies relating to the Contract; for any court action in connection therewith; or for 
the entry of judgment on any award made, may be served on Contractor by certified mail (return receipt requested) 
addressed to Contractor at the address provided for the Contractor’s Senior Representative or by personal service 
or by any other manner that is permitted by law, in or outside South Carolina. Notice by certified mail is deemed 
duly given upon deposit in the United States mail. 
 

3.132  Add the following Article 16:  
 
ARTICLE 16  PROJECT-SPECIFIC REQUIREMENTS AND INFORMATION  
16.1. Inspection Requirements: (Indicate the inspection services required by the Contract)  

 Special Inspections are required and are not part of the Contract Sum. (see section 01400)  
 Building Inspections are required and are not part of the Contract Sum. (see section 01400)  
 Building Inspections are required and are part of the Contract Sum. The inspections required for this Work 

are :  (Indicate which services are required and the provider) 
 Civil:        
 Structural:       
 Mechanical:       
 Plumbing:        
 Electrical:        
 Gas:       
 Other (list):        

Remarks:       
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16.1.1 Contractor shall schedule and request inspections in an orderly and efficient manner and shall notify the 
Owner whenever the Contractor schedules an inspection in accordance with the requirements of Section 16.1. 
Contractor shall be responsible for the cost of inspections scheduled and conducted without the Owner’s 
knowledge and for any increase in the cost of inspections resulting from the inefficient scheduling of inspections. 

 
16.2 List Cash Allowances, if any. (Refer to attachments as needed If none, enter NONE)  

Signage - See Division 01 Sections 
 

16.3. Requirements for Record Drawings, if any. (Refer to attachments as needed. If none, enter NONE)  
See Division 01 Sections 

 
16.4. Requirements for Shop Drawings and other submittals, if any, including number, procedure for submission, 
list of materials to be submitted, etc. (Refer to attachments as needed. If none, enter NONE)  

See Division 01 Sections 
 

16.5. Requirements for signage, on-site office or trailer, utilities, restrooms, etc., in addition to the Contract, if any. 
(Refer to attachments as needed. If none, enter NONE)  

See Division 01 Sections 
 

16.6. Requirements for Project Cleanup in addition to the Contract, if any. (Refer to attachments as needed. If 
none, enter NONE)  

See Division 01 Sections 
 

16.7. List all attachments that modify these General Conditions. (If none, enter NONE)  
USC Supplemental General Conditions For Construction Projects 
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KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 
Name:        
Address:      

      
hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 

Name:        
Address:      

      
hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 

Name: University of South Carolina  
Address:743 Greene Street 

Columbia, SC 29208 
hereinafter referred to as “Agency”, or its successors or assigns, the sum of        ($     ), being the sum of the 
Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, Contractor has by written agreement dated       entered into a contract with Agency to construct  

State Project Name: Career Center at Thomas Cooper Library 
State Project Number: University No. H27-I998-A 
Brief Description of Awarded Work, as found on the SE-330, Bid Form: The project consists of partial 
renovation of Levels 4 and 5 of the Thomas Cooper Library to provide new offices for current library 
departments (Inter-Library Loan, Processing and Government Documents & Archives) as well as USC 
Career Center. 

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 
Name: Quackenbush Architects + Planners  
Address:1217 Hampton Street 

Columbia, SC 29201 
which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 
IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms 
stated herein, do each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent 
or representative. 
 
DATED this      day of      , 2    _______ BOND NUMBER       
                        (shall be no earlier than Date of Contract) 

 

CONTRACTOR SURETY 

 
By:    
                 (Seal) 

 
By:    
                (Seal) 

 
Print Name:       

 
Print Name:       

 
Print Title:       

 
Print Title:       
(Attach Power of Attorney) 

 
Witness:   

 
Witness:   

 
(Additional Signatures, if any, appear on attached page) 
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Performance Bond 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  

1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors and 
assigns to the Agency for the full and faithful performance of 
the contract, which is incorporated herein by reference 
2. If the Contractor performs the contract, the Surety and the 
Contractor have no obligation under this Bond, except to 
participate in conferences as provided in paragraph 3.1. 
3. The Surety's obligation under this Bond shall arise after: 
3.1 The Agency has notified the Contractor and the Surety at the 
address described in paragraph 10 below, that the Agency is 
considering declaring a Contractor Default and has requested 
and attempted to arrange a conference with the Contractor and 
the Surety to be held not later than 15 days after receipt of such 
notice to discuss methods of performing the Contract. If the 
Agency, the Contractor and the Surety agree, the Contractor 
shall be allowed a reasonable time to perform the Contract, but 
such an agreement shall not waive the Agency's right, if any, 
subsequently to declare a Contractor Default; or 
3.2 The Agency has declared a Contractor Default and formally 
terminated the Contractor's right to complete the Contract. 
4. The Surety shall, within 15 days after receipt of notice of the 
Agency's declaration of a Contractor Default, and at the Surety's 
sole expense, take one of the following actions: 
4.1 Arrange for the Contractor, with consent of the Agency, to 
perform and complete the Contract; or 
4.2 Undertake to perform and complete the Contract itself, 
through its agents or through independent contractors; or 
4.3 Obtain bids or negotiated proposals from qualified  
contractors acceptable to the Agency for a contract for 
performance and completion of the Contract, arrange for a 
contract to be prepared for execution by the Agency and the 
contractor selected with the Agency's concurrence, to be secured 
with performance and payment bonds executed by a qualified 
surety equivalent to the Bonds issued on the Contract, and pay 
to the Agency the amount of damages as described in paragraph 
7 in excess of the Balance of the Contract Sum incurred by the 
Agency resulting from the Contractor Default; or 
4.4 Waive its right to perform and complete, arrange for  
completion, or obtain a new contractor, and: 
4.4.1 After investigation, determine the amount for which it may 
be liable to the Agency and, within 60 days of waiving its rights 
under this paragraph, tender payment thereof to the Agency; or 
4.4.2 Deny liability in whole or in part and notify the Agency, 
citing the reasons therefore. 
5. Provided Surety has proceeded under paragraphs 4.1, 4.2, or 
4.3, the Agency shall pay the Balance of the Contract Sum to 
either: 
5.1 Surety in accordance with the terms of the Contract; or 
5.2 Another contractor selected pursuant to paragraph 4.3 to 
perform the Contract. 
5.3 The balance of the Contract Sum due either the Surety or 
another contractor shall be reduced by the amount of damages 
as described in paragraph 7. 
6. If the Surety does not proceed as provided in paragraph 4 
with reasonable promptness, the Surety shall be deemed to be in 
default on this Bond 15 days after receipt of written notice from 
the Agency to the Surety demanding that the Surety perform its 
obligations under this Bond, and the Agency shall be entitled to 
enforce any remedy available to the Agency.   
6.1 If the Surety proceeds as provided in paragraph 4.4, and the 

Agency refuses the payment tendered or the Surety has denied 
liability, in whole or in part, then without further notice the 
Agency shall be entitled to enforce any remedy available to the 
Agency.  
6.2 Any dispute, suit, action or proceeding arising out of or 
relating to this Bond shall be governed by the Dispute 
Resolution process defined in the Contract Documents and the 
laws of the State of South Carolina. 
7. After the Agency has terminated the Contractor's right to 
complete the Contract, and if the Surety elects to act under 
paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of the 
Surety to the Agency shall be those of the Contractor under the 
Contract, and the responsibilities of the Agency to the Surety 
shall those of the Agency under the Contract. To a limit of the 
amount of this Bond, but subject to commitment by the Agency 
of the Balance of the Contract Sum to mitigation of costs and 
damages on the Contract, the Surety is obligated to the Agency 
without duplication for: 
7.1 The responsibilities of the Contractor for correction of 
defective Work and completion of the Contract; and 
7.2 Additional legal, design professional and delay costs 
resulting from the Contractor's Default, and resulting from the 
actions or failure to act of the Surety under paragraph 4; and 
7.3 Damages awarded pursuant to the Dispute Resolution 
Provisions of the Contract. Surety may join in any Dispute 
Resolution proceeding brought under the Contract and shall be 
bound by the results thereof; and  
7.4 Liquidated Damages, or if no Liquidated Damages are 
specified in the Contract, actual damages caused by delayed 
performance or non-performance of the Contractor. 
8. The Surety shall not be liable to the Agency or others for 
obligations of the Contractor that are unrelated to the Contract, 
and the Balance of the Contract Sum shall not be reduced or set-
off on account of any such unrelated obligations. No right of 
action shall accrue on this Bond to any person or entity other 
than the Agency or its heirs, executors, administrators, or 
successors. 
9. The Surety hereby waives notice of any change, including 
changes of time, to the contract or to related subcontracts, 
purchase orders and other obligations. 
10. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the address shown on the signature page. 
11. Definitions 
11.1 Balance of the Contract Sum: The total amount payable by 
the Agency to the Contractor under the Contract after all proper 
adjustments have been made, including allowance to the 
Contractor of any amounts to be received by the Agency in 
settlement of insurance or other Claims for damages to which 
the Contractor is entitled, reduced by all valid and proper 
payments made to or on behalf of the Contractor under the  
Contract. 
11.2 Contractor Default: Failure of the Contractor, which has 
neither been remedied nor waived, to perform the Contract or 
otherwise to comply with the terms of the Contract. 
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KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 
Name:        
Address:      

      
hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 

Name:        
Address:      

      
hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 

Name: University of South Carolina  
Address:743 Greene Street 

Columbia, SC 29208 
hereinafter referred to as “Agency”, or its successors or assigns, the sum of        ($     ), being the sum of the 
Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, Contractor has by written agreement dated       entered into a contract with Agency to construct  

Project Name: Career Center at Thomas Cooper Library 
Project Number: H27-I998-A 
Brief Description of Awarded Work, as found on the SE-330, Bid Form: The project consists of partial 
renovation of Levels 4 and 5 of the Thomas Cooper Library to provide new offices for current library 
departments (Inter-Library Loan, Processing and Government Documents & Archives) as well as USC 
Career Center. 
 

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 
Name: Quackenbush Architects + Planners  
Address:1217 Hampton Street 

Columbia, SC 29201 
which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 
IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms 
stated herein, do each cause this Labor and Material Payment Bond to be duly executed on its behalf by its 
authorized officer, agent or representative. 
 
DATED this      day of      , 2    _______ BOND NUMBER       
                        (shall be no earlier than Date of Contract) 
 

CONTRACTOR SURETY 

 
By:    
                 (Seal) 

 
By:    
                (Seal) 

 
Print Name:       

 
Print Name:       

 
Print Title:       

 
Print Title:       
(Attach Power of Attorney) 

 
Witness:   

 
Witness:   

 
(Additional Signatures, if any, appear on attached page) 
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NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  

1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors 
and assigns to the Agency to pay for all labor, materials and 
equipment required for use in the performance of the Contract, 
which is incorporated herein by reference. 
2. With respect to the Agency, this obligation shall be null and 
void if the Contractor:  
2.1 Promptly makes payment, directly or indirectly, for all 
sums due Claimants; and 
2.2 Defends, indemnifies and holds harmless the Agency from 
all claims, demands, liens or suits by any person or entity who 
furnished labor, materials or equipment for use in the 
performance of the Contract. 
3. With respect to Claimants, this obligation shall be null and 
void if the Contractor promptly makes payment, directly or 
indirectly, for all sums due. 
4. With respect to Claimants, and subject to the provisions of 
Title 29, Chapter 5 and the provisions of §11-35-3030(2)(c) of 
the SC Code of Laws, as amended, the Surety’s obligation 
under this Bond shall arise as follows: 
4.1 Every person who has furnished labor, material or rental 
equipment to the Contractor or its subcontractors for the work 
specified in the Contract, and who has not been paid in full 
therefore before the expiration of a period of ninety (90) days 
after the date on which the last of the labor was done or 
performed by him or material or rental equipment was 
furnished or supplied by him for which such claim is made, 
shall have the right to sue on the payment bond for the amount, 
or the balance thereof, unpaid at the time of institution of such 
suit and to prosecute such action for the sum or sums justly due 
him. 
4.2 A remote claimant shall have a right of action on the 
payment bond upon giving written notice by certified or 
registered mail to the Contractor within ninety (90) days from 
the date on which such person did or performed the last of the 
labor or furnished or supplied the last of the material or rental 
equipment upon which such claim is made. 
4.3 Every suit instituted upon a payment bond shall be brought 
in a court of competent jurisdiction for the county or circuit in 
which the construction contract was to be performed, but no 
such suit shall be commenced after the expiration of o ne year 
after the day on which the last of the labor was performed or 
material or rental equipment was supplied by the person 
bringing suit. 
5. When the Claimant has satisfied the conditions of paragraph 
4, the Surety shall promptly and at the Surety’s expense take 
the following actions: 
5.1 Send an answer to the Claimant, with a copy to the Agency, 
within sixty (60) days after receipt of the claim, stating the 
amounts that are undisputed and the basis for challenging any 
amounts that are disputed. 
5.2 Pay or arrange for payment of any undisputed amounts. 
5.3 The Surety’s failure to discharge its obligations under this 
paragraph 5 shall not be deemed to constitute a waiver of 
defenses the Surety or Contractor may have or acquire as to a 
claim. However, if the Surety fails to discharge its obligations 
under this paragraph 5, the Surety shall indemnify the Claimant 
for the reasonable attorney’s fees the Claimant incurs to 
recover any sums found to be due and owing to the Claimant. 
6. Amounts owed by the Agency to the Contractor under the 

Contract shall be used for the performance of the Contract and 
to satisfy claims, if any, under any Performance Bond.  By the 
Contractor furnishing and the Agency accepting this Bond, 
they agree that all funds earned by the contractor in the 
performance of the Contract are dedicated to satisfy obligations 
of the Contractor and the Surety under this Bond, subject to the 
Agency’s prior right to use the funds for the completion of the 
Work. 
7. The Surety shall not be liable to the Agency, Claimants or 
others for obligations of the Contractor that are unrelated to the 
Contract. The Agency shall not be liable for payment of any 
costs or expenses of any claimant under this bond, and shall 
have under this Bond no obligations to make payments to, give 
notices on behalf of, or otherwise have obligations to 
Claimants under this Bond. 
8. The Surety hereby waives notice of any change, including 
changes of time, to the Contract or to related Subcontracts, 
purchase orders and other obligations. 
9. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the addresses shown on the signature 
page. Actual receipt of notice by Surety, the Agency or the 
contractor, however accomplished, shall be sufficient 
compliance as of the date received at the address shown on the 
signature page. 
10. By the Contractor furnishing and the Agency accepting this 
Bond, they agree that this Bond has been furnished to comply 
with the statutory requirements of the South Carolina Code of 
Laws, as amended, and further, that any provision in this Bond 
conflicting with said statutory requirements shall be deemed 
deleted herefrom and provisions conforming to such statutory 
or other legal requirement shall be deemed incorporated herein. 
The intent is that this Bond shall be construed as a statutory 
Bond and not as a common law bond. 
11. Upon request of any person or entity appearing to be a 
potential beneficiary of this bond, the Contractor shall 
promptly furnish a copy of this Bond or shall permit a copy to 
be made. 
12. Any dispute, suit, action or proceeding arising out of or 
relating to this Bond shall be governed by the laws of the State 
of South Carolina. 
13. DEFINITIONS 
13.1 Claimant:  An individual or entity having a direct contract 
with the Contractor or with a Subcontractor of the Contractor 
to furnish labor, materials, or equipment for use in the 
performance of the Contract.  The intent of this Bond shall be 
to include without limitation in the terms “labor, materials or 
equipment” that part of water, gas, power, light, heat, oil, 
gasoline, telephone service or rental equipment used in the 
Contract, architectural and engineering services required for 
performance of the Work of the Contractor and the 
Contractor’s Subcontractors, and all other items for which a 
mechanic’s lien might otherwise be asserted. 
13.2 Remote Claimant: A person having a direct contractual 
relationship with a subcontractor of the Contractor or 
subcontractor, but no contractual relationship expressed or 
implied with the Contractor. 
13.3 Contract: The agreement between the Agency and the 
Contractor identified on the signature page, including all 
Contract Documents and changes thereto. 



Agency:

Date:

Date:

Agency Acceptance and Certification

Date:

Date:
Signature of OSE Project Manager:

Office of the State Engineer Authorization for change not within Agency Construction Procurement Certification:

(Signature of Representative

$0.00

Print Name:

Print Name:

BY:

Career Center at Thomas Cooper Library

Architect Recommendation for Acceptance:

Print Name:

Change Order No.:CONSTRUCTION CHANGE ORDER

Adjustments in Contract Time:

2. Change in Contract Sum by previously approved Change Orders:

SE-480

Contract Dated:

Adjustments in the Contract Sum:

BY:

2011 Edition

University of South Carolina
University Project No. H27-I998-A

For:

This Contract is changed as follows: (Insert description of change in space provided below)

3. Changes in Days for this Change Order: ------------------------------

4. Amount of this Change Order: -------------------------------------------
5. New Contract Sum, including this Change Order: --------------------------------------------------------

1. Original Contract Sum: ---------------------------------------------------------------------------------------

Project Number:
Project Name:

Contractor:

$0.003. Contract Sum prior to this Change Order: ----------------------------------------------------------------

Days
Days

1. Original Substantial Completion Date: --------------------------------------------------------------------

Contractor Acceptance:

2. Sum of previously approved increases and decreases: --------------

4. New Substantial Completion Date: ------------------------------------------------------------------------

(Signature of Representative

(Signature of Representative

BY:

Change is within Agency Construction Procurement Certification amount of 

Change is not within Agency Construction Procurement Certification amount 
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 USC SUPPLEMENTAL GENERAL CONDITIONS 
 FOR CONSTRUCTION PROJECTS 
 
1. Contractor’s employees shall take all reasonable means not to interrupt the flow of 

student traffic in building corridors, lobbies and stairs. All necessary and reasonable 
safety precautions shall be taken to prevent injury to building occupants while 
transporting materials and equipment through the building to the work area. Providing 
safe, accessible, plywood pedestrian ways around construction may be required if a 
suitable alternative route is not available. 

 
2. Fraternization between Contractor’s employees and USC students, faculty or staff is 

strictly prohibited-zero tolerance! 
 
3. USC will not tolerate rude, abusive or degrading behavior on the job site.  Heckling and 

cat-calling directed toward students, faculty or staff or any other person on USC property 
is strictly prohibited. Any contractor whose employees violate this requirement will be 
assessed a fine of up to $500 per violation. 

 
4. Contractor’s employees must adhere to the University’s policy of maintaining a drug-

free and smoke-free/tobacco free workplace. 
 
5. Contractor must sign a Contractor Key Receipt/Return form before any keys are issued. 

Keys must be returned immediately upon the completion of the work.  The Contractor 
will bear the cost of any re-keying necessary due to the loss of or failure to return keys. 

 
6. A welding permit must be issued by the University Fire Marshall before any welding can 

begin inside a building. Project Manager will coordinate. 
 
7. Contractor must notify the University immediately upon the discovery of suspect material 

such as those potentially containing asbestos or other such hazardous materials. These 
materials must not be disturbed until approved by the USC Project Manager. 

 
8. At the beginning of the project, the USC Project Manager will establish the Contractor=s 

lay-down area. This area will also be used for the Contractor=s work vehicles. No 
personal vehicles will be allowed in this area, or in any areas surrounding the 
construction site that are not regular or authorized parking lots. Personal vehicles must be 
parked in the perimeter parking lots. Parking permits can be obtained at the USC Parking 
Office located in the Pendleton Street parking garage. The lay down area will be clearly 
identified to the contractor by the PM, with a sketch or drawing provided to Parking. In 
turn, the contractor will mark off this area with a sign containing the project name, PM 
name, Contractor name and contact number, and end date. Where this area is subject to 
foot traffic, protective barriers will be provided as specified by the PM.  The area will be 
maintained in a neat and orderly fashion. Vehicles parked in the lay down area (or 
designated parking areas) will be clearly marked or display a CPC furnished placard for 
identification. 
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9. Contractor will be responsible for providing its own temporary toilet facilities, unless 

prior arrangements are made with the USC Project Manager. 
 
10. Use of USC communications facilities (telephones, computers, etc.) by the Contractor is 

prohibited, unless prior arrangements are made with the USC Project Manager. 
 
11. For all projects over $100,000, including IDC’s, an SE-395, Contractor Performance 

Evaluation, will be completed by the USC Project Manager and reviewed with the GC at 
the beginning of the project and a copy given to the GC. At the end of the project the form 
will be completed and a Construction Performance rating will be established. 

 
12. Contractor is responsible for removal of all debris from the site, and is required to provide 

the necessary dumpsters which will be emptied at least    one          times per week. 
Construction waste must not be placed in University dumpsters. THE CONSTRUCTION 
SITE MUST BE THOROUGHLY CLEANED WITH ALL TRASH PICKED UP AND 
PROPERLY DISPOSED OF ON A DAILY BASIS AND THE SITE MUST BE LEFT IN 
A SAFE AND SANITARY CONDITION EACH DAY. THE UNIVERSITY WILL 
INSPECT JOB SITES REGULARLY AND WILL FINE ANY CONTRACTOR FOUND 
TO BE IN VIOLATION OF THIS REQUIREMENT AN AMOUNT OF UP TO $1,000 
PER VIOLATION. 

 
13. Contractor must provide all O&M manuals, as-built drawings, and training of USC 

personnel on new equipment, controls, etc. prior to Substantial Completion. Final 
payment will not be made until this is completed. 
 

14. The contractor will comply with all regulations set forth by OSHA and SCDHEC.  
Contractor must also adhere to USC's internal policies and procedures (available by 
request). As requested, the contractor will submit all Safety Programs and Certificates of 
Insurance to the University for review. 
 

15. Tree protection fencing is required to protect existing trees and other landscape features to 
be preserved within a construction area.  The limits of this fence will be evaluated for each 
situation with the consultant, USC Arborist and USC Project Manager. The tree protection 
fence shall be 5' high chain link fence unless otherwise approved by USC Project 
Manager. No entry or materials storage will be allowed inside the tree protection zone. A 
4" layer of mulch shall be placed over the tree protection area to maintain moisture in the 
root zone. 

 
16. Where it is necessary to cross walks, tree root zones (i.e., under canopy) or lawns the 

following measures shall be taken: For single loads up to 9,000 lbs., a 3/4" minimum 
plywood base shall be placed over areas impacted. For single loads over 9,000 lbs., two 
layers of 3/4" plywood is required. 

 
17. For projects requiring heavy loads to cross walks tree root zones or lawns. A construction 

entry road consisting of 10' X 16' oak logging mates on 12" coarse, chipped, hardwood 
base. Mulch and logging mats shall be supplemented throughout the project to keep 
matting structurally functional. 

 



Updated:  July 15, 2011 

18. Any damage to existing landscaping (including lawn areas) will be remediated before final 
payment is made. 

 
19. Orange safety fence to be provided by the contractor. (USC Arborist, Kevin Curtis may be 

contacted at 777-0033 or 315-0319) 
 
     Campus Vehicle Expectations 
 
1. All motorized vehicles on the University campus are expected to travel and park on 

roadways and/or in parking stalls. 
 
2. All motorized vehicle traffic on USC walkways must first receive the Landscape 

Manager=s authorization.  Violators may be subject to fines and penalties. 
 
3. All motorized vehicles that leak or drip liquids are prohibited from traveling or parking on 

walks or landscaped areas. 
 
4. Contractors, vendors, and delivery personnel are required to obtain prior parking 

authorization before parking in a designated space.  Violators may be subject to fines 
and/or penalties.  See Item 10 below. 

 
5. Drivers of equipment or motor vehicles that damage university hardscape or landscape 

will be held personally responsible for damages and restoration expense. 
 
6. Vehicle drivers who park on landscape or drives must be able to produce written evidence 

of need or emergency requiring parking on same. 
 
7. All vehicles parked on landscape, hardscape, or in the process of service delivery, must 

display adequate safety devices, i.e. flashing lights, cones, signage, etc. 
 
8. All drivers of equipment and vehicles will be respectful of University landscape, 

equipment, structures, fixtures and signage. 
 
9. All incidents of property damage will be reported to Parking Services or the Work 

Management Center.  
 
10. Parking on campus is restricted to spaces designated by Parking Services at the beginning 

of the project.  Once the project manager and contractor agree on how many spaces are 
needed, the project manager will obtain a placard for each vehicle.  This placard must be 
hung from the mirror of the vehicle, otherwise a ticket will be issued and these tickets 
cannot be “fixed”.  Parking spaces are restricted to work vehicles only; no personal 
vehicles. 
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ONE YEAR GUARANTEE FORM   W1 
 

CONTRACTOR'S ONE YEAR GUARANTEE 

STATE OF ____________________________________________________________________ 

COUNTY OF __________________________________________________________________ 

We __________________________________________________________________as General 
Contractor on the above-named project do hereby guarantee that all work executed under the 
requirements of the Contract Documents shall be free from defects due to faulty materials and/or 
workmanship for a period of one (1) year from date of acceptance of the work by the Owner 
and/or Architect/Engineer, and hereby agree to remedy defects due to faulty materials and/or 
workmanship, and pay for any damage resulting therefrom, at no cost to the Owner, provided 
however, that the following are excluded from this guarantee: 

 Defects or failures resulting from abuse by Owner. 

 Damage caused by fire, tornado, hail, hurricane, acts of God, 
 wars, riots, or civil commotion. 

      _______________________________________ 

      (Name of Contracting Firm) 

      *By ___________________________________ 

      Title ___________________________________ 

*Must be executed by an officer of the Contracting Firm. 

SWORN TO before me this 

_______ day of _________________ 20__(SEAL) 

______________________________ (STATE) 

My commission expires ____________________________ 
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DOCUMENT 000115 - LIST OF DRAWING SHEETS 

1.1 LIST OF DRAWINGS 

A. Drawings:  Drawings consist of the Contract Drawings and other drawings listed on the Table 
of Contents page of the separately bound drawing set titled “University of South Carolina, 
Career Center at Thomas Cooper Library”, dated April 8, 2013 as modified by subsequent 
Addenda and Contract modifications. 

B. List of Drawings:  Drawings consist of the following Contract Drawings and other drawings of 
type indicated: 

T1.1 COVER SHEET , INDEX OF DRAWINGS 
T1.2 CODE ANALYSIS, SYMBOL, LEGENDS 
T1.3 LIFE SAFETY PLANS 
 
AD1.1 DEMOLITION LEVEL 4 OVERALL PLAN 
AD1.2 DEMOLITION LEVEL 5 OVERALL PLAN 
  
A1.1 LEVEL 4 OVERALL FLOOR PLAN 
A1.2 LEVEL 5 OVERALL FLOOR PLAN 
A1.3 LEVEL 4 ENLARGED PLANS 
A1.4 LEVEL 5 ENLARGED CAREER CENTER PLAN 
A1.5 LEVEL 5 ENLARGED GOV’T DOCS AND MAPS PLAN 
  
A6.1 INTERIOR ELEVATIONS LEVEL 5 
A6.2 INTERIOR ELEVATIONS  
  
A7.1 LEVEL 4 REFLECTED CEILING PLAN 
A7.2 LEVEL 5 REFLECTED CEILING PLAN 
  
A8.1 PARTITION TYPES 
A8.2 FINISH SCHEDULE 
A8.3 DOOR SCHEDULE, ELEVATIONS, DETAILS AND CASEWORK 
A8.4 FINISH PLAN LEVEL 4 
A8.5 FINISH PLAN LEVEL 5 
  
FP1.4 LEVEL 4 OVERALL FIRE PROTECTION DEMOLITION 
FP1.5A LEVEL 5 CAREER CENTER FIRE PROTECTION DEMOLITION 
FP2.4 LEVEL 4 OVERALL FIRE PROTECTION NEW WORK 
FP2.5A LEVEL 5 CAREER CENTER FIRE PROTECTION NEW WORK 
  
P1.4 LEVEL 4 OVERALL PLUMBING DEMOLITION 
P1.5A LEVEL 5 CAREER CENTER PLUMBING DEMOLITION 
  
P1.5B LEVEL 5 GOV’T  DOCS AND MAPS PLUMBING DEMOLITION 
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P2.4 LEVEL 4 OVERALL PLUMBING NEW WORK 
P2.5A LEVEL 5 CAREER CENTER PLUMBING NEW WORK 
P2.5B LEVEL 5 GOV’T  DOCS AND MAPS PLUMBING NEW WORK 
  
M0.0 MECHANICAL LEGEND AND ABBREVIATIONS 
M1.4 LEVEL 4 OVERALL MECHANICAL DEMOLITION 
M1.5A LEVEL 5 CAREER CENTER MECHANICAL DEMOLITION 
M1.5B LEVEL 5 GOV’T  DOCS AND MAPS MECHANICAL DEMOLITION 
  
M2.4 LEVEL 4 OVERALL MECHANICAL NEW WORK 
M2.5A LEVEL 5 CAREER CENTER MECHANICAL NEW WORK 
M2.5B LEVEL 5 GOV’T  DOCS AND MAPS MECHANICAL NEW WORK 
  
M5.0 MECHANICAL DETAILS AND SCHEDULES 
  
E0.0 ELECTRICAL LEGEND AND ABBREVIATION 
  
ED1.4 LEVEL 4 POWER AND SPECIAL SYSTEMS DEMOLITION FLOOR PLAN 
ED1.5A LEVEL 5 POWER AND SPECIAL SYSTEMS DEMOLITION FLOOR PLAN 
ED1.5B LEVEL 5 POWER AND SPECIAL SYSTEMS DEMOLITION FLOOR PLAN 
  
ED2.4 LEVEL 4 LIGHTING DEMOLITION FLOOR PLAN 
ED2.5A LEVEL 5 LIGHTING DEMOLITION FLOOR PLAN 
ED2.5B LEVEL 5 LIGHTING DEMOLITION FLOOR PLAN 
  
E1.4 LEVEL 4 POWER AND SPECIAL SYSTEMS NEW WORK FLOOR PLAN 
E1.5A LEVEL 5 POWER AND SPECIAL SYSTEMS NEW WORK FLOOR PLAN 
E1.5B LEVEL 5 POWER AND SPECIAL SYSTEMS NEW WORK FLOOR PLAN 
  
E2.4 LEVEL 4 LIGHTING NEW WORK FLOOR PLAN 
E2.5A LEVEL 5 LIGHTING NEW WORK FLOOR PLAN 
E2.5B LEVEL 5 LIGHTING NEW WORK FLOOR PLAN 
  
E5.1 ELECTRICAL SINGLE LINE DIAGRAM 
  
E6.1 ELECTRICAL LIGHTING FIXTURE SCHEDULE 
E6.2 ELECTRICAL PANEL SCHEDULES 
E6.3 ELECTRICAL PANEL SCHEDULES 
E6.4 ELECTRICAL PANEL SCHEDULES 

 

END OF DOCUMENT 000115 
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SECTION 011000 - SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Project information. 
2. Bid Document Distribution 
3. Work covered by Contract Documents. 
4. Work by Owner. 
5. Owner-furnished products. 
6. Access to site. 
7. Coordination with occupants. 
8. Work restrictions. 
9. Specification and drawing conventions. 
10. Material Storage, Delivery and Handling 
11. Existing Conditions. 
12. Permits, licenses, fees. 
13. Job Sign. 

B. Related Requirements: 

1. Section 015000 "Temporary Facilities and Controls" for limitations and procedures 
governing temporary use of Owner's facilities. 

1.3 PROJECT INFORMATION 

A. Project Identification:  University of South Carolina, New Career Center at Thomas Cooper 
Library, University Project No. 00345236. 

1. Project Location:  Columbia, SC 29208 

B. Owner:  University of South Carolina, 816 Bull St, Columbia, SC 29208 

 
1. Owner's Representative:  Chris Mergner 

Office of Facilities Design & Construction 
743 Greene Street, Columbia, SC 29208 
803-777-4569 (Office) 
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803-777-8729 (Fax) 
cmergner@fmc.sc.edu 

C. Architect:  Quackenbush Architects + Planners 

1.4 BID DOCUMENT DISTRIBUTION 

A. The documents (in “pdf” format) will be posted on USC Web site:  http://purchasing.sc.edu 
under Facilities / Construction Solicitations & Awards.  All addenda will also be posted on this 
website.  Digital copies of documents on websites other than this are not legitimate and not 
authorized.  Bidders using alternate websites to access drawings accept full responsibility for 
any differences.  Hardcopies of the documents will not be distributed.  All Bidders are advised 
that review of partial sets of documents is not recommended and bidders will be responsible for 
any discrepancies which might have been avoided had a full set of documents been reviewed. 

B. Five complete printed sets of documents will be provided to the successful bidder.   

1.5 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and consists of the following: 

1. The project consists of partial renovation of Levels 4 and 5 of the Thomas Cooper 
Library to provide new offices for current library departments (Inter-Library Loan, 
Processing and Government Documents & Archives) as well as USC Career Center.   

B. Type of Contract: 

1. Project will be constructed under a single prime contract. 

1.6 WORK BY OWNER 

A. General:  Cooperate fully with Owner so work may be carried out smoothly, without interfering 
with or delaying work under this Contract or work by Owner.  Coordinate the Work of this 
Contract with work performed by Owner or Contractor’s hired by Owner. 
1. Flooring:  for installation of carpet and luxury vinyl tile flooring and associated rubber 

base and transition strips.  This Contract shall include preparing for flooring (cleaning 
and removing all debris) and coordinating installation of hardware thresholds. 

2. Cutting, capping and demolition of Level 5 south perimeter fin tube steam radiator 
system and associated piping.   

1.7 OWNER-FURNISHED PRODUCTS 

A. Owner will furnish products indicated.  The Work includes receiving, unloading, handling, 
storing, protecting, and installing Owner-furnished products and making building services 
connections. 

B. Owner-Furnished Products: 
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1. Residential appliances, including but not limited to the following: 
a. Under counter refrigerator 
b. Refrigerator 
c. Ice maker 
d. Microwave oven 
e. Coffee maker 

2. Carpet Tile 
3. Luxury Vinyl Tile (LVT) Flooring 
4. Rubber Base  

1.8 ACCESS TO SITE 

A. General:  Contractor shall have full use of Project site for construction operations during 
construction period.  Contractor's use of Project site is limited only by Owner's right to perform 
work or to retain other contractors on portions of Project. 

B. General:  Contractor shall have limited use of Project site for construction operations as 
indicated on Drawings by the Contract limits and as indicated by requirements of this Section. 

C. Use of Site:  Limit use of Project site to areas within the Contract limits indicated.  Do not 
disturb portions of Project site beyond areas in which the Work is indicated. 
1. Driveways, Walkways and Entrances:  Keep driveways and loading areas, and entrances 

serving premises clear and available to Owner, Owner's employees, and emergency 
vehicles at all times.  Do not use these areas for parking or storage of materials. 

a. Schedule deliveries to minimize use of driveways and entrances by construction 
operations. 

b. Schedule deliveries to minimize space and time requirements for storage of 
materials and equipment on-site. 

D. Condition of Existing Building:  Maintain portions of existing building affected by construction 
operations in a weathertight condition throughout construction period.  Repair damage caused 
by construction operations. 

1.9 COORDINATION WITH OCCUPANTS 

A. Full Owner Occupancy:  Owner will occupy site and existing building during entire 
construction period.  Cooperate with Owner during construction operations to minimize 
conflicts and facilitate Owner usage.  Perform the Work so as not to interfere with Owner's day-
to-day operations.  Maintain existing exits unless otherwise indicated. 

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used 
facilities.  Do not close or obstruct walkways, corridors, or other occupied or used 
facilities without written permission from Owner and approval of authorities having 
jurisdiction. 

2. Notify Owner not less than 72 hours in advance of activities that will affect Owner's 
operations. 
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B. Owner Limited Occupancy of Completed Areas of Construction:  Owner reserves the right to 
occupy and to place and install equipment in completed portions of the Work, prior to 
Substantial Completion of the Work, provided such occupancy does not interfere with 
completion of the Work.  Such placement of equipment and limited occupancy shall not 
constitute acceptance of the total Work. 

1. Architect will prepare a Certificate of Substantial Completion for each specific portion of 
the Work to be occupied prior to Owner acceptance of the completed Work. 

2. Obtain a Certificate of Occupancy from authorities having jurisdiction before limited 
Owner occupancy. 

3. Before limited Owner occupancy, mechanical and electrical systems shall be fully 
operational, and required tests and inspections shall be successfully completed.  On 
occupancy, Owner will operate and maintain mechanical and electrical systems serving 
occupied portions of Work. 

4. On occupancy, Owner will assume responsibility for maintenance and custodial service 
for occupied portions of Work. 

1.10 WORK RESTRICTIONS 

A. Work Restrictions, General:  Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets and with other requirements of 
authorities having jurisdiction. 

B. On-Site Work Hours:  Limit work in the existing building to normal business working hours of 
7 a.m. to 7 p.m., Monday through Friday, unless otherwise indicated. 

C. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or 
others unless permitted under the following conditions and then only after providing temporary 
utility services according to requirements indicated: 

1. Notify Architect and Owner not less than two days in advance of proposed utility 
interruptions. 

2. Obtain Owner's written permission before proceeding with utility interruptions. 

D. Noise, Vibration, and Odors:  Coordinate operations that may result in high levels of noise and 
vibration, odors, or other disruption to Owner occupancy with Owner. 

1. Notify Architect and Owner not less than two days in advance of proposed disruptive 
operations. 

2. Obtain Owner's written permission before proceeding with disruptive operations. 

E. Nonsmoking Building:  Smoking is not permitted within the building or within 25 feet (8 m) of 
entrances, operable windows, or outdoor-air intakes. 

F. Controlled Substances:  Use of tobacco products and other controlled substances within the 
existing building and on Project site is not permitted. 
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1.11 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content:  The Specifications use certain conventions for the style of language and 
the intended meaning of certain terms, words, and phrases when used in particular situations.  
These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the Specifications.  The 
words "shall," "shall be," or "shall comply with," depending on the context, are implied 
where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically stated 
otherwise. 

B. Division 01 General Requirements:  Requirements of Sections in Division 01 apply to the Work 
of all Sections in the Specifications. 

C. Drawing Coordination:  Requirements for materials and products identified on Drawings are 
described in detail in the Specifications.  One or more of the following are used on Drawings to 
identify materials and products: 

1. Terminology:  Materials and products are identified by the typical generic terms used in 
the individual Specifications Sections. 

2. Abbreviations:  Materials and products are identified by abbreviations published as part 
of the U.S. National CAD Standard and scheduled on Drawings. 

3. Keynoting:  Materials and products are identified by reference keynotes referencing 
Specification Section numbers found in this Project Manual. 

1.12 MATERIAL DELIVERY, STORAGE AND HANDLING 
 

A. The Contractor supplying and delivering equipment or materials must provide personnel and 
equipment to unload these materials at the time they arrive on site, or make provisions for re-
ceiving and unloading the shipment for Contractor inventory purposes.   

 
B. All materials shall be shipped and stored and handled in a manner that will afford protection 

and insure their being in first-class condition at the time they are incorporated in the work.  Af-
ter installation, they shall be properly protected against damage insure their being in first-class 
condition when the construction as a whole is completed and accepted by the Owner.  

1.13 EXISTING CONDITIONS 

A. The Contractor, subcontractors and material suppliers shall be responsible for inspecting all job 
conditions affecting the installation of an item and taking all field measurements required prior 
to fabrication of an item to insure that the item concerned will integrate properly with all 
adjacent materials and fit all other conditions as they exist or will exist in the finished 
construction.  Work in connection with installation of an item shall be coordinated with all other 
affected work and trades.  Sleeves, anchors, and other items that must be embodied in or that 
otherwise affect other portions of the work will be located and set while such portions of the 
work are in progress.  
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1.14 PERMITS & LICENSES 

A. The Contractor shall secure all temporary permits required for the project. 

B. All contractors and sub-contractors shall be required to obtain City of Columbia business 
licenses (at no cost to the Owner).  The contractor should contact the Business License Office 
directly (803.545.3345) to find out the Business License fees (they are based upon the dollar 
amount of work performed by the contractor in the city per calendar year vary from contractor 
to contractor.) 

C. NPDES Permit for Construction Activity 
1. The Contractor is responsible for filing a “Notice of Intent” with the South Carolina 

Department of Health and Environmental Control (SCDHEC) for a National Pollutant 
Discharge Elimination System (NPDES) Permit under 40 CFR Part 122. 

2. Permit application must be filed forty eight hours (48) prior to commencing construction 
activity. 

3. The Contractor shall utilize Best Management Practices (BMP) to control sediment 
runoff from construction areas. 

4. The Contractor shall sign the Contractor’s Certification form included in Contracting 
Requirements of the specifications as a co-permittee for the NPDES permit for the 
project. 

5. General Contractor and all sub-contractors shall sign the co-permittee. 

1.15 JOB SIGN 

A. See attached job sign sketch at the end of this section.  Location of Job Sign shall be approved 
by Architect and Owner. 

B. Architect will provide digital copy of sign to sign provider. 

C. Sign shall be 8 feet by 4 feet constructed of painted exterior grade plywood supports and sign 
substrate of aluminum faced signboard or other approved substrate. 

D. Ink shall be solvent based ink system, UV compatible ink. 

E. Printing shall either be directly to approved substrate or to vinyl that will be adhered to 
signboard. 

F. Sign shall remain in good condition during construction period.  If sign shows extreme fading, 
rotting, or deterioration, contractor shall replace sign. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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SECTION 012100 - ALLOWANCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements governing allowances. 

1. Certain items are specified in the Contract Documents by allowances.  Allowances have 
been established in lieu of additional requirements and to defer selection of actual 
materials and equipment to a later date when direction will be provided to Contractor.  If 
necessary, additional requirements will be issued by Change Order. 

B. Types of allowances include the following: 
1. Quantity allowances. 

1.3 SELECTION AND PURCHASE 

A. At the earliest practical date after award of the Contract, advise Architect of the date when final 
selection and purchase of each product or system described by an allowance must be completed 
to avoid delaying the Work. 

B. At Architect's request, obtain proposals for each allowance for use in making final selections.  
Include recommendations that are relevant to performing the Work. 

C. Purchase products and systems selected by Architect from the designated supplier. 

1.4 ACTION SUBMITTALS 

A. Submit proposals for purchase of products or systems included in allowances, in the form 
specified for Change Orders. 

1.5 INFORMATIONAL SUBMITTALS 

A. Submit invoices or delivery slips to show actual quantities of materials delivered to the site for 
use in fulfillment of each allowance. 

B. Submit time sheets and other documentation to show labor time and cost for installation of 
allowance items that include installation as part of the allowance. 
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C. Coordinate and process submittals for allowance items in same manner as for other portions of 
the Work. 

1.6 COORDINATION 

A. Coordinate allowance items with other portions of the Work.  Furnish templates as required to 
coordinate installation. 

1.7  QUANTITY ALLOWANCES 

A. Allowance shall include cost to Contractor of specific products and materials ordered by Owner 
or selected by Architect under allowance and shall include taxes, freight, and delivery to Project 
site. 

B. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, labor, 
installation, overhead and profit, and similar costs related to products and materials selected by 
Architect under allowance shall be included as part of the Contract Sum and not part of the 
allowance. 

C. Unused Materials:  Return unused materials purchased under an allowance to manufacturer or 
supplier for credit to Owner, after installation has been completed and accepted. 

1. If requested by Architect, retain and prepare unused material for storage by Owner.  
Deliver unused material to Owner's storage space as directed. 

1.8 ADJUSTMENT OF ALLOWANCES 

A. Allowance Adjustment:  To adjust allowance amounts, prepare a Change Order proposal based 
on the difference between purchase amount and the allowance, multiplied by final measurement 
of work-in-place where applicable.  If applicable, include reasonable allowances for cutting 
losses, tolerances, mixing wastes, normal product imperfections, and similar margins. 

1. Include installation costs in purchase amount only where indicated as part of the 
allowance. 

2. If requested, prepare explanation and documentation to substantiate distribution of 
overhead costs and other margins claimed. 

B. Submit claims for increased costs because of a change in scope or nature of the allowance 
described in the Contract Documents, whether for the purchase order amount or Contractor's 
handling, labor, installation, overhead, and profit. 

1. Do not include Contractor's or subcontractor's indirect expense in the Change Order cost 
amount unless it is clearly shown that the nature or extent of work has changed from what 
could have been foreseen from information in the Contract Documents. 

2. No change to Contractor's indirect expense is permitted for selection of higher- or lower-
priced materials or systems of the same scope and nature as originally indicated. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine products covered by an allowance promptly on delivery for damage or defects.  Return 
damaged or defective products to manufacturer for replacement. 

3.2 PREPARATION 

A. Coordinate materials and their installation for each allowance with related materials and 
installations to ensure that each allowance item is completely integrated and interfaced with 
related work. 

3.3 SCHEDULE OF ALLOWANCES 

A. Allowance No. 1:  Quantity Allowance:   
1. This allowance includes material cost, receiving, handling, and installation, and 

Contractor overhead and profit. 

END OF SECTION 012100 
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SECTION 012300 - ALTERNATES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for alternates. 

1.3 DEFINITIONS 

A. Alternate:  An amount proposed by bidders and stated on the Bid Form for certain work defined 
in the bidding requirements that may be added to or deducted from the base bid amount if 
Owner decides to accept a corresponding change either in the amount of construction to be 
completed or in the products, materials, equipment, systems, or installation methods described 
in the Contract Documents. 

1. Alternates described in this Section are part of the Work only if enumerated in the 
Agreement. 

2. The cost or credit for each alternate is the net addition to or deduction from the Contract 
Sum to incorporate alternate into the Work.  No other adjustments are made to the 
Contract Sum. 

1.4 PROCEDURES 

A. Coordination:  Revise or adjust affected adjacent work as necessary to completely integrate 
work of the alternate into Project. 

1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar 
items incidental to or required for a complete installation whether or not indicated as part 
of alternate. 

B. Notification:  Immediately following award of the Contract, notify each party involved, in 
writing, of the status of each alternate.  Indicate if alternates have been accepted, rejected, or 
deferred for later consideration.  Include a complete description of negotiated revisions to 
alternates. 

C. Execute accepted alternates under the same conditions as other work of the Contract. 
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D. Schedule:  A schedule of alternates is included at the end of this Section.  Specification Sections 
referenced in schedule contain requirements for materials necessary to achieve the work 
described under each alternate. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF ALTERNATES 

A. Alternate No. 1:  Demolition of Level 5 south perimeter fin tube steam radiator system. 

1. Base Bid:  Cutting, capping and demolition of Level 5 south perimeter fin tube steam 
radiator system and associated piping by owner as specified in Section 011000 
"Summary" sub-paragraph 1.6.A.2. 

2. Alternate:  Cutting, capping and demolition of Level 5 south perimeter fin tube steam 
radiator system and associated piping by General Contractor as indicated on Sheets 
AD1.2, M1.4 and M1.5A. 

B. Alternate No. 2: Electrical baseboard heating units along Level 5 south perimeter. 
1. Base Bid:  No scope included under base bid. 
2. Alternate: For Level 5 south perimeter, provide electrical baseboard heating units, all 

associated wiring and related appurtenances as indicated on electrical drawings. 

END OF SECTION 012300 
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SECTION 012500 - SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Requirements: 

1. Section 012100 "Allowances" for products selected under an allowance. 
2. Section 012300 "Alternates" for products selected under an alternate. 
3. Section 016000 "Product Requirements" for requirements for submitting comparable 

product submittals for products by listed manufacturers. 

1.3 DEFINITIONS 

A. Substitutions:  Changes in products, materials, equipment, and methods of construction from 
those required by the Contract Documents and proposed by Contractor. 

1. Substitutions for Cause:  Changes proposed by Contractor that are required due to 
changed Project conditions, such as unavailability of product, regulatory changes, or 
unavailability of required warranty terms. 

2. Substitutions for Convenience:  Changes proposed by Contractor or Owner that are not 
required in order to meet other Project requirements but may offer advantage to 
Contractor or Owner. 

1.4 ACTION SUBMITTALS 

A. Substitution Requests:  Submit three copies of each request for consideration.  Identify product 
or fabrication or installation method to be replaced.  Include Specification Section number and 
title and Drawing numbers and titles. 

1. Substitution Request Form:  Use facsimile of form provided in Project Manual for 
substitutions during bidding. 

2. Documentation:  Show compliance with requirements for substitutions and the following, 
as applicable: 

a. Statement indicating why specified product or fabrication or installation cannot be 
provided, if applicable. 
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b. Coordination information, including a list of changes or revisions needed to other 
parts of the Work and to construction performed by Owner and separate 
contractors, that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitution with those of 
the Work specified.  Include annotated copy of applicable Specification Section.  
Significant qualities may include attributes such as performance, weight, size, 
durability, visual effect, sustainable design characteristics, warranties, and specific 
features and requirements indicated.  Indicate deviations, if any, from the Work 
specified. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
g. List of similar installations for completed projects with project names and 

addresses and names and addresses of architects and owners. 
h. Material test reports from a qualified testing agency indicating and interpreting test 

results for compliance with requirements indicated. 
i. Research reports evidencing compliance with building code in effect for Project, 

from ICC-ES. 
j. Detailed comparison of Contractor's construction schedule using proposed 

substitution with products specified for the Work, including effect on the overall 
Contract Time.  If specified product or method of construction cannot be provided 
within the Contract Time, include letter from manufacturer, on manufacturer's 
letterhead, stating date of receipt of purchase order, lack of availability, or delays 
in delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 
l. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents except as indicated in substitution request, is compatible 
with related materials, and is appropriate for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may subsequently 
become necessary because of failure of proposed substitution to produce indicated 
results. 

3. Architect's Action:  If necessary, Architect will request additional information or 
documentation for evaluation within seven days of receipt of a request for substitution.  
Architect will notify Contractor through Construction Manager of acceptance or rejection 
of proposed substitution within 15 days of receipt of request, or seven days of receipt of 
additional information or documentation, whichever is later. 

a. Forms of Acceptance:  Change Order, Construction Change Directive, or 
Architect's Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Architect does not issue a decision on use of a proposed 
substitution within time allocated. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Substitutions:  Investigate and document compatibility of proposed 
substitution with related products and materials.  Engage a qualified testing agency to perform 
compatibility tests recommended by manufacturers. 
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1.6 PROCEDURES 

A. Coordination:  Revise or adjust affected work as necessary to integrate work of the approved 
substitutions. 

PART 2 - PRODUCTS 

2.1 SUBSTITUTIONS 

A. Substitutions for Cause:  Submit requests for substitution immediately on discovery of need for 
change, but not later than 15 days prior to time required for preparation and review of related 
submittals. 

1. Conditions:  Architect will consider Contractor's request for substitution when the 
following conditions are satisfied.  If the following conditions are not satisfied, Architect 
will return requests without action, except to record noncompliance with these 
requirements: 

a. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

b. Requested substitution provides sustainable design characteristics that specified 
product provided. 

c. Substitution request is fully documented and properly submitted. 
d. Requested substitution will not adversely affect Contractor's construction schedule. 
e. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
f. Requested substitution is compatible with other portions of the Work. 
g. Requested substitution has been coordinated with other portions of the Work. 
h. Requested substitution provides specified warranty. 
i. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 

B. Substitutions for Convenience:  Not allowed unless otherwise indicated. 

C. Substitutions for Convenience:  Architect will consider requests for substitution if received 
within 60 days after commencement of the Work.  Requests received after that time may be 
considered or rejected at discretion of Architect. 

1. Conditions:  Architect will consider Contractor's request for substitution when the 
following conditions are satisfied.  If the following conditions are not satisfied, Architect 
will return requests without action, except to record noncompliance with these 
requirements: 

a. Requested substitution offers Owner a substantial advantage in cost, time, energy 
conservation, or other considerations, after deducting additional responsibilities 
Owner must assume.  Owner's additional responsibilities may include 
compensation to Architect for redesign and evaluation services, increased cost of 
other construction by Owner, and similar considerations. 
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b. Requested substitution does not require extensive revisions to the Contract 
Documents. 

c. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

d. Requested substitution provides sustainable design characteristics that specified 
product provided. 

e. Substitution request is fully documented and properly submitted. 
f. Requested substitution will not adversely affect Contractor's construction schedule. 
g. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
h. Requested substitution is compatible with other portions of the Work. 
i. Requested substitution has been coordinated with other portions of the Work. 
j. Requested substitution provides specified warranty. 
k. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012500 
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SUBSTITUTION REQUEST FORM (During Bidding) 
 
Project:  Career Center at Thomas Cooper Library 
University Project No. H27-I998-A 
Architect’s Project No.  12.130.03 
 
To Quackenbush Architects + Planners   Fax  803.771.2858 
 1217 Hampton Street 
 Columbia, South Carolina 29201   Attn John C. Bedell Jr., AIA LEED AP BD+C 
              JBedell@quackenbusharchitects.com 
 
Requested By ________________________________________________________________________ 

Contract For ________________________________________________________________________ 

Bid Date __________________________ Substitution Request Date  ____________ __________ 

Section Name ________________________________________________________________________ 

Section No. _________________________ Paragraph ____________________________________ 

Related Dwgs. ________________________________________________________________________ 

 

Specified Product/Fabrication Method (List name/description; model no.; manufacturer) 

_____________________________________________________________________________________

_____________________________________________________________________________________

Required Information for Specified Product   Attached  

 Point by Point Comparative Product Data          
 Test                 
 Reports                  
 Fabrication Drawings              
 Samples (Where Applicable)            
 

Proposed Product/Fabrication Method (List trade name/description; model no.; manufacturer) 

_____________________________________________________________________________________

_____________________________________________________________________________________ 

Required Information for Proposed Product   Attached 

 Point by Point Comparative Product Data          
 Test                  
 Reports                  
 Fabrication Drawings              
 Samples (Where Applicable)            
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Reason for Request 

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________ 

List of Related Changes/Modifications 

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________ 

Differences Between Proposed Substitution and Specified Product 

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________ 

Proposed Product/Fabrication Method Affects Other Parts of the Work  Yes  No  Explain: 

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________ 

Proposed Product/Fabrication Method Affects the Construction Schedule Yes  No  Explain: 

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________ 

Undersigned Pays for Changes to the Building Design, including engineering and detailing costs 

Caused by the Requested Substitution           Yes  No  Explain: 

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________

_____________________________________________________________________________________ 

 

Attach Additional Sheets if Required 
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CERTIFICATE OF EQUAL PERFORMANCE AND  
ASSUMPTION OF LIABILITY FOR EQUAL PERFORMANCE 
 

Undersigned certifies: 

1. Proposed substitution has been fully investigated and determined to be equal or superior in all re-

spects to specified product, except as noted herein. 

2. Qualifications of manufacturer, installer, and other specified parties meet the specified qualifica-

tions. 

3. Same special warranty will be furnished for proposed substitution as for specified product. 

4. Same maintenance service and source for replacement parts, as applicable, is available as that 

specified. 

5. Proposed substitution does not affect dimensions and functional clearances, except as noted here-

in. 

 

Submitted By ________________________________________________________________________ 

Signed  ___________________________________________________________________________ 

Firm  ___________________________________________________________________________ 

Address ___________________________________________________________________________ 

Telephone ___________________________________________________________________________ 

Fax  ______________________________________________________________________________ 

 

Signature shall be by person having authority to legally bind his firm to the above terms.  Failure to 

provide legally binding signature will result in rejection of proposed substitution. 

 

FOR QUACKENBUSH ARCHITECTS + PLANNERS USE ONLY 

 

 Substitution Approved – Included in Addendum No._________ 

 Substitution Approved as Noted – Included in Addendum No._________ 

 Substitution Rejected – Use Specified Materials 

 Substitution Request Received Too Late for Review Prior to Bid – Use Specified Materials 

By_____________________________________________ Date_____________ 
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 SECTION 012600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 
Contract modifications. 

B. Related Requirements: 

1. Section 012500 "Substitution Procedures" for administrative procedures for handling 
requests for substitutions made after the Contract award. 

1.3 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing minor changes in the Work, not 
involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710, 
"Architect's Supplemental Instructions." 

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of proposed 
changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  If 
necessary, the description will include supplemental or revised Drawings and Specifications. 

1. Work Change Proposal Requests issued by Architect are not instructions either to stop 
work in progress or to execute the proposed change. 

2. Within time specified in Proposal Request or 20 days, when not otherwise specified, after 
receipt of Proposal Request, submit a quotation estimating cost adjustments to the 
Contract Sum and the Contract Time necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 
total amount of purchases and credits to be made.  If requested, furnish survey data 
to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor's construction schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 
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finish times, and activity relationship.  Use available total float before requesting 
an extension of the Contract Time. 

e. Quotation Form:  Use forms acceptable to Architect. 

B. Contractor-Initiated Proposals:  If latent or changed conditions require modifications to the 
Contract, Contractor may initiate a claim by submitting a request for a change to Architect. 

1. Include a statement outlining reasons for the change and the effect of the change on the 
Work.  Provide a complete description of the proposed change.  Indicate the effect of the 
proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made.  If requested, furnish survey data to 
substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship.  Use available total float before requesting an extension of the 
Contract Time. 

6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed 
change requires substitution of one product or system for product or system specified. 

7. Proposal Request Form:  Use form acceptable to Architect. 

1.5 ADMINISTRATIVE CHANGE ORDERS 

A. Allowance Adjustment:  See Section 012100 "Allowances" for administrative procedures for 
preparation of Change Order Proposal for adjusting the Contract Sum to reflect actual costs of 
allowances. 

1.6 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Work Changes Proposal Request, Architect will issue a Change Order 
for signatures of Owner and Contractor on AIA Document G701. 

1.7 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive:  Architect may issue a Construction Change Directive on 
AIA Document G714.  Construction Change Directive instructs Contractor to proceed with a 
change in the Work, for subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work.  It 
also designates method to be followed to determine change in the Contract Sum or the 
Contract Time. 

B. Documentation:  Maintain detailed records on a time and material basis of work required by the 
Construction Change Directive. 
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1. After completion of change, submit an itemized account and supporting data necessary to 
substantiate cost and time adjustments to the Contract. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012600 
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SECTION 012900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and process 
Applications for Payment. 

B. Related Requirements: 

1. Section 012100 "Allowances" for procedural requirements governing the handling and 
processing of allowances. 

2. Section 012600 "Contract Modification Procedures" for administrative procedures for 
handling changes to the Contract. 

3. Section 013200 "Construction Progress Documentation" for administrative requirements 
governing the preparation and submittal of the Contractor's construction schedule. 

1.3 DEFINITIONS 

A. Schedule of Values:  A statement furnished by Contractor allocating portions of the Contract 
Sum to various portions of the Work and used as the basis for reviewing Contractor's 
Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the schedule of values with preparation of Contractor's 
construction schedule. 

1. Coordinate line items in the schedule of values with other required administrative forms 
and schedules, including the following: 

a. Application for Payment forms with continuation sheets. 
b. Submittal schedule. 
c. Items required to be indicated as separate activities in Contractor's construction 

schedule. 

2. Submit the schedule of values to Architect at earliest possible date, but no later than 
seven days before the date scheduled for submittal of initial Applications for Payment. 
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3. Subschedules for Phased Work:  Where the Work is separated into phases requiring 
separately phased payments, provide subschedules showing values coordinated with each 
phase of payment. 

4. Subschedules for Separate Elements of Work:  Where the Contractor's construction 
schedule defines separate elements of the Work, provide subschedules showing values 
coordinated with each element. 

5. Subschedules for Separate Design Contracts:  Where the Owner has retained design 
professionals under separate contracts who will each provide certification of payment 
requests, provide subschedules showing values coordinated with the scope of each design 
services contract as described in Section 011000 "Summary." 

B. Format and Content:  Use Project Manual table of contents as a guide to establish line items for 
the schedule of values.  Provide at least one line item for each Specification Section. 

1. Identification:  Include the following Project identification on the schedule of values: 

a. Project name and location. 
b. Name of Architect. 
c. Architect's project number. 
d. Contractor's name and address. 
e. Date of submittal. 

2. Arrange schedule of values consistent with format of AIA Document G703. 
3. Arrange the schedule of values in tabular form with separate columns to indicate the 

following for each item listed: 

a. Related Specification Section or Division. 
b. Description of the Work. 
c. Name of subcontractor. 
d. Name of manufacturer or fabricator. 
e. Name of supplier. 
f. Change Orders (numbers) that affect value. 
g. Dollar value of the following, as a percentage of the Contract Sum to nearest one-

hundredth percent, adjusted to total 100 percent. 

1) Labor. 
2) Materials. 
3) Equipment. 

4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 
evaluation of Applications for Payment and progress reports.  Coordinate with Project 
Manual table of contents.  Provide multiple line items for principal subcontract amounts 
in excess of five percent of the Contract Sum. 

a. Include separate line items under Contractor and principal subcontracts for Project 
closeout requirements in an amount totaling five percent of the Contract Sum and 
subcontract amount. 

5. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 
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6. Provide a separate line item in the schedule of values for each part of the Work where 
Applications for Payment may include materials or equipment purchased or fabricated 
and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site.  If required, 
include evidence of insurance. 

7. Provide separate line items in the schedule of values for initial cost of materials, for each 
subsequent stage of completion, and for total installed value of that part of the Work. 

8. Allowances:  Provide a separate line item in the schedule of values for each allowance.  
Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by 
measured quantity.  Use information indicated in the Contract Documents to determine 
quantities. 

9. Purchase Contracts:  Provide a separate line item in the schedule of values for each 
purchase contract.  Show line-item value of purchase contract.  Indicate owner payments 
or deposits, if any, and balance to be paid by Contractor. 

10. Each item in the schedule of values and Applications for Payment shall be complete.  
Include total cost and proportionate share of general overhead and profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of actual 
work-in-place may be shown either as separate line items in the schedule of values 
or distributed as general overhead expense, at Contractor's option. 

11. Schedule Updating:  Update and resubmit the schedule of values before the next 
Applications for Payment when Change Orders or Construction Change Directives result 
in a change in the Contract Sum. 

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment following the initial Application for Payment shall be consistent 
with previous applications and payments as certified by Architect and paid for by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial 
Completion, and final Application for Payment involve additional requirements. 

B. Payment Application Times:  The date for each progress payment is indicated in the Agreement 
between Owner and Contractor.  The period of construction work covered by each Application 
for Payment is the period indicated in the Agreement. 

1. Submit draft copy of Application for Payment seven days prior to due date for review by 
Architect. 

C. Application for Payment Forms:  Use AIA Document G702 and AIA Document G703 as form 
for Applications for Payment. 

D. Application Preparation:  Complete every entry on form.  Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor.  Architect will return incomplete 
applications without action. 
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1. Entries shall match data on the schedule of values and Contractor's construction schedule.  
Use updated schedules if revisions were made. 

2. Include amounts for work completed following previous Application for Payment, 
whether or not payment has been received.  Include only amounts for work completed at 
time of Application for Payment. 

3. Include amounts of Change Orders and Construction Change Directives issued before last 
day of construction period covered by application. 

4. Indicate separate amounts for work being carried out under Owner-requested project 
acceleration. 

E. Stored Materials:  Include in Application for Payment amounts applied for materials or 
equipment purchased or fabricated and stored, but not yet installed.  Differentiate between items 
stored on-site and items stored off-site. 

1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of 
surety to payment, for stored materials. 

2. Provide supporting documentation that verifies amount requested, such as paid invoices.  
Match amount requested with amounts indicated on documentation; do not include 
overhead and profit on stored materials. 

3. Provide summary documentation for stored materials indicating the following: 

a. Value of materials previously stored and remaining stored as of date of previous 
Applications for Payment. 

b. Value of previously stored materials put in place after date of previous Application 
for Payment and on or before date of current Application for Payment. 

c. Value of materials stored since date of previous Application for Payment and 
remaining stored as of date of current Application for Payment. 

F. Transmittal:  Submit three signed and notarized original copies of each Application for Payment 
to Architect by a method ensuring receipt within 24 hours.  One copy shall include waivers of 
lien and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 
information about application. 

G. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's 
lien from entities lawfully entitled to file a mechanic's lien arising out of the Contract and 
related to the Work covered by the payment. 

1. Submit partial waivers on each item for amount requested in previous application, after 
deduction for retainage, on each item. 

2. When an application shows completion of an item, submit conditional final or full 
waivers. 

3. Owner reserves the right to designate which entities involved in the Work must submit 
waivers. 

4. Waiver Forms:  Submit executed waivers of lien on forms acceptable to Owner. 

H. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's 
liens from subcontractors, sub-subcontractors, and suppliers for construction period covered by 
the previous application. 
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1. Submit partial waivers on each item for amount requested in previous application, after 
deduction for retainage, on each item. 

2. When an application shows completion of an item, submit conditional final or full 
waivers. 

3. Owner reserves the right to designate which entities involved in the Work must submit 
waivers. 

4. Submit final Application for Payment with or preceded by conditional final waivers from 
every entity involved with performance of the Work covered by the application who is 
lawfully entitled to a lien. 

5. Waiver Forms:  Submit executed waivers of lien on forms, acceptable to Owner. 

I. Initial Application for Payment:  Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of values. 
3. Contractor's construction schedule (preliminary if not final). 
4. Combined Contractor's construction schedule (preliminary if not final) incorporating 

Work of multiple contracts, with indication of acceptance of schedule by each Contractor. 
5. Products list (preliminary if not final). 
6. Schedule of unit prices. 
7. Submittal schedule (preliminary if not final). 
8. List of Contractor's staff assignments. 
9. List of Contractor's principal consultants. 
10. Copies of building permits. 
11. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 
12. Initial progress report. 
13. Report of preconstruction conference. 
14. Certificates of insurance and insurance policies. 
15. Performance and payment bonds. 
16. Data needed to acquire Owner's insurance. 

J. Application for Payment at Substantial Completion:  After Architect issues the Certificate of 
Substantial Completion, submit an Application for Payment showing 100 percent completion 
for portion of the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 
statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificate(s) of Substantial Completion issued previously 
for Owner occupancy of designated portions of the Work. 

K. Final Payment Application:  After completing Project closeout requirements, submit final 
Application for Payment with releases and supporting documentation not previously submitted 
and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims." 
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5. AIA Document G706A, "Contractor's Affidavit of Release of Liens." 
6. AIA Document G707, "Consent of Surety to Final Payment." 
7. Evidence that claims have been settled. 
8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of 

date of Substantial Completion or when Owner took possession of and assumed 
responsibility for corresponding elements of the Work. 

9. Final liquidated damages settlement statement. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012900 
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project 
including, but not limited to, the following: 

1. General coordination procedures. 
2. Coordination drawings. 
3. Requests for Information (RFIs). 
4. Project Web site. 
5. Project meetings. 

B. Each contractor shall participate in coordination requirements.  Certain areas of responsibility 
are assigned to a specific contractor. 

C. Related Requirements: 
1. Section 013200 "Construction Progress Documentation" for preparing and submitting 

Contractor's construction schedule. 
2. Section 017300 "Execution" for procedures for coordinating general installation and 

field-engineering services, including establishment of benchmarks and control points. 
3. Section 017700 "Closeout Procedures" for coordinating closeout of the Contract. 

1.3 DEFINITIONS 

A. RFI:  Request from Owner, Architect, or Contractor seeking information required by or 
clarifications of the Contract Documents. 

1.4 INFORMATIONAL SUBMITTALS 

A. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form: 

1. Name, address, and telephone number of entity performing subcontract or supplying 
products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 
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B. Key Personnel Names:  Within 15 days of starting construction operations, submit a list of key 
personnel assignments, including superintendent and other personnel in attendance at Project 
site.  Identify individuals and their duties and responsibilities; list addresses and telephone 
numbers, including home, office, and cellular telephone numbers and e-mail addresses.  Provide 
names, addresses, and telephone numbers of individuals assigned as alternates in the absence of 
individuals assigned to Project. 

1. Post copies of list in project meeting room, in temporary field office, and by each 
temporary telephone.  Keep list current at all times. 

1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination:  Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate 
construction operations, included in different Sections, that depend on each other for proper 
installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before 
or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Coordination:  Each contractor shall coordinate its construction operations with those of other 
contractors and entities to ensure efficient and orderly installation of each part of the Work.  
Each contractor shall coordinate its operations with operations, included in different Sections, 
that depend on each other for proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before 
or after its own installation. 

2. Coordinate installation of different components with other contractors to ensure 
maximum performance and accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

C. Prepare memoranda for distribution to each party involved, outlining special procedures 
required for coordination.  Include such items as required notices, reports, and list of attendees 
at meetings. 

1. Prepare similar memoranda for Owner and separate contractors if coordination of their 
Work is required. 

D. Administrative Procedures:  Coordinate scheduling and timing of required administrative 
procedures with other construction activities and activities of other contractors to avoid conflicts 
and to ensure orderly progress of the Work.  Such administrative activities include, but are not 
limited to, the following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
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3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 

E. Conservation:  Coordinate construction activities to ensure that operations are carried out with 
consideration given to conservation of energy, water, and materials.  Coordinate use of 
temporary utilities to minimize waste. 

1. Salvage materials and equipment involved in performance of, but not actually 
incorporated into, the Work.  See other Sections for disposition of salvaged materials that 
are designated as Owner's property. 

1.6 COORDINATION DRAWINGS 

A. Coordination Drawings, General:  Prepare coordination drawings according to requirements in 
individual Sections, and additionally where installation is not completely shown on Shop 
Drawings, where limited space availability necessitates coordination, or if coordination is 
required to facilitate integration of products and materials fabricated or installed by more than 
one entity. 

1. Content:  Project-specific information, drawn accurately to a scale large enough to 
indicate and resolve conflicts.  Do not base coordination drawings on standard printed 
data.  Include the following information, as applicable: 

a. Use applicable Drawings as a basis for preparation of coordination drawings.  
Prepare sections, elevations, and details as needed to describe relationship of 
various systems and components. 

b. Coordinate the addition of trade-specific information to the coordination drawings 
by multiple contractors in a sequence that best provides for coordination of the 
information and resolution of conflicts between installed components before 
submitting for review. 

c. Indicate functional and spatial relationships of components of architectural, 
structural, civil, mechanical, and electrical systems. 

d. Indicate space requirements for routine maintenance and for anticipated 
replacement of components during the life of the installation. 

e. Show location and size of access doors required for access to concealed dampers, 
valves, and other controls. 

f. Indicate required installation sequences. 
g. Indicate dimensions shown on the Drawings.  Specifically note dimensions that 

appear to be in conflict with submitted equipment and minimum clearance 
requirements.  Provide alternate sketches to Architect indicating proposed 
resolution of such conflicts.  Minor dimension changes and difficult installations 
will not be considered changes to the Contract. 

B. Coordination Drawing Organization:  Organize coordination drawings as follows: 
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1. Floor Plans and Reflected Ceiling Plans:  Show architectural and structural elements, and 
mechanical, plumbing, fire-protection, fire-alarm, and electrical Work.  Show locations 
of visible ceiling-mounted devices relative to acoustical ceiling grid.  Supplement plan 
drawings with section drawings where required to adequately represent the Work. 

2. Plenum Space:  Indicate subframing for support of ceiling and wall systems, mechanical 
and electrical equipment, and related Work.  Locate components within ceiling plenum to 
accommodate layout of light fixtures indicated on Drawings.  Indicate areas of conflict 
between light fixtures and other components. 

3. Mechanical Rooms:  Provide coordination drawings for mechanical rooms showing plans 
and elevations of mechanical, plumbing, fire-protection, fire-alarm, and electrical 
equipment. 

4. Structural Penetrations:  Indicate penetrations and openings required for all disciplines. 
5. Slab Edge and Embedded Items:  Indicate slab edge locations and sizes and locations of 

embedded items for metal fabrications, sleeves, anchor bolts, bearing plates, angles, door 
floor closers, slab depressions for floor finishes, curbs and housekeeping pads, and 
similar items. 

6. Mechanical and Plumbing Work:  Show the following: 

a. Sizes and bottom elevations of ductwork, piping, and conduit runs, including 
insulation, bracing, flanges, and support systems. 

b. Dimensions of major components, such as dampers, valves, diffusers, access 
doors, cleanouts and electrical distribution equipment. 

c. Fire-rated enclosures around ductwork. 

7. Electrical Work:  Show the following: 

a. Runs of vertical and horizontal conduit 1-1/4 inches (32 mm) in diameter and 
larger. 

b. Light fixture, exit light, emergency battery pack, smoke detector, and other fire-
alarm locations. 

c. Panel board, switch board, switchgear, transformer, bus way, generator, and motor 
control center locations. 

d. Location of pull boxes and junction boxes, dimensioned from column center lines. 

8. Review:  Architect will review coordination drawings to confirm that the Work is being 
coordinated, but not for the details of the coordination, which are Contractor's 
responsibility.  If Architect determines that coordination drawings are not being prepared 
in sufficient scope or detail, or are otherwise deficient, Architect will so inform 
Contractor, who shall make changes as directed and resubmit. 

9. Coordination Drawing Prints:  Prepare coordination drawing prints according to 
requirements in Section 013300 "Submittal Procedures." 

C. Coordination Digital Data Files:  Prepare coordination digital data files according to the 
following requirements: 

1. File Preparation Format:  Same digital data software program, version, and operating 
system as original Drawings. 

2. File Preparation Format:  DWG, Version AutoCAD 2013, operating in Microsoft 
Windows operating system. 

3. File Submittal Format:  Submit or post coordination drawing files using Portable Data 
File (PDF) format. 
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4. Architect will furnish Contractor one set of digital data files of Drawings for use in 
preparing coordination digital data files. 

a. Architect makes no representations as to the accuracy or completeness of digital 
data files as they relate to Drawings. 

b. Digital Data Software Program:  Drawings are available in AutoCAD 2013. 
c. Contractor shall execute a data licensing agreement in the form of Agreement form 

acceptable to Owner and Architect. 

1.7 REQUESTS FOR INFORMATION (RFIs) 

A. General:  Immediately on discovery of the need for additional information or interpretation of 
the Contract Documents, Contractor shall prepare and submit an RFI in the form specified. 

1. Architect will return RFIs submitted to Architect by other entities controlled by 
Contractor with no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 
work or work of subcontractors. 

B. Content of the RFI:  Include a detailed, legible description of item needing information or 
interpretation and the following: 

1. Project name. 
2. Project number. 
3. Date. 
4. Name of Contractor. 
5. Name of Architect. 
6. RFI number, numbered sequentially. 
7. RFI subject. 
8. Specification Section number and title and related paragraphs, as appropriate. 
9. Drawing number and detail references, as appropriate. 
10. Field dimensions and conditions, as appropriate. 
11. Contractor's suggested resolution.  If Contractor's suggested resolution impacts the 

Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 
12. Contractor's signature. 
13. Attachments:  Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 
needing interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of affected 
materials, assemblies, and attachments on attached sketches. 

C. RFI Forms:  Software-generated form with substantially the same content as indicated above, 
acceptable to Architect. 

1. Attachments shall be electronic files in Adobe Acrobat PDF format. 

D. Architect's Action:  Architect will review each RFI, determine action required, and respond.  
Allow seven working days for Architect's response for each RFI.  RFIs received by Architect 
after 1:00 p.m. will be considered as received the following working day. 
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1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract 

Documents. 
e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for interpretation of Architect's actions on submittals. 
g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Architect's action may include a request for additional information, in which case 
Architect's time for response will date from time of receipt of additional information. 

3. Architect's action on RFIs that may result in a change to the Contract Time or the 
Contract Sum may be eligible for Contractor to submit Change Proposal according to 
Section 012600 "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or 
the Contract Sum, notify Architect in writing within 10 days of receipt of the RFI 
response. 

E. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  
Submit log monthly. Include the following:  

1. Project name. 
2. Name and address of Contractor. 
3. Name and address of Architect. 
4. RFI number including RFIs that were returned without action or withdrawn. 
5. RFI description. 
6. Date the RFI was submitted. 
7. Date Architect's response was received. 

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response 
to affected parties.  Review response and notify Architect within seven days if Contractor 
disagrees with response. 

1. Identification of related Minor Change in the Work, Construction Change Directive, and 
Proposal Request, as appropriate. 

2. Identification of related Field Order, Work Change Directive, and Proposal Request, as 
appropriate. 

1.8 PROJECT MEETINGS 

A. General:  Schedule and conduct meetings and conferences at Project site unless otherwise 
indicated. 

1. Attendees:  Inform participants and others involved, and individuals whose presence is 
required, of date and time of each meeting.  Notify Owner and Architect of scheduled 
meeting dates and times. 

2. Agenda:  Prepare the meeting agenda.  Distribute the agenda to all invited attendees. 
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3. Minutes:  Entity responsible for conducting meeting will record significant discussions 
and agreements achieved.  Distribute the meeting minutes to everyone concerned, 
including Owner and Architect, within three days of the meeting. 

B. Preconstruction Conference:  Architect will schedule and conduct a preconstruction conference 
before starting construction, at a time convenient to Owner and Architect, but no later than 15 
days after execution of the Agreement. 

1. Conduct the conference to review responsibilities and personnel assignments. 
2. Attendees:  Authorized representatives of Owner, Architect, and their consultants; 

Contractor and its superintendent; major subcontractors; suppliers; and other concerned 
parties shall attend the conference.  Participants at the conference shall be familiar with 
Project and authorized to conclude matters relating to the Work. 

3. Agenda:  Discuss items of significance that could affect progress, including, but not 
limited to the following: 

a. Tentative construction schedule. 
b. Phasing. 
c. Critical work sequencing and long-lead items. 
d. Designation of key personnel and their duties. 
e. Lines of communications. 
f. Procedures for processing field decisions and Change Orders. 
g. Procedures for RFIs. 
h. Procedures for testing and inspecting. 
i. Procedures for processing Applications for Payment. 
j. Distribution of the Contract Documents. 
k. Submittal procedures. 
l. Preparation of record documents. 
m. Use of the premises and existing building. 
n. Work restrictions. 
o. Working hours. 
p. Owner's occupancy requirements. 
q. Responsibility for temporary facilities and controls. 
r. Procedures for moisture and mold control. 
s. Procedures for disruptions and shutdowns. 
t. Construction waste management and recycling. 
u. Parking availability. 
v. Office, work, and storage areas. 
w. Equipment deliveries and priorities. 
x. First aid. 
y. Security. 
z. Progress cleaning. 

4. Minutes:  Entity responsible for conducting meeting will record and distribute meeting 
minutes. 

C. Pre-installation Conferences:  Conduct a pre-installation conference at Project site before each 
construction activity that requires coordination with other construction. 

1. Attendees:  Installer and representatives of manufacturers and fabricators involved in or 
affected by the installation and its coordination or integration with other materials and 
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installations that have preceded or will follow, shall attend the meeting.  Advise Architect 
of scheduled meeting dates. 

2. Agenda:  Review progress of other construction activities and preparations for the 
particular activity under consideration, including requirements for the following: 

a. Contract Documents. 
b. Options. 
c. Related RFIs. 
d. Related Change Orders. 
e. Purchases. 
f. Deliveries. 
g. Submittals. 
h. Review of mockups. 
i. Possible conflicts. 
j. Compatibility requirements. 
k. Time schedules. 
l. Weather limitations. 
m. Manufacturer's written instructions. 
n. Warranty requirements. 
o. Compatibility of materials. 
p. Acceptability of substrates. 
q. Temporary facilities and controls. 
r. Space and access limitations. 
s. Regulations of authorities having jurisdiction. 
t. Testing and inspecting requirements. 
u. Installation procedures. 
v. Coordination with other work. 
w. Required performance results. 
x. Protection of adjacent work. 
y. Protection of construction and personnel. 

3. Record significant conference discussions, agreements, and disagreements, including 
required corrective measures and actions. 

4. Reporting:  Distribute minutes of the meeting to each party present and to other parties 
requiring information. 

5. Do not proceed with installation if the conference cannot be successfully concluded.  
Initiate whatever actions are necessary to resolve impediments to performance of the 
Work and reconvene the conference at earliest feasible date. 

D. Project Closeout Conference:  Schedule and conduct a project closeout conference, at a time 
convenient to Owner and Architect, but no later than 90 days prior to the scheduled date of 
Substantial Completion. 

1. Conduct the conference to review requirements and responsibilities related to Project 
closeout. 

2. Attendees:  Authorized representatives of Owner, Architect, and their consultants; 
Contractor and its superintendent; major subcontractors; suppliers; and other concerned 
parties shall attend the meeting.  Participants at the meeting shall be familiar with Project 
and authorized to conclude matters relating to the Work. 

3. Agenda:  Discuss items of significance that could affect or delay Project closeout, 
including the following: 
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a. Preparation of record documents. 
b. Procedures required prior to inspection for Substantial Completion and for final 

inspection for acceptance. 
c. Submittal of written warranties. 
d. Requirements for preparing operations and maintenance data. 
e. Requirements for delivery of material samples, attic stock, and spare parts. 
f. Requirements for demonstration and training. 
g. Preparation of Contractor's punch list. 
h. Procedures for processing Applications for Payment at Substantial Completion and 

for final payment. 
i. Submittal procedures. 
j. Coordination of separate contracts. 
k. Owner's partial occupancy requirements. 
l. Installation of Owner's furniture, fixtures, and equipment. 
m. Responsibility for removing temporary facilities and controls. 

4. Minutes:  Entity conducting meeting will record and distribute meeting minutes. 

E. Progress Meetings:  Conduct progress meetings at biweekly intervals. 

1. Coordinate dates of meetings with preparation of payment requests. 
2. Attendees:  In addition to representatives of Owner and Architect, each contractor, 

subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings.  All participants at the meeting shall be familiar with Project and authorized to 
conclude matters relating to the Work. 

3. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review 
other items of significance that could affect progress.  Include topics for discussion as 
appropriate to status of Project. 

a. Contractor's Construction Schedule:  Review progress since the last meeting.  
Determine whether each activity is on time, ahead of schedule, or behind schedule, 
in relation to Contractor's construction schedule.  Determine how construction 
behind schedule will be expedited; secure commitments from parties involved to 
do so.  Discuss whether schedule revisions are required to ensure that current and 
subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Access. 
7) Site utilization. 
8) Temporary facilities and controls. 
9) Progress cleaning. 
10) Quality and work standards. 
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11) Status of correction of deficient items. 
12) Field observations. 
13) Status of RFIs. 
14) Status of proposal requests. 
15) Pending changes. 
16) Status of Change Orders. 
17) Pending claims and disputes. 
18) Documentation of information for payment requests. 

4. Minutes:  Entity responsible for conducting the meeting will record and distribute the 
meeting minutes to each party present and to parties requiring information. 

a. Schedule Updating:  Revise Contractor's construction schedule after each progress 
meeting where revisions to the schedule have been made or recognized.  Issue 
revised schedule concurrently with the report of each meeting. 

F. Coordination Meetings:  Conduct Project coordination meetings at biweekly intervals.  Project 
coordination meetings are in addition to specific meetings held for other purposes, such as 
progress meetings and pre-installation conferences. 

1. Attendees:  In addition to representatives of Owner and Architect, each contractor, 
subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings.  All participants at the meetings shall be familiar with Project and authorized to 
conclude matters relating to the Work. 

2. Agenda:  Review and correct or approve minutes of the previous coordination meeting.  
Review other items of significance that could affect progress.  Include topics for 
discussion as appropriate to status of Project. 

a. Combined Contractor's Construction Schedule:  Review progress since the last 
coordination meeting.  Determine whether each contract is on time, ahead of 
schedule, or behind schedule, in relation to combined Contractor's construction 
schedule.  Determine how construction behind schedule will be expedited; secure 
commitments from parties involved to do so.  Discuss whether schedule revisions 
are required to ensure that current and subsequent activities will be completed 
within the Contract Time. 

b. Schedule Updating:  Revise combined Contractor's construction schedule after 
each coordination meeting where revisions to the schedule have been made or 
recognized.  Issue revised schedule concurrently with report of each meeting. 

c. Review present and future needs of each contractor present, including the 
following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Access. 
7) Site utilization. 
8) Temporary facilities and controls. 
9) Work hours. 
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10) Hazards and risks. 
11) Progress cleaning. 
12) Quality and work standards. 
13) Change Orders. 

3. Reporting:  Record meeting results and distribute copies to everyone in attendance and to 
others affected by decisions or actions resulting from each meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013100 
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the progress of 
construction during performance of the Work, including the following: 

1. Startup construction schedule. 
2. Contractor's construction schedule. 
3. Construction schedule updating reports. 
4. Daily construction reports. 
5. Material location reports. 
6. Site condition reports. 
7. Special reports. 

B. Related Requirements: 
1. Section 013300 "Submittal Procedures" for submitting schedules and reports. 
2. Section 014000 "Quality Requirements" for submitting a schedule of tests and 

inspections. 

1.3 DEFINITIONS 

A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, 
and controlling the construction project.  Activities included in a construction schedule consume 
time and resources. 

1. Critical Activity:  An activity on the critical path that must start and finish on the planned 
early start and finish times. 

2. Predecessor Activity:  An activity that precedes another activity in the network. 
3. Successor Activity:  An activity that follows another activity in the network. 

B. Cost Loading:  The allocation of the schedule of values for the completion of an activity as 
scheduled.  The sum of costs for all activities must equal the total Contract Sum unless 
otherwise approved by Architect. 

C. CPM:  Critical path method, which is a method of planning and scheduling a construction 
project where activities are arranged based on activity relationships.  Network calculations 
determine when activities can be performed and the critical path of Project. 
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D. Critical Path:  The longest connected chain of interdependent activities through the network 
schedule that establishes the minimum overall Project duration and contains no float. 

E. Event:  The starting or ending point of an activity. 

F. Float:  The measure of leeway in starting and completing an activity. 

1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a 
jointly owned, expiring Project resource available to both parties as needed to meet 
schedule milestones and Contract completion date. 

2. Free float is the amount of time an activity can be delayed without adversely affecting the 
early start of the successor activity. 

3. Total float is the measure of leeway in starting or completing an activity without 
adversely affecting the planned Project completion date. 

G. Resource Loading:  The allocation of manpower and equipment necessary for the completion of 
an activity as scheduled. 

1.4 INFORMATIONAL SUBMITTALS 

A. Format for Submittals:  Submit required submittals in the following format: 

1. Working electronic copy of schedule file, where indicated. 
2. PDF electronic file (preferred method). 
3. Two paper copies. 

B. Startup construction schedule. 

1. Approval of cost-loaded, startup construction schedule will not constitute approval of 
schedule of values for cost-loaded activities. 

C. Startup Network Diagram:  Of size required to display entire network for entire construction 
period.  Show logic ties for activities. 

D. Contractor's Construction Schedule:  Initial schedule, of size required to display entire schedule 
for entire construction period. 

1. Submit a working electronic copy of schedule, using software indicated, and labeled to 
comply with requirements for submittals.  Include type of schedule (initial or updated) 
and date on label. 

E. CPM Reports:  Concurrent with CPM schedule, submit each of the following reports.  Format 
for each activity in reports shall contain activity number, activity description, cost and resource 
loading, original duration, remaining duration, early start date, early finish date, late start date, 
late finish date, and total float in calendar days. 

1. Activity Report:  List of all activities sorted by activity number and then early start date, 
or actual start date if known. 

2. Logic Report:  List of preceding and succeeding activities for all activities, sorted in 
ascending order by activity number and then early start date, or actual start date if known. 
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3. Total Float Report:  List of all activities sorted in ascending order of total float. 
4. Earnings Report:  Compilation of Contractor's total earnings from commencement of the 

Work until most recent Application for Payment. 

F. Construction Schedule Updating Reports:  Submit with Applications for Payment. 

G. Daily Construction Reports:  Submit at monthly intervals. 

H. Material Location Reports:  Submit at monthly intervals. 

I. Site Condition Reports:  Submit at time of discovery of differing conditions. 

J. Special Reports:  Submit at time of unusual event. 

K. Qualification Data:  For scheduling consultant. 

1.5 QUALITY ASSURANCE 

A. Scheduling Consultant Qualifications:  An experienced specialist in CPM scheduling and 
reporting, with capability of producing CPM reports and diagrams within 24 hours of 
Architect's request. 

B. Prescheduling Conference:  Conduct conference at Project site to comply with requirements in 
Section 013100 "Project Management and Coordination." Review methods and procedures 
related to the preliminary construction schedule and Contractor's construction schedule, 
including, but not limited to, the following: 

1. Review software limitations and content and format for reports. 
2. Verify availability of qualified personnel needed to develop and update schedule. 
3. Discuss constraints, including phasing work stages area separations interim milestones 

and partial Owner occupancy. 
4. Review delivery dates for Owner-furnished products. 
5. Review schedule for work of Owner's separate contracts. 
6. Review submittal requirements and procedures. 
7. Review time required for review of submittals and resubmittals. 
8. Review requirements for tests and inspections by independent testing and inspecting 

agencies. 
9. Review time required for Project closeout and Owner startup procedures. 
10. Review and finalize list of construction activities to be included in schedule. 
11. Review procedures for updating schedule. 

1.6 COORDINATION 

A. Coordinate Contractor's construction schedule with the schedule of values, list of subcontracts, 
submittal schedule, progress reports, payment requests, and other required schedules and 
reports. 

1. Secure time commitments for performing critical elements of the Work from entities 
involved. 
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2. Coordinate each construction activity in the network with other activities and schedule 
them in proper sequence. 

PART 2 - PRODUCTS 

2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Time Frame:  Extend schedule from date established for the Notice to Proceed to date of final 
completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows an 
early completion date, unless specifically authorized by Change Order. 

B. Activities:  Treat each story or separate area as a separate numbered activity for each main 
element of the Work.  Comply with the following: 

1. Activity Duration:  Define activities so no activity is longer than 20 days, unless 
specifically allowed by Architect. 

2. Procurement Activities:  Include procurement process activities for the following long 
lead items and major items, requiring a cycle of more than 60 days, as separate activities 
in schedule.  Procurement cycle activities include, but are not limited to, submittals, 
approvals, purchasing, fabrication, and delivery. 

3. Submittal Review Time:  Include review and resubmittal times indicated in 
Section 013300 "Submittal Procedures" in schedule.  Coordinate submittal review times 
in Contractor's construction schedule with submittal schedule. 

4. Startup and Testing Time:  Include no fewer than 15 days for startup and testing. 
5. Substantial Completion:  Indicate completion in advance of date established for 

Substantial Completion, and allow time for Architect's administrative procedures 
necessary for certification of Substantial Completion. 

6. Punch List and Final Completion:  Include not more than 30 days for completion of 
punch list items and final completion. 

C. Constraints:  Include constraints and work restrictions indicated in the Contract Documents and 
as follows in schedule, and show how the sequence of the Work is affected. 

1. Phasing:  Arrange list of activities on schedule by phase. 
2. Work by Owner:  Include a separate activity for each portion of the Work performed by 

Owner. 
3. Owner-Furnished Products:  Include a separate activity for each product.  Include 

delivery date indicated in Section 011000 "Summary." Delivery dates indicated stipulate 
the earliest possible delivery date. 

4. Work Restrictions:  Show the effect of the following items on the schedule: 

a. Coordination with existing construction. 
b. Limitations of continued occupancies. 
c. Uninterruptible services. 
d. Partial occupancy before Substantial Completion. 
e. Use of premises restrictions. 
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f. Provisions for future construction. 
g. Seasonal variations. 
h. Environmental control. 

5. Work Stages:  Indicate important stages of construction for each major portion of the 
Work, including, but not limited to, the following: 

a. Subcontract awards. 
b. Submittals. 
c. Purchases. 
d. Mockups. 
e. Fabrication. 
f. Sample testing. 
g. Deliveries. 
h. Installation. 
i. Tests and inspections. 
j. Adjusting. 
k. Curing. 
l. Building flush-out. 
m. Startup and placement into final use and operation. 

6. Construction Areas:  Identify each major area of construction for each major portion of 
the Work.  Indicate where each construction activity within a major area must be 
sequenced or integrated with other construction activities to provide for the following: 

a. Structural completion. 
b. Temporary enclosure and space conditioning. 
c. Permanent space enclosure. 
d. Completion of mechanical installation. 
e. Completion of electrical installation. 
f. Substantial Completion. 

D. Milestones:  Include milestones indicated in the Contract Documents in schedule, including, but 
not limited to, the Notice to Proceed, Substantial Completion, and final completion. 

E. Cost Correlation:  Superimpose a cost correlation timeline, indicating planned and actual costs.  
On the line, show planned and actual dollar volume of the Work performed as of planned and 
actual dates used for preparation of payment requests. 

1. See Section 012900 "Payment Procedures" for cost reporting and payment procedures. 

F. Upcoming Work Summary:  Prepare summary report indicating activities scheduled to occur or 
commence prior to submittal of next schedule update.  Summarize the following issues: 

1. Unresolved issues. 
2. Unanswered Requests for Information. 
3. Rejected or unreturned submittals. 
4. Notations on returned submittals. 
5. Pending modifications affecting the Work and Contract Time. 
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G. Recovery Schedule:  When periodic update indicates the Work is 14 or more calendar days 
behind the current approved schedule, submit a separate recovery schedule indicating means by 
which Contractor intends to regain compliance with the schedule.  Indicate changes to working 
hours, working days, crew sizes, and equipment required to achieve compliance, and date by 
which recovery will be accomplished. 

H. Computer Scheduling Software:  Prepare schedules using current version of a program that has 
been developed specifically to manage construction schedules. 

2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE) 

A. General:  Prepare network diagrams using AON (activity-on-node) format. 

B. Startup Network Diagram:  Submit diagram within 14 days of date established for the Notice of 
Award.  Outline significant construction activities for the first 90 days of construction.  Include 
skeleton diagram for the remainder of the Work and a cash requirement prediction based on 
indicated activities. 

C. CPM Schedule:  Prepare Contractor's construction schedule using a time-scaled CPM network 
analysis diagram for the Work. 

1. Develop network diagram in sufficient time to submit CPM schedule so it can be 
accepted for use no later than 60 days after date established for the Notice to Proceed. 

a. Failure to include any work item required for performance of this Contract shall 
not excuse Contractor from completing all work within applicable completion 
dates, regardless of Architect's approval of the schedule. 

2. Conduct educational workshops to train and inform key Project personnel, including 
subcontractors' personnel, in proper methods of providing data and using CPM schedule 
information. 

3. Establish procedures for monitoring and updating CPM schedule and for reporting 
progress.  Coordinate procedures with progress meeting and payment request dates. 

4. Use "one workday" as the unit of time for individual activities.  Indicate nonworking 
days and holidays incorporated into the schedule in order to coordinate with the Contract 
Time. 

D. CPM Schedule Preparation:  Prepare a list of all activities required to complete the Work.  
Using the startup network diagram, prepare a skeleton network to identify probable critical 
paths. 

1. Activities:  Indicate the estimated time duration, sequence requirements, and relationship 
of each activity in relation to other activities.  Include estimated time frames for the 
following activities: 

a. Preparation and processing of submittals. 
b. Mobilization and demobilization. 
c. Purchase of materials. 
d. Delivery. 
e. Fabrication. 
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f. Utility interruptions. 
g. Installation. 
h. Work by Owner that may affect or be affected by Contractor's activities. 
i. Testing. 
j. Punch list and final completion. 
k. Activities occurring following final completion. 

2. Critical Path Activities:  Identify critical path activities, including those for interim 
completion dates.  Scheduled start and completion dates shall be consistent with Contract 
milestone dates. 

3. Processing:  Process data to produce output data on a computer-drawn, time-scaled 
network.  Revise data, reorganize activity sequences, and reproduce as often as necessary 
to produce the CPM schedule within the limitations of the Contract Time. 

4. Format:  Mark the critical path.  Locate the critical path near center of network; locate 
paths with most float near the edges. 

a. Subnetworks on separate sheets are permissible for activities clearly off the critical 
path. 

5. Cost- and Resource-Loading of CPM Schedule:  Assign cost to construction activities on 
the CPM schedule.  Do not assign costs to submittal activities.  Obtain Architect's 
approval prior to assigning costs to fabrication and delivery activities.  Assign costs under 
main subcontracts for testing and commissioning activities, operation and maintenance 
manuals, punch list activities, Project record documents, and demonstration and training 
(if applicable), in the amount of 5 percent of the Contract Sum. 

a. Each activity cost shall reflect an appropriate value subject to approval by 
Architect. 

b. Total cost assigned to activities shall equal the total Contract Sum. 

E. Contract Modifications:  For each proposed contract modification and concurrent with its 
submission, prepare a time-impact analysis using a network fragment to demonstrate the effect 
of the proposed change on the overall project schedule. 

F. Initial Issue of Schedule:  Prepare initial network diagram from a sorted activity list indicating 
straight "early start-total float."  Identify critical activities.  Prepare tabulated reports showing 
the following: 

1. Contractor or subcontractor and the Work or activity. 
2. Description of activity. 
3. Main events of activity. 
4. Immediate preceding and succeeding activities. 
5. Early and late start dates. 
6. Early and late finish dates. 
7. Activity duration in workdays. 
8. Total float or slack time. 
9. Average size of workforce. 
10. Dollar value of activity (coordinated with the schedule of values). 

G. Schedule Updating:  Concurrent with making revisions to schedule, prepare tabulated reports 
showing the following: 
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1. Identification of activities that have changed. 
2. Changes in early and late start dates. 
3. Changes in early and late finish dates. 
4. Changes in activity durations in workdays. 
5. Changes in the critical path. 
6. Changes in total float or slack time. 
7. Changes in the Contract Time. 

H. Value Summaries:  Prepare two cumulative value lists, sorted by finish dates. 

1. In first list, tabulate activity number, early finish date, dollar value, and cumulative dollar 
value. 

2. In second list, tabulate activity number, late finish date, dollar value, and cumulative 
dollar value. 

3. In subsequent issues of both lists, substitute actual finish dates for activities completed as 
of list date. 

4. Prepare list for ease of comparison with payment requests; coordinate timing with 
progress meetings. 

a. In both value summary lists, tabulate "actual percent complete" and "cumulative 
value completed" with total at bottom. 

b. Submit value summary printouts one week before each regularly scheduled 
progress meeting. 

2.3 REPORTS 

A. Daily Construction Reports:  Prepare a daily construction report recording the following 
information concerning events at Project site: 

1. List of subcontractors at Project site. 
2. List of separate contractors at Project site. 
3. Approximate count of personnel at Project site. 
4. Equipment at Project site. 
5. Material deliveries. 
6. High and low temperatures and general weather conditions, including presence of rain or 

snow. 
7. Accidents. 
8. Meetings and significant decisions. 
9. Unusual events (see special reports). 
10. Stoppages, delays, shortages, and losses. 
11. Meter readings and similar recordings. 
12. Emergency procedures. 
13. Orders and requests of authorities having jurisdiction. 
14. Change Orders received and implemented. 
15. Construction Change Directives received and implemented. 
16. Services connected and disconnected. 
17. Equipment or system tests and startups. 
18. Partial completions and occupancies. 
19. Substantial Completions authorized. 
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B. Material Location Reports:  At monthly intervals, prepare and submit a comprehensive list of 
materials delivered to and stored at Project site.  List shall be cumulative, showing materials 
previously reported plus items recently delivered.  Include with list a statement of progress on 
and delivery dates for materials or items of equipment fabricated or stored away from Project 
site.  Indicate the following categories for stored materials: 

1. Material stored prior to previous report and remaining in storage. 
2. Material stored prior to previous report and since removed from storage and installed. 
3. Material stored following previous report and remaining in storage. 

C. Site Condition Reports:  Immediately on discovery of a difference between site conditions and 
the Contract Documents, prepare and submit a detailed report.  Submit with a Request for 
Information.  Include a detailed description of the differing conditions, together with 
recommendations for changing the Contract Documents. 

2.4 SPECIAL REPORTS 

A. General:  Submit special reports directly to Owner within one day(s) of an occurrence.  
Distribute copies of report to parties affected by the occurrence. 

B. Reporting Unusual Events:  When an event of an unusual and significant nature occurs at 
Project site, whether or not related directly to the Work, prepare and submit a special report.  
List chain of events, persons participating, and response by Contractor's personnel, evaluation 
of results or effects, and similar pertinent information.  Advise Owner in advance when these 
events are known or predictable. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Scheduling Consultant:  Engage a consultant to provide planning, evaluation, and reporting 
using CPM scheduling. 

1. In-House Option:  Owner may waive the requirement to retain a consultant if Contractor 
employs skilled personnel with experience in CPM scheduling and reporting techniques.  
Submit qualifications. 

2. Meetings:  Scheduling consultant shall attend all meetings related to Project progress, 
alleged delays, and time impact. 

B. Contractor's Construction Schedule Updating:  At monthly intervals, update schedule to reflect 
actual construction progress and activities.  Issue schedule one week before each regularly 
scheduled progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have 
been recognized or made.  Issue updated schedule concurrently with the report of each 
such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not 
limited to, changes in logic, durations, actual starts and finishes, and activity durations. 
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3. As the Work progresses, indicate final completion percentage for each activity. 

C. Distribution:  Distribute copies of approved schedule to Architect Owner, separate contractors, 
testing and inspecting agencies, and other parties identified by Contractor with a need-to-know 
schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 
2. When revisions are made, distribute updated schedules to the same parties and post in the 

same locations.  Delete parties from distribution when they have completed their assigned 
portion of the Work and are no longer involved in performance of construction activities. 

END OF SECTION 013200 
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SECTION 013300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and procedural 
requirements for submitting Shop Drawings, Product Data, Samples, and other submittals. 

B. Related Requirements: 

1. Section 012900 "Payment Procedures" for submitting Applications for Payment and the 
schedule of values. 

2. Section 013200 "Construction Progress Documentation" for submitting schedules and 
reports, including Contractor's construction schedule. 

3. Section 017823 "Operation and Maintenance Data" for submitting operation and 
maintenance manuals. 

4. Section 017839 "Project Record Documents" for submitting record Drawings, record 
Specifications, and record Product Data. 

5. Section 017900 "Demonstration and Training" for submitting video recordings of 
demonstration of equipment and training of Owner's personnel. 

1.3 DEFINITIONS 

A. Action Submittals:  Written and graphic information and physical samples that require 
Architect's responsive action.  Action submittals are those submittals indicated in individual 
Specification Sections as "action submittals." 

B. Informational Submittals:  Written and graphic information and physical samples that do not 
require Architect's responsive action.  Submittals may be rejected for not complying with 
requirements.  Informational submittals are those submittals indicated in individual 
Specification Sections as "informational submittals." 

C. File Transfer Protocol (FTP):  Communications protocol that enables transfer of files to and 
from another computer over a network and that serves as the basis for standard Internet 
protocols.  An FTP site is a portion of a network located outside of network firewalls within 
which internal and external users are able to access files. 

D. Portable Document Format (PDF):  An open standard file format licensed by Adobe Systems 
used for representing documents in a device-independent and display resolution-independent 
fixed-layout document format. 
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1.4 ACTION SUBMITTALS 

A. Submittal Schedule:  Submit a schedule of submittals, arranged in chronological order by dates 
required by construction schedule.  Include time required for review, ordering, manufacturing, 
fabrication, and delivery when establishing dates.  Include additional time required for making 
corrections or revisions to submittals noted by Architect and additional time for handling and 
reviewing submittals required by those corrections. 

1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and 
Contractor's construction schedule. 

2. Initial Submittal:  Submit concurrently with startup construction schedule.  Include 
submittals required during the first 60 days of construction.  List those submittals 
required to maintain orderly progress of the Work and those required early because of 
long lead time for manufacture or fabrication. 

3. Final Submittal:  Submit concurrently with the first complete submittal of Contractor's 
construction schedule. 

a. Submit revised submittal schedule to reflect changes in current status and timing 
for submittals. 

4. Format:  Arrange the following information in a tabular format: 

a. Scheduled date for first submittal. 
b. Specification Section number and title. 
c. Submittal category:  Action; informational. 
d. Name of subcontractor. 
e. Description of the Work covered. 
f. Scheduled date for Architect's final release or approval. 
g. Scheduled date of fabrication. 
h. Scheduled dates for purchasing. 
i. Scheduled dates for installation. 
j. Activity or event number. 

1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

A. Architect's Digital Data Files:  Electronic digital data files of the Contract Drawings will be 
provided by Architect for Contractor's use in preparing submittals. 

1. Architect will furnish Contractor one set of digital data drawing files of the Contract 
Drawings for use in preparing Shop Drawings and Project record drawings. 

a. Architect makes no representations as to the accuracy or completeness of digital 
data drawing files as they relate to the Contract Drawings. 

b. Digital Drawing Software Program:  The Contract Drawings are available in 
AutoCAD 2013. 

c. Contractor shall execute a data licensing agreement in the form of Agreement form 
acceptable to Owner and Architect. 

d. The following digital data files will by furnished for each appropriate discipline: 

1) Floor plans. 
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2) Reflected ceiling plans. 

B. Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 
submittals, and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless 
partial submittals for portions of the Work are indicated on approved submittal schedule. 

3. Submit action submittals and informational submittals required by the same Specification 
Section as separate packages under separate transmittals. 

4. Coordinate transmittal of different types of submittals for related parts of the Work so 
processing will not be delayed because of need to review submittals concurrently for 
coordination. 

a. Architect reserves the right to withhold action on a submittal requiring 
coordination with other submittals until related submittals are received. 

C. Processing Time:  Allow time for submittal review, including time for resubmittals, as follows.  
Time for review shall commence on Architect's receipt of submittal.  No extension of the 
Contract Time will be authorized because of failure to transmit submittals enough in advance of 
the Work to permit processing, including resubmittals. 

1. Initial Review:  Allow 15 days for initial review of each submittal.  Allow additional time 
if coordination with subsequent submittals is required.  Architect will advise Contractor 
when a submittal being processed must be delayed for coordination. 

2. Intermediate Review:  If intermediate submittal is necessary, process it in same manner 
as initial submittal. 

3. Resubmittal Review:  Allow 15 days for review of each resubmittal. 
4. Sequential Review:  Where sequential review of submittals by Architect's consultants, 

Owner, or other parties is indicated, allow 21 days for initial review of each submittal. 

a. Coordination drawings. 

b. Interior Finish/ Color Selection. 

5. Concurrent Consultant Review:  Where the Contract Documents indicate that submittals 
may be transmitted simultaneously to Architect and to Architect's consultants, allow 15 
days for review of each submittal.  Submittal will be returned to Architect before being 
returned to Contractor. 

D. Paper Submittals:  Place a permanent label or title block on each submittal item for 
identification. 

1. Indicate name of firm or entity that prepared each submittal on label or title block. 
2. Provide a space approximately 6 by 8 inches (150 by 200 mm) on label or beside title 

block to record Contractor's review and approval markings and action taken by Architect. 
3. Include the following information for processing and recording action taken: 

a. Project name. 
b. Date. 
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c. Name of Architect. 
d. Name of Construction Manager. 
e. Name of Contractor. 
f. Name of subcontractor. 
g. Name of supplier. 
h. Name of manufacturer. 
i. Submittal number or other unique identifier, including revision identifier. 

1) Submittal number shall use Specification Section number followed by a 
decimal point and then a sequential number (e.g., 061000.01).  Resubmittals 
shall include an alphabetic suffix after another decimal point (e.g., 
061000.01.A). 

j. Number and title of appropriate Specification Section. 
k. Drawing number and detail references, as appropriate. 
l. Location(s) where product is to be installed, as appropriate. 
m. Other necessary identification. 

4. Additional Paper Copies:  Unless additional copies are required for final submittal, and 
unless Architect observes noncompliance with provisions in the Contract Documents, 
initial submittal may serve as final submittal. 

a. Submit one copy of submittal to concurrent reviewer in addition to specified 
number of copies to Architect. 

5. Transmittal for Paper Submittals:  Assemble each submittal individually and 
appropriately for transmittal and handling.  Transmit each submittal using a transmittal 
form.  Architect will return without review submittals received from sources other than 
Contractor. 

a. Transmittal Form for Paper Submittals:  Use facsimile of sample form included in 
Project Manual. 

b. Transmittal Form for Paper Submittals:  Provide locations on form for the 
following information: 

1) Project name. 
2) Date. 
3) Destination (To:). 
4) Source (From:). 
5) Name and address of Architect. 
6) Name of Contractor. 
7) Name of firm or entity that prepared submittal. 
8) Names of subcontractor, manufacturer, and supplier. 
9) Category and type of submittal. 
10) Submittal purpose and description. 
11) Specification Section number and title. 
12) Specification paragraph number or drawing designation and generic name 

for each of multiple items. 
13) Drawing number and detail references, as appropriate. 
14) Indication of full or partial submittal. 
15) Transmittal number, numbered consecutively. 
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16) Submittal and transmittal distribution record. 
17) Remarks. 
18) Signature of transmitter. 

E. Electronic Submittals:  Identify and incorporate information in each electronic submittal file as 
follows: 

1. Assemble complete submittal package into a single indexed file incorporating submittal 
requirements of a single Specification Section and transmittal form with links enabling 
navigation to each item. 

2. Name file with submittal number or other unique identifier, including revision identifier. 

a. File name shall use project identifier and Specification Section number followed 
by a decimal point and then a sequential number (e.g., LNHS-061000.01).  
Resubmittals shall include an alphabetic suffix after another decimal point (e.g., 
LNHS-061000.01.A). 

3. Provide means for insertion to permanently record Contractor's review and approval 
markings and action taken by Architect. 

4. Transmittal Form for Electronic Submittals:  Use electronic form acceptable to Architect, 
containing the following information: 

a. Project name. 
b. Date. 
c. Name and address of Architect. 
d. Name of Contractor. 
e. Name of firm or entity that prepared submittal. 
f. Names of subcontractor, manufacturer, and supplier. 
g. Category and type of submittal. 
h. Submittal purpose and description. 
i. Specification Section number and title. 
j. Specification paragraph number or drawing designation and generic name for each 

of multiple items. 
k. Drawing number and detail references, as appropriate. 
l. Location(s) where product is to be installed, as appropriate. 
m. Related physical samples submitted directly. 
n. Indication of full or partial submittal. 
o. Transmittal number, numbered consecutively. 
p. Submittal and transmittal distribution record. 
q. Other necessary identification. 
r. Remarks. 

5. Metadata:  Include the following information as keywords in the electronic submittal file 
metadata: 

a. Project name. 
b. Number and title of appropriate Specification Section. 
c. Manufacturer name. 
d. Product name. 

F. Options:  Identify options requiring selection by Architect. 
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G. Deviations and Additional Information:  On an attached separate sheet, prepared on Contractor's 
letterhead, record relevant information, requests for data, revisions other than those requested 
by Architect on previous submittals, and deviations from requirements in the Contract 
Documents, including minor variations and limitations.  Include same identification information 
as related submittal. 

H. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 
3. Resubmit submittals until they are marked with approval notation from Architect's action 

stamp. 

I. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 
construction activities.  Show distribution on transmittal forms. 

J. Use for Construction:  Retain complete copies of submittals on Project site.  Use only final 
action submittals that are marked with approval notation from Architect's action stamp. 

PART 2 - PRODUCTS 

2.1 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements:  Prepare and submit submittals required by 
individual Specification Sections.  Types of submittals are indicated in individual Specification 
Sections. 

1. Submit electronic submittals via email as PDF electronic files. 

a. Architect will return annotated file.  Annotate and retain one copy of file as an 
electronic Project record document file. 

2. Action Submittals:  Submit two paper copies of each submittal unless otherwise 
indicated.  Architect will return one copy. 

3. Informational Submittals:  Submit one digital copy of each submittal unless otherwise 
indicated.  Architect will not return copy. 

4. Certificates and Certifications Submittals:  Provide a statement that includes signature of 
entity responsible for preparing certification.  Certificates and certifications shall be 
signed by an officer or other individual authorized to sign documents on behalf of that 
entity. 

a. Provide a digital signature with digital certificate on electronically submitted 
certificates and certifications where indicated. 

b. Provide a notarized statement on original paper copy certificates and certifications 
where indicated. 
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B. Product Data:  Collect information into a single submittal for each element of construction and 
type of product or equipment. 

1. If information must be specially prepared for submittal because standard published data 
are not suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams showing factory-installed wiring. 
b. Printed performance curves. 
c. Operational range diagrams. 
d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 

5. Submit Product Data before or concurrent with Samples. 
6. Submit Product Data in the following format: 

a. PDF electronic file. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data, unless 
submittal based on Architect's digital data drawing files is otherwise permitted. 

1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the 
following information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 

2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop 
Drawings on sheets at least 8-1/2 by 11 inches (215 by 280 mm), but no larger than 30 by 
42 inches (750 by 1067 mm). 

3. Submit Shop Drawings in the following format: 

a. PDF electronic file. 
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D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between 
submittal and actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories together 
in one submittal package. 

2. Identification:  Attach label on unexposed side of Samples that includes the following: 

a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of applicable Specification Section. 
e. Specification paragraph number and generic name of each item. 

3. For projects where electronic submittals are required, provide corresponding electronic 
submittal of Sample transmittal, digital image file illustrating Sample characteristics, and 
identification information for record. 

4. Disposition:  Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity.  Sample sets may be 
used to determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 
Specification Sections.  Such Samples must be in an undamaged condition at time 
of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor. 

5. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or 
sections of units showing the full range of colors, textures, and patterns available. 

a. Number of Samples:  Submit one full set of available choices where color, pattern, 
texture, or similar characteristics are required to be selected from manufacturer's 
product line.  Architect will return submittal with options selected. 

6. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared 
from same material to be used for the Work, cured and finished in manner specified, and 
physically identical with material or product proposed for use, and that show full range of 
color and texture variations expected.  Samples include, but are not limited to, the 
following:  partial sections of manufactured or fabricated components; small cuts or 
containers of materials; complete units of repetitively used materials; swatches showing 
color, texture, and pattern; color range sets; and components used for independent testing 
and inspection. 

a. Number of Samples:  Submit three sets of Samples.  Architect will retain two 
Sample sets; remainder will be returned.  Mark up and retain one returned Sample 
set as a project record sample. 

1) Submit a single Sample where assembly details, workmanship, fabrication 
techniques, connections, operation, and other similar characteristics are to 
be demonstrated. 
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2) If variation in color, pattern, texture, or other characteristic is inherent in 
material or product represented by a Sample, submit at least three sets of 
paired units that show approximate limits of variations. 

E. Product Schedule:  As required in individual Specification Sections, prepare a written summary 
indicating types of products required for the Work and their intended location.  Include the 
following information in tabular form: 

1. Type of product.  Include unique identifier for each product indicated in the Contract 
Documents or assigned by Contractor if none is indicated. 

2. Manufacturer and product name, and model number if applicable. 
3. Number and name of room or space. 
4. Location within room or space. 
5. Submit product schedule in the following format: 

a. PDF electronic file. 
b. Three paper copies of product schedule or list unless otherwise indicated.  

Architect will return two copies. 

F. Coordination Drawing Submittals:  Comply with requirements specified in Section 013100 
"Project Management and Coordination." 

G. Contractor's Construction Schedule:  Comply with requirements specified in Section 013200 
"Construction Progress Documentation." 

H. Application for Payment and Schedule of Values:  Comply with requirements specified in 
Section 012900 "Payment Procedures." 

I. Test and Inspection Reports and Schedule of Tests and Inspections Submittals:  Comply with 
requirements specified in Section 014000 "Quality Requirements." 

J. Closeout Submittals and Maintenance Material Submittals:  Comply with requirements 
specified in Section 017700 "Closeout Procedures." 

K. Maintenance Data:  Comply with requirements specified in Section 017823 "Operation and 
Maintenance Data." 

L. Qualification Data:  Prepare written information that demonstrates capabilities and experience 
of firm or person.  Include lists of completed projects with project names and addresses, contact 
information of architects and owners, and other information specified. 

M. Welding Certificates:  Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents.  Submit record of Welding Procedure 
Specification and Procedure Qualification Record on AWS forms.  Include names of firms and 
personnel certified. 

N. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying that 
Installer complies with requirements in the Contract Documents and, where required, is 
authorized by manufacturer for this specific Project. 
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O. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead certifying 
that manufacturer complies with requirements in the Contract Documents.  Include evidence of 
manufacturing experience where required. 

P. Product Certificates:  Submit written statements on manufacturer's letterhead certifying that 
product complies with requirements in the Contract Documents. 

Q. Material Certificates:  Submit written statements on manufacturer's letterhead certifying that 
material complies with requirements in the Contract Documents. 

R. Material Test Reports:  Submit reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting test results of material for compliance with 
requirements in the Contract Documents. 

S. Product Test Reports:  Submit written reports indicating that current product produced by 
manufacturer complies with requirements in the Contract Documents.  Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or 
on comprehensive tests performed by a qualified testing agency. 

T. Research Reports:  Submit written evidence, from a model code organization acceptable to 
authorities having jurisdiction, that product complies with building code in effect for Project.  
Include the following information: 

1. Name of evaluation organization. 
2. Date of evaluation. 
3. Time period when report is in effect. 
4. Product and manufacturers' names. 
5. Description of product. 
6. Test procedures and results. 
7. Limitations of use. 

U. Preconstruction Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of tests performed before installation 
of product, for compliance with performance requirements in the Contract Documents. 

V. Compatibility Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of compatibility tests performed 
before installation of product.  Include written recommendations for primers and substrate 
preparation needed for adhesion. 

W. Field Test Reports:  Submit written reports indicating and interpreting results of field tests 
performed either during installation of product or after product is installed in its final location, 
for compliance with requirements in the Contract Documents. 

X. Design Data:  Prepare and submit written and graphic information, including, but not limited to, 
performance and design criteria, list of applicable codes and regulations, and calculations.  
Include list of assumptions and other performance and design criteria and a summary of loads.  
Include load diagrams if applicable.  Provide name and version of software, if any, used for 
calculations.  Include page numbers. 



University of South Carolina   Architect’s Project No. 12.130.03 
Career Center at Thomas Cooper Library  University Project No. H27-I998-A 
BID SET  4/8/13 

SUBMITTAL PROCEDURES 013300 - 11

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Action and Informational Submittals:  Review each submittal and check for coordination with 
other Work of the Contract and for compliance with the Contract Documents.  Note corrections 
and field dimensions.  Mark with approval stamp before submitting to Architect. 

B. Project Closeout and Maintenance Material Submittals:  See requirements in Section 017700 
"Closeout Procedures." 

C. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name 
and location, submittal number, Specification Section title and number, name of reviewer, date 
of Contractor's approval, and statement certifying that submittal has been reviewed, checked, 
and approved for compliance with the Contract Documents. 

3.2 ARCHITECT'S ACTION 

A. General:  Architect will not review submittals that do not bear Contractor's approval stamp and 
will return them without action. 

B. Action Submittals:  Architect will review each submittal, make marks to indicate corrections or 
revisions required, and return it.  Architect will stamp each submittal with an action stamp and 
will mark stamp appropriately to indicate action. 

C. Informational Submittals:  Architect will review each submittal and will not return it, or will 
return it if it does not comply with requirements.  Architect will forward each submittal to 
appropriate party. 

D. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 
submittals has received prior approval from Architect. 

E. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned 
for resubmittal without review. 

F. Submittals not required by the Contract Documents may be returned by the Architect without 
action. 

END OF SECTION 013300 
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REQUEST FOR ELECTRONIC DRAWING FILES 
PROJECT:  University of South Carolina  Career Center at Thomas Cooper Library 
Architect’s Project No.:   12.130.03   University Project No.:  00345236 
  
Data contained on these electronic files are part of Quackenbush Architects + Planners instruments of 
service and shall not be used by anyone receiving these files for any purpose other than a bid or submit-
tal document.  Any use of this file, either all or in-part, for other than its initial use as a bid or submittal 
document shall be full and sufficient cause to hold Quackenbush Architects + Planners (or their consult-
ants) as author of the original electronic file harmless against any claim or liability resulting from any dis-
crepancy, error or omission in the file’s original or modified form. 
 

Furthermore, you shall, to the fullest extent permitted by law, indemnify and hold Quackenbush Architects 
+ Planners and their consultants harmless against all damages, liabilities or costs, including reasonable 
attorney’s fees and defense costs, arising out of or resulting from your use of these electronic files. 
 

Because information presented on the electronic files can be modified, unintentionally or otherwise, 
Quackenbush Architects + Planners reserves the right to remove all indications of ownership and/or in-
volvement from each electronic display. 
 

The transfer of the data or any copy of the data, in any form to a third party without the prior written con-
sent of Quackenbush Architects + Planners shall not be permitted. 
 

Under no circumstances shall delivery of the electronic files for use by you be deemed a sale by us, and 
we make no warranties, either express or implied of merchantability and fitness for any particular pur-
pose.  In no event shall Quackenbush Architects + Planners be liable for any loss of profit or any conse-
quential damages as a result of your use or reuse of these electronic files.  
 

Signing this letter indicates your agreement to the terms stated above and that you have the authority to 
bind your firm with respect to the terms stated above. 
 
Accepted and Agreed by 
Printed Name 
 

Company 

Title 
 

Date 

Signature 
 
Sheets Requested 
Sheet No. Sheet Title 
  
  
  
  
  
  

quackenbusharchitects.com 
 
   1217 Hampton Street 803  771  2999 P 

   Columbia  SC  29201 803  771  2858 F 
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SECTION 014000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and quality 
control. 

B. Testing and inspecting services are required to verify compliance with requirements specified or 
indicated.  These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 

1. Specific quality-assurance and -control requirements for individual construction activities 
are specified in the Sections that specify those activities.  Requirements in those Sections 
may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and -control procedures that facilitate compliance with the Contract Document 
requirements. 

3. Requirements for Contractor to provide quality-assurance and -control services required 
by Architect, Owner, or authorities having jurisdiction are not limited by provisions of 
this Section. 

4. Specific test and inspection requirements are not specified in this Section. 

1.3 DEFINITIONS 

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements. 

B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and 
completed construction comply with requirements.  Services do not include contract 
enforcement activities performed by Architect. 

C. Mockups:  Full-size physical assemblies that are constructed on-site.  Mockups are constructed 
to verify selections made under Sample submittals; to demonstrate aesthetic effects and, where 
indicated, qualities of materials and execution; to review coordination, testing, or operation; to 
show interface between dissimilar materials; and to demonstrate compliance with specified 
installation tolerances.  Mockups are not Samples.  Unless otherwise indicated, approved 
mockups establish the standard by which the Work will be judged. 
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1. Laboratory Mockups:  Full-size physical assemblies constructed at testing facility to 
verify performance characteristics. 

2. Integrated Exterior Mockups:  Mockups of the exterior envelope erected separately from 
the building but on Project site, consisting of multiple products, assemblies, and 
subassemblies. 

3. Room Mockups:  Mockups of typical interior spaces complete with wall, floor, and 
ceiling finishes, doors, windows, millwork, casework, specialties, furnishings and 
equipment, and lighting. 

D. Preconstruction Testing:  Tests and inspections performed specifically for Project before 
products and materials are incorporated into the Work, to verify performance or compliance 
with specified criteria. 

E. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing 
agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to 
establish product performance and compliance with specified requirements. 

F. Source Quality-Control Testing:  Tests and inspections that are performed at the source, e.g., 
plant, mill, factory, or shop. 

G. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation 
of the Work and for completed Work. 

H. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing 
laboratory shall mean the same as testing agency. 

I. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 
including installation, erection, application, and similar operations. 

1. Use of trade-specific terminology in referring to a trade or entity does not require that 
certain construction activities be performed by accredited or unionized individuals, or 
that requirements specified apply exclusively to specific trade(s). 

J. Experienced:  When used with an entity or individual, "experienced" means having successfully 
completed a minimum of five previous projects similar in nature, size, and extent to this Project; 
being familiar with special requirements indicated; and having complied with requirements of 
authorities having jurisdiction. 

1.4 CONFLICTING REQUIREMENTS 

A. Referenced Standards:  If compliance with two or more standards is specified and the standards 
establish different or conflicting requirements for minimum quantities or quality levels, comply 
with the most stringent requirement.  Refer conflicting requirements that are different, but 
apparently equal, to Architect for a decision before proceeding. 

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be 
the minimum provided or performed.  The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits.  
To comply with these requirements, indicated numeric values are minimum or maximum, as 
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appropriate, for the context of requirements.  Refer uncertainties to Architect for a decision 
before proceeding. 

1.5 INFORMATIONAL SUBMITTALS 

A. Contractor's Quality-Control Plan:  For quality-assurance and quality-control activities and 
responsibilities. 

B. Qualification Data:  For Contractor's quality-control personnel. 

C. Contractor's Statement of Responsibility:  When required by authorities having jurisdiction, 
submit copy of written statement of responsibility sent to authorities having jurisdiction before 
starting work on the following systems: 

1. Seismic-force-resisting system, designated seismic system, or component listed in the 
designated seismic system quality-assurance plan prepared by Architect. 

2. Main wind-force-resisting system or a wind-resisting component listed in the wind-force-
resisting system quality-assurance plan prepared by Architect. 

D. Testing Agency Qualifications:  For testing agencies specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience.  Include proof of qualifications in the form of a 
recent report on the inspection of the testing agency by a recognized authority. 

E. Schedule of Tests and Inspections:  Prepare in tabular form and include the following: 

1. Specification Section number and title. 
2. Entity responsible for performing tests and inspections. 
3. Description of test and inspection. 
4. Identification of applicable standards. 
5. Identification of test and inspection methods. 
6. Number of tests and inspections required. 
7. Time schedule or time span for tests and inspections. 
8. Requirements for obtaining samples. 
9. Unique characteristics of each quality-control service. 

1.6 CONTRACTOR'S QUALITY-CONTROL PLAN 

A. Quality-Control Plan, General:  Submit quality-control plan within 10 days of Notice of Award, 
and not less than five days prior to preconstruction conference.  Submit in format acceptable to 
Architect.  Identify personnel, procedures, controls, instructions, tests, records, and forms to be 
used to carry out Contractor's quality-assurance and quality-control responsibilities.  Coordinate 
with Contractor's construction schedule. 

B. Quality-Control Personnel Qualifications:  Engage qualified full-time personnel trained and 
experienced in managing and executing quality-assurance and quality-control procedures 
similar in nature and extent to those required for Project. 

1. Project quality-control manager may also serve as Project superintendent. 
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C. Submittal Procedure:  Describe procedures for ensuring compliance with requirements through 
review and management of submittal process.  Indicate qualifications of personnel responsible 
for submittal review. 

D. Testing and Inspection:  In quality-control plan, include a comprehensive schedule of Work 
requiring testing or inspection, including the following: 

1. Contractor-performed tests and inspections including subcontractor-performed tests and 
inspections.  Include required tests and inspections and Contractor-elected tests and 
inspections. 

2. Special inspections required by authorities having jurisdiction and indicated on the 
"Statement of Special Inspections." 

3. Owner-performed tests and inspections indicated in the Contract Documents, including 
tests and inspections indicated to be performed by the Commissioning Authority. 

E. Continuous Inspection of Workmanship:  Describe process for continuous inspection during 
construction to identify and correct deficiencies in workmanship in addition to testing and 
inspection specified.  Indicate types of corrective actions to be required to bring work into 
compliance with standards of workmanship established by Contract requirements and approved 
mockups. 

F. Monitoring and Documentation:  Maintain testing and inspection reports including log of 
approved and rejected results.  Include work Architect has indicated as nonconforming or 
defective.  Indicate corrective actions taken to bring nonconforming work into compliance with 
requirements.  Comply with requirements of authorities having jurisdiction. 

1.7 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports:  Prepare and submit certified written reports specified in other 
Sections.  Include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspecting. 
11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 

B. Manufacturer's Technical Representative's Field Reports:  Prepare written information 
documenting manufacturer's technical representative's tests and inspections specified in other 
Sections.  Include the following: 
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1. Name, address, and telephone number of technical representative making report. 
2. Statement on condition of substrates and their acceptability for installation of product. 
3. Statement that products at Project site comply with requirements. 
4. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
5. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
6. Statement whether conditions, products, and installation will affect warranty. 
7. Other required items indicated in individual Specification Sections. 

C. Factory-Authorized Service Representative's Reports:  Prepare written information documenting 
manufacturer's factory-authorized service representative's tests and inspections specified in 
other Sections.  Include the following: 

1. Name, address, and telephone number of factory-authorized service representative 
making report. 

2. Statement that equipment complies with requirements. 
3. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
4. Statement whether conditions, products, and installation will affect warranty. 
5. Other required items indicated in individual Specification Sections. 

D. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents, established for 
compliance with standards and regulations bearing on performance of the Work. 

1.8 QUALITY ASSURANCE 

A. General:  Qualifications paragraphs in this article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar 
to those indicated for this Project and with a record of successful in-service performance, as 
well as sufficient production capacity to produce required units. 

C. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated 
for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

D. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling 
work similar in material, design, and extent to that indicated for this Project, whose work has 
resulted in construction with a record of successful in-service performance. 

E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to 
practice in jurisdiction where Project is located and who is experienced in providing 
engineering services of the kind indicated.  Engineering services are defined as those performed 
for installations of the system, assembly, or product that are similar in material, design, and 
extent to those indicated for this Project. 
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F. Specialists:  Certain Specification Sections require that specific construction activities shall be 
performed by entities who are recognized experts in those operations.  Specialists shall satisfy 
qualification requirements indicated and shall be engaged for the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for 
specialists. 

G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the 
experience and capability to conduct testing and inspecting indicated, as documented according 
to ASTM E 329; and with additional qualifications specified in individual Sections; and, where 
required by authorities having jurisdiction, that is acceptable to authorities. 

1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7. 
2. NVLAP:  A testing agency accredited according to NIST's National Voluntary 

Laboratory Accreditation Program. 

H. Manufacturer's Technical Representative Qualifications:  An authorized representative of 
manufacturer who is trained and approved by manufacturer to observe and inspect installation 
of manufacturer's products that are similar in material, design, and extent to those indicated for 
this Project. 

I. Factory-Authorized Service Representative Qualifications:  An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated for this 
Project. 

J. Preconstruction Testing:  Where testing agency is indicated to perform preconstruction testing 
for compliance with specified requirements for performance and test methods, comply with the 
following: 

1. Contractor responsibilities include the following: 

a. Provide test specimens representative of proposed products and construction. 
b. Submit specimens in a timely manner with sufficient time for testing and analyzing 

results to prevent delaying the Work. 
c. Provide sizes and configurations of test assemblies, mockups, and laboratory 

mockups to adequately demonstrate capability of products to comply with 
performance requirements. 

d. Build site-assembled test assemblies and mockups using installers who will 
perform same tasks for Project. 

e. Build laboratory mockups at testing facility using personnel, products, and 
methods of construction indicated for the completed Work. 

f. When testing is complete, remove test specimens, assemblies, and mockups, and 
laboratory mockups; do not reuse products on Project. 

2. Testing Agency Responsibilities:  Submit a certified written report of each test, 
inspection, and similar quality-assurance service to Architect, with copy to Contractor.  
Interpret tests and inspections and state in each report whether tested and inspected work 
complies with or deviates from the Contract Documents. 
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1.9 QUALITY CONTROL 

A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, 
Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 
agencies engaged and a description of types of testing and inspecting they are engaged to 
perform. 

2. Payment for these services will be made from testing and inspecting allowances, as 
authorized by Change Orders. 

3. Costs for retesting and reinspecting construction that replaces or is necessitated by work 
that failed to comply with the Contract Documents will be charged to Contractor, and the 
Contract Sum will be adjusted by Change Order. 

B. Contractor Responsibilities:  Tests and inspections not explicitly assigned to Owner are 
Contractor's responsibility.  Perform additional quality-control activities required to verify that 
the Work complies with requirements, whether specified or not. 

1. Unless otherwise indicated, provide quality-control services specified and those required 
by authorities having jurisdiction.  Perform quality-control services required of 
Contractor by authorities having jurisdiction, whether specified or not. 

2. Where services are indicated as Contractor's responsibility, engage a qualified testing 
agency to perform these quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 
writing by Owner. 

3. Notify testing agencies at least 24 hours in advance of time when Work that requires 
testing or inspecting will be performed. 

4. Where quality-control services are indicated as Contractor's responsibility, submit a 
certified written report, in duplicate, of each quality-control service. 

5. Testing and inspecting requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

6. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct. 

C. Manufacturer's Field Services:  Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, including 
service connections.  Report results in writing as specified in Section 013300 "Submittal 
Procedures." 

D. Manufacturer's Technical Services:  Where indicated, engage a manufacturer's technical 
representative to observe and inspect the Work.  Manufacturer's technical representative's 
services include participation in preinstallation conferences, examination of substrates and 
conditions, verification of materials, observation of Installer activities, inspection of completed 
portions of the Work, and submittal of written reports. 

E. Retesting/Reinspecting:  Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 
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F. Testing Agency Responsibilities:  Cooperate with Architect and Contractor in performance of 
duties.  Provide qualified personnel to perform required tests and inspections. 

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the 
Work during performance of its services. 

2. Determine the location from which test samples will be taken and in which in-situ tests 
are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 
inspected work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar 
quality-control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve 
or accept any portion of the Work. 

6. Do not perform any duties of Contractor. 

G. Associated Services:  Cooperate with agencies performing required tests, inspections, and 
similar quality-control services, and provide reasonable auxiliary services as requested.  Notify 
agency sufficiently in advance of operations to permit assignment of personnel.  Provide the 
following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspecting.  Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 
7. Security and protection for samples and for testing and inspecting equipment at Project 

site. 

H. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance 
and -control services with a minimum of delay and to avoid necessity of removing and 
replacing construction to accommodate testing and inspecting. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

I. Schedule of Tests and Inspections:  Prepare a schedule of tests, inspections, and similar quality-
control services required by the Contract Documents as a component of Contractor's quality-
control plan.  Coordinate and submit concurrently with Contractor's construction schedule.  
Update as the Work progresses. 

1. Distribution:  Distribute schedule to Owner, Architect, testing agencies, and each party 
involved in performance of portions of the Work where tests and inspections are required. 

1.10 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections:  Owner will engage a qualified testing agency special inspector 
to conduct IBC Chapter 17 special tests and inspections required by authorities having 
jurisdiction as the responsibility of Owner, and as follows: 
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1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures 
and reviews the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed 
in the Work during performance of its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-control 
service to Architect with copy to Contractor and to authorities having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion, 
which includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected 
work complies with or deviates from the Contract Documents. 

6. Retesting and re-inspecting corrected work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Test and Inspection Log:  Prepare a record of tests and inspections.  Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Architect. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site.  Post changes and revisions as they occur.  Provide access to test 
and inspection log for Architect's reference during normal working hours. 

3.2 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections or matching existing substrates and finishes.  Restore patched 
areas and extend restoration into adjoining areas with durable seams that are as invisible 
as possible.  Comply with the Contract Document requirements for cutting and patching 
in Section 017300 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 014000 
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Seismic Requirements - Quality Assurance Plan  

(2009 IBC Section 1705.3) 

1) Seismic Force Resisting Systems 

a) Metal Building Frames 
b) Structural Steel Not Specifically Detailed for Seismic Resistance 
c) Ordinary Reinforced Masonry Shear Walls 
d) Intermediate Reinforced Concrete Moment Frames 

 
2) Additional Systems and Structures  (2009 IBC Section 1705.3.3) 

a) Anchorage of electrical equipment used for emergency or stand-by power systems. 
 

3) Special inspections for the seismic force resisting systems and additional systems and structures 
above are specified in “Schedule of Special Inspections”. 

 
4) Testing: 

a) Provide certificates of compliance for concrete masonry units in accordance with specification 
section 04810, paragraph 1.4A prior to the commencement of construction. 

b) Testing of concrete is specified in specification section 03300, paragraph 3.17. 
 

 
5) The type and frequency of special inspections required are on structural drawings. 
 
6) Testing and special inspection reports shall be distributed weekly to the Architect, Contractor, Owner, 

and Structural Engineer. 
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SECTION 014200 - REFERENCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. General:  Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved":  When used to convey Architect's action on Contractor's submittals, applications, 
and requests, "approved" is limited to Architect's duties and responsibilities as stated in the 
Conditions of the Contract. 

C. "Directed":  A command or instruction by Architect.  Other terms including "requested," 
"authorized," "selected," "required," and "permitted" have the same meaning as "directed." 

D. "Indicated":  Requirements expressed by graphic representations or in written form on 
Drawings, in Specifications, and in other Contract Documents.  Other terms including "shown," 
"noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities having 
jurisdiction, and rules, conventions, and agreements within the construction industry that control 
performance of the Work. 

F. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly, 
installation, and similar operations. 

G. "Install":  Unload, temporarily store, unpack, assemble, erect, place, anchor, apply, work to 
dimension, finish, cure, protect, clean, and similar operations at Project site. 

H. "Provide":  Furnish and install, complete and ready for the intended use. 

I. "Project Site":  Space available for performing construction activities.  The extent of Project site 
is shown on Drawings and may or may not be identical with the description of the land on 
which Project is to be built. 

1.3 INDUSTRY STANDARDS 

A. Applicability of Standards:  Unless the Contract Documents include more stringent 
requirements, applicable construction industry standards have the same force and effect as if 
bound or copied directly into the Contract Documents to the extent referenced.  Such standards 
are made a part of the Contract Documents by reference. 
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B. Publication Dates:  Comply with standards in effect as of date of the Contract Documents unless 
otherwise indicated. 

C. Copies of Standards:  Each entity engaged in construction on Project should be familiar with 
industry standards applicable to its construction activity.  Copies of applicable standards are not 
bound with the Contract Documents. 

1. Where copies of standards are needed to perform a required construction activity, obtain 
copies directly from publication source. 

1.4 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities indicated in Gale's 
"Encyclopedia of Associations:  National Organizations of the U.S." or in Columbia Books' 
"National Trade & Professional Associations of the United States." 

B. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities in the following list.  
This information is subject to change and is believed to be accurate as of the date of the 
Contract Documents. 

1. AABC - Associated Air Balance Council; www.aabc.com. 
2. AAMA - American Architectural Manufacturers Association; www.aamanet.org. 
3. AAPFCO - Association of American Plant Food Control Officials; www.aapfco.org. 
4. AASHTO - American Association of State Highway and Transportation Officials; 

www.transportation.org. 
5. AATCC - American Association of Textile Chemists and Colorists; www.aatcc.org. 
6. ABMA - American Bearing Manufacturers Association; www.americanbearings.org. 
7. ACI - American Concrete Institute; (Formerly:  ACI International); www.concrete.org. 
8. ACPA - American Concrete Pipe Association; www.concrete-pipe.org. 
9. AEIC - Association of Edison Illuminating Companies, Inc. (The); www.aeic.org. 
10. AF&PA - American Forest & Paper Association; www.afandpa.org. 
11. AGA - American Gas Association; www.aga.org. 
12. AHAM - Association of Home Appliance Manufacturers; www.aham.org. 
13. AHRI - Air-Conditioning, Heating, and Refrigeration Institute (The); www.ahrinet.org. 
14. AI - Asphalt Institute; www.asphaltinstitute.org. 
15. AIA - American Institute of Architects (The); www.aia.org. 
16. AISC - American Institute of Steel Construction; www.aisc.org. 
17. AISI - American Iron and Steel Institute; www.steel.org. 
18. AITC - American Institute of Timber Construction; www.aitc-glulam.org. 
19. AMCA - Air Movement and Control Association International, Inc.; www.amca.org. 
20. ANSI - American National Standards Institute; www.ansi.org. 
21. AOSA - Association of Official Seed Analysts, Inc.; www.aosaseed.com. 
22. APA - APA - The Engineered Wood Association; www.apawood.org. 
23. APA - Architectural Precast Association; www.archprecast.org. 
24. API - American Petroleum Institute; www.api.org. 
25. ARI - Air-Conditioning & Refrigeration Institute; (See AHRI). 
26. ARI - American Refrigeration Institute; (See AHRI). 
27. ARMA - Asphalt Roofing Manufacturers Association; www.asphaltroofing.org. 
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28. ASCE - American Society of Civil Engineers; www.asce.org. 
29. ASCE/SEI - American Society of Civil Engineers/Structural Engineering Institute; (See 

ASCE). 
30. ASHRAE - American Society of Heating, Refrigerating and Air-Conditioning Engineers; 

www.ashrae.org. 
31. ASME - ASME International; (American Society of Mechanical Engineers); 

www.asme.org. 
32. ASSE - American Society of Safety Engineers (The); www.asse.org. 
33. ASSE - American Society of Sanitary Engineering; www.asse-plumbing.org. 
34. ASTM - ASTM International; (American Society for Testing and Materials 

International); www.astm.org. 
35. ATIS - Alliance for Telecommunications Industry Solutions; www.atis.org. 
36. AWEA - American Wind Energy Association; www.awea.org. 
37. AWI - Architectural Woodwork Institute; www.awinet.org. 
38. AWMAC - Architectural Woodwork Manufacturers Association of Canada; 

www.awmac.com. 
39. AWPA - American Wood Protection Association; (Formerly:  American Wood-

Preservers' Association); www.awpa.com. 
40. AWS - American Welding Society; www.aws.org. 
41. AWWA - American Water Works Association; www.awwa.org. 
42. BHMA - Builders Hardware Manufacturers Association; www.buildershardware.com. 
43. BIA - Brick Industry Association (The); www.gobrick.com. 
44. BICSI - BICSI, Inc.; www.bicsi.org. 
45. BIFMA - BIFMA International; (Business and Institutional Furniture Manufacturer's 

Association); www.bifma.com. 
46. BISSC - Baking Industry Sanitation Standards Committee; www.bissc.org. 
47. BOCA - BOCA; (Building Officials and Code Administrators International Inc.); (See 

ICC). 
48. BWF - Badminton World Federation; (Formerly:  International Badminton Federation); 

www.bwfbadminton.org. 
49. CDA - Copper Development Association; www.copper.org. 
50. CEA - Canadian Electricity Association; www.electricity.ca. 
51. CEA - Consumer Electronics Association; www.ce.org. 
52. CFFA - Chemical Fabrics & Film Association, Inc.; www.chemicalfabricsandfilm.com. 
53. CFSEI - Cold-Formed Steel Engineers Institute; www.cfsei.org. 
54. CGA - Compressed Gas Association; www.cganet.com. 
55. CIMA - Cellulose Insulation Manufacturers Association; www.cellulose.org. 
56. CISCA - Ceilings & Interior Systems Construction Association; www.cisca.org. 
57. CISPI - Cast Iron Soil Pipe Institute; www.cispi.org. 
58. CLFMI - Chain Link Fence Manufacturers Institute; www.chainlinkinfo.org. 
59. CPA - Composite Panel Association; www.pbmdf.com. 
60. CRI - Carpet and Rug Institute (The); www.carpet-rug.org. 
61. CRRC - Cool Roof Rating Council; www.coolroofs.org. 
62. CRSI - Concrete Reinforcing Steel Institute; www.crsi.org. 
63. CSA - Canadian Standards Association; www.csa.ca. 
64. CSA - CSA International; (Formerly:  IAS - International Approval Services); www.csa-

international.org. 
65. CSI - Construction Specifications Institute (The); www.csinet.org. 
66. CSSB - Cedar Shake & Shingle Bureau; www.cedarbureau.org. 
67. CTI - Cooling Technology Institute; (Formerly:  Cooling Tower Institute); www.cti.org. 
68. CWC - Composite Wood Council; (See CPA). 
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69. DASMA - Door and Access Systems Manufacturers Association; www.dasma.com. 
70. DHI - Door and Hardware Institute; www.dhi.org. 
71. ECA - Electronic Components Association; www.ec-central.org. 
72. ECAMA - Electronic Components Assemblies & Materials Association; (See ECA). 
73. EIA - Electronic Industries Alliance; (See TIA). 
74. EIMA - EIFS Industry Members Association; www.eima.com. 
75. EJMA - Expansion Joint Manufacturers Association, Inc.; www.ejma.org. 
76. ESD - ESD Association; (Electrostatic Discharge Association); www.esda.org. 
77. ESTA - Entertainment Services and Technology Association; (See PLASA). 
78. EVO - Efficiency Valuation Organization; www.evo-world.org. 
79. FIBA - Federation Internationale de Basketball; (The International Basketball 

Federation); www.fiba.com. 
80. FIVB - Federation Internationale de Volleyball; (The International Volleyball 

Federation); www.fivb.org. 
81. FM Approvals - FM Approvals LLC; www.fmglobal.com. 
82. FM Global - FM Global; (Formerly:  FMG - FM Global); www.fmglobal.com. 
83. FRSA - Florida Roofing, Sheet Metal & Air Conditioning Contractors Association, Inc.; 

www.floridaroof.com. 
84. FSA - Fluid Sealing Association; www.fluidsealing.com. 
85. FSC - Forest Stewardship Council U.S.; www.fscus.org. 
86. GA - Gypsum Association; www.gypsum.org. 
87. GANA - Glass Association of North America; www.glasswebsite.com. 
88. GS - Green Seal; www.greenseal.org. 
89. HI - Hydraulic Institute; www.pumps.org. 
90. HI/GAMA - Hydronics Institute/Gas Appliance Manufacturers Association; (See AHRI). 
91. HMMA - Hollow Metal Manufacturers Association; (See NAAMM). 
92. HPVA - Hardwood Plywood & Veneer Association; www.hpva.org. 
93. HPW - H. P. White Laboratory, Inc.; www.hpwhite.com. 
94. IAPSC - International Association of Professional Security Consultants; www.iapsc.org. 
95. IAS - International Approval Services; (See CSA). 
96. ICBO - International Conference of Building Officials; (See ICC). 
97. ICC - International Code Council; www.iccsafe.org. 
98. ICEA - Insulated Cable Engineers Association, Inc.; www.icea.net. 
99. ICPA - International Cast Polymer Alliance; www.icpa-hq.org. 
100. ICRI - International Concrete Repair Institute, Inc.; www.icri.org. 
101. IEC - International Electrotechnical Commission; www.iec.ch. 
102. IEEE - Institute of Electrical and Electronics Engineers, Inc. (The); www.ieee.org. 
103. IES - Illuminating Engineering Society; (Formerly:  Illuminating Engineering Society of 

North America); www.ies.org. 
104. IESNA - Illuminating Engineering Society of North America; (See IES). 
105. IEST - Institute of Environmental Sciences and Technology; www.iest.org. 
106. IGMA - Insulating Glass Manufacturers Alliance; www.igmaonline.org. 
107. IGSHPA - International Ground Source Heat Pump Association; 

www.igshpa.okstate.edu. 
108. ILI - Indiana Limestone Institute of America, Inc.; www.iliai.com. 
109. Intertek - Intertek Group; (Formerly:  ETL SEMCO; Intertek Testing Service NA); 

www.intertek.com. 
110. ISA - International Society of Automation (The); (Formerly:  Instrumentation, Systems, 

and Automation Society); www.isa.org. 
111. ISAS - Instrumentation, Systems, and Automation Society (The); (See ISA). 
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112. ISFA - International Surface Fabricators Association; (Formerly:  International Solid 
Surface Fabricators Association); www.isfanow.org. 

113. ISO - International Organization for Standardization; www.iso.org. 
114. ISSFA - International Solid Surface Fabricators Association; (See ISFA). 
115. ITU - International Telecommunication Union; www.itu.int/home. 
116. KCMA - Kitchen Cabinet Manufacturers Association; www.kcma.org. 
117. LMA - Laminating Materials Association; (See CPA). 
118. LPI - Lightning Protection Institute; www.lightning.org. 
119. MBMA - Metal Building Manufacturers Association; www.mbma.com. 
120. MCA - Metal Construction Association; www.metalconstruction.org. 
121. MFMA - Maple Flooring Manufacturers Association, Inc.; www.maplefloor.org. 
122. MFMA - Metal Framing Manufacturers Association, Inc.; www.metalframingmfg.org. 
123. MHIA - Material Handling Industry of America; www.mhia.org. 
124. MIA - Marble Institute of America; www.marble-institute.com. 
125. MMPA - Moulding & Millwork Producers Association; (Formerly:  Wood Moulding & 

Millwork Producers Association); www.wmmpa.com. 
126. MPI - Master Painters Institute; www.paintinfo.com. 
127. MSS - Manufacturers Standardization Society of The Valve and Fittings Industry Inc.; 

www.mss-hq.org. 
128. NAAMM - National Association of Architectural Metal Manufacturers; 

www.naamm.org. 
129. NACE - NACE International; (National Association of Corrosion Engineers 

International); www.nace.org. 
130. NADCA - National Air Duct Cleaners Association; www.nadca.com. 
131. NAIMA - North American Insulation Manufacturers Association; www.naima.org. 
132. NBGQA - National Building Granite Quarries Association, Inc.; www.nbgqa.com. 
133. NCAA - National Collegiate Athletic Association (The); www.ncaa.org. 
134. NCMA - National Concrete Masonry Association; www.ncma.org. 
135. NEBB - National Environmental Balancing Bureau; www.nebb.org. 
136. NECA - National Electrical Contractors Association; www.necanet.org. 
137. NeLMA - Northeastern Lumber Manufacturers Association; www.nelma.org. 
138. NEMA - National Electrical Manufacturers Association; www.nema.org. 
139. NETA - InterNational Electrical Testing Association; www.netaworld.org. 
140. NFHS - National Federation of State High School Associations; www.nfhs.org. 
141. NFPA - NFPA; (National Fire Protection Association); www.nfpa.org. 
142. NFPA - NFPA International; (See NFPA). 
143. NFRC - National Fenestration Rating Council; www.nfrc.org. 
144. NHLA - National Hardwood Lumber Association; www.nhla.com. 
145. NLGA - National Lumber Grades Authority; www.nlga.org. 
146. NOFMA - National Oak Flooring Manufacturers Association; (See NWFA). 
147. NOMMA - National Ornamental & Miscellaneous Metals Association; www.nomma.org. 
148. NRCA - National Roofing Contractors Association; www.nrca.net. 
149. NRMCA - National Ready Mixed Concrete Association; www.nrmca.org. 
150. NSF - NSF International; (National Sanitation Foundation International); www.nsf.org. 
151. NSPE - National Society of Professional Engineers; www.nspe.org. 
152. NSSGA - National Stone, Sand & Gravel Association; www.nssga.org. 
153. NTMA - National Terrazzo & Mosaic Association, Inc. (The); www.ntma.com. 
154. NWFA - National Wood Flooring Association; www.nwfa.org. 
155. PCI - Precast/Prestressed Concrete Institute; www.pci.org. 
156. PDI - Plumbing & Drainage Institute; www.pdionline.org. 
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157. PLASA - PLASA; (Formerly:  ESTA - Entertainment Services and Technology 
Association); www.plasa.org. 

158. RCSC - Research Council on Structural Connections; www.boltcouncil.org. 
159. RFCI - Resilient Floor Covering Institute; www.rfci.com. 
160. RIS - Redwood Inspection Service; www.redwoodinspection.com. 
161. SAE - SAE International; (Society of Automotive Engineers); www.sae.org. 
162. SCTE - Society of Cable Telecommunications Engineers; www.scte.org. 
163. SDI - Steel Deck Institute; www.sdi.org. 
164. SDI - Steel Door Institute; www.steeldoor.org. 
165. SEFA - Scientific Equipment and Furniture Association; www.sefalabs.com. 
166. SEI/ASCE - Structural Engineering Institute/American Society of Civil Engineers; (See 

ASCE). 
167. SIA - Security Industry Association; www.siaonline.org. 
168. SJI - Steel Joist Institute; www.steeljoist.org. 
169. SMA - Screen Manufacturers Association; www.smainfo.org. 
170. SMACNA - Sheet Metal and Air Conditioning Contractors' National Association; 

www.smacna.org. 
171. SMPTE - Society of Motion Picture and Television Engineers; www.smpte.org. 
172. SPFA - Spray Polyurethane Foam Alliance; www.sprayfoam.org. 
173. SPIB - Southern Pine Inspection Bureau; www.spib.org. 
174. SPRI - Single Ply Roofing Industry; www.spri.org. 
175. SRCC - Solar Rating and Certification Corporation; www.solar-rating.org. 
176. SSINA - Specialty Steel Industry of North America; www.ssina.com. 
177. SSPC - SSPC:  The Society for Protective Coatings; www.sspc.org. 
178. STI - Steel Tank Institute; www.steeltank.com. 
179. SWI - Steel Window Institute; www.steelwindows.com. 
180. SWPA - Submersible Wastewater Pump Association; www.swpa.org. 
181. TCA - Tilt-Up Concrete Association; www.tilt-up.org. 
182. TCNA - Tile Council of North America, Inc.; (Formerly:  Tile Council of America); 

www.tileusa.com. 
183. TEMA - Tubular Exchanger Manufacturers Association, Inc.; www.tema.org. 
184. TIA - Telecommunications Industry Association; (Formerly:  TIA/EIA - 

Telecommunications Industry Association/Electronic Industries Alliance); 
www.tiaonline.org. 

185. TIA/EIA - Telecommunications Industry Association/Electronic Industries Alliance; (See 
TIA). 

186. TMS - The Masonry Society; www.masonrysociety.org. 
187. TPI - Truss Plate Institute; www.tpinst.org. 
188. TPI - Turfgrass Producers International; www.turfgrasssod.org. 
189. TRI - Tile Roofing Institute; www.tileroofing.org. 
190. UBC - Uniform Building Code; (See ICC). 
191. UL - Underwriters Laboratories Inc.; www.ul.com. 
192. UNI - Uni-Bell PVC Pipe Association; www.uni-bell.org. 
193. USAV - USA Volleyball; www.usavolleyball.org. 
194. USGBC - U.S. Green Building Council; www.usgbc.org. 
195. USITT - United States Institute for Theatre Technology, Inc.; www.usitt.org. 
196. WASTEC - Waste Equipment Technology Association; www.wastec.org. 
197. WCLIB - West Coast Lumber Inspection Bureau; www.wclib.org. 
198. WCMA - Window Covering Manufacturers Association; www.wcmanet.org. 
199. WDMA - Window & Door Manufacturers Association; www.wdma.com. 
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200. WI - Woodwork Institute; (Formerly:  WIC - Woodwork Institute of California); 
www.wicnet.org. 

201. WMMPA - Wood Moulding & Millwork Producers Association; (See MMPA). 
202. WSRCA - Western States Roofing Contractors Association; www.wsrca.com. 
203. WPA - Western Wood Products Association; www.wwpa.org. 

C. Code Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract 
Documents, they shall mean the recognized name of the entities in the following list.  This 
information is believed to be accurate as of the date of the Contract Documents. 

1. DIN - Deutsches Institut fur Normung e.V.; www.din.de. 
2. IAPMO - International Association of Plumbing and Mechanical Officials; 

www.iapmo.org. 
3. ICC - International Code Council; www.iccsafe.org. 
4. ICC-ES - ICC Evaluation Service, LLC; www.icc-es.org. 

D. Federal Government Agencies:  Where abbreviations and acronyms are used in Specifications 
or other Contract Documents, they shall mean the recognized name of the entities in the 
following list.  Information is subject to change and is up-to-date as of the date of the Contract 
Documents. 

1. COE - Army Corps of Engineers; www.usace.army.mil. 
2. CPSC - Consumer Product Safety Commission; www.cpsc.gov. 
3. DOC - Department of Commerce; National Institute of Standards and Technology; 

www.nist.gov. 
4. DOD - Department of Defense; http://dodssp.daps.dla.mil. 
5. DOE - Department of Energy; www.energy.gov. 
6. EPA - Environmental Protection Agency; www.epa.gov. 
7. FAA - Federal Aviation Administration; www.faa.gov. 
8. FG - Federal Government Publications; www.gpo.gov. 
9. GSA - General Services Administration; www.gsa.gov. 
10. HUD - Department of Housing and Urban Development; www.hud.gov. 
11. LBL - Lawrence Berkeley National Laboratory; Environmental Energy Technologies 

Division; http://eetd.lbl.gov. 
12. OSHA - Occupational Safety & Health Administration; www.osha.gov. 
13. SD - Department of State; www.state.gov. 
14. TRB - Transportation Research Board; National Cooperative Highway Research 

Program; www.trb.org. 
15. USDA - Department of Agriculture; Agriculture Research Service; U.S. Salinity 

Laboratory; www.ars.usda.gov. 
16. USDA - Department of Agriculture; Rural Utilities Service; www.usda.gov. 
17. USDJ - Department of Justice; Office of Justice Programs; National Institute of Justice; 

www.ojp.usdoj.gov. 
18. USP - U.S. Pharmacopeia; www.usp.org. 
19. USPS - United States Postal Service; www.usps.com. 

E. Standards and Regulations:  Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the standards and 
regulations in the following list.  This information is subject to change and is believed to be 
accurate as of the date of the Contract Documents. 
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1. CFR - Code of Federal Regulations; Available from Government Printing Office; 
www.gpo.gov/fdsys. 

2. DOD - Department of Defense; Military Specifications and Standards; Available from 
Department of Defense Single Stock Point; http://dodssp.daps.dla.mil. 

3. DSCC - Defense Supply Center Columbus; (See FS). 
4. FED-STD - Federal Standard; (See FS). 
5. FS - Federal Specification; Available from Department of Defense Single Stock Point; 

http://dodssp.daps.dla.mil. 

a. Available from Defense Standardization Program; www.dsp.dla.mil. 
b. Available from General Services Administration; www.gsa.gov. 
c. Available from National Institute of Building Sciences/Whole Building Design 

Guide; www.wbdg.org/ccb. 

6. MILSPEC - Military Specification and Standards; (See DOD). 
7. USAB - United States Access Board; www.access-board.gov. 
8. USATBCB - U.S. Architectural & Transportation Barriers Compliance Board; (See 

USAB). 

F. State Government Agencies:  Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the entities in the following 
list.  This information is subject to change and is believed to be accurate as of the date of the 
Contract Documents. 

1. CBHF - State of California; Department of Consumer Affairs; Bureau of Electronic 
Appliance and Repair, Home Furnishings and Thermal Insulation; www.bearhfti.ca.gov. 

2. CCR - California Code of Regulations; Office of Administrative Law; California Title 24 
Energy Code; www.calregs.com. 

3. CDHS - California Department of Health Services; (See CDPH). 
4. CDPH - California Department of Public Health; Indoor Air Quality Program; www.cal-

iaq.org. 
5. CPUC - California Public Utilities Commission; www.cpuc.ca.gov. 
6. SCAQMD - South Coast Air Quality Management District; www.aqmd.gov. 
7. TFS - Texas Forest Service; Forest Resource Development and Sustainable Forestry; 

http://txforestservice.tamu.edu. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 014200 
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, and security and 
protection facilities. 

B. Related Requirements: 

1. Section 011000 "Summary" for work restrictions and limitations on utility interruptions. 

1.3 USE CHARGES 

A. General:  Installation and removal of and use charges for temporary facilities shall be included 
in the Contract Sum unless otherwise indicated.  Allow other entities to use temporary services 
and facilities without cost, including, but not limited to, Owner's construction forces, 
Architect, occupants of Project, testing agencies, and authorities having jurisdiction. 

B. Sewer Service:  Pay sewer-service use charges for sewer usage by all entities for construction 
operations. 

C. Water Service:  Pay water-service use charges for water used by all entities for construction 
operations. 

D. Electric Power Service:  Pay electric-power-service use charges for electricity used by all 
entities for construction operations. 

1.4 INFORMATIONAL SUBMITTALS 

A. Site Plan:  Show temporary facilities, utility hookups, staging areas, and parking areas for 
construction personnel. 

B. Fire-Safety Program:  Show compliance with requirements of NFPA 241 and authorities having 
jurisdiction.  Indicate Contractor personnel responsible for management of fire-prevention 
program. 

C. Moisture-Protection Plan:  Describe procedures and controls for protecting materials and 
construction from water absorption and damage. 
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1. Describe delivery, handling, and storage provisions for materials subject to water 
absorption or water damage. 

2. Indicate procedures for discarding water-damaged materials, protocols for mitigating 
water intrusion into completed Work, and replacing water-damaged Work. 

D. Dust- and HVAC-Control Plan:  Submit coordination drawing and narrative that indicates the 
dust- and HVAC-control measures proposed for use, proposed locations, and proposed time 
frame for their operation.  Identify further options if proposed measures are later determined to 
be inadequate.  Include the following: 

1. Locations of dust-control partitions at each phase/ sequence of work. 
2. HVAC system isolation schematic drawing. 
3. Location of proposed air-filtration system discharge. 
4. Waste handling procedures. 
5. Other dust-control measures. 

1.5 QUALITY ASSURANCE 

A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary 
electric service.  Install service to comply with NFPA 70. 

B. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect each 
temporary utility before use.  Obtain required certifications and permits. 

C. Accessible Temporary Egress:  Comply with applicable provisions in the U.S. Architectural & 
Transportation Barriers Compliance Board's ADA-ABA Accessibility Guidelines and 
ICC/ANSI A117.1. 

1.6 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities:  Engage Installer of each permanent service to assume 
responsibility for operation, maintenance, and protection of each permanent service during its 
use as a construction facility before Owner's acceptance, regardless of previously assigned 
responsibilities. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Polyethylene Sheet:  Reinforced, fire-resistive sheet, 10-mil (0.25-mm) minimum thickness, 
with flame-spread rating of 15 or less per ASTM E 84 and passing NFPA 701 Test Method 2. 

B. Dust-Control Adhesive-Surface Walk-off Mats:  Provide mats minimum 36 by 60 inches (914 
by 1624 mm). 

C. Insulation:  Unfaced mineral-fiber blanket, manufactured from glass, slag wool, or rock wool; 
with maximum flame-spread and smoke-developed indexes of 25 and 50, respectively. 
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2.2 TEMPORARY FACILITIES 

A. Field Offices, General:  Prefabricated or mobile units with serviceable finishes, temperature 
controls, and foundations adequate for normal loading. 

B. Common-Use Field Office:  Of sufficient size to accommodate needs of Owner, Architect, and 
construction personnel office activities and to accommodate Project meetings specified in other 
Division 01 Sections.  Keep office clean and orderly.   

C. Storage and Fabrication Sheds:  Provide sheds sized, furnished, and equipped to accommodate 
materials and equipment for construction operations. 

1. Store combustible materials apart from building. 

2.3 EQUIPMENT 

A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by 
locations and classes of fire exposures. 

B. Air-Filtration Units:  Primary and secondary HEPA-filter-equipped portable units with four-
stage filtration.  Provide single switch for emergency shutoff.  Configure to run continuously. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference 
with performance of the Work.  Relocate and modify facilities as required by progress of the 
Work. 

1. Locate facilities to limit site disturbance as specified in Section 011000 "Summary." 

B. Provide each facility ready for use when needed to avoid delay.  Do not remove until facilities 
are no longer needed or are replaced by authorized use of completed permanent facilities. 

3.2 TEMPORARY UTILITY INSTALLATION 

A. General:  Install temporary service or connect to existing service. 

1. Arrange with utility company, Owner, and existing users for time when service can be 
interrupted, if necessary, to make connections for temporary services. 

B. Sewers and Drainage:  Provide temporary utilities to remove effluent lawfully. 

1. Connect temporary sewers to municipal system as directed by authorities having 
jurisdiction. 
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C. Water Service:  Install water service and distribution piping in sizes and pressures adequate for 
construction. 

D. Water Service:  Connect to Owner's existing water service facilities.  Clean and maintain water 
service facilities in a condition acceptable to Owner.  At Substantial Completion, restore these 
facilities to condition existing before initial use. 

E. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking water for use of 
construction personnel.  Comply with requirements of authorities having jurisdiction for type, 
number, location, operation, and maintenance of fixtures and facilities. 

F. Heating and Cooling:  Provide temporary heating and cooling required by construction activities 
for curing or drying of completed installations or for protecting installed construction from 
adverse effects of low temperatures or high humidity.  Select equipment that will not have a 
harmful effect on completed installations or elements being installed. 

G. Isolation of Work Areas in Occupied Facilities:  Prevent dust, fumes, and odors from entering 
occupied areas. 

1. Prior to commencing work, isolate the HVAC system in area where work is to be 
performed according to coordination drawings. 

a. Disconnect supply and return ductwork in work area from HVAC systems 
servicing occupied areas. 

b. Maintain negative air pressure within work area using HEPA-equipped air-
filtration units, starting with commencement of temporary partition construction, 
and continuing until removal of temporary partitions is complete. 

2. Maintain dust partitions during the Work.  Use vacuum collection attachments on dust-
producing equipment.  Isolate limited work within occupied areas using portable dust-
containment devices. 

3. Perform daily construction cleanup and final cleanup using approved, HEPA-filter-
equipped vacuum equipment. 

H. Ventilation and Humidity Control:  Provide temporary ventilation required by construction 
activities for curing or drying of completed installations or for protecting installed construction 
from adverse effects of high humidity.  Select equipment that will not have a harmful effect on 
completed installations or elements being installed.  Coordinate ventilation requirements to 
produce ambient condition required and minimize energy consumption. 

1. Provide dehumidification systems when required to reduce substrate moisture levels to 
level required to allow installation or application of finishes. 

I. Electric Power Service:  Provide electric power service and distribution system of sufficient 
size, capacity, and power characteristics required for construction operations. 

1. Install electric power service overhead unless otherwise indicated. 
2. Connect temporary service to Owner's existing power source, as directed by Owner. 

J. Lighting:  Provide temporary lighting with local switching that provides adequate illumination 
for construction operations, observations, inspections, and traffic conditions. 
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1. Install and operate temporary lighting that fulfills security and protection requirements 
without operating entire system. 

2. Install lighting for Project identification sign. 

K. Telephone Service:  Provide temporary telephone service in common-use facilities for use by all 
construction personnel.  Install one telephone line(s) for each field office. 

1. Provide additional telephone lines for the following: 

a. Provide a dedicated telephone line for each facsimile machine in each field office. 

2. At each telephone, post a list of important telephone numbers. 

a. Police and fire departments. 
b. Ambulance service. 
c. Contractor's home office. 
d. Contractor's emergency after-hours telephone number. 
e. Architect's office. 
f. Engineers' offices. 
g. Owner's office. 
h. Principal subcontractors' field and home offices. 

3. Provide superintendent with cellular telephone or portable two-way radio for use when 
away from field office. 

L. Electronic Communication Service:  Provide a desktop computer in the primary field office 
adequate for use by Architect and Owner to access Project electronic documents and maintain 
electronic communications.   

3.3 SUPPORT FACILITIES INSTALLATION 

A. General:  Comply with the following: 

1. Provide construction for temporary offices, shops, and sheds located within construction 
area or within 30 feet (9 m) of building lines that is noncombustible according to 
ASTM E 136.  Comply with NFPA 241. 

2. Maintain support facilities until Architect schedules Substantial Completion inspection.  
Remove before Substantial Completion.  Personnel remaining after Substantial 
Completion will be permitted to use permanent facilities, under conditions acceptable to 
Owner. 

B. Traffic Controls:  Comply with requirements of authorities having jurisdiction. 

1. Protect existing site improvements to remain including curbs, pavement, and utilities. 
2. Maintain access for fire-fighting equipment and access to fire hydrants. 

C. Parking:  Use designated areas of Owner's existing parking areas for construction personnel. 

D. Project Signs:  Provide Project signs as indicated.  Unauthorized signs are not permitted. 
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1. Identification Signs:  Provide Project identification signs as indicated on Drawings. 
2. Temporary Signs:  Provide other signs as indicated and as required to inform public and 

individuals seeking entrance to Project. 

a. Provide temporary, directional signs for construction personnel and visitors. 

3. Maintain and touchup signs so they are legible at all times. 

E. Waste Disposal Facilities:  Comply with requirements specified in Section 017419 
"Construction Waste Management and Disposal." 

F. Waste Disposal Facilities:  Provide waste-collection containers in sizes adequate to handle 
waste from construction operations.  Comply with requirements of authorities having 
jurisdiction.  Comply with progress cleaning requirements in Section 017300 "Execution." 

G. Lifts and Hoists:  Provide facilities necessary for hoisting materials and personnel. 

1. Truck cranes and similar devices used for hoisting materials are considered "tools and 
equipment" and not temporary facilities. 

H. Existing Elevator Use:  Use of Owner's existing elevators will be permitted, provided elevators 
are cleaned and maintained in a condition acceptable to Owner.  At Substantial Completion, 
restore elevators to condition existing before initial use, including replacing worn cables, guide 
shoes, and similar items of limited life. 

1. Do not load elevators beyond their rated weight capacity. 
2. Provide protective coverings, barriers, devices, signs, or other procedures to protect 

elevator car and entrance doors and frame.  If, despite such protection, elevators become 
damaged, engage elevator Installer to restore damaged work so no evidence remains of 
correction work.  Return items that cannot be refinished in field to the shop, make 
required repairs and refinish entire unit, or provide new units as required. 

I. Existing Stair Usage:  Use of Owner's existing stairs will be permitted, provided stairs are 
cleaned and maintained in a condition acceptable to Owner.  At Substantial Completion, restore 
stairs to condition existing before initial use. 

1. Provide protective coverings, barriers, devices, signs, or other procedures to protect stairs 
and to maintain means of egress.  If stairs become damaged, restore damaged areas so no 
evidence remains of correction work. 

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Protection of Existing Facilities:  Protect existing vegetation, equipment, structures, utilities, 
and other improvements at Project site and on adjacent properties, except those indicated to be 
removed or altered.  Repair damage to existing facilities. 

B. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 
construction as required to comply with environmental regulations and that minimize possible 
air, waterway, and subsoil contamination or pollution or other undesirable effects. 
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1. Comply with work restrictions specified in Section 011000 "Summary." 

C. Pest Control:  Engage pest-control service to recommend practices to minimize attraction and 
harboring of rodents, roaches, and other pests and to perform extermination and control 
procedures at regular intervals so Project will be free of pests and their residues at Substantial 
Completion.  Perform control operations lawfully, using environmentally safe materials. 

D. Security Enclosure and Lockup:  Install temporary enclosure around partially completed areas 
of construction.  Provide lockable entrances to prevent unauthorized entrance, vandalism, theft, 
and similar violations of security.  Lock entrances at end of each work day. 

E. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs and lighting. 

F. Temporary Egress:  Maintain temporary egress from existing occupied facilities as indicated 
and as required by authorities having jurisdiction. 

G. Covered Walkway:  Erect protective, covered walkway for passage of individuals through or 
adjacent to Project site.  Coordinate with entrance gates, other facilities, and obstructions.  
Comply with regulations of authorities having jurisdiction. 

1. Construct covered walkways using scaffold or shoring framing. 
2. Provide overhead decking, protective enclosure walls, handrails, barricades, warning 

signs, exit signs, lights, safe and well-drained walkways, and similar provisions for 
protection and safe passage. 

3. Paint and maintain appearance of walkway for duration of the Work. 

H. Temporary Partitions:  Provide floor-to-ceiling dustproof partitions to limit dust and dirt 
migration and to separate areas occupied by Owner from fumes and noise. 

1. Construct dustproof partitions with gypsum wallboard with joints taped on occupied side, 
and fire-retardant-treated plywood on construction operations side. 

2. Construct dustproof partitions with two layers of 6-mil (0.14-mm) polyethylene sheet on 
each side.  Cover floor with two layers of 6-mil (0.14-mm) polyethylene sheet, extending 
sheets 18 inches (460 mm) up the sidewalls.  Overlap and tape full length of joints.  
Cover floor with fire-retardant-treated plywood. 

a. Construct vestibule and airlock at each entrance through temporary partition with 
not less than 48 inches (1219 mm) between doors.  Maintain water-dampened foot 
mats in vestibule. 

3. Where fire-resistance-rated temporary partitions are indicated or are required by 
authorities having jurisdiction, construct partitions according to the rated assemblies. 

4. Insulate partitions to control noise transmission to occupied areas. 
5. Seal joints and perimeter.  Equip partitions with gasketed dustproof doors and security 

locks where openings are required. 
6. Protect air-handling equipment. 
7. Provide walk-off mats at each entrance through temporary partition. 
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I. Temporary Fire Protection:  Install and maintain temporary fire-protection facilities of types 
needed to protect against reasonably predictable and controllable fire losses.  Comply with 
NFPA 241; manage fire-prevention program. 

1. Prohibit smoking in construction areas. 
2. Supervise welding operations, combustion-type temporary heating units, and similar 

sources of fire ignition according to requirements of authorities having jurisdiction. 
3. Develop and supervise an overall fire-prevention and -protection program for personnel 

at Project site.  Review needs with local fire department and establish procedures to be 
followed.  Instruct personnel in methods and procedures.  Post warnings and information. 

4. Provide temporary standpipes and hoses for fire protection.  Hang hoses with a warning 
sign stating that hoses are for fire-protection purposes only and are not to be removed.  
Match hose size with outlet size and equip with suitable nozzles. 

3.5 MOISTURE AND MOLD CONTROL 

A. Contractor's Moisture-Protection Plan:  Avoid trapping water in finished work.  Document 
visible signs of mold that may appear during construction. 

B. Exposed Construction Phase:  Before installation of weather barriers, when materials are subject 
to wetting and exposure and to airborne mold spores, protect as follows: 

1. Protect porous materials from water damage. 
2. Protect stored and installed material from flowing or standing water. 
3. Keep porous and organic materials from coming into prolonged contact with concrete. 
4. Remove standing water from decks. 
5. Keep deck openings covered or dammed. 

C. Partially Enclosed Construction Phase:  After installation of weather barriers but before full 
enclosure and conditioning of building, when installed materials are still subject to infiltration 
of moisture and ambient mold spores, protect as follows: 

1. Do not load or install drywall or other porous materials or components, or items with 
high organic content, into partially enclosed building. 

2. Keep interior spaces reasonably clean and protected from water damage. 
3. Periodically collect and remove waste containing cellulose or other organic matter. 
4. Discard or replace water-damaged material. 
5. Do not install material that is wet. 
6. Discard, replace, or clean stored or installed material that begins to grow mold. 
7. Perform work in a sequence that allows any wet materials adequate time to dry before 

enclosing the material in drywall or other interior finishes. 

D. Controlled Construction Phase of Construction:  After completing and sealing of the building 
enclosure but prior to the full operation of permanent HVAC systems, maintain as follows: 

1. Control moisture and humidity inside building by maintaining effective dry-in conditions. 
2. Use permanent HVAC system to control humidity. 
3. Comply with manufacturer's written instructions for temperature, relative humidity, and 

exposure to water limits. 
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a. Hygroscopic materials that may support mold growth, including wood and 
gypsum-based products, that become wet during the course of construction and 
remain wet for 48 hours are considered defective. 

b. Measure moisture content of materials that have been exposed to moisture during 
construction operations or after installation.  Record readings beginning at time of 
exposure and continuing daily for 48 hours.  Identify materials containing moisture 
levels higher than allowed.  Report findings in writing to Architect. 

c. Remove materials that cannot be completely restored to their manufactured 
moisture level within 48 hours. 

3.6 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision:  Enforce strict discipline in use of temporary facilities.  To minimize waste and 
abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance:  Maintain facilities in good operating condition until removal. 

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 
ventilation, and similar facilities on a 24-hour basis where required to achieve indicated 
results and to avoid possibility of damage. 

C. Temporary Facility Changeover:  Do not change over from using temporary security and 
protection facilities to permanent facilities until Substantial Completion. 

D. Termination and Removal:  Remove each temporary facility when need for its service has 
ended, when it has been replaced by authorized use of a permanent facility, or no later than 
Substantial Completion.  Complete or, if necessary, restore permanent construction that may 
have been delayed because of interference with temporary facility.  Repair damaged Work, 
clean exposed surfaces, and replace construction that cannot be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are property of Contractor.  
Owner reserves right to take possession of Project identification signs. 

2. At Substantial Completion, repair, renovate, and clean permanent facilities used during 
construction period.  Comply with final cleaning requirements specified in 
Section 017700 "Closeout Procedures." 

END OF SECTION 015000 
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for use in 
Project; product delivery, storage, and handling; manufacturers' standard warranties on 
products; special warranties; and comparable products. 

B. Related Requirements: 

1. Section 012100 "Allowances" for products selected under an allowance. 
2. Section 012300 "Alternates" for products selected under an alternate. 
3. Section 012500 "Substitution Procedures" for requests for substitutions. 
4. Section 014200 "References" for applicable industry standards for products specified. 

1.3 DEFINITIONS 

A. Products:  Items obtained for incorporating into the Work, whether purchased for Project or 
taken from previously purchased stock.  The term "product" includes the terms "material," 
"equipment," "system," and terms of similar intent. 

1. Named Products:  Items identified by manufacturer's product name, including make or 
model number or other designation shown or listed in manufacturer's published product 
literature, that is current as of date of the Contract Documents. 

2. New Products:  Items that have not previously been incorporated into another project or 
facility.  Products salvaged or recycled from other projects are not considered new 
products. 

3. Comparable Product:  Product that is demonstrated and approved through submittal 
process to have the indicated qualities related to type, function, dimension, in-service 
performance, physical properties, appearance, and other characteristics that equal or 
exceed those of specified product. 

B. Basis-of-Design Product Specification:  A specification in which a specific manufacturer's 
product is named and accompanied by the words "basis-of-design product," including make or 
model number or other designation, to establish the significant qualities related to type, 
function, dimension, in-service performance, physical properties, appearance, and other 
characteristics for purposes of evaluating comparable products of additional manufacturers 
named in the specification. 
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1.4 ACTION SUBMITTALS 

A. Comparable Product Requests:  Submit request for consideration of each comparable product.  
Identify product or fabrication or installation method to be replaced.  Include Specification 
Section number and title and Drawing numbers and titles. 

1. Include data to indicate compliance with the requirements specified in "Comparable 
Products" Article. 

2. Architect's Action:  If necessary, Architect will request additional information or 
documentation for evaluation within one week of receipt of a comparable product 
request.  Architect will notify Contractor of approval or rejection of proposed comparable 
product request within 15 days of receipt of request, or seven days of receipt of additional 
information or documentation, whichever is later. 

a. Form of Approval:  As specified in Section 013300 "Submittal Procedures." 
b. Use product specified if Architect does not issue a decision on use of a comparable 

product request within time allocated. 

B. Basis-of-Design Product Specification Submittal:  Comply with requirements in Section 013300 
"Submittal Procedures." Show compliance with requirements. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Options:  If Contractor is given option of selecting between two or more 
products for use on Project, select product compatible with products previously selected, even if 
previously selected products were also options. 

1. Each contractor is responsible for providing products and construction methods 
compatible with products and construction methods of other contractors. 

2. If a dispute arises between contractors over concurrently selectable but incompatible 
products, Architect will determine which products shall be used. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism.  Comply with manufacturer's written 
instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that 
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 
losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 
sealed container or other packaging system, complete with labels and instructions for 
handling, storing, unpacking, protecting, and installing. 
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4. Inspect products on delivery to determine compliance with the Contract Documents and 
to determine that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 
2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation. 
4. Protect foam plastic from exposure to sunlight, except to extent necessary for period of 

installation and concealment. 
5. Comply with product manufacturer's written instructions for temperature, humidity, 

ventilation, and weather-protection requirements for storage. 
6. Protect stored products from damage and liquids from freezing. 
7. Provide a secure location and enclosure at Project site for storage of materials and 

equipment by Owner's construction forces.  Coordinate location with Owner. 

1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

1. Manufacturer's Warranty:  Written warranty furnished by individual manufacturer for a 
particular product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty:  Written warranty required by the Contract Documents to provide 
specific rights for Owner. 

B. Special Warranties:  Prepare a written document that contains appropriate terms and 
identification, ready for execution. 

1. Manufacturer's Standard Form:  Modified to include Project-specific information and 
properly executed. 

2. Specified Form:  When specified forms are included with the Specifications, prepare a 
written document using indicated form properly executed. 

3. See other Sections for specific content requirements and particular requirements for 
submitting special warranties. 

C. Submittal Time:  Comply with requirements in Section 017700 "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the Contract Documents, 
are undamaged and, unless otherwise indicated, are new at time of installation. 
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1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products:  If available, and unless custom products or nonstandard options are 
specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in conflict with 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 
selection. 

5. Descriptive, performance, and reference standard requirements in the Specifications 
establish salient characteristics of products. 

6. Or Equal:  For products specified by name and accompanied by the term "or equal," or 
"or approved equal," or "or approved," comply with requirements in "Comparable 
Products" Article to obtain approval for use of an unnamed product. 

B. Product Selection Procedures: 

1. Product:  Where Specifications name a single manufacturer and product, provide the 
named product that complies with requirements.  Comparable products or substitutions 
for Contractor's convenience will not be considered. 

2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, 
provide a product by the named manufacturer or source that complies with requirements.  
Comparable products or substitutions for Contractor's convenience will not be 
considered. 

3. Products: 

a. Restricted List:  Where Specifications include a list of names of both 
manufacturers and products, provide one of the products listed that complies with 
requirements.  Comparable products or substitutions for Contractor's convenience 
will not be considered unless otherwise indicated. 

b. Nonrestricted List:  Where Specifications include a list of names of both available 
manufacturers and products, provide one of the products listed, or an unnamed 
product, that complies with requirements.  Comply with requirements in 
"Comparable Products" Article for consideration of an unnamed product. 

4. Manufacturers: 

a. Restricted List:  Where Specifications include a list of manufacturers' names, 
provide a product by one of the manufacturers listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience 
will not be considered unless otherwise indicated. 

b. Nonrestricted List:  Where Specifications include a list of available manufacturers, 
provide a product by one of the manufacturers listed, or a product by an unnamed 
manufacturer, that complies with requirements.  Comply with requirements in 
"Comparable Products" Article for consideration of an unnamed manufacturer's 
product. 

5. Basis-of-Design Product:  Where Specifications name a product, or refer to a product 
indicated on Drawings, and include a list of manufacturers, provide the specified or 
indicated product or a comparable product by one of the other named manufacturers.  
Drawings and Specifications indicate sizes, profiles, dimensions, and other characteristics 
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that are based on the product named.  Comply with requirements in "Comparable 
Products" Article for consideration of an unnamed product by one of the other named 
manufacturers. 

C. Visual Matching Specification:  Where Specifications require "match Architect's sample", 
provide a product that complies with requirements and matches Architect's sample.  Architect's 
decision will be final on whether a proposed product matches. 

1. If no product available within specified category matches and complies with other 
specified requirements, comply with requirements in Section 012500 "Substitution 
Procedures" for proposal of product. 

D. Visual Selection Specification:  Where Specifications include the phrase "as selected by 
Architect from manufacturer's full range" or similar phrase, select a product that complies with 
requirements.  Architect will select color, gloss, pattern, density, or texture from manufacturer's 
product line that includes both standard and premium items. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration:  Architect will consider Contractor's request for comparable 
product when the following conditions are satisfied.  If the following conditions are not 
satisfied, Architect may return requests without action, except to record noncompliance with 
these requirements: 

1. Evidence that the proposed product does not require revisions to the Contract Documents 
that it is consistent with the Contract Documents and will produce the indicated results, 
and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named in the 
Specifications.  Significant qualities include attributes such as performance, weight, size, 
durability, visual effect, and specific features and requirements indicated. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects with project names and addresses and 

names and addresses of architects and owners, if requested. 
5. Samples, if requested. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000 
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SECTION 017300 - EXECUTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes general administrative and procedural requirements governing execution of the 
Work including, but not limited to, the following: 

1. Construction layout. 
2. Field engineering and surveying. 
3. Installation of the Work. 
4. Cutting and patching. 
5. Coordination of Owner-installed products. 
6. Progress cleaning. 
7. Starting and adjusting. 
8. Protection of installed construction. 

B. Related Requirements: 

1. Section 011000 "Summary" for limits on use of Project site. 
2. Section 013300 "Submittal Procedures" for submitting surveys. 
3. Section 017700 "Closeout Procedures" for submitting final property survey with Project 

Record Documents, recording of Owner-accepted deviations from indicated lines and 
levels, and final cleaning. 

4. Section 024119 "Selective Demolition" for demolition and removal of selected portions 
of the building. 

5. Section 078413 "Penetration Firestopping" for patching penetrations in fire-rated 
construction. 

1.3 DEFINITIONS 

A. Cutting:  Removal of in-place construction necessary to permit installation or performance of 
other work. 

B. Patching:  Fitting and repair work required to restore construction to original conditions after 
installation of other work. 
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1.4 INFORMATIONAL SUBMITTALS 

A. Cutting and Patching Plan:  Submit plan describing procedures at least 10 days prior to the time 
cutting and patching will be performed.  Include the following information: 

1. Extent:  Describe reason for and extent of each occurrence of cutting and patching. 
2. Changes to In-Place Construction:  Describe anticipated results.  Include changes to 

structural elements and operating components as well as changes in building appearance 
and other significant visual elements. 

3. Products:  List products to be used for patching and firms or entities that will perform 
patching work. 

4. Dates:  Indicate when cutting and patching will be performed. 
5. Utilities and Mechanical and Electrical Systems:  List services and systems that cutting 

and patching procedures will disturb or affect.  List services and systems that will be 
relocated and those that will be temporarily out of service.  Indicate length of time 
permanent services and systems will be disrupted. 

a. Include description of provisions for temporary services and systems during 
interruption of permanent services and systems. 

B. Landfill Receipts:  Submit copy of receipts issued by a landfill facility, licensed to accept 
hazardous materials, for hazardous waste disposal. 

1.5 QUALITY ASSURANCE 

A. Cutting and Patching:  Comply with requirements for and limitations on cutting and patching of 
construction elements. 

1. Structural Elements:  When cutting and patching structural elements, notify Architect of 
locations and details of cutting and await directions from Architect before proceeding.  
Shore, brace, and support structural elements during cutting and patching.  Do not cut and 
patch structural elements in a manner that could change their load-carrying capacity or 
increase deflection 

2. Operational Elements:  Do not cut and patch operating elements and related components 
in a manner that results in reducing their capacity to perform as intended or that results in 
increased maintenance or decreased operational life or safety.  Operational elements 
include the following: 

a. Primary operational systems and equipment. 
b. Fire separation assemblies. 
c. Air or smoke barriers. 
d. Fire-suppression systems. 
e. Mechanical systems piping and ducts. 
f. Control systems. 
g. Communication systems. 
h. Fire-detection and -alarm systems. 
i. Conveying systems. 
j. Electrical wiring systems. 
k. Operating systems of special construction. 
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3. Other Construction Elements:  Do not cut and patch other construction elements or 
components in a manner that could change their load-carrying capacity, that results in 
reducing their capacity to perform as intended, or that results in increased maintenance or 
decreased operational life or safety.  Other construction elements include but are not 
limited to the following: 

a. Water, moisture, or vapor barriers. 
b. Membranes and flashings. 
c. Exterior curtain-wall construction. 
d. Equipment supports. 
e. Piping, ductwork, vessels, and equipment. 
f. Noise- and vibration-control elements and systems. 

4. Visual Elements:  Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching.  Do not cut and patch exposed construction in a manner 
that would, in Architect's opinion, reduce the building's aesthetic qualities.  Remove and 
replace construction that has been cut and patched in a visually unsatisfactory manner. 

B. Cutting and Patching Conference:  Before proceeding, meet at Project site with parties involved 
in cutting and patching, including mechanical and electrical trades.  Review areas of potential 
interference and conflict.  Coordinate procedures and resolve potential conflicts before 
proceeding. 

C. Manufacturer's Installation Instructions:  Obtain and maintain on-site manufacturer's written 
recommendations and instructions for installation of products and equipment. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Comply with requirements specified in other Sections. 

B. In-Place Materials:  Use materials for patching identical to in-place materials.  For exposed 
surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 
possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when installed, 
will provide a match acceptable to Architect for the visual and functional performance of 
in-place materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions:  The existence and location of underground and other utilities and 
construction indicated as existing are not guaranteed.  Before beginning work, investigate and 
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verify the existence and location of  mechanical and electrical systems, and other construction 
affecting the Work. 

1. Before construction, verify the location and invert elevation at points of connection of 
sanitary sewer, storm sewer, and water-service piping; underground electrical services, 
and other utilities. 

2. Furnish location data for work related to Project that must be performed by public 
utilities serving Project site. 

B. Examination and Acceptance of Conditions:  Before proceeding with each component of the 
Work, examine substrates, areas, and conditions, with Installer or Applicator present where 
indicated, for compliance with requirements for installation tolerances and other conditions 
affecting performance.  Record observations. 

1. Examine roughing-in for mechanical and electrical systems to verify actual locations of 
connections before equipment and fixture installation. 

2. Examine walls, floors, and roofs for suitable conditions where products and systems are 
to be installed. 

3. Verify compatibility with and suitability of substrates, including compatibility with 
existing finishes or primers. 

C. Written Report:  Where a written report listing conditions detrimental to performance of the 
Work is required by other Sections, include the following: 

1. Description of the Work. 
2. List of detrimental conditions, including substrates. 
3. List of unacceptable installation tolerances. 
4. Recommended corrections. 

D. Proceed with installation only after unsatisfactory conditions have been corrected.  Proceeding 
with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Existing Utility Information:  Furnish information to Owner that is necessary to adjust, move, or 
relocate existing utility structures, utility poles, lines, services, or other utility appurtenances 
located in or affected by construction.  Coordinate with authorities having jurisdiction. 

B. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck 
measurements before installing each product.  Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
fabrication.  Coordinate fabrication schedule with construction progress to avoid delaying the 
Work. 

C. Space Requirements:  Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

D. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for 
clarification of the Contract Documents caused by differing field conditions outside the control 
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of Contractor, submit a request for information to Architect according to requirements in 
Section 013100 "Project Management and Coordination." 

3.3 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct alignment and 
elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 
2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated. 
4. Maintain minimum headroom clearance of 96 inches (2440 mm) in occupied spaces and 

90 inches (2300 mm) in unoccupied spaces. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results.  
Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations or 
loading in excess of that expected during normal conditions of occupancy. 

E. Sequence the Work and allow adequate clearances to accommodate movement of construction 
items on site and placement in permanent locations. 

F. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels. 

G. Templates:  Obtain and distribute to the parties involved templates for work specified to be 
factory prepared and field installed.  Check Shop Drawings of other work to confirm that 
adequate provisions are made for locating and installing products to comply with indicated 
requirements. 

H. Attachment:  Provide blocking and attachment plates and anchors and fasteners of adequate size 
and number to securely anchor each component in place, accurately located and aligned with 
other portions of the Work.  Where size and type of attachments are not indicated, verify size 
and type required for load conditions. 

1. Mounting Heights:  Where mounting heights are not indicated, mount components at 
heights directed by Architect. 

2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages.  Furnish setting drawings, templates, and 

directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and 
items with integral anchors, that are to be embedded in concrete or masonry.  Deliver 
such items to Project site in time for installation. 

I. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, 
arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints. 
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J. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered 
hazardous. 

3.4 CUTTING AND PATCHING 

A. Cutting and Patching, General:  Employ skilled workers to perform cutting and patching.  
Proceed with cutting and patching at the earliest feasible time, and complete without delay. 

1. Cut in-place construction to provide for installation of other components or performance 
of other construction, and subsequently patch as required to restore surfaces to their 
original condition. 

B. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or damaged 
during installation or cutting and patching operations, by methods and with materials so as not 
to void existing warranties. 

C. Temporary Support:  Provide temporary support of work to be cut. 

D. Protection:  Protect in-place construction during cutting and patching to prevent damage.  
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 

E. Adjacent Occupied Areas:  Where interference with use of adjoining areas or interruption of 
free passage to adjoining areas is unavoidable, coordinate cutting and patching according to 
requirements in Section 011000 "Summary." 

F. Existing Utility Services and Mechanical/Electrical Systems:  Where existing services/systems 
are required to be removed, relocated, or abandoned, bypass such services/systems before 
cutting to minimize interruption to occupied areas. 

G. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction.  If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping.  Cut holes and slots neatly to minimum size required, and with 
minimum disturbance of adjacent surfaces.  Temporarily cover openings when not in use. 

2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces. 
3. Concrete and Masonry:  Cut using a cutting machine, such as an abrasive saw or a 

diamond-core drill. 
4. Excavating and Backfilling:  Comply with requirements in applicable Sections where 

required by cutting and patching operations. 
5. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be 

removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after cutting. 

6. Proceed with patching after construction operations requiring cutting are complete. 

H. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other work.  Patch with durable seams that are as invisible as 
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practicable.  Provide materials and comply with installation requirements specified in other 
Sections, where applicable. 

1. Inspection:  Where feasible, test and inspect patched areas after completion to 
demonstrate physical integrity of installation. 

2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish 
restoration into retained adjoining construction in a manner that will minimize evidence 
of patching and refinishing. 

a. Clean piping, conduit, and similar features before applying paint or other finishing 
materials. 

b. Restore damaged pipe covering to its original condition. 

3. Floors and Walls:  Where walls or partitions that are removed extend one finished area 
into another, patch and repair floor and wall surfaces in the new space.  Provide an even 
surface of uniform finish, color, texture, and appearance.  Remove in-place floor and wall 
coverings and replace with new materials, if necessary, to achieve uniform color and 
appearance. 

a. Where patching occurs in a painted surface, prepare substrate and apply primer and 
intermediate paint coats appropriate for substrate over the patch, and apply final 
paint coat over entire unbroken surface containing the patch.  Provide additional 
coats until patch blends with adjacent surfaces. 

4. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane 
surface of uniform appearance. 

5. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a 
weathertight condition and ensures thermal and moisture integrity of building enclosure. 

I. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Remove paint, 
mortar, oils, putty, and similar materials from adjacent finished surfaces. 

3.5 OWNER-INSTALLED PRODUCTS 

A. Site Access:  Provide access to Project site for Owner's construction personnel. 

B. Coordination:  Coordinate construction and operations of the Work with work performed by 
Owner's construction personnel. 

1. Construction Schedule:  Inform Owner of Contractor's preferred construction schedule 
for Owner's portion of the Work.  Adjust construction schedule based on a mutually 
agreeable timetable.  Notify Owner if changes to schedule are required due to differences 
in actual construction progress. 

2. Pre-installation Conferences:  Include Owner's construction personnel at pre-installation 
conferences covering portions of the Work that are to receive Owner's work.  Attend pre-
installation conferences conducted by Owner's construction personnel if portions of the 
Work depend on Owner's construction. 
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3.6 PROGRESS CLEANING 

A. General:  Clean Project site and work areas daily, including common areas.  Enforce 
requirements strictly.  Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris. 

2. Do not hold waste materials more than seven days during normal weather or three days if 
the temperature is expected to rise above 80 deg F (27 deg C). 

3. Containerize hazardous and unsanitary waste materials separately from other waste.  
Mark containers appropriately and dispose of legally, according to regulations. 

a. Use containers intended for holding waste materials of type to be stored. 

4. Coordinate progress cleaning for joint-use areas where Contractor and other contractors 
are working concurrently. 

B. Site:  Maintain Project site free of waste materials and debris. 

C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for 
proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
specifically recommended.  If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and that will not damage exposed surfaces. 

E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to ensure 
freedom from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal:  Do not bury or burn waste materials on-site.  Do not wash waste materials 
down sewers or into waterways.  Comply with waste disposal requirements in Section 015000 
"Temporary Facilities and Controls." 

H. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place.  Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary through 
the remainder of the construction period.  Adjust and lubricate operable components to ensure 
operability without damaging effects. 

J. Limiting Exposures:  Supervise construction operations to assure that no part of the construction 
completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious 
exposure during the construction period. 
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3.7 STARTING AND ADJUSTING 

A. Start equipment and operating components to confirm proper operation.  Remove 
malfunctioning units, replace with new units, and retest. 

B. Adjust equipment for proper operation.  Adjust operating components for proper operation 
without binding. 

C. Test each piece of equipment to verify proper operation.  Test and adjust controls and safeties.  
Replace damaged and malfunctioning controls and equipment. 

D. Manufacturer's Field Service:  Comply with qualification requirements in Section 014000 
"Quality Requirements." 

3.8 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage 
or deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 

END OF SECTION 017300 
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SECTION 017700 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, including, 
but not limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Warranties. 
4. Final cleaning. 
5. Repair of the Work. 

B. Related Requirements: 
1. Section 017300 "Execution" for progress cleaning of Project site. 
2. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 
3. Section 017839 "Project Record Documents" for submitting record Drawings, record 

Specifications, and record Product Data. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For cleaning agents. 

B. Contractor's List of Incomplete Items:  Initial submittal at Substantial Completion. 

C. Certified List of Incomplete Items:  Final submittal at Final Completion. 

1.4 CLOSEOUT SUBMITTALS 

A. Certificates of Release:  From authorities having jurisdiction. 

B. Certificate of Insurance:  For continuing coverage. 

C. Field Report:  For pest control inspection. 
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1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Schedule of Maintenance Material Items:  For maintenance material submittal items specified in 
other Sections. 

1.6 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items:  Prepare and submit a list of items to be completed and 
corrected (Contractor's punch list), indicating the value of each item on the list and reasons why 
the Work is incomplete. 

B. Submittals Prior to Substantial Completion:  Complete the following a minimum of 10 days 
prior to requesting inspection for determining date of Substantial Completion.  List items below 
that are incomplete at time of request. 

1. Certificates of Release:  Obtain and submit releases from authorities having jurisdiction 
permitting Owner unrestricted use of the Work and access to services and utilities.  
Include occupancy permits, operating certificates, and similar releases. 

2. Submit closeout submittals specified in other Division 01 Sections, including project 
record documents, operation and maintenance manuals, final completion construction 
photographic documentation, damage or settlement surveys, property surveys, and similar 
final record information. 

3. Submit closeout submittals specified in individual Sections, including specific warranties, 
workmanship bonds, maintenance service agreements, final certifications, and similar 
documents. 

4. Submit maintenance material submittals specified in individual Sections, including tools, 
spare parts, extra materials, and similar items, and deliver to location designated by 
Architect.  Label with manufacturer's name and model number where applicable. 

a. Schedule of Maintenance Material Items:  Prepare and submit schedule of 
maintenance material submittal items, including name and quantity of each item 
and name and number of related Specification Section.  Obtain Architect's 
signature for receipt of submittals. 

5. Submit test/adjust/balance records. 
6. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 

C. Procedures Prior to Substantial Completion:  Complete the following a minimum of 10 days 
prior to requesting inspection for determining date of Substantial Completion.  List items below 
that are incomplete at time of request. 

1. Advise Owner of pending insurance changeover requirements. 
2. Make final changeover of permanent locks and deliver keys to Owner.  Advise Owner's 

personnel of changeover in security provisions. 
3. Complete startup and testing of systems and equipment. 
4. Perform preventive maintenance on equipment used prior to Substantial Completion. 
5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems.  Submit demonstration and training video recordings specified 
in Section 017900 "Demonstration and Training." 
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6. Advise Owner of changeover in heat and other utilities. 
7. Participate with Owner in conducting inspection and walkthrough with local emergency 

responders. 
8. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 
9. Complete final cleaning requirements, including touchup painting. 
10. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects. 

D. Inspection:  Submit a written request for inspection to determine Substantial Completion a 
minimum of 10 days prior to date the work will be completed and ready for final inspection and 
tests.  On receipt of request, Architect will either proceed with inspection or notify Contractor 
of unfulfilled requirements.  Architect will prepare the Certificate of Substantial Completion 
after inspection or will notify Contractor of items, either on Contractor's list or additional items 
identified by Architect, that must be completed or corrected before certificate will be issued. 

1. Re-inspection:  Request re-inspection when the Work identified in previous inspections 
as incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for final completion. 

1.7 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion:  Before requesting final inspection for determining final 
completion, complete the following: 

1. Submit a final Application for Payment according to Section 012900 "Payment 
Procedures." 

2. Certified List of Incomplete Items:  Submit certified copy of Architect's Substantial 
Completion inspection list of items to be completed or corrected (punch list), endorsed 
and dated by Architect.  Certified copy of the list shall state that each item has been 
completed or otherwise resolved for acceptance. 

3. Certificate of Insurance:  Submit evidence of final, continuing insurance coverage 
complying with insurance requirements. 

4. Submit pest-control final inspection report. 

B. Inspection:  Submit a written request for final inspection to determine acceptance a minimum of 
10 days prior to date the work will be completed and ready for final inspection and tests.  On 
receipt of request, Architect will either proceed with inspection or notify Contractor of 
unfulfilled requirements.  Architect will prepare a final Certificate for Payment after inspection 
or will notify Contractor of construction that must be completed or corrected before certificate 
will be issued. 

1. Re-inspection:  Request re-inspection when the Work identified in previous inspections 
as incomplete is completed or corrected. 
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1.8 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List:  Include name and identification of each space and area affected by 
construction operations for incomplete items and items needing correction including, if 
necessary, areas disturbed by Contractor that are outside the limits of construction. 

1. Organize list of spaces in sequential order, starting with exterior areas first and 
proceeding from lowest floor to highest floor. 

2. Organize items applying to each space by major element, including categories for ceiling, 
individual walls, floors, equipment, and building systems. 

3. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of Architect. 
d. Name of Contractor. 
e. Page number. 

4. Submit list of incomplete items in the following format: 

a. MS Excel electronic file.  Architect will return annotated file. 
b. PDF electronic file.  Architect will return annotated file. 

1.9 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal:  Submit written warranties on request of Architect for designated portions of 
the Work where commencement of warranties other than date of Substantial Completion is 
indicated, or when delay in submittal of warranties might limit Owner's rights under warranty. 

B. Partial Occupancy:  Submit properly executed warranties within 15 days of completion of 
designated portions of the Work that are completed and occupied or used by Owner during 
construction period by separate agreement with Contractor. 

C. Organize warranty documents into an orderly sequence based on the table of contents of Project 
Manual. 

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, 
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch 
(215-by-280-mm) paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark 
tab to identify the product or installation.  Provide a typed description of the product or 
installation, including the name of the product and the name, address, and telephone 
number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title 
"WARRANTIES," Project name, and name of Contractor. 

4. Warranty Electronic File:  Scan warranties and bonds and assemble complete warranty 
and bond submittal package into a single indexed electronic PDF file with links enabling 
navigation to each item.  Provide bookmarked table of contents at beginning of 
document. 
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D. Provide additional copies of each warranty to include in operation and maintenance manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not 
applicable, use products that comply with the California Code of Regulations maximum 
allowable VOC levels. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General:  Perform final cleaning.  Conduct cleaning and waste-removal operations to comply 
with local laws and ordinances and Federal and local environmental and antipollution 
regulations. 

B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each 
surface or unit to condition expected in an average commercial building cleaning and 
maintenance program.  Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification 
of Substantial Completion for entire Project or for a designated portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 
including landscape development areas, of rubbish, waste material, litter, and other 
foreign substances. 

b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other 
foreign deposits. 

c. Rake grounds that are neither planted nor paved to a smooth, even-textured 
surface. 

d. Remove tools, construction equipment, machinery, and surplus material from 
Project site. 

e. Remove snow and ice to provide safe access to building. 
f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 

free of stains, films, and similar foreign substances.  Avoid disturbing natural 
weathering of exterior surfaces.  Restore reflective surfaces to their original 
condition. 

g. Remove debris and surface dust from limited access spaces, including roofs, 
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces. 

h. Sweep concrete floors broom clean in unoccupied spaces. 
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i. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean 
according to manufacturer's recommendations if visible soil or stains remain. 

j. Clean transparent materials, including mirrors and glass in doors and windows.  
Remove glazing compounds and other noticeable, vision-obscuring materials.  
Polish mirrors and glass, taking care not to scratch surfaces. 

k. Remove labels that are not permanent. 
l. Wipe surfaces of mechanical and electrical equipment, elevator equipment, and 

similar equipment.  Remove excess lubrication, paint and mortar droppings, and 
other foreign substances. 

m. Clean plumbing fixtures to a sanitary condition, free of stains, including stains 
resulting from water exposure. 

n. Replace disposable air filters and clean permanent air filters.  Clean exposed 
surfaces of diffusers, registers, and grills. 

o. Clean ducts, blowers, and coils if units were operated without filters during 
construction or that display contamination with particulate matter on inspection. 

1) Clean HVAC system in compliance with NADCA Standard 1992-01.  
Provide written report on completion of cleaning. 

p. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency. 
q. Leave Project clean and ready for occupancy. 

C. Pest Control:  Comply with pest control requirements in Section 015000 "Temporary Facilities 
and Controls." Prepare written report. 

D. Construction Waste Disposal:  Comply with waste disposal requirements in Section 015000 
"Temporary Facilities and Controls." 

3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting inspection for determination of 
Substantial Completion. 

B. Repair or remove and replace defective construction.  Repairing includes replacing defective 
parts, refinishing damaged surfaces, touching up with matching materials, and properly 
adjusting operating equipment.  Where damaged or worn items cannot be repaired or restored, 
provide replacements.  Remove and replace operating components that cannot be repaired. 
Restore damaged construction and permanent facilities used during construction to specified 
condition. 

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other 
damaged transparent materials. 

2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces.  
Replace finishes and surfaces that that already show evidence of repair or restoration. 

a. Do not paint over "UL" and other required labels and identification, including 
mechanical and electrical nameplates.  Remove paint applied to required labels and 
identification. 
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3. Replace parts subject to operating conditions during construction that may impede 
operation or reduce longevity. 

4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and 
noisy starters in fluorescent and mercury vapor fixtures to comply with requirements for 
new fixtures. 

END OF SECTION 017700 
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SECTION 017823 - OPERATION AND MAINTENANCE DATA 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for preparing operation and 
maintenance manuals, including the following: 

1. Operation and maintenance documentation directory. 
2. Emergency manuals. 
3. Operation manuals for systems, subsystems, and equipment. 
4. Product maintenance manuals. 
5. Systems and equipment maintenance manuals. 

B. Related Requirements: 
1. Section 013300 "Submittal Procedures" for submitting copies of submittals for operation 

and maintenance manuals. 

1.3 DEFINITIONS 

A. System:  An organized collection of parts, equipment, or subsystems united by regular 
interaction. 

B. Subsystem:  A portion of a system with characteristics similar to a system. 

1.4 CLOSEOUT SUBMITTALS 

A. Manual Content:  Operations and maintenance manual content is specified in individual 
Specification Sections to be reviewed at the time of Section submittals.  Submit reviewed 
manual content formatted and organized as required by this Section. 

1. Architect will comment on whether content of operations and maintenance submittals are 
acceptable. 

2. Where applicable, clarify and update reviewed manual content to correspond to revisions 
and field conditions. 

B. Format:  Submit operations and maintenance manuals in the following format: 

1. PDF electronic file.  Assemble each manual into a composite electronically indexed file.  
Submit on digital media acceptable to Architect. 
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a. Name each indexed document file in composite electronic index with applicable 
item name.  Include a complete electronically linked operation and maintenance 
directory. 

b. Enable inserted reviewer comments on draft submittals. 

2. Three paper copies.  Include a complete operation and maintenance directory.  Enclose 
title pages and directories in clear plastic sleeves.  Architect will return two copies. 

C. Initial Manual Submittal:  Submit draft copy of each manual at least 30 days before 
commencing demonstration and training.  Architect will comment on whether general scope and 
content of manual are acceptable. 

D. Final Manual Submittal:  Submit each manual in final form prior to requesting inspection for 
Substantial Completion and at least 15 days before commencing demonstration and training.  
Architect will return copy with comments. 

1. Correct or revise each manual to comply with Architect's comments.  Submit copies of 
each corrected manual within 15 days of receipt of Architect's comments and prior to 
commencing demonstration and training. 

PART 2 - PRODUCTS 

2.1 OPERATION AND MAINTENANCE DOCUMENTATION DIRECTORY 

A. Directory:  Prepare a single, comprehensive directory of emergency, operation, and 
maintenance data and materials, listing items and their location to facilitate ready access to 
desired information.  Include a section in the directory for each of the following: 

1. List of documents. 
2. List of systems. 
3. List of equipment. 
4. Table of contents. 

B. List of Systems and Subsystems:  List systems alphabetically.  Include references to operation 
and maintenance manuals that contain information about each system. 

C. List of Equipment:  List equipment for each system, organized alphabetically by system.  For 
pieces of equipment not part of system, list alphabetically in separate list. 

D. Tables of Contents:  Include a table of contents for each emergency, operation, and maintenance 
manual. 

E. Identification:  In the documentation directory and in each operation and maintenance manual, 
identify each system, subsystem, and piece of equipment with same designation used in the 
Contract Documents.  If no designation exists, assign a designation according to 
ASHRAE Guideline 4, "Preparation of Operating and Maintenance Documentation for Building 
Systems." 
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2.2 REQUIREMENTS FOR EMERGENCY, OPERATION, AND MAINTENANCE MANUALS 

A. Organization:  Unless otherwise indicated, organize each manual into a separate section for each 
system and subsystem, and a separate section for each piece of equipment not part of a system.  
Each manual shall contain the following materials, in the order listed: 

1. Title page. 
2. Table of contents. 
3. Manual contents. 

B. Title Page:  Include the following information: 

1. Subject matter included in manual. 
2. Name and address of Project. 
3. Name and address of Owner. 
4. Date of submittal. 
5. Name and contact information for Contractor. 
6. Name and contact information for Construction Manager. 
7. Name and contact information for Architect. 
8. Name and contact information for Commissioning Authority. 
9. Names and contact information for major consultants to the Architect that designed the 

systems contained in the manuals. 
10. Cross-reference to related systems in other operation and maintenance manuals. 

C. Table of Contents:  List each product included in manual, identified by product name, indexed 
to the content of the volume, and cross-referenced to Specification Section number in Project 
Manual. 

1. If operation or maintenance documentation requires more than one volume to 
accommodate data, include comprehensive table of contents for all volumes in each 
volume of the set. 

D. Manual Contents:  Organize into sets of manageable size.  Arrange contents alphabetically by 
system, subsystem, and equipment.  If possible, assemble instructions for subsystems, 
equipment, and components of one system into a single binder. 

E. Manuals, Electronic Files:  Submit manuals in the form of a multiple file composite electronic 
PDF file for each manual type required. 

1. Electronic Files:  Use electronic files prepared by manufacturer where available.  Where 
scanning of paper documents is required, configure scanned file for minimum readable 
file size. 

2. File Names and Bookmarks:  Enable bookmarking of individual documents based on file 
names.  Name document files to correspond to system, subsystem, and equipment names 
used in manual directory and table of contents.  Group documents for each system and 
subsystem into individual composite bookmarked files, then create composite manual, so 
that resulting bookmarks reflect the system, subsystem, and equipment names in a readily 
navigated file tree.  Configure electronic manual to display bookmark panel on opening 
file. 

F. Manuals, Paper Copy:  Submit manuals in the form of hard copy, bound and labeled volumes. 
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1. Binders:  Heavy-duty, three-ring, vinyl-covered, post-type binders, in thickness necessary 
to accommodate contents, sized to hold 8-1/2-by-11-inch (215-by-280-mm) paper; with 
clear plastic sleeve on spine to hold label describing contents and with pockets inside 
covers to hold folded oversize sheets. 

a. If two or more binders are necessary to accommodate data of a system, organize 
data in each binder into groupings by subsystem and related components.  Cross-
reference other binders if necessary to provide essential information for proper 
operation or maintenance of equipment or system. 

b. Identify each binder on front and spine, with printed title "OPERATION AND 
MAINTENANCE MANUAL," Project title or name, and subject matter of 
contents, and indicate Specification Section number on bottom of spine.  Indicate 
volume number for multiple-volume sets. 

2. Dividers:  Heavy-paper dividers with plastic-covered tabs for each section of the manual.  
Mark each tab to indicate contents.  Include typed list of products and major components 
of equipment included in the section on each divider, cross-referenced to Specification 
Section number and title of Project Manual. 

3. Protective Plastic Sleeves:  Transparent plastic sleeves designed to enclose diagnostic 
software storage media for computerized electronic equipment. 

4. Supplementary Text:  Prepared on 8-1/2-by-11-inch (215-by-280-mm) white bond paper. 
5. Drawings:  Attach reinforced, punched binder tabs on drawings and bind with text. 

a. If oversize drawings are necessary, fold drawings to same size as text pages and 
use as foldouts. 

b. If drawings are too large to be used as foldouts, fold and place drawings in labeled 
envelopes and bind envelopes in rear of manual.  At appropriate locations in 
manual, insert typewritten pages indicating drawing titles, descriptions of contents, 
and drawing locations. 

2.3 EMERGENCY MANUALS 

A. Content:  Organize manual into a separate section for each of the following: 

1. Type of emergency. 
2. Emergency instructions. 
3. Emergency procedures. 

B. Type of Emergency:  Where applicable for each type of emergency indicated below, include 
instructions and procedures for each system, subsystem, piece of equipment, and component: 

1. Fire. 
2. Flood. 
3. Gas leak. 
4. Water leak. 
5. Power failure. 
6. Water outage. 
7. System, subsystem, or equipment failure. 
8. Chemical release or spill. 
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C. Emergency Instructions:  Describe and explain warnings, trouble indications, error messages, 
and similar codes and signals.  Include responsibilities of Owner's operating personnel for 
notification of Installer, supplier, and manufacturer to maintain warranties. 

D. Emergency Procedures:  Include the following, as applicable: 

1. Instructions on stopping. 
2. Shutdown instructions for each type of emergency. 
3. Operating instructions for conditions outside normal operating limits. 
4. Required sequences for electric or electronic systems. 
5. Special operating instructions and procedures. 

2.4 OPERATION MANUALS 

A. Content:  In addition to requirements in this Section, include operation data required in 
individual Specification Sections and the following information: 

1. System, subsystem, and equipment descriptions.  Use designations for systems and 
equipment indicated on Contract Documents. 

2. Performance and design criteria if Contractor has delegated design responsibility. 
3. Operating standards. 
4. Operating procedures. 
5. Operating logs. 
6. Wiring diagrams. 
7. Control diagrams. 
8. Piped system diagrams. 
9. Precautions against improper use. 
10. License requirements including inspection and renewal dates. 

B. Descriptions:  Include the following: 

1. Product name and model number.  Use designations for products indicated on Contract 
Documents. 

2. Manufacturer's name. 
3. Equipment identification with serial number of each component. 
4. Equipment function. 
5. Operating characteristics. 
6. Limiting conditions. 
7. Performance curves. 
8. Engineering data and tests. 
9. Complete nomenclature and number of replacement parts. 

C. Operating Procedures:  Include the following, as applicable: 

1. Startup procedures. 
2. Equipment or system break-in procedures. 
3. Routine and normal operating instructions. 
4. Regulation and control procedures. 
5. Instructions on stopping. 
6. Normal shutdown instructions. 
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7. Seasonal and weekend operating instructions. 
8. Required sequences for electric or electronic systems. 
9. Special operating instructions and procedures. 

D. Systems and Equipment Controls:  Describe the sequence of operation, and diagram controls as 
installed. 

E. Piped Systems:  Diagram piping as installed, and identify color-coding where required for 
identification. 

2.5 PRODUCT MAINTENANCE MANUALS 

A. Content:  Organize manual into a separate section for each product, material, and finish.  
Include source information, product information, maintenance procedures, repair materials and 
sources, and warranties and bonds, as described below. 

B. Source Information:  List each product included in manual, identified by product name and 
arranged to match manual's table of contents.  For each product, list name, address, and 
telephone number of Installer or supplier and maintenance service agent, and cross-reference 
Specification Section number and title in Project Manual and drawing or schedule designation 
or identifier where applicable. 

C. Product Information:  Include the following, as applicable: 

1. Product name and model number. 
2. Manufacturer's name. 
3. Color, pattern, and texture. 
4. Material and chemical composition. 
5. Reordering information for specially manufactured products. 

D. Maintenance Procedures:  Include manufacturer's written recommendations and the following: 

1. Inspection procedures. 
2. Types of cleaning agents to be used and methods of cleaning. 
3. List of cleaning agents and methods of cleaning detrimental to product. 
4. Schedule for routine cleaning and maintenance. 
5. Repair instructions. 

E. Repair Materials and Sources:  Include lists of materials and local sources of materials and 
related services. 

F. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and 
conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 
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2.6 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS 

A. Content:  For each system, subsystem, and piece of equipment not part of a system, include 
source information, manufacturers' maintenance documentation, maintenance procedures, 
maintenance and service schedules, spare parts list and source information, maintenance service 
contracts, and warranty and bond information, as described below. 

B. Source Information:  List each system, subsystem, and piece of equipment included in manual, 
identified by product name and arranged to match manual's table of contents.  For each product, 
list name, address, and telephone number of Installer or supplier and maintenance service agent, 
and cross-reference Specification Section number and title in Project Manual and drawing or 
schedule designation or identifier where applicable. 

C. Manufacturers' Maintenance Documentation:  Manufacturers' maintenance documentation 
including the following information for each component part or piece of equipment: 

1. Standard maintenance instructions and bulletins. 
2. Drawings, diagrams, and instructions required for maintenance, including disassembly 

and component removal, replacement, and assembly. 
3. Identification and nomenclature of parts and components. 
4. List of items recommended to be stocked as spare parts. 

D. Maintenance Procedures:  Include the following information and items that detail essential 
maintenance procedures: 

1. Test and inspection instructions. 
2. Troubleshooting guide. 
3. Precautions against improper maintenance. 
4. Disassembly; component removal, repair, and replacement; and reassembly instructions. 
5. Aligning, adjusting, and checking instructions. 
6. Demonstration and training video recording, if available. 

E. Maintenance and Service Schedules:  Include service and lubrication requirements, list of 
required lubricants for equipment, and separate schedules for preventive and routine 
maintenance and service with standard time allotment. 

1. Scheduled Maintenance and Service:  Tabulate actions for daily, weekly, monthly, 
quarterly, semiannual, and annual frequencies. 

2. Maintenance and Service Record:  Include manufacturers' forms for recording 
maintenance. 

F. Spare Parts List and Source Information:  Include lists of replacement and repair parts, with 
parts identified and cross-referenced to manufacturers' maintenance documentation and local 
sources of maintenance materials and related services. 

G. Maintenance Service Contracts:  Include copies of maintenance agreements with name and 
telephone number of service agent. 

H. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and 
conditions that would affect validity of warranties or bonds. 
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1. Include procedures to follow and required notifications for warranty claims. 

PART 3 - EXECUTION 

3.1 MANUAL PREPARATION 

A. Operation and Maintenance Documentation Directory:  Prepare a separate manual that provides 
an organized reference to emergency, operation, and maintenance manuals. 

B. Emergency Manual:  Assemble a complete set of emergency information indicating procedures 
for use by emergency personnel and by Owner's operating personnel for types of emergencies 
indicated. 

C. Product Maintenance Manual:  Assemble a complete set of maintenance data indicating care 
and maintenance of each product, material, and finish incorporated into the Work. 

D. Operation and Maintenance Manuals:  Assemble a complete set of operation and maintenance 
data indicating operation and maintenance of each system, subsystem, and piece of equipment 
not part of a system. 

1. Engage a factory-authorized service representative to assemble and prepare information 
for each system, subsystem, and piece of equipment not part of a system. 

2. Prepare a separate manual for each system and subsystem, in the form of an instructional 
manual for use by Owner's operating personnel. 

E. Manufacturers' Data:  Where manuals contain manufacturers' standard printed data, include 
only sheets pertinent to product or component installed.  Mark each sheet to identify each 
product or component incorporated into the Work.  If data include more than one item in a 
tabular format, identify each item using appropriate references from the Contract Documents.  
Identify data applicable to the Work and delete references to information not applicable. 

1. Prepare supplementary text if manufacturers' standard printed data are not available and 
where the information is necessary for proper operation and maintenance of equipment or 
systems. 

F. Drawings:  Prepare drawings supplementing manufacturers' printed data to illustrate the 
relationship of component parts of equipment and systems and to illustrate control sequence and 
flow diagrams.  Coordinate these drawings with information contained in record Drawings to 
ensure correct illustration of completed installation. 

1. Do not use original project record documents as part of operation and maintenance 
manuals. 

2. Comply with requirements of newly prepared record Drawings in Section 017839 
"Project Record Documents." 

G. Comply with Section 017700 "Closeout Procedures" for schedule for submitting operation and 
maintenance documentation. 



University of South Carolina   Architect’s Project No. 12.130.03 
Career Center at Thomas Cooper Library  University Project No. H27-I998-A 
BID SET  4/8/13 

OPERATION AND MAINTENANCE DATA 017823 - 9

END OF SECTION 017823 
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SECTION 017839 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for project record documents, 
including the following: 

1. Record Drawings. 
2. Record Specifications. 
3. Record Product Data. 
4. Miscellaneous record submittals. 

B. Related Requirements: 
1. Section 017300 "Execution" for final property survey. 
2. Section 017700 "Closeout Procedures" for general closeout procedures. 
3. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 

1.3 CLOSEOUT SUBMITTALS 

A. Record Drawings:  Comply with the following: 

1. Number of Copies:   
 

a. Submit one set of CLEAN redlines showing all variations and specific locations of 
concealed items that may have been schematic in nature in the construction 
documents.   

b. Provide a digital (PDF) scan of the redline set (in color) on appropriate electronic 
media. 

2. Number of Copies:  Submit copies of record Drawings as follows: 

a. Initial Submittal: 
1) Submit PDF electronic files of scanned record prints (in color). 
2) Architect will indicate whether general scope of changes, additional 

information recorded, and quality of drafting are acceptable. 

b. Final Submittal: 
1) Submit PDF electronic files of scanned record prints (in color) and one 

CLEAN redlined set. 
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2) Print each drawing, whether or not changes and additional information were 
recorded. 

 

B. Record Specifications:  Submit one paper copy and annotated PDF electronic files of Project's 
Specifications, including addenda and contract modifications. 

C. Record Product Data:  Submit one paper copy and annotated PDF electronic files and 
directories of each submittal. 

1. Where record Product Data are required as part of operation and maintenance manuals, 
submit duplicate marked-up Product Data as a component of manual. 

D. Miscellaneous Record Submittals:  See other Specification Sections for miscellaneous record-
keeping requirements and submittals in connection with various construction activities.  Submit 
one paper copy and annotated PDF electronic files and directories of each submittal. 

E. Reports:  Submit written report weekly indicating items incorporated into project record 
documents concurrent with progress of the Work, including revisions, concealed conditions, 
field changes, product selections, and other notations incorporated. 

PART 2 - PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints:  Maintain one set of marked-up paper copies of the Contract Drawings and Shop 
Drawings, incorporating new and revised drawings as modifications are issued. 

1. Preparation:  Mark record prints to show the actual installation where installation varies 
from that shown originally.  Require individual or entity who obtained record data, 
whether individual or entity is Installer, subcontractor, or similar entity, to provide 
information for preparation of corresponding marked-up record prints. 

a. Give particular attention to information on concealed elements that would be 
difficult to identify or measure and record later. 

b. Accurately record information in an acceptable drawing technique. 
c. Record data as soon as possible after obtaining it. 
d. Record and check the markup before enclosing concealed installations. 
e. Cross-reference record prints to corresponding archive photographic 

documentation. 

2. Content:  Types of items requiring marking include, but are not limited to, the following: 

a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Depths of foundations below first floor. 
d. Locations and depths of underground utilities. 
e. Revisions to routing of piping and conduits. 
f. Revisions to electrical circuitry. 
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g. Actual equipment locations. 
h. Duct size and routing. 
i. Locations of concealed internal utilities. 
j. Changes made by Change Order or Construction Change Directive. 
k. Changes made following Architect's written orders. 
l. Details not on the original Contract Drawings. 
m. Field records for variable and concealed conditions. 
n. Record information on the Work that is shown only schematically. 

3. Mark the Contract Drawings and Shop Drawings completely and accurately.  Use 
personnel proficient at recording graphic information in production of marked-up record 
prints. 

4. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish 
between changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or omitted 
from original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 

B. Record Digital Data Files:  Immediately before inspection for Certificate of Substantial 
Completion, review marked-up record prints with Architect.  When authorized, prepare a full 
set of corrected digital data files of the Contract Drawings, as follows: 
1. Format:  Annotated PDF electronic file with comment function enabled. 
2. Incorporate changes and additional information previously marked on record prints.  

Delete, redraw, and add details and notations where applicable. 
3. Refer instances of uncertainty to Architect for resolution. 
4. Architect will furnish Contractor one set of digital data files of the Contract Drawings for 

use in recording information. 

a. See Section 013300 "Submittal Procedures" for requirements related to use of 
Architect's digital data files. 

b. Architect will provide data file layer information.  Record markups in separate 
layers. 

C. Newly Prepared Record Drawings:  Prepare new Drawings instead of preparing record 
Drawings where Architect determines that neither the original Contract Drawings nor Shop 
Drawings are suitable to show actual installation. 

1. New Drawings may be required when a Change Order is issued as a result of accepting 
an alternate, substitution, or other modification. 

2. Consult Architect for proper scale and scope of detailing and notations required to record 
the actual physical installation and its relation to other construction.  Integrate newly 
prepared record Drawings into record Drawing sets; comply with procedures for 
formatting, organizing, copying, binding, and submitting. 

D. Format:  Identify and date each record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location. 

1. Record Prints:  Organize record prints and newly prepared record Drawings into 
manageable sets.  Bind each set with durable paper cover sheets.  Include identification 
on cover sheets. 
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2. Format:  Annotated PDF electronic file with comment function enabled. 
3. Record Digital Data Files:  Organize digital data information into separate electronic files 

that correspond to each sheet of the Contract Drawings.  Name each file with the sheet 
identification.  Include identification in each digital data file. 

4. Identification:  As follows: 

a. Project name. 
b. Date. 
c. Designation "PROJECT RECORD DRAWINGS." 
d. Name of Architect. 
e. Name of Contractor. 

2.2 RECORD SPECIFICATIONS 

A. Preparation:  Mark Specifications to indicate the actual product installation where installation 
varies from that indicated in Specifications, addenda, and contract modifications. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Mark copy with the proprietary name and model number of products, materials, and 
equipment furnished, including substitutions and product options selected. 

3. Record the name of manufacturer, supplier, Installer, and other information necessary to 
provide a record of selections made. 

4. For each principal product, indicate whether record Product Data has been submitted in 
operation and maintenance manuals instead of submitted as record Product Data. 

5. Note related Change Orders[, record Product Data,] and record Drawings where 
applicable. 

B. Format:  Submit record Specifications as annotated PDF electronic file or scanned PDF 
electronic file(s) of marked-up paper copy of Specifications. 

2.3 RECORD PRODUCT DATA 

A. Preparation:  Mark Product Data to indicate the actual product installation where installation 
varies substantially from that indicated in Product Data submittal. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes in 
manufacturer's written instructions for installation. 

3. Note related Change Orders[, record Specifications,] and record Drawings where 
applicable. 

B. Format:  Submit record Product Data as annotated PDF electronic file or scanned PDF 
electronic file(s) of marked-up paper copy of Product Data. 

1. Include record Product Data directory organized by Specification Section number and 
title, electronically linked to each item of record Product Data. 
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2.4 MISCELLANEOUS RECORD SUBMITTALS 

A. Assemble miscellaneous records required by other Specification Sections for miscellaneous 
record keeping and submittal in connection with actual performance of the Work.  Bind or file 
miscellaneous records and identify each, ready for continued use and reference. 

B. Format:  Submit miscellaneous record submittals as PDF electronic file or scanned PDF 
electronic file(s) of marked-up miscellaneous record submittals. 

1. Include miscellaneous record submittals directory organized by Specification Section 
number and title, electronically linked to each item of miscellaneous record submittals. 

PART 3 - EXECUTION 

3.1 RECORDING AND MAINTENANCE 

A. Recording:  Maintain one copy of each submittal during the construction period for project 
record document purposes.  Post changes and revisions to project record documents as they 
occur; do not wait until end of Project. 

B. Maintenance of Record Documents and Samples:  Store record documents and Samples in the 
field office apart from the Contract Documents used for construction.  Do not use project record 
documents for construction purposes.  Maintain record documents in good order and in a clean, 
dry, legible condition, protected from deterioration and loss.  Provide access to project record 
documents for Architect's reference during normal working hours. 

END OF SECTION 017839 
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SECTION 024119 - SELECTIVE DEMOLITION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Demolition and removal of selected portions of building or structure. 
2. Salvage of existing items to be reused or recycled. 

B. Related Requirements: 

1. Section 011000 "Summary" for restrictions on the use of the premises, Owner-occupancy 
requirements, and phasing requirements. 

2. Section 017300 "Execution" for cutting and patching procedures. 

1.3 DEFINITIONS 

A. Remove:  Detach items from existing construction and legally dispose of them off-site unless 
indicated to be removed and salvaged or removed and reinstalled. 

B. Remove and Salvage:  Carefully detach from existing construction, in a manner to prevent 
damage, and deliver to Owner ready for reuse. 

C. Remove and Reinstall:  Detach items from existing construction, prepare for reuse, and reinstall 
where indicated. 

D. Existing to Remain:  Existing items of construction that are not to be permanently removed and 
that are not otherwise indicated to be removed, removed and salvaged, or removed and 
reinstalled. 

1.4 MATERIALS OWNERSHIP 

A. Unless otherwise indicated, demolition waste becomes property of Contractor. 

B. Historic items, relics, antiques, and similar objects including, but not limited to, cornerstones 
and their contents, commemorative plaques and tablets, and other items of interest or value to 
Owner that may be uncovered during demolition remain the property of Owner. 
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1. Carefully salvage in a manner to prevent damage and promptly return to Owner. 

1.5 PREINSTALLATION MEETINGS 

A. Pre-demolition Conference:  Conduct conference at Project site. 

1. Inspect and discuss condition of construction to be selectively demolished. 
2. Review structural load limitations of existing structure. 
3. Review phasing of demolition to avoid disruption of department operations. 
4. Review and finalize selective demolition schedule and verify availability of materials, 

demolition personnel, equipment, and facilities needed to make progress and avoid 
delays. 

5. Review requirements of work performed by other trades that rely on substrates exposed 
by selective demolition operations. 

6. Review areas where existing construction is to remain and requires protection. 

1.6 INFORMATIONAL SUBMITTALS 

A. Qualification Data:  For refrigerant recovery technician. 

B. Proposed Protection Measures:  Submit report, including drawings, that indicates the measures 
proposed for protecting individuals and property, for dust control and for noise control.  Indicate 
proposed locations and construction of barriers. 

C. Schedule of Selective Demolition Activities:  Indicate the following: 

1. Detailed sequence of selective demolition and removal work, with starting and ending 
dates for each activity.  Ensure Owner's building departments' on-site operations are 
uninterrupted. 

2. Interruption of utility services.  Indicate how long utility services will be interrupted. 
3. Coordination for shutoff, capping, and continuation of utility services. 
4. Use of elevator and stairs. 
5. Coordination of Owner's continuing occupancy of portions of existing building and of 

Owner's partial occupancy of completed Work. 

D. Inventory:  Submit a list of items to be removed and salvaged and deliver to Owner prior to start 
of demolition. 

E. Pre-demolition Photographs or Video:  Submit before Work begins. 

F. Warranties:  Documentation indicated that existing warranties are still in effect after completion 
of selective demolition. 

1.7 CLOSEOUT SUBMITTALS 

A. Inventory:  Submit a list of items that have been removed and salvaged. 
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B. Landfill Records:  Indicate receipt and acceptance of hazardous wastes by a landfill facility 
licensed to accept hazardous wastes. 

1.8 FIELD CONDITIONS 

A. Owner will occupy portions of building immediately adjacent to selective demolition area.  
Conduct selective demolition so Owner's operations will not be disrupted. 

B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as 
far as practical. 

1. Before selective demolition, Owner will remove the following items: 

a. Map/ file cabinets, equipment, framed wall art, globes and furniture associated 
with Government Documents and Archives currently located on the 5th floor future 
area of USC Career Center. 

b. All office furniture, equipment and supplies associated with Processing currently 
located on the 5th floor future area of USC Career Center. 

c. All office furniture, equipment and supplies associated with Inter-Library Loan 
currently located on the 5th floor future area of Government Documents and 
Archives Office Suite.   

C. Notify Architect of discrepancies between existing conditions and Drawings before proceeding 
with selective demolition. 

D. Hazardous Materials:  Hazardous materials are present in buildings and structures to be 
selectively demolished.  A report on the presence of hazardous materials is on file for review 
and use.  Examine report to become aware of locations where hazardous materials are present. 
1. Do not disturb hazardous materials or items suspected of containing hazardous materials 

except under procedures specified elsewhere in the Contract Documents. 
2. Owner will provide material safety data sheets for suspected hazardous materials that are 

known to be present in buildings and structures to be selectively demolished because of 
building operations or processes performed there. 

E. Storage or sale of removed items or materials on-site is not permitted. 

F. Utility Service:  Maintain existing utilities indicated to remain in service and protect them 
against damage during selective demolition operations. 

1. Maintain fire-protection facilities in service during selective demolition operations. 
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PART 2 - PRODUCTS 

2.1 PEFORMANCE REQUIREMENTS 

A. Regulatory Requirements:  Comply with governing EPA notification regulations before 
beginning selective demolition.  Comply with hauling and disposal regulations of authorities 
having jurisdiction. 

B. Standards:  Comply with ANSI/ASSE A10.6 and NFPA 241. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that utilities have been disconnected and capped before starting selective demolition 
operations. 

B. Review record documents of existing construction provided by Owner.  Owner does not 
guarantee that existing conditions are same as those indicated in record documents. 

C. Survey existing conditions and correlate with requirements indicated to determine extent of 
selective demolition required. 

D. When unanticipated mechanical, electrical, or structural elements that conflict with intended 
function or design are encountered, investigate and measure the nature and extent of conflict.  
Promptly submit a written report to Architect. 

E. Perform an engineering survey of condition of building to determine whether removing any 
element might result in structural deficiency or unplanned collapse of any portion of structure or 
adjacent structures during selective building demolition operations. 

1. Perform surveys as the Work progresses to detect hazards resulting from selective 
demolition activities. 

F. Survey of Existing Conditions:  Record existing conditions by use of preconstruction 
photographs. 

1. Comply with requirements specified in Section 013233 "Photographic Documentation." 
2. Inventory and record the condition of items to be removed and salvaged.  Provide 

photographs of conditions that might be misconstrued as damage caused by salvage 
operations. 

3.2 UTILITY SERVICES AND MECHANICAL/ELECTRICAL SYSTEMS 

A. Existing Services/Systems to Remain:  Maintain services/systems indicated to remain and 
protect them against damage. 
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1. Comply with requirements for existing services/systems interruptions specified in 
Section 011000 "Summary." 

B. Existing Services/Systems to Be Removed, Relocated, or Abandoned:  Locate, identify, 
disconnect, and seal or cap off indicated utility services and mechanical/electrical systems 
serving areas to be selectively demolished. 
1. If services/systems are required to be removed, relocated, or abandoned, provide 

temporary services/systems that bypass area of selective demolition and that maintain 
continuity of services/systems to other parts of building. 

2. Disconnect, demolish, and remove fire-suppression systems, plumbing, and HVAC 
systems, equipment, and components indicated to be removed. 

a. Piping to Be Removed:  Remove portion of piping indicated to be removed and 
cap or plug remaining piping with same or compatible piping material. 

b. Piping to Be Abandoned in Place:  Drain piping and cap or plug piping with same 
or compatible piping material. 

c. Equipment to Be Removed:  Disconnect and cap services and remove equipment. 
d. Equipment to Be Removed and Reinstalled:  Disconnect and cap services and 

remove, clean, and store equipment; when appropriate, reinstall, reconnect, and 
make equipment operational. 

e. Equipment to Be Removed and Salvaged:  Disconnect and cap services and 
remove equipment and deliver to Owner. 

f. Ducts to Be Removed:  Remove portion of ducts indicated to be removed and plug 
remaining ducts with same or compatible ductwork material. 

g. Ducts to Be Abandoned in Place:  Cap or plug ducts with same or compatible 
ductwork material. 

3.3 PREPARATION 

A. Site Access and Temporary Controls:  Conduct selective demolition and debris-removal 
operations to ensure minimum interference with roads, streets, walks, walkways, and other 
adjacent occupied and used facilities. 

1. Comply with requirements for access and protection specified in Section 015000 
"Temporary Facilities and Controls." 

B. Temporary Facilities:  Provide temporary barricades and other protection required to prevent 
injury to people and damage to adjacent buildings and facilities to remain. 

1. Provide protection to ensure safe passage of people around selective demolition area and 
to and from occupied portions of building. 

2. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are 
exposed during selective demolition operations. 

3. Cover and protect furniture, furnishings, and equipment that have not been removed or 
are scheduled to remain. 

4. Comply with requirements for temporary enclosures, dust control, heating, and cooling 
specified in Section 015000 "Temporary Facilities and Controls." 
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C. Temporary Shoring:  Provide and maintain shoring, bracing, and structural supports as required 
to preserve stability and prevent movement, settlement, or collapse of construction and finishes 
to remain, and to prevent unexpected or uncontrolled movement or collapse of construction 
being demolished. 

1. Strengthen or add new supports when required during progress of selective demolition. 

3.4 SELECTIVE DEMOLITION, GENERAL 

A. General:  Demolish and remove existing construction only to the extent required by new 
construction and as indicated.  Use methods required to complete the Work within limitations of 
governing regulations and as follows: 

1. Proceed with selective demolition systematically, from higher to lower level.  Complete 
selective demolition operations above each floor or tier before disturbing supporting 
members on the next lower level. 

2. Neatly cut openings and holes plumb, square, and true to dimensions required.  Use 
cutting methods least likely to damage construction to remain or adjoining construction.  
Use hand tools or small power tools designed for sawing or grinding, not hammering and 
chopping, to minimize disturbance of adjacent surfaces.  Temporarily cover openings to 
remain. 

3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 
existing finished surfaces. 

4. Do not use cutting torches until work area is cleared of flammable materials.  At 
concealed spaces, such as duct and pipe interiors, verify condition and contents of hidden 
space before starting flame-cutting operations.  Maintain fire watch and portable fire-
suppression devices during flame-cutting operations. 

5. Maintain adequate ventilation when using cutting torches. 
6. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and 

promptly dispose of off-site. 
7. Remove structural framing members and lower to ground by method suitable to avoid 

free fall and to prevent ground impact or dust generation. 
8. Locate selective demolition equipment and remove debris and materials so as not to 

impose excessive loads on supporting walls, floors, or framing. 
9. Dispose of demolished items and materials promptly.  Comply with requirements in 

Section 017419 "Construction Waste Management and Disposal." 

B. Removed and Salvaged Items: 

1. Clean salvaged items. 
2. Pack or crate items after cleaning.  Identify contents of containers and provide inventory 

for Owner’s verification and record. 
3. Store items in a secure and weather tight area until delivery to Owner. 
4. Transport items to Owner's storage area designated by Owner. 
5. Protect items from damage during transport and storage. 

C. Removed and Reinstalled Items: 

1. Clean and repair items to functional condition adequate for intended reuse. 
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2. Pack or crate items after cleaning and repairing.  Identify contents of containers and 
provide inventory for Owner’s verification and record. 

3. Protect items from damage during transport and storage. 
4. Reinstall items in locations indicated.  Comply with installation requirements for new 

materials and equipment.  Provide connections, supports, and miscellaneous materials 
necessary to make item functional for use indicated. 

D. Existing Items to Remain:  Protect construction indicated to remain against damage and soiling 
during selective demolition.  When permitted by Architect, items may be removed to a suitable, 
protected storage location during selective demolition and cleaned and reinstalled in their 
original locations after selective demolition operations are complete. 

3.5 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS 

A. Concrete:  Demolish in small sections.  Using power-driven saw, cut concrete to a depth of at 
least 3/4 inch (19 mm) at junctures with construction to remain.  Dislodge concrete from 
reinforcement at perimeter of areas being demolished, cut reinforcement, and then remove 
remainder of concrete.  Neatly trim openings to dimensions indicated. 

B. Concrete:  Demolish in sections.  Cut concrete full depth at junctures with construction to 
remain and at regular intervals using power-driven saw, then remove concrete between saw 
cuts. 

C. Masonry:  Demolish in small sections.  Cut masonry at junctures with construction to remain, 
using power-driven saw, then remove masonry between saw cuts. 

D. Resilient Floor Coverings:  Remove floor coverings and adhesive according to 
recommendations in RFCI's "Recommended Work Practices for the Removal of Resilient Floor 
Coverings." 

3.6 DISPOSAL OF DEMOLISHED MATERIALS 

A. General:  Except for items or materials indicated to be recycled, reused, salvaged, reinstalled, or 
otherwise indicated to remain Owner's property, remove demolished materials from Project site 
and legally dispose of them in an EPA-approved landfill. 

1. Do not allow demolished materials to accumulate on-site. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas as well as overloading or damage to the structure or existing elements 
scheduled to remain.  Equipment and tools used for demolition activities shall not exceed 
safe load limitations of existing construction. 

3. Comply with requirements specified in Section 017419 "Construction Waste 
Management and Disposal." 

B. Burning:  Do not burn demolished materials. 

C. Disposal:  Transport demolished materials off Owner's property and legally dispose of them. 
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3.7 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 
demolition operations.  Return adjacent areas to condition existing before selective demolition 
operations began. 

3.8 SELECTIVE DEMOLITION SCHEDULE 

A. Existing Items to Be Removed and Salvaged:  Drinking fountain at 5th floor Study Lounge. 

END OF SECTION 024119 
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SECTION 061000 - ROUGH CARPENTRY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Wood blocking. 
2. Wood furring and grounds. 
3. Plywood backing panels. 

1.3 DEFINITIONS 

A. Exposed Framing:  Framing not concealed by other construction. 

B. Dimension Lumber:  Lumber of 2 inches nominal (38 mm actual) or greater but less than 5 
inches nominal (114 mm actual) in least dimension. 

C. Timber:  Lumber of 5 inches nominal (114 mm actual) or greater in least dimension. 

D. Lumber grading agencies, and the abbreviations used to reference them, include the following: 

1. NeLMA:  Northeastern Lumber Manufacturers' Association. 
2. NLGA:  National Lumber Grades Authority. 
3. RIS:  Redwood Inspection Service. 
4. SPIB:  The Southern Pine Inspection Bureau. 
5. WCLIB:  West Coast Lumber Inspection Bureau. 
6. WWPA:  Western Wood Products Association. 

1.4 ACTION SUBMITTALS 

A. Product Data:  For each type of process and factory-fabricated product.  Indicate component 
materials and dimensions and include construction and application details. 

1. Include data for wood-preservative treatment from chemical treatment manufacturer and 
certification by treating plant that treated materials comply with requirements.  Indicate 
type of preservative used and net amount of preservative retained. 

2. Include data for fire-retardant treatment from chemical treatment manufacturer and 
certification by treating plant that treated materials comply with requirements.  Include 
physical properties of treated materials based on testing by a qualified independent 
testing agency. 
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3. For fire-retardant treatments, include physical properties of treated lumber both before 
and after exposure to elevated temperatures, based on testing by a qualified independent 
testing agency according to ASTM D 5664. 

4. For products receiving a waterborne treatment, include statement that moisture content of 
treated materials was reduced to levels specified before shipment to Project site. 

5. Include copies of warranties from chemical treatment manufacturers for each type of 
treatment. 

1.5 INFORMATIONAL SUBMITTALS 

A. Material Certificates:  For dimension lumber specified to comply with minimum allowable unit 
stresses.  Indicate species and grade selected for each use and design values approved by the 
ALSC Board of Review. 

B. Evaluation Reports:  For the following, from ICC-ES: 

1. Wood-preservative-treated wood. 
2. Fire-retardant-treated wood. 
3. Engineered wood products. 
4. Shear panels. 
5. Power-driven fasteners. 
6. Powder-actuated fasteners. 
7. Expansion anchors. 
8. Metal framing anchors. 

1.6 QUALITY ASSURANCE 

A. Testing Agency Qualifications:  For testing agency providing classification marking for fire-
retardant treated material, an inspection agency acceptable to authorities having jurisdiction that 
periodically performs inspections to verify that the material bearing the classification marking is 
representative of the material tested. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Stack lumber flat with spacers beneath and between each bundle to provide air circulation.  
Protect lumber from weather by covering with waterproof sheeting, securely anchored.  Provide 
for air circulation around stacks and under coverings. 

PART 2 - PRODUCTS 

2.1 WOOD PRODUCTS, GENERAL 

A. Lumber:  DOC PS 20 and applicable rules of grading agencies indicated.  If no grading agency 
is indicated, provide lumber that complies with the applicable rules of any rules-writing agency 
certified by the ALSC Board of Review.  Provide lumber graded by an agency certified by the 
ALSC Board of Review to inspect and grade lumber under the rules indicated. 
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1. Factory mark each piece of lumber with grade stamp of grading agency. 
2. Where nominal sizes are indicated, provide actual sizes required by DOC PS 20 for 

moisture content specified.  Where actual sizes are indicated, they are minimum dressed 
sizes for dry lumber. 

3. Provide dressed lumber, S4S, unless otherwise indicated. 

B. Maximum Moisture Content of Lumber: 19 percent for 2-inch nominal (38-mm actual) 
thickness or less, no limit for more than 2-inch nominal (38-mm actual) thickness unless 
otherwise indicated. 

C. Engineered Wood Products:  Provide engineered wood products acceptable to authorities 
having jurisdiction and for which current model code research or evaluation reports exist that 
show compliance with building code in effect for Project. 

1. Allowable Design Stresses:  Provide engineered wood products with allowable design 
stresses, as published by manufacturer, that meet or exceed those indicated.  
Manufacturer's published values shall be determined from empirical data or by rational 
engineering analysis and demonstrated by comprehensive testing performed by a 
qualified independent testing agency. 

2.2 WOOD-PRESERVATIVE-TREATED LUMBER 

A. Preservative Treatment by Pressure Process:  AWPA U1; Use Category UC2 for interior 
construction not in contact with the ground, Use Category UC3b for exterior construction not in 
contact with the ground, and Use Category UC4a for items in contact with the ground. 

1. Preservative Chemicals:  Acceptable to authorities having jurisdiction and containing no 
arsenic or chromium.  Do not use inorganic boron (SBX) for sill plates. 

2. For exposed items indicated to receive a stained or natural finish, use chemical 
formulations that do not require incising, contain colorants, bleed through, or otherwise 
adversely affect finishes. 

B. Kiln-dry lumber after treatment to a maximum moisture content of 19 percent.  Do not use 
material that is warped or that does not comply with requirements for untreated material. 

C. Mark lumber with treatment quality mark of an inspection agency approved by the ALSC Board 
of Review. 

1. For exposed lumber indicated to receive a stained or natural finish, omit marking and 
provide certificates of treatment compliance issued by inspection agency. 

D. Application:  Treat all rough carpentry unless otherwise indicated. 
1. Wood sills, sleepers, blocking, furring, stripping, and similar concealed members in 

contact with masonry or concrete. 
2. Wood framing and furring attached directly to the interior of below-grade exterior 

masonry or concrete walls. 
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2.3 FIRE-RETARDANT-TREATED MATERIALS 

A. General:  Where fire-retardant-treated materials are indicated, use materials complying with 
requirements in this article, that are acceptable to authorities having jurisdiction, and with fire-
test-response characteristics specified as determined by testing identical products per test 
method indicated by a qualified testing agency. 

B. Fire-Retardant-Treated Lumber and Plywood by Pressure Process:  Products with a flame 
spread index of 25 or less when tested according to ASTM E 84, and with no evidence of 
significant progressive combustion when the test is extended an additional 20 minutes, and with 
the flame front not extending more than 10.5 feet (3.2 m) beyond the centerline of the burners at 
any time during the test. 

1. Use treatment that does not promote corrosion of metal fasteners. 
2. Exterior Type:  Treated materials shall comply with requirements specified above for 

fire-retardant-treated lumber and plywood by pressure process after being subjected to 
accelerated weathering according to ASTM D 2898.  Use for exterior locations and where 
indicated. 

3. Interior Type A:  Treated materials shall have a moisture content of 28 percent or less 
when tested according to ASTM D 3201 at 92 percent relative humidity.  Use where 
exterior type is not indicated. 

4. Design Value Adjustment Factors:  Treated lumber shall be tested according 
ASTM D 5664 and design value adjustment factors shall be calculated according to 
ASTM D 6841. 

C. Kiln-dry lumber after treatment to a maximum moisture content of 19 percent. 

1. For exposed lumber indicated to receive a stained or natural finish, omit marking and 
provide certificates of treatment compliance issued by testing agency. 

D. For exposed items indicated to receive a stained or natural finish, use chemical formulations 
that do not bleed through, contain colorants, or otherwise adversely affect finishes. 

2.4 MISCELLANEOUS LUMBER 

A. General:  Provide miscellaneous lumber indicated and lumber for support or attachment of other 
construction, including the following: 

1. Blocking. 
2. Nailers 
3. Furring. 
4. Grounds. 

B. For items of dimension lumber size, provide Standard, Stud, or No. 3 grade lumber and any of 
the following species:  

1. Hem-fir (north); NLGA. 
2. Mixed southern pine; SPIB. 
3. Spruce-pine-fir; NLGA. 
4. Hem-fir; WCLIB or WWPA. 
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5. Spruce-pine-fir (south); NeLMA, WCLIB, or WWPA. 
6. Western woods; WCLIB or WWPA. 
7. Northern species; NLGA. 
8. Eastern softwoods; NeLMA. 

C. For concealed boards, provide lumber with 19 percent maximum moisture content and any 
of the following species and grades: 

1. Mixed southern pine; No.  3 grade; SPIB. 
2. Hem-fir or hem-fir (north); Standard or No. 3 Common grade; NLGA, WCLIB, or 

WWPA. 
3. Spruce-pine-fir (south) or spruce-pine-fir; Standard or No. 3 Common grade; NeLMA, 

NLGA, WCLIB, or WWPA. 
4. Eastern softwoods; No. [2] [3] Common grade; NeLMA. 
5. Northern species; No. [2] [3] Common grade; NLGA. 
6. Western woods; Standard or No. 3 Common grade; WCLIB or WWPA. 

D. For blocking not used for attachment of other construction, Utility, Stud, or No. 3 grade lumber 
of any species may be used provided that it is cut and selected to eliminate defects that will 
interfere with its attachment and purpose. 

E. For blocking and nailers used for attachment of other construction, select and cut lumber to 
eliminate knots and other defects that will interfere with attachment of other work. 

F. For furring strips for installing plywood or hardboard paneling, select boards with no knots 
capable of producing bent-over nails and damage to paneling. 

2.5 PLYWOOD BACKING PANELS 

A. Equipment Backing Panels:  DOC PS 1, Exposure 1, C-D Plugged, in thickness indicated or, if 
not indicated, not less than 1/2-inch (13-mm) nominal thickness. 

2.6 FASTENERS 

A. General:  Provide fasteners of size and type indicated that comply with requirements specified 
in this article for material and manufacture. 

1. Where rough carpentry is exposed to weather, in ground contact, pressure-preservative 
treated, or in area of high relative humidity, provide fasteners with hot-dip zinc coating 
complying with ASTM A 153/A 153M. 

B. Nails, Brads, and Staples:  ASTM F 1667. 

C. Power-Driven Fasteners:  NES NER-272. 

D. Wood Screws:  ASME B18.6.1. 

E. Lag Bolts:  ASME B18.2.1 (ASME B18.2.3.8M). 
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F. Bolts:  Steel bolts complying with ASTM A 307, Grade A (ASTM F 568M, Property Class 4.6); 
with ASTM A 563 (ASTM A 563M) hex nuts and, where indicated, flat washers. 

G. Expansion Anchors:  Anchor bolt and sleeve assembly of material indicated below with 
capability to sustain, without failure, a load equal to six times the load imposed when installed 
in unit masonry assemblies and equal to four times the load imposed when installed in concrete 
as determined by testing per ASTM E 488 conducted by a qualified independent testing and 
inspecting agency. 

1. Material:  Carbon-steel components, zinc plated to comply with ASTM B 633, 
Class Fe/Zn 5. 

2.7 MISCELLANEOUS MATERIALS 

A. Adhesives for Gluing Furring to Concrete or Masonry:  Formulation complying with 
ASTM D 3498 that is approved for use indicated by adhesive manufacturer. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Set rough carpentry to required levels and lines, with members plumb, true to line, cut, and 
fitted.  Fit rough carpentry to other construction; scribe and cope as needed for accurate fit.  
Locate furring, nailers, blocking, grounds, and similar supports to comply with requirements for 
attaching other construction. 

B. Install plywood backing panels by fastening to studs; coordinate locations with utilities 
requiring backing panels. 

C. Metal Framing Anchors:  Install metal framing anchors to comply with manufacturer's written 
instructions.  Install fasteners through each fastener hole. 

D. Provide blocking and framing as indicated and as required to support facing materials, fixtures, 
specialty items, and trim. 

1. Provide metal clips for fastening gypsum board or lath at corners and intersections where 
framing or blocking does not provide a surface for fastening edges of panels.  Space clips 
not more than 16 inches (406 mm) o.c. 

E. Provide fire blocking in furred spaces, stud spaces, and other concealed cavities as indicated and 
as follows: 

1. Fire block furred spaces of walls, at each floor level, at ceiling, and at not more than 96 
inches (2438 mm) o.c. with solid wood blocking or noncombustible materials accurately 
fitted to close furred spaces. 

2. Fire block concealed spaces of wood-framed walls and partitions at each floor level, at 
ceiling line of top story, and at not more than 96 inches (2438 mm) o.c.  Where fire 
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blocking is not inherent in framing system used, provide closely fitted solid wood blocks 
of same width as framing members and 2-inch nominal- (38-mm actual-) thickness. 

F. Sort and select lumber so that natural characteristics will not interfere with installation or with 
fastening other materials to lumber.  Do not use materials with defects that interfere with 
function of member or pieces that are too small to use with minimum number of joints or 
optimum joint arrangement. 

G. Comply with AWPA M4 for applying field treatment to cut surfaces of preservative-treated 
lumber. 

1. Use inorganic boron for items that are continuously protected from liquid water. 
2. Use copper naphthenate for items not continuously protected from liquid water. 

H. Securely attach rough carpentry work to substrate by anchoring and fastening as indicated, 
complying with the following: 

1. NES NER-272 for power-driven fasteners. 
2. Table 2304.9.1, "Fastening Schedule," in ICC's International Building Code. 
3. Table R602.3(1), "Fastener Schedule for Structural Members," and Table R602.3(2), 

"Alternate Attachments," in ICC's International Residential Code for One- and Two-
Family Dwellings. 

I. Use steel common nails unless otherwise indicated.  Select fasteners of size that will not fully 
penetrate members where opposite side will be exposed to view or will receive finish materials.  
Make tight connections between members.  Install fasteners without splitting wood.  Drive nails 
snug but do not countersink nail heads unless otherwise indicated. 
1. Use common nails unless otherwise indicated.  Drive nails snug but do not countersink 

nail heads. 

3.2 WOOD GROUND, BLOCKING, AND NAILER INSTALLATION 

A. Install where indicated and where required for screeding or attaching other work.  Form to 
shapes indicated and cut as required for true line and level of attached work.  Coordinate 
locations with other work involved. 

B. Attach items to substrates to support applied loading.  Recess bolts and nuts flush with surfaces 
unless otherwise indicated. 

C. Provide permanent grounds of dressed, pressure-preservative-treated, key-beveled lumber not 
less than 1-1/2 inches (38 mm) wide and of thickness required to bring face of ground to exact 
thickness of finish material.  Remove temporary grounds when no longer required. 

3.3 WOOD FURRING INSTALLATION 

A. Install level and plumb with closure strips at edges and openings.  Shim with wood as required 
for tolerance of finish work. 
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B. Furring to Receive Plywood or Hardboard Paneling:  Install 1-by-3-inch nominal- (19-by-63-
mm actual-) size furring horizontally at 24 inches (610 mm) o.c. 

C. Furring to Receive Gypsum Board   Install 1-by-2-inch nominal- (19-by-38-mm actual-) size 
furring vertically at 16 inches (406 mm) o.c. 

3.4 PROTECTION 

A. Protect rough carpentry from weather.  If, despite protection, rough carpentry becomes 
sufficiently wet that moisture content exceeds that specified, apply EPA-registered borate 
treatment.  Apply borate solution by spraying to comply with EPA-registered label. 

END OF SECTION 061000 
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SECTION 062023 - INTERIOR FINISH CARPENTRY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Solid surfacing countertops and trim. 

B. Related Requirements: 
1. Section 061000 "Rough Carpentry" for furring, blocking, and other carpentry work not 

exposed to view.  
2. Section 064116 "Plastic Laminate Faced Architectural Cabinets." 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of process and factory-fabricated product.  Indicate component 
materials, dimensions, profiles, textures, and colors and include construction and application 
details. 
1. Include data for wood-preservative treatment from chemical-treatment manufacturer and 

certification by treating plant that treated materials comply with requirements.  Indicate 
type of preservative used and net amount of preservative retained.  Include chemical-
treatment manufacturer's written instructions for finishing treated material. 

2. Include data for fire-retardant treatment from chemical-treatment manufacturer and 
certification by treating plant that treated materials comply with requirements. 

3. For products receiving a waterborne treatment, include statement that moisture content of 
treated materials was reduced before shipment to Project site to levels specified. 

4. Include copies of warranties from chemical-treatment manufacturers for each type of 
treatment. 

B. Samples for Initial Selection:  For each type of product involving selection of colors, profiles, or 
textures. 

C. Samples for Verification: 
1. For each species and cut of lumber and panel products with non-factory-applied finish, 

with 1/2 of exposed surface finished, 50 sq. in. (300 sq. cm) for lumber and 8 by 10 
inches (200 by 250 mm) for panels. 

2. For each finish system and color of lumber and panel products with factory-applied 
finish, 50 sq. in. (300 sq. cm) for lumber and 8 by 10 inches (200 by 250 mm) for panels. 
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1.4 DELIVERY, STORAGE, AND HANDLING 

A. Stack lumber, plywood, and other panels flat with spacers between each bundle to provide air 
circulation.  Protect materials from weather by covering with waterproof sheeting, securely 
anchored.  Provide for air circulation around stacks and under coverings. 

B. Deliver interior finish carpentry materials only when environmental conditions meet 
requirements specified for installation areas.  If interior finish carpentry materials must be 
stored in other than installation areas, store only where environmental conditions meet 
requirements specified for installation areas. 

1.5 FIELD CONDITIONS 

A. Environmental Limitations:  Do not deliver or install interior finish carpentry materials until 
building is enclosed and weatherproof, wet work in space is completed and nominally dry, and 
HVAC system is operating and maintaining temperature and relative humidity at occupancy 
levels during the remainder of the construction period. 

B. Do not install finish carpentry materials that are wet, moisture damaged, or mold damaged. 
1. Indications that materials are wet or moisture damaged include, but are not limited to, 

discoloration, sagging, or irregular shape. 
2. Indications that materials are mold damaged include, but are not limited to, fuzzy or 

splotchy surface contamination and discoloration. 

PART 2 - PRODUCTS 

2.1 MATERIALS, GENERAL 

A. Solid Surfacing Material for Countertops, Lavatories, and Window Stools as indicated: 
1. Homogeneous solid sheets of filled plastic resin complying with the material and 

performance requirements of ANSI Z124.3, Type 5 or Type 6, without a precoated finish. 
2. Thickness as indicated. 
3. Specific solid surface materials are indicated on Finish Legend to establish the required 

style, color and standard of quality.  The use of specific manufacturer’s products are not 
intended to preclude the use of other acceptable manufacturers.  However, submissions of 
other acceptable manufacturers can be rejected based on color selection alone. 

4. Manufacturers: Available manufacturers offering products that may be incorporated into 
the Work include, but are not limited to, the following: 
a. Formica Corporation; Signatures is the basis of design. 
b. DuPont. 
c. Wilsonart International. 



University of South Carolina   Architect’s Project No. 12.130.03 
Career Center at Thomas Cooper Library  University Project No. H27-I998-A 
BID SET  4/8/13 
 

INTERIOR FINISH CARPENTRY 062023 - 3

2.2 MISCELLANEOUS MATERIALS 

A. Fasteners for Interior Finish Carpentry:  Nails, screws, and other anchoring devices of type, 
size, material, and finish required for application indicated to provide secure attachment, 
concealed where possible. 

2.3 FABRICATION 

A. Solid Surfacing Material: 
1. Quality Standard:  Comply with AWS Section 11 requirements for Solid Surface 

Countertops.  Grade:  Custom. 
2. Fabrication:  Fabricate tops with shop-applied backsplashes, sidesplashes and edges, 

unless otherwise indicated.  Comply with solid surfacing material manufacturer's 
recommendations for adhesives, sealers, fabrication, and finishing. 
a. Drill holes in countertops for plumbing fittings and soap dispensers in the shop. 

3. Solid Surfacing Material Thickness:  1/2 inch unless otherwise indicated. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, with Installer present, for compliance with requirements for installation 
tolerances and other conditions affecting performance. 

B. Examine finish carpentry materials before installation.  Reject materials that are wet, moisture 
damaged, and mold damaged. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Clean substrates of projections and substances detrimental to application. 

B. Before installing interior finish carpentry, condition materials to average prevailing humidity in 
installation areas for a minimum of 24 hours unless longer conditioning is recommended by 
manufacturer. 

3.3 INSTALLATION, GENERAL 

A. Do not use materials that are unsound, warped, improperly treated or finished, inadequately 
seasoned, too small to fabricate with proper jointing arrangements, or with defective surfaces, 
sizes, or patterns. 

B. Install interior finish carpentry level, plumb, true, and aligned with adjacent materials.  Use 
concealed shims where necessary for alignment. 
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1. Scribe and cut interior finish carpentry to fit adjoining work.  Refinish and seal cuts as 
recommended by manufacturer. 

2. Where face fastening is unavoidable, countersink fasteners, fill surface flush, and sand 
unless otherwise indicated. 

3. Install to tolerance of 1/8 inch in 96 inches (3 mm in 2438 mm) for level and plumb.  
Install adjoining interior finish carpentry with 1/32-inch (0.8-mm) maximum offset for 
flush installation and 1/16-inch (1.5-mm) maximum offset for reveal installation. 

4. Coordinate interior finish carpentry with materials and systems in or adjacent to it.  
Provide cutouts for mechanical and electrical items that penetrate interior finish 
carpentry. 

3.4 ADJUSTING 

A. Replace interior finish carpentry that is damaged or does not comply with requirements.  
Interior finish carpentry may be repaired or refinished if work complies with requirements and 
shows no evidence of repair or refinishing.  Adjust joinery for uniform appearance. 

3.5 CLEANING 

A. Clean interior finish carpentry on exposed and semiexposed surfaces.  Restore damaged or 
soiled areas and touch up factory-applied finishes, if any. 

3.6 PROTECTION 

A. Protect installed products from damage from weather and other causes during construction. 

B. Remove and replace finish carpentry materials that are wet, moisture damaged, and mold 
damaged. 
1. Indications that materials are wet or moisture damaged include, but are not limited to, 

discoloration, sagging, or irregular shape. 
2. Indications that materials are mold damaged include, but are not limited to, fuzzy or 

splotchy surface contamination and discoloration. 

END OF SECTION 062023 



University of South Carolina   Architect’s Project No. 12.130.03 
Career Center at Thomas Cooper Library  University Project No. H27-I998-A 
BID SET  4/8/13 
 

PLASTIC-LAMINATE-FACED ARCHITECTURAL CABINETS 064116 - 1

SECTION 064116 - PLASTIC-LAMINATE-FACED ARCHITECTURAL CABINETS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Plastic-laminate-faced architectural cabinets. 
2. Wood furring, blocking, shims, and hanging strips for installing plastic-laminate-faced 

architectural cabinets unless concealed within other construction before cabinet 
installation. 

B. Related Requirements: 

1. Section 061000 "Rough Carpentry" for wood furring, blocking, shims, and hanging strips 
required for installing cabinets and concealed within other construction before cabinet 
installation. 

2. Section 062023 "Interior Finish Carpentry" for countertops and trim. 

1.3 PREINSTALLATION MEETINGS 

A. Pre-installation Conference:  Conduct conference at Project site. 

1.4 ACTION SUBMITTALS 

A. Product Data:  For each type of product, including panel products high-pressure decorative 
laminate adhesive for bonding plastic laminate and cabinet hardware and accessories. 

B. Shop Drawings:  Show location of each item, dimensioned plans and elevations, large-scale 
details, attachment devices, and other components. 

1. Show details full size. 
2. Show locations and sizes of furring, blocking, and hanging strips, including concealed 

blocking and reinforcement specified in other Sections. 
3. Show locations and sizes of cutouts and holes for plumbing fixtures, faucets, soap 

dispensers, and other items installed in architectural woodwork.  Plumbing contractor to 
supply templates for sink and faucet cutouts. 

4. Apply AWI Quality Certification Program label to Shop Drawings. 



University of South Carolina   Architect’s Project No. 12.130.03 
Career Center at Thomas Cooper Library  University Project No. H27-I998-A 
BID SET  4/8/13 
 

PLASTIC-LAMINATE-FACED ARCHITECTURAL CABINETS 064116 - 2

C. Samples for Initial Selection: 

1. Plastic laminates. 
2. PVC edge material. 
3. Thermoset decorative panels. 

D. Samples for Verification: 

1. Plastic laminates, 8 by 10 inches (200 by 250 mm), for each type, color, pattern, and 
surface finish, with one sample applied to core material and specified edge material 
applied to one edge. 

2. Solid surfacing and quartz surfacing materials, 6 inches square. 
3. Corner pieces as follows: 

a. Cabinet-front frame joints between stiles and rails, as well as exposed end pieces, 
18 inches (450 mm) high by 18 inches (450 mm) wide by 6 inches (150 mm) deep. 

b. Miter joints for standing trim. 

4. Exposed cabinet hardware and accessories, one unit for each type and finish. 

1.5 INFORMATIONAL SUBMITTALS 

A. Qualification Data:  For fabricator. 

B. Product Certificates:  For the following: 

1. Composite wood and agrifiber products. 
2. Thermoset decorative panels. 
3. High-pressure decorative laminate. 
4. Adhesives. 

C. Woodwork Quality Standard Compliance Certificates:  AWI Quality Certification Program 
certificates. 

D. Evaluation Reports:  For fire-retardant-treated materials, from ICC-ES. 

1.6 QUALITY ASSURANCE 

A. Fabricator Qualifications:  Shop that employs skilled workers who custom fabricate products 
similar to those required for this Project and whose products have a record of successful in-
service performance.  Shop is a certified participant in AWI's Quality Certification Program. 

B. Installer Qualifications:  Certified participant in AWI's Quality Certification Program. 

C. Testing Agency Qualifications:  For testing agency providing classification marking for fire-
retardant-treated material, an inspection agency acceptable to authorities having jurisdiction that 
periodically performs inspections to verify that the material bearing the classification marking is 
representative of the material tested. 
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D. Mockups:  Build mockups to verify selections made under Sample submittals and to 
demonstrate aesthetic effects and set quality standards for materials and execution. 

1. Build mockups of typical plastic-laminate cabinets as shown on Drawings. 
2. Subject to compliance with requirements, approved mockups may become part of the 

completed Work if undisturbed at time of Substantial Completion. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Do not deliver cabinets until painting and similar operations that could damage woodwork have 
been completed in installation areas.  If cabinets must be stored in other than installation areas, 
store only in areas where environmental conditions comply with requirements specified in 
"Field Conditions" Article. 

1.8 FIELD CONDITIONS 

A. Environmental Limitations:  Do not deliver or install cabinets until building is enclosed, wet 
work is complete, and HVAC system is operating and maintaining temperature and relative 
humidity at occupancy levels during the remainder of the construction period. 

B. Field Measurements:  Where cabinets are indicated to fit to other construction, verify 
dimensions of other construction by field measurements before fabrication, and indicate 
measurements on Shop Drawings.  Coordinate fabrication schedule with construction progress 
to avoid delaying the Work. 

1. Locate concealed framing, blocking, and reinforcements that support cabinets by field 
measurements before being enclosed, and indicate measurements on Shop Drawings. 

C. Established Dimensions:  Where cabinets are indicated to fit to other construction, establish 
dimensions for areas where cabinets are to fit.  Provide allowance for trimming at site, and 
coordinate construction to ensure that actual dimensions correspond to established dimensions. 

1.9 COORDINATION 

A. Coordinate sizes and locations of framing, blocking, furring, reinforcements, and other related 
units of Work specified in other Sections to ensure that cabinets can be supported and installed 
as indicated. 

PART 2 - PRODUCTS 

2.1 PLASTIC-LAMINATE-FACED ARCHITECTURAL CABINETS 

A. Quality Standard:  Unless otherwise indicated, comply with the "Architectural Woodwork 
Standards" for grades of architectural plastic-laminate cabinets indicated for construction, 
finishes, installation, and other requirements. 
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1. Provide certificates from AWI certification program indicating that woodwork, including 
installation, complies with requirements of grades specified. 

2. The Contract Documents contain selections chosen from options in the quality standard 
and additional requirements beyond those of the quality standard.  Comply with those 
selections and requirements in addition to the quality standard. 

B. Grade:  Custom. 

C. Type of Construction:  Frameless. 

D. Cabinet, Door, and Drawer Front Interface Style:  Flush overlay. 

E. Reveal Dimension:  As indicated. 

F. High-Pressure Decorative Laminate:  NEMA LD 3, grades as indicated or if not indicated, as 
required by woodwork quality standard. 

1. Manufacturers:  Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 
a. Formica Corporation. 
b. Lamin-Art, Inc. 
c. Panolam Industries International, Inc. 
d. Wilsonart International; Div. of Premark International, Inc. 

 

G. Laminate Cladding for Exposed Surfaces: 

1. Horizontal Surfaces:  Grade HGS. 
2. Post-formed Surfaces:  Grade HGP. 
3. Vertical Surfaces:  Grade HGS. 
4. Edges:  PVC tape, 0.018-inch (0.460-mm) minimum thickness, matching laminate in 

color, pattern, and finish. 
5. Pattern Direction:  As indicated. 

H. Materials for Semi-exposed Surfaces: 

1. Surfaces Other Than Drawer Bodies:  High-pressure decorative laminate, NEMA LD 3, 
Grade VGS. 

a. Edges of Plastic-Laminate Shelves:  PVC tape, 0.018-inch (0.460-mm) minimum 
thickness, matching laminate in color, pattern, and finish. 

b. Edges of Thermoset Decorative Panel Shelves:  PVC or polyester edge banding. 
c. For semiexposed backs of panels with exposed plastic-laminate surfaces, provide 

surface of high-pressure decorative laminate, NEMA LD 3, Grade VGS. 

2. Drawer Sides and Backs:  Thermoset decorative panels with PVC or polyester edge 
banding. 

3. Drawer Bottoms:  Thermoset decorative panels. 
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I. Dust Panels:  1/4-inch (6.4-mm) plywood or tempered hardboard above compartments and 
drawers unless located directly under tops. 

J. Concealed Backs of Panels with Exposed Plastic-Laminate Surfaces:  High-pressure decorative 
laminate, NEMA LD 3, Grade BKL. 

K. Drawer Construction:  Fabricate with exposed fronts fastened to subfront with mounting screws 
from interior of body. 

1. Join subfronts, backs, and sides with glued rabbeted joints supplemented by mechanical 
fasteners or glued dovetail joints. 

L. Colors, Patterns, and Finishes:  Provide materials and products that result in colors and textures 
of exposed laminate surfaces complying with the following requirements: 
1. As selected by Architect from laminate manufacturer's full range in the following 

categories: 
a. Solid colors with core same color as surface, matte finish. 
b. Patterns, matte finish. 

2.2 CABINET HARDWARE AND ACCESSORIES 

A. General:  Provide cabinet hardware and accessory materials associated with architectural 
cabinets except for items specified in Section 087111 "Door Hardware (Descriptive 
Specification)." 

B. Frameless Concealed Hinges (European Type):  BHMA A156.9, B01602, 135 degrees of 
opening. 

C. Wire Pulls:  Back mounted, solid metal, 4 inches (100 mm) long, 5/16 inch (8 mm) in diameter. 

D. Catches:  Magnetic catches, BHMA A156.9, B03141. 

E. Adjustable Shelf Standards and Supports:  BHMA A156.9, B04071; with shelf rests, B04081. 

F. Shelf Rests:  BHMA A156.9, B04013; metal. 

G. Drawer Slides:  BHMA A156.9. 
1. Grade 1HD-100 and Grade 1HD-200:  Side mounted; full-extension type; zinc-plated-

steel ball-bearing slides. 
2. For drawers more than 3 inches (75 mm) high but not more than 6 inches (150 mm) high 

and not more than 24 inches (600 mm) wide, provide Grade 1. 

H. Door Locks:  BHMA A156.11, E07121. 

I. Drawer Locks:  BHMA A156.11, E07041. 

J. Door and Drawer Silencers:  BHMA A156.16, L03011. 
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K. Exposed Hardware Finishes:  For exposed hardware, provide finish that complies with 
BHMA A156.18 for BHMA finish number indicated. 
1. Satin Stainless Steel:  BHMA 630. 

L. For concealed hardware, provide manufacturer's standard finish that complies with product class 
requirements in BHMA A156.9. 

2.3 MISCELLANEOUS MATERIALS 

A. Furring, Blocking, Shims, and Hanging Strips:  Softwood or hardwood lumber, kiln dried to less 
than 15 percent moisture content. 

B. Anchors:  Select material, type, size, and finish required for each substrate for secure anchorage.  
Provide metal expansion sleeves or expansion bolts for post-installed anchors.  Use nonferrous-
metal or hot-dip galvanized anchors and inserts at inside face of exterior walls and at floors. 

C. Adhesives:  Do not use adhesives that contain urea formaldehyde. 

D. Adhesives:  Use adhesives that meet the testing and product requirements of the California 
Department of Health Services' "Standard Practice for the Testing of Volatile Organic 
Emissions from Various Sources Using Small-Scale Environmental Chambers." 

E. Adhesive for Bonding Plastic Laminate:  Unpigmented contact cement. 

1. Adhesive for Bonding Edges:  Hot-melt adhesive or adhesive specified above for faces. 

2.4 FABRICATION 

A. Sand fire-retardant-treated wood lightly to remove raised grain on exposed surfaces before 
fabrication. 

B. Fabricate cabinets to dimensions, profiles, and details indicated. 

C. Complete fabrication, including assembly and hardware application, to maximum extent 
possible before shipment to Project site.  Disassemble components only as necessary for 
shipment and installation.  Where necessary for fitting at site, provide ample allowance for 
scribing, trimming, and fitting. 

1. Notify Architect seven days in advance of the dates and times woodwork fabrication will 
be complete. 

2. Trial fit assemblies at fabrication shop that cannot be shipped completely assembled.  
Install dowels, screws, bolted connectors, and other fastening devices that can be 
removed after trial fitting.  Verify that various parts fit as intended and check 
measurements of assemblies against field measurements before disassembling for 
shipment. 

D. Shop-cut openings to maximum extent possible to receive hardware, appliances, electrical work, 
and similar items.  Locate openings accurately and use templates or roughing-in diagrams to 



University of South Carolina   Architect’s Project No. 12.130.03 
Career Center at Thomas Cooper Library  University Project No. H27-I998-A 
BID SET  4/8/13 
 

PLASTIC-LAMINATE-FACED ARCHITECTURAL CABINETS 064116 - 7

produce accurately sized and shaped openings.  Sand edges of cutouts to remove splinters and 
burrs. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Before installation, condition cabinets to average prevailing humidity conditions in installation 
areas. 

B. Before installing cabinets, examine shop-fabricated work for completion and complete work as 
required. 

3.2 INSTALLATION 

A. Grade:  Install cabinets to comply with same grade as item to be installed. 

B. Assemble cabinets and complete fabrication at Project site to the extent that it was not 
completed in the shop. 

C. Install cabinets level, plumb, true, and straight.  Shim as required with concealed shims.  Install 
level and plumb to a tolerance of 1/8 inch in 96 inches (3 mm in 2400 mm). 

D. Scribe and cut cabinets to fit adjoining work, refinish cut surfaces, and repair damaged finish at 
cuts. 

E. Anchor cabinets to anchors or blocking built in or directly attached to substrates.  Secure with 
countersunk, concealed fasteners and blind nailing.  Use fine finishing nails or finishing screws 
for exposed fastening, countersunk and filled flush with woodwork. 

1. Use filler matching finish of items being installed. 

F. Cabinets:  Install without distortion so doors and drawers fit openings properly and are 
accurately aligned.  Adjust hardware to center doors and drawers in openings and to provide 
unencumbered operation.  Complete installation of hardware and accessory items as indicated. 

1. Install cabinets with no more than 1/8 inch in 96-inch (3 mm in 2400-mm) sag, bow, or 
other variation from a straight line. 

2. Fasten wall cabinets through back, near top and bottom, and at ends not more than 16 
inches (400 mm) o.c. with No. 10 wafer-head sheet metal screws through metal backing 
or metal framing behind wall finish. 

3.3 ADJUSTING AND CLEANING 

A. Repair damaged and defective cabinets, where possible, to eliminate functional and visual 
defects; where not possible to repair, replace woodwork.  Adjust joinery for uniform 
appearance. 
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B. Clean, lubricate, and adjust hardware. 

C. Clean cabinets on exposed and semi-exposed surfaces. 

END OF SECTION 064116 



University of South Carolina   Architect’s Project No. 12.130.03 
Career Center at Thomas Cooper Library  University Project No. H27-I998-A 
BID SET  4/8/13 

PENETRATION FIRESTOPPING 078413 - 1

SECTION 078413 - PENETRATION FIRESTOPPING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Penetrations in fire-resistance-rated walls. 
2. Penetrations in horizontal assemblies. 
3. Penetrations in smoke barriers. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Product Schedule:  For each penetration firestopping system.  Include location and design 
designation of qualified testing and inspecting agency. 

1. Where Project conditions require modification to a qualified testing and inspecting 
agency's illustration for a particular penetration firestopping condition, submit 
illustration, with modifications marked, approved by penetration firestopping 
manufacturer's fire-protection engineer as an engineering judgment or equivalent fire-
resistance-rated assembly. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data:  For qualified Installer. 

B. Installer Certificates:  From Installer indicating penetration firestopping has been installed in 
compliance with requirements and manufacturer's written recommendations. 

C. Product Test Reports:  Based on evaluation of comprehensive tests performed by a qualified 
testing agency, for penetration firestopping. 

1.5 QUALITY ASSURANCE 

A. Installer Qualifications:  A firm that has been approved by FM Global according to 
FM Global 4991, "Approval of Firestop Contractors," or been evaluated by UL and found to 
comply with its "Qualified Firestop Contractor Program Requirements." 
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B. Installer Qualifications:  A firm experienced in installing penetration firestopping similar in 
material, design, and extent to that indicated for this Project, whose work has resulted in 
construction with a record of successful performance.  Qualifications include having the 
necessary experience, staff, and training to install manufacturer's products per specified 
requirements.  Manufacturer's willingness to sell its penetration firestopping products to 
Contractor or to Installer engaged by Contractor does not in itself confer qualification on buyer. 

C. Fire-Test-Response Characteristics:  Penetration firestopping shall comply with the following 
requirements: 

1. Penetration firestopping tests are performed by a qualified testing agency acceptable to 
authorities having jurisdiction. 

2. Penetration firestopping is identical to those tested per testing standard referenced in 
"Penetration Firestopping" Article.  Provide rated systems complying with the following 
requirements: 

a. Penetration firestopping products bear classification marking of qualified testing 
and inspecting agency. 

b. Classification markings on penetration firestopping correspond to designations 
listed by the following: 

1) UL in its "Fire Resistance Directory." 

D. Preinstallation Conference:  Conduct conference at Project site. 

1.6 PROJECT CONDITIONS 

A. Environmental Limitations:  Do not install penetration firestopping when ambient or substrate 
temperatures are outside limits permitted by penetration firestopping manufacturers or when 
substrates are wet because of rain, frost, condensation, or other causes. 

B. Install and cure penetration firestopping per manufacturer's written instructions using natural 
means of ventilations or, where this is inadequate, forced-air circulation. 

1.7 COORDINATION 

A. Coordinate construction of openings and penetrating items to ensure that penetration 
firestopping is installed according to specified requirements. 

B. Coordinate sizing of sleeves, openings, core-drilled holes, or cut openings to accommodate 
penetration firestopping. 

C. Notify Owner's testing agency at least seven days in advance of penetration firestopping 
installations; confirm dates and times on day preceding each series of installations. 
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PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers: Subject to compliance with requirements, available manufacturers offering 
products that may be incorporated into the Work include, but are not limited to, the following: 

1. A/D Fire Protection Systems Inc. 
2. Grace Construction Products. 
3. Hilti, Inc. 
4. Johns Manville. 
5. Nelson Firestop Products. 
6. NUCO Inc. 
7. Passive Fire Protection Partners. 
8. RectorSeal Corporation. 
9. Specified Technologies Inc. 
10. 3M Fire Protection Products. 
11. Tremco, Inc.; Tremco Fire Protection Systems Group. 
12. USG Corporation. 

2.2 PENETRATION FIRESTOPPING 

A. Provide penetration firestopping that is produced and installed to resist spread of fire according 
to requirements indicated, resist passage of smoke and other gases, and maintain original fire-
resistance rating of construction penetrated.  Penetration firestopping systems shall be 
compatible with one another, with the substrates forming openings, and with penetrating items 
if any. 

B. Penetrations in Fire-Resistance-Rated Walls:  Provide penetration firestopping with ratings 
determined per ASTM E 814 or UL 1479, based on testing at a positive pressure differential of 
0.01-inch wg (2.49 Pa). 

1. Fire-resistance-rated walls include fire walls, fire-barrier walls, smoke-barrier walls and 
fire partitions. 

2. F-Rating:  Not less than the fire-resistance rating of constructions penetrated. 

C. Penetrations in Horizontal Assemblies:  Provide penetration firestopping with ratings 
determined per ASTM E 814 or UL 1479, based on testing at a positive pressure differential of 
0.01-inch wg (2.49 Pa). 

1. Horizontal assemblies include floors. 
2. F-Rating:  At least 1 hour, but not less than the fire-resistance rating of constructions 

penetrated. 
3. T-Rating:  At least 1 hour, but not less than the fire-resistance rating of constructions 

penetrated except for floor penetrations within the cavity of a wall. 

D. Penetrations in Smoke Barriers:  Provide penetration firestopping with ratings determined per 
UL 1479. 
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1. L-Rating:  Not exceeding 5.0 cfm/sq. ft. (0.025 cu. m/s per sq. m) of penetration opening 
at 0.30-inch wg (74.7 Pa) at both ambient and elevated temperatures. 

E. Exposed Penetration Firestopping:  Provide products with flame-spread and smoke-developed 
indexes of less than 25 and 450, respectively, as determined per ASTM E 84. 

F. VOC Content:  Penetration firestopping sealants and sealant primers shall comply with the 
following limits for VOC content when calculated according to 40 CFR 59, Subpart D (EPA 
Method 24): 

1. Sealants:  250 g/L. 
2. Sealant Primers for Nonporous Substrates:  250 g/L. 
3. Sealant Primers for Porous Substrates:  775 g/L. 

G. Accessories:  Provide components for each penetration firestopping system that are needed to 
install fill materials and to maintain ratings required.  Use only those components specified by 
penetration firestopping manufacturer and approved by qualified testing and inspecting agency 
for firestopping indicated. 

1. Permanent forming/damming/backing materials, including the following: 

a. Slag-wool-fiber or rock-wool-fiber insulation. 
b. Sealants used in combination with other forming/damming/backing materials to 

prevent leakage of fill materials in liquid state. 
c. Fire-rated form board. 
d. Fillers for sealants. 

2. Temporary forming materials. 
3. Substrate primers. 
4. Collars. 
5. Steel sleeves. 

2.3 FILL MATERIALS 

A. Latex Sealants:  Single-component latex formulations that do not re-emulsify after cure during 
exposure to moisture. 

B. Firestop Devices:  Factory-assembled collars formed from galvanized steel and lined with 
intumescent material sized to fit specific diameter of penetrant. 

C. Intumescent Composite Sheets:  Rigid panels consisting of aluminum-foil-faced elastomeric 
sheet bonded to galvanized-steel sheet. 

D. Intumescent Putties:  Nonhardening dielectric, water-resistant putties containing no solvents, 
inorganic fibers, or silicone compounds. 

E. Intumescent Wrap Strips:  Single-component intumescent elastomeric sheets with aluminum 
foil on one side. 
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F. Silicone Foams:  Multicomponent, silicone-based liquid elastomers that, when mixed, expand 
and cure in place to produce a flexible, nonshrinking foam. 

G. Silicone Sealants:  Single-component, silicone-based, neutral-curing elastomeric sealants of 
grade indicated below: 

1. Grade:  Pourable (self-leveling) formulation for openings in floors and other horizontal 
surfaces, and nonsag formulation for openings in vertical and sloped surfaces, unless 
indicated firestopping limits use of nonsag grade for both opening conditions. 

2.4 MIXING 

A. For those products requiring mixing before application, comply with penetration firestopping 
manufacturer's written instructions for accurate proportioning of materials, water (if required), 
type of mixing equipment, selection of mixer speeds, mixing containers, mixing time, and other 
items or procedures needed to produce products of uniform quality with optimum performance 
characteristics for application indicated. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Installer present, for compliance with requirements for 
opening configurations, penetrating items, substrates, and other conditions affecting 
performance of the Work. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Surface Cleaning:  Clean out openings immediately before installing penetration firestopping to 
comply with manufacturer's written instructions and with the following requirements: 

1. Remove from surfaces of opening substrates and from penetrating items foreign materials 
that could interfere with adhesion of penetration firestopping. 

2. Clean opening substrates and penetrating items to produce clean, sound surfaces capable 
of developing optimum bond with penetration firestopping.  Remove loose particles 
remaining from cleaning operation. 

3. Remove laitance and form-release agents from concrete. 

B. Priming:  Prime substrates where recommended in writing by manufacturer using that 
manufacturer's recommended products and methods.  Confine primers to areas of bond; do not 
allow spillage and migration onto exposed surfaces. 

C. Masking Tape:  Use masking tape to prevent penetration firestopping from contacting adjoining 
surfaces that will remain exposed on completion of the Work and that would otherwise be 
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permanently stained or damaged by such contact or by cleaning methods used to remove stains.  
Remove tape as soon as possible without disturbing firestopping's seal with substrates. 

3.3 INSTALLATION 

A. General:  Install penetration firestopping to comply with manufacturer's written installation 
instructions and published drawings for products and applications indicated. 

B. Install forming materials and other accessories of types required to support fill materials during 
their application and in the position needed to produce cross-sectional shapes and depths 
required to achieve fire ratings indicated. 

1. After installing fill materials and allowing them to fully cure, remove combustible 
forming materials and other accessories not indicated as permanent components of 
firestopping. 

C. Install fill materials for firestopping by proven techniques to produce the following results: 

1. Fill voids and cavities formed by openings, forming materials, accessories, and 
penetrating items as required to achieve fire-resistance ratings indicated. 

2. Apply materials so they contact and adhere to substrates formed by openings and 
penetrating items. 

3. For fill materials that will remain exposed after completing the Work, finish to produce 
smooth, uniform surfaces that are flush with adjoining finishes. 

3.4 IDENTIFICATION 

A. Identify penetration firestopping with preprinted metal or plastic labels.  Attach labels 
permanently to surfaces adjacent to and within 6 inches (150 mm) of firestopping edge so labels 
will be visible to anyone seeking to remove penetrating items or firestopping.  Use mechanical 
fasteners or self-adhering-type labels with adhesives capable of permanently bonding labels to 
surfaces on which labels are placed.  Include the following information on labels: 

1. The words "Warning - Penetration Firestopping - Do Not Disturb.  Notify Building 
Management of Any Damage." 

2. Contractor's name, address, and phone number. 
3. Designation of applicable testing and inspecting agency. 
4. Date of installation. 
5. Manufacturer's name. 
6. Installer's name. 

3.5 FIELD QUALITY CONTROL 

A. Owner will engage a qualified testing agency to perform tests and inspections. 

B. Where deficiencies are found or penetration firestopping is damaged or removed because of 
testing, repair or replace penetration firestopping to comply with requirements. 
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C. Proceed with enclosing penetration firestopping with other construction only after inspection 
reports are issued and installations comply with requirements. 

3.6 CLEANING AND PROTECTION 

A. Clean off excess fill materials adjacent to openings as the Work progresses by methods and with 
cleaning materials that are approved in writing by penetration firestopping manufacturers and 
that do not damage materials in which openings occur. 

B. Provide final protection and maintain conditions during and after installation that ensure that 
penetration firestopping is without damage or deterioration at time of Substantial Completion.  
If, despite such protection, damage or deterioration occurs, immediately cut out and remove 
damaged or deteriorated penetration firestopping and install new materials to produce systems 
complying with specified requirements. 

3.7 PENETRATION FIRESTOPPING SCHEDULE 

A. Where UL-classified systems are indicated, they refer to system numbers in UL's "Fire 
Resistance Directory" under product Category XHEZ. 
1. See attached Schedule at end of this section. 

END OF SECTION 078413 
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SECTION 081213 - HOLLOW METAL FRAMES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes hollow-metal frames. 

B. Related Requirements: 
1. Section 081416 "Flush Wood Doors" for wood doors installed in hollow-metal frames. 

1.3 DEFINITIONS 

A. Minimum Thickness:  Minimum thickness of base metal without coatings according to 
NAAMM-HMMA 803 or SDI A250.8. 

1.4 COORDINATION 

A. Coordinate anchorage installation for hollow-metal frames.  Furnish setting drawings, 
templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor 
bolts, and items with integral anchors.  Deliver such items to Project site in time for installation. 

1.5 PREINSTALLATION MEETINGS 

A. Preinstallation Conference:  Conduct conference at Project site. 

1.6 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

1. Include construction details, material descriptions, fire-resistance ratings, temperature-
rise ratings, and finishes. 

B. Shop Drawings:  Include the following: 

1. Frame details for each frame type, including dimensioned profiles and metal thicknesses. 
2. Locations of reinforcement and preparations for hardware. 
3. Details of each different wall opening condition. 
4. Details of anchorages, joints, field splices, and connections. 
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5. Details of moldings, removable stops, and glazing. 
6. Details of conduit and preparations for power, signal, and control systems. 

C. Samples for Initial Selection:  For units with factory-applied color finishes. 

D. Samples for Verification:  Prepare Samples to demonstrate compliance with requirements for 
quality of materials and construction.  Show profile, corner joint, floor and wall anchors, and 
silencers.  Include separate section showing fixed hollow-metal panels and glazing if applicable. 

E. Schedule:  Provide a schedule of hollow-metal work prepared by or under the supervision of 
supplier, using same reference numbers for details and openings as those on Drawings.  
Coordinate with final Door Hardware Schedule. 

1.7 INFORMATIONAL SUBMITTALS 

A. Product Test Reports:  For each type of frame assembly, for tests performed by a qualified 
testing agency. 

B. Oversize Construction Certification:  For assemblies required to be fire rated and exceeding 
limitations of labeled assemblies. 

1.8 DELIVERY, STORAGE, AND HANDLING 

A. Deliver hollow-metal work palletized, packaged, or crated to provide protection during transit 
and Project-site storage.  Do not use non-vented plastic. 

1. Provide additional protection to prevent damage to factory-finished units. 

B. Deliver welded frames with two removable spreader bars across bottom of frames, tack welded 
to jambs and mullions. 

C. Store hollow-metal work vertically under cover at Project site with head up.  Place on minimum 
4-inch- (102-mm-) high wood blocking.  Provide minimum 1/4-inch (6-mm) space between 
each unit to permit air circulation. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers:  Subject to compliance with requirements, available manufacturers offering 
products that may be incorporated into the Work include, but are not limited to, the following: 
1. Ceco Door Products; an Assa Abloy Group company. 
2. Curries Company; an Assa Abloy Group company. 
3. Custom Metal Products. 
4. Mesker Door Inc. 
5. National Custom Hollow Metal. 
6. Republic Doors and Frames. 
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7. Steelcraft; an Ingersoll-Rand company. 

B. Source Limitations:  Obtain hollow-metal work from single source from single manufacturer. 

2.2 REGULATORY REQUIREMENTS 

A. Fire-Rated Assemblies:  Complying with NFPA 80 and listed and labeled by a qualified testing 
agency acceptable to authorities having jurisdiction for fire-protection ratings and temperature-
rise limits indicated, based on testing at positive pressure according to NFPA 252 or UL 10C. 

1. Smoke- and Draft-Control Assemblies:  Provide an assembly with gaskets listed and 
labeled for smoke and draft control by a qualified testing agency acceptable to authorities 
having jurisdiction, based on testing according to UL 1784 and installed in compliance 
with NFPA 105. 

B. Fire-Rated, Borrowed-Light Assemblies:  Complying with NFPA 80 and listed and labeled by a 
testing and inspecting agency acceptable to authorities having jurisdiction for fire-protection 
ratings indicated, based on testing according to NFPA 257 or UL 9. 

2.3 INTERIOR FRAMES 

A. Construct interior frames to comply with the standards indicated for materials, fabrication, 
hardware locations, hardware reinforcement, tolerances, and clearances, and as specified. 

B. Commercial Frames:  NAAMM-HMMA 861.. 

1. Physical Performance:  Level A according to SDI A250.4. 
2. Materials:  Uncoated steel sheet, minimum thickness of 0.053 inch (1.3 mm). 
3. Construction:  Full profile welded. 
4. Exposed Finish:  Prime. 

2.4 FRAME ANCHORS 

A. Jamb Anchors: 

1. Masonry Type:  Adjustable strap-and-stirrup or T-shaped anchors to suit frame size, not 
less than 0.042 inch (1.0 mm) thick, with corrugated or perforated straps not less than 2 
inches (51 mm) wide by 10 inches (254 mm) long; or wire anchors not less than 0.177 
inch (4.5 mm) thick. 

2. Stud-Wall Type:  Designed to engage stud, welded to back of frames; not less than 0.042 
inch (1.0 mm) thick. 

3. Compression Type for Drywall Slip-on Frames:  Adjustable compression anchors. 
4. Postinstalled Expansion Type for In-Place Concrete or Masonry:  Minimum 3/8-inch- 

(9.5-mm-) diameter bolts with expansion shields or inserts.  Provide pipe spacer from 
frame to wall, with throat reinforcement plate, welded to frame at each anchor location. 

B. Floor Anchors:  Formed from same material as frames, minimum thickness of 0.042 inch (1.0 
mm), and as follows: 
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1. Monolithic Concrete Slabs:  Clip-type anchors, with two holes to receive fasteners. 
2. Separate Topping Concrete Slabs:  Adjustable-type anchors with extension clips, 

allowing not less than 2-inch (51-mm) height adjustment.  Terminate bottom of frames at 
finish floor surface. 

2.5 MATERIALS 

A. Cold-Rolled Steel Sheet:  ASTM A 1008/A 1008M, Commercial Steel (CS), Type B; suitable 
for exposed applications. 

B. Hot-Rolled Steel Sheet:  ASTM A 1011/A 1011M, Commercial Steel (CS), Type B; free of 
scale, pitting, or surface defects; pickled and oiled. 

C. Metallic-Coated Steel Sheet:  ASTM A 653/A 653M, Commercial Steel (CS), Type B. 

D. Frame Anchors:  ASTM A 879/A 879M, Commercial Steel (CS), 04Z (12G) coating 
designation; mill phosphatized. 

1. For anchors built into exterior walls, steel sheet complying with ASTM A 1008/A 1008M 
or ASTM A 1011/A 1011M, hot-dip galvanized according to ASTM A 153/A 153M, 
Class B. 

E. Inserts, Bolts, and Fasteners:  Hot-dip galvanized according to ASTM A 153/A 153M. 

F. Power-Actuated Fasteners in Concrete:  Fastener system of type suitable for application 
indicated, fabricated from corrosion-resistant materials, with clips or other accessory devices for 
attaching hollow-metal frames of type indicated. 

G. Grout:  ASTM C 476, except with a maximum slump of 4 inches (102 mm), as measured 
according to ASTM C 143/C 143M. 

H. Mineral-Fiber Insulation:  ASTM C 665, Type I (blankets without membrane facing); consisting 
of fibers manufactured from slag or rock wool with 6- to 12-lb/cu. ft. (96- to 192-kg/cu. m) 
density; with maximum flame-spread and smoke-developed indexes of 25 and 50, respectively; 
passing ASTM E 136 for combustion characteristics. 

I. Glazing:  Comply with requirements in Section 088000 "Glazing." 

J. Bituminous Coating:  Cold-applied asphalt mastic, compounded for 15-mil (0.4-mm) dry film 
thickness per coat.  Provide inert-type noncorrosive compound free of asbestos fibers, sulfur 
components, and other deleterious impurities. 

2.6 FABRICATION 

A. Fabricate hollow-metal work to be rigid and free of defects, warp, or buckle.  Accurately form 
metal to required sizes and profiles, with minimum radius for metal thickness.  Where practical, 
fit and assemble units in manufacturer's plant.  To ensure proper assembly at Project site, clearly 
identify work that cannot be permanently factory assembled before shipment. 
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B. Hollow-Metal Frames:  Where frames are fabricated in sections due to shipping or handling 
limitations, provide alignment plates or angles at each joint, fabricated of same thickness metal 
as frames. 
1. Provide countersunk, flat- or oval-head exposed screws and bolts for exposed fasteners 

unless otherwise indicated. 
2. Grout Guards:  Weld guards to frame at back of hardware mortises in frames to be 

grouted. 
3. Floor Anchors:  Weld anchors to bottoms of jambs with at least four spot welds per 

anchor; however, for slip-on drywall frames, provide anchor clips or countersunk holes at 
bottoms of jambs. 

4. Jamb Anchors:  Provide number and spacing of anchors as follows: 

a. Masonry Type:  Locate anchors not more than 16 inches (406 mm) from top and 
bottom of frame.  Space anchors not more than 32 inches (813 mm) o.c., to match 
coursing, and as follows: 

1) Two anchors per jamb up to 60 inches (1524 mm) high. 
2) Three anchors per jamb from 60 to 90 inches (1524 to 2286 mm) high. 
3) Four anchors per jamb from 90 to 120 inches (2286 to 3048 mm) high. 
4) Four anchors per jamb plus one additional anchor per jamb for each 24 

inches (610 mm) or fraction thereof above 120 inches (3048 mm) high. 

b. Stud-Wall Type:  Locate anchors not more than 18 inches (457 mm) from top and 
bottom of frame.  Space anchors not more than 32 inches (813 mm) o.c. and as 
follows: 

1) Three anchors per jamb up to 60 inches (1524 mm) high. 
2) Four anchors per jamb from 60 to 90 inches (1524 to 2286 mm) high. 
3) Five anchors per jamb from 90 to 96 inches (2286 to 2438 mm) high. 
4) Five anchors per jamb plus one additional anchor per jamb for each 24 

inches (610 mm) or fraction thereof above 96 inches (2438 mm) high. 

c. Compression Type:  Not less than two anchors in each frame. 
d. Post-installed Expansion Type:  Locate anchors not more than 6 inches (152 mm) 

from top and bottom of frame.  Space anchors not more than 26 inches (660 mm) 
o.c. 

5. Door Silencers:  Except on weather-stripped frames, drill stops to receive door silencers 
as follows.  Keep holes clear during construction. 

a. Single-Door Frames:  Drill stop in strike jamb to receive three door silencers. 
b. Double-Door Frames:  Drill stop in head jamb to receive two door silencers. 

C. Hardware Preparation:  Factory prepare hollow-metal work to receive templated mortised 
hardware; include cutouts, reinforcement, mortising, drilling, and tapping according to 
SDI A250.6, the Door Hardware Schedule, and templates. 

1. Reinforce frames to receive nontemplated, mortised, and surface-mounted hardware. 
2. Comply with applicable requirements in SDI A250.6 and BHMA A156.115 for 

preparation of hollow-metal work for hardware. 



University of South Carolina   Architect’s Project No. 12.130.03 
Career Center at Thomas Cooper Library  University Project No. H27-I998-A 
BID SET  4/8/13 

HOLLOW METAL FRAMES 081213 - 6

2.7 STEEL FINISHES 

A. Prime Finish:  Clean, pretreat, and apply manufacturer's standard primer. 

1. Shop Primer:  Manufacturer's standard, fast-curing, lead- and chromate-free primer 
complying with SDI A250.10; recommended by primer manufacturer for substrate; 
compatible with substrate and field-applied coatings despite prolonged exposure. 

2.8 ACCESSORIES 

A. Mullions and Transom Bars:  Join to adjacent members by welding or rigid mechanical anchors. 

B. Grout Guards:  Formed from same material as frames, not less than 0.016 inch (0.4 mm) thick. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with 
requirements for installation tolerances and other conditions affecting performance of the Work. 

B. Examine roughing-in for embedded and built-in anchors to verify actual locations before frame 
installation. 

C. Prepare written report, endorsed by Installer, listing conditions detrimental to performance of 
the Work. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Remove welded-in shipping spreaders installed at factory.  Restore exposed finish by grinding, 
filling, and dressing, as required to make repaired area smooth, flush, and invisible on exposed 
faces. 

B. Drill and tap frames to receive nontemplated, mortised, and surface-mounted hardware. 

3.3 INSTALLATION 

A. General:  Install hollow-metal work plumb, rigid, properly aligned, and securely fastened in 
place.  Comply with Drawings and manufacturer's written instructions. 

B. Hollow-Metal Frames:  Install hollow-metal frames of size and profile indicated.  Comply with 
SDI A250.11 or NAAMM-HMMA 840 as required by standards specified. 
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1. Set frames accurately in position; plumbed, aligned, and braced securely until permanent 
anchors are set.  After wall construction is complete, remove temporary braces, leaving 
surfaces smooth and undamaged. 

a. At fire-rated openings, install frames according to NFPA 80. 
b. Where frames are fabricated in sections because of shipping or handling 

limitations, field splice at approved locations by welding face joint continuously; 
grind, fill, dress, and make splice smooth, flush, and invisible on exposed faces. 

c. Install door silencers in frames before grouting. 
d. Remove temporary braces necessary for installation only after frames have been 

properly set and secured. 
e. Check plumb, square, and twist of frames as walls are constructed.  Shim as 

necessary to comply with installation tolerances. 
f. Field apply bituminous coating to backs of frames that will be filled with grout 

containing antifreezing agents. 

2. Floor Anchors:  Provide floor anchors for each jamb and mullion that extends to floor, 
and secure with postinstalled expansion anchors. 

a. Floor anchors may be set with power-actuated fasteners instead of postinstalled 
expansion anchors if so indicated and approved on Shop Drawings. 

3. Metal-Stud Partitions:  Solidly pack mineral-fiber insulation inside frames. 
4. Masonry Walls:  Coordinate installation of frames to allow for solidly filling space 

between frames and masonry with grout. 
5. Concrete Walls:  Solidly fill space between frames and concrete with mineral-fiber 

insulation. 
6. In-Place Concrete or Masonry Construction:  Secure frames in place with postinstalled 

expansion anchors.  Countersink anchors, and fill and make smooth, flush, and invisible 
on exposed faces. 

7. In-Place Metal or Wood-Stud Partitions:  Secure slip-on drywall frames in place 
according to manufacturer's written instructions. 

8. Installation Tolerances:  Adjust hollow-metal door frames for squareness, alignment, 
twist, and plumb to the following tolerances: 

a. Squareness:  Plus or minus 1/16 inch (1.6 mm), measured at door rabbet on a line 
90 degrees from jamb perpendicular to frame head. 

b. Alignment:  Plus or minus 1/16 inch (1.6 mm), measured at jambs on a horizontal 
line parallel to plane of wall. 

c. Twist:  Plus or minus 1/16 inch (1.6 mm), measured at opposite face corners of 
jambs on parallel lines, and perpendicular to plane of wall. 

d. Plumbness:  Plus or minus 1/16 inch (1.6 mm), measured at jambs at floor. 

C. Glazing:  Comply with installation requirements in Section 088000 "Glazing" and with hollow-
metal manufacturer's written instructions. 

1. Secure stops with countersunk flat- or oval-head machine screws spaced uniformly not 
more than 9 inches (230 mm) o.c. and not more than 2 inches (51 mm) o.c. from each 
corner. 



University of South Carolina   Architect’s Project No. 12.130.03 
Career Center at Thomas Cooper Library  University Project No. H27-I998-A 
BID SET  4/8/13 

HOLLOW METAL FRAMES 081213 - 8

3.4 ADJUSTING AND CLEANING 

A. Final Adjustments:  Remove and replace defective work, including hollow-metal work that is 
warped, bowed, or otherwise unacceptable. 

B. Remove grout and other bonding material from hollow-metal work immediately after 
installation. 

C. Prime-Coat Touchup:  Immediately after erection, sand smooth rusted or damaged areas of 
prime coat and apply touchup of compatible air-drying, rust-inhibitive primer. 

D. Touchup Painting:  Cleaning and touchup painting of abraded areas of paint are specified in 
painting Sections. 

END OF SECTION 081213 
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SECTION 081416 - FLUSH WOOD DOORS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Solid-core doors with wood-veneer faces. 
2. Factory finishing flush wood doors. 
3. Factory fitting flush wood doors to frames and factory machining for hardware. 

B. Related Requirements: 
1. Section 088000 "Glazing" for glass view panels in flush wood doors. 

1.3 PREINSTALLATION MEETINGS 

A. Pre-installation Conference:  Conduct conference at Project site. 

1.4 ACTION SUBMITTALS 

A. Product Data:  For each type of door.  Include details of core and edge construction and trim for 
openings.  Include factory-finishing specifications. 

B. Shop Drawings:  Indicate location, size, and hand of each door; elevation of each kind of door; 
construction details not covered in Product Data; and the following: 

1. Dimensions and locations of blocking. 
2. Dimensions and locations of mortises and holes for hardware. 
3. Dimensions and locations of cutouts. 
4. Undercuts. 
5. Requirements for veneer matching. 
6. Doors to be factory finished and finish requirements. 
7. Fire-protection ratings for fire-rated doors. 

C. Samples for Initial Selection:  For factory-finished doors. 

D. Samples for Verification: 

1. Factory finishes applied to actual door face materials, approximately 8 by 10 inches (200 
by 250 mm), for each material and finish.  For each wood species and transparent finish, 
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provide set of three Samples showing typical range of color and grain to be expected in 
finished Work. 

2. Frames for light openings, 6 inches (150 mm) long, for each material, type, and finish 
required. 

1.5 INFORMATIONAL SUBMITTALS 

A. Sample Warranty:  For special warranty. 

B. Quality Standard Compliance Certificates:  AWI Quality Certification Program certificates. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Comply with requirements of referenced standard and manufacturer's written instructions. 

B. Package doors individually in plastic bags or cardboard cartons. 

C. Mark each door on top and bottom rail with opening number used on Shop Drawings. 

1.7 FIELD CONDITIONS 

A. Environmental Limitations:  Do not deliver or install doors until spaces are enclosed and 
weathertight, wet work in spaces is complete and dry, and HVAC system is operating and 
maintaining ambient temperature and humidity conditions at occupancy levels during remainder 
of construction period. 

1.8 WARRANTY 

A. A. Special Warranty:  Manufacturer agrees to repair or replace doors that fail in materials or 
workmanship within specified warranty period. 

1. Failures include, but are not limited to, the following: 

a. Warping (bow, cup, or twist) more than 1/4 inch (6.4 mm) in a 42-by-84-inch 
(1067-by-2134-mm) section. 

b. Telegraphing of core construction in face veneers exceeding 0.01 inch in a 3-inch 
(0.25 mm in a 76.2-mm) span. 

2. Warranty shall also include installation and finishing that may be required due to repair 
or replacement of defective doors. 

3. Warranty Period for Solid-Core Interior Doors:  Life of installation. 
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PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the 
following: 

1. Algoma Hardwoods, Inc. 
2. Eggers Industries. 
3. Graham Wood Doors; an Assa Abloy Group company. 
4. Marshfield Door Systems, Inc. 
5. Mohawk Doors; a Masonite company. 
6. Oshkosh Door Company. 
7. VT Industries, Inc. 

2.2 FLUSH WOOD DOORS, GENERAL 

A. Quality Standard:  In addition to requirements specified, comply with AWI's, AWMAC's, and 
WI's "Architectural Woodwork Standards." 
1. Contract Documents contain selections chosen from options in quality standard and 

additional requirements beyond those of quality standard.  Comply with those selections 
and requirements in addition to quality standard. 

B. WDMA I.S.1-A Performance Grade: 

1. Heavy Duty unless otherwise indicated. 

C. Fire-Rated Wood Doors:  Doors complying with NFPA 80 that are listed and labeled by a 
qualified testing agency, for fire-protection ratings indicated, based on testing at positive 
pressure according to NFPA 252 or UL 10C. 
1. Temperature-Rise Limit:  At vertical exit enclosures and exit passageways, provide doors 

that have a maximum transmitted temperature end point of not more than 450 deg F (250 
deg C) above ambient after 30 minutes of standard fire-test exposure. 

2. Cores:  Provide core specified or mineral core as needed to provide fire-protection rating 
indicated. 

3. Edge Construction:  Provide edge construction with intumescent seals concealed by outer 
stile.  Comply with specified requirements for exposed edges. 

4. Pairs:  Provide fire-retardant stiles that are listed and labeled for applications indicated 
without formed-steel edges and astragals.  Provide stiles with concealed intumescent 
seals.  Comply with specified requirements for exposed edges. 

D. Smoke- and Draft-Control Door Assemblies:  Listed and labeled for smoke and draft control, 
based on testing according to UL 1784. 

E. Particleboard-Core Doors: 

1. Particleboard:  ANSI A208.1, Grade LD-2. 
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2. Provide doors with structural-composite-lumber cores instead of particleboard cores for 
doors indicated to receive exit devices. 

F. Structural-Composite-Lumber-Core Doors: 

1. Structural Composite Lumber:  WDMA I.S.10. 

a. Screw Withdrawal, Face:  700 lbf (3100 N). 
b. Screw Withdrawal, Edge:  400 lbf (1780 N). 

G. Mineral-Core Doors: 

1. Core:  Noncombustible mineral product complying with requirements of referenced 
quality standard and testing and inspecting agency for fire-protection rating indicated. 

2. Blocking:  Provide composite blocking with improved screw-holding capability approved 
for use in doors of fire-protection ratings indicated as needed to eliminate through-bolting 
hardware and as follows: 

a. 5-inch (125-mm) top-rail blocking. 
b. 5-inch (125-mm) bottom-rail blocking, in doors indicated to have protection plates. 
c. 5-inch (125-mm) midrail blocking, in doors indicated to have armor plates. 
d. 4-1/2-by-10-inch (114-by-250-mm) lock blocks, in doors indicated to have exit 

devices. 

3. Edge Construction:  At hinge stiles, provide laminated-edge construction with improved 
screw-holding capability and split resistance.  Comply with specified requirements for 
exposed edges. 

a. Screw-Holding Capability:  550 lbf (2440 N) per WDMA T.M.-10. 

2.3 VENEER-FACED DOORS FOR TRANSPARENT FINISH 

A. Interior Solid-Core Doors: 

1. Grade:  Premium, with Grade AA faces. 
2. Species:  Select white maple. 
3. Cut:  Plain sliced (flat sliced). 
4. Match between Veneer Leaves:  Slip match. 
5. Assembly of Veneer Leaves on Door Faces:  Running match. 
6. Pair and Set Match:  Provide for doors hung in same opening or separated only by 

mullions. 
7. Room Match:  Provide door faces of compatible color and grain within each separate 

room or area of building. 
8. Exposed Vertical Edges:  Same species as faces - edge Type A. 
9. Core:  Particleboard. 
10. Construction:  Five plies.  Stiles and rails are bonded to core, then entire unit is abrasive 

planed before veneering. 
11. WDMA I.S.1-A Performance Grade:  Heavy Duty. 
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2.4 LIGHT FRAMES AND LOUVERS 

A. Wood Beads for Light Openings in Wood Doors:  Provide manufacturer's standard wood beads 
unless otherwise indicated. 

1. Wood Species:  Same species as door faces. 
2. Profile:  Manufacturer's standard shape. 
3. At wood-core doors with 20-minute fire-protection ratings, provide wood beads and 

metal glazing clips approved for such use. 

B. Wood-Veneered Beads for Light Openings in Fire-Rated Doors:  Manufacturer's standard 
wood-veneered noncombustible beads matching veneer species of door faces and approved for 
use in doors of fire-protection rating indicated.  Include concealed metal glazing clips where 
required for opening size and fire-protection rating indicated. 

C. Metal Frames for Light Openings in Fire-Rated Doors:  Manufacturer's standard frame formed 
of 0.048-inch- (1.2-mm-) thick, cold-rolled steel sheet; with baked-enamel- or powder-coated 
finish; and approved for use in doors of fire-protection rating indicated. 

2.5 FABRICATION 

A. Factory fit doors to suit frame-opening sizes indicated.  Comply with clearance requirements of 
referenced quality standard for fitting unless otherwise indicated. 

1. Comply with NFPA 80 requirements for fire-rated doors. 

B. Factory machine doors for hardware that is not surface applied.  Locate hardware to comply 
with DHI-WDHS-3.  Comply with final hardware schedules, door frame Shop Drawings, 
BHMA-156.115-W, and hardware templates. 

1. Coordinate with hardware mortises in metal frames to verify dimensions and alignment 
before factory machining. 

2. Metal Astragals:  Factory machine astragals and formed-steel edges for hardware for 
pairs of fire-rated doors. 

C. Openings:  Factory cut and trim openings through doors. 

1. Light Openings:  Trim openings with moldings of material and profile indicated. 
2. Glazing:  Factory install glazing in doors indicated to be factory finished.  Comply with 

applicable requirements in Section 088000 "Glazing." 
3. Louvers:  Factory install louvers in prepared openings. 

2.6 FACTORY FINISHING 

A. General:  Comply with referenced quality standard for factory finishing.  Complete fabrication, 
including fitting doors for openings and machining for hardware that is not surface applied, 
before finishing. 
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1. Finish faces, all four edges, edges of cutouts, and mortises.  Stains and fillers may be 
omitted on top and bottom edges, edges of cutouts, and mortises. 

B. Factory finish doors. 

C. Transparent Finish: 

1. Grade:  Premium. 
2. Finish:  AWI's, AWMAC's, and WI's "Architectural Woodwork Standards" System 11, 

catalyzed polyurethane. 
3. Finish:  WDMA TR-6 catalyzed polyurethane. 
4. Staining:  Match existing project standard library interior wood door. 
5. Sheen:  Satin. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine doors and installed door frames, with Installer present, before hanging doors. 

1. Verify that installed frames comply with indicated requirements for type, size, location, 
and swing characteristics and have been installed with level heads and plumb jambs. 

2. Reject doors with defects. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

A. Hardware:  For installation, see Section 087100 "Door Hardware." 

B. Installation Instructions:  Install doors to comply with manufacturer's written instructions and 
referenced quality standard, and as indicated. 

1. Install fire-rated doors according to NFPA 80. 

C. Job-Fitted Doors:  Where project applicable, align and fit doors in frames with uniform 
clearances and bevels as indicated below; do not trim stiles and rails in excess of limits set by 
manufacturer or permitted for fire-rated doors.  Machine doors for hardware.  Seal edges of 
doors, edges of cutouts, and mortises after fitting and machining. 

1. Clearances:  Provide 1/8 inch (3.2 mm) at heads, jambs, and between pairs of doors.  
Provide 1/8 inch (3.2 mm) from bottom of door to top of decorative floor finish or 
covering unless otherwise indicated.  Where threshold is shown or scheduled, provide1/4 
inch (6.4 mm) from bottom of door to top of threshold unless otherwise indicated. 

a. Comply with NFPA 80 for fire-rated doors. 
b. 2. Bevel non-fire-rated doors 1/8 inch in 2 inches (3-1/2 degrees) at lock and hinge 

edges. 
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2. Bevel fire-rated doors 1/8 inch in 2 inches (3-1/2 degrees) at lock edge; trim stiles and 
rails only to extent permitted by labeling agency. 

D. Factory-Fitted Doors:  Align in frames for uniform clearance at each edge. 

E. Factory-Finished Doors:  Restore finish before installation if fitting or machining is required at 
Project site. 

3.3 ADJUSTING 

A. Operation:  Rehang or replace doors that do not swing or operate freely. 

B. Finished Doors:  Replace doors that are damaged or that do not comply with requirements.  
Doors may be repaired or refinished if Work complies with requirements and shows no 
evidence of repair or refinishing. 

END OF SECTION 081416 
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SECTION 087100 - DOOR HARDWARE 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes: 

1. Mechanical door hardware for the following: 

a. Swinging doors. 

2. Cylinders for door hardware specified in other Sections. 
3. Electrified door hardware. 

B. Related Sections: 

1.  Section 064116 "Plastic-Laminate-Faced Architectural Cabinets" for cabinet door 
hardware provided with cabinets. 

2. Section 081416 "Flush Wood Doors" for astragals and integral intumescent seals 
provided as part of labeled fire-rated assemblies. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product indicated.  Include construction and installation details, 
material descriptions, dimensions of individual components and profiles, and finishes. 

B. Shop Drawings:  Details of electrified door hardware, indicating the following: 

1. Wiring Diagrams:  For power, signal, and control wiring and including the following: 

a. Details of interface of electrified door hardware and building safety and security 
systems. 

b. Schematic diagram of systems that interface with electrified door hardware. 
c. Point-to-point wiring. 
d. Risers. 
e. Elevations doors controlled by electrified door hardware. 

2. Operation Narrative:  Describe the operation of doors controlled by electrified door 
hardware. 

C. Other Action Submittals: 
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1. Door Hardware Schedule:  Prepared by or under the supervision of Installer, detailing 
fabrication and assembly of door hardware, as well as installation procedures and 
diagrams.  Coordinate final door hardware schedule with doors, frames, and related work 
to ensure proper size, thickness, hand, function, and finish of door hardware. 

a. Submittal Sequence:  Submit door hardware schedule concurrent with submissions 
of Product Data, Samples, and Shop Drawings.  Coordinate submission of door 
hardware schedule with scheduling requirements of other work to facilitate the 
fabrication of other work that is critical in Project construction schedule. 

b. Format:  Use same scheduling sequence and format and use same door numbers as 
in the Contract Documents. 

c. Content:  Include the following information: 

1) Identification number, location, hand, fire rating, size, and material of each 
door and frame. 

2) Locations of each door hardware set, cross-referenced to Drawings on floor 
plans and to door and frame schedule. 

3) Complete designations, including name and manufacturer, type, style, 
function, size, quantity, function, and finish of each door hardware product. 

4) Description of electrified door hardware sequences of operation and 
interfaces with other building control systems. 

5) Fastenings and other pertinent information. 
6) Explanation of abbreviations, symbols, and codes contained in schedule. 
7) Mounting locations for door hardware. 
8) List of related door devices specified in other Sections for each door and 

frame. 

2. Keying Schedule:  Prepared by or under the supervision of Installer, detailing Owner's 
final keying instructions for locks.  Include schematic keying diagram and index each key 
set to unique door designations that are coordinated with the Contract Documents. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data:  For Installer Supplier. 

B. Product Certificates:  For electrified door hardware, from the manufacturer. 

1. Certify that door hardware approved for use on types and sizes of labeled fire-rated doors 
complies with listed fire-rated door assemblies. 

C. Product Test Reports:  For compliance with accessibility requirements, based on evaluation of 
comprehensive tests performed by manufacturer and witnessed by a qualified testing agency, 
for door hardware on doors located in accessible routes. 

D. Warranty:  Special warranty specified in this Section. 
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1.5 CLOSEOUT SUBMITTALS 

A. Maintenance Data:  For each type of door hardware to include in maintenance manuals.  Include 
final hardware and keying schedule. 

1.6 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish specialty tools required for maintenance. 

1.7 QUALITY ASSURANCE 

A. Installer Qualifications:  Supplier of products and an employer of workers trained and approved 
by product manufacturers and an Architectural Hardware Consultant who is available during the 
course of the Work to consult with Contractor, Architect, and Owner about door hardware and 
keying. 

1. Warehousing Facilities:  In Project's vicinity. 
2. Scheduling Responsibility:  Preparation of door hardware and keying schedules. 
3. Engineering Responsibility:  Preparation of data for electrified door hardware, including 

Shop Drawings, based on testing and engineering analysis of manufacturer's standard 
units in assemblies similar to those indicated for this Project. 

B. Source Limitations:  Obtain each type of door hardware from a single manufacturer. 

C. Fire-Rated Door Assemblies:  Where fire-rated door assemblies are indicated, provide door 
hardware rated for use in assemblies complying with NFPA 80 that are listed and labeled by a 
qualified testing agency, for fire-protection ratings indicated, based on testing at positive 
pressure according to NFPA 252 or UL 10C, unless otherwise indicated. 

D. Smoke- and Draft-Control Door Assemblies:  Where smoke- and draft-control door assemblies 
are required, provide door hardware that meet requirements of assemblies tested according to 
UL 1784 and installed in compliance with NFPA 105. 

1. Air Leakage Rate:  Maximum air leakage of0.3 cfm/sq. ft. (3 cu. m per minute/sq. m) at 
the tested pressure differential of 0.3-inch wg (75 Pa) of water. 

E. Electrified Door Hardware:  Listed and labeled as defined in NFPA 70, Article 100, by a testing 
agency acceptable to authorities having jurisdiction. 

F. Means of Egress Doors:  Latches do not require more than 15 lbf (67 N) to release the latch.  
Locks do not require use of a key, tool, or special knowledge for operation. 

G. Accessibility Requirements:  For door hardware on doors in an accessible route, comply with 
the U.S. Architectural & Transportation Barriers Compliance Board's ADA-ABA Accessibility 
Guidelines and ICC/ANSI A117.1. 

1. Provide operating devices that do not require tight grasping, pinching, or twisting of the 
wrist and that operate with a force of not more than 5 lbf (22.2 N). 

2. Comply with the following maximum opening-force requirements: 
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a. Interior, Non-Fire-Rated Hinged Doors:  5 lbf (22.2 N) applied perpendicular to 
door. 

b. Sliding or Folding Doors:  5 lbf (22.2 N) applied parallel to door at latch. 
c. Fire Doors:  Minimum opening force allowable by authorities having jurisdiction. 

3. Bevel raised thresholds with a slope of not more than 1:2.  Provide thresholds not more 
than 1/2 inch (13 mm) high. 

4. Adjust door closer sweep periods so that, from an open position of 70 degrees, the door 
will take at least 3 seconds to move to a point 3 inches (75 mm) from the latch, measured 
to the leading edge of the door. 

H. Keying Conference:  Conduct conference at Project site to comply with requirements in 
Section 013100 "Project Management and Coordination." In addition to Owner, Contractor, and 
Architect, conference participants shall also include Installer's Architectural Hardware 
Consultant.  Incorporate keying conference decisions into final keying schedule after reviewing 
door hardware keying system including, but not limited to, the following: 

1. Function of building, flow of traffic, purpose of each area, degree of security required, 
and plans for future expansion. 

2. Preliminary key system schematic diagram. 
3. Requirements for key control system. 
4. Requirements for access control. 
5. Address for delivery of keys. 

I. Pre-installation Conference:  Conduct conference at Project site. 

1. Review and finalize construction schedule and verify availability of materials, Installer's 
personnel, equipment, and facilities needed to make progress and avoid delays. 

2. Inspect and discuss preparatory work performed by other trades. 
3. Inspect and discuss electrical roughing-in for electrified door hardware. 
4. Review sequence of operation for each type of electrified door hardware. 
5. Review required testing, inspecting, and certifying procedures. 

1.8 DELIVERY, STORAGE, AND HANDLING 

A. Inventory door hardware on receipt and provide secure lock-up for door hardware delivered to 
Project site. 

B. Tag each item or package separately with identification coordinated with the final door 
hardware schedule, and include installation instructions, templates, and necessary fasteners with 
each item or package. 

C. Deliver keys to manufacturer of key control system for subsequent delivery to Owner. 

D. Deliver keys and permanent cores to Owner by registered mail or overnight package service. 
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1.9 COORDINATION 

A. Coordinate layout and installation of floor-recessed door hardware with floor construction.  Cast 
anchoring inserts into concrete. 

B. Installation Templates:  Distribute for doors, frames, and other work specified to be factory 
prepared.  Check Shop Drawings of other work to confirm that adequate provisions are made 
for locating and installing door hardware to comply with indicated requirements. 

C. Security:  Coordinate installation of door hardware, keying, and access control with Owner's 
security consultant. 

D. Electrical System Roughing-In:  Coordinate layout and installation of electrified door hardware 
with connections to power supplies and building safety and security systems. 

E. Existing Openings:  Where hardware components are scheduled for application to existing 
construction or where modifications to existing door hardware are required, field verify existing 
conditions and coordinate installation of door hardware to suit opening conditions and to 
provide proper door operation. 

1.10 WARRANTY 

A. Special Warranty:  Manufacturer's standard form in which manufacturer agrees to repair or 
replace components of door hardware that fail in materials or workmanship within specified 
warranty period. 

1. Failures include, but are not limited to, the following: 

a. Structural failures including excessive deflection, cracking, or breakage. 
b. Faulty operation of doors and door hardware. 
c. Deterioration of metals, metal finishes, and other materials beyond normal 

weathering and use. 

2. Warranty Period:  Three years from date of Substantial Completion, unless otherwise 
indicated. 

a. Electromagnetic Locks:  Five years from date of Substantial Completion. 
b. Exit Devices:  Two years from date of Substantial Completion. 
c. Manual Closers:  10 years from date of Substantial Completion. 

1.11 MAINTENANCE SERVICE 

A. Maintenance Tools and Instructions:  Furnish a complete set of specialized tools and 
maintenance instructions for Owner's continued adjustment, maintenance, and removal and 
replacement of door hardware. 
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PART 2 - PRODUCTS 

2.1 SCHEDULED DOOR HARDWARE 

A. Provide door hardware for each door as scheduled in Part 3 "Door Hardware Schedule" Article 
and on Drawings to comply with requirements in this Section. 

1. Door Hardware Sets:  Provide quantity, item, size, finish or color indicated, and named 
manufacturers' products. 

2. Sequence of Operation:  Provide electrified door hardware function, sequence of 
operation, and interface with other building control systems indicated. 

B. Designations:  Requirements for design, grade, function, finish, size, and other distinctive 
qualities of each type of door hardware are indicated in Part 3 "Door Hardware Schedule" 
Article.  Products are identified by using door hardware designations, as follows: 

1. Named Manufacturers' Products:  Manufacturer and product designation are listed for 
each door hardware type required for the purpose of establishing minimum requirements.  
Manufacturers' names are abbreviated in Part 3 "Door Hardware Schedule" Article. 

2. References to BHMA Designations:  Provide products complying with these designations 
and requirements for description, quality, and function. 

2.2 HINGES 

A. Hinges:  BHMA A156.1.  Provide template-produced hinges for hinges installed on hollow-
metal doors and hollow-metal frames. 
1. Basis-of-Design Product:  Subject to compliance with requirements, provide product 

indicated on schedule or comparable product by one of the following: 
a. Hager Companies. 
b. McKinney Products Company; an ASSA ABLOY Group company. 
c. Stanley Commercial Hardware; Div. of The Stanley Works. 

2.3 MECHANICAL LOCKS AND LATCHES 

A. Lock Functions:  As indicated in door hardware schedule. 

B. Lock Throw:  Comply with testing requirements for length of bolts required for labeled fire 
doors, and as follows: 

1. Bored Locks:  Minimum 1/2-inch (13-mm) latchbolt throw. 
2. Mortise Locks:  Minimum 3/4-inch (19-mm) latchbolt throw. 
3. Deadbolts:  Minimum 1-inch (25-mm) bolt throw. 

C. Lock Backset:  2-3/4 inches (70 mm), unless otherwise indicated. 

D. Lock Trim: 

1. Description:  As indicated in door hardware schedule. 
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2. Levers:  Cast. 
3. Escutcheons (Roses):  Cast. 
4. Dummy Trim:  Match lever lock trim and escutcheons. 
5. Operating Device:  Lever with escutcheons (roses). 

E. Strikes:  Provide manufacturer's standard strike for each lock bolt or latchbolt complying with 
requirements indicated for applicable lock or latch and with strike box and curved lip extended 
to protect frame; finished to match lock or latch. 

1. Flat-Lip Strikes:  For locks with three-piece antifriction latchbolts, as recommended by 
manufacturer. 

2. Extra-Long-Lip Strikes:  For locks used on frames with applied wood casing trim. 
3. Aluminum-Frame Strike Box:  Manufacturer's special strike box fabricated for aluminum 

framing. 
4. Rabbet Front and Strike:  Provide on locksets for rabbeted meeting stiles. 

F. Mortise Locks:  BHMA A156.13; Operational Grade 1; stamped steel case with steel or brass 
parts; Series 1000. 
1. Basis-of-Design Product:  Subject to compliance with requirements, provide product 

indicated on schedule or comparable product by one of the following: 
a. Best Access Systems; Div. of Stanley Security Solutions, Inc. 
b. Corbin Russwin Architectural Hardware; an ASSA ABLOY Group company. 
c. SARGENT Manufacturing Company; an ASSA ABLOY Group company. 
d. Schlage Commercial Lock Division; an Ingersoll-Rand company. 
e. Yale Security Inc.; an ASSA ABLOY Group company. 

2.4 AUXILIARY LOCKS 

A. Mortise Auxiliary Locks:  BHMA A156.5; Grade 1; with strike that suits frame. 
1. Basis-of-Design Product:  Subject to compliance with requirements, provide product 

indicated on schedule or comparable product by one of the following: 

a. Accurate Lock & Hardware Co. 
b. Adams Rite Manufacturing Co.; an ASSA ABLOY Group company. 
c. Arrow USA; an ASSA ABLOY Group company. 
d. Best Access Systems; Div. of Stanley Security Solutions, Inc. 
e. SARGENT Manufacturing Company; an ASSA ABLOY Group company. 
f. Schlage Commercial Lock Division; an Ingersoll-Rand company. 
g. Yale Security Inc.; an ASSA ABLOY Group company. 

2.5 MANUAL FLUSH BOLTS 

A. Manual Flush Bolts:  BHMA A156.16; minimum 3/4-inch (19-mm) throw; designed for 
mortising into door edge. 
1. Basis-of-Design Product:  Subject to compliance with requirements, provide product 

indicated on schedule or comparable product by one of the following: 

a. Adams Rite Manufacturing Co.; an ASSA ABLOY Group company. 
b. Burns Manufacturing Incorporated. 
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c. Don-Jo Mfg., Inc. 
d. Door Controls International, Inc. 
e. Hiawatha, Inc. 
f. IVES Hardware; an Ingersoll-Rand company. 
g. Trimco. 

2.6 AUTOMATIC AND SELF-LATCHING FLUSH BOLTS 

A. Automatic and Self-Latching Flush Bolts:  BHMA A156.16; minimum 3/4-inch (19-mm) 
throw; designed for mortising into door edge. 
1. Basis-of-Design Product:  Subject to compliance with requirements, provide product 

indicated on schedule or comparable product by one of the following: 

a. Cal-Royal Products, Inc. 
b. Door Controls International, Inc. 
c. IVES Hardware; an Ingersoll-Rand company. 
d. Trimco. 

2.7 EXIT DEVICES AND AUXILIARY ITEMS 

A. Exit Devices and Auxiliary Items:  BHMA A156.3. 
1. Basis-of-Design Product:  Subject to compliance with requirements, provide product 

indicated on schedule or comparable product by one of the following: 
a. Corbin Russwin Architectural Hardware; an ASSA ABLOY Group company. 
b. SARGENT Manufacturing Company; an ASSA ABLOY Group company. 
c. Von Duprin; an Ingersoll-Rand company. 
d. Yale Security Inc.; an ASSA ABLOY Group company. 

2.8 LOCK CYLINDERS 

A. Lock Cylinders:  Tumbler type, constructed from brass or bronze, stainless steel, or nickel 
silver. 

1. Manufacturer:  Same manufacturer as for locking devices. 
2. Basis-of-Design Product:  Subject to compliance with requirements, provide product 

indicated on schedule or comparable product by one of the following: 
a. Best Access Systems; Div. of Stanley Security Solutions, Inc. 

B. Standard Lock Cylinders:  BHMA A156.5; Grade 1; permanent cores that are interchangeable; 
face finished to match lockset. 

C. Construction Master Keys:  Provide cylinders with feature that permits voiding of construction 
keys without cylinder removal.  Provide 10 construction master keys. 

D. Construction Cores:  Provide construction cores that are replaceable by permanent cores.  
Provide 10 construction master keys. 
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2.9 KEYING 

A. Keying System:  Factory registered, complying with guidelines in BHMA A156.28, 
Appendix A.  Incorporate decisions made in keying conference. 
1. Existing System: 

a. Master key or grand master key locks to Owner's existing system. 
b. Re-key Owner's existing master key system into new keying system. 

B. Keys:  Nickel silver. 

1. Stamping:  Permanently inscribe each key with a visual key control number and include 
the following notation: 

a. Notation:  "DO NOT DUPLICATE." 

2. Quantity:  In addition to one extra key blank for each lock, provide the following: 

a. Cylinder Change Keys:  Three. 
b. Master Keys:  Five. 
c. Grand Master Keys:  Five. 
d. Great-Grand Master Keys:  Five. 

2.10 OPERATING TRIM 

A. Operating Trim:  BHMA A156.6; stainless steel, unless otherwise indicated. 
1. Basis-of-Design Product:  Subject to compliance with requirements, provide product 

indicated on schedule or comparable product by one of the following: 
a. Hager Companies. 
b. Hiawatha, Inc. 
c. IVES Hardware; an Ingersoll-Rand company. 
d. Rockwood Manufacturing Company. 
e. Trimco. 

2.11 ACCESSORIES FOR PAIRS OF DOORS 

A. Coordinators:  BHMA A156.3; consisting of active-leaf, hold-open lever and inactive-leaf 
release trigger; fabricated from steel with nylon-coated strike plates; with built-in, adjustable 
safety release; and with internal override. 

B. Carry-Open Bars:  BHMA A156.3; prevent the inactive leaf from opening before the active 
leaf; provide polished brass or bronze carry-open bars with strike plate for inactive leaves of 
pairs of doors unless automatic or self-latching bolts are used. 

C. Astragals:  BHMA A156.22. 
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2.12 SURFACE CLOSERS 

A. Surface Closers:  BHMA A156.4; rack-and-pinion hydraulic type with adjustable sweep and 
latch speeds controlled by key-operated valves and forged-steel main arm.  Comply with 
manufacturer's written recommendations for size of door closers depending on size of door, 
exposure to weather, and anticipated frequency of use.  Provide factory-sized closers, adjustable 
to meet field conditions and requirements for opening force. 
1. Basis-of-Design Product: Subject to compliance with requirements, provide product 

indicated on schedule or comparable product by one of the following: 
a. LCN Closers; an Ingersoll-Rand company. 
b. Norton Door Controls; an ASSA ABLOY Group company. 
c. SARGENT Manufacturing Company; an ASSA ABLOY Group company. 
d. Yale Security Inc.; an ASSA ABLOY Group company. 

2.13 MECHANICAL STOPS AND HOLDERS 

A. Wall- and Floor-Mounted Stops:  BHMA A156.16; polished cast brass, bronze, or aluminum 
base metal. 
1. Basis-of-Design Product:  Subject to compliance with requirements, provide product 

indicated on schedule or comparable product by one of the following: 

a. Architectural Builders Hardware Mfg., Inc. 
b. Baldwin Hardware Corporation. 
c. Burns Manufacturing Incorporated. 
d. Cal-Royal Products, Inc. 
e. Don-Jo Mfg., Inc. 
f. Door Controls International, Inc. 
g. Hager Companies. 
h. Hiawatha, Inc. 
i. IVES Hardware; an Ingersoll-Rand company. 
j. Rockwood Manufacturing Company. 
k. Stanley Commercial Hardware; Div. of The Stanley Works. 
l. Trimco. 

2.14 ELECTROMAGNETIC STOPS AND HOLDERS 

A. Electromagnetic Door Holders:  BHMA A156.15, Grade 1; wall-mounted electromagnetic 
single unit with strike plate attached to swinging door; coordinated with fire detectors and 
interface with fire alarm system for labeled fire-rated door assemblies. 
1. Basis-of-Design Product:  Subject to compliance with requirements, provide product 

indicated on schedule or comparable product by one of the following: 

a. Architectural Builders Hardware Mfg., Inc. 
b. DORMA Architectural Hardware; Member of The DORMA Group North 

America. 
c. Rixson; an ASSA ABLOY Group company. 
d. SARGENT Manufacturing Company; an ASSA ABLOY Group company. 
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2.15 DOOR GASKETING 

A. Door Gasketing:  BHMA A156.22; air leakage not to exceed 0.50 cfm per foot (0.000774 cu. 
m/s per m) of crack length for gasketing other than for smoke control, as tested according to 
ASTM E 283; with resilient or flexible seal strips that are easily replaceable and readily 
available from stocks maintained by manufacturer. 
1. Basis-of-Design Product:  Subject to compliance with requirements, provide product 

indicated on schedule or comparable product by one of the following: 

a. Hager Companies. 
b. National Guard Products. 
c. Pemko Manufacturing Co.; an ASSA ABLOY Group company. 

2.16 METAL PROTECTIVE TRIM UNITS 

A. Metal Protective Trim Units:  BHMA A156.6; fabricated from 0.050-inch- (1.3-mm-) thick 
stainless steel; with manufacturer's standard machine or self-tapping screw fasteners. 
1. Basis-of-Design Product:  Subject to compliance with requirements, provide product 

indicated on schedule or comparable product by one of the following: 
a. IPC Door and Wall Protection Systems, Inc.; Div. of InPro Corporation. 
b. IVES Hardware; an Ingersoll-Rand company. 
c. Rockwood Manufacturing Company. 
d. Trimco. 

2.17 AUXILIARY DOOR HARDWARE 

A. Auxiliary Hardware:  BHMA A156.16. 
1. Basis-of-Design Product:  Subject to compliance with requirements, provide product 

indicated on schedule or comparable product by one of the following: 

a. Baldwin Hardware Corporation. 
b. Cal-Royal Products, Inc. 
c. Don-Jo Mfg., Inc. 
d. Hager Companies. 
e. Rockwood Manufacturing Company. 
f. Stanley Commercial Hardware; Div. of The Stanley Works. 
g. Trimco. 

2.18 FABRICATION 

A. Manufacturer's Nameplate:  Do not provide products that have manufacturer's name or trade 
name displayed in a visible location except in conjunction with required fire-rated labels and as 
otherwise approved by Architect. 

1. Manufacturer's identification is permitted on rim of lock cylinders only. 

B. Base Metals:  Produce door hardware units of base metal indicated, fabricated by forming 
method indicated, using manufacturer's standard metal alloy, composition, temper, and 
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hardness.  Furnish metals of a quality equal to or greater than that of specified door hardware 
units and BHMA A156.18. 

C. Fasteners:  Provide door hardware manufactured to comply with published templates prepared 
for machine, wood, and sheet metal screws.  Provide screws that comply with commercially 
recognized industry standards for application intended, except aluminum fasteners are not 
permitted.  Provide Phillips flat-head screws with finished heads to match surface of door 
hardware, unless otherwise indicated. 

1. Concealed Fasteners:  For door hardware units that are exposed when door is closed, 
except for units already specified with concealed fasteners.  Do not use through bolts for 
installation where bolt head or nut on opposite face is exposed unless it is the only means 
of securely attaching the door hardware.  Where through bolts are used on hollow door 
and frame construction, provide sleeves for each through bolt. 

2. Fire-Rated Applications: 

a. Wood or Machine Screws:  For the following: 

1) Hinges mortised to doors or frames; use threaded-to-the-head wood screws 
for wood doors and frames. 

2) Strike plates to frames. 
3) Closers to doors and frames. 

b. Steel Through Bolts:  For the following unless door blocking is provided: 

1) Surface hinges to doors. 
2) Closers to doors and frames. 
3) Surface-mounted exit devices. 

3. Spacers or Sex Bolts:  For through bolting of hollow-metal doors. 
4. Fasteners for Wood Doors:  Comply with requirements in DHI WDHS.2, "Recommended 

Fasteners for Wood Doors." 
5. Gasketing Fasteners:  Provide noncorrosive fasteners for exterior applications and 

elsewhere as indicated. 

2.19 FINISHES 

A. Provide finishes complying with BHMA A156.18 as indicated in door hardware schedule. 

B. Protect mechanical finishes on exposed surfaces from damage by applying a strippable, 
temporary protective covering before shipping. 

C. Appearance of Finished Work:  Variations in appearance of abutting or adjacent pieces are 
acceptable if they are within one-half of the range of approved Samples.  Noticeable variations 
in the same piece are not acceptable.  Variations in appearance of other components are 
acceptable if they are within the range of approved Samples and are assembled or installed to 
minimize contrast. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine doors and frames, with Installer present, for compliance with requirements for 
installation tolerances, labeled fire-rated door assembly construction, wall and floor 
construction, and other conditions affecting performance. 

B. Examine roughing-in for electrical power systems to verify actual locations of wiring 
connections before electrified door hardware installation. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Wood Doors:  Comply with DHI WDHS.5 "Recommended Hardware Reinforcement Locations 
for Mineral Core Wood Flush Doors." 

3.3 INSTALLATION 

A. Mounting Heights:  Mount door hardware units at heights to comply with the following unless 
otherwise indicated or required to comply with governing regulations. 
1. Wood Doors:  DHI WDHS.3, "Recommended Locations for Architectural Hardware for 

Wood Flush Doors." 

B. Install each door hardware item to comply with manufacturer's written instructions.  Where 
cutting and fitting are required to install door hardware onto or into surfaces that are later to be 
painted or finished in another way, coordinate removal, storage, and reinstallation of surface 
protective trim units with finishing.  Do not install surface-mounted items until finishes have 
been completed on substrates involved. 

1. Set units level, plumb, and true to line and location.  Adjust and reinforce attachment 
substrates as necessary for proper installation and operation. 

2. Drill and countersink units that are not factory prepared for anchorage fasteners.  Space 
fasteners and anchors according to industry standards. 

C. Hinges:  Install types and in quantities indicated in door hardware schedule but not fewer than 
the number recommended by manufacturer for application indicated or one hinge for every 30 
inches (750 mm) of door height, whichever is more stringent, unless other equivalent means of 
support for door, such as spring hinges or pivots, are provided. 

D. Lock Cylinders:  Install construction cores to secure building and areas during construction 
period. 

1. Replace construction cores with permanent cores as directed by Owner. 
2. Furnish permanent cores to Owner for installation. 
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E. Key Control System:  Tag keys and place them on markers and hooks in key control system 
cabinet, as determined by final keying schedule. 

F. Boxed Power Supplies:  Locate power supplies as indicated or, if not indicated, above 
accessible ceilings.  Verify location with Architect. 

1. Configuration:  Provide one power supply for each door opening with electrified door 
hardware. 

G. Stops:  Provide floor stops for doors unless wall or other type stops are indicated in door 
hardware schedule.  Do not mount floor stops where they will impede traffic. 

H. Perimeter Gasketing:  Apply to head and jamb, forming seal between door and frame. 

I. Meeting Stile Gasketing:  Fasten to meeting stiles, forming seal when doors are closed. 

3.4 FIELD QUALITY CONTROL 

A. Independent Architectural Hardware Consultant:  Owner will engage a qualified independent 
Architectural Hardware Consultant to perform inspections and to prepare inspection reports. 

1. Independent Architectural Hardware Consultant will inspect door hardware and state in 
each report whether installed work complies with or deviates from requirements, 
including whether door hardware is properly installed and adjusted. 

3.5 ADJUSTING 

A. Initial Adjustment:  Adjust and check each operating item of door hardware and each door to 
ensure proper operation or function of every unit.  Replace units that cannot be adjusted to 
operate as intended.  Adjust door control devices to compensate for final operation of heating 
and ventilating equipment and to comply with referenced accessibility requirements. 

1. Spring Hinges:  Adjust to achieve positive latching when door is allowed to close freely 
from an open position of 30 degrees. 

2. Electric Strikes:  Adjust horizontal and vertical alignment of keeper to properly engage 
lock bolt. 

3. Door Closers:  Adjust sweep period to comply with accessibility requirements and 
requirements of authorities having jurisdiction. 

B. Occupancy Adjustment:  Approximately six  months after date of Substantial Completion, 
Installer's Architectural Hardware Consultant shall examine and readjust each item of door 
hardware, including adjusting operating forces, as necessary to ensure function of doors, door 
hardware, and electrified door hardware. 

3.6 CLEANING AND PROTECTION 

A. Clean adjacent surfaces soiled by door hardware installation. 
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B. Clean operating items as necessary to restore proper function and finish. 

C. Provide final protection and maintain conditions that ensure that door hardware is without 
damage or deterioration at time of Substantial Completion. 

3.7 DEMONSTRATION 

A. Engage a factory-authorized service representative to train Owner's maintenance personnel to 
adjust, operate, and maintain door hardware and door hardware finishes.  Refer to 
Section 017900 "Demonstration and Training." 
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3.8 DOOR HARDWARE SCHEDULE 
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SECTION 088000 - GLAZING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes glazing for the following products and applications, including those specified 
in other Sections where glazing requirements are specified by reference to this Section: 
1. Doors. 

B. Related Sections: 
1. Section 088300 "Mirrors." 

1.3 DEFINITIONS 

A. Glass Manufacturers:  Firms that produce primary glass, fabricated glass, or both, as defined in 
referenced glazing publications. 

B. Glass Thicknesses:  Indicated by thickness designations in millimeters according to 
ASTM C 1036. 

C. Interspace:  Space between lites of an insulating-glass unit. 

1.4 PERFORMANCE REQUIREMENTS 

A. General:  Installed glazing systems shall withstand normal thermal movement and wind and 
impact loads (where applicable) without failure, including loss or glass breakage attributable to 
the following:  defective manufacture, fabrication, or installation; failure of sealants or gaskets 
to remain watertight and airtight; deterioration of glazing materials; or other defects in 
construction. 

B. Thermal Movements:  Allow for thermal movements from ambient and surface temperature 
changes acting on glass framing members and glazing components. 

1. Temperature Change:  120 deg F (67 deg C), ambient; 180 deg F (100 deg C), material 
surfaces. 

1.5 ACTION SUBMITTALS 

A. Product Data:  For each glass product and glazing material indicated. 
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B. Glass Samples:  For each type of the following products; 12 inches (300 mm) square. 
1. Wired glass. 
2. Fire-resistive glazing products. 

C. Glazing Accessory Samples:  For sealants, in 12-inch (300-mm) lengths.  Install sealant 
Samples between two strips of material representative in color of the adjoining framing system. 

D. Glazing Schedule:  List glass types and thicknesses for each size opening and location.  Use 
same designations indicated on Drawings. 

E. Delegated-Design Submittal:  For glass indicated to comply with performance requirements and 
design criteria, including analysis data signed and sealed by the qualified professional engineer 
responsible for their preparation. 

1.6 INFORMATIONAL SUBMITTALS 

A. Qualification Data:  For installers. 

B. Product Certificates:  For glass and glazing products, from manufacturer. 

C. Product Test Reports:  Based on evaluation of comprehensive tests performed by a qualified 
testing agency, for glazing sealants. 

1. For glazing sealants, provide test reports based on testing current sealant formulations 
within previous 36-month period. 

D. Preconstruction adhesion and compatibility test report. 

E. Warranties:  Sample of special warranties. 

1.7 QUALITY ASSURANCE 

A. Installer Qualifications:  A qualified installer who employs glass installers for this Project who 
are certified under the National Glass Association's Certified Glass Installer Program. 

B. Sealant Testing Agency Qualifications:  An independent testing agency qualified according to 
ASTM C 1021 to conduct the testing indicated. 

C. Source Limitations for Glass:  Obtain from single source from single manufacturer for each 
glass type. 

D. Source Limitations for Glazing Accessories:  Obtain from single source from single 
manufacturer for each product and installation method. 

E. Glazing Publications:  Comply with published recommendations of glass product manufacturers 
and organizations below, unless more stringent requirements are indicated.  Refer to these 
publications for glazing terms not otherwise defined in this Section or in referenced standards. 

1. GANA Publications: GANA's "Glazing Manual." 



University of South Carolina   Architect’s Project No. 12.130.03 
Career Center at Thomas Cooper Library  University Project No. H27-I998-A 
BID SET  4/8/13 

GLAZING 088000 - 3

F. Safety Glazing Labeling:  Where safety glazing labeling is indicated, permanently mark glazing 
with certification label of the SGCC or another certification agency acceptable to authorities 
having jurisdiction.  Label shall indicate manufacturer's name, type of glass, thickness, and 
safety glazing standard with which glass complies. 

G. Fire-Protection-Rated Glazing Labeling:  Permanently mark fire-protection-rated glazing with 
certification label of a testing agency acceptable to authorities having jurisdiction.  Label shall 
indicate manufacturer's name, test standard, whether glazing is for use in fire doors or other 
openings, whether or not glazing passes hose-stream test, whether or not glazing has a 
temperature rise rating of 450 deg F (250 deg C), and the fire-resistance rating in minutes. 

1.8 DELIVERY, STORAGE, AND HANDLING 

A. Protect glazing materials according to manufacturer's written instructions.  Prevent damage to 
glass and glazing materials from condensation, temperature changes, direct exposure to sun, or 
other causes. 

B. Comply with insulating-glass manufacturer's written recommendations for venting and sealing 
units to avoid hermetic seal ruptures due to altitude change. 

1.9 PROJECT CONDITIONS 

A. Environmental Limitations:  Do not proceed with glazing when ambient and substrate 
temperature conditions are outside limits permitted by glazing material manufacturers and when 
glazing channel substrates are wet from rain, frost, condensation, or other causes. 

1. Do not install glazing sealants when ambient and substrate temperature conditions are 
outside limits permitted by sealant manufacturer or below 40 deg F (4.4 deg C). 

1.10 WARRANTY 

A. Manufacturer's Special Warranty on Laminated Glass:  Manufacturer's standard form in which 
laminated-glass manufacturer agrees to replace laminated-glass units that deteriorate within 
specified warranty period.  Deterioration of laminated glass is defined as defects developed 
from normal use that are not attributed to glass breakage or to maintaining and cleaning 
laminated glass contrary to manufacturer's written instructions.  Defects include edge 
separation, delamination materially obstructing vision through glass, and blemishes exceeding 
those allowed by referenced laminated-glass standard. 

1. Warranty Period:  Five years from date of Substantial Completion. 
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PART 2 - PRODUCTS 

2.1 GLASS PRODUCTS, GENERAL 

A. Thickness:  Where glass thickness is indicated, it is a minimum.  Provide glass lites in 
thicknesses as needed to comply with requirements indicated. 

B. Strength:  Where float glass is indicated, provide annealed float glass, Kind HS heat-treated 
float glass, or Kind FT heat-treated float glass.  Where heat-strengthened glass is indicated, 
provide Kind HS heat-treated float glass or Kind FT heat-treated float glass.  Where fully 
tempered glass is indicated, provide Kind FT heat-treated float glass. 

C. Thermal and Optical Performance Properties:  Provide glass with performance properties 
specified, as indicated in manufacturer's published test data, based on procedures indicated 
below: 

1. For monolithic-glass lites, properties are based on units with lites 6.0 mm thick. 
2. For laminated-glass lites, properties are based on products of construction indicated. 
3. Visible Reflectance:  Center-of-glazing values, according to NFRC 300. 

2.2 GLASS PRODUCTS 

A. Float Glass:  ASTM C 1036, Type I, Quality-Q3, Class I (clear) unless otherwise indicated. 

B. Heat-Treated Float Glass:  ASTM C 1048; Type I; Quality-Q3; Class I (clear) unless otherwise 
indicated; of kind and condition indicated. 

1. Fabrication Process:  By horizontal (roller-hearth) process with roll-wave distortion 
parallel to bottom edge of glass as installed unless otherwise indicated. 

2. For uncoated glass, comply with requirements for Condition A. 
3. For coated vision glass, comply with requirements for Condition C (other coated glass). 

C. Polished Wired Glass:  ASTM C 1036, Type II, Class 1 (clear), Form 1, Quality-Q6, complying 
with ANSI Z97.1, Class C. 

1. Mesh:  M2 (square). 

2.3 FIRE-PROTECTION-RATED GLAZING 

A. Fire-Protection-Rated Glazing, General:  Listed and labeled by a testing agency acceptable to 
authorities having jurisdiction, for fire-protection ratings indicated, based on testing according 
to NFPA 252 for door assemblies. 

B. Monolithic Ceramic Glazing:  Clear, ceramic flat glass; 3/16-inch (5-mm) nominal thickness. 

1. Products:  Subject to compliance with requirements, provide the following: 

a. Nippon Electric Glass Co., Ltd. (distributed by Technical Glass Products); 
Fireglass20. 
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2.4 GLAZING SEALANTS 

A. General: 

1. Compatibility:  Provide glazing sealants that are compatible with one another and with 
other materials they will contact, including glass products, seals of insulating-glass units, 
and glazing channel substrates, under conditions of service and application, as 
demonstrated by sealant manufacturer based on testing and field experience. 

2. Suitability:  Comply with sealant and glass manufacturers' written instructions for 
selecting glazing sealants suitable for applications indicated and for conditions existing at 
time of installation. 

3. Colors of Exposed Glazing Sealants:  As selected by Architect from manufacturer's full 
range. 

B. Glazing Sealant:  Neutral-curing silicone glazing sealant complying with ASTM C 920, Type S, 
Grade NS, Class 100/50, Use NT. 

1. Products:  Subject to compliance with requirements, provide one of the following: 

a. Dow Corning Corporation; 790. 
b. GE Advanced Materials - Silicones; SilPruf LM SCS2700. 
c. May National Associates, Inc.; Bondaflex Sil 290. 
d. Pecora Corporation; 890. 
e. Sika Corporation, Construction Products Division; SikaSil-C990. 
f. Tremco Incorporated; Spectrem 1. 

C. Glazing Sealants for Fire-Rated Glazing Products:  Products that are approved by testing 
agencies that listed and labeled fire-resistant glazing products with which they are used for 
applications and fire-protection ratings indicated. 

2.5 GLAZING TAPES 

A. Back-Bedding Mastic Glazing Tapes:  Preformed, butyl-based, 100 percent solids elastomeric 
tape; nonstaining and nonmigrating in contact with nonporous surfaces; with or without spacer 
rod as recommended in writing by tape and glass manufacturers for application indicated; and 
complying with ASTM C 1281 and AAMA 800 for products indicated below: 

1. AAMA 804.3 tape, where indicated. 
2. AAMA 806.3 tape, for glazing applications in which tape is subject to continuous 

pressure. 
3. AAMA 807.3 tape, for glazing applications in which tape is not subject to continuous 

pressure. 

B. Expanded Cellular Glazing Tapes:  Closed-cell, PVC foam tapes; factory coated with adhesive 
on both surfaces; and complying with AAMA 800 for the following types: 

1. AAMA 810.1, Type 1, for glazing applications in which tape acts as the primary sealant. 
2. AAMA 810.1, Type 2, for glazing applications in which tape is used in combination with 

a full bead of liquid sealant. 
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2.6 MISCELLANEOUS GLAZING MATERIALS 

A. General:  Provide products of material, size, and shape complying with referenced glazing 
standard, requirements of manufacturers of glass and other glazing materials for application 
indicated, and with a proven record of compatibility with surfaces contacted in installation. 

B. Cleaners, Primers, and Sealers:  Types recommended by sealant or gasket manufacturer. 

C. Setting Blocks:  Elastomeric material with a Shore, Type A durometer hardness of 85, plus or 
minus 5. 

D. Spacers:  Elastomeric blocks or continuous extrusions of hardness required by glass 
manufacturer to maintain glass lites in place for installation indicated. 

E. Edge Blocks:  Elastomeric material of hardness needed to limit glass lateral movement (side 
walking). 

F. Cylindrical Glazing Sealant Backing:  ASTM C 1330, Type O (open-cell material), of size and 
density to control glazing sealant depth and otherwise produce optimum glazing sealant 
performance. 

G. Perimeter Insulation for Fire-Resistive Glazing:  Product that is approved by testing agency that 
listed and labeled fire-resistant glazing product with which it is used for application and fire-
protection rating indicated. 

2.7 FABRICATION OF GLAZING UNITS 

A. Fabricate glazing units in sizes required to fit openings indicated for Project, with edge and face 
clearances, edge and surface conditions, and bite complying with written instructions of product 
manufacturer and referenced glazing publications, to comply with system performance 
requirements. 

B. Grind smooth and polish exposed glass edges and corners. 

2.8 MONOLITHIC-GLASS TYPES 

A. Clear fully tempered float glass. 

1. Thickness:  6.0 mm. 
2. Provide safety glazing labeling. 

B. Polished wired glass. 

1. Thickness:  6.0 mm. 

2.9 FIRE-PROTECTION-RATED GLAZING TYPES 

A. 20-minute fire-rated glazing with hose-stream test; monolithic ceramic glazing. 
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1. Provide safety glazing labeling. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine framing, glazing channels, and stops, with Installer present, for compliance with the 
following: 

1. Manufacturing and installation tolerances, including those for size, squareness, and 
offsets at corners. 

2. Presence and functioning of weep systems. 
3. Minimum required face and edge clearances. 
4. Effective sealing between joints of glass-framing members. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Clean glazing channels and other framing members receiving glass immediately before glazing.  
Remove coatings not firmly bonded to substrates. 

B. Examine glazing units to locate exterior and interior surfaces.  Label or mark units as needed so 
that exterior and interior surfaces are readily identifiable.  Do not use materials that will leave 
visible marks in the completed work. 

3.3 GLAZING, GENERAL 

A. Comply with combined written instructions of manufacturers of glass, sealants, gaskets, and 
other glazing materials, unless more stringent requirements are indicated, including those in 
referenced glazing publications. 

B. Adjust glazing channel dimensions as required by Project conditions during installation to 
provide necessary bite on glass, minimum edge and face clearances, and adequate sealant 
thicknesses, with reasonable tolerances. 

C. Protect glass edges from damage during handling and installation.  Remove damaged glass from 
Project site and legally dispose of off Project site.  Damaged glass is glass with edge damage or 
other imperfections that, when installed, could weaken glass and impair performance and 
appearance. 

D. Apply primers to joint surfaces where required for adhesion of sealants, as determined by 
preconstruction testing. 

E. Install setting blocks in sill rabbets, sized and located to comply with referenced glazing 
publications, unless otherwise required by glass manufacturer.  Set blocks in thin course of 
compatible sealant suitable for heel bead. 
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F. Do not exceed edge pressures stipulated by glass manufacturers for installing glass lites. 

G. Provide spacers for glass lites where length plus width is larger than 50 inches (1270 mm). 

1. Locate spacers directly opposite each other on both inside and outside faces of glass.  
Install correct size and spacing to preserve required face clearances, unless gaskets and 
glazing tapes are used that have demonstrated ability to maintain required face clearances 
and to comply with system performance requirements. 

2. Provide 1/8-inch (3-mm) minimum bite of spacers on glass and use thickness equal to 
sealant width.  With glazing tape, use thickness slightly less than final compressed 
thickness of tape. 

H. Provide edge blocking where indicated or needed to prevent glass lites from moving sideways 
in glazing channel, as recommended in writing by glass manufacturer and according to 
requirements in referenced glazing publications. 

I. Set glass lites in each series with uniform pattern, draw, bow, and similar characteristics. 

J. Set glass lites with proper orientation so that coatings face exterior or interior as specified. 

K. Where wedge-shaped gaskets are driven into one side of channel to pressurize sealant or gasket 
on opposite side, provide adequate anchorage so gasket cannot walk out when installation is 
subjected to movement. 

L. Square cut wedge-shaped gaskets at corners and install gaskets in a manner recommended by 
gasket manufacturer to prevent corners from pulling away; seal corner joints and butt joints with 
sealant recommended by gasket manufacturer. 

3.4 TAPE GLAZING 

A. Position tapes on fixed stops so that, when compressed by glass, their exposed edges are flush 
with or protrude slightly above sightline of stops. 

B. Install tapes continuously, but not necessarily in one continuous length.  Do not stretch tapes to 
make them fit opening. 

C. Cover vertical framing joints by applying tapes to heads and sills first and then to jambs.  Cover 
horizontal framing joints by applying tapes to jambs and then to heads and sills. 

D. Place joints in tapes at corners of opening with adjoining lengths butted together, not lapped.  
Seal joints in tapes with compatible sealant approved by tape manufacturer. 

E. Do not remove release paper from tape until right before each glazing unit is installed. 

F. Apply heel bead of elastomeric sealant. 

G. Center glass lites in openings on setting blocks and press firmly against tape by inserting dense 
compression gaskets formed and installed to lock in place against faces of removable stops.  
Start gasket applications at corners and work toward centers of openings. 
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H. Apply cap bead of elastomeric sealant over exposed edge of tape. 

3.5 GASKET GLAZING (DRY) 

A. Cut compression gaskets to lengths recommended by gasket manufacturer to fit openings 
exactly, with allowance for stretch during installation. 

B. Insert soft compression gasket between glass and frame or fixed stop so it is securely in place 
with joints miter cut and bonded together at corners. 

C. Installation with Drive-in Wedge Gaskets:  Center glass lites in openings on setting blocks and 
press firmly against soft compression gasket by inserting dense compression gaskets formed and 
installed to lock in place against faces of removable stops.  Start gasket applications at corners 
and work toward centers of openings.  Compress gaskets to produce a weathertight seal without 
developing bending stresses in glass.  Seal gasket joints with sealant recommended by gasket 
manufacturer. 

D. Installation with Pressure-Glazing Stops:  Center glass lites in openings on setting blocks and 
press firmly against soft compression gasket.  Install dense compression gaskets and pressure-
glazing stops, applying pressure uniformly to compression gaskets.  Compress gaskets to 
produce a weathertight seal without developing bending stresses in glass.  Seal gasket joints 
with sealant recommended by gasket manufacturer. 

E. Install gaskets so they protrude past face of glazing stops. 

3.6 SEALANT GLAZING (WET) 

A. Install continuous spacers, or spacers combined with cylindrical sealant backing, between glass 
lites and glazing stops to maintain glass face clearances and to prevent sealant from extruding 
into glass channel and blocking weep systems until sealants cure.  Secure spacers or spacers and 
backings in place and in position to control depth of installed sealant relative to edge clearance 
for optimum sealant performance. 

B. Force sealants into glazing channels to eliminate voids and to ensure complete wetting or bond 
of sealant to glass and channel surfaces. 

C. Tool exposed surfaces of sealants to provide a substantial wash away from glass. 

3.7 LOCK-STRIP GASKET GLAZING 

A. Comply with ASTM C 716 and gasket manufacturer's written instructions.  Provide 
supplementary wet seal and weep system unless otherwise indicated. 
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3.8 CLEANING AND PROTECTION 

A. Protect exterior glass from damage immediately after installation by attaching crossed streamers 
to framing held away from glass.  Do not apply markers to glass surface.  Remove 
nonpermanent labels and clean surfaces. 

B. Protect glass from contact with contaminating substances resulting from construction 
operations.  If, despite such protection, contaminating substances do come into contact with 
glass, remove substances immediately as recommended in writing by glass manufacturer. 

C. Examine glass surfaces adjacent to or below exterior concrete and other masonry surfaces at 
frequent intervals during construction, but not less than once a month, for buildup of dirt, scum, 
alkaline deposits, or stains; remove as recommended in writing by glass manufacturer. 

D. Remove and replace glass that is broken, chipped, cracked, or abraded or that is damaged from 
natural causes, accidents, and vandalism, during construction period. 

E. Wash glass on both exposed surfaces in each area of Project not more than four days before date 
scheduled for inspections that establish date of Substantial Completion.  Wash glass as 
recommended in writing by glass manufacturer. 

END OF SECTION 088000 
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SECTION 088300 - MIRRORS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes the following types of silvered flat glass mirrors: 
1. Film-backed glass mirrors qualifying as safety glazing. 

B. Related Sections: 

1. Section 088000 "Glazing" for glass with reflective coatings used for vision and spandrel 
lites. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product indicated. 

1. Mirrors.  Include description of materials and process used to produce each type of 
silvered flat glass mirror specified that indicates sources of glass, glass coating 
components, edge sealer, and quality-control provisions. 

B. Shop Drawings:  Include mirror elevations, edge details, mirror hardware, and attachments to 
other work. 

C. Samples:  For each type of the following products: 

1. Mirrors:  12 inches (300 mm) square, including edge treatment on two adjoining edges. 
2. Mirror Clips:  Full size. 
3. Mirror Trim:  12 inches (300 mm) long. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data:  For qualified Installer. 

B. Product Certificates:  For each type of mirror, from manufacturer. 

C. Warranty:  Sample of special warranty. 
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1.5 CLOSEOUT SUBMITTALS 

A. Maintenance Data:  For mirrors to include in maintenance manuals. 

1.6 QUALITY ASSURANCE 

A. Installer Qualifications:  A qualified installer who employs glass installers for this Project who 
are certified under the National Glass Association's Certified Glass Installer Program. 

B. Source Limitations for Mirrors:  Obtain mirrors from single source from single manufacturer. 

C. Source Limitations for Mirror Accessories:  Obtain mirror glazing accessories from single 
source. 

D. Glazing Publications:  Comply with the following published recommendations: 

1. GANA's "Glazing Manual" unless more stringent requirements are indicated.  Refer to 
this publication for definitions of glass and glazing terms not otherwise defined in this 
Section or in referenced standards. 

2. GANA Mirror Division's "Mirrors, Handle with Extreme Care: Tips for the Professional 
on the Care and Handling of Mirrors." 

E. Safety Glazing Products:  For film-backed mirrors, provide products complying with testing 
requirements in 16 CFR 1201 for Category II materials. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Protect mirrors according to mirror manufacturer's written instructions and as needed to prevent 
damage to mirrors from moisture, condensation, temperature changes, direct exposure to sun, or 
other causes. 

B. Comply with mirror manufacturer's written instructions for shipping, storing, and handling 
mirrors as needed to prevent deterioration of silvering, damage to edges, and abrasion of glass 
surfaces and applied coatings.  Store indoors. 

1.8 PROJECT CONDITIONS 

A. Environmental Limitations:  Do not install mirrors until ambient temperature and humidity 
conditions are maintained at levels indicated for final occupancy. 

1.9 WARRANTY 

A. Special Warranty:  Manufacturer's standard form in which mirror manufacturer agrees to 
replace mirrors that deteriorate within specified warranty period.  Deterioration of mirrors is 
defined as defects developed from normal use that are not attributed to mirror breakage or to 
maintaining and cleaning mirrors contrary to manufacturer's written instructions.  Defects 
include discoloration, black spots, and clouding of the silver film. 
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1. Warranty Period:  Five years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 SILVERED FLAT GLASS MIRRORS 

A. Glass Mirrors, General:  ASTM C 1503. 

1. Manufacturers:  Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 

a. Arch Aluminum & Glass Co., Inc. 
b. Avalon Glass and Mirror Company. 
c. Binswanger Mirror; a division of Vitro America, Inc. 
d. D & W Incorporated 
e. Donisi Mirror Company. 
f. Gardner Glass, Inc. 
g. Gilded Mirrors, Inc. 
h. Guardian Industries. 
i. Head West. 
j. Independent Mirror Industries, Inc. 
k. Lenoir Mirror Company. 
l. Maran-Wurzell Glass & Mirror. 
m. National Glass Industries. 
n. Stroupe Mirror Co., Inc. 
o. Sunshine Mirror; Westshore Glass Corp. 
p. Virginia Mirror Company, Inc. 
q. Walker Glass Co., Ltd. 

B. Clear Glass:  Mirror Quality. 

1. Nominal Thickness:  3.0 mm. 

2.2 MISCELLANEOUS MATERIALS 

A. Setting Blocks:  Elastomeric material with a Shore, Type A durometer hardness of 85, plus or 
minus 5. 

B. Edge Sealer:  Coating compatible with glass coating and approved by mirror manufacturer for 
use in protecting against silver deterioration at mirrored glass edges. 

C. Film Backing for Safety Mirrors:  Film backing and pressure-sensitive adhesive; both 
compatible with mirror backing paint as certified by mirror manufacturer. 
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2.3 MIRROR HARDWARE 

A. Top and Bottom Aluminum J-Channels:  Aluminum extrusions with a return deep enough to 
produce a glazing channel to accommodate mirrors of thickness indicated and in lengths 
required to cover bottom and top edges of each mirror in a single piece. 

1. Bottom Trim:  J-channels formed with front leg and back leg not less than 3/8 and 7/8 
inch (9.5 and 22 mm) in height, respectively, and a thickness of not less than 0.04 inch 
(1.0 mm). 

a. Products:  Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

1) Laurence, C. R. Co., Inc.; CRL Standard "J" Channel. 
2) Sommer & Maca Industries, Inc.; Aluminum Shallow Nose "J" Moulding 

Lower Bar. 

2. Top Trim:  J-channels formed with front leg and back leg not less than 5/8 and 1 inch (16 
and 25 mm) in height, respectively, and a thickness of not less than 0.04 inch (1.0 mm). 

a. Products:  Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

1) Laurence, C. R. Co., Inc.; CRL Deep "J" Channel. 
2) Sommer & Maca Industries, Inc.; Aluminum Deep Nose "J" Moulding 

Upper Bar. 

3. Finish:  Clear bright anodized. 

B. Mirror Bottom Clips:  As indicated. 

C. Mirror Top Clips:  As indicated. 

D. Plated Steel Hardware:  Formed-steel shapes with plated finish indicated. 

1. Profile:  As indicated. 
2. Finish:  As selected by Architect from manufacturer's full range of finishes. 

E. Fasteners:  Fabricated of same basic metal and alloy as fastened metal and matching it in 
finished color and texture where fasteners are exposed. 

F. Anchors and Inserts:  Provide devices as required for mirror hardware installation.  Provide 
toothed or lead-shield expansion-bolt devices for drilled-in-place anchors.  Provide galvanized 
anchors and inserts for applications on inside face of exterior walls and where indicated. 

2.4 FABRICATION 

A. Mirror Sizes:  To suit Project conditions,cut mirrors to final sizes and shapes. 



University of South Carolina   Architect’s Project No. 12.130.03 
Career Center at Thomas Cooper Library  University Project No. H27-I998-A 
BID SET  4/8/13 

MIRRORS 088300 - 5

B. Cutouts:  Fabricate cutouts for notches and holes in mirrors without marring visible surfaces.  
Locate and size cutouts so they fit closely around penetrations in mirrors. 

C. Mirror Edge Treatment:  Flat polished. 

1. Seal edges of mirrors with edge sealer after edge treatment to prevent chemical or 
atmospheric penetration of glass coating. 

2. Require mirror manufacturer to perform edge treatment and sealing in factory 
immediately after cutting to final sizes. 

D. Film-Backed Safety Mirrors:  Apply film backing with adhesive coating over mirror backing 
paint as recommended in writing by film-backing manufacturer to produce a surface free of 
bubbles, blisters, and other imperfections. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, over which mirrors are to be mounted, with Installer present, for 
compliance with installation tolerances, substrate preparation, and other conditions affecting 
performance of the Work. 

B. Verify compatibility with and suitability of substrates, including compatibility of mirror mastic 
with existing finishes or primers. 

C. Proceed with installation only after unsatisfactory conditions have been corrected and surfaces 
are dry. 

3.2 INSTALLATION 

A. General:  Install mirrors to comply with mirror manufacturer's written instructions and with 
referenced GANA publications.  Mount mirrors accurately in place in a manner that avoids 
distorting reflected images. 

B. Provide a minimum air space of 1/8 inch (3 mm) between back of mirrors and mounting surface 
for air circulation between back of mirrors and face of mounting surface. 

C. Wall-Mounted Mirrors:  Install mirrors with mirror hardware.  Attach mirror hardware securely 
to mounting surfaces with mechanical fasteners installed with anchors or inserts as applicable.  
Install fasteners so heads do not impose point loads on backs of mirrors. 

1. Top and Bottom Aluminum J-Channels:  Provide setting blocks 1/8 inch (3 mm) thick by 
4 inches (100 mm) long at quarter points.  To prevent trapping water, provide, between 
setting blocks, two slotted weeps not less than 1/4 inch (6.4 mm) wide by 3/8 inch (9.5 
mm) long at bottom channel. 

2. Top Channel/Cleat and Bottom Aluminum J-Channels:  Fasten J-channel directly to wall 
and attach top trim to continuous cleat fastened directly to wall. 
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3. Mirror Clips:  Place a felt or plastic pad between mirror and each clip to prevent spalling 
of mirror edges.  Locate clips so they are symmetrically placed and evenly spaced. 

3.3 CLEANING AND PROTECTION 

A. Protect mirrors from breakage and contaminating substances resulting from construction 
operations. 

B. Do not permit edges of mirrors to be exposed to standing water. 

C. Maintain environmental conditions that will prevent mirrors from being exposed to moisture 
from condensation or other sources for continuous periods of time. 

D. Wash exposed surface of mirrors not more than four days before date scheduled for inspections 
that establish date of Substantial Completion.  Wash mirrors as recommended in writing by 
mirror manufacturer. 

END OF SECTION 088300 
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SECTION 092216 - NON-STRUCTURAL METAL FRAMING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Non-load-bearing steel framing systems for interior gypsum board assemblies. 
2. Suspension systems for interior gypsum ceilings, soffits, and grid systems. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

1.4 INFORMATIONAL SUBMITTALS 

A. Evaluation Reports:  For dimpled steel studs and runners, from ICC-ES. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Fire-Test-Response Characteristics:  For fire-resistance-rated assemblies that incorporate non-
load-bearing steel framing, provide materials and construction identical to those tested in 
assembly indicated, according to ASTM E 119 by an independent testing agency. 

B. STC-Rated Assemblies:  For STC-rated assemblies, provide materials and construction identical 
to those tested in assembly indicated, according to ASTM E 90 and classified according to 
ASTM E 413 by an independent testing agency. 

2.2 FRAMING SYSTEMS 

A. Framing Members, General:  Comply with ASTM C 754 for conditions indicated. 

1. Steel Sheet Components:  Comply with ASTM C 645 requirements for metal unless 
otherwise indicated. 
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2. Protective Coating:  ASTM A 653/A 653M, G40 (Z120), hot-dip galvanized unless 
otherwise indicated. 

B. Studs and Runners:  ASTM C 645.  Use either steel studs and runners or dimpled steel studs and 
runners. 

1. Steel Studs and Runners: 

a. Minimum Base-Metal Thickness:  0.033 inch (0.84 mm). 
b. Depth:  As indicated on Drawings. 

2. Dimpled Steel Studs and Runners: 

a. Minimum Base-Metal Thickness:  0.025 inch (0.64 mm). 
b. Depth:  As indicated on Drawings. 

C. Slip-Type Head Joints:  Where indicated, provide one of the following: 

1. Single Long-Leg Runner System:  ASTM C 645 top runner with 2-inch- (51-mm-) deep 
flanges in thickness not less than indicated for studs, installed with studs friction fit into 
top runner and with continuous bridging located within 12 inches (305 mm) of the top of 
studs to provide lateral bracing. 

2. Deflection Track:  Steel sheet top runner manufactured to prevent cracking of finishes 
applied to interior partition framing resulting from deflection of structure above; in 
thickness not less than indicated for studs and in width to accommodate depth of studs. 

a. Products:  Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

1) Dietrich Metal Framing; SLP-TRK Slotted Deflection Track. 
2) MBA Building Supplies; FlatSteel Deflection Track Slotted Deflecto Track. 
3) Steel Network Inc. (The); VertiClip SLD VertiTrack VTD Series. 
4) Superior Metal Trim; Superior Flex Track System (SFT). 
5) Telling Industries; Vertical Slip Track Vertical Slip Track II. 

D. Flat Strap and Backing Plate:  Steel sheet for blocking and bracing in length and width 
indicated. 

1. Minimum Base-Metal Thickness:  0.033 inch (0.84 mm). 

E. Cold-Rolled Channel Bridging:  Steel, 0.053-inch (1.34-mm) minimum base-metal thickness, 
with minimum 1/2-inch- (13-mm-) wide flanges. 

1. Depth:  1-1/2 inches (38 mm). 
2. Clip Angle:  Not less than 1-1/2 by 1-1/2 inches (38 by 38 mm), 0.068-inch- (1.72-mm-) 

thick, galvanized steel. 

F. Hat-Shaped, Rigid Furring Channels:  ASTM C 645. 

1. Minimum Base-Metal Thickness:  0.018 inch (0.45 mm) . 
2. Depth:  As indicated on Drawings. 
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G. Cold-Rolled Furring Channels:  0.053-inch (1.34-mm) uncoated-steel thickness, with minimum 
1/2-inch- (13-mm-) wide flanges. 

1. Depth:  As indicated on Drawings. 
2. Furring Brackets:  Adjustable, corrugated-edge type of steel sheet with minimum 

uncoated-steel thickness of 0.033 inch (0.8 mm). 
3. Tie Wire:  ASTM A 641/A 641M, Class 1 zinc coating, soft temper, 0.062-inch- (1.59-

mm-) diameter wire, or double strand of 0.048-inch- (1.21-mm-) diameter wire. 

2.3 SUSPENSION SYSTEMS 

A. Tie Wire:  ASTM A 641/A 641M, Class 1 zinc coating, soft temper, 0.062-inch- (1.59-mm-) 
diameter wire, or double strand of 0.048-inch- (1.21-mm-) diameter wire. 

B. Hanger Attachments to Concrete: 

1. Anchors:  Fabricated from corrosion-resistant materials with holes or loops for attaching 
wire hangers and capable of sustaining, without failure, a load equal to 5 times that 
imposed by construction as determined by testing according to ASTM E 488 by an 
independent testing agency. 

a. Type:  Post-installed, expansion anchor. 

2. Powder-Actuated Fasteners:  Suitable for application indicated, fabricated from 
corrosion-resistant materials with clips or other devices for attaching hangers of type 
indicated, and capable of sustaining, without failure, a load equal to 10 times that 
imposed by construction as determined by testing according to ASTM E 1190 by an 
independent testing agency. 

C. Wire Hangers:  ASTM A 641/A 641M, Class 1 zinc coating, soft temper, 0.16 inch (4.12 mm) 
in diameter. 

D. Carrying Channels:  Cold-rolled, commercial-steel sheet with a base-metal thickness of 0.053 
inch (1.34 mm) and minimum 1/2-inch- (13-mm-) wide flanges. 

1. Depth:  2-1/2 inches (64 mm). 

E. Furring Channels (Furring Members): 

1. Cold-Rolled Channels:  0.053-inch (1.34-mm) uncoated-steel thickness, with minimum 
1/2-inch- (13-mm-) wide flanges, 3/4 inch (19 mm) deep. 

2. Steel Studs and Runners:  ASTM C 645. 

a. Minimum Base-Metal Thickness:  0.033 inch (0.84 mm). 
b. Depth:  As indicated on Drawings. 

3. Dimpled Steel Studs and Runners:  ASTM C 645. 

a. Minimum Base-Metal Thickness:  0.025 inch (0.64 mm). 
b. Depth:  As indicated on Drawings. 
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4. Hat-Shaped, Rigid Furring Channels:  ASTM C 645, 7/8 inch (22 mm) deep. 

a. Minimum Base-Metal Thickness:  0.018 inch (0.45 mm). 

F. Grid Suspension System for Gypsum Board Ceilings:  ASTM C 645, direct-hung system 
composed of main beams and cross-furring members that interlock. 

1. Products:  Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

a. Armstrong World Industries, Inc.; Drywall Grid Systems. 
b. Chicago Metallic Corporation; Drywall Grid System. 
c. USG Corporation; Drywall Suspension System. 

2.4 AUXILIARY MATERIALS 

A. General:  Provide auxiliary materials that comply with referenced installation standards. 

1. Fasteners for Metal Framing:  Of type, material, size, corrosion resistance, holding 
power, and other properties required to fasten steel members to substrates. 

B. Isolation Strip at Exterior Walls:  Provide the following: 

1. Foam Gasket:  Adhesive-backed, closed-cell vinyl foam strips that allow fastener 
penetration without foam displacement, 1/8 inch (3.2 mm) thick, in width to suit steel 
stud size. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine areas and substrates, with Installer present, and including welded hollow-metal frames, 
cast-in anchors, and structural framing, for compliance with requirements and other conditions 
affecting performance of the Work. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION, GENERAL 

A. Installation Standard:  ASTM C 754. 
1. Gypsum Board Assemblies:  Also comply with requirements in ASTM C 840 that apply 

to framing installation. 

B. Install supplementary framing, and blocking to support fixtures, equipment services, heavy trim, 
grab bars, toilet accessories, furnishings, or similar construction. 

C. Install bracing at terminations in assemblies. 
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D. Do not bridge building control and expansion joints with non-load-bearing steel framing 
members.  Frame both sides of joints independently. 

3.3 INSTALLING FRAMED ASSEMBLIES 

A. Install framing system components according to spacings indicated, but not greater than 
spacings required by referenced installation standards for assembly types. 

1. Single-Layer Application:  16 inches (406 mm) o.c. unless otherwise indicated. 
2. Multilayer Application:  16 inches (406 mm) o.c. unless otherwise indicated. 

B. Where studs are installed directly against exterior masonry walls or dissimilar metals at exterior 
walls, install isolation strip between studs and exterior wall. 

C. Install studs so flanges within framing system point in same direction. 

D. Install tracks (runners) at floors and overhead supports.  Extend framing full height to structural 
supports or substrates above suspended ceilings except where partitions are indicated to 
terminate at suspended ceilings.  Continue framing around ducts penetrating partitions above 
ceiling. 

1. Slip-Type Head Joints:  Where framing extends to overhead structural supports, install to 
produce joints at tops of framing systems that prevent axial loading of finished 
assemblies. 

2. Door Openings:  Screw vertical studs at jambs to jamb anchor clips on door frames; 
install runner track section (for cripple studs) at head and secure to jamb studs. 

a. Install two studs at each jamb unless otherwise indicated. 
b. Install cripple studs at head adjacent to each jamb stud, with a minimum 1/2-inch 

(13-mm) clearance from jamb stud to allow for installation of control joint in 
finished assembly. 

c. Extend jamb studs through suspended ceilings and attach to underside of overhead 
structure. 

3. Other Framed Openings:  Frame openings other than door openings the same as required 
for door openings unless otherwise indicated.  Install framing below sills of openings to 
match framing required above door heads. 

4. Fire-Resistance-Rated Partitions:  Install framing to comply with fire-resistance-rated 
assembly indicated and support closures and to make partitions continuous from floor to 
underside of solid structure. 

5. Sound-Rated Partitions:  Install framing to comply with sound-rated assembly indicated. 

E. Direct Furring: 

1. Screw to wood framing. 
2. Attach to concrete or masonry with stub nails, screws designed for masonry attachment, 

or powder-driven fasteners spaced 24 inches (610 mm) o.c. 
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F. Installation Tolerance:  Install each framing member so fastening surfaces vary not more than 
1/8 inch (3 mm) from the plane formed by faces of adjacent framing. 

3.4 INSTALLING SUSPENSION SYSTEMS 

A. Install suspension system components according to spacings indicated, but not greater than 
spacings required by referenced installation standards for assembly types. 

1. Hangers:  48 inches (1219 mm) o.c. 
2. Carrying Channels (Main Runners):  48 inches (1219 mm) o.c. 
3. Furring Channels (Furring Members):  16 inches (406 mm) o.c. 

B. Isolate suspension systems from building structure where they abut or are penetrated by 
building structure to prevent transfer of loading imposed by structural movement. 

C. Suspend hangers from building structure as follows: 

1. Install hangers plumb and free from contact with insulation or other objects within ceiling 
plenum that are not part of supporting structural or suspension system. 

a. Splay hangers only where required to miss obstructions and offset resulting 
horizontal forces by bracing, countersplaying, or other equally effective means. 

2. Where width of ducts and other construction within ceiling plenum produces hanger 
spacings that interfere with locations of hangers required to support standard suspension 
system members, install supplemental suspension members and hangers in the form of 
trapezes or equivalent devices. 

a. Size supplemental suspension members and hangers to support ceiling loads within 
performance limits established by referenced installation standards. 

3. Wire Hangers:  Secure by looping and wire tying, either directly to structures or to 
inserts, eye screws, or other devices and fasteners that are secure and appropriate for 
substrate, and in a manner that will not cause hangers to deteriorate or otherwise fail. 

4. Flat Hangers:  Secure to structure, including intermediate framing members, by attaching 
to inserts, eye screws, or other devices and fasteners that are secure and appropriate for 
structure and hanger, and in a manner that will not cause hangers to deteriorate or 
otherwise fail. 

5. Do not attach hangers to steel roof deck. 
6. Do not attach hangers to permanent metal forms.  Furnish cast-in-place hanger inserts 

that extend through forms. 
7. Do not attach hangers to rolled-in hanger tabs of composite steel floor deck. 
8. Do not connect or suspend steel framing from ducts, pipes, or conduit. 

D. Fire-Resistance-Rated Assemblies:  Wire tie furring channels to supports. 

E. Seismic Bracing:  Sway-brace suspension systems with hangers used for support. 
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F. Grid Suspension Systems:  Attach perimeter wall track or angle where grid suspension systems 
meet vertical surfaces.  Mechanically join main beam and cross-furring members to each other 
and butt-cut to fit into wall track. 

G. Installation Tolerances:  Install suspension systems that are level to within 1/8 inch in 12 feet (3 
mm in 3.6 m) measured lengthwise on each member that will receive finishes and transversely 
between parallel members that will receive finishes. 

END OF SECTION 092216 
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SECTION 092900 - GYPSUM BOARD 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Interior gypsum board. 

B. Related Requirements: 
1. Section 092216 "Non-Structural Metal Framing" for non-structural framing and 

suspension systems that support gypsum board panels. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

1.4 DELIVERY, STORAGE AND HANDLING 

A. Store materials inside under cover and keep them dry and protected against weather, 
condensation, direct sunlight, construction traffic, and other potential causes of damage.  Stack 
panels flat and supported on risers on a flat platform to prevent sagging. 

1.5 FIELD CONDITIONS 

A. Environmental Limitations:  Comply with ASTM C 840 requirements or gypsum board 
manufacturer's written recommendations, whichever are more stringent. 

B. Do not install paper-faced gypsum panels until installation areas are enclosed and conditioned. 

C. Do not install panels that are wet, those that are moisture damaged, and those that are mold 
damaged. 

1. Indications that panels are wet or moisture damaged include, but are not limited to, 
discoloration, sagging, or irregular shape. 

2. Indications that panels are mold damaged include, but are not limited to, fuzzy or 
splotchy surface contamination and discoloration. 
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PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Fire-Resistance-Rated Assemblies:  For fire-resistance-rated assemblies, provide materials and 
construction identical to those tested in assembly indicated according to ASTM E 119 by an 
independent testing agency. 

B. STC-Rated Assemblies:  For STC-rated assemblies, provide materials and construction identical 
to those tested in assembly indicated according to ASTM E 90 and classified according to 
ASTM E 413 by an independent testing agency. 

2.2 GYPSUM BOARD, GENERAL 

A. Size:  Provide maximum lengths and widths available that will minimize joints in each area and 
that correspond with support system indicated. 

2.3 INTERIOR GYPSUM BOARD 

A. Manufacturers:  Subject to compliance with requirements, available manufacturers offering 
products that may be incorporated into the Work include, but are not limited to, the following: 

1. American Gypsum. 
2. CertainTeed Corp. 
3. Georgia-Pacific Gypsum LLC. 
4. Lafarge North America Inc. 
5. National Gypsum Company. 
6. PABCO Gypsum. 
7. Temple-Inland. 
8. USG Corporation. 

B. Gypsum Wallboard:  ASTM C 1396/C 1396M. 

1. Thickness:  5/8 inch (12.7 mm). 
2. Long Edges:  Tapered. 

C. Gypsum Board, Type X:  ASTM C 1396/C 1396M. 

1. Thickness:  5/8 inch (15.9 mm). 
2. Long Edges:  Tapered. 

D. Gypsum Ceiling Board:  ASTM C 1396/C 1396M. 

1. Thickness:  5/8 inch (12.7 mm). 
2. Long Edges:  Tapered. 
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2.4 TRIM ACCESSORIES 

A. Interior Trim:  ASTM C 1047. 

1. Material:  Galvanized or aluminum-coated steel sheet, rolled zinc, plastic, or paper-faced 
galvanized steel sheet. 

2. Shapes: 

a. Cornerbead. 
b. LC-Bead:  J-shaped; exposed long flange receives joint compound. 
c. L-Bead:  L-shaped; exposed long flange receives joint compound. 
d. U-Bead:  J-shaped; exposed short flange does not receive joint compound. 
e. Expansion (control) joint. 

2.5 JOINT TREATMENT MATERIALS 

A. General:  Comply with ASTM C 475/C 475M. 

B. Joint Tape: 

1. Interior Gypsum Board:  Paper. 

C. Joint Compound for Interior Gypsum Board:  For each coat use formulation that is compatible 
with other compounds applied on previous or for successive coats. 

1. Prefilling:  At open joints and damaged surface areas, use setting-type taping compound. 
2. Embedding and First Coat:  For embedding tape and first coat on joints, fasteners, and 

trim flanges, use setting-type taping compound. 

a. Use setting-type compound for installing paper-faced metal trim accessories. 

3. Fill Coat:  For second coat, use setting-type, sandable topping compound. 
4. Finish Coat:  For third coat, use setting-type, sandable topping compound. 
5. Skim Coat:  For final coat of Level 5 finish, use drying-type, all-purpose compound. 

2.6 AUXILIARY MATERIALS 

A. General:  Provide auxiliary materials that comply with referenced installation standards and 
manufacturer's written recommendations. 

B. Laminating Adhesive:  Adhesive or joint compound recommended for directly adhering 
gypsum panels to continuous substrate. 

C. Steel Drill Screws:  ASTM C 1002, unless otherwise indicated. 

1. Use screws complying with ASTM C 954 for fastening panels to steel members from 
0.033 to 0.112 inch (0.84 to 2.84 mm) thick. 
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D. Sound Attenuation Blankets:  ASTM C 665, Type I (blankets without membrane facing) 
produced by combining thermosetting resins with mineral fibers manufactured from glass, slag 
wool, or rock wool. 

1. Fire-Resistance-Rated Assemblies:  Comply with mineral-fiber requirements of 
assembly. 

E. Acoustical Joint Sealant:  Manufacturer's standard nonsag, paintable, nonstaining latex sealant 
complying with ASTM C 834.  Product effectively reduces airborne sound transmission through 
perimeter joints and openings in building construction as demonstrated by testing representative 
assemblies according to ASTM E 90. 

1. Products:  Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 

a. Accumetric LLC; BOSS 824 Acoustical Sound Sealant. 
b. Grabber Construction Products; Acoustical Sealant GSC. 
c. Pecora Corporation; AC-20 FTR, AIS-919. 
d. Specified Technologies, Inc.; Smoke N Sound Acoustical Sealant. 
e. USG Corporation; SHEETROCK Acoustical Sealant. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine areas and substrates including welded hollow-metal frames and framing, with Installer 
present, for compliance with requirements and other conditions affecting performance. 

B. Examine panels before installation.  Reject panels that are wet, moisture damaged, and mold 
damaged. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 APPLYING AND FINISHING PANELS, GENERAL 

A. Comply with ASTM C 840. 

B. Install ceiling panels across framing to minimize the number of abutting end joints and to avoid 
abutting end joints in central area of each ceiling.  Stagger abutting end joints of adjacent panels 
not less than one framing member. 

C. Install panels with face side out.  Butt panels together for a light contact at edges and ends with 
not more than 1/16 inch (1.5 mm) of open space between panels.  Do not force into place. 

D. Locate edge and end joints over supports, except in ceiling applications where intermediate 
supports or gypsum board back-blocking is provided behind end joints.  Do not place tapered 
edges against cut edges or ends.  Stagger vertical joints on opposite sides of partitions.  Do not 
make joints other than control joints at corners of framed openings. 
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E. Form control and expansion joints with space between edges of adjoining gypsum panels. 

F. Cover both faces of support framing with gypsum panels in concealed spaces (above ceilings, 
etc.), except in chases braced internally. 

1. Unless concealed application is indicated or required for sound, fire, air, or smoke 
ratings, coverage may be accomplished with scraps of not less than 8 sq. ft. (0.7 sq. m) in 
area. 

2. Fit gypsum panels around ducts, pipes, and conduits. 
3. Where partitions intersect structural members projecting below underside of floor/roof 

slabs and decks, cut gypsum panels to fit profile formed by structural members; allow 
1/4- to 3/8-inch- (6.4- to 9.5-mm-) wide joints to install sealant. 

G. Isolate perimeter of gypsum board applied to non-load-bearing partitions at structural 
abutments, except floors.  Provide 1/4- to 1/2-inch- (6.4- to 12.7-mm-) wide spaces at these 
locations and trim edges with edge trim where edges of panels are exposed.  Seal joints between 
edges and abutting structural surfaces with acoustical sealant. 

H. Attachment to Steel Framing:  Attach panels so leading edge or end of each panel is attached to 
open (unsupported) edges of stud flanges first. 

I. Wood Framing:  Install gypsum panels over wood framing, with floating internal corner 
construction.  Do not attach gypsum panels across the flat grain of wide-dimension lumber, 
including floor joists and headers.  Float gypsum panels over these members or provide control 
joints to counteract wood shrinkage. 

J. STC-Rated Assemblies:  Seal construction at perimeters, behind control joints, and at openings 
and penetrations with a continuous bead of acoustical sealant.  Install acoustical sealant at both 
faces of partitions at perimeters and through penetrations.  Comply with ASTM C 919 and with 
manufacturer's written recommendations for locating edge trim and closing off sound-flanking 
paths around or through assemblies, including sealing partitions above acoustical ceilings. 

K. Install sound attenuation blankets before installing gypsum panels unless blankets are readily 
installed after panels have been installed on one side. 

3.3 APPLYING INTERIOR GYPSUM BOARD 

A. Install interior gypsum board in the following locations: 

1. Wallboard Type:  Vertical surfaces unless otherwise indicated. 
2. Type X:  As indicated on Drawings. 
3. Ceiling Type:  As indicated on Drawings. 

B. Single-Layer Application: 

1. On ceilings, apply gypsum panels before wall/partition board application to greatest 
extent possible and at right angles to framing unless otherwise indicated. 

2. On partitions/walls, apply gypsum panels vertically (parallel to framing) unless otherwise 
indicated or required by fire-resistance-rated assembly, and minimize end joints. 
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a. Stagger abutting end joints not less than one framing member in alternate courses 
of panels. 

3. On Z-furring members, apply gypsum panels vertically (parallel to framing) with no end 
joints.  Locate edge joints over furring members. 

4. Fastening Methods:  Apply gypsum panels to supports with steel drill screws. 

C. Multilayer Application: 

1. On ceilings, apply gypsum board indicated for base layers before applying base layers on 
walls/partitions; apply face layers in same sequence.  Apply base layers at right angles to 
framing members and offset face-layer joints one framing member, 16 inches (400 mm) 
minimum, from parallel base-layer joints, unless otherwise indicated or required by fire-
resistance-rated assembly. 

2. On partitions/walls, apply gypsum board indicated for base layers and face layers 
vertically (parallel to framing) with joints of base layers located over stud or furring 
member and face-layer joints offset at least one stud or furring member with base-layer 
joints, unless otherwise indicated or required by fire-resistance-rated assembly.  Stagger 
joints on opposite sides of partitions. 

3. On Z-furring members, apply base layer vertically (parallel to framing) and face layer 
either vertically (parallel to framing) or horizontally (perpendicular to framing) with 
vertical joints offset at least one furring member.  Locate edge joints of base layer over 
furring members. 

4. Fastening Methods:  Fasten base layers with screws; fasten face layers with adhesive and 
supplementary fasteners. 

3.4 INSTALLING TRIM ACCESSORIES 

A. General:  For trim with back flanges intended for fasteners, attach to framing with same 
fasteners used for panels.  Otherwise, attach trim according to manufacturer's written 
instructions. 

B. Control Joints:  Install control joints according to ASTM C 840 and in specific locations 
approved by Architect for visual effect.. 

C. Interior Trim:  Install in the following locations: 

1. Cornerbead:  Use at outside corners unless otherwise indicated. 
2. LC-Bead:  Use at exposed panel edges. 
3. L-Bead:  Use where indicated. 
4. U-Bead:  Use at exposed panel edges. 

3.5 FINISHING GYPSUM BOARD 

A. General:  Treat gypsum board joints, interior angles, edge trim, control joints, penetrations, 
fastener heads, surface defects, and elsewhere as required to prepare gypsum board surfaces for 
decoration.  Promptly remove residual joint compound from adjacent surfaces. 

B. Prefill open joints and damaged surface areas. 
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C. Apply joint tape over gypsum board joints, except for trim products specifically indicated as not 
intended to receive tape. 

D. Gypsum Board Finish Levels:  Finish panels to levels indicated below and according to 
ASTM C 840: 

1. Level 1:  Ceiling plenum areas, concealed areas, and where indicated. 
2. Level 2:  Not used. 
3. Level 3:  Not used. 
4. Level 4:  At panel surfaces that will be exposed to view unless otherwise indicated. 

a. Primer and its application to surfaces are specified in Section 099123 "Interior 
Painting." 

5. Level 5:  At soffits adjacent to windows. 

a. Primer and its application to surfaces are specified in Section 099123 "Interior 
Painting." 

3.6 PROTECTION 

A. Protect adjacent surfaces from drywall compound and promptly remove from floors and other 
non-drywall surfaces.  Repair surfaces stained, marred, or otherwise damaged during drywall 
application. 

B. Protect installed products from damage from weather, condensation, direct sunlight, 
construction, and other causes during remainder of the construction period. 

C. Remove and replace panels that are wet, moisture damaged, and mold damaged. 

1. Indications that panels are wet or moisture damaged include, but are not limited to, 
discoloration, sagging, or irregular shape. 

2. Indications that panels are mold damaged include, but are not limited to, fuzzy or 
splotchy surface contamination and discoloration. 

END OF SECTION 092900 
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SECTION 095113 - ACOUSTICAL PANEL CEILINGS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes acoustical panels and exposed suspension systems for ceilings. 

B. Products furnished, but not installed under this Section, include anchors, clips, and other ceiling 
attachment devices to be cast in concrete. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 

B. Samples:  For each exposed product and for each color and texture specified, 6 inches (150 mm) 
in size. 

C. Samples for Initial Selection:  For components with factory-applied color finishes. 

1.4 INFORMATIONAL SUBMITTALS 

A. Coordination Drawings:  Reflected ceiling plans, drawn to scale, on which the following items 
are shown and coordinated with each other, using input from installers of the items involved: 

1. Suspended ceiling components. 
2. Structural members to which suspension systems will be attached. 
3. Size and location of initial access modules for acoustical panels. 
4. Items penetrating finished ceiling including the following: 

a. Lighting fixtures. 
b. Air outlets and inlets. 
c. Speakers. 
d. Access panels. 

5. Perimeter moldings. 

B. Qualification Data:  For testing agency. 

C. Product Test Reports:  For each acoustical panel ceiling, for tests performed by manufacturer 
and witnessed by a qualified testing agency. 
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D. Evaluation Reports:  For each acoustical panel ceiling suspension system and anchor and 
fastener type, from ICC-ES. 

E. Field quality-control reports. 

1.5 CLOSEOUT SUBMITTALS 

A. Maintenance Data:  For finishes to include in maintenance manuals. 

1.6 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials that match products installed and that are packaged with protective 
covering for storage and identified with labels describing contents. 

1. Acoustical Ceiling Panels:  Full-size panels equal to 2 percent of quantity installed. 
2. Hold-Down Clips:  Equal to 2 percent of quantity installed. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Deliver acoustical panels, suspension-system components, and accessories to Project site in 
original, unopened packages and store them in a fully enclosed, conditioned space where they 
will be protected against damage from moisture, humidity, temperature extremes, direct 
sunlight, surface contamination, and other causes. 

B. Before installing acoustical panels, permit them to reach room temperature and a stabilized 
moisture content. 

C. Handle acoustical panels carefully to avoid chipping edges or damaging units in any way. 

1.8 FIELD CONDITIONS 

A. Environmental Limitations:  Do not install acoustical panel ceilings until spaces are enclosed 
and weatherproof, wet work in spaces is complete and dry, work above ceilings is complete, and 
ambient temperature and humidity conditions are maintained at the levels indicated for Project 
when occupied for its intended use. 

1. Pressurized Plenums:  Operate ventilation system for not less than 48 hours before 
beginning acoustical panel ceiling installation. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Seismic Performance:  Acoustical ceiling shall withstand the effects of earthquake motions 
determined according to ASCE/SEI 7. 
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B. Surface-Burning Characteristics:  Comply with ASTM E 84; testing by a qualified testing 
agency.  Identify products with appropriate markings of applicable testing agency. 

1. Flame-Spread Index:  Comply with ASTM E 1264 for Class A materials. 
2. Smoke-Developed Index:  50 or less. 

2.2 ACOUSTICAL PANELS, GENERAL 

A. Source Limitations: 

1. Acoustical Ceiling Panel:  Obtain each type from single source from single manufacturer. 
2. Suspension System:  Obtain each type from single source from single manufacturer. 

B. Source Limitations:  Obtain each type of acoustical ceiling panel and supporting suspension 
system from single source from single manufacturer. 

C. Acoustical Panel Standard:  Provide manufacturer's standard panels of configuration indicated 
that comply with ASTM E 1264 classifications as designated by types, patterns, acoustical 
ratings, and light reflectances unless otherwise indicated. 

1. Mounting Method for Measuring NRC:  Type E-400; plenum mounting in which face of 
test specimen is 15-3/4 inches (400 mm) away from test surface according to 
ASTM E 795. 

D. Acoustical Panel Colors and Patterns:  Match appearance characteristics indicated for each 
product type. 

2.3 ACOUSTICAL PANELS APC-1 

A. Basis-of-Design Product:  Subject to compliance with requirements, provide Armstrong World 
Industries, Inc. Ultima or comparable product by one of the following: 
1. CertainTeed Corp. 
2. USG Interiors, Inc.; Subsidiary of USG Corporation. 

B. Classification:  Provide panels complying with ASTM E 1264 for type, form, and pattern as 
follows: 
1. Type and Form:  Type IV, mineral base with membrane-faced overlay; Form 2, water 

felted; with vinyl overlay on face. 
2. Pattern:  E (lightly textured). 

C. Color:  White. 

D. LR:  Not less than 0.85. 

E. NRC:  Not less than 0.70. 

F. CAC:  Not less than 35. 

G. Edge/Joint Detail:  Tegular Edge. 
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H. Thickness:  3/4 inch (19 mm). 

I. Modular Size:  24 by 24 inches (610 by 610 mm). 

J. Broad Spectrum Antimicrobial Fungicide and Bactericide Treatment:  Provide acoustical panels 
treated with manufacturer's standard antimicrobial formulation that inhibits fungus, mold, 
mildew, and gram-positive and gram-negative bacteria and showing no mold, mildew, or 
bacterial growth when tested according to ASTM D 3273 and evaluated according to 
ASTM D 3274 or ASTM G 21. 

2.4 METAL SUSPENSION SYSTEMS, GENERAL 

A. Metal Suspension-System Standard:  Provide manufacturer's standard direct-hung metal 
suspension systems of types, structural classifications, and finishes indicated that comply with 
applicable requirements in ASTM C 635/C 635M. 

1. High-Humidity Finish:  Comply with ASTM C 635/C 635M requirements for "Coating 
Classification for Severe Environment Performance" where high-humidity finishes are 
indicated. 

B. Attachment Devices:  Size for five times the design load indicated in ASTM C 635/C 635M, 
Table 1, "Direct Hung," unless otherwise indicated.  Comply with seismic design requirements. 

1. Power-Actuated Fasteners in Concrete:  Fastener system of type suitable for application 
indicated, fabricated from corrosion-resistant materials, with clips or other accessory 
devices for attaching hangers of type indicated and with capability to sustain, without 
failure, a load equal to 10 times that imposed by ceiling construction, as determined by 
testing according to ASTM E 1190, conducted by a qualified testing and inspecting 
agency. 

C. Wire Hangers, Braces, and Ties:  Provide wires complying with the following requirements: 

1. Zinc-Coated, Carbon-Steel Wire:  ASTM A 641/A 641M, Class 1 zinc coating, soft 
temper. 

2. Stainless-Steel Wire:  ASTM A 580/A 580M, Type 304, nonmagnetic. 
3. Nickel-Copper-Alloy Wire:  ASTM B 164, nickel-copper-alloy UNS No. N04400. 
4. Size:  Select wire diameter so its stress at three times hanger design load 

(ASTM C 635/C 635M, Table 1, "Direct Hung") will be less than yield stress of wire, but 
provide not less than 0.106-inch- (2.69-mm-) diameter wire. 

D. Hanger Rods:  Mild steel, zinc coated or protected with rust-inhibitive paint. 

E. Seismic Clips:  Manufacturer's standard seismic clips designed and spaced to secure acoustical 
panels in place. 

F. Hold-Down Clips:  Where indicated, provide manufacturer's standard hold-down clips spaced 
24 inches (610 mm) o.c. on all cross tees. 
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2.5 METAL SUSPENSION SYSTEM  

A. Basis-of-Design Product:  Subject to compliance with requirements, provide Armstrong World 
Industries, Inc. Prelude XL 15/16” or comparable product by one of the following: 
1. CertainTeed Corp. 
2. USG Interiors, Inc.; Subsidiary of USG Corporation. 

B. Wide-Face, Single-Web, Steel Suspension System:  Main and cross runners roll formed from 
cold-rolled steel sheet electrolytically zinc coated, with prefinished flanges of width indicated. 

1. Structural Classification:  Heavy-duty system. 
2. Face Finish:  Painted white. 

2.6 METAL EDGE MOLDINGS AND TRIM  

A. Basis-of-Design Product:  Subject to compliance with requirements, provide Armstrong World 
Industries, Inc. 7/8” wall molding and Armstrong World Industries, Inc. Axiom- Building 
Perimeter System (Perimeter Pocket with extension and Classic Trim Channels) or comparable 
product by one of the following: 
1. CertainTeed Corp. 
2. USG Interiors, Inc.; Subsidiary of USG Corporation. 

B. Roll-Formed, Sheet-Metal Edge Moldings and Trim:  Type and profile indicated or, if not 
indicated, manufacturer's standard moldings for edges and penetrations that comply with 
seismic design requirements; formed from sheet metal of same material, finish, and color as that 
used for exposed flanges of suspension-system runners. 

1. Provide manufacturer's standard edge moldings that fit acoustical panel edge details and 
suspension systems indicated and that match width and configuration of exposed runners 
unless otherwise indicated. 

C. Extruded-Aluminum Edge Moldings and Trim:  Where indicated, provide manufacturer's 
extruded-aluminum edge moldings and trim of profile indicated or referenced by manufacturer's 
designations, including splice plates, corner pieces, and attachment and other clips, complying 
with seismic design requirements and the following: 

1. Aluminum Alloy:  Alloy and temper recommended by aluminum producer and finisher 
for type of use and finish indicated, and with not less than the strength and durability 
properties of aluminum extrusions complying with ASTM B 221 (ASTM B 221M) for 
Alloy and Temper 6063-T5. 

2. Clear Anodic Finish:  AAMA 611, AA-M12C22A31, Class II, 0.010 mm or thicker. 
3. Baked-Enamel or Powder-Coat Finish:  Minimum dry film thickness of 1.5 mils (0.04 

mm).  Comply with ASTM C 635/C 635M and coating manufacturer's written 
instructions for cleaning, conversion coating, and applying and baking finish. 

2.7 ACOUSTICAL SEALANT 

A. Products:  Subject to compliance with requirements, available products that may be 
incorporated into the Work include, but are not limited to, the following: 
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1. Acoustical Sealant for Exposed and Concealed Joints: 

a. Pecora Corporation; AC-20 FTR Acoustical and Insulation Sealant. 
b. USG Corporation; SHEETROCK Acoustical Sealant. 

2. Acoustical Sealant for Concealed Joints: 

a. Henkel Corporation; OSI Pro-Series SC-175 Acoustical Sound Sealant. 
b. Pecora Corporation; AIS-919. 
c. Tremco, Inc.; Tremco Acoustical Sealant. 

B. Acoustical Sealant:  Manufacturer's standard sealant complying with ASTM C 834 and effective 
in reducing airborne sound transmission through perimeter joints and openings in building 
construction as demonstrated by testing representative assemblies according to ASTM E 90. 

1. Exposed and Concealed Joints:  Nonsag, paintable, nonstaining latex sealant. 
2. Concealed Joints:  Nondrying, nonhardening, nonskinning, nonstaining, gunnable, 

synthetic-rubber sealant. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, including structural framing to which acoustical 
panel ceilings attach or abut, with Installer present, for compliance with requirements specified 
in this and other Sections that affect ceiling installation and anchorage and with requirements 
for installation tolerances and other conditions affecting performance of acoustical panel 
ceilings. 

B. Examine acoustical panels before installation.  Reject acoustical panels that are wet, moisture 
damaged, or mold damaged. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Measure each ceiling area and establish layout of acoustical panels to balance border widths at 
opposite edges of each ceiling.  Avoid using less-than-half-width panels at borders, and comply 
with layout shown on reflected ceiling plans. 

3.3 INSTALLATION 

A. General:  Install acoustical panel ceilings to comply with ASTM C 636/C 636M and seismic 
design requirements indicated, according to manufacturer's written instructions and CISCA's 
"Ceiling Systems Handbook." 

1. Fire-Rated Assembly:  Install fire-rated ceiling systems according to tested fire-rated 
design. 
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B. Suspend ceiling hangers from building's structural members and as follows: 

1. Install hangers plumb and free from contact with insulation or other objects within ceiling 
plenum that are not part of supporting structure or of ceiling suspension system. 

2. Splay hangers only where required and, if permitted with fire-resistance-rated ceilings, to 
miss obstructions; offset resulting horizontal forces by bracing, countersplaying, or other 
equally effective means. 

3. Where width of ducts and other construction within ceiling plenum produces hanger 
spacings that interfere with location of hangers at spacings required to support standard 
suspension-system members, install supplemental suspension members and hangers in 
form of trapezes or equivalent devices. 

4. Secure wire hangers to ceiling-suspension members and to supports above with a 
minimum of three tight turns.  Connect hangers directly either to structures or to inserts, 
eye screws, or other devices that are secure and appropriate for substrate and that will not 
deteriorate or otherwise fail due to age, corrosion, or elevated temperatures. 

5. Secure flat, angle, channel, and rod hangers to structure, including intermediate framing 
members, by attaching to inserts, eye screws, or other devices that are secure and 
appropriate for both the structure to which hangers are attached and the type of hanger 
involved.  Install hangers in a manner that will not cause them to deteriorate or fail due to 
age, corrosion, or elevated temperatures. 

6. Do not support ceilings directly from permanent metal forms or floor deck.  Fasten 
hangers to cast-in-place hanger inserts, postinstalled mechanical or adhesive anchors, or 
power-actuated fasteners that extend through forms into concrete. 

7. When steel framing does not permit installation of hanger wires at spacing required, 
install carrying channels or other supplemental support for attachment of hanger wires. 

8. Do not attach hangers to steel deck tabs. 
9. Do not attach hangers to steel roof deck.  Attach hangers to structural members. 
10. Space hangers not more than 48 inches (1200 mm) o.c. along each member supported 

directly from hangers unless otherwise indicated; provide hangers not more than 8 inches 
(200 mm) from ends of each member. 

11. Size supplemental suspension members and hangers to support ceiling loads within 
performance limits established by referenced standards and publications. 

C. Secure bracing wires to ceiling suspension members and to supports with a minimum of four 
tight turns.  Suspend bracing from building's structural members as required for hangers, 
without attaching to permanent metal forms, steel deck, or steel deck tabs.  Fasten bracing wires 
into concrete with cast-in-place or postinstalled anchors. 

D. Install edge moldings and trim of type indicated at perimeter of acoustical ceiling area and 
where necessary to conceal edges of acoustical panels. 

1. Apply acoustical sealant in a continuous ribbon concealed on back of vertical legs of 
moldings before they are installed. 

2. Screw attach moldings to substrate at intervals not more than 16 inches (400 mm) o.c. 
and not more than 3 inches (75 mm) from ends, leveling with ceiling suspension system 
to a tolerance of 1/8 inch in 12 feet (3.2 mm in 3.6 m).  Miter corners accurately and 
connect securely. 

3. Do not use exposed fasteners, including pop rivets, on moldings and trim. 

E. Install suspension-system runners so they are square and securely interlocked with one another.  
Remove and replace dented, bent, or kinked members. 
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F. Install acoustical panels with undamaged edges and fit accurately into suspension-system 
runners and edge moldings.  Scribe and cut panels at borders and penetrations to provide a neat, 
precise fit. 

1. For square-edged panels, install panels with edges fully hidden from view by flanges of 
suspension-system runners and moldings. 

2. Install hold-down clips in areas indicated, in areas required by authorities having 
jurisdiction, and for fire-resistance ratings; space as recommended by panel 
manufacturer's written instructions unless otherwise indicated. 

3.4 FIELD QUALITY CONTROL 

A. Special Inspections:  Owner will engage a qualified special inspector to perform the following 
special inspections: 

1. Compliance of seismic design. 

B. Testing Agency:  Owner will engage a qualified testing agency to perform tests and inspections 
and prepare test reports. 

C. Perform the following tests and inspections of completed installations of acoustical panel 
ceiling hangers and anchors and fasteners in successive stages.  Do not proceed with 
installations of acoustical panel ceiling hangers for the next area until test results for previously 
completed installations show compliance with requirements. 

1. Extent of Each Test Area:  When installation of ceiling suspension systems on each floor 
has reached 20 percent completion but no panels have been installed. 

a. Within each test area, testing agency will select one of every 10 power-actuated 
fasteners and postinstalled anchors used to attach hangers to concrete and will test 
them for 200 lbf (890 N) of tension; it will also select one of every two 
postinstalled anchors used to attach bracing wires to concrete and will test them for 
440 lbf (1957 N) of tension. 

b. When testing discovers fasteners and anchors that do not comply with 
requirements, testing agency will test those anchors not previously tested until 20 
pass consecutively and then will resume initial testing frequency. 

D. Acoustical panel ceiling hangers and anchors and fasteners will be considered defective if they 
do not pass tests and inspections. 

E. Prepare test and inspection reports. 

3.5 CLEANING 

A. Clean exposed surfaces of acoustical panel ceilings, including trim, edge moldings, and 
suspension-system members.  Comply with manufacturer's written instructions for cleaning and 
touchup of minor finish damage.  Remove and replace ceiling components that cannot be 
successfully cleaned and repaired to permanently eliminate evidence of damage. 
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END OF SECTION 095113 
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SECTION 099123 - INTERIOR PAINTING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes surface preparation and the application of paint systems on the following 
interior substrates: 
1. Clay masonry. 
2. Concrete masonry units (CMU). 
3. Steel. 
4. Gypsum board. 
5. Plaster. 

1.3 DEFINITIONS 

A. Gloss Level 1:  Not more than 5 units at 60 degrees and 10 units at 85 degrees, according to 
ASTM D 523. 

B. Gloss Level 2:  Not more than 10 units at 60 degrees and 10 to 35 units at 85 degrees, according 
to ASTM D 523. 

C. Gloss Level 3:  10 to 25 units at 60 degrees and 10 to 35 units at 85 degrees, according to 
ASTM D 523. 

D. Gloss Level 4:  20 to 35 units at 60 degrees and not less than 35 units at 85 degrees, according 
to ASTM D 523. 

E. Gloss Level 5:  35 to 70 units at 60 degrees, according to ASTM D 523. 

F. Gloss Level 6:  70 to 85 units at 60 degrees, according to ASTM D 523. 

G. Gloss Level 7:  More than 85 units at 60 degrees, according to ASTM D 523. 

1.4 ACTION SUBMITTALS 

A. Product Data:  For each type of product.  Include preparation requirements and application 
instructions. 

B. Samples for Initial Selection:  For each type of topcoat product. 
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C. Samples for Verification:  For each type of paint system and in each color and gloss of topcoat. 

1. Submit Samples on rigid backing, 8 inches (200 mm) square. 
2. Step coats on Samples to show each coat required for system. 
3. Label each coat of each Sample. 
4. Label each Sample for location and application area. 

D. Product List:  For each product indicated, include the following: 

1. Cross-reference to paint system and locations of application areas.  Use same 
designations indicated on Drawings and in schedules. 

2. Printout of current "MPI Approved Products List" for each product category specified in 
Part 2, with the proposed product highlighted. 

1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials that match products installed and that are packaged with protective 
covering for storage and identified with labels describing contents. 

1. Paint:  5 percent, but not less than 1 gal. (3.8 L) of each material and color applied. 

1.6 QUALITY ASSURANCE 

A. Mockups:  Apply mockups of each paint system indicated and each color and finish selected to 
verify preliminary selections made under Sample submittals and to demonstrate aesthetic effects 
and set quality standards for materials and execution. 

1. Architect will select one surface to represent surfaces and conditions for application of 
each paint system specified in Part 3. 

a. Vertical and Horizontal Surfaces:  Provide samples of at least 100 sq. ft. (9 sq. m). 
b. Other Items:  Architect will designate items or areas required. 

2. Final approval of color selections will be based on mockups. 

a. If preliminary color selections are not approved, apply additional mockups of 
additional colors selected by Architect at no added cost to Owner. 

3. Approval of mockups does not constitute approval of deviations from the Contract 
Documents contained in mockups unless Architect specifically approves such deviations 
in writing. 

4. Subject to compliance with requirements, approved mockups may become part of the 
completed Work if undisturbed at time of Substantial Completion. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Store materials not in use in tightly covered containers in well-ventilated areas with ambient 
temperatures continuously maintained at not less than 45 deg F (7 deg C). 
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1. Maintain containers in clean condition, free of foreign materials and residue. 
2. Remove rags and waste from storage areas daily. 

1.8 FIELD CONDITIONS 

A. Apply paints only when temperature of surfaces to be painted and ambient air temperatures are 
between 50 and 95 deg F (10 and 35 deg C). 

B. Do not apply paints when relative humidity exceeds 85 percent; at temperatures less than 5 
deg F (3 deg C) above the dew point; or to damp or wet surfaces. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the 
following: 
1. Benjamin Moore & Co. 
2. Kelly-Moore Paints. 
3. PPG Architectural Finishes, Inc. 
4. Sherwin-Williams Company (The). 

2.2 PAINT, GENERAL 

A. MPI Standards:  Provide products that comply with MPI standards indicated and that are listed 
in its "MPI Approved Products List." 

B. Material Compatibility: 

1. Provide materials for use within each paint system that are compatible with one another 
and substrates indicated, under conditions of service and application as demonstrated by 
manufacturer, based on testing and field experience. 

2. For each coat in a paint system, provide products recommended in writing by 
manufacturers of topcoat for use in paint system and on substrate indicated. 

C. Colors:  As selected by Architect from manufacturer's full range and match Architect's samples. 

1. 20 percent of surface area will be painted with deep tones. 

2.3 BLOCK FILLERS 

A. Block Filler, Latex, Interior/Exterior:  MPI #4. 

1. Sherwin Williams B25W25 PrepRite Block Filler Interior / Exterior Latex 
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2.4 PRIMERS/SEALERS 

A. Primer Sealer, Latex, Interior:  MPI #50. 

1. Sherwin Williams B28W08200 Interior Latex Primer ProMar 200 

B. Primer, Alkali Resistant, Water Based:  MPI #3. 

2.5 METAL PRIMERS 

A. Primer, Alkyd, Quick Dry, for Metal:  (touch up). 
1. Sherwin-Williams Kem Kromik Universal Metal Primer 

2.6 WATER-BASED PAINTS 

A. Latex, Interior, Institutional Low Odor/VOC, (Gloss Level 2):  MPI #144. 

1. Sherwin Williams B24W2651 ProMar 200 Zero VOC Interior Latex Low Sheen 

B. Latex, Interior, Institutional Low Odor/VOC, Semi-Gloss (Gloss Level 5):  MPI #147. 

1. Sherwin Williams B31W2651 ProMar 200 Zero VOC Interior Latex Semi-Gloss 

C. Light Industrial Coating, Interior, Water Based, Semi-Gloss (Gloss Level 5):  MPI #153. 

1. Sherwin Williams B66-650 Series Pro Industrial Zero VOC Acrylic 

2.7 SOLVENT-BASED PAINTS 

A. Alkyd, Quick Dry, Semi-Gloss (Gloss Level 5): 

1. Sherwin Williams Pro Industrial – Industrial Enamel 100 B54Z-200 Series 

2.8 SOURCE QUALITY CONTROL 

A. Testing of Paint Materials:  Owner reserves the right to invoke the following procedure: 

1. Owner will engage the services of a qualified testing agency to sample paint materials.  
Contractor will be notified in advance and may be present when samples are taken.  If 
paint materials have already been delivered to Project site, samples may be taken at 
Project site.  Samples will be identified, sealed, and certified by testing agency. 

2. Testing agency will perform tests for compliance with product requirements. 
3. Owner may direct Contractor to stop applying coatings if test results show materials 

being used do not comply with product requirements.  Contractor shall remove 
noncomplying paint materials from Project site, pay for testing, and repaint surfaces 
painted with rejected materials.  Contractor will be required to remove rejected materials 
from previously painted surfaces if, on repainting with complying materials, the two 
paints are incompatible. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Applicator present, for compliance with requirements 
for maximum moisture content and other conditions affecting performance of the Work. 

B. Maximum Moisture Content of Substrates:  When measured with an electronic moisture meter 
as follows: 

1. Concrete:  12 percent. 
2. Masonry (Clay and CMU):  12 percent. 
3. Gypsum Board:  12 percent. 
4. Plaster:  12 percent. 

C. Gypsum Board Substrates:  Verify that finishing compound is sanded smooth. 

D. Plaster Substrates:  Verify that plaster is fully cured. 

E. Verify suitability of substrates, including surface conditions and compatibility with existing 
finishes and primers. 

F. Proceed with coating application only after unsatisfactory conditions have been corrected. 

1. Application of coating indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Comply with manufacturer's written instructions and recommendations in "MPI Manual" 
applicable to substrates indicated. 

B. Remove hardware, covers, plates, and similar items already in place that are removable and are 
not to be painted.  If removal is impractical or impossible because of size or weight of item, 
provide surface-applied protection before surface preparation and painting. 

1. After completing painting operations, use workers skilled in the trades involved to 
reinstall items that were removed.  Remove surface-applied protection if any. 

C. Clean substrates of substances that could impair bond of paints, including dust, dirt, oil, grease, 
and incompatible paints and encapsulants. 

1. Remove incompatible primers and reprime substrate with compatible primers or apply tie 
coat as required to produce paint systems indicated. 

D. Concrete Substrates:  Remove release agents, curing compounds, efflorescence, and chalk.  Do 
not paint surfaces if moisture content or alkalinity of surfaces to be painted exceeds that 
permitted in manufacturer's written instructions. 
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E. Masonry Substrates:  Remove efflorescence and chalk.  Do not paint surfaces if moisture 
content or alkalinity of surfaces or mortar joints exceed that permitted in manufacturer's written 
instructions. 

F. Steel Substrates:  Remove rust, loose mill scale, and shop primer, if any.  Clean using methods 
recommended in writing by paint manufacturer but not less than the following: 

1. SSPC-SP 2, "Hand Tool Cleaning." 
2. SSPC-SP 3, "Power Tool Cleaning." 
3. SSPC-SP 7/NACE No. 4, "Brush-off Blast Cleaning." 
4. SSPC-SP 11, "Power Tool Cleaning to Bare Metal." 

G. Shop-Primed Steel Substrates:  Clean field welds, bolted connections, and abraded areas of shop 
paint, and paint exposed areas with the same material as used for shop priming to comply with 
SSPC-PA 1 for touching up shop-primed surfaces. 

3.3 APPLICATION 

A. Apply paints according to manufacturer's written instructions and to recommendations in "MPI 
Manual." 

1. Use applicators and techniques suited for paint and substrate indicated. 
2. Paint surfaces behind movable equipment and furniture same as similar exposed surfaces.  

Before final installation, paint surfaces behind permanently fixed equipment or furniture 
with prime coat only. 

3. Paint front and backsides of access panels, removable or hinged covers, and similar 
hinged items to match exposed surfaces. 

4. Do not paint over labels of independent testing agencies or equipment name, 
identification, performance rating, or nomenclature plates. 

5. Primers specified in painting schedules may be omitted on items that are factory primed 
or factory finished if acceptable to topcoat manufacturers. 

B. Tint each undercoat a lighter shade to facilitate identification of each coat if multiple coats of 
same material are to be applied.  Tint undercoats to match color of topcoat, but provide 
sufficient difference in shade of undercoats to distinguish each separate coat. 

C. If undercoats or other conditions show through topcoat, apply additional coats until cured film 
has a uniform paint finish, color, and appearance. 

D. Apply paints to produce surface films without cloudiness, spotting, holidays, laps, brush marks, 
roller tracking, runs, sags, ropiness, or other surface imperfections.  Cut in sharp lines and color 
breaks. 

E. Painting Fire Suppression, Plumbing, HVAC, Electrical, Communication, and Electronic Safety 
and Security Work: 

1. Paint the following work where exposed in equipment rooms: 

a. Equipment, including panelboards. 
b. Uninsulated metal piping. 
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c. Uninsulated plastic piping. 
d. Pipe hangers and supports. 
e. Metal conduit. 
f. Tanks that do not have factory-applied final finishes. 
g. As indicated in mechanical, electrical and plumbing specifications. 

2. Paint the following work where exposed in occupied spaces: 

a. Equipment, including panelboards. 
b. Pipe hangers and supports. 
c. Metal conduit. 
d. Duct, equipment, and pipe insulation having cotton or canvas insulation covering 

or other paintable jacket material. 
e. Other items as directed by Architect. 

3. Paint portions of internal surfaces of metal ducts, without liner, behind air inlets and 
outlets that are visible from occupied spaces. 

3.4 FIELD QUALITY CONTROL 

A. Dry Film Thickness Testing:  Owner may engage the services of a qualified testing and 
inspecting agency to inspect and test paint for dry film thickness. 

1. Contractor shall touch up and restore painted surfaces damaged by testing. 
2. If test results show that dry film thickness of applied paint does not comply with paint 

manufacturer's written recommendations, Contractor shall pay for testing and apply 
additional coats as needed to provide dry film thickness that complies with paint 
manufacturer's written recommendations. 

3.5 CLEANING AND PROTECTION 

A. At end of each workday, remove rubbish, empty cans, rags, and other discarded materials from 
Project site. 

B. After completing paint application, clean spattered surfaces.  Remove spattered paints by 
washing, scraping, or other methods.  Do not scratch or damage adjacent finished surfaces. 

C. Protect work of other trades against damage from paint application.  Correct damage to work of 
other trades by cleaning, repairing, replacing, and refinishing, as approved by Architect, and 
leave in an undamaged condition. 

D. At completion of construction activities of other trades, touch up and restore damaged or 
defaced painted surfaces. 

3.6 INTERIOR PAINTING SCHEDULE 

A. Clay-Masonry Substrates: 
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1. Institutional Low-Odor/VOC Latex System: 

a. Prime Coat:  Primer sealer, interior, institutional low odor/VOC, MPI #149. 
b. Intermediate Coat:  Latex, interior, institutional low odor/VOC, matching topcoat. 
c. Topcoat:  Latex, interior, institutional low odor/VOC, semi-gloss (Gloss 

Level 5), MPI #147. 

2. Alkyd System: 

a. Prime Coat:  Primer sealer, latex, interior, MPI #50. 
b. Intermediate Coat:  Alkyd, interior, matching topcoat. 
c. Topcoat:  Alkyd, interior, semi-gloss (Gloss Level 5), MPI #47. 

B. CMU Substrates: 

1. Water-Based Light Industrial Coating System: 

a. Block Filler:  Block filler, latex, interior/exterior, MPI #4. 
b. Intermediate Coat:  Light industrial coating, interior, water based, matching 

topcoat. 
c. Topcoat:  Light industrial coating, interior, water based, semi-gloss (Gloss 

Level 5), MPI #153. 

C. Steel Substrates: 

1. Quick-Drying Enamel System: 

a. Prime Coat:  Primer, alkyd, quick dry, for metal 
b. Intermediate Coat:  Alkyd, quick dry, matching topcoat. 
c. Topcoat:  Alkyd, quick dry, semi-gloss (Gloss Level 5) 

D. Gypsum Board and Plaster Substrates: 

1. Institutional Low-Odor/VOC Latex System: (low sheen- ceilings and soffits) 

a. Prime Coat:  Primer sealer, interior, institutional low odor/VOC, MPI #149. 
b. Intermediate Coat:  Latex, interior, institutional low odor/VOC, matching topcoat. 
c. Topcoat:  Latex, interior, institutional low odor/VOC, (Gloss Level 2), MPI #144. 

2. Institutional Low-Odor/VOC Latex System: (semi-gloss – walls verify locations) 

a. Prime Coat:  Primer sealer, interior, institutional low odor/VOC, MPI #149. 
b. Intermediate Coat:  Latex, interior, institutional low odor/VOC, matching topcoat. 
c. Topcoat:  Latex, interior, institutional low odor/VOC, (Gloss Level 2), MPI #147. 
 

END OF SECTION 099123 
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SECTION 104413 - FIRE PROTECTION CABINETS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Fire-protection cabinets for the following: 

a. Portable fire extinguishers. 
b. Fire hose valves. 

B. Related Requirements: 

1. Section 104416 "Fire Extinguishers." 
2. Section 211100 "Facility Fire-Suppression Water-Service Piping" for sizes, types, and 

finishes for hoses, hose valves, hose couplings, nozzles, and hose racks. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product.  Show door hardware, cabinet type, trim style, and 
panel style.  Include roughing-in dimensions and details showing recessed-, semirecessed-, or 
surface-mounting method and relationships of box and trim to surrounding construction. 

1. Show location of knockouts for hose valves. 

B. Shop Drawings:  For fire-protection cabinets.  Include plans, elevations, sections, details, and 
attachments to other work. 

C. Product Schedule:  For fire-protection cabinets.  Indicate whether recessed, semirecessed, or 
surface mounted.  Coordinate final fire-protection cabinet schedule with fire-extinguisher 
schedule to ensure proper fit and function. 

1.4 CLOSEOUT SUBMITTALS 

A. Maintenance Data:  For fire-protection cabinets to include in maintenance manuals. 
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1.5 COORDINATION 

A. Coordinate size of fire-protection cabinets to ensure that type and capacity of fire extinguishers 
and hose valves indicated are accommodated. 

B. Coordinate sizes and locations of fire-protection cabinets with wall depths. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Fire-Rated Fire-Protection Cabinets:  Listed and labeled to comply with requirements in 
ASTM E 814 for fire-resistance rating of walls where they are installed. 

B. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, 
by a qualified testing agency, and marked for intended location and application. 

2.2 FIRE-PROTECTION CABINET 

A. Cabinet Type:  Suitable for fire extinguisher and hose valve. 
1. Basis-of-Design Product:  Subject to compliance with requirements, provide product 

indicated on Drawings, Croker model # 1770 or comparable product by one of the 
following: 
a. JL Industries, Inc.; a division of the Activar Construction Products Group. 
b. Larsens Manufacturing Company. 
c. Modern Metal Products, Division of Technico Inc. 
d. Potter Roemer LLC. 

B. Cabinet Construction:  Nonrated. 

C. Cabinet Material:  Stainless-steel sheet. 

1. Shelf:  Same metal and finish as cabinet. 

D. Recessed Cabinet: 
1. Exposed Flat Trim:  One-piece combination trim and perimeter door frame overlapping 

surrounding wall surface with exposed trim face and wall return at outer edge 
(backbend). 

E. Cabinet Trim Material:  Stainless-steel sheet. 

F. Door Material:  Stainless-steel sheet. 

G. Door Style:  Fully glazed panel with frame. 

H. Door Glazing:  Tempered float glass (clear). 

I. Door Hardware:  Manufacturer's standard door-operating hardware of proper type for cabinet 
type, trim style, and door material and style indicated. 
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1. Provide recessed door pull and friction latch. 
2. Provide continuous hinge, of same material and finish as trim, permitting door to open 

180 degrees. 

J. Accessories: 

1. Mounting Bracket:  Manufacturer's standard steel, designed to secure fire extinguisher to 
fire-protection cabinet, of sizes required for types and capacities of fire extinguishers 
indicated, with plated or baked-enamel finish. 

2. Door Lock:  Cam lock that allows door to be opened during emergency by pulling 
sharply on door handle. 

3. Identification:  Lettering complying with authorities having jurisdiction for letter style, 
size, spacing, and location.  Locate as indicated. 

a. Identify fire extinguisher in fire-protection cabinet with the words "FIRE 
EXTINGUISHER." 

1) Location:  Applied to cabinet glazing. 
2) Application Process:  Pressure-sensitive vinyl letters. 
3) Lettering Color:  Black. 
4) Orientation:  Vertical. 

K. Materials: 

1. Stainless Steel:  ASTM A 666, Type 304. 

a. Finish:  No. 4 directional satin finish. 
2. Tempered Float Glass:  ASTM C 1048, Kind FT, Condition A, Type I, Quality q3, 3 mm 

thick, Class 1 (clear). 

2.3 FABRICATION 

A. Fire-Protection Cabinets:  Provide manufacturer's standard box (tub) with trim, frame, door, and 
hardware to suit cabinet type, trim style, and door style indicated. 

1. Weld joints and grind smooth. 
2. Provide factory-drilled mounting holes. 
3. Prepare doors and frames to receive locks. 
4. Install door locks at factory. 

B. Cabinet Doors:  Fabricate doors according to manufacturer's standards, from materials indicated 
and coordinated with cabinet types and trim styles. 

1. Fabricate door frames with tubular stiles and rails and hollow-metal design, minimum 1/2 
inch (13 mm) thick. 

2. Fabricate door frames of one-piece construction with edges flanged. 
3. Miter and weld perimeter door frames. 

C. Cabinet Trim:  Fabricate cabinet trim in one piece with corners mitered, welded, and ground 
smooth. 
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2.4 GENERAL FINISH REQUIREMENTS 

A. Comply with NAAMM's AMP 500, "Metal Finishes Manual for Architectural and Metal 
Products," for recommendations for applying and designating finishes. 

B. Protect mechanical finishes on exposed surfaces of fire-protection cabinets from damage by 
applying a strippable, temporary protective covering before shipping. 

C. Finish fire-protection cabinets after assembly. 

D. Appearance of Finished Work:  Noticeable variations in same piece are not acceptable.  
Variations in appearance of adjoining components are acceptable if they are within the range of 
approved Samples and are assembled or installed to minimize contrast. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine roughing-in for hose valves and cabinets to verify actual locations of piping 
connections before cabinet installation. 

B. Examine walls and partitions for suitable framing depth and blocking where recessed and semi-
recessed cabinets will be installed. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Prepare recesses for recessed and semi-recessed fire-protection cabinets as required by type and 
size of cabinet and trim style. 

3.3 INSTALLATION 

A. General:  Install fire-protection cabinets in locations and at mounting heights indicated or, if not 
indicated, at heights indicated below: 

1. Fire-Protection Cabinets:  54 inches (1372 mm) above finished floor to top of cabinet. 

B. Fire-Protection Cabinets:  Fasten cabinets to structure, square and plumb. 

1. Unless otherwise indicated, provide recessed fire-protection cabinets.  If wall thickness is 
inadequate for recessed cabinets, provide semi-recessed fire-protection cabinets. 

2. Provide inside latch and lock for break-glass panels. 
3. Fasten mounting brackets to inside surface of fire-protection cabinets, square and plumb. 

C. Identification:  Apply decals at locations indicated. 
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3.4 ADJUSTING AND CLEANING 

A. Remove temporary protective coverings and strippable films, if any, as fire-protection cabinets 
are installed unless otherwise indicated in manufacturer's written installation instructions. 

B. Adjust fire-protection cabinet doors to operate easily without binding.  Verify that integral 
locking devices operate properly. 

C. On completion of fire-protection cabinet installation, clean interior and exterior surfaces as 
recommended by manufacturer. 

D. Touch up marred finishes, or replace fire-protection cabinets that cannot be restored to factory-
finished appearance.  Use only materials and procedures recommended or furnished by fire-
protection cabinet and mounting bracket manufacturers. 

E. Replace fire-protection cabinets that have been damaged or have deteriorated beyond successful 
repair by finish touchup or similar minor repair procedures. 

END OF SECTION 104413 
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SECTION 104416 - FIRE EXTINGUISHERS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes portable, hand-carried fire extinguishers and mounting brackets for fire 
extinguishers. 

B. Owner-Furnished Material:  Hand-carried fire extinguishers. 

C. Related Requirements: 

1. Section 104413 "Fire Protection Cabinets." 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product.  Include rating and classification, material descriptions, 
dimensions of individual components and profiles, and finishes for fire extinguisher and 
mounting brackets. 

B. Product Schedule:  For fire extinguishers.  Coordinate final fire-extinguisher schedule with fire-
protection cabinet schedule to ensure proper fit and function. 

1.4 INFORMATIONAL SUBMITTALS 

A. Warranty:  Sample of special warranty. 

1.5 CLOSEOUT SUBMITTALS 

A. Operation and Maintenance Data:  For fire extinguishers to include in maintenance manuals. 

1.6 WARRANTY 

A. Special Warranty:  Manufacturer's standard form in which manufacturer agrees to repair or 
replace fire extinguishers that fail in materials or workmanship within specified warranty 
period. 

1. Failures include, but are not limited to, the following: 
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a. Failure of hydrostatic test according to NFPA 10. 
b. Faulty operation of valves or release levers. 

2. Warranty Period:  Six years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. NFPA Compliance:  Fabricate and label fire extinguishers to comply with NFPA 10, "Portable 
Fire Extinguishers." 

B. Fire Extinguishers:  Listed and labeled for type, rating, and classification by an independent 
testing agency acceptable to authorities having jurisdiction. 

1. Provide fire extinguishers approved, listed, and labeled by FM Global. 

2.2 PORTABLE, HAND-CARRIED FIRE EXTINGUISHERS 

A. Fire Extinguishers:  Type, size, and capacity for each fire-protection cabinet and mounting 
bracket indicated. 

1. Manufacturers:  Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 
a. Badger Fire Protection. 
b. Buckeye Fire Equipment Company. 
c. Fire End & Croker Corporation. 
d. JL Industries, Inc.; a division of the Activar Construction Products Group. 
e. Kidde Residential and Commercial Division; Subsidiary of Kidde plc. 
f. Larsens Manufacturing Company. 
g. Nystrom Building Products. 
h. Pem All Fire Extinguisher Corp. 
i. Potter Roemer LLC. 
j. Pyro-Chem; Tyco Safety Products. 

2. Valves:  Manufacturer's standard. 
3. Handles and Levers:  Manufacturer's standard. 
4. Instruction Labels:  Include pictorial marking system complying with NFPA 10, 

Appendix B and bar coding for documenting fire extinguisher location, inspections, 
maintenance and recharging. 

B. Multipurpose Dry-Chemical Type in Steel Container :  UL-rated 4-A:60-B:C, 10-lb (4.5-kg) 
nominal capacity, with monoammonium phosphate-based dry chemical in enameled-steel 
container. 
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2.3 MOUNTING BRACKETS 

A. Mounting Brackets:  Manufacturer's standard steel, designed to secure fire extinguisher to wall 
or structure, of sizes required for types and capacities of fire extinguishers indicated, with plated 
or black baked-enamel finish. 

1. Manufacturers:  Subject to compliance with requirements, available manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 

a. Amerex Corporation. 
b. Ansul Incorporated. 
c. Badger Fire Protection. 
d. Buckeye Fire Equipment Company. 
e. Fire End & Croker Corporation. 
f. Guardian Fire Equipment, Inc. 
g. JL Industries, Inc.; a division of the Activar Construction Products Group. 
h. Larsens Manufacturing Company. 
i. Nystrom Building Products. 
j. Potter Roemer LLC. 
k. Strike First Corporation of America. 

B. Identification:  Lettering complying with authorities having jurisdiction for letter style, size, 
spacing, and location.  Locate as indicated by Architect. 

1. Identify bracket-mounted fire extinguishers with the words "FIRE EXTINGUISHER" in 
red letter decals applied to mounting surface. 

a. Orientation:  Vertical. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine fire extinguishers for proper charging and tagging. 

1. Remove and replace damaged, defective, or undercharged fire extinguishers. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

A. General:  Install fire extinguishers and mounting brackets in locations indicated and in 
compliance with requirements of authorities having jurisdiction. 
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1. Mounting Brackets:  54 inches (1372 mm) above finished floor to top of fire 
extinguisher. 

B. Mounting Brackets:  Fasten mounting brackets to surfaces, square and plumb, at locations 
indicated. 

END OF SECTION 104416 
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