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SE-310           2011 Edition 
REQUEST FOR ADVERTISEMENT        
PROJECT NAME: Central Steam / Condensate Lines I - Bull St. 

PROJECT NUMBER: H27-N291-FW    

PROJECT LOCATION: Columbia, SC 

Contractor may be subject to performance appraisal at close of project 

BID SECURITY REQUIRED?   Yes     No        

PERFORMANCE & PAYMENT BONDS REQUIRED?   Yes     No       

CONSTRUCTION COST RANGE: $800,000 - $998,000 

DESCRIPTION OF PROJECT: Install new 8" h.p. steam and 4" pumped condensate lines from the intersection of Greene St. 
and Bull St. to the intersection of Devine St. and Bull St.  It is the Contractor's responsibility to check the website for plans, 
specs, and all adenda.  Small and minority business participation is encouraged.  

A/E NAME: Mechanical Design, Inc. 

A/E CONTACT:Danny Wilds, PE 

A/E ADDRESS: Street/PO Box:4403 Broad River Road 

City: Columbia 

State: SC   ZIP: 29210-4011 

EMAIL: danny@mdi9834.com 

TELEPHONE: 803-731-9834 FAX: 803-731-9837 

All questions & correspondence concerning this Invitation shall be addressed to the A/E.      

BIDDING DOCUMENTS/PLANS MAY BE OBTAINED FROM: purchasing.sc.edu (See Facilities/Construction 
Solicitations & Awards) 

PLAN DEPOSIT AMOUNT: $0.00   IS DEPOSIT REFUNDABLE: Yes     No      

Only those Bidding Documents/Plans obtained from the above listed source(s) are official. Bidders rely on copies of Bidding 
Documents/Plans obtained from any other source at their own risk. 

BIDDING DOCUMENTS/PLANS ARE ALSO ON FILE FOR VIEWING PURPOSES ONLY AT (list name and location for 
each plan room or other entity):  

It is the Contractor's responsibility to download all documents from the purchasing website. http://purchasing.sc.edu 

      

      

PRE-BID CONFERENCE?   Yes    No    MANDATORY ATTENDANCE?   Yes    No      

DATE: 12/9/2013 TIME: 10:00 am PLACE: 743 Greene Street, Conference Room #53 

AGENCY: University of South Carolina 

NAME OF AGENCY PROCUREMENT OFFICER: Juaquana Brookins 

ADDRESS: Street/PO Box:743 Greene Street 

City: Columbia 

State: SC   ZIP: 29208-     

EMAIL: jbrookin@fmc.sc.edu 

TELEPHONE: 803-777-3596 FAX: 803-777-7334 

BID CLOSING DATE: 12/19/2013   TIME: 2:00 pm   LOCATION: 743 Greene Street, Conference Room #53 

BID DELIVERY ADDRESSES:  

HAND-DELIVERY: MAIL SERVICE: 

Attn: Juaquana Brookins Attn: Juaquana Brookins 

University of South Carolina University of South Carolina 

743 Greene Street 743 Greene Street  

Columbia, SC  29208 Columbia, SC  29208 

 

IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one)   Yes  No  

 

APPROVED BY (Office of State Engineer):           DATE:       



AIA Document A701 (2007 Edition)

Instructions to Bidders

Original AIA Document on file at the offices of
Facilities, Planning and Construction

743 Greene Street, Columbia, SC 29208
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OWNER: University of South Carolina 
PROJECT NUMBER: H27-N291-FW 
PROJECT NAME: Central Steam / Condensate Lines I - Bull St. 
PROJECT LOCATION: Columbia, SC 
 
PROCUREMENT OFFICER: Juaquana Brookins 

 

1. STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS  
1.1. These Standard Supplemental Instructions To Bidders amend or supplement Instructions To Bidders (AIA Document 
A701-1997) and other provisions of Bidding and Contract Documents as indicated below.  
 
1.2. Compliance with these Standard Supplemental Instructions is required by the Office of State Engineer (OSE) for all State 
projects when competitive sealed bidding is used as the method of procurement.  
 
1.3. All provisions of A701-1997, which are not so amended or supplemented, remain in full force and effect.  
 
1.4. Bidders are cautioned to carefully examine the Bidding and Contract Documents for additional instructions or 
requirements. 
 
2. MODIFICATIONS TO A701-1997  
 
2.1. Delete Section 1.1 and insert the following:  

 
1.1 Bidding Documents, collectively referred to as the Invitation for Bids, include the Bidding Requirements and the 
proposed Contract Documents. The Bidding Requirements consist of the Advertisement, Instructions to Bidders (A-
701), Supplementary Instructions to Bidders, the bid form (SE-330), the Intent to Award Notice (SE-370), and other 
sample bidding and contract forms. The proposed Contract Documents consist of the form of Agreement between the 
Owner and Contractor, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, 
Specifications, all Addenda issued prior to execution of the Contract, and other documents set forth in the Bidding 
Documents. Any reference in this document to the Agreement between the Owner and Contractor, AIA Document 
A101, or some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 
00501 – Standard Modification to Agreement Between Owner and Contractor. Any reference in this document to the 
General Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof, 
shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 – Standard Supplementary Conditions. 
 

2.2. In Section 1.8, delete the words “and who meets the requirements set forth in the Bidding Documents”.  
 
2.3. In Section 2.1, delete the word “making” and substitute the word “submitting.” 
 
2.4. In Section 2.1.1: 

After the words “Bidding Documents,” delete the word “or” and substitute the word “and.”  
 

Insert the following at the end of this section: 
Bidders are expected to examine the Bidding Documents and Contract Documents thoroughly and should request an 
explanation of any ambiguities, discrepancies, errors, omissions, or conflicting statements. Failure to do so will be at 
the Bidder’s risk. Bidder assumes responsibility for any patent ambiguity that Bidder does not bring to the Owner’s 
attention prior to bid opening. 
 

2.5. In Section 2.1.3, insert the following after the term “Contract Documents” and before the period:  
and accepts full responsibility for any pre-bid existing conditions that would affect the Bid that could have been 
ascertained by a site visit. As provided in Regulation 19-445.2042(B), A bidder’s failure to attend an advertised pre-
bid conference will not excuse its responsibility for estimating properly the difficulty and cost of successfully 
performing the work, or for proceeding to successfully perform the work without additional expense to the State. 
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2.6. Insert the following Sections 2.2 through 2.6:  
2.2 CERTIFICATION OF INDEPENDENT PRICE DETERMINATION 
GIVING FALSE, MISLEADING, OR INCOMPLETE INFORMATION ON THIS CERTIFICATION MAY 
RENDER YOU SUBJECT TO PROSECUTION UNDER SECTION 16-9-10 OF THE SOUTH CAROLINA CODE 
OF LAWS AND OTHER APPLICABLE LAWS. 
 
(a) By submitting an bid, the bidder certifies that— 
 

(1) The prices in this bid have been arrived at independently, without, for the purpose of restricting 
competition, any consultation, communication, or agreement with any other bidder or competitor relating 
to— 
 

(i) Those prices; 
(ii) The intention to submit an bid; or 
(iii) The methods or factors used to calculate the prices offered. 
 

(2) The prices in this bid have not been and will not be knowingly disclosed by the bidder, directly or 
indirectly, to any other bidder or competitor before bid opening (in the case of a sealed bid solicitation) or 
contract award (in the case of a negotiated solicitation) unless otherwise required by law; and 
 
(3) No attempt has been made or will be made by the bidder to induce any other concern to submit or not to 
submit an bid for the purpose of restricting competition. 
 

(b) Each signature on the bid is considered to be a certification by the signatory that the signatory— 
 

(1) Is the person in the bidder’s organization responsible for determining the prices being offered in this bid, 
and that the signatory has not participated and will not participate in any action contrary to paragraphs (a)(1) 
through (a)(3) of this certification; or 
 
(2)(i) Has been authorized, in writing, to act as agent for the bidder's principals in certifying that those 
principals have not participated, and will not participate in any action contrary to paragraphs (a)(1) through 
(a)(3) of this certification [As used in this subdivision (b)(2)(i), the term "principals" means the person(s) in 
the bidder’s organization responsible for determining the prices offered in this bid]; 
 
(ii) As an authorized agent, does certify that the principals referenced in subdivision (b)(2)(i) of this 
certification have not participated, and will not participate, in any action contrary to paragraphs (a)(1) 
through (a)(3) of this certification; and 
 
(iii) As an agent, has not personally participated, and will not participate, in any action contrary to paragraphs 
(a)(1) through (a)(3) of this certification. 
 

(c) If the bidder deletes or modifies paragraph (a)(2) of this certification, the bidder must furnish with its offer a 
signed statement setting forth in detail the circumstances of the disclosure. 
 
2.3 DRUG FREE WORKPLACE 
By submitting a bid, the Bidder certifies that Bidder will maintain a drug free workplace in accordance with the 
requirements of Title 44, Chapter 107 of South Carolina Code of Laws, as amended. 
 
2.4 CERTIFICATION REGARDING DEBARMENT AND OTHER RESPONSIBILITY MATTERS 
(a) (1) By submitting an Bid, Bidder certifies, to the best of its knowledge and belief, that- 

(i) Bidder and/or any of its Principals- 
 

(A) Are not presently debarred, suspended, proposed for debarment, or declared ineligible 
for the award of contracts by any state or federal agency; 
 
(B) Have not, within a three-year period preceding this bid, been convicted of or had a civil 
judgment rendered against them for: commission of fraud or a criminal offense in 
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connection with obtaining, attempting to obtain, or performing a public (Federal, state, or 
local) contract or subcontract; violation of Federal or state antitrust statutes relating to the 
submission of bids; or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, tax evasion, or receiving stolen property; 
and 
 
(C) Are not presently indicted for, or otherwise criminally or civilly charged by a 
governmental entity with, commission of any of the offenses enumerated in paragraph 
(a)(1)(i)(B) of this provision. 
 

(ii) Bidder has not, within a three-year period preceding this bid, had one or more contracts 
terminated for default by any public (Federal, state, or local) entity. 
 

(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, 
persons having primary management or supervisory responsibilities within a business entity (e.g., general 
manager; plant manager; head of a subsidiary, division, or business segment, and similar positions). 
 

(b) Bidder shall provide immediate written notice to the Procurement Officer if, at any time prior to contract award, 
Bidder learns that its certification was erroneous when submitted or has become erroneous by reason of changed 
circumstances. 
 
(c) If Bidder is unable to certify the representations stated in paragraphs (a)(1), Bid must submit a written explanation 
regarding its inability to make the certification. The certification will be considered in connection with a review of the 
Bidder's responsibility. Failure of the Bidder to furnish additional information as requested by the Procurement 
Officer may render the Bidder nonresponsible. 
 
(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of 
an Bidder is not required to exceed that which is normally possessed by a prudent person in the ordinary course of 
business dealings. 
 
(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was 
placed when making award. If it is later determined that the Bidder knowingly or in bad faith rendered an erroneous 
certification, in addition to other remedies available to the State, the Procurement Officer may terminate the contract 
resulting from this solicitation for default. 
 
2.5 ETHICS CERTIFICATE 
By submitting a bid, the bidder certifies that the bidder has and will comply with, and has not, and will not, induce a 
person to violate Title 8, Chapter 13 of the South Carolina Code of Laws, as amended (ethics act). The following 
statutes require special attention: Section 8-13-700, regarding use of official position for financial gain; Section 8-13-
705, regarding gifts to influence action of public official; Section 8-13-720, regarding offering money for advice or 
assistance of public official; Sections 8-13-755 and 8-13-760, regarding restrictions on employment by former public 
official; Section 8-13-775, prohibiting public official with economic interests from acting on contracts; Section 8-13-
790, regarding recovery of kickbacks; Section 8-13-1150, regarding statements to be filed by consultants; and Section 
8-13-1342, regarding restrictions on contributions by contractor to candidate who participated in awarding of contract. 
The state may rescind any contract and recover all amounts expended as a result of any action taken in violation of 
this provision. If contractor participates, directly or indirectly, in the evaluation or award of public contracts, including 
without limitation, change orders or task orders regarding a public contract, contractor shall, if required by law to file 
such a statement, provide the statement required by Section 8-13-1150 to the procurement officer at the same time the 
law requires the statement to be filed. 
 
2.6 RESTRICTIONS APPLICABLE TO BIDDERS & GIFTS 
Violation of these restrictions may result in disqualification of your bid, suspension or debarment, and may constitute 
a violation of the state Ethics Act. (a) After issuance of the solicitation, bidder agrees not to discuss this procurement 
activity in any way with the Owner or its employees, agents or officials. All communications must be solely with the 
Procurement Officer. This restriction may be lifted by express written permission from the Procurement Officer. This 
restriction expires once a contract has been formed.  (b) Unless otherwise approved in writing by the Procurement 
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Officer, bidder agrees not to give anything to the Owner, any affiliated organizations, or the employees, agents or 
officials of either, prior to award. (c) Bidder acknowledges that the policy of the State is that a governmental body 
should not accept or solicit a gift, directly or indirectly, from a donor if the governmental body has reason to believe 
the donor has or is seeking to obtain contractual or other business or financial relationships with the governmental 
body. Regulation 19-445.2165(C) broadly defines the term donor. 
 

2.7. Delete Section 3.1.1 and substitute the following:  
3.1.1 Bidders may obtain complete sets of the Bidding Documents from the issuing office designated in the 
Advertisement in the number and for the deposit sum, if any, stated therein. If so provided in the Advertisement, the 
deposit will be refunded to all plan holders who return the Bidding Documents in good condition within ten days after 
receipt of Bids. The cost of replacement of missing or damaged documents will be deducted from the deposit. A 
Bidder receiving a Contract award may retain the Bidding Documents and the Bidder's deposit will be refunded. 
 

2.8. Delete the language of Section 3.1.2 and insert the word “Reserved.” 
 
2.9. In Section 3.1.4, delete the words “and Architect may make” and substitute the words “has made.” 
 
2.10. Insert the following Section 3.1.5  

3.1.5 All persons obtaining Bidding Documents from the issuing office designated in the Advertisement shall provide 
that office with Bidder’s contact information to include the Bidder’s name, telephone number, mailing address, and 
email address.  
 

2.11. In Section 3.2.2: 
Delete the words “and Sub-bidders”  

 
Delete the word “seven” and substitute the word “ten" 

 
2.12. In Section 3.2.3: 

In the first Sentence, insert the word “written” before the word “Addendum.” 
 
Insert the following at the end of the section: 
As provided in Regulation 19-445.2042(B), nothing stated at the pre-bid conference shall change the Bidding 
Documents unless a change is made by written Addendum. 
 

2.13. Insert the following at the end of Section 3.3.1: 
Reference in the Bidding Documents to a designated material, product, thing, or service by specific brand or trade 
name followed by the words “or equal” and “or approved equal” shall be interpreted as establishing a standard of 
quality and shall not be construed as limiting competition. 
 

2.14. Delete Section 3.3.2 and substitute the following:  
3.3.2 No request to substitute materials, products, or equipment for materials, products, or equipment described in the 
Bidding Documents and no request for addition of a manufacturer or supplier to a list of approved manufacturers or 
suppliers in the Bidding Documents will be considered prior to receipt of Bids unless written request for approval has 
been received by the Architect at least ten days prior to the date for receipt of Bids established in the Invitation for 
Bids. Any subsequent extension of the date for receipt of Bids by addendum shall not extend the date for receipt of 
such requests unless the addendum so specifies. Such requests shall include the name of the material or equipment for 
which it is to be substituted and a complete description of the proposed substitution including drawings, performance 
and test data, and other information necessary for an evaluation. A statement setting forth changes in other materials, 
equipment or other portions of the Work, including changes in the work of other contracts that incorporation of the 
proposed substitution would require, shall be included. The burden of proof of the merit of the proposed substitution is 
upon the proposer. The Architect's decision of approval or disapproval of a proposed substitution shall be final. 
 

2.15. Delete Section 3.4.3 and substitute the following:   
3.4.3 Addenda will be issued no later than 120 hours prior to the time for receipt of Bids except an 
Addendum withdrawing the request for Bids or one which includes postponement of the date for receipt of 
Bids. 
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2.16. Insert the following Sections 3.4.5 and 3.4.6:  
3.4.5 When the date for receipt of Bids is to be postponed and there is insufficient time to issue a written Addendum 
prior to the original Bid Date, Owner will notify prospective Bidders by telephone or other appropriate means with 
immediate follow up with a written Addendum. This Addendum will verify the postponement of the original Bid Date 
and establish a new Bid Date. The new Bid Date will be no earlier than the fifth (5th) calendar day after the date of 
issuance of the Addendum postponing the original Bid Date. 
 
3.4.6. If an emergency or unanticipated event interrupts normal government processes so that bids cannot be received 
at the government office designated for receipt of bids by the exact time specified in the solicitation, the time specified 
for receipt of bids will be deemed to be extended to the same time of day specified in the solicitation on the first work 
day on which normal government processes resume. In lieu of an automatic extension, an Addendum may be issued to 
reschedule bid opening. If state offices are closed at the time a pre-bid or pre-proposal conference is scheduled, an 
Addendum will be issued to reschedule the conference. Useful information may be available at: 
http://www.scemd.org/scgovweb/weather_alert.html 
 

2.17. In Section 4.1.1, delete the word “forms” and substitute the words “SE-330 Bid Form.”  
 
2.18. Delete Section 4.1.2 and substitute the following: 

4.1.2 Any blanks on the bid form to be filled in by the Bidder shall be legibly executed in a non-erasable medium. 
Bids shall be signed in ink or other indelible media.  
 

2.19. Delete Section 4.1.3 and substitute the following: 
4.1.3 Sums shall be expressed in figures.  
 

2.20. Insert the following at the end of Section 4.1.4:  
Bidder shall not make stipulations or qualify his bid in any manner not permitted on the bid form. An incomplete Bid 
or information not requested that is written on or attached to the Bid Form that could be considered a qualification of 
the Bid, may be cause for rejection of the Bid. 
 

2.21. Delete Section 4.1.5 and substitute the following: 
4.1.5 All requested Alternates shall be bid. The failure of the bidder to indicate a price for an Alternate shall render the 
Bid non-responsive. Indicate the change to the Base Bid by entering the dollar amount and marking, as appropriate, 
the box for “ADD TO” or “DEDUCT FROM”. If no change in the Base Bid is required, enter “ZERO” or "No 
Change." For add alternates to the base bid, Subcontractor(s) listed on page BF-2 of the Bid Form to perform 
Alternate Work may be used for both Alternates and Base Bid Work if Alternates are accepted. 
 

2.22. Delete Section 4.1.6 and substitute the following:  
4.1.6 Pursuant to Title 11, Chapter 35, Section 3020(b)(i) of the South Carolina Code of Laws, as amended, Section 7 
of the Bid Form sets forth a list of subcontractor specialties for which Bidder is required to list only the subcontractors 
Bidder will use to perform the work of each listed specialty. Bidder must follow the Instructions in the Bid Form for 
filling out this section of the Bid Form. Failure to properly fill out Section 7 may result in rejection of Bidder’s bid as 
non-responsive. 
 

2.23. Delete Section 4.1.7 and substitute the following: 
4.1.7 Each copy of the Bid shall state the legal name of the Bidder and the nature of legal form of the Bidder. Each 
copy shall be signed by the person or persons legally authorized to bind the Bidder to a contract. A Bid submitted by 
an agent shall have a current power of attorney attached certifying the agent's authority to bind the Bidder. 
 

2.24. Delete Section 4.2.1 and substitute the following: 
4.2.1 If required by the Invitation for Bids, each Bid shall be accompanied by a bid security in an amount of not less 
than five percent of the Base Bid. The bid security shall be a bid bond or a certified cashier’s check. The Bidder 
pledges to enter into a Contract with the Owner on the terms stated in the Bid and will, if required, furnish bonds 
covering the faithful performance of the Contract and payment of all obligations arising thereunder. Should the Bidder 
refuse to enter into such Contract or fail to furnish such bonds if required, the amount of the bid security shall be 
forfeited to the Owner as liquidated damages, not as a penalty. 
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2.25. Delete Section 4.2.2 and substitute the following: 
4.2.2 If a surety bond is required, it shall be written on AIA Document A310, Bid Bond, and the attorney-in-fact who 
executes the bond on behalf of the surety shall affix to the bond a certified and current copy of the power of attorney. 
The bid bond shall:  
 

.1 Be issued by a surety company licensed to do business in South Carolina;  

.2 Be issued by a surety company having, at a minimum, a ''Best Rating'' of ''A'' as stated in the most 
current publication of ''Best's Key Rating Guide, Property-Casualty”, which company shows a 
financial strength rating of at least five (5) times the contract price.  

.3 Be enclosed in the bid envelope at the time of Bid Opening, either in paper copy or as an electronic bid 
bond authorization number provided on the Bid Form and issued by a firm or organization authorized 
by the surety to receive, authenticate and issue binding electronic bid bonds on behalf the surety. 

 
2.26. Delete Section 4.2.3 and substitute the following: 

4.2.3 By submitting a bid bond via an electronic bid bond authorization number on the Bid Form and signing the Bid 
Form, the Bidder certifies that an electronic bid bond has been executed by a Surety meeting the standards required by 
the Bidding Documents and the Bidder and Surety are firmly bound unto the State of South Carolina under the 
conditions provided in this Section 4.2.  
 

2.27. Insert the following Section 4.2.4:  
4.2.4 The Owner will have the right to retain the bid security of  Bidders to whom an award is being considered until 
either (a) the Contract has been executed and performance and payment bonds, if required, have been furnished, or (b) 
the specified time has elapsed so that Bids may be withdrawn or (c) all Bids have been rejected. 
 

2.28. Delete Section 4.3.1 and substitute the following:  
4.3.1 All copies of the Bid, the bid security, if any, and any other documents required to be submitted with the Bid 
shall be enclosed in a sealed opaque envelope. The envelope shall, unless hand delivered by the Bidder, be addressed 
to the Owner’s designated purchasing office as shown in the Invitation for Bids. The envelope shall be identified with 
the Project name, the Bidder's name and address and, if applicable, the designated portion of the Work for which the 
Bid is submitted. If the Bid is sent by mail or special delivery service (UPS, Federal Express, etc.), the envelope 
should be labeled "BID ENCLOSED" on the face thereof. Bidders hand delivering their Bids shall deliver Bids to the 
place of the Bid Opening as shown in the Invitation for Bids. Whether or not Bidders attend the Bid Opening, they 
shall give their Bids to the Owner’s procurement officer or his/her designee as shown in the Invitation for Bids prior 
to the time of the Bid Opening. 
 

2.29. Insert the following Section 4.3.6 and substitute the following:  
4.3.5 The official time for receipt of Bids will be determined by reference to the clock designated by the 
Owner’s procurement officer or his/her designee. The procurement officer conducting the Bid Opening will 
determine and announce that the deadline has arrived and no further Bids or bid modifications will be accepted. 
All Bids and bid modifications in the possession of the procurement officer at the time the announcement is 
completed will be timely, whether or not the bid envelope has been date/time stamped or otherwise marked by 
the procurement officer.  

 
2.30. Delete Section 4.4.2 and substitute the following: 

4.4.2 Prior to the time and date designated for receipt of Bids, a Bid submitted may be withdrawn in person or by 
written notice to the party receiving Bids at the place designated for receipt of Bids. Withdrawal by written notice 
shall be in writing over the signature of the Bidder.  
 

2.31. In Section 5.1, delete everything following the caption “OPENING OF BIDS” and substitute the following: 
5.1.1 Bids received on time will be publicly opened and will be read aloud. Owner will not read aloud Bids that 
Owner determines, at the time of opening, to be non-responsive. . 
 
5.1.2 At bid opening, Owner will announce the date and location of the posting of the Notice of Intended Award.  

 
5.1.3 Owner will send a copy of the final Bid Tabulation to all Bidders within ten (10) working days of the Bid 
Opening.  
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5.1.4 If Owner determines to award the Project, Owner will, after posting a Notice of Intended Award, send a 
copy of the Notice to all Bidders.  

 
5.1.5 If only one Bid is received, Owner will open and consider the Bid.  

 
2.32. In Section 5.2, insert the section number “5.2.1” before the words of the “The Owner” at the beginning of the sentence.   
 
2.33. Insert the following Sections 5.2.2 and 5.2.3: 

5.2.2 The reasons for which the Owner will reject Bids include, but are not limited to:  
.1 Failure by a Bidder to be represented at a Mandatory Pre-Bid Conference or site visit;   
.2 Failure to deliver the Bid on time;  
.3 Failure to comply with Bid Security requirements, except as expressly allowed by law;   
.4 Listing an invalid electronic Bid Bond authorization number on the bid form;   
.5 Failure to Bid an Alternate, except as expressly allowed by law;   
.6 Failure to list qualified Subcontractors as required by law;  
.7 Showing any material modification(s) or exception(s) qualifying the Bid;   
.8 Faxing a Bid directly to the Owner or their representative; or  
.9 Failure to include a properly executed Power-of-Attorney with the bid bond. 

 
5.2.3 The Owner may reject a Bid as nonresponsive if the prices bid are materially unbalanced between line items or 
sub-line items. A bid is materially unbalanced when it is based on prices significantly less than cost for some work 
and prices which are significantly overstated in relation to cost for other work, and if there is a reasonable doubt that 
the bid will result in the lowest overall cost to the Owner even though it may be the low evaluated bid, or if it is so 
unbalanced as to be tantamount to allowing an advance payment. 
 

2.34. Delete Section 6.1 and substitute the following:  
6.1 CONTRACTOR'S RESPONSIBILITY 
Owner will make a determination of Bidder’s responsibility before awarding a contract. Bidder shall provide all 
information and documentation requested by the Owner to support the Owner’s evaluation of responsibility. Failure of 
Bidder to provide requested information is cause for the Owner, at its option, to determine the Bidder to be non-
responsible 
 

2.35. Delete the language of Section 6.2 and insert the word “Reserved.”  
 
2.36. Delete the language of Sections 6.3.2, 6.3.3, and 6.3.4 and insert the word “Reserved” after each Section Number. 

 
2.37. Insert the following Section 6.4 

6.4 CLARIFICATION 
Pursuant to Section 11-35-1520(8), the Procurement Officer may elect to communicate with a Bidder after opening for 
the purpose of clarifying either the Bid or the requirements of the Invitation for Bids. Such communications may be 
conducted only with Bidders who have submitted a Bid which obviously conforms in all material aspects to the 
Invitation for Bids and only in accordance with Appendix D (Paragraph A(6)) to the Manual for Planning and 
Execution of State Permanent Improvement, Part II. Clarification of a Bid must be documented in writing and 
included with the Bid. Clarifications may not be used to revise a Bid or the Invitation for Bids. [Section 11-35-
1520(8); R.19-445.2080] 

 
2.38. Delete Section 7.1.2 and substitute the following:  

7.1.2 The performance and payment bonds shall conform to the requirements of Section 11.4 of the General 
Conditions of the Contract. If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be 
included in the Bid. 
 

2.39. Delete the language of Section 7.1.3 and insert the word “Reserved.”  
 
2.40. In Section 7.2, insert the words “CONTRACT, CERTIFICATES OF INSURANCE” into the caption after the word 

“Delivery.”  
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2.41. Delete Section 7.2.1 and substitute the following:  
7.2.1 After expiration of the protest period, the Owner will tender a signed Contract for Construction to the Bidder and 
the Bidder shall return the fully executed Contract for Construction to the Owner within seven days thereafter. The 
Bidder shall deliver the required bonds and certificate of insurance to the Owner not later than three days following 
the date of execution of the Contract. Failure to deliver these documents as required shall entitle the Owner to 
consider the Bidder’s failure as a refusal to enter into a contract in accordance with the terms and conditions of the 
Bidder’s Bid and to make claim on the Bid Security for re-procurement cost. 
 

2.42. Delete the language of Section 7.2.2 and insert the word “Reserved.”  
 
2.43. Delete the language of Article 8 and  insert the following: 

Unless otherwise required in the Bidding Documents, the Agreement for the Work will be written on South Carolina 
Modified AIA Document A101, 2007, Standard Form of Agreement Between Owner and Contractor as modified by 
OSE Form 00501 – Standard Modification to Agreement Between Owner and Contractor. 
 

2.44. Insert the following Article 9: 
ARTICLE 9 MISCELLANEOUS 
9.1 NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX WITHHOLDING 
IMPORTANT TAX NOTICE - NONRESIDENTS ONLY 
Withholding Requirements for Payments to Nonresidents: Section 12-8-550 of the South Carolina Code of Laws 
requires persons hiring or contracting with a nonresident conducting a business or performing personal services of a 
temporary nature within South Carolina to withhold 2% of each payment made to the nonresident. The withholding 
requirement does not apply to (1) payments on purchase orders for tangible personal property when the payments are 
not accompanied by services to be performed in South Carolina, (2) nonresidents who are not conducting business in 
South Carolina, (3) nonresidents for contracts that do not exceed $10,000 in a calendar year, or (4) payments to a 
nonresident who (a) registers with either the S.C. Department of Revenue or the S.C. Secretary of State and (b) 
submits a Nonresident Taxpayer Registration Affidavit - Income Tax Withholding, Form I-312 to the person letting 
the contract. 
 
For information about other withholding requirements (e.g., employee withholding), contact the Withholding Section 
at the South Carolina Department of Revenue at 803-898-5383 or visit the Department's website at: www.sctax.org  
 
This notice is for informational purposes only. This Owner does not administer and has no authority over tax issues. 
All registration questions should be directed to the License and Registration Section at 803-898-5872 or to the South 
Carolina Department of Revenue, Registration Unit, Columbia, S.C. 29214-0140. All withholding questions should be 
directed to the Withholding Section at 803-898- 5383.  
 
PLEASE SEE THE "NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX 
WITHHOLDING" FORM (FORM NUMBER I-312) LOCATED AT: 
http://www.sctax.org/Forms+and+Instructions/withholding/default.htm . 
 
9.2 CONTRACTOR LICENSING 
Contractors and Subcontractors listed in Section 7 of the Bid Form who are required by the South Carolina Code of 
Laws to be licensed, must be licensed at the time of bidding. 
 
9.3 SUBMITTING CONFIDENTIAL INFORMATION  
For every document Bidder submits in response to or with regard to this solicitation or request, Bidder must separately 
mark with the word "CONFIDENTIAL" every page, or portion thereof, that Bidder contends contains information that 
is exempt from public disclosure because it is either (a) a trade secret as defined in Section 30-4-40(a)(1), or (b) 
privileged & confidential, as that phrase is used in Section 11-35-410. For every document Bidder submits in response 
to or with regard to this solicitation or request, Bidder must separately mark with the words "TRADE SECRET" every 
page, or portion thereof, that Bidder contends contains a trade secret as that term is defined by Section 39-8-20 of the 
Trade Secrets Act. For every document Bidder submits in response to or with regard to this solicitation or request, 
Bidder must separately mark with the word "PROTECTED" every page, or portion thereof, that Bidder contends is 
protected by Section 11-35-1810. All markings must be conspicuous; use color, bold, underlining, or some other 
method in order to conspicuously distinguish the mark from the other text. Do not mark your entire bid  as 
confidential, trade secret, or protected! If your bid, or any part thereof, is improperly marked as confidential or trade 
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secret or protected, the State may, in its sole discretion, determine it nonresponsive. If only portions of a page are 
subject to some protection, do not mark the entire page. By submitting a response to this solicitation, Bidder (1) agrees 
to the public disclosure of every page of every document regarding this solicitation or request that was submitted at 
any time prior to entering into a contract (including, but not limited to, documents contained in a response, documents 
submitted to clarify a response, & documents submitted during negotiations), unless the page is conspicuously marked 
"TRADE SECRET" or "CONFIDENTIAL" or "PROTECTED", (2) agrees that any information not marked, as 
required by these bidding instructions, as a "Trade Secret" is not a trade secret as defined by the Trade Secrets Act, & 
(3) agrees that, notwithstanding any claims or markings otherwise, any prices, commissions, discounts, or other 
financial figures used to determine the award, as well as the final contract amount, are subject to public disclosure. In 
determining whether to release documents, the State will detrimentally rely on Bidders's marking of documents, as 
required by these bidding instructions, as being either "Confidential" or "Trade Secret" or "PROTECTED". By 
submitting a response, Bidder agrees to defend, indemnify & hold harmless the State of South Carolina, its officers & 
employees, from every claim, demand, loss, expense, cost, damage or injury, including attorney’s fees, arising out of 
or resulting from the State withholding information that Bidder marked as "confidential" or "trade secret" or 
"PROTECTED". 
 
9.4 POSTING OF INTENT TO AWARD 
Notice of Intent to Award, SE-370, will be posted at the following location: 
Room or Area of Posting: Lobby 
Building Where Posted: Facilities Center 
Address of Building: 743 Greene St., Columbia, SC, 29208 
WEB site address (if applicable): http;//purchasing.sc.edu 
Posting date will be announced at bid opening. In addition to posting the notice, the Owner will promptly send all 
responsive bidders a copy of the notice of intent to award and the final bid tabulation 
 
9.5 PROTEST OF SOLICITATION OR AWARD 
Any prospective bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the solicitation of a 
contract shall protest within fifteen days of the date of issuance of the applicable solicitation document at issue. Any 
actual bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the intended award or award 
of a contract shall protest within ten days of the date notification of intent to award is posted in accordance with Title 
11, Chapter 35, Section 4210 of the South Carolina Code of Laws, as amended. A protest shall be in writing, shall set 
forth the grounds of the protest and the relief requested with enough particularity to give notice of the issues to be 
decided, and must be received by the State Engineer within the time provided.  
Any protest must be addressed to the CPO, Office of State Engineer, and submitted in writing: 

(a) by email to protest-ose@mmo.sc.gov,  
(b) by facsimile at 803-737-0639, or  
(c) by post or delivery to 1201 Main Street, Suite 600, Columbia, SC 29201.  

By submitting a protest to the foregoing email address, you (and any person acting on your behalf) consent to receive 
communications regarding your protest (and any related protests) at the e-mail address from which you sent your 
protest. 
 
9.6 SOLICITATION INFORMATION FROM SOURCES OTHER THAN OFFICIAL SOURCE 
South Carolina Business Opportunities (SCBO) is the official state government publication for State of South 
Carolina solicitations. Any information on State agency solicitations obtained from any other source is unofficial and 
any reliance placed on such information is at the bidder’s sole risk and is without recourse under the South Carolina 
Consolidated Procurement Code. 
 
9.7 BUILDER’S RISK INSURANCE 
Bidder’s are directed to Article 11.3 of the South Carolina Modified AIA Document A201, 2007 Edition, which, 
unless provided otherwise in the bid documents, requires the contractor to provide builder’s risk insurance on the 
project. 



  2011 Edition 

OSE FORM 00201 
STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS    

10 of 10 

9.8 TAX CREDIT FOR SUBCONTRACTING WITH MINORITY FIRMS 
Pursuant to Section 12-6-3350, taxpayers, who utilize certified minority subcontractors, may take a tax credit equal to 
4% of the payments they make to said subcontractors. The payments claimed must be based on work performed 
directly for a South Carolina state contract. The credit is limited to a maximum of fifty thousand dollars annually. The 
taxpayer is eligible to claim the credit for 10 consecutive taxable years beginning with the taxable year in which the 
first payment is made to the subcontractor that qualifies for the credit. After the above ten consecutive taxable years, 
the taxpayer is no longer eligible for the credit. The credit may be claimed on Form TC-2, "Minority Business Credit." 
A copy of the subcontractor's certificate from the Governor's Office of Small and Minority Business (OSMBA) is to 
be attached to the contractor's income tax return. Taxpayers must maintain evidence of work performed for a State 
contract by the minority subcontractor. Questions regarding the tax credit and how to file are to be referred to: SC 
Department of Revenue, Research and Review, Phone: (803) 898-5786, Fax: (803) 898-5888. The subcontractor must 
be certified as to the criteria of a "Minority Firm" by the Governor's Office of Small and Minority Business Assistance 
(OSMBA). Certificates are issued to subcontractors upon successful completion of the certification process. Questions 
regarding subcontractor certification are to be referred to: Governor's Office of Small and Minority Business 
Assistance, Phone: (803) 734-0657, Fax: (803) 734-2498. Reference: SC §11-35-5010 – Definition for Minority 
Subcontractor & SC §11-35-5230 (B) – Regulations for Negotiating with State Minority Firms. 
 
§ 9.9 OTHER SPECIAL CONDITIONS OF THE WORK 
      
      
      
      
      

END OF DOCUMENT 
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Bidders shall submit bids on only Bid Form SE-330.  

 
BID SUBMITTED BY:      

(Bidder's Name)  

BID SUBMITTED TO: University of South Carolina 

(Owner’s Name) 

FOR PROJECT: PROJECT NAME Central Steam / Condensate Lines I - Bull St.  

PROJECT NUMBER  H27-N291-FW 

OFFER 

§ 1. In response to the Invitation for Construction Bids and in compliance with the Instructions to Bidders for the 

above-named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract 

with the Owner on the terms included in the Bidding Documents, and to perform all Work as specified or indicated 

in the Bidding Documents, for the prices and within the time frames indicated in this Bid and in accordance with the 

other terms and conditions of the Bidding Documents. 

§ 2. Pursuant to Section 11-32-3030(1) of the SC Code of Laws, as amended, Bidder has submitted Bid Security as 

follows in the amount and form required by the Bidding Documents: 

               Bid Bond with Power of Attorney         Electronic Bid Bond          Cashier's Check 

(Bidder check one) 

§ 3. Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the 

effects of said Addenda into this Bid: 

ADDENDUM No:                 

§ 4. Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing 

with the disposition of Bid Security. Bidder agrees that this Bid, including all Bid Alternates, if any, may not be 

revoked or withdrawn after the opening of bids, and shall remain open for acceptance for a period of 60 Days 

following the Bid Date, or for such longer period of time that Bidder may agree to in writing upon request of the 

Owner.  

§ 5. Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories, 

appliances, warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary 

to complete the following items of construction work: 

§ 6.1 BASE BID WORK (as indicated in the Bidding Documents and generally described as follows): Install new 8" h.p. 

steam and 4" pumped condensate lines from the intersection of Greene St. and Bull St. to the intersection of Devine 

St. and Bull St.,  

 

                   , which sum is hereafter called the Base Bid. 

(Bidder - insert Base Bid Amount on line above) 
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§ 6.2 BID ALTERNATES - as indicated in the Bidding Documents and generally described as follows: 

ALTERNATE # 1 (Brief Description): Provide (2) 4" conduits from the intersection of Greene St. and Bull St. to the 

intersection of Devine St. and Bull St. as shown on the drawings.  Connection points and exact routing to be as 

directed by USC Project Manager.  

 ADD TO or  DEDUCT FROM BASE BID:          

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate) 

ALTERNATE # 2 (Brief Description):        

 ADD TO or  DEDUCT FROM BASE BID:          
(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate) 

ALTERNATE # 3 (Brief Description):        

 ADD TO or  DEDUCT FROM BASE BID:          

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate) 
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§ 7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), CHAPTER 35, 
TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED – (See Instructions on the 
following page BF-3A) 

Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Specialty work listed:

SUBCONTRACTOR 
SPECIALTY 

By License Classification 
and/or Subclassification 
(Completed by Owner) 

 

SUBCONTRACTOR'S 
PRIME CONTRACTOR'S 

NAME 
(Must be completed by Bidder) 

BASE BID 
 

SUBCONTRACTOR'S 
PRIME CONTRACTOR'S 

SC LICENSE NUMBER 
 

                  

                  

                  

                  

ALTERNATE 1 

Electrical             

                  

                  

                  

ALTERNATE 2 

                  

                  

                  

                  

ALTERNATE 3 

                  

                  

                  

                  

 

If a Bid Alternate is accepted, Subcontractors listed for the Bid Alternate shall be used for the work of both the 
Alternate and the Base Bid work. 

 .
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1. Section 7 of the Bid Form sets forth a list of subcontractor specialties for which bidder is required to identify by 
name the subcontractor(s )Bidder will use to perform the work of each listed specialty. Bidder must identify only the 
subcontractor(s) who will perform the work and no others.  

2. For purposes of subcontractor listing, a Subcontractor is an entity who will perform work or render service to the 
prime contractor to or about the construction site. Material suppliers, manufacturers, and fabricators that will not perform 
physical work at the site of the project but will only supply materials or equipment to the bidder or proposed 
subcontractor(s) are not subcontractors and Bidder should not insert their names in the spaces provided on the bid form. 
Likewise, Bidder should not insert the names of sub-subcontractors in the spaces provided on the bid form but only the 
names of those entities with which bidder will contract directly. 

3. Bidder must only insert the names of subcontractors who are qualified to perform the work of the listed specialties 
as specified in the Bidding Documents and South Carolina Licensing Laws.   

4. If under the terms of the Bidding Documents, Bidder is qualified to perform the work of a specialty listed and Bidder 
does not intend to subcontract such work but to use Bidder’s own employees to perform such work, the Bidder must 
insert its own name in the space provided for that specialty.  

5. If Bidder intends to use multiple subcontractors to perform the work of a single specialty listing, Bidder must 
insert the name of each subcontractor Bidder will use, preferably separating the name of each by the word “and”. If 
Bidder intends to use both his own employees to perform a part of the work of a single specialty listing and to use 
one or more subcontractors to perform the remaining work for that specialty listing, bidder must insert his own name 
and the name of each subcontractor, preferably separating the name of each with the word “and”.  

6. Bidder may not list subcontractors in the alternative nor in a form that may be reasonably construed at the time of 
bid opening as a listing in the alternative. A listing that requires subsequent explanation to determine whether or not 
it is a listing in the alternative is non-responsive. If bidder intends to use multiple entities to perform the work for a 
single specialty listing, bidder must clearly set forth on the bid form such intent. Bidder may accomplish this by 
simply inserting the word “and” between the name of each entity listed for that specialty. Owner will reject as non-
responsive a listing that contains the names of multiple subcontractors separated by a blank space, the word “or”, a 
virgule (that is a /), or any separator that the Owner may reasonably interpret as a listing in the alternative. 

7. If Bidder is awarded the contract, bidder must, except with the approval of the owner for good cause shown, use 
the listed entities to perform the work for which they are listed.  

8. If bidder is awarded the contract, bidder will not be allowed to substitute another entity as subcontractor in place 
of a subcontractor listed in Section 7 of the Bid except for one or more of the reasons allowed by the SC Code of 
Laws. 

9. Bidder’s failure to insert a name for each listed specialty subcontractor will render the Bid non-responsive. 
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§ 8. LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER THAN 

SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY): Pursuant to instructions in 

the Invitation for Bids, if any, Bidder will provide to Owner upon the Owner’s request and within 24 hours of such 

request, a listing of manufacturers, material suppliers, and subcontractors, other than those listed in Section 7 above, 

that Bidder intends to use on the project. Bidder acknowledges and agrees that this list is provided for purposes of 

determining responsibility and not pursuant to the subcontractor listing requirements of SC Code Ann § 11-35-

3020(b)(i). 

§ 9. TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES 

a. CONTRACT TIME: Bidder agrees that the Date of Commencement of the Work shall be established in a Notice 

to Proceed to be issued by the Owner. Bidder agrees to substantially complete the Work within 75 calendar days 

from the Date of Commencement, subject to adjustments as provided in the Contract Documents.  

b. LIQUIDATED DAMAGES: Bidder further agrees that from the compensation to be paid, the Owner shall retain 

as Liquidated Damages the sum of $250.00for each calendar day the actual construction time required to achieve 

Substantial Completion exceeds the specified or adjusted time for Substantial Completion as provided in the 

Contract Documents. This sum is intended by the parties as the predetermined measure of compensation for actual 

damages, not as a penalty for nonperformance. 

§ 10. AGREEMENTS 

a. Bidder agrees that this bid is subject to the requirements of the law of the State of South Carolina. 

b. Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be 

canceled for the convenience of, and without cost to, the State. 

c. Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be 

responsible for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the 

Project canceled for any reason prior to the issuance of the Notice to Proceed.  

§ 11. ELECTRONIC BID BOND 

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the 

Principal and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the AIA 

Document A310, Bid Bond, included in the Bidding Documents. 

Electronic Bid Bond Number:            

Signature and Title:           
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BIDDER'S TAXPAYER IDENTIFICATION 

FEDERAL EMPLOYER'S IDENTIFICATION NUMBER:         

OR 

SOCIAL SECURITY NUMBER:            

CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATIONS 

Classification(s)& Limits:              

Subclassification(s) & Limits:            

SC Contractor's License Number(s):            

 

BY SIGNING THIS BID, THE PERSON SIGNING REAFFIRMS ALL REPRESENTATIONS AND 
CERTIFICATIONS MADE BY BOTH THE PERSON SIGNING AND THE BIDDER, INCLUDING WITHOUT 
LIMITATION, THOSE APPEARING IN ARTICLE 2 OF THE INSTRUCTIONS TO BIDDER. THE 
INVITATION FOR BIDS, AS DEFINED IN THE INSTRUCTIONS TO BIDDERS, IS EXPRESSLY 
INCORPORATE BY REFERENCE. 

SIGNATURE 

BIDDER’S LEGAL NAME:            

ADRESS:             

            

 

BY:       DATE:        
(Signature)  

TITLE:             

TELEPHONE:          

EMAIL:            



AIA Document A101 (2007 Edition)

Standard Form of Agreement Between
Owner and Contractor

Original AIA Document on file at the offices of
Facilities, Planning and Construction

743 Greene Street, Columbia, SC 29208
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OWNER: University of South Carolina 
PROJECT NUMBER: H27-N291-FW 
PROJECT NAME: Central Steam / Condensate Lines I - Bull St. 
 
1. STANDARD MODIFICATIONS TO AIA A101-2007 
1.1. These Standard Modifications amend or supplement the Standard Form of Agreement Between Owner and 
Contractor (AIA Document A101-2007) and other provisions of Bidding and Contract Documents as indicated 
below. 
 
1.2. All provisions of A101-2007, which are not so amended or supplemented, remain in full force and effect. 
 
2. MODIFICATIONS TO A101 
 
2.1. Insert the following at the end of Article 1: 
 

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document 
A101, or some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE 
Form 00501 – Standard Modification to Agreement Between Owner and Contractor. Any reference in this 
document to the General Conditions of the Contract for Construction, AIA Document A201, or some 
abbreviated reference thereof, shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 – 
Standard Supplementary Conditions. 
 

2.2.  Delete Section 3.1 and substitute the following:  
  

3.1 The Date of Commencement of the Work shall be the date fixed in a Notice to Proceed issued by the 
Owner. The Owner shall issue the Notice to Proceed to the Contractor in writing, no less than seven days 
prior to the Date of Commencement. Unless otherwise provided elsewhere in the contract documents, and 
provided the contractor has secured all required insurance and surety bonds, the contractor may commence 
work immediately after receipt of the Notice to Proceed. 
 

2.3.  Delete Section 3.2 and substitute the following:   
3.2 The Contract Time shall be measured from the Date of Commencement as provided in Section 9(a) of 
the Bid Form (SE-330) for this Project. Contractor agrees that if the Contractor fails to achieve Substantial 
Completion of the Work within the Contract Time, the Owner shall be entitled to withhold or recover from 
the Contractor liquidated damages in the amounts set forth in Section 9(b) of the Bid Form (SE-330, 
subject to adjustments of this Contract Time as provided in the Contract Documents. 
 

2.4.  In Section 5.1.1, insert the words “and Owner” after the phrase “Payment submitted to the Architect.”  
 
2.5.  Delete Section 5.1.3 and substitute the following:   
 

5.1.3 The Owner shall make payment of the certified amount to the Contractor not later than 21 days after 
receipt of the Application for Payment. 
 

2.6.  In Section 5.1.6, Insert the following after the phrase “Subject to other provisions of the Contract 
Documents”: 

 
and subject to Title 12, Chapter 8, Section 550 of the South Carolina Code of Laws, as amended 
(Withholding Requirements for Payments to Non-Residents) 

 
In the spaces provided in Sub-Sections 1 and 2 for inserting the retainage amount, insert “three and one-
half percent (3.5%).”  
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2.7.  In Section 5.1.8, delete the word “follows” and the colon and substitute the following: 
 

set forth in S.C. Code Ann. § 11-35-3030(4). 
 
2.8.  In Section 5.1.9, delete the words “Except with the Owner’s prior approval, the” before the word “ 

Contractor.” 
 
2.9.  In Section 5.2.2, delete the number 30 and substitute the number 21, delete everything following the words 

“Certificate for Payment” and place a period at the end of the resulting sentence. 
 
2.10.  Delete the language of Sections 6.1 and 6.2 and substitute  the word “Reserved” for the deleted language 

of each Section . 
 
2.11.  Delete the language of Section 8.2 and substitute the word “Reserved.” 
 
2.12.  In Section 8.3, make the word “Representative” in the title plural, delete everything following the title, and 

substitute the following: 
 

8.3.1 Owner designates the individual listed below as its Senior Representative (“Owner's Senior 
Representative”), which individual has the responsibility for and, subject to Section 7.2.1 of the General 
Conditions, the authority to resolve disputes under Section 15.6 of the General Conditions:   
 
Name: Tom Opal, PE 
Title: Senior Project Manager 
Address: 743 Greene Street, Columbia, SC  29208 
Telephone: 803-777-7076  FAX: 803-777-0484 
Email: tnopal@fmc.sc.edu 
 
8.3.2 Owner designates the individual listed below as its Owner's Representative, which individual has the 
authority and responsibility set forth in Section 2.1.1 of the General Conditions:  
 
Name: Troy Green, MBA 
Title: Project Manager 
Address: 743 Greene Street, Columbia, SC  29208 
Telephone: 803-777-8256  FAX: 803-777-0484 
Email: green@fmc.sc.edu 
 

2.13.  In Section 8.4, make the word “Representative” in the title plural, delete everything following the title, and 
substitute the following: 

 
8.4.1 Contractor designates the individual listed below as its Senior Representative (“Contractor's Senior 
Representative”), which individual has the responsibility for and authority to resolve disputes under Section 
15.6 of the General Conditions: 
 
Name:       
Title:       
Address:       
Telephone:       FAX:       
Email:       



 2011 Edition 

OSE FORM 00501  

STANDARD MODIFICATIONS TO AGREEMENT BETWEEN  
OWNER AND CONTRACTOR  

3 of 3 

8.4.2 Contractor designates the individual listed below as its Contractor's Representative, which individual 
has the authority and responsibility set forth in Section 3.1.1 of the General Conditions: 
 
Name:       
Title:       
Address:       
Telephone:       FAX:       
Email:       

 
2.14. Add  the following Section 8.6.1: 
 

8.6.1 The Architect’s representative: 
 
Name: Danny Wilds, PE 
Title: Mechanical Engineer, Mechanical Design Inc 
Address: 4403 Broad River Road, Columbia, SC,  29210 
Telephone: 803-731-9834  FAX: 803-731-9837 
Email: danny@mdi9834.com 

 
2.15.  In Section 9.1.7, Sub-Section 2, list the following documents in the space provided for listing documents: 
 

Invitation for Construction Bids (SE-310) 
Instructions to Bidders (AIA Document A701-1997)   
Standard Supplemental Instructions to Bidders (OSE Form 00201)  
Contractor’s Bid (Completed SE-330) 
Notice of Intent to Award (Completed SE-370)   
Certificate of procurement authority issued by the SC Budget & Control Board    

 
2.16.  In Article 10, delete everything after the first sentence.  

 
END OF DOCUMENT 



AIA Document A201 (2007 Edition)

General Conditions of the
Contract for Construction

Original AIA Document on file at the offices of
Facilities, Planning and Construction

743 Greene Street, Columbia, SC 29208
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OWNER: University of South Carolina 
PROJECT NUMBER: H27-N291-FW 
PROJECT NAME: Central Steam / Condensate Lines I - Bull St. 
 
1  GENERAL CONDITIONS  

The General Conditions of the Contract for Construction, AIA Document A201, 2007 Edition, Articles 1 through 
15 inclusive, is a part of this Contract and is incorporated as fully as if herein set forth. For brevity, AIA Document 
A201 is also referred to in the Contract Documents collectively as the "General Conditions.''  

 
2  STANDARD SUPPLEMENTARY CONDITIONS  
2.1  The following supplements modify, delete and/or add to the General Conditions. Where any portion of the General 

Conditions is modified or any paragraph, Section or clause thereof is modified or deleted by these Supplementary 
Conditions, the unaltered provisions of the General Conditions shall remain in effect.  

 
2.2  Unless otherwise stated, the terms used in these Standard Supplementary Conditions which are defined in the 

General Conditions have the meanings assigned to them in the General Conditions.  
 
3  MODIFICATIONS TO A201-2007  
3.1  Insert the following at the end of Section 1.1.1:  
 

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or 
some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 00501 – 
Standard Modification to Agreement Between Owner and Contractor. Any reference in this document to the 
General Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof, 
shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 – Standard Supplementary Conditions.  

 
3.2  Delete the language of Section 1.1.8 and substitute the word “Reserved.”  

 
3.3  Add the following Section 1.1.9:  
 

1.1.9 NOTICE TO PROCEED 
Notice to Proceed is a document issued by the Owner to the Contractor, with a copy to the Architect, directing the 
Contractor to begin prosecution of the Work in accordance with the requirements of the Contract Documents. The 
Notice to Proceed shall fix the date on which the Contract Time will commence.  

  
3.4  Insert the following at the end of Section 1.2.1:  
 

In the event of patent ambiguities within or between parts of the Contract Documents, the contractor shall  
1) provide the better quality or greater quantity of Work, or 2) comply with the more stringent requirement,  
either or both in accordance with the Architect’s interpretation.  

 
3.5  Delete Section 1.5.1 and substitute the following:  

 
1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 
Instruments of Service and will retain all common law, statutory and other reserved rights, including copyrights. 
The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers shall not own or claim a 
copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for 
other purposes in connection with this Project is not to be construed as a violation of the Architect’s or Architect’s 
consultants’ reserved rights. 
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3.6  Delete Section 2.1.1 and substitute the following:  
 

2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall 
have express authority to bind the Owner with respect to all matters requiring the Owner’s approval or 
authorization, except as provided in Section 7.1.2. Except as otherwise provided in Section 4.2.1, the Architect 
does not have such authority. The term “Owner” means the Owner or the Owner’s Representative. [Reference § 
8.2 of the Agreement.]  

 
3.7  Delete Section 2.1.2 and substitute the following: 

 
2.1.2 The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information 
necessary and relevant for the Contractor to post Notice of Project Commencement pursuant to Title 29, Chapter 5, 
Section 23 of the South Carolina Code of Laws, as amended.. 

 
3.8  Delete Section 2.2.3 and substitute the following: 

 
2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for 
the site of the Project, and a legal description of the site. Subject to the Contractor’s obligations, including those in 
Section 3.2, the Contractor shall be entitled to rely on the accuracy of information furnished by the Owner 
pursuant to this Section but shall exercise proper precautions relating to the safe performance of the Work. 

 
3.9  Replace the period at the end of the last sentence of Section 2.2.4 with a semicolon and insert the following after 

the inserted semicolon:  
 

“however, the Owner does not warrant the accuracy of any such information requested by the Contractor that is 
not otherwise required of the Owner by the Contract Documents. Neither the Owner nor the Architect shall be 
required to conduct investigations or to furnish the Contractor with any information concerning subsurface 
characteristics or other conditions of the area where the Work is to be performed beyond that which is provide in 
the Contract Documents.” 

 
3.10  Delete Section 2.2.5 and substitute the following:  

 
2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor with ten 
copies of the Contract Documents. The Contractor may make reproductions of the Contract Documents pursuant 
to Section 1.5.2. All copies of the drawings and specifications, except the Contractor’s record set, shall be returned 
or suitably accounted for to the Owner, on request, upon completion of the Work. 

 
3.11  Add the following Sections 2.2.6 and 2.2.7:  

 
2.2.6 The Owner assumes no responsibility for any conclusions or interpretation made by the Contractor based on 
information made available by the Owner.  
 
2.2.7 The Owner shall obtain, at its own cost, general building and specialty inspection services as required by the 
Contract Documents. The Contractor shall be responsible for payment of any charges imposed for reinspections. 

  
3.12  Delete Section 2.4 and substitute the following:  

 
2.4 If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and 
fails within a ten-day period after receipt of written notice from the Owner to commence and continue correction 
of such default or neglect, including but not limited to providing necessary resources, with diligence and 
promptness, the Owner may, without prejudice to other remedies the Owner may have, correct such deficiencies. 
In such case an appropriate Change Directive shall be issued deducting from payments then or thereafter due the 
Contractor the reasonable cost of correcting such deficiencies, including Owner’s expenses and compensation for 
the Architect’s additional services made necessary by such default, neglect or failure. If payments then or 
thereafter due the Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to 
the Owner. 
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3.13  Insert the following at the end of Section 3.2.1:  
 

The Contractor acknowledges that it has investigated and satisfied itself as to the general and local conditions 
which can affect the work or its cost, including but not limited to (1) conditions bearing upon transportation, 
disposal, handling, and storage of materials; (2) the availability of labor, water, electric power, and roads; (3) 
uncertainties of weather, river stages, tides, or similar physical conditions at the site; (4) the conformation and 
conditions of the ground; and (5) the character of equipment and facilities needed preliminary to and during work 
performance. The Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity 
of surface and subsurface materials or obstacles to be encountered insofar as this information is reasonably 
ascertainable from an inspection of the site, including all exploratory work done by the Owner, as well as from the 
drawings and specifications made a part of this contract. Any failure of the Contractor to take the actions described 
and acknowledged in this paragraph will not relieve the Contractor from responsibility for estimating properly the 
difficulty and cost of successfully performing the work, or for proceeding to successfully perform the work 
without additional expense to the Owner. 

 
3.14  In the third sentence of Section 3.2.4, insert the word “latent” before the word “errors.” 
  
3.15  In the last sentence of Section 3.3.1, insert the words “by the Owner in writing” after the word “instructed.”  
 
3.16  Delete the third sentence of Section 3.5 and substitute the following sentences:  
 

Work, materials, or equipment not conforming to these requirements shall be considered defective. Unless caused 
by the Contractor or a subcontractor at any tier, the Contractor’s warranty excludes remedy for damage or defect 
caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient maintenance, 
improper operation, or normal wear and tear and normal usage.  
 

3.17  Insert the following at the end of Section 3.6:  
 

The Contractor shall comply with the requirements of Title 12, Chapter 9 of the South Carolina Code of Laws, as 
amended, regarding withholding tax for nonresidents, employees, contractors and subcontractors. 

 
3.18  In Section 3.7.1, delete the words “the building permit as well as for other”  and insert the following sentence at 

the end of this section:  
 
Pursuant to Title 10, Chapter 1, Section 180 of the South Carolina Code of Laws, as amended, no local general or 
specialty building permits are required for state buildings.  

 
3.19  Delete the last sentence of Section 3.7.5 and substitute the following:  

 
Adjustments in the Contract Sum and Contract Time arising from the existence of such remains or features may be 
made as provided in Article 7.3.3. 
 

3.20  Delete the last sentence of Section 3.8.2.3 and substitute the following:  
 

The amount of the Change Order shall reflect the difference between actual costs under Section 3.8.2.1, as 
documented by invoices, and the allowance amounts. 

 
3.21  In Section 3.9.1, insert a comma after the word “superintendent” in the first sentence and insert the following 

after the inserted comma: 
 
acceptable to the Owner,  

 
3.22  Delete Section 3.9.2 and substitute the following:  

 
3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner the 
name and qualifications of a proposed superintendent. The Owner may reply within 14 days to the Contractor in  
writing stating (1) whether the Owner has reasonable objection to the proposed superintendent or (2) that the 
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Owner requires additional time to review. Failure of the Owner to reply within the 14-day period shall constitute 
notice of no reasonable objection. 

 
3.23  After the first sentence in Section 3.9.3, insert the following sentence:  

 
The Contractor shall notify the Owner, in writing, of any proposed change in the superintendent, including the 
reason therefore, prior to making such change. 

 
3.24  Delete Section 3.10.3 and substitute the following:  

 
3.10.3 Additional requirements, if any, for the constructions schedule are as follows: 
(Check box if applicable to this Contract)) 

 
 The construction schedule shall be in a detailed precedence-style critical path management (CPM) or 

primavera-type format satisfactory to the Owner and the Architect that shall also (1) provide a graphic 
representation of all activities and events that will occur during performance of the work; (2) identify each phase 
of construction and occupancy; and (3) set forth dates that are critical in ensuring the timely and orderly 
completion of the Work in accordance with the requirements of the Contract Documents (hereinafter referred to as 
“Milestone Dates”). Upon review and acceptance by the Owner and the Architect of the Milestone Dates, the 
construction schedule shall be deemed part of the Contract Documents and attached to the Agreement as Exhibit 
“A.” If not accepted, the construction schedule shall be promptly revised by the Contractor in accordance with the 
recommendations of the Owner and the Architect and resubmitted for acceptance. The Contactor shall monitor the 
progress of the Work for conformance with the requirements of the construction schedule and shall promptly 
advise the Owner of any delays or potential delays. Whenever the approved construction schedule no longer 
reflects actual conditions and progress of the work or the Contract Time is modified in accordance with the terms 
of the Contract Documents, the Contractor shall update the accepted construction schedule to reflect such 
conditions. In the event any progress report indicates any delays, the Contractor shall propose an affirmative plan 
to correct the delay, including overtime and/or additional labor, if necessary. In no event shall any progress report 
constitute an adjustment in the Contract Time, any Milestone Date, or the Contract Sum unless any such 
adjustment is agreed to by the Owner and authorized pursuant to Change Order. 

 
3.25  Add the following Section 3.10.4:  

 
3.10.4 Owner’s review and acceptance of Contractor’s schedule is not conducted for the purpose of either 
determining its accuracy and completeness or approving the construction means, methods, techniques, sequences 
or procedures. The Owner’s approval shall not relieve the Contractor of any obligations. Unless expressly 
addressed in a Modification, the Owner's approval of a schedule shall not change the Contract Time. 
 

3.26  Add the following Section 3.12.5.1:  
 
3.12.5.1 The fire sprinkler shop drawings shall be prepared by a licensed fire sprinkler contractor and shall 
accurately reflect actual conditions affecting the required layout of the fire sprinkler system. The fire sprinkler 
contractor shall certify the accuracy of his shop drawings prior to submitting them for review and approval. The 
fire sprinkler shop drawings shall be reviewed and approved by the Architect’s engineer of record who, upon 
approving the sprinkler shop drawings will submit them to the State Fire Marshal or other authorities having 
jurisdiction for review and approval. The Architect’s engineer of record will submit a copy of the State Fire 
Marshal’s approval letter to the Contractor, Architect, and OSE. Unless authorized in writing by OSE, neither the 
Contractor nor subcontractor at any tier shall submit the fire sprinkler shop drawings directly to the State Fire 
Marshal or other authorities having jurisdiction for approval. 
 

3.27  In the fourth sentence of Section 3.12.10, after the comma following the words “licensed design professional,” 
insert the following: 

 
 

who shall comply with reasonable requirements of the Owner regarding qualifications and insurance and  
 
3.28  In Section 3.13, insert the section number “3.13.1” before the before the opening words “The Contractors shall.” 
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3.29  Add the following Sections 3.13.2 and 3.13.3: 
 

3.13.2 Protection of construction materials and equipment stored at the Project site from weather, theft, vandalism, 
damage, and all other adversity is solely the responsibility of the Contractor. The Contractor shall perform the 
work in a manner that affords reasonable access, both vehicular and pedestrian, to the site of the Work and all 
adjacent areas. The Work shall be performed, to the fullest extent reasonably possible, in such a manner that public 
areas adjacent to the site of the Work shall be free from all debris, building materials, and equipment likely to 
cause hazardous conditions. 
 
3.13.3 The Contractor and any entity for whom the Contractor is responsible shall not erect any sign on the Project 
site without the prior written consent of the Owner. 

 
3.30  In the first sentence of Section 3.18.1, after the parenthetical “…(other than the Work itself),…” and before the 

word “…but...”, insert the following: 
 

including loss of use resulting therefrom,  
 

3.31  Delete Section 4.1.1 and substitute the following:  
 
4.1.1 The Architect is that person or entity identified as the Architect in the Agreement and is referred to 
throughout the Contract Documents as if singular in number.  

 
3.32  Insert the following at the end of Section 4.2.1:  

 
Any reference in the Contract Documents to the Architect taking action or rendering a decision with a “reasonable 
time” is understood to mean no more than fourteen days, unless otherwise specified in the Contract Documents or 
otherwise agreed to by the parties. 

 
3.33  Delete the first sentence of Section 4.2.2 and substitute the following:  
 

The Architect will visit the site as necessary to fulfill its obligation to the Owner for inspection services, if any, 
and, at a minimum, to assure conformance with the Architect’s design as shown in the Contract Documents and to 
observe the progress and quality of the various components of the Contractor’s Work, and to determine if the Work 
observed is being performed in a manner indicating that the Work, when fully completed, will be in accordance 
with the Contract Documents. 
 

3.34  Delete the first sentence of Section 4.2.3 and substitute the following: 
 
On the basis of the site visits, the Architect will keep the Owner informed about the progress and quality of the 
portion of the Work completed, and report to the Owner (1) deviations from the Contract Documents and from the 
most recent construction schedule submitted by the Contractor, and (2) defects and deficiencies observed in the 
Work. 

 
3.35  In Section 4.2.5, after the words “evaluations of the” and before the word “Contractor’s,” insert the following: 
 

Work completed and correlated with the  
 
3.36  Delete the first sentence of Section 4.2.11 and substitute the following:  

 
4.2.11 The Architect will, in the first instance, interpret and decide matters concerning performance under, and 
requirements of, the Contract Documents on written request of either the Owner or Contractor. Upon receipt of 
such request, the Architect will promptly provide the non-requesting party with a copy of the request.  
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3.37  Insert the following at the end of Section 4.2.12:  
 
If either party disputes the Architects interpretation or decision, that party may proceed as provided in Article 15. 
The Architect’s interpretations and decisions may be, but need not be, accorded any deference in any review 
conducted pursuant to law or the Contract Documents. 

 
3.38  Delete Section 4.2.14 and substitute the following:  
 

The Architect will review and respond to requests for information about the Contract Documents so as to avoid 
delay to the construction of the Project. The Architect’s response to such requests will be made in writing with 
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and 
Specifications in response to the requests for information. Any response to a request for information must be 
consistent with the intent of, and reasonably inferable from, the Contract Documents and will be in writing or in 
the form of drawings. Unless issued pursuant to a Modification, supplemental Drawings or Specifications will not 
involve an adjustment to the Contract Sum or Contract Time.  

 
3.39  Delete Section 5.2.1 and substitute the following:  

 
5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, within 
fourteen days after posting of the Notice of Intent to Award  the Contract, shall furnish in writing to the Owner 
through the Architect the names of persons or entities (excluding Listed Subcontractors but including those who 
are to furnish materials or equipment fabricated to a special design) proposed for each principal portion of the 
Work. The Owner may reply within 14 days to the Contractor in writing stating (1) whether the Owner has 
reasonable objection to any such proposed person or entity. Failure of the Owner to reply within the 14 day period 
shall constitute notice of no reasonable objection. 

 
3.40  Delete Section 5.2.2 and substitute the following:   

 
5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner has made reasonable 
and timely objection. The Owner shall not direct the Contractor to contract with any specific individual or entity 
for supplies or services unless such supplies and services are necessary for completion of the Work and the 
specified individual or entity is the only source of such supply or services.  

 
3.41  In the first sentence of Section 5.2.3, delete the words “…or Architect…” in the two places they appear.  

  
3.42  Delete the words “…or Architect…” in the in the first sentence of Section 5.2.4 and insert the following sentence 

at the end of Section 5.2.4: 
 
The Contractor’s request for substitution must be made to the Owner in writing accompanied by supporting 
information.  

 
3.43  Add  the following Section 5.2.5: 

 
5.2.5 A Subcontractor identified in the Contractor’s Bid in response the specialty subcontractor listing 
requirements of Section 7 of the Bid Form (SE-330) may only be substituted in accordance with and as permitted 
by the provisions of Title 11, Chapter 35, Section 3021 of the South Carolina Code of Laws, as amended. A 
proposed substitute for a Listed Subcontractor shall be subject to the Owner’s approval as set forth is Section 5.2.3. 

 
3.44  In Section 5.3, delete everything following the heading “SUBCONTRACTUAL RELATIONS” and insert the 

following Sections 5.3.1, 5.3.2, 5.3.3, and 5.3.4:  
 
5.3.1 By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work 
to be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to 
assume toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 
Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and Architect. Each 
subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract 
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not 
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prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise herein or in the 
subcontract agreement, the benefit of all rights, remedies and redress against the Contractor that the Contractor, by 
the Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each 
Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor shall make available to 
each proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract 
Documents to which the Subcontractor will be bound, and, upon written request of the Subcontractor, identify to 
the Subcontractor terms and conditions of the proposed subcontract agreement that may be at variance with the 
Contract Documents. Subcontractors will similarly make copies of applicable portions of such documents available 
to their respective proposed Sub-subcontractors.  

 
§ 5.3.2 Without limitation on the generality of Section 5.3.1, each Subcontract agreement and each Sub-subcontract 
agreement shall include, and shall be deemed to include, the following Sections of these General Conditions: 3.2, 
3.5, 3.18, 5.3, 5.4, 6.2.2, 7.3.3, 7.5, 7.6, 13.1, 13.12, 14.3, 14.4, and 15.1.6. 
 
§ 5.3.3 Each Subcontract Agreement and each Sub-subcontract agreement shall exclude, and shall be deemed to 
exclude, Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of these General Conditions. In the 
place of these excluded sections of the General Conditions, each Subcontract Agreement and each Sub-subcontract 
may include Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of AIA Document A201-2007, 
Conditions of the Contract, as originally issued by the American Institute of Architects. 
 
§ 5.3.4 The Contractor shall assure the Owner that all agreements between the Contractor and its Subcontractor 
incorporate the provisions of Subparagraph 5.3.1 as necessary to preserve and protect the rights of the Owner and 
the Architect under the Contract Documents with respect to the work to be performed by Subcontractors so that the 
subcontracting thereof will not prejudice such rights. The Contractor’s assurance shall be in the form of an affidavit or in 
such other form as the Owner may approve. Upon request, the Contractor shall provide the Owner or Architect with 
copies of any or all subcontracts or purchase orders. 

 
3.45  Delete the last sentence of Section 5.4.1.  
 
3.46  Add the following Sections 5.4.4, 5.4.5 and 5.4.6:  
 

§ 5.4.4 Each subcontract shall specifically provide that the Owner shall only be responsible to the subcontractor 
for those obligations of the Contractor that accrue subsequent to the Owner’s exercise of any rights under this 
conditional assignment.  

 
§ 5.4.5 Each subcontract shall specifically provide that the Subcontractor agrees to perform portions of the Work 
assigned to the Owner in accordance with the Contract Documents. 
 
§ 5.4.6 Nothing in this Section 5.4 shall act to reduce or discharge the Contractor’s payment bond surety’s 
obligations to claimants for claims arising prior to the Owner’s exercise of any rights under this conditional 
assignment.  

 
3.47  Delete the language of Section 6.1.4 and substitute the word “Reserved.” 
 
3.48  Insert the following at the end of Section 7.1.2:  

 
If the amount of a Modification exceeds the limits of the Owner’s Construction Change Order Certification 
(reference Section 9.1.7.2 of the Agreement), then the Owner’s agreement is not effective, and Work may not 
proceed, until approved in writing by the Office of State Engineer. 
  

3.49  Delete Section 7.2.1 and substitute the following: 
 
7.2.1 A Change Order is a written instrument prepared by the Architect (using State Form SE-480 “Construction 
Change Order”) and signed by the Owner, Contractor and Architect stating their agreement upon all of the 
following: 

.1 The change in the Work; 



 2011 Edition 

OSE FORM 00811 
STANDARD SUPPLEMENTARY CONDITIONS  

8 of 25 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 
 
3.50 Add the following Sections 7.2.2, 7.2.3, 7.2.4, and 7.2.5: 

 
7.2.2 If a Change Order provides for an adjustment to the Contract Sum, the adjustment must be calculated in 
accordance with Section 7.3.3. 
 
7.2.3 At the Owner’s request, the Contractor shall prepare a proposal to perform the work of a proposed Change 
Order setting forth the amount of the proposed adjustment, if any, in the Contract Sum; and the extent of the 
proposed adjustment, if any, in the Contract Time. Any proposed adjustment in the Contract sum shall be prepared 
in accordance with Section 7.2.2. The Owner’s request shall include any revisions to the Drawings or 
Specifications necessary to define any changes in the Work. Within fifteen days of receiving the request, the 
Contractor shall submit the proposal to the Owner and Architect along with all documentation required by Section 
7.6.  
 

7.2.4 If the Contractor requests a Change Order, the request shall set forth the proposed change in the Work and 
shall be prepared in accordance with Section 7.2.3. If the Contractor requests a change to the Work that involves a 
revision to either the Drawings or Specifications, the Contractor shall reimburse the Owner for any expenditures 
associated with the Architects’ review of the proposed revisions, except to the extent the revisions are accepted by 
execution of a Change Order.  

 
7.2.5 Agreement on any Change Order shall constitute a final settlement of all matters relating to the change in the 
Work that is the subject of the Change Order, including, but not limited to, any adjustments to the Contract Sum or 
the Contract Time. 

  
3.51  Delete 7.3.3 and substitute the following:  

 
7.3.3 PRICE ADJUSTMENTS  
§ 7.3.3.1 If any Modification, including a Construction Change Directive, provides for an adjustment to the 
Contract Sum, the adjustment shall be based on whichever of the following methods is the most valid 
approximation of the actual cost to the contractor, with overhead and profit as allowed by Section 7.5: 

.1 Mutual acceptance of a lump sum; 

.2 Unit prices stated in the Contract Documents, except as provided in Section 7.3.4, or subsequently 
agreed upon; 

.3 Cost attributable to the events or situations under applicable clauses with adjustment of profits or 
fee, all as specified in the contract, or subsequently agreed upon by the parties, or by some other 
method as the parties may agree; or 

.4 As provided in Section 7.3.7. 
 

§ 7.3.3.2 Consistent with Section 7.6, costs must be properly itemized and supported by substantiating data 
sufficient to permit evaluation before commencement of the pertinent performance or as soon after that as 
practicable. All costs incurred by the Contractor must be justifiably compared with prevailing industry standards. 
Except as provided in Section 7.5, all adjustments to the Contract Price shall be limited to job specific costs and 
shall not include indirect costs, overhead, home office overhead, or profit. 
 

3.52  Delete Section 7.3.7 and substitute the following:   
 
7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract 
Sum, the Architect shall make an initial determination, consistent with Section 7.3.3, of the method and the 
adjustment on the basis of reasonable expenditures and savings of those performing the Work attributable to the 
change, including, in case of an increase in the Contract Sum, an amount for overhead and profit as set forth in 
Section 7.5. In such case, and also under Section 7.3.3.1.3, the Contractor shall keep and present, in such form as 
the Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise 
provided in the Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to the following: 
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.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits 
required by agreement or custom, and workers’ compensation insurance; 
.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated 

or consumed; 
.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 

Contractor or others; and 
.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to 

the Work. 
 
3.53  Delete Section 7.3.8 and substitute the following: 

 
7.3.8 Using the percentages stated in Section 7.5, any adjustment to the Contract Sum for deleted work shall 
include any overhead and profit attributable to the cost for the deleted Work.   

 
3.54  Add the following Sections 7.5 and 7.6:  

 
7.5 AGREED OVERHEAD AND PROFIT RATES  
7.5.1 For any adjustment to the Contract Sum for which overhead and profit may be recovered, other than those 
made pursuant to Unit Prices stated in the Contract Documents, the Contractor agrees to charge and accept, as full 
payment for overhead and profit, the following percentages of costs attributable to the change in the Work. The 
percentages cited below shall be considered to include all indirect costs including, but not limited to: field and 
office managers, supervisors and assistants, incidental job burdens, small tools, and general overhead allocations. 
The allowable percentages for overhead and profit are as follows:  
 

.1 To the Contractor for work performed by the Contractor’s own forces, 17% of the Contractor’s 
actual costs. 
  
.2 To each Subcontractor for work performed by the Subcontractor’s own forces, 17% of the 
subcontractor’s actual costs. 
 
.3 To the Contractor for work performed by a subcontractor, 10% of the subcontractor’s actual costs 
(not including the subcontractor’s overhead and profit). 
 

7.6 PRICING DATA AND AUDIT  
§ 7.6.1 Cost or Pricing Data. 
Upon request of the Owner or Architect, Contractor shall submit cost or pricing data prior to execution of a 
Modification which exceeds $500,000. Contractor shall certify that, to the best of its knowledge and belief, the cost 
or pricing data submitted is accurate, complete, and current as of a mutually determined specified date prior to the 
date of pricing the Modification. Contractor’s price, including profit, shall be adjusted to exclude any significant 
sums by which such price was increased because Contractor furnished cost or pricing data that was inaccurate, 
incomplete, or not current as of the date specified by the parties. Notwithstanding Subparagraph 9.10.4, such 
adjustments may be made after final payment to the Contractor.  
 
§ 7.6.2 Cost or pricing data means all facts that, as of the date specified by the parties, prudent buyers and sellers 
would reasonably expect to affect price negotiations significantly. Cost or pricing data are factual, not judgmental; 
and are verifiable. While they do not indicate the accuracy of the prospective contractor's judgment about estimated 
future costs or projections, they do include the data forming the basis for that judgment. Cost or pricing data are 
more than historical accounting data; they are all the facts that can be reasonably expected to contribute to the 
soundness of estimates of future costs and to the validity of determinations of costs already incurred.  
 
§ 7.6.3 Records Retention. 
As used in Section 7.6, the term "records" means any books or records that relate to cost or pricing data that 
Contractor is required to submit pursuant to Section 7.6.1. Contractor shall maintain records for three years from 
the date of final payment, or longer if requested by the chief procurement officer. The Owner may audit 
Contractor’s records at reasonable times and places. 
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3.55 Delete Section 8.2.2 and substitute the following: 
 

8.2.2 The Contractor shall not knowingly commence operations on the site or elsewhere prior to the effective date 
of surety bonds and insurance required by Article 11 to be furnished by the Contractor and Owner. The date of 
commencement of the Work shall not be changed by the effective date of such surety bonds or insurance.  

 
3.56  Delete Section 8.3.1 and substitute the following: 

 
8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of 
the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or by 
changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other 
causes beyond the control of the Contractor and any subcontractor at any tier; or by delay authorized by the Owner 
pending dispute resolution; or by other causes that the Architect determines may justify delay, then to the extent 
such delay will prevent the Contractor from achieving Substantial Completion within the Contract Time and 
provided the delay (1) is not caused by the fault or negligence of the Contractor or a subcontractor at any tier and 
(2) is not due to unusual delay in the delivery of supplies, machinery, equipment, or services when such supplies, 
machinery, equipment, or services were obtainable from other sources in sufficient time for the Contractor to meet 
the required delivery, the Contract Time shall be extended by Change Order for such reasonable time as the 
Architect may determine. 

 
3.57  Insert the following at the end of Section 9.1:   

 
All changes to the Contract Sum shall be adjusted in accordance with Section 7.3.3. 

 
3.58  Delete Section 9.2 and substitute the following:  

 
9.2 SCHEDULE OF VALUES 
9.2.1 The Contractor shall submit to the Architect, within ten days of full execution of the Agreement, a schedule 
of values allocating the entire Contract Sum to the various portions of the Work and prepared in such form and 
supported by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to 
by the Architect, shall be used as a basis for reviewing the Contractor’s Applications for Payment. As requested by 
the Architect, the Contractor and each Subcontractor shall prepare a trade payment breakdown for the Work for 
which each is responsible, such breakdown being submitted on a uniform standardized format approved by the 
Architect and Owner. The breakdown shall be divided in detail, using convenient units, sufficient to accurately 
determine the value of completed Work during the course of the Project. The Contractor shall update the schedule 
of values as required by either the Architect or Owner as necessary to reflect: 
 

.1 the description of Work (listing labor and material separately); 

.2 the total value; 

.3 the percent and value of the Work completed to date; 

.4 the percent and value of previous amounts billed; and 

.5 the current percent completed and amount billed. 
 
9.2.2 Any schedule of values or trade breakdown that fails to include sufficient detail, is unbalanced, or exhibits 
"front-loading" of the value of the Work shall be rejected. If a schedule of values or trade breakdown is used as the 
basis for payment and later determined to be inaccurate, sufficient funds shall be withheld from future 
Applications for Payment to ensure an adequate reserve (exclusive of normal retainage) to complete the Work. 

 
3.59 Delete Section 9.3.1 and substitute the following: 
 

Monthly, the Contractor shall submit to the Architect an itemized Application for Payment prepared in accordance 
with the schedule of values, if required under Section 9.2., for completed portions of the Work. Such application 
shall be notarized, if required, and supported by such data substantiating the Contractor’s right to payment as the 
Owner or Architect may require (such as copies of requisitions from Subcontractors and material suppliers) and 
shall reflect retainage and any other adjustments provided in Section 5 of the Agreement. If required by the Owner 
or Architect, the Application for Payment shall be accompanied by a current construction schedule. 
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3.60  In Section 9.3.2, add the following words to the end of the second sentence: 
 

provided such materials or equipment will be subsequently incorporated in the Work 
 
Insert the following at the end of Section 9.3.2:  

 
The Contractor shall 1) protect such materials from diversion, vandalism, theft, destruction, and damage, 2) mark 
such materials specifically for use on the Project, and 3) segregate such materials from other materials at the 
storage facility. The Architect and the Owner shall have the right to make inspections of the storage areas at any 
time. 

 
3.61  In Section 9.4.2, in the first sentence, after the words “Work has progressed to the point indicated,” insert the 

following: 
 

in both the Application for Payment and, if required to be submitted by the Contractor, the accompanying current 
construction schedule  

 
In the last sentence, delete the third item starting with “(3) reviewed copies” and ending with “Contractor’s right 
to payment,” 

 
3.62  In Section 9.5.1, in the first sentence, delete the word “may” after the opening words “The Architect” and 

substitute the word “shall.”  
 

In Section 9.5.1, insert the following sentence after the first sentence: 
 

The Architect shall withhold a Certificate of Payment if the Application for Payment is not accompanied by the 
current construction schedule required by Section 3.10.1.  

 
3.63 In Section 9.6.2, delete the word “The…” at the beginning of the first sentence and substitute the following:  

 
Pursuant to Chapter 6 of Title 29 of the South Carolina Code of Laws, as amended, the 

 
3.64  Delete Section 9.7 and substitute following:  

 
9.7 FAILURE OF PAYMENT 
If the Architect does not issue a Certificate for Payment to the Owner, through no fault of the Contractor, within 
seven days after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor 
within seven days after the time established in the Contract Documents  the amount certified by the Architect or 
awarded by a final dispute resolution order, then the Contractor may, upon seven additional days’ written notice to 
the Owner and Architect, stop the Work until payment of the amount owing has been received. The Contract Time 
shall be extended appropriately and the Contract Sum shall be increased, in accordance with the provisions of 
Section 7.3.3, by the amount of the Contractor’s reasonable costs of shut-down, delay and start-up, plus interest as 
provided for in the Contract Documents. 

 
3.65  Insert the following words at the end of the sentence in Section 9.8.1:  

 
and when all required occupancy permits, if any, have been issued and copies of same have been delivered to the 
Owner. 
  

3.66  In Section 9.8.2, insert the word “written” after the word “comprehensive” and before the word “list.”  
 
3.67  Delete Section 9.8.3 and substitute the following:  

 
9.8.3.1 Upon receipt of the Contractor’s list, the Architect, with the Owner and any other person the Architect or 
the Owner choose, will make an inspection on a date and at a time mutually agreeable to the Architect, Owner, and 
Contractor, to determine whether the Work or designated portion thereof is substantially complete. The Contractor 
shall furnish access for the inspection and testing as provided in this Contract. The inspection shall include a 
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demonstration by the Contractor that all equipment, systems and operable components of the Work function 
properly and in accordance with the Contract Documents. If the Architect’s inspection discloses any item, whether 
or not included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract 
Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the 
Contractor shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon 
notification by the Architect. In such case, the Contractor shall then submit a request for another inspection by the 
Architect to determine Substantial Completion. If more than one Substantial Completion inspection is required, the 
Contractor shall reimburse the Owner for all costs of reinspections or, at the Owner’s option, the costs may be 
deducted from payments due to the Contractor. 
 
9.8.3.2 If the Architect and Owner concur in the Contractor’s assessment that the Work or a portion of the Work is 
safe to occupy, the Owner and Contractor may arrange for a Certificate of Occupancy Inspection by OSE. The 
Owner, Architect, and Contractor shall be present at OSE’s inspection. Upon verifying that the Work or a portion 
of the Work is substantially complete and safe to occupy, OSE will issue, as appropriate, a Full or Partial 
Certificate of Occupancy. 
  

3.68 In the second sentence of Section 9.8.5, delete the words “and consent of surety, if any.” 
 
3.69 In the first sentence of Section 9.9.1, delete the words “Section 11.3.1.5”and substitute the words “Section 

11.3.1.3." 
 
3.70  Delete Section 9.10.1 and substitute the following: 

 
9.10.1 Unless the parties agree otherwise in the Certificate of Substantial Completion, the Contractor shall achieve 
Final Completion no later than thirty days after Substantial Completion. Upon receipt of the Contractor’s written 
notice that the Work is ready for final inspection and acceptance and upon receipt of a final Application for 
Payment, the Architect, with the Owner and any other person the Architect or the Owner choose, will make an 
inspection on a date and at a time mutually agreeable to the Architect, Owner, and Contractor, and, when the 
Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect 
will promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, 
information and belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been 
completed in accordance with terms and conditions of the Contract Documents and that the entire balance found to 
be due the Contractor and noted in the final Certificate is due and payable. The Architect’s final Certificate for 
Payment will constitute a further representation that conditions listed in Section 9.10.2 as precedent to the 
Contractor’s being entitled to final payment have been fulfilled. If more than one Final Completion inspection is 
required, the Contractor shall reimburse the Owner for all costs of reinspections or, at the Owner’s option, the 
costs may be deducted from payments due to the Contractor. If the Contractor does not achieve final completion 
within thirty days after Substantial Completion or the timeframe agreed to by the parties in the Certificate of 
Substantial Completion, whichever is greater, the Contractor shall be responsible for any additional Architectural 
fees resulting from the delay.  

 
3.71  Delete the first sentence of Section 9.10.2 and substitute the following:  
 

Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to the 
Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with 
the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts 
withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by 
the Contract Documents to remain in force after final payment is currently in effect and will not be canceled or 
allowed to expire until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement 
that the Contractor knows of no substantial reason that the insurance will not be renewable to cover the period 
required by the Contract Documents, (4) consent of surety, if any, to final payment (5), if required by the Owner, 
other data establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens, 
claims, security interests or encumbrances arising out of the Contract, to the extent and in such form as may be 
designated by the Owner, (6) required Training Manuals, (7) equipment Operations and Maintenance Manuals, (8) 
any certificates of testing, inspection or approval required by the Contract Documents and not previously provided 
(9) all warranties and guarantees required under or pursuant to the Contract Documents, and (10) one copy of the 
Documents required by Section 3.11. 
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3.72 Delete the first sentence of  Section 9.10.3 and substitute the following: 
 

If, after Substantial Completion of the Work, final completion thereof is delayed 60 days through no fault of the 
Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner 
shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract, 
make payment of the balance due for that portion of the Work fully completed and accepted. 
 

3.73 Delete Section 9.10.5 and substitute the following: 
 

§9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a 
waiver of claims by that payee except those specific claims in stated amounts that have been previously made in 
writing and identified by that payee as unsettled at the time of final Application for Payment. 
 

 3.74 Add the following Section 9.10.6:  
 
9.10.6 If OSE has not previously issued a Certificate of Occupancy for the entire Project, the Parties shall arrange 
for a representative of OSE to participate in the Final Completion Inspection. Representatives of the State Fire 
Marshal’s Office and other authorities having jurisdiction may be present at the Final Completion Inspection or 
otherwise inspect the completed Work and advise the Owner whether the Work meets their respective 
requirements for the Project. 
  

3.75  Delete Section 10.3.1 and substitute the following: 
  

10.3.1 If the Contractor encounters a hazardous material or substance which was not discoverable as provided in 
Section 3.2.1 and not required by the Contract Documents, and if reasonable precautions will be inadequate to 
prevent foreseeable bodily injury or death to persons or serious loss to real or personal property resulting from 
such material or substance encountered on the site by the Contractor, the Contractor shall, upon recognizing the 
condition, immediately stop Work in the affected area and report the condition to the Owner and Architect in 
writing. Hazardous materials or substances are those hazardous, toxic, or radioactive materials or substances 
subject to regulations by applicable governmental authorities having jurisdiction, such as, but not limited to, the 
S.C. Department of Health and Environmental Control, the U.S. Environmental Protection Agency, and the U.S. 
Nuclear Regulatory Commission. 

 
3.76  Insert the following at the end of Section 10.3.2:  

 
In the absence of agreement, the Architect will make an interim determination regarding any delay or impact on 
the Contractor’s additional costs. The Architect’s interim determination of cost shall adjust the Contract Sum on 
the same basis as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance 
with Article 15. Any adjustment in the Contract Sum shall be determined in accordance with Section 7.3.3. 
  

3.77  Delete Section 10.3.3 and substitute the following:  
 
10.3.3 The Work in the affected area shall be resumed immediately following the occurrence of any one of the 
following events: (a) the Owner causes remedial work to be performed that results in the absence of hazardous 
materials or substances; (b) the Owner and the Contractor, by written agreement, decide to resume performance of 
the Work; or (c) the Work may safely and lawfully proceed, as determined by an appropriate governmental 
authority or as evidenced by a written report to both the Owner and the Contractor, which is prepared by an 
environmental engineer reasonably satisfactory to both the Owner and the Contractor. 

 
3.78  In Section 10.3.5, delete the word “The” at the beginning of the  sentence and substitute the following:  

 
In addition to its obligations under Section 3.18, the 

 
3.79  Delete the language of Section 10.3.6 and substitute the word “Reserved.”  
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3.80  Insert the following at the end of Section 10.4:  
 
The Contractor shall immediately give the Architect notice of the emergency. This initial notice may be oral 
followed within five days by a written notice setting forth the nature and scope of the emergency. Within fourteen 
days of the start of the emergency, the Contractor shall give the Architect a written estimate of the cost and 
probable effect of delay on the progress of the Work. 
  

3.81  Delete 11.1.2 and substitute the following:  
 
11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified below 
or required by law, whichever coverage is greater. Coverages shall be written on an occurrence basis and shall be 
maintained without interruption from the date of commencement of the Work until the date of final payment and 
termination of any coverage required to be maintained after final payment, and, with respect to the Contractor’s 
completed operations coverage, until the expiration of the period for correction of Work or for such other period 
for maintenance of completed operations coverage as specified in the Contract Documents. 

 
(1) COMMERCIAL GENERAL LIABILITY: 

(a) General Aggregate (per project)   $1,000,000 
(b) Products/Completed Operations   $1,000,000 
(c) Personal and Advertising Injury   $1,000,000 
(d) Each Occurrence    $1,000,000 
(e) Fire Damage (Any one fire)   $50,000 
(f) Medical Expense (Any one person)  $5,000 
 

(2) BUSINESS AUTO LIABILITY (including All Owned, Non-owned, and Hired Vehicles): 
(a) Combined Single Limit   $1,000,000  
 

(3) WORKER’S COMPENSATION: 
(a) State Statutory 
(b) Employers Liability    $100,000 Per Acc. 

     $500,000 Disease, Policy Limit 
     $100,000 Disease, Each Employee 
 

In lieu of separate insurance policies for Commercial General Liability, Business Auto Liability, and Employers 
Liability, the Contractor may provide an umbrella policy meeting or exceeding all coverage requirements set forth 
in this Section 11.1.2. The umbrella policy limits shall not be less than $3,000,000. 

 
3.82  Delete Section 11.1.3 and substitute the following:  

 
11.1.3 Prior to commencement of the Work, and thereafter upon replacement of each required policy of insurance, 
Contractor shall provide to the Owner a written endorsement to the Contractor’s general liability insurance policy 
that: 
 

(i) names the Owner as an additional insureds for claims caused in whole or in part by the Contractor’s 
negligent acts or omissions during the Contractor’s operations; 
(ii) provides that no material alteration, cancellation, non-renewal, or expiration of the coverage 
contained in such policy shall have effect unless all additional insureds have been given at least ten (10) 
days prior written notice of cancellation for non-payment of premiums and thirty (30) days prior written 
notice of cancellation for any other reason; and  
(iii) provides that the Contractor’s liability insurance policy shall be primary, with any liability insurance 
of the Owner as secondary and noncontributory.  
 

Prior to commencement of the Work, and thereafter upon renewal or replacement of each required policy of 
insurance, Contractor shall provide to the Owner a signed, original certificate of liability insurance (ACORD 25). 
Consistent with this Section 11.1, the certificate shall identify the types of insurance, state the limits of liability for 
each type of coverage, name the Owner a Consultants as Certificate Holder, provide that the general aggregate 
limit applies per project, and provide that coverage is written on an occurrence basis. Both the certificates and the 
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endorsements must be received directly from either the Contractor's insurance agent or the insurance company. An 
additional certificate evidencing continuation of liability coverage, including coverage for completed operations, 
naming the Owner as an additional insured for claims made under the Contractor’s completed operations, and 
otherwise meeting the above requirements, shall be submitted with the final Application for Payment as required 
by Section 9.10.2 and thereafter upon renewal or replacement of such coverage until the expiration of the time 
required by Section 11.1.2. Information concerning reduction of coverage on account of revised limits or claims 
paid under the General Aggregate, or both, shall be furnished by the Contractor with reasonable promptness. 

 
3.83  Delete Section 11.1.4 and substitute the following: 

11.1.4 A failure by the Owner either (i) to demand a certificate of insurance or written endorsement required by 
Section 11.1, or (ii) to reject a certificate or endorsement on the grounds that it fails to comply with Section 11.1 
shall not be considered a waiver of Contractor's obligations to obtain the required insurance.  
 

3.84  In Section 11.3.1, delete the first sentence and substitute the following: 
 

Unless otherwise provided in the Contract Documents, the Contractor shall purchase and maintain, in a company 
or companies lawfully authorized to do business in the jurisdiction in which the Project is located, property 
insurance written on a builder’s risk “all-risk” or equivalent policy form in the amount of the initial Contract Sum, 
plus value of subsequent Contract Modifications and cost of materials supplied or installed by others, comprising 
total value for the entire Project at the site on a replacement cost basis. 
 

3.85  Delete the language of Section 11.3.1.2 and substitute the word “Reserved.” 
  
3.86  Delete the language of Section 11.3.1.3 and substitute the word “Reserved.” 
 
3.87  Delete Section 11.3.2 and substitute the following: 

 
11.3.2 BOILER AND MACHINERY INSURANCE 
The Contractor shall purchase and maintain boiler and machinery insurance required by the Contract Documents 
or by law, which shall specifically cover such insured objects during installation and until final acceptance by the 
Owner; this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in 
the Work, and the Owner and Contractor shall both be named insureds. 

 
3.88  Delete Section 11.3.3 and substitute the following: 

 
11.3.3 LOSS OF USE INSURANCE 
The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against 
loss of use of the Owner’s property due to fire or other hazards, however caused. To the extent any losses are 
covered and paid for by such insurance, the Owner waives all rights of action against the Contractor for loss of use 
of the Owner’s property, including consequential losses due to fire or other hazards however caused.  

 
3.89  Delete Section 11.3.4 and substitute the following:  

 
11.3.4 If the Owner requests in writing that insurance for risks other than those described herein or other special 
causes of loss be included in the property insurance policy, the Contractor shall, if possible, include such 
insurance, and the cost thereof shall be charged to the Owner by appropriate Change Order. 
 

3.90  Delete the language of Section 11.3.5 and substitute the word “Reserved.”  
  

3.91  Delete Section 11.3.6 and substitute the following: 
 
11.3.6 Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that 
includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable 
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision 
that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 
days’ prior written notice has been given to the Owner. 
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3.92  Delete the first sentence of Section 11.3.7 and substitute the following:  
 
The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-
subcontractors, agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate 
contractors described in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and 
employees, for damages caused by fire or other causes of loss to the extent the property insurance provided by the 
Contractor pursuant to this Section 11.3 covers and pays for the damage, except such rights as they have to 
proceeds of such insurance held by the Contractor as fiduciary.  

 
3.93  Delete the first sentence of Section 11.3.8 and substitute the following: 

 
A loss insured under the Contractor’s property insurance shall be adjusted by the Contractor as fiduciary and made 
payable to the Contractor as fiduciary for the insureds, as their interests may appear, subject to requirements of any 
applicable mortgagee clause and of Section 11.3.10. 

 
3.94  Delete Section 11.3.9 and substitute the following: 

 
11.3.9 If required in writing by a party in interest, the Contractor as fiduciary shall, upon occurrence of an insured 
loss, give bond for proper performance of the Contractor’s duties. The cost of required bonds shall be charged 
against proceeds received as fiduciary. The Contractor shall deposit in a separate account proceeds so received, 
which the Contractor shall distribute in accordance with such agreement as the parties in interest may reach. If after 
such loss no other special agreement is made and unless the Owner terminates the Contract for convenience, 
replacement of damaged property shall be performed by the Contractor. 

 
3.95  Delete Section 11.3.10 and substitute the following: 

 
11.3.10 The Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of the 
parties in interest shall object in writing within five days after occurrence of loss to the Contractor’s exercise of this 
power; if such objection is made, the dispute shall be resolved in the manner provided in the contract between the 
parties in dispute as the method of binding dispute resolution. The Contractor  as fiduciary shall make settlement 
with insurers or, in the case of a dispute over distribution of insurance proceeds, in accordance with a final order or 
determination issued by the appropriate authority having jurisdiction over the dispute..  
  

3.96  Delete Section 11.4.1 and substitute the following: 
 
11.4.1 Before commencing any services hereunder, the Contractor shall provide the Owner with Performance and 
Payment Bonds, each in an amount not less than the Contract Price set forth in Article 4 of the Agreement. The 
Surety shall have, at a minimum, a ''Best Rating'' of ''A'' as stated in the most current publication of ''Best's Key 
Rating Guide, Property-Casualty''. In addition, the Surety shall have a minimum ''Best Financial Strength 
Category'' of ''Class V", and in no case less than five (5) times the contract amount. The Performance Bond shall be 
written on Form SE-355, ''Performance Bond'' and the Payment Bond shall written on Form SE-357, ''Labor and 
Material Payment Bond'', and both shall be made payable to the Owner.  

 
3.97  Delete Section 11.4.2 and substitute the following: 

 
11.4.2 The Performance and Labor and Material Payment Bonds shall:  

 
.1 be issued by a surety company licensed to do business in South Carolina;   
.2 be accompanied by a current power of attorney and certified by the attorney-in-fact who executes the 

bond on the behalf of the surety company; and 
.3 remain in effect for a period not less than one (1) year following the date of Substantial Completion 

or the time required to resolve any items of incomplete Work and the payment of any disputed 
amounts, whichever time period is longer. 
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3.98  Add the following Sections 11.4.3 and 11.4.4: 
 
11.4.3 Any bonds required by this Contract shall meet the requirements of the South Carolina Code of Laws and 
Regulations, as amended. 

 
11.4.4 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall 
authorize a copy to be furnished. 

 
3.99  Delete Section 12.1.1 and substitute the following:  

 
12.1.1 If a portion of the Work is covered contrary to the to requirements specifically expressed in the Contract 
Documents, including inspections of work-in-progress required by all authorities having jurisdiction over the 
Project, it must, upon demand of the Architect or authority having jurisdiction, be uncovered for observation and 
be replaced at the Contractor’s expense without change in the Contract Time. 

 
3.100  In Section 12.2.2.1, delete the words “and to make a claim for breach of warranty” at the end of the third 

sentence. 
  
3.101  In Section 12.2.2.3, add the following to the end of the sentence: 

 
unless otherwise provided in the Contract Documents. 

 
3.102  Insert the following at the end of Section 12.2.4: 

 
If, prior to the date of Substantial Completion, the Contractor, a Subcontractor, or anyone for whom either is 
responsible, uses or damages any portion of the Work, including, without limitation, mechanical, electrical, 
plumbing, and other building systems, machinery, equipment, or other mechanical device, the Contractor shall 
cause such item to be restored to ''like new" condition at no expense to the Owner. 

 
3.103  Delete Section 13.1 and substitute the following: 

 
13.1 GOVERNING LAW 
The Contract, any dispute, claim, or controversy relating to the Contract, and all the rights and obligations of the 
parties shall, in all respects, be interpreted, construed, enforced and governed by and under the laws of the State of 
South Carolina, except its choice of law rules. 

 
3.104  Delete Section 13.2, including its Sub-Sections 13.2.1 and 13.2.2, and substitute the following:  

 
13.2 SUCCESSORS AND ASSIGNS 
The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal 
representatives to covenants, agreements and obligations contained in the Contract Documents. Neither party to the 
Contract shall assign the Contract as a whole, or in part, without written consent of the other and then only in 
accordance with and as permitted by Regulation 19-445.2180 of the South Carolina Code of Regulations, as 
amended. If either party attempts to make such an assignment without such consent, that party shall nevertheless 
remain legally responsible for all obligations under the Contract. 

 
3.105  Delete Section 13.3 and substitute the following:   

 
13.3 WRITTEN NOTICE 
Unless otherwise permitted herein, all notices contemplated by the Contract Documents shall be in writing and 
shall be deemed given:  

 
.1 upon actual delivery, if delivery is by hand;  
.2 upon receipt by the transmitting party of confirmation or reply, if delivery is by electronic mail, 

facsimile, telex or telegram;   
.3 upon receipt, if delivery is by the United States mail.  
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Notice to Contractor shall be to the address provided in Section 8.3.2 of the Agreement. Notice to Owner shall be 
to the address provided in Section 8.2.2 of the Agreement. Either party may designate a different address for notice 
by giving notice in accordance with this paragraph.  

 
3.106  In Section 13.4.1, insert the following at the beginning of the sentence: 
 

Unless expressly provided otherwise,  
 

3.107  Add the following Section 13.4.3:  
 
13.4.3 Notwithstanding Section 9.10.4, the rights and obligations which, by their nature, would continue beyond 
the termination, cancellation, rejection, or expiration of this contract shall survive such termination, cancellation, 
rejection, or expiration, including, but not limited to, the rights and obligations created by the following clauses: 
 

1.5 Ownership and Use of Drawings, Specifications and Other Instruments of Service;  
3.5 Warranty  
3.17 Royalties, Patents and Copyrights  
3.18 Indemnification  
7.6 Cost or Pricing Data  
11.1 Contractor's Liability Insurance  
11.4 Performance and Payment Bond  
15.1.6 Claims for Listed Damages 
15.1.7 Waiver of Claims Against the Architect  
15.6 Dispute Resolution  
15.4 Service of Process 

 
3.108  Delete Section 13.6 and substitute the following: 

 
13.6 INTEREST 
Payments due to the Contractor and unpaid under the Contract Documents shall bear interest only if and to the 
extent allowed by Title 29, Chapter 6, Article 1 of the South Carolina Code of Laws. Amounts due to the Owner 
shall bear interest at the rate of one percent a month or a pro rata fraction thereof on the unpaid balance as may be 
due. 

  
3.109  Delete the language of Section 13.7 and substitute the word “Reserved.” 
 
3.110  Add the following  Sections 13.8 through 13.16:  

 
13.8 PROCUREMENT OF MATERIALS BY OWNER 
The Contractor accepts assignment of all purchase orders and other agreements for procurement of materials and 
equipment by the Owner that are identified as part of the Contract Documents. The Contractor shall, upon 
delivery, be responsible for the storage, protection, proper installation, and preservation of such Owner purchased 
items, if any, as if the Contractor were the original purchaser. The Contract Sum includes, without limitation, all 
costs and expenses in connection with delivery, storage, insurance, installation, and testing of items covered in any 
assigned purchase orders or agreements. Unless the Contract Documents specifically provide otherwise, all 
Contractor warranty of workmanship and correction of the Work obligations under the Contract Documents shall 
apply to the Contractor’s installation of and modifications to any Owner purchased items,. 
 
13.9 INTERPRETATION OF BUILDING CODES 
As required by Title 10, Chapter 1, Section 180 of the South Caroline Code of Laws, as amended, OSE shall 
determine the enforcement and interpretation of all building codes and referenced standards on state buildings. The 
Contractor shall refer any questions, comments, or directives from local officials to the Owner and OSE for 
resolution. 
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13.10 MINORITY BUSINESS ENTERPRISES 
Contractor shall notify Owner of each Minority Business Enterprise (MBE) providing labor, materials, equipment, 
or supplies to the Project under a contract with the Contractor. Contractor’s notification shall be via the first 
monthly status report submitted to the Owner after execution of the contract with the MBE. For each such MBE, 
the Contractor shall provide the MBE’s name, address, and telephone number, the nature of the work to be 
performed or materials or equipment to be supplied by the MBE, whether the MBE is certified by the South 
Carolina Office of Small and Minority Business Assistance, and the value of the contract. 
 
13.11 SEVERABILITY 
If any provision or any part of a provision of the Contract Documents shall be finally determined to be superseded, 
invalid, illegal, or otherwise unenforceable pursuant to any applicable Legal Requirements, such determination 
shall not impair or otherwise affect the validity, legality, or enforceability of the remaining provision or parts of 
the provision of the Contract Documents, which shall remain in full force and effect as if the unenforceable 
provision or part were deleted. 
 
13.12 ILLEGAL IMMIGRATION 
Contractor certifies and agrees that it will comply with the applicable requirements of Title 8, Chapter 14 of the 
South Carolina Code of Laws and agrees to provide to the State upon request any documentation required to 
establish either: (a) that Title 8, Chapter 14 is inapplicable both to Contractor and its subcontractors or sub-
subcontractors; or (b) that Contractor and its subcontractors or sub-subcontractors are in compliance with Title 8, 
Chapter 14. Pursuant to Section 8-14-60, "A person who knowingly makes or files any false, fictitious, or 
fraudulent document, statement, or report pursuant to this chapter is guilty of a felony, and, upon conviction, must 
be fined within the discretion of the court or imprisoned for not more than five years, or both." Contractor agrees 
to include in any contracts with its subcontractors language requiring its subcontractors to (a) comply with the 
applicable requirements of Title 8, Chapter 14, and (b) include in their contracts with the sub-subcontractors 
language requiring the sub-subcontractors to comply with the applicable requirements of Title 8, Chapter 14. (An 
overview is available at www.procurement.sc.gov) 
 
13.13 SETOFF 
The Owner shall have all of its common law, equitable, and statutory rights of set-off.  
 
13.14 DRUG-FREE WORKPLACE 
The Contractor certifies to the Owner that Contractor will provide a Drug-Free Workplace, as required by Title 44, 
Chapter 107 of the South Carolina Code of Laws, as amended. 
 
13.15 FALSE CLAIMS 
According to the S.C. Code of Laws § 16-13-240, "a person who by false pretense or representation obtains the 
signature of a person to a written instrument or obtains from another person any chattel, money, valuable security, 
or other property, real or personal, with intent to cheat and defraud a person of that property is guilty" of a crime. 
 
13.16 NON-INDEMNIFICATION: 
Any term or condition is void to the extent it requires the State to indemnify anyone. It is unlawful for a person 
charged with disbursements of state funds appropriated by the General Assembly to exceed the amounts and 
purposes stated in the appropriations. (§ 11-9-20) It is unlawful for an authorized public officer to enter into a 
contract for a purpose in which the sum is in excess of the amount appropriated for that purpose. It is unlawful for 
an authorized public officer to divert or appropriate the funds arising from any tax levied and collected for any one 
fiscal year to the payment of an indebtedness contracted or incurred for a previous year. (§ 11-1-40) 

 
3.111  Delete Section 14.1.1 and substitute the following: 

 
14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 45 consecutive days 
through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any 
other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for 
any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires 
substantially all Work to be stopped; or 
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.2 An act of government, such as a declaration of national emergency that requires substantially all 
Work to be stopped. 

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of 
the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not 
made payment on a Certificate for Payment within the time stated in the Contract Documents and 
the Contractor has stopped work in accordance with Section 9.7 

 
3.112  Insert the following at the end of Section 14.1.3:  

 
Any adjustment to the Contract Sum pursuant to this Section shall be made in accordance with the requirements of 
Article 7. 

 
3.113  In Section 14.1.4, replace the word “repeatedly” with the word “persistently.”  
 
3.114  Delete  Section 14.2.1 and substitute the following: 
 

14.2.1 The Owner may terminate the Contract if the Contractor 
.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials, or 

otherwise fails to prosecute the Work, or any separable part of the Work, with the diligence, 
resources and skill that will ensure its completion within the time specified in the Contract 
Documents, including any authorized adjustments; 

.2 fails to make payment to Subcontractors for materials or labor in accordance with the Contract 
Documents and the respective agreements between the Contractor and the Subcontractors; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents.  
 

3.115  In Section 14.2.2, delete the parenthetical statement “, upon certification by the Initial Decision Maker that 
sufficient cause exists to justify such action," immediately following the word “Owner” in the first line.  

 
3.116  In Section 14.2.4, replace the words “Initial Decision Maker” with the word “Architect” 

  
3.117  Add  the following Section 14.2.5:  

 
14.2.5 If, after termination for cause, it is determined that the Owner lacked justification to terminate under 
Section 14.2.1, or that the Contractor’s default was excusable, the rights and obligations of the parties shall be the 
same as if the termination had been issued for the convenience of the Owner under Section 14.4. 

 
3.118  Delete the second sentence of Section 14.3.2 and substitute the following: 

 
Any adjustment to the Contract Sum made pursuant to this section shall be made in accordance with the 
requirements of Article 7.3.3. 

 
3.119 Delete Section 14.4.1 and substitute the following: 

 
14.4.1 The Owner may, at any time, terminate the Contract, in whole or in part for the Owner’s convenience and 
without cause. The Owner shall give written notice of the termination to the Contractor specifying the part of the 
Contract terminated and when termination becomes effective. 

 
3.120  Delete  Section 14.4.2 and substitute the  following: 

 
14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 
Contractor shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the 
Work;  
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.3 except for Work directed to be performed prior to the effective date of termination stated in the 
notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 
and purchase orders; and 

.4 complete the performance of the Work not terminated, if any. 
 

3.121  Delete Section 14.4.3 and substitute the following:  
 
14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive 
payment for Work executed, costs incurred by reason of such termination, and any other adjustments otherwise 
allowed by the Contract. Any adjustment to the Contract Sum made pursuant to this Section 14.4 shall be made in 
accordance with the requirements of Article 7.3.3. 
  

3.122  Add  the following Sections 14.4.4, 14.4.5, and 14.5:  
 
14.4.4 Contractor's failure to include an appropriate termination for convenience clause in any subcontract shall 
not (i) affect the Owner's right to require the termination of a subcontract, or (ii) increase the obligation of the 
Owner beyond what it would have been if the subcontract had contained an appropriate clause. 
 
14.4.5 Upon written consent of the Contractor, the Owner may reinstate the terminated portion of this Contract in 
whole or in part by amending the notice of termination if it has been determined that:  

.1 the termination was due to withdrawal of funding by the General Assembly, Governor, or Budget 
and Control Board or the need to divert project funds to respond to an emergency as defined by 
Regulation 19-445.2110(B) of the South Carolina Code of Regulations, as amended; 

.2 funding for the reinstated portion of the work has been restored;  

.3 circumstances clearly indicate a requirement for the terminated work; and 

.4 reinstatement of the terminated work is advantageous to the Owner. 
 

14.5 CANCELLATION AFTER AWARD BUT PRIOR TO PERFORMANCE 
Pursuant to Title 11, Chapter 35 and Regulation 19-445.2085 of the South Carolina Code of Laws and 
Regulations, as amended, this contract may be canceled after award but prior to performance.  
 

3.123  Insert the following sentence after the second sentence of Section 15.1.1:  
 
A voucher, invoice, payment application or other routine request for payment that is not in dispute when submitted 
is not a Claim under this definition. 

 
3.124  Delete Section 15.1.2 and substitute the following:   

 
15.1.2 NOTICE OF CLAIMS 
Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the 
Architect. Such notice shall include sufficient information to advise the Architect and other party of the 
circumstances giving rise to the claim, the specific contractual adjustment or relief requested and the basis of such 
request. Claims by either party arising prior to the date final payment is due must be initiated within 21 days after 
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition 
giving rise to the Claim, whichever is later except as stated for adverse weather days in Section 15.1.5.2. By 
failing to give written notice of a Claim within the time required by this Section, a party expressly waives its 
claim.  

 
3.125  Delete Section 15.1.3 and substitute the following:  

 
15.1.3 CONTINUING CONTRACT PERFORMANCE 
Pending final resolution of a Claim, including any administrative review allowed under Section 15.6, except as 
otherwise agreed in writing or as provided in Section 9.7 and Article 14, the Contractor shall proceed diligently 
with performance of the Contract and the Owner shall continue to make payments in accordance with the Contract 
Documents. The Architect will issue Certificates for Payment in accordance with the initial decisions and 
determinations of the Architect.  
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3.126  Insert the following at the end of Section 15.1.5.1:  
 
Claims for an increase in the Contract Time shall be based on one additional calendar day for each full calendar 
day that the Contractor is prevented from working. 
 

3.127  Insert the following Sub-Sections at the end of Section 15.1.5.2:  
 
.1 Claims for adverse weather shall be based on actual weather conditions at the job site or other place of 

performance of the Work, as documented in the Contractor's job site log.  
 

.2 For the purpose of this Contract, a total of five (5) calendar days per calendar month (non-cumulative) shall 
be anticipated as ''adverse weather'' at the job site, and such time will not be considered justification for an 
extension of time. If, in any month, adverse weather develops beyond the five (5) days, the Contractor shall 
be allowed to claim additional days to compensate for the excess weather delays only to the extent of the 
impact on the approved construction schedule. The remedy for this condition is for an extension of time only 
and is exclusive of all other rights and remedies available under the Contract Documents or imposed or 
available by law.  

 
.3 The Contractor shall submit monthly with their pay application all claims for adverse weather conditions that 

occurred during the previous month. The Architect shall review each monthly submittal in accordance with 
Section 15.5 and inform the Contractor and the Owner promptly of its evaluation. Approved days shall be 
included in the next Change Order issued by the Architect. Adverse weather conditions not claimed within 
the time limits of this Subparagraph shall be considered to be waived by the Contractor. Claims will not be 
allowed for adverse weather days that occur after the scheduled (original or adjusted) date of Substantial 
Completion. 

 
3.128  Delete Section 15.1.6 and substitute the following:  

 
15.1.6 CLAIMS FOR LISTED DAMAGES 
Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of 
good faith and fair dealing, the Contractor and Owner waive Claims against each other for listed damages arising 
out of or relating to this Contract.  
 
15.1.6.1 For the Owner, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business 
or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v) 
costs suffered by a third party unable to commence work, (vi) attorney's fees, (vii) any interest, except to the extent 
allowed by Section 13.6 (Interest), (viii) lost revenue and profit for lost use of the property, (ix) costs resulting 
from lost productivity or efficiency. 

 
15.1.6.2 For the Contractor, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to 
business or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing 
costs, (v) attorney's fees, (vi) any interest, except to the extent allowed by Section 13.6 (Interest); (vii) 
unamortized equipment costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor 
has waive as against the Owner. Without limitation, this mutual waiver is applicable to all damages due to either 
party’s termination in accordance with Article 14. Nothing contained in this Section shall be deemed to preclude 
an award of liquidated damages, when applicable, in accordance with the requirements of the Contract Documents. 
This mutual waiver is not applicable to amounts due or obligations under Section 3.18 (Indemnification). 
 

3.129  Add the following Section 15.1.7:  
 
15.1.7 WAIVER OF CLAIMS AGAINST THE ARCHITECT 
Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of 
good faith and fair dealing, the Contractor waives all claims against the Architect and any other design 
professionals who provide design and/or project management services to the Owner, either directly or as 
independent contractors or subcontractors to the Architect, for listed damages arising out of or relating to this 
Contract. The listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business or 
reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v) 



 2011 Edition 

OSE FORM 00811 
STANDARD SUPPLEMENTARY CONDITIONS  

23 of 25 

attorney's fees, (vi) any interest; (vii) unamortized equipment costs; and, (viii) losses incurred by subcontractors 
for the types of damages the Contractor has waive as against the Owner. This mutual waiver is not applicable to 
amounts due or obligations under Section 3.18 (Indemnification). 
  

3.130  Delete the language of Sections 15.2, 15.3, and 15.4, including all Sub-Sections, and substitute the word 
“Reserved” for the deleted language of each Section and Sub-Section.  

 
3.131  Add the following Sections 15.5 and 15.6 with their sub-sections:  

 
15.5 CLAIM AND DISPUTES - DUTY OF COOPERATION, NOTICE, AND ARCHITECTS 
INITIAL DECISION 
15.5.1 Contractor and Owner are fully committed to working with each other throughout the Project to avoid or 
minimize claims. To further this goal, Contractor and Owner agree to communicate regularly with each other and 
the Architect at all times notifying one another as soon as reasonably possible of any issue that if not addressed 
may cause loss, delay, and/or disruption of the Work. If claims do arise, Contractor and Owner each commit to 
resolving such claims in an amicable, professional, and expeditious manner to avoid unnecessary losses, delays, 
and disruptions to the Work.  
 
15.5.2 Claims shall first be referred to the Architect for initial decision. An initial decision shall be required as a 
condition precedent to resolution pursuant to Section 15.6 of any Claim arising prior to the date of final payment, 
unless 30 days have passed after the Claim has been referred to the Architect with no decision having been 
rendered, or after all the Architect’s requests for additional supporting data have been answered, whichever is 
later. The Architect will not address claims between the Contractor and persons or entities other than the Owner. 
 
15.5.3 The Architect will review Claims and within ten days of the receipt of a Claim (1) request additional 
supporting data from the claimant or a response with supporting data from the other party or (2) render an initial 
decision in accordance with Section 15.5.5.  
 
15.5.4 If the Architect requests a party to provide a response to a Claim or to furnish additional supporting data, 
such party shall respond, within ten days after receipt of such request, and shall either (1) provide a response on 
the requested supporting data, (2) advise the Architect when the response or supporting data will be furnished or 
(3) advise the Architect that all supporting data has already been provided. Upon receipt of the response or 
supporting data, the Architect will render an initial decision in accordance with Section 15.5.5. 
 
15.5.5 The Architect will render an initial decision in writing; (1) stating the reasons therefor; and (2) notifying the 
parties of any change in the Contract Sum or Contract Time or both. The Architect will deliver the initial decision 
to the parties within two weeks of receipt of any response or supporting data requested pursuant to Section 16.4, or 
within such longer period as may be mutually agreeable to the parties. If the parties accept the initial decision, the 
Architect shall prepare a Change Order with appropriate supporting documentation for the review and approval of 
the parties and the Office of State Engineer. If either the Contractor, Owner, or both, disagree with the initial 
decision, the Contractor and Owner shall proceed with dispute resolution in accordance with the provisions of 
Section 15.6. 
 
15.5.6 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if 
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the 
Owner may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the 
controversy. 
 
15.6 DISPUTE RESOLUTION 
15.6.1 If a claim is not resolved pursuant to Section 15.5 to the satisfaction of either party, both parties shall 
attempt to resolve the dispute at the field level through discussions between Contractor’s Representative and 
Owner’s Representative. If a dispute cannot be resolved through Contractor’s Representative and Owner’s 
Representative, then the Contractor’s Senior Representative and the Owner’s Senior Representative, upon the 
request of either party, shall meet as soon as conveniently possible, but in no case later than twenty-one days after 
such a request is made, to attempt to resolve such dispute. Prior to any meetings between the Senior 
Representatives, the parties will exchange relevant information that will assist the parties in resolving their dispute. 
The meetings required by this Section are a condition precedent to resolution pursuant to Section 15.6.2. 
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15.6.2 If after meeting in accordance with the provisions of Section 15.6.1, the Senior Representatives determine 
that the dispute cannot be resolved on terms satisfactory to both the Contractor and the Owner, then either party 
may submit the dispute by written request to South Carolina’s Chief Procurement Officer for Construction 
(CPOC). Except as otherwise provided in Article 15, all claims, claims, or controversies relating to the Contract 
shall be resolved exclusively by the appropriate Chief Procurement Officer in accordance with Title 11, Chapter 
35, Article 17 of the South Carolina Code of Laws, or in the absence of jurisdiction, only in the Court of Common 
Pleas for, or in the absence of jurisdiction a federal court located in, Richland County, State of South Carolina. 
Contractor agrees that any act by the State regarding the Contract is not a waiver of either the State’s sovereign 
immunity or the State’s immunity under the Eleventh Amendment of the United State's Constitution. 
 
15.6.3 If any party seeks resolution to a dispute pursuant to Section 15.6.2, the parties shall participate in non-
binding mediation to resolve the claim. If the claim is governed by Title 11, Chapter 35, Article 17 of the South 
Carolina Code of Laws as amended and the amount in controversy is $100,000.00 or less, the CPOC shall appoint 
a mediator, otherwise, the mediation shall be conducted by an impartial mediator selected by mutual agreement of 
the parties, or if the parties cannot so agree, a mediator designated by the American Arbitration Association 
(“AAA”) pursuant to its Construction Industry Mediation Rules. The mediation will be governed by and 
conducted pursuant to a mediation agreement negotiated by the parties or, if the parties cannot so agree, by 
procedures established by the mediator. 
 
15.6.4 Without relieving any party from the other requirements of Sections 15.5 and 15.6, either party may initiate 
proceedings in the appropriate forum prior to initiating or completing the procedures required by Sections 15.5 and  
15.6 if such action is necessary to preserve a claim by avoiding the application of any applicable statutory period 
of limitation or repose.  
 
15.6.5 SERVICE OF PROCESS 
Contractor consents that any papers, notices, or process necessary or proper for the initiation or continuation of 
any claims, claims, or controversies relating to the Contract; for any court action in connection therewith; or for 
the entry of judgment on any award made, may be served on Contractor by certified mail (return receipt requested) 
addressed to Contractor at the address provided for the Contractor’s Senior Representative or by personal service 
or by any other manner that is permitted by law, in or outside South Carolina. Notice by certified mail is deemed 
duly given upon deposit in the United States mail. 
 

3.132  Add the following Article 16:  
 
ARTICLE 16  PROJECT-SPECIFIC REQUIREMENTS AND INFORMATION  
16.1. Inspection Requirements: (Indicate the inspection services required by the Contract)  

 Special Inspections are required and are not part of the Contract Sum. (see section 01400)  
 Building Inspections are required and are not part of the Contract Sum. (see section 01400)  
 Building Inspections are required and are part of the Contract Sum. The inspections required for this Work 

are :  (Indicate which services are required and the provider) 
 Civil:        
 Structural:       
 Mechanical:       
 Plumbing:        
 Electrical:        
 Gas:       
 Other (list):        

Remarks:       
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16.1.1 Contractor shall schedule and request inspections in an orderly and efficient manner and shall notify the 
Owner whenever the Contractor schedules an inspection in accordance with the requirements of Section 16.1. 
Contractor shall be responsible for the cost of inspections scheduled and conducted without the Owner’s 
knowledge and for any increase in the cost of inspections resulting from the inefficient scheduling of inspections. 

 
16.2 List Cash Allowances, if any. (Refer to attachments as needed If none, enter NONE)  

None 
 

16.3. Requirements for Record Drawings, if any. (Refer to attachments as needed. If none, enter NONE)  
Refer to section 23 00 00 in the technical specifications 

 
16.4. Requirements for Shop Drawings and other submittals, if any, including number, procedure for submission, 
list of materials to be submitted, etc. (Refer to attachments as needed. If none, enter NONE)  

Refer to section 23 00 00 in the technical specifications 
 

16.5. Requirements for signage, on-site office or trailer, utilities, restrooms, etc., in addition to the Contract, if any. 
(Refer to attachments as needed. If none, enter NONE)  

None 
 

16.6. Requirements for Project Cleanup in addition to the Contract, if any. (Refer to attachments as needed. If 
none, enter NONE)  

Refer to section 23 00 00 in the technical specifications 
 

16.7. List all attachments that modify these General Conditions. (If none, enter NONE)  
None 





Danny
Typewritten Text
(2)

Danny
Typewritten Text

Danny
Typewritten Text

Danny
Typewritten Text





Project Name: Central Steam / Condensate Lines I - Bull St.

Project Number: H27-N291-FW

University of South Carolina

CONTRACTOR’S ONE YEAR GUARANTEE

STATE OF                                                                                                                        

COUNTY OF                                                                                                                     

WE                                                                                                                           
as General Contractor on the above-named project, do hereby guarantee that all work
executed under the requirements of the Contract Documents shall be free from defects
due to faulty materials and/or workmanship for a period of one (1) year from date of
acceptance of the work by the Owner and/or Architect/Engineer; and hereby agree to
remedy defects due to faulty materials and/or workmanship, and pay for any damage
resulting wherefrom, at no cost to the Owner, provided; however, that the following are
excluded from this guarantee;

Defects or failures resulting from abuse by Owner.

Damage caused by fire, tornado, hail, hurricane, acts of God, wars, riots, or civil
commotion.

                                                                        
(Name of Contracting Firm)

* By                                                     

  Title                                                   

* Must be executed by an office of the Contracting Firm.

SWORN TO before me this

            day of                               , 2           (seal)

                                                  State

My commission expires                                       



 
SE-355 2011 Edit ion  

Performance Bond     

 1 of 2  

KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 

Name:        
Address:      

      

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 

Name:        
Address:      

      

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 

Name: University of South Carolina  
Address:743 Greene Street 

Columbia, South Carolina  29208 

hereinafter referred to as “Agency”, or its successors or assigns, the sum of        ($     ), being the sum of the 
Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, Contractor has by written agreement dated       entered into a contract with Agency to construct  

State Project Name: Central Steam/Condensate Lines I 
State Project Number: H27-N291-FW 
Brief Description of Awarded Work, as found on the SE-330, Bid Form: Install new 8" h.p. steam and 4" 
pumped condensate lines from the intersection of Greene St. and Bull St. to the intersection of Devine St. 
and Bull St. 

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 

Name: Mechanical Design, Inc.  
Address:4403 Broad River Rd. 

Columbia, SC  29210 

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 
IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated 
herein, do each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent or 
representative. 
 
DATED this      day of      , 2    _______ BOND NUMBER       
                        (shall be no earlier than Date of Contract) 

 
CONTRACTOR SURETY 
 
By:    
                 (Seal) 

 
By:    
                (Seal) 

 
Print Name:       

 
Print Name:       

 
Print Title:       

 
Print Title:       
(Attach Power of Attorney) 

 
Witness:   

 
Witness:   

 
(Additional Signatures, if any, appear on attached page) 
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Performance Bond 
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  

1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors and 
assigns to the Agency for the full and faithful performance of 
the contract, which is incorporated herein by reference 
2. If the Contractor performs the contract, the Surety and the 
Contractor have no obligation under this Bond, except to 
participate in conferences as provided in paragraph 3.1. 
3. The Surety's obligation under this Bond shall arise after: 
3.1 The Agency has notified the Contractor and the Surety at the 
address described in paragraph 10 below, that the Agency is 
considering declaring a Contractor Default and has requested 
and attempted to arrange a conference with the Contractor and 
the Surety to be held not later than 15 days after receipt of such 
notice to discuss methods of performing the Contract. If the 
Agency, the Contractor and the Surety agree, the Contractor 
shall be allowed a reasonable time to perform the Contract, but 
such an agreement shall not waive the Agency's right, if any, 
subsequently to declare a Contractor Default; or 
3.2 The Agency has declared a Contractor Default and formally 
terminated the Contractor's right to complete the Contract. 
4. The Surety shall, within 15 days after receipt of notice of the 
Agency's declaration of a Contractor Default, and at the Surety's 
sole expense, take one of the following actions: 
4.1 Arrange for the Contractor, with consent of the Agency, to 
perform and complete the Contract; or 
4.2 Undertake to perform and complete the Contract itself, 
through its agents or through independent contractors; or 
4.3 Obtain bids or negotiated proposals from qualified  
contractors acceptable to the Agency for a contract for 
performance and completion of the Contract, arrange for a 
contract to be prepared for execution by the Agency and the 
contractor selected with the Agency's concurrence, to be secured 
with performance and payment bonds executed by a qualified 
surety equivalent to the Bonds issued on the Contract, and pay to 
the Agency the amount of damages as described in paragraph 7 
in excess of the Balance of the Contract Sum incurred by the 
Agency resulting from the Contractor Default; or 
4.4 Waive its right to perform and complete, arrange for  
completion, or obtain a new contractor, and: 
4.4.1 After investigation, determine the amount for which it may 
be liable to the Agency and, within 60 days of waiving its rights 
under this paragraph, tender payment thereof to the Agency; or 
4.4.2 Deny liability in whole or in part and notify the Agency, 
citing the reasons therefore. 
5. Provided Surety has proceeded under paragraphs 4.1, 4.2, or 
4.3, the Agency shall pay the Balance of the Contract Sum to 
either: 
5.1 Surety in accordance with the terms of the Contract; or 
5.2 Another contractor selected pursuant to paragraph 4.3 to 
perform the Contract. 
5.3 The balance of the Contract Sum due either the Surety or 
another contractor shall be reduced by the amount of damages 
as described in paragraph 7. 
6. If the Surety does not proceed as provided in paragraph 4 with 
reasonable promptness, the Surety shall be deemed to be in 
default on this Bond 15 days after receipt of written notice from 
the Agency to the Surety demanding that the Surety perform its 
obligations under this Bond, and the Agency shall be entitled to 
enforce any remedy available to the Agency.   
6.1 If the Surety proceeds as provided in paragraph 4.4, and the 
Agency refuses the payment tendered or the Surety has denied 

liability, in whole or in part, then without further notice the 
Agency shall be entitled to enforce any remedy available to the 
Agency.  
6.2 Any dispute, suit, action or proceeding arising out of or 
relating to this Bond shall be governed by the Dispute 
Resolution process defined in the Contract Documents and the 
laws of the State of South Carolina. 
7. After the Agency has terminated the Contractor's right to 
complete the Contract, and if the Surety elects to act under 
paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of the 
Surety to the Agency shall be those of the Contractor under the 
Contract, and the responsibilities of the Agency to the Surety 
shall those of the Agency under the Contract. To a limit of the 
amount of this Bond, but subject to commitment by the Agency 
of the Balance of the Contract Sum to mitigation of costs and 
damages on the Contract, the Surety is obligated to the Agency 
without duplication for: 
7.1 The responsibilities of the Contractor for correction of 
defective Work and completion of the Contract; and 
7.2 Additional legal, design professional and delay costs 
resulting from the Contractor's Default, and resulting from the 
actions or failure to act of the Surety under paragraph 4; and 
7.3 Damages awarded pursuant to the Dispute Resolution 
Provisions of the Contract. Surety may join in any Dispute 
Resolution proceeding brought under the Contract and shall be 
bound by the results thereof; and  
7.4 Liquidated Damages, or if no Liquidated Damages are 
specified in the Contract, actual damages caused by delayed 
performance or non-performance of the Contractor. 
8. The Surety shall not be liable to the Agency or others for 
obligations of the Contractor that are unrelated to the Contract, 
and the Balance of the Contract Sum shall not be reduced or set-
off on account of any such unrelated obligations. No right of 
action shall accrue on this Bond to any person or entity other 
than the Agency or its heirs, executors, administrators, or 
successors. 
9. The Surety hereby waives notice of any change, including 
changes of time, to the contract or to related subcontracts, 
purchase orders and other obligations. 
10. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the address shown on the signature page. 
11. Definitions 
11.1 Balance of the Contract Sum: The total amount payable by 
the Agency to the Contractor under the Contract after all proper 
adjustments have been made, including allowance to the 
Contractor of any amounts to be received by the Agency in 
settlement of insurance or other Claims for damages to which 
the Contractor is entitled, reduced by all valid and proper 
payments made to or on behalf of the Contractor under the  
Contract. 
11.2 Contractor Default: Failure of the Contractor, which has 
neither been remedied nor waived, to perform the Contract or 
otherwise to comply with the terms of the Contract. 
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KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 

Name:        
Address:      

      

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 

Name:        
Address:      

      

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 

Name: University of South Carolina  
Address:743 Greene Street 

Columbia, South Carolina  29208 

hereinafter referred to as “Agency”, or its successors or assigns, the sum of        ($     ), being the sum of the 
Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, Contractor has by written agreement dated       entered into a contract with Agency to construct  

Project Name: Central Steam/Condensate Lines I 
Project Number: H27-N291-FW 
Brief Description of Awarded Work, as found on the SE-330, Bid Form: Install new 8" h.p. steam and 4" 
pumped condensate lines from the intersection of Greene St. and Bull St. to the intersection of Devine St. 
and Bull St. 

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 

Name: Mechanical Design, Inc.  
Address:4403 Broad River Road 

Columbia, SC  29210 

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 
IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms 
stated herein, do each cause this Labor and Material Payment Bond to be duly executed on its behalf by its 
authorized officer, agent or representative. 
 
DATED this      day of      , 2    _______ BOND NUMBER       
                        (shall be no earlier than Date of Contract) 
 

CONTRACTOR SURETY 

 
By:    
                 (Seal) 

 
By:    
                (Seal) 

 
Print Name:       

 
Print Name:       

 
Print Title:       

 
Print Title:       
(Attach Power of Attorney) 

 
Witness:   

 
Witness:   

 
(Additional Signatures, if any, appear on attached page) 
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NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  

1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors 
and assigns to the Agency to pay for all labor, materials and 
equipment required for use in the performance of the Contract, 
which is incorporated herein by reference. 
2. With respect to the Agency, this obligation shall be null and 
void if the Contractor:  
2.1 Promptly makes payment, directly or indirectly, for all 
sums due Claimants; and 
2.2 Defends, indemnifies and holds harmless the Agency from 
all claims, demands, liens or suits by any person or entity who 
furnished labor, materials or equipment for use in the 
performance of the Contract. 
3. With respect to Claimants, this obligation shall be null and 
void if the Contractor promptly makes payment, directly or 
indirectly, for all sums due. 
4. With respect to Claimants, and subject to the provisions of 
Title 29, Chapter 5 and the provisions of §11-35-3030(2)(c) of 
the SC Code of Laws, as amended, the Surety’s obligation 
under this Bond shall arise as follows: 
4.1 Every person who has furnished labor, material or rental 
equipment to the Contractor or its subcontractors for the work 
specified in the Contract, and who has not been paid in full 
therefore before the expiration of a period of ninety (90) days 
after the date on which the last of the labor was done or 
performed by him or material or rental equipment was 
furnished or supplied by him for which such claim is made, 
shall have the right to sue on the payment bond for the amount, 
or the balance thereof, unpaid at the time of institution of such 
suit and to prosecute such action for the sum or sums justly due 
him. 
4.2 A remote claimant shall have a right of action on the 
payment bond upon giving written notice by certified or 
registered mail to the Contractor within ninety (90) days from 
the date on which such person did or performed the last of the 
labor or furnished or supplied the last of the material or rental 
equipment upon which such claim is made. 
4.3 Every suit instituted upon a payment bond shall be brought 
in a court of competent jurisdiction for the county or circuit in 
which the construction contract was to be performed, but no 
such suit shall be commenced after the expiration of o ne year 
after the day on which the last of the labor was performed or 
material or rental equipment was supplied by the person 
bringing suit. 
5. When the Claimant has satisfied the conditions of paragraph 
4, the Surety shall promptly and at the Surety’s expense take 
the following actions: 
5.1 Send an answer to the Claimant, with a copy to the Agency, 
within sixty (60) days after receipt of the claim, stating the 
amounts that are undisputed and the basis for challenging any 
amounts that are disputed. 
5.2 Pay or arrange for payment of any undisputed amounts. 
5.3 The Surety’s failure to discharge its obligations under this 
paragraph 5 shall not be deemed to constitute a waiver of 
defenses the Surety or Contractor may have or acquire as to a 
claim. However, if the Surety fails to discharge its obligations 
under this paragraph 5, the Surety shall indemnify the Claimant 
for the reasonable attorney’s fees the Claimant incurs to 
recover any sums found to be due and owing to the Claimant. 
6. Amounts owed by the Agency to the Contractor under the 
Contract shall be used for the performance of the Contract and 

to satisfy claims, if any, under any Performance Bond.  By the 
Contractor furnishing and the Agency accepting this Bond, 
they agree that all funds earned by the contractor in the 
performance of the Contract are dedicated to satisfy obligations 
of the Contractor and the Surety under this Bond, subject to the 
Agency’s prior right to use the funds for the completion of the 
Work. 
7. The Surety shall not be liable to the Agency, Claimants or 
others for obligations of the Contractor that are unrelated to the 
Contract. The Agency shall not be liable for payment of any 
costs or expenses of any claimant under this bond, and shall 
have under this Bond no obligations to make payments to, give 
notices on behalf of, or otherwise have obligations to 
Claimants under this Bond. 
8. The Surety hereby waives notice of any change, including 
changes of time, to the Contract or to related Subcontracts, 
purchase orders and other obligations. 
9. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the addresses shown on the signature 
page. Actual receipt of notice by Surety, the Agency or the 
contractor, however accomplished, shall be sufficient 
compliance as of the date received at the address shown on the 
signature page. 
10. By the Contractor furnishing and the Agency accepting this 
Bond, they agree that this Bond has been furnished to comply 
with the statutory requirements of the South Carolina Code of 
Laws, as amended, and further, that any provision in this Bond 
conflicting with said statutory requirements shall be deemed 
deleted herefrom and provisions conforming to such statutory 
or other legal requirement shall be deemed incorporated herein. 
The intent is that this Bond shall be construed as a statutory 
Bond and not as a common law bond. 
11. Upon request of any person or entity appearing to be a 
potential beneficiary of this bond, the Contractor shall 
promptly furnish a copy of this Bond or shall permit a copy to 
be made. 
12. Any dispute, suit, action or proceeding arising out of or 
relating to this Bond shall be governed by the laws of the State 
of South Carolina. 
13. DEFINITIONS 
13.1 Claimant:  An individual or entity having a direct contract 
with the Contractor or with a Subcontractor of the Contractor 
to furnish labor, materials, or equipment for use in the 
performance of the Contract.  The intent of this Bond shall be 
to include without limitation in the terms “labor, materials or 
equipment” that part of water, gas, power, light, heat, oil, 
gasoline, telephone service or rental equipment used in the 
Contract, architectural and engineering services required for 
performance of the Work of the Contractor and the 
Contractor’s Subcontractors, and all other items for which a 
mechanic’s lien might otherwise be asserted. 
13.2 Remote Claimant: A person having a direct contractual 
relationship with a subcontractor of the Contractor or 
subcontractor, but no contractual relationship expressed or 
implied with the Contractor. 
13.3 Contract: The agreement between the Agency and the 
Contractor identified on the signature page, including all 
Contract Documents and changes thereto. 



Agency:

Date:

Date:

Agency Acceptance and Certification

Date:

Date:

Architect Recommendation for Acceptance:

(Signature of Representative

BY:

Signature of OSE Project Manager:

Contractor Acceptance:

1. Original Contract Sum: ---------------------------------------------------------------------------------------

2. Sum of previously approved increases and decreases: --------------
3. Changes in Days for this Change Order: ------------------------------
4. New Substantial Completion Date: ------------------------------------------------------------------------

Days
Days

1. Original Substantial Completion Date: --------------------------------------------------------------------

$0.00

$0.00

3. Contract Sum prior to this Change Order: ----------------------------------------------------------------
4. Amount of this Change Order: -------------------------------------------
5. New Contract Sum, including this Change Order: --------------------------------------------------------

This Contract is changed as follows: (Insert description of change in space provided below)

Change Order No.:

Project Number:
Project Name:

Contractor:

SE-480

Contract Dated:

Adjustments in the Contract Sum:

BY:

2011 Edition

University of South Carolina
H27-N291-FW

Central Steam / Condensate Lines I - Bull St.

CONSTRUCTION CHANGE ORDER

Adjustments in Contract Time:

2. Change in Contract Sum by previously approved Change Orders:

For:

Print Name:
(Signature of Representative

Office of the State Engineer Authorization for change not within Agency Construction Procurement Certification:

(Signature of Representative

Print Name:

Print Name:

BY:

 Change is within Agency Construction Procurement Certification amount of 

 Change is not within Agency Construction Procurement Certification amount 



Substitution Request Transmittal

To: Mechanical Design, Inc.
4403 Broad River Road
Columbia, SC 29210
danny@mdi9834.com
T: 803-731-9834 F: 803-731-9837

Project: University of South Carolina
Central Steam / Condensate Lines I - Bull St.
Project Number: H27-N291-FW
Architect/Engineer Project Number: 133030

Specific Item:                                                                                                                    

Section No(s). Section Title(s) Paragraph(s) Description
                                                                                                                              
                                                                                                                              

Proposed Substitution:                                                                                                       

Individual item(s) are listed by comparison on attached/enclosed sheet.

The undersigned has included herewith information on which is clearly identified product descriptions,
specifications, catalog cuts, performance and test data, and other information required for an adequate
evaluation of the request by the Architect including a description of any changes to Contract Documents
which the proposed substitution will require for proper installation.

The undersigned certifies that the proposed substitution meets or exceeds the quality level of the
specified product, provides a warranty equal to or greater than that of the specified product and that the
maintenance and installation costs are the same or less than that of the specified product.                       
                                                                        
The undesigned agrees to coordinate installation and make changes to other Work which may be
required for the Work to be complete with no additional costs to the Owner, waives claims for additional
costs or time extensions which may subsequently become apparent and will reimburse Owner for
review or redesign services associated with re-approval by authorities.

The difference(s) between the specified item and Proposed Substitution are as follows:
                                                                                                                                             
                                                                                                                                             
                                                                                                                                             

Submitted by:                                                                     Date:                                           
...............................................................................................................................................
For Use By Architect

The above proposed substitution is:
G Accepted
G Rejected - Not Equal to the Specified Item
G Rejected - Received After Substitution Submittal Deadline
G Rejected - Insufficient Information for Proper Review

Reviewed by:                                                                      Date:                                           



Central Steam / Condensate Lines I - Bull St.
Project Number: H27-N291-FW

WE                                                                                                                           
as General Contractor on the above-named project, do hereby guarantee that all work executed under
the requirements of the Contract Documents shall be free from defects due to faulty materials and/or
workmanship for a period of one (1) year from date of acceptance of the work by the Owner and/or
Architect/Engineer; and hereby agree to remedy defects due to faulty materials and/or workmanship,
and pay for any damage resulting wherefrom, at no cost to the Owner, provided; however, that the
following are excluded from this guarantee;

Defects or failures resulting from abuse by Owner.

Damage caused by fire, tornado, hail, hurricane, acts of God, wars, riots, or civil commotion.

                                                                        
(Name of Contracting Firm)

* By                                                     

  Title                                                   

* Must be executed by an office of the Contracting Firm.

SWORN TO before me this

            day of                               , 2           (seal)

                                                  State

My commission expires                                       
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SECTION 01 30 00 
 

ADMINISTRATIVE REQUIREMENTS 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Preconstruction meeting. 

B. Progress meetings. 

C. Change Order Documentation. 

D. Project Record Documents. 

E. Coordination drawings. 

F. Submittals for review, information, and project closeout. 

G. Submittal procedures. 

PART 2  PRODUCTS - NOT USED 

PART 3  EXECUTION 

3.01 PRECONSTRUCTION MEETING 

A. University of South Carolina will schedule a meeting after Notice of Award. 
1. Meeting to take place not later than 15 days following the execution of the Agreement. 

B. Attendance Required: 
1. Owner. 
2. Electrical Engineer. 
3. Architect. 
4. Contractor. 
5. Sub-Contractor. 

C. Agenda: 
1. Project organizational structure and chain of command. 
2. Duties and expectation of the Owner, Architect, Engineer, and Contractor. 
3. Execution of University of South Carolina-Contractor Agreement. 
4. Submission of executed bonds and insurance certificates. 
5. Contract disputes, mediation, partnering, and resolution. 
6. Distribution of Contract Documents. 
7. Submission of list of Subcontractors, list of Products, schedule of values, and progress 

schedule. 
8. Designation of personnel representing the parties to Contract, Owner, Contractor, 

Electrical Engineer and Architect. 
9. Work schedule, normal working hours, and normal working week.  Also to include required 

note for scheduling overtime, outages, and interruptions. 
10. Safety procedures. 
11. Temporary and permanent utilities. 
12. Security, keys, fencing, site access, and limited access to certain areas. 
13. Designated parking and delivery areas. 
14. Designated storage areas, bonded storage, and security. 
15. Designated toilets, break areas, vending areas, and smoking areas. 
16. Daily cleanup, trash removal, dumpsters and trash areas. 
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17. Procedures and responsibilities for testing and inspecting, required permits, and licenses. 
18. Procedures and processing of field decisions, submittals, substitutions, applications for 

payments, proposal request, Change Orders, and Contract closeout procedures. 
19. Demolition items to be salvaged for Owner, notification, and storage area. 
20. Preparation of Record Documents, and operating and maintenance manuals. 
21. Instruction and training of Owner's maintenance personnel. 
22. Warranties, manufacturer startup, prior to substantial completion. 
23. Final completion inspection and punch list. 
24. One-year warranty inspection (Engineer to inspect 10 month after substantial completion.) 
25. Contractor corrections for items found during the warranty inspection. 

D. Record minutes and distribute copies within three days after meeting to participants, with copies 
to Electircal Engineer, Architect, Owner, participants, and those affected by decisions made. 

3.02 PROGRESS MEETINGS 

A. Schedule and administer meetings throughout progress of the Work at maximum bi-monthly 
intervals. 

B. Make arrangements for meetings, prepare agenda with copies for participants, preside at 
meetings. 

C. Attendance Required:  Job superintendent, major Subcontractors and suppliers, University of 
South Carolina Project manager, Engineer, as appropriate to agenda topics for each meeting. 

D. Agenda: 
1. Review minutes of previous meetings. 
2. Review of Work progress. 
3. Field observations, problems, and decisions. 
4. Identification of problems that impede, or will impede, planned progress. 
5. Review of submittals schedule and status of submittals. 
6. Review of off-site fabrication and delivery schedules. 
7. Maintenance of progress schedule. 
8. Corrective measures to regain projected schedules. 
9. Planned progress during succeeding work period. 
10. Coordination of projected progress. 
11. Maintenance of quality and work standards. 
12. Effect of proposed changes on progress schedule and coordination. 
13. Other business relating to Work. 

E. Record minutes and distribute copies within three days after meeting to participants, with copies 
to Engineer, Architect, University of South Carolina Project Manager, participants, and those 
affected by decisions made. 

3.03 CHANGE ORDER DOCUMENTATION 

A. Submittals for all change orders shall be documented using the procedures outlined in the 
contract. 

3.04 PROJECT RECORD DOCUMENTS 
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A. Record Prints:  Maintain one set of black-line white prints of the Contract Drawings and Shop 

Drawings.  Mark prints to show actual installation where installation varies from that shown 
originally.   
1. Cross reference changes on Contract Drawings and Shop Drawings, noting construction 

change directive numbers, change order numbers, and similar identification where 
applicable. 

2. Identify and date each Record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location. 

3. Organize into unbound sets.  Place record prints in durable tube-type drawing containers 
with end caps.  Mark end cap of each container with identification.  If container does not 
include a complete set, identify Drawings included. 

B. Record Specifications:  Mark Specifications to indicate actual product installation where 
installation varies from that indicated in Specifications, addenda, and contract modifications.  
Note related Change Orders, Record Product Data, and Record Drawings where applicable. 

C. Record Product Data:  Mark Product Data to indicate the actual product installation where 
installation varies substantially from that indicated in Product Data submittal.  Note related 
Change Orders, Record Specifications, and Record Drawings where applicable. 

3.05 COORDINATION DRAWINGS 

A. Provide information required by Project Coordinator for preparation of coordination drawings. 

B. Review drawings prior to submission to Engineer. 

3.06 SUBMITTALS FOR REVIEW 

A. When the following are specified in individual sections, submit them for review: 
1. Product data. 
2. Shop drawings. 
3. Samples for selection. 
4. Samples for verification. 

B. Submit to Engineer for review for the limited purpose of checking for conformance with 
information given and the design concept expressed in the contract documents. 

C. Samples will be reviewed only for aesthetic, color, or finish selection. 

D. After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES 
article below and for record documents purposes described in Section 01 78 00 - CLOSEOUT 
SUBMITTALS. 

3.07 SUBMITTALS FOR INFORMATION 

A. When the following are specified in individual sections, submit them for information: 
1. Design data. 
2. Certificates. 
3. Test reports. 
4. Inspection reports. 
5. Manufacturer's instructions. 
6. Manufacturer's field reports. 
7. Other types indicated. 
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B. Submit for Engineer's knowledge as contract administrator or for University of South Carolina.  

No action will be taken. 

3.08 SUBMITTALS FOR PROJECT CLOSEOUT 

A. When the following are specified in individual sections, submit them at project closeout: 
1. Project record documents. 
2. Operation and maintenance data. 
3. Warranties. 
4. Bonds. 
5. Other types as indicated. 

B. Submit for University of South Carolina's benefit during and after project completion. 

3.09 NUMBER OF COPIES OF SUBMITTALS 

A. Documents for Review: 
1. Small Size Sheets, Not Larger Than 8-1/2 x 11 inches:  Submit the number of copies that 

Contractor requires, plus two copies that will be retained by Engineer. 

B. Documents for Information:  Submit two copies. 

C. Samples:  Submit the number specified in individual specification sections; one of which will be 
retained by Engineer. 
1. After review, produce duplicates. 
2. Retained samples will not be returned to Contractor unless specifically so stated. 

3.10 SUBMITTAL PROCEDURES 

A. Transmit each submittal with approved form. 

B. Sequentially number the transmittal form.  Revise submittals with original number and a 
sequential alphabetic suffix. 

C. Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail number, and 
specification section number, as appropriate on each copy. 

D. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of 
Products required, field dimensions, adjacent construction Work, and coordination of information 
is in accordance with the requirements of the Work and Contract Documents. 

E. Deliver submittals to Construction Manager at business address. 

F. Schedule submittals to expedite the Project, and coordinate submission of related items. 

G. For each submittal for review, allow 15 days excluding delivery time to and from the Contractor. 

H. Identify variations from Contract Documents and Product or system limitations that may be 
detrimental to successful performance of the completed Work. 

I. Provide space for Contractor and Engineer review stamps. 

J. When revised for resubmission, identify all changes made since previous submission. 

K. Distribute reviewed submittals as appropriate.  Instruct parties to promptly report any inability to 
comply with requirements. 

L. Submittals not requested will not be recognized or processed. 
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END OF SECTION 
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SECTION 01 32 16 
 

CONSTRUCTION PROGRESS SCHEDULE 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Preliminary schedule. 

B. Construction progress schedule, bar chart type. 

1.02 SUBMITTALS 

A. Within 10 days after date of Agreement, submit four copies of preliminary schedule. 

B. If preliminary schedule requires revision after review, submit four copies of revised schedule 
within 10 days. 

C. Within 20 days after review of preliminary schedule, submit four copies of draft of proposed 
complete schedule for review. 

D. Within 10 days after joint review, submit four copies of complete schedule.   Submittal and 
approval of Project Schedule is a condition precedent to the Payment of progress payments.  
Therefore, no construction work will be permitted and no progress payments will be made until 
Project Schedule has been approved by the Owner's Representative. 

E. Submit updated schedule with each Application for Payment. 

F. Daily Construction Report:  Submit 1 bound copy with project record documents at end of 
construction. 

G. Field Condition Reports:  Submit 4 copies at time of discovery of differing conditions. 

1.03 SCHEDULE FORMAT 

A. Listings:  In chronological order according to the start date for each activity.  Identify each 
activity with the applicable specification section number. 

B. Sheet Size:  Multiples of 8-1/2 x 11 inches. 

PART 2  PRODUCTS  

2.01 PRELIMINARY SCHEDULE 

A. Define planned operations for the first 60 days of Work with a general outline for remainder of 
Work. 

B. Prepare preliminary schedule in the form of a horizontal bar chart. 

2.02 SUBMITTALS SCHEDULE 

A. Submit a schedule of submittals, arranged in chronological order by dates required by 
construction schedule.  Include time required for review, resubmittal, ordering, manufacturing, 
fabrication, and delivery when establishing dates. 
1. Coordinate Submittals Schedule with list of subcontractors, the Schedule of Values, and 

Contractor's Construction Schedule. 

B. Submit 4 copies of schedule.  Arrange the following information in a tabular format. 
1. Scheduled date for first submittal. 
2. Specification Section number and title. 
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3. Submittal category (action or informational.) 
4. Name of subcontractor. 
5. Description of the Work covered. 
6. Scheduled date for Architect's final release or approval. 

2.03 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Show complete sequence of construction by activity, with dates for beginning and completion of 
each element of construction, in the form of a horizontal bar chart. 

B. Identify each item by specification section number. 

C. Identify work of separate stages and other logically grouped activities. 

D. Show accumulated percentage of completion of each item, and total percentage of Work 
completed, as of the first day of each month. 

E. Coordinate content with Schedule of Values. 

F. Provide legend for symbols and abbreviations used. 

G. Include a separate bar for each major portion of Work or operation. 

H. Identify the first work day of each week. 

2.04 DAILY CONSTRUCTION REPORTS 

A. Prepare a daily construction report recording the following information concerning events at the 
Project site: 
1. List of subcontractors at Project site. 
2. Equipment at Project site. 
3. Material deliveries. 
4. High and low temperatures and weather conditions. 
5. Accidents. 
6. Stoppages, delays, shortages, and losses. 
7. Meter readings and similar recordings. 
8. Orders and requests of authorities having jurisdiction. 
9. Services connected and disconnected. 
10. Equipment or system tests or startups. 

2.05 FIELD CONDITION REPORTS 

A. Immediately upon the discovery of a difference between field conditions and the Contract 
Documents, prepare a detailed report.  Submit with a request for information.  Include a 
detailed description of the differing conditions, together with recommendations for changing the 
Contract Documents. 

PART 3  EXECUTION 

3.01 BAR CHARTS 

A. Include a separate bar for each major portion of Work or operation. 

B. Identify the first work day of each week. 

3.02 REVIEW AND EVALUATION OF SCHEDULE 

A. Participate in joint review and evaluation of schedule with Architect at each submittal. 

B. Evaluate project status to determine work behind schedule and work ahead of schedule. 
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C. After review, revise as necessary as result of review, and resubmit within 10 days. 

3.03 UPDATING SCHEDULE 

A. Maintain schedules to record actual start and finish dates of completed activities. 

B. Indicate progress of each activity to date of revision, with projected completion date of each 
activity.  

C. Identify activities modified since previous submittal, major changes in Work, and other 
identifiable changes. 

D. Indicate changes required to maintain Date of Substantial Completion. 

E. Submit reports required to support recommended changes. 

F. Update schedule monthly and submit with each Application for Payment. 

3.04 DISTRIBUTION OF SCHEDULE 

A. Distribute copies of updated schedules to Contractor's project site file, to Subcontractors, 
suppliers, Engineer, Architect, University of South Carolina, and other concerned parties with 
need-to-know scheduling responsibility. 

B. Instruct recipients to promptly report, in writing, problems anticipated by projections shown in 
schedules. 

C. Post copies in Project meeting rooms and in temporary field offices. 

D. When revisions are made, distribute updated schedules to the same parties and post in the 
same locations. 

END OF SECTION 
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SECTION 01 35 53 
 

SECURITY PROCEDURES 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Security measures including formal security program, entry control, personnel identification, 
guard service, and miscellaneous restrictions. 

1.02 SECURITY PROGRAM 

A. Protect Work, existing premises and University of South Carolina's operations from theft, 
vandalism, and unauthorized entry. 

B. Initiate program in coordination with University of South Carolina's existing security system at 
project mobilization. 

C. Maintain program throughout construction period until University of South Carolina acceptance 
precludes the need for Contractor security. 

1.03 ENTRY CONTROL 

A. Restrict entrance of persons and vehicles into Project site and existing facilities. 

B. Allow entrance only to authorized persons with proper identification. 

C. Maintain log of workers and visitors, make available to University of South Carolina on request. 

D. University of South Carolina will control entrance of persons and vehicles related to University of 
South Carolina's operations. 

E. Coordinate access of University of South Carolina's personnel to site in coordination with 
University of South Carolina's security forces. 

PART 2  PRODUCTS - NOT USED 

PART 3  EXECUTION - NOT USED 

END OF SECTION 
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 SECTION 01 40 00 
 

QUALITY REQUIREMENTS 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Qualifications. 

B. Mock-ups. 

C. Control of installation. 

D. Tolerances. 

E. Testing and inspection services. 

F. Manufacturers' field services. 

G. Defect Assessment. 

1.02 QUALITY ASSURANCE 

A. Occupancy During Construction:  All precautions must be undertaken to ensure the safety and 
comfort of occupants.  Areas of construction must be properly enclosed and secured at all 
times, and construction activities creating excessive noise, dust, dirt, debris, and noxious fumes 
shall be reserved for times that will least disturb the current occupants.  The Owner reserves 
the right to stop or reschedule construction operations in order to accommodate building 
occupants. 

1.03 QUALIFICATIONS 

A. General:  Qualifications paragraphs in this Article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements. 

B. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling 
work similar in material, design, and extent to that indicated for this Project, whose work has 
resulted in construction with a record of successful in-service performance. 

C. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar 
to those indicated for this Project and with a record of successful in-service performance, as 
well as sufficient production capacity to produce required units.   

D. Fabricator Qualifications:  A firm experienced in manufacturing products similar to those 
indicated for this Project and with a record of successful in-service performance, as well as 
sufficient production capacity to produce required units. 

E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to 
practice in jurisdiction where Project is located and who is experienced in providing engineering 
services of the kind indicated.  Engineering services are defined as those performed for 
installations of the system, assembly, or product that are similar to those indicated for this 
Project in material, design, and extent. 

F. Specialists:  Certain sections of the Specifications require that specific construction activities 
shall be performed by entities who are recognized experts in those operations.  Specialists 
shall satisfy qualification requirements indicated and shall be engaged for the activities 
indicated. 
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 1. Requirements for specialists shall not supersede building codes and regulations governing 

the Work. 

G. Factory-Authorized Service Representative Qualifications:  An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated for 
this Project. 

1.04 TESTING AND INSPECTION AGENCIES 

A. University of South Carolina will employ and pay for services of an independent testing agency 
to perform other specified testing. 

B. Employment of agency in no way relieves Contractor of obligation to perform Work in 
accordance with requirements of Contract Documents. 

PART 3  EXECUTION 

2.01 CONTROL OF INSTALLATION 

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and 
workmanship, to produce Work of specified quality. 

B. Comply with manufacturers' instructions, including each step in sequence. 

C. Should manufacturers' instructions conflict with Contract Documents, request clarification from 
Architect before proceeding. 

D. Comply with specified standards as minimum quality for the Work except where more stringent 
tolerances, codes, or specified requirements indicate higher standards or more precise 
workmanship. 

E. Have Work performed by persons qualified to produce required and specified quality. 

F. Verify that field measurements are as indicated on shop drawings or as instructed by the 
manufacturer. 

G. Secure products in place with positive anchorage devices designed and sized to withstand 
stresses, vibration, physical distortion, and disfigurement. 

2.02 MOCK-UPS 

A. Tests will be performed under provisions identified in this section and identified in the respective 
product specification sections. 

B. Assemble and erect specified items with specified attachment and anchorage devices, 
flashings, seals, and finishes. 

C. Accepted mock-ups shall be a comparison standard for the remaining Work. 

2.03 TOLERANCES 

A. Before installing portions of Work requiring mock-ups, build mock-ups for each form of 
construction and finish required to comply with the following requirements, using materials 
indicated for the completed Work: 
1. Build mock-ups in location and of size indicated, or if not indicated, as directed by 

Architect. 
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2. Notify Architect seven days in advance of dates and times when mock-ups will be 

constructed. 
3. Demonstrate the proposed range of aesthetic effects and workmanship. 
4. Obtain Architect's approval of mock-ups before starting work, fabrication, or construction. 
5. Maintain mock-ups during construction in an undisturbed condition as a standard for 

judging the completed Work. 

B. Monitor fabrication and installation tolerance control of products to produce acceptable Work.  
Do not permit tolerances to accumulate. 

C. Comply with manufacturers' tolerances.  Should manufacturers' tolerances conflict with 
Contract Documents, request clarification from Architect before proceeding. 

D. Adjust products to appropriate dimensions; position before securing products in place. 

2.04 TESTING AND INSPECTION 

A. Testing Agency Duties: 
1. Provide qualified personnel at site.  Cooperate with Architect and Contractor in 

performance of services. 
2. Perform specified sampling and testing of products in accordance with specified standards. 
3. Ascertain compliance of materials and mixes with requirements of Contract Documents. 
4. Promptly notify Architect and Contractor of observed irregularities or non-conformance of 

Work or products. 
5. Perform additional tests and inspections required by Architect. 
6. Submit reports of all tests/inspections specified. 

B. Limits on Testing/Inspection Agency Authority: 
1. Agency may not release, revoke, alter, or enlarge on requirements of Contract Documents. 
2. Agency may not approve or accept any portion of the Work. 
3. Agency may not assume any duties of Contractor. 
4. Agency has no authority to stop the Work. 

C. Contractor Responsibilities: 
1. Deliver to agency at designated location, adequate samples of materials proposed to be 

used that require testing, along with proposed mix designs. 
2. Cooperate with laboratory personnel, and provide access to the Work and to 

manufacturers' facilities. 
3. Provide incidental labor and facilities: 

a. To provide access to Work to be tested/inspected. 
b. To obtain and handle samples at the site or at source of Products to be 

tested/inspected. 
c. To facilitate tests/inspections. 
d. To provide storage and curing of test samples. 

4. Notify Engineer and laboratory 24 hours prior to expected time for operations requiring 
testing/inspection services. 

5. Arrange with University of South Carolina's agency and pay for additional samples, tests, 
and inspections required by Contractor beyond specified requirements. 

D. Re-testing required because of non-conformance to specified requirements shall be performed 
by the same agency on instructions by the Engineer. 



Central Steam / Condensate Lines I (H27-N291-FW)  October 10, 2013 
University of South Carolina   
   
   

QUALITY REQUIREMENTS    01 40 00 - 4  

 
E. Re-testing required because of non-conformance to specified requirements shall be paid for by 

Contractor. 

2.05 MANUFACTURERS' FIELD SERVICES 

A. When specified in individual specification sections, require material or product suppliers or 
manufacturers to provide qualified staff personnel to observe site conditions, conditions of 
surfaces and installation, quality of workmanship, start-up of equipment, test, adjust and 
balance of equipment as applicable, and to initiate instructions when necessary. 

B. Report observations and site decisions or instructions given to applicators or installers that are 
supplemental or contrary to manufacturers' written instructions. 

2.06 DEFECT ASSESSMENT 

A. Replace Work or portions of the Work not conforming to specified requirements. 

B. If, in the opinion of the Engineer, it is not practical to remove and replace the Work, the 
Engineer will direct an appropriate remedy or adjust payment. 

END OF SECTION 
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SECTION 01 50 00 
 

TEMPORARY FACILITIES AND CONTROLS 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Submittals. 

B. Equipment. 

C. Temporary sanitary facilities. 

D. Temporary Controls:  Barriers, enclosures, and fencing. 

E. Waste removal facilities and services. 

F. Environmental Procedures and Controls. 

G. Temporary facilities installation, operation, and maintenance. 

1.02 SUBMITTALS 

A. Site Plan:  Show temporary facilities, utility hookups, staging areas, and parking areas for 
construction personnel. 

B. Floor Plans:  Show locations of all temporary partitions and required exits from occupied 
portions of the building. 

1.03 EQUIPMENT 

A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by 
locations and classes of fire exposures. 

B. Drinking-Water Fixtures:  Drinking-water fountains, containerized, tap-dispensed, bottled-water 
drinking-water units, including paper cup supply. 

C. Heating Equipment:  Unless Owner authorizes use of permanent heating system, provide 
vented, self-contained, liquid-propane-gas or fuel-oil heaters with individual space thermostatic 
control. 

1.04 TEMPORARY SANITARY FACILITIES 

A. Provide and maintain required temporary toilets, wash facilities, and drinking water for 
construction personnel.  Comply with authorities having jurisdiction for type, number, location, 
operation, and maintenance of fixtures and facilities. Provide at time of project mobilization. 

B. Maintain daily in clean and sanitary condition. 

1.05 BARRIERS 

A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas 
that could be hazardous to workers or the public, to allow for owner's use of site and to protect 
existing facilities and adjacent properties from damage from construction operations and 
demolition. 

B. Provide barricades and covered walkways required by governing authorities for public 
rights-of-way and for public access to existing building. 

C. Protect non-owned vehicular traffic, stored materials, site, and structures from damage. 
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1.06 WASTE REMOVAL 

A. Provide waste removal facilities and services as required to maintain the site in clean and 
orderly condition. 

B. Provide containers with lids.  Remove trash from site periodically. 

C. If materials to be recycled or re-used on the project must be stored on-site, provide suitable 
non-combustible containers; locate containers holding flammable material outside the structure 
unless otherwise approved by the authorities having jurisdiction. 

D. Open free-fall chutes are not permitted.  Terminate closed chutes into appropriate containers 
with lids. 

PART 2  PRODUCTS - NOT USED 

PART 3  EXECUTION - NOT USED 

3.01 ENVIRONMENTAL PROCEDURES AND CONTROLS 

A. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 
construction in ways and by methods that comply with environmental regulations and that 
minimize possible air, waterway, and subsoil contamination or pollution or other undesirable 
effects.  Avoid using tools and equipment that produce harmful noise.  Restrict use of noise 
making tools and equipment to hours that will minimize complaints from persons or firms near 
Project site. 

B. Pollution Controls: 
1. Use water mist, temporary enclosures, and other suitable methods to limit the spread of 

dirt and dust generated by construction operations.  Comply with governing environmental 
protection regulations. 
a. Do not create hazardous or objectionable conditions, such as ice, flooding, and 

pollution when using water. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 
3. Clean adjacent buildings and improvements of dust, dirt, and debris caused by 

construction operations.  Return adjacent areas to condition existing before start of 
demolition. 

3.02 TEMPORARY FACILITIES INSTALLATION, OPERATION AND MAINTENANCE, AND 
REMOVAL 

A. Supervision:  Enforce strict discipline in use of temporary facilities.  To minimize waste and 
abuse, limit availability of temporary facilities to essential and intended uses. 

B. Installation:  Install temporary sanitary facilities, barriers, and interior and exterior enclosures at 
time of Project mobilization. 

C. Maintenance and Operation:  Maintain facilities in good operating condition until removal.  
Protect from damage caused by freezing temperatures and similar elements. 
1. Clean site daily. 
2. Temporary sanitary facilities to be cleaned daily. 

D. Termination and Removal:  Remove each temporary facility when need for its service has 
ended, when it has been replaced by authorized use of permanent facility, or no later than 
Substantial Completion.  Complete, or if necessary, restore permanent construction that may 
have been delayed because of interference with temporary facility.  Repair damaged Work, 
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clean exposed surfaces, and replace construction that cannot be satisfactorily repaired.  
Restore existing facilities used during construction to original condition. 

 

END OF SECTION 
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SECTION 01 51 00 
 

TEMPORARY UTILITIES 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Temporary Utilities:  Electricity, lighting, heat, ventilation, and water. 

1.02 PROJECT CONDITIONS 

A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary 
electric service.  Install service to comply with NFPA 70. 

B. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect each 
temporary facility before use.  Obtain required certifications and permits. 

C. Coordinate with the University Physical Plant for installation of temporary utilities. 

D. Temporary Use of Permanent Facilities:  Installer of each permanent service shall assume 
responsibility for operation, maintenance, and protection of each permanent service during its 
use as a construction facility before Owner's acceptance, regardless of previously assigned 
responsibilities. 

E. Conditions of Use:  The following conditions may apply to use of temporary services and 
facilities by all parties engaged in the Work: 
1. Keep temporary services and facilities neat and clean. 
2. Relocated temporary services and facilities as required by progress of the Work. 

1.03 TEMPORARY ELECTRICITY 

A. Cost:  By Contractor. 

B. Connect to University of South Carolina's existing power service. 
1. Do not disrupt University of South Carolina's need for continuous service. 
2. Exercise measures to conserve energy. 

C. Provide temporary electric feeder from existing building electrical service at location as directed. 

D. Power Service Characteristics:  ____ volt, ____ ampere, three phase, four wire. 

E. Complement existing power service capacity and characteristics as required. 

F. Provide power outlets for construction operations, with branch wiring and distribution boxes 
located at each floor.  Provide flexible power cords as required. 

G. Provide main service disconnect and over-current protection at convenient location and meter. 

H. Permanent convenience receptacles may be utilized during construction. 

I. Provide adequate distribution equipment, wiring, and outlets to provide single phase branch 
circuits for power and lighting. 

J. Contractor to use only grounded electrical outlets. 
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1.04 TEMPORARY LIGHTING FOR CONSTRUCTION PURPOSES 

A. Provide and maintain lighting to achive adequate illumination for construction operations, 
observations, and inspections. 

B. Provide branch wiring from power source to distribution boxes with lighting conductors, pigtails, 
and lamps as required. 

C. Maintain lighting and provide routine repairs. 

D. Permanent building lighting may be utilized during construction. 

1.05 TEMPORARY HEATING 

A. Cost of Energy:  By Contractor. 

B. Provide heating devices and heat as needed to maintain specified conditions for construction 
operations. 

C. Maintain minimum ambient temperature of 50 degrees F in areas where construction is in 
progress, unless indicated otherwise in specifications. 

D. University of South Carolina's existing heat plant may be used. 
1. Exercise measures to conserve energy. 

1.06 TEMPORARY COOLING 

A. Cost of Energy:  By Contractor. 

B. Provide cooling devices and cooling as needed to maintain specified conditions for construction 
operations. 

C. Maintain maximum ambient temperature of 80 degrees F in areas where construction is in 
progress, unless indicated otherwise in specifications. 

D. University of South Carolina's existing cooling plant may be used. 
1. Exercise measures to conserve energy. 
2. Enclose building prior to activating temporary cooling. 

1.07 TEMPORARY VENTILATION 

A. Utilize existing ventilation equipment.  Extend and supplement equipment with temporary fan 
units as required to maintain clean air for construction operations. 

1.08 TEMPORARY WATER SERVICE 

A. Cost of Water Used:  By Contractor. 

B. Provide and maintain suitable quality water service for construction operations at time of project 
mobilization. 

C. Connect to existing water source ensuring that back flow preventers are in place. 
1. Exercise measures to conserve water. 

D. Extend branch piping with outlets located so water is available by hoses with threaded 
connections.  Provide temporary pipe insulation to prevent freezing. 

PART 2  PRODUCTS - NOT USED 
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PART 3  EXECUTION - NOT USED 

END OF SECTION 
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SECTION 01 52 13 
 

FIELD OFFICES AND SHEDS 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Temporary field offices for use of Contractor. 

B. Maintenance and removal. 

1.02 USE OF EXISTING FACILITIES 

A. Existing facilities shall not be used for field offices. 

PART 2  PRODUCTS 

2.01 MATERIALS, EQUIPMENT, FURNISHINGS 

A. Materials, Equipment, Furnishings:  Serviceable, new or used, adequate for required purpose. 

2.02 CONSTRUCTION 

A. Portable or mobile buildings, or buildings constructed with floors raised above ground, securely 
fixed to foundations, with steps and landings at entrance doors. 

B. Construction:  Structurally sound, secure, weather tight enclosures for office.  Maintain during 
progress of Work; remove when no longer needed. 

C. Temperature Transmission Resistance of Floors, Walls, and Ceilings:  Compatible with 
occupancy requirements. 

D. Exterior Materials:  Weather resistant, finished in one color. 

E. Interior Materials in Offices:  Sheet type materials for walls and ceilings, prefinished or painted; 
resilient floors and bases. 

F. Lighting for Offices:  50 fc at desk top height, exterior lighting at entrance doors. 

G. Fire Extinguishers:  Appropriate type fire extinguisher at each office. 

2.03 ENVIRONMENTAL CONTROL 

A. Heating, Cooling, and Ventilating:  Automatic equipment to maintain comfort conditions. 

2.04 Contractor OFFICE AND FACILITIES 

A. Size:  For Contractor's needs and to provide space for project meetings. 

B. Furnishings in Meeting Area:  Conference table and chairs to seat at least eight persons; racks 
and files for Contract Documents, submittals, and project record documents. 

C. Other Furnishings:  Provide internet capable computer, printer, and fax machine. 

PART 3  EXECUTION 

3.01 PREPARATION 

A. Fill and grade sites for temporary structures to provide drainage away from buildings. 

3.02 INSTALLATION 
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A. Install office spaces ready for occupancy 15 days after date fixed in Notice to Proceed. 

B. Parking:  Two hard surfaced parking spaces for use by University of South Carolina and 
Engineer, connected to office by hard surfaced walk. 

C. Employee Residential Occupancy:  Not allowed on University of South Carolina's property. 

3.03 MAINTENANCE AND CLEANING 

A. Weekly janitorial services for offices; periodic cleaning and maintenance for offices. 

B. Maintain approach walks free of mud, water, and snow. 

3.04 REMOVAL 

A. At completion of Work remove buildings, foundations, utility services, and debris.  Restore 
areas. 

END OF SECTION 
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VEHICULAR ACCESS AND PARKING 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Access roads. 

B. Parking. 

C. Existing pavements and parking areas. 

D. Permanent pavements and parking facilities. 

E. Construction parking controls. 

F. Traffic signs and signals. 

G. Maintenance. 

H. Removal, repair. 

PART 2  PRODUCTS 

2.01 SIGNS, SIGNALS, AND DEVICES 

A. Post Mounted and Wall Mounted Traffic Control and Informational Signs:  Specified in Section 
01 58 13. 

PART 3  EXECUTION 

3.01 ACCESS ROADS 

A. Use of designated existing on-site streets and driveways for construction traffic is permitted. 

B. Tracked vehicles not allowed on paved areas. 

C. Provide unimpeded access for emergency vehicles.  Maintain 20 foot width driveways with 
turning space between and around combustible materials. 

D. Provide and maintain access to fire hydrants free of obstructions. 

3.02 PARKING 

A. Do not allow heavy vehicles or construction equipment in parking areas. 

B. Arrange with Owner for temporary parking areas to accommodate use of construction 
personnel. 

C. When site space is not adequate, provide additional off-site parking. 

D. Locate as approved by Owner. 

3.03 CONSTRUCTION PARKING CONTROL 

A. Control vehicular parking to prevent interference with public traffic and parking, access by 
emergency vehicles, and Owner's ongoing operations. 

B. Monitor parking of construction personnel's vehicles in existing facilities.  Maintain vehicular 
access to and through parking areas. 
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C. Prevent parking on or adjacent to access roads or in non-designated areas. 

3.04 HAUL ROUTES 

A. Consult with authority having jurisdiction, establish public thoroughfares to be used for haul 
routes and site access. 

B. Confine construction traffic to designated haul routes. 

C. Provide traffic control at critical areas of haul routes to regulate traffic, to minimize interference 
with public traffic. 

3.05 TRAFFIC SIGNS AND SIGNALS 

A. At approaches to site and on site, install at crossroads, detours, parking areas, and elsewhere 
as needed to direct construction and affected public traffic. 

3.06 MAINTENANCE 

A. Maintain traffic and parking areas in a sound condition free of excavated material, construction 
equipment, Products, mud, snow, and ice. 

B. Maintain existing paved areas used for construction; promptly repair breaks, potholes, low 
areas, standing water, and other deficiencies, to maintain paving and drainage in original, or 
specified, condition. 

3.07 REMOVAL, REPAIR 

A. Repair existing facilities damaged by use, to original condition. 

B. Remove equipment and devices when no longer required. 

C. Repair damage caused by installation. 

3.08 MUD FROM SITE VEHICLES 

A. Provide means of removing mud from vehicle wheels before entering streets. 

END OF SECTION 
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SECTION 01 58 13 
 

TEMPORARY PROJECT SIGNAGE 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Project identification sign. 

B. Project informational signs. 

1.02 QUALITY ASSURANCE 

A. Design sign and structure to withstand 50 miles/hr wind velocity. 

B. Finishes, Painting:  Adequate to withstand weathering, fading, and chipping for duration of 
construction. 

1.03 SUBMITTALS 

A. See Section 01 30 00 - Administrative Requirements for submittal procedures. 

B. Shop Drawing:  Show content, layout, lettering, color, foundation, structure, sizes and grades of 
members. 

PART 2  PRODUCTS 

2.01 SIGN MATERIALS 

A. Structure and Framing:  New, wood, structurally adequate. 

B. Sign Surfaces:  Exterior grade plywood, minimum 3/4 inch thick, standard large sizes to 
minimize joints. 

C. Rough Hardware:  Galvanized. 

D. Paint and Primers:  Exterior quality, two coats; sign background of white color. 

2.02 PROJECT IDENTIFICATION SIGN 

A. One painted sign of construction, design, and content shown on SK-1, location designated by 
owner. 

B. Graphic Design, Colors, Style of Lettering:  Designated by Architect. 

2.03 PROJECT INFORMATIONAL SIGNS 

A. Painted informational signs of same colors and lettering as Project Identification sign, or 
standard products; size lettering to provide legibility at 100 foot distance. 

B. Provide at each field office, storage shed, and directional signs to direct traffic into and within 
site.  Relocate as Work progress requires. 

PART 3  EXECUTION 

3.01 INSTALLATION 

A. Install project identification sign within 30 days after date fixed by Notice to Proceed. 

B. Erect at designated location. 

C. Erect supports and framing on secure foundation, rigidly braced and framed to resist wind 
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loadings. 

D. Install sign surface plumb and level, with butt joints.  Anchor securely. 

E. Paint exposed surfaces of sign, supports, and framing with exterior-grade alkyd gloass enamel 
over exterior primer. 

3.02 MAINTENANCE 

A. Maintain signs and supports clean, repair deterioration and damage. 

3.03 REMOVAL 

A. Remove signs, framing, supports, and foundations at completion of Project and restore the 
area. 

END OF SECTION 
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 SECTION 01 60 00 
 

PRODUCT REQUIREMENTS 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. General product requirements. 

B. Re-use of existing products. 

C. Transportation, handling, storage and protection. 

D. Product option requirements. 

E. Substitution limitations and procedures. 

F. Maintenance materials, including extra materials, spare parts, tools, and software. 

1.02 SUBMITTALS 

A. Product Data Submittals:  Submit manufacturer's standard published data.  Mark each copy to 
identify applicable products, models, options, and other data.  Supplement manufacturers' 
standard data to provide information specific to this Project. 

B. Shop Drawing Submittals:  Prepared specifically for this Project; indicate utility and electrical 
characteristics, utility connection requirements, and location of utility outlets for service for 
functional equipment and appliances. 

C. Sample Submittals:  Illustrate functional and aesthetic characteristics of the product, with 
integral parts and attachment devices. Coordinate sample submittals for interfacing work. 
1. For selection from standard finishes, submit samples of the full range of the manufacturer's 

standard colors, textures, and patterns. 

PART 2  PRODUCTS 

2.01 EXISTING PRODUCTS 

A. Do not use materials and equipment removed from existing premises unless specifically 
required or permitted by the Contract Documents. 

B. Existing materials and equipment indicated to be removed, but not to be re-used, relocated, 
reinstalled, delivered to the University of South Carolina, or otherwise indicated as to remain the 
property of the University of South Carolina, become the property of the Contractor; remove 
from site. 

C. Reused Products:  Reused products include materials and equipment previously used in this or 
other construction, salvaged and refurbished as specified.  

2.02 NEW PRODUCTS 

A. Provide new products unless specifically required or permitted by the Contract Documents. 

B. Where all other criteria are met, Contractor shall give preference to products that: 
1. Are extracted, harvested, and/or manufactured closer to the location of the project. 
2. Have longer documented life span under normal use. 
3. Result in less construction waste. 
4. Are made of vegetable materials that are rapidly renewable. 
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2.03 PRODUCT OPTIONS 

A. Products Specified by Reference Standards or by Description Only:  Use any product meeting 
those standards or description. 

B. Products Specified by Naming One or More Manufacturers:  Use a product of one of the 
manufacturers named and meeting specifications, no options or substitutions allowed. 

C. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions:  
Submit a request for substitution for any manufacturer not named. 

2.04 MAINTENANCE MATERIALS 

A. Furnish extra materials, spare parts, tools, and software of types and in quantities specified in 
individual specification sections. 

B. Deliver to Project site; obtain receipt prior to final payment. 

PART 3  EXECUTION 

3.01 SUBSTITUTION PROCEDURES 

A. Instructions to Bidders specify time restrictions for submitting requests for substitutions during 
the bidding period.  Comply with requirements specified in this section. 

B. Document each request with complete data substantiating compliance of proposed substitution 
with Contract Documents.  Each substitution request shall be submitted on a Substitution 
Request Transmittal found in this document. 

C. A request for substitution constitutes a representation that the submitter: 
1. Has investigated proposed product and determined that it meets or exceeds the quality 

level of the specified product. 
2. Will provide the same warranty for the substitution as for the specified product. 
3. Will coordinate installation and make changes to other Work that may be required for the 

Work to be complete with no additional cost to University of South Carolina. 
4. Waives claims for additional costs or time extension that may subsequently become 

apparent. 

D. Substitution Submittal Procedure: 
1. Submit three copies of request for substitution for consideration.  Limit each request to 

one proposed substitution. 
2. Submit shop drawings, product data, and certified test results attesting to the proposed 

product equivalence.  Burden of proof is on proposer. 
3. The Architect will notify Contractor in writing of decision to accept or reject request. 

3.02 TRANSPORTATION AND HANDLING 

A. Coordinate schedule of product delivery to designated prepared areas in order to minimize site 
storage time and potential damage to stored materials. 

B. Transport and handle products in accordance with manufacturer's instructions. 

C. Transport materials in covered trucks to prevent contamination of product and littering of 
surrounding areas. 

D. Promptly inspect shipments to ensure that products comply with requirements, quantities are 
correct, and products are undamaged. 

E. Provide equipment and personnel to handle products by methods to prevent soiling, 
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disfigurement, or damage. 

F. Arrange for the return of packing materials, such as wood pallets, where economically feasible. 

3.03 STORAGE AND PROTECTION 

A. Designate receiving/storage areas for incoming products so that they are delivered according to 
installation schedule and placed convenient to work area in order to minimize waste due to 
excessive materials handling and misapplication. 

B. Store and protect products in accordance with manufacturers' instructions. 

C. Store with seals and labels intact and legible. 

D. Store sensitive products in weather tight, climate controlled, enclosures in an environment 
favorable to product. 

E. For exterior storage of fabricated products, place on sloped supports above ground. 

F. Cover products subject to deterioration with impervious sheet covering.  Provide ventilation to 
prevent condensation and degradation of products. 

G. Prevent contact with material that may cause corrosion, discoloration, or staining. 

H. Provide equipment and personnel to store products by methods to prevent soiling, 
disfigurement, or damage. 

I. Arrange storage of products to permit access for inspection. Periodically inspect to verify 
products are undamaged and are maintained in acceptable condition. 

END OF SECTION 



Central Steam / Condensate Lines I (H27-N291-FW)  October 10, 2013 
University of South Carolina   
   
   

EXECUTION AND CLOSEOUT REQUIREMENTS    01 70 00 - 1  

SECTION 01 70 00 
 

EXECUTION AND CLOSEOUT REQUIREMENTS 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Examination, preparation, and general installation procedures. 

B. Requirements for alterations work, including selective demolition, except removal, disposal, 
and/or remediation of hazardous materials and toxic substances. 

C. Cutting and patching. 

D. Cleaning and protection. 

E. Starting of systems and equipment. 

F. Demonstration and instruction of University of South Carolina personnel. 

G. Closeout procedures, except payment procedures. 

1.02 SUBMITTALS 

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures. 

B. Cutting and Patching:  Submit written request in advance of cutting or alteration that affects: 
1. Structural integrity of any element of Project. 
2. Integrity of weather exposed or moisture resistant element. 
3. Efficiency, maintenance, or safety of any operational element. 
4. Visual qualities of sight exposed elements. 
5. Work of University of South Carolina or separate Contractor. 

1.03 PROJECT CONDITIONS 

A. Ventilate enclosed areas to assist cure of materials, to dissipate humidity, and to prevent 
accumulation of dust, fumes, vapors, or gases. 

B. Dust Control:  Execute work by methods to minimize raising dust from construction operations.  
Provide positive means to prevent air-borne dust from dispersing into atmosphere and over 
adjacent property. 

C. Noise Control:  Provide methods, means, and facilities to minimize noise produced by 
construction operations. 

D. Pest and Rodent Control:  Provide methods, means, and facilities to prevent pests and insects 
from damaging the work. 

E. Pollution Control:  Provide methods, means, and facilities to prevent contamination of soil, 
water, and atmosphere from discharge of noxious, toxic substances, and pollutants produced by 
construction operations.  Comply with federal, state, and local regulations. 

1.04 COORDINATION 

A. Coordinate scheduling, submittals, and work of the various sections of the Project Manual to 
ensure efficient and orderly sequence of installation of interdependent construction elements, 
with provisions for accommodating items installed later. 

B. Notify affected utility companies and comply with their requirements. 
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C. Verify that utility requirements and characteristics of new operating equipment are compatible 
with building utilities.  Coordinate work of various sections having interdependent 
responsibilities for installing, connecting to, and placing in service, such equipment. 

D. Coordinate space requirements, supports, and installation of mechanical and electrical work that 
are indicated diagrammatically on Drawings.  Follow routing shown for pipes, ducts, and 
conduit, as closely as practicable; place runs parallel with lines of building. Utilize spaces 
efficiently to maximize accessibility for other installations, for maintenance, and for repairs. 

E. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within the 
construction.  Coordinate locations of fixtures and outlets with finish elements. 

F. Coordinate completion and clean-up of work of separate sections. 

G. After University of South Carolina occupancy of premises, coordinate access to site for 
correction of defective work and work not in accordance with Contract Documents, to minimize 
disruption of University of South Carolina's activities. 

PART 2  PRODUCTS 

2.01 PATCHING MATERIALS 

A. New Materials:  As specified in product sections; match existing products and work for patching 
and extending work. 

B. Type and Quality of Existing Products:  Determine by inspecting and testing products where 
necessary, referring to existing work as a standard. 

C. Product Substitution:  For any proposed change in materials, submit request for substitution 
described in Section 01 60 00. 

PART 3  EXECUTION 

3.01 EXAMINATION 

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work.  
Start of work means acceptance of existing conditions. 

B. Verify that existing substrate is capable of structural support or attachment of new work being 
applied or attached. 

C. Examine and verify specific conditions described in individual specification sections. 

D. Take field measurements before confirming product orders or beginning fabrication, to minimize 
waste due to over-ordering or misfabrication. 

E. Verify that utility services are available, of the correct characteristics, and in the correct 
locations. 

F. Prior to Cutting:  Examine existing conditions prior to commencing work, including elements 
subject to damage or movement during cutting and patching.  After uncovering existing work, 
assess conditions affecting performance of work.  Beginning of cutting or patching means 
acceptance of existing conditions. 

3.02 PREPARATION 

A. Clean substrate surfaces prior to applying next material or substance. 

B. Seal cracks or openings of substrate prior to applying next material or substance. 
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C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to 
applying any new material or substance in contact or bond. 

3.03 GENERAL INSTALLATION REQUIREMENTS 

A. Install products as specified in individual sections, in accordance with manufacturer's 
instructions and recommendations, and so as to avoid waste due to necessity for replacement. 

B. Make vertical elements plumb and horizontal elements level, unless otherwise indicated. 

C. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and 
horizontal lines, unless otherwise indicated. 

D. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated. 

E. Make neat transitions between different surfaces, maintaining texture and appearance.   

3.04 ALTERATIONS 

A. Drawings showing existing construction and utilities are based on casual field observation and 
existing record documents only. 
1. Verify that construction and utility arrangements are as shown. 
2. Report discrepancies to Engineer before disturbing existing installation. 
3. Beginning of alterations work constitutes acceptance of existing conditions. 

B. Keep areas in which alterations are being conducted separated from other areas that are still 
occupied. 
1. Provide, erect, and maintain temporary dustproof partitions of construction specified in 

Section 01 50 00 in locations indicated on drawings. 

C. Maintain weatherproof exterior building enclosure except for interruptions required for 
replacement or modifications; take care to prevent water and humidity damage. 
1. Where openings in exterior enclosure exist, provide construction to make exterior 

enclosure weatherproof. 
2. Insulate existing ducts or pipes that are exposed to outdoor ambient temperatures by 

alterations work. 

D. Remove existing work as indicated and as required to accomplish new work. 
1. Remove items indicated on drawings. 
2. Relocate items indicated on drawings. 
3. Where new surface finishes are to be applied to existing work, perform removals, patch, 

and prepare existing surfaces as required to receive new finish; remove existing finish if 
necessary for successful application of new finish. 

4. Where new surface finishes are not specified or indicated, patch holes and damaged 
surfaces to match adjacent finished surfaces as closely as possible. 

E. Services (Including but not limited to HVAC, Plumbing, Fire Protection, Electrical, and 
Telecommunications):  Remove, relocate, and extend existing systems to accommodate new 
construction. 
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1. Maintain existing active systems that are to remain in operation; maintain access to 

equipment and operational components; if necessary, modify installation to allow access or 
provide access panel. 

2. Where existing systems or equipment are not active and Contract Documents require 
reactivation, put back into operational condition; repair supply, distribution, and equipment 
as required. 

3. Where existing active systems serve occupied facilities but are to be replaced with new 
services, maintain existing systems in service until new systems are complete and ready 
for service. 
a. Disable existing systems only to make switchovers and connections; minimize 

duration of outages. 
b. Provide temporary connections as required to maintain existing systems in service. 

4. Verify that abandoned services serve only abandoned facilities. 
5. Remove abandoned pipe, ducts, conduits, and equipment, including those above 

accessible ceilings; remove back to source of supply where possible, otherwise cap stub 
and tag with identification; patch holes left by removal using materials specified for new 
construction. 

F. Protect existing work to remain. 
1. Prevent movement of structure; provide shoring and bracing if necessary. 
2. Perform cutting to accomplish removals neatly and as specified for cutting new work. 
3. Repair adjacent construction and finishes damaged during removal work. 

G. Adapt existing work to fit new work:  Make as neat and smooth transition as possible. 

H. Patching:  Where the existing surface is not indicated to be refinished, patch to match the 
surface finish that existed prior to cutting.  Where the surface is indicated to be refinished, 
patch so that the substrate is ready for the new finish. 

I. Refinish existing surfaces as indicated: 
1. Where rooms or spaces are indicated to be refinished, refinish all visible existing surfaces 

to remain to the specified condition for each material, with a neat transition to adjacent 
finishes. 

2. If mechanical or electrical work is exposed accidentally during the work, re-cover and 
refinish to match. 

J. Clean existing systems and equipment. 

K. Remove demolition debris and abandoned items from alterations areas and dispose of off-site; 
do not burn or bury. 

L. Do not begin new construction in alterations areas before demolition is complete. 

M. Comply with all other applicable requirements of this section. 

3.05 CUTTING AND PATCHING 

A. Whenever possible, execute the work by methods that avoid cutting or patching. 

B. See Alterations article above for additional requirements. 

C. Perform whatever cutting and patching is necessary to: 
1. Complete the work. 
2. Fit products together to integrate with other work. 
3. Provide openings for penetration of mechanical, electrical, and other services. 
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4. Match work that has been cut to adjacent work. 
5. Repair areas adjacent to cuts to required condition. 
6. Repair new work damaged by subsequent work. 
7. Remove samples of installed work for testing when requested. 
8. Remove and replace defective and non-conforming work. 

D. Execute work by methods that avoid damage to other work and that will provide appropriate 
surfaces to receive patching and finishing.  In existing work, minimize damage and restore to 
original condition. 

E. Employ original installer to perform cutting for weather exposed and moisture resistant 
elements, and sight exposed surfaces. 

F. Cut rigid materials using masonry saw or core drill.  Pneumatic tools not allowed without prior 
approval. 

G. Restore work with new products in accordance with requirements of Contract Documents. 

H. Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces. 

I. At penetrations of fire rated walls, partitions, ceiling, or floor construction, completely seal voids 
with fire rated material in accordance with Section 07 84 00, to full thickness of the penetrated 
element. 

J. Patching: 
1. Finish patched surfaces to match finish that existed prior to patching.  On continuous 

surfaces, refinish to nearest intersection or natural break.  For an assembly, refinish entire 
unit. 

2. Match color, texture, and appearance. 
3. Repair patched surfaces that are damaged, lifted, discolored, or showing other 

imperfections due to patching work. If defects are due to condition of substrate, repair 
substrate prior to repairing finish. 

3.06 PROGRESS CLEANING 

A. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a clean and 
orderly condition. 

B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed 
or remote spaces, prior to enclosing the space. 

C. Broom and vacuum clean interior areas prior to start of surface finishing, and continue cleaning 
to eliminate dust. 

D. Collect and remove waste materials, debris, and trash/rubbish from site periodically and dispose 
off-site; do not burn or bury. 

3.07 PROTECTION OF INSTALLED WORK 

A. Protect installed work from damage by construction operations. 

B. Provide special protection where specified in individual specification sections. 

C. Provide temporary and removable protection for installed products. Control activity in immediate 
work area to prevent damage. 

D. Provide protective coverings at walls, projections, jambs, sills, and soffits of openings. 

E. Protect finished floors, stairs, and other surfaces from traffic, dirt, wear, damage, or movement 
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of heavy objects, by protecting with durable sheet materials. 

F. Prohibit traffic or storage upon waterproofed or roofed surfaces.  If traffic or activity is 
necessary, obtain recommendations for protection from waterproofing or roofing material 
manufacturer. 

G. Prohibit traffic from landscaped areas. 

H. Remove protective coverings when no longer needed; reuse or recycle plastic coverings if 
possible. 

3.08 SYSTEM STARTUP 

A. Coordinate schedule for start-up of various equipment and systems. 

B. Notify Engineer and owner seven days prior to start-up of each item. 

C. Verify that each piece of equipment or system has been checked for proper lubrication, drive 
rotation, belt tension, control sequence, and for conditions that may cause damage. 

D. Verify tests, meter readings, and specified electrical characteristics agree with those required by 
the equipment or system manufacturer. 

E. Verify that wiring and support components for equipment are complete and tested. 

F. Execute start-up under supervision of applicable Contractor personnel and manufacturer's 
representative in accordance with manufacturers' instructions. 

G. Submit a written report that equipment or system has been properly installed and is functioning 
correctly. 

3.09 DEMONSTRATION AND INSTRUCTION 

A. Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing, maintenance, 
and shutdown of each item of equipment at scheduled time, at equipment location. 

B. For equipment or systems requiring seasonal operation, perform demonstration for other 
season within six months. 

C. Provide a qualified person who is knowledgeable about the Project to perform demonstration 
and instruction of owner personnel. 

3.10 ADJUSTING 

A. Adjust operating products and equipment to ensure smooth and unhindered operation. 

3.11 FINAL CLEANING 

A. Execute final cleaning prior to final project assessment. 

B. Use cleaning materials that are nonhazardous. 

C. Clean interior and exterior glass, surfaces exposed to view; remove temporary labels, stains 
and foreign substances, polish transparent and glossy surfaces, vacuum carpeted and soft 
surfaces. 

D. Clean equipment and fixtures to a sanitary condition with cleaning materials appropriate to the 
surface and material being cleaned. 

E. Clean filters of operating equipment. 
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F. Clean debris from roofs, gutters, downspouts, and drainage systems. 

G. Clean site; sweep paved areas, rake clean landscaped surfaces. 

H. Remove waste, surplus materials, trash/rubbish, and construction facilities from the site; 
dispose of in legal manner; do not burn or bury. 

3.12 CLOSEOUT PROCEDURES 

A. Make submittals that are required by governing or other authorities. 
1. Provide copies to Engineer, University of South Carolina, and Architect. 

B. Notify Engineer and Architect when work is considered ready for Substantial Completion.   

C. Submit written certification that Contract Documents have been reviewed, work has been 
inspected, and that work is complete in accordance with Contract Documents and ready for 
Engineer's review. 

D. Correct items of work listed in executed Certificates of Substantial Completion and comply with 
requirements for access to University of South Carolina-occupied areas. 

E. Notify Engineer when work is considered finally complete. 

F. Complete items of work determined by Engineer's final inspection. 

END OF SECTION 
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SECTION 01 74 19 
 

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 

PART 1  GENERAL 

1.01 WASTE MANAGEMENT REQUIREMENTS 

A. Employ processes that ensure the generation of as little waste as possible due to error, poor 
planning, breakage, mishandling, contamination, or other factors. 

B. Minimize trash/waste disposal in landfills; reuse, salvage, or recycle as much waste as 
economically feasible. 

C. Methods of trash/waste disposal that are not acceptable are: 
1. Burning on the project site. 
2. Burying on the project site. 
3. Dumping or burying on other property, public or private. 
4. Other illegal dumping or burying. 

D. Regulatory Requirements:  Contractor is responsible for knowing and complying with regulatory 
requirements, including but not limited to Federal, state and local requirements, pertaining to 
legal disposal of all construction and demolition waste materials. 

1.02 DEFINITIONS 

A. Clean:  Untreated and unpainted;  not contaminated with oils, solvents, caulk, or the like. 

B. Construction and Demolition Waste:  Solid wastes typically including building materials, 
packaging, trash, debris, and rubble resulting from construction, remodeling, repair and 
demolition operations. 

C. Hazardous:  Exhibiting the characteristics of hazardous substances, i.e., ignitibility, corrosivity, 
toxicity or reactivity. 

D. Nonhazardous:  Exhibiting none of the characteristics of hazardous substances, i.e., ignitibility, 
corrosivity, toxicity, or reactivity. 

E. Nontoxic:  Neither immediately poisonous to humans nor poisonous after a long period of 
exposure. 

F. Recyclable:  The ability of a product or material to be recovered at the end of its life cycle and 
remanufactured into a new product for reuse by others. 

G. Recycle:  To remove a waste material from the project site to another site for remanufacture 
into a new product for reuse by others. 

H. Recycling:  The process of sorting, cleansing, treating and reconstituting solid waste and other 
discarded materials for the purpose of using the altered form.  Recycling does not include 
burning, incinerating, or thermally destroying waste. 

I. Return:  To give back reusable items or unused products to vendors for credit. 

J. Reuse:  To reuse a construction waste material in some manner on the project site. 

K. Salvage:  To remove a waste material from the project site to another site for resale or reuse by 
others. 

L. Sediment:  Soil and other debris that has been eroded and transported by storm or well 
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production run-off water. 

M. Source Separation:  The act of keeping different types of waste materials separate beginning 
from the first time they become waste. 

N. Toxic:  Poisonous to humans either immediately or after a long period of exposure. 

O. Trash:  Any product or material unable to be reused, returned, recycled, or salvaged. 

P. Waste:  Extra material or material that has reached the end of its useful life in its intended use.  
Waste includes salvageable, returnable, recyclable, and reusable material. 

PART 3  EXECUTION 

2.01 WASTE MANAGEMENT PROCEDURES 

A. See Section 01 30 00 for additional requirements for project meetings, reports, submittal 
procedures, and project documentation. 

B. See Section 01 50 00 for additional requirements related to trash/waste collection and removal 
facilities and services. 

C. See Section 01 60 00 for waste prevention requirements related to delivery, storage, and 
handling. 

D. See Section 01 70 00 for trash/waste prevention procedures related to demolition, cutting and 
patching, installation, protection, and cleaning. 

END OF SECTION 
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SECTION 01 78 00 
 

CLOSEOUT SUBMITTALS 

PART 1  GENERAL 

1.01 SECTION INCLUDES 

A. Project Record Documents. 

B. Operation and Maintenance Data. 

C. Warranties and bonds. 

1.02 SUBMITTALS 

A. Project Record Documents:  Submit documents to Engineer and Architect with claim for final 
Application for Payment. 

B. Operation and Maintenance Data: 
1. Submit two copies of preliminary draft or proposed formats and outlines of contents before 

start of Work.  Engineer will review draft and return one copy with comments. 
2. For equipment, or component parts of equipment put into service during construction and 

operated by University of South Carolina, submit completed documents within ten days 
after acceptance. 

3. Submit one copy of completed documents 15 days prior to final inspection.  This copy will 
be reviewed and returned after final inspection, with Engineer comments.  Revise content 
of all document sets as required prior to final submission. 

4. Submit two sets of revised final documents in final form within 10 days after final 
inspection. 

C. Warranties and Bonds: 
1. For equipment or component parts of equipment put into service during construction with 

University of South Carolina's permission, submit documents within 10 days after 
acceptance. 

2. Make other submittals within 10 days after Date of Substantial Completion, prior to final 
Application for Payment. 

3. For items of Work for which acceptance is delayed beyond Date of Substantial Completion, 
submit within 10 days after acceptance, listing the date of acceptance as the beginning of 
the warranty period. 

PART 2  PRODUCTS - NOT USED 

PART 3  EXECUTION 

3.01 PROJECT RECORD DOCUMENTS 

A. Maintain on site one set of the following record documents; record actual revisions to the Work: 
1. Drawings. 
2. Specifications. 
3. Addenda. 
4. Change Orders and other modifications to the Contract. 
5. Reviewed shop drawings, product data, and samples. 
6. Manufacturer's instruction for assembly, installation, and adjusting. 
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B. Ensure entries are complete and accurate, enabling future reference by University of South 

Carolina. 

C. Store record documents separate from documents used for construction. 

D. Record information concurrent with construction progress. 

E. Specifications:  Legibly mark and record at each product section description of actual products 
installed, including the following: 
1. Manufacturer's name and product model and number. 
2. Changes made by Addenda and modifications. 

F. Record Drawings and Shop Drawings:  Legibly mark each item to record actual construction 
including: 
1. Measured locations of internal utilities and appurtenances concealed in construction, 

referenced to visible and accessible features of the Work. 
2. Field changes of dimension and detail. 
3. Details not on original Contract drawings. 

3.02 OPERATION AND MAINTENANCE DATA 

A. For Each Product or System:  List names, addresses and telephone numbers of 
Subcontractors and suppliers, including local source of supplies and replacement parts. 

B. Product Data:  Mark each sheet to clearly identify specific products and component parts, and 
data applicable to installation.  Delete inapplicable information. 

C. Drawings:  Supplement product data to illustrate relations of component parts of equipment and 
systems, to show control and flow diagrams.  Do not use Project Record Documents as 
maintenance drawings. 

D. Typed Text:  As required to supplement product data.  Provide logical sequence of instructions 
for each procedure, incorporating manufacturer's instructions. 

3.03 OPERATION AND MAINTENANCE DATA FOR EQUIPMENT AND SYSTEMS 

A. For Each Item of Equipment and Each System: 
1. Description of unit or system, and component parts. 
2. Identify function, normal operating characteristics, and limiting conditions. 
3. Include performance curves, with engineering data and tests. 
4. Complete nomenclature and model number of replaceable parts. 

B. Panelboard Circuit Directories:  Provide electrical service characteristics, controls, and 
communications; typed. 

C. Include color coded wiring diagrams as installed. 

D. Operating Procedures:  Include start-up, break-in, and routine normal operating instructions 
and sequences.  Include regulation, control, stopping, shut-down, and emergency instructions.  
Include summer, winter, and any special operating instructions. 

E. Maintenance Requirements:  Include routine procedures and guide for preventative 
maintenance and trouble shooting; disassembly, repair, and reassembly instructions; and 
alignment, adjusting, balancing, and checking instructions. 

F. Provide servicing and lubrication schedule, and list of lubricants required. 
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G. Include manufacturer's printed operation and maintenance instructions. 

H. Include sequence of operation by controls manufacturer. 

I. Provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams 
required for maintenance. 

J. Provide control diagrams by controls manufacturer as installed. 

K. Provide Contractor's coordination drawings, with color coded piping diagrams as installed. 

L. Include test and balancing reports. 

M. Additional Requirements:  As specified in individual product specification sections. 

3.04 OPERATION AND MAINTENANCE MANUALS 

A. Prepare instructions and data by personnel experienced in maintenance and operation of 
described products. 

B. Prepare data in the form of an instructional manual. 

C. Binders:  Commercial quality, 8-1/2 by 11 inch three D side ring binders with durable plastic 
covers; 2 inch maximum ring size.  When multiple binders are used, correlate data into related 
consistent groupings. 

D. Cover:  Identify each binder with typed or printed title OPERATION AND MAINTENANCE 
INSTRUCTIONS; identify title of Project; identify subject matter of contents. 

E. Provide tabbed dividers for each separate product and system, with typed description of product 
and major component parts of equipment. 

F. Arrange content by systems under section numbers and sequence of Table of Contents of this 
Project Manual. 

G. Contents:  Prepare a Table of Contents for each volume, with each product or system 
description identified, in three parts as follows: 
1. Part 1:  Directory, listing names, addresses, and telephone numbers of Architect, 

Contractor, Subcontractors, and major equipment suppliers. 
2. Part 2:  Operation and maintenance instructions, arranged by system and subdivided by 

specification section.  For each category, identify names, addresses, and telephone 
numbers of Subcontractors and suppliers.  Identify the following: 
a. Significant design criteria. 
b. List of equipment. 
c. Parts list for each component. 
d. Operating instructions. 
e. Maintenance instructions for equipment and systems. 

3. Part 3:  Project documents and certificates, including the following: 
a. Shop drawings and product data. 
b. Air and water balance reports. 
c. Certificates. 
d. Photocopies of warranties and bonds. 
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H. Table of Contents:  Provide title of Project; names, addresses, and telephone numbers of 

Engineers, Architect, Consultants, and Contractor with name of responsible parties; schedule of 
products and systems, indexed to content of the volume. 

3.05 WARRANTIES AND BONDS 

A. Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, suppliers, 
and manufacturers, within 10 days after completion of the applicable item of work.  Except for 
items put into use with University of South Carolina's permission, leave date of beginning of 
time of warranty until the Date of Substantial completion is determined. 

B. Verify that documents are in proper form, contain full information, and are notarized. 

C. Co-execute submittals when required. 

D. Retain warranties and bonds until time specified for submittal. 

E. Include originals of each in operation and maintenance manuals, indexed separately on Table 
of Contents. 

END OF SECTION 
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SECTION 23 00 00 - MECHANICAL, GENERAL

PART 1 - GENERAL

1.1 Drawings and general provisions of Contract, including General and Supplementary
Conditions and Division 1 Specification Sections, apply to the work under Division 15 the
same as if incorporated herein.

1.2 All materials and work shall comply with the 2012 International Mechanical (IMC), 2012
International Plumbing Code (IPC), 2012 International Building Code (IBC), 2012 International
Energy Code (IECC), and the 2012 National Electric Code.

1.3 CONTRACT DOCUMENTS

A. Drawings for work under Division 23 indicate generally the location, arrangement and
intent of the systems to be installed.  They are diagrammatic and indicate reasonable
arrangements.

B. It is not the intent of these documents to be used as installation drawings nor to include
all related services or accessories to place systems in operation.  They are not intended
to be coordination documents for detail adaption to building construction, or for
coordination with other trades.  Installation of equipment shall be in strict accordance with
the respective manufacturer's recommended instructions.  Obtain certified drawings and
installation instructions before starting work.

C. After thorough examination of contract documents, bring to attention of Owner prior to bid
time any discrepancies, errors or omissions in Division 23.  If a conflict exists, the greater
quantity or better quality, in the opinion of the Engineer, governs.

D. It is the intent of these drawings and specifications to describe complete and working
mechanical system(s) and to prescribe for the complete installation and testing of the
equipment and devices specified under other sections of the specifications or on the
drawings.  Work under Division 23 includes all work necessary to make equipment and
systems operational while following the details of the drawings and specifications as close
as possible. When additional items are required to make systems operational, and are not
specifically specified, then items shall be in accordance with the manufacturer's
recommendations for the applicable conditions encountered.

E. Drawings and specifications are complimentary; work called for in either shall be provided
as if called for by both. 

1.4 SITE VISIT

All bidders are strongly advised to visit the site of work and become familiar with existing
conditions before submitting a bid.
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1.5 DEMOLITION ITEMS

The Owner reserves the right to keep any items called for to be removed in the construction
documents.  Items not kept by the Owner shall be carried away from the site of work.
Coordinate with Owner on each item to be removed.

1.6 SEISMIC REQUIREMENTS

A. All new materials in Division 23 shall comply with the 2012 International Building Code
with the latest revisions for seismic requirements, see other sections in Division 23.

B. Seismic systems as manufactured by Amber/Booth or Mason Industries will be accepted.

C. Provide acceptance letter from the manufacturer’s agent prior to project closeout
indicating manufacturer review of installed seismic piping restraint systems throughout
project.

D. Provide approved safety restraining devices and products for water heaters.  Attach
products and devices to the adjoining structures in accordance with specific manufacturer
installation instructions. 

E. Shop Drawings: Design of supports will require installation shop drawings furnished by
the manufacturer which shall include installation methods, sizes and materials signed and
sealed by a registered professional engineer in the State of South Carolina.  Contractor
shall furnish shop drawings for Engineer review at start of project.

1.7 Temperature and equipment control wiring are included under Division 23.  All power sources,
breakers, wiring, conduits, relays, contactors, and any power wiring required for the automatic
temperature control system shall be provided by Division 23.  All power wiring shall comply
with the latest edition of the National Electric Code.

1.8 Motor starters shall be furnished under Division 23.  Mounting and wiring of starters including
wiring to equipment shall be provided by others.  Disconnect switches when required shall be
provided under Division 26.  Combination starter/disconnect switches shall be furnished under
Division 23.  Provide all wiring, conduits, breakers, transformers, etc. required to power all
control components requiring a power source.

PART 2 - PRODUCTS

2.1 SUBSTITUTIONS

A. All requests for substitutions shall be submitted in writing so as to be received by the
Engineer at least ten (10) calendar days prior to bid date and must be granted permission
to quote before award of contract.

B. Requests for substitution shall be submitted in the form of a letter (with one copy
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minimum) on letterhead of submitting firm. Letter to be addressed to the Engineer and
referenced to this job.

C. Permission to substitute items shall not be construed as authorizing any deviations from
the contract documents, unless such deviations are clearly indicated in letter form.
Contractor shall be responsible for verifying all dimensions with available space conditions
(with provisions for proper access, maintenance, part replacement and for coordination
of other trades) for proper services and construction requirements. Contractor to bear any
additional costs for required changes in associated items which are directly or indirectly
related to a substituted item.

2.2 MATERIAL AND EQUIPMENT SUBMITTALS

A. The Engineer will review and take appropriate action on equipment submittals, product
data, samples, and other submittals required by the Contract Documents.  Such review
shall be only for general compliance with the design and with the information given in the
Contract Documents.

B. Prior to submittal of equipment submittals to the Engineer, review and approve equipment
submittals.  Equipment submittals which have not been reviewed and approved in writing
by the Contractor will not be reviewed by the Engineer.

C. Submit for review by the Engineer detailed drawings of all equipment and all material
listed in this section.  All submittal data shall be bound in a hardback binder.  Partial
submittals will not be reviewed by the Engineer.   Furnish six (6) copies of equipment
submittals.

D. Equipment submitted for review shall be detailed, dimensioned drawings or catalog pages
showing construction, size, arrangement, operating clearances, performance
characteristics and capacities.

E. Review rendered on equipment submittals shall not be considered as a guarantee of
measurements of building conditions.  Where drawings are reviewed, said review does
not mean that drawings have been checked in detail; said review does not in any
way relieve the contractor from his responsibility or necessity of furnishing
materials or performing work as required by the contract documents.

F. Submit equipment submittals for the materials and equipment for review by the Engineer:

! Pipe Insulation,
! Pipe,
! Gate Valves,
! Steam Traps,
! Strainers,
! Check Valves,
! Automatic Temperature Controls.
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2.3  ELECTRICAL CONNECTIONS

     It shall be the sole responsibility of the Mechanical Subcontractor to verify and ensure
equipment ordered for this project matches the voltage and phase per existing conditions.
No extra payments will be allowed because of the contractor's failure to do so.

PART 3 - EXECUTION

3.1 Deliver to owner a complete, fully operational system.  All items to be properly lubricated
and operate to their full extent upon completion of the project. 

3.2 Deliver to Owner any certificates, permits and licenses as required to comply with all City,
County and State applicable laws, ordinances, codes, rules and regulations, including any
certificates required by fire department. If any of these items are requested, such items
shall be furnished prior to final inspection.

3.3 All work included in this contract shall be performed by skilled people under competent
supervision employing the latest and best practices of the various trades involved.  All
materials and equipment hereinafter specified shall be new and free from flaws and
defects of any nature.  Work that is not of good quality will require removal and
reinstallation.

3.4 COORDINATION

A. No work shall be performed on this project before thoroughly coordinating all space
requirements for equipment, sleeves, and pipes.  Establish necessary tie-ins for each
trade.

B. Prior to starting installation, furnish to all trades concerned copies of reviewed material
and equipment submittals, and location of equipment, sleeves, and pipes.

C. The responsibility for obtaining, cutting and patching for work under Division 23 is included
under this section of the specifications.

D. Coordinate the exact size and location of all construction openings with the proper trades
preparing the openings and be responsible for obtaining sizes as required.  Supports for
equipment shall be in accordance with the manufacturer's certified drawings.

E. Temperature and equipment control wiring are included under Division 23.  

F. Contractor shall be responsible for the protection and cleanliness of equipment installed
under Division 23.

3.5 Notify the Architect/Engineer at least three (3) days in advance prior to covering up or
concealing any work under Division 23.  Any work covered or concealed without consent
or review of the Architect/Engineer shall be exposed for examination at the Contractor's



Central Steam / Condensate Lines I - Bull St. (H27-N291-FW) October 10, 2013
University of South Carolina 133030

MECHANICAL, GENERAL 23 00 00 -5

expense.

3.6 Any costs of repairing any damages caused by this contractor, to the building, building
contents, and/or site during construction and warranty period shall be included in Division
23.

3.7 Provide all cutting and patching necessary to install the work specified in Division 23.
Provide all inserts, sleeves, supports and hanger rods. Lay out work in advance and
establish locations of sleeves.

3.8 PROJECT CLOSEOUT

A. All items shall be cleaned thoroughly inside and outside of all dust, dirt, or other foreign
material.

B. Notify the Owner in writing that he has complied with the above prior to final inspection.

3.9  OWNER INSTRUCTION

A. Instruct the Owner's representative in complete detail as to proper operation of the overall
system.

B. Provide a hard back three-ring file folder containing all warranties, catalog data and the
manufacturer's standard operating and maintenance instructions for each item of the
controls system.

3.10 WARRANTY

A. Warrant all work and materials specified under Division 23 for a period of one (1) year
from the date of project acceptance.  Upon failure of any part(s) of the system during the
warranty period, the affected part(s) shall be repaired or replaced promptly by and at the
expense of the Contractor.

B. If any component fails during regular one year period, then the replacement part(s) shall
be given an additional one (1) year warranty from the time of replacement.  This shall
continue until the item(s) have given one (1) year satisfactory service.

3.11 IDENTIFICATION

 A. Identify each piece of equipment and control component.  Items shall be identified by
name and numerical sequence.  Nameplates shall be 1/16" thick plates with 1/2" high
white letters on black background.  Nameplates shall be attached securely with screws,
not glued.

B. Provide standard bronze identification tags equal to Seton Nameplate Company for each
valve to identify type of service as applicable. Bronze tags shall be attached to the valve
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by the use of brass S-hooks. Tag identification shall be by service and each valve shall
be numbered.

3.12 PAINTING

A. Pipes in mechanical room shall be painted under Division 23.  All pipes shall be color
coded to match the USC color coding system.  Color coding chart may obtained from the
USC Project Manager.

B. Provide color stenciling of piping for identification of flow.  

C. Provide two coats of black rust preventative on all exposed support metal and hangers
mounted in mechanical rooms and manholes.

D. Paint all new equipment and materials in Division 23 (except factory-painted equipment)
exposed to view.  Where factory paint has been scratched on new equipment, completely
sand, prime and repaint scratched areas. Paint shall be as recommended by equipment
manufacturer.  Pipes shall be color coded with colors selected by the Engineer.  Devoe,
Sherwin Williams, Pittsburg, Glidden or approved equal paints may be used.

3.13 ASBESTOS

A. At any time the Contractor encounters asbestos containing materials, he shall immediately
stop work and suspend any further work until asbestos containing materials are removed
by others.  Contractor shall, upon discovery of asbestos containing materials, notify
Owner or Owner’s representative, who shall be responsible for the removal of the
asbestos containing materials, all in accordance with NESHAP ( National Emission
Standard for Hazardous Air Pollutants.)  Any form of asbestos removal or demolition shall
be by Owner.  Engineer is not an “Owner or Operator” as defined under NESHAP.

B. Contractor is responsible for, and shall be aware of all state and federal laws pertaining
to asbestos as well as NESHAP requirements.

3.14 RECORD DRAWINGS

A. Maintain on the job site one complete set of drawings for this project.  All changes
authorized by the Owner as to locations, sizes and routing of equipment, ductwork, piping
and other material shall be indicated in red ink on the drawings as work progresses.

B. Before Substantial Completion, Contractor shall obtain at his/her expense, a corrected set
of  drawings which he shall include the information outlined above.  Drawings (including
schedules, details, and sections) shall be corrected to depict all substituted materials and
equipment.  For this purpose the Owner will make available to the Contractor, the original
drawings of the work,  
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The final, annotated drawings shall be turned over to the Owner at the time of Substantial
Completion.

END OF SECTION 23 00 00
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SECTION 23 07 00 - MECHANICAL, INSULATION

PART 1 - GENERAL

1.1 Section 23 00 00 Mechanical, General applies to the work specified in this section of
specifications.

1.2 INSULATION

All insulation material shall have a fire hazard classification not to exceed flame spread
of 25 and smoke developed rating of 50, as listed by Underwriters Laboratories and
acceptable under NFPA standards.  This is to apply to the complete system and to the
composite insulation with jacket or facings, vapor barrier, joint sealing tapes, mastic and
fittings.

PART 2 - PRODUCT

2.1 PIPE INSULATION:

A. Rigid pipe insulation shall be Foamglass pipe covering with the following minimum
properties:

Absorption of moisture: <1% per ASTM C209
Water vapor permeability: 0.005 per ASTM E96
Compressive strength: 25 psi per ASTM C165
Density: 2.0 lbs/cf per ASTM D1622
Dimensional stability: 0.8% change 
Flexural strength: 64 psi per ASTM C203
Thermal conductivity: 0.29 btu-in/hr-sf-°F @ 75°F per ASTM C177

B. Rigid pipe insulation sealer shall be Foster 60-25 or equal.

2.2 HIGH TEMPERATURE PIPE INSULATION:

High temperature pipe insulation, where specified to be used herein, shall be made of
inorganic fibers derived from basalt with a thermosetting resin binder for high temperature
applications and fire resistance.  Insulation shall be equal to Owens Corning High
Temperature Pipe Insulation 1200.  Insulation shall have the following properties:

Maximum service temperature: 1200°F per ASTM C411
Water vapor sorption: <1.0% by weight
Thermal conductivity: 0.23 btu-in/hr-sf-°F @ 75°F per ASTM C335
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2.3 UNDERGROUND PIPE INSULATION JACKETING

Jacketing shall be equal to Pittburg Corning PittWrap 125 mil heat-sealable, multi-ply
laminate for protecting underground pipe insulation.  The jacketing shall consist of three
layers of a polymer-modified, bituminous compound separated by glass fabric
reinforcement and aluminum foil.  An outer layer of polyester film shall be laminated to the
bituminous compound.  Permeability shall not exceed 0.002.

2.4 Aluminum jacketing for insulation in manholes shall be weatherproof with lap-seal and
factory-attached moisture barrier.  The aluminum shall be .016" thick (3303-H14 alloy) of
embossed pattern.

PART 3 - EXECUTION

3.1 INSULATION FIRM

All insulation work shall be performed by a franchised insulation firm.  All insulation shall
be installed in a workmanlike manner by qualified workers in the regular employ of the
insulation firm.

3.2 PIPE INSULATION

A. New steam and pumped condensate pipes in manholes shall be insulated with rigid pipe
insulation.  All seams shall be sealed with one layer of asphalt mastic. Embed a layer of
glass fabric membrane.  Surface to be smooth when complete.  Insulation shall be wired
on with 16 gauge Copper-Clad wire, spaced no more than 12" on center.  Provisions shall
be provided for expansion, as recommended by the insulation manufacturer.  Pipes in
manholes shall be protected with an aluminum jacket. It shall be applied with a 2"
circumferential and 1-1/2" longitudinal lap and be secured with aluminum bands 3/8" wide,
8" on center. All elbows shall also be covered with a PVC jacket.  The entire assembly
shall be weather protected.  

B. New underground steam and pumped condensate pipes shall be insulated with rigid pipe
insulation.  Provisions shall be provided for expansion, as recommended by the insulation
manufacturer.  Provide underground pipe insulation jacketing on all underground piping.
Apply underground pipe insulation jacketing per manufacturer’s printed installation
instructions.

C. Insulation thicknesses shall be:

Pipe Pipe Size Insulation Thickness

Steam 1-1/2" and smaller 1-1/2"
Steam 2" and larger 3"
Condensate 1-1/2" and smaller 1"
Condensate 2" and larger 2"
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3.3 Elbows in underground piping shall be insulated with a 2" layer of high temperature pipe
insulation placed over the pipe and closed with 16 gauge Copper-Clad wire, spaced no
more than 6" on center.  A second layer of rigid insulation shall cover the high temperature
pipe insulation.  All seams in the second layer of rigid insulation shall be sealed with one
layer of asphalt mastic.  Embed a layer of glass fabric membrane.  Surface to be smooth
when complete.  Second layer rigid insulation shall be wired on with 16 gauge
Copper-Clad wire, spaced no more than 12" on center.   Provide pipe insulation jacketing
on the second layer.  This application shall occur at each elbow plus a length of 24"
before and after each elbow.

3.4 Underground communications conduit passing within 24" of high pressure steam and
pumped condensate pipes shall be insulated with 2" thick rigid pipe insulation.  All seams
shall be sealed with underground pipe insulation sealer. A light coat of sealer shall be
applied over the entire surface of the insulation and embedded with Fab-Cloth in the
sealer.  This application shall be applied twice over the insulation.  Surface to be smooth
when complete.  Insulation shall be wired on with 16 gauge Copper-Clad wire, spaced no
more than 12" on center.  Provide underground pipe insulation jacketing on all
underground piping.  Apply underground pipe insulation jacketing per manufacturer’s
printed installation instructions.

END OF SECTION 23 07 00
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SECTION 23 21 13 - MECHANICAL, PIPING

PART 1 - GENERAL

1.1 Section 23 00 00 Mechanical, General applies to the work specified in this section of
specifications.

1.2 Pipe and equipment locations shown are approximate.  Exact location of equipment, pipes
and chases to be as approved by Engineer and determined in field, to avoid other pipes and
maintain structural clearances.

1.3 Piping to comply with best trade practice.  Provide clearance between pipe and building
structure so pipes can expand without damage to building structure.

1.4 Welding shall be done only by qualified welders certified by a recognized and approved local
testing laboratory.  Welding qualifications shall be in accordance with ANSI Standard Code
for Pressure Piping.  Welders shall have qualified within the past eighteen (18) months.

PART 2 - PRODUCTS

2.1 PIPING

A. Steam pipe shall be schedule 40 black steel (ASTM A53 Gr. B, ERW) with butt weld
joints.  Condensate return and pumped condensate pipe shall be schedule 80 black steel
ASTM A53 Gr. B, ERW) with butt weld joints.  Fittings shall be ASTM A234, Gr. WPB, butt
weld, ERW.  Flanges shall be ASTM A105, Class 150, R.F., W.N.  Gaskets shall be ring
type, metal, Flex-a-talic or approved equal.  Stud bolts shall be ASTM A193, Gr. B7 with
heavy hex nuts, ASTM A194, Gr. 2H.

2.2 Gate valves shall be industrial cast steel gate valves, ANSI Class 300 with 316 SS trim.
Valves shall have raised face flanged connections.  Gate valves for steam traps shall
have threaded connections.  Valves shall be manufactured by Milwaukee, Crane, Jenkins,
Hammond or approved equal.

2.3 Check valves shall be Class 150, wafer type, swing check valve, cast steel body and disc,
SS trim, metal to metal seat, NAF Fig. 526440 or approved equal.

2.4 STRAINERS

A. Strainers shall be Y-type, 20 mesh type 304 stainless steel screens, 125 psig working
pressure with blow-down and removable strainer cover.

     B. Strainers shall be Hoffman 415C cast iron body for installation in black steel piping
systems.

C. Equal strainers by Mueller, Sarco, Trane, Jenkins, Grinnell, Watson McDaniel or approved
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equal will be accepted.

2.5 STEAM TRAPS 

A. Steam traps shall be manufactured by Velan or approved equal. 

B. Steam traps shall be bi-metalic, pressure rated for 250 psig.

2.6 EXPANSION JOINTS

A. Expansion joints shall be Flex-Hose FLEXPRESS externally pressurized expansion
joint(s) with flanged ends, or approved equal.  

B. The design shall incorporate a totally enclosed, externally pressurized stainless steel
bellows that is protected from external damage by a heavy-walled shroud designed for full
line pressure.  The bellows shall be isolated from flow impingement by an internal
schedule 40 carbon steel sleeve.  

C. Standard design operating pressure for high pressure steam pipe is 100 psig.  The
expansion joints for steam piping shall be 300# Single Class with flanged ends. 

D. Standard design operating temperature for pumped condensate pipe is 212°F.  The
expansion joints for pumped condensate piping shall be 150# Single Class with flanged
ends. 

E. Expansion joints shall have externally pressurized design.  The operating pressure shall
be transferred to the outside of the bellows through a gap between the internal guide
flange and the housing (shroud).   End fittings shall be flat-face plate carbon steel flanges
with 300# ANSI (H.P. steam) and 150# ANSI (pumped condensate) drilling and outside
diameter.   The bellows may be of single-ply, or  laminated (multi-ply) construction to
provide a low spring rate with minimal deflection stresses that assure long life.  

F. Drain port shall be provided for draining of liquids when pipeline is shutdown.  Packless
design shall eliminates the need for routine maintenance.  Cycle life shall be 10,000
minimum at full travel.  The externally pressurized design will eliminate the need for one
set of pipe guides on each side of the expansion joint (4 pipe diameters from the
expansion joint) thus permitting the first set of pipe guides to be up to 14 diameters from
the expansion joint.

2.7 PIPE HANGERS

A. Pipe hangers to be the product of one of the following  manufacturers shown and of model
number indicated in the following table:

1/2" thru 2" 2-1/2" and larger wallplate hangers
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Grinnell 104 260 l39

Fee & Mason 199 239 302

Elgen 92 12 ----

B. Provide oversized pipe hangers over insulated piping.   Install 18 gauge galvanized, shield
between hanger and insulation.  Ten inch long shield to extend 180° around the bottom
of the insulated pipe.

C. Location and method of support subject to Engineer's approval.  Threaded rods and
supplementary steel to span structural supports to accommodate hangers is included in
Division 23.

2.8 Pipe Sleeves 

     A. Where pipes pass through masonry construction, install sleeves sized to allow 1/2"
clearance entirely around the passing pipe and insulation.  Provide sealing compound in
1/2" clearance.  Install sleeves in existing manhole walls in a waterproof manner.

     B. Sleeves shall be made of schedule 40 steel pipe. 

     C. Where sleeves are cut into existing masonry walls, grout new sleeve into opening in
existing wall.

PART 3 - EXECUTION

3.1 Run pipes parallel to walls and ceilings, using a few fittings consistent with required
flexibility.  Pipe penetrations shall be perpendicular to walls. Wherever pipes change size,
use eccentric fittings.

3.2 Install manual air vents where pipe drops in direction of  flow.  Discharge shall be elbowed
down for water collection.

3.3 Provide a union or a flange in ferrous pipes at each piece of equipment, control valve, etc.
and as required to service and maintain equipment.

3.4 Provide dielectric unions where pipe of dissimilar materials are connected.

3.5 Support pipes two inch size and under by hangers not over 8 feet apart.  Support pipes
over two inch size by hangers not more than 12 feet apart.  Support vertical pipes by
clamps not over 12 feet apart.  Protect copper pipes by lead sleeves between pipes and
clamps.

3.6 Install expansion joints full size of pipes in strict accordance with the manufacturer’s
printed Installation and Maintenance Instructions.  Locate hand holes and expansion joints
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for maximum clearance in hand holes for maintenance. 

3.7 PIPE SLEEVES AND ESCUTCHEONS

Where pipes pass through masonry construction, install sleeves sized to allow 1/2"
clearance entirely around the passing pipe and insulation.  Extend sleeves a minimum of
3" beyond finished wall surfaces.  Install sleeves in a waterproof manner. Sleeves in  walls
shall be made of schedule 40 steel pipe.

3.8 PIPE SYSTEM DRAINAGE

 All steam, condensate return, and pumped condensate piping shall be sloped at 1" per
40 feet in direction of flow.  Provide hose end connections at all low points.

3.9 TRENCHING and BACKFILLING

A. Locate all existing utilities prior to trenching.  Coordinate with University of South Carolina
Project Manager.

B. Trenching:  Cut trenches sufficiently wide to enable installation of new pipes.  Excavation
shall not interfere with normal 45° bearing splay of existing foundations.  Remove lumped
subsoil, boulders, and rock.  Shore trench to insure safety of workmen.  Erect barricades
to protect trenching, backfilling, and paving from traffic.  Do not remove barricades until
paving has cooled enough for trafficular use.

C. Backfill:  After hydrostatic testing of pipes, final backfill of selected earth shall be placed
and hand tamped 12" minimum over the top of the jacket.  Remainder of the backfill shall
be free of large boulders, rocks over 6" in diameter, frozen earth or foreign matter.
Subsoil shall be compacted to 98%.

D. Aggregate Base:  Provide aggregate base at same thickness as existing.  Aggregate
salvaged after removal of bituminous surfaces may be reused.  Compact placed
aggregate materials to achieve compaction to 100% of its maximum dry density.  If excess
water is apparent after compaction, remove aggregate, aerate to reduce moisture content,
replace, and re-compact as specified.

E. Bituminous Surface:  Provide a proposed formula for each type of asphalt mixture or meet
SCDHPT Sections 401 and 403 for Type I Hot Laid Asphalt Concrete Surface Course.
Construct asphalt concrete pavement surface course only in conformance with SCDHPT
Section 401.  Establish and maintain required lines and elevations.  Make joints between
existing and new pavements to ensure continuous bond between adjoining paving.
Construct joints to have same texture, density and smoothness as existing sections of
asphalt concrete course.  Clean contact surfaces and apply tack coat.  Provide initial
rolling, second rolling, and finish rolling until roller marks are eliminated and course has
attained maximum surface density and smoothness.
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3.10 PIPING TESTS

A. All piping installed shall be hydraulically tested as specified herein.  Provide all equipment
required to make the tests specified herein.

B. Piping may be tested a section at a time in order to facilitate the construction.

C. Fill the section of pipe to be tested with water and bring the section up to pressure with
a test pump.  These tests shall be conducted before any insulation is installed and any
insulation installed prior to these tests shall be removed. Gauges used in the tests shall
have been recently calibrated with a dead weight tester.

D. All tests shall apply full test pressure to the piping for a minimum of 24 hours.

E. All tests shall be conducted at the water working pressure of the pipe installed.  When
schedule 40 or standard weight pipe is used, the test pressure shall be 150 pounds per
square inch.

F. When the test pressure has fallen over 5% during the 24 hour test period, the point of
leakage shall be found, repaired and the test repeated.  This procedure shall be followed
until the piping system has met requirements above.

3.11 CHEMICAL CLEANING OF PIPES

A. Furnish all labor and chemicals for the cleaning of pipes.

B. Chemically clean all new piping systems with Mitco BL-5 (or equal), using 1 gallon for
each 1000 gallons of system capacity to remove dirt, oil, grease, and other foreign
contaminants.  Drain off 25% of system water every two hours and recharge with water
and Mitco BL-5.  Circulate for six (6) hours or until all contaminants are removed.

C. After cleaning, drain and flush all systems.

3.12 SEISMIC RESTRAINT OF PIPING

A. Seismically restrain all piping with cable restraints as listed below:

1. Restrain all piping located in boiler rooms and mechanical rooms l-1/4 inches nominal
diameter and larger.

2. Restrain all pipes 2-1/2 inches nominal diameter and larger.

B. Piping suspended by individual hangers 12 inches or  less in length, as measured from
the top of the pipe to the bottom of the support where the hanger is attached, need not be
restrained.
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C. Transverse restraint shall be at 40 feet maximum except where a lesser spacing is
required to limit pipe stress.

D. Longitudinal restraints shall be at 80 feet maximum.  In pipes where thermal expansion
is a consideration, an anchor point may be used as the specified longitudinal restraint
provided that it has a capacity equal to or greater than a longitudinal restraint.   The
longitudinal restraints and connections must be capable of resisting the additional force
induced by expansion and contraction.

E. Transverse restraints for one pipe section may also act as longitudinal restraints for a pipe
section of the same size connected perpendicular to it if the restraint is installed within 24
inches of the elbow or tee.

F. Branch lines my not be used to restrain main lines.

END OF SECTION 23 21 13


	Bull St SpecTitle.pdf
	000100 TOC - Bull St
	SE-310 Invitation Construction Bids - Bull St  Page 1
	AIA A701
	00201 OSE Std Supplemental Instructions - Bull St
	AIA A310 Bull St
	AIA A310 Bull St.pdf
	AIA A310 pg 2

	SE-330 Lump Sum Bid Form - Bull St
	AIA A101
	00501 OSE Std Modifications to AIA A101 - Bull St
	AIA A201
	00811 OSE Std Supplemental Conditions - Bull St
	USC Supplemental General Conditions
	Campus Vehicle Inspections
	Guarantee - Bull St
	SE-355 Performance Bond - Bull St
	SE-357 Payment Bond - Bull St
	SE-480 Construction Change Order - Bull St
	Substitution Request Bull St
	013000 Bull St
	013216 Bull St
	013553 Bull St
	014000 Bull St
	015000 Bull St
	015100 Bull St
	015213 Bull St
	015500 Bull St
	015813 Bull St
	016000 Bull St
	017000 Bull St
	017419 Bull St
	017800 Bull St
	Bull St 23 00 00
	Bull St 23 07 00 Insulation
	Bull St 23 21 13 Piping



