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2011 Edition
SE-310 Rev. 7/20/2011
REQUEST FOR ADVERTISEMENT
PROJECT NAME: NAC Elevator Control/Equipment Room Upgrade
PROJECT NUMBER: H27-Z019
PROJECT LOCATION: Columbia, South Carolina
Contractor may be subject to performance appraisal at close of project
BID SECURITY REQUIRED? Yes[< No[]
PERFORMANCE & PAYMENT BONDS REQUIRED? Yes No []
CONSTRUCTION COST RANGE: $400,000 to $500,000

DESCRIPTION OF PROJECT: Work includes elevator modernization upgrades to the six elevators and the three elevator
machine rooms as described in detail in specification section 142410 Hydraulic Elevator Upgrades.

A/E NAME: The Boudreaux Group, Inc.
A/E CONTACT:Randy Huth, ATA
A/E ADDRESS: Street/PO Box:P.Q. Box 5695
City: Columbia
State: South Carolina ZIP; 29250-
EMAIL: rhuth@boudreauxgroup.com
TELEPHONE: 803-799-0247 FAX: 803-771-6844

All questions & correspondence concerning this Invitation shall be addressed to the A/E.

BIDDING DOCUMENTS/PLANS MAY BE OBTAINED FROM: ONLINE AT: Purchasing.sc.edu only. It is the
contractot's responsibility to download bid documents, addenda and award etc. from purchasing website.

PLAN DEPOSIT AMOUNT: $0.00 1S DEPOSIT REFUNDABLE: Yes [ ] No []

Only those Bidding Documents/Plans obtained from the above listed source(s) are official. Bidders rely on copies of Bidding
Documents/Plans obtained from any other source at their own risk.

BIDDING DOCUMENTS/PLANS ARE ALSO ON FILE FOR VIEWING PURPOSES ONLY AT (list name and location for
each plan room or other entity): :

ONLINE ONLY AT THE FOLLOWING: Purchasing.sc.edu; AGC: McGraw Hill

PRE-BID CONFERENCE? Yes No [ MANDATORY ATTENDANCE? Yes No []
DATE: 3/26/2013 TIME: 2 pm PLACE: USC Campus Planning Office 743 Greene St. Columbia, SC 29208

AGENCY: University of South Carolina
NAME OF AGENCY PROCUREMENT OFFICER: Juaquana Brookins
ADDRESS: Street/PO Box:743 Greene Street
City: Columbia
State: South Carolina ZIP: 29208-
EMAIL: Jbrookin@finc.sc.edu

TELEPHONE: 803-777-3596 FAX: 803-777-7334

BID CLOSING DATE: 4/11/2013 TIME: 2pm LOCATION: USC Campus Planning Office 743 Greene St. Columbia, SC
29208

BID DELIVERY ADDRESSES:

HAND-DELIVERY: MAIL SERVICE:

Attn: Juaquana Brookins Attn: Juaquana Brookins
743 Greene Street 743 Greene Street
Columbia, SC 29201 Columbia, SC 29201

IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one) Yes No []

APPROVED BY (Office of State Engineer): DATE:
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AIA Document A701" - 1997

Instructions to Bidders

for the following PROJECT:

(Name and location or address)

USC- NAC Elevator Control/Equipment Room Upgrade
H27-7019

THE OWNER:

(Name, legal status and address)
University of South Carolina
743 Greene Street

Columbia, SC 29208

THE ARCHITECT:

(Name, legal status and address)
The Boudreaux Group, Inc.

P.O. Box 5695

Columbia, SC 29250

TABLE OF ARTICLES

1 DEFINITIONS

2 BIDDER’S REPRESENTATIONS

3 BIDDING DPOCUMENTS

4 BIDDING PROCEDURES

5 CONSIDERATION OF BIDS

6 POST-BID INFORMATION

7 PERFORMANCE BOND AND PAYMENT BOND

8 FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR

ADDITIONS AND DELETIONS:

The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to the
standard form text is available from
the author and should be reviewed. A
vertical line in the left margin of this
document indicates where the author
has added necessary information
and where the author has added to or
deleted from the original AlA text.

This document has important legal
consequences. Consultation with an
attorney is encouraged with respect
to its completion or modification.

AlA Document A701™ - 1997, Copyright © 1970, 1974, 1978, 1987 and 1997 by The American Institute of Architects. All rights reserved. WARNING: This AIA®
Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any
portion of it, may result in severe civil and criminal penaities, and will be prosecuted to the maximum extent possible under the law. This document was
produced by AIA software at 08:59:00 on 11/08/2012 under-Order No.6572804880_1 which expires on 03/20/2013, and is not for resale.
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(1832019558)



ARTICLE 1  DEFINITIONS

§ 1.1 Bidding Documents include the Bidding Requirements and the proposed Contract Documents. The Bidding
Requirements consist of the Advertisement or Invitation to Bid, Instructions to Bidders, Supplementary Instructions to
Bidders, the bid form, and other sample bidding and contract forms. The proposed Contract Documents consist of the
form of Agreement between the Owner and Contractor, Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications and all Addenda issued prior to execution of the Contract.

§ 1.2 Definitions set forth in the General Conditions of the Contract for Construction, AIA Document A201, or in
other Contract Documents are applicable to the Bidding Documents.

§ 1.3 Addenda are written or graphic instruments issued by the Architect prior to the execution of the Contract which
modify or interpret the Bidding Documents by additions, deletions, clarifications or corrections.

§ 1.4 A Bid is a complete and properly executed proposal to do the Work for the sums stipulated therein, submitted in
accordance with the Bidding Documents.

§ 1.5 The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the Work described in the
Bidding Documents as the base, to which Work may be added or from which Work may be deleted for sums stated in
Alternate Bids.

§ 1.6 An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to or deducted fiom the amount of the
Base Bid if the corresponding change in the Work, as described in the Bidding Documents, is accepted.

§ 1.7 A Unit Price is an amount stated in the Bid as a price per unit of measurement for materials, equipment or
services or a portion of the Work as described in the Bidding Documents,

§ 1.8 A Bidder is a person or entity who submits a Bid and who meets the requirements set forth in the Bidding
Documents.

§ 1.9 A Sub-bidder is a person or entity who submits a bid to a Bidder for materials, equipment or labor for a portion of
the Work.

ARTICLE 2 BIDDER’S REPRESENTATIONS

§ 2.1 The Bidder by making a Bid represents that:

§ 2.1.1 The Bidder hasread and understands the Bidding Documents or Contract Documents, to the extent that such
documentation relates to the Work for which the Bid is submitted, and for other portions of the Project, if any, being
bid concurrently or presently under construction.

§ 2.1.2 The Bid is made in compliance with the Bidding Documents.

§ 2.1.3 The Bidder has visited the site, become familiar with local conditions under which the Work is to be performed
and has correlated the Bidder’s personal observations with the requirements of the proposed Contract Documents.

§ 2.1.4 The Bid is based upon the materials, equipment and systems required by the Bidding Documents without
exception.

ARTICLE 3  BIDDING DOCUMENTS

§ 3.1 COPIES

§ 3.1.1 Bidders may obtain complete sets of the Bidding Documents from the issuing office designated in the
Advertisement or Invitation to Bid in the number and for the deposit sum, if any, stated therein. The deposit will be
refunded to Bidders who submit a bona fide Bid and return the Bidding Documents in good condition within ten days
after receipt of Bids. The cost of replacement of missing or damaged documents will be deducted from the deposit. A
Bidder receiving a Contract award may retain the Bidding Documents and the Bidder’s deposit will be refunded.

§ 3.1.2 Bidding Documents will not be issued directly to Sub-bidders unless specifically offered in the Advertisement
or Invitation to Bid, or in supplementary instructions to bidders.
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§ 3.1.3 Bidders shall use complete sets of Bidding Documents in preparing Bids; neither the Owner nor Architect
assumes responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding
Documents.

§ 3.1.4 The Owner and Architect may make copies of the Bidding Documents available on the above terms for the
purpose of obtaining Bids on the Work. No license or grant of use is conferred by issuance of copies of the Bidding
Documents.

§ 3.2 INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS

§ 3.2.1 The Bidder shall carefully study and compare the Bidding Documents with each other, and with other work
being bid concurrently or presently under construction to the extent that it relates to the Work for which the Bid is
submitted, shall examine the site and local conditions, and shall at once report to the Architect errors, inconsistencies
or ambiguities discovered.

§ 3.2.2 Bidders and Sub-bidders requiring clarification or interpretation of the Bidding Documents shall make a
written request which shall reach the Architect at least seven days prior to the date for receipt of Bids.

§ 3.2.3 Interpretations, corrections and changes of the Bidding Documents will be made by Addendum.
Interpretations, corrections and changes of the Bidding Documents made in any other manner will not be binding, and
Bidders shall net rely upon them. '

§ 3.3 SUBSTITUTIONS
§ 3.3.1 The materials, products and equipment described in the Bidding Documents establish a standard of required
function, dimension, appearance and quality to be met by any proposed substitution.

§ 3.3.2 No substitution will be considered prior to receipt of Bids unless written request for approval has been received
by the Architect at least ten days prior to the date for receipt of Bids. Such requests shall include the name of the
material or equipment for which it is to be substituted and a complete description of the proposed substitution
including drawings, performance and test data, and other information necessary for an evaluation. A statement setting
forth changes in other materials, equipment or other portions of the Work, including changes in the work of other
contracts that incorporation of the proposed substitution would require, shall be included. The burden of proof of the
merit of the proposed substitution is upon the proposer. The Architect’s decision of approval or disapproval of a
proposed substitution shall be final.

§ 3.3.3 If the Architect approves a proposed substitution prior to receipt of Bids, such approval will be set forth in an
Addendum. Bidders shall not rely upon approvals made in any other manner.

§ 3.3.4 No substitutions will be considered after the Contract award unless specifically provided for in the Contract
Documents.

§ 3.4 ADDENDA
§ 3.4.1 Addenda will be transmitted to all who are known by the issuing office to have received a complete set of
Bidding Documents.

§ 3.4.2 Copies of Addenda will be made available for inspection wherever Bidding Documents are on file for that
purpose.

§ 3.4.3 Addenda will be issued no later than four days prior to the date for receipt of Bids except an Addendum
withdrawing the request for Bids or one which includes postponement of the date for receipt of Bids.

§ 3.4.4 Each Bidder shall ascertain prior to submitting a Bid that the Bidder has received all Addenda issued, and the
Bidder shall acknowledge their receipt in the Bid.

ARTICLE 4 BIDDING PROCEDURES
§ 4.1 PREPARATION OF BIDS
§ 4.1.1 Bids shall be submitted on the forms included with the Bidding Documents.
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§ 4.1.2 All blanks on the bid form shall be legibly executed in a non-erasable medium.

§ 4.1.3 Sums shall be expressed in both words and figures. In case of discrepancy, the amount written in words shall
govern.

§ 4.1.4 Interlineations, alterations and erasures must be initialed by the signer of the Bid.
§ 4.1.5 All requested Alternates shall be bid. If no change in the Base Bid is required, enter "No Change."

§ 4.1.6 Where two or more Bids for designated portions of the Work have been requested, the Bidder may, without
forfeiture of the bid security, state the Bidder’s refusal to accept award of less than the combination of Bids stipulated
by the Bidder. The Bidder shall make no additional stipulations on the bid form nor qualify the Bid in any other
manner,

§ 4.1.7 Each copy of the Bid shall state the legal name of the Bidder and the nature of legal form of the Bidder. The
Bidder shall provide evidence of legal authority to perform within the jurisdiction of the Work. Each copy shall be
signed by the person or persons legally authorized to bind the Bidder to a contract. A Bid by a corporation shall further
give the state of incorporation and have the corporate seal affixed. A Bid submitted by an agent shall have a current
power of attorney attached certifying the agent’s authority to bind the Bidder.

§ 4.2 BID SECURITY

§ 4.2.1 Each Bid shall be accompanied by a bid security in the form and amount required if so stipulated in the
Instructions to Bidders. The Bidder pledges to enter into a Contract with the Owner on the terms stated in the Bid and
will, if required, furnish bonds covering the faithful performance of the Contract and payment of all obligations arising
thereunder. Should the Bidder refuse to enter into such Contract or fail to furnish such bonds if required, the amount of
the bid security shall be forfeited to the Owner as liquidated damages, not as a penalty. The amount of the bid security
shall not be forfeited to the:Owner in the event the Owner fails to comply with Section 6.2.

§ 4.2.21fa surety bond is required, it shall be written on AIA Document A310, Bid Bond, unless otherwise provided in
the Bidding Documents, and the attorney-in-fact who executes the bond on behalf of the surety shall affix to the bond
a cettified and current copy of the power of attorney.

§ 4.2.3 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until
either (a) the Contract has been executed and bonds, if required, have been furnished, or (b) the specified time has
elapsed so that Bids may be withdrawn or (c) all Bids have been rejected.

§ 4.3 SUBMISSION OF BIDS

§ 4.3.1 All copies of the Bid, the bid security, if any, and any other documents required to be submitted with the Bid
shall be enclosed in a sealed opaque envelope. The envelope shall be addressed to the party receiving the Bids and
shall be identified with the Project name, the Bidder’s name and address and, if applicable, the designated portion of
the Work for which the Bid is submitted. If the Bid is sent by mail, the sealed envelope shall be enclosed in a separate
mailing envelope with the notation "SEALED BID ENCLOSED" on the face thereof.

§ 4.3.2 Bids shall be deposited at the designated location prior to the time and date for receipt of Bids. Bids received
after the time and date for receipt of Bids will be returned unopened.

§ 4.3.3 The Bidder shall assume full responsibility for timely delivery at the location designated for receipt of Bids.
§ 4.3.4 Oral, telephonic, telegraphic, facsimile or other electronically transmitted bids will not be considered.

§ 4.4 MODIFICATION OR WITHDRAWAL OF BID
§ 4.4.1 A Bid may not be modified, withdrawn or canceled by the Bidder during the stipulated time period following
the time and date designated for the receipt of Bids, and each Bidder so agrees in submitting a Bid.

§ 4.4.2 Prior to the time and date designated for receipt of Bids, a Bid submitted may be modified or withdrawn by
notice to the party receiving Bids at the place designated for receipt of Bids. Such notice shall be in writing over the
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signature of the Bidder. Written confirmation over the signature of the Bidder shall be received, and date- and
time-stamped by the receiving party on or before the date and time set for receipt of Bids. A change shall be so worded
as not to reveal the amount of the original Bid.

§ 4.4.3 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of Bids provided that
they are then fully in conformance with these Instructions to Bidders.

§ 4.4.4 Bid security, if required, shall be in an amount sufficient for the Bid as resubmitted.

ARTICLE 5 CONSIDERATION OF BIDS

§ 5.1 OPENING OF BIDS

At the discretion of the Owner, if stipulated in the Advertisement or Invitation to Bid, the properly identified Bids
received on time will be publicly opened and will be read aloud. An abstract of the Bids may be made available to
Bidders.

§ 5.2 REJECTION OF BIDS
The Owner shall have the right to reject any or all Bids. A Bid not accompanied by a required bid security or by other
data required by the Bidding Documents, or a Bid which is in any way incomplete or irregular is subject to rejection.

§ 5.3 ACCEPTANCE OF BID (AWARD)

§ 5.3.1 1t is the intent of the Owner to award a Contract to the lowest qualified Bidder provided the Bid has been
submitted in accordance with the requirements of the Bidding Documents and does not exceed the funds available.
The Owner shall have the right to waive informalities and irregularities in a Bid received and to accept the Bid which,
in the Owner’s judgment, is in the Owner’s own best interests.

§ 5.3.2 The Owner shall have the right to accept Alternates in any order or combination, unless otherwise specifically
provided in the Bidding Documents, and to determine the low Bidder on the basis of the sum of the Base Bid and
Alternates accepted.

ARTICLE 6 POST-BID INFORMATION

§ 6.1 CONTRACTOR’S QUALIFICATION STATEMENT

Bidders to whom award of a Contract is under consideration shall submit to the Architect, upon request, a properly
executed AIA Document A305, Contractor’s Qualification Statement, unless such a Statement has been previously
required and submitted as a prerequisite to the issuance of Bidding Documents.

§ 6.2 OWNER’S FINANCIAL CAPABILITY

The Owner shall, at the request of the Bidder to whom award of a Contract is under consideration and no later than
seven days prior to the expiration of the time for withdrawal of Bids, furnish to the Bidder reasonable evidence that
financial arrangements have been made to fulfill the Owner’s obligations under the Contract. Unless such reasonable
evidence is furnished, the Bidder will not be required to execute the Agreement between the Owner and Contractor.

§ 6.3 SUBMITTALS
§ 6.3.1 The Bidder shall, as soon as practicable or as stipulated in the Bidding Documents, after notification of
selection for the award of a Contract, furnish to the Owner through the Architect in writing:
1 adesignation of the Work to be performed with the Bidder’s own forces;
.2 names of the manufacturers, products, and the suppliers of principal items or systems of materials and
equipment proposed for the Work; and
.3 names of persons or entities (including those who are to furnish materials or equipment fabricated to a
special design) proposed for the principal portions of the Work.

§ 6.3.2 The Bidder will be required to establish to the satisfaction of the Architect and Owner the reliability and
responsibility of the persons or entities proposed to furnish and perform the Work described in the Bidding
Documents.

§ 6.3.3 Prior to the execution of the Contract, the Architect will notify the Bidder in writing if either the Owner or
Architect, after due investigation, has reasonable objection to a person or entity proposed by the Bidder. If the Owner
or Architect has reasonable objection to a proposed person or entity, the Bidder may, at the Bidder’s option, (1)
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withdraw the Bid or (2) submit an acceptable substitute person or entity with an adjustment in the Base Bid or
Alternate Bid to cover the difference in cost occasioned by such substitution. The Owner may accept the adjusted bid
price or disqualify the Bidder. In the event of either withdrawal or disqualification, bid security will not be forfeited.

§ 6.3.4 Persons and entities proposed by the Bidder and to whom the Owner and Architect have made no reasonable
objection must be used on the Work for which they were proposed and shall not be changed except with the written
consent of the Owner and Architect.

ARTICLE 7 PERFORMANCE BOND AND PAYMENT BOND

§ 7.1 BOND REQUIREMENTS

§ 7.1.1 If stipulated in the Bidding Documents, the Bidder shall furnish bonds covering the faithful performance of the
Contract and payment of all obligations arising thereunder. Bonds may be secured through the Bidder’s usual sources.

§ 7.1.2 Ifthe furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be included in the Bid. If
the furnishing of such bonds is required after receipt of bids and before execution of the Contract, the cost of such
bonds shall be added to the Bid in determining the Contract Sum.

§ 7.1.3 If the Owner requires that bonds be secured from other than the Bidder’s usual sources, changes in cost will be
adjusted as provided in the Contract Documents.

§ 7.2 TIME -OF DELIVERY AND FORM OF BONDS

§ 7.21 The Bidder shall deliver the required bonds to the Owner not later than three days following the date of
execution of the Contract, If the Work is to be commenced prior thereto in response to a letter of intent, the Bidder
shall, prior to commencement of the Work, submit evidence satisfactory to the Owner that such bonds will be
furnished and delivered in accordance with this Section 7.2.1.

§ 7.2.2 Unless otherwise provided, the bonds shall be written on AIA Document A312, Performance Bond and
Payment Bond. Both bonds shall be written in the amount of the Contract Sum.

§ 7.2.3 The bonds shall be dated on or after the date of the Contract.

§ 7.2.4 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of the surety to affix
thereto a certified and current copy of the power of attorney.

ARTICLE 8 FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR
Unless otherwise required in the Bidding Documents, the Agreement for the Work will be written on AIA Document
A101, Standard Form of Agreement Between Owner and Contractor Where the Basis of Payment Is a Stipulated Sum.
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2011 Edition
OSE FORM 00201
STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

OWNER: University of South Carolina

PROJECT NUMBER: H27-Z019

PROJECT NAME: NAC Elevator Confrol/Equipment Room Upgrades
PROJECT LOCATION: Columbia, SC

PROCUREMENT OFFICER: Juaguana Brookins

1. STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS
1.1, These Standard Supplemental Instructions To Bidders amend or supplement Instructions To Bidders (AIA Document
A701-1997) and other provisions of Bidding and Contract Documents as indicated below.

1.2. Compliance with these Standard Supplemental Instructions is required by the Office of State Engineer (OSE) for all State
projects when competitive sealed bidding is used as the method of procurement.

1.3. All provisions of A701-1997, which are not so amended or supplemented, remain in full force and effect.

1.4. Bidders are cautioned to carefully examine the Bidding and Contract Documents for additional instructions or
requirements.

2. MODIFICATIONS TO A701-1997
2.1. Delete Section 1.1 and insert the following.

1.1 Bidding Documents, collectively referred to as the Invitation for Bids, include the Bidding Requirements and the
proposed Contract Documents. The Bidding Requirements consist of the Advertisement, Instructions to Bidders (A-
701), Supplementary Instructions to Bidders, the bid form (SE-330), the Intent to Award Notice (SE-370), and other
sample bidding and contract forms. The proposed Contract Documents consist of the form of Agreement between the
Owner and Contractor, Conditions of the Contract (General, Supplementary and other Conditions), Drawings,
Specifications, all Addenda issued prior to execution of the Contract, and other documents set forth in the Bidding
Documents. Any reference in this document to the Agreement between the Owner and Contractor, AIA Document
A101, or some abbreviated reference thereof, shall mean the ATA A101, 2007 Edition as modified by OSE Form
00501 — Standard Modification to Agreement Between Owner and Contractor. Any reference in this document to the
General Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof,
shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 — Standard Supplementary Conditions.

2.2, In Section 1.8, delete the words “and who meets the requirements set forth in the Bidding Documents”.
2.3. In Section 2.1, delete the word "making” and substitute the word “submitting.”

2.4. In Section 2.1.1:
After the words “Bidding Documents,” delete the word “or” and substitute the word “and.”

Insert the following at the end of this section.

Bidders are expected to examine the Bidding Documents and Contract Documents thoroughly and should request an
explanation of any ambiguities, discrepancies, errors, omissions, or conflicting statements. Failure to do so will be at
the Bidder’s risk. Bidder assumes responsibility for any patent ambiguity that Bidder does not bring to the Owner’s
attention prior to bid opening,.

2.5. In Section 2.1.3, insert the following after the term “Contract Documents” and before the period:
and accepts full responsibility for any pre-bid existing conditions that would affect the Bid that could have been
ascertained by a site visit. As provided in Regulation 19-445.2042(B), A bidder’s failure to attend an advertised pre-
bid conference will not excuse its responsibility for estimating properly the difficulty and cost of successfully
performing the work, or for proceeding to successfully perform the work without additional expense to the State.
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2.6. Insert the following Sections 2.2 through 2.6:
2.2 CERTIFICATION OF INDEPENDENT PRICE DETERMINATION '
GIVING FALSE, MISLEADING, OR INCOMPLETE INFORMATION ON THIS CERTIFICATION MAY
RENDER YOU SUBJECT TO PROSECUTION UNDER SECTION 16-9-10 OF THE SOUTH CAROLINA CODE
OF LAWS AND OTHER APPLICABLE LAWS.

(a) By submitting an bid, the bidder certifies that—

(1) The prices in this bid have been arrived at independently, without, for the purpose of restricting
competition, any consultation, communication, or agreement with any other bidder or competitor relating
to—

(i) Those prices;
(ii) The intention to submit an bid; or
(iii) The methods or factors used to calculate the prices offered.

(2) The prices in this bid have not been and will not be knowingly disclosed by the bidder, directly or
indirectly, to any other bidder or competitor before bid opening (in the case of a sealed bid solicitation) or
contract award (in the case of a negotiated solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the bidder to induce any other concern to submit or not to
submit an bid for the purpose of restricting competition.

(b) Each signature on the bid is considered to be a certification by the signatory that the signatory—

(1) Is the person in the bidder’s organization responsible for determining the prices being offered in this bid,
and that the signatory has not participated and will not participate in any action contrary to paragraphs (a)(1)
through (a)(3) of this certification; or

(2)(i) Has been authorized, in writing, to act as agent for the bidder's principals in certifying that those
principals have not participated, and will not participate in any action contrary to paragraphs (a)(1) through
(a)(3) of this certification [As used in this subdivision (b)(2)(i), the term "principals" means the person(s) in
the bidder’s organization responsible for determining the prices offered in this bid];

(ii) As an authorized agent, does certify that the principals referenced in subdivision (b)(2)(i) of this
cettification have not participated, and will not participate, in any action contrary to paragraphs (a)(1)
through (a)(3) of this certification; and

(iii) As an agent, has not personally participated, and will not participate, in any action contrary to paragraphs
(a)(1) through (a)(3) of this certification.

(c) If the bidder deletes or modifies paragraph (a)(2) of this certification, the bidder must furnish with its offer a
signed statement setting forth in detail the circumstances of the disclosure.

2.3 DRUG FREE WORKPLACE
By submitting a bid, the Bidder certifies that Bidder will maintain a drug free workplace in accordance with the
requirements of Title 44, Chapter 107 of South Carolina Code of Laws, as amended.

2.4 CERTIFICATION REGARDING DEBARMENT AND OTHER RESPONSIBILITY MATTERS
(a) (1) By submitting an Bid, Bidder certifies, to the best of its knowledge and belief, that-
(i) Bidder and/or any of its Principals-

(A) Are not presently debarred, suspended, proposed for debarment, or declared ineligible
for the award of contracts by any state or federal agency;

(B) Have not, within a three-year period preceding this bid, been convicted of or had a civil
judgment rendered against them for: commission of fraud or a criminal offense in
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connection with obtaining, attempting to obtain, or performing a public (Federal, state, or
local) contract or subcontract; violation of Federal or state antitrust statutes relating to the
submission of bids; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, tax evasion, or receiving stolen property;
and

(C) Are not presently indicted for, or otherwise criminally or civilly charged by a
governmental entity with, commission of any of the offenses enumerated in paragraph
(2)(1)()(B) of this provision.

(ii) Bidder has not, within a three-year period preceding this bid, had one or more contracts
terminated for default by any public (Federal, state, or local) entity.

(2) "Principals," for the purposes of this certification, means officers; directors, owners; partners; and,
persons having primary management or supervisory responsibilities within a business entity (e.g., general
manager; plant manager; head of a subsidiary, division, or business segment, and similar positions).

(b) Bidder shall provide immediate written notice to the Procurement Officer if, at any time prior to contract award,
Bidder learns that its certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

(c) If Bidder is unable to certify the representations stated in paragraphs (a)(1), Bid must submit a written explanation
regarding its inability to make the certification. The certification will be considered in connection with a review of the
Bidder's responsibility. Failure of the Bidder to furnish additional information as requested by the Procurement
Officer may render the Bidder nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of
an Bidder is not required to exceed that which is normally possessed by a prudent person in the ordinary course of
business dealings.

(¢) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was
placed when making award. If it is later determined that the Bidder knowingly or in bad faith rendered an erroneous
certification, in addition to other remedies available to the State, the Procurement Officer may terminate the contract
resulting from this solicitation for default.

2.5 ETHICS CERTIFICATE

By submitting a bid, the bidder certifies that the bidder has and will comply with, and has not, and will not, induce a
person to violate Title 8, Chapter 13 of the South Carolina Code of Laws, as amended (ethics act). The following
statutes require special attention: Section 8-13-700, regarding use of official position for financial gain; Section 8-13-
705, regarding gifts to influence action of public official; Section 8-13-720, regarding offering money for advice or
assistance of public official; Sections 8-13-755 and 8-13-760, regarding restrictions on employment by former public
official; Section 8-13-775, prohibiting public official with economic interests from acting on contracts; Section 8-13-
790, regarding recovery of kickbacks; Section 8-13-1150, regarding statements to be filed by consultants; and Section
8-13-1342, regarding restrictions on contributions by contractor to candidate who participated in awarding of contract.
The state may rescind any contract and recover all amounts expended as a result of any action taken in violation of
this provision. If contractor participates, directly or indirectly, in the evaluation or award of public contracts, including
without limitation, change orders or task orders regarding a public contract, contractor shall, if required by law to file
such a statement, provide the statement required by Section 8-13-1150 to the procurement officer at the same time the
law requires the statement to be filed.

2.6 RESTRICTIONS APPLICABLE TO BIDDERS & GIFTS

Violation of these restrictions may result in disqualification of your bid, suspension or debarment, and may constitute
a violation of the state Ethics Act. (a) After issuance of the solicitation, bidder agrees not to discuss this procurement
activity in any way with the Owner or its employees, agents or officials. All communications must be solely with the
Procurement Officer. This restriction may be lifted by express written permission from the Procurement Officer. This
restriction expires once a contract has been formed. (b) Unless otherwise approved in writing by the Procurement
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Officer, bidder agrees not to give anything to the Owner, any affiliated organizations, or the employees, agents or
officials of either, prior to award. (c) Bidder acknowledges that the policy of the State is that a governmental body
should not accept or solicit a gift, directly or indirectly, from a donor if the governmental body has reason to believe
the donor has or is seeking to obtain contractual or other business or financial relationships with the governmental
body. Regulation 19-445.2165(C) broadly defines the term donor.

2.7. Delete Section 3.1.1 and substitute the following:
3.1.1 Bidders may obtain complete sets of the Bidding Documents from the issuing office designated in the
Advertisement in the number and for the deposit sum, if any, stated therein. If so provided in the Advertisement, the
deposit will be refunded to all plan holders who return the Bidding Documents in good condition within ten days after
receipt of Bids. The cost of replacement of missing or damaged documents will be deducted from the deposit. A
Bidder receiving a Contract award may retain the Bidding Documents and the Bidder's deposit will be refunded.

2.8. Delete the language of Section 3.1.2 and insert the word “Reserved.”
2.9. In Section 3.1.4, delete the words “and Architect may make” and substitute the words “has made.”

2.10. Insert the following Section 3.1.5
3.1.5 All persons obtaining Bidding Documents from the issuing office designated in the Advertisement shall provide
that office with Bidder’s contact information to include the Bidder’s name, telephone number, mailing address, and
email address.

2.11, In Section 3.2.2:
Delete the words “and Sub-bidders”’

Delete the word “seven” and substitute the word “ten"

2.12. In Section 3.2.3.
In the first Sentence, insert the word “written” before the word “Addendum.”

Insert the following at the end of the section:
As provided in Regulation 19-445.2042(B), nothing stated at the pre-bid conference shall change the Bidding
Documents unless a change is made by written Addendum.

2.13. Insert the following at the end of Section 3.3.1:
Reference in the Bidding Documents to a designated material, product, thing, or service by specific brand or trade
name followed by the words “or equal” and “or approved equal” shall be interpreted as establishing a standard of
quality and shall not be construed as limiting competition.

2.14, Delete Section 3.3.2 and substitute the following:

3.3.2 No request to substitute materials, products, or equipment for materials, products, or equipment described in the
Bidding Documents and no request for addition of a manufacturer or supplier to a list of approved manufacturers or
suppliers in the Bidding Documents will be considered prior to receipt of Bids unless written request for approval has
been received by the Architect at least ten days prior to the date for receipt of Bids established in the Invitation for
Bids. Any subsequent extension of the date for receipt of Bids by addendum shall not extend the date for receipt of
such requests unless the addendum so specifies. Such requests shall include the name of the material or equipment for
which it is to be substituted and a complete description of the proposed substitution including drawings, performance
and test data, and other information necessary for an evaluation, A statement setting forth changes in other materials,
equipment or other portions of the Work, including changes in the work of other contracts that incorporation of the
proposed substitution would require, shall be included. The burden of proof of the merit of the proposed substitution is
upon the proposer. The Architect's decision of approval or disapproval of a proposed substitution shall be final.

2.15. Delete Section 3.4.3 and substitute the following:
3.4.3 Addenda will be issued no later than 120 hours prior to the time for receipt of Bids except an

Addendum withdrawing the request for Bids or one which includes postponement of the date for receipt of
Bids.
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2.16. Insert the following Sections 3.4.5 and 3.4.6:
3.4.5 When the date for receipt of Bids is to be postponed and there is insufficient time to issue a written Addendum
prior to the original Bid Date, Owner will notify prospective Bidders by telephone or other appropriate means with
immediate follow up with a written Addendum. This Addendum will verify the postponement of the original Bid Date
and establish a new Bid Date. The new Bid Date will be no earlier than the fifth (5th) calendar day after the date of
issuance of the Addendum postponing the original Bid Date.

3.4.6, If an emergency or unanticipated event interrupts normal government processes so that bids cannot be received
at the government office designated for receipt of bids by the exact time specified in the solicitation, the time specified
for receipt of bids will be deemed to be extended to the same time of day specified in the solicitation on the first work
day on which normal government processes resume. In lieu of an automatic extension, an Addendum may be issued to
reschedule bid opening. If state offices are closed at the time a pre-bid or pre-proposal conference is scheduled, an
Addendum will be issued to reschedule the conference. Useful information may be available at:
http://www.scemd.org/scgovweb/weather _alert.html

2.17. In Section 4.1.1, delete the word “forms” and substitute the words “SE-330 Bid Form.”

2.18. Delete Section 4.1.2 and substitute the following:
4.1.2 Any blanks on the bid form to be filled in by the Bidder shall be legibly executed in a non—elasable medium.
Bids shall be signed in ink or other indelible media.

2.19. Delete Section 4.1.3 and substitute the following:
4,1.3 Sums shall be expressed in figures.

2.20. Insert the following at the end of Section 4.1.4:
Bidder shall not make stipulations or qualify his bid in any manner not permitted on the bid form. An incomplete Bid
or information not requested that is written on or attached to the Bid Form that could be considered a qualification of
the Bid, may be cause for rejection of the Bid.

2.21. Delete Section 4.1.5 and substitute the following:
4.1.5 Allrequested Alternates shall be bid. The failure of the bidder to indicate a price for an Alternate shall render the
Bid non-responsive. Indicate the change to the Base Bid by entering the dollar amount and marking, as appropriate,
the box for “ADD TO” or “DEDUCT FROM?”. If no change in the Base Bid is required, enter “ZERO” or "No
Change." For add alternates to the base bid, Subcontractor(s) listed on page BF-2 of the Bid Form to perform
Alternate Work may be used for both Alternates and Base Bid Work if Alternates are accepted.

2.22. Delete Section 4.1.6 and substitute the following:
4.1.6 Pursuant to Title 11, Chapter 35, Section 3020(b)(i) of the South Carolina Code of Laws, as amended, Section 7
of the Bid Form sets forth a list of subcontractor specialties for which Bidder is required to list only the subcontractors
Bidder will use to perform the work of each listed specialty. Bidder must follow the Instructions in the Bid Form for
filling out this section of the Bid Form. Failure to properly fill out Section 7 may result in rejection of Bidder’s bid as
non-responsive,

2.23, Delete Section 4.1.7 and substitute the following:
4.1.7 Each copy of the Bid shall state the legal name of the Bidder and the nature of legal form of the Bidder. Each
copy shall be signed by the person or persons legally authorized to bind the Bidder to a contract. A Bid submitted by
an agent shall have a current power of attorney attached certifying the agent's authority to bind the Bidder.

2.24. Delete Section 4.2.1 and substitute the following:
4.2.1 If required by the Invitation for Bids, each Bid shall be accompanied by a bid security in an amount of not less
than five percent of the Base Bid. The bid security shall be a bid bond or a certified cashier’s check. The Bidder
pledges to enter into a Contract with the Owner on the terms stated in the Bid and will, if required, furnish bonds
covering the faithful performance of the Contract and payment of all obligations arising thereunder. Should the Bidder
refuse to enter into such Contract or fail to furnish such bonds if required, the amount of the bid security shall be
forfeited to the Owner as liquidated damages, not as a penalty,
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2.25. Delete Section 4.2.2 and substitute the following:
4.2.,2 If a surety bond is required, it shall be written on AIA Document A310, Bid Bond, and the attorney-in-fact who
executes the bond on behalf of the surety shall affix to the bond a certified and current copy of the power of attorney,
The bid bond shall:

.1 Be issued by a surety company licensed to do business in South Carolina;

.2 Beissued by a surety company having, at a minimum, a "Best Rating" of "A" as stated in the most
current publication of "Best's Key Rating Guide, Property-Casualty”, which company shows a
financial strength rating of at least five (5) times the contract price.

.3 Be enclosed in the bid envelope at the time of Bid Opening, either in paper copy or as an electronic bid
bond authorization number provided on the Bid Form and issued by a firm or organization authorized
by the surety to receive, authenticate and issue binding electronic bid bonds on behalf the surety.

2.26. Delete Section 4.2.3 and substitute the following:
4.2.3 By submitting a bid bond via an electronic bid bond authorization number on the Bid Form and signing the Bid
Form, the Bidder certifies that an electronic bid bond has been executed by a Surety meeting the standards required by
the Bidding Documents and the Bidder and Surety are firmly bound unto the State of South Carolina under the
conditions provided in this Section 4.2,

2.27. Insert the following Section 4.2.4.
4.2.4 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until
either (a) the Contract has been executed and performance and payment bonds, if required, have been furnished, or (b)
the specified time has elapsed so that Bids may be withdrawn or (c) all Bids have been rejected.

2.28. Delete Section 4.3.1 and substitute the following:

4,3.1 All copies of the Bid, the bid security, if any, and any other documents required to be submitted with the Bid
shall be enclosed in a sealed opaque envelope. The envelope shall, unless hand delivered by the Bidder, be addressed
to the Owner’s designated purchasing office as shown in the Invitation for Bids. The envelope shall be identified with
the Project name, the Bidder's name and address and, if applicable, the designated portion of the Work for which the
Bid is submitted. If the Bid is sent by mail or special delivery service (UPS, Federal Express, etc.), the envelope
should be labeled "BID ENCLOSED" on the face thereof. Bidders hand delivering their Bids shall deliver Bids to the
place of the Bid Opening as shown in the Invitation for Bids. Whether or not Bidders attend the Bid Opening, they
shall give their Bids to the Owner’s procurement officer or his/her designee as shown in the Invitation for Bids prior
to the time of the Bid Opening.

2.29. Insert the following Section 4.3.6 and substitute the following:
4.3.5 The official time for receipt of Bids will be determined by reference to the clock designated by the
Owner’s procurement officer or his/her designee. The procurement officer conducting the Bid Opening will
determine and announce that the deadline has arrived and no further Bids or bid modifications will be accepted.
All Bids and bid modifications in the possession of the procurement officer at the time the announcement is
completed will be timely, whether or not the bid envelope has been date/time stamped or otherwise marked by
the procurement officer.

2.30. Delete Section 4.4.2 and substitute the following:
4.4.2 Prior to the time and date designated for receipt of Bids, a Bid submitted may be withdrawn in person or by
written notice to the party receiving Bids at the place designated for receipt of Bids. Withdrawal by written notice
shall be in writing over the signature of the Bidder.

2.31. In Section 5.1, delete everything following the caption “OPENING OF BIDS” and substitute the following:
5.1.1 Bids received on time will be publicly opened and will be read aloud. Owner will not read aloud Bids that
Owner determines, at the time of opening, to be non-responsive. .
5.1.2 At bid opening, Owner will announce the date and location of the posting of the Notice of Intended Award.
5.1.3 Owner will send a copy of the final Bid Tabulation to all Bidders within ten (10) working days of the Bid
Opening.
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5.1.4 If Owner determines to award the Project, Owner will, after posting a Notice of Intended Award, send a
copy of the Notice to all Bidders.

5.1.5 If only one Bid is received, Owner will open and consider the Bid.
2.32. In Section 5.2, insert the section number “5.2.1" before the words of the “The Owner” at the beginning of the sentence.

2.33. Insert the following Sections 5.2.2 and 5.2.3:
5.2.2 The reasons for which the Owner will reject Bids include, but are not limited to:
Failure by a Bidder to be represented at a Mandatory Pre-Bid Conference or site visit;
Failure to deliver the Bid on time;
Failure to comply with Bid Security requirements, except as expressly allowed by law;
Listing an invalid electronic Bid Bond authorization number on the bid form;
Failure to Bid an Alternate, except as expressly allowed by law;
Failure to list qualified Subcontractors as required by law;
Showing any material modification(s) or exception(s) qualifying the Bid,;
Faxing a Bid directly to the Owner or their representative; or
Failure to include a properly executed Power-of-Attorney with the bid bond.

-

crxaanhhibivm

5.2.3 The Owner may reject a Bid as nonresponsive if the prices bid are materially unbalanced between line items or
sub-line items. A bid is materially unbalanced when it is based on prices significantly less than cost for some work
and prices which are significantly overstated in relation to cost for other work, and if there is a reasonable doubt that
the bid will result in the lowest overall cost to the Owner even though it may be the low evaluated bid, or if it is so
unbalanced as to be tantamount to allowing an advance payment,

2.34. Delete Section 6.1 and substitute the following:
6.1 CONTRACTOR'S RESPONSIBILITY
Owner will make a determination of Bidder’s responsibility before awarding a contract. Bidder shall provide all
information and documentation requested by the Owner to support the Owner’s evaluation of responsibility. Failure of
Bidder to provide requested information is cause for the Owner, at its option, to determine the Bidder to be non-
responsible

2.35, Delete the language of Section 6.2 and insert the word “Reserved.”
2.36. Delete the language of Sections 6.3.2, 6.3.3, and 6.3.4 and insert the word “Reserved” after each Section Number.

2.37. Insert the following Section 6.4
6.4 CLARIFICATION
Pursuant to Section 11-35-1520(8), the Procurement Officer may elect to communicate with a Bidder after opening for
the purpose of clarifying either the Bid or the requirements of the Invitation for Bids. Such communications may be
conducted only with Bidders who have submitted a Bid which obviously conforms in all material aspects to the
Invitation for Bids and only in accordance with Appendix D (Paragraph A(6)) to the Manual for Planning and
Execution of State Permanent Improvement, Part II. Clarification of a Bid must be documented in writing and
included with the Bid. Clarifications may not be used to revise a Bid or the Invitation for Bids. [Section 11-35-
1520(8); R.19-445.2080]

2.38, Delete Section 7.1.2 and substitute the following:
7.1.2 The performance and payment bonds shall conform to the requirements of Section 11.4 of the General
Conditions of the Contract. If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be
included in the Bid.

2.39. Delete the language of Section 7.1.3 and insert the word “Reserved.”

2.40. In Section 7.2, insert the words “CONTRACT, CERTIFICATES OF INSURANCE” into the caption after the word
“Delivery.”
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2.41. Delete Section 7.2.1 and substitute the following:
7.2.1 After expiration of the protest period, the Owner will tender a signed Contract for Construction to the Bidder and
the Bidder shall return the fully executed Contract for Construction to the Owner within seven days thereafter. The
Bidder shall deliver the required bonds and certificate of insurance to the Owner not later than three days following
the date of execution of the Contract. Failure to deliver these documents as required shall entitle the Owner to
consider the Bidder’s failure as a refusal to enter into a contract in accordance with the terms and conditions -of the
Bidder’s Bid and to make claim on the Bid Security for re-procurement cost.

2.42. Delete the language of Section 7.2.2 and insert the word “Reserved.”

2.43. Delete the language of Article 8 and insert the following:
Unless otherwise required in the Bidding Documents, the Agreement for the Work will be written on South Carolina
Modified AIA Document A101, 2007, Standard Form of Agreement Between Owner and Contractor as modified by
OSE Form 00501 - Standard Modification to Agreement Between Owner and Contractor.

2.44, Insert the following Article 9:
ARTICLE 9 MISCELLANEQUS
9.1 NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX WITHHOLDING
IMPORTANT TAX NOTICE - NONRESIDENTS ONLY
Withholding Requirements for Payments to Nonresidents: Section 12-8-550 of the South Carolina Code of Laws
requires persons hiring or contracting with a nonresident conducting a business or performing personal services of a
temporary nature within South Carolina to withhold 2% of each payment made to the nonresident. The withholding
requirement does not apply to (1) payments on purchase orders for tangible personal property when the payments are
not accompanied by services to be performed in South Carolina, (2) nonresidents who are not conducting business in -
South Carolina, (3) nonresidents for contracts that do not exceed $10,000 in a calendar year, or (4) payments to a
nonresident who (a) registers with either the S.C. Department of Revenue or the S.C. Secretary of State and (b)
submits a Nonresident Taxpayer Registration Affidavit - Income Tax Withholding, Form 1-312 to the person letting
the contract.

For information about other withholding requirements (e.g., employee withholding), contact the Withholding Section
at the South Carolina Department of Revenue at 803-898-5383 or visit the Department's website at: www.sctax,org

This notice is for informational purposes only. This Owner does not administer and has no authority over tax issues.
All registration questions should be directed to the License and Registration Section at 803-898-5872 or to the South
Carolina Department of Revenue, Registration Unit, Columbia, S.C. 29214-0140. All withholding questions should be
directed to the Withholding Section at 803-898- 5383,

PLEASE SEE THE "NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX
WITHHOLDING" FORM (FORM NUMBER 1-312) LOCATED AT:
http://www.sctax.org/Forms-+and+Instructions/withholding/default.htm .

9.2 CONTRACTOR LICENSING
Contractors and Subcontractors listed in Section 7 of the Bid Form who are required by the South Calohna Code of
Laws to be licensed, must be licensed at the time of bidding.

9.3 SUBMITTING CONFIDENTIAL INFORMATION

For every document Bidder submits in response to or with regard to this solicitation or request, Bidder must separately
mark with the word "CONFIDENTIAL" every page, or portion thereof, that Bidder contends contains information that
is exempt from public disclosure because it is either (a) a trade secret as defined in Section 30-4-40(a)(1), or (b)
privileged & confidential, as that phrase is used in Section 11-35-410. For every document Bidder submits in response
to or with regard to this solicitation or request, Bidder must separately mark with the words "TRADE SECRET" every
page, or portion thereof, that Bidder contends contains a trade secret as that term is defined by Section 39-8-20 of the
Trade Secrets Act. For every document Bidder submits in response to or with regard to this solicitation or request,
Bidder must separately mark with the word "PROTECTED" every page, or portion thereof, that Bidder contends is
protected by Section 11-35-1810. All markings must be conspicuous; use color, bold, underlining, or some other
method in order to conspicuously distinguish the mark from the other text. Do not mark your entire bid as
confidential, trade secret, or protected! If your bid, or any part thereof, is improperly marked as confidential or trade
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secret or protected, the State may, in its sole discretion, determine it nonresponsive. If only portions of a page are
subject to some protection, do not mark the entire page. By submitting a response to this solicitation, Bidder (1) agrees
to the public disclosure of every page of every document regarding this solicitation or request that was submitted at
any time prior to entering into a contract (including, but not limited to, documents contained in a response, documents
submitted to clarify a response, & documents submitted during negotiations), unless the page is conspicuously marked
"TRADE SECRET" or "CONFIDENTIAL" or "PROTECTED", (2) agrees that any information not marked, as
required by these bidding instructions, as a "Trade Secret" is not a trade secret as defined by the Trade Secrets Act, &
(3) agrees that, notwithstanding any claims or markings otherwise, any prices, commissions, discounts, or other
financial figures used to determine the award, as well as the final contract amount, are subject to public disclosure. In
determining whether to release documents, the State will detrimentally rely on Bidders's marking of documents, as
required by these bidding instructions, as being either "Confidential" or "Trade Secret" or "PROTECTED". By
submitting a response, Bidder agrees to defend, indennify & hold harmless the State of South Carolina, its officers &
employees, from every claim, demand, loss, expense, cost, damage or injury, including attorney’s fees, arising out of
or resulting from the State withholding information that Bidder marked as "confidential" or "trade secret" or
"PROTECTED".

9.4 POSTING OF INTENT TO AWARD

Notice of Intent to Award, SB-370, will be posted at the following location:

Room or Area of Posting: Receptionist Area

Building Where Posted: USC Campus Planning and Construction Office

Address of Building: 743 Greene Street Columbia, SC 29208

WEB site address (if applicable): purchasing.sc.edu

Posting date will be announced at bid opening. In addition to posting the notice, the Owner will promptly send all
responsive bidders a copy of the notice of intent to award and the final bid tabulation

9.5 PROTEST OF SOLICITATION OR AWARD
Any prospective bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the solicitation of a
contract shall protest within fifteen days of the date of issuance of the applicable solicitation document at issue. Any
actual bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the intended award or award
of a contract shall protest within ten days of the date notification of intent to award is posted in accordance with Title
11, Chapter 35, Section 4210 of the South Carolina Code of Laws, as amended. A protest shall be in writing, shall set
forth the grounds of the protest and the relief requested with enough particularity to give notice of the issues to be
decided, and must be received by the State Engineer within the time provided.
Any protest must be addressed to the CPO, Office of State Engineer, and submitted in writing:

(a) by email to protest-ose@mmo.sc.gov,

(b) by facsimile at 803-737-0639, or

(c) by post or delivery to 1201 Main Street, Suite 600, Columbia, SC 29201,
By submitting a protest to the foregoing email address, you (and any person acting on your behalf) consent to receive
communications regarding your protest (and any related protests) at the e-mail address from which you sent your
protest.

9.6 SOLICITATION INFORMATION FROM SOURCES OTHER THAN OFFICIAL SOURCE

South Carolina Business Opportunities (SCBO) is the official state government publication for State of South
Carolina solicitations. Any information on State agency solicitations obtained from any other source is unofficial and
any reliance placed on such information is at the bidder’s sole risk and is without recourse under the South Carolina
Consolidated Procurement Code.

9.7 BUILDER’S RISK INSURANCE

Bidder’s are directed to Article 11.3 of the South Carolina Modified AIA Document A201, 2007 Edition, which,
unless provided otherwise in the bid documents, requires the contractor to provide builder’s risk insurance on the
project.
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OSE FORM 00201

STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS
9.8 TAX CREDIT FOR SUBCONTRACTING WITH MINORITY FIRMS
Pursuant to Section 12-6-3350, taxpayers, who utilize certified minority subcontractors, may take a tax credit equal to
4% of the payments they make to said subcontractors. The payments claimed must be based on work performed
directly for a South Carolina state contract. The credit is limited to a maximum of fifty thousand dollars annually. The
taxpayer is eligible to claim the credit for 10 consecutive taxable years beginning with the taxable year in which the
first payment is made to the subcontractor that qualifies for the credit. After the above ten consecutive taxable years,
the taxpayer is no longer eligible for the credit. The credit may be claimed on Form TC-2, "Minority Business Credit."
A copy of the subcontractor's certificate from the Governor's Office of Small and Minority Business (OSMBA) is to
be attached to the contractor's income tax return. Taxpayers must maintain evidence of work performed for a State
contract by the minority subcontractor. Questions regarding the tax credit and how to file are to be referred to: SC
Department of Revenue, Research and Review, Phone: (803) 898-5786, Fax: (803) 898-5888. The subcontractor must
be certified as to the criteria of a "Minority Firm" by the Governor's Office of Small and Minority Business Assistance
(OSMBA). Certificates are issued to subcontractors upon successful completion of the certification process. Questions
regarding subcontractor certification are to be referred to: Governor's Office of Small and Minority Business
Assistance, Phone: (803) 734-0657, Fax: (803) 734-2498. Reference: SC §11-35-5010 — Definition for Minority
Subcontractor & SC §11-35-5230 (B) — Regulations for Negotiating with State Minority Firms.

§ 9.9 OTHER SPECIAL CONDITIONS OF THE WORK
None

END OF DOCUMENT

100of 10



Init.

=
=

1
2N

o

87
Oz
q“

]

A AIA Document A310" — 2010

Bid Bond
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CONTRACTOR: SURETY:
(Name, legal status and address) (Name, legal status and principal place
of business)

OWNER:

(Name, legal status and address)
University of South Carolina
743 Greene Street

Columbia, SC 29208

BOND AMOUNT: $

PROJECT:
(Name, location or address, and Project number, if any)

USC- NAC Elevator Control/Equipment Room Upgrade
H27-Z019

The Contractor and Surety are bound to the Owner in the amount set forth above, for the
payment of which the Contractor and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, as provided herein. The
conditions of this Bond are such that if the Owner accepts the bid of the Contractor within
the time specified in the bid documents, or within such time period as may be agreed to by
the Owner and Contractor, and the Contractor either (1) enters into a contract with the
Owner in accordance with the terms of such bid, and gives such bond or bonds as may be
specified in the bidding or Contract Documents, with a surety admitted in the jurisdiction
of the Project and otherwise acceptable to the Owner, for the faithful performance of such
Contract and for the prompt payment of labor and material furnished in the prosecution
thereof; or (2) pays to the Owner the difference, not to exceed the amount of this Bond,
between the amount:specified in said bid and such larger amount for which the Owner may
in good faith contract with another party to perform the work covered by said bid, then this
obligation shall be null and void, otherwise to remain in full force and effect. The Surety
hereby waives any notice of an agreement between the Owner and Contractor to extend the
time in which the Owner may accept the bid. Waiver of notice by the Surety shall not apply
to any extension exceeding sixty (60) days in the aggregate beyond the time for acceptance
of bids specified in the bid documents, and the Owner and Contractor shall obtain the
Surety’s consent for an extension beyond sixty (60) days.

If this Bond is issued in connection with a subcontractor’s bid to a Contractor, the term
Contractor in this Bond shall be deemed to be Subcontractor and the term Owner shall be
deemed to be Contractor.

When this Bond has been furnished to comply with a statutory or other legal requirement in
the location of the Project, any provision in this Bond conflicting with said statutory or
legal requirement shall be deemed deleted herefrom and provisions conforming to such
statutory or other legal requirement shall be deemed incorporated herein. When so

ADDITIONS AND DELETIONS:

The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to the
standard form text is available from
the author and should be reviewed, A
vertical line in the left margin of this
document indicates where the author
has added necessary information
and where the author has added to or
deleted from the original AlA text.

This document has important legal
consequences, Consultation with an
attorney is encouraged with respect
to its completion or modification.

Any singular reference to Contractor,
Surety, Owner or other party shall be
considered plural where applicable.

AlIA Document A310™ — 2010. Copyright © 1963, 1970 and 2010 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document
is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it,

may result in severe civil and criminal penalties, and will be prosecuted to the maxi extent pe

sible under the law. This document was produced by

AlA software at:09:01:39 on 11/08/2012 under Order No.6572804880_1 which expires on 03/20/2013, and is not for resale.

User Notes:

(1346521702)



furnished, the intent is that this Bond shall be construed as a statutory bond and not as a common law bond.

Signed and sealed this day of

(Contractor as Principal) (Seal)
(Witness) (Title)

(Surety) (Seal)
(Witness) (Title)

AlA Document A310™ — 2010. Copyright © 1963, 1970 and 2010 by The American Institute of Architects. All rights reserved. WARNING: This AIA® Document

Init. is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Decument, or any portion of it, 2
may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was produced by
/ AlA software at 09:01:39 on 11/08/2012 under Order No.6572804880_1 which expires on 03/20/2013, and is not for resale.
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2011 Edition
SE-330 — LUMP SUM BID Rev. 9/21/2011
BID FORM
Bidders shall submit bids on only Bid Form SE-330.

BID SUBMITTED BY:
(Bidder's Name)

BID SUBMITTED TO: University of South Carolina

(Owner’s Nanie)
FOR PROJECT: PROJECT NAME  NAC Elevator Control/Equipment Room Upgrade
PROJECT NUMBER H27-7Z019

OFFER

§ 1. In response to the Invitation for Construction Bids and in compliance with the Instructions to Bidders for the
above-named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract
with the Owner on the terms included in the Bidding Documents, and to perform all Work as specified or indicated
in the Bidding Documents, for the prices and within the time frames indicated in this Bid and in accordance with the

other terms and conditions of the Bidding Documents.

§ 2. Pursuant to Section 11-32-3030(1) of the SC Code of Laws, as amended, Bidder has submitted Bid Security as

follows in the amount and form required by the Bidding Documents:

] Bid Bond with Power of Attorney [] EBlectronic Bid Bond [] Cashier's Check
(Bidder check one)

§ 3. Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the
effects of said Addenda into this Bid:

ADDENDUM No:

§ 4. Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing
with the disposition of Bid Security. Bidder agrees that this Bid, including all Bid Alternates, if any, may not be
revoked or withdrawn after the opening of bids, and shall remain open for acceptance for a period of 60 Days
following the Bid Date, or for such longer period of time that Bidder may agree to in writing upon request of the

Owner.

§ 5. Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories,
appliances, warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary

to complete the following items of construction work:

§ 6.1 BASE BID WORK (as indicated in the Bidding Documents and generally described as follows): Work includes

elevator modernization upgrades to the six elevators and the three elevator machine rooms as described in detail in

specification section 142410 Hydraulic Elevator Upgrades.,

which sum is hereafter called the Base Bid.

(Bidder - insert Base Bid Amount on line above) -

BF -1



2011 Edition
SE-330 - LUMP SUM BID Rev. 9/21/2011
BID FORM

§ 6.2 BID ALTERNATES - as indicated in the Bidding Documents and generally described as follows:

ALTERNATE # 1 (Brief Description): Door Operator: Under Alternate No. 1 furnish and install new closed loop
variable speed door operators for all six existing elevators to include, gate switch, car door frack, hanger rollers, and

clutch as described in specification section 142410 Hydraulic Elevator Upgrades. Under Base Bid retain the

existing door operators for all six existing elevators.

[L] ADD TO or [ ] DEDUCT FROM BASE BID:
(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate)

ALTERNATE # 2 (Brief Description): Hoistway Upgrades: Under Alternate No. 2 for all six existing elevators
retain and clean existing tracks, and furnish and install new hanger rollers, new door interlocks, and new closing

devices as described in specification section 142410 Hydraulic Elevator Upgrades. Under Base Bid for all six

existing elevators retain and clean existing tracks and retain existing hanger rollers, door interlocks, and closing

devices,

[C] ADD TO or [] DEDUCT FROM BASE BID:
(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate)

ALTERNATE # 3 (Brief Description): N/A
1 ADD TO or [[] DEDUCT FROM BASE BID:

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate)

BF-1A



SE-330 - LUMP SUM BID

BID FORM

2011 Edition
Rev. 9/21/2011

§ 7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), CHAPTER 35,
TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED - (See Instructions on the

Sfollowing page BF-2A)

Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Specialty work listed:

SUBCONTRACTOR SUBCONTRACTOR'S SUBCONTRACTOR'S
SPECIALTY PRIME CONTRACTOR'S PRIME CONTRACTOR'S
By License Classification NAME SC LICENSE NUMBER
and/or Subclassification (Must be completed by Bidder)
(Completed by Owner) BASE BID
ELECTRICAL
ALTERNATE 1
N/A
ALTERNATE 2
N/A
ALTERNATE 3
N/A

If a Bid Alternate is accepted, Subcontractors listed for the Bid Alternate shall be used for the work of both the

Alternate and the Base Bid work.

BF -2




2011 Edition
SE-330 - LUMP SUM BID Rev. 9/21/2011
BID FORM
INSTRUCTIONS FOR

SUBCONTRACTOR LISTING

1. Section 7 of the Bid Form sets forth a list of subcontractor specialties for which bidder is required to identify by
name the subcontractor(s )Bidder will use to perform the work of each listed specialty. Bidder must identify only the
subcontractor(s) who will perform the work and no others.

2. For purposes of subcontractor listing, a Subcontractor is an entity who will perform work or render service to the
prime contractor to or about the construction site. Material suppliers, manufacturers, and fabricators that will not perform
physical work at the site of the project but will only supply materials or equipment to the bidder or proposed
subcontractor(s) are not subcontractors and Bidder should not insert their names in the spaces provided on the bid form.
Likewise, Bidder should not insert the names of sub-subcontractors in the spaces provided on the bid form but only the
names of those entities with which bidder will contract directly.

3. Bidder must only insert the names of subcontractors who are qualified to perform the work of the listed specialties
as specified in the Bidding Documents and South Carolina Licensing Laws.

4. If under the terms of the Bidding Documents, Bidder is qualified to perform the work of a specialty listed and Bidder
does not intend to subcontract such work but to use Bidder’s own employees to perform such work, the Bidder must
insert its own name in the space provided for that specialty.

5. If Bidder intends to use multiple subcontractors to perform the work of a single specialty listing, Bidder must
insert the name of each subcontractor Bidder will use, preferably separating the name of each by the word “and”. If
Bidder intends to use both his own employees to perform a part of the work of a single specialty listing and to use
one or more subcontractors to perform the remaining work for that specialty listing, bidder must insert his own name
and the name of each subcontractor, preferably separating the name of each with the word “and”.

6. Bidder may not list subcontractors in the alternative nor in a form that may be reasonably construed at the time of
bid opening as a listing in the alternative. A listing that requires subsequent explanation to determine whether or not
it is a listing in the alternative is non-responsive. If bidder intends to use multiple entities to perform the work for a
single specialty listing, bidder must clearly set forth on the bid form such intent. Bidder may accomplish this by
simply inserting the word “and” between the name of each entity listed for that specialty. Owner will reject as non-
responsive a listing that contains the names of multiple subcontractors separated by a blank space, the word “or”, a
virgule (that is a /), or any separator that the Owner may reasonably interpret as a listing in the alternative.

7. If Bidder is awarded the contract, bidder must, except with the approval of the owner for good cause shown, use
the listed entities to perform the work for which they are listed.

8. If bidder is awarded the contract, bidder will not be allowed to substitute another entity as subcontractor in place
of a subcontractor listed in Section 7 of the Bid except for one or more of the reasons allowed by the SC Code of
Laws.

9. Bidder’s failure to insert a name for each listed specialty subcontractor will render the Bid non-responsive.
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SE-330 - LUMP SUM BID Rev. 9/21/2011
BID FORM
§ 8. LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER THAN
SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY): Pursuant to instructions in
the Invitation for Bids, if any, Bidder will provide to Owner upon the Owner’s request and within 24 hours of such
request, a listing of manufacturers, material suppliers, and subcontractors, other than those listed in Section 7 above,
that Bidder intends to use on the project. Bidder acknowledges and agrees that this list is provided for purposes of
determining responsibility and not pursuant to the subcontractor listing requirements of SC Code Ann § 11-35-
3020(b)(0).
§ 9. TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES

a. CONTRACT TIME: Bidder agrees that the Date of Commencement of the Work shall be established in a Notice
to Proceed to be issued by the Owner. Bidder agrees to substantially complete the Work within 180 calendar days

from the Date of Commencement, subject to adjustments as provided in the Contract Documents.

b. LIQUIDATED DAMAGES: Bidder further agrees that from the compensation to be paid, the Owner shall retain
as Liquidated Damages the sum of $250.00for each calendar day the actual construction time required to achieve
Substantial Completion exceeds the specified or adjusted time for Substantial Completion as provided in the
Contract Documents. This sum is intended by the parties as the predetermined measure of compensation for actual

damages, not as a penalty for nonperformance.
§ 10. AGREEMENTS
a. Bidder agrees that this bid is subject to the requirements of the law of the State of South Carolina,

b. Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be

canceled for the convenience of, and without cost to, the State.

c. Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be
responsible for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the

Project canceled for any reason prior to the issuance of the Notice to Proceed.
§ 11. ELECTRONIC BID BOND

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the
Principal and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the AIA

Document A310, Bid Bond, included in the Bidding Documents.
Electronic Bid Bond Number:

Signature and Title:
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BID FORM
BIDDER'S TAXPAYER IDENTIFICATION
FEDERAL EMPLOYER'S IDENTIFICATION NUMBER:
OR
SOCIAL SECURITY NUMBER:

CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATIONS
Classification(s)& Limits:
Subclassification(s) & Limits:

SC Contractor's License Number(s):

BY SIGNING THIS BID, THE PERSON SIGNING REAFFIRMS ALL REPRESENTATIONS AND
CERTIFICATIONS MADE BY BOTH THE PERSON SIGNING AND THE BIDDER, INCLUDING WITHOUT
LIMITATION, THOSE APPEARING IN ARTICLE 2 OF THE INSTRUCTIONS TO BIDDER. THE
INVITATION FOR BIDS, AS DEFINED IN THE INSTRUCTIONS TO BIDDERS, IS EXPRESSLY
INCORPORATE BY REFERENCE.

SIGNATURE

BIDDER’S LEGAL NAME:

ADRESS:

BY: DATE:
(Signature)

TITLE:

TELEPHONE:

EMAIL:
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W:MAIA Document A101" — 2007

Standard Form of Agreement Between Owner and Contractor where the basis of

payment is a Stipulated Sum

AGREEMENT made as of the TBD day of TBD in the year 2013

(In words, indicate day, month and year.)

BETWEEN the Owner:
(Name, legal status, address and other information)

University of South Carolina

743 Greene Street
Columbia, SC 29208

and the Contractor:
(Name, legal status, address and other information)

TBD

for the following Project:
(Name, location and detailed description)

USC- NAC Elevator Control/Equipment Room Upgrade
H27-Z019

The Architect:
(Name, legal status, address and other information)
The Boudreaux Group, Inc.

P.O. Box 5695
Columbia, SC 29250

The Owner and Contractor agree as follows.

ADDITIONS AND DELETIONS:

The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to the
standard form text is available from
the author and should be reviewed, A
vertical line in the left margin of this
document indicates where the author
has added necessary information
and where the author has added to or
deleted from the original AlA text.

This document has important legal
consequences. Consdiltation with an
attorney is encouraged with respect
to its completion or modification.

AlA Document A201™--2007,
General Conditions of the Contract
for Construction, Is adopted in this
document by reference. Do not use
with other general conditions unless
this document is modified.

AIA Document A101™ — 2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The American
Institute of Architects. All rights reserved, WARNING: This AIA® Document Is protected by U.S. Copyright Law and Intarnational Treaties. Unauthorized
reproduction or distribution of this AIA® Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the
maximum extent possibie under the law. This-document was produced by AlA software at08:52:27 on 11/08/2012 under Order No0.6572804880_1 which expires
on 03/20/2013, and is not for resale.

User Notes: (1365324409)
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1 THE CONTRACT DOCUMENTS
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5 PAYMENTS
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9 ENUMERATION OF CONTRACT DOCUMENTS

10 INSURANCE AND BONDS

ARTICLE 1 THE CONTRACT DOCUMENTS

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed
in this Agreement and Modifications issued after execution of this Agreement, all of which form the Contract, and are
as fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire
and integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements,
either written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9.

ARTICLE 2 THE WORK ‘OF THIS CONTRACT
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in
the Contract Documents to be the responsibility of others.

ARTICLE 3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION

§ 3.1 The date of commencement of the Work shall be the date of this Agreement unless a different date is stated
below or provision is made for the:date to be fixed in a notice to proceed issued by the Owner,

(Insert the date of commencement if it differs from the date of this Agreement or, if applicable, state that the date will
be fixed in a notice to proceed.)

TBD

}
If, prior to the commencement of the Work, the Owner requires time to file mortgages and other security interests, the
Owner’s time requirement shall be as follows:

§ 3.2 The Contract Time shall be measured from the date of commencement.

§ 3.3 The Contractor shall achieve Substantial Completion of the entire Work not later than One Hundred Eighty (180
) days firom the date of commencement, or as follows:

(Insert number of calendar days. Alternatively, a calendar date may be used when coordinated with the date of
commencement. If appropriate, insert requirements for earlier Substantial Completion of certain portions of the
Work.)

AlA Document A101™ — 2007. Copyright © 1915, 1918, 1925, 1937 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The American
Institute of Architects. All rights reserved WARNING: This AIA® Document s protected by 118, Copyright Law and International Treaties. Unauthorized
reproduction or distibution of this A1AY Bosument, or any portion of {t, may resull in severe oivil and eriiming] penalties, and will be prosesuted to the
wsaxivuen exiont pessibie under the law, This document was produced by AlA software at 08:27:23 on 11/27/2012 under Order No.6572804880_1 which expires
on 03/20/2013, and Is not for resale.
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Portion of Work Substantial Completion Date
All work as described in Contract 180 days from date of Notice to Proceed
Documents dated January 1, 2013

, subject to adjustments of this Contract Time as provided in the Contract Documents.
(Insert provisions, if any, for liquidated damages relating to failure to achieve Substantial Completion on time or for
bonus payments for early completion of the Work.)

ARTICLE 4 CONTRACT SUM

§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the
Contract. The Contract Sum shall be TBD ($ ), subject to additions and deductions as provided in the Contract
Documents.

§ 4.2 The-Contract Sum is based upon the following alternates, if any, which are described in the Contract Documents

and are hereby accepted by the Owner:

(State the numbers or other identification of accepted alternates. If the bidding or proposal documents permit the
Ovwner to accepl other alternates subsequent to the execution of this Agreement, attach a schedule of such other
alternates showing the amount for each and the date when that amount expires.)

TBD

§ 4.3 Unit prices, if any:
(Identify and state the unit price; state quantity limitations, if any, to which the unit price will be applicable.)

Item Units and Limitations Price Per Unit ($0.00)
N/A

§ 4.4 Allowances included in the Contract Sum, if any:
(Identify allowance and state exclusions, if any, fiom the allowance price.)

Item Price
N/A

ARTICLE 5 PAYMENTS

§ 51 PROGRESS PAYMENTS

§ 5.1.1 Based upon Applications for Payment submiited to the Architect by the Contractor and Certificates for
Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the
Contractor as provided below and elsewhere in the Contract Documents.

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the
month, or as follows:

§ 5.1.3 Provided that an Application for Payment is received by the Architect not later than the 25th  day of a month,
the Owner shall make payment of the certified amount to the Contractor not later than the 25th day of the following
month. If an Application for Payment isreceived by the Architect after the application date fixed above, payment shall
be made by the Owner not later than Thirty ( 30 ) days after the Architect receives the Application for Payment.
(FFederal, state or local laws may require payment within a certain period of time.)

§ 5.1.4 Bach Application for Payment shall be based on the most recent schedule of values submitted by the Contractor
in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the
various portions of the Work. The schedule of values shall be prepared in such form and supported by such data to

AlA Document A101™ — 2007, Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997 and 2007 by The American
Institute of Architects. All rights reserved, WARNING: This AIA® Dociment is protected by U8, Copyright Law and International Treaties. Unouthorized
reproduction or distribusion of this AIR® Document, or any portion of it, may result in severe oivil and celmingl penalies, and will be progsesuted fo the
saxinum extent possibie undor the law. This document was produced by AlA software at 08:27:23 on 11/27/2012 under Order No.6572804880_1 which expires
on 03/20/2013, and Is not for resale.
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substantiate its.accuracy as the Architect may require. This schedule, unless objected to by the Architect, shall be used
as a basis for reviewing the Contractor’s Applications for Payment.

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of
the period covered by the Application for Payment.

§ 5.1.6 Subject to other provisions of the Contract Documents, the amount of each progress payment shall be
computed as follows:

1 Take that portion of the Contract Sum properly allocable to completed Work as determined by
multiplying the percentage completion of each portion of the Work by the share of the Contract Sum
allocated to that portion of the Work in the schedule of values, less retainage of Three Point Five
percent( 3.5 %). Pending final determination of cost to the Owner of changes in the Work, amounts
not in dispute shall be included as provided in Section 7.3.9 of AIA Document A201™-2007, General

Conditions of the Contract for Construction;

2 Add that portion of the Contract Sum properly allocable to materials and equipment delivered and
suitably stored at the site for subsequent incorporation in the completed construction (or, if approved in
advance by the Owner, suitably stored offthe site at a location agreed upon in writing), less retainage of
percent (%),

Subtract the aggregate of previous payments made by the Owner; and
4 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment as
provided in ‘Section 9.5 of AIA Document A201-2007.

w

§ 5.1.7 The progress payment amount determined in accordance with Section 5.1.6 shall be further modified under the
following circumstances:
A Add, upon Substantial Completion of the Work, a sum sufficient to increase the total payments to the
full amount of the Contract Sum, less such amounts as the Architect shall determine for incomplete
Work, retainage applicable to such work and unsettled claims; and
(Section 9.8.5 of Ald Document A201-2007 requires release of applicable retainage upon Substantial
Completion of Work with consent of surety, if any.)
2 Add, iffinal completion of the Work is thereafter materially delayed through no fault of the Contractor,
any additional amounts payable in accordance with Section 9.10.3 of ATA Document A201-2007.

§ 5.1.8 Reduction or limijtation of retainage, if any, shall be as follows:

(If it is intended, prior to Substantial Completion of the entire Work, to reduce or limit the retainage resulting from the
percentages inserted in Sections 5.1.6.1 and 5.1.6,2 above, and this is not explained elsewhere in the Contract
Documents, insert here provisions for such reduction or limitation.)

§ 5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for
materials or equipment which have not been delivered and stored at the site.

§ 5.2 FINAL PAYMENT
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Suni, shall be made by the Owner to the
Contractor when
A1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct
Work as provided in Section 12.2.2 of AIA Document A201-2007, and to satisfy other requirements, if
any, which extend beyond final payment; and
.2 afinal Certificate for Payment has been issued by the Architect.

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the
Architect’s final Certificate for Payment, or as follows:
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ARTICLE 6 DISPUTE RESOLUTION

§ 6.1INITIAL DECISION MAKER

The Architect will serve as Initial Decision Maker pursuant to Section 15.2 of AIA Document A201-2007, unless the
parties appoint below another individual, not a party to this Agreement, to serve as Initial Decision Maker.

(If the parties mutually agree, insert the name, address and other contact information of the Initial Decision Maker, if
other than the Architect.)

§ 6.2 BINDING DISPUTE RESOLUTION

For any Claim subject to, but not resolved by, mediation pursuant to Section 15.3 .of AIA Document A201-2007, the
method of binding dispute resolution shall be as follows:

(Check the appropriate box. If the Owner and Contractor do not select a method of binding dispute resolution below,
or do not subsequently agree in writing to a binding dispute resolution method other than litigation, Claims will be
resolved by litigation.in a court of competent jurisdiction.)

[X]  Arbitration pursuant to Section 15.4 of AIA Document A201-2007
[ 1] Litigation in a court of competent jurisdiction

[ ] Other (Specify)

ARTICLE 7 TERMINATION OR SUSPENSION
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of ATA Document
A201-2007.

§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201-2007.

ARTICLE 8 MISCELLANEOUS PROVISIONS

§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201-2007 or another Contract
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract
Documents.

§ 8.2 Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated
below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located.
(Insert rate of interest agreedupon, if any.)

%

§ 8.3 The Owner’s representative:
(Name, address and other information)

Mr. Tom Opal, Sr. Project Manager
The University of South Carolina
743 Greene Street

Columbia, SC 29208

§ 8.4 The Contractor’s representative:
(Name, address and other information)

TBD
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§ 8.5 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days written notice to the
other party.

§ 8.6 Other provisions:

ARTICLE 9 ENUMERATION OF CONTRACT DOCUMENTS
§ 9.1 The Contract Decuments, except for Modifications issued after execution of this Agreement, are enumerated in
the sections below.

§ 9.1.1 The Agreement is this executed AIA Document A101-2007, Standard Form of Agreement Between Owner
and Contractor.

§ 9.1.2 The:General Conditions are AIA Document A201-2007, General Conditions of the Contract for Construction.
§ 9.1.3 The Supplementary and other Conditions of the Contract:

Document Title Date Pages
As provided in Contract January 1, 2013

Documents dated

January 1, 2013

§ 9.1.4 The Specifications: .
(Either list the Specifications here or refer to an exhibit attached to this Agreement.)

Section Title Date Pages

Refer to Table of
Contents of Project
Manual January 1, 2013

§ 9.1.5 The Drawings:
(Lither list the Drawings here or refer to an exhibit attached to this Agreement.)

Number Title Date

Refer to Index of Drawings section

010010 of Project Manual dated January

1,2013
§ 9.1.6 The Addenda, if any:

Number Date Pages
Portions of Addenda relating to bidding requirements are not part of the Contract Documents unless the bidding
requirements are also enumerated in this Article 9.

§ 9.1.7 Additional documents, if any, forming part of the Contract Documents:

1 ATA Document E201™--2007, Digital Data Protocol Exhibit, if completed by the parties, or the
following:
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2 Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents. AIA
Document A201-2007 provides that bidding requirements such as advertisement or invitation to bid,
Instructions to Bidders, sample forms and the Contractor’s bid are not part of the Contract Documents
unless enumerated in this Agreement. They should be listed here only if intended to be part of the
Contract Documents.)

ARTICLE 10 INSURANCE AND BONDS

The Contractor shall purchase and maintain insurance and provide bonds as set forth in Article 11 of AIA Document
A201-2007.

(State bonding requirements, if any, and limits of liability for insurance required in Article 11 of AIA Document
A201-2007.)

Type of insurance-orbond Limit of liability or bond amount ($0.00)

As required by Contract Documents dated  As required by Contract Documents dated January 1, 2013
Janvary 1, 2013

This Agreement entered into.as of the day and year first written above.

OWNER (Signature) CONTRACTOR (Signature)

(Printed name and title) (Printed name and title)
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2011 Edition
OSE FORM 00501
STANDARD MODIFICATIONS TO AGREEMENT BETWEEN
OWNER AND CONTRACTOR
OWNER: University of South Carolina

PROJECT NUMBER: H27-7Z019
PROJECT NAME: NAC Elevator Control/Equipment Room Upgrade

1. STANDARD MODIFICATIONS TO AIA A101-2007

1.1. These Standard Modifications amend or supplement the Standard Form of Agreement Between Owner and
Contractor (ATA Document A101-2007) and other provisions of Bidding and Contract Documents as indicated
below.

1.2. All provisions of A101-2007, which are not so amended or supplemented, remain in full force and effect.
2. MODIFICATIONS TO A101
2.1. Insert the following at the end of Article 1.

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document
A101, or some abbreviated reference thereof, shall mean the ATA A101, 2007 Edition as modified by OSE
Form 00501 — Standard Modification to Agreement Between Owner and Contractor. Any reference in this
document to the General Conditions of the Contract for Construction, AIA Document A201, or some
abbreviated reference thereof, shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 —
Standard Supplementary Conditions.

2.2, Delete Section 3.1 and substitute the following:

3.1 The Date of Commencement of the Work shall be the date fixed in a Notice to Proceed issued by the
Owner. The Owner shall issue the Notice to Proceed to the Contractor in writing, no less than seven days
prior to the Date of Commencement. Unless otherwise provided elsewhere in the contract documents, and
provided the contractor has secured all required insurance and surety bonds, the contractor may commence
work immediately after receipt of the Notice to Proceed.

2.3. Delete Section 3.2 and substitute the following:
3.2 The Contract Time shall be measured from the Date of Commencement as provided in Section 9(a) of
the Bid Form (SE-330) for this Project. Contractor agrees that if the Contractor fails to achieve Substantial
Completion of the Work within the Contract Time, the Owner shall be entitled to withhold or recover from
the Contractor liquidated damages in the amounts set forth in Section 9(b) of the Bid Form (SE-330,
subject to adjustments of this Contract Time as provided in the Contract Documents.

2.4, In Section 5.1.1, insert the words “and Owner” after the phrase “Payment submitted to the Architect.”

2.5. Delete Section 5.1.3 and substitute the Jollowing:

5.1.3 The Owner shall make payment of the certified amount to the Contractor not later than 21 days after
receipt of the Application for Payment.

2.6. In Section 5.1.6, Insert the following after the phrase “Subject to other provisions of the Contract
Documents”.

and subject to Title 12, Chapter 8, Section 550 of the South Carolina Code of Laws, as amended
(Withholding Requirements for Payments to Non-Residents)

In the spaces provided in Sub-Sections 1 and 2 for inserting the retainage amount, insert “three and one-
half percent (3.5%).”
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OSE FORM 00501
STANDARD MODIFICATIONS TO AGREEMENT BETWEEN
OWNER AND CONTRACTOR '

2.7.

2.8.

2.9.

2.10.

2.11.

2.12.

2.13.

In Section 5.1.8, delete the word “follows” and the colon and substitute the following:

set forth in S.C. Code Ann. § 11-35-3030(4).

In Section 5.1.9, delete the words “Except with the Owner’s prior approval, the” before the word “
Contractor.”

In Section 5.2.2, delete the number 30 and substitute the number 21, delete everything following the words
“Certificate for Payment” and place a period at the end of the resulting sentence.

Delete the language of Sections 6.1 and 6.2 and substitute the word “Reserved” for the deleted language
of each Section .

Delete the language of Section 8.2 and substitute the word “Reserved.”

In Section 8.3, make the word “Representative” in the title plural, delete everything following the title, and
substitute the following:

8.3.1 Owner designates the individual listed below as its Senior Representative (“Owner's Senior
Representative”), which individual has the responsibility for and, subject to Section 7.2.1 of the General
Conditions, the authority to resolve disputes under Section 15.6 of the General Conditions:

Name: Tom Opal

Title: Sr, Project Manager

Address; 743 Greene Street Columbia, SC 29208
Telephone: 803-239-8074 FAX:

Email: Tnopal@fimc.sc.edu

8.3.2 Owner designates the individual listed below as its Owner's Representative, which individual has the
authority and responsibility set forth in Section 2.1.1 of the General Conditions:

Name: Chris Mergner
Title: Project Manager
Address: 743 Greene Street Columbia, SC 29208

Telephone: (803) 777-4569 FAX:
Email: CMERGNER@fmc.sc.edu

In Section 8.4, make the word “Representative” in the title plural, delete everything following the title, and
substitute the following:

8.4.1 Contractor designates the individual listed below as its Senior Representative (“Contractor's Senior
Representative”), which individual has the responsibility for and authority to resolve disputes under Section
15.6 of the General Conditions:

Name:

Title:

Address:

Telephone: FAX:
Email:
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STANDARD MODIFICATIONS TO AGREEMENT BETWEEN
OWNER AND CONTRACTOR

8.4.2 Contractor designates the individual listed below as its Contractor's Representative, which individual
has the authority and responsibility set forth in Section 3.1.1 of the General Conditions:

Name:

Title:

Address:

Telephone: FAX:
Email:

214,  Add the following Section 8.6.1:
8.6.1 The Architect’s representative:

Name: Randy Huth, ATA

Title: Project Manager/Prinicipal In Charge
Address: P.O. Box 5695 Columbia, SC 29250
Telephone: 803-799-0247 FAX: 803-771-6844
Email: rhuth@boudreauxgroup.com

2,15.  In Section 9.1.7, Sub-Section 2, list the following documents in the space provided for listing documents.

ment A701-1997)
| to Bidders (OSE Form 00201)
tor’s Bid ( I
Notice of Intent to \ward (Completed SE-370) ) e e
Certificate of procurement authority. issued by the SC Budget & Contlol Board:

2.16.  In Article 10, delete everything after the first sentence.

END OF DOCUMENT
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for the following PROJECT:
(Name and location or address)

USC- NAC Elevator Control/Equipment Room Upgrade

H27-2019

THE OWNER:

(Name, legal status and address)
University of South Carolina
743 Greene Street

Columbia, SC 29208

THE ARCHITECT:

(Name, legal status and address)
The Boudreaux Group, Inc.

P.O. Box 5695

Columbia, SC 29250

TABLE OF ARTICLES

'AIA Document A201" - 2007

General Conditions of the Contract for Construction

ADDITIONS AND DELETIONS:

The author of this document has
added information needed for its
completion. The author may also
have revised the text of the original
AlA standard form. An Additions and
Deletions Report that notes added
information as well as revisions to the
standard form text is available from
the author and should be reviewed. A
vertical line in the left margin of this
document indicates where the author
has added necessary information
and where the author has added to or
deleted from the original AIA text.

This document has important legal
consequences. Consultation with an
attorney is encouraged with respect
to its completion or modification.

1 GENERAL PROVISIONS

2 OWNER

3 CONTRACTOR

4 ARCHITECT

5 SUBCONTRACTORS

6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
7 CHANGES IN THE WORK

8 TIME
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1 INSURANCE AND BONDS
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13 MISCELLANEOUS PROVISIONS
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14 TERMINATION OR SUSPENSION OF THE CONTRACT

15 CLAIMS AND DISPUTES
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Addenda

1.1.1,3.11.1

Additional Costs, Claims for
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Architect’s Instructions
3.24,33.1,42.6,4.2.7,13.5.2

Architect’s Interpretations
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4.2.10
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1.1.2,1.5,3.1.3,3.2.2,3.2.3,3.2.4,3.3.1,3.4.2, 3.5,
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10.3.1

Attorneys’ Fees

3.18.1,9.10.2,10.3.3

Award of Separate Contracts

6.1.1,6.1.2

Award of Subcontracts and Other Contracts for
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1.1

Bidding Requirements

1.1.1,5.2.1, 11.4.1

Binding Dispute Resolution

9.7,11.3.9, 11.3.10, 13.1.1, 15.2.5, 15.2.6.1, 15.3.1,
15.3.2,15.4,1 :

Boiler and Machinery Insurance

11.3.2

Bonds, Lien
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Capitalization

1.3

Certificate of Substantial Completion
9.8.3,9.84,9.8.5

Certificates for Payment
4.2.1,4.2.5,4.2.9,9.3.3,9.4,9.5, 9.6.1, 9.6.6, 9.7,
9.10.1,9.10.3, 14.1.1.3, 14.2.4,15.1.3

Certificates of Inspection, Testing or Approval
13.5.4

Certificates of Insurance

9.10.2, 11.1.3

Change Orders

1.1.1,2.4.1,3.4.2,3.74, 3.8.2.3, 3.11.1, 3.12.8, 4.2.8,
5.2.3,7.1.2,7.1.3,7.2,7.3.2,7.3.6,7.3.9,7.3.10, 8.3.1,
9.3.1.1,9.10.3,10.3.2, 11.3.1.2, 11.3.4, 11.3.9, 12.1.2,
15.1.3

Change Orders, Definition of

7.2.1

CHANGES IN THE WORK
2.2.1,3.11,4.28,7,72.1,7.3.1, 74, 83.1,9.3.1.1,
11.3.9

Claims, Definition of

15.1.1

CLAIMS AND DISPUTES
3.24,6.1.1,6.3,7.3.9,9.3.3,9.10.4, 10.3.3, 15, 15.4
Claims and Timely Assertion of Claims

15.4.1

Claims for Additional Cost
3.2.4,3.74,6.1.1,7.3.9, 10.3.2, 15.1.4

Claims for Additional Time
3.2.4,3.746.1.1,8.3.2,10,3.2,15.1.5

Concealed or Unknown Conditions, Claims for
3.7.4

Claims for Damages
3.2.4,3.18,6.1.1,8.3.3,9.5.1,9.6.7, 10.3.3, 11.1.1,
11.3.5,11.3.7, 14.1.3, 14.2.4, 15.1.6

Claims Subject to Arbitration

15.3.1, 15.4.1
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3.15,6.3

Commencement of the Work, Conditions Relating to
2.2.1,3.2.2,3.4.1,3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3,
6.2.2,8.12,82.2,83.1,11.1,11.3.1, 11.3.6, 11.4.1,
15.1.4

Commencement of the Work, Definition of

8.1.2

Communications Facilitating Contract
Administration

3.9.1,4.2.4

Completion, Conditions Relating to
34.1,3.11,3.15,4.2.2,42.9,82,9.4.2,9.8,9.9.1,
9.10,12.2,13.7, 14.1.2

COMPLETION, PAYMENTS AND

9

Completion, Substantial
429,8.1.1,8.1.3,8.2.3,9.4.2,9.8,9.9.1,9.10.3, 12.2,
13.7

Compliance with Laws
1.6.1,3.2.3,3.6,3.7,3.12.10, 3.13,4.1.1,9.6.4, 10.2.2,
11.1,11.3,13.1, 13.4,13.5.1, 13.5.2, 13.6, 14.1.1,
14.2.1.3,15.2.8,15.4.2,15.4.3

Concealed or Unknown Conditions
3.74,4.2.8,83.1,103

Conditions of the Contract

1.1.1,6.1.1,6.1.4

Consent, Written
342,374,3.12.8,3.142,4.1.2,9.3.2,9.8.5,9.9.1,
9.10.2,9.10.3,11.3.1, 13.2, 13.4.2, 15442
Consolidation or Joinder

15.4.4

CONSTRUCTION BY OWNER OR BY
SEPARATE CONTRACTORS

1.14,6

Construction Change Directive, Definition of
7.3.1

Construction Change Directives
1.1.1,3.4.2,3.12.8,4.2.8,7.1.1,7.1.2, 7.1.3, 7.3,
9.3.1.1

Construction Schedules, Contractor’s

3.10,3.12.1, 3.12.2, 6.1.3, 15.1.5.2

Contingent Assignment of Subcontracts
5.4,142.2.2

Continuing Contract Performance

15.1.3

Contract, Definition of

1.1.2

CONTRACT, TERMINATION OR
SUSPENSION OF THE

54.1.1,11.3.9, 14

Contract Administration

3.1.3,4,9.4,9.5

Contract Award and Execution, Conditions Relating
to

3.7.1,3.10,5.2, 6.1, 11.1.3, 11.3.6, 11.4.1

Confract Documents, Copies Furnished and Use of
1.5.2,2.2.5,53

Contract Documents, Definition of

1.1.1

Contract Sum
3.74,3.8,52.3,7.2,7.3,74,9.1,9.42,9.5.1.4, 9.6.7,
9.7,10.3.2, 11.3.1, 14.2.4, 14.3.2, 15.1.4, 15.2.5
Contract Sum, Definition of

9.1

Contract Time

3.74,3.7.5,3.10.2,5.2.3,7.2.1.3, 7.3.1,7.3.5, 7.4,
8.1.1, 8.2.1,83.1,9.5.1,9.7, 10.3.2, 12.1.1, 14.3.2,
15.1.5.1, 15.2.5

Contract Time, Definition of

8.1.1

CONTRACTOR

3

Contractor, Definition of

3.1,6.1.2
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Contractor’s Construction Schedules

3.10,3.12.1, 3.12.2, 6.1.3, 15.1.5.2

Contractor’s Employees
3.3.2,3.43,3.8.1,3.9,3.18.2,4.2.3,4.2.6, 10.2, 10.3,
11.1.1, 11.3.7, 14.1, 14.2.1.1

Contractor’s Liability Insurance

11.1

Contractor’s Relationship with Separate Contractors
and Owner’s Forces

3.12.5,3.14.2,4.2.4, 6, 11.3.7, 12.1.2, 12.2.4
Contractor’s Relationship with Subcontractors
1.2.2,3.3.2,3,18.1, 3.18.2, 5,9.6.2,9.6.7,9.10.2,
11.3.1.2,11.3.7, 11.3.8

Contractor’s Relationship with the Architect
1.1.2,1.5,3.1.3,3.2.2,3.2.3,3.2.4,3.3.1, 3.4.2, 3.5,
3.7.4,3.10,3.11,3.12,3.16,3.18,4.1.3,4.2,5.2,6.2.2,
7,8.3.1,92,9.3,94,9.5,97,9.8,9.9, 10.2.6, 10.3,
11.3.7,12,13.5,15.1.2, 15.2.1

Contractor’s Representations
3.2.1,3.2.2,3.5,3.12:6,6.2.2,8.2.1,93.3,9.8.2
Contractor’s Responsibility for Those Performing the
Worlk

3.3.2,3.18,5.3.1,6.1.3,6.2,9.5.1, 10.2.8
Contractor’s Review of Contract Documents

3.2

Confractor’s Right to Stop the Work

9.7

Contractor’s Right to Terminate the Contract

14.1, 15.1.6

Contractor’s Submittals
3.10,3.11,3.12.4,4.2.7,5.2.1, 5.2.3, 9.2, 9.3, 9.8.2,
9.8.3,9.9.1,9.10.2,9.10.3, 11.1.3, 11.4.2
Contractor’s Superintendent

3.9, 10.2.6

Contractor’s Supervision and Construction
Procedures
1.2.2,3.3,3.4,3.12.10,4.22,4.2.7,6.1.3,6.2.4,7.1.3,
7.3.5,73.7,8.2,10,12, 14, 15.1.3

Contractual Liability Insurance

11.1.1.8, 11.2

Coordination and Correlation

1.2,3.2.1,3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1

Copies Furnished of Drawings and Specifications
1.5,2.2.5, 3.11

Copyrights

1.5,3.17

Correction of Work
23,2.4,3.73,94.2,9.8.2,9.8.3,99.1, 12.1.2,12.2
Correlation and Intent of the Contract Documents
1.2

Cost, Definition of

7.3.7

Costs
2.4.1,3.24,3.7.3,3.82,3.15.2,54.2,6.1.1,6.2.3,
7.3.3.3,7.3.7,7.3.8,7.3.9,9.10.2, 10.3.2,10.3.6, 11.3,
12.1.2,12.2.1, 12.2.4, 13.5, 14

Cutting and Patching

3.14,6.2.5

Damage to Construction of Owner or Separate
Contractors

3.14.2,6.2.4,10.2.1.2,10.2.5, 104, 11.1.1, 11.3,
12.2.4

Damage to the Work

3.14.2,9.9.1, 10.2.1.2, 10.2.5, 10.4.1, 11.3.1, 12.2.4
Damages, Claims for

3.24,3.18,6.1.1, 8.3.3,9.5.1,9.6.7, 10.3.3, 11.1,1,
11.3.5,11.3.7, 14.1.3, 14.2.4, 15.1.6

Damages for Delay

6.1.1,8.3.3,9.5.1.6,9.7, 10.3.2

Date of Commencement of the Work, Definition of
8.1.2

Date of Substantial Completion, Definition of
8.1.3

Day, Definition of

8.1.4

Decisions of the Architect
3.74,42,6,42.7,42.11,4.2,12,4.2.13,15.2,6.3,
7.3.7,7.3.9,8.1.3,83.1,9.2,9.4,9.5.1,9.8.4,9.9.1,
13.5.2,14.2.2, 1424, 15.1, 15.2

Decisions to Withhold Certification
9.4.1,9.5,9.7,14.1.1.3

Defective or Nonconforming Work, Acceptance,
Rejection and Correction of
2.3.1,2.4.1,3.5,4.2.6,6.2.5,9.5.1,9.5.2, 9.6.6, 9.8.2,
9.9.3;9.10.4, 12.2.1

Definitions

1.1,2.1.1,3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1,
15.1.1,5.1,6.1.2,7.2.1,7.3.1, 8.1, 9.1, 9.8.1
Delays and Extensions of Time
32,3.74,523,72.1,73.1,74,83,9.5.1,9.7,
10.3.2,10.4.1, 14.3.2, 15.1.5, 15.2.5

Disputes

6.3,7.3.9,15.1, 15.2

Documents and Samples at the Site

3.11

Drawings, Definition of

1.1.5

Drawings and Specifications, Use and Ownership of
3.11

Effective Date of Insurance

8.2.2,11.1.2

Emergencies

10.4, 14.1.1.2, 15.1.4

Employees, Contractor’s
33.2,343,3.8.1,3.9,3.18.2,4.2.3,4.2.6, 10.2,
10.3.3, 11.1.1, 11.3.7, 14.1, 14.2.1.1

Equipment, Labor, Materials or
1.1.3,1.1.6,3.4,3.5,3.8.2,3.8.3,3.12,3.13.1, 3.15.1,
4.2.6,4.2.7,52.1,6.2.1,7.3.7,9.3.2,9.3.3, 9.5.1.3,
9.10.2,10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2
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Init.

Execution and Progress of the Work

1.1.3,1.2.1, 1.2.2,2.2.3,2.2.5, 3.1,3.3.1, 3.4.1, 3.5,
3.7.1,3.10.1, 3.12, 3.14, 4.2, 6.2.2,7.1.3, 7.3.5, 8.2,
9.5.1,9.9.1, 10.2, 10.3, 12.2, 14.2, 14.3.1, 15.1.3
Extensions of Time
3.2.4,3.74,523,7.2.1,7.3,7.4,95.1,9.7,103.2,
10.4.1, 14.3, 15.1.5, 15.2.5

Failure of Payment

9.5.1.3,9.7,9.10.2, 13.6, 14.1.1.3, 14.2.1.2

Faulty Work

(See Defective or Nonconforming Work)

Final Completion and Final Payment
42.1,4.29,9.8.2,9.10, 11.1.2, 11.1.3, 11.3.1, 11.3.5,
12.3.1, 14.2.4, 14.4.3

Financial Arrangements, Owner’s
2.2.1,13.2.2,14.1.1.4

Fire and Extended Coverage Insurance

11.3.1.1

GENERAL PROVISIONS

1

Governing Law

13.1

Guarantees (See Warranty)

Hazardous Materials

10.2.4,10.3

Identification of Subcontractors and Suppliers

5.2.1

Indemnification

3.17, 3.18, 9.10.2, 10.3.3, 10.3.5, 10.3.6, 11.3.1.2,
11.3.7

Information and Services Required of the Owner
2.1.2,2.2,3.2.2,3.12.4,3.12.10, 6.1.3, 6.1.4, 6.2.5,
9.6.1,9.6.4,9.9.2,9.10.3, 10.3.3, 11.2, 11.4, 13.5.1,
13.5.2,14.1.1.4, 14.1.4,15.1.3

Initial Decision

15.2

Initial Decision Maker, Definition of

[.1.8

Initial Decision Maker, Decisions
14.22,14.2.4,15.2.1,15.2.2,15.2.3, 15.2.4, 15.2.5
Initial Decision Maker, Extent of Authority
14.2.2,14.2.4,15.1.3,15.2.1, 15.2.2, 15.2.3, 15.24,
15.2.5

Injury or Damage to Person or Property

10.2.8, 10.4.1

Inspections
3.1.3,3.3.3,3.7.1,4.2.2,4.2.6,4.2.9,9.4.2,9.8.3,
9.9.2,9.10.1, 12.2.1, 13.5

Instructions to Bidders

[.1.1

Instructions to the Contractor
3.24,3.3.1,38.1,5.2.1,7,82.2,12,13.52
Instruments of Service, Definition of

1.1.7

Insurance

3.18.1,06.1.1,7.3.7,9.3.2,9.84,9.9.1, 9.10.2, 11

Insurance, Boiler and Machinery

11.3.2

Insurance, Contractor’s Liability

11.1

Insurance, Effective Date of

8.2.2,11.1.2

Insurance, Loss of Use

11.3.3

Insurance, Owner’s Liability

11.2

Insurance, Property

10.2.5,11.3

Insurance, Stored Materials

932

INSURANCE AND BONDS

11

Insurance Companies, Consent to Partial Occupancy
9.9.1

Intent of the Contract Documents
1.2.1,4.2.7,4.2.12,4.2.13,7.4

Interest

13.6

Interpretation

1.2.3,14,4.1.1,5.1,6.1.2, 15.1.1

Interpretations, Written

4.2.11,42.12,15.1.4

Judgment on Final Award

15.4.2

Labor and Materials, Equipment

1.1.3,1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1,
42.6,4.2.7,52.1,6.2.1,7.3.7,9.3.2,9.3.3,9.5.1.3,
9.10.2,10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2

Labor Disputes

8.3.1

Laws and Regulations

1.5,3.2.3,3.6,3.7,3.12.10, 3.13.1, 4.1.1, 9.6.4, 9.9.1,
10.2.2, 11.1.1, 11.3, 13.1.1, 13.4, 13.5.1, 13.5.2,
13.6.1, 14, 15.2.8, 154

Liens

2.1.2,9.3.3,9.10.2,9.104, 15.2.8

Limitations, Statutes of

12.2.5,13.7, 15.4.1.1

Limitations of Liability
2.3.1,3.2.2,35,3.12.10,3.17,3.18.1, 4.2.6, 4.2.7,
42.12,6.2.2,9.42,9.6.4,9.6.7,10.2.5,10.3.3, 11.1.2,
11.2, 11.3.7, 12.2.5, 13.4.2

Limitations of Time
2.1.2,2.2,2.4,3.22,3.10,3.11, 3.12.5, 3.15.1, 4.2.7,
5.2,53.1,54.1,624,73,74,82,9.2,9.3.1,9.3.3,
9.4.1,9.5,9.6,9.7,9.8, 9.9, 9.10, 11.1.3, 11.3.1.5,
11.3.6, 11.3.10, 12.2, 13.5, 13.7, 14, 15

Loss of Use Insurance

11.3.3

Material Suppliers
1.5,3.12.1,4.2.4,4.2.6,5.2.1,9.3,9.4.2, 9.6, 9.10.5
Materials, Hazardous

10.2.4,10.3
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Materials, Labor, Equipment and

1.1.3,1.1.6, 1.5.1, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13.1,
3.15.1,4.2.6,4.2.7,52.1,6.2.1,7.3.7,9.3.2, 9.3.3,
9.5.1.3,9.10.2,10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2
Means, Methods, Techniques, Sequences and
Procedures of Construction
3.3.1,3.12.10,4.2.2,42.7,94.2

Mechanic’s Lien

2.1.2,15.2.8

Mediation

8.3.1,10.3.5, 10.3.6, 15.2.1, 15.2.5, 15.2.6, 15.3,
15.4.1

Minor Changes in the Work

1.1.1,3.12.8,4.2.8, 7.1, 7.4

MISCELLANEOUS PROVISIONS

13

Modifications, Definition of

1.1.1

Modifications to the Contract
1.1.1,1.1.2,3.11,4.1.2,4,2.1,5.2.3, 7, 8.3.1, 9.7,
10.3.2,11.3.1

Mutual Responsibility

6.2

Nonconforming Work, Acceptance of
9.6.6,9.9.3,12.3

Nonconforming Work, Rejection and Correction of
2.3.1,2.4.1,3.5,4.2.6,6.2.4,9.5.1,9.8.2,9.9.3,9.10.4,
12.2.1

Notice
2.2.1,23.1,24.1,3,24,3.3.1,3.7.2,3.12.9,5.2.1,9.7,
9.10, 10.2.2, 11.1.3, 12.2.2.1, 13.3, 13.5.1, 13.5.2,
14.1, 14:2, 15.2.8, 15.4.1

Notice, Written
23.1,24.1,3.3.1,3.9.2,3.12.9,3.12.10, 5.2.1, 9.7,
9.10, 10.2.2, 10.3, 11.1.3, 11.3.6, 12.2.2.1, 13.3, 14,
15.2.8, 15.4.1

Notice of Claims

3.7.4,10.2.8,15.1.2, 15.4

Notice of Testing and Inspections

13.5.1,13.5.2

Observations, Contractor’s

32,374

Occupancy

2.22,9.6.6,9.8,11.3.1.5

Orders, Written
1.1.1,2.3,3.9.2,7,8.2.2,11.3.9,12.1, 12.2.2.1, 13.5.2,
14.3.1

OWNER

2

Owner, Definition of

2.1.1

Owner, Information and Services Required of the
2.1.2,2.2,3.22,3.12.10,6.1.3, 6.1.4,6.2.5,9.3.2,
9.6.1,9.6.4,9.9.2,9.10.3,10.3.3, 11.2, 11.3, 13.5.1,
13.52,14.1.1.4,14.14,15.1.3

Owner’s Authority
1.5,2.1.1,2.3.1,2.4.1,3.4.2,3.8.1, 3.12,10, 3.14.2,
4.1.2,4.1.3,42.4,429,52.1,5.2.4,54.1, 6.1, 6.3,
7.2.1,7.3.1,82.2,83.1,9.3.1,9.3.2,9.5.1, 9.6 4,
9.9.1,9.10.2, 10.3.2, 11.1.3, 11.3.3, 11.3.10, 12.2.2,
12.3.1,13.2.2, 14.3, 14.4, 15.2.7

Owner’s Financial Capability
2.2.1,13.2.2,14.1.1.4

Owner’s Liability Insurance

11.2

Owner’s Relationship with Subcontractors
1.1.2,5.2,53,5.4,9.6.4,9.10.2, 14.2.2

Owner’s Right to Carry Out the Work
2.4,1422

Owner’s Right to Clean Up

6.3

Owner’s Right to Perform Construction and to
Award Separate Contracts

6.1

Owner’s Right to Stop the Work

2.3

Owner’s Right to Suspend the Work

14.3

Owner’s Right to Terminate the Contract

14.2

Ownership and Use of Drawings, Specifications
and Other Instruments of Service

1.1.1, 1.1.6,1.1.7, 1.5, 2.2.5,3.2.2, 3.11.1, 3.17,
4.2.12,5.3.1

Partial Occupancy or Use

9.6.6,9.9,11.3.1.5

Patching, Cutting and

3.14,6.2.5

Patents

3.17

Payment, Applications for
42.5,739,9.2,9.3,94,9.5,9.6.3,9.7,9.8.5,9.10.1,
14.2.3,14.2.4,14.43

Payment, Certificates for
42.5,4.2.9,93.3,94,9.5,9.6.1,9.6.6,9.7,9.10.1,
9.10.3,13.7, 14.1.1.3,142.4

Payment, Failure of

9.5.1.3,9.7,9.10.2, 13.6, 14.1.1.3, 14.2.1.2
Payment, Final

4.2.1,42.9,9.8.2,9.10, 11.1.2, 11.1.3, 11.4.1, 12.3.1,
13.7, 14.2.4, 14.4.3

Payment Bond, Performance Bond and
7.3.7.4,9.6.7,9.10.3, 11.4

Payments, Progress

9.3,9.6,9.8.5,9.10.3, 13.6, 14.2.3, 15.1.3
PAYMENTS AND COMPLETION

9

Payments to Subcontractors
5.4.2,9.5.1.3,9.6.2,9.6.3,9.6.4,9.6.7, 14.2.1.2
PCB

10.3.1
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Init.

Performance Bond and Payment Bond
7.3.74,9.6.7,9.10.3, 11.4

Permits, Fees, Notices and Compliance with Laws
2.2.2,3.7,3.13,7.3.74, 1022

PERSONS AND PROPERTY, PROTECTION OF
10

Polychlorinated Biphenyl

10.3.1

Product Data, Definition of

3.12.2

Product Data and Samples, Shop Drawings
3.11,3.12,4.2.7

Progress and Completion
422,82,98,99.1,14.1.4, 15.1.3

Progress Payments

9.3, 9.6, 9.8.5,9.10.3, 13.6, 14,2.3, 15.1.3

Project, Definition of

1.1.4

Project Representatives

4.2.10

Property Insurance

10.2.5, 11.3

PROTECTION OF PERSONS AND PROPERTY
10

Regulations and Laws

1.5,3.2.3,3.6,3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 9.9.1,
10.2.2, 11.1, 11.4, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14,
15.2.8, 154

Rejection of Work

3.5,4.2.6,12.2.1

Releases and Waivers of Liens
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ARTICLE 1  GENERAL PROVISIONS

§ 1.1 BASIC DEFINITIONS

§ 1.1.1 THE CONTRACT DOCUMENTS

The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other Conditions),
Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement
and Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract
signed by both parties, (2) a Change Order, (3) a Construction Change Directive or (4) a written order for a minor
change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the Contract
Documents-do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, other
information furnished bythe Owner in anticipation of receiving bids or proposals, the Contractor’s bid or proposal, or
portions of Addenda relating to bidding requirements.

§ 1.1.2THE CONTRACT

The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be
construed to create a:contractual relationship of any kind (1) between the Contractor and the Architect or the
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner
and the Architect or the Architect’s consultants or (4) between any persons or entities other than the Owner and the
Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the
Contract intended to facilitate performance of the Architect’s duties.

§ 1.1.3 THE WORK

The term "Work" means the construction and services required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials, equipment and services provided or to be provided by the
Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4THE PROJECT
The Project is the total construction of which the Work performed under the Contract Documents may be the whole or
a part and which may include construction by the Owner and by separate contractors.

§ 1.1.5 THE DRAWINGS
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and
dimensions of the Work, generally including plans, elevations, sections, details, schedules and diagrams.

§ 1.1.6 THE SPECIFICATIONS
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials,
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 INSTRUMENTS OF SERVICE

Instruments -of Service are representations, in any medium of expression now known or later developed, of the tangible
and intangible creative work performed by the Architect and the Architect’s consultants under their respective
professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models,
sketches, drawings, specifications, and other similar materials.

§ 1.1.8 INITIAL DECISION MAKER
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in
accordance with Section 15.2 and certify termination of the Agreement under Section 14.2.2.

§ 1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS

§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion
of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as
binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the
Contract Documents and reasonably inferable from them as being necessary to produce the indicated results.
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§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be
performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.3 CAPITALIZATION
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered
articles or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 INTERPRETATION

In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" and articles
such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears in another is
not intended to affect the interpretation of either statement.

§ 1.50WNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE

§ 1.5 The Architectand the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service, including the Drawings and Specifications, and will retain all common law, statutory and other
reserved rights, including copyrights. The Contractor, Subcontractors, Sub-subcontractors, and material or equipment
suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or distribution to meet official
regulatory requirements or for other purposes in connection with this Project is not to be construed as publication in
derogation of the Architect’s or Architect’s consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers are authorized to use
and reproduce the Instruments of Service provided to them solely and exclusively for execution of the Work. All
copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. The
Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers may not use the Instruments of
Service on other projects or for additions to this Project outside the scope of the Work without the specific written
consent of the Owner, Architect and the Architect’s consultants.

§ 1.6 TRANSMISSION OF DATA IN DIGITAL FORM

[f the parties intend to fransmit Instruments of Service or any other information or documentation in digital form, they
shall endeavor to establish necessary protocols governing such transmissions, unless otherwise already provided in the
Agreement or the Contract Documents,

ARTICLE 2 OWNER

§ 2.1 GENERAL

§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. Except as
otherwise provided in Section 4.2.1, the Architect does not have such authority. The term "Owner" means the Owner
or the Owner’s authorized representative.

§ 2.1.2 The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information
necessary and relevant for the Contractor to evaluate, give notice of or enforce mechanic’s lien rights. Such
information shall include a correct statement of the record legal title to the property on which the Project is located,
usually referred to as the site, and the Owner’s interest therein.

§ 2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER

§ 2.2.1 Prior to commencement of the Work, the Contractor may request in writing that the Owner provide reasonable
evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations under the Contract.
Thereafter, the Contractor may only request such evidence if (1) the Owner fails to make payments to the Contractor
as the Contract Documents require; (2) a change in the Work materially changes the Contract Sum; or (3) the
Contractor identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due. The
Owner shall furnish such evidence as a condition precedent to commencement or continuation of the Work or the
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portion of the Work affected by a material change. Afier the Owner furnishes the evidence, the Owner shall not
materially vary such financial arrangements without prior notice to the Contractor.

§ 2.2.2 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements,
assessments and charges required for construction, use or occupancy of permanent structures or for permanent
changes in existing facilities.

§ 2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of
information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the
Work.

§ 2.2.4 The Owner shall furnish information or services required of the Owner by the Contract Documents with
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control and
relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s
written request for such information or services,

§ 2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy-of
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2.

§ 2.3 OWNER’S RIGHT TO STOP THE WORK

If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner
to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by
Section 6.1.3.

§ 2.4 OWNER’S RIGHT TO CARRY OUT THE WORK

1f the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
withina ten-day period after receipt of written notice from the Owner to commence and continue correction of such
default or neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may
have, correct such deficiencies. In such case an appropriate Change Order shall be issued deducting from payments
then or thereafter due the Contractor the reasonable cost of correcting such deficiencies, including Owner’s expenses
and compensation for the Architect’s additional services made necessary by such default, neglect or failure. Such
action by the Owner and amounts charged to the Contractor are both subject to prior approval of the Architect. If
payments then or thereafter due the Contractor are not sufficient to cover such amounts, the Contractor shall pay the
difference to the Owner.

ARTICLE 3 CONTRACTOR

§ 3.1 GENERAL

§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction
where the Project is located. The Contractor shall designate in writing a representative who shall have express
authority to bind the Contractor with respect to all matters under this Contract. The term "Contractor" means the
Contractor or the Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.
§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract

Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests,
inspections or approvals required or performed by persons or entities other than the Contractor.
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§ 3.2REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR

§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become
generally familiar with local conditions under which the Work is to be performed and correlated personal observations
with requirements of the Contract Documents.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Worlk, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the
information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall
promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the
Contractor asarequest for information in such form as the Architect may require. It is recognized that the Contractor’s
review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise
specifically provided in the Contract Documents.

§ 3.2.3' The Contractor isnot required to ascertain that the Contract Documents are in accordance with applicable laws,
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall
promptly reporttothe Architect any nonconformity discovered by or made known to the Contractor as a request for
information in such form as the Architect may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3,
the Contractor shall make Claims as provided in Article 15. If the Contractor fails to perform the obligations of
Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner as would have been avoided if
the Contractor had performed such obligations. If the Contractor performs those obligations, the Contractor shall not
be liable to the Owner or Architect for damages resulting from errors, inconsistencies or omissions in the Contract
Documents, for differences between field measurements or conditions and the Contract Documents, or for
nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules and regulations, and
lawful orders of public authorities.

§ 3.3 SUPERVISION AND CONSTRUCTION PROCEDURES

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences
and procedures and for coordinating all portions of the Work under the Contract, unless the Contract Documents give
other specific instructions concerning these matters. If the Contract Documents give specific instructions concerning
construction means, methods, techniques, sequences or procedures, the Contractor shall evaluate the jobsite safety
thereof and, except as stated below, shall be fully and solely responsible for the jobsite safety of such means, methods,
techniques, sequences or procedures. If the Contractor determines that such means, methods, techniques, sequences or
procedures may not be safe, the Contractor shall give timely written notice to the Owner and Architect and shall not
proceed with that portion of the Work without further written instructions from the Architect. If the Contractor is then
instructed to proceed with the required means, methods, techniques, sequences or procedures without acceptance of
changes proposed by the Contractor, the Owner shall be solely responsible for any loss or damage arising solely from
those Owner-required means, methods, techniques, sequences or procedures.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees,
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or
on behalf of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that
such portions are in proper condition to receive subsequent Work.

§ 3.4LABOR AND MATERIALS

§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent
and whether or not incorporated or to be incorporated in the Work.
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§ 3.4.2 Except in the case of minor changes in the Work authorized by the Architect in accordance with Sections
3.12.8 or 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation by the
Architect and in accordance with a Change Order or Construction Change Directive.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them.

§ 3.5 WARRANTY

The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract will be
of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further warrants
that the Work will conform to the requirements of the Contract Documents and will be free from defects, except for
those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or equipment not
conforming to these requirements may be considered defective. The Contractor’s warranty excludes remedy for
damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient
maintenance, improper operation, or normal wear and tear and normal usage. Ifrequired by the Architect, the
Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.

§ 3.6 TAXES

The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled to
go into effect.

§ 3.7 PERMITS, FEES, NOTICES AND COMPLIANCE WITH LAWS

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building
permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper
execution and completion of the Work that are customarily secured after execution of the Contract and legally required
at the time bids.are received or negotiations concluded.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3Ifthe Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules
and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such
Work and shall bear the costs attributable to correction. .

§ 3.7.4 Concealed or Unknown Conditions. If the Contractor encounters conditions at the site that are (1) subsurface
or otherwise concealed physical conditions that differ materially from those indicated in the Contract Documents or -
(2) unknown physical conditions of an unusual nature, that differ materially from those ordinarily found to exist and
generally recognized as inherent in construction activities of the character provided for in the Contract Documents, the
Contractor shall promptly provide notice to the Owner and the Architect before conditions are disturbed and in no
event later than 21 days after first observance of the conditions. The Architect will promptly investigate such
conditions and, if the Architect determines that they differ materially and cause an increase or decrease in the
Contractor’s cost of, or time required for, performance of any part of the Work, will recommend an equitable
adjustment in the Contract Sum or Contract Time, or both. Ifthe Architect determines that the conditions at the site are
not materially different from those indicated in the Contract Documents and that no change in the terms of the Contract
is justified, the Architect shall promptly notify the Owner and Contractor in writing, stating the reasons. If either party
disputes the Architect’s determination or recommendation, that party may proceed as provided in Article 15.

§ 3.7.5If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such notice,
the Owner shall promptly take any action necessary to obtain governmental authorization required to resume the
operations. The Contractor shall continue to suspend such operations unti| otherwise instructed by the Owner but shall
continue with all other operations that do not affect those remains or features. Requests for adjustments in the Contract
Sum and Contract Time arising from the existence of such remains or features may be made as provided in Article 15.
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§ 3.8 ALLOWANCES

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but
the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,

1 Allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and
all required taxes, less applicable trade discounts;

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit and
other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but
not in the allowances; and

.3 Whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly .
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs
and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 SUPERINTENDENT .

§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at
the Project site during performance of the Work, The superintendent shall represent the Contractor, and
communications given to the superintendent shall be as binding as if given to the Contractor.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner
through the Architect the name and qualifications of a proposed superintendent. The Architect may reply within 14
days to the Contractor in writing stating (1) whether the Owner or the Architect has reasonable objection to the
proposed superintendent or (2) that the Architect requires additional time to review. Failure of the Architect to reply
within the 14 day period shall constitute notice of no reasonable objection.

§ :3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made
reasonable and timely objeetion. The Contractor shall not change the superintendent without the Owner’s consent,
which shall not unreasonably be withheld or delayed.

§ 3.10 CONTRACTOR’S CONSTRUCTION SCHEDULES

§ 3.10.1 The:Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner’s and -
Architect’s information a Contractor’s construction schedule for the Work. The schedule shall not exceed time limits
current under the Contract Documents, shall be revised at appropriate intervals as required by the conditions of the
Work and Project, shall be related to the entire Project to the extent required by the Contract Documents, and shall
provide for expeditious and practicable execution of the Work.

§ 3.10.2 The Contractor shall prepare a submittal schedule, promptly after being awarded the Contract and thereafter
as necessary to maintain a current submittal schedule, and shall submit the schedule(s) for the Architect’s approval.
The Architect’s approval shall net unreasonably be delayed or withheld. The submittal schedule shall (1) be
coordinated with the Contractor’s construction schedule, and (2) allow the Architect reasonable time to review
submittals. If the‘Centractor fails to submit a submittal schedule, the Contractor shall not be entitled to any increase in
Contract Sum or extension of Contract Time based on the time required for review of submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the
Owner and Architect.

§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE

The Contractor shall maintain at the site for the Owner one copy of the Drawings, Specifications, Addenda, Change
Orders and other Modifications, in good order and marked currently to indicate field changes and selections made
during construction, and one copy of approved Shop Drawings, Product Data, Samples and similar required
submittals. These shall be available to the Architect and shall be delivered to the Architect for submittal to the Owner
upon completion of the Work as a record of the Work as constructed.
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§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES

§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment or workmanship and establish standards
by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose is
to demonstrate the way by which the Contractor proposes to conform to the information given and the design concept
expressed in the Contract Documents for those portions of the Work for which the Contract Documents require
submittals. Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which
the Architect is not expected to take responsive action may be so identified in the Contract Documents. Submittals that
are not required by the Contract Documents may be returned by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the
Architect Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents in
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the
Owner or of separate contractors.

§ 3,12.6 By submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor represents to the
Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified materials,
field measurements and field construction criteria related thereto, or will do so and (3) checked and coordinated the
information contained within such submittals with the requirements of the Work and of the Contract Documents.

§ 3.12.7 The Contractor shall perform no portion ofthe Work for which the Contract Documents require submittal and
review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been
approved by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of
responsibility for deviations from requirements of the Contract Documents by the Architect’s approval of Shop
Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed the Architect
in writing of such deviation at the time of submittal and (1) the Architect has given written approval to the specific
deviation as-a'minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued
authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop
Drawings, Product Data, Samples or similar submittals by the Architect’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the
absence of such written notice, the Architect’s approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities
for construction means, methods, techniques, sequences and procedures. The Contractor shall not be required to
provide professional services in violation of applicable law. If professional design services or certifications by a
design professional related to systems, materials or equipment are specifically required of the Contractor by the
Contract Documents, the Owner and the Architect will specify all performance and design criteria that such services
must satisfy. The Contractor shall cause such services or certifications to be provided by a properly licensed design
professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop
Drawings and other submittals prepared by such professional. Shop Drawings and other submittals related to the Work
designed or certified by such professional, if prepared by others, shall bear such professional’s written approval when
submitted to the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy, accuracy and
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completeness of the services, certifications and approvals performed or provided by such design professionals,
provided the Owner and Architect have specified to the Contractor all performance and design criteria that such
services must satisfy. Pursuant to this Section 3.12.10, the Architect will review, approve or take other appropriate
action on submittals only for the limited purpose of checking for conformance with information given and the design
concept expressed in the Contract Documents. The Contractor shall not be responsible for the adequacy of the
performance and design criteria specified in the Contract Documents.

§ 3.13 USE OF SITE

The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities and the Contract Documents and shall not unreasonably
encumber the site with materials or equipment.

§ 3.14 CUTTING AND PATCHING

§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to-complete the Work or to make
its parts fit together properly. All areas requiring cutting, fitting and patching shall be restored to the condition existing
prior to the cutting, fitting and patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
construction of the Owner or separate contractors by cutting, patching or otherwise altering such construction, or by
excavation. The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor
except with written consent of the Owner and of such separate contractor; such consent shall not be unreasonably
withheld. The Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor’s
consent to cutting or otherwise altering the Work.

§ 3.15 CLEANING UP

§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste
materials, rubbish, the Contractor’s tools, construction equipment, machinery and surplus materials from and about
the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and Owner
shall be entitled to reimbursement from the Contractor.

§ 3.16 ACCESS TO WORK
The Contractor shall provide the Owner and Architect access to the Work in preparation and progress wherever
located.

§ 3.17 ROYALTIES, PATENTS AND COPYRIGHTS

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of
copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall
not be responsible for such defense or loss when a particular design, process or product of a particular manufacturer or
manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings,
Specifications or other documents prepared by the Owner or Architect. However, if the Confractor has reason to
believe that the required design, process or product is an infringement of a copyright or a patent, the Contractor shall
be responsible for such loss unless such information is promptly furnished to the Architect.

§ 3.18 INDEMNIFICATION

§ 3.18.1 To the fullest extent permitted by law the Contractor shall indemnify and hold harmless the Owner, Architect,
Architect’s consultants, and agents and employees of any of them from and against claims, damages, losses and
expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work,
provided that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death, or to
injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the negligent
acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them or anyone for
whose acts they may be liable, regardless of whether or not such claim, damage, loss or expense is caused in part by a
party indenmnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce other rights or
obligations of indemnity that would otherwise exist as to a party or person described in this Section 3.18.
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§ 3.18.2 In claims against any person or entity indemnified under this Section 3,18 by an employee of the Contractor,
a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages,
compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts,
disability benefit acts or other employee benefit acts.

ARTICLE 4 ARCHITECT

§ 4.1 GENERAL

§ 4.1.1 The Owner shall retain an architect lawfully licensed to practice architecture or an entity lawfully practicing
architecture in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the
Agreement and is referred to throughout the Contract Documents as if singular in number.

§ 4.1.2 Duties, responsibilities and limitations of authority of the Architect as set forth in the Contract Documents shall
not be restricted, modified or extended without written consent of the Owner, Contractor and Architect. Consent shall
not be unreasonably withheld.

§ 4.1.3 If the employment of the Architect is terminated, the Owner shall employ a successor architect as to whom the
Contractor has no reasonable objection and whose status under the Confract Documents shall be that of the Architect.

§ 4.2 ADMINISTRATION OF THE CONTRACT

§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be
an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. The
Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents.

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed with
the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, and to
determine in general if the Work observed is being performed in a manner indicating that the Work, when fully
completed, will be in accordance with the Contract Documents. However, the Architect will not be required to make
exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will not have
control over, charge of, orresponsibility for, the construction means, methods, techniques, sequences or procedures, or
for the safety precautions and programs in connection with the Work, since these are solely the Contractor’s rights and
responsibilities under the Contract Documents, except as provided in Section 3.3.1.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and
quality of the portion of the Work completed, and report to the Owner (1) known deviations from the Contract
Documents and from the most recent construction schedule submitted by the Contractor, and (2) defects and
deficiencies observed in the Work. The Architect will not be responsible for the Contractot’s failure to perform the
Work in accordance with the requirements of the Contract Documents. The Architect will not have control over or
charge of and will not be responsible for acts or omissions of the Contractor, Subcontractors, or their agents or
employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 COMMUNICATIONS FACILITATING CONTRACT ADMINISTRATION

Except as otherwise provided in the Contract Documents or when direct communications have been specially
authorized, the Owner and Contractor shall endeavor to communicate with each other through the Architect about
matters arising out of or relating to the Contract. Communications by and with the Architect’s consultants shall be
through the Architect. Communications by and with Subcontractors and material suppliers shall be through the
Contractor. Communications by and with separate contractors shall be through the Owner,

§ 4.2,5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the
Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is fabricated, installed or completed.
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise
such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, material and
equipment suppliers, their agents or employees, or other persons or entities performing portions of the Work.
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§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals such
as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken
in accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional judgment to
permit adequate review. Review of such submittals is not conducted for the purpose of determining the accuracy and
completeness of other details such as dimensions and quantities, or for substantiating instructions for installation or
performance of equipment or systems, all of which remain the responsibility of the Contractor as required by the
Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the Contractor of the
obligations under Sections 3.3, 3.5 and 3.12. The Architect’s review shall not constitute approval of safety precautions
or, unless otherwise specifically stated by the Architect, of any construction means, methods, techniques, sequences or
procedures. The Architect’s-approval of a specific item shall not indicate approval of an assembly of which the item is
a component,

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may authorize minor
changes in the Work as provided in Section 7.4. The Architect will investigate and make determinations and
recommendations regarding concealed and unknown conditions as provided in Section 3.7 4.

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date of
final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the
Owner, for the Owner’s review and records, written warranties and related documents required by the Confract and
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to Section
9.10.

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more project representatives to assist in
carrying out the Architect’s responsibilities at the site. The duties, responsibilities and limitations of authority of such
project representatives shall be as set forth in an exhibit to be incorporated in the Contract Documents.

§ 4.211 The Architect will interpret and decide matters concerning performance under, and requirements of, the
Confract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations and
decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not show
partiality to either and will not be liable for results of interpretations or decisions rendered in good faith.

§ 4.213 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications
in response to the requests for information,

ARTICLE 5 SUBCONTRACTORS

§ 5.1 DEFINITIONS

§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site. The term "Subcontractor" is referred to throughout the Contract Documents as if singular in number
and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor” does not
include a separate contractor or subcontractors of a separate contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform
a portion of the Work at the site. The term "Sub-subcontractor" is referred to throughout the Contract Documents as if
singular in number-and means-a Sub-subcontractor or an authorized representative of the Sub-subcontractor.
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§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK

§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, as soon as
practicable after award of the Contract, shall furnish in writing to the Owner through the Architect the names of
persons or entities (including those who are to furnish materials or equipment fabricated to a special design) proposed
for each principal portion of the Work, The Architect may reply within 14 days to the Contractor in writing stating (1)
whether the Owner or the Architect has reasonable objection to any such proposed person or entity or (2) that the
Architect requires additional time for review. Failure of the Owner or Architect to reply within the 14-day period shall
constitute notice of no reasonable objection.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor
has made reasonable ebjection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be
increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order shall be
issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract Sum or
Contract Time shall be altowed for such change unless the Contractor has acted promptly and responsively in
submitting names as required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person or entity previously selected if the Owner or
Architect makes reasonable objection to such substitution.

§ 5.3 SUBCONTRACTUAL RELATIONS

By appropriate agreement, written where legally required for validity, the Contractor shall require each Subcontractor,
to the extent of the Worlk to be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract
Documents, and to assume toward the Contractor all the obligations and responsibilities, including the responsibility
for safety of the Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and
Architect. Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the
Contract Documents with respect-to the Work to be performed by the Subcontractor so that subcontracting thereof will
not prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the
subcontract agreement, the benefit of-all rights, remedies and redress against the Contractor that the Contractor, by the
Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to
enter into similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed
Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract Documents to which the
Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and
conditiens of the proposed subcontract agreement that may be at variance with the Contract Documents.
Subcontractors will similarly make copies of applicable portions of such documents available to their respective
proposed Sub-subcontractors.

§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS
§ 5.4.1 Each subcontract-agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that
A assignment is effective only after termination of the Contract by the Owner for cause pursuant to
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the
Subcontractor and Contractor in writing; and
.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the
Contract.

When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and
obligations under the subcontract.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon such assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, the

AIA Document A201™ — 2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The American
Institute of Architects. All rights reserved, WARNING: This AIA® Document is protected by U.8. Copyright Law and International Treaties. Unauthorized 20
reproduction or distribution of this AIA® Document, or any portion of it, may result In severe civil and criminal penalties, and will be prosecuted to the

/ maximum extent possibile under the law. This document was produced by AlA software at 08:46:38 on 11/08/2012 under Order No.6572804880_1 which expires

on 03/20/2013, and is not for resale.

User Notes: (15613121130)

Init.



Init.

Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the
subcontract.

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

§ 6.1 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS

§ 6.1.1The Owner reserves the right to perform construction or operations related to the Project with the Owner’s own
forces, and to award separate contracts in connection with other portions of the Project or other construction or
operations on the site under Conditions of the Contract identical or substantially similar to these including those
portions related to insurance and waiver of subrogation. If the Contractor claims that delay or additional cost is
involved because of such action by the Owner, the Contractor shall make such Claim as provided in Article 15.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on
the site, the term "Contractor” in the Contract Documents in each case shall mean the Contractor who executes each
separate Owner-Contractor Agreement,

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each separate
contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with other
separate contractors:and the Owner in reviewing their construction schedules. The Contractor shall make any revisions
to the construction schedule deemed necessary after a joint review and mutual agreement. The construction schedules
shall then constitute the schedules to be used by the Contractor, separate contractors and the Owner until subsequently
revised.

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations
related to the Project with the Owner’s own forces, the Owner shall be deemed to be subject to the same obligations
and to have the same rights that apply to the Contractor under the Conditions of the Contract, including, without
excluding others, those stated in Article 3, this Article 6 and Articles 10, 11 and 12.

§ 6.2 MUTUAL RESPONSIBILITY

§ 6.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the
Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the
Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly report
to the Architect apparent discrepancies or defects in such other construction that would render it unsuitable for such
proper execution and results. Failure of the Contractor so to report shall constitute an acknowledgment that the
Owner’s or separate contractor’s completed or partially completed construction is fit and proper to receive the
Contractor’s Work, except as to defects not then reasonably discoverable,

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a separate contractor
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be
responsible to the Contractor for costs the Contractor incurs because of a separate contractor’s delays, improperly
timed activities, damage to the Work or defective construction. -

§ 6.2.4 The Contractor shall promptly remedy damage the Contractor wrongfully causes to completed or partially
completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5.

§ 6.2.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching as are
described for the Contractor in Section 3.14,

§ 6.3 OWNER’S RIGHT TO CLEAN UP

If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under their
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the
Owner may clean up and the Architect will allocate the cost among those responsible.
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ARTICLE 7 CHANGES IN THE WORK

§ 7.1 GENERAL

§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the
limitations stated in this Article 7 and elsewhere in the Contract Documents,

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor and Architect; a Construction
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the Contractor;
an order for a minor change in the Work may be issued by the Architect alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the )
Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive or
order for a minor change in the Work.,

§ 7.2 CHANGE ORDERS
§ 7.2.1 A Change ‘Order is a written instrument prepared by the Architect and signed by the Owner, Contractor and
Architect stating their agreement upon all of the following:

.1 The change in the Work;

.2 The amount of the adjustment, if any, in the Contract Sum; and

3 The extent of the adjustment, if any, in the Contract Time.

§ 7.3 CONSTRUCTION CHANGE DIRECTIVES

§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in
the Work within the general scope of the Contract consisting of additions, deletions or other revisions, the Contract
Sum and Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change
Order.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be
based on one of the following methods:
1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to
permit evaluation;
.2 Unit prices stated in the Contract Documents or subsequently agreed upon;
.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or
percentage fee; or
4 As provided in Section 7.3.7.

§ 7.3.4 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed in a proposed Change Order or Construction Change Directive so that
application of such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or
Contractor, the applicable unit prices shall be equitably adjusted.

§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the
Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any,
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or
Contract Time.

§ 7.3.6 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith,
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall
be effective immediately and shall be recorded as a Change Order.

§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum,
the Architect shall determine the method and the adjustment on the basis of reasonable expenditures and savings of
those performing the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount
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for overhead and profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable
amount. In such case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the
Axchitect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided
in the Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to the following;
.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits required
by agreement or custom, and workers’ compensation insurance;
2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated or
consumed,
3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor
or others;
4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to the
Work; and
5 Additional costs of supervision and field office personnel directly attributable to the change.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net
decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and credits
covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured
on the basis of net increase, if any, with respect to that change.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor
may request payment for Work completed under the Construction Change Directive in Applications for Payment. The
Architect will make an interim determination for purposes of monthly certification for payment for those costs and
cettify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis as
a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.

§ 7.3.10 When the Owner and -Contractor agree with a determination made by the Architect concerning the
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such
agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be
issued for all or any part of a Construction Change Directive.

§ 7.4 MINOR CHANGES IN THE WORK

The Architect has authority to order minor changes in the Work not involving adjustment in the Contract Sum or
extension of the Contract Time and not inconsistent with the intent of the Contract Documents. Such changes will be
effected by written order signed by the Architect and shall be binding on the Owner and Contractor.

ARTICLE 8 TIME

§ 8.1 DEFINITIONS

§ 8.1.1Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreerent.
§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically
defined.

§ 8.2 PROGRESS AND COMPLETION
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, prematurely
commence operations on the site or elsewhere prior to the effective date of insurance required by Article 11 to be
furnished by the Contractor and Owner. The date of commencement of the Work shall not be changed by the effective
date of such insurance.
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§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion
within the Contract Time.

§ 8.3 DELAYS AND EXTENSIONS OF TIME

§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of
the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or by changes
ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other causes
beyond the Contractor’s control; or by delay authorized by the Owner pending mediation and arbitration; or by other
causes that the Architect determines may justify delay, then the Contract Time shall be extended by Change Order for
such reasonable time as the Architect may determine.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the
Contract Documents.

ARTICLE @ PAYMENTS AND COMPLETION

§ 9.1 CONTRACT SUM

The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable by the
Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.2 SCHEDULE OF VALUES

Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit to the
Architect, before the first Application for Payment, a schedule of values allocating the entire Contract Sum to the
various portions of the Work and prepared in such form and supported by such data to substantiate its accuracy as the
Architect may require, This schedule, unless objected to by the Architect, shall be used as a basis for reviewing the
Contractor’s Applications for Payment.

§ 9.3 APPLICATIONS FOR PAYMENT

§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under
Section 9.2, for completed portions of the Work. Such application shall be notarized, if required, and supported by
such data substantiating the Contractor’s right to payment as the Owner or Architect may require, such as copies of
requisitions from Subcontractors and material suppliers, and shall reflect retainage if provided for in the Contract
Documents.

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the
Architect, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the
Contractor does not intend to pay a Subcontractor or material supplier, unless such Work has been performed by others
whom the Contractor intends to pay.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such materials
and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable insurance, storage
and transportation to the site for such materials and equipment stored off the site.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all
Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to
the best of the Contractor’s knowledge, information and belief, be free and clear of liens, claims, security interests or
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encumbrances in favor of the Contractor, Subcontractors, material suppliers, or other persons or entities making a
claim by reason of having provided labor, materials and equipment relating to the Work.

§ 9.4 CERTIFICATES FOR PAYMENT

§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either issue to
the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Architect determines is
properly due, or notify the Contractor and Owner in writing of the Architect’s reasons for withholding certification in
whole or in part as provided in Section 9.5.1.

§ 9.4.2 The issvance of'a Certificate for Payment will constitute a representation by the Architect to the Owner, based
on the Architect’s evaluation of the Work and the data comprising the Application for Payment, that, to the best of the
Architect’s knowledge, information and belief, the Work has progressed to the point indicated and that the quality of
the Work is in accordance with the Contract Documents. The foregoing representations are.subject to an evaluation of
the Work for conformance with the Contract Documents upon Substantial Completion, to results of subsequent tests
and inspections, to correction of minor deviations from the Contract Documents prior to completion and to specific
qualifications expressed by the Architect. The issuance of a Certificate for Payment will further constitute a
representation that the Contractor is entitled to payment in the amount certified. However, the issuance of a Certificate
for Payment will not be a representation that the Architect has (1) made exhaustive or continuous on-site inspections to
check the quality or quantity of the Work, (2) reviewed construction means, methods, techniques, sequences or
procedures, (3) reviewed copies of requisitions received from Subcontractors and material suppliers and other data
requested by the Owner to:substantiate the Contractor’s right to payment, or (4) made examination to ascertain how or
for what purpose the Contractor has used money previously paid on account of the Contract Sum.

§ 9.5 DECISIONS TO WITHHOLD CERTIFICATION
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary to
protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot be
made. If'the Architect is unable to certify payment in the. amount of the Application, the Architect will notify the
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised amount,
the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to make such
representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of subsequently
discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to such extent as
may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor is responsible,
including loss resulting from acts and omissions described in Section 3.3.2, because of

A defective Work not remedied;

.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless security

acceptable to the Owner is provided by the Contractor;
.3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or
equipment;

4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;
damage to the Owner or a separate contractor;
6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid

balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or

.1 repeated failureto carry out the Work in accordance with the Contract Documents.

[

§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts
previously withheld.

§ 9.5.3 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option,
issue joint checks to the Contractor and to any Subcontractor or material or equipment suppliers to whom the
Contractor failed to make payment for Work properly performed or material or equipment suitably delivered. If the
Owner makes payments by joint check, the Owner shall notify the Architect and the Architect will reflect such
payment on thenext Certificate for Payment.

§ 9.6 PROGRESS PAYMENTS
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and
within the time provided in the Contract Documents, and shall so notify the Architect.
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§ 9.6.2 The Contractor shall pay each Subcontractor no later than seven days after receipt of payment from the Owner
the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the
Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement
with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account
of portions of the Work done by such Subcontractor,

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid
Subcontractors and material and equipment suppliers amounts paid by the Owner to the Contractor for subcontracted
Work, If the Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact
Subcontractors to ascettain whether they have been properly paid. Neither the Owner nor Architect shall have an
obligation to pay or to see to the payment of money to a Subcontractor, except as may otherwise be required by law.

§ 9.6.5 Contractor payments to material and equipment suppliers shall be treated in a manner similar to that provided
in Sections 9.6.2, 9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute-acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum,
payments received by the Contractor for Worlk properly performed by Subcontractors and suppliers shall be held by
the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under
contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require
money to be placed in a separate account and not commingled with money of the Contractor, shall create any fiduciary
liability or tort liability on the part of the Contractor for breach of trust or shall entitle any person or entity to an award
of punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.7 FAILURE OF PAYMENT

If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days
after the date established in the Contract Documents the amount certified by the Architect or awarded by binding
dispute resolution, then the Contractor may, upon seven additional days’ written notice to the Owner and Architect,
stop the Work until payment of the-amount owing has been received. The Contract Time shall be extended
appropriately and the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of
shut-down, delay and start-up, plus interest as provided for in the Contract Documents.

§ 9.8 SUBSTANTIAL COMPLETION

§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is
sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for
its intended use.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of
items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the
responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor shall,
before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification by the
Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to determine
Substantial Completion.
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§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a Certificate
of Substantial Completion that shall establish the date of Substantial Completion, shall establish responsibilities of the
Owner and Contfractor for security, maintenance, heat, utilities, damage to the Work and insurance, and shall fix the
time within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by
the Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion
thereof unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written
acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance and consent of surety, if any,
the Owner shall make payment of retainage applying to such Work or designated portion thereof. Such payment shall
be adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents.

§ 9.9 PARTIAL OCCUPANCY OR USE

§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to
by the insurer as required under Section 11.3.1,5 and authorized by public authorities having jurisdiction over the
Project. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided
the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments,
retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing
concerning the period for correction of the Work and commencement of warranties required by the Contract
Documents. When the Contractor considers a portion substantially complete, the Contractor shall prepare and submit
a list to the Architect as provided under Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not
be unreasonably withheld, The stage of the progress of the Work shall be determined by written agreement between
the Owner and Contractor or, if no agreement is reached, by decision of the Architect.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor and Architect shall jointly inspect
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute
acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 FINAL COMPLETION AND FINAL PAYMENT

§ 9.10.1 Upon receipt of the Contractor’s written notice that the Work is ready for final inspection and acceptance and
upon receipt of a final Application for Payment, the Architect will promptly make such inspection and, when the
Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect
will promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information
and belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed in
accordance with terms and conditions of the Contract Documents and that the entire balance found to be due the
Contractor and noted in the final Certificate is due and payable. The Architect’s final Certificate for Payment will
constitute a further representation that conditions listed in Section 9.10.2 as precedent to the Contractor’s being
entitled to final payment have been fulfilled.

§ 9.10.2 Neither final payment nor-any remaining retained percentage shall become due until the Contractor submits to
the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with
the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts withheld
by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract
Documents to remain in force after final payment is currently in effect and will not be canceled or allowed to expire
until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement that the Contractor
knows of no substantial reason that the insurance will not be renewable to cover the period required by the Contract
Documents, (4) consent of surety, if any, to final payment and (5), if required by the Owner, other data establishin g
payment or satisfaction of obligations, such as receipts, releases and waivers of liens, claims, security interests or
encumbrances arising out of the Contract, to the extent and in such form as may be designated by the Owner. If a
Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may furnish a bond
satisfactory to the Owner to indemnify the Owner against such lien. If such lien remains unsatisfied after payments are
made, the Contractor shall refund to the Owner all money that the Owner may be compelled to pay in discharging such
lien, including all costs and reasonable attorneys’ fees.
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§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault
of the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the
Owner shall, upon application by the Contractor and certification by the Architect, and without terminating the
Coniract, make payment of the balance due for that portion of the Work fully completed and accepted. If the remaining
balance for Work not fully completed or corrected is less than retainage stipulated in the Contract Documents, and if
bonds have been furnished, the written consent of surety to payment of the balance due for that portion of the Work
fully eompleted and accepted shall be submitted by the Contractor to the Architect prior to certification of such
payment. Such payment shall be made under terms and conditions governing final payment, except that it shall not
constitute a waiver of claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from
A liens, Claims, security interests or encumbrances arising out of the Contract and unsettled;
2 failure of the Work to comply with the requirements of the Contract Documents; or
.3 terms of special warranties required by the Contract Documents.

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a waiver
of claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of
final Application for Payment.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY

§ 10.1 SAFETY PRECAUTIONS AND PROGRAMS

The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs in
connection with the performance of the Contract.

§ 10.2 SAFETY OF PERSONS AND PROPERTY
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to
prevent damage, injury or loss.to

employees on the Work and other persons who may be affected thereby;

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site,
under care, custody or control of the Contractor or the Contractor’s Subcontractors or
Sub-subcontractors; and

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways,
structures and utilities not designated for removal, relocation or replacement in the course of
construction. .

§ 10.2.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities bearing on safety of persons or property or their
protection from damage, injury or loss.

§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract,
reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards,
promulgating safety regulations and notifying owners and users of adjacent sites and utilities.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under
supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by
any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under Sections
10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Architect or anyone
directly or indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not
attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to
the Contractor’s obligations under Section 3.18.
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§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated
by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or
create an unsafe condition.

§ 10.2.8 INJURY OR DAMAGE TO PERSON OR PROPERTY

If either party suffers injury or damage to person or property because of an act or omission of the other party, or of
others for whose acts such party is legally responsible, written notice of such injury or damage, whether or not insured,
shall be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall
provide sufficient detail to enable the other party to investigate the matter.

§ 10.3 HAZARDOUS ‘MATERIALS

§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents
regarding hazardous materials. If the Contractor encounters a hazardous material or substance not addressed in the
Confract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to
persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl
(PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately
stop Work in the affected area and report the condition to the Owner and Architect in writing.

§ 10.3.2 Upon receipt of the Confractor’s written notice, the Owner shall obtain the services of a licensed laboratory to
verify the presence or absence of the material or substance reported by the Contractor and, in the event such material or
substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract
Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of persons
or entities who are to perform tests verifying the presence or absence of such material or substance or who are to
perform the task of removal or safe containment of such material or substance. The Contractor and the Architect will
promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or entities
proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed by the
Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable objection.
When the material or substance has been rendered harmless, Work in the affected area shall resume upon written
agreement of the-Owner and Contractor. By Change Order, the Contract Time shall be extended appropriately and the
Contract Sum shall be increased in the amount of the Contractor’s reasonable additional costs of shut-down, delay and
start-up.

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor,
Subcontractors, Architect, Architect’s consultants and agents and employees of any of them from and against claims,
damages, losses and expenses, including but not limited to attorneys’ fees, arising out of or resulting from
performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or
death as described in Section 10.3.1 and has not been rendered harmless; provided that such claim, damage, foss or
expense is atiributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property
(other than the Work itself), except to the extent that such damage, loss or expense is due to the fault or negligence of
the party seeking indemnity.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Contractor brings
to the site unless such materials or substances are required by the Contract Documents. The Owner shall be responsible
for materials or substances required by the Contract Documents, except to the extent of the Contractor’s fault or
negligence in the use and handling of such materials or substances.

§ 10.3.5 The Contractor shall indemnify the Owner for the cost and expense the Owner incurs (1) for remediation of a
material or substance the Contractor brings to the site and negligently handles, or (2) where the Contractor fails to
perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due to the Owner’s fault
or negligence.

§ 10.3.6 1f; without negligence on the part of the Contractor, the Contractor is held liable by a government agency for
the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the
Contract Documents, the Owner shall indemnify the Contractor for all cost and expense thereby incurred.
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§ 10.4 EMERGENCIES

In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to
prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by the Contractor on
account of an emergency shall be determined as provided in Article 15 and Article 7.

ARTICLE 11 INSURANCE AND BONDS
§ 11.1 CONTRACTOR'’S LIABILITY INSURANCE
§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do
business in the jurisdiction in which the Project is located such insurance as will protect the Contractor from claims set
forth below which may arise out of or result from the Contractor’s operations and completed operations under the
Contract and for which the Contractor may be legally liable, whether such operations be by the Contractor or by a
Subconiractor or by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them
may be liable:
.1 Claims under workers’ compensation, disability benefit and other similar employee benefit acts that are
applicable to the Work to be performed,
2 Claims for damages because of bodily injury, occupational sickness or disease, or death of the
Contractor’s employees;
.3 Claims for damages because of bodily injury, sickness or disease, or death of any person other than the
Contractor®s employees;
A Claims for damages insured by usual personal injury liability coverage;
.5 Claims for damages, other than to the Work itself, because of injury to or destruction of tangible
property, including loss of use resulting therefrom;
6 Claims for damages because of bodily injury, death of a person or property damage arising out of
ownership, maintenance or use of a motor vehicle;
Claims for bodily injury or property damage arising out of completed operations; and
Claims involving contractual liability insurance applicable to the Contractor’s-obligations under
Section 3.18.

oo N

§ 11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in the
Contract Documents or required by law, whichever coverage is greater. Coverages, whether written on an occurrence
or claims-made basis, shall be maintained without interruption from the date of commencement of the Work until the
date of final payment and termination of any coverage required to be maintained after final payment, and, with respect
to the Contractor’s completed operations coverage, until the expiration of the period for correction of Work or for such
other period for maintenance of completed operations coverage as specified in the Contract Documents.

§ 11.1.3 Certificates of insurance acceptable to the Owner shall be filed with the Owner prior to commencement of the
Work and thereafter upon renewal or replacement of each required policy of insurance. These certificates and the
insurance policies required by this Section 11.1 shall contain a provision that coverages afforded under the policies
will not be canceled or allowed to expire until at least 30 days’ prior written notice has been given to the Owner. An
additional certificate evidencing continuation of liability coverage, including coverage for completed operations, shall
be submitted with the final Application for Payment as required by Section 9.10.2 and thereafter upon renewal or
replacement of such coverage until the expiration of the time required by Section 11.1.2. Information concerning
reduction of coverage on account of revised limits or claims paid under the General Aggregate, or both, shall be
furnished by the Contractor with reasonable promptness.

§ 11.1.4 The Contractor shall cause the commercial liability coverage required by the Contract Documents to include
(1) the Owner, the Architect and the Architect’s consultants as additional insureds for claims caused in whole or in part
by the Contractor’s negligent acts or omissions during the Contractor’s operations; and (2) the Owner as an additional
insured for claims caused in whole or in part by the Contractor’s negligent acts or omissions during the Contractor’s
completed operations.

§ 11.2 OWNER’S LIABILITY INSURANCE
The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability insurance.
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§ 11.3 PROPERTY.INSURANCE

§ 11.3.1 Unless otherwise provided, the Owner shall purchase and maintain, in a company or companies lawfully
authorized to do business in the jurisdiction in which the Project is located, property insurance written on a builder’s
risk "all-risk" or equivalent policy form in the amount of the initial Contract Sum, plus value of subsequent Contract
Modifications and cost of materials supplied or installed by others, comprising total value for the entire Project at the
site on a replacement cost basis without optional deductibles. Such property insurance shall be maintained, unless
otherwise provided in the Contract Documents or otherwise agreed in writing by all persons and entities who are
beneficiaries of such insurance, until final payment has been made as provided in Section 9.10 or until no person or
entity other than the Owner has an insurable interest in the property required by this Section 11.3 to be covered,
whichever is later. This insurance shall include interests of the Owner, the Contractor, Subcontractors and
Sub-subcontractors in the Project.

§ 11.3.1.1 Property insurance shall be on an "all-risk" or equivalent policy form and shall include, without limitation,
insurance against the perils of fire (with extended coverage) and physical loss or damage including, without
duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework,
testing and startup, temporary buildings and debris removal including demolition occasioned by enforcement of any
applicable legal requirements, and shall cover reasonable compensation for Architect’s and Contractor’s services and
expenses required as a result-of such insured loss.

§ 11.3,1.2 If the Owner does not intend to purchase such property insurance required by the Contract and with all of the
coverages in the amount described above, the Owner shall so inform the Contractor in writing prior to commencement
of the Work. The Contractor may then effect insurance that will protect the interests of the Contractor, Subcontractors
and Sub-subcontractors in the Work, and by appropriate Change Order the cost thereof shall be charged to the Owner.
[f the Contractor is damaged by the failure or neglect of the Owner to purchase or maintain insurance as described
above, without so notifying the Contractor in writing, then the Owner shall bear all reasonable costs properly
attributable thereto.

§ 11.3.1.3 If the property insurance requires deductibles, the Owner shall pay costs not covered because of such
deductibles.

§ 11.3.1.4 This property insurance shall cover portions of the Work stored off the site, and also pottions of the Work in
transit.

§ 11.3.1.5 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company or
companies providing property insurance have consented to such partial occupancy or use by endorsement or
otherwise. The Owner and the Contractor shall take reasonable steps to obtain consent of the insurance company or
companies and shall, without mutual written consent, take no action with respect to partial occupancy or use that
would cause cancellation, lapse or reduction of insurance.

§ 11.3.2 BOILER AND MACHINERY INSURANCE

The Owner shall purchase and maintain boiler and machinery insurance required by the Contract Documents or by
law, which shall specifically cover such insured objects during installation and until final acceptance by the Owner;
this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in the Work,
and the Owner and Contractor shall be named insureds.

§ 11.3.3LOSS OF USE INSURANCE

The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against loss of
use of the Owner’s property due to fire or other hazards, however caused. The Owner waives all rights of action
against the Contractor for loss of use of the Owner’s property, including consequential losses due to fire or other
hazards however caused. :

§ 11.3.41f the Contractor requests in writing that insurance for risks other than those described herein or other special
causes of loss be included in the property insurance policy, the Owner shall, if possible, include such insurance, and
the cost thereof shall be charged to the Contractor by appropriate Change Order,

§ 11.3.5If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent
to the site by property insurance under policies separate from those insuring the Project, or if after final payment
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property insurance is to be provided on the completed Project through a policy or policies other than those insuring the

' Project during the construction period, the Owner shall waive all rights in accordance with the terms of Section 11.3.7
for damages caused by fire or other causes of loss covered by this separate property insurance. All separate policies
shall provide this waiver of subrogation by endorsement or otherwise.

§ 11.3.6 Before an exposure to loss may occur, the Owner shall file with the Contractor a copy of each policy that
includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision that
the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 days’ prior
written notice has been given to the Contractor.

§ 11.3.7 WAIVERS OF SUBROGATION

The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-subcontractors,
agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate contractors described
in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and employees, for damages caused by
fire or other causes of loss to the extent covered by property insurance obtained pursuant to this Section 11.3 or other
property insurance applicable to the Work, except such rights as they have to proceeds of such insurance held by the
Owner as fiduciary. The Owner or Contractor, as appropriate, shall require of the Architect, Architect’s consultants,
separate contractors described in Article 6, if any, and the subcontractors, sub-subcontractors, agents and employees
of any of them, by appropriate agreements, written where legally required for validity, similar waivers each in favor of
other parties enumerated herein. The policies shall provide such waivers of subrogation by endorsement or otherwise.
A waiver of subrogation shall be effective as to a person or entity even though that person or entity would otherwise
have a duty of indemnification, contractual or otherwise, did not pay the insurance premium directly or indirectly, and
whether or not the person or entity had an insurable interest in the property damaged.

§ 11.3.8 A loss insured under the Owner’s property insurance shall be adjusted by the Owner as fiduciary and made
payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any
applicable mortgagee clause and of Section 11.3.10. The Contractor shall pay Subcontractors their just shares of
insurance proceeds received by the Contractor, and by appropriate agreements, written where legally required for
validity, shall require Subcontractors to make payments to their Sub-subcontractors in similar manner.

§ 11.3.9 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured loss,
give bond for proper performance of the:Owner’s duties. The cost of required bonds shall be charged against proceeds
received as fiduciary. The Owner shall deposit in a separate account proceeds so received, which the Owner shall
distribute in accordance with such agreement as the parties in interest may reach, or as determined in accordance with
the method of binding dispute resolution selected in the Agreement between the Owner and Contractor. If after such
loss no other special agreement is made and unless the Owner terminates the Contract for convenience, replacement of
damaged property shall be performed by the Contractor after notification of a Change in the Work in accordance with
Article 7

§ 11.3.10 The Owner as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties in
interest shall object in writing within five days after occurrence of loss to the Owner’s exercise of this power; if such
objection is made, the dispute shall be resolved in the manner selected by the Owner and Contractor as the method of
binding dispute resolution in the Agreement. If the Owner and Contractor have selected arbitration as the method of
binding dispute resolution, the Owner as fiduciary shall make settlement with insurers or, in the case of a dispute over
distribution of insurance proceeds, in accordance with the directions of the arbitrators.

§ 11.4 PERFORMANCE BOND AND PAYMENT BOND

§ 11.4.1 The Owner shall have the right to require the Contractor to furnish bonds covering faithful performance of the
Contract and payment of obligations arising thereunder as stipulated in bidding requirements or specifically required
in the Contract Documents on the date of execution of the Contract.

§ 11.4.2 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a
copy to be furnished.
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ARTICLE 12 UNCOVERING AND CORRECTION OF WORK

§ 12.1 UNCOVERING OF WORK

§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically
expressed in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the Architect’s
examination and be replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2If a portion of the Work has been covered that the Architect has not specifically requested to examine prior to
its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such
Work is in accordance with the Contract Documents, costs of uncovering and replacement shall, by appropriate
Change Order, be at the:Owner’s expense. If such Work is not in accordance with the Contract Documents, such costs
and the cost of correction shall be at the Contractor’s expense unless the condition was caused by the Owner or a
separate contractor in which event the Owner shall be responsible for payment of such costs.

§ 12.2 CORRECTION OF WORK

§ 12.2.1 BEFORE OR AFTER SUBSTANTIAL COMPLETION

The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the
Contract Documents, whether discovered before or after Substantial Completion and whether or not fabricated,
installed or completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of
uncovering and replacement, and compensation for the Architect’s services and expenses made necessary thereby,
shall be at the Contractor’s expense.

§ 12.2.2 AFTER SUBSTANTIAL COMPLETION

§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial
Completion of the Work or designated portion thereof or after the date for commencement of warranties established
under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Documents, any of the
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it
promptly after receipt of written notice from the Owner to do so unless the Owner has previously given the Contractor
a written acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition.
During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the Contractor
an opportunity to make the correction, the Owner waives the rights to require correction by the Contractor and to make
a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within a reasonable time during
that period after receipt of notice from the Owner or Architect, the Owner may correct it in accordance with Section
2.4,

§ 12.2.2.2 The one-year period for cotrection of Work shall be extended with respect to portions of Work first
performed after Substantial Completion by the period of time between Substantial Completion and the actual
completion of that portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the
Contractor pursuant to this Section 12.2,

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or
partially completed, of the Owner or separate contractors caused by the Contractor’s correction or removal of Work
that is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the
Work, and has no relationship to the time within which the obligation to comply with the Contract Documents may be
sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s
liability with respect to the Contractor’s obligations other than specifically to correct the Work.
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§ 12.3 ACCEPTANCE OF NONCONFORMING WORK

If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13  MISCELLANEOUS PROVISIONS

§ 13.1 GOVERNING LAW

The Contract shall be governed by the law of the place where the Project is located except that, if the parties have
selected arbitration as the method of binding dispute resolution, the Federal Arbitration Act shall govern Section 15.4.

§ 13.2 SUCCESSORS AND ASSIGNS

§ 13.2.1 The Owner and-Contractor respectively bind themselves, their partners, successors, assigns and legal
representatives to covenants, agreements and obligations contained in the Contract Documents. Except as provided in
Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the other.
If either party attempts to make such an assignment without such consent, that palty shall nevertheless remain legally
responsible for all obligations under the Contract.

§ 13.2.2 The Owner:may, without consent of the Contractor, assign the Contract to a lender providing construction
financing for the Project, if'the lender assumes the Owner’s rights and obligations under the Contract Documents. The
Contractor shall execute all consents reasonably required to facilitate such assignment.

§ 13.3WRITTEN NOTICE

Written notice shall be deemed to have been duly served if delivered in person to the individual, to a member of the
firm or entity, or to an officer of the corporation for which it was intended; or if delivered at, or sent by registered or
certified mail or by courier service providing proof of delivery to, the last business address known to the party giving
notice.

§ 13.4 RIGHTS AND REMEDIES

§ 13.4.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder
shall be in addition to and not a limitation of duties, obligations, rights and remedies otherwise imposed or available by
law.

§ 13.4.2 No action or failure to act by the Owner, Architect or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a
breach there under, except as may be specifically agreed in writing.

§ 13.5TESTS AND INSPECTIONS
§ 13.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Contract
Documents and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public

" authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections and
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public
authority, and shall bear all related costs of tests, inspections and approvals. The Contractor shall give the Architect
timely notice of when and where tests and inspections are to be made so that the Architect may be present for such
procedures. The Owner shall bear costs of (1) tests, inspections or approvals that do not become requirements until
after bids ave received or negotiations concluded, and (2) tests, inspections or approvals where building codes or
applicable laws or regulations prohibit the Owner from delegating their cost to the Contractor,

§ 13.5.2 If the Architect, Owner or public authorities having jurisdiction determine that portions of the Work require
additional testing, inspection or approval not included under Section 13.5.1, the Architect will, upon written
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection or
approval by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of when and
where tests and inspections are to be made so that the Architect may be present for such procedures. Such costs, except
as provided in Section 13.5.3, shall be at the Owner’s expense.

§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary by

AlA Document A201™ — 2007, Copyright © 1911, 1915, 1918, 1925 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The American
Institute of Architects. All rights reserved WARNING: Th!s AIA® Document is protected by U.8, Copyright Law and International Treaties, Unauthorized 34
reproduction or distribution of this AIA® Document, or any portion of i, may result in severe civil and criminal penalties, and will'be prosecuted to the

/ maximum extent possible under the law. This document was produced by AIA software at 08:46:38 on 11/08/2012 under Order No.6572804880_1 which expires

on 03/20/2013, and is not for resale.

User Notes: (1513121130)

Init.



Init.

such failure including those of repeated procedures and compensation for the Architect’s services and expenses shall
be at the Contractor’s expense.

§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Architect.

§ 138.5.5If the Architect is to observe tests, inspections or approvals required by the Contract Documents, the Architect
will do so promptly and, where practicable, at the normal place of testing,.

§ 13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work.

§ 13.6 INTEREST

Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at such rate
as the parties may -agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the
place where the Project is located.

§ 13.7 TIME LIMITS ON CLAIMS

The Owner and Contractor shall commence all claims and causes of action, whether in contract, tort, breach of
warranty or otherwise, against the other arising out of or related to the Contract in accordance with the requirements of
the final dispute resolution method selected in the Agreement within the time period specified by applicable law, but in
any case not morethan 10 years after the date of Substantial Completion of the Work. The Owner and Contractor
waive all claims and causes of action not commenced in accordance with this Section 13.7.

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT
§ 14.1 TERMINATION BY THE CONTRACTOR
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days through
no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any other
persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for any of the
following reasons:
A Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be
stopped;
2 Anactofgovernment, such as a declaration of national emergency that requires all Work to be stopped;
.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the
reason for withhelding certification as provided in Section 9.4.1, or because the Owner has not made
payment on a Certificate for Payment within the time stated in the Contract Documents; or
.4 The Owner has failed to furnish to the Contractor promptly, upon the Contractor’s request, reasonable
evidence as required by Section 2.2.1.

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor or a Subcontractor,
Sub-subcontractor or their agents or employees or any other persons or entities performing portions of the Work under
direct or indirect contract witl:the Contractor, repeated suspensions, delays or interruptions of the entire Work by the
Owner as described in Section 14.3 constitute in the aggregate more than 100 percent of the total number of days
scheduled for completion, or 120 days in any 365-day period, whichever is less. ‘

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’
written notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work
exccuted, including reasonable overhead and profit, costs incurred by reason of such termination, and damages.

§ 14,1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor or a
Subcontractor or their agents or employees or any other persons performing portions of the Work under contract with
the Contractor because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract
Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional
days’ written notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in
Section 14.1.3.
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§ 14.2 TERMINATION BY THE OWNER FOR CAUSE
§ 14.2.1 The Owner may terminate the Contract if the Contractor
A repeatedly refuses or fails to supply enough properly skilled workers or proper materials;
.2 fails to make payment to Subcontractors for materials or labor in accordance with the respective
agreements between the Contractor and the Subconftractors;
3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of a public authority; or
4 otherwise is guilty of substantial breach of a provision of the Contract Documents.

§ 14.2.2 When any of the above reasons exist, the Owner, upon certification by the Initial Decision Maker that
sufficient cause exists to justify such action, may without prejudice to any other rights or remedies of the Owner and
after giving the Contractor and the Contractor’s surety, if any, seven days’ written notice, terminate employment of the
Contractor and may, subject to any prior rights of the surety:
A Exclude the Contractor from the site and take possession of all materials, equipment, tools, and
construction equipment and machinery thereon owned by the Contractor;
2 Accept assignment of subcontracts pursuant to Section 5.4; and
3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request
of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred
by the Owner in finishing the Work.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor sh all
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 Ifthe unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance,
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case
may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall survive
termination of the Contract.

§ 14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in
whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by
suspension, delay or interruption as described in Section 14.3.1. Adjustment of the Contract Sum shall include profit.
No adjustment shall be made to the extent
4 that performance is, was-or would have been so suspended, delayed or interrupted by another cause for
which the Contractor is responsible; or
.2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 14.4 TERMINATION BY THE OWNER FOR CONVENIENCE
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the
Contractor shall
1 cease operations as directed by the Owner in the notice;
.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Worl;
and
3 except for Work directed to be performed prior to the effective date of termination stated in the notice,
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and
purchase orders.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment
for Work executed, and costs incurred by reason of such termination, along with reasonable overhead and profit on the
Work not executed.
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ARTICLE 15 CLAIMS AND DISPUTES

§ 15.1 CLAIMS

§ 15.1.1 DEFINITION

A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, or other relief
with respect to the terms of the Contract. The term "Claim" also includes other disputes and matters in question
between the Owner and Contractor arising out of or relating to the Contract. The responsibility to substantiate Claims
shall rest with the party making the Claim.

§ 15.1.2 NOTICE OF CLAIMS

Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the Initial
Decision Maler with a.copy sent to the Architect, if the Architect is not serving as the Initial Decision Maker, Claims
by either party must be initiated within 21 days after occurrence of the event giving rise to such Claim or within 21
days after the claimant first recognizes the condition giving rise to the Claim, whichever is later.

§ 15.1.3 CONTINUING CONTRACT PERFORMANCE

Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and Article 14,
the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to make
payments in accordance with the Contract Documents. The Architect will prepare Change Orders and issue
Certificates for Payment in accordance with the decisions of the Initial Decision Maker.

§ 15.1.4 CLAIMS FOR ADDITIONAL COST

If'the Contractor wishes to make a Claim for an increase in the Contract Sum, written notice as provided herein shall
be given before proceeding to execute the Work. Prior notice is not required for Claims relating to an emergency
-endangering life or property arising under Section 10.4.

§ 15.1.5CLAIMS FOR ADDITIONAL TIME

§ 15.1.5.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, written notice as provided
herein shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on
progress of the Work. In the case of a continuing delay, only one Claim is necessary.

§ 15.1.5.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented
by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably
anticipated and had an adverse effect on the scheduled construction.

§ 15.1.6 CLAIMS FOR CONSEQUENTIAL DAMAGES
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to this
Contract. This mutual waiver includes
A damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing,
business and reputation, and for loss of management or employee productivity or of the services of such
persons; and
2 damages incurred by the Contractor for principal office expenses including the compensation of
personnel stationed there, for losses of financing, business and reputation, and for loss of profit except
anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination in
accordance with Article 14. Nothing contained in this Section 15.1.6 shall be deemed to preclude an award of
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents.

§ 15.2 INITIAL DECISION

§ 15.2.1 Claims, excluding those arising under Sections 10.3, 10.4, 11.3.9, and 11.3.10, shall be referred to the Initial
Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, unless otherwise indicated
in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial decision shall be required as a
condition precedent to mediation of any Claim arising prior to the date final payment is due, unless 30 days have
passed after the Claim has been referred to the Initial Decision Maker with no decision having been rendered. Unless
the Initial Decision Maker and all affected parties agree, the Initial Decision Maker will not decide disputes between
the Contractor and persons or entities other than the Owner.
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§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or more
of the following actions: (1) request additional supporting data from the claimant or a response with supporting data
from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, or (5)
advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker lacks
sufficient information to evaluate the merits of the Claim or if'the Initial Decision Maker concludes that, in the Initial
Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the Claim.

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek
information from either party or from persons with special knowledge or expertise who may assist the Initial Decision
Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of such
persons at the Owner’s expense.

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional
supporting data, such party shall respond, within ten days after receipt of such request, and shall either (1) provide a
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting data
will be furnished or (3)-advise the Initial Decision Maker that no supporting data will be furnished. Upon receipt of the
response-or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim in whole or in
part.

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that
the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the
reasons therefor; and(3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision
Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding on
the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding dispute
resolution.

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1.

§ 15.2.6.1 Either party may, within 30 days from the date of an initial decision, demand in writing that the other party
file for mediation within 60 days of the initial decision. If such a demand is made and the party receiving the demand
fails to file for mediation within the time required, then both parties waive their rights to mediate or pursue binding
dispute resolution proceedings with respect to the initial decision.

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any,
of thenature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner may,
but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.,

§ 15.2.8 If a-Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in
accordance with applicable law to comply with the lien notice or filing deadlines.

§ 15.3 MEDIATION
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract except those waived
as provided for in Sections 9.10.4, 9.10.5, and 15.1.6 shall be subject to mediation as a condition precedent to binding
dispute resolution,

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry
Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in writing,
delivered to the other party to the Contract, and filed with the person or entity administering the mediation. The request
may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, mediation shall
proceed in advance of binding dispute resolution proceedings, which shall be stayed pending mediation for a period of
60 days from the date of filing, unless stayed for a longer period by agreement of the parties or court order. If an
arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed to the selection of the
arbitrator(s) and agree upon a schedule for later proceedings.
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§ 15.3.3 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall
be enforceable as settlement agreements in any court having jurisdiction thereof,

§ 15.4 ARBITRATION

§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any
Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually agree
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry
Arbitration Rules in effect on the date of the Agreement. A demand for arbitration shall be made in writing, delivered
to the other party to the Contract, and filed with the person or entity administering the arbitration. The party filing a
notice of demand for arbitration must assert in the demand all Claims then known to that party on which arbitration is
permitted to be demanded,

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for
mediation, but in no event shall it be made after the date when the institution of legal or equitable proceedings based on
the Claim would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a
written demand for arbitration by the person or entity administering the arbitration shall constitute the institution of
legal or equitable proceedings based on the Claim,

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in
accordance with applicable law in any court having jurisdiction thereof.

§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity duly
consented to by parties to the Agreement shall be specifically enforceable under applicable law in any court having
jurisdiction thereof.

§ 15.4.4 CONSOLIDATION OR JOINDER

§ 15.4.41 Either party, at its sole discretion, may consolidate an arbitration conducted under this Agreement with any
other arbitration to which it is a party provided that (1) the arbitration agreement governing the other arbitration
permits consolidation, (2) the arbitrations to be consolidated substantially involve common questions of law or fact,
and (3) the arbitrations employ materially similar procedural rules-and methods for selecting arbitrator(s).

§ 15.4.4.2 Either party, at its sole discretion, may include by joinder persons or entities substantially involved in a
common question of law or fact whose presence is required if complete reliefis to be accorded in arbitration, provided
that the party sought to be joined consents in writing to such joinder. Consent to arbitration involving an additional
person or entity shall not constitute consent to arbitration of any claim, dispute or other matter in question not
described in the written consent.

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under this
Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as the Owner and
Contractor under this Agreement.
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OSE FORM 00811
STANDARD SUPPLEMENTARY CONDITIONS

OWNER: University of South Carolina
PROJECT NUMBER: H27-Z019
PROJECT NAME: NAC Elevator Control/Equipment Room Upgrade

1

3.2

33

34

3.5

GENERAL CONDITIONS

The General Conditions of the Contract for Construction, ATA Document A201, 2007 Edition, Articles 1 through
15 inclusive, is a part of this Contract and is incorporated as fully as if herein set forth. For brevity, AIA Document
A201 is also referred to in the Contract Documents collectively as the "General Conditions."

STANDARD SUPPLEMENTARY CONDITIONS

The following supplements modify, delete and/or add to the General Conditions. Where any portion of the General
Conditions is modified or any paragraph, Section or clause thereof is modified or deleted by these Supplementary
Conditions, the unaltered provisions of the General Conditions shall remain in effect.

Unless otherwise stated, the terms used in these Standard Supplementary Conditions which are defined in the
General Conditions have the meanings assigned to them in the General Conditions.

MODIFICATIONS TO A201-2007
Insert the following at the end of Section 1.1.1:

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or
some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 00501 —
Standard Modification to Agreement Between Owner and Contractor. Any reference in this document to the
General Conditions of the Contract for Construction, ATA Document A201, or some abbreviated reference thereof,
shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 —~ Standard Supplementary Conditions.

Delete the language of Section 1.1.8 and substitute the word “Reserved.”
Add the following Section 1.1.9:

1.1.9 NOTICE TO PROCEED

Notice to Proceed is a document issued by the Owner to the Contractor, with a copy to the Architect, directing the
Contractor to begin prosecution of the Work in accordance with the requirements of the Contract Documents. The
Notice to Proceed shall fix the date on which the Contract Time will commence.

Insert the following at the end of Section 1.2.1:

In the event of patent ambiguities within or between parts of the Contract Documents, the contractor shall
1) provide the better quality or greater quantity of Work, or 2) comply with the more stringent requirement,
either or both in accordance with the Architect’s interpretation.

Delete Section 1.5.1 and substitute the following:

1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service and will retain all common law, statutory and other reserved rights, including copyrights.
The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers shall not own or claim a
copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for
other purposes in connection with this Project is not to be construed as a violation of the Architect’s or Architect’s
consultants’ reserved rights.
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3.6

3.7

3.8

3.9

3.10

3.11

3.12

Delete Section 2.1.1 and substitute the following:

2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall
have express authority to bind the Owner with respect to all matters requiring the Owner’s approval or
authorization, except as provided in Section 7.1.2. Except as otherwise provided in Section 4.2.1, the Architect
does not have such authority. The term “Owner” means the Owner or the Owner’s Representative. [Reference §
8.2 of the Agreement.]

Delete Section 2.1.2 and substitute the following:

2.1.2 The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information
necessary and relevant for the Contractor to post Notice of Project Commencement pursuant to Title 29, Chapter 5,
Section 23 of the South Carolina Code of Laws, as amended..

Delete Section 2.2.3 and substitute the following:

2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a legal description of the site. Subject to the Contractor’s obligations, including those in
Section 3.2, the Contractor shall be entitled to rely on the accuracy of information furnished by the Owner
pursuant to this Section but shall exercise proper precautions relating to the safe performance of the Work.

Replace the period at the end of the last sentence of Section 2.2.4 with a semicolon and insert the following after
the inserted semicolon.

“however, the Owner does not warrant the accuracy of any such information requested by the Contractor that is
not otherwise required of the Owner by the Contract Documents. Neither the Owner nor the Architect shall be
required to conduct investigations or to furnish the Contractor with any information concerning subsurface
characteristics or other conditions of the area where the Work is to be performed beyond that which is provide in
the Contract Documents.”

Delete Section 2.2.5 and substitute the following.

2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor with ten
copies of the Contract Documents. The Contractor may make reproductions of the Contract Documents pursuant
to Section 1.5.2. All copies of the drawings and specifications, except the Contractor’s record set, shall be returned
or suitably accounted for to the Owner, on request, upon completion of the Work.

Add the following Sections 2.2.6 and 2.2.7.

2.2.6 The Owner assumes no responsibility for any conclusions or interpretation made by the Contractor based on
information made available by the Owner.

2.2.7 The Owner shall obtain, at its own cost, general building and specialty inspection services as required by the
Contract Documents. The Contractor shall be responsible for payment of any charges imposed for reinspections.

Delete Section 2.4 and substitute the following:

2.4 If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and
fails within a ten-day period after receipt of written notice from the Owner to commence and continue correction
of such default or neglect, including but not limited to providing necessary resources, with diligence and
promptness, the Owner may, without prejudice to other remedies the Owner may have, correct such deficiencies.
In such case an appropriate Change Directive shall be issued deducting from payments then or thereafter due the
Contractor the reasonable cost of correcting such deficiencies, including Owner’s expenses and compensation for
the Architect’s additional services made necessary by such default, neglect or failure. If payments then or
thereafter due the Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to
the Owner,
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3.13

3.14

3.15

3.16

3.17

3.18

3.19

3.20

3.21

3.22

Insert the following at the end of Section 3.2.1:

The Contractor acknowledges that it has investigated and satisfied itself as to the general and local conditions
which can affect the work or its cost, including but not limited to (1) conditions bearing upon transportation,
disposal, handling, and storage of materials; (2) the availability of labor, water, electric power, and roads; (3)
uncertainties of weather, river stages, tides, or similar physical conditions at the site; (4) the conformation and
conditions of the ground; and (5) the character of equipment and facilities needed preliminary to and during work
performance. The Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity
of surface and subsurface materials or obstacles to be encountered insofar as this information is reasonably
ascertainable from an inspection of the site, including all exploratory work done by the Owner, as well as from the
drawings and specifications made a part of this contract. Any failure of the Contractor to take the actions described
and acknowledged in this paragraph will not relieve the Contractor from responsibility for estimating properly the
difficulty and cost of successfully performing the work, or for proceeding to successfully perform the work
without additional expense to the Owner.

In the third sentence of Section 3.2.4, insert the word “latent” before the word “errors.”

In the last sentence of Section 3.3.1, insert the words “by the Owner in writing” after the word “instructed.”
Delete the third sentence of Section 3.5 and substitute the following sentences:

Work, materials, or equipment not conforming to these requirements shall be considered defective. Unless caused
by the Contractor or a subcontractor at any tier, the Contractor’s warranty excludes remedy for damage or defect
caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient maintenance,
improper operation, or normal wear and tear and normal usage.

Insert the following at the end of Section 3.6:

The Contractor shall comply with the requirements of Title 12, Chapter 9 of the South Carolina Code of Laws, as
amended, regarding withholding tax for nonresidents, employees, contractors and subcontractors.

In Section 3.7.1, delete the words “the building permit as well as for other” and insert the following sentence at
the end of this section:

Pursuant to Title 10, Chapter 1, Section 180 of the South Carolina Code of Laws, as amended, no local general or
specialty building permits are required for state buildings.

Delete the last sentence of Section 3.7.5 and substitute the following:

Adjustments in the Contract Sum and Contract Time arising from the existence of such remains or features may be
made as provided in Article 7.3.3.

Delete the last sentence of Section 3.8.2.3 and substitute the following:

The amount of the Change Order shall reflect the difference between actual costs under Section 3.8.2.1, as
documented by invoices, and the allowance amounts.

In Section 3.9.1, insert a comma after the word “superintendent” in the first sentence and insert the following
after the inserted comma.

acceptable to the Owner,
Delete Section 3.9.2 and substitute the following:
3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner the

name and qualifications of a proposed superintendent. The Owner may reply within 14 days to the Contractor in
writing stating (1) whether the Owner has reasonable objection to the proposed superintendent or (2) that the
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3.23

3.24

3.25

3.26

3.27

3.28

Owner requires additional time to review. Failure of the Owner to reply within the 14-day period shall constitute
notice of no reasonable objection.

After the first sentence in Section 3.9.3, insert the following sentence:

The Contractor shall notify the Owner, in writing, of any proposed change in the superintendent, including the
reason therefore, prior to making such change.

Delete Section 3.10.3 and substitute the following:

3.10.3 Additional requirements, if any, for the constructions schedule are as follows:
(Check box if applicable to this Contract))

DXI The construction schedule shall be in a detailed precedence-style critical path management (CPM) or
primavera-type format satisfactory to the Owner and the Architect that shall also (1) provide a graphic
representation of all activities and events that will occur during performance of the work; (2) identify each phase
of construction and occupancy; and (3) set forth dates that are critical in ensuring the timely and orderly
completion of the Work in accordance with the requirements of the Contract Documents (hereinafter referred to as
“Milestone Dates™). Upon review and acceptance by the Owner and the Architect of the Milestone Dates, the
construction schedule shall be deemed part of the Contract Documents and attached to the Agreement as Exhibit
“A.” If not accepted, the construction schedule shall be promptly revised by the Contractor in accordance with the
recommendations of the Owner and the Architect and resubmitted for acceptance. The Contactor shall monitor the
progress of the Work for conformance with the requirements of the construction schedule and shall promptly
advise the Owner of any delays or potential delays. Whenever the approved construction schedule no longer
reflects actual conditions and progress of the work or the Contract Time is modified in accordance with the terms
of the Contract Documents, the Contractor shall update the accepted construction schedule to reflect such
conditions. In the event any progress report indicates any delays, the Contractor shall propose an affirmative plan
to correct the delay, including overtime and/or additional labor, if necessary. In no event shall any progress report
constitute an adjustment in the Contract Time, any Milestone Date, or the Contract Sum unless any such
adjustment is agreed to by the Owner and authorized pursuant to Change Order.

Add the following Section 3.10.4:

3.104 Owner’s review and acceptance of Contractor’s schedule is not conducted for the purpose of either
determining its accuracy and completeness or approving the construction means, methods, techniques, sequences
or procedures. The Owner’s approval shall not relieve the Contractor of any obligations. Unless expressly
addressed in a Modification, the Owner's approval of a schedule shall not change the Contract Time.

Add the following Section 3.12.5.1:

3.12.5.1 The fire sprinkler shop drawings shall be prepared by a licensed fire sprinkler contractor and shall
accurately reflect actual conditions affecting the required layout of the fire sprinkler system. The fire sprinkler
contractor shall certify the accuracy of his shop drawings prior to submitting them for review and approval. The
fire sprinkler shop drawings shall be reviewed and approved by the Architect’s engineer of record who, upon
approving the sprinkler shop drawings will submit them to the State Fire Marshal or other authorities having
jurisdiction for review and approval. The Architect’s engineer of record will submit a copy of the State Fire
Marshal’s approval letter to the Contractor, Architect, and OSE. Unless authorized in writing by OSE, neither the
Contractor nor subcontractor at any tier shall submit the fire sprinkler shop drawings directly to the State Fire
Marshal or other authorities having jurisdiction for approval.

In the fourth sentence of Section 3.12.10, after the comma following the words “licensed design professional,”
insert the following:

who shall comply with reasonable requirements of the Owner regarding qualifications and insurance and

In Section 3.13, insert the section number “3.13.1"” before the before the opening words “The Contractors shall.”
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3.29

3.30

3.31

3.32

3.33

3.34

3.35

3.36

Add the following Sections 3.13.2 and 3.13.3:

3.13.2 Protection of construction materials and equipment stored at the Project site from weather, theft, vandalism,
damage, and all other adversity is solely the responsibility of the Contractor. The Contractor shall perform the
work in a manner that affords reasonable access, both vehicular and pedestrian, to the site of the Work and all
adjacent areas. The Work shall be performed, to the fullest extent reasonably possible, in such a manner that public
areas adjacent to the site of the Work shall be free from all debris, building materials, and equipment likely to
cause hazardous conditions.

3.13.3 The Contractor and any entity for whom the Contractor is responsible shall not erect any sign on the Project
site without the prior written consent of the Owner.

In the first sentence of Section 3.18.1, after the parenthetical “...(other than the Work itself),...” and before the
word “...but...”, insert the following:

including loss of use resulting therefrom,
Delete Section 4.1.1 and substitute the following:

4.1.1 The Architect is that person or entity identified as the Architect in the Agreement and is referred to
throughout the Contract Documents as if singular in number.

Insert the following at the end of Section 4.2.1:

Any reference in the Contract Documents to the Architect taking action or rendering a decision with a “reasonable
time” is understood to mean no more than fourteen days, unless otherwise specified in the Contract Documents or
otherwise agreed to by the parties.

Delete the first sentence of Section 4.2.2 and substitute the following:

The Architect will visit the site as necessary to fulfill its obligation to the Owner for inspection services, if any,
and, at a minimum, to assure conformance with the Architect’s design as shown in the Contract Documents and to
observe the progress and quality of the various components of the Contractor’s Work, and to determine if the Work
observed is being performed in a manner indicating that the Work, when fully completed, will be in accordance
with the Contract Documents.

Delete the first sentence of Section 4.2.3 and substitute the following:

On the basis of the site visits, the Architect will keep the Owner informed about the progress and quality of the
portion of the Work completed, and report to the Owner (1) deviations from the Contract Documents and from the
most recent construction schedule submitted by the Contractor, and (2) defects and deficiencies observed in the
Work.

In Section 4.2.5, after the words “evaluations of the” and before the word “Contractor’s,” insert the following:
Work completed and correlated with the

Delete the first sentence of Section 4.2.11 and substitute the following:

4.2.11 The Architect will, in the first instance, interpret and decide matters concerning performance under, and

requirements of, the Contract Documents on written request of either the Owner or Contractor. Upon receipt of
such request, the Architect will promptly provide the non-requesting party with a copy of the request.
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3.37

3.38

3.39

3.40

341

3.42

3.43

3.44

Insert the following at the end of Section 4.2.12:

If either party disputes the Architects interpretation or decision, that party may proceed as provided in Article 15.
The Architect’s interpretations and decisions may be, but need not be, accorded any deference in any review
conducted pursuant to law or the Contract Documents.

Delete Section 4.2.14 and substitute the following:

The Architect will review and respond to requests for information about the Contract Documents so as to avoid
delay to the construction of the Project. The Architect’s response to such requests will be made in writing with
redsonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and
Specifications in response to the requests for information. Any response to a request for information must be
consistent with the intent of, and reasonably inferable from, the Contract Documents and will be in writing or in
the form of drawings. Unless issued pursuant to a Modification, supplemental Drawings or Specifications will not
involve an adjustment to the Contract Sum or Contract Time.

Delete Section 5.2.1 and substitute the following:

5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, within
fourteen days after posting of the Notice of Intent to Award the Contract, shall furnish in writing to the Owner
through the Architect the names of persons or entities (excluding Listed Subcontractors but including those who
are to furnish materials or equipment fabricated to a special design) proposed for each principal portion of the
Work. The Owner may reply within 14 days to the Contractor in writing stating (1) whether the Owner has
reasonable objection to any such proposed person or entity. Failure of the Owner to reply within the 14 day period
shall constitute notice of no reasonable objection.

Delete Section 5.2.2 and substitute the following:

5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner has made reasonable
and timely objection. The Owner shall not direct the Contractor to contract with any specific individual or entity
for supplies or services unless such supplies and services are necessary for completion of the Work and the
specified individual or entity is the only source of such supply or services.

In the first sentence of Section 5.2.3, delete the words “...or Architect...” in the two places they appear.
Delete the words “...or Architect...” in the in the first senience of Section 5.2.4 and insert the following sentence
at the end of Section 5.2.4:

The Contractor’s request for substitution must be made to the Owner in writing accompanied by supporting
information.

Add the following Section 5.2.5:

5.2.5 A Subcontractor identified in the Contractor’s Bid in response the specialty subcontractor listing
requirements of Section 7 of the Bid Form (SE-330) may only be substituted in accordance with and as permitted
by the provisions of Title 11, Chapter 35, Section 3021 of the South Carolina Code of Laws, as amended. A
proposed substitute for a Listed Subcontractor shall be subject to the Owner’s approval as set forth is Section 5.2.3.

In Section 5.3, delete everything following the heading “SUBCONTRACTUAL RELATIONS” and insert the
Jollowing Sections 5.3.1, 5.3.2, 5.3.3, and 5.3.4:

5.3.1 By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work
to be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to
assume toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the
Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and Architect. Each
subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not
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345

3.46

3.47

3.48

3.49

prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise herein or in the
subcontract agreement, the benefit of all rights, remedies and redress against the Contractor that the Contractor, by
the Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each
Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor shall make available to
each proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract
Documents to which the Subcontractor will be bound, and, upon written request of the Subcontractor, identify to
the Subcontractor terms and conditions of the proposed subcontract agreement that may be at variance with the
Contract Documents. Subcontractors will similarly make copies of applicable portions of such documents available
to their respective proposed Sub-subcontractors.

§ 5.3.2 Without limitation on the generality of Section 5.3.1, each Subcontract agreement and each Sub-subcontract
agreement shall include, and shall be deemed to include, the following Sections of these General Conditions: 3.2,
3.5,3.18,5.3,54,6.2.2,73.3,7.5,7.6,13.1, 13.12, 14.3, 14.4, and 15.1.6.

§ 5.3.3 Each Subcontract Agreement and each Sub-subcontract agreement shall exclude, and shall be deemed to
exclude, Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of these General Conditions. In the
place of these excluded sections of the General Conditions, each Subcontract Agreement and each Sub-subcontract
may include Sections 13.2.1 and 13.6 and all of Axticle 15, except Section 15.1.6, of AIA Document A201-2007,
Conditions of the Contract, as originally issued by the American Institute of Architects.

§ 5.3.4 The Contractor shall assure the Owner that all agreements between the Contractor and its Subcontractor
incorporate the provisions of Subparagraph 5.3.1 as necessary to preserve and protect the rights of the Owner and
the Architect under the Contract Documents with respect to the work to be performed by Subcontractors so that the
subcontracting thereof will not prejudice such rights. The Contractor’s assurance shall be in the form of an affidavit or in
such other form as the Owner may approve. Upon request, the Contractor shall provide the Owner or Architect with
copies of any or all subcontracts or purchase orders.

Delete the last sentence of Section 5.4.1.
Add the following Sections 5.4.4, 5.4.5 and 5.4.6:

§ 5.4.4 Each subcontract shall specifically provide that the Owner shall only be responsible to the subcontractor
for those obligations of the Contractor that accrue subsequent to the Owner’s exercise of any rights under this
conditional assignment.

§ 5.4.5 Each subcontract shall specifically provide that the Subconiractor agrees to perform portions of the Work
assigned to the Owner in accordance with the Contract Documents.

§ 5.4.6 Nothing in this Section 5.4 shall act to reduce or discharge the Contractor’s payment bond surety’s
obligations to claimants for claims arising prior to the Owner’s exercise of any rights under this conditional
assignment.

Delete the language of Section 6.1.4 and substitute the word “Reserved.”

Insert the following at the end of Section 7.1.2:

If the amount of a Modification exceeds the limits of the Owner’s Construction Change Order Certification
(reference Section 9.1.7.2 of the Agreement), then the Owner’s agreement is not effective, and Work may not
proceed, until approved in writing by the Office of State Engineer.

Delete Section 7.2.1 and substitute the following:

7.2.1 A Change Order is a written instrument prepared by the Architect (using State Form SE-480 “Construction
Change Order”) and signed by the Owner, Contractor and Architect stating their agreement upon all of the

following:
.1 The change in the Work;
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3.50

3.51

3.52

.2 The amount of the adjustment, if any, in the Contract Sum; and
.3 The extent of the adjustment, if any, in the Contract Time.

Add the following Sections 7.2.2, 7.2.3, 7.2.4, and 7.2.5:

7.2.2 If a Change Order provides for an adjustment to the Contract Sum, the adjustment must be calculated in
accordance with Section 7.3.3.

7.2.3 At the Owner’s request, the Contractor shall prepare a proposal to perform the work of a proposed Change
Order setting forth the amount of the proposed adjustment, if any, in the Contract Sum; and the extent of the
proposed adjustment, if any, in the Contract Time. Any proposed adjustment in the Contract sum shall be prepared
in accordance with Section 7.2.2. The Owner’s request shall include any revisions to the Drawings or
Specifications necessary to define any changes in the Work. Within fifteen days of receiving the request, the
Contractor shall submit the proposal to the Owner and Architect along with all documentation required by Section
7.6.

7.2.4 If the Contractor requests a Change Order, the request shall set forth the proposed change in the Work and
shall be prepared in accordance with Section 7.2.3. If the Contractor requests a change to the Work that involves a
revision to either the Drawings or Specifications, the Contractor shall reimburse the Owner for any expenditures
associated with the Architects’ review of the proposed revisions, except to the extent the revisions are accepted by
execution of a Change Order.

7.2.5 Agreement on any Change Order shall constitute a final settlement of all matters relating to the change in the
Work that is the subject of the Change Order, including, but not limited to, any adjustments to the Contract Sum or
the Contract Time.

Delete 7.3.3 and substitute the following:

7.3.3 PRICE ADJUSTMENTS

§ 7.3.3.1 If any Modification, including a Construction Change Directive, provides for an adjustment to the
Contfract Sum, the adjustment shall be based on whichever of the following methods is the most valid
approximation of the actual cost to the contractor, with overhead and profit as allowed by Section 7.5:

1 Mutual acceptance of a lump sum;

.2 Unit prices stated in the Contract Documents, except as provided in Section 7.3.4, or subsequently
agreed upon;

.3 Cost attributable to the events or situations under applicable clauses with adjustment of profits or
fee, all as specified in the contract, or subsequently agreed upon by the parties, or by some other
method as the parties may agree; or

4 Asprovided in Section 7.3.7.

§ 7.3.3.2Consistent with Section 7.6, costs must be properly itemized and supported by substantiating data
sufficient to permit evaluation before commencement of the pertinent performance or as soon after that as
practicable. All costs incurred by the Contractor must be justifiably compared with prevailing industry standards.
Except as provided in Section 7.5, all adjustments to the Contract Price shall be limited to job specific costs and
shall not include indirect costs, overhead, home office overhead, or profit.

Delete Section 7.3.7 and substitute the following:

7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract
Sum, the Architect shall make an initial determination, consistent with Section 7.3.3, of the method and the
adjustment on the basis of reasonable expenditures and savings of those performing the Work attributable to the
change, including, in case of an increase in the Contract Sum, an amount for overhead and profit as set forth in
Section 7.5. In such case, and also under Section 7.3.3.1.3, the Contractor shall keep and present, in such form as
the Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise
provided in the Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to the following:
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3.54

Jq Costs of labor, including social security, old age and unemployment insurance, fringe benefits

required by agreement or custom, and workers’ compensation insurance;

2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated
or consumed,

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the
Contractor or others; and

4 Costs of prentiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to
the Work.

Delete Section 7.3.8 and substitute the following:

7.3.8 Using the percentages stated in Section 7.5, any adjustment to the Contract Sum for deleted work shall
include any overhead and profit attributable to the cost for the deleted Work.

Add the following Sections 7.5 and 7.6:

7.5 AGREED OVERHEAD AND PROFIT RATES

7.5.1 For any adjustment to the Contract Sum for which overhead and profit may be recovered, other than those
made pursuant to Unit Prices stated in the Contract Documents, the Contractor agrees to charge and accept, as full
payment for overhead and profit, the following percentages of costs attributable to the change in the Work. The
percentages cited below shall be considered to include all indirect costs including, but not limited to: field and
office managers, supervisors and assistants, incidental job burdens, small tools, and general overhead allocations.
The allowable percentages for overhead and profit are as follows:

1 To the Contractor for work performed by the Contractor’s own forces, 17% of the Contractor’s
actual costs.

2 To each Subcontractor for work performed by the Subcontractor’s own forces, 17% of the
subcontractor’s actual costs.

3 To the Contractor for work performed by a subcontractor, 10% of the subcontractor’s actual costs
(not including the subcontractor’s overhead and profit).

7.6 PRICING DATA AND AUDIT

§ 7.6.1 Cost or Pricing Data.

Upon request of the Owner or Architect, Contractor shall submit cost or pricing data prior to execution of a
Modification which exceeds $500,000. Contractor shall certify that, to the best of its knowledge and belief, the cost
or pricing data submitted is accurate, complete, and current as of a mutually determined specified date prior to the
date of pricing the Modification. Contractor’s price, including profit, shall be adjusted to exclude any significant
sums by which such price was increased because Contractor furnished cost or pricing data that was inaccurate,
incomplete, or not current as of the date specified by the parties. Notwithstanding Subparagraph 9.10.4, such
adjustments may be made after final payment to the Contractor.

§ 7.6.2 Cost or pricing data means all facts that, as of the date specified by the parties, prudent buyers and sellers
would reasonably expect to affect price negotiations significantly. Cost or pricing data are factual, not judgmental,
and are verifiable, While they do not indicate the accuracy of the prospective contractor's judgment about estimated
future costs or projections, they do include the data forming the basis for that judgment. Cost or pricing data are
more than historical accounting data; they are all the facts that can be reasonably expected to contribute to the
soundness of estimates of future costs and to the validity of determinations of costs already incurred.

§ 7.6.3 Records Retention.

As used in Section 7.6, the term "records" means any books or records that relate to cost or pricing data that
Contractor is required to submit pursuant to Section 7.6.1. Contractor shall maintain records for three years from
the date of final payment, or longer if requested by the chief procurement officer. The Owner may audit
Contractor’s records at reasonable times and places.
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3.56

3.57

3.58

3.59

Delete Section 8.2.2 and substitute the following:

8.2.2 The Contractor shall not knowingly commence operations on the site or elsewhere prior to the effective date
of surety bonds and insurance required by Article 11 to be furnished by the Contractor and Owner. The date of
commencement of the Work shall not be changed by the effective date of such surety bonds or insurance.

Delete Section 8.3.1 and substitute the following:

8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of
the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or by
changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other
causes beyond the control of the Contractor and any subcontractor at any tier; or by delay authorized by the Owner
pending dispute resolution; or by other causes that the Architect determines may justify delay, then to the extent
such delay will prevent the Contractor from achieving Substantial Completion within the Contract Time and
provided the delay (1) is not caused by the fault or negligence of the Contractor or a subcontractor at any tier and
(2) is not due to unusual delay in the delivery of supplies, machinery, equipment, or services when such supplies,
machinery, equipment, or services were obtainable from other sources in sufficient time for the Contractor to meet
the required delivery, the Contract Time shall be extended by Change Order for such reasonable time as the
Architect may determine.

Insert the following at the end of Section 9.1:
All changes to the Contract Sum shall be adjusted in accordance with Section 7.3.3.
Delete Section 9.2 and substitute the following:

9,2 SCHEDULE OF VALUES

9.2.1 The Contractor shall submit to the Architect, within ten days of full execution of the Agreement, a schedule
of values allocating the entire Contract Sum to the various portions of the Work and prepared in such form and
supported by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to
by the Architect, shall be used as a basis for reviewing the Contractor’s Applications for Payment. As requested by
the Architect, the Contractor and each Subcontractor shall prepare a trade payment breakdown for the Work for
which each is responsible, such breakdown being submitted on a uniform standardized format approved by the
Architect and Owner. The breakdown shall be divided in detail, using convenient units, sufficient to accurately
determine the value of completed Work during the course of the Project. The Contractor shall update the schedule
of values as required by either the Architect or Owner as necessary to reflect:

the description of Work (listing labor and material separately);
the total value;

the percent and value of the Work completed to date;

the percent and value of previous amounts billed; and

the current percent completed and amount billed.

173 A SN

9.2.2 Any schedule of values or trade breakdown that fails to include sufficient detail, is unbalanced, or exhibits
"front-loading” of the value of the Work shall be rejected. If a schedule of values or trade breakdown is used as the
basis for payment and later determined to be inaccurate, sufficient funds shall be withheld from future
Applications for Payment to ensure an adequate reserve (exclusive of normal retainage) to complete the Work.

Delete Section 9.3.1 and substitute the following:

Monthly, the Contractor shall submit to the Architect an itemized Application for Payment prepared in accordance
with the schedule of values, if required under Section 9.2., for completed portions of the Work. Such application
shall be notarized, if required, and supported by such data substantiating the Contractor’s right to payment as the
Owner or Architect may require (such as copies of requisitions from Subcontractors and material suppliers) and
shall reflect retainage and any other adjustments provided in Section 5 of the Agreement. If required by the Owner
or Architect, the Application for Payment shall be accompanied by a current construction schedule.
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3.601

3.62

3.63

3.04

3.65

3.66

3.67

In Section 9.3.2, add the following words to the end of the second sentence:
provided such materials or equipment will be subsequently incorporated in the Work
Insert the following at the end of Section 9.3.2:

The Contractor shall 1) protect such materials from diversion, vandalism, theft, destruction, and damage, 2) mark
such materials specifically for use on the Project, and 3) segregate such materials from other materials at the
storage facility. The Architect and the Owner shall have the right to make inspections of the storage areas at any
time.

In Section 9.4.2, in the first sentence, after the words “Work has progressed to the point indicated,” insert the
Jfollowing:

in both the Application for Payment and, if required to be submitted by the Contractor, the accompanying current
construction schedule

In the last sentence, delete the third item starting with “(3) reviewed copies” and ending with “Contractor’s right
to payment,”’

In Section 9.5.1, in the first sentence, delete the word “may” after the opening words “The Architect” and
substitute the word “shall.”

In Section 9.5.1, insert the following sentence after the first sentence:

The Architect shall withhold a Certificate of Payment if the Application for Payment is not accompanied by the
current consfruction schedule required by Section 3.10.1.

In Section 9.6.2, delete the word “The...” at the beginning of the first sentence and substitute the following:
Pursuant to Chapter 6 of Title 29 of the South Carolina Code of Laws, as amended, the
Delete Section 9.7 and substitute following:

9.7 FAILURE OF PAYMENT

If the Architect does not issue a Certificate for Payment to the Owner, through no fault of the Contractor, within
seven days after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor
within seven days after the time established in the Contract Documents the amount certified by the Architect or
awarded by a final dispute resolution order, then the Contractor may, upon seven additional days’ written notice to
the Owner and Architect, stop the Work until payment of the amount owing has been received. The Contract Time
shall be extended appropriately and the Contract Sum shall be increased, in accordance with the provisions of
Section 7.3.3, by the amount of the Contractor’s reasonable costs of shut-down, delay and start-up, plus interest as
provided for in the Contract Documents.

Insert the following words at the end of the sentence in Section 9.8.1:

and when all required occupancy permits, if any, have been issued and copies of same have been delivered to the
Owner.

In Section 9.8.2, insert the word “written” after the word “comprehensive” and before the word “list.”
Delete Section 9.8.3 and substitute the following:

9.8.3.1 Upon receipt of the Contractor’s list, the Architect, with the Owner and any other person the Architect or
the Owner choose, will make an inspection on a date and at a time mutually agreeable to the Architect, Owner, and
Contractor, to determine whether the Work or designated portion thereof is substantially complete. The Contractor
shall furnish access for the inspection and testing as provided in this Contract. The inspection shall include a
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demonstration by the Contractor that all equipment, systems and operable components of the Work function
properly and in accordance with the Contract Documents. If the Architect’s inspection discloses any item, whether
or not included on the Contractor’s list, which is not sufficiently complete in accordance with the Coniract
Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the
Contractor shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon
notification by the Architect. In such case, the Contractor shall then submit a request for another inspection by the
Architect to determine Substantial Completion. If more than one Substantial Completion inspection is required, the
Contractor shall reimburse the Owner for all costs of reinspections or, at the Owner’s option, the costs may be
deducted from payments due to the Contractor.

9.8.3.2 If the Architect and Owner concur in the Contractor’s assessment that the Work or a portion of the Work is
safe to occupy, the Owner and Contractor may arvange for a Certificate of Occupancy Inspection by OSE. The
Owner, Architect, and Contractor shall be present at OSE’s inspection. Upon verifying that the Work or a portion
of the Work is substantially complete and safe to occupy, OSE will issue, as appropriate, a Full or Partial
Certificate of Occupancy.

In the second sentence of Section 9.8.5, delete the words “and consent of surety, if any.”

In the first sentence of Section 9.9.1, delete the words “Section 11.3.1.5”and substitute the words “Section
11.3.1.3."

Delete Section 9.10.1 and substitute the following:

9.10.1 Unless the parties agree otherwise in the Certificate of Substantial Completion, the Contractor shall achieve
Final Completion no later than thirty days after Substantial Completion. Upon receipt of the Contractor’s written
notice that the Work is ready for final inspection and acceptance and upon receipt of a final Application for
Payment, the Architect, with the Owner and any other person the Architect or the Owner choose, will make an
inspection on a date and at a time mutually agreeable to the Architect, Owner, and Contractor, and, when the
Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect
will promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge,
information and belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been
completed in accordance with terms and conditions of the Contract Documents and that the entire balance found to
be due the Contractor and noted in the final Certificate is due and payable. The Architect’s final Certificate for
Payment will constitute a further representation that conditions listed in Section 9.10.2 as precedent to the
Contractor’s being entitled to final payment have been fulfilled. If more than one Final Completion inspection is
required, the Contractor shall reimburse the Owner for all costs of reinspections or, at the Owner’s option, the
costs may be deducted from payments due to the Contractor. If the Contractor does not achieve final completion
within thirty days after Substantial Completion or the timeframe agreed to by the parties in the Certificate of
Substantial Completion, whichever is greater, the Contractor shall be responsible for any additional Architectural
fees resulting from the delay.

Delete the first sentence of Section 9.10.2 and substitute the following:

Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to the
Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with
the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts
withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by
the Contract Documents to remain in force after final payment is currently in effect and will not be canceled or
allowed to expire until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement
that the Contractor knows of no substantial reason that the insurance will not be renewable to cover the period
required by the Contract Documents, (4) consent of surety, if any, to final payment (5), if required by the Owner,
other data establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens,
claims, security interests or encumbrances arising out of the Contract, to the extent and in such form as may be
designated by the Owner, (6) required Training Manuals, (7) equipment Operations and Maintenance Manuals, (8)
any certificates of testing, inspection or approval required by the Contract Documents and not previously provided
(9) all warranties and guarantees required under or pursuant to the Contract Documents, and (10) one copy of the
Documents required by Section 3.11.
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Delete the first sentence of Section 9.10.3 and substitute the following:

If, after Substantial Completion of the Work, final completion thereof is delayed 60 days through no fault of the
Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner
shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract,
make payment of the balance due for that portion of the Work fully completed and accepted.

Delete Section 9.10.5 and substitute the following:

§9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a
waiver of claims by that payee except those specific claims in stated amounts that have been previously made in
writing and identified by that payee as unsettled at the time of final Application for Payment.

Add the following Section 9.10.6:

9.10.6 If OSE has not previously issued a Certificate of Occupancy for the entire Project, the Parties shall arrange
for a representative of OSE to participate in the Final Completion Inspection. Representatives of the State Fire
Marshal’s Office and other authorities having jurisdiction may be present at the Final Completion Inspection or
otherwise inspect the completed Work and advise the Owner whether the Work meets their respective
requirements for the Project.

Delete Section 10.3.1 and substitute the following:

10.3.1 If the Contractor encounters a hazardous material or substance which was not discoverable as provided in
Section 3.2.1 and not required by the Contract Documents, and if reasonable precautions will be inadequate to
prevent foreseeable bodily injury or death to persons or serious loss to real or personal property resulting from
such material or substance encountered on the site by the Contractor, the Contractor shall, upon recognizing the
condition, immediately stop Work in the affected area and report the condition to the Owner and Architect in
writing. Hazardous materials or substances are those hazardous, toxic, or radioactive materials or substances
subject to regulations by applicable governmental authorities having jurisdiction, such as, but not limited to, the
S.C. Department of Health and Environmental Control, the U.S. Environmental Protection Agency, and the U.S.
Nuclear Regulatory Commission.

Insert the following at the end of Section 10.3.2:

In the absence of agreement, the Architect will make an interim determination regarding any delay or impact on
the Contractor’s additional costs. The Architect’s interim determination of cost shall adjust the Contract Sum on
the same basis as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance
with Article 15. Any adjustment in the Contract Sum shall be determined in accordance with Section 7.3.3.

Delete Section 10.3.3 and substitute the following:

10.3.3 The Work in the affected area shall be resumed immediately following the occurrence of any one of the
following events: (a) the Owner causes remedial work to be performed that results in the absence of hazardous
materials or substances; (b) the Owner and the Contractor, by written agreement, decide to resume performance of
the Work; or (c) the Work may safely and lawfully proceed, as determined by an appropriate governmental
authority or as evidenced by a written report to both the Owner and the Contractor, which is prepared by an
environmental engineer reasonably satisfactory to both the Owner and the Contractor.

In Section 10.3.5, delete the word “The” at the beginning of the sentence and substitute the following:

In addition to its obligations under Section 3.18, the

Delete the language of Section 10.3.6 and substitute the word “Reserved.”
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Insert the following at the end of Section 10.4:

The Contractor shall immediately give the Architect notice of the emergency. This initial notice may be oral
followed within five days by a written notice setting forth the nature and scope of the emergency. Within fourteen
days of the start of the emergency, the Contractor shall give the Architect a written estimate of the cost and
probable effect of delay on the progress of the Work.

Delete 11.1.2 and substitute the following:

11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified below
or required by law, whichever coverage is greater. Coverages shall be written on an occurrence basis and shall be
maintained without intertuption from the date of commencement of the Work until the date of final payment and
termination of any coverage required to be maintained after final payment, and, with respect to the Contractor’s
completed operations coverage, until the expiration of the period for correction of Work or for such other period
for maintenance of completed operations coverage as specified in the Contract Documents.

(1) COMMERCIAL GENERAL LIABILITY:

(a) General Aggregate (per project) .. $1,000,000
(b) Products/Completed Operations $1,000,000
(c) Personal and Advertising Injury . $1,000,000
(d) Each Occwrrence . $1.000,000
(e) Fire Damage (Any one fire) . $50,000

(f) Medical Expense (Any one person) . $5.000

(2) BUSINESS AUTO LIABILITY (including All Owned, Non-owned, and Hired Vehicles):
(a) Combined Single Limit $1.000,000

(3) WORKER’S COMPENSATION:
(a) State Statutory
(b) Employers Liability $100,000 Per Acc.
$500,000 Disease, Policy Limit
$100,000 Disease, Each Employee

In lien of separate insurance policies for Commercial General Liability, Business Auto Liability, and Employers
Liability, the Confractor may provide an umbrella policy meeting or exceeding all coverage requirements set forth
in this Section 11.1.2. The umbrella policy limits shall not be less than $3,000,000.

Delete Section 11.1.3 and substitute the following:

11.1.3 Prior to commencement of the Work, and thereafter upon replacement of each required policy of insurance,
Contractor shall provide to the Owner a written endorsement to the Contractor’s general liability insurance policy
that:

(i) names the Owner as an additional insureds for claims caused in whole or in part by the Contractor’s
negligent acts or omissions during the Contractor’s operations;

(ii) provides that no material alteration, cancellation, non-renewal, or expiration of the coverage
contained in such policy shall have effect unless all additional insureds have been given at least ten (10)
days prior written notice of cancellation for non-payment of premiums and thirty (30) days prior written
notice of cancellation for any other reason; and

(iii) provides that the Contractor’s lability insurance policy shall be primary, with any liability insurance
of the Owner as secondary and noncontributory.

Prior to commencement of the Work, and thereafter upon renewal or replacement of each required policy of
insurance, Contractor shall provide to the Owner a signed, original certificate of liability insurance (ACORD 25).
Consistent with this Section 11.1, the certificate shall identify the types of insurance, state the limits of liability for
each type of coverage, name the Owner a Consultants as Certificate Holder, provide that the general aggregate
limit applies per project, and provide that coverage is written on an occurrence basis. Both the certificates and the
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endorsements must be received directly from either the Contractor's insurance agent or the insurance company. An
additional certificate evidencing continuation of liability coverage, including coverage for completed operations,
naming the Owner as an additional insured for claims made under the Contractor’s completed operations, and
otherwise meeting the above requirements, shall be submitted with the final Application for Payment as required
by Section 9.10.2 and thereafter upon renewal or replacement of such coverage until the expiration of the time
required by Section 11.1.2. Information concerning reduction of coverage on account of revised limits or claims
paid under the General Aggregate, or both, shall be furnished by the Contractor with reasonable promptness.

Delete Section 11.1.4 and substitute the following:

11.1.4 A failure by the Owner either (i) to demand a certificate of insurance or written endorsement required by
Section 11.1, or (ii) to reject a certificate or endorsement on the grounds that it fails to comply with Section 11.1
shall not be considered a waiver of Contractor's obligations to obtain the required insurance.

In Section 11.3.1, delete the first sentence and substitute the following:

Unless otherwise provided in the Contract Documents, the Contractor shall purchase and maintain, in a company
or companies lawfully authorized to do business in the jurisdiction in which the Project is located, property
insurance written on a builder’s risk “all-risk” or equivalent policy form in the amount of the initial Contract Sum,
plus value of subsequent Contract Modifications and cost of materials supplied or installed by others, comprising
total value for the entire Project at the site on a replacement cost basis.

Delete the language of Section 11.3.1.2 and substitute the word “Reserved.”
Delete the language of Section 11.3.1.3 and substitute the word “Reserved.”’
Delete Section 11.3.2 and substitute the following:

11.3.2 BOILER AND MACHINERY INSURANCE

The Contractor shall purchase and maintain boiler and machinery insurance required by the Contract Documents
or by law, which shall specifically cover such insured objects during installation and until final acceptance by the
Owner; this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in
the Work, and the Owner and Contractor shall both be named insureds.

Delete Section 11.3.3 and substitute the following:

11.3.3 LOSS OF USE INSURANCE

The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against
loss of use of the Owner’s property due to fire or other hazards, however caused. To the extent any losses are
covered and paid for by such insurance, the Owner waives all rights of action against the Contractor for loss of use
of the Owner’s property, including consequential losses due to fire or other hazards however caused.

Delete Section 11.3.4 and substitute the following:

11.3.4 If the Owner requests in writing that insurance for risks other than those described herein or other special
causes of loss be included in the property insurance policy, the Contractor shall, if possible, include such
insurance, and the cost thereof shall be charged to the Owner by appropriate Change Order.

Delete the language of Section 11.3.5 and substitute the word “Reserved.”

Delete Section 11.3.6 and substitute the following:

11.3.6 Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that
includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision

that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30
days’ prior written notice has been given to the Owner.
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Delete the first sentence of Section 11.3.7 and substitute the following:

The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-
subcontractors, agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate
contractors described in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and
employees, for damages caused by fire or other causes of loss to the extent the property insurance provided by the
Contractor pursuant to this Section 11.3 covers and pays for the damage, except such rights as they have to
proceeds of such insurance held by the Contractor as fiduciary.

Delete the first sentence of Section 11.3.8 and substitute the following:

A loss insured under the Contractor’s property insurance shall be adjusted by the Contractor as fiduciary and made
payable to the Contractor as fiduciary for the insureds, as their interests may appear, subject to requirements of any
applicable mortgagee clause and of Section 11.3.10.

Delete Section 11.3.9 and substitute the following:

11.3.9 If required in writing by a party in interest, the Contractor as fiduciary shall, upon occurrence of an insured
loss, give bond for proper performance of the Contractor’s duties. The cost of required bonds shall be charged
against proceeds received as fiduciary. The Contractor shall deposit in a separate account proceeds so received,
which the Contractor shall distribute in accordance with such agreement as the parties in interest may reach. If after
such loss no other special agreement is made and unless the Owner terminates the Contract for convenience,
replacement of damaged property shall be performed by the Contractor.

Delete Section 11.3.10 and substitute the following:

11.3.10 The Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of the
parties in interest shall object in writing within five days after occurrence of loss to the Contractor’s exercise of this
power; if such objection is made, the dispute shall be resolved in the manner provided in the contract between the
parties in dispute as the method of binding dispute resolution. The Contractor as fiduciary shall make settlement
with insurers or, in the case of a dispute over distribution of insurance proceeds, in accordance with a final order or
determination issued by the appropriate authority having jurisdiction over the dispute..

Delete Section 11.4.1 and substitute the following:

11.4.1 Before commencing any services hereunder, the Contractor shall provide the Owner with Performance and
Payment Bonds, each in an amount not less than the Contract Price set forth in Article 4 of the Agreement. The
Surety shall have, at a minimum, a "Best Rating" of "A" as stated in the most current publication of "Best's Key
Rating Guide, Property-Casualty". In addition, the Surety shall have a minimum "Best Financial Strength
Category" of "Class V", and in no case less than five (5) times the contract amount. The Performance Bond shall be
written on Form SE-355, "Performance Bond" and the Payment Bond shall written on Form SE-357, "Labor and
Material Payment Bond", and both shall be made payable to the Owner.

Delete Section 11.4.2 and substitute the following:
11.4.2 The Performance and Labor and Material Payment Bonds shall:

.1 be issued by a surety company licensed to do business in South Carolina;

2 be accompanied by a current power of attorney and certified by the attorney-in-fact who executes the
bond on the behalf of the surety company; and

.3 remain in effect for a period not less than one (1) year following the date of Substantial Completion
or the time required to resolve any items of incomplete Work and the payment of any disputed
amounts, whichever time period is longer.
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Add the following Sections 11.4.3 and 11.4.4:

11.4.3 Any bonds required by this Contract shall meet the requirements of the South Carolina Code of Laws and
Regulations, as amended.

11.4.4 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall
authorize a copy to be furnished.

Delete Section 12.1.1 and substitute the following:

12.1.1 If a portion of the Work is covered contrary to the to requirements specifically expressed in the Contract
Documents, including inspections of work-in-progress required by all authorities having jurisdiction over the
Project, it must, upon demand of the Architect or authority having jurisdiction, be uncovered for observation and
be replaced at the Contractor’s expense without change in the Contract Time.

In Section 12.2.2.1, delete the words “and to make a claim for breach of warranty” at the end of the third
sentence.

In Section 12.2.2.3, add the following to the end of the sentence:
unless otherwise provided in the Contract Documents.
Insert the following at the end of Section 12.2.4:

If, prior to the date of Substantial Completion, the Contractor, a Subcontractor, or anyone for whom either is
responsible, uses or damages any portion of the Work, including, without limitation, mechanical, electrical,
plumbing, and other building systems, machinery, equipment, or other mechanical device, the Contractor shall
cause such item to be restored to "like new" condition at no expense to the Owner.

Delete Section 13.1 and substitute the following:

13.1 GOVERNING LAW

The Contract, any dispute, claim, or controversy relating to the Contract, and all the rights and obligations of the
parties shall, in all respects, be interpreted, construed, enforced and governed by and under the laws of the State of
South Carolina, except its choice of law rules.

Delete Section 13.2, including its Sub-Sections 13.2.1 and 13.2.2, and substitute the following:

13.2 SUCCESSORS AND ASSIGNS

The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal
representatives to covenants, agreements and obligations contained in the Contract Documents. Neither party to the
Contract shall assign the Contract as a whole, or in part, without written consent of the other and then only in
accordance with and as permitted by Regulation 19-445.2180 of the South Carolina Code of Regulations, as
amended. If either party aitempts to make such an assignment without such consent, that party shall nevertheless
remain legally responsible for all obligations under the Contract.

Delete Section 3.3 and substitute the following:

13.3 WRITTEN NOTICE
Unless otherwise permitted herein, all notices contemplated by the Contract Documents shall be in writing and
shall be deemed given:

.1 upon actual delivery, if delivery is by hand;

.2 upon receipt by the transmitting party of confirmation or reply, if delivery is by electronic mail,
facsimile, telex or telegram;

3 uponreceipt, if delivery is by the United States mail.
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Notice to Contractor shall be to the address provided in Section 8.3.2 of the Agreement. Notice to Owner shall be
to the address provided in Section 8.2.2 of the Agreement. Either party may designate a different address for notice
by giving notice in accordance with this paragraph.

In Section 13.4.1, insert the following at the beginning of the sentence:
Unless expressly provided otherwise,
Add the following Section 13.4.3:

13.4.3 Notwithstanding Section 9.10.4, the rights and obligations which, by their nature, would continue beyond
the termination, cancellation, rejection, or expiration of this contract shall survive such termination, cancellation,
rejection, or expiration, including, but not limited to, the rights and obligations created by the following clauses:

1.5 Ownership and Use of Drawings, Specifications and Other Instruments of Service;
3.5 Warranty

3.17 Royalties, Patents and Copyrights

3.18 Indemnification

7.6 Cost or Pricing Data

11.1 Contractor's Liability Insurance

11.4 Performance and Payment Bond

15.1.6 Claims for Listed Damages

15.1.7 Waiver of Claims Against the Architect
15.6 Dispute Resolution

15.4 Service of Process

Delete Section 3.6 and substitute the following:

13.6 INTEREST :

Payments due to the Contractor and unpaid under the Contract Documents shall bear interest only if and to the
extent allowed by Title 29, Chapter 6, Article 1 of the South Carolina Code of Laws. Amounts due to the Owner
shall bear interest at the rate of one percent a month or a pro rata fraction thereof on the unpaid balance as may be
due.

Delete the language of Section 13.7 and substitute the word “Reserved.”
Add the following Sections 13.8 through 13.16:

13.8 PROCUREMENT OF MATERIALS BY OWNER

The Contractor accepts assignment of all purchase orders and other agreements for procurement of materials and
equipment by the Owner that are identified as part of the Contract Documents. The Contractor shall, upon
delivery, be responsible for the storage, protection, proper installation, and preservation of such Owner purchased
items, if any, as if the Contractor were the original purchaser. The Contract Sum includes, without limitation, all
costs and expenses in connection with delivery, storage, insurance, installation, and testing of items covered in any
assigned purchase orders or agreements. Unless the Contract Documents specifically provide otherwise, all
Contractor warranty of workmanship and correction of the Work obligations under the Contract Documents shall
apply to the Contractor’s installation of and modifications to any Owner purchased items,.

13.9 INTERPRETATION OF BUILDING CODES

As required by Title 10, Chapter 1, Section 180 of the South Caroline Code of Laws, as amended, OSE shall
determine the enforcement and interpretation of all building codes and referenced standards on state buildings. The
Contractor shall refer any questions, comments, or directives from local officials to the Owner and OSE for
resolution.
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13.10 MINORITY BUSINESS ENTERPRISES

Contractor shall notify Owner of each Minority Business Enterprise (MBE) providing labor, materials, equipment,
or supplies to the Project under a contract with the Contractor. Contractor’s notification shall be via the first
monthly status report submitted to the Owner after execution of the contract with the MBE. For each such MBE,
the Contractor shall provide the MBE’s name, address, and telephone number, the nature of the work to be
performed or materials or equipment to be supplied by the MBE, whether the MBE is certified by the South
Carolina Office of Small and Minority Business Assistance, and the value of the contract.

13.11 SEVERABILITY

If any provision or any part of a provision of the Contract Documents shall be finally determined to be superseded,
invalid, illegal, or otherwise unenforceable pursuant to any applicable Legal Requirements, such determination
shall not impair or otherwise affect the validity, legality, or enforceability of the remaining provision or parts of
the provision of the Contract Documents, which shall remain in full force and effect as if the unenforceable
provision or part were deleted.

13.12 ILLEGAL IMMIGRATION

Contractor certifies and agrees that it will comply with the applicable requirements of Title 8, Chapter 14 of the
South Carolina Code of Laws and agrees to provide to the State upon request any documentation required to
establish either: (a) that Title 8, Chapter 14 is inapplicable both to Contractor and its subcontractors or sub-
subcontractors; or (b) that Contractor and its subcontractors or sub-subcontractors are in compliance with Title 8,
Chapter 14. Pursuant to Section 8-14-60, "A person who knowingly makes or files any false, fictitious, or
frandulent document, statement, or report pursuant to this chapter is guilty of a felony, and, upon conviction, must
be fined within the discretion of the court or imprisoned for not more than five years, or both." Contractor agrees
to include in any contracts with its subcontractors language requiring its subcontractors to (a) comply with the
applicable requirements of Title 8, Chapter 14, and (b) include in their contracts with the sub-subcontractors
language requiring the sub-subcontractors to comply with the applicable requirements of Title 8, Chapter 14. (An
overview is available at www.procurement.sc.gov)

13.13 SETOFF
The Owner shall have all of its common law, equitable, and statutory rights of set-off.

13.14 DRUG-FREE WORKPLACE
The Contractor certifies to the Owner that Contractor will provide a Drug-Free Workplace, as required by Title 44,
Chapter 107 of the South Carolina Code of Laws, as amended.

13.15 FALSE CLAIMS

According to the S.C. Code of Laws § 16-13-240, "a person who by false pretense or representation obtains the
signature of a person to a written instrument or obtains from another person any chattel, money, valuable security,
or other propetty, real or personal, with intent to cheat and defraud a person of that property is guilty" of a crime.

13.16 NON-INDEMNIFICATION:

Any term or condition is void to the extent it requires the State to indemnify anyone. It is unlawful for a person
charged with disbursements of state funds appropriated by the General Assembly to exceed the amounts and
purposes stated in the appropriations. (§ 11-9-20) It is unlawful for an authorized public officer to enter into a
contract for a purpose in which the sum is in excess of the amount appropriated for that purpose. It is unlawful for
an authorized public officer to divert or appropriate the funds arising from any tax levied and collected for any one
fiscal year to the payment of an indebtedness contracted or incurred for a previous year. (§ 11-1-40)

Delete Section 14.1.1 and substitute the following:

14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 45 consecutive days
through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any
other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for
any of the following reasons:
1 Issuance of an order of a court or other public authority having jurisdiction that requires
substantially all Work to be stopped; or
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2 Anact of government, such as a declaration of national emergency that requires substantially all
Work to be stopped.

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of
the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not
made payment on a Certificate for Payment within the time stated in the Contract Documents and
the Contractor has stopped work in accordance with Section 9.7

Insert the following at the end of Section 14.1.3:

Any adjustment to the Contract Sum pursuant to this Section shall be made in accordance with the requirements of
Article 7.

In Section 14.1.4, replace the word “repeatedly” with the word “persistently.”
Delete Section 14.2.1 and substitute the following:

14.2.1 The Owner may terminate the Contract if the Contractor

1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials, or
otherwise fails to prosecute the Work, or any separable part of the Work, with the diligence,
resources and skill that will ensure its completion within the time specified in the Contract
Documents, including any authorized adjustments;

.2 fails to make payment to Subcontractors for materials or labor in accordance with the Contract
Documents and the respective agreements between the Contractor and the Subcontractors;

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of a public authority; or

4 otherwise is guilty of substantial breach of a provision of the Contract Documents.

In Section 14.2.2, delete the parenthetical statement “, upon certification by the Initial Decision Maker that
sufficient cause exists to justify such action," immediately following the word “Owner” in the first line.

In Section 14.2.4, replace the words “Initial Decision Maker” with the word “Architect”

Add the following Section 14.2.5:

14.2.5 If, after termination for cause, it is determined that the Owner lacked justification to terminate under
Section 14.2.1, or that the Contractor’s default was excusable, the rights and obligations of the parties shall be the
same as if the termination had been issued for the convenience of the Owner under Section 14.4.

Delete the second sentence of Section 14.3.2 and substitute the following:

Any adjustment to the Contract Sum made pursuant to this section shall be made in accordance with the
requirements of Article 7.3.3.

Delete Section 14.4.1 and substitute the following:

14.4.1 The Owner may, at any time, terminate the Contract, in whole or in part for the Owner’s convenience and
without cause. The Owner shall give written notice of the termination to the Contractor specifying the part of the
Contract terminated and when termination becomes effective.

Delete Section 14.4.2 and substitute the following:

14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the
Contractor shall
1 cease operations as directed by the Owner in the notice;
.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the
Work;
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3.122

3.123

3.124

3.125

3 except for Work directed to be performed prior to the effective date of termination stated in the
notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts
and purchase orders; and :

4 complete the performance of the Work not terminated, if any.

Delete Section 14.4.3 and substitute the following.

14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive
payment for Work executed, costs incurred by reason of such termination, and any other adjustments otherwise
allowed by the Contract. Any adjustment to the Contract Sum made pursuant to this Section 14.4 shall be made in
accordance with the requirements of Article 7.3.3.

Add the following Sections 14.4.4, 14.4.5, and 14.5:

14.4.4 Contractor's failure to include an appropriate termination for convenience clause in any subcontract shall
not (i) affect the Owner's right to require the termination of a subcontract, or (ii) increase the obligation of the
Owner beyond what it would have been if the subcontract had contained an appropriate clause.

14.4.5 Upon written consent of the Contractor, the Owner may reinstate the terminated portion of this Contract in
whole or in part by amending the notice of termination if it has been determined that:
.1 the termination was due to withdrawal of funding by the General Assembly, Governor, or Budget
and Control Board or the need to divert project funds to respond to an emergency as defined by
Regulation 19-445.2110(B) of the South Carolina Code of Regulations, as amended;
.2 funding for the reinstated portion of the work has been restored;
3 circumstances clearly indicate a requirement for the terminated work; and
4 reinstatement of the terminated work is advantageous to the Owner.

14.5 CANCELLATION AFTER AWARD BUT PRIOR TO PERFORMANCE
Pursuant to Title 11, Chapter 35 and Regulation 19-445.2085 of the South Carolina Code of Laws and
Regulations, as amended, this contract may be canceled after award but prior to performance.

Insert the following sentence after the second sentence of Section 15.1.1:

A voucher, invoice, payment application or other routine request for payment that is ot in dispute when submitted
is not a Claim under this definition.

Delete Section 15.1.2 and substitute the following:

15.1.2 NOTICE OF CLAIMS

Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the
Architect. Such notice shall include sufficient information to advise the Architect and other party of the
circumstances giving rise to the claim, the specific contractual adjustment or relief requested and the basis of such
request. Claims by either party arising prior to the date final payment is due must be initiated within 21 days after
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition
giving rise to the Claim, whichever is later except as stated for adverse weather days in Section 15.1.5.2. By
failing to give written notice of a Claim within the time required by this Section, a party expressly waives its
claim.

Delete Section 15.1.3 and substitute the following:

15.1.3 CONTINUING CONTRACT PERFORMANCE

Pending final resolution of a Claim, including any administrative review allowed under Section 15.6, except as
otherwise agreed in writing or as provided in Section 9.7 and Article 14, the Contractor shall proceed diligently
with performance of the Contract and the Owner shall continue to make payments in accordance with the Contract
Documents. The Architect will issue Certificates for Payment in accordance with the initial decisions and
determinations.of the Architect.
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3.127

3.128

3.129

Insert the following at the end of Section 15.1.5.1:

Claims for an increase in the Contract Time shall be based on one additional calendar day for each full calendar
day that the Contractor is prevented from working.

Insert the following Sub-Sections at the end of Section 15.1.5.2:

1 Claims for adverse weather shall be based on actual weather conditions at the job site or other place of
- performance of the Work, as documented in the Contractor's job site log.

.2 For the purpose of this Contract, a total of five (5) calendar days per calendar month (non-cumulative) shall
be anticipated as "adverse weather" at the job site, and such time will not be considered justification for an
extension of time. If, in any month, adverse weather develops beyond the five (5) days, the Contractor shall
be allowed to claim additional days to compensate for the excess weather delays only to the extent of the
impact on the approved construction schedule. The remedy for this condition is for an extension of time only
and is exclusive of all other rights and remedies available under the Contract Documents or imposed or
available by law.

.3 The Contractor shall submit monthly with their pay application all claims for adverse weather conditions that
occurred during the previous month. The Architect shall review each monthly submittal in accordance with
Section 15.5 and inform the Contractor and the Owner promptly of its evaluation. Approved days shall be
inctuded in the next Change Order issued by the Architect. Adverse weather conditions not claimed within
the time limits of this Subparagraph shall be considered to be waived by the Contractor. Claims will not be
allowed for adverse weather days that occur after the scheduled (original or adjusted) date of Substantial
Completion.

Delete Section 15.1.6 and substitute the following:

15.1.6 CLAIMS FOR LISTED DAMAGES

Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of
good faith and fair dealing, the Contractor and Owner waive Claims against each other for listed damages arising
out of or relating to this Contract.

15.1.6.1 For the Owner, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business
or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v)
costs suffered by a third party unable to commence work, (vi) attorney's fees, (vii) any interest, except to the extent
allowed by Section 13.6 (Interest), (viii) lost revenue and profit for lost use of the property, (ix) costs resulting
from lost productivity or efficiency.

15.1.6,2 For the Contractor, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to
business or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing
costs, (v) attorney's fees, (vi) any interest, except to the extent allowed by Section 13.6 (Interest); (vii)
unamortized equipment costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor
has waive as against the Owner. Without limitation, this mutual waiver is applicable to all damages due to either
party’s termination in accordance with Article 14. Nothing contained in this Section shall be deemed to preclude
an award of liquidated damages, when applicable, in accordance with the requirements of the Contract Documents.
This mutual waiver is not applicable to amounts due or obligations under Section 3.18 (Indemnification).

Add the following Section 15.1.7:

15.1.7 WAIVER OF CLAIMS AGAINST THE ARCHITECT

Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of
good faith and fair dealing, the Contractor waives all claims against the Architect and any other design
professionals who provide design and/or project management services to the Owner, either directly or as
independent contractors or subcontractors to the Architect, for listed damages arising out of or relating to this
Contract. The listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business or
reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, v)

’
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attorney's fees, (vi) any interest; (vii) unamortized equipment costs; and, (viii) losses incurred by subcontractors
for the types of damages the Contractor has waive as against the Owner. This mutual waiver is not applicable to
amounts due or obligations under Section 3.18 (Indemnification).

Delete the language of Sections 15.2, 15.3, and 15.4, including all Sub-Sections, and substitute the word
“Reserved” for the deleted language of each Section and Sub-Section.

Add the following Sections 15.5 and 15.6 with their sub-sections:

15.5 CLAIM AND DISPUTES - DUTY OF COOPERATION, NOTICE, AND ARCHITECTS

INITIAL DECISION

15.5.1 Contractor and Owner are fully committed to working with each other throughout the Project to avoid or
minimize claims. To further this goal, Contractor and Owner agree to communicate regularly with each other and
the Architect at all times notifying one another as soon as reasonably possible of any issue that if not addressed
may cause loss, delay, and/or disruption of the Work. If claims do arise, Contractor and Owner each commit to
resolving such claims in an amicable, professional, and expeditious manner to avoid unnecessary losses, delays,
and disruptions to the Work.

15.5.2 Claims shall first be referred to the Architect for initial decision. An initial decision shall be required as a
condition precedent to resolution pursuant to Section 15.6 of any Claim arising prior to the date of final payment,
unless 30 days have passed after the Claim has been referred to the Architect with no decision having been
rendered, or after all the Architect’s requests for additional supporting data have been answered, whichever is
later. The Architect will not address claims between the Contractor and persons or entities other than the Owner.

15.5.3 The Architect will review Claims and within ten days of the receipt of a Claim (1) request additional
supporting data from the claimant or a response with supporting data from the other party or (2) render an initial
decision in accordance with Section 15.5.5.

15.5.4 If the Architect requests a party to provide a response to a Claim or to furnish additional supporting data,
such party shall respond, within ten days after receipt of such request, and shall either (1) provide a response on
the requested supporting data, (2) advise the Architect when the response or supporting data will be furnished or
(3) advise the Architect that all supporting data has already been provided. Upon receipt of the response or
supporting data, the Architect will render an initial decision in accordance with Section 15.5.5.

15.5.5 The Architect will render an initial decision in writing; (1) stating the reasons therefor; and (2) notifying the
parties of any change in the Contract Sum or Contract Time or both. The Architect will deliver the initial decision
to the parties within two weeks of receipt of any response or supporting data requested pursuant to Section 16.4, or
within such longer period as may be mutually agreeable to the parties. If the parties accept the initial decision, the
Architect shall prepare a Change Order with appropriate supporting documentation for the review and approval of
the parties and the Office of State Engineer. If either the Contractor, Owner, or both, disagree with the initial
decision, the Contractor and Owner shall proceed with dispute resolution in accordance with the provisions of
Section 15.6.

15.5.6 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the
Owner may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the
controversy.

15.6 DISPUTE RESOLUTION

15.6.1 If a claim is not resolved pursuant to Section 15.5 to the satisfaction of either party, both parties shall
attempt to resolve the dispute at the field level through discussions between Contractor’s Representative and
Owner’s Representative. If a dispute cannot be resolved through Contractor’s Representative and Owner’s
Representative, then the Contractor’s Senior Representative and the Owner’s Senior Representative, upon the
request of either party, shall meet as soon as conveniently possible, but in no case later than twenty-one days after
such a request is made, to attempt to resolve such dispute. Prior to any meetings between the Senior
Representatives, the parties will exchange relevant information that will assist the parties in resolving their dispute.
The meetings required by this Section are a condition precedent to resolution pursuant to Section 15.6.2.
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15.6.2 If after meeting in accordance with the provisions of Section 15.6.1, the Senior Representatives determine
that the dispute cannot be resolved on terms satisfactory to both the Contractor and the Owner, then either party
may submit the dispute by written request to South Carolina’s Chief Procurement Officer for Construction
(CPOC). Except as otherwise provided in Article 15, all claims, claims, or controversies relating to the Contract
shall be resolved exclusively by the appropriate Chief Procurement Officer in accordance with Title 11, Chapter
35, Article 17 of the South Carolina Code of Laws, or in the absence of jurisdiction, only in the Court of Common
Pleas for, or in the absence of jurisdiction a federal court located in, Richland County, State of South Carolina.
Contractor agrees that any act by the State regarding the Contract is not a waiver of either the State’s sovereign
immunity or the State’s immunity under the Eleventh Amendment of the United State's Constitution.

15.6.3 If any party seeks resolution to a dispute pursuant to Section 15.6.2, the parties shall participate in non-
binding mediation to resolve the claim. If the claim is governed by Title 11, Chapter 35, Article 17 of the South
Carolina Code of Laws as amended and the amount in controversy is $100,000.00 or less, the CPOC shall appoint
a mediator, otherwise, the mediation shall be conducted by an impartial mediator selected by mutual agreement of
the parties, or if the parties cannot so agree, a mediator designated by the American Arbitration Association
(“AAA”) pursuant to its Construction Industry Mediation Rules. The mediation will be governed by and
conducted pursuant to a mediation agreement negotiated by the parties or, if the parties cannot so agree, by
procedures established by the mediator.

15.6.4 Without relieving any party from the other requirements of Sections 15.5 and 15.6, either party may initiate
proceedings in the appropriate forum prior to initiating or completing the procedures required by Sections 15.5 and
15.6 if such action is necessary to preserve a claim by avoiding the application of any applicable statutory period
of limitation or repose.

15.6.5 SERVICE OF PROCESS

Contractor consents that any papers, notices, or process necessary or proper for the initiation or continuation of
any claims, claims, or controversies relating to the Contract; for any court action in connection therewith; or for
the entry of judgment on any award made, may be served on Contractor by certified mail (return receipt requested)
addressed to Contractor at the address provided for the Contractor’s Senior Representative or by personal service
or by any other manner that is permitted by law, in or outside South Carolina. Notice by certified mail is deemed
duly given upon deposit in the United States mail.

Add the following Article 16:

ARTICLE 16  PROJECT-SPECIFIC REQUIREMENTS AND INFORMATION
16.1. Inspection Requirements: (Indicate the inspection services required by the Contract)
[ ] Special Inspections are required and are not part of the Contract Sum. (see section 01400)
X] Building Inspections are required and are not part of the Contract Sum. (see section 01400)
[] Building Inspections are required and are part of the Contract Sum. The inspections required for this Work
are : (Indicate which services are required and the provider)

[] Civil:

[] Structural:

[} Mechanical:

[] Plumbing;:

Electrical:

[] Gas:

[] Other (Zisz):
Remarks: All inspections to be provided by the Owner
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16.1.1 Contractor shall schedule and request inspections in an orderly and efficient manner and shall notify the
Owner whenever the Contractor schedules an inspection in accordance with the requirements of Section 16.1.
Contractor shall be responsible for the cost of inspections scheduled and conducted without the Owner’s
knowledge and for any increase in the cost of inspections resulting from the inefficient scheduling of inspections.

16.2 List Cash Allowances, if any. (Refer to attachments as needed If none, enter NONE)
NONE

16.3. Requirements for Record Drawings, if any. (Refer to attachments as needed. If none, enter NONE)
NONE

16.4. Requirements for Shop Drawings and other submittals, if any, including number, procedure for submission,
list of materials to be submitted, etc. (Refer to attachments as needed. If none, enter NONE)
Refer to Specification section 142410 Hydraulic Elevator Upgrades

16.5. Requirements for signage, on-site office or trailer, utilities, restrooms, etc., in addition to the Contract, if any.
(Refer to attachments as needed. If none, enter NONE)
Refer to Project Manual, Section 015000 'Temporary Facilities and Controls'

16.6. Requirements for Project Cleanup in addition to the Contract, if any. (Refer to attachments as needed. If
none, enter NONE)
Refer to Project Manual, Section 017700 'Closeout Procedures'

16.7. List all attachments that modify these General Conditions. (If none, enter NONE)
None
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11.

USC SUPPLEMENTAL GENERAL CONDITIONS
FOR CONSTRUCTION PROJECT

Contractor’ s employees shall take all reasonable means not to interrupt the flow of
personnel through building. All necessary and reasonable safety precautions shall be
taken to prevent injury to building occupants while transporting materials and equipment
around the building to the work area.

Fraternization between Contractor’ s employees and USC students, building occupants,
faculty or staff is strictly prohibited-zero tolerance!

USC will not tolerate rude, abusive or degrading behavior on the job site. Heckling and
cat-calling directed toward students, occupants, faculty or staff or any other person on
USC property is strictly prohibited. Any contractor whose employees violate this
requirement will be immediately removed from the project.

Contractor’ s employees must adhere to the University’ s policy of maintaining a drug-
free and smoke-free/tobacco free workplace.

Contractor must notify the University immediately upon the discovery of suspect material
such as those potentially containing asbestos or other such hazardous materials. These
materials must not be disturbed until approved by the USC Project Manager.

The lay down area will be inside the elevator machine rooms as indicated elsewhere in this
document.

Contractor will be allowed to use the existing toilet facilities but must leave them in clean
presentable condition.

Use of USC communications facilities (telephones, computers, etc.) by the Contractor is
prohibited, unless prior arrangements are made with the USC Project Manager.

For all projects over $100,000, including IDC" s, an SE-395, Contractor Performance
Evaluation, will be completed by the USC Project Manager and reviewed with the GC at
the beginning of the project and a copy given to the GC. At the end of the project the form
will be completed and a Construction Performance rating will be established.

Contractor is responsible for removal of all debris from the site. THE CONSTRUCTION
AREA MUST BE THOROUGHLY CLEANED WITH ALL TRASH PICKED UP AND
PROPERLY DISPOSED OF ON A DAILY BASIS AND THE SITE MUST BE LEFT IN
A SAFE AND SANITARY CONDITION EACH DAY.

The contractor will comply with all regulations set forth by OSHA and SCDHEC.
Contractor must also adhere to USC's internal policies and procedures (available by
request). As requested, the contractor will submit all Safety Programs and Certificates of
Insurance to the University for review.



12.

Any damage to existing landscaping (including lawn areas) will be remediated before final
payment is made.

Campus Vehicle Expectations

All motorized vehicles on the University campus are expected to travel and park on
roadways and/or in parking stalls.

Contractors delivery personnel are required to obtain prior parking authorization before
parking in a delivery location.

Drivers of equipment or motor vehicles that damage university hardscape or landscape
will be held personally responsible for damages and restoration expense.

All vehicles in the process of service delivery, must display adequate safety devices, i.e.
flashing lights, cones, signage, etc.

All drivers of equipment and vehicles will be respectful of University landscape,
equipment, structures, fixtures and signage.

All incidents of property damage will be reported to Parking Services or the Work
Management Center.

No personal vehicles will be allowed in any areas surrounding the construction site that are
not regular or authorized parking lots. Parking on campus is restricted to spaces
designated by Parking Services at the beginning of the project. Personal vehicles must be
parked in the perimeter parking lots. Once the project manager and contractor agree on
how many spaces are needed, the project manager will obtain a placard for each vehicle.
This placard must be hung from the mirror of the vehicle, otherwise a ticket will be issued
and these tickets cannot be “fixed”. Parking spaces are restricted to work vehicles only;
no personal vehicles. Parking permits can be obtained at the USC Parking Office located
in the Pendleton Street parking garage. The Contractor will have to pay the cost of all
parking permits obtained from the USC parking office.




SE-355 2011 Edition
Performance Bond

KNOW ALL MEN BY THESE PRESENTS, that (/nsert full name or legal title and address of Contractor)

Name:
Address:

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety)

Name:
Address:

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (fnsert full name and address of Agency)

Name: University of South Carolina
Address: 743 Greene Street
Columbia, SC 29208

hereinafter referred to as “Agency”, or its successors or assigns, the sum of (% ), being the sum of the
Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, Contractor has by written agreement dated entered into a contract with Agency to construct

State Project Name: NAC Elevator Control/Equip. Room Upgrade

State Project Number: H27-Z019

Brief Description of Awarded Work, as found on the SE-330, Bid Form: Work includes elevator
modernization upgrades to the six elevators and the three elevator machine rooms as described in detail in
specification section 142410 Hydraulic Elevator Upgrades.

in accordance with Drawings and Specifications prepared by (fusert full name and address of A/E)

Name: The Boudreaux Group
Address:P.O. Box 5695
Columbia, SC 29250

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract.

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated
herein, do each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent or
representative.

DATED this day of , 2 BOND NUMBER
(shail be no earlier than Date of Contract)

CONTRACTOR SURETY
By: By:
(Seal) (Seal)
Print Name: Print Name:
Print Title: Print Title:

(Attach Power of Attorney)

Witness: Witness:

(Additional Signatures, if any, appear on attached page)
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Performance Bond
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

1. The Contractor and the Surety, jointly and severally, bind
themselves, their heirs, executors, administrators, successors and
assigns to the Agency for the full and faithful performance of the
contract, which is incorporated herein by reference

2. If the Contractor performs the contract, the Surety and the
Contractor have no obligation under this Bond, except to
participate in conferences as provided in paragraph 3.1.

3. The Surety's obligation under this Bond shall arise after:

3.1 The Agency has notified the Contractor and the Surety at the
address described in paragraph 10 below, that the Agency is
considering declaring a Contractor Default and has requested
and attempted to arrange a conference with the Contractor and
the Surety to be held not later than 15 days after receipt of such
notice to discuss methods of performing the Contract. If the
Agency, the Contractor and the Surety agree, the Contractor
shall be allowed a reasonable time to perform the Contract, but
such an agreement shall not waive the Agency's right, if any,
subsequently to declare a Contractor Default; or

3.2 The Agency has declared a Contractor Default and formally
terminated the Contractot's right to complete the Contract.

4. The Surety shall, within 15 days after receipt of notice of the
Agency's declaration of a Contractor Default, and at the Surety's
sole expense, take one of the following actions:

4.1 Arrange for the Contractor, with consent of the Agency, to
perform and complete the Contract; or

4.2 Undertake to perform and complete the Contract itself,
through its agents or through independent contractors; or

4.3 Obtain bids or negotiated proposals from qualified
contractors acceptable to the Agency for a contract for
performance and completion of the Contract, arrange for a
contract to be prepared for execution by the Agency and the
contractor selected with the Agency's concurrence, to be secured
with performance and payment bonds executed by a qualified
surety equivalent to the Bonds issued on the Contract, and pay
to the Agency the amount of damages as described in paragraph
7 in excess of the Balance of the Contract Sum incurred by the
Agency resulting from the Contractor Default; or

4.4 Waive its right to perform and complete, arrange for
completion, or obtain a new contractor, and:

4.4.1 After investigation, determine the amount for which it may
be liable to the Agency and, within 60 days of waiving its rights
under this paragraph, tender payment thereof to the Agency; or
4.4.2 Deny liability in whole or in part and notify the Agency,
citing the reasons therefore.

5. Provided Surety has proceeded under paragraphs 4.1, 4.2, or
4.3, the Agency shall pay the Balance of the Contract Sum to
either:

5.1 Surety in accordance with the terms of the Contract; or

5.2 Another contractor selected pursuant to paragraph 4.3 to
perform the Contract.

5.3 The balance of the Contract Sum due either the Surety or
another contractor shall be reduced by the amount of damages

as described in paragraph 7.

6. If the Surety does not proceed as provided in paragraph 4
with reasonable promptness, the Surety shall be deemed to be in
default on this Bond 15 days after receipt of written notice from
the Agency to the Surety demanding that the Surety perform its
obligations under this Bond, and the Agency shall be entitled to
enforce any remedy available to the Agency.

6.1 If the Surety proceeds as provided in paragraph 4.4, and the
Agency refuses the payment tendered or the Surety has denied
liability, in whole or in part, then without further notice the
Agency shall be entitled to enforce any remedy available to the
Agency.

6.2 Any dispute, suit, action or proceeding arising out of or
relating to this Bond shall be governed by the Dispute
Resolution process defined in the Contract Documents and the
laws of the State of South Carolina.

7. After the Agency has terminated the Contractor's right to
complete the Contract, and if the Surety elects to act under
paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of the
Surety to the Agency shall be those of the Contractor under the
Contract, and the responsibilities of the Agency to the Surety
shall those of the Agency under the Contract. To a limit of the
amount of this Bend, but subject to commitment by the Agency
of the Balance of the Contract Sum to mitigation of costs and
damages on the Contract, the Surety is obligated to the Agency
without duplication for:

7.1 The responsibilities of the Contractor for correction of
defective Work and completion of the Contract; and

7.2 Additional legal, design professional and delay costs
resulting from the Contractor's Default, and resulting from the
actions or failure to act of the Surety under paragraph 4; and

7.3 Damages awarded pursuant to the Dispute Resolution
Provisions of the Contract. Surety may join in any Dispute
Resolution proceeding brought under the Contract and shall be
bound by the results thereof; and

7.4 Liquidated Damages, or if no Liquidated Damages are
specified in the Contract, actual damages caused by delayed
performance or non-performance of the Contractor.

8. The Surety shall not be liable to the Agency or others for
obligations of the Contractor that are unrelated to the Contract,
and the Balance of the Contract Sum shall not be reduced or set-
off on account of any such unrelated obligations. No right of
action shall accrue on this Bond to any person or entity other
than the Agency or its heirs, executors, administrators, or
SUCCessors.

9. The Surety hereby waives notice of any change, including
changes of time, to the contract or to related subcontracts,
purchase orders and other obligations.

10. Notice to the Surety, the Agency or the Contractor shall be
mailed or delivered to the address shown on the signature page.
11. Definitions

11.1 Balance of the Contract Sum: The total amount payable by
the Agency to the Contractor under the Contract after all proper
adjustments have been made, including allowance to the
Contractor of any amounts to be received by the Agency in
settlement of insurance or other Claims for damages to which
the Contractor is entitled, reduced by all valid and proper
payments made to or on behalf of the Contractor under the
Contract.

11.2 Contractor Default: Failure of the Contractor, which has
neither been remedied nor waived, to perform the Contract or
otherwise to comply with the terms of the Contract.
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Labor and Material Pavment Bond

KNOW ALL MEN BY THESE PRESENTS, that (insert full name or legal title and address of Contractor)

Name:
Address:

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety)

Name:
Address:

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (fnsert full name and address of Agency)

Name: University of South Carolina
Address:743 Greene Street
Columbia, SC 29208

hereinafter referred to as “Agency”, or its successors or assigns, the sum of (% ), being the sum of the
Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, Contractor has by written agreement dated entered into a contract with Agency to construct

Project Name: NAC Elevator Control/Equip. Room Upgrade

Project Number: H27-2019

Brief Description of Awarded Work, as found on the SE-330, Bid Form: Work includes elevator
modernization upgrades to the six elevators and the three elevator machine rooms as described in detail in
specification section 142410 Hydraulic Elevator Upgrades.

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E)

Name: The Boudreaux Group, Inc.
Address:P.O. Box 5695
Columbia, SC 29250

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract.

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated
herein, do each cause this Labor and Material Payment Bond to be duly executed on its behalf by its authorized
officer, agent or representative.

DATED this day of , 2 BOND NUMBER
(shall be no eariier than Date of Contract)

CONTRACTOR SURETY
By: By:
(Seal) (Seal)
Print Name: Print Name:
Print Title: Print Title:

(Attach Power of Attorney)

Witness: Witness:

(Additional Signatures, if any, appear on attached page)

1of2



SE-357
Labor and Material Payment Bond

2011 Edition

NOVW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

1. The Contractor and the Surety, jointly and severally, bind
themselves, their heirs, executors, administrators, successors
and assigns to the Agency to pay for all labor, materials and
equipment required for use in the performance of the Contract,
which is incorporated herein by reference.

2. With respect to the Agency, this obligation shall be null and
void if the Contractor:

2.1 Promptly makes payment, directly or indirectly, for all
sums due Claimants; and

2.2 Defends, indemnifies and holds harmless the Agency from
all claims, demands, liens or suits by any person or entity who
furnished labor, materials or equipment for use in the
performance of the Contract.

3. With respect to Claimants, this obligation shall be null and
void if the Contractor promptly makes payment, directly or
indirectly, for all sums-due. .

4. With respect to Claimants, and subject to the provisions of
Title 29, Chapter 5 and the provisions of §11-35-3030(2)(c) of
the SC Code of Laws, as amended, the Surety’s obligation
under this Bond shall arise as follows:

4.1 Every person who has furnished labor, material or rental
equipment to the Contractor or its subcontractors for the work
specified in the Contract, and who has not been paid in full
therefore before the expiration of a period of ninety (90) days
after the date on which the last of the labor was done or
performed by him or material or rental equipment was
furnished or supplied by him for which such claim is made,
shall have the right to sue on the payment bond for the amount,
or the balance thereof, unpaid at the time of institution of such
suit and to prosecute such action for the sum or sums justly due
him.

42 A remote claimant shall have a right of action on the
payment bond upon giving written notice by certified or
registered mail to the Contractor within ninety (90) days from
the date on which such persen did or performed the last of the
labor or furnished or supplied the last of the material or rental
equipment upon which such claim is made.

4.3 Every suit instituted upon a payment bond shall be brought
in a court of competent jurisdiction for the county or circuit in
which the construction contract was to be performed, but no
such suit shall be commenced after the expiration of o ne year
after the day on which the last of the labor was performed or
material or rental equipment was supplied by the person
bringing suit.

5. When the Claimant has satisfied the conditions of paragraph
4, the Surety shall promptly and at the Surety’s expense take
the following actions:

5.1 Send an answer to the Claimant, with a copy to the Agency,
within sixty (60) days after receipt of the claim, stating the
amounts that are undisputed and the basis for challenging any
amounts that are disputed.

5.2 Pay or arrange for payment of any undisputed amounts.

5.3 The Surety’s failure to discharge its obligations under this
paragraph 5 shall not be deemed to constitute a waiver of
defenses the Surety or Contractor may have or acquire as to a
claim. However, if the Surety fails to discharge its obligations
under this paragraph 5, the Surety shall indemnify the Claimant
for the reasonable attorney’s fees the Claimant incurs to
recover any sums found to be due and owing to the Claimant.

6. Amounts owed by the Agency to the Contractor under the
Contract shall be used for the performance of the Contract and
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to satisfy claims, if any, under any Performance Bond. By the
Contractor furnishing and the Agency accepting this Bond,
they agree that all funds earned by the contractor in the
performance of the Contract atre dedicated to satisfy obligations
of the Contractor and the Surety under this Bond, subject to the
Agency’s prior right to use the funds for the completion of the
Work.

7. The Surety shall not be liable to the Agency, Claimants or
others for obligations of the Contractor that are unrelated to the
Contract. The Agency shall not be liable for payment of any
costs or expenses of any claimant under this bond, and shall
have under this Bond no obligations to make payments to, give
notices on behalf of, or otherwise have obligations to Claimants
under this Bond.

8. The Surety hereby waives notice of any change, including
changes of time, to the Contract or to related Subcontracts,
purchase orders and other obligations.

9. Notice to the Surety, the Agency or the Contractor shall be
mailed or delivered to the addresses shown on the signature
page. Actual receipt of notice by Surety, the Agency or the
contractor, however accomplished, shall be sufficient
compliance as of the date received at the address shown on the
signature page.

10. By the Contractor furnishing and the Agency accepting this
Bond, they agree that this Bond has been furnished to comply
with the statutory requirements of the South Carolina Code of
Laws, as amended, and further, that any provision in this Bond
conflicting with said statutory requirements shall be deemed
deleted herefrom and provisions conforming to such statutory
or other legal requirement shall be deemed incorporated herein.
The intent is that this Bond shall be construed as a statutory
Bond and not as a common law bond.

11. Upon request of any person or entity appearing to be a
potential beneficiary of this bond, the Contractor shall
promptly furnish a copy of this Bond or shall permit a copy to
be made.

12. Any dispute, suit, action or proceeding arising out of or
relating to this Bond shall be governed by the laws of the State
of South Carolina.

13. DEFINITIONS

13.1 Claimant: An individual or entity having a direct contract
with the Contractor or with a Subcontractor of the Contractor
to furnish labor, materials, or equipment for use in the
performance of the Contract. The intent of this Bond shall be
to include without limitation in the terms “labor, materials or
equipment” that part of water, gas, power, light, heat, oil,
gasoline, telephone service or rental equipment used in the
Contract, architectural and engineering services required for
performance of the Work of the Contractor and the
Contractor’s Subcontractors, and all other items for which a
mechanic’s lien might otherwise be asserted.

13.2 Remote Claimant: A person having a direct contractual
relationship with a subcontractor of the Contractor or
subcontractor, but no contractual relationship expressed or
implied with the Contractor.

13.3 Contract: The agreement between the Agency and the
Contractor identified on the signature page, including all
Contract Documents and changes thereto.
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SECTION 011000 - SUMMARY

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.  Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A. Section Includes:

1. Project information.

2. Work covered by Contract Documents.

3. Phased construction,

4, Work under separate contracts.

5. Access to site.

6. Coordination with occupants.

7. Work restrictions.

8. Dress Code

9. Review of Existing Elevators and Building Prior to Bidding
B.  Related Requirements:

1. Section 015000 "Temporary Facilities and Controls" for limitations and procedures

governing temporary use of Owner's facilities.

1.3 PROJECT INFORMATION

A.  Project Identification: USC National Advocacy Center Elevator Control and Equipment Room
Upgrade. '

1. Project Location: USC National Advocacy Center, 1620 Pendleton Street, Columbia SC
29201.

B.  Owner: University of South Carolina
1. Owner's Representative: Neal Clark
2. Building Representative: Neal Clark

C.  Architect: The Boudreaux Group.

SUMMARY 011000 -1
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1.4 WORK COVERED BY CONTRACT DOCUMENTS

A.  The Work of Project is defined by the Contract Documents and consists of the following:

1.

Work includes elevator modernization upgrades to the existing six elevators and the
existing three elevator machine rooms, including controls, pumps, landing systems,
emergency service, communications, monitoring, operating panels, signals, position
indicators, direction lanterns, car lighting, hall buttons, hoistway operating devices,
doors, entrances and screening as described in specification section 142410 Hydraulic
Elevator Upgrades. The work includes two alternates as described in section 012300
Alternates and in specification section 142410 Hydraulic Elevator Upgrades.

a. Work is to include all associated electrical work and upgrades required to support
the elevator upgrades. This work is to be subcontracted to an licensed electrical
subcontractor if the work does not fall under the elevator installers construction
license.

B.  Type of Contract:

1.

Project will be constructed under a single prime contract.

1.5 PHASED CONSTRUCTION

A.  The Work shall be conducted in six phases, one phase for each of the six existing elevators:

1.

SUMMARY

The work is to be completed on one existing elevator at a time, such that the other five
existing elevators remain in full working service while the work is being performed on
one.

When the work is complete on one elevator and after it is returned to full working service
than the work can begin on the next elevator.

The work is to be completed with 21 calendar days on each elevator such that each
elevator is only out of service for a total of 21 calendar days

a. Except that the work on Service Elevator No. 5 is to be completed in 14 calendar
days such that the Elevator No. 5 is only out of service for 14 calendar days.

b. All the work is to be substantially complete with the defined total Contract Time
indicated.

c. At the beginning of the project come to an agreement with the Building

Representative on a master schedule for the whole project within the total
Contract Time. Depending on the schedule of activities in the building the
Building Representative will need to schedule some down time between the
completion of one elevator and the start of the next elevator. This down time will
be within the total Contract Time but will not exceed the total float time in the
schedule.

011000 -2
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1.6

A.

1.7

1.8

WORK UNDER SEPARATE CONTRACTS

General: Cooperate fully with separate contractors so work on those contracts may be carried
out smoothly, without interfering with or delaying work under this Contract or other contracts.
Coordinate the Work of this Contract with work performed under separate contracts.

Concurrent Work:  Owner will award separate contract(s) for the following construction
operations at Project site. Those operations will be conducted simultaneously with work under
this Contract.

1. New HVAC systems for the three Elevator Equipment Rooms.

ACCESS TO BUILDING AND COORDINATION WITH OCCUPANTS

General: Contractor shall have limited use of Building and NO use of the Site for construction
operations. Contractor shall pay for parking on the campus for the duration of the project in
areas designated by USC.

Full Owner Occupancy: Owner will occupy the building(s) during entire construction period.
Cooperate with Owner during construction operations to minimize conflicts and facilitate
Owner usage. Perform the Work so as not to interfere with Owner's day-to-day operations

The Contractor shall perform work with limiting the work to the confines of the elevator shafts,
cabs and elevator machine rooms to the greatest extent possible.

Condition of Existing Building: Maintain portions of existing building affected by construction
operations and all paths through the building as viewed from any public areas of the building in
a clean orderly and presentable fashion at all times Clean dirt and repair damage caused by
construction operations immediately after they occur.

1. Back of house areas not seen by the public are to be kept in an orderly fashion without
interference or disruption to the daily building operations and personnel and are to be

cleaned after each work day.

When the work is completed on an elevator is to be turned over to full service and occupancy
use immediately.

Refer to Temporary Facilities under specification section 015000 Temporary Facilities and
Controls for equipment and material lay down.

WORK RESTRICTIONS

Work Restrictions, General: Comply with restrictions on construction operations.

1. Comply with limitations on use of public streets and with other requirements of
authorities having jurisdiction.

SUMMARY 011000 -3
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B.  Building Work Hours: Limit work in the existing building to normal business working hours of
8:00 a.m. to 5:00 p.m., Monday through Friday.

1. Coordinate after hours and weekend work with the building representative.
Coordinate any utility interruption to occur on the weekends and provide the building
representative with 72 hours advanced notice and accomplish when it is convenient for
the building occupants. Do not interrupt existing utilities in the building if it is not
necessary to perform the work and only as indicated above.

3. Coordinate all work that involves drilling (especially hammer drilling), noise, setting off
the fire alarm, vibration and odors to occur after hours and notify the building
representative when such work is going to occur 24 hours in advance.

C.  Nonsmoking Building: Smoking is not permitted within the building or within 25 feet (8 m) of
entrances, operable windows, or outdoor-air intakes.

D.  Controlled Substances: Use of tobacco products and other controlled substances is not
permitted.

E. Employee Identification and Building Security: ~ The National Advocacy will issue
identification tags for Contractor personnel working on Project site. Photo identification is
required to be carried by all personnel at all times. Personnel are required to sign in every day
and to use identification tags at all times. New personnel must be identified and provided with
the proper identification tags. Coordinate with the Building Representative prior to the arrival
of new personnel on site.

F. Employee Screening: Comply with Owner's requirements for drug and background screening
of Contractor personnel working on Project site.

1. Maintain list of approved screened personnel with Owner's representative.

1.9 CONSTRUCTION PERSONNEL DRESS CODE

A.  Construction personnel are to be-dressed in appropriate clean work clothes when they arrive to
work at the USC National Advocacy Center and are to present themselves in a presentable
manner whenever they can be viewed from the public areas of the building.  Coordinate
specific requirements with the Building Representative.

1.10 REVIEW OF EXISTING ELEVATOR AND BUILDING PRIOR TO BIDDING

A.  All bidders are required to thoroughly review and investigate the existing elevators and
associated equipment and associated building construction and equipment, including the outside
conditions of the cabs and the inside conditions of the elevator shaft as both seen from inside
the elevator shafts. Coordinate such review and access with the Building Representative well
ahead of bidding the project. Such investigation may need to occur after regular business hours
or on a weekend.

SUMMARY 011000 -4
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1. Bring questions or concerns to the Architect's attention immediately such that the
questions can be addressed by Addendum before the final Addendum must be issued,
which is 5 days prior to the bid date. The contractor's bid must be based on a thorough
understanding of the existing conditions; and any costs associated with performing the
work that can be reasonable ascertained from the investigation must be included in the
contractor's bid.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)

END OF SECTION 011000

SUMMARY 011000 -5
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SECTION 012300 - ALTERNATES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A.  Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY

A, Section includes administrative and procedural requirements for alternates.

1.3 DEFINITIONS

A.  Alternate: An amount proposed by bidders and stated on the Bid Form for certain work defined
in the bidding requirements that may be added to or deducted from the base bid amount if
Owner decides to accept a corresponding change either in the amount of construction to be
completed or in the products, materials, equipment, systems, or installation methods described
in the Contract Documents.

L. Alternates described in this Section are part of the Work only if enumerated in the
Agreement.
2. The cost or credit for each alternate is the net addition to or deduction from the Contract

Sum to incorporate alternate into the Work. No other adjustments are made to the
Contract Sum.

14 PROCEDURES

A.  Coordination: Revise or adjust affected adjacent work as necessary to completely integrate work
of the alternate into Project.

1. Include as part of each alternate, miscellaneous devices, accessory objects, and similar
items incidental to or required for a complete installation whether or not indicated as part
of alternate.

B.  Notification: Immediately following award of the Contract, notify each party involved, in
writing, of the status of each alternate. Indicate if alternates have been accepted, rejected, or
deferred for later consideration. Include a complete description of negotiated revisions to
alternates.

C.  Execute accepted alternates under the same conditions as other work of the Contract.

ALTERNATES 012300 -1



USC - NAC Elevator Control/Equipment Room Upgrades U747-12-4
H27-7019 01/01/13
Construction Documents

D.

Schedule: A schedule of alternates is included at the end of this Section. Specification Sections
referenced in schedule contain requirements for materials necessary to achieve the work
described under each alternate.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

A.

B.

SCHEDULE OF ALTERNATES
Alternate No. 1: Door Operator

Under Alternate No. 1 furnish and install new closed loop variable speed door operators for all
six existing elevators to include, gate switch, car door track, hanger rollers, and clutch as
described in specification section 142410 Hydraulic Elevator Upgrades. Under Base Bid retain
the existing door operators for all six existing elevators.

Alternate No. 2: Hoistway Upgrades

Under Alternate No. 2 for all six existing elevators retain and clean existing tracks, and furnish
and install new hanger rollers, new door interlocks, and new closing devices as described in
specification section 142410 Hydraulic Elevator Upgrades. Under Base Bid for all six existing
elevators retain and clean existing tracks and retain existing hanger rollers, door interlocks, and
closing devices.

END OF SECTION 012300

ALTERNATES 012300 -2
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A.  Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY

A.  This Section specifies administrative and procedural requirements for handling and processing
Contract modifications.

B.  Related Sections include the following:
1. Division 01 Section "Product Requirements” for administrative procedures for handling
requests for substitutions made after Contract award.
1.3 MINOR CHANGES IN THE WORK
A.  Architect will issue supplemental instructions authorizing Minor Changes in the Work, not
involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710,
"Architect's Supplemental Instructions."
1.4 PROPOSAL REQUESTS
A.  Owner-Initiated Proposal Requests: Architect will issue a detailed description of proposed

changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If
necessary, the description will include supplemental or revised Drawings and Specifications.

L. Proposal Requests issued by Architect are for information only. Do not consider them
instructions either to stop work in progress or to execute the proposed change.
2. Within time specified in Proposal Request after receipt of Proposal Request, submit a

quotation estimating cost adjustments to the Contract Sum and the Contract Time
necessary to execute the change.

a. Include a list of quantities of products required or eliminated and unit costs, with
total amount of purchases and credits to be made. If requested, furnish survey data
to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.
c. Include costs of labor and supervision directly attributable to the change.

CONTRACT MODIFICATION PROCEDURES 012600 - 1
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1.5

1.6

d. Include an updated Contractor's Construction Schedule that indicates the effect of
the change, including, but not limited to, changes in activity duration, start and
finish times, and activity relationship. Use available total float before requesting
an extension of the Contract Time.

Contractor-Initiated Proposals: If latent or unforeseen conditions require modifications to the
Contract, Confractor may propose changes by submitting a request for a change to Architect.

1. Include a statement outlining reasons for the change and the effect of the change on the
Work. Provide a complete description of the proposed change. Indicate the effect of the
proposed change on the Contract Sum and the Contract Time.

2. Include a list of quantities of products required or eliminated and unit costs, with total
amount of purchases and credits to be made. If requested, furnish survey data to
substantiate quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.

4, Include costs of labor and supervision directly attributable to the change.

5. Include an updated Contractor's Construction Schedule that indicates the effect of the

change, including, but not limited to, changes in activity duration, start and finish times,
and activity relationship. Use available total float before requesting an extension of the

Contract Time.

6. Comply with requirements in Division 01 Section "Product Requirements" if the
proposed change requires substitution of one product or system for product or system
specified.

Proposal Request Form: Use forms identified in the Cohtract, including General and
Supplementary Conditions.

1. All Change Orders shall be submitted on Form SE-480 "Construction Change Order"
with appropriate documentation attached.

CHANGE ORDER PROCEDURES

On Owner's approval of a Proposal Request, Architect will issue a Change Order for signatures

of Owner and Contractor on forms identified in the Contract, including General and

Supplementary Conditions.

1. Refer to 00811-OSE article 3.68

CONSTRUCTION CHANGE DIRECTIVE

Work Change Directive: Architect may issue a Work Change Directive on forms AIA
Document G714. Change Directive instructs Contractor to proceed with a change in the Work,
for subsequent inclusion in a Change Order.

CONTRACT MODIFICATION PROCEDURES 012600 - 2
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1. Work Change Directive contains a complete description of change in the Work. It also

designates method to be followed to determine change in the Contract Sum or the
Contract Time.

Documentation: Maintain detailed records on a time and material basis of work required by the
Work Change Directive.

1. After completion of change, submit an itemized account and supporting data necessary to

substantiate cost and time adjustments to the Contract.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)

END OF SECTION 012600

CONTRACT MODIFICATION PROCEDURES 012600 -3
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SECTION 012900 - PAYMENT PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A.  Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY

A.  This Section specifies administrative and procedural requirements necessary to prepare and
process Applications for Payment.

B.  Related Sections include the following:
1. Division 01 Section "Contract Modification Procedures" for administrative procedures
for handling changes to the Contract.
1.3 DEFINITIONS
A.  Schedule of Values: A statement furnished by Contractor allocating portions of the Contract
Sum to various portions of the Work and used as the basis for reviewing Contractor's
Applications for Payment.

14 SCHEDULE OF VALUES

A.  Coordination: Correlate line items in the Schedule of Values with Application for Payment
forms with Continuation Sheets.

1. Submit the Schedule of Values to Architect with initial Applications for Payment.

B.  Format and Content: Use the Project Manual table of contents as a guide to establish line items
for the Schedule of Values.

1. Provide at least one line item for the work associated with each of the six elevators
as correspondence to the value of the work that will be completed when the work on
each elevator is substantially complete.

2. Identification: Include the following Project identification on the Schedule of Values:

Project name and location.
Name of Architect.

Architect's project number.
Contractor's name and address.

~ae o
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e. Date of submittal.
3, Submit draft of AIA Document G703 Continuation Sheets.

4, Arrange the Schedule of Values in tabular form with separate columns to indicate the
following for each item listed:

Related Specification Section or Division.
Description of the Work.

Change Orders (numbers) that affect value.
Dollar value.

me o

1) Percentage of the Contract Sum to nearest one-hundredth percent, adjusted
to total 100 percent.

5. Provide a breakdown of the Contract Sum in enough detail to facilitate continued

evaluation of Applications for Payment and progress reports. Coordinate with the Project

Manual table of contents. Provide several line items for principal subcontract amounts,

where appropriate.

Round amounts to nearest whole dollar; total shall equal the Contract Sum.

7. Provide a separate line item in the Schedule of Values for each part of the Work where
Applications for Payment may include materials or equipment purchased or fabricated
and stored, but not yet installed.

2

a. Differentiate between items stored on-site and items stored off-site. If specified,
include evidence of insurance or bonded warehousing.

8. Provide separate line items in the Schedule of Values for initial cost of materials, for each
subsequent stage of completion, and for total installed value of that part of the Work.

9. Each item in the Schedule of Values and Applications for Payment shall be complete.
Include total cost and proportionate share of general overhead and profit for each item.

a. Temporary facilities and other major cost items that are not direct cost of actual
work-in-place may be shown either as separate line items in the Schedule of
Values or distributed as general overhead expense, at Contractor's option.

10.  Schedule Updating: Update and resubmit the Schedule of Values before the next
Applications for Payment when Change Orders or Construction Change Directives result
in a change in the Contract Sum.

1.5 APPLICATIONS FOR PAYMENT

A.  Bach Application for Payment shall be consistent with previous applications and payments as
certified by Architect and paid for by Owner.

B.  Payment Application Times: The date for each progress payment is indicated in the Agreement

between Owner and Contractor. The period of construction Work covered by each Application
for Payment is the period indicated in the Agreement.

PAYMENT PROCEDURES 012900 -2



USC - NAC Elevator Control/Equipment Room Upgrades U747-12-4
H27-7019 01/01/13
Construction Documents

C.  Payment Application Forms: Use AIA Document G702 and AIA Document G703 Continuation
Sheets form for Applications for Payment.

1. Include the following informatiort on the pay application:
a. Project Name
b. State Project Number
c. Purchase Order Number. To be provided by Owner
d. Capital Project Number (CP #). To be provided by Owner
e. Facility Maintenance Number (FM#). To be provided by Owner

D.  Application Preparation: Complete every entry on form. Notarize and execute by a person
authorized to sign legal documents on behalf of Contractor. Architect will return incomplete
applications without action.

E. Transmittal: Submit 3 signed and notarized original copies of each Application for Payment to
Architect by a method ensuring receipt within 24 hours. One copy shall include waivers of lien
and similar attachments if required.

F. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's
liens from subcontractors, sub-subcontractors, and suppliers for construction period covered by
the previous application.

1. When an application shows completion of an item, submit final or full waivers.

2. Owner reserves the right to designate which entities involved in the Work must submit
waivers.

3. Submit final Application for Payment with or preceded by final waivers from every entity

involved with performance of the Work covered by the application who is lawfully
entitled to a lien.

4, Waiver Forms: Submit waivers of lien on forms, executed in a manner acceptable to
Owner.

G.  Initial Application for Payment: Administrative actions and submittals that must precede or
coincide with submittal of first Application for Payment include the following;

List of subcontractors.

Schedule of Values.

Contractor's Construction Schedule

Produects list,

List of Contractor's staff assignments.

List of Contractor's principal consultants.
Copies of building permits.

Copies of authorizations and licenses from authorities having jurisdiction for
performance of the Work.

9. Initial progress report.

10.  Report of preconstruction conference.

11.  Certificates of insurance and insurance policies.

XA BA DD =

H.  Application for Payment at Substantial Completion: After issuing the Certificate of Substantial
Completion, submit an Application for Payment showing 100 percent completion for portion of
the Work claimed as substantially complete.

PAYMENT PROCEDURES 012900 - 3
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1. Include documentation supporting claim that the Work is substantially complete and a
statement showing an accounting of changes to the Contract Sum.

L Final Payment Application: Submit final Application for Payment with releases and supporting
documentation not previously submitted and accepted, including, but not limited, to the
following:

1. Evidence of completion of Project closeout requirements.

2. Insurance certificates for products and completed operations where required and proof
that taxes, fees, and similar obligations were paid.

3. Updated final statement, accounting for final changes to the Contract Sum.

4, ATA Document G706, "Contractor's Affidavit of Payment of Debts and Claims."

5. ATA Document G706A, "Contractor's Affidavit of Release of Liens."

6. AIA Document G707, "Consent of Surety to Final Payment."

7. Evidence that claims have been settled.

8. Final meter readings for utilities and similar data as of date of Substantial Completion or
when Owner took possession of and assumed responsibility for corresponding elements
of the Work.

9. Final, liquidated damages settlement statement.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 012900
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.  Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  This Section includes administrative provisions for coordinating construction operations on
Project including, but not limited to, the following:

1. Coordination

2. Administrative and supervisory personnel.

3. Project meetings.

4. Requests for Interpretation (RFIs).

B.  Related Sections include the following: "

1. Division 01 Section "Execution" for procedures for coordinating general installation and
field-engineering services, including establishment of benchmarks and control points.

2. Division 01 Section "Closeout Procedures" for coordinating closeout of the Contract.

1.3 DEFINITIONS

A.  RFL  Request from Contractor seeking interpretation or clarification of the Contract
Documents.

1.4 COORDINATION

A.  Coordination: ~ Coordinate construction operations included in different Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate
construction operations, included in different Sections that depend on each other for proper
installation, connection, and operation.

B.  Prepare memoranda for distribution to each party involved, outlining special procedures
required for coordination. Include such items as required notices, reports, and list of attendees
at meetings.

C.  Administrative Procedures: Coordinate scheduling and timing of required administrative
procedures with other construction activities and activities of other contractors to avoid conflicts
and to ensure orderly progress of the Work. Such administrative activities include, but are not
limited to, the following:
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Preparation of Contractor's Construction Schedule.
Preparation of the Schedule of Values.

Installation and removal of temporary facilities and controls.
Delivery and processing of submittals.

Progress meetings.

Preinstallation conferences.

Project closeout activities.

Startup and adjustment of systems.

Project closeout activities.

LN R LD

D.  Conservation: Coordinate construction activities to ensure that operations are carried out with
consideration given to conservation of energy, water, and materials.

1.5 SUBMITTALS
A.  Key Personnel Names: Within 15 days of starting construction operations, submit a list of key
personnel assignments, including superintendent and other personnel in attendance at Project
site. Identify individuals and their duties and responsibilities; list addresses and telephone
numbers, including home and office telephone numbers. Provide names, addresses, and
telephone numbers of individuals assigned as standbys in the absence of individuals assigned to

Project.

1. Provide USC building representative with updated list as personnel may change.

1.6 ADMINISTRATIVE AND SUPERVISORY PERSONNEL

A.  General: In addition to Project superintendent, provide other administrative and supervisory
personnel as required for proper performance of the Work.

L. Include special personnel required for coordination of operations with other contractors.

1.7 PROJECT MEETINGS
A.  General: Schedule and conduct meetings and conferences at Project site as indicated below..

1. Attendees: Inform participants and others involved, and individuals whose presence is
required, of date and time of each meeting. Notify Owner and Architect of scheduled
meeting dates and times.

2, Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees.

3. Minutes: Record significant discussions and agreements achieved. Distribute the
meeting minutes to everyone concerned, including Owner and Architect, within three
days of the meeting.

B.  Preconstruction Conference: Schedule a preconstruction conference before —starting

construction, at a time convenient to Owner and Architect, but no later than 15 days after
execution of the Agreement. Hold the conference at Project site or another convenient location.
Conduct the meeting to review responsibilities and personnel assignments.
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1. Attendees:  Authorized representatives of Owner, Architect, and their consultants;
Contractor and its superintendent; major subcontractors; suppliers; and other concerned
parties shall attend the conference. All participants at the conference shall be familiar
with Project and authorized to conclude matters relating to the Work.

2. Agenda: Discuss items of significance that could affect progress, including the
following:

a Tentative construction schedule.

b Critical work sequencing and long-lead items.

c Designation of key personnel and their duties.

d. Procedures for processing field decisions and Change Orders.
e. Procedures for RFTs.

f Procedures for testing and inspecting.

g Procedures for processing Applications for Payment.

h Distribution of the Contract Documents.

i Submittal procedures.
] Preparation of Record Documents.
k. Use of the premises and existing building.
L Work restrictions.
m.  Owner's occupancy requirements.
n. Construction waste management and recycling.
) Parking availability.
p Office, work, and storage areas.
q. Equipment deliveries and priorities.
T First aid.
s Security.
t Progress cleaning.
u. Working hours.
3. Minutes: Record and distribute meeting minutes.

C.  Progress Meetings: Conduct progress meetings as needed or as requested by USC Facilities
and/or the USC NAC Building Representative and invite parties required to discuss the topics
on the proposed agenda. Coordinate dates and times of meeting with attendees. Communicate
informally with the USC NAC Building Representative on a regular basis outside of meetings.

1. Attendees: In addition to representatives of Owner and Architect, each contractor,
subcontractor, supplier, and other entity concerned with current progress or involved in
planning, coordination, or performance of future activities shall be represented at these
meetings. All participants at the conference shall be familiar with Project and authorized
to conclude matters relating to the Work.

2. Agenda: Review and correct or approve minutes of previous progress meeting. Review
other items of significance that could affect progress. Include topics for discussion as

_ appropriate to status of Project or issues that have arisen.

3. Minutes: Record the meeting minutes.

4, Reporting: Distribute minutes of the meeting to each party present and to parties who
should have been present.
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a. Schedule Updating: Revise Contractor's Construction Schedule after each progress
meeting where revisions to the schedule have been made or recognized. Issue
revised schedule concurrently with the report of each meeting.

1.8 REQUESTS FOR INTERPRETATION (RFIs)

A.  Procedure: Immediately on discovery of the need for interpretation of the Contract Documents,
and if not possible to request interpretation at Project meeting, prepare and submit an RFI in the
form specified,

1. RFIs shall originate with Contractor. RFIs submitted by entities other than Contractor
will be returned with no response.

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's
work or work of subcontractors.

B.  Content of the RFI: Include a detailed, legible description of item needing interpretation and
the following:

Project name.

Date.

Name of Contractor.

Name of Architect.

RFI number, numbered sequentially.

Specification Section number and title and related paragraphs, as appropriate.

Drawing number and detail references, as appropriate.

Field dimensions and conditions, as appropriate.

Contractor's suggested solution(s). If Contractor's solution(s) impact the Contract Time
or the Contract Sum, Contractor shall state impact in the RFL

10.  Contractor's signature.

11. Attachments: Include drawings, descriptions, measurements, photos, Product Data, Shop
Drawings, and other information necessary to fully describe items needing interpretation.

WA PR WD

a. Supplementary drawings prepared by Contractor shall include dimensions,
thicknesses, structural grid references, and details of affected materials,
assemblies, and attachments.

C.  Hard-Copy RFIs:
L. Identify each page of attachments with the RFI number and sequential page number.

D.  Software-Generated RFIs: Software-generated form with substantially the same content as
indicated above.

1. Attachments shall be electronic files Adobe Acrobat PDF format and in Word format
with area on the form for Architect/Engineer’s response

E. Architect's Action: Architect will review each RFI, determine action required, and return it.

Allow seven working days for Architect's response for each RFL. RFIs received after 1:00 p.m.
will be considered as received the following working day.

PROJECT MANAGEMENT AND COORDINATION 013100 -4



USC - NAC Elevator Control/Equipment Room Upgrades U747-12-4

H27-7019 01/01/13
Construction Documents
1. The following RFIs will be returned without action:
a. Requests for approval of submittals.

Requests for approval of substitutions.

c. Requests for coordination information already indicated in the Contract
Documents.
d. Requests for adjustments in the Contract Time or the Contract Sum.
e. Requests for interpretation of Architect's actions on submittals.
f. Incomplete RFIs or RFIs with numerous errors.
2. Architect's action may include a request for additional information, in which case
Architect's time for response will start again.
3. Architect's action on RFIs that may result in a change to the Contract Time or the

Contract Sum may be eligible for Contractor to submit Change Proposal in accordance
with the requirements and general provisions of the Contract, including General and
Supplementary Conditions.

a.

If Contractor believes the RFI response warrants change in the Contract Time or
the Contract Sum, notify Architect in writing within 7 days of receipt of the RFI

response. )

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response
to affected parties. Review response and notify Architect within seven days if Contractor
disagrees with response.

G.  RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number,
Submit log at meetings.

N i e

Project name.

Name and address of Contractor.

Name and address of Architect

RFI number including RFIs that were dropped and not submitted.

RFTI description.

Date the RFI was submitted.

Date Architect's response was received.

Identification of related Minor Change in the Work, Construction Change Directive, and

Proposal Request, as appropriate.

e

Identification of related Field Order, Work Change Directive, and Proposal Request, as

appropriate.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 013100
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SECTION 013300 - SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A.  Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY

A.  This Section includes administrative and procedural requirements for submitting Shop
Drawings, Product Data, Samples, and other submittals.

B.  Related Sections include the following:

1. Division 01 Section "Payment Procedures" for submitting Applications for Payment and
the Schedule of Values.

2. Division 01 Section "Project Management and Coordination" for submitting and
distributing meeting and conference minutes and for submitting Coordination Drawings.

3. Divisions 02 through 49 Sections for specific requirements for submittals in those
Sections.

1.3 DEFINITIONS
A, Action Submittals: Written and graphic information that requires Architect's responsive action.
B.  Informational Submittals: Written information that does not require Architect's responsive
action. Submittals may be rejected for not complying with requirements.
1.4 SUBMITTAL PROCEDURES

A.  Coordination: Coordinate preparation and processing of submittals with performance of
construction activities,

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

2, Coordinate transmittal of different types of submittals for related parts of the Work so
processing will not be delayed because of need to review submittals concurrently for
coordination.

a. Architect reserves the right to withhold action on a submittal requiring
coordination with other submittals until related submittals are received.
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B.  Processing Time: Allow enough time for submittal review, including time for resubmittals, as
follows. Time for review shall commence on Architect's receipt of submittal. No extension of
the Contract Time will be authorized because of failure to transmit submittals enough in
advance of the Work to permit processing, including resubmittals.

1. Initial Review: Allow 10 working days for initial review of each submittal. Allow
additional time if coordination with subsequent submittals is required. Architect will
advise Contractor when a submittal being processed must be delayed for coordination.

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner
as initial submittal.
3. Resubmittal Review: Allow 5 working days for review of each resubmittal.

C.  Identification: Place a permanent label or title block on each submittal for identification.

1. Indicate name of firm or entity that prepared each submittal on label or title block.
Provide a space approximately 4 by 6 inches on label or beside title block to record
Contractor's review and approval markings and action taken by Architect.

3. Include the following information on label for processing and recording action taken:

. a. Project name.

b. Date.

c. Name and address of Architect

d. Name and address of Contractor.

e. Name and address of subcontractor,

f. Name and address of supplier.

g. Name of manufacturer.

h. Submittal number or other unique identifier, including revision identifier.
i. Number and title of appropriate Specification Section.

] Drawing number and detail references, as appropriate.

k. Location(s) where product is to be installed, as appropriate.

1. Other necessary identification.

D.  Deviations: Cloud and note or otherwise specifically identify deviations from the Contract
Documents on submifttals.

E. Additional Copies: Unless additional copies are required for final submittal, and unless
Architect observes noncompliance with provisions in the Contract Documents, initial submittal

may serve as final submittal,

L. Additional copies submitted for maintenance manuals will not be marked with action
taken and will not be returned.

F. Transmittal: ~ Package each submittal individually and appropriately for transmittal and
handling. Transmit each submittal using a transmittal form. Architect will return submittals
without review received from sources other than Contractor.

1. Transmittal Form: Provide locations on form for the following information:

a. Project name.
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G.

H.

L

b. Date.

c. Destination (To:).

d. Source (From:).

e. Names of subcontractor, manufacturer, and supplier.
f. Category and type of submittal.

g. Submittal purpose and description.

h. Specification Section number and title.

L. Drawing number and detail references, as appropriate.
i Transmittal number

k. Submittal and transmittal distribution record.

L. Remarks.

m.  Signature of transmitter.

2. Record and identify relevant information, requests for data, revisions other than those
requested by Architect on previous submittals, and deviations from requirements in the
Confract Documents, including minor variations and limitations. Include same label
information as related submittal.

Resubmittals: Make resubmittals in same form and number of copies as initial submittal.

1. Note date and content of previous submittal.

2. Note date and content of revision in label or title block and clearly indicate extent of
revision.

3. Resubmit submittals until they are marked "No Exceptions Taken or Make Corrections
Noted”

Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers,
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of
construction activities. Show distribution on transmittal forms.

Use for Construction: Use only final submittals clearly marked with Architect's submittal
action stamp indicating the action indicated to be taken by Contractor and the Architect’s
signature and date on the submittal stamp.

PART 2 - PRODUCTS

2.1

A.

B.

ACTION SUBMITTALS
General: Prepare and submit Action Submittals required by individual Specification Sections.

Product Data: Collect information into a single submittal for each element of construction and
type of product or equipment.

1. If information must be specially prepared for submittal because standard printed data are
not suitable for use, submit as Shop Drawings, not as Product Data.

2. Mark each copy of each submittal to show which products and options are applicable.

3. Include the following information, as applicable:
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a. Manufacturer's written recommendations.
b. Manufacturer's product specifications.
c. Manufacturer's installation instructions.
d. Standard color charts.
e. Manufacturer's catalog cuts.
f. Wiring diagrams showing factory-installed wiring.
g. Printed performance curves.
h. Operational range diagrams.
i. Mill reports.
] Standard product operation and maintenance manuals.
k. Compliance with specified referenced standards.
L. Testing by recognized testing agency.
m.  Application of testing agency labels and seals.
n. Notation of coordination requirements.
4. Submit Product Data before or concurrent with Samples.
5. Number of Copies: Submit five copies of Product Data, unless otherwise indicated.

Architect will return four copies. Mark up and retain one returned copy as a Project
Record Document. Submit One additional copy if submittal requires engineer’s review.

C.  Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base
Shop Drawings on reproductions of the Contract Documents or standard printed data, unless
submittal of Architect's CAD Drawings are otherwise permitted.

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the
following information, as applicable:

a. Dimensions.

b. Identification of products.

c. Fabrication and installation drawings.

d. Roughing-in and setting diagrams.

€. Wiring diagrams showing field-installed wiring, including power, signal, and
control wiring.

f. Shopwork manufacturing instructions.

g. Templates and patterns.

h. Schedules.

i. Design calculations.

Je Compliance with specified standards.

k. Notation of coordination requirements.

L. Notation of dimensions established by field measurement.

m.  Relationship to adjoining construction clearly indicated.

n. Seal and signature of professional engineer if specified.

0. Wiring Diagrams: Differentiate between manufacturer-installed and field-installed
wiring.

2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit Shop

Drawings on sheets at least 8-1/2 by 11 inches (215 by 280 mm) but no larger than 30 by
40 inches (750 by 1000 mm).
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3. Number of Copies: Submit four copies of Submittal, unless otherwise indicated.
Architect will return three copies. Mark up and retain one returned copy as a Project
Record Document. Submit One additional copy if submittal requires engineer’s review.

D.  Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these
characteristics with other elements and for a comparison of these characteristics between
submittal and actual component as delivered and installed.

1. Transmit Samples that contain multiple, related components such as accessories together
in one submittal package.
2. Identification: Attach label on unexposed side of Samples that includes the following;
a. Generic description of Sample. -
b. Product name and name of manufacturer.
c. Sample source.
d. Number and title of appropriate Specification Section.

3. Disposition: Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity. Sample sets may be
used to determine final acceptance of construction associated with each set.

a. Samples that may be incorporated into the Work are indicated in individual
Specification Sections. Such Samples must be in an undamaged condition at time
of use.

b. Samples not incorporated into the Work, or otherwise designated as Owner's

property, are the property of Contractor.

E.  Contractor's Construction Schedule: Comply with requirements specified in Division 01
Section "Construction Progress Documentation" for Construction Manager's action.

F. Application for Payment: Comply with requirements specified in Division 01 Section
"Payment Procedures."

G.  Schedule of Values: Comply with requirements specified in Division 01 Section "Payment
Procedures."

2.2 INFORMATIONAL SUBMITTALS

A.  General: Prepare and submit Informational Submittals required by other Specification Sections.

1. Number of Copies: Submit one copy of each submittal, unless otherwise indicated.
Architect will retain the one copy.
2. Test and Inspection Reports: Comply with requirements specified in Division 01 Section

"Quality Requirements."

B.  Confractor's Construction Schedule: Comply with requirements specified in Division 01
Section "Construction Progress Documentation."
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C.

Qualification Data: Prepare written information that demonstrates capabilities and experience
of firm or person. Include lists of completed projects with project names and addresses, names
and addresses of architects and owners, and other information specified.

Product Test Reports: Prepare written reports indicating current product produced by
manufacturer complies with requirements in the Contract Documents. Base reports on
evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or
on comprehensive tests performed by a qualified testing agency.

Schedule of Tests and Inspections: Comply with requirements specified in Division 01 Section
"Quality Requirements."

Compatibility Test Reports: Prepare reports written by a qualified testing agency, on testing
agency's standard form, indicating and interpreting results of compatibility tests performed
before installation of product. Include written recommendations for primers and substrate
preparation needed for adhesion.

Maintenance Data: Prepare written and graphic instructions and procedures for operation and
normal maintenance of products and equipment. Comply with requirements specified in
Division 01 Section "Operation and Maintenance Data."

Design Data:  Prepare written and graphic information, including, but not limited to,
performance and design criteria, list of applicable codes and regulations, and calculations.
Include list of assumptions and other performance and design criteria and a summary of loads.
Include load diagrams if applicable. Provide name and version of software, if any, used for
calculations. Include page numbers.

Manufacturer's Instructions:  Prepare written or published information that documents
manufacturer's recommendations, guidelines, and procedures for installing or operating a
product or equipment. Include name of product and name, address, and telephone number of
manufacturer. Include the following, as applicable:

Preparation of substrates. _

Required substrate tolerances.

Sequence of installation or erection.

Required installation tolerances.

Required adjustments.

Recommendations for cleaning and protection.

S

Manufacturer's Field Reports: Prepare written information documenting factory-authorized
service representative's tests and inspections. Include the following, as applicable:

1. Name, address, and telephone number of factory-authorized service representative
making report,

2. Statement on condition of substrates and their acceptability for installation of product.

3. Statement that products at Project site comply with requirements.

4, Summary of installation procedures being followed, whether they comply with
requirements and, if not, what corrective action was taken.

5. Results of operational and other tests and a statement of whether observed performance

complies with requirements,
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6. Statement whether conditions, products, and installation will affect warranty.
7. Other required items indicated in individual Specification Sections.

K.  Insurance Certificates and Bonds: Prepare written information indicating current status of
insurance or bonding coverage. Include name of entity covered by.insurance or bond, limits of
coverage, amounts of deductibles, if any, and term of the coverage.

L.  Material Safety Data Sheets (MSDSs): Submit information directly to Owner; do not submit to
Architect.

1. Architect will not review submittals that include MSDSs and will return the entire
submittal for resubmittal.

23 DELEGATED DESIGN

A.  Performance and Design Criteria: Where professional design services or certifications by a
design professional are specifically required of Contractor by the Contract Documents, provide
products and systems complying with specific performance and design criteria indicated.

L. If criteria indicated are not sufficient to perform services or certification required, submit
a written request for additional information to Architect.

B.  Delegated-Design Submittal: In addition to Shop Drawings, Product Data, and other required
submittals, submit four copies of a statement, signed and sealed by the responsible design
professional, for each product and system specifically assigned to Contractor to be designed or
certified by a design professional.

1. Indicate that products and systems comply with performance and design criteria in the
Contract Documents. Include list of codes, loads, and other factors used in performing
these services.

PART 3 - EXECUTION

3.1 CONTRACTOR'S REVIEW

A.  Review each submittal and check for coordination with other Work of the Contract and for
compliance with the Contract Documents. Note corrections and field dimensions. Mark with
approval stamp before submitting to Architect.

B.  Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project name
and location, submittal number, Specification Section title and number, name of reviewer, date
of Contractor's approval, and statement certifying that submittal has been reviewed, checked,
and approved for compliance with the Contract Documents.
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3.2 ARCHITECT'S/ ACTION

A.  General: The Architect will return to the contractor without examination shop drawings,
product data and other required submittals, which have not been prepared according to contract
requirements. Architect will not review submittals that do not bear Contractor's approval stamp
and will return them without action.

B. Action Submittals: Architect will review each submittal, make marks to indicate corrections or
modifications required, and return it. Architect will stamp each submittal with an action stamp
and will mark stamp appropriately to indicate action taken, as follows:

1. No Exceptions Taken

2. Make Corrections Noted
3. Revise and Resubmit

4, Rejected

C.  Informational Submittals: Architect will review each submittal and will not return it, or will
return it if it does not comply with requirements. Architect will forward each submittal to -

appropriate party.

D.  Partial submittals are not acceptable, will be considered nonresponsive, and will be returned
without review.

E.  Submittals not required by the Contract Documents may not be reviewed and may be discarded.

END OF SECTION 013300
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS
PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.  Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  This Section includes requirements for temporary utilities, support facilities, and security and
protection facilities.

B.  Related Sections include the following:

1. Division 01 Section "Summary" for limitations on utility interruptions and other work
restrictions. v

2. Division 01 Section "Submittal Procedures" for procedures for submitting copies of
implementation and termination schedule and utility reports.

3. Division 01 Section "Execution" for progress cleaning requirements.

1.3 USE CHARGES
A.  General: Use the existing USC National Advocacy Center building's utilities at no charge for
the work to be performed under the scope of this project. Coordinate utility needs with the USC
Building Representative.

1.4 QUALITY ASSURANCE

A.  Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary
electric service. Install service to comply with NFPA 70.

B.  Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each
temporary utility before use. Obtain required certifications and permits.

1.5 PROJECT CONDITIONS
A.  Temporary Use of Permanent Facilities: Installer of each temporary service shall assume

responsibility for operation, maintenance, and protection of each temporary service during its
use as a construction facility.
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PART 2 - PRODUCTS

2.1 TEMPORARY FACILITIES
A.  Temporary Facilities are not to be provided.
B.  The contractor may use the Elevator Machine rooms as equipment and material lay down during
the duration of the project. The elevator equipment rooms for Elevator No. 4 and Elevator No.
5 and No. 6 is preferred since these rooms have back of house entrances.
2.2 EQUIPMENT
A.  Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by
locations and classes of fire exposures.

PART 3 - EXECUTION

3.1 TEMPORARY UTILITY INSTALLATION

A.  Electric Power Service: Provide temporary electric power service and distribution system of
sufficient size, capacity, and power characteristics required for construction operations.

B.  Lighting: Provide temporary lighting with local switching that provides adequate illumination
for construction operations, observations, and inspections.
3.2 SUPPORT FACILITIES INSTALLATION

A.  Parking: Parking is the sole responsibility of the contractor during construction including
paying for additional parking.

B.  Lifts and Hoists: Provide facilities necessary for hoisting materials and personnel.

3.3 PROTECTION FACILITIES INSTALLATION

A.  Temporary Fire Protection: Install and maintain temporary fire-protection facilities of types
needed to protect against reasonably predictable and controllable fire losses. Comply with

NFPA 241.
1. Prohibit smoking.
2. Supervise welding operations, combustion-type temporary heating units, and similar

sources of fire ignition according to requirements of authorities having jurisdiction.
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34 OPERATION, TERMINATION, AND REMOVAL

A.  Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and
abuse, limit availability of temporary facilities to essential and intended uses.

B.  Termination and Removal: Remove each temporary facility when need for its service has
ended, when it has been replaced by authorized use of a permanent facility, or no later than
Substantial Completion. Complete or, if necessary, restore permanent construction that may
have been delayed because of interference with temporary facility. Repair damaged Work,
clean exposed surfaces, and replace construction that cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are property of Contractor,
Owner reserves right to take possession of Project identification signs.

2. At Substantial Completion, clean and renovate permanent facilities used during
construction period.

END OF SECTION 015600
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SECTION 016000 - PRODUCT REQUIREMENTS

PART 1 - GENERAL

1.1 RELATED DOCUMENTS
A.  Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.
1.2 SUMMARY
A.  This Section includes administrative and procedural requirements for selection of products for
use in Project; product delivery, storage, and handling; manufacturers' standard warranties on

products; special warranties; product substitutions; and comparable products.

B.  Related Sections include the following:

1. Division 01 Section "Closeout Procedures" for submitting warranties for Contract
closeout.
2. Divisions 02 through 49 Sections for specific requirements for warranties on products

and installations specified to be warranted.

1.3 DEFINITIONS

A.  Products: Items purchased for incorporating into the Work, whether purchased for Project or
taken from previously purchased stock. The term "product" includes the terms "material,"
"equipment,” "system," and terms of similar intent.

1. Named Products: Items identified by manufacturer's product name, including make or
model number or other designation shown or listed in manufacturer's published product
literature, that is current as of date of the Contract Documents.

2. New Products: Items that have not previously been incorporated into another project or
facility, except that products consisting of recycled-content materials are allowed, unless
explicitly stated otherwise. Products salvaged or recycled from other projects are not
considered new products.

3. Comparable Product: Product that is demonstrated and approved through submittal
process, or where indicated as a product substitution, to have the indicated qualities
related to type, function, dimension, in-service performance, physical properties,
appearance, and other characteristics that equal or exceed those of specified product.

B.  Substitutions: Changes in products, materials, equipment, and methods of construction from
those required by the Contract Documents and proposed by Contractor.

C.  Basis-of-Design Product Specification: Where a specific manufacturer's product is named and
accompanied by the words "basis of design," including make or model number or other
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designation, to establish the significant qualities related to type, function, dimension, in-service
performance, physical properties, appearance, and other characteristics for purposes of
evaluating comparable products of other named manufacturers.

1.4 SUBMITTALS

A.  Substitution Requests: Submit three copies of each request for consideration. Identify product
or fabrication or installation method to be replaced. Include Specification Section number and
title and Drawing numbers and titles.

1. Documentation: Show compliance with requirements for substitutions and the following,
as applicable:

a.
b.

j.

Statement indicating why specified material or product cannot be provided.
Coordination information, including a list of changes or modifications needed to
other parts of the Work and to construction performed by Owner and separate
contractors, that will be necessary to accommodate proposed substitution.

Detailed comparison of significant qualities of proposed substitution with those of
the Work specified.  Significant qualities may include attributes such as
performance, weight, size, durability, visual effect, and specific features and
requirements indicated.

Product Data, including drawings and descriptions of products and fabrication and
installation procedures.

Samples, where applicable or requested.

List of similar installations for completed projects with project names and
addresses and names and addresses of architects and owners. .
Material test reports from a qualified testing agency indicating and interpreting test
results for compliance with requirements indicated.

Research/evaluation reports evidencing compliance with building code in effect for
Project, from a model code organization acceptable to authorities having
jurisdiction.

Detailed comparison of Contractor's Construction Schedule using proposed
substitution with products specified for the Work, including effect on the overall
Contract Time. If specified product or method of construction cannot be provided
within the Contract Time, include letter from manufacturer, on manufacturer's
letterhead, stating lack of availability or delays in delivery.

Cost information, including a proposal of change, if any, in the Contract Sum.

2. Architect's Action: If necessary, Architect will request additional information or
documentation for evaluation within 7 days of receipt of a request for substitution.
Architect will notify Contractor of acceptance or rejection of proposed substitution within
15 days of receipt of request, or 7 days of receipt of additional information or
documentation, whichever is later.

a.

Form of Acceptance: Written Approval by Architect.
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1.5

1.6

B.

Comparable Product Requests: Submit three copies of each request for consideration. Identify
product or fabrication or installation method to be replaced. Include Specification Section
number and title and Drawing numbers and titles.

1. Architect's Action: If necessary, Architect will request additional information or
documentation for evaluation within one week of receipt of a comparable product
request. Architect will notify Contractor of approval or rejection of proposed comparable
product request within 15 days of receipt of request, or 7 days of receipt of additional
information or documentation, whichever is later.

a. Form of Approval: Action on Architect’s Submittal Stamp

Basis-of-Design Product Specification Submittal: Comply with requirements in Division 01

Section "Submittal Procedures." Show compliance with requirements.

QUALITY ASSURANCE

Compatibility of Options: If Contractor is given option of selecting between two or more

products for use on Project, product selected shall be compatible with products previously

selected, even if previously selected products were also options.

PRODUCT DELIVERY, STORAGE, AND HANDLING

Deliver, store, and handle products using means and methods that will prevent damage,
deterioration, and loss, including theft. Comply with manufacturer's written instructions.

Delivery and Handling as is applicable:

L. Schedule delivery to minimize long-term storage at Project site and to prevent
overcrowding of construction spaces.

2. Coordinate delivery with installation time to ensure minimum holding time for items that
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other
losses.

3. Deliver products to Project site in an undamaged condition in manufacturer's original

sealed container or other packaging system, complete with labels and instructions for
handling, storing, unpacking, protecting, and installing.

4. Inspect products on delivery to ensure compliance with the Contract Documents and to
ensure that products are undamaged and properly protected.

Storage as is applicable:

1. Store products to allow for inspection and measurement of quantity or counting of units.
Store materials in a manner that will not endanger Project structure.

3. Store products that are subject to damage by the elements, under cover above ground,
with ventilation adequate to prevent condensation.

4, Store cementitious products and materials on elevated platforms.

5. Store foam plastic from exposure to sunlight, except to extent necessary for period of

installation and concealment.
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6. Comply with product manufacturer's written instructions for temperature, humidity,
ventilation, and weather-protection requirements for storage.

7. Protect stored products from damage and liquids from freezing.

8. Provide a secure location and enclosure at Project site for storage of materials and

equipment by Owner's construction forces. Coordinate location with Owner.

1.7 PRODUCT WARRANTIES

A.  Warranties specified in other Sections shall be in addition to, and run concurrent with, other
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on
product warranties do not relieve Contractor of obligations under requirements of the Contract

Documents.

1. Manufacturer's Warranty:  Preprinted written warranty published by individual
manufacturer for a particular product and specifically endorsed by manufacturer to
Owner.

2. Special Warranty: Written warranty required by or incorporated into the Contract

Documents, either to extend time limit provided by manufacturer's warranty or to provide
more rights for Owner.

B.  Special Warranties: Prepare a written document that contains appropriate terms and
identification, ready for execution. Submit a draft for approval before final execution.

L. Manufacturer's Standard Form: Modified to include Project-specific information and
properly executed. ,

2. Specified Form: When specified forms are included with the Specifications, prepare a
written document using appropriate form properly executed.

3. Refer to Divisions 02 through 49 Sections for specific content requirements and

particular requirements for submitting special warranties.

C.  Submittal Time: Comply with requirements in Division 01 Section "Closeout Procedures."

PART 2 - PRODUCTS

2.1 PRODUCT SELECTION PROCEDURES

A.  General Product Requirements: Provide products that comply with the Contract Documents,
that are undamaged and, unless otherwise indicated, that are new at time of installation.

1. Provide products complete with accessories, trim, finish, fasteners, and other items
needed for a complete installation and indicated use and effect.
2. Standard Products: If available, and unless custom products or nonstandard options are

specified, provide standard products of types that have been produced and used
successfully in similar situations on other projects.

3. Where products are accompanied by the term "as selected,” Architect will make
selection.
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4. Where products are accompanied by the term "match sample," sample to be matched is
Architect's.
5. Or Equal: Where products are specified by name and accompanied by the term "or

equal" or "or approved equal" or "or approved," comply with provisions in Part2
"Comparable Products" Article to obtain approval for use of an unnamed product.

B.  Product Selection Procedures as is applicable:

L. Product: Where Specifications name a single product and manufacturer, provide the
named product that complies with requirements.

2. Manufacturer/Source: Where Specifications name a single manufacturer or source,
provide a product by the named manufacturer or source that complies with requirements.

3. Products:  Where Specifications include a list of names of both products and
manufacturers, provide one of the products listed that complies with requirements.

4. Manufacturers: Where Specifications include a list of manufacturers' names, provide a
product by one of the manufacturers listed that complies with requirements.

5. Available Products: Where Specifications include a list of names of both products and

manufacturers, provide one of the products listed, or an unnamed product, that complies
with requirements. Comply with provisions in Part 2 "Comparable Products" Article for
consideration of an unnamed product.

6. Available Manufacturers: Where Specifications include a list of manufacturers, provide a
product by one of the manufacturers listed, or an unnamed manufacturer, that complies
with requirements. .Comply with provisions in Part 2 "Comparable Products" Article for
consideration of an unnamed product.

7. Product Options: Where Specifications indicate that sizes, profiles, and dimensional
requirements on Drawings are based on a specific product or system, provide the
specified product or system. Comply with provisions in Part 2 "Product Substitutions"
Article for consideration of an unnamed product or system.

8. Basis-of-Design Product: Where Specifications name a product and include a list of
manufacturers, provide the specified product or a comparable product by one of the other
named manufacturers. Drawings and Specifications indicate sizes, profiles, dimensions,
and other characteristics that are based on the product named. Comply with provisions in
Part 2 "Comparable Products" Article for consideration of an unnamed product by the
other named manufacturers.

9. Visual Matching Specification: Where Specifications require matching an established
Sample, select a product that complies with requirements and matches Architect's sample.
Architect's decision will be final on whether a proposed product matches.

a. If no product available within specified category matches and complies with other
specified requirements, comply with provisions in Part 2 "Product Substitutions"
Article for proposal of product.

10.  Visual Selection Specification as is applicable: Where Specifications include the phrase
"as selected from manufacturer's colors, patterns, textures" or a similar phrase, select a
product that complies with other specified requirements.

a. Standard Range: Where Specifications include the phrase "standard range of
colors, patterns, textures" or similar phrase, Architect will select color, pattern,
density, or texture from manufacturer's product line that does not include premium
items. '
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b. Full Range: Where Specifications include the phrase "full range of colors,
patterns, textures" or similar phrase, Architect will select color, pattern, density, or
texture from manufacturer's product line that includes both standard and premium
items.

2.2 PRODUCT SUBSTITUTIONS

A.  Conditions: Architect will consider Contractor's request for substitution when the following
conditions are satisfied. If the following conditions are not satisfied, Architect will return
requests without action, except to record noncompliance with these requirements:

L.

o

= e

Requested substitution offers Owner an advantage in cost, time, energy conservation, or
other considerations, after deducting additional responsibilities Owner must assume.
Owner's additional responsibilities may include compensation to Architect for redesign
and evaluation services, increased cost of other construction by Owner, and similar
considerations.

Requested substitution does not require extensive revisions to the Contract Documents.
Requested substitution is consistent with the Contract Documents and will produce
indicated results.

Substitution request is fully documented and properly submitted.

Requested substitution will not adversely affect Contractor's Construction Schedule.
Requested substitution has received necessary approvals of authorities having
jurisdiction.

Requested substitution is compatible with other portions of the Work.

Requested substitution has been coordinated with other portions of the Work.

Requested substitution provides specified warranty.

If requested substitution involves more than one contractor, requested substitution has
been coordinated with other portions of the Work, is uniform and consistent, is
compatible with other products, and is acceptable to all contractors involved.

23 COMPARABLE PRODUCTS

A.  Conditions: Architect will consider Contractor's request for comparable product when the
following conditions are satisfied. If the following conditions are not satisfied, Architect will
return requests without action, except to record noncompliance with these requirements:

1.

Evidence that the proposed product does not require extensive revisions to the Contract
Documents, that it is consistent with the Contract Documents and will produce the
indicated results, and that it is compatible with other portions of the Work.

Detailed comparison of significant qualities of proposed product with those named in the
Specifications. Significant qualities include attributes such as performance, weight, size,
durability, visual effect, and specific features and requirements indicated.

Evidence that proposed product provides specified warranty.

List of similar installations for completed projects with project names and addresses and
names and addresses of architects and owners, if requested.

Samples, if requested.
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PART 3 - EXECUTION (Not Used)

END OF SECTION 016000
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SECTION 017300 - EXECUTION

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.  Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  This .Section includes general procedural requirements governing execution of the Work
including, but not limited to, the following:

L. General installation of products.
2. Coordination with Work under Other Contracts
3. Progress cleaning,.
4. Starting and adjusting.
S. Protection of installed construction.
6. Correction of the Work.
1.3 SUBMITTALS

A.  Landfill Receipts: Submit copy of receipts issued by a landfill facility, licensed to accept
hazardous materials, for hazardous waste disposal.

PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION

3.1 EXAMINATION

A.  Acceptance of Conditions: Examine existing substrates, areas, and conditions for compliance
with requirements for installation tolerances and other conditions affecting performance.
Record observations and bring concern to the Owner and Architect's attention before proceeding
with work. Proceeding with the Work denotes the contractor's acceptance of the conditions.

1. Written Report: Where a written report listing conditions detrimental to performance of
the Work is needed include the following;:

a. Description of the Work.
b. List of detrimental conditions, including substrates.
c. List of unacceptable installation tolerances.
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d. Recommended corrections.

2. Verify compatibility with and suitability of substrates.

3. Examine roughing-in for mechanical and electrical systems to verify actual locations of
connections before equipment and fixture installation.

4, Examine walls, floors, and roofs for suitable conditions where products and systems are
to be installed. :

5. Proceed with installation only after unsatisfactory conditions have been corrected.

Proceeding with the Work indicates acceptance of surfaces and conditions.

3.2 PREPARATION

A.  TField Measurements: Take field measurements as required to fit the Work properly. Recheck
measurements before installing each product. Where portions of the Work are indicated to fit to
other construction, verify dimensions of other construction by field measurements before
fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the
Work.

B.  Space Requirements: Verify space requirements and dimensions of items to be provided.

C.  Review of Contract Documents and Field Conditions: Immediately on discovery of the need for
clarification of the Contract Documents, submit a request for information to Architect. Include
a detailed description of problem encountered, together with recommendations for changing the
Contract Documents.

3.3 CONSTRUCTION LAYOUT

A.  Building Lines and Levels: Locate and lay out control lines and levels for building structure as

required to perform the work.

34 INSTALLATION

A.  General: Locate the Work and components of the Work accurately, in correct alignment and
elevation, as indicated.

1. Make vertical work plumb and make horizontal work level.
2. Where space is limited, install components to maximize space available for maintenance

and ease of removal for replacement.

- B.  Comply with manufacturer's written instructions and recommendations for installing products in
applications indicated.

C.  Install products at the time and under conditions that will ensure the best possible results.
Maintain conditions required for product performance until Substantial Completion.

D.  Conduct construction operations so no part of the Work is subjected to damaging operations or
loading in excess of that expected during normal conditions of occupancy.
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E.

F.

H.

3.5

3.6

‘Tools and Equipment: Do not use tools or equipment that produce harmful noise levels.
Templates: Obtain and distribute to the parties involved templates for work specified to be
factory prepared and field installed. Check Shop Drawings of other work to confirm that
adequate provisions are made for locating and installing products to comply with indicated
requirements.

Anchors and Fasteners: Provide anchors and fasteners as required to anchor each component
securely in place, accurately located and aligned with other portions of the Work.

Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated,
arrange joints for the best visual effect. Fit exposed connections together to form hairline joints.

Hazardous Materials: Use products, cleaners, and installation materials that are not considered
hazardous.
WORK UNDER OTHER CONTRACTS

Coordination: Coordinate construction and operations of the Work with work performed by
other Contractors for the Owner.

PROGRESS CLEANING

General: Clean daily work areas, equipment and lay down areas and other portions of the
existing building accessed to perform the work.

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and
debris.
2. Dispose of waste legally office site, according to regulations, unless it is acceptable to

USC to dispose of waste on site with the USC National Advocacy Center regular trash
disposal means.

Site: Maintain Project site free of waste materials and debris.

Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for
proper execution of the Work. :

1. Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the
entire work area, as appropriate.

Installed Work: Keep installed work clean. At Substantial Completion, clean installed surfaces
according to written instructions of manufacturer or fabricator of product installed, using only
cleaning materials specifically recommended. If specific cleaning materials are not
recommended, use cleaning materials that are not hazardous to health or property and that will
not damage exposed surfaces.

Concealed Spaces: Remove debris from concealed spaces before enclosing the space.
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F.

G.

H.

3.7

3.8

3.9

3.10

Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to ensure
freedom from damage and deterioration at time of Substantial Completion.

Waste Disposal: Burying or burning waste materials on-site will not be permitted. Washing
waste materials down sewers or into waterways will not be permitted.

During handling and installation, clean and protect construction in progress and adjoining
materials already in place. Apply protective covering where required to ensure protection from
damage or deterioration at Substantial Completion.

Clean and provide maintenance on completed construction as frequently as necessary through
the remainder of the construction period. Adjust and lubricate operable components to ensure
operability without damaging effects.

Limiting BExposures:  Supervise construction operations to assure that no part of the
construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise
deleterious exposure during the construction period.

STARTING AND ADJUSTING

Start equipment and operating components to confirm proper operation. Remove
malfunctioning units, replace with new units, and retest.

Adjust equipment for proper operation.

Test each piece of equipment to verify proper operation. Test and adjust controls and safeties.
Replace damaged and malfunctioning controls and equipment.

Manufacturer's Field Service:  Final inspection is to be provided by a factory-authorized
service representative.

PROTECTION OF EXISTING ELEVATORS COMPONENTS AND ELEVATOR FINISHES.
Protect the existing elevator cab surface and finishes to remain, and adjacent wall, floor and

ceiling surfaces to remain, and elevator components and work mechanisms to remain during
construction. Restore damaged surfaces, material and components to their original conditions.

PROTECTION OF INSTALLED CONSTRUCTION

Provide final protection and maintain conditions that ensure installed Work is without damage
or deterioration at time of Substantial Completion.

CORRECTION OF THE WORK

Repair or remove and replace defective construction. Restore damaged substrates and finishes.
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L. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up
with matching materials, and properly adjusting operating equipment.

B.  Restore permanent facilities used during construction to their original condition.

C.  Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired
without visible evidence of repair.

D.  Repair components that do not operate properly. Remove and replace operating components
that cannot be repaired.

E.  Remove and replace chipped, scratched, and broken glass or reflective surfaces.

END OF SECTION 017300
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SECTION 017419 - CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART 1 - GENERAL

1.1

1.2

1.3

A,

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

SUMMARY

This Section includes administrative and procedural requirements for the following:

1. Disposing of nonhazardous construction waste.

DEFINITIONS

Construction Waste: Building improvement materials and other solid waste resulting from
construction, remodeling, renovation, or repair operations. Construction waste includes
packaging.

Disposal: Removal off-site of construction waste and subsequent sale, recycling, reuse, or
deposit in landfill or incinerator acceptable to authorities having jurisdiction.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1

A.

DISPOSAL OF WASTE

General: Except for items or materials to be reused, remove waste materials from Project site
and legally dispose of them in a landfill or incinerator acceptable to authoritics having
jurisdiction.

1. Except as otherwise specified, do not allow waste materials that are to be disposed of
accumulate on-site.

2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces
and areas.

Burning: Do not burn waste materials.

CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL 017419 -1



USC - NAC Elevator Control/Equipment Room Upgrades U747-12-4
H27-72019 01/01/13

Construction Documents

C.  Disposal: Transport waste materials off Owner's property and legally dispose of them.

END OF SECTION 017419
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SECTION 017700 - CLOSEOUT PROCEDURES

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.  Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  This Section includes administrative and procedural requirements for contract closeout,
including, but not limited to, the following:

1. Inspection procedures.

2. Warranties.

3. Final cleaning,

B.  Related Sections include the following:

1. Division 01 Section "Payment Procedures" for requirements for Applications for
Payment for Substantial and Final Completion.

2. Division 01 Section "Execution" for progress cleaning of Project site.

3. Division 01 Section "Operation and Maintenance Data" for operation and maintenance
manual requirements.

4, Divisions 02 through 49 Sections for specific closeout and special cleaning requirements

for the Work in those Sections.

1.3 SUBSTANTIAL COMPLETION

A.  Preliminary Procedures: Before requesting inspection for determining date of Substantial
Completion, complete the following. List items below that are incomplete in request.

1. Prepare a list of items to be completed and corrected (punch list), the value of items on
the list, and reasons why the Work is not complete.

2. Advise Owner of pending insurance changeover requirements. ,

3. Submit specific warranties, workmanship bonds, maintenance service agreements, final
certifications, and similar documents.

4, Obtain and submit releases permitting Owner unrestricted use of the Work and access to
services and utilities. Include occupancy permits, operating certificates, and similar
releases.

5. Prepare and submit operation and maintenance manuals and similar final record
information.
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6. Deliver tools, spare parts, extra materials, and similar items to location designated by
Owner. Label with manufacturer's name and model number where applicable.

7. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's
personnel of changeover in security provisions.

8. Complete startup testing of systems.

9. Terminate and remove temporary facilities from Project site, along with construction
equipment tools, and similar elements.

10.  Submit changeover information related to Owner's occupancy, use, operation, and
maintenance.

11.  Complete final cleaning requirements, including touchup painting.

12. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual
defects.

B.  Inspection: Submit a written request for inspection for Substantial Completion. On receipt of

request, Architect will either proceed with inspection or notify Contractor of unfulfilled
requirements. Architect will prepare the Certificate of Substantial Completion after inspection
or will notify Contractor of items, either on Contractor's list or additional items identified by
Architect, that must be completed or corrected before certificate will be issued.

1.

2.

Reinspection: Request reinspection when the Work identified in previous inspections as
incomplete is completed or corrected.

Results of completed inspection will form the basis of requirements for Final
Completion.

1.4 FINAL COMPLETION

A.  Preliminary Procedures: Before requesting final inspection for certification of final acceptance
and final payment, complete the following (List exceptions in the request):

1.

2.

oo

10.

Submit a final Application for Payment according to Division 1 Section "Payment
Procedures."

Submit certified copy of Architect's Substantial Completion inspection list of items to be
completed or corrected (punch list), endorsed and dated by Architect. The certified copy
of the list shall state that each item has been completed or otherwise resolved for
acceptance.

Submit evidence of final, continuing insurance coverage complying with insurance
requirements.

Instruct Owner's personnel in operation, adjustment, and maintenance of products,
equipment, and systems. Submit demonstration and training videotapes.

Submit an updated final statement, accounting for final additional changes to the Contract
Sum.

Submit final meter readings for utilities, a measured record of stored fuel, and similar
data as of the date of Substantial Completion or when the Owner took possession of and
assumed responsibility for corresponding elements of the Work.

Submit consent of surety to final payment (AIA G707).

Submit Affidavit of Payment and Debts and Claims (AIA G706).

Submit letter on company letterhead stating project clean-up has been completed
including removal of temporary facilities and debris.

Submit a final liquidated damages settlement statement.
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1.5

11.  Submit specific warranties, guarantees, workmanship bonds, maintenance agreements,
final certifications, and similar documents.

13.  Submit project record drawings and specifications, operation and maintenance manuals,
final project photographs, and similar final record information. Deliver tools, spare parts,
extra stock, and similar items.

12.  Provide letter on company letterhead stating no asbestos containing material has been
installed in the project.

13.  Submit Certificate of Final Occupancy.

14, Submit documentation certifying that demonstration and testing of equipment has been
scheduled or completed.

Inspection: Submit a written request for final inspection for acceptance. On receipt of request,
Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.
Architect will prepare a final Certificate for Payment after inspection or will notify Contractor
of construction that must be completed or corrected before certificate will be issued.

1. Re-inspection: Request re-inspection when the Work identified in previous inspections

as incomplete is completed or corrected.
RECORD DOCUMENT SUBMITTALS

General: Do not use record documents for construction purposes. Protect record documents
from deterioration and loss in a secure, fire-resistant location. Provide access to record docu-
ments for the Architect's reference during normal working hours.

Record Drawings: Maintain a clean, undamaged set of black line white-prints of Contract
Drawings and Shop Drawings. Mark the set to show the actual installation where the installa-
tion varies substantially from the Work as originally shown. Where Shop Drawings are used,
record a cross-reference at the corresponding location on the Contract Drawings. Give particu-
lar attention to concealed elements that would be difficult to measure and record at a later date.

1. Mark record sets with red erasable pencil. Use other colors to distinguish between varia-
tions in separate categories of the Work.

2. Mark new information that is important to the Owner but was not shown on Contract
Drawings or Shop Drawings.

4, Organize record drawing sheets into manageable sets. Bind sets with durable-paper cov-
er sheets; print suitable titles, dates, and other identification on the cover of each set.

5. Upon completion of construction, General Contractor and/or subcontractors shall turn

over to Architect, a complete record set of drawings, showing all services exactly as built
and installed. This includes the exact manner in which electrical is installed.

Record Specifications: Maintain one complete copy of the Project Manual, including addenda.
Include with the Project Manual one copy of other written construction documents, such as
Change Orders and modifications issued in printed form during construction.

L. Mark these documents to show substantial variations in actual Work performed in com-
parison with the text of the Specifications and modifications.
2. Give particular attention to substitutions and selection of options and information on con-

cealed construction that cannot otherwise be readily discerned later by direct observation.
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3. Note related record drawing information and Product Data.
4, Upon completion of the Work, submit record Specifications to the Architect for the Own-
er's records.

F. Maintenance Manuals: Organize operation and maintenance data into suitable sets of managea-
ble size. Bind properly indexed data in individual, heavy-duty, 2-inch (51-mm), 3-ring, vinyl-
covered binders, with pocket folders for folded sheet information. Mark appropriate identifica-
tion on front and spine of each binder. Include the following types of information:

Emergency instructions.

Spare parts list.

Copies of warranties.

Wiring diagrams.

Recommended "turn-around"” cycles.
Inspection procedures.

Shop Drawings and Product Data.

N R P

PART 2 - PRODUCTS

2.1 MATERIALS

A.  Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially
hazardous to health or property or that might damage finished surfaces.

PART 3 - EXECUTION

3.1 FINAL CLEANING

A.  General: Provide final cleaning of all surfaces new and existing of the elevator cab, door,
frames and adjacent wall, floor and ceiling surfaces and of the concealed surfaces of the
elevator hoist ways and of the elevator equipment rooms.

END OF SECTION 017700
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SECTION 017823 - OPERATION AND MAINTENANCE DATA

PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.  Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  This Section includes administrative and procedural requirements for preparing operation and
maintenance manuals.

B.  Related Sections include the following:

1. Division 01 Section "Submittal Procedures" for submitting copies of submittals for
operation and maintenance manuals.

2. Division 01 Section "Closeout Procedures" for submitting operation and maintenance
manuals.

3. Division 01 Section "Project Record Documents" for preparing Record Drawings for
operation and maintenance manuals.

4, Divisions 02 through 49 Sections for specific operation and maintenance manual

requirements for the Work in those Sections.

1.3 DEFINITIONS

A.  System: An organized collection of parts, equipment, or subsystems united by regular
interaction.

B.  Subsystem: A portion of a system with characteristics similar to a system.

1.4 SUBMITTALS

A.  Submittal: Submit one copy of each manual in final form within 15 days of Substantial
Completion. Architect will return copy with comments within 15 days.

1. Correct or modify each manual to comply with Architect's comments. Submit 3 copies of
each corrected manual within 15 days of receipt of Architect's comments.

1.5 COORDINATION
A.  Where operation and maintenance documentation includes information on installations by more

than one factory-authorized service representative, assemble and coordinate information
furnished by representatives and prepare manuals.
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PART 2 - PRODUCTS

2.1 OPERATION AND MAINTENANCE MANUALS

A.  Content: In addition to requirements in this Section, include operation data required in
individual Specification Sections and the following information:

System, subsystem, and equipment descriptions.

Performance and design criteria if Contractor is delegated design responsibility.
Operating standards.

Operating procedures.

Operating logs.

Wiring diagrams.

Control diagrams.

Piped system diagrams.

Precautions against improper use.

0. License requirements including inspection and renewal dates.

SR A DD

B.  Descriptions: Include the following:

Product name and model number.

Manufacturer's name.

Equipment identification with serial number of each component.
Equipment function.

Operating characteristics.

Limiting conditions.

Performance curves.

Engineering data and tests.

Complete nomenclature and number of replacement parts.

WRONAND LN

C.  Operating Procedures: Include the following, as applicable:

1. Startup procedures.
2. Equipment or system break-in procedures.
3. Routine and normal operating instructions.
4, Regulation and control procedures.
3. Instructions on stopping.
6. Normal shutdown instructions.
7. Seasonal and weekend operating instructions.
8. Required sequences for electric or electronic systems.
9. Special operating instructions and procedures.
D.  Systems and Equipment Controls: Describe the sequence of operation, and diagram controls as
installed.
E.  Product Maintenance Procedures: Include manufacturer's written recommendations and the
following:
L. Inspection procedures.
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K.

Types of cleaning agents to be used and methods of cleaning.

List of cleaning agents and methods of cleaning detrimental to product.
Schedule for routine cleaning and maintenance.

Repair instructions.

SNh e

Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and
conditions that would affect validity of warranties or bonds.

1. Include procedures to follow and required notifications for warranty claims.

Manufacturers' Maintenance Documentation: Manufacturers' maintenance documentation
including the following information for each component part or piece of equipment:

1. Standard printed maintenance instructions and bulletins.

2. Drawings, diagrams, and instructions required for maintenance, including disassembly
and component removal, replacement, and assembly.

3. Identification and nomenclature of parts and components.

4, List of items recommended to be stocked as spare parts.

System and Equipment Maintenance Procedures: Include the following information and items
that detail essential maintenance procedures:

Test and inspection instructions.

Troubleshooting guide.

Precautions against improper maintenance.

Disassembly; component removal, repair, and replacement; and reassembly instructions.
Aligning, adjusting, and checking instructions.

Demonstration and training videotape, if available.

S

Maintenance and Service Schedules: Include service and lubrication requirements, list of
required lubricants for equipment, and separate schedules for preventive and routine
maintenance and service with standard time allotment.

1. Scheduled Maintenance and Service: Tabulate actions for daily, weekly, monthly,
quarterly, semiannual, and annual frequencies.

2. Maintenance and Service Record:  Include manufacturers' forms for recording
maintenance,

Spare Parts List and Source Information: Include lists of replacement and repair parts, with
parts identified and cross-referenced to manufacturers' maintenance documentation and local
sources of maintenance materials and related services.

Maintenance Service Contracts: Include copies of maintenance agreements with name and
telephone number of service agent.

Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and
conditions that would affect validity of warranties or bonds.

1. Include procedures to follow and required notifications for warranty claims.
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PART 3 - EXECUTION

3.1 MANUAL PREPARATION
A.  Assemble a manual that provides:

1. An organized reference to operation and maintenance manuals.

A complete set of maintenance data indicating care and maintenance of each product,
material, and finish incorporated into the Work.

3. A complete set of operation and maintenance data indicating operation and maintenance
of each system, subsystem, and piece of equipment not part of a system. Engage a
factory-authorized service representative to assemble and prepare information for each
system, subsystem, and piece of equipment not part of a system.

B.  Manufacturers' Data: Where manuals contain manufacturers' standard printed data, include
only sheets pertinent to product or component installed. Mark each sheet to identify each
product or component incorporated into the Work. If data include more than one item in a
tabular format, identify each item using appropriate references from the Contract Documents.
Identify data applicablé to the Work and delete references to information not applicable.

END OF SECTION 017823
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SECTION 017900 - DEMONSTRATION AND TRAINING
PART 1 - GENERAL

1.1 RELATED DOCUMENTS

A.  Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.2 SUMMARY

A.  This Section includes administrative and procedural requirements for instructing Owner's
personnel, including the following;:

L. Demonstration and Training in operation and maintenance of systems, subsystems, and
equipment.
2. Demonstration and training videotapes.

B.  Related Sections include the following:
1. Divisions 02 through 49 Sections for specific requirements for demonstration and
training for products in those Sections.

1.3 SUBMITTALS

A.  Instruction Program: At completion of training, submit one complete training manual(s) for
Owner's use.

B.  Demonstration and Training Videotapes: Submit two copies within seven days of end of each
training module.

1. Identification: On each copy, provide an applied label with the following information:
a. Name of Project.
b. Name and address of photographer.
c. Name of Architect.
d. Name of Contractor.
e. Date videotape was recorded.

1.4 QUALITY ASSURANCE
A.  Instructor Qualifications: A factory-authorized service representative, complying with

requirements in Division 01 Section "Quality Requirements," experienced in operation and
maintenance procedures and training.
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1.5 COORDINATION

A.  Coordinate instruction schedule with Owner's operations. Adjust schedule as required to
minimize disrupting Owner's operations.

B.  Coordinate instructors, including providing notification of dates, times, length of instruction
time, and course content.

C.  Coordinate content of training modules with content of approved operation and maintenance
manuals. Do not submit instruction program until operation and maintenance data has been
reviewed and approved by Architect.

PART 2 - PRODUCTS

2.1 INSTRUCTION PROGRAM

A.  Program Structure: Develop an instruction program that includes individual training modules
for each system and equipment not part of a system, as required by individual Specification
Sections.

B.  Training Modules: Develop a learning objective and teaching outline for each module. Include
a description of specific skills and knowledge that participant is expected to master. For each
module, include instruction for the following:

1. Basis of System Design, Operational Requirements, and Criteria: Include the following
as is applicable:

a, System, subsystem, and equipment descriptions.
b. Performance and design criteria if Contractor is delegated design responsibility.
c. Operating standards.
d. Regulatory requirements.
e. Equipment function.
f. Operating characteristics.
g. Limiting conditions.
h. Performance curves.
2. Documentation: Review the following items in detail:
a. Operations manuals.
b. Maintenance manuals.
c. Project Record Documents.
d. Identification systems.
e. Warranties and bonds.
f. Maintenance service agreements and similar continuing commitments.
3. Emergencies: Include the following, as applicable as is applicable:
a. Instructions on meaning of warnings, trouble indications, and error messages.
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b. Instructions on stopping.
c. Shutdown instructions for each type of emergency.
d. Operating instructions for conditions outside of normal operating limits.
e. Sequences for electric or electronic systems.
f. Special operating instructions and procedures.
4, Operations: Include the following, as is applicable:
a. Startup procedures.
b. Equipment or system break-in procedures.
c. Routine and normal operating instructions.
d. Regulation and control procedures.
e. Control sequences.
f. Safety procedures.
g. Instructions on stopping.
h. Normal shutdown instructions.
1. Operating procedures for emergencies.
j- Operating procedures for system, subsystem, or equipment failure.
k. Seasonal and weekend operating instructions.
L. Required sequences for electric or electronic systems.
m.  Special operating instructions and procedures.
5. Adjustments: Include the following as is applicable:
a. Alignments.
b. Checking adjustments.
c. Noise and vibration adjustments.
d. Economy and efficiency adjustments.
6. Troubleshooting: Include the following:
a. Diagnostic instructions.
b. Test and inspection procedures.
7. Maintenance: Include the following as is applicable:
a. Inspection procedures.
b. Types of cleaning agents to be used and methods of cleaning.
c. List of cleaning agents and methods of cleaning detrimental to product.
d. Procedures for routine cleaning '
e. Procedures for preventive maintenance.
f. Procedures for routine maintenance.
g. Instruction on use of special tools.

8. Repairs: Include the following as is applicable:

a. Diagnosis instructions.
b. Repair instructions.
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c. Disassembly; component removal, repair, and replacement; and reassembly
instructions.

d. Instructions for identifying parts and components.

e. Review of spare parts needed for operation and maintenance.

PART 3 - EXECUTION

3.1 PREPARATION
A.  Assemble educational materials necessary for instruction, including documentation and training
module. Assemble training modules into a combined training manual.
B.  Setup instructional equipment at instruction location.
3.2 INSTRUCTION
A.  Engage qualified instructors to instruct Owner's personnel to adjust, operate, and maintain
systems, subsystems, and equipment not part of a system.
1. Owner will furnish Contractor with names and positions of participants.
B.  Scheduling: Provide instruction at mutually agreed on times. For equipment that requires
seasonal operation, provide similar instruction at start of each season.
1. Schedule training with Owner, with at least ten days' advance notice.
C.  Cleanup: Restore systems and equipment to condition existing before initial training use.
3.3 DEMONSTRATION AND TRAINING VIDEOTAPES
A.  Videotape Format: Provide high-quality DVD-R.
B.  Recording: Display continuous running time during instruction.
END OF SECTION 017900
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SECTION 142410 - HYDRAULIC ELEVATOR UPGRADES

PART 1 - GENERAL

1.1

1.2

1.3

1.4

1.5

RELATED DOCUMENTS
Drawings and general provisions of the Contract, including General and Supplementary
Conditions and Division 01 Specification Sections, apply to this Section.

SUMMARY

Section includes renovation upgrades to existing hydraulic passenger and service elevators at
the USC National Advocacy Center.

Related Requirements:

1. Section 015000 "Temporary Facilities and Controls" for temporary use of elevators for
construction purposes.

2. Section 012300 "Alternates" for schedule of alternates associated with work described in
this section.

DEFINITIONS

Definitions in ASME A17.1/CSA B44 apply to work of this Section.

ACTION SUBMITTALS

Product Data: Include performances, operations, safety features, and similar information.
Include product data for operation, control, pumps, lanterns, hall buttons, operating panels,
signal systems, and all other upgrade systems specified.

Shop Drawings:
L. Include large-scale layout of car-control station and standby power operation control
panel.

INFORMATIONAL SUBMITTALS

Qualification Data: For Installer.
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1.6

1.7

1.8

1.9

CLOSEOUT SUBMITTALS

Operation and Maintenance Data: For elevators to include in emergency, operation, and
maintenance manuals.

1. In addition to items specified in Section 017823 "Operation and Maintenance Data,"
include diagnostic and repair information available to manufacturer's and Installer's
maintenance personnel.

Inspection and Acceptance Certificates and Operating Permits: As required by authorities
having jurisdiction for normal, unrestricted elevator use.

Continuing Maintenance Proposal: Submit a continuing maintenance proposal from Installer to
Owner with terms, conditions, and obligations as set forth in, and in same form as, "Draft of
Elevator Maintenance Agreement" at end of this Section, starting on date initial maintenance
service is concluded.

QUALITY ASSURANCE
Installer Qualifications: Elevator manufacturer

Must have local office in Columbia South Carolina.

Must have a minimum of 10 licensed technicians in the Columbia vicinity.

Must be able to respond to callbacks within 1 hour.

Company must have been open and operating for at least 10 years in the elevator
industry.

5. Company must have a continuous and comprehensive safety training plan for all field
employees.

SIS

DELIVERY, STORAGE, AND HANDLING

Deliver, store, and handle materials, components and equipment in manufacturer's protective
packaging. Store materials, components, and equipment off of ground, under cover, and in a
dry location.

WARRANTY

Manufacturer's Special Warranty: Manufacturer agrees to repair, restore, or replace elevator
work that fails in materials or workmanship within specified warranty period.

1. Failures include, but are not limited to, operation or control system failure, including
excessive malfunctions; performances below specified ratings; excessive wear, unusual
deterioration or aging of materials or finishes; unsafe conditions; need for excessive
maintenance; abnormal noise or vibration; and similar unusual, unexpected, and
unsatisfactory conditions.
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2. Warranty Period: One year(s) from date of Substantial Completion which will be
established after the final and sixth elevator is substantially complete and has been
returned to operation.

PART 2 - PRODUCTS

2.1 EXISTING ELEVATORS

A.  Refer to the NAC Ground Floor Location Plan for location of existing six Elevators and existing
three Elevator Equipment rooms. The existing elevators were installed in the 1998 as a part of
the original construction of the National Advocacy Center.

1. Existing four floor designations are as follows and are to remain as such:

LL Lower Level
1 Main Level

2 Second Level
3 ‘Third Level

2. Existing Elevator No's 1,2,4 and 6 were provided by US Elevator and are 3,500 1b
capacity hydraulic elevators with a travel speed of 150 fpm. These four elevators stop on
4 levels and open on one side at each level.

3. Existing Elevator No. 3 and 5 were provided by US Elevator and are 4,500 Ib capacity
hydraulic service elevator with a travel speed of 150 fpm. Elevator No. 3 stops on 4
levels and opens on one side at each level. Elevator No. 5 stops on 4 levels and open on
both sides at the Lower level, Main Level and Third level and opens on one side on the
Second level.

4, Metal finishes for the existing elevator cabs, control panels, buttons, doors, frames, and
hall lanterns is as follows. New construction is to match the existing.

a. Passenger Elevator No. 1, 2,4 and 6: Polished Bronze, Muntz No. 4.
b. Service Elevator No. 3 and 5: Stainless Steel No. 4 Satin Finish
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2.2

2.3

RENOVATION SUMMARY DATA:

NUMBER & TYPE: Six (6) hydraulic elevators.

CAPACITY: Present shall be retained.

SPEED: Current FPM shall be retained.

POWER UNIT: Furnish and install new submersible pump units
STOPS/OPENINGS: Present shall be retained.

CONTROL: New Microprocessor based controllers

DOOR EQUIPMENT: New as specified.

CAR PLATFORM: Retain and refurbish as specified

CAR ENCLOSURE: Retain existing

SIGNAL FIXTURES: . New as specified.

CAR FRAME: Retain and refurbish as specified.

GUIDE RAILS: Retain and refurbish as specified.

BUFFERS: Refurbish as specified.

WIRING: New as specified.

ROLLER GUIDES: New as specified.

ENTRANCES: Refurbish as specified.

POWER SUPPLY: Equipment to be arranged for present power supply.

NEW MICROPROCESSOR CONTROLLERS:

Furnish and install new Microprocessor controllers. All standard features of controller shall be
incorporated including but not limited to diagnostics, status indicators, out of service timers,
fire service operation, independent service, leveling, test switch, relay inspection switch, un-
cancelled call by-pass, and on board diagnostic features. A valve limit timer shall be provided
which shall automatically cut off current to the down valve solenoids if they have been
energized longer than a predetermined time. The car calls shall then be canceled and the car
taken out of service automatically. Operation may be restored by cycling the main line
disconnect switch or putting the car on access or inspection operation. Door reopening devices
shall remain operative.

A selector switch shall be provided on the controller to select high or low speed during access
or inspection operation.

All available options or parameters shall be field programmable, without need for any external
device or knowledge of any programming language. Programmable options and parameters
shall be stored in nonvolatile memory. As a minimum, there shall be a 32 character
alphanumeric display used for programming and diagnostics. Programmable parameters and
options shall be those incorporated in this controller model.

A motor limit timer function shall be provided which in case of the pump motor being
energized longer than a predetermined time, shall cause the car to descend to the lowest landing
and park, open the doors automatically and then close them. Operation may be restored by
cycling the main line disconnect switch or putting the car on access or inspection operation.
Door reopening devices shall remain operative.

A new solid state line starter shall be furnished and installed.
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24

2.5

2.6

A battery operated lowering device shall be furnished and installed to bring the elevators to the
lobby floor and open the doors in the event of a power failure.

Tools: Any special tools required in the normal maintenance of the equipment installed shall
be supplied to the owner by the contractor as part of the specification and installation.

a.  This equipment and tools is to include anything the elevator manufacturer's technician
would use to diagnose and maintain the elevators. Such tools to include but not limited
to laptop, plug in's other associated hardware, along with manuals for operation of tools
and diagnostic software loaded on the laptop and a list of system faults and codes. The
tools shall become the property of the Owner.

NEW PUMP UNIT:

New submersible power units shall be furnished and installed. The units shall be completely
self-contained including valve, silencer, motor and positive displacement pump. The motor
shall have a direct drive coupling. The valve assembly shall include Up Start, Relief, Check,
and Up/Down leveling valves and be equipped with manual lowering device and pressure
gauge. Sound isolation shall be provided between the motor frame and tank in addition to isola-
tion pads under the power unit. The pump shall be positive displacement type. The motor shall
be submersible type especially designed for hydraulic duty with built in thermal contact to sig-
nal over heat condition. Threaded outlets shall be provided and provisions for an immersible oil
heater. A new muffler shall be furnished and installed. A new shut off valve shall be furnished
and installed in the supply line in the machine room. The valve shall contain threaded coupling.

NEW HYDRAULIC FLUID:

The hydraulic fluid shall be purged and flushed from the hydraulic system. Furnish and install
new hydraulic fluid of proper viscosity.

L. Hydraulic Fluid: Elevator manufacturer's standard fluid with additives as needed to
prevent oxidation of fluid, corrosion of cylinder and other components, and other adverse
effects.

LANDING SYSTEM:

The new landing system shall be designed to provide the controller with the precise information
as to the absolute position of the car in the hoistway. With the car at the landing, the landing
system shall indicate to the controller the actual floor number, so that no movement to terminal
landings or specific floors shall be necessary to establish car location within the building.
Landing system shall be tape type system.
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2.7 INDEPENDENT SERVICE:

A. A switch shall be provided in each car operating panel which, when actuated, shall cancel
previously registered car calls, disconnect the elevator from the hall buttons, and allow
operation from the car buttons only.

2.8 OUT OF SERVICE:

A.  The system shall automatically remove any car from the group operation if the car is delayed
from responding to its demand within a field adjustable time period. The system shall
automatically restore any car back to system operation when the reason for the delay has been
corrected.

2.9 FIREMAN’S EMERGENCY SERVICE:

A.  Special Emergency Service operation shall be provided in compliance with the latest revision of
the ANSI/ASME A17.1 and all local codes. Special Emergency Service Phase I to return the
clevators non-stop to a designated floor shall be initiated by an elevator smoke detector system
or a key switch provided in a lobby fixture. The smoke detector system is to be furnished by the
owner's fire alarm vendor. The elevator contractor shall provide contacts on the elevator
controller to receive signals from the smoke detector system.

L. Contact the Building Representative for coordination with Owner's fire alarm vendor for
coordination with smoke detectors. Require from the owner the advanced notice time
needed for this coordination and provide the owner with the advanced notice required.

B.  Akey switch in the car shall be provided for in-car control of each elevator when on Phase II of
Special Emergency Service. If an elevator is on independent service when the elevators are
recalled on Phase I operation, a buzzer shall sound in the car and a jewel shall be illuminated.

C.  The car operating panel and the lobby floor push button station plate shall contain engraved
signs to indicate the proper operation of Phase I & II.

2.10 COMMUNICATIONS:

A.  The contractor shall furnish and install an auto dial communications system. The system shall
be capable of hands free operation. The system shall have a visual signal to inform the
passenger that communications has been requested and when communications is open in the
new car operational panel. It shall be mounted in the new car operation panel with only the call
button and acknowledgement signals visible with identification, instructions of use and battery
backup power supply. The speaker grille shall be incorporated into the new panel.

2.11 INSPECTION OPERATION:
A. A new top of the car operating fixture toggle switch shall make the fixture operable and, at the

same time, makes the door operator and car and hall buttons inoperable. The new top of car
operation station shall have all features required by code.
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2.12 REMOTE MONITORING:

A.  Furnish and install new remote monitoring that will relay an ongoing stream of real time event
information back to the contractor.

2.13 FIXTURES:

A.  The car operating panel and floor hall push button station shall be Bronze Muntz #4 or Stainless
Steel #4 with matching buttons and LED Halos.

1. Stainless Steel #4 for Service Elevators No. 3 and 5.
2. Bronze, Muntz#4 for the other passenger elevators. No. 1, 2, 4 and 6

B.  All fixture illumination shall be by means of LED lighting. Include fire evacuation engraving in
the hall push button fixture face plates.

C.  Hall fixture face plates shall be properly sized to minimize decorating around the fixtures.
Contractor shall be responsible for all fixture dimensions, cutting and patching and code
compliance.

2.14  APPLIED CAR OPERATING PANEL:

A.  An applied car operating panel shall be furnished with stainless steel buttons at the service
elevators and bronze muntz buttons at the passenger elevators to match the existing and halo
LED illumination. It shall contain a bank of mechanical LED illuminated buttons.

1. The floor markings shall correspond to the landings served. Use both tactile symbols and
Braille.
2. Provide recessed car-control stations that fits existing conditions. Mount in return panel

adjacent to car door.,

3. Provide "No Smoking" sign matching car-control station, either integral with car-control
station or mounted adjacent to it, with text and graphics as required by authorities having
jurisdiction.

B.  Furnish and install an emergency call button, digital read out car position indicator, a key
operated stop switch, door open and door close buttons, emergency light and test key switch,
auto dial emergency communications system, independent key switch, light and fan switches,
door hold button and certificate frame.

C.  Provide a locked compartment for fire service Phase II devices for code compliance. The panel
shall conform to all ADA and handicap requirements including Braille and floor numeral

markings and code required height for all devices.

D.  Provide an Auxiliary panel in the Kitchen elevator, Elevator No. 5.
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2.15 AUDIBLE SIGNAL:

A. A voice annunciated system shall be provided in the car to announce (women’s voice) to
passengers that the car is stopping at a landing served by the elevator and what the landing
designation is. It will also sound when a car button is activated. An electronic gong (adjustable
volume) shall be provided for standard floor passing only.

2.16 HANDICAPPED MARKINGS:

A.  Raised markings shall be furnished for the and jamb tags affixed to the landing door frames in
compliance with the latest version of the ANSI 17.1, Federal, State, and Local Handicapped
Requirements including the Americans with Disabilities Act of 1990.

2.17 CAR POSTION INDICATOR:

A. A new Digital read out type car position indicator shall be furnished and installed in the car
operating panel. The size of the read out shall be as approved by the owner. A blank or
engraved plate shall be furnished and installed to cover up the old cutout if required.

2.18 IN CAR DIRECTION LANTERN: Kitchen Service Elevator, Elevator No. 5 ONLY.

A.  New in car direction lanterns which are visible from the corridor Hall Station, shall be mounted
in the car entrance jamb (two required per car). When the car stops and the doors are opening,
the lanterns shall indicate the direction in which the car is to travel. A chime shall also be
furnished on the car which will sound once for “UP” and twice for “DOWN? as the doors are
opening.

1. Satin stainless steel, No. 4 finish.

2.19 EMERGECY CAR LIGHTING:

A. A new battery operated code compliant emergency car light shall be installed in the car
operating panel. The battery shall be charged by means of a continuous 100 volt power supply.
If power fails cab illumination shall be provided for a minimum of four hours. A key operated
test key switch shall be incorporated into the car operating panel.

2.20 HALL BUTTONS AND LANTERNS:

A.  Furnish and install surface mounted hall button stations which complies with all the Federal,
State and Local Code requirements, including the Americans with Disabilities Act of 1990,
Provide stainless steel buttons with halo LED call acknowledgement lights.

B.  An up and down button shall be provided at each intermediate landing and a single button at
each terminal landing. When a call is registered by momentary pressure on the button that
button shall become illuminated and remain illuminated until the call is answered. Fire
emergency evacuation engraving shall be provided in each fixture or a separate plaque above
the hall station as approved by the owner.

HYDRAULIC ELEVATOR UPGRADES 142410- 8



USC - NAC Elevator Control/Equipment Room Upgrades U747-12-4
H27-7019 01/01/13
Construction Documents

2.21

222

2,23

2.24

2.25

2.26

1. At the Lower Level at Elevator No. 5 on the Kitchen side, provide an industrial
institutional water tight hall call button where the device is exposed to heavy water
exposure adjacent to kitchen cleaning area.

Lobby Hall Button Station shall contain Phase I fire service switch with instructions engraved,
the emergency power selector switch, jewel light and engraving.

Provide the necessary 2010 code required phone line monitoring equipment.
Provide digital read-out floor position indicators in main lobby hall station only.
Furnish and install new hoistway access key switches per code.

Furnish and install new hall lanterns at all landings for all elevators except the kitchen elevator,
Elevator No. 5.

Satin stainless steel, No. 4 finish at the service Elevator No. 3.

Polished bronze, lacquered at Elevator No's 1,2,4 and 6.

Units with illuminated arrows; but provide single arrow at terminal landings.
Units mounted in both jambs of entrance frame for each elevator.

L

HOISTWAY OPERATING DEVICES:
New normal terminal stopping devices shall be provided to slow down and stop the car
automatically at the terminal landing and to automatically cut off power and apply the brake,
should the car travel beyond the terminal landings.

CAR GUIDE SHOES GUIDES:
Furnish and install new inserts into the existing guide shoes.

BUFFERS:
Retain the existing buffers and check for proper operation. Clean and paint.

DOOR OPERATOR - Alternate No. 1:

Furnish and install new closed loop variable speed door operator to include, gate switch, car
door track, hanger rollers, clutch.

CAR DOOR PROTECTIVE DEVICE:
Furnish and install new car door infrared protective device. Device to be Pana 40.
CAR DOOR:

Retain the existing car doors.
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2.27
A.

2.28

2.29

2.30

2.31

2.32

2.33

2.34

2.35

2.36

HOISTWAY DOOR PANELS AND ENTRANCE FRAMES:
Retain the existing hoistway door panels and entrance frames.

HOISTWAY ENTRANCE TRACKS/HANGERS/GUIDES - Alternate No. 2:
Retain and clean the existing tracks under Base Bid

Furnish and install new hanger rollers under Alternate No.2.

1. Guides: Roller guides; polymer-coated, nonlubricated sliding guides; or sliding guides
with guide-rail lubricators. Provide guides at top and bottom of car and counterweight
frames.

HOISTWAY DOOR INTERLOCKS - Alternate No. 2:
Furnish and install new door interlocks.

HOISTWAY ENTRANCE CLOSURES - Alternate No. 2:
Furnish and install new closing devices:

HOISTWAY WALL/DOOR MARKINGS:

Field paint the back side of each door panel. Apply code complaint floor decals/or painted
markings on each door panel.

HOISTWAY DOOR SILLS:
Retain the existing sills and clean.
CAB SHELL:
Retain the existing cab shell
TOEGUARD:
Retain existing toe guard.
CLEANING AND PAINTING:
Clean and paint the machine room, pit equipment, sling, car top, and cross head.
WIRING:

Furnish and install new machine room wiring, hoistway wiring, and traveling cable. New
traveling cables to have 20% spares and four twisted shielded cables.
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2.37

A.

2.38

2.39

—

K.

2.40

PERMITS:

Contractor is responsible for the required permits.

PERFORMANCE REQUIREMENTS
Regulatory Requirements: Comply with ASME A17.1/CSA B44.
Accessibility Requirements:  Comply with Section 407 in the U.S. Architectural &
Transportation Barriers Compliance Board's ADA-ABA Accessibility Guidelines and with
ICC A117.1. ' :

FINISH MATERIALS

General: Provide the following materials for exposed parts of elevator car enclosures, car
doors, hoistway entrance doors and frames, and signal equipment as indicated.

Cold-Rolled Steel Sheet: ASTM A 1008/A 1008M, commercial steel, Type B, exposed, matte
finish.

Hot-Rolled Steel Sheet: ASTM A 1011/A 1011M, commercial steel, Type B, pickled.
Stainless-Steel Sheet: ASTM A 240/A 240M, Type 304.

Stainless-Steel Bars: ASTM A 276, Type 304.

Stainless-Steel Tubing: ASTM A 554, Grade MT 304.

Bronze Plate and Sheet: ASTM B 36/B 36M, Alloy UNS No. C28000 (muntz metal).
Bronze Extrusions: ASTM B 455, Alloy UNS No. C38500 (architectural bronze).

Bronze Tubing: ASTM B 135 (ASTM B 135M), Alloy UNS No. C23000 (red brass, 85 percent
copper).

Aluminum Extrusions: ASTM B 221 (ASTM B 221M), Alloy 6063.

Nickel Silver Extrusions: ASTM B 151/B 151M, Alloy UNS No. C74500 or No. C77600.

MANUFACTURERS

Manufacturers: Subject to compliance with requirements, provide elevator upgrades by the
following.

1. ThyssenKrupp Elevator.
2. Additional Manufacturers approved prior to bidding.
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a.  Manufacturer requesting permission to bid prior to the bid date must submit to the
architect qualifications and demonstrate compliance with being able to meet all
requirements; specifically the requirements described under section of 1.7 Quality
Assurance of this specification. Requests must be submitted a minimum of 10
days prior to bid date to the architect. Additional manufacturers deemed eligible to
bid will be listed as an acceptable manufacturer by Addendum.  Additional
manufacturers not listed by Addendum are not approved to bid on this project.

PART 3 - EXECUTION

3.1

32

3.3

INSTALLATION
Lubricate operating parts of systems.
Leveling Tolerance: 1/4 inch (6 mm), up or down, regardless of load and travel direction.
Existing wall cutting and repair: At new wall devices, locate new devices over the existing wall
openings of the existing devices. Cut the wall finish to receive the devices. New devices to
conceal original wall opening and new opening cuts such that wall finishes do not need to be
repaired. Bring conflicts and concerns to the building representative and architect's attention
before proceeding.

FIELD QUALITY CONTROL
Acceptance Testing: On completion of elevator installation and before permitting elevator use
(either temporary or permanent), perform acceptance tests as required and recommended by
ASME A17.1/CSA B44 and by governing regulations and agencies.
Advise Owner, Architect, and authorities having jurisdiction in advance of dates and times that
tests are to be performed on elevators.

PROTECTION

Temporary Use and Upgrades: Comply with the following requirements for when elevators our
out of service and are being upgraded

1. Provide car with temporary enclosure, either within finished car or in place of finished
car, to protect finishes from damage.

2. Provide strippable protective film on new metal surfaces

3. Provide other protective coverings, barriers, devices, signs, and procedures as needed to

protect elevator and elevator equipment during construction of upgrades,
4. Do not load elevators beyond their rated weight capacity.
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5. Restore damaged work, if any, so no evidence remains of correction. Return items that
cannot be refinished in the field to the shop, make required repairs and refinish entire
unit, or provide new units as required.

34 DEMONSTRATION

A.  Engage a factory-authorized service representative to train Owner's maintenance personnel to
operate, adjust, and maintain elevator(s).

B.  Check operation of each elevator with Owner's personnel present before date of Substantial
Completion when each elevator is turn back over to be put back into service. Determine that
operation systems and devices are functioning properly.

3.5 MAINTENANCE

A.  Initial Maintenance Service: Beginning at Substantial Completion and final completion of the
last elevator of the six, maintenance service shall include 12 months' full maintenance by skilled
employees of elevator Installer. Include monthly preventive maintenance, repair or replacement
of worn or defective components, lubrication, cleaning, and adjusting as required for proper
elevator operation. Parts and supplies shall be manufacturer's authorized replacement parts and
supplies.

I. Perform maintenance during normal working hours.
Perform emergency callback service during normal working hours with response time of
one hours or less.

3. Include 24-hour-per-day, 7-day-per-week emergency callback service with response time
of two hours or less for times beyond normal working hours.

END OF SECTION 142400
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