Contract Documents and Specifications
For
UTS Generator Installation
For
University of South Carolina
State project # H27-Z151

April 21, 2014

Design Team:

Belka Engineering Associates, Inc.

Kyzer & Timmerman Structural Engineers



2011 Edition
Rev. 12/3/2013

TABLE OF CONTENTS

PROJECT NUMBER: H27-Z151

PROJECT NAME: UTS Generator Installation

SECTION

Table of Contents (insert numbers of pages)...........cccccovviiiiiiiiiiiiiiiiniiiinnen, 2
Invitation for Bids (SE-310).........ccoviiriiiiiii e 1

Instructions to Bidders (AIA Document A701 — 1997 Edition *).................... 6
00201-0SE Standard Supplemental Instructions to Bidders.................... 10

[Insert supplemental project specific instructions to bidders if needed.]

Bid Bond (AIA A310). ... 1
Standard Bid Form (SE-330).......ccoeiiiiiiiiiiii e e 6
Standard Form of Agreement between Owner and Contractor (AIA Document
A101 —2007 Edition™®).......oooviiiiiiiiii e 1
00501-OSE Standard Modifications to AIA A101-2007........................ 3

[Insert supplemental project specific modifications to AIA A101 if needed.]

General Conditions of the Contract for Construction (AIA Document A201 —

2007 EdItion™) ... ouieieiiiie ettt 1
00811-Standard Supplementary Conditions......................oooiviniiin, 25
(Supplement to AIA Document A201-2007 Edition General Conditions of the
Contract)
USC Supplemental General Conditions For Construction Projects .............. 3
Construction Change Order (SE-480) ........cccocmviiiiririncninnstccnnneersnsneneens 1
Contractor’s One-Year Guarantee............ T |

[Insert additional, project specific, supplementary conditions if needed. ] (For the above AlA
Documents do not “edit” the document; use them as cover sheets and attach the OSE modification
documents.) (*Insert either an original AI4 document or a "replacement page.” — See Chapter 5.)

Performance Bond (SE-355)......oiiiiiiiiiii e e 2

Labor and Material Payment Bond (SE-357).......ccoiiiiiiiiiiiiiiiiininnnn. 2

TOC-1



2011 Edition
Rev. 12/3/2013

TECHNICAL SPECIFICATIONS
(List the technical specifications using the same Divisions numbers and titles as shown

on the individual technical specification sections. Provide the issue date and revision
number for each section.)

Concrete

033000 Cast-In-Place Concrete 4

Electrical

260519 Low-Voltage Electrical Power Conductors 3
260526 Grounding and Bonding for Electrical Systems 3
260533 Raceway and Boxes for Electrical Systems 4
260553 Identification for Electrical Systems 2
263213 Engine Generator 7
263214 Packaged Diesel Generator Sets for Temporary Power 3

TOC-2



2011 Edition
SE-310 Rev. 7/20/2011
REQUEST FOR ADVERTISEMENT
PROJECT NAME: UTS Generator Installation
PROJECT NUMBER: H27-Z151
PROJECT LOCATION: UTS Annex 514 Main Street, Cola., SC 29208
Contractor may be subject to performance appraisal at close of project
BID SECURITY REQUIRED? Yes{d No[]
PERFORMANCE & PAYMENT BONDS REQUIRED? Yes No []
CONSTRUCTION COST RANGE: $ 750,000 - $ 850,000
DESCRIPTION OF PROJECT: Supply and install new generator for UTS Annex facility. Scope to include temporary power

supyort while new generator is being installed. Small and minority business particiation is encouraged.

A/E NAME: Belka Engineering Associates, Inc.
A/E CONTACT:Kevin Belka

A/E ADDRESS: Street/PO Box:7 Clusters Court
City: Columbia
State: SC ZIP: 29210-
EMAIL: kbelka@bellsouth.net
TELEPHONE: 803-731-0650 FAX: 803-731-2880
All questions & correspondence concerning this Invitation shall be addressed to the A/E

BIDDING DOCUMENTS/PLANS MAY BE OBTAINED FROM: www.procurement.sc.edu, Facilities/Construction
Solicitations and Awards

PLAN DEPOSIT AMOUNT: $0.00 IS DEPOSIT REFUNDABLE: Yes (] No []

Only those Bidding Documents/Plans obtained from the above listed source(s) are official. Bidders rely on copies of Bidding
Documents/Plans obtained from any other source at their own risk.

BIDDING DOCUMENTS/PLANS ARE ALSO ON FILE FOR VIEWING PURPOSES ONLY AT (list name and location for
each plan room or other entity):

N/A

PRE-BID CONFERENCE? Yes No [] MANDATORY ATTENDANCE? Yes[X{ No [
DATE: 5/6/2014 TIME: 3pm PLACE: 743 Greene St.. Columbia, SC 29208, Conf Rm 53

AGENCY: University of South Carolina
NAME OF AGENCY PROCUREMENT OFFICER: Juaquana Brookins
ADDRESS: Street/PO Box:743 Greene St
City: Columbia
State: SC ZIP: 29208-
EMAIL: jbrookin@fmec.sc.edu

TELEPHONE: 803-777-3596

FAX: 803-777-0160

BID CLOSING DATE: 5/20/20i4 TIME: 2:00pm LOCATION: 743 Greene St., Columbia, SC 29208, Conf Rm 53
BID DELIVERY ADDRESSES:

HAND-DELIVERY: MAIL SERVICE:

Attn: Juaguana Brookins Attn: Juaquana Brookins
743 Greene St 743 Greene St
Columbia, SC 29208 Columbia, SC 29208

IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one) Yes [X] No []

APFROVED BY (Office of State Engineer): DATE:




Section AlA A701-1997

Instruction to Bidders

Instruction to Bidders, AIA Document A701-1997 Edition, is incorporated into the Contract Documents
by reference herein.

Copies of Instruction to Bidders, AIA Document A701-1997, may be obtained from the American
Institute of Architects, 1735 New York Avenue, N.W., Washington, DC 20006, or from local AIA offices

and reprographics offices.

Original AIA Documents on file at the Office of the University of South Carolina Construction Services,
7432 Greene Street, Columbia, SC, 29208.

End of Section AIA A701-1997
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OSE FORM 00201 Revised October 22, 2012
STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

OWNER: University of South Carolina
PROJECT NUMBER: H27-Z151

PROJECT NAME: UTS Generator Installation
PROJECT LOCATION: Columbia campus

PROCUREMENT OFFICER: Juaquana Brookins

1. STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS
1.1. These Standard Supplemental Instructions To Bidders amend or supplement Instructions To Bidders (AIA Document

A701-1997) and other provisions of Bidding and Contract Documents as indicated below.

1.2. Compliance with these Standard Supplemental Instructions is required by the Office of State Engineer (OSE) for all State
projects when competitive sealed bidding is used as the method of procurement.

1.3. All provisions of A701-1997, which are not so amended or supplemented, remain in full force and effect.

1.4. Bidders are cautioned to carefully examine the Bidding and Contract Documents for additional instructions or
requirements.

2. MODIFICATIONS TO A701-1997

2.1. Delete Section 1.1 and insert the following:

1.1 Bidding Documents, collectively referred to as the Invitation for Bids, include the Bidding Requirements and the
proposed Contract Documents. The Bidding Requirements consist of the Advertisement, Instructions to Bidders (A-
701), Supplementary Instructions to Bidders, the bid form (SE-330), the Intent to Award Notice (SE-370), and other
sample bidding and contract forms. The proposed Contract Documents consist of the form of Agreement between the
Owner and Contractor, Conditions of the Contract (General, Supplementary and other Conditions), Drawings,
Specifications, all Addenda issued prior to execution of the Contract, and other documents set forth in the Bidding
Documents. Any reference in this document to the Agreement between the Owner and Contractor, AIA Document
A101, or some abbreviated reference thereof, shall mean the ATA A101, 2007 Edition as modified by OSE Form
00501 — Standard Modification to Agreement Between Owner and Contractor. Any reference in this document to the
General Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof,
shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 — Standard Supplementary Conditions.

2.2. In Section 1.8, delete the words “and who meets the requirements set forth in the Bidding Documents”.
2.3. In Section 2.1, delete the word “making” and substitute the word “submitting.”

2.4. In Section 2.1.1.
After the words “Bidding Documents,” delete the word “or” and substitute the word “and.”

Insert the following at the end of this section:
Bidders are expected to examine the Bidding Documents and Contract Documents thoroughly and should request an

explanation of any ambiguities, discrepancies, errors, omissions, or conflicting statements. Failure to do so will be at
the Bidder’s risk. Bidder assumes responsibility for any patent ambiguity that Bidder does not bring to the Owner’s
attention prior to bid opening.

2.5. In Section 2.1.3, insert the following after the term “Contract Documents” and before the period:
and accepts full responsibility for any pre-bid existing conditions that would affect the Bid that could have been
ascertained by a site visit. As provided in Regulation 19-445.2042(B), A bidder’s failure to attend an advertised pre-
bid conference will not excuse its responsibility for estimating properly the difficulty and cost of successfully
performing the work, or for proceeding to successfully perform the work without additional expense to the State.
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STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

2.6. Insert the following Sections 2.2 through 2.6:
2.2 CERTIFICATION OF INDEPENDENT PRICE DETERMINATION
GIVING FALSE, MISLEADING, OR INCOMPLETE INFORMATION ON THIS CERTIFICATION MAY
RENDER YOU SUBJECT TO PROSECUTION UNDER SECTION 16-9-10 OF THE SOUTH CAROLINA CODE
OF LAWS AND OTHER APPLICABLE LAWS.

{(a) By submitting an bid, the bidder certifies that—

(1) The prices in this bid have been arrived at independently, without, for the purpose of restricting
competition, any consultation, communication, or agreement with any other bidder or competitor relating
to—

(i) Those prices;
(ii) The intention to submit an bid; or
(iif) The methods or factors used to calculate the prices offered.

(2) The prices in this bid have not been and will not be knowingly disclosed by the bidder, directly or
indirectly, to any other bidder or competitor before bid opening (in the case of a sealed bid solicitation) or
contract award (in the case of a negotiated solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the bidder te induce any other concern to submit or not to
submit an bid for the purpose of restricting competition.

(b) Each signature on the bid is considered to be a certification by the signatory that the signatory—

(1) Is the person in the bidder’s organization responsible for determining the prices being offered in this bid,
and that the signatory has not participated and will not participate in any action contrary to paragraphs (a)(1)
through (a)(3) of this certification; or

(2)(i) Has been authorized, in writing, to act as agent for the bidder's principals in certifying that those
principals have not participated, and will not participate in any action contrary to paragraphs (a)(1) through
(a)(3) of this certification [As used in this subdivision (b)(2)(i), the term "principals" means the person(s) in
the bidder’s organization responsible for determining the prices offered in this bid];

(ii) As an authorized agent, does certify that the principals referenced in subdivision (b)(2)(i) of this
certification have not participated, and will not participate, in any action contrary to paragraphs (a)(1)
through (a)(3) of this certification; and

(iii) As an agent, has not personally participated, and will not participate, in any action contrary to paragraphs
(a)(1) through (a)(3) of this certification.

(c) If the bidder deletes or modifies paragraph (a)(2) of this certification, the bidder must furnish with its offer a
signed statement setting forth in detail the circumstances of the disclosure.

2.3 DRUG FREE WORKPLACE
By submitting a bid, the Bidder certifies that Bidder will maintain a drug free workplace in accordance with the

requirements of Title 44, Chapter 107 of South Carolina Code of Laws, as amended.

2.4 CERTIFICATION REGARDING DEBARMENT AND OTHER RESPONSIBILITY MATTERS
(a) (1) By submitting an Bid, Bidder certifies, to the best of its knowledge and belief, that-
(i) Bidder and/or any of its Principals- '

(A) Are not presently debarred, suspended, proposed for debarment, or declared ineligible
for the award of contracts by any state or federal agency;

(B) Have not, within a three-year period preceding this bid, been convicted of or had a civil
judgment rendered against them for: commission of fraud or a criminal offense in
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STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDER

connection with obtaining, attempting to obtain, or performing a public (Federal, state, or
local) contract or subcontract; violation of Federal or state antitrust statutes relating to the
submission of bids; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, tax evasion, or receiving stolen property;
and

(C) Are not presently indicted for, or otherwise criminally or civilly charged by a
governmental entity with, commission of any of the offenses enumerated in paragraph
(a)(1)(i)(B) of this provision.

(ii) Bidder has not, within a three-year period preceding this bid, had one or more contracts
terminated for default by any public (Federal, state, or local) entity.

(2) "Principals," for the purposes of this certification, means officers; directors; owners, partners; and,
persons having primary management or supervisory responsibilities within a business entity (e.g., general
manager; plant manager; head of a subsidiary, division, or business segment, and similar positions).

(b) Bidder shall provide immediate written notice to the Procurement Officer if, at any time prior to contract award,
Bidder learns that its certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

(c) If Bidder is unable to certify the representations stated in paragraphs (a)(1), Bid must submit a written explanation
regarding its inability to make the certification. The certification will be considered in connection with a review of the
Bidder's responsibility. Failure of the Bidder to furnish additional information as requested by the Procurement
Officer may render the Bidder nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of
an Bidder is not required to exceed that which is normally possessed by a prudent person in the ordinary course of
business dealings.

{e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was
placed when making award. If it is later determined that the Bidder knowingly or in bad faith rendered an erroneous
certification, in addition to other remedies available to the State, the Procurement Officer may terminate the contract
resulting from this solicitation for default.

2.5 ETHICS CERTIFICATE

By submitting a bid, the bidder certifies that the bidder has and will comply with, and has not, and will not, induce a
person to violate Title 8, Chapter 13 of the South Carolina Code of Laws, as amended (ethics act). The following
statutes require special attention: Section 8-13-700, regarding use of official position for financial gain; Section 8-13-
705, regarding gifts to influence action of public official; Section 8-13-720, regarding offering money for advice or
assistance of public official; Sections 8-13-755 and 8-13-760, regarding restrictions on employment by former public
official; Section 8-13-775, prohibiting public official with economic interests from acting on contracts; Section 8-13-
799, regarding recovery of kickbacks; Section 8-13-1150, regarding statements to be filed by consultants; and Section
8-13-1342, regarding restrictions on contributions by contractor to candidate who participated in awarding of contract.
The state may rescind any contract and recover all amounts expended as a result of any action taken in violation of
this provision. If contractor participates, directly or indirectly, in the evaluation or award of public contracts, including
without limitation, change orders or task orders regarding a public contract, contractor shall, if required by law to file
such a statement, provide the statement required by Section 8-13-1150 to the procurement officer at the same time the

law requires the statement to be filed.

2.6 RESTRICTIONS APPLICABLE TO BIDDERS & GIFTS

Violation of these restrictions may result in disqualification of your bid, suspension or debarment, and may constitute
a violation of the state Ethics Act. (a) After issuance of the solicitation, bidder agrees not to discuss this procurement
activity in any way with the Owner or its employees, agents or officials. All communications must be solely with the
Procurement Officer. This restriction may be lifted by express written permission from the Procurement Officer. This
restriction expires once a contract has been formed. (b) Unless otherwise approved in writing by the Procurement
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STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

Officer, bidder agrees not to give anything to the Owner, any affiliated organizations, or the employees, agents or
officials of either, prior to award. (c) Bidder acknowledges that the policy of the State is that a governmental body
should not accept or solicit a gift, directly or indirectly, from a donor if the governmental body has reason to believe
the donor has or is secking to obtain contractual or other business or financial relationships with the governmental
bedy. Regulation 19-445.2165(C) broadly defines the term donor.

2.7. Delete Section 3.1.1 and substitute the following:
3.1.1 Bidders may obtain complete sets of the Bidding Documents from the issuing office designated in the
Advertisement in the number and for the deposit sum, if any, stated therein, If so provided in the Advertisement, the
deposit will be refunded to all plan holders who return the Bidding Documents in good condition within ten days after
receipt of Bids. The cost of replacement of missing or damaged documents will be deducted from the deposit. A
Bidder receiving a Contract award may retain the Bidding Documents and the Bidder's deposit will be refunded.

2.8. Delete the language of Section 3.1.2 and insert the word “Reserved.”
2.9. In Section 3.1.4, delete the words “and Architect may make” and substitute the words “has made.”

2.10. Insert the following Section 3.1.5
3.1.5 All persons obtaining Bidding Documents from the issuing office designated in the Advertisement shall provide

that office with Bidder’s contact information to include the Bidder’s name, telephone number, mailing address, and
email address.

2.11. In Section 3.2.2:
Delete the words “'and Sub-bidders”

Delete the word "“seven” and substitute the word “ten”

2.12. In Section 3.2.3:
In the first Sentence, insert the word “written” before the word “Addendum.”

Insert the following at the end of the section:
As provided in Regulation 19-445.2042(B), nothing stated at the pre-bid conference shall change the Bidding

Documents unless a change is made by written Addendum.

2.13. Insert the following at the end of Section 3.3.1:
Reference in the Bidding Documents to a designated material, product, thing, or service by specific brand or trade

name followed by the words “or equal” and “or approved equal” shall be interpreted as establishing a standard of
quality and shall not be construed as limiting competition.

2.14. Delete Section 3.3.2 and substitute the following:

3.3.2 No request to substitute materials, products, or equipment for materials, products, or equipment described in the
Bidding Documents and no request for addition of a manufacturer or supplier to a list of approved manufacturers or
suppliers in the Bidding Documents will be considered prior to receipt of Bids unless written request for approval has
been received by the Architect at least ten days prior to the date for receipt of Bids established in the Invitation for
Bids. Any subsequent extension of the date for receipt of Bids by addendum shall not extend the date for receipt of
such requests unless the addendum so specifies. Such requests shall include the name of the material or equipment for
which it is to be substituted and a complete description of the proposed substitution including drawings, performance
and test data, and other information necessary for an evaluation. A statement setting forth changes in other materials,
equipment or other portions of the Work, including changes in the work of other contracts that incorporation of the
proposed substitution would require, shall be included. The burden of proof of the merit of the proposed substitution is
upon the proposer. The Architect's decision of approval or disapproval of a proposed substitution shall be final.

2.15. Delete Section 3.4.3 and substitute the following:
3.4.3 Addenda will be issued no later than 120 hours prior to the time for receipt of Bids except an
Addendum withdrawing the request for Bids or one which includes postponement of the date for receipt of

Bids.
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STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

2.16. Insert the following Sections 3.4.5 and 3.4.6:
3.4.5 When the date for receipt of Bids is to be postponed and there is insufficient time to issue a written Addendum
prior to the original Bid Date, Owner will notify prospective Bidders by telephone or other appropriate means with
immediate follow up with a written Addendum. This Addendum will verify the postponement of the original Bid Date
and establish a new Bid Date. The new Bid Date will be no earlier than the fifth (5th) calendar day after the date of
issuance of the Addendum postponing the original Bid Date.

3.4.6. If an emergency or unanticipated event interrupts normal government processes so that bids cannot be received
at the government office designated for receipt of bids by the exact time specified in the solicitation, the time specified
for receipt of bids will be deemed to be extended to the same time of day specified in the solicitation on the first work
day on which normal government processes resume. In lieu of an automatic extension, an Addendum may be issued to
reschedule bid opening. If state offices are closed at the time a pre-bid or pre-proposal conference is scheduled, an
Addendum will be issued to reschedule the conference. Useful information may be available at:

http://www.scemd.org/scgovweb/weather _alert.htmi

2.17. In Section 4.1.1, delete the word “forms” and substitute the words “SE-330 Bid Form.”

2.18. Delete Section 4.1.2 and substitute the following:
4.1.2 Any blanks on the bid form to be filled in by the Bidder shall be legibly executed in a non-erasable medium.
Bids shall be signed in ink or other indelible media.

2.19. Delete Section 4.1.3 and substitute the following:
4.1.3 Sums shall be expressed in figures.

2.20. Insert the following at the end of Section 4.1.4:
Bidder shall not make stipulations or qualify his bid in any manner not permitted on the bid form. An incomplete Bid
or information not requested that is written on or attached to the Bid Form that could be considered a qualification of

the Bid, may be cause for rejection of the Bid.

2.21. Delete Section 4.1.5 and substitute the following:
4.1.5 All requested Alternates shall be bid. The failure of the bidder to indicate a price for an Alternate shall render the
Bid non-responsive. Indicate the change to the Base Bid by entering the dellar amount and marking, as appropriate,
the box for “ADD TO” or “DEDUCT FROM”. If no change in the Base Bid is required, enter “ZERO” or "No
Change." For add alternates to the base bid, Subcontractor(s) listed on page BF-2 of the Bid Form to perform
Alternate Work shall be used for both Alternates and Base Bid Work if Alternates are accepted.

2.22. Delete Section 4. 1.6 and substitute the following:
4.1.6 Pursuant to Title 11, Chapter 35, Section 3020(b)(i) of the South Carolina Code of Laws, as amended, Section 7
of the Bid Form sets forth a list of subcontractor specialties for which Bidder is required to list only the subcontractors
Bidder will use to perform the work of each listed specialty. Bidder must follow the Instructions in the Bid Form for
filling out this section of the Bid Form. Failure to properly fill out Section 7 may result in rejection of Bidder’s bid as

non-responsive.

2.23. Delete Section 4.1.7 and substitute the following:
4.1.7 Each copy of the Bid shall state the legal name of the Bidder and the nature of legal form of the Bidder. Each
copy shall be signed by the person or persons legally authorized to bind the Bidder to a contract. A Bid submitted by
an agent shall have a current power of attorney attached certifying the agent's authority to bind the Bidder.

2.24. Delete Section 4.2.1 and substitute the following:
4.2.1 If required by the Invitation for Bids, each Bid shall be accompanied by a bid security in an amount of not less
than five percent of the Base Bid. The bid security shall be a bid bond or a certified cashier’s check. The Bidder
pledges to enter into a Contract with the Owner on the terms stated in the Bid and will, if required, furnish bonds
covering the faithful performance of the Contract and payment of all obligations arising thereunder. Should the Bidder
refuse to enter into such Contract or fail to furnish such bonds if required, the amount of the bid security shall be
forfeited to the Owner as liquidated damages, not as a penalty.
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STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS
2.25. Delete Section 4.2.2 and substitute the following:
4.2.2 If a surety bond is required, it shall be written on AIA Document A310, Bid Bond, and the attorney-in-fact who
executes the bond on behalf of the surety shall affix to the bond a certified and current copy of the power of attorney.
The bid bond shall:

.1  Be issued by a surety company licensed to do business in South Carolina;

.2 Be issued by a surety company having, at a minimum, a "Best Rating" of "A" as stated in the most
current publication of "Best's Key Rating Guide, Property-Casualty”, which company shows a
financial strength rating of at least five (5) times the contract price.

.3 Be enclosed in the bid envelope at the time of Bid Opening, either in paper copy or as an electronic bid
bond authorization number provided on the Bid Form and issued by a firm or organization authorized
by the surety to receive, authenticate and issue binding electronic bid bonds on behalf the surety.

2.26. Delete Section 4.2.3 and substitute the following:
4.2.3 By submitting a bid bond via an electronic bid bond authorization number on the Bid Form and signing the Bid
Form, the Bidder certifies that an electronic bid bond has been executed by a Surety meeting the standards required by
the Bidding Documents and the Bidder and Surety are firmly bound unto the State of South Carolina under the
conditions provided in this Section 4.2,

2.27. Inszrt the following Section 4.2.4:
4.2.4 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until
either (a) the Contract has been executed and performance and payment bonds, if required, have been furnished, or (b)
the specified time has elapsed so that Bids may be withdrawn or (c) all Bids have been rejected.

2.28. Delete Section 4.3.1 and substitute the following:

4.3.1 All copies of the Bid, the bid security, if any, and any other documents required to be submitted with the Bid
shall be enclosed in a sealed opaque envelope. The envelope shall, unless hand delivered by the Bidder, be addressed
to the Owner’s designated purchasing office as shown in the Invitation for Bids. The envelope shall be identified with
the Project name, the Bidder's name and address and, if applicable, the designated portion of the Work for which the
Bid is submitted. If the Bid is sent by mail or special delivery service (UPS, Federal Express, etc.), the envelope
should be Iabeled "BID ENCLOSED" on the face thereof, Bidders hand delivering their Bids shall deliver Bids to the
place of the Bid Opening as shown in the Invitation for Bids. Whether or not Bidders attend the Bid Opening, they
shall give their Bids to the Owner’s procurement officer or his/her designee as shown in the Invitation for Bids prior
to the time of the Bid Opening.

2.29, Insert the following Section 4.3.6 and substitute the following:
4.3.5 The official time for receipt of Bids will be determined by reference to the clock designated by the
Owner’s procurement officer or his/her designee. The procurement officer conducting the Bid Opening will
determine and announce that the deadline has arrived and no further Bids or bid modifications will be accepted.
All Bids and bid modifications in the possession of the procurement officer at the time the announcement is
completed will be timely, whether or not the bid envelope has been date/time stamped or otherwise marked by
the procurement officer.

2.30. Delete Section 4.4.2 and substitute the following:
4.4.2 Prior to the time and date designated for receipt of Bids, a Bid submitted may be withdrawn in person or by
written notice to the party receiving Bids at the place designated for receipt of Bids. Withdrawal by written notice
shall be in writing over the signature of the Bidder.

2.31. In Section 5.1, delete everything following the caption “OPENING OF BIDS” and substitute the following:
5.1.1 Bids received on time will be publicly opened and will be read aloud. Owner will not read aloud Bids that
Owner determines, at the time of opening, to be non-responsive. .
5.1.2 At bid opening, Owner will announce the date and location of the posting of the Notice of Intended Award.
5.1.3 Owner will send a copy of the final Bid Tabulation to all Bidders within ten (10) working days of the Bid
Opening.
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5.1.4 If Owner determines to award the Project, Owner will, after posting a Notice of Intended Award, send a
copy of the Notice to all Bidders.

5.1.5 If only one Bid is received, Owner will open and consider the Bid.
2.32. In Section 5.2, insert the section number “5.2.1" before the words of the “The Owner” at the beginning of the sentence.

2.33. Insart the following Sections 5.2.2 and 5.2.3:
5.2.2 The reasons for which the Owner will reject Bids include, but are not limited to:
Failure by a Bidder to be represented at a Mandatory Pre-Bid Conference or site visit;
Failure to deliver the Bid on time;
Failure to comply with Bid Security requirements, except as expressly allowed by law;
Listing an invalid electronic Bid Bond authorization number on the bid form;
Failure to Bid an Alternate, except as expressly allowed by law;
Failure to list qualified Subcontractors as required by law;
Showing any material modification(s) or exception(s) qualifying the Bid;
Faxing a Bid directly to the Owner or their representative; or
Failure to include a properly executed Power-of-Attorney with the bid bond.

Lo inm i~

5.2.3 The Owner may reject a Bid as nonresponsive if the prices bid are materially unbalanced between line items or
sub-line items. A bid is materially unbalanced when it is based on prices significantly less than cost for some work
and prices which are significantly overstated in relation to cost for other work, and if there is a reasonable doubt that
the bid will result in the lowest overall cost to the Owner even though it may be the low evaluated bid, or if it is so
unbalanced as to be tantamount to allowing an advance payment.

2.34. Delete Section 6.1 and substitute the following:

6.1 CONTRACTOR'S RESPONSIBILITY
Owner will make a determination of Bidder’s responsibility before awarding a contract. Bidder shall provide all

information and documentation requested by the Owner to support the Owner’s evaluation of responsibility. Failure of
Bidder to provide requested information is cause for the Owner, at its option, to determine the Bidder to be non-

responsible
2.35. Delete the language of Section 6.2 and insert the word "Reserved.”

2.36. Delete the language of Sections 6.3.2, 6.3.3, and 6.3.4 and insert the word “Reserved” after each Section Number.

2.37. Insert the following Section 6.4

6.4 CLARIFICATION
Pursuant to Section 11-35-1520(8), the Procurement Officer may elect to communicate with a Bidder after opening for

the purpose of clarifying either the Bid or the requirements of the Invitation for Bids. Such communications may be
conducted only with Bidders who have submitted a Bid which obviously conforms in all material aspects to the
Invitation for Bids and only in accordance with Appendix D (Paragraph A(6)) to the Manual for Planning and
Execution of State Permanent Improvement, Part II. Clarification of a Bid must be documented in writing and
inciuded with the Bid. Clarifications may not be used to revise a Bid or the Invitation for Bids. [Section 11-35-
1520(8); R.19-445.2080]

2.38. Delete Section 7.1.2 and substitute the following:
7.1.2 The performance and payment bonds shall conform to the requirements of Section 11.4 of the General
Conditions of the Contract. If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shail be

included in the Bid.
2.39. Delete the language of Section 7.1.3 and insert the word "Reserved.”

2.40. In Section 7.2, insert the words "CONTRACT, CERTIFICATES OF INSURANCE” into the caption after the word
“Delivery.”
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2.41. Delete Section 7.2.1 and substitute the following:
7.2.1 After expiration of the protest period, the Owner will tender a signed Contract for Construction to the Bidder and
the Bidder shall return the fully executed Contract for Construction to the Owner within seven days thereafter, The
Bidder shall deliver the required bonds and certificate of insurance to the Owner not later than three days following
the date of execution of the Contract. Failure to deliver these documents as required shall entitle the Owner to
consider the Bidder’s failure as a refusal to enter into a contract in accordance with the terms and conditions of the
Bidder’s Bid and to make claim on the Bid Security for re-procurement cost.

2.42. Delete the language of Section 7.2.2 and insert the word “Reserved.”

2.43. Delete the language of Article 8 and insert the following:
Unless otherwise required in the Bidding Documents, the Agreement for the Work will be written on South Carolina
Modified AIA Document A101, 2007, Standard Form of Agreement Between Owner and Contractor as modified by
OSE Form 00501 — Standard Modification to Agreement Between Owner and Contractor.

2.44. Insert the following Article 9:
ARTICLE 9 MISCELLANEOUS
9.1 NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX WITHHOLDING
IMPORTANT TAX NOTICE - NONRESIDENTS ONLY
Withholding Requirements for Payments to Nonresidents: Section 12-8-550 of the South Carolina Code of Laws
requires persons hiring or contracting with a nonresident conducting a business or performing personal services of a
temporary nature within South Carolina to withhold 2% of each payment made to the nonresident. The withholding
requirement does not apply to (1) payments on purchase orders for tangible personal property when the payments are
net accompanied by services to be performed in South Carolina, (2) nonresidents who are not conducting business in
South Carolina, (3) nonresidents for contracts that do not exceed $10,000 in a calendar year, or (4) payments to a
nonresident who (a) registers with either the S.C. Department of Revenue or the S.C. Secretary of State and (b)
submits a Nonresident Taxpayer Registration Affidavit - Income Tax Withholding, Form I-312 to the person letting

the contract.

For information about other withholding requirements (e.g., employee withholding), contact the Withholding Section
at the South Carolina Department of Revenue at 803-898-5383 or visit the Department's website at: www.sctax.org

This notice is for informational purposes only. This Owner does not administer and has no authority over tax issues.
All registration questions should be directed to the License and Registration Section at 803-898-5872 or to the South
Carolina Department of Revenue, Registration Unit, Columbia, S.C. 29214-0140. All withholding questions should be
directed to the Withholding Section at 803-898- 5383.

PLEASE SEE THE "NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX
WITHHOLDING" FORM (FORM NUMBER 1-312) LOCATED AT:

htip:/www.sctax.org/Forms+and-+Instructions/withholding/defaunlt.htm .

9.2 CONTRACTOR LICENSING
Contractors and Subcontractors listed in Section 7 of the Bid Form who are required by the South Carolina Code of

Laws to be licensed, must be licensed at the time of bidding.

9.3 SUBMITTING CONFIDENTIAL INFORMATION

For every document Bidder submits in response to or with regard to this solicitation or request, Bidder must separately
mark with the word "CONFIDENTIAL" every page, or portion thereof, that Bidder contends contains information that
is exempt from public disclosure because it is either (a) a trade secret as defined in Section 30-4-40(a)(1), or (b)
nrivileged & confidential, as that phrase is used in Section 11-35-410. For every document Bidder submits in response
to or with regard to this solicitation or request, Bidder must separately mark with the words "TRADE SECRET" every
page, or portion thereof, that Bidder contends contains a trade secret as that term is defined by Section 39-8-20 of the
Trade Secrets Act. For every document Bidder submits in response to or with regard to this solicitation or request,
Bidder must separately mark with the word "PROTECTED" every page, or portion thereof, that Bidder contends is
protected by Section 11-35-1810. All markings must be conspicuous; use color, bold, underlining, or some other
method in order to conspicuously distinguish the mark from the other text. Do not mark your entire bid as
confidential, trade secret, or protected! If your bid, or any part thereof, is improperly marked as confidential or trade
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secret or protected, the State may, in its sole discretion, determine it nonresponsive. If only portions of a page are
subject to some protection, do not mark the entire page. By submitting a response to this solicitation, Bidder (1) agrees
to the public disclosure of every page of every document regarding this solicitation or request that was submitted at
any time prior to entering into a contract (including, but not limited to, documents contained in a response, documents
submitted to clarify a response, & documents submitted during negotiations), unless the page is conspicuously marked
"TRADE SECRET" or "CONFIDENTIAL" or "PROTECTED", (2) agrees that any information not marked, as
required by these bidding instructions, as a "Trade Secret" is not a trade secret as defined by the Trade Secrets Act, &
(3) agrees that, notwithstanding any claims or markings otherwise, any prices, commissions, discounts, or other
financial figures used to determine the award, as well as the final contract amount, are subject to public disclosure. In
determining whether to release documents, the State will detrimentally rely on Bidders's marking of documents, as
required by these bidding instructions, as being either "Confidential” or "Trade Secret" or "PROTECTED". By
submitting a response, Bidder agrees to defend, indemnify & hold harmless the State of South Carolina, its officers &
employees, from every claim, demand, loss, expense, cost, damage or injury, including attorney’s fees, arising out of
or resuiting from the State withholding information that Bidder marked as "confidential" or "trade secret" or
"PROTECTED".

9.4 POSTING OF INTENT TO AWARD

Notice of Intent to Award, SE-370, will be posted at the following location:

Room or Area of Posting:

Building Where Posted:

Address of Building:

WEB site address (if applicable):

Posting date will be announced at bid opening. In addition to posting the notice, the Owner will promptly send all
responsive bidders a copy of the notice of intent to award and the final bid tabulation

9.5 PROTEST OF SOLICITATION OR AWARD
Any prospective bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the solicitation of a
contract shall protest within fifteen days of the date of issuance of the applicable solicitation document at issue. Any
actual bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the intended award or award
of a contract shall protest within ten days of the date notification of intent to award is posted in accordance with Title
11, Chapter 35, Section 4210 of the South Carolina Code of Laws, as amended. A protest shall be in writing, shall set
forth the grounds of the protest and the relief requested with enough particularity to give notice of the issues to be
decided, and must be received by the State Engineer within the time provided.
Any protest must be addressed to the CPO, Office of State Engineer, and submitted in writing:

(a) by email to protest-ose@mmo.sc.gov,

{(b) by facsimile at 803-737-0639, or

(c) by post or delivery to 1201 Main Street, Suite 600, Columbia, SC 29201.
By submitting a protest to the foregoing email address, you (and any person acting on your behalf) consent to receive
communications regarding your protest {and any related protests) at the e-mail address from which you sent your
protest.

9.6 SOLICITATION INFORMATION FROM SOURCES OTHER THAN OFFICIAL SOURCE

South Carolina Business Opportunities (SCBO) is the official state government publication for State of South
Carolina solicitations. Any information on State agency solicitations obtained from any other source is unofficial and
any reliance placed on such information is at the bidder’s sole risk and is without recourse under the South Carolina

Coensolidated Procurement Code.

9.7 BUILDER’S RISK INSURANCE
Bidder’s are directed to Article 11.3 of the South Carolina Modified AIA Document A201, 2007 Edition, which,
uniess provided otherwise in the bid documents, requires the contractor to provide builder’s risk insurance on the

project.
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9.8 TAX CREDIT FOR SUBCONTRACTING WITH MINORITY FIRMS

Pursuant te Section 12-6-3350, taxpayers, who utilize certified minority subcontractors, may take a tax credit equal to
4% of the payments they make to said subcontractors. The payments claimed must be based on work performed
directly for a South Carolina state contract. The credit is limited to a maximum of fifty thousand dollars annually. The
taxpayer is eligible to claim the credit for 10 consecutive taxable years beginning with the taxable year in which the
first payment is made to the subcontractor that qualifies for the credit. After the above ten consecutive taxable years,
the taxpayer is no longer eligible for the credit. The credit may be claimed on Form TC-2, "Minority Business Credit."
A copy of the subcontractor's certificate from the Governor's Office of Small and Minority Business (OSMBA) is to
be attached to the contractor's income tax return. Taxpayers must maintain evidence of work performed for a State
contract by the minority subcontractor. Questions regarding the tax credit and how to file are to be referred to: SC
Department of Revenue, Research and Review, Phone: (803) 898-5786, Fax: (803) 898-5888. The subcontractor must
be certified as to the criteria of a "Minority Firm" by the Governor's Office of Small and Minority Business Assistance
(OSMBA). Certificates are issued to subcontractors upon successful completion of the certification process. Questions
regarding subcontractor certification are to be referred to: Governor's Office of Small and Minority Business
Assistance, Phone: (803) 734-0657, Fax: (803) 734-2498. Reference: SC §11-35-5010 — Definition for Minority
Subcontractor & SC §11-35-5230 (B) — Regulations for Negotiating with State Minority Firms.

§ 9.9 OTHER SPECIAL CONDITIONS OF THE WORK
NONE

END OF DOCUMENT
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Section AIA A310-2010

Bid Bond

Bid Bond, AIA Document A310-2010 Edition, is incorporated into the Contract Documents by reference
herein,

Copies of Bid Bond, AlIA Document A310-2010, may be obtained from the American Institute of
Architects, 1735 New York Avenue, N.W., Washington, DC 20006, or from local AlA offices and

reprographics offices.

Original AIA Documents on file at the Office of the University of South Carolina Construction Services,
743 Greene Street, Columbia, SC, 29208.

End of Section AIA A310-2010
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BID FORM
Bidders shall submit bids on only Bid Form SE-330.

BID SUBMITTED BY:
(Bidder's Name)

BID SUBMITTED TO: University of South Carolina
(Owner’s Name)

FOR PROJECT: PROJECT NAME  UTS Generator Installation
PROJECT NUMBER H27-7Z151

OFFER
§ 1. In response to the Invitation for Construction Bids and in compliance with the Instructions to Bidders for the
above-named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract
with the Owner on the terms included in the Bidding Documents, and to perform all Work as specified or indicated
in the Bidding Documents, for the prices and within the time frames indicated in this Bid and in accordance with the
other terms and conditions of the Bidding Documents.
§ 2. Pursuant to Section 11-35-3030(1) of the SC Code of Laws, as amended, Bidder has submitted Bid Security as
follows in the amount and form required by the Bidding Documents:

[] Bid Bond with Power of Attorney [ ] Electronic Bid Bond [ ] Cashier's Check

(Bidder check one)

§ 3. Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the
effects of said Addenda into this Bid:

ADDENDUM No:
§ 4. Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing
with the disposition of Bid Security. Bidder agrees that this Bid, including all Bid Alternates, if any, may not be
revcked or withdrawn after the opening of bids, and shall remain open for acceptance for a period of 60 Days
following the Bid Date, or for such longer period of time that Bidder may agree to in writing upon request of the

Owner.

§ 5. Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories,
appliances, warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary

to complete the following items of construction work:

§ 6.1 BASE BID WORK (as indicated in the Bidding Documents and generally described as follows): Supply and install

new generator for UTS Annex facility. Scope to include temporary power support while new generator is being

installed,

which sum is hereafter called the Base Bid.

(Bidder - insert Base Bid Amount on line above)
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§ 6.2 BID ALTERNATES - as indicated in the Bidding Documents and generally described as follows:
ALTERNATE # 1 (Brief Description): N/A

] ADD TO or [] DEDUCT FROM BASE BID:
(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate)

ALTERNATE # 2 (Brief Description): N/A

(L] ADD TO or [[] DEDUCT FROM BASE BID:
(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate)

ALTERNATE # 3 (Brief Description): N/A
[J ADD TO or [ ] DEDUCT FROM BASE BID:
(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each aiternate)




SE-330 — LUMP SUM BID

BID FORM

2011 Edition
Rev. 9/21/2011

§ 7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), CHAPTER 35,
TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED - (See Instructions on the

Jollowing page BF-2A)
Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Speciaity work listed:
SUBCONTRACTOR SUBCONTRACTOR'S SUBCONTRACTOR'S
SPECIALTY PRIME CONTRACTOR'S PRIME CONTRACTOR'S
By License Classification NAME SC LICENSE NUMBER
and/or Subclassification (Must be completed by Bidder)
(Completed by Owner) BASE BID
N/A
ALTERNATE 1
ALTERNATE 2
ALTERNATE 3

If a Bid Alternate is accepted, Subcontractors listed for the Bid Alternate shall be used for the work of both the

Alternate and the Base Bid work.
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INSTRUCTIONS FOR

SUBCONTRACTOR LISTING

1. Section 7 of the Bid Form sets forth a list of subcontractor specialties for which bidder is required to identify by
name the subcontractor(s )Bidder will use to perform the work of each listed specialty. Bidder must identify only the
subcontractor(s) who will perform the work and no others.

2. For purposes of subcontractor listing, a Subcontractor is an entity who will perform work or render service to the
prime contractor to or about the construction site. Material suppliers, manufacturers, and fabricators that will not perform
physical work at the site of the project but will only supply materials or equipment to the bidder or proposed
subcontractor(s) are not subcontractors and Bidder should not insert their names in the spaces provided on the bid form.
Likewise, Bidder should not insert the names of sub-subcontractors in the spaces provided on the bid form but only the
names of those entities with which bidder will contract directly.

3. Bidder must only insert the names of subcontractors who are qualified to perform the work of the listed specialties
as specified in the Bidding Documents and South Carolina Licensing Laws.

4. If under the terms of the Bidding Documents, Bidder is qualified to perform the work of a specialty listed and Bidder
does not intend to subcontract such work but to use Bidder’s own employees to perform such work, the Bidder must
insert its own name in the space provided for that specialty.

5. If Bidder intends to use multiple subcontractors to perform the work of a single specialty listing, Bidder must
insert the name of each subcontractor Bidder will use, preferably separating the name of each by the word “and”. If
Bidder intends to use both his own employees to perform a part of the work of a single specialty listing and to use
one or more subcontractors to perform the remaining work for that specialty listing, bidder must insert his own name
and the name of each subcontractor, preferably separating the name of each with the word “and”.

6. Bidder may not list subcontractors in the alternative nor in a form that may be reasonably construed at the time of
bid opening as a listing in the alternative. A listing that requires subsequent explanation to determine whether or not
it is a listing in the alternative is non-responsive. If bidder intends to use multiple entities to perform the work for a
single specialty listing, bidder must clearly set forth on the bid form such intent. Bidder may accomplish this by
simply inserting the word “and” between the name of each entity listed for that specialty. Owner will reject as non-
responsive a listing that contains the names of multiple subcontractors separated by a blank space, the word “or”, a
virgule (that is a /), or any separator that the Owner may reasonably interpret as a listing in the alternative.

7. If Bidder is awarded the contract, bidder must, except with the approval of the owner for good cause shown, use
the listed entities to perform the work for which they are listed.

8. If bidder is awarded the contract, bidder will not be allowed to substitute another entity as subcontractor in place
of a subcontractor listed in Section 7 of the Bid except for one or more of the reasons allowed by the SC Code of

Laws.

9. Bidder’s failure to insert a name for each listed specialty subcontractor will render the Bid non-responsive.
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§ 8. LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER THAN

SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY): Pursuant to instructions in
the Invitation for Bids, if any, Bidder will provide to Owner upon the Owner’s request and within 24 hours of such
request, a listing of manufacturers, material suppliers, and subcontractors, other than those listed in Section 7 above,
thai Bidder intends to use on the project. Bidder acknowledges and agrees that this list is provided for purposes of
determining responsibility and not pursuant to the subcontractor listing requirements of SC Code Ann § 11-35-
3020(b)().

§ 9. TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES

a. CONTRACT TIME: Bidder agrees that the Date of Commencement of the Work shall be established in a Notice
to Proceed to be issued by the Owner. Bidder agrees to substantially complete the Work within 210 calendar days
from the Date of Commencement, subject to adjustments as provided in the Contract Documents,

b. LIQUIDATED DAMAGES: Bidder further agrees that from the compensation to be paid, the Owner shall retain
as Liquidated Damages the sum of $250.00for each calendar day the actual construction time required to achieve
Substantial Completion exceeds the specified or adjusted time for Substantial Completion as provided in the
Contract Documents. This sum is intended by the parties as the predetermined measure of compensation for actual

damages, not as a penalty for nonperformance.

§ 10. AGREEMENTS

a. Bidder agrees that this bid is subject to the requirements of the law of the State of South Carolina.

b. Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be
canceled for the convenience of, and without cost to, the State.

c. Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be
responsible for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the
Project canceled for any reason prior to the issuance of the Notice to Proceed.

§ 11. ELECTRONIC BID BOND

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the
Principal and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the ATA

Document A310, Bid Bond, included in the Bidding Documents.
Electronic Bid Bond Number:

Signature and Title:
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BIDDER'S TAXPAYER IDENTIFICATION

FEDERAL EMPLOYER'S IDENTIFICATION NUMBER:
OR
SOCIAL SECURITY NUMBER:

CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATIONS

Clessification(s)& Limits:
Subclassification(s) & Limits:

SC Contractor's License Number(s):

BY SIGNING THIS BID, THE PERSON SIGNING REAFFIRMS ALL REPRESENTATIONS AND
CERTIFICATIONS MADE BY BOTH THE PERSON SIGNING AND THE BIDDER, INCLUDING WITHOUT
LIMITATION, THOSE APPEARING IN ARTICLE 2 OF THE INSTRUCTIONS TO BIDDER. THE
INVITATION FOR BIDS, AS DEFINED IN THE INSTRUCTIONS TO BIDDERS, IS EXPRESSLY

INCORPORATE BY REFERENCE.

SIGNATURE

BIDDER’S LEGAL NAME:

ADRESS:

BY: DATE:
{Signature)

TITLE:

TELEPHONE:

EMAIL:
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Section AIA A101-1997

Standard Form of Agreement Between Owner and Contractor

The Standard Form of Agreement between Owner and Contractor, AIA Document A101-1997 Edition,
shall be the form of agreement and is incorporated into the Contract Documents by reference herein.

Copies of Standard Form of Agreement between Owner and Contractor , AIA Document A101-1997, may
be obtained from the American Institute of Architects, 1735 New York Avenue, N.W., Washington, DC
20006, or from local AIA offices and reprographics offices.

Original AiA Documents on file at the Office of the University of South Carolina Construction Services,
743 Greene Street, Columbia, SC, 29208.

End of Section AiA A101-1997
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STANDARD MODIFICATIONS TO AGREEMENT BETWEEN
OWNER AND CONTRACTOR
OWNER: University of South Carolina

PROJECT NUMBER: H27-7151
PROJECT NAME: UTS Generator Installation

1. STANDARD MODIFICATIONS TO AIA A101-2007
1.1. These Standard Modifications amend or supplement the Standard Form of Agreement Between Owner and
Contractor (AIA Document A101-2007) and other provisions of Bidding and Contract Documents as indicated

beiow.

1.2. All provisions of A101-2007, which are not so amended or supplemented, remain in full force and effect.

2. MODIFICATIONS TO A101
2.1, Insert the following at the end of Article 1:

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document
A101, or some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE
Form 00501 — Standard Modification to Agreement Between Owner and Contractor. Any reference in this
document to the General Conditions of the Contract for Construction, AIA Document A201, or some
abbreviated reference thereof, shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 —
Standard Supplementary Conditions.

2.2, Delete Section 3.1 and substitute the following:

3.1 The Date of Commencement of the Work shall be the date fixed in a Notice to Proceed issued by the
Owner. The Owner shall issue the Notice to Proceed to the Contractor in writing, no less than seven days
prior to the Date of Commencement. Unless otherwise provided elsewhere in the contract documents, and
provided the contractor has secured ail required insurance and surety bonds, the contractor may commence
work immediately after receipt of the Notice to Proceed.

2.3. Delete Section 3.3 and substitute the following:
3.3 The Contract Time shall be measured from the Date of Commencement as provided in Section 9(a) of
the Bid Form (SE-330) for this Project. Contractor agrees that if the Contractor fails to achieve Substantial
Completion of the Work within the Contract Time, the Owner shall be entitled to withhold or recover from
the Contractor liquidated damages in the amounts set forth in Section 9(b) of the Bid Form (SE-330,
subject to adjustments of this Contract Time as provided in the Contract Documents.

24. In Section 5.1.1, insert the words “and Owner” after the phrase "Payment submitted to the Architect.”
2.5. Delete Section 5.1.3 and substitute the following:

5.1.3 The Owner shall make payment of the certified amount to the Contractor not later than 21 days after
receipt of the Application for Payment.

2.6. In Section 35.1.6, Insert the following after the phrase “Subject to other provisions of the Contract
Documents”’:

and subject to Title 12, Chapter 8, Section 550 of the South Carolina Code of Laws, as amended
(Withholding Requirements for Payments to Non-Residents)

In the spaces provided in Sub-Sections 1 and 2 for inserting the retainage amount, insert “three and one-
half percent (3.5%).”
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2.7.

2.8,

2.9.

2.10.

2.11.

2.12.

2.13.

In Section 5.1.8, delete the word “follows" and the colon and substitute the following:

set forth in S.C. Code Ann. § 11-35-3030(4).

In Section 5.1.9, delete the words “Except with the Owner’s prior approval, the” before the word *
Contractor.”

In Section 5.2.2, delete the number 30 and substitute the number 21, delete everything following the words
“Certificate for Payment” and place a period at the end of the resulting sentence.

Delete the language of Sections 6.1 and 6.2 and substitute the word “Reserved” for the deleted language
of each Section .

Delete the language of Section 8.2 and substitute the word “Reserved.”

In Section 8.3, make the word “Representative” in the title plural, delete everything following the title, and
substitute the following:

8.3.1 Owner designates the individual listed below as its Senior Representative (“Owner's Senior
Representative™), which individual has the responsibility for and, subject to Section 7.2.1 of the General
Conditions, the authority to resolve disputes under Section 15.6 of the General Conditions:

Name: Mr. Tom Opal
Title: Senior Project Manager

Address: 743 Greene Street, Columbia, SC 29208
Telephone: 803-777-7076 FAX: 803-777-8739

Email: tnopal@fimc.sc.edu

8.3.2 Owner designates the individual listed below as its Owner's Representative, which individual has the
authority and responsibility set forth in Section 2.1.1 of the General Conditions:

Name: Ms. Ann Derrick

Title: Project Manager

Address: 743 Greene Street, Columbia, SC 29208
Telephone: 803-777-7076 FAX: 803-777-8739
Email: aderrick@fmc.sc.edu

In Section 8.4, make the word “Representative” in the title plural, delete everything following the title, and
substitute the following:

8.4.1 Contractor designates the individual listed below as its Senior Representative (“Contractor's Senior
Representative”), which individual has the responsibility for and authority to resolve disputes under Section
15.6 of the General Conditions:

Name:

Title:

Address:

Telephone: FAX:

Email:
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8.4.2 Contractor designates the individual listed below as its Contractor's Representative, which individual
has the authority and responsibility set forth in Section 3.1.1 of the General Conditions:

Name:

Title:

Address:

Telephone: FAX:

Email:

2.14.  Add the following Section 8.6.1:
8.6.1 The Architect’s representative:

Name: Mr. Kevin Belka

Title: Owner, Belka Engineering Associates, Inc.
Address: 7 Clusters Court, Columbia, SC 29210

Telephone: 803-731-0650FAX: 803-731-2880
Email: kbelka@bellsouth.net

2.15.  InSection 9.1.7, Sub-Section 2, list the following documents in the space provided for listing documents:

Invitation for Construction Bids (SE-310)

Instructions to Bidders (AIA Document A701-1997)

Standard Supplemental Instructions to Bidders (OSE Form 00201)
Contractor's Bid (Completed SE-330)

Notice of Intent to Award (Completed SE-370) _

Certificate of procurement authority issued by the SC Budget & Control Board

2.16.  InArticle 10, delete everything after the first sentence.

END OF DOCUMENT
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Section AIA A201-1997

General Conditions of the Contract

The General Conditions of the Contract for Construction, AIA Document A201-1997 Edition, shall be the
form of General Conditions and is incorporated into the Contract Documents by reference herein.

Copies of the General Condition, AiA Document A201-1997, may be cbtained from the American
Institute of Architects, 1735 New York Avenue, N.W., Washington, DC 20006, or from loca! AlA offices

and reprographics offices.

Original AlA Documents on file at the Office of the University of South Carolina Construction Services,
743 Greene Street, Columbia, SC, 29208,

End of Section AIA A201-1997



2011 Edition
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STANDARD SUPPLEMENTARY CONDITIONS

OWNER: University of South Carolina
PROJECT NUMBER: H27-7Z151
PROJECT NAME: UTS Generator Installation

1

2.1

2.2

3.2

3.3

34

3.5

GENERAL CONDITIONS

The General Conditions of the Contract for Construction, AIA Document A201, 2007 Edition, Articles 1 through
15 inclusive, is a part of this Contract and is incorporated as fully as if herein set forth. For brevity, AIA Document
A201 is also referred to in the Contract Documents coilectively as the "General Conditions."

STANDARD SUPPLEMENTARY CONDITIONS

The following supplements modify, delete and/or add to the General Conditions. Where any portion of the General
Conditions is modified or any paragraph, Section or clause thereof is modified or deleted by these Supplementary
Conditions, the unaltered provisions of the General Conditions shall remain in effect.

Unless otherwise stated, the terms used in these Standard Supplementary Conditions which are defined in the
General Conditions have the meanings assigned to them in the General Conditions.

MODIFICATIONS TO A201-2007
Insert the following at the end of Section 1.1.1:

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or
some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 00501 —
Standard Modification to Agreement Between Owner and Contractor. Any reference in this document to the
General Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof,
shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 — Standard Supplementary Conditions.

Delete the language of Section 1.1.8 and substitute the word “Reserved.”
Add the following Section 1.1.9:

1.1.9 NOTICE TO PROCEED

Notice to Proceed is a document issued by the Owner to the Contractor, with a copy to the Architect, directing the
Contractor to begin prosecution of the Work in accordance with the requirements of the Contract Documents. The
Notice to Proceed shall fix the date on which the Contract Time will commence.,

Insert the following at the end of Section 1.2.1:

In the event of patent ambiguities within or between parts of the Contract Documents, the contractor shall
1) provide the better quality or greater quantity of Work, or 2) comply with the more stringent requirement,
either or both in accordance with the Architect’s interpretation.

Delete Section 1.5.1 and substitute the following:

1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service and will retain all common law, statutory and other reserved rights, including copyrights.
The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers shall not own or claim a
copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for
other purposes in connection with this Project is not to be construed as a violation of the Architect’s or Architect’s
consultants’ reserved rights.
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3.6

3.7

3.8

3.9

3.10

3.11

3.12

Delete Section 2.1.1 and substitute the following:

2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shali
have express authority to bind the Owner with respect to all matters requiring the Owner’s approval or
authorization, except as provided in Section 7.1.2. Except as otherwise provided in Section 4.2.1, the Architect
does not have such authority. The term “Owner” means the Owner or the Owner’s Representative. [Reference §
8.2 of the Agreement.]

Delete Section 2.1.2 and substitute the following:

2.1.2 The Owner shall fumnish to the Contractor within fifteen days after receipt of a written request, information
necessary and relevant for the Contractor to post Notice of Project Commencement pursuant to Title 29, Chapter 5,
Section 23 of the South Carolina Code of Laws, as amended..

Delete Section 2.2.3 and substitute the following:

2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a legal description of the site. Subject to the Contractor’s obligations, including those in
Section 3.2, the Contractor shall be entitled to rely on the accuracy of information furnished by the Owner
pursuant to this Section but shall exercise proper precautions relating to the safe performance of the Work.

Replace the period at the end of the last sentence of Section 2.2.4 with a semicolon and insert the following after
the inserted semicolon:

“however, the Owner does not warrant the accuracy of any such information requested by the Contractor that is
not otherwise required of the Owner by the Contract Documents. Neither the Owner nor the Architect shall be
required to conduct investigations or to furnish the Contractor with any information concerning subsurface
characteristics or other conditions of the area where the Work is to be performed beyond that which is provide in
the Contract Documents.”

Delete Section 2.2.5 and substitute the following:

2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor with ten
copies of the Contract Documents. The Contractor may make reproductions of the Contract Documents pursuant
to Section 1.5.2. All copies of the drawings and specifications, except the Contractor’s record set, shall be returned
or suitably accounted for to the Owner, on request, upon completion of the Work.

Add the following Sections 2.2.6 and 2.2.7:

2.2.6 The Owner assumes no responsibility for any conclusions or interpretation made by the Contractor based on
information made available by the Owner.

2.2.7 The Owner shall obtain, at its own cost, general building and specialty inspection services as required by the
Contract Decuments. The Contractor shall be responsible for payment of any charges imposed for reinspections.

Delete Section 2.4 and substitute the following.

2.4 If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and
fails within a ten-day period after receipt of written notice from the Owner to commence and continue correction
of such default or neglect, including but not limited to providing necessary resources, with diligence and
promptness, the Owner may, without prejudice to other remedies the Owner may have, correct such deficiencies.
In such case an appropriate Change Directive shall be issned deducting from payments then or thereafter due the
Contractor the reasonable cost of correcting such deficiencies, including Owner’s expenses and compensation for
the Architect’s additional services made necessary by such default, neglect or failure. If payments then or
thereafter due the Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to
the Owner.
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3.13

3.14

3.15

3.16

3.17

3.18

3.19

3.20

3.21

3.22

Insert the following at the end of Section 3.2.1:

The Contractor acknowledges that it has investigated and satisfied itself as to the general and local conditions
which can affect the work or its cost, including but not limited to (1) conditions bearing upon transportation,
disposal, handling, and storage of materials; (2) the availability of labor, water, electric power, and roads; (3)
uncertainties of weather, river stages, tides, or similar physical conditions at the site; (4) the conformation and
conditions of the ground; and (5) the character of equipment and facilities needed preliminary to and during work
performance. The Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity
of surface and subsurface materials or obstacles to be encountered insofar as this information is reasonably
ascertainable from an inspection of the site, including all exploratory work done by the Owner, as well as from the
drawings and specifications made a part of this contract. Any failure of the Contractor to take the actions described
and acknowledged in this paragraph will not relieve the Contractor from responsibility for estimating properly the
difficulty and cost of successfully performing the work, or for proceeding to successfully perform the work
without additional expense to the Owner.

In the third sentence of Section 3.2.4, insert the word “latent” before the word “errors.”
In the last sentence of Section 3.3.1, insert the words “by the Owner in writing” after the word “instructed. ”

Delete the third sentence of Section 3.5 and substitute the following sentences:

Work, materials, or equipment not conforming to these requirements shall be considered defective. Unless caused
by the Contractor or a subcontractor at any tier, the Contractor’s warranty excludes remedy for damage or defect
caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient maintenance,
improper operation, or normal wear and tear and normal usage.

Insert the following at the end of Section 3.6:

The Contractor shall comply with the requirements of Title 12, Chapter 9 of the South Carolina Code of Laws, as
amended, regarding withholding tax for nonresidents, employees, contractors and subcontractors.

In Section 3.7.1, delete the words “the building permit as well as for other” and insert the following sentence at
the end of this section:

Pursuant to Title 10, Chapter 1, Section 180 cf the South Carolina Code of Laws, as amended, no local general or
specialty building permits are required for state buildings.

Delete the last sentence of Section 3.7.5 and substitute the following:

Adjustments in the Contract Sum and Contract Time arising from the existence of such remains or features may be
made as provided in Article 7.3.3.

Delete the last sentence of Section 3.8.2.3 and substitute the following:

The amount of the Change Order shall reflect the difference between actual costs, as documented by invoices, and
the allowances under Section 3.8.2.1.

In Section 3.9.1, insert a comma after the word “superintendent” in the first sentence and insert the following
after the inserted comma:

acceptable to the Owner,

Delete Section 3.9.2 and substitute the following:

3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner the
name and qualifications of a proposed superintendent. The Owner may reply within 14 days to the Contractor in

writing stating (1) whether the Owner has reasonable objection to the proposed superintendent or (2) that the
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3.23

3.24

3.25

3.26

3.27

3.28

Owner requires additional time to review. Failure of the Owner to reply within the 14-day period shall constitute
notice of no reasonable objection.

After the first sentence in Section 3.9.3, insert the following sentence:

The Contractor shall notify the Owner, in writing, of any proposed change in the superintendent, including the
reason therefore, prior to making such change.

Delete Section 3.10.3 and substitute the following:

3.10.3 Additional requirements, if any, for the constructions schedule are as follows:
(Check box if applicable to this Contract))

(] The construction schedule shall be in a detailed precedence-style critical path management (CPM) or
primavera-type format satisfactory to the Owner and the Architect that shall also (1) provide a graphic
representation of all activities and events that will occur during performance of the work; (2) identify each phase
of construction and occupancy; and (3) set forth dates that are critical in ensuring the timely and orderly
completion of the Work in accordance with the requirements of the Contract Documents (hereinafter referred to as
“Milestone Dates™). Upon review and acceptance by the Owner and the Architect of the Milestone Dates, the
construction schedule shall be deemed part of the Contract Documents and attached to the Agreement as Exhibit
“A.” If not accepted, the construction schedule shall be promptly revised by the Contractor in accordance with the
recommendations of the Owner and the Architect and resubmitted for acceptance. The Contactor shall monitor the
progress of the Work for conformance with the requirements of the construction schedule and shall promptly
advise the Owner of any delays or potential delays. Whenever the approved construction schedule no longer
reflects actual conditions and progress of the work or the Contract Time is modified in accordance with the terms
of the Contract Documents, the Contractor shall update the accepted construction schedule to reflect such
conditions. In the event any progress report indicates any delays, the Contractor shall propose an affirmative plan
to correct the delay, including overtime and/or’additional labor, if necessary. In no event shall any progress report
constitute an adjustment in the Contract Time, any Milestone Date, or the Contract Sum unless any such
adjustment is agreed to by the Owner and authorized pursuant to Change Order.

Add the following Section 3.10.4.

3.10.4 Owner’s review and acceptance of Contractor’s schedule is not conducted for the purpose of either
determining its accuracy and completeness or approving the construction means, methods, techniques, sequences
or procedures. The Owner’s approval shall not relieve the Contractor of any obiigations. Unless expressly
addressed in a Modification, the Owner's approval of a schedule shall not change the Contract Time.

Add the following Section 3.12.5.1:

3.12.5.1 The fire sprinkler shop drawings shall be prepared by a licensed fire sprinkler contractor and shall
accurately reflect actual conditions affecting the required layout of the fire sprinkler system. The fire sprinkler
contractor shall certify the accuracy of his shop drawings prior to submitting them for review and approval. The
fire sprinkler shop drawings shall be reviewed and approved by the Architect’s engineer of record who, upon
approving the sprinkler shop drawings will submit them to the State Fire Marshal or other authorities having
jurisdiction for review and approval. The Architect’s engineer of record will submit a copy of the State Fire
Marshal’s approval letter to the Contractor, Architect, and OSE. Unless authorized in writing by OSE, neither the
Contractor nor subcontractor at any tier shall submit the fire sprinkler shop drawings directly to the State Fire
Marshal or other authorities having jurisdiction for approval.

In the fourth sentence of Section 3.12.10, after the comma following the words “licensed design professional,”
insert the following:

who shall comply with reasonable requirements of the Owner regarding qualifications and insurance and

In Section 3.13, insert the section number “3.13.1"” before the before the opening words “The Contractors shall.”
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3.29

3.30

3.31

3.32

3.33

3.34

3.35

3.36

Add the following Sections 3.13.2 and 3.13.3:

3.13.2 Protection of construction materials and equipment stored at the Project site from weather, theft, vandalism,
damage, and all other adversity is solely the responsibility of the Contractor. The Contractor shall perform the
work in a manner that affords reasonable access, both vehicular and pedestrian, to the site of the Work and all
adjacent areas. The Work shall be performed, to the fullest extent reasonably possible, in such a manner that public
areas adjacent to the site of the Work shall be free from all debris, building materials, and equipment likely to

cause hazardous conditions.

3.13.3 The Contractor and any entity for whom the Contractor is responsible shall not erect any sign on the Project
site without the prior written consent of the Owner.

In the first sentence of Section 3.18.1, after the parenthetical “...(other than the Work itself),...” and before the
word “...but...”, insert the following:

including loss of use resulting therefrom,

Delete Section 4.1.1 and substitute the following:

4.1.1 The Architect is that person or entity identified as the Architect in the Agreement and is referred to
throughout the Contract Documents as if singular in number,

Insert the following at the end of Section 4.2.1:

Any reference in the Contract Documents to the Architect taking action or rendering a decision with a “reasonable
time” is understood to mean no more than fourteen days, unless otherwise specified in the Contract Documents or

otherwise agreed to by the parties.

Delete the first sentence of Section 4.2.2 and substitute the following:

The Architect will visit the site as necessary to fulfill its obligation to the Owner for inspection services, if any,
and, at a minimum, to assure conformance with the Architect’s design as shown in the Contract Documents and to
observe the progress and quality of the various components of the Contractor’s Work, and to determine if the Work

observed is being performed in a manner indicating that the Work, when fully completed, will be in accordance
with the Contract Documents.

Delete the first sentence of Section 4.2.3 and substitute the following:
On the basis of the site visits, the Architect will keep the Owner informed about the progress and quality of the

portion of the Work completed, and report to the Owner (1) deviations from the Contract Documents and from the
most recent construction schedule submitted by the Contractor, and (2) defects and deficiencies observed in the

Work.

In Section 4.2.5, after the words “evaluations of the” and before the word “Contractor’s,” insert the following:
Work completed and correlated with the

Delete the first sentence of Section 4.2.11 and substitute the following:

4.2.11 The Architect will, in the first instance, interpret and decide matters concerning performance under, and

requirements of, the Contract Documents on written request of either the Owner or Contractor. Upon receipt of
such request, the Architect will promptly provide the non-requesting party with a copy of the request.
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3.37

3.38

3.39

3.40

3.41

3.42

3.43

3.44

Insert the following at the end of Section 4.2.12:

If either party disputes the Architects interpretation or decision, that party may proceed as provided in Article 15.
The Architect’s interpretations and decisions may be, but need not be, accorded any deference in any review
conducted pursuant to law or the Contract Documents.

Delete Section 4.2.14 and substitute the following:

The Architect will review and respond to requests for information about the Contract Documents so as to avoid
delay to the construction of the Project. The Architect’s response to such requests will be made in writing with
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and
Specifications in response to the requests for information. Any response to a request for information must be
consistent with the intent of, and reasonably inferable from, the Contract Documents and will be in writing or in
the form of drawings. Unless issued pursuant to a Modification, supplemental Drawings or Specifications will not
involve an adjustment to the Contract Sum or Contract Time.

Delete Section 5.2.1 and substitute the following:

5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, within
fourteen days after posting of the Notice of Intent to Award the Contract, shall furnish in writing to the Owner
through the Architect the names of persons or entities (excluding Listed Subcontractors but including those who
are to furnish materials or equipment fabricated to a special design) proposed for each principal portion of the
Work. The Owner may reply within 14 days to the Contractor in writing stating (1) whether the Owner has
reasonable objection to any such proposed person or entity. Failure of the Owner to reply within the 14 day period
shall constitute notice of no reasonable objection.

Delete Section 5.2.2 and substitute the following:

5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner has made reascnable
and timely objection. The Owner shall not direct the Contractor {o contract with any specific individual or entity
for supplies or services unless such supplies and services are necessary for completion of the Work and the
specified individual or entity is the only source of such supply or services.

In the first sentence of Section 5.2.3, delete the words “...or Architect...” in the two places they appear.

Delete the words “...or Architect...” in the in the first sentence of Section 5.2.4 and insert the following sentence
at the end of Section 5.2.4;

The Contractor’s request for substitution must be made to the Owner in writing accompanied by supporting
information.

Add the following Section 5.2.5:

5.2.5 A Subcontractor identified in the Contractor’s Bid in response the specialty subcontractor listing
requirements of Section 7 of the Bid Form (SE-330) may only be substituted in accordance with and as permitted
by the provisions of Title 11, Chapter 35, Section 3021 of the South Carolina Code of Laws, as amended. A
proposed substitute for a Listed Subcontractor shall be subject to the Owner’s approval as set forth is Section 5.2.3.

In Section 5.3, delete everything following the heading "SUBCONTRACTUAL RELATIONS” and insert the
Jfollowing Sections 5.3.1, 5.3.2, 5.3.3, and 5.3.4:

5.3.1 By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work
to be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to
assume toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the
Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and Architect, Each
subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not
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3.45

3.46

3.47

3.48

3.49

prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise herein or in the
subcontract agreement, the benefit of all rights, remedies and redress against the Contractor that the Contractor, by
the Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each
Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor shall make available to
each proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract
Documents to which the Subcontractor will be bound, and, upon written request of the Subcontractor, identify to
the Subcontractor terms and conditions of the proposed subcontract agreement that may be at variance with the
Contract Documents. Subcontractors will similarly make copies of applicable portions of such documents available
to their respective proposed Sub-subcontractors.

§ 5.3.2 Without limitation on the generality of Section 5.3.1, each Subcontract agreement and each Sub-subcontract
agreement shall include, and shall be deemed to include, the following Sections of these General Conditions: 3.2,
3.5,3.18,5.3,5.4,62.2,7.3.3,7.5,7.6,13.1, 13.12, 14.3, 14.4, and 15.1.6.

§ 5.3.3 Each Subcontract Agreement and each Sub-subcontract agreement shall exclude, and shall be deemed to
exclude, Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of these General Conditions. In the
place of these excluded sections of the General Conditions, each Subcontract Agreement and each Sub-subcontract
may include Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of AIA Document A201-2007,
Conditions of the Contract, as originally issued by the American Institute of Architects.

§ 5.3.4 The Contractor shall assure the Owner that all agreements between the Contractor and its Subcontractor
incorporate the provisions of Subparagraph 5.3.1 as necessary to preserve and protect the rights of the Owner and
the Architect under the Contract Documents with respect to the work to be performed by Subcontractors so that the
subcontracting thereof will not prejudice such rights. The Contractor’s assurance shall be in the form of an affidavit or in
such other form as the Owner may approve. Upon request, the Contractor shall provide the Owner or Architect with
copies of any or all subcontracts or purchase orders.

Delete the last sentence of Section 5.4.1.
Add the following Sections 5.4.4, 5.4.5 and 5.4.6:

§ 5.4.4 Each subcontract shall specifically prdvide that the Owner shall only be responsible to the subcontractor
for those obligations of the Contractor that accrue subsequent to the Owner’s exercise of any rights under this
conditional assignment.

§ 5.4.5 Each subcontract shall specifically provide that the Subcontractor agrees to perform portions of the Work
assigned to the Owner in accordance with the Contract Documents.

§ 5.4.6 Nothing in this Section 5.4 shall act to reduce or discharge the Contractor’s payment bond surety’s
obligations to claimants for claims arising prior to the Owner’s exercise of any rights under this conditional

assignment.

Delete the language of Section 6.1.4 and substitute the word “Reserved.”

Insert the following at the end of Section 7.1.2:

If the amount of a Modification exceeds the limits of the Owner’s Construction Change Order Certification
(reference Section 9.1.7.2 of the Agreement), then the Owner’s agreement is not effective, and Work may not
proceed, until approved in writing by the Office of State Engineer.

Delete Section 7.2.1 and substitute the following:

7.2.1 A Change Order is a written instrument prepared by the Architect (using State Form SE-480 “Construction
Change Order”) and signed by the Owner, Contractor and Architect stating their agreement upon all of the

following:
.1 The change in the Work;
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3.50

3.51

3.52

.2 The amount of the adjustment, if any, in the Contract Sum; and
.3 The extent of the adjustment, if any, in the Contract Time.

Add the following Sections 7.2.2, 7.2.3, 7.2.4, and 7.2.5:

7.2.2 If a Change Order provides for an adjustment to the Contract Sum, the adjustment must be calculated in
accordance with Section 7.3.3.

7.2.3 At the Owner’s request, the Contractor shall prepare a proposal to perform the work of a proposed Change
Order setting forth the amount of the proposed adjustment, if any, in the Contract Sum; and the extent of the
proposed adjustment, if any, in the Contract Time. Any proposed adjustment in the Contract sum shall be prepared
in accordance with Section 7.2.2. The Owner’s request shall include any revisions to the Drawings or
Specifications necessary to define any changes in the Work, Within fifteen days of receiving the request, the
Contractor shall submit the proposal to the Owner and Architect along with all documentation required by Section
7.6.

7.2.4 If the Contractor requests a Change Order, the request shall set forth the proposed change in the Work and
shall be prepared in accordance with Section 7.2.3. If the Contractor requests a change to the Work that involves a
revision to either the Drawings or Specifications, the Contractor shall reimburse the Owner for any expenditures -
associated with the Architects’ review of the proposed revisions, except to the extent the revisions are accepted by
execution of a Change Order.

7.2.5 Agreement on any Change Order shall constitute a final settlement of all matters relating to the change in the
Work that is the subject of the Change Order, including, but not limited to, any adjustments to the Contract Sum or

the Contract Time.
Delete 7.3.3 and substitute the following:

7.3.3 PRICE ADJUSTMENTS

§ 7.3.3.1 If any Modification, including a Construction Change Directive, provides for an adjustment to the
Contract Sum, the adjustment shall be based on whichever of the following methods is the most valid
approximation of the actual cost to the contractor, with overhead and profit as allowed by Section 7.5:

.1 Mutual acceptance of a lump sum;

.2 Unit prices stated in the Contract Documents, except as provided in Section 7.3.4, or subsequently
agreed upon;

.3 Cost attributable to the events or situations under applicable clauses with adjustment of profits or
fee, all as specified in the contract, or subsequently agreed upon by the parties, or by some other
method as the parties may agree; or

.4 As provided in Section 7.3.7.

§ 7.3.3.2Consistent with Section 7.6, costs must be properly itemized and supported by substantiating data
sufficient to permit evaluation before commencement of the pertinent performance or as soon after that as
practicable. All costs incurred by the Contractor must be justifiably compared with prevailing industry standards.
Except as provided in Section 7.5, all adjustments to the Contract Price shall be limited to job specific costs and
shall not include indirect costs, overhead, home office overhead, or profit.

Delete Section 7.3.7 and substitute the following:

7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract
Sum, the Architect shall make an initial determination, consistent with Section 7.3.3, of the method and the
adjustment on the basis of reasonable expenditures and savings of those performing the Work attributable to the
change, including, in case of an increase in the Contract Sum, an amount for overhead and profit as set forth in
Section 7.5. In such case, and also under Section 7.3.3.1.3, the Contractor shall keep and present, in such form as
the Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise
provided in the Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to the following:
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3.53

3.54

1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits

required by agreement or custom, and workers’ compensation insurance;

.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated
or consumed,

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the
Contractor or others; and

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to
the Work.

Delete Section 7.3.8 and substitute the following:

7.3.8 Using the percentages stated in Section 7.5, any adjustment to the Contract Sum for deleted work shall
include any overhead and profit attributable to the cost for the deleted Work.

Add the following Sections 7.5 and 7.6:

7.5 AGREED OVERHEAD AND PROFIT RATES

7.5.1 For any adjustment to the Contract Sum for which overhead and profit may be recovered, other than those
made pursuant to Unit Prices stated in the Contract Documents, the Contractor agrees to charge and accept, as full
payment for overhead and profit, the following percentages of costs attributable to the change in the Work. The
percentages cited below shall be considered to include all indirect costs including, but not limited to: field and
office managers, supervisors and assistants, incidental job burdens, small tools, and general overhead allocations.
The allowable percentages for overhead and profit are as follows:

g To the Contractor for work performed by the Contractor’s own forces, 17% of the Contractor’s
actual costs.

2 To each Subcontractor for work performed by the Subcontractor’s own forces, 17% of the
subcontractor’s actual costs.

3 To the Contractor for work performed by a subcontractor, 10% of the subcontractor’s actual costs
(not including the subcontractor’s overhead and profit).

7.6 PRICING DATA AND AUDIT

§ 7.6.1 Cost or Pricing Data.

Upon request of the Owner or Architect, Contractor shall submit cost or pricing data prior to execution of a
Modification which exceeds $500,000. Contractor shall certify that, to the best of its knowledge and belief, the cost
or pricing data submitted is accurate, complete, and current as of a mutually determined specified date prior to the
date of pricing the Modification. Contractor’s price, including profit, shall be adjusted to exclude any significant
sums by which such price was increased because Contractor furnished cost or pricing data that was inaccurate,
incomplete, or not current as of the date specified by the parties. Notwithstanding Subparagraph 9.10.4, such
adjustments may be made after final payment to the Contractor.

§ 7.6.2 Cost or pricing data means all facts that, as of the date specified by the parties, prudent buyers and sellers
would reasonably expect to affect price negotiations significantly. Cost or pricing data are factual, not judgmental;
and are verifiable. While they do not indicate the accuracy of the prospective contractor's judgment about estimated
future costs or projections, they do include the data forming the basis for that judgment. Cost or pricing data are
more than historical accounting data; they are all the facts that can be reasonably expected to contribute to the
soundness of estimates of future costs and to the validity of determinations of costs already incurred.

§ 7.6.3 Records Retention.

As used in Section 7.6, the term "records" means any books or records that relate to cost or pricing data that
Contractor is required to submit pursuant to Section 7.6.1. Contractor shall maintain records for three years from
the date of final payment, or longer if requested by the chief procurement officer. The Owner may audit
Contractor’s records at reasonable times and places.
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3.55

3.56

3.57

3.58

3.59

Delete Section 8.2.2 and substitute the following:

8.2.2 The Contractor shall not knowingly commence operations on the site or elsewhere prior to the effective date
of surety bonds and insurance required by Article 11 to be furnished by the Contractor and Owner. The date of
commencement of the Work shall not be changed by the effective date of such surety bonds or insurance.

Delete Section 8.3.1 and substitute the following:

8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of
the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or by
changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other
causes beyond the control of the Contractor and any subcontractor at any tier; or by delay authorized by the Owner
pending dispute resolution; or by other causes that the Architect determines may justify delay, then to the extent
such delay will prevent the Contractor from achieving Substantial Completion within the Contract Time and
provided the delay (1) is not caused by the fault or negligence of the Contractor or a subcontractor at any tier and
(2) is not due to unusual delay in the delivery of supplies, machinery, equipment, or services when such supplies,
machinery, equipment, or services were obtainable from other sources in sufficient time for the Contractor to meet
the required delivery, the Contract Time shall be extended by Change Order for such reasonable time as the
Architect may determine.

Insert the following at the end of Section 9.1:
All changes to the Contract Sum shall be adjusted in accordance with Section 7.3.3.
Delete Section 9.2 and substitute the following:

9.2 SCHEDULE OF VALUES _

9.2.1 The Contractor shall submit to the Architect, within ten days of full execution of the Agreement, a schedule
of values allocating the entire Contract Sum to the various portions of the Work and prepared in such form and
supported by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to
by the Architect, shall be used as a basis for reviewing the Contractor’s Applications for Payment. As requested by
the Architect, the Contractor and each Subcontractor shall prepare a trade payment breakdown for the Work for
which each is responsible, such breakdown being submitted on a uniform standardized format approved by the
Architect and Owner. The breakdown shall be divided in detail, using convenient units, sufficient to accurately
cdetermine the value of completed Work during the course of the Project. The Contractor shall update the schedule
of values as required by either the Architect or Owner as necessary to reflect:

the description of Work (listing labor and material separately);
the total value;

the percent and value of the Work completed to date;

the percent and value of previous amounts billed; and

the current percent completed and amount billed.

hhawiom

9.2.2 Any schedule of values or trade breakdown that fails to include sufficient detail, is unbalanced, or exhibits
"front-loading” of the value of the Work shall be rejected. If a schedule of values or trade breakdown is used as the
basis for payment and later determined to be inaccurate, sufficient funds shall be withheld from future
Applications for Payment to ensure an adequate reserve (exclusive of normal retainage) to complete the Work.

Delete Section 9.3.1 and substitute the following:

Monthly, the Contractor shall submit to the Architect an itemized Application for Payment prepared in accordance
with the schedule of values, if required under Section 9.2., for completed portions of the Work. Such application
shall be notarized, if required, and supperted by such data substantiating the Contractor’s right to payment as the
Owner or Architect may require (such as copies of requisitions from Subcontractors and material suppliers) and
shall reflect retainage and any other adjustments provided in Section 5 of the Agreement. If required by the Owner
or Architect, the Application for Payment shall be accompanied by a current construction schedule.
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3.60

3.61

3.62

3.63

3.64

3.65

3.66

3.67

In Section 9.3.2, add the following words to the end of the second sentence:
provided such materials or equipment will be subsequently incorporated in the Work
Insert the following at the end of Section 9.3.2:

The Contractor shall 1) protect such materials from diversion, vandalism, thefi, destruction, and damage, 2) mark
such materials specifically for use on the Project, and 3) segregate such materials from other materials at the
storage facility. The Architect and the Owner shall have the right to make inspections of the storage areas at any
time.

In Section 9.4.2, in the first sentence, after the words “Work has progressed to the point indicated, ” insert the
Jollowing:

in both the Application for Payment and, if required to be submitted by the Contractor, the accompanying current
construction schedule

In the last sentence, delete the third item starting with “(3) reviewed copies” and ending with “Contractor’s right
to payment,”

In Section 9.5.1, in the first sentence, delete the word “may” after the opening words “The Architect” and
substitute the word “shall.”

In Section 9.5.1, insert the following sentence after the first sentence:

The Architect shall withhold a Certificate of Payment if the Application for Payment is not accompanied by the
current construction schedule required by Section 3.10.1.

In Section 9.6.2, delete the word “The...” at the beginning of the first sentence and substitute the following:
Pursuant to Chapter 6 of Title 29 of the South Carolina Code of Laws, as amended, the
Delete Section 9.7 and substitute following:

9.7 FAILURE OF PAYMENT

If the Architect does not issue a Certificate for Payment to the Owner, through no fault of the Contractor, within
seven days after receipt of the Contractor’s Application for Payment, or if the Owner doés not pay the Contractor
within seven days after the time established in the Contract Documents the amount certified by the Architect or
awarded by a final dispute resolution order, then the Contractor may, upon seven additional days’ written notice to
the Owner and Architect, stop the Work until payment of the amount owing has been received. The Contract Time
shall be extended appropriately and the Contract Sum shall be increased, in accordance with the provisions of
Section 7.3.3, by the amount of the Contractor’s reasonable costs of shut-down, delay and start-up, plus interest as
provided for in the Contract Documents,

Insert the following words at the end of the sentence in Section 9.8.1;

and when all required occupancy permits, if any, have been issued and copies of same have been delivered to the
Owner.

In Section 9.8.2, insert the word “written” after the word “comprehensive” and before the word “list.”
Delete Section 9.8.3 and substitute the following:

9.8.3.1 Upon receipt of the Contractor’s list, the Architect, with the Owner and any other person the Architect or
the Owner choose, will make an inspection on a date and at a time mutually agreeable to the Architect, Owner, and
Contractor, to determine whether the Work or designated portion thereof is substantially complete. The Contractor
shall furnish access for the inspection and testing as provided in this Contract, The inspection shall include a
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3.68

3.69

3.70

3.71

demonstration by the Contractor that all equipment, systems and operable components of the Work function
properly and in accordance with the Contract Documents. If the Architect’s inspection discloses any item, whether
or not included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract
Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the
Contractor shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon
notification by the Architect. In such case, the Contractor shall then submit a request for another inspection by the
Architect to determine Substantial Completion. If more than one Substantial Completion inspection is required, the
Contractor shall reimburse the Owner for all costs of reinspections or, at the Owner’s option, the costs may be
deducted from payments due to the Contractor.

9.8.3.2 If the Architect and Owner concur in the Contractor’s assessment that the Work or a portion of the Work is
safe to occupy, the Owner and Contractor may arrange for a Certificate of Occupancy Inspection by OSE. The
Owner, Architect, and Contractor shall be present at OSE’s inspection. Upon verifying that the Work or a portion
of the Work is substantially complete and safe to occupy, OSE will issue, as appropriate, a Full or Partial
Certificate of Occupancy.

In the second sentence of Section 9.8.5, delete the words “and consent of surety, if any.”

In the first sentence of Section 9.9.1, delete the words “Section 11.3.1.5" and substitute the words “Section
11.3.1.3."

Delete Section 9.10.1 and substitute the following:

9.10.1 Unless the parties agree otherwise in the Certificate of Substantial Completion, the Contractor shall achieve
Final Completion no later than thirty days after Substantial Completion. Upon receipt of the Contractor’s written
notice that the Work is ready for final inspection and acceptance and upon receipt of a final Application for

Payment, the Architect, with the Owner and any other person the Architect or the Owner choose, will make an

inspection on a date and at a time mutually agreeable to the Architect, Owner, and Contractor, and, when the
Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect
will promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge,
information and belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been
completed in accordance with terms and conditions of the Contract Documents and that the entire balance found to
be due the Contractor and noted in the final Certificate is due and payable. The Architect’s final Certificate for
Payment will constitute a further representation that conditions listed in Section 9.10.2 as precedent to the
Contractor’s being entitled to final payment have been fulfilled. If more than one Final Completion inspection is
required, the Contractor shall reimburse the Owner for all costs of reinspections or, at the Owner’s option, the
costs may be deducted from payments due to the Contractor. If the Contractor does not achieve final completion
within thirty days after Substantial Completion or the timeframe agreed to by the parties in the Certificate of
Substantial Completion, whichever is greater, the Contractor shall be responsible for any additional Architectural
fees resulting from the delay.

Delete the first sentence of Section 9.10.2 and substitute the following:

Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to the
Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with
the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts
withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by
the Contract Documents to remain in force after final payment is currently in effect and will not be canceled or
allowed to expire until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement
that the Contractor knows of no substantial reason that the insurance will not be renewable to cover the period
required by the Contract Documents, (4) consent of surety, if any, to final payment (5), if required by the Owner,
other data establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens,
claims, security interests or encumbrances arising out of the Contract, to the extent and in such form as may be
designated by the Owner, (6) required Training Manuals, (7) equipment Operations and Maintenance Manuals, (8)
any certificates of testing, inspection or approval required by the Contract Documents and not previously provided
(9) all warranties and guarantees required under or pursuant to the Contract Documents, and (10) one copy of the
Documents required by Section 3.11.
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3.72

3.73

3.74

3.75

3.76

3.77

3.78

3.79

Delete the first sentence of Section 9.10.3 and substitute the following;

I, after Substantial Completion of the Work, final completion thereof is delayed 60 days through no fault of the
Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner
shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract,
make payment of the balance due for that portion of the Work fully completed and accepted.

Delete Section 9.10.5 and substitute the following:

§9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a
waiver of claims by that payee except those specific claims in stated amounts that have been previously made in
writing and identified by that payee as unsettled at the time of final Application for Payment.

Add the following Section 9.10.6:

9.10.6 If OSE has not previously issued a Certificate of Occupancy for the entire Project, the Parties shall arrange
for a representative of OSE to participate in the Final Completion Inspection. Representatives of the State Fire
Marshal’s Office and other authorities having jurisdiction may be present at the Final Completion Inspection or
otherwise inspect the completed Work and advise the Owner whether the Work meets their respective
requirements for the Project.

Delete Section 10.3.1 and substitute the following:

10.3.1 If the Contractor encounters a hazardous material or substance which was not discoverable as provided in
Section 3.2.1 and not required by the Contract Documents, and if reasonable precautions will be inadequate to
prevent foreseeable bodily injury or death to persons or serious loss to real or personal property resulting from
such material or substance encountered on the site by the Contractor, the Contractor shall, upon recognizing the
condition, immediately stop Work in the affected area and report the condition to the Owner and Architect in
writing, Hazardous materials or substances are those hazardous, toxic, or radioactive materials or substances
subject to regulations by applicable governmental authorities having jurisdiction, such as, but not limited to, the
S.C. Department of Health and Environmental Control, the U.S. Environmental Protection Agency, and the U.S.
Nuclear Regulatory Commission.

Insert the following at the end of Section 10.3.2:

In the absence of agreement, the Architect will make an interim determination regarding any delay or impact on
the Contractor’s additional costs. The Architect’s interim determination of cost shali adjust the Contract Sum on
the same basis as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance
with Article 15. Any adjustment in the Contract Sum shall be determined in accordance with Section 7.3.3.

Delete Section 10.3.3 and substitute the following:

10.3.3 The Work in the affected area shall be resumed immediately following the occurrence of any one of the
following events: (a) the Owner causes remedial work to be performed that results in the absence of hazardous
materials or substances; (b) the Owner and the Contractor, by written agreement, decide to resume performance of
the Work; or (c) the Work may safely and lawfully proceed, as determined by an appropriate governmental
authority or as evidenced by a written report to both the Owner and the Contractor, which is prepared by an
environmental engineer reasonably satisfactory to both the Owner and the Contractor.

In Section 10.3.5, delete the word “The” at the beginning of the sentence and substitite the following:

In addition to its obligations under Section 3.18, the

Delete the language of Section 10.3.6 and substitute the word “Reserved.”
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3.80  Insert the following at the end of Section 10.4:
The Contractor shall immediately give the Architect notice of the emergency. This initial notice may be oral
followed within five days by a written notice setting forth the nature and scope of the emergency. Within fourteen
days of the start of the emergency, the Contractor shall give the Architect a written estimate of the cost and
probable effect of delay on the progress of the Work.
3.81  Delete 11.1.2 and substitute the following:
11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified below
or required by law, whichever coverage is greater. Coverages shall be written on an occurrence basis and shall be
maintained without interruption from the date of commencement of the Work until the date of final payment and
termination of any coverage required to be maintained after final payment, and, with respect to the Contractor’s
completed operations coverage, until the expiration of the period for correction of Work or for such other period
for maintenance of completed operations coverage as specified in the Contract Documents.
(1) COMMERCIAL GENERAL LIABILITY:
(a) General Aggregate (per project) ... $1.000,000
(b) Products/Completed Operations . ..$1.000.000
(c) Personal and Advertising Injury ... $1.000,000
(d) Each Occurrence . $1.000.000
(e) Fire Damage (Anyone fire) ... ... $50.000
(f) Medical Expense (Any one person) $5.000
(2) BUSINESS AUTO LIABILITY (including All Owned, Non-owned, and Hired Vehicles):
(a) Combined Single Limit _$1.000.000
(3) WORKER’S COMPENSATION:
(a) State Statutory
(b) Employers Liability $100,000 Per Acc.
_______________________ $500.,000 Disease, Policy Limit
______________________ 100,000 Disease, Each Employee
In lieu of separate insurance policies for Commercial General Liability, Business Auto Liability, and Employers
Liability, the Contractor may provide an umbrella policy meeting or exceeding all coverage requirements set forth
in this Section 11.1.2. The umbrella policy limits shall not be less than $3,000,000.
3.82  Delete Section 11.1.3 and substitute the following:

11.1.3 Prior to commencement of the Work, and thereafter upon replacement of each required policy of insurance,
Contractor shall provide to the Owner a written endorsement to the Contractor’s general liability insurance policy

that:

(i) names the Owner as an additional insureds for claims caused in whole or in part by the Contractor’s
negligent acts or omissions during the Contractor’s operations;

(ii) provides that no material alteration, cancellation, non-renewal, or expiration of the coverage
contained in such policy shall have effect unless all additional insureds have been given at least ten (10)
days prior written notice of cancellation for non-payment of premiums and thirty (30) days prior written
notice of cancellation for any other reason; and

(iii) provides that the Contractor’s liability insurance policy shall be primary, with any liability insurance
of the Owner as secondary and noncontributory.

Prior to commencement of the Work, and thereafter upon renewal or replacement of each required policy of
insurance, Contractor shall provide to the Owner a signed, original certificate of liability insurance (ACORD 25).
Consistent with this Section 11.1, the certificate shall identify the types of insurance, state the limits of liability for
each type of coverage, name the Owner a Consultants as Certificate Holder, provide that the general aggregate
limit applies per project, and provide that coverage is written on an occurrence basis. Both the certificates and the
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3.83

3.84

3.85

3.86

3.87

3.88

3.89

3.90

3.91

endorsements must be received directly from either the Contractor's insurance agent or the insurance company, An
additional certificate evidencing continuation of liability coverage, including coverage for completed operations,
naming the Owner as an additional insured for claims made under the Contractor’s completed operations, and
otherwise meeting the above requirements, shall be submitted with the final Application for Payment as required
by Section 9.10.2 and thereafter upon renewal or replacement of such coverage until the expiration of the time
required by Section 11.1.2. Information concerning reduction of coverage on account of revised limits or claims
paid under the General Aggregate, or both, shall be furnished by the Contractor with reasonable promptness.

Delete Section 11.1.4 and substitute the following:

11.1.4 A failure by the Owner either (i) to demand a certificate of insurance or written endorsement required by
Section 11.1, or (ii) to reject a certificate or endorsement on the grounds that it fails to comply with Section 11.1
shall not be considered a waiver of Contractor's obligations to obtain the required insurance.

In Section 11.3.1, delete the first sentence and substitute the following:

Unless otherwise provided in the Contract Documents, the Contractor shall purchase and maintain, in a company
or companies lawfully authorized to do business in the jurisdiction in which the Project is located, property
insurance written on a builder’s risk “all-risk” or equivalent policy form in the amount of the initial Contract Sum,
plus value of subsequent Contract Modifications and cost of materials supplied or installed by others, comprising
total value for the entire Project at the site on a replacement cost basis.

Delete the language of Section 11.3.1.2 and substitute the word “Reserved.”
Delete the language of Section 11.3.1.3 and substitute the word “Reserved,”
Delete Section 11.3.2 and substitute the following:

11.3.2 BOILER AND MACHINERY INSURANCE

The Contractor shall purchase and maintain boiler and machinery insurance required by the Contract Documents
or by law, which shall specifically cover such insured objects during installation and until final acceptance by the
Owner; this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in
the Work, and the Owner and Contractor shall both be named insureds.

Delete Section 11.3.3 and substitute the following:

11.3.3 LOSS OF USE INSURANCE

The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against
loss of use of the Owner’s property due to fire or other hazards, however caused. To the extent any losses are
covered and paid for by such insurance, the Owner waives all rights of action against the Contractor for loss of use
of the Owner’s property, including consequential losses due to fire or other hazards however caused.

Delete Section 11.3.4 and substitute the following:

11.3.4 If the Owner requests in writing that insurance for risks other than those described herein or other special
causes of loss be included in the property insurance policy, the Contractor shall, if possible, include such
insurance, and the cost thereof shall be charged to the Owner by appropriate Change Order.

Delete the language of Section 11.3.5 and substitute the word “Reserved.”

Delete Section 11.3.6 and substitute the following:

11.3.6 Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that
includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision

that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30
days’ prior written notice has been given to the Owner.
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3.92

3.93

3.94

3.95

3.96

3.97

Delete the first sentence of Section 11.3.7 and substitute the following;

The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-
subcontractors, agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate
contractors described in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and
employees, for damages caused by fire or other causes of loss to the extent the property insurance provided by the
Contractor pursuant to this Section 11.3 covers and pays for the damage, except such rights as they have to
proceeds of such insurance held by the Contractor as fiduciary.

Delete the first sentence of Section 11.3.8 and substitute the following:

A loss insured under the Contractor’s property insurance shall be adjusted by the Contractor as fiduciary and made
payable to the Contractor as fiduciary for the insureds, as their interests may appear, subject to requirements of any
applicable mortgagee clause and of Section 11.3.10.

Delete Section 11.3.9 and substitute the following:

11.3.9 If required in writing by a party in interest, the Contractor as fiduciary shall, upon occurrence of an insured
loss, give bond for proper performance of the Contractor’s duties. The cost of required bonds shall be charged
against proceeds received as fiduciary. The Contractor shall deposit in a separate account proceeds so received,
which the Contractor shall distribute in accordance with such agreement as the parties in interest may reach. If after
such loss no other special agreement is made and unless the Owner terminates the Contract for convenience,

replacement of damaged property shall be performed by the Contractor.

Delete Section 11.3.10 and substitute the following:

11.3.10 The Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of the
parties in interest shall object in writing within five days after occurrence of loss to the Contractor’s exercise of this
power; if such objection is made, the dispute shall be resolved in the manner provided in the contract between the
parties in dispute as the method of binding dispute resolution. The Contractor as fiduciary shall make settlement
with insurers or, in the case of a dispute over distribution of insurance proceeds, in accordance with a final order or
determination issued by the appropriate authority having jurisdiction over the dispute..

Delete Section 11.4.1 and substitute the following:

11.4.1 Before commencing any services hereunder, the Contractor shall provide the Owner with Performance and
Payment Bonds, each in an amount not less than the Contract Price set forth in Article 4 of the Agreement. The
Surety shall have, at a minimum, a "Best Rating" of "A" as stated in the most current publication of "Best's Key
Rating Guide, Property-Casualty”. In addition, the Surety shall have a minimum "Best Financial Strength
Category" of "Class V", and in no case less thar five (5) times the contract amount. The Performance Bond shall be
written on Form SE-355, "Performance Bond" and the Payment Bond shall written on Form SE-357, "Labor and
Material Payment Bond", and both shall be made payable to the Owner.

Delete Section 11.4.2 and substitute the following:
11.4.2 The Performance and Labor and Material Payment Bonds shall:

.1 be issued by a surety company licensed to do business in South Carolina;
.2 be accompanied by a current pewer of attorney and certified by the attorney-in-fact who executes the

bond on the behalf of the surety company; and
.3  remain in effect for a period not less than one (1) year following the date of Substantial Completion

or the time required to resolve any items of incomplete Work and the payment of any disputed
amounts, whichever time period is longer.

16 of 25



2011 Edition

OSE FORM 00811 Rev. 12/11/2013

STANDARD SUPPLEMENTARY CONDITIONS

3.98

3.99

3.100

3.101

3.102

3.103

3.104

3.105

Add the following Sections 11.4.3 and 11.4.4:

11.4.3 Any bonds required by this Contract shall meet the requirements of the South Carolina Code of Laws and
Regulations, as amended.

11.4.4 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall
authorize a copy to be furnished.

Delete Section 12.1.1 and substitute the following:

12.1.1 If a portion of the Work is covered contrary to the to requirements specifically expressed in the Contract
Documents, including inspections of work-in-progress required by all authorities having jurisdiction over the
Project, it must, upon demand of the Architect or authority having jurisdiction, be uncovered for observation and
be replaced at the Contractor’s expense without change in the Contract Time.

In Section 12.2.2.1, delete the words “and to make a claim for breach of warranty” at the end of the third
sentence.

In Section 12.2.2.3, add the following to the end of the sentence:
uniess otherwise provided in the Contract Documents,
Insert the following at the end of Section 12.2.4:

If, prior to the date of Substantial Completion, the Contractor, a Subcontractor, or anyone for whom either is
responsible, uses or damages any portion of the Work, including, without limitation, mechanical, electrical,
plumbing, and other building systems, machinery, equipment, or other mechanical device, the Contractor shall
cause such item to be restored to "like new" condition at no expense to the Owner.

Delete Section 13.1 and substitute the following:

13.1 GOVERNING LAW

The Contract, any dispute, claim, or controversy relating to the Contract, and all the rights and obligations of the
parties shall, in all respects, be interpreted, construed, enforced and governed by and under the laws of the State of
South Carolina, except its choice of law rules.

Delete Section 13.2, including its Sub-Sections 13.2.1 and 13.2.2, and substitute the following:

13.2 SUCCESSORS AND ASSIGNS

The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal
representatives to covenants, agreements and obligations contained in the Contract Documents. Neither party to the
Contract shall assign the Contract as a whole, or in part, without written consent of the other and then only in
accordance with and as permitted by Regulation 19-445.2180 of the South Carolina Code of Regulations, as
amended. If either party attempts to make such an assignment without such consent, that party shall nevertheless
remain legally responsible for all obligations under the Contract,

Delete Section 13.3 and substitute the following:

13.3 WRITTEN NOTICE
Unless otherwise permitted herein, all notices contemplated by the Contract Documents shall be in writing and

shall be deemed given:

.1 upon actual delivery, if delivery is by hand,

.2 upon receipt by the transmitting party of confirmation or reply, if delivery is by electronic mail,
facsimile, telex or telegram;

.3 upon receipt, if delivery is by the United States mail.
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3.108
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3.110

STAN

DARD SUPPLEMENTARY CONDITION,
Notice to Contractor shall be to the address provided in Section 8.3.2 of the Agreement. Notice to Owner shall be
to the address provided in Section 8.2.2 of the Agreement. Either party may designate a different address for notice
by giving notice in accordance with this paragraph.

In Section 13.4.1, insert the following at the beginning of the sentence:
Unless expressly provided otherwise,
Add the following Section 13.4.3:

13.4.3 Notwithstanding Section 9.10.4, the rights and obligations which, by their nature, would continue beyond
the termination, cancellation, rejection, or expiration of this contract shall survive such termination, cancellation,
rejection, or expiration, including, but not limited to, the rights and obligations created by the following clauses:

1.5 Ownership and Use of Drawings, Specifications and Other Instruments of Service;
3.5 Warranty

3.17 Royalties, Patents and Copyrights

3.18 Indemnification

7.6 Cost or Pricing Data

11.1 Contractor's Liability Insurance

11.4 Performance and Payment Bond

15.1.6 Claims for Listed Damages

15.1.7 Waiver of Claims Against the Architect
15.6 Dispute Resolution

15.4 Service of Process

Delete Section 13.6 and substitute the following:

13.6 INTEREST

Payments due to the Contractor and unpaid under the Contract Documents shall bear interest only if and to the
extent allowed by Title 29, Chapter 6, Article 1 of the South Carolina Code of Laws. Amounts due to the Owner
shall bear interest at the rate of one percent a month or a pro rata fraction thereof on the unpaid balance as may be
due.

Delete the language of Section 13.7 and substitute the word “Reserved.”
Add the following Sections 13.8 through 13.16:

13.8 PROCUREMENT OF MATERIALS BY OWNER

The Contractor accepts assignment of all purchase orders and other agreements for procurement of materials and
equipment by the Owner that are identified as part of the Contract Documents. The Contractor shall, upon
delivery, be responsible for the storage, protection, proper installation, and preservation of such Owner purchased
items, if any, as if the Contractor were the original purchaser. The Contract Sum includes, without limitation, all
costs and expenses in connection with delivery, storage, insurance, installation, and testing of items covered in any
assigned purchase orders or agreements. Unless the Contract Documents specifically provide otherwise, all
Contractor warranty of workmanship and correction of the Work obligations under the Contract Documents shall
apply to the Contractor’s installation of and modifications to any Owner purchased items,.

13.9 INTERPRETATION OF BUILDING CODES

As required by Title 10, Chapter 1, Section 180 of the South Caroline Code of Laws, as amended, OSE shall
determine the enforcement and interpretation of all building codes and referenced standards on state buildings. The
Contractor shall refer any questions, comments, or directives from local officials to the Owner and OSE for
resolution,
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3.111

13.10 MINORITY BUSINESS ENTERPRISES

Contractor shall notify Owner of each Minority Business Enterprise (MBE) providing labor, materials, equipment,
or supplies to the Project under a contract with the Contractor. Contractor’s notification shall be via the first
monthly status report submitted to the Owner after execution of the contract with the MBE. For each such MBE,
the Contractor shall provide the MBE’s name, address, and telephone number, the nature of the work to be
performed or materials or equipment to be supplied by the MBE, whether the MBE is certified by the South
Carolina Office of Small and Minority Business Assistance, and the value of the contract.

13.11 SEVERABILITY

If any provision or any part of a provision of the Contract Documents shall be finally determined to be superseded,
invalid, illegal, or otherwise unenforceable pursuant to any applicable Legal Requirements, such determination
shall not impair or otherwise affect the validity, legality, or enforceability of the remaining provision or parts of
the provision of the Contract Documents, which shall remain in full force and effect as if the unenforceable
provision or part were deleted.

13.12 ILLEGAL IMMIGRATION

Contractor certifies and agrees that it will comply with the applicable requirements of Title 8, Chapter 14 of the
South Carolina Code of Laws and agrees to provide to the State upon request any documentation required to
establish either: (a) that Title 8, Chapter 14 is inapplicable both to Contractor and its subcontractors or sub-
subcontractors; or (b) that Contractor and its subcontractors or sub-subcontractors are in compliance with Title 8,
Chapter 14. Pursuant to Section 8-14-60, "A person who knowingly makes or files any false, fictitious, or
fraudulent document, statement, or report pursuant to this chapter is guilty of a felony, and, upon conviction, must
be fined within the discretion of the court or imprisoned for not more than five years, or both." Contractor agrees
to include in any contracts with its subcontractors language requiring its subcontractors to (a) comply with the
applicable requirements of Title 8, Chapter 14, and (b) include in their contracts with the sub-subcontractors
language requiring the sub-subcontractors to comply with the applicable requirements of Title 8, Chapter 14. (An
overview is available at www.procurement.sc.gov)

13.13 SETOFF
The Owner shall have all of its common law, equitable, and statutory rights of set-off.

13.14 DRUG-FREE WORKPLACE
The Contractor certifies to the Owner that Contractor will provide a Drug-Free Workplace, as required by Title 44,

Chapter 107 of the South Carolina Code of Laws, as amended.

13.15 FALSE CLAIMS

According to the S.C. Code of Laws § 16-13-240, "a person who by false pretense or representation obtains the
signature of a person to a written instrument or obtains from another person any chattel, money, valuable security,
or other property, real or personal, with intent to cheat and defraud a person of that property is guilty" of a crime.

13.16 NON-INDEMNIFICATION:

Any term or condition is void to the extent it requires the State to indemnify anyone. It is unlawful for a person
charged with disbursements of state funds appropriated by the General Assembly to exceed the amounts and
purposes stated in the appropriations. (§ 11-9-20) It is unlawful for an authorized public officer to enter into a
contract for a purpose in which the sum is in excess of the amount appropriated for that purpose. It is unlawful for
an authorized public officer to divert or appropriate the funds arising from any tax levied and collected for any one
fiscal year to the payment of an indebtedness contracted or incurred for a previous year. (§ 11-1-40)

Delete Section 14.1.1 and substitute the following:

14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 45 consecutive days
through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any
other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for

any of the following reasons:
.1  Issuance of an order of a court or other public authority having jurisdiction that requires

substantially all Work to be stopped; or
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An act of government, such as a declaration of national emergency that requires substantially all
Work to be stopped.

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of
the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not
made payment on a Certificate for Payment within the time stated in the Contract Documents and
the Contractor has stopped work in accordance with Section 9.7

3.112  Insert the following at the end of Section 14.1.3:

Any adjustment to the Contract Sum pursuant to this Section shall be made in accordance with the requirements of
Articie 7.

3.113  In Section 14.1.4, replace the word “repeatedly” with the word “persistently.”
3.114 Delete Section 14.2.1 and substitute the following:

14.2.1 The Owner may terminate the Contract if the Contractor

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials, or
otherwise fails to prosecute the Work, or any separable part of the Work, with the diligence,
resources and skill that will ensure its completion within the time specified in the Contract
Documents, including any authorized adjustments;

.2 fails to make payment to Subcontractors for materials or labor in accordance with the Contract
Documents and the respective agreements between the Contractor and the Subcontractors;

3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful

orders of a public authority; or
4 otherwise is guilty of substantial breach of a provision of the Contract Documents.

3.115  In Section 14.2.2, delete the parenthetical statement “, upon certification by the Initial Decision Maker that
sufficient cause exists to justify such action,” tmmea’zately Jfollowing the word “Owner” in the first line.

3.116  In Section 14.2.4, replace the words "Initial Decision Maker" with the word “Architect”

3.117  Add the following Section 14.2.5:
14.2.5 If, after termination for cause, it is determined that the Owner lacked justification to terminate under
Section 14.2.1, or that the Contractor’s default was excusable, the rights and obligations of the parties shali be the
same as if the termination had been issued for the convenience of the Owner under Section 14.4.

3.118  Delete the second sentence of Section 14.3.2 and substitute the following:

Any adjustment to the Contract Sum made pursuant to this section shall be made in accordance with the
requirements of Article 7.3.3.

3.119  Delete Section 14.4.1 and substitute the following:

14.4.1 The Owner may, at any time, terminate the Contract, in whole or in part for the Owner’s convenience and
without cause. The Owner shall give written notice of the termination to the Contractor specifying the part of the
Coniract terminated and when termination becomes effective.

3.120 Delete Section 14.4.2 and substitute the following:

14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the

Contractor shall
.1 cease operations as directed by the Owner in the notice;
.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the

Work;
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3121

3.122

3.123

3.124

3.125

3 except for Work directed to be performed prior to the effective date of termination stated in the
notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts
and purchase orders; and

4 complete the performance of the Work not terminated, if any.

Delete Section 14.4.3 and substitute the following:

14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive
payment for Work executed, costs incurred by reason of such termination, and any other adjustments otherwise
allowed by the Contract. Any adjustment to the Contract Sum made pursuant to this Section 14.4 shall be made in
accordance with the requirements of Article 7.3.3.

Add the following Sections 14.4.4, 14.4.5, and 14.5:

14.4.4 Contractor's failure to include an appropriate termination for convenience clause in any subcontract shall
not (i) affect the Owner's right to require the termination of a subcontract, or (ii) increase the obligation of the
Owrer beyond what it would have been if the subcontract had contained an appropriate clause.

14.4.5 Upon written consent of the Contractor, the Owner may reinstate the terminated portion of this Contract in
whole or in part by amending the notice of termination if it has been determined that:
.1 the termination was due to withdrawal of funding by the General Assembly, Governor, or Budget
and Control Board or the need to divert project funds to respond to an emergency as defined by
Regulation 19-445.2110(B) of the South Carolina Code of Regulations, as amended;
.2 funding for the reinstated portior of the work has been restored,
3  circumstances clearly indicate a requirement for the terminated work; and
4  reinstatement of the terminated work is advantageous to the Owner.

14.5 CANCELLATION AFTER AWARD BUT PRIOR TO PERFORMANCE
Pursuart to Title 11, Chapter 35 and Regulation 19-445.2085 of the South Carolina Code of Laws and
Regulations, as amended, this contract may be canceled after award but prior to performance.

Insert the following sentence after the second sentence of Section 15.1.1:

A voucher, invoice, payment application or other routine request for payment that is not in dispute when submitted
is not a Claim under this definition.

Delete Section 15.1.2 and substitute the following:

15.1.2 NOTICE OF CLAIMS

Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the
Architect. Such notice shall include sufficient information to advise the Architect and other party of the
circumstances giving rise to the claim, the specific contractual adjustment or relief requested and the basis of such
request. Claims by either party arising prior to the date final payment is due must be initiated within 21 days after
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition
giving rise to the Claim, whichever is later except as stated for adverse weather days in Section 15.1.5.2. By
failing to give written notice of a Claim within the time required by this Section, a party expressly waives its
claim.

Delete Section 15.1.3 and substitute the followihg:

15.1.3 CONTINUING CONTRACT PERFORMANCE

Pending final resolution of a Claim, including any administrative review allowed under Section 15.6, except as
otherwise agreed in writing or as provided in Section 9.7 and Article 14, the Contractor shall proceed diligently
with performance of the Contract and the Owner shall continue to make payments in accordance with the Contract
Documents. The Architect will issue Certificates for Payment in accordance with the initial decisions and
determinations of the Architect.
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3.126

3.127

3.128

3.129

Insert the following at the end of Section 15.1.5.1:

Claims for an increase in the Contract Time shall be based on one additional calendar day for each full calendar
day that the Contractor is prevented from working.

Insert the following Sub-Sections at the end of Section 15.1.5.2:

.1 Claims for adverse weather shall be based on actual weather conditions at the job site or other place of
performance of the Work, as documented in the Contractor's job site log.

.2 For the purpose of this Contract, a total of five (5) calendar days per calendar month (non-cumulative) shall
be anticipated as "adverse weather" at the job site, and such time will not be considered justification for an
extension of time. If, in any month, adverse weather develops beyond the five (5) days, the Contractor shall
be allowed to claim additional days to compensate for the excess weather delays only to the extent of the
impact on the approved construction schedule. The remedy for this condition is for an extension of time only
and is exclusive of all other rights and remedies available under the Contract Documents or imposed or
available by law.

.3  The Contractor shall submit monthly with their pay application all claims for adverse weather conditions that
occurred during the previous month. The Architect shall review each monthly submittal in accordance with
Section 15.5 and inform the Contractor and the Owner promptly of its evaluation. Approved days shall be
included in the next Change Order issued by the Architect. Adverse weather conditions not claimed within
the time limits of this Subparagraph shall be considered to be waived by the Contractor. Claims will not be
allowed for adverse weather days that occur after the scheduled (original or adjusted) date of Substantial
Completion.

Delete Section 15.1.6 and substitute the following:

15.1.6 CLAIMS FOR LISTED DAMAGES

Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of
good faith and fair dealing, the Contractor and Owner waive Claims against each other for listed damages arising
out of or relating to this Contract.

15.1.6.1 For the Owner, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business
or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v)
costs suffered by a third party unable to commence work, (vi) attorney's fees, (vii) any interest, except to the extent
allowed by Section 13.6 (Interest), (viii) lost revenue and profit for lost use of the property, (ix) costs resulting
from lost productivity or efficiency.

15.1.6.2 For the Contractor, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to
business or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing
costs, (v) attorney's fees, (vi) any interest, except to the extent allowed by Section 13.6 (Interest); (vii)
unamortized equipment costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor
has waive as against the Owner. Without limitation, this mutual waiver is applicable to all damages due to either
party’s termination in accordance with Article 14. Nothing contained in this Section shall be deemed to preclude
an award of liquidated damages, when applicable, in accordance with the requirements of the Contract Documents.
This mutual waiver is not applicable to amounts due or obligations under Section 3.18 (Indemnification).

Add the following Section 15.1.7:

15.1.7 WAIVER OF CLAIMS AGAINST THE ARCHITECT

Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of
good faith and fair dealing, the Contractor waives all claims against the Architect and any other design
professionals who provide design and/or project management services to the Owner, either directly or as
independent contractors or subcontractors to the Architect, for listed damages arising out of or relating to this
Contract. The listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business or
reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v)
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3.130

3.131

attorney's fees, (vi) any interest; (vii) unamortized equipment costs; and, (viii) losses incurred by subcontractors
for the types of damages the Contractor has waive as against the Owner. This mutual waiver is not applicable to
amounts due or obligations under Section 3.18 (Indemnification).

Delete the language of Sections 15.2, 15.3, and 15.4, including all Sub-Sections, and substitute the word
“Reserved” for the deleted language of each Section and Sub-Section.

Add the following Sections 15.5 and 15.6 with their sub-sections:

15.5 CLAIM AND DISPUTES - DUTY OF COOPERATION, NOTICE, AND ARCHITECTS

INITIAL DECISION

15.5.1 Contractor and Owner are fully committed to working with each other throughout the Project to avoid or
minimize claims. To further this goal, Contractor and Owner agree to communicate regularly with each other and
the Architect at all times notifying one another as soon as reasonably possible of any issue that if not addressed
may cause loss, delay, and/or disruption of the Work. If claims do arise, Contractor and Owner each commit to
resolving such claims in an amicable, professional, and expeditious manner to avoid unnecessary losses, delays,
and disruptions to the Work.

15.5.2 Claims shall first be referred to the Architect for initial decision. An initial decision shall be required as a
condition precedent to resolution pursuant to Section 15.6 of any Claim arising prior to the date of final payment,
unless 30 days have passed after the Claim has been referred to the Architect with no decision having been
rendered, or after all the Architect’s requests for additional supporting data have been answered, whichever is
later. The Architect will not address claims between the Contractor and persons or entities other than the Owner.

15.5.3 The Architect will review Claims and within ten days of the receipt of a Claim (1) request additional
supporting data from the claimant or a response with supporting data from the other party or (2) render an initial
decision in accordance with Section 15.5.5.

15.5.4 If the Architect requests a party to provide a response to a Claim or to furnish additional supporting data,
such party shall respond, within ten days after receipt of such request, and shall either (1) provide a response on
the requested supporting data, (2) advise the Architect when the response or supporting data will be furnished or
(3) advise the Architect that all supporting data has already been provided. Upon receipt of the response or
supporting data, the Architect will render an initial decision in accordance with Section 15.5.5.

15.5.5 The Architect will render an initial decision in writing; (1) stating the reasons therefor; and (2) notifying the
parties of any change in the Contract Sum or Contract Time or both. The Architect will deliver the initial decision
to the parties within two weeks of receipt of any response or supporting data requested pursuant to Section 16.4, or
within such longer period as may be mutually agreeable to the parties. If the parties accept the initial decision, the
Architect shall prepare a Change Order with appropriate supporting documentation for the review and approval of
the parties and the Office of State Engineer. If either the Contractor, Owner, or both, disagree with the initial
decision, the Contractor and Owner shall proceed with dispute resolution in accordance with the provisions of
Section 15.6. -

15.5.6 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if
any, of the nature and amount of the Claim, If the Claim relates to a possibility of a Contractor’s default, the
Owner may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the
controversy.

15.6 DISPUTE RESOLUTION

15.6.1 If a claim is not resolved pursuant to Section 15.5 to the satisfaction of either party, both parties shall
attempt to resolve the dispute at the field ievel through discussions between Contractor’s Representative and
Owner’s Representative. If a dispute cannot be resolved through Contractor’s Representative and Owner’s
Representative, then the Contractor’s Senior Representative and the Owner’s Senior Representative, upon the
request of either party, shall meet as soon as conveniently possible, but in no case later than twenty-one days after
such a request is made, to attempt to resolve such dispute. Prior to any meetings between the Semior
Representatives, the parties will exchange relevant information that will assist the parties in resolving their dispute.
The meetings required by this Section are a condition precedent to resolution pursuant to Section 15.6.2.
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15.6.2 If after meeting in accordance with the provisions of Section 15.6.1, the Senior Representatives determine
that the dispute cannot be resolved on terms satisfactory to both the Contractor and the Owner, then either party
may submit the dispute by written request to South Carolina’s Chief Procurement Officer for Construction
(CPOC). Except as otherwise provided in Article 15, all claims, claims, or controversies relating to the Contract
shall be resolved exclusively by the appropriate Chief Procurement Officer in accordance with Title 11, Chapter
35, Article 17 of the South Carolina Code of Laws, or in the absence of jurisdiction, only in the Court of Common
Pleas for, or in the absence of jurisdiction a federal court located in, Richland County, State of South Carolina.
Contractor agrees that any act by the State regarding the Contract is not a waiver of either the State’s sovereign
immunity or the State’s immunity under the Eleventh Amendment of the United State's Constitution.

15.6.3 If any party seeks resolution to a dispute pursuant to Section 15.6.2, the parties shall participate in non-
binding mediation to resolve the claim. If the claim is governed by Title 11, Chapter 35, Article 17 of the South
Carolina Code of Laws as amended and the amount in controversy is $100,000.00 or less, the CPOC shal! appoint
& mediator, otherwise, the mediation shall be conducted by an impartial mediator selected by mutual agreement of
the parties, or if the parties cannot so agree, a mediator designated by the American Arbitration Association
(“AAA”) pursuant to its Constructior Industry Mediation Rules. The mediation will be governed by and
conducted pursuant to a mediation agreement negotiated by the parties or, if the parties cannot so agree, by
procedures established by the mediator.

15.6.4 Without relieving any party from the other requirements of Sections 15.5 and 15.6, either party may initiate
proceedings in the appropriate forum prior to initiating or completing the procedures required by Sections 15.5 and
15.6 if such action is necessary to preserve a claim by avoiding the application of any applicable statutory period
of limitation or repose.

15.6.5 SERVICE OF PROCESS

Contractor consents that any papers, notices, or process necessary or proper for the initiation or continuation of
any claims, claims, or controversies relating to the Contract; for any court action in connection therewith; or for
the entry of judgment on any award made, may be served on Contractor by certified mail (return receipt requested)
addressed to Contractor at the address provided for the Contractor’s Senior Representative or by personal service
or by any other manner that is permitted by law, in or outside South Carolina. Notice by certified mail is deemed
duly given upon deposit in the United States mail.

3.132 Add the following Article 16:

ARTICLE 16 PROJECT-SPECIFIC REQUIREMENTS AND INFORMATION
16.1. Inspection Requirements: (Indicate the inspection services required by the Contract)

D]  Special Inspections are required and are not part of the Contract Sum. (see section 01400)
X Building Inspections are required and are not part of the Contract Sum. (see section 01400)
(] Building Inspections are required and are part of the Contract Sum.

The inspections required for this Work are :

(Indicate which services are required and the provider)
] Civil:
[J Structural:
[] Mechanical:
(] Plumbing;
] Electrical:
] Gas:
[[] Other (Zist):

Remarks: All inspections will be by USC.
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16.1.1 Contractor shall schedule and request inspections in an orderly and efficient manner and shall notify the
Owner whenever the Contractor schedules an inspection in accordance with the requirements of Section 16.1.
Contractor shall be responsible for the cost of inspections scheduled and conducted without the Owner’s
knowledge and for any increase in the cost of inspections resulting from the inefficient scheduling of inspections.

16.2 List Cash Allowances, if any. (Refer to attachments as needed If none, enter NONE)
None

16.3. Requirements for Record Drawings, if any. (Refer to attachments as needed. If none, enter NONE)
See specifications.

16.4. Requirements for Shop Drawings and other submittals, if any, including number, procedure for submission,
list of materials to be submitted, etc. (Refer fo attachments as needed. If none, enter NONE)
See specifications.

16.5. Requirements for signage, on-site office or trailer, utilities, restrooms, etc., in addition to the Contract, if any.
(Refer to attachments as needed. If none, enter NONE)
None

16.6. Requirements for Project Cleanup in addition to the Contract, if any. (Refer to attachments as needed. If
none, enter NONE)
None

16.7. List ail attachments that modify these General Conditions. (If none, enter NONE)
None
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USC SUPPLEMENTAL GENERAL CONDITIONS
FOR CONSTRUCTION PROJECTS

1. Contractor * s employees shall take all reasonable means not to interrupt the flow of
student traffic in building corridors, lobbies and stairs. All necessary and reasonable
safety precautions shall be taken to prevent injury to building occupants while
transporting materials and equipment through the building to the work area. Providing
safe, accessible, plywood pedestrian ways around construction may be required if a
suitable alternative route is not available.

2 Fraternization between Contractor’ s employees and USC students, faculty or staff is
strictly prohibited-zero tolerance!

Bl USC will not tolerate rude, abusive or degrading behavior on the job site. Heckling and
cat-calling directed toward students, faculty or staff or any other person on USC property
1s strictly prohibited. Any contractor whose employees violate this requirement will be
assessed a fine of up to $500 per violation.

4, Contractor’ s employees must adhere to the University’ s policy of maintaining a drug-
free and smoke-free/tobacco free workplace.

5. Contractor must sign a Contractor Key Receipt/Return form before any keys are issued.
Keys must be returned immediately upon the completion of the work. The Contractor
will bear the cost of any re-keying necessary due to the loss of or failure to return keys.

6. A welding permit must be issued by the University Fire Marshall before any welding can
begin inside a building. Project Manager will coordinate.

7. Contractor must notify the University immediately upon the discovery of suspect material
such as those potentially containing asbestos or other such hazardous materials. These
materials must not be disturbed until approved by the USC Project Manager.

8. At the beginning of the project, the USC Project Manager will establish the Contractor=s
lay-down area. This area will also be used for the Contractor=s work vehicles. No
personal vehicles will be allowed in this area, or in any areas surrounding the construction
site that are not regular or authorized parking lots. Personal vehicles must be parked in
the perimeter parking lots. Parking permits can be obtained at the USC Parking Office
located in the Pendleton Street parking garage. The lay down area will be clearly
identified to the contractor by the PM, with a sketch or drawing provided to Parking. In
turn, the contractor will mark off this area with a sign containing the project name, PM
name, Contractor name and contact number, and end date. Where this area is subject to
foot traffic, protective barriers will be provided as specified by the PM. The area will be
maintained in a neat and orderly fashion. Vehicles parked in the lay down area (or
designated parking areas) will be clearly marked or display a CPC furnished placard for
identification.
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11.

12,

13.

14.

15.

16.

17

Contractor will be responsible for providing its own temporary toilet facilities, unless prior
arrangements are made with the USC Project Manager.

Use of USC communications facilities (telephones, computers, etc.) by the Contractor is
prohibited, unless prior arrangements are made with the USC Project Manager.

For all projects over $100,000, including IDC" s, an SE-395, Contractor Performance
Evaluation, will be completed by the USC Project Manager and reviewed with the GC at
the beginning of the project and a copy given to the GC. At the end of the project the form
will be completed and a Construction Performance rating will be established.

Contractor is responsible for removal of all debris from the site, and is required to provide
the necessary dumpsters which will be emptied at least 1 _times per week.
Construction waste must not be placed in University dumpsters. THE CONSTRUCTION
SITE MUST BE THOROUGHLY CLEANED WITH ALL TRASH PICKED UP AND
PROPERLY DISPOSED OF ON A DAILY BASIS AND THE SITE MUST BE LEFT IN
A SAFE AND SANITARY CONDITION EACH DAY. THE UNIVERSITY WILL
INSPECT JOB SITES REGULARLY AND WILL FINE ANY CONTRACTOR FOUND
TO BE IN VIOLATION OF THIS REQUIREMENT AN AMOUNT OF UP TO $1,000
PER VIOLATION.

Contractor must provide all 0&M manuals, as-built drawings, and training of USC
personnel on new equipment, controls, etc. prior to Substantial Completion. Final
payment will not be made until this is completed.

The contractor will comply with all regulations set forth by OSHA and SCDHEC.
Contractor must also adhere to USC's internal policies and procedures (available by
request). As requested, the contractor will submit all Safety Programs and Certificates of
Insurance to the University for review.

Tree protection fencing is required to protect existing trees and other landscape features to
be preserved within a construction area. The limits of this fence will be evaluated for each
situation with the consultant, USC Arborist and USC Project Manager. The tree protection
fence shall be 5' high chain link fence unless otherwise approved by USC Project
Manager. No entry or materials storage will be allowed inside the tree protection zone. A
4" ]ayer of mulch shall be placed over the tree protection area to maintain moisture in the
root zone.

Where it is necessary to cross walks, tree root zones (i.e., under canopy) or lawns the
following measures shall be taken: For single loads up to 9,000 1bs., a 3/4" minimum
plywood base shall be placed over areas impacted. For single loads over 9,000 Ibs., two
layers of 3/4" plywood is required.

For projects requiring heavy loads to cross walks tree root zones or lawns. A construction
entry road consisting of 10' X 16' oak logging mates on 12" coarse, chipped, hardwood
base. Mulch and logging mats shall be supplemented throughout the project to keep

Updated: July 15, 2011
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19.

10.

matting structurally functional.

Any damage to existing landscaping (including lawn areas) will be remediated before final
payment is made.

Orange safety fence to be provided by the contractor. (USC Arborist, Kevin Curtis may be
contacted at 777-0033 or 315-0319)

Campus Vehicle Expectations

All motorized vehicles on the University campus are expected to travel and park on
roadways and/or in parking stalls.

All motorized vehicle traffic on USC walkways must first receive the Landscape
Manager=s authorization. Violators may be subject to fines and penalties.

All motorized vehicles that leak or drip liquids are prohibited from traveling or parking on
walks or landscaped areas.

Contractors, vendors, and delivery personnel are required to obtain prior parking
authorization before parking in a designated space. Violators may be subject to fines
and/or penalties. See Item 10 below.

Drivers of equipment or motor vehicles that damage university hardscape or landscape
will be held personally responsible for damages and restoration expense.

Vehicle drivers who park on landscape or drives must be able to produce written evidence
of need or emergency requiring parking on same.

All vehicles parked on landscape, hardscape, or in the process of service delivery, must
display adequate safety devices, i.e. flashing lights, cones, signage, etc.

All drivers of equipment and vehicles will be respectful of University landscape,
equipment, structures, fixtures and signage.

All incidents of property damage will be reported to Parking Services or the Work
Management Center.

Parking on campus is restricted to spaces designated by Parking Services at the beginning
of the project. Once the project manager and contractor agree on how many spaces are
needed, the project manager will obtain a placard for each vehicle. This placard must be
hung from the mirror of the vehicle, otherwise a ticket will be issued and these tickets
cannot be “fixed”. Parking spaces are restricted to work vehicles only; no personal
vehicles.

Updated: July 15, 2011
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CONSTRUCTION CHANGE ORDER Change Order No.:

Agency: University of South Carolina
Project Number: H27-Z151
Project Name: UTS Generator Installation

Contractor:
Contract Dated: For:

This Contract is changed as follows: (Insert description of change in space provided below)

Adjustments in the Contract Sum:

1. Original Contract Sum:

2. Change in Contract Sum by previously approved Change Orders: I

3. Contract Sum prior io ihis Change Order:

$0.00 |

4. Amount of this Change Order: |

5. New Contract Sum, including this Change Order:

Adjustments in Contract Time:

$0.00 |

1. Original Substantial Completion Date:
2. Sum of previously approved increases and decreases: =------==----- Days
3. Changes in Days for this Change Order: Days

4. New Substantial Completion Date:

Contractor Acceptance:

BY: Date:

(Signature of Representative
Print Name:

Architect Recommendation for Acceptance:

BY: Date:

(Signature of Representative
Print Name:

Agency Acceptance and Certification

BY: Date:

(Signature of Representative
Print Name:

O Change is within Agency Construction Prccurement Certification amount of

D Change is not within Agency Construction Procurement Certification amount

Office of the State Engineer Authorization for change net within Agency Construction Procurement Certification:

Sigrature of OSE Project Manager:

Date:



Project Name: UTS Generator Installation
Project Number: H27-Z151

University of South Carolina Columbia Campus

CONTRACTOR’S ONE YEAR GUARANTEE

STATE OF

CGUNTY OF

WE
as General Contractor on the above-named project, do hereby guarantee that all work executed under the
requirements of the Contract Documents shall be free from defects due to faulty materials and /or
workmanship for a period of one (1) year from date of acceptance of the work by the Owner and/or
Architect/Engineer; and hereby agree to remedy defects due to faulty materials and/or workmanship, and
pay for any damage resulting wherefrom, at no cost to the Owner, provided; however, that the

following are excluded from this guarantee;

Defects or failures resulting from abuse by Owner.

Damage caused by fire, tornado, hail, hurricane, acts of God, wars, riots, or civil commotion.

[Name of Contracting Firm]

*By

Title

*Must be executed by an office of the Contracting
Firm.

SWORN TO before me this
day of ,2 (seal)

State

My commission expires




SE-355 2011 Edition
Performance Bond Rev.10-29-12

KNOW ALL MEN BY THESE PRESENTS, that (nsert full name or legal title and address of Contractor)

Name:
Address:

herzinafter referred to as “Contractor”, and (fusert full name and address of principal place of business of Surety)

Name:
Address:

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (fusert fill name and address of Agency)

Name: University of South Carolina
Address:743 Greene Street
Columbia, SC 29208

hereinafter referred to as “Agency”, or its successors or assigns, the sum of (63 ), being the sum of the
Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, Contractor has by written agreement dated entered into a contract with Agency to construct

State Project Name: UTS Generator Installation

State Project Number; H27-Z151

Brief Description of Awarded Work, as found on the SE-330, Bid Form: Supply and install new generator
for UTS Annex facility. Scope to include temporary power support while new generator is being installed.

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E}

Name: Belka Engineering Associates, Inc.
Address:7 Clusters Court

Columbia, SC 29210
which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract.

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated
herein, do each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent or

representative.

DATED this day of , 2 BOND NUMBER
(shall be no earlier than Date of Cantrar:t)

CONTRACTOR SURETY
By: By:
(Seal) (Seal)
Print Name: Print Name:
Print Title: Print Title:
(Attach Power of Attorney)
Witness: Witness:

(Additional Signatures, if any, appear on attached page)
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Performance Bond

2011 Edition

Performance Bond
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

1. The Contractor and the Surety, jointly and severally, bind
themselves, their heirs, executors, administrators, successors and
assigns to the Agency for the full and faithful performance of the
contract, which is incorporated herein by reference

2. If the Contractor performs the contract, the Surety and the
Contractor have no obligation under this Bond, except to
participate in conferences as provided in paragraph 3.1.

3. The Surety's obligation under this Bond shall arise after:

3.1 The Agency has notified the Contractor and the Surety at the
address described in paragraph 10 below, that the Agency is
considering declaring a Contractor Default and has requested
and attempted to arrange a conference with the Contractor and
the Surety to be held not later than 15 days after receipt of such
notice to discuss methods of performing the Contract. If the
Agency, the Contractor and the Surety agree, the Contractor
shall be allowed a reasonable time to perform the Contract, but
such an agreement shall not waive the Agency's right, if any,
subsequently to declare a Contractor Default; or

3.2 The Agency has declared a Contractor Default and formally
terminated the Contractor's right to complete the Contract.

4. The Surety shall, within 15 days after receipt of notice of the
Agency's declaration of a Contractor Default, and at the Surety's
sole expense, take one of the following actions:

4.1 Arrange for the Contractor, with consent of the Agency, to
perform and complete the Contract; or

4.2 Undertake to perform and complete the Contract itself,
tarough its agents or through independent contractors; or

4.3 Obtain bids or negotiated proposals from qualified
contractors acceptable to the Agency for a contract for
performance and completion of the Contract, arrange for a
contract io be prepared for execution by the Agency and the
contractor selected with the Agency's concurrence, to be secured
with performance and payment bonds executed by a qualified
surety equivalent to the Bonds issued on the Contract, and pay
to the Agency the amount of damages as described in paragraph
7 in excess of the Balance of the Contract Sum incurred by the
Agency resulting from the Contractor Default; or

4.4 Waive its right to perform and complete, arrange for
completion, or obtain a new contractor, and:

4.4,1 After investigation, determine the amount for which it may
be liable to the Agency and, within 60 days of waiving its rights
under this paragraph, tender payment thereof to the Agency; or
4.4.2 Deny liability in whole or in part and notify the Agency,
citing the reasons therefore.

5. Provided Surety has proceeded under paragraphs 4.1, 4.2, or
4.3, the Agency shall pay the Balance of the Contract Sum to
either:

5.1 Surety in accordance with the terms of the Contract; or

5.2 Another contractor selected pursuant to paragraph 4.3 to
perform the Contract.

5.3 The balance of the Contract Sum due either the Surety or
another contractor shall be reduced by the amount of damages

as described in paragraph 7.

6. If the Surety does not proceed as provided in paragraph 4
with reasonable promptness, the Surety shall be deemed to be in
default or this Bond 15 days after receipt of written notice from
the Agency to the Surety demanding that the Surety perform its
obligations under this Bond, and the Agency shall be entitled to
enforce any remedy available to the Agency.

6.1 If the Surety proceeds as provided in paragraph 4.4, and the
Agency refuses the payment tendered or the Surety has denied
liability, in whole or in part, ther without further notice the
Agency shall be entitled to enforce any remedy available to the
Agency.

6.2 Any dispute, suit, action or proceeding arising out of or
relating to this Bond shall be governed by the Dispute
Resolution process defined in the Contract Documents and the
laws of the State of South Carolina.

7. After the Agency has terminated the Contractor's right to
complete the Contract, and if the Surety elects to act under
paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of the
Surety to the Agency shall be these of the Contractor under the
Contract, and the responsibilities of the Agency to the Surety
shall those of the Agency under the Contract. To a limit of the
amount of this Bond, but subject to commitment by the Agency
of the Balance of the Contract Sum to mitigation of costs and
damages on the Contract, the Surety is obligated to the Agency
without duplication for:

7.1 The responsibilities of the Contractor for correction of
defective Work and completion of the Contract; and

7.2 Additional legal, design professional and delay costs
resulting from the Contractor's Default, and resulting from the
actions or failure to act of the Surety under paragraph 4; and

7.3 Damages awarded pursuant to the Dispute Resolution
Provisions of the Contract. Surety may join in any Dispute
Reselution proceeding brought under the Contract and shall be
bound by the results thereof; and

7.4 Liquidated Damages, or if no Liquidated Damages are
specified in the Contract, actual damages caused by delayed
performance or non-performance of the Contractor.

8. The Surety shall not be liable to the Agency or others for
obligations of the Contractor that are unrelated to the Contract,
and the Balance of the Contract Sum shall not be reduced or set-
off on account of any such unrelated obligations. No right of
action shall accrue on this Bond to any person or entity other
than the Agency or its heirs, executors, administrators, or
SUCCESSOrS.

9. The Surety hereby waives notice of any change, including
changes of time, to the contract or to related subcontracts,
purchase orders and other obligations.

10. Notice to the Surety, the Agency or the Contractor shall be
mailed or delivered to the address shown on the signature page.
11. Definitions

11.1 Balance of the Contract Sum; The total amount payable by
the Agency to the Contractor under the Contract afier ail proper
adjustments have been made, including allowance to the
Contractor of any amounts to be received by the Agency in
settlement of insurance or other Claims for damages to which
the Contractor is entitled, reduced by all valid and proper
payments made to or on behalf of the Contractor under the
Contract.

11.2 Contractor Default: Failure of the Contractor, which has
neither been remedied nor waived, to perform the Contract or
otherwise to comply with the terms of the Contract.

20f2
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SE-357 Rev. 10/29/12
Labor and Material Pavment Bond

KNOW ALL MEN BY THESE PRESENTS, that (Znsert full name or legal title and address of Contractor)

Name;:
Address:

herzinafter referred to as “Contractor”, and (fusert full name and address of principal place of business of Surety)

Name:
Address:

herzinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert fill name and address of Agency)

Name: University of South Carolina
Address:743 Greene Street
Columbia, SC 29208
herzinafter referred to as “Agency”, or its successors or assigns, the sum of ($ ), being the sum of the
Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, Contractor has by written agreement dated entered into a contract with Agency to construct

Project Name: UTS_Generator Installation

Project Number: H27-Z151
Brief Description of Awarded Work, as found on the SE-330, Bid Form: Supply and install new generator
for UTS Annex facility. Scope to include temporary power support while new generator is being installed.

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E)

Name: Belka Engineering Associates, Inc.
Address:7 Clusters Court

. Columbia, SC 29210
which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract.

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated
herein, do each cause this Labor and Material Payment Bond to be duly executed on its behalf by its authorized

officer, agent or representative.

DATED this day of ,2 BOND NUMBER
(shall be no earlier than Date of Contract)
CONTRACTOR SURETY
By: By:
(Seal) (Seal)
Print Name: Print Name:
Print Title: Print Title:
(Attach Power of Attorney)
Witness: Witness:

(Additional Signatures, if any, appear on attached page)
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Labor and Material Payment Bond
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NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

1. The Contractor and the Surety, jointly and severally, bind
themselves, their heirs, executors, administrators, successors
and assigns to the Agency to pay for all labor, materials and
equipment required for use in the performance of the Contract,
which is incorporated herein by reference.

2. With respect to the Agency, this obligation shall be null and
void if the Contractor:

2.1 Promptly makes payment, directly or indirectly, for all
sums due Claimants; and

2.2 Defends, indemnifies and holds harmless the Agency from
all claims, demands, liens or suits by any person or entity who
furnished labor, materials or equipment for use in the
performance of the Contract.

3. With respect to Claimants, this obligation shall be null and
void if the Contractor promptly makes payment, directly or
indirectly, for all sums due.

4. With respect to Claimants, and subject to the provisions of
Title 29, Chapter 5 and the provisions of §11-35-3030(2)(c) of
the SC Code of Laws, as amended, the Surety’s obligation
under this Bond shall arise as follows:

4.1 Every person who has furnished labor, material or rental
equipment to the Contractor or its subcontractors for the work
specified in the Contract, and who has not been paid in full
therefore before the expiration of a peried of ninety (90) days
after the date on which the last of the labor was done or
performed by him or material or rental equipment was
furnished or supplied by him for which such claim is made,
shall have the right to sue on the payment bond for the amount,
or the balance thereof, unpaid at the time of institution of such
suit and to prosecute such action for the sum or sums justly due
him.

4.2 A remote claimant shall have a right of action on the
payment bond upon giving written notice by certified or
registered mail to the Contractor within ninety (90) days from
the date on which such person did or performed the last of the
fabor or furnished or supplied the last of the material or rental
equipment upon which such claim is made.

4.3 Every suit instituted upon a payment bond shall be brought
in a court of competent jurisdiction for the county or circuit in
which the construction contract was to be performed, but no
such suit shall be commenced after the expiration of o ne year
after the day on which the last of the labor was performed or
material or rental equipment was supplied by the person
bringing suit.

5. When the Claimant has satisfied the conditions of paragraph
4, the Surety shall promptly and at the Surety’s expense take
the following actions:

5.1 Send an answer to the Claimant, with a copy to the Agency,
within sixty (60) days after receipt of the claim, stating the
amounts that are undisputed and the basis for challenging any
amounts that are disputed.

5.2 Pay or arrange for payment of any undisputed amounts.

5.3 The Surety’s failure to discharge its obligations under this
paragraph 5 shall not be deemed to constitute a waiver of
defenses the Surety or Contractor may have or acquire as to a
claim. However, if the Surety fails to discharge its obligations
under this paragraph 5, the Surety shall indemnify the Claimant
for the reasonable attorney’s fees the Claimant incurs to
recover any sums found to be due and owing to the Claimant.

6. Amounts owed by the Agency to the Contractor under the

20f2

Contract shall be used for the performance of the Contract and
to satisfy claims, if any, under any Performance Bond. By the
Contractor furnishing and the Agency accepting this Bond,
they agree that all funds earned by the contractor in the
performance of the Contract are dedicated to satisfy obligations
of the Contractor and the Surety under this Bond, subject to the
Agency’s prior right to use the funds for the completion of the
Work.

7. The Surety shall not be liable to the Agency, Claimants or
others for obligations of the Contractor that are unrelated to the
Contract. The Agency shall not be liable for payment of any
costs or expenses of any claimant under this bond, and shall
have under this Bond no obligations to make payments to, give
notices on behalf of, or otherwise have obligations to Claimants
under this Bond.

8. The Surety hereby waives notice of any change, including
changes of time, to the Contract or to related Subcontracts,
purchase orders and other obligations,

9. Notice to the Surety, the Agency or the Contractor shall be
mailed or delivered to the addresses shown on the signature
page. Actual receipt of notice by Surety, the Agency or the
contractor, however accomplished, shall be sufficient
compliance as of the date received at the address shown on the
signature page.

10. By the Contractor furnishing and the Agency accepting this
Bond, they agree that this Bond has been furnished to comply
with the statutory requirements of the South Carolina Code of
Laws, as amended, and further, that any provision in this Bond
conflicting with said statutory requirements shall be deemed
deleted herefrom and provisions conforming to such statutory
or other legal requirement shall be deemed incorporated herein.
The intent is that this Bond shall be construed as a statutory
Bond and not as a common law bond.

11. Upon request of any person or entity appearing to be a
potential beneficiary of this bond, the Contractor shall
promptly furnish a copy of this Bond or shall permit a copy to
be made. .

12. Any dispute, suit, action or proceeding arising out of or
relating to this Bond shall be governed by the laws of the State
of South Carolina.

13. DEFINITIONS

13.1 Claimant: An individual or entity having a direct contract
with the Contractor or with a Subcontractor of the Contractor
to furnish labor, materials, or equipment for use in the
performance of the Contract. The intent of this Bend shall be
to include without limitation in the terms “labor, materials or
equipment” that part of water, gas, power, light, heat, oil,
gasoline, telephone service or rental equipment used in the
Contract, architectural and engineering services required for
performance of the Work of the Contractor and the
Contractor’s Subcontractors, and all other items for which a
mechanic’s lien might otherwise be asserted. _

13.2 Remote Claimant: A person having a direct contractual
relationship with a subcontractor of the Contractor or
subcontractor, but no contractual relationship expressed or
implied with the Contractor.

13.3 Contract: The agreement between the Agency and the
Contractor identified on the signature page, including all
Contract Documents and changes thereto,
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SECTION 033000
CAST-IN-PLACE CONCRETE

PART | - GENERAL
i1 SUMMARY

A.  This Section specifies cast-in place concrete, including formwork, reinforcement, concrete
materials, mixture design, placement procedures, and finishes.

1.2 SUBMITTALS
A.  Product Data: For each type of product indicated.
B.  Design Mixtures: For each concrete mixture.
C.  Shop Drawings: For steel reinforcement and formwork.
D.  Material test reports.
1.3 QUALITY ASSURANCE

A, Manufacturer Qualifications; A firm experienced in manufacturing ready-mixed concrete
products and that complies with ASTM C 94/C 94M requirements for production facilities and

equipment.

1. Manufacturer certified according tc NRMCA's "Certification of Ready Mixed Concrete
Production Facilities."

B.  ACI Publications: Comply with the following unless modified by requirements in the Contract
Documents:

1. ACI 301, "Specification for Structural Concrete," Sections 1 through 5.
2. ACI 117, "Specifications for Tolerances for Concrete Construction and Materials."

C.  Preinstallation Conference: Conduct conference at Project site.
PART 2 - PRODUCTS
2.1 FORM-FACING MATERIALS

A.  Smooth-Formed Finished Concrete: Form-facing panels that will provide continuous, true, and
smooth concrete surfaces. Furnish in largest practicable sizes to minimize number of joints.

22 STEEL REINFORCEMENT

A.  Reinforcing Bars: ASTM A 615/A 615M, Grade 60 (Grade 420), deformed.

CAST-IN-PLACE CONCRETE 033000-1
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B.  Plain-Steel Welded Wire Reinforcement: ASTM A 185/A 185M, plain, fabricated from as-
drawn steel wire into flat sheets.

C.  Bar Supports: Bolsters, chairs, spacers, and other devices for spacing, supporting, and fastening
reinforcing bars and welded wire reinforcement in place. Manufacture bar supports from steel
wire, plastic, or precast concrete according to CRSI's "Manual of Standard Practice."

2.3 CONCRETE MATERIALS

A.  Cementitious Material: Use the following cementitious materials, of the same type, brand, and
source, throughout Project:

a. Portland Cement: ASTM C 150

B.  Normal-Weight Aggregates: ASTM C 33, graded, 1-inch (25-mm) nominal maximum coarse-
aggregate size.

1. Fine Aggregate: Free of materials with deleterious reactivity to alkali in cement.

C. Water: ASTM C 94/C 94M and potable.

D.  Air-Entraining Admixture; ASTM C 260.

2.4 CURING MATERIALS

A.  Clear, Waterborne, Membrane-Forming Curing Compound: ASTM C 309, Type 1, Class B,
dissipating.

25 CONCRETE MIXTURES

A.  Prepare design mixtures for each type and strength of concrete, proportioned on the basis of
laboratory trial mixture or field test data, or both, according to ACI 301.

B.  Proportion normal-weight concrete mixture as follows:

1. Minimum Compressive Strength: 3000 psi (27.6 MPa) at 28 days, air entrained.
2. Air Content: 5-1/2 percent, plus or minus 1.5 percent at point of delivery for 1-1/2-inch
(38-mm) nominal maximum aggregate size.
2.6 FABRICATING REINFORCEMENT
A.  Fabricate steel reinforcement according to CRSI's "Manual of Standard Practice."
27 CONCRETE MIXING
A. Ready-Mixed Concrete: Measure, batch, mix, and deliver concrete according to

ASTM C 94/C 94M, and furnish batch ticket information.

CAST-IN-PLACE CONCRETE 033000 -2
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1. When air temperature is between 85 and 90 deg F (30 and 32 deg C), reduce mixing and
delivery time from 1-1/2 hours to 75 minutes; when air temperature is above 90 deg F (32
deg C), reduce mixing and delivery time to 60 minutes.

PART 3 - EXECUTION

3.1

A,

3.2

33

34

FORMWORK

Design, erect, shore, brace, and maintain formwork according to ACI 301 to support vertical,
lateral, static, and dynamic loads, and construction loads that might be applied, until structure
can support such loads.

Construct formwork so concrete members and structures are of size, shape, alignment,
elevation, and position indicated, within tolerance limits of ACI 117.

Chamfer exterior corners and edges of permanently exposed concrete.

EMBEDDED ITEMS
Place and secure anchorage devices and other embedded items required for adjoining work that

is attached to or supported by cast-in-place concrete. Use setting drawings, templates,
diagrams, instructions, and directions furnished with items to be embedded.

STEEL REINFORCEMENT

General: Comply with CRSI's "Manual of Standard Practice" for placing reinforcement.

1. Do not cut or puncture vapor retarder. Repair damage and reseal vapor retarder before
placing concrete.

CONCRETE PLACEMENT

Before placing concrete, verify that installation of formwork, reinforcement, and embedded
items is complete and that required inspections have been performed.

Deposit concrete continuously in one layer or in horizontal layers of such thickness that nc new
concrete will be placed on concrete that has hardened enough to cause seams or planes of
weakness. If a section cannot be placed continuously, provide construction joints. Deposit
concrete to avoid segregation.

1. Consolidate placed concrete with mechanical vibrating equipment according to ACI 301.
Cold-Weather Placement: Comply with ACI 306.1.

Hot-Weather Placement: Comply with ACI 301.

CAST-IN-PLACE CONCRETE 033000 -3
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3.5

3.6

3.7

38

A.

FINISHING FORMED SURFACES

Smooth-Formed Finish: As-cast concrete texture imparted by form-facing material, arranged in
an orderly and symmetrical manner with a minimum of seams. Repair and patch tie holes and
defects. Remove fins and other projections that exceed specified limits on formed-surface
irregularities.

1. Apply to concrete surfaces tc receive a rubbed finish.

Rubbed Finish: Apply the following to smooth-formed finished as-cast concrete:

1. Grout-Cleaned Finish: Wet concrete surfaces and apply grout of a consistency of thick
paint to coat surfaces and fill small holes. Mix one part portiand cement to one and one-
half parts fine sand with a 1:1 mixture of bonding admixture and water. Add white
portland cement in amounts determined by trial patches so color of dry grout will match
adjacent surfaces. Scrub grout into voids and remove excess grout. When grout whitens,
rub surface with clean burlap and keep surface damp by fog spray for at least 36 hours.

CONCRETE PROTECTING AND CURING

General: Protect freshly placed concrete from premature drying and excessive cold or hot
temperatures. Comply with ACI306.1 for cold-weather protection and ACI301 for hot-
weather protection during curing.

1. Curing Compound: Apply uniformly in continuous operation by power spray or roller
according to manufacturer's written instructions. Recoat areas subjected to heavy rainfall
within three hours after initial application. Maintain continuity of coating and repair
damage during curing period.

a. After curing period has elapsed, remove curing compound without damaging
concrete surfaces by method recommended by curing compound manufacturer.
CONCRETE SURFACE REPAIRS
Defective Concrete: Repair and patch defective areas when approved by Owner. Remove and
replace concrete that cannot be repaired and patched to Owner’s approval.
FIELD QUALITY CONTROL

Testing and Inspecting: Engage a qualified independent testing and inspecting agency to
perform field tests and inspections and prepare test reports.

1. Testing Services: Tests shall be performed according to ACI 301.

END OF SECTION 033000
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SECTION 26 05 19

LOW-VOLTAGE ELECTRICAL POWER CONDUCTORS

PART 1 GENERAL
1.1 SUMMARY
A. Section includes building wire, wiring connectors and connections.

1.2 REFERENCES

A. International Electrical Testing Association:
I. NETA ATS - Acceptance Testing Specifications for Electrical Power
Distribution Equipment and Systems.
B. National Fire Protection Association:
1. NFPA 70.2011 - National Eiectrical Code.
2. NFPA 262 - Standard Method of Test for Flame Travel and Smoke of Wires and

Cables for Use in Air-Handling Spaces.

1.3 SYSTEM DESCRIPTION

A. Product Requirements: Provide products as follows:
1. Solid conductor for feeders and branch circuits 10 AWG and smaller.
2, Stranded conductors for control circuits.
3. Conductor not smaller than 12 AWG for power and lighting circuits.
4, Conductor not smaller than 14 AWG for control circuits.

B. Wiring Methods: Provide the following wiring methods:
1. Use Type THHN/THWN insulation, in raceway.

1.4 DESIGN REQUIREMENTS

A. Copper.

1.5 QUALIFICATIONS

A. Manufacturer: Company specializing in manufacturing products specified in this section
with minimum three years [documented] experience.

1.6 FIELD MEASUREMENTS

A. Verify field measurements are as indicated on Drawings.

Low-Voltage Electrical Power Conductors 260516-1
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1.7 COORDINATION
A. Where wire and cable destination is indicated and routing is not shown, determine routing
and lengths required.
PART 2 PRODUCTS
2.1 BUILDING WIRE
A. Product Description: Single conductor insulated wire.
B. Conductor: Copper.
C. Insulation Voltage Rating: 600 volts.
D. Insulation Temperature Rating; 75 degrees C.
22 TERMINATIONS
A. Terminal Lugs for Wires 6 AWG and Smaller: Solderless, compression type copper.
B. Lugs for Wires 4 AWG and Larger: Color keyed, compression type copper, with
insulating sealing collars.
PART 3 EXECUTION
3.1 EXAMINATION
A. Verify mechanical work likely to damage wire and cable has been completed.
B. Verify raceway installation is complete and supported.
32 EXISTING WORK
A, Remove abandoned wire.

33 INSTALLATION

A, Route wire and cable to meet Project conditions.
B. Neatly train and lace wiring inside boxes, equipment, switchboards and panelboards.
C. Identify and color code wire under provisions of Section 26 05 53. Identify each

conductor with its circuit number or other designation indicated.
D. Special Techniques--Building Wire in Raceway:

1. Pull conductors into raceway at same time.
2. Instali building wire 4 AWG and larger with pulling equipment.
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E. Special Techniques - Wiring Connections:

1. Clean conductor surfaces before installing lugs and connectors.

2. Make splices, taps, and terminations to carry full ampacity of conductors with no
perceptible temperature rise.

3. Tape uninsulated conductors and connectors with electrical tape to 150 percent of
insulation rating of conductor.

4, Instail split bolt connectors for copper conductor splices and taps, 6 AWG and
larger.

5. Install solderless pressure connectors with insulating covers for copper conductor
splices and taps, 8 AWG and smaller.

6. Install insulated spring wire connectors with plastic caps for copper conductor

splices and taps, 10 AWG and smaller.

F. Install terminal lugs on ends of 600 volt wires unless lugs are furnished on connected
device, such as circuit breakers.

G. Size lugs in accordance with manufacturer’s recommendations terminating wire sizes.
Instali 2-hole type lugs to connect wires 4 AWG and larger to copper bus bars.

H. For terminal lugs fastened together such as on motors, transformers, and other apparatus,

or when space between studs is small enough that lugs can turn and touch each other,
insulate for dielectric strength of 2-1/2 times normal potential of circuit.

34 WIRE COLOR

A. General:
1. For wire sizes 10 AWG and smaller, install wire colors in accordance with the
following;:
a. Black, red, and blue for circuits at 120/208 volts single or three phase.
2. For wire sizes 8 AWG and larger, identify wire with colored tape at terminals,
splices and boxes. Colors are as follows:
a. Black, red, and blue for circuits at 120/208 volts single or three phase.
B. Neutral Conductors: White. When two or more neutrais are located in one conduit,

individually identify each with proper circuit number.

C. Feeder Circuit Conductors: Uniquely color code each phase.
D. Ground Conductors;
1. For 6 AWG and smaller: Green.
2. For 4 AWG and larger: Identify with green tape at both ends and visible points

including junction boxes.

END OF SECTION
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SECTION 26 05 26

GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS

PART 1 GENERAL

1.1

1.3

1.4

1.5

SUMMARY
A. Section Includes:
1. Rod electrodes,
2. Wire.
3. Mechanical connectors.
4. Exothermic connections.
REFERENCES
A. Institute of Electrical and Electronics Engineers:
1. IEEE 142 - Recommended Practice for Grounding of Industrial and Commercial
Power Systems.
2. IEEE 1100 - Recommended Practice for Powering and Grounding Electronic
Equipment.
B. International Electrical Testing Association:
1. NETA ATS - Acceptance Testing Specifications for Electrical Power
Distribution Equipment and Systems.
C. National Fire Protection Association:
1. NFPA 70.2011 - National Electrical Code.
SYSTEM DESCRIPTION
A. Grounding systems use the following elements as grounding electrodes:
1. Metal underground water pipe.
2, Metal building frame.
3. Concrete-encased electrode. (new pad rebars)
4. Rod electrodes.
QUALITY ASSURANCE
A. Provide grounding materials conforming to requirements of NEC, IEEE 142, and UL
labeled.
COORDINATION
A. Complete grounding and bonding of pad reinforcing steel prior concrete placement.
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PART 2 PRODUCTS

2.1 ROD ELECTRODES

A. Product Description:
1. Material: Copper-clad steel.
2. Diameter: 3/4 inch (19 mm).
3. Length: 10 feet (3.0 m).
B. Connector: Connector for exothermic welded connection.
2.2 WIRE
A, Material: Stranded copper.

B. Electrodes: 400 kemil.
C. Grounding Electrode Conductor: Copper conductor.
D. Bonding Conductor: Copper conductor.

23 MECHANICAL CONNECTORS

A, Description: Bronze connectors, suitable for grounding and bonding applications, in
configurations required for particular installation.

2.4 EXOTHERMIC CONNECTIONS

A. Product Description: Exothermic materials, accessories, and tools for preparing and
making permanent field connections between grounding system components.

FART 3 EXECUTION
3.1 PREPARATION
A. Remove surface contaminants at connection points.
32 EXISTING WORK
A, Modify existing grounding system to maintain continuity to accommodate renovations.
Connections and configurations in existing 3000 amp switchboard shall be modified to

make that a sub location not service entrance. Neutral and ground at that point shall be
isolated.

B. Extend existing grounding system using materials and methods compatible with existing
electrical installations.
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3.3 INSTALLATION
A. Install in accordance with IEEE 142.
Install rod electrodes at locations separated a minimum of 20°.

Install grounding and bonding conductors concealed from view.

Install grounding electrode conductor and connect to reinforcing steel in pad.

m o 0w

Bond together each metallic raceway.

™

Equipment Grounding Conductor: Install separate, insulated conductor within each feeder
and branch circuit raceway. Terminate each end on suitable lug, bus, or bushing.

G. Install continuous grounding using underground cold water system and building steel as
grounding electrode.

H. Permanently ground entire light and power system in accordance with NEC.

L Accomplish grounding of electrical system by using insulated grounding conductor
installed with feeders and branch circuit conductors in conduits. Install from grounding
bus of serving panel to ground bus of served panel or metal enclosures of service

equipment. Ground conduits by means of grounding bushings on terminations at panels
and boards.

J. Grounding electrical system using continuous metal raceway system enclosing circuit
conductors in accordance with NEC.

K. Permanently attach equipment and grounding conductors prior to energizing equipment.

END OF SECTION
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SECTION 26 05 33

RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS

PART | GENERAL
1.1 SUMMARY
A. Section includes conduit and tubing, wireways, pull and junction boxes.

1.2 REFERENCES

A. American National Standards Institute:
1. ANSI C80.1 - Rigid Steel Conduit, Zinc Coated.
2. ANSI C80.3 - Specification for Electrical Metallic Tubing, Zinc Coated.

1.3 SYSTEM DESCRIPTION

A. Raceway and boxes located as indicated on Drawings, and at other locations required for
splices, taps, wire pulling, equipment connections, and compliance with regulatory
requirements. Raceway and boxes are shown in approximate locations unless
dimensioned. Provide raceway to complete wiring system.

i.4 DESIGN REQUIREMENTS
A. Minimum Raceway Size: 1/2 inch (13 mm) unless otherwise specified.

B. Protect conduit from corrosion and entrance of debris by storing above grade. Provide
appropriate covering.

1.5 COORDINATION

A. Coordinate installation of outlet boxes for equipment connected under Section 26 05 03.

PART 2 PRODUCTS
2.1 METAL CONDUIT
A. Rigid Steel Conduit: ANSI C80.1.
B. Fittings and Conduit Bodies: NEMA FB 1; material to match conduit.

22 FLEXIBLE METAL CONDUIT

A. Product Description: Interlocked steel construction.

Raceway and Boxes for Electrical Systems 260533-1



514 Main — Obtain and Install a Backup Gensrator 4/8/2014
CP)0397299/FM00434128

2.3

24

2.5

2.6

B. Fittings: NEMA FB 1.
LIQUIDTIGHT FLEXIBLE METAL CONDUIT
A. Product Description; Interlocked steel construction with PVC jacket.
B. Fittings: NEMA FB 1.
ELECTRICAL METALLIC TUBING (EMT)
A. Product Description: ANSI C80.3; galvanized tubing.
B. Fittings and Conduit Bodies: NEMA FB 1; steel compression type.
WIREWAY
A. Product Description: General purpose if used indoors, rain-tight if used outdoors.
B Size: To be determined by contractor match the raceway requirements.
C. Cover: Hinged if indoors, screw cover with full gaskets for outdoors.
D Finish: Rust inhibiting primer coating with gray enamel finish.
PULL AND JUNCTION BOXES

A. Sheet Metal Boxes: NEMA OS 1, galvanized steel.

PART 3 EXECUTION

3.1

32

33

EXAMINATION

A. Verify box locations and routing and termination locations of raceway prior to rough-in,
INSTALLATION

A, Ground and bond raceway and boxes in accordance with Section 26 05 26.

B. Fasten raceway and box supports to structure.

C. Arrange raceway and boxes to maintain headroom and present neat appearance.

INSTALLATION - RACEWAY

A. Raceway routing is shown in approximate locations unless dimensioned. Route to
complete wiring system.

B. Arrange raceway supports to prevent misalignment during wiring installation.
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C. Support raceway using coated steel or malleable iron straps, lay-in adjustable hangers,
clevis hangers, and split hangers.

D. Group related raceway; support using conduit rack.

E. Do not support raceway with wire or perforated pipe straps. Remove wire used for
temporary supports.

F. Do not attach raceway to ceiling support wires or other piping systems.

G. Route exposed raceway parallel and perpendicular to walls.

H. Route conduit in and under slab from point-to-point.

L Maintain clearance between raceway and piping for maintenance purposes.

L Maintain 12 inch (300 mm) clearance between raceway and surfaces with temperatures
exceeding 104 degrees F (40 degrees C).

K. Cut conduit square using saw or pipe cutter; de-burr cut ends.

L. Bring conduit to shoulder of fittings; fasten securely.

M. Install no more than equivalent of three 90 degree bends between boxes. Install conduit
bodies to make sharp changes in direction.

N. Avoid moisture traps.

Install fittings to accommodate expansion and deflection where raceway crosses seismic
control or expansion joints.

P. Install suitable pull string or cord in each empty raceway except sleeves and nipples.
Q. Install suitable caps to protect installed conduit against entrance of dirt and moisture.
R. Close ends and unused openings in wireway.

34 INSTALLATION - BOXES
A. Do not fasten boxes to ceiling support wires or other piping systems.
B. Support boxes independently of conduit.

35 INTERFACE WITH OTHER PRODUCTS

A. Install conduit to preserve fire resistance rating of partitions and other elements.
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3.6 ADJUSTING

A. Install knockout closures in unused openings in boxes.

3.7 CLEANING

A. Clean interior of boxes to remove dust, debris, and other material.

B. Clean exposed surfaces and restore finish.

END OF SECTION

Raceway and Boxes for Electrical Systems
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SECTION 26 05 53

IDENTIFICATION FOR ELECTRICAL SYSTEMS

PART 1 GENERAL

1.1 SUMMARY

A. Section Includes:
I, Nameplates.
2. Underground Warning Tape.

PART 2 PRODUCTS
2.1 NAMEPLATES

A Product Description: Laminated three-layer plastic with engraved black letters on white
contrasting background color.

B. Letter Size:
1. 1/4 inch (6 mm) high letters for identifying grouped equipment and loads.

C. Minimum nameplate thickness: 1/8 inch (3 mm).
2.2 UNDERGROUND WARNING TAPE
A. Description: 4 inch (100 mm} wide plastic tape, detectable type, colored yellow with
suitable warning legend describing buried electrical lines.
FART 3 EXECUTION
3.1 PREPARATION
A, Degrease and clean surfaces to receive adhesive for identification materials.

32 INSTALLATION

A. Install identifying devices after completion of painting.
B. Nameplate Installation:
1. Install nameplate parallel to equipment iines.
2. Install nameplate for each electrical distribution and control equipment enclosure
with corrosive-resistant mechanical fasteners.
3. Install nameplates for the following:
a. Generator.
b. Transfer Switch.
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C. Underground Warning Tape Installation:
1. Install underground warning tape along length of each underground conduit, 6 to
8 inches (150 to 200 mm) below finished grade, directly above buried conduit.

END OF SECTION
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SECTION 26 32 13

ENGINE GENERATOR
PART 1 GENERAL
i1 SUMMARY
A. Section includes engine generator set, heat exchanger, exhaust silencer and fittings,

transfer switch, fuel fittings, remote control panel, battery, and charger.

1.2 REFERENCES

A. National Electrical Manufacturers Association:
1. NEMA 250 - Enclosures for Electrical Equipment (1000 Volts Maximum).
2. NEMA AB 1 - Molded Case Circuit Breakers and Molded Case Switches,
3. NEMA ICS 10 - Industrial Control and Systems: AC Transfer Switch Equipment.
4, NEMA MG 1 - Motors and Generators.
B. International Electrical Testing Association:
1. NETA ATS - Acceptance Testing Specifications for Electrical Power
Distribution Equipment and Systems.
C. National Fire Protection Association:
1. NFPA 30 - Flammable and Combustible Liquids Code.

1.3 SYSTEM DESCRIPTION

A. Description: Engine generator assembly and accessories to provide source of power for
computer facility backup.

B. Capacity: 750 kW, 937.5 kVA at elevation of 248 feet above sea level, standby rating
using specified engine cooling scheme.

1.4 SUBMITTALS

A. Shop Drawings: Indicate electrical characteristics and connection requirements. Include
plan and elevation views with overall and interconnection point dimensions, fuel
consumption rate curves at various loads, ventilation and combustion air requirements,
electrical diagrams including schematic and interconnection diagrams.

B. Product Data: Submit data showing dimensions, weights, ratings, interconnection points,
and internal wiring diagrams for engine, generator, control panel, transfer switch, battery,
battery rack, battery charger, exhaust silencer and vibration isolators.

C. Test Reports: Indicate results of performance testing.

D. Manufacturer's Field Reports: Indicate inspections, findings, and recommendations.
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1.5 CLOSEOUT SUBMITTALS
A. Operation and Maintenance Data: Submit instructions and service manuals for normal
operation, routine maintenarce, oil sampling and analysis for engine wear, and
emergency maintenance procedures.
1.6 QUALIFICATIONS
A. Manufacturer: Company specializing in manufacturing products specified in this section
with minimum three years experience.
B. Supplier: Authorized distributor of specified manufacturer with minimum three years
experience.
1.7 WARRANTY
A. Furnish five year manufacturer warranty.
1.8 MAINTENANCE SERVICE
A. Furnish service and maintenance of engine generator and transfer switch for one year
from Date of Substantial Completion.
1.9 MAINTENANCE MATERIALS
A, Furnish one set of tools required for preventative maintenance of engine generator
system. Package tools in adequately sized metal tool box.
B. Furnish two of each fuel, oil and air filter element.
FART 2 PRODUCTS
2.1 ENGINE
A. Product Description: Diesel internal combustion engine.
B. Rating: Sufficient to operate under 10 percent overload for one hour in ambient of 90
degrees F, 33 degrees C) at elevation of 250 feet.
C. Fuel System: No. 2 fuel oil.
D. Engine speed: 1800 rpm.
E. Safety Devices: Engine shutdown on high water temperature, low oil pressure, overspeed,

and engine overcrank. Limits as selected by manufacturer. Remote emergency stop
pushbutton, red large mushroom head, full shroud, lexan hinged cover.
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Engine Starting: DC starting system with positive engagement, number and voltage of
starter motors in accordance with manufacturer’s instructions. Furnish remote starting
control circuit, with MANUAL-OFF-REMOTE selector switch on engine-generator
control panel.

Engine Jacket Heater: Thermal circuiation type water heater with integral thermostatic
control, sized to maintain engine jacket water at 90 degrees F (32 degrees C), and suitable
for operation on 120 volts AC,

Radiator: Radiator using glycol coolant, with biower type fan, sized to maintain safe
engine temperature in ambient temperature of 110 degrees F (43 degrees C). Radiator air
flow restriction 0.5 inches of water (1.25 Pa) maximum,

Engine Accessories: Fuel filter, lube oil filter, intake air filter, lube oil cooler, fuel
transfer pump, fuel priming pump, gear-driven water pump. Furnish fuel pressure gage,
water temperature gage, and lube oil pressure gage on engine/generator control panel.

Mounting: Furnish unit with suitable spring-type vibration isolators and mount cn
structural steel base with base mounted fuel tank capable of running engine at full load
for 48 hours.

2.2 GENERATOR

A.

Manufacturers:

1. Caterpillar.

2, Cummins/Onan.
3. Kohler

Product Description: NEMA MG1, three phase, six pole, reconnectable brushiess
synchronous generator with brushless exciter.

Rating: 750 kW, 937.5 kVA, at 0.8 power factor, 208/120 volts three phase four wire, 60
Hz at 1800 rpm.

Insulation Class: F.
Temperature Rise: 130 degrees C Standby.
Enclosure: Sound attenuated weatherproof,

Voltage Regulation: Furnish generator mounted volts per hertz exciter-regulator to match
engine and generator characteristics, with voltage regulation plus or minus 1 percent from
no load to full load. Furnish manual controls to adjust voltage droop, voltage level (plus
or minus 5 percent) and voltage gain.

23 GOVERNOR

A,

Product Description: Electronic governor to maintain engine speed within 0.5 percent,
steady state, and 5 percent, no load to full load, with recovery to steady state within 2
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seconds following sudden load changes. Equip governor with means for manual
operation and adjustment.

24 AUTOMATIC TRANSFER SWITCH

A.

B.

Manufacturers: Match article 2.2 A in this specification.

Product Description: Service entrance type, automatic transfer switch with full bypass
isolation, non-load break type.

Configuration: Electrically operated, mechanically held transfer switch with main service
disconnect.

Interrupting Capacity: 100 percent of continuous rating.

Control Features and Functions:

1.

7.

Indicating Lights: Mount in cover of enclosure to indicate NORMAL SOURCE
AVAILABLE, ALTERNATE SOURCE AVAILABLE, BYPASS SOURCE
AVAILABLE, switch position.

Test Switch: Mount in cover of enclosure to simulate failure of normal source.
Return to Normal Switch: Mount in cover of enclosure to initiate manual transfer
from alternate source to normal source.

Transfer Switch Auxiliary Contacts: 1 normally open; 1 normally closed.
Normal Source Monitor: Monitor each line of normal source voltage and
frequency; initiate transfer when voltage drops below 85 percent or frequency
varies more than 3percent from rated nominal value.

Alternate Source Monitor: Monitor alternate source voltage and frequency;
inhibit transfer when voltage is below 85 percent or frequency varies more than 3
percent from rated nominal value.

Solid Neutral.

Automatic Sequence of Operation:

L.

2.

3.

Initiate Time Delay to Start Alternate Source Engine Generator: Upon initiation
by normal source monitor.

Time Delay To Start Alternate Source Engine Generator: 0 to 180 seconds,
adjustable.

Initiate Transfer Load to Alternate Source: Upon initiation by normal source
monitor and permission by alternate source monitor,

Time Delay Before Transfer to Alternate Power Source: 0 to 180 seconds,
adjustable.

Initiate Retransfer Load to Normal Source: Upon permission by normal source
monitor.

Time Delay Before Transfer to Normal Power: 0 to 180 seconds, adjustable;
bypass time delay in event of alternate source failure.

Time Delay Before Engine Shut Down: 0 to 30 minutes, adjustable, of unloaded
operation,

Enclosure:

Engine Generator
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1. Finish: Manufacturer's standard enamel.

2.5 ACCESSORIES

A. Skid-Mounted Fuel Tank: Steel tank, sized to allow 48 hrs at 75% load, double wall with
leak detection, with fill and vent.

B. Exhaust Silencer: Critical type silencer, with muffler companion flanges and flexible
stainless steel exhaust fitting, sized in accordance with engine manufacturer's
instructions.

C. Batteries: Heavy duty, diesel starting type lead-acid storage batteries, 170 ampere-hours
minimum capacity. Match battery voltage to starting system. Furnish cables and clamps.

D. Battery Tray: Treated for electrolyte resistance, constructed to contain spillage.

E. Battery Charger: Current limiting type designed to float at 2.17 volts for each cell and

equalize at 2.33 volts for each cell. Furnish overload protection, full wave rectifier, DC
voltmeter and ammeter, and 120 volts AC fused input. Furnish wall mounted enclosure to
meet NEMA 250, Type 1 requirements.

F. Line Circuit Breakers: NEMA AB 1, molded case circuit breakers on generator output
with integral thermal and instantaneous magnetic trip in each pole. Furnish battery
voltage operated shunt trips, connected to open circuit breakers on engine failure. Unit
mount in enclosure to meet NEMA 250, Type 1 requirements. Two breakers, 3000 Amp
each. As indicated on the drawings the trip settings shall be set per the results of a
coordination study.

G. Engine-Generator Control Panel: NEMA 250, Type 1 wall-mounted (in electrical room
near ATS) control panel enclosure with engine and generator controls and indicators.
Furnish provision for padlock and the following equipment and features:

1, Frequency Meter: 45-65 Hz. range, 3.5 inch (89 mm) dial.

2. AC Output Voltmeter: 3.5 inch (89 mm) dial, 2 percent accuracy, with phase
selector switch.

3. AC Output Ammeter: 3.5 inch (89 mm) dial, 2 percent accuracy, with phase
selector switch,

4, Output voltage adjustment.

5. Push-to-test indicator lamps, one each for low oil pressure, high water

temperature, overspeed, and overcrank.

6 Engine start/stop selector switch.

7. Engine running time meter.

8. Oil pressure gage.

9. Water temperature gage.

10. Auxiliary Relay: 3PDT, operates when engine runs, with contact terminals
prewired to terminal strip.

11. Additional visual indicators and alarms in accordance with by NFPA 110.

12. Remote Alarm Contacts: Factory wire SPDT contacts to terminal strip for remote
alarm functions.

13. High battery voltage (alarm).
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14, Low battery voltage (alarm).

15. Low fuel (alarm).

16. System ready.

17. Anticipatory-high water temperature.
18. Anticipatory-low oil pressure.
19. Low coolant temperature.

20. Switch in off position (alarm).
21. Overcrank (alarm).

22. Emergency stop (ailarm).

23. High water temperature (alarm).
24, Overspeed (alarm),

25. Low oil pressure (alarm).
26. Line power available.
27. Generator power available,
28. Lamp test and horn silence switch.
29. Remote emergency off switch.
H. Weather-protective Enclosure: Reinforced steel housing allowing access to control panel

and service points, with lockable doors and panels. Furnish fixed louvers, battery rack,
and silencer.

L Datacenter remote annunciation panel: In the datacenter provide a panel that includes

indication of power availability. Provide one two lamp indicating light for utility power
available/connected, one for generator power availabie/connected and a lamp test switch.

2.6 SOURCE QUALITY CONTROL

A. Provide shop inspection and testing of completed assembly.

PART 3 EXECUTION

3.1 INSTALLATION

A. Install engraved plastic nameplates.
B. Ground and bond generator and other electrical system components.
C. Provide remote emergency off switch mounted in an accessible location. Provide hinged

lexan cover over shrouded mushroom head switch,
32 MANUFACTURER'S FIELD SERVICES
A, Prepare and start up engine-generator assembly.

B. Provide 4 hour load bank test at full rated load.

Engine Generator 263213-6



514 Main — Obtain and Instali a Backup Generator 4/8/2014
CP00397299/FM00434128

3.3 ADJUSTING

A. Adjust generator output voltage and engine speed to meet specified ratings.
3.4 CLEANING

A. Clean engine and generator surfaces. Replace oil and fuei filters with new.
3.5 DEMONSTRATION AND TRAINING

A. Furnish 4 hours of instruction for two-five persons simultaneously, to be conducted at
project site with manufacturer's representative,

B. Describe loads connected to standby system and restrictions for future load additions.

C. Simulate power outage by interrupting normal source, and demonstrate system operates
to provide standby power.

D. Instruct owner as to procedures required for future load bank testing,

END OF SECTION
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SECTION 16231
PACKAGED DIESEL GENERATOR SETS FOR TEMPORARY POWER

1.1 GENERAL
1.1.1 REFERENCES AND STANDARDS

The generator sets covered by these specifications shall be designed, tested, rated, assembled and
installed in strict accordance with all applicable standards below:
e (CSA C22.2Nol4
CSA 282
CSA 100
EN61000-6
EN55011
FCC Part 15 Subpart B
ISO8528
IEC61000
UL508
UL2200
UL142
Designed to allow for installed compliance to NFPA 70 (2008 Edition) and NFPA 110

1.2 Work Included: The work includes supplying and installing generator power systems to provide
temporary power for USC’s data center during an outage required for the addition of a new
standby generator connected to back up the entire 3000 amp service in the upper electrical room.
The provision of this power shall be by the electrical contractor as part of the generator contract.
The temporary generators shall remain online until the new generator is connected, tested and
commissioned. The power systems shall consist of diesel generator sets with related component
accessories, power distribution switchboard with circuit breakers to terminate and protect each
connected load, all associated power cables to connect generator terminals, distribution
switchboard, and to connect breakers to each load. All diesel fuel shall be provided for
continuous operation. Twenty four hour manned supervision shall be provided to ensure systems
remain operational. Generators shall be connected to loads such that there shall be no
interruption of power to the data center equipment,

a) The first generator shall be provided to power data center electronic equipment and
shall be located on the south side of the data center. It shall power the following loads:

Two existing UPS Units that power data system racks.

Three line conditioners.

Temporary lighting.

Temporary power for workman’s tools.

Estimated total load of data center equipment is 1450 amps at 208 volts, 3-
phase, 4-wire, 0.8 power factor.

b) The second generator shall provide power to panel 2EPP1 in the upper electrical room
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north of the datacenter which supplies power to chilled water pumps for the datacenter cooling
system. Provide a 100 amp temporary panel for temporary lighting and misc. construction
power. Provide a temporary 120v 20 amp circuit to the Johnson controls DDC panel.

Confirm backup of the cooling system for the datacenter.

Estimated load of the existing panel system is 400 amps at 208 volts, 3-phase, 4-wire,
0.8 power factor. Generator shall be sized to compensate for starting and operating
equipment and shall be sized to match power requirements of actual panel.

1.3 Fuel: Provide a continuous supply of diese! fuel to power both generator systems for the duration
of the project.

1.4 Distribution Equipment and Associated Supply Cables: A temporary switchboard shall be
provided to distribute power from the generator set that shall serve the Data Center electronic
equipment. The switchboard shall be installed in the Data Center at a location directed by the
Owner. The switchboard shall have a free-standing metal enclosure and shall have a bus rated at
not less than 1500 amperes at 208 volts, 3-phase, 4-wire.

The switchboard shall include six (6) 400-ampere frame circuit breakers with adjustable trip
settings (one breaker is spare). Trip settings shall be adjusted to match trip settings of existing
load breakers that serve each piece of equipment. Temporary cables shall be provided from these
circuit breakers to each of the loads and shall be sized in accordance with the National Electrical
Code. Cables shall be protected and installed in a neat, workman-like manner,

The switchboard shall also have a minimum of ten (10) additional circuit breakers to include:
One (1) 100-amp rated 2-pole circuit breaker, one (1) 60-amp rated 2-pole circuit breaker, and
eight (8) 20-amp rated single-pole circuit breakers, four of which shall be GFCI type.

1.5 Cables: Provide portable cables with appropriate connectors to be routed from each generator to
its associated load. Cables shall be sized in accordance with the National Electrical Code. Cables
shall be protected and installed in a neat, workman-like manner.

UPS Systems: Cables installed at the UPS systems shall be terminated and energized such that
there shall be no outage to the existing data center equipment. Existing equipment is currently
dual ended sharing connections with existing UPS systems and existing utility fed power
conditioning units. Prior to the temporary connections the loads on the existing pieces of
datacenter equipment shall be shifted to be powered 100% by the UPS systems by the Owner.
Existing UPS systems shall be transferred to standby batteries while existing power cables are
disconnected and the temporary generator cables are connected, then the UPS systems shall be
switched back to normal (temporary generator) power. Existing power cables shall be insulated
until reconnected. It is estimated that the existing UPS batteries have a 15 to 30 minute backup
capacity. Work shall also include the reverse of this process to reconnect normal power
connections via the then generator backed existing 3000 amp switchboard in the North upper
electrical room,

Existing Standby Generator System: Existing generator supply cables at the existing transfer
switch shall be disconnected and insulated. Temporary generator cables shall be provided to the
existing transfer switch shall be connected to the emergency bus/terminals of the switch and
energized, then the transfer switch shall be manually transferred to provide power from the
temporary generator. Work shall also include the reverse of this process to reconnect existing
generator power cables at the end of the project.
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1.6

1.8

1.9

Grounding: Temporary grounding systems shall be provided for both generator sets and for
distribution equipment in accordance with the National Electrical Code. The generator sets shall
not rely solely on the existing building grounding systems for compliance. The temporary
grounding systems shall be completely removed at the end of the project.

Requirements, Codes and Regulations: The equipment supplied and installed shall meet the
requirements of NEC, (NFPA70.2011) and all-applicable local codes and regulations. There shall
be one source responsibility for parts and service through a local representative with factory
trained service personnel. All required permits, fees, and paper work required by State and local
agencies to operate generators shall be included.

Parts and Service

a) Parts: The engine-generator supplier shall maintain 24-hour parts and service capability on
site. Repiacement parts shall be kept on site as needed to support the generator sets for this
specific project.

b) Service Personnel: A qualified factory trained service person shall be on-site at all times
during the temporary connection project to monitor and maintain the generator power
systems.

Pre-Bid Site Visit: Visit the site prior to bid to determine the layout of the work to be provided,

including locations of existing equipment, locations for portable generator systems, staging areas
for supplying diesel fuel, cable sizes and lengths, etc. The work provided shall be turn-key.

END OF SECTION 26 32 14
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