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2011 Edition
SE-310 Rev. 7/20/2011
REQUEST FOR ADVERTISEMENT
PROJECT NAME: USC Sumter Lighting Replacement
PROJECT NUMBER: H39-9516
PROJECT LOCATION: University of South Carolina Sumter Campus
Contractor may be subject to performance appraisal at close of project
BID SECURITY REQUIRED? Yes[X] No[]
PERFORMANCE & PAYMENT BONDS REQUIRED? Yes[X] No[]
CONSTRUCTION COST RANGE: $ 100,000 - $ 300,000

DESCRIPTION OF PROJECT: Lighting retrofit for six building at USC Sumter Campus. Alternate 1 adds occupancy sensors
to all buildings. Small and minority business participation is encouraged.

A/E NAME: Sims Group Engineers, Inc.
A/E CONTACT:Chris Partich, PE
A/E ADDRESS: Street/PO Box:800 Columbiana Drive, Suite 208
City: Irmo
State: SC ZIP: 29063-
EMAIL: Chris@simsgroupusa.com
TELEPHONE: 803-765-1007 FAX: 803-765-1030

All guestions & correspondence concerning this Invitation shall be addressed to the A/E.

BIDDING DOCUMENTS/PLANS MAY BE OBTAINED FROM: www.procurement.sc.edu - See Facilities/Construction
Solicitation & Awards

PLAN DEPOSIT AMOUNT: $0.00 1S DEPOSIT REFUNDABLE: Yes[ ] No[]

Only those Bidding Documents/Plans obtained from the above listed source(s) are official. Bidders rely on copies of Bidding
Documents/Plans obtained from any other source at their own risk.

BIDDING DOCUMENTS/PLANS ARE ALSO ON FILE FOR VIEWING PURPOSES ONLY AT (list name and location for
each plan room or other entity):

N/A

PRE-BID CONFERENCE? Yes[XI No[[] MANDATORY ATTENDANCE? Yes[] No[X

DATE: 3/28/2012 TIME: 10am PLACE: USC Sumter Campus, 200 Miller Rd, Sumter, SC 29150, Schwartz
Building, Conference Room # 120

AGENCY: University of South Carolina
NAME OF AGENCY PROCUREMENT OFFICER: Kay Keisler
ADDRESS: Street/PO Box:743 Greene St
City: Columbia
State: SC ZIP: 29208-
EMALIL: kkeisler@fmc.sc.edu

TELEPHONE: 803- 777-5812 FAX: 803-777-8739

BID CLOSING DATE: 4/11/2012 TIME: 2:00pm LOCATION: USC Sumter Campus, 200 Miller Rd, Sumter, SC
29150, Schwartz Building, Conference Room # 120

BID DELIVERY ADDRESSES:

HAND-DELIVERY: MAIL SERVICE:
Attn: Bruce Blumberg Attn: Bruce Blumberg
200 Miller Road 200 Miller Road
Sumter SC 29150 Sumter, SC 29150

IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one) YesX] No []

APPROVED BY (Office of State Engineer): DATE:




A310

Bid Bond
(2010 Edition)

Original AIA Document on file at the office
of Facilities Planning and Construction
743 Greene Street, Columbia, SC




A701

Instructions to Bidders

Original AIA Document on file at the office
of Facilities Planning and Construction
743 Greene Street, Columbia, SC




2011 Edition
OSE FORM 00201
STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

OWNER: University of South Carolina

PROJECT NUMBER: H39-9516

PROJECT NAME: USC Sumter Lighting Replacement
PROJECT LOCATION: Sumter, SC

PROCUREMENT OFFICER: Kay Keisler

1. STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS
1.1. These Standard Supplemental Instructions To Bidders amend or supplement Instructions To Bidders (AIA Document
AT701-1997) and other provisions of Bidding and Contract Documents as indicated below.

1.2. Compliance with these Standard Supplemental Instructions is required by the Office of State Engineer (OSE) for all State
projects when competitive sealed bidding is used as the method of procurement.

1.3. All provisions of A701-1997, which are not so amended or supplemented, remain in full force and effect.

1.4. Bidders are cautioned to carefully examine the Bidding and Contract Documents for additional instructions or
requirements.

2. MODIFICATIONS TO A701-1997
2.1. Delete Section 1.1 and insert the following:

1.1 Bidding Documents, collectively referred to as the Invitation for Bids, include the Bidding Requirements and the
proposed Contract Documents. The Bidding Requirements consist of the Advertisement, Instructions to Bidders (A-
701), Supplementary Instructions to Bidders, the bid form (SE-330), the Intent to Award Notice (SE-370), and other
sample bidding and contract forms. The proposed Contract Documents consist of the form of Agreement between the
Owner and Contractor, Conditions of the Contract (General, Supplementary and other Conditions), Drawings,
Specifications, all Addenda issued prior to execution of the Contract, and other documents set forth in the Bidding
Documents. Any reference in this document to the Agreement between the Owner and Contractor, AIA Document
A101, or some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form
00501 — Standard Modification to Agreement Between Owner and Contractor. Any reference in this document to the
General Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof,
shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 — Standard Supplementary Conditions.

2.2. In Section 1.8, delete the words “and who meets the requirements set forth in the Bidding Documents”.
2.3. In Section 2.1, delete the word “making’ and substitute the word ““submitting.”

2.4. In Section 2.1.1:
After the words “Bidding Documents,” delete the word ““or’” and substitute the word “and.”

Insert the following at the end of this section:

Bidders are expected to examine the Bidding Documents and Contract Documents thoroughly and should request an
explanation of any ambiguities, discrepancies, errors, omissions, or conflicting statements. Failure to do so will be at
the Bidder’s risk. Bidder assumes responsibility for any patent ambiguity that Bidder does not bring to the Owner’s
attention prior to bid opening.

2.5. In Section 2.1.3, insert the following after the term ““Contract Documents” and before the period:
and accepts full responsibility for any pre-bid existing conditions that would affect the Bid that could have been
ascertained by a site visit. As provided in Regulation 19-445.2042(B), A bidder’s failure to attend an advertised pre-
bid conference will not excuse its responsibility for estimating properly the difficulty and cost of successfully
performing the work, or for proceeding to successfully perform the work without additional expense to the State.
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OSE FORM 00201

STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

2.6. Insert the following Sections 2.2 through 2.6:
2.2 CERTIFICATION OF INDEPENDENT PRICE DETERMINATION
GIVING FALSE, MISLEADING, OR INCOMPLETE INFORMATION ON THIS CERTIFICATION MAY
RENDER YOU SUBJECT TO PROSECUTION UNDER SECTION 16-9-10 OF THE SOUTH CAROLINA CODE
OF LAWS AND OTHER APPLICABLE LAWS.

(a) By submitting an bid, the bidder certifies that—

(1) The prices in this bid have been arrived at independently, without, for the purpose of restricting
competition, any consultation, communication, or agreement with any other bidder or competitor relating
to—

(i) Those prices;
(if) The intention to submit an bid; or
(iii) The methods or factors used to calculate the prices offered.

(2) The prices in this bid have not been and will not be knowingly disclosed by the bidder, directly or
indirectly, to any other bidder or competitor before bid opening (in the case of a sealed bid solicitation) or
contract award (in the case of a negotiated solicitation) unless otherwise required by law; and

(3) No attempt has been made or will be made by the bidder to induce any other concern to submit or not to
submit an bid for the purpose of restricting competition.

(b) Each signature on the bid is considered to be a certification by the signatory that the signatory—

(1) Is the person in the bidder’s organization responsible for determining the prices being offered in this bid,
and that the signatory has not participated and will not participate in any action contrary to paragraphs (a)(1)
through (a)(3) of this certification; or

(2)(i) Has been authorized, in writing, to act as agent for the bidder's principals in certifying that those
principals have not participated, and will not participate in any action contrary to paragraphs (a)(1) through
(a)(3) of this certification [As used in this subdivision (b)(2)(i), the term "principals" means the person(s) in
the bidder’s organization responsible for determining the prices offered in this bid];

(if) As an authorized agent, does certify that the principals referenced in subdivision (b)(2)(i) of this
certification have not participated, and will not participate, in any action contrary to paragraphs (a)(1)
through (a)(3) of this certification; and

(iii) As an agent, has not personally participated, and will not participate, in any action contrary to paragraphs
(a)(1) through (a)(3) of this certification.

(c) If the bidder deletes or modifies paragraph (a)(2) of this certification, the bidder must furnish with its offer a
signed statement setting forth in detail the circumstances of the disclosure.

2.3 DRUG FREE WORKPLACE
By submitting a bid, the Bidder certifies that Bidder will maintain a drug free workplace in accordance with the
requirements of Title 44, Chapter 107 of South Carolina Code of Laws, as amended.

2.4 CERTIFICATION REGARDING DEBARMENT AND OTHER RESPONSIBILITY MATTERS
@ (1) By submitting an Bid, Bidder certifies, to the best of its knowledge and belief, that-
(i) Bidder and/or any of its Principals-

(A) Are not presently debarred, suspended, proposed for debarment, or declared ineligible
for the award of contracts by any state or federal agency;

(B) Have not, within a three-year period preceding this bid, been convicted of or had a civil
judgment rendered against them for: commission of fraud or a criminal offense in
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STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

connection with obtaining, attempting to obtain, or performing a public (Federal, state, or
local) contract or subcontract; violation of Federal or state antitrust statutes relating to the
submission of bids; or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, tax evasion, or receiving stolen property;
and

(C) Are not presently indicted for, or otherwise criminally or civilly charged by a
governmental entity with, commission of any of the offenses enumerated in paragraph
(@)(1)(i)(B) of this provision.

(ii) Bidder has not, within a three-year period preceding this bid, had one or more contracts
terminated for default by any public (Federal, state, or local) entity.

(2) "Principals,” for the purposes of this certification, means officers; directors; owners; partners; and,
persons having primary management or supervisory responsibilities within a business entity (e.g., general
manager; plant manager; head of a subsidiary, division, or business segment, and similar positions).

(b) Bidder shall provide immediate written notice to the Procurement Officer if, at any time prior to contract award,
Bidder learns that its certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

(c) If Bidder is unable to certify the representations stated in paragraphs (a)(1), Bid must submit a written explanation
regarding its inability to make the certification. The certification will be considered in connection with a review of the
Bidder's responsibility. Failure of the Bidder to furnish additional information as requested by the Procurement
Officer may render the Bidder nonresponsible.

(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of
an Bidder is not required to exceed that which is normally possessed by a prudent person in the ordinary course of
business dealings.

(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was
placed when making award. If it is later determined that the Bidder knowingly or in bad faith rendered an erroneous
certification, in addition to other remedies available to the State, the Procurement Officer may terminate the contract
resulting from this solicitation for default.

2.5 ETHICS CERTIFICATE

By submitting a bid, the bidder certifies that the bidder has and will comply with, and has not, and will not, induce a
person to violate Title 8, Chapter 13 of the South Carolina Code of Laws, as amended (ethics act). The following
statutes require special attention: Section 8-13-700, regarding use of official position for financial gain; Section 8-13-
705, regarding gifts to influence action of public official; Section 8-13-720, regarding offering money for advice or
assistance of public official; Sections 8-13-755 and 8-13-760, regarding restrictions on employment by former public
official; Section 8-13-775, prohibiting public official with economic interests from acting on contracts; Section 8-13-
790, regarding recovery of kickbacks; Section 8-13-1150, regarding statements to be filed by consultants; and Section
8-13-1342, regarding restrictions on contributions by contractor to candidate who participated in awarding of contract.
The state may rescind any contract and recover all amounts expended as a result of any action taken in violation of
this provision. If contractor participates, directly or indirectly, in the evaluation or award of public contracts, including
without limitation, change orders or task orders regarding a public contract, contractor shall, if required by law to file
such a statement, provide the statement required by Section 8-13-1150 to the procurement officer at the same time the
law requires the statement to be filed.

2.6 RESTRICTIONS APPLICABLE TO BIDDERS & GIFTS

Violation of these restrictions may result in disqualification of your bid, suspension or debarment, and may constitute
a violation of the state Ethics Act. (a) After issuance of the solicitation, bidder agrees not to discuss this procurement
activity in any way with the Owner or its employees, agents or officials. All communications must be solely with the
Procurement Officer. This restriction may be lifted by express written permission from the Procurement Officer. This
restriction expires once a contract has been formed. (b) Unless otherwise approved in writing by the Procurement
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Officer, bidder agrees not to give anything to the Owner, any affiliated organizations, or the employees, agents or
officials of either, prior to award. (c) Bidder acknowledges that the policy of the State is that a governmental body
should not accept or solicit a gift, directly or indirectly, from a donor if the governmental body has reason to believe
the donor has or is seeking to obtain contractual or other business or financial relationships with the governmental
body. Regulation 19-445.2165(C) broadly defines the term donor.

2.7. Delete Section 3.1.1 and substitute the following:
3.1.1 Bidders may obtain complete sets of the Bidding Documents from the issuing office designated in the
Advertisement in the number and for the deposit sum, if any, stated therein. If so provided in the Advertisement, the
deposit will be refunded to all plan holders who return the Bidding Documents in good condition within ten days after
receipt of Bids. The cost of replacement of missing or damaged documents will be deducted from the deposit. A
Bidder receiving a Contract award may retain the Bidding Documents and the Bidder's deposit will be refunded.

2.8. Delete the language of Section 3.1.2 and insert the word “Reserved.”
2.9. In Section 3.1.4, delete the words “and Architect may make”” and substitute the words ““has made.”

2.10. Insert the following Section 3.1.5
3.1.5 All persons obtaining Bidding Documents from the issuing office designated in the Advertisement shall provide
that office with Bidder’s contact information to include the Bidder’s name, telephone number, mailing address, and
email address.

2.11. In Section 3.2.2:
Delete the words “and Sub-bidders™

Delete the word ““seven’ and substitute the word ““ten"

2.12. In Section 3.2.3:
In the first Sentence, insert the word “written”” before the word “Addendum.”

Insert the following at the end of the section:
As provided in Regulation 19-445.2042(B), nothing stated at the pre-bid conference shall change the Bidding
Documents unless a change is made by written Addendum.

2.13. Insert the following at the end of Section 3.3.1:
Reference in the Bidding Documents to a designated material, product, thing, or service by specific brand or trade
name followed by the words “or equal” and “or approved equal” shall be interpreted as establishing a standard of
quality and shall not be construed as limiting competition.

2.14. Delete Section 3.3.2 and substitute the following:

3.3.2 No request to substitute materials, products, or equipment for materials, products, or equipment described in the
Bidding Documents and no request for addition of a manufacturer or supplier to a list of approved manufacturers or
suppliers in the Bidding Documents will be considered prior to receipt of Bids unless written request for approval has
been received by the Architect at least ten days prior to the date for receipt of Bids established in the Invitation for
Bids. Any subsequent extension of the date for receipt of Bids by addendum shall not extend the date for receipt of
such requests unless the addendum so specifies. Such requests shall include the name of the material or equipment for
which it is to be substituted and a complete description of the proposed substitution including drawings, performance
and test data, and other information necessary for an evaluation. A statement setting forth changes in other materials,
equipment or other portions of the Work, including changes in the work of other contracts that incorporation of the
proposed substitution would require, shall be included. The burden of proof of the merit of the proposed substitution is
upon the proposer. The Architect's decision of approval or disapproval of a proposed substitution shall be final.

2.15. Delete Section 3.4.3 and substitute the following:
3.4.3 Addenda will be issued no later than 120 hours prior to the time for receipt of Bids except an
Addendum withdrawing the request for Bids or one which includes postponement of the date for receipt of
Bids.
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2.16.

2.17.

2.18.

2.19.

2.20.

2.21.

2.22.

2.23.

2.24.

Insert the following Sections 3.4.5 and 3.4.6:
3.4.5 When the date for receipt of Bids is to be postponed and there is insufficient time to issue a written Addendum
prior to the original Bid Date, Owner will notify prospective Bidders by telephone or other appropriate means with
immediate follow up with a written Addendum. This Addendum will verify the postponement of the original Bid Date
and establish a new Bid Date. The new Bid Date will be no earlier than the fifth (5th) calendar day after the date of
issuance of the Addendum postponing the original Bid Date.

3.4.6. If an emergency or unanticipated event interrupts normal government processes so that bids cannot be received
at the government office designated for receipt of bids by the exact time specified in the solicitation, the time specified
for receipt of bids will be deemed to be extended to the same time of day specified in the solicitation on the first work
day on which normal government processes resume. In lieu of an automatic extension, an Addendum may be issued to
reschedule bid opening. If state offices are closed at the time a pre-bid or pre-proposal conference is scheduled, an
Addendum will be issued to reschedule the conference. Useful information may be available at:
http://www.scemd.org/scgovweb/weather alert.html

In Section 4.1.1, delete the word ““forms” and substitute the words ““SE-330 Bid Form.”

Delete Section 4.1.2 and substitute the following:
4.1.2 Any blanks on the bid form to be filled in by the Bidder shall be legibly executed in a non-erasable medium.
Bids shall be signed in ink or other indelible media.

Delete Section 4.1.3 and substitute the following:
4.1.3 Sums shall be expressed in figures.

Insert the following at the end of Section 4.1.4:
Bidder shall not make stipulations or qualify his bid in any manner not permitted on the bid form. An incomplete Bid
or information not requested that is written on or attached to the Bid Form that could be considered a qualification of
the Bid, may be cause for rejection of the Bid.

Delete Section 4.1.5 and substitute the following:
4.1.5 All requested Alternates shall be bid. The failure of the bidder to indicate a price for an Alternate shall render the
Bid non-responsive. Indicate the change to the Base Bid by entering the dollar amount and marking, as appropriate,
the box for “ADD TO” or “DEDUCT FROM?”. If no change in the Base Bid is required, enter “ZERO” or "No
Change." For add alternates to the base bid, Subcontractor(s) listed on page BF-2 of the Bid Form to perform
Alternate Work may be used for both Alternates and Base Bid Work if Alternates are accepted.

Delete Section 4.1.6 and substitute the following:
4.1.6 Pursuant to Title 11, Chapter 35, Section 3020(b)(i) of the South Carolina Code of Laws, as amended, Section 7
of the Bid Form sets forth a list of subcontractor specialties for which Bidder is required to list only the subcontractors
Bidder will use to perform the work of each listed specialty. Bidder must follow the Instructions in the Bid Form for
filling out this section of the Bid Form. Failure to properly fill out Section 7 may result in rejection of Bidder’s bid as
non-responsive.

Delete Section 4.1.7 and substitute the following:
4.1.7 Each copy of the Bid shall state the legal name of the Bidder and the nature of legal form of the Bidder. Each
copy shall be signed by the person or persons legally authorized to bind the Bidder to a contract. A Bid submitted by
an agent shall have a current power of attorney attached certifying the agent's authority to bind the Bidder.

Delete Section 4.2.1 and substitute the following:
4.2.1 If required by the Invitation for Bids, each Bid shall be accompanied by a bid security in an amount of not less
than five percent of the Base Bid. The bid security shall be a bid bond or a certified cashier’s check. The Bidder
pledges to enter into a Contract with the Owner on the terms stated in the Bid and will, if required, furnish bonds
covering the faithful performance of the Contract and payment of all obligations arising thereunder. Should the Bidder
refuse to enter into such Contract or fail to furnish such bonds if required, the amount of the bid security shall be
forfeited to the Owner as liquidated damages, not as a penalty.

50f 10



2011 Edition
OSE FORM 00201

STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

2.25. Delete Section 4.2.2 and substitute the following:
4.2.2 If a surety bond is required, it shall be written on AIA Document A310, Bid Bond, and the attorney-in-fact who
executes the bond on behalf of the surety shall affix to the bond a certified and current copy of the power of attorney.
The bid bond shall:

.1 Beissued by a surety company licensed to do business in South Caroling;

.2 Beissued by a surety company having, at a minimum, a "Best Rating" of "A" as stated in the most
current publication of "Best's Key Rating Guide, Property-Casualty”, which company shows a
financial strength rating of at least five (5) times the contract price.

.3 Beenclosed in the bid envelope at the time of Bid Opening, either in paper copy or as an electronic bid
bond authorization number provided on the Bid Form and issued by a firm or organization authorized
by the surety to receive, authenticate and issue binding electronic bid bonds on behalf the surety.

2.26. Delete Section 4.2.3 and substitute the following:
4.2.3 By submitting a bid bond via an electronic bid bond authorization number on the Bid Form and signing the Bid
Form, the Bidder certifies that an electronic bid bond has been executed by a Surety meeting the standards required by
the Bidding Documents and the Bidder and Surety are firmly bound unto the State of South Carolina under the
conditions provided in this Section 4.2.

2.27. Insert the following Section 4.2.4:
4.2.4 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until
either (a) the Contract has been executed and performance and payment bonds, if required, have been furnished, or (b)
the specified time has elapsed so that Bids may be withdrawn or (c) all Bids have been rejected.

2.28. Delete Section 4.3.1 and substitute the following:

4.3.1 All copies of the Bid, the bid security, if any, and any other documents required to be submitted with the Bid
shall be enclosed in a sealed opaque envelope. The envelope shall, unless hand delivered by the Bidder, be addressed
to the Owner’s designated purchasing office as shown in the Invitation for Bids. The envelope shall be identified with
the Project name, the Bidder's name and address and, if applicable, the designated portion of the Work for which the
Bid is submitted. If the Bid is sent by mail or special delivery service (UPS, Federal Express, etc.), the envelope
should be labeled "BID ENCLOSED" on the face thereof. Bidders hand delivering their Bids shall deliver Bids to the
place of the Bid Opening as shown in the Invitation for Bids. Whether or not Bidders attend the Bid Opening, they
shall give their Bids to the Owner’s procurement officer or his/her designee as shown in the Invitation for Bids prior
to the time of the Bid Opening.

2.29. Insert the following Section 4.3.6 and substitute the following:
4.3.5 The official time for receipt of Bids will be determined by reference to the clock designated by the
Owner’s procurement officer or his/her designee. The procurement officer conducting the Bid Opening will
determine and announce that the deadline has arrived and no further Bids or bid modifications will be accepted.
All Bids and bid modifications in the possession of the procurement officer at the time the announcement is
completed will be timely, whether or not the bid envelope has been date/time stamped or otherwise marked by
the procurement officer.

2.30. Delete Section 4.4.2 and substitute the following:
4.4.2 Prior to the time and date designated for receipt of Bids, a Bid submitted may be withdrawn in person or by
written notice to the party receiving Bids at the place designated for receipt of Bids. Withdrawal by written notice
shall be in writing over the signature of the Bidder.

2.31. In Section 5.1, delete everything following the caption “OPENING OF BIDS” and substitute the following:
5.1.1 Bids received on time will be publicly opened and will be read aloud. Owner will not read aloud Bids that
Owner determines, at the time of opening, to be non-responsive. .
5.1.2 At bid opening, Owner will announce the date and location of the posting of the Notice of Intended Award.
5.1.3 Owner will send a copy of the final Bid Tabulation to all Bidders within ten (10) working days of the Bid
Opening.
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5.1.4 If Owner determines to award the Project, Owner will, after posting a Notice of Intended Award, send a
copy of the Notice to all Bidders.

5.1.5 If only one Bid is received, Owner will open and consider the Bid.
2.32. In Section 5.2, insert the section number “5.2.1” before the words of the ““The Owner”” at the beginning of the sentence.

2.33. Insert the following Sections 5.2.2 and 5.2.3:
5.2.2 The reasons for which the Owner will reject Bids include, but are not limited to:
Failure by a Bidder to be represented at a Mandatory Pre-Bid Conference or site visit;
Failure to deliver the Bid on time;
Failure to comply with Bid Security requirements, except as expressly allowed by law;
Listing an invalid electronic Bid Bond authorization number on the bid form;
Failure to Bid an Alternate, except as expressly allowed by law;
Failure to list qualified Subcontractors as required by law;
Showing any material modification(s) or exception(s) qualifying the Bid;
Faxing a Bid directly to the Owner or their representative; or
Failure to include a properly executed Power-of-Attorney with the bid bond.

wCoNoURWN R

5.2.3 The Owner may reject a Bid as nonresponsive if the prices bid are materially unbalanced between line items or
sub-line items. A bid is materially unbalanced when it is based on prices significantly less than cost for some work
and prices which are significantly overstated in relation to cost for other work, and if there is a reasonable doubt that
the bid will result in the lowest overall cost to the Owner even though it may be the low evaluated bid, or if it is so
unbalanced as to be tantamount to allowing an advance payment.

2.34. Delete Section 6.1 and substitute the following:
6.1 CONTRACTOR'S RESPONSIBILITY
Owner will make a determination of Bidder’s responsibility before awarding a contract. Bidder shall provide all
information and documentation requested by the Owner to support the Owner’s evaluation of responsibility. Failure of
Bidder to provide requested information is cause for the Owner, at its option, to determine the Bidder to be non-
responsible

2.35. Delete the language of Section 6.2 and insert the word ““Reserved.”
2.36. Delete the language of Sections 6.3.2, 6.3.3, and 6.3.4 and insert the word ““Reserved” after each Section Number.

2.37. Insert the following Section 6.4
6.4 CLARIFICATION
Pursuant to Section 11-35-1520(8), the Procurement Officer may elect to communicate with a Bidder after opening for
the purpose of clarifying either the Bid or the requirements of the Invitation for Bids. Such communications may be
conducted only with Bidders who have submitted a Bid which obviously conforms in all material aspects to the
Invitation for Bids and only in accordance with Appendix D (Paragraph A(6)) to the Manual for Planning and
Execution of State Permanent Improvement, Part Il. Clarification of a Bid must be documented in writing and
included with the Bid. Clarifications may not be used to revise a Bid or the Invitation for Bids. [Section 11-35-
1520(8); R.19-445.2080]

2.38. Delete Section 7.1.2 and substitute the following:
7.1.2 The performance and payment bonds shall conform to the requirements of Section 11.4 of the General
Conditions of the Contract. If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be
included in the Bid.

2.39. Delete the language of Section 7.1.3 and insert the word ““Reserved.”

2.40. In Section 7.2, insert the words “CONTRACT, CERTIFICATES OF INSURANCE” into the caption after the word
“Delivery.”

70f 10



2011 Edition
OSE FORM 00201

STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

2.41. Delete Section 7.2.1 and substitute the following:
7.2.1 After expiration of the protest period, the Owner will tender a signed Contract for Construction to the Bidder and
the Bidder shall return the fully executed Contract for Construction to the Owner within seven days thereafter. The
Bidder shall deliver the required bonds and certificate of insurance to the Owner not later than three days following
the date of execution of the Contract. Failure to deliver these documents as required shall entitle the Owner to
consider the Bidder’s failure as a refusal to enter into a contract in accordance with the terms and conditions of the
Bidder’s Bid and to make claim on the Bid Security for re-procurement cost.

2.42. Delete the language of Section 7.2.2 and insert the word ““Reserved.”

2.43. Delete the language of Article 8 and insert the following:
Unless otherwise required in the Bidding Documents, the Agreement for the Work will be written on South Carolina
Modified AIA Document A101, 2007, Standard Form of Agreement Between Owner and Contractor as modified by
OSE Form 00501 — Standard Modification to Agreement Between Owner and Contractor.

2.44. Insert the following Article 9:
ARTICLE 9 MISCELLANEOUS
9.1 NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX WITHHOLDING
IMPORTANT TAX NOTICE - NONRESIDENTS ONLY
Withholding Requirements for Payments to Nonresidents: Section 12-8-550 of the South Carolina Code of Laws
requires persons hiring or contracting with a nonresident conducting a business or performing personal services of a
temporary nature within South Carolina to withhold 2% of each payment made to the nonresident. The withholding
requirement does not apply to (1) payments on purchase orders for tangible personal property when the payments are
not accompanied by services to be performed in South Carolina, (2) nonresidents who are not conducting business in
South Carolina, (3) nonresidents for contracts that do not exceed $10,000 in a calendar year, or (4) payments to a
nonresident who (a) registers with either the S.C. Department of Revenue or the S.C. Secretary of State and (b)
submits a Nonresident Taxpayer Registration Affidavit - Income Tax Withholding, Form 1-312 to the person letting
the contract.

For information about other withholding requirements (e.g., employee withholding), contact the Withholding Section
at the South Carolina Department of Revenue at 803-898-5383 or visit the Department's website at; www.sctax.org

This natice is for informational purposes only. This Owner does not administer and has no authority over tax issues.
All registration questions should be directed to the License and Registration Section at 803-898-5872 or to the South
Carolina Department of Revenue, Registration Unit, Columbia, S.C. 29214-0140. All withholding questions should be
directed to the Withholding Section at 803-898- 5383.

PLEASE SEE THE "NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX
WITHHOLDING" FORM (FORM NUMBER 1-312) LOCATED AT:
http://www.sctax.org/Forms+and+Instructions/withholding/default.htm .

9.2 CONTRACTOR LICENSING
Contractors and Subcontractors listed in Section 7 of the Bid Form who are required by the South Carolina Code of
Laws to be licensed, must be licensed at the time of bidding.

9.3 SUBMITTING CONFIDENTIAL INFORMATION

For every document Bidder submits in response to or with regard to this solicitation or request, Bidder must separately
mark with the word "CONFIDENTIAL" every page, or portion thereof, that Bidder contends contains information that
is exempt from public disclosure because it is either (a) a trade secret as defined in Section 30-4-40(a)(1), or (b)
privileged & confidential, as that phrase is used in Section 11-35-410. For every document Bidder submits in response
to or with regard to this solicitation or request, Bidder must separately mark with the words "TRADE SECRET" every
page, or portion thereof, that Bidder contends contains a trade secret as that term is defined by Section 39-8-20 of the
Trade Secrets Act. For every document Bidder submits in response to or with regard to this solicitation or request,
Bidder must separately mark with the word "PROTECTED" every page, or portion thereof, that Bidder contends is
protected by Section 11-35-1810. All markings must be conspicuous; use color, bold, underlining, or some other
method in order to conspicuously distinguish the mark from the other text. Do not mark your entire bid as
confidential, trade secret, or protected! If your bid, or any part thereof, is improperly marked as confidential or trade
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secret or protected, the State may, in its sole discretion, determine it nonresponsive. If only portions of a page are
subject to some protection, do not mark the entire page. By submitting a response to this solicitation, Bidder (1) agrees
to the public disclosure of every page of every document regarding this solicitation or request that was submitted at
any time prior to entering into a contract (including, but not limited to, documents contained in a response, documents
submitted to clarify a response, & documents submitted during negotiations), unless the page is conspicuously marked
"TRADE SECRET" or "CONFIDENTIAL" or "PROTECTED", (2) agrees that any information not marked, as
required by these bidding instructions, as a "Trade Secret" is not a trade secret as defined by the Trade Secrets Act, &
(3) agrees that, notwithstanding any claims or markings otherwise, any prices, commissions, discounts, or other
financial figures used to determine the award, as well as the final contract amount, are subject to public disclosure. In
determining whether to release documents, the State will detrimentally rely on Bidders's marking of documents, as
required by these bidding instructions, as being either "Confidential" or "Trade Secret” or "PROTECTED". By
submitting a response, Bidder agrees to defend, indemnify & hold harmless the State of South Carolina, its officers &
employees, from every claim, demand, loss, expense, cost, damage or injury, including attorney’s fees, arising out of
or resulting from the State withholding information that Bidder marked as "confidential” or "trade secret" or
"PROTECTED".

9.4 POSTING OF INTENT TO AWARD

Notice of Intent to Award, SE-370, will be posted at the following location:

Room or Area of Posting: Lobby

Building Where Posted: Facilities Management Center

Address of Building: 743 Greene Street, Columbia, SC 29208

WERB site address (if applicable): www.purchasing.sc.edu.

Posting date will be announced at bid opening. In addition to posting the notice, the Owner will promptly send all
responsive bidders a copy of the notice of intent to award and the final bid tabulation

9.5 PROTEST OF SOLICITATION OR AWARD
Any prospective bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the solicitation of a
contract shall protest within fifteen days of the date of issuance of the applicable solicitation document at issue. Any
actual bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the intended award or award
of a contract shall protest within ten days of the date notification of intent to award is posted in accordance with Title
11, Chapter 35, Section 4210 of the South Carolina Code of Laws, as amended. A protest shall be in writing, shall set
forth the grounds of the protest and the relief requested with enough particularity to give notice of the issues to be
decided, and must be received by the State Engineer within the time provided.
Any protest must be addressed to the CPO, Office of State Engineer, and submitted in writing:

(a) by email to protest-ose@mmao.sc.gov,

(b) by facsimile at 803-737-0639, or

(c) by post or delivery to 1201 Main Street, Suite 600, Columbia, SC 29201.
By submitting a protest to the foregoing email address, you (and any person acting on your behalf) consent to receive
communications regarding your protest (and any related protests) at the e-mail address from which you sent your
protest.

9.6 SOLICITATION INFORMATION FROM SOURCES OTHER THAN OFFICIAL SOURCE

South Carolina Business Opportunities (SCBO) is the official state government publication for State of South
Carolina solicitations. Any information on State agency solicitations obtained from any other source is unofficial and
any reliance placed on such information is at the bidder’s sole risk and is without recourse under the South Carolina
Consolidated Procurement Code.

9.7 BUILDER’S RISK INSURANCE

Bidder’s are directed to Article 11.3 of the South Carolina Modified AIA Document A201, 2007 Edition, which,
unless provided otherwise in the bid documents, requires the contractor to provide builder’s risk insurance on the
project.
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9.8 TAX CREDIT FOR SUBCONTRACTING WITH MINORITY FIRMS

Pursuant to Section 12-6-3350, taxpayers, who utilize certified minority subcontractors, may take a tax credit equal to
4% of the payments they make to said subcontractors. The payments claimed must be based on work performed
directly for a South Carolina state contract. The credit is limited to a maximum of fifty thousand dollars annually. The
taxpayer is eligible to claim the credit for 10 consecutive taxable years beginning with the taxable year in which the
first payment is made to the subcontractor that qualifies for the credit. After the above ten consecutive taxable years,
the taxpayer is no longer eligible for the credit. The credit may be claimed on Form TC-2, "Minority Business Credit."
A copy of the subcontractor's certificate from the Governor's Office of Small and Minority Business (OSMBA) is to
be attached to the contractor's income tax return. Taxpayers must maintain evidence of work performed for a State
contract by the minority subcontractor. Questions regarding the tax credit and how to file are to be referred to: SC
Department of Revenue, Research and Review, Phone: (803) 898-5786, Fax: (803) 898-5888. The subcontractor must
be certified as to the criteria of a "Minority Firm" by the Governor's Office of Small and Minority Business Assistance
(OSMBA). Certificates are issued to subcontractors upon successful completion of the certification process. Questions
regarding subcontractor certification are to be referred to: Governor's Office of Small and Minority Business
Assistance, Phone: (803) 734-0657, Fax: (803) 734-2498. Reference: SC §11-35-5010 — Definition for Minority
Subcontractor & SC §11-35-5230 (B) — Regulations for Negotiating with State Minority Firms.

8 9.9 OTHER SPECIAL CONDITIONS OF THE WORK

END OF DOCUMENT
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Bidders shall submit bids on only Bid Form SE-330.

BID SUBMITTED BY:
(Bidder's Name)

BID SUBMITTED TO: University of South Carolina
(Owner’s Name)

FOR PROJECT: PROJECT NAME  USC Sumter Lighting Replacement
PROJECT NUMBER H39-9516

OFFER

8 1. In response to the Invitation for Construction Bids and in compliance with the Instructions to Bidders for the
above-named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract
with the Owner on the terms included in the Bidding Documents, and to perform all Work as specified or indicated
in the Bidding Documents, for the prices and within the time frames indicated in this Bid and in accordance with the
other terms and conditions of the Bidding Documents.

8 2. Pursuant to Section 11-32-3030(1) of the SC Code of Laws, as amended, Bidder has submitted Bid Security as
follows in the amount and form required by the Bidding Documents:
[] Bid Bond with Power of Attorney ~ [] Electronic Bid Bond [ ] Cashier's Check
(Bidder check one)

8§ 3. Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the
effects of said Addenda into this Bid:

ADDENDUM No:

8§ 4. Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing
with the disposition of Bid Security. Bidder agrees that this Bid, including all Bid Alternates, if any, may not be
revoked or withdrawn after the opening of bids, and shall remain open for acceptance for a period of 60 Days
following the Bid Date, or for such longer period of time that Bidder may agree to in writing upon request of the
Owner.

8 5. Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories,
appliances, warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary
to complete the following items of construction work:

8 6.1 BASE BID WORK (as indicated in the Bidding Documents and generally described as follows): Lighting Retrofit
of Six Buildings at USC Sumter Campus,

, which sum is hereafter called the Base Bid.

(Bidder - insert Base Bid Amount on line above)
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8 6.2 BID ALTERNATES - as indicated in the Bidding Documents and generally described as follows:
ALTERNATE # 1 (Brief Description): Add Occupancy Sensors per contract documents.

[ ] ADD TO or [ ] DEDUCT FROM BASE BID:
(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate)

ALTERNATE # 2 (Brief Description):

[ ] ADD TO or [ ] DEDUCT FROM BASE BID:
(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate)

ALTERNATE # 3 (Brief Description):
[ 1 ADD TO or [ ] DEDUCT FROM BASE BID:
(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate)
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§ 7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), CHAPTER 35,
TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED - (See Instructions on the

following page BF-3A)

Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Specialty work listed:

SUBCONTRACTOR
SPECIALTY
By License Classification
and/or Subclassification
(Completed by Owner)

SUBCONTRACTOR'S
PRIME CONTRACTOR'S
NAME
(Must be completed by Bidder)
BASE BID

SUBCONTRACTOR'S
PRIME CONTRACTOR'S
SC LICENSE NUMBER

ALTERNATE 1

ALTERNATE 2

ALTERNATE 3

If a Bid Alternate is accepted, Subcontractors listed for the Bid Alternate shall be used for the work of both the

Alternate and the Base Bid work.
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INSTRUCTIONS FOR
SUBCONTRACTOR LISTING

1. Section 7 of the Bid Form sets forth a list of subcontractor specialties for which bidder is required to identify by
name the subcontractor(s )Bidder will use to perform the work of each listed specialty. Bidder must identify only the
subcontractor(s) who will perform the work and no others.

2. For purposes of subcontractor listing, a Subcontractor is an entity who will perform work or render service to the
prime contractor to or about the construction site. Material suppliers, manufacturers, and fabricators that will not perform
physical work at the site of the project but will only supply materials or equipment to the bidder or proposed
subcontractor(s) are not subcontractors and Bidder should not insert their names in the spaces provided on the bid form.
Likewise, Bidder should not insert the names of sub-subcontractors in the spaces provided on the bid form but only the
names of those entities with which bidder will contract directly.

3. Bidder must only insert the names of subcontractors who are qualified to perform the work of the listed specialties
as specified in the Bidding Documents and South Carolina Licensing Laws.

4. If under the terms of the Bidding Documents, Bidder is qualified to perform the work of a specialty listed and Bidder
does not intend to subcontract such work but to use Bidder’s own employees to perform such work, the Bidder must
insert its own name in the space provided for that specialty.

5. If Bidder intends to use multiple subcontractors to perform the work of a single specialty listing, Bidder must
insert the name of each subcontractor Bidder will use, preferably separating the name of each by the word “and”. If
Bidder intends to use both his own employees to perform a part of the work of a single specialty listing and to use
one or more subcontractors to perform the remaining work for that specialty listing, bidder must insert his own name
and the name of each subcontractor, preferably separating the name of each with the word “and”.

6. Bidder may not list subcontractors in the alternative nor in a form that may be reasonably construed at the time of
bid opening as a listing in the alternative. A listing that requires subsequent explanation to determine whether or not
it is a listing in the alternative is non-responsive. If bidder intends to use multiple entities to perform the work for a
single specialty listing, bidder must clearly set forth on the bid form such intent. Bidder may accomplish this by
simply inserting the word “and” between the name of each entity listed for that specialty. Owner will reject as non-
responsive a listing that contains the names of multiple subcontractors separated by a blank space, the word “or”, a
virgule (that is a /), or any separator that the Owner may reasonably interpret as a listing in the alternative.

7. If Bidder is awarded the contract, bidder must, except with the approval of the owner for good cause shown, use
the listed entities to perform the work for which they are listed.

8. If bidder is awarded the contract, bidder will not be allowed to substitute another entity as subcontractor in place
of a subcontractor listed in Section 7 of the Bid except for one or more of the reasons allowed by the SC Code of
Laws.

9. Bidder’s failure to insert a name for each listed specialty subcontractor will render the Bid non-responsive.
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§ 8. LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER THAN
SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY): Pursuant to instructions in
the Invitation for Bids, if any, Bidder will provide to Owner upon the Owner’s request and within 24 hours of such
request, a listing of manufacturers, material suppliers, and subcontractors, other than those listed in Section 7 above,
that Bidder intends to use on the project. Bidder acknowledges and agrees that this list is provided for purposes of
determining responsibility and not pursuant to the subcontractor listing requirements of SC Code Ann § 11-35-
3020(b)(i).
8 9. TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES

a. CONTRACT TIME: Bidder agrees that the Date of Commencement of the Work shall be established in a Notice
to Proceed to be issued by the Owner. Bidder agrees to substantially complete the Work within 120 calendar days
from the Date of Commencement, subject to adjustments as provided in the Contract Documents.

b. LIQUIDATED DAMAGES: Bidder further agrees that from the compensation to be paid, the Owner shall retain
as Liquidated Damages the sum of $100.00for each calendar day the actual construction time required to achieve
Substantial Completion exceeds the specified or adjusted time for Substantial Completion as provided in the
Contract Documents. This sum is intended by the parties as the predetermined measure of compensation for actual
damages, not as a penalty for nonperformance.

§ 10. AGREEMENTS
a. Bidder agrees that this bid is subject to the requirements of the law of the State of South Carolina.

b. Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be
canceled for the convenience of, and without cost to, the State.

c. Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be
responsible for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the
Project canceled for any reason prior to the issuance of the Notice to Proceed.

§ 11. ELECTRONIC BID BOND

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the
Principal and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the AIA
Document A310, Bid Bond, included in the Bidding Documents.

Electronic Bid Bond Number:

Signature and Title:
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BIDDER'S TAXPAYER IDENTIFICATION

FEDERAL EMPLOYER'S IDENTIFICATION NUMBER:
OR
SOCIAL SECURITY NUMBER:

CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATIONS

Classification(s)& Limits:

Subclassification(s) & Limits:

SC Contractor's License Number(s):

BY SIGNING THIS BID, THE PERSON SIGNING REAFFIRMS ALL REPRESENTATIONS AND
CERTIFICATIONS MADE BY BOTH THE PERSON SIGNING AND THE BIDDER, INCLUDING WITHOUT
LIMITATION, THOSE APPEARING IN ARTICLE 2 OF THE INSTRUCTIONS TO BIDDER. THE
INVITATION FOR BIDS, AS DEFINED IN THE INSTRUCTIONS TO BIDDERS, IS EXPRESSLY
INCORPORATE BY REFERENCE.

SIGNATURE

BIDDER’S LEGAL NAME:

ADRESS:

BY: DATE:
(Signature)

TITLE:

TELEPHONE:

EMAIL:
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OWNER: University of South Carolina, Columbia, SC
PROJECT NUMBER: H39-9516
PROJECT NAME: USC Sumter Lighting Replacement

1. STANDARD MODIFICATIONS TO AIA A101-2007

1.1. These Standard Modifications amend or supplement the Standard Form of Agreement Between Owner and
Contractor (AIA Document A101-2007) and other provisions of Bidding and Contract Documents as indicated
below.

1.2. All provisions of A101-2007, which are not so amended or supplemented, remain in full force and effect.
2. MODIFICATIONS TO A101
2.1. Insert the following at the end of Article 1:

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document
A101, or some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE
Form 00501 - Standard Modification to Agreement Between Owner and Contractor. Any reference in this
document to the General Conditions of the Contract for Construction, AIA Document A201, or some
abbreviated reference thereof, shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 —
Standard Supplementary Conditions.

2.2. Delete Section 3.1 and substitute the following:

3.1 The Date of Commencement of the Work shall be the date fixed in a Notice to Proceed issued by the
Owner. The Owner shall issue the Notice to Proceed to the Contractor in writing, no less than seven days
prior to the Date of Commencement. Unless otherwise provided elsewhere in the contract documents, and
provided the contractor has secured all required insurance and surety bonds, the contractor may commence
work immediately after receipt of the Notice to Proceed.

2.3. Delete Section 3.2 and substitute the following:
3.2 The Contract Time shall be measured from the Date of Commencement as provided in Section 9(a) of
the Bid Form (SE-330) for this Project. Contractor agrees that if the Contractor fails to achieve Substantial
Completion of the Work within the Contract Time, the Owner shall be entitled to withhold or recover from
the Contractor liquidated damages in the amounts set forth in Section 9(b) of the Bid Form (SE-330,
subject to adjustments of this Contract Time as provided in the Contract Documents.

2.4. In Section 5.1.1, insert the words ““and Owner” after the phrase “Payment submitted to the Architect.”

2.5. Delete Section 5.1.3 and substitute the following:

5.1.3 The Owner shall make payment of the certified amount to the Contractor not later than 21 days after
receipt of the Application for Payment.

2.6. In Section 5.1.6, Insert the following after the phrase “Subject to other provisions of the Contract
Documents™:

and subject to Title 12, Chapter 8, Section 550 of the South Carolina Code of Laws, as amended
(Withholding Requirements for Payments to Non-Residents)

In the spaces provided in Sub-Sections 1 and 2 for inserting the retainage amount, insert “three and one-
half percent (3.5%).”
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2.7.

2.8.

2.9.

2.10.

2.11.

2.12.

2.13.

In Section 5.1.8, delete the word “follows™ and the colon and substitute the following:

set forth in S.C. Code Ann. § 11-35-3030(4).

In Section 5.1.9, delete the words “Except with the Owner’s prior approval, the” before the word
Contractor.”

In Section 5.2.2, delete the number 30 and substitute the number 21, delete everything following the words
“Certificate for Payment” and place a period at the end of the resulting sentence.

Delete the language of Sections 6.1 and 6.2 and substitute the word ““Reserved” for the deleted language
of each Section .

Delete the language of Section 8.2 and substitute the word ““Reserved.”

In Section 8.3, make the word ““Representative” in the title plural, delete everything following the title, and
substitute the following:

8.3.1 Owner designates the individual listed below as its Senior Representative (“Owner's Senior
Representative”), which individual has the responsibility for and, subject to Section 7.2.1 of the General
Conditions, the authority to resolve disputes under Section 15.6 of the General Conditions:

Name: Tom Opal
Title: Senior Project Manager

Address: 743 Greene Street, Columbia, SC 29208
Telephone: (803) 777-7076 FAX: (803) 777-8739

Email:

8.3.2 Owner designates the individual listed below as its Owner's Representative, which individual has the
authority and responsibility set forth in Section 2.1.1 of the General Conditions:

Name: Ann Derrick

Title: Project Manager
Address: 743 Greene Street, Columbia, SC 29208

Telephone: (803) 777-5811 FAX: (803) 777-8739

Email: ADerrick@fmc.sc.edu

In Section 8.4, make the word ““Representative™ in the title plural, delete everything following the title, and
substitute the following:

8.4.1 Contractor designates the individual listed below as its Senior Representative (“Contractor's Senior
Representative™), which individual has the responsibility for and authority to resolve disputes under Section
15.6 of the General Conditions:

Name:

Title:

Address:

Telephone: FAX:
Email:
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2.14.

2.15.

2.16.

8.4.2 Contractor designates the individual listed below as its Contractor's Representative, which individual
has the authority and responsibility set forth in Section 3.1.1 of the General Conditions:

Name:

Title:

Address:

Telephone: FAX:
Email:

Add the following Section 8.6.1:
8.6.1 The Architect’s representative:

Name: Chris Partrich, PE
Title: President
Address: 800 Columbiana Drive, Suite 208, Irmo, SC 29063

Telephone: (803)765-1007 FAX: (803)765-1030

Email: Chris@Simsgroupusa.com

In Section 9.1.7, Sub-Section 2, list the following documents in the space provided for listing documents:

Invitation for Construction Bids (SE-310)

Instructions to Bidders (AIA Document A701-1997)

Standard Supplemental Instructions to Bidders (OSE Form 00201)
Contractor’s Bid (Completed SE-330)

Notice of Intent to Award (Completed SE-370)

Certificate of procurement authority issued by the SC Budget & Control Board

In Article 10, delete everything after the first sentence.

END OF DOCUMENT
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OWNER: University of South Carolina, Columbia, SC
PROJECT NUMBER: H39-9516
PROJECT NAME: USC Sumter Lighting Replacement

1

3.2

3.3

3.4

3.5

GENERAL CONDITIONS

The General Conditions of the Contract for Construction, AIA Document A201, 2007 Edition, Articles 1 through
15 inclusive, is a part of this Contract and is incorporated as fully as if herein set forth. For brevity, AIA Document
A201 is also referred to in the Contract Documents collectively as the "General Conditions."

STANDARD SUPPLEMENTARY CONDITIONS

The following supplements modify, delete and/or add to the General Conditions. Where any portion of the General
Conditions is modified or any paragraph, Section or clause thereof is modified or deleted by these Supplementary
Conditions, the unaltered provisions of the General Conditions shall remain in effect.

Unless otherwise stated, the terms used in these Standard Supplementary Conditions which are defined in the
General Conditions have the meanings assigned to them in the General Conditions.

MODIFICATIONS TO A201-2007
Insert the following at the end of Section 1.1.1:

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or
some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 00501 -
Standard Modification to Agreement Between Owner and Contractor. Any reference in this document to the
General Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof,
shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 — Standard Supplementary Conditions.

Delete the language of Section 1.1.8 and substitute the word ““Reserved.”
Add the following Section 1.1.9:

1.1.9 NOTICE TO PROCEED

Notice to Proceed is a document issued by the Owner to the Contractor, with a copy to the Architect, directing the
Contractor to begin prosecution of the Work in accordance with the requirements of the Contract Documents. The
Notice to Proceed shall fix the date on which the Contract Time will commence.

Insert the following at the end of Section 1.2.1:

In the event of patent ambiguities within or between parts of the Contract Documents, the contractor shall
1) provide the better quality or greater quantity of Work, or 2) comply with the more stringent requirement,
either or both in accordance with the Architect’s interpretation.

Delete Section 1.5.1 and substitute the following:

1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service and will retain all common law, statutory and other reserved rights, including copyrights.
The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers shall not own or claim a
copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for
other purposes in connection with this Project is not to be construed as a violation of the Architect’s or Architect’s
consultants’ reserved rights.
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3.6

3.7

3.8

3.9

3.10

3.11

3.12

Delete Section 2.1.1 and substitute the following:

2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall
have express authority to bind the Owner with respect to all matters requiring the Owner’s approval or
authorization, except as provided in Section 7.1.2. Except as otherwise provided in Section 4.2.1, the Architect
does not have such authority. The term “Owner” means the Owner or the Owner’s Representative. [Reference §
8.2 of the Agreement.]

Delete Section 2.1.2 and substitute the following:

2.1.2 The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information
necessary and relevant for the Contractor to post Notice of Project Commencement pursuant to Title 29, Chapter 5,
Section 23 of the South Carolina Code of Laws, as amended..

Delete Section 2.2.3 and substitute the following:

2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a legal description of the site. Subject to the Contractor’s obligations, including those in
Section 3.2, the Contractor shall be entitled to rely on the accuracy of information furnished by the Owner
pursuant to this Section but shall exercise proper precautions relating to the safe performance of the Work.

Replace the period at the end of the last sentence of Section 2.2.4 with a semicolon and insert the following after
the inserted semicolon:

“however, the Owner does not warrant the accuracy of any such information requested by the Contractor that is
not otherwise required of the Owner by the Contract Documents. Neither the Owner nor the Architect shall be
required to conduct investigations or to furnish the Contractor with any information concerning subsurface
characteristics or other conditions of the area where the Work is to be performed beyond that which is provide in
the Contract Documents.”

Delete Section 2.2.5 and substitute the following:

2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor with ten
copies of the Contract Documents. The Contractor may make reproductions of the Contract Documents pursuant
to Section 1.5.2. All copies of the drawings and specifications, except the Contractor’s record set, shall be returned
or suitably accounted for to the Owner, on request, upon completion of the Work.

Add the following Sections 2.2.6 and 2.2.7:

2.2.6 The Owner assumes no responsibility for any conclusions or interpretation made by the Contractor based on
information made available by the Owner.

2.2.7 The Owner shall obtain, at its own cost, general building and specialty inspection services as required by the
Contract Documents. The Contractor shall be responsible for payment of any charges imposed for reinspections.

Delete Section 2.4 and substitute the following:

2.4 If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and
fails within a ten-day period after receipt of written notice from the Owner to commence and continue correction
of such default or neglect, including but not limited to providing necessary resources, with diligence and
promptness, the Owner may, without prejudice to other remedies the Owner may have, correct such deficiencies.
In such case an appropriate Change Directive shall be issued deducting from payments then or thereafter due the
Contractor the reasonable cost of correcting such deficiencies, including Owner’s expenses and compensation for
the Architect’s additional services made necessary by such default, neglect or failure. If payments then or
thereafter due the Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to
the Owner.
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3.13

3.14

3.15

3.16

3.17

3.18

3.19

3.20

3.21

3.22

Insert the following at the end of Section 3.2.1:

The Contractor acknowledges that it has investigated and satisfied itself as to the general and local conditions
which can affect the work or its cost, including but not limited to (1) conditions bearing upon transportation,
disposal, handling, and storage of materials; (2) the availability of labor, water, electric power, and roads; (3)
uncertainties of weather, river stages, tides, or similar physical conditions at the site; (4) the conformation and
conditions of the ground; and (5) the character of equipment and facilities needed preliminary to and during work
performance. The Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity
of surface and subsurface materials or obstacles to be encountered insofar as this information is reasonably
ascertainable from an inspection of the site, including all exploratory work done by the Owner, as well as from the
drawings and specifications made a part of this contract. Any failure of the Contractor to take the actions described
and acknowledged in this paragraph will not relieve the Contractor from responsibility for estimating properly the
difficulty and cost of successfully performing the work, or for proceeding to successfully perform the work
without additional expense to the Owner.

In the third sentence of Section 3.2.4, insert the word “latent” before the word “errors.”

In the last sentence of Section 3.3.1, insert the words “by the Owner in writing” after the word “instructed.”
Delete the third sentence of Section 3.5 and substitute the following sentences:

Work, materials, or equipment not conforming to these requirements shall be considered defective. Unless caused
by the Contractor or a subcontractor at any tier, the Contractor’s warranty excludes remedy for damage or defect
caused by abuse, alterations to the Work not executed by the Contractor, improper or insufficient maintenance,
improper operation, or normal wear and tear and normal usage.

Insert the following at the end of Section 3.6:

The Contractor shall comply with the requirements of Title 12, Chapter 9 of the South Carolina Code of Laws, as
amended, regarding withholding tax for nonresidents, employees, contractors and subcontractors.

In Section 3.7.1, delete the words ““the building permit as well as for other” and insert the following sentence at
the end of this section:

Pursuant to Title 10, Chapter 1, Section 180 of the South Carolina Code of Laws, as amended, no local general or
specialty building permits are required for state buildings.

Delete the last sentence of Section 3.7.5 and substitute the following:

Adjustments in the Contract Sum and Contract Time arising from the existence of such remains or features may be
made as provided in Article 7.3.3.

Delete the last sentence of Section 3.8.2.3 and substitute the following:

The amount of the Change Order shall reflect the difference between actual costs under Section 3.8.2.1, as
documented by invoices, and the allowance amounts.

In Section 3.9.1, insert a comma after the word *““superintendent™ in the first sentence and insert the following
after the inserted comma:

acceptable to the Owner,
Delete Section 3.9.2 and substitute the following:
3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner the

name and qualifications of a proposed superintendent. The Owner may reply within 14 days to the Contractor in
writing stating (1) whether the Owner has reasonable objection to the proposed superintendent or (2) that the
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3.23

3.24

3.25

3.26

3.27

3.28

Owner requires additional time to review. Failure of the Owner to reply within the 14-day period shall constitute
notice of no reasonable objection.

After the first sentence in Section 3.9.3, insert the following sentence:

The Contractor shall notify the Owner, in writing, of any proposed change in the superintendent, including the
reason therefore, prior to making such change.

Delete Section 3.10.3 and substitute the following:

3.10.3 Additional requirements, if any, for the constructions schedule are as follows:
(Check box if applicable to this Contract))

[] The construction schedule shall be in a detailed precedence-style critical path management (CPM) or
primavera-type format satisfactory to the Owner and the Architect that shall also (1) provide a graphic
representation of all activities and events that will occur during performance of the work; (2) identify each phase
of construction and occupancy; and (3) set forth dates that are critical in ensuring the timely and orderly
completion of the Work in accordance with the requirements of the Contract Documents (hereinafter referred to as
“Milestone Dates”). Upon review and acceptance by the Owner and the Architect of the Milestone Dates, the
construction schedule shall be deemed part of the Contract Documents and attached to the Agreement as Exhibit
“A.” If not accepted, the construction schedule shall be promptly revised by the Contractor in accordance with the
recommendations of the Owner and the Architect and resubmitted for acceptance. The Contactor shall monitor the
progress of the Work for conformance with the requirements of the construction schedule and shall promptly
advise the Owner of any delays or potential delays. Whenever the approved construction schedule no longer
reflects actual conditions and progress of the work or the Contract Time is modified in accordance with the terms
of the Contract Documents, the Contractor shall update the accepted construction schedule to reflect such
conditions. In the event any progress report indicates any delays, the Contractor shall propose an affirmative plan
to correct the delay, including overtime and/or additional labor, if necessary. In no event shall any progress report
constitute an adjustment in the Contract Time, any Milestone Date, or the Contract Sum unless any such
adjustment is agreed to by the Owner and authorized pursuant to Change Order.

Add the following Section 3.10.4:

3.10.4 Owner’s review and acceptance of Contractor’s schedule is not conducted for the purpose of either
determining its accuracy and completeness or approving the construction means, methods, techniques, sequences
or procedures. The Owner’s approval shall not relieve the Contractor of any obligations. Unless expressly
addressed in a Modification, the Owner's approval of a schedule shall not change the Contract Time.

Add the following Section 3.12.5.1:

3.12.5.1 The fire sprinkler shop drawings shall be prepared by a licensed fire sprinkler contractor and shall
accurately reflect actual conditions affecting the required layout of the fire sprinkler system. The fire sprinkler
contractor shall certify the accuracy of his shop drawings prior to submitting them for review and approval. The
fire sprinkler shop drawings shall be reviewed and approved by the Architect’s engineer of record who, upon
approving the sprinkler shop drawings will submit them to the State Fire Marshal or other authorities having
jurisdiction for review and approval. The Architect’s engineer of record will submit a copy of the State Fire
Marshal’s approval letter to the Contractor, Architect, and OSE. Unless authorized in writing by OSE, neither the
Contractor nor subcontractor at any tier shall submit the fire sprinkler shop drawings directly to the State Fire
Marshal or other authorities having jurisdiction for approval.

In the fourth sentence of Section 3.12.10, after the comma following the words “licensed design professional,”
insert the following:

who shall comply with reasonable requirements of the Owner regarding qualifications and insurance and

In Section 3.13, insert the section number ““3.13.1"” before the before the opening words “The Contractors shall.”
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3.29

3.30

3.31

3.32

3.33

3.34

3.35

3.36

Add the following Sections 3.13.2 and 3.13.3:

3.13.2 Protection of construction materials and equipment stored at the Project site from weather, theft, vandalism,
damage, and all other adversity is solely the responsibility of the Contractor. The Contractor shall perform the
work in a manner that affords reasonable access, both vehicular and pedestrian, to the site of the Work and all
adjacent areas. The Work shall be performed, to the fullest extent reasonably possible, in such a manner that public
areas adjacent to the site of the Work shall be free from all debris, building materials, and equipment likely to
cause hazardous conditions.

3.13.3 The Contractor and any entity for whom the Contractor is responsible shall not erect any sign on the Project
site without the prior written consent of the Owner.

In the first sentence of Section 3.18.1, after the parenthetical ““...(other than the Work itself),...”” and before the
word “...but...”, insert the following:

including loss of use resulting therefrom,
Delete Section 4.1.1 and substitute the following:

4.1.1 The Architect is that person or entity identified as the Architect in the Agreement and is referred to
throughout the Contract Documents as if singular in number.

Insert the following at the end of Section 4.2.1:

Any reference in the Contract Documents to the Architect taking action or rendering a decision with a “reasonable
time” is understood to mean no more than fourteen days, unless otherwise specified in the Contract Documents or
otherwise agreed to by the parties.

Delete the first sentence of Section 4.2.2 and substitute the following:

The Architect will visit the site as necessary to fulfill its obligation to the Owner for inspection services, if any,
and, at a minimum, to assure conformance with the Architect’s design as shown in the Contract Documents and to
observe the progress and quality of the various components of the Contractor’s Work, and to determine if the Work

observed is being performed in a manner indicating that the Work, when fully completed, will be in accordance
with the Contract Documents.

Delete the first sentence of Section 4.2.3 and substitute the following:
On the basis of the site visits, the Architect will keep the Owner informed about the progress and quality of the
portion of the Work completed, and report to the Owner (1) deviations from the Contract Documents and from the

most recent construction schedule submitted by the Contractor, and (2) defects and deficiencies observed in the
Work.

In Section 4.2.5, after the words ““evaluations of the” and before the word ““Contractor’s,” insert the following:
Work completed and correlated with the

Delete the first sentence of Section 4.2.11 and substitute the following:

4.2.11 The Architect will, in the first instance, interpret and decide matters concerning performance under, and

requirements of, the Contract Documents on written request of either the Owner or Contractor. Upon receipt of
such request, the Architect will promptly provide the non-requesting party with a copy of the request.
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3.37

3.38

3.39

3.40

341

3.42

3.43

3.44

Insert the following at the end of Section 4.2.12:

If either party disputes the Architects interpretation or decision, that party may proceed as provided in Article 15.
The Architect’s interpretations and decisions may be, but need not be, accorded any deference in any review
conducted pursuant to law or the Contract Documents.

Delete Section 4.2.14 and substitute the following:

The Architect will review and respond to requests for information about the Contract Documents so as to avoid
delay to the construction of the Project. The Architect’s response to such requests will be made in writing with
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and
Specifications in response to the requests for information. Any response to a request for information must be
consistent with the intent of, and reasonably inferable from, the Contract Documents and will be in writing or in
the form of drawings. Unless issued pursuant to a Modification, supplemental Drawings or Specifications will not
involve an adjustment to the Contract Sum or Contract Time.

Delete Section 5.2.1 and substitute the following:

5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, within
fourteen days after posting of the Notice of Intent to Award the Contract, shall furnish in writing to the Owner
through the Architect the names of persons or entities (excluding Listed Subcontractors but including those who
are to furnish materials or equipment fabricated to a special design) proposed for each principal portion of the
Work. The Owner may reply within 14 days to the Contractor in writing stating (1) whether the Owner has
reasonable objection to any such proposed person or entity. Failure of the Owner to reply within the 14 day period
shall constitute notice of no reasonable objection.

Delete Section 5.2.2 and substitute the following:

5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner has made reasonable
and timely objection. The Owner shall not direct the Contractor to contract with any specific individual or entity
for supplies or services unless such supplies and services are necessary for completion of the Work and the
specified individual or entity is the only source of such supply or services.

In the first sentence of Section 5.2.3, delete the words ““...or Architect...”” in the two places they appear.

Delete the words ““...or Architect...”” in the in the first sentence of Section 5.2.4 and insert the following sentence
at the end of Section 5.2.4:

The Contractor’s request for substitution must be made to the Owner in writing accompanied by supporting
information.

Add the following Section 5.2.5:

5.25 A Subcontractor identified in the Contractor’s Bid in response the specialty subcontractor listing
requirements of Section 7 of the Bid Form (SE-330) may only be substituted in accordance with and as permitted
by the provisions of Title 11, Chapter 35, Section 3021 of the South Carolina Code of Laws, as amended. A
proposed substitute for a Listed Subcontractor shall be subject to the Owner’s approval as set forth is Section 5.2.3.

In Section 5.3, delete everything following the heading “SUBCONTRACTUAL RELATIONS” and insert the
following Sections 5.3.1, 5.3.2, 5.3.3, and 5.3.4:

5.3.1 By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work
to be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to
assume toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the
Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and Architect. Each
subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not
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3.45

3.46

3.47

3.48

3.49

prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise herein or in the
subcontract agreement, the benefit of all rights, remedies and redress against the Contractor that the Contractor, by
the Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each
Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor shall make available to
each proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract
Documents to which the Subcontractor will be bound, and, upon written request of the Subcontractor, identify to
the Subcontractor terms and conditions of the proposed subcontract agreement that may be at variance with the
Contract Documents. Subcontractors will similarly make copies of applicable portions of such documents available
to their respective proposed Sub-subcontractors.

8 5.3.2 Without limitation on the generality of Section 5.3.1, each Subcontract agreement and each Sub-subcontract
agreement shall include, and shall be deemed to include, the following Sections of these General Conditions: 3.2,
35,3.18,5.3,54,6.2.2,7.3.3,75,7.6,13.1, 13.12, 14.3, 14.4, and 15.1.6.

8§ 5.3.3 Each Subcontract Agreement and each Sub-subcontract agreement shall exclude, and shall be deemed to
exclude, Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of these General Conditions. In the
place of these excluded sections of the General Conditions, each Subcontract Agreement and each Sub-subcontract
may include Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of AIA Document A201-2007,
Conditions of the Contract, as originally issued by the American Institute of Architects.

8 5.3.4 The Contractor shall assure the Owner that all agreements between the Contractor and its Subcontractor
incorporate the provisions of Subparagraph 5.3.1 as necessary to preserve and protect the rights of the Owner and
the Architect under the Contract Documents with respect to the work to be performed by Subcontractors so that the
subcontracting thereof will not prejudice such rights. The Contractor’s assurance shall be in the form of an affidavit or in
such other form as the Owner may approve. Upon request, the Contractor shall provide the Owner or Architect with
copies of any or all subcontracts or purchase orders.

Delete the last sentence of Section 5.4.1.

Add the following Sections 5.4.4, 5.4.5 and 5.4.6:

8 5.4.4 Each subcontract shall specifically provide that the Owner shall only be responsible to the subcontractor
for those obligations of the Contractor that accrue subsequent to the Owner’s exercise of any rights under this

conditional assignment.

8§ 5.4.5 Each subcontract shall specifically provide that the Subcontractor agrees to perform portions of the Work
assigned to the Owner in accordance with the Contract Documents.

8 5.4.6 Nothing in this Section 5.4 shall act to reduce or discharge the Contractor’s payment bond surety’s
obligations to claimants for claims arising prior to the Owner’s exercise of any rights under this conditional
assignment.

Delete the language of Section 6.1.4 and substitute the word ““Reserved.”

Insert the following at the end of Section 7.1.2:

If the amount of a Modification exceeds the limits of the Owner’s Construction Change Order Certification
(reference Section 9.1.7.2 of the Agreement), then the Owner’s agreement is not effective, and Work may not
proceed, until approved in writing by the Office of State Engineer.

Delete Section 7.2.1 and substitute the following:

7.2.1 A Change Order is a written instrument prepared by the Architect (using State Form SE-480 “Construction
Change Order”) and signed by the Owner, Contractor and Architect stating their agreement upon all of the

following:
.1 The change in the Work;
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3.50

3.51

3.52

.2 The amount of the adjustment, if any, in the Contract Sum; and
.3 The extent of the adjustment, if any, in the Contract Time.

Add the following Sections 7.2.2, 7.2.3, 7.2.4, and 7.2.5:

7.2.2 If a Change Order provides for an adjustment to the Contract Sum, the adjustment must be calculated in
accordance with Section 7.3.3.

7.2.3 At the Owner’s request, the Contractor shall prepare a proposal to perform the work of a proposed Change
Order setting forth the amount of the proposed adjustment, if any, in the Contract Sum; and the extent of the
proposed adjustment, if any, in the Contract Time. Any proposed adjustment in the Contract sum shall be prepared
in accordance with Section 7.2.2. The Owner’s request shall include any revisions to the Drawings or
Specifications necessary to define any changes in the Work. Within fifteen days of receiving the request, the
Contractor shall submit the proposal to the Owner and Architect along with all documentation required by Section
7.6.

7.2.4 If the Contractor requests a Change Order, the request shall set forth the proposed change in the Work and
shall be prepared in accordance with Section 7.2.3. If the Contractor requests a change to the Work that involves a
revision to either the Drawings or Specifications, the Contractor shall reimburse the Owner for any expenditures
associated with the Architects’ review of the proposed revisions, except to the extent the revisions are accepted by
execution of a Change Order.

7.2.5 Agreement on any Change Order shall constitute a final settlement of all matters relating to the change in the
Work that is the subject of the Change Order, including, but not limited to, any adjustments to the Contract Sum or
the Contract Time.

Delete 7.3.3 and substitute the following:

7.3.3 PRICE ADJUSTMENTS

§ 7.3.3.1 If any Modification, including a Construction Change Directive, provides for an adjustment to the
Contract Sum, the adjustment shall be based on whichever of the following methods is the most valid
approximation of the actual cost to the contractor, with overhead and profit as allowed by Section 7.5:

.1 Mutual acceptance of a lump sum;

.2 Unit prices stated in the Contract Documents, except as provided in Section 7.3.4, or subsequently
agreed upon;

.3 Cost attributable to the events or situations under applicable clauses with adjustment of profits or
fee, all as specified in the contract, or subsequently agreed upon by the parties, or by some other
method as the parties may agree; or

4 Asprovided in Section 7.3.7.

§ 7.3.3.2Consistent with Section 7.6, costs must be properly itemized and supported by substantiating data
sufficient to permit evaluation before commencement of the pertinent performance or as soon after that as
practicable. All costs incurred by the Contractor must be justifiably compared with prevailing industry standards.
Except as provided in Section 7.5, all adjustments to the Contract Price shall be limited to job specific costs and
shall not include indirect costs, overhead, home office overhead, or profit.

Delete Section 7.3.7 and substitute the following:

7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract
Sum, the Architect shall make an initial determination, consistent with Section 7.3.3, of the method and the
adjustment on the basis of reasonable expenditures and savings of those performing the Work attributable to the
change, including, in case of an increase in the Contract Sum, an amount for overhead and profit as set forth in
Section 7.5. In such case, and also under Section 7.3.3.1.3, the Contractor shall keep and present, in such form as
the Architect may prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise
provided in the Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to the following:
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3.54

A Costs of labor, including social security, old age and unemployment insurance, fringe benefits

required by agreement or custom, and workers’ compensation insurance;

.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated
or consumed,

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the
Contractor or others; and

4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to
the Work.

Delete Section 7.3.8 and substitute the following:

7.3.8 Using the percentages stated in Section 7.5, any adjustment to the Contract Sum for deleted work shall
include any overhead and profit attributable to the cost for the deleted Work.

Add the following Sections 7.5 and 7.6:

7.5 AGREED OVERHEAD AND PROFIT RATES

7.5.1 For any adjustment to the Contract Sum for which overhead and profit may be recovered, other than those
made pursuant to Unit Prices stated in the Contract Documents, the Contractor agrees to charge and accept, as full
payment for overhead and profit, the following percentages of costs attributable to the change in the Work. The
percentages cited below shall be considered to include all indirect costs including, but not limited to: field and
office managers, supervisors and assistants, incidental job burdens, small tools, and general overhead allocations.
The allowable percentages for overhead and profit are as follows:

A To the Contractor for work performed by the Contractor’s own forces, 17% of the Contractor’s
actual costs.

2 To each Subcontractor for work performed by the Subcontractor’s own forces, 17% of the
subcontractor’s actual costs.

3 To the Contractor for work performed by a subcontractor, 10% of the subcontractor’s actual costs
(not including the subcontractor’s overhead and profit).

7.6 PRICING DATA AND AUDIT

§ 7.6.1 Cost or Pricing Data.

Upon request of the Owner or Architect, Contractor shall submit cost or pricing data prior to execution of a
Modification which exceeds $500,000. Contractor shall certify that, to the best of its knowledge and belief, the cost
or pricing data submitted is accurate, complete, and current as of a mutually determined specified date prior to the
date of pricing the Modification. Contractor’s price, including profit, shall be adjusted to exclude any significant
sums by which such price was increased because Contractor furnished cost or pricing data that was inaccurate,
incomplete, or not current as of the date specified by the parties. Notwithstanding Subparagraph 9.10.4, such
adjustments may be made after final payment to the Contractor.

8 7.6.2 Cost or pricing data means all facts that, as of the date specified by the parties, prudent buyers and sellers
would reasonably expect to affect price negotiations significantly. Cost or pricing data are factual, not judgmental;
and are verifiable. While they do not indicate the accuracy of the prospective contractor's judgment about estimated
future costs or projections, they do include the data forming the basis for that judgment. Cost or pricing data are
more than historical accounting data; they are all the facts that can be reasonably expected to contribute to the
soundness of estimates of future costs and to the validity of determinations of costs already incurred.

§ 7.6.3 Records Retention.

As used in Section 7.6, the term "records" means any books or records that relate to cost or pricing data that
Contractor is required to submit pursuant to Section 7.6.1. Contractor shall maintain records for three years from
the date of final payment, or longer if requested by the chief procurement officer. The Owner may audit
Contractor’s records at reasonable times and places.
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3.56

3.57

3.58

3.59

Delete Section 8.2.2 and substitute the following:

8.2.2 The Contractor shall not knowingly commence operations on the site or elsewhere prior to the effective date
of surety bonds and insurance required by Article 11 to be furnished by the Contractor and Owner. The date of
commencement of the Work shall not be changed by the effective date of such surety bonds or insurance.

Delete Section 8.3.1 and substitute the following:

8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of
the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or by
changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other
causes beyond the control of the Contractor and any subcontractor at any tier; or by delay authorized by the Owner
pending dispute resolution; or by other causes that the Architect determines may justify delay, then to the extent
such delay will prevent the Contractor from achieving Substantial Completion within the Contract Time and
provided the delay (1) is not caused by the fault or negligence of the Contractor or a subcontractor at any tier and
(2) is not due to unusual delay in the delivery of supplies, machinery, equipment, or services when such supplies,
machinery, equipment, or services were obtainable from other sources in sufficient time for the Contractor to meet
the required delivery, the Contract Time shall be extended by Change Order for such reasonable time as the
Architect may determine.

Insert the following at the end of Section 9.1:
All changes to the Contract Sum shall be adjusted in accordance with Section 7.3.3.
Delete Section 9.2 and substitute the following:

9.2 SCHEDULE OF VALUES

9.2.1 The Contractor shall submit to the Architect, within ten days of full execution of the Agreement, a schedule
of values allocating the entire Contract Sum to the various portions of the Work and prepared in such form and
supported by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to
by the Architect, shall be used as a basis for reviewing the Contractor’s Applications for Payment. As requested by
the Architect, the Contractor and each Subcontractor shall prepare a trade payment breakdown for the Work for
which each is responsible, such breakdown being submitted on a uniform standardized format approved by the
Architect and Owner. The breakdown shall be divided in detail, using convenient units, sufficient to accurately
determine the value of completed Work during the course of the Project. The Contractor shall update the schedule
of values as required by either the Architect or Owner as necessary to reflect:

the description of Work (listing labor and material separately);
the total value;

the percent and value of the Work completed to date;

the percent and value of previous amounts billed; and

the current percent completed and amount billed.

OhrhwN R

9.2.2 Any schedule of values or trade breakdown that fails to include sufficient detail, is unbalanced, or exhibits
"front-loading" of the value of the Work shall be rejected. If a schedule of values or trade breakdown is used as the
basis for payment and later determined to be inaccurate, sufficient funds shall be withheld from future
Applications for Payment to ensure an adequate reserve (exclusive of normal retainage) to complete the Work.

Delete Section 9.3.1 and substitute the following:

Monthly, the Contractor shall submit to the Architect an itemized Application for Payment prepared in accordance
with the schedule of values, if required under Section 9.2., for completed portions of the Work. Such application
shall be notarized, if required, and supported by such data substantiating the Contractor’s right to payment as the
Owner or Architect may require (such as copies of requisitions from Subcontractors and material suppliers) and
shall reflect retainage and any other adjustments provided in Section 5 of the Agreement. If required by the Owner
or Architect, the Application for Payment shall be accompanied by a current construction schedule.
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In Section 9.3.2, add the following words to the end of the second sentence:
provided such materials or equipment will be subsequently incorporated in the Work
Insert the following at the end of Section 9.3.2:

The Contractor shall 1) protect such materials from diversion, vandalism, theft, destruction, and damage, 2) mark
such materials specifically for use on the Project, and 3) segregate such materials from other materials at the
storage facility. The Architect and the Owner shall have the right to make inspections of the storage areas at any
time.

In Section 9.4.2, in the first sentence, after the words “Work has progressed to the point indicated,” insert the
following:

in both the Application for Payment and, if required to be submitted by the Contractor, the accompanying current
construction schedule

In the last sentence, delete the third item starting with ““(3) reviewed copies” and ending with “Contractor’s right
to payment,”

In Section 9.5.1, in the first sentence, delete the word “may” after the opening words “The Architect™ and
substitute the word ““shall.”

In Section 9.5.1, insert the following sentence after the first sentence:

The Architect shall withhold a Certificate of Payment if the Application for Payment is not accompanied by the
current construction schedule required by Section 3.10.1.

In Section 9.6.2, delete the word “The...” at the beginning of the first sentence and substitute the following:
Pursuant to Chapter 6 of Title 29 of the South Carolina Code of Laws, as amended, the
Delete Section 9.7 and substitute following:

9.7 FAILURE OF PAYMENT

If the Architect does not issue a Certificate for Payment to the Owner, through no fault of the Contractor, within
seven days after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor
within seven days after the time established in the Contract Documents the amount certified by the Architect or
awarded by a final dispute resolution order, then the Contractor may, upon seven additional days’ written notice to
the Owner and Architect, stop the Work until payment of the amount owing has been received. The Contract Time
shall be extended appropriately and the Contract Sum shall be increased, in accordance with the provisions of
Section 7.3.3, by the amount of the Contractor’s reasonable costs of shut-down, delay and start-up, plus interest as
provided for in the Contract Documents.

Insert the following words at the end of the sentence in Section 9.8.1:

and when all required occupancy permits, if any, have been issued and copies of same have been delivered to the
Owner.

In Section 9.8.2, insert the word “written” after the word ““comprehensive’ and before the word “list.”
Delete Section 9.8.3 and substitute the following:

9.8.3.1 Upon receipt of the Contractor’s list, the Architect, with the Owner and any other person the Architect or
the Owner choose, will make an inspection on a date and at a time mutually agreeable to the Architect, Owner, and
Contractor, to determine whether the Work or designated portion thereof is substantially complete. The Contractor
shall furnish access for the inspection and testing as provided in this Contract. The inspection shall include a
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demonstration by the Contractor that all equipment, systems and operable components of the Work function
properly and in accordance with the Contract Documents. If the Architect’s inspection discloses any item, whether
or not included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract
Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the
Contractor shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon
notification by the Architect. In such case, the Contractor shall then submit a request for another inspection by the
Architect to determine Substantial Completion. If more than one Substantial Completion inspection is required, the
Contractor shall reimburse the Owner for all costs of reinspections or, at the Owner’s option, the costs may be
deducted from payments due to the Contractor.

9.8.3.2 If the Architect and Owner concur in the Contractor’s assessment that the Work or a portion of the Work is
safe to occupy, the Owner and Contractor may arrange for a Certificate of Occupancy Inspection by OSE. The
Owner, Architect, and Contractor shall be present at OSE’s inspection. Upon verifying that the Work or a portion
of the Work is substantially complete and safe to occupy, OSE will issue, as appropriate, a Full or Partial
Certificate of Occupancy.

In the second sentence of Section 9.8.5, delete the words ““and consent of surety, if any.”

In the first sentence of Section 9.9.1, delete the words ““Section 11.3.1.5’and substitute the words ““Section
11.3.1.3."

Delete Section 9.10.1 and substitute the following:

9.10.1 Unless the parties agree otherwise in the Certificate of Substantial Completion, the Contractor shall achieve
Final Completion no later than thirty days after Substantial Completion. Upon receipt of the Contractor’s written
notice that the Work is ready for final inspection and acceptance and upon receipt of a final Application for
Payment, the Architect, with the Owner and any other person the Architect or the Owner choose, will make an
inspection on a date and at a time mutually agreeable to the Architect, Owner, and Contractor, and, when the
Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect
will promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge,
information and belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been
completed in accordance with terms and conditions of the Contract Documents and that the entire balance found to
be due the Contractor and noted in the final Certificate is due and payable. The Architect’s final Certificate for
Payment will constitute a further representation that conditions listed in Section 9.10.2 as precedent to the
Contractor’s being entitled to final payment have been fulfilled. If more than one Final Completion inspection is
required, the Contractor shall reimburse the Owner for all costs of reinspections or, at the Owner’s option, the
costs may be deducted from payments due to the Contractor. If the Contractor does not achieve final completion
within thirty days after Substantial Completion or the timeframe agreed to by the parties in the Certificate of
Substantial Completion, whichever is greater, the Contractor shall be responsible for any additional Architectural
fees resulting from the delay.

Delete the first sentence of Section 9.10.2 and substitute the following:

Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to the
Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with
the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts
withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by
the Contract Documents to remain in force after final payment is currently in effect and will not be canceled or
allowed to expire until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement
that the Contractor knows of no substantial reason that the insurance will not be renewable to cover the period
required by the Contract Documents, (4) consent of surety, if any, to final payment (5), if required by the Owner,
other data establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens,
claims, security interests or encumbrances arising out of the Contract, to the extent and in such form as may be
designated by the Owner, (6) required Training Manuals, (7) equipment Operations and Maintenance Manuals, (8)
any certificates of testing, inspection or approval required by the Contract Documents and not previously provided
(9) all warranties and guarantees required under or pursuant to the Contract Documents, and (10) one copy of the
Documents required by Section 3.11.
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Delete the first sentence of Section 9.10.3 and substitute the following:

If, after Substantial Completion of the Work, final completion thereof is delayed 60 days through no fault of the
Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner
shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract,
make payment of the balance due for that portion of the Work fully completed and accepted.

Delete Section 9.10.5 and substitute the following:

89.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a
waiver of claims by that payee except those specific claims in stated amounts that have been previously made in
writing and identified by that payee as unsettled at the time of final Application for Payment.

Add the following Section 9.10.6:

9.10.6 If OSE has not previously issued a Certificate of Occupancy for the entire Project, the Parties shall arrange
for a representative of OSE to participate in the Final Completion Inspection. Representatives of the State Fire
Marshal’s Office and other authorities having jurisdiction may be present at the Final Completion Inspection or
otherwise inspect the completed Work and advise the Owner whether the Work meets their respective
requirements for the Project.

Delete Section 10.3.1 and substitute the following:

10.3.1 If the Contractor encounters a hazardous material or substance which was not discoverable as provided in
Section 3.2.1 and not required by the Contract Documents, and if reasonable precautions will be inadequate to
prevent foreseeable bodily injury or death to persons or serious loss to real or personal property resulting from
such material or substance encountered on the site by the Contractor, the Contractor shall, upon recognizing the
condition, immediately stop Work in the affected area and report the condition to the Owner and Architect in
writing. Hazardous materials or substances are those hazardous, toxic, or radioactive materials or substances
subject to regulations by applicable governmental authorities having jurisdiction, such as, but not limited to, the
S.C. Department of Health and Environmental Control, the U.S. Environmental Protection Agency, and the U.S.
Nuclear Regulatory Commission.

Insert the following at the end of Section 10.3.2:

In the absence of agreement, the Architect will make an interim determination regarding any delay or impact on
the Contractor’s additional costs. The Architect’s interim determination of cost shall adjust the Contract Sum on
the same basis as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance
with Article 15. Any adjustment in the Contract Sum shall be determined in accordance with Section 7.3.3.

Delete Section 10.3.3 and substitute the following:
10.3.3 The Work in the affected area shall be resumed immediately following the occurrence of any one of the
following events: (a) the Owner causes remedial work to be performed that results in the absence of hazardous
materials or substances; (b) the Owner and the Contractor, by written agreement, decide to resume performance of
the Work; or (c) the Work may safely and lawfully proceed, as determined by an appropriate governmental
authority or as evidenced by a written report to both the Owner and the Contractor, which is prepared by an
environmental engineer reasonably satisfactory to both the Owner and the Contractor.

In Section 10.3.5, delete the word ““The” at the beginning of the sentence and substitute the following:
In addition to its obligations under Section 3.18, the

Delete the language of Section 10.3.6 and substitute the word “Reserved.”
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Insert the following at the end of Section 10.4:

The Contractor shall immediately give the Architect notice of the emergency. This initial notice may be oral
followed within five days by a written notice setting forth the nature and scope of the emergency. Within fourteen
days of the start of the emergency, the Contractor shall give the Architect a written estimate of the cost and
probable effect of delay on the progress of the Work.

Delete 11.1.2 and substitute the following:

11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified below
or required by law, whichever coverage is greater. Coverages shall be written on an occurrence basis and shall be
maintained without interruption from the date of commencement of the Work until the date of final payment and
termination of any coverage required to be maintained after final payment, and, with respect to the Contractor’s
completed operations coverage, until the expiration of the period for correction of Work or for such other period
for maintenance of completed operations coverage as specified in the Contract Documents.

(1) COMMERCIAL GENERAL LIABILITY:

(a) General Aggregate (per project) $1,000,000
(b) Products/Completed Operations $1,000,000
(c) Personal and Advertising Injury $1,000,000
(d) Each Occurrence $1,000,000
(e) Fire Damage (Any one fire) $50,000

(f) Medical Expense (Any one person) . $5,000

(2) BUSINESS AUTO LIABILITY (including All Owned, Non-owned, and Hired Vehicles):
(a) Combined Single Limit $1,000,000

(3) WORKER’S COMPENSATION:
(a) State Statutory
(b) Employers Liability $100,000 Per Acc.
$500,000 Disease, Policy Limit
$100,000 Disease, Each Employee

In lieu of separate insurance policies for Commercial General Liability, Business Auto Liability, and Employers
Liability, the Contractor may provide an umbrella policy meeting or exceeding all coverage requirements set forth
in this Section 11.1.2. The umbrella policy limits shall not be less than $3,000,000.

Delete Section 11.1.3 and substitute the following:

11.1.3 Prior to commencement of the Work, and thereafter upon replacement of each required policy of insurance,
Contractor shall provide to the Owner a written endorsement to the Contractor’s general liability insurance policy
that:

(i) names the Owner as an additional insureds for claims caused in whole or in part by the Contractor’s
negligent acts or omissions during the Contractor’s operations;

(ii) provides that no material alteration, cancellation, non-renewal, or expiration of the coverage
contained in such policy shall have effect unless all additional insureds have been given at least ten (10)
days prior written notice of cancellation for non-payment of premiums and thirty (30) days prior written
notice of cancellation for any other reason; and

(iii) provides that the Contractor’s liability insurance policy shall be primary, with any liability insurance
of the Owner as secondary and noncontributory.

Prior to commencement of the Work, and thereafter upon renewal or replacement of each required policy of
insurance, Contractor shall provide to the Owner a signed, original certificate of liability insurance (ACORD 25).
Consistent with this Section 11.1, the certificate shall identify the types of insurance, state the limits of liability for
each type of coverage, name the Owner a Consultants as Certificate Holder, provide that the general aggregate
limit applies per project, and provide that coverage is written on an occurrence basis. Both the certificates and the
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endorsements must be received directly from either the Contractor's insurance agent or the insurance company. An
additional certificate evidencing continuation of liability coverage, including coverage for completed operations,
naming the Owner as an additional insured for claims made under the Contractor’s completed operations, and
otherwise meeting the above requirements, shall be submitted with the final Application for Payment as required
by Section 9.10.2 and thereafter upon renewal or replacement of such coverage until the expiration of the time
required by Section 11.1.2. Information concerning reduction of coverage on account of revised limits or claims
paid under the General Aggregate, or both, shall be furnished by the Contractor with reasonable promptness.

Delete Section 11.1.4 and substitute the following:

11.1.4 A failure by the Owner either (i) to demand a certificate of insurance or written endorsement required by
Section 11.1, or (ii) to reject a certificate or endorsement on the grounds that it fails to comply with Section 11.1
shall not be considered a waiver of Contractor's obligations to obtain the required insurance.

In Section 11.3.1, delete the first sentence and substitute the following:

Unless otherwise provided in the Contract Documents, the Contractor shall purchase and maintain, in a company
or companies lawfully authorized to do business in the jurisdiction in which the Project is located, property
insurance written on a builder’s risk “all-risk™ or equivalent policy form in the amount of the initial Contract Sum,
plus value of subsequent Contract Modifications and cost of materials supplied or installed by others, comprising
total value for the entire Project at the site on a replacement cost basis.

Delete the language of Section 11.3.1.2 and substitute the word ““Reserved.”
Delete the language of Section 11.3.1.3 and substitute the word “Reserved.”
Delete Section 11.3.2 and substitute the following:

11.3.2 BOILER AND MACHINERY INSURANCE

The Contractor shall purchase and maintain boiler and machinery insurance required by the Contract Documents
or by law, which shall specifically cover such insured objects during installation and until final acceptance by the
Owner; this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in
the Work, and the Owner and Contractor shall both be named insureds.

Delete Section 11.3.3 and substitute the following:

11.3.3 LOSS OF USE INSURANCE

The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against
loss of use of the Owner’s property due to fire or other hazards, however caused. To the extent any losses are
covered and paid for by such insurance, the Owner waives all rights of action against the Contractor for loss of use
of the Owner’s property, including consequential losses due to fire or other hazards however caused.

Delete Section 11.3.4 and substitute the following:

11.3.4 If the Owner requests in writing that insurance for risks other than those described herein or other special
causes of loss be included in the property insurance policy, the Contractor shall, if possible, include such
insurance, and the cost thereof shall be charged to the Owner by appropriate Change Order.

Delete the language of Section 11.3.5 and substitute the word ““Reserved.”

Delete Section 11.3.6 and substitute the following:

11.3.6 Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that
includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision

that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30
days’ prior written notice has been given to the Owner.
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Delete the first sentence of Section 11.3.7 and substitute the following:

The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-
subcontractors, agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate
contractors described in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and
employees, for damages caused by fire or other causes of loss to the extent the property insurance provided by the
Contractor pursuant to this Section 11.3 covers and pays for the damage, except such rights as they have to
proceeds of such insurance held by the Contractor as fiduciary.

Delete the first sentence of Section 11.3.8 and substitute the following:

A loss insured under the Contractor’s property insurance shall be adjusted by the Contractor as fiduciary and made
payable to the Contractor as fiduciary for the insureds, as their interests may appear, subject to requirements of any
applicable mortgagee clause and of Section 11.3.10.

Delete Section 11.3.9 and substitute the following:

11.3.9 If required in writing by a party in interest, the Contractor as fiduciary shall, upon occurrence of an insured
loss, give bond for proper performance of the Contractor’s duties. The cost of required bonds shall be charged
against proceeds received as fiduciary. The Contractor shall deposit in a separate account proceeds so received,
which the Contractor shall distribute in accordance with such agreement as the parties in interest may reach. If after
such loss no other special agreement is made and unless the Owner terminates the Contract for convenience,
replacement of damaged property shall be performed by the Contractor.

Delete Section 11.3.10 and substitute the following:

11.3.10 The Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of the
parties in interest shall object in writing within five days after occurrence of loss to the Contractor’s exercise of this
power; if such objection is made, the dispute shall be resolved in the manner provided in the contract between the
parties in dispute as the method of binding dispute resolution. The Contractor as fiduciary shall make settlement
with insurers or, in the case of a dispute over distribution of insurance proceeds, in accordance with a final order or
determination issued by the appropriate authority having jurisdiction over the dispute..

Delete Section 11.4.1 and substitute the following:

11.4.1 Before commencing any services hereunder, the Contractor shall provide the Owner with Performance and
Payment Bonds, each in an amount not less than the Contract Price set forth in Article 4 of the Agreement. The
Surety shall have, at a minimum, a "Best Rating" of "A" as stated in the most current publication of "Best's Key
Rating Guide, Property-Casualty”. In addition, the Surety shall have a minimum "Best Financial Strength
Category" of "Class V", and in no case less than five (5) times the contract amount. The Performance Bond shall be
written on Form SE-355, "Performance Bond" and the Payment Bond shall written on Form SE-357, "Labor and
Material Payment Bond", and both shall be made payable to the Owner.

Delete Section 11.4.2 and substitute the following:
11.4.2 The Performance and Labor and Material Payment Bonds shall:

.1 beissued by a surety company licensed to do business in South Carolina;

.2 be accompanied by a current power of attorney and certified by the attorney-in-fact who executes the
bond on the behalf of the surety company; and

.3 remain in effect for a period not less than one (1) year following the date of Substantial Completion
or the time required to resolve any items of incomplete Work and the payment of any disputed
amounts, whichever time period is longer.
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Add the following Sections 11.4.3 and 11.4.4:

11.4.3 Any bonds required by this Contract shall meet the requirements of the South Carolina Code of Laws and
Regulations, as amended.

11.4.4 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall
authorize a copy to be furnished.

Delete Section 12.1.1 and substitute the following:

12.1.1 If a portion of the Work is covered contrary to the to requirements specifically expressed in the Contract
Documents, including inspections of work-in-progress required by all authorities having jurisdiction over the
Project, it must, upon demand of the Architect or authority having jurisdiction, be uncovered for observation and
be replaced at the Contractor’s expense without change in the Contract Time.

In Section 12.2.2.1, delete the words ““and to make a claim for breach of warranty” at the end of the third
sentence.

In Section 12.2.2.3, add the following to the end of the sentence:
unless otherwise provided in the Contract Documents.
Insert the following at the end of Section 12.2.4:

If, prior to the date of Substantial Completion, the Contractor, a Subcontractor, or anyone for whom either is
responsible, uses or damages any portion of the Work, including, without limitation, mechanical, electrical,
plumbing, and other building systems, machinery, equipment, or other mechanical device, the Contractor shall
cause such item to be restored to "like new" condition at no expense to the Owner.

Delete Section 13.1 and substitute the following:

13.1 GOVERNING LAW

The Contract, any dispute, claim, or controversy relating to the Contract, and all the rights and obligations of the
parties shall, in all respects, be interpreted, construed, enforced and governed by and under the laws of the State of
South Carolina, except its choice of law rules.

Delete Section 13.2, including its Sub-Sections 13.2.1 and 13.2.2, and substitute the following:

13.2 SUCCESSORS AND ASSIGNS

The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal
representatives to covenants, agreements and obligations contained in the Contract Documents. Neither party to the
Contract shall assign the Contract as a whole, or in part, without written consent of the other and then only in
accordance with and as permitted by Regulation 19-445.2180 of the South Carolina Code of Regulations, as
amended. If either party attempts to make such an assignment without such consent, that party shall nevertheless
remain legally responsible for all obligations under the Contract.

Delete Section 13.3 and substitute the following:

13.3 WRITTEN NOTICE
Unless otherwise permitted herein, all notices contemplated by the Contract Documents shall be in writing and
shall be deemed given:

.1 upon actual delivery, if delivery is by hand;

.2 upon receipt by the transmitting party of confirmation or reply, if delivery is by electronic mail,
facsimile, telex or telegram;

.3 upon receipt, if delivery is by the United States mail.
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Notice to Contractor shall be to the address provided in Section 8.3.2 of the Agreement. Notice to Owner shall be
to the address provided in Section 8.2.2 of the Agreement. Either party may designate a different address for notice
by giving notice in accordance with this paragraph.

In Section 13.4.1, insert the following at the beginning of the sentence:
Unless expressly provided otherwise,
Add the following Section 13.4.3:

13.4.3 Notwithstanding Section 9.10.4, the rights and obligations which, by their nature, would continue beyond
the termination, cancellation, rejection, or expiration of this contract shall survive such termination, cancellation,
rejection, or expiration, including, but not limited to, the rights and obligations created by the following clauses:

1.5 Ownership and Use of Drawings, Specifications and Other Instruments of Service;
3.5 Warranty

3.17 Royalties, Patents and Copyrights

3.18 Indemnification

7.6 Cost or Pricing Data

11.1 Contractor's Liability Insurance

11.4 Performance and Payment Bond

15.1.6 Claims for Listed Damages

15.1.7 Waiver of Claims Against the Architect
15.6 Dispute Resolution

15.4 Service of Process

Delete Section 13.6 and substitute the following:

13.6 INTEREST

Payments due to the Contractor and unpaid under the Contract Documents shall bear interest only if and to the
extent allowed by Title 29, Chapter 6, Article 1 of the South Carolina Code of Laws. Amounts due to the Owner
shall bear interest at the rate of one percent a month or a pro rata fraction thereof on the unpaid balance as may be
due.

Delete the language of Section 13.7 and substitute the word ““Reserved.”
Add the following Sections 13.8 through 13.16:

13.8 PROCUREMENT OF MATERIALS BY OWNER

The Contractor accepts assignment of all purchase orders and other agreements for procurement of materials and
equipment by the Owner that are identified as part of the Contract Documents. The Contractor shall, upon
delivery, be responsible for the storage, protection, proper installation, and preservation of such Owner purchased
items, if any, as if the Contractor were the original purchaser. The Contract Sum includes, without limitation, all
costs and expenses in connection with delivery, storage, insurance, installation, and testing of items covered in any
assigned purchase orders or agreements. Unless the Contract Documents specifically provide otherwise, all
Contractor warranty of workmanship and correction of the Work obligations under the Contract Documents shall
apply to the Contractor’s installation of and modifications to any Owner purchased items,.

13.9 INTERPRETATION OF BUILDING CODES

As required by Title 10, Chapter 1, Section 180 of the South Caroline Code of Laws, as amended, OSE shall
determine the enforcement and interpretation of all building codes and referenced standards on state buildings. The
Contractor shall refer any questions, comments, or directives from local officials to the Owner and OSE for
resolution.
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13.10 MINORITY BUSINESS ENTERPRISES

Contractor shall notify Owner of each Minority Business Enterprise (MBE) providing labor, materials, equipment,
or supplies to the Project under a contract with the Contractor. Contractor’s notification shall be via the first
monthly status report submitted to the Owner after execution of the contract with the MBE. For each such MBE,
the Contractor shall provide the MBE’s name, address, and telephone number, the nature of the work to be
performed or materials or equipment to be supplied by the MBE, whether the MBE is certified by the South
Carolina Office of Small and Minority Business Assistance, and the value of the contract.

13.11 SEVERABILITY

If any provision or any part of a provision of the Contract Documents shall be finally determined to be superseded,
invalid, illegal, or otherwise unenforceable pursuant to any applicable Legal Requirements, such determination
shall not impair or otherwise affect the validity, legality, or enforceability of the remaining provision or parts of
the provision of the Contract Documents, which shall remain in full force and effect as if the unenforceable
provision or part were deleted.

13.12 ILLEGAL IMMIGRATION

Contractor certifies and agrees that it will comply with the applicable requirements of Title 8, Chapter 14 of the
South Carolina Code of Laws and agrees to provide to the State upon request any documentation required to
establish either: (a) that Title 8, Chapter 14 is inapplicable both to Contractor and its subcontractors or sub-
subcontractors; or (b) that Contractor and its subcontractors or sub-subcontractors are in compliance with Title 8,
Chapter 14. Pursuant to Section 8-14-60, "A person who knowingly makes or files any false, fictitious, or
fraudulent document, statement, or report pursuant to this chapter is guilty of a felony, and, upon conviction, must
be fined within the discretion of the court or imprisoned for not more than five years, or both." Contractor agrees
to include in any contracts with its subcontractors language requiring its subcontractors to (a) comply with the
applicable requirements of Title 8, Chapter 14, and (b) include in their contracts with the sub-subcontractors
language requiring the sub-subcontractors to comply with the applicable requirements of Title 8, Chapter 14. (An
overview is available at www.procurement.sc.gov)

13.13 SETOFF
The Owner shall have all of its common law, equitable, and statutory rights of set-off.

13.14 DRUG-FREE WORKPLACE
The Contractor certifies to the Owner that Contractor will provide a Drug-Free Workplace, as required by Title 44,
Chapter 107 of the South Carolina Code of Laws, as amended.

13.15 FALSE CLAIMS

According to the S.C. Code of Laws § 16-13-240, "a person who by false pretense or representation obtains the
signature of a person to a written instrument or obtains from another person any chattel, money, valuable security,
or other property, real or personal, with intent to cheat and defraud a person of that property is guilty™ of a crime.

13.16 NON-INDEMNIFICATION:

Any term or condition is void to the extent it requires the State to indemnify anyone. It is unlawful for a person
charged with disbursements of state funds appropriated by the General Assembly to exceed the amounts and
purposes stated in the appropriations. (8 11-9-20) It is unlawful for an authorized public officer to enter into a
contract for a purpose in which the sum is in excess of the amount appropriated for that purpose. It is unlawful for
an authorized public officer to divert or appropriate the funds arising from any tax levied and collected for any one
fiscal year to the payment of an indebtedness contracted or incurred for a previous year. (§ 11-1-40)

Delete Section 14.1.1 and substitute the following:

14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 45 consecutive days
through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any
other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for
any of the following reasons:
.1 Issuance of an order of a court or other public authority having jurisdiction that requires
substantially all Work to be stopped; or
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.2 An act of government, such as a declaration of national emergency that requires substantially all
Work to be stopped.

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of
the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not
made payment on a Certificate for Payment within the time stated in the Contract Documents and
the Contractor has stopped work in accordance with Section 9.7

Insert the following at the end of Section 14.1.3:

Any adjustment to the Contract Sum pursuant to this Section shall be made in accordance with the requirements of
Article 7.

In Section 14.1.4, replace the word “repeatedly’” with the word ““persistently.”
Delete Section 14.2.1 and substitute the following:

14.2.1 The Owner may terminate the Contract if the Contractor

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials, or
otherwise fails to prosecute the Work, or any separable part of the Work, with the diligence,
resources and skill that will ensure its completion within the time specified in the Contract
Documents, including any authorized adjustments;

.2 fails to make payment to Subcontractors for materials or labor in accordance with the Contract
Documents and the respective agreements between the Contractor and the Subcontractors;

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of a public authority; or

4 otherwise is guilty of substantial breach of a provision of the Contract Documents.

In Section 14.2.2, delete the parenthetical statement ““, upon certification by the Initial Decision Maker that
sufficient cause exists to justify such action," immediately following the word “Owner”” in the first line.

In Section 14.2.4, replace the words “Initial Decision Maker” with the word ““Architect”

Add the following Section 14.2.5:

14.2.5 If, after termination for cause, it is determined that the Owner lacked justification to terminate under
Section 14.2.1, or that the Contractor’s default was excusable, the rights and obligations of the parties shall be the
same as if the termination had been issued for the convenience of the Owner under Section 14.4.

Delete the second sentence of Section 14.3.2 and substitute the following:

Any adjustment to the Contract Sum made pursuant to this section shall be made in accordance with the
requirements of Article 7.3.3.

Delete Section 14.4.1 and substitute the following:

14.4.1 The Owner may, at any time, terminate the Contract, in whole or in part for the Owner’s convenience and
without cause. The Owner shall give written notice of the termination to the Contractor specifying the part of the
Contract terminated and when termination becomes effective.

Delete Section 14.4.2 and substitute the following:

14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the
Contractor shall
.1 cease operations as directed by the Owner in the notice;
.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the
Work;
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.3 except for Work directed to be performed prior to the effective date of termination stated in the
notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts
and purchase orders; and

4 complete the performance of the Work not terminated, if any.

Delete Section 14.4.3 and substitute the following:

14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive
payment for Work executed, costs incurred by reason of such termination, and any other adjustments otherwise
allowed by the Contract. Any adjustment to the Contract Sum made pursuant to this Section 14.4 shall be made in
accordance with the requirements of Article 7.3.3.

Add the following Sections 14.4.4, 14.4.5, and 14.5:

14.4.4 Contractor's failure to include an appropriate termination for convenience clause in any subcontract shall
not (i) affect the Owner's right to require the termination of a subcontract, or (ii) increase the obligation of the
Owner beyond what it would have been if the subcontract had contained an appropriate clause.

14.4.5 Upon written consent of the Contractor, the Owner may reinstate the terminated portion of this Contract in
whole or in part by amending the notice of termination if it has been determined that:
.1 the termination was due to withdrawal of funding by the General Assembly, Governor, or Budget
and Control Board or the need to divert project funds to respond to an emergency as defined by
Regulation 19-445.2110(B) of the South Carolina Code of Regulations, as amended;
.2 funding for the reinstated portion of the work has been restored;
.3 circumstances clearly indicate a requirement for the terminated work; and
4 reinstatement of the terminated work is advantageous to the Owner.

14.5 CANCELLATION AFTER AWARD BUT PRIOR TO PERFORMANCE
Pursuant to Title 11, Chapter 35 and Regulation 19-445.2085 of the South Carolina Code of Laws and
Regulations, as amended, this contract may be canceled after award but prior to performance.

Insert the following sentence after the second sentence of Section 15.1.1:

A voucher, invoice, payment application or other routine request for payment that is not in dispute when submitted
is not a Claim under this definition.

Delete Section 15.1.2 and substitute the following:

15.1.2 NOTICE OF CLAIMS

Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the
Architect. Such notice shall include sufficient information to advise the Architect and other party of the
circumstances giving rise to the claim, the specific contractual adjustment or relief requested and the basis of such
request. Claims by either party arising prior to the date final payment is due must be initiated within 21 days after
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition
giving rise to the Claim, whichever is later except as stated for adverse weather days in Section 15.1.5.2. By
failing to give written notice of a Claim within the time required by this Section, a party expressly waives its
claim.

Delete Section 15.1.3 and substitute the following:

15.1.3 CONTINUING CONTRACT PERFORMANCE

Pending final resolution of a Claim, including any administrative review allowed under Section 15.6, except as
otherwise agreed in writing or as provided in Section 9.7 and Article 14, the Contractor shall proceed diligently
with performance of the Contract and the Owner shall continue to make payments in accordance with the Contract
Documents. The Architect will issue Certificates for Payment in accordance with the initial decisions and
determinations of the Architect.
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Insert the following at the end of Section 15.1.5.1:

Claims for an increase in the Contract Time shall be based on one additional calendar day for each full calendar
day that the Contractor is prevented from working.

Insert the following Sub-Sections at the end of Section 15.1.5.2:

.1 Claims for adverse weather shall be based on actual weather conditions at the job site or other place of
performance of the Work, as documented in the Contractor's job site log.

.2 For the purpose of this Contract, a total of five (5) calendar days per calendar month (non-cumulative) shall
be anticipated as "adverse weather" at the job site, and such time will not be considered justification for an
extension of time. If, in any month, adverse weather develops beyond the five (5) days, the Contractor shall
be allowed to claim additional days to compensate for the excess weather delays only to the extent of the
impact on the approved construction schedule. The remedy for this condition is for an extension of time only
and is exclusive of all other rights and remedies available under the Contract Documents or imposed or
available by law.

.3 The Contractor shall submit monthly with their pay application all claims for adverse weather conditions that
occurred during the previous month. The Architect shall review each monthly submittal in accordance with
Section 15.5 and inform the Contractor and the Owner promptly of its evaluation. Approved days shall be
included in the next Change Order issued by the Architect. Adverse weather conditions not claimed within
the time limits of this Subparagraph shall be considered to be waived by the Contractor. Claims will not be
allowed for adverse weather days that occur after the scheduled (original or adjusted) date of Substantial
Completion.

Delete Section 15.1.6 and substitute the following:

15.1.6 CLAIMS FOR LISTED DAMAGES

Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of
good faith and fair dealing, the Contractor and Owner waive Claims against each other for listed damages arising
out of or relating to this Contract.

15.1.6.1 For the Owner, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business
or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v)
costs suffered by a third party unable to commence work, (vi) attorney's fees, (vii) any interest, except to the extent
allowed by Section 13.6 (Interest), (viii) lost revenue and profit for lost use of the property, (ix) costs resulting
from lost productivity or efficiency.

15.1.6.2 For the Contractor, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to
business or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing
costs, (v) attorney's fees, (vi) any interest, except to the extent allowed by Section 13.6 (Interest); (vii)
unamortized equipment costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor
has waive as against the Owner. Without limitation, this mutual waiver is applicable to all damages due to either
party’s termination in accordance with Article 14. Nothing contained in this Section shall be deemed to preclude
an award of liquidated damages, when applicable, in accordance with the requirements of the Contract Documents.
This mutual waiver is not applicable to amounts due or obligations under Section 3.18 (Indemnification).

Add the following Section 15.1.7:

15.1.7 WAIVER OF CLAIMS AGAINST THE ARCHITECT

Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of
good faith and fair dealing, the Contractor waives all claims against the Architect and any other design
professionals who provide design and/or project management services to the Owner, either directly or as
independent contractors or subcontractors to the Architect, for listed damages arising out of or relating to this
Contract. The listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business or
reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (V)
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attorney's fees, (vi) any interest; (vii) unamortized equipment costs; and, (viii) losses incurred by subcontractors
for the types of damages the Contractor has waive as against the Owner. This mutual waiver is not applicable to
amounts due or obligations under Section 3.18 (Indemnification).

Delete the language of Sections 15.2, 15.3, and 15.4, including all Sub-Sections, and substitute the word
“Reserved” for the deleted language of each Section and Sub-Section.

Add the following Sections 15.5 and 15.6 with their sub-sections:

15.5 CLAIM AND DISPUTES - DUTY OF COOPERATION, NOTICE, AND ARCHITECTS

INITIAL DECISION

15.5.1 Contractor and Owner are fully committed to working with each other throughout the Project to avoid or
minimize claims. To further this goal, Contractor and Owner agree to communicate regularly with each other and
the Architect at all times notifying one another as soon as reasonably possible of any issue that if not addressed
may cause loss, delay, and/or disruption of the Work. If claims do arise, Contractor and Owner each commit to
resolving such claims in an amicable, professional, and expeditious manner to avoid unnecessary losses, delays,
and disruptions to the Work.

15.5.2 Claims shall first be referred to the Architect for initial decision. An initial decision shall be required as a
condition precedent to resolution pursuant to Section 15.6 of any Claim arising prior to the date of final payment,
unless 30 days have passed after the Claim has been referred to the Architect with no decision having been
rendered, or after all the Architect’s requests for additional supporting data have been answered, whichever is
later. The Architect will not address claims between the Contractor and persons or entities other than the Owner.

15.5.3 The Architect will review Claims and within ten days of the receipt of a Claim (1) request additional
supporting data from the claimant or a response with supporting data from the other party or (2) render an initial
decision in accordance with Section 15.5.5.

15.5.4 If the Architect requests a party to provide a response to a Claim or to furnish additional supporting data,
such party shall respond, within ten days after receipt of such request, and shall either (1) provide a response on
the requested supporting data, (2) advise the Architect when the response or supporting data will be furnished or
(3) advise the Architect that all supporting data has already been provided. Upon receipt of the response or
supporting data, the Architect will render an initial decision in accordance with Section 15.5.5.

15.5.5 The Architect will render an initial decision in writing; (1) stating the reasons therefor; and (2) notifying the
parties of any change in the Contract Sum or Contract Time or both. The Architect will deliver the initial decision
to the parties within two weeks of receipt of any response or supporting data requested pursuant to Section 16.4, or
within such longer period as may be mutually agreeable to the parties. If the parties accept the initial decision, the
Architect shall prepare a Change Order with appropriate supporting documentation for the review and approval of
the parties and the Office of State Engineer. If either the Contractor, Owner, or both, disagree with the initial
decision, the Contractor and Owner shall proceed with dispute resolution in accordance with the provisions of
Section 15.6.

15.5.6 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the
Owner may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the
controversy.

15.6 DISPUTE RESOLUTION

15.6.1 If a claim is not resolved pursuant to Section 15.5 to the satisfaction of either party, both parties shall
attempt to resolve the dispute at the field level through discussions between Contractor’s Representative and
Owner’s Representative. If a dispute cannot be resolved through Contractor’s Representative and Owner’s
Representative, then the Contractor’s Senior Representative and the Owner’s Senior Representative, upon the
request of either party, shall meet as soon as conveniently possible, but in no case later than twenty-one days after
such a request is made, to attempt to resolve such dispute. Prior to any meetings between the Senior
Representatives, the parties will exchange relevant information that will assist the parties in resolving their dispute.
The meetings required by this Section are a condition precedent to resolution pursuant to Section 15.6.2.
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15.6.2 If after meeting in accordance with the provisions of Section 15.6.1, the Senior Representatives determine
that the dispute cannot be resolved on terms satisfactory to both the Contractor and the Owner, then either party
may submit the dispute by written request to South Carolina’s Chief Procurement Officer for Construction
(CPOC). Except as otherwise provided in Article 15, all claims, claims, or controversies relating to the Contract
shall be resolved exclusively by the appropriate Chief Procurement Officer in accordance with Title 11, Chapter
35, Article 17 of the South Carolina Code of Laws, or in the absence of jurisdiction, only in the Court of Common
Pleas for, or in the absence of jurisdiction a federal court located in, Richland County, State of South Carolina.
Contractor agrees that any act by the State regarding the Contract is not a waiver of either the State’s sovereign
immunity or the State’s immunity under the Eleventh Amendment of the United State's Constitution.

15.6.3 If any party seeks resolution to a dispute pursuant to Section 15.6.2, the parties shall participate in non-
binding mediation to resolve the claim. If the claim is governed by Title 11, Chapter 35, Article 17 of the South
Carolina Code of Laws as amended and the amount in controversy is $100,000.00 or less, the CPOC shall appoint
a mediator, otherwise, the mediation shall be conducted by an impartial mediator selected by mutual agreement of
the parties, or if the parties cannot so agree, a mediator designated by the American Arbitration Association
(“AAA”) pursuant to its Construction Industry Mediation Rules. The mediation will be governed by and
conducted pursuant to a mediation agreement negotiated by the parties or, if the parties cannot so agree, by
procedures established by the mediator.

15.6.4 Without relieving any party from the other requirements of Sections 15.5 and 15.6, either party may initiate
proceedings in the appropriate forum prior to initiating or completing the procedures required by Sections 15.5 and
15.6 if such action is necessary to preserve a claim by avoiding the application of any applicable statutory period
of limitation or repose.

15.6.5 SERVICE OF PROCESS

Contractor consents that any papers, notices, or process necessary or proper for the initiation or continuation of
any claims, claims, or controversies relating to the Contract; for any court action in connection therewith; or for
the entry of judgment on any award made, may be served on Contractor by certified mail (return receipt requested)
addressed to Contractor at the address provided for the Contractor’s Senior Representative or by personal service
or by any other manner that is permitted by law, in or outside South Carolina. Notice by certified mail is deemed
duly given upon deposit in the United States mail.

Add the following Article 16:

ARTICLE 16 PROJECT-SPECIFIC REQUIREMENTS AND INFORMATION
16.1. Inspection Requirements: (Indicate the inspection services required by the Contract)
[] Special Inspections are required and are not part of the Contract Sum. (see section 01400)
X Building Inspections are required and are not part of the Contract Sum. (see section 01400)
[ ] Building Inspections are required and are part of the Contract Sum. The inspections required for this Work
are : (Indicate which services are required and the provider)

[] Civil:

[] Structural:

[ ] Mechanical:

] Plumbing:

[ ] Electrical:

[ ] Gas:

] Other (list):
Remarks: All inspections are by the Owner.
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16.1.1 Contractor shall schedule and request inspections in an orderly and efficient manner and shall notify the
Owner whenever the Contractor schedules an inspection in accordance with the requirements of Section 16.1.
Contractor shall be responsible for the cost of inspections scheduled and conducted without the Owner’s
knowledge and for any increase in the cost of inspections resulting from the inefficient scheduling of inspections.

16.2 List Cash Allowances, if any. (Refer to attachments as needed If none, enter NONE)
None

16.3. Requirements for Record Drawings, if any. (Refer to attachments as needed. If none, enter NONE)
None

16.4. Requirements for Shop Drawings and other submittals, if any, including number, procedure for submission,
list of materials to be submitted, etc. (Refer to attachments as needed. If none, enter NONE)
See Specification 260500 - Electrical Basic Materials and Methods

16.5. Requirements for signage, on-site office or trailer, utilities, restrooms, etc., in addition to the Contract, if any.
(Refer to attachments as needed. If none, enter NONE)
None

16.6. Requirements for Project Cleanup in addition to the Contract, if any. (Refer to attachments as needed. If
none, enter NONE)
Existing magnetic ballasts being removed may contain PCB's. Contractor shall remove ballasts and turn them
over to the Owner for disposal of PCB's.

16.7. List all attachments that modify these General Conditions. (If none, enter NONE)
None
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USC SUPPLEMENTAL GENERAL CONDITIONS
FOR CONSTRUCTION PROJECTS

1. Contractor”s employees shall take all reasonable means not to interrupt the flow of
student traffic in building corridors, lobbies and stairs. All necessary and reasonable
safety precautions shall be taken to prevent injury to building occupants while
transporting materials and equipment through the building to the work area. Providing
safe, accessible, plywood pedestrian ways around construction may be required if a
suitable alternative route is not available.

2. Fraternization between Contractor”s employees and USC students, faculty or staff is
strictly prohibited-zero tolerance!

3. USC will not tolerate rude, abusive or degrading behavior on the job site. Heckling and
cat-calling directed toward students, faculty or staff or any other person on USC property
is strictly prohibited. Any contractor whose employees violate this requirement will be
assessed a fine of up to $500 per violation.

4, Contractor”s employees must adhere to the University ”s policy of maintaining a drug-
free and smoke-free/tobacco free workplace.

5. Contractor must sign a Contractor Key Receipt/Return form before any keys are issued.
Keys must be returned immediately upon the completion of the work. The Contractor
will bear the cost of any re-keying necessary due to the loss of or failure to return keys.

6. A welding permit must be issued by the University Fire Marshall before any welding can
begin inside a building. Project Manager will coordinate.

7. Contractor must notify the University immediately upon the discovery of suspect material
such as those potentially containing asbestos or other such hazardous materials. These
materials must not be disturbed until approved by the USC Project Manager.

8. At the beginning of the project, the USC Project Manager will establish the Contractor=s
lay-down area. This area will also be used for the Contractor=s work vehicles. No
personal vehicles will be allowed in this area, or in any areas surrounding the
construction site that are not regular or authorized parking lots. Personal vehicles must be
parked in the perimeter parking lots. Parking permits can be obtained at the USC Parking
Office located in the Pendleton Street parking garage. The lay down area will be clearly
identified to the contractor by the PM, with a sketch or drawing provided to Parking. In
turn, the contractor will mark off this area with a sign containing the project name, PM
name, Contractor name and contact number, and end date. Where this area is subject to
foot traffic, protective barriers will be provided as specified by the PM. The area will be
maintained in a neat and orderly fashion. Vehicles parked in the lay down area (or
designated parking areas) will be clearly marked or display a CPC furnished placard for
identification.
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11.

12.

13.

14.

15.

16.

17.

Contractor will be responsible for providing its own temporary toilet facilities, unless
prior arrangements are made with the USC Project Manager.

Use of USC communications facilities (telephones, computers, etc.) by the Contractor is
prohibited, unless prior arrangements are made with the USC Project Manager.

For all projects over $100,000, including IDC~s, an SE-395, Contractor Performance
Evaluation, will be completed by the USC Project Manager and reviewed with the GC at
the beginning of the project and a copy given to the GC. At the end of the project the form
will be completed and a Construction Performance rating will be established.

Contractor is responsible for removal of all debris from the site, and is required to provide
the necessary dumpsters which will be emptied at least times per week.
Construction waste must not be placed in University dumpsters. THE CONSTRUCTION
SITE MUST BE THOROUGHLY CLEANED WITH ALL TRASH PICKED UP AND
PROPERLY DISPOSED OF ON A DAILY BASIS AND THE SITE MUST BE LEFT IN
A SAFE AND SANITARY CONDITION EACH DAY. THE UNIVERSITY WILL
INSPECT JOB SITES REGULARLY AND WILL FINE ANY CONTRACTOR FOUND
TO BE IN VIOLATION OF THIS REQUIREMENT AN AMOUNT OF UP TO $1,000
PER VIOLATION.

Contractor must provide all O&M manuals, as-built drawings, and training of USC
personnel on new equipment, controls, etc. prior to Substantial Completion. Final
payment will not be made until this is completed.

The contractor will comply with all regulations set forth by OSHA and SCDHEC.
Contractor must also adhere to USC's internal policies and procedures (available by
request). As requested, the contractor will submit all Safety Programs and Certificates of
Insurance to the University for review.

Tree protection fencing is required to protect existing trees and other landscape features to
be preserved within a construction area. The limits of this fence will be evaluated for each
situation with the consultant, USC Arborist and USC Project Manager. The tree protection
fence shall be 5' high chain link fence unless otherwise approved by USC Project
Manager. No entry or materials storage will be allowed inside the tree protection zone. A
4" layer of mulch shall be placed over the tree protection area to maintain moisture in the
root zone.

Where it is necessary to cross walks, tree root zones (i.e., under canopy) or lawns the
following measures shall be taken: For single loads up to 9,000 Ibs., a 3/4" minimum
plywood base shall be placed over areas impacted. For single loads over 9,000 Ibs., two
layers of 3/4" plywood is required.

For projects requiring heavy loads to cross walks tree root zones or lawns. A construction
entry road consisting of 10' X 16' oak logging mates on 12" coarse, chipped, hardwood
base. Mulch and logging mats shall be supplemented throughout the project to keep
matting structurally functional.
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Any damage to existing landscaping (including lawn areas) will be remediated before final
payment is made.

Orange safety fence to be provided by the contractor. (USC Arborist, Kevin Curtis may be
contacted at 777-0033 or 315-0319)

Campus Vehicle Expectations

All motorized vehicles on the University campus are expected to travel and park on
roadways and/or in parking stalls.

All motorized vehicle traffic on USC walkways must first receive the Landscape
Manager=s authorization. Violators may be subject to fines and penalties.

All motorized vehicles that leak or drip liquids are prohibited from traveling or parking on
walks or landscaped areas.

Contractors, vendors, and delivery personnel are required to obtain prior parking
authorization before parking in a designated space. Violators may be subject to fines
and/or penalties. See Item 10 below.

Drivers of equipment or motor vehicles that damage university hardscape or landscape
will be held personally responsible for damages and restoration expense.

Vehicle drivers who park on landscape or drives must be able to produce written evidence
of need or emergency requiring parking on same.

All vehicles parked on landscape, hardscape, or in the process of service delivery, must
display adequate safety devices, i.e. flashing lights, cones, signage, etc.

All drivers of equipment and vehicles will be respectful of University landscape,
equipment, structures, fixtures and signage.

All incidents of property damage will be reported to Parking Services or the Work
Management Center.

Parking on campus is restricted to spaces designated by Parking Services at the beginning
of the project. Once the project manager and contractor agree on how many spaces are
needed, the project manager will obtain a placard for each vehicle. This placard must be
hung from the mirror of the vehicle, otherwise a ticket will be issued and these tickets
cannot be “fixed”. Parking spaces are restricted to work vehicles only; no personal
vehicles.
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Performance Bond

KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor)

Name:
Address:

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety)

Name:
Address:

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency)

Name: University of South Carolina
Address:743 Greene Street
Columbia, SC 29208
hereinafter referred to as “Agency”, or its successors or assigns, the sum of ($ ), being the sum of the

Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, Contractor has by written agreement dated entered into a contract with Agency to construct

State Project Name: USC Sumter Lighting Replacement

state Project Number: H39-9516

Brief Description of Awarded Work, as found on the SE-330, Bid Form: Lighting Retrofit of Six Buildings
at USC Sumter Campus.

in accordance with Drawings and Specifications prepared by (insert full name and address of A/E)

Name: Sims Group Engineers, Inc.
Address:800 Columbiana Drive, Suite 208
Irmo, SC 29063

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract.

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms
stated herein, do each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent
or representative.

DATED this day of , 2 BOND NUMBER

(shall be no earlier than Date of Contract)

CONTRACTOR SURETY
By: By:
(Seal) (Seal)
Print Name: Print Name:
Print Title: Print Title:

(Attach Power of Attorney)

Witness: Witness:

(Additional Signatures, if any, appear on attached page)
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SE-355
Performance Bond

2011 Edition

Performance Bond
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

1. The Contractor and the Surety, jointly and severally, bind
themselves, their heirs, executors, administrators, successors and
assigns to the Agency for the full and faithful performance of
the contract, which is incorporated herein by reference

2. If the Contractor performs the contract, the Surety and the
Contractor have no obligation under this Bond, except to
participate in conferences as provided in paragraph 3.1.

3. The Surety's obligation under this Bond shall arise after:

3.1 The Agency has notified the Contractor and the Surety at the
address described in paragraph 10 below, that the Agency is
considering declaring a Contractor Default and has requested
and attempted to arrange a conference with the Contractor and
the Surety to be held not later than 15 days after receipt of such
notice to discuss methods of performing the Contract. If the
Agency, the Contractor and the Surety agree, the Contractor
shall be allowed a reasonable time to perform the Contract, but
such an agreement shall not waive the Agency's right, if any,
subsequently to declare a Contractor Default; or

3.2 The Agency has declared a Contractor Default and formally
terminated the Contractor's right to complete the Contract.

4. The Surety shall, within 15 days after receipt of notice of the
Agency's declaration of a Contractor Default, and at the Surety's
sole expense, take one of the following actions:

4.1 Arrange for the Contractor, with consent of the Agency, to
perform and complete the Contract; or

4.2 Undertake to perform and complete the Contract itself,
through its agents or through independent contractors; or

4.3 Obtain bids or negotiated proposals from qualified
contractors acceptable to the Agency for a contract for
performance and completion of the Contract, arrange for a
contract to be prepared for execution by the Agency and the
contractor selected with the Agency's concurrence, to be secured
with performance and payment bonds executed by a qualified
surety equivalent to the Bonds issued on the Contract, and pay
to the Agency the amount of damages as described in paragraph
7 in excess of the Balance of the Contract Sum incurred by the
Agency resulting from the Contractor Default; or

4.4 Waive its right to perform and complete, arrange for
completion, or obtain a new contractor, and:

4.4.1 After investigation, determine the amount for which it may
be liable to the Agency and, within 60 days of waiving its rights
under this paragraph, tender payment thereof to the Agency; or
4.4.2 Deny liability in whole or in part and notify the Agency,
citing the reasons therefore.

5. Provided Surety has proceeded under paragraphs 4.1, 4.2, or
4.3, the Agency shall pay the Balance of the Contract Sum to
either:

5.1 Surety in accordance with the terms of the Contract; or

5.2 Another contractor selected pursuant to paragraph 4.3 to
perform the Contract.

5.3 The balance of the Contract Sum due either the Surety or
another contractor shall be reduced by the amount of damages
as described in paragraph 7.

6. If the Surety does not proceed as provided in paragraph 4
with reasonable promptness, the Surety shall be deemed to be in
default on this Bond 15 days after receipt of written notice from
the Agency to the Surety demanding that the Surety perform its
obligations under this Bond, and the Agency shall be entitled to
enforce any remedy available to the Agency.

6.1 If the Surety proceeds as provided in paragraph 4.4, and the

Agency refuses the payment tendered or the Surety has denied
liability, in whole or in part, then without further notice the
Agency shall be entitled to enforce any remedy available to the
Agency.

6.2 Any dispute, suit, action or proceeding arising out of or
relating to this Bond shall be governed by the Dispute
Resolution process defined in the Contract Documents and the
laws of the State of South Carolina.

7. After the Agency has terminated the Contractor's right to
complete the Contract, and if the Surety elects to act under
paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of the
Surety to the Agency shall be those of the Contractor under the
Contract, and the responsibilities of the Agency to the Surety
shall those of the Agency under the Contract. To a limit of the
amount of this Bond, but subject to commitment by the Agency
of the Balance of the Contract Sum to mitigation of costs and
damages on the Contract, the Surety is obligated to the Agency
without duplication for:

7.1 The responsibilities of the Contractor for correction of
defective Work and completion of the Contract; and

7.2 Additional legal, design professional and delay costs
resulting from the Contractor's Default, and resulting from the
actions or failure to act of the Surety under paragraph 4; and

7.3 Damages awarded pursuant to the Dispute Resolution
Provisions of the Contract. Surety may join in any Dispute
Resolution proceeding brought under the Contract and shall be
bound by the results thereof; and

7.4 Liquidated Damages, or if no Liquidated Damages are
specified in the Contract, actual damages caused by delayed
performance or non-performance of the Contractor.

8. The Surety shall not be liable to the Agency or others for
obligations of the Contractor that are unrelated to the Contract,
and the Balance of the Contract Sum shall not be reduced or set-
off on account of any such unrelated obligations. No right of
action shall accrue on this Bond to any person or entity other
than the Agency or its heirs, executors, administrators, or
SUCCESSOrs.

9. The Surety hereby waives notice of any change, including
changes of time, to the contract or to related subcontracts,
purchase orders and other obligations.

10. Notice to the Surety, the Agency or the Contractor shall be
mailed or delivered to the address shown on the signature page.
11. Definitions

11.1 Balance of the Contract Sum: The total amount payable by
the Agency to the Contractor under the Contract after all proper
adjustments have been made, including allowance to the
Contractor of any amounts to be received by the Agency in
settlement of insurance or other Claims for damages to which
the Contractor is entitled, reduced by all valid and proper
payments made to or on behalf of the Contractor under the
Contract.

11.2 Contractor Default: Failure of the Contractor, which has
neither been remedied nor waived, to perform the Contract or
otherwise to comply with the terms of the Contract.
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SE-357 2011 Edition
Labor and Material Payment Bond

KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor)

Name:
Address:__

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety)

Name:
Address:__

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (insert full name and address of Agency)

Name: University of South Carolina
Address: 743 Greene Street
Columbia, SC 29208

hereinafter referred to as “Agency”, or its successors or assigns, the sum of ($ ), being the sum of the
Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors,
administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, Contractor has by written agreement dated entered into a contract with Agency to construct

Project Name: USC Sumter Lighting Replacement

Project Number: H39-9516

Brief Description of Awarded Work, as found on the SE-330, Bid Form: Lighting Retrofit of Six Buildings
at USC Sumter Campus.

in accordance with Drawings and Specifications prepared by (insert full name and address of A/E)

Name: Sims Group Engineers, Inc.
Address:800 Columbiana Drive, Suite 208
Irmo, SC 29063

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract.

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms
stated herein, do each cause this Labor and Material Payment Bond to be duly executed on its behalf by its
authorized officer, agent or representative.

DATED this day of , 2 BOND NUMBER

(shall be no earlier than Date of Contract)

CONTRACTOR SURETY
By: By:
(Seal) (Seal)
Print Name: Print Name:
Print Title: Print Title:

(Attach Power of Attorney)

Witness: Witness:

(Additional Signatures, if any, appear on attached page)
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SE-357
Labor and Material Payment Bond

2011 Edition

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

1. The Contractor and the Surety, jointly and severally, bind
themselves, their heirs, executors, administrators, successors
and assigns to the Agency to pay for all labor, materials and
equipment required for use in the performance of the Contract,
which is incorporated herein by reference.

2. With respect to the Agency, this obligation shall be null and
void if the Contractor:

2.1 Promptly makes payment, directly or indirectly, for all
sums due Claimants; and

2.2 Defends, indemnifies and holds harmless the Agency from
all claims, demands, liens or suits by any person or entity who
furnished labor, materials or equipment for use in the
performance of the Contract.

3. With respect to Claimants, this obligation shall be null and
void if the Contractor promptly makes payment, directly or
indirectly, for all sums due.

4. With respect to Claimants, and subject to the provisions of
Title 29, Chapter 5 and the provisions of §11-35-3020(2)(c) of
the SC Code of Laws, as amended, the Surety’s obligation
under this Bond shall arise as follows:

4.1 Every person who has furnished labor, material or rental
equipment to the Contractor or its subcontractors for the work
specified in the Contract, and who has not been paid in full
therefore before the expiration of a period of ninety (90) days
after the date on which the last of the labor was done or
performed by him or material or rental equipment was
furnished or supplied by him for which such claim is made,
shall have the right to sue on the payment bond for the amount,
or the balance thereof, unpaid at the time of institution of such
suit and to prosecute such action for the sum or sums justly due
him.

4.2 A remote claimant shall have a right of action on the
payment bond upon giving written notice by certified or
registered mail to the Contractor within ninety (90) days from
the date on which such person did or performed the last of the
labor or furnished or supplied the last of the material or rental
equipment upon which such claim is made.

4.3 Every suit instituted upon a payment bond shall be brought
in a court of competent jurisdiction for the county or circuit in
which the construction contract was to be performed, but no
such suit shall be commenced after the expiration of o ne year
after the day on which the last of the labor was performed or
material or rental equipment was supplied by the person
bringing suit.

5. When the Claimant has satisfied the conditions of paragraph
4, the Surety shall promptly and at the Surety’s expense take
the following actions:

5.1 Send an answer to the Claimant, with a copy to the Agency,
within sixty (60) days after receipt of the claim, stating the
amounts that are undisputed and the basis for challenging any
amounts that are disputed.

5.2 Pay or arrange for payment of any undisputed amounts.

5.3 The Surety’s failure to discharge its obligations under this
paragraph 5 shall not be deemed to constitute a waiver of
defenses the Surety or Contractor may have or acquire as to a
claim. However, if the Surety fails to discharge its obligations
under this paragraph 5, the Surety shall indemnify the Claimant
for the reasonable attorney’s fees the Claimant incurs to
recover any sums found to be due and owing to the Claimant.

6. Amounts owed by the Agency to the Contractor under the
Contract shall be used for the performance of the Contract and
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to satisfy claims, if any, under any Performance Bond. By the
Contractor furnishing and the Agency accepting this Bond,
they agree that all funds earned by the contractor in the
performance of the Contract are dedicated to satisfy obligations
of the Contractor and the Surety under this Bond, subject to the
Agency’s prior right to use the funds for the completion of the
Work.

7. The Surety shall not be liable to the Agency, Claimants or
others for obligations of the Contractor that are unrelated to the
Contract. The Agency shall not be liable for payment of any
costs or expenses of any claimant under this bond, and shall
have under this Bond no obligations to make payments to, give
notices on behalf of, or otherwise have obligations to
Claimants under this Bond.

8. The Surety hereby waives notice of any change, including
changes of time, to the Contract or to related Subcontracts,
purchase orders and other obligations.

9. Notice to the Surety, the Agency or the Contractor shall be
mailed or delivered to the addresses shown on the signature
page. Actual receipt of notice by Surety, the Agency or the
contractor, however accomplished, shall be sufficient
compliance as of the date received at the address shown on the
signature page.

10. By the Contractor furnishing and the Agency accepting this
Bond, they agree that this Bond has been furnished to comply
with the statutory requirements of the South Carolina Code of
Laws, as amended, and further, that any provision in this Bond
conflicting with said statutory requirements shall be deemed
deleted herefrom and provisions conforming to such statutory
or other legal requirement shall be deemed incorporated herein.
The intent is that this Bond shall be construed as a statutory
Bond and not as a common law bond.

11. Upon request of any person or entity appearing to be a
potential beneficiary of this bond, the Contractor shall
promptly furnish a copy of this Bond or shall permit a copy to
be made.

12. Any dispute, suit, action or proceeding arising out of or
relating to this Bond shall be governed by the laws of the State
of South Carolina.

13. DEFINITIONS

13.1 Claimant: An individual or entity having a direct contract
with the Contractor or with a Subcontractor of the Contractor
to furnish labor, materials, or equipment for use in the
performance of the Contract. The intent of this Bond shall be
to include without limitation in the terms “labor, materials or
equipment” that part of water, gas, power, light, heat, oil,
gasoline, telephone service or rental equipment used in the
Contract, architectural and engineering services required for
performance of the Work of the Contractor and the
Contractor’s Subcontractors, and all other items for which a
mechanic’s lien might otherwise be asserted.

13.2 Remote Claimant: A person having a direct contractual
relationship with a subcontractor of the Contractor or
subcontractor, but no contractual relationship expressed or
implied with the Contractor.

13.3 Contract: The agreement between the Agency and the
Contractor identified on the signature page, including all
Contract Documents and changes thereto.



Project Name: USC Sumter Lighting Replacement
Project Number: H39-9516

University of South Carolina

CONTRACTOR’S ONE YEAR GUARANTEE

STATE OF

COUNTY OF

WE

as General Contractor on the above-named project, do hereby guarantee that all work executed under the
requirements of the Contract Documents shall be free from defects due to faulty materials and /or
workmanship for a period of one (1) year from date of acceptance of the work by the Owner and/or
Architect/Engineer; and hereby agree to remedy defects due to faulty materials and/or workmanship, and
pay for any damage resulting wherefrom, at no cost to the Owner, provided; however, that the

following are excluded from this guarantee;

Defects or failures resulting from abuse by Owner.

Damage caused by fire, tornado, hail, hurricane, acts of God, wars, riots, or civil commaotion.

[Name of Contracting Firm]

*By

Title

*Must be executed by an office of the Contracting
Firm.

SWORN TO before me this
day of , 2 (seal)

State

My commission expires




SECTION 260500 - ELECTRICAL BASIC MATERIALS AND METHODS

PART 1 - GENERAL REQUIREMENTS

WORK INCLUDED: Furnish all necessary labor, material, plant and equipment, including materials
and equipment not specifically mentioned but necessary to complete the work in a neat, correct,

SPECIAL NOTE: The provisions of the Instructions to Bidders, General Conditions, Supplementary
General Conditions and all applicable requirements of Division 1 shall govern the work under this

The Contractor will be held responsible for having visited the site and having familiarized himself

Installation and materials shall be in accordance with the applicable versions of the National
Electrical Code, the International Building Code, and all local codes. Apply and pay for all permits

The drawings and specifications shall be considered as complementary, one to the other, so that
materials and labor indicated, called for, or implied by either shall be furnished and installed as if
required by both. Where a disagreement exists between the plans and specifications, the item or
arrangements of better quality, greater quantity, or higher cost shall be included in the base bid.
Any discrepancies between the drawings, specifications, and field conditions shall be resolved with
the Engineer prior to commencing work. All agreements shall be verified in writing.

RECORD DRAWINGS: The Contractor shall maintain one set of clean blueprints for "RECORD"
drawings. All changes, revisions, or modifications to the project shall be recorded daily on these
drawings with redline pencil. Upon completion of the project, these redline drawings shall be turned

The Contractor shall furnish the Owner two (2) complete maintenance and operating manuals for
each piece of equipment and material furnished under this project. These manuals shall be bound
in hard cover binders with tabs for each section item or piece of equipment. The manuals shall be
furnished to the Engineer prior to the final observation, and final acceptance shall not be given until
the Owner's maintenance personnel are instructed in maintenance and operation of all systems.

1-01 SCOPE OF WORK
and workmanlike manner, to include:
1) Complete branch circuit wiring system for lighting
2) Lighting fixtures, wall switches, occupancy sensors
Division the same as if incorporated herein.
1-02 EXISTING CONDITIONS
with the existing conditions prior to submitting his bid.
1-03 CODES AND PERMITS
and fees required for this construction.
1-04 DRAWINGS
over to the Engineer for preparation of final Record Drawings.
1-05 MAINTENANCE AND OPERATING MANUALS
1-06 GUARANTEE

All materials and labor furnished under this Section of the specifications shall be guaranteed by the
Contractor to be free from defects for a period of one year from the date of acceptance. The
Contractor shall repair or replace any deficiencies reported in the guarantee period promptly after

USC Sumter Lighting Replacement
State Project No. H39-9516 260500-1



1-09

notification, without any additional compensation from the Owner. Lamps are excluded from this
warranty, except that all lamps shall be operational on the date of acceptance.

MATERIALS

1-10

UL LISTING: All materials shall be listed by Underwriter's Laboratories, or an approved equal
testing laboratory, and shall bear the "UL" Label, where applicable.

SUBSTITUTIONS: Specific reference in the specifications to any article, device, product, material,
fixture, form or type of construction, etc., by name, make or catalog number, with or without the
words "or equal* shall be interpreted as establishing a standard of quality and shall not be
construed as limiting competition and the Contractor in such cases may, at his option, use any
article, device, product, material, fixture, form or type of construction, which in the judgement of the
Architect-Engineer, expressed in writing prior to bidding as specified below, is equal to that herein
named.

Requests to substitute materials or equipment considered by the Contractor as equal to those
specified shall be submitted for review to the Architect-Engineer ten (10) days before bids are
taken. Requests shall be accompanied by samples, descriptive literature, and engineering
information, as necessary to fully identify and appraise the product. No increase in the contract
sum will be considered when requests are not accepted. If the item is found to be equal, the
Architect-Engineer will issue an Addendum making it a part of the Contract Documents prior to
bidding.

SUBMITTALS

Within 30 days after award of contract and before any materials are delivered to the site, submit
electronic copies or four (4) sets of complete shop drawings and equipment specifications to the
Architect-Engineer on the following materials (partial/incomplete submittals will be rejected):

1) Section 260500 - Raceways, Fittings, and Surface Wiring Systems.

2) Section 260500 - Wire and Cable.

3) Section 260500 - Boxes and Wireways.

4) Section 260500 - Wiring Devices.

5) Section 260500 - Lighting Fixtures (Including Lamps and Ballasts).

6) Section 260500 - Lighting Control Equipment (Contactors, Photocells, Time Clocks, Occupancy
Sensors, Lighting Control Panels).

NOTE: Shop drawings shall be submitted in one complete package containing all items required by
this specification and all other Division 26-28 specifications. Partial shop drawing submittals may
be rejected by the Architect-Engineer.

PART 2 - MATERIALS

2-01

RACEWAYS AND FITTINGS

GALVANIZED RIGID CONDUIT (GRC): UL 6 and ASA C80.1 with full weight screwed fittings.
Bushings shall be malleable iron. Bushings 1 1/4" and larger shall have insulated throat and
grounding lug.

INTERMEDIATE GRADE METALLIC CONDUIT (IMC): UL 1242, galvanized, with full weight
screwed fittings. Bushings shall be as specified above.

USC Sumter Lighting Replacement
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ELECTRICAL METALLIC TUBING (EMT): UL 797 and ASA C80.3 with steel compression or set-
screw type fittings. Die-cast fittings are not acceptable. Fittings 1 1/4" and larger shall have nylon
insulated throat. Indented or drive-on fittings are not acceptable.

FLEXIBLE STEEL CONDUIT (GREENFIELD): UL 1. Fittings shall be steel.
SURFACE METAL RACEWAY (INDOOR): Wiremold V500 ivory surface metal raceway, or

approved equal. Straps, boxes, elbows, etc. shall all be supplied by the same manufacturer. Total
cross-sectional area shall be a minimum of 0.20 square inches.

UL STANDARDS: UL 44 and UL 83.

CONDUCTOR: Copper, soft drawn, per ASTM B3. Sizes No. 12 and 10 shall be solid conductor.
Sizes No. 8 and larger shall have Class B concentric stranding per ASTM B8. Stranded conductors
may be used on No. 12 and No. 10, provided terminations under screw terminals are made using
Sta-Con insulated spade connectors, or approved equivalent connectors.

INSULATION: 600 Volt, 75 Deg C rated. Type THHN-THWN-MTW, unless noted otherwise.

No. 10 and smaller: Acceptable wire nuts or insulated crimped splice caps.
No. 8 and larger: Bronze or copper split bolts, or tinned compression connectors.

Insulation shall be Scotch No. 23 rubber tape and Scotch No. 33 plastic tape, or approved

2-02 WIRE AND CABLE
SPLICING MATERIALS:
equivalent method.

2-03 BOXES AND WIREWAYS

OUTLET BOXES: Galvanized sheet steel per UL 514. "Through-wall" boxes SHALL NOT BE
USED. Back-to-back mounting of boxes is not permitted. All outlet boxes 4"x4" or smaller located
on opposite sides of a rated wall shall have a minimum of 24" horizontal spacing or shall be
protected with listed putty pads. All outlet boxes larger than 4"x4" (communications outlets, etc.)
located in rated walls shall be protected with listed putty pads.

Box sizes shall be as follows:

1) Wall Receptacle Outlets: 4" square by 2 1/8" deep with plaster ring as required.

2) Wall Communications and Computer Outlets: 4 11/16" square by 2 1/8" deep with one gang
plaster ring. Provide box with 1 %" conduit knockouts.

3) ETV Wall Outlets: 4 11/16" square by 2 1/8" deep with one gang plaster ring. Provide box with
1 %" conduit knockouts.

4) Ceiling outlets: 4" square or octagonal by 11/2" or 2 1/8" deep with stud or ears where
required for fixture support.

5) Indoor Surface Mounted Outlets: Wiremold V5744S-2 surface metal box unless noted
otherwise on the drawings (steel boxes and EMT conduit may be used in equipment rooms,
janitor’s closets, storage rooms).

6) Exposed Outlets: Malleable iron or heavy duty cast aluminum with threaded hubs, Type FS,
FD, or GS. Manufactured by Crouse Hinds, Appleton, Killark, or approved equal. Die cast
boxes are not acceptable.

WIREWAYS, PULL BOXES AND JUNCTION BOXES: UL 50. Code gage galvanized sheet steel,
aluminum, or steel primed and painted after fabrication. Manufactured by Square D, Austin
Berryhill, Hoffman Engineering, B-Line Systems, or approved equal. Wireways shall have hinged
covers.

USC Sumter Lighting Replacement
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2-04

WIRING DEVICES

MANUFACTURERS: All wiring devices shall be Hubbell Extra Heavy-Duty Specification Grade
Series or equivalent of Arrow Hart Premium Industrial Spec Grade, Pass and Seymour Heavy-Duty
Spec Grade, or Leviton Industrial Spec Grade, unless specifically noted otherwise. If devices not
meeting the specifications are supplied, they shall be removed, discarded, and new devices
meeting the specification shall be furnished & installed by the Electrical Contractor at no cost to
the Owner or the Engineer.

SWITCHES: 20A, 120/277V, side and back wired, ivory color. Single pole, double pole, three way,
or four way, as indicated on the drawings. Standard color as selected by Architect.

1) Single Pole Switch: Hubbell HBL-1221-X

2) Double Pole Switch: Hubbell HBL-1222-X
3) Three Way Switch: Hubbell HBL-1223-X

4) Four Way Switch: Hubbell HBL-1224-X

COVER PLATES: Provide plates to suit the devices.

1) Finished interior walls: Jumbo Stainless Steel.

1) Receptacles noted on drawings as dedicated for computers shall include a factory
engraved jumbo stainless steel coverplate labeled “COMPUTER”. See Electrical Symbols
and Power Plans on drawings to identify dedicated computer receptacle.

2) Exposed outlets: Galvanized steel.

FIXTURE SCHEDULE: See Drawings.

PRE-PAINTED STEEL: Fixture bodies manufactured from pre-painted steel shall be painted after
fabrication, unless noted otherwise on the drawings.

ELECTRONIC FLUORESCENT BALLASTS: As manufactured by Universal Lighting Technologies,
or approved equal. See drawings for ballasts specifications. All fluorescent ballast shall include a
disconnect plug designed in accordance with NEC 410.73(G).

T8 FLUORESCENT LAMPS: Low Mercury, high CRI, high lumen output, 95% lumen maintenance.
Phillips ALTO Il Series or approved equal. See drawings for lamp specifications.

HID LAMPS: As manufactured by Philips, Venture, or approved equal. See drawings for lamp

LENSES: Virgin acrylic plastic. Nominal thickness of fluorescent fixture lenses shall be 0.125"

EMERGENCY LIGHTING (BATTERY BACKUP): Self-contained emergency lighting for fluorescent
fixtures shall have a minimum of 1400 Lumens output for 90 minutes. All emergency batteries shall
be sealed, maintenance-free, high temperature nickel cadmium batteries unless noted otherwise.

2-05 INTERIOR LIGHTING
specifications.
unless noted otherwise.
2-06 LIGHTING CONTROLS

OCCUPANCY SENSORS: See details and notes on drawings. Provide all power packs and
mounting hardware necessary to provide a complete and operable system. If a sensor other than
that specified is used, furnish and install any additional sensors necessary to provide comparable
coverage. Verify spacing requirements with sensor manufacturer and install accordingly. Provide
commissioning of occupancy sensors as noted on the drawings.
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1) It shall be the Contractor’'s responsibility to locate and aim sensory in the correct location
required for complete and proper volumetric coverage within the range of coverage(s) of
controlled areas per the manufacturer's recommendations. Proper judgment must be
exercised in executing the installation so as to ensure the best possible installation in the
available space and to overcome local difficulties due to space limitations or interference of
structural components. It shall be the Contractor's responsibility to make all proper
adjustments to assure owner’s satisfaction with the occupancy system.

2) It shall be the manufacturer’s responsibility to verify all proper adjustments and train owner’s
personnel to ensure owners satisfaction with the occupancy system. This service shall be
provided at no additional cost to the owner or the Architect/Engineer.

3) Upon completion of the installation, the system shall be completely commissioned by the
manufacturer’'s factory authorized technician who will verify all adjustments and sensor
placement to ensure a trouble-free occupancy-based lighting control system. This service is
provided at no additional cost to the owner. The Electrical Contractor shall provide both the
manufacturer and the electrical engineer with ten working days written notice of the
scheduled commissioning date. Upon completion of the system fine tuning the factory
authorized technician shall provide the proper training to the owner’s personnel in the
adjustment and maintenance of the sensors.

4) Layout of occupancy sensors on the contract document is for information only. The
occupancy sensor supplier shall furnish shop drawings and printed material indicating layout
of sensors, raceway, and wiring required to control the lighting indicated on the contract
drawings. No change order will be allowed for additional sensors, raceway, wiring, etc.,
required on shop drawings by the occupancy sensor supplier.

PART 3 - EXECUTION

3-01

GENERAL REQUIREMENTS

WORKMANSHIP: All work shall be installed in a neat and orderly manner. Devices, cabinets,
covers, fixtures, exposed raceways, etc., shall be aligned parallel or perpendicular to the building
walls, ceiling, and floor. Wiring in panelboards and cabinets shall be neatly looped and laced, and
not wadded. The Owner reserves the right to require repair or replacement of defective
workmanship and material without additional compensation to the Contractor.

SUPPORTS: Conduits, boxes, cabinets, enclosures, lighting fixtures, etc., shall be securely
supported by structural members or structural walls at intervals required by the NEC or as
recommended by the manufacturer. Plaster, gypsum board, acoustical tile, and other ceiling and
wall finish materials shall not be used for support.

Recessed fluorescent, incandescent, and H.L.D. fixtures and recessed ceiling speakers shall be
independently supported by two (2) or four (4) #12 steel hanger wires. Hanger wires shall be hung
within 10 degrees of plumb, and shall be securely tied to structural members such as steel joists or
beams, or to steel angles or tubing which bridge structural members.

CUTTING, PATCHING, AND PAINTING: The Electrical Contractor shall perform all boring, drilling,
and cutting of walls, ceilings, and floors as required to install and support his raceways and
equipment. Provide rough patching to seal penetrations through walls, ceilings, and floors. Finish
patching and painting will be performed by the General Contractor.

FIRE WALL PENETRATIONS: Penetrations through fire rated walls and floors shall be sealed to
maintain the integrity of the fire rating. Raceways through penetrations shall be in metal raceways.
Penetration openings shall be sealed after the installation of the raceway with UL-49 listed fire
retardant material, as manufactured by Chase Technology, 3M, Hilti, or approved equal.
Penetrations shall be sealed in accordance with UL-49 requirements and the manufacturer's
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instructions. Coordinate manufacturer with the General Contractor so that all trades on the project
use the same manufacturer.

Where cable trays and/or signal cables penetrate rated walls the Electrical Contractor shall furnish
and install a UL Listed rated assembly, Specified Technology, Inc. (STI) EZ-Path Triple Cable
Pathway System, or equivalent system by Wiremold or Cooper. See details on drawings.

CODE: Entire system shall be grounded and bonded in accordance with the requirements of Article
250 of the National Electrical Code.

FIXTURES: Bond grounding terminal of each receptacle and fluorescent fixture to its outlet box
with No. 12 green ground wire. Self-grounding receptacles are not acceptable as a substitute for

3-02 GROUNDING
this requirement.
3-03 RACEWAYS

WIRING: All wiring shall be installed in raceways, unless noted. Raceways shall be run concealed,
unless noted.

BRANCH CIRCUITS: Branch circuits shall be run concealed where practical.

Branch circuits run exposed to weather on exterior walls or on roofs shall be run in GRC or IMC with
screwed fittings. Branch circuits run concealed in walls or ceilings shall be run in EMT, GRC, or
IMC. Branch circuits run exposed in dry, finished spaces shall be run in Wiremold surface metal
raceway. Branch circuits run exposed in damp locations, unfinished spaces (attics), and
unoccupied spaces (storage room, equipment rooms, janitor's closet) may be run in EMT in lieu of
Wiremold.

Branch circuits run underground shall be run in GRC, IMC, or Schedule 40 PVC plastic conduit.
Underground conduits shall be run 24" minimum below grade. Metal conduits installed in contact
with earth shall be painted with 2 coats Rustoleum paint or other acceptable preservative. Where
plastic conduits are indicated, transition from plastic to GRC or IMC below grade or slab and rise
with GRC or IMC. PVC is not permitted above grade. EXCEPTION: Plastic conduit may enter floor
mounted switchboards.

FLEXIBLE CONDUITS: Recessed fluorescent and incandescent fixtures located in accessible
ceilings may be connected to an outlet box above the ceiling thru flexible conduit “whips”. Run a
separate ground wire in all conduit, including flexible fixture whips. DO NOT loop flexible conduit
from one fixture to another. EXCEPTION: The manufacturer’'s prefabricated plug-n-play wiring
system and/or tandem wiring for Master-Satellite configured light fixtures shall be provided as
indicated in the fixture schedule and as permitted by Section 410.32 and 410.77 of the 2008 NEC.
Metal-clad cable fixture whips shall be permitted for light fixture whips provided they do not exceed
6-feet in length and are provided by the light fixture manufacturer.

Final connections to motors, motor driven equipment, transformers, and vibrating equipment shall
be made thru flexible conduit, 36" maximum length. "Sealtite" flexible metal conduit shall be
installed outdoors, in equipment rooms, and in wet locations.

INSTALLATION: Ream raceways, butt ends into couplings, 3 quarter bends per run maximum,
plug raceways until wiring is pulled in place. Exposed conduits shall be run parallel and
perpendicular to walls, floor, and ceiling. Multiple conduit runs shall be racked using Unistrut or
Kindorf channels and pipe clamps. Install conduits in concrete slabs between the top and bottom
layers of reinforcing steel. Maximum size of conduits in slabs is 1 inch. Crossing of conduits in
slabs shall be avoided, if possible.
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3-04

PULL BOXES: Maximum length between pull points shall be 200 ft. for pulls with two 90 degree
bends, and 100 ft for pulls with three 90 degree bends. Furnish and install pullboxes, junction
boxes, handholes, or conduit bodies where bends or pulling lengths exceed these specifications.

EXPANSION JOINTS: Furnish and install expansion joints where conduit crosses building
expansion joints and for straight runs exceeding 100 ft. in length.

PLASTIC CONDUIT: Do not damage conduit while making field bends and offsets, cutting and
joining conduit. Use GRC elbows where length between pulls exceeds 100 ft. Clean conduit prior
to applying solvent. Insure that conduit extends fully into coupling or fitting when making joints.

MINIMUM SIZE: Home runs to panelboards shall be 3/4" minimum, otherwise raceways shall be
1/2" minimum, except that flexible conduit shall be 3/8" minimum.

WIRE AND CABLE

MINIMUM SIZE: No. 12 for power circuits, No. 14 for control circuits, unless noted. Where home
run exceeds 75 ft. length on 120 volt circuits, use No. 10 minimum.

COLOR CODE: No. 12 and No. 10 shall have color-coded insulation. No. 8 and larger shall be
marked at all terminals and joints with color-coded tape. Color code as follows:

Voltage Phase A Phase B Phase C Neutral Grounding

240/120 Black Orange Blue White Green
208/120 Black Red Blue White Green
480/277 Brown Orange Yellow Gray Green

INSTALLATION: Insure that raceway system is complete and that conductors will be free from
moisture or physical damage prior to installing conductors. Install all conductors at the same time.
Do not exceed cable manufacturer's recommended pulling tension for conductors. Where required,
lubricate cables with Ideal Yellow 77, Burndy Slikon, or other acceptable cable lubricant. Do not
use lubricants that are not acceptable to the Architect-Engineer.

SPLICING: Splices on Sizes No. 10 and smaller shall be made with wire nuts. Splices on Sizes
No. 8 and larger shall be made with split bolt connectors, compression connectors, or solderless
lugs. Splices shall be insulated with two or more layers of Scotch 23 rubber tape covered with two
or more layers of Scotch 33 plastic tape, or acceptable equivalent method.

MULTIWIRE BRANCH CIRCUITS: Shared or common neutrals are not permitted on this project for
multiwire branch circuits. The Contractor shall pull a separate neutral for all 120V & 277V circuits.

BOXES

JUNCTION BOXES, PULL BOXES, AND WIREWAYS: Shall be sized and installed as indicated on
the drawings or where required by NEC for pulling or splicing wiring. All junction boxes and pull
boxes shall be accessible. Junction boxes and pull boxes shall not be located above inaccessible
ceilings.

LOCATIONS: Verify door swings and mount switches on strike side, 6" from jamb. Verify counter
heights and arrangement prior to setting boxes. The Owner reserves the right to move any outlet
by as much as 10 ft. from its indicated location at no additional cost, provided the Contractor is
notified prior to roughing in.
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3-06

WIRING DEVICES

3-07

INSTALLATION: Devices shall be installed as indicated on the drawings and wired in accordance
with the manufacturer's instructions.

MASKING: Devices shall be masked to prevent painting of faces and handles during construction.
Do not install cover plates until clean up has been completed.

COVER PLATES: Cover plates shall be installed on all wiring devices, telephone and computer
outlets, junction boxes, and outlet connections.

INTERIOR LIGHTING

3-15

LOCATION: Install fixtures symmetrically on ceiling or ceiling grid as indicated on the drawings and
as directed on the job.

MOUNTING: Support all fixtures securely from structural or framing members with adjustable bars,
metal angles, threaded rods or other acceptable methods. Installation shall comply with NEC
314.27. Support recessed fixtures as specified in paragraph 3-01.

Suspended linear fluorescent direct/indirect fixtures in classrooms, offices, conference rooms, and
other finished interior spaces shall be suspended using aircraft cable as indicated on the drawings,
unless noted otherwise.

Suspended industrial fixtures, high-bay fixtures, low-bay fixtures, etc. located in gymnasiums,
warehouses, industrial facilities, and other larger spaces with exposed ceilings shall be suspended
using threaded rods and the Electrical Contractor shall furnish and install unistrut or other structural
member as required to support fixtures. Mount so bottom of fixture is as close to bottom of beam or
truss as possible, unless noted otherwise.

COMPLETION OF WORK

TESTS AND FINAL REVIEW: Upon completion of work, the entire system shall be completely
operational and tested to conform with these specifications and drawings, and shall be reviewed by
the Architect-Engineer. All defects in workmanship and material shall be immediately corrected
without additional compensation to the Contractor.

The final review of the electrical installation by the Engineer cannot be provided until the following
items have been submitted to the Engineer for review:

1) Letter from the Electrical Contractor on company letterhead indicating that the installation is
complete and ready for a final review.

2) Written confirmation that the Lighting Control System Commissioning has been provided in
accordance with the design documents.

3) Written documentation that the Occupancy Sensor Commissioning has been provided in
accordance with the design documents.

4) Written confirmation that the Lighting Control System and the Occupancy Sensor Training has
been provided or at a minimum has been scheduled in accordance with the design documents.

Failure to submit the above documentation prior to requesting the Engineer's Final Review
of the project may result in delays in providing the final review. The Engineer assumes no
liability for delays in the project resulting from failure to provide the proper documentation.

The system will not be considered complete until Record Documents are provided and training
of facility personnel on the system operation is complete. This facet of the services to be
provided by the Contractor is deemed very important to the satisfactory completion of the contract
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and the installation cannot be deemed complete until these services have been provided
in accordance with the Contract Documents.

CLEAN UP: Upon completion of all installations and prior to final acceptance by the Owner,
remove all debris from the site. Clean and touch up paint on fixture lenses and trims, cabinets,
enclosures, cover plates, etc.

END OF SECTION 260500
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