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SE-310

INVITATION FOR CONSTRUCTION SERVICES

PROJECT NAME: Longstreet Theatre Shutter Replacement
PROJECT NUMBER: H27-6100
PROJECT LOCATION: 1300 Greene St, Columbia, SC 29208

BID SECURITY REQUIRED? Yes XI No [ NOTE: Contractor may be subject to a performance
PERFORMANCE BOND REQUIRED?  Yes X No [] appraisal at the close of the project.
PAYMENT BOND REQUIRED? Yes XI No [] CONSTRUCTION COST RANGE: $ 120,000.00

DESCRIPTION OF PROJECT: Remove existing shutters from the building replace with new aluminum shutters
BIDDING DOCUMENTS/PLANS MAY BE OBTAINED FROM: purchasing.sc.edu

PLAN DEPOSIT AMOUNT: $.$0.00 ISDEPOSIT REFUNDABLE  Yes [] No [] NA [X

Bidders must obtain Bidding Documents/Plans from the above listed source(s) to be listed as an official plan holder. Only those Bidding Documents/Plans
obtained from the above listed source(s) are official. Bidders that rely on copies of Bidding Documents/Plans obtained from any other source do so at their
own risk. All written communications with official plan holders & bidders WILL [] WILL NOT [] be via email or website posting.

IN ADDITION TO THE ABOVE OFFICIAL SOURCE(S), BIDDING DOCUMENTS/PLANS ARE ALSO AVAILABLE AT:
N/A

All questions & correspondence concerning this Invitation shall be addressed to the A-E.
A-E NAME: Studio 2LR, Inc.

A-E CONTACT:Wes Lyles, AIA, LEED AP

A-E ADDRESS: Street/PO Box:801 Gervais Street, Suite 201

City: Columbia State: SC ZIP: 29201-
EMAIL: wlyles@studio2Ir.com
TELEPHONE: 803-233-6602 FAX: 803-233-6613

AGENCY: University of South Carolina
AGENCY PROJECT COORDINATOR: Michelle Adams
ADDRESS: Street/PO Box:743 Greene Street

City: Columbia State: SC ZIP: 29208-
EMAIL: mdadams@fmc.sc.edu
TELEPHONE: 803-777-0981 FAX: 803- 777-0484
PRE-BID CONFERENCE: Yes X No [] MANDATORY ATTENDANCE: Yes [] No X
PRE-BID DATE: 2/17/2015 TIME: 10AM PLACE: Conference Room #53
BID CLOSING DATE: 2/27/2015 TIME: 2PM PLACE: Conference Room #53
BID DELIVERY ADDRESSES:
HAND-DELIVERY: MAIL SERVICE:
Attn: Christian Mergner Attn: Christian Mergner
743 Greene Street 743 Greene Street
Columbia, South Carolina 29208 Columbia, South Carolina 29208
IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one) Yes X No []
APPROVED BY: DATE:

(OSE Project Manager)

SE-310



AIA Document A701-1997

Instructions to Bidders

Original AIA Document on file at:
Studio 2LR, Inc.
801 Gervais Street, Suite 201

Columbia, SC 29201
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OSE FORM 00201
STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

AGENCY : University of South Carolina

PROJECT NAME: Longstreet Theatre Shutter Replacement
PROJECT NUMBER: H27-6100

PROJECT LOCATION: 1300 Greene St, Columbia, SC 29208

PROCUREMENT OFFICER: Michelle Adams

1.
11

1.2

1.3
1.4

2.2
2.3
2.4

2.5

2.6

STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

These Standard Supplemental Instructions to Bidders amend or supplement Instructions to Bidders (AIA Document
A701-1997) and other provisions of Bidding and Contract Documents as indicated below.

Compliance with these Standard Supplemental Instructions is required by the Office of State Engineer (OSE) for all
State projects when competitive sealed bidding is used as the method of procurement.

All provisions of the A701-1997, which are not so amended or supplemented, remain in full force and effect.

Bidders are cautioned to carefully examine the Bidding and Contract Documents for additional instructions or
requirements.

MODIFICATIONS TO A701-1997
Delete Section 1.1 and insert the following:

1.1 Bidding Documents, collectively referred to as the Invitation for Bids, include the Bidding Requirements and the
proposed Contract Documents. The Bidding Requirements consist of the Advertisement, Instructions to Bidders (A-
701), Supplementary Instructions to Bidders, the bid form (SE-330), the Notice of Intent to Award (SE-370), and other
sample bidding and contract forms. The proposed Contract Documents consist of the form of Agreement between the
Owner and Contractor, Conditions of the Contract (General, Supplementary and other Conditions), Drawings,
Specifications, all Addenda issued prior to execution of the Contract, and other documents set forth in the Bidding
Documents. Any reference in this document to the Agreement between the Owner and Contractor, AIA Document
A101, or some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 00501
— Standard Modification to Agreement between Owner and Contractor. Any reference in this document to the General
Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof, shall mean
the AIA A201, 2007 Edition as modified by OSE Form 00811 — Standard Supplementary Conditions.

In Section 1.8, delete the words ““and who meets the requirements set forth in the Bidding Documents”.
In Section 2.1, delete the word ““making” and substitute the word ““submitting.”

In Section 2.1.1:
After the words “Bidding Documents,” delete the word “or’” and substitute the word “and.”

Insert the following at the end of this section:

Bidders are expected to examine the Bidding Documents and Contract Documents thoroughly and should request an
explanation of any ambiguities, discrepancies, errors, omissions, or conflicting statements. Failure to do so will be at
the Bidder’s risk. Bidder assumes responsibility for any patent ambiguity that Bidder does not bring to the Owner’s
attention prior to bid opening.

In Section 2.1.3, insert the following after the term “Contract Documents™ and before the period:

and accepts full responsibility for any pre-bid existing conditions that would affect the Bid that could have been
ascertained by a site visit. As provided in Regulation 19-445.2042(B), a bidder’s failure to attend an advertised pre-bid
conference will not excuse its responsibility for estimating properly the difficulty and cost of successfully performing
the work, or for proceeding to successfully perform the work without additional expense to the State.

Insert the following Sections 2.2 through 2.6:

2.2 CERTIFICATION OF INDEPENDENT PRICE DETERMINATION

GIVING FALSE, MISLEADING, OR INCOMPLETE INFORMATION ON THIS CERTIFICATION MAY RENDER
YOU SUBJECT TO PROSECUTION UNDER SECTION 16-9-10 OF THE SOUTH CAROLINA CODE OF LAWS
AND OTHER APPLICABLE LAWS.

1of9 OSE Form 00201
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OSE FORM 00201
STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

A. By submitting an bid, the bidder certifies that—

1.

3.

The prices in this bid have been arrived at independently, without, for the purpose of restricting competition,
any consultation, communication, or agreement with any other bidder or competitor relating to—

a. Those prices;

b. The intention to submit an bid; or

c. The methods or factors used to calculate the prices offered.

The prices in this bid have not been and will not be knowingly disclosed by the bidder, directly or indirectly,
to any other bidder or competitor before bid opening (in the case of a sealed bid solicitation) or contract award
(in the case of a negotiated solicitation) unless otherwise required by law; and

No attempt has been made or will be made by the bidder to induce any other concern to submit or not to submit
a bid for the purpose of restricting competition.

B. Each signature on the bid is considered to be a certification by the signatory that the signatory—

1.

2.

Is the person in the bidder’s organization responsible for determining the prices being offered in this bid, and
that the signatory has not participated and will not participate in any action contrary to paragraphs A.1 through
A.3 of this certification; or

a. Has been authorized, in writing, to act as agent for the bidder's principals in certifying that those principals
have not participated, and will not participate in any action contrary to paragraphs A.1 through A.3 of this
certification [As used in this subdivision B.2.a, the term "principals™ means the person(s) in the bidder’s
organization responsible for determining the prices offered in this bid];

b. Asan authorized agent, does certify that the principals referenced in subdivision B.2.a of this certification
have not participated, and will not participate, in any action contrary to paragraphs A.1 through A.3 of this
certification; and

c. Asan agent, has not personally participated, and will not participate, in any action contrary to paragraphs
A.1 through A.3 of this certification.

C. If the bidder deletes or modifies paragraph (a)(2) of this certification, the bidder must furnish with its offer a signed
statement setting forth in detail the circumstances of the disclosure.
2.3 DRUG FREE WORKPLACE
By submitting a bid, the Bidder certifies that Bidder will maintain a drug free workplace in accordance with the
requirements of Title 44, Chapter 107 of South Carolina Code of Laws, as amended.
2.4 CERTIFICATION REGARDING DEBARMENT AND OTHER RESPONSIBILITY MATTERS
A. 1. By submitting an Bid, Bidder certifies, to the best of its knowledge and belief, that-

a. Bidder and/or any of its Principals-

(i) Are not presently debarred, suspended, proposed for debarment, or declared ineligible for the
award of contracts by any state or federal agency;

(if) Have not, within a three-year period preceding this bid, been convicted of or had a civil judgment
rendered against them for: commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, state, or local) contract or subcontract;
violation of Federal or state antitrust statutes relating to the submission of bids; or commission of
embezzlement, theft, forgery, bribery, falsification or destruction of records, making false
statements, tax evasion, or receiving stolen property; and

(iii) Are not presently indicted for, or otherwise criminally or civilly charged by a governmental entity
with, commission of any of the offenses enumerated in paragraph A.1.a.(ii) of this provision.

b. Bidder has not, within a three-year period preceding this bid, had one or more contracts terminated for
default by any public (Federal, state, or local) entity.
2. "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons
having primary management or supervisory responsibilities within a business entity (e.g., general manager;
plant manager; head of a subsidiary, division, or business segment, and similar positions).

B. Bidder shall provide immediate written notice to the Procurement Officer if, at any time prior to contract award,

Bidder learns that its certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

If Bidder is unable to certify the representations stated in paragraphs A.1, Bidder must submit a written
explanation regarding its inability to make the certification. The certification will be considered in connection
with a review of the Bidder's responsibility. Failure of the Bidder to furnish additional information as requested
by the Procurement Officer may render the Bidder nonresponsible.
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OSE FORM 00201
STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

2.7

2.8
29
2.10

Nothing contained in the foregoing shall be construed to require establishment of a system of records in order
to render, in good faith, the certification required by paragraph A. of this provision. The knowledge and
information of a Bidder is not required to exceed that which is normally possessed by a prudent person in the
ordinary course of business dealings.

D. The certification in paragraph A. of this provision is a material representation of fact upon which reliance was
placed when making award. If it is later determined that the Bidder knowingly or in bad faith rendered an
erroneous certification, in addition to other remedies available to the State, the Procurement Officer may
terminate the contract resulting from this solicitation for default.

2.5 ETHICS CERTIFICATE

By submitting a bid, the bidder certifies that the bidder has and will comply with, and has not, and will not, induce a
person to violate Title 8, Chapter 13 of the South Carolina Code of Laws, as amended (ethics act). The following statutes
require special attention: Section 8-13-700, regarding use of official position for financial gain; Section 8-13-705,
regarding gifts to influence action of public official; Section 8-13-720, regarding offering money for advice or assistance
of public official; Sections 8-13-755 and 8-13-760, regarding restrictions on employment by former public official;
Section 8-13-775, prohibiting public official with economic interests from acting on contracts; Section 8-13-790,
regarding recovery of kickbacks; Section 8-13-1150, regarding statements to be filed by consultants; and Section 8-13-
1342, regarding restrictions on contributions by contractor to candidate who participated in awarding of contract. The
state may rescind any contract and recover all amounts expended as a result of any action taken in violation of this
provision. If contractor participates, directly or indirectly, in the evaluation or award of public contracts, including
without limitation, change orders or task orders regarding a public contract, contractor shall, if required by law to file
such a statement, provide the statement required by Section 8-13-1150 to the procurement officer at the same time the
law requires the statement to be filed.

2.6 RESTRICTIONS APPLICABLE TO BIDDERS & GIFTS

Violation of these restrictions may result in disqualification of your bid, suspension or debarment, and may constitute a
violation of the state Ethics Act. (a) After issuance of the solicitation, bidder agrees not to discuss this procurement
activity in any way with the Owner or its employees, agents or officials. All communications must be solely with the
Procurement Officer. This restriction may be lifted by express written permission from the Procurement Officer. This
restriction expires once a contract has been formed. (b) Unless otherwise approved in writing by the Procurement
Officer, bidder agrees not to give anything to the Owner, any affiliated organizations, or the employees, agents or
officials of either, prior to award. (c) Bidder acknowledges that the policy of the State is that a governmental body
should not accept or solicit a gift, directly or indirectly, from a donor if the governmental body has reason to believe the
donor has or is seeking to obtain contractual or other business or financial relationships with the governmental body.
Regulation 19-445.2165(C) broadly defines the term donor.

2.7 IRAN DIVESTMENT ACT CERTIFICATION

(a) The Iran Divestment Act List is a list published by the Board pursuant to Section 11-57-310 that identifies persons
engaged in investment activities in Iran. Currently, the list is available at the following URL:
http://procurement.sc.gov/PS/PS-iran-divestment.phtm(.) Section 11-57-310 requires the government to provide a
person ninety days written notice before he is included on the list. The following representation, which is required by
Section 11-57-330(A), is a material inducement for the State to award a contract to you. (b) By signing your Offer, you
certify that, as of the date you sign, you are not on the then-current version of the Iran Divestment Act List. (c) You
must notify the Procurement Officer immediately if, at any time before posting of a final statement of award, you are
added to the Iran Divestment Act List.

Delete Section 3.1.1 and substitute the following:

3.1.1 Bidders may obtain complete sets of the Bidding Documents from the issuing office designated in the
Advertisement in the number and for the deposit sum, if any, stated therein. If so provided in the Advertisement, the
deposit will be refunded to all plan holders who return the Bidding Documents in good condition within ten days after
receipt of Bids. The cost of replacement of missing or damaged documents will be deducted from the deposit. A Bidder
receiving a Contract award may retain the Bidding Documents and the Bidder's deposit will be refunded.

Delete the language of Section 3.1.2 and insert the word ““Reserved.”
In Section 3.1.4, delete the words ““and Architect may make” and substitute the words ““has made.”

Insert the following Section 3.1.5

3.1.5 All persons obtaining Bidding Documents from the issuing office designated in the Advertisement shall provide
that office with Bidder’s contact information to include the Bidder’s name, telephone number, mailing address, and
email address.
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STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

2.11

2.12

2.13

2.14

2.15

2.16

2.17
2.18

2.19

2.20

In Section 3.2.2:
Delete the words ““and Sub-bidders™
Delete the word “seven” and substitute the word “ten”

In Section 3.2.3:
In the first Sentence, insert the word “written’” before the word “Addendum.”

Insert the following at the end of the section:
As provided in Regulation 19-445.2042(B), nothing stated at the pre-bid conference shall change the Bidding Documents
unless a change is made by written Addendum.

Insert the following at the end of Section 3.3.1:
Reference in the Bidding Documents to a designated material, product, thing, or service by specific brand or trade name
followed by the words “or equal” and “or approved equal” shall be interpreted as establishing a standard of quality and
shall not be construed as limiting competition.

Delete Section 3.3.2 and substitute the following:

3.3.2 No request to substitute materials, products, or equipment for materials, products, or equipment described in the
Bidding Documents and no request for addition of a manufacturer or supplier to a list of approved manufacturers or
suppliers in the Bidding Documents will be considered prior to receipt of Bids unless written request for approval has
been received by the Architect at least ten days prior to the date for receipt of Bids established in the Invitation for Bids.
Any subsequent extension of the date for receipt of Bids by addendum shall not extend the date for receipt of such
requests unless the addendum so specifies. Such requests shall include the name of the material or equipment for which
it is to be substituted and a complete description of the proposed substitution including drawings, performance and test
data, and other information necessary for an evaluation. A statement setting forth changes in other materials, equipment
or other portions of the Work, including changes in the work of other contracts that incorporation of the proposed
substitution would require, shall be included. The burden of proof of the merit of the proposed substitution is upon the
proposer. The Architect's decision of approval or disapproval of a proposed substitution shall be final.

Delete Section 3.4.3 and substitute the following:

3.4.3 Addenda will be issued no later than 120 hours prior to the time for receipt of Bids except an Addendum
withdrawing the request for Bids or one which includes postponement of the date for receipt of Bids.

Insert the following Sections 3.4.5 and 3.4.6:

3.4.5 When the date for receipt of Bids is to be postponed and there is insufficient time to issue a written Addendum
prior to the original Bid Date, Owner will notify prospective Bidders by telephone or other appropriate means with
immediate follow up with a written Addendum. This Addendum will verify the postponement of the original Bid Date
and establish a new Bid Date. The new Bid Date will be no earlier than the fifth (5th) calendar day after the date of
issuance of the Addendum postponing the original Bid Date.

3.4.6 If an emergency or unanticipated event interrupts normal government processes so that bids cannot be received at
the government office designated for receipt of bids by the exact time specified in the solicitation, the time specified for
receipt of bids will be deemed to be extended to the same time of day specified in the solicitation on the first work day
on which normal government processes resume. In lieu of an automatic extension, an Addendum may be issued to
reschedule bid opening. If state offices are closed at the time a pre-bid or pre-proposal conference is scheduled, an
Addendum will be issued to reschedule the conference.

In Section 4.1.1, delete the word “forms™ and substitute the words ““SE-330 Bid Form.”

Delete Section 4.1.2 and substitute the following:

4.1.2 Any blanks on the bid form to be filled in by the Bidder shall be legibly executed in a non-erasable medium. Bids
shall be signed in ink or other indelible media.

Delete Section 4.1.3 and substitute the following:

4.1.3 Sums shall be expressed in figures.

Insert the following at the end of Section 4.1.4:

Bidder shall not make stipulations or qualify his bid in any manner not permitted on the bid form. An incomplete Bid

or information not requested that is written on or attached to the Bid Form that could be considered a qualification of
the Bid, may be cause for rejection of the Bid.
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2.21

2.22

2.23

2.24

2.25

2.26

2.27

2.28

Delete Section 4.1.5 and substitute the following:

4.1.5 All requested Alternates shall be bid. The failure of the bidder to indicate a price for an Alternate shall render the
Bid non-responsive. Indicate the change to the Base Bid by entering the dollar amount and marking, as appropriate, the
box for “ADD TO” or “DEDUCT FROM?”. If no change in the Base Bid is required, enter “ZERO” or "No Change."
For add alternates to the base bid, Subcontractor(s) listed on page BF-2 of the Bid Form to perform Alternate Work shall
be used for both Alternates and Base Bid Work if Alternates are accepted.

Delete Section 4.1.6 and substitute the following:

4.1.6 Pursuant to Title 11, Chapter 35, Section 3020(b)(i) of the South Carolina Code of Laws, as amended, Section 7
of the Bid Form sets forth a list of subcontractor specialties for which Bidder is required to identify only those
subcontractors Bidder will use to perform the work of each listed specialty. Bidder must follow the Instructions in the
Bid Form for filling out this section of the Bid Form. Failure to properly fill out Section 7 may result in rejection of
Bidder’s bid as non-responsive.

Delete Section 4.1.7 and substitute the following:

4.1.7 Each copy of the Bid shall state the legal name of the Bidder and the nature of legal form of the Bidder. Each
copy shall be signed by the person or persons legally authorized to bind the Bidder to a contract. A Bid submitted by
an agent shall have a current power of attorney attached certifying the agent's authority to bind the Bidder.

Delete Section 4.2.1 and substitute the following:

4.2.1 If required by the Invitation for Bids, each Bid shall be accompanied by a bid security in an amount of not less
than five percent of the Base Bid. The bid security shall be a bid bond or a certified cashier’s check. The Bidder pledges
to enter into a Contract with the Owner on the terms stated in the Bid and will, if required, furnish bonds covering the
faithful performance of the Contract and payment of all obligations arising thereunder. Should the Bidder refuse to enter
into such Contract or fail to furnish such bonds if required, the amount of the bid security shall be forfeited to the Owner
as liquidated damages, not as a penalty.

Delete Section 4.2.2 and substitute the following:

4.2.2 If a surety bond is required, it shall be written on AIA Document A310, Bid Bond, and the attorney-in-fact who
executes the bond on behalf of the surety shall affix to the bond a certified and current copy of the power of attorney.
The bid bond shall:

.1 Beissued by a surety company licensed to do business in South Carolina;

.2 Be issued by a surety company having, at a minimum, a "Best Rating" of "A" as stated in the most current
publication of "Best's Key Rating Guide, Property-Casualty”, which company shows a financial strength rating
of at least five (5) times the contract price.

.3 Be enclosed in the bid envelope at the time of Bid Opening, either in paper copy or as an electronic bid bond
authorization number provided on the Bid Form and issued by a firm or organization authorized by the surety
to receive, authenticate and issue binding electronic bid bonds on behalf the surety.

Delete Section 4.2.3 and substitute the following:

4.2.3 By submitting a bid bond via an electronic bid bond authorization number on the Bid Form and signing the Bid
Form, the Bidder certifies that an electronic bid bond has been executed by a Surety meeting the standards required by
the Bidding Documents and the Bidder and Surety are firmly bound unto the State of South Carolina under the conditions
provided in this Section 4.2.

Insert the following Section 4.2.4:

4.2.4 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until
either (a) the Contract has been executed and performance and payment bonds, if required, have been furnished, or (b)
the specified time has elapsed so that Bids may be withdrawn or (c) all Bids have been rejected.

Delete Section 4.3.1 and substitute the following:

4.3.1 All copies of the Bid, the bid security, if any, and any other documents required to be submitted with the Bid shall
be enclosed in a sealed opaque envelope. The envelope shall, unless hand delivered by the Bidder, be addressed to the
Owner’s designated purchasing office as shown in the Invitation for Bids. The envelope shall be identified with the
Project name, the Bidder's name and address and, if applicable, the designated portion of the Work for which the Bid is
submitted. If the Bid is sent by mail or special delivery service (UPS, Federal Express, etc.), the envelope should be
labeled "BID ENCLOSED" on the face thereof. Bidders hand delivering their Bids shall deliver Bids to the place of the
Bid Opening as shown in the Invitation for Bids. Whether or not Bidders attend the Bid Opening, they shall give their
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2.29

2.30

2.31

2.32
2.33

2.34

2.35
2.36

Bids to the Owner’s procurement officer or his/her designee as shown in the Invitation for Bids prior to the time of the
Bid Opening.

Insert the following Section 4.3.6 and substitute the following:

4.3.5 The official time for receipt of Bids will be determined by reference to the clock designated by the Owner’s
procurement officer or his/her designee. The procurement officer conducting the Bid Opening will determine and
announce that the deadline has arrived and no further Bids or bid modifications will be accepted. All Bids and bid
modifications in the possession of the procurement officer at the time the announcement is completed will be timely,
whether or not the bid envelope has been date/time stamped or otherwise marked by the procurement officer.

Delete Section 4.4.2 and substitute the following:

4.4.2 Prior to the time and date designated for receipt of Bids, a Bid submitted may be withdrawn in person or by written
notice to the party receiving Bids at the place designated for receipt of Bids. Withdrawal by written notice shall be in
writing over the signature of the Bidder.

In Section 5.1, delete everything following the caption “OPENING OF BIDS” and substitute the following:

5.1.1 Bids received on time will be publicly opened and will be read aloud. Owner will not read aloud Bids that Owner
determines, at the time of opening, to be non-responsive. .

5.1.2 At bid opening, Owner will announce the date and location of the posting of the Notice of Intended Award.
5.1.3 Owner will send a copy of the final Bid Tabulation to all Bidders within ten (10) working days of the Bid Opening.

5.1.4 If Owner determines to award the Project, Owner will, after posting a Notice of Intended Award, send a copy of
the Notice to all Bidders.

5.1.5 If only one Bid is received, Owner will open and consider the Bid.
In Section 5.2, insert the section number *“5.2.1”” before the words of the ““The Owner’” at the beginning of the sentence.

Insert the following Sections 5.2.2 and 5.2.3:

5.2.2 The reasons for which the Owner will reject Bids include, but are not limited to:

Failure by a Bidder to be represented at a Mandatory Pre-Bid Conference or site visit;
Failure to deliver the Bid on time;

Failure to comply with Bid Security requirements, except as expressly allowed by law;
Listing an invalid electronic Bid Bond authorization number on the bid form;

Failure to Bid an Alternate, except as expressly allowed by law;

Failure to list qualified Subcontractors as required by law;

Showing any material modification(s) or exception(s) qualifying the Bid;

Faxing a Bid directly to the Owner or their representative; or

Failure to include a properly executed Power-of-Attorney with the bid bond.

5.2.3 The Owner may reject a Bid as nonresponsive if the prices bid are materially unbalanced between line items or
sub-line items. A bid is materially unbalanced when it is based on prices significantly less than cost for some work and
prices which are significantly overstated in relation to cost for other work, and if there is a reasonable doubt that the bid
will result in the lowest overall cost to the Owner even though it may be the low evaluated bid, or if it is so unbalanced
as to be tantamount to allowing an advance payment.

CoNoO A wWN PR

Delete Section 6.1 and substitute the following:

6.1 CONTRACTOR'S RESPONSIBILITY

Owner will make a determination of Bidder’s responsibility before awarding a contract. Bidder shall provide all
information and documentation requested by the Owner to support the Owner’s evaluation of responsibility. Failure of
Bidder to provide requested information is cause for the Owner, at its option, to determine the Bidder to be non-
responsible

Delete the language of Section 6.2 and insert the word “Reserved.”

Delete the language of Sections 6.3.2, 6.3.3, and 6.3.4 and insert the word ““Reserved” after each Section Number.
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2.37

2.38

2.39
2.40

241

242
2.43

2.44

Insert the following Section 6.4

6.4 CLARIFICATION

Pursuant to Section 11-35-1520(8), the Procurement Officer may elect to communicate with a Bidder after opening for
the purpose of clarifying either the Bid or the requirements of the Invitation for Bids. Such communications may be
conducted only with Bidders who have submitted a Bid which obviously conforms in all material aspects to the Invitation
for Bids and only in accordance with Appendix D (Paragraph A(6)) to the Manual for Planning and Execution of State
Permanent Improvement, Part Il. Clarification of a Bid must be documented in writing and included with the Bid.
Clarifications may not be used to revise a Bid or the Invitation for Bids. [Section 11-35-1520(8); R.19-445.2080]

Delete Section 7.1.2 and substitute the following:

7.1.2 The performance and payment bonds shall conform to the requirements of Section 11.4 of the General Conditions
of the Contract. If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be included in the
Bid.

Delete the language of Section 7.1.3 and insert the word “Reserved.”

In Section 7.2, insert the words “CONTRACT, CERTIFICATES OF INSURANCE” into the caption after the word
“Delivery.”

Delete Section 7.2.1 and substitute the following:

7.2.1 After expiration of the protest period, the Owner will tender a signed Contract for Construction to the Bidder and
the Bidder shall return the fully executed Contract for Construction to the Owner within seven days thereafter. The
Bidder shall deliver the required bonds and certificate of insurance to the Owner not later than three days following the
date of execution of the Contract. Failure to deliver these documents as required shall entitle the Owner to consider the
Bidder’s failure as a refusal to enter into a contract in accordance with the terms and conditions of the Bidder’s Bid and
to make claim on the Bid Security for re-procurement cost.

Delete the language of Section 7.2.2 and insert the word ““Reserved.”

Delete the language of Article 8 and insert the following:

Unless otherwise required in the Bidding Documents, the Agreement for the Work will be written on South Carolina
Modified AIA Document A101, 2007, Standard Form of Agreement Between Owner and Contractor as modified by
OSE Form 00501 - Standard Modification to Agreement Between Owner and Contractor.

Insert the following Article 9:
ARTICLE 9 MISCELLANEOUS

9.1 NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX WITHHOLDING
IMPORTANT TAX NOTICE - NONRESIDENTS ONLY

Withholding Requirements for Payments to Nonresidents: Section 12-8-550 of the South Carolina Code of Laws requires
persons hiring or contracting with a nonresident conducting a business or performing personal services of a temporary
nature within South Carolina to withhold 2% of each payment made to the nonresident. The withholding requirement
does not apply to (1) payments on purchase orders for tangible personal property when the payments are not accompanied
by services to be performed in South Carolina, (2) nonresidents who are not conducting business in South Carolina, (3)
nonresidents for contracts that do not exceed $10,000 in a calendar year, or (4) payments to a nonresident who (a)
registers with either the S.C. Department of Revenue or the S.C. Secretary of State and (b) submits a Nonresident
Taxpayer Registration Affidavit - Income Tax Withholding, Form 1-312 to the person letting the contract.

For information about other withholding requirements (e.g., employee withholding), contact the Withholding Section at
the South Carolina Department of Revenue at 803-898-5383 or visit the Department's website at: www.sctax.org

This notice is for informational purposes only. This Owner does not administer and has no authority over tax issues.
All registration questions should be directed to the License and Registration Section at 803-898-5872 or to the South
Carolina Department of Revenue, Registration Unit, Columbia, S.C. 29214-0140. All withholding questions should be
directed to the Withholding Section at 803-898- 5383.

PLEASE SEE THE "NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX
WITHHOLDING" FORM (Available through SC Department of Revenue).
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9.2 CONTRACTOR LICENSING
Contractors and Subcontractors listed in Section 7 of the Bid Form who are required by the South Carolina Code of
Laws to be licensed, must be licensed at the time of bidding.

9.3 SUBMITTING CONFIDENTIAL INFORMATION

For every document Bidder submits in response to or with regard to this solicitation or request, Bidder must separately
mark with the word "CONFIDENTIAL" every page, or portion thereof, that Bidder contends contains information that
is exempt from public disclosure because it is either (a) a trade secret as defined in Section 30-4-40(a)(1), or (b)
privileged & confidential, as that phrase is used in Section 11-35-410. For every document Bidder submits in response
to or with regard to this solicitation or request, Bidder must separately mark with the words "TRADE SECRET" every
page, or portion thereof, that Bidder contends contains a trade secret as that term is defined by Section 39-8-20 of the
Trade Secrets Act. For every document Bidder submits in response to or with regard to this solicitation or request,
Bidder must separately mark with the word "PROTECTED" every page, or portion thereof, that Bidder contends is
protected by Section 11-35-1810. All markings must be conspicuous; use color, bold, underlining, or some other method
in order to conspicuously distinguish the mark from the other text. Do not mark your entire bid as confidential, trade
secret, or protected! If your bid, or any part thereof, is improperly marked as confidential or trade secret or protected,
the State may, in its sole discretion, determine it nonresponsive. If only portions of a page are subject to some protection,
do not mark the entire page. By submitting a response to this solicitation, Bidder (1) agrees to the public disclosure of
every page of every document regarding this solicitation or request that was submitted at any time prior to entering into
a contract (including, but not limited to, documents contained in a response, documents submitted to clarify a response,
& documents submitted during negotiations), unless the page is conspicuously marked "TRADE SECRET" or
"CONFIDENTIAL" or "PROTECTED", (2) agrees that any information not marked, as required by these bidding
instructions, as a "Trade Secret" is not a trade secret as defined by the Trade Secrets Act, & (3) agrees that,
notwithstanding any claims or markings otherwise, any prices, commissions, discounts, or other financial figures used
to determine the award, as well as the final contract amount, are subject to public disclosure. In determining whether to
release documents, the State will detrimentally rely on Bidders's marking of documents, as required by these bidding
instructions, as being either "Confidential” or "Trade Secret" or "PROTECTED". By submitting a response, Bidder
agrees to defend, indemnify & hold harmless the State of South Carolina, its officers & employees, from every claim,
demand, loss, expense, cost, damage or injury, including attorney’s fees, arising out of or resulting from the State
withholding information that Bidder marked as "confidential” or "trade secret" or "PROTECTED".

9.4 POSTING OF INTENT TO AWARD
Notice of Intent to Award, SE-370, will be posted at the following location:
Room or Area of Posting: Reception Area
Building Where Posted: Facilities Planning
Address of Building: 743 Greene Street, Columbia, South Carolina 29208
WERB site address (if applicable): http://purchasing.sc.edu
Posting date will be announced at bid opening. In addition to posting the notice, the Owner will promptly send all
responsive bidders a copy of the notice of intent to award and the final bid tabulation

9.5 PROTEST OF SOLICITATION OR AWARD
Any prospective bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the solicitation of a
contract shall protest within fifteen days of the date of issuance of the applicable solicitation document at issue. Any
actual bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the intended award or award of
a contract shall protest within ten days of the date notification of intent to award is posted in accordance with Title 11,
Chapter 35, Section 4210 of the South Carolina Code of Laws, as amended. A protest shall be in writing, shall set forth
the grounds of the protest and the relief requested with enough particularity to give notice of the issues to be decided,
and must be received by the State Engineer within the time provided.
Any protest must be addressed to the CPO, Office of State Engineer, and submitted in writing:

A. by email to protest-ose@mmo.sc.gov,

B. by facsimile at 803-737-0639, or

C. by post or delivery to 1201 Main Street, Suite 600, Columbia, SC 29201.
By submitting a protest to the foregoing email address, you (and any person acting on your behalf) consent to receive
communications regarding your protest (and any related protests) at the e-mail address from which you sent your protest.
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9.6 SOLICITATION INFORMATION FROM SOURCES OTHER THAN OFFICIAL SOURCE

South Carolina Business Opportunities (SCBO) is the official state government publication for State of South Carolina
solicitations. Any information on State agency solicitations obtained from any other source is unofficial and any reliance
placed on such information is at the bidder’s sole risk and is without recourse under the South Carolina Consolidated
Procurement Code.

9.7 BUILDER’S RISK INSURANCE
Bidders are directed to Article 11.3 of the South Carolina Modified AIA Document A201, 2007 Edition, which, unless
provided otherwise in the bid documents, requires the contractor to provide builder’s risk insurance on the project.

9.8 TAX CREDIT FOR SUBCONTRACTING WITH MINORITY FIRMS

Pursuant to Section 12-6-3350, taxpayers, who utilize certified minority subcontractors, may take a tax credit equal to
4% of the payments they make to said subcontractors. The payments claimed must be based on work performed directly
for a South Carolina state contract. The credit is limited to a maximum of fifty thousand dollars annually. The taxpayer
is eligible to claim the credit for 10 consecutive taxable years beginning with the taxable year in which the first payment
is made to the subcontractor that qualifies for the credit. After the above ten consecutive taxable years, the taxpayer is
no longer eligible for the credit. The credit may be claimed on Form TC-2, "Minority Business Credit." A copy of the
subcontractor's certificate from the Governor's Office of Small and Minority Business (OSMBA\) is to be attached to the
contractor's income tax return. Taxpayers must maintain evidence of work performed for a State contract by the minority
subcontractor. Questions regarding the tax credit and how to file are to be referred to: SC Department of Revenue,
Research and Review, Phone: (803) 898-5786, Fax: (803) 898-5888. The subcontractor must be certified as to the criteria
of a "Minority Firm" by the Governor's Office of Small and Minority Business Assistance (OSMBA). Certificates are
issued to subcontractors upon successful completion of the certification process. Questions regarding subcontractor
certification are to be referred to: Governor's Office of Small and Minority Business Assistance, Phone: (803) 734-0657,
Fax: (803) 734-2498. Reference: SC §11-35-5010 — Definition for Minority Subcontractor & SC §11-35-5230 (B) —
Regulations for Negotiating with State Minority Firms.

9.9 OTHER SPECIAL CONDITIONS OF THE WORK

END OF DOCUMENT
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SE-330
LUMP SUM BID FORM
Bidders shall submit bids on only Bid Form SE-330.

BID SUBMITTED BY:

(Bidder's Name)

BID SUBMITTED TO: University of South Carolina

FOR:

(Owner’s Name)
PROJECT NAME: Longstreet Theatre Shutter Replacement
PROJECT NUMBER: H27-6100

OFEER

§1

§2.

83.

§4.

§5.

§6.1

In response to the Invitation for Construction Services and in compliance with the Instructions to Bidders for the above-
named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract with the
Owner on the terms included in the Bidding Documents, and to perform all Work as specified or indicated in the
Bidding Documents, for the prices and within the time frames indicated in this Bid and in accordance with the other
terms and conditions of the Bidding Documents.

Pursuant to Section 11-35-3030(1) of the SC Code of Laws, as amended, Bidder has submitted Bid Security as follows
in the amount and form required by the Bidding Documents:

[ ] Bid Bond with Power of Attorney ] Electronic Bid Bond [] Cashier's Check
(Bidder check one)

Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the effects
of said Addenda into this Bid:
(Bidder, check all that apply. Note, there may be more boxes than actual addenda. Do not check boxes that do not apply)

ADDENDA: []# []# []#3 L] #4 []#5

Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing with the
disposition of Bid Security. Bidder agrees that this Bid, including all Bid Alternates, if any, may not be revoked or
withdrawn after the opening of bids, and shall remain open for acceptance for a period of 60 Days following the Bid
Date, or for such longer period of time that Bidder may agree to in writing upon request of the Owner.

Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories, appliances,
warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary to complete
the following items of construction work:

BASE BID WORK (as indicated in the Bidding Documents and generally described as follows): _Removal of existing

shutters and replacing with new aluminum shutters.

$ . which sum is hereafter called the Base Bid.

(Bidder - insert Base Bid Amount on line above)
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§6.2

§6.3

BID ALTERNATES as indicated in the Bidding Documents and generally described as follows:

ALTERNATE # 1 (Brief Description):
[ ] ADD TO or [ ] DEDUCT FROM BASE BID:_$

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate)

ALTERNATE # 2 (Brief Description):
[ ] ADD TO or [ ] DEDUCT FROM BASE BID:_$

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate)

ALTERNATE # 3 (Brief Description):
[ ] ADD TO or [ ] DEDUCT FROM BASE BID:_$

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate)

UNIT PRICES:

BIDDER offers for the Agency’s consideration and use, the following UNIT PRICES. The UNIT PRICES offered
by BIDDER indicate the amount to be added to or deducted from the CONTRACT SUM for each item-unit
combination. UNIT PRICES include all costs to the Agency, including those for materials, labor, equipment, tools of
trades and labor, fees, taxes, insurance, bonding, overhead, profit, etc. The Agency reserves the right to include or not
to include any of the following UNIT PRICES in the Contract and to negotiate the UNIT PRICES with BIDDER.

Unit of
ITEM Measure ADD DEDUCT

& B [ & |
& B | [ |

No.
L

2.
3.
A
5.
6.
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87. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i),
CHAPTER 35, TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED
(See Instructions on the following page BF-2A)

Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Classification work listed:

Sél f A(\:S%II\II;I; Eﬁgrgﬁ SUBCONTRACTOR'S SUBCONTRACTOR'S
By License Classification PRIME CONTRACTOR'S PRIME CONTRACTOR'S
and/or Subclassification Must b NAIMEd by Bidd RSC LICE'L'SE NURMBI.ERd
(Completed by Owner) (Must be completed by Bidder) (Requested, but not Required)
BASE BID
Not Required
ALTERNATE #1
N/A
ALTERNATE #2
N/A
ALTERNATE #3
N/A

If a Bid Alternate is accepted, Subcontractors listed for the Bid Alternate shall be used for the work of both the Alternate
and the Base Bid work.
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INSTRUCTIONS FOR
SUBCONTRACTOR LISTING

1. Section 7 of the Bid Form sets forth a list of subcontractor classifications for which Bidder is required to
identify by name the subcontractor(s) Bidder will use to perform the work of each listed classification. Bidder
must identify only the subcontractor(s) who will perform the work and no others.

2. For purposes of subcontractor listing, a Subcontractor is an entity who will perform work or render service to
the prime contractor to or about the construction site. Material suppliers, manufacturers, and fabricators that
will not perform physical work at the site of the project but will only supply materials or equipment to the
bidder or proposed subcontractor(s) are not subcontractors and Bidder should not insert their names in the
spaces provided on the Bid Form. Likewise, Bidder should not insert the names of sub-subcontractors in the
spaces provided on the Bid Form but only the names of those entities with which Bidder will contract directly.

3. Bidder must only insert the names of subcontractors who are qualified to perform the work of the listed
classifications as specified in the Bidding Documents and South Carolina Licensing Laws.

4. If under the terms of the Bidding Documents, Bidder is qualified to perform the work of a classification listed
and Bidder does not intend to subcontract such work, but to use Bidder’s own employees to perform such
work, the Bidder must insert its own name in the space provided for that classification.

5. If Bidder intends to use multiple subcontractors to perform the work of a single classification listing, Bidder
must insert the name of each subcontractor Bidder will use, preferably separating the name of each by the
word “and”. If Bidder intends to use both his own employees to perform a part of the work of a single
classification listing and to use one or more subcontractors to perform the remaining work for that
classification listing, Bidder must insert his own name and the name of each subcontractor, preferably
separating the name of each with the word “and”.

6. Bidder may not list subcontractors in the alternative nor in a form that may be reasonably construed at the
time of bid opening as a listing in the alternative. A listing that requires subsequent explanation to determine
whether or not it is a listing in the alternative is non-responsive. If Bidder intends to use multiple entities to
perform the work for a single classification listing, Bidder must clearly set forth on the Bid Form such intent.
Bidder may accomplish this by simply inserting the word “and” between the names of each entity listed for
that classification. Owner will reject as non-responsive a listing that contains the names of multiple
subcontractors separated by a blank space, the word “or”, a virgule (that is a /), or any separator that the Owner
may reasonably interpret as a listing in the alternative.

7. If Bidder is awarded the contract, Bidder must, except with the approval of the owner for good cause shown,
use the listed entities to perform the work for which they are listed.

8. If Bidder is awarded the contract, Bidder will not be allowed to substitute another entity as subcontractor in
place of a subcontractor listed in Section 7 of the Bid Form except for one or more of the reasons allowed by
the SC Code of Laws.

9. Bidder’s failure to insert a name for each listed classification will render the Bid non-responsive.
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8§ 8.

809.

LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER
THAN SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY):

Pursuant to instructions in the Invitation for Construction Services, if any, Bidder will provide to Owner upon the
Owner’s request and within 24 hours of such request, a listing of manufacturers, material suppliers, and subcontractors,
other than those listed in Section 7 above, that Bidder intends to use on the project. Bidder acknowledges and agrees
that this list is provided for purposes of determining responsibility and not pursuant to the subcontractor listing
requirements of SC Code Ann § 11-35-3020(b)(i).

TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES
a) CONTRACT TIME

Bidder agrees that the Date of Commencement of the Work shall be established in a Notice to Proceed to be issued
by the Owner. Bidder agrees to substantially complete the Work within __120 Calendar Days

from the Date of Commencement, subject to adjustments as provided in the Contract Documents.
b) LIQUIDATED DAMAGES

Bidder further agrees that from the compensation to be paid, the Owner shall retain as Liquidated Damages the
amount of $__250.00 for each Calendar Day the actual construction time required to achieve

Substantial Completion exceeds the specified or adjusted time for Substantial Completion as provided in the
Contract Documents. This amount is intended by the parties as the predetermined measure of compensation for
actual damages, not as a penalty for nonperformance.

§10. AGREEMENTS

§11.

a) Bidder agrees that this bid is subject to the requirements of the laws of the State of South Carolina.

b) Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be
canceled for the convenience of, and without cost to, the State.

c) Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be
responsible for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the
Project canceled for any reason prior to the issuance of the Notice to Proceed.

ELECTRONIC BID BOND

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the
Principal and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the AIA
Document A310, Bid Bond, included in the Bidding Documents.

ELECTRONIC BID BOND NUMBER:
SIGNATURE AND TITLE:
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CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATION

SC Contractor's License Number(s):

Classification(s) & Limits:

Subclassification(s) & Limits:

By signing this Bid, the person signing reaffirms all representation and certification made by both
the person signing and the Bidder, including without limitation, those appearing in Article 2 of the
Instructions to Bidders, is expressly incorporated by reference.

BIDDER’S LEGAL NAME:

ADDRESS:

TELEPHONE:

EMAIL:

SIGNATURE: DATE:

PRINT NAME:

TITLE:
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AGENCY: University of South Carolina
PROJECT NAME: Longstreet Theatre Shutter Replacement
PROJECT NUMBER: H27-6100

1. STANDARD MODIFICATIONS TO AIA A101-2007

1.1  These Standard Modifications amend or supplement the Standard Form of Agreement Between Owner and Contractor
(AIA Document A101-2007) and other provisions of Bidding and Contract Documents as indicated below.

1.2 All provisions of A101-2007, which are not so amended or supplemented, remain in full force and effect.

2. MODIFICATIONS TO A101

2.1  Insert the following at the end of Article 1:
Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or some
abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 00501 — Standard
Modification to Agreement Between Owner and Contractor. Any reference in this document to the General Conditions
of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof, shall mean the AIA
A201, 2007 Edition as modified by OSE Form 00811 — Standard Supplementary Conditions.

2.2  Delete Section 3.1 and substitute the following:
3.1 The Date of Commencement of the Work shall be the date fixed in a Notice to Proceed issued by the Owner. The
Owner shall issue the Notice to Proceed to the Contractor in writing, no less than seven days prior to the Date of
Commencement. Unless otherwise provided elsewhere in the contract documents, and provided the contractor has
secured all required insurance and surety bonds, the contractor may commence work immediately after receipt of the
Notice to Proceed.

2.3 Delete Section 3.3 and substitute the following:

3.3 The Contract Time as provided in Section 9(a) of the Bid Form (SE-330) for this Project shall be measured from
the Date of Commencement. Contractor agrees that if the Contractor fails to achieve Substantial Completion of the
Work within the Contract Time, the Owner shall be entitled to withhold or recover from the Contractor Liquidated
Damages in the amounts set forth in Section 9(b) of the Bid Form (SE-330), subject to adjustments of this Contract
Time as provided in the Contract Documents.

2.4 InSection 5.1.1, insert the words ““and Owner™ after the phrase “Payment submitted to the Architect.”

2.5 Delete Section 5.1.3 and substitute the following:
5.1.3 The Owner shall make payment of the certified amount to the Contractor not later than 21 days after receipt of
the Application for Payment.

2.6 InSection 5.1.6, insert the following after the phrase ““Subject to other provisions of the Contract Documents™:
and subject to Title 12, Chapter 8, Section 550 of the South Carolina Code of Laws, as amended (Withholding
Requirements for Payments to Non-Residents).

In the spaces provided in Sub-Sections 1 and 2 for inserting the retainage amount, insert “three and one-half percent

(3.5%).”

2.7 InSection 5.1.8, delete the word ““follows’ and the colon and substitute the following:
set forth in S.C. Code Ann. § 11-35-3030(4).

2.8 InSection 5.1.9, delete the words “Except with the Owner’s prior approval, the” before the word *“ Contractor.”

2.9 InSection 5.2.2, delete the number 30 and substitute the number 21, delete everything following the words ““Certificate
for Payment™ and place a period at the end of the resulting sentence.

2.10 Delete the language of Sections 6.1 and 6.2 and substitute the word “Reserved” for the deleted language of each
Section.

2.11 Delete the language of Section 8.2 and substitute the word ““Reserved.”
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2.12

2.13

2.14

In Section 8.3, make the word ““Representative™ in the title plural, delete everything following the title, and substitute
the following:

8.3.1 Owner designates the individual listed below as its Senior Representative (“Owner's Senior Representative”),
which individual has the responsibility for and, subject to Section 7.2.1 of the General Conditions, the authority to
resolve disputes under Section 15.6 of the General Conditions:

Name: Tom Opal

Title: Assistant Director, Facilities Design and Construction

Address: 743 Greene Street , Columbia, South Carolina 29208

Telephone: 803-777-7076 FAX: 803-777-0484

Email: tnopal@fmc.sc.edu

8.3.2 Owner designates the individual listed below as its Owner's Representative, which individual has the authority
and responsibility set forth in Section 2.1.1 of the General Conditions:

Name: Michelle Adams

Title: Procurement Manager

Address: 743 Greene Street, Columbia, South Carolina

Telephone: 803-777-0981 FAX: 803-777-0484

Email: mdadams@fmc.sc.edu

In Section 8.4, make the word ““Representative™ in the title plural, delete everything following the title, and substitute
the following:

8.4.1 Contractor designates the individual listed below as its Senior Representative (“Contractor's Senior
Representative™), which individual has the responsibility for and authority to resolve disputes under Section 15.6 of
the General Conditions:

Name:

Title:

Address:

Telephone: FAX:
Email:

8.4.2 Contractor designates the individual listed below as its Contractor's Representative, which individual has the
authority and responsibility set forth in Section 3.1.1 of the General Conditions:

Name:

Title:

Address:

Telephone: FAX:
Email:

Add the following Section 8.6.1:

8.6.1 The Architect’s representative:

Name: Wes Lyles, AIA LEED AP

Title: President

Address: 801 Gervais Street, Suite 201

Telephone: 803-233-6602 FAX: 803-233-6613
Email: wlyles@studio2lr.com
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2.15 In Section 9.1.7, Sub-Section 2, list the following documents in the space provided for listing documents:

Invitation for Construction Services (SE-310)

Instructions to Bidders (AlA Document A701-1997)

Standard Supplemental Instructions to Bidders (OSE Form 00201)
Contractor’s Bid (Completed SE-330)

Notice of Intent to Award (Completed SE-370)

2.16 In Article 10, delete everything after the first sentence.
END OF DOCUMENT
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AGENCY: University of South Carolina
PROJECT NAME: Longstreet Theatre Shutter Replacement
PROJECT NUMBER: H27-6100

1.

3.2
3.3

3.4

3.5

3.6

3.7

GENERAL CONDITIONS

The General Conditions of the Contract for Construction, AIA Document A201, 2007 Edition, Articles 1 through 15
inclusive, is a part of this Contract and is incorporated as fully as if herein set forth. For brevity, AIA Document A201
is also referred to in the Contract Documents collectively as the "General Conditions."

STANDARD SUPPLEMENTARY CONDITIONS

The following supplements modify, delete and/or add to the General Conditions. Where any portion of the General
Conditions is modified or any paragraph, Section or clause thereof is modified or deleted by these Supplementary
Conditions, the unaltered provisions of the General Conditions shall remain in effect.

Unless otherwise stated, the terms used in these Standard Supplementary Conditions which are defined in the General
Conditions have the meanings assigned to them in the General Conditions.

MODIFICATIONS TO A201-2007

Insert the following at the end of Section 1.1.1:

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or some
abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 00501 — Standard
Modification to Agreement between Owner and Contractor. Any reference in this document to the General Conditions
of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof, shall mean the AIA
A201, 2007 Edition as modified by OSE Form 00811 — Standard Supplementary Conditions.

Delete the language of Section 1.1.8 and substitute the word ““Reserved.”

Add the following Section 1.1.9:

1.1.9 NOTICE TO PROCEED

Notice to Proceed is a document issued by the Owner to the Contractor, with a copy to the Architect, directing the
Contractor to begin prosecution of the Work in accordance with the requirements of the Contract Documents. The
Notice to Proceed shall fix the date on which the Contract Time will commence.

Insert the following at the end of Section 1.2.1:

In the event of patent ambiguities within or between parts of the Contract Documents, the contractor shall 1) provide the
better quality or greater quantity of Work, or 2) comply with the more stringent requirement, either or both in accordance
with the Architect’s interpretation.

Delete Section 1.5.1 and substitute the following:

1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service and will retain all common law, statutory and other reserved rights, including copyrights. The
Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers shall not own or claim a copyright
in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for other purposes in
connection with this Project is not to be construed as a violation of the Architect’s or Architect’s consultants’ reserved
rights.

Delete Section 2.1.1 and substitute the following:

2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization, except as
provided in Section 7.1.2. Except as otherwise provided in Section 4.2.1, the Architect does not have such authority.
The term “Owner” means the Owner or the Owner’s Representative. [Reference § 8.2 of the Agreement.]

Delete Section 2.1.2 and substitute the following:

2.1.2 The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information
necessary and relevant for the Contractor to post Notice of Project Commencement pursuant to Title 29, Chapter 5,
Section 23 of the South Carolina Code of Laws, as amended.
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3.8

3.9

3.10

3.11

3.12

3.13

3.14
3.15
3.16

Delete Section 2.2.3 and substitute the following:

2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for the
site of the Project, and a legal description of the site. Subject to the Contractor’s obligations, including those in Section
3.2, the Contractor shall be entitled to rely on the accuracy of information furnished by the Owner pursuant to this
Section but shall exercise proper precautions relating to the safe performance of the Work.

Replace the period at the end of the last sentence of Section 2.2.4 with a semicolon and insert the following after the
inserted semicolon:

“however, the Owner does not warrant the accuracy of any such information requested by the Contractor that is not
otherwise required of the Owner by the Contract Documents. Neither the Owner nor the Architect shall be required to
conduct investigations or to furnish the Contractor with any information concerning subsurface characteristics or other
conditions of the area where the Work is to be performed beyond that which is provide in the Contract Documents.”

Delete Section 2.2.5 and substitute the following:

2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor with ten copies
of the Contract Documents. The Contractor may make reproductions of the Contract Documents pursuant to Section
1.5.2. All copies of the drawings and specifications, except the Contractor’s record set, shall be returned or suitably
accounted for to the Owner, on request, upon completion of the Work.

Add the following Sections 2.2.6 and 2.2.7:

2.2.6 The Owner assumes no responsibility for any conclusions or interpretation made by the Contractor based on
information made available by the Owner.

2.2.7 The Owner shall obtain, at its own cost, general building and specialty inspection services as required by the
Contract Documents. The Contractor shall be responsible for payment of any charges imposed for reinspections.

Delete Section 2.4 and substitute the following:

2.4 If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a ten-day period after receipt of written notice from the Owner to commence and continue correction of such
default or neglect, including but not limited to providing necessary resources, with diligence and promptness, the Owner
may, without prejudice to other remedies the Owner may have, correct such deficiencies. In such case an appropriate
Change Directive shall be issued deducting from payments then or thereafter due the Contractor the reasonable cost of
correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s additional services made
necessary by such default, neglect or failure. If payments then or thereafter due the Contractor are not sufficient to cover
such amounts, the Contractor shall pay the difference to the Owner.

Insert the following at the end of Section 3.2.1:

The Contractor acknowledges that it has investigated and satisfied itself as to the general and local conditions which can
affect the work or its cost, including but not limited to (1) conditions bearing upon transportation, disposal, handling,
and storage of materials; (2) the availability of labor, water, electric power, and roads; (3) uncertainties of weather, river
stages, tides, or similar physical conditions at the site; (4) the conformation and conditions of the ground; and (5) the
character of equipment and facilities needed preliminary to and during work performance. The Contractor also
acknowledges that it has satisfied itself as to the character, quality, and quantity of surface and subsurface materials or
obstacles to be encountered insofar as this information is reasonably ascertainable from an inspection of the site,
including all exploratory work done by the Owner, as well as from the drawings and specifications made a part of this
contract. Any failure of the Contractor to take the actions described and acknowledged in this paragraph will not relieve
the Contractor from responsibility for estimating properly the difficulty and cost of successfully performing the work,
or for proceeding to successfully perform the work without additional expense to the Owner.

In the third sentence of Section 3.2.4, insert the word “latent™ before the word “errors.”
In the last sentence of Section 3.3.1, insert the words “by the Owner in writing™ after the word “instructed.”

Delete the third sentence of Section 3.5 and substitute the following sentences:

Work, materials, or equipment not conforming to these requirements shall be considered defective. Unless caused by
the Contractor or a subcontractor at any tier, the Contractor’s warranty excludes remedy for damage or defect caused by
abuse, alterations to the Work not executed by the Contractor, improper or insufficient maintenance, improper operation,
or normal wear and tear and normal usage.
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3.17

3.18

3.19

3.20

3.21

3.22

3.23

3.24

3.25

Insert the following at the end of Section 3.6:
The Contractor shall comply with the requirements of Title 12, Chapter 9 of the South Carolina Code of Laws, as
amended, regarding withholding tax for nonresidents, employees, contractors and subcontractors.

In Section 3.7.1, delete the words ““the building permit as well as for other’” and insert the following sentence at the end
of this section:

Pursuant to Title 10, Chapter 1, Section 180 of the South Carolina Code of Laws, as amended, no local general or
specialty building permits are required for state buildings.

Delete the last sentence of Section 3.7.5 and substitute the following:

Adjustments in the Contract Sum and Contract Time arising from the existence of such remains or features may be made
as provided in Article 7.3.3.

Delete the last sentence of Section 3.8.2.3 and substitute the following:

The amount of the Change Order shall reflect the difference between actual costs, as documented by invoices, and the
allowances under Section 3.8.2.1.

In Section 3.9.1, insert a comma after the word ““superintendent” in the first sentence and insert the following after the
inserted comma:

acceptable to the Owner,

Delete Section 3.9.2 and substitute the following:

3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner the name
and qualifications of a proposed superintendent. The Owner may reply within 14 days to the Contractor in writing
stating (1) whether the Owner has reasonable objection to the proposed superintendent or (2) that the Owner requires
additional time to review. Failure of the Owner to reply within the 14-day period shall constitute notice of no reasonable
objection.

After the first sentence in Section 3.9.3, insert the following sentence:

The Contractor shall notify the Owner, in writing, of any proposed change in the superintendent, including the reason
therefore, prior to making such change.

Delete Section 3.10.3 and substitute the following:

3.10.3 Additional requirements, if any, for the constructions schedule are as follows:
(Check box if applicable to this Contract))

] The construction schedule shall be in a detailed precedence-style critical path management (CPM) or primavera-type
format satisfactory to the Owner and the Architect that shall also (1) provide a graphic representation of all activities
and events that will occur during performance of the work; (2) identify each phase of construction and occupancy; and
(3) set forth dates that are critical in ensuring the timely and orderly completion of the Work in accordance with the
requirements of the Contract Documents (hereinafter referred to as “Milestone Dates™). Upon review and acceptance
by the Owner and the Architect of the Milestone Dates, the construction schedule shall be deemed part of the Contract
Documents and attached to the Agreement as Exhibit “A.” If not accepted, the construction schedule shall be promptly
revised by the Contractor in accordance with the recommendations of the Owner and the Architect and resubmitted for
acceptance. The Contactor shall monitor the progress of the Work for conformance with the requirements of the
construction schedule and shall promptly advise the Owner of any delays or potential delays. Whenever the approved
construction schedule no longer reflects actual conditions and progress of the work or the Contract Time is modified in
accordance with the terms of the Contract Documents, the Contractor shall update the accepted construction schedule to
reflect such conditions. In the event any progress report indicates any delays, the Contractor shall propose an affirmative
plan to correct the delay, including overtime and/or additional labor, if necessary. In no event shall any progress report
constitute an adjustment in the Contract Time, any Milestone Date, or the Contract Sum unless any such adjustment is
agreed to by the Owner and authorized pursuant to Change Order.

Add the following Section 3.10.4:

3.10.4 Owner’s review and acceptance of Contractor’s schedule is not conducted for the purpose of either determining
its accuracy and completeness or approving the construction means, methods, techniques, sequences or procedures. The
Owner’s approval shall not relieve the Contractor of any obligations. Unless expressly addressed in a Modification, the
Owner's approval of a schedule shall not change the Contract Time.

3o0f21 OSE Form 00811



2015 Edition

OSE FORM 00811
STANDARD SUPPLEMENTARY CONDITIONS

3.26

3.27

3.28
3.29

3.30

3.31

3.32

3.33

3.34

3.35

3.36

Add the following Section 3.12.5.1:

3.12.5.1 The fire sprinkler shop drawings shall be prepared by a licensed fire sprinkler contractor and shall accurately
reflect actual conditions affecting the required layout of the fire sprinkler system. The fire sprinkler contractor shall
certify the accuracy of his shop drawings prior to submitting them for review and approval. The fire sprinkler shop
drawings shall be reviewed and approved by the Architect’s engineer of record who, upon approving the sprinkler shop
drawings will submit them to the State Fire Marshal or other authorities having jurisdiction for review and approval.
The Architect’s engineer of record will submit a copy of the State Fire Marshal’s approval letter to the Contractor,
Architect, and OSE. Unless authorized in writing by OSE, neither the Contractor nor subcontractor at any tier shall
submit the fire sprinkler shop drawings directly to the State Fire Marshal or other authorities having jurisdiction for
approval.

In the fourth sentence of Section 3.12.10, after the comma following the words ““licensed design professional,” insert
the following:
who shall comply with reasonable requirements of the Owner regarding qualifications and insurance and

In Section 3.13, insert the section number ““3.13.1” before the before the opening words “The Contractors shall.”

Add the following Sections 3.13.2 and 3.13.3:

3.13.2 Protection of construction materials and equipment stored at the Project site from weather, theft, vandalism,
damage, and all other adversity is solely the responsibility of the Contractor. The Contractor shall perform the work in
a manner that affords reasonable access, both vehicular and pedestrian, to the site of the Work and all adjacent areas.
The Work shall be performed, to the fullest extent reasonably possible, in such a manner that public areas adjacent to
the site of the Work shall be free from all debris, building materials, and equipment likely to cause hazardous conditions.

3.13.3 The Contractor and any entity for which the Contractor is responsible shall not erect any sign on the Project site
without the prior written consent of the Owner.

In the first sentence of Section 3.18.1, after the parenthetical “...(other than the Work itself),...”” and before the word
“...but...”, insert the following:

including loss of use resulting therefrom,

Delete Section 4.1.1 and substitute the following:

4.1.1 The Architect is that person or entity identified as the Architect in the Agreement and is referred to throughout the
Contract Documents as if singular in number.

Insert the following at the end of Section 4.2.1:

Any reference in the Contract Documents to the Architect taking action or rendering a decision with a “reasonable time”
is understood to mean no more than fourteen days, unless otherwise specified in the Contract Documents or otherwise
agreed to by the parties.

Delete the first sentence of Section 4.2.2 and substitute the following:

The Architect will visit the site as necessary to fulfill its obligation to the Owner for inspection services, if any, and, at
a minimum, to assure conformance with the Architect’s design as shown in the Contract Documents and to observe the
progress and quality of the various components of the Contractor’s Work, and to determine if the Work observed is
being performed in a manner indicating that the Work, when fully completed, will be in accordance with the Contract
Documents.

Delete the first sentence of Section 4.2.3 and substitute the following:

On the basis of the site visits, the Architect will keep the Owner informed about the progress and quality of the portion
of the Work completed, and report to the Owner (1) deviations from the Contract Documents and from the most recent
construction schedule submitted by the Contractor, and (2) defects and deficiencies observed in the Work.

In Section 4.2.5, after the words “evaluations of the”” and before the word *““Contractor’s,” insert the following:

Work completed and correlated with the

Delete the first sentence of Section 4.2.11 and substitute the following:

4.2.11 The Architect will, in the first instance, interpret and decide matters concerning performance under, and
requirements of, the Contract Documents on written request of either the Owner or Contractor. Upon receipt of such
request, the Architect will promptly provide the non-requesting party with a copy of the request.
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3.37

3.38

3.39

3.40

3.41
3.42

3.43

3.44

3.45

Insert the following at the end of Section 4.2.12:

If either party disputes the Architects interpretation or decision, that party may proceed as provided in Article 15. The
Architect’s interpretations and decisions may be, but need not be, accorded any deference in any review conducted
pursuant to law or the Contract Documents.

Delete Section 4.2.14 and substitute the following:

The Architect will review and respond to requests for information about the Contract Documents so as to avoid delay to
the construction of the Project. The Architect’s response to such requests will be made in writing with reasonable
promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications in response
to the requests for information. Any response to a request for information must be consistent with the intent of, and
reasonably inferable from, the Contract Documents and will be in writing or in the form of drawings. Unless issued
pursuant to a Modification, supplemental Drawings or Specifications will not involve an adjustment to the Contract Sum
or Contract Time.

Delete Section 5.2.1 and substitute the following:

5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, within fourteen
days after posting of the Notice of Intent to Award the Contract, shall furnish in writing to the Owner through the
Architect the names of persons or entities (excluding Listed Subcontractors but including those who are to furnish
materials or equipment fabricated to a special design) proposed for each principal portion of the Work. The Owner may
reply within 14 days to the Contractor in writing stating (1) whether the Owner has reasonable objection to any such
proposed person or entity. Failure of the Owner to reply within the 14 day period shall constitute notice of no reasonable
objection.

Delete Section 5.2.2 and substitute the following:

5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner has made reasonable and
timely objection. The Owner shall not direct the Contractor to contract with any specific individual or entity for supplies
or services unless such supplies and services are necessary for completion of the Work and the specified individual or
entity is the only source of such supply or services.

In the first sentence of Section 5.2.3, delete the words ““...or Architect...”” in the two places they appear.

Delete the words ““...or Architect...” in the in the first sentence of Section 5.2.4 and insert the following sentence at the
end of Section 5.2.4:

The Contractor’s request for substitution must be made to the Owner in writing accompanied by supporting information.

Add the following Section 5.2.5:

5.2.5 A Subcontractor identified in the Contractor’s Bid in response the specialty subcontractor listing requirements of
Section 7 of the Bid Form (SE-330) may only be substituted in accordance with and as permitted by the provisions of
Title 11, Chapter 35, Section 3021 of the South Carolina Code of Laws, as amended. A proposed substitute for a Listed
Subcontractor shall be subject to the Owner’s approval as set forth is Section 5.2.3.

Add the following Section 5.2.6:

5.2.6 The Iran Divestment Act List is a list published by the Board pursuant to Section 11-57-310 that identifies persons
engaged in investment activities in Iran. Currently, the list is available at the following URL:
http://procurement.sc.gov/PS/PS-iran-divestment.phtm(.) Consistent with Section 11-57-330(B), the Contractor shall
not contract with any person to perform a part of the Work, if, at the time you enter into the subcontract, that person is
on the then-current version of the Iran Divestment Act List.

In Section 5.3, delete everything following the heading “SUBCONTRACTUAL RELATIONS” and insert the following
Sections 5.3.1, 5.3.2, 5.3.3, and 5.3.4:

5.3.1 By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to
be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the
Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and Architect. Each
subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract Documents
with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not prejudice such
rights, and shall allow to the Subcontractor, unless specifically provided otherwise herein or in the subcontract
agreement, the benefit of all rights, remedies and redress against the Contractor that the Contractor, by the Contract
Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into
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3.46
3.47

3.48
3.49

3.50

3.51

similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, prior
to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor will be
bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of the proposed
subcontract agreement that may be at variance with the Contract Documents. Subcontractors will similarly make copies
of applicable portions of such documents available to their respective proposed Sub-subcontractors.

5.3.2 Without limitation on the generality of Section 5.3.1, each Subcontract agreement and each Sub-subcontract
agreement shall include, and shall be deemed to include, the following Sections of these General Conditions: 3.2, 3.5,
3.18,5.3,5.4,6.2.2,7.3.3,75,7.6,13.1, 13.12, 14.3, 14.4, and 15.1.6.

5.3.3 Each Subcontract Agreement and each Sub-subcontract agreement shall exclude, and shall be deemed to exclude,
Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of these General Conditions. In the place of these
excluded sections of the General Conditions, each Subcontract Agreement and each Sub-subcontract may include
Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of AIA Document A201-2007, Conditions of the
Contract, as originally issued by the American Institute of Architects.

5.3.4 The Contractor shall assure the Owner that all agreements between the Contractor and its Subcontractor
incorporate the provisions of Subparagraph 5.3.1 as necessary to preserve and protect the rights of the Owner and the
Architect under the Contract Documents with respect to the work to be performed by Subcontractors so that the
subcontracting thereof will not prejudice such rights. The Contractor’s assurance shall be in the form of an affidavit or in such
other form as the Owner may approve. Upon request, the Contractor shall provide the Owner or Architect with copies of
any or all subcontracts or purchase orders.

Delete the last sentence of Section 5.4.1.

Add the following Sections 5.4.4, 5.4.5 and 5.4.6:

5.4.4 Each subcontract shall specifically provide that the Owner shall only be responsible to the subcontractor for those
obligations of the Contractor that accrue subsequent to the Owner’s exercise of any rights under this conditional
assignment.

5.4.5 Each subcontract shall specifically provide that the Subcontractor agrees to perform portions of the Work assigned
to the Owner in accordance with the Contract Documents.

5.4.6 Nothing in this Section 5.4 shall act to reduce or discharge the Contractor’s payment bond surety’s obligations to
claimants for claims arising prior to the Owner’s exercise of any rights under this conditional assignment.

Delete the language of Section 6.1.4 and substitute the word ““Reserved.”

Insert the following at the end of Section 7.1.2:

If the amount of a Modification exceeds the limits of the Owner’s Construction Change Order Certification (reference
Section 9.1.7.2 of the Agreement), then the Owner’s agreement is not effective, and Work may not proceed, until
approved in writing by the Office of State Engineer.

Delete Section 7.2.1 and substitute the following:

7.2.1 A Change Order is a written instrument prepared by the Architect (using State Form SE-480 “Construction Change
Order”) and signed by the Owner, Contractor and Architect stating their agreement upon all of the following:

.1 The change in the Work;

.2 The amount of the adjustment, if any, in the Contract Sum; and

.3 The extent of the adjustment, if any, in the Contract Time.

Add the following Sections 7.2.2, 7.2.3, 7.2.4, and 7.2.5:

7.2.2 If aChange Order provides for an adjustment to the Contract Sum, the adjustment must be calculated in accordance
with Section 7.3.3.

7.2.3 At the Owner’s request, the Contractor shall prepare a proposal to perform the work of a proposed Change Order
setting forth the amount of the proposed adjustment, if any, in the Contract Sum; and the extent of the proposed
adjustment, if any, in the Contract Time. Any proposed adjustment in the Contract sum shall be prepared in accordance
with Section 7.2.2. The Owner’s request shall include any revisions to the Drawings or Specifications necessary to
define any changes in the Work. Within fifteen days of receiving the request, the Contractor shall submit the proposal
to the Owner and Architect along with all documentation required by Section 7.6.
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3.53

3.54

3.55

7.2.4 If the Contractor requests a Change Order, the request shall set forth the proposed change in the Work and shall
be prepared in accordance with Section 7.2.3. If the Contractor requests a change to the Work that involves a revision
to either the Drawings or Specifications, the Contractor shall reimburse the Owner for any expenditure associated with
the Architects’ review of the proposed revisions, except to the extent the revisions are accepted by execution of a Change
Order.

7.2.5 Agreement on any Change Order shall constitute a final settlement of all matters relating to the change in the
Work that is the subject of the Change Order, including, but not limited to, any adjustments to the Contract Sum or the
Contract Time.

Delete 7.3.3 and substitute the following:
7.3.3 PRICE ADJUSTMENTS

7.3.3.1 If any Modification, including a Construction Change Directive, provides for an adjustment to the Contract Sum,
the adjustment shall be based on whichever of the following methods is the most valid approximation of the actual cost
to the contractor, with overhead and profit as allowed by Section 7.5:

.1 Mutual acceptance of a lump sum;

.2 Unit prices stated in the Contract Documents, except as provided in Section 7.3.4, or subsequently agreed
upon;

.3 Cost attributable to the events or situations under applicable clauses with adjustment of profits or fee, all as
specified in the contract, or subsequently agreed upon by the parties, or by some other method as the parties
may agree; or

4 As provided in Section 7.3.7.

7.3.3.2 Consistent with Section 7.6, costs must be properly itemized and supported by substantiating data sufficient to
permit evaluation before commencement of the pertinent performance or as soon after that as practicable. All costs
incurred by the Contractor must be justifiably compared with prevailing industry standards. Except as provided in
Section 7.5, all adjustments to the Contract Price shall be limited to job specific costs and shall not include indirect costs,
overhead, home office overhead, or profit.

Delete Section 7.3.7 and substitute the following:

7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, the
Architect shall make an initial determination, consistent with Section 7.3.3, of the method and the adjustment on the
basis of reasonable expenditures and savings of those performing the Work attributable to the change, including, in case
of an increase in the Contract Sum, an amount for overhead and profit as set forth in Section 7.5. In such case, and also
under Section 7.3.3.1.3, the Contractor shall keep and present, in such form as the Architect may prescribe, an itemized
accounting together with appropriate supporting data. Unless otherwise provided in the Contract Documents, costs for
the purposes of this Section 7.3.7 shall be limited to the following:
.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits required by
agreement or custom, and workers’ compensation insurance;
.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated or
consumed;
.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor or
others; and
4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to the
Work.

Delete Section 7.3.8 and substitute the following:

7.3.8 Using the percentages stated in Section 7.5, any adjustment to the Contract Sum for deleted work shall include
any overhead and profit attributable to the cost for the deleted Work.

Add the following Sections 7.5 and 7.6:

7.5 AGREED OVERHEAD AND PROFIT RATES

7.5.1 For any adjustment to the Contract Sum for which overhead and profit may be recovered, other than those made
pursuant to Unit Prices stated in the Contract Documents, the Contractor agrees to charge and accept, as full payment
for overhead and profit, the following percentages of costs attributable to the change in the Work. The percentages cited
below shall be considered to include all indirect costs including, but not limited to: field and office managers, supervisors
and assistants, incidental job burdens, small tools, and general overhead allocations. The allowable percentages for
overhead and profit are as follows:
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3.57

3.58

3.59

To the Contractor for work performed by the Contractor’s own forces, 17% of the Contractor’s actual costs.

.2 To each Subcontractor for work performed by the Subcontractor’s own forces, 17% of the subcontractor’s
actual costs.

.3 To the Contractor for work performed by a subcontractor, 10% of the subcontractor’s actual costs (not
including the subcontractor’s overhead and profit).

7.6 PRICING DATA AND AUDIT
7.6.1 Cost or Pricing Data.

Upon request of the Owner or Architect, Contractor shall submit cost or pricing data prior to execution of a Modification
which exceeds $500,000. Contractor shall certify that, to the best of its knowledge and belief, the cost or pricing data
submitted is accurate, complete, and current as of a mutually determined specified date prior to the date of pricing the
Modification. Contractor’s price, including profit, shall be adjusted to exclude any significant sums by which such price
was increased because Contractor furnished cost or pricing data that was inaccurate, incomplete, or not current as of the
date specified by the parties. Notwithstanding Subparagraph 9.10.4, such adjustments may be made after final payment
to the Contractor.

7.6.2 Cost or pricing data means all facts that, as of the date specified by the parties, prudent buyers and sellers would
reasonably expect to affect price negotiations significantly. Cost or pricing data are factual, not judgmental; and are
verifiable. While they do not indicate the accuracy of the prospective contractor's judgment about estimated future costs
or projections, they do include the data forming the basis for that judgment. Cost or pricing data are more than historical
accounting data; they are all the facts that can be reasonably expected to contribute to the soundness of estimates of
future costs and to the validity of determinations of costs already incurred.

7.6.3 Records Retention.

As used in Section 7.6, the term "records™ means any books or records that relate to cost or pricing data that Contractor
is required to submit pursuant to Section 7.6.1. Contractor shall maintain records for three years from the date of final
payment, or longer if requested by the chief procurement officer. The Owner may audit Contractor’s records at
reasonable times and places.

Delete Section 8.2.2 and substitute the following:

8.2.2 The Contractor shall not knowingly commence operations on the site or elsewhere prior to the effective date of
surety bonds and insurance required by Article 11 to be furnished by the Contractor and Owner. The date of
commencement of the Work shall not be changed by the effective date of such surety bonds or insurance.

Delete Section 8.3.1 and substitute the following:

8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of the
Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or by changes
ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other causes beyond
the control of the Contractor and any subcontractor at any tier; or by delay authorized by the Owner pending dispute
resolution; or by other causes that the Architect determines may justify delay, then to the extent such delay will prevent
the Contractor from achieving Substantial Completion within the Contract Time and provided the delay (1) is not caused
by the fault or negligence of the Contractor or a subcontractor at any tier and (2) is not due to unusual delay in the
delivery of supplies, machinery, equipment, or services when such supplies, machinery, equipment, or services were
obtainable from other sources in sufficient time for the Contractor to meet the required delivery, the Contract Time shall
be extended by Change Order for such reasonable time as the Architect may determine.

Insert the following at the end of Section 9.1:
All changes to the Contract Sum shall be adjusted in accordance with Section 7.3.3.

Delete Section 9.2 and substitute the following:
9.2 SCHEDULE OF VALUES

9.2.1 The Contractor shall submit to the Architect, within ten days of full execution of the Agreement, a schedule of
values allocating the entire Contract Sum to the various portions of the Work and prepared in such form and supported
by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to by the Architect,
shall be used as a basis for reviewing the Contractor’s Applications for Payment. As requested by the Architect, the
Contractor and each Subcontractor shall prepare a trade payment breakdown for the Work for which each is responsible,
such breakdown being submitted on a uniform standardized format approved by the Architect and Owner. The
breakdown shall be divided in detail, using convenient units, sufficient to accurately determine the value of completed
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3.61

3.62

3.63

3.64

3.65

3.66

Work during the course of the Project. The Contractor shall update the schedule of values as required by either the
Architect or Owner as necessary to reflect:

.1 the description of Work (listing labor and material separately);
.2 the total value;

.3 the percent and value of the Work completed to date;

.4 the percent and value of previous amounts billed; and

.5 the current percent completed and amount billed.

9.2.2 Any schedule of values or trade breakdown that fails to include sufficient detail, is unbalanced, or exhibits "front-
loading" of the value of the Work shall be rejected. If a schedule of values or trade breakdown is used as the basis for
payment and later determined to be inaccurate, sufficient funds shall be withheld from future Applications for Payment
to ensure an adequate reserve (exclusive of normal retainage) to complete the Work.

Delete Section 9.3.1 and substitute the following:

Monthly, the Contractor shall submit to the Architect an itemized Application for Payment prepared in accordance with
the schedule of values, if required under Section 9.2., for completed portions of the Work. Such application shall be
notarized, if required, and supported by such data substantiating the Contractor’s right to payment as the Owner or
Architect may require (such as copies of requisitions from Subcontractors and material suppliers) and shall reflect
retainage and any other adjustments provided in Section 5 of the Agreement. If required by the Owner or Architect, the
Application for Payment shall be accompanied by a current construction schedule.

In Section 9.3.2, add the following words to the end of the second sentence:

provided such materials or equipment will be subsequently incorporated in the Work

Insert the following at the end of Section 9.3.2:

The Contractor shall 1) protect such materials from diversion, vandalism, theft, destruction, and damage, 2) mark such
materials specifically for use on the Project, and 3) segregate such materials from other materials at the storage facility.
The Architect and the Owner shall have the right to make inspections of the storage areas at any time.

In Section 9.4.2, in the first sentence, after the words “Work has progressed to the point indicated,” insert the following:

in both the Application for Payment and, if required to be submitted by the Contractor, the accompanying current
construction schedule

In the last sentence, delete the third item starting with ““(3) reviewed copies” and ending with “Contractor’s right to
payment,”

In Section 9.5.1, in the first sentence, delete the word “may”” after the opening words “The Architect” and substitute the
word “shall.”

In Section 9.5.1, insert the following sentence after the first sentence:

The Architect shall withhold a Certificate of Payment if the Application for Payment is not accompanied by the current
construction schedule required by Section 3.10.1.

In Section 9.6.2, delete the word “The...” at the beginning of the first sentence and substitute the following:

Pursuant to Chapter 6 of Title 29 of the South Carolina Code of Laws, as amended, the

Delete Section 9.7 and substitute following:

9.7 FAILURE OF PAYMENT

If the Architect does not issue a Certificate for Payment to the Owner, through no fault of the Contractor, within seven
days after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven
days after the time established in the Contract Documents the amount certified by the Architect or awarded by a final
dispute resolution order, then the Contractor may, upon seven additional days’ written notice to the Owner and Architect,
stop the Work until payment of the amount owing has been received. The Contract Time shall be extended appropriately
and the Contract Sum shall be increased, in accordance with the provisions of Section 7.3.3, by the amount of the
Contractor’s reasonable costs of shut-down, delay and start-up, plus interest as provided for in the Contract Documents.

Insert the following words at the end of the sentence in Section 9.8.1:
and when all required occupancy permits, if any, have been issued and copies have been delivered to the Owner.
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In Section 9.8.2, insert the word “written” after the word ““comprehensive” and before the word “list.””

Delete Section 9.8.3 and substitute the following:

9.8.3.1 Upon receipt of the Contractor’s list, the Architect, with the Owner and any other person the Architect or the
Owner choose, will make an inspection on a date and at a time mutually agreeable to the Architect, Owner, and
Contractor, to determine whether the Work or designated portion thereof is substantially complete. The Contractor shall
furnish access for the inspection and testing as provided in this Contract. The inspection shall include a demonstration
by the Contractor that all equipment, systems and operable components of the Work function properly and in accordance
with the Contract Documents. If the Architect’s inspection discloses any item, whether or not included on the
Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so that the Owner can
occupy or utilize the Work or designated portion thereof for its intended use, the Contractor shall, before issuance of the
Certificate of Substantial Completion, complete or correct such item upon notification by the Architect. In such case,
the Contractor shall then submit a request for another inspection by the Architect to determine Substantial Completion.
If more than one Substantial Completion inspection is required, the Contractor shall reimburse the Owner for all costs
of reinspections or, at the Owner’s option, the costs may be deducted from payments due to the Contractor.

9.8.3.2 If the Architect and Owner concur in the Contractor’s assessment that the Work or a portion of the Work is safe
to occupy, the Owner and Contractor may arrange for a Certificate of Occupancy Inspection by OSE. The Owner,
Architect, and Contractor shall be present at OSE’s inspection. Upon verifying that the Work or a portion of the Work
is substantially complete and safe to occupy, OSE will issue, as appropriate, a Full or Partial Certificate of Occupancy.

In the second sentence of Section 9.8.5, delete the words ““and consent of surety, if any.”
In the first sentence of Section 9.9.1, delete the words ““Section 11.3.1.5’and substitute the words ““Section 11.3.1.3."

Delete Section 9.10.1 and substitute the following:

9.10.1 Unless the parties agree otherwise in the Certificate of Substantial Completion, the Contractor shall achieve Final
Completion no later than thirty days after Substantial Completion. Upon receipt of the Contractor’s written notice that
the Work is ready for final inspection and acceptance and upon receipt of a final Application for Payment, the Architect,
with the Owner and any other person the Architect or the Owner choose, will make an inspection on a date and at a time
mutually agreeable to the Architect, Owner, and Contractor, and, when the Architect finds the Work acceptable under
the Contract Documents and the Contract fully performed, the Architect will promptly issue a final Certificate for
Payment stating that to the best of the Architect’s knowledge, information and belief, and on the basis of the Architect’s
on-site visits and inspections, the Work has been completed in accordance with terms and conditions of the Contract
Documents and that the entire balance found to be due the Contractor and noted in the final Certificate is due and payable.
The Architect’s final Certificate for Payment will constitute a further representation that conditions listed in Section
9.10.2 as precedent to the Contractor’s being entitled to final payment have been fulfilled. If more than one Final
Completion inspection is required, the Contractor shall reimburse the Owner for all costs of reinspections or, at the
Owner’s option, the costs may be deducted from payments due to the Contractor. If the Contractor does not achieve
final completion within thirty days after Substantial Completion or the timeframe agreed to by the parties in the
Certificate of Substantial Completion, whichever is greater, the Contractor shall be responsible for any additional
Acrchitectural fees resulting from the delay.

Delete the first sentence of Section 9.10.2 and substitute the following:

Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to the
Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with the
Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts withheld by
Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract
Documents to remain in force after final payment is currently in effect and will not be canceled or allowed to expire
until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement that the Contractor knows
of no substantial reason that the insurance will not be renewable to cover the period required by the Contract Documents,
(4) consent of surety, if any, to final payment (5), if required by the Owner, other data establishing payment or
satisfaction of obligations, such as receipts, releases and waivers of liens, claims, security interests or encumbrances
arising out of the Contract, to the extent and in such form as may be designated by the Owner, (6) required Training
Manuals, (7) equipment Operations and Maintenance Manuals, (8) any certificates of testing, inspection or approval
required by the Contract Documents and not previously provided (9) all warranties and guarantees required under or
pursuant to the Contract Documents, and (10) one copy of the Documents required by Section 3.11.
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3.80
3.81
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Delete the first sentence of Section 9.10.3 and substitute the following:

If, after Substantial Completion of the Work, final completion thereof is delayed 60 days through no fault of the
Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner shall,
upon application by the Contractor and certification by the Architect, and without terminating the Contract, make
payment of the balance due for that portion of the Work fully completed and accepted.

Delete Section 9.10.5 and substitute the following:

9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a waiver of
claims by that payee except those specific claims in stated amounts that have been previously made in writing and
identified by that payee as unsettled at the time of final Application for Payment.

Add the following Section 9.10.6:

9.10.6 If OSE has not previously issued a Certificate of Occupancy for the entire Project, the Parties shall arrange for a
representative of OSE to participate in the Final Completion Inspection. Representatives of the State Fire Marshal’s
Office and other authorities having jurisdiction may be present at the Final Completion Inspection or otherwise inspect
the completed Work and advise the Owner whether the Work meets their respective requirements for the Project.

Delete Section 10.3.1 and substitute the following:

10.3.1 If the Contractor encounters a hazardous material or substance which was not discoverable as provided in Section
3.2.1 and not required by the Contract Documents, and if reasonable precautions will be inadequate to prevent
foreseeable bodily injury or death to persons or serious loss to real or personal property resulting from such material or
substance encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately
stop Work in the affected area and report the condition to the Owner and Architect in writing. Hazardous materials or
substances are those hazardous, toxic, or radioactive materials or substances subject to regulations by applicable
governmental authorities having jurisdiction, such as, but not limited to, the S.C. Department of Health and
Environmental Control, the U.S. Environmental Protection Agency, and the U.S. Nuclear Regulatory Commission.

Insert the following at the end of Section 10.3.2:

In the absence of agreement, the Architect will make an interim determination regarding any delay or impact on the
Contractor’s additional costs. The Architect’s interim determination of cost shall adjust the Contract Sum on the same
basis as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.
Any adjustment in the Contract Sum shall be determined in accordance with Section 7.3.3.

Delete Section 10.3.3 and substitute the following:

10.3.3 The Work in the affected area shall be resumed immediately following the occurrence of any one of the following
events: (a) the Owner causes remedial work to be performed that results in the absence of hazardous materials or
substances; (b) the Owner and the Contractor, by written agreement, decide to resume performance of the Work; or (c)
the Work may safely and lawfully proceed, as determined by an appropriate governmental authority or as evidenced by
a written report to both the Owner and the Contractor, which is prepared by an environmental engineer reasonably
satisfactory to both the Owner and the Contractor.

In Section 10.3.5, delete the word ““The” at the beginning of the sentence and substitute the following:
In addition to its obligations under Section 3.18, the

Delete the language of Section 10.3.6 and substitute the word “Reserved.”

Insert the following at the end of Section 10.4:

The Contractor shall immediately give the Architect notice of the emergency. This initial notice may be oral followed
within five days by a written notice setting forth the nature and scope of the emergency. Within fourteen days of the
start of the emergency, the Contractor shall give the Architect a written estimate of the cost and probable effect of delay
on the progress of the Work.

Delete 11.1.2 and substitute the following:

11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified below or
required by law, whichever coverage is greater. Coverages shall be written on an occurrence basis and shall be
maintained without interruption from the date of commencement of the Work until the date of final payment and
termination of any coverage required to be maintained after final payment, and, with respect to the Contractor’s
completed operations coverage, until the expiration of the period for correction of Work or for such other period for
maintenance of completed operations coverage as specified in the Contract Documents.
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(1) COMMERCIAL GENERAL LIABILITY:

(a) General Aggregate (per project) . $1,000,000
(b) Products/Completed Operations ... ... $1,000,000
(c) Personal and Advertising Injury .. $1,000,000
(d) Each Occurrence $1,000,000
(e) Fire Damage (Any one fire) $50,000
() Medical Expense (Any oneperson) $5,000
(2) BUSINESS AUTO LIABILITY (including All Owned, Non-owned, and Hired Vehicles):
(a) Combined Single Limit $1,000,000

(3) WORKER’S COMPENSATION:
(a) State Statutory
(b) Employers Liability ... $100,000 Per Acc.
$500,000 Disease, Policy Limit
_____________________ $100,000 Disease, Each Employee

In lieu of separate insurance policies for Commercial General Liability, Business Auto Liability, and Employers
Liability, the Contractor may provide an umbrella policy meeting or exceeding all coverage requirements set forth in
this Section 11.1.2. The umbrella policy limits shall not be less than $3,000,000.

Delete Section 11.1.3 and substitute the following:

11.1.3 Prior to commencement of the Work, and thereafter upon replacement of each required policy of insurance,
Contractor shall provide to the Owner a written endorsement to the Contractor’s general liability insurance policy that:

(i) names the Owner as an additional insureds for claims caused in whole or in part by the Contractor’s
negligent acts or omissions during the Contractor’s operations;

(ii) provides that no material alteration, cancellation, non-renewal, or expiration of the coverage contained in
such policy shall have effect unless all additional insureds have been given at least ten (10) days prior
written notice of cancellation for non-payment of premiums and thirty (30) days prior written notice of
cancellation for any other reason; and

(iii) provides that the Contractor’s liability insurance policy shall be primary, with any liability insurance of
the Owner as secondary and noncontributory.

Prior to commencement of the Work, and thereafter upon renewal or replacement of each required policy of insurance,
Contractor shall provide to the Owner a signed, original certificate of liability insurance (ACORD 25). Consistent with
this Section 11.1, the certificate shall identify the types of insurance, state the limits of liability for each type of coverage,
name the Owner a Consultants as Certificate Holder, provide that the general aggregate limit applies per project, and
provide that coverage is written on an occurrence basis. Both the certificates and the endorsements must be received
directly from either the Contractor's insurance agent or the insurance company. An additional certificate evidencing
continuation of liability coverage, including coverage for completed operations, naming the Owner as an additional
insured for claims made under the Contractor’s completed operations, and otherwise meeting the above requirements,
shall be submitted with the final Application for Payment as required by Section 9.10.2 and thereafter upon renewal or
replacement of such coverage until the expiration of the time required by Section 11.1.2. Information concerning
reduction of coverage on account of revised limits or claims paid under the General Aggregate, or both, shall be furnished
by the Contractor with reasonable promptness.

Delete Section 11.1.4 and substitute the following:

11.1.4 Afailure by the Owner either (i) to demand a certificate of insurance or written endorsement required by Section
11.1, or (ii) to reject a certificate or endorsement on the grounds that it fails to comply with Section 11.1 shall not be
considered a waiver of Contractor's obligations to obtain the required insurance.

In Section 11.3.1, delete the first sentence and substitute the following:

Unless otherwise provided in the Contract Documents, the Contractor shall purchase and maintain, in a company or
companies lawfully authorized to do business in the jurisdiction in which the Project is located, property insurance
written on a builder’s risk “all-risk” or equivalent policy form in the amount of the initial Contract Sum, plus value of
subsequent Contract Modifications and cost of materials supplied or installed by others, comprising total value for the
entire Project at the site on a replacement cost basis.

Delete the language of Section 11.3.1.2 and substitute the word ““Reserved.”

Delete the language of Section 11.3.1.3 and substitute the word ““Reserved.”
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Delete Section 11.3.2 and substitute the following:

11.3.2 BOILER AND MACHINERY INSURANCE

The Contractor shall purchase and maintain boiler and machinery insurance required by the Contract Documents or by
law, which shall specifically cover such insured objects during installation and until final acceptance by the Owner; this
insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in the Work, and the
Owner and Contractor shall both be named insureds.

Delete Section 11.3.3 and substitute the following:

11.3.3 LOSS OF USE INSURANCE

The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against loss of
use of the Owner’s property due to fire or other hazards, however caused. To the extent any losses are covered and paid
for by such insurance, the Owner waives all rights of action against the Contractor for loss of use of the Owner’s property,
including consequential losses due to fire or other hazards however caused.

Delete Section 11.3.4 and substitute the following:

11.3.4 If the Owner requests in writing that insurance for risks other than those described herein or other special causes
of loss be included in the property insurance policy, the Contractor shall, if possible, include such insurance, and the
cost thereof shall be charged to the Owner by appropriate Change Order.

Delete the language of Section 11.3.5 and substitute the word “Reserved.”

Delete Section 11.3.6 and substitute the following:

11.3.6 Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that includes
insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable conditions,
definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision that the policy
will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 days’ prior written
notice has been given to the Owner.

Delete the first sentence of Section 11.3.7 and substitute the following:

The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-subcontractors,
agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate contractors described in
Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and employees, for damages caused by fire
or other causes of loss to the extent the property insurance provided by the Contractor pursuant to this Section 11.3
covers and pays for the damage, except such rights as they have to proceeds of such insurance held by the Contractor as
fiduciary.

Delete the first sentence of Section 11.3.8 and substitute the following:

A loss insured under the Contractor’s property insurance shall be adjusted by the Contractor as fiduciary and made
payable to the Contractor as fiduciary for the insureds, as their interests may appear, subject to requirements of any
applicable mortgagee clause and of Section 11.3.10.

Delete Section 11.3.9 and substitute the following:

11.3.9 If required in writing by a party in interest, the Contractor as fiduciary shall, upon occurrence of an insured loss,
give bond for proper performance of the Contractor’s duties. The cost of required bonds shall be charged against
proceeds received as fiduciary. The Contractor shall deposit in a separate account proceeds so received, which the
Contractor shall distribute in accordance with such agreement as the parties in interest may reach. If after such loss no
other special agreement is made and unless the Owner terminates the Contract for convenience, replacement of damaged
property shall be performed by the Contractor.

Delete Section 11.3.10 and substitute the following:

11.3.10 The Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties
in interest shall object in writing within five days after occurrence of loss to the Contractor’s exercise of this power; if
such objection is made, the dispute shall be resolved in the manner provided in the contract between the parties in dispute
as the method of binding dispute resolution. The Contractor as fiduciary shall make settlement with insurers or, in the
case of a dispute over distribution of insurance proceeds, in accordance with a final order or determination issued by the
appropriate authority having jurisdiction over the dispute.
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3.101
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3.103

3.104

3.105

Delete Section 11.4.1 and substitute the following:

11.4.1 Before commencing any services hereunder, the Contractor shall provide the Owner with Performance and
Payment Bonds, each in an amount not less than the Contract Price set forth in Article 4 of the Agreement. The Surety
shall have, at a minimum, a "Best Rating" of "A" as stated in the most current publication of "Best's Key Rating Guide,
Property-Casualty". In addition, the Surety shall have a minimum "Best Financial Strength Category" of "Class V", and
in no case less than five (5) times the contract amount. The Performance Bond shall be written on Form SE-355,
"Performance Bond" and the Payment Bond shall written on Form SE-357, "Labor and Material Payment Bond", and
both shall be made payable to the Owner.

Delete Section 11.4.2 and substitute the following:

11.4.2 The Performance and Labor and Material Payment Bonds shall:
.1 be issued by a surety company licensed to do business in South Carolina;
.2 be accompanied by a current power of attorney and certified by the attorney-in-fact who executes the bond
on the behalf of the surety company; and
.3 remain in effect for a period not less than one (1) year following the date of Substantial Completion or the
time required to resolve any items of incomplete Work and the payment of any disputed amounts, whichever
time period is longer.

Add the following Sections 11.4.3 and 11.4.4:

11.4.3 Any bonds required by this Contract shall meet the requirements of the South Carolina Code of Laws and
Regulations, as amended.

11.4.4 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a
copy to be furnished.

Delete Section 12.1.1 and substitute the following:

12.1.1 If a portion of the Work is covered contrary to the to requirements specifically expressed in the Contract
Documents, including inspections of work-in-progress required by all authorities having jurisdiction over the Project, it
must, upon demand of the Architect or authority having jurisdiction, be uncovered for observation and be replaced at
the Contractor’s expense without change in the Contract Time.

In Section 12.2.2.1, delete the words “and to make a claim for breach of warranty’ at the end of the third sentence.

In Section 12.2.2.3, add the following to the end of the sentence:
unless otherwise provided in the Contract Documents.

Insert the following at the end of Section 12.2.4:

If, prior to the date of Substantial Completion, the Contractor, a Subcontractor, or anyone for whom either is responsible,
uses or damages any portion of the Work, including, without limitation, mechanical, electrical, plumbing, and other
building systems, machinery, equipment, or other mechanical device, the Contractor shall cause such item to be restored
to "like new" condition at no expense to the Owner.

Delete Section 13.1 and substitute the following:

13.1 GOVERNING LAW

The Contract, any dispute, claim, or controversy relating to the Contract, and all the rights and obligations of the parties
shall, in all respects, be interpreted, construed, enforced and governed by and under the laws of the State of South
Carolina, except its choice of law rules.

Delete Section 13.2, including its Sub-Sections 13.2.1 and 13.2.2, and substitute the following:

13.2 SUCCESSORS AND ASSIGNS

The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal representatives to
covenants, agreements and obligations contained in the Contract Documents. Neither party to the Contract shall assign
the Contract as a whole, or in part, without written consent of the other and then only in accordance with and as permitted
by Regulation 19-445.2180 of the South Carolina Code of Regulations, as amended. If either party attempts to make
such an assignment without such consent, that party shall nevertheless remain legally responsible for all obligations
under the Contract.

14 of 21 OSE Form 00811



2015 Edition

OSE FORM 00811
STANDARD SUPPLEMENTARY CONDITIONS

3.106

3.107
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Delete Section 13.3 and substitute the following:

13.3 WRITTEN NOTICE
Unless otherwise permitted herein, all notices contemplated by the Contract Documents shall be in writing and shall be
deemed given:

.1 upon actual delivery, if delivery is by hand;

.2 upon receipt by the transmitting party of confirmation or reply, if delivery is by electronic mail, facsimile,
telex or telegram;

.3 upon receipt, if delivery is by the United States mail.

Notice to Contractor shall be to the address provided in Section 8.3.2 of the Agreement. Notice to Owner shall be to the
address provided in Section 8.2.2 of the Agreement. Either party may designate a different address for notice by giving
notice in accordance with this paragraph.

In Section 13.4.1, insert the following at the beginning of the sentence:
Unless expressly provided otherwise,

Add the following Section 13.4.3:

13.4.3 Notwithstanding Section 9.10.4, the rights and obligations which, by their nature, would continue beyond the
termination, cancellation, rejection, or expiration of this contract shall survive such termination, cancellation, rejection,
or expiration, including, but not limited to, the rights and obligations created by the following clauses:

15 Ownership and Use of Drawings, Specifications and Other Instruments of Service;
35 Warranty

3.17 Royalties, Patents and Copyrights

3.18 Indemnification

7.6 Cost or Pricing Data

111 Contractor's Liability Insurance

114 Performance and Payment Bond

15.1.6 Claims for Listed Damages

15.1.7 Waiver of Claims Against the Architect
15.6 Dispute Resolution

15.6.5  Service of Process

Delete Section 13.6 and substitute the following:

13.6 INTEREST

Payments due to the Contractor and unpaid under the Contract Documents shall bear interest only if and to the extent
allowed by Title 29, Chapter 6, Article 1 of the South Carolina Code of Laws. Amounts due to the Owner shall bear
interest at the rate of one percent a month or a pro rata fraction thereof on the unpaid balance as may be due.

Delete the language of Section 13.7 and substitute the word ““Reserved.”

Add the following Sections 13.8 through 13.16:

13.8 PROCUREMENT OF MATERIALS BY OWNER

The Contractor accepts assignment of all purchase orders and other agreements for procurement of materials and
equipment by the Owner that are identified as part of the Contract Documents. The Contractor shall, upon delivery, be
responsible for the storage, protection, proper installation, and preservation of such Owner purchased items, if any, as if
the Contractor were the original purchaser. The Contract Sum includes, without limitation, all costs and expenses in
connection with delivery, storage, insurance, installation, and testing of items covered in any assigned purchase orders
or agreements. Unless the Contract Documents specifically provide otherwise, all Contractor warranty of workmanship
and correction of the Work obligations under the Contract Documents shall apply to the Contractor’s installation of and
modifications to any Owner purchased items,.

13.9 INTERPRETATION OF BUILDING CODES

As required by Title 10, Chapter 1, Section 180 of the South Caroline Code of Laws, as amended, OSE shall determine
the enforcement and interpretation of all building codes and referenced standards on state buildings. The Contractor
shall refer any questions, comments, or directives from local officials to the Owner and OSE for resolution.
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3.112

13.10 MINORITY BUSINESS ENTERPRISES

Contractor shall notify Owner of each Minority Business Enterprise (MBE) providing labor, materials, equipment, or
supplies to the Project under a contract with the Contractor. Contractor’s notification shall be via the first monthly status
report submitted to the Owner after execution of the contract with the MBE. For each such MBE, the Contractor shall
provide the MBE’s name, address, and telephone number, the nature of the work to be performed or materials or
equipment to be supplied by the MBE, whether the MBE is certified by the South Carolina Office of Small and Minority
Business Assistance, and the value of the contract.

13.11 SEVERABILITY

If any provision or any part of a provision of the Contract Documents shall be finally determined to be superseded,
invalid, illegal, or otherwise unenforceable pursuant to any applicable Legal Requirements, such determination shall not
impair or otherwise affect the validity, legality, or enforceability of the remaining provision or parts of the provision of
the Contract Documents, which shall remain in full force and effect as if the unenforceable provision or part were deleted.

13.12 ILLEGAL IMMIGRATION

Contractor certifies and agrees that it will comply with the applicable requirements of Title 8, Chapter 14 of the South
Carolina Code of Laws and agrees to provide to the State upon request any documentation required to establish either:
(a) that Title 8, Chapter 14 is inapplicable both to Contractor and its subcontractors or sub-subcontractors; or (b) that
Contractor and its subcontractors or sub-subcontractors are in compliance with Title 8, Chapter 14. Pursuant to Section
8-14-60, "A person who knowingly makes or files any false, fictitious, or fraudulent document, statement, or report
pursuant to this chapter is guilty of a felony and, upon conviction, must be fined within the discretion of the court or
imprisoned for not more than five years, or both." Contractor agrees to include in any contracts with its subcontractors
language requiring its subcontractors to (a) comply with the applicable requirements of Title 8, Chapter 14, and (b)
include in their contracts with the sub-subcontractors language requiring the sub-subcontractors to comply with the
applicable requirements of Title 8, Chapter 14. (An overview is available at www.procurement.sc.gov)

13.13 SETOFF
The Owner shall have all of its common law, equitable, and statutory rights of set-off.

13.14 DRUG-FREE WORKPLACE
The Contractor certifies to the Owner that Contractor will provide a Drug-Free Workplace, as required by Title 44,
Chapter 107 of the South Carolina Code of Laws, as amended.

13.15 FALSE CLAIMS

According to the S.C. Code of Laws § 16-13-240, "a person who by false pretense or representation obtains the signature
of a person to a written instrument or obtains from another person any chattel, money, valuable security, or other
property, real or personal, with intent to cheat and defraud a person of that property is guilty” of a crime.

13.16 NON-INDEMNIFICATION:

Any term or condition is void to the extent it requires the State to indemnify anyone. It is unlawful for a person charged
with disbursements of state funds appropriated by the General Assembly to exceed the amounts and purposes stated in
the appropriations. (§ 11-9-20) It is unlawful for an authorized public officer to enter into a contract for a purpose in
which the sum is in excess of the amount appropriated for that purpose. It is unlawful for an authorized public officer
to divert or appropriate the funds arising from any tax levied and collected for any one fiscal year to the payment of an
indebtedness contracted or incurred for a previous year. (8 11-1-40)

Delete Section 14.1.1 and substitute the following:

14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 45 consecutive days through
no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any other persons
or entities performing portions of the Work under direct or indirect contract with the Contractor, for any of the following
reasons:

.1 Issuance of an order of a court or other public authority having jurisdiction that requires substantially all
Work to be stopped; or

.2 An act of government, such as a declaration of national emergency that requires substantially all Work to
be stopped.

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the
reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made
payment on a Certificate for Payment within the time stated in the Contract Documents and the Contractor
has stopped work in accordance with Section 9.7
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3.113 Insert the following at the end of Section 14.1.3:

Any adjustment to the Contract Sum pursuant to this Section shall be made in accordance with the requirements of
Article 7.

3.114 In Section 14.1.4, replace the word ““repeatedly” with the word “persistently.”

3.115 Delete Section 14.2.1 and substitute the following:

14.2.1 The Owner may terminate the Contract if the Contractor

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials, or otherwise fails
to prosecute the Work, or any separable part of the Work, with the diligence, resources and skill that will
ensure its completion within the time specified in the Contract Documents, including any authorized
adjustments;

.2 fails to make payment to Subcontractors for materials or labor in accordance with the Contract Documents
and the respective agreements between the Contractor and the Subcontractors;

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders of
a public authority; or

4 otherwise is guilty of substantial breach of a provision of the Contract Documents.

3.116 In Section 14.2.2, delete the parenthetical statement *, upon certification by the Initial Decision Maker that sufficient
cause exists to justify such action," immediately following the word “Owner” in the first line.

3.117 In Section 14.2.4, replace the words ““Initial Decision Maker” with the word ““Architect”

3.118 Add the following Section 14.2.5:

14.2.5 If, after termination for cause, it is determined that the Owner lacked justification to terminate under Section
14.2.1, or that the Contractor’s default was excusable, the rights and obligations of the parties shall be the same as if the
termination had been issued for the convenience of the Owner under Section 14.4.

3.119 Delete the second sentence of Section 14.3.2 and substitute the following:

Any adjustment to the Contract Sum made pursuant to this section shall be made in accordance with the requirements
of Article 7.3.3.

3.120 Delete Section 14.4.1 and substitute the following:

14.4.1 The Owner may, at any time, terminate the Contract, in whole or in part for the Owner’s convenience and without
cause. The Owner shall give written notice of the termination to the Contractor specifying the part of the Contract
terminated and when termination becomes effective.

3.121 Delete Section 14.4.2 and substitute the following:

14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the Contractor
shall

.1 cease operations as directed by the Owner in the notice;

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work;

.3 except for Work directed to be performed prior to the effective date of termination stated in the notice,
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and purchase
orders; and

4 complete the performance of the Work not terminated, if any.

3.122 Delete Section 14.4.3 and substitute the following:

14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment for
Work executed, costs incurred by reason of such termination, and any other adjustments otherwise allowed by the
Contract. Any adjustment to the Contract Sum made pursuant to this Section 14.4 shall be made in accordance with the
requirements of Article 7.3.3.

3.123 Add the following Sections 14.4.4, 14.4.5, and 14.5:

14.4.4 Contractor's failure to include an appropriate termination for convenience clause in any subcontract shall not (i)
affect the Owner's right to require the termination of a subcontract, or (ii) increase the obligation of the Owner beyond
what it would have been if the subcontract had contained an appropriate clause.
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3.124

3.125

3.126

3.127

3.128

14.4.5 Upon written consent of the Contractor, the Owner may reinstate the terminated portion of this Contract in whole
or in part by amending the notice of termination if it has been determined that:

.1 the termination was due to withdrawal of funding by the General Assembly, Governor, or Budget and
Control Board or the need to divert project funds to respond to an emergency as defined by Regulation 19-
445.2110(B) of the South Carolina Code of Regulations, as amended;

.2 funding for the reinstated portion of the work has been restored:;

.3 circumstances clearly indicate a requirement for the terminated work; and

4 reinstatement of the terminated work is advantageous to the Owner.

145 CANCELLATION AFTER AWARD BUT PRIOR TO PERFORMANCE
Pursuant to Title 11, Chapter 35 and Regulation 19-445.2085 of the South Carolina Code of Laws and Regulations, as
amended, this contract may be canceled after award but prior to performance.

Insert the following sentence after the second sentence of Section 15.1.1:

A voucher, invoice, payment application or other routine request for payment that is not in dispute when submitted is
not a Claim under this definition.

Delete Section 15.1.2 and substitute the following:

15.1.2 NOTICE OF CLAIMS

Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the Architect.
Such notice shall include sufficient information to advise the Architect and other party of the circumstances giving rise
to the claim, the specific contractual adjustment or relief requested and the basis of such request. Claims by either party
arising prior to the date final payment is due must be initiated within 21 days after occurrence of the event giving rise to
such Claim or within 21 days after the claimant first recognizes the condition giving rise to the Claim, whichever is later
except as stated for adverse weather days in Section 15.1.5.2. By failing to give written notice of a Claim within the
time required by this Section, a party expressly waives its claim.

Delete Section 15.1.3 and substitute the following:

15.1.3 CONTINUING CONTRACT PERFORMANCE

Pending final resolution of a Claim, including any administrative review allowed under Section 15.6, except as otherwise
agreed in writing or as provided in Section 9.7 and Article 14, the Contractor shall proceed diligently with performance
of the Contract and the Owner shall continue to make payments in accordance with the Contract Documents. The
Architect will issue Certificates for Payment in accordance with the initial decisions and determinations of the Architect.

Insert the following at the end of Section 15.1.5.1:

Claims for an increase in the Contract Time shall be based on one additional calendar day for each full calendar day that
the Contractor is prevented from working.

Insert the following Sub-Sections at the end of Section 15.1.5.2:

.1 Claims for adverse weather shall be based on actual weather conditions at the job site or other place of performance
of the Work, as documented in the Contractor's job site log.

.2 For the purpose of this Contract, a total of five (5) days per calendar month (non-cumulative) shall be anticipated
as "adverse weather" at the job site, and such time will not be considered justification for an extension of time. If,
in any month, adverse weather develops beyond the five (5) days, the Contractor shall be allowed to claim additional
days to compensate for the excess weather delays only to the extent of the impact on the approved construction
schedule and days the contractor was already scheduled to work. The remedy for this condition is for an extension
of time only and is exclusive of all other rights and remedies available under the Contract Documents or imposed
or available by law.

.3 The Contractor shall submit monthly with their pay application all claims for adverse weather conditions that
occurred during the previous month. The Architect shall review each monthly submittal in accordance with Section
15.5 and inform the Contractor and the Owner promptly of its evaluation. Approved days shall be included in the
next Change Order issued by the Architect. Adverse weather conditions not claimed within the time limits of this
Subparagraph shall be considered to be waived by the Contractor. Claims will not be allowed for adverse weather
days that occur after the scheduled (original or adjusted) date of Substantial Completion.
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3.129

3.130

3.131

3.132

Delete Section 15.1.6 and substitute the following:

15.1.6 CLAIMS FOR LISTED DAMAGES

Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of good
faith and fair dealing, the Contractor and Owner waive Claims against each other for listed damages arising out of or
relating to this Contract.

15.1.6.1 For the Owner, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business or
reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v) costs
suffered by a third party unable to commence work, (vi) attorney's fees, (vii) any interest, except to the extent allowed
by Section 13.6 (Interest), (viii) lost revenue and profit for lost use of the property, (ix) costs resulting from lost
productivity or efficiency.

15.1.6.2 For the Contractor, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business
or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v)
attorney's fees, (vi) any interest, except to the extent allowed by Section 13.6 (Interest); (vii) unamortized equipment
costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor has waive as against the
Owner. Without limitation, this mutual waiver is applicable to all damages due to either party’s termination in
accordance with Article 14.

15.1.6.3 Nothing contained in this Section shall be deemed to preclude an award of liquidated damages, when applicable,
in accordance with the requirements of the Contract Documents. This mutual waiver is not applicable to amounts due or
obligations under Section 3.18 (Indemnification).

Add the following Section 15.1.7:

15.1.7 WAIVER OF CLAIMS AGAINST THE ARCHITECT

Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of good
faith and fair dealing, the Contractor waives all claims against the Architect and any other design professionals who
provide design and/or project management services to the Owner, either directly or as independent contractors or
subcontractors to the Architect, for listed damages arising out of or relating to this Contract. The listed damages are (i)
lost revenue and profit, (ii) losses resulting from injury to business or reputation, (iii) additional or escalated overhead
and administration expenses, (iv) additional financing costs, (v) attorney's fees, (vi) any interest; (vii) unamortized
equipment costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor has waive as
against the Owner. This mutual waiver is not applicable to amounts due or obligations under Section 3.18
(Indemnification).

Delete the language of Sections 15.2, 15.3, and 15.4, including all Sub-Sections, and substitute the word “Reserved”
for the deleted language of each Section and Sub-Section.

Add the following Sections 15.5 and 15.6 with their sub-sections:

15,5 CLAIM AND DISPUTES - DUTY OF COOPERATION, NOTICE, AND ARCHITECTS INITIAL
DECISION

15.5.1 Contractor and Owner are fully committed to working with each other throughout the Project to avoid
or minimize claims. To further this goal, Contractor and Owner agree to communicate regularly with
each other and the Architect at all times notifying one another as soon as reasonably possible of any
issue that if not addressed may cause loss, delay, and/or disruption of the Work. If claims do arise,
Contractor and Owner each commit to resolving such claims in an amicable, professional, and
expeditious manner to avoid unnecessary losses, delays, and disruptions to the Work.

15.5.2 Claims shall first be referred to the Architect for initial decision. An initial decision shall be required as
a condition precedent to resolution pursuant to Section 15.6 of any Claim arising prior to the date of final
payment, unless 30 days have passed after the Claim has been referred to the Architect with no decision
having been rendered, or after all the Architect’s requests for additional supporting data have been
answered, whichever is later. The Architect will not address claims between the Contractor and persons
or entities other than the Owner.

15.5.3 The Architect will review Claims and within ten days of the receipt of a Claim (1) request additional
supporting data from the claimant or a response with supporting data from the other party or (2) render
an initial decision in accordance with Section 15.5.5.
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15.6

155.4

15.5.5

15.5.6

If the Architect requests a party to provide a response to a Claim or to furnish additional supporting data,
such party shall respond, within ten days after receipt of such request, and shall either (1) provide a
response on the requested supporting data, (2) advise the Architect when the response or supporting data
will be furnished or (3) advise the Architect that all supporting data has already been provided. Upon
receipt of the response or supporting data, the Architect will render an initial decision in accordance with
Section 15.5.5.

The Architect will render an initial decision in writing; (1) stating the reasons therefor; and (2) notifying
the parties of any change in the Contract Sum or Contract Time or both. The Architect will deliver the
initial decision to the parties within two weeks of receipt of any response or supporting data requested
pursuant to Section 16.4 or within such longer period as may be mutually agreeable to the parties. If the
parties accept the initial decision, the Architect shall prepare a Change Order with appropriate supporting
documentation for the review and approval of the parties and the Office of State Engineer. If either the
Contractor, Owner, or both, disagree with the initial decision, the Contractor and Owner shall proceed
with dispute resolution in accordance with the provisions of Section 15.6.

In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety,
if any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s
default, the Owner may, but is not obligated to, notify the surety and request the surety’s assistance in
resolving the controversy.

DISPUTE RESOLUTION

15.6.1

15.6.2

15.6.3

15.6.4

If a claim is not resolved pursuant to Section 15.5 to the satisfaction of either party, both parties shall
attempt to resolve the dispute at the field level through discussions between Contractor’s Representative
and Owner’s Representative. If a dispute cannot be resolved through Contractor’s Representative and
Owner’s Representative, then the Contractor’s Senior Representative and the Owner’s Senior
Representative, upon the request of either party, shall meet as soon as conveniently possible, but in no
case later than twenty-one days after such a request is made, to attempt to resolve such dispute. Prior to
any meetings between the Senior Representatives, the parties will exchange relevant information that
will assist the parties in resolving their dispute. The meetings required by this Section are a condition
precedent to resolution pursuant to Section 15.6.2.

If after meeting in accordance with the provisions of Section 15.6.1, the Senior Representatives
determine that the dispute cannot be resolved on terms satisfactory to both the Contractor and the Owner,
then either party may submit the dispute by written request to South Carolina’s Chief Procurement
Officer for Construction (CPOC). Except as otherwise provided in Article 15, all claims, claims, or
controversies relating to the Contract shall be resolved exclusively by the appropriate Chief Procurement
Officer in accordance with Title 11, Chapter 35, Article 17 of the South Carolina Code of Laws, or in
the absence of jurisdiction, only in the Court of Common Pleas for, or in the absence of jurisdiction a
federal court located in, Richland County, State of South Carolina. Contractor agrees that any act by the
State regarding the Contract is not a waiver of either the State’s sovereign immunity or the State’s
immunity under the Eleventh Amendment of the United State's Constitution.

If any party seeks resolution to a dispute pursuant to Section 15.6.2, the parties shall participate in non-
binding mediation to resolve the claim. If the claim is governed by Title 11, Chapter 35, Article 17 of
the South Carolina Code of Laws as amended and the amount in controversy is $100,000.00 or less, the
CPOC shall appoint a mediator, otherwise, the mediation shall be conducted by an impartial mediator
selected by mutual agreement of the parties, or if the parties cannot so agree, a mediator designated by
the American Arbitration Association (“*AAA”) pursuant to its Construction Industry Mediation Rules.
The mediation will be governed by and conducted pursuant to a mediation agreement negotiated by the
parties or, if the parties cannot so agree, by procedures established by the mediator.

Without relieving any party from the other requirements of Sections 15.5 and 15.6, either party may
initiate proceedings in the appropriate forum prior to initiating or completing the procedures required by
Sections 15.5 and 15.6 if such action is necessary to preserve a claim by avoiding the application of any
applicable statutory period of limitation or repose.
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15.6.5 SERVICE OF PROCESS

Contractor consents that any papers, notices, or process necessary or proper for the initiation or
continuation of any claims, claims, or controversies relating to the Contract; for any court action in
connection therewith; or for the entry of judgment on any award made, may be served on Contractor by
certified mail (return receipt requested) addressed to Contractor at the address provided for the
Contractor’s Senior Representative or by personal service or by any other manner that is permitted by
law, in or outside South Carolina. Notice by certified mail is deemed duly given upon deposit in the
United States mail.

3.133 Add the following Article 16:

ARTICLE 16 PROJECT-SPECIFIC REQUIREMENTS AND INFORMATION
16.1. Inspection Requirements: (Indicate the inspection services required by the Contract)

[
[

Special Inspections are required and are not part of the Contract Sum. (see section 01400)
Building Inspections are required and are not part of the Contract Sum. (see section 01400)
The inspections required for this Work are:

(Indicate which services are required and the provider)
[] Civil:
[] Structural:
] Mechanical:
] Plumbing:
[ ] Electrical:

[ ] Gas:
] Other (list):

Remarks: Special Inspections are not required.

16.1.1 Contractor shall schedule and request inspections in an orderly and efficient manner and shall notify the Owner
whenever the Contractor schedules an inspection in accordance with the requirements of Section 16.1. Contractor
shall be responsible for the cost of inspections scheduled and conducted without the Owner’s knowledge and for any
increase in the cost of inspections resulting from the inefficient scheduling of inspections.

16.2

16.3.

16.4.

16.5.

16.6.

16.7.

List Cash Allowances, if any. (Refer to attachments as needed If none, enter NONE)

None

Requirements for Record Drawings, if any. (Refer to attachments as needed. If none, enter NONE)

None

Requirements for Shop Drawings and other submittals, if any, including number, procedure for submission, list
of materials to be submitted, etc. (Refer to attachments as needed. If none, enter NONE)

Electronic _shop drawings should be emailed to admin@studio2lr.com. Include name of project and
specification section number. If submittals are mailed/delivered send to Studio 2L R, 801 Gervais Street, Suite
201, Columbia, South Carolina 29201. Submittal needs to include a transmittal with name of project and
specification number.

Requirements for signage, on-site office or trailer, utilities, restrooms, etc., in addition to the Contract, if any.
(Refer to attachments as needed. If none, enter NONE)

None

Requirements for Project Cleanup in addition to the Contract, if any. (Refer to attachments as needed. If none,
enter NONE)

None

List all attachments that modify these General Conditions. (If none, enter NONE)
None
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Project Name: Longstreet Theatre Shutter Replacement
Project Number: H27-6100

University of South Carolina

CONTRACTOR’S ONE YEAR GUARANTEE

STATE OF

COUNTY OF

WE

as Contractor on the above-named project, do hereby guarantee that all work executed under the
requirements of the Contract Documents shall be free from defects due to faulty materials and /or
workmanship for a period of one (1) year from date of acceptance of the work by the Owner and/or
Architect/Engineer; and hereby agree to remedy defects due to faulty materials and/or workmanship, and
pay for any damage resulting wherefrom, at no cost to the Owner, provided; however, that the

following are excluded from this guarantee;

Defects or failures resulting from abuse by Owner.

Damage caused by fire, tornado, hail, hurricane, acts of God, wars, riots, or civil commotion.

[Name of Contracting Firm]

*By

Title

*Must be executed by an office of the Contracting
Firm.

SWORN TO before me this
day of , 2 (seal)

State

My commission expires




USC SUPPLEMENTAL GENERAL CONDITIONS
FOR CONSTRUCTION PROJECTS

Contractor”s employees shall take all reasonable means not to interrupt the flow of
student traffic in building corridors, lobbies and stairs. All necessary and reasonable
safety precautions shall be taken to prevent injury to building occupants while
transporting materials and equipment through the building to the work area. Providing
safe, accessible, plywood pedestrian ways around construction may be required if a
suitable alternative route is not available.

Fraternization between Contractor”s employees and USC students, faculty or staff is
strictly prohibited-zero tolerance!

USC will not tolerate rude, abusive or degrading behavior on the job site. Heckling and
cat-calling directed toward students, faculty or staff or any other person on USC property
is strictly prohibited. Any contractor whose employees violate this requirement will be
assessed a fine of up to $500 per violation.

Contractor”s employees must adhere to the University ”s policy of maintaining a drug-
free and smoke-free/tobacco free workplace.

Contractor must sign a Contractor Key Receipt/Return form before any keys are issued.
Keys must be returned immediately upon the completion of the work. The Contractor
will bear the cost of any re-keying necessary due to the loss of or failure to return keys.

A welding permit must be issued by the University Fire Marshall before any welding can
begin inside a building. Project Manager will coordinate.

Contractor must notify the University immediately upon the discovery of suspect material
such as those potentially containing asbestos or other such hazardous materials. These
materials must not be disturbed until approved by the USC Project Manager.

At the beginning of the project, the USC Project Manager will establish the Contractor=s
lay-down area. This area will also be used for the Contractor=s work vehicles. No
personal vehicles will be allowed in this area, or in any areas surrounding the
construction site that are not regular or authorized parking lots. Personal vehicles must be
parked in the perimeter parking lots. Parking permits can be obtained at the USC Parking
Office located in the Pendleton Street parking garage. The lay down area will be clearly
identified to the contractor by the PM, with a sketch or drawing provided to Parking. In
turn, the contractor will mark off this area with a sign containing the project name, PM
name, Contractor name and contact number, and end date. Where this area is subject to
foot traffic, protective barriers will be provided as specified by the PM. The area will be
maintained in a neat and orderly fashion. Vehicles parked in the lay down area (or
designated parking areas) will be clearly marked or display a CPC furnished placard for
identification.



10.

11.

12.

13.

14.

15.

16.

Contractor will be responsible for providing its own temporary toilet facilities, unless prior
arrangements are made with the USC Project Manager.

Use of USC communications facilities (telephones, computers, etc.) by the Contractor is
prohibited, unless prior arrangements are made with the USC Project Manager.

For all projects over $100,000, including IDC~s, an SE-395, Contractor Performance
Evaluation, will be completed by the USC Project Manager and reviewed with the GC at
the beginning of the project and a copy given to the GC. At the end of the project the form
will be completed and a Construction Performance rating will be established.

Contractor is responsible for removal of all debris from the site, and is required to provide
the necessary dumpsters which will be emptied at least _ one times per week.
Construction waste must not be placed in University dumpsters. THE CONSTRUCTION
SITE MUST BE THOROUGHLY CLEANED WITH ALL TRASH PICKED UP AND
PROPERLY DISPOSED OF ON A DAILY BASIS AND THE SITE MUST BE LEFT IN
A SAFE AND SANITARY CONDITION EACH DAY. THE UNIVERSITY WILL
INSPECT JOB SITES REGULARLY AND WILL FINE ANY CONTRACTOR FOUND
TO BE IN VIOLATION OF THIS REQUIREMENT AN AMOUNT OF UP TO $1,000
PER VIOLATION.

Contractor must provide all O&M manuals, as-built drawings, and training of USC
personnel on new equipment, controls, etc. prior to Substantial Completion. Final
payment will not be made until this is completed.

The contractor will comply with all regulations set forth by OSHA and SCDHEC.
Contractor must also adhere to USC's internal policies and procedures (available by
request). As requested, the contractor will submit all Safety Programs and Certificates of
Insurance to the University for review.

Tree protection fencing is required to protect existing trees and other landscape features to
be preserved within a construction area. The limits of this fence will be evaluated for each
situation with the consultant, USC Arborist and USC Project Manager. The tree protection
fence shall be 5" high chain link fence unless otherwise approved by USC Project
Manager. No entry or materials storage will be allowed inside the tree protection zone. A
4" layer of mulch shall be placed over the tree protection area to maintain moisture in the
root zone.

Where it is necessary to cross walks, tree root zones (i.e., under canopy) or lawns the
following measures shall be taken: For single loads up to 9,000 Ibs., a 3/4" minimum
plywood base shall be placed over areas impacted. For single loads over 9,000 Ibs., two
layers of 3/4" plywood is required.



17.

18.

19.

10.

For projects requiring heavy loads to cross walks tree root zones or lawns. A construction
entry road consisting of 10" X 16' oak logging mates on 12" coarse, chipped, hardwood
base. Mulch and logging mats shall be supplemented throughout the project to keep
matting structurally functional.

Any damage to existing landscaping (including lawn areas) will be remediated before final
payment is made.

Orange safety fence to be provided by the contractor. (USC Arborist, Kevin Curtis may be
contacted at 777-0033 or 315-0319)

Campus Vehicle Expectations

All motorized vehicles on the University campus are expected to travel and park on
roadways and/or in parking stalls.

All motorized vehicle traffic on USC walkways must first receive the Landscape
Manager=s authorization. Violators may be subject to fines and penalties.

All motorized vehicles that leak or drip liquids are prohibited from traveling or parking on
walks or landscaped areas.

Contractors, vendors, and delivery personnel are required to obtain prior parking
authorization before parking in a designated space. Violators may be subject to fines
and/or penalties. See Item 10 below.

Drivers of equipment or motor vehicles that damage university hardscape or landscape
will be held personally responsible for damages and restoration expense.

Vehicle drivers who park on landscape or drives must be able to produce written evidence
of need or emergency requiring parking on same.

All vehicles parked on landscape, hardscape, or in the process of service delivery, must
display adequate safety devices, i.e. flashing lights, cones, signage, etc.

All drivers of equipment and vehicles will be respectful of University landscape,
equipment, structures, fixtures and signage.

All incidents of property damage will be reported to Parking Services or the Work
Management Center.

Parking on campus is restricted to spaces designated by Parking Services at the beginning
of the project. Once the project manager and contractor agree on how many spaces are
needed, the project manager will obtain a placard for each vehicle. This placard must be
hung from the mirror of the vehicle, otherwise a ticket will be issued and these tickets



cannot be “fixed”. Parking spaces are restricted to work vehicles only; no personal
vehicles.
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PERFORMANCE BOND

KNOW ALL MEN BY THESE PRESENTS, that (insert full name or legal title and address of Contractor)
Name:
Address:

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety)
Name:
Address:

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency)
Name:
Address:

hereinafter referred to as “Agency”, or its successors or assigns, the sum of ($ ), being the
sum of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs,
executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, Contractor has by written agreement dated entered into a contract with Agency to construct
State Project Name: Longstreet Theatre Shutter Replacement
State Project Number: H27-6100
Brief Description of Awarded Work, as found on the SE-330 or SE-332, Bid Form:
in accordance with Drawings and Specifications prepared by (insert full name and address of A-E)
Name: Studio 2L R, Inc.
Address: 801 Gervais Street, Suite 201
Columbia, South Carolina 29201
which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract.

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated herein,
do each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent or representative.

DATED this day of , 2 BOND NUMBER

(shall be no earlier than Date of Contract)

CONTRACTOR SURETY
By: By:
(Seal) (Seal)
Print Name: Print Name:
Print Title: Print Title:

(Attach Power of Attorney)

Witness: Witness:

(Additional Signatures, if any, appear on attached page)

lof2 SE-355
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PERFORMANCE BOND
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NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

1. The Contractor and the Surety, jointly and severally, bind
themselves, their heirs, executors, administrators, successors and
assigns to the Agency for the full and faithful performance of the
contract, which is incorporated herein by reference.

2. If the Contractor performs the contract, the Surety and the

Contractor have no obligation under this Bond, except to

participate in conferences as provided in paragraph 3.1.

3. The Surety's obligation under this Bond shall arise after:

3.1 The Agency has notified the Contractor and the Surety at the
address described in paragraph 10 below, that the Agency is
considering declaring a Contractor Default and has
requested and attempted to arrange a conference with the
Contractor and the Surety to be held not later than 15 days
after receipt of such notice to discuss methods of performing
the Contract. If the Agency, the Contractor and the Surety
agree, the Contractor shall be allowed a reasonable time to
perform the Contract, but such an agreement shall not waive
the Agency's right, if any, subsequently to declare a
Contractor Default; or

3.2 The Agency has declared a Contractor Default and formally
terminated the Contractor's right to complete the Contract.

4. The Surety shall, within 15 days after receipt of notice of the

Agency's declaration of a Contractor Default, and at the Surety's

sole expense, take one of the following actions:

4.1 Arrange for the Contractor, with consent of the Agency, to
perform and complete the Contract; or

4.2 Undertake to perform and complete the Contract itself,
through its agents or through independent contractors; or

4.3 Obtain bids or negotiated proposals from qualified
contractors acceptable to the Agency for a contract for
performance and completion of the Contract, arrange for a
contract to be prepared for execution by the Agency and the
contractor selected with the Agency's concurrence, to be
secured with performance and payment bonds executed by a
qualified surety equivalent to the Bonds issued on the
Contract, and pay to the Agency the amount of damages as
described in paragraph 7 in excess of the Balance of the
Contract Sum incurred by the Agency resulting from the
Contractor Default; or

4.4 Waive its right to perform and complete, arrange for
completion, or obtain a new contractor, and:

4.4.1 After investigation, determine the amount for which
it may be liable to the Agency and, within 60 days of waiving
its rights under this paragraph, tender payment thereof to the
Agency; or

4.4.2 Deny liability in whole or in part and notify the
Agency, citing the reasons therefore.

5. Provided Surety has proceeded under paragraphs 4.1, 4.2, or

4.3, the Agency shall pay the Balance of the Contract Sum to

either:

5.1 Surety in accordance with the terms of the Contract; or

5.2 Another contractor selected pursuant to paragraph 4.3 to
perform the Contract.

5.3 The balance of the Contract Sum due either the Surety or
another contractor shall be reduced by the amount of
damages as described in paragraph 7.

6. If the Surety does not proceed as provided in paragraph 4
with reasonable promptness, the Surety shall be deemed to be in
default on this Bond 15 days after receipt of written notice from
the Agency to the Surety demanding that the Surety perform its
obligations under this Bond, and the Agency shall be entitled to
enforce any remedy available to the Agency.

6.1 If the Surety proceeds as provided in paragraph 4.4 and the

Agency refuses the payment tendered or the Surety has denied
liability, in whole or in part, then without further notice the
Agency shall be entitled to enforce any remedy available to
the Agency.

6.2 Any dispute, suit, action or proceeding arising out of or
relating to this Bond shall be governed by the Dispute
Resolution process defined in the Contract Documents and the
laws of the State of South Carolina.

7. After the Agency has terminated the Contractor's right to

complete the Contract, and if the Surety elects to act under

paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of the

Surety to the Agency shall be those of the Contractor under the

Contract, and the responsibilities of the Agency to the Surety shall

those of the Agency under the Contract. To a limit of the amount

of this Bond, but subject to commitment by the Agency of the

Balance of the Contract Sum to mitigation of costs and damages

on the Contract, the Surety is obligated to the Agency without

duplication for:

7.1 The responsibilities of the Contractor for correction of
defective Work and completion of the Contract; and

7.2 Additional legal, design professional and delay costs resulting
from the Contractor's Default, and resulting from the actions
or failure to act of the Surety under paragraph 4; and

7.3 Damages awarded pursuant to the Dispute Resolution
Provisions of the Contract. Surety may join in any Dispute
Resolution proceeding brought under the Contract and shall
be bound by the results thereof; and

7.4 Liquidated Damages, or if no Liquidated Damages are
specified in the Contract, actual damages caused by delayed
performance or non-performance of the Contractor.

8. The Surety shall not be liable to the Agency or others for
obligations of the Contractor that are unrelated to the Contract, and
the Balance of the Contract Sum shall not be reduced or set-off on
account of any such unrelated obligations. No right of action shall
accrue on this Bond to any person or entity other than the Agency
or its heirs, executors, administrators, or successors.

9. The Surety hereby waives notice of any change, including

changes of time, to the contract or to related subcontracts, purchase

orders and other obligations.

10. Notice to the Surety, the Agency or the Contractor shall be

mailed or delivered to the address shown on the signature page.

11. Definitions

11.1 Balance of the Contract Sum: The total amount payable by the
Agency to the Contractor under the Contract after all proper
adjustments have been made, including allowance to the
Contractor of any amounts to be received by the Agency in
settlement of insurance or other Claims for damages to which
the Contractor si entitled, reduced by all valid and proper
payments made to or on behalf of the Contractor under the
Contract.

11.2 Contractor Default: Failure of the Contractor, which has
neither been remedied nor waived, to perform the Contract or
otherwise to comply with the terms of the Contract.

20f2 SE-355
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LABOR & MATERIAL PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS, that (insert full name or legal title and address of Contractor)
Name:
Address:

hereinafter referred to as “Contractor”, and (insert full name and address of principal place of business of Surety)
Name:
Address:

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency)
Name: University of South Carolina
Address: 743 Greene Street
Columbia, South Carolina 29208

hereinafter referred to as “Agency”, or its successors or assigns, the sum of ($ ), being the
sum of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs,
executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, Contractor has by written agreement dated entered into a contract with Agency to construct
State Project Name:
State Project Number:
Brief Description of Awarded Work, as found on the SE-330 or SE-332, Bid Form:

in accordance with Drawings and Specifications prepared by (insert full name and address of A-E)
Name: Studio 2L R, Inc.

Address: 801 Gervais Street, Suite 201
Columbia, South Carolina 29208
which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract.

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated herein,
do each cause this Labor and Material Payment Bond to be duly executed on its behalf by its authorized officer, agent or
representative.

DATED this day of , 2 BOND NUMBER

(shall be no earlier than Date of Contract)

CONTRACTOR SURETY
By: By:
(Seal) (Seal)
Print Name: Print Name:
Print Title: Print Title:

(Attach Power of Attorney)

Witness: Witness:

(Additional Signatures, if any, appear on attached page)

lof2 SE-357
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LABOR AND MATERIAL PAYMENT BOND

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:

1. The Contractor and the Surety, jointly and severally, bind
themselves, their heirs, executors, administrators, successors and
assigns to the Agency to pay for all labor, materials and equipment
required for use in the performance of the Contract, which is
incorporated herein by reference.

2. With respect to the Agency, this obligation shall be null and
void if the Contractor:

2.1 Promptly makes payment, directly or indirectly, for all sums
due Claimants; and

Defends, indemnifies and holds harmless the Agency from all
claims, demands, liens or suits by any person or entity who
furnished labor, materials or equipment for use in the
performance of the Contract.

3. With respect to Claimants, this obligation shall be null and
void if the Contractor promptly makes payment, directly or
indirectly, for all sums due.

4.  With respect to Claimants, and subject to the provisions of
Title 29, Chapter 5 and the provisions of §11-35-3030(2)(c) of the
SC Code of Laws, as amended, the Surety’s obligation under this
Bond shall arise as follows:

4.1 Every person who has furnished labor, material or rental
equipment to the Contractor or its subcontractors for the work
specified in the Contract, and who has not been paid in full
therefore before the expiration of a period of ninety (90) days
after the date on which the last of the labor was done or
performed by him or material or rental equipment was
furnished or supplied by him for which such claim is made,
shall have the right to sue on the payment bond for the
amount, or the balance thereof, unpaid at the time of
institution of such suit and to prosecute such action for the
sum or sums justly due him.

A remote claimant shall have a right of action on the payment
bond upon giving written notice by certified or registered
mail to the Contractor within ninety (90) days from the date
on which such person did or performed the last of the labor
or furnished or supplied the last of the material or rental
equipment upon which such claim is made.

Every suit instituted upon a payment bond shall be brought in
a court of competent jurisdiction for the county or circuit in
which the construction contract was to be performed, but no
such suit shall be commenced after the expiration of o ne year
after the day on which the last of the labor was performed or
material or rental equipment was supplied by the person
bringing suit.

5. When the Claimant has satisfied the conditions of paragraph 4,
the Surety shall promptly and at the Surety’s expense take the
following actions:

5.1 Send an answer to the Claimant, with a copy to the Agency,
within sixty (60) days after receipt of the claim, stating the
amounts that are undisputed and the basis for challenging any
amounts that are disputed.

Pay or arrange for payment of any undisputed amounts.

The Surety’s failure to discharge its obligations under this
paragraph 5 shall not be deemed to constitute a waiver of
defenses the Surety or Contractor may have or acquire as to
a claim. However, if the Surety fails to discharge its
obligations under this paragraph 5, the Surety shall indemnify
the Claimant for the reasonable attorney’s fees the Claimant
incurs to recover any sums found to be due and owing to the
Claimant.

6. Amounts owed by the Agency to the Contractor under the
Contract shall be used for the performance of the Contract and to
satisfy claims, if any, under any Performance Bond. By the

2.2

4.2

43

52
53
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Contractor furnishing and the Agency accepting this Bond, they
agree that all funds earned by the contractor in the performance of
the Contract are dedicated to satisfy obligations of the Contractor
and the Surety under this Bond, subject to the Agency’s prior right
to use the funds for the completion of the Work.

7. The Surety shall not be liable to the Agency, Claimants or
others for obligations of the Contractor that are unrelated to the
Contract. The Agency shall not be liable for payment of any costs
or expenses of any claimant under this bond, and shall have under
this Bond no obligations to make payments to, give notices on
behalf of, or otherwise have obligations to Claimants under this
Bond.

8. The Surety hereby waives notice of any change, including
changes of time, to the Contract or to related Subcontracts,
purchase orders and other obligations.

9. Notice to the Surety, the Agency or the Contractor shall be
mailed or delivered to the addresses shown on the signature page.
Actual receipt of notice by Surety, the Agency or the contractor,
however accomplished, shall be sufficient compliance as of the
date received at the address shown on the signature page.

10. By the Contractor furnishing and the Agency accepting this
Bond, they agree that this Bond has been furnished to comply with
the statutory requirements of the South Carolina Code of Laws, as
amended, and further, that any provision in this Bond conflicting
with said statutory requirements shall be deemed deleted herefrom
and provisions conforming to such statutory or other legal
requirement shall be deemed incorporated herein. The intent is
that this Bond shall be construed as a statutory Bond and not as a
common law bond.

11. Upon request of any person or entity appearing to be a
potential beneficiary of this bond, the Contractor shall promptly
furnish a copy of this Bond or shall permit a copy to be made.

12. Any dispute, suit, action or proceeding arising out of or
relating to this Bond shall be governed by the laws of the State of
South Carolina.

13. DEFINITIONS

13.1 Claimant: An individual or entity having a direct contract
with the Contractor or with a Subcontractor of the
Contractor to furnish labor, materials, or equipment for use
in the performance of the Contract. The intent of this Bond
shall be to include without limitation in the terms “labor,
materials or equipment” that part of water, gas, power, light,
heat, oil, gasoline, telephone service or rental equipment
used in the Contract, architectural and engineering services
required for performance of the Work of the Contractor and
the Contractor’s Subcontractors, and all other items for
which a mechanic’s lien might otherwise be asserted.
Remote Claimant: A person having a direct contractual
relationship with a subcontractor of the Contractor or
subcontractor, but no contractual relationship expressed or
implied with the Contractor.

Contract: The agreement between the Agency and the
Contractor identified on the signature page, including all
Contract Documents and changes thereto.

13.2

13.3
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SE-380 CHANGE ORDER NO.:
CHANGE ORDER TO CONSTRUCTION CONTRACT

AGENCY:: University of South Carolina
PROJECT NAME: Longstreet Theatre Shutter Replacement
PROJECT NUMBER: H27-6100

CONTRACTOR: CONTRACT DATE:

This Contract is changed as follows: (Insert description of change in space provided below)

ADJUSTMENTS IN THE CONTRACT SUM:

1. Original Contract Sum: $ |
2. Change in Contract Sum by previously approved Change Orders: | $
3. Contract Sum prior to this Change Order $ 0.00 |
4. Amount of this Change Order: | $
5. New Contract Sum, including this Change Order: $ 0.00 |

ADJUSTMENTS IN THE CONTRACT TIME:
1. Original Substantial Completion Date: |

2. Sum of previously approved increases and decreases in Days: Days

3. Change in Days for this Change Order Days

4. New Substantial Completion Date: |
CONTRACTOR ACCEPTANCE:

BY: Date:_

(Signature of Representative)
Print Name:_

ARCHITECT RECOMMENDATION FOR ACCEPTANCE:

BY: Date:_
(Signature of Representative)

Print Name:_

AGENCY ACCEPTANCE AND CERTIFICATION:

BY: Date:_
(Signature of Representative)

Print Name:_

[J Change is within Agency Construction Procurement Certification of: $

(1 Change is not within Agency Construction Procurement Certification of: $

Office of the State Engineer Authorization for change exceeding Agency Construction Procurement Certification:

AUTHORIZED BY: DATE:
(OSE Project Manager)

SE-380
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Studio 2LR, Inc. University of South Carolina
801 Gervais St., Suite 201 Longstreet Theatre Shutter Replacement
Columbia, South Carolina 29201 State Project Number: H27-6100

SECTION 011000 - SUMMARY

PART 1 - GENERAL

1.1

1.2

13

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

SUMMARY
Section Includes:

Project information.

Work covered by Contract Documents.
Phased construction.

Work by Owner.

Work under separate contracts.

Future work.

Purchase contracts.

Owner-furnished products.
Contractor-furnished, Owner-installed products.
10.  Access to site.

11. Coordination with occupants.

12. Work restrictions.

13. Specification and drawing conventions.
14. Miscellaneous provisions.

CoNOOA~®ONE

Related Requirements:

1. Section 015000 "Temporary Facilities and Controls" for limitations and procedures
governing temporary use of Owner's facilities.

PROJECT INFORMATION
Project Identification:

Owner: University of South Carolina

1. University of South Carolina Owner's Representative: Chris  Mergner, USC
Project Manager, Facilities Design & Construction, 743 Greene Street | Columbia
SC 29208

Architect: Studio 2LR
1. Architect’'s Representative: Wes Lyles, Studio 2LR, 801 Gervais Street, Suite 201,
Columbia, SC 29201

SUMMARY 011000 -1



Studio 2LR, Inc. University of South Carolina
801 Gervais St., Suite 201 Longstreet Theatre Shutter Replacement
Columbia, South Carolina 29201 State Project Number: H27-6100

14

A.

15

1.6

1.7

WORK COVERED BY CONTRACT DOCUMENTS
The Work of Project is defined by the Contract Documents and consists of the following:

1. Remove existing wood shutters and wood blocking at the East and West Elevations of
Longstreet Theatre. Install aluminum shutters with pressure treated wood blocking and
flashing into existing openings, patch and repair existing stucco at openings.

Type of Contract:

1. Project will be constructed under a single prime contract.

ACCESS TO SITE

Use of Site: Limit use of Project site to work in areas indicated. Do not disturb portions of
Project site beyond areas in which the Work is indicated.

1. Limits: Confine construction operations to each building being renovated.

2. Driveways, Walkways and Entrances: Keep driveways loading areas, and entrances
serving premises clear and available to Owner, Owner's employees, and emergency
vehicles at all times. Do not use these areas for parking or storage of materials.

a. Schedule deliveries to minimize use of driveways and entrances by construction
operations.

Condition of Existing Building: Maintain portions of existing building affected by construction
operations in a weather tight condition throughout construction period. Repair damage caused
by construction operations.

COORDINATION WITH OCCUPANTS

Full Owner Occupancy: Owner will occupy site and existing buildings during entire construction
period. Cooperate with Owner during construction operations to minimize conflicts and facilitate
Owner usage. Perform the Work so as not to interfere with Owner's day-to-day operations.
Maintain existing exits unless otherwise indicated.

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used
facilities. Do not close or obstruct walkways, corridors, or other occupied or used facilities
without written permission from Owner and approval of authorities having jurisdiction.

2. Notify Owner not less than 72 hours in advance of activities that will affect Owner's
operations.

3. All window replacement must be done so that each building is secure after each day’s
work. At no time is an existing window to be removed and not replaced on the same day
unless the contractor secures the window opening. Dorm rooms are required to have a
window egress so each window opening in the dorm buildings must be operable at the
end of each and every day.

WORK RESTRICTIONS

Work Restrictions, General: Comply with restrictions on construction operations.

SUMMARY 011000 - 2



Studio 2LR, Inc. University of South Carolina

801 Gervais St., Suite 201 Longstreet Theatre Shutter Replacement
Columbia, South Carolina 29201 State Project Number: H27-6100
1. Comply with limitations on use of public streets and with other requirements of authorities

1.8

having jurisdiction.
2. Comply with Owner’s representative for restricted access to individual buildings.

On-Site Work Hours: Limit work in the existing building to normal business working hours of 7
a.m. to 7 p.m., Monday through Friday, unless otherwise indicated.

1. Weekend Hours: permitted with prior permission from Owner’s representative.
Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or
others unless permitted under the following conditions and then only after providing temporary

utility services according to requirements indicated:

1. Notify Owner not less than two days in advance of proposed utility interruptions.
2. Obtain Owner's written permission before proceeding with utility interruptions.

Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise and
vibration, odors, or other disruption to Owner occupancy with Owner.

1. Notify Owner not less than two days in advance of proposed disruptive operations.
2. Obtain Owner's written permission before proceeding with disruptive operations.

Nonsmoking Building: Smoking is not permitted within the building or within 25 feet (8 m) of
entrances, operable windows, or outdoor-air intakes.

Controlled Substances: Use of tobacco products and other controlled substances on Project site
is not permitted.

Employee Identification: Provide identification tags for Contractor personnel working on Project
site. Require personnel to use identification tags at all times.

Employee Screening: Comply with Owner's requirements for drug, sexual predator and
background screening of Contractor personnel working on Project site.

1. Maintain list of approved screened personnel with Owner's representative.
2. Provide Owner with copies of background checks for all personnel working on Project
site.

SPECIFICATION AND DRAWING CONVENTIONS

Specification Content: The Specifications use certain conventions for the style of language and
the intended meaning of certain terms, words, and phrases when used in particular situations.
These conventions are as follows:

1. Imperative mood and streamlined language are generally used in the Specifications. The
words "shall," "shall be," or "shall comply with," depending on the context, are implied
where a colon (;) is used within a sentence or phrase.

2. Specification requirements are to be performed by Contractor unless specifically stated
otherwise.

SUMMARY 011000 -3



Studio 2LR, Inc. University of South Carolina

801 Gervais St., Suite 201 Longstreet Theatre Shutter Replacement
Columbia, South Carolina 29201 State Project Number: H27-6100
B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work

of all Sections in the Specifications.

C. Drawing Coordination: Requirements for materials and products identified on Drawings are
described in detail in the Specifications. One or more of the following are used on Drawings to
identify materials and products:

1. Terminology: Materials and products are identified by the typical generic terms used in
the individual Specifications Sections.

2. Abbreviations: Materials and products are identified by abbreviations [published as part of
the U.S. National CAD Standard] [and] [scheduled on Drawings].

3. Keynoting: Materials and products are identified by reference keynotes referencing

Specification Section numbers found in this Project Manual.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 011000
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Studio 2LR, Inc. University of South Carolina
801 Gervais St., Suite 201 Longstreet Theatre Shutter Replacement
Columbia, South Carolina 29201 State Project Number: H27-6100

SECTION 012500 - SUBSTITUTION PROCEDURES

PART 1 - GENERAL

1.1

A.

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY
Section includes administrative and procedural requirements for substitutions.

Related Requirements:
1. Section 016000 "Product Requirements” for requirements for submitting
comparable product submittals for products by listed manufacturers.

DEFINITIONS

Substitutions: Changes in products, materials, equipment, and methods of construction
from those required by the Contract Documents and proposed by Contractor.

1. Substitutions for Cause: Changes proposed by Contractor that are required due
to changed Project conditions, such as unavailability of product, regulatory
changes, or unavailability of required warranty terms.

2. Substitutions for Convenience: Changes proposed by Contractor or Owner that
are not required in order to meet other Project requirements but may offer
advantage to Contractor or Owner.

ACTION SUBMITTALS

Substitution Requests: Submit three copies of each request for consideration. Identify
product or fabrication or installation method to be replaced. Include Specification
Section number and title and Drawing numbers and titles.

1. Substitution Request Form: Use CSI Form 13.1A.
2. Documentation: Show compliance with requirements for substitutions and the
following, as applicable:

a. Statement indicating why specified product or fabrication or installation
cannot be provided, if applicable.

b. Coordination information, including a list of changes or revisions needed to
other parts of the Work and to construction performed by Owner and

SUBSTITUTION PROCEDURES 012500 -1



Studio 2LR, Inc.

University of South Carolina

801 Gervais St., Suite 201 Longstreet Theatre Shutter Replacement
Columbia, South Carolina 29201 State Project Number: H27-6100

> a@~o

separate contractors, that will be necessary to accommodate proposed
substitution.

Detailed comparison of significant qualities of proposed substitution with
those of the Work specified. Include annotated copy of applicable
Specification Section. Significant qualities may include attributes such as
performance, weight, size, durability, visual effect, sustainable design
characteristics, warranties, and specific features and requirements
indicated. Indicate deviations, if any, from the Work specified.

Product Data, including drawings and descriptions of products and
fabrication and installation procedures.

Samples, where applicable or requested.

Certificates and qualification data, where applicable or requested.

List of similar installations for completed projects with project names and
addresses and names and addresses of architects and owners.

Material test reports from a qualified testing agency indicating and
interpreting test results for compliance with requirements indicated.
Research reports evidencing compliance with building code in effect for
Project, from ICC-ES.

Detailed comparison of Contractor's construction schedule using proposed
substitution with products specified for the Work, including effect on the
overall Contract Time. If specified product or method of construction cannot
be provided within the Contract Time, include letter from manufacturer, on
manufacturer's letterhead, stating date of receipt of purchase order, lack of
availability, or delays in delivery.

Cost information, including a proposal of change, if any, in the Contract
Sum.

Contractor's certification that proposed substitution complies with
requirements in the Contract Documents except as indicated in substitution
request, is compatible with related materials, and is appropriate for
applications indicated.

Contractor's waiver of rights to additional payment or time that may
subsequently become necessary because of failure of proposed
substitution to produce indicated results.

3. Architect's Action: If necessary, Architect will request additional information or
documentation for evaluation within seven days of receipt of a request for
substitution. Architect will notify Contractor of acceptance or rejection of
proposed substitution within 15 days of receipt of request, or seven days of
receipt of additional information or documentation, whichever is later.

a.

b.

Forms of Acceptance: Change Order, Construction Change Directive, or
Architect's Supplemental Instructions for minor changes in the Work.

Use product specified if Architect does not issue a decision on use of a
proposed substitution within time allocated.
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15 QUALITY ASSURANCE

A.  Compatibility of Substitutions: Investigate and document compatibility of proposed

1.6

A.

substitution with related products and materials. Engage a qualified testing agency to
perform compatibility tests recommended by manufacturers.

PROCEDURES

Coordination: Revise or adjust affected work as necessary to integrate work of the
approved substitutions.

PART 2 - PRODUCTS

2.1

A.

B.

SUBSTITUTIONS

Substitutions for Cause: Submit requests for substitution immediately on discovery of
need for change, but not later than 15 days prior to time required for preparation and
review of related submittals.

1. Conditions: Architect will consider Contractor's request for substitution when the
following conditions are satisfied. If the following conditions are not satisfied,
Architect will return requests without action, except to record noncompliance with
these requirements:

a. Requested substitution is consistent with the Contract Documents and will
produce indicated results.

b. Requested substitution provides sustainable design characteristics that
specified product provided.

C. Substitution request is fully documented and properly submitted.

d. Requested substitution will not adversely affect Contractor's construction
schedule.

e. Requested substitution has received necessary approvals of authorities

having jurisdiction.

Requested substitution is compatible with other portions of the Work.

Requested substitution has been coordinated with other portions of the

Work.

Requested substitution provides specified warranty.

If requested substitution involves more than one contractor, requested

substitution has been coordinated with other portions of the Work, is

uniform and consistent, is compatible with other products, and is

acceptable to all contractors involved.

Substitutions for Convenience: Not allowed.
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PART 3 - EXECUTION (Not Used)

END OF SECTION 012500
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES

PART 1 - GENERAL

1.1

A.

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

Section includes administrative and procedural requirements for handling and
processing Contract modifications.

Related Requirements:

1. Section 012500 "Substitution Procedures" for administrative procedures for
handling requests for substitutions made after the Contract award.

MINOR CHANGES IN THE WORK

Architect will issue supplemental instructions authorizing minor changes in the Work,
not involving adjustment to the Contract Sum or the Contract Time, on
AIA Document G710, "Architect's Supplemental Instructions."

PROPOSAL REQUESTS

Owner-Initiated Proposal Requests: Architect will issue a detailed description of
proposed changes in the Work that may require adjustment to the Contract Sum or the
Contract Time. If necessary, the description will include supplemental or revised
Drawings and Specifications.

1.  Work Change Proposal Requests issued by Architect are not instructions either
to stop work in progress or to execute the proposed change.

2. Within time specified in Proposal Request or 20 days, when not otherwise
specified, after receipt of Proposal Request, submit a quotation estimating cost
adjustments to the Contract Sum and the Contract Time necessary to execute
the change.

a. Include a list of quantities of products required or eliminated and unit costs,
with total amount of purchases and credits to be made. If requested,
furnish survey data to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts
of trade discounts.

CONTRACT MODIFICATION PROCEDURES 012600 -1
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1.6

C. Include costs of labor and supervision directly attributable to the change.

d. Include an updated Contractor's construction schedule that indicates the
effect of the change, including, but not limited to, changes in activity
duration, start and finish times, and activity relationship. Use available total
float before requesting an extension of the Contract Time.

e. Quotation Form: Use CSI Form 13.6D, "Proposal Worksheet Summary,"
and Form 13.6C, "Proposal Worksheet Detail."

Contractor-Initiated Proposals: If latent or changed conditions require modifications to
the Contract, Contractor may initiate a claim by submitting a request for a change to
Architect

1. Include a statement outlining reasons for the change and the effect of the change
on the Work. Provide a complete description of the proposed change. Indicate
the effect of the proposed change on the Contract Sum and the Contract Time.

2. Include a list of quantities of products required or eliminated and unit costs, with
total amount of purchases and credits to be made. If requested, furnish survey
data to substantiate quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of
trade discounts.

4, Include costs of labor and supervision directly attributable to the change.

5. Include an updated Contractor's construction schedule that indicates the effect of

the change, including, but not limited to, changes in activity duration, start and
finish times, and activity relationship. Use available total float before requesting
an extension of the Contract Time.

6. Comply with requirements in Section 012500 "Substitution Procedures” if the
proposed change requires substitution of one product or system for product or
system specified.

7. Proposal Request Form: Use CSIForm 13.6A, "Change Order Request
(Proposal)," with attachments CSI Form 13.6D, "Proposal Worksheet Summary,"

CHANGE ORDER PROCEDURES

On Owner's approval of a Work Changes Proposal Request, Architect will issue a

Change Order for signatures of Owner and Contractor on AIA Document G701.

CONSTRUCTION CHANGE DIRECTIVE

Construction Change Directive: Architect may issue a Construction Change Directive

on AIA Document G714. Construction Change Directive instructs Contractor to

proceed with a change in the Work, for subsequent inclusion in a Change Order.

1.  Construction Change Directive contains a complete description of change in the
Work. It also designates method to be followed to determine change in the

Contract Sum or the Contract Time.

Documentation: Maintain detailed records on a time and material basis of work
required by the Construction Change Directive.
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1.  After completion of change, submit an itemized account and supporting data
necessary to substantiate cost and time adjustments to the Contract.
PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 012600
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SECTION 012900 - PAYMENT PROCEDURES

PART 1 - GENERAL

1.1

A.

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

Section includes administrative and procedural requirements necessary to prepare and
process Applications for Payment.

Related Requirements:

1. Section 012600 "Contract Modification Procedures" for administrative procedures
for handling changes to the Contract.

2. Section 013200 "Construction Progress Documentation" for administrative
requirements governing the preparation and submittal of the Contractor's
construction schedule.

DEFINITIONS

Schedule of Values: A statement furnished by Contractor allocating portions of the
Contract Sum to various portions of the Work and used as the basis for reviewing
Contractor's Applications for Payment.

SCHEDULE OF VALUES

Coordination: Coordinate preparation of the schedule of values with preparation of
Contractor's construction schedule.

1. Coordinate line items in the schedule of values with other required administrative
forms and schedules, including the following:

a. Application for Payment forms with continuation sheets.

b. Submittal schedule.

C. ltems required to be indicated as separate activities in Contractor's
construction schedule.

2. Submit the schedule of values to Architect at earliest possible date, but no later
than seven days before the date scheduled for submittal of initial Applications for
Payment.
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3. Subschedules for Phased Work: Where the Work is separated into phases

requiring separately phased payments, provide subschedules showing values
coordinated with each phase of payment.

B. Format and Content: Use Project Manual table of contents as a guide to establish line
items for the schedule of values. Provide at least one line item for each Specification
Section.

1.

wnN

Identification: Include the following Project identification on the schedule of
values:

Project name and location.
Name of Architect.

Architect's project number.
Contractor's name and address.
Date of submittal.

PO o

Arrange schedule of values consistent with format of AIA Document G703.
Arrange the schedule of values in tabular form with separate columns to indicate
the following for each item listed:

Related Specification Section or Division.

Description of the Work.

Name of subcontractor.

Name of manufacturer or fabricator.

Name of supplier.

Change Orders (numbers) that affect value.

Dollar value of the following, as a percentage of the Contract Sum to
nearest one-hundredth percent, adjusted to total 100 percent.

@~oooow

1) Labor.
2)  Materials.
3) Equipment.

Provide a breakdown of the Contract Sum in enough detail to facilitate continued
evaluation of Applications for Payment and progress reports. Coordinate with
Project Manual table of contents. Provide multiple line items for principal
subcontract amounts in excess of five percent of the Contract Sum.

Round amounts to nearest whole dollar; total shall equal the Contract Sum.
Provide a separate line item in the schedule of values for each part of the Work
where Applications for Payment may include materials or equipment purchased
or fabricated and stored, but not yet installed.

a. Differentiate between items stored on-site and items stored off-site. If
required, include evidence of insurance.

Provide separate line items in the schedule of values for initial cost of materials,
for each subsequent stage of completion, and for total installed value of that part
of the Work.
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8.  Allowances: Provide a separate line item in the schedule of values for each
allowance. Show line-item value of unit-cost allowances, as a product of the unit
cost, multiplied by measured quantity. Use information indicated in the Contract
Documents to determine quantities.

9. Purchase Contracts: Provide a separate line item in the schedule of values for
each purchase contract. Show line-item value of purchase contract. Indicate
owner payments or deposits, if any, and balance to be paid by Contractor.

10. Each item in the schedule of values and Applications for Payment shall be
complete. Include total cost and proportionate share of general overhead and
profit for each item.

a. Temporary facilities and other major cost items that are not direct cost of
actual work-in-place may be shown either as separate line items in the
schedule of values or distributed as general overhead expense, at
Contractor's option.

11. Schedule Updating: Update and resubmit the schedule of values before the next
Applications for Payment when Change Orders or Construction Change
Directives result in a change in the Contract Sum.

APPLICATIONS FOR PAYMENT

Each Application for Payment following the initial Application for Payment shall be
consistent with previous applications and payments as certified by Architect and paid
for by Owner.

1. Initial Application for Payment, Application for Payment at time of Substantial
Completion, and final Application for Payment involve additional requirements.

Payment Application Times: The date for each progress payment is indicated in the
Agreement between Owner and Contractor. The period of construction work covered
by each Application for Payment is the period indicated in the Agreement.

Payment Application Times: Submit Application for Payment to Architect by the 25 of
the month. The period covered by each Application for Payment is one month, ending
on the last day of the month.

Application for Payment Forms: Use AIA Document G702 and AIA Document G703
as form for Applications for Payment.

Application Preparation: Complete every entry on form. Notarize and execute by a
person authorized to sign legal documents on behalf of Contractor. Architect will
return incomplete applications without action.

1. Entries shall match data on the schedule of values and Contractor's construction
schedule. Use updated schedules if revisions were made.

2. Include amounts for work completed following previous Application for Payment,
whether or not payment has been received. Include only amounts for work
completed at time of Application for Payment.
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3. Include amounts of Change Orders and Construction Change Directives issued
before last day of construction period covered by application.

4. Indicate separate amounts for work being carried out under Owner-requested
project acceleration.

F.  Stored Materials: Include in Application for Payment amounts applied for materials or
equipment purchased or fabricated and stored, but not yet installed. Differentiate
between items stored on-site and items stored off-site.

1. Provide certificate of insurance, evidence of transfer of title to Owner, and
consent of surety to payment, for stored materials.

2. Provide supporting documentation that verifies amount requested, such as paid
invoices. Match amount requested with amounts indicated on documentation; do
not include overhead and profit on stored materials.

3. Provide summary documentation for stored materials indicating the following:

a. Value of materials previously stored and remaining stored as of date of
previous Applications for Payment.

b. Value of previously stored materials put in place after date of previous
Application for Payment and on or before date of current Application for
Payment.

C. Value of materials stored since date of previous Application for Payment
and remaining stored as of date of current Application for Payment.

G. Transmittal: Submit three signed and notarized original copies of each Application for
Payment to Architect by a method ensuring receipt within 24 hours. One copy shall
include waivers of lien and similar attachments if required.

1. Transmit each copy with a transmittal form listing attachments and recording
appropriate information about application.

H.  Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of
mechanic's lien from entities lawfully entitled to file a mechanic's lien arising out of the
Contract and related to the Work covered by the payment.

1. Submit partial waivers on each item for amount requested in previous
application, after deduction for retainage, on each item.

2. When an application shows completion of an item, submit conditional final or full
waivers.

3. Owner reserves the right to designate which entities involved in the Work must
submit waivers.

4.  Waiver Forms: Submit executed waivers of lien on forms acceptable to Owner.

l. Initial Application for Payment: Administrative actions and submittals that must precede
or coincide with submittal of first Application for Payment include the following:

List of subcontractors.

Schedule of values.

Contractor's construction schedule (preliminary if not final).
Products list (preliminary if not final).

e A
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5. List of Contractor's staff assignments.

6.  Copies of building permits.

7. Copies of authorizations and licenses from authorities having jurisdiction for

performance of the Work.

8. Initial progress report.

9. Report of preconstruction conference.

10. Certificates of insurance and insurance policies.

11. Performance and payment bonds.

12. Data needed to acquire Owner's insurance.

J. Application for Payment at Substantial Completion: After Architect issues the
Certificate of Substantial Completion, submit an Application for Payment showing 100
percent completion for portion of the Work claimed as substantially complete.

1.

2.

Include documentation supporting claim that the Work is substantially complete
and a statement showing an accounting of changes to the Contract Sum.

This application shall reflect Certificate(s) of Substantial Completion issued
previously for Owner occupancy of designated portions of the Work.

K. Final Payment Application: After completing Project closeout requirements, submit final
Application for Payment with releases and supporting documentation not previously
submitted and accepted, including, but not limited, to the following:

e

©ONO O~ W

Evidence of completion of Project closeout requirements.

Insurance certificates for products and completed operations where required and
proof that taxes, fees, and similar obligations were paid.

Updated final statement, accounting for final changes to the Contract Sum.

AlA Document G706, "Contractor's Affidavit of Payment of Debts and Claims.”
AIA Document G706A, "Contractor's Affidavit of Release of Liens."

AIA Document G707, "Consent of Surety to Final Payment."

Evidence that claims have been settled.

Final meter readings for utilities, a measured record of stored fuel, and similar
data as of date of Substantial Completion or when Owner took possession of and
assumed responsibility for corresponding elements of the Work.

Final liquidated damages settlement statement.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 012900
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL

1.1

A.

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

Section includes administrative provisions for coordinating construction operations on
Project including, but not limited to, the following:

General coordination procedures.
Coordination drawings.

Requests for Information (RFIS).
Project Web site.

Project meetings.

arwbdPE

Each contractor shall participate in coordination requirements. Certain areas of
responsibility are assigned to a specific contractor.

Related Requirements:
1. Section 017700 "Closeout Procedures" for coordinating closeout of the Contract.

DEFINITIONS

RFI: Request from Owner, Architect, or Contractor seeking information required by or
clarifications of the Contract Documents.

INFORMATIONAL SUBMITTALS

Subcontract List: Prepare a written summary identifying individuals or firms proposed
for each portion of the Work, including those who are to furnish products or equipment
fabricated to a special design. Use CSI Form 1.5A. Include the following information in
tabular form:

1. Name, address, and telephone number of entity performing subcontract or
supplying products.
Number and title of related Specification Section(s) covered by subcontract.

2.
3. Drawing number and detail references, as appropriate, covered by subcontract.
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B.

State Project Number: H27-6100

Key Personnel Names: Within 15 days of starting construction operations, submit a list
of key personnel assignments, including superintendent and other personnel in
attendance at Project site. Identify individuals and their duties and responsibilities; list
addresses and telephone numbers, including home, office, and cellular telephone
numbers and e-mail addresses. Provide names, addresses, and telephone numbers of
individuals assigned as alternates in the absence of individuals assigned to Project.

1. Post copies of list in project meeting room, in temporary field office, and by each
temporary telephone. Keep list current at all times.

GENERAL COORDINATION PROCEDURES

Coordination: Coordinate construction operations included in different Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work.
Coordinate construction operations, included in different Sections, that depend on each
other for proper installation, connection, and operation.

1. Schedule construction operations in sequence required to obtain the best results
where installation of one part of the Work depends on installation of other
components, before or after its own installation.

2. Coordinate installation of different components to ensure maximum performance
and accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.

Coordination: Each contractor shall coordinate its construction operations with those of
other contractors and entities to ensure efficient and orderly installation of each part of
the Work. Each contractor shall coordinate its operations with operations, included in
different Sections, that depend on each other for proper installation, connection, and
operation.

1. Schedule construction operations in sequence required to obtain the best results
where installation of one part of the Work depends on installation of other
components, before or after its own installation.

2. Coordinate installation of different components with other contractors to ensure
maximum performance and accessibility for required maintenance, service, and
repair.

3. Make adequate provisions to accommodate items scheduled for later installation.

Prepare memoranda for distribution to each party involved, outlining special
procedures required for coordination. Include such items as required notices, reports,
and list of attendees at meetings.

1. Prepare similar memoranda for Owner and separate contractors if coordination of
their Work is required.

Administrative Procedures: Coordinate scheduling and timing of required administrative
procedures with other construction activities to avoid conflicts and to ensure orderly
progress of the Work. Such administrative activities include, but are not limited to, the
following:
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1. Preparation of Contractor's construction schedule.

2. Preparation of the schedule of values.

3. Installation and removal of temporary facilities and controls.

4, Delivery and processing of submittals.

5. Progress meetings.

6. Preinstallation conferences.

7. Project closeout activities.

8. Startup and adjustment of systems.

1.6

Conservation: Coordinate construction activities to ensure that operations are carried
out with consideration given to conservation of energy, water, and materials.
Coordinate use of temporary utilities to minimize waste.

1. Salvage materials and equipment involved in performance of, but not actually
incorporated into, the Work. See other Sections for disposition of salvaged
materials that are designated as Owner's property.

COORDINATION DRAWINGS

Coordination Drawings, General: Prepare coordination drawings according to
requirements in individual Sections, and additionally where installation is not
completely shown on Shop Drawings, where limited space availability necessitates
coordination, or if coordination is required to facilitate integration of products and
materials fabricated or installed by more than one entity.

1. Content: Project-specific information, drawn accurately to a scale large enough to
indicate and resolve conflicts. Do not base coordination drawings on standard
printed data. Include the following information, as applicable:

a. Use applicable Drawings as a basis for preparation of coordination
drawings. Prepare sections, elevations, and details as needed to describe
relationship of various systems and components.

b. Coordinate the addition of trade-specific information to the coordination
drawings by multiple contractors in a sequence that best provides for
coordination of the information and resolution of conflicts between installed
components before submitting for review.

C. Indicate functional and spatial relationships of components of architectural,
structural, civil, mechanical, and electrical systems.
d. Indicate space requirements for routine maintenance and for anticipated

replacement of components during the life of the installation.

e. Show location and size of access doors required for access to concealed
dampers, valves, and other controls.

f. Indicate required installation sequences.

g. Indicate dimensions shown on the Drawings. Specifically note dimensions
that appear to be in conflict with submitted equipment and minimum
clearance requirements. Provide alternate sketches to Architect indicating
proposed resolution of such conflicts. Minor dimension changes and
difficult installations will not be considered changes to the Contract.
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1.7 REQUESTS FOR INFORMATION (RFIs)

A. General: Immediately on discovery of the need for additional information or
interpretation of the Contract Documents, Contractor shall prepare and submit an RFI
in the form specified.

1.  Architect will return RFIs submitted to Architect by other entities controlled by
Contractor with no response.

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in
Contractor's work or work of subcontractors.

B. Content of the RFI: Include a detailed, legible description of item needing information
or interpretation and the following:

1. Project name.

2. Project number.

3. Date.

4. Name of Contractor.

5. Name of Architect

6. RFI number, numbered sequentially.

7. RFI subject.

8. Specification Section number and title and related paragraphs, as appropriate.

9. Drawing number and detail references, as appropriate.

10. Field dimensions and conditions, as appropriate.

11. Contractor's suggested resolution. If Contractor's suggested resolution impacts
the Contract Time or the Contract Sum, Contractor shall state impact in the RFI.

12. Contractor's signature.

13. Attachments: Include sketches, descriptions, measurements, photos, Product
Data, Shop Drawings, coordination drawings, and other information necessary to
fully describe items needing interpretation.

a. Include dimensions, thicknesses, structural grid references, and details of
affected materials, assemblies, and attachments on attached sketches.

C. RFI Forms: AIA Document G716.

1. Attachments shall be electronic files in Adobe Acrobat PDF format.

D. Architect's Action: Architect will review each RFI, determine action required, and

respond. Allow seven working days for Architect's response for each RFI. RFls
received by Architect after 1:00 p.m. will be considered as received the following
working day.

1. The following Contractor-generated RFIs will be returned without action:

Requests for approval of submittals.

Requests for approval of substitutions.

Requests for approval of Contractor's means and methods.

Requests for coordination information already indicated in the Contract
Documents.

apow
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State Project Number: H27-6100

e. Requests for adjustments in the Contract Time or the Contract Sum.
f. Requests for interpretation of Architect's actions on submittals.
g. Incomplete RFIs or inaccurately prepared RFIs.

Architect's action may include a request for additional information, in which case
Architect's time for response will date from time of receipt of additional
information.

Architect's action on RFIs that may result in a change to the Contract Time or the
Contract Sum may be eligible for Contractor to submit Change Proposal
according to Section 012600 "Contract Modification Procedures."

a. If Contractor believes the RFI response warrants change in the Contract
Time or the Contract Sum, notify Architect[ and Construction Manager] in
writing within 10 days of receipt of the RFI response.

RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI
number. Submit log weekly. Include the following:

NogoswbdhE

Project name.

Name and address of Contractor.

Name and address of Architect.

RFI number including RFIs that were returned without action or withdrawn.
RFI description.

Date the RFI was submitted.

Date Architect's response was received.

On receipt of Architect's action, update the RFI log and immediately distribute the RFI
response to affected parties. Review response and notify Architect within 7 days if
Contractor disagrees with response.

1.

2.

Identification of related Minor Change in the Work, Construction Change
Directive, and Proposal Request, as appropriate.

Identification of related Field Order, Work Change Directive, and Proposal
Request, as appropriate.

PROJECT MEETINGS

General: Schedule and conduct meetings and conferences at Project site unless
otherwise indicated.

1.

Attendees: Inform participants and others involved, and individuals whose
presence is required, of date and time of each meeting. Notify Owner and
Architect of scheduled meeting dates and times.

Agenda: Prepare the meeting agenda. Distribute the agenda to all invited
attendees.

Minutes: Entity responsible for conducting meeting will record significant
discussions and agreements achieved. Distribute the meeting minutes to
everyone concerned, including Owner|[, Construction Manager,] and Architect,
within three days of the meeting.
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B. Preconstruction Conference: Architect will schedule and conduct a preconstruction
conference before starting construction, at a time convenient to Owner and Architect,
but no later than 15 days after execution of the Agreement.

1.
2.

Conduct the conference to review responsibilities and personnel assignments.
Attendees: Authorized representatives of Owner, Architect, and their consultants;
Contractor and its superintendent; major subcontractors; suppliers; and other
concerned parties shall attend the conference. Participants at the conference
shall be familiar with Project and authorized to conclude matters relating to the
Work.

Agenda: Discuss items of significance that could affect progress, including the
following:

Tentative construction schedule.

Phasing.

Critical work sequencing and long-lead items.
Designation of key personnel and their duties.
Lines of communications.

Procedures for processing field decisions and Change Orders.
Procedures for RFIs.

Procedures for testing and inspecting.

Procedures for processing Applications for Payment.
Distribution of the Contract Documents.

Submittal procedures.

Preparation of record documents.

Use of the premises and existing building.

Work restrictions.

Working hours.

Owner's occupancy requirements.

Responsibility for temporary facilities and controls.
Procedures for moisture and mold control.
Procedures for disruptions and shutdowns.
Construction waste management and recycling.
Parking availability.

Office, work, and storage areas.

Equipment deliveries and priorities.

First aid.

Secuirity.

Progress cleaning.

NSXS<ECCVUT"aDBOS3ITAT T TQ@T0Q0DTY

Minutes: Entity responsible for conducting meeting will record and distribute
meeting minutes.

C. Progress Meetings: Conduct progress meetings at biweekly intervals.

=

Coordinate dates of meetings with preparation of payment requests.

Attendees: In addition to representatives of Owner and Architect, each
contractor, subcontractor, supplier, and other entity concerned with current
progress or involved in planning, coordination, or performance of future activities
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shall be represented at these meetings. All participants at the meeting shall be
familiar with Project and authorized to conclude matters relating to the Work.

3. Agenda: Review and correct or approve minutes of previous progress meeting.
Review other items of significance that could affect progress. Include topics for
discussion as appropriate to status of Project.

a.

Contractor's Construction Schedule: Review progress since the last
meeting. Determine whether each activity is on time, ahead of schedule, or
behind schedule, in relation to Contractor's construction schedule.
Determine how construction behind schedule will be expedited; secure
commitments from parties involved to do so. Discuss whether schedule
revisions are required to ensure that current and subsequent activities will
be completed within the Contract Time.

1) Review schedule for next period.

Review present and future needs of each entity present, including the
following:

1) Interface requirements.

2)  Sequence of operations.

3) Resolution of BIM component conflicts.
4)  Status of submittals.

5) Deliveries.

6)  Off-site fabrication.

7)  Access.

8)  Site utilization.

9)  Temporary facilities and controls.

10) Progress cleaning.

11) Quality and work standards.

12) Status of correction of deficient items.
13) Field observations.

14) Status of RFls.

15) Status of proposal requests.

16) Pending changes.

17) Status of Change Orders.

18) Pending claims and disputes.

19) Documentation of information for payment requests.

4, Minutes: Entity responsible for conducting the meeting will record and distribute
the meeting minutes to each party present and to parties requiring information.

a.

Schedule Updating: Revise Contractor's construction schedule after each
progress meeting where revisions to the schedule have been made or
recognized. Issue revised schedule concurrently with the report of each
meeting.

PROJECT MANAGEMENT AND COORDINATION 013100 -7



Studio 2LR, Inc. University of South Carolina
801 Gervais St., Suite 201 Longstreet Theatre Shutter Replacement
Columbia, South Carolina 29201 State Project Number: H27-6100
PART 2 - PRODUCTS (Not Used)
PART 3 - EXECUTION (Not Used)

END OF SECTION 013100
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION

PART 1 - GENERAL

1.1

A.

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

Section includes administrative and procedural requirements for documenting the
progress of construction during performance of the Work, including the following:

1. Contractor's construction schedule.

2. Site condition reports.

Related Requirements:

1. Section 013300 "Submittal Procedures" for submitting schedules and reports.

2. Section 014000 "Quality Requirements” for submitting a schedule of tests and
inspections.

DEFINITIONS

Activity: A discrete part of a project that can be identified for planning, scheduling,
monitoring, and controlling the construction project. Activities included in a construction
schedule consume time and resources.

1. Critical Activity: An activity on the critical path that must start and finish on the
planned early start and finish times.

2. Predecessor Activity: An activity that precedes another activity in the network.

3. Successor Activity: An activity that follows another activity in the network.

Cost Loading: The allocation of the schedule of values for the completion of an activity
as scheduled. The sum of costs for all activities must equal the total Contract Sum
unless otherwise approved by Architect.

CPM: Critical path method, which is a method of planning and scheduling a
construction project where activities are arranged based on activity relationships.
Network calculations determine when activities can be performed and the critical path
of Project.

Critical Path: The longest connected chain of interdependent activities through the
network schedule that establishes the minimum overall Project duration and contains
no float.

CONSTRUCTION PROGRESS DOCUMENTATION 013200 -1
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E. Event: The starting or ending point of an activity.
F. Float: The measure of leeway in starting and completing an activity.

1. Float time is not for the exclusive use or benefit of either Owner or Contractor,
but is a jointly owned, expiring Project resource available to both parties as
needed to meet schedule milestones and Contract completion date.

2. Free float is the amount of time an activity can be delayed without adversely
affecting the early start of the successor activity.

3. Total float is the measure of leeway in starting or completing an activity without
adversely affecting the planned Project completion date.

G. Resource Loading: The allocation of manpower and equipment necessary for the
completion of an activity as scheduled.
14 INFORMATIONAL SUBMITTALS

A.  Format for Submittals: Submit required submittals in the following format:

1. Working electronic copy of schedule file, where indicated.
2. PDF electronic file.

B. Contractor's Construction Schedule: Initial schedule, of size required to display entire
schedule for entire construction period.

1. Submit a working electronic copy of schedule, using software indicated, and
labeled to comply with requirements for submittals. Include type of schedule
(initial or updated) and date on label.
C. Construction Schedule Updating Reports: Submit with Applications for Payment.

D. Site Condition Reports: Submit at time of discovery of differing conditions.

15 QUALITY ASSURANCE

1.6 COORDINATION

A.  Coordinate Contractor's construction schedule with the schedule of values, submittal
schedule, progress reports, payment requests, and other required schedules and
reports.

1. Secure time commitments for performing critical elements of the Work from
entities involved.

2. Coordinate each construction activity in the network with other activities and
schedule them in proper sequence.
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PART 2 - PRODUCTS

2.1

A.

CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL

Time Frame: Extend schedule from date established for commencement of the Work to
date of Substantial Completion.

1. Contract completion date shall not be changed by submission of a schedule that
shows an early completion date, unless specifically authorized by Change Order.

Activities: Treat each building or separate area as a separate numbered activity for
each main element of the Work. Comply with the following:

1.  Activity Duration: Define activities so no activity is longer than 20 days, unless
specifically allowed by Architect.

2. Procurement Activities: Include procurement process activities for the following
long lead items and major items, requiring a cycle of more than 60 days, as
separate activities in schedule. Procurement cycle activities include, but are not
limited to, submittals, approvals, purchasing, fabrication, and delivery.

3. Submittal Review Time: Include review and resubmittal times indicated in
Section 013300 "Submittal Procedures" in schedule. Coordinate submittal review
times in Contractor's construction schedule with submittal schedule.

4, Substantial Completion: Indicate completion in advance of date established for
Substantial Completion, and allow time for Architect's administrative procedures
necessary for certification of Substantial Completion.

5. Punch List and Final Completion: Include not more than 30 days for completion
of punch list items and final completion.

Constraints: Include constraints and work restrictions indicated in the Contract
Documents and as follows in schedule, and show how the sequence of the Work is
affected.

1. Phasing: Arrange list of activities on schedule by phase.

2. Products Ordered in Advance: Include a separate activity for each product.
Include delivery date indicated in Section 011000 "Summary." Delivery dates
indicated stipulate the earliest possible delivery date.

3.  Work Restrictions: Show the effect of the following items on the schedule:

Coordination with existing construction.
Limitations of continued occupancies.
Uninterruptible services.

Partial occupancy before Substantial Completion.
Use of premises restrictions.

Provisions for future construction.

Seasonal variations.

Environmental control.

Se@mooooTy
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4.  Work Stages: Indicate important stages of construction for each major portion of
the Work, including, but not limited to, the following:

a.

b
c.
d.
e
f.

Submittals.
Purchases.

Fabrication.

Deliveries.

Installation.

Adjusting.

5. Construction Areas: Identify each major area of construction for each major
portion of the Work. Indicate where each construction activity within a major area
must be sequenced or integrated with other construction activities to provide for
the following:

~PooOTp

Structural completion.

Temporary enclosure and space conditioning.

Permanent space enclosure.

Completion of mechanical installation.
Completion of electrical installation.

Substantial Completion.

D. Cost Correlation: Superimpose a cost correlation timeline, indicating planned and
actual costs. On the line, show planned and actual dollar volume of the Work
performed as of planned and actual dates used for preparation of payment requests.

1. See Section 012900 "Payment Procedures" for cost reporting and payment
procedures.

E. Upcoming Work Summary: Prepare summary report indicating activities scheduled to
occur or commence prior to submittal of next schedule update. Summarize the
following issues:

arwpdPE

Unresolved issues.

Unanswered Requests for Information.

Rejected or unreturned submittals.

Notations on returned submittals.

Pending modifications affecting the Work and Contract Time.

2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART)

A. Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal, Gantt-
chart-type, Contractor's construction schedule within 30 days of date established for
commencement of the Work. Base schedule on the startup construction schedule and
additional information received since the start of Project.

CONSTRUCTION PROGRESS DOCUMENTATION
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REPORTS

Daily Construction Reports: Prepare a daily construction report recording the following
information concerning events at Project site:

arwbdE

List of separate contractors at Project site.

Approximate count of personnel at Project site.

Equipment at Project site.

Material deliveries.

High and low temperatures and general weather conditions, including presence
of rain or snow.

Accidents.

Meetings and significant decisions.

Unusual events (see special reports).

Stoppages, delays, shortages, and losses.

Meter readings and similar recordings.

Emergency procedures.

Orders and requests of authorities having jurisdiction.
Change Orders received and implemented.

Construction Change Directives received and implemented.
Services connected and disconnected.

Equipment or system tests and startups.

Partial completions and occupancies.

Substantial Completions authorized.

Site Condition Reports: Immediately on discovery of a difference between site
conditions and the Contract Documents, prepare and submit a detailed report. Submit
with a Request for Information. Include a detailed description of the differing conditions,
together with recommendations for changing the Contract Documents.

PART 3 - EXECUTION

3.1

CONTRACTOR'S CONSTRUCTION SCHEDULE

Contractor's Construction Schedule Updating: At monthly intervals, update schedule to
reflect actual construction progress and activities. Issue schedule one week before
each regularly scheduled progress meeting.

1.

3.

Revise schedule immediately after each meeting or other activity where revisions
have been recognized or made. Issue updated schedule concurrently with the
report of each such meeting.

Include a report with updated schedule that indicates every change, including,
but not limited to, changes in logic, durations, actual starts and finishes, and
activity durations.

As the Work progresses, indicate final completion percentage for each activity.

Distribution: Distribute copies of approved schedule to Architect Owner, separate
contractors, testing and inspecting agencies, and other parties identified by Contractor
with a need-to-know schedule responsibility.
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1. Post copies in Project meeting rooms and temporary field offices.

2. When revisions are made, distribute updated schedules to the same parties and
post in the same locations. Delete parties from distribution when they have
completed their assigned portion of the Work and are no longer involved in
performance of construction activities.

END OF SECTION 013200
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SECTION 013233 - PHOTOGRAPHIC DOCUMENTATION

PART 1 - GENERAL

11

A.

1.2

A.

1.3

A.

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY
Section includes administrative and procedural requirements for the following:

1. Preconstruction photographs.

INFORMATIONAL SUBMITTALS
Digital Photographs: Submit image files within three days of taking photographs.

1. Digital Camera: Minimum sensor resolution of 8 megapixels.

2. Format: Minimum 3200 by 2400 pixels, in unaltered original files, with same
aspect ratio as the sensor, uncropped, date and time stamped, in folder named
by date of photograph, accompanied by key plan file.

3. Identification: Provide the following information with each image description in file
metadata tag:

Name of Project.

Name and contact information for photographer.

Name of Architect

Name of Contractor.

Date photograph was taken.

Description of vantage point, indicating location, direction (by compass
point), and elevation or story of construction.

g. Unique sequential identifier keyed to accompanying key plan.

~Poo0oTw

PART 2 - PRODUCTS

2.1

A.

PHOTOGRAPHIC MEDIA

Digital Images: Provide images in JPG format, produced by a digital camera with
minimum sensor size of 8 megapixels, and at an image resolution of not less than 3200
by 2400 pixels.
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PART 3 - EXECUTION

3.1 CONSTRUCTION PHOTOGRAPHS

A. General: Take photographs using the maximum range of depth of field, and that are in
focus, to clearly show the Work. Photographs with blurry or out-of-focus areas will not
be accepted.

B. Digital Images: Submit digital images exactly as originally recorded in the digital
camera, without alteration, manipulation, editing, or modifications using image-editing
software.

1. Date and Time: Include date and time in file name for each image.

2. Field Office Images: Maintain one set of images accessible in the field office at
Project site, available at all times for reference. Identify images in the same
manner as those submitted to Architect.

C. Preconstruction Photographs: Before starting construction, take photographs of Project
site and surrounding properties, including existing items to remain during construction,
from different vantage points, as directed by Architect.

1. Take 20 photographs of existing buildings either on or adjoining property to
accurately record physical conditions at start of construction.

END OF SECTION 013233
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SECTION 013300 - SUBMITTAL PROCEDURES

PART 1 - GENERAL

1.1

A.

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

Section includes requirements for the submittal schedule and administrative and
procedural requirements for submitting Shop Drawings, Product Data, Samples, and
other submittals.

Related Requirements:

1. Section 012900 "Payment Procedures" for submitting Applications for Payment
and the schedule of values.

2. Section 013200 "Construction Progress Documentation” for submitting schedules
and reports, including Contractor's construction schedule.

3. Section 017823 "Operation and Maintenance Data" for submitting operation and
maintenance manuals.

4, Section 017839 "Project Record Documents" for submitting record Drawings,
record Specifications, and record Product Data.

DEFINITIONS

Action Submittals: Written and graphic information and physical samples that require
Architect's responsive action. Action submittals are those submittals indicated in
individual Specification Sections as "action submittals."

Informational Submittals: Written and graphic information and physical samples that do
not require Architect's responsive action. Submittals may be rejected for not complying
with requirements. Informational submittals are those submittals indicated in individual
Specification Sections as "informational submittals."

File Transfer Protocol (FTP): Communications protocol that enables transfer of files to
and from another computer over a network and that serves as the basis for standard
Internet protocols. An FTP site is a portion of a network located outside of network
firewalls within which internal and external users are able to access files.

Portable Document Format (PDF): An open standard file format licensed by Adobe
Systems used for representing documents in a device-independent and display
resolution-independent fixed-layout document format.
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1.4

A.

15

State Project Number: H27-6100

ACTION SUBMITTALS

Submittal Schedule: Submit a schedule of submittals, arranged in chronological order
by dates required by construction schedule. Include time required for review, ordering,
manufacturing, fabrication, and delivery when establishing dates. Include additional
time required for making corrections or revisions to submittals noted by Architect and
additional time for handling and reviewing submittals required by those corrections.

1.

2.

Coordinate submittal schedule with list of subcontracts, the schedule of values,
and Contractor's construction schedule.

Initial Submittal: Submit concurrently with startup construction schedule. Include
submittals required during the first 60 days of construction. List those submittals
required to maintain orderly progress of the Work and those required early
because of long lead time for manufacture or fabrication.

Final Submittal: Submit concurrently with the first complete submittal of
Contractor's construction schedule.

a. Submit revised submittal schedule to reflect changes in current status and
timing for submittals.

Format: Arrange the following information in a tabular format:

Scheduled date for first submittal.

Specification Section number and title.

Submittal category: Action; informational.

Name of subcontractor.

Description of the Work covered.

Scheduled date for Architect's final release or approval.
Scheduled date of fabrication.

Scheduled dates for purchasing.

Scheduled dates for installation.

Activity or event number.

T TSae@moooo

SUBMITTAL ADMINISTRATIVE REQUIREMENTS

Architect's Digital Data Files: Electronic digital data files of the Contract Drawings
will not be provided by Architect for Contractor's use in preparing submittals.

Coordination: Coordinate preparation and processing of submittals with performance of
construction activities.

1.

2.

Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

Submit all submittal items required for each Specification Section concurrently
unless partial submittals for portions of the Work are indicated on approved
submittal schedule.

Submit action submittals and informational submittals required by the same
Specification Section as separate packages under separate transmittals.
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4, Coordinate transmittal of different types of submittals for related parts of the

Work so processing will not be delayed because of need to review submittals
concurrently for coordination.

a. Architect reserves the right to withhold action on a submittal requiring
coordination with other submittals until related submittals are received.

C. Processing Time: Allow time for submittal review, including time for resubmittals, as
follows. Time for review shall commence on Architect's receipt of submittal. No
extension of the Contract Time will be authorized because of failure to transmit
submittals enough in advance of the Work to permit processing, including resubmittals.

1.

2.

3.

Initial Review: Allow 15 days for initial review of each submittal. Allow additional
time if coordination with subsequent submittals is required. Architect will advise
Contractor when a submittal being processed must be delayed for coordination.
Intermediate Review: If intermediate submittal is necessary, process it in same
manner as initial submittal.

Resubmittal Review: Allow 15 days for review of each resubmittal.

D. Electronic Submittals: Identify and incorporate information in each electronic submittal
file as follows:

1.

Assemble complete submittal package into a single indexed file incorporating
submittal requirements of a single Specification Section and transmittal form with
links enabling navigation to each item.

Name file with submittal number or other unique identifier, including revision
identifier.

a. File name shall use project identifier and Specification Section number
followed by a decimal point and then a sequential number (e.g., LNHS-
061000.01). Resubmittals shall include an alphabetic suffix after another
decimal point (e.g., LNHS-061000.01.A).

Provide means for insertion to permanently record Contractor's review and
approval markings and action taken by Architect.

Transmittal Form for Electronic Submittals: Use electronic form acceptable to
Owner, containing the following information:

Project name.

Date.

Name and address of Architect.

Name of Construction Manager.

Name of Contractor.

Name of firm or entity that prepared submittal.
Names of subcontractor, manufacturer, and supplier.
Category and type of submittal.

Submittal purpose and description.

Specification Section number and title.

Specification paragraph number or drawing designation and generic name
for each of multiple items.

AT T SQ@Teoo0ow
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Drawing number and detail references, as appropriate.
Location(s) where product is to be installed, as appropriate.
Related physical samples submitted directly.

Indication of full or partial submittal.

Transmittal number

Submittal and transmittal distribution record.

Other necessary identification.

Remarks.

QT OS53 T

Options: Identify options requiring selection by Architect.

Deviations and Additional Information: On an attached separate sheet, prepared on
Contractor's letterhead, record relevant information, requests for data, revisions other
than those requested by Architect on previous submittals, and deviations from
requirements in the Contract Documents, including minor variations and limitations.
Include same identification information as related submittal.

Resubmittals: Make resubmittals in same form and number of copies as initial
submittal.

1. Note date and content of previous submittal.

2. Note date and content of revision in label or title block and clearly indicate extent
of revision.

3. Resubmit submittals until they are marked with approval notation from Architect's
action stamp.

Distribution: Furnish copies of final submittals to manufacturers, subcontractors,
suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary
for performance of construction activities. Show distribution on transmittal forms.

Use for Construction: Retain complete copies of submittals on Project site. Use only
final action submittals that are marked with approval notation from Architect's action
stamp.

PART 2 - PRODUCTS

2.1

SUBMITTAL PROCEDURES

General Submittal Procedure Requirements: Prepare and submit submittals required
by individual Specification Sections. Types of submittals are indicated in individual
Specification Sections.

1. Submit electronic submittals via email as PDF electronic files.

a. Architect will return annotated file. Annotate and retain one copy of file as

an electronic Project record document file.
2. Certificates and Certifications Submittals: Provide a statement that includes
signature of entity responsible for preparing certification. Certificates and
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certifications shall be signed by an officer or other individual authorized to sign
documents on behalf of that entity.

a. Provide a digital signature with digital certificate on electronically submitted
certificates and certifications where indicated.

b. Provide a notarized statement on original paper copy certificates and
certifications where indicated.

B. Product Data: Collect information into a single submittal for each element of
construction and type of product or equipment.

1.

If information must be specially prepared for submittal because standard
published data are not suitable for use, submit as Shop Drawings, not as Product
Data.

Mark each copy of each submittal to show which products and options are
applicable.

Include the following information, as applicable:

Manufacturer's catalog cuts.

Manufacturer's product specifications.

Standard color charts.

Statement of compliance with specified referenced standards.
Testing by recognized testing agency.

Application of testing agency labels and seals.

Notation of coordination requirements.

Availability and delivery time information.

S@mooooTy

Submit Product Data before or concurrent with Samples.
Submit Product Data in the following format:

a. PDF electronic file.

C. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not
base Shop Drawings on reproductions of the Contract Documents or standard printed
data, unless submittal based on Architect's digital data drawing files is otherwise
permitted.

1.

Preparation: Fully illustrate requirements in the Contract Documents. Include the
following information, as applicable:

Identification of products.

Schedules.

Compliance with specified standards.

Notation of coordination requirements.

Notation of dimensions established by field measurement.

Relationship and attachment to adjoining construction clearly indicated.
Seal and signature of professional engineer if specified.

@~roo0oTy
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2. Sheet Size: Except for templates, patterns, and similar full-size drawings, submit

Shop Drawings on sheets at least 8-1/2 by 11 inches, but no larger than 30 by 42
inches
Submit Shop Drawings in the following format:

a. PDF electronic file.

D. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of
these characteristics with other elements and for a comparison of these characteristics
between submittal and actual component as delivered and installed.

1.

2.

Transmit Samples that contain multiple, related components such as accessories
together in one submittal package.

Identification: Attach label on unexposed side of Samples that includes the
following:

Generic description of Sample.

Product name and name of manufacturer.

Sample source.

Number and title of applicable Specification Section.
Specification paragraph number and generic name of each item.

PoooTR

For projects where electronic submittals are required, provide corresponding
electronic submittal of Sample transmittal, digital image file illustrating Sample
characteristics, and identification information for record.

Disposition: Maintain sets of approved Samples at Project site, available for
guality-control comparisons throughout the course of construction activity.
Sample sets may be used to determine final acceptance of construction
associated with each set.

a. Samples that may be incorporated into the Work are indicated in individual
Specification Sections. Such Samples must be in an undamaged condition
at time of use.

b. Samples not incorporated into the Work, or otherwise designated as
Owner's property, are the property of Contractor.

Samples for Initial Selection: Submit manufacturer's color charts consisting of
units or sections of units showing the full range of colors, textures, and patterns
available.

a. Number of Samples: Submit one full set(s) of available choices where
color, pattern, texture, or similar characteristics are required to be selected
from manufacturer's product line. Architect will return submittal with options
selected.

Samples for Verification: Submit full-size units or Samples of size indicated,
prepared from same material to be used for the Work, cured and finished in
manner specified, and physically identical with material or product proposed for
use, and that show full range of color and texture variations expected. Samples
include, but are not limited to, the following: partial sections of manufactured or
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fabricated components; small cuts or containers of materials; complete units of
repetitively used materials; swatches showing color, texture, and pattern; color
range sets; and components used for independent testing and inspection.

a. Number of Samples: Submit three sets of Samples. Architect will retain two
Sample sets; remainder will be returned

1) Submit a single Sample where assembly details, workmanship,
fabrication techniques, connections, operation, and other similar
characteristics are to be demonstrated.

2) If variation in color, pattern, texture, or other characteristic is inherent
in material or product represented by a Sample, submit at least three
sets of paired units that show approximate limits of variations.

E. Coordination Drawing Submittals: Comply with requirements specified in
Section 013100 "Project Management and Coordination.”

F. Contractor's Construction Schedule: Comply with requirements specified in
Section 013200 "Construction Progress Documentation."

G. Application for Payment and Schedule of Values: Comply with requirements specified
in Section 012900 "Payment Procedures.”

H. Test and Inspection Reports and Schedule of Tests and Inspections Submittals:
Comply with requirements specified in Section 014000 "Quality Requirements."

l. Closeout Submittals and Maintenance Material Submittals: Comply with requirements
specified in Section 017700 "Closeout Procedures."

J. Maintenance Data: Comply with requirements specified in Section 017823 "Operation
and Maintenance Data."

K.  Qualification Data: Prepare written information that demonstrates capabilities and
experience of firm or person. Include lists of completed projects with project names and
addresses, contact information of architects and owners, and other information
specified.

L. Installer Certificates: Submit written statements on manufacturer's letterhead certifying
that Installer complies with requirements in the Contract Documents and, where
required, is authorized by manufacturer for this specific Project.

M.  Manufacturer Certificates: Submit written statements on manufacturer's letterhead
certifying that manufacturer complies with requirements in the Contract Documents.
Include evidence of manufacturing experience where required.

N.  Product Certificates: Submit written statements on manufacturer's letterhead certifying
that product complies with requirements in the Contract Documents.

O. Material Certificates: Submit written statements on manufacturer's letterhead certifying
that material complies with requirements in the Contract Documents.
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Material Test Reports: Submit reports written by a qualified testing agency, on testing
agency's standard form, indicating and interpreting test results of material for
compliance with requirements in the Contract Documents.

Product Test Reports: Submit written reports indicating that current product produced
by manufacturer complies with requirements in the Contract Documents. Base reports
on evaluation of tests performed by manufacturer and witnessed by a qualified testing
agency, or on comprehensive tests performed by a qualified testing agency.

Research Reports: Submit written evidence, from a model code organization
acceptable to authorities having jurisdiction, that product complies with building code in
effect for Project. Include the following information:

Name of evaluation organization.
Date of evaluation.

Time period when report is in effect.
Product and manufacturers' names.
Description of product.

Test procedures and results.
Limitations of use.

NogosrwdhBE

Preconstruction Test Reports: Submit reports written by a qualified testing agency, on
testing agency's standard form, indicating and interpreting results of tests performed
before installation of product, for compliance with performance requirements in the
Contract Documents.

Compatibility Test Reports: Submit reports written by a qualified testing agency, on
testing agency's standard form, indicating and interpreting results of compatibility tests
performed before installation of product. Include written recommendations for primers
and substrate preparation needed for adhesion.

Field Test Reports: Submit written reports indicating and interpreting results of field
tests performed either during installation of product or after product is installed in its
final location, for compliance with requirements in the Contract Documents.

Design Data: Prepare and submit written and graphic information, including, but not
limited to, performance and design criteria, list of applicable codes and regulations, and
calculations. Include list of assumptions and other performance and design criteria and
a summary of loads. Include load diagrams if applicable. Provide name and version of
software, if any, used for calculations. Include page numbers.

PART 3 - EXECUTION

3.1

CONTRACTOR'S REVIEW

Action and Informational Submittals: Review each submittal and check for coordination
with other Work of the Contract and for compliance with the Contract Documents. Note
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corrections and field dimensions. Mark with approval stamp before submitting to
Architect.

Project Closeout and Maintenance Material Submittals: See requirements in
Section 017700 "Closeout Procedures."

Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project
name and location, submittal number, Specification Section title and number, name of
reviewer, date of Contractor's approval, and statement certifying that submittal has
been reviewed, checked, and approved for compliance with the Contract Documents.

ARCHITECT'S ACTION

Action Submittals: Architect will review each submittal, make marks to indicate
corrections or revisions required, and return it. Architect will stamp each submittal with
an action stamp and will mark stamp appropriately to indicate action.

Informational Submittals: Architect will review each submittal and will not return it, or
will return it if it does not comply with requirements. Architect will forward each
submittal to appropriate party.

Partial submittals prepared for a portion of the Work will be reviewed when use of
partial submittals has received prior approval from Architect.

Incomplete submittals are unacceptable, will be considered nonresponsive, and will be
returned for resubmittal without review.

Submittals not required by the Contract Documents may be returned by the Architect
without action.

END OF SECTION 013300
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SECTION 014000 - QUALITY REQUIREMENTS

PART 1 - GENERAL

1.1

A.

1.2

13

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

Section includes administrative and procedural requirements for quality assurance and
guality control.

Testing and inspecting services are required to verify compliance with requirements
specified or indicated. These services do not relieve Contractor of responsibility for
compliance with the Contract Document requirements.

1. Specific quality-assurance and -control requirements for individual construction
activities are specified in the Sections that specify those activities. Requirements
in those Sections may also cover production of standard products.

2. Specified tests, inspections, and related actions do not limit Contractor's other
quality-assurance and -control procedures that facilitate compliance with the
Contract Document requirements.

3. Requirements for Contractor to provide quality-assurance and -control services
required by Architect, Owner, or authorities having jurisdiction are not limited by
provisions of this Section.

4, Specific test and inspection requirements are not specified in this Section.

DEFINITIONS

Quality-Assurance Services: Activities, actions, and procedures performed before and
during execution of the Work to guard against defects and deficiencies and
substantiate that proposed construction will comply with requirements.

Quality-Control Services: Tests, inspections, procedures, and related actions during
and after execution of the Work to evaluate that actual products incorporated into the
Work and completed construction comply with requirements. Services do not include
contract enforcement activities performed by Architect.

Preconstruction Testing: Tests and inspections performed specifically for Project
before products and materials are incorporated into the Work, to verify performance or
compliance with specified criteria.
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D. Product Testing: Tests and inspections that are performed by an NRTL, an NVLAP, or

1.4

15

a testing agency qualified to conduct product testing and acceptable to authorities
having jurisdiction, to establish product performance and compliance with specified
requirements.

Source Quality-Control Testing: Tests and inspections that are performed at the
source, e.g., plant, mill, factory, or shop.

Field Quality-Control Testing: Tests and inspections that are performed on-site for
installation of the Work and for completed Work.

Testing Agency: An entity engaged to perform specific tests, inspections, or both.
Testing laboratory shall mean the same as testing agency.

Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction
operation, including installation, erection, application, and similar operations.

1. Use of trade-specific terminology in referring to a trade or entity does not require
that certain construction activities be performed by accredited or unionized
individuals, or that requirements specified apply exclusively to specific trade(s).

Experienced: When used with an entity or individual, "experienced" means having
successfully completed a minimum of five previous projects similar in nature, size, and
extent to this Project; being familiar with special requirements indicated; and having
complied with requirements of authorities having jurisdiction.

CONFLICTING REQUIREMENTS

Referenced Standards: If compliance with two or more standards is specified and the
standards establish different or conflicting requirements for minimum quantities or
quality levels, comply with the most stringent requirement. Refer conflicting
requirements that are different, but apparently equal, to Architect for a decision before
proceeding.

Minimum Quantity or Quality Levels: The quantity or quality level shown or specified
shall be the minimum provided or performed. The actual installation may comply
exactly with the minimum quantity or quality specified, or it may exceed the minimum
within reasonable limits. To comply with these requirements, indicated numeric values
are minimum or maximum, as appropriate, for the context of requirements. Refer
uncertainties to Architect for a decision before proceeding.

INFORMATIONAL SUBMITTALS

Contractor's Quality-Control Plan: For quality-assurance and quality-control activities
and responsibilities.

Qualification Data : For Contractor's quality-control personnel.

QUALITY REQUIREMENTS 014000 - 2



Studio 2LR, Inc. University of South Carolina

801 Gervais St., Suite 201 Longstreet Theatre Shutter Replacement
Columbia, South Carolina 29201 State Project Number: H27-6100
C. Contractor's Statement of Responsibility: When required by authorities having

1.6

jurisdiction, submit copy of written statement of responsibility sent to authorities having
jurisdiction before starting work on the following systems:

1. Seismic-force-resisting system, designated seismic system, or component listed
in the designated seismic system quality-assurance plan prepared by Architect.

2. Main wind-force-resisting system or a wind-resisting component listed in the
wind-force-resisting system quality-assurance plan prepared by Architect.

Testing Agency Qualifications: For testing agencies specified in "Quality Assurance"
Article to demonstrate their capabilities and experience. Include proof of qualifications
in the form of a recent report on the inspection of the testing agency by a recognized
authority.

Schedule of Tests and Inspections: Prepare in tabular form and include the following:

Specification Section number and title.

Entity responsible for performing tests and inspections.
Description of test and inspection.

Identification of applicable standards.

Identification of test and inspection methods.

Number of tests and inspections required.

Time schedule or time span for tests and inspections.
Requirements for obtaining samples.

Unique characteristics of each quality-control service.

CoNooRrWNE

CONTRACTOR'S QUALITY-CONTROL PLAN

Quality-Control Personnel Qualifications: Engage qualified full-time personnel trained
and experienced in managing and executing quality-assurance and quality-control
procedures similar in nature and extent to those required for Project.

1. Project quality-control manager may also serve as Project superintendent

Submittal Procedure: Describe procedures for ensuring compliance with requirements
through review and management of submittal process. Indicate qualifications of
personnel responsible for submittal review.

Testing and Inspection: In quality-control plan, include a comprehensive schedule of
Work requiring testing or inspection, including the following:

1. Contractor-performed tests and inspections including subcontractor-performed
tests and inspections. Include required tests and inspections and Contractor-
elected tests and inspections.

2. Special inspections required by authorities having jurisdiction and indicated on
the "Statement of Special Inspections."

3. Owner-performed tests and inspections indicated in the Contract Documents
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Continuous Inspection of Workmanship: Describe process for continuous inspection
during construction to identify and correct deficiencies in workmanship in addition to
testing and inspection specified. Indicate types of corrective actions to be required to
bring work into compliance with standards of workmanship established by Contract
requirements and approved mockups.

Monitoring and Documentation: Maintain testing and inspection reports including log of
approved and rejected results. Include work Architect has indicated as nonconforming
or defective. Indicate corrective actions taken to bring nonconforming work into
compliance with requirements. Comply with requirements of authorities having
jurisdiction.

REPORTS AND DOCUMENTS

Test and Inspection Reports: Prepare and submit certified written reports specified in
other Sections. Include the following:

Date of issue.

Project title and number.

Name, address, and telephone number of testing agency.

Dates and locations of samples and tests or inspections.

Names of individuals making tests and inspections.

Description of the Work and test and inspection method.

Identification of product and Specification Section.

Complete test or inspection data.

Test and inspection results and an interpretation of test results.

0. Record of temperature and weather conditions at time of sample taking and
testing and inspecting.

11. Comments or professional opinion on whether tested or inspected Work complies

with the Contract Document requirements.
12. Name and signature of laboratory inspector.
13. Recommendations on retesting and reinspecting.

BOooNoarwDE

Manufacturer's Technical Representative's Field Reports: Prepare written information
documenting manufacturer's technical representative's tests and inspections specified
in other Sections. Include the following:

1. Name, address, and telephone number of technical representative making report.

2. Statement on condition of substrates and their acceptability for installation of
product.

3. Statement that products at Project site comply with requirements.

4.  Summary of installation procedures being followed, whether they comply with
requirements and, if not, what corrective action was taken.

5. Results of operational and other tests and a statement of whether observed

performance complies with requirements.

Statement whether conditions, products, and installation will affect warranty.

Other required items indicated in individual Specification Sections.

No
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C. Factory-Authorized Service Representative's Reports: Prepare written information

1.8

documenting manufacturer's factory-authorized service representative's tests and
inspections specified in other Sections. Include the following:

1. Name, address, and telephone number of factory-authorized service
representative making report.

Statement that equipment complies with requirements.

Results of operational and other tests and a statement of whether observed
performance complies with requirements.

4.  Statement whether conditions, products, and installation will affect warranty.

5. Other required items indicated in individual Specification Sections.

2.
3.

Permits, Licenses, and Certificates: For Owner's records, submit copies of permits,
licenses, certifications, inspection reports, releases, jurisdictional settlements, notices,
receipts for fee payments, judgments, correspondence, records, and similar
documents, established for compliance with standards and regulations bearing on
performance of the Work.

QUALITY ASSURANCE

General: Qualifications paragraphs in this article establish the minimum qualification
levels required; individual Specification Sections specify additional requirements.

Manufacturer Qualifications: A firm experienced in manufacturing products or systems
similar to those indicated for this Project and with a record of successful in-service
performance, as well as sufficient production capacity to produce required units.

Fabricator Qualifications: A firm experienced in producing products similar to those
indicated for this Project and with a record of successful in-service performance, as
well as sufficient production capacity to produce required units.

Installer Qualifications: A firm or individual experienced in installing, erecting, or
assembling work similar in material, design, and extent to that indicated for this Project,
whose work has resulted in construction with a record of successful in-service
performance.

Professional Engineer Qualifications: A professional engineer who is legally qualified to
practice in jurisdiction where Project is located and who is experienced in providing
engineering services of the kind indicated. Engineering services are defined as those
performed for installations of the system, assembly, or product that are similar in
material, design, and extent to those indicated for this Project.

Specialists: Certain Specification Sections require that specific construction activities
shall be performed by entities who are recognized experts in those operations.
Specialists shall satisfy qualification requirements indicated and shall be engaged for
the activities indicated.

1. Requirements of authorities having jurisdiction shall supersede requirements for
specialists.
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G. Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with

the experience and capability to conduct testing and inspecting indicated, as
documented according to ASTM E 329; and with additional qualifications specified in
individual Sections; and, where required by authorities having jurisdiction, that is
acceptable to authorities.

1. NRTL: A nationally recognized testing laboratory according to 29 CFR 1910.7.
2. NVLAP: A testing agency accredited according to NIST's National Voluntary
Laboratory Accreditation Program.

Manufacturer's Technical Representative Qualifications: An authorized representative
of manufacturer who is trained and approved by manufacturer to observe and inspect
installation of manufacturer's products that are similar in material, design, and extent to
those indicated for this Project.

Factory-Authorized  Service  Representative  Qualifications: An  authorized
representative of manufacturer who is trained and approved by manufacturer to inspect
installation of manufacturer's products that are similar in material, design, and extent to
those indicated for this Project.

Preconstruction Testing: Where testing agency is indicated to perform preconstruction
testing for compliance with specified requirements for performance and test methods,
comply with the following:

1. Contractor responsibilities include the following:

a. Provide test specimens representative of proposed products and
construction.

b. Submit specimens in a timely manner with sufficient time for testing and
analyzing results to prevent delaying the Work.

C. Provide sizes and configurations of test assemblies, mockups, and
laboratory mockups to adequately demonstrate capability of products to
comply with performance requirements.

d. Build site-assembled test assemblies and mockups using installers who will
perform same tasks for Project.

e. Build laboratory mockups at testing facility using personnel, products, and
methods of construction indicated for the completed Work.

f. When testing is complete, remove test specimens, assemblies,
and mockups; do not reuse products on Project.

2. Testing Agency Responsibilities: Submit a certified written report of each test,
inspection, and similar quality-assurance service to Architect, with copy to
Contractor. Interpret tests and inspections and state in each report whether
tested and inspected work complies with or deviates from the Contract
Documents.
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1.9 QUALITY CONTROL

A. Owner Responsibilities: Where quality-control services are indicated as Owner's

responsibility, Owner will engage a qualified testing agency to perform these services.

1. Owner will furnish Contractor with names, addresses, and telephone numbers of
testing agencies engaged and a description of types of testing and inspecting
they are engaged to perform.

2. Payment for these services will be made from testing and inspecting allowances,
as authorized by Change Orders.

3. Costs for retesting and reinspecting construction that replaces or is necessitated
by work that failed to comply with the Contract Documents will be charged to
Contractor.

Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are
Contractor's responsibility. Perform additional quality-control activities required to verify
that the Work complies with requirements, whether specified or not.

1. Unless otherwise indicated, provide quality-control services specified and those
required by authorities having jurisdiction. Perform quality-control services
required of Contractor by authorities having jurisdiction, whether specified or not.

2. Where services are indicated as Contractor's responsibility, engage a qualified
testing agency to perform these quality-control services.

a. Contractor shall not employ same entity engaged by Owner, unless agreed
to in writing by Owner.

3. Notify testing agencies at least 24 hours in advance of time when Work that
requires testing or inspecting will be performed.

4, Where quality-control services are indicated as Contractor's responsibility, submit
a certified written report, in duplicate, of each quality-control service.

5. Testing and inspecting requested by Contractor and not required by the Contract
Documents are Contractor's responsibility.

6. Submit additional copies of each written report directly to authorities having
jurisdiction, when they so direct.

Manufacturer's Field Services: Where indicated, engage a factory-authorized service
representative to inspect field-assembled components and equipment installation,
including service connections. Report results in writing as specified in Section 013300
"Submittal Procedures."

Manufacturer's Technical Services: Where indicated, engage a manufacturer's
technical representative to observe and inspect the Work. Manufacturer's technical
representative's services include participation in preinstallation conferences,
examination of substrates and conditions, verification of materials, observation of
Installer activities, inspection of completed portions of the Work, and submittal of
written reports.

Retesting/Reinspecting: Regardless of whether original tests or inspections were
Contractor's responsibility, provide quality-control services, including retesting and
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reinspecting, for construction that replaced Work that failed to comply with the Contract
Documents.

F. Testing Agency Responsibilities: Cooperate with Architect and Contractor in
performance of duties. Provide qualified personnel to perform required tests and
inspections.

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed
in the Work during performance of its services.

2. Determine the location from which test samples will be taken and in which in-situ
tests are conducted.

3. Conduct and interpret tests and inspections and state in each report whether
tested and inspected work complies with or deviates from requirements.

4, Submit a certified written report, in duplicate, of each test, inspection, and similar
guality-control service through Contractor.

5. Do not release, revoke, alter, or increase the Contract Document requirements or
approve or accept any portion of the Work.

6. Do not perform any duties of Contractor.

G. Associated Services: Cooperate with agencies performing required tests, inspections,
and similar quality-control services, and provide reasonable auxiliary services as
requested. Notify agency sufficiently in advance of operations to permit assignment of
personnel. Provide the following:

1.  Access to the Work.

2. Incidental labor and facilities necessary to facilitate tests and inspections.

3. Adequate quantities of representative samples of materials that require testing
and inspecting. Assist agency in obtaining samples.

4, Facilities for storage and field curing of test samples.

5. Delivery of samples to testing agencies.

6. Preliminary design mix proposed for use for material mixes that require control by
testing agency.

7. Security and protection for samples and for testing and inspecting equipment at
Project site.

H.  Coordination: Coordinate sequence of activities to accommodate required quality-
assurance and -control services with a minimum of delay and to avoid necessity of
removing and replacing construction to accommodate testing and inspecting.

1. Schedule times for tests, inspections, obtaining samples, and similar activities.

l. Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and
similar quality-control services required by the Contract Documents. Coordinate and
submit concurrently with Contractor's construction schedule. Update as the Work
progresses.

1. Distribution: Distribute schedule to Owner, Architect, testing agencies, and each

party involved in performance of portions of the Work where tests and
inspections are required.
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION

3.1 TEST AND INSPECTION LOG

A. Test and Inspection Log: Prepare a record of tests and inspections. Include the

following:

1. Date test or inspection was conducted.

2. Description of the Work tested or inspected.

3. Date test or inspection results were transmitted to Architect.

4, Identification of testing agency or special inspector conducting test or inspection.

B. Maintain log at Project site. Post changes and revisions as they occur. Provide access
to test and inspection log for Architect's reference during normal working hours.
3.2 REPAIR AND PROTECTION

A.  General: On completion of testing, inspecting, sample taking, and similar services,
repair damaged construction and restore substrates and finishes.

1. Provide materials and comply with installation requirements specified in other
Specification Sections or matching existing substrates and finishes. Restore
patched areas and extend restoration into adjoining areas with durable seams
that are as invisible as possible. Comply with the Contract Document
requirements for cutting and patching in Section 017300 "Execution."

B.  Protect construction exposed by or for quality-control service activities.
C. Repair and protection are Contractor's responsibility, regardless of the assignment of
responsibility for quality-control services.

END OF SECTION 014000
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SECTION 014200 - REFERENCES

PART 1 - GENERAL
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1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

DEFINITIONS

General: Basic Contract definitions are included in the Conditions of the Contract.
"Approved”: When used to convey Architect's action on Contractor's submittals,
applications, and requests, "approved" is Ilimited to Architect's duties and
responsibilities as stated in the Conditions of the Contract.

"Directed": A command or instruction by Architect. Other terms including "requested,”

"authorized,” "selected,"” "required,” and "permitted” have the same meaning as
"directed."

"Indicated": Requirements expressed by graphic representations or in written form on
Drawings, in Specifications, and in other Contract Documents. Other terms including
"shown," "noted," "scheduled," and "specified" have the same meaning as "indicated."
"Regulations™: Laws, ordinances, statutes, and lawful orders issued by authorities
having jurisdiction, and rules, conventions, and agreements within the construction
industry that control performance of the Work.

"Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly,
installation, and similar operations.

"Install": Unload, temporarily store, unpack, assemble, erect, place, anchor, apply, work
to dimension, finish, cure, protect, clean, and similar operations at Project site.

"Provide": Furnish and install, complete and ready for the intended use.

"Project Site": Space available for performing construction activities. The extent of
Project site is shown on Drawings and may or may not be identical with the description
of the land on which Project is to be built.

INDUSTRY STANDARDS

Applicability of Standards: Unless the Contract Documents include more stringent
requirements, applicable construction industry standards have the same force and
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1.4

effect as if bound or copied directly into the Contract Documents to the extent
referenced. Such standards are made a part of the Contract Documents by reference.

Publication Dates: Comply with standards in effect as of date of the Contract
Documents unless otherwise indicated.

Copies of Standards: Each entity engaged in construction on Project should be familiar
with industry standards applicable to its construction activity. Copies of applicable
standards are not bound with the Contract Documents.

1. Where copies of standards are needed to perform a required construction
activity, obtain copies directly from publication source.

ABBREVIATIONS AND ACRONYMS

Industry Organizations: Where abbreviations and acronyms are used in Specifications
or other Contract Documents, they shall mean the recognized name of the entities
indicated in Gale's "Encyclopedia of Associations: National Organizations of the U.S."
or in Columbia Books' "National Trade & Professional Associations of the United
States."

Industry Organizations: Where abbreviations and acronyms are used in Specifications
or other Contract Documents, they shall mean the recognized name of the entities in
the following list. This information is subject to change and is believed to be accurate
as of the date of the Contract Documents.

1. AABC - Associated Air Balance Council; www.aabc.com.

2. AAMA - American Architectural Manufacturers Association; www.aamanet.org.

3 AAPFCO - Association of American Plant Food Control Officials;
www.aapfco.org.

4.  AASHTO - American Association of State Highway and Transportation Officials;
www.transportation.org.

5. AATCC - American Association of Textile Chemists and Colorists;
www.aatcc.org.

6. ABMA - American Bearing Manufacturers Association;
www.americanbearings.org.

7. AClI - American Concrete Institute; (Formerly: ACI International);

www.concrete.org.

8.  ACPA - American Concrete Pipe Association; www.concrete-pipe.org.

9. AEIC - Association of Edison llluminating Companies, Inc. (The); www.aeic.org.

10. AF&PA - American Forest & Paper Association; www.afandpa.org.

11. AGA - American Gas Association; www.aga.org.

12. AHAM - Association of Home Appliance Manufacturers; www.aham.org.

13. AHRI - Air-Conditioning, Heating, and Refrigeration Institute (The);
www.ahrinet.org.

14. Al - Asphalt Institute; www.asphaltinstitute.org.

15. AIlA - American Institute of Architects (The); www.aia.org.

16. AISC - American Institute of Steel Construction; www.aisc.org.

17. AISI - American Iron and Steel Institute; www.steel.org.
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18. AITC - American Institute of Timber Construction; www.aitc-glulam.org.

19. AMCA - Air Movement and Control Association International, Inc.;
www.amca.org.

20. ANSI - American National Standards Institute; www.ansi.org.

21. AOSA - Association of Official Seed Analysts, Inc.; www.aosaseed.com.

22. APA - APA - The Engineered Wood Association; www.apawood.org.

23. APA - Architectural Precast Association; www.archprecast.org.

24. API - American Petroleum Institute; www.api.org.

25. ARI - Air-Conditioning & Refrigeration Institute; (See AHRI).

26. ARI - American Refrigeration Institute; (See AHRI).

27. ARMA - Asphalt Roofing Manufacturers Association; www.asphaltroofing.org.

28. ASCE - American Society of Civil Engineers; www.asce.org.

29. ASCE/SEI - American Society of Civil Engineers/Structural Engineering Institute;
(See ASCE).

30. ASHRAE - American Society of Heating, Refrigerating and Air-Conditioning
Engineers; www.ashrae.org.

31. ASME - ASME International; (American Society of Mechanical Engineers);
www.asme.org.

32. ASSE - American Society of Safety Engineers (The); www.asse.org.

33. ASSE - American Society of Sanitary Engineering; www.asse-plumbing.org.

34. ASTM - ASTM International; (American Society for Testing and Materials
International); www.astm.org.

35. ATIS - Alliance for Telecommunications Industry Solutions; www.atis.org.

36. AWEA - American Wind Energy Association; www.awea.org.

37. AWI - Architectural Woodwork Institute; www.awinet.org.

38. AWMAC - Architectural Woodwork Manufacturers Association of Canada;
www.awmac.com.

39. AWPA - American Wood Protection Association; (Formerly: American Wood-
Preservers' Association); www.awpa.com.

40. AWS - American Welding Society; www.aws.org.

41. AWWA - American Water Works Association; www.awwa.org.

42. BHMA - Builders Hardware Manufacturers Association;
www.buildershardware.com.

43. BIA - Brick Industry Association (The); www.gobrick.com.

44. BICSI - BICSI, Inc.; www.bicsi.org.

45. BIFMA - BIFMA International; (Business and Institutional Furniture
Manufacturer's Association); www.bifma.com.

46. BISSC - Baking Industry Sanitation Standards Committee; www.bissc.org.

47. BOCA - BOCA,; (Building Officials and Code Administrators International Inc.);
(See ICC).

48. BWF - Badminton World Federation; (Formerly: International Badminton
Federation); www.bwfbadminton.org.

49. CDA - Copper Development Association; www.copper.org.

50. CEA - Canadian Electricity Association; www.electricity.ca.

51. CEA - Consumer Electronics Association; www.ce.org.

52. CFFA - Chemical Fabrics & Film Association, Inc.;
www.chemicalfabricsandfilm.com.

53. CFSEI - Cold-Formed Steel Engineers Institute; www.cfsei.org.

54. CGA - Compressed Gas Association; www.cganet.com.

55. CIMA - Cellulose Insulation Manufacturers Association; www.cellulose.org.
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56. CISCA - Ceilings & Interior Systems Construction Association; www.cisca.org.

57. CISPI - Cast Iron Soil Pipe Institute; www.cispi.org.

58. CLFMI - Chain Link Fence Manufacturers Institute; www.chainlinkinfo.org.

59. CPA - Composite Panel Association; www.pbmdf.com.

60. CRI - Carpet and Rug Institute (The); www.carpet-rug.org.

61. CRRC - Cool Roof Rating Council; www.coolroofs.org.

62. CRSI - Concrete Reinforcing Steel Institute; www.crsi.org.

63. CSA - Canadian Standards Association; www.csa.ca.

64. CSA - CSA International; (Formerly: IAS - International Approval Services);
www.csa-international.org.

65. CSI - Construction Specifications Institute (The); www.csinet.org.

66. CSSB - Cedar Shake & Shingle Bureau; www.cedarbureau.org.

67. CTI - Cooling Technology Institute; (Formerly: Cooling Tower Institute);
www.cti.org.

68. CWC - Composite Wood Council; (See CPA).

69. DASMA - Door and Access Systems Manufacturers Association;
www.dasma.com.

70. DHI - Door and Hardware Institute; www.dhi.org.

71. ECA - Electronic Components Association; www.ec-central.org.

72. ECAMA - Electronic Components Assemblies & Materials Association; (See
ECA).

73. EIA - Electronic Industries Alliance; (See TIA).

74. EIMA - EIFS Industry Members Association; www.eima.com.

75. EJMA - Expansion Joint Manufacturers Association, Inc.; www.ejma.org.

76. ESD - ESD Association; (Electrostatic Discharge Association); www.esda.org.

77. ESTA - Entertainment Services and Technology Association; (See PLASA).

78. EVO - Efficiency Valuation Organization; www.evo-world.org.

79. FIBA - Federation Internationale de Basketball; (The International Basketball
Federation); www.fiba.com.

80. FIVB - Federation Internationale de Volleyball; (The International Volleyball
Federation); www.fivb.org.

81. FM Approvals - FM Approvals LLC; www.fmglobal.com.

82. FM Global - FM Global; (Formerly: FMG - FM Global); www.fmglobal.com.

83. FRSA - Florida Roofing, Sheet Metal & Air Conditioning Contractors Association,
Inc.; www.floridaroof.com.

84. FSA - Fluid Sealing Association; www.fluidsealing.com.

85. FSC - Forest Stewardship Council U.S.; www.fscus.org.

86. GA - Gypsum Association; www.gypsum.org.

87. GANA - Glass Association of North America; www.glasswebsite.com.

88. GS - Green Seal; www.greenseal.org.

89. HI - Hydraulic Institute; www.pumps.org.

90. HI/GAMA - Hydronics Institute/Gas Appliance Manufacturers Association; (See
AHRYI).

91. HMMA - Hollow Metal Manufacturers Association; (See NAAMM).

92. HPVA - Hardwood Plywood & Veneer Association; www.hpva.org.

93. HPW - H. P. White Laboratory, Inc.; www.hpwhite.com.

94. IAPSC - |International Association of Professional Security Consultants;
WWW.iapsc.org.

95. IAS - International Approval Services; (See CSA).

96. ICBO - International Conference of Building Officials; (See ICC).
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ICC - International Code Council; www.iccsafe.org.

ICEA - Insulated Cable Engineers Association, Inc.; www.icea.net.

ICPA - International Cast Polymer Alliance; www.icpa-hg.org.

ICRI - International Concrete Repair Institute, Inc.; www.icri.org.

IEC - International Electrotechnical Commission; www.iec.ch.

IEEE - Institute of Electrical and Electronics Engineers, Inc. (The); www.ieee.org.
IES - llluminating Engineering Society; (Formerly: Illuminating Engineering
Society of North America); www.ies.org.

IESNA - llluminating Engineering Society of North America; (See IES).

IEST - Institute of Environmental Sciences and Technology; www.iest.org.

IGMA - Insulating Glass Manufacturers Alliance; www.igmaonline.org.

IGSHPA - International Ground Source Heat Pump Association;
www.igshpa.okstate.edu.

ILI - Indiana Limestone Institute of America, Inc.; www.iliai.com.

Intertek - Intertek Group; (Formerly: ETL SEMCO; Intertek Testing Service NA);
www.intertek.com.

ISA - International Society of Automation (The); (Formerly: Instrumentation,
Systems, and Automation Society); www.isa.org.

ISAS - Instrumentation, Systems, and Automation Society (The); (See ISA).

ISFA - International Surface Fabricators Association; (Formerly: International
Solid Surface Fabricators Association); www.isfanow.org.

ISO - International Organization for Standardization; www.iso.org.

ISSFA - International Solid Surface Fabricators Association; (See ISFA).

ITU - International Telecommunication Union; www.itu.int/home.

KCMA - Kitchen Cabinet Manufacturers Association; www.kcma.org.

LMA - Laminating Materials Association; (See CPA).

LPI - Lightning Protection Institute; www.lightning.org.

MBMA - Metal Building Manufacturers Association; www.mbma.com.

MCA - Metal Construction Association; www.metalconstruction.org.

MFMA - Maple Flooring Manufacturers Association, Inc.; www.maplefloor.org.
MFMA - Metal Framing Manufacturers Association, Inc.;
www.metalframingmfg.org.

MHIA - Material Handling Industry of America; www.mbhia.org.

MIA - Marble Institute of America; www.marble-institute.com.

MMPA - Moulding & Millwork Producers Association; (Formerly: Wood Moulding
& Millwork Producers Association); www.wmmpa.com.

MPI - Master Painters Institute; www.paintinfo.com.

MSS - Manufacturers Standardization Society of The Valve and Fittings Industry
Inc.; www.mss-hg.org.

NAAMM - National Association of Architectural Metal Manufacturers;
Wwww.naamm.org.

NACE - NACE International; (National Association of Corrosion Engineers
International); www.nace.org.

NADCA - National Air Duct Cleaners Association; www.nadca.com.

NAIMA - North American Insulation Manufacturers Association; www.naima.org.
NBGQA - National Building Granite Quarries Association, Inc.; www.nbgga.com.
NCAA - National Collegiate Athletic Association (The); www.ncaa.org.

NCMA - National Concrete Masonry Association; www.ncma.org.

NEBB - National Environmental Balancing Bureau; www.nebb.org.

NECA - National Electrical Contractors Association; www.necanet.org.
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NeLMA - Northeastern Lumber Manufacturers Association; www.nelma.org.
NEMA - National Electrical Manufacturers Association; www.nema.org.

NETA - InterNational Electrical Testing Association; www.netaworld.org.

NFHS - National Federation of State High School Assaociations; www.nfhs.org.
NFPA - NFPA; (National Fire Protection Association); www.nfpa.org.

NFPA - NFPA International; (See NFPA).

NFRC - National Fenestration Rating Council; www.nfrc.org.

NHLA - National Hardwood Lumber Association; www.nhla.com.

NLGA - National Lumber Grades Authority; www.nlga.org.

NOFMA - National Oak Flooring Manufacturers Association; (See NWFA).
NOMMA - National Ornamental & Miscellaneous Metals Association;
www.nomma.org.

NRCA - National Roofing Contractors Association; www.nrca.net.

NRMCA - National Ready Mixed Concrete Association; www.nrmca.org.

NSF - NSF International; (National Sanitation Foundation International);
www.nsf.org.

NSPE - National Society of Professional Engineers; www.nspe.org.

NSSGA - National Stone, Sand & Gravel Association; www.nssga.org.

NTMA - National Terrazzo & Mosaic Association, Inc. (The); www.ntma.com.
NWFA - National Wood Flooring Association; www.nwfa.org.

PCI - Precast/Prestressed Concrete Institute; www.pci.org.

PDI - Plumbing & Drainage Institute; www.pdionline.org.

PLASA - PLASA; (Formerly: ESTA - Entertainment Services and Technology
Association); www.plasa.org.

RCSC - Research Council on Structural Connections; www.boltcouncil.org.

RFCI - Resilient Floor Covering Institute; www.rfci.com.

RIS - Redwood Inspection Service; www.redwoodinspection.com.

SAE - SAE International; (Society of Automotive Engineers); www.sae.org.

SCTE - Society of Cable Telecommunications Engineers; www.scte.org.

SDI - Steel Deck Institute; www.sdi.org.

SDI - Steel Door Institute; www.steeldoor.org.

SEFA - Scientific Equipment and Furniture Association; www.sefalabs.com.
SEI/ASCE - Structural Engineering Institute/American Society of Civil Engineers;
(See ASCE).

SIA - Security Industry Association; www.siaonline.org.

SJI - Steel Joist Institute; www.steeljoist.org.

SMA - Screen Manufacturers Association; www.smainfo.org.

SMACNA - Sheet Metal and Air Conditioning Contractors' National Association;
www.smacha.org.

SMPTE - Society of Motion Picture and Television Engineers; www.smpte.org.
SPFA - Spray Polyurethane Foam Alliance; www.sprayfoam.org.

SPIB - Southern Pine Inspection Bureau; www.spib.org.

SPRI - Single Ply Roofing Industry; www.spri.org.

SRCC - Solar Rating and Certification Corporation; www.solar-rating.org.

SSINA - Specialty Steel Industry of North America; www.ssina.com.

SSPC - SSPC: The Society for Protective Coatings; www.sspc.org.

STI - Steel Tank Institute; www.steeltank.com.

SWI - Steel Window Institute; www.steelwindows.com.

SWPA - Submersible Wastewater Pump Association; www.swpa.org.

TCA - Tilt-Up Concrete Association; www.tilt-up.org.
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TCNA - Tile Council of North America, Inc.; (Formerly: Tile Council of America);
www.tileusa.com.

TEMA - Tubular Exchanger Manufacturers Association, Inc.; www.tema.org.

TIA - Telecommunications Industry Association; (Formerly: TIA/EIA -
Telecommunications Industry  Association/Electronic  Industries  Alliance);
www.tiaonline.org.

TIA/EIA - Telecommunications Industry Association/Electronic Industries
Alliance; (See TIA).

TMS - The Masonry Society; www.masonrysociety.org.

TPI - Truss Plate Institute; www.tpinst.org.

TPI - Turfgrass Producers International; www.turfgrasssod.org.

TRI - Tile Roofing Institute; www.tileroofing.org.

UBC - Uniform Building Code; (See ICC).

UL - Underwriters Laboratories Inc.; www.ul.com.

UNI - Uni-Bell PVC Pipe Association; www.uni-bell.org.

USAYV - USA Volleyball; www.usavolleyball.org.

USGBC - U.S. Green Building Council; www.usgbc.org.

USITT - United States Institute for Theatre Technology, Inc.; www.usitt.org.
WASTEC - Waste Equipment Technology Association; www.wastec.org.

WCLIB - West Coast Lumber Inspection Bureau; www.wclib.org.

WCMA - Window Covering Manufacturers Association; www.wcmanet.org.
WDMA - Window & Door Manufacturers Association; www.wdma.com.

WI - Woodwork Institute; (Formerly: WIC - Woodwork Institute of California);
www.wichet.org.

WMMPA - Wood Moulding & Millwork Producers Association; (See MMPA).
WSRCA - Western States Roofing Contractors Association; www.wsrca.com.
WPA - Western Wood Products Association; www.wwpa.org.

C. Code Agencies: Where abbreviations and acronyms are used in Specifications or other
Contract Documents, they shall mean the recognized name of the entities in the
following list. This information is believed to be accurate as of the date of the Contract

Documents.

1. DIN - Deutsches Institut fur Normung e.V.; www.din.de.

2. IAPMO - International Association of Plumbing and Mechanical Officials;
WWW.iapmao.org.

3. ICC - International Code Council; www.iccsafe.org.

4, ICC-ES - ICC Evaluation Service, LLC; www.icc-es.org.

D. Federal Government Agencies: Where abbreviations and acronyms are used in
Specifications or other Contract Documents, they shall mean the recognized name of
the entities in the following list. Information is subject to change and is up-to-date as of
the date of the Contract Documents.

1.
2.
3

4.
5.

COE - Army Corps of Engineers; www.usace.army.mil.

CPSC - Consumer Product Safety Commission; www.Ccpsc.gov.

DOC - Department of Commerce; National Institute of Standards and
Technology; www.nist.gov.

DOD - Department of Defense; http://dodssp.daps.dla.mil.

DOE - Department of Energy; www.energy.gov.
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6. EPA - Environmental Protection Agency; www.epa.gov.

7. FAA - Federal Aviation Administration; www.faa.gov.

8. FG - Federal Government Publications; www.gpo.gov.

9. GSA - General Services Administration; www.gsa.gov.

10. HUD - Department of Housing and Urban Development; www.hud.gov.

11. LBL - Lawrence Berkeley National Laboratory; Environmental Energy
Technologies Division; http://eetd.lbl.gov.

12. OSHA - Occupational Safety & Health Administration; www.osha.gov.

13. SD - Department of State; www.state.gov.

14. TRB - Transportation Research Board; National Cooperative Highway Research
Program; www.trb.org.

15. USDA - Department of Agriculture; Agriculture Research Service; U.S. Salinity
Laboratory; www.ars.usda.gov.

16. USDA - Department of Agriculture; Rural Utilities Service; www.usda.gov.

17. USDJ - Department of Justice; Office of Justice Programs; National Institute of
Justice; www.ojp.usdoj.gov.

18. USP - U.S. Pharmacopeia; www.usp.org.

19. USPS - United States Postal Service; www.usps.com.

E. Standards and Regulations: Where abbreviations and acronyms are used in
Specifications or other Contract Documents, they shall mean the recognized name of
the standards and regulations in the following list. This information is subject to change
and is believed to be accurate as of the date of the Contract Documents.

1.

2.

arw

© N

CFR - Code of Federal Regulations; Available from Government Printing Office;
www.gpo.gov/fdsys.

DOD - Department of Defense; Military Specifications and Standards; Available
from Department of Defense Single Stock Point; http://dodssp.daps.dla.mil.
DSCC - Defense Supply Center Columbus; (See FS).

FED-STD - Federal Standard; (See FS).

FS - Federal Specification; Available from Department of Defense Single Stock
Point; http://dodssp.daps.dla.mil.

a. Available from Defense Standardization Program; www.dsp.dla.mil.

b.  Available from General Services Administration; www.gsa.gov.

C. Available from National Institute of Building Sciences/Whole Building
Design Guide; www.wbdg.org/ccb.

MILSPEC - Military Specification and Standards; (See DOD).

USAB - United States Access Board; www.access-board.gov.

USATBCB - U.S. Architectural & Transportation Barriers Compliance Board;
(See USAB).

F. State Government Agencies: Where abbreviations and acronyms are used in
Specifications or other Contract Documents, they shall mean the recognized name of
the entities in the following list. This information is subject to change and is believed to
be accurate as of the date of the Contract Documents.
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1. CBHF - State of California; Department of Consumer Affairs; Bureau of
Electronic Appliance and Repair, Home Furnishings and Thermal Insulation;
www.bearhfti.ca.gov.
2. CCR - California Code of Regulations; Office of Administrative Law; California
Title 24 Energy Code; www.calregs.com.
3. CDHS - California Department of Health Services; (See CDPH).
4, CDPH - California Department of Public Health; Indoor Air Quality Program;
www.cal-iaqg.org.
5. CPUC - California Public Utilities Commission; www.cpuc.ca.gov.
6. SCAQMD - South Coast Air Quality Management District; www.agmd.gov.
7. TFS - Texas Forest Service; Forest Resource Development and Sustainable

Forestry; http://txforestservice.tamu.edu.

PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 014200
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS

PART 1 - GENERAL

11

1.2

13

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

Section includes requirements for temporary utilities, support facilities, and security and
protection facilities.

Related Requirements:

1.  Section 011000 "Summary" for work restrictions and limitations on utility
interruptions.

USE CHARGES

General: Installation and removal of and use charges for temporary facilities shall be
included in the Contract Sum unless otherwise indicated. Allow other entities to use
temporary services and facilities without cost, including, but not limited to, Architect,
testing agencies, and authorities having jurisdiction.

Water and Sewer Service from Existing System: Water from Owner's existing water
system is available for use without metering and without payment of use charges.
Provide connections and extensions of services as required for construction
operations.

Electric Power Service from Existing System: Electric power from Owner's existing
system is available for use without metering and without payment of use charges.
Provide connections and extensions of services as required for construction
operations.

INFORMATIONAL SUBMITTALS

Site Plan: Show temporary facilities, utility hookups, staging areas, and parking areas
for construction personnel.

Fire-Safety Program: Show compliance with requirements of NFPA 241 and authorities
having jurisdiction. Indicate Contractor personnel responsible for management of fire-
prevention program.
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C. Moisture-Protection Plan: Describe procedures and controls for protecting materials

15

1.6

and construction from water absorption and damage.

1. Describe delivery, handling, and storage provisions for materials subject to water
absorption or water damage.

2. Indicate procedures for discarding water-damaged materials, protocols for
mitigating water intrusion into completed Work, and replacing water-damaged
Work.

3. Indicate sequencing of work that requires water, such as sprayed fire-resistive

materials, plastering, and terrazzo grinding, and describe plans for dealing with
water from these operations. Show procedures for verifying that wet construction
has dried sufficiently to permit installation of finish materials.

QUALITY ASSURANCE

Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect
each temporary utility before use. Obtain required certifications and permits.

Accessible Temporary Egress: Comply with applicable provisions in the U.S.
Architectural & Transportation Barriers Compliance Board's ADA-ABA Accessibility
Guidelines and ICC/ANSI A117.1.

PROJECT CONDITIONS

Temporary Use of Permanent Facilities: Engage Installer of each permanent service to
assume responsibility for operation, maintenance, and protection of each permanent
service during its use as a construction facility before Owner's acceptance, regardless
of previously assigned responsibilities.

PART 2 - PRODUCTS

2.1

MATERIALS

Portable Chain-Link Fencing: Minimum 2-inch (50-mm), 0.148-inch- (3.8-mm-) thick,
galvanized-steel, chain-link fabric fencing; minimum 6 feet (1.8 m) high with
galvanized-steel pipe posts; minimum 2-3/8-inch- (60-mm-) OD line posts and 2-7/8-
inch- (73-mm-) OD corner and pull posts, with 1-5/8-inch- (42-mm-) OD top and bottom
rails. Provide galvanized-steel bases for supporting posts.

Polyethylene Sheet. Reinforced, fire-resistive sheet, 10-mil (0.25-mm) minimum
thickness, with flame-spread rating of 15 or less per ASTM E 84 and passing NFPA
701 Test Method 2.

Dust-Control Adhesive-Surface Walk-off Mats: Provide mats minimum 36 by 60 inches
(914 by 1624 mm).
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D. Insulation: Unfaced mineral-fiber blanket, manufactured from glass, slag wool, or rock

2.2

2.3

wool; with maximum flame-spread and smoke-developed indexes of 25 and 50,
respectively.

TEMPORARY FACILITIES

Field Offices, General: Prefabricated or mobile units with serviceable finishes,
temperature controls, and foundations adequate for normal loading.

Common-Use Field Office: Of sufficient size to accommodate needs of Owner,
Architect, and construction personnel office activities and to accommodate Project
meetings specified in other Division 01 Sections. Keep office clean and orderly. Furnish
and equip offices as follows:

1. Furniture required for Project-site documents including file cabinets, plan tables,
plan racks, and bookcases.

2. Conference room of sufficient size to accommodate meetings of 10 individuals.
Provide electrical power service and 120-V AC duplex receptacles, with no fewer
than one receptacle on each wall. Furnish room with conference table, chairs,
and 4-foot- (1.2-m-) square tack and marker boards.

3. Drinking water and private toilet.

4, Coffee machine and supplies.

5. Heating and cooling equipment necessary to maintain a uniform indoor
temperature of 68 to 72 deg F (20 to 22 deg C).

6. Lighting fixtures capable of maintaining average illumination of 20 fc (215 Ix) at
desk height.

Storage and Fabrication Sheds: Provide sheds sized, furnished, and equipped to
accommodate materials and equipment for construction operations.

1.  Store combustible materials apart from building.

EQUIPMENT

Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required
by locations and classes of fire exposures.

PART 3 - EXECUTION

3.1

INSTALLATION, GENERAL

Locate facilities where they will serve Project adequately and result in minimum
interference with performance of the Work. Relocate and modify facilities as required
by progress of the Work.
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3.2

1. Locate facilities to limit site disturbance as specified in Section 011000
"Summary."

Provide each facility ready for use when needed to avoid delay. Do not remove until
facilities are no longer needed or are replaced by authorized use of completed
permanent facilities.

TEMPORARY UTILITY INSTALLATION
General: Install temporary service or connect to existing service.

1.  Arrange with utility company, Owner, and existing users for time when service
can be interrupted, if necessary, to make connections for temporary services.

Water Service: Connect to Owner's existing water service facilities. Clean and maintain
water service facilities in a condition acceptable to Owner. At Substantial Completion,
restore these facilities to condition existing before initial use.

Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use
of construction personnel. Comply with requirements of authorities having jurisdiction
for type, number, location, operation, and maintenance of fixtures and facilities.

1. Toilets: Use of Owner's existing toilet facilities will be permitted, as long as
facilities are cleaned and maintained in a condition acceptable to Owner. At
Substantial Completion, restore these facilities to condition existing before initial
use.

Isolation of Work Areas in Occupied Facilities: Prevent dust, fumes, and odors from
entering occupied areas.

1. Maintain dust partitions during the Work. Use vacuum collection attachments on
dust-producing equipment. Isolate limited work within occupied areas using
portable dust-containment devices.

2. Perform daily construction cleanup and final cleanup using approved, HEPA-
filter-equipped vacuum equipment.

Electric Power Service: Connect to Owner's existing electric power service. Maintain
equipment in a condition acceptable to Owner.

Lighting: Provide temporary lighting with local switching that provides adequate
illumination for construction operations, observations, inspections, and traffic
conditions.

1. Install and operate temporary lighting that fulfills security and protection
requirements without operating entire system.

Telephone Service: Provide temporary telephone service in common-use facilities for
use by all construction personnel.
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3.3

3.4

1. Provide superintendent with cellular telephone or portable two-way radio for use
when away from field office.

SUPPORT FACILITIES INSTALLATION
General: Comply with the following:

1. Provide construction for temporary offices, shops, and sheds located within
construction area or within 30 feet (9 m) of building lines that is noncombustible
according to ASTM E 136. Comply with NFPA 241.

2. Maintain support facilities until Architect schedules Substantial Completion
inspection. Remove before Substantial Completion. Personnel remaining after
Substantial Completion will be permitted to use permanent facilities, under
conditions acceptable to Owner.

Parking: Use designated areas of Owner's existing parking areas for construction
personnel.

Waste Disposal Facilities: Comply with requirements specified in Section 017419
"Construction Waste Management and Disposal.”

SECURITY AND PROTECTION FACILITIES INSTALLATION

Protection of Existing Facilities: Protect existing vegetation, equipment, structures,
utilities, and other improvements at Project site and on adjacent properties, except
those indicated to be removed or altered. Repair damage to existing facilities.

Environmental Protection: Provide protection, operate temporary facilities, and conduct
construction as required to comply with environmental regulations and that minimize
possible air, waterway, and subsoil contamination or pollution or other undesirable
effects.

1. Comply with work restrictions specified in Section 011000 "Summary."

Barricades, Warning Signs, and Lights: Comply with requirements of authorities having
jurisdiction for erecting structurally adequate barricades, including warning signs and
lighting.

Temporary Egress: Maintain temporary egress from existing occupied facilities as
indicated and as required by authorities having jurisdiction.

Temporary Enclosures: Provide temporary enclosures for protection of construction, in
progress and completed, from exposure, foul weather, other construction operations,
and similar activities. Provide temporary weathertight enclosure for building exterior.

1. Where heating or cooling is needed and permanent enclosure is incomplete,
insulate temporary enclosures.
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Temporary Partitions: Provide floor-to-ceiling dustproof partitions to limit dust and dirt
migration and to separate areas occupied by Owner from fumes and noise.

1. Construct dustproof partitions with gypsum wallboard with joints taped on
occupied side, and fire-retardant-treated plywood on construction operations
side.

2. Construct dustproof partitions with two layers of 6-mil (0.14-mm) polyethylene
sheet on each side. Cover floor with two layers of 6-mil (0.14-mm) polyethylene
sheet, extending sheets 18 inches (460 mm) up the sidewalls. Overlap and tape
full length of joints. Cover floor with fire-retardant-treated plywood.

a. Construct vestibule and airlock at each entrance through temporary
partition with not less than 48 inches (1219 mm) between doors. Maintain
water-dampened foot mats in vestibule.

3. Where fire-resistance-rated temporary partitions are indicated or are required by
authorities having jurisdiction, construct partitions according to the rated
assemblies.

4, Insulate partitions to control noise transmission to occupied areas.

5. Seal joints and perimeter. Equip partitions with gasketed dustproof doors and
security locks where openings are required.

6. Protect air-handling equipment.

7. Provide walk-off mats at each entrance through temporary partition.

Temporary Fire Protection: Install and maintain temporary fire-protection facilities of

types needed to protect against reasonably predictable and controllable fire losses.

Comply with NFPA 241; manage fire-prevention program.

1. Prohibit smoking in construction areas.

2. Supervise welding operations, combustion-type temporary heating units, and
similar sources of fire ignition according to requirements of authorities having
jurisdiction.

3. Develop and supervise an overall fire-prevention and -protection program for
personnel at Project site. Review needs with local fire department and establish
procedures to be followed. Instruct personnel in methods and procedures. Post
warnings and information.

4. Provide temporary standpipes and hoses for fire protection. Hang hoses with a
warning sign stating that hoses are for fire-protection purposes only and are not
to be removed. Match hose size with outlet size and equip with suitable nozzles.

MOISTURE AND MOLD CONTROL

Contractor's Moisture-Protection Plan: Avoid trapping water in finished work. Document
visible signs of mold that may appear during construction.

Exposed Construction Phase: Before installation of weather barriers, when materials
are subject to wetting and exposure and to airborne mold spores, protect as follows:

1. Protect porous materials from water damage.
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Protect stored and installed material from flowing or standing water.

Keep porous and organic materials from coming into prolonged contact with
concrete.

4, Remove standing water from decks.

5. Keep deck openings covered or dammed.

2.
3.

C. Partially Enclosed Construction Phase: After installation of weather barriers but before
full enclosure and conditioning of building, when installed materials are still subject to
infiltration of moisture and ambient mold spores, protect as follows:

1. Do not load or install drywall or other porous materials or components, or items
with high organic content, into partially enclosed building.

2. Keep interior spaces reasonably clean and protected from water damage.

3. Periodically collect and remove waste containing cellulose or other organic
matter.

4, Discard or replace water-damaged material.

5. Do not install material that is wet.

6. Discard, replace, or clean stored or installed material that begins to grow mold.

7. Perform work in a sequence that allows any wet materials adequate time to dry

before enclosing the material in drywall or other interior finishes.

3.6 OPERATION, TERMINATION, AND REMOVAL

A.  Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste
and abuse, limit availability of temporary facilities to essential and intended uses.

B.  Maintenance: Maintain facilities in good operating condition until removal.

1. Maintain operation of temporary enclosures, heating, cooling, humidity control,
ventilation, and similar facilities on a 24-hour basis where required to achieve
indicated results and to avoid possibility of damage.

C. Temporary Facility Changeover: Do not change over from using temporary security
and protection facilities to permanent facilities until Substantial Completion.

D. Termination and Removal: Remove each temporary facility when need for its service
has ended, when it has been replaced by authorized use of a permanent facility, or no
later than Substantial Completion. Complete or, if necessary, restore permanent
construction that may have been delayed because of interference with temporary
facility. Repair damaged Work, clean exposed surfaces, and replace construction that
cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are property of
Contractor. Owner reserves right to take possession of Project identification
signs.

2. Remove temporary roads and paved areas not intended for or acceptable for
integration into permanent construction. Where area is intended for landscape
development, remove soil and aggregate fill that do not comply with requirements
for fill or subsoil. Remove materials contaminated with road oil, asphalt and other
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petrochemical compounds, and other substances that might impair growth of
plant materials or lawns. Repair or replace street paving, curbs, and sidewalks at
temporary entrances, as required by authorities having jurisdiction.

3. At Substantial Completion, repair, renovate, and clean permanent facilities used
during construction period. Comply with final cleaning requirements specified in
Section 017700 "Closeout Procedures.”

END OF SECTION 015000
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SECTION 016000 - PRODUCT REQUIREMENTS

PART 1 - GENERAL

1.1

A.

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

Section includes administrative and procedural requirements for selection of products
for use in Project; product delivery, storage, and handling; manufacturers' standard
warranties on products; special warranties; and comparable products.

Related Requirements:

1. Section 012500 "Substitution Procedures" for requests for substitutions.

2. Section 014200 "References" for applicable industry standards for products
specified.

DEFINITIONS

Products: Items obtained for incorporating into the Work, whether purchased for
Project or taken from previously purchased stock. The term "product" includes the
terms "material,” "equipment,” "system," and terms of similar intent.

1. Named Products: Items identified by manufacturer's product name, including
make or model number or other designation shown or listed in manufacturer's
published product literature, that is current as of date of the Contract Documents.

2. New Products: Items that have not previously been incorporated into another
project or facility. Products salvaged or recycled from other projects are not
considered new products.

3. Comparable Product: Product that is demonstrated and approved through
submittal process to have the indicated qualities related to type, function,
dimension, in-service performance, physical properties, appearance, and other
characteristics that equal or exceed those of specified product.

Basis-of-Design Product Specification: A specification in which a specific
manufacturer's product is named and accompanied by the words "basis-of-design
product,” including make or model number or other designation, to establish the
significant qualities related to type, function, dimension, in-service performance,
physical properties, appearance, and other characteristics for purposes of evaluating
comparable products of additional manufacturers named in the specification.
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1.4

A.

15

1.6

ACTION SUBMITTALS

Comparable Product Requests: Submit request for consideration of each comparable
product. Identify product or fabrication or installation method to be replaced. Include
Specification Section number and title and Drawing numbers and titles.

1. Include data to indicate compliance with the requirements specified in
"Comparable Products"” Article.

2. Architect's Action: If necessary, Architect will request additional information or
documentation for evaluation within one week of receipt of a comparable product
request. Architect will notify Contractor of approval or rejection of proposed
comparable product request within 15 days of receipt of request, or seven days
of receipt of additional information or documentation, whichever is later.

a. Form of Approval: As specified in Section 013300 "Submittal Procedures."
b. Use product specified if Architect does not issue a decision on use of a
comparable product request within time allocated.

Basis-of-Design Product Specification Submittal: Comply with requirements in
Section 013300 "Submittal Procedures." Show compliance with requirements.

QUALITY ASSURANCE

Compatibility of Options: If Contractor is given option of selecting between two or more
products for use on Project, select product compatible with products previously
selected, even if previously selected products were also options.

1. Each contractor is responsible for providing products and construction methods
compatible with products and construction methods of other contractors.

2. If a dispute arises between contractors over concurrently selectable but
incompatible products, Architect will determine which products shall be used.

PRODUCT DELIVERY, STORAGE, AND HANDLING

Deliver, store, and handle products using means and methods that will prevent
damage, deterioration, and loss, including theft and vandalism. Comply with
manufacturer's written instructions.

Delivery and Handling:

1. Schedule delivery to minimize long-term storage at Project site and to prevent
overcrowding of construction spaces.

2.  Coordinate delivery with installation time to ensure minimum holding time for
items that are flammable, hazardous, easily damaged, or sensitive to
deterioration, theft, and other losses.

3. Deliver products to Project site in an undamaged condition in manufacturer's
original sealed container or other packaging system, complete with labels and
instructions for handling, storing, unpacking, protecting, and installing.
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4, Inspect products on delivery to determine compliance with the Contract
Documents and to determine that products are undamaged and properly
protected.
C. Storage:

1.7

1.  Store products to allow for inspection and measurement of quantity or counting of

units.

Store materials in a manner that will not endanger Project structure.

Store products that are subject to damage by the elements, under cover in a

weathertight enclosure above ground, with ventilation adequate to prevent

condensation.

4, Protect foam plastic from exposure to sunlight, except to extent necessary for
period of installation and concealment.

5. Comply with product manufacturer's written instructions for temperature,

humidity, ventilation, and weather-protection requirements for storage.

Protect stored products from damage and liquids from freezing.

Provide a secure location and enclosure at Project site for storage of materials

and equipment by Owner's construction forces. Coordinate location with Owner.

2.
3.

No

PRODUCT WARRANTIES

Warranties specified in other Sections shall be in addition to, and run concurrent with,
other warranties required by the Contract Documents. Manufacturer's disclaimers and
limitations on product warranties do not relieve Contractor of obligations under
requirements of the Contract Documents.

1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer
for a particular product and specifically endorsed by manufacturer to Owner.

2. Special Warranty: Written warranty required by the Contract Documents to
provide specific rights for Owner.

Special Warranties: Prepare a written document that contains appropriate terms and
identification, ready for execution.

1. Manufacturer's Standard Form: Modified to include Project-specific information
and properly executed.

2. Specified Form: When specified forms are included with the Specifications,
prepare a written document using indicated form properly executed.

3. See other Sections for specific content requirements and particular requirements
for submitting special warranties.

Submittal Time: Comply with requirements in Section 017700 "Closeout Procedures."
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PART 2 - PRODUCTS

2.1 PRODUCT SELECTION PROCEDURES

A. General Product Requirements: Provide products that comply with the Contract
Documents, are undamaged and, unless otherwise indicated, are new at time of
installation.

1.

2.

Provide products complete with accessories, trim, finish, fasteners, and other
items needed for a complete installation and indicated use and effect.

Standard Products: If available, and unless custom products or nonstandard
options are specified, provide standard products of types that have been
produced and used successfully in similar situations on other projects.

Owner reserves the right to limit selection to products with warranties not in
conflict with requirements of the Contract Documents.

Where products are accompanied by the term "as selected," Architect will make
selection.

Descriptive, performance, and reference standard requirements in the
Specifications establish salient characteristics of products.

Or Equal: For products specified by name and accompanied by the term “or
equal,” or "or approved equal,” or "or approved," comply with requirements in
"Comparable Products" Article to obtain approval for use of an unnamed product.

B. Product Selection Procedures:

1.

Product: Where Specifications name a single manufacturer and product, provide
the named product that complies with requirements. Comparable products or
substitutions for Contractor's convenience will not be considered.
Manufacturer/Source: Where Specifications name a single manufacturer or
source, provide a product by the named manufacturer or source that complies
with requirements. Comparable products or substitutions for Contractor's
convenience will not be considered.

Products:

a. Restricted List: Where Specifications include a list of names of both
manufacturers and products, provide one of the products listed that
complies with requirements. Comparable products or substitutions for
Contractor's convenience will not be considered.

Manufacturers:

a. Restricted List: Where Specifications include a list of manufacturers'
names, provide a product by one of the manufacturers listed that complies
with requirements. Comparable products or substitutions for Contractor's
convenience will not be considered.

Basis-of-Design Product: Where Specifications name a product, or refer to a
product indicated on Drawings, and include a list of manufacturers, provide the
specified or indicated product or a comparable product by one of the other
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2.2

named manufacturers. Drawings and Specifications indicate sizes, profiles,
dimensions, and other characteristics that are based on the product named.
Comply with requirements in "Comparable Products" Article for consideration of
an unnamed product by one of the other named manufacturers.

Visual Matching Specification: Where Specifications require "match Architect's
sample”, provide a product that complies with requirements and matches Architect's
sample. Architect's decision will be final on whether a proposed product matches.

1. If no product available within specified category matches and complies with other
specified requirements, comply with requirements in Section 012500
"Substitution Procedures" for proposal of product.

Visual Selection Specification: Where Specifications include the phrase "as selected by
Architect from manufacturer's full range" or similar phrase, select a product that
complies with requirements. Architect will select color, gloss, pattern, density, or
texture from manufacturer's product line that includes both standard and premium
items.

COMPARABLE PRODUCTS

Conditions for Consideration: Architect will consider Contractor's request for
comparable product when the following conditions are satisfied. If the following
conditions are not satisfied, Architect may return requests without action, except to
record noncompliance with these requirements:

1. Evidence that the proposed product does not require revisions to the Contract
Documents, that it is consistent with the Contract Documents and will produce
the indicated results, and that it is compatible with other portions of the Work.

2. Detailed comparison of significant qualities of proposed product with those
named in the Specifications. Significant qualities include attributes such as
performance, weight, size, durability, visual effect, and specific features and
requirements indicated.

3. Evidence that proposed product provides specified warranty.

4, List of similar installations for completed projects with project names and
addresses and names and addresses of architects and owners, if requested.

5. Samples, if requested.

PART 3 - EXECUTION (Not Used)

END OF SECTION 016000
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SECTION 017300 - EXECUTION

PART 1 - GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

Section includes general administrative and procedural requirements governing
execution of the Work including, but not limited to, the following:

Installation of the Work.

Coordination of Owner-installed products.

Progress cleaning.

Starting and adjusting.

Protection of installed construction.

arwbdPE

Related Requirements:

1. Section 011000 "Summary" for limits on use of Project site.

2. Section 013300 "Submittal Procedures" for submitting surveys.

3 Section 017700 "Closeout Procedures" for submitting final property survey with
Project Record Documents, recording of Owner-accepted deviations from
indicated lines and levels, and final cleaning.

DEFINITIONS

Cutting: Removal of in-place construction necessary to permit installation or
performance of other work.

Patching: Fitting and repair work required to restore construction to original conditions
after installation of other work.
INFORMATIONAL SUBMITTALS

Landfill Receipts: Submit copy of receipts issued by a landfill facility, licensed to accept
hazardous materials, for hazardous waste disposal.
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1.5 QUALITY ASSURANCE

A. Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's

written recommendations and instructions for installation of products and equipment.

PART 2 - PRODUCTS

2.1

MATERIALS

In-Place Materials: Use materials for patching identical to in-place materials. For
exposed surfaces, use materials that visually match in-place adjacent surfaces to the
fullest extent possible.

1. If identical materials are unavailable or cannot be used, use materials that, when
installed, will provide a match acceptable to Architect for the visual and functional
performance of in-place materials.

PART 3 - EXECUTION

3.1

EXAMINATION

Existing Conditions: The existence and location of underground and other utilities and
construction indicated as existing are not guaranteed. Before beginning sitework,
investigate and verify the existence and location of underground utilities, and other
construction affecting the Work.

1. Before construction, verify the location and invert elevation at points of
connection of sanitary sewer, storm sewer, and water-service piping;
underground electrical services, and other utilities.

2. Furnish location data for work related to Project that must be performed by public
utilities serving Project site.

Examination and Acceptance of Conditions: Before proceeding with each component
of the Work, examine substrates, areas, and conditions, with Installer or Applicator
present where indicated, for compliance with requirements for installation tolerances
and other conditions affecting performance. Record observations.

1. Examine roughing-in for mechanical and electrical systems to verify actual
locations of connections before equipment and fixture installation.

2. Examine walls, floors, and roofs for suitable conditions where products and
systems are to be installed.

3.  Verify compatibility with and suitability of substrates, including compatibility with
existing finishes or primers.

Written Report: Where a written report listing conditions detrimental to performance of
the Work is required by other Sections, include the following:
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1. Description of the Work.
2. List of detrimental conditions, including substrates.
3. List of unacceptable installation tolerances.
4, Recommended corrections.

3.2

3.3

Proceed with installation only after unsatisfactory conditions have been corrected.
Proceeding with the Work indicates acceptance of surfaces and conditions.

PREPARATION

Field Measurements: Take field measurements as required to fit the Work properly.
Recheck measurements before installing each product. Where portions of the Work are
indicated to fit to other construction, verify dimensions of other construction by field
measurements before fabrication. Coordinate fabrication schedule with construction
progress to avoid delaying the Work.

Space Requirements: Verify space requirements and dimensions of items shown
diagrammatically on Drawings.

Review of Contract Documents and Field Conditions: Immediately on discovery of the
need for clarification of the Contract Documents caused by differing field conditions
outside the control of Contractor, submit a request for information to Architect
according to requirements in Section 013100 "Project Management and Coordination.”

INSTALLATION

General: Locate the Work and components of the Work accurately, in correct alignment
and elevation, as indicated.

1. Make vertical work plumb and make horizontal work level.

Comply with manufacturer's written instructions and recommendations for installing
products in applications indicated.

Install products at the time and under conditions that will ensure the best possible
results. Maintain conditions required for product performance until Substantial
Compiletion.

Conduct construction operations so no part of the Work is subjected to damaging
operations or loading in excess of that expected during normal conditions of
occupancy.

Sequence the Work and allow adequate clearances to accommodate movement of
construction items on site and placement in permanent locations.

Tools and Equipment: Do not use tools or equipment that produce harmful noise levels.
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G. Templates: Obtain and distribute to the parties involved templates for work specified to

3.4

be factory prepared and field installed. Check Shop Drawings of other work to confirm
that adequate provisions are made for locating and installing products to comply with
indicated requirements.

Attachment: Provide blocking and attachment plates and anchors and fasteners of
adequate size and number to securely anchor each component in place, accurately
located and aligned with other portions of the Work. Where size and type of
attachments are not indicated, verify size and type required for load conditions.

1. Mounting Heights: Where mounting heights are not indicated, mount components
at heights directed by Architect.

Allow for building movement, including thermal expansion and contraction.
Coordinate installation of anchorages. Furnish setting drawings, templates, and
directions for installing anchorages, including sleeves, concrete inserts, anchor
bolts, and items with integral anchors, that are to be embedded in concrete or
masonry. Deliver such items to Project site in time for installation.

2.
3.

Joints: Make joints of uniform width. Where joint locations in exposed work are not
indicated, arrange joints for the best visual effect. Fit exposed connections together to
form hairline joints.

Hazardous Materials: Use products, cleaners, and installation materials that are not
considered hazardous.

CUTTING AND PATCHING

Cutting and Patching, General: Employ skilled workers to perform cutting and patching.
Proceed with cutting and patching at the earliest feasible time, and complete without
delay.

1. Cut in-place construction to provide for installation of other components or
performance of other construction, and subsequently patch as required to restore
surfaces to their original condition.

Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or
damaged during installation or cutting and patching operations, by methods and with
materials so as not to void existing warranties.

Temporary Support: Provide temporary support of work to be cut.

Protection: Protect in-place construction during cutting and patching to prevent
damage. Provide protection from adverse weather conditions for portions of Project
that might be exposed during cutting and patching operations.

Adjacent Occupied Areas: Where interference with use of adjoining areas or
interruption of free passage to adjoining areas is unavoidable, coordinate cutting and
patching according to requirements in Section 011000 "Summary."

EXECUTION 017300 - 4



Studio 2LR, Inc. University of South Carolina
801 Gervais St., Suite 201 Longstreet Theatre Shutter Replacement
Columbia, South Carolina 29201 State Project Number: H27-6100

F.  Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and
similar operations, including excavation, using methods least likely to damage
elements retained or adjoining construction. If possible, review proposed procedures
with original Installer; comply with original Installer's written recommendations.

1.

In general, use hand or small power tools designed for sawing and grinding, not
hammering and chopping. Cut holes and slots neatly to minimum size required,
and with minimum disturbance of adjacent surfaces. Temporarily cover openings
when not in use.

Finished Surfaces: Cut or drill from the exposed or finished side into concealed
surfaces.

Proceed with patching after construction operations requiring cutting are
complete.

G. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar
operations following performance of other work. Patch with durable seams that are as
invisible as practicable. Provide materials and comply with installation requirements
specified in other Sections, where applicable.

1.

2.

Inspection: Where feasible, test and inspect patched areas after completion to
demonstrate physical integrity of installation.

Exposed Finishes: Restore exposed finishes of patched areas and extend finish
restoration into retained adjoining construction in a manner that will minimize
evidence of patching and refinishing.

a. Clean piping, conduit, and similar features before applying paint or other
finishing materials.
b. Restore damaged pipe covering to its original condition.

Floors and Walls: Where walls or partitions that are removed extend one finished
area into another, patch and repair floor and wall surfaces in the new space.
Provide an even surface of uniform finish, color, texture, and appearance.
Remove in-place floor and wall coverings and replace with new materials, if
necessary, to achieve uniform color and appearance.

a. Where patching occurs in a painted surface, prepare substrate and apply
primer and intermediate paint coats appropriate for substrate over the
patch, and apply final paint coat over entire unbroken surface containing
the patch. Provide additional coats until patch blends with adjacent
surfaces.

Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an
even-plane surface of uniform appearance.

Exterior Building Enclosure: Patch components in a manner that restores
enclosure to a weathertight condition and ensures thermal and moisture integrity
of building enclosure.

H. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove
paint, mortar, oils, putty, and similar materials from adjacent finished surfaces.

EXECUTION
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3.5

A.

PROGRESS CLEANING

General: Clean Project site and work areas daily, including common areas. Enforce
requirements strictly. Dispose of materials lawfully.

1. Comply with requirements in NFPA 241 for removal of combustible waste
materials and debris.

2. Do not hold waste materials more than seven days during normal weather or
three days if the temperature is expected to rise above 80 deg F (27 deg C).

3. Containerize hazardous and unsanitary waste materials separately from other
waste. Mark containers appropriately and dispose of legally, according to
regulations.

a. Use containers intended for holding waste materials of type to be stored.

4. Coordinate progress cleaning for joint-use areas where Contractor and other
contractors are working concurrently.

Site: Maintain Project site free of waste materials and debris.

Work Areas: Clean areas where work is in progress to the level of cleanliness
necessary for proper execution of the Work.

1. Remove liquid spills promptly.
2. Where dust would impair proper execution of the Work, broom-clean or vacuum
the entire work area, as appropriate.

Installed Work: Keep installed work clean. Clean installed surfaces according to written
instructions of manufacturer or fabricator of product installed, using only cleaning
materials specifically recommended. |If specific cleaning materials are not
recommended, use cleaning materials that are not hazardous to health or property and
that will not damage exposed surfaces.

Concealed Spaces: Remove debris from concealed spaces before enclosing the
space.

Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as
necessary to ensure freedom from damage and deterioration at time of Substantial
Completion.

Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste
materials down sewers or into waterways. Comply with waste disposal requirements in
Section 015000 "Temporary Facilities and Controls."

During handling and installation, clean and protect construction in progress and
adjoining materials already in place. Apply protective covering where required to
ensure protection from damage or deterioration at Substantial Completion.

EXECUTION 017300 -6



Studio 2LR, Inc. University of South Carolina
801 Gervais St., Suite 201 Longstreet Theatre Shutter Replacement
Columbia, South Carolina 29201 State Project Number: H27-6100

3.6

3.7

Clean and provide maintenance on completed construction as frequently as necessary
through the remainder of the construction period. Adjust and lubricate operable
components to ensure operability without damaging effects.

Limiting Exposures: Supervise construction operations to assure that no part of the
construction, completed or in progress, is subject to harmful, dangerous, damaging, or
otherwise deleterious exposure during the construction period.

STARTING AND ADJUSTING

Adjust operating components for proper operation without binding.

Test each piece of equipment to verify proper operation. Test and adjust controls and
safeties. Replace damaged and malfunctioning controls and equipment.

Manufacturer's Field Service: Comply with qualification requirements in Section 014000
"Quality Requirements."
PROTECTION OF INSTALLED CONSTRUCTION

Provide final protection and maintain conditions that ensure installed Work is without
damage or deterioration at time of Substantial Completion.

END OF SECTION 017300
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SECTION 017700 - CLOSEQOUT PROCEDURES

PART 1 - GENERAL

1.1

A.

1.2

1.3

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specification Sections, apply to this
Section.

SUMMARY

Section includes administrative and procedural requirements for contract closeout,
including, but not limited to, the following:

Substantial Completion procedures.
Final completion procedures.
Warranties.

Final cleaning.

Repair of the Work.

arwdE

Related Requirements:

1. Section 013233 "Photographic Documentation™ for submitting final completion
construction photographic documentation.

2. Section 017300 "Execution" for progress cleaning of Project site.

3. Section 017823 "Operation and Maintenance Data" for operation and
maintenance manual requirements.

ACTION SUBMITTALS

Product Data: For cleaning agents.

Contractor's List of Incomplete Items: Initial submittal at Substantial Completion.

Certified List of Incomplete Items: Final submittal at Final Completion.

CLOSEOUT SUBMITTALS
Certificates of Release: From authorities having jurisdiction.
Certificate of Insurance: For continuing coverage.

Field Report: For pest control inspection.

CLOSEOUT PROCEDURES 017700 -1



Studio 2LR, Inc. University of South Carolina
801 Gervais St., Suite 201 Longstreet Theatre Shutter Replacement
Columbia, South Carolina 29201 State Project Number: H27-6100

15 MAINTENANCE MATERIAL SUBMITTALS

A. Schedule of Maintenance Material Items: For maintenance material submittal items
specified in other Sections.

1.6 SUBSTANTIAL COMPLETION PROCEDURES

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be
completed and corrected (Contractor's punch list), indicating the value of each item on
the list and reasons why the Work is incomplete.

B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10
days prior to requesting inspection for determining date of Substantial Completion. List
items below that are incomplete at time of request.

1. Certificates of Release: Obtain and submit releases from authorities having
jurisdiction permitting Owner unrestricted use of the Work and access to services
and utilities. Include occupancy permits, operating certificates, and similar
releases.

2. Submit closeout submittals specified in other Division 01 Sections, including
project record documents, operation and maintenance manuals, final completion
construction photographic documentation, damage or settlement surveys,
property surveys, and similar final record information.

3. Submit closeout submittals specified in individual Sections, including specific
warranties, workmanship bonds, maintenance service agreements, final
certifications, and similar documents.

4, Submit maintenance material submittals specified in individual Sections,
including tools, spare parts, extra materials, and similar items, and deliver to
location designated by Architect. Label with manufacturer's name and model
number where applicable.

a. Schedule of Maintenance Material Items: Prepare and submit schedule of
maintenance material submittal items, including name and quantity of each
item and name and number of related Specification Section. Obtain
Architect's signature for receipt of submittals.

C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10
days prior to requesting inspection for determining date of Substantial Completion. List
items below that are incomplete at time of request.

1.  Advise Owner of pending insurance changeover requirements.

2. Make final changeover of permanent locks and deliver keys to Owner. Advise
Owner's personnel of changeover in security provisions.

3. Complete startup and testing of systems and equipment.

4, Perform preventive maintenance on equipment used prior to Substantial
Completion.

5. Instruct Owner's personnel in operation, adjustment, and maintenance of
products, equipment, and systems. Submit demonstration and training video
recordings specified in Section 017900 "Demonstration and Training."

CLOSEOUT PROCEDURES 017700 - 2
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6.  Advise Owner of changeover in heat and other utilities.

7. Participate with Owner in conducting inspection and walkthrough with local
emergency responders.

8. Terminate and remove temporary facilities from Project site, along with mockups,
construction tools, and similar elements.

9. Complete final cleaning requirements, including touchup painting.

10. Touch up and otherwise repair and restore marred exposed finishes to eliminate
visual defects.

D. Inspection: Submit a written request for inspection to determine Substantial Completion
a minimum of 10 days prior to date the work will be completed and ready for final
inspection and tests. On receipt of request, Architect will either proceed with inspection
or notify Contractor of unfulfilled requirements. Architect will prepare the Certificate of
Substantial Completion after inspection or will notify Contractor of items, either on
Contractor's list or additional items identified by Architect, that must be completed or
corrected before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous
inspections as incomplete is completed or corrected.

2. Results of completed inspection will form the basis of requirements for final
completion.

1.7 FINAL COMPLETION PROCEDURES

A.  Submittals Prior to Final Completion: Before requesting final inspection for determining
final completion, complete the following:

1. Submit a final Application for Payment according to Section 012900 "Payment
Procedures."

2. Certified List of Incomplete Items: Submit certified copy of Architect's Substantial
Completion inspection list of items to be completed or corrected (punch list),
endorsed and dated by Architect. Certified copy of the list shall state that each
item has been completed or otherwise resolved for acceptance.

3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage
complying with insurance requirements.

4, Submit pest-control final inspection report.

B. Inspection: Submit a written request for final inspection to determine acceptance a
minimum of 10 days prior to date the work will be completed and ready for final
inspection and tests. On receipt of request, Architect will either proceed with inspection
or notify Contractor of unfulfilled requirements. Architect will prepare a final Certificate
for Payment after inspection or will notify Contractor of construction that must be
completed or corrected before certificate will be issued.

1. Reinspection: Request reinspection when the Work identified in previous
inspections as incomplete is completed or corrected.
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1.8 LIST OF INCOMPLETE ITEMS (PUNCH LIST)

A.  Organization of List: Include name and identification of each space and area affected
by construction operations for incomplete items and items needing correction including,
if necessary, areas disturbed by Contractor that are outside the limits of
construction. Use CSI Form 14.1A.

1. Organize list of spaces in sequential order
2. Include the following information at the top of each page:
a. Project name.
b. Date.
C. Name of Architect][ and Construction Manager].
d. Name of Contractor.
e. Page number.
3. Submit list of incomplete items in the following format:
a. MS Excel electronic file. Architect will return annotated file.
1.9 SUBMITTAL OF PROJECT WARRANTIES

A. Time of Submittal: Submit written warranties on request of Architect for designated
portions of the Work where commencement of warranties other than date of
Substantial Completion is indicated, or when delay in submittal of warranties might limit
Owner's rights under warranty.

B. Partial Occupancy: Submit properly executed warranties within 15 days of completion
of designated portions of the Work that are completed and occupied or used by Owner
during construction period by separate agreement with Contractor.

C. Organize warranty documents into an orderly sequence based on the table of contents

of Project Manual.

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf
binders, thickness as necessary to accommodate contents, and sized to receive
8-1/2-by-11-inch (215-by-280-mm) paper.

2. Provide heavy paper dividers with plastic-covered tabs for each separate
warranty. Mark tab to identify the product or installation. Provide a typed
description of the product or installation, including the name of the product and
the name, address, and telephone number of Installer.

3. Identify each binder on the front and spine with the typed or printed title
"WARRANTIES," Project name, and name of Contractor.

4. Warranty Electronic File: Scan warranties and bonds and assemble complete
warranty and bond submittal package into a single indexed electronic PDF file
with links enabling navigation to each item. Provide bookmarked table of
contents at beginning of document.
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D. Provide additional copies of each warranty to include in operation and maintenance

manuals.

PART 2 - PRODUCTS

2.1

A.

MATERIALS

Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially
hazardous to health or property or that might damage finished surfaces.

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not
applicable, use products that comply with the California Code of Regulations
maximum allowable VOC levels.

PART 3 - EXECUTION

3.1

A.

B.

FINAL CLEANING

General: Perform final cleaning. Conduct cleaning and waste-removal operations to
comply with local laws and ordinances and Federal and local environmental and
antipollution regulations.

Cleaning: Employ experienced workers or professional cleaners for final cleaning.
Clean each surface or unit to condition expected in an average commercial building
cleaning and maintenance program. Comply with manufacturer's written instructions.

1. Complete the following cleaning operations before requesting inspection for
certification of Substantial Completion for entire Project or for a designated
portion of Project:

a. Clean Project site, yard, and grounds, in areas disturbed by construction
activities, including landscape development areas, of rubbish, waste
material, litter, and other foreign substances.

b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and
other foreign deposits.

C. Rake grounds that are neither planted nor paved to a smooth, even-
textured surface.

d. Remove tools, construction equipment, machinery, and surplus material
from Project site.

e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free
condition, free of stains, films, and similar foreign substances. Avoid
disturbing natural weathering of exterior surfaces. Restore reflective
surfaces to their original condition.
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f. Remove debris and surface dust from limited access spaces, including

3.2

roofs, plenums, shafts, trenches, equipment vaults, manholes, attics, and
similar spaces.

g. Clean transparent materials, including mirrors and glass in doors and
windows. Remove glazing compounds and other noticeable, vision-
obscuring materials.

h. Remove labels that are not permanent.

i. Leave Project clean and ready for occupancy.

Construction Waste Disposal: Comply with waste disposal requirements in
Section 015000 "Temporary Facilities and Controls."”

REPAIR OF THE WORK

Complete repair and restoration operations before requesting inspection for
determination of Substantial Completion.

Repair or remove and replace defective construction. Repairing includes replacing
defective parts, refinishing damaged surfaces, touching up with matching materials,
and properly adjusting operating equipment. Where damaged or worn items cannot be
repaired or restored, provide replacements. Remove and replace operating
components that cannot be repaired. Restore damaged construction and permanent
facilities used during construction to specified condition.

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces,
and other damaged transparent materials.

2. Touch up and otherwise repair and restore marred or exposed finishes and
surfaces. Replace finishes and surfaces that that already show evidence of repair
or restoration.

a. Do not paint over "UL" and other required labels and identification,
including mechanical and electrical nameplates. Remove paint applied to
required labels and identification.

3. Replace parts subject to operating conditions during construction that may
impede operation or reduce longevity.

4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and
defective and noisy starters in fluorescent and mercury vapor fixtures to comply
with requirements for new fixtures.

END OF SECTION 017700
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SECTION 061000 - ROUGH CARPENTRY

PART 1 - GENERAL

11

1.2

1.3

1.4

RELATED DOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 01 Specification Sections, apply to this
Section.

SUMMARY

Section Includes:

1. Wood blocking and nailers.
DEFINITIONS

Exposed Framing: Framing not concealed by other construction.

Dimension Lumber: Lumber of 2 inches nominal (38 mm actual) or greater but less
than 5 inches nominal (114 mm actual) in least dimension.

Timber: Lumber of 5 inches nominal (114 mm actual) or greater in least dimension.

Lumber grading agencies, and the abbreviations used to reference them, include the
following:

NeLMA: Northeastern Lumber Manufacturers' Association.
NLGA: National Lumber Grades Authority.

RIS: Redwood Inspection Service.

SPIB: The Southern Pine Inspection Bureau.

WCLIB: West Coast Lumber Inspection Bureau.

WWPA: Western Wood Products Association.

ogrwWNE

ACTION SUBMITTALS

Product Data: For each type of process and factory-fabricated product. Indicate
component materials and dimensions and include construction and application details.

1. Include data for wood-preservative treatment from chemical treatment
manufacturer and certification by treating plant that treated materials comply with
requirements. Indicate type of preservative used and net amount of preservative
retained.

2. Include data for fire-retardant treatment from chemical treatment manufacturer
and certification by treating plant that treated materials comply with requirements.

ROUGH CARPENTRY 061000 - 1
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15

16

1.7

Include physical properties of treated materials based on testing by a qualified
independent testing agency.

3. For products receiving a waterborne treatment, include statement that moisture
content of treated materials was reduced to levels specified before shipment to
Project site.

4. Include copies of warranties from chemical treatment manufacturers for each
type of treatment.

INFORMATIONAL SUBMITTALS

Material Certificates: For dimension lumber specified to comply with minimum
allowable unit stresses. Indicate species and grade selected for each use and design
values approved by the ALSC Board of Review.

Evaluation Reports: For the following, from ICC-ES:

Wood-preservative-treated wood.
Fire-retardant-treated wood.
Engineered wood products.
Shear panels.

Power-driven fasteners.
Powder-actuated fasteners.
Expansion anchors.

Metal framing anchors.

N~ WNE

QUALITY ASSURANCE

Testing Agency Qualifications: For testing agency providing classification marking for
fire-retardant treated material, an inspection agency acceptable to authorities having
jurisdiction that periodically performs inspections to verify that the material bearing the
classification marking is representative of the material tested.

DELIVERY, STORAGE, AND HANDLING
Stack lumber flat with spacers beneath and between each bundle to provide air

circulation. Protect lumber from weather by covering with waterproof sheeting,
securely anchored. Provide for air circulation around stacks and under coverings.

PART 2 - PRODUCTS

2.1

WOOD PRODUCTS, GENERAL

Lumber: DOC PS 20 and applicable rules of grading agencies indicated. If no grading
agency is indicated, provide lumber that complies with the applicable rules of any rules-
writing agency certified by the ALSC Board of Review. Provide lumber graded by an
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2.2

agency certified by the ALSC Board of Review to inspect and grade lumber under the
rules indicated.

1. Factory mark each piece of lumber with grade stamp of grading agency.

2. For exposed lumber indicated to receive a stained or natural finish, mark grade
stamp on end or back of each piece or omit grade stamp and provide certificates
of grade compliance issued by grading agency.

3.  Where nominal sizes are indicated, provide actual sizes required by DOC PS 20
for moisture content specified. Where actual sizes are indicated, they are
minimum dressed sizes for dry lumber.

4, Provide dressed lumber, S4S, unless otherwise indicated.

Maximum Moisture Content of Lumber: 15 percent for 2-inch nominal (38-mm actual)
thickness or less, 19 percent for more than 2-inch nominal (38-mm actual) thickness
unless otherwise indicated.

WOOD-PRESERVATIVE-TREATED LUMBER

Preservative Treatment by Pressure Process: AWPA Ul; Use Category UC2 for
interior construction not in contact with the ground, Use Category UC3b for exterior
construction not in contact with the ground, and Use Category UC4a for items in
contact with the ground.

1. Preservative Chemicals: Acceptable to authorities having jurisdiction and
containing no arsenic or chromium. Do not use inorganic boron (SBX) for sill
plates.

2. For exposed items indicated to receive a stained or natural finish, use chemical
formulations that do not require incising, contain colorants, bleed through, or
otherwise adversely affect finishes.

Kiln-dry lumber after treatment to a maximum moisture content of 19 percent. Do not
use material that is warped or that does not comply with requirements for untreated
material.

Mark lumber with treatment quality mark of an inspection agency approved by the
ALSC Board of Review.

1. For exposed lumber indicated to receive a stained or natural finish, mark end or
back of each piece or omit marking and provide certificates of treatment
compliance issued by inspection agency.

Application: Treat all rough carpentry unless otherwise indicated including:

1. Wood nailers, blocking, stripping, and similar members in connection with shutter
installation.
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2.3 MISCELLANEOUS LUMBER

A. General: Provide miscellaneous lumber indicated and Ilumber for support or
attachment of other construction, including the following:

1. Blocking.
2. Nailers.

B.  For items of dimension lumber size, provide Construction or No. 2 any of the following
species:

1. Mixed southern pine; SPIB.

C. For concealed boards, provide lumber with 19 percent maximum moisture content and
any of the following species and grades:

1. Mixed southern pine; No. 2 grade; SPIB.

2. Hem-fir or hem-fir (north); Construction or No. 2 Common grade; NLGA, WCLIB,
or WWPA.

3. Spruce-pine-fir (south) or spruce-pine-fir; Construction or No. 2 Common grade;
NeLMA, NLGA, WCLIB, or WWPA.

D. For blocking and nailers used for attachment of other construction, select and cut
lumber to eliminate knots and other defects that will interfere with attachment of other
work.

2.4 FASTENERS

A. General: Provide fasteners of size and type indicated that comply with requirements
specified in this article for material and manufacture.
1.  All fasteners to be Type 304 stainless steel.

B. Wood Screws: ASME B18.6.1.

C. LagBolts: ASME B18.2.1 (ASME B18.2.3.8M).

D. Expansion Anchors: Anchor bolt and sleeve assembly of material indicated below with

capability to sustain, without failure, a load equal to six times the load imposed when

installed in unit masonry assemblies and equal to four times the load imposed when

installed in concrete as determined by testing per ASTM E 488 conducted by a

qualified independent testing and inspecting agency.

1. Material: Stainless steel with bolts and nuts complying with ASTM F 593 and
ASTM F 594, Alloy Group 1 or 2 (ASTM F 738M and ASTM F 836M, Grade Al or
A4).
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25 MISCELLANEOUS MATERIALS

A.

Water-Repellent Preservative: NWWDA-tested and -accepted formulation containing
3-iodo-2-propynyl butyl carbamate, combined with an insecticide containing
chloropyrifos as its active ingredient.

PART 3 - EXECUTION

3.1

3.2

INSTALLATION, GENERAL

Set rough carpentry to required levels and lines, with members plumb, true to line, cut,
and fitted. Fit rough carpentry to other construction; scribe and cope as needed for
accurate fit. Locate nailers, blocking, and similar supports to comply with requirements
for attaching other construction.

Framing Standard: Comply with AF&PA's WCD 1, "Details for Conventional Wood
Frame Construction," unless otherwise indicated.

Metal Framing Anchors: Install metal framing anchors to comply with manufacturer's
written instructions. Install fasteners through each fastener hole.

Sort and select lumber so that natural characteristics will not interfere with installation
or with fastening other materials to lumber. Do not use materials with defects that
interfere with function of member or pieces that are too small to use with minimum
number of joints or optimum joint arrangement.

Comply with AWPA M4 for applying field treatment to cut surfaces of preservative-
treated lumber.

1. Use inorganic boron for items that are continuously protected from liquid water.
2. Use copper naphthenate for items not continuously protected from liquid water.

Securely attach rough carpentry work to substrate by anchoring and fastening as
indicated, complying with the following:

1. NES NER-272 for power-driven fasteners.
2.  Table 2304.9.1, "Fastening Schedule,” in ICC's International Building Code.

WOOD BLOCKING, AND NAILER INSTALLATION
Install where indicated and where required for attaching other work. Form to shapes
indicated and cut as required for true line and level of attached work. Coordinate

locations with other work involved.

Attach items to substrates to support applied loading. Recess bolts and nuts flush with
surfaces unless otherwise indicated.
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C. Where wood-preservative-treated lumber is installed adjacent to metal decking, install
continuous flexible flashing separator between wood and metal decking.

D. Provide permanent grounds of dressed, pressure-preservative-treated, key-beveled
lumber not less than 1-1/2 inches (38 mm) wide and of thickness required to bring face
of ground to exact thickness of finish material. Remove temporary grounds when no
longer required.

3.3 PROTECTION

A.  Protect wood that has been treated with inorganic boron (SBX) from weather. If,
despite protection, inorganic boron-treated wood becomes wet, apply EPA-registered
borate treatment. Apply borate solution by spraying to comply with EPA-registered
label.

B.  Protect rough carpentry from weather. If, despite protection, rough carpentry becomes

sufficiently wet that moisture content exceeds that specified, apply EPA-registered
borate treatment. Apply borate solution by spraying to comply with EPA-registered
label.

END OF SECTION 061000
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SECTION 076200 - SHEET METAL FLASHING AND TRIM

PART 1 - GENERAL

11

1.2

1.3

RELATED DOCUMENTS
Drawings and general provisions of the Contract, including General and
Supplementary Conditions and Division 1 Specification Sections, apply to this Section.
SUMMARY
Section Includes:
1. Manufactured Products:

a. Manufactured through-wall flashing.

2. Formed Products:
a. Formed wall sheet metal fabrications.

Related Sections:
1. Division 6 Section "Rough Carpentry” for wood nailers, curbs, and blocking.

PERFORMANCE REQUIREMENTS

General: Sheet metal flashing and trim assemblies as indicated shall withstand wind
loads, structural movement, thermally induced movement, and exposure to weather
without failure due to defective manufacture, fabrication, installation, or other defects in
construction. Completed sheet metal flashing and trim shall not rattle, leak, or loosen,
and shall remain watertight.

Fabricate and install roof edge flashing and copings capable of resisting the following

forces according to recommendations in FMG Loss Prevention Data Sheet 1-49:

1.  Wind Zone 1: For velocity pressures of 21 to 30 Ibf/sq. ft.: 60-Ibf/sq. ft. perimeter
uplift force, 90-Ibf/sq. ft. corner uplift force, and 30-Ibf/sq. ft. outward force.

Thermal Movements: Provide sheet metal flashing and trim that allows for thermal
movements from ambient and surface temperature changes.

1. Temperature Change (Range): 120 deg F, ambient; 180 deg F, material
surfaces.
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14 SUBMITTALS

A. Product Data: For each type of product indicated. Include construction details,

material descriptions, dimensions of individual components and profiles, and finishes
for each manufactured product and accessory.

Shop Drawings: Show fabrication and installation layouts of sheet metal flashing and
trim, including plans, elevations, expansion-joint locations, and keyed details.
Distinguish between shop- and field-assembled work. Include the following:

1. Identification of material, thickness, weight, and finish for each item and location
in Project.

2. Details for forming sheet metal flashing and trim, including profiles, shapes,
seams, and dimensions.

3. Details for joining, supporting, and securing sheet metal flashing and trim,
including layout of fasteners, cleats, clips, and other attachments. Include
pattern of seams.

4, Details of termination points and assemblies, including fixed points.

5. Details of expansion joints and expansion-joint covers, including showing
direction of expansion and contraction.

0. Details of edge conditions, including eaves, ridges, valleys, rakes, crickets, and

counterflashings as applicable.

Details of special conditions.

Details of connections to adjoining work.

Detail formed flashing and trim at a scale of not less than 1-1/2 inches per 12

inches.

© o~

Samples for Initial Selection: For each type of sheet metal flashing, trim, and
accessory indicated with factory-applied color finishes involving color selection.

Samples for Verification: For each type of exposed finish required, prepared on
Samples of size indicated below:

1. Sheet Metal Flashing: 12 inches long by actual width of unit, including finished
seam and in required profile. Include fasteners, cleats, clips, closures, and other
attachments.

2. Trim, Metal Closures, Expansion Joints, Joint Intersections, and Miscellaneous
Fabrications: 12 inches long and in required profile. Include fasteners and other
exposed accessories.

3. Accessories and Miscellaneous Materials: Full-size Sample.

4.  Anodized Aluminum Samples: Samples to show full range to be expected for
each color required.

Qualification Data: For qualified fabricator.

Maintenance Data: For sheet metal flashing, trim, and accessories to include in
maintenance manuals.

Warranty: Sample of special warranty.
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15 QUALITY ASSURANCE

A.  Fabricator Qualifications: Shop that employs skilled workers who custom fabricate

1.6

1.7

sheet metal flashing and trim similar to that required for this Project and whose
products have a record of successful in-service performance.

Sheet Metal Flashing and Trim Standard: Comply with SMACNA's "Architectural Sheet
Metal Manual" unless more stringent requirements are specified or shown on
Drawings.

DELIVERY, STORAGE, AND HANDLING

Do not store sheet metal flashing and trim materials in contact with other materials that
might cause staining, denting, or other surface damage. Store sheet metal flashing
and trim materials away from uncured concrete and masonry.

Protect strippable protective covering on sheet metal flashing and trim from exposure
to sunlight and high humidity, except to the extent necessary for the period of sheet
metal flashing and trim installation.

WARRANTY

Special Warranty on Finishes: Manufacturer's standard form in which manufacturer
agrees to repair finish or replace sheet metal flashing and trim that shows evidence of
deterioration of factory-applied finishes within specified warranty period.

1. Exposed Panel Finish: Deterioration includes, but is not limited to, the following:

a. Color fading more than 5 Hunter units when tested according to
ASTM D 2244,

b. Chalking in excess of a No.8 rating when tested according to
ASTM D 4214.

C. Cracking, checking, peeling, or failure of paint to adhere to bare metal.

2. Finish Warranty Period: 20 years from date of Substantial Completion.

PART 2 - PRODUCTS

2.1

SHEET METALS

General: Protect mechanical and other finishes on exposed surfaces from damage by
applying a strippable, temporary protective film before shipping.

Aluminum Sheet: ASTM B 209 (ASTM B 209M), alloy as standard with manufacturer
for finish required, with temper as required to suit forming operations and performance
required; with smooth, flat surface.
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2.2

2.3

1. Exposed Coil-Coated Finish:

a. Two-Coat Fluoropolymer: AAMA 2605. Fluoropolymer finish containing not
less than 70 percent PVDF resin by weight in color coat. Prepare, pretreat,
and apply coating to exposed metal surfaces to comply with coating and
resin manufacturers' written instructions.

A

Color: Custom Color to match paint chip as selected by Architect/Owner.

3. Concealed Finish: Pretreat with manufacturer's standard white or light-colored
acrylic or polyester backer finish, consisting of prime coat and wash coat with
minimum total dry film thickness of 0.5 mil (0.013 mm).

UNDERLAYMENT MATERIALS

Self-Adhering, High-Temperature Sheet: Minimum 30 to 40 mils thick, consisting of
slip-resisting polyethylene-film top surface laminated to layer of butyl or SBS-modified
asphalt adhesive, with release-paper backing; cold applied. Provide primer when
recommended by underlayment manufacturer.

1. Thermal Stability: ASTM D 1970; stable after testing at 240 deg F.

2. Low-Temperature Flexibility: ASTM D 1970; passes after testing at minus 20
deg F.

3. Products: Subject to compliance with requirements, available products that may
be incorporated into the Work include, but are not limited to, the following:

Carlisle Coatings & Waterproofing Inc.; CCW WIP 300HT.

Grace Construction Products, a unit of W. R. Grace & Co.; Ultra.
Henry Company; Blueskin PE200 HT.

Metal-Fab Manufacturing, LLC; MetShield.

Owens Corning; WeatherLock Metal High Temperature Underlayment.

PO TY

Slip Sheet: Building paper, 3-Ib/100 sqg. ft. minimum, rosin sized.

MISCELLANEOUS MATERIALS

General: Provide materials and types of fasteners, solder, welding rods, protective
coatings, separators, sealants, and other miscellaneous items as required for complete
sheet metal flashing and trim installation and recommended by manufacturer of
primary sheet metal or manufactured item unless otherwise indicated.

Fasteners: All fasteners to be type 304 stainless steel. Wood screws, self-tapping
screws, self-locking rivets and bolts, and other suitable fasteners designed to withstand
design loads and recommended by manufacturer of primary sheet metal or
manufactured item.

1. General: Blind fasteners.
a. Blind Fasteners: High-strength stainless-steel rivets suitable for metal
being fastened.
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2.4

2. Fasteners for Aluminum Sheet: Type 304 stainless steel.

FABRICATION, GENERAL

General: Custom fabricate sheet metal flashing and trim to comply with
recommendations in SMACNA's "Architectural Sheet Metal Manual" that apply to
design, dimensions, geometry, metal thickness, and other characteristics of item
indicated. Fabricate items at the shop to greatest extent possible.

1. Fabricate sheet metal flashing and trim in thickness or weight needed to comply

with performance requirements, but not less than that specified for each

application and metal.

Obtain field measurements for accurate fit before shop fabrication.

Form sheet metal flashing and trim without excessive oil canning, buckling, and

tool marks and true to line and levels indicated, with exposed edges folded back

to form hems.

4, Conceal fasteners and expansion provisions where possible. Exposed fasteners
are not allowed on faces exposed to view.

wnN

Fabrication Tolerances: Fabricate sheet metal flashing and trim that is capable of
installation to a tolerance of 1/4 inch in 20 feet on slope and location lines as indicated
and within 1/8-inch offset of adjoining faces and of alignment of matching profiles.

Sealed Joints: Form nonexpansion but movable joints in metal to accommodate
elastomeric sealant.

Expansion Provisions: Where lapped expansion provisions cannot be used, form
expansion joints of intermeshing hooked flanges, not less than 1 inch deep, filled with
butyl sealant concealed within joints.

Fabricate cleats and attachment devices from same material as accessory being
anchored or from compatible, noncorrosive metal.

Fabricate cleats and attachment devices of sizes as recommended by SMACNA's
"Architectural Sheet Metal Manual" and by FMG Loss Prevention Data Sheet 1-49 for
application, but not less than thickness of metal being secured.

Seams: Fabricate nonmoving seams with flat-lock seams. Form seams and seal with
elastomeric sealant unless otherwise recommended by sealant manufacturer for
intended use. Rivet joints where necessary for strength.

Do not use graphite pencils to mark metal surfaces.
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PART 3 - EXECUTION

3.1

A.

3.2

3.3

EXAMINATION

Examine substrates, areas, and conditions, with Installer present, to verify actual
locations, dimensions and other conditions affecting performance of the Work.

1.  Verify compliance with requirements for installation tolerances of substrates.
2. Verify that substrate is sound, dry, smooth, clean, sloped for drainage, and
securely anchored.

For the record, prepare written report, endorsed by Installer, listing conditions
detrimental to performance of the Work.

Proceed with installation only after unsatisfactory conditions have been corrected.

UNDERLAYMENT INSTALLATION
General: Install underlayment if recommended by manufacturer or SMACNA.

Polyethylene Sheet: Install polyethylene sheet with adhesive for anchorage to
minimize use of mechanical fasteners under sheet metal flashing and trim. Apply in
shingle fashion to shed water, with lapped and taped joints of not less than 2 inches.

Felt Underlayment: Install felt underlayment with adhesive for temporary anchorage to
minimize use of mechanical fasteners under sheet metal flashing and trim. Apply in
shingle fashion to shed water, with lapped joints of not less than 2 inches.

Self-Adhering Sheet Underlayment: Install self-adhering sheet underlayment, wrinkle
free.  Apply primer if required by underlayment manufacturer. Comply with
temperature restrictions of underlayment manufacturer for installation