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SE-310 

2015 Edition 

SE-310  
INVITATION  FOR  CONSTRUCTION  SERVICES  
  

PROJECT NAME: Barnwell College Fire Alarm  

PROJECT NUMBER: H27-I851  

PROJECT LOCATION: University of South Carolina  
  

BID SECURITY REQUIRED? Yes   No   NOTE: Contractor may be subject to a performance  

PERFORMANCE BOND REQUIRED? Yes   No   appraisal at the close of the project. 

PAYMENT BOND REQUIRED? Yes   No   CONSTRUCTION COST RANGE: $ 185,000 - 205,000  

DESCRIPTION OF PROJECT: Replace existing fire alarm system at Barnwell College with new addressable type.    

BIDDING DOCUMENTS/PLANS MAY BE OBTAINED FROM: Small and minority business participation encouraged.  It is the 
bidders responsibility to download all bidding documents from the purchasing website http://purchasing.sc.edu. "Facilities/Construction 
Solicitations/Awards."  

PLAN DEPOSIT AMOUNT: $ $0.00  IS DEPOSIT REFUNDABLE  Yes   No   N/A   
Bidders must obtain Bidding Documents/Plans from the above listed source(s) to be listed as an official plan holder.  Only those Bidding Documents/Plans 
obtained from the above listed source(s) are official.  Bidders that rely on copies of Bidding Documents/Plans obtained from any other source do so at their 
own risk.  All written communications with official plan holders & bidders WILL     WILL NOT  be via email or website posting. 

IN ADDITION TO THE ABOVE OFFICIAL SOURCE(S), BIDDING DOCUMENTS/PLANS ARE ALSO AVAILABLE AT: 

N/A  

       

  
All questions & correspondence concerning this Invitation shall be addressed to the A-E. 

A-E NAME: Belka Engineering Associates, Inc.  

A-E CONTACT:Cliff Stringfield  

A-E ADDRESS: Street/PO Box:7 Clusters Court, Suite 201  

City: Columbia  State: SC  ZIP: 29210-       

EMAIL: cestringfield@bellsouth.net  

TELEPHONE: 803.731.0650  FAX:        
  

AGENCY: University of South Carolina  

AGENCY PROJECT COORDINATOR: Aimee Rish  

ADDRESS: Street/PO Box:743 Greene Street  

City: Columbia  State: SC  ZIP: 29208-       

EMAIL: arish@fmc.sc.edu  

TELEPHONE: 803-777-2261  FAX: 803-777-7334  
  

PRE-BID CONFERENCE: Yes   No   MANDATORY ATTENDANCE: Yes   No   

PRE-BID DATE: 9/3/2015  TIME: 10 AM  PLACE: 743 Greene St Conf Rm 053, Columbia, SC 29208  

BID CLOSING DATE: 9/16/2015  TIME: 2 PM  PLACE: 743 Greene St Conf Rm 053, Columbia, SC 29208   

BID DELIVERY ADDRESSES: 

HAND-DELIVERY: MAIL SERVICE: 

Attn: Aimee Rish "Bid Enclosed"  Attn: Aimee Rish "Bid Enclosed"  

743 Greene Street  743 Greene Street  

Columbia, SC 29208  Columbia, SC 29208  
  

IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one) Yes   No   
  
 

APPROVED BY:  DATE:        
 (OSE Project Manager) 
  



A701 
 
 

Instruction to Bidders 
 

(1997 Edition) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Original AIA Document on file at the office of 
University of South Carolina 

743 Greene Street 
Columbia, South Carolina 29208 
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AGENCY: University of South Carolina  

PROJECT NAME: Barnwell College Fire Alarm   

PROJECT NUMBER: H27-I851  

PROJECT LOCATION: University of South Carolina  

PROCUREMENT OFFICER: Aimee Rish  
 
1. STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS 

1.1 These Standard Supplemental Instructions to Bidders amend or supplement Instructions to Bidders (AIA Document 
A701-1997) and other provisions of Bidding and Contract Documents as indicated below.  

1.2 Compliance with these Standard Supplemental Instructions is required by the Office of State Engineer (OSE) for all 
State projects when competitive sealed bidding is used as the method of procurement.  

1.3 All provisions of the A701-1997, which are not so amended or supplemented, remain in full force and effect.  

1.4 Bidders are cautioned to carefully examine the Bidding and Contract Documents for additional instructions or 
requirements. 

 
2. MODIFICATIONS TO A701-1997  

2.1 Delete Section 1.1 and insert the following:  

1.1  Bidding Documents, collectively referred to as the Invitation for Bids, include the Bidding Requirements and the 
proposed Contract Documents.  The Bidding Requirements consist of the Advertisement, Instructions to Bidders (A-
701), Supplementary Instructions to Bidders, the bid form (SE-330), the Notice of Intent to Award (SE-370), and other 
sample bidding and contract forms.  The proposed Contract Documents consist of the form of Agreement between the 
Owner and Contractor, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, 
Specifications, all Addenda issued prior to execution of the Contract, and other documents set forth in the Bidding 
Documents.  Any reference in this document to the Agreement between the Owner and Contractor, AIA Document 
A101, or some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 
00501 – Standard Modification to Agreement between Owner and Contractor.  Any reference in this document to the 
General Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof, 
shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 – Standard Supplementary Conditions. 

2.2 In Section 1.8, delete the words “and who meets the requirements set forth in the Bidding Documents”.  

2.3 In Section 2.1, delete the word “making” and substitute the word “submitting.” 

2.4 In Section 2.1.1: 
After the words “Bidding Documents,” delete the word “or” and substitute the word “and.” 

Insert the following at the end of this section: 
Bidders are expected to examine the Bidding Documents and Contract Documents thoroughly and should request an 
explanation of any ambiguities, discrepancies, errors, omissions, or conflicting statements.  Failure to do so will be at 
the Bidder’s risk.  Bidder assumes responsibility for any patent ambiguity that Bidder does not bring to the Owner’s 
attention prior to bid opening. 

2.5 In Section 2.1.3, insert the following after the term “Contract Documents” and before the period:  
and accepts full responsibility for any pre-bid existing conditions that would affect the Bid that could have been 
ascertained by a site visit.  As provided in Regulation 19-445.2042(B), a bidder’s failure to attend an advertised pre-
bid conference will not excuse its responsibility for estimating properly the difficulty and cost of successfully 
performing the work, or for proceeding to successfully perform the work without additional expense to the State. 

2.6 Insert the following Sections 2.2 through 2.6:  
2.2  CERTIFICATION OF INDEPENDENT PRICE DETERMINATION 
GIVING FALSE, MISLEADING, OR INCOMPLETE INFORMATION ON THIS CERTIFICATION MAY 
RENDER YOU SUBJECT TO PROSECUTION UNDER SECTION 16-9-10 OF THE SOUTH CAROLINA CODE 
OF LAWS AND OTHER APPLICABLE LAWS. 
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A. By submitting an bid, the bidder certifies that— 
1. The prices in this bid have been arrived at independently, without, for the purpose of restricting competition, 

any consultation, communication, or agreement with any other bidder or competitor relating to— 
a. Those prices; 
b. The intention to submit an bid; or 
c. The methods or factors used to calculate the prices offered. 

2. The prices in this bid have not been and will not be knowingly disclosed by the bidder, directly or indirectly, 
to any other bidder or competitor before bid opening (in the case of a sealed bid solicitation) or contract 
award (in the case of a negotiated solicitation) unless otherwise required by law; and 

3. No attempt has been made or will be made by the bidder to induce any other concern to submit or not to 
submit a bid for the purpose of restricting competition. 

B. Each signature on the bid is considered to be a certification by the signatory that the signatory— 
1. Is the person in the bidder’s organization responsible for determining the prices being offered in this bid, and 

that the signatory has not participated and will not participate in any action contrary to paragraphs A.1 
through A.3 of this certification; or 

2. a. Has been authorized, in writing, to act as agent for the bidder's principals in certifying that those 
principals have not participated, and will not participate in any action contrary to paragraphs A.1 through 
A.3 of this certification [As used in this subdivision B.2.a, the term "principals" means the person(s) in 
the bidder’s organization responsible for determining the prices offered in this bid]; 

b. As an authorized agent, does certify that the principals referenced in subdivision B.2.a of this 
certification have not participated, and will not participate, in any action contrary to paragraphs A.1 
through A.3 of this certification; and 

c. As an agent, has not personally participated, and will not participate, in any action contrary to paragraphs 
A.1 through A.3 of this certification. 

C. If the bidder deletes or modifies paragraph (a)(2) of this certification, the bidder must furnish with its offer a 
signed statement setting forth in detail the circumstances of the disclosure. 

2.3  DRUG FREE WORKPLACE 
By submitting a bid, the Bidder certifies that Bidder will maintain a drug free workplace in accordance with the 
requirements of Title 44, Chapter 107 of South Carolina Code of Laws, as amended. 
2.4  CERTIFICATION REGARDING DEBARMENT AND OTHER RESPONSIBILITY MATTERS 

A. 1. By submitting an Bid, Bidder certifies, to the best of its knowledge and belief, that- 
a. Bidder and/or any of its Principals- 

(i) Are not presently debarred, suspended, proposed for debarment, or declared ineligible for the 
award of contracts by any state or federal agency; 

(ii) Have not, within a three-year period preceding this bid, been convicted of or had a civil 
judgment rendered against them for: commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, state, or local) contract or 
subcontract; violation of Federal or state antitrust statutes relating to the submission of bids; or 
commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, 
making false statements, tax evasion, or receiving stolen property; and 

(iii) Are not presently indicted for, or otherwise criminally or civilly charged by a governmental 
entity with, commission of any of the offenses enumerated in paragraph A.1.a.(ii) of this 
provision. 

b. Bidder has not, within a three-year period preceding this bid, had one or more contracts terminated 
for default by any public (Federal, state, or local) entity. 

2. "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, 
persons having primary management or supervisory responsibilities within a business entity (e.g., general 
manager; plant manager; head of a subsidiary, division, or business segment, and similar positions). 

B. Bidder shall provide immediate written notice to the Procurement Officer if, at any time prior to contract 
award, Bidder learns that its certification was erroneous when submitted or has become erroneous by reason 
of changed circumstances. 

C. If Bidder is unable to certify the representations stated in paragraphs A.1, Bidder must submit a written 
explanation regarding its inability to make the certification.  The certification will be considered in 
connection with a review of the Bidder's responsibility.  Failure of the Bidder to furnish additional 
information as requested by the Procurement Officer may render the Bidder nonresponsible. 
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Nothing contained in the foregoing shall be construed to require establishment of a system of records in 
order to render, in good faith, the certification required by paragraph A. of this provision.  The knowledge 
and information of a Bidder is not required to exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 

D. The certification in paragraph A. of this provision is a material representation of fact upon which reliance was 
placed when making award.  If it is later determined that the Bidder knowingly or in bad faith rendered an 
erroneous certification, in addition to other remedies available to the State, the Procurement Officer may 
terminate the contract resulting from this solicitation for default. 

2.5  ETHICS CERTIFICATE 
By submitting a bid, the bidder certifies that the bidder has and will comply with, and has not, and will not, induce a 
person to violate Title 8, Chapter 13 of the South Carolina Code of Laws, as amended (ethics act).  The following 
statutes require special attention: Section 8-13-700, regarding use of official position for financial gain; Section 8-13-
705, regarding gifts to influence action of public official; Section 8-13-720, regarding offering money for advice or 
assistance of public official; Sections 8-13-755 and 8-13-760, regarding restrictions on employment by former public 
official; Section 8-13-775, prohibiting public official with economic interests from acting on contracts; Section 8-13-
790, regarding recovery of kickbacks; Section 8-13-1150, regarding statements to be filed by consultants; and Section 
8-13-1342, regarding restrictions on contributions by contractor to candidate who participated in awarding of contract.  
The state may rescind any contract and recover all amounts expended as a result of any action taken in violation of this 
provision.  If contractor participates, directly or indirectly, in the evaluation or award of public contracts, including 
without limitation, change orders or task orders regarding a public contract, contractor shall, if required by law to file 
such a statement, provide the statement required by Section 8-13-1150 to the procurement officer at the same time the 
law requires the statement to be filed. 

2.6  RESTRICTIONS APPLICABLE TO BIDDERS & GIFTS 
Violation of these restrictions may result in disqualification of your bid, suspension or debarment, and may constitute a 
violation of the state Ethics Act. (a) After issuance of the solicitation, bidder agrees not to discuss this procurement 
activity in any way with the Owner or its employees, agents or officials.  All communications must be solely with the 
Procurement Officer.  This restriction may be lifted by express written permission from the Procurement Officer.  This 
restriction expires once a contract has been formed.  (b) Unless otherwise approved in writing by the Procurement 
Officer, bidder agrees not to give anything to the Owner, any affiliated organizations, or the employees, agents or 
officials of either, prior to award.  (c) Bidder acknowledges that the policy of the State is that a governmental body 
should not accept or solicit a gift, directly or indirectly, from a donor if the governmental body has reason to believe 
the donor has or is seeking to obtain contractual or other business or financial relationships with the governmental 
body.  Regulation 19-445.2165(C) broadly defines the term donor. 

2.7  IRAN DIVESTMENT ACT CERTIFICATION 
(a) The Iran Divestment Act List is a list published by the Board pursuant to Section 11-57-310 that identifies persons 
engaged in investment activities in Iran.  Currently, the list is available at the following URL: 
http://procurement.sc.gov/PS/PS-iran-divestment.phtm(.)  Section 11-57-310 requires the government to provide a 
person ninety days written notice before he is included on the list.  The following representation, which is required by 
Section 11-57-330(A), is a material inducement for the State to award a contract to you.  (b) By signing your Offer, 
you certify that, as of the date you sign, you are not on the then-current version of the Iran Divestment Act List.  (c) 
You must notify the Procurement Officer immediately if, at any time before posting of a final statement of award, you 
are added to the Iran Divestment Act List.  

2.7 Delete Section 3.1.1 and substitute the following:  

3.1.1  Bidders may obtain complete sets of the Bidding Documents from the issuing office designated in the 
Advertisement in the number and for the deposit sum, if any, stated therein. If so provided in the Advertisement, the 
deposit will be refunded to all plan holders who return the Bidding Documents in good condition within ten days after 
receipt of Bids.  The cost of replacement of missing or damaged documents will be deducted from the deposit.  A 
Bidder receiving a Contract award may retain the Bidding Documents and the Bidder's deposit will be refunded. 

2.8 Delete the language of Section 3.1.2 and insert the word “Reserved.” 

2.9 In Section 3.1.4, delete the words “and Architect may make” and substitute the words “has made.” 

2.10 Insert the following Section 3.1.5  

3.1.5  All persons obtaining Bidding Documents from the issuing office designated in the Advertisement shall provide 
that office with Bidder’s contact information to include the Bidder’s name, telephone number, mailing address, and 
email address.   
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2.11 In Section 3.2.2: 

Delete the words “and Sub-bidders”  

Delete the word “seven” and substitute the word “ten" 

2.12 In Section 3.2.3: 
In the first Sentence, insert the word “written” before the word “Addendum.” 

Insert the following at the end of the section: 
As provided in Regulation 19-445.2042(B), nothing stated at the pre-bid conference shall change the Bidding 
Documents unless a change is made by written Addendum. 

2.13 Insert the following at the end of Section 3.3.1: 
Reference in the Bidding Documents to a designated material, product, thing, or service by specific brand or trade 
name followed by the words “or equal” and “or approved equal” shall be interpreted as establishing a standard of 
quality and shall not be construed as limiting competition. 

2.14 Delete Section 3.3.2 and substitute the following:  

3.3.2  No request to substitute materials, products, or equipment for materials, products, or equipment described in the 
Bidding Documents and no request for addition of a manufacturer or supplier to a list of approved manufacturers or 
suppliers in the Bidding Documents will be considered prior to receipt of Bids unless written request for approval has 
been received by the Architect at least ten days prior to the date for receipt of Bids established in the Invitation for 
Bids.  Any subsequent extension of the date for receipt of Bids by addendum shall not extend the date for receipt of 
such requests unless the addendum so specifies.  Such requests shall include the name of the material or equipment for 
which it is to be substituted and a complete description of the proposed substitution including drawings, performance 
and test data, and other information necessary for an evaluation.  A statement setting forth changes in other materials, 
equipment or other portions of the Work, including changes in the work of other contracts that incorporation of the 
proposed substitution would require, shall be included.  The burden of proof of the merit of the proposed substitution 
is upon the proposer.  The Architect's decision of approval or disapproval of a proposed substitution shall be final. 

2.15 Delete Section 3.4.3 and substitute the following:  

3.4.3  Addenda will be issued no later than 120 hours prior to the time for receipt of Bids except an Addendum 
withdrawing the request for Bids or one which includes postponement of the date for receipt of Bids. 

2.16 Insert the following Sections 3.4.5 and 3.4.6:  

3.4.5  When the date for receipt of Bids is to be postponed and there is insufficient time to issue a written Addendum 
prior to the original Bid Date, Owner will notify prospective Bidders by telephone or other appropriate means with 
immediate follow up with a written Addendum.  This Addendum will verify the postponement of the original Bid Date 
and establish a new Bid Date.  The new Bid Date will be no earlier than the fifth (5th) calendar day after the date of 
issuance of the Addendum postponing the original Bid Date. 

3.4.6  If an emergency or unanticipated event interrupts normal government processes so that bids cannot be received 
at the government office designated for receipt of bids by the exact time specified in the solicitation, the time specified 
for receipt of bids will be deemed to be extended to the same time of day specified in the solicitation on the first work 
day on which normal government processes resume.  In lieu of an automatic extension, an Addendum may be issued to 
reschedule bid opening.  If state offices are closed at the time a pre-bid or pre-proposal conference is scheduled, an 
Addendum will be issued to reschedule the conference. 

2.17 In Section 4.1.1, delete the word “forms” and substitute the words “SE-330 Bid Form.”  

2.18 Delete Section 4.1.2 and substitute the following: 

4.1.2  Any blanks on the bid form to be filled in by the Bidder shall be legibly executed in a non-erasable medium. 
Bids shall be signed in ink or other indelible media.  

2.19 Delete Section 4.1.3 and substitute the following: 

4.1.3  Sums shall be expressed in figures.  

2.20 Insert the following at the end of Section 4.1.4:  
Bidder shall not make stipulations or qualify his bid in any manner not permitted on the bid form.  An incomplete Bid 
or information not requested that is written on or attached to the Bid Form that could be considered a qualification of 
the Bid, may be cause for rejection of the Bid.  
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2.21 Delete Section 4.1.5 and substitute the following: 

4.1.5  All requested Alternates shall be bid.  The failure of the bidder to indicate a price for an Alternate shall render 
the Bid non-responsive. Indicate the change to the Base Bid by entering the dollar amount and marking, as 
appropriate, the box for “ADD TO” or “DEDUCT FROM”.  If no change in the Base Bid is required, enter “ZERO” or 
"No Change."  For add alternates to the base bid, Subcontractor(s) listed on page BF-2 of the Bid Form to perform 
Alternate Work shall be used for both Alternates and Base Bid Work if Alternates are accepted. 

2.22 Delete Section 4.1.6 and substitute the following:  

4.1.6  Pursuant to Title 11, Chapter 35, Section 3020(b)(i) of the South Carolina Code of Laws, as amended, Section 7 
of the Bid Form sets forth a list of subcontractor specialties for which Bidder is required to identify only those 
subcontractors Bidder will use to perform the work of each listed specialty.  Bidder must follow the Instructions in the 
Bid Form for filling out this section of the Bid Form.  Failure to properly fill out Section 7 may result in rejection of 
Bidder’s bid as non-responsive. 

2.23 Delete Section 4.1.7 and substitute the following: 

4.1.7  Each copy of the Bid shall state the legal name of the Bidder and the nature of legal form of the Bidder.  Each 
copy shall be signed by the person or persons legally authorized to bind the Bidder to a contract.  A Bid submitted by 
an agent shall have a current power of attorney attached certifying the agent's authority to bind the Bidder. 

2.24 Delete Section 4.2.1 and substitute the following: 

4.2.1  If required by the Invitation for Bids, each Bid shall be accompanied by a bid security in an amount of not less 
than five percent of the Base Bid.  The bid security shall be a bid bond or a certified cashier’s check.  The Bidder 
pledges to enter into a Contract with the Owner on the terms stated in the Bid and will, if required, furnish bonds 
covering the faithful performance of the Contract and payment of all obligations arising thereunder.  Should the Bidder 
refuse to enter into such Contract or fail to furnish such bonds if required, the amount of the bid security shall be 
forfeited to the Owner as liquidated damages, not as a penalty. 

2.25 Delete Section 4.2.2 and substitute the following: 

4.2.2  If a surety bond is required, it shall be written on AIA Document A310, Bid Bond, and the attorney-in-fact who 
executes the bond on behalf of the surety shall affix to the bond a certified and current copy of the power of attorney. 
The bid bond shall:  

.1 Be issued by a surety company licensed to do business in South Carolina;  

.2 Be issued by a surety company having, at a minimum, a ''Best Rating'' of ''A'' as stated in the most current 
publication of ''Best's Key Rating Guide, Property-Casualty”, which company shows a financial strength 
rating of at least five (5) times the contract price.  

.3 Be enclosed in the bid envelope at the time of Bid Opening, either in paper copy or as an electronic bid bond 
authorization number provided on the Bid Form and issued by a firm or organization authorized by the 
surety to receive, authenticate and issue binding electronic bid bonds on behalf the surety. 

2.26 Delete Section 4.2.3 and substitute the following: 

4.2.3  By submitting a bid bond via an electronic bid bond authorization number on the Bid Form and signing the Bid 
Form, the Bidder certifies that an electronic bid bond has been executed by a Surety meeting the standards required by 
the Bidding Documents and the Bidder and Surety are firmly bound unto the State of South Carolina under the 
conditions provided in this Section 4.2.  

2.27 Insert the following Section 4.2.4:  

4.2.4  The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until 
either (a) the Contract has been executed and performance and payment bonds, if required, have been furnished, or (b) 
the specified time has elapsed so that Bids may be withdrawn or (c) all Bids have been rejected. 

2.28 Delete Section 4.3.1 and substitute the following:  

4.3.1  All copies of the Bid, the bid security, if any, and any other documents required to be submitted with the Bid 
shall be enclosed in a sealed opaque envelope.  The envelope shall, unless hand delivered by the Bidder, be addressed 
to the Owner’s designated purchasing office as shown in the Invitation for Bids.  The envelope shall be identified with 
the Project name, the Bidder's name and address and, if applicable, the designated portion of the Work for which the 
Bid is submitted.  If the Bid is sent by mail or special delivery service (UPS, Federal Express, etc.), the envelope 
should be labeled "BID ENCLOSED" on the face thereof. Bidders hand delivering their Bids shall deliver Bids to the 
place of the Bid Opening as shown in the Invitation for Bids.  Whether or not Bidders attend the Bid Opening, they 
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shall give their Bids to the Owner’s procurement officer or his/her designee as shown in the Invitation for Bids prior to 
the time of the Bid Opening. 

2.29 Insert the following Section 4.3.6 and substitute the following:  

4.3.5  The official time for receipt of Bids will be determined by reference to the clock designated by the Owner’s 
procurement officer or his/her designee.  The procurement officer conducting the Bid Opening will determine and 
announce that the deadline has arrived and no further Bids or bid modifications will be accepted.  All Bids and bid 
modifications in the possession of the procurement officer at the time the announcement is completed will be timely, 
whether or not the bid envelope has been date/time stamped or otherwise marked by the procurement officer.  

2.30 Delete Section 4.4.2 and substitute the following: 

4.4.2  Prior to the time and date designated for receipt of Bids, a Bid submitted may be withdrawn in person or by 
written notice to the party receiving Bids at the place designated for receipt of Bids.  Withdrawal by written notice 
shall be in writing over the signature of the Bidder.  

2.31 In Section 5.1, delete everything following the caption “OPENING OF BIDS” and substitute the following: 

5.1.1  Bids received on time will be publicly opened and will be read aloud. Owner will not read aloud Bids that 
Owner determines, at the time of opening, to be non-responsive. . 

5.1.2  At bid opening, Owner will announce the date and location of the posting of the Notice of Intended Award.  

5.1.3  Owner will send a copy of the final Bid Tabulation to all Bidders within ten (10) working days of the Bid 
Opening.  

5.1.4  If Owner determines to award the Project, Owner will, after posting a Notice of Intended Award, send a copy of 
the Notice to all Bidders.  

5.1.5  If only one Bid is received, Owner will open and consider the Bid.  

2.32 In Section 5.2, insert the section number “5.2.1” before the words of the “The Owner” at the beginning of the 
sentence. 

2.33 Insert the following Sections 5.2.2 and 5.2.3: 

5.2.2  The reasons for which the Owner will reject Bids include, but are not limited to:  
.1 Failure by a Bidder to be represented at a Mandatory Pre-Bid Conference or site visit; 
.2 Failure to deliver the Bid on time; 
.3 Failure to comply with Bid Security requirements, except as expressly allowed by law; 
.4 Listing an invalid electronic Bid Bond authorization number on the bid form; 
.5 Failure to Bid an Alternate, except as expressly allowed by law; 
.6 Failure to list qualified Subcontractors as required by law; 
.7 Showing any material modification(s) or exception(s) qualifying the Bid; 
.8 Faxing a Bid directly to the Owner or their representative; or 
.9 Failure to include a properly executed Power-of-Attorney with the bid bond. 

5.2.3  The Owner may reject a Bid as nonresponsive if the prices bid are materially unbalanced between line items or 
sub-line items.  A bid is materially unbalanced when it is based on prices significantly less than cost for some work 
and prices which are significantly overstated in relation to cost for other work, and if there is a reasonable doubt that 
the bid will result in the lowest overall cost to the Owner even though it may be the low evaluated bid, or if it is so 
unbalanced as to be tantamount to allowing an advance payment. 

2.34 Delete Section 6.1 and substitute the following:  

6.1  CONTRACTOR'S RESPONSIBILITY 
Owner will make a determination of Bidder’s responsibility before awarding a contract. Bidder shall provide all 
information and documentation requested by the Owner to support the Owner’s evaluation of responsibility.  Failure of 
Bidder to provide requested information is cause for the Owner, at its option, to determine the Bidder to be non-
responsible 

2.35 Delete the language of Section 6.2 and insert the word “Reserved.”  

2.36 Delete the language of Sections 6.3.2, 6.3.3, and 6.3.4 and insert the word “Reserved” after each Section Number. 
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2.37 Insert the following Section 6.4 
6.4  CLARIFICATION 
Pursuant to Section 11-35-1520(8), the Procurement Officer may elect to communicate with a Bidder after opening for 
the purpose of clarifying either the Bid or the requirements of the Invitation for Bids.  Such communications may be 
conducted only with Bidders who have submitted a Bid which obviously conforms in all material aspects to the 
Invitation for Bids and only in accordance with Appendix D (Paragraph A(6)) to the Manual for Planning and 
Execution of State Permanent Improvement, Part II.  Clarification of a Bid must be documented in writing and 
included with the Bid. Clarifications may not be used to revise a Bid or the Invitation for Bids. [Section 11-35-
1520(8); R.19-445.2080] 

2.38 Delete Section 7.1.2 and substitute the following: 

7.1.2  The performance and payment bonds shall conform to the requirements of Section 11.4 of the General 
Conditions of the Contract.  If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be 
included in the Bid. 

2.39 Delete the language of Section 7.1.3 and insert the word “Reserved.”  

2.40 In Section 7.2, insert the words “CONTRACT, CERTIFICATES OF INSURANCE” into the caption after the word 
“Delivery.”  

2.41 Delete Section 7.2.1 and substitute the following:  

7.2.1  After expiration of the protest period, the Owner will tender a signed Contract for Construction to the Bidder 
and the Bidder shall return the fully executed Contract for Construction to the Owner within seven days thereafter.  
The Bidder shall deliver the required bonds and certificate of insurance to the Owner not later than three days 
following the date of execution of the Contract.  Failure to deliver these documents as required shall entitle the Owner 
to consider the Bidder’s failure as a refusal to enter into a contract in accordance with the terms and conditions of the 
Bidder’s Bid and to make claim on the Bid Security for re-procurement cost. 

2.42 Delete the language of Section 7.2.2 and insert the word “Reserved.”  

2.43 Delete the language of Article 8 and insert the following: 
Unless otherwise required in the Bidding Documents, the Agreement for the Work will be written on South Carolina 
Modified AIA Document A101, 2007, Standard Form of Agreement Between Owner and Contractor as modified by 
OSE Form 00501 – Standard Modification to Agreement Between Owner and Contractor. 

2.44 Insert the following Article 9: 

ARTICLE 9  MISCELLANEOUS 

9.1  NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX WITHHOLDING 
IMPORTANT TAX NOTICE - NONRESIDENTS ONLY 
Withholding Requirements for Payments to Nonresidents: Section 12-8-550 of the South Carolina Code of Laws 
requires persons hiring or contracting with a nonresident conducting a business or performing personal services of a 
temporary nature within South Carolina to withhold 2% of each payment made to the nonresident.  The withholding 
requirement does not apply to (1) payments on purchase orders for tangible personal property when the payments are 
not accompanied by services to be performed in South Carolina, (2) nonresidents who are not conducting business in 
South Carolina, (3) nonresidents for contracts that do not exceed $10,000 in a calendar year, or (4) payments to a 
nonresident who (a) registers with either the S.C. Department of Revenue or the S.C. Secretary of State and (b) 
submits a Nonresident Taxpayer Registration Affidavit - Income Tax Withholding, Form I-312 to the person letting 
the contract. 

For information about other withholding requirements (e.g., employee withholding), contact the Withholding Section 
at the South Carolina Department of Revenue at 803-898-5383 or visit the Department's website at: www.sctax.org  

This notice is for informational purposes only.  This Owner does not administer and has no authority over tax issues. 
All registration questions should be directed to the License and Registration Section at 803-898-5872 or to the South 
Carolina Department of Revenue, Registration Unit, Columbia, S.C. 29214-0140.  All withholding questions should be 
directed to the Withholding Section at 803-898- 5383.  

PLEASE SEE THE "NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX 
WITHHOLDING" FORM (Available through SC Department of Revenue). 
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9.2  CONTRACTOR LICENSING 
Contractors and Subcontractors listed in Section 7 of the Bid Form who are required by the South Carolina Code of 
Laws to be licensed, must be licensed at the time of bidding. 

9.3  SUBMITTING CONFIDENTIAL INFORMATION  
For every document Bidder submits in response to or with regard to this solicitation or request, Bidder must separately 
mark with the word "CONFIDENTIAL" every page, or portion thereof, that Bidder contends contains information that 
is exempt from public disclosure because it is either (a) a trade secret as defined in Section 30-4-40(a)(1), or (b) 
privileged & confidential, as that phrase is used in Section 11-35-410. For every document Bidder submits in response 
to or with regard to this solicitation or request, Bidder must separately mark with the words "TRADE SECRET" every 
page, or portion thereof, that Bidder contends contains a trade secret as that term is defined by Section 39-8-20 of the 
Trade Secrets Act.  For every document Bidder submits in response to or with regard to this solicitation or request, 
Bidder must separately mark with the word "PROTECTED" every page, or portion thereof, that Bidder contends is 
protected by Section 11-35-1810.  All markings must be conspicuous; use color, bold, underlining, or some other 
method in order to conspicuously distinguish the mark from the other text.  Do not mark your entire bid  as 
confidential, trade secret, or protected!  If your bid, or any part thereof, is improperly marked as confidential or trade 
secret or protected, the State may, in its sole discretion, determine it nonresponsive.  If only portions of a page are 
subject to some protection, do not mark the entire page.  By submitting a response to this solicitation, Bidder (1) 
agrees to the public disclosure of every page of every document regarding this solicitation or request that was 
submitted at any time prior to entering into a contract (including, but not limited to, documents contained in a 
response, documents submitted to clarify a response, & documents submitted during negotiations), unless the page is 
conspicuously marked "TRADE SECRET" or "CONFIDENTIAL" or "PROTECTED", (2) agrees that any information 
not marked, as required by these bidding instructions, as a "Trade Secret" is not a trade secret as defined by the Trade 
Secrets Act, & (3) agrees that, notwithstanding any claims or markings otherwise, any prices, commissions, discounts, 
or other financial figures used to determine the award, as well as the final contract amount, are subject to public 
disclosure.  In determining whether to release documents, the State will detrimentally rely on Bidders's marking of 
documents, as required by these bidding instructions, as being either "Confidential" or "Trade Secret" or 
"PROTECTED".  By submitting a response, Bidder agrees to defend, indemnify & hold harmless the State of South 
Carolina, its officers & employees, from every claim, demand, loss, expense, cost, damage or injury, including 
attorney’s fees, arising out of or resulting from the State withholding information that Bidder marked as "confidential" 
or "trade secret" or "PROTECTED". 

9.4  POSTING OF INTENT TO AWARD 
Notice of Intent to Award, SE-370, will be posted at the following location: 

Room or Area of Posting: Lobby  
Building Where Posted: University of South Carolina-Facilities  
Address of Building: 743 Greene Street, Columbia, SC 29208  
WEB site address (if applicable): http://purchasing.sc.edu  

Posting date will be announced at bid opening.  In addition to posting the notice, the Owner will promptly send all 
responsive bidders a copy of the notice of intent to award and the final bid tabulation 

9.5  PROTEST OF SOLICITATION OR AWARD 
Any prospective bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the solicitation of a 
contract shall protest within fifteen days of the date of issuance of the applicable solicitation document at issue.  Any 
actual bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the intended award or award of 
a contract shall protest within ten days of the date notification of intent to award is posted in accordance with Title 11, 
Chapter 35, Section 4210 of the South Carolina Code of Laws, as amended.  A protest shall be in writing, shall set 
forth the grounds of the protest and the relief requested with enough particularity to give notice of the issues to be 
decided, and must be received by the State Engineer within the time provided.  
Any protest must be addressed to the CPO, Office of State Engineer, and submitted in writing: 

A. by email to protest-ose@mmo.sc.gov,  
B. by facsimile at 803-737-0639, or  
C. by post or delivery to 1201 Main Street, Suite 600, Columbia, SC 29201.  

By submitting a protest to the foregoing email address, you (and any person acting on your behalf) consent to receive 
communications regarding your protest (and any related protests) at the e-mail address from which you sent your 
protest. 
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9.6  SOLICITATION INFORMATION FROM SOURCES OTHER THAN OFFICIAL SOURCE 
South Carolina Business Opportunities (SCBO) is the official state government publication for State of South Carolina 
solicitations.  Any information on State agency solicitations obtained from any other source is unofficial and any 
reliance placed on such information is at the bidder’s sole risk and is without recourse under the South Carolina 
Consolidated Procurement Code. 

9.7  BUILDER’S RISK INSURANCE 
Bidders are directed to Article 11.3 of the South Carolina Modified AIA Document A201, 2007 Edition, which, unless 
provided otherwise in the bid documents, requires the contractor to provide builder’s risk insurance on the project. 

9.8  TAX CREDIT FOR SUBCONTRACTING WITH MINORITY FIRMS 

Pursuant to Section 12-6-3350, taxpayers, who utilize certified minority subcontractors, may take a tax credit equal to 
4% of the payments they make to said subcontractors.  The payments claimed must be based on work performed 
directly for a South Carolina state contract.   The credit is limited to a maximum of fifty thousand dollars annually.  
The taxpayer is eligible to claim the credit for 10 consecutive taxable years beginning with the taxable year in which 
the first payment is made to the subcontractor that qualifies for the credit.  After the above ten consecutive taxable 
years, the taxpayer is no longer eligible for the credit.  The credit may be claimed on Form TC-2, "Minority Business 
Credit."  A copy of the subcontractor's certificate from the Governor's Office of Small and Minority Business 
(OSMBA) is to be attached to the contractor's income tax return.  Taxpayers must maintain evidence of work 
performed for a State contract by the minority subcontractor.  Questions regarding the tax credit and how to file are to 
be referred to: SC Department of Revenue, Research and Review, Phone: (803) 898-5786, Fax: (803) 898-5888. The 
subcontractor must be certified as to the criteria of a "Minority Firm" by the Governor's Office of Small and Minority 
Business Assistance (OSMBA). Certificates are issued to subcontractors upon successful completion of the 
certification process.  Questions regarding subcontractor certification are to be referred to: Governor's Office of Small 
and Minority Business Assistance, Phone: (803) 734-0657, Fax: (803) 734-2498. Reference: SC §11-35-5010 – 
Definition for Minority Subcontractor & SC §11-35-5230 (B) – Regulations for Negotiating with State Minority 
Firms. 

9.9  OTHER SPECIAL CONDITIONS OF THE WORK 

       

       

       

       

END OF DOCUMENT 
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BID SUBMITTED BY:         
(Bidder's Name) 

BID SUBMITTED TO:         
(Owner’s Name) 

FOR: PROJECT  NAME:  Barnwell College Fire Alarm  

PROJECT  NUMBER:  H27-I851  

OFFER 

§ 1. In response to the Invitation for Construction Services and in compliance with the Instructions to Bidders for the 

above-named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract 

with the Owner on the terms included in the Bidding Documents, and to perform all Work as specified or indicated 

in the Bidding Documents, for the prices and within the time frames indicated in this Bid and in accordance with the 

other terms and conditions of the Bidding Documents. 

§ 2. Pursuant to Section 11-35-3030(1) of the SC Code of Laws, as amended, Bidder has submitted Bid Security as 

follows in the amount and form required by the Bidding Documents: 

   Bid Bond with Power of Attorney    Electronic Bid Bond    Cashier's Check 

(Bidder check one) 

§ 3. Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the 

effects of said Addenda into this Bid: 

(Bidder, check all that apply.  Note, there may be more boxes than actual addenda.  Do not check boxes that do not apply) 

ADDENDA:   #1   #2   #3   #4   #5 

§ 4. Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing with 

the disposition of Bid Security.  Bidder agrees that this Bid, including all Bid Alternates, if any, may not be revoked 

or withdrawn after the opening of bids, and shall remain open for acceptance for a period of   60   Days following the 

Bid Date, or for such longer period of time that Bidder may agree to in writing upon request of the Owner.  

§ 5. Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories, appliances, 

warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary to complete 

the following items of construction work: 

§ 6.1 BASE BID WORK (as indicated in the Bidding Documents and generally described as follows):   Replace existing fire 

alarm system at Barnwell College with new addressable type.  

$   , which sum is hereafter called the Base Bid. 

(Bidder - insert Base Bid Amount on line above) 
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§ 6.2 BID ALTERNATES as indicated in the Bidding Documents and generally described as follows: 

ALTERNATE # 1 (Brief Description):          

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate) 

ALTERNATE # 2 (Brief Description):          

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate) 

ALTERNATE # 3 (Brief Description):          

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate) 

 

 

 

 

§ 6.3 UNIT PRICES: 
BIDDER offers for the Agency’s consideration and use, the following UNIT PRICES.  The UNIT PRICES offered 
by BIDDER indicate the amount to be added to or deducted from the CONTRACT SUM for each item-unit 
combination.  UNIT PRICES include all costs to the Agency, including those for materials, labor, equipment, tools 
of trades and labor, fees, taxes, insurance, bonding, overhead, profit, etc.  The Agency reserves the right to include or 
not to include any of the following UNIT PRICES in the Contract and to negotiate the UNIT PRICES with 
BIDDER. 

 
  Unit of 
No.   ITEM   Measure   ADD   DEDUCT  

  1.                       $    $  

  2.                       $    $  

  3.                       $    $  

  4.                       $    $  

  5.                       $    $  

  6.                       $    $  
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§ 7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), 
CHAPTER 35, TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED 
(See Instructions on the following page BF-2A) 

Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Classification work listed:

SUBCONTRACTOR 
CLASSIFICATION 

By License Classification 
and/or Subclassification 

(Completed by Owner) 

SUBCONTRACTOR'S 
PRIME CONTRACTOR'S 

NAME 
(Must be completed by Bidder) 

SUBCONTRACTOR'S 
PRIME CONTRACTOR'S 

SC LICENSE NUMBER 
(Requested, but not Required) 

BASE BID 

        

        

        

        

ALTERNATE #1 

        

        

        

        

ALTERNATE #2 

        

        

        

        

ALTERNATE #3 

        

        

        

        

 

If a Bid Alternate is accepted, Subcontractors listed for the Bid Alternate shall be used for the work of both the 
Alternate and the Base Bid work. 

 .
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INSTRUCTIONS FOR 

SUBCONTRACTOR LISTING 
 

1. Section 7 of the Bid Form sets forth an Owner developed list of contractor/subcontractor specialties by contractor 
license category and/or subcategory for which bidder is required to identify the entity (subcontractor(s) and/or himself) 
Bidder will use to perform the work of each listed specialty..  

a. Column A:  The Owner fills out this column, which identifies the contractor/subcontractor specialties for which 
the bidder must list either a subcontractor or himself as the entity that will perform this work.  Subcontractor 
specialties are identified by contractor license categories or subcategories listed in Title 40 of the South Carolina 
Code of laws.  If the owner has not identified a specialty, the bidder does not list a subcontractor.  

b. Columns B and C:  In these columns, the Bidder identifies the subcontractors it will use for the work of each 
specialty listed by the Owner in Column A.  Bidder must identify only the subcontractor(s) who will perform the 
work and no others.  Bidders should make sure that their identification of each subcontractor is clear and 
unambiguous.  A listing that could be any number of different entities may be cause for rejection of the bid as non-
responsive.  For example, a listing of M&M without more may be problematic if there are multiple different 
licensed contractors in South Carolina whose names start with M&M. 

2. Subcontractor Defined:  For purposes of subcontractor listing, a subcontractor is an entity who will perform work or 
render service to the prime contractor to or about the construction site pursuant to a contract with the prime contractor.  
Bidder should not identify sub-subcontractors in the spaces provided on the bid form but only those entities with which 
bidder will contract directly.  Likewise, do not identify material suppliers, manufacturers, and fabricators that will not 
perform physical work at the site of the project but will only supply materials or equipment to the bidder or proposed 
subcontractor(s).  

3. Subcontractor Qualifications:  Bidder must only list subcontractors who possess a South Carolina Contractor’s 
license with the license classification and/or subclassification identified by the Owner in the first column on the left.  
The subcontractor license must also be within the appropriate license group for the work of the specialty.  If Bidder 
lists a subcontractor who is not qualified to perform the work, the Bidder will be rejected as non-responsible.   

4. Use of Own forces:  If under the terms of the Bidding Documents, Bidder is qualified to perform the work of a listed 
specialty and Bidder does not intend to subcontract such work but to use Bidder’s own employees to perform such 
work, the Bidder must insert its own name in the space provided for that specialty.  

5. Use of Multiple Subcontractors:  

a. If Bidder intends to use multiple subcontractors to perform the work of a single specialty listing, Bidder must 
insert the name of each subcontractor Bidder will use, preferably separating the name of each by the word “and”.  
If Bidder intends to use both his own employees to perform a part of the work of a single specialty listing and to 
use one or more subcontractors to perform the remaining work for that specialty listing, bidder must insert his own 
name and the name of each subcontractor, preferably separating the name of each with the word “and”.  Bidder 
must use each entity listed for the work of a single specialty listing in the performance of that work. 

b. Optional Listing Prohibited:  Bidder may not list multiple subcontractors for a specialty listing, in a form that 
provides the Bidder the option, after bid opening or award, to choose to use one or more but not all the listed 
subcontractors to perform the work for which they are listed.  A listing, which on its face requires subsequent 
explanation to determine whether it is an optional listing, is non-responsive. If bidder intends to use multiple 
entities to perform the work for a single specialty listing, bidder must clearly set forth on the bid form such intent.  
Bidder may accomplish this by simply inserting the word “and” between the names of each entity listed for that 
specialty.  Agency will reject as non-responsive a listing that contains the names of multiple subcontractors 
separated by a blank space, the word “or”, a virgule (that is a /), or any separator that the Agency may reasonably 
interpret as an optional listing. 

6. If Bidder is awarded the contract, bidder must, except with the approval of the Agency for good cause shown, use the 
listed entities to perform the work for which they are listed.  

7. If bidder is awarded the contract, bidder will not be allowed to substitute another entity as subcontractor in place of a 
subcontractor listed in Section 7 of the Bid except for one or more of the reasons allowed by the SC Code of Laws. 

8. Bidder’s failure to identify an entity (subcontractor or himself) to perform the work of a subcontractor specialty listed 
in the first column on the left will render the Bid non-responsive. 
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§ 8. LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER 

THAN SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY): 

Pursuant to instructions in the Invitation for Construction Services, if any, Bidder will provide to Owner upon the 

Owner’s request and within 24 hours of such request, a listing of manufacturers, material suppliers, and 

subcontractors, other than those listed in Section 7 above, that Bidder intends to use on the project.  Bidder 

acknowledges and agrees that this list is provided for purposes of determining responsibility and not pursuant to the 

subcontractor listing requirements of SC Code Ann § 11-35-3020(b)(i). 

§ 9. TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES 

a) CONTRACT TIME 

Bidder agrees that the Date of Commencement of the Work shall be established in a Notice to Proceed to be 

issued by the Owner.  Bidder agrees to substantially complete the Work within     150   Calendar Days 

from the Date of Commencement, subject to adjustments as provided in the Contract Documents. 

b) LIQUIDATED DAMAGES 

Bidder further agrees that from the compensation to be paid, the Owner shall retain as Liquidated Damages the 

amount of $    250.00   for each Calendar Day the actual construction time required to achieve 

Substantial Completion exceeds the specified or adjusted time for Substantial Completion as provided in the 

Contract Documents.  This amount is intended by the parties as the predetermined measure of compensation for 

actual damages, not as a penalty for nonperformance. 

§ 10. AGREEMENTS 

a) Bidder agrees that this bid is subject to the requirements of the laws of the State of South Carolina. 

b) Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be 

canceled for the convenience of, and without cost to, the State. 

c) Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be 

responsible for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the 

Project canceled for any reason prior to the issuance of the Notice to Proceed.  

§ 11. ELECTRONIC BID BOND 

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the 

Principal and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the AIA 

Document A310, Bid Bond, included in the Bidding Documents. 

 

ELECTRONIC BID BOND NUMBER:        

SIGNATURE AND TITLE:        
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CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATION 

SC Contractor's License Number(s):    

Classification(s) & Limits:     

Subclassification(s) & Limits:    

 

 

By signing this Bid, the person signing reaffirms all representation and certification made by 
both the person signing and the Bidder, including without limitation, those appearing in Article 2 
of the Instructions to Bidders, is expressly incorporated by reference. 

BIDDER’S LEGAL NAME:     

ADDRESS:     

    

TELEPHONE:     

EMAIL:     

 

 

SIGNATURE:  DATE:     

PRINT NAME:     

TITLE:     



A101 
 
 

Standard form of Agreement Between 
Owner and Contractor 

 
(2007 Edition) 

 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

Original AIA Document on file at the office of 
University of South Carolina 

743 Greene Street 
Columbia, South Carolina 29208 
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AGENCY: University of South Carolina  
PROJECT NAME: Barnwell College Fire Alarm  
PROJECT NUMBER: H27-I851  
 
1. STANDARD MODIFICATIONS TO AIA A101-2007 

1.1 These Standard Modifications amend or supplement the Standard Form of Agreement Between Owner and 
Contractor (AIA Document A101-2007) and other provisions of Bidding and Contract Documents as indicated 
below. 

1.2 All provisions of A101-2007, which are not so amended or supplemented, remain in full force and effect.  
 
2. MODIFICATIONS TO A101 

2.1 Insert the following at the end of Article 1: 
Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or some 
abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 00501 – Standard 
Modification to Agreement Between Owner and Contractor. Any reference in this document to the General 
Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof, shall 
mean the AIA A201, 2007 Edition as modified by OSE Form 00811 – Standard Supplementary Conditions. 

2.2 Delete Section 3.1 and substitute the following:  

3.1  The Date of Commencement of the Work shall be the date fixed in a Notice to Proceed issued by the Owner.  
The Owner shall issue the Notice to Proceed to the Contractor in writing, no less than seven days prior to the Date of 
Commencement.  Unless otherwise provided elsewhere in the contract documents, and provided the contractor has 
secured all required insurance and surety bonds, the contractor may commence work immediately after receipt of the 
Notice to Proceed. 

2.3 Delete Section 3.2 and substitute the following: 

3.2  The Contract Time as provided in Section 9(a) of the Bid Form (SE-330) for this Project shall be measured from 
the Date of Commencement.  Contractor agrees that if the Contractor fails to achieve Substantial Completion of the 
Work within the Contract Time, the Owner shall be entitled to withhold or recover from the Contractor Liquidated 
Damages in the amounts set forth in Section 9(b) of the Bid Form (SE-330), subject to adjustments of this Contract 
Time as provided in the Contract Documents. 

2.4 In Section 5.1.1, insert the words “and Owner” after the phrase “Payment submitted to the Architect.”  

2.5 Delete Section 5.1.3 and substitute the following: 

5.1.3  The Owner shall make payment of the certified amount to the Contractor not later than 21 days after receipt of 
the Application for Payment. 

2.6 In Section 5.1.6, insert the following after the phrase “Subject to other provisions of the Contract Documents”: 
and subject to Title 12, Chapter 8, Section 550 of the South Carolina Code of Laws, as amended (Withholding 
Requirements for Payments to Non-Residents). 

In the spaces provided in Sub-Sections 1 and 2 for inserting the retainage amount, insert “three and one-half 
percent (3.5%).”  

2.7 In Section 5.1.8, delete the word “follows” and the colon and substitute the following: 
set forth in S.C. Code Ann. § 11-35-3030(4). 

2.8 In Section 5.1.9, delete the words “Except with the Owner’s prior approval, the” before the word “ Contractor.” 

2.9 In Section 5.2.2, delete the number 30 and substitute the number 21, delete everything following the words 
“Certificate for Payment” and place a period at the end of the resulting sentence. 

2.10 Delete the language of Sections 6.1 and 6.2 and substitute the word “Reserved” for the deleted language of each 
Section. 

2.11 Delete the language of Section 8.2 and substitute the word “Reserved.” 
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2.12 In Section 8.3, make the word “Representative” in the title plural, delete everything following the title, and substitute 
the following: 
8.3.1  Owner designates the individual listed below as its Senior Representative (“Owner's Senior Representative”), 
which individual has the responsibility for and, subject to Section 7.2.1 of the General Conditions, the authority to 
resolve disputes under Section 15.6 of the General Conditions:   

Name: Tom Opal  

Title: Assistant Director, USC Facilities Design and Construction  

Address: 743 Greene Street, Columbia, SC 29208  

Telephone: 803.777.7076  FAX:        

Email: TNOPAL@fmc.sc.edu  

8.3.2  Owner designates the individual listed below as its Owner's Representative, which individual has the authority 
and responsibility set forth in Section 2.1.1 of the General Conditions:  

Name: Pete Fisher  

Title: Project Manager, USC Facilities Design and Construction  

Address: 743 Greene Street, Columbia, SC 29208  

Telephone:        FAX:        

Email: PFISHER@fmc.sc.edu  

2.13 In Section 8.4, make the word “Representative” in the title plural, delete everything following the title, and substitute 
the following: 
8.4.1  Contractor designates the individual listed below as its Senior Representative (“Contractor's Senior 
Representative”), which individual has the responsibility for and authority to resolve disputes under Section 15.6 of 
the General Conditions: 

Name:        

Title:        

Address:        

Telephone:        FAX:        

Email:        

8.4.2  Contractor designates the individual listed below as its Contractor's Representative, which individual has the 
authority and responsibility set forth in Section 3.1.1 of the General Conditions: 

Name:        

Title:        

Address:        

Telephone:        FAX:        

Email:        

2.14 Add the following Section 8.6.1: 

8.6.1  The Architect’s representative: 

Name: Cliff Stringfield  

Title: Belka Engineering Associates  

Address: 7 Clusters Court, Suite 201, Columbia, South Carolina 29210  

Telephone: 803.731.0650  FAX:        

Email: cestringfield@bellsouth.net  
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2.15 In Section 9.1.7, Sub-Section 2, list the following documents in the space provided for listing documents: 

Invitation for Construction Services (SE-310) 

Instructions to Bidders (AIA Document A701-1997) 

Standard Supplemental Instructions to Bidders (OSE Form 00201) 

Contractor’s Bid (Completed SE-330) 

Notice of Intent to Award (Completed SE-370) 

2.16 In Article 10, delete everything after the first sentence.  

END OF DOCUMENT 
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AGENCY: University of South Carolina  

PROJECT NAME: Barnwell College Fire Alarm   

PROJECT NUMBER: H27-I851  
 
1. GENERAL CONDITIONS  

The General Conditions of the Contract for Construction, AIA Document A201, 2007 Edition, Articles 1 through 15 
inclusive, is a part of this Contract and is incorporated as fully as if herein set forth.  For brevity, AIA Document A201 
is also referred to in the Contract Documents collectively as the "General Conditions.''  

 
2. STANDARD SUPPLEMENTARY CONDITIONS  
2.1 The following supplements modify, delete and/or add to the General Conditions.  Where any portion of the General 

Conditions is modified or any paragraph, Section or clause thereof is modified or deleted by these Supplementary 
Conditions, the unaltered provisions of the General Conditions shall remain in effect.  

2.2 Unless otherwise stated, the terms used in these Standard Supplementary Conditions which are defined in the General 
Conditions have the meanings assigned to them in the General Conditions.  

 
3. MODIFICATIONS TO A201-2007  
3.1 Insert the following at the end of Section 1.1.1: 

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or some 
abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 00501 – Standard 
Modification to Agreement between Owner and Contractor.  Any reference in this document to the General Conditions 
of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof, shall mean the AIA 
A201, 2007 Edition as modified by OSE Form 00811 – Standard Supplementary Conditions.  

3.2 Delete the language of Section 1.1.8 and substitute the word “Reserved.”  

3.3 Add the following Section 1.1.9:  

1.1.9  NOTICE TO PROCEED 
Notice to Proceed is a document issued by the Owner to the Contractor, with a copy to the Architect, directing the 
Contractor to begin prosecution of the Work in accordance with the requirements of the Contract Documents.  The 
Notice to Proceed shall fix the date on which the Contract Time will commence.  

3.4  Insert the following at the end of Section 1.2.1:  

In the event of patent ambiguities within or between parts of the Contract Documents, the contractor shall 1) provide 
the better quality or greater quantity of Work, or 2) comply with the more stringent requirement, either or both in 
accordance with the Architect’s interpretation.  

3.5  Delete Section 1.5.1 and substitute the following:  

1.5.1  The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 
Instruments of Service and will retain all common law, statutory and other reserved rights, including copyrights.  The 
Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers shall not own or claim a 
copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for other 
purposes in connection with this Project is not to be construed as a violation of the Architect’s or Architect’s 
consultants’ reserved rights. 

3.6 Delete Section 2.1.1 and substitute the following:  

2.1.1  The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract 
Documents as if singular in number.  The Owner shall designate in writing a representative who shall have express 
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization, except as 
provided in Section 7.1.2.  Except as otherwise provided in Section 4.2.1, the Architect does not have such authority.  
The term “Owner” means the Owner or the Owner’s Representative. [Reference § 8.2 of the Agreement.]  

3.7 Delete Section 2.1.2 and substitute the following: 

2.1.2  The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information 
necessary and relevant for the Contractor to post Notice of Project Commencement pursuant to Title 29, Chapter 5, 
Section 23 of the South Carolina Code of Laws, as amended. 
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3.8 Delete Section 2.2.3 and substitute the following: 

2.2.3  The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for the 
site of the Project, and a legal description of the site. Subject to the Contractor’s obligations, including those in Section 
3.2, the Contractor shall be entitled to rely on the accuracy of information furnished by the Owner pursuant to this 
Section but shall exercise proper precautions relating to the safe performance of the Work. 

3.9 Replace the period at the end of the last sentence of Section 2.2.4 with a semicolon and insert the following after the 
inserted semicolon:  

“however, the Owner does not warrant the accuracy of any such information requested by the Contractor that is not 
otherwise required of the Owner by the Contract Documents.  Neither the Owner nor the Architect shall be required to 
conduct investigations or to furnish the Contractor with any information concerning subsurface characteristics or other 
conditions of the area where the Work is to be performed beyond that which is provide in the Contract Documents.” 

3.10 Delete Section 2.2.5 and substitute the following:  

2.2.5  Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor with ten copies 
of the Contract Documents.  The Contractor may make reproductions of the Contract Documents pursuant to Section 
1.5.2.  All copies of the drawings and specifications, except the Contractor’s record set, shall be returned or suitably 
accounted for to the Owner, on request, upon completion of the Work. 

3.11 Add the following Sections 2.2.6 and 2.2.7:  

2.2.6  The Owner assumes no responsibility for any conclusions or interpretation made by the Contractor based on 
information made available by the Owner.  

2.2.7  The Owner shall obtain, at its own cost, general building and specialty inspection services as required by the 
Contract Documents.  The Contractor shall be responsible for payment of any charges imposed for reinspections. 

3.12  Delete Section 2.4 and substitute the following:  

2.4  If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a ten-day period after receipt of written notice from the Owner to commence and continue correction of such 
default or neglect, including but not limited to providing necessary resources, with diligence and promptness, the 
Owner may, without prejudice to other remedies the Owner may have, correct such deficiencies.  In such case an 
appropriate Change Directive shall be issued deducting from payments then or thereafter due the Contractor the 
reasonable cost of correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s 
additional services made necessary by such default, neglect or failure.  If payments then or thereafter due the 
Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to the Owner. 

3.13 Insert the following at the end of Section 3.2.1:  

The Contractor acknowledges that it has investigated and satisfied itself as to the general and local conditions which 
can affect the work or its cost, including but not limited to (1) conditions bearing upon transportation, disposal, 
handling, and storage of materials; (2) the availability of labor, water, electric power, and roads; (3) uncertainties of 
weather, river stages, tides, or similar physical conditions at the site; (4) the conformation and conditions of the 
ground; and (5) the character of equipment and facilities needed preliminary to and during work performance.  The 
Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity of surface and 
subsurface materials or obstacles to be encountered insofar as this information is reasonably ascertainable from an 
inspection of the site, including all exploratory work done by the Owner, as well as from the drawings and 
specifications made a part of this contract.  Any failure of the Contractor to take the actions described and 
acknowledged in this paragraph will not relieve the Contractor from responsibility for estimating properly the 
difficulty and cost of successfully performing the work, or for proceeding to successfully perform the work without 
additional expense to the Owner. 

3.14 In the third sentence of Section 3.2.4, insert the word “latent” before the word “errors.” 

3.15  In the last sentence of Section 3.3.1, insert the words “by the Owner in writing” after the word “instructed.”  

3.16  Delete the third sentence of Section 3.5 and substitute the following sentences:  
Work, materials, or equipment not conforming to these requirements shall be considered defective.  Unless caused by 
the Contractor or a subcontractor at any tier, the Contractor’s warranty excludes remedy for damage or defect caused 
by abuse, alterations to the Work not executed by the Contractor, improper or insufficient maintenance, improper 
operation, or normal wear and tear and normal usage.   
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3.17 Insert the following at the end of Section 3.6:  
The Contractor shall comply with the requirements of Title 12, Chapter 9 of the South Carolina Code of Laws, as 
amended, regarding withholding tax for nonresidents, employees, contractors and subcontractors. 

3.18 In Section 3.7.1, delete the words “the building permit as well as for other” and insert the following sentence at the 
end of this section:  

Pursuant to Title 10, Chapter 1, Section 180 of the South Carolina Code of Laws, as amended, no local general or 
specialty building permits are required for state buildings.  

3.19 Delete the last sentence of Section 3.7.5 and substitute the following:  

Adjustments in the Contract Sum and Contract Time arising from the existence of such remains or features may be 
made as provided in Article 7.3.3. 

3.20 Delete the last sentence of Section 3.8.2.3 and substitute the following:  

The amount of the Change Order shall reflect the difference between actual costs, as documented by invoices, and the 
allowances under Section 3.8.2.1. 

3.21 In Section 3.9.1, insert a comma after the word “superintendent” in the first sentence and insert the following after the 
inserted comma: 

acceptable to the Owner,  

3.22 Delete Section 3.9.2 and substitute the following:  
3.9.2  The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner the 
name and qualifications of a proposed superintendent.  The Owner may reply within 14 days to the Contractor in 
writing stating (1) whether the Owner has reasonable objection to the proposed superintendent or (2) that the Owner 
requires additional time to review. Failure of the Owner to reply within the 14-day period shall constitute notice of no 
reasonable objection. 

3.23  After the first sentence in Section 3.9.3, insert the following sentence:  

The Contractor shall notify the Owner, in writing, of any proposed change in the superintendent, including the reason 
therefore, prior to making such change. 

3.24 Delete Section 3.10.3 and substitute the following:  

3.10.3  Additional requirements, if any, for the constructions schedule are as follows: 
(Check box if applicable to this Contract)) 

 The construction schedule shall be in a detailed precedence-style critical path management (CPM) or primavera-
type format satisfactory to the Owner and the Architect that shall also (1) provide a graphic representation of all 
activities and events that will occur during performance of the work; (2) identify each phase of construction and 
occupancy; and (3) set forth dates that are critical in ensuring the timely and orderly completion of the Work in 
accordance with the requirements of the Contract Documents (hereinafter referred to as “Milestone Dates”).  Upon 
review and acceptance by the Owner and the Architect of the Milestone Dates, the construction schedule shall be 
deemed part of the Contract Documents and attached to the Agreement as Exhibit “A.”  If not accepted, the 
construction schedule shall be promptly revised by the Contractor in accordance with the recommendations of the 
Owner and the Architect and resubmitted for acceptance.  The Contactor shall monitor the progress of the Work for 
conformance with the requirements of the construction schedule and shall promptly advise the Owner of any delays or 
potential delays.  Whenever the approved construction schedule no longer reflects actual conditions and progress of 
the work or the Contract Time is modified in accordance with the terms of the Contract Documents, the Contractor 
shall update the accepted construction schedule to reflect such conditions. In the event any progress report indicates 
any delays, the Contractor shall propose an affirmative plan to correct the delay, including overtime and/or additional 
labor, if necessary.  In no event shall any progress report constitute an adjustment in the Contract Time, any Milestone 
Date, or the Contract Sum unless any such adjustment is agreed to by the Owner and authorized pursuant to Change 
Order. 

3.25 Add the following Section 3.10.4:  

3.10.4  Owner’s review and acceptance of Contractor’s schedule is not conducted for the purpose of either determining 
its accuracy and completeness or approving the construction means, methods, techniques, sequences or procedures.  
The Owner’s approval shall not relieve the Contractor of any obligations.  Unless expressly addressed in a 
Modification, the Owner's approval of a schedule shall not change the Contract Time.  
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3.26 Add the following Section 3.12.5.1:  

3.12.5.1  The fire sprinkler shop drawings shall be prepared by a licensed fire sprinkler contractor and shall accurately 
reflect actual conditions affecting the required layout of the fire sprinkler system.  The fire sprinkler contractor shall 
certify the accuracy of his shop drawings prior to submitting them for review and approval.  The fire sprinkler shop 
drawings shall be reviewed and approved by the Architect’s engineer of record who, upon approving the sprinkler 
shop drawings will submit them to the State Fire Marshal or other authorities having jurisdiction for review and 
approval.  The Architect’s engineer of record will submit a copy of the State Fire Marshal’s approval letter to the 
Contractor, Architect, and OSE.  Unless authorized in writing by OSE, neither the Contractor nor subcontractor at any 
tier shall submit the fire sprinkler shop drawings directly to the State Fire Marshal or other authorities having 
jurisdiction for approval. 

3.27 In the fourth sentence of Section 3.12.10, after the comma following the words “licensed design professional,” insert 
the following: 

who shall comply with reasonable requirements of the Owner regarding qualifications and insurance and  

3.28 In Section 3.13, insert the section number “3.13.1” before the before the opening words “The Contractors shall.” 

3.29 Add the following Sections 3.13.2 and 3.13.3: 

3.13.2  Protection of construction materials and equipment stored at the Project site from weather, theft, vandalism, 
damage, and all other adversity is solely the responsibility of the Contractor.  The Contractor shall perform the work in 
a manner that affords reasonable access, both vehicular and pedestrian, to the site of the Work and all adjacent areas.  
The Work shall be performed, to the fullest extent reasonably possible, in such a manner that public areas adjacent to 
the site of the Work shall be free from all debris, building materials, and equipment likely to cause hazardous 
conditions. 

3.13.3  The Contractor and any entity for which the Contractor is responsible shall not erect any sign on the Project 
site without the prior written consent of the Owner. 

3.30 In the first sentence of Section 3.18.1, after the parenthetical “…(other than the Work itself),…” and before the word 
“…but...”, insert the following: 

including loss of use resulting therefrom,  

3.31 Delete Section 4.1.1 and substitute the following:  

4.1.1  The Architect is that person or entity identified as the Architect in the Agreement and is referred to throughout 
the Contract Documents as if singular in number.  

3.32 Insert the following at the end of Section 4.2.1:  

Any reference in the Contract Documents to the Architect taking action or rendering a decision with a “reasonable 
time” is understood to mean no more than fourteen days, unless otherwise specified in the Contract Documents or 
otherwise agreed to by the parties. 

3.33 Delete the first sentence of Section 4.2.2 and substitute the following:  

The Architect will visit the site as necessary to fulfill its obligation to the Owner for inspection services, if any, and, at 
a minimum, to assure conformance with the Architect’s design as shown in the Contract Documents and to observe the 
progress and quality of the various components of the Contractor’s Work, and to determine if the Work observed is 
being performed in a manner indicating that the Work, when fully completed, will be in accordance with the Contract 
Documents. 

3.34 Delete the first sentence of Section 4.2.3 and substitute the following: 

On the basis of the site visits, the Architect will keep the Owner informed about the progress and quality of the portion 
of the Work completed, and report to the Owner (1) deviations from the Contract Documents and from the most recent 
construction schedule submitted by the Contractor, and (2) defects and deficiencies observed in the Work. 

3.35 In Section 4.2.5, after the words “evaluations of the” and before the word “Contractor’s,” insert the following: 

Work completed and correlated with the  

3.36 Delete the first sentence of Section 4.2.11 and substitute the following:  

4.2.11  The Architect will, in the first instance, interpret and decide matters concerning performance under, and 
requirements of, the Contract Documents on written request of either the Owner or Contractor.  Upon receipt of such 
request, the Architect will promptly provide the non-requesting party with a copy of the request.  
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3.37 Insert the following at the end of Section 4.2.12:  

If either party disputes the Architects interpretation or decision, that party may proceed as provided in Article 15.  The 
Architect’s interpretations and decisions may be, but need not be, accorded any deference in any review conducted 
pursuant to law or the Contract Documents. 

3.38 Delete Section 4.2.14 and substitute the following:  

The Architect will review and respond to requests for information about the Contract Documents so as to avoid delay 
to the construction of the Project.  The Architect’s response to such requests will be made in writing with reasonable 
promptness.  If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications in response 
to the requests for information.  Any response to a request for information must be consistent with the intent of, and 
reasonably inferable from, the Contract Documents and will be in writing or in the form of drawings.  Unless issued 
pursuant to a Modification, supplemental Drawings or Specifications will not involve an adjustment to the Contract 
Sum or Contract Time.  

3.39 Delete Section 5.2.1 and substitute the following:  

5.2.1  Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, within fourteen 
days after posting of the Notice of Intent to Award  the Contract, shall furnish in writing to the Owner through the 
Architect the names of persons or entities (excluding Listed Subcontractors but including those who are to furnish 
materials or equipment fabricated to a special design) proposed for each principal portion of the Work.  The Owner 
may reply within 14 days to the Contractor in writing stating (1) whether the Owner has reasonable objection to any 
such proposed person or entity.  Failure of the Owner to reply within the 14 day period shall constitute notice of no 
reasonable objection. 

3.40 Delete Section 5.2.2 and substitute the following:   

5.2.2  The Contractor shall not contract with a proposed person or entity to whom the Owner has made reasonable and 
timely objection.  The Owner shall not direct the Contractor to contract with any specific individual or entity for 
supplies or services unless such supplies and services are necessary for completion of the Work and the specified 
individual or entity is the only source of such supply or services.  

3.41 In the first sentence of Section 5.2.3, delete the words “…or Architect…” in the two places they appear.  

3.42 Delete the words “…or Architect…” in the in the first sentence of Section 5.2.4 and insert the following sentence at 
the end of Section 5.2.4: 

The Contractor’s request for substitution must be made to the Owner in writing accompanied by supporting 
information.  

3.43 Add the following Section 5.2.5: 

5.2.5  A Subcontractor identified in the Contractor’s Bid in response the specialty subcontractor listing requirements of 
Section 7 of the Bid Form (SE-330) may only be substituted in accordance with and as permitted by the provisions of 
Title 11, Chapter 35, Section 3021 of the South Carolina Code of Laws, as amended.  A proposed substitute for a 
Listed Subcontractor shall be subject to the Owner’s approval as set forth is Section 5.2.3. 

3.44 Add the following Section 5.2.6: 

5.2.6  The Iran Divestment Act List is a list published by the Board pursuant to Section 11-57-310 that identifies 
persons engaged in investment activities in Iran.  Currently, the list is available at the following URL: 
http://procurement.sc.gov/PS/PS-iran-divestment.phtm(.)  Consistent with Section 11-57-330(B), the Contractor shall 
not contract with any person to perform a part of the Work, if, at the time you enter into the subcontract, that person is 
on the then-current version of the Iran Divestment Act List.  

3.45 In Section 5.3, delete everything following the heading “SUBCONTRACTUAL RELATIONS” and insert the following 
Sections 5.3.1, 5.3.2, 5.3.3, and 5.3.4:  

5.3.1  By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to 
be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 
Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and Architect.  Each 
subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract Documents 
with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not prejudice such 
rights, and shall allow to the Subcontractor, unless specifically provided otherwise herein or in the subcontract 
agreement, the benefit of all rights, remedies and redress against the Contractor that the Contractor, by the Contract 
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Documents, has against the Owner.  Where appropriate, the Contractor shall require each Subcontractor to enter into 
similar agreements with Sub-subcontractors.  The Contractor shall make available to each proposed Subcontractor, 
prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor will 
be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of the 
proposed subcontract agreement that may be at variance with the Contract Documents.  Subcontractors will similarly 
make copies of applicable portions of such documents available to their respective proposed Sub-subcontractors.  

5.3.2  Without limitation on the generality of Section 5.3.1, each Subcontract agreement and each Sub-subcontract 
agreement shall include, and shall be deemed to include, the following Sections of these General Conditions: 3.2, 3.5, 
3.18, 5.3, 5.4, 6.2.2, 7.3.3, 7.5, 7.6, 13.1, 13.12, 14.3, 14.4, and 15.1.6. 

5.3.3  Each Subcontract Agreement and each Sub-subcontract agreement shall exclude, and shall be deemed to 
exclude, Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of these General Conditions.  In the 
place of these excluded sections of the General Conditions, each Subcontract Agreement and each Sub-subcontract 
may include Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of AIA Document A201-2007, 
Conditions of the Contract, as originally issued by the American Institute of Architects. 

5.3.4  The Contractor shall assure the Owner that all agreements between the Contractor and its Subcontractor 
incorporate the provisions of Subparagraph 5.3.1 as necessary to preserve and protect the rights of the Owner and the 
Architect under the Contract Documents with respect to the work to be performed by Subcontractors so that the 
subcontracting thereof will not prejudice such rights.  The Contractor’s assurance shall be in the form of an affidavit or in 
such other form as the Owner may approve.  Upon request, the Contractor shall provide the Owner or Architect with copies 
of any or all subcontracts or purchase orders. 

3.46 Delete the last sentence of Section 5.4.1.  

3.47 Add the following Sections 5.4.4, 5.4.5 and 5.4.6:  

5.4.4  Each subcontract shall specifically provide that the Owner shall only be responsible to the subcontractor for 
those obligations of the Contractor that accrue subsequent to the Owner’s exercise of any rights under this conditional 
assignment.  

5.4.5  Each subcontract shall specifically provide that the Subcontractor agrees to perform portions of the Work 
assigned to the Owner in accordance with the Contract Documents. 

5.4.6  Nothing in this Section 5.4 shall act to reduce or discharge the Contractor’s payment bond surety’s obligations 
to claimants for claims arising prior to the Owner’s exercise of any rights under this conditional assignment.  

3.48 Delete the language of Section 6.1.4 and substitute the word “Reserved.” 

3.49  Insert the following at the end of Section 7.1.2:  

If the amount of a Modification exceeds the limits of the Owner’s Construction Change Order Certification (reference 
Section 9.1.7.2 of the Agreement), then the Owner’s agreement is not effective, and Work may not proceed, until 
approved in writing by the Office of State Engineer. 

3.50 Delete Section 7.2.1 and substitute the following: 

7.2.1 A Change Order is a written instrument prepared by the Architect (using State Form SE-380 “Construction 
Change Order”) and signed by the Owner, Contractor and Architect stating their agreement upon all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 

3.51 Add the following Sections 7.2.2, 7.2.3, 7.2.4, and 7.2.5: 

7.2.2  If a Change Order provides for an adjustment to the Contract Sum, the adjustment must be calculated in 
accordance with Section 7.3.3. 

7.2.3  At the Owner’s request, the Contractor shall prepare a proposal to perform the work of a proposed Change Order 
setting forth the amount of the proposed adjustment, if any, in the Contract Sum; and the extent of the proposed 
adjustment, if any, in the Contract Time. Any proposed adjustment in the Contract sum shall be prepared in 
accordance with Section 7.2.2.  The Owner’s request shall include any revisions to the Drawings or Specifications 
necessary to define any changes in the Work.  Within fifteen days of receiving the request, the Contractor shall submit 
the proposal to the Owner and Architect along with all documentation required by Section 7.6.  
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7.2.4  If the Contractor requests a Change Order, the request shall set forth the proposed change in the Work and shall 
be prepared in accordance with Section 7.2.3.  If the Contractor requests a change to the Work that involves a revision 
to either the Drawings or Specifications, the Contractor shall reimburse the Owner for any expenditure associated with 
the Architects’ review of the proposed revisions, except to the extent the revisions are accepted by execution of a 
Change Order.  

7.2.5  Agreement on any Change Order shall constitute a final settlement of all matters relating to the change in the 
Work that is the subject of the Change Order, including, but not limited to, any adjustments to the Contract Sum or the 
Contract Time. 

3.52 Delete 7.3.3 and substitute the following:  

7.3.3  PRICE ADJUSTMENTS  

7.3.3.1  If any Modification, including a Construction Change Directive, provides for an adjustment to the Contract 
Sum, the adjustment shall be based on whichever of the following methods is the most valid approximation of the 
actual cost to the contractor, with overhead and profit as allowed by Section 7.5: 

.1 Mutual acceptance of a lump sum; 

.2 Unit prices stated in the Contract Documents, except as provided in Section 7.3.4, or subsequently agreed 
upon; 

.3 Cost attributable to the events or situations under applicable clauses with adjustment of profits or fee, all 
as specified in the contract, or subsequently agreed upon by the parties, or by some other method as the 
parties may agree; or 

.4 As provided in Section 7.3.7. 

7.3.3.2  Consistent with Section 7.6, costs must be properly itemized and supported by substantiating data sufficient to 
permit evaluation before commencement of the pertinent performance or as soon after that as practicable.  All costs 
incurred by the Contractor must be justifiably compared with prevailing industry standards.  Except as provided in 
Section 7.5, all adjustments to the Contract Price shall be limited to job specific costs and shall not include indirect 
costs, overhead, home office overhead, or profit. 

3.53 Delete Section 7.3.7 and substitute the following:   

7.3.7  If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 
the Architect shall make an initial determination, consistent with Section 7.3.3, of the method and the adjustment on 
the basis of reasonable expenditures and savings of those performing the Work attributable to the change, including, in 
case of an increase in the Contract Sum, an amount for overhead and profit as set forth in Section 7.5.  In such case, 
and also under Section 7.3.3.1.3, the Contractor shall keep and present, in such form as the Architect may prescribe, an 
itemized accounting together with appropriate supporting data.  Unless otherwise provided in the Contract Documents, 
costs for the purposes of this Section 7.3.7 shall be limited to the following: 

.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits required by 
agreement or custom, and workers’ compensation insurance; 

.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated or 
consumed; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor or 
others; and 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to the 
Work. 

3.54 Delete Section 7.3.8 and substitute the following: 

7.3.8  Using the percentages stated in Section 7.5, any adjustment to the Contract Sum for deleted work shall include 
any overhead and profit attributable to the cost for the deleted Work. 

3.55 Add the following Sections 7.5 and 7.6:  

7.5  AGREED OVERHEAD AND PROFIT RATES  

7.5.1  For any adjustment to the Contract Sum for which overhead and profit may be recovered, other than those made 
pursuant to Unit Prices stated in the Contract Documents, the Contractor agrees to charge and accept, as full payment 
for overhead and profit, the following percentages of costs attributable to the change in the Work.  The percentages 
cited below shall be considered to include all indirect costs including, but not limited to: field and office managers, 
supervisors and assistants, incidental job burdens, small tools, and general overhead allocations.  The allowable 
percentages for overhead and profit are as follows:   
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.1 To the Contractor for work performed by the Contractor’s own forces, 17% of the Contractor’s actual 
costs. 

.2 To each Subcontractor for work performed by the Subcontractor’s own forces, 17% of the subcontractor’s 
actual costs. 

.3 To the Contractor for work performed by a subcontractor, 10% of the subcontractor’s actual costs (not 
including the subcontractor’s overhead and profit). 

7.6  PRICING DATA AND AUDIT  

7.6.1  Cost or Pricing Data. 

Upon request of the Owner or Architect, Contractor shall submit cost or pricing data prior to execution of a 
Modification which exceeds $500,000. Contractor shall certify that, to the best of its knowledge and belief, the cost or 
pricing data submitted is accurate, complete, and current as of a mutually determined specified date prior to the date of 
pricing the Modification.  Contractor’s price, including profit, shall be adjusted to exclude any significant sums by 
which such price was increased because Contractor furnished cost or pricing data that was inaccurate, incomplete, or 
not current as of the date specified by the parties.  Notwithstanding Subparagraph 9.10.4, such adjustments may be 
made after final payment to the Contractor.  

7.6.2  Cost or pricing data means all facts that, as of the date specified by the parties, prudent buyers and sellers would 
reasonably expect to affect price negotiations significantly.  Cost or pricing data are factual, not judgmental; and are 
verifiable.  While they do not indicate the accuracy of the prospective contractor's judgment about estimated future 
costs or projections, they do include the data forming the basis for that judgment.  Cost or pricing data are more than 
historical accounting data; they are all the facts that can be reasonably expected to contribute to the soundness of 
estimates of future costs and to the validity of determinations of costs already incurred.  

7.6.3  Records Retention. 

As used in Section 7.6, the term "records" means any books or records that relate to cost or pricing data that Contractor 
is required to submit pursuant to Section 7.6.1.  Contractor shall maintain records for three years from the date of final 
payment, or longer if requested by the chief procurement officer.  The Owner may audit Contractor’s records at 
reasonable times and places. 

3.56 Delete Section 8.2.2 and substitute the following: 

8.2.2  The Contractor shall not knowingly commence operations on the site or elsewhere prior to the effective date of 
surety bonds and insurance required by Article 11 to be furnished by the Contractor and Owner.  The date of 
commencement of the Work shall not be changed by the effective date of such surety bonds or insurance.  

3.57 Delete Section 8.3.1 and substitute the following: 

8.3.1  If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of the 
Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or by changes 
ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other causes 
beyond the control of the Contractor and any subcontractor at any tier; or by delay authorized by the Owner pending 
dispute resolution; or by other causes that the Architect determines may justify delay, then to the extent such delay will 
prevent the Contractor from achieving Substantial Completion within the Contract Time and provided the delay (1) is 
not caused by the fault or negligence of the Contractor or a subcontractor at any tier and (2) is not due to unusual delay 
in the delivery of supplies, machinery, equipment, or services when such supplies, machinery, equipment, or services 
were obtainable from other sources in sufficient time for the Contractor to meet the required delivery, the Contract 
Time shall be extended by Change Order for such reasonable time as the Architect may determine. 

3.58 Insert the following at the end of Section 9.1:   

All changes to the Contract Sum shall be adjusted in accordance with Section 7.3.3. 

3.59 Delete Section 9.2 and substitute the following:  

9.2  SCHEDULE OF VALUES 

9.2.1  The Contractor shall submit to the Architect, within ten days of full execution of the Agreement, a schedule of 
values allocating the entire Contract Sum to the various portions of the Work and prepared in such form and supported 
by such data to substantiate its accuracy as the Architect may require.  This schedule, unless objected to by the 
Architect, shall be used as a basis for reviewing the Contractor’s Applications for Payment.  As requested by the 
Architect, the Contractor and each Subcontractor shall prepare a trade payment breakdown for the Work for which 
each is responsible, such breakdown being submitted on a uniform standardized format approved by the Architect and 
Owner.  The breakdown shall be divided in detail, using convenient units, sufficient to accurately determine the value 



 2015 Edition 

OSE FORM 00811 
STANDARD SUPPLEMENTARY CONDITIONS  

 9 of 21 OSE Form 00811 

of completed Work during the course of the Project.  The Contractor shall update the schedule of values as required by 
either the Architect or Owner as necessary to reflect: 

.1 the description of Work (listing labor and material separately); 

.2 the total value; 

.3 the percent and value of the Work completed to date; 

.4 the percent and value of previous amounts billed; and 

.5 the current percent completed and amount billed. 

9.2.2  Any schedule of values or trade breakdown that fails to include sufficient detail, is unbalanced, or exhibits 
"front-loading" of the value of the Work shall be rejected.  If a schedule of values or trade breakdown is used as the 
basis for payment and later determined to be inaccurate, sufficient funds shall be withheld from future Applications for 
Payment to ensure an adequate reserve (exclusive of normal retainage) to complete the Work. 

3.60 Delete Section 9.3.1 and substitute the following: 

Monthly, the Contractor shall submit to the Architect an itemized Application for Payment prepared in accordance 
with the schedule of values, if required under Section 9.2., for completed portions of the Work.  Such application shall 
be notarized, if required, and supported by such data substantiating the Contractor’s right to payment as the Owner or 
Architect may require (such as copies of requisitions from Subcontractors and material suppliers) and shall reflect 
retainage and any other adjustments provided in Section 5 of the Agreement.  If required by the Owner or Architect, 
the Application for Payment shall be accompanied by a current construction schedule. 

3.61 In Section 9.3.2, add the following words to the end of the second sentence: 

provided such materials or equipment will be subsequently incorporated in the Work 

Insert the following at the end of Section 9.3.2:  

The Contractor shall 1) protect such materials from diversion, vandalism, theft, destruction, and damage, 2) mark such 
materials specifically for use on the Project, and 3) segregate such materials from other materials at the storage 
facility.  The Architect and the Owner shall have the right to make inspections of the storage areas at any time. 

3.62 In Section 9.4.2, in the first sentence, after the words “Work has progressed to the point indicated,” insert the 
following: 

in both the Application for Payment and, if required to be submitted by the Contractor, the accompanying current 
construction schedule  

In the last sentence, delete the third item starting with “(3) reviewed copies” and ending with “Contractor’s right to 
payment,” 

3.63 In Section 9.5.1, in the first sentence, delete the word “may” after the opening words “The Architect” and substitute 
the word “shall.”  

In Section 9.5.1, insert the following sentence after the first sentence: 

The Architect shall withhold a Certificate of Payment if the Application for Payment is not accompanied by the 
current construction schedule required by Section 3.10.1.  

3.64 In Section 9.6.2, delete the word “The…” at the beginning of the first sentence and substitute the following:  

Pursuant to Chapter 6 of Title 29 of the South Carolina Code of Laws, as amended, the 

3.65 Delete Section 9.7 and substitute following:  

9.7  FAILURE OF PAYMENT 
If the Architect does not issue a Certificate for Payment to the Owner, through no fault of the Contractor, within seven 
days after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within 
seven days after the time established in the Contract Documents the amount certified by the Architect or awarded by a 
final dispute resolution order, then the Contractor may, upon seven additional days’ written notice to the Owner and 
Architect, stop the Work until payment of the amount owing has been received.  The Contract Time shall be extended 
appropriately and the Contract Sum shall be increased, in accordance with the provisions of Section 7.3.3, by the 
amount of the Contractor’s reasonable costs of shut-down, delay and start-up, plus interest as provided for in the 
Contract Documents. 

3.66 Insert the following words at the end of the sentence in Section 9.8.1:  

and when all required occupancy permits, if any, have been issued and copies have been delivered to the Owner.
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3.67 In Section 9.8.2, insert the word “written” after the word “comprehensive” and before the word “list.”  

3.68 Delete Section 9.8.3 and substitute the following:  

9.8.3.1  Upon receipt of the Contractor’s list, the Architect, with the Owner and any other person the Architect or the 
Owner choose, will make an inspection on a date and at a time mutually agreeable to the Architect, Owner, and 
Contractor, to determine whether the Work or designated portion thereof is substantially complete.  The Contractor 
shall furnish access for the inspection and testing as provided in this Contract.  The inspection shall include a 
demonstration by the Contractor that all equipment, systems and operable components of the Work function properly 
and in accordance with the Contract Documents.  If the Architect’s inspection discloses any item, whether or not 
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so that 
the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor shall, 
before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification by the 
Architect.  In such case, the Contractor shall then submit a request for another inspection by the Architect to determine 
Substantial Completion.  If more than one Substantial Completion inspection is required, the Contractor shall 
reimburse the Owner for all costs of reinspections or, at the Owner’s option, the costs may be deducted from payments 
due to the Contractor. 

9.8.3.2  If the Architect and Owner concur in the Contractor’s assessment that the Work or a portion of the Work is 
safe to occupy, the Owner and Contractor may arrange for a Certificate of Occupancy Inspection by OSE.  The Owner, 
Architect, and Contractor shall be present at OSE’s inspection.  Upon verifying that the Work or a portion of the Work 
is substantially complete and safe to occupy, OSE will issue, as appropriate, a Full or Partial Certificate of Occupancy. 

3.69 In the second sentence of Section 9.8.5, delete the words “and consent of surety, if any.” 

3.70 In the first sentence of Section 9.9.1, delete the words “Section 11.3.1.5”and substitute the words “Section 11.3.1.3." 

3.71 Delete Section 9.10.1 and substitute the following: 

9.10.1  Unless the parties agree otherwise in the Certificate of Substantial Completion, the Contractor shall achieve 
Final Completion no later than thirty days after Substantial Completion.  Upon receipt of the Contractor’s written 
notice that the Work is ready for final inspection and acceptance and upon receipt of a final Application for Payment, 
the Architect, with the Owner and any other person the Architect or the Owner choose, will make an inspection on a 
date and at a time mutually agreeable to the Architect, Owner, and Contractor, and, when the Architect finds the Work 
acceptable under the Contract Documents and the Contract fully performed, the Architect will promptly issue a final 
Certificate for Payment stating that to the best of the Architect’s knowledge, information and belief, and on the basis 
of the Architect’s on-site visits and inspections, the Work has been completed in accordance with terms and conditions 
of the Contract Documents and that the entire balance found to be due the Contractor and noted in the final Certificate 
is due and payable.  The Architect’s final Certificate for Payment will constitute a further representation that 
conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been fulfilled.  
If more than one Final Completion inspection is required, the Contractor shall reimburse the Owner for all costs of 
reinspections or, at the Owner’s option, the costs may be deducted from payments due to the Contractor.  If the 
Contractor does not achieve final completion within thirty days after Substantial Completion or the timeframe agreed 
to by the parties in the Certificate of Substantial Completion, whichever is greater, the Contractor shall be responsible 
for any additional Architectural fees resulting from the delay.  

3.72 Delete the first sentence of Section 9.10.2 and substitute the following:  

Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to the 
Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with the 
Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts withheld by 
Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract 
Documents to remain in force after final payment is currently in effect and will not be canceled or allowed to expire 
until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement that the Contractor 
knows of no substantial reason that the insurance will not be renewable to cover the period required by the Contract 
Documents, (4) consent of surety, if any, to final payment (5), if required by the Owner, other data establishing 
payment or satisfaction of obligations, such as receipts, releases and waivers of liens, claims, security interests or 
encumbrances arising out of the Contract, to the extent and in such form as may be designated by the Owner, (6) 
required Training Manuals, (7) equipment Operations and Maintenance Manuals, (8) any certificates of testing, 
inspection or approval required by the Contract Documents and not previously provided (9) all warranties and 
guarantees required under or pursuant to the Contract Documents, and (10) one copy of the Documents required by 
Section 3.11. 
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3.73 Delete the first sentence of Section 9.10.3 and substitute the following: 

If, after Substantial Completion of the Work, final completion thereof is delayed 60 days through no fault of the 
Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner shall, 
upon application by the Contractor and certification by the Architect, and without terminating the Contract, make 
payment of the balance due for that portion of the Work fully completed and accepted. 

3.74 Delete Section 9.10.5 and substitute the following: 

9.10.5  Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a waiver of 
claims by that payee except those specific claims in stated amounts that have been previously made in writing and 
identified by that payee as unsettled at the time of final Application for Payment. 

3.75 Add the following Section 9.10.6:  

9.10.6  If OSE has not previously issued a Certificate of Occupancy for the entire Project, the Parties shall arrange for 
a representative of OSE to participate in the Final Completion Inspection.  Representatives of the State Fire Marshal’s 
Office and other authorities having jurisdiction may be present at the Final Completion Inspection or otherwise inspect 
the completed Work and advise the Owner whether the Work meets their respective requirements for the Project. 

3.76 Delete Section 10.3.1 and substitute the following: 

10.3.1  If the Contractor encounters a hazardous material or substance which was not discoverable as provided in 
Section 3.2.1 and not required by the Contract Documents, and if reasonable precautions will be inadequate to prevent 
foreseeable bodily injury or death to persons or serious loss to real or personal property resulting from such material or 
substance encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately 
stop Work in the affected area and report the condition to the Owner and Architect in writing.  Hazardous materials or 
substances are those hazardous, toxic, or radioactive materials or substances subject to regulations by applicable 
governmental authorities having jurisdiction, such as, but not limited to, the S.C. Department of Health and 
Environmental Control, the U.S. Environmental Protection Agency, and the U.S. Nuclear Regulatory Commission. 

3.77 Insert the following at the end of Section 10.3.2:  

In the absence of agreement, the Architect will make an interim determination regarding any delay or impact on the 
Contractor’s additional costs. The Architect’s interim determination of cost shall adjust the Contract Sum on the same 
basis as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 
15.  Any adjustment in the Contract Sum shall be determined in accordance with Section 7.3.3. 

3.78 Delete Section 10.3.3 and substitute the following:  

10.3.3  The Work in the affected area shall be resumed immediately following the occurrence of any one of the 
following events: (a) the Owner causes remedial work to be performed that results in the absence of hazardous 
materials or substances; (b) the Owner and the Contractor, by written agreement, decide to resume performance of the 
Work; or (c) the Work may safely and lawfully proceed, as determined by an appropriate governmental authority or as 
evidenced by a written report to both the Owner and the Contractor, which is prepared by an environmental engineer 
reasonably satisfactory to both the Owner and the Contractor. 

3.79 In Section 10.3.5, delete the word “The” at the beginning of the sentence and substitute the following:  

In addition to its obligations under Section 3.18, the 

3.80 Delete the language of Section 10.3.6 and substitute the word “Reserved.”  

3.81 Insert the following at the end of Section 10.4:  

The Contractor shall immediately give the Architect notice of the emergency.  This initial notice may be oral followed 
within five days by a written notice setting forth the nature and scope of the emergency.  Within fourteen days of the 
start of the emergency, the Contractor shall give the Architect a written estimate of the cost and probable effect of 
delay on the progress of the Work. 

3.82 Delete 11.1.2 and substitute the following:  

11.1.2  The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified below or 
required by law, whichever coverage is greater. Coverages shall be written on an occurrence basis and shall be 
maintained without interruption from the date of commencement of the Work until the date of final payment and 
termination of any coverage required to be maintained after final payment, and, with respect to the Contractor’s 
completed operations coverage, until the expiration of the period for correction of Work or for such other period for 
maintenance of completed operations coverage as specified in the Contract Documents. 
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(1) COMMERCIAL GENERAL LIABILITY: 
(a) General Aggregate (per project)  $1,000,000 
(b) Products/Completed Operations  $1,000,000 
(c) Personal and Advertising Injury  $1,000,000 
(d) Each Occurrence  $1,000,000 
(e) Fire Damage (Any one fire)  $50,000 
(f) Medical Expense (Any one person)  $5,000 

(2) BUSINESS AUTO LIABILITY (including All Owned, Non-owned, and Hired Vehicles): 
(a) Combined Single Limit  $1,000,000  

(3) WORKER’S COMPENSATION: 
(a) State Statutory 
(b) Employers Liability  $100,000 Per Acc. 

 $500,000 Disease, Policy Limit 
 $100,000 Disease, Each Employee 

In lieu of separate insurance policies for Commercial General Liability, Business Auto Liability, and Employers 
Liability, the Contractor may provide an umbrella policy meeting or exceeding all coverage requirements set forth in 
this Section 11.1.2. The umbrella policy limits shall not be less than $3,000,000. 

3.83 Delete Section 11.1.3 and substitute the following:  

11.1.3  Prior to commencement of the Work, and thereafter upon replacement of each required policy of insurance, 
Contractor shall provide to the Owner a written endorsement to the Contractor’s general liability insurance policy that: 

(i) names the Owner as an additional insureds for claims caused in whole or in part by the Contractor’s 
negligent acts or omissions during the Contractor’s operations; 

(ii) provides that no material alteration, cancellation, non-renewal, or expiration of the coverage contained in 
such policy shall have effect unless all additional insureds have been given at least ten (10) days prior 
written notice of cancellation for non-payment of premiums and thirty (30) days prior written notice of 
cancellation for any other reason; and  

(iii) provides that the Contractor’s liability insurance policy shall be primary, with any liability insurance of 
the Owner as secondary and noncontributory.  

Prior to commencement of the Work, and thereafter upon renewal or replacement of each required policy of insurance, 
Contractor shall provide to the Owner a signed, original certificate of liability insurance (ACORD 25). Consistent with 
this Section 11.1, the certificate shall identify the types of insurance, state the limits of liability for each type of 
coverage, name the Owner a Consultants as Certificate Holder, provide that the general aggregate limit applies per 
project, and provide that coverage is written on an occurrence basis.  Both the certificates and the endorsements must 
be received directly from either the Contractor's insurance agent or the insurance company.  An additional certificate 
evidencing continuation of liability coverage, including coverage for completed operations, naming the Owner as an 
additional insured for claims made under the Contractor’s completed operations, and otherwise meeting the above 
requirements, shall be submitted with the final Application for Payment as required by Section 9.10.2 and thereafter 
upon renewal or replacement of such coverage until the expiration of the time required by Section 11.1.2.  Information 
concerning reduction of coverage on account of revised limits or claims paid under the General Aggregate, or both, 
shall be furnished by the Contractor with reasonable promptness. 

3.84 Delete Section 11.1.4 and substitute the following: 

11.1.4  A failure by the Owner either (i) to demand a certificate of insurance or written endorsement required by 
Section 11.1, or (ii) to reject a certificate or endorsement on the grounds that it fails to comply with Section 11.1 shall 
not be considered a waiver of Contractor's obligations to obtain the required insurance.  

3.85 In Section 11.3.1, delete the first sentence and substitute the following: 

Unless otherwise provided in the Contract Documents, the Contractor shall purchase and maintain, in a company or 
companies lawfully authorized to do business in the jurisdiction in which the Project is located, property insurance 
written on a builder’s risk “all-risk” or equivalent policy form in the amount of the initial Contract Sum, plus value of 
subsequent Contract Modifications and cost of materials supplied or installed by others, comprising total value for the 
entire Project at the site on a replacement cost basis. 

3.86 Delete the language of Section 11.3.1.2 and substitute the word “Reserved.” 

3.87 Delete the language of Section 11.3.1.3 and substitute the word “Reserved.” 
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3.88 Delete Section 11.3.2 and substitute the following: 

11.3.2  BOILER AND MACHINERY INSURANCE 
The Contractor shall purchase and maintain boiler and machinery insurance required by the Contract Documents or by 
law, which shall specifically cover such insured objects during installation and until final acceptance by the Owner; 
this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in the Work, 
and the Owner and Contractor shall both be named insureds. 

3.89 Delete Section 11.3.3 and substitute the following: 

11.3.3  LOSS OF USE INSURANCE 
The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against loss of 
use of the Owner’s property due to fire or other hazards, however caused.  To the extent any losses are covered and 
paid for by such insurance, the Owner waives all rights of action against the Contractor for loss of use of the Owner’s 
property, including consequential losses due to fire or other hazards however caused. 

3.90 Delete Section 11.3.4 and substitute the following:  

11.3.4  If the Owner requests in writing that insurance for risks other than those described herein or other special 
causes of loss be included in the property insurance policy, the Contractor shall, if possible, include such insurance, 
and the cost thereof shall be charged to the Owner by appropriate Change Order. 

3.91 Delete the language of Section 11.3.5 and substitute the word “Reserved.”  

3.92 Delete Section 11.3.6 and substitute the following: 

11.3.6  Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that 
includes insurance coverages required by this Section 11.3.  Each policy shall contain all generally applicable 
conditions, definitions, exclusions and endorsements related to this Project.  Each policy shall contain a provision that 
the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 days’ prior 
written notice has been given to the Owner. 

3.93 Delete the first sentence of Section 11.3.7 and substitute the following:  

The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-subcontractors, 
agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate contractors described 
in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and employees, for damages caused by 
fire or other causes of loss to the extent the property insurance provided by the Contractor pursuant to this Section 11.3 
covers and pays for the damage, except such rights as they have to proceeds of such insurance held by the Contractor 
as fiduciary.  

3.94 Delete the first sentence of Section 11.3.8 and substitute the following: 

A loss insured under the Contractor’s property insurance shall be adjusted by the Contractor as fiduciary and made 
payable to the Contractor as fiduciary for the insureds, as their interests may appear, subject to requirements of any 
applicable mortgagee clause and of Section 11.3.10. 

3.95 Delete Section 11.3.9 and substitute the following: 

11.3.9  If required in writing by a party in interest, the Contractor as fiduciary shall, upon occurrence of an insured 
loss, give bond for proper performance of the Contractor’s duties.  The cost of required bonds shall be charged against 
proceeds received as fiduciary.  The Contractor shall deposit in a separate account proceeds so received, which the 
Contractor shall distribute in accordance with such agreement as the parties in interest may reach.  If after such loss no 
other special agreement is made and unless the Owner terminates the Contract for convenience, replacement of 
damaged property shall be performed by the Contractor. 

3.96 Delete Section 11.3.10 and substitute the following: 

11.3.10  The Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties 
in interest shall object in writing within five days after occurrence of loss to the Contractor’s exercise of this power; if 
such objection is made, the dispute shall be resolved in the manner provided in the contract between the parties in 
dispute as the method of binding dispute resolution.  The Contractor as fiduciary shall make settlement with insurers 
or, in the case of a dispute over distribution of insurance proceeds, in accordance with a final order or determination 
issued by the appropriate authority having jurisdiction over the dispute. 
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3.97 Delete Section 11.4.1 and substitute the following: 

11.4.1  Before commencing any services hereunder, the Contractor shall provide the Owner with Performance and 
Payment Bonds, each in an amount not less than the Contract Price set forth in Article 4 of the Agreement.  The Surety 
shall have, at a minimum, a ''Best Rating'' of ''A'' as stated in the most current publication of ''Best's Key Rating Guide, 
Property-Casualty''.  In addition, the Surety shall have a minimum ''Best Financial Strength Category'' of ''Class V", 
and in no case less than five (5) times the contract amount.  The Performance Bond shall be written on Form SE-355, 
''Performance Bond'' and the Payment Bond shall written on Form SE-357, ''Labor and Material Payment Bond'', and 
both shall be made payable to the Owner.  

3.98 Delete Section 11.4.2 and substitute the following: 

11.4.2  The Performance and Labor and Material Payment Bonds shall:  
.1 be issued by a surety company licensed to do business in South Carolina; 
.2 be accompanied by a current power of attorney and certified by the attorney-in-fact who executes the bond 

on the behalf of the surety company; and 
.3 remain in effect for a period not less than one (1) year following the date of Substantial Completion or the 

time required to resolve any items of incomplete Work and the payment of any disputed amounts, 
whichever time period is longer. 

3.99 Add the following Sections 11.4.3 and 11.4.4: 

11.4.3  Any bonds required by this Contract shall meet the requirements of the South Carolina Code of Laws and 
Regulations, as amended. 

11.4.4  Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of 
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a 
copy to be furnished. 

3.100 Delete Section 12.1.1 and substitute the following:  

12.1.1  If a portion of the Work is covered contrary to the to requirements specifically expressed in the Contract 
Documents, including inspections of work-in-progress required by all authorities having jurisdiction over the Project, 
it must, upon demand of the Architect or authority having jurisdiction, be uncovered for observation and be replaced at 
the Contractor’s expense without change in the Contract Time. 

3.101 In Section 12.2.2.1, delete the words “and to make a claim for breach of warranty” at the end of the third sentence. 

3.102 In Section 12.2.2.3, add the following to the end of the sentence: 

unless otherwise provided in the Contract Documents. 

3.103 Insert the following at the end of Section 12.2.4: 

If, prior to the date of Substantial Completion, the Contractor, a Subcontractor, or anyone for whom either is 
responsible, uses or damages any portion of the Work, including, without limitation, mechanical, electrical, plumbing, 
and other building systems, machinery, equipment, or other mechanical device, the Contractor shall cause such item to 
be restored to ''like new" condition at no expense to the Owner. 

3.104 Delete Section 13.1 and substitute the following: 

13.1  GOVERNING LAW 
The Contract, any dispute, claim, or controversy relating to the Contract, and all the rights and obligations of the 
parties shall, in all respects, be interpreted, construed, enforced and governed by and under the laws of the State of 
South Carolina, except its choice of law rules. 

3.105 Delete Section 13.2, including its Sub-Sections 13.2.1 and 13.2.2, and substitute the following:  

13.2  SUCCESSORS AND ASSIGNS 
The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal representatives to 
covenants, agreements and obligations contained in the Contract Documents.  Neither party to the Contract shall 
assign the Contract as a whole, or in part, without written consent of the other and then only in accordance with and as 
permitted by Regulation 19-445.2180 of the South Carolina Code of Regulations, as amended.  If either party attempts 
to make such an assignment without such consent, that party shall nevertheless remain legally responsible for all 
obligations under the Contract. 
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3.106 Delete Section 13.3 and substitute the following:   

13.3  WRITTEN NOTICE 
Unless otherwise permitted herein, all notices contemplated by the Contract Documents shall be in writing and shall be 
deemed given:  

.1 upon actual delivery, if delivery is by hand;  

.2 upon receipt by the transmitting party of confirmation or reply, if delivery is by electronic mail, facsimile, 
telex or telegram;   

.3 upon receipt, if delivery is by the United States mail. 

Notice to Contractor shall be to the address provided in Section 8.3.2 of the Agreement.  Notice to Owner shall be to 
the address provided in Section 8.2.2 of the Agreement.  Either party may designate a different address for notice by 
giving notice in accordance with this paragraph.  

3.107 In Section 13.4.1, insert the following at the beginning of the sentence: 

Unless expressly provided otherwise,  

3.108 Add the following Section 13.4.3:  

13.4.3  Notwithstanding Section 9.10.4, the rights and obligations which, by their nature, would continue beyond the 
termination, cancellation, rejection, or expiration of this contract shall survive such termination, cancellation, rejection, 
or expiration, including, but not limited to, the rights and obligations created by the following clauses: 

1.5 Ownership and Use of Drawings, Specifications and Other Instruments of Service;  
3.5  Warranty  
3.17 Royalties, Patents and Copyrights  
3.18 Indemnification  
7.6 Cost or Pricing Data  
11.1 Contractor's Liability Insurance  
11.4 Performance and Payment Bond  
15.1.6 Claims for Listed Damages 
15.1.7 Waiver of Claims Against the Architect  
15.6 Dispute Resolution  
15.6.5  Service of Process 

3.109 Delete Section 13.6 and substitute the following: 

13.6  INTEREST 
Payments due to the Contractor and unpaid under the Contract Documents shall bear interest only if and to the extent 
allowed by Title 29, Chapter 6, Article 1 of the South Carolina Code of Laws.  Amounts due to the Owner shall bear 
interest at the rate of one percent a month or a pro rata fraction thereof on the unpaid balance as may be due. 

3.110 Delete the language of Section 13.7 and substitute the word “Reserved.” 

3.111 Add the following  Sections 13.8 through 13.16:  

13.8  PROCUREMENT OF MATERIALS BY OWNER 
The Contractor accepts assignment of all purchase orders and other agreements for procurement of materials and 
equipment by the Owner that are identified as part of the Contract Documents.  The Contractor shall, upon delivery, be 
responsible for the storage, protection, proper installation, and preservation of such Owner purchased items, if any, as 
if the Contractor were the original purchaser.  The Contract Sum includes, without limitation, all costs and expenses in 
connection with delivery, storage, insurance, installation, and testing of items covered in any assigned purchase orders 
or agreements.  Unless the Contract Documents specifically provide otherwise, all Contractor warranty of 
workmanship and correction of the Work obligations under the Contract Documents shall apply to the Contractor’s 
installation of and modifications to any Owner purchased items,. 

13.9  INTERPRETATION OF BUILDING CODES 
As required by Title 10, Chapter 1, Section 180 of the South Caroline Code of Laws, as amended, OSE shall determine 
the enforcement and interpretation of all building codes and referenced standards on state buildings.  The Contractor 
shall refer any questions, comments, or directives from local officials to the Owner and OSE for resolution. 
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13.10  MINORITY BUSINESS ENTERPRISES 
Contractor shall notify Owner of each Minority Business Enterprise (MBE) providing labor, materials, equipment, or 
supplies to the Project under a contract with the Contractor.  Contractor’s notification shall be via the first monthly 
status report submitted to the Owner after execution of the contract with the MBE. For each such MBE, the Contractor 
shall provide the MBE’s name, address, and telephone number, the nature of the work to be performed or materials or 
equipment to be supplied by the MBE, whether the MBE is certified by the South Carolina Office of Small and 
Minority Business Assistance, and the value of the contract. 

13.11  SEVERABILITY 
If any provision or any part of a provision of the Contract Documents shall be finally determined to be superseded, 
invalid, illegal, or otherwise unenforceable pursuant to any applicable Legal Requirements, such determination shall 
not impair or otherwise affect the validity, legality, or enforceability of the remaining provision or parts of the 
provision of the Contract Documents, which shall remain in full force and effect as if the unenforceable provision or 
part were deleted. 

13.12  ILLEGAL IMMIGRATION 
Contractor certifies and agrees that it will comply with the applicable requirements of Title 8, Chapter 14 of the South 
Carolina Code of Laws and agrees to provide to the State upon request any documentation required to establish either: 
(a) that Title 8, Chapter 14 is inapplicable both to Contractor and its subcontractors or sub-subcontractors; or (b) that 
Contractor and its subcontractors or sub-subcontractors are in compliance with Title 8, Chapter 14. Pursuant to Section 
8-14-60, "A person who knowingly makes or files any false, fictitious, or fraudulent document, statement, or report 
pursuant to this chapter is guilty of a felony and, upon conviction, must be fined within the discretion of the court or 
imprisoned for not more than five years, or both."  Contractor agrees to include in any contracts with its subcontractors 
language requiring its subcontractors to (a) comply with the applicable requirements of Title 8, Chapter 14, and (b) 
include in their contracts with the sub-subcontractors language requiring the sub-subcontractors to comply with the 
applicable requirements of Title 8, Chapter 14. (An overview is available at www.procurement.sc.gov) 

13.13  SETOFF 
The Owner shall have all of its common law, equitable, and statutory rights of set-off.  

13.14  DRUG-FREE WORKPLACE 
The Contractor certifies to the Owner that Contractor will provide a Drug-Free Workplace, as required by Title 44, 
Chapter 107 of the South Carolina Code of Laws, as amended. 

13.15  FALSE CLAIMS 
According to the S.C. Code of Laws § 16-13-240, "a person who by false pretense or representation obtains the 
signature of a person to a written instrument or obtains from another person any chattel, money, valuable security, or 
other property, real or personal, with intent to cheat and defraud a person of that property is guilty" of a crime. 

13.16  NON-INDEMNIFICATION: 
Any term or condition is void to the extent it requires the State to indemnify anyone.  It is unlawful for a person 
charged with disbursements of state funds appropriated by the General Assembly to exceed the amounts and purposes 
stated in the appropriations. (§ 11-9-20)  It is unlawful for an authorized public officer to enter into a contract for a 
purpose in which the sum is in excess of the amount appropriated for that purpose.  It is unlawful for an authorized 
public officer to divert or appropriate the funds arising from any tax levied and collected for any one fiscal year to the 
payment of an indebtedness contracted or incurred for a previous year. (§ 11-1-40) 

3.112 Delete Section 14.1.1 and substitute the following: 

14.1.1  The Contractor may terminate the Contract if the Work is stopped for a period of 45 consecutive days through 
no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any other 
persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for any of the 
following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires substantially all 
Work to be stopped; or 

.2 An act of government, such as a declaration of national emergency that requires substantially all Work to 
be stopped. 

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the 
reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made 
payment on a Certificate for Payment within the time stated in the Contract Documents and the Contractor 
has stopped work in accordance with Section 9.7 
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3.113 Insert the following at the end of Section 14.1.3:  

Any adjustment to the Contract Sum pursuant to this Section shall be made in accordance with the requirements of 
Article 7. 

3.114 In Section 14.1.4, replace the word “repeatedly” with the word “persistently.”  

3.115 Delete Section 14.2.1 and substitute the following: 

14.2.1  The Owner may terminate the Contract if the Contractor 
.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials, or otherwise 

fails to prosecute the Work, or any separable part of the Work, with the diligence, resources and skill that 
will ensure its completion within the time specified in the Contract Documents, including any authorized 
adjustments; 

.2 fails to make payment to Subcontractors for materials or labor in accordance with the Contract Documents 
and the respective agreements between the Contractor and the Subcontractors; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders 
of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents.  

3.116 In Section 14.2.2, delete the parenthetical statement “, upon certification by the Initial Decision Maker that sufficient 
cause exists to justify such action," immediately following the word “Owner” in the first line.  

3.117 In Section 14.2.4, replace the words “Initial Decision Maker” with the word “Architect” 

3.118 Add the following Section 14.2.5:  

14.2.5  If, after termination for cause, it is determined that the Owner lacked justification to terminate under Section 
14.2.1, or that the Contractor’s default was excusable, the rights and obligations of the parties shall be the same as if 
the termination had been issued for the convenience of the Owner under Section 14.4. 

3.119 Delete the second sentence of Section 14.3.2 and substitute the following: 

Any adjustment to the Contract Sum made pursuant to this section shall be made in accordance with the requirements 
of Article 7.3.3. 

3.120 Delete Section 14.4.1 and substitute the following: 

14.4.1  The Owner may, at any time, terminate the Contract, in whole or in part for the Owner’s convenience and 
without cause.  The Owner shall give written notice of the termination to the Contractor specifying the part of the 
Contract terminated and when termination becomes effective. 

3.121 Delete Section 14.4.2 and substitute the  following: 

14.4.2  Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 
Contractor shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work;  

.3 except for Work directed to be performed prior to the effective date of termination stated in the notice, 
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and 
purchase orders; and 

.4 complete the performance of the Work not terminated, if any. 

3.122 Delete Section 14.4.3 and substitute the following:  

14.4.3  In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment 
for Work executed, costs incurred by reason of such termination, and any other adjustments otherwise allowed by the 
Contract.  Any adjustment to the Contract Sum made pursuant to this Section 14.4 shall be made in accordance with 
the requirements of Article 7.3.3. 

3.123 Add the following Sections 14.4.4, 14.4.5, and 14.5: 

14.4.4  Contractor's failure to include an appropriate termination for convenience clause in any subcontract shall not (i) 
affect the Owner's right to require the termination of a subcontract, or (ii) increase the obligation of the Owner beyond 
what it would have been if the subcontract had contained an appropriate clause. 
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14.4.5  Upon written consent of the Contractor, the Owner may reinstate the terminated portion of this Contract in 
whole or in part by amending the notice of termination if it has been determined that:  

.1 the termination was due to withdrawal of funding by the General Assembly, Governor, or Budget and 
Control Board or the need to divert project funds to respond to an emergency as defined by Regulation 19-
445.2110(B) of the South Carolina Code of Regulations, as amended; 

.2 funding for the reinstated portion of the work has been restored;  

.3 circumstances clearly indicate a requirement for the terminated work; and 

.4 reinstatement of the terminated work is advantageous to the Owner. 

14.5  CANCELLATION AFTER AWARD BUT PRIOR TO PERFORMANCE 
Pursuant to Title 11, Chapter 35 and Regulation 19-445.2085 of the South Carolina Code of Laws and Regulations, as 
amended, this contract may be canceled after award but prior to performance.  

3.124 Insert the following sentence after the second sentence of Section 15.1.1:  

A voucher, invoice, payment application or other routine request for payment that is not in dispute when submitted is 
not a Claim under this definition. 

3.125 Delete Section 15.1.2 and substitute the following:  

15.1.2  NOTICE OF CLAIMS 
Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the Architect.  
Such notice shall include sufficient information to advise the Architect and other party of the circumstances giving rise 
to the claim, the specific contractual adjustment or relief requested and the basis of such request.  Claims by either 
party arising prior to the date final payment is due must be initiated within 21 days after occurrence of the event giving 
rise to such Claim or within 21 days after the claimant first recognizes the condition giving rise to the Claim, 
whichever is later except as stated for adverse weather days in Section 15.1.5.2.  By failing to give written notice of a 
Claim within the time required by this Section, a party expressly waives its claim.  

3.126 Delete Section 15.1.3 and substitute the following:  

15.1.3  CONTINUING CONTRACT PERFORMANCE 
Pending final resolution of a Claim, including any administrative review allowed under Section 15.6, except as 
otherwise agreed in writing or as provided in Section 9.7 and Article 14, the Contractor shall proceed diligently with 
performance of the Contract and the Owner shall continue to make payments in accordance with the Contract 
Documents.  The Architect will issue Certificates for Payment in accordance with the initial decisions and 
determinations of the Architect.  

3.127 Insert the following at the end of Section 15.1.5.1:  

Claims for an increase in the Contract Time shall be based on one additional calendar day for each full calendar day 
that the Contractor is prevented from working. 

3.128 Insert the following Sub-Sections at the end of Section 15.1.5.2:  

.1 Claims for adverse weather shall be based on actual weather conditions at the job site or other place of 
performance of the Work, as documented in the Contractor's job site log. 

.2 For the purpose of this Contract, a total of five (5) days per calendar month (non-cumulative) shall be anticipated 
as ''adverse weather'' at the job site, and such time will not be considered justification for an extension of time.  If, 
in any month, adverse weather develops beyond the five (5) days, the Contractor shall be allowed to claim 
additional days to compensate for the excess weather delays only to the extent of the impact on the approved 
construction schedule and days the contractor was already scheduled to work.  The remedy for this condition is for 
an extension of time only and is exclusive of all other rights and remedies available under the Contract Documents 
or imposed or available by law.  

.3 The Contractor shall submit monthly with their pay application all claims for adverse weather conditions that 
occurred during the previous month.  The Architect shall review each monthly submittal in accordance with 
Section 15.5 and inform the Contractor and the Owner promptly of its evaluation.  Approved days shall be 
included in the next Change Order issued by the Architect.  Adverse weather conditions not claimed within the 
time limits of this Subparagraph shall be considered to be waived by the Contractor.  Claims will not be allowed 
for adverse weather days that occur after the scheduled (original or adjusted) date of Substantial Completion. 
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3.129 Delete Section 15.1.6 and substitute the following:  

15.1.6  CLAIMS FOR LISTED DAMAGES 
Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of good 
faith and fair dealing, the Contractor and Owner waive Claims against each other for listed damages arising out of or 
relating to this Contract.  

15.1.6.1  For the Owner, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business or 
reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v) costs 
suffered by a third party unable to commence work, (vi) attorney's fees, (vii) any interest, except to the extent allowed 
by Section 13.6 (Interest), (viii) lost revenue and profit for lost use of the property, (ix) costs resulting from lost 
productivity or efficiency. 

15.1.6.2  For the Contractor, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business 
or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v) 
attorney's fees, (vi) any interest, except to the extent allowed by Section 13.6 (Interest); (vii) unamortized equipment 
costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor has waive as against the 
Owner.  Without limitation, this mutual waiver is applicable to all damages due to either party’s termination in 
accordance with Article 14.  

15.1.6.3  Nothing contained in this Section shall be deemed to preclude an award of liquidated damages, when 
applicable, in accordance with the requirements of the Contract Documents. This mutual waiver is not applicable to 
amounts due or obligations under Section 3.18 (Indemnification). 

3.130 Add the following Section 15.1.7: 

15.1.7  WAIVER OF CLAIMS AGAINST THE ARCHITECT 
Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of good 
faith and fair dealing, the Contractor waives all claims against the Architect and any other design professionals who 
provide design and/or project management services to the Owner, either directly or as independent contractors or 
subcontractors to the Architect, for listed damages arising out of or relating to this Contract.  The listed damages are (i) 
lost revenue and profit, (ii) losses resulting from injury to business or reputation, (iii) additional or escalated overhead 
and administration expenses, (iv) additional financing costs, (v) attorney's fees, (vi) any interest; (vii) unamortized 
equipment costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor has waive as 
against the Owner. This mutual waiver is not applicable to amounts due or obligations under Section 3.18 
(Indemnification). 

3.131 Delete the language of Sections 15.2, 15.3, and 15.4, including all Sub-Sections, and substitute the word 
“Reserved” for the deleted language of each Section and Sub-Section.  

3.132 Add the following Sections 15.5 and 15.6 with their sub-sections:  

15.5 CLAIM AND DISPUTES - DUTY OF COOPERATION, NOTICE, AND ARCHITECTS INITIAL 
DECISION 

15.5.1 Contractor and Owner are fully committed to working with each other throughout the Project to avoid 
or minimize claims.  To further this goal, Contractor and Owner agree to communicate regularly with 
each other and the Architect at all times notifying one another as soon as reasonably possible of any 
issue that if not addressed may cause loss, delay, and/or disruption of the Work.  If claims do arise, 
Contractor and Owner each commit to resolving such claims in an amicable, professional, and 
expeditious manner to avoid unnecessary losses, delays, and disruptions to the Work. 

15.5.2 Claims shall first be referred to the Architect for initial decision.  An initial decision shall be required 
as a condition precedent to resolution pursuant to Section 15.6 of any Claim arising prior to the date of 
final payment, unless 30 days have passed after the Claim has been referred to the Architect with no 
decision having been rendered, or after all the Architect’s requests for additional supporting data have 
been answered, whichever is later.  The Architect will not address claims between the Contractor and 
persons or entities other than the Owner. 

15.5.3 The Architect will review Claims and within ten days of the receipt of a Claim (1) request additional 
supporting data from the claimant or a response with supporting data from the other party or (2) render 
an initial decision in accordance with Section 15.5.5.   
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15.5.4 If the Architect requests a party to provide a response to a Claim or to furnish additional supporting 
data, such party shall respond, within ten days after receipt of such request, and shall either (1) provide 
a response on the requested supporting data, (2) advise the Architect when the response or supporting 
data will be furnished or (3) advise the Architect that all supporting data has already been provided.  
Upon receipt of the response or supporting data, the Architect will render an initial decision in 
accordance with Section 15.5.5. 

15.5.5 The Architect will render an initial decision in writing; (1) stating the reasons therefor; and (2) 
notifying the parties of any change in the Contract Sum or Contract Time or both.  The Architect will 
deliver the initial decision to the parties within two weeks of receipt of any response or supporting data 
requested pursuant to Section 16.4 or within such longer period as may be mutually agreeable to the 
parties.  If the parties accept the initial decision, the Architect shall prepare a Change Order with 
appropriate supporting documentation for the review and approval of the parties and the Office of State 
Engineer.  If either the Contractor, Owner, or both, disagree with the initial decision, the Contractor 
and Owner shall proceed with dispute resolution in accordance with the provisions of Section 15.6. 

15.5.6 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the 
surety, if any, of the nature and amount of the Claim.  If the Claim relates to a possibility of a 
Contractor’s default, the Owner may, but is not obligated to, notify the surety and request the surety’s 
assistance in resolving the controversy. 

15.6 DISPUTE RESOLUTION 

15.6.1 If a claim is not resolved pursuant to Section 15.5 to the satisfaction of either party, both parties shall 
attempt to resolve the dispute at the field level through discussions between Contractor’s 
Representative and Owner’s Representative.  If a dispute cannot be resolved through Contractor’s 
Representative and Owner’s Representative, then the Contractor’s Senior Representative and the 
Owner’s Senior Representative, upon the request of either party, shall meet as soon as conveniently 
possible, but in no case later than twenty-one days after such a request is made, to attempt to resolve 
such dispute.  Prior to any meetings between the Senior Representatives, the parties will exchange 
relevant information that will assist the parties in resolving their dispute.  The meetings required by 
this Section are a condition precedent to resolution pursuant to Section 15.6.2. 

15.6.2 If after meeting in accordance with the provisions of Section 15.6.1, the Senior Representatives 
determine that the dispute cannot be resolved on terms satisfactory to both the Contractor and the 
Owner, then either party may submit the dispute by written request to South Carolina’s Chief 
Procurement Officer for Construction (CPOC).  Except as otherwise provided in Article 15, all claims, 
claims, or controversies relating to the Contract shall be resolved exclusively by the appropriate Chief 
Procurement Officer in accordance with Title 11, Chapter 35, Article 17 of the South Carolina Code of 
Laws, or in the absence of jurisdiction, only in the Court of Common Pleas for, or in the absence of 
jurisdiction a federal court located in, Richland County, State of South Carolina. Contractor agrees that 
any act by the State regarding the Contract is not a waiver of either the State’s sovereign immunity or 
the State’s immunity under the Eleventh Amendment of the United State's Constitution. 

15.6.3 If any party seeks resolution to a dispute pursuant to Section 15.6.2, the parties shall participate in non-
binding mediation to resolve the claim.  If the claim is governed by Title 11, Chapter 35, Article 17 of 
the South Carolina Code of Laws as amended and the amount in controversy is $100,000.00 or less, 
the CPOC shall appoint a mediator, otherwise, the mediation shall be conducted by an impartial 
mediator selected by mutual agreement of the parties, or if the parties cannot so agree, a mediator 
designated by the American Arbitration Association (“AAA”) pursuant to its Construction Industry 
Mediation Rules.  The mediation will be governed by and conducted pursuant to a mediation 
agreement negotiated by the parties or, if the parties cannot so agree, by procedures established by the 
mediator. 

15.6.4 Without relieving any party from the other requirements of Sections 15.5 and 15.6, either party may 
initiate proceedings in the appropriate forum prior to initiating or completing the procedures required 
by Sections 15.5 and 15.6 if such action is necessary to preserve a claim by avoiding the application of 
any applicable statutory period of limitation or repose.  
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15.6.5 SERVICE OF PROCESS 
Contractor consents that any papers, notices, or process necessary or proper for the initiation or 
continuation of any claims, claims, or controversies relating to the Contract; for any court action in 
connection therewith; or for the entry of judgment on any award made, may be served on Contractor 
by certified mail (return receipt requested) addressed to Contractor at the address provided for the 
Contractor’s Senior Representative or by personal service or by any other manner that is permitted by 
law, in or outside South Carolina.  Notice by certified mail is deemed duly given upon deposit in the 
United States mail. 

3.133 Add the following Article 16:  

ARTICLE 16  PROJECT-SPECIFIC REQUIREMENTS AND INFORMATION 
16.1.  Inspection Requirements: (Indicate the inspection services required by the Contract)  

 Special Inspections are required and are not part of the Contract Sum. (see section 01400)  
 Building Inspections are required and are not part of the Contract Sum. (see section 01400)  

The inspections required for this Work are: 

(Indicate which services are required and the provider) 

 Civil:        

 Structural:        

 Mechanical:        

 Plumbing:        

 Electrical:        

 Gas:        

 Other (list):        

Remarks: Coordinate with University of South Carolina on required inspections  

16.1.1 Contractor shall schedule and request inspections in an orderly and efficient manner and shall notify the 
Owner whenever the Contractor schedules an inspection in accordance with the requirements of Section 16.1. 
Contractor shall be responsible for the cost of inspections scheduled and conducted without the Owner’s knowledge 
and for any increase in the cost of inspections resulting from the inefficient scheduling of inspections. 

16.2 List Cash Allowances, if any. (Refer to attachments as needed If none, enter NONE)  

None  

16.3. Requirements for Record Drawings, if any. (Refer to attachments as needed. If none, enter NONE)  

None  

16.4. Requirements for Shop Drawings and other submittals, if any, including number, procedure for submission, 
list of materials to be submitted, etc. (Refer to attachments as needed. If none, enter NONE)  

See Specification Section 283111 “Fire Alarm System”  

16.5. Requirements for signage, on-site office or trailer, utilities, restrooms, etc., in addition to the Contract, if any. 
(Refer to attachments as needed. If none, enter NONE)  

None  

16.6. Requirements for Project Cleanup in addition to the Contract, if any. (Refer to attachments as needed. If none, 
enter NONE)  

None  

16.7. List all attachments that modify these General Conditions. (If none, enter NONE)  
None  
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USC SUPPLEMENTAL GENERAL CONDITIONS 

 FOR CONSTRUCTION PROJECTS 

 

WORK AREAS 

1. The Contractor shall maintain the job site in a safe manner at all times. This includes (but is not 

limited to) the provision and/or maintenance of lighting, fencing, barricades around obstructions, 

and safety and directional signage. 

 

2. Contractor’s employees shall take all reasonable means not to interrupt the flow of student traffic 

in building corridors, lobbies, stairs and exterior walks. All necessary and reasonable safety 

precautions shall be taken to prevent injury to building occupants while transporting materials and 

equipment through the work area. Providing safe, accessible, plywood-shielded pedestrian ways 

around construction may be required if a suitable alternative route is not available. 

 

3. At the beginning of the project, the USC Project Manager will establish the Contractor’s lay-down 

area. This area will also be used for the Contractor’s work vehicles. The lay-down area will be 

clearly identified to the contractor by the Project Manager, with a sketch or drawing provided to 

USC Parking Services. In turn, Parking Services will mark off this area with a sign containing the 

project name, Project Manager’s name, Contractor name and contact number, and end date. Where 

this area is subject to foot traffic, protective barriers will be provided as specified by the Project 

Manager. The area will be maintained in a neat and orderly fashion. 

 

4. Work vehicles parked in the lay down area (or designated parking areas) will be clearly marked and 

display a USC-furnished placard for identification. No personal vehicles will be allowed in this 

area, or in any areas surrounding the construction site. Personal vehicles must be parked in the 

perimeter parking lots or garages. Temporary parking permits can be obtained at the Contractor’s 

expense at the USC Parking Office located in the Pendleton Street parking garage.  Refer to the 

CAMPUS VEHICLE EXPECTATIONS (below) for additional information. 

 

5. Contractor is responsible for removal of all debris from the site, and is required to provide the 

necessary dumpsters which will be emptied on a regular basis. Construction waste must not be 

placed in University dumpsters. The construction site must be thoroughly cleaned with all trash 

picked up and properly disposed of on a daily basis and the site must be left in a safe and sanitary 

condition each day. The University will inspect job sites regularly and will fine any contractor 

found to be in violation of this requirement an amount of up to $1,000 per violation. 

 

6. The Contractor shall be responsible for erosion and sediment control measures where ground 

disturbances are made. 

 

PROJECT FENCING 

7. All construction projects with exterior impacts shall have construction fencing at the perimeter. 

Fencing shall be 6’ chain link with black or green privacy fabric (80-90% blockage). For fence 

panels with footed stands, sandbag weights shall be placed on the inside of the fence.  Ripped 

sandbags shall be replaced immediately. 

 

8. For projects with long fencing runs and/or high profile locations, decorative USC banners shall be 

used on top of privacy fabric; banners should be used at a ratio of one banner for every five fence 

panels. USC Project Manager will make arrangements for banner delivery for Contractor to hang. 

 

9. The use of plastic safety fencing is discouraged and shall only be used on a temporary basis (less 

than four weeks) where absolutely necessary. Safety fencing shall be a neon yellow-green, high-
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visibility fencing equal to ‘Kryptonight’ by Tenax. Safety fencing shall be erected and maintained 

in a neat and orderly fashion throughout the project. 

 

10. Vehicles and all other equipment shall be contained within a fenced area if they are on site for more 

than 3 consecutive calendar days. 

 

BEHAVIOR 

11. Fraternization between Contractor’s employees and USC students, faculty or staff is strictly 

prohibited. 

 

12. USC will not tolerate rude, abusive or degrading behavior on the job site.  Heckling and cat-calling 

directed toward students, faculty or staff or any other person on USC property is strictly prohibited. 

Any contractor whose employees violate this requirement will be assessed a fine of up to $500 per 

violation. 

 

13. Contractor’s employees must adhere to the University’s policy of maintaining a drug-free and 

tobacco-free campus. 

 

HAZARDOUS MATERIALS & SAFETY COMPLIANCE 

14. A USC Permit to Work must be signed prior to any work being performed by the general contractor 

or sub-contractor(s). 

 

15. The contractor will comply with all regulations set forth by OSHA and SCDHEC. Contractor must 

also adhere to USC's internal policies and procedures (available by request). Upon request, the 

contractor will submit all Safety Programs and Certificates of Insurance to the University for 

review. 

 

16. Contractor must notify the University immediately upon the discovery of suspect material which 

may contain asbestos or other such hazardous materials. These materials must not be disturbed until 

approved by the USC Project Manager. 

 

17. In the event of an OSHA inspection, the Contractor shall immediately call the Facilities Call 

Center, 803-777-4217, and report that an OSHA inspector is on site. An employee from USC’s 

Safety Unit will arrive to assist in the inspection. 

 

LANDSCAPE & TREE PROTECTION 

18. In conjunction with the construction documents, the USC Arborist shall direct methods to minimize 

damage to campus trees. Tree protection fencing is required to protect existing trees and other 

landscape features to be affected by a construction project. The location of this fence will be 

evaluated for each situation with the USC Arborist, Landscape Architect and Project Manager. Tree 

protection fencing may be required along access routes as well as within the project area itself. 

Fence locations may have to be reset throughout the course of the project. 

 

19. The tree protection fence shall be 6' high chain link fence with 80-90% privacy screening unless 

otherwise approved by USC Arborist and/or Landscape Architect. If the tree protection fence is 

completely within a screened jobsite fence perimeter, privacy fabric is not required.  In-ground 

fence posts are preferred in most situations for greater protection. If utility or pavement conflicts 

are present, fence panels in footed stands are acceptable. See attached detail for typical tree 

protection fencing. 

 

20. No entry, vehicle parking, or materials storage will be allowed inside the tree protection zone. A 4" 
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layer of mulch shall be placed over the tree protection area to maintain moisture in the root zone. 

 

21. Where it is necessary to cross walks, tree root zones (i.e., under canopy) or lawns the following 

protective measures shall be taken:  

 

a. For single loads up to 9,000 lbs., a 3/4" minimum plywood base shall be placed over 4” of 

mulch. 

b. For single loads over 9,000 lbs., two layers of 3/4" plywood shall be placed over 4” of 

mulch. 

c. Plywood sheets shall be replaced as they deteriorate or delaminate with exposure. 

d. For projects requiring heavier loads, a construction entry road consisting of 10' X 16' oak 

logging mats on 12" coarse, chipped, hardwood base. Mulch and logging mats shall be 

supplemented throughout the project to keep matting structurally functional. 

 

22. Damage to any trees during construction shall be assessed by the USC Arborist, who will stipulate 

what action will be taken for remediation of damage. The cost of any and all remediation will be 

assumed by the contractor at no additional cost to the project. Compensation for damages may be 

assessed up to $500 per caliper inch of tree (up to 8”) and $500 per inch of diameter at breast height 

(for trees over 8”). 

 

23. Damage to trunks and limbs, as well as disturbance of the root zone under the dripline of tree, 

including compaction of soil, cutting or filling, or storage of materials, shall qualify as damage and 

subject to remediation. 

 

24. Any damage to existing pavements or landscaping (including lawn areas and irrigation) will be 

remediated before final payment is made. 

 

TEMPORARY FACILITIES 

25. Contractor will be responsible for providing its own temporary toilet facilities, unless prior 

arrangements are made with the USC Project Manager. 

 

26. Use of USC communications facilities (telephones, computers, etc.) by the Contractor is prohibited, 

unless prior arrangements are made with the USC Project Manager. 

 

CAMPUS KEYS 

27. Contractor must sign a Contractor Key Receipt/Return form before any keys are issued. Keys must 

be returned immediately upon the completion of the work.  The Contractor will bear the cost of any 

re-keying necessary due to the loss of or failure to return keys. 

 

WELDING  

28. A welding (hot work) permit must be issued by the University Fire Marshall before any welding 

can begin inside a building. The USC Project Manager will coordinate. 

 

PROJECT EVALUATION & CLOSE-OUT 

29. For all projects over $100,000, including IDCs, a Contractor Performance Evaluation (SE 397) will 

be reviewed with the GC at the beginning of the project and a copy given to the GC. At the end of 

the project the form will be completed by the USC Project Manager and a Construction 

Performance rating will be established. 

 

30. Contractor must provide all O&M manuals, as-built drawings, and training of USC personnel on 

new equipment, controls, etc. prior to Substantial Completion. Final payment will not be made until 
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this is completed. 

 

CAMPUS VEHICLE EXPECTATIONS 

31. Personal vehicles must be parked in the perimeter parking lots or garages. Temporary parking 

permits can be obtained at the Contractor’s expense at the USC Parking Office located in the 

Pendleton Street parking garage. 

 

32. All motorized vehicle traffic on USC walkways and landscape areas must be approved by the USC 

Project Manager and Parking Division, have a USC parking placard, and be parked within the 

approved laydown area. Violators may be subject to ticketing, towing and fines. 

 

33. All motorized vehicles that leak or drip liquids are prohibited from traveling or parking on walks or 

landscaped areas. 

 

34. Drivers of equipment or motor vehicles that damage university hardscape or landscape will be held 

responsible for damages and restoration expense. 

 

35. All vehicles parked on landscape, hardscape, or in the process of service delivery, must display 

adequate safety devices, i.e. flashing lights, cones, signage, etc. 

 

36. All drivers of equipment and vehicles shall be respectful of University landscape, equipment, 

structures, fixtures and signage. 

 

37. All incidents of property damage shall be reported to Parking Services or the Work Management 

Center.  

 

 





Project Name: Barnwell College Fire Alarm 
Project Number: H27-I851 
 
 
University of South Carolina 
 

 
 
 

CONTRACTOR’S ONE YEAR GUARANTEE 
 
STATE OF ___________________________________________________________________________ 
 
COUNTY OF _________________________________________________________________________ 
 
WE__________________________________________________________________________ 
as Contractor on the above-named project, do hereby guarantee that all work executed under the  
requirements of the Contract Documents shall be free from defects due to faulty materials and /or  
workmanship for a period of one (1) year from date of acceptance of the work by the Owner and/or  
Architect/Engineer;  and hereby agree to remedy defects due to faulty materials and/or workmanship, and  
pay for any damage resulting wherefrom, at no cost to the Owner, provided; however, that the 
following are excluded from this guarantee; 
 
 
      Defects or failures resulting from abuse by Owner. 
 
       Damage caused by fire, tornado, hail, hurricane, acts of God, wars, riots, or civil commotion. 
 
_________________________________________     
[Name of Contracting Firm] 
 
 

*By________________________________ 
 
  Title_______________________________ 
 

 
 

*Must be executed by an office of the Contracting  
  Firm. 
 
 
SWORN TO  before me this  
__________ day of ___________, 2____  (seal) 
 
_________________________State  
 
My commission expires __________________ 
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SE-355   
PERFORMANCE  BOND  
KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 

Name:         

Address:        

       

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 

Name:         

Address:        

       

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 

Name: University of South Carolina   

Address: 743 Greene Street  

Columbia, SC 29208  

hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the 
sum of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, 
executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, Contractor has by written agreement dated           entered into a contract with Agency to construct 

State Project Name: Barnwell College Fire Alarm  

State Project Number: H27-I851  

Brief Description of Awarded Work, as found on the SE-330 or SE-332, Bid Form: Replace existing fire alarm system 
at Barnwell College with new addressable type.  

in accordance with Drawings and Specifications prepared by (Insert full name and address of A-E) 

Name: Belka Engineering Associates, Inc.   

Address: 7 Clusters Court, Suite 201  

Columbia, SC 29210  

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 
IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated 
herein, do each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent or 
representative. 
 
DATED this         day of       , 2      BOND NUMBER        
 (shall be no earlier than Date of Contract) 

 
CONTRACTOR SURETY 
 
By:    

(Seal) 

 
By:    

(Seal) 
 
Print Name:        

 
Print Name:        

 
Print Title:        

 
Print Title:        
(Attach Power of Attorney) 

 
Witness:   

 
Witness:   

 
(Additional Signatures, if any, appear on attached page) 
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SE-355   
PERFORMANCE BOND  

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  

1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors and 
assigns to the Agency for the full and faithful performance of 
the contract, which is incorporated herein by reference. 
2. If the Contractor performs the contract, the Surety and the 
Contractor have no obligation under this Bond, except to 
participate in conferences as provided in paragraph 3.1. 
3. The Surety's obligation under this Bond shall arise after: 
3.1 The Agency has notified the Contractor and the Surety at 

the address described in paragraph 10 below, that the 
Agency is considering declaring a Contractor Default and 
has requested and attempted to arrange a conference with 
the Contractor and the Surety to be held not later than 15 
days after receipt of such notice to discuss methods of 
performing the Contract.  If the Agency, the Contractor and 
the Surety agree, the Contractor shall be allowed a 
reasonable time to perform the Contract, but such an 
agreement shall not waive the Agency's right, if any, 
subsequently to declare a Contractor Default; or 

3.2 The Agency has declared a Contractor Default and formally 
terminated the Contractor's right to complete the Contract. 

4. The Surety shall, within 15 days after receipt of notice of 
the Agency's declaration of a Contractor Default, and at the 
Surety's sole expense, take one of the following actions: 
4.1 Arrange for the Contractor, with consent of the Agency, to 

perform and complete the Contract; or 
4.2 Undertake to perform and complete the Contract itself, 

through its agents or through independent contractors; or 
4.3 Obtain bids or negotiated proposals from qualified  

contractors acceptable to the Agency for a contract for 
performance and completion of the Contract, arrange for a 
contract to be prepared for execution by the Agency and the 
contractor selected with the Agency's concurrence, to be 
secured with performance and payment bonds executed by 
a qualified surety equivalent to the Bonds issued on the 
Contract, and pay to the Agency the amount of damages as 
described in paragraph 7 in excess of the Balance of the 
Contract Sum incurred by the Agency resulting from the 
Contractor Default; or 

4.4 Waive its right to perform and complete, arrange for 
completion, or obtain a new contractor, and: 
4.4.1 After investigation, determine the amount for which 
it may be liable to the Agency and, within 60 days of 
waiving its rights under this paragraph, tender payment 
thereof to the Agency; or 
4.4.2 Deny liability in whole or in part and notify the 
Agency, citing the reasons therefore. 

5. Provided Surety has proceeded under paragraphs 4.1, 4.2, 
or 4.3, the Agency shall pay the Balance of the Contract Sum to 
either: 
5.1 Surety in accordance with the terms of the Contract; or 
5.2 Another contractor selected pursuant to paragraph 4.3 to 

perform the Contract. 
5.3 The balance of the Contract Sum due either the Surety or 

another contractor shall be reduced by the amount of 
damages as described in paragraph 7. 

6. If the Surety does not proceed as provided in paragraph 4 
with reasonable promptness, the Surety shall be deemed to be in 
default on this Bond 15 days after receipt of written notice from 
the Agency to the Surety demanding that the Surety perform its 
obligations under this Bond, and the Agency shall be entitled to 
enforce any remedy available to the Agency. 
6.1 If the Surety proceeds as provided in paragraph 4.4 and the 

Agency refuses the payment tendered or the Surety has 
denied liability, in whole or in part, then without further 
notice the Agency shall be entitled to enforce any remedy 
available to the Agency. 

6.2 Any dispute, suit, action or proceeding arising out of or 
relating to this Bond shall be governed by the Dispute 
Resolution process defined in the Contract Documents and 
the laws of the State of South Carolina. 

7. After the Agency has terminated the Contractor's right to 
complete the Contract, and if the Surety elects to act under 
paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of the 
Surety to the Agency shall be those of the Contractor under the 
Contract, and the responsibilities of the Agency to the Surety 
shall those of the Agency under the Contract.  To a limit of the 
amount of this Bond, but subject to commitment by the Agency 
of the Balance of the Contract Sum to mitigation of costs and 
damages on the Contract, the Surety is obligated to the Agency 
without duplication for: 
7.1 The responsibilities of the Contractor for correction of 

defective Work and completion of the Contract; and 
7.2 Additional legal, design professional and delay costs 

resulting from the Contractor's Default, and resulting from 
the actions or failure to act of the Surety under paragraph 4; 
and 

7.3 Damages awarded pursuant to the Dispute Resolution 
Provisions of the Contract. Surety may join in any Dispute 
Resolution proceeding brought under the Contract and shall 
be bound by the results thereof; and  

7.4 Liquidated Damages, or if no Liquidated Damages are 
specified in the Contract, actual damages caused by delayed 
performance or non-performance of the Contractor. 

8. The Surety shall not be liable to the Agency or others for 
obligations of the Contractor that are unrelated to the Contract, 
and the Balance of the Contract Sum shall not be reduced or set-
off on account of any such unrelated obligations.  No right of 
action shall accrue on this Bond to any person or entity other than 
the Agency or its heirs, executors, administrators, or successors. 
9. The Surety hereby waives notice of any change, including 
changes of time, to the contract or to related subcontracts, 
purchase orders and other obligations. 
10. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the address shown on the signature page. 
11. Definitions 
11.1 Balance of the Contract Sum: The total amount payable by 

the Agency to the Contractor under the Contract after all 
proper adjustments have been made, including allowance to 
the Contractor of any amounts to be received by the Agency 
in settlement of insurance or other Claims for damages to 
which the Contractor si entitled, reduced by all valid and 
proper payments made to or on behalf of the Contractor 
under the Contract. 

11.2 Contractor Default: Failure of the Contractor, which has 
neither been remedied nor waived, to perform the Contract 
or otherwise to comply with the terms of the Contract. 
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SE-357   
LABOR  &  MATERIAL  PAYMENT  BOND  
KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 

Name:         

Address:        

       

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 

Name:         

Address:        

       

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 

Name: University of South Carolina   

Address: 743 Greene Street  

Columbia, SC 29208  

hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the 
sum of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, 
executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, Contractor has by written agreement dated          entered into a contract with Agency to construct  

State Project Name: Barnwell College Fire Alarm  

State Project Number: H27-I851  

Brief Description of Awarded Work, as found on the SE-330 or SE-332, Bid Form: Replace existing fire alarm system 
at Barnwell College with new addressable type.  

in accordance with Drawings and Specifications prepared by (Insert full name and address of A-E) 

Name: Belka Engineering Associates, Inc.  

Address: 7 Clusters Court, Suite 201  

Columbia, SC 29210  

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 
 
 
IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated 
herein, do each cause this Labor and Material Payment Bond to be duly executed on its behalf by its authorized officer, 
agent or representative. 
 
DATED this         day of       , 2      BOND NUMBER        
 (shall be no earlier than Date of Contract) 

 
CONTRACTOR SURETY 
 
By:    

(Seal) 

 
By:    

(Seal) 
 
Print Name:        

 
Print Name:        

 
Print Title:        

 
Print Title:        
(Attach Power of Attorney) 

 
Witness:   

 
Witness:   

 
(Additional Signatures, if any, appear on attached page) 
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NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  

1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors and 
assigns to the Agency to pay for all labor, materials and 
equipment required for use in the performance of the Contract, 
which is incorporated herein by reference. 
2. With respect to the Agency, this obligation shall be null and 
void if the Contractor: 
2.1 Promptly makes payment, directly or indirectly, for all sums 

due Claimants; and 
2.2 Defends, indemnifies and holds harmless the Agency from 

all claims, demands, liens or suits by any person or entity 
who furnished labor, materials or equipment for use in the 
performance of the Contract. 

3. With respect to Claimants, this obligation shall be null and 
void if the Contractor promptly makes payment, directly or 
indirectly, for all sums due. 
4. With respect to Claimants, and subject to the provisions of 
Title 29, Chapter 5 and the provisions of §11-35-3030(2)(c) of 
the SC Code of Laws, as amended, the Surety’s obligation under 
this Bond shall arise as follows: 
4.1 Every person who has furnished labor, material or rental 

equipment to the Contractor or its subcontractors for the 
work specified in the Contract, and who has not been paid in 
full therefore before the expiration of a period of ninety (90) 
days after the date on which the last of the labor was done or 
performed by him or material or rental equipment was 
furnished or supplied by him for which such claim is made, 
shall have the right to sue on the payment bond for the 
amount, or the balance thereof, unpaid at the time of 
institution of such suit and to prosecute such action for the 
sum or sums justly due him. 

4.2 A remote claimant shall have a right of action on the 
payment bond upon giving written notice by certified or 
registered mail to the Contractor within ninety (90) days 
from the date on which such person did or performed the 
last of the labor or furnished or supplied the last of the 
material or rental equipment upon which such claim is 
made. 

4.3 Every suit instituted upon a payment bond shall be brought 
in a court of competent jurisdiction for the county or circuit 
in which the construction contract was to be performed, but 
no such suit shall be commenced after the expiration of o ne 
year after the day on which the last of the labor was 
performed or material or rental equipment was supplied by 
the person bringing suit. 

5. When the Claimant has satisfied the conditions of paragraph 4, 
the Surety shall promptly and at the Surety’s expense take the 
following actions: 
5.1 Send an answer to the Claimant, with a copy to the Agency, 

within sixty (60) days after receipt of the claim, stating the 
amounts that are undisputed and the basis for challenging 
any amounts that are disputed. 

5.2 Pay or arrange for payment of any undisputed amounts. 
5.3 The Surety’s failure to discharge its obligations under this 

paragraph 5 shall not be deemed to constitute a waiver of 
defenses the Surety or Contractor may have or acquire as to 
a claim.  However, if the Surety fails to discharge its 
obligations under this paragraph 5, the Surety shall 
indemnify the Claimant for the reasonable attorney’s fees 
the Claimant incurs to recover any sums found to be due and 
owing to the Claimant. 

6. Amounts owed by the Agency to the Contractor under the 
Contract shall be used for the performance of the Contract and to 

satisfy claims, if any, under any Performance Bond.  By the 
Contractor furnishing and the Agency accepting this Bond, they 
agree that all funds earned by the contractor in the performance 
of the Contract are dedicated to satisfy obligations of the 
Contractor and the Surety under this Bond, subject to the 
Agency’s prior right to use the funds for the completion of the 
Work. 
7. The Surety shall not be liable to the Agency, Claimants or 
others for obligations of the Contractor that are unrelated to the 
Contract.  The Agency shall not be liable for payment of any 
costs or expenses of any claimant under this bond, and shall have 
under this Bond no obligations to make payments to, give notices 
on behalf of, or otherwise have obligations to Claimants under 
this Bond. 
8. The Surety hereby waives notice of any change, including 
changes of time, to the Contract or to related Subcontracts, 
purchase orders and other obligations. 
9. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the addresses shown on the signature page.  
Actual receipt of notice by Surety, the Agency or the contractor, 
however accomplished, shall be sufficient compliance as of the 
date received at the address shown on the signature page. 
10. By the Contractor furnishing and the Agency accepting this 
Bond, they agree that this Bond has been furnished to comply 
with the statutory requirements of the South Carolina Code of 
Laws, as amended, and further, that any provision in this Bond 
conflicting with said statutory requirements shall be deemed 
deleted herefrom and provisions conforming to such statutory or 
other legal requirement shall be deemed incorporated herein.  
The intent is that this Bond shall be construed as a statutory Bond 
and not as a common law bond. 
11. Upon request of any person or entity appearing to be a 
potential beneficiary of this bond, the Contractor shall promptly 
furnish a copy of this Bond or shall permit a copy to be made. 
12. Any dispute, suit, action or proceeding arising out of or 
relating to this Bond shall be governed by the laws of the State of 
South Carolina. 
13. DEFINITIONS 
13.1 Claimant:  An individual or entity having a direct contract 

with the Contractor or with a Subcontractor of the 
Contractor to furnish labor, materials, or equipment for use 
in the performance of the Contract.  The intent of this 
Bond shall be to include without limitation in the terms 
“labor, materials or equipment” that part of water, gas, 
power, light, heat, oil, gasoline, telephone service or rental 
equipment used in the Contract, architectural and 
engineering services required for performance of the Work 
of the Contractor and the Contractor’s Subcontractors, and 
all other items for which a mechanic’s lien might otherwise 
be asserted. 

13.2 Remote Claimant:  A person having a direct contractual 
relationship with a subcontractor of the Contractor or 
subcontractor, but no contractual relationship expressed or 
implied with the Contractor. 

13.3 Contract:  The agreement between the Agency and the 
Contractor identified on the signature page, including all 
Contract Documents and changes thereto. 
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SE-380 CHANGE ORDER NO.:        

CHANGE  ORDER  TO  CONSTRUCTION  CONTRACT 
  

AGENCY: University of South Carolina  

PROJECT NAME: Barnwell College Fire Alarm   

PROJECT NUMBER: H27-I851       
  

CONTRACTOR:        CONTRACT DATE:        
  

This Contract is changed as follows: (Insert description of change in space provided below) 

      
 
  
ADJUSTMENTS IN THE CONTRACT SUM: 

1. Original Contract Sum:  $       

2. Change in Contract Sum by previously approved Change Orders:        

3. Contract Sum prior to this Change Order  $    0.00 

4. Amount of this Change Order:        

5. New Contract Sum, including this Change Order:  $    0.00 

 
ADJUSTMENTS IN THE CONTRACT TIME: 

1. Original Substantial Completion Date:        

2. Sum of previously approved increases and decreases in Days:       Days 

3. Change in Days for this Change Order       Days 

4. New Substantial Completion Date:        

  

CONTRACTOR ACCEPTANCE: 
 
BY:  Date:         

(Signature of Representative) 

Print Name:         
 

ARCHITECT RECOMMENDATION FOR ACCEPTANCE: 
 
BY:  Date:         

(Signature of Representative) 

Print Name:         
 

AGENCY ACCEPTANCE AND CERTIFICATION: 
 
BY:  Date:         

(Signature of Representative) 

Print Name:         
 
☐   Change is within Agency Construction Contract Change Order Certification of: $          
☐   Change is not within Agency Construction Contract Change Order Certification of: $          

  
Office of the State Engineer Authorization for change exceeding Agency Construction Contract Change Order1234 Certification: 

 

AUTHORIZED BY:  DATE:        
(OSE Project Manager) 
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SECTION 011000 - SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Project information. 
2. Work covered by Contract Documents. 
3. Phased construction. 
4. Work by Owner. 
5. Work under separate contracts. 
6. Future work. 
7. Purchase contracts. 
8. Owner-furnished products. 
9. Contractor-furnished, Owner-installed products. 
10. Access to site. 
11. Coordination with occupants. 
12. Work restrictions. 
13. Specification and drawing conventions. 
14. Miscellaneous provisions. 

B. Related Requirements: 

1. Section 015000 "Temporary Facilities and Controls" for limitations and procedures 
governing temporary use of Owner's facilities. 

1.3 PROJECT INFORMATION 

A. Project Identification: Barnwell College Fire Alarm Upgrades. 

1. Project Location: University of South Carolina, Columbia, SC. 

B. Owner: University of South Carolina. 

1. Owner's Representative: Mr. Pete Fisher. 

C. A - E: Belka Engineering Associates, Inc., Cliff Stringfield 
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1.4 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and consists of the following: 

1. This project will remove the existing library’s dated fire alarm system and provide a 
modern fire alarm system incorporating speakers for fire alarm notification and for 
Mass Notification voice messages. 

B. Type of Contract: 

1. Project will be constructed under a single prime contract. 

1.5 ACCESS TO SITE 

A. General: Contractor shall have limited use of Project site for construction operations as 
indicated on Drawings by the Contract limits and as indicated by requirements of this 
Section. 

B. Use of Site: Limit use of Project site to areas within the Contract limits indicated. Do not 
disturb portions of Project site beyond areas in which the Work is indicated. 

C. Condition of Existing Building: Maintain portions of existing building affected by 
construction operations in a weathertight condition throughout construction period. 
Repair damage caused by construction operations. 

1.6 COORDINATION WITH OCCUPANTS 

A. Full Owner Occupancy: Owner will occupy building(s) during entire construction period. 
Cooperate with Owner during construction operations to minimize conflicts and facilitate 
Owner usage. Perform the Work so as not to interfere with Owner's day-to-day 
operations. Maintain existing exits unless otherwise indicated. 

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used 
facilities. Do not close or obstruct walkways, corridors, or other occupied or used 
facilities without written permission from Owner and approval of authorities having 
jurisdiction. 

2. Notify Owner not less than 72 hours in advance of activities that will affect Owner's 
operations. 

1.7 WORK RESTRICTIONS 

A. Work Restrictions, General: Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets and with other requirements of 
authorities having jurisdiction. 

B. On-Site Work Hours: Limit work in the existing building to hours as directed by the Project 
Manager. 
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C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner 
or others unless permitted under the following conditions and then only after providing 
temporary utility services according to requirements indicated: 

1. Notify Project Manager not less than two days in advance of proposed utility 
interruptions. 

2. Obtain Project Manager's written permission before proceeding with utility 
interruptions. 

D. Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise 
and vibration, odors, or other disruption to Owner occupancy with Owner. 

1. Notify Project Manager not less than two days in advance of proposed utility 
interruptions. 

2. Obtain Project Manager's written permission before proceeding with utility 
interruptions. 

E. Nonsmoking Building: Smoking is not permitted within the building or within 25 feet (8 
m) of entrances, operable windows, or outdoor-air intakes. 

F. Controlled Substances: Use of tobacco products and other controlled substances within the 
existing building is not permitted. 

G. Employee Identification: Provide identification tags for Contractor personnel working on 
Project site. Require personnel to use identification tags at all times. 

1.8 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content: The Specifications use certain conventions for the style of language 
and the intended meaning of certain terms, words, and phrases when used in particular 
situations. These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the Specifications. 
The words "shall," "shall be," or "shall comply with," depending on the context, are 
implied where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically 
stated otherwise. 

B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the 
Work of all Sections in the Specifications. 

C. Drawing Coordination: Requirements for materials and products identified on Drawings 
are described in detail in the Specifications. One or more of the following are used on 
Drawings to identify materials and products: 

1. Terminology: Materials and products are identified by the typical generic terms used 
in the individual Specifications Sections. 

2. Abbreviations: Materials and products are identified by abbreviations [published as 
part of the U.S. National CAD Standard] [and] [scheduled on Drawings]. 

3. Keynoting: Materials and products are identified by reference keynotes referencing 
Specification Section numbers found in this Project Manual. 
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1.9 MISCELLANEOUS PROVISIONS 

A. Supplemental Conditions, issued by University of South Carolina, shall be followed at all 
times. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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SECTION 012500 - SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Requirements: 
1. Section 016000 "Product Requirements" for requirements for submitting 

comparable product submittals for products by listed manufacturers. 

1.3 DEFINITIONS 

A. Substitutions: Changes in products, materials, equipment, and methods of construction 
from those required by the Contract Documents and proposed by Contractor. 

1. Substitutions for Cause: Changes proposed by Contractor that are required due to 
changed Project conditions, such as unavailability of product, regulatory changes, or 
unavailability of required warranty terms. 

2. Substitutions for Convenience: Changes proposed by Contractor or Owner that are 
not required in order to meet other Project requirements but may offer advantage 
to Contractor or Owner. 

1.4 ACTION SUBMITTALS 

A. Substitution Requests: Submit three copies of each request for consideration. Identify 
product or fabrication or installation method to be replaced. Include Specification Section 
number and title and Drawing numbers and titles. 

1. Substitution Request Form: Use CSI Form 13.1A. 
2. Documentation: Show compliance with requirements for substitutions and the 

following, as applicable: 

a. Statement indicating why specified product or fabrication or installation 
cannot be provided, if applicable. 

b. Coordination information, including a list of changes or revisions needed to 
other parts of the Work and to construction performed by Owner and 
separate contractors, that will be necessary to accommodate proposed 
substitution. 
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c. Detailed comparison of significant qualities of proposed substitution with 
those of the Work specified. Include annotated copy of applicable 
Specification Section. Significant qualities may include attributes such as 
performance, weight, size, durability, visual effect, sustainable design 
characteristics, warranties, and specific features and requirements indicated. 
Indicate deviations, if any, from the Work specified. 

d. Product Data, including drawings and descriptions of products and fabrication 
and installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
g. List of similar installations for completed projects with project names and 

addresses and names and addresses of engineers and owners. 
h. Material test reports from a qualified testing agency indicating and 

interpreting test results for compliance with requirements indicated. 
i. Research reports evidencing compliance with building code in effect for 

Project. 
j. Detailed comparison of Contractor's construction schedule using proposed 

substitution with products specified for the Work, including effect on the 
overall Contract Time. If specified product or method of construction cannot 
be provided within the Contract Time, include letter from manufacturer, on 
manufacturer's letterhead, stating date of receipt of purchase order, lack of 
availability, or delays in delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 
l. Contractor's certification that proposed substitution complies with 

requirements in the Contract Documents except as indicated in substitution 
request, is compatible with related materials, and is appropriate for 
applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may 
subsequently become necessary because of failure of proposed substitution to 
produce indicated results. 

3. Engineer's Action: If necessary, Engineer will request additional information or 
documentation for evaluation within seven days of receipt of a request for 
substitution. Engineer will notify Contractor through Project Manager of acceptance 
or rejection of proposed substitution within 15 days of receipt of request, or seven 
days of receipt of additional information or documentation, whichever is later. 

a. Forms of Acceptance: Change Order, Construction Change Directive, or 
Engineer's Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Engineer does not issue a decision on use of a 
proposed substitution within time allocated. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Substitutions: Investigate and document compatibility of proposed 
substitution with related products and materials. Engage a qualified testing agency to 
perform compatibility tests recommended by manufacturers. 
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1.6 PROCEDURES 

A. Coordination: Revise or adjust affected work as necessary to integrate work of the 
approved substitutions. 

PART 2 - PRODUCTS 

2.1 SUBSTITUTIONS 

A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need 
for change, but not later than 15 days prior to time required for preparation and review of 
related submittals. 

1. Conditions: Engineer will consider Contractor's request for substitution when the 
following conditions are satisfied. If the following conditions are not satisfied, 
Engineer will return requests without action, except to record noncompliance with 
these requirements: 

a. Requested substitution is consistent with the Contract Documents and will 
produce indicated results. 

b. Substitution request is fully documented and properly submitted. 
c. Requested substitution will not adversely affect Contractor's construction 

schedule. 
d. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
e. Requested substitution is compatible with other portions of the Work. 
f. Requested substitution has been coordinated with other portions of the 

Work. 
g. Requested substitution provides specified warranty. 
h. If requested substitution involves more than one contractor, requested 

substitution has been coordinated with other portions of the Work, is uniform 
and consistent, is compatible with other products, and is acceptable to all 
contractors involved. 

B. Substitutions for Convenience: Engineer will consider requests for substitution if received 
within 10 days after the Notice of Award. Requests received after that time may be 
considered or rejected at discretion of Engineer. 

1. Conditions: Engineer will consider Contractor's request for substitution when the 
following conditions are satisfied. If the following conditions are not satisfied, 
Engineer will return requests without action, except to record noncompliance with 
these requirements: 

a. Requested substitution offers Owner a substantial advantage in cost, time, 
energy conservation, or other considerations, after deducting additional 
responsibilities Owner must assume. Owner's additional responsibilities may 
include compensation to Engineer for redesign and evaluation services, 
increased cost of other construction by Owner, and similar considerations. 
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b. Requested substitution does not require extensive revisions to the Contract 
Documents. 

c. Requested substitution is consistent with the Contract Documents and will 
produce indicated results. 

d. Substitution request is fully documented and properly submitted. 
e. Requested substitution will not adversely affect Contractor's construction 

schedule. 
f. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
g. Requested substitution is compatible with other portions of the Work. 
h. Requested substitution has been coordinated with other portions of the 

Work. 
i. Requested substitution provides specified warranty. 
j. If requested substitution involves more than one contractor, requested 

substitution has been coordinated with other portions of the Work, is uniform 
and consistent, is compatible with other products, and is acceptable to all 
contractors involved. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012500 
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 
Contract modifications. 

B. Related Requirements: 

1. Section 012500 "Substitution Procedures" for administrative procedures for 
handling requests for substitutions made after the Contract award. 

1.3 MINOR CHANGES IN THE WORK 

A. Engineer will issue through Project Manager supplemental instructions authorizing minor 
changes in the Work, not involving adjustment to the Contract Sum or the Contract Time, 
on AIA Document G710, "Architect's Supplemental Instructions", or through other written 
means.  

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests: Engineer through Project Manager will issue a detailed 
description of proposed changes in the Work that may require adjustment to the Contract 
Sum or the Contract Time. If necessary, the description will include supplemental or revised 
Drawings and Specifications. 

1. Work Change Proposal Requests issued by Engineer are not instructions either to 
stop work in progress or to execute the proposed change. 

2. Within time specified in Proposal Request, after receipt of Proposal Request, submit 
a quotation estimating cost adjustments to the Contract Sum and the Contract Time 
necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, 
with total amount of purchases and credits to be made. If requested, furnish 
survey data to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of 
trade discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor's construction schedule that indicates the 

effect of the change, including, but not limited to, changes in activity 
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duration, start and finish times, and activity relationship. Use available total 
float before requesting an extension of the Contract Time. 

e. Quotation Form: Use forms acceptable to Engineer. 

B. Contractor-Initiated Proposals: If latent or changed conditions require modifications to the 
Contract, Contractor may initiate a claim by submitting a request for a change to Engineer. 

1. Include a statement outlining reasons for the change and the effect of the change 
on the Work. Provide a complete description of the proposed change. Indicate the 
effect of the proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with 
total amount of purchases and credits to be made. If requested, furnish survey data 
to substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor's construction schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 
finish times, and activity relationship. Use available total float before requesting an 
extension of the Contract Time. 

6. Comply with requirements in Section 012500 "Substitution Procedures" if the 
proposed change requires substitution of one product or system for product or 
system specified. 

7. Proposal Request Form: Use form acceptable to Engineer. 

1.5 ADMINISTRATIVE CHANGE ORDERS 

1.6 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Work Changes Proposal Request, Engineer will issue a Change 
Order for signatures of Owner and Contractor on AIA Document G701. 

1.7 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive: Engineer may issue a Construction Change Directive on AIA 
Document G714. Construction Change Directive instructs Contractor to proceed with a 
change in the Work, for subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the 
Work. It also designates method to be followed to determine change in the Contract 
Sum or the Contract Time. 

B. Documentation: Maintain detailed records on a time and material basis of work required 
by the Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data 
necessary to substantiate cost and time adjustments to the Contract. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012600 
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SECTION 012900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and 
process Applications for Payment. 

B. Related Requirements: 

 
1. Section 012600 "Contract Modification Procedures" for administrative procedures 

for handling changes to the Contract. 
2. Section 013200 "Construction Progress Documentation" for administrative 

requirements governing the preparation and submittal of the Contractor's 
construction schedule. 

1.3 DEFINITIONS 

A. Schedule of Values: A statement furnished by Contractor allocating portions of the 
Contract Sum to various portions of the Work and used as the basis for reviewing 
Contractor's Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the schedule of values with preparation of 
Contractor's construction schedule.  

1. Coordinate line items in the schedule of values with other required administrative 
forms and schedules, including the following: 

a. Application for Payment forms with continuation sheets. 
b. Submittal schedule. 
c. Items required to be indicated as separate activities in Contractor's 

construction schedule. 

2. Submit the schedule of values to Engineer at earliest possible date, but no later than 
seven days before the date scheduled for submittal of initial Applications for 
Payment. 
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B. Format and Content: Use Project Manual table of contents as a guide to establish line 
items for the schedule of values. Provide at least one line item for each Specification 
Section. 

1. Identification: Include the following Project identification on the schedule of values: 

a. Project name and location. 
b. Name of Engineer. 
c. Contractor's name and address. 
d. Date of submittal. 

2. Arrange schedule of values consistent with format of AIA Document G703. 

3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 
evaluation of Applications for Payment and progress reports. Coordinate with 
Project Manual table of contents.  

4. Provide a separate line item in the schedule of values for each part of the Work 
where Applications for Payment may include materials or equipment purchased or 
fabricated and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site. If 
required, include evidence of insurance. 

5. Each item in the schedule of values and Applications for Payment shall be complete. 
Include total cost and proportionate share of general overhead and profit for each 
item. 

a. Temporary facilities and other major cost items that are not direct cost of 
actual work-in-place may be shown either as separate line items in the 
schedule of values or distributed as general overhead expense, at Contractor's 
option. 

6. Schedule Updating: Update and resubmit the schedule of values before the next 
Applications for Payment when Change Orders or Construction Change Directives 
result in a change in the Contract Sum. 

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment following the initial Application for Payment shall be 
consistent with previous applications and payments as certified by Engineer and paid for 
by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial 
Completion, and final Application for Payment involve additional requirements. 

B. Payment Application Times: The date for each progress payment is indicated in the 
Agreement between Owner and Contractor. The period of construction work covered by 
each Application for Payment is the period indicated in the Agreement. 

C. Application for Payment Forms: Use AIA Document G702 and AIA Document G703 as form 
for Applications for Payment. 



 
 

 

University of South Carolina 
Barnwell College Fire Alarm  

Belka Engineering Associates, Inc
7 Clusters Court, Suite 201
Columbia, South Carolina

Columbia, South Carolina 29208 
Project Number H27-I851 
 

PAYMENT PROCEDURES 012900 - 3

D. Application Preparation: Complete every entry on form. Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor. Engineer will return 
incomplete applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction 
schedule. Use updated schedules if revisions were made. 

2. Include amounts for work completed following previous Application for Payment, 
whether or not payment has been received. Include only amounts for work 
completed at time of Application for Payment. 

3. Include amounts of Change Orders and Construction Change Directives approved 
before last day of construction period covered by application. 

4. Indicate separate amounts for work being carried out under Owner-requested 
project acceleration. 

E. Stored Materials: Include in Application for Payment amounts applied for materials or 
equipment purchased or fabricated and stored, but not yet installed. Differentiate 
between items stored on-site and items stored off-site. 

1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent 
of surety to payment, for stored materials. 

2. Provide supporting documentation that verifies amount requested, such as paid 
invoices. Match amount requested with amounts indicated on documentation; do 
not include overhead and profit on stored materials. 

3. Provide summary documentation for stored materials indicating the following: 

a. Value of materials previously stored and remaining stored as of date of 
previous Applications for Payment. 

b. Value of previously stored materials put in place after date of previous 
Application for Payment and on or before date of current Application for 
Payment. 

c. Value of materials stored since date of previous Application for Payment and 
remaining stored as of date of current Application for Payment. 

F. Transmittal: Submit five signed and notarized original copies of each Application for 
Payment to Engineer by a method ensuring receipt. One copy shall include waivers of lien 
and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording 
appropriate information about application. 

G. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of 
mechanic's lien from entities lawfully entitled to file a mechanic's lien arising out of the 
Contract and related to the Work covered by the payment. 

1. Submit partial waivers on each item for amount requested in previous application, 
after deduction for retainage, on each item. 

2. When an application shows completion of an item, submit conditional final or full 
waivers. 

3. Owner reserves the right to designate which entities involved in the Work must 
submit waivers. 

4. Waiver Forms: Submit executed waivers of lien on forms acceptable to Owner. 
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H. Initial Application for Payment: Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 
1. Schedule of values. 
2. Contractor's construction schedule (preliminary if not final). 
3. Submittal schedule (preliminary if not final). 
4. List of Contractor's staff assignments. 
5. Certificates of insurance and insurance policies. 
6. Performance and payment bonds. 

I. Application for Payment at Substantial Completion: After Engineer issues the Certificate of 
Substantial Completion, submit an Application for Payment showing 100 percent 
completion for portion of the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and 
a statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificate(s) of Substantial Completion issued 
previously for Owner occupancy of designated portions of the Work. 

J. Final Payment Application: After completing Project closeout requirements, submit final 
Application for Payment with releases and supporting documentation not previously 
submitted and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and 

proof that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims." 
5. AIA Document G706A, "Contractor's Affidavit of Release of Liens." 
6. AIA Document G707, "Consent of Surety to Final Payment." 
7. Evidence that claims have been settled. 
8. Final liquidated damages settlement statement. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012900 



 
 

 

University of South Carolina 
Barnwell College Fire Alarm  

Belka Engineering Associates, Inc
7 Clusters Court, Suite 201
Columbia, South Carolina

Columbia, South Carolina 29208 
Project Number H27-I851 
 

PROJECT MANAGEMENT AND COORDINATION 013100 - 1

 

SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on 
Project including, but not limited to, the following: 

1. General coordination procedures. 
2. Requests for Information (RFIs). 
3. Project meetings. 

B. Each contractor shall participate in coordination requirements. Certain areas of 
responsibility are assigned to a specific contractor. 

C. Related Requirements: 
1. Section 013200 "Construction Progress Documentation" for preparing and 

submitting Contractor's construction schedule. 
2. Section 017300 "Execution" for procedures for coordinating general installation and 

field-engineering services, including establishment of benchmarks and control 
points. 

3. Section 017700 "Closeout Procedures" for coordinating closeout of the Contract. 

1.3 DEFINITIONS 

A. RFI: Request from Owner, Project Manager, Engineer, or Contractor seeking information 
required by or clarifications of the Contract Documents. 

1.4 INFORMATIONAL SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for 
each portion of the Work, including those who are to furnish products or equipment 
fabricated to a special design. Include the following information in tabular form: 

1. Name, address, and telephone number of entity performing subcontract or 
supplying products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 
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B. Key Personnel Names: Within 5days of starting construction operations, submit a list of key 
personnel assignments, including superintendent and other personnel in attendance at 
Project site. Identify individuals and their duties and responsibilities; list addresses and 
telephone numbers, including home, office, and cellular telephone numbers and e-mail 
addresses. Provide names, addresses, and telephone numbers of individuals assigned as 
alternates in the absence of individuals assigned to Project. 

1. Post copies of list in project meeting room, in temporary field office, and by each 
temporary telephone. Keep list current at all times. 

1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work. 
Coordinate construction operations, included in different Sections, that depend on each 
other for proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results 
where installation of one part of the Work depends on installation of other 
components, before or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance 
and accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Prepare memoranda for distribution to each party involved, outlining special procedures 
required for coordination. Include such items as required notices, reports, and list of 
attendees at meetings. 

1. Prepare similar memoranda for Owner and separate contractors if coordination of 
their Work is required. 

C. Administrative Procedures: Coordinate scheduling and timing of required administrative 
procedures with other construction activities to avoid conflicts and to ensure orderly 
progress of the Work. Such administrative activities include, but are not limited to, the 
following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Delivery and processing of submittals. 
4. Progress meetings. 
5. Preinstallation conferences. 
6. Project closeout activities. 

D. Conservation: Coordinate construction activities to ensure that operations are carried out 
with consideration given to conservation of energy, water, and materials. Coordinate use 
of temporary utilities to minimize waste. 
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1.6 REQUESTS FOR INFORMATION (RFIs) 

A. General: Immediately on discovery of the need for additional information or 
interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in 
the form specified. 

1. Engineer will return RFIs submitted to Engineer by other entities controlled by 
Contractor with no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 
work or work of subcontractors. 

B. Content of the RFI: Include a detailed, legible description of item needing information or 
interpretation and the following: 

1. Project name. 
2. Project number. 
3. Date. 
4. Name of Contractor. 
5. Name of Engineer. 
6. RFI number, numbered sequentially. 
7. RFI subject. 
8. Specification Section number and title and related paragraphs, as appropriate. 
9. Drawing number and detail references, as appropriate. 
10. Field dimensions and conditions, as appropriate. 
11. Contractor's suggested resolution. If Contractor's suggested resolution impacts the 

Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 
12. Contractor's signature. 
13. Attachments: Include sketches, descriptions, measurements, photos, Product Data, 

Shop Drawings, coordination drawings, and other information necessary to fully 
describe items needing interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of 
affected materials, assemblies, and attachments on attached sketches. 

C. RFI Forms: Software-generated form with substantially the same content as indicated 
above, acceptable to Engineer. 

1. Attachments shall be electronic files in Adobe Acrobat PDF format. 

D. Engineer's Action: Engineer will review each RFI, determine action required, and respond. 
Allow seven working days for Engineer's response for each RFI. RFIs received by Engineer 
after 1:00 p.m. will be considered as received the following working day. 

1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract 

Documents. 
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e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for interpretation of Engineer's actions on submittals. 
g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Engineer's action may include a request for additional information, in which case 
Engineer's time for response will date from time of receipt of additional 
information. 

3. Engineer's action on RFIs that may result in a change to the Contract Time or the 
Contract Sum may be eligible for Contractor to submit Change Proposal according to 
Section 012600 "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time 
or the Contract Sum, notify Engineer in writing within 5 days of receipt of the 
RFI response. 

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. 
Submit log weekly. Include the following: 

1. Project name. 
2. Name and address of Contractor. 
3. Name and address of Engineer. 
4. RFI number including RFIs that were returned without action or withdrawn. 
5. RFI description. 
6. Date the RFI was submitted. 
7. Date Engineer's response was received. 

F. On receipt of Engineer's action, update the RFI log and immediately distribute the RFI 
response to affected parties. Review response and notify Engineer within five days if 
Contractor disagrees with response. 

1. Identification of related Minor Change in the Work, Construction Change Directive, 
and Proposal Request, as appropriate. 

1.7 PROJECT MEETINGS 

A. General: Schedule and conduct meetings and conferences at Project site unless otherwise 
indicated. 

1. Attendees: Inform participants and others involved, and individuals whose presence 
is required, of date and time of each meeting. Notify Owner and Engineer of 
scheduled meeting dates and times. 

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited 
attendees. 

3. Minutes: Entity responsible for conducting meeting will record significant discussions 
and agreements achieved. Distribute the meeting minutes to everyone concerned, 
including Owner, Project Manager, and Engineer, within three days of the meeting. 

B. Preconstruction Conference: Schedule and conduct a preconstruction conference before 
starting construction, at a time convenient to Owner and Engineer, but no later than 15 
days after execution of the Agreement. 
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1. Conduct the conference to review responsibilities and personnel assignments. 
2. Attendees: Authorized representatives of Owner, Engineer, and their consultants; 

Contractor and its superintendent; major subcontractors; suppliers; and other 
concerned parties shall attend the conference. Participants at the conference shall 
be familiar with Project and authorized to conclude matters relating to the Work. 

3. Agenda: Discuss items of significance that could affect progress, including the 
following: 
a. Critical work sequencing and long-lead items. 
b. Submittal procedures. 
c. Working hours. 
d. Owner's occupancy requirements. 
e. Responsibility for temporary facilities and controls. 
f. Procedures for moisture and mold control. 
g. Procedures for disruptions and shutdowns. 
h. Construction waste management and recycling. 
i. Parking availability. 
j. Office, work, and storage areas. 
k. Equipment deliveries and priorities. 
l. First aid. 
m. Security. 
n. Progress cleaning. 

4. Minutes: Entity responsible for conducting meeting will record and distribute 
meeting minutes. 

C. Project Closeout Conference: Schedule and conduct a project closeout conference, at a 
time convenient to Owner and Engineer. 

1. Conduct the conference to review requirements and responsibilities related to 
Project closeout. 

2. Attendees: Authorized representatives of Owner, Engineer, and their consultants; 
Contractor and its superintendent; major subcontractors; suppliers; and other 
concerned parties shall attend the meeting. Participants at the meeting shall be 
familiar with Project and authorized to conclude matters relating to the Work. 

3. Agenda: Discuss items of significance that could affect or delay Project closeout, 
including the following: 

a. Preparation of record documents. 
b. Procedures required prior to inspection for Substantial Completion and for 

final inspection for acceptance. 
c. Submittal of written warranties. 
d. Requirements for preparing operations and maintenance data. 
e. Requirements for delivery of material samples, attic stock, and spare parts. 
f. Requirements for demonstration and training. 
g. Preparation of Contractor's punch list. 
h. Procedures for processing Applications for Payment at Substantial Completion 

and for final payment. 
i. Submittal procedures. 
j. . 

4. Minutes: Entity conducting meeting will record and distribute meeting minutes. 
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D. Progress Meetings: Conduct progress meetings at regular intervals. 

1. Coordinate dates of meetings with preparation of payment requests. 
2. Attendees: In addition to representatives of Owner, Owner's Commissioning 

Authority, and Engineer, each contractor, subcontractor, supplier, and other entity 
concerned with current progress or involved in planning, coordination, or 
performance of future activities shall be represented at these meetings. All 
participants at the meeting shall be familiar with Project and authorized to conclude 
matters relating to the Work. 

3. Agenda: Review and correct or approve minutes of previous progress meeting. 
Review other items of significance that could affect progress. Include topics for 
discussion as appropriate to status of Project. 

a. Contractor's Construction Schedule: Review progress since the last meeting. 
Determine whether each activity is on time, ahead of schedule, or behind 
schedule, in relation to Contractor's construction schedule. Determine how 
construction behind schedule will be expedited; secure commitments from 
parties involved to do so. Discuss whether schedule revisions are required to 
ensure that current and subsequent activities will be completed within the 
Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the 
following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Access. 
6) Site utilization. 
7) Temporary facilities and controls. 
8) Progress cleaning. 
9) Quality and work standards. 
10) Status of correction of deficient items. 
11) Field observations. 
12) Status of RFIs. 
13) Status of proposal requests. 
14) Pending changes. 
15) Status of Change Orders. 
16) Pending claims and disputes. 
17) Documentation of information for payment requests. 

4. Minutes: Entity responsible for conducting the meeting will record and distribute 
the meeting minutes to each party present and to parties requiring information. 

a. Schedule Updating: Revise Contractor's construction schedule after each 
progress meeting where revisions to the schedule have been made or 
recognized. Issue revised schedule concurrently with the report of each 
meeting. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013100 
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the 
progress of construction during performance of the Work, including the following: 
1. Contractor's construction schedule. 

B. Related Requirements: 
1. Section 013300 "Submittal Procedures" for submitting schedules and reports. 
2. Section 014000 "Quality Requirements" for submitting a schedule of tests and 

inspections. 

1.3 DEFINITIONS 

A. Activity: A discrete part of a project that can be identified for planning, scheduling, 
monitoring, and controlling the construction project. Activities included in a construction 
schedule consume time and resources. 

1. Critical Activity: An activity on the critical path that must start and finish on the 
planned early start and finish times. 

2. Predecessor Activity: An activity that precedes another activity in the network. 
3. Successor Activity: An activity that follows another activity in the network. 

B. Cost Loading: The allocation of the schedule of values for the completion of an activity as 
scheduled. The sum of costs for all activities must equal the total Contract Sum unless 
otherwise approved by Engineer. 

C. CPM: Critical path method, which is a method of planning and scheduling a construction 
project where activities are arranged based on activity relationships. Network calculations 
determine when activities can be performed and the critical path of Project. 

D. Event: The starting or ending point of an activity. 

1.4 INFORMATIONAL SUBMITTALS 

A. Format for Submittals: Submit required submittals in the following format: 
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1. Working electronic copy of schedule file, where indicated. 
2. PDF electronic file. 
3. Two paper copies. 

B. Contractor's Construction Schedule: Initial schedule, of size required to display entire 
schedule for entire construction period. 

1. Submit a working electronic copy of schedule, using software indicated, and labeled 
to comply with requirements for submittals. Include type of schedule (initial or 
updated) and date on label. 

1.5 COORDINATION 

A. Coordinate preparation and processing of schedules and reports with performance of 
construction activities and with scheduling and reporting of separate contractors. 

B. Coordinate Contractor's construction schedule with the schedule of values, submittal 
schedule, progress reports, payment requests, and other required schedules and reports. 

1. Secure time commitments for performing critical elements of the Work from entities 
involved. 

2. Coordinate each construction activity in the network with other activities and 
schedule them in proper sequence. 

PART 2 - PRODUCTS 

2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Time Frame: Extend schedule from date established for the Notice of Award to date of 
final completion. 

1. Contract completion date shall not be changed by submission of a schedule that 
shows an early completion date, unless specifically authorized by Change Order. 

B. Activities: Treat each story or separate area as a separate numbered activity for each main 
element of the Work. Comply with the following: 

1. Activity Duration: Define activities so no activity is longer than 20 days, unless 
specifically allowed by Engineer. 

2. Procurement Activities: Include procurement process activities for the following long 
lead items and major items, requiring a cycle of more than 60 days, as separate 
activities in schedule. Procurement cycle activities include, but are not limited to, 
submittals, approvals, purchasing, fabrication, and delivery. 

3. Submittal Review Time: Include review and resubmittal times indicated in Section 
013300 "Submittal Procedures" in schedule. Coordinate submittal review times in 
Contractor's construction schedule with submittal schedule. 
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4. Substantial Completion: Indicate completion in advance of date established for 
Substantial Completion, and allow time for Engineer's administrative procedures 
necessary for certification of Substantial Completion. 

5. Punch List and Final Completion: Include not more than 5 days for completion of 
punch list items and final completion. 

C. Constraints: Include constraints and work restrictions indicated in the Contract Documents 
and as follows in schedule, and show how the sequence of the Work is affected. 
1. Products Ordered in Advance: Include a separate activity for each product. Include 

delivery date indicated in Section 011000 "Summary." Delivery dates indicated 
stipulate the earliest possible delivery date. 

D. Milestones: Include milestones indicated in the Contract Documents in schedule, including, 
but not limited to, the Notice to Proceed, Substantial Completion, and final completion. 

E. Upcoming Work Summary: Prepare summary report indicating activities scheduled to occur 
or commence prior to submittal of next schedule update. Summarize the following issues: 

1. Unresolved issues. 
2. Unanswered Requests for Information. 
3. Rejected or unreturned submittals. 
4. Notations on returned submittals. 
5. Pending modifications affecting the Work and Contract Time. 

F. Recovery Schedule: When periodic update indicates the Work is 5 or more calendar days 
behind the current approved schedule, submit a separate recovery schedule indicating 
means by which Contractor intends to regain compliance with the schedule. Indicate 
changes to working hours, working days, crew sizes, and equipment required to achieve 
compliance, and date by which recovery will be accomplished. 

2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART) 

A. Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal, Gantt-chart-
type, Contractor's construction schedule within 10 days of date established for the Notice 
of Award. Base schedule on the startup construction schedule and additional information 
received since the start of Project. 

B. Preparation: Indicate each significant construction activity separately. Identify first 
workday of each week with a continuous vertical line. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Contractor's Construction Schedule Updating: At reasonable intervals, update schedule to 
reflect actual construction progress and activities. Issue schedule one day before each 
regularly scheduled progress meeting. 
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1. Revise schedule immediately after each meeting or other activity where revisions 
have been recognized or made. Issue updated schedule concurrently with the report 
of each such meeting. 

2. Include a report with updated schedule that indicates every change, including, but 
not limited to, changes in logic, durations, actual starts and finishes, and activity 
durations. 

3. As the Work progresses, indicate final completion percentage for each activity. 

B. Distribution: Distribute copies of approved schedule to Engineer Owner, separate 
contractors, testing and inspecting agencies, and other parties identified by Contractor 
with a need-to-know schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 
2. When revisions are made, distribute updated schedules to the same parties and post 

in the same locations. Delete parties from distribution when they have completed 
their assigned portion of the Work and are no longer involved in performance of 
construction activities. 

END OF SECTION 013200 
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SECTION 013233 - PHOTOGRAPHIC DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for the following: 
1. Periodic construction photographs. 

B. Related Requirements: 
1. Section 013300 "Submittal Procedures" for submitting photographic 

documentation. 

1.3 INFORMATIONAL SUBMITTALS 

A. Digital Photographs: Submit image files within two days of taking photographs. 

1. Digital Camera: Minimum sensor resolution of 8 megapixels. 
2. Format: Minimum 3200 by 2400 pixels, in unaltered original files, with same aspect 

ratio as the sensor, uncropped, date and time stamped, in folder named by date of 
photograph, accompanied by key plan file. 

3. Identification: Provide the following information with each image description in file 
metadata tag: 
a. Unique sequential identifier keyed to accompanying key plan. 

PART 2 - PRODUCTS 

2.1 PHOTOGRAPHIC MEDIA 

A. Digital Images: Provide images in JPG format, produced by a digital camera with minimum 
sensor size of 8 megapixels, and at an image resolution of not less than 3200 by 2400  
pixels. 
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PART 3 - EXECUTION 

3.1 CONSTRUCTION PHOTOGRAPHS 

A. General: Take photographs using the maximum range of depth of field, and that are in 
focus, to clearly show the Work. Photographs with blurry or out-of-focus areas will not be 
accepted. 

B. Digital Images: Submit digital images exactly as originally recorded in the digital camera, 
without alteration, manipulation, editing, or modifications using image-editing software. 

1. Date and Time: Include date and time in file name for each image. 

C. Periodic Construction Photographs: Take photographs as needed to demonstrate issues 
which may be encountered during construction. Select vantage points to clearly show 
status of construction and progress. 

D.  Additional Photographs: Engineer may request photographs in addition to periodic 
photographs specified.  
1. In emergency situations, take additional photographs within 24 hours of request. 
2. Circumstances that could require additional photographs include, but are not 

limited to, the following: 
a. Immediate follow-up when on-site events result in construction damage or 

losses. 

END OF SECTION 013233 
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SECTION 013300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and 
procedural requirements for submitting Shop Drawings, Product Data, Samples, and other 
submittals. 

B. Related Requirements: 

1. Section 012900 "Payment Procedures" for submitting Applications for Payment and 
the schedule of values. 

2. Section 013200 "Construction Progress Documentation" for submitting schedules 
and reports, including Contractor's construction schedule. 

3. Section 017823 "Operation and Maintenance Data" for submitting operation and 
maintenance manuals. 

4. Section 017839 "Project Record Documents" for submitting record Drawings, record 
Specifications, and record Product Data. 

1.3 DEFINITIONS 

A. Action Submittals: Written and graphic information and physical samples that require 
Engineer's responsive action. Action submittals are those submittals indicated in individual 
Specification Sections as "action submittals." 

B. Informational Submittals: Written and graphic information and physical samples that do 
not require Engineer's responsive action. Submittals may be rejected for not complying 
with requirements. Informational submittals are those submittals indicated in individual 
Specification Sections as "informational submittals." 

C. Portable Document Format (PDF): An open standard file format licensed by Adobe Systems 
used for representing documents in a device-independent and display resolution-
independent fixed-layout document format. 

1.4 ACTION SUBMITTALS 

A. Submittal Schedule: Submit a schedule of submittals, arranged in chronological order by 
dates required by construction schedule. Include time required for review, ordering, 
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manufacturing, fabrication, and delivery when establishing dates. Include additional time 
required for making corrections or revisions to submittals noted by Engineer and 
additional time for handling and reviewing submittals required by those corrections. 

1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and 
Contractor's construction schedule. 

2. Initial Submittal: Submit concurrently with startup construction schedule. Include 
submittals required during construction. List those submittals required to maintain 
orderly progress of the Work and those required early because of long lead time for 
manufacture or fabrication. 

3. Final Submittal: Submit concurrently with the first complete submittal of 
Contractor's construction schedule. 

a. Submit revised submittal schedule to reflect changes in current status and 
timing for submittals. 

4. Format: Arrange the following information in a tabular format: 

a. Scheduled date for first submittal. 
b. Specification Section number and title. 
c. Submittal category: Action; informational. 
d. Name of subcontractor. 
e. Description of the Work covered. 
f. Scheduled date for Engineer's final release or approval. 
g. Scheduled date of fabrication. 

1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

A. Engineer's Digital Data Files: Electronic digital data files of the Contract Drawings will not 
be provided by Engineer for Contractor's use in preparing submittals. 

B. Coordination: Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 
submittals, and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently 
unless partial submittals for portions of the Work are indicated on approved 
submittal schedule. 

3. Submit action submittals and informational submittals required by the same 
Specification Section as separate packages under separate transmittals. 

4. Coordinate transmittal of different types of submittals for related parts of the Work 
so processing will not be delayed because of need to review submittals concurrently 
for coordination. 

a. Engineer reserves the right to withhold action on a submittal requiring 
coordination with other submittals until related submittals are received. 

C. Processing Time: Allow time for submittal review, including time for resubmittals, as 
follows. Time for review shall commence on Engineer’s receipt of submittal. No extension 
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of the Contract Time will be authorized because of failure to transmit submittals enough 
in advance of the Work to permit processing, including resubmittals. 

1. Initial Review: Allow 10days for initial review of each submittal. Allow additional 
time if coordination with subsequent submittals is required. Engineer will advise 
Contractor when a submittal being processed must be delayed for coordination. 

2. Intermediate Review: If intermediate submittal is necessary, process it in same 
manner as initial submittal. 

3. Resubmittal Review: Allow 5 days for review of each resubmittal. 

D. Electronic Submittals: Electronic submittals are only allowed for submittals no larger than 
11 x 17 and in black and white.  Identify and incorporate information in each electronic 
submittal file as follows: 

1. Assemble complete submittal package into a single indexed file incorporating 
submittal requirements of a single Specification Section and transmittal form with 
links enabling navigation to each item. 

2. Name file with submittal number or other unique identifier, including revision 
identifier. 

a. File name shall use project identifier and Specification Section number 
followed by a decimal point and then a sequential number (e.g., LNHS-
061000.01). Resubmittals shall include an alphabetic suffix after another 
decimal point (e.g., LNHS-061000.01.A). 

3. Provide means for insertion to permanently record Contractor's review and approval 
markings and action taken by Engineer. 

4. Transmittal Form for Electronic Submittals: Use electronic form acceptable to Owner, 
containing the following information: 

a. Project name. 
b. Date. 
c. Name and address of Engineer. 
d. Name of Contractor. 
e. Name of firm or entity that prepared submittal. 
f. Names of subcontractor, manufacturer, and supplier. 
g. Category and type of submittal. 
h. Submittal purpose and description. 
i. Specification Section number and title. 
j. Specification paragraph number or drawing designation and generic name for 

each of multiple items. 
k. Drawing number and detail references, as appropriate. 
l. Location(s) where product is to be installed, as appropriate. 
m. Related physical samples submitted directly. 
n. Indication of full or partial submittal. 
o. Transmittal number, numbered consecutively. 
p. Submittal and transmittal distribution record. 
q. Other necessary identification. 
r. Remarks. 

5. Metadata: Include the following information as keywords in the electronic submittal 
file metadata: 
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a. Project name. 
b. Number and title of appropriate Specification Section. 
c. Manufacturer name. 
d. Product name. 

E. Options: Identify options requiring selection by Engineer. 

F. Deviations and Additional Information: On an attached separate sheet, prepared on 
Contractor's letterhead, record relevant information, requests for data, revisions other 
than those requested by Engineer on previous submittals, and deviations from 
requirements in the Contract Documents, including minor variations and limitations. 
Include same identification information as related submittal. 

G. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent 

of revision. 
3. Resubmit submittals until they are marked with approval notation from Engineer's 

action stamp. 

H. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for 
performance of construction activities. Show distribution on transmittal forms. 

I. Use for Construction: Retain complete copies of submittals on Project site. Use only final 
action submittals that are marked with approval notation from Engineer's action stamp. 

PART 2 - PRODUCTS 

2.1 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements: Prepare and submit submittals required by 
individual Specification Sections. Types of submittals are indicated in individual 
Specification Sections. 

1. Submit electronic submittals via email as PDF electronic files. 

a. Engineer will return annotated file. Annotate and retain one copy of file as an 
electronic Project record document file. 

2. Action Submittals: Submit four paper copies of each submittal unless otherwise 
indicated. Engineer will return three copies. 

3. Informational Submittals: Submit two paper copies of each submittal unless 
otherwise indicated. Engineer will not return copies. 

4. Certificates and Certifications Submittals: Provide a statement that includes 
signature of entity responsible for preparing certification. Certificates and 
certifications shall be signed by an officer or other individual authorized to sign 
documents on behalf of that entity. 
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a. Provide a digital signature with digital certificate on electronically submitted 
certificates and certifications where indicated. 

b. Provide a notarized statement on original paper copy certificates and 
certifications where indicated. 

B. Product Data: Collect information into a single submittal for each element of construction 
and type of product or equipment. 

1. If information must be specially prepared for submittal because standard published 
data are not suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are 
applicable. 

3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Statement of compliance with specified referenced standards. 

4. Submit Product Data before or concurrent with Samples. 
5. Submit Product Data in the following format: 

a. PDF electronic file. 
b. Four paper copies of Product Data unless otherwise indicated. Engineer will 

return three copies. 

C. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of 
these characteristics with other elements and for a comparison of these characteristics 
between submittal and actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories 
together in one submittal package. 

2. Identification: Attach label on unexposed side of Samples that includes the 
following: 

a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of applicable Specification Section. 
e. Specification paragraph number and generic name of each item. 

3. Disposition: Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity. Sample sets may 
be used to determine final acceptance of construction associated with each set. 
a. Samples not incorporated into the Work, or otherwise designated as Owner's 

property, are the property of Contractor. 

4. Samples for Verification: Submit full-size units or Samples of size indicated, prepared 
from same material to be used for the Work, cured and finished in manner specified, 
and physically identical with material or product proposed for use, and that show 
full range of color and texture variations expected. Samples include, but are not 
limited to, the following: partial sections of manufactured or fabricated 
components; small cuts or containers of materials; complete units of repetitively 
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used materials; swatches showing color, texture, and pattern; color range sets; and 
components used for independent testing and inspection. 

a. Number of Samples: Submit four sets of Samples. Engineer will retain one 
Sample sets; remainder will be returned. 

1) Submit a single Sample where assembly details, workmanship, 
fabrication techniques, connections, operation, and other similar 
characteristics are to be demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent 
in material or product represented by a Sample, submit at least three 
sets of paired units that show approximate limits of variations. 

D. Contractor's Construction Schedule: Comply with requirements specified in Section 013200 
"Construction Progress Documentation." 

E. Application for Payment and Schedule of Values: Comply with requirements specified in 
Section 012900 "Payment Procedures." 

F. Closeout Submittals and Maintenance Material Submittals: Comply with requirements 
specified in Section 017700 "Closeout Procedures." 

G. Maintenance Data: Comply with requirements specified in Section 017823 "Operation and 
Maintenance Data." 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Action and Informational Submittals: Review each submittal and check for coordination 
with other Work of the Contract and for compliance with the Contract Documents. Note 
corrections and field dimensions. Mark with approval stamp before submitting to 
Engineer. 

B. Project Closeout and Maintenance Material Submittals: See requirements in Section 
017700 "Closeout Procedures." 

C. Approval Stamp: Stamp each submittal with a uniform, approval stamp. Include Project 
name and location, submittal number, Specification Section title and number, name of 
reviewer, date of Contractor's approval, and statement certifying that submittal has been 
reviewed, checked, and approved for compliance with the Contract Documents. 

3.2 ARCHITECT'S ACTION 

A. Action Submittals: Engineer will review each submittal, make marks to indicate corrections 
or revisions required, and return it. Engineer will stamp each submittal with an action 
stamp and will mark stamp appropriately to indicate action. 

B. Informational Submittals: Engineer will review each submittal and will not return it, or will 
return it if it does not comply with requirements. Engineer will forward each submittal to 
appropriate party. 
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C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 
submittals has received prior approval from Engineer. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be 
returned for resubmittal without review. 

E. Submittals not required by the Contract Documents may be returned by the Engineer 
without action. 

END OF SECTION 013300 
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SECTION 014000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and 
quality control. 

1.3 DEFINITIONS 

A. Quality-Assurance Services: Activities, actions, and procedures performed before and 
during execution of the Work to guard against defects and deficiencies and substantiate 
that proposed construction will comply with requirements. 

B. Quality-Control Services: Tests, inspections, procedures, and related actions during and 
after execution of the Work to evaluate that actual products incorporated into the Work 
and completed construction comply with requirements. Services do not include contract 
enforcement activities performed by Engineer. 

1.4 CONFLICTING REQUIREMENTS 

A. Referenced Standards: If compliance with two or more standards is specified and the 
standards establish different or conflicting requirements for minimum quantities or quality 
levels, comply with the most stringent requirement. Refer conflicting requirements that 
are different, but apparently equal, to Engineer for a decision before proceeding. 

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall 
be the minimum provided or performed. The actual installation may comply exactly with 
the minimum quantity or quality specified, or it may exceed the minimum within 
reasonable limits. To comply with these requirements, indicated numeric values are 
minimum or maximum, as appropriate, for the context of requirements. Refer 
uncertainties to Engineer for a decision before proceeding. 

1.5 REPORTS AND DOCUMENTS 

A. Permits, Licenses, and Certificates: For Owner's records, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for 
fee payments, judgments, correspondence, records, and similar documents, established for 
compliance with standards and regulations bearing on performance of the Work. 
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1.6 QUALITY ASSURANCE 

A. General: Qualifications paragraphs in this article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems 
similar to those indicated for this Project and with a record of successful in-service 
performance, as well as sufficient production capacity to produce required units. 

C. Fabricator Qualifications: A firm experienced in producing products similar to those 
indicated for this Project and with a record of successful in-service performance, as well as 
sufficient production capacity to produce required units. 

D. Installer Qualifications: A firm or individual experienced in installing, erecting, or 
assembling work similar in material, design, and extent to that indicated for this Project, 
whose work has resulted in construction with a record of successful in-service 
performance. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Test and Inspection Log: Prepare a record of tests and inspections. Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Engineer. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site. Post changes and revisions as they occur. Provide access to test 
and inspection log for Engineer's, Commissioning Authority's, reference during normal 
working hours. 

3.2 REPAIR AND PROTECTION 

A. General: On completion of testing, inspecting, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections or matching existing substrates and finishes. Restore patched 
areas and extend restoration into adjoining areas with durable seams that are as 
invisible as possible. Comply with the Contract Document requirements for cutting 
and patching in Section 017300 "Execution." 
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B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 014000 
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SECTION 014200 - REFERENCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. General: Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved": When used to convey Architect's action on Contractor's submittals, 
applications, and requests, "approved" is limited to Architect's duties and responsibilities 
as stated in the Conditions of the Contract. 

C. "Directed": A command or instruction by Architect. Other terms including "requested," 
"authorized," "selected," "required," and "permitted" have the same meaning as 
"directed." 

D. "Indicated": Requirements expressed by graphic representations or in written form on 
Drawings, in Specifications, and in other Contract Documents. Other terms including 
"shown," "noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having 
jurisdiction, and rules, conventions, and agreements within the construction industry that 
control performance of the Work. 

F. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly, 
installation, and similar operations. 

G. "Install": Unload, temporarily store, unpack, assemble, erect, place, anchor, apply, work to 
dimension, finish, cure, protect, clean, and similar operations at Project site. 

H. "Provide": Furnish and install, complete and ready for the intended use. 

I. "Project Site": Space available for performing construction activities. The extent of Project 
site is shown on Drawings and may or may not be identical with the description of the 
land on which Project is to be built. 

1.3 INDUSTRY STANDARDS 

A. Applicability of Standards: Unless the Contract Documents include more stringent 
requirements, applicable construction industry standards have the same force and effect as 
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if bound or copied directly into the Contract Documents to the extent referenced. Such 
standards are made a part of the Contract Documents by reference. 

B. Publication Dates: Comply with standards in effect as of date of the Contract Documents 
unless otherwise indicated. 

C. Copies of Standards: Each entity engaged in construction on Project should be familiar 
with industry standards applicable to its construction activity. Copies of applicable 
standards are not bound with the Contract Documents. 

1.4 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations: Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the entities in the 
following list. This information is subject to change and is believed to be accurate as of the 
date of the Contract Documents. 

1. AABC - Associated Air Balance Council; www.aabc.com. 
2. AAMA - American Architectural Manufacturers Association; www.aamanet.org. 
3. AAPFCO - Association of American Plant Food Control Officials; www.aapfco.org. 
4. AASHTO - American Association of State Highway and Transportation Officials; 

www.transportation.org. 
5. AATCC - American Association of Textile Chemists and Colorists; www.aatcc.org. 
6. ABMA - American Bearing Manufacturers Association; www.americanbearings.org. 
7. ACI - American Concrete Institute; (Formerly: ACI International); www.concrete.org. 
8. ACPA - American Concrete Pipe Association; www.concrete-pipe.org. 
9. AEIC - Association of Edison Illuminating Companies, Inc. (The); www.aeic.org. 
10. AF&PA - American Forest & Paper Association; www.afandpa.org. 
11. AGA - American Gas Association; www.aga.org. 
12. AHAM - Association of Home Appliance Manufacturers; www.aham.org. 
13. AHRI - Air-Conditioning, Heating, and Refrigeration Institute (The); 

www.ahrinet.org. 
14. AI - Asphalt Institute; www.asphaltinstitute.org. 
15. AIA - American Institute of Architects (The); www.aia.org. 
16. AISC - American Institute of Steel Construction; www.aisc.org. 
17. AISI - American Iron and Steel Institute; www.steel.org. 
18. AITC - American Institute of Timber Construction; www.aitc-glulam.org. 
19. AMCA - Air Movement and Control Association International, Inc.; www.amca.org. 
20. ANSI - American National Standards Institute; www.ansi.org. 
21. AOSA - Association of Official Seed Analysts, Inc.; www.aosaseed.com. 
22. APA - APA - The Engineered Wood Association; www.apawood.org. 
23. APA - Architectural Precast Association; www.archprecast.org. 
24. API - American Petroleum Institute; www.api.org. 
25. ARI - Air-Conditioning & Refrigeration Institute; (See AHRI). 
26. ARI - American Refrigeration Institute; (See AHRI). 
27. ARMA - Asphalt Roofing Manufacturers Association; www.asphaltroofing.org. 
28. ASCE - American Society of Civil Engineers; www.asce.org. 
29. ASCE/SEI - American Society of Civil Engineers/Structural Engineering Institute; (See 

ASCE). 
30. ASHRAE - American Society of Heating, Refrigerating and Air-Conditioning 

Engineers; www.ashrae.org. 
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31. ASME - ASME International; (American Society of Mechanical Engineers); 
www.asme.org. 

32. ASSE - American Society of Safety Engineers (The); www.asse.org. 
33. ASSE - American Society of Sanitary Engineering; www.asse-plumbing.org. 
34. ASTM - ASTM International; (American Society for Testing and Materials 

International); www.astm.org. 
35. ATIS - Alliance for Telecommunications Industry Solutions; www.atis.org. 
36. AWEA - American Wind Energy Association; www.awea.org. 
37. AWI - Architectural Woodwork Institute; www.awinet.org. 
38. AWMAC - Architectural Woodwork Manufacturers Association of Canada; 

www.awmac.com. 
39. AWPA - American Wood Protection Association; (Formerly: American Wood-

Preservers' Association); www.awpa.com. 
40. AWS - American Welding Society; www.aws.org. 
41. AWWA - American Water Works Association; www.awwa.org. 
42. BHMA - Builders Hardware Manufacturers Association; www.buildershardware.com. 
43. BIA - Brick Industry Association (The); www.gobrick.com. 
44. BICSI - BICSI, Inc.; www.bicsi.org. 
45. BIFMA - BIFMA International; (Business and Institutional Furniture Manufacturer's 

Association); www.bifma.com. 
46. BISSC - Baking Industry Sanitation Standards Committee; www.bissc.org. 
47. BOCA - BOCA; (Building Officials and Code Administrators International Inc.); (See 

ICC). 
48. BWF - Badminton World Federation; (Formerly: International Badminton 

Federation); www.bwfbadminton.org. 
49. CDA - Copper Development Association; www.copper.org. 
50. CEA - Canadian Electricity Association; www.electricity.ca. 
51. CEA - Consumer Electronics Association; www.ce.org. 
52. CFFA - Chemical Fabrics & Film Association, Inc.; www.chemicalfabricsandfilm.com. 
53. CFSEI - Cold-Formed Steel Engineers Institute; www.cfsei.org. 
54. CGA - Compressed Gas Association; www.cganet.com. 
55. CIMA - Cellulose Insulation Manufacturers Association; www.cellulose.org. 
56. CISCA - Ceilings & Interior Systems Construction Association; www.cisca.org. 
57. CISPI - Cast Iron Soil Pipe Institute; www.cispi.org. 
58. CLFMI - Chain Link Fence Manufacturers Institute; www.chainlinkinfo.org. 
59. CPA - Composite Panel Association; www.pbmdf.com. 
60. CRI - Carpet and Rug Institute (The); www.carpet-rug.org. 
61. CRRC - Cool Roof Rating Council; www.coolroofs.org. 
62. CRSI - Concrete Reinforcing Steel Institute; www.crsi.org. 
63. CSA - Canadian Standards Association; www.csa.ca. 
64. CSA - CSA International; (Formerly: IAS - International Approval Services); www.csa-

international.org. 
65. CSI - Construction Specifications Institute (The); www.csinet.org. 
66. CSSB - Cedar Shake & Shingle Bureau; www.cedarbureau.org. 
67. CTI - Cooling Technology Institute; (Formerly: Cooling Tower Institute); www.cti.org. 
68. CWC - Composite Wood Council; (See CPA). 
69. DASMA - Door and Access Systems Manufacturers Association; www.dasma.com. 
70. DHI - Door and Hardware Institute; www.dhi.org. 
71. ECA - Electronic Components Association; www.ec-central.org. 
72. ECAMA - Electronic Components Assemblies & Materials Association; (See ECA). 
73. EIA - Electronic Industries Alliance; (See TIA). 
74. EIMA - EIFS Industry Members Association; www.eima.com. 
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75. EJMA - Expansion Joint Manufacturers Association, Inc.; www.ejma.org. 
76. ESD - ESD Association; (Electrostatic Discharge Association); www.esda.org. 
77. ESTA - Entertainment Services and Technology Association; (See PLASA). 
78. EVO - Efficiency Valuation Organization; www.evo-world.org. 
79. FIBA - Federation Internationale de Basketball; (The International Basketball 

Federation); www.fiba.com. 
80. FIVB - Federation Internationale de Volleyball; (The International Volleyball 

Federation); www.fivb.org. 
81. FM Approvals - FM Approvals LLC; www.fmglobal.com. 
82. FM Global - FM Global; (Formerly: FMG - FM Global); www.fmglobal.com. 
83. FRSA - Florida Roofing, Sheet Metal & Air Conditioning Contractors Association, Inc.; 

www.floridaroof.com. 
84. FSA - Fluid Sealing Association; www.fluidsealing.com. 
85. FSC - Forest Stewardship Council U.S.; www.fscus.org. 
86. GA - Gypsum Association; www.gypsum.org. 
87. GANA - Glass Association of North America; www.glasswebsite.com. 
88. GS - Green Seal; www.greenseal.org. 
89. HI - Hydraulic Institute; www.pumps.org. 
90. HI/GAMA - Hydronics Institute/Gas Appliance Manufacturers Association; (See AHRI). 
91. HMMA - Hollow Metal Manufacturers Association; (See NAAMM). 
92. HPVA - Hardwood Plywood & Veneer Association; www.hpva.org. 
93. HPW - H. P. White Laboratory, Inc.; www.hpwhite.com. 
94. IAPSC - International Association of Professional Security Consultants; 

www.iapsc.org. 
95. IAS - International Approval Services; (See CSA). 
96. ICBO - International Conference of Building Officials; (See ICC). 
97. ICC - International Code Council; www.iccsafe.org. 
98. ICEA - Insulated Cable Engineers Association, Inc.; www.icea.net. 
99. ICPA - International Cast Polymer Alliance; www.icpa-hq.org. 
100. ICRI - International Concrete Repair Institute, Inc.; www.icri.org. 
101. IEC - International Electrotechnical Commission; www.iec.ch. 
102. IEEE - Institute of Electrical and Electronics Engineers, Inc. (The); www.ieee.org. 
103. IES - Illuminating Engineering Society; (Formerly: Illuminating Engineering Society of 

North America); www.ies.org. 
104. IESNA - Illuminating Engineering Society of North America; (See IES). 
105. IEST - Institute of Environmental Sciences and Technology; www.iest.org. 
106. IGMA - Insulating Glass Manufacturers Alliance; www.igmaonline.org. 
107. IGSHPA - International Ground Source Heat Pump Association; 

www.igshpa.okstate.edu. 
108. ILI - Indiana Limestone Institute of America, Inc.; www.iliai.com. 
109. Intertek - Intertek Group; (Formerly: ETL SEMCO; Intertek Testing Service NA); 

www.intertek.com. 
110. ISA - International Society of Automation (The); (Formerly: Instrumentation, Systems, 

and Automation Society); www.isa.org. 
111. ISAS - Instrumentation, Systems, and Automation Society (The); (See ISA). 
112. ISFA - International Surface Fabricators Association; (Formerly: International Solid 

Surface Fabricators Association); www.isfanow.org. 
113. ISO - International Organization for Standardization; www.iso.org. 
114. ISSFA - International Solid Surface Fabricators Association; (See ISFA). 
115. ITU - International Telecommunication Union; www.itu.int/home. 
116. KCMA - Kitchen Cabinet Manufacturers Association; www.kcma.org. 
117. LMA - Laminating Materials Association; (See CPA). 
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118. LPI - Lightning Protection Institute; www.lightning.org. 
119. MBMA - Metal Building Manufacturers Association; www.mbma.com. 
120. MCA - Metal Construction Association; www.metalconstruction.org. 
121. MFMA - Maple Flooring Manufacturers Association, Inc.; www.maplefloor.org. 
122. MFMA - Metal Framing Manufacturers Association, Inc.; www.metalframingmfg.org. 
123. MHIA - Material Handling Industry of America; www.mhia.org. 
124. MIA - Marble Institute of America; www.marble-institute.com. 
125. MMPA - Moulding & Millwork Producers Association; (Formerly: Wood Moulding & 

Millwork Producers Association); www.wmmpa.com. 
126. MPI - Master Painters Institute; www.paintinfo.com. 
127. MSS - Manufacturers Standardization Society of The Valve and Fittings Industry Inc.; 

www.mss-hq.org. 
128. NAAMM - National Association of Architectural Metal Manufacturers; 

www.naamm.org. 
129. NACE - NACE International; (National Association of Corrosion Engineers 

International); www.nace.org. 
130. NADCA - National Air Duct Cleaners Association; www.nadca.com. 
131. NAIMA - North American Insulation Manufacturers Association; www.naima.org. 
132. NBGQA - National Building Granite Quarries Association, Inc.; www.nbgqa.com. 
133. NCAA - National Collegiate Athletic Association (The); www.ncaa.org. 
134. NCMA - National Concrete Masonry Association; www.ncma.org. 
135. NEBB - National Environmental Balancing Bureau; www.nebb.org. 
136. NECA - National Electrical Contractors Association; www.necanet.org. 
137. NeLMA - Northeastern Lumber Manufacturers Association; www.nelma.org. 
138. NEMA - National Electrical Manufacturers Association; www.nema.org. 
139. NETA - InterNational Electrical Testing Association; www.netaworld.org. 
140. NFHS - National Federation of State High School Associations; www.nfhs.org. 
141. NFPA - NFPA; (National Fire Protection Association); www.nfpa.org. 
142. NFPA - NFPA International; (See NFPA). 
143. NFRC - National Fenestration Rating Council; www.nfrc.org. 
144. NHLA - National Hardwood Lumber Association; www.nhla.com. 
145. NLGA - National Lumber Grades Authority; www.nlga.org. 
146. NOFMA - National Oak Flooring Manufacturers Association; (See NWFA). 
147. NOMMA - National Ornamental & Miscellaneous Metals Association; 

www.nomma.org. 
148. NRCA - National Roofing Contractors Association; www.nrca.net. 
149. NRMCA - National Ready Mixed Concrete Association; www.nrmca.org. 
150. NSF - NSF International; (National Sanitation Foundation International); 

www.nsf.org. 
151. NSPE - National Society of Professional Engineers; www.nspe.org. 
152. NSSGA - National Stone, Sand & Gravel Association; www.nssga.org. 
153. NTMA - National Terrazzo & Mosaic Association, Inc. (The); www.ntma.com. 
154. NWFA - National Wood Flooring Association; www.nwfa.org. 
155. PCI - Precast/Prestressed Concrete Institute; www.pci.org. 
156. PDI - Plumbing & Drainage Institute; www.pdionline.org. 
157. PLASA - PLASA; (Formerly: ESTA - Entertainment Services and Technology 

Association); www.plasa.org. 
158. RCSC - Research Council on Structural Connections; www.boltcouncil.org. 
159. RFCI - Resilient Floor Covering Institute; www.rfci.com. 
160. RIS - Redwood Inspection Service; www.redwoodinspection.com. 
161. SAE - SAE International; (Society of Automotive Engineers); www.sae.org. 
162. SCTE - Society of Cable Telecommunications Engineers; www.scte.org. 
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163. SDI - Steel Deck Institute; www.sdi.org. 
164. SDI - Steel Door Institute; www.steeldoor.org. 
165. SEFA - Scientific Equipment and Furniture Association; www.sefalabs.com. 
166. SEI/ASCE - Structural Engineering Institute/American Society of Civil Engineers; (See 

ASCE). 
167. SIA - Security Industry Association; www.siaonline.org. 
168. SJI - Steel Joist Institute; www.steeljoist.org. 
169. SMA - Screen Manufacturers Association; www.smainfo.org. 
170. SMACNA - Sheet Metal and Air Conditioning Contractors' National Association; 

www.smacna.org. 
171. SMPTE - Society of Motion Picture and Television Engineers; www.smpte.org. 
172. SPFA - Spray Polyurethane Foam Alliance; www.sprayfoam.org. 
173. SPIB - Southern Pine Inspection Bureau; www.spib.org. 
174. SPRI - Single Ply Roofing Industry; www.spri.org. 
175. SRCC - Solar Rating and Certification Corporation; www.solar-rating.org. 
176. SSINA - Specialty Steel Industry of North America; www.ssina.com. 
177. SSPC - SSPC: The Society for Protective Coatings; www.sspc.org. 
178. STI - Steel Tank Institute; www.steeltank.com. 
179. SWI - Steel Window Institute; www.steelwindows.com. 
180. SWPA - Submersible Wastewater Pump Association; www.swpa.org. 
181. TCA - Tilt-Up Concrete Association; www.tilt-up.org. 
182. TCNA - Tile Council of North America, Inc.; (Formerly: Tile Council of America); 

www.tileusa.com. 
183. TEMA - Tubular Exchanger Manufacturers Association, Inc.; www.tema.org. 
184. TIA - Telecommunications Industry Association; (Formerly: TIA/EIA - 

Telecommunications Industry Association/Electronic Industries Alliance); 
www.tiaonline.org. 

185. TIA/EIA - Telecommunications Industry Association/Electronic Industries Alliance; (See 
TIA). 

186. TMS - The Masonry Society; www.masonrysociety.org. 
187. TPI - Truss Plate Institute; www.tpinst.org. 
188. TPI - Turfgrass Producers International; www.turfgrasssod.org. 
189. TRI - Tile Roofing Institute; www.tileroofing.org. 
190. UBC - Uniform Building Code; (See ICC). 
191. UL - Underwriters Laboratories Inc.; www.ul.com. 
192. UNI - Uni-Bell PVC Pipe Association; www.uni-bell.org. 
193. USAV - USA Volleyball; www.usavolleyball.org. 
194. USGBC - U.S. Green Building Council; www.usgbc.org. 
195. USITT - United States Institute for Theatre Technology, Inc.; www.usitt.org. 
196. WASTEC - Waste Equipment Technology Association; www.wastec.org. 
197. WCLIB - West Coast Lumber Inspection Bureau; www.wclib.org. 
198. WCMA - Window Covering Manufacturers Association; www.wcmanet.org. 
199. WDMA - Window & Door Manufacturers Association; www.wdma.com. 
200. WI - Woodwork Institute; (Formerly: WIC - Woodwork Institute of California); 

www.wicnet.org. 
201. WMMPA - Wood Moulding & Millwork Producers Association; (See MMPA). 
202. WSRCA - Western States Roofing Contractors Association; www.wsrca.com. 
203. WPA - Western Wood Products Association; www.wwpa.org. 

B. Code Agencies: Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities in the following 
list. This information is believed to be accurate as of the date of the Contract Documents. 
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1. DIN - Deutsches Institut fur Normung e.V.; www.din.de. 
2. IAPMO - International Association of Plumbing and Mechanical Officials; 

www.iapmo.org. 
3. ICC - International Code Council; www.iccsafe.org. 
4. ICC-ES - ICC Evaluation Service, LLC; www.icc-es.org. 

C. Federal Government Agencies: Where abbreviations and acronyms are used in 
Specifications or other Contract Documents, they shall mean the recognized name of the 
entities in the following list. Information is subject to change and is up-to-date as of the 
date of the Contract Documents. 

1. COE - Army Corps of Engineers; www.usace.army.mil. 
2. CPSC - Consumer Product Safety Commission; www.cpsc.gov. 
3. DOC - Department of Commerce; National Institute of Standards and Technology; 

www.nist.gov. 
4. DOD - Department of Defense; http://dodssp.daps.dla.mil. 
5. DOE - Department of Energy; www.energy.gov. 
6. EPA - Environmental Protection Agency; www.epa.gov. 
7. FAA - Federal Aviation Administration; www.faa.gov. 
8. FG - Federal Government Publications; www.gpo.gov. 
9. GSA - General Services Administration; www.gsa.gov. 
10. HUD - Department of Housing and Urban Development; www.hud.gov. 
11. LBL - Lawrence Berkeley National Laboratory; Environmental Energy Technologies 

Division; http://eetd.lbl.gov. 
12. OSHA - Occupational Safety & Health Administration; www.osha.gov. 
13. SD - Department of State; www.state.gov. 
14. TRB - Transportation Research Board; National Cooperative Highway Research 

Program; www.trb.org. 
15. USDA - Department of Agriculture; Agriculture Research Service; U.S. Salinity 

Laboratory; www.ars.usda.gov. 
16. USDA - Department of Agriculture; Rural Utilities Service; www.usda.gov. 
17. USDJ - Department of Justice; Office of Justice Programs; National Institute of 

Justice; www.ojp.usdoj.gov. 
18. USP - U.S. Pharmacopeia; www.usp.org. 
19. USPS - United States Postal Service; www.usps.com. 

D. Standards and Regulations: Where abbreviations and acronyms are used in Specifications 
or other Contract Documents, they shall mean the recognized name of the standards and 
regulations in the following list. This information is subject to change and is believed to be 
accurate as of the date of the Contract Documents. 

1. CFR - Code of Federal Regulations; Available from Government Printing Office; 
www.gpo.gov/fdsys. 

2. DOD - Department of Defense; Military Specifications and Standards; Available from 
Department of Defense Single Stock Point; http://dodssp.daps.dla.mil. 

3. DSCC - Defense Supply Center Columbus; (See FS). 
4. FED-STD - Federal Standard; (See FS). 
5. FS - Federal Specification; Available from Department of Defense Single Stock Point; 

http://dodssp.daps.dla.mil. 

a. Available from Defense Standardization Program; www.dsp.dla.mil. 
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b. Available from General Services Administration; www.gsa.gov. 
c. Available from National Institute of Building Sciences/Whole Building Design 

Guide; www.wbdg.org/ccb. 

6. MILSPEC - Military Specification and Standards; (See DOD). 
7. USAB - United States Access Board; www.access-board.gov. 
8. USATBCB - U.S. Architectural & Transportation Barriers Compliance Board; (See 

USAB). 

E. State Government Agencies: Where abbreviations and acronyms are used in Specifications 
or other Contract Documents, they shall mean the recognized name of the entities in the 
following list. This information is subject to change and is believed to be accurate as of the 
date of the Contract Documents. 

1. CBHF - State of California; Department of Consumer Affairs; Bureau of Electronic 
Appliance and Repair, Home Furnishings and Thermal Insulation; 
www.bearhfti.ca.gov. 

2. CCR - California Code of Regulations; Office of Administrative Law; California Title 
24 Energy Code; www.calregs.com. 

3. CDHS - California Department of Health Services; (See CDPH). 
4. CDPH - California Department of Public Health; Indoor Air Quality Program; 

www.cal-iaq.org. 
5. CPUC - California Public Utilities Commission; www.cpuc.ca.gov. 
6. SCAQMD - South Coast Air Quality Management District; www.aqmd.gov. 
7. TFS - Texas Forest Service; Forest Resource Development and Sustainable Forestry; 

http://txforestservice.tamu.edu. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 014200 
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for 
use in Project; product delivery, storage, and handling; manufacturers' standard warranties 
on products; special warranties; and comparable products. 

B. Related Requirements: 
1. Section 012300 "Alternates" for products selected under an alternate. 
2. Section 012500 "Substitution Procedures" for requests for substitutions. 
3. Section 014200 "References" for applicable industry standards for products 

specified. 

1.3 DEFINITIONS 

A. Products: Items obtained for incorporating into the Work, whether purchased for Project 
or taken from previously purchased stock. The term "product" includes the terms 
"material," "equipment," "system," and terms of similar intent. 

1. Named Products: Items identified by manufacturer's product name, including make 
or model number or other designation shown or listed in manufacturer's published 
product literature, that is current as of date of the Contract Documents. 

2. New Products: Items that have not previously been incorporated into another 
project or facility. Products salvaged or recycled from other projects are not 
considered new products. 

3. Comparable Product: Product that is demonstrated and approved through submittal 
process to have the indicated qualities related to type, function, dimension, in-
service performance, physical properties, appearance, and other characteristics that 
equal or exceed those of specified product. 

B. Basis-of-Design Product Specification: A specification in which a specific manufacturer's 
product is named and accompanied by the words "basis-of-design product," including 
make or model number or other designation, to establish the significant qualities related 
to type, function, dimension, in-service performance, physical properties, appearance, and 
other characteristics for purposes of evaluating comparable products of additional 
manufacturers named in the specification. 
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1.4 ACTION SUBMITTALS 

A. Comparable Product Requests: Submit request for consideration of each comparable 
product. Identify product or fabrication or installation method to be replaced. Include 
Specification Section number and title and Drawing numbers and titles. 

1. Include data to indicate compliance with the requirements specified in "Comparable 
Products" Article. 

2. Engineer's Action: If necessary, Engineer will request additional information or 
documentation for evaluation within one week of receipt of a comparable product 
request. Engineer will notify Contractor of approval or rejection of proposed 
comparable product request within 15 days of receipt of request, or seven  days of 
receipt of additional information or documentation, whichever is later. 

a. Form of Approval: As specified in Section 013300 "Submittal Procedures." 
b. Use product specified if Engineer does not issue a decision on use of a 

comparable product request within time allocated. 

B. Basis-of-Design Product Specification Submittal: Comply with requirements in Section 
013300 "Submittal Procedures." Show compliance with requirements. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Options: If Contractor is given option of selecting between two or more 
products for use on Project, select product compatible with products previously selected, 
even if previously selected products were also options. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism. Comply with manufacturer's 
written instructions. 

B. Delivery and Handling: 
1. Coordinate delivery with installation time to ensure minimum holding time for items 

that are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, 
and other losses. 

2. Deliver products to Project site in an undamaged condition in manufacturer's 
original sealed container or other packaging system, complete with labels and 
instructions for handling, storing, unpacking, protecting, and installing. 

3. Inspect products on delivery to determine compliance with the Contract Documents 
and to determine that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of 
units. 

2. Store materials in a manner that will not endanger Project structure. 
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3. Store products that are subject to damage by the elements, under cover in a 
weathertight enclosure above ground, with ventilation adequate to prevent 
condensation. 

4. Comply with product manufacturer's written instructions for temperature, humidity, 
ventilation, and weather-protection requirements for storage. 

5. Protect stored products from damage and liquids from freezing. 
6. Provide a secure location and enclosure at Project site for storage of materials and 

equipment by Owner's construction forces. Coordinate location with Owner. 

1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, 
other warranties required by the Contract Documents. Manufacturer's disclaimers and 
limitations on product warranties do not relieve Contractor of obligations under 
requirements of the Contract Documents. 

1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer 
for a particular product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty: Written warranty required by the Contract Documents to provide 
specific rights for Owner. 

B. Special Warranties: Prepare a written document that contains appropriate terms and 
identification, ready for execution. 

1. Manufacturer's Standard Form: Modified to include Project-specific information and 
properly executed. 

2. See other Sections for specific content requirements and particular requirements for 
submitting special warranties. 

C. Submittal Time: Comply with requirements in Section 017700 "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements: Provide products that comply with the Contract 
Documents, are undamaged and, unless otherwise indicated, are new at time of 
installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products: If available, and unless custom products or nonstandard options 
are specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in 
conflict with requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Engineer will make 
selection. 
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5. Descriptive, performance, and reference standard requirements in the Specifications 
establish salient characteristics of products. 

6. Or Equal: For products specified by name and accompanied by the term "or equal," 
or "or approved equal," or "or approved," comply with requirements in 
"Comparable Products" Article to obtain approval for use of an unnamed product. 

B. Product Selection Procedures: 

1. Product: Where Specifications name a single manufacturer and product, provide the 
named product that complies with requirements. Comparable products or 
substitutions for Contractor's convenience will not be considered. 

2. Manufacturer/Source: Where Specifications name a single manufacturer or source, 
provide a product by the named manufacturer or source that complies with 
requirements. Comparable products or substitutions for Contractor's convenience 
will not be considered. 

3. Products: 

a. Restricted List: Where Specifications include a list of names of both 
manufacturers and products, provide one of the products listed that complies 
with requirements. Comparable products or substitutions for Contractor's 
convenience will not be considered unless otherwise indicated. 

4. Manufacturers: 

a. Restricted List: Where Specifications include a list of manufacturers' names, 
provide a product by one of the manufacturers listed that complies with 
requirements. Comparable products or substitutions for Contractor's 
convenience will not be considered unless otherwise indicated. 

5. Basis-of-Design Product: Where Specifications name a product, or refer to a product 
indicated on Drawings, and include a list of manufacturers, provide the specified or 
indicated product or a comparable product by one of the other named 
manufacturers. Drawings and Specifications indicate sizes, profiles, dimensions, and 
other characteristics that are based on the product named. Comply with 
requirements in "Comparable Products" Article for consideration of an unnamed 
product by one of the other named manufacturers. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration: Engineer will consider Contractor's request for comparable 
product when the following conditions are satisfied. If the following conditions are not 
satisfied, Engineer may return requests without action, except to record noncompliance 
with these requirements: 

1. Evidence that the proposed product does not require revisions to the Contract 
Documents, that it is consistent with the Contract Documents and will produce the 
indicated results, and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named 
in the Specifications. Significant qualities include attributes such as performance, 
weight, size, durability, visual effect, and specific features and requirements 
indicated. 

3. Evidence that proposed product provides specified warranty. 
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4. List of similar installations for completed projects with project names and addresses 
and names and addresses of Engineers and owners, if requested. 

5. Samples, if requested. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000 
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SECTION 017300 - EXECUTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes general administrative and procedural requirements governing execution 
of the Work including, but not limited to, the following: 
1. Installation of the Work. 
2. Cutting and patching. 
3. Progress cleaning. 
4. Protection of installed construction. 

B. Related Requirements: 

1. Section 011000 "Summary" for limits on use of Project site. 
2. Section 013300 "Submittal Procedures" for submitting surveys. 
3. Section 017700 "Closeout Procedures" for submitting final property survey with 

Project Record Documents, recording of Owner-accepted deviations from indicated 
lines and levels, and final cleaning. 

4. Section 024119 "Selective Demolition" for demolition and removal of selected 
portions of the building. 

1.3 DEFINITIONS 

A. Cutting: Removal of in-place construction necessary to permit installation or performance 
of other work. 

B. Patching: Fitting and repair work required to restore construction to original conditions 
after installation of other work. 

1.4 QUALITY ASSURANCE 

A. Cutting and Patching: Comply with requirements for and limitations on cutting and 
patching of construction elements. 

1. Operational Elements: Do not cut and patch operating elements and related 
components in a manner that results in reducing their capacity to perform as 
intended or that results in increased maintenance or decreased operational life or 
safety.  
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2. Other Construction Elements: Do not cut and patch other construction elements or 
components in a manner that could change their load-carrying capacity, that results 
in reducing their capacity to perform as intended, or that results in increased 
maintenance or decreased operational life or safety.  

3. Visual Elements: Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching. Do not cut and patch exposed construction in a 
manner that would, in Engineer's opinion, reduce the building's aesthetic qualities. 
Remove and replace construction that has been cut and patched in a visually 
unsatisfactory manner. 

B. Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's 
written recommendations and instructions for installation of products and equipment. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General: Comply with requirements specified in other Sections. 

B. In-Place Materials: Use materials for patching identical to in-place materials. For exposed 
surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 
possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when 
installed, will provide a match acceptable to Engineer for the visual and functional 
performance of in-place materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examination and Acceptance of Conditions: Before proceeding with each component of 
the Work, examine substrates, areas, and conditions, with Installer or Applicator present 
where indicated, for compliance with requirements for installation tolerances and other 
conditions affecting performance. Record observations. 
1. Examine walls and floors for suitable conditions where products and systems are to 

be installed. 
2. Verify compatibility with and suitability of substrates, including compatibility with 

existing finishes or primers. 

B. Written Report: Where a written report listing conditions detrimental to performance of 
the Work is required by other Sections, include the following: 

1. Description of the Work. 
2. List of detrimental conditions, including substrates. 
3. List of unacceptable installation tolerances. 
4. Recommended corrections. 

C. Proceed with installation only after unsatisfactory conditions have been corrected. 
Proceeding with the Work indicates acceptance of surfaces and conditions. 
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3.2 PREPARATION 

A. Field Measurements: Take field measurements as required to fit the Work properly. 
Recheck measurements before installing each product. Where portions of the Work are 
indicated to fit to other construction, verify dimensions of other construction by field 
measurements before fabrication. Coordinate fabrication schedule with construction 
progress to avoid delaying the Work. 

B. Space Requirements: Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

C. Review of Contract Documents and Field Conditions: Immediately on discovery of the need 
for clarification of the Contract Documents caused by differing field conditions outside the 
control of Contractor, submit a request for information to Engineer according to 
requirements in Section 013100 "Project Management and Coordination." 

3.3 INSTALLATION 

A. General: Locate the Work and components of the Work accurately, in correct alignment 
and elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 
2. Where space is limited, install components to maximize space available for 

maintenance and ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated. 
4. Maintain minimum headroom clearance of 96 inches  in occupied spaces. 

B. Comply with manufacturer's written instructions and recommendations for installing 
products in applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results. 
Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging 
operations or loading in excess of that expected during normal conditions of occupancy. 

E. Sequence the Work and allow adequate clearances to accommodate movement of 
construction items on site and placement in permanent locations. 

F. Tools and Equipment: Do not use tools or equipment that produce harmful noise levels. 

G. Templates: Obtain and distribute to the parties involved templates for work specified to 
be factory prepared and field installed. Check Shop Drawings of other work to confirm 
that adequate provisions are made for locating and installing products to comply with 
indicated requirements. 

H. Attachment: Provide blocking and attachment plates and anchors and fasteners of 
adequate size and number to securely anchor each component in place, accurately located 
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and aligned with other portions of the Work. Where size and type of attachments are not 
indicated, verify size and type required for load conditions. 

1. Mounting Heights: Where mounting heights are not indicated, mount components 
at heights directed by Engineer. 

2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages. Furnish setting drawings, templates, and 

directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, 
and items with integral anchors, that are to be embedded in concrete or masonry. 
Deliver such items to Project site in time for installation. 

I. Joints: Make joints of uniform width. Where joint locations in exposed work are not 
indicated, arrange joints for the best visual effect. Fit exposed connections together to 
form hairline joints. 

J. Hazardous Materials: Use products, cleaners, and installation materials that are not 
considered hazardous. 

3.4 CUTTING AND PATCHING 

A. Cutting and Patching, General: Employ skilled workers to perform cutting and patching. 
Proceed with cutting and patching at the earliest feasible time, and complete without 
delay. 

1. Cut in-place construction to provide for installation of other components or 
performance of other construction, and subsequently patch as required to restore 
surfaces to their original condition. 

B. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or 
damaged during installation or cutting and patching operations, by methods and with 
materials so as not to void existing warranties. 

C. Temporary Support: Provide temporary support of work to be cut. 

D. Protection: Protect in-place construction during cutting and patching to prevent damage. 
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 

E. Adjacent Occupied Areas: Where interference with use of adjoining areas or interruption 
of free passage to adjoining areas is unavoidable, coordinate cutting and patching 
according to requirements in Section 011000 "Summary." 

F. Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems 
are required to be removed, relocated, or abandoned, bypass such services/systems before 
cutting to prevent interruption to occupied areas. 

G. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and 
similar operations, including excavation, using methods least likely to damage elements 
retained or adjoining construction. If possible, review proposed procedures with original 
Installer; comply with original Installer's written recommendations. 
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1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping. Cut holes and slots neatly to minimum size required, and 
with minimum disturbance of adjacent surfaces. Temporarily cover openings when 
not in use. 

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed 
surfaces. 
 

3. Proceed with patching after construction operations requiring cutting are complete. 

H. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar 
operations following performance of other work. Patch with durable seams that are as 
invisible as practicable. Provide materials and comply with installation requirements 
specified in other Sections, where applicable. 

1. Inspection: Where feasible, test and inspect patched areas after completion to 
demonstrate physical integrity of installation. 

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish 
restoration into retained adjoining construction in a manner that will minimize 
evidence of patching and refinishing. 

a. Clean piping, conduit, and similar features before applying paint or other 
finishing materials. 

b. Restore damaged pipe covering to its original condition. 

3. Floors and Walls: Where walls or partitions that are removed extend one finished 
area into another, patch and repair floor and wall surfaces in the new space. Provide 
an even surface of uniform finish, color, texture, and appearance. Remove in-place 
floor and wall coverings and replace with new materials, if necessary, to achieve 
uniform color and appearance. 

a. Where patching occurs in a painted surface, prepare substrate and apply 
primer and intermediate paint coats appropriate for substrate over the patch, 
and apply final paint coat over entire unbroken surface containing the patch. 
Provide additional coats until patch blends with adjacent surfaces. 

I. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove 
paint, mortar, oils, putty, and similar materials from adjacent finished surfaces. 

3.5 PROGRESS CLEANING 

A. General: Clean Project site and work areas daily, including common areas. Enforce 
requirements strictly. Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials 
and debris. 

2. Do not hold waste materials more than seven days during normal weather or three 
days if the temperature is expected to rise above 80 deg F. 

3. Containerize hazardous and unsanitary waste materials separately from other waste. 
Mark containers appropriately and dispose of legally, according to regulations. 
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a. Use containers intended for holding waste materials of type to be stored. 

B. Site: Maintain Project site free of waste materials and debris. 

C. Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for 
proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

D. Installed Work: Keep installed work clean. Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning 
materials specifically recommended. If specific cleaning materials are not recommended, 
use cleaning materials that are not hazardous to health or property and that will not 
damage exposed surfaces. 

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to 
ensure freedom from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials 
down sewers or into waterways. Comply with waste disposal requirements in Section 
015000 "Temporary Facilities and Controls." 

H. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place. Apply protective covering where required to ensure protection 
from damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary 
through the remainder of the construction period. Adjust and lubricate operable 
components to ensure operability without damaging effects. 

J. Limiting Exposures: Supervise construction operations to assure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or 
otherwise deleterious exposure during the construction period. 

3.6 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without 
damage or deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 

END OF SECTION 017300 
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SECTION 017700 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, 
including, but not limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Warranties. 
4. Final cleaning. 
5. Repair of the Work. 

B. Related Requirements: 

1. Section 013233 "Photographic Documentation" for submitting final completion 
construction photographic documentation. 

2. Section 017300 "Execution" for progress cleaning of Project site. 
3. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 
4. Section 017839 "Project Record Documents" for submitting record Drawings, record 

Specifications, and record Product Data. 

1.3 ACTION SUBMITTALS 

A. Contractor's List of Incomplete Items: Initial submittal at Substantial Completion. 

B. Certified List of Incomplete Items: Final submittal at Final Completion. 

1.4 CLOSEOUT SUBMITTALS 

A. Certificate of Insurance: For continuing coverage. 

1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Schedule of Maintenance Material Items: For maintenance material submittal items 
specified in other Sections. 
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1.6 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed 
and corrected (Contractor's punch list), indicating the value of each item on the list and 
reasons why the Work is incomplete. 

B. Submittals Prior to Substantial Completion: Complete the following a minimum of 3  days 
prior to requesting inspection for determining date of Substantial Completion. List items 
below that are incomplete at time of request. 
1. Submit closeout submittals specified in other Division 01 Sections, including project 

record documents, operation and maintenance manuals, final completion 
construction photographic documentation, damage or settlement surveys, property 
surveys, and similar final record information. 

2. Submit closeout submittals specified in individual Sections, including specific 
warranties, workmanship bonds, maintenance service agreements, final 
certifications, and similar documents. 

C. Procedures Prior to Substantial Completion: Complete the following a minimum of 3  days 
prior to requesting inspection for determining date of Substantial Completion. List items 
below that are incomplete at time of request. 
1. Make final changeover of permanent locks and deliver keys to Owner. Advise 

Owner's personnel of changeover in security provisions. 
2. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems. Submit demonstration and training video recordings 
specified in Section 017900 "Demonstration and Training." 

1.7 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion: Before requesting final inspection for determining 
final completion, complete the following: 

1. Submit a final Application for Payment according to Section 012900 "Payment 
Procedures." 

2. Certified List of Incomplete Items: Submit certified copy of Engineer's Substantial 
Completion inspection list of items to be completed or corrected (punch list), 
endorsed and dated by Engineer. Certified copy of the list shall state that each item 
has been completed or otherwise resolved for acceptance. 

3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage 
complying with insurance requirements. 

B. Inspection: Submit a written request for final inspection to determine acceptance a 
minimum of 10 days prior to date the work will be completed and ready for final 
inspection and tests. On receipt of request, Engineer will either proceed with inspection or 
notify Contractor of unfulfilled requirements. Engineer will prepare a final Certificate for 
Payment after inspection or will notify Contractor of construction that must be completed 
or corrected before certificate will be issued. 

1. Reinspection: Request reinspection when the Work identified in previous inspections 
as incomplete is completed or corrected. 
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1.8 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List: Include name and identification of each space and area affected by 
construction operations for incomplete items and items needing correction including, if 
necessary, areas disturbed by Contractor that are outside the limits of construction.  

1. Organize list of spaces in sequential order. 
2. Organize items applying to each space by major element, including categories for 

ceiling, individual walls, floors, equipment, and building systems. 
3. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of Engineer. 
d. Name of Contractor. 
e. Page number. 

4. Submit list of incomplete items in the following format: 
a. PDF electronic file. Engineer will return annotated file. 

1.9 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal: Submit written warranties on request of Engineer for designated 
portions of the Work where commencement of warranties other than date of Substantial 
Completion is indicated, or when delay in submittal of warranties might limit Owner's 
rights under warranty. 

B. Partial Occupancy: Submit properly executed warranties within 15  days of completion of 
designated portions of the Work that are completed and occupied or used by Owner 
during construction period by separate agreement with Contractor. 

C. Organize warranty documents into an orderly sequence based on the table of contents of 
Project Manual. 

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf 
binders, thickness as necessary to accommodate contents, and sized to receive 8-1/2-
by-11-inch paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty. 
Mark tab to identify the product or installation. Provide a typed description of the 
product or installation, including the name of the product and the name, address, 
and telephone number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title 
"WARRANTIES," Project name, and name of Contractor. 

D. Provide additional copies of each warranty to include in operation and maintenance 
manuals. 
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PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not 
applicable, use products that comply with the California Code of Regulations 
maximum allowable VOC levels. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to 
comply with local laws and ordinances and Federal and local environmental and 
antipollution regulations. 

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean 
each surface or unit to condition expected in an average commercial building cleaning and 
maintenance program. Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for 
certification of Substantial Completion for entire Project or for a designated portion 
of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction 
activities, including landscape development areas, of rubbish, waste material, 
litter, and other foreign substances. 

b. Remove tools, construction equipment, machinery, and surplus material from 
Project site. 

c. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free 
condition, free of stains, films, and similar foreign substances. Avoid 
disturbing natural weathering of exterior surfaces. Restore reflective surfaces 
to their original condition. 

d. Remove debris and surface dust from limited access spaces, including roofs, 
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar 
spaces. 

e. Vacuum carpet and similar soft surfaces, removing debris and excess nap; 
clean according to manufacturer's recommendations if visible soil or stains 
remain. 

f. Remove labels that are not permanent. 
g. Wipe surfaces of mechanical and electrical equipment, elevator equipment, 

and similar equipment. Remove excess lubrication, paint and mortar 
droppings, and other foreign substances. 

h. Replace disposable air filters and clean permanent air filters. Clean exposed 
surfaces of diffusers, registers, and grills. 
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i. Clean light fixtures, lamps, globes, and reflectors to function with full 
efficiency. 

j. Leave Project clean and ready for occupancy. 

C. Construction Waste Disposal: Comply with waste disposal requirements in Section 015000 
"Temporary Facilities and Controls.". 

3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting inspection for 
determination of Substantial Completion. 

B. Repair or remove and replace defective construction. Repairing includes replacing 
defective parts, refinishing damaged surfaces, touching up with matching materials, and 
properly adjusting operating equipment. Where damaged or worn items cannot be 
repaired or restored, provide replacements. Remove and replace operating components 
that cannot be repaired. Restore damaged construction and permanent facilities used 
during construction to specified condition. 

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and 
other damaged transparent materials. 

2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces. 
Replace finishes and surfaces that that already show evidence of repair or 
restoration. 

a. Do not paint over "UL" and other required labels and identification, including 
mechanical and electrical nameplates. Remove paint applied to required labels 
and identification. 

3. Replace parts subject to operating conditions during construction that may impede 
operation or reduce longevity. 

4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective 
and noisy starters in fluorescent and mercury vapor fixtures to comply with 
requirements for new fixtures. 

END OF SECTION 017700 
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SECTION 017823 - OPERATION AND MAINTENANCE DATA 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for preparing operation and 
maintenance manuals, including the following: 
1. Product maintenance manuals. 

B. Related Requirements: 
1. Section 013300 "Submittal Procedures" for submitting copies of submittals for 

operation and maintenance manuals. 

1.3 DEFINITIONS 

A. System: An organized collection of parts, equipment, or subsystems united by regular 
interaction. 

B. Subsystem: A portion of a system with characteristics similar to a system. 

1.4 CLOSEOUT SUBMITTALS 

A. Manual Content: Operations and maintenance manual content is specified in individual 
Specification Sections to be reviewed at the time of Section submittals. Submit reviewed 
manual content formatted and organized as required by this Section. 

1. Engineer will comment on whether content of operations and maintenance 
submittals are acceptable. 

2. Where applicable, clarify and update reviewed manual content to correspond to 
revisions and field conditions. 

B. Format: Submit operations and maintenance manuals in the following format: 

1. PDF electronic file. Assemble each manual into a composite electronically indexed 
file. Submit on digital media acceptable to Engineer. 

a. Name each indexed document file in composite electronic index with 
applicable item name. Include a complete electronically linked operation and 
maintenance directory. 
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b. Enable inserted reviewer Comments on draft submittals. 

2. Three paper copies. Include a complete operation and maintenance directory. 
Enclose title pages and directories in clear plastic sleeves. Engineer will return two 
copies. 

C. Final Manual Submittal: Submit each manual in final form prior to requesting inspection 
for Final Completion. Engineer will return copy with comments. 

1. Correct or revise each manual to comply with Engineer's comments. Submit copies of 
each corrected manual within 5 days of receipt of Engineer’s comments and prior to 
commencing demonstration and training. 

D. State Fire Marshal Submittal: 

1. Submit final NFPA documents to USC Fire Marshall, along with State Fire Marshal. 

PART 2 - PRODUCTS 

2.1 REQUIREMENTS FOR OPERATION, AND MAINTENANCE MANUALS 

A. Organization: Unless otherwise indicated, organize each manual into a separate section 
for each system and subsystem, and a separate section for each piece of equipment not 
part of a system. Each manual shall contain the following materials, in the order listed: 

1. Title page. 
2. Table of contents. 
3. Manual contents. 

B. Title Page: Include the following information: 

1. Subject matter included in manual. 
2. Name and address of Project. 
3. Name and address of Owner. 
4. Date of submittal. 
5. Name and contact information for Contractor. 
6. Name and contact information for Engineer. 

C. Table of Contents: List each product included in manual, identified by product name, 
indexed to the content of the volume, and cross-referenced to Specification Section 
number in Project Manual. 

1. If operation or maintenance documentation requires more than one volume to 
accommodate data, include comprehensive table of contents for all volumes in each 
volume of the set. 

D. Manual Contents: Organize into sets of manageable size. Arrange contents alphabetically 
by system, subsystem, and equipment. If possible, assemble instructions for subsystems, 
equipment, and components of one system into a single binder. 
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E. Manuals, Electronic Files: Submit manuals in the form of a multiple file composite 
electronic PDF file for each manual type required. 

1. Electronic Files: Use electronic files prepared by manufacturer where available. 
Where scanning of paper documents is required, configure scanned file for 
minimum readable file size. 

2. File Names and Bookmarks: Enable bookmarking of individual documents based on 
file names. Name document files to correspond to system, subsystem, and 
equipment names used in manual directory and table of contents. Group documents 
for each system and subsystem into individual composite bookmarked files, then 
create composite manual, so that resulting bookmarks reflect the system, subsystem, 
and equipment names in a readily navigated file tree. Configure electronic manual 
to display bookmark panel on opening file. 

F. Manuals, Paper Copy: Submit manuals in the form of hard copy, bound and labeled 
volumes. 

1. Binders: Heavy-duty, three-ring, vinyl-covered, loose-leaf binders, in thickness 
necessary to accommodate contents, sized to hold 8-1/2-by-11-inch paper; with clear 
plastic sleeve on spine to hold label describing contents and with pockets inside 
covers to hold folded oversize sheets. 

a. If two or more binders are necessary to accommodate data of a system, 
organize data in each binder into groupings by subsystem and related 
components. Cross-reference other binders if necessary to provide essential 
information for proper operation or maintenance of equipment or system. 

b. Identify each binder on front and spine, with printed title "OPERATION AND 
MAINTENANCE MANUAL," Project title or name, subject matter of contents. 
Indicate volume number for multiple-volume sets. 

2. Dividers: Heavy-paper dividers with plastic-covered tabs for each section of the 
manual. Mark each tab to indicate contents. Include typed list of products and major 
components of equipment included in the section on each divider, cross-referenced 
to Specification Section number and title of Project Manual. 

3. Protective Plastic Sleeves: Transparent plastic sleeves designed to enclose diagnostic 
software storage media for computerized electronic equipment. 

4. Supplementary Text: Prepared on 8-1/2-by-11-inch white bond paper. 
5. Drawings: Attach reinforced, punched binder tabs on drawings and bind with text. 

a. If oversize drawings are necessary, fold drawings to same size as text pages 
and use as foldouts. 

b. If drawings are too large to be used as foldouts, fold and place drawings in 
labeled envelopes and bind envelopes in rear of manual. At appropriate 
locations in manual, insert typewritten pages indicating drawing titles, 
descriptions of contents, and drawing locations. 
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2.2 PRODUCT MAINTENANCE MANUALS 

A. Content: Organize manual into a separate section for each product, material, and finish. 
Include source information, product information, maintenance procedures, repair 
materials and sources, and warranties and bonds, as described below. 

B. Source Information: List each product included in manual, identified by product name and 
arranged to match manual's table of contents. For each product, list name, address, and 
telephone number of Installer or supplier and maintenance service agent, and cross-
reference Specification Section number and title in Project Manual and drawing or 
schedule designation or identifier where applicable. 

C. Product Information: Include the following, as applicable: 

1. Product name and model number. 
2. Manufacturer's name. 
3. Color, pattern, and texture. 
4. Material and chemical composition. 
5. Reordering information for specially manufactured products. 

D. Maintenance Procedures: Include manufacturer's written recommendations and the 
following: 
1. Types of cleaning agents to be used and methods of cleaning. 
2. List of cleaning agents and methods of cleaning detrimental to product. 
3. Schedule for routine cleaning and maintenance. 
4. Repair instructions. 

E. Repair Materials and Sources: Include lists of materials and local sources of materials and 
related services. 

F. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances 
and conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 

PART 3 - EXECUTION 

3.1 MANUAL PREPARATION 

A. Product Maintenance Manual: Assemble a complete set of maintenance data indicating 
care and maintenance of each product, material, and finish incorporated into the Work. 

B. Manufacturers' Data: Where manuals contain manufacturers' standard printed data, 
include only sheets pertinent to product or component installed. Mark each sheet to 
identify each product or component incorporated into the Work. If data include more 
than one item in a tabular format, identify each item using appropriate references from 
the Contract Documents. Identify data applicable to the Work and delete references to 
information not applicable. 
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1. Prepare supplementary text if manufacturers' standard printed data are not 
available and where the information is necessary for proper operation and 
maintenance of equipment or systems. 

C. Drawings: Prepare drawings supplementing manufacturers' printed data to illustrate the 
relationship of component parts of equipment and systems and to illustrate control 
sequence and flow diagrams. Coordinate these drawings with information contained in 
record Drawings to ensure correct illustration of completed installation. 

1. Do not use original project record documents as part of operation and maintenance 
manuals. 

2. Comply with requirements of newly prepared record Drawings in Section 017839 
"Project Record Documents." 

D. Comply with Section 017700 "Closeout Procedures" for schedule for submitting operation 
and maintenance documentation. 

END OF SECTION 017823 
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SECTION 017839 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for project record documents, 
including the following: 

1. Record Drawings. 
2. Record Specifications. 
3. Record Product Data. 

B. Related Requirements: 
1. Section 017300 "Execution" for final property survey. 
2. Section 017700 "Closeout Procedures" for general closeout procedures. 
3. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 

1.3 CLOSEOUT SUBMITTALS 

A. Record Drawings: Comply with the following: 

1. Number of Copies: Submit one set(s) of marked-up record prints. 
2. Number of Copies: Submit copies of record Drawings as follows: 

a. Initial Submittal: 
1) Submit PDF electronic files of scanned record prints and one of file 

prints. 
2) Engineer will indicate whether general scope of changes, additional 

information recorded, and quality of drafting are acceptable. 

b. Final Submittal: 
1) Submit PDF electronic files of scanned record prints and three set(s) of 

prints. 
2) Print each drawing, whether or not changes and additional information 

were recorded. 

B. Record Specifications: Submit one paper copy paper copies and annotated PDF electronic 
files of Project's Specifications, including addenda and contract modifications. 
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C. Record Product Data: Submit one paper copy and annotated PDF electronic files and 
directories of each submittal. 

1. Where record Product Data are required as part of operation and maintenance 
manuals, submit duplicate marked-up Product Data as a component of manual. 

D. Miscellaneous Record Submittals: See other Specification Sections for miscellaneous record-
keeping requirements and submittals in connection with various construction activities. 
Submit one paper copy and annotated PDF electronic files and directories of each 
submittal. 

PART 2 - PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints: Maintain one set of marked-up paper copies of the Contract Drawings and 
Shop Drawings, incorporating new and revised drawings as modifications are issued. 

1. Preparation: Mark record prints to show the actual installation where installation 
varies from that shown originally. Require individual or entity who obtained record 
data, whether individual or entity is Installer, subcontractor, or similar entity, to 
provide information for preparation of corresponding marked-up record prints. 

a. Give particular attention to information on concealed elements that would be 
difficult to identify or measure and record later. 

b. Accurately record information in an acceptable drawing technique. 
c. Record data as soon as possible after obtaining it. 
d. Record and check the markup before enclosing concealed installations. 
e. Cross-reference record prints to corresponding archive photographic 

documentation. 

2. Content: Types of items requiring marking include, but are not limited to, the 
following: 

a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Changes made by Change Order or Construction Change Directive. 
d. Changes made following Engineer's written orders. 
e. Field records for variable and concealed conditions. 

3. Mark the Contract Drawings and Shop Drawings completely and accurately. Use 
personnel proficient at recording graphic information in production of marked-up 
record prints. 

4. Mark record sets with erasable, red-colored pencil. Use other colors to distinguish 
between changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or 
omitted from original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 
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B. Format: Identify and date each record Drawing; include the designation "PROJECT 
RECORD DRAWING" in a prominent location. 

1. Record Prints: Organize record prints and newly prepared record Drawings into 
manageable sets. Bind each set with durable paper cover sheets. Include 
identification on cover sheets. 

2. Format: Annotated PDF electronic file. 
3. Record Digital Data Files: Organize digital data information into separate electronic 

files that correspond to each sheet of the Contract Drawings. Name each file with 
the sheet identification. Include identification in each digital data file. 

4. Identification: As follows: 

a. Project name. 
b. Date. 
c. Designation "PROJECT RECORD DRAWINGS." 
d. Name of Engineer. 
e. Name of Contractor. 

2.2 RECORD SPECIFICATIONS 

A. Preparation: Mark Specifications to indicate the actual product installation where 
installation varies from that indicated in Specifications, addenda, and contract 
modifications. 

1. Give particular attention to information on concealed products and installations 
that cannot be readily identified and recorded later. 

2. Mark copy with the proprietary name and model number of products, materials, and 
equipment furnished, including substitutions and product options selected. 

3. Record the name of manufacturer, supplier, Installer, and other information 
necessary to provide a record of selections made. 

4. For each principal product, indicate whether record Product Data has been 
submitted in operation and maintenance manuals instead of submitted as record 
Product Data. 

5. Note related Change Orders, record Product Data, and record Drawings where 
applicable. 

B. Format: Submit record Specifications as annotated PDF electronic file and paper copy. 

2.3 RECORD PRODUCT DATA 

A. Preparation: Mark Product Data to indicate the actual product installation where 
installation varies substantially from that indicated in Product Data submittal. 

1. Give particular attention to information on concealed products and installations 
that cannot be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes in 
manufacturer's written instructions for installation. 

3. Note related Change Orders, record Specifications, and record Drawings where 
applicable. 
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B. Format: Submit record Product Data as annotated PDF electronic file and paper copy. 

1. Include record Product Data directory organized by Specification Section number 
and title, electronically linked to each item of record Product Data. 

PART 3 - EXECUTION 

3.1 RECORDING AND MAINTENANCE 

A. Recording: Maintain one copy of each submittal during the construction period for project 
record document purposes. Post changes and revisions to project record documents as they 
occur; do not wait until end of Project. 

B. Maintenance of Record Documents and Samples: Store record documents and Samples in 
the field office apart from the Contract Documents used for construction. Do not use 
project record documents for construction purposes. Maintain record documents in good 
order and in a clean, dry, legible condition, protected from deterioration and loss. Provide 
access to project record documents for Engineer's reference during normal working hours. 

END OF SECTION 017839 
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SECTION 260500 - BASIC ELECTRICAL MATERIALS AND METHODS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 
1. Raceways. 
2. Building wire and connectors. 
3. Electrical identification. 
4. Electrical demolition. 
5. Cutting and patching for electrical construction. 
6. Touchup painting. 

1.3 DEFINITIONS 

A. EMT:  Electrical metallic tubing. 

B. RMC:  Rigid metal conduit. 

C. FMC:  Flexible metal conduit. 

D. LFMC:  Liquidtight flexible metal conduit. 

1.4 SUBMITTALS 

A. Field Test Reports:  Indicate and interpret test results for compliance with performance 
requirements. 

1.5 QUALITY ASSURANCE 

A. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in 
NFPA 70-2011, Article 100, by a testing agency acceptable to authorities having juris-
diction, and marked for intended use. 

B. Comply with NFPA 70 - 2011. 
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1.6 COORDINATION 

A. Coordinate chases, slots, inserts, sleeves, and openings with existing building construc-
tion. 

B. Sequence, coordinate, and integrate installing electrical materials and equipment for ef-
ficient flow of the Work.   

C. Where electrical identification devices are applied to field-finished surfaces, coordinate 
installation of identification devices with completion of finished surface. 

1.7 SUBMITTALS 

A. Provide the quantity listed below for each item requiring a submittal. 

 Shop Drawings: Initial Submittal:  3 sets of 24” x 36” blue- or black-line prints.  

 Record Drawings:  2 set of 24” x 36” blue- or black-line prints. 

 Product Data:  1 original (manufacturer's published/printed cut sheets) and 3 copies of 
each item. Each set shall be bound in a separate 3-ring binder/notebook with labeled 
section tabs/dividers. 

 Operating and Maintenance Manuals: 3 sets, each bound in a 3-ring binder/notebook 
with labeled section tabs/dividers 

B. RECORD DRAWINGS 

 Prepare record documents to indicate installed conditions for: 

 Horizontal and vertical raceway systems; type, size, and location. 

 Equipment and device locations (exposed and concealed). 

 Approved substitutions, contract modifications, and actual equipment and materials in-
stalled. 

C. OPERATING AND MAINTENANCE MANUALS 

 Prepare maintenance manuals to include the following information for equipment items: 

 Description of function, normal operating characteristics and limitations, engineering 
data and tests, and complete nomenclature with commercial numbers of replacement 
parts. 
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 Manufacturer's printed operating procedures to include start-up, routine and normal op-
erating instructions; control, shutdown, and emergency instructions. 

 Maintenance procedures for routine preventative maintenance and troubleshooting; dis-
assembly, repair, and reassembly; and adjusting instructions.  

 Servicing instructions and schedules. 
 

PART 2 - PRODUCTS 

2.1 RACEWAYS 

A. EMT:  ANSI C80.3, zinc-coated steel, with compression fittings. 

B. RMC:  Zinc-coated steel, with threaded fittings. 

C. LFMC:  Zinc-coated steel with sunlight-resistant and mineral-oil-resistant plastic jacket. 

D. Surface Raceways:  Wiremold #500 and #700 metal surface raceway systems or prior 
approved equal.  Surface raceways shall have manufacturer's ivory finish.  Provide fit-
tings and boxes that mate and match with surface raceway.  Fittings and boxes shall 
have finishes to match surface raceways.  Surface raceways shall only to be used where 
specific application has been approved in advance by Engineer. 

E. Raceway Fittings:  Specifically designed for the raceway type with which used. 

2.2 CONDUCTORS 

A. Conductors, No. 10 AWG and Smaller:  Solid or stranded copper. 

B. Conductors, Larger Than No. 10 AWG:  Stranded copper. 

C. Insulation:  Thermoplastic, rated at 75 deg C minimum. 

D. Wire Connectors and Splices:  Units of size, ampacity rating, material, type, and class 
suitable for service indicated. 

2.3 ELECTRICAL IDENTIFICATION 

A. Identification Devices:  A single type of identification product for each application cat-
egory.  Use colors prescribed by ANSI A13.1, NFPA 70, and these Specifications. 
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B. Cable Labels:  Comply with ANSI A13.1, Table 3, for minimum size of letters for leg-
end and minimum length of color field for each raceway and cable size. 
1. Type:  Preprinted, flexible, self-adhesive, vinyl.  Legend is laminated with a clear, 

weather- and chemical-resistant coating. 
2. Color:  Black letters on orange background. 
3. Legend:  Indicates voltage. 

C. Colored Adhesive Marking Tape for Wires and Cables:  Self-adhesive vinyl tape, not 
less than 1 inch wide by 3 mils thick (25 mm wide by 0.08 mm thick). 

D. Tape Markers for Wire:  Vinyl or vinyl-cloth, self-adhesive, wraparound type with pre-
printed numbers and letters. 

E. Engraved-Plastic Labels, Signs, and Instruction Plates:  Engraving stock, melamine 
plastic laminate punched or drilled for mechanical fasteners 1/16-inch minimum thick-
ness for signs up to 20 sq. in. and 1/8-inch minimum thickness for larger sizes.  En-
graved legend in black letters on white background. 

F. Warning and Caution Signs:  Comply with 29 CFR, Chapter XVII, Part 1910.145.  
Weather-resistant, nonfading, preprinted, cellulose-acetate butyrate signs with 0.0396-
inch galvanized-steel backing, with colors, legend, and size appropriate to the applica-
tion.  1/4-inch grommets in corners for mounting. 

G. Fasteners for Nameplates and Signs:  Self-tapping, stainless-steel screws or No. 10/32 
stainless-steel machine screws with nuts and lock-washers. 

2.4 TOUCHUP PAINT 

A. For Equipment:  Equipment manufacturer's paint selected to match installed equipment 
finish. 

B. Galvanized Surfaces:  Zinc-rich paint recommended by item manufacturer. 

PART 3 - EXECUTION 

3.1 ELECTRICAL EQUIPMENT INSTALLATION 

A. Headroom Maintenance:  If mounting heights or other location criteria are not indicat-
ed, arrange and install components and equipment to provide the maximum possible 
headroom. 

B. Materials and Components:  Install level, plumb, and parallel and perpendicular to other 
building systems and components, unless otherwise indicated. 
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C. Equipment:  Install to facilitate service, maintenance, and repair or replacement of com-
ponents.  Connect for ease of disconnecting, with minimum interference with other in-
stallations. 

D. Right of Way:  Give to existing raceways and piping systems installed at a required 
slope. 

3.2 RACEWAY APPLICATION 

A. Use the following raceways for indoor installations unless noted otherwise on plan: 
1. Dry locations:  EMT - Conceal in existing walls and above existing ceilings, un-

less prior approved by the Engineer or otherwise noted/detailed on plans. 
2. Damp or Wet Locations:  RMC. 
3. Flexible Connection to Equipment:  FMC. 
4. Boxes, Gutters and Enclosures:  NEMA 250, Type 1, unless otherwise indicated. 

3.3 RACEWAY AND CABLE INSTALLATION 

A. Install raceways and cables at least 6 inches away from parallel runs of flues and steam 
or hot-water pipes.  Locate horizontal raceway runs above water and steam piping. 

B. Use temporary raceway caps to prevent foreign matter from entering. 

C. Make conduit bends and offsets so ID is not reduced.  Keep legs of bends in the same 
plane and straight legs of offsets parallel, unless otherwise indicated. 

D. Use raceway and cable fittings compatible with raceways and cables and suitable for 
use and location. 

E. Core drill holes in existing masonry walls, floors and ceilings as required to install 
raceways.  Seal openings to prevent entry of moisture. Provide firestopping where ap-
plicable (2-hour rated, minimum). 

3.4 WIRING METHODS FOR POWER AND CONTROL CIRCUITS 

A. Feeders and Branch Circuits:  Type THWN insulated conductors in raceway. 

B. Control Wires and Cables:  Provide wires and cables with conductors and insulation 
types as recommended by the fire alarm and communications systems manufacturer’s 
recommendations.  Conductor sizes, insulation types, and outside diameter of each con-
trol wire and cable shall be indicated on required shop drawings.  Also, each conduit 
run indicated on the shop drawings shall include the number and type of cables, as well 
as the conduit size for each leg of conduit.  Conduit fill shall not exceed 40 percent in 
any case. 
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3.5 WIRING INSTALLATION 

A. Install splices and taps that are compatible with conductor material and that possess 
equivalent or better mechanical strength and insulation ratings than unspliced conduc-
tors. 

3.6 IDENTIFICATION MATERIALS AND DEVICES 

A. Install at locations for most convenient viewing without interference with operation and 
maintenance of equipment. 

B. Coordinate names, abbreviations, colors, and other designations used for electrical iden-
tification with corresponding designations indicated in the Contract Documents or re-
quired by codes and standards.  Use consistent designations throughout Project. 

C. Identify source and circuit numbers in each cabinet, pull and junction box, and outlet 
box.  Color-coding shall be used for voltage and phase identification. 

D. Install continuous underground plastic markers during trench backfilling, for exterior 
underground power and control lines.  Locate 6 to 8 inches below finished grade.  If 
width of multiple lines installed in a common trench or concrete envelope does not ex-
ceed 16 inches, overall, use a single line marker. 

E. Color-code 208/120-V system secondary service, feeder, and branch-circuit conductors 
throughout the secondary electrical system as follows: 

1. Phase A:  Black. 
2. Phase B:  Red. 
3. Phase C:  Blue. 
4. Neutral:  White. 
5. Ground:  Green. 

F. Install warning, caution, and instruction signs where required to comply with 29 CFR, 
Chapter XVII, Part 1910.145, and where needed to ensure safe operation and mainte-
nance of electrical systems and of items to which they connect.  Install engraved plastic-
laminated instruction signs with approved legend where instructions are needed for sys-
tem or equipment operation.  Install metal-backed butyrate signs for outdoor items. 

G. Install engraved-laminated emergency-operating signs with white letters on red back-
ground with minimum 3/8-inch- high lettering for emergency instructions on power 
transfer and other emergency operations. 

3.7 FIRESTOPPING 
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A. Apply 2-hour rated firestopping system to cable and raceway for all wall and floor 
penetrations.   

3.8 DEMOLITION 

A. Protect existing electrical equipment and installations indicated to remain.  If damaged 
or disturbed in the course of the Work, remove damaged portions and install new prod-
ucts of equal capacity, quality, and functionality. 

B. Accessible Work:  Remove exposed electrical equipment and installations, indicated to 
be demolished, in their entirety. 

C. Abandoned Work:  Cut and remove buried raceway and wiring, indicated to be aban-
doned in place, 2 inches below the surface of adjacent construction.  Cap raceways and 
patch surface to match existing finish. 

D. Remove demolished material from Project site. 

E. Remove, store, and clean components indicated for relocation. 

3.9 CUTTING AND PATCHING 

A. Cut, channel, chase, and drill walls, partitions, ceilings, and other surfaces required to 
permit electrical installations.  Perform cutting by skilled mechanics of trades involved. 

B. Repair and refinish disturbed finish materials and other surfaces to match adjacent un-
disturbed surfaces.  Install new fireproofing where existing fireproofing has been dis-
turbed.  Repair and refinish materials and other surfaces by skilled mechanics of trades 
involved. 

3.10 FIELD QUALITY CONTROL 

A. Inspect installed components for damage and faulty work, including the following: 

1. Raceways. 
2. Building wire and connectors. 
3. Supporting devices for electrical components. 
4. Electrical identification. 
5. Electrical demolition. 
6. Cutting and patching for electrical construction. 
7. Touchup painting. 

3.11 REFINISHING AND TOUCHUP PAINTING 
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A. Refinish and touch up paint.   

1. Clean damaged and disturbed areas and apply primer, intermediate, and finish 
coats to suit the degree of damage at each location. 

2. Follow paint manufacturer's written instructions for surface preparation and for 
timing and application of successive coats. 

3. Repair damage to galvanized finishes with zinc-rich paint recommended by man-
ufacturer. 

3.12 CLEANING AND PROTECTION 

A. On completion of installation of equipment, raceways, fittings and devices inspect ex-
posed finish.  Remove burrs, dirt, paint spots, and construction debris. 

B. Protect equipment and installations and maintain conditions to ensure that coatings, fin-
ishes, and cabinets are without damage or deterioration at time of Substantial Comple-
tion. 

END OF SECTION 260500 
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SECTION 260510 - THROUGH-PENETRATION FIRESTOP SYSTEMS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes through-penetration firestop systems for penetrations fire-
resistance-rated wall assemblies, including openings containing penetrating items. 

1.2 PERFORMANCE REQUIREMENTS 

A. General:  For the following constructions, provide through-penetration firestop systems 
that are produced and installed to resist spread of fire according to requirements indicat-
ed, resist passage of smoke and other gases, and maintain original fire-resistance rating 
of assembly penetrated. 

1. Fire-resistance-rated load-bearing walls, including partitions, with fire-protection-
rated openings. 

2. Fire-resistance-rated non-load-bearing walls, including partitions, with fire-
protection-rated openings. 

3. Fire-resistance-rated floor assemblies. 

B. For through-penetration firestop systems exposed to view, provide products with flame-
spread ratings of less than 25 and smoke-developed ratings of less than 450, as deter-
mined per ASTM E 84. 

C. Provide 2-hour rated firestop systems for all wall, floor, and ceiling raceway penetra-
tions. 

1.3 SUBMITTALS 

A. Product Data:  For each type of through-penetration firestop system product indicated. 

1.4 QUALITY ASSURANCE 

A. Installer Qualifications:  An experienced installer who has completed through-
penetration firestop systems similar in material, design, and extent to that indicated for 
this Project and whose work has resulted in construction with a record of successful in-
service performance. 

B. Source Limitations:  Obtain through-penetration firestop systems, for each kind of pene-
tration and construction condition encountered, from a single manufacturer. 



USC BARNWELL COLLEGE FIRE ALARM                                                August 14, 2015 
STATE PROJECT NO. H27-I851 
 
 

THROUGH-PENETRATION FIRESTOP SYSTEMS         260510 - 2 

C. Fire-Test-Response Characteristics:  Provide through-penetration firestop systems that 
comply with the following requirements and those specified in "Performance Require-
ments" Article: 

1. Firestopping tests shall be performed by a qualified testing and inspecting agency.  
A qualified testing and inspecting agency is UL. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Deliver through-penetration firestop system products to Project site in original, uno-
pened containers or packages with intact and legible manufacturers' labels identifying 
product and manufacturer; date of manufacture; lot number; shelf life, if applicable; 
qualified testing and inspecting agency's classification marking applicable to Project; 
curing time; and mixing instructions for multicomponent materials. 

B. Store and handle materials for through-penetration firestop systems to prevent their de-
terioration or damage due to moisture, temperature changes, contaminants, or other 
causes. 

1.6 PROJECT CONDITIONS 

A. Environmental Limitations:  Do not install through-penetration firestop systems when 
ambient or substrate temperatures are outside limits permitted by through-penetration 
firestop system manufacturers or when substrates are wet due to rain, frost, condensa-
tion, or other causes. 

B. Ventilate through-penetration firestop systems per manufacturer's written instructions 
by natural means or, where this is inadequate, forced-air circulation. 

1.7 COORDINATION 

A. Coordinate construction of openings and penetrating items to ensure that through-
penetration firestop systems are installed according to specified requirements. 

B. Coordinate sizing of sleeves, openings, core-drilled holes, or cut openings to accommo-
date through-penetration firestop systems. 

C. Do not cover up through-penetration firestop system installations that will become con-
cealed behind other construction until Owner's inspecting agency and building inspec-
tor, if required by authorities having jurisdiction, have examined each installation. 
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PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Available Products:  Subject to compliance with requirements, through-penetration fire-
stop systems that may be incorporated into the Work include, but are not limited to, 
those systems indicated in the Through-Penetration Firestop System Schedule at the end 
of Part 3. 

B. Manufacturers:  Subject to compliance with requirements, provide products by one of 
the following: 

1. Firestop Systems Inc. 
2. Hilti 
3. International Protective Coatings Corp. 
4. Nelson Firestop Products. 
5. 3M Fire Protection Products. 
6. Specified Technologies, Inc. (STI)  

2.2 FIRESTOPPING, GENERAL 

A. Compatibility:  Provide through-penetration firestop systems that are compatible with 
one another, with the substrates forming openings, and with the items, if any, penetrat-
ing through-penetration firestop systems, under conditions of service and application, as 
demonstrated by through-penetration firestop system manufacturer based on testing and 
field experience. 

B. Accessories:  Provide components for each through-penetration firestop system that are 
needed to install fill materials and to comply with "Performance Requirements" Article.  
Use only components specified by through-penetration firestop system manufacturer 
and approved by the qualified testing and inspecting agency for firestop systems indi-
cated.  Accessories include, but are not limited to, the following items: 

1. Permanent forming/damming/backing materials, including the following: 

a. Slag-/rock-wool-fiber insulation. 
b. Sealants used in combination with other forming/damming/backing materi-

als to prevent leakage of fill materials in liquid state. 
c. Fire-rated form board. 
d. Fillers for sealants. 

2. Temporary forming materials. 
3. Substrate primers. 
4. Collars. 
5. Steel sleeves. 
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2.3 FILL MATERIALS 

A. General:  Provide through-penetration firestop systems containing the types of fill mate-
rials indicated in the Through-Penetration Firestop System Schedule at the end of Part 3 
by reference to the types of materials described in this Article.  Fill materials are those 
referred to in directories of the referenced testing and inspecting agencies as fill, void, 
or cavity materials. 

B. Latex Sealants:  Single-component latex formulations that after cure do not re-emulsify 
during exposure to moisture. 

C. Mortars:  Prepackaged, dry mixes consisting of a blend of inorganic binders, hydraulic 
cement, fillers, and lightweight aggregate formulated for mixing with water at Project 
site to form a non-shrinking, homogeneous mortar. 

D. Silicone Sealants:  Moisture-curing, single-component, silicone-based, neutral-curing 
elastomeric sealants of grade indicated below: 

1. Grade for Horizontal Surfaces:  Pourable (self-leveling) formulation for openings 
in floors and other horizontal surfaces. 

2. Grade for Vertical Surfaces:  Non-sag formulation for openings in vertical and 
other surfaces. 

2.4 MIXING 

A. For those products requiring mixing before application, comply with through-
penetration firestop system manufacturer's written instructions for accurate proportion-
ing of materials, water (if required), type of mixing equipment, selection of mixer 
speeds, mixing containers, mixing time, and other items or procedures needed to pro-
duce products of uniform quality with optimum performance characteristics for applica-
tion indicated. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with Installer present, for compliance with require-
ments for opening configurations, penetrating items, substrates, and other conditions af-
fecting performance. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 
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3.2 PREPARATION 

A. Surface Cleaning:  Clean out openings immediately before installing through-
penetration firestop systems to comply with written recommendations of firestop system 
manufacturer and the following requirements: 

1. Remove from surfaces of opening substrates and from penetrating items foreign 
materials that could interfere with adhesion of through-penetration firestop sys-
tems. 

2. Clean opening substrates and penetrating items to produce clean, sound surfaces 
capable of developing optimum bond with through-penetration firestop systems.  
Remove loose particles remaining from cleaning operation. 

3. Remove laitance and form-release agents from concrete. 

B. Priming:  Prime substrates where recommended in writing by through-penetration fire-
stop system manufacturer using that manufacturer's recommended products and meth-
ods.  Confine primers to areas of bond; do not allow spillage and migration onto ex-
posed surfaces. 

C. Masking Tape:  Use masking tape to prevent through-penetration firestop systems from 
contacting adjoining surfaces that will remain exposed on completion of Work and that 
would otherwise be permanently stained or damaged by such contact or by cleaning 
methods used to remove smears from firestop system materials.  Remove tape as soon 
as possible without disturbing firestop system's seal with substrates. 

3.3 THROUGH-PENETRATION FIRESTOP SYSTEM INSTALLATION 

A. General:  Install through-penetration firestop systems to comply with "Performance Re-
quirements" Article and firestop system manufacturer's written installation instructions 
and published drawings for products and applications indicated. 

B. Install forming/damming/backing materials and other accessories of types required to 
support fill materials during their application and in the position needed to produce 
cross-sectional shapes and depths required to achieve fire ratings indicated. 

1. After installing fill materials, remove combustible forming materials and other 
accessories not indicated as permanent components of firestop systems. 

C. Install fill materials for firestop systems by proven techniques to produce the following 
results: 

1. Fill voids and cavities formed by openings, forming materials, accessories, and 
penetrating items as required to achieve fire-resistance ratings indicated. 

2. Apply materials so they contact and adhere to substrates formed by openings and 
penetrating items. 
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3. For fill materials that will remain exposed after completing Work, finish to pro-
duce smooth, uniform surfaces that are flush with adjoining finishes. 

D. Install cable tray pathways in/through existing fire rated walls and smoke barriers as 
recommended by the pathway system manufacturer. 

3.4 FIELD QUALITY CONTROL 

A. Proceed with enclosing through-penetration firestop systems with other construction on-
ly after Owner inspection is completed. 

B. Where deficiencies are found, repair or replace through-penetration firestop systems so 
they comply with requirements. 

3.5 IDENTIFICATION 

A. Identify through-penetration firestop systems with pressure-sensitive, self-adhesive, 
preprinted vinyl labels.  Attach labels permanently to surfaces of penetrated construc-
tion on both sides of each firestop system installation where labels will be visible to an-
yone seeking to remove penetrating items or firestop systems.  Include the following in-
formation on labels: 

1. The words:  "Warning--Through-Penetration Firestop System--Do Not Disturb.  
Notify Building Management of Any Damage." 

2. Contractor's name, address, and phone number. 

3. Through-penetration firestop system designation of applicable testing and inspect-
ing agency. 

4. Date of installation. 

5. Through-penetration firestop system manufacturer's name. 

6. Installer's name. 

3.6 CLEANING AND PROTECTION 

A. Clean off excess fill materials adjacent to openings as Work progresses by methods and 
with cleaning materials that are approved in writing by through-penetration firestop sys-
tem manufacturers and that do not damage materials in which openings occur. 

B. Provide final protection and maintain conditions during and after installation that ensure 
through-penetration firestop systems are without damage or deterioration at time of 
Substantial Completion.  If, despite such protection, damage or deterioration occurs, cut 
out and remove damaged or deteriorated through-penetration firestop systems immedi-
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ately and install new materials to produce through-penetration firestop systems comply-
ing with specified requirements. 

3.7 THROUGH-PENETRATION FIRESTOP SYSTEM SCHEDULE 

A. UL-classified systems refer to the alpha-alpha-numeric designations listed in UL's "Fire 
Resistance Directory" under product Category XHEZ. 

B. Provide the following 2-hour rated firestop systems for all wall, floor, and ceiling race-
way penetrations, as applicable 

 
UL-Classified System   Penetrant     Rating  IPC Product 

C-AJ-1235     4" or Smaller EMT Pipe  2 Hour  FS 1900 

WL-1152     4" or Smaller EMT Pipe  2 Hour  FS 1900 

END OF SECTION 260510 
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SECTION 260600 - GROUNDING AND BONDING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes methods and materials for grounding systems and equipment. 

1.3 QUALITY ASSURANCE 

A. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in 
NFPA 70-2011, Article 100, by a testing agency acceptable to authorities having 
jurisdiction, and marked for intended use. 

B. Comply with UL 467 for grounding and bonding materials and equipment. 

PART 2 - PRODUCTS 

2.1 CONDUCTORS 

A. Insulated Conductors:  Copper wire or cable insulated for 600 V unless otherwise 
required by applicable Code or authorities having jurisdiction. 

B. Bare Copper Conductors: 

1. Solid Conductors:  ASTM B 3. 
2. Stranded Conductors:  ASTM B 8. 

2.2 CONNECTORS 

A. Listed and labeled by a nationally recognized testing laboratory acceptable to 
authorities having jurisdiction for applications in which used, and for specific types, 
sizes, and combinations of conductors and other items connected. 

B. Bolted Connectors for Conductors:  Copper or copper alloy, bolted pressure-type, with 
at least two bolts. 
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PART 3 - EXECUTION 

3.1 APPLICATIONS 

A. Conductors:  Install solid conductor for No. 8 AWG and smaller, and stranded 
conductors for No. 6 AWG and larger, unless otherwise indicated. 

B. Conductor Terminations and Connections: 

1. Connections to ground buses:  Bolted connectors. 

2. Connections for splices: Terminal blocks. 

C. Cable Shield Terminations and Connections: 

1. Connections for cable splices: Terminal blocks. 

3.2 EQUIPMENT GROUNDING 

A. Install insulated equipment grounding conductors with all feeders and branch circuits. 

3.3 INSTALLATION 

A. Grounding Conductors:  Route along shortest and straightest paths possible, unless 
otherwise indicated or required by Code.  Avoid obstructing access or placing 
conductors where they may be subjected to strain, impact, or damage. 

B. Bonding Straps and Jumpers:  Install in locations accessible for inspection and 
maintenance, except where routed through short lengths of conduit. 

1. Bonding to Equipment Mounted on Vibration Isolation Hangers and Supports:  
Install so vibration is not transmitted to rigidly mounted equipment. 

END OF SECTION 260600 
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SECTION 260720 - ELECTRICAL SUPPORTS AND SEISMIC RESTRAINTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section includes the following: 

1. Hangers and supports for electrical equipment and systems. 
2. Seismic restraints for electrical equipment and systems. 

1.2 QUALITY ASSURANCE 

A. Comply with most stringent seismic-restraint requirements in the IBC unless 
requirements in this Section are more stringent. 

B. Welding:  Qualify procedures and personnel according to AWS D1.1/D1.1M, 
"Structural Welding Code - Steel." 

PART 2 - PRODUCTS 

2.1 SUPPORT, ANCHORAGE, AND ATTACHMENT COMPONENTS 

A. Rated Strength:  Adequate in tension, shear, and pullout force to resist maximum loads 
calculated or imposed under this Project, with a minimum structural safety factor of five 
times the applied force. 

B. Steel Slotted Support Systems:  Comply with MFMA-3, factory-fabricated components 
for field assembly, and provide finish suitable for the environment in which installed. 

1. Manufacturers: 

a. Cooper B-Line; a division of Cooper Industries. 
b. ERICO International Corporation. 
c. Allied Support Systems; Power-Strut Unit. 
d. GS Metals Corp. 
e. Michigan Hanger Co., Inc.; O-Strut Div. 
f. National Pipe Hanger Corp. 
g. Thomas & Betts Corporation. 
h. Unistrut; Tyco International, Ltd. 
i. Wesanco, Inc. 
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2. Channel Dimensions:  Selected for structural loading and applicable seismic 
forces. 

C. Raceway and Cable Supports:  As described in NECA 1. 

D. Conduit and Cable Support Devices:  Steel and malleable-iron hangers, clamps, and 
associated fittings, designed for types and sizes of raceway or cable to be supported. 

E. Structural Steel for Fabricated Supports and Restraints:  ASTM A 36/A 36M, steel 
plates, shapes, and bars; black and galvanized. 

F. Mounting, Anchoring, and Attachment Components:  Items for fastening electrical 
items or their supports to building surfaces include the following: 

1. Mechanical-Expansion Anchors:  Insert-wedge-type, zinc-coated steel, for use in 
hardened portland cement concrete with tension, shear, and pullout capacities 
appropriate for supported loads and building materials in which used. 

a. Manufacturers: 

1) Cooper B-Line; a division of Cooper Industries. 
2) Empire Tool and Manufacturing Co., Inc. 
3) Hilti, Inc. 
4) ITW Construction Products. 
5) MKT Fastening, LLC. 
6) Powers Fasteners. 

2. Clamps for Attachment to Steel Structural Elements:  MSS SP-58, type suitable 
for attached structural element. 

3. Through Bolts:  Structural type, hex head, high strength.  Comply with 
ASTM A 325. 

4. Toggle Bolts:  All-steel springhead type. 

5. Hanger Rods:  Threaded steel. 

2.2 SEISMIC-RESTRAINT COMPONENTS 

A. Rated Strength, Features, and Application Requirements for Restraint Components:   

1. Structural Safety Factor:  Strength in tension, shear, and pullout force of 
components used shall be at least five times the maximum seismic forces to which 
they will be subjected. 

B. Angle and Channel-Type Brace Assemblies:  Steel angles or steel slotted-support-
system components; with accessories for attachment to braced component at one end 
and to building structure at the other end. 



USC BARNWELL COLLEGE FIRE ALARM                                                August 14, 2015 
STATE PROJECT NO. H27-I851 
 
 

ELECTRICAL SUPPORTS AND SEISMIC RESTRAINTS       260720 - 3 

2.3 FABRICATED METAL EQUIPMENT SUPPORT ASSEMBLIES 

A. Description:  Welded or bolted, structural-steel shapes, shop or field fabricated to fit 
dimensions of supported equipment. 

PART 3 - EXECUTION 

3.1 APPLICATION 

A. Comply with NECA 1 for application of hangers and supports for electrical equipment 
and systems, unless requirements in this Section or applicable Code are stricter. 

3.2 SUPPORT AND SEISMIC-RESTRAINT INSTALLATION 

A. Comply with NECA 1 for installation requirements, except as specified in this Article. 

B. Raceway Support Methods:  In addition to methods described in NECA 1, EMT and 
RMC may be supported by openings through structure members, as permitted in 
NFPA 70. 

C. Strength of Support and Seismic-Restraint Assemblies:  Select sizes of components so 
strength will be adequate to carry present and future static and seismic loads within 
specified loading limits.  Minimum static design load used for strength determination 
shall be weight of supported components plus 200 lb (90 kg). 

D. Mounting and Anchorage of Surface-Mounted Equipment and Components:  Anchor 
and fasten electrical items and their supports to building structural elements by the 
following methods, unless otherwise indicated by Code: 
1. To New Concrete:  Bolt to concrete inserts. 
2. To Masonry:  Approved toggle-type bolts on hollow masonry units and expansion 

anchor fasteners on solid masonry units. 
3. To Existing Concrete:  Expansion anchor fasteners. 
4. To Steel:  Welded threaded studs complying with AWS D1.1/D1.1M, with lock 

washers and nuts,  beam clamps (MSS Type 19, 21, 23, 25, or 27) complying with 
MSS SP-69, and/or Spring-tension clamps. 

5. To Light Steel:  Sheet metal screws. 
6. Items Mounted on Hollow Walls and Nonstructural Building Surfaces:  Mount on 

slotted-channel racks attached to substrate. 

E. Drill holes for expansion anchors in concrete at locations and to depths that avoid 
reinforcing bars. 
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3.3 INSTALLATION OF FABRICATED METAL SUPPORTS 

A. Cut, fit, and place miscellaneous metal supports accurately in location, alignment, and 
elevation to support and anchor electrical materials and equipment. 

B. Field Welding:  Comply with AWS D1.1/D1.1M. 

3.4 INSTALLATION OF SEISMIC-RESTRAINT COMPONENTS 

A. Attachment to Structure:  Anchor bracing to structure at flanges of beams, upper truss 
chords of bar joists, or at concrete members. 

3.5 ACCOMMODATION OF DIFFERENTIAL SEISMIC MOTION 

A. Make flexible connections in runs of raceways and cables where they cross expansion 
and seismic-control joints, where adjacent sections or branches are supported by 
different structural elements, and where they terminate with connection to electrical 
equipment that is anchored to a different structural element from the one supporting 
them as they approach equipment. 

END OF SECTION 260720 
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SECTION 283100 - FIRE ALARM SYSTEM 

PART 1 - GENERAL 

SUMMARY 

This Section includes fire alarm systems and requirements for system components including the 
following: 

Manual pull stations. 
Spot-Type smoke detectors. 
Spot-Type heat detectors. 
Duct type smoke detectors. 
Addressable interface units (AIU’s). 
Alarm indicating devices. 
Fire Alarm Control Panel (FACP). 
Fire Alarm Annunciator Panel (FAAP). 
Connections to existing access controlled doors for lock release. 
Connection to existing elevator controller for firefighter’s service recall. 
Connection to existing monitor sprinkler system. 
Connection to existing generator. 
Surge Protection Device (SPD) formerly transient voltage surge suppression (TVSS). 
Emergency power supply. 
Digital alarm communicator transmitter (DACT). 
RJ-31X phone jacks. 
Instructions. 
Tags. 
 

DEFINITIONS 

Active Multiplex System:  A multiplexing system in which signaling devices are employed to 
transmit and receive status signals of each initiating device and/or initiating device circuit within 
a prescribed time interval so that lack of receipt of such signal may be interpreted as a trouble 
signal. 

A.D.A.: Americans with Disabilities Act Guidelines. 

Alarm Initiating Devices:  Manual and automatic detection devices such as manual pull stations, 
heat detectors, and smoke detectors. 

Alarm Notification Appliances: Devices such as audible-only alarm units (horns), visible-only 
alarm units (strobes), and combination audible/visible alarm units.   
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Alarm Signal:  Signifies a state of emergency requiring immediate action.  Pertains to signals 
caused by the operation of alarm initiating devices. 

Analog Smoke Detector:  A smoke detector that transmits a signal indicating varying degrees of 
smoke density and includes a warning system to indicate when the detector is dirty and when the 
detector drifts outside of its listed sensitivity range.  Detectors shall include an adjustable 
sensitivity feature capable of being manipulated at the fire alarm control panel. 

Class B Wiring:  Wiring method used to interface non-addressable detection devices to 
addressable interface units (AIU's) and for notification appliance circuits. Class B circuits shall 
be electrically supervised such that a single break or a single ground fault condition will be 
indicated by a trouble signal at the FACP and remote annunciator panel no matter where the 
break or ground fault condition occurs. 

Notification Appliance Circuit (NAC): Circuit for connection of notification appliances. Circuits 
shall be electrically supervised such that a single break or a single ground fault condition will be 
indicated by a trouble signal at the FACP and remote annunciator panel no matter where the 
break or ground fault condition occurs. 

Signaling Line Circuit (SLC):  Multiplex circuit for connection of alarm initiating devices. 
Circuits shall be electrically supervised such that a single break or a single ground fault condition 
will be indicated by a trouble signal at the FACP and remote annunciator panel no matter where 
the break or ground fault condition occurs. 

Supervisory Signal:  Indicates need for action regarding maintenance of the fire detection and 
alarm system. 

Trouble Signal:  Indicates that a fault, such as an open circuit or ground, has occurred in the 
system. 

Zone:  Designation for an initiating device having a unique identity (for means of annunciation, 
status, and/or control) on a signaling line circuit. 

SYSTEM DESCRIPTION 

General: Active multiplex, addressable, microprocessor based type system with both manual and 
automatic alarm initiation, and both audible and visible evacuation alarms. Subpanels and/or 
power supply units located remotely from the fire alarm control panel shall not be provided. 

This new fire alarm control panel located in Barnwell College shall be networked with the 
existing fire alarm control panel (FCI Gamewell E3 Series) located in Hamilton College.  Panels 
shall be programmed to initiate general alarms in each building independently and initiate a 
general alarm in both buildings if alarm originates in connector wing joining the two buildings.    

Signal Transmission:  Multiplex signal transmission dedicated to fire alarm service only. 
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Audible Alarm Indication:  By digital voice alarm messages and tone signals on loudspeakers for 
general fire alarm.  In addition to fire alarm notification, an audible input shall be provided in the 
FVCC to connect the Universities Mass Notification system for audible alert messages. Signal 
and connectivity requirements shall be coordinated with Todd Griffin (USC Fire Marshal). 

Visible Alarm Indication:  By synchronized strobe light units that comply with NFPA 72 and 
A.D.A. guidelines. 

System connections for alarm initiating devices:  Devices shall be connected using signaling line 
circuits (multiplex addressable type). 

System connections for alarm notification appliances:  Devices shall be connected using Class B 
notification appliance circuits. 

Functional Description:  Provide a complete fire detection and alarm system with the following 
functions and operating features: 

Priority of Signals:  Automatic response functions shall be accomplished by the first 
zone/device initiated.  Alarm functions resulting from initiation by the first zone/device 
shall not be altered by subsequent alarms.  An alarm signal shall be the highest priority.  
Supervisory or trouble signals shall have second- and third-level priority.  Signals of a 
higher level priority shall take precedence over signals of lower priority even though the 
lower priority condition occurred first.  Annunciate all alarm signals regardless of priority 
or order received. 

Noninterfering:  Provide zoned, powered, wired, and supervised system so that a signal 
from one zone/device does not prevent the receipt of signals from any other zone/device.  
All zones/devices shall be manually resettable from the FACP after the initiating device or 
devices have been restored to normal.  Systems that require the use of batteries or battery 
backup for the programming function are not acceptable and shall not be provided. 

Transmission to a Remote Central Station:  Alarm signals shall be automatically routed to 
USC’s Police Station in Columbia, South Carolina via a DACT provided integral to the 
FACP cabinet.   

Air Handling Unit Shutdown: Automatic shutdown of an existing air handling unit (that 
currently has one duct smoke detector) shall occur when its detector goes into alarm and 
when a general alarm occurs at the FACP.  Wiring shall be provided such that the air 
handling unit shall automatically restart when the fire alarm system is reset to a normal 
condition. 

Elevator Recall: Addressable interface units and associated wiring connections shall be 
provided to the elevator control system to initiate firefighter’s service (elevator recall). A 
unique evacuation message shall be announced over a cab-mounted speaker notification 
unit when a general alarm occurs. 
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Access Controlled Doors: Addressable interface units and associated wiring connections 
shall be provided to access controlled doors to unlock/release door locks when a general 
alarm condition occurs at the FACP. 

 
Fire Sprinkler Systems: Addressable interface units and associated wiring connections shall 
be provided to monitor both wet and dry type fire sprinkler systems. 

 
Generator Set: An addressable interface unit and associated wiring connections shall be 

provided to monitor a general trouble contact for the building generator set and associated 
transfer switch. 

 
Function Switches at the FACP: Switches shall provide capability for Alarm 
Acknowledgement, Supervisory Acknowledgement, Trouble Acknowledgement, Alarm 
Silence, System Reset, and AHU Shutdown.  

Alarm Acknowledgement: Under normal conditions each panel shall display a 
"SYSTEM NORMAL" message.  Should an abnormal condition be detected an 
appropriate LED (Alarm, Supervisory, or Trouble) shall flash and an audible signal 
shall be activated at the panel.  The panel shall display the following information 
relative to the abnormal condition of a point in the system: 

1.  Custom alarm point label (40 characters minimum) 

2.  Type of device (e.g., smoke detector, heat detector, manual pull station, etc.) 

3.  Point status (e.g., alarm, supervisory, trouble) 

 
Pressing the appropriate acknowledge button shall acknowledge the alarm, 
supervisory, or trouble condition.  After all the points have been acknowledged, the 
LED’s shall glow steady and the panel’s audible signal shall be silenced.  
 
Alarm Silencing: Should the "Alarm Silence" button be pressed, all building and panel 
audible alarm signals shall cease operation. All building visible alarm signals shall 
continue operation. 

System Reset: The "System Reset" button shall return the system to its normal state 
after an alarm condition has been remedied. Should an alarm condition continue to 
exist, the system shall remain in an abnormal state. System control relays shall not 
reset.  The panel’s audible signal and the Alarm LED shall be on.  The display shall 
indicate the total number of alarms and troubles present in the system along with a 
prompting to review the points.  These points shall not require acknowledgement if 
they were previously acknowledged. 

Power Loss Indication:  Sound trouble signal at the FACP upon loss of primary power at the 
FACP.  Provide an indication at the FACP when the system is operating on an alternate 
power supply. 
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Remote Detector Status Indication:  

Tamper: Status annunciation of individual smoke and heat detectors at the FACP to 
indicate when a detector has been removed from its base.  

Maintenance: Status annunciation of individual analog smoke detectors at the FACP to 
indicate when a detector is dirty and requires cleaning or when it has drifted outside of 
its listed sensitivity range. 

Remote Detector Sensitivity Adjustment:  Manipulation of controls at the FACP shall allow 
the selection of specific smoke and heat detectors for adjustment, display their current status 
and sensitivity settings, and control changes in those settings.  Provide ability of using the 
same controls to program repetitive scheduled changes in sensitivity of specific detectors.   

Annunciation:  Annunciate manual or automatic operation of any alarm or supervisory 
initiating device on the FACP indicating the location and type device as indicated herein. 

Annunciator Display:  80 character (minimum) alphanumeric, liquid-crystal-display (LCD) 
type. 

Signal Initiation:  The manual or automatic operation of an alarm initiating or supervisory 
operating device shall cause the FACP to transmit an appropriate signal including: 

General Alarm:  A system general alarm includes: 

Indicating the general alarm condition at the FACP. 

Identifying the device that is the source of the alarm at the FACP. 

Initiating visible alarms throughout the building.  

Initiating voice/tone (via speakers) alarms and visible alarms as follows:  

General:  When the FACP receives notification of a general alarm condition, 
all audible and visible alarms shall be activated throughout the building. 

The audio alarm signal of the voice alarm system shall consist of an alarm tone 
for approximately 10 seconds followed by automatic pre-selected voice 
evacuation messages (see message requirements under PRODUCTS section). At 
the end of each voice evacuation message, the alarm tone shall resume. The alarm 
tone and messages shall sound alternately until the alarm silence switch at the 
FVCC has been operated.  Note that two different voice messages are required - 
one for the elevator cars and one for all other areas of the building. 

Initiating transmission of the general alarm signal to USC’s central monitoring 
station via a digital alarm communicator transmitter. 

Shutdown the existing air handling unit fan. 
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Trouble Alarm:  A system trouble alarm includes: 

Audible indication of the trouble condition at the FACP. 

Identifying the device that is the source of the trouble condition at the FACP. 

Initiating transmission of trouble signal to USC’s remote central monitoring 
station via a digital alarm communicator transmitter. 

Alarm initiation for installed fire detection devices shall be as follows: 

Smoke detector requiring maintenance/cleaning shall initiate a supervisory alarm. 

Removal of smoke and/or heat detectors from their mounting bases shall initiate a 
trouble alarm. 

Manual pull station alarm operation shall initiate a general alarm. 

Smoke detector alarm operation of spot type smoke detectors shall activate a 60-
second alarm delay. If after 60 seconds the alarm condition for the detector has 
cleared, the system shall be reset to normal. If after 60 seconds the alarm condition is 
still present, a general alarm shall be initiated. 
 
Smoke detectors located in elevator lobby and machine room shall activate elevator 
recall via control/relay type addressable interface units in accordance with ANSI 17.1. 

 
Heat detector alarm operation shall initiate a general alarm. 

 
Heat detectors located in elevator machine rooms shall activate a shunt trip circuit 
breaker to disconnect main power supply to the elevator in accordance with ANSI 17.1 
via a control/relay type addressable interface unit and 24 VDC power. 
 

Flow Switch activation of wet sprinkler system shall initiate a general alarm. 

Tamper Switch activation of wet and/or dry sprinkler systems shall initiate a 
trouble/supervisory alarm. 

 
Air Pressure Flow Switch of the dry sprinkler alarm system shall initiate a general 
alarm. 

 
Special alarm initiation for the digital alarm communicator transmitter shall be as follows: 

 
Detection of a telephone line fault by the digital alarm communicator transmitter shall 
cause: 

 
Audible indication of the trouble/supervisory condition at the FACP and remote 
annunciator panel. 
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Identifying the source of the trouble/supervisory condition at the FACP and remote 
annunciator panel. 

 

Independent System Monitoring:  Supervise each detection device and each alarm 
notification device for both normal operation and trouble. 

Circuit Supervision:  Indicate circuit faults with both a zone and a trouble signal at the 
FACP.  Provide a distinctive indicating audible tone and (LED) indicating light. 

The maximum elapsed time between the occurrence of an alarm or a trouble condition 
and its indication at the FACP shall be 10 seconds. 

SUBMITTALS 

General:  The Contractor shall not begin the installation of any raceways or boxes for the fire 
alarm system until shop drawings and product data have been reviewed by the 
Architect/Engineer.  Provide 3 copies of submittals for the following:    

Product data for fire alarm system components including dimensioned plans, sections, and 
elevations showing minimum clearances, installed features and devices, and list of materials.  

Wiring diagrams from manufacturer differentiating between manufacturer-installed and field-
installed wiring.  Include diagrams for equipment and for system with all terminals and 
interconnections identified.  Include drawings indicating components for both field and factory 
panel wiring. 

Shop drawings from manufacturer indicating all wiring for detection, alarm, and 
communications circuits. Include equipment types and locations, raceway sizes, number and type 
of wires/cables, and conductor color coding for each circuit type.  Shop drawings shall be 
provided on 24" x 36" (D-size) prints.  Final submittal shall include one set of shop drawings on 
a reproducible (vellum) media. 

Calculations of required battery capacity for both alarm and supervisory modes based on 24 hour 
(standby) and 5 hour (alarm).   

Calculations of voltage drop for signaling circuits and emergency power supply conductors. 

System operation description including method of operation and supervision of each type of 
circuit and sequence of operations for all manually and automatically initiated system inputs.  
Description shall cover this specific project.  Manufacturer's standard descriptions for generic 
systems are not acceptable.  

Operation and maintenance data: Provide three 3-ring binders for Operating and Maintenance 
Manuals.  Operation and maintenance data shall cover each type of product, including all 
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features and operating sequences, both automatic and manual.  In addition, provide the 
following: 

 1. Spare parts Data. 
 2. Names, addresses, and telephone numbers of service organizations that carry stock of 

repair parts for the systems to be furnished. 
 3. A listing of the manufacturer’s representatives responsible for installation coordination and 

service. 
 4. A list of addresses for every device that is provided for purposes of alarm initiation, status 

monitoring, supervised notification appliance circuits, and auxiliary control. 
 5. A list of smoke detector sensitivity set points for all installed detectors. 
 
Product certification signed by the manufacturer of the fire alarm system components certifying 
that their products comply with the referenced standards. 

QUALITY ASSURANCE 

Installer Qualifications:  Engage an experienced installer who is a factory-authorized service 
representative and a licensed contractor in the State of South Carolina to perform the Work of 
this Section. 

Compliance with Local Requirements:  Comply with the International Building Code (IBC), 
local ordinances, local regulations, CABO/ANSI A117.1 (A.D.A.), requirements of the USC Fire 
Marshal, and requirements of the State Engineer. 

Electrical Component Standard:  Components and installation shall comply with NFPA 70 
"National Electrical Code." 

NFPA Compliance:  Provide fire alarm and detection systems conforming to the requirements of 
the following publications: 

NFPA 72 - 2011, "National Fire Alarm Code.” 

UL Listing and Labeling:  Provide system and components specified in this Section that are 
listed and labeled by UL. 

Single-Source Responsibility:  Obtain fire alarm components from a single source who assumes 
responsibility for compatibility of system components furnished. 

Warranty: Provide a 3-year warranty on all system equipment and wiring.  Response during 
business hours (Monday – Friday, 7am – 6pm). 

MAINTENANCE SERVICE 
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Maintenance Service Contract:  Provide maintenance of the fire alarm system for a period of 12 
months commencing with Substantial Completion, using factory-authorized service 
representatives. 

Basic services:  Systematic, routine maintenance visits on a monthly basis at times 
coordinated with the Owner.  In addition, respond to service calls within 4 hours of 
notification of system trouble.  Adjust and replace defective parts and components with 
original manufacturer's replacement parts, components, and supplies. 

SPARE PARTS 

General:  Furnish spare parts matching products installed, as described below, packaged with 
protective covering for storage, and identified with labels clearly describing contents.   

Strobe Units:  Furnish one of each candela rating. 

Combination Audible/Visible Alarm Units: Furnish one of each type and candela rating. 

Smoke Detectors:  Furnish four. 

Heat Detectors:  Furnish two. 

Detector Bases:  Furnish four. 

PART 2 - PRODUCTS 

MANUFACTURERS 

General: Substitutions for manufacturers and systems indicated below must be prior-to-bid 
approved by the Architect/Engineer. Submit a complete set of cut sheets indicating all equipment 
and devices to be furnished in order to be considered for prior approval. Additional information 
deemed necessary by the Architect/Engineer to show a manufacturer's capability in complying 
with the project requirements shall be provided when requested.  System shall be directly 
compatible to network with an existing FCI Gamewell E3 Series panel located in adjacent 
Hamilton College via fiber cables. 

Approved manufacturers and systems are as follows: 

1. Fire Control Instruments (FCI) Gamewell. 

 
BACKBOXES FOR FIRE ALARM SYSTEM DEVICES 
 
Flush Backboxes: 
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Outlet and Device Boxes: Conform to UL 514A, "Metallic Outlet Boxes, Electrical," and UL 
514B, “Fittings for Conduit and Outlet Boxes.”  Boxes shall be of type, shape, size, and depth 
to suit each location and application.  Provide “old work” type boxes where required for 
proper mounting in existing walls and ceilings. 
 
Steel Boxes: Conform to NEMA OS 1, "Sheet Steel Outlet Boxes, Device Boxes, Covers, and 
Box Supports." Boxes shall be sheet steel with stamped knockouts, threaded screw holes and 
accessories suitable for each location. Provide “old-work” type boxes where required for 
proper mounting in existing walls and ceilings. 

 
Surface Backboxes: 
 

Surface Raceway Boxes for Fire Alarm System Devices: Metallic boxes made by surface 
raceway manufacturer with stamped knockouts and accessories suitable for each location. 
Boxes shall have an ivory finish to match surface raceway. 

 
Surface raceway boxes for square devices (e.g., pull stations and alarm devices) requiring the 
mounting screw pattern of a 4" square backbox shall be Wiremold Type V5752 or V5753 
boxes (or prior approved equal) except as required below for custom surface device boxes. 

 
Surface raceway boxes for round devices (e.g., smoke and heat detectors) shall be Wiremold 
Type V5738, V5738A or V5739 boxes (or prior approved equal). 

 
Custom Surface Device Boxes for Fire Alarm System Devices: Fire detection and alarm 
devices that do not properly mate with surface raceway boxes (e.g., manual pull stations and 
A/V devices) shall be mounted on custom made surface type backboxes specifically 
manufactured for the installed device. 
Device faceplates shall mate flush with outer edges of boxes. Custom boxes shall have not 
more than two stamped knockouts per box and shall be painted to match surface raceway or 
the installed device. Where applicable, proper surface raceway fittings shall be provided to 
interface conduit  knockouts in 

MANUAL PULL STATIONS 

General:  Single-action type, fabricated of metal or plastic, and finished in red with molded 
raised letter operating instructions of contrasting color.  Stations requiring the breaking of a glass 
panel are not acceptable.  Stations that require the breaking of a concealed glass rod may be 
provided.  Provide stations with screw terminals for connections. 

Addressability:  Provide manual pull stations with a communication transmitter and receiver 
having a unique identification and status reporting capability to the FACP. 

Reset:  Key-operated reset station switch. 

Nuisance Alarm Covers:  Provide clear plastic nuisance alarm covers with local alarms (STI 
or approved equal) on all pull stations. 



USC BARNWELL COLLEGE FIRE ALARM  August 14, 2015                                                  
STATE PROJECT NO. H27-I851 
 
 

FIRE ALARM SYSTEM                       283100 - 11 

SMOKE DETECTORS 

General:  Comply with UL 268, "Smoke Detectors for Fire Protective Signaling Systems."  
Provide the following features: 

Factory Nameplate:  With serial number and type identification. 

Operating Voltage:  24-V d.c., nominal. 

Plug-in Arrangement:  Detector and associated encapsulated electronic components 
mounted in a module that connects to a fixed base with a twist-locking plug connection.  
The plug connection shall require no springs for secure mounting and contact maintenance.  
Provide terminals in the fixed base for building wiring. 

Visual Indicator:  Connected to indicate detector has operated. 

Addressability:  Provide detectors with a communication transmitter and receiver having a 
unique identification and status reporting capability to the FACP. 

Spot-Type Smoke Detectors:  Include the following features and characteristics: 

Sensor:  Photoelectric type with infrared detector light source and matching silicon cell 
receiver. 

Detector Sensitivity:  Adjustable between 0.6 and 3.5 percent per foot smoke obscuration 
when tested in accordance with UL 268. Programmed/Installed setpoint for each detector 
shall be 3.5% per foot. 

Remote Controllability:  Provide detectors individually monitorable at the FACP for 
calibration, sensitivity, and alarm condition, and have capability of individually adjusting 
sensitivity from the FACP. 

Duct Smoke Detectors: Include the following features and characteristics: 
 

Smoke detector with sampling tube of design and dimensions as recommended by the 
manufacturer for the specific duct size and installation conditions where applied. Complete 
with housing and programmable relay as required for fan shutdown. Housings shall be of 
types that are surface mounted to the exterior of ducts to allow immediate access to the 
smoke detector; housings manufactured to be installed within ducts shall not be provided. 

 
Sensor: Photoelectric type with infrared detector light source and matching silicon cell 
receiver. 

 
Detector Sensitivity: Adjustable between 0.6 and 3.7 percent per foot smoke obscuration 
when tested in accordance with UL 268. Programmed/Installed setpoint for each detector 
shall be 3.7% per foot. 
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Remote Controllability: Provide detectors individually monitorable at the FACP for 
calibration, sensitivity, and alarm condition, and have capability of individually adjusting 
sensitivity from the FACP. Detector units shall also shutdown air handling units via 
manual operation of control switch at the FACP and remote annunciator panel. 

 
Programmable Relay: Each detector shall be provided with an integral programmable 
control relay that shall be rated to properly interface with the HVAC control system for 
shutdown functions. Provide an isolation relay of proper ratings if the detector relay ratings 
do not meet HVAC system control voltage and amperage requirements. 
 

COMBINATION REMOTE INDICATING LIGHT AND TEST STATIONS 
 

General: Provide stations including a location-indicating, system-voltage light and a keyed 
test switch for remote status and testing of smoke detectors. Station components shall be 
attached to a wall plate for mounting on a single-gang wall or ceiling box, as applicable. 
Provide two keys to the Owner for each unit provided. 
 

HEAT DETECTORS 

General:  Comply with UL 521. Provide the following features: 

Factory Nameplate:  With serial number and type identification. 

Plug-in Arrangement:  Detector and associated encapsulated electronic components 
mounted in a module that connects to a fixed base with a twist-locking plug connection.  
The plug connection shall require no springs for secure mounting and contact maintenance.  
Provide terminals in the fixed base for building wiring. 

Visual Indicator:  Connected to indicate detector has operated. 

Addressability:  Provide detectors with a communication transmitter and receiver having a 
unique identification and status reporting capability to the FACP. 

Spot Type Heat Detectors - 135 Degree Type:  Fixed-temperature and rate-of-rise unit. Fixed-
temperature setting shall be 135-deg F. 

ADDRESSABLE INTERFACE UNITS (AIU's) 

General: Addressable interface units designed to provide either the monitoring of system 
components not equipped for multiplex communication and/or the actuation of dry contacts 
based on the operation of other detection components or switches in the fire detection system, as 
applicable.  Provide units with a communication transmitter and receiver complete having a 
unique identification and status-reporting capability to the FACP. 

ISOLATION RELAYS 
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General: Electrical relay units designed to provide isolation of operating power from switched 
power for other control systems.  Provide units with contact ratings as required for connected 
loads. Operating voltage shall be 24-V d.c., nominal.  Output contacts shall be Form C relay 
type. 

ALARM NOTIFICATION APPLIANCES 

General:  Equip alarm notification devices for mounting as indicated.  Provide terminal blocks 
for incoming and outgoing system connections. 

Visible-Only Alarm Units:   

Strobe lights utilizing high-intensity, clear, optic lens and xenon flash tube.  Provide 
luminaires having their lenses mounted on an aluminum faceplate.  Provide the word 
"FIRE" engraved in minimum 1-inch-high letters displayed on the unit. Orient lettering in 
accordance with mounting of unit (e.g., lettering for ceiling mounted units shall be 
horizontal across the lens, lettering for wall mounted units shall be vertical down the lens). 
Strobe leads shall be factory connected to screw terminals. Provide units with lamps having 
intensities as indicated on the contract drawings (minimum).  Where a strobe unit 
manufacturer does not produce units with strobe intensities that match those indicated on 
the contract drawings, units with the next higher intensity above the intensity specified shall 
be provided.  Intensity requirements indicated for each unit shall be met regardless of the 
viewing angle to the device (e.g., dual rated 15/75 candela strobes shall only be used for 15 
candela applications). 

Synchronized Flash: Units (and their associated notification appliance circuits) shall be 
arranged to provide a synchronized flash sequence for all visible alarm units in the building. 

Audible-Only Alarm Units:  Comply with UL 1480, "Speakers for Fire Protective Signaling." 

Speakers:  Compression-driver type having a frequency response of 400 to 4,000 Hz for fire 
alarm horn tone and 125 Hz to 12,000 Hz for voice messages.  Speakers shall be equipped 
with an alnico V magnet and a multiple tap, varnish impregnated, sealed matching 
transformer.  Speakers shall be connected for 2 watt tap setting. Minimum output at 2 watt 
setting shall be 90 dB per UL 1480.  Speakers shall be voltage-matched to the signal control 
panel amplifier output voltage. 

Combination Audible/Visible Alarm Units:  Provide factory-combined audible and visible alarm 
units in a single mounting unit where indicated. 

FIRE ALARM CONTROL PANEL (FACP) 

General:  Comply with UL 864, "Control Units for Fire Protective Signaling Systems."  
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Panel Cabinet:  Provide two red colored, lockable steel cabinets with trim for surface mounting.  
Cabinets shall be of the same dimensions and trim and have matching locks.  Arrange cabinets so 
all operations required for testing or for normal care and maintenance of the system are 
performed from the front of the enclosures. Provide cabinets large enough to accommodate all 
components and to allow ample gutter space for interconnection of components as well as field 
wiring. Identify each cabinet and each component by an engraved red laminated phenolic resin 
nameplate.  Lettering on the cabinet nameplate shall not be less than 1 inch high.  

Systems:  Provide for separate and independent alarm and supervisory systems in the FACP.  
The signaling line circuit loop board(s) in the FACP shall consist of plug-in cards.  Construction 
requiring removal of field wiring for module removal shall not be provided. 

Control Modules:  Types and capacities to perform all functions of the fire alarm system.  
Provide local, visible, and audible signals to notify of any alarm, supervisory, and trouble 
condition.  Provide each type of audible alarm with a distinctly different sound. 

Zones:  Make provision in the FACP for all detection, communications, and supervisory zones 
required to provide the functions described herein and indicated on the contract drawings.  

Notification Appliance Circuits:  Separate notification appliance zones and associated circuits 
shall be provided for audible and visible notification appliances.  They shall be arranged such 
that audible notification appliances can be silenced during a general alarm while the visible 
notification appliances remain flashing. Make provision in the FACP for all notification 
appliance zones and circuits (audible and visible) required to provide the functions described 
herein and indicated on the contract drawings.  Power supply units located remotely from the fire 
alarm control panel shall not be provided. 

Synchronized Flash: Visible notification appliance circuits (and their associated visible 
alarm notification appliances) shall be arranged to provide a synchronized flash sequence 
for all visible alarm notification appliances in the building. 

Synchronized Temporal Pattern: Audible notification appliance circuits (and their 
associated audible notification appliances) shall be arranged to provide a three-pulse 
temporal pattern in accordance with NFPA 72 and ANSI S3.41.  The temporal pattern shall 
be synchronized for all audible notification appliances in the building. 

Voice Alarm: Provide a digital-voice, integrated, UL listed, life safety, and emergency 
communication system, complying with the requirements of NFPA 72. The FACP shall include 
central voice alarm system components complete with all necessary microphones, pre-amplifiers, 
amplifiers, and tone generators. Features shall include: 
 

Amplifiers: Comply with UL 1711, "Amplifiers for Fire Protective Signaling Systems." 
Provide amplifier wattage capacity to accommodate all audible notification appliances 
where each appliance is tapped at 2 watts with 20 percent spare capacity, minimum. 
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Alarm Channels: Three channels to permit transmission of mass notification voice 
announcements and two pre-recorded evacuation signals (one for the building and one for 
the elevator) to all portions of the building as well as emergency public address 
announcements via the central control microphone. All announcements shall be made over 
dedicated, supervised communication lines. 
 

Mass Notification Messages:  Coordinate signal input and connectively requirements with 
Todd Griffin (USC Fire Marshal). 

Alphanumeric Display and System Controls:  Arrange to provide the basic interface between the 
human operator at the FACP and addressable system components, including annunciation, 
supervision, and control.  Provide a display with a minimum of 80 characters, arranged to display 
alarm, supervisory, and component status messages and indicate control commands to be entered 
into the system for control of detector sensitivity and other parameters. 

Coordination:  Provide system programming and coordination as required to establish proper 
communications and communicate scheduled alarm codes/messages to the central 
monitoring station equipment. 

FIRE ALARM ANNUNCIATOR PANEL 

General:  Provide annunciator panel for the remote annunciation of alarm, supervisory, 
and trouble conditions. Panel shall be arranged for flush mounting.  Color of panel and 
associated trims shall be red.  Provide a FCI Gamewell “NGA” series LOC style 
annunciator panel or equal. 

Alphanumeric Display and System Controls:  Arrange to provide the basic interface 
between human operator and addressable system components, including annunciation, 
supervision, and control.  Provide a display with a minimum of 80 characters, arranged 
to display alarm, supervisory, and component status messages. 

  Switches:  Provide programmable type switches to perform system control functions as 
scheduled on the contract drawings. 

  Cover:  Provide a steel-framed cover with polycarbonate lens to cover each remote 
annunciator panel.  Covers shall be hinged and shall be provided with a cabinet type 
lock, keyed the same as the FACP.  Dimensions of cover shall closely match front 
dimensions of remote annunciator panels.  Frame and exposed hardware of cover shall 
be painted high-gloss red. 

SURGE PROTECTION DEVICE (SPD)  -   
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General:  Provide a surge protection device (SPD) to protect the primary power branch circuit to 
the FACP.  Device shall be specifically designed and UL listed to protect the type of circuit 
connected thereto.  Fuses are not acceptable and shall not be provided. 

EMERGENCY POWER SUPPLY 

General:  Provide an emergency power supply for the FACP.  Components shall include 
batteries, a charger, and an automatic transfer switch.  The emergency power system shall be 
provided integral with the FACP cabinet. 

Batteries:  Sealed lead-acid type.  Provide sufficient capacity to operate the complete alarm 
system in normal or supervisory (non-alarm) mode for a period of 24 hours.  Following this 
period of operation on battery power, the batteries shall have sufficient capacity to operate 
all components of the system, including all alarm notification appliances in alarm or 
supervisory mode for a period of 5 minutes. 

Automatic Transfer Switch:  Transfer the load to the battery without loss of signals or status 
indications in the event of the failure of primary power. 

Battery Charger:  Solid-state, fully automatic, variable-charging-rate type.  Provide for 150 
percent of the connected system load while maintaining the batteries at full charge.  In the 
event batteries are fully discharged, the charger shall recharge them fully within twelve 
hours.  Charger output shall be supervised as part of system power supply supervision.  

DIGITAL ALARM COMMUNICATOR TRANSMITTER (DACT) 

Provide a digital alarm communicator transmitter that is UL listed for commercial fire reporting 
in accordance with NFPA 72.  Unit shall include a two-line Digital Alarm Communication 
Transmitter (DACT) for communicating with USC Police Station located in Columbia, South 
Carolina.  The DACT shall be provided integral with the FACP; a separate panel shall not be 
provided.  The DACT shall be capable of transmitting all data as specified herein. 

Communicator Program:  The system shall have a dual telephone line transmission feature.  
The first line shall be capable of dialing 2 telephone numbers, of 15 digits each using the 
switched telephone network such that if 2 unsuccessful attempts are made to the first 
number the system shall automatically switch to the second number and make 2 attempts.  If 
these 2 attempts are unsuccessful the system shall switch between numbers after 2 attempts 
each, until a successful connection is made or a maximum of 10 tries are attempted.  Once 
10 unsuccessful attempts are made the system shall stop dialing.  Should another event occur 
which requires a message to be transmitted the dialing process shall be repeated.  This line 
shall be supervised.  If the first line is tampered-with or cut-off, the second line shall 
transmit an alarm to the central station.   

Automatic Recall Time:  The system shall transmit an Automatic Recall Message using the 
digital alarm communicating transmitter to test communications, each 24 hours. 
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Communication Failure Alarm:  Should the digital alarm communicating transmitter fail to 
communicate with the central monitoring station receiver on 3 successive attempts, a trouble 
condition shall be activated in the FACP 

Communication Reporting Format:  The communicator shall be capable of communicating 
to USC’s central monitoring station using the Silent Knight 4+2 extended format and the 
Contact ID format.  Programmed/Installed format for this installation shall be Contact ID. 

Emergency Power Supply:  Emergency power for the DACT unit shall be provided from the 
FACP emergency power supply system as specified above. 

Central Station Coordination:  Provide system programming and coordination with USC’s 
Fire Marshal and the monitoring/police station as required to establish proper 
communications and communicate alarm codes. 

RJ-31X TELEPHONE JACKS 

General:  Provide two RJ-31X telephone jacks for connection of DACT unit to telephone lines.  
Jacks shall be ADI part #MO-RJ31X or equal. 

INSTRUCTIONS 

General:  Provide one of the following: 

  Provide a typeset, printed, or typewritten instruction card mounted behind a lexan plastic 
or glass cover in a stainless steel or aluminum frame. Describe steps to be taken by an 
operator when a signal is received as well as the functional operation of the system under 
all conditions:  normal, alarm, and trouble.   

Obtain approval for instructions before mounting.  

Install in a location adjacent to the FACP. 

TAGS 

Tags For Identifying Tested Components:  Comply with NFPA 72. 

PART 3 - EXECUTION 

INSTALLATION, GENERAL 

Install system in accordance with NFPA Standards referenced in Parts 1 and 2 of this Section. 
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EQUIPMENT INSTALLATION 

Existing Fire Alarm Equipment: Existing system shall stay operational until new system is in 
place and commissioned.  Demolish all existing fire alarm system equipment, devices, and 
associated raceways and wiring. Turn over equipment and devices to Todd Griffin, USC Fire 
Marshal. 

Backboxes for Fire Alarm System Devices:  Install recessed boxes adjacent to existing structural 
members where possible and fasten boxes to structural members for added support. Provide 
screw-type “old work” box clips where applicable for recessed boxes. Fasten surface mounted 
boxes to structural members where possible. 

Manual Pull Stations:  Mount stations in/on walls as detailed on the contract drawings with top 
of station at 48 inches above finished floor. 

Spot-Type Smoke Detectors:  Install detectors indicated to be ceiling mounted not less than 4 
inches from a side wall to the near edge. Detectors shall be semi-flush mounted on recessed 
backboxes unless noted or detailed otherwise.  Backboxes shall be supported independent of 
acoustical drop ceilings using T-Bar support brackets.  On smooth ceilings, install detectors not 
over 30 feet apart in any direction.  Install detectors located on the wall at least 4 inches but not 
more than 12 inches below the ceiling. Install detectors no closer than 3 feet from air registers 
unless prior approved by the Architect/Engineer. 

Spot-Type Heat Detectors:  Install detectors indicated to be ceiling mounted not less than 4 
inches from a side wall to the near edge. Detectors shall be semi-flush mounted on recessed 
backboxes unless noted or detailed otherwise.  Backboxes shall be supported independent of 
acoustical drop ceilings using T-Bar support brackets. Install detectors located on the wall at 
least 4 inches but not more than 12 inches below the ceiling. Install detectors no closer than 3 
feet from air registers unless prior approved by the Architect/Engineer. 

Addressable Interface Units and Isolation Relays:  Install units in a NEMA 1 enclosure at 
locations indicated. 
 
Audible and Visible Alarm Notification Appliances: Mount as indicated on the contract 
drawings. 
 
Fire Alarm Control Panel:  Surface mount cabinets with top of cabinets at 66 inches above 
finished floor. 
 
Fire Alarm Annunciator Panel:  Flush mount enclosure with top at 60 inches above finished 
floor. 
 
Surge Protection Device (SPD) formerly Transient Voltage Surge Suppression Device:  Install 
device integral to one of the the FACP cabinets in a NEMA 1 enclosure.  Provide a #10 AWG 
ground wire in 1/2" EMT from SPD device to the ground bus of the existing panelboard. 
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System Instructions:  Securely fasten framed system instructions to walls at 60” above finished 
floor. 

WIRING AND RACEWAY INSTALLATION 

General: Provide raceway and wiring to all equipment and devices indicated on the contract 
drawings.  The contract drawings indicate partial raceway and wiring requirements to help 
clarify design intent.   Where raceway and wiring is not indicated on the drawings for devices or 
equipment, the arrangement, grouping, and routing of raceway and wiring shall be provided in 
accordance with the National Electrical Code and in accordance with methods outlined in the 
contract specifications and drawings. 

Wiring:  Provide wiring in accordance with Division 16 specification section "Basic Electrical 
Materials and Methods".  Provide the following wire sizes (THHN type): 

   All audio cables shall be #16 AWG minimum. 

   All visual indicating device cables shall be #12 AWG minimum. 

   All upper floors cables (4th and 5th floors) shall be #12 AWG minimum. 

   All other cables shall be #16 AWG minimum. 

Raceways:  Install all wiring in metal raceway in accordance with Division 16 specification 
section "Basic Electrical Materials and Methods." 

Wiring Within Enclosures:  Install conductors parallel with or at right angles to the sides and 
back of the enclosure.  Bundle, lace, and train the conductors to terminal points with no excess.  
Connect conductors associated with the fire alarm system that are terminated, spliced, or 
interrupted to terminal blocks.  Mark each terminal in accordance with the wiring diagrams of 
the system.  Make all connections with approved crimp-on terminal spade lugs, pressure-type 
terminal blocks, or plug connectors. Solder and/or wire nuts shall not be used. 

Cable Taps and Splices:  Cable taps and splices shall be kept to a minimum and shall only be 
allowed in addressable signaling line circuits; cable taps and splices shall not be provided in 
notification appliance circuits (most alarm notification appliances have both incoming and 
outgoing connection terminals – with proper planning there should be no need to splice a 
notification appliance circuit). Provide numbered terminal strips in junction boxes, pull boxes, 
outlet boxes, cabinets, and equipment enclosures where any tap or splice is made.  Solder and/or 
wire nuts shall not be used. 

Color Coding:  Color code all fire alarm conductors differently from the normal building power 
wiring.  Provide one color code for audible notification appliance circuits and a different color 
code for visible notification appliance circuits.  Provide a different color code for signaling line 
circuits. Paint fire alarm system junction boxes and covers red.  Paint handle of circuit breakers 
that serve FACP red and provide permanent plastic label on panel door that reads, “Fire Alarm 
Control Panel – Circuit #” (red label with white lettering). 
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GROUNDING 

Ground equipment and cable shields in accordance with the fire alarm system manufacturer's 
requirements. Cable shields shall be spliced using terminal blocks. 

FIELD QUALITY CONTROL 

Manufacturer's Field Services:  Provide services of a factory-authorized service representative to 
supervise the field assembly and connection of components and the pretesting, testing, and 
adjustment of the system. 

Pretesting:  Upon completing installation of the system, align, adjust, and balance the system and 
perform complete pretesting. Determine, through pretesting, the conformance of the system to 
the requirements of the Drawings and Specifications.  Correct deficiencies observed in 
pretesting.  Replace malfunctioning or damaged items with new and retest until satisfactory 
performance and conditions are achieved.  Provide and prepare forms for systematic recording of 
acceptance test results. 

Report of Pretesting:  After pretesting is complete, provide a letter certifying the installation is 
complete and fully operable.  The letter shall include the names and titles of the witnesses to the 
preliminary tests. 

Final Test Notice:  Provide 10 days' minimum notice in writing when the system is ready for 
final acceptance testing. 

Minimum System Tests:  Test the system in accordance with the procedures outlined in NFPA 
72.  Minimum required tests are as follows: 

Verify the absence of unwanted voltages between circuit conductors and ground.  

Verify the control unit is in the normal condition as detailed in the manufacturer's operating 
and maintenance manual. 

Test initiating and indicating circuits for proper signal transmission under open circuit 
conditions.  One connection each should be opened at not less than 10 percent of the 
initiating and indicating devices.  Proper signal transmission in accordance with class of 
wiring used shall be observed. 

Test each initiating and indicating device for alarm operating and proper response at the 
control unit.  Test smoke detectors with actual products of combustion. 

Test the system for all specified functions in accordance with the manufacturer's operating 
and maintenance manual.  Systematically initiate specified functional performance items at 
each station including making all possible alarm and monitoring initiations and using all 
communications options.  For each item, observe related performance at all devices required 
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to be affected by the item under all system sequences.  Observe indicating lights, displays, 
alarm tones, and annunciator indications. 

Test both primary power and secondary power.  Verify, by test, the secondary power system 
is capable of operating the system for the period and in the manner specified. 

Retesting:  Rectify deficiencies indicated by tests and completely retest work affected by such 
deficiencies at Contractor's expense.  Verify by the system test that the total system meets the 
Specifications and complies with applicable standards. 

Report of Tests and Inspections:  Provide a written record of inspections, tests, and detailed test 
results in the form of a test log.  Submit log upon the satisfactory completion of tests. 

COMMISSIONING 

Provide the services of a factory-authorized service representative to demonstrate and train 
Owner's maintenance personnel as specified below. 

Train Owner's maintenance personnel in the procedures and schedules involved in 
operating, troubleshooting, servicing, programming smoke and heat detector sensitivity 
setpoints, and preventive maintenance of the system.  Provide 8 hours of training. 

Schedule training with the Owner in writing at least seven days in advance. 

Occupancy Adjustments:  When requested within one year of date of Substantial 
Completion, provide on-site assistance in adjusting detector sensitivity setpoints, audible 
notification device sound intensities, programming, and controls to suit actual occupied 
conditions.  Provide three (3) 8-hour visits to the site for this purpose. 

END OF SECTION 283100 
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