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SE-310  

INVITATION  FOR  CONSTRUCTION  SERVICES  
  

PROJECT NAME: USC West Energy Plant - Transformer and Switchgear Replacement  

PROJECT NUMBER: H27-Z077/CP00357169  

PROJECT LOCATION: Columbia, SC  
  

BID SECURITY REQUIRED? Yes   No   NOTE: Contractor may be subject to a performance  

PERFORMANCE BOND REQUIRED? Yes   No   appraisal at the close of the project. 

PAYMENT BOND REQUIRED? Yes   No   CONSTRUCTION COST RANGE: $ 350,000.00  

DESCRIPTION OF PROJECT: Replace the existing 480 volt electrical motor control center switchgear located on the main floor level 

of the building.  Also replace and properly dispose of one old 2000 KVA, oil filled transformer that contains PCB's and three smaller, old 

250 KVA, single phase oil filled transformers.  Small and Minority participation is encouraged.  

BIDDING DOCUMENTS/PLANS MAY BE OBTAINED FROM: http://purchasing.sc.edu  Bidders are responsbile for obtaining all 

updates to bidding documents from USC purchasing website.  

PLAN DEPOSIT AMOUNT: $ $0.00  IS DEPOSIT REFUNDABLE  Yes   No   N/A   

Bidders must obtain Bidding Documents/Plans from the above listed source(s) to be listed as an official plan holder.  Only those Bidding Documents/Plans 

obtained from the above listed source(s) are official.  Bidders that rely on copies of Bidding Documents/Plans obtained from any other source do so at 

their own risk.  All written communications with official plan holders & bidders WILL     WILL NOT  be via email or website posting. 

IN ADDITION TO THE ABOVE OFFICIAL SOURCE(S), BIDDING DOCUMENTS/PLANS ARE ALSO AVAILABLE AT: 

http://purchasing.sc.edu (See Facilities/Construction Solicitations & Awards).  Bidders are responsible for obtaining all updates to 

bidding documents from USC purchasing website.  

       

  

All questions & correspondence concerning this Invitation shall be addressed to the A-E. 

A-E NAME: Sims Group Engineers, Inc.  

A-E CONTACT:Chris Partrich, PE  

A-E ADDRESS: Street/PO Box:800 Columbiana Drive, Suite 208  

City: Irmo  State: SC  ZIP: 29063-       

EMAIL: Chris@simsgroupusa.com  

TELEPHONE: (803) 765-1007  FAX: (803) 765-1030  
  

AGENCY: University of South Carolina, Facilities Business and Finance  

AGENCY PROJECT COORDINATOR: Hatice Hikmet  

ADDRESS: Street/PO Box:743 Greene Street  

City: Columbia  State: SC  ZIP: 29208-       

EMAIL: hikmeth@mailbox.sc.edu  

TELEPHONE: (803) 777-9994  FAX: (803) 777-7334  
  

PRE-BID CONFERENCE: Yes   No   MANDATORY ATTENDANCE: Yes   No   

PRE-BID DATE: 11/17/2015  TIME: 10:00 AM  PLACE: USC 743 Greene Street, Conference Room 53  

BID CLOSING DATE: 12/15/2015  TIME: 2:00 PM  PLACE: USC 743 Greene Street, Conference Room 53  

BID DELIVERY ADDRESSES: 

HAND-DELIVERY: MAIL SERVICE: 

Attn: Hatice Hikmet (Bid Enclosed)  Attn: Hatice Hikmet (Bid Enclosed)  

University of South Carolina  University of South Carolina  

743 Greene Street, Columbia, SC  29208  743 Greene Street, Columbia, SC  29208  

  

IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one) Yes   No   
  

 

APPROVED BY:  DATE:        
 (OSE Project Manager) 
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Instructions to Bidders 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Original AIA Document on file at the office of  

Facilities Planning and Construction 

743 Greene Street, Columbia, SC 
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AGENCY: University of South Carolina  

PROJECT NAME: USC West Energy Plant - Transformer and Switchgear Replacement  

PROJECT NUMBER: H27-Z077/CP00357169  

PROJECT LOCATION: Columbia, SC  

PROCUREMENT OFFICER: Hatice Hikmet  
 

1. STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS 

1.1 These Standard Supplemental Instructions to Bidders amend or supplement Instructions to Bidders (AIA Document 

A701-1997) and other provisions of Bidding and Contract Documents as indicated below.  

1.2 Compliance with these Standard Supplemental Instructions is required by the Office of State Engineer (OSE) for all 

State projects when competitive sealed bidding is used as the method of procurement.  

1.3 All provisions of the A701-1997, which are not so amended or supplemented, remain in full force and effect.  

1.4 Bidders are cautioned to carefully examine the Bidding and Contract Documents for additional instructions or 

requirements. 

 

2. MODIFICATIONS TO A701-1997  

2.1 Delete Section 1.1 and insert the following:  

1.1  Bidding Documents, collectively referred to as the Invitation for Bids, include the Bidding Requirements and the 

proposed Contract Documents.  The Bidding Requirements consist of the Advertisement, Instructions to Bidders (A-

701), Supplementary Instructions to Bidders, the bid form (SE-330), the Notice of Intent to Award (SE-370), and other 

sample bidding and contract forms.  The proposed Contract Documents consist of the form of Agreement between the 

Owner and Contractor, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, 

Specifications, all Addenda issued prior to execution of the Contract, and other documents set forth in the Bidding 

Documents.  Any reference in this document to the Agreement between the Owner and Contractor, AIA Document 

A101, or some abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 

00501 – Standard Modification to Agreement between Owner and Contractor.  Any reference in this document to the 

General Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof, 

shall mean the AIA A201, 2007 Edition as modified by OSE Form 00811 – Standard Supplementary Conditions. 

2.2 In Section 1.8, delete the words “and who meets the requirements set forth in the Bidding Documents”.  

2.3 In Section 2.1, delete the word “making” and substitute the word “submitting.” 

2.4 In Section 2.1.1: 

After the words “Bidding Documents,” delete the word “or” and substitute the word “and.” 

Insert the following at the end of this section: 

Bidders are expected to examine the Bidding Documents and Contract Documents thoroughly and should request an 

explanation of any ambiguities, discrepancies, errors, omissions, or conflicting statements.  Failure to do so will be at 

the Bidder’s risk.  Bidder assumes responsibility for any patent ambiguity that Bidder does not bring to the Owner’s 

attention prior to bid opening. 

2.5 In Section 2.1.3, insert the following after the term “Contract Documents” and before the period:  

and accepts full responsibility for any pre-bid existing conditions that would affect the Bid that could have been 

ascertained by a site visit.  As provided in Regulation 19-445.2042(B), a bidder’s failure to attend an advertised pre-

bid conference will not excuse its responsibility for estimating properly the difficulty and cost of successfully 

performing the work, or for proceeding to successfully perform the work without additional expense to the State. 

2.6 Insert the following Sections 2.2 through 2.7:  

2.2  CERTIFICATION OF INDEPENDENT PRICE DETERMINATION 
GIVING FALSE, MISLEADING, OR INCOMPLETE INFORMATION ON THIS CERTIFICATION MAY 

RENDER YOU SUBJECT TO PROSECUTION UNDER SECTION 16-9-10 OF THE SOUTH CAROLINA CODE 

OF LAWS AND OTHER APPLICABLE LAWS. 
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A. By submitting an bid, the bidder certifies that— 

1. The prices in this bid have been arrived at independently, without, for the purpose of restricting competition, 

any consultation, communication, or agreement with any other bidder or competitor relating to— 

a. Those prices; 

b. The intention to submit an bid; or 

c. The methods or factors used to calculate the prices offered. 

2. The prices in this bid have not been and will not be knowingly disclosed by the bidder, directly or indirectly, 

to any other bidder or competitor before bid opening (in the case of a sealed bid solicitation) or contract 

award (in the case of a negotiated solicitation) unless otherwise required by law; and 

3. No attempt has been made or will be made by the bidder to induce any other concern to submit or not to 

submit a bid for the purpose of restricting competition. 

B. Each signature on the bid is considered to be a certification by the signatory that the signatory— 

1. Is the person in the bidder’s organization responsible for determining the prices being offered in this bid, and 

that the signatory has not participated and will not participate in any action contrary to paragraphs A.1 

through A.3 of this certification; or 

2. a. Has been authorized, in writing, to act as agent for the bidder's principals in certifying that those 

principals have not participated, and will not participate in any action contrary to paragraphs A.1 through 

A.3 of this certification [As used in this subdivision B.2.a, the term "principals" means the person(s) in 

the bidder’s organization responsible for determining the prices offered in this bid]; 

b. As an authorized agent, does certify that the principals referenced in subdivision B.2.a of this 

certification have not participated, and will not participate, in any action contrary to paragraphs A.1 

through A.3 of this certification; and 

c. As an agent, has not personally participated, and will not participate, in any action contrary to paragraphs 

A.1 through A.3 of this certification. 

C. If the bidder deletes or modifies paragraph (a)(2) of this certification, the bidder must furnish with its offer a 

signed statement setting forth in detail the circumstances of the disclosure. 

2.3  DRUG FREE WORKPLACE 
By submitting a bid, the Bidder certifies that Bidder will maintain a drug free workplace in accordance with the 

requirements of Title 44, Chapter 107 of South Carolina Code of Laws, as amended. 

2.4  CERTIFICATION REGARDING DEBARMENT AND OTHER RESPONSIBILITY MATTERS 

A. 1. By submitting an Bid, Bidder certifies, to the best of its knowledge and belief, that- 

a. Bidder and/or any of its Principals- 

(i) Are not presently debarred, suspended, proposed for debarment, or declared ineligible for the 

award of contracts by any state or federal agency; 

(ii) Have not, within a three-year period preceding this bid, been convicted of or had a civil 

judgment rendered against them for: commission of fraud or a criminal offense in connection 

with obtaining, attempting to obtain, or performing a public (Federal, state, or local) contract or 

subcontract; violation of Federal or state antitrust statutes relating to the submission of bids; or 

commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, 

making false statements, tax evasion, or receiving stolen property; and 

(iii) Are not presently indicted for, or otherwise criminally or civilly charged by a governmental 

entity with, commission of any of the offenses enumerated in paragraph A.1.a.(ii) of this 

provision. 

b. Bidder has not, within a three-year period preceding this bid, had one or more contracts terminated 

for default by any public (Federal, state, or local) entity. 

2. "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, 

persons having primary management or supervisory responsibilities within a business entity (e.g., general 

manager; plant manager; head of a subsidiary, division, or business segment, and similar positions). 

B. Bidder shall provide immediate written notice to the Procurement Officer if, at any time prior to contract 

award, Bidder learns that its certification was erroneous when submitted or has become erroneous by reason 

of changed circumstances. 

C. If Bidder is unable to certify the representations stated in paragraphs A.1, Bidder must submit a written 

explanation regarding its inability to make the certification.  The certification will be considered in 

connection with a review of the Bidder's responsibility.  Failure of the Bidder to furnish additional 

information as requested by the Procurement Officer may render the Bidder nonresponsible. 
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Nothing contained in the foregoing shall be construed to require establishment of a system of records in 

order to render, in good faith, the certification required by paragraph A. of this provision.  The knowledge 

and information of a Bidder is not required to exceed that which is normally possessed by a prudent person 

in the ordinary course of business dealings. 

D. The certification in paragraph A. of this provision is a material representation of fact upon which reliance was 

placed when making award.  If it is later determined that the Bidder knowingly or in bad faith rendered an 

erroneous certification, in addition to other remedies available to the State, the Procurement Officer may 

terminate the contract resulting from this solicitation for default. 

2.5  ETHICS CERTIFICATE 

By submitting a bid, the bidder certifies that the bidder has and will comply with, and has not, and will not, induce a 

person to violate Title 8, Chapter 13 of the South Carolina Code of Laws, as amended (ethics act).  The following 

statutes require special attention: Section 8-13-700, regarding use of official position for financial gain; Section 8-13-

705, regarding gifts to influence action of public official; Section 8-13-720, regarding offering money for advice or 

assistance of public official; Sections 8-13-755 and 8-13-760, regarding restrictions on employment by former public 

official; Section 8-13-775, prohibiting public official with economic interests from acting on contracts; Section 8-13-

790, regarding recovery of kickbacks; Section 8-13-1150, regarding statements to be filed by consultants; and Section 

8-13-1342, regarding restrictions on contributions by contractor to candidate who participated in awarding of contract.  

The state may rescind any contract and recover all amounts expended as a result of any action taken in violation of this 

provision.  If contractor participates, directly or indirectly, in the evaluation or award of public contracts, including 

without limitation, change orders or task orders regarding a public contract, contractor shall, if required by law to file 

such a statement, provide the statement required by Section 8-13-1150 to the procurement officer at the same time the 

law requires the statement to be filed. 

2.6  RESTRICTIONS APPLICABLE TO BIDDERS & GIFTS 

Violation of these restrictions may result in disqualification of your bid, suspension or debarment, and may constitute a 

violation of the state Ethics Act. (a) After issuance of the solicitation, bidder agrees not to discuss this procurement 

activity in any way with the Owner or its employees, agents or officials.  All communications must be solely with the 

Procurement Officer.  This restriction may be lifted by express written permission from the Procurement Officer.  This 

restriction expires once a contract has been formed.  (b) Unless otherwise approved in writing by the Procurement 

Officer, bidder agrees not to give anything to the Owner, any affiliated organizations, or the employees, agents or 

officials of either, prior to award.  (c) Bidder acknowledges that the policy of the State is that a governmental body 

should not accept or solicit a gift, directly or indirectly, from a donor if the governmental body has reason to believe 

the donor has or is seeking to obtain contractual or other business or financial relationships with the governmental 

body.  Regulation 19-445.2165(C) broadly defines the term donor. 

2.7  IRAN DIVESTMENT ACT CERTIFICATION 

(a) The Iran Divestment Act List is a list published by the State Fiscal Accountability Authority pursuant to Section 

11-57-310 that identifies persons engaged in investment activities in Iran.  Currently, the list is available at the 

following URL: http://procurement.sc.gov/PS/PS-iran-divestment.phtm(.)  Section 11-57-310 requires the government 

to provide a person ninety days written notice before he is included on the list.  The following representation, which is 

required by Section 11-57-330(A), is a material inducement for the State to award a contract to you.  (b) By signing 

your Offer, you certify that, as of the date you sign, you are not on the then-current version of the Iran Divestment Act 

List.  (c) You must notify the Procurement Officer immediately if, at any time before posting of a final statement of 

award, you are added to the Iran Divestment Act List.  

2.7 Delete Section 3.1.1 and substitute the following:  

3.1.1  Bidders may obtain complete sets of the Bidding Documents from the issuing office designated in the 

Advertisement in the number and for the deposit sum, if any, stated therein. If so provided in the Advertisement, the 

deposit will be refunded to all plan holders who return the Bidding Documents in good condition within ten days after 

receipt of Bids.  The cost of replacement of missing or damaged documents will be deducted from the deposit.  A 

Bidder receiving a Contract award may retain the Bidding Documents and the Bidder's deposit will be refunded. 

2.8 Delete the language of Section 3.1.2 and insert the word “Reserved.” 

2.9 In Section 3.1.4, delete the words “and Architect may make” and substitute the words “has made.” 

2.10 Insert the following Section 3.1.5  

3.1.5  All persons obtaining Bidding Documents from the issuing office designated in the Advertisement shall provide 

that office with Bidder’s contact information to include the Bidder’s name, telephone number, mailing address, and 

email address.   

http://procurement.sc.gov/PS/PS-iran-divestment.phtm
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2.11 In Section 3.2.2: 

Delete the words “and Sub-bidders”  

Delete the word “seven” and substitute the word “ten" 

2.12 In Section 3.2.3: 

In the first Sentence, insert the word “written” before the word “Addendum.” 

Insert the following at the end of the section: 

As provided in Regulation 19-445.2042(B), nothing stated at the pre-bid conference shall change the Bidding 

Documents unless a change is made by written Addendum. 

2.13 Insert the following at the end of Section 3.3.1: 

Reference in the Bidding Documents to a designated material, product, thing, or service by specific brand or trade 

name followed by the words “or equal” and “or approved equal” shall be interpreted as establishing a standard of 

quality and shall not be construed as limiting competition. 

2.14 Delete Section 3.3.2 and substitute the following:  

3.3.2  No request to substitute materials, products, or equipment for materials, products, or equipment described in the 

Bidding Documents and no request for addition of a manufacturer or supplier to a list of approved manufacturers or 

suppliers in the Bidding Documents will be considered prior to receipt of Bids unless written request for approval has 

been received by the Architect at least ten days prior to the date for receipt of Bids established in the Invitation for 

Bids.  Any subsequent extension of the date for receipt of Bids by addendum shall not extend the date for receipt of 

such requests unless the addendum so specifies.  Such requests shall include the name of the material or equipment for 

which it is to be substituted and a complete description of the proposed substitution including drawings, performance 

and test data, and other information necessary for an evaluation.  A statement setting forth changes in other materials, 

equipment or other portions of the Work, including changes in the work of other contracts that incorporation of the 

proposed substitution would require, shall be included.  The burden of proof of the merit of the proposed substitution 

is upon the proposer.  The Architect's decision of approval or disapproval of a proposed substitution shall be final. 

2.15 Delete Section 3.4.3 and substitute the following:  

3.4.3  Addenda will be issued no later than 120 hours prior to the time for receipt of Bids except an Addendum 

withdrawing the request for Bids or one which includes postponement of the date for receipt of Bids. 

2.16 Insert the following Sections 3.4.5 and 3.4.6:  

3.4.5  When the date for receipt of Bids is to be postponed and there is insufficient time to issue a written Addendum 

prior to the original Bid Date, Owner will notify prospective Bidders by telephone or other appropriate means with 

immediate follow up with a written Addendum.  This Addendum will verify the postponement of the original Bid Date 

and establish a new Bid Date.  The new Bid Date will be no earlier than the fifth (5th) calendar day after the date of 

issuance of the Addendum postponing the original Bid Date. 

3.4.6  If an emergency or unanticipated event interrupts normal government processes so that bids cannot be received 

at the government office designated for receipt of bids by the exact time specified in the solicitation, the time specified 

for receipt of bids will be deemed to be extended to the same time of day specified in the solicitation on the first work 

day on which normal government processes resume.  In lieu of an automatic extension, an Addendum may be issued to 

reschedule bid opening.  If state offices are closed at the time a pre-bid or pre-proposal conference is scheduled, an 

Addendum will be issued to reschedule the conference. 

2.17 In Section 4.1.1, delete the word “forms” and substitute the words “SE-330 Bid Form.”  

2.18 Delete Section 4.1.2 and substitute the following: 

4.1.2  Any blanks on the bid form to be filled in by the Bidder shall be legibly executed in a non-erasable medium. 

Bids shall be signed in ink or other indelible media.  

2.19 Delete Section 4.1.3 and substitute the following: 

4.1.3  Sums shall be expressed in figures.  

2.20 Insert the following at the end of Section 4.1.4:  

Bidder shall not make stipulations or qualify his bid in any manner not permitted on the bid form.  An incomplete Bid 

or information not requested that is written on or attached to the Bid Form that could be considered a qualification of 

the Bid, may be cause for rejection of the Bid.  
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2.21 Delete Section 4.1.5 and substitute the following: 

4.1.5  All requested Alternates shall be bid.  The failure of the bidder to indicate a price for an Alternate shall render 

the Bid non-responsive. Indicate the change to the Base Bid by entering the dollar amount and marking, as 

appropriate, the box for “ADD TO” or “DEDUCT FROM”.  If no change in the Base Bid is required, enter “ZERO” or 

"No Change."  For add alternates to the base bid, Subcontractor(s) listed on page BF-2 of the Bid Form to perform 

Alternate Work shall be used for both Alternates and Base Bid Work if Alternates are accepted. 

2.22 Delete Section 4.1.6 and substitute the following:  

4.1.6  Pursuant to Title 11, Chapter 35, Section 3020(b)(i) of the South Carolina Code of Laws, as amended, Section 7 

of the Bid Form sets forth a list of subcontractor specialties for which Bidder is required to identify only those 

subcontractors Bidder will use to perform the work of each listed specialty.  Bidder must follow the Instructions in the 

Bid Form for filling out this section of the Bid Form.  Failure to properly fill out Section 7 may result in rejection of 

Bidder’s bid as non-responsive. 

2.23 Delete Section 4.1.7 and substitute the following: 

4.1.7  Each copy of the Bid shall state the legal name of the Bidder and the nature of legal form of the Bidder.  Each 

copy shall be signed by the person or persons legally authorized to bind the Bidder to a contract.  A Bid submitted by 

an agent shall have a current power of attorney attached certifying the agent's authority to bind the Bidder. 

2.24 Delete Section 4.2.1 and substitute the following: 

4.2.1  If required by the Invitation for Bids, each Bid shall be accompanied by a bid security in an amount of not less 

than five percent of the Base Bid.  The bid security shall be a bid bond or a certified cashier’s check.  The Bidder 

pledges to enter into a Contract with the Owner on the terms stated in the Bid and will, if required, furnish bonds 

covering the faithful performance of the Contract and payment of all obligations arising thereunder.  Should the Bidder 

refuse to enter into such Contract or fail to furnish such bonds if required, the amount of the bid security shall be 

forfeited to the Owner as liquidated damages, not as a penalty. 

2.25 Delete Section 4.2.2 and substitute the following: 

4.2.2  If a surety bond is required, it shall be written on AIA Document A310, Bid Bond, and the attorney-in-fact who 

executes the bond on behalf of the surety shall affix to the bond a certified and current copy of the power of attorney. 

The bid bond shall:  

.1 Be issued by a surety company licensed to do business in South Carolina;  

.2 Be issued by a surety company having, at a minimum, a ''Best Rating'' of ''A'' as stated in the most current 

publication of ''Best's Key Rating Guide, Property-Casualty”, which company shows a financial strength 

rating of at least five (5) times the contract price.  

.3 Be enclosed in the bid envelope at the time of Bid Opening, either in paper copy or as an electronic bid bond 

authorization number provided on the Bid Form and issued by a firm or organization authorized by the 

surety to receive, authenticate and issue binding electronic bid bonds on behalf the surety. 

2.26 Delete Section 4.2.3 and substitute the following: 

4.2.3  By submitting a bid bond via an electronic bid bond authorization number on the Bid Form and signing the Bid 

Form, the Bidder certifies that an electronic bid bond has been executed by a Surety meeting the standards required by 

the Bidding Documents and the Bidder and Surety are firmly bound unto the State of South Carolina under the 

conditions provided in this Section 4.2.  

2.27 Insert the following Section 4.2.4:  

4.2.4  The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until 

either (a) the Contract has been executed and performance and payment bonds, if required, have been furnished, or (b) 

the specified time has elapsed so that Bids may be withdrawn or (c) all Bids have been rejected. 

2.28 Delete Section 4.3.1 and substitute the following:  

4.3.1  All copies of the Bid, the bid security, if any, and any other documents required to be submitted with the Bid 

shall be enclosed in a sealed opaque envelope.  The envelope shall, unless hand delivered by the Bidder, be addressed 

to the Owner’s designated purchasing office as shown in the Invitation for Bids.  The envelope shall be identified with 

the Project name, the Bidder's name and address and, if applicable, the designated portion of the Work for which the 

Bid is submitted.  If the Bid is sent by mail or special delivery service (UPS, Federal Express, etc.), the envelope 

should be labeled "BID ENCLOSED" on the face thereof. Bidders hand delivering their Bids shall deliver Bids to the 

place of the Bid Opening as shown in the Invitation for Bids.  Whether or not Bidders attend the Bid Opening, they 
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shall give their Bids to the Owner’s procurement officer or his/her designee as shown in the Invitation for Bids prior to 

the time of the Bid Opening. 

2.29 Insert the following Section 4.3.6 and substitute the following:  

4.3.5  The official time for receipt of Bids will be determined by reference to the clock designated by the Owner’s 

procurement officer or his/her designee.  The procurement officer conducting the Bid Opening will determine and 

announce that the deadline has arrived and no further Bids or bid modifications will be accepted.  All Bids and bid 

modifications in the possession of the procurement officer at the time the announcement is completed will be timely, 

whether or not the bid envelope has been date/time stamped or otherwise marked by the procurement officer.  

2.30 Delete Section 4.4.2 and substitute the following: 

4.4.2  Prior to the time and date designated for receipt of Bids, a Bid submitted may be withdrawn in person or by 

written notice to the party receiving Bids at the place designated for receipt of Bids.  Withdrawal by written notice 

shall be in writing over the signature of the Bidder.  

2.31 In Section 5.1, delete everything following the caption “OPENING OF BIDS” and substitute the following: 

5.1.1  Bids received on time will be publicly opened and will be read aloud. Owner will not read aloud Bids that 

Owner determines, at the time of opening, to be non-responsive. . 

5.1.2  At bid opening, Owner will announce the date and location of the posting of the Notice of Intended Award.  

5.1.3  Owner will send a copy of the final Bid Tabulation to all Bidders within ten (10) working days of the Bid 

Opening.  

5.1.4  If Owner determines to award the Project, Owner will, after posting a Notice of Intended Award, send a copy of 

the Notice to all Bidders.  

5.1.5  If only one Bid is received, Owner will open and consider the Bid.  

2.32 In Section 5.2, insert the section number “5.2.1” before the words of the “The Owner” at the beginning of the 

sentence. 

2.33 Insert the following Sections 5.2.2 and 5.2.3: 

5.2.2  The reasons for which the Owner will reject Bids include, but are not limited to:  

.1 Failure by a Bidder to be represented at a Mandatory Pre-Bid Conference or site visit; 

.2 Failure to deliver the Bid on time; 

.3 Failure to comply with Bid Security requirements, except as expressly allowed by law; 

.4 Listing an invalid electronic Bid Bond authorization number on the bid form; 

.5 Failure to Bid an Alternate, except as expressly allowed by law; 

.6 Failure to list qualified Subcontractors as required by law; 

.7 Showing any material modification(s) or exception(s) qualifying the Bid; 

.8 Faxing a Bid directly to the Owner or their representative; or 

.9 Failure to include a properly executed Power-of-Attorney with the bid bond. 

5.2.3  The Owner may reject a Bid as nonresponsive if the prices bid are materially unbalanced between line items or 

sub-line items.  A bid is materially unbalanced when it is based on prices significantly less than cost for some work 

and prices which are significantly overstated in relation to cost for other work, and if there is a reasonable doubt that 

the bid will result in the lowest overall cost to the Owner even though it may be the low evaluated bid, or if it is so 

unbalanced as to be tantamount to allowing an advance payment. 

2.34 Delete Section 6.1 and substitute the following:  

6.1  CONTRACTOR'S RESPONSIBILITY 

Owner will make a determination of Bidder’s responsibility before awarding a contract. Bidder shall provide all 

information and documentation requested by the Owner to support the Owner’s evaluation of responsibility.  Failure of 

Bidder to provide requested information is cause for the Owner, at its option, to determine the Bidder to be non-

responsible 

2.35 Delete the language of Section 6.2 and insert the word “Reserved.”  

2.36 Delete the language of Sections 6.3.2, 6.3.3, and 6.3.4 and insert the word “Reserved” after each Section Number. 
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2.37 Insert the following Section 6.4 

6.4  CLARIFICATION 

Pursuant to Section 11-35-1520(8), the Procurement Officer may elect to communicate with a Bidder after opening for 

the purpose of clarifying either the Bid or the requirements of the Invitation for Bids.  Such communications may be 

conducted only with Bidders who have submitted a Bid which obviously conforms in all material aspects to the 

Invitation for Bids and only in accordance with Appendix D (Paragraph A(6)) to the Manual for Planning and 

Execution of State Permanent Improvement, Part II.  Clarification of a Bid must be documented in writing and 

included with the Bid. Clarifications may not be used to revise a Bid or the Invitation for Bids. [Section 11-35-

1520(8); R.19-445.2080] 

2.38 Delete Section 7.1.2 and substitute the following: 

7.1.2  The performance and payment bonds shall conform to the requirements of Section 11.4 of the General 

Conditions of the Contract.  If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be 

included in the Bid. 

2.39 Delete the language of Section 7.1.3 and insert the word “Reserved.”  

2.40 In Section 7.2, insert the words “CONTRACT, CERTIFICATES OF INSURANCE” into the caption after the word 

“Delivery.”  

2.41 Delete Section 7.2.1 and substitute the following:  

7.2.1  After expiration of the protest period, the Owner will tender a signed Contract for Construction to the Bidder 

and the Bidder shall return the fully executed Contract for Construction to the Owner within seven days thereafter.  

The Bidder shall deliver the required bonds and certificate of insurance to the Owner not later than three days 

following the date of execution of the Contract.  Failure to deliver these documents as required shall entitle the Owner 

to consider the Bidder’s failure as a refusal to enter into a contract in accordance with the terms and conditions of the 

Bidder’s Bid and to make claim on the Bid Security for re-procurement cost. 

2.42 Delete the language of Section 7.2.2 and insert the word “Reserved.”  

2.43 Delete the language of Article 8 and insert the following: 

Unless otherwise required in the Bidding Documents, the Agreement for the Work will be written on South Carolina 

Modified AIA Document A101, 2007, Standard Form of Agreement Between Owner and Contractor as modified by 

OSE Form 00501 – Standard Modification to Agreement Between Owner and Contractor. 

2.44 Insert the following Article 9: 

ARTICLE 9  MISCELLANEOUS 

9.1  NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX WITHHOLDING 

IMPORTANT TAX NOTICE - NONRESIDENTS ONLY 
Withholding Requirements for Payments to Nonresidents: Section 12-8-550 of the South Carolina Code of Laws 

requires persons hiring or contracting with a nonresident conducting a business or performing personal services of a 

temporary nature within South Carolina to withhold 2% of each payment made to the nonresident.  The withholding 

requirement does not apply to (1) payments on purchase orders for tangible personal property when the payments are 

not accompanied by services to be performed in South Carolina, (2) nonresidents who are not conducting business in 

South Carolina, (3) nonresidents for contracts that do not exceed $10,000 in a calendar year, or (4) payments to a 

nonresident who (a) registers with either the S.C. Department of Revenue or the S.C. Secretary of State and (b) 

submits a Nonresident Taxpayer Registration Affidavit - Income Tax Withholding, Form I-312 to the person letting 

the contract. 

For information about other withholding requirements (e.g., employee withholding), contact the Withholding Section 

at the South Carolina Department of Revenue at 803-898-5383 or visit the Department's website at: www.sctax.org  

This notice is for informational purposes only.  This Owner does not administer and has no authority over tax issues. 

All registration questions should be directed to the License and Registration Section at 803-898-5872 or to the South 

Carolina Department of Revenue, Registration Unit, Columbia, S.C. 29214-0140.  All withholding questions should be 

directed to the Withholding Section at 803-898- 5383.  

PLEASE SEE THE "NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX 

WITHHOLDING" FORM (Available through SC Department of Revenue). 
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9.2  CONTRACTOR LICENSING 

Contractors and Subcontractors listed in Section 7 of the Bid Form who are required by the South Carolina Code of 

Laws to be licensed, must be licensed at the time of bidding. 

9.3  SUBMITTING CONFIDENTIAL INFORMATION  

For every document Bidder submits in response to or with regard to this solicitation or request, Bidder must separately 

mark with the word "CONFIDENTIAL" every page, or portion thereof, that Bidder contends contains information that 

is exempt from public disclosure because it is either (a) a trade secret as defined in Section 30-4-40(a)(1), or (b) 

privileged & confidential, as that phrase is used in Section 11-35-410. For every document Bidder submits in response 

to or with regard to this solicitation or request, Bidder must separately mark with the words "TRADE SECRET" every 

page, or portion thereof, that Bidder contends contains a trade secret as that term is defined by Section 39-8-20 of the 

Trade Secrets Act.  For every document Bidder submits in response to or with regard to this solicitation or request, 

Bidder must separately mark with the word "PROTECTED" every page, or portion thereof, that Bidder contends is 

protected by Section 11-35-1810.  All markings must be conspicuous; use color, bold, underlining, or some other 

method in order to conspicuously distinguish the mark from the other text.  Do not mark your entire bid  as 

confidential, trade secret, or protected!  If your bid, or any part thereof, is improperly marked as confidential or trade 

secret or protected, the State may, in its sole discretion, determine it nonresponsive.  If only portions of a page are 

subject to some protection, do not mark the entire page.  By submitting a response to this solicitation, Bidder (1) 

agrees to the public disclosure of every page of every document regarding this solicitation or request that was 

submitted at any time prior to entering into a contract (including, but not limited to, documents contained in a 

response, documents submitted to clarify a response, & documents submitted during negotiations), unless the page is 

conspicuously marked "TRADE SECRET" or "CONFIDENTIAL" or "PROTECTED", (2) agrees that any information 

not marked, as required by these bidding instructions, as a "Trade Secret" is not a trade secret as defined by the Trade 

Secrets Act, & (3) agrees that, notwithstanding any claims or markings otherwise, any prices, commissions, discounts, 

or other financial figures used to determine the award, as well as the final contract amount, are subject to public 

disclosure.  In determining whether to release documents, the State will detrimentally rely on Bidders's marking of 

documents, as required by these bidding instructions, as being either "Confidential" or "Trade Secret" or 

"PROTECTED".  By submitting a response, Bidder agrees to defend, indemnify & hold harmless the State of South 

Carolina, its officers & employees, from every claim, demand, loss, expense, cost, damage or injury, including 

attorney’s fees, arising out of or resulting from the State withholding information that Bidder marked as "confidential" 

or "trade secret" or "PROTECTED". 

9.4  POSTING OF INTENT TO AWARD 

Notice of Intent to Award, SE-370, will be posted at the following location: 

Room or Area of Posting: Lobby  

Building Where Posted: Facilities Service Center  

Address of Building: 743 Greene Street, Columbia, SC  29208  

WEB site address (if applicable): http://purchasing.sc.edu (See Facilities/Construction Solicitations & Awards)  

Posting date will be announced at bid opening.  In addition to posting the notice, the Owner will promptly send all 

responsive bidders a copy of the notice of intent to award and the final bid tabulation 

9.5  PROTEST OF SOLICITATION OR AWARD 

Any prospective bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the solicitation of a 

contract shall protest within fifteen days of the date of issuance of the applicable solicitation document at issue.  Any 

actual bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the intended award or award of 

a contract shall protest within ten days of the date notification of intent to award is posted in accordance with Title 11, 

Chapter 35, Section 4210 of the South Carolina Code of Laws, as amended.  A protest shall be in writing, shall set 

forth the grounds of the protest and the relief requested with enough particularity to give notice of the issues to be 

decided, and must be received by the State Engineer within the time provided.  

Any protest must be addressed to the CPO, Office of State Engineer, and submitted in writing: 

A. by email to protest-ose@mmo.sc.gov,  

B. by facsimile at 803-737-0639, or  

C. by post or delivery to 1201 Main Street, Suite 600, Columbia, SC 29201.  

By submitting a protest to the foregoing email address, you (and any person acting on your behalf) consent to receive 

communications regarding your protest (and any related protests) at the e-mail address from which you sent your 

protest. 
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9.6  SOLICITATION INFORMATION FROM SOURCES OTHER THAN OFFICIAL SOURCE 

South Carolina Business Opportunities (SCBO) is the official state government publication for State of South Carolina 

solicitations.  Any information on State agency solicitations obtained from any other source is unofficial and any 

reliance placed on such information is at the bidder’s sole risk and is without recourse under the South Carolina 

Consolidated Procurement Code. 

9.7  BUILDER’S RISK INSURANCE 

Bidders are directed to Article 11.3 of the South Carolina Modified AIA Document A201, 2007 Edition, which, unless 

provided otherwise in the bid documents, requires the contractor to provide builder’s risk insurance on the project. 

9.8  TAX CREDIT FOR SUBCONTRACTING WITH MINORITY FIRMS 

Pursuant to Section 12-6-3350, taxpayers, who utilize certified minority subcontractors, may take a tax credit equal to 

4% of the payments they make to said subcontractors.  The payments claimed must be based on work performed 

directly for a South Carolina state contract.   The credit is limited to a maximum of fifty thousand dollars annually.  

The taxpayer is eligible to claim the credit for 10 consecutive taxable years beginning with the taxable year in which 

the first payment is made to the subcontractor that qualifies for the credit.  After the above ten consecutive taxable 

years, the taxpayer is no longer eligible for the credit.  The credit may be claimed on Form TC-2, "Minority Business 

Credit."  A copy of the subcontractor's certificate from the Governor's Office of Small and Minority Business 

(OSMBA) is to be attached to the contractor's income tax return.  Taxpayers must maintain evidence of work 

performed for a State contract by the minority subcontractor.  Questions regarding the tax credit and how to file are to 

be referred to: SC Department of Revenue, Research and Review, Phone: (803) 898-5786, Fax: (803) 898-5888. The 

subcontractor must be certified as to the criteria of a "Minority Firm" by the Governor's Office of Small and Minority 

Business Assistance (OSMBA). Certificates are issued to subcontractors upon successful completion of the 

certification process.  Questions regarding subcontractor certification are to be referred to: Governor's Office of Small 

and Minority Business Assistance, Phone: (803) 734-0657, Fax: (803) 734-2498. Reference: SC §11-35-5010 – 

Definition for Minority Subcontractor & SC §11-35-5230 (B) – Regulations for Negotiating with State Minority 

Firms. 

9.9  OTHER SPECIAL CONDITIONS OF THE WORK 

None  

       

       

       

END OF DOCUMENT 
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BID SUBMITTED BY:         
(Bidder's Name) 

BID SUBMITTED TO:         

(Owner’s Name) 

FOR: PROJECT  NAME:  USC West Energy Plant - Transformer and Switchgear Replacement  

PROJECT  NUMBER:  H27-Z077/CP00357169  

OFFER 

§ 1. In response to the Invitation for Construction Services and in compliance with the Instructions to Bidders for the 

above-named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract 

with the Owner on the terms included in the Bidding Documents, and to perform all Work as specified or indicated 

in the Bidding Documents, for the prices and within the time frames indicated in this Bid and in accordance with the 

other terms and conditions of the Bidding Documents. 

§ 2. Pursuant to Section 11-35-3030(1) of the SC Code of Laws, as amended, Bidder has submitted Bid Security as 

follows in the amount and form required by the Bidding Documents: 

   Bid Bond with Power of Attorney    Electronic Bid Bond    Cashier's Check 

(Bidder check one) 

§ 3. Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the 

effects of said Addenda into this Bid: 

(Bidder, check all that apply.  Note, there may be more boxes than actual addenda.  Do not check boxes that do not apply) 

ADDENDA:   #1   #2   #3   #4   #5 

§ 4. Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing with 

the disposition of Bid Security.  Bidder agrees that this Bid, including all Bid Alternates, if any, may not be revoked 

or withdrawn after the opening of bids, and shall remain open for acceptance for a period of   60   Days following the 

Bid Date, or for such longer period of time that Bidder may agree to in writing upon request of the Owner.  

§ 5. Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories, appliances, 

warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary to complete 

the following items of construction work: 

§ 6.1 BASE BID WORK (as indicated in the Bidding Documents and generally described as follows):   Replace the existing 

480 volt electrical motor control center switchgear located on the main floor level of the building.  Also replace and 

properly dispose of one old 2000 KVA, oil filled transformer that contains PCB's and three smaller, old 250 KVA, 

single phase oil filled transformers.  

$   , which sum is hereafter called the Base Bid. 

(Bidder - insert Base Bid Amount on line above) 
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§ 6.2 BID ALTERNATES as indicated in the Bidding Documents and generally described as follows: 

ALTERNATE # 1 (Brief Description):   Remove existing medium voltage cables and replace with new (at the new) 

medium voltage switchgear, see drawings.  

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate) 

ALTERNATE # 2 (Brief Description):   N/A  

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate) 

ALTERNATE # 3 (Brief Description):   N/A  

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each alternate) 

 

 

 

 

§ 6.3 UNIT PRICES: 

BIDDER offers for the Agency’s consideration and use, the following UNIT PRICES.  The UNIT PRICES offered 

by BIDDER indicate the amount to be added to or deducted from the CONTRACT SUM for each item-unit 

combination.  UNIT PRICES include all costs to the Agency, including those for materials, labor, equipment, tools 

of trades and labor, fees, taxes, insurance, bonding, overhead, profit, etc.  The Agency reserves the right to include or 

not to include any of the following UNIT PRICES in the Contract and to negotiate the UNIT PRICES with 

BIDDER. 

 

  Unit of 

No.   ITEM   Measure   ADD   DEDUCT  

  1.                       $    $  

  2.                       $    $  

  3.                       $    $  

  4.                       $    $  

  5.                       $    $  

  6.                       $    $  

  7.                       $    $  

  8.                       $    $  
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§ 7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), 

CHAPTER 35, TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED 
(See Instructions on the following page BF-2A) 

Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Classification work listed:

SUBCONTRACTOR 

CLASSIFICATION 

By License Classification 

and/or Subclassification 

(Completed by Owner) 

SUBCONTRACTOR'S 

PRIME CONTRACTOR'S 

NAME 

(Must be completed by Bidder) 

SUBCONTRACTOR'S 

PRIME CONTRACTOR'S 

SC LICENSE NUMBER 

(Requested, but not Required) 

BASE BID 

        

        

        

        

ALTERNATE #1 

        

        

        

        

ALTERNATE #2 

        

        

        

        

ALTERNATE #3 

        

        

        

        

 

If a Bid Alternate is accepted, Subcontractors listed for the Bid Alternate shall be used for the work of both the 

Alternate and the Base Bid work. 

 . 
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INSTRUCTIONS FOR 

SUBCONTRACTOR LISTING 
 

1. Section 7 of the Bid Form sets forth an Owner developed list of contractor/subcontractor specialties by contractor 

license category and/or subcategory for which bidder is required to identify the entity (subcontractor(s) and/or himself) 

Bidder will use to perform the work of each listed specialty..  

a. Column A:  The Owner fills out this column, which identifies the contractor/subcontractor specialties for which 

the bidder must list either a subcontractor or himself as the entity that will perform this work.  Subcontractor 

specialties are identified by contractor license categories or subcategories listed in Title 40 of the South Carolina 

Code of laws.  If the owner has not identified a specialty, the bidder does not list a subcontractor.  

b. Columns B and C:  In these columns, the Bidder identifies the subcontractors it will use for the work of each 

specialty listed by the Owner in Column A.  Bidder must identify only the subcontractor(s) who will perform the 

work and no others.  Bidders should make sure that their identification of each subcontractor is clear and 

unambiguous.  A listing that could be any number of different entities may be cause for rejection of the bid as non-

responsive.  For example, a listing of M&M without more may be problematic if there are multiple different 

licensed contractors in South Carolina whose names start with M&M. 

2. Subcontractor Defined:  For purposes of subcontractor listing, a subcontractor is an entity who will perform work or 

render service to the prime contractor to or about the construction site pursuant to a contract with the prime contractor.  

Bidder should not identify sub-subcontractors in the spaces provided on the bid form but only those entities with which 

bidder will contract directly.  Likewise, do not identify material suppliers, manufacturers, and fabricators that will not 

perform physical work at the site of the project but will only supply materials or equipment to the bidder or proposed 

subcontractor(s).  

3. Subcontractor Qualifications:  Bidder must only list subcontractors who possess a South Carolina Contractor’s 

license with the license classification and/or subclassification identified by the Owner in the first column on the left.  

The subcontractor license must also be within the appropriate license group for the work of the specialty.  If Bidder 

lists a subcontractor who is not qualified to perform the work, the Bidder will be rejected as non-responsible.   

4. Use of Own forces:  If under the terms of the Bidding Documents, Bidder is qualified to perform the work of a listed 

specialty and Bidder does not intend to subcontract such work but to use Bidder’s own employees to perform such 

work, the Bidder must insert its own name in the space provided for that specialty.  

5. Use of Multiple Subcontractors:  

a. If Bidder intends to use multiple subcontractors to perform the work of a single specialty listing, Bidder must 

insert the name of each subcontractor Bidder will use, preferably separating the name of each by the word “and”.  

If Bidder intends to use both his own employees to perform a part of the work of a single specialty listing and to 

use one or more subcontractors to perform the remaining work for that specialty listing, bidder must insert his own 

name and the name of each subcontractor, preferably separating the name of each with the word “and”.  Bidder 

must use each entity listed for the work of a single specialty listing in the performance of that work. 

b. Optional Listing Prohibited:  Bidder may not list multiple subcontractors for a specialty listing, in a form that 

provides the Bidder the option, after bid opening or award, to choose to use one or more but not all the listed 

subcontractors to perform the work for which they are listed.  A listing, which on its face requires subsequent 

explanation to determine whether it is an optional listing, is non-responsive. If bidder intends to use multiple 

entities to perform the work for a single specialty listing, bidder must clearly set forth on the bid form such intent.  

Bidder may accomplish this by simply inserting the word “and” between the names of each entity listed for that 

specialty.  Agency will reject as non-responsive a listing that contains the names of multiple subcontractors 

separated by a blank space, the word “or”, a virgule (that is a /), or any separator that the Agency may reasonably 

interpret as an optional listing. 

6. If Bidder is awarded the contract, bidder must, except with the approval of the Agency for good cause shown, use the 

listed entities to perform the work for which they are listed.  

7. If bidder is awarded the contract, bidder will not be allowed to substitute another entity as subcontractor in place of a 

subcontractor listed in Section 7 of the Bid except for one or more of the reasons allowed by the SC Code of Laws. 

8. Bidder’s failure to identify an entity (subcontractor or himself) to perform the work of a subcontractor specialty listed 

in the first column on the left will render the Bid non-responsive. 
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§ 8. LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER 

THAN SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY): 

Pursuant to instructions in the Invitation for Construction Services, if any, Bidder will provide to Owner upon the 

Owner’s request and within 24 hours of such request, a listing of manufacturers, material suppliers, and 

subcontractors, other than those listed in Section 7 above, that Bidder intends to use on the project.  Bidder 

acknowledges and agrees that this list is provided for purposes of determining responsibility and not pursuant to the 

subcontractor listing requirements of SC Code Ann § 11-35-3020(b)(i). 

§ 9. TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES 

a) CONTRACT TIME 

Bidder agrees that the Date of Commencement of the Work shall be established in a Notice to Proceed to be 

issued by the Owner.  Bidder agrees to substantially complete the Work within     120    Calendar Days 

from the Date of Commencement, subject to adjustments as provided in the Contract Documents. 

b) LIQUIDATED DAMAGES 

Bidder further agrees that from the compensation to be paid, the Owner shall retain as Liquidated Damages the 

amount of $    250.00   for each Calendar Day the actual construction time required to achieve 

Substantial Completion exceeds the specified or adjusted time for Substantial Completion as provided in the 

Contract Documents.  This amount is intended by the parties as the predetermined measure of compensation for 

actual damages, not as a penalty for nonperformance. 

§ 10. AGREEMENTS 

a) Bidder agrees that this bid is subject to the requirements of the laws of the State of South Carolina. 

b) Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be 

canceled for the convenience of, and without cost to, the State. 

c) Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be 

responsible for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the 

Project canceled for any reason prior to the issuance of the Notice to Proceed.  

§ 11. ELECTRONIC BID BOND 

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the 

Principal and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the AIA 

Document A310, Bid Bond, included in the Bidding Documents. 

 

ELECTRONIC BID BOND NUMBER:        

SIGNATURE AND TITLE:        
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CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATION 

SC Contractor's License Number(s):    

Classification(s) & Limits:     

Subclassification(s) & Limits:    

 

 

By signing this Bid, the person signing reaffirms all representation and certification made by 

both the person signing and the Bidder, including without limitation, those appearing in Article 2 

of the Instructions to Bidders, is expressly incorporated by reference. 

BIDDER’S LEGAL NAME:     

ADDRESS:     

    

TELEPHONE:     

EMAIL:     

 

 

SIGNATURE:  DATE:     

PRINT NAME:     

TITLE:     



 

 

 

 

 

 

 

 

 

 

 

AIA Document A101, 2007 Edition 

Standard Form of Agreement between 

Owner and Contractor 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Original AIA Document on file at the office of  

Facilities Planning and Construction 

743 Greene Street, Columbia, SC 
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AGENCY: University of South Carolina  

PROJECT NAME: USC West Energy Plant - Transformer and Switchgear Replacement  

PROJECT NUMBER: H27-Z077/CP00357169  
 

1. STANDARD MODIFICATIONS TO AIA A101-2007 

1.1 These Standard Modifications amend or supplement the Standard Form of Agreement Between Owner and 

Contractor (AIA Document A101-2007) and other provisions of Bidding and Contract Documents as indicated 

below. 

1.2 All provisions of A101-2007, which are not so amended or supplemented, remain in full force and effect.  

 

2. MODIFICATIONS TO A101 

2.1 Insert the following at the end of Article 1: 

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or some 

abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 00501 – Standard 

Modification to Agreement Between Owner and Contractor. Any reference in this document to the General 

Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof, shall 

mean the AIA A201, 2007 Edition as modified by OSE Form 00811 – Standard Supplementary Conditions. 

2.2 Delete Section 3.1 and substitute the following:  

3.1  The Date of Commencement of the Work shall be the date fixed in a Notice to Proceed issued by the Owner.  

The Owner shall issue the Notice to Proceed to the Contractor in writing, no less than seven days prior to the Date of 

Commencement.  Unless otherwise provided elsewhere in the contract documents, and provided the contractor has 

secured all required insurance and surety bonds, the contractor may commence work immediately after receipt of the 

Notice to Proceed. 

2.3 Delete Section 3.2 and substitute the following: 

3.2  The Contract Time as provided in Section 9(a) of the Bid Form (SE-330) for this Project shall be measured from 

the Date of Commencement.  Contractor agrees that if the Contractor fails to achieve Substantial Completion of the 

Work within the Contract Time, the Owner shall be entitled to withhold or recover from the Contractor Liquidated 

Damages in the amounts set forth in Section 9(b) of the Bid Form (SE-330), subject to adjustments of this Contract 

Time as provided in the Contract Documents. 

2.4 In Section 5.1.1, insert the words “and Owner” after the phrase “Payment submitted to the Architect.”  

2.5 Delete Section 5.1.3 and substitute the following: 

5.1.3  The Owner shall make payment of the certified amount to the Contractor not later than 21 days after receipt of 

the Application for Payment. 

2.6 In Section 5.1.6, insert the following after the phrase “Subject to other provisions of the Contract Documents”: 

and subject to Title 12, Chapter 8, Section 550 of the South Carolina Code of Laws, as amended (Withholding 

Requirements for Payments to Non-Residents). 

In the spaces provided in Sub-Sections 1 and 2 for inserting the retainage amount, insert “three and one-half 

percent (3.5%).”  

2.7 In Section 5.1.8, delete the word “follows” and the colon and substitute the following: 

set forth in S.C. Code Ann. § 11-35-3030(4). 

2.8 In Section 5.1.9, delete the words “Except with the Owner’s prior approval, the” before the word “ Contractor.” 

2.9 In Section 5.2.2, delete the number 30 and substitute the number 21, delete everything following the words 

“Certificate for Payment” and place a period at the end of the resulting sentence. 

2.10 Delete the language of Sections 6.1 and 6.2 and substitute the word “Reserved” for the deleted language of each 

Section. 

2.11 Delete the language of Section 8.2 and substitute the word “Reserved.” 
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2.12 In Section 8.3, make the word “Representative” in the title plural, delete everything following the title, and substitute 

the following: 

8.3.1  Owner designates the individual listed below as its Senior Representative (“Owner's Senior Representative”), 

which individual has the responsibility for and, subject to Section 7.2.1 of the General Conditions, the authority to 

resolve disputes under Section 15.6 of the General Conditions:   

Name: Tom Opal  

Title: Senior Project Manager  

Address: 743 Greene Street, Columbia, SC  29208  

Telephone: (803) 777-7076  FAX:        

Email: tnopal@fmc.sc.edu  

8.3.2  Owner designates the individual listed below as its Owner's Representative, which individual has the authority 

and responsibility set forth in Section 2.1.1 of the General Conditions:  

Name: Radu Moldovan  

Title: Project Manager  

Address: 743 Greene Street, Columbia, SC  29208  

Telephone: (803) 576-5841  FAX:        

Email: rmoldovan@fmc.sc.edu  

2.13 In Section 8.4, make the word “Representative” in the title plural, delete everything following the title, and substitute 

the following: 

8.4.1  Contractor designates the individual listed below as its Senior Representative (“Contractor's Senior 

Representative”), which individual has the responsibility for and authority to resolve disputes under Section 15.6 of 

the General Conditions: 

Name:        

Title:        

Address:        

Telephone:        FAX:        

Email:        

8.4.2  Contractor designates the individual listed below as its Contractor's Representative, which individual has the 

authority and responsibility set forth in Section 3.1.1 of the General Conditions: 

Name:        

Title:        

Address:        

Telephone:        FAX:        

Email:        

2.14 Add the following Section 8.6.1: 

8.6.1  The Architect’s representative: 

Name: Chris Partrich, PE  

Title: President, Sims Group Engineers, Inc.  

Address: 800 Columbiana Drive, Suite 208, Irmo, SC  29063  

Telephone: (803) 765-1007  FAX: (803) 765-1030  

Email: chris@simsgroupusa.com  
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2.15 In Section 9.1.7, Sub-Section 2, list the following documents in the space provided for listing documents: 

Invitation for Construction Services (SE-310) 

Instructions to Bidders (AIA Document A701-1997) 

Standard Supplemental Instructions to Bidders (OSE Form 00201) 

Contractor’s Bid (Completed SE-330) 

Notice of Intent to Award (Completed SE-370) 

2.16 In Article 10, delete everything after the first sentence.  

END OF DOCUMENT 
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1. GENERAL CONDITIONS  
The General Conditions of the Contract for Construction, AIA Document A201, 2007 Edition, Articles 1 through 15 

inclusive, is a part of this Contract and is incorporated as fully as if herein set forth.  For brevity, AIA Document A201 

is also referred to in the Contract Documents collectively as the "General Conditions.''  

 

2. STANDARD SUPPLEMENTARY CONDITIONS  
2.1 The following supplements modify, delete and/or add to the General Conditions.  Where any portion of the General 

Conditions is modified or any paragraph, Section or clause thereof is modified or deleted by these Supplementary 

Conditions, the unaltered provisions of the General Conditions shall remain in effect.  

2.2 Unless otherwise stated, the terms used in these Standard Supplementary Conditions which are defined in the General 

Conditions have the meanings assigned to them in the General Conditions.  

 

3. MODIFICATIONS TO A201-2007  
3.1 Insert the following at the end of Section 1.1.1: 

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or some 

abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 00501 – Standard 

Modification to Agreement between Owner and Contractor.  Any reference in this document to the General Conditions 

of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof, shall mean the AIA 

A201, 2007 Edition as modified by OSE Form 00811 – Standard Supplementary Conditions.  

3.2 Delete the language of Section 1.1.8 and substitute the word “Reserved.”  

3.3 Add the following Section 1.1.9:  

1.1.9  NOTICE TO PROCEED 
Notice to Proceed is a document issued by the Owner to the Contractor, with a copy to the Architect, directing the 

Contractor to begin prosecution of the Work in accordance with the requirements of the Contract Documents.  The 

Notice to Proceed shall fix the date on which the Contract Time will commence.  

3.4  Insert the following at the end of Section 1.2.1:  

In the event of patent ambiguities within or between parts of the Contract Documents, the contractor shall 1) provide 

the better quality or greater quantity of Work, or 2) comply with the more stringent requirement, either or both in 

accordance with the Architect’s interpretation.  

3.5  Delete Section 1.5.1 and substitute the following:  

1.5.1  The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 

Instruments of Service and will retain all common law, statutory and other reserved rights, including copyrights.  The 

Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers shall not own or claim a 

copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for other 

purposes in connection with this Project is not to be construed as a violation of the Architect’s or Architect’s 

consultants’ reserved rights. 

3.6 Delete Section 2.1.1 and substitute the following:  

2.1.1  The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract 

Documents as if singular in number.  The Owner shall designate in writing a representative who shall have express 

authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization, except as 

provided in Section 7.1.2.  Except as otherwise provided in Section 4.2.1, the Architect does not have such authority.  

The term “Owner” means the Owner or the Owner’s Representative. [Reference § 8.2 of the Agreement.]  

3.7 Delete Section 2.1.2 and substitute the following: 

2.1.2  The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information 

necessary and relevant for the Contractor to post Notice of Project Commencement pursuant to Title 29, Chapter 5, 

Section 23 of the South Carolina Code of Laws, as amended. 
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3.8 Delete Section 2.2.3 and substitute the following: 

2.2.3  The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for the 

site of the Project, and a legal description of the site. Subject to the Contractor’s obligations, including those in Section 

3.2, the Contractor shall be entitled to rely on the accuracy of information furnished by the Owner pursuant to this 

Section but shall exercise proper precautions relating to the safe performance of the Work. 

3.9 Replace the period at the end of the last sentence of Section 2.2.4 with a semicolon and insert the following after the 

inserted semicolon:  

“however, the Owner does not warrant the accuracy of any such information requested by the Contractor that is not 

otherwise required of the Owner by the Contract Documents.  Neither the Owner nor the Architect shall be required to 

conduct investigations or to furnish the Contractor with any information concerning subsurface characteristics or other 

conditions of the area where the Work is to be performed beyond that which is provide in the Contract Documents.” 

3.10 Delete Section 2.2.5 and substitute the following:  

2.2.5  Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor with ten copies 

of the Contract Documents.  The Contractor may make reproductions of the Contract Documents pursuant to Section 

1.5.2.  All copies of the drawings and specifications, except the Contractor’s record set, shall be returned or suitably 

accounted for to the Owner, on request, upon completion of the Work. 

3.11 Add the following Sections 2.2.6 and 2.2.7:  

2.2.6  The Owner assumes no responsibility for any conclusions or interpretation made by the Contractor based on 

information made available by the Owner.  

2.2.7  The Owner shall obtain, at its own cost, general building and specialty inspection services as required by the 

Contract Documents.  The Contractor shall be responsible for payment of any charges imposed for reinspections. 

3.12  Delete Section 2.4 and substitute the following:  

2.4  If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 

within a ten-day period after receipt of written notice from the Owner to commence and continue correction of such 

default or neglect, including but not limited to providing necessary resources, with diligence and promptness, the 

Owner may, without prejudice to other remedies the Owner may have, correct such deficiencies.  In such case an 

appropriate Change Directive shall be issued deducting from payments then or thereafter due the Contractor the 

reasonable cost of correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s 

additional services made necessary by such default, neglect or failure.  If payments then or thereafter due the 

Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to the Owner. 

3.13 Insert the following at the end of Section 3.2.1:  

The Contractor acknowledges that it has investigated and satisfied itself as to the general and local conditions which 

can affect the work or its cost, including but not limited to (1) conditions bearing upon transportation, disposal, 

handling, and storage of materials; (2) the availability of labor, water, electric power, and roads; (3) uncertainties of 

weather, river stages, tides, or similar physical conditions at the site; (4) the conformation and conditions of the 

ground; and (5) the character of equipment and facilities needed preliminary to and during work performance.  The 

Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity of surface and 

subsurface materials or obstacles to be encountered insofar as this information is reasonably ascertainable from an 

inspection of the site, including all exploratory work done by the Owner, as well as from the drawings and 

specifications made a part of this contract.  Any failure of the Contractor to take the actions described and 

acknowledged in this paragraph will not relieve the Contractor from responsibility for estimating properly the 

difficulty and cost of successfully performing the work, or for proceeding to successfully perform the work without 

additional expense to the Owner. 

3.14 In the third sentence of Section 3.2.4, insert the word “latent” before the word “errors.” 

3.15  In the last sentence of Section 3.3.1, insert the words “by the Owner in writing” after the word “instructed.”  

3.16  Delete the third sentence of Section 3.5 and substitute the following sentences:  

Work, materials, or equipment not conforming to these requirements shall be considered defective.  Unless caused by 

the Contractor or a subcontractor at any tier, the Contractor’s warranty excludes remedy for damage or defect caused 

by abuse, alterations to the Work not executed by the Contractor, improper or insufficient maintenance, improper 

operation, or normal wear and tear and normal usage.   
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3.17 Insert the following at the end of Section 3.6:  

The Contractor shall comply with the requirements of Title 12, Chapter 9 of the South Carolina Code of Laws, as 

amended, regarding withholding tax for nonresidents, employees, contractors and subcontractors. 

3.18 In Section 3.7.1, delete the words “the building permit as well as for other” and insert the following sentence at the 

end of this section:  

Pursuant to Title 10, Chapter 1, Section 180 of the South Carolina Code of Laws, as amended, no local general or 

specialty building permits are required for state buildings.  

3.19 Delete the last sentence of Section 3.7.5 and substitute the following:  

Adjustments in the Contract Sum and Contract Time arising from the existence of such remains or features may be 

made as provided in Article 7.3.3. 

3.20 Delete the last sentence of Section 3.8.2.3 and substitute the following:  

The amount of the Change Order shall reflect the difference between actual costs, as documented by invoices, and the 

allowances under Section 3.8.2.1. 

3.21 In Section 3.9.1, insert a comma after the word “superintendent” in the first sentence and insert the following after the 

inserted comma: 

acceptable to the Owner,  

3.22 Delete Section 3.9.2 and substitute the following:  

3.9.2  The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner the 

name and qualifications of a proposed superintendent.  The Owner may reply within 14 days to the Contractor in 

writing stating (1) whether the Owner has reasonable objection to the proposed superintendent or (2) that the Owner 

requires additional time to review. Failure of the Owner to reply within the 14-day period shall constitute notice of no 

reasonable objection. 

3.23  After the first sentence in Section 3.9.3, insert the following sentence:  

The Contractor shall notify the Owner, in writing, of any proposed change in the superintendent, including the reason 

therefore, prior to making such change. 

3.24 Delete Section 3.10.3 and substitute the following:  

3.10.3  Additional requirements, if any, for the constructions schedule are as follows: 

(Check box if applicable to this Contract)) 

 The construction schedule shall be in a detailed precedence-style critical path management (CPM) or primavera-

type format satisfactory to the Owner and the Architect that shall also (1) provide a graphic representation of all 

activities and events that will occur during performance of the work; (2) identify each phase of construction and 

occupancy; and (3) set forth dates that are critical in ensuring the timely and orderly completion of the Work in 

accordance with the requirements of the Contract Documents (hereinafter referred to as “Milestone Dates”).  Upon 

review and acceptance by the Owner and the Architect of the Milestone Dates, the construction schedule shall be 

deemed part of the Contract Documents and attached to the Agreement as Exhibit “A.”  If not accepted, the 

construction schedule shall be promptly revised by the Contractor in accordance with the recommendations of the 

Owner and the Architect and resubmitted for acceptance.  The Contactor shall monitor the progress of the Work for 

conformance with the requirements of the construction schedule and shall promptly advise the Owner of any delays or 

potential delays.  Whenever the approved construction schedule no longer reflects actual conditions and progress of 

the work or the Contract Time is modified in accordance with the terms of the Contract Documents, the Contractor 

shall update the accepted construction schedule to reflect such conditions. In the event any progress report indicates 

any delays, the Contractor shall propose an affirmative plan to correct the delay, including overtime and/or additional 

labor, if necessary.  In no event shall any progress report constitute an adjustment in the Contract Time, any Milestone 

Date, or the Contract Sum unless any such adjustment is agreed to by the Owner and authorized pursuant to Change 

Order. 

3.25 Add the following Section 3.10.4:  

3.10.4  Owner’s review and acceptance of Contractor’s schedule is not conducted for the purpose of either determining 

its accuracy and completeness or approving the construction means, methods, techniques, sequences or procedures.  

The Owner’s approval shall not relieve the Contractor of any obligations.  Unless expressly addressed in a 

Modification, the Owner's approval of a schedule shall not change the Contract Time.  
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3.26 Add the following Section 3.12.5.1:  

3.12.5.1  The fire sprinkler shop drawings shall be prepared by a licensed fire sprinkler contractor and shall accurately 

reflect actual conditions affecting the required layout of the fire sprinkler system.  The fire sprinkler contractor shall 

certify the accuracy of his shop drawings prior to submitting them for review and approval.  The fire sprinkler shop 

drawings shall be reviewed and approved by the Architect’s engineer of record who, upon approving the sprinkler 

shop drawings will submit them to the State Fire Marshal or other authorities having jurisdiction for review and 

approval.  The Architect’s engineer of record will submit a copy of the State Fire Marshal’s approval letter to the 

Contractor, Architect, and OSE.  Unless authorized in writing by OSE, neither the Contractor nor subcontractor at any 

tier shall submit the fire sprinkler shop drawings directly to the State Fire Marshal or other authorities having 

jurisdiction for approval. 

3.27 In the fourth sentence of Section 3.12.10, after the comma following the words “licensed design professional,” insert  

the following: 

who shall comply with reasonable requirements of the Owner regarding qualifications and insurance and  

3.28 In Section 3.13, insert the section number “3.13.1” before the before the opening words “The Contractors shall.” 

3.29 Add the following Sections 3.13.2 and 3.13.3: 

3.13.2  Protection of construction materials and equipment stored at the Project site from weather, theft, vandalism, 

damage, and all other adversity is solely the responsibility of the Contractor.  The Contractor shall perform the work in 

a manner that affords reasonable access, both vehicular and pedestrian, to the site of the Work and all adjacent areas.  

The Work shall be performed, to the fullest extent reasonably possible, in such a manner that public areas adjacent to 

the site of the Work shall be free from all debris, building materials, and equipment likely to cause hazardous 

conditions. 

3.13.3  The Contractor and any entity for which the Contractor is responsible shall not erect any sign on the Project 

site without the prior written consent of the Owner. 

3.30 In the first sentence of Section 3.18.1, after the parenthetical “…(other than the Work itself),…” and before the word 

“…but...”, insert the following: 

including loss of use resulting therefrom,  

3.31 Delete Section 4.1.1 and substitute the following:  

4.1.1  The Architect is that person or entity identified as the Architect in the Agreement and is referred to throughout 

the Contract Documents as if singular in number.  

3.32 Insert the following at the end of Section 4.2.1:  

Any reference in the Contract Documents to the Architect taking action or rendering a decision with a “reasonable 

time” is understood to mean no more than fourteen days, unless otherwise specified in the Contract Documents or 

otherwise agreed to by the parties. 

3.33 Delete the first sentence of Section 4.2.2 and substitute the following:  

The Architect will visit the site as necessary to fulfill its obligation to the Owner for inspection services, if any, and, at 

a minimum, to assure conformance with the Architect’s design as shown in the Contract Documents and to observe the 

progress and quality of the various components of the Contractor’s Work, and to determine if the Work observed is 

being performed in a manner indicating that the Work, when fully completed, will be in accordance with the Contract 

Documents. 

3.34 Delete the first sentence of Section 4.2.3 and substitute the following: 

On the basis of the site visits, the Architect will keep the Owner informed about the progress and quality of the portion 

of the Work completed, and report to the Owner (1) deviations from the Contract Documents and from the most recent 

construction schedule submitted by the Contractor, and (2) defects and deficiencies observed in the Work. 

3.35 In Section 4.2.5, after the words “evaluations of the” and before the word “Contractor’s,” insert the following: 

Work completed and correlated with the  

3.36 Delete the first sentence of Section 4.2.11 and substitute the following:  

4.2.11  The Architect will, in the first instance, interpret and decide matters concerning performance under, and 

requirements of, the Contract Documents on written request of either the Owner or Contractor.  Upon receipt of such 

request, the Architect will promptly provide the non-requesting party with a copy of the request.   
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3.37 Insert the following at the end of Section 4.2.12:  

If either party disputes the Architects interpretation or decision, that party may proceed as provided in Article 15.  The 

Architect’s interpretations and decisions may be, but need not be, accorded any deference in any review conducted 

pursuant to law or the Contract Documents. 

3.38 Delete Section 4.2.14 and substitute the following:  

The Architect will review and respond to requests for information about the Contract Documents so as to avoid delay 

to the construction of the Project.  The Architect’s response to such requests will be made in writing with reasonable 

promptness.  If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications in response 

to the requests for information.  Any response to a request for information must be consistent with the intent of, and 

reasonably inferable from, the Contract Documents and will be in writing or in the form of drawings.  Unless issued 

pursuant to a Modification, supplemental Drawings or Specifications will not involve an adjustment to the Contract 

Sum or Contract Time.  

3.39 Delete Section 5.2.1 and substitute the following:  

5.2.1  Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, within fourteen 

days after posting of the Notice of Intent to Award  the Contract, shall furnish in writing to the Owner through the 

Architect the names of persons or entities (excluding Listed Subcontractors but including those who are to furnish 

materials or equipment fabricated to a special design) proposed for each principal portion of the Work.  The Owner 

may reply within 14 days to the Contractor in writing stating (1) whether the Owner has reasonable objection to any 

such proposed person or entity.  Failure of the Owner to reply within the 14 day period shall constitute notice of no 

reasonable objection. 

3.40 Delete Section 5.2.2 and substitute the following:   

5.2.2  The Contractor shall not contract with a proposed person or entity to whom the Owner has made reasonable and 

timely objection.  The Owner shall not direct the Contractor to contract with any specific individual or entity for 

supplies or services unless such supplies and services are necessary for completion of the Work and the specified 

individual or entity is the only source of such supply or services.  

3.41 In the first sentence of Section 5.2.3, delete the words “…or Architect…” in the two places they appear.  

3.42 Delete the words “…or Architect…” in the in the first sentence of Section 5.2.4 and insert the following sentence at 

the end of Section 5.2.4: 

The Contractor’s request for substitution must be made to the Owner in writing accompanied by supporting 

information.  

3.43 Add the following Section 5.2.5: 

5.2.5  A Subcontractor identified in the Contractor’s Bid in response the specialty subcontractor listing requirements of 

Section 7 of the Bid Form (SE-330) may only be substituted in accordance with and as permitted by the provisions of 

Title 11, Chapter 35, Section 3021 of the South Carolina Code of Laws, as amended.  A proposed substitute for a 

Listed Subcontractor shall be subject to the Owner’s approval as set forth is Section 5.2.3. 

3.44 Add the following Section 5.2.6: 

5.2.6  The Iran Divestment Act List is a list published by the State Fiscal Accountability Authority pursuant to Section 

11-57-310 that identifies persons engaged in investment activities in Iran.  Currently, the list is available at the 

following URL: http://procurement.sc.gov/PS/PS-iran-divestment.phtm(.)  Consistent with Section 11-57-330(B), the 

Contractor shall not contract with any person to perform a part of the Work, if, at the time you enter into the 

subcontract, that person is on the then-current version of the Iran Divestment Act List.  

3.45 In Section 5.3, delete everything following the heading “SUBCONTRACTUAL RELATIONS” and insert the following 

Sections 5.3.1, 5.3.2, 5.3.3, and 5.3.4:  

5.3.1  By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to 

be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 

toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 

Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and Architect.  Each 

subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract Documents 

with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not prejudice such 

rights, and shall allow to the Subcontractor, unless specifically provided otherwise herein or in the subcontract 

agreement, the benefit of all rights, remedies and redress against the Contractor that the Contractor, by the Contract 

http://procurement.sc.gov/PS/PS-iran-divestment.phtm
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Documents, has against the Owner.  Where appropriate, the Contractor shall require each Subcontractor to enter into 

similar agreements with Sub-subcontractors.  The Contractor shall make available to each proposed Subcontractor, 

prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor will 

be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of the 

proposed subcontract agreement that may be at variance with the Contract Documents.  Subcontractors will similarly 

make copies of applicable portions of such documents available to their respective proposed Sub-subcontractors.  

5.3.2  Without limitation on the generality of Section 5.3.1, each Subcontract agreement and each Sub-subcontract 

agreement shall include, and shall be deemed to include, the following Sections of these General Conditions: 3.2, 3.5, 

3.18, 5.3, 5.4, 6.2.2, 7.3.3, 7.5, 7.6, 13.1, 13.12, 14.3, 14.4, and 15.1.6. 

5.3.3  Each Subcontract Agreement and each Sub-subcontract agreement shall exclude, and shall be deemed to 

exclude, Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of these General Conditions.  In the 

place of these excluded sections of the General Conditions, each Subcontract Agreement and each Sub-subcontract 

may include Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of AIA Document A201-2007, 

Conditions of the Contract, as originally issued by the American Institute of Architects. 

5.3.4  The Contractor shall assure the Owner that all agreements between the Contractor and its Subcontractor 

incorporate the provisions of Subparagraph 5.3.1 as necessary to preserve and protect the rights of the Owner and the 

Architect under the Contract Documents with respect to the work to be performed by Subcontractors so that the 

subcontracting thereof will not prejudice such rights.  The Contractor’s assurance shall be in the form of an affidavit or in 

such other form as the Owner may approve.  Upon request, the Contractor shall provide the Owner or Architect with copies 

of any or all subcontracts or purchase orders. 

3.46 Delete the last sentence of Section 5.4.1.  

3.47 Add the following Sections 5.4.4, 5.4.5 and 5.4.6:  

5.4.4  Each subcontract shall specifically provide that the Owner shall only be responsible to the subcontractor for 

those obligations of the Contractor that accrue subsequent to the Owner’s exercise of any rights under this conditional 

assignment.  

5.4.5  Each subcontract shall specifically provide that the Subcontractor agrees to perform portions of the Work 

assigned to the Owner in accordance with the Contract Documents. 

5.4.6  Nothing in this Section 5.4 shall act to reduce or discharge the Contractor’s payment bond surety’s obligations 

to claimants for claims arising prior to the Owner’s exercise of any rights under this conditional assignment.  

3.48 Delete the language of Section 6.1.4 and substitute the word “Reserved.” 

3.49  Insert the following at the end of Section 7.1.2:  

If the amount of a Modification exceeds the limits of the Owner’s Construction Change Order Certification (reference 

Section 9.1.7.2 of the Agreement), then the Owner’s agreement is not effective, and Work may not proceed, until 

approved in writing by the Office of State Engineer. 

3.50 Delete Section 7.2.1 and substitute the following: 

7.2.1 A Change Order is a written instrument prepared by the Architect (using State Form SE-380 “Construction 

Change Order”) and signed by the Owner, Contractor and Architect stating their agreement upon all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 

3.51 Add the following Sections 7.2.2, 7.2.3, 7.2.4, and 7.2.5: 

7.2.2  If a Change Order provides for an adjustment to the Contract Sum, the adjustment must be calculated in 

accordance with Section 7.3.3. 

7.2.3  At the Owner’s request, the Contractor shall prepare a proposal to perform the work of a proposed Change Order 

setting forth the amount of the proposed adjustment, if any, in the Contract Sum; and the extent of the proposed 

adjustment, if any, in the Contract Time. Any proposed adjustment in the Contract sum shall be prepared in 

accordance with Section 7.2.2.  The Owner’s request shall include any revisions to the Drawings or Specifications 

necessary to define any changes in the Work.  Within fifteen days of receiving the request, the Contractor shall submit 

the proposal to the Owner and Architect along with all documentation required by Section 7.6.   
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7.2.4  If the Contractor requests a Change Order, the request shall set forth the proposed change in the Work and shall 

be prepared in accordance with Section 7.2.3.  If the Contractor requests a change to the Work that involves a revision 

to either the Drawings or Specifications, the Contractor shall reimburse the Owner for any expenditure associated with 

the Architects’ review of the proposed revisions, except to the extent the revisions are accepted by execution of a 

Change Order.  

7.2.5  Agreement on any Change Order shall constitute a final settlement of all matters relating to the change in the 

Work that is the subject of the Change Order, including, but not limited to, any adjustments to the Contract Sum or the 

Contract Time. 

3.52 Delete 7.3.3 and substitute the following:  

7.3.3  PRICE ADJUSTMENTS  

7.3.3.1  If any Modification, including a Construction Change Directive, provides for an adjustment to the Contract 

Sum, the adjustment shall be based on whichever of the following methods is the most valid approximation of the 

actual cost to the contractor, with overhead and profit as allowed by Section 7.5: 

.1 Mutual acceptance of a lump sum; 

.2 Unit prices stated in the Contract Documents, except as provided in Section 7.3.4, or subsequently agreed 

upon; 

.3 Cost attributable to the events or situations under applicable clauses with adjustment of profits or fee, all 

as specified in the contract, or subsequently agreed upon by the parties, or by some other method as the 

parties may agree; or 

.4 As provided in Section 7.3.7. 

7.3.3.2  Consistent with Section 7.6, costs must be properly itemized and supported by substantiating data sufficient to 

permit evaluation before commencement of the pertinent performance or as soon after that as practicable.  All costs 

incurred by the Contractor must be justifiably compared with prevailing industry standards.  Except as provided in 

Section 7.5, all adjustments to the Contract Price shall be limited to job specific costs and shall not include indirect 

costs, overhead, home office overhead, or profit. 

3.53 Delete Section 7.3.7 and substitute the following:   

7.3.7  If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 

the Architect shall make an initial determination, consistent with Section 7.3.3, of the method and the adjustment on 

the basis of reasonable expenditures and savings of those performing the Work attributable to the change, including, in 

case of an increase in the Contract Sum, an amount for overhead and profit as set forth in Section 7.5.  In such case, 

and also under Section 7.3.3.1.3, the Contractor shall keep and present, in such form as the Architect may prescribe, an 

itemized accounting together with appropriate supporting data.  Unless otherwise provided in the Contract Documents, 

costs for the purposes of this Section 7.3.7 shall be limited to the following: 

.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits required by 

agreement or custom, and workers’ compensation insurance; 

.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated or 

consumed; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor or 

others; and 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to the 

Work. 

3.54 Delete Section 7.3.8 and substitute the following: 

7.3.8  Using the percentages stated in Section 7.5, any adjustment to the Contract Sum for deleted work shall include 

any overhead and profit attributable to the cost for the deleted Work. 

3.55 Add the following Sections 7.5 and 7.6:  

7.5  AGREED OVERHEAD AND PROFIT RATES  

7.5.1  For any adjustment to the Contract Sum for which overhead and profit may be recovered, other than those made 

pursuant to Unit Prices stated in the Contract Documents, the Contractor agrees to charge and accept, as full payment 

for overhead and profit, the following percentages of costs attributable to the change in the Work.  The percentages 

cited below shall be considered to include all indirect costs including, but not limited to: field and office managers, 

supervisors and assistants, incidental job burdens, small tools, and general overhead allocations.  The allowable 

percentages for overhead and profit are as follows:   
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.1 To the Contractor for work performed by the Contractor’s own forces, 17% of the Contractor’s actual 

costs. 

.2 To each Subcontractor for work performed by the Subcontractor’s own forces, 17% of the subcontractor’s 

actual costs. 

.3 To the Contractor for work performed by a subcontractor, 10% of the subcontractor’s actual costs (not 

including the subcontractor’s overhead and profit). 

7.6  PRICING DATA AND AUDIT  

7.6.1  Cost or Pricing Data. 

Upon request of the Owner or Architect, Contractor shall submit cost or pricing data prior to execution of a 

Modification which exceeds $500,000. Contractor shall certify that, to the best of its knowledge and belief, the cost or 

pricing data submitted is accurate, complete, and current as of a mutually determined specified date prior to the date of 

pricing the Modification.  Contractor’s price, including profit, shall be adjusted to exclude any significant sums by 

which such price was increased because Contractor furnished cost or pricing data that was inaccurate, incomplete, or 

not current as of the date specified by the parties.  Notwithstanding Subparagraph 9.10.4, such adjustments may be 

made after final payment to the Contractor.  

7.6.2  Cost or pricing data means all facts that, as of the date specified by the parties, prudent buyers and sellers would 

reasonably expect to affect price negotiations significantly.  Cost or pricing data are factual, not judgmental; and are 

verifiable.  While they do not indicate the accuracy of the prospective contractor's judgment about estimated future 

costs or projections, they do include the data forming the basis for that judgment.  Cost or pricing data are more than 

historical accounting data; they are all the facts that can be reasonably expected to contribute to the soundness of 

estimates of future costs and to the validity of determinations of costs already incurred.  

7.6.3  Records Retention. 

As used in Section 7.6, the term "records" means any books or records that relate to cost or pricing data that Contractor 

is required to submit pursuant to Section 7.6.1.  Contractor shall maintain records for three years from the date of final 

payment, or longer if requested by the chief procurement officer.  The Owner may audit Contractor’s records at 

reasonable times and places. 

3.56 Delete Section 8.2.2 and substitute the following: 

8.2.2  The Contractor shall not knowingly commence operations on the site or elsewhere prior to the effective date of 

surety bonds and insurance required by Article 11 to be furnished by the Contractor and Owner.  The date of 

commencement of the Work shall not be changed by the effective date of such surety bonds or insurance.  

3.57 Delete Section 8.3.1 and substitute the following: 

8.3.1  If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of the 

Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or by changes 

ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other causes 

beyond the control of the Contractor and any subcontractor at any tier; or by delay authorized by the Owner pending 

dispute resolution; or by other causes that the Architect determines may justify delay, then to the extent such delay will 

prevent the Contractor from achieving Substantial Completion within the Contract Time and provided the delay (1) is 

not caused by the fault or negligence of the Contractor or a subcontractor at any tier and (2) is not due to unusual delay 

in the delivery of supplies, machinery, equipment, or services when such supplies, machinery, equipment, or services 

were obtainable from other sources in sufficient time for the Contractor to meet the required delivery, the Contract 

Time shall be extended by Change Order for such reasonable time as the Architect may determine. 

3.58 Insert the following at the end of Section 9.1:   

All changes to the Contract Sum shall be adjusted in accordance with Section 7.3.3. 

3.59 Delete Section 9.2 and substitute the following:  

9.2  SCHEDULE OF VALUES 

9.2.1  The Contractor shall submit to the Architect, within ten days of full execution of the Agreement, a schedule of 

values allocating the entire Contract Sum to the various portions of the Work and prepared in such form and supported 

by such data to substantiate its accuracy as the Architect may require.  This schedule, unless objected to by the 

Architect, shall be used as a basis for reviewing the Contractor’s Applications for Payment.  As requested by the 

Architect, the Contractor and each Subcontractor shall prepare a trade payment breakdown for the Work for which 

each is responsible, such breakdown being submitted on a uniform standardized format approved by the Architect and 

Owner.  The breakdown shall be divided in detail, using convenient units, sufficient to accurately determine the value 
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of completed Work during the course of the Project.  The Contractor shall update the schedule of values as required by 

either the Architect or Owner as necessary to reflect: 

.1 the description of Work (listing labor and material separately); 

.2 the total value; 

.3 the percent and value of the Work completed to date; 

.4 the percent and value of previous amounts billed; and 

.5 the current percent completed and amount billed. 

9.2.2  Any schedule of values or trade breakdown that fails to include sufficient detail, is unbalanced, or exhibits 

"front-loading" of the value of the Work shall be rejected.  If a schedule of values or trade breakdown is used as the 

basis for payment and later determined to be inaccurate, sufficient funds shall be withheld from future Applications for 

Payment to ensure an adequate reserve (exclusive of normal retainage) to complete the Work. 

3.60 Delete Section 9.3.1 and substitute the following: 

Monthly, the Contractor shall submit to the Architect an itemized Application for Payment prepared in accordance 

with the schedule of values, if required under Section 9.2., for completed portions of the Work.  Such application shall 

be notarized, if required, and supported by such data substantiating the Contractor’s right to payment as the Owner or 

Architect may require (such as copies of requisitions from Subcontractors and material suppliers) and shall reflect 

retainage and any other adjustments provided in Section 5 of the Agreement.  If required by the Owner or Architect, 

the Application for Payment shall be accompanied by a current construction schedule. 

3.61 In Section 9.3.2, add the following words to the end of the second sentence: 

provided such materials or equipment will be subsequently incorporated in the Work 

Insert the following at the end of Section 9.3.2:  

The Contractor shall 1) protect such materials from diversion, vandalism, theft, destruction, and damage, 2) mark such 

materials specifically for use on the Project, and 3) segregate such materials from other materials at the storage 

facility.  The Architect and the Owner shall have the right to make inspections of the storage areas at any time. 

3.62 In Section 9.4.2, in the first sentence, after the words “Work has progressed to the point indicated,” insert the 

following: 

in both the Application for Payment and, if required to be submitted by the Contractor, the accompanying current 

construction schedule  

In the last sentence, delete the third item starting with “(3) reviewed copies” and ending with “Contractor’s right to 

payment,” 

3.63 In Section 9.5.1, in the first sentence, delete the word “may” after the opening words “The Architect” and substitute 

the word “shall.”  

In Section 9.5.1, insert the following sentence after the first sentence: 

The Architect shall withhold a Certificate of Payment if the Application for Payment is not accompanied by the 

current construction schedule required by Section 3.10.1.  

3.64 In Section 9.6.2, delete the word “The…” at the beginning of the first sentence and substitute the following:  

Pursuant to Chapter 6 of Title 29 of the South Carolina Code of Laws, as amended, the 

3.65 Delete Section 9.7 and substitute following:  

9.7  FAILURE OF PAYMENT 

If the Architect does not issue a Certificate for Payment to the Owner, through no fault of the Contractor, within seven 

days after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within 

seven days after the time established in the Contract Documents the amount certified by the Architect or awarded by a 

final dispute resolution order, then the Contractor may, upon seven additional days’ written notice to the Owner and 

Architect, stop the Work until payment of the amount owing has been received.  The Contract Time shall be extended 

appropriately and the Contract Sum shall be increased, in accordance with the provisions of Section 7.3.3, by the 

amount of the Contractor’s reasonable costs of shut-down, delay and start-up, plus interest as provided for in the 

Contract Documents. 

3.66 Insert the following words at the end of the sentence in Section 9.8.1:  

and when all required occupancy permits, if any, have been issued and copies have been delivered to the Owner.  
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3.67 In Section 9.8.2, insert the word “written” after the word “comprehensive” and before the word “list.”  

3.68 Delete Section 9.8.3 and substitute the following:  

9.8.3.1  Upon receipt of the Contractor’s list, the Architect, with the Owner and any other person the Architect or the 

Owner choose, will make an inspection on a date and at a time mutually agreeable to the Architect, Owner, and 

Contractor, to determine whether the Work or designated portion thereof is substantially complete.  The Contractor 

shall furnish access for the inspection and testing as provided in this Contract.  The inspection shall include a 

demonstration by the Contractor that all equipment, systems and operable components of the Work function properly 

and in accordance with the Contract Documents.  If the Architect’s inspection discloses any item, whether or not 

included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so that 

the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor shall, 

before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification by the 

Architect.  In such case, the Contractor shall then submit a request for another inspection by the Architect to determine 

Substantial Completion.  If more than one Substantial Completion inspection is required, the Contractor shall 

reimburse the Owner for all costs of reinspections or, at the Owner’s option, the costs may be deducted from payments 

due to the Contractor. 

9.8.3.2  If the Architect and Owner concur in the Contractor’s assessment that the Work or a portion of the Work is 

safe to occupy, the Owner and Contractor may arrange for a Certificate of Occupancy Inspection by OSE.  The Owner, 

Architect, and Contractor shall be present at OSE’s inspection.  Upon verifying that the Work or a portion of the Work 

is substantially complete and safe to occupy, OSE will issue, as appropriate, a Full or Partial Certificate of Occupancy. 

3.69 In the second sentence of Section 9.8.5, delete the words “and consent of surety, if any.” 

3.70 In the first sentence of Section 9.9.1, delete the words “Section 11.3.1.5”and substitute the words “Section 11.3.1.3." 

3.71 Delete Section 9.10.1 and substitute the following: 

9.10.1  Unless the parties agree otherwise in the Certificate of Substantial Completion, the Contractor shall achieve 

Final Completion no later than thirty days after Substantial Completion.  Upon receipt of the Contractor’s written 

notice that the Work is ready for final inspection and acceptance and upon receipt of a final Application for Payment, 

the Architect, with the Owner and any other person the Architect or the Owner choose, will make an inspection on a 

date and at a time mutually agreeable to the Architect, Owner, and Contractor, and, when the Architect finds the Work 

acceptable under the Contract Documents and the Contract fully performed, the Architect will promptly issue a final 

Certificate for Payment stating that to the best of the Architect’s knowledge, information and belief, and on the basis 

of the Architect’s on-site visits and inspections, the Work has been completed in accordance with terms and conditions 

of the Contract Documents and that the entire balance found to be due the Contractor and noted in the final Certificate 

is due and payable.  The Architect’s final Certificate for Payment will constitute a further representation that 

conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been fulfilled.  

If more than one Final Completion inspection is required, the Contractor shall reimburse the Owner for all costs of 

reinspections or, at the Owner’s option, the costs may be deducted from payments due to the Contractor.  If the 

Contractor does not achieve final completion within thirty days after Substantial Completion or the timeframe agreed 

to by the parties in the Certificate of Substantial Completion, whichever is greater, the Contractor shall be responsible 

for any additional Architectural fees resulting from the delay.  

3.72 Delete the first sentence of Section 9.10.2 and substitute the following:  

Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to the 

Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with the 

Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts withheld by 

Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract 

Documents to remain in force after final payment is currently in effect and will not be canceled or allowed to expire 

until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement that the Contractor 

knows of no substantial reason that the insurance will not be renewable to cover the period required by the Contract 

Documents, (4) consent of surety, if any, to final payment (5), if required by the Owner, other data establishing 

payment or satisfaction of obligations, such as receipts, releases and waivers of liens, claims, security interests or 

encumbrances arising out of the Contract, to the extent and in such form as may be designated by the Owner, (6) 

required Training Manuals, (7) equipment Operations and Maintenance Manuals, (8) any certificates of testing, 

inspection or approval required by the Contract Documents and not previously provided (9) all warranties and 

guarantees required under or pursuant to the Contract Documents, and (10) one copy of the Documents required by 

Section 3.11. 
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3.73 Delete the first sentence of Section 9.10.3 and substitute the following: 

If, after Substantial Completion of the Work, final completion thereof is delayed 60 days through no fault of the 

Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner shall, 

upon application by the Contractor and certification by the Architect, and without terminating the Contract, make 

payment of the balance due for that portion of the Work fully completed and accepted. 

3.74 Delete Section 9.10.5 and substitute the following: 

9.10.5  Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a waiver of 

claims by that payee except those specific claims in stated amounts that have been previously made in writing and 

identified by that payee as unsettled at the time of final Application for Payment. 

3.75 Add the following Section 9.10.6:  

9.10.6  If OSE has not previously issued a Certificate of Occupancy for the entire Project, the Parties shall arrange for 

a representative of OSE to participate in the Final Completion Inspection.  Representatives of the State Fire Marshal’s 

Office and other authorities having jurisdiction may be present at the Final Completion Inspection or otherwise inspect 

the completed Work and advise the Owner whether the Work meets their respective requirements for the Project. 

3.76 Delete Section 10.3.1 and substitute the following: 

10.3.1  If the Contractor encounters a hazardous material or substance which was not discoverable as provided in 

Section 3.2.1 and not required by the Contract Documents, and if reasonable precautions will be inadequate to prevent 

foreseeable bodily injury or death to persons or serious loss to real or personal property resulting from such material or 

substance encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately 

stop Work in the affected area and report the condition to the Owner and Architect in writing.  Hazardous materials or 

substances are those hazardous, toxic, or radioactive materials or substances subject to regulations by applicable 

governmental authorities having jurisdiction, such as, but not limited to, the S.C. Department of Health and 

Environmental Control, the U.S. Environmental Protection Agency, and the U.S. Nuclear Regulatory Commission. 

3.77 Insert the following at the end of Section 10.3.2:  

In the absence of agreement, the Architect will make an interim determination regarding any delay or impact on the 

Contractor’s additional costs. The Architect’s interim determination of cost shall adjust the Contract Sum on the same 

basis as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 

15.  Any adjustment in the Contract Sum shall be determined in accordance with Section 7.3.3. 

3.78 Delete Section 10.3.3 and substitute the following:  

10.3.3  The Work in the affected area shall be resumed immediately following the occurrence of any one of the 

following events: (a) the Owner causes remedial work to be performed that results in the absence of hazardous 

materials or substances; (b) the Owner and the Contractor, by written agreement, decide to resume performance of the 

Work; or (c) the Work may safely and lawfully proceed, as determined by an appropriate governmental authority or as 

evidenced by a written report to both the Owner and the Contractor, which is prepared by an environmental engineer 

reasonably satisfactory to both the Owner and the Contractor. 

3.79 In Section 10.3.5, delete the word “The” at the beginning of the sentence and substitute the following:  

In addition to its obligations under Section 3.18, the 

3.80 Delete the language of Section 10.3.6 and substitute the word “Reserved.”  

3.81 Insert the following at the end of Section 10.4:  

The Contractor shall immediately give the Architect notice of the emergency.  This initial notice may be oral followed 

within five days by a written notice setting forth the nature and scope of the emergency.  Within fourteen days of the 

start of the emergency, the Contractor shall give the Architect a written estimate of the cost and probable effect of 

delay on the progress of the Work. 

3.82 Delete 11.1.2 and substitute the following:  

11.1.2  The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified below or 

required by law, whichever coverage is greater. Coverages shall be written on an occurrence basis and shall be 

maintained without interruption from the date of commencement of the Work until the date of final payment and 

termination of any coverage required to be maintained after final payment, and, with respect to the Contractor’s 

completed operations coverage, until the expiration of the period for correction of Work or for such other period for 

maintenance of completed operations coverage as specified in the Contract Documents. 
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(1) COMMERCIAL GENERAL LIABILITY: 

(a) General Aggregate (per project)  $1,000,000 

(b) Products/Completed Operations  $1,000,000 

(c) Personal and Advertising Injury  $1,000,000 

(d) Each Occurrence  $1,000,000 

(e) Fire Damage (Any one fire)  $50,000 

(f) Medical Expense (Any one person)  $5,000 

(2) BUSINESS AUTO LIABILITY (including All Owned, Non-owned, and Hired Vehicles): 

(a) Combined Single Limit  $1,000,000  

(3) WORKER’S COMPENSATION: 

(a) State Statutory 

(b) Employers Liability  $100,000 Per Acc. 

 $500,000 Disease, Policy Limit 

 $100,000 Disease, Each Employee 

In lieu of separate insurance policies for Commercial General Liability, Business Auto Liability, and Employers 

Liability, the Contractor may provide an umbrella policy meeting or exceeding all coverage requirements set forth in 

this Section 11.1.2. The umbrella policy limits shall not be less than $3,000,000. 

3.83 Delete Section 11.1.3 and substitute the following:  

11.1.3  Prior to commencement of the Work, and thereafter upon replacement of each required policy of insurance, 

Contractor shall provide to the Owner a written endorsement to the Contractor’s general liability insurance policy that:  

(i) names the Owner as an additional insureds for claims caused in whole or in part by the Contractor’s 

negligent acts or omissions during the Contractor’s operations; 

(ii) provides that no material alteration, cancellation, non-renewal, or expiration of the coverage contained in 

such policy shall have effect unless all additional insureds have been given at least ten (10) days prior 

written notice of cancellation for non-payment of premiums and thirty (30) days prior written notice of 

cancellation for any other reason; and  

(iii) provides that the Contractor’s liability insurance policy shall be primary, with any liability insurance of 

the Owner as secondary and noncontributory.  

Prior to commencement of the Work, and thereafter upon renewal or replacement of each required policy of insurance, 

Contractor shall provide to the Owner a signed, original certificate of liability insurance (ACORD 25). Consistent with 

this Section 11.1, the certificate shall identify the types of insurance, state the limits of liability for each type of 

coverage, name the Owner a Consultants as Certificate Holder, provide that the general aggregate limit applies per 

project, and provide that coverage is written on an occurrence basis.  Both the certificates and the endorsements must 

be received directly from either the Contractor's insurance agent or the insurance company.  An additional certificate 

evidencing continuation of liability coverage, including coverage for completed operations, naming the Owner as an 

additional insured for claims made under the Contractor’s completed operations, and otherwise meeting the above 

requirements, shall be submitted with the final Application for Payment as required by Section 9.10.2 and thereafter 

upon renewal or replacement of such coverage until the expiration of the time required by Section 11.1.2.  Information 

concerning reduction of coverage on account of revised limits or claims paid under the General Aggregate, or both, 

shall be furnished by the Contractor with reasonable promptness. 

3.84 Delete Section 11.1.4 and substitute the following: 

11.1.4  A failure by the Owner either (i) to demand a certificate of insurance or written endorsement required by 

Section 11.1, or (ii) to reject a certificate or endorsement on the grounds that it fails to comply with Section 11.1 shall 

not be considered a waiver of Contractor's obligations to obtain the required insurance.  

3.85 In Section 11.3.1, delete the first sentence and substitute the following: 

Unless otherwise provided in the Contract Documents, the Contractor shall purchase and maintain, in a company or 

companies lawfully authorized to do business in the jurisdiction in which the Project is located, property insurance 

written on a builder’s risk “all-risk” or equivalent policy form in the amount of the initial Contract Sum, plus value of 

subsequent Contract Modifications and cost of materials supplied or installed by others, comprising total value for the 

entire Project at the site on a replacement cost basis. 

3.86 Delete the language of Section 11.3.1.2 and substitute the word “Reserved.” 

3.87 Delete the language of Section 11.3.1.3 and substitute the word “Reserved.” 
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3.88 Delete Section 11.3.2 and substitute the following: 

11.3.2  BOILER AND MACHINERY INSURANCE 

The Contractor shall purchase and maintain boiler and machinery insurance required by the Contract Documents or by 

law, which shall specifically cover such insured objects during installation and until final acceptance by the Owner; 

this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in the Work, 

and the Owner and Contractor shall both be named insureds. 

3.89 Delete Section 11.3.3 and substitute the following: 

11.3.3  LOSS OF USE INSURANCE 

The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against loss of 

use of the Owner’s property due to fire or other hazards, however caused.  To the extent any losses are covered and 

paid for by such insurance, the Owner waives all rights of action against the Contractor for loss of use of the Owner’s 

property, including consequential losses due to fire or other hazards however caused. 

3.90 Delete Section 11.3.4 and substitute the following:  

11.3.4  If the Owner requests in writing that insurance for risks other than those described herein or other special 

causes of loss be included in the property insurance policy, the Contractor shall, if possible, include such insurance, 

and the cost thereof shall be charged to the Owner by appropriate Change Order. 

3.91 Delete the language of Section 11.3.5 and substitute the word “Reserved.”  

3.92 Delete Section 11.3.6 and substitute the following: 

11.3.6  Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that 

includes insurance coverages required by this Section 11.3.  Each policy shall contain all generally applicable 

conditions, definitions, exclusions and endorsements related to this Project.  Each policy shall contain a provision that 

the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 days’ prior 

written notice has been given to the Owner. 

3.93 Delete the first sentence of Section 11.3.7 and substitute the following:  

The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-subcontractors, 

agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate contractors described 

in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and employees, for damages caused by 

fire or other causes of loss to the extent the property insurance provided by the Contractor pursuant to this Section 11.3 

covers and pays for the damage, except such rights as they have to proceeds of such insurance held by the Contractor 

as fiduciary.  

3.94 Delete the first sentence of Section 11.3.8 and substitute the following: 

A loss insured under the Contractor’s property insurance shall be adjusted by the Contractor as fiduciary and made 

payable to the Contractor as fiduciary for the insureds, as their interests may appear, subject to requirements of any 

applicable mortgagee clause and of Section 11.3.10. 

3.95 Delete Section 11.3.9 and substitute the following: 

11.3.9  If required in writing by a party in interest, the Contractor as fiduciary shall, upon occurrence of an insured 

loss, give bond for proper performance of the Contractor’s duties.  The cost of required bonds shall be charged against 

proceeds received as fiduciary.  The Contractor shall deposit in a separate account proceeds so received, which the 

Contractor shall distribute in accordance with such agreement as the parties in interest may reach.  If after such loss no 

other special agreement is made and unless the Owner terminates the Contract for convenience, replacement of 

damaged property shall be performed by the Contractor. 

3.96 Delete Section 11.3.10 and substitute the following: 

11.3.10  The Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties 

in interest shall object in writing within five days after occurrence of loss to the Contractor’s exercise of this power; if 

such objection is made, the dispute shall be resolved in the manner provided in the contract between the parties in 

dispute as the method of binding dispute resolution.  The Contractor as fiduciary shall make settlement with insurers 

or, in the case of a dispute over distribution of insurance proceeds, in accordance with a final order or determination 

issued by the appropriate authority having jurisdiction over the dispute. 
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3.97 Delete Section 11.4.1 and substitute the following: 

11.4.1  Before commencing any services hereunder, the Contractor shall provide the Owner with Performance and 

Payment Bonds, each in an amount not less than the Contract Price set forth in Article 4 of the Agreement.  The Surety 

shall have, at a minimum, a ''Best Rating'' of ''A'' as stated in the most current publication of ''Best's Key Rating Guide, 

Property-Casualty''.  In addition, the Surety shall have a minimum ''Best Financial Strength Category'' of ''Class V", 

and in no case less than five (5) times the contract amount.  The Performance Bond shall be written on Form SE-355, 

''Performance Bond'' and the Payment Bond shall written on Form SE-357, ''Labor and Material Payment Bond'', and 

both shall be made payable to the Owner.  

3.98 Delete Section 11.4.2 and substitute the following: 

11.4.2  The Performance and Labor and Material Payment Bonds shall:  

.1 be issued by a surety company licensed to do business in South Carolina; 

.2 be accompanied by a current power of attorney and certified by the attorney-in-fact who executes the bond 

on the behalf of the surety company; and 

.3 remain in effect for a period not less than one (1) year following the date of Substantial Completion or the 

time required to resolve any items of incomplete Work and the payment of any disputed amounts, 

whichever time period is longer. 

3.99 Add the following Sections 11.4.3 and 11.4.4: 

11.4.3  Any bonds required by this Contract shall meet the requirements of the South Carolina Code of Laws and 

Regulations, as amended. 

11.4.4  Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of 

obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a 

copy to be furnished. 

3.100 Delete Section 12.1.1 and substitute the following:  

12.1.1  If a portion of the Work is covered contrary to the to requirements specifically expressed in the Contract 

Documents, including inspections of work-in-progress required by all authorities having jurisdiction over the Project, 

it must, upon demand of the Architect or authority having jurisdiction, be uncovered for observation and be replaced at 

the Contractor’s expense without change in the Contract Time. 

3.101 In Section 12.2.2.1, delete the words “and to make a claim for breach of warranty” at the end of the third sentence. 

3.102 In Section 12.2.2.3, add the following to the end of the sentence: 

unless otherwise provided in the Contract Documents. 

3.103 Insert the following at the end of Section 12.2.4: 

If, prior to the date of Substantial Completion, the Contractor, a Subcontractor, or anyone for whom either is 

responsible, uses or damages any portion of the Work, including, without limitation, mechanical, electrical, plumbing, 

and other building systems, machinery, equipment, or other mechanical device, the Contractor shall cause such item to 

be restored to ''like new" condition at no expense to the Owner. 

3.104 Delete Section 13.1 and substitute the following: 

13.1  GOVERNING LAW 

The Contract, any dispute, claim, or controversy relating to the Contract, and all the rights and obligations of the 

parties shall, in all respects, be interpreted, construed, enforced and governed by and under the laws of the State of 

South Carolina, except its choice of law rules. 

3.105 Delete Section 13.2, including its Sub-Sections 13.2.1 and 13.2.2, and substitute the following:  

13.2  SUCCESSORS AND ASSIGNS 

The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal representatives to 

covenants, agreements and obligations contained in the Contract Documents.  Neither party to the Contract shall 

assign the Contract as a whole, or in part, without written consent of the other and then only in accordance with and as 

permitted by Regulation 19-445.2180 of the South Carolina Code of Regulations, as amended.  If either party attempts 

to make such an assignment without such consent, that party shall nevertheless remain legally responsible for all 

obligations under the Contract. 
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3.106 Delete Section 13.3 and substitute the following:   

13.3  WRITTEN NOTICE 

Unless otherwise permitted herein, all notices contemplated by the Contract Documents shall be in writing and shall be 

deemed given:  

.1 upon actual delivery, if delivery is by hand;  

.2 upon receipt by the transmitting party of confirmation or reply, if delivery is by electronic mail, facsimile, 

telex or telegram;   

.3 upon receipt, if delivery is by the United States mail. 

Notice to Contractor shall be to the address provided in Section 8.3.2 of the Agreement.  Notice to Owner shall be to 

the address provided in Section 8.2.2 of the Agreement.  Either party may designate a different address for notice by 

giving notice in accordance with this paragraph.  

3.107 In Section 13.4.1, insert the following at the beginning of the sentence: 

Unless expressly provided otherwise,  

3.108 Add the following Section 13.4.3:  

13.4.3  Notwithstanding Section 9.10.4, the rights and obligations which, by their nature, would continue beyond the 

termination, cancellation, rejection, or expiration of this contract shall survive such termination, cancellation, rejection, 

or expiration, including, but not limited to, the rights and obligations created by the following clauses: 

1.5 Ownership and Use of Drawings, Specifications and Other Instruments of Service;  

3.5  Warranty  

3.17 Royalties, Patents and Copyrights  

3.18 Indemnification  

7.6 Cost or Pricing Data  

11.1 Contractor's Liability Insurance  

11.4 Performance and Payment Bond  

15.1.6 Claims for Listed Damages 

15.1.7 Waiver of Claims Against the Architect  

15.6 Dispute Resolution  

15.6.5  Service of Process 

3.109 Delete Section 13.6 and substitute the following: 

13.6  INTEREST 

Payments due to the Contractor and unpaid under the Contract Documents shall bear interest only if and to the extent 

allowed by Title 29, Chapter 6, Article 1 of the South Carolina Code of Laws.  Amounts due to the Owner shall bear 

interest at the rate of one percent a month or a pro rata fraction thereof on the unpaid balance as may be due. 

3.110 Delete the language of Section 13.7 and substitute the word “Reserved.” 

3.111 Add the following  Sections 13.8 through 13.16:  

13.8  PROCUREMENT OF MATERIALS BY OWNER 

The Contractor accepts assignment of all purchase orders and other agreements for procurement of materials and 

equipment by the Owner that are identified as part of the Contract Documents.  The Contractor shall, upon delivery, be 

responsible for the storage, protection, proper installation, and preservation of such Owner purchased items, if any, as 

if the Contractor were the original purchaser.  The Contract Sum includes, without limitation, all costs and expenses in 

connection with delivery, storage, insurance, installation, and testing of items covered in any assigned purchase orders 

or agreements.  Unless the Contract Documents specifically provide otherwise, all Contractor warranty of 

workmanship and correction of the Work obligations under the Contract Documents shall apply to the Contractor’s 

installation of and modifications to any Owner purchased items,. 

13.9  INTERPRETATION OF BUILDING CODES 

As required by Title 10, Chapter 1, Section 180 of the South Caroline Code of Laws, as amended, OSE shall determine 

the enforcement and interpretation of all building codes and referenced standards on state buildings.  The Contractor 

shall refer any questions, comments, or directives from local officials to the Owner and OSE for resolution. 
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13.10  MINORITY BUSINESS ENTERPRISES 

Contractor shall notify Owner of each Minority Business Enterprise (MBE) providing labor, materials, equipment, or 

supplies to the Project under a contract with the Contractor.  Contractor’s notification shall be via the first monthly 

status report submitted to the Owner after execution of the contract with the MBE. For each such MBE, the Contractor 

shall provide the MBE’s name, address, and telephone number, the nature of the work to be performed or materials or 

equipment to be supplied by the MBE, whether the MBE is certified by the South Carolina Office of Small and 

Minority Business Assistance, and the value of the contract. 

13.11  SEVERABILITY 

If any provision or any part of a provision of the Contract Documents shall be finally determined to be superseded, 

invalid, illegal, or otherwise unenforceable pursuant to any applicable Legal Requirements, such determination shall 

not impair or otherwise affect the validity, legality, or enforceability of the remaining provision or parts of the 

provision of the Contract Documents, which shall remain in full force and effect as if the unenforceable provision or 

part were deleted. 

13.12  ILLEGAL IMMIGRATION 

Contractor certifies and agrees that it will comply with the applicable requirements of Title 8, Chapter 14 of the South 

Carolina Code of Laws and agrees to provide to the State upon request any documentation required to establish either: 

(a) that Title 8, Chapter 14 is inapplicable both to Contractor and its subcontractors or sub-subcontractors; or (b) that 

Contractor and its subcontractors or sub-subcontractors are in compliance with Title 8, Chapter 14. Pursuant to Section 

8-14-60, "A person who knowingly makes or files any false, fictitious, or fraudulent document, statement, or report 

pursuant to this chapter is guilty of a felony and, upon conviction, must be fined within the discretion of the court or 

imprisoned for not more than five years, or both."  Contractor agrees to include in any contracts with its subcontractors 

language requiring its subcontractors to (a) comply with the applicable requirements of Title 8, Chapter 14, and (b) 

include in their contracts with the sub-subcontractors language requiring the sub-subcontractors to comply with the 

applicable requirements of Title 8, Chapter 14. (An overview is available at www.procurement.sc.gov) 

13.13  SETOFF 

The Owner shall have all of its common law, equitable, and statutory rights of set-off.  

13.14  DRUG-FREE WORKPLACE 

The Contractor certifies to the Owner that Contractor will provide a Drug-Free Workplace, as required by Title 44, 

Chapter 107 of the South Carolina Code of Laws, as amended. 

13.15  FALSE CLAIMS 

According to the S.C. Code of Laws § 16-13-240, "a person who by false pretense or representation obtains the 

signature of a person to a written instrument or obtains from another person any chattel, money, valuable security, or 

other property, real or personal, with intent to cheat and defraud a person of that property is guilty" of a crime. 

13.16  NON-INDEMNIFICATION: 

Any term or condition is void to the extent it requires the State to indemnify anyone.  It is unlawful for a person 

charged with disbursements of state funds appropriated by the General Assembly to exceed the amounts and purposes 

stated in the appropriations. (§ 11-9-20)  It is unlawful for an authorized public officer to enter into a contract for a 

purpose in which the sum is in excess of the amount appropriated for that purpose.  It is unlawful for an authorized 

public officer to divert or appropriate the funds arising from any tax levied and collected for any one fiscal year to the 

payment of an indebtedness contracted or incurred for a previous year. (§ 11-1-40) 

3.112 Delete Section 14.1.1 and substitute the following: 

14.1.1  The Contractor may terminate the Contract if the Work is stopped for a period of 45 consecutive days through 

no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any other 

persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for any of the 

following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires substantially all 

Work to be stopped; or 

.2 An act of government, such as a declaration of national emergency that requires substantially all Work to 

be stopped. 

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the 

reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made 

payment on a Certificate for Payment within the time stated in the Contract Documents and the Contractor 

has stopped work in accordance with Section 9.7 
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3.113 Insert the following at the end of Section 14.1.3:  

Any adjustment to the Contract Sum pursuant to this Section shall be made in accordance with the requirements of 

Article 7. 

3.114 In Section 14.1.4, replace the word “repeatedly” with the word “persistently.”  

3.115 Delete Section 14.2.1 and substitute the following: 

14.2.1  The Owner may terminate the Contract if the Contractor 

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials, or otherwise 

fails to prosecute the Work, or any separable part of the Work, with the diligence, resources and skill that 

will ensure its completion within the time specified in the Contract Documents, including any authorized 

adjustments; 

.2 fails to make payment to Subcontractors for materials or labor in accordance with the Contract Documents 

and the respective agreements between the Contractor and the Subcontractors; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders 

of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents.  

3.116 In Section 14.2.2, delete the parenthetical statement “, upon certification by the Initial Decision Maker that sufficient 

cause exists to justify such action," immediately following the word “Owner” in the first line.  

3.117 In Section 14.2.4, replace the words “Initial Decision Maker” with the word “Architect” 

3.118 Add the following Section 14.2.5:  

14.2.5  If, after termination for cause, it is determined that the Owner lacked justification to terminate under Section 

14.2.1, or that the Contractor’s default was excusable, the rights and obligations of the parties shall be the same as if 

the termination had been issued for the convenience of the Owner under Section 14.4. 

3.119 Delete the second sentence of Section 14.3.2 and substitute the following: 

Any adjustment to the Contract Sum made pursuant to this section shall be made in accordance with the requirements 

of Article 7.3.3. 

3.120 Delete Section 14.4.1 and substitute the following: 

14.4.1  The Owner may, at any time, terminate the Contract, in whole or in part for the Owner’s convenience and 

without cause.  The Owner shall give written notice of the termination to the Contractor specifying the part of the 

Contract terminated and when termination becomes effective. 

3.121 Delete Section 14.4.2 and substitute the  following: 

14.4.2  Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 

Contractor shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work;  

.3 except for Work directed to be performed prior to the effective date of termination stated in the notice, 

terminate all existing subcontracts and purchase orders and enter into no further subcontracts and 

purchase orders; and 

.4 complete the performance of the Work not terminated, if any. 

3.122 Delete Section 14.4.3 and substitute the following:  

14.4.3  In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment 

for Work executed, costs incurred by reason of such termination, and any other adjustments otherwise allowed by the 

Contract.  Any adjustment to the Contract Sum made pursuant to this Section 14.4 shall be made in accordance with 

the requirements of Article 7.3.3. 

3.123 Add the following Sections 14.4.4, 14.4.5, and 14.5: 

14.4.4  Contractor's failure to include an appropriate termination for convenience clause in any subcontract shall not (i) 

affect the Owner's right to require the termination of a subcontract, or (ii) increase the obligation of the Owner beyond 

what it would have been if the subcontract had contained an appropriate clause. 

  



 2015 Edition 

OSE FORM 00811 

STANDARD SUPPLEMENTARY CONDITIONS  

 18 of 21 OSE Form 00811 

14.4.5  Upon written consent of the Contractor, the Owner may reinstate the terminated portion of this Contract in 

whole or in part by amending the notice of termination if it has been determined that:  

.1 the termination was due to withdrawal of funding by the General Assembly, Governor, or State Fiscal 

Accountability Authority or the need to divert project funds to respond to an emergency as defined by 

Regulation 19-445.2110(B) of the South Carolina Code of Regulations, as amended; 

.2 funding for the reinstated portion of the work has been restored;  

.3 circumstances clearly indicate a requirement for the terminated work; and 

.4 reinstatement of the terminated work is advantageous to the Owner. 

14.5  CANCELLATION AFTER AWARD BUT PRIOR TO PERFORMANCE 

Pursuant to Title 11, Chapter 35 and Regulation 19-445.2085 of the South Carolina Code of Laws and Regulations, as 

amended, this contract may be canceled after award but prior to performance.  

3.124 Insert the following sentence after the second sentence of Section 15.1.1:  

A voucher, invoice, payment application or other routine request for payment that is not in dispute when submitted is 

not a Claim under this definition. 

3.125 Delete Section 15.1.2 and substitute the following:  

15.1.2  NOTICE OF CLAIMS 

Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the Architect.  

Such notice shall include sufficient information to advise the Architect and other party of the circumstances giving rise 

to the claim, the specific contractual adjustment or relief requested and the basis of such request.  Claims by either 

party arising prior to the date final payment is due must be initiated within 21 days after occurrence of the event giving 

rise to such Claim or within 21 days after the claimant first recognizes the condition giving rise to the Claim, 

whichever is later except as stated for adverse weather days in Section 15.1.5.2.  By failing to give written notice of a 

Claim within the time required by this Section, a party expressly waives its claim.  

3.126 Delete Section 15.1.3 and substitute the following:  

15.1.3  CONTINUING CONTRACT PERFORMANCE 

Pending final resolution of a Claim, including any administrative review allowed under Section 15.6, except as 

otherwise agreed in writing or as provided in Section 9.7 and Article 14, the Contractor shall proceed diligently with 

performance of the Contract and the Owner shall continue to make payments in accordance with the Contract 

Documents.  The Architect will issue Certificates for Payment in accordance with the initial decisions and 

determinations of the Architect.  

3.127 Insert the following at the end of Section 15.1.5.1:  

Claims for an increase in the Contract Time shall be based on one additional calendar day for each full calendar day 

that the Contractor is prevented from working. 

3.128 Insert the following Sub-Sections at the end of Section 15.1.5.2:  

.1 Claims for adverse weather shall be based on actual weather conditions at the job site or other place of 

performance of the Work, as documented in the Contractor's job site log. 

.2 For the purpose of this Contract, a total of five (5) days per calendar month (non-cumulative) shall be anticipated 

as ''adverse weather'' at the job site, and such time will not be considered justification for an extension of time.  If, 

in any month, adverse weather develops beyond the five (5) days, the Contractor shall be allowed to claim 

additional days to compensate for the excess weather delays only to the extent of the impact on the approved 

construction schedule and days the contractor was already scheduled to work.  The remedy for this condition is for 

an extension of time only and is exclusive of all other rights and remedies available under the Contract Documents 

or imposed or available by law.  

.3 The Contractor shall submit monthly with their pay application all claims for adverse weather conditions that 

occurred during the previous month.  The Architect shall review each monthly submittal in accordance with 

Section 15.5 and inform the Contractor and the Owner promptly of its evaluation.  Approved days shall be 

included in the next Change Order issued by the Architect.  Adverse weather conditions not claimed within the 

time limits of this Subparagraph shall be considered to be waived by the Contractor.  Claims will not be allowed 

for adverse weather days that occur after the scheduled (original or adjusted) date of Substantial Completion. 
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3.129 Delete Section 15.1.6 and substitute the following:  

15.1.6  CLAIMS FOR LISTED DAMAGES 

Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of good 

faith and fair dealing, the Contractor and Owner waive Claims against each other for listed damages arising out of or 

relating to this Contract.  

15.1.6.1  For the Owner, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business or 

reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v) costs 

suffered by a third party unable to commence work, (vi) attorney's fees, (vii) any interest, except to the extent allowed 

by Section 13.6 (Interest), (viii) lost revenue and profit for lost use of the property, (ix) costs resulting from lost 

productivity or efficiency. 

15.1.6.2  For the Contractor, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business 

or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v) 

attorney's fees, (vi) any interest, except to the extent allowed by Section 13.6 (Interest); (vii) unamortized equipment 

costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor has waive as against the 

Owner.  Without limitation, this mutual waiver is applicable to all damages due to either party’s termination in 

accordance with Article 14.  

15.1.6.3  Nothing contained in this Section shall be deemed to preclude an award of liquidated damages, when 

applicable, in accordance with the requirements of the Contract Documents. This mutual waiver is not applicable to 

amounts due or obligations under Section 3.18 (Indemnification). 

3.130 Add the following Section 15.1.7: 

15.1.7  WAIVER OF CLAIMS AGAINST THE ARCHITECT 

Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of good 

faith and fair dealing, the Contractor waives all claims against the Architect and any other design professionals who 

provide design and/or project management services to the Owner, either directly or as independent contractors or 

subcontractors to the Architect, for listed damages arising out of or relating to this Contract.  The listed damages are (i) 

lost revenue and profit, (ii) losses resulting from injury to business or reputation, (iii) additional or escalated overhead 

and administration expenses, (iv) additional financing costs, (v) attorney's fees, (vi) any interest; (vii) unamortized 

equipment costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor has waive as 

against the Owner. This mutual waiver is not applicable to amounts due or obligations under Section 3.18 

(Indemnification). 

3.131 Delete the language of Sections 15.2, 15.3, and 15.4, including all Sub-Sections, and substitute the word 

“Reserved” for the deleted language of each Section and Sub-Section.  

3.132 Add the following Sections 15.5 and 15.6 with their sub-sections:  

15.5 CLAIM AND DISPUTES - DUTY OF COOPERATION, NOTICE, AND ARCHITECTS INITIAL 

DECISION 

15.5.1 Contractor and Owner are fully committed to working with each other throughout the Project to avoid 

or minimize claims.  To further this goal, Contractor and Owner agree to communicate regularly with 

each other and the Architect at all times notifying one another as soon as reasonably possible of any 

issue that if not addressed may cause loss, delay, and/or disruption of the Work.  If claims do arise, 

Contractor and Owner each commit to resolving such claims in an amicable, professional, and 

expeditious manner to avoid unnecessary losses, delays, and disruptions to the Work. 

15.5.2 Claims shall first be referred to the Architect for initial decision.  An initial decision shall be required 

as a condition precedent to resolution pursuant to Section 15.6 of any Claim arising prior to the date of 

final payment, unless 30 days have passed after the Claim has been referred to the Architect with no 

decision having been rendered, or after all the Architect’s requests for additional supporting data have 

been answered, whichever is later.  The Architect will not address claims between the Contractor and 

persons or entities other than the Owner. 

15.5.3 The Architect will review Claims and within ten days of the receipt of a Claim (1) request additional 

supporting data from the claimant or a response with supporting data from the other party or (2) render 

an initial decision in accordance with Section 15.5.5.   
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15.5.4 If the Architect requests a party to provide a response to a Claim or to furnish additional supporting 

data, such party shall respond, within ten days after receipt of such request, and shall either (1) provide 

a response on the requested supporting data, (2) advise the Architect when the response or supporting 

data will be furnished or (3) advise the Architect that all supporting data has already been provided.  

Upon receipt of the response or supporting data, the Architect will render an initial decision in 

accordance with Section 15.5.5. 

15.5.5 The Architect will render an initial decision in writing; (1) stating the reasons therefor; and (2) 

notifying the parties of any change in the Contract Sum or Contract Time or both.  The Architect will 

deliver the initial decision to the parties within two weeks of receipt of any response or supporting data 

requested pursuant to Section 16.4 or within such longer period as may be mutually agreeable to the 

parties.  If the parties accept the initial decision, the Architect shall prepare a Change Order with 

appropriate supporting documentation for the review and approval of the parties and the Office of State 

Engineer.  If either the Contractor, Owner, or both, disagree with the initial decision, the Contractor 

and Owner shall proceed with dispute resolution in accordance with the provisions of Section 15.6. 

15.5.6 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the 

surety, if any, of the nature and amount of the Claim.  If the Claim relates to a possibility of a 

Contractor’s default, the Owner may, but is not obligated to, notify the surety and request the surety’s 

assistance in resolving the controversy. 

15.6 DISPUTE RESOLUTION 

15.6.1 If a claim is not resolved pursuant to Section 15.5 to the satisfaction of either party, both parties shall 

attempt to resolve the dispute at the field level through discussions between Contractor’s 

Representative and Owner’s Representative.  If a dispute cannot be resolved through Contractor’s 

Representative and Owner’s Representative, then the Contractor’s Senior Representative and the 

Owner’s Senior Representative, upon the request of either party, shall meet as soon as conveniently 

possible, but in no case later than twenty-one days after such a request is made, to attempt to resolve 

such dispute.  Prior to any meetings between the Senior Representatives, the parties will exchange 

relevant information that will assist the parties in resolving their dispute.  The meetings required by 

this Section are a condition precedent to resolution pursuant to Section 15.6.2. 

15.6.2 If after meeting in accordance with the provisions of Section 15.6.1, the Senior Representatives 

determine that the dispute cannot be resolved on terms satisfactory to both the Contractor and the 

Owner, then either party may submit the dispute by written request to South Carolina’s Chief 

Procurement Officer for Construction (CPOC).  Except as otherwise provided in Article 15, all claims, 

claims, or controversies relating to the Contract shall be resolved exclusively by the appropriate Chief 

Procurement Officer in accordance with Title 11, Chapter 35, Article 17 of the South Carolina Code of 

Laws, or in the absence of jurisdiction, only in the Court of Common Pleas for, or in the absence of 

jurisdiction a federal court located in, Richland County, State of South Carolina. Contractor agrees that 

any act by the State regarding the Contract is not a waiver of either the State’s sovereign immunity or 

the State’s immunity under the Eleventh Amendment of the United State's Constitution. 

15.6.3 If any party seeks resolution to a dispute pursuant to Section 15.6.2, the parties shall participate in non-

binding mediation to resolve the claim.  If the claim is governed by Title 11, Chapter 35, Article 17 of 

the South Carolina Code of Laws as amended and the amount in controversy is $100,000.00 or less, 

the CPOC shall appoint a mediator, otherwise, the mediation shall be conducted by an impartial 

mediator selected by mutual agreement of the parties, or if the parties cannot so agree, a mediator 

designated by the American Arbitration Association (“AAA”) pursuant to its Construction Industry 

Mediation Rules.  The mediation will be governed by and conducted pursuant to a mediation 

agreement negotiated by the parties or, if the parties cannot so agree, by procedures established by the 

mediator. 

15.6.4 Without relieving any party from the other requirements of Sections 15.5 and 15.6, either party may 

initiate proceedings in the appropriate forum prior to initiating or completing the procedures required 

by Sections 15.5 and 15.6 if such action is necessary to preserve a claim by avoiding the application of 

any applicable statutory period of limitation or repose.  
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15.6.5 SERVICE OF PROCESS 

Contractor consents that any papers, notices, or process necessary or proper for the initiation or 

continuation of any claims, claims, or controversies relating to the Contract; for any court action in 

connection therewith; or for the entry of judgment on any award made, may be served on Contractor 

by certified mail (return receipt requested) addressed to Contractor at the address provided for the 

Contractor’s Senior Representative or by personal service or by any other manner that is permitted by 

law, in or outside South Carolina.  Notice by certified mail is deemed duly given upon deposit in the 

United States mail. 

3.133 Add the following Article 16:  

ARTICLE 16  PROJECT-SPECIFIC REQUIREMENTS AND INFORMATION 
16.1.  Inspection Requirements: (Indicate the inspection services required by the Contract)  

 Special Inspections are required and are not part of the Contract Sum. (see section 01400)  

 Building Inspections are required and are not part of the Contract Sum. (see section 01400)  

The inspections required for this Work are: 

(Indicate which services are required and the provider) 

 Civil:        

 Structural:        

 Mechanical:        

 Plumbing:        

 Electrical: By Owner  

 Gas:        

 Other (list):        

Remarks:        

16.1.1 Contractor shall schedule and request inspections in an orderly and efficient manner and shall notify the 

Owner whenever the Contractor schedules an inspection in accordance with the requirements of Section 16.1. 

Contractor shall be responsible for the cost of inspections scheduled and conducted without the Owner’s knowledge 

and for any increase in the cost of inspections resulting from the inefficient scheduling of inspections. 

16.2 List Cash Allowances, if any. (Refer to attachments as needed If none, enter NONE)  

None  

16.3. Requirements for Record Drawings, if any. (Refer to attachments as needed. If none, enter NONE)  

       

16.4. Requirements for Shop Drawings and other submittals, if any, including number, procedure for submission, 

list of materials to be submitted, etc. (Refer to attachments as needed. If none, enter NONE)  

Specification Section 260500, Basic Materials and Methods, Section 260513, Medium Voltage Cable, 

Section 260529, Seismic (Hangers & Supports for Electrical Systems), Section 260533, Identification for 

Electrical Systems, Section 261213, Liquid-Filled Medium Voltage Transformers, Section 261316, Medium 

Voltage Load Interrupter Switchgear, Section 264800, PCB Disposal  

16.5. Requirements for signage, on-site office or trailer, utilities, restrooms, etc., in addition to the Contract, if any. 

(Refer to attachments as needed. If none, enter NONE)  

None  

16.6. Requirements for Project Cleanup in addition to the Contract, if any. (Refer to attachments as needed. If none, 

enter NONE)  

None  

16.7. List all attachments that modify these General Conditions. (If none, enter NONE)  

None  
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USC SUPPLEMENTAL GENERAL CONDITIONS 

 FOR CONSTRUCTION PROJECTS 

 

WORK AREAS 

1. The Contractor shall maintain the job site in a safe manner at all times. This includes (but is not 

limited to) the provision and/or maintenance of lighting, fencing, barricades around obstructions, 

and safety and directional signage. 

 

2. Contractor’s employees shall take all reasonable means not to interrupt the flow of student traffic 

in building corridors, lobbies, stairs and exterior walks. All necessary and reasonable safety 

precautions shall be taken to prevent injury to building occupants while transporting materials and 

equipment through the work area. Providing safe, accessible, plywood-shielded pedestrian ways 

around construction may be required if a suitable alternative route is not available. 

 

3. At the beginning of the project, the USC Project Manager will establish the Contractor’s lay-down 

area. This area will also be used for the Contractor’s work vehicles. The lay-down area will be 

clearly identified to the contractor by the Project Manager, with a sketch or drawing provided to 

USC Parking Services. In turn, Parking Services will mark off this area with a sign containing the 

project name, Project Manager’s name, Contractor name and contact number, and end date. Where 

this area is subject to foot traffic, protective barriers will be provided as specified by the Project 

Manager. The area will be maintained in a neat and orderly fashion. 

 

4. Work vehicles parked in the lay down area (or designated parking areas) will be clearly marked and 

display a USC-furnished placard for identification. No personal vehicles will be allowed in this 

area, or in any areas surrounding the construction site. Personal vehicles must be parked in the 

perimeter parking lots or garages. Temporary parking permits can be obtained at the Contractor’s 

expense at the USC Parking Office located in the Pendleton Street parking garage.  Refer to the 

CAMPUS VEHICLE EXPECTATIONS (below) for additional information. 

 

5. Contractor is responsible for removal of all debris from the site, and is required to provide the 

necessary dumpsters which will be emptied on a regular basis. Construction waste must not be 

placed in University dumpsters. The construction site must be thoroughly cleaned with all trash 

picked up and properly disposed of on a daily basis and the site must be left in a safe and sanitary 

condition each day. The University will inspect job sites regularly and will fine any contractor 

found to be in violation of this requirement an amount of up to $1,000 per violation. 

 

6. Where it is necessary to jump curbs, dimensional lumber and plywood must be built up to 

appropriate curb elevation to protect curbs from damage. Contractor will be responsible for any 

project related damage. 

 

7. The Contractor shall be responsible for erosion and sediment control measures where ground 

disturbances are made. 

 

PROJECT FENCING 

8. All construction projects with exterior impacts shall have construction fencing at the perimeter. 

Fencing shall be 6’ chain link with black or green privacy fabric (80-90% blockage). For fence 

panels with footed stands, sandbag weights shall be placed on the inside of the fence.  Ripped 

sandbags shall be replaced immediately. 

 

9. For projects with long fencing runs and/or high profile locations, decorative USC banners shall be 

used on top of privacy fabric; banners should be used at a ratio of one banner for every five fence 
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panels. USC Project Manager will make arrangements for banner delivery for Contractor to hang. 

 

10. The use of plastic safety fencing is discouraged and shall only be used on a temporary basis (less 

than four weeks) where absolutely necessary. Safety fencing shall be a neon yellow-green, high-

visibility fencing equal to ‘Kryptonight’ by Tenax. Safety fencing shall be erected and maintained 

in a neat and orderly fashion throughout the project. 

 

11. Vehicles and all other equipment shall be contained within a fenced area if they are on site for more 

than 3 consecutive calendar days. 

 

BEHAVIOR 

12. Fraternization between Contractor’s employees and USC students, faculty or staff is strictly 

prohibited. 

 

13. USC will not tolerate rude, abusive or degrading behavior on the job site.  Heckling and cat-calling 

directed toward students, faculty or staff or any other person on USC property is strictly prohibited. 

Any contractor whose employees violate this requirement will be assessed a fine of up to $500 per 

violation. 

 

14. Contractor’s employees must adhere to the University’s policy of maintaining a drug-free and 

tobacco-free campus.  Tobacco product trash that is found on the jobsite may result in a $25/piece 

fee. 

 

HAZARDOUS MATERIALS & SAFETY COMPLIANCE 

15. A USC Permit to Work must be signed prior to any work being performed by the general contractor 

or sub-contractor(s). 

 

16. The contractor will comply with all regulations set forth by OSHA, EPA and SCDHEC. Contractor 

must also adhere to USC's internal policies and procedures (available by request). Upon request, the 

contractor will submit all Safety Programs and Certificates of Insurance to the University for 

review. 

 

17. Contractor must notify the University immediately upon the discovery of suspect material which 

may contain asbestos or other such hazardous materials. These materials must not be disturbed until 

approved by the USC Project Manager. 

 

18. In the event of an OSHA inspection, the Contractor shall immediately call the Facilities Call 

Center, 803-777-4217, and report that an OSHA inspector is on site. An employee from USC’s 

Safety Unit will arrive to assist in the inspection. 

 

LANDSCAPE & TREE PROTECTION 

19. In conjunction with the construction documents, the USC Arborist shall direct methods to minimize 

damage to campus trees. Tree protection fencing is required to protect existing trees and other 

landscape features to be affected by a construction project. The location of this fence will be 

evaluated for each situation with the USC Arborist, Landscape Architect and Project Manager. Tree 

protection fencing may be required along access routes as well as within the project area itself. 

Fence locations may have to be reset throughout the course of the project. 

 

20. The tree protection fence shall be 6' high chain link fence with 80-90% privacy screening unless 

otherwise approved by USC Arborist and/or Landscape Architect. If the tree protection fence is 

completely within a screened jobsite fence perimeter, privacy fabric is not required.  In-ground 
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fence posts are preferred in most situations for greater protection. If utility or pavement conflicts 

are present, fence panels in footed stands are acceptable. See attached detail for typical tree 

protection fencing. 

 

21. No entry, vehicle parking, or materials storage will be allowed inside the tree protection zone. A 4" 

layer of mulch shall be placed over the tree protection area to maintain moisture in the root zone. 

 

22. Where it is necessary to cross walks, tree root zones (i.e., under canopy) or lawns the following 

protective measures shall be taken:  

 

a. For single loads up to 9,000 lbs., a 3/4" minimum plywood base shall be placed over 4” of 

mulch. 

b. For single loads over 9,000 lbs., two layers of 3/4" plywood shall be placed over 4” of 

mulch. 

c. Plywood sheets shall be replaced as they deteriorate or delaminate with exposure. 

d. For projects requiring heavier loads, a construction entry road consisting of 10' X 16' oak 

logging mats on 12" coarse, chipped, hardwood base. Mulch and logging mats shall be 

supplemented throughout the project to keep matting structurally functional. 

 

23. Damage to any trees during construction shall be assessed by the USC Arborist, who will stipulate 

what action will be taken for remediation of damage. The cost of any and all remediation will be 

assumed by the contractor at no additional cost to the project. Compensation for damages may be 

assessed up to $500 per caliper inch of tree (up to 8”) and $500 per inch of diameter at breast height 

(for trees over 8”). 

 

24. Damage to trunks and limbs, as well as disturbance of the root zone under the dripline of tree, 

including compaction of soil, cutting or filling, or storage of materials, shall qualify as damage and 

subject to remediation. 

 

25. Any damage to existing pavements or landscaping (including lawn areas and irrigation) will be 

remediated before final payment is made. 

 

TEMPORARY FACILITIES 

26. Contractor will be responsible for providing its own temporary toilet facilities, unless prior 

arrangements are made with the USC Project Manager. 

 

27. Contractor must provide its own electrical power supply. Water may be available to the extent of 

existing sources. Any needed or desired taps, connections, or metering devices, shall be at the sole 

expense of the contractor. 

 

28. Use of USC communications facilities (telephones, computers, etc.) by the Contractor is prohibited, 

unless prior arrangements are made with the USC Project Manager. 

 

CAMPUS KEYS 

29. Contractor must sign a Contractor Key Receipt/Return form before any keys are issued. Keys must 

be returned immediately upon the completion of the work.  The Contractor will bear the cost of any 

re-keying necessary due to the loss of or failure to return keys. 

 

WELDING  

30. A welding (hot work) permit must be issued by the University Fire Marshall before any welding 

can begin inside a building. The USC Project Manager will coordinate. 
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PROJECT EVALUATION & CLOSE-OUT 

31. For all projects over $100,000, including IDCs, a Contractor Performance Evaluation (SE 397) will 

be reviewed with the GC at the beginning of the project and a copy given to the GC. At the end of 

the project the form will be completed by the USC Project Manager and a Construction 

Performance rating will be established. 

 

32. Contractor must provide all O&M manuals, as-built drawings, and training of USC personnel on 

new equipment, controls, etc. prior to Substantial Completion. Final payment will not be made until 

this is completed. 

 

CAMPUS VEHICLE EXPECTATIONS 

33. Personal vehicles must be parked in the perimeter parking lots or garages. Temporary parking 

permits can be obtained at the Contractor’s expense at the USC Parking Office located in the 

Pendleton Street parking garage. 

 

34. All motorized vehicle traffic on USC walkways and landscape areas must be approved by the USC 

Project Manager and Parking Division, have a USC parking placard, and be parked within the 

approved laydown area. Violators may be subject to ticketing, towing and fines. 

 

35. All motorized vehicles that leak or drip liquids are prohibited from traveling or parking on walks or 

landscaped areas. 

 

36. Drivers of equipment or motor vehicles that damage university hardscape or landscape will be held 

responsible for damages and restoration expense. 

 

37. All vehicles parked on landscape, hardscape, or in the process of service delivery, must display 

adequate safety devices, i.e. flashing lights, cones, signage, etc. 

 

38. All drivers of equipment and vehicles shall be respectful of University landscape, equipment, 

structures, fixtures and signage. 

 

39. All incidents of property damage shall be reported to Parking Services or the Work Management 

Center.  

 

 





Project Name:  USC West Energy Plant - Transformer and Switchgear Replacement 

 

Project Number:  H27-Z077/CP00357169 

 

University of South Carolina 

 

 

 

 

CONTRACTOR’S ONE YEAR GUARANTEE 

 

STATE OF ___________________________________________________________________________ 

 

COUNTY OF _________________________________________________________________________ 

 

WE__________________________________________________________________________ 

as General Contractor on the above-named project, do hereby guarantee that all work executed under the  

requirements of the Contract Documents shall be free from defects due to faulty materials and /or  

workmanship for a period of one (1) year from date of acceptance of the work by the Owner and/or  

Architect/Engineer;  and hereby agree to remedy defects due to faulty materials and/or workmanship, and  

pay for any damage resulting wherefrom, at no cost to the Owner, provided; however, that the 

following are excluded from this guarantee; 

 

 

      Defects or failures resulting from abuse by Owner. 

 

       Damage caused by fire, tornado, hail, hurricane, acts of God, wars, riots, or civil commotion. 

 

_________________________________________     

[Name of Contracting Firm] 

 

 

*By________________________________ 

 

  Title_______________________________ 

 

 

 

*Must be executed by an Officer of the Contracting  

  Firm. 

 

 

SWORN TO  before me this  

__________ day of ___________, 2____  (seal) 

 

_________________________State  

 

My commission expires __________________ 
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PERFORMANCE  BOND  

KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 

Name:         

Address:        

       

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 

Name:         

Address:        

       

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 

Name: University of South Carolina   

Address: 743 Greene Street  

Columbia, SC  29208  

hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the 

sum of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, 

executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

 

WHEREAS, Contractor has by written agreement dated           entered into a contract with Agency to construct 

State Project Name: USC West Energy Plant - Transformer and Switchgear Replacement  

State Project Number: H27-Z077/CP00357169  

Brief Description of Awarded Work, as found on the SE-330 or SE-332, Bid Form: Replace the old, existing 480 volt 

electrical motor control center switchgear located on the main floor level of the building.  Also replace and properly 

dispose of one old 2000 KVA, oil filled transformer that contains PCB's and three smaller, old 250 KVA, single phase 

oil filled transformers.  

in accordance with Drawings and Specifications prepared by (Insert full name and address of A-E) 

Name: Sims Group Engineers, Inc.   

Address: 800 Columbiana Drive, Suite 208  

Irmo, SC  29063  

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 

 

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated 

herein, do each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent or 

representative. 

 

DATED this         day of       , 2      BOND NUMBER        
 (shall be no earlier than Date of Contract) 

 

CONTRACTOR SURETY 

 

By:    

(Seal) 

 

By:    

(Seal) 

 

Print Name:        

 

Print Name:        

 

Print Title:        

 

Print Title:        
(Attach Power of Attorney) 

 

Witness:   

 

Witness:   

 

(Additional Signatures, if any, appear on attached page) 
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PERFORMANCE BOND  

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  

1. The Contractor and the Surety, jointly and severally, bind 

themselves, their heirs, executors, administrators, successors and 

assigns to the Agency for the full and faithful performance of 

the contract, which is incorporated herein by reference. 

2. If the Contractor performs the contract, the Surety and the 

Contractor have no obligation under this Bond, except to 

participate in conferences as provided in paragraph 3.1. 

3. The Surety's obligation under this Bond shall arise after: 

3.1 The Agency has notified the Contractor and the Surety at 

the address described in paragraph 10 below, that the 

Agency is considering declaring a Contractor Default and 

has requested and attempted to arrange a conference with 

the Contractor and the Surety to be held not later than 15 

days after receipt of such notice to discuss methods of 

performing the Contract.  If the Agency, the Contractor and 

the Surety agree, the Contractor shall be allowed a 

reasonable time to perform the Contract, but such an 

agreement shall not waive the Agency's right, if any, 

subsequently to declare a Contractor Default; or 

3.2 The Agency has declared a Contractor Default and formally 

terminated the Contractor's right to complete the Contract. 

4. The Surety shall, within 15 days after receipt of notice of 

the Agency's declaration of a Contractor Default, and at the 

Surety's sole expense, take one of the following actions: 

4.1 Arrange for the Contractor, with consent of the Agency, to 

perform and complete the Contract; or 

4.2 Undertake to perform and complete the Contract itself, 

through its agents or through independent contractors; or 

4.3 Obtain bids or negotiated proposals from qualified  

contractors acceptable to the Agency for a contract for 

performance and completion of the Contract, arrange for a 

contract to be prepared for execution by the Agency and the 

contractor selected with the Agency's concurrence, to be 

secured with performance and payment bonds executed by 

a qualified surety equivalent to the Bonds issued on the 

Contract, and pay to the Agency the amount of damages as 

described in paragraph 7 in excess of the Balance of the 

Contract Sum incurred by the Agency resulting from the 

Contractor Default; or 

4.4 Waive its right to perform and complete, arrange for 

completion, or obtain a new contractor, and: 

4.4.1 After investigation, determine the amount for which 

it may be liable to the Agency and, within 60 days of 

waiving its rights under this paragraph, tender payment 

thereof to the Agency; or 

4.4.2 Deny liability in whole or in part and notify the 

Agency, citing the reasons therefore. 

5. Provided Surety has proceeded under paragraphs 4.1, 4.2, 

or 4.3, the Agency shall pay the Balance of the Contract Sum to 

either: 

5.1 Surety in accordance with the terms of the Contract; or 

5.2 Another contractor selected pursuant to paragraph 4.3 to 

perform the Contract. 

5.3 The balance of the Contract Sum due either the Surety or 

another contractor shall be reduced by the amount of 

damages as described in paragraph 7. 

6. If the Surety does not proceed as provided in paragraph 4 

with reasonable promptness, the Surety shall be deemed to be in 

default on this Bond 15 days after receipt of written notice from 

the Agency to the Surety demanding that the Surety perform its 

obligations under this Bond, and the Agency shall be entitled to 

enforce any remedy available to the Agency. 

6.1 If the Surety proceeds as provided in paragraph 4.4 and the 

Agency refuses the payment tendered or the Surety has 

denied liability, in whole or in part, then without further 

notice the Agency shall be entitled to enforce any remedy 

available to the Agency. 

6.2 Any dispute, suit, action or proceeding arising out of or 

relating to this Bond shall be governed by the Dispute 

Resolution process defined in the Contract Documents and 

the laws of the State of South Carolina. 

7. After the Agency has terminated the Contractor's right to 

complete the Contract, and if the Surety elects to act under 

paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of the 

Surety to the Agency shall be those of the Contractor under the 

Contract, and the responsibilities of the Agency to the Surety 

shall those of the Agency under the Contract.  To a limit of the 

amount of this Bond, but subject to commitment by the Agency 

of the Balance of the Contract Sum to mitigation of costs and 

damages on the Contract, the Surety is obligated to the Agency 

without duplication for: 

7.1 The responsibilities of the Contractor for correction of 

defective Work and completion of the Contract; and 

7.2 Additional legal, design professional and delay costs 

resulting from the Contractor's Default, and resulting from 

the actions or failure to act of the Surety under paragraph 4; 

and 

7.3 Damages awarded pursuant to the Dispute Resolution 

Provisions of the Contract. Surety may join in any Dispute 

Resolution proceeding brought under the Contract and shall 

be bound by the results thereof; and  

7.4 Liquidated Damages, or if no Liquidated Damages are 

specified in the Contract, actual damages caused by delayed 

performance or non-performance of the Contractor. 

8. The Surety shall not be liable to the Agency or others for 

obligations of the Contractor that are unrelated to the Contract, 

and the Balance of the Contract Sum shall not be reduced or set-

off on account of any such unrelated obligations.  No right of 

action shall accrue on this Bond to any person or entity other than 

the Agency or its heirs, executors, administrators, or successors. 

9. The Surety hereby waives notice of any change, including 

changes of time, to the contract or to related subcontracts, 

purchase orders and other obligations. 

10. Notice to the Surety, the Agency or the Contractor shall be 

mailed or delivered to the address shown on the signature page. 

11. Definitions 

11.1 Balance of the Contract Sum: The total amount payable by 

the Agency to the Contractor under the Contract after all 

proper adjustments have been made, including allowance to 

the Contractor of any amounts to be received by the Agency 

in settlement of insurance or other Claims for damages to 

which the Contractor si entitled, reduced by all valid and 

proper payments made to or on behalf of the Contractor 

under the Contract. 

11.2 Contractor Default: Failure of the Contractor, which has 

neither been remedied nor waived, to perform the Contract 

or otherwise to comply with the terms of the Contract. 
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LABOR  &  MATERIAL  PAYMENT  BOND  

KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 

Name:         

Address:        

       

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 

Name:         

Address:        

       

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 

Name: University of South Carolina   

Address: 743 Greene Street  

Columbia, SC  29208  

hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the 

sum of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, 

executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

 

WHEREAS, Contractor has by written agreement dated          entered into a contract with Agency to construct  

State Project Name: USC West Energy Plant - Transformer and Switchgear Replacement  

State Project Number: H27-Z077/CP00357169  

Brief Description of Awarded Work, as found on the SE-330 or SE-332, Bid Form: Replace the old, existing 480 volt 

electrical motor control center switchgear located on the main floor level of the building.  Also replace and properly 

dispose of one old 2000 KVa, oil filled transformer that contains PCB's and three smaller, old 250 KVA, single phase 

oil filled transformers.  

in accordance with Drawings and Specifications prepared by (Insert full name and address of A-E) 

Name: Sims Group Engineers, Inc.  

Address: 800 Columbiana Drive, Suite 208  

Irmo, SC  29063  

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 

 

 

 

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated 

herein, do each cause this Labor and Material Payment Bond to be duly executed on its behalf by its authorized officer, 

agent or representative. 

 

DATED this         day of       , 2      BOND NUMBER        
 (shall be no earlier than Date of Contract) 

 

CONTRACTOR SURETY 

 

By:    

(Seal) 

 

By:    

(Seal) 

 

Print Name:        

 

Print Name:        

 

Print Title:        

 

Print Title:        
(Attach Power of Attorney) 

 

Witness:   

 

Witness:   

 

(Additional Signatures, if any, appear on attached page) 
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NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  

1. The Contractor and the Surety, jointly and severally, bind 

themselves, their heirs, executors, administrators, successors and 

assigns to the Agency to pay for all labor, materials and 

equipment required for use in the performance of the Contract, 

which is incorporated herein by reference. 

2. With respect to the Agency, this obligation shall be null and 

void if the Contractor: 

2.1 Promptly makes payment, directly or indirectly, for all sums 

due Claimants; and 

2.2 Defends, indemnifies and holds harmless the Agency from 

all claims, demands, liens or suits by any person or entity 

who furnished labor, materials or equipment for use in the 

performance of the Contract. 

3. With respect to Claimants, this obligation shall be null and 

void if the Contractor promptly makes payment, directly or 

indirectly, for all sums due. 

4. With respect to Claimants, and subject to the provisions of 

Title 29, Chapter 5 and the provisions of §11-35-3030(2)(c) of 

the SC Code of Laws, as amended, the Surety’s obligation under 

this Bond shall arise as follows: 

4.1 Every person who has furnished labor, material or rental 

equipment to the Contractor or its subcontractors for the 

work specified in the Contract, and who has not been paid in 

full therefore before the expiration of a period of ninety (90) 

days after the date on which the last of the labor was done or 

performed by him or material or rental equipment was 

furnished or supplied by him for which such claim is made, 

shall have the right to sue on the payment bond for the 

amount, or the balance thereof, unpaid at the time of 

institution of such suit and to prosecute such action for the 

sum or sums justly due him. 

4.2 A remote claimant shall have a right of action on the 

payment bond upon giving written notice by certified or 

registered mail to the Contractor within ninety (90) days 

from the date on which such person did or performed the 

last of the labor or furnished or supplied the last of the 

material or rental equipment upon which such claim is 

made. 

4.3 Every suit instituted upon a payment bond shall be brought 

in a court of competent jurisdiction for the county or circuit 

in which the construction contract was to be performed, but 

no such suit shall be commenced after the expiration of o ne 

year after the day on which the last of the labor was 

performed or material or rental equipment was supplied by 

the person bringing suit. 

5. When the Claimant has satisfied the conditions of paragraph 4, 

the Surety shall promptly and at the Surety’s expense take the 

following actions: 

5.1 Send an answer to the Claimant, with a copy to the Agency, 

within sixty (60) days after receipt of the claim, stating the 

amounts that are undisputed and the basis for challenging 

any amounts that are disputed. 

5.2 Pay or arrange for payment of any undisputed amounts. 

5.3 The Surety’s failure to discharge its obligations under this 

paragraph 5 shall not be deemed to constitute a waiver of 

defenses the Surety or Contractor may have or acquire as to 

a claim.  However, if the Surety fails to discharge its 

obligations under this paragraph 5, the Surety shall 

indemnify the Claimant for the reasonable attorney’s fees 

the Claimant incurs to recover any sums found to be due and 

owing to the Claimant. 

6. Amounts owed by the Agency to the Contractor under the 

Contract shall be used for the performance of the Contract and to 

satisfy claims, if any, under any Performance Bond.  By the 

Contractor furnishing and the Agency accepting this Bond, they 

agree that all funds earned by the contractor in the performance 

of the Contract are dedicated to satisfy obligations of the 

Contractor and the Surety under this Bond, subject to the 

Agency’s prior right to use the funds for the completion of the 

Work. 

7. The Surety shall not be liable to the Agency, Claimants or 

others for obligations of the Contractor that are unrelated to the 

Contract.  The Agency shall not be liable for payment of any 

costs or expenses of any claimant under this bond, and shall have 

under this Bond no obligations to make payments to, give notices 

on behalf of, or otherwise have obligations to Claimants under 

this Bond. 

8. The Surety hereby waives notice of any change, including 

changes of time, to the Contract or to related Subcontracts, 

purchase orders and other obligations. 

9. Notice to the Surety, the Agency or the Contractor shall be 

mailed or delivered to the addresses shown on the signature page.  

Actual receipt of notice by Surety, the Agency or the contractor, 

however accomplished, shall be sufficient compliance as of the 

date received at the address shown on the signature page. 

10. By the Contractor furnishing and the Agency accepting this 

Bond, they agree that this Bond has been furnished to comply 

with the statutory requirements of the South Carolina Code of 

Laws, as amended, and further, that any provision in this Bond 

conflicting with said statutory requirements shall be deemed 

deleted herefrom and provisions conforming to such statutory or 

other legal requirement shall be deemed incorporated herein.  

The intent is that this Bond shall be construed as a statutory Bond 

and not as a common law bond. 

11. Upon request of any person or entity appearing to be a 

potential beneficiary of this bond, the Contractor shall promptly 

furnish a copy of this Bond or shall permit a copy to be made. 

12. Any dispute, suit, action or proceeding arising out of or 

relating to this Bond shall be governed by the laws of the State of 

South Carolina. 

13. DEFINITIONS 

13.1 Claimant:  An individual or entity having a direct contract 

with the Contractor or with a Subcontractor of the 

Contractor to furnish labor, materials, or equipment for use 

in the performance of the Contract.  The intent of this 

Bond shall be to include without limitation in the terms 

“labor, materials or equipment” that part of water, gas, 

power, light, heat, oil, gasoline, telephone service or rental 

equipment used in the Contract, architectural and 

engineering services required for performance of the Work 

of the Contractor and the Contractor’s Subcontractors, and 

all other items for which a mechanic’s lien might otherwise 

be asserted. 

13.2 Remote Claimant:  A person having a direct contractual 

relationship with a subcontractor of the Contractor or 

subcontractor, but no contractual relationship expressed or 

implied with the Contractor. 

13.3 Contract:  The agreement between the Agency and the 

Contractor identified on the signature page, including all 

Contract Documents and changes thereto. 
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2015 Edition 

SE-380 CHANGE ORDER NO.:        

CHANGE  ORDER  TO  CONSTRUCTION  CONTRACT 
  

AGENCY: University of South Carolina  

PROJECT NAME: USC West Energy Plant - Transformer and Switchgear Replacement  

PROJECT NUMBER: H27-Z077/CP00357169  

  

CONTRACTOR:        CONTRACT DATE:        

  

This Contract is changed as follows: (Insert description of change in space provided below) 

      

 

  

ADJUSTMENTS IN THE CONTRACT SUM: 

1. Original Contract Sum:  $       

2. Change in Contract Sum by previously approved Change Orders:        

3. Contract Sum prior to this Change Order  $    0.00 

4. Amount of this Change Order:        

5. New Contract Sum, including this Change Order:  $    0.00 

 
ADJUSTMENTS IN THE CONTRACT TIME: 

1. Original Substantial Completion Date:        

2. Sum of previously approved increases and decreases in Days:       Days 

3. Change in Days for this Change Order       Days 

4. New Substantial Completion Date:        

  

CONTRACTOR ACCEPTANCE: 

 

BY:  Date:         
(Signature of Representative) 

Print Name:         

 

ARCHITECT RECOMMENDATION FOR ACCEPTANCE: 

 

BY:  Date:         
(Signature of Representative) 

Print Name:         

 

AGENCY ACCEPTANCE AND CERTIFICATION: 

 

BY:  Date:         
(Signature of Representative) 

Print Name:         

 

☐   Change is within Agency Construction Contract Change Order Certification of: $          

☐   Change is not within Agency Construction Contract Change Order Certification of: $          

  

Office of the State Engineer Authorization for change exceeding Agency Construction Contract Change Order Certification: 

 

AUTHORIZED BY:  DATE:        
(OSE Project Manager) 
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SECTION 260500 - ELECTRICAL BASIC MATERIALS AND METHODS 
 
 
PART 1 - GENERAL REQUIREMENTS 
 
1-01 SCOPE OF WORK 
 

WORK INCLUDED:  Furnish all necessary labor, material, plant and equipment, including materials 
and equipment not specifically mentioned but necessary to complete the work in a neat, correct, 
and workmanlike manner, to include: 

 
1) New medium voltage cables, see Section 260513. 
2) Hangers and Supports for Electrical Systems, see Section 260529. 
3) Identification for Electrical Systems, see Section 260553. 
4) Replacement of existing 8320/4800Y-4260 transformer, including removal and disposal of 

existing transformer containing PCB and proper disposal of PCB, see Section 261213 and 
Section 264800. 

5) Replacement of existing 8320 and 4160 medium voltage switchgear, including removal and 
disposal of existing switchgear, see Section 261316. 

 
ALTERNATE No. 1:  Remove existing medium voltage cables and replace with new (at the 
new) medium voltage switchgear, see drawings. 
 
SPECIAL NOTE:  The provisions of the Instructions to Bidders, General Conditions, Supplementary 
General Conditions and all applicable requirements of Division 1 shall govern the work under this 
Division the same as if incorporated herein. 

 
1-02 EQUIPMENT WIRING 
 

VOLTAGE:  The Contractor shall supply power to equipment at the voltage indicated on the 
drawings.  The Contractor will be held responsible for coordinating the equipment voltages, the 
control equipment wiring, and the location and type of disconnect required to comply with the 
equipment manufacturer's requirements, the National Electric Code, the National Electrical Safety 
Code, and applicable local building codes.  If equipment is supplied at a voltage other than that 
provided, the Contractor will be held responsible for making any necessary adjustments to correct 
the conflict, at no cost to the Owner, to the satisfaction of the Engineer. 

 
1-03 EXISTING CONDITIONS 
 

The Contractor will be held responsible for having visited the site and having familiarized himself 
with the existing conditions prior to submitting his bid. 

 
1-04 COORDINATION 
 

OTHER TRADES:  All work under this Section shall be coordinated with other trades to insure 
proper location of outlets and equipment connections, and to minimize conflicts with structural 
members, duct work, piping, etc.  Conflicts between equipment and/or material locations shall be 
corrected as directed by the Engineer at no additional cost to the Owner. 

 
1-05 CODES AND PERMITS 
 

Installation and materials shall be in accordance with the applicable versions of the National 
Electrical Code, the International Building Code, the National Electrical Safety Code, and all local 
codes.  Apply and pay for all permits and fees required for this construction. 

 
1-06 DRAWINGS  
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The drawings and specifications shall be considered as complementary, one to the other, so that 
materials and labor indicated, called for, or implied by either shall be furnished and installed as if 
required by both.  Where a disagreement exists between the plans and specifications, the item or 
arrangements of better quality, greater quantity, or higher cost shall be included in the base bid.  
Any discrepancies between the drawings, specifications, and field conditions shall be resolved with 
the Engineer prior to commencing work.  All agreements shall be verified in writing. 

 
RECORD DRAWINGS:  The Contractor shall maintain one set of clean blueprints for "RECORD" 
drawings.  All changes, revisions, or modifications to the project shall be recorded daily on these 
drawings with redline pencil.  Upon completion of the project, these redline drawings shall be turned 
over to the Engineer for preparation of final Record Drawings. 

 
1-07 MAINTENANCE AND OPERATING MANUALS 

 
The Contractor shall furnish the Owner two (2) complete maintenance and operating manuals for 
each piece of equipment and material furnished under this project.  These manuals shall be bound 
in hard cover binders with tabs for each section item or piece of equipment.  The manuals shall be 
furnished to the Engineer prior to the final observation, and final acceptance shall not be given until 
the Owner's maintenance personnel are instructed in maintenance and operation of all systems. 

 
1-08 GUARANTEE 
 

All materials and labor furnished under this Section of the specifications shall be guaranteed by the 
Contractor to be free from defects for a period of one year from the date of acceptance.  The 
Contractor shall repair or replace any deficiencies reported in the guarantee period promptly after 
notification, without any additional compensation from the Owner.  Lamps are excluded from this 
warranty, except that all lamps shall be operational on the date of acceptance. 

 
1-09 MATERIALS 
 

UL LISTING:  All materials shall be listed by Underwriter's Laboratories, or an approved equal 
testing laboratory, and shall bear the "UL" Label, where applicable. 

 
SUBSTITUTIONS:  Specific reference in the specifications to any article, device, product, material, 
fixture, form or type of construction, etc., by name, make or catalog number, with or without the 
words "or equal" shall be interpreted as establishing a standard of quality and shall not be 
construed as limiting competition and the Contractor in such cases may, at his option, use any 
article, device, product, material, fixture, form or type of construction, which in the judgement of the 
Architect-Engineer, expressed in writing prior to bidding as specified below, is equal to that herein 
named. 

 
Requests to substitute materials or equipment considered by the Contractor as equal to those 
specified shall be submitted for review to the Architect-Engineer ten (10) days before bids are 
taken.  Requests shall be accompanied by samples, descriptive literature, and engineering 
information, as necessary to fully identify and appraise the product.  No increase in the contract 
sum will be considered when requests are not accepted.  If the item is found to be equal, the 
Architect-Engineer will issue an Addendum making it a part of the Contract Documents prior to 
bidding. 

 
1-10 SUBMITTALS 
 

Electrical shop drawings shall be submitted in one complete package containing all items 
required by this specification and all other Division 26-28 specifications.  Partial shop 
drawing submittals may be rejected by the Architect-Engineer. 
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Within 30 days after award of contract and before any materials are delivered to the site, 
submit one (1) digital set in pdf format to the Engineer on the following materials 
(partial/incomplete submittals may be rejected): 

 
1) Section 260500 - Raceways, Fittings, and Surface Wiring Systems. 
2) Section 260513 – Medium Voltage Cable. 
3) Section 260529 - Hangers and Supports for Electrical Systems (Including Engineer's 

calculations where required). 
4) Identification for Electrical Systems, see Section 260553. 
5) Section 261213 - Liquid-Filled, Medium-Voltage Substation Transformers. 
6) Section 261316 - Medium Voltage Load Interrupter Switchgear. 
7) Section 264800 - PCB Disposal. 

 
No extension of the Contract Time will be authorized because of failure to transmit submittals 
enough in advance of the Work to permit processing, including resubmittals. 
 
Each tab/divider shall include project name and name and address of firm or entity that prepared 
submittal. 
 
Electrical submittal to include a separate transmittal letter indicating project name and address, 
date, contractor name and address, construction manager name and address (if applicable), list of 
submittals, and remarks, and signature of transmitter 
 
Failure to comply with the above criteria may result in rejection of the submittal by the Architect-
Engineer.  

 
 
 
PART 2 - MATERIALS 
 
2-01 RACEWAYS AND FITTINGS 
 

GALVANIZED RIGID CONDUIT (GRC):  UL 6 and ASA C80.1 with full weight screwed fittings.  
Bushings shall be malleable iron.  Bushings 1 1/4" and larger shall have insulated throat and 
grounding lug. 

 
INTERMEDIATE GRADE METALLIC CONDUIT (IMC):  UL 1242, galvanized, with full weight 
screwed fittings.  Bushings shall be as specified above. 

 
ELECTRICAL METALLIC TUBING (EMT):  UL 797 and ASA C80.3 with steel compression or set-
screw type fittings.  Die-cast fittings are not acceptable.  Fittings 1 1/4" and larger shall have nylon 
insulated throat.  Indented or drive-on fittings are not acceptable.  Conduit used for Fire Alarm 
System wiring shall be red, similar to Allied Fire Alarm EMT. 

 
FLEXIBLE STEEL CONDUIT (GREENFIELD):  UL 1.  Fittings shall be steel. 

 
LIQUIDTIGHT FLEXIBLE STEEL CONDUIT (SEALTITE):  UL 360.  Fittings shall be steel 
compression type. 

 
2-02 WIRE AND CABLE 
 

Refer to Section 260513 for medium-voltage cable specifications. 
 
2-03 BOXES AND WIREWAYS 
 

WIREWAYS, PULL BOXES AND JUNCTION BOXES:  UL 50.  Code gage galvanized sheet steel, 
aluminum, or steel primed and painted after fabrication.  Manufactured by Square D, Austin 
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Berryhill, Hoffman Engineering, B-Line Systems, or approved equal.  Wireways shall have hinged 
covers. 

 
 
 
PART 3 - EXECUTION 
 
3-01 GENERAL REQUIREMENTS 
 

WORKMANSHIP:  All work shall be installed in a neat and orderly manner.  Devices, cabinets, 
covers, fixtures, exposed raceways, etc., shall be aligned parallel or perpendicular to the building 
walls, ceiling, and floor.  Wiring in panelboards and cabinets shall be neatly looped and laced, and 
not wadded.  The Owner reserves the right to require repair or replacement of defective 
workmanship and material without additional compensation to the Contractor. 

 
SUPPORTS:  Conduits, boxes, cabinets, enclosures, lighting fixtures, etc., shall be securely 
supported by structural members or structural walls at intervals required by the NEC or as 
recommended by the manufacturer.  Plaster, gypsum board, acoustical tile, and other ceiling and 
wall finish materials shall not be used for support. 

 
CUTTING, PATCHING, AND PAINTING:  The Contractor shall perform all boring, drilling, and 
cutting of walls, ceilings, and floors as required to install and support his raceways and equipment.  
Provide rough patching to seal penetrations through walls, ceilings, and floors.  Provide finish 
patching and painting to match existing finishes. 

 
FIRE WALL PENETRATIONS:  Penetrations through fire rated walls and floors shall be sealed to 
maintain the integrity of the fire rating.  Raceways through penetrations shall be in metal raceways.  
Penetration openings shall be sealed after the installation of the raceway with UL-49 listed fire 
retardant material, as manufactured by Chase Technology, 3M, Hilti, or approved equal.  
Penetrations shall be sealed in accordance with UL-49 requirements and the manufacturer's 
instructions.  Coordinate manufacturer with the General Contractor so that all trades on the project 
use the same manufacturer. 
 
ROOF PENETRATIONS:  Do not penetrate roof or flashing unless permitted, in writing, by the 
Engineer and the Owner. 

 
TRENCHING AND BACKFILL:  The Electrical Contractor shall perform all excavation, trenching, 
and backfilling necessary to install his work.  Trenches shall be run after final grades are 
established, and shall be run at 24 inches minimum depth from finished grades.  Contact all 
underground utilities (electric, telephone, cable TV, gas, water, sewer) and establish locations of 
underground utilities prior to digging.  Damages to underground utilities will be repaired by the 
Owner of the line, and the Contractor responsible for such damage will pay all costs of repairs.  
After completion of backfilling operations, restore the disturbed areas to their original condition by 
leveling, raking, seeding and mulching. 

 
3-02 GROUNDING 
 

CODE:  Entire system shall be grounded and bonded in accordance with the requirements of Article 
250 of the National Electrical Code. 
 
GROUNDING UNDERGROUND DISTRIBUTION SYSTEM COMPONENTS: 
 
1) Comply with IEEE C2 grounding requirements. 
2) Pad-Mounted Transformers and Switches: Install two ground rods around the pad.  Ground 

pad-mounted equipment and noncurrent-carrying metal items associated with substations by 
connecting them to underground cable and grounding electrodes.  Install tinned-copper 
conductor not less than No. 2 AWG for taps to equipment grounding terminals. 
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3) Ground Rods: Drive rods until tops are 2 inches (50 mm) below finished floor or final grade 
unless otherwise indicated.  Interconnect ground rods with grounding electrode conductor 
below grade and as otherwise indicated.  Make connections without exposing steel or 
damaging coating if any. 

 
FEEDERS AND BRANCH CIRCUITS:  Each feeder raceway shall be bonded to every cabinet, pull 
box, etc., to which it is connected by grounding bushings and bonding jumpers sized per NEC Table 
250.122.  Each branch circuit raceway must be connected to every cabinet, pull box, outlet box, 
etc., with double locknuts.  Separate grounding conductors shall be installed on all feeders and on 
all lighting, receptacle and equipment branch circuits, whether indicated on the drawings or not.  
Size per NEC 250.122. 

 
3-03 RACEWAYS 
 

WIRING:  All wiring shall be installed in raceways, unless noted.  Raceways shall be run concealed, 
unless noted. 

 
FEEDERS: 
 
1) Feeders shall be run in GRC, IMC, or Cable Trays where run exposed. 
2) Feeders shall be run in GRC, IMC, or EMT where run concealed in walls or ceilings 
3) Feeders shall be run in GRC or concrete encased PVC with 2-inches minimum concrete 

encasement where run underground (Schedule 40 PVC is not required to be encased in 
conduit where run under the concrete floor slab). 

4) Where PVC is used, elbows for turn-outs and risers shall be GRC. 
5) PVC is not permitted above grade. 
6) Metal conduits installed in contact with earth shall be painted with 2 coats Rustoleum paint or 

other acceptable preservative. 
 

PULL WIRES:  Raceways for wiring by others or for future shall contain a No. 14 galvanized steel 
pull wire or equivalent plastic cord with 200 lb. tensile strength. 

 
INSTALLATION:  Ream raceways, butt ends into couplings, 3 quarter bends per run maximum, 
plug raceways until wiring is pulled in place.  Exposed conduits shall be run parallel and 
perpendicular to walls, floor, and ceiling.  Multiple conduit runs shall be racked using Unistrut or 
Kindorf channels and pipe clamps.  Install conduits in concrete slabs between the top and bottom 
layers of reinforcing steel.  Maximum size of conduits in slabs is 1 inch.  Crossing of conduits in 
slabs shall be avoided, if possible. 

 
PULL BOXES:  Maximum length between pull points shall be 200 ft. for pulls with two 90 degree 
bends, and 100 ft for pulls with three 90 degree bends.  Furnish and install pullboxes, junction 
boxes, handholes, or conduit bodies where bends or pulling lengths exceed these  specifications.   

 
EXPANSION JOINTS:  Furnish and install expansion joints where conduit crosses building 
expansion joints and for straight runs exceeding 100 ft. in length. 

 
3-04 COMPLETION OF WORK 
 

TESTS AND FINAL REVIEW:  Upon completion of work, the entire system shall be completely 
operational and tested to conform with these specifications and drawings, and shall be reviewed by 
the Engineer.  All defects in workmanship and material shall be immediately corrected without 
additional compensation to the Contractor. 
 
The final review of the electrical installation by the Engineer cannot be provided until the following 
items have been submitted to the Engineer for review: 
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1) Letter from the Electrical Contractor on company letterhead indicating that the installation is 
complete and ready for a final review. 

 
Failure to submit the above documentation prior to requesting the Engineer's Final Review 
of the project may result in delays in providing the final review.  The Engineer assumes no 
liability for delays in the project resulting from failure to provide the proper documentation. 
 
The system will not be considered complete until Record Documents are provided and training of 
facility personnel on the system operation is complete.  This facet of the services to be provided 
by the Contractor is deemed very important to the satisfactory completion of the contract and the 
installation cannot be deemed complete until these services have been provided in accordance 
with the Contract Documents. 
 
CLEAN UP:  Upon completion of all installations and prior to final acceptance by the Owner, 
remove all debris from the site.  Clean and touch up paint on fixture lenses and trims, cabinets, 
enclosures, cover plates, etc. 

 
 END OF SECTION 260500 
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SECTION 260513 – MEDIUM VOLTAGE CABLES 
 
 
PART 1 - GENERAL REQUIREMENTS 
 
1-01 SUMMARY 
 

WORK INCLUDED:  Section includes cables and related cable splices, terminations, and 
accessories for medium-voltage (2001 to 35,000 V) electrical distribution systems. 

 
1-02 FACTORY TESTS 
 

Medium voltage cables shall be thoroughly tested at the factory per NEMA WC 74 to ensure that 
there are no electrical defects. Factory tests shall be certified. 

 
1-03 SHIPMENT AND STORAGE 
 

Cable shall be shipped on reels such that it is protected from mechanical injury. Each end of each 
length of cable shall be hermetically sealed with manufacturer’s end caps and securely attached 
to the reel.  Cable stored and/or cut on site shall have the ends turned down, and sealed with 
cable manufacturer’s standard cable end seals, or field-installed heat-shrink cable end seals. 

 
1-04 ACTION SUBMITTALS 
 

1) Product Data:  Include product and installation information for cables, splices, terminations, 
and fireproofing tape. 

2) Samples: 16-inch lengths for each type of cable specified. 
 
 
 
PART 2 - MATERIALS 
 
2-01 MANUFACTURERS 
 

MEDIUM VOLTAGE CABLE:  Obtain cables and accessories from single source from single 
manufacturer.  Okonite or Prysmian (formerly Pirelli). 

 
2-02 SYSTEM DESCRIPTION 
 

Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, by 
a qualified testing agency, and marked for intended location and application. 
 
Comply with IEEE C2, NFPA 70, NEMA WC 71, WC 74, and UL 1072. 

 
2-03 MEDIUM VOLTAGE CABLES 
 

1) Cable Type:  Type MV 105. 
2) Comply with IEEE c2, NFPA 70, UL 1072, AEIC CS8, ICEA S-93-639/NEMA WC 74, and 

ICEA S-97-682. 
3) Conductor:  Copper. 
4) Conductor Stranding:  Compact round, concentric lay, Class B. 
5) Strand Filling:  Conductor interstices are filled with impermeable compound. 

6) Conductor Insulation:  Crosslinked polyethylene or Ethylene-propylene rubber.  The 
manufacturer's name, cable type and size, and other pertinent information shall be 
marked or molded clearly on the overall protective jacket. 
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a. Voltage Rating:  5,000V cable shall be used on 4,160V distribution systems.  15,000V 
cable shall be used on all distribution systems with voltages ranging from 5,000V to 
15,000V. 

b. Insulation Thickness:  133 percent insulation level. 
 

7) Shielding:  Copper tape, helically applied over semiconducting insulation shield. 
8) Shielding and Jacket:  Corrugated copper drain wires embedded in extruded, chlorinated, 

polyethylene jacket. 
9) Cable Jacket:  Chlorosulfonated polyethylene. 

 
2-04 SOLID TERMINATIONS 
 

MULTICONDUCTOR CABLE SHEATH SEALS:  Type recommended by seal manufacturer for 
type of cable and installation conditions, including orientation. 
 
1) Cold-shrink sheath seal kit with preformed sleeve openings sized for cable and insulated 

conductors. 
2) Heat-shrink sheath seal kit with phase- and ground-conductor rejacketing tubes, cable-end 

sealing boot, and sealing plugs for unused ground-wire openings in boot. 
 
SHIELDED-CABLE TERMINATIONS:  Comply with the following classes of IEEE 48. Insulation 
class shall be equivalent to that of cable. Include shield ground strap for shielded cable 
terminations. 

 
1) Class 1 Terminations:  Modular type, furnished as a kit, with stress-relief tube; multiple, 

molded-silicone-rubber, insulator modules; shield ground strap; and compression-type 
connector. 

2) Class 2 Terminations, Indoors: Kit with stress-relief tube, nontracking insulator tube, shield 
ground strap, and compression-type connector. Include cold-shrink-rubber sleeve moisture 
seal for end of insulation whether or not supplied with kits. 

 
2-05 SEPARABLE INSULATED CONDUCTORS 
 

DESCRIPTION:  Modular system, complying with IEEE 386, with disconnecting, single-pole, 
cable terminators and with matching, stationary, plug-in, dead-front terminals designed for cable 
voltage and for sealing against moisture. 
 
TERMINATIONS AT DISTRIBUTION POINTS:  Modular type, consisting of terminators installed 
on cables and modular, dead-front, terminal junctions for interconnecting cables. 
 
LOAD-BREAK CABLE TERMINATORS:  Elbow-type units with 200-A-load make/break and 
continuous-current rating; coordinated with insulation diameter, conductor size, and material of 
cable being terminated. Include test point on terminator body that is capacitance coupled. 
 
DEAD-BREAK CABLE TERMINATORS:  Elbow-type unit with 200 [600]-A continuous-current 
rating; designed for de-energized disconnecting and connecting; coordinated with insulation 
diameter, conductor size, and material of cable being terminated. Include test point on terminator 
body that is capacitance coupled. 
 
DEAD-FRONT TERMINAL JUNCTIONS:  Modular bracket-mounted groups of dead-front 
stationary terminals that mate and match with above cable terminators. Two-, three-, or four-
terminal units as indicated, with fully rated, insulated, watertight conductor connection between 
terminals and complete with grounding lug, manufacturer's standard accessory stands, stainless-
steel mounting brackets, and attaching hardware. 
 
1) Protective Cap: Insulating, electrostatic-shielding, water-sealing cap with drain wire. 
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2) Portable Feed-Through Accessory: Two-terminal, dead-front junction arranged for removable 
mounting on accessory stand of stationary terminal junction. 

3) Grounding Kit: Jumpered elbows, portable feed-through accessory units, protective caps, test 
rods suitable for concurrently grounding three phases of feeders, and carrying case. 

4) Standoff Insulator: Portable, single dead-front terminal for removable mounting on accessory 
stand of stationary terminal junction. Insulators suitable for fully insulated isolation of 
energized cable-elbow terminator. 

 
TEST-POINT FAULT INDICATORS:  Applicable current-trip ratings and arranged for installation 
in test points of load-break separable connectors, and complete with self-resetting indicators 
capable of being installed with shotgun hot stick and tested with test tool. 
 
TOOL SET:  Shotgun hot stick with energized terminal indicator, fault-indicator test tool, and 
carrying case. 

 
2-06 SPLICE KITS 
 

SPLICE KITS:  Comply with IEEE 404; type as recommended by cable or splicing kit 
manufacturer for the application. 
 
SPLICING PRODUCTS:  As recommended, in writing, by splicing kit manufacturer for specific 
sizes, materials, ratings, and configurations of cable conductors. Include all components required 
for complete splice, with detailed instructions. 

 
2-07 MEDIUM VOLTAGE TAPES 
 

1) Ethylene/propylene rubber-based, 30-mil splicing tape, rated for 130 deg C operation. 
Minimum 3/4 inch wide. 

2) Silicone rubber-based, 12-mil self-fusing tape, rated for 130 deg C operation. Minimum 1-1/2 
inches wide. 

3) Insulating-putty, 125-mil elastic filler tape. Minimum 1-1/2 inches wide. 
 
2-08 ARC-PROOFING MATERIALS 
 

TAPE FOR FIRST COURSE ON METAL OBJECTS:  10-mil thick, corrosion-protective, moisture-
resistant, PVC pipe-wrapping tape. 
 
ARC-PROOFING TAPE:  Fireproof tape, flexible, conformable, intumescent to 0.3 inch thick, and 
compatible with cable jacket. 
 
GLASS-CLOTH TAPE:  Pressure-sensitive adhesive type, 1 inch wide. 

 
 
 
PART 3 - EXECUTION 
 
3-01 INSTALLATION 
 

1) Install cables according to IEEE 576. 
2) Proof conduits prior to conductor installation by passing a wire brush mandrel and then a 

rubber duct swab through the conduit. Separate the wire brush and the rubber swab by 48 to 
72 inches on the pull rope. 
 

a. Wire Brush Mandrel: Consists of a length of brush approximately the size of the conduit 
inner diameter with stiff steel bristles and an eye on each end for attaching the pull ropes. 
If an obstruction is felt, pull the brush back and forth repeatedly to break up the 
obstruction. 



 
USC WEST ENERGY PLANT - TRANSFORMER AND SWITCHGEAR REPLACEMENT 260513-4 

b. Rubber Duct Swab: Consists of a series of rubber discs approximately the size of the 
conduit inner diameter on a length of steel cable with an eye on each end for attaching 
the pull ropes. Pull the rubber duct swab through the duct to extract loose debris from the 
duct. 

 
3) Pull Conductors: Do not exceed manufacturer's recommended maximum pulling tensions and 

sidewall pressure values. 
 
a. Where necessary, use manufacturer-approved pulling compound or lubricant that does 

not deteriorate conductor or insulation. 
b. Use pulling means, including fish tape, cable, rope, and basket-weave cable grips, that 

do not damage cables and raceways. Do not use rope hitches for pulling attachment to 
cable. 

c. Use pull-in guides, cable feeders, and draw-in protectors as required to protect cables 
during installation. 

d. Do not pull cables with ends unsealed. Seal cable ends with rubber tape. 
 

4) Install exposed cables parallel and perpendicular to surfaces of exposed structural members 
and follow surface contours where possible. 

5) Support cables according to Section 260529 "Hangers and Supports for Electrical Systems." 
6) Install direct-buried cables on leveled and tamped bed of 3-inch-thick, clean sand. Separate 

cables crossing other cables or piping by a minimum of 2 inches of tamped earth, plus an 
additional 2 inches of sand. Install permanent markers at ends of cable runs, changes in 
direction, and buried splices. 

7) Install "buried-cable" warning tape 12 inches above cables. 
8) In manholes, handholes, pull boxes, junction boxes, and cable vaults, train cables around 

walls by the longest route from entry to exit; support cables at intervals adequate to prevent 
sag. 

9) Install sufficient cable length to remove cable ends under pulling grips. Remove length of 
conductor damaged during pulling. 

10) Install cable splices at pull points and elsewhere as indicated; use standard kits. 
11) Install terminations at ends of conductors, and seal multiconductor cable ends with standard 

kits. 
12) Install separable insulated-connector components as follows: 

 
a. Protective Cap:  At each terminal junction, with one on each terminal to which no feeder 

is indicated to be connected. 
b. Portable Feed-Through Accessory: At each terminal junction, with one on each terminal. 
c. Standoff Insulator: At each terminal junction, with one on each terminal. 
 

13) Arc Proofing:  Unless otherwise indicated, arc proof medium-voltage cable at locations not 
protected by conduit, cable tray, direct burial, or termination materials. In addition to arc-
proofing tape manufacturer's written instructions, apply arc proofing as follows: 
 
a. Clean cable sheath. 
b. Wrap metallic cable components with 10-mil pipe-wrapping tape. 
c. Smooth surface contours with electrical insulation putty. 
d. Apply arc-proofing tape in one half-lapped layer with coated side toward cable. 
e. Band arc-proofing tape with two layers of 1-inch-wide half-lapped, adhesive, glass-cloth 

tape at each end of the arc-proof tape. 
 

14) Seal around cables passing through fire-rated elements according to Section 078413 
"Penetration Firestopping." 

15) Install fault indicators on each phase where indicated. 
16) Ground shields of shielded cable at terminations, splices, and separable insulated 

connectors. Ground metal bodies of terminators, splices, cable and separable insulated-
connector fittings, and hardware. 
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17) Ground shields of shielded cable at one point only. Maintain shield continuity and 
connections to metal connection hardware at all connection points. 

18) Identify phase and circuit number of each conductor at each splice, termination, pull point, 
and junction box.  Arrange identification so that it is unnecessary to move the cable or 
conductor to read the identification. 

 
3-02 FIELD QUALITY CONTROL 
 

TESTS:  Perform the following tests and inspections: 
 

1) Perform each visual and mechanical inspection and electrical test stated in NETA ATS. 
Certify compliance with test parameters. 

2) After installing medium-voltage cables and before electrical circuitry has been energized, test 
for compliance with requirements. 

3) Perform Partial Discharge test of each new conductor according to NETA ATS, Ch. 7.3.3 and 
to test equipment manufacturer's recommendations. 

4) Perform Dissipation Factor test of each new conductor according to NETA ATS, Ch. 7.3.3 
and to test equipment manufacturer's recommendations. 

 
REPORTS:  Prepare test and inspection reports. 

 
 END OF SECTION 260513 
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SECTION 260529 - HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS 
 
 
PART 1 - GENERAL REQUIREMENTS 
 
1-01 SUMMARY 

 
SECTION INCLUDES: 
 
1) Hangers and supports for electrical equipment and systems. 
2) Construction requirements for concrete bases. 

 
1-02 PERFORMANCE REQUIREMENTS 
 

1) Delegated Design:  Design supports for multiple raceways, including comprehensive 
engineering analysis by a qualified professional engineer, using performance requirements 
and design criteria indicated. 

2) Design supports for multiple raceways capable of supporting combined weight of supported 
systems and its contents. 

3) Design equipment supports capable of supporting combined operating weight of supported 
equipment and connected systems and components. 

4) Rated Strength:  Adequate in tension, shear, and pullout force to resist maximum loads 
calculated or imposed for this Project, with a minimum structural safety factor of five times the 
applied force. 

 
1-03 SUBMITTALS 

 
1) Product Data:  For steel slotted support systems. 
2) Shop Drawings:  Shop Drawings shall show fabrication and installation details and include 

calculations for the following: 
 

a. Trapeze hangers.  Include Product Data for components. 
b. Steel slotted channel systems.  Include Product Data for components. 
c. Equipment supports. 

 
3) Welding Certificates. 

 
1-04 QUALITY ASSURANCE 
 

1) Welding:  Qualify procedures and personnel according to AWS D1.1/D1.1M, "Structural 
Welding Code - Steel." 

2) Comply with NFPA 70. 
 
 
 
PART 2 - PRODUCTS 
 
2-01 SUPPORT, ANCHORAGE, AND ATTACHMENT COMPONENTS 

 
1) Steel Slotted Support Systems:  Comply with MFMA-4, factory-fabricated components for 

field assembly. 
 

a. Available Manufacturers:  Subject to compliance with requirements, manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 

b. Manufacturers:  Subject to compliance with requirements, provide products by one of the 
following: 
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i. Allied Tube & Conduit. 
ii. Cooper B-Line, Inc.; a division of Cooper Industries. 
iii. ERICO International Corporation. 
iv. GS Metals Corp. 
v. Thomas & Betts Corporation. 
vi. Unistrut; Tyco International, Ltd. 
vii. Wesanco, Inc. 

c. Metallic Coatings:  Hot-dip galvanized after fabrication and applied according to MFMA-4. 
d. Nonmetallic Coatings:  Manufacturer's standard PVC, polyurethane, or polyester coating 

applied according to MFMA-4. 
e. Painted Coatings:  Manufacturer's standard painted coating applied according to MFMA-

4. 
f. Channel Dimensions:  Selected for applicable load criteria. 

 
2) Raceway and Cable Supports:  As described in NECA 1 and NECA 101. 
3) Conduit and Cable Support Devices:  Steel hangers, clamps, and associated fittings, 

designed for types and sizes of raceway or cable to be supported. 
4) Support for Conductors in Vertical Conduit:  Factory-fabricated assembly consisting of 

threaded body and insulating wedging plug or plugs for non-armored electrical conductors or 
cables in riser conduits.  Plugs shall have number, size, and shape of conductor gripping 
pieces as required to suit individual conductors or cables supported.  Body shall be malleable 
iron. 

5) Structural Steel for Fabricated Supports and Restraints:  ASTM A 36/A 36M, steel plates, 
shapes, and bars; black and galvanized. 

6) Mounting, Anchoring, and Attachment Components:  Items for fastening electrical items or 
their supports to building surfaces include the following: 

 
a. Powder-Actuated Fasteners:  Threaded-steel stud, for use in hardened portland cement 

concrete, steel, or wood, with tension, shear, and pullout capacities appropriate for 
supported loads and building materials where used. 
i. Available Manufacturers:  Subject to compliance with requirements, manufacturers 

offering products that may be incorporated into the Work include, but are not limited 
to, the following: 

ii. Manufacturers:  Subject to compliance with requirements, provide products by one of 
the following: 
- Hilti Inc. 
- ITW Ramset/Red Head; a division of Illinois Tool Works, Inc. 
- MKT Fastening, LLC. 
- Simpson Strong-Tie Co., Inc.; Masterset Fastening Systems Unit. 

b. Mechanical-Expansion Anchors:  Insert-wedge-type, zinc-coated steel or stainless steel, 
for use in hardened portland cement concrete with tension, shear, and pullout capacities 
appropriate for supported loads and building materials in which used. 
i. Available Manufacturers:  Subject to compliance with requirements, manufacturers 

offering products that may be incorporated into the Work include, but are not limited 
to, the following: 

ii. Manufacturers:  Subject to compliance with requirements, provide products by one of 
the following: 
- Cooper B-Line, Inc.; a division of Cooper Industries. 
- Empire Tool and Manufacturing Co., Inc. 
- Hilti Inc. 
- ITW Ramset/Red Head; a division of Illinois Tool Works, Inc. 
- MKT Fastening, LLC. 

c. Concrete Inserts:  Steel or malleable-iron, slotted support system units similar to MSS 
Type 18; complying with MFMA-4 or MSS SP-58. 

d. Clamps for Attachment to Steel Structural Elements:  MSS SP-58, type suitable for 
attached structural element. 

e. Through Bolts:  Structural type, hex head, and high strength.  Comply with ASTM A 325. 
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f. Toggle Bolts:  All-steel springhead type. 
g. Hanger Rods:  Threaded steel. 

 
2-02 FABRICATED METAL EQUIPMENT SUPPORT ASSEMBLIES 

 
1) Description:  Welded or bolted, structural-steel shapes, shop or field fabricated to fit 

dimensions of supported equipment. 
2) Materials:  Comply with requirements in Division 05 Section "Metal Fabrications" for steel 

shapes and plates. 
 
 
 
PART 3 - EXECUTION 
 
3-01 APPLICATION 

 
1) Comply with NECA 1 and NECA 101 for application of hangers and supports for electrical 

equipment and systems except if requirements in this Section are stricter. 
2) Maximum Support Spacing and Minimum Hanger Rod Size for Raceway:  Space supports for 

EMT, IMC, and RMC as required by NFPA 70.  Minimum rod size shall be 1/4 inch (6 mm) in 
diameter. 

3) Multiple Raceways or Cables:  Install trapeze-type supports fabricated with steel slotted or 
other support system, sized so capacity can be increased by at least 25 percent in future 
without exceeding specified design load limits. 
a. Secure raceways and cables to these supports with two-bolt conduit clamps. 

4) Spring-steel clamps designed for supporting single conduits without bolts may be used for 1-
1/2-inch (38-mm) and smaller raceways serving branch circuits and communication systems 
above suspended ceilings and for fastening raceways to trapeze supports. 

 
3-02 SUPPORT INSTALLATION 

 
1) Comply with NECA 1 and NECA 101 for installation requirements except as specified in this 

Article. 
2) Raceway Support Methods:  In addition to methods described in NECA 1, EMT, IMC, and 

RMC may be supported by openings through structure members, as permitted in NFPA 70. 
3) Strength of Support Assemblies:  Where not indicated, select sizes of components so 

strength will be adequate to carry present and future static loads within specified loading 
limits.  Minimum static design load used for strength determination shall be weight of 
supported components plus 200 lb (90 kg). 

4) Mounting and Anchorage of Surface-Mounted Equipment and Components:  Anchor and 
fasten electrical items and their supports to building structural elements by the following 
methods unless otherwise indicated by code: 
 
a. To Wood:  Fasten with lag screws or through bolts. 
b. To New Concrete:  Bolt to concrete inserts. 
c. To Masonry:  Approved toggle-type bolts on hollow masonry units and expansion anchor 

fasteners on solid masonry units. 
d. To Existing Concrete:  Expansion anchor fasteners. 
e. Instead of expansion anchors, powder-actuated driven threaded studs provided with lock 

washers and nuts may be used in existing standard-weight concrete 4 inches (100 mm) 
thick or greater.  Do not use for anchorage to lightweight-aggregate concrete or for slabs 
less than 4 inches (100 mm) thick. 

f. To Steel:  Welded threaded studs complying with AWS D1.1/D1.1M, with lock washers 
and nuts; beam clamps (MSS Type 19, 21, 23, 25, or 27) complying with MSS SP-69; or 
spring-tension clamps. 

g. To Light Steel:  Sheet metal screws. 
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h. Items Mounted on Hollow Walls and Nonstructural Building Surfaces:  Mount cabinets, 
panelboards, disconnect switches, control enclosures, pull and junction boxes, 
transformers, and other devices on slotted-channel racks attached to substrate by means 
that meet seismic-restraint strength and anchorage requirements. 
 

5) Drill holes for expansion anchors in concrete at locations and to depths that avoid reinforcing 
bars. 

 
3-03 INSTALLATION OF FABRICATED METAL SUPPORTS 

 
1) Comply with installation requirements in Division 05 Section "Metal Fabrications" for site-

fabricated metal supports. 
2) Cut, fit, and place miscellaneous metal supports accurately in location, alignment, and 

elevation to support and anchor electrical materials and equipment. 
3) Field Welding:  Comply with AWS D1.1/D1.1M. 
 

3-04 CONCRETE BASES 
 
1) Construct concrete bases of dimensions indicated but not less than 4 inches (100 mm) larger 

in both directions than supported unit, and so anchors will be a minimum of 10 bolt diameters 
from edge of the base. 

2) Use 3000-psi, 28-day compressive-strength concrete. 
3) Anchor equipment to concrete base. 

a. Place and secure anchorage devices.  Use supported equipment manufacturer's setting 
drawings, templates, diagrams, instructions, and directions furnished with items to be 
embedded. 

b. Install anchor bolts to elevations required for proper attachment to supported equipment. 
c. Install anchor bolts according to anchor-bolt manufacturer's written instructions. 

 
3-05 PAINTING 

 
1) Touchup:  Clean field welds and abraded areas of shop paint.  Paint exposed areas 

immediately after erecting hangers and supports.  Use same materials as used for shop 
painting.  Comply with SSPC-PA 1 requirements for touching up field-painted surfaces.  
Apply paint by brush or spray to provide minimum dry film thickness of 2.0 mils. 

2) Touchup:  Comply with requirements in Division 09 for cleaning and touchup painting of field 
welds, bolted connections, and abraded areas of shop paint on miscellaneous metal. 

3) Galvanized Surfaces:  Clean welds, bolted connections, and abraded areas and apply 
galvanizing-repair paint to comply with ASTM A 780. 

 
 END OF SECTION 260529 
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SECTION 260553 – IDENTIFICATION FOR ELECTRICAL SYSTEMS 
 
 
PART 1 - GENERAL REQUIREMENTS 
 
1-01 SUMMARY 
 

SECTION INCLUDES: 
 
1) Identification for raceways. 
2) Identification of power and control cables. 
3) Identification for conductors. 
4) Underground-line warning tape. 
5) Warning labels and signs. 
6) Instruction signs. 
7) Equipment identification labels. 
8) Miscellaneous identification products. 

 
1-02 ACTION SUBMITTALS 
 

Product Data: For each electrical identification product indicated. 
 
1-03 QUALITY ASSURANCE 
 

Comply with ANSI A13.1. 
 
Comply with NFPA 70. 
 
Comply with 29 CFR 1910.144 and 29 CFR 1910.145. 
 
Comply with ANSI Z535.4 for safety signs and labels. 
 
Adhesive-attached labeling materials, including label stocks, laminating adhesives, and inks used 
by label printers, shall comply with UL 969. 
 

 
 
PART 2 - MATERIALS 
 
2-01 POWER RACEWAY IDENTIFICATION MATERIALS 
 

Comply with ANSI A13.1 for minimum size of letters for legend and for minimum length of color 
field for each raceway size. 
 

2-02 POWER AND CONTROL CABLE IDENTIFICATION MATERIALS 
 

Comply with ANSI A13.1 for minimum size of letters for legend and for minimum length of color 
field for each raceway and cable size. 
 
SELF-ADHESIVE VINYL LABELS:  Preprinted, flexible label laminated with a clear, weather- and 
chemical-resistant coating and matching wraparound adhesive tape for securing ends of legend 
label. 
 
WRITE-ON TAGS:  Polyester tag, 0.015 inch thick, with corrosion-resistant grommet and cable 
tie for attachment to conductor or cable. 
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1) Marker for Tags:  Permanent, waterproof, black ink marker recommended by tag 
manufacturer. 

2) Marker for Tags:  Machine-printed, permanent, waterproof, black ink marker recommended 
by printer manufacturer. 

 
SNAP-AROUND LABELS:  Slit, pretensioned, flexible, preprinted, color-coded acrylic sleeve, with 
diameter sized to suit diameter of raceway or cable it identifies and to stay in place by gripping 
action. 
 
SNAP-AROUND, COLOR-CODING BANDS:  Slit, pretensioned, flexible, solid-colored acrylic 
sleeve, 2 inches long, with diameter sized to suit diameter of raceway or cable it identifies and to 
stay in place by gripping action. 

 
2-03 CONDUCTOR IDENTIFICATION MATERIALS 
 

COLOR-CODING CONDUCTOR TAPE:  Colored, self-adhesive vinyl tape not less than 3 mils  
thick by 1 to 2 inches wide. 
 
SELF-ADHESIVE VINYL LABELS:  Preprinted, flexible label laminated with a clear, weather- and 
chemical-resistant coating and matching wraparound adhesive tape for securing ends of legend 
label. 
 
MARKER TAPES:  Vinyl or vinyl-cloth, self-adhesive wraparound type, with circuit identification 
legend machine printed by thermal transfer or equivalent process. 
 
WRITE-ON TAGS:  Polyester tag, 0.015 inch thick, with corrosion-resistant grommet and cable 
tie for attachment to conductor or cable. 
 
1) Marker for Tags: Permanent, waterproof, black ink marker recommended by tag 

manufacturer. 
2) Marker for Tags: Machine-printed, permanent, waterproof, black ink marker recommended by 

printer manufacturer. 
 
 

2-04 WARNING LABELS AND SIGNS 
 

Comply with NFPA 70 and 29 CFR 1910.145. 
 
SELF-ADHESIVE WARNING LABELS:  Factory-printed, multicolor, pressure-sensitive adhesive 
labels, configured for display on front cover, door, or other access to equipment unless otherwise 
indicated. 
 
BAKED-ENAMEL WARNING SIGNS: 
 
1) Preprinted aluminum signs, punched or drilled for fasteners, with colors, legend, and size 

required for application. 
2) 1/4-inch grommets in corners for mounting. 
3) Nominal size, 7 by 10 inches. 
 
METAL-BACKED, BUTYRATE WARNING SIGNS: 
 
1) Weather-resistant, nonfading, preprinted, cellulose-acetate butyrate signs with 0.0396-inch 

galvanized-steel backing; and with colors, legend, and size required for application. 
2) 1/4-inch grommets in corners for mounting. 
3) Nominal size, 10 by 14 inches. 
 
Warning label and sign shall include, but are not limited to, the following legends: 
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1) Multiple Power Source Warning: "DANGER - ELECTRICAL SHOCK HAZARD - EQUIPMENT 

HAS MULTIPLE POWER SOURCES." 
2) Workspace Clearance Warning: "WARNING - OSHA REGULATION - AREA IN FRONT OF 

ELECTRICAL EQUIPMENT MUST BE KEPT CLEAR FOR 36 INCHES." 
 

2-05 EQUIPMENT IDENTIFICATION LABELS 
 

Adhesive Film Label with Clear Protective Overlay: Machine printed, in black, by thermal transfer 
or equivalent process. Minimum letter height shall be 3/8 inch.  Overlay shall provide a 
weatherproof and UV-resistant seal for label. 
 
Self-Adhesive, Engraved, Laminated Acrylic or Melamine Label: Adhesive backed, with white 
letters on a dark-gray background. Minimum letter height shall be 3/8 inch. 
 
Stenciled Legend: In nonfading, waterproof, black ink or paint. Minimum letter height shall be 1 
inch. 
 

2-06 MISCELLANEOUS IDENTIFICATION PRODUCTS 
 

PAINT:  Comply with requirements in painting Sections for paint materials and application 
requirements. Select paint system applicable for surface material and location (exterior or 
interior). 
 
FASTENERS FOR LABELS AND SIGNS:  Self-tapping, stainless-steel screws or stainless-steel 
machine screws with nuts and flat and lock washers. 

 
 
 
PART 3 - EXECUTION 
 
3-01 INSTALLATION 
 

LOCATION:  Install identification materials and devices at locations for most convenient viewing 
without interference with operation and maintenance of equipment. 
 
Apply identification devices to surfaces that require finish after completing finish work. 
 
SELF-ADHESIVE IDENTIFICATION PRODUCTS:  Clean surfaces before application, using 
materials and methods recommended by manufacturer of identification device. 
 
Attach signs and plastic labels that are not self-adhesive type with mechanical fasteners 
appropriate to the location and substrate. 
 
SYSTEM IDENTIFICATION COLOR-CODING BANDS FOR RACEWAYS AND CABLES:  Each 
color-coding band shall completely encircle cable or conduit. Place adjacent bands of two-color 
markings in contact, side by side. Locate bands at changes in direction, at penetrations of walls 
and floors, at 50-foot maximum intervals in straight runs, and at 25-foot maximum intervals in 
congested areas. 
 
UNDERGROUND-LINE WARNING TAPE:  During backfilling of trenches install continuous 
underground-line warning tape directly above line at 6 to 8 inches below finished grade. Use 
multiple tapes where width of multiple lines installed in a common trenchexceeds 16 inches 
overall. 
 
PAINTED IDENTIFICATION:  Comply with requirements in painting Sections for surface 
preparation and paint application. 
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3-02 IDENTIFICATION SCHEDULE 
 

ACCESSIBLE RACEWAYS AND CABLES WITHIN BUILDINGS:  Identify the covers of each 
junction and pull box of power systems with self-adhesive vinyl labels with the wiring system 
legend and system voltage. 
 
Install instructional sign including the color-code for grounded and ungrounded conductors using 
adhesive-film-type labels. 
 
WARNING LABELS FOR INDOOR CABINETS, BOXES, AND ENCLOSURES FOR POWER 
AND LIGHTING:  Baked-enamel warning signs. 
 
1) Comply with 29 CFR 1910.145. 
2) Identify system voltage with black letters on an orange background. 
3) Apply to exterior of door, cover, or other access. 

 
OPERATING INSTRUCTION SIGNS:  Install instruction signs to facilitate proper operation and 
maintenance of electrical systems and items to which they connect. Install instruction signs with 
approved legend where instructions are needed for system or equipment operation. 
 
EQUIPMENT IDENTIFICATION LABELS:  On each unit of equipment, install unique designation 
label that is consistent with wiring diagrams, schedules, and the Operation and Maintenance 
Manual. Apply labels to disconnect switches and protection equipment, central or master units, 
control panels, control stations, terminal cabinets, and racks of each system. Systems include 
power, lighting, control, communication, signal, monitoring, and alarm systems unless equipment 
is provided with its own identification. 
 
1) Labeling Instructions: 

 
a. Indoor Equipment:  Engraved, laminated acrylic or melamine label. Unless otherwise 

indicated, provide a single line of text with 1/2-inch-high letters on 1-1/2-inch-high label; 
where two lines of text are required, use labels 2 inches  high. 

b. Outdoor Equipment:  Stenciled legend 4 inches high. 
c. Elevated Components: Increase sizes of labels and letters to those appropriate for 

viewing from the floor. 
d. Unless provided with self-adhesive means of attachment, fasten labels with appropriate 

mechanical fasteners that do not change the NEMA or NRTL rating of the enclosure. 
 
 END OF SECTION 260553 
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SECTION 261213 – LIQUID-FILLED, MEDIUM-VOLTAGE SUBSTATION TRANSFORMERS 
 
 
PART 1 - GENERAL REQUIREMENTS 
 
1-01 SCOPE 
 

WORK INCLUDED:  The Contractor shall furnish and install the primary and/or secondary 
substation transformers as specified herein and as shown on the contract drawings. 

 
1-02 REFERENCES 
 

The substation transformers shall be designed, manufactured and tested in accordance with the 
latest applicable standards of NEMA and ANSI. NEMA 201, 210; IEEE 100, ANSI C57 

 
1-03 SUBMITTALS 
 

The following information shall be submitted to the Engineer: 
 
1) Master drawing index 
2) Front view elevation and weight 
3) Plan view 
4) Schematic diagrams 
5) Nameplate diagram 
6) Component list 
7) Conduit entry/exit locations 
8) Ratings including: 

a. kVA 
b. Primary and secondary voltage 
c. Taps 
d. Primary and secondary continuous current 
e. Basic Impulse Level 
f. Impedance 
g. Insulation class and temperature rise 
h. Sound level 

 
9) Cable terminal sizes 
10) Product data sheets 
 
Where applicable the following additional information shall be submitted to the Engineer: 
 
1) Busway connection 
2) Connection details between close-coupled assemblies 
3) Composite floor plan of close-coupled assemblies 
4) Key interlock scheme drawing and sequence of operations. 

 
1-04 CLOSEOUT SUBMITTALS 
 

The following information shall be submitted for record purposes: 
 

1) Final record drawings and information for items listed in Paragraph 1-03, and shall 
incorporate all changes made during the manufacturing process 

2) Wiring diagrams 
3) Certified production test reports 
4) Installation information 
5) Seismic certification as specified 
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6) Record Drawings:  The final (Record) drawings shall include the same drawings as the 
construction drawings and shall incorporate all changes made during the manufacturing 
process. 

 
1-05 QUALIFICATIONS 
 

Testing Agency Qualifications: Member company of NETA or an NRTL. 
 
For the equipment specified herein, the manufacturer shall be ISO 9001 or 9002 certified. 
 
The manufacturer of this equipment shall have produced similar electrical equipment for a 
minimum period of five (5) years. When requested by the Engineer, an acceptable list of 
installations with similar equipment shall be provided demonstrating compliance with this 
requirement. 
 
Provide Seismic tested equipment as follows:  The equipment and major components shall be 
suitable for and certified to meet all applicable seismic requirements of the International Building 
Code (IBC) for zone 4 application. Guidelines for the installation consistent with these 
requirements shall be provided by the switchgear manufacturer and be based upon testing of 
representative equipment. The test response spectrum shall be based upon a 5% minimum 
damping factor, IBC: a peak of 2.45g’s (3.2-11 Hz), and a ZPA of 0.98g’s applied at the base of 
the equipment. The tests shall fully envelop this response spectrum for all equipment natural 
frequencies up to at least 35 Hz. 
 
The following minimum mounting and installation guidelines shall be met, unless specifically 
modified by the above referenced standards. 

 
1) The Contractor shall provide equipment anchorage details, coordinated with the equipment 

mounting provision, prepared and stamped by a licensed civil engineer in the state. Mounting 
recommendations shall be provided by the manufacturer based upon approved shake table 
tests used to verify the seismic design of the equipment. 

2) The equipment manufacturer shall certify that the equipment can withstand, that is, function 
following the seismic event, including both vertical and lateral required response spectra as 
specified in above codes. 

3) The equipment manufacturer shall document the requirements necessary for proper seismic 
mounting of the equipment. Seismic qualification shall be considered achieved when the 
capability of the equipment, meets or exceeds the specified response spectra. 

 
1-06 REGULATORY REQUIREMENTS 
 

UL label required (Type VPI and VPE only.) 
 
1-07 DELIVERY, STORAGE, AND HANDLING 
 

Equipment shall be handled and stored in accordance with manufacturer’s instructions. One (1) 
copy of these instructions shall be included with the equipment at time of shipment. 
 

1-08 OPERATION AND MAINTENANCE MANUALS 
 

Equipment operation and maintenance manuals shall be provided with each assembly shipped, 
and shall include instruction leaflets and instruction bulletins for the complete assembly and each 
major component. 
 

1-09 FIELD MEASUREMENTS 
 
Measure primary and secondary voltages and make appropriate Tap adjustments. 
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PART 2 - MATERIALS 
 
2-01 MANUFACTURERS 
 

1) Eaton / Cutler-Hammer 
2) General Electric 
3) Square D 

 
The listing of specific manufacturers above does not imply acceptance of their products that do 
not meet the specified ratings, features and functions. Manufacturers listed above are not relieved 
from meeting these specifications in their entirety. Products in compliance with the specification 
and manufactured by others not named will be considered if deemed acceptable by the Engineer 
ten (10) days prior to bid date. 

 
2-02 RATINGS 
 

The ratings of the transformer shall be as shown on the drawings: 

 

2-03 CONSTRUCTION 
 

1) The unit shall be mineral oil-filled and shall be in accordance with the latest edition of the 
NEC. High fire point fluids shall be Factory Mutual and UL listed. 

2) The transformer shall carry its continuous rating with average winding temperature rise by 
resistance that shall not exceed 65 degrees C, based on an average ambient of 30 degrees 
C over 24 hours with a maximum of 40 degrees C. 

3) Transformer shall include provisions for devices, wiring, fans, and auxiliary equipment 
necessary for automatic temperature controlled forced air cooling to obtain an additional 15% 
capacity on units 300 through 2000 kVA and an additional 25% capacity on units 2500 kVA 
and over. Control power for fans shall be 230 Vac, single phase furnished from a control 
transformer in the secondary equipment. 

4) The transformer shall be designed to carry short time emergency overloads in accordance 
with ANSI C57.12.92 as applicable. Duration and magnitude of designed withstand capability 
shall be as outlined in ANSI C57.12.90 and the latest draft of the IEEE short-circuit test code. 

5) The transformer shall be designed to meet the sound level standards for liquid transformers 
as defined in NEMA TR1. The measurement procedure shall be as specified in ANSI 
C.57.12.90. 

6) High-voltage and low-voltage windings shall be copper. Insulation between layers of the 
windings shall be by Insuldur paper or equal. 

7) The main transformer tank and attached components shall be designed to withstand 
pressures 25% greater than the required operating design value without permanent 
deformation. Construction shall consist of carbon steel plate reinforced with external sidewall 
braces. All seams and joints shall be continuously welded. 

8) Each radiator assembly shall be individually welded and receive a quality control pressurized 
check for leaks. The entire tank assembly shall receive a similar leak test before tanking. A 
final six-hour leak test shall be performed after the transformer is tanked, welded and 
completed to ensure that there are no leaks before shipment. 

 
2-04 ACCESSORIES 

 

1) De-energized tap changer with cover mounted, externally operated, [padlockable] [Kirk 
keyed] handle 

2) Combination drain and filter valve and sampling device 
3) Manual gas pressure test connection 
4) Filling plug and filter press connection in cover 
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5) Dial-type top liquid thermometer 
6) Magnetic liquid level gauge 
7) Provisions for lifting, provisions for jacking, base designed for skidding or rolling in two 

directions 
8) Ground pad – stainless steel 
9) Instruction nameplate – stainless steel 
10) Pressure vacuum gauge 
11) Welded-on main tank cover and handhole in cover 
12) Pressure relief device 
 

2-05 FINISH 
 
The paint shall be applied using an air spray with air dry acrylic topcoat system to a minimum of 
three mils average thickness. Outdoor liquid transformer units shall include suitable outdoor paint 
finish. Units shall be painted ANSI 61 for indoor service or outdoor service and shall match the 
primary and secondary equipment. 
 

2-06 TERMINAL COMPARTMENTS/FLANGE CONNECTIONS 
 

The transformer unit supplied shall include a HV cable terminal compartment] and a LV cable 
terminal compartment. Connections between the primary device and transformer shall be cable, 
and between the transformer and secondary shall be flexible bus braid. 

 
2-07 BUSHING POWER FACTOR SENSING EQUIPMENT 
 

The transformer shall be equipped with a continuous monitoring system to allow for pre-and post-
shipment measurement of bushing power factor and internal partial discharges. In addition, vibro-
acoustics testing shall be completed both prior to shipment and after final installation. Vibro-
acoustics testing will indicate any initial winding looseness prior to shipment, and confirm that no 
additional internal stress has occurred during shipment and installation. 

 
 
 
PART 3 - EXECUTION 
 
3-01 FACTORY TESTING 
 

The following standard factory tests shall be performed on all equipment provided under this 
section. All tests shall be in accordance with the latest version of ANSI and NEMA standards. 
 
1) Resistance measurements of all windings on the rated voltage connection of each unit and at 

the tap extremes of one unit only of a given rating on this project 
2) Ratio tests on the rated voltage connection and on all tap connections 
3) Polarity and phase-relation tests on the rated voltage connections 
4) No-load loss at rated voltage on the rated voltage connection 
5) Exciting current at rated voltage on the rated voltage connection 
6) Impedance and load loss at rated current on the rated voltage connection of each unit and on 

the tap extremes of one unit only of a given rating on this project 
7) Applied potential test 
8) Induced potential tests 
9) For dry-type and cast-coil units, the manufacturer shall perform additional 100% quality 

control impulse test on each unit. 
 
The manufacturer shall provide three (3) certified copies of factory test reports. 
 

3-02 FIELD QUALITY CONTROL 
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Provide the services of a qualified factory-trained manufacturer’s representative to assist the 
Contractor in installation and startup of the equipment specified under this section for a minimum 
period of (1) working day.  The manufacturer’s representative shall provide technical direction and 
assistance to the Contractor in general assembly of the equipment, connections and adjustments, 
and testing of the assembly and components contained therein. 
 
The Contractor shall provide three (3) copies of the manufacturer’s field startup report. 
 

3-03 MANUFACTURER’S CERTIFICATION 
 

The Contractor shall provide a qualified factory-trained manufacturer’s representative shall certify 
in writing that the equipment has been installed, adjusted and tested in accordance with the 
manufacturer’s recommendations. 

 
The Contractor shall provide three (3) copies of the manufacturer’s representative’s certification. 

 
3-04 TRAINING 
 

The Contractor shall provide a training session for up to five (5) owner’s representatives for (1) 
normal workday at a job site location determined by the owner. 
 
The training session shall be conducted by a manufacturer’s qualified representative and consist 
of instruction on the assembly, switches and major components. 

 
3-05 INSTALLATION 
 

The Contractors shall install all equipment per the manufacturer’s recommendations and the 
contract drawings. 
 
All necessary hardware to secure the assembly in place shall be provided by the Contractor. 

 
3-06 FIELD ADJUSTMENTS 
 

Adjust taps to deliver appropriate secondary voltage. 

 
3-07 FIELD TESTING 
 

1) Measure primary and secondary voltages for proper tap settings. 
2) Megger primary and secondary windings 
3) Liquid transformers – Test oil for dielectric strength. 

 
 END OF SECTION 261213 
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SECTION 261316 – MEDIUM VOLTAGE LOAD INTERRUPTER SWITCHGEAR 
 
 
PART 1 - GENERAL REQUIREMENTS 
 
1-01 SCOPE 
 

WORK INCLUDED:  The Contractor shall furnish and install the medium voltage load interrupter 
switchgear as specified herein and as shown on the contract drawings. 

 
1-02 REFERENCES 
 

The medium voltage load interrupter switchgear and all components shall be designed, 
manufactured and tested in accordance with the latest applicable standards as follows: 
1) ANSI/IEEE C37.20.3 
2) ANSI/IEEE C37.20.4 
3) ANSI C37.22 
4) ANSI C37.57, C37.58 
5) NEMA SG5 
6) NEMA SG6 
7) CSA 22.2 No.31-M89 (5/15 kV ratings only) 
8) EEMAC G8-3.3 
 
Listing by Underwriters Laboratories (UL) or Canadian Standards Association (CSA) shall be 
provided for 5 kV or 15 kV class medium voltage load interrupter switchgear. 
 

1-03 SUBMITTALS 
 

The following information shall be submitted to the Engineer: 
 
1) Master drawing index 
2) Front view elevation 
3) Floor plan 
4) Top view 
5) Single line 
6) Nameplate schedule 
7) Component list 
8) Conduit entry/exit locations 
9) Assembly ratings including: 

a. Short-circuit rating 
b. Voltage 
c. Continuous current 
d. Basic Impulse Level (BIL) 

 
10) Major component ratings including: 

a. Voltage 
b. Continuous current 
c. Interrupting ratings 
 

11) Cable terminal size 
 

Where applicable or required by the Engineer the following additional information shall be 
submitted to the Engineer: 
 
1) Bus duct connection 
2) Connection details between close-coupled assemblies 
3) Composite floor plan of close-coupled assemblies 
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4) Electrical schematic diagram 
5) Key interlock scheme drawing and sequence of operations 
6) Descriptive bulletins 
7) Product data sheets 

 
1-04 RECORD DRAWINGS 
 

The following information shall be submitted for record purposes: 
 

1) Final record drawings and information for items listed in Paragraph 1-03, and shall 
incorporate all changes made during the manufacturing process 

2) Wiring diagrams 
3) Certified production test reports 
4) Installation information including equipment anchorage provisions 
5) Seismic certification as specified 

 
1-05 QUALIFICATIONS 
 

The manufacturer of the assembly shall be the manufacturer of the major components within the 
assembly. 
 
For the equipment specified herein, the manufacturer shall be ISO 9001 or 9002 certified. 
 
The manufacturer of this equipment shall have produced similar electrical equipment for a 
minimum period of five (5) years. When requested by the Engineer, an acceptable list of 
installations with similar equipment shall be provided demonstrating compliance with this 
requirement. 
 
Provide Seismic tested equipment as follows:  The equipment and major components shall be 
suitable for and certified to meet all applicable seismic requirements of the International Building 
Code (IBC) for zone 4 application. Guidelines for the installation consistent with these 
requirements shall be provided by the switchgear manufacturer and be based upon testing of 
representative equipment. The test response spectrum shall be based upon a 5% minimum 
damping factor, IBC: a peak of 2.45g’s (3.2-11 Hz), and a ZPA of 0.98g’s applied at the base of 
the equipment. The tests shall fully envelop this response spectrum for all equipment natural 
frequencies up to at least 35 Hz. 

 
1-06 DELIVERY, STORAGE AND HANDLING 
 

Equipment shall be handled and stored in accordance with manufacturer’s instructions. One (1) 
copy of these instructions shall be included with the equipment at time of shipment. 
 
Each switchgear assembly shall be split into shipping groups for handling as indicated on the 
drawings or per the manufacturer’s recommendations. Shipping groups shall be designed to be 
shipped by truck, rail or ship. Shipping groups shall be bolted to skids. Accessories shall be 
packaged and shipped separately. Each switchgear shipping group shall be equipped with lifting 
eyes for handling solely by crane. 

 
1-07 OPERATION AND MAINTENANCE MANUALS 
 

Equipment operation and maintenance manuals shall be provided with each assembly shipped, 
and shall include instruction leaflets and instruction bulletins for the complete assembly and each 
major component. 
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PART 2 - MATERIALS 
 
2-01 MANUFACTURERS 
 

1) Eaton / Cutler-Hammer 
2) General Electric 
3) Square D 

 
The listing of specific manufacturers above does not imply acceptance of their products that do 
not meet the specified ratings, features and functions. Manufacturers listed above are not relieved 
from meeting these specifications in their entirety. Products in compliance with the specification 
and manufactured by others not named will be considered if deemed acceptable by the Engineer 
ten (10) days prior to bid date. 

 
2-02 RATINGS 
 

Switchgear assembly ratings shall be as follows: 
 
1) Nominal System Voltage (8320 switches):  15 kV three-phase, four-wire 
2) Nominal System Voltage (4160 switch):  4.76 kV three-phase, three-wire 
3) System Grounding:  Solid 
4) Main Cross Bus Continuous Current:  1200 A 
5) Maximum Design Voltage:  15 kV 
6) BIL:  95 kV 
7) Main Cross Bus Momentary Current (10 Cycle):  40 kA Asymmetrical RMS 
8) Main Cross Bus 2-Second Short Circuit Current:  25 kA Symmetrical RMS 
9) Non-Fused Switch (Continuous and Load Break):  1200 A 
10) Non-Fused Momentary withstand:  40 kA Asymmetrical RMS 
11) Non-Fused Switch Fault close (3 times minimum, for 4.76 & 15 kV):  40 kA Asymmetrical 
12) Non-Fused Switch 2-Second Short Circuit Current:  25 kA Sym RMS 
13) Fuse Rating:  450 A (4.76 kV) and 300 A (15 kV) 
14) Type of Fuse:  CLE 
15) Fuse Interrupting Rating:  63 kA Sym RMS 
16) Fused Switch Fault close:  101 kA Asym RMS 

 
2-03 5 AND 15 kV CONSTRUCTION 

 
The metal-enclosed load interrupter switchgear shall consist of deadfront, completely metal-
enclosed vertical sections containing load interrupter switches and fuses (where shown) of the 
number, rating and type noted on the drawings or specified herein. 
 
The following features shall be supplied on every vertical section containing a three-pole, two-
position open-closed switch: 
 
1) A minimum 8-inch x 16-inch high-impact viewing window that permits full view of the position 

of all three switch blades through the closed door. The window shall not be more than 58-
inches above the switch pad level to allow ease of inspection. 

2) The door shall be interlocked with the switch so that: 
a. The switch must be opened before the door can be opened. 
b. The door must be closed before the switch can be closed. 

3) A hinged grounded metal barrier that is bolted closed in front of every switch to prevent 
inadvertent contact with any live part, yet allows for a full-view inspection of the switch blade 
position 

4) Provision for padlocking the switch in the open or closed position. 
5) Green OPEN, Red CLOSED switch position indicators with the words “Open” and “Closed” in 

French, Spanish and English. 
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6) A hinged cover with rustproof quarter turn nylon latches over the switch operating mechanism 
to discourage casual tampering. 

7) The switch shall be removable from the structure as a complete operational component. 
 

Vertical section construction shall be of the universal frame type using die-formed and bolted 
parts. All enclosing covers and doors shall be fabricated from steel with thickness equal to or 
greater than that specified in ANSI/IEEE C37.20.3. No owner removable hardware for covers or 
doors shall be thread-forming type. To facilitate installation and maintenance of cables and bus in 
each vertical section, a split removable top cover and split removable rear covers with rustproof 
nylon handles shall be provided. A G90 grade galvanized base shall isolate equipment from 
contact with the concrete pad providing protection from rust. Heavy-duty hot dipped galvanized 
anchor clips shall be provided to anchor the switchgear to the concrete pad. 
 
Each vertical section containing a switch shall have a single, full-length, flanged front door and 
shall be equipped with two (2) rotary latch-type padlockable handles. Provision shall be made for 
operating the switch and storing the removable handle without opening the full length door. 
 
Each load interrupter switch shall have the following features: 
 

1) Three-pole gang-operated mechanism. 

2) Manual quick-make, quick-break over-toggle-type mechanism that does not require the use 
of a chain or a cable for operation, and utilizes a heavy-duty coil spring to provide opening 
and closing energy. 

3) The speed of opening and closing the switch shall be independent of the operator, and it shall 
be impossible to tease the switch into any intermediate position under normal operation. 

4) Separate main and break contacts to provide maximum endurance for fault close and load 
interrupting duty. 

5) Insulating barriers between each phase and between the outer phases and the enclosure. 

6) A maintenance provision for slow closing the switch to check switch blade engagement and 
slow opening the switch to check operation of the arc interrupting contacts. 

 
2-04 BUS 
 

All phase bus conductors shall be silver-plated copper. 
 
Ground bus shall be silver-plated copper and be directly fastened to a galvanized metal surface 
of each vertical section, and be of a size sufficient to carry the rated (2-second) current of the 
switchgear assembly. 
 
A neutral bus shall be provided only when indicated on the drawings. It shall be insulated for 1000 
Vac to ground. The current rating of the neutral bus shall be 600 amperes. 
 

2-05 BUS INSULATION SYSTEM 
 

All bus shall be supported utilizing a high strength and high creep support providing 10.5-inch of 
creep distance between phases and ground. The molded fins shall be constructed of high track 
resistant aramid nylon. 
 
All standoff insulators on switches and fuse mountings shall be glass polyester or cycloaliphatic 
epoxy for 5kV and 15kV class switchgear. 
 

2-06 WIRING/TERMINATIONS 
 
One (1) terminal pad per phase shall be provided for attaching contractor-supplied cable terminal 
lugs for a maximum of two (2) conductors per phase of the sizes indicated on the drawings. 
Sufficient space shall be allowed for contractor supplied electrical stress relief termination 
devices. 



 
USC WEST ENERGY PLANT - TRANSFORMER AND SWITCHGEAR REPLACEMENT 261316-5 

 
Small wiring, fuse blocks and terminal blocks within the vertical section shall be furnished as 
indicated on the drawings. Each control wire shall be labeled with wire markers. Terminal blocks 
shall be provided for owner’s connections to other apparatus. 

 
2-07 FUSES 
 

Fault protection shall be provided by fuses with continuous ratings as shown in the contract 
documents. Any fuse/switch integrated momentary and fault close ratings specified shall have 
been verified by test and UL and CSA certified. 

 
2-08 OWNER METERING 

 
Where indicated on the drawings, provide owner metering in the switch structure on a hinged 
panel to provide safe isolated access to meters and all associated terminal and fuse blocks for 
maintenance, calibration or testing while the gear is energized. 
 
Provide ring-type current transformers for each meter. Current transformers shall be wired to 
shorting-type terminal blocks. 
 
Provide voltage transformers including primary fuses and secondary protective devices for 
metering as shown on the drawings. 
 
Microprocessor-Based Metering System. 
 

2-09 ENCLOSURES 
 
Enclosures shall be constructed per IEEE/ANSI C37.20.3 indoor specifications. (Meets or 
exceeds NEMA 1.) 
 
Each vertical section shall be ventilated at the top and bottom, both front and rear, to allow airflow 
to provide cooling and to help prevent buildup of moisture within the structure. 

 
2-10 NAMEPLATES 

 
A nameplate shall be mounted on the front door of each switch vertical section in accordance with 
the drawings. 
 

2-11 FINISH 
 
Prior to assembly, all enclosing steel shall be thoroughly cleaned and phosphatized. A powder 
coating shall be applied electrostatically, then fused-on by baking in an oven. The coating is to 
have a thickness of not less than 1.5 mils. The finish shall have the following properties: 
 

Impact resistance (ASTM D-2794): 60 direct/60 indirect 
Pencil hardness (ASTM D-3363): H 
Flexibility (ASTM D-522):  Pass 1/8-inch mandrel 
Salt spray (ASTM B117-85 [20]): 600 hours 
Color:    ANSI 61 gray 

 
 
 
PART 3 - EXECUTION 
 
3-01 FACTORY TESTING 
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Standard factory tests shall be performed on the equipment under this section. All tests shall be 
in accordance with the latest version of ANSI and NEMA standards. 
 
The manufacturer shall provide three (3) certified copies of factory test reports. 
 

3-02 FIELD QUALITY CONTROL 
 

Provide the services of a qualified factory-trained manufacturer’s representative to assist the 
Contractor in installation and startup of the equipment specified under this section for a minimum 
period of (2) working days.  The manufacturer’s representative shall provide technical direction 
and assistance to the Contractor in general assembly of the equipment, connections and 
adjustments, and testing of the assembly and components contained therein. 
 
The Contractor shall provide three (3) copies of the manufacturer’s field startup report. 
 

3-03 MANUFACTURER’S CERTIFICATION 
 

The Contractor shall provide a qualified factory-trained manufacturer’s representative shall certify 
in writing that the equipment has been installed, adjusted and tested in accordance with the 
manufacturer’s recommendations. 

 
The Contractor shall provide three (3) copies of the manufacturer’s representative’s certification. 

 
3-04 TRAINING 
 

The Contractor shall provide a training session for up to five (5) owner’s representatives for (1) 
normal workday at a job site location determined by the owner. 
 
The training session shall be conducted by a manufacturer’s qualified representative and consist 
of instruction on the assembly, switches and major components. 

 
3-05 INSTALLATION 
 

The Contractors shall install all equipment per the manufacturer’s recommendations and the 
contract drawings. 
 
All necessary hardware to secure the assembly in place shall be provided by the Contractor. 

 
 END OF SECTION 261219 
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SECTION 264800 - TESTING AND DISPOSAL OF PCB EQUIPMENT 
 
 
PART 1 - GENERAL REQUIREMENTS 
 
1-01 GENERAL REQUIREMENTS 
 
 This specification covers testing, removal, disposal, and replacement of a PCB (Polychlorinated 

Biphenyl) contaminated transformer located in the West Energy Facility at the University of South 
Carolina (see drawings).  The Contractor shall furnish all engineering, labor, materials, equipment, 
supervision, and services to test, remove, and dispose of the PCB contaminated equipment.  The 
existing transformers shall be disposed of in accordance with all applicable EPA and local and state 
regulations.  LANDFILL DISPOSAL IS NOT ACCEPTABLE; only shredding and incineration shall 
be used. 

 
1-02 CONTRACTOR QUALIFICATIONS 
 
 The Contractor and/or subcontractor must provide written evidence of how long, under the current 

corporate name, that PCB related activities have been conducted.  This information shall be 
furnished within seven (7) calendar days after the bid date.  If bidder has conducted PCB related 
activities under a different corporate name, bidder shall supply that name.  Bidder shall supply to 
nearest twenty-five percent the amount of PCB related activities done by the bidder or the bidding 
division (if part of a larger corporate shell).  PCB related activities include the pumping, draining, 
flushing, removal, spill clean-up, transportation, servicing and storage of fluids and solids with 
greater than 499 ppm PCB's. 

 
 Each bidder shall submit the following information on at least three (3) separate clients for whom 

the bidder has successfully completed retrofit procedures of PCB transformers: 
 

1) Firm Name 
2) Contact person's name and position 
3) Mailing Address 
4) Telephone Number 
5) Number of transformers retrofitted 
6) KVA rating and gallons of PCB for each transformer 
7) Dates of retrofit 

 
 All service on designated equipment shall be preceded by a site inspection as required to assure 

feasibility. 
 
 The services performed under this contract shall include the testing, removal, package, 

transportation, shredding as required and incineration of all liquid and solid PCB wastes and PCB 
contaminated materials. 

 
1-03 REGULATIONS 
 
 Contractor shall comply with all applicable Federal, State, County and Local Codes, Standards, and 

Regulations (as currently amended), including, but not limited to: 
 

1) Environmental Protection Agency 40 CFR Chapter 1 (7-1-86 Editions, Part 761). 
2) DOT Requirements:  Transporting PCB and PCB contaminated materials shall be in 

accordance with Department of Transportation (DOT) Hazardous Materials Regulations in 
49 CFR 171-179, and 40 CFR 390-397 as applicable.  Also comply with State and Local 
requirements, including obtaining all necessary permits, licenses and approvals. 

3) National Electric Code, NEC, in particular, Art 450. 
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4) All applicable state, county and city codes, ordinances and regulations, pertaining to 
Occupational Safety & Health Administration, Health Services, Air Quality, and Seismic 
requirements. 

 
 By submitting a bid, the Contractor assures that he has ascertained the scope and extent of work 

that affects the operations in this specification and will comply therewith. 
 
1-04 SCOPE OF WORK 
 
 Contractor responsibilities shall include the following: 
 

1) All labor, material and equipment required for testing, removal, and dispose of the PCB 
Contaminated units. 

2) Examine the equipment to be removed and familiarize himself with all conditions and 
transformer data that may affect his work.  Failure to do so shall not lessen his responsibility or 
entitle him to additional compensation for work not included in his price. 

3) Schedule and begin performance of services within 30 days after contract award. 
4) Provide sufficient equipment and personnel to begin the removal and replacement of the 

transformer within 30 days after start of the first servicing on the first transformer. 
5) Pumping of PCB fluids from existing equipment into EPA specified containers. 
6) Necessary wipe test samples, spill clean up and decontamination if spills occur. 
7) All PCB solids, liquids and PCB contaminated items that are part of or result from the work 

activity shall be placed in EPA specified containers and disposed of properly, by shredding and 
incineration. 

8) Marking, labeling and manifesting of all PCB liquid articles, items and containers. 
9) Pickup and transportation of all PCB liquid articles, items and containers to approved disposal 

and/or servicing facilities meeting all regulatory requirements. 
10) Disposal of PCB items in accordance with federal, state and local regulations, except that no 

item shall be landfilled. 
11) Labeling and record keeping in accordance with all applicable laws and regulations and this 

specification. 
12) Notify owner seven (7) days in advance of all work to be performed, and allow Owner's 

representative to attend at all times when work is in progress, including draining, equipment 
removal and installations, and transportation and incineration of PCB materials. 

13) Provide security. 
14) Respond immediately to any equipment or container leakage directly caused by the Contractor. 
15) Supply manpower necessary to de-energize, isolate and re-energize the equipment (electrical 

lockout and grounding). 
 
 Owner responsibilities shall include the following: 
 

1) Provide secure area for PCB storage as required. 
2) Provide EPA identification number as necessary to allow for proper manifesting of PCB waste. 

 
1-05 INSURANCE 
 
 In addition to the insurance specified in General Requirements, The Contractor shall possess the 

following minimum insurance and provide certificates from qualified insurers attesting the same: 
 
 Comprehensive Pollution Liability Insurance - $1,000,000 combined single limit per occurrence. 
 
1-06 LIABILITY 
 

Assume full liability for any spill, leak, or uncontrolled discharge from any item made a part of this 
bid proposal, once the contractor commences work.  In event of any spill, leak, or uncontrolled 
discharge, contractor shall provide all necessary cleanup, labor, equipment, materials, and 
assume all associated costs resulting from the incident with all such cleanup material being 
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transported and disposed of in accordance with all Federal, State, local statutes, laws, rules, 
regulations, and ordinances in effect at time of incident and cleanup operations.  

 
 Except as set forth above, each party shall be responsible for its own employees and shall 

indemnify the other party for and hold the other party harmless against:  any and all losses, claims, 
liens, demands, liabilities and causes of action of every kind, including the amount of judgments, 
penalties, interest, court costs, and legal fees incurred by the indemnified party arising out of 
personal injuries, including deaths resulting therefrom, suffered by employees of the indemnifying 
party as a result of carrying out this specification. 

 
1-07 LICENSES, FEES AND PERMITS 
 
 The Contractor shall arrange and pay for all licenses, fees and permits required for performances of 

work covered by this specification. 
 
 The Contractor shall assist Owner in obtaining all hazardous waste permits for disposal and 

transportation of the materials covered by this specification. 
 
 The Contractor shall have written proof of current licensing for transportation and hauling of PCB 

fluids and solids. 
 
 The Contractor shall have a contract with an EPA approved incineration firm guaranteeing 

incineration of materials within time constraints required by EPA regulations. 
 
1-08 DEFINITIONS 
 
 ASKAREL - A generic term applying to fluid that is primarily PCB.  As applied to a device, it means 

a device into which PCB fluid was deliberately introduced as the principal insulating and cooling 
medium.  This contrasts to PCB contaminated devices wherein PCB's were accidentally introduced 
into the existing mineral oil or silicone fluid. 

 
 GOOD/FAILED - These terms apply to the electrical function of a device. 
 
 NON-PCB - A device with a PCB concentration of less than 50 ppm. 
 
 PCB - Polychlorinated Biphenyls. 
 
 PCB CONTAMINATED - A device with a PCB concentration falling between and including 50 and 

499 ppm. 
 
 PCB Equipment - A device with a PCB concentration of 500 or greater ppm. 
 
 TESTED - As used in this specification, tested means analyzed for PCB content. 
 
 
 
PART 2 - MATERIALS 
 
2-01 Not Applicable 
 
 
 
PART 3 - CONSTRUCTION METHOD 
 
3-01 FLUID HANDLING PRECAUTIONS 
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 The retrofit must be performed to comply with the Contractor's written procedures, but must not, 
however, conflict with governing regulations of 1-03. 

 
 Prior to commencing any fluid handling operations the work area shall be properly barricaded and 

identified. 
 
 All operators and personnel shall have donned protective clothing as required by Contractor's 

procedures. 
 
 The Contractor must develop and install EPA required site specific PCB Spill Prevention 

Countermeasure and Control (SPCC) plan for each work site where PCB's will be handled. 
 
 The necessary containment, sorbents, etc., shall be in place and shall be adequate to contain the 

entire equipment PCB volume before servicing is commenced. 
 
 All liquid filled drums shall be filled not more than ninety-two percent of their capacity and shall be 

loaded onto transport trucks using:  (a) hoist or lift truck with two-point drum lifter or band-around or 
(b) pallet and lift truck with band tie-downs. 

 
3-02 MATERIALS AND EQUIPMENT 
 
 All containers used for the storage and/or transporting of PCB solids or liquids shall be as specified 

by EPA and DOT regulations. 
 
 Solvents and cleaners shall be as allowed by EPA regulations. 
 
 Acceptable sorbents shall include granular material, powdered clay, imbiber blankets/pillows of non-

woven fiber, amorphous inorganic loam particle pillows, or approved equal. 
 
 Pumps shall be equipped with automatic shutoff device sensing drum level and an electrical shutoff 

controllable by the operator while filling the drum. 
 
 All systems connected to or attached to the equipment must conform to the National Electrical Code 

with respect to both electrical and mechanical connections and mounting. 
 
 No vapor degreasing techniques, fluorocarbon based materials, or any materials that are harmful to 

the equipment shall be introduced into the equipment. 
 
 Technicians shall be present and attend equipment at times when servicing (i.e., draining, and 

clean up) is in progress. 
 
3-03 CLEAN-UP OF WORK AREA 
 
 At the completion of on-site work, all hoses, pumps, drip pans, tools, and equipment used shall be 

decontaminated in accordance with the applicable EPA regulations and properly secured. 
 
 All exterior surfaces of both the Contractor and Owner's equipment shall be kept free of 

contamination at all times. 
 
 All other surfaces that have become contaminated with PCB's in the course of servicing shall be 

thoroughly cleaned in accordance with EPA clean-up regulations. 
 
 All soils, asphalt, or concrete which have been contaminated as a result of work related activities 

shall be removed in accordance with EPA regulations and replaced at the Contractor's expense. 
 
 In particular, 40 CFR 761.120 through 40 CFR 761.135, shall be strictly followed. 
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3-04 CONTAINMENT, MARKING AND STORAGE 
 
 All liquids generated as a result of work activities and clean up operations shall be placed in EPA 

specified containers. 
 
 All solids such as sorbents, rags, disposable protective clothing, solids and other incidentals shall 

be placed in EPA specified containers. 
 
 All drums and articles containers where used shall be properly sealed, marked, labeled and dated. 
 
 Contractor shall have a written drum labeling procedure. 
 
 PCB materials and equipment may be temporarily stored on Owner's premises in secured 

locations.  This storage shall not exceed 30 days and the Spill Control Plan shall be in effect for this 
storage.  The Owner is not responsible for the safety or integrity of this storage. 

 
3-05 TRANSPORTATION TO DISPOSAL/SERVICING FACILITIES 
 
 All PCB materials shall be transported in EPA approved drums and containers to legally permitted 

servicing/storage or EPA approved disposal facility.  No other disposal is authorized. 
 
 The transporting vehicle shall meet the following: 
 

1) The vehicle shall have a properly prepared containment dam. 
2) All drums and containers shall be secured to the vehicle structure. 
3) The transporter shall be licensed as required for the transportation of extremely hazardous 

wastes. 
4) The driver of the transportation vehicle shall be trained in the legal requirements governing the 

transportation of PCB's. 
5) The vehicles shall be licensed as required for the transportation of PCB's (i.e., extremely 

hazardous wastes). 
6) The vehicle transporting PCB's must be plainly marked that PCB's are present even if the 

authorities with jurisdiction do not require it. 
 
3-06 RECORD KEEPING 
 
 Upon completion of each servicing, the Contractor shall provide a record of such activities and 

storage data.  The following must be included in the documentation provided: 
 

1) Name, telephone number, and location of firm responsible for transportation of PCB fluids and 
solids. 

2) Name, telephone number, and location of firm responsible for the ultimate final disposal of the 
fluid or solids. 

3) Written certification of acceptance by the disposal facility for each item delivered to it. 
4) Copies of all manifests, sample analyses, and Certificates of Destruction of Materials shall be 

sent to the Owner. 
 
3-07 DISPOSAL 
 
 The Contractor shall provide all labor, materials, equipment and services necessary for the disposal 

of all PCB fluids and solids removed and generated as part of this specification and those items 
identified for disposal during the course of performing this specification. 

 
 All disposal shall conform to 40 CFR 761, Subpart D, except as indicated herein. 
 
 All PCB's shall be disposed of in an EPA approved incinerator.  PCB and contaminated waste 

solids shall be disposed of in an EPA approved incinerator. 
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 No PCB materials related to this project may be landfilled except dirt, concrete or asphalt resulting 

from a spill and following a spill cleanup and then only with written notification to the Owner. 
 
3-08 SUPERVISION 
 
 The Contractor shall provide the services of a qualified PCB supervisor. 
 
 All PCB related work including draining, pumping and handling of PCB items or fluids of any type 

shall be under the direct supervision of a qualified PCB supervisor.  No movement of any PCB 
material (solid or liquid) shall take place except with the personal direction of the PCB supervisor. 

 
 The PCB supervisor shall have the following qualifications: 
 

1) A successful completion of a formal course of training covering regulations, procedures for 
handling, marking, transportation, disposal, spill prevention and clean-up, safety precautions, 
and testing of PCB items. 

2) Training in and an awareness of obligations and responsibilities for protection of people, 
property, and environment from hazardous waste exposure or contamination. 

 
 Any equipment connected to the equipment that pumps fluid out of the equipment shall be attached 

and placed into operation under the personal directions of the PCB supervisor. 
 
3-09 SAFETY 
 
 Protecting all clients, employees, the general public and the environment from exposure to PCB 

solids, liquids and vapors takes precedence over the performance of the job. 
 
 All personnel authorized for entry into the work area shall be instructed in proper procedures for 

high voltage and PCB related work. 
 
 After removal of PCB and PCB contaminated fluids has begun and until completion of this removal 

or until the work area is secured, it shall be continuously attended.  Only EPA approved drums shall 
be used to contain PCB fluids and solids. 

 
 PCB related activities shall be scheduled whenever possible so that all PCB items are transported 

off-site in proper containers as soon as the containers are sealed. 
 
 Prior to commencing any PCB related work activities, barricades, roping and warning signs shall be 

put in place. 
 
 All pumps, containers and any equipment that pose a danger of PCB exposure shall be confined to 

the work area until the containers are sealed and total decontamination has taken place. 
 
 At all times when PCB or PCB contaminated fluids in any volume are not sealed in drums, 

containers or electrical equipment, all workers shall wear protective clothing including: 
 

1) Disposable, nonporous gloves. 
2) Disposable coveralls. 
3) Disposable shoe covers. 
4) Eye protection. 
5) In confined areas, breathing apparatus shall be used. 
6) All disposable clothing shall remain inside of the work area while worn.  It shall be removed 

when exiting the work area and placed in EPA approved containers for proper incineration. 
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 All of Contractor's personnel shall be properly trained in both high-voltage safety and PCB 
procedures.  This training shall be of an ongoing nature and the Contractor shall supply evidence of 
such training if requested to do so by the Owner. 

 
 The Contractor supplied temporary spill containment shall be capable of containing the entire 

volume of the equipment during any work involving draining, transfer of liquid between the 
equipment and any external apparatus or removal and replacement of parts, seals and gaskets. 

 
 END OF SECTION 264800 
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