
PROJECT MANUAL 

E-5 PARKING LOT GREENSPACE 
PROJECT # H27-Z270 

Prepared for 

University of South Carolina 
7436 Greene Street 

Columbia, S.C. 29204 

Prepared by 

4D ENGINEERING 
603 S. Lake Drive 

Lexington, SC 29072 

May 18, 2016 



TOC-1 

2015 Edition 
Rev. 1/2016 

TABLE OF CONTENTS 

PROJECT NAME: E-5 Parking Lot Greenspace 

PROJECT NUMBER: H27-Z270 

SECTION  NUMBER 
OF PAGES 

Table of Contents ................................................................................................................................... 2 

SE-310, Invitation for Construction Services ...................................................................................... 1 

Instructions to Bidders (AIA Document A701 – 1997 Edition) ........................................................... 1 

OSE Form 00201 - Standard Supplemental Instructions to Bidders ............................................ 9 

Bid Bond (AIA A310) ............................................................................................................................. 1 

SE-330, Lump Sum Bid Form ............................................................................................................... 6 

Standard Form of Agreement between Owner and Contractor 
(AIA Document A101 – 2007 Edition) ............................................................................................... 1 

OSE Form 00501 - Standard Modifications to Agreement Between Owner and Contractor .... 3 

General Conditions of the Contract for Construction 
(AIA Document A201 – 2007 Edition) ...............................................................................................1 

OSE Form 00811 - Standard Supplementary Conditions............................................................ 21 
USC Supplemental General Conditions ............................................................................................... 5 
USC One Year Guarantee ..................................................................................................................... 1 

SE-355, Performance Bond ................................................................................................................... 2 

SE-357, Labor & Material Payment Bond ........................................................................................... 2 

SE-380, Change Order to Construction Contract ............................................................................... 1 



 TOC-2 

2015 Edition 
Rev. 1/2016 

TECHNICAL SPECIFICATIONS 
 
DIVISION 01 - GENERAL REQUIREMENTS 
011000    Summary ....................................................................................................... 2 
012000    Price & Payment Procedures ......................................................................... 2 
013000    Administrative Requirements ........................................................................ 3 
013216    Construction Progress Documentation .......................................................... 2 
013300    Submittal Procedures ..................................................................................... 6 
014000    Quality Requirements .................................................................................... 4 
015000    Temporary Facilities and Controls ................................................................ 4 
016000    Product Requirements ................................................................................... 2 
017000    Execution & Closeout Requirements ............................................................ 5 
 
DIVISION 03 - CONCRETE 
03 30 00    Cast-in-Place Concrete ................................................................................ 6 
 
DIVISION 31 - EARTHWORK 
31 05 13    Soils for Earthwork ..................................................................................... 3 
31 22 13    Grading.......................................................................................................4 
31 23 16    Excavation………………………………………………………………..2 
31 25 00    Erosion & Sedimentation Controls……………………………………….3 
 
DIVISION 32 - EXTERIOR IMPROVEMENTS 
32 13 13    Concrete Paving…………………………………………………………..4 
32 91 13    Soil Preparation…………………………………………………………..2 
32 91 19    Landscape Grading………………………………………………………..2 
32 92 23    Sodding……………………………………………………………………5 
 
 
 
 
 



SE-310 

2015 Edition 
Rev. 1/2016 

SE-310 
INVITATION  FOR  CONSTRUCTION  SERVICES 

PROJECT NAME: USC E5 Parking Lot Greenspace 

PROJECT NUMBER: H27-Z270 

PROJECT LOCATION: Columbia, SC 

BID SECURITY REQUIRED? Yes No NOTE: Contractor may be subject to a performance  
PERFORMANCE BOND REQUIRED? Yes  No  appraisal at the close of the project. 
PAYMENT BOND REQUIRED? Yes No CONSTRUCTION COST RANGE: $ $40,000-$60,000 

DESCRIPTION OF PROJECT: Removal of asphalt pavement and curbing in a small parking lot and conversion to greenspace, 
including drainage work, concrete, irrigation and sodding. Small and minority business participation is encouraged.  

BIDDING DOCUMENTS/PLANS MAY BE OBTAINED FROM: purchasing.sc.edu (See Facilities/Construction Solicitations & 
Awards) 

PLAN DEPOSIT AMOUNT: $ $0.00 IS DEPOSIT REFUNDABLE Yes  No  N/A  
Bidders must obtain Bidding Documents/Plans from the above listed source(s) to be listed as an official plan holder.  Only those Bidding Documents/Plans 
obtained from the above listed source(s) are official.  Bidders that rely on copies of Bidding Documents/Plans obtained from any other source do so at 
their own risk.  All written communications with official plan holders & bidders WILL     WILL NOT  be via email or website posting. 

IN ADDITION TO THE ABOVE OFFICIAL SOURCE(S), BIDDING DOCUMENTS/PLANS ARE ALSO AVAILABLE AT: 
It is the Contractor’s responsibility to download all documents from the purchasing website:  http://purchasing.sc.edu 

All questions & correspondence concerning this Invitation shall be addressed to the A/E. 
A/E NAME: 4D Engineering 

A/E CONTACT:Charles Deep, P.E. 
A/E ADDRESS: Street/PO Box:603 S. Lake Drive 

City: Lexington State: SC ZIP: 29072- 
EMAIL: charlie@4dengr.com 
TELEPHONE: 803-365-0949 FAX: 

AGENCY: University of South Carolina 
AGENCY PROJECT COORDINATOR: Hatice Hikmet 
ADDRESS: Street/PO Box:743 Greene Street 

City: Columbia State: SC ZIP: 29208- 
EMAIL: hikmeth@mailbox.sc.edu 
TELEPHONE: (803) 777-9994 FAX: 

PRE-BID CONFERENCE: Yes  No  MANDATORY ATTENDANCE: Yes  No  
PRE-BID DATE: 6/14/2016 TIME: 3:00pm PLACE: 743 Greene Street, Columbia, SC 29208 Rm 57 
BID CLOSING DATE: 6/28/2016 TIME: 2:00pm PLACE: 743 Greene Street, Columbia, SC 29208 Rm 57 
BID DELIVERY ADDRESSES: 

HAND-DELIVERY: MAIL SERVICE: 
Attn: Hatice Hikmet (BID ENCLOSED) Attn: Hatice Hikmet (BID ENCLOSED 
743 Greene Street 743 Greene Street 
Columbia, SC 29208 Columbia, SC 29208 

IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one) Yes  No  

APPROVED BY: DATE: 
(OSE Project Manager) 



AIA Document A701 

Instructions to Bidders 

Original AIA Document on file at: 

Office of Facilities, Planning, and Construction 

743 Greene Street 

Columbia, SC  29208 
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AGENCY: University of South Carolina 
PROJECT NAME: E-5 Parking Lot Greenspace 
PROJECT NUMBER: H27-Z270 
PROJECT LOCATION: Columbia, SC 

PROCUREMENT OFFICER: Hatice Hikmet 

1. STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS

1.1 These Standard Supplemental Instructions to Bidders amend or supplement Instructions to Bidders (AIA Document 
A701-1997) and other provisions of Bidding and Contract Documents as indicated below. 

1.2 Compliance with these Standard Supplemental Instructions is required by the Office of State Engineer (OSE) for all 
State projects when competitive sealed bidding is used as the method of procurement. 

1.3 All provisions of the A701-1997, which are not so amended or supplemented, remain in full force and effect. 

1.4 Bidders are cautioned to carefully examine the Bidding and Contract Documents for additional instructions or 
requirements. 

2. MODIFICATIONS TO A701-1997
2.1 Delete Section 1.1 and insert the following: 

1.1  Bidding Documents, collectively referred to as the Invitation for Bids, include the Bidding Requirements and the 
proposed Contract Documents.  The Bidding Requirements consist of the Advertisement, Instructions to Bidders (A-
701), Supplemental Instructions to Bidders, the Bid Form, the Notice of Intent to Award, and other sample bidding and 
contract forms.  The proposed Contract Documents consist of the form of Agreement between the Owner and 
Contractor, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications, all 
Addenda issued prior to execution of the Contract, and other documents set forth in the Bidding Documents.  Any 
reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or some 
abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 00501 – Standard 
Modification to Agreement between Owner and Contractor.  Any reference in this document to the General Conditions 
of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof, shall mean the AIA 
A201, 2007 Edition as modified by OSE Form 00811 – Standard Supplementary Conditions. 

2.2 In Section 1.8, delete the words “and who meets the requirements set forth in the Bidding Documents”. 

2.3 In Section 2.1, delete the word “making” and substitute the word “submitting.” 

2.4 In Section 2.1.1: 
After the words “Bidding Documents,” delete the word “or” and substitute the word “and.”  Insert the following at 
the end of this section: 
Bidders are expected to examine the Bidding Documents and Contract Documents thoroughly and should request an 
explanation of any ambiguities, discrepancies, errors, omissions, or conflicting statements.  Failure to do so will be at 
the Bidder’s risk.  Bidder assumes responsibility for any patent ambiguity that Bidder does not bring to the Owner’s 
attention prior to bid opening. 

2.5 In Section 2.1.3, insert the following after the term “Contract Documents” and before the period: 
and accepts full responsibility for any pre-bid existing conditions that would affect the Bid that could have been 
ascertained by a site visit.  As provided in Regulation 19-445.2042(B), a bidder’s failure to attend an advertised pre-
bid conference will not excuse its responsibility for estimating properly the difficulty and cost of successfully 
performing the work, or for proceeding to successfully perform the work without additional expense to the State. 

2.6 Insert the following Sections 2.2 through 2.8: 
2.2  CERTIFICATION OF INDEPENDENT PRICE DETERMINATION 
GIVING FALSE, MISLEADING, OR INCOMPLETE INFORMATION ON THIS CERTIFICATION MAY 
RENDER YOU SUBJECT TO PROSECUTION UNDER SECTION 16-9-10 OF THE SOUTH CAROLINA CODE 
OF LAWS AND OTHER APPLICABLE LAWS. 
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A. By submitting an bid, the bidder certifies that— 
1. The prices in this bid have been arrived at independently, without, for the purpose of restricting competition, 

any consultation, communication, or agreement with any other bidder or competitor relating to— 
a. Those prices; 
b. The intention to submit an bid; or 
c. The methods or factors used to calculate the prices offered. 

2. The prices in this bid have not been and will not be knowingly disclosed by the bidder, directly or indirectly, 
to any other bidder or competitor before bid opening (in the case of a sealed bid solicitation) or contract 
award (in the case of a negotiated solicitation) unless otherwise required by law; and 

3. No attempt has been made or will be made by the bidder to induce any other concern to submit or not to 
submit a bid for the purpose of restricting competition. 

B. Each signature on the bid is considered to be a certification by the signatory that the signatory— 
1. Is the person in the bidder’s organization responsible for determining the prices being offered in this bid, and 

that the signatory has not participated and will not participate in any action contrary to paragraphs A.1 
through A.3 of this certification; or 

2. a. Has been authorized, in writing, to act as agent for the bidder's principals in certifying that those 
principals have not participated, and will not participate in any action contrary to paragraphs A.1 through 
A.3 of this certification [As used in this subdivision B.2.a, the term "principals" means the person(s) in 
the bidder’s organization responsible for determining the prices offered in this bid]; 

b. As an authorized agent, does certify that the principals referenced in subdivision B.2.a of this 
certification have not participated, and will not participate, in any action contrary to paragraphs A.1 
through A.3 of this certification; and 

c. As an agent, has not personally participated, and will not participate, in any action contrary to paragraphs 
A.1 through A.3 of this certification. 

C. If the bidder deletes or modifies paragraph (a)(2) of this certification, the bidder must furnish with its offer a 
signed statement setting forth in detail the circumstances of the disclosure. 

2.3  DRUG FREE WORKPLACE 
By submitting a bid, the Bidder certifies that Bidder will maintain a drug free workplace in accordance with the 
requirements of Title 44, Chapter 107 of South Carolina Code of Laws, as amended. 
2.4  CERTIFICATION REGARDING DEBARMENT AND OTHER RESPONSIBILITY MATTERS 

A. 1. By submitting an Bid, Bidder certifies, to the best of its knowledge and belief, that- 
a. Bidder and/or any of its Principals- 

(i) Are not presently debarred, suspended, proposed for debarment, or declared ineligible for the 
award of contracts by any state or federal agency; 

(ii) Have not, within a three-year period preceding this bid, been convicted of or had a civil 
judgment rendered against them for: commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, state, or local) contract or 
subcontract; violation of Federal or state antitrust statutes relating to the submission of bids; or 
commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, 
making false statements, tax evasion, or receiving stolen property; and 

(iii) Are not presently indicted for, or otherwise criminally or civilly charged by a governmental 
entity with, commission of any of the offenses enumerated in paragraph A.1.a.(ii) of this 
provision. 

b. Bidder has not, within a three-year period preceding this bid, had one or more contracts terminated 
for default by any public (Federal, state, or local) entity. 

2. "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, 
persons having primary management or supervisory responsibilities within a business entity (e.g., general 
manager; plant manager; head of a subsidiary, division, or business segment, and similar positions). 

B. Bidder shall provide immediate written notice to the Procurement Officer if, at any time prior to contract 
award, Bidder learns that its certification was erroneous when submitted or has become erroneous by reason 
of changed circumstances. 

C. If Bidder is unable to certify the representations stated in paragraphs A.1, Bidder must submit a written 
explanation regarding its inability to make the certification.  The certification will be considered in 
connection with a review of the Bidder's responsibility.  Failure of the Bidder to furnish additional 
information as requested by the Procurement Officer may render the Bidder nonresponsible. 
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Nothing contained in the foregoing shall be construed to require establishment of a system of records in order 
to render, in good faith, the certification required by paragraph A. of this provision.  The knowledge and 
information of a Bidder is not required to exceed that which is normally possessed by a prudent person in the 
ordinary course of business dealings. 

D. The certification in paragraph A. of this provision is a material representation of fact upon which reliance was 
placed when making award.  If it is later determined that the Bidder knowingly or in bad faith rendered an 
erroneous certification, in addition to other remedies available to the State, the Procurement Officer may 
terminate the contract resulting from this solicitation for default. 

2.5  ETHICS CERTIFICATE 
By submitting a bid, the bidder certifies that the bidder has and will comply with, and has not, and will not, induce a 
person to violate Title 8, Chapter 13 of the South Carolina Code of Laws, as amended (ethics act).  The following 
statutes require special attention: Section 8-13-700, regarding use of official position for financial gain; Section 8-13-
705, regarding gifts to influence action of public official; Section 8-13-720, regarding offering money for advice or 
assistance of public official; Sections 8-13-755 and 8-13-760, regarding restrictions on employment by former public 
official; Section 8-13-775, prohibiting public official with economic interests from acting on contracts; Section 8-13-
790, regarding recovery of kickbacks; Section 8-13-1150, regarding statements to be filed by consultants; and Section 
8-13-1342, regarding restrictions on contributions by contractor to candidate who participated in awarding of contract.  
The state may rescind any contract and recover all amounts expended as a result of any action taken in violation of this 
provision.  If contractor participates, directly or indirectly, in the evaluation or award of public contracts, including 
without limitation, change orders or task orders regarding a public contract, contractor shall, if required by law to file 
such a statement, provide the statement required by Section 8-13-1150 to the procurement officer at the same time the 
law requires the statement to be filed. 
2.6  RESTRICTIONS APPLICABLE TO BIDDERS & GIFTS 
Violation of these restrictions may result in disqualification of your bid, suspension or debarment, and may constitute a 
violation of the state Ethics Act. (a) After issuance of the solicitation, bidder agrees not to discuss this procurement 
activity in any way with the Owner or its employees, agents or officials.  All communications must be solely with the 
Procurement Officer.  This restriction may be lifted by express written permission from the Procurement Officer.  This 
restriction expires once a contract has been formed.  (b) Unless otherwise approved in writing by the Procurement 
Officer, bidder agrees not to give anything to the Owner, any affiliated organizations, or the employees, agents or 
officials of either, prior to award.  (c) Bidder acknowledges that the policy of the State is that a governmental body 
should not accept or solicit a gift, directly or indirectly, from a donor if the governmental body has reason to believe 
the donor has or is seeking to obtain contractual or other business or financial relationships with the governmental 
body.  Regulation 19-445.2165(C) broadly defines the term donor. 
2.7  IRAN DIVESTMENT ACT CERTIFICATION 
(a) The Iran Divestment Act List is a list published by the State Fiscal Accountability Authority pursuant to Section 
11-57-310 that identifies persons engaged in investment activities in Iran.  Currently, the list is available at the 
following URL: http://procurement.sc.gov/PS/PS-iran-divestment.phtm(.)  Section 11-57-310 requires the government 
to provide a person ninety days written notice before he is included on the list.  The following representation, which is 
required by Section 11-57-330(A), is a material inducement for the State to award a contract to you.  (b) By signing 
your Offer, you certify that, as of the date you sign, you are not on the then-current version of the Iran Divestment Act 
List.  (c) You must notify the Procurement Officer immediately if, at any time before posting of a final statement of 
award, you are added to the Iran Divestment Act List.  
2.8  OPEN TRADE REPRESENTATION (JUN 2015) 
By submitting an Offer, Offeror represents that Offeror is not currently engaged in the boycott of a person or an entity 
based in or doing business with a jurisdiction with whom South Carolina can enjoy open trade, as defined in SC Code 
Section 11-35-5300. [02-2A083-1] 

2.7 Delete Section 3.1.1 and substitute the following:  
3.1.1  Bidders may obtain complete sets of the Bidding Documents from the issuing office designated in the 
Advertisement in the number and for the deposit sum, if any, stated therein. If so provided in the Advertisement, the 
deposit will be refunded to all plan holders who return the Bidding Documents in good condition within ten days after 
receipt of Bids.  The cost of replacement of missing or damaged documents will be deducted from the deposit.  A 
Bidder receiving a Contract award may retain the Bidding Documents and the Bidder's deposit will be refunded. 

2.8 Delete the language of Section 3.1.2 and insert the word “Reserved.” 

2.9 In Section 3.1.4, delete the words “and Architect may make” and substitute the words “has made.” 
  

http://procurement.sc.gov/PS/PS-iran-divestment.phtm
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2.10 Insert the following Section 3.1.5  
3.1.5  All persons obtaining Bidding Documents from the issuing office designated in the Advertisement shall provide 
that office with Bidder’s contact information to include the Bidder’s name, telephone number, mailing address, and 
email address.  

2.11 In Section 3.2.2: 
Delete the words “and Sub-bidders”  
Delete the word “seven” and substitute the word “ten" 

2.12 In Section 3.2.3: 
In the first Sentence, insert the word “written” before the word “Addendum.”  Insert the following at the end of the 
section: 
As provided in Regulation 19-445.2042(B), nothing stated at the pre-bid conference shall change the Bidding 
Documents unless a change is made by written Addendum. 

2.13 Insert the following at the end of Section 3.3.1: 
Reference in the Bidding Documents to a designated material, product, thing, or service by specific brand or trade 
name followed by the words “or equal” and “or approved equal” shall be interpreted as establishing a standard of 
quality and shall not be construed as limiting competition. 

2.14 Delete Section 3.3.2 and substitute the following:  
3.3.2  No request to substitute materials, products, or equipment for materials, products, or equipment described in the 
Bidding Documents and no request for addition of a manufacturer or supplier to a list of approved manufacturers or 
suppliers in the Bidding Documents will be considered prior to receipt of Bids unless written request for approval has 
been received by the Architect at least ten days prior to the date for receipt of Bids established in the Invitation for 
Bids.  Any subsequent extension of the date for receipt of Bids by addendum shall not extend the date for receipt of 
such requests unless the addendum so specifies.  Such requests shall include the name of the material or equipment for 
which it is to be substituted and a complete description of the proposed substitution including drawings, performance 
and test data, and other information necessary for an evaluation.  A statement setting forth changes in other materials, 
equipment or other portions of the Work, including changes in the work of other contracts that incorporation of the 
proposed substitution would require, shall be included.  The burden of proof of the merit of the proposed substitution 
is upon the proposer.  The Architect's decision of approval or disapproval of a proposed substitution shall be final. 

2.15 Delete Section 3.4.3 and substitute the following:  
3.4.3  Addenda will be issued no later than 120 hours prior to the time for receipt of Bids except an Addendum 
withdrawing the request for Bids or one which includes postponement of the date for receipt of Bids. 

2.16 Insert the following Sections 3.4.5 and 3.4.6:  
3.4.5  When the date for receipt of Bids is to be postponed and there is insufficient time to issue a written Addendum 
prior to the original Bid Date, Owner will notify prospective Bidders by telephone or other appropriate means with 
immediate follow up with a written Addendum.  This Addendum will verify the postponement of the original Bid Date 
and establish a new Bid Date.  The new Bid Date will be no earlier than the fifth (5th) calendar day after the date of 
issuance of the Addendum postponing the original Bid Date. 
3.4.6  If an emergency or unanticipated event interrupts normal government processes so that bids cannot be received 
at the government office designated for receipt of bids by the exact time specified in the solicitation, the time specified 
for receipt of bids will be deemed to be extended to the same time of day specified in the solicitation on the first work 
day on which normal government processes resume.  In lieu of an automatic extension, an Addendum may be issued to 
reschedule bid opening.  If state offices are closed at the time a pre-bid or pre-proposal conference is scheduled, an 
Addendum will be issued to reschedule the conference. 

2.17 In Section 4.1.1, delete the word “forms” and substitute the words “SE-330 Bid Form.”  

2.18 Delete Section 4.1.2 and substitute the following: 
4.1.2  Any blanks on the bid form to be filled in by the Bidder shall be legibly executed in a non-erasable medium. 
Bids shall be signed in ink or other indelible media.  

2.19 Delete Section 4.1.3 and substitute the following: 
4.1.3  Sums shall be expressed in figures.  
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2.20 Insert the following at the end of Section 4.1.4:  
Bidder shall not make stipulations or qualify his bid in any manner not permitted on the bid form.  An incomplete Bid 
or information not requested that is written on or attached to the Bid Form that could be considered a qualification of 
the Bid, may be cause for rejection of the Bid. 

2.21 Delete Section 4.1.5 and substitute the following: 
4.1.5  All requested Alternates shall be bid.  The failure of the bidder to indicate a price for an Alternate shall render 
the Bid non-responsive. Indicate the change to the Base Bid by entering the dollar amount and marking, as 
appropriate, the box for “ADD TO” or “DEDUCT FROM”.  If no change in the Base Bid is required, enter “ZERO” or 
"No Change."  For add alternates to the base bid, Subcontractor(s) listed on page BF-2 of the Bid Form to perform 
Alternate Work shall be used for both Alternates and Base Bid Work if Alternates are accepted. 

2.22 Delete Section 4.1.6 and substitute the following:  
4.1.6  Pursuant to Title 11, Chapter 35, Section 3020(b)(i) of the South Carolina Code of Laws, as amended, Section 7 
of the Bid Form sets forth a list of subcontractor specialties for which Bidder is required to identify only those 
subcontractors Bidder will use to perform the work of each listed specialty.  Bidder must follow the Instructions in the 
Bid Form for filling out this section of the Bid Form.  Failure to properly fill out Section 7 may result in rejection of 
Bidder’s bid as non-responsive. 

2.23 Delete Section 4.1.7 and substitute the following: 
4.1.7  Each copy of the Bid shall state the legal name of the Bidder and the nature of legal form of the Bidder.  Each 
copy shall be signed by the person or persons legally authorized to bind the Bidder to a contract.  A Bid submitted by 
an agent shall have a current power of attorney attached certifying the agent's authority to bind the Bidder. 

2.24 Delete Section 4.2.1 and substitute the following: 
4.2.1  If required by the Invitation for Bids, each Bid shall be accompanied by a bid security in an amount of not less 
than five percent of the Base Bid.  The bid security shall be a bid bond or a certified cashier’s check.  The Bidder 
pledges to enter into a Contract with the Owner on the terms stated in the Bid and will, if required, furnish bonds 
covering the faithful performance of the Contract and payment of all obligations arising thereunder.  Should the Bidder 
refuse to enter into such Contract or fail to furnish such bonds if required, the amount of the bid security shall be 
forfeited to the Owner as liquidated damages, not as a penalty. 

2.25 Delete Section 4.2.2 and substitute the following: 
4.2.2  If a surety bond is required, it shall be written on AIA Document A310, Bid Bond, and the attorney-in-fact who 
executes the bond on behalf of the surety shall affix to the bond a certified and current copy of the power of attorney. 
The bid bond shall:  

.1 Be issued by a surety company licensed to do business in South Carolina;  

.2 Be issued by a surety company having, at a minimum, a ''Best Rating'' of ''A'' as stated in the most current 
publication of ''Best's Key Rating Guide, Property-Casualty”, which company shows a financial strength 
rating of at least five (5) times the contract price.  

.3 Be enclosed in the bid envelope at the time of Bid Opening, either in paper copy or as an electronic bid bond 
authorization number provided on the Bid Form and issued by a firm or organization authorized by the 
surety to receive, authenticate and issue binding electronic bid bonds on behalf the surety. 

2.26 Delete Section 4.2.3 and substitute the following: 
4.2.3  By submitting a bid bond via an electronic bid bond authorization number on the Bid Form and signing the Bid 
Form, the Bidder certifies that an electronic bid bond has been executed by a Surety meeting the standards required by 
the Bidding Documents and the Bidder and Surety are firmly bound unto the State of South Carolina under the 
conditions provided in this Section 4.2.  

2.27 Insert the following Section 4.2.4:  
4.2.4  The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until 
either (a) the Contract has been executed and performance and payment bonds, if required, have been furnished, or (b) 
the specified time has elapsed so that Bids may be withdrawn or (c) all Bids have been rejected. 
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2.28 Delete Section 4.3.1 and substitute the following: 
4.3.1  All copies of the Bid, the bid security, if any, and any other documents required to be submitted with the Bid 
shall be enclosed in a sealed opaque envelope.  The envelope shall, unless hand delivered by the Bidder, be addressed 
to the Owner’s designated purchasing office as shown in the Invitation for Bids.  The envelope shall be identified with 
the Project name, the Bidder's name and address and, if applicable, the designated portion of the Work for which the 
Bid is submitted.  If the Bid is sent by mail or special delivery service (UPS, Federal Express, etc.), the envelope 
should be labeled "BID ENCLOSED" on the face thereof. Bidders hand delivering their Bids shall deliver Bids to the 
place of the Bid Opening as shown in the Invitation for Bids.  Whether or not Bidders attend the Bid Opening, they 
shall give their Bids to the Owner’s procurement officer or his/her designee as shown in the Invitation for Bids prior to 
the time of the Bid Opening. 

2.29 Insert the following Section 4.3.5: 
4.3.5  The official time for receipt of Bids will be determined by reference to the clock designated by the Owner’s 
procurement officer or his/her designee.  The procurement officer conducting the Bid Opening will determine and 
announce that the deadline has arrived and no further Bids or bid modifications will be accepted.  All Bids and bid 
modifications in the possession of the procurement officer at the time the announcement is completed will be timely, 
whether or not the bid envelope has been date/time stamped or otherwise marked by the procurement officer.  

2.30 Delete Section 4.4.2 and substitute the following: 
4.4.2  Prior to the time and date designated for receipt of Bids, a Bid submitted may be withdrawn in person or by 
written notice to the party receiving Bids at the place designated for receipt of Bids.  Withdrawal by written notice 
shall be in writing over the signature of the Bidder.  

2.31 In Section 5.1, delete everything following the caption “OPENING OF BIDS” and substitute the following: 
5.1.1  Bids received on time will be publicly opened and will be read aloud. Owner will not read aloud Bids that 
Owner determines, at the time of opening, to be non-responsive. . 
5.1.2  At bid opening, Owner will announce the date and location of the posting of the Notice of Intended Award.  
5.1.3  Owner will send a copy of the final Bid Tabulation to all Bidders within ten (10) working days of the Bid 
Opening.  
5.1.4  If Owner determines to award the Project, Owner will, after posting a Notice of Intended Award, send a copy of 
the Notice to all Bidders.  
5.1.5  If only one Bid is received, Owner will open and consider the Bid.  

2.32 In Section 5.2, insert the section number “5.2.1” before the words of the “The Owner” at the beginning of the 
sentence. 

2.33 Insert the following Sections 5.2.2 and 5.2.3: 
5.2.2  The reasons for which the Owner will reject Bids include, but are not limited to:  

.1 Failure by a Bidder to be represented at a Mandatory Pre-Bid Conference or site visit; 

.2 Failure to deliver the Bid on time; 

.3 Failure to comply with Bid Security requirements, except as expressly allowed by law; 

.4 Listing an invalid electronic Bid Bond authorization number on the bid form; 

.5 Failure to Bid an Alternate, except as expressly allowed by law; 

.6 Failure to list qualified Subcontractors as required by law; 

.7 Showing any material modification(s) or exception(s) qualifying the Bid; 

.8 Faxing a Bid directly to the Owner or their representative; or 

.9 Failure to include a properly executed Power-of-Attorney with the bid bond. 
5.2.3  The Owner may reject a Bid as nonresponsive if the prices bid are materially unbalanced between line items or 
sub-line items.  A bid is materially unbalanced when it is based on prices significantly less than cost for some work 
and prices which are significantly overstated in relation to cost for other work, and if there is a reasonable doubt that 
the bid will result in the lowest overall cost to the Owner even though it may be the low evaluated bid, or if it is so 
unbalanced as to be tantamount to allowing an advance payment. 
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2.34 Delete Section 6.1 and substitute the following:  
6.1  CONTRACTOR'S RESPONSIBILITY 
Owner will make a determination of Bidder’s responsibility before awarding a contract. Bidder shall provide all 
information and documentation requested by the Owner to support the Owner’s evaluation of responsibility.  Failure of 
Bidder to provide requested information is cause for the Owner, at its option, to determine the Bidder to be non-
responsible 

2.35 Delete the language of Section 6.2 and insert the word “Reserved.”  

2.36 Delete the language of Sections 6.3.2, 6.3.3, and 6.3.4 and insert the word “Reserved” after each Section Number. 

2.37 Insert the following Section 6.4 
6.4  CLARIFICATION 
Pursuant to Section 11-35-1520(8), the Procurement Officer may elect to communicate with a Bidder after opening for 
the purpose of clarifying either the Bid or the requirements of the Invitation for Bids.  Such communications may be 
conducted only with Bidders who have submitted a Bid which obviously conforms in all material aspects to the 
Invitation for Bids and only in accordance with Appendix E (Paragraph A(6)) to the Manual for Planning and 
Execution of State Permanent Improvement, Part II.  Clarification of a Bid must be documented in writing and 
included with the Bid. Clarifications may not be used to revise a Bid or the Invitation for Bids. [Section 11-35-
1520(8); R.19-445.2080] 

2.38 Delete Section 7.1.2 and substitute the following: 
7.1.2  The performance and payment bonds shall conform to the requirements of Section 11.4 of the General 
Conditions of the Contract.  If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be 
included in the Bid. 

2.39 Delete the language of Section 7.1.3 and insert the word “Reserved.”  

2.40 In Section 7.2, insert the words “CONTRACT, CERTIFICATES OF INSURANCE” into the caption after the word 
“Delivery.”  

2.41 Delete Section 7.2.1 and substitute the following:  
7.2.1  After expiration of the protest period, the Owner will tender a signed Contract for Construction to the Bidder 
and the Bidder shall return the fully executed Contract for Construction to the Owner within seven days thereafter.  
The Bidder shall deliver the required bonds and certificate of insurance to the Owner not later than three days 
following the date of execution of the Contract.  Failure to deliver these documents as required shall entitle the Owner 
to consider the Bidder’s failure as a refusal to enter into a contract in accordance with the terms and conditions of the 
Bidder’s Bid and to make claim on the Bid Security for re-procurement cost. 

2.42 Delete the language of Section 7.2.2 and insert the word “Reserved.”  

2.43 Delete the language of Article 8 and insert the following: 
Unless otherwise required in the Bidding Documents, the Agreement for the Work will be written on South Carolina 
Modified AIA Document A101, 2007, Standard Form of Agreement Between Owner and Contractor as modified by 
OSE Form 00501 – Standard Modification to Agreement Between Owner and Contractor. 

2.44 Insert the following Article 9: 
ARTICLE 9  MISCELLANEOUS 
9.1  NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX WITHHOLDING 
IMPORTANT TAX NOTICE - NONRESIDENTS ONLY 
Withholding Requirements for Payments to Nonresidents: Section 12-8-550 of the South Carolina Code of Laws 
requires persons hiring or contracting with a nonresident conducting a business or performing personal services of a 
temporary nature within South Carolina to withhold 2% of each payment made to the nonresident.  The withholding 
requirement does not apply to (1) payments on purchase orders for tangible personal property when the payments are 
not accompanied by services to be performed in South Carolina, (2) nonresidents who are not conducting business in 
South Carolina, (3) nonresidents for contracts that do not exceed $10,000 in a calendar year, or (4) payments to a 
nonresident who (a) registers with either the S.C. Department of Revenue or the S.C. Secretary of State and (b) 
submits a Nonresident Taxpayer Registration Affidavit - Income Tax Withholding, Form I-312 to the person letting 
the contract. 

  



 2015 Edition 
Rev. 1/2016 

OSE FORM 00201 
STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS  

 8 of 9 OSE Form 00201 

For information about other withholding requirements (e.g., employee withholding), contact the Withholding Section 
at the South Carolina Department of Revenue at 803-898-5383 or visit the Department's website at: www.sctax.org  
This notice is for informational purposes only.  This Owner does not administer and has no authority over tax issues. 
All registration questions should be directed to the License and Registration Section at 803-898-5872 or to the South 
Carolina Department of Revenue, Registration Unit, Columbia, S.C. 29214-0140.  All withholding questions should be 
directed to the Withholding Section at 803-898- 5383.  
PLEASE SEE THE "NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX 
WITHHOLDING" FORM (Available through SC Department of Revenue). 
9.2  CONTRACTOR LICENSING 
Contractors and Subcontractors listed in Section 7 of the Bid Form who are required by the South Carolina Code of 
Laws to be licensed, must be licensed at the time of bidding. 
9.3  SUBMITTING CONFIDENTIAL INFORMATION  
For every document Bidder submits in response to or with regard to this solicitation or request, Bidder must separately 
mark with the word "CONFIDENTIAL" every page, or portion thereof, that Bidder contends contains information that 
is exempt from public disclosure because it is either (a) a trade secret as defined in Section 30-4-40(a)(1), or (b) 
privileged & confidential, as that phrase is used in Section 11-35-410. For every document Bidder submits in response 
to or with regard to this solicitation or request, Bidder must separately mark with the words "TRADE SECRET" every 
page, or portion thereof, that Bidder contends contains a trade secret as that term is defined by Section 39-8-20 of the 
Trade Secrets Act.  For every document Bidder submits in response to or with regard to this solicitation or request, 
Bidder must separately mark with the word "PROTECTED" every page, or portion thereof, that Bidder contends is 
protected by Section 11-35-1810.  All markings must be conspicuous; use color, bold, underlining, or some other 
method in order to conspicuously distinguish the mark from the other text.  Do not mark your entire bid as 
confidential, trade secret, or protected!  If your bid, or any part thereof, is improperly marked as confidential or trade 
secret or protected, the State may, in its sole discretion, determine it nonresponsive.  If only portions of a page are 
subject to some protection, do not mark the entire page.  By submitting a response to this solicitation, Bidder (1) 
agrees to the public disclosure of every page of every document regarding this solicitation or request that was 
submitted at any time prior to entering into a contract (including, but not limited to, documents contained in a 
response, documents submitted to clarify a response, & documents submitted during negotiations), unless the page is 
conspicuously marked "TRADE SECRET" or "CONFIDENTIAL" or "PROTECTED", (2) agrees that any information 
not marked, as required by these bidding instructions, as a "Trade Secret" is not a trade secret as defined by the Trade 
Secrets Act, & (3) agrees that, notwithstanding any claims or markings otherwise, any prices, commissions, discounts, 
or other financial figures used to determine the award, as well as the final contract amount, are subject to public 
disclosure.  In determining whether to release documents, the State will detrimentally rely on Bidders's marking of 
documents, as required by these bidding instructions, as being either "Confidential" or "Trade Secret" or 
"PROTECTED".  By submitting a response, Bidder agrees to defend, indemnify & hold harmless the State of South 
Carolina, its officers & employees, from every claim, demand, loss, expense, cost, damage or injury, including 
attorney’s fees, arising out of or resulting from the State withholding information that Bidder marked as "confidential" 
or "trade secret" or "PROTECTED". 
9.4  POSTING OF INTENT TO AWARD 
The SE-370, Notice of Intent to Award, will be posted at the following location: 

Room or Area of Posting: Lobby  
Building Where Posted: Facilities Center  
Address of Building: 743 Greene Street  
WEB site address (if applicable): http://purchasing.sc.edu  

Posting date will be announced at bid opening.  In addition to posting the notice, the Owner will promptly send all 
responsive bidders a copy of the notice of intent to award and the final bid tabulation 
9.5  PROTEST OF SOLICITATION OR AWARD 
Any prospective bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the solicitation of a 
contract shall protest within fifteen days of the date of issuance of the applicable solicitation document at issue.  Any 
actual bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the intended award or award of 
a contract shall protest within ten days of the date notification of intent to award is posted in accordance with Title 11, 
Chapter 35, Section 4210 of the South Carolina Code of Laws, as amended.  A protest shall be in writing, shall set 
forth the grounds of the protest and the relief requested with enough particularity to give notice of the issues to be 
decided, and must be received by the State Engineer within the time provided.  
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Any protest must be addressed to the CPO, Office of State Engineer, and submitted in writing: 
A. by email to protest-ose@mmo.sc.gov,  
B. by facsimile at 803-737-0639, or  
C. by post or delivery to 1201 Main Street, Suite 600, Columbia, SC 29201.  

By submitting a protest to the foregoing email address, you (and any person acting on your behalf) consent to receive 
communications regarding your protest (and any related protests) at the e-mail address from which you sent your 
protest. 
9.6  SOLICITATION INFORMATION FROM SOURCES OTHER THAN OFFICIAL SOURCE 
South Carolina Business Opportunities (SCBO) is the official state government publication for State of South Carolina 
solicitations.  Any information on State agency solicitations obtained from any other source is unofficial and any 
reliance placed on such information is at the bidder’s sole risk and is without recourse under the South Carolina 
Consolidated Procurement Code. 
9.7  BUILDER’S RISK INSURANCE 
Bidders are directed to Article 11.3 of the South Carolina Modified AIA Document A201, 2007 Edition, which, unless 
provided otherwise in the bid documents, requires the contractor to provide builder’s risk insurance on the project. 
9.8  TAX CREDIT FOR SUBCONTRACTING WITH MINORITY FIRMS 
Pursuant to Section 12-6-3350, taxpayers, who utilize certified minority subcontractors, may take a tax credit equal to 
4% of the payments they make to said subcontractors.  The payments claimed must be based on work performed 
directly for a South Carolina state contract.   The credit is limited to a maximum of fifty thousand dollars annually.  
The taxpayer is eligible to claim the credit for 10 consecutive taxable years beginning with the taxable year in which 
the first payment is made to the subcontractor that qualifies for the credit.  After the above ten consecutive taxable 
years, the taxpayer is no longer eligible for the credit.  The credit may be claimed on Form TC-2, "Minority Business 
Credit."  A copy of the subcontractor's certificate from the Governor's Office of Small and Minority Business 
(OSMBA) is to be attached to the contractor's income tax return.  Taxpayers must maintain evidence of work 
performed for a State contract by the minority subcontractor.  Questions regarding the tax credit and how to file are to 
be referred to: SC Department of Revenue, Research and Review, Phone: (803) 898-5786, Fax: (803) 898-5888. The 
subcontractor must be certified as to the criteria of a "Minority Firm" by the Governor's Office of Small and Minority 
Business Assistance (OSMBA). Certificates are issued to subcontractors upon successful completion of the 
certification process.  Questions regarding subcontractor certification are to be referred to: Governor's Office of Small 
and Minority Business Assistance, Phone: (803) 734-0657, Fax: (803) 734-2498. Reference: SC §11-35-5010 – 
Definition for Minority Subcontractor & SC §11-35-5230 (B) – Regulations for Negotiating with State Minority 
Firms. 
9.9  OTHER SPECIAL CONDITIONS OF THE WORK 

None  

       

       

       

END OF DOCUMENT 



Note:  AIA Document A310 

Contractor to Provide 

BID BOND 

In the form of  

AIA A310 



BF – 1 SE-330 

2015 Edition 
Rev. 1/2016 

SE-330 
LUMP  SUM  BID  FORM 
Bidders shall submit bids on only Bid Form SE-330. 

BID SUBMITTED BY:  
(Bidder's Name) 

BID SUBMITTED TO: 
(Owner’s Name) 

FOR: PROJECT  NAME:  USC E-5 Parking Lot Greenspace 

PROJECT  NUMBER:  H27-Z270 

OFFER 

§ 1. In response to the Invitation for Construction Services and in compliance with the Instructions to Bidders for the 
above-named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract 
with the Owner on the terms included in the Bidding Documents, and to perform all Work as specified or indicated 
in the Bidding Documents, for the prices and within the time frames indicated in this Bid and in accordance with the 
other terms and conditions of the Bidding Documents. 

§ 2. Pursuant to Section 11-35-3030(1) of the SC Code of Laws, as amended, Bidder has submitted Bid Security as 
follows in the amount and form required by the Bidding Documents: 

  Bid Bond with Power of Attorney    Electronic Bid Bond   Cashier's Check 
(Bidder check one) 

§ 3. Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the 
effects of said Addenda into this Bid: 
(Bidder, check all that apply.  Note, there may be more boxes than actual addenda.  Do not check boxes that do not apply) 

ADDENDA:   #1   #2   #3   #4   #5 

§ 4. Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing with 
the disposition of Bid Security.  Bidder agrees that this Bid, including all Bid Alternates, if any, may not be revoked 
or withdrawn after the opening of bids, and shall remain open for acceptance for a period of   60   Days following the 
Bid Date, or for such longer period of time that Bidder may agree to in writing upon request of the Owner.  

§ 5. Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories, appliances, 
warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary to complete 
the following items of construction work: 

§ 6.1 BASE BID WORK (as indicated in the Bidding Documents and generally described as follows):   Removal of asphalt
pavement and curbing in a small parking lot and conversion to greenspace, including drainage work, concrete, 
irrigation and sodding. 

$ , which sum is hereafter called the Base Bid. 
(Bidder - insert Base Bid Amount on line above) 
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§ 6.2 BID ALTERNATES as indicated in the Bidding Documents and generally described as follows:

ALTERNATE # 1 (Brief Description):   4N/A 

 ADD TO or  DEDUCT FROM BASE BID:  $ 

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 

ALTERNATE # 2 (Brief Description):   N/A 

 ADD TO or  DEDUCT FROM BASE BID:  $ 

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 

ALTERNATE # 3 (Brief Description):   N/A 

 ADD TO or  DEDUCT FROM BASE BID:  $ 

(Bidder to Mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 

§ 6.3 UNIT PRICES:
BIDDER offers for the Agency’s consideration and use, the following UNIT PRICES.  The UNIT PRICES offered 
by BIDDER indicate the amount to be added to or deducted from the CONTRACT SUM for each item-unit 
combination.  UNIT PRICES include all costs to the Agency, including those for materials, labor, equipment, tools 
of trades and labor, fees, taxes, insurance, bonding, overhead, profit, etc.  The Agency reserves the right to include or 
not to include any of the following UNIT PRICES in the Contract and to negotiate the UNIT PRICES with 
BIDDER. 

UNIT OF 
No.  ITEM MEASURE ADD DEDUCT 

1. N/A  N/A   $   $ 

  2.   $   $ 

  3.   $   $ 

  4.   $   $ 

  5.   $   $ 

  6.   $   $ 

  7.   $   $ 

  8.   $   $ 
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§ 7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), 
CHAPTER 35, TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED 
(See Instructions on the following page BF-2A) 

Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Classification work listed:
SUBCONTRACTOR 
CLASSIFICATION 

By License Classification 
and/or Subclassification 

(Completed by Owner) 

SUBCONTRACTOR'S 
PRIME CONTRACTOR'S 

NAME 
(Must be completed by Bidder) 

SUBCONTRACTOR'S 
PRIME CONTRACTOR'S 

SC LICENSE NUMBER 
(Requested, but not Required) 

BASE BID 

ALTERNATE #1 

N/A 

ALTERNATE #2 

N/A 

ALTERNATE #3 

N/A 

If a Bid Alternate is accepted, Subcontractors listed for the Bid Alternate shall be used for the work of both the 
Alternate and the Base Bid work. 

 . 
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INSTRUCTIONS FOR 
SUBCONTRACTOR LISTING 

1. Section 7 of the Bid Form sets forth an Owner developed list of contractor/subcontractor specialties by contractor
license category and/or subcategory for which bidder is required to identify the entity (subcontractor(s) and/or himself)
Bidder will use to perform the work of each listed specialty..
a. Column A:  The Owner fills out this column, which identifies the contractor/subcontractor specialties for which

the bidder must list either a subcontractor or himself as the entity that will perform this work.  Subcontractor
specialties are identified by contractor license categories or subcategories listed in Title 40 of the South Carolina
Code of laws.  If the owner has not identified a specialty, the bidder does not list a subcontractor.

b. Columns B and C:  In these columns, the Bidder identifies the subcontractors it will use for the work of each
specialty listed by the Owner in Column A.  Bidder must identify only the subcontractor(s) who will perform the
work and no others.  Bidders should make sure that their identification of each subcontractor is clear and
unambiguous.  A listing that could be any number of different entities may be cause for rejection of the bid as non-
responsive.  For example, a listing of M&M without more may be problematic if there are multiple different
licensed contractors in South Carolina whose names start with M&M.

2. Subcontractor Defined:  For purposes of subcontractor listing, a subcontractor is an entity who will perform work or
render service to the prime contractor to or about the construction site pursuant to a contract with the prime contractor.
Bidder should not identify sub-subcontractors in the spaces provided on the bid form but only those entities with which
bidder will contract directly.  Likewise, do not identify material suppliers, manufacturers, and fabricators that will not
perform physical work at the site of the project but will only supply materials or equipment to the bidder or proposed
subcontractor(s).

3. Subcontractor Qualifications:  Bidder must only list subcontractors who possess a South Carolina Contractor’s
license with the license classification and/or subclassification identified by the Owner in the first column on the left.
The subcontractor license must also be within the appropriate license group for the work of the specialty.  If Bidder
lists a subcontractor who is not qualified to perform the work, the Bidder will be rejected as non-responsible.

4. Use of Own forces:  If under the terms of the Bidding Documents, Bidder is qualified to perform the work of a listed
specialty and Bidder does not intend to subcontract such work but to use Bidder’s own employees to perform such
work, the Bidder must insert its own name in the space provided for that specialty.

5. Use of Multiple Subcontractors:
a. If Bidder intends to use multiple subcontractors to perform the work of a single specialty listing, Bidder must

insert the name of each subcontractor Bidder will use, preferably separating the name of each by the word “and”.
If Bidder intends to use both his own employees to perform a part of the work of a single specialty listing and to
use one or more subcontractors to perform the remaining work for that specialty listing, bidder must insert his own
name and the name of each subcontractor, preferably separating the name of each with the word “and”.  Bidder
must use each entity listed for the work of a single specialty listing in the performance of that work.

b. Optional Listing Prohibited:  Bidder may not list multiple subcontractors for a specialty listing, in a form that
provides the Bidder the option, after bid opening or award, to choose to use one or more but not all the listed
subcontractors to perform the work for which they are listed.  A listing, which on its face requires subsequent
explanation to determine whether it is an optional listing, is non-responsive. If bidder intends to use multiple
entities to perform the work for a single specialty listing, bidder must clearly set forth on the bid form such intent.
Bidder may accomplish this by simply inserting the word “and” between the names of each entity listed for that
specialty.  Agency will reject as non-responsive a listing that contains the names of multiple subcontractors
separated by a blank space, the word “or”, a virgule (that is a /), or any separator that the Agency may reasonably
interpret as an optional listing.

6. If Bidder is awarded the contract, bidder must, except with the approval of the Agency for good cause shown, use the
listed entities to perform the work for which they are listed.

7. If bidder is awarded the contract, bidder will not be allowed to substitute another entity as subcontractor in place of a
subcontractor listed in Section 7 of the Bid except for one or more of the reasons allowed by the SC Code of Laws.

8. Bidder’s failure to identify an entity (subcontractor or himself) to perform the work of a subcontractor specialty listed
in the first column on the left will render the Bid non-responsive.
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§ 8. LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER 
THAN SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY): 

Pursuant to instructions in the Invitation for Construction Services, if any, Bidder will provide to Owner upon the 
Owner’s request and within 24 hours of such request, a listing of manufacturers, material suppliers, and 
subcontractors, other than those listed in Section 7 above, that Bidder intends to use on the project.  Bidder 
acknowledges and agrees that this list is provided for purposes of determining responsibility and not pursuant to the 
subcontractor listing requirements of SC Code Ann § 11-35-3020(b)(i). 

§ 9. TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES 

a) CONTRACT TIME

Bidder agrees that the Date of Commencement of the Work shall be established in a Notice to Proceed to be
issued by the Owner.  Bidder agrees to substantially complete the Work within     45   Calendar Days
from the Date of Commencement, subject to adjustments as provided in the Contract Documents.

b) LIQUIDATED DAMAGES

Bidder further agrees that from the compensation to be paid, the Owner shall retain as Liquidated Damages the
amount of $    250   for each Calendar Day the actual construction time required to achieve
Substantial Completion exceeds the specified or adjusted time for Substantial Completion as provided in the
Contract Documents.  This amount is intended by the parties as the predetermined measure of compensation for
actual damages, not as a penalty for nonperformance.

§ 10. AGREEMENTS 

a) Bidder agrees that this bid is subject to the requirements of the laws of the State of South Carolina.

b) Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be
canceled for the convenience of, and without cost to, the State.

c) Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be
responsible for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the
Project canceled for any reason prior to the issuance of the Notice to Proceed.

§ 11. ELECTRONIC BID BOND 

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the 
Principal and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the AIA 
Document A310, Bid Bond, included in the Bidding Documents. 

ELECTRONIC BID BOND NUMBER: 

SIGNATURE AND TITLE:       
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CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATION 

SC Contractor's License Number(s):   

Classification(s) & Limits:    

Subclassification(s) & Limits:   

By signing this Bid, the person signing reaffirms all representation and certification made by 
both the person signing and the Bidder, including without limitation, those appearing in Article 2 
of the Instructions to Bidders, is expressly incorporated by reference. 

BIDDER’S LEGAL NAME: 

ADDRESS:    

TELEPHONE: 

EMAIL:    

SIGNATURE: DATE:   

PRINT NAME: 

TITLE: 



AIA Document A101 

Standard Form of Agreement Between Owner and Contractor 

Original AIA Document on file at: 

Office of Facilities, Planning, and Construction 

743 Greene Street 

Columbia, SC  29208 
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AGENCY: University of South Carolina 
PROJECT NAME: E-5 Parking Lot Greenspace 
PROJECT NUMBER: H27-Z270 

1. STANDARD MODIFICATIONS TO AIA A101-2007
1.1 These Standard Modifications amend or supplement the Standard Form of Agreement Between Owner and 

Contractor (AIA Document A101-2007) and other provisions of Bidding and Contract Documents as indicated 
below. 

1.2 All provisions of A101-2007, which are not so amended or supplemented, remain in full force and effect. 

2. MODIFICATIONS TO A101
2.1 Insert the following at the end of Article 1: 

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or some 
abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 00501 – Standard 
Modification to Agreement Between Owner and Contractor. Any reference in this document to the General 
Conditions of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof, shall 
mean the AIA A201, 2007 Edition as modified by OSE Form 00811 – Standard Supplementary Conditions. 

2.2 Delete Section 3.1 and substitute the following: 
3.1  The Date of Commencement of the Work shall be the date fixed in a Notice to Proceed issued by the Owner. 
The Owner shall issue the Notice to Proceed to the Contractor in writing, no less than seven days prior to the Date of 
Commencement.  Unless otherwise provided elsewhere in the contract documents, and provided the contractor has 
secured all required insurance and surety bonds, the contractor may commence work immediately after receipt of the 
Notice to Proceed. 

2.3 Delete Section 3.2 and substitute the following: 
3.2  The Contract Time as provided in Section 9(a) of the Bid Form for this Project shall be measured from the Date 
of Commencement.  Contractor agrees that if the Contractor fails to achieve Substantial Completion of the Work 
within the Contract Time, the Owner shall be entitled to withhold or recover from the Contractor Liquidated 
Damages in the amounts set forth in Section 9(b) of the Bid Form, subject to adjustments of this Contract Time as 
provided in the Contract Documents. 

2.4 In Section 5.1.1, insert the words “and Owner” after the phrase “Payment submitted to the Architect.” 

2.5 Delete Section 5.1.3 and substitute the following: 
5.1.3  The Owner shall make payment of the certified amount to the Contractor not later than 21 days after receipt of 
the Application for Payment. 

2.6 In Section 5.1.6, insert the following after the phrase “Subject to other provisions of the Contract Documents”: 
and subject to Title 12, Chapter 8, Section 550 of the South Carolina Code of Laws, as amended (Withholding 
Requirements for Payments to Non-Residents). 
In the spaces provided in Sub-Sections 1 and 2 for inserting the retainage amount, insert “three and one-half 
percent (3.5%).”  

2.7 In Section 5.1.8, delete the word “follows” and the colon and substitute the following: 
set forth in S.C. Code Ann. § 11-35-3030(4). 

2.8 In Section 5.1.9, delete the words “Except with the Owner’s prior approval, the” before the word “ Contractor.” 

2.9 In Section 5.2.2, delete the number 30 and substitute the number 21, delete everything following the words 
“Certificate for Payment” and place a period at the end of the resulting sentence. 

2.10 Delete the language of Sections 6.1 and 6.2 and substitute the word “Reserved” for the deleted language of each 
Section. 

2.11 Delete the language of Section 8.2 and substitute the word “Reserved.” 



2015 Edition 
Rev. 1/2016 

OSE FORM 00501 
STANDARD MODIFICATIONS TO AGREEMENT BETWEEN OWNER AND 
CONTRACTOR 

2 of 3 OSE Form 00501 

2.12 In Section 8.3, make the word “Representative” in the title plural, delete everything following the title, and substitute 
the following: 
8.3.1  Owner designates the individual listed below as its Senior Representative (“Owner's Senior Representative”), 
which individual has the responsibility for and, subject to Section 7.2.1 of the General Conditions, the authority to 
resolve disputes under Section 15.6 of the General Conditions:   

Name: Tom Opal, PE 
Title: Assistant Director of Facilities-Design & Construction 
Address: 743 Greene Street, Columbia, SC  29208 
Telephone: 803-777-7076 FAX: 803-777-0484 
Email: tnopal@fmc.sc.edu 

8.3.2  Owner designates the individual listed below as its Owner's Representative, which individual has the authority 
and responsibility set forth in Section 2.1.1 of the General Conditions:  

Name: Emily Jones 
Title: Project Manager 
Address: 743 Greene Street, Columbia SC 29208 
Telephone: 803-777-7592 FAX: 803-777-0484 
Email: efjones@fmc.sc.edu 

2.13 In Section 8.4, make the word “Representative” in the title plural, delete everything following the title, and substitute 
the following: 
8.4.1  Contractor designates the individual listed below as its Senior Representative (“Contractor's Senior 
Representative”), which individual has the responsibility for and authority to resolve disputes under Section 15.6 of 
the General Conditions: 

Name: TBD 
Title: 
Address: 
Telephone: FAX: 
Email: 

8.4.2  Contractor designates the individual listed below as its Contractor's Representative, which individual has the 
authority and responsibility set forth in Section 3.1.1 of the General Conditions: 

Name: TBD 
Title: 
Address: 
Telephone: FAX: 
Email: 

2.14 Add the following Section 8.6.1: 
8.6.1  The Architect’s representative: 

Name: Charlie Deep, PE 
Title: Project Manager 
Address: 603 S. Lake Drive, Lexington, SC 
Telephone: 803-356-0909 FAX: NA 
Email: charlie@4dengr.com 
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2.15 In Section 9.1.7, Sub-Section 2, list the following documents in the space provided for listing documents: 

SE-310, Invitation for Construction Services 
Instructions to Bidders (AIA Document A701-1997) 
OSE Form 00201, Standard Supplemental Instructions to Bidders 
Contractor’s Bid (Completed Bid Form) 
SE-370, Notice of Intent to Award 

2.16 In Article 10, delete everything after the first sentence. 

END OF DOCUMENT 



AIA Document A201 

General Conditions of the Contract for Construction 

Original AIA Document on file at: 

Office of Facilities, Planning, and Construction 

743 Greene Street 

Columbia, SC  29208 
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AGENCY: University of South Carolina 
PROJECT NAME: E-5 Parking Lot Greenspace 
PROJECT NUMBER: H27-Z270 

1. GENERAL CONDITIONS
The General Conditions of the Contract for Construction, AIA Document A201, 2007 Edition, Articles 1 through 15
inclusive, is a part of this Contract and is incorporated as fully as if herein set forth.  For brevity, AIA Document A201
is also referred to in the Contract Documents collectively as the "General Conditions.''

2. STANDARD SUPPLEMENTARY CONDITIONS
2.1 The following supplements modify, delete and/or add to the General Conditions.  Where any portion of the General 

Conditions is modified or any paragraph, Section or clause thereof is modified or deleted by these Supplementary
Conditions, the unaltered provisions of the General Conditions shall remain in effect.

2.2 Unless otherwise stated, the terms used in these Standard Supplementary Conditions which are defined in the General 
Conditions have the meanings assigned to them in the General Conditions. 

3. MODIFICATIONS TO A201-2007
3.1 Insert the following at the end of Section 1.1.1: 

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or some
abbreviated reference thereof, shall mean the AIA A101, 2007 Edition as modified by OSE Form 00501 – Standard
Modification to Agreement between Owner and Contractor.  Any reference in this document to the General Conditions
of the Contract for Construction, AIA Document A201, or some abbreviated reference thereof, shall mean the AIA
A201, 2007 Edition as modified by OSE Form 00811 – Standard Supplementary Conditions.

3.2 Delete the language of Section 1.1.8 and substitute the word “Reserved.” 

3.3 Add the following Section 1.1.9: 
1.1.9  NOTICE TO PROCEED 
Notice to Proceed is a document issued by the Owner to the Contractor, with a copy to the Architect, directing the 
Contractor to begin prosecution of the Work in accordance with the requirements of the Contract Documents.  The 
Notice to Proceed shall fix the date on which the Contract Time will commence.  

3.4  Insert the following at the end of Section 1.2.1: 
In the event of patent ambiguities within or between parts of the Contract Documents, the contractor shall 1) provide 
the better quality or greater quantity of Work, or 2) comply with the more stringent requirement, either or both in 
accordance with the Architect’s interpretation.  

3.5  Delete Section 1.5.1 and substitute the following: 
1.5.1  The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 
Instruments of Service and will retain all common law, statutory and other reserved rights, including copyrights.  The 
Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers shall not own or claim a 
copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for other 
purposes in connection with this Project is not to be construed as a violation of the Architect’s or Architect’s 
consultants’ reserved rights. 

3.6 Delete Section 2.1.1 and substitute the following: 
2.1.1  The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract 
Documents as if singular in number.  The Owner shall designate in writing a representative who shall have express 
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization, except as 
provided in Section 7.1.2.  Except as otherwise provided in Section 4.2.1, the Architect does not have such authority. 
The term “Owner” means the Owner or the Owner’s Representative. [Reference § 8.2 of the Agreement.]  

3.7 Delete Section 2.1.2 and substitute the following: 
2.1.2  The Owner shall furnish to the Contractor within fifteen days after receipt of a written request, information 
necessary and relevant for the Contractor to post Notice of Project Commencement pursuant to Title 29, Chapter 5, 
Section 23 of the South Carolina Code of Laws, as amended. 
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3.8 Delete Section 2.2.3 and substitute the following: 
2.2.3  The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for the 
site of the Project, and a legal description of the site. Subject to the Contractor’s obligations, including those in Section 
3.2, the Contractor shall be entitled to rely on the accuracy of information furnished by the Owner pursuant to this 
Section but shall exercise proper precautions relating to the safe performance of the Work. 

3.9 Replace the period at the end of the last sentence of Section 2.2.4 with a semicolon and insert the following after the 
inserted semicolon:  
“however, the Owner does not warrant the accuracy of any such information requested by the Contractor that is not 
otherwise required of the Owner by the Contract Documents.  Neither the Owner nor the Architect shall be required to 
conduct investigations or to furnish the Contractor with any information concerning subsurface characteristics or other 
conditions of the area where the Work is to be performed beyond that which is provide in the Contract Documents.” 

3.10 Delete Section 2.2.5 and substitute the following:  
2.2.5  Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor with two hard 
copies and one electronic copy (.pdf format) of the Contract Documents.  The Contractor may make reproductions of 
the Contract Documents pursuant to Section 1.5.2. 

3.11 Add the following Sections 2.2.6 and 2.2.7:  
2.2.6  The Owner assumes no responsibility for any conclusions or interpretation made by the Contractor based on 
information made available by the Owner.  
2.2.7  The Owner shall obtain, at its own cost, general building and specialty inspection services as required by the 
Contract Documents.  The Contractor shall be responsible for payment of any charges imposed for reinspections. 

3.12  Delete Section 2.4 and substitute the following:  
2.4  If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a ten-day period after receipt of written notice from the Owner to commence and continue correction of such 
default or neglect, including but not limited to providing necessary resources, with diligence and promptness, the 
Owner may, without prejudice to other remedies the Owner may have, correct such deficiencies.  In such case an 
appropriate Change Directive shall be issued deducting from payments then or thereafter due the Contractor the 
reasonable cost of correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s 
additional services made necessary by such default, neglect or failure.  If payments then or thereafter due the 
Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to the Owner. 

3.13 Insert the following at the end of Section 3.2.1:  
The Contractor acknowledges that it has investigated and satisfied itself as to the general and local conditions which 
can affect the work or its cost, including but not limited to (1) conditions bearing upon transportation, disposal, 
handling, and storage of materials; (2) the availability of labor, water, electric power, and roads; (3) uncertainties of 
weather, river stages, tides, or similar physical conditions at the site; (4) the conformation and conditions of the 
ground; and (5) the character of equipment and facilities needed preliminary to and during work performance.  The 
Contractor also acknowledges that it has satisfied itself as to the character, quality, and quantity of surface and 
subsurface materials or obstacles to be encountered insofar as this information is reasonably ascertainable from an 
inspection of the site, including all exploratory work done by the Owner, as well as from the drawings and 
specifications made a part of this contract.  Any failure of the Contractor to take the actions described and 
acknowledged in this paragraph will not relieve the Contractor from responsibility for estimating properly the 
difficulty and cost of successfully performing the work, or for proceeding to successfully perform the work without 
additional expense to the Owner. 

3.14 In the third sentence of Section 3.2.4, insert the word “latent” before the word “errors.” 

3.15  In the last sentence of Section 3.3.1, insert the words “by the Owner in writing” after the word “instructed.”  

3.16  Delete the third sentence of Section 3.5 and substitute the following sentences:  
Work, materials, or equipment not conforming to these requirements shall be considered defective.  Unless caused by 
the Contractor or a subcontractor at any tier, the Contractor’s warranty excludes remedy for damage or defect caused 
by abuse, alterations to the Work not executed by the Contractor, improper or insufficient maintenance, improper 
operation, or normal wear and tear and normal usage.   
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3.17 Insert the following at the end of Section 3.6:  
The Contractor shall comply with the requirements of Title 12, Chapter 8 of the South Carolina Code of Laws, as 
amended, regarding withholding tax for nonresidents, employees, contractors and subcontractors. 

3.18 In Section 3.7.1, delete the words “the building permit as well as for other” and insert the following sentence at the 
end of this section:  
Pursuant to Title 10, Chapter 1, Section 180 of the South Carolina Code of Laws, as amended, no local general or 
specialty building permits are required for state buildings.  

3.19 Delete the last sentence of Section 3.7.5 and substitute the following:  
Adjustments in the Contract Sum and Contract Time arising from the existence of such remains or features may be 
made as provided in Article 7.3.3. 

3.20 Delete the last sentence of Section 3.8.2.3 and substitute the following:  
The amount of the Change Order shall reflect the difference between actual costs, as documented by invoices, and the 
allowances under Section 3.8.2.1. 

3.21 In Section 3.9.1, insert a comma after the word “superintendent” in the first sentence and insert the following after the 
inserted comma: 
acceptable to the Owner,  

3.22 Delete Section 3.9.2 and substitute the following:  
3.9.2  The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner the 
name and qualifications of a proposed superintendent.  The Owner may reply within 14 days to the Contractor in 
writing stating (1) whether the Owner has reasonable objection to the proposed superintendent or (2) that the Owner 
requires additional time to review. Failure of the Owner to reply within the 14-day period shall constitute notice of no 
reasonable objection. 

3.23  After the first sentence in Section 3.9.3, insert the following sentence:  
The Contractor shall notify the Owner, in writing, of any proposed change in the superintendent, including the reason 
therefore, prior to making such change. 

3.24 Delete Section 3.10.3 and substitute the following:  
3.10.3  Additional requirements, if any, for the constructions schedule are as follows: 
(Check box if applicable to this Contract)) 

 The construction schedule shall be in a detailed precedence-style critical path management (CPM) or primavera-
type format satisfactory to the Owner and the Architect that shall also (1) provide a graphic representation of all 
activities and events that will occur during performance of the work; (2) identify each phase of construction and 
occupancy; and (3) set forth dates that are critical in ensuring the timely and orderly completion of the Work in 
accordance with the requirements of the Contract Documents (hereinafter referred to as “Milestone Dates”).  Upon 
review and acceptance by the Owner and the Architect of the Milestone Dates, the construction schedule shall be 
deemed part of the Contract Documents and attached to the Agreement as Exhibit “A.”  If not accepted, the 
construction schedule shall be promptly revised by the Contractor in accordance with the recommendations of the 
Owner and the Architect and resubmitted for acceptance.  The Contactor shall monitor the progress of the Work for 
conformance with the requirements of the construction schedule and shall promptly advise the Owner of any delays or 
potential delays.  Whenever the approved construction schedule no longer reflects actual conditions and progress of 
the work or the Contract Time is modified in accordance with the terms of the Contract Documents, the Contractor 
shall update the accepted construction schedule to reflect such conditions. In the event any progress report indicates 
any delays, the Contractor shall propose an affirmative plan to correct the delay, including overtime and/or additional 
labor, if necessary.  In no event shall any progress report constitute an adjustment in the Contract Time, any Milestone 
Date, or the Contract Sum unless any such adjustment is agreed to by the Owner and authorized pursuant to Change 
Order. 

3.25 Add the following Section 3.10.4:  
3.10.4  Owner’s review and acceptance of Contractor’s schedule is not conducted for the purpose of either determining 
its accuracy and completeness or approving the construction means, methods, techniques, sequences or procedures.  
The Owner’s approval shall not relieve the Contractor of any obligations.  Unless expressly addressed in a 
Modification, the Owner's approval of a schedule shall not change the Contract Time.  
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3.26 Add the following Section 3.12.5.1:  
3.12.5.1  The fire sprinkler shop drawings shall be prepared by a licensed fire sprinkler contractor and shall accurately 
reflect actual conditions affecting the required layout of the fire sprinkler system.  The fire sprinkler contractor shall 
certify the accuracy of his shop drawings prior to submitting them for review and approval.  The fire sprinkler shop 
drawings shall be reviewed and approved by the Architect’s engineer of record who, upon approving the sprinkler 
shop drawings will submit them to the State Fire Marshal or other authorities having jurisdiction for review and 
approval.  The Architect’s engineer of record will submit a copy of the State Fire Marshal’s approval letter to the 
Contractor, Architect, and OSE.  Unless authorized in writing by OSE, neither the Contractor nor subcontractor at any 
tier shall submit the fire sprinkler shop drawings directly to the State Fire Marshal or other authorities having 
jurisdiction for approval. 

3.27 In the fourth sentence of Section 3.12.10, after the comma following the words “licensed design professional,” insert 
the following: 
who shall comply with reasonable requirements of the Owner regarding qualifications and insurance and  

3.28 In Section 3.13, insert the section number “3.13.1” before the before the opening words “The Contractors shall.” 

3.29 Add the following Sections 3.13.2 and 3.13.3: 
3.13.2  Protection of construction materials and equipment stored at the Project site from weather, theft, vandalism, 
damage, and all other adversity is solely the responsibility of the Contractor.  The Contractor shall perform the work in 
a manner that affords reasonable access, both vehicular and pedestrian, to the site of the Work and all adjacent areas.  
The Work shall be performed, to the fullest extent reasonably possible, in such a manner that public areas adjacent to 
the site of the Work shall be free from all debris, building materials, and equipment likely to cause hazardous 
conditions. 
3.13.3  The Contractor and any entity for which the Contractor is responsible shall not erect any sign on the Project 
site without the prior written consent of the Owner. 

3.30 In the first sentence of Section 3.18.1, after the parenthetical “…(other than the Work itself),…” and before the word 
“…but...”, insert the following: 
including loss of use resulting therefrom,  

3.31 Delete Section 4.1.1 and substitute the following:  
4.1.1  The Architect is that person or entity identified as the Architect in the Agreement and is referred to throughout 
the Contract Documents as if singular in number.  

3.32 Insert the following at the end of Section 4.2.1:  
Any reference in the Contract Documents to the Architect taking action or rendering a decision with a “reasonable 
time” is understood to mean no more than fourteen days, unless otherwise specified in the Contract Documents or 
otherwise agreed to by the parties. 

3.33 Delete the first sentence of Section 4.2.2 and substitute the following:  
The Architect will visit the site as necessary to fulfill its obligation to the Owner for inspection services, if any, and, at 
a minimum, to assure conformance with the Architect’s design as shown in the Contract Documents and to observe the 
progress and quality of the various components of the Contractor’s Work, and to determine if the Work observed is 
being performed in a manner indicating that the Work, when fully completed, will be in accordance with the Contract 
Documents. 

3.34 Delete the first sentence of Section 4.2.3 and substitute the following: 

On the basis of the site visits, the Architect will keep the Owner informed about the progress and quality of the portion 
of the Work completed, and report to the Owner (1) deviations from the Contract Documents and from the most recent 
construction schedule submitted by the Contractor, and (2) defects and deficiencies observed in the Work. 

3.35 In Section 4.2.5, after the words “evaluations of the” and before the word “Contractor’s,” insert the following: 
Work completed and correlated with the  

3.36 Delete the first sentence of Section 4.2.11 and substitute the following:  
4.2.11  The Architect will, in the first instance, interpret and decide matters concerning performance under, and 
requirements of, the Contract Documents on written request of either the Owner or Contractor.  Upon receipt of such 
request, the Architect will promptly provide the non-requesting party with a copy of the request.   
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3.37 Insert the following at the end of Section 4.2.12:  
If either party disputes the Architects interpretation or decision, that party may proceed as provided in Article 15.  The 
Architect’s interpretations and decisions may be, but need not be, accorded any deference in any review conducted 
pursuant to law or the Contract Documents. 

3.38 Delete Section 4.2.14 and substitute the following:  
The Architect will review and respond to requests for information about the Contract Documents so as to avoid delay 
to the construction of the Project.  The Architect’s response to such requests will be made in writing with reasonable 
promptness.  If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications in response 
to the requests for information.  Any response to a request for information must be consistent with the intent of, and 
reasonably inferable from, the Contract Documents and will be in writing or in the form of drawings.  Unless issued 
pursuant to a Modification, supplemental Drawings or Specifications will not involve an adjustment to the Contract 
Sum or Contract Time.  

3.39 Delete Section 5.2.1 and substitute the following:  
5.2.1  Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, within fourteen 
days after posting of the Notice of Intent to Award the Contract, shall furnish in writing to the Owner through the 
Architect the names of persons or entities (excluding Listed Subcontractors but including those who are to furnish 
materials or equipment fabricated to a special design) proposed for each principal portion of the Work.  The Owner 
may reply within 14 days to the Contractor in writing stating (1) whether the Owner has reasonable objection to any 
such proposed person or entity.  Failure of the Owner to reply within the 14 day period shall constitute notice of no 
reasonable objection. 

3.40 Delete Section 5.2.2 and substitute the following:   
5.2.2  The Contractor shall not contract with a proposed person or entity to whom the Owner has made reasonable and 
timely objection.  The Owner shall not direct the Contractor to contract with any specific individual or entity for 
supplies or services unless such supplies and services are necessary for completion of the Work and the specified 
individual or entity is the only source of such supply or services.  

3.41 In the first sentence of Section 5.2.3, delete the words “…or Architect…” in the two places they appear.  

3.42 Delete the words “…or Architect…” in the in the first sentence of Section 5.2.4 and insert the following sentence at 
the end of Section 5.2.4: 
The Contractor’s request for substitution must be made to the Owner in writing accompanied by supporting 
information.  

3.43 Add the following Section 5.2.5: 
5.2.5  A Subcontractor identified in the Contractor’s Bid in response the specialty subcontractor listing requirements of 
Section 7 of the Bid Form (SE-330) may only be substituted in accordance with and as permitted by the provisions of 
Title 11, Chapter 35, Section 3021 of the South Carolina Code of Laws, as amended.  A proposed substitute for a 
Listed Subcontractor shall be subject to the Owner’s approval as set forth is Section 5.2.3. 

3.44 Add the following Section 5.2.6: 
5.2.6  The Iran Divestment Act List is a list published by the State Fiscal Accountability Authority pursuant to Section 
11-57-310 that identifies persons engaged in investment activities in Iran.  Currently, the list is available at the 
following URL: http://procurement.sc.gov/PS/PS-iran-divestment.phtm(.)  Consistent with Section 11-57-330(B), the 
Contractor shall not contract with any person to perform a part of the Work, if, at the time you enter into the 
subcontract, that person is on the then-current version of the Iran Divestment Act List.  

3.45 In Section 5.3, delete everything following the heading “SUBCONTRACTUAL RELATIONS” and insert the following 
Sections 5.3.1, 5.3.2, 5.3.3, and 5.3.4:  
5.3.1  By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to 
be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 
Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and Architect.  Each 
subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract Documents 
with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not prejudice such 
rights, and shall allow to the Subcontractor, unless specifically provided otherwise herein or in the subcontract 
agreement, the benefit of all rights, remedies and redress against the Contractor that the Contractor, by the Contract 

http://procurement.sc.gov/PS/PS-iran-divestment.phtm
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Documents, has against the Owner.  Where appropriate, the Contractor shall require each Subcontractor to enter into 
similar agreements with Sub-subcontractors.  The Contractor shall make available to each proposed Subcontractor, 
prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor will 
be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of the 
proposed subcontract agreement that may be at variance with the Contract Documents.  Subcontractors will similarly 
make copies of applicable portions of such documents available to their respective proposed Sub-subcontractors.  
5.3.2  Without limitation on the generality of Section 5.3.1, each Subcontract agreement and each Sub-subcontract 
agreement shall include, and shall be deemed to include, the following Sections of these General Conditions: 3.2, 3.5, 
3.18, 5.3, 5.4, 6.2.2, 7.3.3, 7.5, 7.6, 13.1, 13.12, 14.3, 14.4, and 15.1.6. 
5.3.3  Each Subcontract Agreement and each Sub-subcontract agreement shall exclude, and shall be deemed to 
exclude, Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of these General Conditions.  In the 
place of these excluded sections of the General Conditions, each Subcontract Agreement and each Sub-subcontract 
may include Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of AIA Document A201-2007, 
Conditions of the Contract, as originally issued by the American Institute of Architects. 
5.3.4  The Contractor shall assure the Owner that all agreements between the Contractor and its Subcontractor 
incorporate the provisions of Subparagraph 5.3.1 as necessary to preserve and protect the rights of the Owner and the 
Architect under the Contract Documents with respect to the work to be performed by Subcontractors so that the 
subcontracting thereof will not prejudice such rights.  The Contractor’s assurance shall be in the form of an affidavit or in 
such other form as the Owner may approve.  Upon request, the Contractor shall provide the Owner or Architect with copies 
of any or all subcontracts or purchase orders. 

3.46 Delete the last sentence of Section 5.4.1.  

3.47 Add the following Sections 5.4.4, 5.4.5 and 5.4.6:  
5.4.4  Each subcontract shall specifically provide that the Owner shall only be responsible to the subcontractor for 
those obligations of the Contractor that accrue subsequent to the Owner’s exercise of any rights under this conditional 
assignment.  
5.4.5  Each subcontract shall specifically provide that the Subcontractor agrees to perform portions of the Work 
assigned to the Owner in accordance with the Contract Documents. 
5.4.6  Nothing in this Section 5.4 shall act to reduce or discharge the Contractor’s payment bond surety’s obligations 
to claimants for claims arising prior to the Owner’s exercise of any rights under this conditional assignment.  

3.48 Delete the language of Section 6.1.4 and substitute the word “Reserved.” 

3.49  Insert the following at the end of Section 7.1.2:  
If the amount of a Modification exceeds the limits of the Owner’s Construction Change Order Certification (reference 
Section 9.1.7.2 of the Agreement), then the Owner’s agreement is not effective, and Work may not proceed, until 
approved in writing by the Office of State Engineer. 

3.50 Delete Section 7.2.1 and substitute the following: 
7.2.1 A Change Order is a written instrument prepared by the Architect (using State Form SE-380 “Construction 
Change Order”) and signed by the Owner, Contractor and Architect stating their agreement upon all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 

3.51 Add the following Sections 7.2.2, 7.2.3, 7.2.4, and 7.2.5: 
7.2.2  If a Change Order provides for an adjustment to the Contract Sum, the adjustment must be calculated in 
accordance with Section 7.3.3. 
7.2.3  At the Owner’s request, the Contractor shall prepare a proposal to perform the work of a proposed Change Order 
setting forth the amount of the proposed adjustment, if any, in the Contract Sum; and the extent of the proposed 
adjustment, if any, in the Contract Time. Any proposed adjustment in the Contract sum shall be prepared in 
accordance with Section 7.2.2.  The Owner’s request shall include any revisions to the Drawings or Specifications 
necessary to define any changes in the Work.  Within fifteen days of receiving the request, the Contractor shall submit 
the proposal to the Owner and Architect along with all documentation required by Section 7.6.   



2015 Edition 
Rev. 1/2016 

OSE FORM 00811 
STANDARD SUPPLEMENTARY CONDITIONS  

 7 of 21 OSE Form 00811 

7.2.4  If the Contractor requests a Change Order, the request shall set forth the proposed change in the Work and shall 
be prepared in accordance with Section 7.2.3.  If the Contractor requests a change to the Work that involves a revision 
to either the Drawings or Specifications, the Contractor shall reimburse the Owner for any expenditure associated with 
the Architects’ review of the proposed revisions, except to the extent the revisions are accepted by execution of a 
Change Order.  
7.2.5  Agreement on any Change Order shall constitute a final settlement of all matters relating to the change in the 
Work that is the subject of the Change Order, including, but not limited to, any adjustments to the Contract Sum or the 
Contract Time. 

3.52 Delete 7.3.3 and substitute the following:  
7.3.3  PRICE ADJUSTMENTS  
7.3.3.1  If any Modification, including a Construction Change Directive, provides for an adjustment to the Contract 
Sum, the adjustment shall be based on whichever of the following methods is the most valid approximation of the 
actual cost to the contractor, with overhead and profit as allowed by Section 7.5: 

.1 Mutual acceptance of a lump sum; 

.2 Unit prices stated in the Contract Documents, except as provided in Section 7.3.4, or subsequently agreed 
upon; 

.3 Cost attributable to the events or situations under applicable clauses with adjustment of profits or fee, all 
as specified in the contract, or subsequently agreed upon by the parties, or by some other method as the 
parties may agree; or 

.4 As provided in Section 7.3.7. 
7.3.3.2  Consistent with Section 7.6, costs must be properly itemized and supported by substantiating data sufficient to 
permit evaluation before commencement of the pertinent performance or as soon after that as practicable.  All costs 
incurred by the Contractor must be justifiably compared with prevailing industry standards.  Except as provided in 
Section 7.5, all adjustments to the Contract Price shall be limited to job specific costs and shall not include indirect 
costs, overhead, home office overhead, or profit. 

3.53 Delete Section 7.3.7 and substitute the following:   
7.3.7  If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 
the Architect shall make an initial determination, consistent with Section 7.3.3, of the method and the adjustment on 
the basis of reasonable expenditures and savings of those performing the Work attributable to the change, including, in 
case of an increase in the Contract Sum, an amount for overhead and profit as set forth in Section 7.5.  In such case, 
and also under Section 7.3.3.1.3, the Contractor shall keep and present, in such form as the Architect may prescribe, an 
itemized accounting together with appropriate supporting data.  Unless otherwise provided in the Contract Documents, 
costs for the purposes of this Section 7.3.7 shall be limited to the following: 

.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits required by 
agreement or custom, and workers’ compensation insurance; 

.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated or 
consumed; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor or 
others; and 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to the 
Work. 

3.54 Delete Section 7.3.8 and substitute the following: 
7.3.8  Using the percentages stated in Section 7.5, any adjustment to the Contract Sum for deleted work shall include 
any overhead and profit attributable to the cost for the deleted Work. 

3.55 Add the following Sections 7.5 and 7.6:  
7.5  AGREED OVERHEAD AND PROFIT RATES  
7.5.1  For any adjustment to the Contract Sum for which overhead and profit may be recovered, other than those made 
pursuant to Unit Prices stated in the Contract Documents, the Contractor agrees to charge and accept, as full payment 
for overhead and profit, the following percentages of costs attributable to the change in the Work.  The percentages 
cited below shall be considered to include all indirect costs including, but not limited to: field and office managers, 
supervisors and assistants, incidental job burdens, small tools, and general overhead allocations.  The allowable 
percentages for overhead and profit are as follows:   
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.1 To the Contractor for work performed by the Contractor’s own forces, 17% of the Contractor’s actual 
costs. 

.2 To each Subcontractor for work performed by the Subcontractor’s own forces, 17% of the subcontractor’s 
actual costs. 

.3 To the Contractor for work performed by a subcontractor, 10% of the subcontractor’s actual costs (not 
including the subcontractor’s overhead and profit). 

7.6  PRICING DATA AND AUDIT  
7.6.1  Cost or Pricing Data. 
Upon request of the Owner or Architect, Contractor shall submit cost or pricing data prior to execution of a 
Modification which exceeds $500,000. Contractor shall certify that, to the best of its knowledge and belief, the cost or 
pricing data submitted is accurate, complete, and current as of a mutually determined specified date prior to the date of 
pricing the Modification.  Contractor’s price, including profit, shall be adjusted to exclude any significant sums by 
which such price was increased because Contractor furnished cost or pricing data that was inaccurate, incomplete, or 
not current as of the date specified by the parties.  Notwithstanding Subparagraph 9.10.4, such adjustments may be 
made after final payment to the Contractor.  
7.6.2  Cost or pricing data means all facts that, as of the date specified by the parties, prudent buyers and sellers would 
reasonably expect to affect price negotiations significantly.  Cost or pricing data are factual, not judgmental; and are 
verifiable.  While they do not indicate the accuracy of the prospective contractor's judgment about estimated future 
costs or projections, they do include the data forming the basis for that judgment.  Cost or pricing data are more than 
historical accounting data; they are all the facts that can be reasonably expected to contribute to the soundness of 
estimates of future costs and to the validity of determinations of costs already incurred.  
7.6.3  Records Retention. 
As used in Section 7.6, the term "records" means any books or records that relate to cost or pricing data that Contractor 
is required to submit pursuant to Section 7.6.1.  Contractor shall maintain records for three years from the date of final 
payment, or longer if requested by the chief procurement officer.  The Owner may audit Contractor’s records at 
reasonable times and places. 

3.56 Delete Section 8.2.2 and substitute the following: 
8.2.2  The Contractor shall not knowingly commence operations on the site or elsewhere prior to the effective date of 
surety bonds and insurance required by Article 11 to be furnished by the Contractor and Owner.  The date of 
commencement of the Work shall not be changed by the effective date of such surety bonds or insurance.  

3.57 Delete Section 8.3.1 and substitute the following: 
8.3.1  If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of the 
Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or by changes 
ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other causes 
beyond the control of the Contractor and any subcontractor at any tier; or by delay authorized by the Owner pending 
dispute resolution; or by other causes that the Architect determines may justify delay, then to the extent such delay will 
prevent the Contractor from achieving Substantial Completion within the Contract Time and provided the delay (1) is 
not caused by the fault or negligence of the Contractor or a subcontractor at any tier and (2) is not due to unusual delay 
in the delivery of supplies, machinery, equipment, or services when such supplies, machinery, equipment, or services 
were obtainable from other sources in sufficient time for the Contractor to meet the required delivery, the Contract 
Time shall be extended by Change Order for such reasonable time as the Architect may determine. 

3.58 Insert the following at the end of Section 9.1:   
All changes to the Contract Sum shall be adjusted in accordance with Section 7.3.3. 

3.59 Delete Section 9.2 and substitute the following:  
9.2  SCHEDULE OF VALUES 
9.2.1  The Contractor shall submit to the Architect, within ten days of full execution of the Agreement, a schedule of 
values allocating the entire Contract Sum to the various portions of the Work and prepared in such form and supported 
by such data to substantiate its accuracy as the Architect may require.  This schedule, unless objected to by the 
Architect, shall be used as a basis for reviewing the Contractor’s Applications for Payment.  As requested by the 
Architect, the Contractor and each Subcontractor shall prepare a trade payment breakdown for the Work for which 
each is responsible, such breakdown being submitted on a uniform standardized format approved by the Architect and 
Owner.  The breakdown shall be divided in detail, using convenient units, sufficient to accurately determine the value 
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of completed Work during the course of the Project.  The Contractor shall update the schedule of values as required by 
either the Architect or Owner as necessary to reflect: 

.1 the description of Work (listing labor and material separately); 

.2 the total value; 

.3 the percent and value of the Work completed to date; 

.4 the percent and value of previous amounts billed; and 

.5 the current percent completed and amount billed. 
9.2.2  Any schedule of values or trade breakdown that fails to include sufficient detail, is unbalanced, or exhibits 
"front-loading" of the value of the Work shall be rejected.  If a schedule of values or trade breakdown is used as the 
basis for payment and later determined to be inaccurate, sufficient funds shall be withheld from future Applications for 
Payment to ensure an adequate reserve (exclusive of normal retainage) to complete the Work. 

3.60 Delete Section 9.3.1 and substitute the following: 
Monthly, the Contractor shall submit to the Architect an itemized Application for Payment prepared in accordance 
with the schedule of values, if required under Section 9.2., for completed portions of the Work.  Such application shall 
be notarized, if required, and supported by such data substantiating the Contractor’s right to payment as the Owner or 
Architect may require (such as copies of requisitions from Subcontractors and material suppliers) and shall reflect 
retainage and any other adjustments provided in Section 5 of the Agreement.  If required by the Owner or Architect, 
the Application for Payment shall be accompanied by a current construction schedule. 

3.61 In Section 9.3.2, add the following words to the end of the second sentence: 
provided such materials or equipment will be subsequently incorporated in the Work 
Insert the following at the end of Section 9.3.2:  
The Contractor shall 1) protect such materials from diversion, vandalism, theft, destruction, and damage, 2) mark such 
materials specifically for use on the Project, and 3) segregate such materials from other materials at the storage 
facility.  The Architect and the Owner shall have the right to make inspections of the storage areas at any time. 

3.62 In Section 9.4.2, in the first sentence, after the words “Work has progressed to the point indicated,” insert the 
following: 
in both the Application for Payment and, if required to be submitted by the Contractor, the accompanying current 
construction schedule  
In the last sentence, delete the third item starting with “(3) reviewed copies” and ending with “Contractor’s right to 
payment,” 

3.63 In Section 9.5.1, in the first sentence, delete the word “may” after the opening words “The Architect” and substitute 
the word “shall.”  
In Section 9.5.1, insert the following sentence after the first sentence: 
The Architect shall withhold a Certificate of Payment if the Application for Payment is not accompanied by the 
current construction schedule required by Section 3.10.1.  

3.64 In Section 9.6.2, delete the word “The…” at the beginning of the first sentence and substitute the following:  
Pursuant to Chapter 6 of Title 29 of the South Carolina Code of Laws, as amended, the 

3.65 Delete Section 9.7 and substitute following:  
9.7  FAILURE OF PAYMENT 
If the Architect does not issue a Certificate for Payment to the Owner, through no fault of the Contractor, within seven 
days after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within 
seven days after the time established in the Contract Documents the amount certified by the Architect or awarded by a 
final dispute resolution order, then the Contractor may, upon seven additional days’ written notice to the Owner and 
Architect, stop the Work until payment of the amount owing has been received.  The Contract Time shall be extended 
appropriately and the Contract Sum shall be increased, in accordance with the provisions of Section 7.3.3, by the 
amount of the Contractor’s reasonable costs of shut-down, delay and start-up, plus interest as provided for in the 
Contract Documents. 

3.66 Insert the following words at the end of the sentence in Section 9.8.1:  
and when all required occupancy permits, if any, have been issued and copies have been delivered to the Owner.  
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3.67 In Section 9.8.2, insert the word “written” after the word “comprehensive” and before the word “list.”  

3.68 Delete Section 9.8.3 and substitute the following:  
9.8.3.1  Upon receipt of the Contractor’s list, the Architect, with the Owner and any other person the Architect or the 
Owner choose, will make an inspection on a date and at a time mutually agreeable to the Architect, Owner, and 
Contractor, to determine whether the Work or designated portion thereof is substantially complete.  The Contractor 
shall furnish access for the inspection and testing as provided in this Contract.  The inspection shall include a 
demonstration by the Contractor that all equipment, systems and operable components of the Work function properly 
and in accordance with the Contract Documents.  If the Architect’s inspection discloses any item, whether or not 
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so that 
the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor shall, 
before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification by the 
Architect.  In such case, the Contractor shall then submit a request for another inspection by the Architect to determine 
Substantial Completion.  If more than one Substantial Completion inspection is required, the Contractor shall 
reimburse the Owner for all costs of reinspections or, at the Owner’s option, the costs may be deducted from payments 
due to the Contractor. 
9.8.3.2  If the Architect and Owner concur in the Contractor’s assessment that the Work or a portion of the Work is 
safe to occupy, the Owner and Contractor may arrange for a Certificate of Occupancy Inspection by OSE.  The Owner, 
Architect, and Contractor shall be present at OSE’s inspection.  Upon verifying that the Work or a portion of the Work 
is substantially complete and safe to occupy, OSE will issue, as appropriate, a Full or Partial Certificate of Occupancy. 

3.69 In the second sentence of Section 9.8.5, delete the words “and consent of surety, if any.” 

3.70 In the first sentence of Section 9.9.1, delete the words “Section 11.3.1.5”and substitute the words “Section 11.3.1.3." 

3.71 Delete Section 9.10.1 and substitute the following: 
9.10.1  Unless the parties agree otherwise in the Certificate of Substantial Completion, the Contractor shall achieve 
Final Completion no later than thirty days after Substantial Completion.  Upon receipt of the Contractor’s written 
notice that the Work is ready for final inspection and acceptance and upon receipt of a final Application for Payment, 
the Architect, with the Owner and any other person the Architect or the Owner choose, will make an inspection on a 
date and at a time mutually agreeable to the Architect, Owner, and Contractor, and, when the Architect finds the Work 
acceptable under the Contract Documents and the Contract fully performed, the Architect will promptly issue a final 
Certificate for Payment stating that to the best of the Architect’s knowledge, information and belief, and on the basis 
of the Architect’s on-site visits and inspections, the Work has been completed in accordance with terms and conditions 
of the Contract Documents and that the entire balance found to be due the Contractor and noted in the final Certificate 
is due and payable.  The Architect’s final Certificate for Payment will constitute a further representation that 
conditions listed in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been fulfilled.  
If more than one Final Completion inspection is required, the Contractor shall reimburse the Owner for all costs of 
reinspections or, at the Owner’s option, the costs may be deducted from payments due to the Contractor.  If the 
Contractor does not achieve final completion within thirty days after Substantial Completion or the timeframe agreed 
to by the parties in the Certificate of Substantial Completion, whichever is greater, the Contractor shall be responsible 
for any additional Architectural fees resulting from the delay.  

3.72 Delete the first sentence of Section 9.10.2 and substitute the following:  
Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to the 
Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with the 
Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts withheld by 
Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract 
Documents to remain in force after final payment is currently in effect and will not be canceled or allowed to expire 
until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement that the Contractor 
knows of no substantial reason that the insurance will not be renewable to cover the period required by the Contract 
Documents, (4) consent of surety, if any, to final payment (5), if required by the Owner, other data establishing 
payment or satisfaction of obligations, such as receipts, releases and waivers of liens, claims, security interests or 
encumbrances arising out of the Contract, to the extent and in such form as may be designated by the Owner, (6) 
required Training Manuals, (7) equipment Operations and Maintenance Manuals, (8) any certificates of testing, 
inspection or approval required by the Contract Documents and not previously provided (9) all warranties and 
guarantees required under or pursuant to the Contract Documents, and (10) one copy of the Documents required by 
Section 3.11. 
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3.73 Delete the first sentence of Section 9.10.3 and substitute the following: 
If, after Substantial Completion of the Work, final completion thereof is delayed 60 days through no fault of the 
Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner shall, 
upon application by the Contractor and certification by the Architect, and without terminating the Contract, make 
payment of the balance due for that portion of the Work fully completed and accepted. 

3.74 Delete Section 9.10.5 and substitute the following: 
9.10.5  Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a waiver of 
claims by that payee except those specific claims in stated amounts that have been previously made in writing and 
identified by that payee as unsettled at the time of final Application for Payment. 

3.75 Add the following Section 9.10.6:  
9.10.6  If OSE has not previously issued a Certificate of Occupancy for the entire Project, the Parties shall arrange for 
a representative of OSE to participate in the Final Completion Inspection.  Representatives of the State Fire Marshal’s 
Office and other authorities having jurisdiction may be present at the Final Completion Inspection or otherwise inspect 
the completed Work and advise the Owner whether the Work meets their respective requirements for the Project. 

3.76 Delete Section 10.3.1 and substitute the following: 
10.3.1  If the Contractor encounters a hazardous material or substance which was not discoverable as provided in 
Section 3.2.1 and not required by the Contract Documents, and if reasonable precautions will be inadequate to prevent 
foreseeable bodily injury or death to persons or serious loss to real or personal property resulting from such material or 
substance encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately 
stop Work in the affected area and report the condition to the Owner and Architect in writing.  Hazardous materials or 
substances are those hazardous, toxic, or radioactive materials or substances subject to regulations by applicable 
governmental authorities having jurisdiction, such as, but not limited to, the S.C. Department of Health and 
Environmental Control, the U.S. Environmental Protection Agency, and the U.S. Nuclear Regulatory Commission. 

3.77 Insert the following at the end of Section 10.3.2:  
In the absence of agreement, the Architect will make an interim determination regarding any delay or impact on the 
Contractor’s additional costs. The Architect’s interim determination of cost shall adjust the Contract Sum on the same 
basis as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 
15.  Any adjustment in the Contract Sum shall be determined in accordance with Section 7.3.3. 

3.78 Delete Section 10.3.3 and substitute the following:  
10.3.3  The Work in the affected area shall be resumed immediately following the occurrence of any one of the 
following events: (a) the Owner causes remedial work to be performed that results in the absence of hazardous 
materials or substances; (b) the Owner and the Contractor, by written agreement, decide to resume performance of the 
Work; or (c) the Work may safely and lawfully proceed, as determined by an appropriate governmental authority or as 
evidenced by a written report to both the Owner and the Contractor, which is prepared by an environmental engineer 
reasonably satisfactory to both the Owner and the Contractor. 

3.79 In Section 10.3.5, delete the word “The” at the beginning of the sentence and substitute the following:  
In addition to its obligations under Section 3.18, the 

3.80 Delete the language of Section 10.3.6 and substitute the word “Reserved.”  

3.81 Insert the following at the end of Section 10.4:  
The Contractor shall immediately give the Architect notice of the emergency.  This initial notice may be oral followed 
within five days by a written notice setting forth the nature and scope of the emergency.  Within fourteen days of the 
start of the emergency, the Contractor shall give the Architect a written estimate of the cost and probable effect of 
delay on the progress of the Work. 

3.82 Delete 11.1.2 and substitute the following:  
11.1.2  The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified below or 
required by law, whichever coverage is greater. Coverages shall be written on an occurrence basis and shall be 
maintained without interruption from the date of commencement of the Work until the date of final payment and 
termination of any coverage required to be maintained after final payment, and, with respect to the Contractor’s 
completed operations coverage, until the expiration of the period for correction of Work or for such other period for 
maintenance of completed operations coverage as specified in the Contract Documents. 
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(1) COMMERCIAL GENERAL LIABILITY: 
(a) General Aggregate (per project)  $1,000,000 
(b) Products/Completed Operations  $1,000,000 
(c) Personal and Advertising Injury  $1,000,000 
(d) Each Occurrence  $1,000,000 
(e) Fire Damage (Any one fire)  $50,000 
(f) Medical Expense (Any one person)  $5,000 

(2) BUSINESS AUTO LIABILITY (including All Owned, Non-owned, and Hired Vehicles): 
(a) Combined Single Limit  $1,000,000  

(3) WORKER’S COMPENSATION: 
(a) State Statutory 
(b) Employers Liability  $100,000 per Acc. 

 $500,000 Disease, Policy Limit 
 $100,000 Disease, Each Employee 

In lieu of separate insurance policies for Commercial General Liability, Business Auto Liability, and Employers 
Liability, the Contractor may provide an umbrella policy meeting or exceeding all coverage requirements set forth in 
this Section 11.1.2. The umbrella policy limits shall not be less than $3,000,000. 

3.83 Delete Section 11.1.3 and substitute the following:  
11.1.3  Prior to commencement of the Work, and thereafter upon replacement of each required policy of insurance, 
Contractor shall provide to the Owner a written endorsement to the Contractor’s general liability insurance policy that: 

(i) names the Owner as an additional insureds for claims caused in whole or in part by the Contractor’s 
negligent acts or omissions during the Contractor’s operations; 

(ii) provides that no material alteration, cancellation, non-renewal, or expiration of the coverage contained in 
such policy shall have effect unless all additional insureds have been given at least ten (10) days prior 
written notice of cancellation for non-payment of premiums and thirty (30) days prior written notice of 
cancellation for any other reason; and  

(iii) provides that the Contractor’s liability insurance policy shall be primary, with any liability insurance of 
the Owner as secondary and noncontributory.  

Prior to commencement of the Work, and thereafter upon renewal or replacement of each required policy of insurance, 
Contractor shall provide to the Owner a signed, original certificate of liability insurance (ACORD 25). Consistent with 
this Section 11.1, the certificate shall identify the types of insurance, state the limits of liability for each type of 
coverage, name the Owner a Consultants as Certificate Holder, provide that the general aggregate limit applies per 
project, and provide that coverage is written on an occurrence basis.  Both the certificates and the endorsements must 
be received directly from either the Contractor's insurance agent or the insurance company.  An additional certificate 
evidencing continuation of liability coverage, including coverage for completed operations, naming the Owner as an 
additional insured for claims made under the Contractor’s completed operations, and otherwise meeting the above 
requirements, shall be submitted with the final Application for Payment as required by Section 9.10.2 and thereafter 
upon renewal or replacement of such coverage until the expiration of the time required by Section 11.1.2.  Information 
concerning reduction of coverage on account of revised limits or claims paid under the General Aggregate, or both, 
shall be furnished by the Contractor with reasonable promptness. 

3.84 Delete Section 11.1.4 and substitute the following: 
11.1.4  A failure by the Owner to either (i) demand a certificate of insurance or written endorsement required by 
Section 11.1, or (ii) reject a certificate or endorsement on the grounds that it fails to comply with Section 11.1, shall 
not be considered a waiver of Contractor's obligations to obtain the required insurance.  

3.85 In Section 11.3.1, delete the first sentence and substitute the following: 
Unless otherwise provided in the Contract Documents, the Contractor shall purchase and maintain, in a company or 
companies lawfully authorized to do business in the jurisdiction in which the Project is located, property insurance 
written on a builder’s risk “all-risk” or equivalent policy form in the amount of the initial Contract Sum, plus value of 
subsequent Contract Modifications and cost of materials supplied or installed by others, comprising total value for the 
entire Project at the site on a replacement cost basis. 

3.86 Delete the language of Section 11.3.1.2 and substitute the word “Reserved.” 

3.87 Delete the language of Section 11.3.1.3 and substitute the word “Reserved.” 
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3.88 Delete Section 11.3.2 and substitute the following: 
11.3.2  BOILER AND MACHINERY INSURANCE 
The Contractor shall purchase and maintain boiler and machinery insurance required by the Contract Documents or by 
law, which shall specifically cover such insured objects during installation and until final acceptance by the Owner; 
this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in the Work, 
and the Owner and Contractor shall both be named insureds. 

3.89 Delete Section 11.3.3 and substitute the following: 
11.3.3  LOSS OF USE INSURANCE 
The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against loss of 
use of the Owner’s property due to fire or other hazards, however caused.  To the extent any losses are covered and 
paid for by such insurance, the Owner waives all rights of action against the Contractor for loss of use of the Owner’s 
property, including consequential losses due to fire or other hazards however caused. 

3.90 Delete Section 11.3.4 and substitute the following:  
11.3.4  If the Owner requests in writing that insurance for risks other than those described herein or other special 
causes of loss be included in the property insurance policy, the Contractor shall, if possible, include such insurance, 
and the cost thereof shall be charged to the Owner by appropriate Change Order. 

3.91 Delete the language of Section 11.3.5 and substitute the word “Reserved.”  

3.92 Delete Section 11.3.6 and substitute the following: 
11.3.6  Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that 
includes insurance coverages required by this Section 11.3.  Each policy shall contain all generally applicable 
conditions, definitions, exclusions and endorsements related to this Project.  Each policy shall contain a provision that 
the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 days’ prior 
written notice has been given to the Owner. 

3.93 Delete the first sentence of Section 11.3.7 and substitute the following:  
The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub-subcontractors, 
agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate contractors described 
in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and employees, for damages caused by 
fire or other causes of loss to the extent the property insurance provided by the Contractor pursuant to this Section 11.3 
covers and pays for the damage, except such rights as they have to proceeds of such insurance held by the Contractor 
as fiduciary.  

3.94 Delete the first sentence of Section 11.3.8 and substitute the following: 
A loss insured under the Contractor’s property insurance shall be adjusted by the Contractor as fiduciary and made 
payable to the Contractor as fiduciary for the insureds, as their interests may appear, subject to requirements of any 
applicable mortgagee clause and of Section 11.3.10. 

3.95 Delete Section 11.3.9 and substitute the following: 
11.3.9  If required in writing by a party in interest, the Contractor as fiduciary shall, upon occurrence of an insured 
loss, give bond for proper performance of the Contractor’s duties.  The cost of required bonds shall be charged against 
proceeds received as fiduciary.  The Contractor shall deposit in a separate account proceeds so received, which the 
Contractor shall distribute in accordance with such agreement as the parties in interest may reach.  If after such loss no 
other special agreement is made and unless the Owner terminates the Contract for convenience, replacement of 
damaged property shall be performed by the Contractor. 

3.96 Delete Section 11.3.10 and substitute the following: 
11.3.10  The Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties 
in interest shall object in writing within five days after occurrence of loss to the Contractor’s exercise of this power; if 
such objection is made, the dispute shall be resolved in the manner provided in the contract between the parties in 
dispute as the method of binding dispute resolution.  The Contractor as fiduciary shall make settlement with insurers 
or, in the case of a dispute over distribution of insurance proceeds, in accordance with a final order or determination 
issued by the appropriate authority having jurisdiction over the dispute. 
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3.97 Delete Section 11.4.1 and substitute the following: 
11.4.1  Before commencing any services hereunder, the Contractor shall provide the Owner with Performance and 
Payment Bonds, each in an amount not less than the Contract Price set forth in Article 4 of the Agreement.  The Surety 
shall have, at a minimum, a ''Best Rating'' of ''A'' as stated in the most current publication of ''Best's Key Rating Guide, 
Property-Casualty''.  In addition, the Surety shall have a minimum ''Best Financial Strength Category'' of ''Class V", 
and in no case less than five (5) times the contract amount.  The Performance Bond shall be written on Form SE-355, 
''Performance Bond'' and the Payment Bond shall written on Form SE-357, ''Labor and Material Payment Bond'', and 
both shall be made payable to the Owner.  

3.98 Delete Section 11.4.2 and substitute the following: 
11.4.2  The Performance and Labor and Material Payment Bonds shall:  

.1 be issued by a surety company licensed to do business in South Carolina; 

.2 be accompanied by a current power of attorney and certified by the attorney-in-fact who executes the bond 
on the behalf of the surety company; and 

.3 remain in effect for a period not less than one (1) year following the date of Substantial Completion or the 
time required to resolve any items of incomplete Work and the payment of any disputed amounts, 
whichever time period is longer. 

3.99 Add the following Sections 11.4.3 and 11.4.4: 
11.4.3  Any bonds required by this Contract shall meet the requirements of the South Carolina Code of Laws and 
Regulations, as amended. 
11.4.4  Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of 
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a 
copy to be furnished. 

3.100 Delete Section 12.1.1 and substitute the following:  
12.1.1  If a portion of the Work is covered contrary to the to requirements specifically expressed in the Contract 
Documents, including inspections of work-in-progress required by all authorities having jurisdiction over the Project, 
it must, upon demand of the Architect or authority having jurisdiction, be uncovered for observation and be replaced at 
the Contractor’s expense without change in the Contract Time. 

3.101 In Section 12.2.2.1, delete the words “and to make a claim for breach of warranty” at the end of the third sentence. 

3.102 In Section 12.2.2.3, add the following to the end of the sentence: 
unless otherwise provided in the Contract Documents. 

3.103 Insert the following at the end of Section 12.2.4: 
If, prior to the date of Substantial Completion, the Contractor, a Subcontractor, or anyone for whom either is 
responsible, uses or damages any portion of the Work, including, without limitation, mechanical, electrical, plumbing, 
and other building systems, machinery, equipment, or other mechanical device, the Contractor shall cause such item to 
be restored to ''like new" condition at no expense to the Owner. 

3.104 Delete Section 13.1 and substitute the following: 
13.1  GOVERNING LAW 
The Contract, any dispute, claim, or controversy relating to the Contract, and all the rights and obligations of the 
parties shall, in all respects, be interpreted, construed, enforced and governed by and under the laws of the State of 
South Carolina, except its choice of law rules. 

3.105 Delete Section 13.2, including its Sub-Sections 13.2.1 and 13.2.2, and substitute the following:  
13.2  SUCCESSORS AND ASSIGNS 
The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal representatives to 
covenants, agreements and obligations contained in the Contract Documents.  Neither party to the Contract shall 
assign the Contract as a whole, or in part, without written consent of the other and then only in accordance with and as 
permitted by Regulation 19-445.2180 of the South Carolina Code of Regulations, as amended.  If either party attempts 
to make such an assignment without such consent, that party shall nevertheless remain legally responsible for all 
obligations under the Contract. 
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3.106 Delete Section 13.3 and substitute the following:   
13.3  WRITTEN NOTICE 
Unless otherwise permitted herein, all notices contemplated by the Contract Documents shall be in writing and shall be 
deemed given:  

.1 upon actual delivery, if delivery is by hand;  

.2 upon receipt by the transmitting party of confirmation or reply, if delivery is by electronic mail, facsimile, 
telex or telegram;   

.3 upon receipt, if delivery is by the United States mail. 
Notice to Contractor shall be to the address provided in Section 8.3.2 of the Agreement.  Notice to Owner shall be to 
the address provided in Section 8.2.2 of the Agreement.  Either party may designate a different address for notice by 
giving notice in accordance with this paragraph.  

3.107 In Section 13.4.1, insert the following at the beginning of the sentence: 
Unless expressly provided otherwise,  

3.108 Add the following Section 13.4.3:  
13.4.3  Notwithstanding Section 9.10.4, the rights and obligations which, by their nature, would continue beyond the 
termination, cancellation, rejection, or expiration of this contract shall survive such termination, cancellation, rejection, 
or expiration, including, but not limited to, the rights and obligations created by the following clauses: 

1.5 Ownership and Use of Drawings, Specifications and Other Instruments of Service;  
3.5  Warranty  
3.17 Royalties, Patents and Copyrights  
3.18 Indemnification  
7.6 Cost or Pricing Data  
11.1 Contractor's Liability Insurance  
11.4 Performance and Payment Bond  
15.1.6 Claims for Listed Damages 
15.1.7 Waiver of Claims Against the Architect  
15.6 Dispute Resolution  
15.6.5  Service of Process 

3.109 Delete Section 13.6 and substitute the following: 
13.6  INTEREST 
Payments due to the Contractor and unpaid under the Contract Documents shall bear interest only if and to the extent 
allowed by Title 29, Chapter 6, Article 1 of the South Carolina Code of Laws.  Amounts due to the Owner shall bear 
interest at the rate of one percent a month or a pro rata fraction thereof on the unpaid balance as may be due. 

3.110 Delete the language of Section 13.7 and substitute the word “Reserved.” 

3.111 Add the following  Sections 13.8 through 13.17:  
13.8  PROCUREMENT OF MATERIALS BY OWNER 
The Contractor accepts assignment of all purchase orders and other agreements for procurement of materials and 
equipment by the Owner that are identified as part of the Contract Documents.  The Contractor shall, upon delivery, be 
responsible for the storage, protection, proper installation, and preservation of such Owner purchased items, if any, as 
if the Contractor were the original purchaser.  The Contract Sum includes, without limitation, all costs and expenses in 
connection with delivery, storage, insurance, installation, and testing of items covered in any assigned purchase orders 
or agreements.  Unless the Contract Documents specifically provide otherwise, all Contractor warranty of 
workmanship and correction of the Work obligations under the Contract Documents shall apply to the Contractor’s 
installation of and modifications to any Owner purchased items,. 
13.9  INTERPRETATION OF BUILDING CODES 
As required by Title 10, Chapter 1, Section 180 of the South Caroline Code of Laws, as amended, OSE shall determine 
the enforcement and interpretation of all building codes and referenced standards on state buildings.  The Contractor 
shall refer any questions, comments, or directives from local officials to the Owner and OSE for resolution. 
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13.10  MINORITY BUSINESS ENTERPRISES 
Contractor shall notify Owner of each Minority Business Enterprise (MBE) providing labor, materials, equipment, or 
supplies to the Project under a contract with the Contractor.  Contractor’s notification shall be via the first monthly 
status report submitted to the Owner after execution of the contract with the MBE. For each such MBE, the Contractor 
shall provide the MBE’s name, address, and telephone number, the nature of the work to be performed or materials or 
equipment to be supplied by the MBE, whether the MBE is certified by the South Carolina Office of Small and 
Minority Business Assistance, and the value of the contract. 
13.11  SEVERABILITY 
If any provision or any part of a provision of the Contract Documents shall be finally determined to be superseded, 
invalid, illegal, or otherwise unenforceable pursuant to any applicable Legal Requirements, such determination shall 
not impair or otherwise affect the validity, legality, or enforceability of the remaining provision or parts of the 
provision of the Contract Documents, which shall remain in full force and effect as if the unenforceable provision or 
part were deleted. 
13.12  ILLEGAL IMMIGRATION 
Contractor certifies and agrees that it will comply with the applicable requirements of Title 8, Chapter 14 of the South 
Carolina Code of Laws and agrees to provide to the State upon request any documentation required to establish either: 
(a) that Title 8, Chapter 14 is inapplicable both to Contractor and its subcontractors or sub-subcontractors; or (b) that 
Contractor and its subcontractors or sub-subcontractors are in compliance with Title 8, Chapter 14. Pursuant to Section 
8-14-60, "A person who knowingly makes or files any false, fictitious, or fraudulent document, statement, or report 
pursuant to this chapter is guilty of a felony and, upon conviction, must be fined within the discretion of the court or 
imprisoned for not more than five years, or both."  Contractor agrees to include in any contracts with its subcontractors 
language requiring its subcontractors to (a) comply with the applicable requirements of Title 8, Chapter 14, and (b) 
include in their contracts with the sub-subcontractors language requiring the sub-subcontractors to comply with the 
applicable requirements of Title 8, Chapter 14. (An overview is available at www.procurement.sc.gov) 
13.13  SETOFF 
The Owner shall have all of its common law, equitable, and statutory rights of set-off.  
13.14  DRUG-FREE WORKPLACE 
The Contractor certifies to the Owner that Contractor will provide a Drug-Free Workplace, as required by Title 44, 
Chapter 107 of the South Carolina Code of Laws, as amended. 
13.15  FALSE CLAIMS 
According to the S.C. Code of Laws § 16-13-240, "a person who by false pretense or representation obtains the 
signature of a person to a written instrument or obtains from another person any chattel, money, valuable security, or 
other property, real or personal, with intent to cheat and defraud a person of that property is guilty" of a crime. 
13.16  NON-INDEMNIFICATION: 
Any term or condition is void to the extent it requires the State to indemnify anyone.  It is unlawful for a person 
charged with disbursements of state funds appropriated by the General Assembly to exceed the amounts and purposes 
stated in the appropriations. (§ 11-9-20)  It is unlawful for an authorized public officer to enter into a contract for a 
purpose in which the sum is in excess of the amount appropriated for that purpose.  It is unlawful for an authorized 
public officer to divert or appropriate the funds arising from any tax levied and collected for any one fiscal year to the 
payment of an indebtedness contracted or incurred for a previous year. (§ 11-1-40) 
13.17  OPEN TRADE (JUN 2015): 
During the contract term, including any renewals or extensions, Contractor will not engage in the boycott of a person 
or an entity based in or doing business with a jurisdiction with whom South Carolina can enjoy open trade, as defined 
in SC Code Section 11-35-5300. [07-7A053-1] 

3.112 Delete Section 14.1.1 and substitute the following: 
14.1.1  The Contractor may terminate the Contract if the Work is stopped for a period of 45 consecutive days through 
no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any other 
persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for any of the 
following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires substantially all 
Work to be stopped; or 

.2 An act of government, such as a declaration of national emergency that requires substantially all Work to 
be stopped. 
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.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the 
reason for withholding certification as provided in Section 9.4.1 or because the Owner has not made 
payment on a Certificate for Payment within the time stated in the Contract Documents and the Contractor 
has stopped work in accordance with Section 9.7 

3.113 Insert the following at the end of Section 14.1.3:  
Any adjustment to the Contract Sum pursuant to this Section shall be made in accordance with the requirements of 
Article 7. 

3.114 In Section 14.1.4, replace the word “repeatedly” with the word “persistently.”  

3.115 Delete Section 14.2.1 and substitute the following: 
14.2.1  The Owner may terminate the Contract if the Contractor 

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials, or otherwise 
fails to prosecute the Work, or any separable part of the Work, with the diligence, resources and skill that 
will ensure its completion within the time specified in the Contract Documents, including any authorized 
adjustments; 

.2 fails to make payment to Subcontractors for materials or labor in accordance with the Contract Documents 
and the respective agreements between the Contractor and the Subcontractors; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful orders 
of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents.  

3.116 In Section 14.2.2, delete the parenthetical statement “, upon certification by the Initial Decision Maker that sufficient 
cause exists to justify such action," immediately following the word “Owner” in the first line.  

3.117 In Section 14.2.4, replace the words “Initial Decision Maker” with the word “Architect” 

3.118 Add the following Section 14.2.5:  
14.2.5  If, after termination for cause, it is determined that the Owner lacked justification to terminate under Section 
14.2.1, or that the Contractor’s default was excusable, the rights and obligations of the parties shall be the same as if 
the termination had been issued for the convenience of the Owner under Section 14.4. 

3.119 Delete the second sentence of Section 14.3.2 and substitute the following: 
Any adjustment to the Contract Sum made pursuant to this section shall be made in accordance with the requirements 
of Article 7.3.3. 

3.120 Delete Section 14.4.1 and substitute the following: 
14.4.1  The Owner may, at any time, terminate the Contract, in whole or in part for the Owner’s convenience and 
without cause.  The Owner shall give written notice of the termination to the Contractor specifying the part of the 
Contract terminated and when termination becomes effective. 

3.121 Delete Section 14.4.2 and substitute the following: 
14.4.2  Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 
Contractor shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work;  

.3 except for Work directed to be performed prior to the effective date of termination stated in the notice, 
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and 
purchase orders; and 

.4 complete the performance of the Work not terminated, if any. 

3.122 Delete Section 14.4.3 and substitute the following:  
14.4.3  In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment 
for Work executed, costs incurred by reason of such termination, and any other adjustments otherwise allowed by the 
Contract.  Any adjustment to the Contract Sum made pursuant to this Section 14.4 shall be made in accordance with 
the requirements of Article 7.3.3. 
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3.123 Add the following Sections 14.4.4, 14.4.5, and 14.5: 
14.4.4  Contractor's failure to include an appropriate termination for convenience clause in any subcontract shall not (i) 
affect the Owner's right to require the termination of a subcontract, or (ii) increase the obligation of the Owner beyond 
what it would have been if the subcontract had contained an appropriate clause. 
14.4.5  Upon written consent of the Contractor, the Owner may reinstate the terminated portion of this Contract in 
whole or in part by amending the notice of termination if it has been determined that:  

.1 the termination was due to withdrawal of funding by the General Assembly, Governor, or State Fiscal 
Accountability Authority or the need to divert project funds to respond to an emergency as defined by 
Regulation 19-445.2110(B) of the South Carolina Code of Regulations, as amended; 

.2 funding for the reinstated portion of the work has been restored;  

.3 circumstances clearly indicate a requirement for the terminated work; and 

.4 reinstatement of the terminated work is advantageous to the Owner. 
14.5  CANCELLATION AFTER AWARD BUT PRIOR TO PERFORMANCE 
Pursuant to Title 11, Chapter 35 and Regulation 19-445.2085 of the South Carolina Code of Laws and Regulations, as 
amended, this contract may be canceled after award but prior to performance.  

3.124 Insert the following sentence after the second sentence of Section 15.1.1:  
A voucher, invoice, payment application or other routine request for payment that is not in dispute when submitted is 
not a Claim under this definition. 

3.125 Delete Section 15.1.2 and substitute the following:  
15.1.2  NOTICE OF CLAIMS 
Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the Architect.  
Such notice shall include sufficient information to advise the Architect and other party of the circumstances giving rise 
to the claim, the specific contractual adjustment or relief requested and the basis of such request.  Claims by either 
party arising prior to the date final payment is due must be initiated within 21 days after occurrence of the event giving 
rise to such Claim or within 21 days after the claimant first recognizes the condition giving rise to the Claim, 
whichever is later except as stated for adverse weather days in Section 15.1.5.2.  By failing to give written notice of a 
Claim within the time required by this Section, a party expressly waives its claim.  

3.126 Delete Section 15.1.3 and substitute the following:  
15.1.3  CONTINUING CONTRACT PERFORMANCE 
Pending final resolution of a Claim, including any administrative review allowed under Section 15.6, except as 
otherwise agreed in writing or as provided in Section 9.7 and Article 14, the Contractor shall proceed diligently with 
performance of the Contract and the Owner shall continue to make payments in accordance with the Contract 
Documents.  The Architect will issue Certificates for Payment in accordance with the initial decisions and 
determinations of the Architect.  

3.127 Insert the following at the end of Section 15.1.5.1:  
Claims for an increase in the Contract Time shall be based on one additional calendar day for each full calendar day 
that the Contractor is prevented from working. 

3.128 Insert the following Sub-Sections at the end of Section 15.1.5.2:  
.1 Claims for adverse weather shall be based on actual weather conditions at the job site or other place of 

performance of the Work, as documented in the Contractor's job site log. 
.2 For the purpose of this Contract, a total of five (5) days per calendar month (non-cumulative) shall be anticipated 

as ''adverse weather'' at the job site, and such time will not be considered justification for an extension of time.  If, 
in any month, adverse weather develops beyond the five (5) days, the Contractor shall be allowed to claim 
additional days to compensate for the excess weather delays only to the extent of the impact on the approved 
construction schedule and days the contractor was already scheduled to work.  The remedy for this condition is for 
an extension of time only and is exclusive of all other rights and remedies available under the Contract Documents 
or imposed or available by law.  

.3 The Contractor shall submit monthly with their pay application all claims for adverse weather conditions that 
occurred during the previous month.  The Architect shall review each monthly submittal in accordance with 
Section 15.5 and inform the Contractor and the Owner promptly of its evaluation.  Approved days shall be 
included in the next Change Order issued by the Architect.  Adverse weather conditions not claimed within the 
time limits of this Subparagraph shall be considered to be waived by the Contractor.  Claims will not be allowed 
for adverse weather days that occur after the scheduled (original or adjusted) date of Substantial Completion.  



2015 Edition 
Rev. 1/2016 

OSE FORM 00811 
STANDARD SUPPLEMENTARY CONDITIONS  

 19 of 21 OSE Form 00811 

3.129 Delete Section 15.1.6 and substitute the following:  
15.1.6  CLAIMS FOR LISTED DAMAGES 
Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of good 
faith and fair dealing, the Contractor and Owner waive Claims against each other for listed damages arising out of or 
relating to this Contract.  
15.1.6.1  For the Owner, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business or 
reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v) costs 
suffered by a third party unable to commence work, (vi) attorney's fees, (vii) any interest, except to the extent allowed 
by Section 13.6 (Interest), (viii) lost revenue and profit for lost use of the property, (ix) costs resulting from lost 
productivity or efficiency. 
15.1.6.2  For the Contractor, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business 
or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v) 
attorney's fees, (vi) any interest, except to the extent allowed by Section 13.6 (Interest); (vii) unamortized equipment 
costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor has waive as against the 
Owner.  Without limitation, this mutual waiver is applicable to all damages due to either party’s termination in 
accordance with Article 14.  
15.1.6.3  Nothing contained in this Section shall be deemed to preclude an award of liquidated damages, when 
applicable, in accordance with the requirements of the Contract Documents. This mutual waiver is not applicable to 
amounts due or obligations under Section 3.18 (Indemnification). 

3.130 Add the following Section 15.1.7: 
15.1.7  WAIVER OF CLAIMS AGAINST THE ARCHITECT 
Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of good 
faith and fair dealing, the Contractor waives all claims against the Architect and any other design professionals who 
provide design and/or project management services to the Owner, either directly or as independent contractors or 
subcontractors to the Architect, for listed damages arising out of or relating to this Contract.  The listed damages are (i) 
lost revenue and profit, (ii) losses resulting from injury to business or reputation, (iii) additional or escalated overhead 
and administration expenses, (iv) additional financing costs, (v) attorney's fees, (vi) any interest; (vii) unamortized 
equipment costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor has waive as 
against the Owner. This mutual waiver is not applicable to amounts due or obligations under Section 3.18 
(Indemnification). 

3.131 Delete the language of Sections 15.2, 15.3, and 15.4, including all Sub-Sections, and substitute the word 
“Reserved” for the deleted language of each Section and Sub-Section.  

3.132 Add the following Sections 15.5 and 15.6 with their sub-sections:  
15.5 CLAIM AND DISPUTES - DUTY OF COOPERATION, NOTICE, AND ARCHITECTS INITIAL 

DECISION 
15.5.1 Contractor and Owner are fully committed to working with each other throughout the Project to avoid 

or minimize claims.  To further this goal, Contractor and Owner agree to communicate regularly with 
each other and the Architect at all times notifying one another as soon as reasonably possible of any 
issue that if not addressed may cause loss, delay, and/or disruption of the Work.  If claims do arise, 
Contractor and Owner each commit to resolving such claims in an amicable, professional, and 
expeditious manner to avoid unnecessary losses, delays, and disruptions to the Work. 

15.5.2 Claims shall first be referred to the Architect for initial decision.  An initial decision shall be required 
as a condition precedent to resolution pursuant to Section 15.6 of any Claim arising prior to the date of 
final payment, unless 30 days have passed after the Claim has been referred to the Architect with no 
decision having been rendered, or after all the Architect’s requests for additional supporting data have 
been answered, whichever is later.  The Architect will not address claims between the Contractor and 
persons or entities other than the Owner. 

15.5.3 The Architect will review Claims and within ten days of the receipt of a Claim (1) request additional 
supporting data from the claimant or a response with supporting data from the other party or (2) render 
an initial decision in accordance with Section 15.5.5.   
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15.5.4 If the Architect requests a party to provide a response to a Claim or to furnish additional supporting 
data, such party shall respond, within ten days after receipt of such request, and shall either (1) provide 
a response on the requested supporting data, (2) advise the Architect when the response or supporting 
data will be furnished or (3) advise the Architect that all supporting data has already been provided.  
Upon receipt of the response or supporting data, the Architect will render an initial decision in 
accordance with Section 15.5.5. 

15.5.5 The Architect will render an initial decision in writing; (1) stating the reasons therefor; and (2) 
notifying the parties of any change in the Contract Sum or Contract Time or both.  The Architect will 
deliver the initial decision to the parties within two weeks of receipt of any response or supporting data 
requested pursuant to Section 16.4 or within such longer period as may be mutually agreeable to the 
parties.  If the parties accept the initial decision, the Architect shall prepare a Change Order with 
appropriate supporting documentation for the review and approval of the parties and the Office of State 
Engineer.  If either the Contractor, Owner, or both, disagree with the initial decision, the Contractor 
and Owner shall proceed with dispute resolution in accordance with the provisions of Section 15.6. 

15.5.6 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the 
surety, if any, of the nature and amount of the Claim.  If the Claim relates to a possibility of a 
Contractor’s default, the Owner may, but is not obligated to, notify the surety and request the surety’s 
assistance in resolving the controversy. 

15.6 DISPUTE RESOLUTION 
15.6.1 If a claim is not resolved pursuant to Section 15.5 to the satisfaction of either party, both parties shall 

attempt to resolve the dispute at the field level through discussions between Contractor’s 
Representative and Owner’s Representative.  If a dispute cannot be resolved through Contractor’s 
Representative and Owner’s Representative, then the Contractor’s Senior Representative and the 
Owner’s Senior Representative, upon the request of either party, shall meet as soon as conveniently 
possible, but in no case later than twenty-one days after such a request is made, to attempt to resolve 
such dispute.  Prior to any meetings between the Senior Representatives, the parties will exchange 
relevant information that will assist the parties in resolving their dispute.  The meetings required by 
this Section are a condition precedent to resolution pursuant to Section 15.6.2. 

15.6.2 If after meeting in accordance with the provisions of Section 15.6.1, the Senior Representatives 
determine that the dispute cannot be resolved on terms satisfactory to both the Contractor and the 
Owner, then either party may submit the dispute by written request to South Carolina’s Chief 
Procurement Officer for Construction (CPOC).  Except as otherwise provided in Article 15, all claims, 
claims, or controversies relating to the Contract shall be resolved exclusively by the appropriate Chief 
Procurement Officer in accordance with Title 11, Chapter 35, Article 17 of the South Carolina Code of 
Laws, or in the absence of jurisdiction, only in the Court of Common Pleas for, or in the absence of 
jurisdiction a federal court located in, Richland County, State of South Carolina. Contractor agrees that 
any act by the State regarding the Contract is not a waiver of either the State’s sovereign immunity or 
the State’s immunity under the Eleventh Amendment of the United State's Constitution. 

15.6.3 If any party seeks resolution to a dispute pursuant to Section 15.6.2, the parties shall participate in non-
binding mediation to resolve the claim.  If the claim is governed by Title 11, Chapter 35, Article 17 of 
the South Carolina Code of Laws as amended and the amount in controversy is $100,000.00 or less, 
the CPOC shall appoint a mediator, otherwise, the mediation shall be conducted by an impartial 
mediator selected by mutual agreement of the parties, or if the parties cannot so agree, a mediator 
designated by the American Arbitration Association (“AAA”) pursuant to its Construction Industry 
Mediation Rules.  The mediation will be governed by and conducted pursuant to a mediation 
agreement negotiated by the parties or, if the parties cannot so agree, by procedures established by the 
mediator. 

15.6.4 Without relieving any party from the other requirements of Sections 15.5 and 15.6, either party may 
initiate proceedings in the appropriate forum prior to initiating or completing the procedures required 
by Sections 15.5 and 15.6 if such action is necessary to preserve a claim by avoiding the application of 
any applicable statutory period of limitation or repose.  
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15.6.5 SERVICE OF PROCESS 
Contractor consents that any papers, notices, or process necessary or proper for the initiation or 
continuation of any claims, claims, or controversies relating to the Contract; for any court action in 
connection therewith; or for the entry of judgment on any award made, may be served on Contractor 
by certified mail (return receipt requested) addressed to Contractor at the address provided for the 
Contractor’s Senior Representative or by personal service or by any other manner that is permitted by 
law, in or outside South Carolina.  Notice by certified mail is deemed duly given upon deposit in the 
United States mail. 

3.133 Add the following Article 16:  
ARTICLE 16  PROJECT-SPECIFIC REQUIREMENTS AND INFORMATION 
16.1.  Inspection Requirements: (Indicate the inspection services required by the Contract)  

 Special Inspections are required and are not part of the Contract Sum. (see section 01400)  
 Building Inspections are required and are not part of the Contract Sum. (see section 01400)  

The inspections required for this Work are: 
(Indicate which services are required and the provider) 

 Civil:        
 Structural:        
 Mechanical:        
 Plumbing:        
 Electrical:        
 Gas:        
 Other (list):        

Remarks: Inspections to be provided by Owner  

16.1.1 Contractor shall schedule and request inspections in an orderly and efficient manner and shall notify the 
Owner whenever the Contractor schedules an inspection in accordance with the requirements of Section 16.1. 
Contractor shall be responsible for the cost of inspections scheduled and conducted without the Owner’s knowledge 
and for any increase in the cost of inspections resulting from the inefficient scheduling of inspections. 

16.2 List Cash Allowances, if any. (Refer to attachments as needed If none, enter NONE)  

None  

16.3. Requirements for Record Drawings, if any. (Refer to attachments as needed. If none, enter NONE)  

None  

16.4. Requirements for Shop Drawings and other submittals, if any, including number, procedure for submission, 
list of materials to be submitted, etc. (Refer to attachments as needed. If none, enter NONE)  

Refer to Submittal Procedures Section 013300  

16.5. Requirements for signage, on-site office or trailer, utilities, restrooms, etc., in addition to the Contract, if any. 
(Refer to attachments as needed. If none, enter NONE)  

None  

16.6. Requirements for Project Cleanup in addition to the Contract, if any. (Refer to attachments as needed. If none, 
enter NONE)  

See USC Supplemental General Conditions for Construction Projects  

16.7. List all attachments that modify these General Conditions. (If none, enter NONE)  
None  
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USC SUPPLEMENTAL GENERAL CONDITIONS 

 FOR CONSTRUCTION PROJECTS 

 

WORK AREAS 

1. The Contractor shall maintain the job site in a safe manner at all times. This includes (but is not 

limited to) the provision and/or maintenance of lighting, fencing, barricades around obstructions, 

and safety and directional signage. 

 

2. Contractor’s employees shall take all reasonable means not to interrupt the flow of student traffic 

in building corridors, lobbies, stairs and exterior walks. All necessary and reasonable safety 

precautions shall be taken to prevent injury to building occupants while transporting materials and 

equipment through the work area. Providing safe, accessible, plywood-shielded pedestrian ways 

around construction may be required if a suitable alternative route is not available. 

 

3. At the beginning of the project, the USC Project Manager will establish the Contractor’s lay-down 

area. This area will also be used for the Contractor’s work vehicles. The lay-down area will be 

clearly identified to the contractor by the Project Manager, with a sketch or drawing provided to 

USC Parking Services. In turn, Parking Services will mark off this area with a sign containing the 

project name, Project Manager’s name, Contractor name and contact number, and end date. Where 

this area is subject to foot traffic, protective barriers will be provided as specified by the Project 

Manager. The area will be maintained in a neat and orderly fashion. 

 

4. Work vehicles parked in the lay down area (or designated parking areas) will be clearly marked and 

display a USC-furnished placard for identification. No personal vehicles will be allowed in this 

area, or in any areas surrounding the construction site. Personal vehicles must be parked in the 

perimeter parking lots or garages. Temporary parking permits can be obtained at the Contractor’s 

expense at the USC Parking Office located in the Pendleton Street parking garage.  Refer to the 

CAMPUS VEHICLE EXPECTATIONS (below) for additional information. 

 

5. Contractor is responsible for removal of all debris from the site, and is required to provide the 

necessary dumpsters which will be emptied on a regular basis. Construction waste must not be 

placed in University dumpsters. The construction site must be thoroughly cleaned with all trash 

picked up and properly disposed of on a daily basis and the site must be left in a safe and sanitary 

condition each day. The University will inspect job sites regularly and will fine any contractor 

found to be in violation of this requirement an amount of up to $1,000 per violation. 

 

6. The Contractor shall be responsible for erosion and sediment control measures where ground 

disturbances are made. 

 

PROJECT FENCING 

7. All construction projects with exterior impacts shall have construction fencing at the perimeter. 

Fencing shall be 6’ chain link with black or green privacy fabric (80-90% blockage). For fence 

panels with footed stands, sandbag weights shall be placed on the inside of the fence.  Ripped 

sandbags shall be replaced immediately. 

 

8. For projects with long fencing runs and/or high profile locations, decorative USC banners shall be 

used on top of privacy fabric; banners should be used at a ratio of one banner for every five fence 

panels. USC Project Manager will make arrangements for banner delivery for Contractor to hang. 

 

9. The use of plastic safety fencing is discouraged and shall only be used on a temporary basis (less 

than four weeks) where absolutely necessary. Safety fencing shall be a neon yellow-green, high-
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visibility fencing equal to ‘Kryptonight’ by Tenax. Safety fencing shall be erected and maintained 

in a neat and orderly fashion throughout the project. 

 

10. Vehicles and all other equipment shall be contained within a fenced area if they are on site for more 

than 3 consecutive calendar days. 

 

BEHAVIOR 

11. Fraternization between Contractor’s employees and USC students, faculty or staff is strictly 

prohibited. 

 

12. USC will not tolerate rude, abusive or degrading behavior on the job site.  Heckling and cat-calling 

directed toward students, faculty or staff or any other person on USC property is strictly prohibited. 

Any contractor whose employees violate this requirement will be assessed a fine of up to $500 per 

violation. 

 

13. Contractor’s employees must adhere to the University’s policy of maintaining a drug-free and 

tobacco-free campus. 

 

HAZARDOUS MATERIALS & SAFETY COMPLIANCE 

14. A USC Permit to Work must be signed prior to any work being performed by the general contractor 

or sub-contractor(s). 

 

15. The contractor will comply with all regulations set forth by OSHA and SCDHEC. Contractor must 

also adhere to USC's internal policies and procedures (available by request). Upon request, the 

contractor will submit all Safety Programs and Certificates of Insurance to the University for 

review. 

 

16. Contractor must notify the University immediately upon the discovery of suspect material which 

may contain asbestos or other such hazardous materials. These materials must not be disturbed until 

approved by the USC Project Manager. 

 

17. In the event of an OSHA inspection, the Contractor shall immediately call the Facilities Call 

Center, 803-777-4217, and report that an OSHA inspector is on site. An employee from USC’s 

Safety Unit will arrive to assist in the inspection. 

 

LANDSCAPE & TREE PROTECTION 

18. In conjunction with the construction documents, the USC Arborist shall direct methods to minimize 

damage to campus trees. Tree protection fencing is required to protect existing trees and other 

landscape features to be affected by a construction project. The location of this fence will be 

evaluated for each situation with the USC Arborist, Landscape Architect and Project Manager. Tree 

protection fencing may be required along access routes as well as within the project area itself. 

Fence locations may have to be reset throughout the course of the project. 

 

19. The tree protection fence shall be 6' high chain link fence with 80-90% privacy screening unless 

otherwise approved by USC Arborist and/or Landscape Architect. If the tree protection fence is 

completely within a screened jobsite fence perimeter, privacy fabric is not required.  In-ground 

fence posts are preferred in most situations for greater protection. If utility or pavement conflicts 

are present, fence panels in footed stands are acceptable. See attached detail for typical tree 

protection fencing. 

 

20. No entry, vehicle parking, or materials storage will be allowed inside the tree protection zone. A 4" 
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layer of mulch shall be placed over the tree protection area to maintain moisture in the root zone. 

 

21. Where it is necessary to cross walks, tree root zones (i.e., under canopy) or lawns the following 

protective measures shall be taken:  

 

a. For single loads up to 9,000 lbs., a 3/4" minimum plywood base shall be placed over 4” of 

mulch. 

b. For single loads over 9,000 lbs., two layers of 3/4" plywood shall be placed over 4” of 

mulch. 

c. Plywood sheets shall be replaced as they deteriorate or delaminate with exposure. 

d. For projects requiring heavier loads, a construction entry road consisting of 10' X 16' oak 

logging mats on 12" coarse, chipped, hardwood base. Mulch and logging mats shall be 

supplemented throughout the project to keep matting structurally functional. 

 

22. Damage to any trees during construction shall be assessed by the USC Arborist, who will stipulate 

what action will be taken for remediation of damage. The cost of any and all remediation will be 

assumed by the contractor at no additional cost to the project. Compensation for damages may be 

assessed up to $500 per caliper inch of tree (up to 8”) and $500 per inch of diameter at breast height 

(for trees over 8”). 

 

23. Damage to trunks and limbs, as well as disturbance of the root zone under the dripline of tree, 

including compaction of soil, cutting or filling, or storage of materials, shall qualify as damage and 

subject to remediation. 

 

24. Any damage to existing pavements or landscaping (including lawn areas and irrigation) will be 

remediated before final payment is made. 

 

TEMPORARY FACILITIES 

25. Contractor will be responsible for providing its own temporary toilet facilities, unless prior 

arrangements are made with the USC Project Manager. 

 

26. Use of USC communications facilities (telephones, computers, etc.) by the Contractor is prohibited, 

unless prior arrangements are made with the USC Project Manager. 

 

CAMPUS KEYS 

27. Contractor must sign a Contractor Key Receipt/Return form before any keys are issued. Keys must 

be returned immediately upon the completion of the work.  The Contractor will bear the cost of any 

re-keying necessary due to the loss of or failure to return keys. 

 

WELDING  

28. A welding (hot work) permit must be issued by the University Fire Marshall before any welding 

can begin inside a building. The USC Project Manager will coordinate. 

 

PROJECT EVALUATION & CLOSE-OUT 

29. For all projects over $100,000, including IDCs, a Contractor Performance Evaluation (SE 397) will 

be reviewed with the GC at the beginning of the project and a copy given to the GC. At the end of 

the project the form will be completed by the USC Project Manager and a Construction 

Performance rating will be established. 

 

30. Contractor must provide all O&M manuals, as-built drawings, and training of USC personnel on 

new equipment, controls, etc. prior to Substantial Completion. Final payment will not be made until 
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this is completed. 

 

CAMPUS VEHICLE EXPECTATIONS 

31. Personal vehicles must be parked in the perimeter parking lots or garages. Temporary parking 

permits can be obtained at the Contractor’s expense at the USC Parking Office located in the 

Pendleton Street parking garage. 

 

32. All motorized vehicle traffic on USC walkways and landscape areas must be approved by the USC 

Project Manager and Parking Division, have a USC parking placard, and be parked within the 

approved laydown area. Violators may be subject to ticketing, towing and fines. 

 

33. All motorized vehicles that leak or drip liquids are prohibited from traveling or parking on walks or 

landscaped areas. 

 

34. Drivers of equipment or motor vehicles that damage university hardscape or landscape will be held 

responsible for damages and restoration expense. 

 

35. All vehicles parked on landscape, hardscape, or in the process of service delivery, must display 

adequate safety devices, i.e. flashing lights, cones, signage, etc. 

 

36. All drivers of equipment and vehicles shall be respectful of University landscape, equipment, 

structures, fixtures and signage. 

 

37. All incidents of property damage shall be reported to Parking Services or the Work Management 

Center.  

 

 





Project Name: USC E-5 Parking Lot Greenspace 

Project Number: H27-Z270 

University of South Carolina 

CONTRACTOR’S ONE YEAR GUARANTEE 

STATE OF SOUTH CAROLINA 

COUNTY OF RICHLAND 

WE__________________________________________________________________________ 
as Contractor on the above-named project, do hereby guarantee that all work executed under the  
requirements of the Contract Documents shall be free from defects due to faulty materials and /or  
workmanship for a period of one (1) year from date of acceptance of the work by the Owner and/or  
Architect/Engineer;  and hereby agree to remedy defects due to faulty materials and/or workmanship, and 
pay for any damage resulting wherefrom, at no cost to the Owner, provided; however, that the 
following are excluded from this guarantee; 

      Defects or failures resulting from abuse by Owner. 

       Damage caused by fire, tornado, hail, hurricane, acts of God, wars, riots, or civil commotion. 

_________________________________________ 
[Name of Contracting Firm] 

*By________________________________

Title_______________________________

*Must be executed by an office of the Contracting
Firm.

SWORN TO  before me this  
__________ day of ___________, 2____  (seal) 

_________________________State  

My commission expires __________________ 
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SE-355 
PERFORMANCE  BOND 
KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 

Name: 
Address: 

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 
Name: 
Address: 

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 
Name: 
Address: 

hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the 
sum of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, 
executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

WHEREAS, Contractor has by written agreement dated   entered into a contract with Agency to construct 
State Project Name: USC  E-5 Parking Lot Greenspace 
State Project Number: H27-Z270 
Brief Description of Awarded Work, as found on the SE-330 or SE-332, Bid Form: Removal of asphalt pavement and 
curbing in a small parking lot and conversion to greenspace, including drainage work, concrete, irrigation and sodding. 
Small and minority business participation is encouraged.  

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 
Name: 4D Engineering.  
Address: 603 S. Lake Drive 

Lexington, SC 29072 
which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated 
herein, do each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent or 
representative. 

DATED this         day of , 2 BOND NUMBER 
(shall be no earlier than Date of Contract) 

CONTRACTOR SURETY 

By:  
(Seal) 

By: 
(Seal) 

Print Name: Print Name:     

Print Title: Print Title:     
(Attach Power of Attorney) 

Witness:  Witness: 

(Additional Signatures, if any, appear on attached page) 
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SE-355   
PERFORMANCE BOND  

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  
1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors and 
assigns to the Agency for the full and faithful performance of 
the contract, which is incorporated herein by reference. 
2. If the Contractor performs the contract, the Surety and the 
Contractor have no obligation under this Bond, except to 
participate in conferences as provided in paragraph 3.1. 
3. The Surety's obligation under this Bond shall arise after: 
3.1 The Agency has notified the Contractor and the Surety at 

the address described in paragraph 10 below, that the 
Agency is considering declaring a Contractor Default and 
has requested and attempted to arrange a conference with 
the Contractor and the Surety to be held not later than 15 
days after receipt of such notice to discuss methods of 
performing the Contract.  If the Agency, the Contractor and 
the Surety agree, the Contractor shall be allowed a 
reasonable time to perform the Contract, but such an 
agreement shall not waive the Agency's right, if any, 
subsequently to declare a Contractor Default; or 

3.2 The Agency has declared a Contractor Default and formally 
terminated the Contractor's right to complete the Contract. 

4. The Surety shall, within 15 days after receipt of notice of 
the Agency's declaration of a Contractor Default, and at the 
Surety's sole expense, take one of the following actions: 
4.1 Arrange for the Contractor, with consent of the Agency, to 

perform and complete the Contract; or 
4.2 Undertake to perform and complete the Contract itself, 

through its agents or through independent contractors; or 
4.3 Obtain bids or negotiated proposals from qualified  

contractors acceptable to the Agency for a contract for 
performance and completion of the Contract, arrange for a 
contract to be prepared for execution by the Agency and the 
contractor selected with the Agency's concurrence, to be 
secured with performance and payment bonds executed by 
a qualified surety equivalent to the Bonds issued on the 
Contract, and pay to the Agency the amount of damages as 
described in paragraph 7 in excess of the Balance of the 
Contract Sum incurred by the Agency resulting from the 
Contractor Default; or 

4.4 Waive its right to perform and complete, arrange for 
completion, or obtain a new contractor, and: 
4.4.1 After investigation, determine the amount for which 
it may be liable to the Agency and, within 60 days of 
waiving its rights under this paragraph, tender payment 
thereof to the Agency; or 
4.4.2 Deny liability in whole or in part and notify the 
Agency, citing the reasons therefore. 

5. Provided Surety has proceeded under paragraphs 4.1, 4.2, 
or 4.3, the Agency shall pay the Balance of the Contract Sum to 
either: 
5.1 Surety in accordance with the terms of the Contract; or 
5.2 Another contractor selected pursuant to paragraph 4.3 to 

perform the Contract. 
5.3 The balance of the Contract Sum due either the Surety or 

another contractor shall be reduced by the amount of 
damages as described in paragraph 7. 

6. If the Surety does not proceed as provided in paragraph 4 
with reasonable promptness, the Surety shall be deemed to be in 
default on this Bond 15 days after receipt of written notice from 
the Agency to the Surety demanding that the Surety perform its 
obligations under this Bond, and the Agency shall be entitled to 
enforce any remedy available to the Agency. 
6.1 If the Surety proceeds as provided in paragraph 4.4 and the 

Agency refuses the payment tendered or the Surety has 
denied liability, in whole or in part, then without further 
notice the Agency shall be entitled to enforce any remedy 
available to the Agency. 

6.2 Any dispute, suit, action or proceeding arising out of or 
relating to this Bond shall be governed by the Dispute 
Resolution process defined in the Contract Documents and 
the laws of the State of South Carolina. 

7. After the Agency has terminated the Contractor's right to 
complete the Contract, and if the Surety elects to act under 
paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of the 
Surety to the Agency shall be those of the Contractor under the 
Contract, and the responsibilities of the Agency to the Surety 
shall those of the Agency under the Contract.  To a limit of the 
amount of this Bond, but subject to commitment by the Agency 
of the Balance of the Contract Sum to mitigation of costs and 
damages on the Contract, the Surety is obligated to the Agency 
without duplication for: 
7.1 The responsibilities of the Contractor for correction of 

defective Work and completion of the Contract; and 
7.2 Additional legal, design professional and delay costs 

resulting from the Contractor's Default, and resulting from 
the actions or failure to act of the Surety under paragraph 4; 
and 

7.3 Damages awarded pursuant to the Dispute Resolution 
Provisions of the Contract. Surety may join in any Dispute 
Resolution proceeding brought under the Contract and shall 
be bound by the results thereof; and  

7.4 Liquidated Damages, or if no Liquidated Damages are 
specified in the Contract, actual damages caused by delayed 
performance or non-performance of the Contractor. 

8. The Surety shall not be liable to the Agency or others for 
obligations of the Contractor that are unrelated to the Contract, 
and the Balance of the Contract Sum shall not be reduced or set-
off on account of any such unrelated obligations.  No right of 
action shall accrue on this Bond to any person or entity other than 
the Agency or its heirs, executors, administrators, or successors. 
9. The Surety hereby waives notice of any change, including 
changes of time, to the contract or to related subcontracts, 
purchase orders and other obligations. 
10. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the address shown on the signature page. 
11. Definitions 
11.1 Balance of the Contract Sum: The total amount payable by 

the Agency to the Contractor under the Contract after all 
proper adjustments have been made, including allowance to 
the Contractor of any amounts to be received by the Agency 
in settlement of insurance or other Claims for damages to 
which the Contractor si entitled, reduced by all valid and 
proper payments made to or on behalf of the Contractor 
under the Contract. 

11.2 Contractor Default: Failure of the Contractor, which has 
neither been remedied nor waived, to perform the Contract 
or otherwise to comply with the terms of the Contract. 



1 of 2 SE-357 

2015 Edition 
Rev. 1/2016 

SE-357 
LABOR  &  MATERIAL  PAYMENT  BOND 
KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 

Name: 
Address: 

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 
Name: 
Address: 

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 
Name: 
Address: 

hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the 
sum of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, 
executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 

WHEREAS, Contractor has by written agreement dated          entered into a contract with Agency to construct 
State Project Name: USC E-5 Parking Lot Greenspace 
State Project Number: H27-Z270 
Brief Description of Awarded Work, as found on the SE-330 or SE-332, Bid Form: Removal of asphalt pavement and 
curbing in a small parking lot and conversion to greenspace, including drainage work, concrete, irrigation and sodding.. 

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 
Name: 4D Engineering 
Address: 603 S. Lake Drive 

Lexington, SC 29072 
which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated 
herein, do each cause this Labor & Material Payment Bond to be duly executed on its behalf by its authorized officer, agent 
or representative. 

DATED this       day of , 2 BOND NUMBER 
(shall be no earlier than Date of Contract) 

CONTRACTOR SURETY 

By:  
(Seal) 

By: 
(Seal) 

Print Name: Print Name:     

Print Title: Print Title:     
(Attach Power of Attorney) 

Witness:  Witness: 

(Additional Signatures, if any, appear on attached page) 
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SE-357 
LABOR & MATERIAL PAYMENT BOND  
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  
1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors and 
assigns to the Agency to pay for all labor, materials and 
equipment required for use in the performance of the Contract, 
which is incorporated herein by reference. 
2. With respect to the Agency, this obligation shall be null and 
void if the Contractor: 
2.1 Promptly makes payment, directly or indirectly, for all sums 

due Claimants; and 
2.2 Defends, indemnifies and holds harmless the Agency from 

all claims, demands, liens or suits by any person or entity 
who furnished labor, materials or equipment for use in the 
performance of the Contract. 

3. With respect to Claimants, this obligation shall be null and 
void if the Contractor promptly makes payment, directly or 
indirectly, for all sums due. 
4. With respect to Claimants, and subject to the provisions of 
Title 29, Chapter 5 and the provisions of §11-35-3030(2)(c) of 
the SC Code of Laws, as amended, the Surety’s obligation under 
this Bond shall arise as follows: 
4.1 Every person who has furnished labor, material or rental 

equipment to the Contractor or its subcontractors for the 
work specified in the Contract, and who has not been paid in 
full therefore before the expiration of a period of ninety (90) 
days after the date on which the last of the labor was done or 
performed by him or material or rental equipment was 
furnished or supplied by him for which such claim is made, 
shall have the right to sue on the payment bond for the 
amount, or the balance thereof, unpaid at the time of 
institution of such suit and to prosecute such action for the 
sum or sums justly due him. 

4.2 A remote claimant shall have a right of action on the 
payment bond upon giving written notice by certified or 
registered mail to the Contractor within ninety (90) days 
from the date on which such person did or performed the 
last of the labor or furnished or supplied the last of the 
material or rental equipment upon which such claim is 
made. 

4.3 Every suit instituted upon a payment bond shall be brought 
in a court of competent jurisdiction for the county or circuit 
in which the construction contract was to be performed, but 
no such suit shall be commenced after the expiration of o ne 
year after the day on which the last of the labor was 
performed or material or rental equipment was supplied by 
the person bringing suit. 

5. When the Claimant has satisfied the conditions of paragraph 4, 
the Surety shall promptly and at the Surety’s expense take the 
following actions: 
5.1 Send an answer to the Claimant, with a copy to the Agency, 

within sixty (60) days after receipt of the claim, stating the 
amounts that are undisputed and the basis for challenging 
any amounts that are disputed. 

5.2 Pay or arrange for payment of any undisputed amounts. 
5.3 The Surety’s failure to discharge its obligations under this 

paragraph 5 shall not be deemed to constitute a waiver of 
defenses the Surety or Contractor may have or acquire as to 
a claim.  However, if the Surety fails to discharge its 
obligations under this paragraph 5, the Surety shall 
indemnify the Claimant for the reasonable attorney’s fees 
the Claimant incurs to recover any sums found to be due and 
owing to the Claimant. 

6. Amounts owed by the Agency to the Contractor under the 
Contract shall be used for the performance of the Contract and to 
satisfy claims, if any, under any Performance Bond.  By the 
Contractor furnishing and the Agency accepting this Bond, they 
agree that all funds earned by the contractor in the performance 
of the Contract are dedicated to satisfy obligations of the 
Contractor and the Surety under this Bond, subject to the 
Agency’s prior right to use the funds for the completion of the 
Work. 
7. The Surety shall not be liable to the Agency, Claimants or 
others for obligations of the Contractor that are unrelated to the 
Contract.  The Agency shall not be liable for payment of any 
costs or expenses of any claimant under this bond, and shall have 
under this Bond no obligations to make payments to, give notices 
on behalf of, or otherwise have obligations to Claimants under 
this Bond. 
8. The Surety hereby waives notice of any change, including 
changes of time, to the Contract or to related Subcontracts, 
purchase orders and other obligations. 
9. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the addresses shown on the signature page.  
Actual receipt of notice by Surety, the Agency or the contractor, 
however accomplished, shall be sufficient compliance as of the 
date received at the address shown on the signature page. 
10. By the Contractor furnishing and the Agency accepting this 
Bond, they agree that this Bond has been furnished to comply 
with the statutory requirements of the South Carolina Code of 
Laws, as amended, and further, that any provision in this Bond 
conflicting with said statutory requirements shall be deemed 
deleted herefrom and provisions conforming to such statutory or 
other legal requirement shall be deemed incorporated herein.  
The intent is that this Bond shall be construed as a statutory Bond 
and not as a common law bond. 
11. Upon request of any person or entity appearing to be a 
potential beneficiary of this bond, the Contractor shall promptly 
furnish a copy of this Bond or shall permit a copy to be made. 
12. Any dispute, suit, action or proceeding arising out of or 
relating to this Bond shall be governed by the laws of the State of 
South Carolina. 
13. DEFINITIONS 
13.1 Claimant:  An individual or entity having a direct contract 

with the Contractor or with a Subcontractor of the 
Contractor to furnish labor, materials, or equipment for use 
in the performance of the Contract.  The intent of this 
Bond shall be to include without limitation in the terms 
“labor, materials or equipment” that part of water, gas, 
power, light, heat, oil, gasoline, telephone service or rental 
equipment used in the Contract, architectural and 
engineering services required for performance of the Work 
of the Contractor and the Contractor’s Subcontractors, and 
all other items for which a mechanic’s lien might otherwise 
be asserted. 

13.2 Remote Claimant:  A person having a direct contractual 
relationship with a subcontractor of the Contractor or 
subcontractor, but no contractual relationship expressed or 
implied with the Contractor. 

13.3 Contract:  The agreement between the Agency and the 
Contractor identified on the signature page, including all 
Contract Documents and changes thereto. 
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SE-380 CHANGE ORDER NO.:     

CHANGE  ORDER  TO  CONSTRUCTION  CONTRACT 

AGENCY: University of South Carolina 
PROJECT NAME: E-5 Parking Lot Greenspace 
PROJECT NUMBER: H27-Z270 

CONTRACTOR: CONTRACT DATE: 

This Contract is changed as follows: (Insert description of change in space provided below) 

ADJUSTMENTS IN THE CONTRACT SUM: 

1. Original Contract Sum: $ 

2. Change in Contract Sum by previously approved Change Orders:

3. Contract Sum prior to this Change Order $    0.00 

4. Amount of this Change Order:

5. New Contract Sum, including this Change Order: $    0.00 

ADJUSTMENTS IN THE CONTRACT TIME: 
1. Original Substantial Completion Date:

2. Sum of previously approved increases and decreases in Days: Days 

3. Change in Days for this Change Order Days 

4. New Substantial Completion Date:

CONTRACTOR ACCEPTANCE: 

BY: Date:  
(Signature of Representative) 

Print Name:     

A/E RECOMMENDATION FOR ACCEPTANCE: 

BY: Date:  
(Signature of Representative) 

Print Name:     

AGENCY ACCEPTANCE AND CERTIFICATION: 

BY: Date:  
(Signature of Representative) 

Print Name:  

☐   Change is within Agency Construction Contract Change Order Certification of: $   
☐   Change is not within Agency Construction Contract Change Order Certification of: $   

Office of the State Engineer Authorization for change exceeding Agency Construction Contract Change Order Certification: 

AUTHORIZED BY:  DATE:     
(OSE Project Manager) 



Technical Specifications 



 

Summary 

01 10 00 - 1 

USC E5 Parking Lot Greenspace Project No H27-Z270 

SECTION 01 10 00 - SUMMARY 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Contract description.

2. Work by Owner or others.

3. Contractor's use of Site.

4. Future work.

5. Work sequence.

6. Permits.

1.2 CONTRACT DESCRIPTION 

A. Work of the Project includes demolition of the existing E5 parking lot and construction of a 

greenspace area. 

B. Work shall be provided under a lump sum Contract with Owner according to the Conditions of 

Contract. 

C. Work of each separate Contract is identified in the Contract Drawings and Specifications. 

1.3 WORK BY OWNER OR OTHERS 

A. Owner will award a separate contract for the steam vault repair in the project area.  Work shall be 

coordinated with the third party contractor and owner and shall be performed after demolition and 

prior to subsequent work for the project.  Contractor shall account for this work in their schedule 

and planning for the project. 

B. Work under the Contract for this project includes: 

1. All work shown or depicted on the Drawings and these Specifications.

2. All work required for complete and proper completion of the project.

3. Trees and tree planting depicted on the landscape plan shall be performed by the owner at a

later time.

1.4 CONTRACTOR'S USE OF SITE 

A. Limit use of Site as indicated below: 

1. Site shall be restricted to pedestrian access during all phases of the construction operations.

2. Temporary chain link fencing shall be installed around the project site per USC requirements

and specifications.

3. IDC contractor shall be allowed access to the site for inspection and repair of the steam vault

as required per the Contract.

4. Noisy and Disruptive Operations (such as Use of Jack Hammers and Other Noisy or Heavy

Equipment): Not allowed in close proximity to existing building during regular hours of

operation (8am to 5pm).
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B. Utility Outages and Shutdown: 

1. Utility impacts are not expected to be required for this project.  If any utilities are impacted 

inadvertently, report such damage or impact to the Engineer and Owner and immediately 

work to repair or coordinate repairs to such utilities as applicable. 

1.5 FUTURE WORK 

A. Project is designed for future installation of the double brick wall, brick paver patio, and water/art 

feature as shown on the plans. 

1.6 WORK SEQUENCE 

A. Prior to beginning work, submit a work schedule to the Engineer for approval.  Construct Work 

according to the approved work schedule.  In deviations are necessary, coordinate with the 

Engineer as soon as they are known for acceptance.   

1.7 PERMITS 

1. Due to the size of the project, an official land disturbance permit was/is not required by the 

City of Columbia, however all applicable state and local regulations shall be adhered to for 

the project. 

PART 2 PRODUCTS - Not Used 

PART 3 EXECUTION - Not Used 

END OF SECTION 
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SECTION 01 20 00 - PRICE AND PAYMENT PROCEDURES 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Schedule of Values. 

B. Application for Payment. 

C. Change procedures. 

D. Defect assessment. 

1.2 SCHEDULE OF VALUES 

A. Submit schedule on AIA G703 - Continuation Sheet for G702. 

B. Submit Schedule of Values within 15 days after date of issuance of Contractors Notice to 

Proceed. 

C. Format: Use Table of Contents of this Project Manual. Identify each line item with number and 

title of major Specification Section. Also identify site mobilization, bonds and insurance if 

required. 

D. Revise schedule to list approved Change Orders with each Application for Payment. 

1.3 APPLICATION FOR PAYMENT 

A. Submit each Application for Payment on AIA G702 - Application and Certificate for Payment 

and AIA G703 - Continuation Sheet for G702. 

B. Content and Format: Use Schedule of Values for listing items in Application for Payment. 

C. Submit updated construction schedule with each Application for Payment. 

D. Substantiating Data: When Engineer requires substantiating information, submit data justifying 

dollar amounts in question. Include the following with Application for Payment: 

1. Current construction photographs. 

2. Partial release of liens from major Subcontractors and vendors. 

3. Affidavits attesting to off-Site stored products. 

4. Construction Progress Schedule, revised and current. 

1.4 CHANGE PROCEDURES 

A. Submittals: Submit name of individual who is authorized to receive change documents and is 

responsible for informing others in Contractor's employ or Subcontractors of changes to the 

Work. 
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B. Carefully study and compare Contract Documents before proceeding with fabrication and 

installation of Work.  Promptly advise Engineer of any perceived error, inconsistency, omission, 

or apparent discrepancy. 

C. Requests for Interpretation (RFI) and Clarifications: Allot time in construction scheduling for 

liaison with Engineer/Owner; establish procedures for handling queries and clarifications. 

D. Engineer will advise of minor changes in the Work not involving adjustment to Contract 

Sum/Price or Contract Time by issuing supplemental instructions if/when required.  

E. Stipulated Sum/Price Change Order: Based on Contractor's fixed price quotation [or Contractor's 

request for Change Order as approved by Engineer. 

F. Document each quotation for change in Project Cost or Time with sufficient data to allow 

evaluation of quotation. 

G. Change Order Forms: AIA G701 - Change Order. 

1.5 DEFECT ASSESSMENT 

A. Replace the Work, or portions of the Work, not conforming to specified requirements. 

B. Authority of Engineer/Owner to assess defects and identify payment adjustments is final. 

PART 2 PRODUCTS - Not Used 

PART 3 EXECUTION - Not Used 

END OF SECTION 
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SECTION 01 30 00 - ADMINISTRATIVE REQUIREMENTS 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Coordination and Project conditions. 

B. Preconstruction meeting. 

C. Site mobilization meeting. 

D. Progress meetings. 

E. Preinstallation meetings. 

F. Closeout meeting. 

G. Alteration procedures. 

1.2 COORDINATION AND PROJECT CONDITIONS 

A. Coordinate scheduling, submittals, and Work of various Sections of Project Manual to ensure 

efficient and orderly sequence of installation of interdependent construction elements. 

B. Coordination Meetings: In addition to other meetings specified in this Section, hold coordination 

meetings with personnel and Subcontractors to ensure coordination of Work. 

1.3 PRECONSTRUCTION MEETING 

A. Engineer and Owner will schedule and preside over meeting after Notice of Award.  

B. Attendance Required: Engineer, Owner, and Contractor. 

C. Minimum Agenda: 

1. Submission of executed bonds and insurance certificates. 

2. Distribution of Contract Documents. 

3. Submission of list of Subcontractors, list of products, schedule of values, and Progress 

Schedule. 

4. Communication procedures. 

5. Procedures and processing of requests for interpretations, field decisions, submittals, 

substitutions, Applications for Payments, proposal request, Change Orders, and Contract 

closeout procedures. 

6. Critical Work sequencing. 

7. Scheduling activities of steam vault repair contractor. 

D. Contractor: Record minutes and distribute copies to participants within two days after meeting, 

with copies to Engineer, Owner, and those affected by decisions made. 
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1.4 SITE MOBILIZATION MEETING 

A. Not required. 

1.5 PROGRESS MEETINGS 

A. Not required unless scheduled for a specific purpose. 

1.6 CLOSEOUT MEETING/FINAL INSPECTION 

A. Schedule Project closeout meeting with sufficient time to prepare for requesting Substantial 

Completion.  Review the entire project site with the Owner and Engineer to determine 

satisfactory completion of the work.   

B. Notify Engineer four days in advance of meeting date. 

PART 2 PRODUCTS - Not Used 

PART 3 EXECUTION 

3.1 ALTERATION PROCEDURES 

A. Materials: As specified in product Sections; match existing products with new products for 

patching and extending Work. 

B. Employ skilled and experienced installers to perform alteration Work. 

C. Remove unsuitable material not marked for salvage, including rotted wood, corroded metals, and 

deteriorated masonry and concrete. Replace materials as specified for finished Work. 

D. Remove debris and abandoned items from area and from concealed spaces. 

E. Prepare surface and remove surface finishes to permit installation of new Work and finishes. 

F. Close openings in exterior surfaces to protect existing Work from weather and extremes of 

temperature and humidity. 

G. Remove, cut, and patch Work to minimize damage and to permit restoring products and finishes 

to original or specified condition. 

H. Refinish existing visible surfaces to remain in renovated rooms and spaces, to specified condition 

for each material, with neat transition to adjacent finishes. 

I. Where new Work abuts or aligns with existing Work, provide smooth and even transition. Patch 

Work to match existing adjacent Work in texture and appearance. 



 

 

  Administrative Requirements 

  01 30 00 - 3 

USC E5 Parking Lot Greenspace 

 

Project No H27-Z270 

 

J. When finished surfaces are cut so that smooth transition with new Work is not possible, terminate 

existing surface along straight line at natural line of division and submit recommendation to 

Engineer for review. 

K. Where change of plane of 1/4 inch or more occurs, submit recommendation for providing smooth 

transition to Engineer for review. 

END OF SECTION 
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SECTION 01 32 16 - CONSTRUCTION PROGRESS SCHEDULE 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Submittals. 

B. Format. 

C. Review and evaluation. 

D. Distribution. 

1.2 SUBMITTALS 

A. Within 10 days after date in Notice to Proceed, submit draft of proposed complete bar chart 

schedule for review. Include certification that Subcontractors have reviewed and accepted 

proposed schedule. 

B. Within 5 days after joint review, submit revised Progress Schedule. 

1.3 FORMAT 

A. Bar chart schedule to include at least: 

1. Identification and listing in chronological order of those activities reasonably required to 

complete the Work, including: 

a. Subcontract Work. 

b. Project closeout and cleanup. 

c. Work sequences, constraints, and milestones. 

2. Listings identified by Specification Section number. 

3. Identification of the following: 

a. Horizontal time frame by year, month, and week. 

b. Duration, early start, and completion for each activity and subactivity. 

c. Critical activities and Project float. 

d. Subschedules to further define critical portions of Work. 

1.4 REVIEW AND EVALUATION 

A. Participate in joint review and evaluation of schedules with Engineer at each submittal. 

B. Evaluate Project status to determine Work behind schedule and Work ahead of schedule. 

C. After review, revise schedules incorporating results of review, and resubmit within 5 days. 
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1.5 DISTRIBUTION 

A. Following joint review, distribute copies of updated schedules to Contractor's Project site file, to 

Subcontractors, suppliers, Engineer, and Owner. 

B. Instruct recipients to promptly report, in writing, problems anticipated by projections shown in 

schedules. 

PART 2 PRODUCTS - Not Used 

PART 3 EXECUTION - Not Used 

END OF SECTION 
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SECTION 01 33 00 - SUBMITTAL PROCEDURES 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Definitions. 

B. Submittal procedures. 

C. Proposed product list. 

D. Product data. 

E. Use of electronic CAD files of Project Drawings. 

F. Shop Drawings. 

G. Samples. 

H. Design data. 

I. Test reports. 

J. Certificates. 

K. Manufacturer's instructions. 

L. Manufacturer's field reports. 

M. Contractor review. 

N. Engineer review. 

1.2 DEFINITIONS 

A. Action Submittals:  Written and graphic information and physical samples that require Engineer's  

responsive action. 

B. Informational Submittals:  Written and graphic information and physical Samples that do not 

require Engineer's responsive action.  Submittals may be rejected for not complying with 

requirements. 

1.3 SUBMITTAL PROCEDURES 

A. Transmit each submittal with Transmittal Letter. 

B. Sequentially number transmittal forms. Mark revised submittals with original number and 

sequential alphabetic suffix. 
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C. Identify: Project, Contractor, Subcontractor and supplier, pertinent Drawing and detail number, 

and Specification Section number appropriate to submittal. 

D. Apply Contractor's stamp, signed or initialed, certifying that review, approval, verification of 

products required, field dimensions, adjacent construction Work, and coordination of information 

is according to requirements of the Work and Contract Documents. 

E. Schedule submittals to expedite Project, and deliver/mail to Engineer at business address or 

submit electronic submittals via email as PDF electronic files. Coordinate submission of related 

items and ensure that submittals are grouped into as few submittals as possible for faster review. 

F. For each submittal for review, allow 15 days excluding delivery time to and from Contractor. 

G. Identify variations in Contract Documents and product or system limitations that may be 

detrimental to successful performance of completed Work. 

H. Allow space on submittals for Contractor and Engineer review stamps. 

I. When revised for resubmission, identify changes made since previous submission. 

J. Distribute copies of reviewed submittals as appropriate. Instruct parties to promptly report 

inability to comply with requirements. 

K. Submittals not requested will not be recognized nor processed. 

L. Incomplete Submittals: Engineer will not review incomplete submittals.  Complete submittals for 

each item are required. Delays resulting from incomplete submittals are not the responsibility of 

Engineer. 

1.4 PROPOSED PRODUCT LIST 

A. Within 15 days after date of Notice to Proceed, submit list of major products proposed for use, 

with name of manufacturer, trade name, and model number of each product. 

B. For products specified only by reference standards, indicate manufacturer, trade name, model or 

catalog designation, and reference standards. 

1.5 PRODUCT DATA 

A. Product Data: Action Submittal: Submit to Engineer for review for assessing conformance with 

information given and design concept expressed in Contract Documents. 

B. Submit number of copies Contractor requires, plus two copies Engineer and Owner will retain or 

submit electronic submittals as PDF electronic files to Engineer and Owner. 

C. Mark each copy to identify applicable products, models, options, and other data. Supplement 

manufacturers' standard data to provide information specific to this Project. 
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D. Indicate product utility and electrical characteristics, utility connection requirements, and location 

of utility outlets for service for functional equipment and appliances. 

E. After review, produce copies and distribute. 

1.6 ELECTRONIC CAD FILES OF PROJECT DRAWINGS 

A. Electronic CAD Files of Project Drawings: Distributed only under the following conditions: 

1. Use of files is solely at receiver's risk. Engineer does not warrant accuracy of files.  

Receiving files in electronic form does not relieve receiver of responsibilities for 

measurements, dimensions, and quantities set forth in Contract Documents. In the event of 

ambiguity, discrepancy, or conflict between information on electronic media and that in 

Contract Documents, notify Engineer of discrepancy and use information in hard-copy 

Drawings and Specifications. 

2. CAD files do not necessarily represent the latest Contract Documents, existing conditions, 

and as-built conditions. Receiver is responsible for determining and complying with these 

conditions and for incorporating addenda and modifications. 

3. User is responsible for removing information not normally provided on Shop Drawings and 

removing references to Contract Documents. Shop Drawings submitted with information 

associated with other trades or with references to Contract Documents will not be reviewed 

and will be immediately returned. 

4. Receiver shall not hold Engineer responsible for data or file clean-up required to make files 

usable, nor for error or malfunction in translation, interpretation, or use of this electronic 

information. 

5. Receiver shall understand that even though Engineer has computer virus scanning software 

to detect presence of computer viruses, there is no guarantee that computer viruses are not 

present in files or in electronic media. 

6. Receiver shall not hold Engineer responsible for such viruses or their consequences, and 

shall hold Engineer harmless against costs, losses, or damage caused by presence of 

computer virus in files or media. 

1.7 SHOP DRAWINGS 

A. Shop Drawings: Action Submittal: Submit to Engineer for assessing conformance with 

information given and design concept expressed in Contract Documents. 

B. Indicate special utility and electrical characteristics, utility connection requirements, and location 

of utility outlets for service for functional equipment and appliances. 

C. When required by individual Specification Sections, provide Shop Drawings signed and sealed by 

a professional Engineer responsible for designing components shown on Shop Drawings. 

1. Include signed and sealed calculations to support design. 

2. Submit Shop Drawings and calculations in form suitable for submission to and approval by 

authorities having jurisdiction. 

3. Make revisions and provide additional information when required by authorities having 

jurisdiction. 

D. Submit electronic submittals as PDF electronic files via email to Owner and Engineer. 



 

 

  Submittal Procedures 

  01 33 00 - 4 

USC E5 Parking Lot Greenspace 

 

Project No H27-Z270 

 

E. After review, produce copies and distribute. 

1.8 SAMPLES 

A. Samples: Action Submittal: Submit to Engineer for assessing conformance with information 

given and design concept expressed in Contract Documents. 

B. Samples for Selection as Specified in Product Sections: 

1. Submit to Engineer for aesthetic, color, and finish selection. 

2. Submit Samples of finishes, textures, and patterns for Engineer selection. 

C. Submit Samples to illustrate functional and aesthetic characteristics of products, with integral 

parts and attachment devices. Coordinate Sample submittals for interfacing work. 

D. Include identification on each Sample, with full Project information. 

E. Submit number of Samples specified in individual Specification Sections; Engineer will retain 

one Sample and Owner will retain one sample. 

F. Reviewed Samples that may be used in the Work are indicated in individual Specification 

Sections. 

G. After review, produce copies and distribute. 

1.9 DESIGN DATA 

A. Informational Submittal: Submit data for Engineer's knowledge as Contract administrator or for 

Owner. 

B. Submit information for assessing conformance with information given and design concept 

expressed in Contract Documents. 

1.10 TEST REPORTS 

A. Informational Submittal: Submit reports for Engineer's knowledge as Contract administrator or 

for Owner. 

B. Submit test reports for information for assessing conformance with information given and design 

concept expressed in Contract Documents. 

1.11 CERTIFICATES 

A. Informational Submittal: Submit certification by manufacturer, installation/application 

Subcontractor, or Contractor to Engineer, in quantities specified for Product Data. 

B. Indicate material or product conforms to or exceeds specified requirements. Submit supporting 

reference data, affidavits, and certifications as appropriate. 
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C. Certificates may be recent or previous test results on material or product but must be acceptable 

to Engineer. 

1.12 MANUFACTURER'S INSTRUCTIONS 

A. Informational Submittal: Submit manufacturer's installation instructions for Engineer's 

knowledge as Contract administrator or for Owner. 

B. Submit printed instructions for delivery, storage, assembly, installation, adjusting, and finishing, 

to Engineer in quantities specified for Product Data. 

C. Indicate special procedures, perimeter conditions requiring special attention, and special 

environmental criteria required for application or installation. 

1.13 MANUFACTURER'S FIELD REPORTS 

A. Informational Submittal: Submit reports for Engineer's knowledge as Contract administrator or 

for Owner. 

B. Submit report within 5 days of observation to Engineer for information. 

C. Submit reports for information for assessing conformance with information given and design 

concept expressed in Contract Documents. 

1.14 CONTRACTOR REVIEW 

A. Review for compliance with Contract Documents and approve submittals before transmitting to 

Engineer. 

B. Contractor: Responsible for: 

1. Determination and verification of materials including manufacturer's catalog numbers. 

2. Determination and verification of field measurements and field construction criteria. 

3. Checking and coordinating information in submittal with requirements of Work and of 

Contract Documents. 

4. Determination of accuracy and completeness of dimensions and quantities. 

5. Confirmation and coordination of dimensions and field conditions at Site. 

6. Construction means, techniques, sequences, and procedures. 

7. Safety precautions. 

8. Coordination and performance of Work of all trades. 

C. Stamp, sign or initial, and date each submittal to certify compliance with requirements of 

Contract Documents. 

D. Do not fabricate products or begin Work for which submittals are required until approved 

submittals have been received from Engineer. 
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1.15 ENGINEER REVIEW 

A. Informational submittals and other similar data are for Engineer's information, do not require 

Engineer's responsive action, and will not be reviewed or returned with comment. 

B. Submittals made by Contractor that are not required by Contract Documents may be returned 

without action. 

C. Submittal approval does not authorize changes to Contract requirements unless accompanied by 

Change Order. 

PART 2 PRODUCTS - Not Used 

PART 3 EXECUTION - Not Used 

END OF SECTION 
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SECTION 01 40 00 - QUALITY REQUIREMENTS 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Quality control. 

B. Tolerances. 

C. References. 

D. Labeling. 

E. Testing and inspection services. 

F. Manufacturers' field services. 

1.2 QUALITY CONTROL 

A. Monitor quality control over suppliers, manufacturers, products, services, Site conditions, and 

workmanship, to produce Work of specified quality. 

B. Comply with specified standards as the minimum quality for the Work except where more 

stringent tolerances, codes, or specified requirements indicate higher standards or more precise 

workmanship. 

C. Perform Work using persons qualified to produce required and specified quality. 

D. Supervise performance of Work in such manner and by such means to ensure that Work, whether 

completed or in progress, will not be subjected to harmful, dangerous, damaging, or otherwise 

deleterious exposure during construction period. 

1.3 TOLERANCES 

A. Monitor fabrication and installation tolerance control of products to produce acceptable Work. Do 

not permit tolerances to accumulate. 

B. Comply with manufacturers' recommended tolerances and tolerance requirements in reference 

standards. When such tolerances conflict with Contract Documents, request clarification from 

Engineer before proceeding. 

1.4 REFERENCES 

A. For products or workmanship specified by association, trade, or other consensus standards, 

comply with requirements of standard except when more rigid requirements are specified or are 

required by applicable codes. 



 

 

  Quality Requirements 

  01 40 00 - 2 

USC E5 Parking Lot Greenspace 

 

Project No H27-Z270 

 

B. Conform to reference standard by date of issue current as of date for receiving Bids except where 

specific date is established by code. 

C. Obtain copies of standards and maintain on Site when required by product Specification Sections. 

D. When requirements of indicated reference standards conflict with Contract Documents, request 

clarification from Engineer before proceeding. 

E. Neither contractual relationships, duties, or responsibilities of parties in Contract nor those of 

Engineer shall be altered from Contract Documents by mention or inference in reference 

documents. 

1.5 LABELING 

A. Attach label from agency approved by authorities having jurisdiction for products, assemblies, 

and systems required to be labeled by applicable code. 

B. Label Information: Include manufacturer's or fabricator's identification, approved agency 

identification, and the following information, as applicable, on each label: 

1. Model number. 

2. Serial number. 

3. Performance characteristics. 

C. Manufacturer's Nameplates, Trademarks, Logos, and Other Identifying Marks on Products: Not 

allowed on surfaces exposed to view in public areas, interior or exterior. 

1.6 TESTING AND INSPECTION SERVICES 

A. Employ and pay for services of an independent testing agency or laboratory acceptable to Owner 

to perform specified testing. 

1. Before starting Work, submit testing laboratory name, address, and telephone number, and 

names of full-time Professional and responsible officer. 

2. Submit copy of report of laboratory facilities' inspection made by Materials Reference 

Laboratory of National Bureau of Standards during most recent inspection, with 

memorandum of remedies of deficiencies reported by inspection. 

B. Independent firm will perform tests, inspections, and other services specified in individual 

Specification Sections and as required by Engineer and/or Owner. 

1. Laboratory: Authorized to operate in State of South Carolina. 

C. Reports shall be submitted by independent firm to  Engineer, Contractor, and authorities having 

jurisdiction, indicating observations and results of tests and compliance or noncompliance with 

Contract Documents. 

D. Cooperate with independent firm; furnish samples of materials, design mix, equipment, tools, 

storage, safe access, and assistance by incidental labor as requested. 

1. Notify Engineer and independent firm 24 hours before expected time for operations 

requiring services. 
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2. Make arrangements with independent firm and pay for additional Samples and tests required 

for Contractor's use. 

E. Employment of testing agency or laboratory shall not relieve Contractor of obligation to perform 

Work according to requirements of Contract Documents. 

F. Retesting or re-inspection required because of nonconformance with specified or indicated 

requirements shall be performed by same independent firm on instructions from Engineer. 

Payment for retesting or re-inspection will be charged to Contractor by deducting testing charges 

from Contract Sum/Price. 

G. Agency Responsibilities: 

1. Test Samples of mixes submitted by Contractor. 

2. Provide qualified personnel at Site. Cooperate with Engineer and Contractor in performance 

of services. 

3. Perform indicated sampling and testing of products according to specified standards. 

4. Ascertain compliance of materials and mixes with requirements of Contract Documents. 

5. Promptly notify Engineer and Contractor of observed irregularities or nonconformance of 

Work or products. 

6. Perform additional tests required by Engineer. 

7. Attend preconstruction meetings and progress meetings. 

H. Agency Reports: After each test, promptly submit copies of report to Engineer, Contractor, and 

authorities having jurisdiction. When requested by Engineer, provide interpretation of test results. 

I. Limits on Testing Authority: 

1. Agency or laboratory may not release, revoke, alter, or enlarge on requirements of Contract 

Documents. 

2. Agency or laboratory may not approve or accept any portion of the Work. 

3. Agency or laboratory may not assume duties of Contractor. 

4. Agency or laboratory has no authority to stop the Work. 

1.7 MANUFACTURER'S FIELD SERVICES 

A. When specified in individual specification Sections, require material or product suppliers or 

manufacturers to provide qualified staff personnel to observe Site conditions, conditions of 

surfaces and installation, quality of workmanship, startup of equipment, and as applicable, and to 

initiate instructions when necessary. 

B. Report observations and Site decisions or instructions given to applicators or installers that are 

supplemental or contrary to manufacturer's written instructions. 
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PART 2 PRODUCTS - Not Used 

PART 3 EXECUTION - Not Used 

END OF SECTION 
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SECTION 01 50 00 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Construction Facilities: 

1. Temporary sanitary facilities. 

2. Field offices and sheds. 

3. Vehicular access. 

4. Parking. 

5. Progress cleaning and waste removal. 

6. Traffic regulation. 

7. Fire-prevention facilities. 

B. Temporary Controls: 

1. Barriers. 

2. Enclosures and fencing. 

3. Water control. 

4. Dust control. 

5. Erosion and sediment control. 

6. Noise control. 

7. Pollution control. 

C. Removal of facilities and controls. 

1.2 TEMPORARY SANITARY FACILITIES 

A. Provide and maintain required facilities and enclosures. Existing facility use is not permitted. 

Provide facilities at time of Project mobilization. 

1.3 FIELD OFFICES AND SHEDS 

A. Field office shall not be utilized for this project due to the project duration.  

1.4 VEHICULAR ACCESS 

A. Locate as indicated on Drawings or as approved by Engineer and Owner. 

B. Provide and maintain access to fire hydrants and control valves free of obstructions. 

1.5 PARKING 

A. Coordinate location on parking for construction personnel with Owner and Engineer prior to 

mobilization. 

B. If Site space is not adequate, provide additional off-Site parking. 



 

 

  Temporary Facilities and Controls 

  01 50 00 - 2 

USC E5 Parking Lot Greenspace 

 

Project No H27-Z270 

 

1.6 PROGRESS CLEANING AND WASTE REMOVAL 

A. Maintain areas free of waste materials, debris, and rubbish. Maintain Site in clean and orderly 

condition. 

B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed or 

remote spaces, before enclosing spaces. 

C. Broom and vacuum clean interior areas before starting surface finishing, and continue cleaning to 

eliminate dust. 

1.7 TRAFFIC REGULATION 

A. Flag Persons: Provide trained and equipped flag persons to regulate traffic when construction 

operations or traffic encroach on public traffic lanes. 

B. Traffic Signs and Signals: 

1. Provide signs at approaches to Site and on Site, at crossroads, detours, parking areas, and 

elsewhere as needed to direct construction and affected public traffic. 

2. Relocate signs and signals as Work progresses, to maintain effective traffic control. 

C. Removal: 

1. Remove equipment and devices when no longer required. 

2. Repair damage caused by installation. 

1.8 FIRE-PREVENTION FACILITIES 

A. Prohibit smoking on the project site.  

B. Establish fire watch for cutting, welding, and other hazardous operations capable of starting fires. 

Maintain fire watch before, during, and after hazardous operations until threat of fire does not 

exist. 

C. Portable Fire Extinguishers: NFPA 10; 10-pound capacity, 4A-60B: C UL rating. 

1. Provide one fire extinguisher at each stairway on each floor of buildings under construction. 

2. Provide minimum of one fire extinguisher in every construction trailer and storage shed. 

3. Provide minimum of one fire extinguisher on roof during roofing operations using heat-

producing equipment. 

1.9 BARRIERS 

A. Provide barriers per USC requirements and conditions to prevent unauthorized entry to 

construction areas and to protect existing facilities and adjacent properties from damage from 

construction operations and demolition. 

B. Provide barricades and covered walkways required by authorities having jurisdiction for public 

rights-of-way. 

C. Tree and Plant Protection: Preserve and protect existing trees and plants designated to remain. 
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1. Protect areas within drip lines from traffic, parking, storage, dumping, chemically injurious 

materials and liquids, ponding, and continuous running water. 

2. Provide 5-foot high barriers around drip line, with access for maintenance. 

3. Replace trees and plants damaged by construction operations. 

D. Protect non-owned vehicular traffic, stored materials, Site, and structures from damage. 

1.10 ENCLOSURES AND FENCING 

A. Construction: Temporary Chain Link per USC requirements 

B. Provide 6 foot high fence around construction Site per USC requirements, equip with vehicular 

gates with locks. 

C. Exterior Enclosures: 

1. Provide temporary weathertight closure of exterior openings to accommodate acceptable 

working conditions and protection for products, to allow for temporary heating and 

maintenance of required ambient temperatures identified in individual Specification 

Sections, and to prevent entry of unauthorized persons. Provide access doors with self-

closing hardware and locks. 

1.11 WATER CONTROL 

A. Grade Site to drain. Maintain excavations free of water. Provide, operate, and maintain necessary 

pumping equipment. 

B. Protect Site from puddles or running water. Provide water barriers as required to protect Site from 

soil erosion.  

1.12 DUST CONTROL 

A. Execute Work by methods that minimize raising dust from construction operations. 

B. Provide positive means to prevent airborne dust from dispersing into atmosphere. 

1.13 EROSION AND SEDIMENT CONTROL 

A. Plan and execute construction by methods to control surface drainage from cuts and fills from 

borrow and waste disposal areas. Prevent erosion and sedimentation. 

B. Provide temporary measures including berms, dikes, drains, and other devices to prevent water 

flow. 

C. Comply with sediment and erosion control plan indicated on Drawings. 

1.14 NOISE CONTROL 

A. Provide methods, means, and facilities to minimize noise produced by construction operations. 



 

 

  Temporary Facilities and Controls 

  01 50 00 - 4 

USC E5 Parking Lot Greenspace 

 

Project No H27-Z270 

 

1.15 POLLUTION CONTROL 

A. Provide methods, means, and facilities to prevent contamination of soil, water, and atmosphere 

from discharge of noxious, toxic substances and pollutants produced by construction operations. 

B. Comply with pollution and environmental control requirements of authorities having jurisdiction. 

1.16 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS 

A. Remove temporary utilities, equipment, facilities, and materials before Substantial Completion 

and final inspection. 

B. Remove underground installations and grade Site as indicated on Drawings. 

C. Clean and repair damage caused by installation or use of temporary Work. 

D. Restore existing facilities used during construction to original condition. Restore permanent 

facilities used during construction to specified condition. 

PART 2 PRODUCTS - Not Used 

PART 3 EXECUTION - Not Used 

END OF SECTION 
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SECTION 01 60 00 - PRODUCT REQUIREMENTS 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Products. 

B. Product delivery requirements. 

C. Product storage and handling requirements. 

D. Product options. 

1.2 PRODUCTS 

A. At minimum, comply with specified requirements and reference standards. 

B. Specified products define standard of quality, type, function, dimension, appearance, and 

performance required. 

C. Furnish products of qualified manufacturers that are suitable for intended use. Furnish products of 

each type by single manufacturer unless specified otherwise. Confirm that manufacturer's 

production capacity can provide sufficient product, on time, to meet Project requirements. 

D. Domestic Products: Except where specified otherwise, domestic products are required and 

interpreted to mean products mined, manufactured, fabricated, or produced in United States or its 

territories. 

E. Do not use materials and equipment removed from existing premises except as specifically 

permitted by Contract Documents. 

F. Furnish interchangeable components from same manufacturer for components being replaced. 

1.3 PRODUCT DELIVERY REQUIREMENTS 

A. Comply with delivery requirements in Section 01 74 19 - Construction Waste Management and 

Disposal. 

B. Transport and handle products according to manufacturer's instructions. 

C. Promptly inspect shipments to ensure products comply with requirements, quantities are correct, 

and products are undamaged. 

D. Provide equipment and personnel to handle products; use methods to prevent soiling, 

disfigurement, or damage. 
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1.4 PRODUCT STORAGE AND HANDLING REQUIREMENTS 

A. Store and protect products according to manufacturer's instructions. 

B. Store products with seals and labels intact and legible. 

C. Store sensitive products in weathertight, climate-controlled enclosures in an environment suitable 

to product. 

D. For exterior storage of fabricated products, place products on sloped supports aboveground. 

E. Cover products subject to deterioration with impervious sheet covering. Provide ventilation to 

prevent condensation and degradation of products. 

F. Store loose granular materials on solid flat surfaces in well-drained area. Prevent mixing with 

foreign matter. 

G. Provide equipment and personnel to store products; use methods to prevent soiling, 

disfigurement, or damage. 

1.5 PRODUCT OPTIONS 

A. Products Specified by Reference Standards or by Description Only: Products complying with 

specified reference standards or description. 

B. Products Specified by Naming One or More Manufacturers: Products of one of manufacturers 

named and complying with Specifications; no options or substitutions allowed. 

PART 2 PRODUCTS - Not Used 

PART 3 EXECUTION - Not Used 

END OF SECTION 
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SECTION 01 70 00 - EXECUTION AND CLOSEOUT REQUIREMENTS 

PART 1 GENERAL 

1.1 SECTION INCLUDES 

A. Field engineering. 

B. Closeout procedures. 

C. Project record documents. 

D. Examination. 

E. Preparation. 

F. Execution. 

G. Protecting installed construction. 

H. Final cleaning. 

1.2 FIELD ENGINEERING 

A. Employ land surveyor registered in State of South Carolina and acceptable to Engineer and 

Owner. 

B. Contractor shall establish and protect survey control and reference points. Promptly notify 

Engineer of discrepancies discovered. 

C. Verify setbacks and easements; confirm Drawing dimensions and elevations. 

D. Provide field engineering services. Establish elevations, lines, and levels using recognized 

engineering survey practices. 

E. Protect survey control points prior to starting Site Work; preserve permanent reference points 

during construction. 

F. Replace dislocated survey control points based on original survey control. Make no changes 

without prior written notice to Architect/Engineer. 

1.3 CLOSEOUT PROCEDURES 

A. Prerequisites to Substantial Completion: Complete following items before requesting 

Certification of Substantial Completion, either for entire Work or for portions of Work: 

1. Submit maintenance manuals, Project record documents, and other similar final record data 

in compliance with this Section. 
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2. Conduct inspection to establish basis for request that Work is substantially complete.  Create 

comprehensive list (initial punch list) indicating items to be completed or corrected, value of 

incomplete or nonconforming Work, reason for being incomplete, and date of anticipated 

completion for each item.  Include copy of list with request for Certificate of Substantial 

Completion. 

3. Obtain and submit releases enabling Owner's full, unrestricted use of Project and access to 

services and utilities.  Include certificate of occupancy, operating certificates, and similar 

releases from authorities having jurisdiction and utility companies. 

4. Deliver tools, spare parts, extra stocks of material, and similar physical items to Owner. 

5. Discontinue or change over and remove temporary facilities and services from Project Site, 

along with construction tools, and similar elements. 

6. Perform final cleaning according to this Section. 

B. Substantial Completion Inspection: 

1. When Contractor considers Work to be substantially complete, submit to Engineer: 

a. Written certificate that Work, or designated portion, is substantially complete. 

b. List of items to be completed or corrected (initial punch list). 

2. Within seven days after receipt of request for Substantial Completion, Engineer will make 

inspection to determine whether Work or designated portion is substantially complete. 

3. Should Engineer determine that Work is not substantially complete: 

a. Engineer will promptly notify Contractor in writing, stating reasons for its opinion. 

b. Contractor shall remedy deficiencies in Work and send second written request for 

Substantial Completion to Engineer. 

c. Engineer will reinspect Work. 

d. Redo and Inspection of Deficient Work: Repeated until Work passes Engineer's 

inspection. 

4. When Engineer and Owner both agree that Work is substantially complete, Engineer will: 

a. Provide the Owner with a letter of certification of satisfactory completion of the work. 

C. Prerequisites for Final Completion: Complete following items before requesting final acceptance 

and final payment. 

1. When Contractor considers Work to be complete, submit written certification that: 

a. Contract Documents have been reviewed. 

b. Work has been examined for compliance with Contract Documents. 

c. Work has been completed according to Contract Documents. 

d. Work is completed and ready for final inspection. 

2. Submittals: Submit following: 

a. Final punch list indicating all items have been completed or corrected. 

b. Final payment request with final releases and supporting documentation not previously 

submitted and accepted. Include certificates of insurance for products and completed 

operations where required. 

c. Specified warranties, workmanship/maintenance bonds, maintenance agreements, and 

other similar documents. 

d. Accounting statement for final changes to Contract Sum. 

e. Contractor affidavit of release of liens. 

3. Perform final cleaning for Contractor-soiled areas according to this Section. 
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D. Final Completion Inspection: 

1. Within three days after receipt of request for final inspection, Engineer will make inspection 

to determine whether Work or designated portion is complete. 

2. Should Engineer or Owner consider Work to be incomplete or defective: 

a. Engineer will promptly notify Contractor in writing, listing incomplete or defective 

Work. 

b. Contractor shall remedy stated deficiencies and send second written request to 

Engineer] that Work is complete. 

c. Engineer will reinspect Work. 

d. Redo and Inspection of Deficient Work: Repeated until Work passes Engineer's 

inspection. 

1.4 PROJECT RECORD DOCUMENTS 

A. Maintain on Site one set of the following record documents; record actual revisions to the Work: 

1. Drawings. 

2. Specifications. 

3. Addenda. 

4. Change Orders and other modifications to the Contract. 

5. Reviewed Shop Drawings, product data, and Samples. 

6. Manufacturer's instruction for assembly, installation, and adjusting. 

B. Ensure entries are complete and accurate, enabling future reference by Owner. 

C. Store record documents separate from documents used for construction. 

D. Record information concurrent with construction progress, not less than weekly. 

E. Specifications: Legibly mark and record, at each product Section, description of actual products 

installed, including the following: 

1. Manufacturer's name and product model and number. 

2. Product substitutions or alternates used. 

3. Changes made by Addenda and modifications. 

F. Record Drawings: Legibly mark each item to record actual construction as follows: 

1. Include Contract modifications such as Addenda, supplementary instructions, change 

directives, field orders, minor changes in the Work, and change orders. 

2. Include locations of concealed elements of the Work. 

3. Identify depth of buried utility lines and provide dimensions showing distances from 

permanent facility components that are parallel to utilities. 

4. Dimension ends, corners, and junctions of buried utilities to permanent facility components 

using triangulation. 

5. Identify and locate existing buried or concealed items encountered during Project. 

6. Measured horizontal and vertical locations of underground utilities and appurtenances, 

referenced to permanent surface improvements. 

7. Measured locations of internal utilities and appurtenances concealed in construction, 

referenced to visible and accessible features of the Work. 

8. Field changes of dimension and detail. 

9. Details not on original Drawings. 
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G. Submit marked-up paper copy documents to Engineer before Substantial Completion. 

H. Submit PDF electronic files of marked-up documents to Engineer before Substantial Completion. 

PART 2 PRODUCTS - Not Used 

PART 3 EXECUTION 

3.1 EXAMINATION 

A. Verify that existing Site conditions and substrate surfaces are acceptable for subsequent Work. 

Beginning new Work means acceptance of existing conditions. 

B. Verify that existing substrate is capable of structural support or attachment of new Work being 

applied or attached. 

C. Examine and verify specific conditions described in individual Specification Sections. 

D. Verify that utility services are available with correct characteristics and in correct locations. 

3.2 PREPARATION 

A. Clean substrate surfaces prior to applying next material or substance according to manufacturer's 

instructions. 

B. Seal cracks or openings of substrate prior to applying next material or substance. 

C. Apply manufacturer-required or -recommended substrate primer, sealer, or conditioner prior to 

applying new material or substance in contact or bond. 

3.3 EXECUTION 

A. Comply with manufacturer's installation instructions, performing each step in sequence. Maintain 

one set of manufacturer's installation instructions at Project Site during installation and until 

completion of construction. 

B. When manufacturer's installation instructions conflict with Contract Documents, request 

clarification from Engineer before proceeding. 

C. Verify that field measurements are as indicated on approved Shop Drawings or as instructed by 

manufacturer. 

D. Secure products in place with positive anchorage devices designed and sized to withstand 

stresses, vibration, physical distortion, or disfigurement. 

1. Secure Work true to line and level and within specified tolerances, or if not specified, 

industry-recognized tolerances. 
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2. Physically separate products in place, provide electrical insulation, or provide protective

coatings to prevent galvanic action or corrosion between dissimilar metals.

3. Exposed Joints:  Provide uniform joint width and arrange to obtain best visual effect.  Refer

questionable visual-effect choices to Architect/Engineer for final decision.

E. Allow for expansion of materials and building movement. 

F. Climatic Conditions and Project Status: Install each unit of Work under conditions to ensure best 

possible results in coordination with entire Project. 

1. Isolate each unit of Work from incompatible Work as necessary to prevent deterioration.

2. Coordinate enclosure of Work with required inspections and tests to minimize necessity of

uncovering Work for those purposes.

G. Clean and perform maintenance on installed Work as frequently as necessary through remainder 

of construction period.  

3.4 PROTECTING INSTALLED CONSTRUCTION 

A. Protect installed Work and provide special protection where specified in individual Specification 

Sections. 

B. Provide temporary and removable protection for installed products. Control activity in immediate 

Work area to prevent damage. 

C. Prohibit traffic from landscaped areas. 

3.5 FINAL CLEANING 

A. Execute final cleaning prior to final Project assessment. 

1. Employ experienced personnel or professional cleaning firm.

B. Clean debris from roofs, gutters, downspouts, and drainage systems. 

C. Clean Site; sweep paved areas, rake clean landscaped surfaces. 

D. Remove waste and surplus materials, rubbish, and construction facilities from Site. 

END OF SECTION 
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SECTION 03 30 00 - CAST-IN-PLACE CONCRETE 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Formwork.

2. Reinforcement.

3. Accessories.

4. Cast-in place concrete.

5. Finishing and curing.

1.2 SYSTEM DESCRIPTION 

A. Design, engineer and construct formwork, shoring and bracing in accordance with ACI 301 and 

ACI 318 to conform to design and applicable code requirements to achieve concrete shape, line 

and dimension as indicated on Drawings. 

B. Vapor Retarder Permeance: Maximum 1 perm when tested in accordance with ASTM 

E96/E96M, either method. 

1.3 SUBMITTALS 

A. Shop Drawings: 

1. Indicate pertinent dimensioning, location of bracing and temporary supports.

2. Indicate reinforcement sizes, spacing, locations, and quantities.

3. Indicate sidewalks, slabs-on-grade, and other exterior concrete surfaces.

B. Product Data: Indicate all admixtures requested. 

C. Design Data: Submit mix designs. 

1.4 QUALITY ASSURANCE 

A. Construct and erect concrete formwork in accordance with ACI 301, ACI 318, and ACI 347. 

B. Perform concrete reinforcing work in accordance with ACI 301, ACI 315, ACI 318, and CRSI 

Manual of Practice 

C. Perform cast-in-place concrete work in accordance with ACI 301, ACI 318 ACI 305, and ACI 

306.1. 

D. Perform Work for roadways in accordance with North Carolina Department of Transportation 

standards. 

E. Maintain one copy of each document on site. 
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PART 2 PRODUCTS 

2.1 FORM MATERIALS AND ACCESSORIES 

A. Form Materials: Per Section 03 10 00. 

B. Form Release Agent: Colorless mineral oil not capable of staining concrete or impairing natural 

bonding characteristics of coating intended for use on concrete. 

C. Slab Edge Joint Filler:  ASTM D1751, Premolded asphaltic board, 1/2 inch thick. 

2.2 REINFORCEMENT MATERIALS 

A. Reinforcing Steel: ASTM A615/A615M, 60 ksi yield grade, deformed steel bars, unfinished. 

B. Welded Deformed Wire Fabric: ASTM A497/A497M; in flat sheets; unfinished. 

C. Welded Plain Wire Fabric: ASTM A185/A185M; in flat sheets; unfinished. 

D. Chairs, Bolsters, Bar Supports, Spacers: Sized and shaped for support of reinforcing; plastic 

tipped or non-corroding for supports in slabs forming finished ceilings or where supports are 

exposed to weather. 

E. Fabricate concrete reinforcement in accordance with CRSI Manual of Practice, ACI 301, and ACI 

318. 

F. Weld reinforcement in accordance with AWS D1.4. 

G. Galvanized Finish for Steel Bars: ASTM A767/A767M, Class II, hot dip galvanized after 

fabrication. 

H. Epoxy Coated Finish for Steel Bars:  ASTM A775/A775M or ASTM A934/A934M. 

I. Epoxy Coated Finish for Steel Wire: ASTM A884/A884M; Class A using ASTM A775/A775M 

or ASTM A934/A934M. 

J. Epoxy Coating Patching Material: Type as recommended by coating manufacturer. 

2.3 CONCRETE MATERIALS 

A. Cement: ASTM C150, Normal-Type I or Moderate-Type II, Portland type. 

B. Fine and Coarse Aggregates: ASTM C33. 

C. Water: Clean and not detrimental to concrete. 

D. Air Entrainment Admixture: ASTM C260. 

E. Bonding Agent:  Polymer resin emulsion as recommended by manufacturer. 
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F. Non-shrink Grout: Premixed compound consisting of non-metallic aggregate, cement, water 

reducing and plasticizing agents. 

2.4 COMPOUNDS, HARDENERS AND SEALERS 

A. Curing Compound: ASTM C309, Type 1 or 1D, Class A. 

B. Membrane Curing Compound: ASTM C1315 Type I, Class A. 

C. Absorptive Mats Type C:  ASTM C171, burlap-polyethylene, minimum 9 oz/sq yd bonded to 

prevent separation during handling and placing. 

2.5 CONCRETE MIX 

A. Mix and deliver concrete in accordance with ASTM C94/C94M, Option A. 

B. Furnish concrete of the following strength: 

1. Compressive Strength 3,000 psi (7 day). 

2. Compressive strength 4,000 psi (28 day). 

3. Slump 3 to 5 inches. 

4. Maximum water-cement ratio: 0.53 for 3,000 psi concrete and 0.50 for 4,000 psi concrete. 

C. Select admixture proportions for normal weight concrete in accordance with ACI 318. 

D. Add air entraining agent to concrete mix for concrete work exposed to exterior. 

PART 3 EXECUTION 

3.1 FORMWORK ERECTION 

A. Erect formwork, shoring and bracing to achieve design requirements. 

B. Camber slabs and framing to achieve ACI 301 tolerances. 

C. Provide bracing to ensure stability of formwork. 

D. Form external corners of slabs with 3/4 inch chamfer unless otherwise indicated on the drawings. 

E. Apply form release agent to formwork prior to placing form accessories and reinforcement. 

F. Do not apply form release agent where concrete surfaces will receive special finishes or applied 

coverings affected by agent. 

G. Clean forms as erection proceeds, to remove foreign matter. 

3.2 INSERTS, EMBEDDED COMPONENTS, AND OPENINGS 

A. Provide formed openings where required for work to be embedded in and passing through 

concrete members. 
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B. Coordinate work of other sections in forming and setting openings, slots, recesses, chases, 

sleeves, bolts, anchors, and other inserts. 

C. Install concrete accessories straight, level, and plumb. 

D. Install water stops continuous without displacing reinforcement. 

E. Place formed construction joint device in floor slab pattern pouring sequence. 

F. Place joint filler at perimeter of floor slab, penetrations, and isolation joints. 

G. Install void forms. Protect forms from moisture before concrete placement and from crushing 

during concreting. 

3.3 REINFORCEMENT PLACEMENT 

A. Place reinforcement, supported and secured against displacement. 

B. Ensure reinforcing is clean, free of loose scale, dirt, or other foreign coatings. 

C. Weld reinforcement in accordance with AWS D1.4. 

1. Do not weld crossing reinforcement bars for assembly except as permitted by 

Architect/Engineer. 

D. Space reinforcement bars with minimum clear spacing. 

1. Where bars are indicated in multiple layers, place upper bars directly above lower bars. 

E. Maintain concrete cover around reinforcement in accordance with ACI 318. 

3.4 PLACING CONCRETE 

A. Prepare previously placed concrete by cleaning with steel brush and applying bonding agent. 

B. Install vapor retarder under interior slabs on grade in accordance with ASTM E1643. Lap joints 

minimum 6 inches and seal watertight. 

C. Repair damaged vapor retarder with vapor retarder material, lap over damaged areas minimum 6 

inches and seal watertight. 

D. Separate slabs-on-grade from vertical surfaces with 1/2 inch thick joint filler, extended from 

bottom of slab to within 1/4 inch of finished slab surface. 

E. Place concrete continuously between predetermined expansion, control and construction joints. 

Do not break or interrupt successive pours creating cold joints. 

F. Place floor slabs and saw cut pattern indicated. 

G. Where new concrete is doweled to existing work, drill holes in existing concrete, insert steel 

dowels and pack with non-shrink grout. 
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H. Screed slabs-on-grade level. 

3.5 FORM REMOVAL 

A. Do not remove forms or bracing until concrete has gained sufficient strength to carry its own 

weight and imposed loads. 

B. Remove formwork progressively and in accordance with code requirements. 

3.6 SEPARATE FLOOR TOPPINGS 

A. Place concrete floor toppings to required lines and levels. 

B. Prior to placing, remove deleterious material. Broom and vacuum clean. 

C. Place required dividers, edge strips, reinforcing and other items to be cast in. 

3.7 FLOOR FINISHING 

A. Finish concrete floor surfaces in accordance with ACI 301 and ACI 302.1. 

B. Uniformly spread, screed, and float concrete. 

C. Wood float surfaces receiving surface pavers or other finished floating pavement units with full 

bed setting system. 

D. Steel trowel surfaces exposed to view in finished construction. 

E. Maintain surface flatness, with maximum variation of 1/8 inch in 10 ft. 

F. In areas with floor drains, maintain floor level at walls and slope surfaces uniformly to drains. 

G. Apply concrete hardener on surfaces as required. 

3.8 CURING AND PROTECTION 

A. Immediately after placement, protect concrete from premature drying, excessively hot or cold 

temperatures, and mechanical injury. 

1. Protect concrete footings from freezing for minimum 5 days. 

B. Apply sealer on exterior slab surfaces or place absorptive matting, moisten, and keep damp. 

C. Immediately after placement, protect concrete from premature drying. 

D. Maintain concrete with minimal moisture loss at relatively constant temperature for period 

necessary for hydration of cement and hardening of concrete for not less than 7 days. 

3.9 FORMED SURFACES 

A. Provide concrete surfaces to be left exposed with sand float finish. 



 

 

 

USC E5 Parking Lot Greenspace 

 

Project No H27-Z270 

 

CAST IN PLACE CONCRETE  03 30 00  Page 6 of 6 

3.10 ERECTION TOLERANCES 

A. Install reinforcement within tolerances required by ACI 301 and ACI 318. 

3.11 FIELD QUALITY CONTROL 

A. Perform field inspection and testing in accordance with ACI 301 and ACI 318. 

B. Reinforcement Inspection: 

1. Inspect for correct materials, fabrication, sizes, locations, spacing, concrete cover, and 

splicing. 

C. Strength Test Samples: 

1. Sample concrete and make one set of three cylinders for every 75 cu yds or less of each class 

of concrete placed each day and for every 5,000 sf of surface area for slabs and walls. 

D. Field Testing: 

1. Measure slump and temperature for each compressive strength concrete sample. 

2. Measure air content in air entrained concrete for each compressive strength concrete sample. 

E. Cylinder Compressive Strength Testing: 

1. Test Method: ASTM C39/C39M. 

2. Test Acceptance: In accordance with ACI 301 and ACI 318. 

3. Test two cylinders at 28 days. 

4. Test one cylinder at 56 days, if 28 day test results do not meet specified requirments. 

5. Otherwise retain one cylinder for 60 days for testing when requested by Architect/Engineer. 

6. Dispose remaining cylinders when testing is not required. 

3.12 DEFECTIVE CONCRETE 

A. Modify or replace concrete not conforming to required lines, details and elevations, as directed by 

Architect/Engineer. 

END OF SECTION 
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SECTION 31 05 13 - SOILS FOR EARTHWORK 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Subsoil materials. 

2. Topsoil materials. 

1.2 MEASUREMENT AND PAYMENT 

A. Refer to Section 31 22 13 – Grading for measurement and payment for topsoil and subsoil 

materials. 

1.3 SUBMITTALS 

A. Samples: Submit, in air-tight containers, 10 lb. sample of each type of fill material to the owner 

for approval. 

B. Materials Source: Provide location of imported materials source. 

1.4 QUALITY ASSURANCE 

A. Furnish subsoil and topsoil material from single source throughout Work whenever possible. 

B. All topsoil shall be screened and free from weeds and debris 

C. Perform Work according to the requirements of the local and state governmental agencies having 

jurisdiction. 

D. Use the proper equipment in conjunction with skilled and experienced labor to perform the work 

required. 

PART 2 PRODUCTS 

2.1 SUBSOIL MATERIALS 

A. All subsoil materials shall consist of in situ material with exception to areas excavated for 

footings and utility repair/installation or areas under brick paver area (if alternate is included in 

contract).  All areas excavated for curbs, paver areas, footings, utility repair, and/or utility 

installation shall be compacted to 98 modified proctor within 2 percent of optimum moisture 

content. 
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2.2 TOPSOIL MATERIALS 

A. Topsoil: 

1. Use single screened topsoil from an approved source free from roots, rocks larger than ½ 

inch, subsoil debris, weeds, and foreign matter.. 

2. Imported topsoil shall contain the following gradation as defined in ASTM D422:  Sand - 

50-80 percent, Clay – 20 percent maximum, Silt – 30 percent maximum.   

3. Acidity range (pH) of 5.5 to 7.5. 

4. Limit decaying matter to 20 percent of total content by volume. 

5. The topsoil provided shall be suitable for the proper growth of the plantings specified and 

shall have a permeability rate of not less than 0.5 inches per hour when tested in accordance 

with ASTM D2434 or other approved methods. 

2.3 SOURCE QUALITY CONTROL 

A. Testing and Analysis of Subsoil Material: Perform according to ASTM D698 or ASTM D1557. 

B. Testing and Analysis of Topsoil Material: Perform according to ASTM D698 or ASTM D1557. 

C. When tests indicate materials do not meet specified requirements, change material and retest. 

D. Furnish materials of each type from same source throughout Work. 

PART 3 EXECUTION 

3.1 EXCAVATION 

A. Excavate subsoil and topsoil from areas designated as required.  

B. Stockpile excavated material meeting requirements for subsoil materials if applicable. 

C. Remove excess excavated materials not intended for reuse, from Site. 

3.2 STOCKPILING 

A. Stockpile materials on Site at locations designated by Engineer. 

B. Stockpile in sufficient quantities to meet Project schedule and requirements. 

C. Separate differing materials with dividers or stockpile apart to prevent mixing. 

D. Direct surface water away from stockpile site to prevent erosion or deterioration of materials. 

E. Stockpile unsuitable materials on impervious material and cover to prevent erosion and leaching, 

until disposed of. 



 

 

USC E5 Parking Lot Greenspace 

 

Project No H27-Z270 

 

SOILS FOR EARTHWORK  31 05 13  Page 3 of 3 

3.3 STOCKPILE CLEANUP 

A. Remove stockpile, leave area in clean and neat condition. Grade Site surface to prevent free 

standing surface water. 

END OF SECTION 
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SECTION 31 22 13 - GRADING 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Excavating topsoil. 

2. Excavating subsoil. 

3. Cutting, grading, filling, grading, and compacting soils for site hardscape elements. 

1.2 MEASUREMENT AND PAYMENT 

A. All fill material including import, and offsite transport of unsuitable material shall be included in 

the lump sum price bid for grading for the project.  

1.3 SUBMITTALS 

A. Comply with the requirements of Section 310513 – Soils for Earthwork. 

1.4 CLOSEOUT SUBMITTALS 

A. Project Record Documents: Record actual locations of utilities remaining by horizontal 

dimensions, elevations or inverts, and slope gradients. 

1.5 QUALITY ASSURANCE 

A. Perform Work according to ASTM C136, ASTM D2419, and ASTM D2434. 

B. Perform Work according to the requirements of the local and state governmental agencies having 

jurisdiction. 

C. Use the proper equipment in conjunction with skilled and experienced labor to perform the work 

required. 

D. Retain a testing laboratory to provide the third party material testing in locations as necessary to 

ensure that grading is performed to these specifications and to the Owners requirements. 

PART 2 PRODUCTS 

2.1 MATERIALS 

A. Topsoil: As specified in Section 31 05 13 – Soils for Earthwork. 

B. Subsoil: As specified in Section 31 05 13 – Soils for Earthwork. 
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PART 3 EXECUTION 

3.1 EXAMINATION 

A. Verify survey bench mark and intended elevations for Work are as indicated. 

3.2 PREPARATION 

A. Call for local utility line location service not less than three working days before performing 

Work. 

1. Request underground utilities to be located and marked within and surrounding construction 

areas. 

B. Identify required lines, levels, contours, and datum. 

C. Protect utilities indicated to remain from damage. 

D. Protect plant life, lawns, and other features remaining as portion of final landscaping. 

E. Protect bench marks, survey control points, existing structures, fences, sidewalks, paving, and 

curbs to remain from excavating equipment and vehicular traffic. 

3.3 TOPSOIL EXCAVATION 

A. Excavate topsoil from areas to be further excavated, relandscaped, or regraded, without mixing 

with foreign materials for use in finish grading. 

B. Do not excavate wet topsoil. 

C. Stockpile in area designated on Site to depth not exceeding 8 feet in height and protect from 

erosion. Stockpile material on 36 mil Hypalon material and cover over with same material until 

disposal or reuse. 

D. Remove excess topsoil not intended for reuse from Site. 

3.4 SUBSOIL EXCAVATION 

A. Excavate subsoil from areas to be further excavated, relandscaped, or regraded. 

B. Do not excavate wet subsoil or excavate and process wet material to obtain optimum moisture 

content. 

C. When excavating through roots, perform Work by hand and cut roots with sharp axe. 

D. Stockpile subsoil in area designated on Site to depth not exceeding 8 feet and protect from 

erosion. 

E. Remove excess subsoil not intended for reuse, from Site. 
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F. Benching Slopes: Horizontally bench existing slopes greater than 1: 4 to key placed fill material 

to slope to provide firm bearing. 

G. Stability: Replace damaged or displaced subsoil. 

3.5 FILLING 

A. Fill areas to contours and elevations with unfrozen materials. 

B. Place material in continuous layers as follows: 

1. Subsoil Fill: Maximum 6 inches compacted depth. 

C. Maintain optimum moisture content of fill materials to attain required compaction density. 

D. Make grade changes gradual. Blend slope into level areas. 

E. Repair or replace items indicated to remain damaged by excavation or filling. 

3.6 TOLERANCES 

A. Top Surface of Subgrade: Plus or minus 1/10 foot from required elevation. 

3.7 FIELD QUALITY CONTROL 

A. Perform laboratory material tests according to ASTM D1557, ASTM D698, and/or  AASHTO 

T180. 

B. Perform in place compaction tests according to following: 

1. Density Tests:  ASTM D1556, ASTM D2167, or ASTM D2922. 

2. Moisture Tests: ASTM D3017. 

C. When tests indicate Work does not meet specified requirements, remove Work, replace and retest. 

D. Frequency of Tests: Perform compaction testing for each layer of fill placed with one compaction 

test per 2500 square feet of area compacted or per 100 linear feet of trench.   

3.8 SCHEDULES 

A. Fill below proposed walkways: 

1. Place suitable structural fill below site hardscape within upper 1.5 feet of surface. 

2. Place fill in 6 inch lifts to subgrade elevation. 

3. Compact uniformly to a minimum 98 percent of maximum density within the upper 18 

inches of fill and to a minimum 95 percent of maximum density below the upper 18 inches 

of fill. 

B. Fill for embankments, greenspaces, and open spaces: 

1. Place subsoil fill material in all other areas of the site. 

2. Place fill in 6 inch lifts to within 6 inches of the final elevations shown on the plans. 

3. Compact uniformly to minimum 90 percent of maximum density. 
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C. Topsoil Fill: 

1. Place topsoil material in all areas to be grassed or landscaped to a depth of 4 inches 

minimum. 

2. Compaction of topsoil is not recommended.  

END OF SECTION 
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SECTION 31 23 16 - EXCAVATION 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Soil densification. 

2. Excavating for paving, roads, and parking areas. 

3. Excavating for Site structures. 

4. Excavating for landscaping. 

1.2 MEASUREMENT AND PAYMENT 

A. Excavating Soil Materials: 

1. No separate measurement or payment will be made for excavation and all cost for the same 

shall be included in the item to which the work pertains. 

1.3 QUALITY ASSURANCE 

A. Perform Work according to State and local standards. 

PART 2 PRODUCTS 

Not Used. 

PART 3 EXECUTION 

3.1 PREPARATION 

A. Call Palmetto Utility Protection Service for utility line location at 1-1-888-721-7877 or 811 not 

less than three working days before performing Work. 

1. Request underground utilities to be located and marked within and surrounding construction 

areas. 

B. Identify required lines, levels, contours, and datum. 

C. Protect utilities indicated to remain from damage. 

D. Protect plant life, lawns, and other features remaining as portion of final landscaping. 

E. Protect bench marks, survey control points, existing structures, fences, sidewalks, paving, and 

curbs that are to remain from excavating equipment and vehicular traffic. 

3.2 EXCAVATION 

A. Underpin adjacent structures which may be damaged by excavation Work. 
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B. Excavate subsoil as required for proposed improvements. 

C. Grade top perimeter of excavations to prevent surface water from draining into excavation. 

D. Trim excavation. Remove loose matter. 

E. Remove lumped subsoil, rocks and debris above 2 inches in diameter.  

F. Notify Engineer of unexpected subsurface conditions. 

G. Correct areas over excavated with suitable subsoil as specified in Section 31 23 23 or as directed 

by Engineer. 

H. Remove excess and unsuitable material from Site. 

I. Repair or replace items indicated to remain damaged by excavation. 

3.3 FIELD QUALITY CONTROL 

A. Request inspection of excavation and controlled fill operations according to local code and the 

contract documents. 

B. Request visual inspection of bearing surfaces by third party inspection agency before installing 

subsequent Work. 

3.4 PROTECTION 

A. Prevent displacement or loose soil from falling into excavation; maintain soil stability. 

B. Protect bottom of excavations and soil adjacent to and beneath foundation from freezing. 

C. Protect structures, utilities and other facilities from damage caused by settlement, lateral 

movement, undermining, washout, and other hazards created by earth operations. 

END OF SECTION 
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SECTION 31 25 00 - EROSION AND SEDIMENTATION CONTROLS 

PART 1 GENERAL 

1.1 SUMMARY 

1.2 MEASUREMENT AND PAYMENT 

A. No separate measurement or payment will be made for the items included in this section and all 

costs for the same shall be included in the price bid for the project.  Additional erosion controls 

not specifically identified on the Drawings may be required and shall be provided at no additional 

cost to the owner.  If in the opinion of the Engineer, significant additional measures are required 

beyond what should have been expected for the project, the Engineer may approve additional 

payment for these measures.  The unit costs for these additional measures must be approved prior 

to installation to receive payment. 

1.3 SUBMITTALS 

A. Product Data:  Sediment Tubes, Silt Fencing, Inlet Protection, ect. 

B. Manufacturer's Certificate: Products meet or exceed industry standards for similar types of 

products 

1.4 QUALITY ASSURANCE 

A. Perform Work according to requirements of other applicable sections of these specifications.  

B. Perform Work according to local and State standards. 

PART 2 PRODUCTS 

2.1 SEDIMENT TUBES 

A. Use sediment tubes as designated on the plans to control erosion along contours, around inlets, in 

drainage conveyance swales, and in any other areas required for complete and proper execution 

of the work. 

B. Use sediment tubes manufactured by an experience manufacturer producing tubes for erosion 

control. 

C. Tubes shall be filled with 100% weed free materials consisting of a mix of the following: curled 

excelsior wood, natural coconut fibers, hardwood mulch, and/or agricultural straw. 

D. Tubular netting is to be constructed of a flexible outer netting that will contain the fill materials 

and sediment.  Netting is to be constructed from seamless high density polyethylene, polyester, 

and/or ethyl vinyl acetate, photodegradable materials, treated with ultraviolet stabilizers.  
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E. Tubes are to be minimum 10-inches in diameter.  Netting weight is to be 0.35 oz/foot minimum.    

2.2  SILT FENCE 

A. All posts to be self-fastener angle steel, 5 foot in length. 

B. Woven wire shall conform to he requirements of ASTM A116, Class 1 zinc coating for wire.  

Each woven square shall measure no larger than 5 1/3 inches by 12 inches.  Top and bottom wires 

shall be 12 gauge with 14 gauge intermediate wires.  Attached woven wire to posts with wire ties. 

C. Filter fabric shall be Mirafi 600X synthetic fabric or approved equal.   

D. Only splice fence fabric at posts and with an appropriate overlap to prevent failure. 

2.3 INLET PROTECTION 

A. Provide inlet protection as called for on the contract drawings and as required to prevent 

sedimentation from entering storm inlets or nearby drainage structures.   

B. Clean, repair, and/or replace inlet protection as often as needed to ensure proper function of the 

inlet protection.   

2.4 PLANTING MATERIALS 

A. Seeding and Soil Supplements: 

1. As specified in Section 32 92 19 and on the Drawings. 

2. Furnish according to industry standards. 

B. Mulch: 

1. As specified in Section 32 92 19. 

2. Furnish according to industry standards. 

PART 3 EXECUTION 

3.1 FIELD QUALITY CONTROL 

A. Inspect erosion control devices on a weekly basis and after each runoff event. Make necessary 

repairs to ensure erosion and sediment controls are in good working order. 

B. Compaction Testing: As specified in these specifications and on the contract drawings. 

C. When tests indicate Work does not meet specified requirements, remove Work and replace at no 

additional cost to the owner. 
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3.2 CLEANING 

A. When sediment accumulation in sedimentation structures has reached a point one-third depth of 

sediment structure or device, remove and dispose of sediment. 

B. Do not damage structure or device during cleaning operations. 

C. Do not permit sediment to erode into construction or Site areas or natural waterways. 

D. Clean channels when depth of sediment reaches approximately one half channel depth or 6 inches 

of depth whichever is less. 

END OF SECTION 
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SECTION 32 13 13 - CONCRETE PAVING 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Concrete paving for: 

a. Concrete sidewalks. 

b. Concrete curbs and gutters. 

c. Concrete parking areas and roads. 

1.2 SUBMITTALS 

A. Product Data: 

1. Submit data on concrete materials, joint filler, admixtures, and curing compounds. 

B. Design Data: 

1. Submit concrete mix design for each concrete strength. Submit separate mix designs when 

admixtures are required. 

1.3 QUALITY ASSURANCE 

A. Perform Work in accordance with local and State standards. 

PART 2 PRODUCTS 

2.1 CONCRETE PAVING 

A. Form Materials:  

1. Wood or Steel form material, profiled to suit conditions. 

2. Joint Filler: ASTM D1751; Asphalt impregnated fiberboard or felt, 1/4 inch thick. 

B. Reinforcement: 

1. Reinforcing: As specified in Section 03 30 00. 

2. Reinforcing Steel: ASTM A615/A615M, 60 ksi yield grade, deformed billet bars. 

3. Welded Plain Wire Fabric: ASTM A185/A185M; in flat sheets.  Coiled rolls are not 

acceptable. 

4. Dowels: ASTM A615/A615M; 60 ksi yield strength, plain steel bars; cut to length indicated 

on Drawings, square ends with burrs removed; galvanized finish. 

5. Tie Wire: Minimum 16 gage annealed type. 

C. Concrete Materials: 

1. Concrete Materials:  As specified in Section 03 30 00. 

2. Cement: ASTM C150, Type I - Normal or Type V - Sulfate Resistant Portland if required; 

gray color unless specified otherwise. 

3. Fine and Coarse Aggregates: ASTM C33, Class 4M or 1N. 
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4. Exposed Aggregate: #57 washed natural mineral aggregate; furnished from single source. 

a. Minimum Size: 3/8 inch.Maximum Size: 1 inch. 

5. Water: ASTM C94/C94M; potable, without deleterious amounts of chloride ions. 

6. Air Entrainment: ASTM C260. 

7. Chemical Admixture: ASTM C494/C494M. 

a. Type A - Water Reducing. 

b. Type B - Retarding. 

c. Type C - Accelerating. 

d. Type D - Water Reducing and Retarding. 

e. Type E - Water Reducing and Accelerating. 

f. Type F - Water Reducing, High Range. 

g. Type G - Water Reducing, High Range and Retarding. 

8. Plasticizing: ASTM C1017/C1017M Type I, plasticizing ;Type II, plasticizing and retarding. 

9. Color Pigment: ASTM C979; mineral oxides, alkali and fade resistant. 

a. Color:  As selected. 

2.2 FABRICATION 

A. Fabricate reinforcing in accordance with CRSI Manual of Practice. 

2.3 CONCRETE MIX 

A. Mix and deliver concrete in accordance with ASTM C94 Option C. 

B. Furnish concrete for paving with the following characteristics: 

1. Compressive Strength at 7 days: 3,000 psi. 

2. Compressive Strength at 28 days: 4,000 psi. 

3. Slump: 5 inches maximum. 

4. Air Entrainment: ASTM C94/C94M; for moderate exposure condition; maximum variation 

of 1.5 percent from required air content. 

C. Use accelerating admixtures in cold weather only when approved by the Engineer in writing. Use 

of admixtures will not relax cold weather placement requirements. 

D. Use set retarding admixtures during hot weather only when approved by the Engineer in writing. 

2.4 FINISHES 

A. Shop Finishing - Reinforcement: 

1. Galvanized Finish for Steel Bars: ASTM A767/A767M, Class II, hot dip galvanized after 

fabrication. 

2.5 ACCESSORIES 

A. Curing Compound: ASTM C309, Type 1, 1D, or 2, as appropriate. 

B. Joint Sealant: ASTM D6690, Type I or Type II; hot applied type. 
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PART 3 EXECUTION 

3.1 EXAMINATION 

A. Verify gradients and elevations of base. 

B. Verify compacted subgrade, granular base, or stabilized soil is ready to support paving and 

imposed loads. 

3.2 PREPARATION 

A. Moisten substrate to minimize absorption of water from fresh concrete. 

3.3 INSTALLATION 

A. Forms: 

1. Place and secure forms to correct location, dimension, and profile. 

2. Place joint filler in joints, vertical in position, in straight lines. Secure to formwork. 

3. Place contraction joints as indicated on Drawings and no more than 15 feet apart. Align 

joints. 

4. Place expansion joints as indicated on Drawings, in locations where concrete is adjacent to a 

structure, and no more than 30 feet apart.  Place joint filler between paving components and 

other appurtenances. 

B. Reinforcement: 

1. Place reinforcing near the bottom of slabs-on-grade as shown on the construction details. 

2. Interrupt reinforcing at expansion joints. Lubricate one-half of dowel to prevent bond to 

concrete on one side of joint. 

3. Place dowels or other reinforcing to achieve paving and curb alignment. 

C. Placing Concrete: 

1. Place concrete in accordance with ACI 301 and Section 03 30 00. 

2. Do not disturb reinforcing or formwork components during concrete placement. 

3. Place concrete continuously between predetermined joints. 

4. Place bumpers secure. 

D. Finishing: 

1. Apply surface retarder where exposed aggregate finish is required. 

2. Sidewalk and surfaces with frequent pedestrian traffic:  Light broom, radiused and trowel 

joint edges unless specified otherwise. 

3. Curbs and Gutters:  Trowel finish. 

4. Apply curing compound on exposed concrete surfaces immediately after finishing. 

3.4 TOLERANCES 

A. Maximum Variation of Surface Flatness:  1/2 inch in 10 ft. 

B. Maximum Variation From True Position:  1/2 inch. 
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3.5 FIELD QUALITY CONTROL 

A. Perform field inspection and testing in accordance with ASTM C94/C94M and ACI 301. 

B. Inspect reinforcing placement for size, spacing, location, support. 

C. Testing firm will take cylinders and perform slump and air entrainment tests in accordance with 

ACI 301. 

D. Strength Test Samples: 

1. Sample concrete and make one set of three cylinders for every 75 cu yds or less of each class 

of concrete placed each day and for every 5,000 sf of surface area paving. 

2. Make one additional cylinder during cold weather concreting, and field cure. 

E. Field Testing: 

1. Slump Test Method: ASTM C143/C143M. 

2. Air Content Test Method:  ASTM C173/C173M. 

3. Temperature Test Method: ASTM C1064/C1064M. 

F. Cylinder Compressive Strength Testing: 

1. Test Method: ASTM C39/C39M. 

2. Test one cylinder at 7 days. 

3. Test one cylinder at 28 days. 

4. Retain one cylinder for 56 day testing if necessary. 

END OF SECTION 
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SECTION 32 91 13 - SOIL PREPARATION 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Preparation of subsoil. 

2. Soil testing. 

3. Placing topsoil. 

1.2 MEASUREMENT AND PAYMENT 

1. Grading, earthwork, and soil preparation will be paid for as part of the lump sum price bid 

for the project. 

1.3 SUBMITTALS 

A. Test Reports: Indicate topsoil nutrient and pH levels with recommended soil supplements and 

application rates. 

1.4 QUALITY ASSURANCE 

A. Perform Work according to state and local standards. 

1.5 COORDINATION 

A. Coordinate with installation of underground sprinkler system piping and watering heads. 

PART 2 PRODUCTS 

2.1 SOIL MATERIALS 

A. Topsoil: Fertile, agricultural soil, typical for locality, capable of sustaining vigorous plant growth, 

taken from drained Site; free of subsoil, clay or impurities, plants, weeds and roots; pH value of 

minimum 5.4 and maximum 7.0. 

2.2 SOURCE QUALITY CONTROL 

A. Analyze to ascertain percentage of nitrogen, phosphorus, potash, soluble salt content, organic 

matter content, and pH value. 

B. Provide recommendation for fertilizer and lime application rates for specified seed mix as result 

of testing. 

C. Testing not required when recent tests and certificates are available for imported topsoil. Submit 

these test results to testing laboratory. Indicate, by test results, information necessary to determine 

suitability. 
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PART 3 EXECUTION 

3.1 EXAMINATION 

A. Verify prepared soil base is ready to receive Work of this Section. 

3.2 PREPARATION OF SUBSOIL 

A. Prepare sub-soil to eliminate uneven areas and low spots. Maintain lines, levels, profiles and 

contours. Make changes in grade gradual. Blend slopes into level areas. 

B. Remove foreign materials, weeds and undesirable plants and their roots. Remove contaminated 

sub-soil. 

C. Scarify subsoil to depth of 3 inches where topsoil is to be placed. Repeat cultivation in areas 

where equipment, used for hauling and spreading topsoil, has compacted sub-soil. 

3.3 PLACING TOPSOIL 

A. Spread topsoil to minimum depth of 4 inches over area to be seeded. Rake until smooth. 

B. Place topsoil during dry weather and on dry unfrozen subgrade. 

C. Remove vegetable matter and foreign non-organic material from topsoil while spreading. 

D. Grade topsoil to eliminate rough, low or soft areas, and to ensure positive drainage. 

E. Install edging at periphery of seeded areas in straight lines to consistent depth. 

END OF SECTION 
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SECTION 32 91 19 - LANDSCAPE GRADING 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes: Final grade topsoil for finish landscaping. 

1.2 MEASUREMENT AND PAYMENT 

A. All work under this section shall be included in the lump sum price bid for this project.  

1.3 SUBMITTALS 

A. Materials Source: Furnish name of imported materials source. 

1.4 QUALITY ASSURANCE 

A. Furnish each topsoil material from single source throughout Work. 

B. Perform Work according to state and local standards. 

PART 2 PRODUCTS 

2.1 MATERIAL 

A. Topsoil: Fill as specified in Section 31 05 13.  

PART 3 EXECUTION 

3.1 EXAMINATION 

A. Verify building and trench backfilling have been inspected. 

B. Verify substrate base has been contoured and compacted. 

3.2 PREPARATION 

A. Protect landscaping and other features remaining as final Work. 

B. Protect existing structures, fences, sidewalks, utilities, paving, and curbs. 

3.3 SUBSTRATE PREPARATION 

A. Eliminate uneven areas and low spots. 

B. Remove debris, roots, branches, stones, in excess of 1 inch in size. Remove contaminated subsoil. 
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C. Scarify surface to depth of 3 inches where topsoil is scheduled. Scarify in areas where equipment 

used for hauling and spreading topsoil has compacted subsoil. 

3.4 PLACING TOPSOIL 

A. Place topsoil in areas where seeding, sodding, planting, and landscaping to nominal depth of 4 

inches. Place topsoil during dry weather. 

B. Fine grade topsoil to eliminate rough or low areas. Maintain profiles and contour of subgrade. 

C. Remove roots, weeds, rocks, and foreign material while spreading. 

D. Manually spread topsoil close to plant material, building, and other sensitive structures to prevent 

damage. 

E. Lightly compact placed topsoil. 

F. Remove surplus subsoil and topsoil from Site. 

G. Leave stockpile area and Site clean and raked, ready to receive landscaping. 

3.5 TOLERANCES 

A. Top of Topsoil: Plus or minus 1/2 inch. 

3.6 PROTECTION OF INSTALLED WORK 

A. Prohibit construction traffic over topsoil. 

END OF SECTION 
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SECTION 32 92 23 - SODDING 

PART 1 GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Preparation of subsoil. 

2. Placing topsoil. 

3. Fertilizing. 

4. Sod installation. 

5. Maintenance. 

1.2 UNIT PRICE - MEASUREMENT AND PAYMENT 

A. No separate measurement or payment will be made for the work in this section and all costs for 

the same shall be included in the price bid for the project.  Work in this section includes  

preparation of subsoil, preparation of topsoil, placing topsoil, sodding, watering and maintenance 

for the duration of the project or after 2 mowings, whichever is longer. 

1.3 DEFINITIONS 

A. Weeds: Vegetative species other than specified species to be established in given area. 

1.4 SUBMITTALS 

A. Product Data: Sod grass species, fertilizer, mulch, and other accessories. 

B. Test Reports: Indicate topsoil nutrient and pH levels with recommended soil supplements and 

application rates. 

C. Manufacturer's Certificate:  Products meet or exceed USC requirements. 

1.5 QUALITY ASSURANCE 

A. Sod: Root development capable of supporting its own weight without tearing, when suspended 

vertically by holding upper two corners. 

B. Perform Work according to USC and local standards. 

C. Sod Producer: Company specializing in manufacturing products specified in this Section with 

three years' experience. 

D. Installer: Company specializing in performing Work of this Section with three years' experience 

and approved by sod producer. 
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1.6 DELIVERY, STORAGE, AND HANDLING 

A. Deliver sod on pallets. Protect exposed roots from dehydration. 

B. Do not deliver more sod than can be laid within 24 hours. 

1.7 COORDINATION 

A. Coordinate with installation of underground sprinkler system piping and watering heads. 

1.8 MAINTENANCE SERVICE 

A. Maintain sodded areas immediately after placement until grass is well established and exhibits 

vigorous growing condition for two cuttings or until three months after Substantial Completion, 

whichever is greater. 

PART 2 PRODUCTS 

2.1 SOD 

A. Sod:  Nursery grown or Field grown grade; cultivated grass sod; type indicated in plant schedule; 

with strong fibrous root system, free of stones, burned or bare spots; containing no more than 5 

weeds per 1,000 sq ft. 

2.2 SOIL MATERIALS 

A. Topsoil: Fertile, agricultural soil, typical for locality, capable of sustaining vigorous plant growth, 

taken from drained Site; free of subsoil, clay, or impurities, plants, weeds and roots; pH value of 

minimum 5.4 and maximum 7.0. 

2.3 ACCESSORIES 

A. Fertilizer: Commercial grade; recommended for grass, with fifty percent of elements derived 

from organic sources; of proportion necessary to eliminate deficiencies of topsoil.  

B. Lime: Agricultural limestone containing a minimum 80 percent calcium carbonate equivalent. 

C. Water: Clean, fresh and free of substances or matter capable of inhibiting vigorous growth of 

grass. 

D. Wood Pegs: Softwood, sufficient size and length to anchor sod on slope. 

2.4 HARVESTING SOD 

A. Machine cut sod and load on pallets. 

B. Cut sod in area not exceeding 1 sq yd, with minimum 1/2 inch and maximum 1 inch topsoil base. 
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2.5 SOURCE QUALITY CONTROL 

A. Analyze to ascertain percentage of nitrogen, phosphorus, potash, soluble salt content, organic 

matter content, and pH value. 

B. Provide recommendation for fertilizer and lime application rates for specified sod grass species as 

result of testing. 

C. Testing is not required when recent tests are available for imported topsoil. Submit these test 

results to testing laboratory. Indicate, by test results, information necessary to determine 

suitability. 

PART 3 EXECUTION 

3.1 EXAMINATION 

A. Verify prepared soil base is ready to receive Work of this Section. 

3.2 PREPARATION OF SUBSOIL 

A. Prepare sub-soil and eliminate uneven areas and low spots. 

B. Maintain lines, levels, profiles and contours. Make changes in grade gradual. Blend slopes into 

level areas. 

C. Remove foreign materials and undesirable plants and their roots. Do not bury foreign material 

beneath areas to be sodded. 

D. Remove contaminated subsoil. 

E. Scarify subsoil to depth of 3 inches where topsoil is to be placed. 

F. Repeat cultivation in areas where equipment, used for hauling and spreading topsoil, has 

compacted subsoil. 

3.3 PLACING TOPSOIL 

A. Spread topsoil to minimum depth of 4 inches over area to be sodded. 

B. Place topsoil during dry weather and on dry unfrozen subgrade. 

C. Remove vegetable matter and foreign non-organic material from topsoil while spreading. 

D. Grade topsoil to eliminate rough, low, or soft areas and to ensure positive drainage. 

E. Install edging at periphery of sodded areas in straight lines to consistent depth. 
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3.4 FERTILIZING 

A. Apply lime at application rate recommended by soil analysis or at the rates specified on the 

construction drawings. Work lime into top 4 inches of soil. 

B. Apply fertilizer at application rate recommended by soil analysis or at the rates specified on the 

construction drawings. 

C. Apply fertilizer after smooth raking of topsoil and prior to installation of sod. 

D. Apply fertilizer no more than 72 hours before laying sod. 

E. Mix fertilizer thoroughly into upper 4 inches of topsoil. 

F. Lightly water soil to aid dissipation of fertilizer. 

3.5 LAYING SOD 

A. Moisten prepared surface immediately prior to laying sod. 

B. Lay sod immediately after delivery to Site and within 24 hours after harvesting whenever possible 

to prevent deterioration. 

C. Lay sod tight with no open joints visible, and no overlapping; stagger end joints 12 inches 

minimum. Do not stretch or overlap sod pieces. 

D. Lay smooth. Align with adjoining grass areas. 

E. Place top elevation of sod 1/2 inch below adjoining edging, paving, and curbs. 

F. On slopes 4 inches per foot and steeper, lay sod perpendicular to slope and secure every row with 

wooden pegs at maximum 2 feet o.c. When using "big roll," lay sod parallel to slope. Drive pegs 

flush with soil portion of sod. 

G. Do not place sod when temperature is less than 32 degrees F or will drop below 32 degrees F 

within the next two weeks. 

H. Prior to placing sod, on slopes exceeding 8 inches per foot or where indicated, place wire mesh 

over topsoil. Securely anchor wire mesh in place with wood pegs sunk firmly into ground. 

I. Water sodded areas immediately after installation. Saturate sod to 4 inches of soil. 

J. After sod and soil have dried, roll sodded areas to bond sod to soil and to remove minor 

depressions and irregularities. 

K. Roll before first watering. 
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3.6 MAINTENANCE 

A. Mow grass at regular intervals to maintain at maximum height of 2-1/2 inches. Do not cut more 

than 1/3 of grass blade at each mowing. 

B. Neatly trim edges and hand clip where necessary. 

C. Immediately remove clippings after mowing and trimming. 

D. Water to prevent grass and soil from drying out. 

E. Roll surface to remove or irregularities. 

F. Control growth of weeds. Apply herbicides. Remedy damage resulting from improper use of 

herbicides. 

G. Immediately replace sod on areas showing deterioration or bare spots. 

H. Protect sodded areas with warning signs during maintenance period. 

3.7 SCHEDULE 

A. Sodded Areas: Sod type as specified; 4 inch top soil. 

END OF SECTION 
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	agency project coordinator: Emily Jones
	ADDRESS: Street/PO Box:743 Greene Street
	City: Columbia  State: SC  ZIP: 29208-     
	EMAIL: efjones@fmc.sc.edu
	PRE-BID CONFERENCE: Yes   No   MANDATORY ATTENDANCE: Yes   No
	PRE-BID DATE: 6/13/2016  TIME: 2 pm  PLACE: 743 Greene Street, Columbia, SC 29208 Rm 57
	BID DELIVERY ADDRESSES:
	HAND-DELIVERY: MAIL SERVICE:
	Attn: Hatice Hikmet (BID ENCLOSED)  Attn: Hatice Hikmet (BID ENCLOSED
	743 Greene Street  743 Greene Street
	Columbia, SC 29208  Columbia, SC 29208
	IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one) Yes   No
	APPROVED BY:  DATE:      
	DO NOT INCLUDE THIS PAGE IN THE PROJECT MANUAL 2015 Edition
	Rev. 1/2016
	SE-310
	INVITATION  FOR  CONSTRUCTION  SERVICES
	PROJECT NUMBER: H27-Z270
	1. BUDGET 2. PROJECT DATA New Renovated
	Total Approved Project Funding:  $80,000.00  Gross Square Footage: 0       
	Construction Budget for this Contract: $60,000.00  Estimated Bldg. Cost: 0       
	Final Estimate of Construction Cost: $53,000.00  Estimated Site Cost: 0       
	If No, Explain: Project area is below the minimum size for Land Disturbance
	Names and Contact Info for Local Authorities:  (Provide phone and e-mail if available): t
	4. FLOOD HAZARD  (Provide ALL of the following information for ALL projects, even if not in a flood hazard zone)
	5. STATUS OF PERMITS AND APPROVALS REQUIRED PRIOR TO BID ADVERTISEMENT
	FLOODPLAIN (OSE approval required, not subject to certification): NA
	DHEC (List Individual Permits and/or Approvals): NA
	Status of Each Permit/Approval:      
	SCDOT: NA
	Status of Each Permit/Approval:      
	ZONING (Include Name of Local Authority): NA
	Status of Permit/Approval:      
	OTHER (List Separately):      
	Status of Each Permit/Approval:      
	6. GREEN CONSTRUCTION
	If Yes, what certification is being pursued? LEED Silver   2 Green Globes
	7. EROSION AND SEDIMENT CONTROL
	All Land Disturbing Activity associated with this project shall be performed pursuant to the Contract Documents.

	(4) OSE_Form_00201_-_Standard_Supplemental_Instructions_to_Bidders.pdf
	1. STANDARD SUPPLEMENTAL INSTRUCTIONS TO BIDDERS
	2.2  Certification of Independent Price Determination
	GIVING FALSE, MISLEADING, OR INCOMPLETE INFORMATION ON THIS CERTIFICATION MAY RENDER YOU SUBJECT TO PROSECUTION UNDER SECTION 16-9-10 OF THE SOUTH CAROLINA CODE OF LAWS AND OTHER APPLICABLE LAWS.
	A. By submitting an bid, the bidder certifies that—
	1. The prices in this bid have been arrived at independently, without, for the purpose of restricting competition, any consultation, communication, or agreement with any other bidder or competitor relating to—
	a. Those prices;
	b. The intention to submit an bid; or
	c. The methods or factors used to calculate the prices offered.
	2. The prices in this bid have not been and will not be knowingly disclosed by the bidder, directly or indirectly, to any other bidder or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in the case of a nego...
	3. No attempt has been made or will be made by the bidder to induce any other concern to submit or not to submit a bid for the purpose of restricting competition.
	B. Each signature on the bid is considered to be a certification by the signatory that the signatory—
	1. Is the person in the bidder’s organization responsible for determining the prices being offered in this bid, and that the signatory has not participated and will not participate in any action contrary to paragraphs A.1 through A.3 of this certifica...
	2. a. Has been authorized, in writing, to act as agent for the bidder's principals in certifying that those principals have not participated, and will not participate in any action contrary to paragraphs A.1 through A.3 of this certification [As used ...
	b. As an authorized agent, does certify that the principals referenced in subdivision B.2.a of this certification have not participated, and will not participate, in any action contrary to paragraphs A.1 through A.3 of this certification; and
	c. As an agent, has not personally participated, and will not participate, in any action contrary to paragraphs A.1 through A.3 of this certification.
	C. If the bidder deletes or modifies paragraph (a)(2) of this certification, the bidder must furnish with its offer a signed statement setting forth in detail the circumstances of the disclosure.
	9.1  NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX WITHHOLDING
	IMPORTANT TAX NOTICE - NONRESIDENTS ONLY
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	SE-310
	INVITATION  FOR  CONSTRUCTION  SERVICES
	PROJECT NUMBER: H27-Z270
	PROJECT LOCATION: Columbia, SC
	BID SECURITY REQUIRED? Yes   No   NOTE: Contractor may be subject to a performance
	PERFORMANCE BOND REQUIRED? Yes   No   appraisal at the close of the project.
	PAYMENT BOND REQUIRED? Yes   No   CONSTRUCTION COST RANGE: $ $40,000-$60,000
	DESCRIPTION OF PROJECT: Removal of asphalt pavement and curbing in a small parking lot and conversion to greenspace, including drainage work, concrete, irrigation and sodding. Small and minority business participation is encouraged.
	BIDDING DOCUMENTS/PLANS MAY BE OBTAINED FROM: purchasing.sc.edu (See Facilities/Construction Solicitations & Awards)
	PLAN DEPOSIT AMOUNT: $ $0.00  IS DEPOSIT REFUNDABLE  Yes   No   N/A
	IN ADDITION TO THE ABOVE OFFICIAL SOURCE(S), BIDDING DOCUMENTS/PLANS ARE ALSO AVAILABLE AT:
	It is the Contractor’s responsibility to download all documents from the purchasing website:  http://purchasing.sc.edu

	     
	All questions & correspondence concerning this Invitation shall be addressed to the A/E.
	A/E NAME: 4D Engineering
	A/E CONTACT:Charles Deep, P.E.
	A/E ADDRESS: Street/PO Box:603 S. Lake Drive
	City: Lexington  State: SC  ZIP: 29072-     
	EMAIL: charlie@4dengr.com
	agency: University of South Carolina
	agency project coordinator: Emily Jones
	ADDRESS: Street/PO Box:743 Greene Street
	City: Columbia  State: SC  ZIP: 29208-     
	EMAIL: efjones@fmc.sc.edu
	PRE-BID CONFERENCE: Yes   No   MANDATORY ATTENDANCE: Yes   No
	PRE-BID DATE: 6/14/2016  TIME: 2:00 pm  PLACE: 743 Greene Street, Columbia, SC 29208 Rm 57
	BID DELIVERY ADDRESSES:
	HAND-DELIVERY: MAIL SERVICE:
	Attn: Hatice Hikmet (BID ENCLOSED)  Attn: Hatice Hikmet (BID ENCLOSED
	743 Greene Street  743 Greene Street
	Columbia, SC 29208  Columbia, SC 29208
	IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one) Yes   No
	APPROVED BY:  DATE:      
	DO NOT INCLUDE THIS PAGE IN THE PROJECT MANUAL 2015 Edition
	Rev. 1/2016
	SE-310
	INVITATION  FOR  CONSTRUCTION  SERVICES
	PROJECT NUMBER: H27-Z270
	1. BUDGET 2. PROJECT DATA New Renovated
	Total Approved Project Funding:  $80,000.00  Gross Square Footage: 0       
	Construction Budget for this Contract: $60,000.00  Estimated Bldg. Cost: 0       
	Final Estimate of Construction Cost: $53,000.00  Estimated Site Cost: 0       
	If No, Explain: Project area is below the minimum size for Land Disturbance
	Names and Contact Info for Local Authorities:  (Provide phone and e-mail if available): t
	4. FLOOD HAZARD  (Provide ALL of the following information for ALL projects, even if not in a flood hazard zone)
	5. STATUS OF PERMITS AND APPROVALS REQUIRED PRIOR TO BID ADVERTISEMENT
	FLOODPLAIN (OSE approval required, not subject to certification): NA
	DHEC (List Individual Permits and/or Approvals): NA
	Status of Each Permit/Approval:      
	SCDOT: NA
	Status of Each Permit/Approval:      
	ZONING (Include Name of Local Authority): NA
	Status of Permit/Approval:      
	OTHER (List Separately):      
	Status of Each Permit/Approval:      
	6. GREEN CONSTRUCTION
	If Yes, what certification is being pursued? LEED Silver   2 Green Globes
	7. EROSION AND SEDIMENT CONTROL
	All Land Disturbing Activity associated with this project shall be performed pursuant to the Contract Documents.
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	INVITATION  FOR  CONSTRUCTION  SERVICES
	PROJECT NUMBER: H27-Z270
	PROJECT LOCATION: Columbia, SC
	BID SECURITY REQUIRED? Yes   No   NOTE: Contractor may be subject to a performance
	PERFORMANCE BOND REQUIRED? Yes   No   appraisal at the close of the project.
	PAYMENT BOND REQUIRED? Yes   No   CONSTRUCTION COST RANGE: $ $40,000-$60,000
	DESCRIPTION OF PROJECT: Removal of asphalt pavement and curbing in a small parking lot and conversion to greenspace, including drainage work, concrete, irrigation and sodding. Small and minority business participation is encouraged.
	BIDDING DOCUMENTS/PLANS MAY BE OBTAINED FROM: purchasing.sc.edu (See Facilities/Construction Solicitations & Awards)
	PLAN DEPOSIT AMOUNT: $ $0.00  IS DEPOSIT REFUNDABLE  Yes   No   N/A
	IN ADDITION TO THE ABOVE OFFICIAL SOURCE(S), BIDDING DOCUMENTS/PLANS ARE ALSO AVAILABLE AT:
	It is the Contractor’s responsibility to download all documents from the purchasing website:  http://purchasing.sc.edu

	     
	All questions & correspondence concerning this Invitation shall be addressed to the A/E.
	A/E NAME: 4D Engineering
	A/E CONTACT:Charles Deep, P.E.
	A/E ADDRESS: Street/PO Box:603 S. Lake Drive
	City: Lexington  State: SC  ZIP: 29072-     
	EMAIL: charlie@4dengr.com
	agency: University of South Carolina
	agency project coordinator: Hatice Hikmet
	ADDRESS: Street/PO Box:743 Greene Street
	City: Columbia  State: SC  ZIP: 29208-     
	EMAIL: hikmeth@mailbox.sc.edu
	PRE-BID CONFERENCE: Yes   No   MANDATORY ATTENDANCE: Yes   No
	PRE-BID DATE: 6/14/2016  TIME: 3:00pm  PLACE: 743 Greene Street, Columbia, SC 29208 Rm 57
	BID DELIVERY ADDRESSES:
	HAND-DELIVERY: MAIL SERVICE:
	Attn: Hatice Hikmet (BID ENCLOSED)  Attn: Hatice Hikmet (BID ENCLOSED
	743 Greene Street  743 Greene Street
	Columbia, SC 29208  Columbia, SC 29208
	IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one) Yes   No
	APPROVED BY:  DATE:      
	DO NOT INCLUDE THIS PAGE IN THE PROJECT MANUAL 2015 Edition
	Rev. 1/2016
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	INVITATION  FOR  CONSTRUCTION  SERVICES
	PROJECT NUMBER: H27-Z270
	1. BUDGET 2. PROJECT DATA New Renovated
	Total Approved Project Funding:  $80,000.00  Gross Square Footage: 0       
	Construction Budget for this Contract: $60,000.00  Estimated Bldg. Cost: 0       
	Final Estimate of Construction Cost: $53,000.00  Estimated Site Cost: 0       
	If No, Explain: Project area is below the minimum size for Land Disturbance
	Names and Contact Info for Local Authorities:  (Provide phone and e-mail if available): t
	4. FLOOD HAZARD  (Provide ALL of the following information for ALL projects, even if not in a flood hazard zone)
	5. STATUS OF PERMITS AND APPROVALS REQUIRED PRIOR TO BID ADVERTISEMENT
	FLOODPLAIN (OSE approval required, not subject to certification): NA
	DHEC (List Individual Permits and/or Approvals): NA
	Status of Each Permit/Approval:      
	SCDOT: NA
	Status of Each Permit/Approval:      
	ZONING (Include Name of Local Authority): NA
	Status of Permit/Approval:      
	OTHER (List Separately):      
	Status of Each Permit/Approval:      
	6. GREEN CONSTRUCTION
	If Yes, what certification is being pursued? LEED Silver   2 Green Globes
	7. EROSION AND SEDIMENT CONTROL
	All Land Disturbing Activity associated with this project shall be performed pursuant to the Contract Documents.
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