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2016 Edition 

SE-310  
INVITATION  FOR  CONSTRUCTION  SERVICES  
  

PROJECT NAME: Carolina Softball Stadium - Waterproofing Repairs  

PROJECT NUMBER: 50002949  

PROJECT LOCATION: 1318 Heyward Street, Columbia, SC 29208  
  

BID SECURITY REQUIRED? Yes   No   NOTE: Contractor may be subject to a performance  
PERFORMANCE BOND REQUIRED? Yes   No   appraisal at the close of the project. 
PAYMENT BOND REQUIRED? Yes   No   CONSTRUCTION COST RANGE: $ 40,000.00 - 55,000.00  

DESCRIPTION OF PROJECT: The project scope consists of waterproofing repairs behind the existing brick veneer at the concourse 
level.  A portion of the brick veneer is to be removed so that a new concrete curb, expansion joint assembly, and new flashing can be 
installed as well as new door thresholds to provide a new water tight joint at this location.  The existing brick veneer is to be replaced to 
like new condition.  Some repair to the concrete topping and interior gypsum wall board is also included  Small and minority business 
participation is encouraged..  

BIDDING DOCUMENTS/PLANS MAY BE OBTAINED FROM: http://purchasing.sc.edu/  

PLAN DEPOSIT AMOUNT: $ $0.00  IS DEPOSIT REFUNDABLE  Yes   No   N/A   
Bidders must obtain Bidding Documents/Plans from the above listed source(s) to be listed as an official plan holder.  Only those Bidding Documents/Plans 
obtained from the above listed source(s) are official.  Bidders that rely on copies of Bidding Documents/Plans obtained from any other source do so at 
their own risk.  All written communications with official plan holders & bidders WILL     WILL NOT  be via email or website posting. 

IN ADDITION TO THE ABOVE OFFICIAL SOURCE(S), BIDDING DOCUMENTS/PLANS ARE ALSO AVAILABLE AT: 
N/A  
  
All questions & correspondence concerning this Invitation shall be addressed to the A/E. 

A/E NAME: Quackenbush Architects + Planners  
A/E CONTACT:Marc W. Warren, AIA LEED AP BD+C  
A/E ADDRESS: Street/PO Box:1217 Hampton Street  

City: Columbia  State: SC  ZIP: 29201-       
EMAIL: mwarren@quackenbusharchitects.com  
TELEPHONE: 803-771-2999  FAX:        

  

AGENCY: University of South Carolina  
AGENCY PROJECT COORDINATOR: Aimee Rish  
ADDRESS: Street/PO Box:743 Greene Street  

City: Columbia  State: Sc  ZIP: 29208-       
EMAIL: arish@fmc.sc.edu  
TELEPHONE: 803-777-2261  FAX: 803-777-7334  

  

PRE-BID CONFERENCE: Yes   No   MANDATORY ATTENDANCE: Yes   No   
PRE-BID DATE: 10/25/2016  TIME: 2:00  PLACE: 743 Greene Street, Columbia SC, Conference Rm 53
  
BID CLOSING DATE: 11/8/2016  TIME: 2:00  PLACE: 743 Greene Street, Columbia SC, Conference Rm 53
  
BID DELIVERY ADDRESSES: 

HAND-DELIVERY: MAIL SERVICE: 
Attn: Aimee Rish  Attn: Aimee Rish  
USC Facilities Management Center  USC Facilities Management Center  
743 Greene Street, Columbia SC, 29208  743 Greene Street, Columbia SC, 29208  

  

IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one) Yes   No   
  
 

APPROVED BY:  DATE:        
 (OSE Project Manager) 
  













http://procurement.sc.gov/PS/PS-iran-divestment.phtm
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2016 Edition 

SE-330 
LUMP  SUM  BID  FORM 
Bidders shall submit bids on only Bid Form SE-330. 
  

BID SUBMITTED BY:         
(Bidder's Name) 

BID SUBMITTED TO:  University of South Carolina  
(Owner’s Name) 

FOR: PROJECT  NAME:  Carolina Softball Stadium - Waterproofing Repairs  

PROJECT  NUMBER:  50002949  

OFFER 

§ 1. In response to the Invitation for Construction Services and in compliance with the Instructions to Bidders for the 
above-named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract 
with the Owner on the terms included in the Bidding Documents, and to perform all Work as specified or indicated 
in the Bidding Documents, for the prices and within the time frames indicated in this Bid and in accordance with the 
other terms and conditions of the Bidding Documents. 

§ 2. Pursuant to Section 11-35-3030(1) of the SC Code of Laws, as amended, Bidder has submitted Bid Security as 
follows in the amount and form required by the Bidding Documents: 

   Bid Bond with Power of Attorney    Electronic Bid Bond    Cashier's Check 
(Bidder check one) 

§ 3. Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the 
effects of said Addenda into this Bid: 
(Bidder, check all that apply.  Note, there may be more boxes than actual addenda.  Do not check boxes that do not apply) 

ADDENDA:   #1   #2   #3   #4   #5 

§ 4. Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing with 
the disposition of Bid Security.  Bidder agrees that this Bid, including all Bid Alternates, if any, may not be revoked 
or withdrawn after the opening of bids, and shall remain open for acceptance for a period of   60   Days following the 
Bid Date, or for such longer period of time that Bidder may agree to in writing upon request of the Owner.  

§ 5. Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories, appliances, 
warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary to complete 
the following items of construction work: 

§ 6.1 BASE BID WORK (as indicated in the Bidding Documents and generally described as follows):   The project scope 
consists of waterproofing repairs behind the existing brick veneer at the concourse level.  A portion of the brick 
veneer is to be removed so that a new concrete curb, expansion joint assembly, and new flashing can be installed as 
well as new door thresholds to provide a new water tight joint at this location.  The existing brick veneer is to be 
replaced to like new condition.  Some repair to the concrete topping and interior gypsum wall board is also included  

$ , which sum is hereafter called the Base Bid. 
(Bidder to insert Base Bid Amount on line above) 
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SE-330 
LUMP  SUM  BID  FORM 

§ 6.2 BID ALTERNATES as indicated in the Bidding Documents and generally described as follows: 

ALTERNATE # 1 (Brief Description):   N/A  

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 

ALTERNATE # 2 (Brief Description):   N/A  

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 

ALTERNATE # 3 (Brief Description):   N/A  

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 
 
 
 
 

§ 6.3 UNIT PRICES: 
BIDDER offers for the Agency’s consideration and use, the following UNIT PRICES.  The UNIT PRICES offered 
by BIDDER indicate the amount to be added to or deducted from the CONTRACT SUM for each item-unit 
combination.  UNIT PRICES include all costs to the Agency, including those for materials, labor, equipment, tools 
of trades and labor, fees, taxes, insurance, bonding, overhead, profit, etc.  The Agency reserves the right to include or 
not to include any of the following UNIT PRICES in the Contract and to negotiate the UNIT PRICES with 
BIDDER. 

 
  UNIT OF 
No.   ITEM   MEASURE   ADD   DEDUCT  

  1.                       $    $  

  2.                       $    $  

  3.                       $    $  

  4.                       $    $  

  5.                       $    $  

  6.                       $    $  
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SE-330 
LUMP  SUM  BID  FORM 

§ 7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), 
CHAPTER 35, TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED 
(See Instructions on the following page BF-2A) 

Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Classification work listed:
SUBCONTRACTOR 
CLASSIFICATION 

By License Classification 
and/or Subclassification 

(Completed by Owner) 

SUBCONTRACTOR'S 
PRIME CONTRACTOR'S 

NAME 
(Must be completed by Bidder) 

SUBCONTRACTOR'S 
PRIME CONTRACTOR'S 

SC LICENSE NUMBER 
(Requested, but not Required) 

BASE BID 

N/A   

        

        

        

ALTERNATE #1 

        

        

        

        

ALTERNATE #2 

        

        

        

        

ALTERNATE #3 

        

        

        

        

 

If a Bid Alternate is accepted, Subcontractors listed for the Bid Alternate shall be used for the work of both the 
Alternate and the Base Bid work. 

 . 
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SE-330 
LUMP  SUM  BID  FORM 

 

INSTRUCTIONS FOR 
SUBCONTRACTOR LISTING 

 

1. Section 7 of the Bid Form sets forth an Owner developed list of contractor/subcontractor specialties by contractor 
license category and/or subcategory for which bidder is required to identify the entity (subcontractor(s) and/or himself) 
Bidder will use to perform the work of each listed specialty..  
a. Column A:  The Owner fills out this column, which identifies the contractor/subcontractor specialties for which 

the bidder must list either a subcontractor or himself as the entity that will perform this work.  Subcontractor 
specialties are identified by contractor license categories or subcategories listed in Title 40 of the South Carolina 
Code of laws.  Abbreviations of classifications to be listed after the specialty can be found at:  
http://www.llr.state.sc.us/POL/Contractors/PDFFiles/CLBClassificationAbbreviations.pdf .  If the owner has not 
identified a specialty, the bidder does not list a subcontractor. 

b. Columns B and C:  In these columns, the Bidder identifies the subcontractors it will use for the work of each 
specialty listed by the Owner in Column A.  Bidder must identify only the subcontractor(s) who will perform the 
work and no others.  Bidders should make sure that their identification of each subcontractor is clear and 
unambiguous.  A listing that could be any number of different entities may be cause for rejection of the bid as non-
responsive.  For example, a listing of M&M without more may be problematic if there are multiple different 
licensed contractors in South Carolina whose names start with M&M. 

2. Subcontractor Defined:  For purposes of subcontractor listing, a subcontractor is an entity who will perform work or 
render service to the prime contractor to or about the construction site pursuant to a contract with the prime contractor.  
Bidder should not identify sub-subcontractors in the spaces provided on the bid form but only those entities with which 
bidder will contract directly.  Likewise, do not identify material suppliers, manufacturers, and fabricators that will not 
perform physical work at the site of the project but will only supply materials or equipment to the bidder or proposed 
subcontractor(s).  

3. Subcontractor Qualifications:  Bidder must only list subcontractors who possess a South Carolina Contractor’s 
license with the license classification and/or subclassification identified by the Owner in the first column on the left.  
The subcontractor license must also be within the appropriate license group for the work of the specialty.  If Bidder 
lists a subcontractor who is not qualified to perform the work, the Bidder will be rejected as non-responsible.   

4. Use of Own forces:  If under the terms of the Bidding Documents, Bidder is qualified to perform the work of a listed 
specialty and Bidder does not intend to subcontract such work but to use Bidder’s own employees to perform such 
work, the Bidder must insert its own name in the space provided for that specialty.  

5. Use of Multiple Subcontractors: 
a. If Bidder intends to use multiple subcontractors to perform the work of a single specialty listing, Bidder must 

insert the name of each subcontractor Bidder will use, preferably separating the name of each by the word “and”.  
If Bidder intends to use both his own employees to perform a part of the work of a single specialty listing and to 
use one or more subcontractors to perform the remaining work for that specialty listing, bidder must insert his own 
name and the name of each subcontractor, preferably separating the name of each with the word “and”.  Bidder 
must use each entity listed for the work of a single specialty listing in the performance of that work. 

b. Optional Listing Prohibited:  Bidder may not list multiple subcontractors for a specialty listing, in a form that 
provides the Bidder the option, after bid opening or award, to choose to use one or more but not all the listed 
subcontractors to perform the work for which they are listed.  A listing, which on its face requires subsequent 
explanation to determine whether it is an optional listing, is non-responsive. If bidder intends to use multiple 
entities to perform the work for a single specialty listing, bidder must clearly set forth on the bid form such intent.  
Bidder may accomplish this by simply inserting the word “and” between the names of each entity listed for that 
specialty.  Agency will reject as non-responsive a listing that contains the names of multiple subcontractors 
separated by a blank space, the word “or”, a virgule (that is a /), or any separator that the Agency may reasonably 
interpret as an optional listing. 

6. If Bidder is awarded the contract, bidder must, except with the approval of the Agency for good cause shown, use the 
listed entities to perform the work for which they are listed.  

7. If bidder is awarded the contract, bidder will not be allowed to substitute another entity as subcontractor in place of a 
subcontractor listed in Section 7 of the Bid except for one or more of the reasons allowed by the SC Code of Laws. 

8. Bidder’s failure to identify an entity (subcontractor or himself) to perform the work of a subcontractor specialty listed 
in the first column on the left will render the Bid non-responsive. 

http://www.llr.state.sc.us/POL/Contractors/PDFFiles/CLBClassificationAbbreviations.pdf
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§ 8. LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER 
THAN SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY): 

Pursuant to instructions in the Invitation for Construction Services, if any, Bidder will provide to Owner upon the 
Owner’s request and within 24 hours of such request, a listing of manufacturers, material suppliers, and 
subcontractors, other than those listed in Section 7 above, that Bidder intends to use on the project.  Bidder 
acknowledges and agrees that this list is provided for purposes of determining responsibility and not pursuant to the 
subcontractor listing requirements of SC Code Ann § 11-35-3020(b)(i). 

§ 9. TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES 

a) CONTRACT TIME 

Bidder agrees that the Date of Commencement of the Work shall be established in a Notice to Proceed to be 
issued by the Owner.  Bidder agrees to substantially complete the Work within     60   Calendar Days 
from the Date of Commencement, subject to adjustments as provided in the Contract Documents. 

b) LIQUIDATED DAMAGES 

Bidder further agrees that from the compensation to be paid, the Owner shall retain as Liquidated Damages the 
amount of $    250.00   for each Calendar Day the actual construction time required to achieve 
Substantial Completion exceeds the specified or adjusted time for Substantial Completion as provided in the 
Contract Documents.  This amount is intended by the parties as the predetermined measure of compensation for 
actual damages, not as a penalty for nonperformance. 

§ 10. AGREEMENTS 

a) Bidder agrees that this bid is subject to the requirements of the laws of the State of South Carolina. 

b) Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be 
canceled for the convenience of, and without cost to, the State. 

c) Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be 
responsible for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the 
Project canceled for any reason prior to the issuance of the Notice to Proceed.  

§ 11. ELECTRONIC BID BOND 

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the 
Principal and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the AIA 
Document A310, Bid Bond, included in the Bidding Documents. 
 
ELECTRONIC BID BOND NUMBER:   

SIGNATURE AND TITLE:  
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CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATION 

SC Contractor's License Number(s):  

Classification(s) & Limits:  

Subclassification(s) & Limits:  
 
 
By signing this Bid, the person signing reaffirms all representation and certification made by 
both the person signing and the Bidder, including without limitation, those appearing in Article 2 
of the Instructions to Bidders, is expressly incorporated by reference. 

BIDDER’S LEGAL NAME:  

ADDRESS:  

  

TELEPHONE:  

EMAIL:  

 

 

SIGNATURE:  DATE:  

PRINT NAME:  

TITLE:  



AIA Document A101™–2007. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 
1991, 1997 and 2007 by The American Institute of Architects. All rights reserved. South Carolina Division of Procurement 

Services, Office of the State Engineer Version of AIA Document A101™–2007. Copyright © 2016 by 
The American Institute of Architects. All rights reserved. 

South Carolina Division of Procurement 
Services, Office of the State Engineer Version of 

 Document A101™ – 2007 
Standard Form of Agreement Between Owner and 

Contractor where the basis of payment is a Stipulated Sum 

This version of AIA Document A101™–2007 is modified by the South Carolina 
Division of Procurement Services, Office of the State Engineer (“SCOSE”). 
Publication of this version of AIA Document A101–2007 does not imply the American 
Institute of Architects’ endorsement of any modification by SCOSE. A comparative 
version of AIA Document A101–2007 showing additions and deletions by SCOSE is 
available for review on the SCOSE Web site. 

Cite this document as “AIA Document A101™–2007, Standard Form of Agreement 
Between Owner and Contractor where the basis of payment is a Stipulated Sum — 
SCOSE Version,” or “AIA Document A101™–2007 — SCOSE Version.”  



South Carolina Division of Procurement 
Services, Office of the State Engineer Version of 

 Document A101™ – 2007 
Standard Form of Agreement Between Owner and Contractor where the basis 
of payment is a Stipulated Sum 

Init. 

/ 
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Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of the State Engineer Version of AIA Document 
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Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document, or any portion of it, may result in severe 
civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was created on      
under license number   and is not for resale. This document is licensed by The American Institute of Architects for one-time use only, and may not 
be reproduced prior to its completion. 
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This version of AIA Document 
A101–2007 is modified by the 
South Carolina Division of 
Procurement Services, Office of 
the State Engineer. Publication of 
this version of AIA Document A101 
does not imply the American 
Institute of Architects’ endorsement 
of any modification by South 
Carolina Division of Procurement 
Services, Office of the State 
Engineer. A comparative version of 
AIA Document A101–2007 showing 
additions and deletions by the 
South Carolina Division of 
Procurement Services, Office of 
the State Engineer is available for 
review on South Carolina state 
Web site. 

This document has important legal 
consequences. Consultation with 
an attorney is encouraged with 
respect to its completion or 
modification. 

AGREEMENT made as of as of the                   day of   
in the year             
(In words, indicate day, month and year.) 

BETWEEN the Owner: 
(Name, legal status, address and other information) 

and the Contractor: 
(Name, legal status, address and other information) 

for the following Project: 
(Name, location and detailed description) 

The Architect: 
(Name, legal status, address and other information) 

The Owner and Contractor agree as follows. 

The Owner is a Governmental Body of the State of South Carolina as defined by 
Title 11, Chapter 35 of the South Carolina Code of Laws, as amended. 



Init. 
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TABLE OF ARTICLES 

1 THE CONTRACT DOCUMENTS 

2 THE WORK OF THIS CONTRACT 

3 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 

4 CONTRACT SUM 

5 PAYMENTS 

6 DISPUTE RESOLUTION 

7 TERMINATION OR SUSPENSION 

8 MISCELLANEOUS PROVISIONS 

9 ENUMERATION OF CONTRACT DOCUMENTS 

10 INSURANCE AND BONDS 

ARTICLE 1   THE CONTRACT DOCUMENTS 
§ 1.1 The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of this Agreement, other documents listed in 
this Agreement and Modifications issued after execution of this Agreement, all of which form the Contract, and are as 
fully a part of the Contract as if attached to this Agreement or repeated herein. The Contract represents the entire and 
integrated agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either 
written or oral. An enumeration of the Contract Documents, other than a Modification, appears in Article 9. 

§ 1.2 Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or
some abbreviated reference thereof, shall mean AIA Document A101™-2007 Standard Form of Agreement Between 
Owner and Contractor, SCOSE edition. Any reference in this document to the General Conditions of the Contract for 
Construction, AIA Document A201, or some abbreviated reference thereof, shall mean AIA Document A201™-2007 
General Conditions of the Contract for Construction, SCOSE edition. 

ARTICLE 2   THE WORK OF THIS CONTRACT 
The Contractor shall fully execute the Work described in the Contract Documents, except as specifically indicated in the 
Contract Documents to be the responsibility of others. 

ARTICLE 3   DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
§ 3.1 The Date of Commencement of the Work shall be the date fixed in a Notice to Proceed issued by the Owner. The
Owner shall issue the Notice to Proceed to the Contractor in writing, no less than seven (7) days prior to the Date of 
Commencement. Unless otherwise provided elsewhere in the contract documents, and provided the contractor has 
secured all required insurance and surety bonds, the Contractor may commence work immediately after receipt of the 
Notice to Proceed.  

§ 3.2 The Contract Time as provided in Section 9(a) of the Bid Form for this Project shall be measured from the Date of
Commencement. The Contractor agrees that if the Contractor fails to achieve Substantial Completion of the Work 
within the Contract Time, the Owner shall be entitled to withhold or recover from the Contractor Liquidated Damages 
in the amounts set forth in Section 9(b) of the Bid Form, subject to adjustments of this Contract Time as provided in the 
Contract Documents.  

§ 3.3 The Contractor shall achieve Substantial Completion of the entire Work not later than
(          ) days from the date of commencement, or as follows: 
(Insert number of calendar days. Alternatively, a calendar date may be used when coordinated with the date of 
commencement. If appropriate, insert requirements for earlier Substantial Completion of certain portions of the Work.) 



Init. 
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Portion of Work Substantial Completion Date 

, subject to adjustments of this Contract Time as provided in the Contract Documents. 
(Insert provisions, if any, for liquidated damages relating to failure to achieve Substantial Completion on time or for 
bonus payments for early completion of the Work.) 

ARTICLE 4   CONTRACT SUM 
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the
Contract. The Contract Sum shall be                   ($      ), subject to additions and deductions 
as provided in the Contract Documents. 

§ 4.2 The Contract Sum is based upon the following alternates, if any, which are described in the Contract Documents
and are hereby accepted by the Owner: 
(State the numbers or other identification of accepted alternates. If the bidding or proposal documents permit the 
Owner to accept other alternates subsequent to the execution of this Agreement, attach a schedule of such other 
alternates showing the amount for each and the date when that amount expires.) 

§ 4.3 Unit prices, if any:
(Identify and state the unit price; state quantity limitations, if any, to which the unit price will be applicable.) 

Item Units and Limitations Price per Unit ($0.00) 

§ 4.4 Allowances included in the Contract Sum, if any:
(Identify allowance and state exclusions, if any, from the allowance price.) 

Item Price 
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ARTICLE 5   PAYMENTS 
§ 5.1 PROGRESS PAYMENTS
§ 5.1.1 Based upon Applications for Payment submitted to the Architect and Owner by the Contractor and Certificates
for Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the 
Contractor as provided below and elsewhere in the Contract Documents. 

§ 5.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the
month, or as follows: 

§ 5.1.3 The Owner shall make payment of the certified amount to the Contractor not later than twenty-one (21) days
after receipt of the Application for Payment. 

§ 5.1.4 Each Application for Payment shall be based on the most recent schedule of values submitted by the Contractor
in accordance with the Contract Documents. The schedule of values shall allocate the entire Contract Sum among the 
various portions of the Work. The schedule of values shall be prepared in such form and supported by such data to 
substantiate its accuracy as the Architect may require. This schedule, unless objected to by the Architect, shall be used 
as a basis for reviewing the Contractor’s Applications for Payment. 

§ 5.1.5 Applications for Payment shall show the percentage of completion of each portion of the Work as of the end of
the period covered by the Application for Payment. 

§ 5.1.6 Subject to other provisions of the Contract Documents and subject to Title 12, Chapter 8, Section 550 of the
South Carolina Code of Laws, as amended (Withholding Requirements for Payments to Non-Residents), the amount of 
each progress payment shall be computed as follows: 

.1 Take that portion of the Contract Sum properly allocable to completed Work as determined by 
multiplying the percentage completion of each portion of the Work by the share of the Contract Sum 
allocated to that portion of the Work in the schedule of values, less retainage of three and one-half 
percent (3.5%). Pending final determination of cost to the Owner of changes in the Work, amounts not in 
dispute shall be included as provided in Section 7.3.9 of AIA Document A201™–2007, General 
Conditions of the Contract for Construction; 

.2 Add that portion of the Contract Sum properly allocable to materials and equipment delivered and 
suitably stored at the site for subsequent incorporation in the completed construction (or, if approved in 
advance by the Owner, suitably stored off the site at a location agreed upon in writing), less retainage of 
three and one-half percent (3.5%); 

.3 Subtract the aggregate of previous payments made by the Owner; and 

.4 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment as 
provided in Section 9.5 of AIA Document A201–2007. 

§ 5.1.7 The progress payment amount determined in accordance with Section 5.1.6 shall be further modified under the
following circumstances: 

.1 Add, upon Substantial Completion of the Work, a sum sufficient to increase the total payments to the full 
amount of the Contract Sum, less such amounts as the Architect shall determine for incomplete Work, 
retainage applicable to such work and unsettled claims; and 
(Section 9.8.5 of AIA Document A201–2007 requires release of applicable retainage upon Substantial 
Completion of Work with consent of surety, if any.) 

.2 Add, if final completion of the Work is thereafter materially delayed through no fault of the Contractor, 
any additional amounts payable in accordance with Section 9.10.3 of AIA Document A201–2007. 

§ 5.1.8 Reduction or limitation of retainage, if any, shall be as set forth in S.C. Code Ann. § 11-35-3030(4).
(If it is intended, prior to Substantial Completion of the entire Work, to reduce or limit the retainage resulting from the 
percentages inserted in Sections 5.1.6.1 and 5.1.6.2 above, and this is not explained elsewhere in the Contract 
Documents, insert here provisions for such reduction or limitation.) 
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§ 5.1.9 The Contractor shall not make advance payments to suppliers for materials or equipment which have not been
delivered and stored at the site. 

§ 5.2 FINAL PAYMENT
§ 5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the
Contractor when 

.1 the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct 
Work as provided in Section 12.2.2 of AIA Document A201–2007, and to satisfy other requirements, if 
any, which extend beyond final payment; and 

.2 a final Certificate for Payment has been issued by the Architect. 

§ 5.2.2 The Owner’s final payment to the Contractor shall be made no later than twenty-one (21) days after the issuance
of the Architect’s final Certificate for Payment. 

ARTICLE 6   DISPUTE RESOLUTION 
§ 6.1 Reserved

ARTICLE 7   TERMINATION OR SUSPENSION 
§ 7.1 The Contract may be terminated by the Owner or the Contractor as provided in Article 14 of AIA Document
A201–2007. 

§ 7.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A201–2007.

ARTICLE 8   MISCELLANEOUS PROVISIONS 
§ 8.1 Where reference is made in this Agreement to a provision of AIA Document A201–2007 or another Contract
Document, the reference refers to that provision as amended or supplemented by other provisions of the Contract 
Documents. 

§ 8.2 Reserved

§ 8.3 The Owner’s representatives:
(Name, address and other information) 

§ 8.3.1 The Owner designates the individual listed below as its Senior Representative (“Owner's Senior
Representative”), which individual has the responsibility for and, subject to Section 7.2.1 of the General Conditions, the 
authority to resolve disputes under Section 15.6 of the General Conditions:   

Name: 
Title: 
Address: 
Telephone: FAX: 
Email: 

§ 8.3.2 The Owner designates the individual listed below as its Owner's Representative, which individual has the
authority and responsibility set forth in Section 2.1.1 of the General Conditions: 

Name: 
Title: 
Address: 
Telephone: FAX: 
Email: 
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§ 8.4 The Contractor’s representatives:
(Name, address and other information) 

§ 8.4.1 The Contractor designates the individual listed below as its Senior Representative (“Contractor's Senior
Representative”), which individual has the responsibility for and authority to resolve disputes under Section 15.6 of the 
General Conditions: 

Name: 
Title: 
Address: 
Telephone: FAX: 
Email: 

§ 8.4.2 The Contractor designates the individual listed below as its Contractor's Representative, which individual has the
authority and responsibility set forth in Section 3.1.1 of the General Conditions: 

Name: 
Title: 
Address: 
Telephone: FAX: 
Email: 

§ 8.5 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days written notice to the
other party. 

§ 8.6 Other provisions:

§ 8.6.1 The Architect’s representative:

Name: 
Title: 
Address: 
Telephone: FAX: 
Email: 

ARTICLE 9   ENUMERATION OF CONTRACT DOCUMENTS 
§ 9.1 The Contract Documents, except for Modifications issued after execution of this Agreement, are enumerated in the
sections below. 

§ 9.1.1 The Agreement is this executed AIA Document A101–2007, Standard Form of Agreement Between Owner and
Contractor. 

§ 9.1.2 The General Conditions are AIA Document A201–2007, General Conditions of the Contract for Construction.

§ 9.1.3 The Supplementary and other Conditions of the Contract:

Document Title Date Pages 
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§ 9.1.4 The Specifications: 
(Either list the Specifications here or refer to an exhibit attached to this Agreement.) 
 
  
 

Section Title Date Pages 
    
    
    
    
    
    

 
§ 9.1.5 The Drawings: 
(Either list the Drawings here or refer to an exhibit attached to this Agreement.) 
 
   
 

Number Title Date 
   
   
   
   
   
   

 
§ 9.1.6 The Addenda, if any: 
 

Number Title Date 
   
   
   
   
   
   

 
Portions of Addenda relating to bidding requirements are not part of the Contract Documents unless the bidding 
requirements are also enumerated in this Article 9. 
 
§ 9.1.7 Additional documents, if any, forming part of the Contract Documents: 
 

.1 AIA Document E201™–2007, Digital Data Protocol Exhibit, if completed by the parties, or the 
following: 
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.2 Other documents, if any, listed below: 
(List here any additional documents that are intended to form part of the Contract Documents. AIA 
Document A201–2007 provides that bidding requirements such as advertisement or invitation to bid, 
Instructions to Bidders, sample forms and the Contractor’s bid are not part of the Contract Documents 
unless enumerated in this Agreement. They should be listed here only if intended to be part of the 
Contract Documents.) 

SE-310, Invitation for Construction Services 
Instructions to Bidders (AIA Document A701-1997) 
Contractor’s Bid (Completed Bid Form) 
SE-370, Notice of Intent to Award 

ARTICLE 10   INSURANCE AND BONDS 
The Contractor shall purchase and maintain insurance and provide bonds as set forth in Article 11 of AIA Document 
A201–2007. 

This Agreement entered into as of the day and year first written above. 

OWNER (Signature) CONTRACTOR (Signature) 

(Printed name and title) (Printed name and title) 

Certificate of Procurement Authority issued by the State Fiscal Accountability Authority
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SE-355 
PERFORMANCE  BOND  
KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 

Name:         

Address:        
       

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 
Name:         

Address:        
       

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 
Name: University of South Carolina   

Address: 743 Greene Street  
Columbia, SC 29208  

hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the 
sum of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, 
executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, Contractor has by written agreement dated           entered into a contract with Agency to construct 

State Project Name: Carolina Softball Stadium - Waterproofing Repairs  
State Project Number: 50002949  
Brief Description of Awarded Work, as found on the SE-330 or SE-332, Bid Form: The project scope consists of 
waterproofing repairs behind the existing brick veneer at the concourse level.  A portion of the brick veneer is to be 
removed so that a new concrete curb, expansion joint assembly, and new flashing can be installed as well as new door 
thresholds to provide a new water tight joint at this location.  The existing brick veneer is to be replaced to like new 
condition.  Some repair to the concrete topping and interior gypsum wall board is also included.  

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 
Name: Quackenbush Architects + Planners   

Address: 1217 Hampton Street  
Columbia, SC 29201  

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 
IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated 
herein, do each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent or 
representative. 
 
DATED this         day of       , 2      BOND NUMBER        
 (shall be no earlier than Date of Contract) 

 
CONTRACTOR SURETY 
 
By:    

(Seal) 

 
By:    

(Seal) 
 
Print Name:        

 
Print Name:        

 
Print Title:        

 
Print Title:        
(Attach Power of Attorney) 

 
Witness:   

 
Witness:   

 
(Additional Signatures, if any, appear on attached page) 
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PERFORMANCE BOND  

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  
1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors and 
assigns to the Agency for the full and faithful performance of 
the contract, which is incorporated herein by reference. 
2. If the Contractor performs the contract, the Surety and the 
Contractor have no obligation under this Bond, except to 
participate in conferences as provided in paragraph 3.1. 
3. The Surety's obligation under this Bond shall arise after: 
3.1 The Agency has notified the Contractor and the Surety at 

the address described in paragraph 10 below, that the 
Agency is considering declaring a Contractor Default and 
has requested and attempted to arrange a conference with 
the Contractor and the Surety to be held not later than 15 
days after receipt of such notice to discuss methods of 
performing the Contract.  If the Agency, the Contractor and 
the Surety agree, the Contractor shall be allowed a 
reasonable time to perform the Contract, but such an 
agreement shall not waive the Agency's right, if any, 
subsequently to declare a Contractor Default; or 

3.2 The Agency has declared a Contractor Default and formally 
terminated the Contractor's right to complete the Contract. 

4. The Surety shall, within 15 days after receipt of notice of 
the Agency's declaration of a Contractor Default, and at the 
Surety's sole expense, take one of the following actions: 
4.1 Arrange for the Contractor, with consent of the Agency, to 

perform and complete the Contract; or 
4.2 Undertake to perform and complete the Contract itself, 

through its agents or through independent contractors; or 
4.3 Obtain bids or negotiated proposals from qualified  

contractors acceptable to the Agency for a contract for 
performance and completion of the Contract, arrange for a 
contract to be prepared for execution by the Agency and the 
contractor selected with the Agency's concurrence, to be 
secured with performance and payment bonds executed by 
a qualified surety equivalent to the Bonds issued on the 
Contract, and pay to the Agency the amount of damages as 
described in paragraph 7 in excess of the Balance of the 
Contract Sum incurred by the Agency resulting from the 
Contractor Default; or 

4.4 Waive its right to perform and complete, arrange for 
completion, or obtain a new contractor, and: 
4.4.1 After investigation, determine the amount for which 
it may be liable to the Agency and, within 60 days of 
waiving its rights under this paragraph, tender payment 
thereof to the Agency; or 
4.4.2 Deny liability in whole or in part and notify the 
Agency, citing the reasons therefore. 

5. Provided Surety has proceeded under paragraphs 4.1, 4.2, 
or 4.3, the Agency shall pay the Balance of the Contract Sum to 
either: 
5.1 Surety in accordance with the terms of the Contract; or 
5.2 Another contractor selected pursuant to paragraph 4.3 to 

perform the Contract. 
5.3 The balance of the Contract Sum due either the Surety or 

another contractor shall be reduced by the amount of 
damages as described in paragraph 7. 

6. If the Surety does not proceed as provided in paragraph 4 
with reasonable promptness, the Surety shall be deemed to be in 
default on this Bond 15 days after receipt of written notice from 
the Agency to the Surety demanding that the Surety perform its 
obligations under this Bond, and the Agency shall be entitled to 
enforce any remedy available to the Agency. 

6.1 If the Surety proceeds as provided in paragraph 4.4 and the 
Agency refuses the payment tendered or the Surety has 
denied liability, in whole or in part, then without further 
notice the Agency shall be entitled to enforce any remedy 
available to the Agency. 

6.2 Any dispute, suit, action or proceeding arising out of or 
relating to this Bond shall be governed by the Dispute 
Resolution process defined in the Contract Documents and 
the laws of the State of South Carolina. 

7. After the Agency has terminated the Contractor's right to 
complete the Contract, and if the Surety elects to act under 
paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of the 
Surety to the Agency shall be those of the Contractor under the 
Contract, and the responsibilities of the Agency to the Surety 
shall those of the Agency under the Contract.  To a limit of the 
amount of this Bond, but subject to commitment by the Agency 
of the Balance of the Contract Sum to mitigation of costs and 
damages on the Contract, the Surety is obligated to the Agency 
without duplication for: 
7.1 The responsibilities of the Contractor for correction of 

defective Work and completion of the Contract; and 
7.2 Additional legal, design professional and delay costs 

resulting from the Contractor's Default, and resulting from 
the actions or failure to act of the Surety under paragraph 4; 
and 

7.3 Damages awarded pursuant to the Dispute Resolution 
Provisions of the Contract. Surety may join in any Dispute 
Resolution proceeding brought under the Contract and shall 
be bound by the results thereof; and  

7.4 Liquidated Damages, or if no Liquidated Damages are 
specified in the Contract, actual damages caused by delayed 
performance or non-performance of the Contractor. 

8. The Surety shall not be liable to the Agency or others for 
obligations of the Contractor that are unrelated to the Contract, 
and the Balance of the Contract Sum shall not be reduced or set-
off on account of any such unrelated obligations.  No right of 
action shall accrue on this Bond to any person or entity other than 
the Agency or its heirs, executors, administrators, or successors. 
9. The Surety hereby waives notice of any change, including 
changes of time, to the contract or to related subcontracts, 
purchase orders and other obligations. 
10. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the address shown on the signature page. 
11. Definitions 
11.1 Balance of the Contract Sum: The total amount payable by 

the Agency to the Contractor under the Contract after all 
proper adjustments have been made, including allowance to 
the Contractor of any amounts to be received by the Agency 
in settlement of insurance or other Claims for damages to 
which the Contractor si entitled, reduced by all valid and 
proper payments made to or on behalf of the Contractor 
under the Contract. 

11.2 Contractor Default: Failure of the Contractor, which has 
neither been remedied nor waived, to perform the Contract 
or otherwise to comply with the terms of the Contract. 
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LABOR  &  MATERIAL  PAYMENT  BOND  
KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 

Name:         

Address:        
       

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 
Name:         

Address:        
       

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 
Name: University of South Carolina   

Address: 743 Greene Street  
Columbia, SC 29208  

hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the 
sum of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, 
executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, Contractor has by written agreement dated          entered into a contract with Agency to construct  

State Project Name: Carolina Softball Stadium - Waterproofing Repairs  
State Project Number: 50002949  
Brief Description of Awarded Work, as found on the SE-330 or SE-332, Bid Form: The project scope consists of 
waterproofing repairs behind the existing brick veneer at the concourse level.  A portion of the brick veneer is to be 
removed so that a new concrete curb, expansion joint assembly, and new flashing can be installed as well as new door 
thresholds to provide a new water tight joint at this location.  The existing brick veneer is to be replaced to like new 
condition.  Some repair to the concrete topping and interior gypsum wall board is also included.  

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 

Name: Quackenbush Architects + Planners  

Address: 1217 Hampton Street  
Columbia, SC 29201  

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 
 
 
IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated 
herein, do each cause this Labor & Material Payment Bond to be duly executed on its behalf by its authorized officer, agent 
or representative. 
 
DATED this         day of       , 2      BOND NUMBER        
 (shall be no earlier than Date of Contract) 

 
CONTRACTOR SURETY 
 
By:   

(Seal) 

 
By:   

(Seal) 
 
Print Name:        

 
Print Name:        

 
Print Title:        

 
Print Title:        
(Attach Power of Attorney) 

 
Witness:   

 
Witness:   

 
(Additional Signatures, if any, appear on attached page) 
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LABOR & MATERIAL PAYMENT BOND  
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  
1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors and 
assigns to the Agency to pay for all labor, materials and 
equipment required for use in the performance of the Contract, 
which is incorporated herein by reference. 
2. With respect to the Agency, this obligation shall be null and 
void if the Contractor: 
2.1 Promptly makes payment, directly or indirectly, for all sums 

due Claimants; and 
2.2 Defends, indemnifies and holds harmless the Agency from 

all claims, demands, liens or suits by any person or entity 
who furnished labor, materials or equipment for use in the 
performance of the Contract. 

3. With respect to Claimants, this obligation shall be null and 
void if the Contractor promptly makes payment, directly or 
indirectly, for all sums due. 
4. With respect to Claimants, and subject to the provisions of 
Title 29, Chapter 5 and the provisions of §11-35-3030(2)(c) of 
the SC Code of Laws, as amended, the Surety’s obligation under 
this Bond shall arise as follows: 
4.1 Every person who has furnished labor, material or rental 

equipment to the Contractor or its subcontractors for the 
work specified in the Contract, and who has not been paid in 
full therefore before the expiration of a period of ninety (90) 
days after the date on which the last of the labor was done or 
performed by him or material or rental equipment was 
furnished or supplied by him for which such claim is made, 
shall have the right to sue on the payment bond for the 
amount, or the balance thereof, unpaid at the time of 
institution of such suit and to prosecute such action for the 
sum or sums justly due him. 

4.2 A remote claimant shall have a right of action on the 
payment bond upon giving written notice by certified or 
registered mail to the Contractor within ninety (90) days 
from the date on which such person did or performed the 
last of the labor or furnished or supplied the last of the 
material or rental equipment upon which such claim is 
made. 

4.3 Every suit instituted upon a payment bond shall be brought 
in a court of competent jurisdiction for the county or circuit 
in which the construction contract was to be performed, but 
no such suit shall be commenced after the expiration of o ne 
year after the day on which the last of the labor was 
performed or material or rental equipment was supplied by 
the person bringing suit. 

5. When the Claimant has satisfied the conditions of paragraph 4, 
the Surety shall promptly and at the Surety’s expense take the 
following actions: 
5.1 Send an answer to the Claimant, with a copy to the Agency, 

within sixty (60) days after receipt of the claim, stating the 
amounts that are undisputed and the basis for challenging 
any amounts that are disputed. 

5.2 Pay or arrange for payment of any undisputed amounts. 
5.3 The Surety’s failure to discharge its obligations under this 

paragraph 5 shall not be deemed to constitute a waiver of 
defenses the Surety or Contractor may have or acquire as to 
a claim.  However, if the Surety fails to discharge its 
obligations under this paragraph 5, the Surety shall 
indemnify the Claimant for the reasonable attorney’s fees 
the Claimant incurs to recover any sums found to be due and 
owing to the Claimant. 

6. Amounts owed by the Agency to the Contractor under the 
Contract shall be used for the performance of the Contract and to 
satisfy claims, if any, under any Performance Bond.  By the 
Contractor furnishing and the Agency accepting this Bond, they 
agree that all funds earned by the contractor in the performance 
of the Contract are dedicated to satisfy obligations of the 
Contractor and the Surety under this Bond, subject to the 
Agency’s prior right to use the funds for the completion of the 
Work. 
7. The Surety shall not be liable to the Agency, Claimants or 
others for obligations of the Contractor that are unrelated to the 
Contract.  The Agency shall not be liable for payment of any 
costs or expenses of any claimant under this bond, and shall have 
under this Bond no obligations to make payments to, give notices 
on behalf of, or otherwise have obligations to Claimants under 
this Bond. 
8. The Surety hereby waives notice of any change, including 
changes of time, to the Contract or to related Subcontracts, 
purchase orders and other obligations. 
9. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the addresses shown on the signature page.  
Actual receipt of notice by Surety, the Agency or the contractor, 
however accomplished, shall be sufficient compliance as of the 
date received at the address shown on the signature page. 
10. By the Contractor furnishing and the Agency accepting this 
Bond, they agree that this Bond has been furnished to comply 
with the statutory requirements of the South Carolina Code of 
Laws, as amended, and further, that any provision in this Bond 
conflicting with said statutory requirements shall be deemed 
deleted herefrom and provisions conforming to such statutory or 
other legal requirement shall be deemed incorporated herein.  
The intent is that this Bond shall be construed as a statutory Bond 
and not as a common law bond. 
11. Upon request of any person or entity appearing to be a 
potential beneficiary of this bond, the Contractor shall promptly 
furnish a copy of this Bond or shall permit a copy to be made. 
12. Any dispute, suit, action or proceeding arising out of or 
relating to this Bond shall be governed by the laws of the State of 
South Carolina. 
13. DEFINITIONS 
13.1 Claimant:  An individual or entity having a direct contract 

with the Contractor or with a Subcontractor of the 
Contractor to furnish labor, materials, or equipment for use 
in the performance of the Contract.  The intent of this 
Bond shall be to include without limitation in the terms 
“labor, materials or equipment” that part of water, gas, 
power, light, heat, oil, gasoline, telephone service or rental 
equipment used in the Contract, architectural and 
engineering services required for performance of the Work 
of the Contractor and the Contractor’s Subcontractors, and 
all other items for which a mechanic’s lien might otherwise 
be asserted. 

13.2 Remote Claimant:  A person having a direct contractual 
relationship with a subcontractor of the Contractor or 
subcontractor, but no contractual relationship expressed or 
implied with the Contractor. 

13.3 Contract:  The agreement between the Agency and the 
Contractor identified on the signature page, including all 
Contract Documents and changes thereto. 



SE-380 

2016 Edition 

SE-380 CHANGE ORDER NO.:        

CHANGE  ORDER  TO  CONSTRUCTION  CONTRACT 
  

AGENCY: University of South Carolina  
PROJECT NAME: Carolina Softball Stadium - Waterproofing Repairs  
PROJECT NUMBER: 50002949  
  

CONTRACTOR:        CONTRACT DATE:        
  
This Contract is changed as follows: (Insert description of change in space provided below) 
      
  
ADJUSTMENTS IN THE CONTRACT SUM: 

1. Original Contract Sum:  $       

2. Change in Contract Sum by previously approved Change Orders:        

3. Contract Sum prior to this Change Order  $    0.00 

4. Amount of this Change Order:        

5. New Contract Sum, including this Change Order:  $    0.00 

ADJUSTMENTS IN THE CONTRACT TIME: 
1. Original Substantial Completion Date:        

2. Sum of previously approved increases and decreases in Days:       Days 

3. Change in Days for this Change Order       Days 

4. New Substantial Completion Date:        
  

CONTRACTOR ACCEPTANCE: 
 
BY:  Date:         

(Signature of Representative) 
Print Name:         

 
A/E RECOMMENDATION FOR ACCEPTANCE: 

 
BY:  Date:         

(Signature of Representative) 
Print Name:         

 
AGENCY ACCEPTANCE AND CERTIFICATION: 

 
BY:  Date:         

(Signature of Representative) 
Print Name:         

Change is within Agency Construction Contract Change Order Certification of: $          Yes   No   
  

Office of the State Engineer Authorization for change exceeding Agency Construction Contract Change Order Certification: 

AUTHORIZED BY:  DATE:        
(OSE Project Manager) 

  
SUBMIT THE FOLLOWING TO OSE 
1. SE-380, fully completed and signed by the Contractor, A/E and Agency; 
2. Detailed back-up information from the Contractor/Subcontractor(s) that justifies the costs and schedule changes shown. 
3. If any item exceeds Agency certification, OSE will authorize the SE-380 and return to Agency. 
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USC SUPPLEMENTAL GENERAL CONDITIONS 

 FOR CONSTRUCTION PROJECTS 

 

WORK AREAS 

1. The Contractor shall maintain the job site in a safe manner at all times. This includes (but is not 

limited to) the provision and/or maintenance of lighting, fencing, barricades around obstructions, 

and safety and directional signage. 

 

2. Contractor’s employees shall take all reasonable means not to interrupt the flow of student traffic 

in building corridors, lobbies, stairs and exterior walks. All necessary and reasonable safety 

precautions shall be taken to prevent injury to building occupants while transporting materials and 

equipment through the work area. Providing safe, accessible, plywood-shielded pedestrian ways 

around construction may be required if a suitable alternative route is not available. 

 

3. At the beginning of the project, the USC Project Manager will establish the Contractor’s lay-down 

area. This area will also be used for the Contractor’s work vehicles. The lay-down area will be 

clearly identified to the contractor by the Project Manager, with a sketch or drawing provided to 

USC Parking Services. In turn, Parking Services will mark off this area with a sign containing the 

project name, Project Manager’s name, Contractor name and contact number, and end date. Where 

this area is subject to foot traffic, protective barriers will be provided as specified by the Project 

Manager. The area will be maintained in a neat and orderly fashion. 

 

4. Work vehicles parked in the lay down area (or designated parking areas) will be clearly marked and 

display a USC-furnished placard for identification. No personal vehicles will be allowed in this 

area, or in any areas surrounding the construction site. Personal vehicles must be parked in the 

perimeter parking lots or garages. Temporary parking permits can be obtained at the Contractor’s 

expense at the USC Parking Office located in the Pendleton Street parking garage.  Refer to the 

CAMPUS VEHICLE EXPECTATIONS (below) for additional information. 

 

5. Contractor is responsible for removal of all debris from the site, and is required to provide the 

necessary dumpsters which will be emptied on a regular basis. Construction waste must not be 

placed in University dumpsters. The construction site must be thoroughly cleaned with all trash 

picked up and properly disposed of on a daily basis and the site must be left in a safe and sanitary 

condition each day. The University will inspect job sites regularly and will fine any contractor 

found to be in violation of this requirement an amount of up to $1,000 per violation. 

 

6. Where it is necessary to jump curbs, dimensional lumber and plywood must be built up to 

appropriate curb elevation to protect curbs from damage. Contractor will be responsible for any 

project related damage. 

 

7. The Contractor shall be responsible for erosion and sediment control measures where ground 

disturbances are made. 

 

PROJECT FENCING 

8. All construction projects with exterior impacts shall have construction fencing at the perimeter. 

Fencing shall be 6’ chain link with black or green privacy fabric (80-90% blockage). For fence 

panels with footed stands, sandbag weights shall be placed on the inside of the fence.  Ripped 

sandbags shall be replaced immediately. 

 

9. For projects with long fencing runs and/or high profile locations, decorative USC banners shall be 

used on top of privacy fabric; banners should be used at a ratio of one banner for every five fence 
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panels. USC Project Manager will make arrangements for banner delivery for Contractor to hang. 

 

10. The use of plastic safety fencing is discouraged and shall only be used on a temporary basis (less 

than four weeks) where absolutely necessary. Safety fencing shall be a neon yellow-green, high-

visibility fencing equal to ‘Kryptonight’ by Tenax. Safety fencing shall be erected and maintained 

in a neat and orderly fashion throughout the project. 

 

11. Vehicles and all other equipment shall be contained within a fenced area if they are on site for more 

than 3 consecutive calendar days. 

 

BEHAVIOR 

12. Fraternization between Contractor’s employees and USC students, faculty or staff is strictly 

prohibited. 

 

13. USC will not tolerate rude, abusive or degrading behavior on the job site.  Heckling and cat-calling 

directed toward students, faculty or staff or any other person on USC property is strictly prohibited. 

Any contractor whose employees violate this requirement will be assessed a fine of up to $500 per 

violation. 

 

14. Contractor’s employees must adhere to the University’s policy of maintaining a drug-free and 

tobacco-free campus.  Tobacco product trash that is found on the jobsite may result in a $25/piece 

fee. 

 

HAZARDOUS MATERIALS & SAFETY COMPLIANCE 

15. A USC Permit to Work must be signed prior to any work being performed by the general contractor 

or sub-contractor(s). 

 

16. The contractor will comply with all regulations set forth by OSHA, EPA and SCDHEC. Contractor 

must also adhere to USC's internal policies and procedures (available by request). Upon request, the 

contractor will submit all Safety Programs and Certificates of Insurance to the University for 

review. 

 

17. Contractor must notify the University immediately upon the discovery of suspect material which 

may contain asbestos or other such hazardous materials. These materials must not be disturbed until 

approved by the USC Project Manager. 

 

18. In the event of an OSHA inspection, the Contractor shall immediately call the Facilities Call 

Center, 803-777-4217, and report that an OSHA inspector is on site. An employee from USC’s 

Safety Unit will arrive to assist in the inspection. 

 

LANDSCAPE & TREE PROTECTION 

19. In conjunction with the construction documents, the USC Arborist shall direct methods to minimize 

damage to campus trees. Tree protection fencing is required to protect existing trees and other 

landscape features to be affected by a construction project. The location of this fence will be 

evaluated for each situation with the USC Arborist, Landscape Architect and Project Manager. Tree 

protection fencing may be required along access routes as well as within the project area itself. 

Fence locations may have to be reset throughout the course of the project. 

 

20. The tree protection fence shall be 6' high chain link fence with 80-90% privacy screening unless 

otherwise approved by USC Arborist and/or Landscape Architect. If the tree protection fence is 

completely within a screened jobsite fence perimeter, privacy fabric is not required.  In-ground 
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fence posts are preferred in most situations for greater protection. If utility or pavement conflicts 

are present, fence panels in footed stands are acceptable. See attached detail for typical tree 

protection fencing. 

 

21. No entry, vehicle parking, or materials storage will be allowed inside the tree protection zone. A 4" 

layer of mulch shall be placed over the tree protection area to maintain moisture in the root zone. 

 

22. Where it is necessary to cross walks, tree root zones (i.e., under canopy) or lawns the following 

protective measures shall be taken:  

 

a. For single loads up to 9,000 lbs., a 3/4" minimum plywood base shall be placed over 4” of 

mulch. 

b. For single loads over 9,000 lbs., two layers of 3/4" plywood shall be placed over 4” of 

mulch. 

c. Plywood sheets shall be replaced as they deteriorate or delaminate with exposure. 

d. For projects requiring heavier loads, a construction entry road consisting of 10' X 16' oak 

logging mats on 12" coarse, chipped, hardwood base. Mulch and logging mats shall be 

supplemented throughout the project to keep matting structurally functional. 

 

23. Damage to any trees during construction shall be assessed by the USC Arborist, who will stipulate 

what action will be taken for remediation of damage. The cost of any and all remediation will be 

assumed by the contractor at no additional cost to the project. Compensation for damages may be 

assessed up to $500 per caliper inch of tree (up to 8”) and $500 per inch of diameter at breast height 

(for trees over 8”). 

 

24. Damage to trunks and limbs, as well as disturbance of the root zone under the dripline of tree, 

including compaction of soil, cutting or filling, or storage of materials, shall qualify as damage and 

subject to remediation. 

 

25. Any damage to existing pavements or landscaping (including lawn areas and irrigation) will be 

remediated before final payment is made. 

 

TEMPORARY FACILITIES 

26. Contractor will be responsible for providing its own temporary toilet facilities, unless prior 

arrangements are made with the USC Project Manager. 

 

27. Contractor must provide its own electrical power supply. Water may be available to the extent of 

existing sources. Any needed or desired taps, connections, or metering devices, shall be at the sole 

expense of the contractor. 

 

28. Use of USC communications facilities (telephones, computers, etc.) by the Contractor is prohibited, 

unless prior arrangements are made with the USC Project Manager. 

 

CAMPUS KEYS 

29. Contractor must sign a Contractor Key Receipt/Return form before any keys are issued. Keys must 

be returned immediately upon the completion of the work.  The Contractor will bear the cost of any 

re-keying necessary due to the loss of or failure to return keys. 

 

WELDING  

30. A welding (hot work) permit must be issued by the University Fire Marshall before any welding 

can begin inside a building. The USC Project Manager will coordinate. 
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PROJECT EVALUATION & CLOSE-OUT 

31. For all projects over $100,000, including IDCs, a Contractor Performance Evaluation (SE 397) will 

be reviewed with the GC at the beginning of the project and a copy given to the GC. At the end of 

the project the form will be completed by the USC Project Manager and a Construction 

Performance rating will be established. 

 

32. Contractor must provide all O&M manuals, as-built drawings, and training of USC personnel on 

new equipment, controls, etc. prior to Substantial Completion. Final payment will not be made until 

this is completed. 

 

CAMPUS VEHICLE EXPECTATIONS 

33. Personal vehicles must be parked in the perimeter parking lots or garages. Temporary parking 

permits can be obtained at the Contractor’s expense at the USC Parking Office located in the 

Pendleton Street parking garage. 

 

34. All motorized vehicle traffic on USC walkways and landscape areas must be approved by the USC 

Project Manager and Parking Division, have a USC parking placard, and be parked within the 

approved laydown area. Violators may be subject to ticketing, towing and fines. 

 

35. All motorized vehicles that leak or drip liquids are prohibited from traveling or parking on walks or 

landscaped areas. 

 

36. Drivers of equipment or motor vehicles that damage university hardscape or landscape will be held 

responsible for damages and restoration expense. 

 

37. All vehicles parked on landscape, hardscape, or in the process of service delivery, must display 

adequate safety devices, i.e. flashing lights, cones, signage, etc. 

 

38. All drivers of equipment and vehicles shall be respectful of University landscape, equipment, 

structures, fixtures and signage. 

 

39. All incidents of property damage shall be reported to Parking Services or the Work Management 

Center.  

 

 





Project Name: Carolina Softball Stadium – Waterproof Repairs 
Project Number: 50002949 
 
University of South Carolina 
 
CONTRACTOR’S ONE YEAR GUARANTEE 
 
STATE OF______________________________________________________________ 
 
COUNTY OF____________________________________________________________ 
 
We _________________________________________________________________as General  
Contractor on the above-named project do hereby guarantee that all work executed under the requirements 
of the Contract Documents shall be free from defects due to faulty materials and/or workmanship for a 
period of one (1) year from date of acceptance of the work by the Owner and/or Architect/Engineer, and 
hereby agree to remedy defects due to faulty materials and/or workmanship, and pay for any damage 
resulting therefrom, at no cost to the Owner, provided however, that the following are excluded from this 
guarantee: 
 

Defects or failures resulting from abuse by Owner. 
Damage caused by fire, tornado, hail, hurricane, acts of God, wars, riots, or civil commotion. 

 
__________________________ 
    (Name of Contracting Firm) 

 
*By ______________________ 

 
Title _____________________ 

 
*Must be executed by an officer 
of the Contracting Firm. 
 
Sworn To before me this 
 
____day of _____20__ (SEAL) 
 
___________________ (STATE) 
 
My commission expires__________ 
 
 
 
ONE YEAR GUARANTEE FORM 
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SECTION 010000 – SPECIAL CONDITIONS AND REQUIREMENTS 
 
 
PART 1 – GENERAL 
 
1.1 RELATED DOCUMENTS 

 
A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 1 Specification Sections, apply to this Section. 
 

1.2 BIDDING AND CONTRACT REQUIREMENT 
 
A. The following documents are to be used by all Contractors and Bidders and are 

considered to be part of the Agreement between the Owner and Contractor 
 

1. SE-310, Invitation for Construction Services. 
2. AIA Document A70-1997 Instructions to Bidders – South Carolina Division of 

Procurement Services, Office of the State Engineer Version. 
3. AIA Document A101-2007 Standard Form of Agreement between Owner and 

Contractor – South Carolina Division of Procurement Services, Office of the State 
Engineer Version. 

4. AIA Document A201-2007 General Conditions of the Contract for Construction – 
South Carolina Division of Procurement Services, Office of the State Engineer 
Version. 

5. USC Supplemental General Conditions for Construction Projects. 
 

1.3 TIME OF COMPLETION/CONSTRUCTION SCHEDULE 
 

A. It is the intent of the Owner to award the contract and issue a Notice of Intent to Award if the 
bid/price is within the funds available for the project. Based on this, the Contractor shall 
commence work under this Contract within seven (7) calendar days of the Date of 
Commencement. Substantial Completion must be reached within ninety (90) calendar days 
from the Date of Commencement. See BF-4 for specific information regarding Completion 
dates. The Contract will indicate the number of calendar days from the Date of 
Commencement to Substantial Completion. Any revision to this contract date must be 
approved by the Owner in the form of a Change Order. 
 

B. Contractor shall submit a Construction Schedule within seven (14) calendar days after the 
Notice to Proceed. No Applications for Payment will be issued until the Project Schedule has 
been submitted. Updated Project Schedule must be submitted with each monthly Application 
for Payment. See also Division 01 Sections for schedule and submittal requirements. 

 
1.4 PERMITS, FEES, LICENSES, AND INSPECTIONS 

 
A. The Owner shall obtain all permits from the local governing authorities and pay any costs 

or fees associated with permits and required inspections. 
 

B. The Contractors and Subcontractors must obtain and possess any and all business licenses 
required by the local authorities having jurisdiction over the project. 
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1.5 CHANGE PROPOSALS 

 
A.  All proposals related to changes in the work must be detailed for the Owner and Architect 

for review. The cost proposal must include detailed breakdowns for labor cost, number of 
hours, material unit costs, quantities, mark ups, taxes, shipping, etc. Any proposals 
submitted without detail information will be rejected. Any requests for additional time 
must be submitted along with cost proposals for review. See Supplementary Conditions 
for requirements related to itemized information. 

 
1.6 NOTIFICATION 
 

A. In case of emergency, notify Ann Derrick, USC Campus Planning & Construction, 
Project Manager for this project, at 803-777-5811 or USC Safety Department at  
803-777-5269. 

 
PART 2 - PRODUCTS (Not Applicable) 
 
PART 3 - EXECUTION (Not Applicable) 
 
 
 
Attachments: 
 
END OF SECTION 010000 
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SECTION 011000 - SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Project information. 
2. Work covered by Contract Documents. 
3. Work by Owner. 
4. Owner-furnished products. 
5. Contractor-furnished, Owner-installed products. 
6. Access to site. 
7. Coordination with occupants. 
8. Work restrictions. 
9. Specification and drawing conventions. 
10. Miscellaneous provisions. 

1.3 PROJECT INFORMATION 

A. Project Identification: USC Carolina Stadium 
1. Project Location:  1318 Heyward St., Columbia, SC 29208 

B. Owner: University of South Carolina, 743 Greene Street, Columbia, SC 29208. 
1. Owner's Representative:  Ann Derrick, Facilities Design and Construction. 

C. Architect: Quackenbush Architects + Planners, 1217 Hampton Street, Columbia, SC 29201 
1. Architect:  Marc W. Warren, AIA LEED AP BD+C. 

1.4 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and consists of the following: 
1. The project scope consists of waterproofing repairs behind the existing brick veneer at 

the concourse level.  A portion of the brick veneer is to be removed so that a new 
concrete curb, expansion joint assembly, and new flashing can be installed as well as new 
door thresholds to provide a new water tight joint at this location.  The existing brick 
veneer is to be replaced to like new condition.  Some repair to the concrete topping and 
interior gypsum wall board is also included. 
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B. Type of Contract: 
1. Project will be constructed under a single prime contract. 

1.5 WORK BY OWNER 

A. General:  Cooperate fully with Owner so work may be carried out smoothly, without interfering 
with or delaying work under this Contract or work by Owner.  Coordinate the Work of this 
Contract with work performed by Owner. 

B. Work by the Owner:  No work associated with these repairs will be conducted simultaneously.  
The owner will continue to occupy the existing building for their use.  Coordinate construction 
scheduling and daily activity with the owner. 

1.6 ACCESS TO SITE 

A. Use of Site:  Limit use of Project site to work in areas indicated.  Do not disturb portions of 
Project site beyond areas in which the Work is indicated. 
1. Limits:  Confine construction operations to area of work, plus a laydown space as 

designated by the University of South Carolina. 

2. Driveways, Walkways and Entrances:  Keep driveways, loading areas, and entrances 
serving premises clear and available to Owner, Owner's employees, and emergency 
vehicles at all times.  Do not use these areas for parking or storage of materials. 
a. Schedule deliveries to minimize use of driveways and entrances by construction 

operations. 
b. Schedule deliveries to minimize space and time requirements for storage of 

materials and equipment on-site. 

B. Condition of Existing Building:  Maintain portions of existing building affected by construction 
operations in a weathertight condition throughout construction period.  Repair damage caused 
by construction operations. 

1.7 COORDINATION WITH OCCUPANTS 

A. Partial Owner Occupancy:  Owner will occupy the premises during entire construction period, 
with the exception of areas under construction.  Cooperate with Owner during construction 
operations to minimize conflicts and facilitate Owner usage.  Perform the Work so as not to 
interfere with Owner's operations.  Maintain existing exits unless otherwise indicated. 
1. Maintain access to existing walkways, corridors, and other adjacent occupied or used 

facilities.  Do not close or obstruct walkways, corridors, or other occupied or used 
facilities without written permission from Owner and authorities having jurisdiction. 

2. Provide not less than 72 hours' notice to Owner of activities that will affect Owner's 
operations. 

B. Owner Limited Occupancy of Completed Areas of Construction:  Owner reserves the right to 
occupy and to place and install equipment in completed portions of the Work, prior to 
Substantial Completion of the Work, provided such occupancy does not interfere with 



University of South Carolina  Architect’s Project No. 15.181.00 
Carolina Softball Stadium – Waterproof Repairs   Project No. 50002949 
BID SET  10/05/16 
 

SUMMARY  011000 - 3 

completion of the Work.  Such placement of equipment and limited occupancy shall not 
constitute acceptance of the total Work. 
1. Architect will prepare a Certificate of Substantial Completion for each specific portion of 

the Work to be occupied prior to Owner acceptance of the completed Work. 
2. Obtain a Certificate of Occupancy from authorities having jurisdiction before limited 

Owner occupancy. 
3. Before limited Owner occupancy, mechanical and electrical systems shall be fully 

operational, and required tests and inspections shall be successfully completed.  On 
occupancy, Owner will operate and maintain mechanical and electrical systems serving 
occupied portions of Work. 

4. On occupancy, Owner will assume responsibility for maintenance and custodial service 
for occupied portions of Work. 

1.8 WORK RESTRICTIONS 

A. Work Restrictions, General:  Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets and with other requirements of 
authorities having jurisdiction. 

B. Contractor is not permitted to photograph stadium or practices occurring within stadium. 

C. Contractor is not permitted to talk or interact with students, student athletes or coaches. 

D. On-Site Work Hours:  Limit work in the existing building to normal business working hours of 
7 a.m. to 6 p.m., Monday through Friday, unless otherwise indicated. 
1. Weekend Hours:  Not restricted. 
2. Early Morning Hours:  Not restricted. 
3. Hours for Utility Shutdowns:  Notify in advance. 
4. Hours for core drilling or high levels of noise activity:  Notify in advance. 
5. Tennis practice may be held on the existing, adjacent stadium courts from time to time, 

but this should not limited access to construction work.  If USC requires that due to an 
event, no construction activity is to occur on site, then the contract time will be extended 
accordingly. 

E. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner (in 
particular, the tennis court lighting) or others unless permitted under the following conditions 
and then only after providing temporary utility services according to requirements indicated: 
1. Notify Architect and Owner not less than two days in advance of proposed utility 

interruptions. 
2. Obtain Architect's and Owner's written permission before proceeding with utility 

interruptions. 

F. Noise, Vibration, and Odors:  Coordinate operations that may result in high levels of noise and 
vibration, odors, or other disruption to Owner occupancy with Owner. 
1. Notify Architect and Owner not less than two days in advance of proposed disruptive 

operations. 
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G. Controlled Substances:  Use of tobacco products and other controlled substances within the 
existing building and on Project site is not permitted. 

1.9 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content:  The Specifications use certain conventions for the style of language and 
the intended meaning of certain terms, words, and phrases when used in particular situations.  
These conventions are as follows: 
1. Imperative mood and streamlined language are generally used in the Specifications.  The 

words "shall," "shall be," or "shall comply with," depending on the context, are implied 
where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically stated 
otherwise. 

B. Division 01 General Requirements:  Requirements of Sections in Division 01 apply to the Work 
of all Sections in the Specifications. 

C. Drawing Coordination:  Requirements for materials and products identified on Drawings are 
described in detail in the Specifications.  One or more of the following are used on Drawings to 
identify materials and products: 
1. Terminology:  Materials and products are identified by the typical generic terms used in 

the individual Specifications Sections. 
2. Abbreviations:  Materials and products are identified by abbreviations published as part 

of the U.S. National CAD Standard and scheduled on Drawings. 
3. Keynoting:  Materials and products are identified by reference keynotes referencing 

Specification Section numbers found in this Project Manual. 

1.10 OWNER APPROVAL OF SUBCONTRACTORS AND PERSONNEL 

A. The Contractor shall not employ any subcontractor, superintendent or workmen whose 
employment on the project is objectionable to the Owner or Architect/Engineer. 

1.11 MATERIAL DELIVERY, STORAGE AND HANDLING 
 

A. The Contractor supplying and delivering equipment or materials must provide personnel and 
equipment to unload these materials at the time they arrive on site, or make provisions for re-
ceiving and unloading the shipment for Contractor inventory purposes.   

 
B. All materials shall be shipped and stored and handled in a manner that will afford protection 

and insure their being in first-class condition at the time they are incorporated in the work.  Af-
ter installation, they shall be properly protected against damage insure their being in first-class 
condition when the construction as a whole is completed and accepted by the Owner.  
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1.12 EXISTING CONDITIONS 

A. The Contractor, subcontractors and material suppliers shall be responsible for inspecting all job 
conditions affecting the installation of an item and taking all field measurements required prior 
to fabrication of an item to insure that the item concerned will integrate properly with all 
adjacent materials and fit all other conditions as they exist or will exist in the finished 
construction.  Work in connection with installation of an item shall be coordinated with all other 
affected work and trades.  Sleeves, anchors, and other items that must be embodied in or that 
otherwise affect other portions of the work will be located and set while such portions of the 
work are in progress.  

1.13 QUALITY OF WORK 
 

A. All items shall be installed in a workmanlike manner in accordance with the best recognized 
practice in the field concerned.  Manufactured items shall be installed in strict accordance with 
manufacturer’s printed directions, specifications and/or recommendations for installation of 
highest quality.  All working parts shall be properly adjusted after installation and left in perfect 
working order.  Unless otherwise indicated, items exposed to weather or subject to flooding or 
wetting shall be installed so as to shed and not hold water.  Items shall in all cases be installed 
plumb and true and/or in proper relation to surrounding materials. 

 
B. All materials entering into the construction of the building covered by this Contract including 

but not limited to those mentioned below, shall be securely anchored and/or tied together in ac-
cordance with the best recognized practice in the field concerned whether shown, specified or 
not.  Ties and anchors shall be best quality for the purpose.  All veneers, finishes, and applied 
items shall be securely anchored and tied to the backing material.  The purpose of this para-
graph is that each and every piece of otherwise secured in place in a permanent manner that 
will permit expansion, contraction and other minor movements and normal use of the structure 
without structural features of the building becoming impaired and without any of its parts be-
coming loose. 

 
C. Unless otherwise specifically mentioned, all anchors, bolts, screws, fittings, fillers, hardware, ac-

cessories, trim and other parts required for or in connection with an item of material to make a 
complete, serviceable, finished and first quality installation shall be furnished and installed as part 
of the item whether or not called for by the Specifications. 

 
D. Should the Contractor’s work require sealant to compete the ‘finished product’ appearance of any 

item he is installing, at the direction of the Architect, that Contractor shall furnish and install that 
sealant whether or not called for on plans or in specifications. 

 
E. Unless otherwise specifically specified, all items and parts thereof that are made of steel, iron or 

other ferrous metal that are not galvanized, plated, or otherwise specified to be factory finished, 
shall be cleaned and painted with one shop coat of the best quality rust inhibitive metallic primer.  
After installation, all exposed metal connections and abrasions shall be touched up with the same 
materials as the shop coat and left in good condition for final finishing. 
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1.14 CONTRACTOR SUPERVISION 

A. The Contractor shall have on-site for the duration of his work a competent representative, 
capable of the following: 
1. Supervision of tradesmen. 
2. Reading and interpreting the Contract Documents. 
3. Orderly coordination of this work with the Architect in the daily execution of the work. 
4. Laying out his work. 
5. Representing the Contractor with the Owner and Architect in the daily execution of the 

work. 
6. Controlling and establishing good quality in the completed work. 
7. Communicating with all the workers in the Contractor’s Employment. 

B. The Contractor’s representative shall be the sole supervisor of the Contractor’s Labor Force.  
He shall attend the regularly scheduled progress meetings on-site, keep himself and his 
company informed of scheduled requirements, safety hazards, and general job conditions.  He 
shall plan and pursue the work under his supervision and expeditious manner. 

1.15 INSPECTIONS, TESTING AND SPECIAL INSPECTIONS 

A. The Owner will hire inspectors, testing companies and special inspections. 

B. The Contractor shall be responsible for notifying the Testing Agency, Third-Party Inspectors 
and/or State Inspectors when their services or inspection are required.  Expedite notification to 
insure proper lead time. Cost of re-inspections for work that is not ready or does not comply 
with Contract Documents shall be borne by the Contractor 

1.16 ASBESTOS AND HAZARDOUS MATERIALS 

A. The intent of the specifications is to call for materials which are entirely free of asbestos and all 
other hazardous materials.  If materials specified contain asbestos or other hazardous materials, 
it shall be the responsibility of the material supplier and Contractor to call this to the attention of 
the Architect in writing.  Such material shall not be delivered to the job site. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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SECTION 01 26 00 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 
Contract modifications. 

1.3 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing minor changes in the Work, not 
involving adjustment to the Contract Sum or the Contract Time, on form included in Project 
Manual. 

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of proposed 
changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If 
necessary, the description will include supplemental or revised Drawings and Specifications. 
1. Work Change Proposal Requests issued by Architect are not instructions either to stop 

work in progress or to execute the proposed change. 
2. Within time specified in Proposal Request or 10 days, when not otherwise specified, after 

receipt of Proposal Request, submit a quotation estimating cost adjustments to the 
Contract Sum and the Contract Time necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 
total amount of purchases and credits to be made. If requested, furnish survey data 
to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor's construction schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 
finish times, and activity relationship. Use available total float before requesting an 
extension of the Contract Time. 

e. Quotation Form: Use forms acceptable to Architect. 
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B. Contractor-Initiated Proposals: If latent or changed conditions require modifications to the 
Contract, Contractor may initiate a claim by submitting a request for a change to Architect. 
1. Include a statement outlining reasons for the change and the effect of the change on the 

Work. Provide a complete description of the proposed change. Indicate the effect of the 
proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made. If requested, furnish survey data to 
substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship. Use available total float before requesting an extension of the 
Contract Time. 

6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed 
change requires substitution of one product or system for product or system specified. 

7. Proposal Request Form: Use form acceptable to Architect. 

1.5 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Work Changes Proposal Request, Architect will issue a Change Order 
for signatures of Owner and Contractor on form included in Project Manual. 

1.6 CONSTRUCTION CHANGE DIRECTIVE 

A.  Construction Change Directive:  Architect may issue a Construction Change Directive on 
AIA Document G714. Construction Change Directive instructs Contractor to proceed with a 
change in the Work, for subsequent inclusion in a Change Order. 
1. Construction Change Directive contains a complete description of change in the Work. It 

also designates method to be followed to determine change in the Contract Sum or the 
Contract Time. 

B. Documentation: Maintain detailed records on a time and material basis of work required by the 
Construction Change Directive. 
1. After completion of change, submit an itemized account and supporting data necessary to 

substantiate cost and time adjustments to the Contract. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012600 



University of South Carolina  Architect’s Project No. 15.181.00 
Carolina Softball Stadium – Waterproof Repairs   Project No. 50002949 
BID SET 

PAYMENT PROCEDURES 01 29 00 - 1 

SECTION 01 29 00 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and process 
Applications for Payment. 

B. Related Requirements: 
1. Section 012600 "Contract Modification Procedures" for administrative procedures for 

handling changes to the Contract. 

1.3 DEFINITIONS 

A. Schedule of Values: A statement furnished by Contractor allocating portions of the Contract 
Sum to various portions of the Work and used as the basis for reviewing Contractor's 
Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the schedule of values with preparation of Contractor's 
construction schedule. 

1. Coordinate line items in the schedule of values with other required administrative forms 
and schedules, including the following: 

a. Application for Payment forms with continuation sheets. 
b. Submittal schedule. 
c. Items required to be indicated as separate activities in Contractor's construction 

schedule. 

2. Submit the schedule of values to Architect at earliest possible date, but no later than 
seven days before the date scheduled for submittal of initial Applications for Payment. 

B. Format and Content: Use Project Manual table of contents as a guide to establish line items for 
the schedule of values. Provide at least one line item for each Specification Section. 

1. Identification: Include the following Project identification on the schedule of values: 
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a. Project name and location. 
b. Name of Architect. 
c. Architect's project number. 
d. Contractor's name and address. 
e. Date of submittal. 

2. Arrange schedule of values consistent with format of AIA Document G703. 
3. Arrange the schedule of values in tabular form with separate columns to indicate the 

following for each item listed: 

a. Related Specification Section or Division. 
b. Description of the Work. 
c. Name of subcontractor. 
d. Name of manufacturer or fabricator. 
e. Name of supplier. 
f. Change Orders (numbers) that affect value. 
g. Dollar value of the following, as a percentage of the Contract Sum to nearest one-

hundredth percent, adjusted to total 100 percent. 

1) Labor. 
2) Materials. 
3) Equipment. 

4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 
evaluation of Applications for Payment and progress reports. Coordinate with Project 
Manual table of contents. Provide multiple line items for principal subcontract amounts 
in excess of five percent of the Contract Sum. 

a. Include separate line items under Contractor and principal subcontracts for Project 
closeout requirements in an amount totaling five percent of the Contract Sum and 
subcontract amount. 

5. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 
6. Provide a separate line item in the schedule of values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated 
and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site. If required, 
include evidence of insurance. 

7. Provide separate line items in the schedule of values for initial cost of materials, for each 
subsequent stage of completion, and for total installed value of that part of the Work. 

8. Each item in the schedule of values and Applications for Payment shall be complete. 
Include total cost and proportionate share of general overhead and profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of actual 
work-in-place may be shown either as separate line items in the schedule of values 
or distributed as general overhead expense, at Contractor's option. 
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9. Schedule Updating: Update and resubmit the schedule of values before the next 
Applications for Payment when Change Orders or Construction Change Directives result 
in a change in the Contract Sum. 

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment following the initial Application for Payment shall be consistent 
with previous applications and payments as certified by Architect and paid for by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial 
Completion, and final Application for Payment involve additional requirements. 

B. Payment Application Times: The date for each progress payment is indicated in the Agreement 
between Owner and Contractor. The period of construction work covered by each Application 
for Payment is the period indicated in the Agreement. 

C. Application for Payment Forms: Use AIA Document G702 and AIA Document G703 as form 
for Applications for Payment. 

D. Application Preparation: Complete every entry on form. Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor. Architect will return incomplete 
applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction schedule. 
Use updated schedules if revisions were made. 

2. Include amounts for work completed following previous Application for Payment, 
whether or not payment has been received. Include only amounts for work completed at 
time of Application for Payment. 

3. Include amounts of Change Orders and Construction Change Directives issued before last 
day of construction period covered by application. 

4. Indicate separate amounts for work being carried out under Owner-requested project 
acceleration. 

E. Stored Materials: Include in Application for Payment amounts applied for materials or 
equipment purchased or fabricated and stored, but not yet installed. Differentiate between items 
stored on-site and items stored off-site. 

1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of 
surety to payment, for stored materials. 

2. Provide supporting documentation that verifies amount requested, such as paid invoices. 
Match amount requested with amounts indicated on documentation; do not include 
overhead and profit on stored materials. 

3. Provide summary documentation for stored materials indicating the following: 

a. Value of materials previously stored and remaining stored as of date of previous 
Applications for Payment. 

b. Value of previously stored materials put in place after date of previous Application 
for Payment and on or before date of current Application for Payment. 

c. Value of materials stored since date of previous Application for Payment and 
remaining stored as of date of current Application for Payment. 
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F. Transmittal: Submit three signed and notarized original copies of each Application for Payment 
to Architect by a method ensuring receipt within 24 hours. One copy shall include waivers of 
lien and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 
information about application. 

G. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's 
lien from entities lawfully entitled to file a mechanic's lien arising out of the Contract and 
related to the Work covered by the payment. 

1. Submit partial waivers on each item for amount requested in previous application, after 
deduction for retainage, on each item. 

2. When an application shows completion of an item, submit conditional final or full 
waivers. 

3. Owner reserves the right to designate which entities involved in the Work must submit 
waivers. 

4. Waiver Forms: Submit executed waivers of lien on forms acceptable to Owner. 

H. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's 
liens from subcontractors, sub-subcontractors, and suppliers for construction period covered by 
the previous application. 

1. Submit partial waivers on each item for amount requested in previous application, after 
deduction for retainage, on each item. 

2. When an application shows completion of an item, submit conditional final or full 
waivers. 

3. Owner reserves the right to designate which entities involved in the Work must submit 
waivers. 

4. Submit final Application for Payment with or preceded by conditional final waivers from 
every entity involved with performance of the Work covered by the application who is 
lawfully entitled to a lien. 

5. Waiver Forms: Submit executed waivers of lien on forms, acceptable to Owner. 

I. Initial Application for Payment: Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of values. 
3. Sustainable design submittal for project materials cost data. 
4. Contractor's construction schedule (preliminary if not final). 
5. Products list (preliminary if not final). 
6. Sustainable design action plans. 
7. Schedule of unit prices. 
8. Submittal schedule (preliminary if not final). 
9. List of Contractor's staff assignments. 
10. List of Contractor's principal consultants. 
11. Copies of building permits. 
12. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 
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13. Initial progress report. 
14. Report of preconstruction conference. 
15. Performance and payment bonds. 
16. Data needed to acquire Owner's insurance. 

J. Application for Payment at Substantial Completion: After Architect issues the Certificate of 
Substantial Completion, submit an Application for Payment showing 100 percent completion 
for portion of the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 
statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificate(s) of Substantial Completion issued previously 
for Owner occupancy of designated portions of the Work. 

K. Final Payment Application: After completing Project closeout requirements, submit final 
Application for Payment with releases and supporting documentation not previously submitted 
and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims." 
5. AIA Document G706A, "Contractor's Affidavit of Release of Liens." 
6. AIA Document G707, "Consent of Surety to Final Payment." 
7. Evidence that claims have been settled. 
8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of 

date of Substantial Completion or when Owner took possession of and assumed 
responsibility for corresponding elements of the Work. 

9. Final liquidated damages settlement statement. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012900 
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SECTION 01 31 00 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project 
including, but not limited to, the following: 

1. General coordination procedures. 
2. Coordination drawings. 
3. RFIs. 
4. Project meetings. 

B. Each contractor shall participate in coordination requirements. Certain areas of responsibility 
are assigned to a specific contractor. 

1.3 DEFINITIONS 

A. BIM: Building Information Modeling. 

B. RFI: Request for Information. Request from Owner, Architect, or Contractor seeking 
information required by or clarifications of the Contract Documents. 

1.4 INFORMATIONAL SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form: 

1. Name, address, telephone number, and email address of entity performing subcontract or 
supplying products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 

B. Key Personnel Names: Within 5 days of starting construction operations, submit a list of key 
personnel assignments, including superintendent and other personnel in attendance at Project 
site. Identify individuals and their duties and responsibilities; list addresses and cellular 
telephone numbers and e-mail addresses. Provide names, addresses, and telephone numbers of 
individuals assigned as alternates in the absence of individuals assigned to Project. 
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1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate 
construction operations included in different Sections that depend on each other for proper 
installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before 
or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Coordination: Each contractor shall coordinate its construction operations with those of other 
contractors and entities to ensure efficient and orderly installation of each part of the Work. 
Each contractor shall coordinate its own operations with operations included in different 
Sections that depend on each other for proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before 
or after its own installation. 

2. Coordinate installation of different components with other contractors to ensure 
maximum performance and accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

C. Prepare memoranda for distribution to each party involved, outlining special procedures 
required for coordination. Include such items as required notices, reports, and list of attendees at 
meetings. 

1. Prepare similar memoranda for Owner and separate contractors if coordination of their 
Work is required. 

D. Administrative Procedures: Coordinate scheduling and timing of required administrative 
procedures with other construction activities and scheduled activities of other contractors to 
avoid conflicts and to ensure orderly progress of the Work. Such administrative activities 
include, but are not limited to, the following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 
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1.6 REQUEST FOR INFORMATION (RFI) 

A. General: Immediately on discovery of the need for additional information, clarification, or 
interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the 
form specified. 

1. Architect will return without response those RFIs submitted to Architect by other entities 
controlled by Contractor. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 
work or work of subcontractors. 

B. Content of the RFI: Include a detailed, legible description of item needing information or 
interpretation and the following: 

1. Project name. 
2. Project number. 
3. Date. 
4. Name of Contractor. 
5. Name of Architect. 
6. RFI number, numbered sequentially. 
7. RFI subject. 
8. Specification Section number and title and related paragraphs, as appropriate. 
9. Drawing number and detail references, as appropriate. 
10. Field dimensions and conditions, as appropriate. 
11. Contractor's suggested resolution. If Contractor's suggested resolution impacts the 

Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 
12. Contractor's signature. 
13. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 
needing interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of affected 
materials, assemblies, and attachments on attached sketches. 

C. RFI Forms:  Software-generated form with substantially the same content as indicated above, 
acceptable to Architect. 

1. Attachments shall be electronic files in PDF format. 

D. Architect's Action: Architect will review each RFI, determine action required, and respond. 
Allow five working days for Architect's response for each RFI. RFIs received by Architect after 
1:00 p.m. will be considered as received the following working day. 

1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract 

Documents. 
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e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for interpretation of Architect's actions on submittals. 
g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Architect's action may include a request for additional information, in which case 
Architect's time for response will date from time of receipt by Architect of additional 
information. 

3. Architect's action on RFIs that may result in a change to the Contract Time or the 
Contract Sum may be eligible for Contractor to submit Change Proposal according to 
Section 012600 "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or 
the Contract Sum, notify Architect in writing within 10 days of receipt of the RFI 
response. 

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. 
Submit log weekly. Include the following:  

1. Project name. 
2. Name and address of Contractor. 
3. Name and address of Architect. 
4. RFI number including RFIs that were returned without action or withdrawn. 
5. RFI description. 
6. Date the RFI was submitted. 
7. Date Architect's response was received. 
8. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate. 
9. Identification of related Field Order, Work Change Directive, and Proposal Request, as 

appropriate. 

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response 
to affected parties. Review response and notify Architect within seven days if Contractor 
disagrees with response. 

1.7 PROJECT MEETINGS 

A. General:  Schedule and conduct meetings and conferences at Project site unless otherwise 
indicated. 

1. Attendees: Inform participants and others involved, and individuals whose presence is 
required, of date and time of each meeting. Notify Owner and Architect of scheduled 
meeting dates and times a minimum of 10 working days prior to meeting. 

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees. 
3. Minutes: Entity responsible for conducting meeting will record significant discussions 

and agreements achieved. Distribute the meeting minutes to everyone concerned, 
including Owner and Architect, within three days of the meeting. 
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B. Preconstruction Conference:  Architect will schedule and conduct a preconstruction conference 
before starting construction, at a time convenient to Owner and Architect, but no later than 5 
days after execution of the Agreement. 

1. Attendees: Authorized representatives of Owner Architect, and their consultants; 
Contractor and its superintendent; major subcontractors; suppliers; and other concerned 
parties shall attend the conference. Participants at the conference shall be familiar with 
Project and authorized to conclude matters relating to the Work. 

2. Agenda: Discuss items of significance that could affect progress, including the following: 

a. Responsibilities and personnel assignments. 
b. Tentative construction schedule. 
c. Phasing. 
d. Critical work sequencing and long lead items. 
e. Designation of key personnel and their duties. 
f. Lines of communications. 
g. Procedures for processing field decisions and Change Orders. 
h. Procedures for RFIs. 
i. Procedures for testing and inspecting. 
j. Procedures for processing Applications for Payment. 
k. Distribution of the Contract Documents. 
l. Submittal procedures. 
m. Preparation of Record Documents. 
n. Use of the premises and existing building. 
o. Work restrictions. 
p. Working hours. 
q. Owner's occupancy requirements. 
r. Responsibility for temporary facilities and controls. 
s. Procedures for moisture and mold control. 
t. Procedures for disruptions and shutdowns. 
u. Construction waste management and recycling. 
v. Parking availability. 
w. Office, work, and storage areas. 
x. Equipment deliveries and priorities. 
y. First aid. 
z. Security. 
aa. Progress cleaning. 

3. Minutes: Entity responsible for conducting meeting will record and distribute meeting 
minutes. 

C. Preinstallation Conferences: Conduct a preinstallation conference at Project site before each 
construction activity when required by other sections and when required for coordination with 
other construction. 

1. Attendees: Installer and representatives of manufacturers and fabricators involved in or 
affected by the installation and its coordination or integration with other materials and 
installations that have preceded or will follow, shall attend the meeting. Advise Architect 
of scheduled meeting dates. 
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2. Agenda: Review progress of other construction activities and preparations for the 
particular activity under consideration, including requirements for the following: 

a. Contract Documents. 
b. Options. 
c. Related RFIs. 
d. Related Change Orders. 
e. Purchases. 
f. Deliveries. 
g. Submittals. 
h. Review of mockups. 
i. Possible conflicts. 
j. Compatibility requirements. 
k. Time schedules. 
l. Weather limitations. 
m. Manufacturer's written instructions. 
n. Warranty requirements. 
o. Compatibility of materials. 
p. Acceptability of substrates. 
q. Temporary facilities and controls. 
r. Space and access limitations. 
s. Regulations of authorities having jurisdiction. 
t. Testing and inspecting requirements. 
u. Installation procedures. 
v. Coordination with other work. 
w. Required performance results. 
x. Protection of adjacent work. 
y. Protection of construction and personnel. 

3. Record significant conference discussions, agreements, and disagreements, including 
required corrective measures and actions. 

4. Reporting: Distribute minutes of the meeting to each party present and to other parties 
requiring information. 

5. Do not proceed with installation if the conference cannot be successfully concluded. 
Initiate whatever actions are necessary to resolve impediments to performance of the 
Work and reconvene the conference at earliest feasible date. 

D. Project Closeout Conference:  Schedule and conduct a project closeout conference, at a time 
convenient to Owner and Architect, but no later than 14 days prior to the scheduled date of 
Substantial Completion. 

1. Conduct the conference to review requirements and responsibilities related to Project 
closeout. 

2. Attendees: Authorized representatives of Owner, Architect, and their consultants; 
Contractor and its superintendent; major subcontractors; suppliers; and other concerned 
parties shall attend the meeting. Participants at the meeting shall be familiar with Project 
and authorized to conclude matters relating to the Work. 

3. Agenda: Discuss items of significance that could affect or delay Project closeout, 
including the following: 
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a. Preparation of Record Documents. 
b. Procedures required prior to inspection for Substantial Completion and for final 

inspection for acceptance. 
c. Procedures for completing and archiving web-based Project software site data 

files. 
d. Submittal of written warranties. 
e. Requirements for preparing operations and maintenance data. 
f. Requirements for delivery of material samples, attic stock, and spare parts. 
g. Requirements for demonstration and training. 
h. Preparation of Contractor's punch list. 
i. Procedures for processing Applications for Payment at Substantial Completion and 

for final payment. 
j. Submittal procedures. 
k. Coordination of separate contracts. 
l. Owner's partial occupancy requirements. 
m. Installation of Owner's furniture, fixtures, and equipment. 
n. Responsibility for removing temporary facilities and controls. 

4. Minutes: Entity conducting meeting will record and distribute meeting minutes. 

E. Progress Meetings:  Conduct progress meetings at weekly intervals. 

1. Coordinate dates of meetings with preparation of payment requests. 
2. Attendees: In addition to representatives of Owner and Architect, each contractor, 

subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings. All participants at the meeting shall be familiar with Project and authorized to 
conclude matters relating to the Work. Architect will attend meetings bi-weekly. 

3. Agenda: Review and correct or approve minutes of previous progress meeting. Review 
other items of significance that could affect progress. Include topics for discussion as 
appropriate to status of Project. 

a. Contractor's Construction Schedule: Review progress since the last meeting. 
Determine whether each activity is on time, ahead of schedule, or behind schedule, 
in relation to Contractor's construction schedule. Determine how construction 
behind schedule will be expedited; secure commitments from parties involved to 
do so. Discuss whether schedule revisions are required to ensure that current and 
subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Access. 
7) Site use. 
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8) Temporary facilities and controls. 
9) Progress cleaning. 
10) Quality and work standards. 
11) Status of correction of deficient items. 
12) Field observations. 
13) Status of RFIs. 
14) Status of Proposal Requests. 
15) Pending changes. 
16) Status of Change Orders. 
17) Pending claims and disputes. 
18) Documentation of information for payment requests. 

4. Minutes: Entity responsible for conducting the meeting will record and distribute the 
meeting minutes to each party present and to parties requiring information. 

a. Schedule Updating: Revise Contractor's construction schedule after each progress 
meeting where revisions to the schedule have been made or recognized. Issue 
revised schedule concurrently with the report of each meeting. 

F. Coordination Meetings:  Conduct Project coordination meetings at weekly intervals. Project 
coordination meetings are in addition to specific meetings held for other purposes, such as 
progress meetings and preinstallation conferences. 

1. Attendees: In addition to representatives of Owner and Architect, each contractor, 
subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings. All participants at the meetings shall be familiar with Project and authorized to 
conclude matters relating to the Work. 

2. Agenda: Review and correct or approve minutes of the previous coordination meeting. 
Review other items of significance that could affect progress. Include topics for 
discussion as appropriate to status of Project. 

a. Combined Contractor's Construction Schedule: Review progress since the last 
coordination meeting. Determine whether each contract is on time, ahead of 
schedule, or behind schedule, in relation to combined Contractor's construction 
schedule. Determine how construction behind schedule will be expedited; secure 
commitments from parties involved to do so. Discuss whether schedule revisions 
are required to ensure that current and subsequent activities will be completed 
within the Contract Time. 

b. Schedule Updating: Revise combined Contractor's construction schedule after each 
coordination meeting where revisions to the schedule have been made or 
recognized. Issue revised schedule concurrently with report of each meeting. 

c. Review present and future needs of each contractor present, including the 
following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
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6) Access. 
7) Site use. 
8) Temporary facilities and controls. 
9) Work hours. 
10) Hazards and risks. 
11) Progress cleaning. 
12) Quality and work standards. 
13) Status of RFIs. 
14) Proposal Requests. 
15) Change Orders. 
16) Pending changes. 

3. Reporting: Record meeting results and distribute copies to everyone in attendance and to 
others affected by decisions or actions resulting from each meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013100 
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SECTION 01 33 00 - SUBMITTAL PROCEDURES 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Submittal schedule requirements. 
2. Administrative and procedural requirements for submittals. 

B. Related Requirements: 
1. Section 013100 "Project Management and Coordination" for submitting coordination 

drawings and subcontract list and for requirements for web-based Project software. 
2. Section 014000 "Quality Requirements" for submitting test and inspection reports, and 

schedule of tests and inspections. 

1.3 DEFINITIONS 

A. Action Submittals: Written and graphic information and physical samples that require 
Architect's and Construction Manager's responsive action. Action submittals are those 
submittals indicated in individual Specification Sections as "action submittals." 

B. Informational Submittals: Written and graphic information and physical samples that do not 
require Architect's and Construction Manager's responsive action. Submittals may be rejected 
for not complying with requirements. Informational submittals are those submittals indicated in 
individual Specification Sections as "informational submittals." 

C. File Transfer Protocol (FTP): Communications protocol that enables transfer of files to and 
from another computer over a network and that serves as the basis for standard Internet 
protocols. An FTP site is a portion of a network located outside of network firewalls within 
which internal and external users are able to access files. 

D. Portable Document Format (PDF): An open standard file format licensed by Adobe Systems 
used for representing documents in a device-independent and display resolution-independent 
fixed-layout document format. 

1.4 SUBMITTAL SCHEDULE 

A. Submittal Schedule: Submit, as an action submittal, a list of submittals, arranged in 
chronological order by dates required by construction schedule. Include time required for 
review, ordering, manufacturing, fabrication, and delivery when establishing dates. Include 
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additional time required for making corrections or revisions to submittals noted by Architect 
and additional time for handling and reviewing submittals required by those corrections. 

1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and 
Contractor's construction schedule. 

2. Initial Submittal: Submit concurrently with startup construction schedule. Include 
submittals required during the first 60 days of construction. List those submittals required 
to maintain orderly progress of the Work and those required early because of long lead 
time for manufacture or fabrication. 

3. Final Submittal: Submit concurrently with the first complete submittal of Contractor's 
construction schedule. 

a. Submit revised submittal schedule to reflect changes in current status and timing 
for submittals. 

4. Format: Arrange the following information in a tabular format: 

a. Scheduled date for first submittal. 
b. Specification Section number and title. 
c. Submittal Category: Action; informational. 
d. Name of subcontractor. 
e. Description of the Work covered. 
f. Scheduled date for Architect's final release or approval. 
g. Scheduled dates for purchasing. 
h. Scheduled date of fabrication. 
i. Scheduled dates for installation. 
j. Activity or event number. 

1.5 SUBMITTAL FORMATS 

A. Submittal Information: Include the following information in each submittal: 

1. Project name. 
2. Date. 
3. Name of Architect. 
4. Name of Contractor. 
5. Name of firm or entity that prepared submittal. 
6. Names of subcontractor, manufacturer, and supplier. 
7. Unique submittal number,  

a. Submittal number shall use a sequence number followed by the Specification 
Section number followed by a decimal point and then a sequential number (e.g., 
001 061000.01). Resubmittals shall include an alphabetic suffix after another 
decimal point (e.g., 061000.01.A). 

8. Category and type of submittal. 
9. Submittal purpose and description. 
10. Number and title of Specification Section, with paragraph number and generic name for 

each of multiple items. 
11. Drawing number and detail references, as appropriate. 
12. Indication of full or partial submittal. 
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13. Location(s) where product is to be installed, as appropriate. 
14. Other necessary identification. 
15. Remarks. 
16. Signature of transmitter. 

B. Options: Identify options requiring selection by Architect. 

C. Deviations and Additional Information: On each submittal, clearly indicate deviations from 
requirements in the Contract Documents, including minor variations and limitations; include 
relevant additional information and revisions, other than those requested by Architect on 
previous submittals. Indicate by highlighting on each submittal or noting on attached separate 
sheet. 

D. PDF Submittals: Prepare submittals as PDF package, incorporating complete information into 
each PDF file. Name PDF file with submittal number. 

1.6 SUBMITTAL PROCEDURES 

A. Prepare and submit submittals required by individual Specification Sections. Types of 
submittals are indicated in individual Specification Sections. 

1. Architect’s FTP Site: Prepare submittals in PDF form, and upload to web-based Project 
software website. Enter required data in web-based software site to fully identify 

B. Coordination: Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 
submittals, and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless 
partial submittals for portions of the Work are indicated on approved submittal schedule. 

3. Submit action submittals and informational submittals required by the same Specification 
Section as separate packages under separate transmittals. 

4. Coordinate transmittal of submittals for related parts of the Work specified in different 
Sections so processing will not be delayed because of need to review submittals 
concurrently for coordination. 

a. Architect reserves the right to withhold action on a submittal requiring 
coordination with other submittals until related submittals are received. 

C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. 
Time for review shall commence on Architect's receipt of submittal. No extension of the 
Contract Time will be authorized because of failure to transmit submittals enough in advance of 
the Work to permit processing, including resubmittals. 

1. Initial Review: Allow 7 days for initial review of each submittal. Allow additional time if 
coordination with subsequent submittals is required. Architect will advise Contractor 
when a submittal being processed must be delayed for coordination. 
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2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as 
initial submittal. 

3. Resubmittal Review: Allow 7 days for review of each resubmittal. 

D. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 
3. Resubmit submittals until they are marked with approval notation from Architect's action 

stamp. 

E. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 
construction activities. Show distribution on transmittal forms. 

F. Use for Construction: Retain complete copies of submittals on Project site. Use only final action 
submittals that are marked with approval notation from Architect's action stamp. 

1.7 SUBMITTAL REQUIREMENTS 

A. Product Data: Collect information into a single submittal for each element of construction and 
type of product or equipment. 

1. If information must be specially prepared for submittal because standard published data 
are unsuitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams that show factory-installed wiring. 
b. Printed performance curves. 
c. Operational range diagrams. 
d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 

5. Submit Product Data before Shop Drawings, and before or concurrent with Samples. 
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B. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data. 

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the 
following information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 

2. Paper Sheet Size: Digital submittals are preferred.  When digital submittals cannot be 
provided, submit Shop Drawings on sheets at least 8-1/2 by 11 inches (215 by 280 mm), 
but no larger than 30 by 42 inches (750 by 1067 mm). 
a. Three opaque copies of each submittal. Architect and Construction Manager will 

retain two copies; remainder will be returned. 

C. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other materials. 

1. Transmit Samples that contain multiple, related components such as accessories together 
in one submittal package. 

2. Identification: Permanently attach label on unexposed side of Samples that includes the 
following: 

a. Project name and submittal number. 
b. Generic description of Sample. 
c. Product name and name of manufacturer. 
d. Sample source. 
e. Number and title of applicable Specification Section. 
f. Specification paragraph number and generic name of each item. 

3. Email Transmittal: Provide PDF transmittal. Include digital image file illustrating Sample 
characteristics, and identification information for record. 

4. Web-Based Project Software: Prepare submittals in PDF form, and upload to web-based 
Project software website. Enter required data in web-based software site to fully identify 
submittal. 

5. Paper Transmittal: Include paper transmittal including complete submittal information 
indicated. 

6. Disposition: Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity. Sample sets may be 
used to determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 
Specification Sections. Such Samples must be in an undamaged condition at time 
of use. 
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b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor. 

7. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or 
sections of units showing the full range of colors, textures, and patterns available. 

a. Number of Samples: Submit one full set(s) of available choices where color, 
pattern, texture, or similar characteristics are required to be selected from 
manufacturer's product line. Architect will return submittal with options selected. 

8. Samples for Verification: Submit full-size units or Samples of size indicated, prepared 
from same material to be used for the Work, cured and finished in manner specified, and 
physically identical with material or product proposed for use, and that show full range of 
color and texture variations expected. Samples include, but are not limited to, the 
following: partial sections of manufactured or fabricated components; small cuts or 
containers of materials; complete units of repetitively used materials; swatches showing 
color, texture, and pattern; color range sets; and components used for independent testing 
and inspection. 

a. Number of Samples: Submit three sets of Samples. Architect will retain two 
Sample sets; remainder will be returned. Mark up and retain one returned Sample 
set as a project record Sample. 

1) Submit a single Sample where assembly details, workmanship, fabrication 
techniques, connections, operation, and other similar characteristics are to 
be demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in 
material or product represented by a Sample, submit at least three sets of 
paired units that show approximate limits of variations. 

D. Product Schedule: As required in individual Specification Sections, prepare a written summary 
indicating types of products required for the Work and their intended location. Include the 
following information in tabular form: 

1. Type of product. Include unique identifier for each product indicated in the Contract 
Documents or assigned by Contractor if none is indicated. 

2. Manufacturer and product name, and model number if applicable. 
3. Number and name of room or space. 
4. Location within room or space. 

E. Qualification Data: Prepare written information that demonstrates capabilities and experience of 
firm or person. Include lists of completed projects with project names and addresses, contact 
information of architects and owners, and other information specified. 

F. Design Data: Prepare and submit written and graphic information indicating compliance with 
indicated performance and design criteria in individual Specification Sections. Include list of 
assumptions and summary of loads. Include load diagrams if applicable. Provide name and 
version of software, if any, used for calculations. Number each page of submittal. 

G. Certificates: 



University of South Carolina  Architect’s Project No. 15.181.00 
Carolina Softball Stadium – Waterproof Repairs   Project No. 50002949 
BID SET  10/05/16 
 

SUBMITTAL PROCEDURES  01 33 00 - 7 

1. Certificates and Certifications Submittals: Submit a statement that includes signature of 
entity responsible for preparing certification. Certificates and certifications shall be 
signed by an officer or other individual authorized to sign documents on behalf of that 
entity. Provide a notarized signature where indicated. 

2. Installer Certificates: Submit written statements on manufacturer's letterhead certifying 
that Installer complies with requirements in the Contract Documents and, where required, 
is authorized by manufacturer for this specific Project. 

3. Manufacturer Certificates: Submit written statements on manufacturer's letterhead 
certifying that manufacturer complies with requirements in the Contract Documents. 
Include evidence of manufacturing experience where required. 

4. Material Certificates: Submit written statements on manufacturer's letterhead certifying 
that material complies with requirements in the Contract Documents. 

5. Product Certificates: Submit written statements on manufacturer's letterhead certifying 
that product complies with requirements in the Contract Documents. 

6. Welding Certificates: Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents. Submit record of Welding 
Procedure Specification and Procedure Qualification Record on AWS forms. Include 
names of firms and personnel certified. 

H. Test and Research Reports: 

1. Compatibility Test Reports: Submit reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of compatibility tests 
performed before installation of product. Include written recommendations for primers 
and substrate preparation needed for adhesion. 

2. Field Test Reports: Submit written reports indicating and interpreting results of field tests 
performed either during installation of product or after product is installed in its final 
location, for compliance with requirements in the Contract Documents. 

3. Material Test Reports: Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting test results of material for compliance 
with requirements in the Contract Documents. 

4. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of tests performed 
before installation of product, for compliance with performance requirements in the 
Contract Documents. 

5. Product Test Reports: Submit written reports indicating that current product produced by 
manufacturer complies with requirements in the Contract Documents. Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing 
agency, or on comprehensive tests performed by a qualified testing agency. 

6. Research Reports: Submit written evidence, from a model code organization acceptable 
to authorities having jurisdiction, that product complies with building code in effect for 
Project. Include the following information: 

a. Name of evaluation organization. 
b. Date of evaluation. 
c. Time period when report is in effect. 
d. Product and manufacturers' names. 
e. Description of product. 
f. Test procedures and results. 
g. Limitations of use. 
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1.8 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria: Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Documents, provide 
products and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are insufficient to perform services or certification required, submit a 
written request for additional information to Architect. 

B. Delegated-Design Services Certification: In addition to Shop Drawings, Product Data, and other 
required submittals, submit digitally signed PDF file paper copies of certificate, signed and 
sealed by the responsible design professional, for each product and system specifically assigned 
to Contractor to be designed or certified by a design professional. 

1. Indicate that products and systems comply with performance and design criteria in the 
Contract Documents. Include list of codes, loads, and other factors used in performing 
these services. 

1.9 CONTRACTOR'S REVIEW 

A. Action Submittals and Informational Submittals: Review each submittal and check for 
coordination with other Work of the Contract and for compliance with the Contract Documents. 
Note corrections and field dimensions. Mark with approval stamp before submitting to 
Architect. 

B. Contractor's Approval: Indicate Contractor's approval for each submittal with a uniform 
approval stamp. Include name of reviewer, date of Contractor's approval, and statement 
certifying that submittal has been reviewed, checked, and approved for compliance with the 
Contract Documents. 

1. Architect will not review submittals received from Contractor that do not have 
Contractor's review and approval. 

1.10 ARCHITECT'S AND CONSTRUCTION MANAGER'S REVIEW 

A. Action Submittals: Architect and Construction Manager will review each submittal, indicate 
corrections or revisions required, and return it. 

1. PDF Submittals: Architect and Construction Manager will indicate, via markup on each 
submittal, the appropriate action. 

2. Paper Submittals: Architect and Construction Manager will stamp each submittal with an 
action stamp and will mark stamp appropriately to indicate action. 

3. Submittals by Web-Based Project Software: Architect and Construction Manager will 
indicate, on Project software website, the appropriate action. 
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B. Informational Submittals: Architect and Construction Manager will review each submittal and 
will not return it, or will return it if it does not comply with requirements. Architect will forward 
each submittal to appropriate party. 

C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 
submittals has received prior approval from Architect and Construction Manager. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned 
for resubmittal without review. 

E. Architect and Construction Manager will return without review submittals received from 
sources other than Contractor. 

F. Submittals not required by the Contract Documents will be returned by Architect without 
action. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013300 
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SECTION 01 35 16 - ALTERATION PROJECT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes special procedures for alteration work. 

1.3 DEFINITIONS 

A. Alteration Work: This term includes remodeling, renovation, repair, and maintenance work 
performed within existing spaces or on existing surfaces as part of the Project. 

B. Consolidate: To strengthen loose or deteriorated materials in place. 

C. Design Reference Sample: A sample that represents the Architect's prebid selection of work to 
be matched; it may be existing work or work specially produced for the Project. 

D. Dismantle: To remove by disassembling or detaching an item from a surface, using gentle 
methods and equipment to prevent damage to the item and surfaces; disposing of items unless 
indicated to be salvaged or reinstalled. 

E. Match: To blend with adjacent construction and manifest no apparent difference in material 
type, species, cut, form, detail, color, grain, texture, or finish; as approved by Architect. 

F. Refinish: To remove existing finishes to base material and apply new finish to match original, 
or as otherwise indicated. 

G. Repair: To correct damage and defects, retaining existing materials, features, and finishes. This 
includes patching, piecing-in, splicing, consolidating, or otherwise reinforcing or upgrading 
materials. 

H. Replace: To remove, duplicate, and reinstall entire item with new material. The original item is 
the pattern for creating duplicates unless otherwise indicated. 

I. Replicate: To reproduce in exact detail, materials, and finish unless otherwise indicated. 

J. Reproduce: To fabricate a new item, accurate in detail to the original, and from either the same 
or a similar material as the original, unless otherwise indicated. 

K. Retain: To keep existing items that are not to be removed or dismantled. 



University of South Carolina  Architect’s Project No. 15.181.00 
Carolina Softball Stadium – Waterproof Repairs   Project No. 50002949 
BID SET  10/05/16 
 

ALTERATION PROJECT PROCEDURES  01 35 16 - 2 

L. Strip: To remove existing finish down to base material unless otherwise indicated. 

1.4 PROJECT MEETINGS FOR ALTERATION WORK 

A. Preliminary Conference for Alteration Work: Before starting alteration work, conduct 
conference at Project site. 

1. Attendees: In addition to representatives of Owner, Architect, and Contractor, testing 
service representative, specialists, and chemical-cleaner manufacturer(s) shall be 
represented at the meeting. 

2. Agenda: Discuss items of significance that could affect progress of alteration work, 
including review of the following: 

a. Alteration Work Subschedule: Discuss and finalize; verify availability of materials, 
specialists' personnel, equipment, and facilities needed to make progress and avoid 
delays. 

b. Fire-prevention plan. 
c. Governing regulations. 
d. Areas where existing construction is to remain and the required protection. 
e. Hauling routes. 
f. Sequence of alteration work operations. 
g. Storage, protection, and accounting for salvaged and specially fabricated items. 
h. Existing conditions, staging, and structural loading limitations of areas where 

materials are stored. 
i. Qualifications of personnel assigned to alteration work and assigned duties. 
j. Requirements for extent and quality of work, tolerances, and required clearances. 
k. Embedded work such as flashings and lintels, special details, collection of waste, 

protection of occupants and the public, and condition of other construction that 
affects the Work or will affect the work. 

3. Reporting:  Record conference results and distribute copies to everyone in attendance and 
to others affected by decisions or actions resulting from conference. 

B. Coordination Meetings: Conduct coordination meetings specifically for alteration work at 
weekly intervals. Coordination meetings are in addition to specific meetings held for other 
purposes, such as progress meetings and preinstallation conferences. 

1. Attendees: In addition to representatives of Owner, Architect and Contractor, each 
specialist, supplier, installer, and other entity concerned with progress or involved in 
planning, coordination, or performance of alteration work activities shall be represented 
at these meetings. All participants at conference shall be familiar with Project and 
authorized to conclude matters relating to alteration work. 

2. Agenda: Review and correct or approve minutes of previous coordination meeting. 
Review other items of significance that could affect progress of alteration work. Include 
topics for discussion as appropriate to status of Project. 

a. Alteration Work Subschedule: Review progress since last coordination meeting. 
Determine whether each schedule item is on time, ahead of schedule, or behind 
schedule. Determine how construction behind schedule will be expedited with 
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retention of quality; secure commitments from parties involved to do so. Discuss 
whether schedule revisions are required to ensure that current and subsequent 
activities are completed within the Contract Time. 

b. Schedule Updating: Revise Contractor's Alteration Work Subschedule after each 
coordination meeting where revisions to schedule have been made or recognized. 
Issue revised schedule concurrently with report of each meeting. 

c. Review present and future needs of each entity present, including review items 
listed in the "Preliminary Conference for Alteration Work" Paragraph in this article 
and the following: 

1) Interface requirements of alteration work with other Project Work. 
2) Status of submittals for alteration work. 
3) Access to alteration work locations. 
4) Effectiveness of fire-prevention plan. 
5) Quality and work standards of alteration work. 
6) Change Orders for alteration work. 

3. Reporting: Record meeting results and distribute copies to everyone in attendance and to 
others affected by decisions or actions resulting from each meeting. 

1.5 MATERIALS OWNERSHIP 

A. Review all salvageable materials with the owner prior to removal from the site.  The owner 
reserves the right to keep any and all materials noted to be demolished whether intended for 
reinstallation in the project or intended to be discarded.  Inventory all materials and include an 
assessment of condition for review by the owner prior to removal from the site. 

B. Historic items, relics, and similar objects including, but not limited to, cornerstones and their 
contents, commemorative plaques and tablets, antiques, and other items of interest or value to 
Owner that may be encountered or uncovered during the Work, regardless of whether they were 
previously documented, remain Owner's property. 

1. Carefully dismantle and salvage each item or object in a manner to prevent damage and 
protect it from damage, then promptly deliver it to Owner where directed at Project site. 

1.6 STORAGE AND HANDLING OF SALVAGED MATERIALS 

A. Salvaged Materials: 

1. Clean loose dirt and debris from salvaged items unless more extensive cleaning is 
indicated. 

2. Pack or crate items after cleaning; cushion against damage during handling. Label 
contents of containers. 

3. Store items in a secure area until delivery to Owner. 
4. Transport items to Owner's storage area off-site. 
5. Protect items from damage during transport and storage. 
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B. Salvaged Materials for Reinstallation: 

1. Repair and clean items for reuse as indicated. 
2. Pack or crate items after cleaning and repairing; cushion against damage during handling. 

Label contents of containers. 
3. Protect items from damage during transport and storage. 
4. Reinstall items in locations indicated. Comply with installation requirements for new 

materials and equipment unless otherwise indicated. Provide connections, supports, and 
miscellaneous materials to make items functional for use indicated. 

C. Existing Materials to Remain: Protect construction indicated to remain against damage and 
soiling from construction work. Where permitted by Architect, items may be dismantled and 
taken to a suitable, protected storage location during construction work and reinstalled in their 
original locations after alteration and other construction work in the vicinity is complete. 

D. Storage: Catalog and store items within a weathertight enclosure where they are protected from 
moisture, weather, condensation, and freezing temperatures. 

1. Identify each item for reinstallation with a nonpermanent mark to document its original 
location. Indicate original locations on plans, elevations, sections, or photographs by 
annotating the identifying marks. 

2. Secure stored materials to protect from theft. 
3. Control humidity so that it does not exceed 85 percent. Maintain temperatures 5 deg F (3 

deg C) or more above the dew point. 

E. Storage Space: 
1. Arrange for off-site locations for storage and protection of salvaged material that cannot 

be stored and protected on-site. 

1.7 FIELD CONDITIONS 

A. Survey of Existing Conditions: Record existing conditions that affect the Work by use of 
preconstruction photographs. 

B. Discrepancies: Notify Architect of discrepancies between existing conditions and Drawings 
before proceeding with removal and dismantling work. 

PART 2 - PRODUCTS - (Not Used) 

PART 3 - EXECUTION 

3.1 PROTECTION 

A. Protect persons, motor vehicles, surrounding surfaces of building, building site, plants, and 
surrounding buildings from harm resulting from alteration work. 
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1. Use only proven protection methods, appropriate to each area and surface being 
protected. 

2. Provide temporary barricades, barriers, and directional signage to exclude the public from 
areas where alteration work is being performed. 

3. Erect temporary barriers to form and maintain fire-egress routes. 
4. Erect temporary protective covers over walkways and at points of pedestrian and 

vehicular entrance and exit that must remain in service during alteration work. 
5. Contain dust and debris generated by alteration work, and prevent it from reaching the 

public or adjacent surfaces. 
6. Provide shoring, bracing, and supports as necessary. Do not overload structural elements. 
7. Protect floors and other surfaces along hauling routes from damage, wear, and staining. 

B. Temporary Protection of Materials to Remain: 

1. Protect existing materials with temporary protections and construction. Do not remove 
existing materials unless otherwise indicated. 

2. Do not attach temporary protection to existing surfaces except as indicated as part of the 
alteration work program. 

C. Comply with each product manufacturer's written instructions for protections and precautions. 
Protect against adverse effects of products and procedures on people and adjacent materials, 
components, and vegetation. 

D. Utility and Communications Services: 

1. Notify Owner, Architect, authorities having jurisdiction, and entities owning or 
controlling wires, conduits, pipes, and other services affected by alteration work before 
commencing operations. 

2. Disconnect and cap pipes and services as required by authorities having jurisdiction, as 
required for alteration work. 

3. Maintain existing services unless otherwise indicated; keep in service, and protect against 
damage during operations. Provide temporary services during interruptions to existing 
utilities. 

E. Existing Drains: Prior to the start of work in an area, test drainage system to ensure that it is 
functioning properly. Notify Architect immediately of inadequate drainage or blockage. Do not 
begin work in an area until the drainage system is functioning properly. 

1. Prevent solids such as adhesive or mortar residue or other debris from entering the 
drainage system. Clean out drains and drain lines that become sluggish or blocked by 
sand or other materials resulting from alteration work. 

2. Protect drains from pollutants. Block drains or filter out sediments, allowing only clean 
water to pass. 

F. Existing Roofing: Prior to the start of work in an area, install roofing protection. 

3.2 PROTECTION FROM FIRE 

A. General: Follow fire-prevention plan and the following: 
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1. Comply with NFPA 241 requirements unless otherwise indicated. Perform duties titled 
"Owner's Responsibility for Fire Protection." 

2. Remove and keep area free of combustibles, including rubbish, paper, waste, and 
chemicals, unless necessary for the immediate work. 

a. If combustible material cannot be removed, provide fire blankets to cover such 
materials. 

B. Heat-Generating Equipment and Combustible Materials: Comply with the following procedures 
while performing work with heat-generating equipment or combustible materials, including 
welding, torch-cutting, soldering, brazing, removing paint with heat, or other operations where 
open flames or implements using high heat or combustible solvents and chemicals are 
anticipated: 

1. Obtain Owner's approval for operations involving use of open-flame or welding or other 
high-heat equipment. Notify Owner at least 72 hours before each occurrence, indicating 
location of such work. 

2. As far as practicable, restrict heat-generating equipment to shop areas or outside the 
building. 

3. Do not perform work with heat-generating equipment in or near rooms or in areas where 
flammable liquids or explosive vapors are present or thought to be present. Use a 
combustible gas indicator test to ensure that the area is safe. 

4. Use fireproof baffles to prevent flames, sparks, hot gases, or other high-temperature 
material from reaching surrounding combustible material. 

5. Prevent the spread of sparks and particles of hot metal through open windows, doors, 
holes, and cracks in floors, walls, ceilings, roofs, and other openings. 

6. Fire Watch: Before working with heat-generating equipment or combustible materials, 
station personnel to serve as a fire watch at each location where such work is performed. 
Fire-watch personnel shall have the authority to enforce fire safety. Station fire watch 
according to NFPA 51B, NFPA 241, and as follows: 

a. Train each fire watch in the proper operation of fire-control equipment and alarms. 
b. Prohibit fire-watch personnel from other work that would be a distraction from 

fire-watch duties. 
c. Cease work with heat-generating equipment whenever fire-watch personnel are not 

present. 
d. Have fire-watch personnel perform final fire-safety inspection each day beginning 

no sooner than 30 minutes after conclusion of work in each area to detect hidden or 
smoldering fires and to ensure that proper fire prevention is maintained. 

e. Maintain fire-watch personnel at each area of Project site until 60 minutes after 
conclusion of daily work. 

C. Fire-Control Devices: Provide and maintain fire extinguishers, fire blankets, and rag buckets for 
disposal of rags with combustible liquids. Maintain each as suitable for the type of fire risk in 
each work area. Ensure that nearby personnel and the fire-watch personnel are trained in fire-
extinguisher and blanket use. 

D. Sprinklers: Where sprinkler protection exists and is functional, maintain it without interruption 
while operations are being performed. If operations are performed close to sprinklers, shield 
them temporarily with guards. 
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1. Remove temporary guards at the end of work shifts, whenever operations are paused, and 
when nearby work is complete. 

3.3 PROTECTION DURING APPLICATION OF CHEMICALS 

A. Protect motor vehicles, surrounding surfaces of building, building site, plants, and surrounding 
buildings from harm or spillage resulting from applications of chemicals and adhesives. 

B. Cover adjacent surfaces with protective materials that are proven to resist chemicals selected for 
Project unless chemicals being used will not damage adjacent surfaces as indicated in alteration 
work program. Use covering materials and masking agents that are waterproof and UV resistant 
and that will not stain or leave residue on surfaces to which they are applied. Apply protective 
materials according to manufacturer's written instructions. Do not apply liquid masking agents 
or adhesives to painted or porous surfaces. When no longer needed, promptly remove protective 
materials. 

C. Do not apply chemicals during winds of sufficient force to spread them to unprotected surfaces. 

D. Neutralize alkaline and acid wastes and legally dispose of off Owner's property. 

E. Collect and dispose of runoff from chemical operations by legal means and in a manner that 
prevents soil contamination, soil erosion, undermining of paving and foundations, damage to 
landscaping, or water penetration into building interior. 

3.4 GENERAL ALTERATION WORK 

A. Have specialty work performed only by qualified specialists. 

B. Ensure that supervisory personnel are present when work begins and during its progress. 

C. Record existing work before each procedure (preconstruction), and record progress during the 
work. Use digital preconstruction documentation photographs. 

D. Perform surveys of Project site as the Work progresses to detect hazards resulting from 
alterations. 

E. Notify Architect of visible changes in the integrity of material or components whether from 
environmental causes including biological attack, UV degradation, freezing, or thawing or from 
structural defects including cracks, movement, or distortion. 

1. Do not proceed with the work in question until directed by Architect. 

END OF SECTION 013516 
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SECTION 01 40 00 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and quality 
control. 

B. Testing and inspection services are required to verify compliance with requirements specified or 
indicated. These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 

1. Specific quality-assurance and quality-control requirements for individual work results 
are specified in their respective Specification Sections. Requirements in individual 
Sections may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and quality-control procedures that facilitate compliance with the Contract 
Document requirements. 

3. Requirements for Contractor to provide quality-assurance and quality-control services 
required by Architect, Owner, or authorities having jurisdiction are not limited by 
provisions of this Section. 

4. Specific test and inspection requirements are not specified in this Section. 

1.3 DEFINITIONS 

A. Experienced: When used with an entity or individual, "experienced" unless otherwise further 
described means having successfully completed a minimum of five previous projects similar in 
nature, size, and extent to this Project; being familiar with special requirements indicated; and 
having complied with requirements of authorities having jurisdiction. 

B. Field Quality-Control Tests: Tests and inspections that are performed on-site for installation of 
the Work and for completed Work. 

C. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 
including installation, erection, application, assembly, and similar operations. 



University of South Carolina  Architect’s Project No. 15.181.00 
Carolina Softball Stadium – Waterproof Repairs   Project No. 50002949 
BID SET  10/05/16 
 

QUALITY REQUIREMENTS  01 40 00 - 2 

1. Use of trade-specific terminology in referring to a trade or entity does not require that 
certain construction activities be performed by accredited or unionized individuals, or 
that requirements specified apply exclusively to specific trade(s). 

D. Preconstruction Testing: Tests and inspections performed specifically for Project before 
products and materials are incorporated into the Work, to verify performance or compliance 
with specified criteria. 

E. Product Tests: Tests and inspections that are performed by a nationally recognized testing 
laboratory (NRTL) according to 29 CFR 1910.7, by a testing agency accredited according to 
NIST's National Voluntary Laboratory Accreditation Program (NVLAP), or by a testing agency 
qualified to conduct product testing and acceptable to authorities having jurisdiction, to 
establish product performance and compliance with specified requirements. 

F. Source Quality-Control Tests: Tests and inspections that are performed at the source; for 
example, plant, mill, factory, or shop. 

G. Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing 
laboratory shall mean the same as testing agency. 

H. Quality-Assurance Services: Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements. 

I. Quality-Control Services: Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and 
completed construction comply with requirements. Contractor's quality-control services do not 
include contract administration activities performed by Architect. 

1.4 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria: Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Documents, provide 
products and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, submit 
a written request for additional information to Architect. 

1.5 CONFLICTING REQUIREMENTS 

A. Conflicting Standards and Other Requirements: If compliance with two or more standards or 
requirements are specified and the standards or requirements establish different or conflicting 
requirements for minimum quantities or quality levels, comply with the most stringent 
requirement. Refer conflicting requirements that are different, but apparently equal, to Architect 
for direction before proceeding. 

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be 
the minimum provided or performed. The actual installation may comply exactly with the 
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minimum quantity or quality specified, or it may exceed the minimum within reasonable limits. 
To comply with these requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements. Refer uncertainties to Architect for a decision 
before proceeding. 

1.6 INFORMATIONAL SUBMITTALS 

A. Contractor's Quality-Control Plan: For quality-assurance and quality-control activities and 
responsibilities. 

B. Qualification Data: For Contractor's quality-control personnel. 

C. Contractor's Statement of Responsibility: When required by authorities having jurisdiction, 
submit copy of written statement of responsibility submitted to authorities having jurisdiction 
before starting work on the following systems: 

1. Seismic-force-resisting system, designated seismic system, or component listed in the 
Statement of Special Inspections. 

2. Main wind-force-resisting system or a wind-resisting component listed in the Statement 
of Special Inspections. 

D. Testing Agency Qualifications: For testing agencies specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience. Include proof of qualifications in the form of a 
recent report on the inspection of the testing agency by a recognized authority. 

E. Schedule of Tests and Inspections: Prepare in tabular form and include the following: 

1. Specification Section number and title. 
2. Entity responsible for performing tests and inspections. 
3. Description of test and inspection. 
4. Identification of applicable standards. 
5. Identification of test and inspection methods. 
6. Number of tests and inspections required. 
7. Time schedule or time span for tests and inspections. 
8. Requirements for obtaining samples. 
9. Unique characteristics of each quality-control service. 

F. Reports: Prepare and submit certified written reports and documents as specified. 

G. Permits, Licenses, and Certificates: For Owner's record, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents established for 
compliance with standards and regulations bearing on performance of the Work. 

1.7 CONTRACTOR'S QUALITY-CONTROL PLAN 

A. Quality-Control Plan, General: Submit quality-control plan within 10 days of Notice to Proceed, 
and not less than five days prior to preconstruction conference. Submit in format acceptable to 
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Architect. Identify personnel, procedures, controls, instructions, tests, records, and forms to be 
used to carry out Contractor's quality-assurance and quality-control responsibilities. Coordinate 
with Contractor's Construction Schedule. 

B. Quality-Control Personnel Qualifications: Engage qualified personnel trained and experienced 
in managing and executing quality-assurance and quality-control procedures similar in nature 
and extent to those required for Project. 

1. Project quality-control manager may also serve as Project superintendent. 

C. Submittal Procedure: Describe procedures for ensuring compliance with requirements through 
review and management of submittal process. Indicate qualifications of personnel responsible 
for submittal review. 

D. Testing and Inspection: In quality-control plan, include a comprehensive schedule of Work 
requiring testing or inspection, including the following: 

1. Contractor-performed tests and inspections including Subcontractor-performed tests and 
inspections. Include required tests and inspections and Contractor-elected tests and 
inspections. Distinguish source quality-control tests and inspections from field quality-
control tests and inspections. 

2. Special inspections required by authorities having jurisdiction and indicated on the 
Statement of Special Inspections. 

3. Owner-performed tests and inspections indicated in the Contract Documents. 

E. Continuous Inspection of Workmanship: Describe process for continuous inspection during 
construction to identify and correct deficiencies in workmanship in addition to testing and 
inspection specified. Indicate types of corrective actions to be required to bring work into 
compliance with standards of workmanship established by Contract requirements and approved 
mockups. 

F. Monitoring and Documentation: Maintain testing and inspection reports including log of 
approved and rejected results. Include work Architect has indicated as nonconforming or 
defective. Indicate corrective actions taken to bring nonconforming work into compliance with 
requirements. Comply with requirements of authorities having jurisdiction. 

1.8 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports: Prepare and submit certified written reports specified in other 
Sections. Include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, telephone number, and email address of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
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9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspection. 
11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 

B. Manufacturer's Technical Representative's Field Reports: Prepare written information 
documenting manufacturer's technical representative's tests and inspections specified in other 
Sections. Include the following: 

1. Name, address, telephone number, and email address of technical representative making 
report. 

2. Statement on condition of substrates and their acceptability for installation of product. 
3. Statement that products at Project site comply with requirements. 
4. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
5. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
6. Statement whether conditions, products, and installation will affect warranty. 
7. Other required items indicated in individual Specification Sections. 

C. Factory-Authorized Service Representative's Reports: Prepare written information documenting 
manufacturer's factory-authorized service representative's tests and inspections specified in 
other Sections. Include the following: 

1. Name, address, telephone number, and email address of factory-authorized service 
representative making report. 

2. Statement that equipment complies with requirements. 
3. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
4. Statement whether conditions, products, and installation will affect warranty. 
5. Other required items indicated in individual Specification Sections. 

1.9 QUALITY ASSURANCE 

A. General: Qualifications paragraphs in this article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar 
to those indicated for this Project and with a record of successful in-service performance, as 
well as sufficient production capacity to produce required units. As applicable, procure products 
from manufacturers able to meet qualification requirements, warranty requirements, and 
technical or factory-authorized service representative requirements. 

C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated 
for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 
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D. Installer Qualifications: A firm or individual experienced in installing, erecting, applying, or 
assembling work similar in material, design, and extent to that indicated for this Project, whose 
work has resulted in construction with a record of successful in-service performance. 

E. Professional Engineer Qualifications: A professional engineer who is legally qualified to 
practice in jurisdiction where Project is located and who is experienced in providing 
engineering services of the kind indicated. Engineering services are defined as those performed 
for installations of the system, assembly, or product that are similar in material, design, and 
extent to those indicated for this Project. 

F. Specialists: Certain Specification Sections require that specific construction activities shall be 
performed by entities who are recognized experts in those operations. Specialists shall satisfy 
qualification requirements indicated and shall be engaged for the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for 
specialists. 

G. Testing Agency Qualifications: An NRTL, an NVLAP, or an independent agency with the 
experience and capability to conduct testing and inspection indicated, as documented according 
to ASTM E 329; and with additional qualifications specified in individual Sections; and, where 
required by authorities having jurisdiction, that is acceptable to authorities. 

H. Manufacturer's Technical Representative Qualifications: An authorized representative of 
manufacturer who is trained and approved by manufacturer to observe and inspect installation 
of manufacturer's products that are similar in material, design, and extent to those indicated for 
this Project. 

I. Factory-Authorized Service Representative Qualifications: An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated for this 
Project. 

1.10 QUALITY CONTROL 

A. Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility, 
Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 
agencies engaged and a description of types of testing and inspection they are engaged to 
perform. 

2. Costs for retesting and reinspecting construction that replaces or is necessitated by work 
that failed to comply with the Contract Documents will be charged to Contractor, and the 
Contract Sum will be adjusted by Change Order. 

B. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are 
Contractor's responsibility. Perform additional quality-control activities, whether specified or 
not, to verify and document that the Work complies with requirements. 
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1. Unless otherwise indicated, provide quality-control services specified and those required 
by authorities having jurisdiction. Perform quality-control services required of Contractor 
by authorities having jurisdiction, whether specified or not. 

2. Engage a qualified testing agency to perform quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 
writing by Owner. 

3. Notify testing agencies at least 24 hours in advance of time when Work that requires 
testing or inspection will be performed. 

4. Where quality-control services are indicated as Contractor's responsibility, submit a 
certified written report, in duplicate, of each quality-control service. 

5. Testing and inspection requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

6. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct. 

C. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 

D. Testing Agency Responsibilities: Cooperate with Architect and Contractor in performance of 
duties. Provide qualified personnel to perform required tests and inspections. 

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the 
Work during performance of its services. 

2. Determine the locations from which test samples will be taken and in which in-situ tests 
are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 
inspected work complies with or deviates from requirements. 

4. Submit a certified written report, in duplicate, of each test, inspection, and similar 
quality-control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve 
or accept any portion of the Work. 

6. Do not perform duties of Contractor. 

E. Manufacturer's Field Services: Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, including 
service connections. Report results in writing as specified in Section 013300 "Submittal 
Procedures." 

F. Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical 
representative to observe and inspect the Work. Manufacturer's technical representative's 
services include participation in preinstallation conferences, examination of substrates and 
conditions, verification of materials, observation of Installer activities, inspection of completed 
portions of the Work, and submittal of written reports. 

G. Associated Contractor Services: Cooperate with agencies and representatives performing 
required tests, inspections, and similar quality-control services, and provide reasonable auxiliary 
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services as requested. Notify agency sufficiently in advance of operations to permit assignment 
of personnel. Provide the following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspection. Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 
7. Security and protection for samples and for testing and inspection equipment at Project 

site. 

H. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and 
quality-control services with a minimum of delay and to avoid necessity of removing and 
replacing construction to accommodate testing and inspection. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

I. Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar quality-
control services required by the Contract Documents as a component of Contractor's quality-
control plan. Coordinate and submit concurrently with Contractor's Construction Schedule. 
Update as the Work progresses. 

1. Distribution: Distribute schedule to Owner, Architect, testing agencies, and each party 
involved in performance of portions of the Work where tests and inspections are required. 

1.11 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections:  Owner will engage a qualified testing agency special inspector 
to conduct special tests and inspections required by authorities having jurisdiction as the 
responsibility of Owner, and as follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures 
and reviewing the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed 
in the Work during performance of its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-control 
service to Architect with copy to Contractor and to authorities having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion, 
which includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected 
work complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected work. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Test and Inspection Log: Prepare a record of tests and inspections. Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Architect. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site. Post changes and revisions as they occur. Provide access to test and 
inspection log for Architect's reference during normal working hours. 

3.2 REPAIR AND PROTECTION 

A. General: On completion of testing, inspection, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections or matching existing substrates and finishes. Restore patched areas 
and extend restoration into adjoining areas with durable seams that are as invisible as 
possible. Comply with the Contract Document requirements for cutting and patching in 
Section 017300 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 014000 
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SECTION 01 50 00 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, and security and 
protection facilities. 

B. Related Requirements: 

1. Section 011000 "Summary" for work restrictions and limitations on utility interruptions. 

1.3 USE CHARGES 

A. General: Installation and removal of and use charges for temporary facilities shall be included in 
the Contract Sum unless otherwise indicated. Allow other entities engaged in the Project to use 
temporary services and facilities without cost, including, but not limited to, Owner's 
construction forces, Architect, occupants of Project, testing agencies, and authorities having 
jurisdiction. 

B. Water and Sewer Service from Existing System: Water from Owner's existing water system is 
available for use without metering and without payment of use charges. Provide connections 
and extensions of services as required for construction operations. 

C. Electric Power Service from Existing System: Electric power from Owner's existing system is 
available for use without metering and without payment of use charges. Provide connections 
and extensions of services as required for construction operations. 

1.4 QUALITY ASSURANCE 

A. Electric Service: Comply with NECA, NEMA, and UL standards and regulations for temporary 
electric service. Install service to comply with NFPA 70. 

B. Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each 
temporary utility before use. Obtain required certifications and permits. 
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1.5 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities: Engage Installer of each permanent service to assume 
responsibility for operation, maintenance, and protection of each permanent service during its 
use as a construction facility before Owner's acceptance, regardless of previously assigned 
responsibilities. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Chain-Link Fencing: Minimum 2-inch (50-mm), 0.148-inch- (3.8-mm-) thick, galvanized-steel, 
chain-link fabric fencing; minimum 6 feet (1.8 m) high with galvanized-steel pipe posts; 
minimum 2-3/8-inch- (60-mm-) OD line posts and 2-7/8-inch- (73-mm-) OD corner and pull 
posts, with 1-5/8-inch- (42-mm-) OD top rails. 

B. Portable Chain-Link Fencing: Minimum 2-inch (50-mm), 0.148-inch- (3.8-mm-) thick, 
galvanized-steel, chain-link fabric fencing; minimum 6 feet (1.8 m) high with galvanized-steel 
pipe posts; minimum 2-3/8-inch- (60-mm-) OD line posts and 2-7/8-inch- (73-mm-) OD corner 
and pull posts, with 1-5/8-inch- (42-mm-) OD top and bottom rails. Provide galvanized-steel 
bases for supporting posts. 

C. Polyethylene Sheet: Reinforced, fire-resistive sheet, 10-mil (0.25-mm) minimum thickness, 
with flame-spread rating of 15 or less per ASTM E 84 and passing NFPA 701 Test Method 2. 

D. Dust-Control Adhesive-Surface Walk-Off Mats: Provide mats minimum 36 by 60 inches (914 
by 1524 mm). 

2.2 TEMPORARY FACILITIES 

A. Field Offices, General: A field office is not necessary to complete the work.  On-site trailers are 
not permitted unless requested by the contractor and included in the Bid. 

B. Storage and Fabrication Sheds: Provide sheds sized, furnished, and equipped to accommodate 
materials and equipment for construction operations. 

1. Store combustible materials apart from building in area designated by the owner 

2. Do not store materials in areas of the building that the owner will continue to occupy 
during construction. 

2.3 EQUIPMENT 

A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by 
locations and classes of fire exposures. 
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B. HVAC Equipment: Unless Owner authorizes use of permanent HVAC system, provide vented, 
self-contained, liquid-propane-gas or fuel-oil heaters with individual space thermostatic control. 

1. Use of gasoline-burning space heaters, open-flame heaters, or salamander-type heating 
units is prohibited. 

2. Heating Units: Listed and labeled for type of fuel being consumed, by a qualified testing 
agency acceptable to authorities having jurisdiction, and marked for intended location 
and application. 

3. Permanent HVAC System: If Owner authorizes use of permanent HVAC system for 
temporary use during construction, provide filter with MERV of 8 at each return-air grille 
in system and remove at end of construction and clean HVAC system as required in 
Section 017700 "Closeout Procedures." 

PART 3 - EXECUTION 

3.1 TEMPORARY FACILITIES, GENERAL 

A. Conservation: Coordinate construction and use of temporary facilities with consideration given 
to conservation of energy, water, and materials. Coordinate use of temporary utilities to 
minimize waste. 

1. Salvage materials and equipment involved in performance of, but not actually 
incorporated into, the Work. See other Sections for disposition of salvaged materials that 
are designated as Owner's property. 

3.2 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference 
with performance of the Work. 

B. Provide each facility ready for use when needed to avoid delay. Do not remove until facilities 
are no longer needed or are replaced by authorized use of completed permanent facilities. 

3.3 TEMPORARY UTILITY INSTALLATION 

A. General: Utilization of existing building utilities is acceptable to perform the work, except for 
use of toilet facilities is strictly prohibited unless authorized by the owner. 

1. Arrange with utility company, Owner, and existing users for time when service can be 
interrupted, if necessary, to make connections for temporary services. 

B. Water Service: Connect to Owner's existing water service facilities. Clean and maintain water 
service facilities in a condition acceptable to Owner. At Substantial Completion, restore these 
facilities to condition existing before initial use. 
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C. Sanitary Facilities: Provide temporary toilets, wash facilities, and drinking water for use of 
construction personnel. Comply with requirements of authorities having jurisdiction for type, 
number, location, operation, and maintenance of fixtures and facilities.  Locate on site at the 
direction of the Owner / Architect. 

1. Toilets: Use of Owner's existing toilet facilities may be permitted, as long as facilities are 
cleaned and maintained in a condition acceptable to Owner. At Substantial Completion, 
restore these facilities to condition existing before initial use. 

D. Temporary Heating and Cooling: Provide temporary heating and cooling required by 
construction activities for curing or drying of completed installations or for protecting installed 
construction from adverse effects of low temperatures or high humidity. Select equipment that 
will not have a harmful effect on completed installations or elements being installed. 

E. Isolation of Work Areas in Occupied Facilities: Prevent dust, fumes, and odors from entering 
occupied areas. 

1. Prior to commencing work, isolate the HVAC system in area where work is to be 
performed according to coordination drawings. 

a. Disconnect supply and return ductwork in work area from HVAC systems 
servicing occupied areas. 

b. Maintain negative air pressure within work area using HEPA-equipped air-
filtration units, starting with commencement of temporary partition construction, 
and continuing until removal of temporary partitions is complete. 

2. Maintain dust partitions during the Work. Use vacuum collection attachments on dust-
producing equipment. Isolate limited work within occupied areas using portable dust-
containment devices. 

3. Perform daily construction cleanup and final cleanup using approved, HEPA-filter-
equipped vacuum equipment. 

F. Electric Power Service: Connect to Owner's existing electric power service. Maintain equipment 
in a condition acceptable to Owner. 

G. Lighting: Provide temporary lighting with local switching that provides adequate illumination 
for construction operations, observations, inspections, and traffic conditions. 

1. Install and operate temporary lighting that fulfills security and protection requirements 
without operating entire system. 

3.4 SUPPORT FACILITIES INSTALLATION 

A. General: Comply with the following, when necessary: 

1. Provide construction for temporary offices, shops, and sheds located within construction 
area or within 30 feet (9 m) of building lines that is noncombustible according to 
ASTM E 136. Comply with NFPA 241. 
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2. Maintain support facilities until Architect schedules Substantial Completion inspection. 
Remove before Substantial Completion. Personnel remaining after Substantial 
Completion will be permitted to use permanent facilities, under conditions acceptable to 
Owner. 

B. Parking:  Use designated areas of Owner's existing parking areas for construction personnel. 

C. Project Signs: Unauthorized signs are not permitted. 

1. Provide temporary, directional signs for construction personnel and visitors. 

2. Maintain and touch up signs so they are legible at all times. 

D. Waste Disposal Facilities: Comply with requirements specified in Section 017419 
"Construction Waste Management and Disposal." 

E. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle waste 
from construction operations. Comply with requirements of authorities having jurisdiction. 
Comply with progress cleaning requirements in Section 017300 "Execution." 

F. Lifts and Hoists: Provide facilities necessary for hoisting materials and personnel. 

1. Truck cranes and similar devices used for hoisting materials are considered "tools and 
equipment" and not temporary facilities. 

G. Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities, and 
other improvements at Project site and on adjacent properties, except those indicated to be 
removed or altered. Repair damage to existing facilities. 

1. Where access to adjacent properties is required in order to affect protection of existing 
facilities, obtain written permission from adjacent property owner to access property for 
that purpose. 

H. Environmental Protection: Provide protection, operate temporary facilities, and conduct 
construction as required to comply with environmental regulations and that minimize possible 
air, waterway, and subsoil contamination or pollution or other undesirable effects. 

1. Comply with work restrictions specified in Section 011000 "Summary." 

I. Security Enclosure and Lockup: Install temporary enclosure around partially completed areas of 
construction. Provide lockable entrances to prevent unauthorized entrance, vandalism, theft, and 
similar violations of security. Lock entrances at end of each workday. 

J. Barricades, Warning Signs, and Lights: Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs and lighting. 

K. Temporary Egress: Maintain temporary egress from existing occupied facilities as indicated and 
as required by authorities having jurisdiction. 
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L. Temporary Enclosures: Provide temporary enclosures for protection of construction, in progress 
and completed, from exposure, foul weather, other construction operations, and similar 
activities. Provide temporary weathertight enclosure for building exterior. 

1. Where heating or cooling is needed and permanent enclosure is incomplete, insulate 
temporary enclosures. 

M. Temporary Partitions: Provide floor-to-ceiling dustproof partitions to limit dust and dirt 
migration and to separate areas occupied by Owner from fumes and noise. 

1. Construct dustproof partitions with gypsum wallboard with joints taped on occupied side, 
and fire-retardant-treated plywood on construction operations side. 

2. Construct dustproof partitions with two layers of 6-mil (0.14-mm) polyethylene sheet on 
each side. Cover floor with two layers of 6-mil (0.14-mm) polyethylene sheet, extending 
sheets 18 inches (460 mm) up the sidewalls. Overlap and tape full length of joints. Cover 
floor with fire-retardant-treated plywood. 

a. Construct vestibule and airlock at each entrance through temporary partition with 
not less than 48 inches (1219 mm) between doors. Maintain water-dampened foot 
mats in vestibule. 

3. Where fire-resistance-rated temporary partitions are indicated or are required by 
authorities having jurisdiction, construct partitions according to the rated assemblies. 

4. Insulate partitions to control noise transmission to occupied areas. 
5. Seal joints and perimeter. Equip partitions with gasketed dustproof doors and security 

locks where openings are required. 
6. Protect air-handling equipment. 
7. Provide walk-off mats at each entrance through temporary partition. 

N. Temporary Fire Protection: Install and maintain temporary fire-protection facilities of types 
needed to protect against reasonably predictable and controllable fire losses. Comply with 
NFPA 241; manage fire-prevention program. 

1. Prohibit smoking in construction areas. Comply with additional limits on smoking 
specified in other Sections. 

2. Supervise welding operations, combustion-type temporary heating units, and similar 
sources of fire ignition according to requirements of authorities having jurisdiction. 

3. Develop and supervise an overall fire-prevention and -protection program for personnel 
at Project site. Review needs with local fire department and establish procedures to be 
followed. Instruct personnel in methods and procedures. Post warnings and information. 

4. Provide temporary standpipes and hoses for fire protection. Hang hoses with a warning 
sign stating that hoses are for fire-protection purposes only and are not to be removed. 
Match hose size with outlet size and equip with suitable nozzles. 

3.5 MOISTURE AND MOLD CONTROL 

A. Contractor's Moisture-Protection Plan: Describe delivery, handling, storage, installation, and 
protection provisions for materials subject to water absorption or water damage. 
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1. Indicate procedures for discarding water-damaged materials, protocols for mitigating 
water intrusion into completed Work, and replacing water-damaged Work. 

2. Indicate sequencing of work that requires water, such as sprayed fire-resistive materials, 
plastering, and terrazzo grinding, and describe plans for dealing with water from these 
operations. Show procedures for verifying that wet construction has dried sufficiently to 
permit installation of finish materials. 

3. Indicate methods to be used to avoid trapping water in finished work. 

B. Exposed Construction Period: Before installation of weather barriers, when materials are subject 
to wetting and exposure and to airborne mold spores, protect as follows: 

1. Protect porous materials from water damage. 
2. Protect stored and installed material from flowing or standing water. 
3. Keep porous and organic materials from coming into prolonged contact with concrete. 
4. Remove standing water from decks. 
5. Keep deck openings covered or dammed. 

C. Partially Enclosed Construction Period: After installation of weather barriers but before full 
enclosure and conditioning of building, when installed materials are still subject to infiltration 
of moisture and ambient mold spores, protect as follows: 

1. Do not load or install drywall or other porous materials or components, or items with 
high organic content, into partially enclosed building. 

2. Keep interior spaces reasonably clean and protected from water damage. 
3. Periodically collect and remove waste containing cellulose or other organic matter. 
4. Discard or replace water-damaged material. 
5. Do not install material that is wet. 
6. Discard and replace stored or installed material that begins to grow mold. 
7. Perform work in a sequence that allows wet materials adequate time to dry before 

enclosing the material in gypsum board or other interior finishes. 

D. Controlled Construction Period: After completing and sealing of the building enclosure but 
prior to the full operation of permanent HVAC systems, maintain as follows: 

1. Control moisture and humidity inside building by maintaining effective dry-in conditions. 
2. Use temporary or permanent HVAC system to control humidity within ranges specified 

for installed and stored materials. 
3. Comply with manufacturer's written instructions for temperature, relative humidity, and 

exposure to water limits. 

a. Hygroscopic materials that may support mold growth, including wood and 
gypsum-based products, that become wet during the course of construction and 
remain wet for 48 hours are considered defective and require replacing. 

b. Measure moisture content of materials that have been exposed to moisture during 
construction operations or after installation. Record readings beginning at time of 
exposure and continuing daily for 48 hours. Identify materials containing moisture 
levels higher than allowed. Report findings in writing to Architect. 

c. Remove and replace materials that cannot be completely restored to their 
manufactured moisture level within 48 hours. 
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3.6 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and 
abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance: Maintain facilities in good operating condition until removal. 

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 
ventilation, and similar facilities on a 24-hour basis where required to achieve indicated 
results and to avoid possibility of damage. 

C. Temporary Facility Changeover: Do not change over from using temporary security and 
protection facilities to permanent facilities until Substantial Completion. 

D. Termination and Removal: Remove each temporary facility when need for its service has ended, 
when it has been replaced by authorized use of a permanent facility, or no later than Substantial 
Completion. Complete or, if necessary, restore permanent construction that may have been 
delayed because of interference with temporary facility. Repair damaged Work, clean exposed 
surfaces, and replace construction that cannot be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are property of Contractor. 
Owner reserves right to take possession of Project identification signs. 

2. At Substantial Completion, repair, renovate, and clean permanent facilities used during 
construction period.  

END OF SECTION 015000 
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SECTION 01 60 00 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for use in 
Project; product delivery, storage, and handling; manufacturers' standard warranties on 
products; special warranties; and comparable products. 

1.3 DEFINITIONS 

A. Products: Items obtained for incorporating into the Work, whether purchased for Project or 
taken from previously purchased stock. The term "product" includes the terms "material," 
"equipment," "system," and terms of similar intent. 

1. Named Products: Items identified by manufacturer's product name, including make or 
model number or other designation shown or listed in manufacturer's published product 
literature that is current as of date of the Contract Documents. 

2. New Products: Items that have not previously been incorporated into another project or 
facility. Products salvaged or recycled from other projects are not considered new 
products. 

3. Comparable Product: Product that is demonstrated and approved by Architect through 
submittal process to have the indicated qualities related to type, function, dimension, in-
service performance, physical properties, appearance, and other characteristics that equal 
or exceed those of specified product. 

B. Basis-of-Design Product Specification: A specification in which a single manufacturer's product 
is named and accompanied by the words "basis-of-design product," including make or model 
number or other designation. In addition to the basis-of-design product description, product 
attributes and characteristics may be listed to establish the significant qualities related to type, 
function, in-service performance and physical properties, weight, dimension, durability, visual 
characteristics, and other special features and requirements for purposes of evaluating 
comparable products of additional manufacturers named in the specification. 

C. Subject to Compliance with Requirements: Where the phrase "Subject to compliance with 
requirements" introduces a product selection procedure in an individual Specification Section, 
provide products qualified under the specified product procedure. In the event that a named 
product or product by a named manufacturer does not meet the other requirements of the 
specifications, select another named product or product from another named manufacturer that 
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does meet the requirements of the specifications. Submit a comparable product request, if 
applicable. 

1.4 ACTION SUBMITTALS 

A. Comparable Product Request Submittal: Submit request for consideration of each comparable 
product. Identify basis-of-design product or fabrication or installation method to be replaced. 
Include Specification Section number and title and Drawing numbers and titles. 

1. Include data to indicate compliance with the requirements specified in "Comparable 
Products" Article. 

2. Architect's Action: If necessary, Architect will request additional information or 
documentation for evaluation within seven days of receipt of a comparable product 
request. Architect will notify Contractor of approval or rejection of proposed comparable 
product request within 15 days of receipt of request, or seven days of receipt of additional 
information or documentation, whichever is later. 

a. Form of Architect's Approval of Submittal: As specified in Section 013300 
"Submittal Procedures." 

b. Use product specified if Architect does not issue a decision on use of a comparable 
product request within time allocated. 

B. Basis-of-Design Product Specification Submittal: Comply with requirements in Section 013300 
"Submittal Procedures." Show compliance with requirements. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Options: If Contractor is given option of selecting between two or more 
products for use on Project, select product compatible with products previously selected, even if 
previously selected products were also options. 

1. Each contractor is responsible for providing products and construction methods 
compatible with products and construction methods of other contractors. 

2. If a dispute arises between contractors over concurrently selectable but incompatible 
products, Architect will determine which products shall be used. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism. Comply with manufacturer's written 
instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 
overcrowding of construction spaces. 
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2. Coordinate delivery with installation time to ensure minimum holding time for items that 
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 
losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 
sealed container or other packaging system, complete with labels and instructions for 
handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract Documents and 
to determine that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 
2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a weathertight 

enclosure above ground, with ventilation adequate to prevent condensation. 
4. Protect foam plastic from exposure to sunlight, except to extent necessary for period of 

installation and concealment. 
5. Comply with product manufacturer's written instructions for temperature, humidity, 

ventilation, and weather-protection requirements for storage. 
6. Protect stored products from damage and liquids from freezing. 
7. Provide a secure location and enclosure at Project site for storage of materials and 

equipment by Owner's construction forces. Coordinate location with Owner. 

1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer for a 
particular product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty: Written warranty required by the Contract Documents to provide 
specific rights for Owner. 

B. Special Warranties: Prepare a written document that contains appropriate terms and 
identification, ready for execution. 

1. Manufacturer's Standard Form: Modified to include Project-specific information and 
properly executed. 

2. Specified Form: When specified forms are included with the Specifications, prepare a 
written document using indicated form properly executed. 

3. See other Sections for specific content requirements and particular requirements for 
submitting special warranties. 

C. Submittal Time: Comply with requirements in Section 017700 "Closeout Procedures." 
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PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements: Provide products that comply with the Contract Documents, are 
undamaged and, unless otherwise indicated, are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products: If available, and unless custom products or nonstandard options are 
specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties meeting 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 
selection. 

5. Descriptive, performance, and reference standard requirements in the Specifications 
establish salient characteristics of products. 

6. Or Equal: For products specified by name and accompanied by the term "or equal," or "or 
approved equal," or "or approved," comply with requirements in "Comparable Products" 
Article to obtain approval for use of an unnamed product. 

B. Product Selection Procedures: 

1. Sole Product: Where Specifications name a single manufacturer and product, provide the 
named product that complies with requirements. Comparable products or substitutions for 
Contractor's convenience will not be considered. 

a. Sole product may be indicated by the phrase: "Subject to compliance with 
requirements, provide the following: …" 

2. Sole Manufacturer/Source: Where Specifications name a single manufacturer or source, 
provide a product by the named manufacturer or source that complies with requirements. 
Comparable products or substitutions for Contractor's convenience will not be 
considered. 

a. Sole manufacturer/source may be indicated by the phrase: "Subject to compliance 
with requirements, provide products by the following: …" 

3. Limited List of Products: Where Specifications include a list of names of both 
manufacturers and products, provide one of the products listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience will not 
be considered unless otherwise indicated. 

a. Limited list of products may be indicated by the phrase: "Subject to compliance 
with requirements, provide one of the following: …" 



University of South Carolina  Architect’s Project No. 15.181.00 
Carolina Softball Stadium – Waterproof Repairs   Project No. 50002949 
BID SET  10/05/16  
 

PRODUCT REQUIREMENTS  01 60 00 - 5 

4. Non-Limited List of Products: Where Specifications include a list of names of both 
available manufacturers and products, provide one of the products listed, or an unnamed 
product, which complies with requirements. 

a. Non-limited list of products is indicated by the phrase: "Subject to compliance 
with requirements, available products that may be incorporated in the Work 
include, but are not limited to, the following: …" 

5. Limited List of Manufacturers: Where Specifications include a list of manufacturers' 
names, provide a product by one of the manufacturers listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience will not 
be considered unless otherwise indicated. 

a. Limited list of manufacturers is indicated by the phrase: "Subject to compliance 
with requirements, provide products by one of the following: …" 

6. Non-Limited List of Manufacturers: Where Specifications include a list of available 
manufacturers, provide a product by one of the manufacturers listed, or a product by an 
unnamed manufacturer, which complies with requirements. 

a. Non-limited list of manufacturers is indicated by the phrase: "Subject to 
compliance with requirements, available manufacturers whose products may be 
incorporated in the Work include, but are not limited to, the following: …" 

7. Basis-of-Design Product: Where Specifications name a product, or refer to a product 
indicated on Drawings, and include a list of manufacturers, provide the specified or 
indicated product or a comparable product by one of the other named manufacturers. 
Drawings and Specifications indicate sizes, profiles, dimensions, and other characteristics 
that are based on the product named. Comply with requirements in "Comparable 
Products" Article for consideration of an unnamed product by one of the other named 
manufacturers. 

C. Visual Matching Specification: Where Specifications require "match Architect's sample," 
provide a product that complies with requirements and matches Architect's sample. Architect's 
decision will be final on whether a proposed product matches. 

1. If no product available within specified category matches and complies with other 
specified requirements, comply with requirements in Section 012500 "Substitution 
Procedures" for proposal of product. 

D. Visual Selection Specification: Where Specifications include the phrase "as selected by 
Architect from manufacturer's full range" or similar phrase, select a product that complies with 
requirements. Architect will select color, gloss, pattern, density, or texture from manufacturer's 
product line that includes both standard and premium items. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration of Comparable Products: Architect will consider Contractor's 
request for comparable product when the following conditions are satisfied. If the following 
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conditions are not satisfied, Architect may return requests without action, except to record 
noncompliance with these requirements: 

1. Evidence that proposed product does not require revisions to the Contract Documents, is 
consistent with the Contract Documents, will produce the indicated results, and is 
compatible with other portions of the Work. Detailed comparison of significant qualities 
of proposed product with those named in the Specifications. Significant product qualities 
include attributes such as type, function, in-service performance and physical properties, 
weight, dimension, durability, visual characteristics, and other specific features and 
requirements. 

2. Evidence that proposed product provides specified warranty. 
3. List of similar installations for completed projects with project names and addresses and 

names and addresses of architects and owners, if requested. 
4. Samples, if requested. 

B. Submittal Requirements: Approval by the Architect of Contractor's request for use of 
comparable product is not intended to satisfy other submittal requirements. Comply with 
specified submittal requirements. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000 
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SECTION 024119 - SELECTIVE DEMOLITION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Demolition and removal of selected portions of building Components. 
2. Salvage of existing items to be reused or recycled. 

B. Related Requirements: 
1. Section 011000 "Summary" for restrictions on use of the premises, Owner-occupancy 

requirements, and phasing requirements. 
2. Section 017300 "Execution" for cutting and patching procedures. 
3. Section 013516 "Alteration Project Procedures" for general protection and work 

procedures for alteration projects. 

1.3 DEFINITIONS 

A. Remove: Detach items from existing construction and dispose of them off-site unless indicated 
to be salvaged or reinstalled. 

B. Remove and Salvage: Detach items from existing construction, in a manner to prevent damage, 
and deliver to Owner ready for reuse. 

C. Remove and Reinstall: Detach items from existing construction, in a manner to prevent damage, 
prepare for reuse, and reinstall where indicated. 

D. Existing to Remain: Leave existing items that are not to be removed and that are not otherwise 
indicated to be salvaged or reinstalled. 

E. Dismantle: To remove by disassembling or detaching an item from a surface, using gentle 
methods and equipment to prevent damage to the item and surfaces; disposing of items unless 
indicated to be salvaged or reinstalled. 

1.4 MATERIALS OWNERSHIP 

A. Unless otherwise indicated, demolition waste becomes property of Contractor. 
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1.5 INFORMATIONAL SUBMITTALS 

A. Schedule of Selective Demolition Activities: Indicate the following: 
1. Detailed sequence of selective demolition and removal work, with starting and ending 

dates for each activity. Ensure Owner's on-site operations are uninterrupted. 
2. Interruption of utility services. Indicate how long utility services will be interrupted. 
3. Coordination for shutoff, capping, and continuation of utility services. 
4. Use of elevator and stairs. 
5. Coordination of Owner's continuing occupancy of portions of existing building and of 

Owner's partial occupancy of completed Work. 

B. Predemolition Photographs or Video: Show existing conditions of adjoining construction, 
including finish surfaces, that might be misconstrued as damage caused by demolition 
operations.  

C. Warranties: Documentation indicating that existing warranties are still in effect after completion 
of selective demolition. 

1.6 FIELD CONDITIONS 

A. Owner will occupy portions of building immediately adjacent to selective demolition area. 
Conduct selective demolition so Owner's operations will not be disrupted. 

B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as 
far as practical. 

C. Notify Architect of discrepancies between existing conditions and Drawings before proceeding 
with selective demolition. 

D. Hazardous Materials: It is not expected that hazardous materials will be encountered in the 
Work. 
1. USC will perform HZMAT Survey prior to the commencement of the work. 
2. Hazardous materials will be removed by Owner before start of the Work. 
3. If suspected hazardous materials are encountered, do not disturb; immediately notify 

Architect and Owner. Hazardous materials will be removed by Owner under a separate 
contract. 

E. Storage or sale of removed items or materials on-site is not permitted. 

F. Utility Service: Maintain existing utilities indicated to remain in service and protect them 
against damage during selective demolition operations. 
1. Maintain fire-protection facilities in service during selective demolition operations. 

1.7 WARRANTY 

A. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged 
during selective demolition, by methods and with materials and using approved contractors so 
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as not to void existing warranties. Notify warrantor before proceeding. Existing warranties 
include the following: 

B. Notify warrantor on completion of selective demolition, and obtain documentation verifying 
that existing system has been inspected and warranty remains in effect. Submit documentation 
at Project closeout. 

1.8 COORDINATION 

A. Arrange selective demolition schedule so as not to interfere with Owner's operations. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Regulatory Requirements: Comply with governing EPA notification regulations before 
beginning selective demolition. Comply with hauling and disposal regulations of authorities 
having jurisdiction. 

B. Standards: Comply with ASSE A10.6 and NFPA 241. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that utilities have been disconnected and capped before starting selective demolition 
operations. 

B. Review Project Record Documents of existing construction or other existing condition and 
hazardous material information provided by Owner. Owner does not guarantee that existing 
conditions are same as those indicated in Project Record Documents. 

3.2 PROTECTION 

A. Temporary Protection: Provide temporary barricades and other protection required to prevent 
injury to people and damage to adjacent buildings and facilities to remain. 
1. Provide protection to ensure safe passage of people around selective demolition area and 

to and from occupied portions of building. 
2. Provide temporary weather protection, during interval between selective demolition of 

existing construction on exterior surfaces and new construction, to prevent water leakage 
and damage to structure and interior areas. 

3. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are 
exposed during selective demolition operations. 

4. Cover and protect furniture, furnishings, and equipment that have not been removed. 
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5. Comply with requirements for temporary enclosures, dust control, heating, and cooling 
specified in Section 015000 "Temporary Facilities and Controls." 

B. Temporary Shoring: Design, provide, and maintain shoring, bracing, and structural supports as 
required to preserve stability and prevent movement, settlement, or collapse of construction and 
finishes to remain, and to prevent unexpected or uncontrolled movement or collapse of 
construction being demolished. 
1. Strengthen or add new supports when required during progress of selective demolition. 

C. Remove temporary barricades and protections where hazards no longer exist. 

3.3 SELECTIVE DEMOLITION, GENERAL 

A. General: Demolish and remove existing construction only to the extent required by new 
construction and as indicated. Use methods required to complete the Work within limitations of 
governing regulations and as follows: 
1. Neatly cut openings and holes plumb, square, and true to dimensions required. Use 

cutting methods least likely to damage construction to remain or adjoining construction. 
Use hand tools or small power tools designed for sawing or grinding, not hammering and 
chopping. Temporarily cover openings to remain. 

2. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 
existing finished surfaces. 

3. Do not use cutting torches until work area is cleared of flammable materials. At 
concealed spaces, such as duct and pipe interiors, verify condition and contents of hidden 
space before starting flame-cutting operations. Maintain portable fire-suppression devices 
during flame-cutting operations. 

4. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and 
promptly dispose of off-site. 

5. Locate selective demolition equipment and remove debris and materials so as not to 
impose excessive loads on supporting walls, floors, or framing. 

6. Dispose of demolished items and materials promptly. 

B. Site Access and Temporary Controls: Conduct selective demolition and debris-removal 
operations to ensure minimum interference with roads, streets, walks, walkways, and other 
adjacent occupied and used facilities. 

C. Removed and Salvaged Items: 
1. Clean salvaged items. 
2. Pack or crate items after cleaning. Identify contents of containers. 
3. Store items in a secure area until delivery to Owner. 
4. Protect items from damage during transport and storage. 

D. Removed and Reinstalled Items (Existing Brick veneer may be salvaged for reuse): 
1. Clean and repair items to functional condition adequate for intended reuse. 
2. Pack or crate items after cleaning and repairing. Identify contents of containers. 
3. Protect items from damage during transport and storage. 
4. Reinstall items in locations indicated. Comply with installation requirements for new 

materials and equipment. Provide connections, supports, and miscellaneous materials 
necessary to make item functional for use indicated. 
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5. Where bricks are to be salvaged and reused, bricks shall be cleaned of all mortar and in 
like new condition.  If a portion of the bricks are un usable due to breakage or staining, 
obtain a quantity of bricks to complete the installation and mix new and existing bricks to 
blend the new and the old. 

E. Existing Items to Remain: Protect construction indicated to remain against damage and soiling 
during selective demolition. When permitted by Architect, items may be removed to a suitable, 
protected storage location during selective demolition and cleaned and reinstalled in their 
original locations after selective demolition operations are complete. 

3.4 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS 

A. Concrete: Demolish in small sections. Using power-driven saw, cut concrete to a depth of at 
least 3/4 inch (19 mm) at junctures with construction to remain. Dislodge concrete from 
reinforcement at perimeter of areas being demolished, cut reinforcement, and then remove 
remainder of concrete. Neatly trim openings to dimensions indicated. 

B. Concrete: Demolish in sections. Cut concrete full depth at junctures with construction to remain 
and at regular intervals using power-driven saw, and then remove concrete between saw cuts. 

C. Masonry: Demolish in small sections. Cut masonry at junctures with construction to remain, 
using power-driven saw, and then remove masonry between saw cuts. 

3.5 DISPOSAL OF DEMOLISHED MATERIALS 

A. Remove demolition waste materials from Project site and dispose of them in an EPA-approved 
construction and demolition waste landfill acceptable to authorities having jurisdiction. 
1. Do not allow demolished materials to accumulate on-site. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces 

and areas. 
3. Remove debris from elevated portions of building by chute, hoist, or other device that 

will convey debris to grade level in a controlled descent. 
4. Comply with requirements specified in Section 017419 "Construction Waste 

Management and Disposal." 

B. Burning: Do not burn demolished materials. 

3.6 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 
demolition operations. Return adjacent areas to condition existing before selective demolition 
operations began. 

END OF SECTION 024119 
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SECTION 033000 - CAST-IN-PLACE CONCRETE 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes cast-in-place concrete, including formwork, reinforcement, concrete materials, 
mixture design, placement procedures, and finishes. 

1.3 DEFINITIONS 

A. Cementitious Materials: Portland cement alone or in combination with one or more of the 
following: blended hydraulic cement, fly ash, slag cement, other pozzolans, and silica fume; 
materials subject to compliance with requirements. 

B. W/C Ratio: The ratio by weight of water to cementitious materials. 

1.4 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

B. Design Mixtures: For each concrete mixture. Submit alternate design mixtures when 
characteristics of materials, Project conditions, weather, test results, or other circumstances 
warrant adjustments. 

1. Indicate amounts of mixing water to be withheld for later addition at Project site. 

1.5 FIELD CONDITIONS 

A. Cold-Weather Placement: Comply with ACI 306.1 and as follows. Protect concrete work from 
physical damage or reduced strength that could be caused by frost, freezing actions, or low 
temperatures. 

1. When average high and low temperature is expected to fall below 40 deg F (4.4 deg C) 
for three successive days, maintain delivered concrete mixture temperature within the 
temperature range required by ACI 301 (ACI 301M). 

2. Do not use frozen materials or materials containing ice or snow. Do not place concrete on 
frozen subgrade or on subgrade containing frozen materials. 
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3. Do not use calcium chloride, salt, or other materials containing antifreeze agents or 
chemical accelerators unless otherwise specified and approved in mixture designs. 

B. Hot-Weather Placement: Comply with ACI 301 (ACI 301M) and as follows: 

1. Maintain concrete temperature below 90 deg F (32 deg C) at time of placement. Chilled 
mixing water or chopped ice may be used to control temperature, provided water 
equivalent of ice is calculated to total amount of mixing water. Using liquid nitrogen to 
cool concrete is Contractor's option. 

2. Fog-spray forms, steel reinforcement, and subgrade just before placing concrete. Keep 
subgrade uniformly moist without standing water, soft spots, or dry areas. 

PART 2 - PRODUCTS 

2.1 CONCRETE, GENERAL 

A. ACI Publications: Comply with the following unless modified by requirements in the Contract 
Documents: 

1. ACI 301 (ACI 301M). 
2. ACI 117 (ACI 117M). 

2.2 FORM-FACING MATERIALS 

A. Smooth-Formed Finished Concrete: Form-facing panels that provide continuous, true, and 
smooth concrete surfaces. Furnish in largest practicable sizes to minimize number of joints. 

1. Plywood, metal, or other approved panel materials. 

B. Form-Release Agent: Commercially formulated form-release agent that does not bond with, 
stain, or adversely affect concrete surfaces and does not impair subsequent treatments of 
concrete surfaces. 

1. Formulate form-release agent with rust inhibitor for steel form-facing materials. 

2.3 STEEL REINFORCEMENT 

A. Reinforcing Bars: ASTM A 615/A 615M, Grade 60 (Grade 420), deformed. 

2.4 REINFORCEMENT ACCESSORIES 

A. Bar Supports: Bolsters, chairs, spacers, and other devices for spacing, supporting, and fastening 
reinforcing bars and welded-wire reinforcement in place. Manufacture bar supports from steel 
wire, plastic, or precast concrete according to CRSI's "Manual of Standard Practice," of greater 
compressive strength than concrete. 
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2.5 CONCRETE MATERIALS 

A. Source Limitations: Obtain each type or class of cementitious material of the same brand from 
the same manufacturer's plant, obtain aggregate from single source, and obtain admixtures from 
single source from single manufacturer. 

B. Cementitious Materials: 

1. Portland Cement: ASTM C 150/C 150M, Type I,. 
2. Fly Ash: ASTM C 618, Class F or C. 

C. Normal-Weight Aggregates: ASTM C 33/C 33M. 

D. Lightweight Aggregate: ASTM C 330/C 330M. 

E. Air-Entraining Admixture: ASTM C 260/C 260M. 

F. Chemical Admixtures: Certified by manufacturer to be compatible with other admixtures and 
that do not contribute water-soluble chloride ions exceeding those permitted in hardened 
concrete. Do not use calcium chloride or admixtures containing calcium chloride. 

1. Water-Reducing Admixture: ASTM C 494/C 494M, Type A. 
2. Retarding Admixture: ASTM C 494/C 494M, Type B. 
3. Water-Reducing and Retarding Admixture: ASTM C 494/C 494M, Type D. 
4. High-Range, Water-Reducing Admixture: ASTM C 494/C 494M, Type F. 
5. High-Range, Water-Reducing and Retarding Admixture: ASTM C 494/C 494M, Type G. 
6. Plasticizing and Retarding Admixture: ASTM C 1017/C 1017M, Type II. 

G. Water: ASTM C 94/C 94M and potable. 

2.6 WATERSTOPS 

A. Self-Expanding Butyl Strip Waterstops: Manufactured rectangular or trapezoidal strip, butyl 
rubber with sodium bentonite or other hydrophilic polymers, for adhesive bonding to concrete, 
3/4 by 1 inch (19 by 25 mm). 

1. Manufacturers: Subject to compliance with requirements, provide products by one of the 
following: 

a. Carlisle Coatings & Waterproofing Inc. 
b. Henry Company. 
c. Sika Greenstreak. 

2.7 CURING MATERIALS 

A. Contractor shall verify that curing and sealing materials applied to floor slabs are compatible 
with all other materials. 

http://www.specagent.com/Lookup?ulid=11015
http://www.specagent.com/Lookup?uid=123456999323
http://www.specagent.com/Lookup?uid=123456999326
http://www.specagent.com/Lookup?uid=123456999328
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B. Evaporation Retarder: Waterborne, monomolecular film forming, manufactured for application 
to fresh concrete. 

C. Absorptive Cover: AASHTO M 182, Class 2, burlap cloth made from jute or kenaf, weighing 
approximately 9 oz./sq. yd. (305 g/sq. m) when dry. 

D. Moisture-Retaining Cover: ASTM C 171, polyethylene film or white burlap-polyethylene sheet. 

E. Clear, Waterborne, Membrane-Forming Curing Compound: ASTM C 309, Type 1, Class B, 
dissipating. 

F. Clear, Solvent-Borne, Membrane-Forming Curing and Sealing Compound: ASTM C 1315, 
Type 1, Class A. 

G. Clear, Waterborne, Membrane-Forming Curing and Sealing Compound: ASTM C 1315, 
Type 1, Class A. 

2.8 RELATED MATERIALS 

A. Expansion- and Isolation-Joint-Filler Strips:  ASTM D 1751, asphalt-saturated cellulosic fiber. 

B. Bonding Agent: ASTM C 1059/C 1059M, Type II, nonredispersible, acrylic emulsion or 
styrene butadiene. 

C. Epoxy Bonding Adhesive: ASTM C 881, two-component epoxy resin, capable of humid curing 
and bonding to damp surfaces, of class suitable for application temperature and of grade to suit 
requirements, and as follows: 

1.  Types IV and V, load bearing, for bonding hardened or freshly mixed concrete to 
hardened concrete. 

2.9 REPAIR MATERIALS 

A. Repair Underlayment: Cement-based, polymer-modified, self-leveling product that can be 
applied in thicknesses from 1/8 inch (3.2 mm) and that can be feathered at edges to match 
adjacent floor elevations. 

1. Cement Binder: ASTM C 150/C 150M, portland cement or hydraulic or blended 
hydraulic cement as defined in ASTM C 219. 

2. Primer: Product of underlayment manufacturer recommended for substrate, conditions, 
and application. 

3. Aggregate: Well-graded, washed gravel, 1/8 to 1/4 inch (3.2 to 6 mm) or coarse sand as 
recommended by underlayment manufacturer. 

4. Compressive Strength: Not less than 4100 psi (29 MPa) at 28 days when tested according 
to ASTM C 109/C 109M. 
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B. Repair Overlayment: Cement-based, polymer-modified, self-leveling product that can be 
applied in thicknesses from 1/4 inch (6.4 mm) and that can be filled in over a scarified surface 
to match adjacent floor elevations. 

1. Cement Binder: ASTM C 150/C 150M, portland cement or hydraulic or blended 
hydraulic cement as defined in ASTM C 219. 

2. Primer: Product of topping manufacturer recommended for substrate, conditions, and 
application. 

3. Aggregate: Well-graded, washed gravel, 1/8 to 1/4 inch (3.2 to 6 mm) or coarse sand as 
recommended by topping manufacturer. 

4. Compressive Strength: Not less than 5000 psi (34.5 MPa) at 28 days when tested 
according to ASTM C 109/C 109M. 

2.10 CONCRETE MIXTURES, GENERAL 

A. Prepare design mixtures for each type and strength of concrete, proportioned on the basis of 
laboratory trial mixture or field test data, or both, according to ACI 301 (ACI 301M). 

1. Use a qualified independent testing agency for preparing and reporting proposed mixture 
designs based on laboratory trial mixtures. 

B. Cementitious Materials:   Limit percentage, by weight, of cementitious materials other than 
portland cement in concrete as follows: 

1. Fly Ash: 25 percent. 

C. Admixtures: Use admixtures according to manufacturer's written instructions. 
1. Use water-reducing admixture in pumped concrete, concrete for heavy-use industrial 

slabs and parking structure slabs, concrete required to be watertight, and concrete with a 
w/c ratio below 0.50. 

2.11 CONCRETE MIXTURES FOR BUILDING ELEMENTS 

A. Suspended Slabs / Curbs: Normal-weight concrete. 

1. Minimum Compressive Strength:  3500 psi (24.1 MPa) at 28 days. 
2. Maximum W/C Ratio:  0.50 . 
3. Slump Limit:  4 inches (100 mm), plus or minus 1 inch (25 mm). 
4. Air Content:  6 percent, plus or minus 1.5 percent at point of delivery for 1-inch (25-mm) 

nominal maximum aggregate size. 

B. Concrete Toppings: Normal-weight concrete. 

1. Minimum Compressive Strength:  3000 psi (20.7 MPa) at 28 days. 
2. Slump Limit:  4 inches (100 mm), plus or minus 1 inch (25 mm). 
3. Air Content: Do not allow air content of trowel-finished toppings to exceed 3 percent. 
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2.12 FABRICATING REINFORCEMENT 

A. Fabricate steel reinforcement according to CRSI's "Manual of Standard Practice." 

2.13 CONCRETE MIXING 

A. Ready-Mixed Concrete: Measure, batch, mix, and deliver concrete according to 
ASTM C 94/C 94M, and furnish batch ticket information. 

1. When air temperature is between 85 and 90 deg F (30 and 32 deg C), reduce mixing and 
delivery time from 1-1/2 hours to 75 minutes; when air temperature is above 90 deg F (32 
deg C), reduce mixing and delivery time to 60 minutes. 

B. Project-Site Mixing is not permitted. 

PART 3 - EXECUTION 

3.1 FORMWORK INSTALLATION 

A. Design, erect, shore, brace, and maintain formwork, according to ACI 301 (ACI 301M), to 
support vertical, lateral, static, and dynamic loads, and construction loads that might be applied, 
until structure can support such loads. 

B. Construct formwork so concrete members and structures are of size, shape, alignment, 
elevation, and position indicated, within tolerance limits of ACI 117 (ACI 117M). 

C. Limit concrete surface irregularities, designated by ACI 347 as abrupt or gradual, as follows:  

1. Class A, 1/8 inch (3.2 mm) for smooth-formed finished surfaces. 
2. Class B, 1/4 inch (6 mm) for rough-formed finished surfaces. 

D. Construct forms tight enough to prevent loss of concrete mortar. 

E. Construct forms for easy removal without hammering or prying against concrete surfaces. 
Provide crush or wrecking plates where stripping may damage cast-concrete surfaces. Provide 
top forms for inclined surfaces steeper than 1.5 horizontal to 1 vertical. 

1. Install keyways, reglets, recesses, and the like, for easy removal. 
2. Do not use rust-stained steel form-facing material. 

F. Set edge forms, bulkheads, and intermediate screed strips for slabs to achieve required 
elevations and slopes in finished concrete surfaces. Provide and secure units to support screed 
strips; use strike-off templates or compacting-type screeds. 

G. Form openings, chases, offsets, sinkages, keyways, reglets, blocking, screeds, and bulkheads 
required in the Work. Determine sizes and locations from trades providing such items. 
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H. Clean forms and adjacent surfaces to receive concrete. Remove chips, wood, sawdust, dirt, and 
other debris just before placing concrete. 

I. Retighten forms and bracing before placing concrete, as required, to prevent mortar leaks and 
maintain proper alignment. 

J. Coat contact surfaces of forms with form-release agent, according to manufacturer's written 
instructions, before placing reinforcement. 

3.2 REMOVING AND REUSING FORMS 

A. General: Formwork for sides of beams, walls, columns, and similar parts of the Work that does 
not support weight of concrete may be removed after cumulatively curing at not less than 50 
deg F (10 deg C) for 24 hours after placing concrete. Concrete has to be hard enough to not be 
damaged by form-removal operations, and curing and protection operations need to be 
maintained. 

B. Clean and repair surfaces of forms to be reused in the Work. Split, frayed, delaminated, or 
otherwise damaged form-facing material are not acceptable for exposed surfaces. Apply new 
form-release agent. 

C. When forms are reused, clean surfaces, remove fins and laitance, and tighten to close joints. 
Align and secure joints to avoid offsets. Do not use patched forms for exposed concrete surfaces 
unless approved by Architect. 

3.3 STEEL REINFORCEMENT INSTALLATION 

A. General: Comply with CRSI's "Manual of Standard Practice" for fabricating, placing, and 
supporting reinforcement. 

1. Do not cut or puncture vapor retarder. Repair damage and reseal vapor retarder before 
placing concrete. 

B. Clean reinforcement of loose rust and mill scale, earth, ice, and other foreign materials that 
reduce bond to concrete. 

C. Accurately position, support, and secure reinforcement against displacement. Locate and 
support reinforcement with bar supports to maintain minimum concrete cover. Do not tack weld 
crossing reinforcing bars. 

1. Weld reinforcing bars according to AWS D1.4/D 1.4M, where indicated. 

D. Set wire ties with ends directed into concrete, not toward exposed concrete surfaces. 

E. Install welded-wire reinforcement in longest practicable lengths on bar supports spaced to 
minimize sagging. Lap edges and ends of adjoining sheets at least one mesh spacing. Offset laps 
of adjoining sheet widths to prevent continuous laps in either direction. Lace overlaps with wire. 
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3.4 JOINTS 

A. General: Construct joints true to line with faces perpendicular to surface plane of concrete. 

B. Construction Joints: Install so strength and appearance of concrete are not impaired, at locations 
indicated or as approved by Architect. 

1. Place joints perpendicular to main reinforcement. Continue reinforcement across 
construction joints unless otherwise indicated. Do not continue reinforcement through 
sides of strip placements of floors and slabs. 

2. Form keyed joints as indicated. Embed keys at least 1-1/2 inches (38 mm) into concrete. 
3. Locate joints for beams, slabs, joists, and girders in the middle third of spans. Offset 

joints in girders a minimum distance of twice the beam width from a beam-girder 
intersection. 

4. Locate horizontal joints in walls and columns at underside of floors, slabs, beams, and 
girders and at the top of footings or floor slabs. 

5. Use a bonding agent at locations where fresh concrete is placed against hardened or 
partially hardened concrete surfaces. 

C. Doweled Joints: Install dowel bars and support assemblies at joints where indicated. Lubricate 
or asphalt coat one-half of dowel length to prevent concrete bonding to one side of joint. 

3.5 WATERSTOP INSTALLATION 

A. Self-Expanding Strip Waterstops: Install in construction joints and at other locations indicated, 
according to manufacturer's written instructions, adhesive bonding, mechanically fastening, and 
firmly pressing into place. Install in longest lengths practicable. 

3.6 CONCRETE PLACEMENT 

A. Before placing concrete, verify that installation of formwork, reinforcement, and embedded 
items is complete and that required inspections are completed. 

B. Do not add water to concrete during delivery, at Project site, or during placement unless 
approved by Architect. 

C. Before test sampling and placing concrete, water may be added at Project site, subject to 
limitations of ACI 301 (ACI 301M). 

1. Do not add water to concrete after adding high-range water-reducing admixtures to 
mixture. 

D. Deposit concrete continuously in one layer or in horizontal layers of such thickness that no new 
concrete is placed on concrete that has hardened enough to cause seams or planes of weakness. 
If a section cannot be placed continuously, provide construction joints as indicated. Deposit 
concrete to avoid segregation. 
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1. Deposit concrete in horizontal layers of depth not to exceed formwork design pressures 
and in a manner to avoid inclined construction joints. 

2. Consolidate placed concrete with mechanical vibrating equipment according to ACI 301 
(ACI 301M). 

3. Do not use vibrators to transport concrete inside forms. Insert and withdraw vibrators 
vertically at uniformly spaced locations to rapidly penetrate placed layer and at least 6 
inches (150 mm) into preceding layer. Do not insert vibrators into lower layers of 
concrete that have begun to lose plasticity. At each insertion, limit duration of vibration 
to time necessary to consolidate concrete and complete embedment of reinforcement and 
other embedded items without causing mixture constituents to segregate. 

E. Deposit and consolidate concrete for floors and slabs in a continuous operation, within limits of 
construction joints, until placement of a panel or section is complete. 

1. Consolidate concrete during placement operations, so concrete is thoroughly worked 
around reinforcement and other embedded items and into corners. 

2. Maintain reinforcement in position on chairs during concrete placement. 
3. Screed slab surfaces with a straightedge and strike off to correct elevations. 
4. Slope surfaces uniformly to drains where required. 
5. Begin initial floating using bull floats or darbies to form a uniform and open-textured 

surface plane, before excess bleedwater appears on the surface. Do not further disturb 
slab surfaces before starting finishing operations. 

3.7 BONDING CONCRETE TO EXISTING CONCRETE 

A. At locations where new concrete is placed adjacent to existing concrete, unless indicated 
otherwise, clean and roughen the face of the existing concrete and provide a bonding agent in 
accordance with the manufacturer’s recommendations. 

3.8 FINISHING FORMED SURFACES 

A. Smooth-Formed Finish: As-cast concrete texture imparted by form-facing material, arranged in 
an orderly and symmetrical manner with a minimum of seams. Repair and patch tie holes and 
defects. Remove fins and other projections that exceed specified limits on formed-surface 
irregularities. 
1. Curbs: Provide monolithic finish to interior curbs by stripping forms while concrete is 

still green and by steel-troweling surfaces to a hard, dense finish with corners, 
intersections, and terminations slightly rounded. 

2. Apply to concrete surfaces or to be covered with a coating or covering material applied 
directly to concrete. 

3.9 FINISHING FLOORS AND SLABS 

A. General: Comply with ACI 302.1R recommendations for screeding, restraightening, and 
finishing operations for concrete surfaces. Do not wet concrete surfaces. 
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B. Fine-Broom Finish: While still plastic, texture concrete surface that has been screeded and bull-
floated or darbied. Use stiff brushes, brooms, or rakes to produce a profile amplitude of 1/4 inch 
(6 mm) in one direction. 

1. Match existing surface texture at topping slab concrete 

3.10 CONCRETE PROTECTING AND CURING 

A. General: Protect freshly placed concrete from premature drying and excessive cold or hot 
temperatures. Comply with ACI 306.1 for cold-weather protection and ACI 301 (ACI 301M) 
for hot-weather protection during curing. 

B. Evaporation Retarder: Apply evaporation retarder to unformed concrete surfaces if hot, dry, or 
windy conditions cause moisture loss approaching 0.2 lb/sq. ft. x h (1 kg/sq. m x h) before and 
during finishing operations. Apply according to manufacturer's written instructions after 
placing, screeding, and bull floating or darbying concrete, but before float finishing. 

C. Formed Surfaces: Cure formed concrete surfaces, including underside of beams, supported 
slabs, and other similar surfaces. If forms remain during curing period, moist cure after 
loosening forms. If removing forms before end of curing period, continue curing for remainder 
of curing period. 

D. Unformed Surfaces: Begin curing immediately after finishing concrete. Cure unformed 
surfaces, including floors and slabs, concrete floor toppings, and other surfaces. 

E. Cure concrete according to ACI 308.1, by one or a combination of the following methods: 

1. Moisture Curing: Keep surfaces continuously moist for not less than seven days with the 
following materials: 

a. Water. 
b. Continuous water-fog spray. 
c. Absorptive cover, water saturated, and kept continuously wet. Cover concrete 

surfaces and edges with 12-inch (300-mm) lap over adjacent absorptive covers. 

2. Moisture-Retaining-Cover Curing: Cover concrete surfaces with moisture-retaining cover 
for curing concrete, placed in widest practicable width, with sides and ends lapped at 
least 12 inches (300 mm), and sealed by waterproof tape or adhesive. Cure for not less 
than seven days. Immediately repair any holes or tears during curing period, using cover 
material and waterproof tape. 

a. Moisture cure or use moisture-retaining covers to cure concrete surfaces to receive 
floor coverings. 

b. Moisture cure or use moisture-retaining covers to cure concrete surfaces to receive 
penetrating liquid floor treatments. 

c. Cure concrete surfaces to receive floor coverings with either a moisture-retaining 
cover or a curing compound that the manufacturer certifies does not interfere with 
bonding of floor covering used on Project. 
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3. Curing and Sealing Compound: Apply uniformly to floors and slabs indicated in a 
continuous operation by power spray or roller according to manufacturer's written 
instructions. Recoat areas subjected to heavy rainfall within three hours after initial 
application. Repeat process 24 hours later and apply a second coat. Maintain continuity 
of coating and repair damage during curing period. 

3.11 CONCRETE SURFACE REPAIRS 

A. Defective Concrete: Repair and patch defective areas when approved by Architect. Remove and 
replace concrete that cannot be repaired and patched to Architect's approval. 

B. Patching Mortar: Mix dry-pack patching mortar, consisting of 1 part portland cement to 2-1/2 
parts fine aggregate passing a No. 16 (1.18-mm) sieve, using only enough water for handling 
and placing. 

C. Repairing Formed Surfaces: Surface defects include color and texture irregularities, cracks, 
spalls, air bubbles, honeycombs, rock pockets, fins and other projections on the surface, and 
stains and other discolorations that cannot be removed by cleaning. 

1. Immediately after form removal, cut out honeycombs, rock pockets, and voids more than 
1/2 inch (13 mm) in any dimension to solid concrete. Limit cut depth to 3/4 inch (19 
mm). Make edges of cuts perpendicular to concrete surface. Clean, dampen with water, 
and brush-coat holes and voids with bonding agent. Fill and compact with patching 
mortar before bonding agent has dried. Fill form-tie voids with patching mortar or cone 
plugs secured in place with bonding agent. 

2. Repair defects on surfaces exposed to view by blending white portland cement and 
standard portland cement so that, when dry, patching mortar matches surrounding color. 
Patch a test area at inconspicuous locations to verify mixture and color match before 
proceeding with patching. Compact mortar in place and strike off slightly higher than 
surrounding surface. 

3. Repair defects on concealed formed surfaces that affect concrete's durability and 
structural performance as determined by Architect. 

D. Repairing Unformed Surfaces: Test unformed surfaces, such as floors and slabs, for finish and 
verify surface tolerances specified for each surface. Correct low and high areas. Test surfaces 
sloped to drain for trueness of slope and smoothness; use a sloped template. 

1. Repair finished surfaces containing defects. Surface defects include spalls, popouts, 
honeycombs, rock pockets, crazing and cracks in excess of 0.01 inch (0.25 mm) wide or 
that penetrate to reinforcement or completely through unreinforced sections regardless of 
width, and other objectionable conditions. 

2. After concrete has cured at least 14 days, correct high areas by grinding. 
3. Correct localized low areas during or immediately after completing surface finishing 

operations by cutting out low areas and replacing with patching mortar. Finish repaired 
areas to blend into adjacent concrete. 

4. Correct other low areas scheduled to receive floor coverings with a repair underlayment. 
Prepare, mix, and apply repair underlayment and primer according to manufacturer's 
written instructions to produce a smooth, uniform, plane, and level surface. Feather edges 
to match adjacent floor elevations. 
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5. Correct other low areas scheduled to remain exposed with a repair topping. Cut out low 
areas to ensure a minimum repair topping depth of 1/4 inch (6 mm) to match adjacent 
floor elevations. Prepare, mix, and apply repair topping and primer according to 
manufacturer's written instructions to produce a smooth, uniform, plane, and level 
surface. 

6. Repair defective areas, except random cracks and single holes 1 inch (25 mm) or less in 
diameter, by cutting out and replacing with fresh concrete. Remove defective areas with 
clean, square cuts and expose steel reinforcement with at least a 3/4-inch (19-mm) 
clearance all around. Dampen concrete surfaces in contact with patching concrete and 
apply bonding agent. Mix patching concrete of same materials and mixture as original 
concrete, except without coarse aggregate. Place, compact, and finish to blend with 
adjacent finished concrete. Cure in same manner as adjacent concrete. 

7. Repair random cracks and single holes 1 inch (25 mm) or less in diameter with patching 
mortar. Groove top of cracks and cut out holes to sound concrete and clean off dust, dirt, 
and loose particles. Dampen cleaned concrete surfaces and apply bonding agent. Place 
patching mortar before bonding agent has dried. Compact patching mortar and finish to 
match adjacent concrete. Keep patched area continuously moist for at least 72 hours. 

E. Perform structural repairs of concrete, subject to Architect's approval, using epoxy adhesive and 
patching mortar. 

F. Repair materials and installation not specified above may be used, subject to Architect's 
approval. 

3.12 FIELD QUALITY CONTROL 

A. Special Inspections: Owner will engage a qualified testing and inspecting agency to perform 
field tests and inspections and prepare test reports. 

B. Testing Agency: Engage a qualified testing and inspecting agency to perform tests and 
inspections and to submit reports. 

C. Inspections: 

1. Steel reinforcement placement. 
2. Steel reinforcement welding. 
3. Headed bolts and studs. 
4. Verification of use of required design mixture. 
5. Concrete placement, including conveying and depositing. 
6. Curing procedures and maintenance of curing temperature. 
7. Verification of concrete strength before removal of shores and forms from beams and 

slabs. 

D. Concrete Tests: Testing of composite samples of fresh concrete obtained according to 
ASTM C 172/C 172M shall be performed according to the following requirements: 

1. Testing Frequency: Obtain one composite sample for each day's pour of each concrete 
mixture exceeding 5 cu. yd. (4 cu. m), but less than 25 cu. yd. (19 cu. m), plus one set for 
each additional 50 cu. yd. (38 cu. m) or fraction thereof. 
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2. Testing Frequency: Obtain at least one composite sample for each 100 cu. yd. (76 cu. m) 
or fraction thereof of each concrete mixture placed each day. 

a. When frequency of testing provides fewer than five compressive-strength tests for 
each concrete mixture, testing shall be conducted from at least five randomly 
selected batches or from each batch if fewer than five are used. 

3. Slump: ASTM C 143/C 143M; one test at point of placement for each composite sample, 
but not less than one test for each day's pour of each concrete mixture. Perform additional 
tests when concrete consistency appears to change. 

4. Air Content: ASTM C 231/C 231M, pressure method, for normal-weight concrete;one 
test for each composite sample, but not less than one test for each day's pour of each 
concrete mixture. 

5. Concrete Temperature: ASTM C 1064/C 1064M; one test hourly when air temperature is 
40 deg F (4.4 deg C) and below or 80 deg F (27 deg C) and above, and one test for each 
composite sample. 

6. Unit Weight: ASTM C 567/C 567M, fresh unit weight of structural lightweight concrete; 
one test for each composite sample, but not less than one test for each day's pour of each 
concrete mixture. 

7. Compression Test Specimens: ASTM C 31/C 31M. 

a. Cast and laboratory cure two sets of two standard cylinder specimens for each 
composite sample. 

b. Cast and field cure two sets of two standard cylinder specimens for each composite 
sample. 

8. Compressive-Strength Tests: ASTM C 39/C 39M; test one set of two laboratory-cured 
specimens at 7 days and one set of two specimens at 28 days. 

a. Test one set of two field-cured specimens at 7 days and one set of two specimens 
at 28 days. 

b. A compressive-strength test shall be the average compressive strength from a set of 
two specimens obtained from same composite sample and tested at age indicated. 

9. When strength of field-cured cylinders is less than 85 percent of companion laboratory-
cured cylinders, Contractor shall evaluate operations and provide corrective procedures 
for protecting and curing in-place concrete. 

10. Strength of each concrete mixture will be satisfactory if every average of any three 
consecutive compressive-strength tests equals or exceeds specified compressive strength 
and no compressive-strength test value falls below specified compressive strength by 
more than 500 psi (3.4 MPa). 

11. Test results shall be reported in writing to Architect, concrete manufacturer, and 
Contractor within 48 hours of testing. Reports of compressive-strength tests shall contain 
Project identification name and number, date of concrete placement, name of concrete 
testing and inspecting agency, location of concrete batch in Work, design compressive 
strength at 28 days, concrete mixture proportions and materials, compressive breaking 
strength, and type of break for both 7- and 28-day tests. 

12. Nondestructive Testing: Impact hammer, sonoscope, or other nondestructive device may 
be permitted by Architect but will not be used as sole basis for approval or rejection of 
concrete. 
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13. Additional Tests: Testing and inspecting agency shall make additional tests of concrete 
when test results indicate that slump, air entrainment, compressive strengths, or other 
requirements have not been met, as directed by Architect. Testing and inspecting agency 
may conduct tests to determine adequacy of concrete by cored cylinders complying with 
ASTM C 42/C 42M or by other methods as directed by Architect. 

14. Additional testing and inspecting, at Contractor's expense, will be performed to determine 
compliance of replaced or additional work with specified requirements. 

15. Correct deficiencies in the Work that test reports and inspections indicate do not comply 
with the Contract Documents. 

E. Measure floor and slab flatness and levelness according to ASTM E 1155 (ASTM E 1155M) 
within 24 hours of finishing. 

END OF SECTION 033000 
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SECTION 042000 - UNIT MASONRY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Masonry veneer units. 
2. Mortar and grout. 
3. Masonry joint reinforcement. 
4. Ties and anchors. 
5. Embedded flashing. 
6. Miscellaneous masonry accessories. 

1.3 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Mix Designs:  For each type of mortar and grout.  Include description of type and proportions of 
ingredients. 

1.4 QUALITY ASSURANCE 

A. Masonry Standard:  Comply with ACI 530.1/ASCE 6/TMS 602 unless modified by 
requirements in the Contract Documents. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Store masonry units on elevated platforms in a dry location, cover tops and sides of stacks with 
waterproof sheeting, securely tied. 

B. Deliver preblended, dry mortar mix in moisture-resistant containers designed for use with 
dispensing silos.  Store preblended, dry mortar mix in delivery containers on elevated platforms, 
under cover, and in a dry location or in covered weatherproof dispensing silos. 
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1.6 PROJECT CONDITIONS 

A. Protection of Masonry:  During construction, cover tops of walls, projections, and sills with 
waterproof sheeting at end of each day's work.  Cover partially completed masonry when 
construction is not in progress. 
1. Protect adjacent finished materials such as masonry and concrete with plastic sheeting to 

prevent damage and staining. 

B. Stain Prevention:  Prevent grout, mortar, and soil from staining the face of masonry to be left 
exposed or painted.  Immediately remove grout, mortar, and soil that come in contact with such 
masonry. 
1. Protect pavement, sills, ledges, and projections from mortar droppings. 
2. Protect surfaces of window and door frames, as well as similar products with painted and 

integral finishes, from mortar droppings. 

C. Cold-Weather Requirements:  Do not use frozen materials or materials mixed or coated with ice 
or frost.  Do not build on frozen substrates.  Remove and replace unit masonry damaged by frost 
or by freezing conditions.  Comply with cold-weather construction requirements contained in 
ACI 530.1/ASCE 6/TMS 602. 
1. Cold-Weather Cleaning:  Use liquid cleaning methods only when air temperature is 40 

deg F (4 deg C) and higher and will remain so until masonry has dried, but not less than 
seven days after completing cleaning. 

D. Hot-Weather Requirements:  Comply with hot-weather construction requirements contained in 
ACI 530.1/ASCE 6/TMS 602. 

E. Temporary Support:  Where existing masonry is removed, provide temporary support of the 
masonry above.  Support shall be sufficient to prevent existing masonry joints from cracking 
while work is conducted. 

PART 2 - PRODUCTS 

2.1 MASONRY UNITS, GENERAL 

A. Defective Units:  Referenced masonry unit standards may allow a certain percentage of units to 
contain chips, cracks, or other defects exceeding limits stated in the standard.  Do not use units 
where such defects will be exposed in the completed Work. 

2.2 BRICK 

A. Face Brick:  Facing brick complying with ASTM C 216. 
1. Products:  Subject to compliance with requirements, provide the following (or equal 

approved prior to bidding): 
a. Palmetto Brick, Smooth, .75 Graystone (to match adjacent buildings) 

2. Grade:  SW. 
3. Type:  FBS. 
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4. Unit Compressive Strength:  Provide units with minimum average net-area compressive 
strength of 3350 psi (23.10 MPa). 

5. Initial Rate of Absorption:  Less than 30 g/30 sq. in. (30 g/194 sq. cm) per minute when 
tested per ASTM C 67. 

6. Efflorescence:  Provide brick that has been tested according to ASTM C 67 and is rated 
"not effloresced." 

7. Size (Actual Dimensions):  3-5/8 inches (92 mm) wide by 2-1/4 inches (57 mm) high by 
7-5/8 inches (194 mm) long. 

8. Application:  Use where brick is exposed unless otherwise indicated. 

2.3 MORTAR AND GROUT MATERIALS 

A. Portland Cement:  ASTM C 150, Type I or II, except Type III may be used for cold-weather 
construction. 

B. Masonry Cement: ASTM C 91 (not for Type N Mortar). 

C. Mortar Cement:  ASTM C 1329. 
1. Products:  Subject to compliance with requirements, available products that may be 

incorporated into the Work include, but are not limited to, the following: 
a. Lafarge North America Inc.; Lafarge Mortar Cement. 

D. Mortar Pigments:  Natural and synthetic iron oxides and chromium oxides, compounded for use 
in mortar mixes and complying with ASTM C 979.  Use only pigments with a record of 
satisfactory performance in masonry mortar. 

a. Color to match existing 

E. Aggregate for Mortar:  ASTM C 144. 
1. For mortar that is exposed to view, use washed aggregate consisting of natural sand or 

crushed stone. 

F. Aggregate for Grout:  ASTM C 404. 

G. Cold-Weather Admixture:  Nonchloride, noncorrosive, accelerating admixture complying with 
ASTM C 494/C 494M, Type C, and recommended by manufacturer for use in masonry mortar 
of composition indicated. 

1. Products:  Subject to compliance with requirements, provide one of the following: 

a. Euclid Chemical Company (The); Accelguard 80. 
b. Grace Construction Products, W. R. Grace & Co. - Conn.; Morset. 
c. Sonneborn Products, BASF Aktiengesellschaft; Trimix-NCA. 

H. Water:  Potable. 

http://www.specagent.com/LookUp/?ulid=1311&mf=04&mf=95&src=wd&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456824017&mf=04&src=wd
http://www.specagent.com/LookUp/?ulid=1315&mf=04&mf=95&src=wd&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456824032&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456824033&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456824034&mf=04&src=wd
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2.4 TIES AND ANCHORS 

A. Materials:  Provide ties and anchors specified in this article that are made from materials that 
comply with the following unless otherwise indicated. 
1. Hot-Dip Galvanized, Carbon-Steel Wire:  ASTM A 82/A 82M; with 

ASTM A 153/A 153M, Class B-2 coating. 
2. Steel Sheet, Galvanized after Fabrication:  ASTM A 1008/A 1008M, Commercial Steel, 

with ASTM A 153/A 153M, Class B coating. 
3. Steel Plates, Shapes, and Bars:  ASTM A 36/A 36M. 

B. Wire Ties, General:  Unless otherwise indicated, size wire ties to extend at least halfway 
through veneer but with at least 5/8-inch (16-mm) cover on outside face.  Outer ends of wires 
are bent 90 degrees and extend 2 inches (50 mm) parallel to face of veneer. 

C. Adjustable Anchors for Connecting to Concrete:  Provide anchors that allow vertical or 
horizontal adjustment but resist tension and compression forces perpendicular to plane of wall. 

1. Tie Section:  Triangular-shaped wire tie, sized to extend within 1 inch (25 mm) of 
masonry face, made from 0.187-inch- (4.76-mm-) diameter, hot-dip galvanized steel 
wire. 

2.5 EMBEDDED FLASHING MATERIALS 

A. Flexible Flashing:  Use the following unless otherwise indicated: 
1. Self-Adhering, flexible membrane flashing, 40 mil minimum.  Use only where flashing is 

fully concealed in masonry. 
a. Products:  Subject to compliance with requirements, provide one of the following: 

1) W.R. Meadows, Air-shield thru-wall Flashing 

B. Adhesives, Primers, and Seam Tapes for Flashings:  Flashing manufacturer's standard products 
or products recommended by flashing manufacturer for bonding flashing sheets to each other 
and to substrates. 

2.6 MISCELLANEOUS MASONRY ACCESSORIES 

A. Compressible Filler:  Premolded filler strips complying with ASTM D 1056, Grade 2A1; 
compressible up to 35 percent; of width and thickness indicated; formulated from urethane. 

B. Preformed Control-Joint Gaskets:  Made from styrene-butadiene-rubber compound, complying 
with ASTM D 2000, Designation M2AA-805 and designed to fit standard sash block and to 
maintain lateral stability in masonry wall; size and configuration as indicated. 
1. Align control joints with existing joints. 

C. Bond-Breaker Strips:  Asphalt-saturated, organic roofing felt complying with ASTM D 226, 
Type I (No. 15 asphalt felt). 

D. Weep/Vent Products:  Use the following unless otherwise indicated: 
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1. Cellular Plastic Weep/Vent:  One-piece, flexible extrusion made from UV-resistant 
polypropylene copolymer, full height and width of head joint and depth 1/8 inch (3 mm) 
less than depth of outer wythe, in color selected from manufacturer's standard. 
 

2. Match existing style and color. 

2.7 CAVITY-WALL INSULATION 

A. Extruded-Polystyrene Board Insulation:  ASTM C 578, Type X, closed-cell product extruded 
with an integral skin. 

B. Adhesive:  Type recommended by insulation board manufacturer for application indicated. 

2.8 Cant Strip 

A. XPS Cant Strip:  ASTM C578, Extruded Polystyrene foam strip, 3” x 3” 

2.9 MASONRY CLEANERS 

A. Proprietary Acidic Cleaner:  Manufacturer's standard-strength cleaner designed for removing 
mortar/grout stains, efflorescence, and other new construction stains from new masonry without 
discoloring or damaging masonry surfaces.  Use product expressly approved for intended use by 
cleaner manufacturer and manufacturer of masonry units being cleaned. 
1. Manufacturers:  Subject to compliance with requirements, available manufacturers 

offering products that may be incorporated into the Work include, but are not limited to, 
the following: 
a. Diedrich Technologies, Inc. 
b. EaCo Chem, Inc. 
c. ProSoCo, Inc. 

2.10 MORTAR AND GROUT MIXES 

A. General:  Do not use admixtures, including pigments, air-entraining agents, accelerators, 
retarders, water-repellent agents, antifreeze compounds, or other admixtures, unless otherwise 
indicated. 
1. Do not use calcium chloride in mortar or grout. 
2. Use mortar cement mortar unless otherwise indicated. 
3. Add cold-weather admixture (if used) at same rate for all mortar that will be exposed to 

view, regardless of weather conditions, to ensure that mortar color is consistent. 

B. Preblended, Dry Mortar Mix:  Furnish dry mortar ingredients in form of a preblended mix.  
Measure quantities by weight to ensure accurate proportions, and thoroughly blend ingredients 
before delivering to Project site. 
1. Color to match existing. 
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C. Mortar for Unit Masonry:  Comply with ASTM C 270, Proportion Specification.  Provide the 
following types of mortar for applications stated unless another type is indicated. 
1. For exterior, above-grade, load-bearing and non-load-bearing walls and parapet walls; for 

interior load-bearing walls; for interior non-load-bearing partitions; and for other 
applications where another type is not indicated, use Type N. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine conditions, with Installer present, for compliance with requirements for installation 
tolerances and other conditions affecting performance of the Work. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION, GENERAL 

A. Leave openings for equipment to be installed before completing masonry.  After installing 
equipment, complete masonry to match the construction immediately adjacent to opening. 

B. Use full-size units without cutting if possible.  If cutting is required to provide a continuous 
pattern or to fit adjoining construction, cut units with motor-driven saws; provide clean, sharp, 
unchipped edges.  Allow units to dry before laying unless wetting of units is specified.  Install 
cut units with cut surfaces and, where possible, cut edges concealed. 
1. Align vertical and horizontal joints. 

C. Select and arrange units for exposed unit masonry to produce a uniform blend of colors and 
textures. 
1. Mix units from several pallets or cubes as they are placed. 

D. Wetting of Brick:  Wet brick before laying if initial rate of absorption exceeds 30 g/30 sq. in. 
(30 g/194 sq. cm) per minute when tested per ASTM C 67.  Allow units to absorb water so they 
are damp but not wet at time of laying. 

3.3 TOLERANCES 

A. Dimensions and Locations of Elements: 
1. For dimensions in cross section or elevation do not vary by more than plus 1/2 inch (12 

mm) or minus 1/4 inch (6 mm). 
2. For location of elements in plan do not vary from that indicated by more than plus or 

minus 1/2 inch (12 mm). 
3. For location of elements in elevation do not vary from that indicated by more than plus or 

minus 1/4 inch (6 mm) in a story height or 1/2 inch (12 mm) total. 

B. Joints: 
1. Align vertical and horizontal joints. 
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3.4 LAYING MASONRY WALLS 

A. Lay out masonry to align with the existing adjacent masonry. 

3.5 MORTAR BEDDING AND JOINTING 

A. Lay hollow brick as follows: 
1. With face shells fully bedded in mortar and with head joints of depth equal to bed joints. 
2. With webs fully bedded in mortar in all courses of piers, columns, and pilasters. 
3. With webs fully bedded in mortar in grouted masonry, including starting course on 

footings. 
4. With entire units, including areas under cells, fully bedded in mortar at starting course on 

footings where cells are not grouted. 

B. Lay thin brick units with mortar, butter back of unit sufficiently and fill head and bed joints to 
match full depth units. 

C. Tool exposed joints slightly concave when thumbprint hard, using a jointer larger than joint 
thickness unless otherwise indicated. 

3.6 MASONRY JOINT REINFORCEMENT 

A. General:  Install entire length of longitudinal side rods in mortar with a minimum cover of 5/8 
inch (16 mm) on exterior side of walls, 1/2 inch (13 mm) elsewhere.  Lap reinforcement a 
minimum of 6 inches (150 mm). 
1. Space reinforcement not more than 16 inches (406 mm) o.c. 
2. Space reinforcement not more than 8 inches (203 mm) o.c. in foundation walls and 

parapet walls. 
3. Provide reinforcement not more than 8 inches (203 mm) above and below wall openings 

and extending 12 inches (305 mm) beyond openings in addition to continuous 
reinforcement. 

B. Interrupt joint reinforcement at control and expansion joints unless otherwise indicated. 

C. Provide continuity at wall intersections by using prefabricated T-shaped units. 

D. Provide continuity at corners by using prefabricated L-shaped units. 

E. Cut and bend reinforcing units as directed by manufacturer for continuity at corners, returns, 
offsets, column fireproofing, pipe enclosures, and other special conditions. 

3.7 CONTROL AND EXPANSION JOINTS 

A. General:  Install control and expansion joints to align with existing joints. 

B. Form control joints in concrete masonry as follows: 
1. Install preformed control-joint gaskets designed to fit standard sash block. 
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3.8 FLASHING, WEEP HOLES, CAVITY DRAINAGE, AND VENTS 

A. General:  Install embedded flashing and weep holes in masonry at ledges, other obstructions to 
downward flow of water in wall, and where indicated. 

B. Install flashing as follows unless otherwise indicated: 

1. Prepare masonry surfaces so they are smooth and free from projections that could 
puncture flashing.  Where flashing is within mortar joint, place through-wall flashing on 
sloping bed of mortar and cover with mortar.  Before covering with mortar, seal 
penetrations in flashing with adhesive, sealant, or tape as recommended by flashing 
manufacturer. 

2. Cut flexible flashing off flush with face of wall after masonry wall construction is 
completed. 

C. Install termination bar for flashing and other related construction where they are shown to be 
built into masonry. 

D. Install weep holes in head joints in exterior wythes of first course of masonry immediately 
above embedded flashing and as follows: 

1. Use specified weep/vent products to form weep holes. 

3.9 REPAIRING, POINTING, AND CLEANING 

A. Remove and replace masonry units that are loose, chipped, broken, stained, or otherwise 
damaged or that do not match adjoining units.  Install new units to match adjoining units; install 
in fresh mortar, pointed to eliminate evidence of replacement. 

B. Pointing:  During the tooling of joints, enlarge voids and holes, except weep holes, and 
completely fill with mortar.  Point up joints, including corners, openings, and adjacent 
construction, to provide a neat, uniform appearance.  Prepare joints for sealant application, 
where indicated. 

C. In-Progress Cleaning:  Clean unit masonry as work progresses by dry brushing to remove 
mortar fins and smears before tooling joints. 

D. Final Cleaning:  After mortar is thoroughly set and cured, clean exposed masonry as follows: 
1. Remove large mortar particles by hand with wooden paddles and nonmetallic scrape hoes 

or chisels. 
2. Test cleaning methods on sample wall panel; leave one-half of panel uncleaned for 

comparison purposes.  Obtain Architect's approval of sample cleaning before proceeding 
with cleaning of masonry. 

3. Protect adjacent stone and nonmasonry surfaces from contact with cleaner by covering 
them with liquid strippable masking agent or polyethylene film and waterproof masking 
tape. 

4. Wet wall surfaces with water before applying cleaners; remove cleaners promptly by 
rinsing surfaces thoroughly with clear water. 
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5. Clean masonry with a proprietary acidic cleaner applied according to manufacturer's 
written instructions. 

6. Clean concrete masonry by cleaning method indicated in NCMA TEK 8-2A applicable to 
type of stain on exposed surfaces. 

3.10 MASONRY WASTE DISPOSAL 

A. Salvageable Materials:  Unless otherwise indicated, excess masonry materials are Contractor's 
property.  At completion of unit masonry work, remove from Project site. 

B. Excess Masonry Waste:  Remove excess clean masonry waste that cannot be used as fill, as 
described above, and other masonry waste, and legally dispose of off Owner's property. 

END OF SECTION 042000 
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SECTION 071326.1 - SELF-ADHERING SHEET WATERPROOFING (WALLS) 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Modified bituminous sheet waterproofing. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product. 
1. Include construction details, material descriptions, and tested physical and performance 

properties of waterproofing. 
2. Include manufacturer's written instructions for evaluating, preparing, and treating 

substrate. 

1.4 QUALITY ASSURANCE 

A. Installer Qualifications:  An entity that employs installers and supervisors who are trained and 
approved by waterproofing manufacturer. 

1.5 FIELD CONDITIONS 

A. Environmental Limitations:  Apply waterproofing within the range of ambient and substrate 
temperatures recommended by waterproofing manufacturer.  Do not apply waterproofing to a 
damp or wet substrate. 
1. Do not apply waterproofing in snow, rain, fog, or mist. 

1.6 WARRANTY 

A. Manufacturer's Warranty:  Manufacturer's standard materials-only warranty in which 
manufacturer agrees to furnish replacement waterproofing material for waterproofing that does 
not comply with requirements or that fails to remain watertight within specified warranty 
period. 
1. Warranty Period:  Three years from date of Substantial Completion. 
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B. Installer's Special Warranty:  Specified form, signed by Installer, covering Work of this Section, 
for warranty period of two years. 
1. Warranty includes removing and reinstalling protection board, drainage panels, 

insulation, pedestals, and pavers on plaza decks. 

PART 2 - PRODUCTS 

2.1 MATERIALS, GENERAL 

A. Source Limitations for Waterproofing System:  Obtain waterproofing materials, protection 
course, and molded-sheet drainage panels from single source from single manufacturer. 

2.2 MODIFIED BITUMINOUS SHEET WATERPROOFING 

A. Modified Bituminous Sheet:  Minimum 60-mil (1.5-mm) nominal thickness, self-adhering sheet 
consisting of 56 mils (1.4 mm) of rubberized asphalt laminated on one side to a 4-mil- (0.10-
mm-) thick, polyethylene-film reinforcement, and with release liner on adhesive 
side; formulated for application with primer or surface conditioner that complies with VOC 
limits of authorities having jurisdiction. 
1. Products:  Subject to compliance with requirements, provide one of the following: 

a. Meadows, W.R.,Inc; SealTight Mel-Rol. 
b. Grace Construction Products; W.R. Grace & Co. -- Conn; Bituthene 4000. 
c. Polyguard Products, Inc; Polyguard 650. 

2. Physical Properties: 
a. Tensile Strength, Membrane:  250 psi (1.7 MPa) minimum; ASTM D 412, Die C, 

modified. 
b. Ultimate Elongation:  300 percent minimum; ASTM D 412, Die C, modified. 
c. Low-Temperature Flexibility:  Pass at minus 20 deg F (minus 29 deg C); 

ASTM D 1970. 
d. Crack Cycling:  Unaffected after 100 cycles of 1/8-inch (3-mm) movement; 

ASTM C 836. 
e. Puncture Resistance:  40 lbf (180 N) minimum; ASTM E 154. 
f. Water Absorption:  0.2 percent weight-gain maximum after 48-hour immersion at 

70 deg F (21 deg C); ASTM D 570. 
g. Water Vapor Permeance:  0.05 perms (2.9 ng/Pa x s x sq. m) maximum; 

ASTM E 96/E 96M, Water Method. 

3. Sheet Strips:  Self-adhering, rubberized-asphalt strips of same material and thickness as 
sheet waterproofing. 

2.3 AUXILIARY MATERIALS 

A. General:  Furnish auxiliary materials recommended by waterproofing manufacturer for intended 
use and compatible with sheet waterproofing. 
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B. Primer:  Liquid waterborne primer recommended for substrate by sheet-waterproofing material 
manufacturer. 

C. Surface Conditioner:  Liquid, waterborne surface conditioner recommended for substrate by 
sheet-waterproofing material manufacturer. 

D. Liquid Membrane:  Elastomeric, two-component liquid, cold fluid applied, of trowel grade or 
low viscosity. 

E. Substrate Patching Membrane:  Low-viscosity, two-component, modified asphalt coating. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with 
requirements and other conditions affecting performance of the waterproofing. 
1. Verify that concrete has cured and aged for minimum time period recommended in 

writing by waterproofing manufacturer. 
2. Verify that substrate is visibly dry and within the moisture limits recommended in writing 

by manufacturer.  Test for capillary moisture by plastic sheet method according to 
ASTM D 4263. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 SURFACE PREPARATION 

A. Clean, prepare, and treat substrates according to manufacturer's written instructions.  Provide 
clean, dust-free, and dry substrates for waterproofing application. 

B. Mask off adjoining surfaces not receiving waterproofing to prevent spillage and overspray 
affecting other construction. 

C. Remove grease, oil, bitumen, form-release agents, paints, curing compounds, and other 
penetrating contaminants or film-forming coatings from concrete. 

D. Remove fins, ridges, mortar, and other projections and fill honeycomb, aggregate pockets, 
holes, and other voids. 

E. Prepare, fill, prime, and treat joints and cracks in substrates.  Remove dust and dirt from joints 
and cracks according to ASTM D 4258. 

F. Bridge and cover isolation joints, expansion joints and discontinuous deck-to-wall and deck-to-
deck joints with overlapping sheet strips of widths according to manufacturer's written 
instructions. 
1. Invert and loosely lay first sheet strip over center of joint.  Firmly adhere second sheet 

strip to first and overlap to substrate. 
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G. Corners:  Prepare, prime, and treat inside and outside corners according to ASTM D 6135. 
1. Install membrane strips centered over vertical inside corners.  Install 3/4-inch (19-mm) 

fillets of liquid membrane on horizontal inside corners and as follows: 
a. At footing-to-wall intersections, extend liquid membrane in each direction from 

corner or install membrane strip centered over corner. 

H. Prepare, treat, and seal vertical and horizontal surfaces at terminations and penetrations through 
waterproofing and at drains and protrusions according to ASTM D 6135. 

3.3 MODIFIED BITUMINOUS SHEET-WATERPROOFING APPLICATION 

A. Install modified bituminous sheets according to waterproofing manufacturer's written 
instructions and recommendations in ASTM D 6135. 

B. Apply primer to substrates at required rate and allow it to dry.  Limit priming to areas that will 
be covered by sheet waterproofing in same day.  Reprime areas exposed for more than 24 hours. 

C. Apply and firmly adhere sheets over area to receive waterproofing.  Accurately align sheets and 
maintain uniform 2-1/2-inch- (64-mm-) minimum lap widths and end laps.  Overlap and seal 
seams, and stagger end laps to ensure watertight installation. 
1. When ambient and substrate temperatures range between 25 and 40 deg F (minus 4 and 

plus 5 deg C), install self-adhering, modified bituminous sheets produced for low-
temperature application.  Do not use low-temperature sheets if ambient or substrate 
temperature is higher than 60 deg F (16 deg C). 

D. Apply continuous sheets over already-installed sheet strips, bridging substrate cracks, 
construction, and contraction joints. 

E. Seal edges of sheet-waterproofing terminations with mastic. 

F. Install sheet-waterproofing and auxiliary materials to tie into adjacent waterproofing. 

G. Repair tears, voids, and lapped seams in waterproofing not complying with requirements.  Slit 
and flatten fishmouths and blisters.  Patch with sheet waterproofing extending 6 inches (150 
mm) beyond repaired areas in all directions. 

3.4 PROTECTION, REPAIR, AND CLEANING 

A. Do not permit foot or vehicular traffic on unprotected membrane. 
B. Protect waterproofing from damage and wear during remainder of construction period. 
C. Correct deficiencies in or remove waterproofing that does not comply with requirements; repair 

substrates, reapply waterproofing, and repair sheet flashings. 
D. Clean spillage and soiling from adjacent construction using cleaning agents and procedures 

recommended by manufacturer of affected construction. 

END OF SECTION 071326 
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SECTION 079200 - JOINT SEALANTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 
1. Silicone joint sealants. 
2. Polysulfide joint sealants. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each joint-sealant product indicated. 

B. Samples for Verification:  For each kind and color of joint sealant required, provide Samples 
with joint sealants in 1/2-inch- (13-mm-) wide joints formed between two 6-inch- (150-mm-) 
long strips of material matching the appearance of exposed surfaces adjacent to joint sealants. 

1.4 PROJECT CONDITIONS 

A. Do not proceed with installation of joint sealants under the following conditions: 
1. When ambient and substrate temperature conditions are outside limits permitted by joint-

sealant manufacturer or are below 40 deg F (5 deg C). 
2. When joint substrates are wet. 
3. Where joint widths are less than those allowed by joint-sealant manufacturer for 

applications indicated. 
4. Where contaminants capable of interfering with adhesion have not yet been removed 

from joint substrates. 

1.5 WARRANTY 

A. Special Installer's Warranty:  Manufacturer's standard form in which Installer agrees to repair or 
replace joint sealants that do not comply with performance and other requirements specified in 
this Section within specified warranty period. 
1. Warranty Period:  Two years from date of Substantial Completion. 

B. Special Manufacturer's Warranty:  Manufacturer's standard form in which joint-sealant 
manufacturer agrees to furnish joint sealants to repair or replace those that do not comply with 
performance and other requirements specified in this Section within specified warranty period. 
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1. Warranty Period:  Two years from date of Substantial Completion. 

C. Special warranties specified in this article exclude deterioration or failure of joint sealants from 
the following: 
1. Movement of the structure caused by structural settlement or errors attributable to design 

or construction resulting in stresses on the sealant exceeding sealant manufacturer's 
written specifications for sealant elongation and compression. 

2. Disintegration of joint substrates from natural causes exceeding design specifications. 
3. Mechanical damage caused by individuals, tools, or other outside agents. 
4. Changes in sealant appearance caused by accumulation of dirt or other atmospheric 

contaminants. 

PART 2 - PRODUCTS 

2.1 MATERIALS, GENERAL 

A. Compatibility:  Provide joint sealants, backings, and other related materials that are compatible 
with one another and with joint substrates under conditions of service and application, as 
demonstrated by joint-sealant manufacturer, based on testing and field experience. 

B. Liquid-Applied Joint Sealants:  Comply with ASTM C 920 and other requirements indicated for 
each liquid-applied joint sealant specified, including those referencing ASTM C 920 
classifications for type, grade, class, and uses related to exposure and joint substrates. 

C. Colors of Exposed Joint Sealants:  As selected by Architect from manufacturer's full range. 

2.2 SILICONE JOINT SEALANTS 

A. Single-Component, Nonsag, Neutral-Curing Silicone Joint Sealant:  ASTM C 920, Type S, 
Grade NS, Class 100/50, for Use NT. 
1. Products:  Subject to compliance with requirements, provide one of the following: 

a. Dow Corning Corporation; 790. 
b. GE Advanced Materials  - Silicones; SilPruf LM SCS2700. 
c. Pecora Corporation; 890. 
d. Sika Corporation, Construction Products Division; SikaSil-C990. 
e. Tremco Incorporated; Spectrem 1. 

B. Mildew-Resistant, Single-Component, Acid-Curing Silicone Joint Sealant:  ASTM C 920, 
Type S, Grade NS, Class 25, for Use NT. 
1. Products:  Subject to compliance with requirements, provide one of the following: 

a. BASF Building Systems; Omniplus. 
b. Dow Corning Corporation; 786 Mildew Resistant. 
c. GE Advanced Materials  - Silicones; Sanitary SCS1700. 
d. May National Associates, Inc.; Bondaflex Sil 100 WF. 
e. Tremco Incorporated; Tremsil 200 Sanitary. 
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2.3 POLYSULFIDE JOINT SEALANTS 

A. Multicomponent, Nonsag, Polysulfide Joint Sealant:  ASTM C 920, Type M, Grade NS, 
Class 25, for Use NT. 
1. Products:  Subject to compliance with requirements, provide one of the following: 

a. BASF Building Systems; Sonolastic Polysulfide Sealant. 
b. Pecora Corporation; Synthacalk GC-2+. 
c. W. R. Meadows, Inc.; Deck-O-Seal Gun Grade. 

2.4 JOINT SEALANT BACKING 

A. General:  Provide sealant backings of material that are nonstaining; are compatible with joint 
substrates, sealants, primers, and other joint fillers; and are approved for applications indicated 
by sealant manufacturer based on field experience and laboratory testing. 

B. Cylindrical Sealant Backings:  ASTM C 1330, Type C (closed-cell material with a surface 
skin), and of size and density to control sealant depth and otherwise contribute to producing 
optimum sealant performance. 

C. Bond-Breaker Tape:  Polyethylene tape or other plastic tape recommended by sealant 
manufacturer for preventing sealant from adhering to rigid, inflexible joint-filler materials or 
joint surfaces at back of joint.  Provide self-adhesive tape where applicable. 

2.5 MISCELLANEOUS MATERIALS 

A. Primer:  Material recommended by joint-sealant manufacturer where required for adhesion of 
sealant to joint substrates indicated, as determined from preconstruction joint-sealant-substrate 
tests and field tests. 

B. Cleaners for Nonporous Surfaces:  Chemical cleaners acceptable to manufacturers of sealants 
and sealant backing materials, free of oily residues or other substances capable of staining or 
harming joint substrates and adjacent nonporous surfaces in any way, and formulated to 
promote optimum adhesion of sealants to joint substrates. 

C. Masking Tape:  Nonstaining, nonabsorbent material compatible with joint sealants and surfaces 
adjacent to joints. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with 
requirements for joint configuration, installation tolerances, and other conditions affecting joint-
sealant performance. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

http://www.specagent.com/LookUp/?ulid=5348&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456801403&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456801405&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456801406&mf=04&src=wd
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3.2 PREPARATION 

A. Surface Cleaning of Joints:  Clean out joints immediately before installing joint sealants to 
comply with joint-sealant manufacturer's written instructions and the following requirements: 

1. Remove all foreign material from joint substrates that could interfere with adhesion of 
joint sealant, including dust, paints (except for permanent, protective coatings tested and 
approved for sealant adhesion and compatibility by sealant manufacturer), old joint 
sealants, oil, grease, waterproofing, water repellents, water, surface dirt, and frost. 

2. Clean porous joint substrate surfaces by brushing, grinding, mechanical abrading, or a 
combination of these methods to produce a clean, sound substrate capable of developing 
optimum bond with joint sealants.  Remove loose particles remaining after cleaning 
operations above by vacuuming or blowing out joints with oil-free compressed air.  
Porous joint substrates include the following: 
a. Concrete. 
b. Masonry. 
c. Unglazed surfaces of ceramic tile. 
d. Exterior insulation and finish systems. 

3. Remove laitance and form-release agents from concrete. 

4. Clean nonporous joint substrate surfaces with chemical cleaners or other means that do 
not stain, harm substrates, or leave residues capable of interfering with adhesion of joint 
sealants.   

5. Joint Priming:  Prime joint substrates where recommended by joint-sealant manufacturer 
or as indicated by preconstruction joint-sealant-substrate tests or prior experience.  Apply 
primer to comply with joint-sealant manufacturer's written instructions.  Confine primers 
to areas of joint-sealant bond; do not allow spillage or migration onto adjoining surfaces. 

B. Masking Tape:  Use masking tape where required to prevent contact of sealant or primer with 
adjoining surfaces that otherwise would be permanently stained or damaged by such contact or 
by cleaning methods required to remove sealant smears.  Remove tape immediately after tooling 
without disturbing joint seal. 

3.3 INSTALLATION OF JOINT SEALANTS 

A. General:  Comply with joint-sealant manufacturer's written installation instructions for products 
and applications indicated, unless more stringent requirements apply. 

B. Sealant Installation Standard:  Comply with recommendations in ASTM C 1193 for use of joint 
sealants as applicable to materials, applications, and conditions indicated. 

C. Install sealant backings of kind indicated to support sealants during application and at position 
required to produce cross-sectional shapes and depths of installed sealants relative to joint 
widths that allow optimum sealant movement capability. 
1. Do not leave gaps between ends of sealant backings. 
2. Do not stretch, twist, puncture, or tear sealant backings. 
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3. Remove absorbent sealant backings that have become wet before sealant application and 
replace them with dry materials. 

D. Install bond-breaker tape behind sealants where sealant backings are not used between sealants 
and backs of joints. 

E. Install sealants using proven techniques that comply with the following and at the same time 
backings are installed: 
1. Place sealants so they directly contact and fully wet joint substrates. 
2. Completely fill recesses in each joint configuration. 
3. Produce uniform, cross-sectional shapes and depths relative to joint widths that allow 

optimum sealant movement capability. 

F. Tooling of Nonsag Sealants:  Immediately after sealant application and before skinning or 
curing begins, tool sealants according to requirements specified in subparagraphs below to form 
smooth, uniform beads of configuration indicated; to eliminate air pockets; and to ensure 
contact and adhesion of sealant with sides of joint. 
1. Remove excess sealant from surfaces adjacent to joints. 
2. Use tooling agents that are approved in writing by sealant manufacturer and that do not 

discolor sealants or adjacent surfaces. 
3. Provide concave joint profile per Figure 8A in ASTM C 1193, unless otherwise 

indicated. 
4. Provide flush joint profile where indicated per Figure 8B in ASTM C 1193. 

G. Installation of Preformed Silicone-Sealant System:  Comply with the following requirements: 
1. Apply masking tape to each side of joint, outside of area to be covered by sealant system. 
2. Apply silicone sealant to each side of joint to produce a bead of size complying with 

preformed silicone-sealant system manufacturer's written instructions and covering a 
bonding area of not less than 3/8 inch (10 mm).  Hold edge of sealant bead 1/4 inch (6 
mm) inside masking tape. 

3. Within 10 minutes of sealant application, press silicone extrusion into sealant to wet 
extrusion and substrate.  Use a roller to apply consistent pressure and ensure uniform 
contact between sealant and both extrusion and substrate. 

3.4 CLEANING 

A. Clean off excess sealant or sealant smears adjacent to joints as the Work progresses by methods 
and with cleaning materials approved in writing by manufacturers of joint sealants and of 
products in which joints occur. 

3.5 PROTECTION 

A. Protect joint sealants during and after curing period from contact with contaminating substances 
and from damage resulting from construction operations or other causes so sealants are without 
deterioration or damage at time of Substantial Completion.  If, despite such protection, damage 
or deterioration occurs, cut out and remove damaged or deteriorated joint sealants immediately 
so installations with repaired areas are indistinguishable from original work. 



University of South Carolina  Architect’s Project No. 15.181.00 
Carolina Softball Stadium – Waterproof Repairs   Project No. 50002949 
BID SET  10/05/16 
 

JOINT SEALANTS 079200 - 6 

3.6 JOINT-SEALANT SCHEDULE 

A. Joint-Sealant Application:  Exterior joints in horizontal traffic surfaces JS-1. 

1. Joint Locations: 
a. Control and expansion joints in brick pavers. 
b. Isolation and contraction joints in cast-in-place concrete slabs. 
c. Joints between different materials listed above. 
d. Other joints as indicated. 

2. Polysulfide Joint Sealant:  Multicomponent, nonsag, traffic grade. 
3. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors. 

B. Joint-Sealant Application:  Exterior joints in vertical surfaces and horizontal nontraffic surfaces 
JS-2. 

1. Joint Locations: 
a. Construction joints in cast-in-place concrete. 
b. Joints between cast stone units. 
c. Control and expansion joints in unit masonry. 
d. Joints in glass unit masonry assemblies. 
e. Joints between metal panels. 
f. Joints between different materials listed above. 
g. Perimeter joints between materials listed above and frames of doors, windows, and 

louvers. 
h. Control and expansion joints in ceilings and other overhead surfaces. 
i. Other joints as indicated. 

2. Silicone Joint Sealant:  Single component, nonsag, neutral curing, Class 100/50. 
3. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors. 

C. Joint-Sealant Application:  Interior joints in vertical surfaces and horizontal nontraffic surfaces 
JS-3. 

1. Joint Locations: 
a. Control and expansion joints on exposed interior surfaces. 
b. Perimeter joints of exterior openings where indicated. 
c. Interior joints between materials such as CMU and Drywall. 
d. Other joints as indicated. 

2. Silicone Joint Sealant:  Single component, nonsag, neutral curing, Class 100/50. 
3. Joint-Sealant Color:  As selected by Architect from manufacturer's full range of colors. 

END OF SECTION 079200 
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SECTION 079513 - EXTERIOR EXPANSION JOINT ASSEMBLIES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes exterior building expansion joint assemblies. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 
1. Include construction details, material descriptions, dimensions of individual components 

and profiles, and finishes for expansion joint assemblies. 

B. Shop Drawings: For each expansion joint assembly. 
1. Include plans, elevations, sections, details, splices, attachments to other work, and line 

diagrams showing entire route of each expansion joint. 
2. Where expansion joint assemblies change planes, provide isometric or clearly detailed 

drawing depicting how components interconnect. 

C. Samples: For each exposed expansion joint assembly and for each color and texture specified, 
full width by 6 inches (150 mm) long in size. 

1.4 Quality Assurance 

A. Manufacturer: Shall be ISO-9001:2008, RC14001:2008 certified and shall provide written 
confirmation that a formal Quality Management System and Quality Processes have been 
adopted in the areas of, (but not limited to) engineering, manufacturing, quality control and 
customer service for all processes, products and their components. Alternate manufacturers will 
be considered provided they submit written proof that they are ISO 9001:2008, RC14001:2008 
certified prior to the project bid date. Manufacturers in the process of obtaining certification will 
not be considered. 

B. Warranty: The expansion control system shall be warranted when installed by the 
manufacturer’s factory trained installer. Installation shall be in strict accordance with 
manufacturer’s technical specifications, details, installation instructions and general procedures 
in effect for normal intended usage and suitable applications under specific design movements 
and loading conditions. 
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C. Manufacturer: Shall have a minimum ten (10) years experience specializing in the design and 
manufacture of expansion control systems.  

D. Products: Expansion control systems shall be installed with manufacturer’s blockout repair and 
infill materials. 

E. Application: The specified expansion control system(s) shall be installed by the manufacturer’s 
factory trained installer.   

PART 2 - PRODUCTS 

2.1 ASSEMBLY DESCRIPTION 

A. The expansion joint system shall be a complete system designed by the manufacturer to 
withstand structural movement and harsh environmental conditions. The system consists of a 
preformed neoprene profile, installed using the same dimensions as the joint gap at mid-range 
temperature, bonded with a two-component epoxy adhesive, and pressurized during the 
adhesive cure time. It shall be installed by an Installer approved by the Manufacturer. In 
addition, it shall be designed for application on the specified type of surface indicated on the 
project drawings. 

B. Furnish units in longest practicable lengths to minimize field splicing. 

C. Include factory-fabricated closure materials and transition pieces, , corners, curbs, cross-
connections, and other accessories as required to provide continuous expansion joint 
assemblies. 

2.2 EXTERIOR EXPANSION JOINT 

A. Exterior Elastomeric-Seal Joint Assembly: Assembly consisting of elastomeric seal bonded to 
adjacent surfaces with epoxy. 
1. Manufacturers: Subject to compliance with requirements, provide products by the 

following: 
a. Watson Bowman Acme Corp. – Jeene – Parking Series joint, Model “25FW”.  
b. Alternate manufacturers and their products will be considered, provided they meet 

the design concept and are produced of materials that are equal to or superior to 
those called for in the base product specification. 

2. Application:  Wall to wall. 
3. Installation:  Surface-mounted. 

B. Components and Materials 
1. Profile - Polychloroprene (neoprene) elastomer, pre-formed by extrusion and vulcanized 

into its definitive shape. 
a. Joint width: 1” wide 
b. Color:  Black. 

 
2. Profile Properties:  The profile shall have the following properties: 

a. Tensile Strength, min:     ASTM D-412, 2000 psi (13.8 MPa) 

http://www.specagent.com/Lookup?ulid=12163
http://www.specagent.com/Lookup?uid=123457017383
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b. Elongation at Break, min:     ASTM D-412, 250% 
c. Hardness, Shore A:      ASTM D-2240, 65 +/- 5 
d. Oven Aging, 70hrs at 212ºF 

1) Tensile Strength, max loss   ASTM D-573, 20% 
2) Elongation at Break, max loss  ASTM D-573, 20% 
3) Change in Hardness    ASTM D-573, 0-10 points 

e. Oil Swell, 70hrs at 212ºF 
1) Weight Change, max    ASTM D-471, 45% 

f. Ozone Resistance, 70hrs at 104ºF   ASTM D-1149, No Cracking 
g. Low Temperature Stiffing, 7 days at 14F 

1) Change in Hardness    ASTM D-2240 
 

3. Adhesive - Two-component, thixotropic, epoxy-based adhesive, which is mixed at the job 
site.  The adhesive shall have the following properties: 
a. Tensile Strength:       ASTM D-638, 3,500 to 4000 psi min. 
b. Axial Strength:       ASTM D-695, 8,000 psi 
c. Pot Life         ASTM D-2471, 40 minutes min @77°F 
d. Flash Point        ASTM D-56, > 150°F 
e. Tensile Strength, 24 hr.     ASTM D-638, 3,000 psi min. 
f. Axial Compression, 24 hr.    ASTM D-695, 6,500 psi 

Note: If the ambient air temperature is between 40ºF and 60ºF, an alternate cold 
weather epoxy shall be utilized 

4. Pressurization is done through a valve with cap system. The profile is pressurized during 
installation and curing time of adhesive to assure complete bonding throughout 
gap/profile surfaces. Air pressure will bleed itself with time or air valve can be released at 
any time after 24 hours of installation. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine surfaces where expansion joint assemblies will be installed for installation tolerances 
and other conditions affecting performance of the Work. 

B. Notify Architect where discrepancies occur that will affect proper expansion joint assembly 
installation and performance. 

C. Proceed with installation only after unsatisfactory conditions have been corrected and the 
adjacent construction is accepted by the expansion joint assembly certified installer. 

3.2 PREPARATION 

A. Prepare substrates according to expansion joint assembly manufacturer's written instructions. 

B. All foreign materials must be totally removed from the gap.  The heads must first be cleaned out 
by disc grinding or sandblasting and then vacuumed or blown with dry, oil free, compressed air 
before the two component epoxy adhesive is mixed and applied. 
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C. Coordinate and furnish anchorages, setting drawings, and instructions for installing expansion 
joint assemblies.   

3.3 INSTALLATION 

A. Comply with manufacturer's written instructions for storing, handling, and installing expansion 
joint assemblies and materials unless more stringent requirements are indicated. 

B. Expansion joint system is to be installed in strict accordance with the manufacturer’s 
instructions by Approved Installers or under the supervision of the Manufacturer’s Certified 
Technicians. 

C. Non durable and unsound concrete at the joint gap edge must be removed and the concrete must 
be totally repaired per the joint manufacturer.  All cracks shall be repaired. 

D. The profile shall be cut to the correct length of the appropriate gap for installation, without 
pulling or exerting excess tension. 

E. Seal both ends of the profile (air tight) and install air valve.  Inflate profile to assure there are no 
leaks in the profile.  Deflate before installation. 

F. Clean and abrade sides of profile per the manufacturer’s instruction. 

G. Mix adhesive according to manufacturer’s directions only after all preparation of gap and 
profile are complete. 

H. Apply adhesive to the inner gap walls in an even manner.  In the same even fashion, apply 
adhesive to outer rigid sidewalls of profile. 

I. Profile should be gradually inserted into the gap, without stress or compression.  The installer 
should maintain the profile at the depth desired, by hand or by any convenient means.  Clean 
away excess adhesive. 

J. Pressurization should be done through the air valve with a heavy pump.  Pressurization should 
be applied slowly so as not to cause the joint to squeeze adhesive out of the flanges on the sides 
of the joint. 

K. J. Clean all excess adhesive around the edges and top of the joint with a trowel or scraping tool. 

L. Allow epoxy adhesive to cure (usually 24 hours) and remove valve to bleed off air pressure. 

3.4 PROTECTION 

A. Protect the installation from damage by work of other Sections. 

END OF SECTION 079513 
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SECTION 087100 - DOOR HARDWARE 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes: 
1. Mechanical door hardware for the following: 

a. Thresholds for Existing Swinging Doors. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For each type of product indicated.  Include construction and installation details, 
material descriptions, dimensions of individual components and profiles, and finishes. 

1.4 QUALITY ASSURANCE 

A. Accessibility Requirements:  For door hardware on doors in an accessible route, comply with 
the U.S. Architectural & Transportation Barriers Compliance Board's ADA-ABA Accessibility 
Guidelines and ICC/ANSI A117.1. 
1. Bevel raised thresholds with a slope of not more than 1:2.  Provide thresholds not more 

than 1/2 inch (13 mm) high. 

1.5 COORDINATION 

A. Existing Openings:  Where hardware components are scheduled for application to existing 
construction or where modifications to existing door hardware are required, field verify existing 
conditions and coordinate installation of door hardware to suit opening conditions and to 
provide proper door operation. 

1.6 WARRANTY 

A. Special Warranty:  Manufacturer's standard form in which manufacturer agrees to repair or 
replace components of door hardware that fail in materials or workmanship within specified 
warranty period. 
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PART 2 - PRODUCTS 

2.1 THRESHOLDS 

A. Thresholds:  BHMA A156.21; fabricated to full width of opening indicated. 
1. Manufacturers:  Subject to compliance with requirements, available manufacturers 

offering products that may be incorporated into the Work include, but are not 
limited to, the following: 

2. Basis-of-Design Product:  Subject to compliance with requirements, provide product 
indicated  or comparable product by one of the following: 
a. National Guard Products. 
b. Pemko Manufacturing Co.; an ASSA ABLOY Group company. 
c. Rixson Specialty Door Controls; an ASSA ABLOY Group company. 

3. Comply with Accessibility requirements. 
4. Finish: Mill Finish 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine doors and frames, with Installer present, for compliance with requirements for 
installation tolerances, labeled fire-rated door assembly construction, wall and floor 
construction, and other conditions affecting performance. 

3.2 INSTALLATION 

A. Install each door hardware item to comply with manufacturer's written instructions.  Where 
cutting and fitting are required to install door hardware onto or into surfaces that are later to be 
painted or finished in another way, coordinate removal, storage, and reinstallation of surface 
protective trim units with finishing.  Do not install surface-mounted items until finishes have 
been completed on substrates involved. 
1. Set units level, plumb, and true to line and location.  Adjust and reinforce attachment 

substrates as necessary for proper installation and operation. 
2. Drill and countersink units that are not factory prepared for anchorage fasteners.  Space 

fasteners and anchors according to industry standards. 

B. Thresholds:  Set thresholds for exterior doors and other doors indicated in full bed of sealant 
complying with requirements specified in Section 079200 "Joint Sealants." 
1. Provide continuous rear and end damns at each location. 
2. Thresholds shall extend from edge to edge within the masonry opening, notch around 

door frame as necessary. 

http://www.specagent.com/LookUp/?ulid=111&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456790722&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456814006&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456814011&mf=04&src=wd
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3.3 ADJUSTING 

A. Initial Adjustment:  Adjust and check each operating item of door hardware and each door to 
ensure proper operation or function of every unit.  Replace units that cannot be adjusted to 
operate as intended.  Adjust door control devices to compensate for final operation of heating 
and ventilating equipment and to comply with referenced accessibility requirements. 
1. Door Closers:  Adjust sweep period to comply with accessibility requirements and 

requirements of authorities having jurisdiction. 

3.4 CLEANING AND PROTECTION 

A. Clean adjacent surfaces soiled by door hardware installation. 

B. Clean operating items as necessary to restore proper function and finish. 

END OF SECTION 087100 
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	15.181.00 05c 012900 fl - payment procedures.pdf
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements necessary to prepare and process Applications for Payment.
	B. Related Requirements:
	1. Section 012600 "Contract Modification Procedures" for administrative procedures for handling changes to the Contract.


	1.3 DEFINITIONS
	A. Schedule of Values: A statement furnished by Contractor allocating portions of the Contract Sum to various portions of the Work and used as the basis for reviewing Contractor's Applications for Payment.

	1.4 SCHEDULE OF VALUES
	A. Coordination: Coordinate preparation of the schedule of values with preparation of Contractor's construction schedule.
	1. Coordinate line items in the schedule of values with other required administrative forms and schedules, including the following:
	a. Application for Payment forms with continuation sheets.
	b. Submittal schedule.
	c. Items required to be indicated as separate activities in Contractor's construction schedule.

	2. Submit the schedule of values to Architect at earliest possible date, but no later than seven days before the date scheduled for submittal of initial Applications for Payment.

	B. Format and Content: Use Project Manual table of contents as a guide to establish line items for the schedule of values. Provide at least one line item for each Specification Section.
	1. Identification: Include the following Project identification on the schedule of values:
	a. Project name and location.
	b. Name of Architect.
	c. Architect's project number.
	d. Contractor's name and address.
	e. Date of submittal.

	2. Arrange schedule of values consistent with format of AIA Document G703.
	3. Arrange the schedule of values in tabular form with separate columns to indicate the following for each item listed:
	a. Related Specification Section or Division.
	b. Description of the Work.
	c. Name of subcontractor.
	d. Name of manufacturer or fabricator.
	e. Name of supplier.
	f. Change Orders (numbers) that affect value.
	g. Dollar value of the following, as a percentage of the Contract Sum to nearest one-hundredth percent, adjusted to total 100 percent.
	1) Labor.
	2) Materials.
	3) Equipment.


	4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued evaluation of Applications for Payment and progress reports. Coordinate with Project Manual table of contents. Provide multiple line items for principal subcontract am...
	a. Include separate line items under Contractor and principal subcontracts for Project closeout requirements in an amount totaling five percent of the Contract Sum and subcontract amount.

	5. Round amounts to nearest whole dollar; total shall equal the Contract Sum.
	6. Provide a separate line item in the schedule of values for each part of the Work where Applications for Payment may include materials or equipment purchased or fabricated and stored, but not yet installed.
	a. Differentiate between items stored on-site and items stored off-site. If required, include evidence of insurance.

	7. Provide separate line items in the schedule of values for initial cost of materials, for each subsequent stage of completion, and for total installed value of that part of the Work.
	8. Each item in the schedule of values and Applications for Payment shall be complete. Include total cost and proportionate share of general overhead and profit for each item.
	a. Temporary facilities and other major cost items that are not direct cost of actual work-in-place may be shown either as separate line items in the schedule of values or distributed as general overhead expense, at Contractor's option.

	9. Schedule Updating: Update and resubmit the schedule of values before the next Applications for Payment when Change Orders or Construction Change Directives result in a change in the Contract Sum.


	1.5 APPLICATIONS FOR PAYMENT
	A. Each Application for Payment following the initial Application for Payment shall be consistent with previous applications and payments as certified by Architect and paid for by Owner.
	1. Initial Application for Payment, Application for Payment at time of Substantial Completion, and final Application for Payment involve additional requirements.

	B. Payment Application Times: The date for each progress payment is indicated in the Agreement between Owner and Contractor. The period of construction work covered by each Application for Payment is the period indicated in the Agreement.
	C. Application for Payment Forms: Use AIA Document G702 and AIA Document G703 as form for Applications for Payment.
	D. Application Preparation: Complete every entry on form. Notarize and execute by a person authorized to sign legal documents on behalf of Contractor. Architect will return incomplete applications without action.
	1. Entries shall match data on the schedule of values and Contractor's construction schedule. Use updated schedules if revisions were made.
	2. Include amounts for work completed following previous Application for Payment, whether or not payment has been received. Include only amounts for work completed at time of Application for Payment.
	3. Include amounts of Change Orders and Construction Change Directives issued before last day of construction period covered by application.
	4. Indicate separate amounts for work being carried out under Owner-requested project acceleration.

	E. Stored Materials: Include in Application for Payment amounts applied for materials or equipment purchased or fabricated and stored, but not yet installed. Differentiate between items stored on-site and items stored off-site.
	1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of surety to payment, for stored materials.
	2. Provide supporting documentation that verifies amount requested, such as paid invoices. Match amount requested with amounts indicated on documentation; do not include overhead and profit on stored materials.
	3. Provide summary documentation for stored materials indicating the following:
	a. Value of materials previously stored and remaining stored as of date of previous Applications for Payment.
	b. Value of previously stored materials put in place after date of previous Application for Payment and on or before date of current Application for Payment.
	c. Value of materials stored since date of previous Application for Payment and remaining stored as of date of current Application for Payment.


	F. Transmittal: Submit three signed and notarized original copies of each Application for Payment to Architect by a method ensuring receipt within 24 hours. One copy shall include waivers of lien and similar attachments if required.
	1. Transmit each copy with a transmittal form listing attachments and recording appropriate information about application.

	G. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's lien from entities lawfully entitled to file a mechanic's lien arising out of the Contract and related to the Work covered by the payment.
	1. Submit partial waivers on each item for amount requested in previous application, after deduction for retainage, on each item.
	2. When an application shows completion of an item, submit conditional final or full waivers.
	3. Owner reserves the right to designate which entities involved in the Work must submit waivers.
	4. Waiver Forms: Submit executed waivers of lien on forms acceptable to Owner.

	H. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's liens from subcontractors, sub-subcontractors, and suppliers for construction period covered by the previous application.
	1. Submit partial waivers on each item for amount requested in previous application, after deduction for retainage, on each item.
	2. When an application shows completion of an item, submit conditional final or full waivers.
	3. Owner reserves the right to designate which entities involved in the Work must submit waivers.
	4. Submit final Application for Payment with or preceded by conditional final waivers from every entity involved with performance of the Work covered by the application who is lawfully entitled to a lien.
	5. Waiver Forms: Submit executed waivers of lien on forms, acceptable to Owner.

	I. Initial Application for Payment: Administrative actions and submittals that must precede or coincide with submittal of first Application for Payment include the following:
	1. List of subcontractors.
	2. Schedule of values.
	3. Sustainable design submittal for project materials cost data.
	4. Contractor's construction schedule (preliminary if not final).
	5. Products list (preliminary if not final).
	6. Sustainable design action plans.
	7. Schedule of unit prices.
	8. Submittal schedule (preliminary if not final).
	9. List of Contractor's staff assignments.
	10. List of Contractor's principal consultants.
	11. Copies of building permits.
	12. Copies of authorizations and licenses from authorities having jurisdiction for performance of the Work.
	13. Initial progress report.
	14. Report of preconstruction conference.
	15. Performance and payment bonds.
	16. Data needed to acquire Owner's insurance.

	J. Application for Payment at Substantial Completion: After Architect issues the Certificate of Substantial Completion, submit an Application for Payment showing 100 percent completion for portion of the Work claimed as substantially complete.
	1. Include documentation supporting claim that the Work is substantially complete and a statement showing an accounting of changes to the Contract Sum.
	2. This application shall reflect Certificate(s) of Substantial Completion issued previously for Owner occupancy of designated portions of the Work.

	K. Final Payment Application: After completing Project closeout requirements, submit final Application for Payment with releases and supporting documentation not previously submitted and accepted, including, but not limited, to the following:
	1. Evidence of completion of Project closeout requirements.
	2. Insurance certificates for products and completed operations where required and proof that taxes, fees, and similar obligations were paid.
	3. Updated final statement, accounting for final changes to the Contract Sum.
	4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims."
	5. AIA Document G706A, "Contractor's Affidavit of Release of Liens."
	6. AIA Document G707, "Consent of Surety to Final Payment."
	7. Evidence that claims have been settled.
	8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of date of Substantial Completion or when Owner took possession of and assumed responsibility for corresponding elements of the Work.
	9. Final liquidated damages settlement statement.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)




