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SE-310  
INVITATION  FOR  CONSTRUCTION  SERVICES  
  

PROJECT NAME: Smith Labs Lighting Replacement  

PROJECT NUMBER: H34-I369  

PROJECT LOCATION: Horace C. Smith Science Building, 160 Gramling Drive, Spartanburg, SC 29303  
  

BID SECURITY REQUIRED? Yes   No   NOTE: Contractor may be subject to a performance  

PERFORMANCE BOND REQUIRED? Yes   No   appraisal at the close of the project. 

PAYMENT BOND REQUIRED? Yes   No   CONSTRUCTION COST RANGE: $ 56,000 – 69,000   

DESCRIPTION OF PROJECT: Replace existing fluorescent lighting fixtures with 0-10V dimmable L.E.D. type lighting fixtures and 
provide associated slide dimmers and dimmer control wiring in the Horace A. Smith Science Building located at the University of South 
Carolina’s Upstate Campus in Spartanburg, South Carolina. Bidders are responsible for obtaining all updates to bidding documents from 
USC purchasing website http://purchasing.sc.edu. See Facilities/Construction Solicitation and Awards. Small and minority business 
participation is encouraged.  

BIDDING DOCUMENTS/PLANS MAY BE OBTAINED FROM: http://purchasing.sc.edu  

PLAN DEPOSIT AMOUNT: $ $0.00  IS DEPOSIT REFUNDABLE  Yes   No   N/A   

Bidders must obtain Bidding Documents/Plans from the above listed source(s) to be listed as an official plan holder.  Only those Bidding Documents/Plans 
obtained from the above listed source(s) are official.  Bidders that rely on copies of Bidding Documents/Plans obtained from any other source do so at their 
own risk.  All written communications with official plan holders & bidders WILL     WILL NOT  be via email or website posting. 

IN ADDITION TO THE ABOVE OFFICIAL SOURCE(S), BIDDING DOCUMENTS/PLANS ARE ALSO AVAILABLE AT: 

N/A  

  
All questions & correspondence concerning this Invitation shall be addressed to the A/E. 

A/E NAME: Land Engineering Associates, LLC   

A/E CONTACT:Joe Land  

A/E ADDRESS: Street/PO Box:262 Sandhurst Road, Suite 101   

City: Columbia  State: SC  ZIP: 29210-       

EMAIL: Joe.Land.LEA@sc.rr.com  

TELEPHONE: (803)528-1437  FAX:        
  

AGENCY: University of South Carolina  

AGENCY PROJECT COORDINATOR: Aimee Rish  

ADDRESS: Street/PO Box:743 Greene St.  

City: Columbia  State: SC  ZIP: 29208-       

EMAIL: arish@fmc.sc.edu  

TELEPHONE: (803) 777-2261  FAX:  (803) 777-7334  
  

PRE-BID CONFERENCE: Yes   No   MANDATORY ATTENDANCE: Yes   No   

PRE-BID DATE: 5/18/2017  TIME: 10:00AM  PLACE: 155 American Way; Conf Rm 110; Spartanburg  

BID CLOSING DATE: 5/30/2017  TIME: 2PM  PLACE: 743 Greene St Conf Rm 057 Cola SC 29208  

BID DELIVERY ADDRESSES: 

HAND-DELIVERY: MAIL SERVICE: 

Attn: Aimee Rish "Bid Enclosed H34-I369"  Attn: Aimee Rish "Bid Enclosed H34-I369"  

743 Greene St.  743 Greene St.  

,Columbia, SC 29208  Columbia, SC 29208  

  

IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one) Yes   No   
  
 

APPROVED BY:  DATE:        
 (OSE Project Manager) 
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Bid Bond (2010 
Edition) 

 
 
 
 
 
 
 
 
 
 
 
 
 

Original AIA Document on file at the office of 
University of South Carolina 

743 Greene Street 
Columbia, South Carolina 29208 
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SE-330 
LUMP  SUM  BID  FORM 
Bidders shall submit bids on only Bid Form SE-330. 
  

BID SUBMITTED BY:         
(Bidder's Name) 

BID SUBMITTED TO:  University of South Carolina  
(Owner’s Name) 

FOR: PROJECT  NAME:  Smith Labs Lighting Replacement  

PROJECT  NUMBER:  H34-I369  

OFFER 

§ 1. In response to the Invitation for Construction Services and in compliance with the Instructions to Bidders for the above-

named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract with the 

Owner on the terms included in the Bidding Documents, and to perform all Work as specified or indicated in the 

Bidding Documents, for the prices and within the time frames indicated in this Bid and in accordance with the other 

terms and conditions of the Bidding Documents. 

§ 2. Pursuant to Section 11-35-3030(1) of the SC Code of Laws, as amended, Bidder has submitted Bid Security as follows 

in the amount and form required by the Bidding Documents: 

   Bid Bond with Power of Attorney    Electronic Bid Bond    Cashier's Check 

(Bidder check one) 

§ 3. Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the effects 

of said Addenda into this Bid: 

(Bidder, check all that apply.  Note, there may be more boxes than actual addenda.  Do not check boxes that do not apply) 

ADDENDA:   #1   #2   #3   #4   #5 

§ 4. Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing with the 

disposition of Bid Security.  Bidder agrees that this Bid, including all Bid Alternates, if any, may not be revoked or 

withdrawn after the opening of bids, and shall remain open for acceptance for a period of   60   Days following the Bid 

Date, or for such longer period of time that Bidder may agree to in writing upon request of the Owner.  

§ 5. Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories, appliances, 

warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary to complete 

the following items of construction work: 

§ 6.1 BASE BID WORK (as indicated in the Bidding Documents and generally described as follows):   Replace existing 

fluorescent lighting fixtures with 0-10V dimmable L.E.D. type lighting fixtures and provide associated slide dimmers 

and dimmer control wiring in the Horace A. Smith Science Building located at the University of South Carolina’s 

Upstate Campus in Spartanburg, South Carolina.  

$   , which sum is hereafter called the Base Bid. 

(Bidder to insert Base Bid Amount on line above) 
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SE-330 
LUMP  SUM  BID  FORM 

§ 7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), 
CHAPTER 35, TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED 
(See Instructions on the following page BF-2A) 

Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Classification work listed:

SUBCONTRACTOR 
CLASSIFICATION 

By License Classification 
and/or Subclassification 

(Completed by Owner) 

SUBCONTRACTOR'S 
PRIME CONTRACTOR'S 

NAME 
(Must be completed by Bidder) 

SUBCONTRACTOR'S 
PRIME CONTRACTOR'S 

SC LICENSE NUMBER 
(Requested, but not Required) 

BASE BID 

NONE   

        

        

        

        

        

 

 

 .
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SE-330 
LUMP  SUM  BID  FORM 

§ 8. LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER 

THAN SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY): 

Pursuant to instructions in the Invitation for Construction Services, if any, Bidder will provide to Owner upon the 

Owner’s request and within 24 hours of such request, a listing of manufacturers, material suppliers, and subcontractors, 

other than those listed in Section 7 above, that Bidder intends to use on the project.  Bidder acknowledges and agrees 

that this list is provided for purposes of determining responsibility and not pursuant to the subcontractor listing 

requirements of SC Code Ann § 11-35-3020(b)(i). 

§ 9. TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES 

a) CONTRACT TIME 

Bidder agrees that the Date of Commencement of the Work shall be established in a Notice to Proceed to be issued 

by the Owner.  Bidder agrees to substantially complete the Work within     75   Calendar Days 

from the Date of Commencement, subject to adjustments as provided in the Contract Documents. 

b) LIQUIDATED DAMAGES 

Bidder further agrees that from the compensation to be paid, the Owner shall retain as Liquidated Damages the 

amount of $    250.00   for each Calendar Day the actual construction time required to achieve 

Substantial Completion exceeds the specified or adjusted time for Substantial Completion as provided in the 

Contract Documents.  This amount is intended by the parties as the predetermined measure of compensation for 

actual damages, not as a penalty for nonperformance. 

§ 10. AGREEMENTS 

a) Bidder agrees that this bid is subject to the requirements of the laws of the State of South Carolina. 

b) Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be 

canceled for the convenience of, and without cost to, the State. 

c) Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be 

responsible for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the 

Project canceled for any reason prior to the issuance of the Notice to Proceed.  

§ 11. ELECTRONIC BID BOND 

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the 

Principal and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the AIA 

Document A310, Bid Bond, included in the Bidding Documents. 

 

ELECTRONIC BID BOND NUMBER:   

SIGNATURE AND TITLE:  
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LUMP  SUM  BID  FORM 

CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATION 

SC Contractor's License Number(s):  

Classification(s) & Limits:  

Subclassification(s) & Limits:  

 

 

By signing this Bid, the person signing reaffirms all representation and certification made by both 
the person signing and the Bidder, including without limitation, those appearing in Article 2 of the 
Instructions to Bidders, is expressly incorporated by reference. 

BIDDER’S LEGAL NAME:  

ADDRESS:  

  

TELEPHONE:  

EMAIL:  

 

 

SIGNATURE:  DATE:  

PRINT NAME:  

TITLE:  
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USC SUPPLEMENTAL GENERAL CONDITIONS 
FOR CONSTRUCTION PROJECTS 

 
WORK AREAS 
1. The Contractor shall maintain the job site in a safe manner at all times. This includes (but is not 

limited to) the provision and/or maintenance of lighting, fencing, barricades around obstructions, 
and safety and directional signage. 

 
2. Contractor’s employees shall take all reasonable means not to interrupt the flow of student traffic 

in building corridors, lobbies, stairs and exterior walks. All necessary and reasonable safety 
precautions shall be taken to prevent injury to building occupants while transporting materials and 
equipment through the work area. Providing safe, accessible, plywood-shielded pedestrian ways 
around construction may be required if a suitable alternative route is not available. 

 
3. At the beginning of the project, the USC Project Manager will establish the Contractor’s lay-down 

area. This area will also be used for the Contractor’s work vehicles. The lay-down area will be 
clearly identified to the contractor by the Project Manager, with a sketch or drawing provided to 
USC Parking Services. In turn, Parking Services will mark off this area with a sign containing the 
project name, Project Manager’s name, Contractor name and contact number, and end date. Where 
this area is subject to foot traffic, protective barriers will be provided as specified by the Project 
Manager. The area will be maintained in a neat and orderly fashion. 

 
4. Work vehicles parked in the lay down area (or designated parking areas) will be clearly marked and 

display a USC-furnished placard for identification. No personal vehicles will be allowed in this 
area, or in any areas surrounding the construction site. Personal vehicles must be parked in the 
perimeter parking lots or garages. Temporary parking permits can be obtained at the Contractor’s 
expense at the USC Parking Office located in the Pendleton Street parking garage. Refer to the 
CAMPUS VEHICLE EXPECTATIONS (below) for additional information. 

 
5. Contractor is responsible for removal of all debris from the site, and is required to provide the 

necessary dumpsters which will be emptied on a regular basis. Construction waste must not be 
placed in University dumpsters. The construction site must be thoroughly cleaned with all trash 
picked up and properly disposed of on a daily basis and the site must be left in a safe and sanitary 
condition each day. The University will inspect job sites regularly and will fine any contractor 
found to be in violation of this requirement an amount of up to $1,000 per violation. 

 
6. The Contractor shall be responsible for erosion and sediment control measures where ground 

disturbances are made. 
 
PROJECT FENCING 
7. All construction projects with exterior impacts shall have construction fencing at the perimeter. 

Fencing shall be 6’ chain link with black or green privacy fabric (80-90% blockage). For fence 
panels with footed stands, sandbag weights shall be placed on the inside of the fence. Ripped 
sandbags shall be replaced immediately. 

 
8. For projects with long fencing runs and/or high profile locations, decorative USC banners shall be 

used on top of privacy fabric; banners should be used at a ratio of one banner for every five fence 
panels. USC Project Manager will make arrangements for banner delivery for Contractor to hang. 

 
9. The use of plastic safety fencing is discouraged and shall only be used on a temporary basis (less 

than four weeks) where absolutely necessary. Safety fencing shall be a neon yellow-green, high- 
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visibility fencing equal to ‘Kryptonight’ by Tenax. Safety fencing shall be erected and maintained 
in a neat and orderly fashion throughout the project. 

 
10. Vehicles and all other equipment shall be contained within a fenced area if they are on site for more 

than 3 consecutive calendar days. 
 
BEHAVIOR 
11. Fraternization between Contractor’s employees and USC students, faculty or staff is strictly 

prohibited. 
 
12. USC will not tolerate rude, abusive or degrading behavior on the job site. Heckling and cat-calling 

directed toward students, faculty or staff or any other person on USC property is strictly prohibited. 
Any contractor whose employees violate this requirement will be assessed a fine of up to $500 per 
violation. 

 
13. Contractor’s employees must adhere to the University’s policy of maintaining a drug-free and 

tobacco-free campus. 
 
HAZARDOUS MATERIALS & SAFETY COMPLIANCE 
14. A USC Permit to Work must be signed prior to any work being performed by the general contractor 

or sub-contractor(s). 
 
15. The contractor will comply with all regulations set forth by OSHA and SCDHEC. Contractor must 

also adhere to USC's internal policies and procedures (available by request). Upon request, the 
contractor will submit all Safety Programs and Certificates of Insurance to the University for 
review. 

 
16. Contractor must notify the University immediately upon the discovery of suspect material which 

may contain asbestos or other such hazardous materials. These materials must not be disturbed until 
approved by the USC Project Manager. 

 
17. In the event of an OSHA inspection, the Contractor shall immediately call the Facilities Call 

Center, 803-777-4217, and report that an OSHA inspector is on site. An employee from USC’s 
Safety Unit will arrive to assist in the inspection. 

 
LANDSCAPE & TREE PROTECTION 
18. In conjunction with the construction documents, the USC Arborist shall direct methods to minimize 

damage to campus trees. Tree protection fencing is required to protect existing trees and other 
landscape features to be affected by a construction project. The location of this fence will be 
evaluated for each situation with the USC Arborist, Landscape Architect and Project Manager. Tree 
protection fencing may be required along access routes as well as within the project area itself. 
Fence locations may have to be reset throughout the course of the project. 

 
19. The tree protection fence shall be 6' high chain link fence with 80-90% privacy screening unless 

otherwise approved by USC Arborist and/or Landscape Architect. If the tree protection fence is 
completely within a screened jobsite fence perimeter, privacy fabric is not required. In-ground 
fence posts are preferred in most situations for greater protection. If utility or pavement conflicts 
are present, fence panels in footed stands are acceptable. See attached detail for typical tree 
protection fencing. 

 
20. No entry, vehicle parking, or materials storage will be allowed inside the tree protection zone. A 4" 
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layer of mulch shall be placed over the tree protection area to maintain moisture in the root zone. 
 
21. Where it is necessary to cross walks, tree root zones (i.e., under canopy) or lawns the following 

protective measures shall be taken: 
 

a. For single loads up to 9,000 lbs., a 3/4" minimum plywood base shall be placed over 4” of 
mulch. 

b. For single loads over 9,000 lbs., two layers of 3/4" plywood shall be placed over 4” of 
mulch. 

c. Plywood sheets shall be replaced as they deteriorate or delaminate with exposure. 
d. For projects requiring heavier loads, a construction entry road consisting of 10' X 16' oak 

logging mats on 12" coarse, chipped, hardwood base. Mulch and logging mats shall be 
supplemented throughout the project to keep matting structurally functional. 

 
22. Damage to any trees during construction shall be assessed by the USC Arborist, who will stipulate 

what action will be taken for remediation of damage. The cost of any and all remediation will be 
assumed by the contractor at no additional cost to the project. Compensation for damages may be 
assessed up to $500 per caliper inch of tree (up to 8”) and $500 per inch of diameter at breast height 
(for trees over 8”). 

 
23. Damage to trunks and limbs, as well as disturbance of the root zone under the dripline of tree, 

including compaction of soil, cutting or filling, or storage of materials, shall qualify as damage and 
subject to remediation. 

 
24. Any damage to existing pavements or landscaping (including lawn areas and irrigation) will be 

remediated before final payment is made. 
 
TEMPORARY FACILITIES 
25. Contractor will be responsible for providing its own temporary toilet facilities, unless prior 

arrangements are made with the USC Project Manager. 
 
26. Use of USC communications facilities (telephones, computers, etc.) by the Contractor is prohibited, 

unless prior arrangements are made with the USC Project Manager. 
 
CAMPUS KEYS 
27. Contractor must sign a Contractor Key Receipt/Return form before any keys are issued. Keys must 

be returned immediately upon the completion of the work. The Contractor will bear the cost of any 
re-keying necessary due to the loss of or failure to return keys. 

 
WELDING 
28. A welding (hot work) permit must be issued by the University Fire Marshall before any welding 

can begin inside a building. The USC Project Manager will coordinate. 
 
PROJECT EVALUATION & CLOSE-OUT 
29. For all projects over $100,000, including IDCs, a Contractor Performance Evaluation (SE 397) will 

be reviewed with the GC at the beginning of the project and a copy given to the GC. At the end of 
the project the form will be completed by the USC Project Manager and a Construction 
Performance rating will be established. 

 
30. Contractor must provide all O&M manuals, as-built drawings, and training of USC personnel on 

new equipment, controls, etc. prior to Substantial Completion. Final payment will not be made until 
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this is completed. 
 
CAMPUS VEHICLE EXPECTATIONS 
31. Personal vehicles must be parked in the perimeter parking lots or garages. Temporary parking 

permits can be obtained at the Contractor’s expense at the USC Parking Office located in the 
Pendleton Street parking garage. 

 
32. All motorized vehicle traffic on USC walkways and landscape areas must be approved by the USC 

Project Manager and Parking Division, have a USC parking placard, and be parked within the 
approved laydown area. Violators may be subject to ticketing, towing and fines. 

 
33. All motorized vehicles that leak or drip liquids are prohibited from traveling or parking on walks or 

landscaped areas. 
 
34. Drivers of equipment or motor vehicles that damage university hardscape or landscape will be held 

responsible for damages and restoration expense. 
 
35. All vehicles parked on landscape, hardscape, or in the process of service delivery, must display 

adequate safety devices, i.e. flashing lights, cones, signage, etc. 
 
36. All drivers of equipment and vehicles shall be respectful of University landscape, equipment, 

structures, fixtures and signage. 
 
37. All incidents of property damage shall be reported to Parking Services or the Work Management 

Center. 



 

 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 

 
TREE CANOPY DRIPLINE; 
SEE NOTE #2. 

 
 

· O.D. GALV. FENCEPOST 

CHAIN LINK FENCE PANEL 

 

PROVIDE 4" HARDWOOD MULCH 
AT TREE PROTECTION AREA 
UPON RECOMMENDATION OF 
USC  ARBORIST 

 
FENCE  POSTS  TO  BE  SET  INTO 
GROUND;  MARK  POST 
LOCATIONS  FOR  REVIEW  AND 
APPROVAL  BY  USC  ARBORIST 
PRIOR  TO  INSTALLATION.  SEE 
NOTE #4. 

NOTES: 
 
1. PROVIDE PROTECTION FENCING FOR ALL TREES 

WITHIN AREA OF DISTURBANCE AND CONSTRUCTION 
ACCESS. 

 
2. PROTECTION FENCING SHALL BE IN PLACE PRIOR TO 

BEGINNING CONSTRUCTION. 
 
3. PROTECTION FENCING TO BE PLACED AT THE 

OUTSIDE OF THE CANOPY DRIPLINE, OR AT A 
DISTANCE OF ONE FOOT PER ONE INCH OF TREE 
DIAMETER, MEASURED AT BREAST HEIGHT, WHICHEVER 
IS LARGER, UNLESS OTHERWISE INDICATED ON 
LANDSCAPE PLAN OR APPROVED BY UNIVERSITY 
ARBO RIST. 

 
4. IN-GROUND POSTS ARE STANDARD. IF EXISTING 

ROOTS, UTILITIES OR PAVEMENT PRECLUDE USE OF 
IN-GROUND POSTS, FOOTED STANDS ARE 
ACCEPTABLE. SAND BAGS SHALL BE PLACED ON 
THE INSIDE OF FENCE. 

 
5. DAMAGE TO ANY TREES DURING CONSTRUCTION 

SHALL BE ASSESSED BY UNIVERSITY ARBORIST AND 
THE UNIVERSITY ARBORIST SHALL STIPULATE WHAT 
ACTION WILL BE TAKEN FOR REMEDIATION OF 
DAMAGE. THE COST OF ANY AND ALL REMEDIATION 
WILL BE ASSUMED BY CONTRACTOR AT NO 
ADDITONAL COST TO THE PROJECT. 

 
6. DISTURBANCE OF ROOT ZONE UNDER DRIPLINE OF 

TREE, INCLUDING COMPACTION OF SOIL, CUTIING OR 
FILLING OR STORAGE OF MATERIALS SHALL QUALIFY 
AS DAMAGE AND SUBJECT TO REMEDIATION. 

 
 
 
 

TREE PROTECTI ON FENCING (IN-GROUND) WITH  SCREENING   
NO SCALE REVISED  8.28.14 



Project Name:  Smith Labs Lighting Replacement 
 
Project Number:  H34‐I369 
 
University of South Carolina 
 

 
 
 

CONTRACTOR’S ONE YEAR GUARANTEE 
 
STATE OF __South Carolina____________________________________________________________ 
 
COUNTY OF __Spartanburg_____________________________________________________________ 
 
WE__________________________________________________________________________ 
as General Contractor on the above-named project, do hereby guarantee that all work executed under the  
requirements of the Contract Documents shall be free from defects due to faulty materials and /or  
workmanship for a period of one (1) year from date of acceptance of the work by the Owner and/or  
Architect/Engineer;  and hereby agree to remedy defects due to faulty materials and/or workmanship, and  
pay for any damage resulting wherefrom, at no cost to the Owner, provided; however, that the 
following are excluded from this guarantee; 
 
 
      Defects or failures resulting from abuse by Owner. 
 
       Damage caused by fire, tornado, hail, hurricane, acts of God, wars, riots, or civil commotion. 
 
_________________________________________     
[Name of Contracting Firm] 
 
 

*By________________________________ 
 
  Title_______________________________ 
 

 
 

*Must be executed by an office of the Contracting  
  Firm. 
 
 
SWORN TO  before me this  
__________ day of ___________, 2____  (seal) 
 
_________________________State  
 
My commission expires __________________ 
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SE-355 
PERFORMANCE  BOND  
KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 

Name:         

Address:        

       

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 

Name:         

Address:        

       

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 

Name: University of South Carolina   

Address: 743 Greene Street  

Columbia, SC  29208  

hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the 
sum of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, 
executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, Contractor has by written agreement dated           entered into a contract with Agency to construct 

State Project Name: Smith Labs Lighting Replacement  

State Project Number: H27-Z259  

Brief Description of Awarded Work, as found on the SE-330 or SE-332, Bid Form: Replace existing fluorescent lighting 
fixtures with 0-10V dimmable L.E.D. type lighting fixtures and provide associated slide dimmers and dimmer control 
wiring in the Horace A. Smith Science Building located at the University of South Carolina’s Upstate Campus in 
Spartanburg, South Carolina.  

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 

Name: Land Engineering Associates, LLC    

Address: 262 Sandhurst Road, Suite 101  

Columbia, SC  29210  

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 
IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated herein, 
do each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent or representative. 
 
DATED this         day of       , 2      BOND NUMBER        
 (shall be no earlier than Date of Contract) 

 
CONTRACTOR SURETY 
 
By:    

(Seal) 

 
By:    

(Seal) 
 
Print Name:        

 
Print Name:        

 
Print Title:        

 
Print Title:        
(Attach Power of Attorney) 

 
Witness:   

 
Witness:   

 
(Additional Signatures, if any, appear on attached page) 
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PERFORMANCE BOND  

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  

1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors and 
assigns to the Agency for the full and faithful performance of the 
contract, which is incorporated herein by reference. 
2. If the Contractor performs the contract, the Surety and the 
Contractor have no obligation under this Bond, except to 
participate in conferences as provided in paragraph 3.1. 
3. The Surety's obligation under this Bond shall arise after: 
3.1 The Agency has notified the Contractor and the Surety at the 

address described in paragraph 10 below, that the Agency is 
considering declaring a Contractor Default and has 
requested and attempted to arrange a conference with the 
Contractor and the Surety to be held not later than 15 days 
after receipt of such notice to discuss methods of performing 
the Contract.  If the Agency, the Contractor and the Surety 
agree, the Contractor shall be allowed a reasonable time to 
perform the Contract, but such an agreement shall not waive 
the Agency's right, if any, subsequently to declare a 
Contractor Default; or 

3.2 The Agency has declared a Contractor Default and formally 
terminated the Contractor's right to complete the Contract. 

4. The Surety shall, within 15 days after receipt of notice of the 
Agency's declaration of a Contractor Default, and at the Surety's 
sole expense, take one of the following actions: 
4.1 Arrange for the Contractor, with consent of the Agency, to 

perform and complete the Contract; or 
4.2 Undertake to perform and complete the Contract itself, 

through its agents or through independent contractors; or 
4.3 Obtain bids or negotiated proposals from qualified  

contractors acceptable to the Agency for a contract for 
performance and completion of the Contract, arrange for a 
contract to be prepared for execution by the Agency and the 
contractor selected with the Agency's concurrence, to be 
secured with performance and payment bonds executed by a 
qualified surety equivalent to the Bonds issued on the 
Contract, and pay to the Agency the amount of damages as 
described in paragraph 7 in excess of the Balance of the 
Contract Sum incurred by the Agency resulting from the 
Contractor Default; or 

4.4 Waive its right to perform and complete, arrange for 
completion, or obtain a new contractor, and: 
4.4.1 After investigation, determine the amount for which 
it may be liable to the Agency and, within 60 days of waiving 
its rights under this paragraph, tender payment thereof to the 
Agency; or 
4.4.2 Deny liability in whole or in part and notify the 
Agency, citing the reasons therefore. 

5. Provided Surety has proceeded under paragraphs 4.1, 4.2, or 
4.3, the Agency shall pay the Balance of the Contract Sum to 
either: 
5.1 Surety in accordance with the terms of the Contract; or 
5.2 Another contractor selected pursuant to paragraph 4.3 to 

perform the Contract. 
5.3 The balance of the Contract Sum due either the Surety or 

another contractor shall be reduced by the amount of 
damages as described in paragraph 7. 

6. If the Surety does not proceed as provided in paragraph 4 
with reasonable promptness, the Surety shall be deemed to be in 
default on this Bond 15 days after receipt of written notice from 
the Agency to the Surety demanding that the Surety perform its 
obligations under this Bond, and the Agency shall be entitled to 
enforce any remedy available to the Agency. 

6.1 If the Surety proceeds as provided in paragraph 4.4 and the 
Agency refuses the payment tendered or the Surety has denied 
liability, in whole or in part, then without further notice the 
Agency shall be entitled to enforce any remedy available to 
the Agency. 

6.2 Any dispute, suit, action or proceeding arising out of or 
relating to this Bond shall be governed by the Dispute 
Resolution process defined in the Contract Documents and the 
laws of the State of South Carolina. 

7. After the Agency has terminated the Contractor's right to 
complete the Contract, and if the Surety elects to act under 
paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of the 
Surety to the Agency shall be those of the Contractor under the 
Contract, and the responsibilities of the Agency to the Surety shall 
those of the Agency under the Contract.  To a limit of the amount 
of this Bond, but subject to commitment by the Agency of the 
Balance of the Contract Sum to mitigation of costs and damages 
on the Contract, the Surety is obligated to the Agency without 
duplication for: 
7.1 The responsibilities of the Contractor for correction of 

defective Work and completion of the Contract; and 
7.2 Additional legal, design professional and delay costs resulting 

from the Contractor's Default, and resulting from the actions 
or failure to act of the Surety under paragraph 4; and 

7.3 Damages awarded pursuant to the Dispute Resolution 
Provisions of the Contract. Surety may join in any Dispute 
Resolution proceeding brought under the Contract and shall 
be bound by the results thereof; and  

7.4 Liquidated Damages, or if no Liquidated Damages are 
specified in the Contract, actual damages caused by delayed 
performance or non-performance of the Contractor. 

8. The Surety shall not be liable to the Agency or others for 
obligations of the Contractor that are unrelated to the Contract, and 
the Balance of the Contract Sum shall not be reduced or set-off on 
account of any such unrelated obligations.  No right of action shall 
accrue on this Bond to any person or entity other than the Agency 
or its heirs, executors, administrators, or successors. 
9. The Surety hereby waives notice of any change, including 
changes of time, to the contract or to related subcontracts, purchase 
orders and other obligations. 
10. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the address shown on the signature page. 
11. Definitions 
11.1 Balance of the Contract Sum: The total amount payable by the 

Agency to the Contractor under the Contract after all proper 
adjustments have been made, including allowance to the 
Contractor of any amounts to be received by the Agency in 
settlement of insurance or other Claims for damages to which 
the Contractor si entitled, reduced by all valid and proper 
payments made to or on behalf of the Contractor under the 
Contract. 

11.2 Contractor Default: Failure of the Contractor, which has 
neither been remedied nor waived, to perform the Contract or 
otherwise to comply with the terms of the Contract. 
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LABOR  &  MATERIAL  PAYMENT  BOND  
KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 

Name:         

Address:        

       

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 

Name:         

Address:        

       

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 

Name: University of South Carolina   

Address: 743 Greene Stree  

Columbia, SC  29208  

hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the 
sum of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, 
executors, administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, Contractor has by written agreement dated          entered into a contract with Agency to construct  

State Project Name: Smith Labs Lighting Replacement  

State Project Number: H34-I369  

Brief Description of Awarded Work, as found on the SE-330 or SE-332, Bid Form: Replace existing fluorescent lighting 
fixtures with 0-10V dimmable L.E.D. type lighting fixtures and provide associated slide dimmers and dimmer control 
wiring in the Horace A. Smith Science Building located at the University of South Carolina’s Upstate Campus in 
Spartanburg, South Carolina.  

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 

Name: Land Engineering Associates, LLC   

Address: 262 Sandhurst Road, Suite 101  

Columbia, SC  29210  

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 
 
 
IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated herein, 
do each cause this Labor & Material Payment Bond to be duly executed on its behalf by its authorized officer, agent or 
representative. 
 
DATED this         day of       , 2      BOND NUMBER        
 (shall be no earlier than Date of Contract) 

 
CONTRACTOR SURETY 
 
By:   

(Seal) 

 
By:   

(Seal) 
 
Print Name:        

 
Print Name:        

 
Print Title:        

 
Print Title:        
(Attach Power of Attorney) 

 
Witness:   

 
Witness:   

 
(Additional Signatures, if any, appear on attached page) 
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LABOR & MATERIAL PAYMENT BOND  
NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  

1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors and 
assigns to the Agency to pay for all labor, materials and equipment 
required for use in the performance of the Contract, which is 
incorporated herein by reference. 
2. With respect to the Agency, this obligation shall be null and 
void if the Contractor: 
2.1 Promptly makes payment, directly or indirectly, for all sums 

due Claimants; and 
2.2 Defends, indemnifies and holds harmless the Agency from all 

claims, demands, liens or suits by any person or entity who 
furnished labor, materials or equipment for use in the 
performance of the Contract. 

3. With respect to Claimants, this obligation shall be null and 
void if the Contractor promptly makes payment, directly or 
indirectly, for all sums due. 
4. With respect to Claimants, and subject to the provisions of 
Title 29, Chapter 5 and the provisions of §11-35-3030(2)(c) of the 
SC Code of Laws, as amended, the Surety’s obligation under this 
Bond shall arise as follows: 
4.1 Every person who has furnished labor, material or rental 

equipment to the Contractor or its subcontractors for the work 
specified in the Contract, and who has not been paid in full 
therefore before the expiration of a period of ninety (90) days 
after the date on which the last of the labor was done or 
performed by him or material or rental equipment was 
furnished or supplied by him for which such claim is made, 
shall have the right to sue on the payment bond for the 
amount, or the balance thereof, unpaid at the time of 
institution of such suit and to prosecute such action for the 
sum or sums justly due him. 

4.2 A remote claimant shall have a right of action on the payment 
bond upon giving written notice by certified or registered 
mail to the Contractor within ninety (90) days from the date 
on which such person did or performed the last of the labor 
or furnished or supplied the last of the material or rental 
equipment upon which such claim is made. 

4.3 Every suit instituted upon a payment bond shall be brought in 
a court of competent jurisdiction for the county or circuit in 
which the construction contract was to be performed, but no 
such suit shall be commenced after the expiration of o ne year 
after the day on which the last of the labor was performed or 
material or rental equipment was supplied by the person 
bringing suit. 

5. When the Claimant has satisfied the conditions of paragraph 4, 
the Surety shall promptly and at the Surety’s expense take the 
following actions: 
5.1 Send an answer to the Claimant, with a copy to the Agency, 

within sixty (60) days after receipt of the claim, stating the 
amounts that are undisputed and the basis for challenging any 
amounts that are disputed. 

5.2 Pay or arrange for payment of any undisputed amounts. 
5.3 The Surety’s failure to discharge its obligations under this 

paragraph 5 shall not be deemed to constitute a waiver of 
defenses the Surety or Contractor may have or acquire as to 
a claim.  However, if the Surety fails to discharge its 
obligations under this paragraph 5, the Surety shall indemnify 
the Claimant for the reasonable attorney’s fees the Claimant 
incurs to recover any sums found to be due and owing to the 
Claimant. 

6. Amounts owed by the Agency to the Contractor under the 
Contract shall be used for the performance of the Contract and to 
satisfy claims, if any, under any Performance Bond.  By the 
Contractor furnishing and the Agency accepting this Bond, they 
agree that all funds earned by the contractor in the performance of 
the Contract are dedicated to satisfy obligations of the Contractor 
and the Surety under this Bond, subject to the Agency’s prior right 
to use the funds for the completion of the Work. 
7. The Surety shall not be liable to the Agency, Claimants or 
others for obligations of the Contractor that are unrelated to the 
Contract.  The Agency shall not be liable for payment of any costs 
or expenses of any claimant under this bond, and shall have under 
this Bond no obligations to make payments to, give notices on 
behalf of, or otherwise have obligations to Claimants under this 
Bond. 
8. The Surety hereby waives notice of any change, including 
changes of time, to the Contract or to related Subcontracts, 
purchase orders and other obligations. 
9. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the addresses shown on the signature page.  
Actual receipt of notice by Surety, the Agency or the contractor, 
however accomplished, shall be sufficient compliance as of the 
date received at the address shown on the signature page. 
10. By the Contractor furnishing and the Agency accepting this 
Bond, they agree that this Bond has been furnished to comply with 
the statutory requirements of the South Carolina Code of Laws, as 
amended, and further, that any provision in this Bond conflicting 
with said statutory requirements shall be deemed deleted herefrom 
and provisions conforming to such statutory or other legal 
requirement shall be deemed incorporated herein.  The intent is 
that this Bond shall be construed as a statutory Bond and not as a 
common law bond. 
11. Upon request of any person or entity appearing to be a 
potential beneficiary of this bond, the Contractor shall promptly 
furnish a copy of this Bond or shall permit a copy to be made. 
12. Any dispute, suit, action or proceeding arising out of or 
relating to this Bond shall be governed by the laws of the State of 
South Carolina. 
13. DEFINITIONS 
13.1 Claimant:  An individual or entity having a direct contract 

with the Contractor or with a Subcontractor of the 
Contractor to furnish labor, materials, or equipment for use 
in the performance of the Contract.  The intent of this Bond 
shall be to include without limitation in the terms “labor, 
materials or equipment” that part of water, gas, power, light, 
heat, oil, gasoline, telephone service or rental equipment 
used in the Contract, architectural and engineering services 
required for performance of the Work of the Contractor and 
the Contractor’s Subcontractors, and all other items for 
which a mechanic’s lien might otherwise be asserted. 

13.2 Remote Claimant:  A person having a direct contractual 
relationship with a subcontractor of the Contractor or 
subcontractor, but no contractual relationship expressed or 
implied with the Contractor. 

13.3 Contract:  The agreement between the Agency and the 
Contractor identified on the signature page, including all 
Contract Documents and changes thereto. 
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SE-380 CHANGE ORDER NO.:        

CHANGE  ORDER  TO  CONSTRUCTION  CONTRACT 
  

AGENCY: University of South Carolina  

PROJECT NAME: Smith Labs Lighting Replacement  

PROJECT NUMBER: H34-I369  
  

CONTRACTOR:        CONTRACT DATE:        
  
This Contract is changed as follows: (Insert description of change in space provided below) 
      
  

ADJUSTMENTS IN THE CONTRACT SUM: 

1. Original Contract Sum:  $       

2. Change in Contract Sum by previously approved Change Orders:        

3. Contract Sum prior to this Change Order  $    0.00 

4. Amount of this Change Order:        

5. New Contract Sum, including this Change Order:  $    0.00 

ADJUSTMENTS IN THE CONTRACT TIME: 

1. Original Substantial Completion Date:        

2. Sum of previously approved increases and decreases in Days:       Days 

3. Change in Days for this Change Order       Days 

4. New Substantial Completion Date:        

  

CONTRACTOR ACCEPTANCE: 
 
BY:  Date:         

(Signature of Representative) 

Print Name:         
 

A/E RECOMMENDATION FOR ACCEPTANCE: 
 
BY:  Date:         

(Signature of Representative) 

Print Name:         
 

AGENCY ACCEPTANCE AND CERTIFICATION: 
 
BY:  Date:         

(Signature of Representative) 

Print Name:         

Change is within Agency Construction Contract Change Order Certification of: $          Yes   No   
  

Office of the State Engineer Authorization for change exceeding Agency Construction Contract Change Order Certification: 

AUTHORIZED BY:  DATE:        
(OSE Project Manager) 

  
SUBMIT THE FOLLOWING TO OSE 
1. SE-380, fully completed and signed by the Contractor, A/E and Agency; 
2. Detailed back-up information from the Contractor/Subcontractor(s) that justifies the costs and schedule changes shown. 
3. If any item exceeds Agency certification, OSE will authorize the SE-380 and return to Agency. 



SUMMARY  011000 ‐ 1 

Smith Labs Lighting Replacement 

University of South Carolina Upstate  

Land Engineering Associates, LLC 
262 Sandhurst Road, Suite 101 

Columbia, South Carolina 

Spartanburg, South Carolina 
Project Number H34‐I369 

 
 
 

 

 
 
 
SECTION 011000 ‐ SUMMARY 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 
 

A. Drawings  and  general  provisions  of  the  Contract,  including General  and  Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

 
 

1.2 SUMMARY 
 

A. Section Includes: 
 

1. Project information. 
2. Work covered by Contract Documents. 
3. Phased construction. 
4. Work by Owner. 
5. Work under separate contracts. 
6. Future work. 
7. Purchase contracts. 
8. Owner‐furnished products. 
9. Contractor‐furnished, Owner‐installed products. 
10. Access to site. 
11. Coordination with occupants. 
12. Work restrictions. 
13. Specification and drawing conventions. 
14. Miscellaneous provisions. 

 

 

1.3 PROJECT INFORMATION 
 

A. Project Identification: Smith Labs Lighting Replacement 
 

1. Project Location: Horace C. Smith Science Building, 160 Gramling Drive, Spartanburg, SC 
29303 

 

B. Owner:  University of South Carolina. 
 

1. Owner's Representative: Mr. Lee Miller 
 

C. Engineer:  Land Engineering Associates, LLC ‐ Joe Land, PE. 



SUMMARY  011000 ‐ 2 

Smith Labs Lighting Replacement 

University of South Carolina Upstate  

Land Engineering Associates, LLC 
262 Sandhurst Road, Suite 101 

Columbia, South Carolina 

Spartanburg, South Carolina 
Project Number H34‐I369 

 
 
 

 

 
 

1.4 WORK COVERED BY CONTRACT DOCUMENTS 
 

A. The Work of Project is defined by the Contract Documents and consists of the following: 
 

Replace existing fluorescent lighting fixtures with 0‐10V dimmable L.E.D. type lighting fixtures and 
provide associated slide dimmers and dimmer control wiring in the Horace A. Smith Science Building 
located at the University of South Carolina’s Upstate Campus in Spartanburg, South Carolina. 
 

B. Type of Contract: 
 

1. Project will be constructed under a single prime contract. 
 

1.5 ACCESS TO SITE 
 

A. General:  Contractor  shall  have  limited  use  of  Project  site  for  construction operations  as 
indicated  on  Drawings  by  the  Contract  limits  and  as  indicated  by  requirements  of  this 
Section. 

 

B. Use of Site: Limit use of Project site to areas within the Contract  limits  indicated. Do not 
disturb portions of Project site beyond areas in which the Work is indicated. 

 
C. Condition  of  Existing  Building:  Maintain  portions  of  existing  building  affected  by 

construction operations in a weathertight condition throughout construction period. Repair 
damage caused by construction operations. 

 
 

1.6 COORDINATION WITH OCCUPANTS 
 

A. Full  Owner Occupancy: Owner will  occupy  building(s)  during  entire  construction  period. 
Cooperate with Owner during construction operations to minimize conflicts and  facilitate 
Owner  usage.  Perform  the  Work  so  as  not  to  interfere  with  Owner's  day‐to‐day 
operations. Maintain existing exits unless otherwise indicated. 

 
1. Maintain access to existing walkways, corridors, and other adjacent occupied or used 

facilities.  Do not  close  or  obstruct walkways,  corridors,  or  other  occupied  or  used 
facilities without written permission from Owner and approval of authorities  having 
jurisdiction. 

2. Notify Owner not less than 72 hours in advance of activities that will affect  Owner's 
operations. 

 
 

1.7 WORK RESTRICTIONS 
 

A. Work Restrictions, General: Comply with restrictions on construction operations. 
 

1. Comply  with  limitations  on  use  of  public  streets  and  with  other  requirements  of 
authorities having jurisdiction. 

 

B. On‐Site Work Hours: Limit work in the existing building to hours as directed by the  Project 
Manager. 
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Smith Labs Lighting Replacement 

University of South Carolina Upstate  

Land Engineering Associates, LLC 
262 Sandhurst Road, Suite 101 

Columbia, South Carolina 

Spartanburg, South Carolina 
Project Number H34‐I369 

 
 
 

 

 
 

C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by  Owner 
or others unless permitted under  the  following conditions and  then only after providing 
temporary utility services according to requirements indicated: 

 

1. Notify  Project  Manager  not  less  than  two  days  in  advance  of  proposed  utility 
interruptions. 

2. Obtain  Project  Manager's  written  permission  before  proceeding  with  utility 
interruptions. 

 

D. Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise 
and vibration, odors, or other disruption to Owner occupancy with Owner. 

 

1. Notify  Project  Manager  not  less  than  two  days  in  advance  of  proposed  utility 
interruptions. 

2. Obtain  Project  Manager's  written  permission  before  proceeding  with  utility 
interruptions. 

 

E. Nonsmoking Building:  Smoking  is not permitted within  the building or within 25  feet  (8 
m) of entrances, operable windows, or outdoor‐air intakes. 

 

F. Controlled Substances: Use of tobacco products and other controlled substances within the 
existing building is not permitted. 

 

G. Employee  Identification: Provide  identification tags  for Contractor personnel working  on 
Project site. Require personnel to use identification tags at all times. 

 

1.8 SPECIFICATION AND DRAWING CONVENTIONS 
 

A. Specification Content: The Specifications use certain conventions for the style of  language 
and the  intended meaning of certain  terms, words, and phrases when used  in particular 
situations. These conventions are as follows: 

 
1. Imperative mood and streamlined language are generally used in the  Specifications. 

The words "shall," "shall be," or "shall comply with," depending on the context, are 
implied where a colon (:) is used within a sentence or phrase. 

2. Specification  requirements  are  to  be  performed  by  Contractor  unless  specifically 
stated otherwise. 

 

B. Division 01 General  Requirements:  Requirements of  Sections  in Division 01  apply  to  the 
Work of all Sections in the Specifications. 

 
C. Drawing  Coordination:  Requirements  for materials  and  products  identified  on  Drawings 

are  described  in  detail  in  the  Specifications.  One  or more  of  the  following  are  used  on 
Drawings to identify materials and products: 

 

1. Terminology: Materials and products are identified by the typical generic terms used 
in the individual Specifications Sections. 

2. Abbreviations: Materials and products are identified by abbreviations published  as 
part of the U.S. National CAD Standard. 

3. Keynoting: Materials and products are identified by reference keynotes  referencing 
Specification Section numbers found in this Project Manual. 
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University of South Carolina Upstate  

Land Engineering Associates, LLC 
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PART 2 ‐ PRODUCTS (Not Used) 

PART 3 ‐ EXECUTION (Not Used) 

END OF SECTION  011000 
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Smith Labs Lighting Replacement 

University of South Carolina Upstate  
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SECTION 012500  ‐ SUBSTITUTION PROCEDURES 

PART  1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 
 

A. Drawings  and  general  provisions  of  the  Contract,  including  General  and  Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

 
 

1.2 SUMMARY 
 

A. Section includes administrative and procedural requirements for substitutions. 
 

B. Related Requirements: 
1. Section 016000 "Product Requirements" for requirements for submitting comparable 

product submittals for products by listed manufacturers. 
 
 

1.3 DEFINITIONS 
 

A. Substitutions:  Changes  in  products, materials,  equipment,  and methods  of  construction 
from those required by the Contract Documents and proposed by Contractor. 

 
1. Substitutions  for Cause: Changes proposed by Contractor  that are  required due  to 

changed Project conditions, such as unavailability of product, regulatory changes, or 
unavailability of required warranty terms. 

2. Substitutions for Convenience: Changes proposed by Contractor or Owner that  are 
not required in order to meet other Project requirements but may offer advantage 
to Contractor or Owner. 

 
 

1.4 ACTION SUBMITTALS 
 

A. Substitution  Requests:  Submit  three  copies  of  each  request  for  consideration.  Identify 
product or fabrication or installation method to be replaced. Include Specification Section 
number and title and Drawing numbers and titles. 

 

1. Substitution Request Form: Use CSI Form  13.1A. 
2. Documentation:  Show  compliance  with  requirements  for  substitutions  and  the 

following, as applicable: 
 

a. Statement indicating why specified product or fabrication or  installation cannot 
be provided, if applicable. 

b. Coordination  information,  including  a  list  of  changes  or  revisions  needed  to 
other parts of the Work and to construction performed by Owner and separate 
contractors, that will be necessary to accommodate proposed substitution. 
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c. Detailed comparison of significant qualities of proposed substitution with those 
of  the  Work  specified.  Include  annotated  copy  of  applicable  Specification 
Section.  Significant  qualities  may  include  attributes  such  as  performance, 
weight,  size,  durability,  visual  effect,  sustainable  design  characteristics, 
warranties,  and  specific  features  and  requirements  indicated.  Indicate 
deviations, if any, from the Work specified. 

d. Product Data, including drawings and descriptions of products and  fabrication 
and installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
g. List  of  similar  installations  for  completed  projects  with  project  names  and 

addresses and names and addresses of engineers and owners. 
h. Material test reports from a qualified testing agency indicating and interpreting 

test results for compliance with requirements indicated. 
i. Research  reports  evidencing  compliance  with  building  code  in  effect  for 

Project. 
j. Detailed  comparison  of  Contractor's  construction  schedule  using  proposed 

substitution  with  products  specified  for  the  Work,  including  effect  on  the 
overall Contract Time. If specified product or method of construction cannot be 
provided  within  the  Contract  Time,  include  letter  from  manufacturer,  on 
manufacturer's  letterhead,  stating date of  receipt of purchase order,  lack of 
availability, or delays in delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 
l. Contractor's  certification  that  proposed  substitution  complies  with 

requirements  in  the Contract Documents  except  as  indicated  in  substitution 
request,  is  compatible  with  related  materials,  and  is  appropriate  for 
applications indicated. 

m. Contractor's  waiver  of  rights  to  additional  payment  or  time  that  may 
subsequently become necessary because of failure of proposed substitution to 
produce indicated results. 

 
3. Engineer's  Action:  If  necessary,  Engineer  will  request  additional  information  or 

documentation  for  evaluation  within  seven  days  of  receipt  of  a  request  for 
substitution. Engineer will notify Contractor through Project Manager of acceptance 
or rejection of proposed substitution within 15 days of receipt of request, or  seven 
days of receipt of additional information or documentation, whichever is later. 

 

a. Forms  of  Acceptance:  Change  Order,  Construction  Change  Directive,  or 
Engineer's Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Engineer does not issue a decision on use of a proposed 
substitution within time allocated. 

 
 

1.5 QUALITY ASSURANCE 
 

A. Compatibility  of  Substitutions:  Investigate  and  document  compatibility  of  proposed 
substitution  with  related  products  and  materials.  Engage  a  qualified  testing  agency  to 
perform compatibility tests recommended by manufacturers. 
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1.6 PROCEDURES 
 

A. Coordination: Revise or adjust affected work as necessary to integrate work of the approved 
substitutions. 

 
 

PART 2 ‐  PRODUCTS 
 
 

2.1 SUBSTITUTIONS 
 

A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need 
for change, but not later than 15 days prior to time required for preparation and review of 
related submittals. 

 
1. Conditions:  Engineer  will  consider  Contractor's  request  for  substitution  when  the 

following  conditions  are  satisfied.  If  the  following  conditions  are  not  satisfied, 
Engineer will return requests without action, except to record noncompliance  with 
these requirements: 

 

a. Requested  substitution  is  consistent  with  the  Contract  Documents  and  will 
produce indicated results. 

b. Substitution request is fully documented and properly submitted. 
c. Requested  substitution  will  not  adversely  affect  Contractor's  construction 

schedule. 
d. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
e. Requested substitution is compatible with other portions of the Work. 
f. Requested  substitution  has  been  coordinated  with  other  portions  of  t h e  

Work. 
g. Requested substitution provides specified warranty. 
h. If  requested  substitution  involves  more  than  one  contractor,  requested 

substitution has been coordinated with other portions of the Work, is uniform 
and  consistent,  is  compatible  with  other  products,  and  is  acceptable  to  all 
contractors involved. 

 
B. Substitutions: Engineer will consider requests for substitutions. 

 
1. Conditions:  Engineer  will  consider  Contractor's  request  for  substitution  when  the 

following  conditions  are  satisfied.  If  the  following  conditions  are  not  satisfied, 
Engineer will return requests without action, except to record noncompliance  with 
these requirements: 

 
a. Requested  substitution  offers  Owner  a  substantial  advantage  in  cost,  time, 

energy  conservation,  or  other  considerations,  after  deducting  additional 
responsibilities Owner must assume. Owner's additional responsibilities  may 
include  compensation  to  Engineer  for  redesign  and  evaluation  services, 
increased cost of other construction by Owner, and similar considerations. 
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b. Requested  substitution does not  require extensive  revisions  to  the Contract 
Documents. 

c. Requested  substitution  is  consistent with  the  Contract  Documents  and will 
produce indicated results. 

d. Substitution request is fully documented and properly submitted. 
e. Requested substitution will not adversely affect Contractor's construction 

schedule. 
f. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
g. Requested substitution is compatible with other portions of the Work. 
h. Requested substitution has been coordinated with other portions of t h e  

Work. 
i. Requested substitution provides specified warranty. 
j. If  requested  substitution  involves  more  than  one  contractor,  requested 

substitution has been coordinated with other portions of the Work, is uniform 
and  consistent,  is  compatible  with  other  products,  and  is  acceptable  to  all 
contractors involved. 

 
 

PART 3 ‐ EXECUTION (Not Used) 

END OF SECTION 012500 
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SECTION 012600 ‐ CONTRACT MODIFICATION PROCEDURES 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 
 

A. Drawings  and  general  provisions  of  the  Contract,  including  General  and  Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

 
 

1.2 SUMMARY 
 

A. Section includes administrative and procedural requirements for handling and  processing 
Contract modifications. 

 

B. Related Requirements: 
 

1. Section 012500 "Substitution Procedures" for administrative procedures  for handling 
requests for substitutions made after the Contract award. 

 

1.3 MINOR CHANGES IN THE WORK 
 

A. Engineer will  issue through Project Manager supplemental instructions authorizing minor 
changes in the Work, not involving adjustment to the Contract Sum or the Contract Time, 
on AIA Document G710, "Architect's Supplemental Instructions", or through other  written 
means. 

 

1.4 PROPOSAL REQUESTS 
 

A. Owner‐Initiated Proposal Requests: Engineer through Project Manager will issue a detailed 
description of proposed changes in the Work that may require adjustment to the  Contract 
Sum or the Contract Time. If necessary, the description will include supplemental or revised 
Drawings and Specifications. 

 

1. Work  Change  Proposal  Requests  issued  by  Engineer  are  not  instructions  either  to 
stop work in progress or to execute the proposed change. 

2. Within time specified in Proposal Request, after receipt of Proposal Request, submit 
a quotation estimating cost adjustments to the Contract Sum and the Contract  Time 
necessary to execute the change. 

 
a. Include a  list of quantities of products required or eliminated and unit costs, 

with total amount of purchases and credits to be made. If requested,  furnish 
survey data to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts  of 
trade discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor's construction schedule that indicates the effect 

of the change, including, but not limited to, changes in activity 
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duration, start and finish times, and activity relationship. Use available total 
float before requesting an extension of the Contract Time. 

e. Quotation Form: Use forms acceptable to Engineer. 
 

B. Contractor‐Initiated Proposals: If latent or changed conditions require modifications to the 
Contract, Contractor may initiate a claim by submitting a request for a change to Engineer. 

 
1. Include a statement outlining reasons for  the change and the effect of  the change 

on the Work. Provide a complete description of the proposed change.  Indicate the 
effect of the proposed change on the Contract Sum and the Contract Time. 

2. Include a  list of quantities of products  required or eliminated and unit  costs, with 
total amount of purchases and credits to be made. If requested, furnish survey data 
to substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of  trade 
discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor's  construction  schedule  that  indicates  the effect of 

the  change,  including,  but  not  limited  to,  changes  in  activity  duration,  start  and 
finish times, and activity relationship. Use available total float before requesting  an 
extension of the Contract Time. 

6. Comply  with  requirements  in  Section  012500  "Substitution  Procedures"  if  the 
proposed  change  requires  substitution  of  one  product  or  system  for  product  or 
system specified. 

7. Proposal Request Form: Use form acceptable to Engineer. 
 
 

1.5 ADMINISTRATIVE CHANGE ORDERS 
 
 

1.6 CHANGE ORDER PROCEDURES 
 

A. On Owner's approval of a Work Changes Proposal Request, Engineer will  issue a Change 
Order for signatures of Owner and Contractor on AIA Document G701. 

 
 

1.7 CONSTRUCTION CHANGE DIRECTIVE 
 

A. Construction Change Directive: Engineer may issue a Construction Change Directive on AIA 
Document  G714.  Construction  Change  Directive  instructs  Contractor  to  proceed  with  a 
change in the Work, for subsequent inclusion in a Change Order. 

 
1. Construction  Change  Directive  contains  a  complete  description  of  change  in  the 

Work. It also designates method to be followed to determine change in the Contract 
Sum or the Contract Time. 

 

B. Documentation: Maintain detailed records on a time and material basis of work  required 
by the Construction Change Directive. 

 

1. After  completion  of  change,  submit  an  itemized  account  and  supporting  data 
necessary to substantiate cost and time adjustments to the Contract. 
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PART 2 ‐ PRODUCTS (Not Used) 

PART 3 ‐ EXECUTION (Not Used) 

END OF SECTION  012600 



PAYMENT PROCEDURES  012900 ‐ 1 

Smith Labs Lighting Replacement 

University of South Carolina Upstate  

Land Engineering Associates, LLC 
262 Sandhurst Road, Suite 101 

Columbia, South Carolina 

Spartanburg, South Carolina 
Project Number H34‐I369 

 
 
 

 

 
 
 

SECTION 012900 ‐ PAYMENT PROCEDURES 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 
 

A. Drawings  and  general  provisions  of  the  Contract,  including  General  and  Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

 
 

1.2 SUMMARY 
 

A. Section  includes  administrative  and  procedural  requirements  necessary  to  prepare  and 
process Applications for Payment. 

 

B. Related Requirements: 
 
 

1. Section  012600  "Contract Modification  Procedures"  for  administrative  procedures 
for handling changes to the Contract. 

2. Section  013200  "Construction  Progress  Documentation"  for  administrative 
requirements  governing  the  preparation  and  submittal  of  the  Contractor's 
construction schedule. 

 
 

1.3 DEFINITIONS 
 

A. Schedule of Values: A statement furnished by Contractor allocating portions of the Contract 
Sum  to  various  portions  of  the Work  and  used  as  the  basis  for  reviewing  Contractor's 
Applications for Payment. 

 
 

1.4 SCHEDULE OF VALUES 
 

A. Coordination:  Coordinate  preparation  of  the  schedule  of  values  with  preparation  of 
Contractor's construction schedule. 

 

1. Coordinate  line  items  in  the schedule of values with other  required administrative 
forms and schedules, including the following: 

 

a. Application for Payment forms with continuation sheets. 
b. Submittal schedule. 
c. Items required to be indicated as separate activities in  Contractor's 

construction schedule. 
 

2. Submit the schedule of values to Engineer at earliest possible date, but no later than 
seven days before the date scheduled for submittal of initial Applications for Payment. 
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B. Format  and  Content:  Use  Project Manual  table  of  contents  as  a  guide  to  establish  line 
items  for  the  schedule of  values.  Provide  at  least  one‐ l i n e   item  for  each  Specification 
Section. 

 

1. Identification: Include the following Project identification on the schedule of values: 
 

a. Project name and location. 
b. Name of Engineer. 
c. Contractor's name and address. 
d. Date of submittal. 

 

2. Arrange schedule of values consistent with format of AIA Document G703. 
 

3. Provide a breakdown of  the Contract Sum  in enough detail  to  facilitate  continued 
evaluation of Applications for Payment and progress reports. Coordinate with Project 
Manual table of contents. 

4. Provide  a  separate  line  item  in  the  schedule  of  values  for  each  part  of  the Work 
where Applications for Payment may include materials or equipment purchased  or 
fabricated and stored, but not yet installed. 

 

a. Differentiate between items stored on‐site and items stored off‐site.  If 
required, include evidence of insurance. 

5. Each item in the schedule of values and Applications for Payment shall be  complete. 
Include total cost and proportionate share of general overhead and profit for each 
item. 

 
a. Temporary  facilities  and  other  major  cost  items  that  are  not  direct  cost  of 

actual work‐in‐place may be shown either as separate line items in the schedule 
of values or distributed as general overhead expense, at Contractor's option. 

 
6. Schedule  Updating:  Update  and  resubmit  the  schedule  of  values  before  the  next 

Applications  for  Payment  when  Change  Orders  or  Construction  Change  Directives 
result in a change in the Contract Sum. 

 

1.5 APPLICATIONS FOR PAYMENT 
 

A. Each  Application  for  Payment  following  the  initial  Application  for  Payment  shall  be 
consistent with previous applications and payments as certified by Engineer and paid for 
by Owner. 

 

1. Initial  Application  for  Payment,  Application  for  Payment  at  time  of  Substantial 
Completion, and final Application for Payment involve additional requirements. 

 
B. Payment  Application  Times:  The  date  for  each  progress  payment  is  indicated  in  the 

Agreement between Owner and Contractor. The period of construction work covered by 
each Application for Payment is the period indicated in the Agreement. 

 

C. Application for Payment Forms: Use AIA Document G702 and AIA Document G703 as form 
for Applications for Payment. 
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D. Application Preparation: Complete every entry on form. Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor. Engineer will  return incomplete 
applications without action. 

 

1. Entries  shall  match  data  on  the  schedule  of  values  and  Contractor's  construction 
schedule. Use updated schedules if revisions were made. 

2. Include  amounts  for work  completed  following  previous  Application  for  Payment, 
whether  or  not  payment  has  been  received.  Include  only  amounts  for  work 
completed at time of Application for Payment. 

3. Include  amounts  of  Change  Orders  and  Construction  Change  Directives  approved 
before last day of construction period covered by application. 

4. Indicate  separate  amounts  for  work  being  carried  out  under  Owner‐requested 
project acceleration. 

 
E. Stored  Materials:  Include  in  Application  for  Payment  amounts  applied  for  materials  or 

equipment purchased or fabricated and stored, but not yet installed. Differentiate between 
items stored on‐site and items stored off‐site. 

 

1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of 
surety to payment, for stored materials. 

2. Provide  supporting  documentation  that  verifies  amount  requested,  such  as paid 
invoices. Match  amount  requested with  amounts  indicated on documentation;  do 
not include overhead and profit on stored materials. 

3. Provide summary documentation for stored materials indicating the following: 
 

a. Value  of  materials  previously  stored  and  remaining  stored  as  of  date  of 
previous Applications for Payment. 

b. Value  of  previously  stored  materials  put  in  place  after  date  of  previous 
Application  for  Payment  and  on  or  before  date  of  current  Application  for 
Payment. 

c. Value of materials stored since date of previous Application for Payment  and 
remaining stored as of date of current Application for Payment. 

 
F. Transmittal:  Submit  five  signed  and  notarized  original  copies  of  each  Application  for 

Payment to Engineer by a method ensuring receipt. One copy shall include waivers of lien 
and similar attachments if required. 

 

1. Transmit  each  copy  with  a  transmittal  form  listing  attachments  and  recording 
appropriate information about application. 

 
G. Waivers  of  Mechanic's  Lien:  With  each  Application  for  Payment,  submit  waivers  of 

mechanic's  lien  from entities  lawfully entitled  to  file a mechanic's  lien arising out of  the 
Contract and related to the Work covered by the payment. 

 

1. Submit partial waivers on each item for amount requested in previous application, 
after deduction for retainage, on each item. 

2. When an application  shows completion of an  item,  submit  conditional  final or  full 
waivers. 

3. Owner  reserves  the  right  to  designate  which  entities  involved  in  the Work  must 
submit waivers. 

4. Waiver Forms: Submit executed waivers of lien on forms acceptable to Owner. 



PAYMENT PROCEDURES  012900 ‐ 4 

Smith Labs Lighting Replacement 

University of South Carolina Upstate  

Land Engineering Associates, LLC 
262 Sandhurst Road, Suite 101 

Columbia, South Carolina 

Spartanburg, South Carolina 
Project Number H34‐I369 

 
 
 

 

 
 

H. Initial Application for Payment: Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 
1. Schedule of values. 
2. Contractor's construction schedule (preliminary if not final). 
3. Submittal schedule (preliminary if not final). 
4. List of Contractor's staff assignments. 
5. Certificates of insurance and insurance policies. 
6. Performance and payment bonds. 

 
I. Application for Payment at Substantial Completion: After Engineer issues the Certificate of 

Substantial  Completion,  submit  an  Application  for  Payment  showing  100  percent 
completion for portion of the Work claimed as substantially complete. 

 

1. Include documentation supporting claim that the Work is substantially complete and 
a statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificate(s) of Substantial Completion issued 
previously for Owner occupancy of designated portions of the Work. 

 
J. Final  Payment Application:  After  completing  Project  closeout  requirements,  submit  final 

Application  for  Payment  with  releases  and  supporting  documentation  not  previously 
submitted and accepted, including, but not limited, to the following: 

 

1. Evidence of completion of Project closeout requirements. 
2. Insurance  certificates  for products and  completed operations where  required and 

proof that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706, "Contractor's Affidavit of Payment of Debts and Claims." 
5. AIA Document G706A, "Contractor's Affidavit of Release of Liens." 
6. AIA Document G707, "Consent of Surety to Final Payment." 
7. Evidence that claims have been settled. 
8. Final liquidated damages settlement statement. 

PART 2 ‐ PRODUCTS (Not Used) 

PART 3 ‐ EXECUTION (Not Used) 

END OF SECTION 012900 
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SECTION 013100 ‐ PROJECT MANAGEMENT AND COORDINATION 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 
 

A. Drawings  and  general  provisions  of  the  Contract,  including  General  and  Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

 
 

1.2 SUMMARY 
 

A. Section  includes  administrative  provisions  for  coordinating  construction  operations  on 
Project including, but not limited to, the following: 

 

1. General coordination procedures. 
2. Requests for Information (RFIs). 
3. Project meetings. 

 

B. Each  contractor  shall  participate  in  coordination  requirements.  Certain  areas  of 
responsibility are assigned to a specific contractor. 

 

C. Related Requirements: 
1. Section 013200 "Construction Progress Documentation" for preparing  and 

submitting Contractor's construction schedule. 
2. Section 017300 "Execution" for procedures for coordinating general installation  and 

field‐engineering services, including establishment of benchmarks and control points. 
3. Section 017700 "Closeout Procedures" for coordinating closeout of the Contract. 

 
 

1.3 DEFINITIONS 
 

A. RFI: Request  from Owner, Project Manager, Engineer, or Contractor  seeking  information 
required by or clarifications of the Contract Documents. 

 
 

1.4 INFORMATIONAL SUBMITTALS 
 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed  for 
each  portion  of  the  Work,  including  those  who  are  to  furnish  products  or  equipment 
fabricated to a special design. Include the following information in tabular form: 

 

1. Name, address, and telephone number of entity performing subcontract or 
supplying products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 
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B. Key Personnel Names: Within 5days of starting construction operations, submit a list of key 
personnel  assignments,  including  superintendent  and  other  personnel  in  attendance  at 
Project  site.  Identify  individuals  and  their  duties  and  responsibilities;  list  addresses  and 
telephone  numbers,  including  home,  office,  and  cellular  telephone  numbers  and  e‐mail 
addresses. Provide names,  addresses,  and  telephone numbers of  individuals  assigned as 
alternates in the absence of individuals assigned to Project. 

 

1. Post copies of  list  in project meeting room,  in temporary  field office, and by each 
temporary telephone. Keep list current at all times. 

 

1.5 GENERAL COORDINATION PROCEDURES 
 

A. Coordination:  Coordinate  construction  operations  included  in  different  Sections  of  the 
Specifications  to  ensure  efficient  and  orderly  installation  of  each  part  of  the  Work. 
Coordinate  construction operations,  included  in different  Sections,  that depend on each 
other for proper installation, connection, and operation. 

 
1. Schedule  construction  operations  in  sequence  required  to  obtain  the  best  results 

where  installation  of  one  part  of  the  Work  depends  on  installation  of  other 
components, before or after its own installation. 

2. Coordinate  installation of different  components  to ensure maximum performance 
and accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 
 

B. Prepare memoranda for distribution to each party  involved, outlining special  procedures 
required  for  coordination.  Include  such  items  as  required  notices,  reports,  and  list  of 
attendees at meetings. 

 

1. Prepare similar memoranda for Owner and separate contractors if coordination of 
their Work is required. 

 
C. Administrative Procedures: Coordinate scheduling and timing of  required  administrative 

procedures  with  other  construction  activities  to  avoid  conflicts  and  to  ensure  orderly 
progress  of  the Work.  Such  administrative  activities  include,  but  are  not  limited  to,  the 
following: 

 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Delivery and processing of submittals. 
4. Progress meetings. 
5. Preinstallation conferences. 
6. Project closeout activities. 

 
D. Conservation: Coordinate construction activities to ensure that operations are carried out 

with consideration given to conservation of energy, water, and materials. Coordinate use of 
temporary utilities to minimize waste. 
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1.6 REQUESTS FOR INFORMATION (RFIs) 
 

A. General: Immediately on discovery of the need for additional information o r  interpretation 
of  the  Contract  Documents,  Contractor  shall  prepare  and  submit  an  RFI  in  the  form 
specified. 

 

1. Engineer will return RFIs submitted to Engineer by other entities controlled by 
Contractor with no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 
work or work of subcontractors. 

 

B. Content of the RFI:  Include a detailed,  legible description of  item needing information or 
interpretation and the following: 

 

1. Project name. 
2. Project number. 
3. Date. 
4. Name of Contractor. 
5. Name of Engineer. 
6. RFI number, numbered sequentially. 
7. RFI subject. 
8. Specification Section number and title and related paragraphs, as appropriate. 
9. Drawing number and detail references, as appropriate. 
10. Field dimensions and conditions, as appropriate. 
11. Contractor's suggested resolution. If Contractor's suggested resolution impacts  the 

Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 
12. Contractor's signature. 
13. Attachments:  Include sketches, descriptions, measurements, photos, Product Data, 

Shop  Drawings,  coordination  drawings,  and  other  information  necessary  to  fully 
describe items needing interpretation. 

 

a. Include dimensions, thicknesses, structural grid references, and details  of 
affected materials, assemblies, and attachments on attached sketches. 

 

C. RFI  Forms:  Software‐generated  form  with  substantially  the  same  content  as  indicated 
above, acceptable to Engineer. 

 

1. Attachments shall be electronic files in Adobe Acrobat PDF format. 
 

D. Engineer's Action: Engineer will review each RFI, determine action required, and  respond. 
Allow seven working days for Engineer's response for each RFI. RFIs received by  Engineer 
after 1:00 p.m. will be considered as received the following working day. 

 

1. The following Contractor‐generated RFIs will be returned without action: 
 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract 

Documents. 
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e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for interpretation of Engineer's actions on submittals. 
g. Incomplete RFIs or inaccurately prepared RFIs. 

 
2. Engineer's  action may  include  a  request  for  additional  information,  in which  case 

Engineer's  time  for  response  will  date  from  time  of  receipt  of  a d d i t i o n a l  
information. 

3. Engineer's  action on RFIs  that may  result  in a  change  to  the Contract Time or  the 
Contract Sum may be eligible for Contractor to submit Change Proposal according  to 
Section 012600 "Contract Modification Procedures." 

 
a. If Contractor believes the RFI response warrants change in the Contract Time 

or the Contract Sum, notify Engineer in writing within 5 days of receipt of  the 
RFI response. 

 

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI  number. 
Submit log weekly. Include the following: 

 

1. Project name. 
2. Name and address of Contractor. 
3. Name and address of Engineer. 
4. RFI number including RFIs that were returned without action or withdrawn. 
5. RFI description. 
6. Date the RFI was submitted. 
7. Date Engineer's response was received. 

 
F. On  receipt  of  Engineer's  action,  update  the  RFI  log  and  immediately  distribute  the  RFI 

response  to  affected  parties.  Review  response  and  notify  Engineer  within  five  days  if 
Contractor disagrees with response. 

 

1. Identification of related Minor Change in the Work, Construction Change  Directive, 
and Proposal Request, as appropriate. 

 
 

1.7 PROJECT MEETINGS 
 

A. General: Schedule and conduct meetings and conferences at Project site unless otherwise 
indicated. 

 
1. Attendees: Inform participants and others involved, and individuals whose presence 

is  required,  of  date  and  time  of  each  meeting.  Notify  Owner  and  Engineer  of 
scheduled meeting dates and times. 

2. Agenda:  Prepare  the  meeting  agenda.  Distribute  the  agenda  to  all  i n v i t e d  
attendees. 

3. Minutes: Entity responsible for conducting meeting will record significant discussions 
and agreements achieved. Distribute  the meeting minutes  to everyone concerned, 
including Owner, Project Manager, and Engineer, within three days of the meeting. 

 
B. Preconstruction Conference: Schedule and conduct a preconstruction conference  before 

starting construction, at a  time convenient  to Owner and Engineer, but no  later  than 15 
days after execution of the Agreement. 
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1. Conduct the conference to review responsibilities and personnel assignments. 
2. Attendees:  Authorized  representatives  of  Owner,  Engineer,  and  their  consultants; 

Contractor  and  its  superintendent;  major  subcontractors;  suppliers;  and  other 
concerned parties shall attend the conference. Participants at the conference shall be 
familiar with Project and authorized to conclude matters relating to the Work. 

3. Agenda:  Discuss  items  of  significance  that  could  affect  progress,  including  the 
following: 
a. Critical work sequencing and long‐lead items. 
b. Submittal procedures. 
c. Working hours. 
d. Owner's occupancy requirements. 
e. Responsibility for temporary facilities and controls. 
f. Procedures for moisture and mold control. 
g. Procedures for disruptions and shutdowns. 
h. Construction waste management and recycling. 
i. Parking availability. 
j. Office, work, and storage areas. 
k. Equipment deliveries and priorities. 
l. First aid. 
m. Security. 
n. Progress cleaning. 

 

4. Minutes: Entity responsible for conducting meeting will record and distribute meeting 
minutes. 

 

C. Project Closeout Conference:  Schedule  and  conduct  a project  closeout  conference,  at  a 
time convenient to Owner and Engineer. 

 

1. Conduct  the  conference  to  review  requirements  and  responsibilities  related  to 
Project closeout. 

2. Attendees:  Authorized  representatives  of  Owner,  Engineer,  and  their  consultants; 
Contractor  and  its  superintendent;  major  subcontractors;  suppliers;  and  other 
concerned  parties  shall  attend  the  meeting.  Participants  at  the  meeting  shall  be 
familiar with Project and authorized to conclude matters relating to the Work. 

3. Agenda:  Discuss  items  of  significance  that  could  affect  or  delay  Project  closeout, 
including the following: 

 

a. Preparation of record documents. 
b. Procedures  required  prior  to  inspection  for  Substantial  Completion  and  for 

final inspection for acceptance. 
c. Submittal of written warranties. 
d. Requirements for preparing operations and maintenance data. 
e. Requirements for delivery of material samples, attic stock, and spare parts. 
f. Requirements for demonstration and training. 
g. Preparation of Contractor's punch list. 
h. Procedures for processing Applications for Payment at Substantial Completion 

and for final payment. 
i. Submittal procedures. 
j. . 

 

4. Minutes: Entity conducting meeting will record and distribute meeting minutes. 
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D. Progress Meetings: Conduct progress meetings at regular intervals. 
 

1. Coordinate dates of meetings with preparation of payment requests. 
2. Attendees:  In  addition  to  representatives  of  Owner,  Owner's  Commissioning 

Authority, and Engineer, each contractor, subcontractor, supplier, and other  entity 
concerned  with  current  progress  or  involved  in  planning,  coordination,  or 
performance  of  future  activities  shall  be  represented  at  these  meetings.  All 
participants at the meeting shall be familiar with Project and authorized to conclude 
matters relating to the Work. 

3. Agenda:  Review  and  correct  or  approve  minutes  of  previous  progress  meeting. 
Review  other  items  of  significance  that  could  affect  progress.  Include  topics  for 
discussion as appropriate to status of Project. 

 
a. Contractor's Construction Schedule: Review progress since the  last  meeting. 

Determine  whether  each  activity  is  on  time,  ahead  of  schedule,  or  behind 
schedule,  in  relation  to  Contractor's  construction  schedule.  Determine  how 
construction  behind  schedule  will  be  expedited;  secure  commitments  from 
parties involved to do so. Discuss whether schedule revisions are required  to 
ensure  that  current  and  subsequent  activities  will  be  completed  within  the 
Contract Time. 

 

1) Review schedule for next period. 
 

b. Review  present  and  future  needs  of  each  entity  present,  including  the 
following: 

 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Access. 
6) Site utilization. 
7) Temporary facilities and controls. 
8) Progress cleaning. 
9) Quality and work standards. 
10) Status of correction of deficient items. 
11) Field observations. 
12) Status of RFIs. 
13) Status of proposal requests. 
14) Pending changes. 
15) Status of Change Orders. 
16) Pending claims and disputes. 
17) Documentation of information for payment requests. 

 

4. Minutes:  Entity  responsible  for  conducting  the meeting will  record  and  distribute 
the meeting minutes to each party present and to parties requiring information. 

 
a. Schedule  Updating:  Revise  Contractor's  construction  schedule  after  each 

progress  meeting  where  revisions  to  the  schedule  have  been  made  or 
recognized.  Issue  revised  schedule  concurrently  with  the  report  of  each 
meeting. 
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PART 2 ‐ PRODUCTS (Not Used) 

PART 3 ‐ EXECUTION (Not Used) 

END OF SECTION  013100 
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SECTION 013200 ‐ CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 
 

A. Drawings  and  general  provisions  of  the  Contract,  including  General  and  Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

 
 

1.2 SUMMARY 
 

A. Section includes administrative and procedural requirements for documenting the progress 
of construction during performance of the Work, including the following: 
1. Contractor's construction schedule. 

 

B. Related Requirements: 
1. Section 013300 "Submittal Procedures" for submitting schedules and reports. 
2. Section 014000 "Quality Requirements" for submitting a schedule of tests and 

inspections. 
 
 

1.3 DEFINITIONS 
 

A. Activity:  A  discrete  part  of  a  project  that  can  be  identified  for  planning,  scheduling, 
monitoring, and controlling the construction project. Activities included in a  construction 
schedule consume time and resources. 

 

1. Critical  Activity:  An  activity  on  the  critical  path  that must  start  and  finish  on  the 
planned early start and finish times. 

2. Predecessor Activity: An activity that precedes another activity in the network. 
3. Successor Activity: An activity that follows another activity in the network. 

 
B. Cost Loading: The allocation of the schedule of values for the completion of an activity  as 

scheduled.  The  sum  of  costs  for  all  activities must  equal  the  total  Contract  Sum  unless 
otherwise approved by Engineer. 

 
C. CPM: Critical path method, which  is a method of planning and scheduling a construction 

project where activities are arranged based on activity relationships. Network  calculations 
determine when activities can be performed and the critical path of Project. 

 

D. Event: The starting or ending point of an activity. 
 
 

1.4 INFORMATIONAL SUBMITTALS 
 

A. Format for Submittals: Submit required submittals in the following format: 
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1. Working electronic copy of schedule file, where indicated. 
2. PDF electronic file. 
3. Two paper copies. 

 

B. Contractor's Construction Schedule: Initial schedule, of size required to display entire 
schedule for entire construction period. 

 
1. Submit a working electronic copy of schedule, using software indicated, and  labeled 

to  comply  with  requirements  for  submittals.  Include  type  of  schedule  (initial  or 
updated) and date on label. 

 
 

1.5 COORDINATION 
 

A. Coordinate preparation and processing of schedules and reports with performance of 
construction activities and with scheduling and reporting of separate contractors. 

 

B. Coordinate Contractor's construction schedule with the schedule of values, submittal 
schedule, progress reports, payment requests, and other required schedules and reports. 

 

1. Secure time commitments for performing critical elements of the Work from entities 
involved. 

2. Coordinate  each  construction  activity  in  the  network  with  other  activities  and 
schedule them in proper sequence. 

 
 

PART 2 ‐  PRODUCTS 
 
 

2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 
 

A. Time Frame: Extend schedule  from date established  for  the Notice of Award  to date of 
final completion. 

 

1. Contract  completion  date  shall  not  be  changed  by  submission  of  a  schedule  that 
shows an early completion date, unless specifically authorized by Change Order. 

 

B. Activities: Treat each story or separate area as a separate numbered activity for each main 
element of the Work. Comply with the following: 

 

1. Activity  Duration:  Define  activities  so  no  activity  is  longer  than  20  days,  unless 
specifically allowed by Engineer. 

2. Procurement Activities: Include procurement process activities for the following long 
lead  items  and major  items,  requiring  a  cycle  of more  than  60  days,  as  separate 
activities  in  schedule.  Procurement  cycle  activities  include,  but  are  not  limited  to, 
submittals, approvals, purchasing, fabrication, and delivery. 

 
3. Submittal  Review  Time:  Include  review  and  resubmittal  times  indicated  in  Section 

013300  "Submittal  Procedures"  in  schedule.  Coordinate  submittal  review  times  in 
Contractor's construction schedule with submittal schedule. 
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4. Substantial  Completion:  Indicate  completion  in  advance  of  date  established  for 
Substantial  Completion,  and  allow  time  for  Engineer's  administrative procedures 
necessary for certification of Substantial Completion. 

5. Punch  List  and  Final  Completion:  Include  not more  than  5  days  for  completion  of 
punch list items and final completion. 

 

C. Constraints: Include constraints and work restrictions indicated in the Contract Documents 
and as follows in schedule, and show how the sequence of the Work is affected. 
1. Products Ordered in Advance: Include a separate activity for each product.  Include 

delivery  date  indicated  in  Section  011000  "Summary."  Delivery  dates  indicated 
stipulate the earliest possible delivery date. 

 

D. Milestones: Include milestones indicated in the Contract Documents in schedule, including, 
but not limited to, the Notice to Proceed, Substantial Completion, and final completion. 

 

E. Upcoming Work Summary: Prepare summary report indicating activities scheduled to occur 
or commence prior to submittal of next schedule update. Summarize the following issues: 

 

1. Unresolved issues. 
2. Unanswered Requests for Information. 
3. Rejected or unreturned submittals. 
4. Notations on returned submittals. 
5. Pending modifications affecting the Work and Contract Time. 

 
F. Recovery Schedule: When periodic update indicates the Work is 5 or more calendar days 

behind  the  current  approved  schedule,  submit  a  separate  recovery  schedule  indicating 
means  by  which  Contractor  intends  to  regain  compliance  with  the  schedule.  Indicate 
changes  to working hours, working days,  crew sizes, and equipment  required  to achieve 
compliance, and date by which recovery will be accomplished. 

 

2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART) 
 

A. Gantt‐Chart Schedule: Submit a comprehensive, fully developed, horizontal,  Gantt‐chart‐ 
type, Contractor's construction schedule within 10 days of date established for the Notice 
of Award. Base schedule on the startup construction schedule and additional information 
received since the start of Project. 

 

B. Preparation: Indicate each significant construction activity separately. Identify first workday 
of each week with a continuous vertical line. 

 
 

PART 3 ‐ EXECUTION 
 
 

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE 
 

A. Contractor's Construction Schedule Updating: At reasonable intervals, update schedule to 
reflect  actual  construction  progress  and  activities.  Issue  schedule  one  day  before  each 
regularly scheduled progress meeting. 
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1. Revise  schedule  immediately  after  each meeting  or  other  activity where  revisions 
have been recognized or made. Issue updated schedule concurrently with the report 
of each such meeting. 

2. Include a report with updated schedule that  indicates every change,  including, but 
not  limited  to,  changes  in  logic,  durations,  actual  starts  and  finishes,  and  activity 
durations. 

3. As the Work progresses, indicate final completion percentage for each activity. 
 

B. Distribution:  Distribute  copies  of  approved  schedule  to  Engineer  Owner,  separate 
contractors,  testing  and  inspecting  agencies,  and  other  parties  identified  by  Contractor 
with a need‐to‐know schedule responsibility. 

 

1. Post copies in Project meeting rooms and temporary field offices. 
2. When revisions are made, distribute updated schedules to the same parties and post 

in  the same  locations. Delete parties  from distribution when they have completed 
their  assigned  portion  of  the Work  and  are  no  longer  involved  in  performance  of 
construction activities. 

 
 

END OF SECTION 013200 
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SECTION 013233 ‐ PHOTOGRAPHIC DOCUMENTATION 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 
 

A. Drawings  and  general  provisions  of  the  Contract,  including General  and  Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

 
 

1.2 SUMMARY 
 

A. Section includes administrative and procedural requirements for the following: 
1. Periodic construction photographs. 

 

B. Related Requirements: 
1. Section  013300  "Submittal  Procedures"  for  submitting  p h o t o g r a p h i c  

documentation. 
 
 

1.3 INFORMATIONAL SUBMITTALS 
 

A. Digital Photographs: Submit image files within two days of taking photographs. 
 

1. Digital Camera: Minimum sensor resolution of 8 megapixels. 
2. Format: Minimum 3200 by 2400 pixels, in unaltered original files, with same aspect 

ratio as the sensor, uncropped, date and time stamped, in folder named by date  of 
photograph, accompanied by key plan file. 

3. Identification: Provide the following information with each image description in  file 
metadata tag: 
a. Unique sequential identifier keyed to accompanying key plan. 

PART 2 ‐ PRODUCTS 

2.1 PHOTOGRAPHIC MEDIA 
 

A. Digital Images: Provide images in JPG format, produced by a digital camera with  minimum 
sensor  size  of  8 megapixels,  and  at  an  image  resolution  of  not  less  than  3200  by  2400 
pixels. 



PHOTOGRAPHIC DOCUMENTATION  013233 ‐ 2 

Smith Labs Lighting Replacement 

University of South Carolina Upstate  

Land Engineering Associates, LLC 
262 Sandhurst Road, Suite 101 

Columbia, South Carolina 

Spartanburg, South Carolina 
Project Number H34‐I369 

 
 
 

 

 
 

PART 3 ‐ EXECUTION 
 

3.1 CONSTRUCTION PHOTOGRAPHS 
 

A. General:  Take  photographs  using  the maximum  range  of  depth  of  field,  and  that  are  in 
focus, to clearly show the Work. Photographs with blurry or out‐of‐focus areas will not  be 
accepted. 

 

B. Digital  Images: Submit digital  images exactly as originally  recorded  in  the digital camera, 
without alteration, manipulation, editing, or modifications using image‐editing software. 

 

1. Date and Time: Include date and time in file name for each image. 
 

C. Periodic  Construction  Photographs:  Take  photographs  as  needed  to  demonstrate  issues 
which  may  be  encountered  during  construction.  Select  vantage  points  to  clearly  show 
status of construction and progress. 

 

D. Additional  Photographs:  Engineer  may  request  photographs  in  addition  to  periodic 
photographs specified. 
1. In emergency situations, take additional photographs within 24 hours of request. 
2. Circumstances that could require additional photographs include, but are no t  

limited to, the following: 
a. Immediate  follow‐up when  on‐site  events  result  in  construction  damage or 

losses. 
 
 

END OF SECTION 013233 
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SECTION 013300  ‐ SUBMITTAL PROCEDURES 

PART  1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 
 

A. Drawings  and  general  provisions  of  the  Contract,  including  General  and  Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

 
 

1.2 SUMMARY 
 

A. Section includes requirements for the submittal schedule and administrative and procedural 
requirements for submitting Shop Drawings, Product Data, Samples, and other submittals. 

 

B. Related Requirements: 
 

1. Section 012900 "Payment Procedures" for submitting Applications for Payment and 
the schedule of values. 

2. Section  013200  "Construction  Progress  Documentation"  for  submitting  schedules 
and reports, including Contractor's construction schedule. 

3. Section  017823  "Operation  and Maintenance  Data"  for  submitting  operation  and 
maintenance manuals. 

4. Section 017839 "Project Record Documents" for submitting record Drawings, record 
Specifications, and record Product Data. 

 
 

1.3 DEFINITIONS 
 

A. Action  Submittals:  Written  and  graphic  information  and  physical  samples  that  require 
Engineer's responsive action. Action submittals are those submittals indicated in individual 
Specification Sections as "action submittals." 

 
B. Informational  Submittals: Written and graphic  information and physical  samples  that do 

not  require  Engineer's  responsive  action.  Submittals may  be  rejected  for  not  complying 
with  requirements.  Informational  submittals  are  those  submittals  indicated  in  individual 
Specification Sections as "informational submittals." 

 
C. Portable Document Format (PDF): An open standard file format licensed by Adobe Systems 

used  for  representing  documents  in  a  device‐independent  and  display  resolution‐ 
independent fixed‐layout document format. 

 
 

1.4 ACTION SUBMITTALS 
 

A. Submittal Schedule:  Submit a  schedule of  submittals, arranged  in chronological order by 
dates required by construction schedule. Include time required for review, ordering, 
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manufacturing, fabrication, and delivery when establishing dates. Include additional  time 
required for making corrections or revisions to submittals noted by Engineer and additional 
time for handling and reviewing submittals required by those corrections. 

 

1. Coordinate submittal schedule with list of subcontracts, the schedule of values,  and 
Contractor's construction schedule. 

2. Initial  Submittal:  Submit  concurrently  with  startup  construction  schedule.  Include 
submittals required during construction. List those submittals required to  maintain 
orderly progress of the Work and those required early because of long lead time  for 
manufacture or fabrication. 

3. Final Submittal: Submit concurrently with the first complete submittal of Contractor's 
construction schedule. 

 

a. Submit  revised  submittal  schedule  to  reflect  changes  in  current  status  and 
timing for submittals. 

 

4. Format: Arrange the following information in a tabular format: 
 

a. Scheduled date for first submittal. 
b. Specification Section number and title. 
c. Submittal category: Action; informational. 
d. Name of subcontractor. 
e. Description of the Work covered. 
f. Scheduled date for Engineer's final release or approval. 
g. Scheduled date of fabrication. 

 
 

1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 
 

A. Engineer's Digital Data Files: Electronic digital data files of the Contract Drawings will not 
be provided by Engineer for Contractor's use in preparing submittals. 

 

B. Coordination: Coordinate preparation and processing of submittals with performance of 
construction activities. 

 

1. Coordinate  each  submittal  with  fabrication,  purchasing,  testing,  delivery,  other 
submittals, and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless 
partial  submittals  for  portions  of  the  Work  are  indicated  on  approved  submittal 
schedule. 

3. Submit  action  submittals  and  informational  submittals  required  by  the  same 
Specification Section as separate packages under separate transmittals. 

4. Coordinate transmittal of different types of submittals for related parts of the  Work 
so processing will not be delayed because of need to review submittals concurrently 
for coordination. 

 

a. Engineer reserves the right to withhold action on a submittal  requiring 
coordination with other submittals until related submittals are received. 

 

C. Processing Time: Allow time for submittal review, including time for resubmittals, as 
follows. Time for review shall commence on Engineer’s receipt of submittal. No extension 
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of the Contract Time will be authorized because of failure to transmit submittals enough 
in advance of the Work to permit processing, including resubmittals. 

 
1. Initial  Review:  Allow  10days  for  initial  review  of  each  submittal.  Allow  additional 

time  if  coordination  with  subsequent  submittals  is  required.  Engineer  will  advise 
Contractor when a submittal being processed must be delayed for coordination. 

2. Intermediate  Review:  If  intermediate  submittal  is  necessary,  process  it  in  same 
manner as initial submittal. 

3. Resubmittal Review: Allow 5 days for review of each resubmittal. 
 

D. Electronic Submittals: Electronic submittals are only allowed for submittals no larger  than 
11  x  17  and  in  black  and white.  Identify  and  incorporate  information  in  each electronic 
submittal file as follows: 

 
1. Assemble  complete  submittal  package  into  a  single  indexed  file  incorporating 

submittal  requirements of  a  single  Specification Section and  transmittal  form with 
links enabling navigation to each item. 

2. Name  file  with  submittal  number  or  other  unique  identifier,  including  revision 
identifier. 

 
a. File name shall use project identifier and Specification Section number followed 

by  a  decimal  point  and  then  a  sequential  number  (e.g.,  LNHS‐  061000.01). 
Resubmittals shall include an alphabetic suffix after another decimal point (e.g., 
LNHS‐061000.01.A). 

 

3. Provide means for insertion to permanently record Contractor's review and approval 
markings and action taken by Engineer. 

4. Transmittal Form for Electronic Submittals: Use electronic form acceptable to Owner, 
containing the following information: 

 

a. Project name. 
b. Date. 
c. Name and address of Engineer. 
d. Name of Contractor. 
e. Name of firm or entity that prepared submittal. 
f. Names of subcontractor, manufacturer, and supplier. 
g. Category and type of submittal. 
h. Submittal purpose and description. 
i. Specification Section number and title. 
j. Specification paragraph number or drawing designation and generic name  for 

each of multiple items. 
k. Drawing number and detail references, as appropriate. 
l. Location(s) where product is to be installed, as appropriate. 
m. Related physical samples submitted directly. 
n. Indication of full or partial submittal. 
o. Transmittal number, numbered consecutively. 
p. Submittal and transmittal distribution record. 
q. Other necessary identification. 
r. Remarks. 

 

5. Metadata: Include the following information as keywords in the electronic submittal 
file metadata: 
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a. Project name. 
b. Number and title of appropriate Specification Section. 
c. Manufacturer name. 
d. Product name. 

 

E. Options: Identify options requiring selection by Engineer. 
 

F. Deviations  and  Additional  Information:  On  an  attached  separate  sheet,  prepared  on 
Contractor's letterhead, record relevant information, requests for data, revisions other than 
those requested by Engineer on previous submittals, and deviations  from requirements in 
the  Contract  Documents,  including  minor  variations  and  limitations.  Include  same 
identification information as related submittal. 

 

G. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 
 

1. Note date and content of previous submittal. 
2. Note date and content of revision  in  label or title block and clearly  indicate extent 

of revision. 
3. Resubmit submittals until they are marked with approval notation from  Engineer's 

action stamp. 
 

H. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators,  installers,  authorities  having  jurisdiction,  and  others  as  necessary  for 
performance of construction activities. Show distribution on transmittal forms. 

 

I. Use for Construction: Retain complete copies of submittals on Project site. Use only final 
action submittals that are marked with approval notation from Engineer's action stamp. 

 
 

PART 2 ‐  PRODUCTS 
 
 

2.1 SUBMITTAL PROCEDURES 
 

A. General  Submittal  Procedure  Requirements:  Prepare  and  submit  submittals  required  by 
individual  Specification  Sections.  Types  of  submittals  are  indicated  in  individual 
Specification Sections. 

 

1. Submit electronic submittals via email as PDF electronic files. 
 

a. Engineer will return annotated file. Annotate and retain one copy of file as an 
electronic Project record document file. 

 

2. Action  Submittals:  Submit  four  paper  copies  of  each  submittal  unless  otherwise 
indicated. Engineer will return three copies. 

3. Informational  Submittals:  Submit  two  paper  copies  of  each  submittal  unless 
otherwise indicated. Engineer will not return copies. 

4. Certificates and Certifications Submittals: Provide a statement that includes signature 
of entity responsible for preparing certification. Certificates  and certifications  shall 
be  signed by  an officer or other  individual  authorized  to  sign documents on behalf 
of that entity. 
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a. Provide a digital signature with digital certificate on electronically submitted 
certificates and certifications where indicated. 

b. Provide a notarized statement on original paper copy certificates and 
certifications where indicated. 

 

B. Product Data: Collect information into a single submittal for each element of  construction 
and type of product or equipment. 

 

1. If information must be specially prepared for submittal because standard  published 
data are not suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

 

a. Manufacturer's catalog cuts. 
b. Statement of compliance with specified referenced standards. 

 

4. Submit Product Data before or concurrent with Samples. 
5. Submit Product Data in the following format: 

 

a. PDF electronic file. 
b. Four paper  copies of Product Data unless otherwise  indicated.  Engineer will 

return three copies. 
 

C. Samples:  Submit  Samples  for  review  of  kind,  color,  pattern,  and  texture  for  a  check  of 
these  characteristics with  other  elements  and  for  a  comparison  of  these  characteristics 
between submittal and actual component as delivered and installed. 

 

1. Transmit  Samples  that  contain  multiple,  related  components  such  as  accessories 
together in one submittal package. 

2. Identification:  Attach  label  on  unexposed  side  of  Samples  that  includes  the 
following: 

 

a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of applicable Specification Section. 
e. Specification paragraph number and generic name of each item. 

3. Disposition: Maintain sets of approved Samples at Project site, available for  quality‐ 
control comparisons throughout the course of construction activity. Sample sets may 
be used to determine final acceptance of construction associated with each set. 
a. Samples not incorporated into the Work, or otherwise designated as Owner's 

property, are the property of Contractor. 
 

4. Samples for Verification: Submit full‐size units or Samples of size indicated, prepared 
from same material to be used for the Work, cured and finished in manner specified, 
and physically  identical with material or product proposed  for  use,  and  that  show 
full  range  of  color  and  texture  variations  expected.  Samples  include,  but  are  not 
limited  to,  the  following:  partial  sections  of  manufactured  or  fabricated 
components;  small  cuts  or  containers  of materials;  complete  units  of  repetitively 
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used materials; swatches showing color, texture, and pattern; color range sets;  and 
components used for independent testing and inspection. 

 

a. Number  of  Samples:  Submit  four  sets  of  Samples.  Engineer will  retain  one 
Sample sets; remainder will be returned. 

 
1) Submit  a  single  Sample  where  assembly  details,  workmanship, 

fabrication  techniques,  connections,  operation,  and  other  similar 
characteristics are to be demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in 
material or product represented by a Sample, submit at least three sets 
of paired units that show approximate limits of variations. 

 

D. Contractor's Construction Schedule: Comply with requirements specified in Section 013200 
"Construction Progress Documentation." 

 

E. Application  for Payment and Schedule of Values: Comply with  requirements  specified  in 
Section 012900 "Payment Procedures." 

 

F. Closeout  Submittals  and  Maintenance  Material  Submittals:  Comply  with  requirements 
specified in Section 017700 "Closeout Procedures." 

 

G. Maintenance Data: Comply with requirements specified in Section 017823 "Operation and 
Maintenance Data." 

 

PART 3 ‐ EXECUTION 
 

3.1 CONTRACTOR'S REVIEW 
 

A. Action  and  Informational  Submittals:  Review  each  submittal  and  check  for  coordination 
with other Work of the Contract and for compliance with the Contract Documents. Note 
corrections and field dimensions. Mark with approval stamp before submitting to Engineer. 

 

B. Project Closeout and Maintenance Material Submittals: See requirements in Section 017700 
"Closeout Procedures." 

 
C. Approval  Stamp:  Stamp  each  submittal with  a  uniform,  approval  stamp.  Include  Project 

name  and  location,  submittal  number,  Specification  Section  title  and  number,  name  of 
reviewer, date of Contractor's approval, and statement certifying that submittal has  been 
reviewed, checked, and approved for compliance with the Contract Documents. 

 

3.2 ARCHITECT'S ACTION 
 

A. Action Submittals: Engineer will review each submittal, make marks to indicate corrections 
or  revisions  required,  and  return  it.  Engineer  will  stamp  each  submittal  with  an  action 
stamp and will mark stamp appropriately to indicate action. 

 
B. Informational Submittals: Engineer will review each submittal and will not return it, or  will 

return it if it does not comply with requirements. Engineer will forward each submittal  to 
appropriate party. 
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C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 
submittals has received prior approval from Engineer. 

 

D. Incomplete  submittals  are  unacceptable, will  be  considered  nonresponsive,  and will  be 
returned for resubmittal without review. 

 

E. Submittals not required by the Contract Documents may be returned by the Engineer 
without action. 

 

END OF SECTION 013300 
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SECTION 014000 ‐ QUALITY REQUIREMENTS 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 
 

A. Drawings  and  general  provisions  of  the  Contract,  including  General  and  Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

 
 

1.2 SUMMARY 
 

A. Section  includes  administrative  and  procedural  requirements  for  quality  assurance  and 
quality control. 

 

1.3 DEFINITIONS 
 

A. Quality‐Assurance  Services:  Activities,  actions,  and  procedures  performed  before  and 
during execution of  the Work  to guard against defects and deficiencies and substantiate 
that proposed construction will comply with requirements. 

 
B. Quality‐Control  Services:  Tests,  inspections,  procedures,  and  related  actions  during  and 

after execution of the Work to evaluate that actual products incorporated into the Work 
and completed construction comply with  requirements. Services do not  include contract 
enforcement activities performed by Engineer. 

 

1.4 CONFLICTING REQUIREMENTS 
 

A. Referenced  Standards:  If  compliance  with  two  or  more  standards  is  specified  and  the 
standards establish different or conflicting requirements for minimum quantities or quality 
levels,  comply with  the most  stringent  requirement.  Refer  conflicting  requirements  that 
are different, but apparently equal, to Engineer for a decision before proceeding. 

 
B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified  shall 

be the minimum provided or performed. The actual  installation may comply exactly with 
the minimum quantity or quality specified, or it may exceed the minimum within reasonable 
limits.  To  comply  with  these  requirements,  indicated  numeric  values  are  minimum  or 
maximum, as appropriate, for the context of requirements. Refer uncertainties to Engineer 
for a decision before proceeding. 

 
 

1.5 REPORTS AND DOCUMENTS 
 

A. Permits, Licenses, and Certificates: For Owner's records, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts  for 
fee payments, judgments, correspondence, records, and similar documents, established for 
compliance with standards and regulations bearing on performance of the Work. 
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1.6 QUALITY ASSURANCE 
 

A. General: Qualifications paragraphs in this article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements. 

 
B. Manufacturer  Qualifications:  A  firm  experienced  in  manufacturing  products  or  systems 

similar  to  those  indicated  for  this  Project  and  with  a  record  of  successful  in‐service 
performance, as well as sufficient production capacity to produce required units. 

 
C. Fabricator  Qualifications:  A  firm  experienced  in  producing  products  similar  to  those 

indicated for this Project and with a record of successful in‐service performance, as well as 
sufficient production capacity to produce required units. 

 
D. Installer Qualifications: A firm or individual experienced in installing, erecting, or assembling 

work similar in material, design, and extent to that indicated for this Project, whose work 
has resulted in construction with a record of successful  in‐service performance. 

 
 

PART 2 ‐ PRODUCTS (Not  Used) 

PART  3 ‐ EXECUTION 

3.1 TEST AND INSPECTION LOG 
 

A. Test and Inspection Log: Prepare a record of tests and inspections. Include the following: 
 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Engineer. 
4. Identification of testing agency or special inspector conducting test or inspection. 

 
B. Maintain log at Project site. Post changes and revisions as they occur. Provide access to test 

and inspection log for Engineer's AND Commissioning Authority's reference during  normal 
working hours. 

 
 

3.2 REPAIR AND PROTECTION 
 

A. General: On completion of  testing,  inspecting,  sample taking, and similar services,  repair 
damaged construction and restore substrates and finishes. 

 
1. Provide  materials  and  comply  with  installation  requirements  specified  in  other 

Specification Sections or matching existing substrates and finishes. Restore patched 
areas  and  extend  restoration  into  adjoining  areas with  durable  seams  that  are  as 
invisible as possible. Comply with the Contract Document requirements for  cutting 
and patching in Section 017300 "Execution." 
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B. Protect construction exposed by or for quality‐control service activities. 
 

C. Repair and protection are Contractor's responsibility, regardless of the assignment  of 
responsibility for quality‐control services. 

 

END OF SECTION 014000 
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SECTION 014200 ‐ REFERENCES 

PART  1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 
 

A. Drawings  and  general  provisions  of  the  Contract,  including  General  and  Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

 
 

1.2 DEFINITIONS 
 

A. General: Basic Contract definitions are included in the Conditions of the Contract. 
 

B. "Approved":  When  used  to  convey  Architect's  action  on  Contractor's  submittals, 
applications, and requests, "approved" is limited to Architect's duties and  responsibilities 
as stated in the Conditions of the Contract. 

 
C. "Directed": A command or instruction by Architect. Other terms including "requested," 

"authorized,"  "selected,"  "required,"  and  "permitted"  have  the  same  meaning  as 
"directed." 

 
D. "Indicated":  Requirements  expressed  by  graphic  representations  or  in  written  form  on 

Drawings,  in  Specifications,  and  in  other  Contract  Documents.  Other  terms  including 
"shown," "noted," "scheduled," and "specified" have the same meaning as "indicated." 

 
E. "Regulations": Laws, ordinances, statutes, and  lawful orders  issued by authorities  having 

jurisdiction, and rules, conventions, and agreements within the construction industry  that 
control performance of the Work. 

 

F. "Furnish":  Supply  and  deliver  to  Project  site,  ready  for  unloading,  unpacking,  assembly, 
installation, and similar operations. 

 

G. "Install": Unload, temporarily store, unpack, assemble, erect, place, anchor, apply, work to 
dimension, finish, cure, protect, clean, and similar operations at Project site. 

 

H. "Provide": Furnish and install, complete and ready for the intended use. 
 

I. "Project Site": Space available for performing construction activities. The extent of  Project 
site  is  shown on Drawings  and may or may not be  identical with  the  description  of  the 
land on which Project is to be built. 

 
 

1.3 INDUSTRY STANDARDS 
 

A. Applicability  of  Standards:  Unless  the  Contract  Documents  include  more  stringent 
requirements, applicable construction industry standards have the same force and effect as 
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if  bound or  copied directly  into  the Contract Documents  to  the extent  referenced.  Such 
standards are made a part of the Contract Documents by reference. 

 

B. Publication Dates: Comply with standards in effect as of date of the Contract Documents 
unless otherwise indicated. 

 
C. Copies  of  Standards:  Each  entity  engaged  in  construction  on  Project  should  be  familiar 

with  industry  standards  applicable  to  its  construction  activity.  Copies  of  applicable 
standards are not bound with the Contract Documents. 

 

1.4 ABBREVIATIONS AND ACRONYMS 
 

A. Industry Organizations: Where abbreviations and acronyms are used  in Specifications or 
other  Contract  Documents,  they  shall mean  the  recognized  name  of  the  entities  in  the 
following list. This information is subject to change and is believed to be accurate as of the 
date of the Contract Documents. 

 

1. AABC ‐ Associated Air Balance Council; www.aabc.com. 
2. AAMA ‐ American Architectural Manufacturers Association; www.aamanet.org. 
3. AAPFCO ‐ Association of American Plant Food Control Officials; www.aapfco.org. 
4. AASHTO ‐ American Association of State Highway and Transportation Officials; 

www.transportation.org. 
5. AATCC ‐ American Association of Textile Chemists and Colorists; www.aatcc.org. 
6. ABMA ‐ American Bearing Manufacturers Association; www.americanbearings.org. 
7. ACI ‐ American Concrete Institute; (Formerly: ACI International); www.concrete.org. 
8. ACPA ‐ American Concrete Pipe Association; www.concrete‐pipe.org. 
9. AEIC ‐ Association of Edison Illuminating Companies, Inc. (The); www.aeic.org. 
10. AF&PA ‐ American Forest & Paper Association; www.afandpa.org. 
11. AGA ‐ American Gas Association; www.aga.org. 
12. AHAM ‐ Association of Home Appliance Manufacturers; www.aham.org. 
13. AHRI  ‐  Air‐Conditioning,  Heating,  and  Refrigeration  Institute  (The); 

www.ahrinet.org. 
14. AI ‐ Asphalt Institute; www.asphaltinstitute.org. 
15. AIA ‐ American Institute of Architects (The); www.aia.org. 
16. AISC ‐ American Institute of Steel Construction; www.aisc.org. 
17. AISI ‐ American Iron and Steel Institute; www.steel.org. 
18. AITC ‐ American Institute of Timber Construction; www.aitc‐glulam.org. 
19. AMCA ‐ Air Movement and Control Association International, Inc.; www.amca.org. 
20. ANSI ‐ American National Standards Institute; www.ansi.org. 
21. AOSA ‐ Association of Official Seed Analysts, Inc.; www.aosaseed.com. 
22. APA ‐ APA ‐ The Engineered Wood Association; www.apawood.org. 
23. APA ‐ Architectural Precast Association; www.archprecast.org. 
24. API ‐ American Petroleum Institute; www.api.org. 
25. ARI ‐ Air‐Conditioning & Refrigeration Institute; (See AHRI). 
26. ARI ‐ American Refrigeration Institute; (See AHRI). 
27. ARMA ‐ Asphalt Roofing Manufacturers Association; www.asphaltroofing.org. 
28. ASCE ‐ American Society of Civil Engineers; www.asce.org. 
29. ASCE/SEI ‐ American Society of Civil Engineers/Structural Engineering Institute; (See 

ASCE). 
30. ASHRAE ‐ American Society of Heating, Refrigerating  and  Air‐Conditioning 

Engineers; www.ashrae.org. 
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31. ASME ‐ ASME International; (American Society of Mechanical  Engineers); 
www.asme.org. 

32. ASSE ‐ American Society of Safety Engineers (The); www.asse.org. 
33. ASSE ‐ American Society of Sanitary Engineering; www.asse‐plumbing.org. 
34. ASTM ‐ ASTM International; (American Society for Testing and Materials 

International); www.astm.org. 
35. ATIS ‐ Alliance for Telecommunications Industry Solutions; www.atis.org. 
36. AWEA ‐ American Wind Energy Association; www.awea.org. 
37. AWI ‐ Architectural Woodwork Institute; www.awinet.org. 
38. AWMAC  ‐  Architectural  Woodwork  Manufacturers  Association  of  Canada; 

www.awmac.com. 
39. AWPA ‐ American Wood Protection Association; (Formerly: American Wood‐ 

Preservers' Association); www.awpa.com. 
40. AWS ‐ American Welding Society; www.aws.org. 
41. AWWA ‐ American Water Works Association; www.awwa.org. 
42. BHMA ‐ Builders Hardware Manufacturers Association; www.buildershardware.com. 
43. BIA ‐ Brick Industry Association (The); www.gobrick.com. 
44. BICSI ‐ BICSI, Inc.; www.bicsi.org. 
45. BIFMA ‐ BIFMA International; (Business and Institutional Furniture Manufacturer's 

Association); www.bifma.com. 
46. BISSC ‐ Baking Industry Sanitation Standards Committee; www.bissc.org. 
47. BOCA  ‐ BOCA;  (Building Officials  and Code Administrators  International  Inc.);  (See 

ICC). 
48. BWF  ‐  Badminton  World  Federation;  (Formerly:  International  Badminton 

Federation); www.bwfbadminton.org. 
49. CDA ‐ Copper Development Association; www.copper.org. 
50. CEA ‐ Canadian Electricity Association; www.electricity.ca. 
51. CEA ‐ Consumer Electronics Association; www.ce.org. 
52. CFFA ‐ Chemical Fabrics & Film Association, Inc.; www.chemicalfabricsandfilm.com. 
53. CFSEI ‐ Cold‐Formed Steel Engineers Institute; www.cfsei.org. 
54. CGA ‐ Compressed Gas Association; www.cganet.com. 
55. CIMA ‐ Cellulose Insulation Manufacturers Association; www.cellulose.org. 
56. CISCA ‐ Ceilings & Interior Systems Construction Association; www.cisca.org. 
57. CISPI ‐ Cast Iron Soil Pipe Institute; www.cispi.org. 
58. CLFMI ‐ Chain Link Fence Manufacturers Institute; www.chainlinkinfo.org. 
59. CPA ‐ Composite Panel Association; www.pbmdf.com. 
60. CRI ‐ Carpet and Rug Institute (The); www.carpet‐rug.org. 
61. CRRC ‐ Cool Roof Rating Council; www.coolroofs.org. 
62. CRSI ‐ Concrete Reinforcing Steel Institute; www.crsi.org. 
63. CSA ‐ Canadian Standards Association; www.csa.ca. 
64. CSA ‐ CSA International; (Formerly: IAS ‐ International Approval Services);  www.csa‐ 

international.org. 
65. CSI ‐ Construction Specifications Institute (The); www.csinet.org. 
66. CSSB ‐ Cedar Shake & Shingle Bureau; www.cedarbureau.org. 
67. CTI ‐ Cooling Technology Institute; (Formerly: Cooling Tower Institute); www.cti.org. 
68. CWC ‐ Composite Wood Council; (See CPA). 
69. DASMA ‐ Door and Access Systems Manufacturers Association; www.dasma.com. 
70. DHI ‐ Door and Hardware Institute; www.dhi.org. 
71. ECA ‐ Electronic Components Association; www.ec‐central.org. 
72. ECAMA ‐ Electronic Components Assemblies & Materials Association; (See ECA). 
73. EIA ‐ Electronic Industries Alliance; (See TIA). 
74. EIMA ‐ EIFS Industry Members Association;  www.eima.com. 
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75. EJMA ‐ Expansion Joint Manufacturers Association, Inc.; www.ejma.org. 
76. ESD ‐ ESD Association; (Electrostatic Discharge Association); www.esda.org. 
77. ESTA ‐ Entertainment Services and Technology Association; (See PLASA). 
78. EVO ‐ Efficiency Valuation Organization; www.evo‐world.org. 
79. FIBA ‐ Federation Internationale de Basketball; (The International Basketball 

Federation); www.fiba.com. 
80. FIVB ‐ Federation Internationale de Volleyball; (The International Volleyball 

Federation); www.fivb.org. 
81. FM Approvals ‐ FM Approvals LLC; www.fmglobal.com. 
82. FM Global ‐ FM Global; (Formerly: FMG ‐ FM Global); www.fmglobal.com. 
83. FRSA ‐ Florida Roofing, Sheet Metal & Air Conditioning Contractors Association,  Inc.; 

www.floridaroof.com. 
84. FSA ‐ Fluid Sealing Association; www.fluidsealing.com. 
85. FSC ‐ Forest Stewardship Council U.S.;  www.fscus.org. 
86. GA ‐ Gypsum Association; www.gypsum.org. 
87. GANA ‐ Glass Association of North America; www.glasswebsite.com. 
88. GS ‐ Green Seal; www.greenseal.org. 
89. HI ‐ Hydraulic Institute; www.pumps.org. 
90. HI/GAMA ‐ Hydronics Institute/Gas Appliance Manufacturers Association; (See AHRI). 
91. HMMA ‐ Hollow Metal Manufacturers Association; (See NAAMM). 
92. HPVA ‐ Hardwood Plywood & Veneer Association; www.hpva.org. 
93. HPW ‐ H. P. White Laboratory, Inc.; www.hpwhite.com. 
94. IAPSC  ‐  International  Association  of  Professional  Security  Consultants; 

www.iapsc.org. 
95. IAS ‐ International Approval Services; (See CSA). 
96. ICBO ‐ International Conference of Building Officials; (See ICC). 
97. ICC ‐ International Code Council; www.iccsafe.org. 
98. ICEA ‐ Insulated Cable Engineers Association, Inc.; www.icea.net. 
99. ICPA ‐ International Cast Polymer Alliance; www.icpa‐hq.org. 
100. ICRI ‐ International Concrete Repair Institute, Inc.; www.icri.org. 
101. IEC ‐ International Electrotechnical Commission; www.iec.ch. 
102. IEEE ‐ Institute of Electrical and Electronics Engineers, Inc. (The); www.ieee.org. 
103. IES ‐ Illuminating Engineering Society; (Formerly: Illuminating Engineering Society  of 

North America); www.ies.org. 
104. IESNA ‐ Illuminating Engineering Society of North America; (See IES). 
105. IEST ‐ Institute of Environmental Sciences and Technology; www.iest.org. 
106. IGMA ‐ Insulating Glass Manufacturers Alliance; www.igmaonline.org. 
107. IGSHPA  ‐  International  Ground  Source  Heat  Pump  Association; 

www.igshpa.okstate.edu. 
108. ILI ‐ Indiana Limestone Institute of America, Inc.; www.iliai.com. 
109. Intertek ‐ Intertek Group; (Formerly: ETL SEMCO; Intertek Testing Service NA); 

www.intertek.com. 
110. ISA ‐ International Society of Automation (The); (Formerly: Instrumentation, Systems, 

and Automation Society); www.isa.org. 
111. ISAS ‐ Instrumentation, Systems, and Automation Society (The); (See ISA). 
112. ISFA ‐ International Surface Fabricators Association; (Formerly: International  Solid 

Surface Fabricators Association); www.isfanow.org. 
113. ISO ‐ International Organization for Standardization; www.iso.org. 
114. ISSFA ‐ International Solid Surface Fabricators Association; (See ISFA). 
115. ITU ‐ International Telecommunication Union; www.itu.int/home. 
116. KCMA ‐ Kitchen Cabinet Manufacturers Association; www.kcma.org. 
117. LMA ‐ Laminating Materials Association; (See CPA). 



REFERENCES  014200 ‐ 5 

Smith Labs Lighting Replacement 

University of South Carolina Upstate  

Land Engineering Associates, LLC 
262 Sandhurst Road, Suite 101 

Columbia, South Carolina 

Spartanburg, South Carolina 
Project Number H34‐I369 

 
 
 

 

 

118. LPI ‐ Lightning Protection Institute; www.lightning.org. 
119. MBMA ‐ Metal Building Manufacturers Association; www.mbma.com. 
120. MCA ‐ Metal Construction Association; www.metalconstruction.org. 
121. MFMA ‐ Maple Flooring Manufacturers Association, Inc.; www.maplefloor.org. 
122. MFMA ‐ Metal Framing Manufacturers Association, Inc.; www.metalframingmfg.org. 
123. MHIA ‐ Material Handling Industry of America; www.mhia.org. 
124. MIA ‐ Marble Institute of America; www.marble‐institute.com. 
125. MMPA ‐ Moulding & Millwork Producers Association; (Formerly: Wood Moulding  & 

Millwork Producers Association); www.wmmpa.com. 
126. MPI ‐ Master Painters Institute; www.paintinfo.com. 
127. MSS ‐ Manufacturers Standardization Society of The Valve and Fittings Industry  Inc.; 

www.mss‐hq.org. 
128. NAAMM  ‐  National  Association  of  Architectural  Metal  Manufacturers; 

www.naamm.org. 
129. NACE ‐ NACE International; (National Association of Corrosion  Engineers 

International); www.nace.org. 
130. NADCA ‐ National Air Duct Cleaners Association; www.nadca.com. 
131. NAIMA ‐ North American Insulation Manufacturers Association; www.naima.org. 
132. NBGQA ‐ National Building Granite Quarries Association, Inc.; www.nbgqa.com. 
133. NCAA ‐ National Collegiate Athletic Association (The); www.ncaa.org. 
134. NCMA ‐ National Concrete Masonry Association; www.ncma.org. 
135. NEBB ‐ National Environmental Balancing Bureau; www.nebb.org. 
136. NECA ‐ National Electrical Contractors Association; www.necanet.org. 
137. NeLMA ‐ Northeastern Lumber Manufacturers Association; www.nelma.org. 
138. NEMA ‐ National Electrical Manufacturers Association; www.nema.org. 
139. NETA ‐ InterNational Electrical Testing Association; www.netaworld.org. 
140. NFHS ‐ National Federation of State High School Associations; www.nfhs.org. 
141. NFPA ‐ NFPA; (National Fire Protection Association); www.nfpa.org. 
142. NFPA ‐ NFPA International; (See NFPA). 
143. NFRC ‐ National Fenestration Rating Council; www.nfrc.org. 
144. NHLA ‐ National Hardwood Lumber Association; www.nhla.com. 
145. NLGA ‐ National Lumber Grades Authority; www.nlga.org. 
146. NOFMA ‐ National Oak Flooring Manufacturers Association; (See NWFA). 
147. NOMMA  ‐  National  Ornamental  &  Miscellaneous  Metals  Association; 

www.nomma.org. 
148. NRCA ‐ National Roofing Contractors Association; www.nrca.net. 
149. NRMCA ‐ National Ready Mixed Concrete Association; www.nrmca.org. 
150. NSF  ‐  NSF  International;  (National  Sanitation  Foundation  International); 

www.nsf.org. 
151. NSPE ‐ National Society of Professional Engineers; www.nspe.org. 
152. NSSGA ‐ National Stone, Sand & Gravel Association; www.nssga.org. 
153. NTMA ‐ National Terrazzo & Mosaic Association, Inc. (The); www.ntma.com. 
154. NWFA ‐ National Wood Flooring Association; www.nwfa.org. 
155. PCI ‐ Precast/Prestressed Concrete Institute; www.pci.org. 
156. PDI ‐ Plumbing & Drainage Institute; www.pdionline.org. 
157. PLASA ‐ PLASA; (Formerly: ESTA ‐ Entertainment Services and Technology 

Association); www.plasa.org. 
158. RCSC ‐ Research Council on Structural Connections; www.boltcouncil.org. 
159. RFCI ‐ Resilient Floor Covering Institute; www.rfci.com. 
160. RIS ‐ Redwood Inspection Service;  www.redwoodinspection.com. 
161. SAE ‐ SAE International; (Society of Automotive Engineers); www.sae.org. 
162. SCTE ‐ Society of Cable Telecommunications Engineers; www.scte.org. 
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163. SDI ‐ Steel Deck Institute; www.sdi.org. 
164. SDI ‐ Steel Door Institute; www.steeldoor.org. 
165. SEFA ‐ Scientific Equipment and Furniture Association; www.sefalabs.com. 
166. SEI/ASCE ‐ Structural Engineering Institute/American Society of Civil Engineers; (See 

ASCE). 
167. SIA ‐ Security Industry Association; www.siaonline.org. 
168. SJI ‐ Steel Joist Institute; www.steeljoist.org. 
169. SMA ‐ Screen Manufacturers Association; www.smainfo.org. 
170. SMACNA ‐ Sheet Metal and Air Conditioning Contractors' National Association; 

www.smacna.org. 
171. SMPTE ‐ Society of Motion Picture and Television Engineers; www.smpte.org. 
172. SPFA ‐ Spray Polyurethane Foam Alliance; www.sprayfoam.org. 
173. SPIB ‐ Southern Pine Inspection Bureau; www.spib.org. 
174. SPRI ‐ Single Ply Roofing Industry; www.spri.org. 
175. SRCC ‐ Solar Rating and Certification Corporation; www.solar‐rating.org. 
176. SSINA ‐ Specialty Steel Industry of North America; www.ssina.com. 
177. SSPC ‐ SSPC: The Society for Protective Coatings; www.sspc.org. 
178. STI ‐ Steel Tank Institute; www.steeltank.com. 
179. SWI ‐ Steel Window Institute; www.steelwindows.com. 
180. SWPA ‐ Submersible Wastewater Pump Association; www.swpa.org. 
181. TCA ‐ Tilt‐Up Concrete Association; www.tilt‐up.org. 
182. TCNA ‐ Tile Council of North America, Inc.; (Formerly: Tile Council of America); 

www.tileusa.com. 
183. TEMA ‐ Tubular Exchanger Manufacturers Association, Inc.; www.tema.org. 
184. TIA  ‐  Telecommunications  Industry  Association;  (Formerly:  TIA/EIA  ‐ 

Telecommunications  Industry  Association/Electronic  Industries  Alliance); 
www.tiaonline.org. 

185. TIA/EIA ‐ Telecommunications Industry Association/Electronic Industries Alliance; (See 
TIA). 

186. TMS ‐ The Masonry Society;  www.masonrysociety.org. 
187. TPI ‐ Truss Plate Institute; www.tpinst.org. 
188. TPI ‐ Turfgrass Producers International; www.turfgrasssod.org. 
189. TRI ‐ Tile Roofing Institute; www.tileroofing.org. 
190. UBC ‐ Uniform Building Code; (See ICC). 
191. UL ‐ Underwriters Laboratories Inc.; www.ul.com. 
192. UNI ‐ Uni‐Bell PVC Pipe Association; www.uni‐bell.org. 
193. USAV ‐ USA Volleyball; www.usavolleyball.org. 
194. USGBC ‐ U.S. Green Building Council; www.usgbc.org. 
195. USITT ‐ United States Institute for Theatre Technology, Inc.; www.usitt.org. 
196. WASTEC ‐ Waste Equipment Technology Association; www.wastec.org. 
197. WCLIB ‐ West Coast Lumber Inspection Bureau; www.wclib.org. 
198. WCMA ‐ Window Covering Manufacturers Association; www.wcmanet.org. 
199. WDMA ‐ Window & Door Manufacturers Association; www.wdma.com. 
200. WI ‐ Woodwork Institute; (Formerly: WIC ‐ Woodwork Institute of  California); 

www.wicnet.org. 
201. WMMPA ‐ Wood Moulding & Millwork Producers Association; (See MMPA). 
202. WSRCA ‐ Western States Roofing Contractors Association; www.wsrca.com. 
203. WPA ‐ Western Wood Products Association; www.wwpa.org. 

 
B. Code  Agencies:  Where  abbreviations  and  acronyms  are  used  in  Specifications  or  other 

Contract Documents, they shall mean the recognized name of the entities in the  following 
list. This information is believed to be accurate as of the date of the Contract Documents. 
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1. DIN ‐ Deutsches Institut fur Normung e.V.; www.din.de. 
2. IAPMO  ‐  International    Association  of  Plumbing  and   Mechanical  Officials; 

www.iapmo.org. 
3. ICC ‐ International Code Council; www.iccsafe.org. 
4. ICC‐ES ‐ ICC Evaluation Service, LLC; www.icc‐es.org. 

 
C. Federal  Government  Agencies:  Where  abbreviations  and  acronyms  are  used  in 

Specifications or other Contract Documents, they shall mean the recognized name of  the 
entities  in the following  list.  Information  is subject to change and  is up‐to‐date as of  the 
date of the Contract Documents. 

 

1. COE ‐ Army Corps of Engineers; www.usace.army.mil. 
2. CPSC ‐ Consumer Product Safety Commission;  www.cpsc.gov. 
3. DOC ‐ Department of Commerce; National  Institute of Standards and Technology; 

www.nist.gov. 
4. DOD ‐ Department of Defense; http://dodssp.daps.dla.mil. 
5. DOE ‐ Department of Energy; www.energy.gov. 
6. EPA ‐ Environmental Protection Agency; www.epa.gov. 
7. FAA ‐ Federal Aviation Administration; www.faa.gov. 
8. FG ‐ Federal Government Publications; www.gpo.gov. 
9. GSA ‐ General Services Administration; www.gsa.gov. 
10. HUD ‐ Department of Housing and Urban Development; www.hud.gov. 
11. LBL  ‐  Lawrence  Berkeley National  Laboratory;  Environmental  Energy  Technologies 

Division; http://eetd.lbl.gov. 
12. OSHA ‐ Occupational Safety & Health Administration; www.osha.gov. 
13. SD ‐ Department of State; www.state.gov. 
14. TRB ‐ Transportation Research Board; National Cooperative Highway  Research 

Program; www.trb.org. 
15. USDA ‐ Department of Agriculture; Agriculture Research Service; U.S.  Salinity 

Laboratory; www.ars.usda.gov. 
16. USDA ‐ Department of Agriculture; Rural Utilities Service; www.usda.gov. 
17. USDJ ‐ Department of Justice; Office of Justice Programs; National Institute  of 

Justice; www.ojp.usdoj.gov. 
18. USP ‐ U.S. Pharmacopeia; www.usp.org. 
19. USPS ‐ United States Postal Service; www.usps.com. 

 
D. Standards and Regulations: Where abbreviations and acronyms are used in Specifications 

or other Contract Documents, they shall mean the recognized name of the standards and 
regulations in the following list. This information is subject to change and is believed to  be 
accurate as of the date of the Contract Documents. 

 

1. CFR ‐ Code of Federal Regulations; Available from Government Printing  Office; 
www.gpo.gov/fdsys. 

2. DOD ‐ Department of Defense; Military Specifications and Standards; Available  from 
Department of Defense Single Stock Point; http://dodssp.daps.dla.mil. 

3. DSCC ‐ Defense Supply Center Columbus; (See  FS). 
4. FED‐STD ‐ Federal Standard; (See  FS). 
5. FS ‐ Federal Specification; Available from Department of Defense Single Stock  Point; 

http://dodssp.daps.dla.mil. 
 

a. Available from Defense Standardization Program; www.dsp.dla.mil. 
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b. Available from General Services Administration; www.gsa.gov. 
c. Available from National Institute of Building Sciences/Whole Building Design 

Guide; www.wbdg.org/ccb. 
 

6. MILSPEC ‐ Military Specification and Standards; (See DOD). 
7. USAB ‐ United States Access Board; www.access‐board.gov. 
8. USATBCB ‐ U.S. Architectural & Transportation Barriers Compliance Board; (See 

USAB). 
 

E. State Government Agencies: Where abbreviations and acronyms are used in  Specifications 
or other Contract Documents, they shall mean the recognized name of the entities in  the 
following list. This information is subject to change and is believed to be accurate as of the 
date of the Contract Documents. 

 
1. CBHF  ‐  State  of  California;  Department  of  Consumer  Affairs;  Bureau  of  Electronic 

Appliance  and  Repair,  Home  Furnishings  and  Thermal  Insulation; 
www.bearhfti.ca.gov. 

2. CCR  ‐ California Code of Regulations; Office of Administrative Law; California Title 
24 Energy Code; www.calregs.com. 

3. CDHS ‐ California Department of Health Services; (See CDPH). 
4. CDPH ‐ California Department of Public Health; Indoor Air Quality Program; 

www.cal‐iaq.org. 
5. CPUC ‐ California Public Utilities Commission; www.cpuc.ca.gov. 
6. SCAQMD ‐ South Coast Air Quality Management District; www.aqmd.gov. 
7. TFS  ‐  Texas  Forest  Service;  Forest  Resource  Development  and  Sustainable  Forestry; 

http://txforestservice.tamu.edu. 
 
 

PART 2 ‐ PRODUCTS (Not Used) 

PART 3 ‐ EXECUTION (Not Used) 

END OF SECTION  014200 
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SECTION 016000  ‐ PRODUCT REQUIREMENTS 

PART  1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 
 

A. Drawings  and  general  provisions  of  the  Contract,  including  General  and  Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

 
 

1.2 SUMMARY 
 

A. Section includes administrative and procedural requirements for selection of products  for 
use in Project; product delivery, storage, and handling; manufacturers' standard warranties 
on products; special warranties; and comparable products. 

 

B. Related Requirements: 
1. Section 012300 "Alternates" for products selected under an alternate. 
2. Section 012500 "Substitution Procedures" for requests for substitutions. 
3. Section 014200 "References" for applicable industry standards for products specified. 

 
 

1.3 DEFINITIONS 
 

A. Products: Items obtained for incorporating into the Work, whether purchased for Project or 
taken from previously purchased stock. The term "product" includes the  terms "material," 
"equipment," "system," and terms of similar intent. 

 
1. Named Products: Items identified by manufacturer's product name, including  make 

or model number or other designation shown or listed in manufacturer's  published 
product literature, that is current as of date of the Contract Documents. 

2. New Products: Items that have not previously been incorporated into another project 
or facility. Products salvaged or recycled from other projects are not considered new 
products. 

3. Comparable Product: Product that is demonstrated and approved through submittal 
process to have the indicated qualities related to type, function, dimension, in‐ service 
performance, physical properties, appearance, and other characteristics that equal or 
exceed those of specified product. 

 
B. Basis‐of‐Design  Product  Specification:  A  specification  in  which  a  specific manufacturer's 

product  is  named  and  accompanied  by  the  words  "basis‐of‐design  product,"  including 
make or model number or other designation, to establish the significant qualities  related to 
type,  function,  dimension,  in‐service  performance,  physical  properties,  appearance, and 
other  characteristics  for  purposes  of  evaluating  comparable  products  of  additional 
manufacturers named in the specification. 
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1.4 ACTION SUBMITTALS 
 

A. Comparable  Product  Requests:  Submit  request  for  consideration  of  each  comparable 
product.  Identify  product  or  fabrication  or  installation  method  to  be  replaced.  Include 
Specification Section number and title and Drawing numbers and titles. 

 

1. Include data to indicate compliance with the requirements specified in "Comparable 
Products" Article. 

2. Engineer's  Action:  If  necessary,  Engineer  will  request  additional  information  or 
documentation for evaluation within one week of receipt of a comparable product 
request.  Engineer  will  notify  Contractor  of  approval  or  rejection  of  proposed 
comparable product request within 15 days of receipt of request, or seven days  of 
receipt of additional information or documentation, whichever is later. 

 

a. Form of Approval: As specified in Section 013300 "Submittal Procedures." 
b. Use product specified if Engineer does not issue a decision on use of  a 

comparable product request within time allocated. 
 

B. Basis‐of‐Design  Product  Specification  Submittal:  Comply  with  requirements  in  Section 
013300 "Submittal Procedures." Show compliance with requirements. 

 
 

1.5 QUALITY ASSURANCE 
 

A. Compatibility of Options:  If Contractor  is given option of selecting between two or more 
products for use on Project, select product compatible with products previously selected, 
even if previously selected products were also options. 

 
 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 
 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism. Comply with manufacturer's written 
instructions. 

 

B. Delivery and Handling: 
1. Coordinate delivery with installation time to ensure minimum holding time for items 

that are flammable, hazardous, easily damaged, or sensitive to deterioration,  theft, 
and other losses. 

2. Deliver products to Project site in an undamaged condition in manufacturer's original 
sealed container or other packaging system, complete with labels and instructions for 
handling, storing, unpacking, protecting, and installing. 

3. Inspect products on delivery to determine compliance with the Contract Documents 
and to determine that products are undamaged and properly protected. 

 

C. Storage: 
 

1. Store products to allow for inspection and measurement of quantity or counting  of 
units. 

2. Store materials in a manner that will not endanger Project structure. 
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3. Store products that are subject to damage by the elements, under cover in a weather‐
tight enclosure above ground, with ventilation adequate to prevent condensation. 

4. Comply with product manufacturer's written instructions for temperature, humidity, 
ventilation, and weather‐protection requirements for storage. 

5. Protect stored products from damage and liquids from freezing. 
6. Provide a secure location and enclosure at Project site for storage of materials and 

equipment by Owner's construction forces. Coordinate location with Owner. 
 
 

1.7 PRODUCT WARRANTIES 
 

A. Warranties  specified  in  other  Sections  shall  be  in  addition  to,  and  run  concurrent with, 
other  warranties  required  by  the  Contract  Documents.  Manufacturer's  disclaimers  and 
limitations  on  product  warranties  do  not  relieve  Contractor  of  obligations  under 
requirements of the Contract Documents. 

 

1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer for 
a particular product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty: Written warranty required by the Contract Documents to  provide 
specific rights for Owner. 

 

B. Special  Warranties:  Prepare  a  written  document  that  contains  appropriate  terms  and 
identification, ready for execution. 

 

1. Manufacturer's Standard Form: Modified to include Project‐specific information and 
properly executed. 

2. See other Sections for specific content requirements and particular requirements for 
submitting special warranties. 

 

C. Submittal Time: Comply with requirements in Section 017700 "Closeout Procedures." 

PART 2 ‐ PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 
 

A. General  Product  Requirements:  Provide  products  that  comply  with  the  Contract 
Documents,  are  undamaged  and,  unless  otherwise  indicated,  are  new  at  time  of 
installation. 

 

1. Provide products complete with accessories, trim, finish, fasteners, and other  items 
needed for a complete installation and indicated use and effect. 

2. Standard Products: If available, and unless custom products or nonstandard  options 
are specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in conflict 
with requirements of the Contract Documents. 

4. Where  products  are  accompanied  by  the  term  "as  selected,"  Engineer  will make 
selection. 



PRODUCT REQUIREMENTS  016000 ‐ 4 

Smith Labs Lighting Replacement 

University of South Carolina Upstate  

Land Engineering Associates, LLC 
262 Sandhurst Road, Suite 101 

Columbia, South Carolina 

Spartanburg, South Carolina 
Project Number H34‐I369 

 
 
 

 

 

5. Descriptive, performance, and reference standard requirements in the Specifications 
establish salient characteristics of products. 

6. Or Equal: For products specified by name and accompanied by the term "or  equal," 
or "or approved equal," or "or approved," comply with requirements in "Comparable 
Products" Article to obtain approval for use of an unnamed product. 

 
 

2.2 COMPARABLE PRODUCTS 
 

A. Conditions for Consideration: Engineer will consider Contractor's request for  comparable 
product  when  the  following  conditions  are  satisfied.  If  the  following  conditions  are  not 
satisfied,  Engineer may  return  requests without action,  except  to  record noncompliance 
with these requirements: 

 
1. Evidence  that  the  proposed  product  does  not  require  revisions  to  the  Contract 

Documents, that it is consistent with the Contract Documents and will produce  the 
indicated results, and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named in 
the  Specifications.  Significant  qualities  include  attributes  such  as  performance, 
weight,  size,  durability,  visual  effect,  and  specific  features  and  requirements 
indicated. 

3. Evidence that proposed product provides specified warranty. 
 

PART 3 ‐ EXECUTION (Not Used) 
 
END OF SECTION 016000 



EXECUTION  017300 ‐ 1 

Smith Labs Lighting Replacement 

University of South Carolina Upstate  

Land Engineering Associates, LLC 
262 Sandhurst Road, Suite 101 

Columbia, South Carolina 

Spartanburg, South Carolina 
Project Number H34‐I369 

 
 
 

 

 
 
 

SECTION 017300 ‐ EXECUTION 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 
 

A. Drawings  and  general  provisions  of  the  Contract,  including General  and  Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

 
 

1.2 SUMMARY 
 

A. Section includes general administrative and procedural requirements governing execution 
of the Work including, but not limited to, the  following: 
1. Installation of the Work. 
2. Cutting and patching. 
3. Progress cleaning. 
4. Protection of installed construction. 

 

B. Related Requirements: 
 

1. Section 011000 "Summary" for limits on use of Project site. 
2. Section 013300 "Submittal Procedures" for submitting surveys. 
3. Section  017700  "Closeout  Procedures"  for  submitting  final  property  survey  with 

Project Record Documents, recording of Owner‐accepted deviations from  indicated 
lines and levels, and final cleaning. 

4. Section 024119 "Selective Demolition" for demolition and removal of selected 
portions of the building. 

 
 

1.3 DEFINITIONS 
 

A. Cutting: Removal of in‐place construction necessary to permit installation or performance 
of other work. 

 

B. Patching: Fitting and  repair work  required  to  restore construction  to original  conditions 
after installation of other work. 

 

1.4 QUALITY ASSURANCE 
 

A. Cutting and Patching: Comply with requirements for and limitations on cutting  and 
patching of construction elements. 

 
1. Operational  Elements:  Do  not  cut  and  patch  operating  elements  and  related 

components in a manner that results in reducing their capacity to perform as intended 
or that results  in  increased maintenance or decreased operational  life or safety. 
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2. Other Construction Elements: Do not cut and patch other construction elements  or 
components in a manner that could change their load‐carrying capacity, that  results 
in  reducing  their  capacity  to  perform  as  intended,  or  that  results  in  increased 
maintenance or decreased operational life or safety. 

 
3. Visual Elements: Do not cut and patch construction in a manner that results in visual 

evidence of cutting and patching. Do not  cut and patch exposed  construction  in a 
manner that would, in Engineer's opinion, reduce the building's aesthetic  qualities. 
Remove  and  replace  construction  that  has  been  cut  and  patched  in  a  visually 
unsatisfactory manner. 

 

B. Manufacturer's  Installation  Instructions:  Obtain  and  maintain  on‐site  manufacturer's 
written recommendations and instructions for installation of products and equipment. 

 

PART 2 ‐  PRODUCTS 
 

2.1 MATERIALS 
 

A. General: Comply with requirements specified in other Sections. 
 

B. In‐Place Materials: Use materials for patching identical to in‐place materials. For  exposed 
surfaces, use materials that visually match in‐place adjacent surfaces to the fullest  extent 
possible. 

 
1. If  identical materials  are  unavailable  or  cannot  be  used,  use materials  that, when 

installed, will provide a match acceptable to Engineer  for  the visual and functional 
performance of in‐place materials. 

 

PART 3 ‐ EXECUTION 
 

3.1 EXAMINATION 
 

A. Examination  and  Acceptance  of  Conditions:  Before  proceeding with  each  component  of 
the Work, examine substrates, areas, and conditions, with Installer or Applicator present 
where  indicated,  for  compliance with  requirements  for  installation  tolerances and other 
conditions affecting performance. Record observations. 
1. Examine walls and floors for suitable conditions where products and systems are  to 

be installed. 
2. Verify  compatibility with  and  suitability  of  substrates,  including  compatibility with 

existing finishes or primers. 
 

B. Written Report: Where a written report  listing conditions detrimental to performance of 
the Work is required by other Sections, include the following: 

 

1. Description of the Work. 
2. List of detrimental conditions, including substrates. 
3. List of unacceptable installation tolerances. 
4. Recommended corrections. 

 

C. Proceed  with  installation  only  after  unsatisfactory  conditions  have  been  corrected. 
Proceeding with the Work indicates acceptance of surfaces and conditions. 
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3.2 PREPARATION 
 

A. Field  Measurements:  Take  field  measurements  as  required  to  fit  the  Work  properly. 
Recheck measurements before  installing  each product. Where portions of  the Work are 
indicated  to  fit  to  other  construction,  verify  dimensions  of  other  construction  by  field 
measurements  before  fabrication.  Coordinate  fabrication  schedule  with  construction 
progress to avoid delaying the Work. 

 

B. Space  Requirements:  Verify  space  requirements  and  dimensions  of  items  shown 
diagrammatically on Drawings. 

 
C. Review of Contract Documents and Field Conditions: Immediately on discovery of the need 

for clarification of the Contract Documents caused by differing field conditions outside the 
control  of  Contractor,  submit  a  request  for  information  to  Engineer  according  to 
requirements in Section 013100 "Project Management and Coordination." 

 
 

3.3 INSTALLATION 
 

A. General:  Locate  the Work and components of  the Work accurately,  in correct alignment 
and elevation, as indicated. 

 

1. Make vertical work plumb and make horizontal work level. 
2. Where  space  is  limited,  install  components  to maximize  space  available  for 

maintenance and ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated. 
4. Maintain minimum headroom clearance of 96 inches in occupied spaces. 

 

B. Comply  with  manufacturer's  written  instructions  and  recommendations  for  installing 
products in applications indicated. 

 

C. Install products at the time and under conditions that will ensure the best possible results. 
Maintain conditions required for product performance until Substantial Completion. 

 

D. Conduct  construction  operations  so  no  part  of  the  Work  is  subjected  to  damaging 
operations or loading in excess of that expected during normal conditions of occupancy. 

 

E. Sequence  the  Work  and  allow  adequate  clearances  to  accommodate  movement  of 
construction items on site and placement in permanent locations. 

 

F. Tools and Equipment: Do not use tools or equipment that produce harmful noise levels. 
 

G. Templates: Obtain and distribute  to  the parties  involved templates  for work specified  to 
be  factory  prepared  and  field  installed.  Check  Shop  Drawings  of  other work  to  confirm 
that  adequate  provisions  are made  for  locating  and  installing  products  to  comply  with 
indicated requirements. 

 

H. Attachment:  Provide  blocking  and  attachment  plates  and  anchors  and  fasteners  of 
adequate size and number to securely anchor each component in place, accurately located 
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and aligned with other portions of the Work. Where size and type of attachments are  not 
indicated, verify size and type required for load conditions. 

 

1. Mounting Heights: Where mounting heights are not indicated, mount  components 
at heights directed by Engineer. 

2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate  installation  of  anchorages.  Furnish  setting  drawings,  templates,  and 

directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, 
and items with integral anchors, that are to be embedded in concrete or masonry. 
Deliver such items to Project site in time for installation. 

 
I. Joints:  Make  joints  of  uniform  width.  Where  joint  locations  in  exposed  work  are  not 

indicated,  arrange  joints  for  the  best  visual  effect.  Fit  exposed  connections  together  to 
form hairline joints. 

 

J. Hazardous  Materials:  Use  products,  cleaners,  and  installation  materials  that  are  not 
considered hazardous. 

 
 

3.4 CUTTING AND PATCHING 
 

A. Cutting  and Patching, General:  Employ  skilled workers  to  perform  cutting  and  patching. 
Proceed  with  cutting  and  patching  at  the  earliest  feasible  time,  and  complete  without 
delay. 

 
1. Cut  in‐place  construction  to  provide  for  installation  of  other  components  or 

performance of other construction, and subsequently patch as  required to  restore 
surfaces to their original condition. 

 
B. Existing  Warranties:  Remove,  replace,  patch,  and  repair  materials  and  surfaces  cut or 

damaged  during  installation  or  cutting  and  patching  operations,  by  methods  and  with 
materials so as not to void existing warranties. 

 

C. Temporary Support: Provide temporary support of work to be cut. 
 

D. Protection: Protect in‐place construction during cutting and patching to prevent  damage. 
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 

 
E. Adjacent Occupied Areas: Where interference with use of adjoining areas or interruption 

of free passage to adjoining areas is unavoidable, coordinate cutting and patching according 
to requirements in Section 011000 "Summary." 

 
F. Existing  Utility  Services  and Mechanical/Electrical  Systems: Where  existing  services/systems 

are  required  to  be  removed,  relocated,  or  abandoned,  bypass  such  services/systems before 
cutting to prevent interruption to occupied  areas. 

 
G. Cutting:  Cut  in‐place  construction  by  sawing,  drilling,  breaking,  chipping,  grinding,  and 

similar  operations,  including  excavation,  using methods  least  likely  to  damage  elements 
retained or adjoining construction.  If possible,  review proposed procedures with original 
Installer; comply with original Installer's written recommendations. 
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1. In  general,  use  hand  or  small  power  tools  designed  for  sawing  and  grinding,  not 
hammering and chopping. Cut holes and slots neatly to minimum size required, and 
with minimum disturbance of adjacent surfaces. Temporarily cover openings  when 
not in use. 

2. Finished  Surfaces:  Cut  or  drill  from  the  exposed  or  finished  side  into  concealed 
surfaces. 

 

3. Proceed with patching after construction operations requiring cutting are complete. 
 

H. Patching:  Patch  construction  by  filling,  repairing,  refinishing,  closing  up,  and  similar 
operations  following  performance  of  other work.  Patch with  durable  seams  that  are  as 
invisible  as  practicable.  Provide  materials  and  comply  with  installation  requirements 
specified in other Sections, where applicable. 

 

1. Inspection:  Where  feasible,  test  and  inspect  patched  areas  after  completion  to 
demonstrate physical integrity of installation. 

2. Exposed  Finishes:  Restore  exposed  finishes  of  patched  areas  and  extend  finish 
restoration  into  retained  adjoining  construction  in  a  manner  that  will  minimize 
evidence of patching and refinishing. 

 

a. Clean  piping,  conduit,  and  similar  features  before  applying  paint  or  other 
finishing materials. 

b. Restore damaged pipe covering to its original condition. 
 

3. Floors and Walls: Where walls or partitions  that are  removed extend one  finished 
area into another, patch and repair floor and wall surfaces in the new space. Provide 
an even surface of uniform finish, color, texture, and appearance. Remove  in‐place 
floor  and wall  coverings  and  replace  with  new materials,  if  necessary,  to  achieve 
uniform color and appearance. 

 
a. Where  patching  occurs  in  a  painted  surface,  prepare  substrate  and  apply 

primer and intermediate paint coats appropriate for substrate over the patch, 
and apply final paint coat over entire unbroken surface containing the  patch. 
Provide additional coats until patch blends with adjacent surfaces. 

 

I. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint, 
mortar, oils, putty, and similar materials from adjacent finished surfaces. 

 
 

3.5 PROGRESS CLEANING 
 

A. General:  Clean  Project  site  and  work  areas  daily,  including  common  areas.  Enforce 
requirements strictly. Dispose of materials lawfully. 

 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials 
and debris. 

2. Do not hold waste materials more than seven days during normal weather or  three 
days if the temperature is expected to rise above 80 deg F. 

3. Containerize hazardous and unsanitary waste materials separately from other waste. 
Mark containers appropriately and dispose of legally, according to regulations. 



EXECUTION  017300 ‐ 6 

Smith Labs Lighting Replacement 

University of South Carolina Upstate  

Land Engineering Associates, LLC 
262 Sandhurst Road, Suite 101 

Columbia, South Carolina 

Spartanburg, South Carolina 
Project Number H34‐I369 

 
 
 

 

 
 

a. Use containers intended for holding waste materials of type to be stored. 
 

B. Site: Maintain Project site free of waste materials and debris. 
 

C. Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for 
proper execution of the Work. 

 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom‐clean or vacuum the 

entire work area, as appropriate. 
 

D. Installed Work:  Keep  installed work  clean.  Clean  installed  surfaces  according  to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
specifically  recommended.  If  specific  cleaning  materials  are  not  recommended,  use 
cleaning  materials  that  are  not  hazardous  to  health  or  property  and  that  will  not 
damage exposed surfaces. 

 

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space. 
 

F. Exposed Surfaces  in  Finished Areas: Clean exposed  surfaces and protect  as necessary  to 
ensure freedom from damage and deterioration at time of Substantial Completion. 

 
G. Waste Disposal: Do not bury or burn waste materials on‐site. Do not wash waste materials 

down  sewers  or  into  waterways. 
 

H. During handling and installation, clean and protect construction in progress and  adjoining 
materials already in place. Apply protective covering where required to ensure  protection 
from damage or deterioration at Substantial Completion. 

 
I. Clean  and  provide  maintenance  on  completed  construction  as  frequently  as  necessary 

through  the  remainder  of  the  construction  period.  Adjust  and  lubricate  operable 
components to ensure operability without damaging effects. 

 
J. Limiting  Exposures:  Supervise  construction  operations  to  assure  that  no  part  of  the 

construction,  completed  or  in  progress,  is  subject  to  harmful,  dangerous,  damaging,  or 
otherwise deleterious exposure during the construction period. 

 
 

3.6 PROTECTION OF INSTALLED CONSTRUCTION 
 

A. Provide  final  protection  and  maintain  conditions  that  ensure  installed Work  is  without 
damage or deterioration at time of Substantial Completion. 

 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 

END OF SECTION 017300 
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SECTION 017700  ‐ CLOSEOUT PROCEDURES 

PART  1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 
 

A. Drawings  and  general  provisions  of  the  Contract,  including General  and  Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

 
 

1.2 SUMMARY 
 

A. Section includes administrative and procedural requirements for contract closeout, 
including, but not limited to, the following: 

 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Warranties. 
4. Final cleaning. 
5. Repair of the Work. 

 

B. Related Requirements: 
 

1. Section 013233 "Photographic Documentation" for submitting final completion 
construction photographic documentation. 

2. Section 017300 "Execution" for progress cleaning of Project site. 
3. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 
4. Section 017839 "Project Record Documents" for submitting record Drawings, record 

Specifications, and record Product Data. 
 
 

1.3 ACTION SUBMITTALS 
 

A. Contractor's List of Incomplete Items: Initial submittal at Substantial Completion. 
 

B. Certified List of Incomplete Items: Final submittal at Final Completion. 
 
 

1.4 CLOSEOUT SUBMITTALS 
 

A. Certificate of Insurance: For continuing coverage. 
 
 

1.5 MAINTENANCE MATERIAL SUBMITTALS 
 

A. Schedule of Maintenance Material Items: For maintenance material submittal  items 
specified in other Sections. 
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1.6 SUBSTANTIAL COMPLETION PROCEDURES 
 

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be  completed 
and corrected  (Contractor's punch  list),  indicating  the value of each  item on  the  list and 
reasons why the Work is incomplete. 

 
B. Submittals Prior to Substantial Completion: Complete the following a minimum of 3 days 

prior  to requesting  inspection  for determining date of Substantial Completion. List  items 
below that are incomplete at time of request. 
1. Submit closeout submittals specified in other Division 01 Sections, including  project 

record  documents,  operation  and  maintenance  manuals,  final  completion 
construction photographic documentation, damage or settlement surveys,  property 
surveys, and similar final record information. 

2. Submit  closeout  submittals  specified  in  individual  Sections,  including  specific 
warranties,  workmanship  bonds,  maintenance  service  agreements,  final 
certifications, and similar documents. 

 
C. Procedures Prior to Substantial Completion: Complete the following a minimum of 3 days 

prior  to requesting  inspection  for determining date of Substantial Completion. List  items 
below that are incomplete at time of request. 
1. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's 

personnel of changeover in security provisions. 
2. Instruct Owner's personnel in operation, adjustment, and maintenance of  products, 

equipment,  and  systems.  Submit  demonstration  and  training  video  recordings 
specified in Section 017900 "Demonstration and Training." 

 
 

1.7 FINAL COMPLETION PROCEDURES 
 

A. Submittals  Prior  to  Final  Completion:  Before  requesting  final  inspection  for  determining 
final completion, complete the following: 

 

1. Submit  a  final  Application  for  Payment  according  to  Section  012900  "Payment 
Procedures." 

2. Certified  List  of  Incomplete  Items:  Submit  certified  copy  of  Engineer's  Substantial 
Completion  inspection  list  of  items  to  be  completed  or  corrected  (punch  list), 
endorsed and dated by Engineer. Certified copy of the list shall state that each  item 
has been completed or otherwise resolved for acceptance. 

3. Certificate  of  Insurance:  Submit  evidence  of  final,  continuing  insurance  coverage 
complying with insurance requirements. 

 
B. Inspection:  Submit  a  written  request  for  final  inspection  to  determine  acceptance  a 

minimum of 10 days prior to date the work will be completed and ready for  final inspection 
and  tests.  On  receipt  of  request,  Engineer  will  either  proceed  with  inspection or  notify 
Contractor  of  unfulfilled  requirements.  Engineer  will  prepare  a  final  Certificate  for 
Payment after inspection or will notify Contractor of construction that must be  completed 
or corrected before certificate will be issued. 

 

1. Reinspection: Request reinspection when the Work identified in previous inspections 
as incomplete is completed or corrected. 
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1.8 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 
 

A. Organization of List:  Include name and  identification of each space and area affected by 
construction  operations  for  incomplete  items  and  items  needing  correction  including,  if 
necessary, areas disturbed by Contractor that are outside the limits of construction. 

 

1. Organize list of spaces in sequential order. 
2. Organize  items  applying  to  each  space  by major  element,  including  categories  for 

ceiling, individual walls, floors, equipment, and building systems. 
3. Include the following information at the top of each page: 

 

a. Project name. 
b. Date. 
c. Name of Engineer. 
d. Name of Contractor. 
e. Page number. 

 

4. Submit list of incomplete items in the following format: 
a. PDF electronic file. Engineer will return annotated file. 

 
 

1.9 SUBMITTAL OF PROJECT WARRANTIES 
 

A. Time  of  Submittal:  Submit  written  warranties  on  request  of  Engineer  for  designated 
portions of the Work where commencement of warranties other than date of Substantial 
Completion  is  indicated,  or  when  delay  in  submittal  of  warranties  might  limit  Owner's 
rights under warranty. 

 
B. Partial Occupancy: Submit properly executed warranties within 15 days of completion  of 

designated portions of the Work that are completed and occupied or used by Owner during 
construction period by separate agreement with Contractor. 

 

C. Organize warranty documents into an orderly sequence based on the table of contents  of 
Project Manual. 

 
1. Bind  warranties  and  bonds  in  heavy‐duty,  three‐ring,  vinyl‐covered,  loose‐leaf 

binders, thickness as necessary to accommodate contents, and sized to receive 8‐1/2‐ 
by‐11‐inch paper. 

2. Provide heavy paper dividers with plastic‐covered tabs for each separate warranty. 
Mark tab to  identify  the product or  installation. Provide a typed description of the 
product or  installation,  including  the name of  the product and  the name, address, 
and telephone number of Installer. 

3. Identify  each  binder  on  the  front  and  spine  with  the  typed  or  printed  title 
"WARRANTIES," Project name, and name of Contractor. 

 

D. Provide  additional  copies  of  each  warranty  to  include  in  operation  and  maintenance 
manuals. 
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PART 2 ‐  PRODUCTS 
 
 

2.1 MATERIALS 
 

A. Cleaning  Agents:  Use  cleaning  materials  and  agents  recommended  by  manufacturer  or 
fabricator  of  the  surface  to  be  cleaned.  Do  not  use  cleaning  agents  that  are  potentially 
hazardous to health or property or that might damage finished surfaces. 

 
1. Use  cleaning  products  that  comply  with  Green  Seal's  GS‐37,  or  if  GS‐37  is  not 

applicable,  use  products  that  comply  with  the  California  Code  of  Regulations 
maximum allowable VOC levels. 

 

PART 3 ‐ EXECUTION 
 

3.1 FINAL CLEANING 
 

A. General: Perform final cleaning. Conduct cleaning and waste‐removal operations t o  comply 
with  local  laws  and  ordinances  and  Federal  and  local  environmental  and  antipollution 
regulations. 

 
B. Cleaning:  Employ  experienced workers  or  professional  cleaners  for  final  cleaning.  Clean 

each surface or unit to condition expected in an average commercial building cleaning  and 
maintenance program. Comply with manufacturer's written instructions. 

 
1. Complete  the  following  cleaning  operations  before  requesting  inspection  for 

certification of Substantial Completion for entire Project or for a designated  portion 
of Project: 

 
a. Clean  Project  site,  yard,  and  grounds,  in  areas  disturbed  by  construction 

activities, including landscape development areas, of rubbish, waste material, 
litter, and other foreign substances. 

b. Remove tools, construction equipment, machinery, and surplus material  from 
Project site. 

c. Clean  exposed  exterior  and  interior  hard‐surfaced  finishes  to  a  dirt‐free 
condition, free of stains, films, and similar foreign substances.  Avoid disturbing 
natural  weathering  of  exterior  surfaces.  Restore  reflective  surfaces  to  their 
original condition. 

d. Remove debris and  surface dust  from  limited access  spaces,  including  roofs, 
plenums,  shafts,  trenches,  equipment  vaults,  manholes,  attics,  and  similar 
spaces. 

e. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean 
according to manufacturer's recommendations  if visible soil or stains remain. 

f. Remove labels that are not permanent. 
g. Wipe  surfaces  of mechanical  and  electrical  equipment,  elevator  equipment, 

and similar equipment. Remove excess lubrication, paint and mortar droppings, 
and other foreign substances. 

h. Replace disposable  air  filters  and  clean permanent  air  filters. Clean exposed 
surfaces of diffusers, registers, and grills. 
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i. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency. 
j. Leave Project clean and ready for occupancy. 

 
 

3.2 REPAIR OF THE WORK 
 

A. Complete repair and restoration operations before requesting inspection  for determination 
of Substantial Completion. 

 
B. Repair or remove and replace defective construction. Repairing includes replacing defective 

parts,  refinishing  damaged  surfaces,  touching  up with matching materials,  and properly 
adjusting  operating  equipment. Where  damaged  or  worn  items  cannot  be  repaired  or 
restored, provide  replacements. Remove and  replace operating components that  cannot 
be  repaired.  Restore  damaged  construction  and  permanent  facilities  used  during 
construction to specified condition. 

 

1. Remove and replace chipped,  scratched, and broken glass,  reflective surfaces, and 
other damaged transparent materials. 

2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces. 
Replace  finishes  and  surfaces  that  that  already  show  evidence  of  repair  or 
restoration. 

 
a. Do not paint over "UL" and other required labels and identification, including 

mechanical and electrical nameplates. Remove paint applied to required labels 
and identification. 

 

3. Replace parts subject to operating conditions during construction that may  impede 
operation or reduce longevity. 

4. Replace burned‐out bulbs, bulbs noticeably dimmed by hours of use, and  defective 
and  noisy  starters  in  fluorescent  and  mercury  vapor  fixtures  to  comply  with 
requirements for new fixtures. 

 
 

END OF SECTION 017700 
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SECTION 017823 ‐ OPERATION AND MAINTENANCE DATA 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 
 

A. Drawings  and  general  provisions  of  the  Contract,  including General  and  Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

 
 

1.2 SUMMARY 
 

A. Section includes administrative and procedural requirements for preparing operation and 
maintenance manuals, including the following: 
1. Product maintenance manuals. 

 

B. Related Requirements: 
1. Section 013300 "Submittal Procedures" for submitting copies of submittals  for 

operation and maintenance manuals. 
 
 

1.3 DEFINITIONS 
 

A. System:  An  organized  collection  of  parts,  equipment,  or  subsystems  united  by  regular 
interaction. 

 

B. Subsystem: A portion of a system with characteristics similar to a system. 
 
 

1.4 CLOSEOUT SUBMITTALS 
 

A. Manual  Content:  Operations  and maintenance manual  content  is  specified  in  individual 
Specification Sections to be reviewed at the time of Section submittals. Submit reviewed 
manual content formatted and organized as required by this Section. 

 

1. Engineer will comment on whether content of operations and  maintenance 
submittals are acceptable. 

2. Where  applicable,  clarify  and  update  reviewed manual  content  to  correspond  to 
revisions and field conditions. 

 

B. Format: Submit operations and maintenance manuals in the following format: 
 

1. PDF electronic file. Assemble each manual  into a composite electronically  indexed 
file. Submit on digital media acceptable to Engineer. 

 
a. Name each indexed document file in composite electronic index with applicable 

item  name.  Include  a  complete  electronically  linked  operation  and 
maintenance directory. 
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b. Enable inserted reviewer Comments on draft submittals. 
 

2. Three  paper  copies.  Include  a  complete  operation  and  maintenance  directory. 
Enclose title pages and directories  in clear plastic sleeves. Engineer will return two 
copies. 

 

C. Final Manual Submittal:  Submit each manual  in  final  form prior  to  requesting  inspection 
for Final Completion. Engineer will return copy with comments. 

 
1. Correct or revise each manual to comply with Engineer's comments. Submit copies of 

each corrected manual within 5 days of receipt of Engineer’s comments and prior  to 
commencing demonstration and training. 

 

2. PART 2 ‐ PRODUCTS 

 

2.1 REQUIREMENTS FOR OPERATION, AND MAINTENANCE MANUALS 
 

A. Organization:  Unless  otherwise  indicated,  organize  each manual  into  a  separate  section 
for each system and subsystem, and a separate section for each piece of equipment not 
part of a system. Each manual shall contain the following materials, in the order listed: 

 

1. Title page. 
2. Table of contents. 
3. Manual contents. 

 

B. Title Page: Include the following information: 
 

1. Subject matter included in manual. 
2. Name and address of Project. 
3. Name and address of Owner. 
4. Date of submittal. 
5. Name and contact information for Contractor. 
6. Name and contact information for Engineer. 

 
C. Table  of  Contents:  List  each  product  included  in  manual,  identified  by  product  name, 

indexed to the content of the volume, and cross‐referenced to Specification Section number 
in Project Manual. 

 
1. If  operation  or  maintenance  documentation  requires  more  than  one  volume  to 

accommodate data, include comprehensive table of contents for all volumes in each 
volume of the set. 

 
D. Manual Contents: Organize into sets of manageable size. Arrange contents  alphabetically 

by system, subsystem, and equipment.  If possible, assemble instructions for  subsystems, 
equipment, and components of one system into a single binder. 
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E. Manuals, Electronic Files: Submit manuals in the form of a multiple file  composite 
electronic PDF file for each manual type required. 

 
1. Electronic  Files:  Use  electronic  files  prepared  by  manufacturer  where  available. 

Where scanning of paper documents is required, configure scanned file for minimum 
readable file size. 

2. File Names and Bookmarks: Enable bookmarking of individual documents based  on 
file  names.  Name  document  files  to  correspond  to  system,  subsystem,  and 
equipment names used in manual directory and table of contents. Group documents 
for  each  system  and  subsystem  into  individual  composite  bookmarked  files,  then 
create composite manual, so that resulting bookmarks reflect the system, subsystem, 
and equipment names  in a readily navigated file tree. Configure electronic manual 
to display bookmark panel on opening file. 

 

F. Manuals, Paper Copy: Submit manuals in the form of hard copy, bound and  labeled 
volumes. 

 
1. Binders:  Heavy‐duty,  three‐ring,  vinyl‐covered,  loose‐leaf  binders,  in  thickness 

necessary to accommodate contents, sized to hold 8‐1/2‐by‐11‐inch paper; with clear 
plastic  sleeve  on  spine  to  hold  label  describing  contents  and  with  pockets  inside 
covers to hold folded oversize sheets. 

 
a. If  two  or  more  binders  are  necessary  to  accommodate  data  of  a  system, 

organize  data  in  each  binder  into  groupings  by  subsystem  and  related 
components. Cross‐reference other binders  if necessary  to provide  essential 
information for proper operation or maintenance of equipment or system. 

b. Identify each binder on  front and  spine, with printed  title  "OPERATION AND 
MAINTENANCE MANUAL," Project title or name, subject matter of  contents. 
Indicate volume number for multiple‐volume sets. 

 
2. Dividers:  Heavy‐paper  dividers  with  plastic‐covered  tabs  for  each  section  of  the 

manual. Mark each tab to indicate contents. Include typed list of products and major 
components of equipment included in the section on each divider,  cross‐referenced 
to Specification Section number and title of Project Manual. 

3. Protective Plastic Sleeves: Transparent plastic sleeves designed to enclose diagnostic 
software storage media for computerized electronic equipment. 

4. Supplementary Text: Prepared on 8‐1/2‐by‐11‐inch white bond paper. 
5. Drawings: Attach reinforced, punched binder tabs on drawings and bind with text. 

 

a. If  oversize drawings are necessary,  fold drawings  to  same  size as  text pages 
and use as foldouts. 

b. If  drawings  are  too  large  to be used as  foldouts,  fold  and place drawings  in 
labeled  envelopes  and  bind  envelopes  in  rear  of  manual.  At  appropriate 
locations  in  manual,  insert  typewritten  pages  indicating  drawing  titles, 
descriptions of contents, and drawing locations. 
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2.2 PRODUCT MAINTENANCE MANUALS 
 

A. Content: Organize manual  into a  separate section  for each product, material, and  finish. 
Include source information, product information, maintenance procedures, repair materials 
and sources, and warranties and bonds, as described below. 

 
B. Source Information: List each product included in manual, identified by product name  and 

arranged to match manual's table of contents. For each product,  list name, address, and 
telephone  number  of  Installer  or  supplier  and  maintenance  service  agent,  and  cross‐ 
reference Specification Section number and title in Project Manual and drawing or schedule 
designation or identifier where applicable. 

 

C. Product Information: Include the following, as applicable: 
 

1. Product name and model number. 
2. Manufacturer's name. 
3. Color, pattern, and texture. 
4. Material and chemical composition. 
5. Reordering information for specially manufactured products. 

 

D. Maintenance  Procedures:  Include  manufacturer's  written  recommendations  and  the 
following: 
1. Types of cleaning agents to be used and methods of cleaning. 
2. List of cleaning agents and methods of cleaning detrimental to product. 
3. Schedule for routine cleaning and maintenance. 
4. Repair instructions. 

 

E. Repair Materials and Sources: Include lists of materials and local sources of materials and 
related services. 

 

F. Warranties and Bonds: Include copies of warranties and bonds and lists of  circumstances 
and conditions that would affect validity of warranties or bonds. 

 

1. Include procedures to follow and required notifications for warranty claims. 

PART 3 ‐ EXECUTION 

3.1 MANUAL PREPARATION 
 

A. Product Maintenance Manual:  Assemble  a  complete  set  of maintenance  data  indicating 
care and maintenance of each product, material, and finish incorporated into the Work. 

 
B. Manufacturers'  Data:  Where  manuals  contain  manufacturers'  standard  printed  data, 

include  only  sheets  pertinent  to  product  or  component  installed.  Mark  each  sheet  to 
identify  each  product  or  component  incorporated  into  the Work.  If  data  include  more 
than one  item  in a  tabular  format,  identify each  item using appropriate  references  from 
the  Contract Documents.  Identify  data  applicable  to  the Work  and  delete  references  to 
information not applicable. 
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1. Prepare supplementary text if manufacturers' standard printed data are not available 
and where  the  information  is  necessary  for  proper  operation  and maintenance of 
equipment or systems. 

 
C. Drawings: Prepare drawings supplementing manufacturers' printed data to  illustrate  the 

relationship  of  component  parts  of  equipment  and  systems  and  to  illustrate  control 
sequence  and  flow  diagrams.  Coordinate  these  drawings  with  information  contained  in 
record Drawings to ensure correct illustration of completed installation. 

 

1. Do not use original project record documents as part of operation and  maintenance 
manuals. 

2. Comply  with  requirements  of  newly  prepared  record  Drawings  in  Section  017839 
"Project Record Documents." 

 

D. Comply with Section 017700 "Closeout Procedures" for schedule for submitting  operation 
and maintenance documentation. 

 
 

END OF SECTION 017823 
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SECTION 017839 ‐ PROJECT RECORD DOCUMENTS 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 
 

A. Drawings  and  general  provisions  of  the  Contract,  including General  and  Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

 
 

1.2 SUMMARY 
 

A. Section includes administrative and procedural requirements for project record documents, 
including the following: 

 

1. Record Drawings. 
2. Record Specifications. 
3. Record Product Data. 

 

B. Related Requirements: 
1. Section 017300 "Execution" for final property survey. 
2. Section 017700 "Closeout Procedures" for general closeout procedures. 
3. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 
 
 

1.3 CLOSEOUT SUBMITTALS 
 

A. Record Drawings: Comply with the following: 
 

1. Number of Copies: Submit one set(s) of marked‐up record prints. 
2. Number of Copies: Submit copies of record Drawings as follows: 

 

a. Initial Submittal: 
1) Submit PDF electronic files of scanned record prints and one of file 

prints. 
2) Engineer will indicate whether general scope of changes, additional 

information recorded, and quality of drafting are acceptable. 
 

b. Final Submittal: 
1) Submit PDF electronic files of scanned record prints and three set(s) of 

prints. 
2) Print each drawing, whether or not changes and additional information 

were recorded. 
 

B. Record Specifications: Submit one paper copy paper copies and annotated PDF  electronic 
files of Project's Specifications, including addenda and contract modifications. 
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C. Record  Product  Data:  Submit  one  paper  copy  and  annotated  PDF  electronic  files  and 
directories of each submittal. 

 

1. Where  record  Product  Data  are  required  as  part  of  operation  and  maintenance 
manuals, submit duplicate marked‐up Product Data as a component of manual. 

 
D. Miscellaneous Record Submittals: See other Specification Sections for miscellaneous record‐ 

keeping  requirements  and  submittals  in  connection with  various  construction  activities. 
Submit one paper copy and annotated PDF electronic files and directories of each submittal. 

 

PART 2 ‐  PRODUCTS 
 

2.1 RECORD DRAWINGS 
 

A. Record Prints: Maintain one set of marked‐up paper copies of the Contract Drawings  and 
Shop Drawings, incorporating new and revised drawings as modifications are issued. 

 
1. Preparation: Mark  record  prints  to  show  the  actual  installation where  installation 

varies from that shown originally. Require individual or entity who obtained  record 
data,  whether  individual  or  entity  is  Installer,  subcontractor,  or  similar  entity,  to 
provide information for preparation of corresponding marked‐up record prints. 

 

a. Give particular attention to information on concealed elements that would be 
difficult to identify or measure and record later. 

b. Accurately record information in an acceptable drawing technique. 
c. Record data as soon as possible after obtaining it. 
d. Record and check the markup before enclosing concealed installations. 
e. Cross‐reference  record  prints  to  corresponding  archive  photographic 

documentation. 
 

2. Content:  Types  of  items  requiring  marking  include,  but  are  not  limited  to,  the 
following: 

 

a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Changes made by Change Order or Construction Change Directive. 
d. Changes made following Engineer's written orders. 
e. Field records for variable and concealed conditions. 

 
3. Mark  the  Contract  Drawings  and  Shop  Drawings  completely  and  accurately.  Use 

personnel  proficient  at  recording  graphic  information  in  production  of marked‐up 
record prints. 

4. Mark record sets with erasable,  red‐colored pencil. Use other colors  to distinguish 
between changes for different categories of the Work at same location. 

5. Mark  important  additional  information  that  was  either  shown  schematically  or 
omitted from original Drawings. 

6. Note  Construction  Change  Directive  numbers,  alternate  numbers,  Change  Order 
numbers, and similar identification, where applicable. 
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B. Format: Identify and date each record Drawing; include the designation “PROJECT RECORD 
DRAWING" in a prominent location. 

 
1. Record  Prints:  Organize  record  prints  and  newly  prepared  record  Drawings  into 

manageable  sets.  Bind  each  set  with  durable  paper  cover  sheets.  Include 
identification on cover sheets. 

2. Format: Annotated PDF electronic file. 
3. Record Digital Data Files: Organize digital data information into separate  electronic 

files  that correspond to each sheet of  the Contract Drawings. Name each  file with 
the sheet identification. Include identification in each digital data file. 

4. Identification: As follows: 
 

a. Project name. 
b. Date. 
c. Designation "PROJECT RECORD DRAWINGS." 
d. Name of Engineer. 
e. Name of Contractor. 

 
 

2.2 RECORD SPECIFICATIONS 
 

A. Preparation:  Mark  Specifications  to  indicate  the  actual  product  installation  where 
installation  varies  from  that  indicated  in  Specifications,  addenda,  and  contract 
modifications. 

 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Mark copy with the proprietary name and model number of products, materials, and 
equipment furnished, including substitutions and product options selected. 

3. Record  the  name  of  manufacturer,  supplier,  Installer,  and  other  information 
necessary to provide a record of selections made. 

4. For  each  principal  product,  indicate  whether  record  Product  Data  has  been 
submitted  in  operation  and maintenance manuals  instead  of  submitted  as  record 
Product Data. 

5. Note  related  Change  Orders,  record  Product  Data,  and  record  Drawings  where 
applicable. 

 

B. Format: Submit record Specifications as annotated PDF electronic file and paper copy. 
 
 

2.3 RECORD PRODUCT DATA 
 

A. Preparation:  Mark  Product  Data  to  indicate  the  actual  product  installation  where 
installation varies substantially from that indicated in Product Data submittal. 

 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Include  significant  changes  in  the product delivered  to Project  site and changes  in 
manufacturer's written instructions for installation. 

3. Note  related  Change  Orders,  record  Specifications,  and  record  Drawings  where 
applicable. 
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B. Format: Submit record Product Data as annotated PDF electronic file and paper copy. 
 

1. Include  record  Product  Data  directory  organized  by  Specification  Section  number 
and title, electronically linked to each item of record Product Data. 

 

PART 3 ‐ EXECUTION 
 

3.1 RECORDING AND MAINTENANCE 
 

A. Recording: Maintain one copy of each submittal during the construction period for project 
record document purposes. Post changes and revisions to project record documents as they 
occur; do not wait until end of Project. 

 
B. Maintenance of Record Documents and Samples: Store record documents and Samples  in 

the  field  office  apart  from  the  Contract  Documents  used  for  construction.  Do  not  use 
project record documents for construction purposes. Maintain record documents in  good 
order and in a clean, dry, legible condition, protected from deterioration and loss.  Provide 
access to project record documents for Engineer's reference during normal working hours. 

 

END OF SECTION 017839
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SECTION 260500 ‐ BASIC ELECTRICAL MATERIALS AND METHODS 

PART 1 ‐ GENERAL   

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Condi‐
tions and Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Raceways. 

2. Building wire and connectors. 

3. Supporting devices for electrical components. 

4. Electrical identification. 

5. Cutting and patching for electrical construction. 

6. Touchup painting. 

1.3 DEFINITIONS 

A. AFF:  Above finished floor. 

B. AFG:  Above finished grade. 

C. BFG:  Below finished grade. 

D. EMT:  Electrical metallic tubing. 

E. FMC:  Flexible metal conduit. 

F. RMC:  Rigid metal conduit. 

1.4 SUBMITTALS 

A. Provide the quantity listed below for each item requiring a submittal. 

1.   Record Drawings:  1 set of 24” x 36” blue‐ or black‐line prints and 1 set of 24” x 36” bond 
or vellum drawings. 

2.   Product Data:  1 set of scanned documents in PDF format. 

3.  Operating and Maintenance Manuals:  3 sets, each bound in a 3‐ring binder/ notebook 
with labeled section tabs/dividers. 
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B. RECORD DRAWINGS 

                      Prepare record documents to indicate installed conditions for: 

1. Horizontal and vertical raceway systems; type, size, and location. 

2. Equipment and device locations (exposed and concealed). 

3. Approved substitutions, contract modifications, and actual equipment and materials in‐
stalled. 

C. OPERATING AND MAINTENANCE MANUALS 

                       Prepare maintenance manuals to include the following information for equipment items: 

1. Description  of  function,  normal  operating  characteristics  and  limitations,  engineering 
data and tests, and complete nomenclature with commercial numbers of replacement 
parts. 

2. Manufacturer's printed operating procedures to include start‐up, routine and normal op‐
erating instructions; control, shutdown, and emergency instructions. 

3. Maintenance  procedures  for  routine  preventative maintenance  and  troubleshooting; 
disassembly, repair, and reassembly; and adjusting instructions.  

4. Servicing instructions and schedules. 

1.5 QUALITY ASSURANCE 

A. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, Ar‐
ticle 100, by a testing agency acceptable to authorities having jurisdiction, and marked for in‐
tended use. 

B. Comply with NFPA 70, 2014 Edition. 

1.6 COORDINATION 

A. Coordinate chases, slots, inserts, sleeves, and openings with general construction work and ar‐
range in building structure during progress of construction to facilitate the electrical installations 
that follow. 

B. Sequence, coordinate, and integrate installing electrical materials and equipment for efficient 
flow of the Work. 

C. Coordinate location of access panels and doors for electrical items that are concealed by finished 
surfaces.  Division 26 Contractor shall furnish and install the access panels and doors that are 
required to be in place for accessibility in accordance with NFPA 70.   

D. Where electrical identification devices are applied to field‐finished surfaces, coordinate installa‐
tion of identification devices with completion of finished surface. 
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E. Where electrical identification markings and devices will be concealed by acoustical ceilings and 
similar finishes, coordinate installation of these items before ceiling installation. 

PART 2 ‐ PRODUCTS 

2.1 RACEWAYS 

A. EMT:  ANSI C80.3, zinc‐coated steel, with compression fittings. 

B. FMC:  Zinc‐coated steel. 

C. RMC:  ANSI C80.6, zinc‐coated steel, with threaded fittings. 

D. Raceway Fittings:  Specifically designed for the raceway type with which used. 

2.2 CONDUCTORS 

A. Conductors, No. 10 AWG and Smaller:  Solid copper. 

B. Conductors, Larger Than No. 10 AWG:  Stranded copper. 

C. Insulation:  Thermoplastic, rated at 75 deg C minimum (THWN or THHN). 

D. Wire Connectors and Splices:  Units of size, ampacity rating, material, type, and class suitable for 
service indicated. 

2.3 SUPPORTING DEVICES 

A. Material:  Cold‐formed steel, with corrosion‐resistant coating acceptable to authorities having 
jurisdiction. 

B. Metal Items for Use in Damp Locations:  Hot‐dip galvanized steel. 

C. Slotted‐Steel Channel Supports:  Flange edges turned toward web, and 9/16‐inch‐diameter slot‐
ted holes at a maximum of 2 inches on center in webs. 

D. Raceway and Cable Supports:   Manufactured clevis hangers, riser clamps, straps, threaded C‐
clamps with retainers, ceiling trapeze hangers, wall brackets, and spring‐steel clamps or click‐
type hangers. 

E. Expansion Anchors:  Carbon‐steel wedge, drive‐pin, or sleeve type. Plastic anchors shall not be 
used. 

F. Toggle Bolts:  All‐steel springhead type. 

G. Powder‐Driven Threaded Studs:  Heat‐treated steel. 
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2.4 ELECTRICAL IDENTIFICATION 

A. Identification Devices:  A single type of identification product for each application category.  Use 
colors prescribed by ANSI A13.1, NFPA 70, and these Specifications. 

B. Cable Labels:  Comply with ANSI A13.1, Table 3, for minimum size of letters for legend and min‐
imum length of color field for each raceway and cable size. 

1. Type:  Preprinted, flexible, self‐adhesive, vinyl.   Legend is over‐laminated with a clear, 
weather‐ and chemical‐resistant coating. 

2. Color:  Black letters on orange background. 

3. Legend:  Indicate voltage. 

C. Colored Adhesive Marking Tape for Wires and Cables:  Self‐adhesive vinyl tape, not less than 1 
inch wide by 3 mils thick. 

D. Tape Markers  for Wire:   Vinyl or  vinyl‐cloth,  self‐adhesive, wraparound  type with preprinted 
numbers and letters. 

2.5 TOUCHUP PAINT 

A. For Equipment:  Equipment manufacturer's paint selected to match installed equipment finish. 

B. Galvanized Surfaces:  Zinc‐rich paint recommended by item manufacturer. 

PART 3 ‐ EXECUTION 

3.1 ELECTRICAL EQUIPMENT INSTALLATION 

A. Headroom Maintenance:    If mounting heights or other  location criteria are not  indicated, ar‐
range and install components and equipment to provide the maximum possible headroom. 

B. Materials and Components:  Install level, plumb, and parallel and perpendicular to other building 
systems and components, unless otherwise indicated. 

C. Equipment:  Install to facilitate service, maintenance, and repair or replacement of components.  
Connect for ease of disconnecting, with minimum interference with other installations. 

D. Right of Way:  Give to raceways and piping systems installed at a required slope. 

3.2 RACEWAY APPLICATION 

A. Use the following raceways for indoor installations: 
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1. Exposed (in equipment rooms only):  EMT or RMC. 

2. Concealed in walls and above drop ceilings:  EMT or RMC. 

3. Damp or Wet Locations:  RMC. 

4. Connection to luminaires:  FMC. 

5. Boxes and Enclosures:  NEMA 250, Type 1, unless otherwise indicated. 

3.3 RACEWAY AND CABLE INSTALLATION 

A. Install raceways concealed, unless otherwise indicated, in walls and above acoustical drop ceil‐
ings. 

B. Install raceways and cables at least 6 inches away from parallel runs of flues and steam or hot‐
water pipes.  Locate horizontal raceway runs above water and steam piping. 

C. Use temporary raceway caps to prevent foreign matter from entering. 

D. Make conduit bends and offsets so ID is not reduced.  Keep legs of bends in the same plane and 
straight legs of offsets parallel, unless otherwise indicated. 

E. Use raceway and cable fittings compatible with raceways and cables and suitable for use and 
location. 

3.4 WIRING METHODS FOR POWER, LIGHTING, AND CONTROL CIRCUITS 

A. Feeders and Branch Circuits:  Type THHN/THWN or XHHW insulated conductors in raceway. 

B. Remote‐Control Signaling and Power‐Limited Circuits:  Type THHN or THWN insulated conduc‐
tors in raceway for Classes 1, 2, and 3, unless otherwise indicated. 

3.5 WIRING INSTALLATION 

A. Install splices and taps that are compatible with conductor material and that possess equivalent 
or better mechanical strength and insulation ratings than unspliced conductors. 

3.6 ELECTRICAL SUPPORTING DEVICE APPLICATION 

A. Damp Locations:  Hot‐dip galvanized materials or nonmetallic, U‐channel system components. 

B. Dry Locations:  Steel materials. 

C. Selection of Supports:  Comply with manufacturer's written instructions. 

D. Strength of Supports:  Adequate to carry present and future loads, times a safety factor of at 
least four; minimum of 200‐lb design load. 



Smith Labs Lighting Replacement 

University of South Carolina Upstate  

Land Engineering Associates, LLC 
262 Sandhurst Road, Suite 101 

Columbia, South Carolina 

Spartanburg, South Carolina 
Project Number H34‐I369 

 
 

 
 

BASIC ELECTRICAL MATERIALS AND METHODS  260500 ‐ 6                                 

3.7 SUPPORT INSTALLATION 

A. Install support devices to securely and permanently fasten and support electrical components. 

B. Install individual and multiple raceway hangers and riser clamps to support raceways.  Provide 
U‐bolts, clamps, attachments, and other hardware necessary for hanger assemblies and for se‐
curing hanger rods and conduits. 

C. Support parallel runs of horizontal raceways together on trapeze‐ or bracket‐type hangers. 

D. Size supports  for multiple raceway  installations so capacity can be  increased by a 25 percent 
minimum in the future. 

E. Support individual horizontal raceways with separate, malleable‐iron pipe hangers or clamps. 

F. Install 1/4‐inch‐diameter or larger threaded steel hanger rods, unless otherwise indicated. 

G. Spring‐steel fasteners specifically designed for supporting single conduits or tubing may be used 
instead of malleable‐iron hangers for 1‐1/2‐inch and smaller raceways serving lighting branch 
circuits above suspended ceilings and for fastening raceways to slotted channel and angle sup‐
ports. 

H. Arrange supports in vertical runs so the weight of raceways and enclosed conductors is carried 
entirely by raceway supports, with no weight load on raceway terminals. 

I. Securely fasten electrical  items and their supports to the building structure, unless otherwise 
indicated.  Perform fastening according to the following unless other fastening methods are in‐
dicated: 

1. Masonry:  Toggle bolts on hollow masonry units and expansion bolts on solid masonry 
units. 

2. Instead of expansion bolts, threaded studs driven by a powder charge and provided 
with lock washers may be used in existing concrete. 

3. Steel:  Spring‐tension clamps on steel. 

4. Light Steel:  Sheet‐metal screws. 

5. Fasteners:  Select so the load applied to each fastener does not exceed 25 percent of 
its proof‐test load. 

6. Plastic expansion anchors shall not be used. 

J. Wiremold:  Provide Wiremold (or equal) #500 or #700 raceway systems as required to route 
low‐voltage dimmer  control wiring  from existing wall  switch  backboxes  up wall,  to  ceiling 
space above.  Utilize 2‐gang box extensions over existing 2‐gang switch boxes.  Provide wall‐
plates that correctly fit extension boxes (edges of wallplates shall be flush on all sides with 
boxes).    It  is more desirable  to have the Contractor “fish” the control wires within existing 
walls in lieu of providing Wiremold surface raceways, but the feasibility of this method is un‐
known. 
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3.8 IDENTIFICATION MATERIALS AND DEVICES 

A. Install at locations for most convenient viewing without interference with operation and mainte‐
nance of equipment. 

B. Coordinate names, abbreviations, colors, and other designations used for electrical identification 
with corresponding designations indicated in the Contract Documents or required by codes and 
standards.  Use consistent designations throughout Project. 

C. Self‐Adhesive Identification Products:  Clean surfaces before applying. 

D. Tag and label each pull box and junction box.  Identify source and circuit numbers on each pull 
box and junction box.  Color‐coding shall be used for voltage and phase identification. 

E. Color‐code 208/120‐V system secondary feeder and branch‐circuit conductors throughout the 
secondary electrical system as follows: 

1. Phase A:  Black. 
2. Phase B:  Red. 
3. Phase C:  Blue. 
4. Neutral:  White. 
5. Ground:  Green. 

F. Color‐code 480/277‐V system secondary feeder and branch‐circuit conductors throughout the 
secondary electrical system as follows:   

1. Phase A: Yellow. 
2. Phase B: Brown. 
3. Phase C: Orange. 
4. Neutral: White with a colored stripe or gray. 
5. Ground: Green. 

3.9 FIRESTOPPING 

A. Apply firestopping to cable and raceway penetrations of fire‐rated floor and wall assemblies to 
achieve fire‐resistance rating of the assembly.  Firestopping materials and installation require‐
ments are specified in Division 26 Section "Through Penetration Firestop Systems." 

3.10 CUTTING AND PATCHING 

A. Cut, channel, chase, and drill  floors, walls, partitions, ceilings, and other surfaces  required  to 
permit electrical installations.  Perform cutting by skilled mechanics of trades involved. 

B. Repair and refinish disturbed finish materials and other surfaces to match adjacent undisturbed 
surfaces.     Repair and refinish materials and other surfaces by skilled mechanics of trades in‐
volved. 
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3.11 FIELD QUALITY CONTROL 

A. Inspect installed components for damage and faulty work, including the following: 

1. Raceways. 

2. Building wire and connectors. 

3. Supporting devices for electrical components. 

4. Electrical identification. 

5. Cutting and patching for electrical construction. 

6. Touchup painting. 

3.12 REFINISHING AND TOUCHUP PAINTING 

A. Refinish and touch up paint.  Paint materials and application requirements are specified in other 
sections of the specifications. 

1. Clean damaged and disturbed areas and apply primer, intermediate, and finish coats to 
suit the degree of damage at each location. 

2. Follow paint manufacturer's written instructions for surface preparation and for timing 
and application of successive coats. 

3. Repair damage  to  galvanized  finishes with  zinc‐rich paint  recommended by manufac‐
turer. 

4. Repair damage to PVC or paint finishes with matching touchup coating recommended by 
manufacturer. 

3.13 CLEANING AND PROTECTION 

A. On completion of installation, including luminaires, fittings, and devices, inspect exposed finish.  
Remove burrs, dirt, paint spots, and construction debris. 

B. Protect equipment and installations and maintain conditions to ensure that coatings, finishes, 
and cabinets are without damage or deterioration at time of Substantial Completion. 

END OF SECTION 260500 
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SECTION 260510 ‐ THROUGH‐PENETRATION FIRESTOP SYSTEMS 

PART 1 ‐ GENERAL 

1.1 SUMMARY 

A. This Section  includes  through‐penetration  firestop systems  for penetrations  fire‐resistance‐rated wall as‐
semblies, including openings containing penetrating items. 

1.2 PERFORMANCE REQUIREMENTS 

A. Provide through‐penetration firestop systems that are produced and installed to resist spread of fire and 
resist passage of smoke and other gases. 

1. All wall and floor/ceiling raceway and wiring penetrations shall be 2‐hour fire rated. 

1.3 SUBMITTALS 

A. Product Data:  For each type of through‐penetration firestop system product. 

B. Shop Drawings:   For each through‐penetration firestop system, show each kind of construction condition 
penetrated, relationships to adjoining construction, and kind of penetrating item.  Include firestop design 
designation of  testing and  inspecting agency acceptable  to  authorities having  jurisdiction  that evidences 
compliance with requirements for each condition encountered. 

1. Submit documentation, including illustrations, from a qualified testing and inspecting agency that is 
applicable to each through‐penetration firestop system configuration for construction and penetrat‐
ing items. 

C. Product Certificates:  Signed by manufacturers of through‐penetration firestop system products certifying 
that products furnished comply with requirements. 

D. Product Test Reports:  From a qualified testing agency indicating through‐penetration firestop system com‐
plies with requirements, based on comprehensive testing of current products. 

 
1.4 QUALITY ASSURANCE 

A. Installer Qualifications:  An experienced installer who has completed through‐penetration firestop systems 
similar in material, design, and extent to that indicated for this Project and whose work has resulted in con‐
struction with a record of successful in‐service performance. 

B. Source Limitations:  Obtain through‐penetration firestop systems, for each kind of penetration and construc‐
tion condition encountered, from a single manufacturer. 
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C. Fire‐Test‐Response Characteristics:  Provide through‐penetration firestop systems that are tested as follows: 

1. Firestopping tests shall be performed by a qualified testing and inspecting agency.  A qualified testing 
and inspecting agency is a Nationally Recognized Testing Laboratory such as UL. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Deliver  through‐penetration  firestop  system products  to  Project  site  in  original,  unopened  containers  or 
packages with intact and legible manufacturers' labels identifying product and manufacturer; date of manu‐
facture; lot number; shelf life, if applicable; qualified testing and inspecting agency's classification marking 
applicable to Project; curing time; and mixing instructions for multicomponent materials. 

B. Store and handle materials for through‐penetration firestop systems to prevent their deterioration or dam‐
age due to moisture, temperature changes, contaminants, or other causes. 

1.6 PROJECT CONDITIONS 

A. Environmental Limitations:  Do not install through‐penetration firestop systems when ambient or substrate 
temperatures are outside limits permitted by through‐penetration firestop system manufacturers or when 
substrates are wet due to rain, frost, condensation, or other causes. 

B. Ventilate through‐penetration firestop systems per manufacturer's written instructions by natural means or, 
where this is inadequate, forced‐air circulation. 

1.7 COORDINATION 

A. Coordinate construction of openings and penetrating items to ensure that through‐penetration firestop sys‐
tems are installed according to specified requirements. 

B. Coordinate sizing of sleeves, openings, core‐drilled holes, or cut openings to accommodate through‐pene‐
tration firestop systems. 

C. Do not cover up through‐penetration firestop system installations that will become concealed behind other 
construction until Owner's inspecting agency and building inspector, if required by authorities having juris‐
diction, have examined each installation. 

PART 2 ‐ PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 
1. Firestop Systems Inc. 
2. Hilti 
3. International Protective Coatings Corp. 
4. Nelson Firestop Products. 
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5. 3M Fire Protection Products. 
6. Specified Technologies, Inc. (STI)  

2.2 FIRESTOPPING, GENERAL 

A. Compatibility:  Provide through‐penetration firestop systems that are compatible with one another, with the 
substrates forming openings, and with the items, if any, penetrating through‐penetration firestop systems, 
under conditions of service and application, as demonstrated by through‐penetration firestop system man‐
ufacturer based on testing and field experience. 

B. Accessories:  Provide components for each through‐penetration firestop system that are needed to install 
fill materials.  Use only components specified by through‐penetration firestop system manufacturer and ap‐
proved by the qualified testing and inspecting agency for firestop systems indicated.  Accessories include, 
but are not limited to, the following items: 

1. Permanent forming/damming/backing materials, including the following: 

a. Slag‐/rock‐wool‐fiber insulation. 

b. Sealants used in combination with other forming/damming/backing materials to prevent leak‐
age of fill materials in liquid state. 

c. Fire‐rated form board. 

d. Fillers for sealants. 

2. Temporary forming materials. 

3. Substrate primers. 

4. Collars. 

5. Steel sleeves. 

2.3 FILL MATERIALS 

A. General:  Provide through‐penetration firestop systems containing the types of fill materials required by the 
manufacturer.   Fill materials are those referred to  in directories of  the referenced testing and  inspecting 
agencies as fill, void, or cavity materials. 

B. Latex Sealants:  Single‐component latex formulations that after cure do not re‐emulsify during exposure to 
moisture. 

C. Silicone Sealants:  Moisture‐curing, single‐component, silicone‐based, neutral‐curing elastomeric sealants of 
grade indicated below: 

1. Grade for Horizontal Surfaces:  Pourable (self‐leveling) formulation for openings in floors and other 
horizontal surfaces. 

2. Grade for Vertical Surfaces:  Nonsag formulation for openings in vertical and other surfaces. 
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PART 3 ‐ EXECUTION 

3.1 EXAMINATION 

A. Examine substrates and conditions, with  Installer present,  for compliance with requirements  for opening 
configurations, penetrating items, substrates, and other conditions affecting performance. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Surface Cleaning:  Clean out openings immediately before installing through‐penetration firestop systems to 
comply with written recommendations of firestop system manufacturer and the following requirements: 

1. Remove from surfaces of opening substrates and from penetrating items foreign materials that could 
interfere with adhesion of through‐penetration firestop systems. 

2. Clean opening substrates and penetrating items to produce clean, sound surfaces capable of devel‐
oping optimum bond with through‐penetration firestop systems.  Remove loose particles remaining 
from cleaning operation. 

3. Remove laitance and form‐release agents from concrete. 

B. Priming:  Prime substrates where recommended in writing by through‐penetration firestop system manu‐
facturer using that manufacturer's recommended products and methods.  Confine primers to areas of bond; 
do not allow spillage and migration onto exposed surfaces. 

C. Masking Tape:  Use masking tape to prevent through‐penetration firestop systems from contacting adjoining 
surfaces that will remain exposed on completion of Work and that would otherwise be permanently stained 
or damaged by such contact or by cleaning methods used to remove smears from firestop system materials.  
Remove tape as soon as possible without disturbing firestop system's seal with substrates. 

3.3 THROUGH‐PENETRATION FIRESTOP SYSTEM INSTALLATION 

A. General:  Install through‐penetration firestop systems to comply with firestop system manufacturer's written 
installation instructions and published drawings for products and applications indicated. 

B. Install forming/damming/backing materials and other accessories of types required to support fill materials 
during their application and in the position needed to produce cross‐sectional shapes and depths required 
to achieve fire ratings indicated. 

1. After installing fill materials, remove combustible forming materials and other accessories not indi‐
cated as permanent components of firestop systems. 

C. Install fill materials for firestop systems by proven techniques to produce the following results: 

1. Fill voids and cavities formed by openings, forming materials, accessories, and penetrating items as 
required to achieve fire‐resistance ratings indicated. 



Smith Labs Lighting Replacement 

University of South Carolina Upstate  

Land Engineering Associates, LLC 
262 Sandhurst Road, Suite 101 

Columbia, South Carolina 

Spartanburg, South Carolina 
Project Number H34‐I369 

 
 
 

 
 

THROUGH‐PENETRATION FIRESTOP SYSTEMS           260510 ‐ 5                                 

2. Apply materials so they contact and adhere to substrates formed by openings and penetrating items. 

3. For fill materials that will remain exposed after completing Work, finish to produce smooth, uniform 
surfaces that are flush with adjoining finishes. 

3.4 FIELD QUALITY CONTROL 

A. Proceed with enclosing through‐penetration firestop systems with other construction only after Owner in‐
spection is completed. 

B. Where deficiencies are found, repair or replace through‐penetration firestop systems so they comply with 
requirements. 

3.5 CLEANING AND PROTECTION 

A. Clean off excess fill materials adjacent to openings as Work progresses by methods and with cleaning mate‐
rials that are approved  in writing by through‐penetration firestop system manufacturers and that do not 
damage materials in which openings occur. 

B. Provide final protection and maintain conditions during and after installation that ensure through‐penetra‐
tion firestop systems are without damage or deterioration at time of Substantial Completion.    If, despite 
such protection, damage or deterioration occurs, cut out and remove damaged or deteriorated through‐
penetration firestop systems immediately and install new materials to produce through‐penetration firestop 
systems complying with specified requirements. 

END OF SECTION 260510 
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SECTION 260600 ‐ GROUNDING AND BONDING 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Divi‐
sion 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes grounding of electrical systems and equipment.  Grounding requirements specified in 
this Section may be supplemented by special requirements of systems described in other Sections. 

1.3 QUALITY ASSURANCE 

A. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, Article 100, by a 
testing agency acceptable to authorities having jurisdiction, and marked for intended use. 

1. Comply with UL 467. 

PART 2 ‐ PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 

1. Grounding Conductors, Cables, Connectors, and Rods: 
a. Chance/Hubbell. 
b. Copperweld Corp. 
c. Erico Inc.; Electrical Products Group. 
d. Framatome Connectors/Burndy Electrical. 
e. Ideal Industries, Inc. 
f. ILSCO. 
g. Kearney/Cooper Power Systems. 
h. Lyncole XIT Grounding. 
i. O‐Z/Gedney Co.; a business of the EGS Electrical Group. 
j. Raco, Inc.; Division of Hubbell. 
k. Superior Grounding Systems, Inc. 
l. Thomas & Betts, Electrical. 
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2.2 GROUNDING CONDUCTORS 

A. For insulated conductors, comply with Division 26 Section "Basic Electrical Materials and Methods." 

B. Material: copper. 

C. Equipment Grounding Conductors:  Insulated with green‐colored insulation. 

D. Bare Copper Conductors:  Comply with the following: 

1. Solid Conductors:  ASTM B 3. 
2. Assembly of Stranded Conductors:  ASTM B 8. 
3. Tinned Conductors:  ASTM B 33. 

2.3 CONNECTOR PRODUCTS 

A. Comply with IEEE 837 and UL 467; listed for use for specific types, sizes, and combinations of conductors and 
connected items. 

B. Bolted Connectors:  Bolted‐pressure‐type connectors, or compression type. 

PART 3 ‐ EXECUTION 

3.1 APPLICATION 

A. Provide only copper conductors for both insulated and bare grounding conductors. 

B. In raceways, provide insulated equipment grounding conductors. 

C. Equipment Grounding Conductor Terminations:  Use bolted pressure clamps. 

3.2 EQUIPMENT GROUNDING CONDUCTORS 

A. Comply with NFPA 70, Article 250, for types, sizes, and quantities of equipment grounding conductors, unless 
specific types, larger sizes, or more conductors than required by NFPA 70 are indicated. 

B. Install equipment grounding conductors in all feeders and branch circuits. 

3.3 INSTALLATION 

A. Grounding Conductors:   Route along shortest and straightest paths possible, unless otherwise  indicated.  
Avoid obstructing access or placing conductors where they may be subjected to strain, impact, or damage. 
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3.4 CONNECTIONS 

A. General:   Make connections so galvanic action or electrolysis possibility  is minimized.   Select connectors, 
connection hardware, conductors, and connection methods so metals in direct contact will be galvanically 
compatible. 

1. Use electroplated or hot‐tin‐coated materials to ensure high conductivity and to make contact points 
closer to order of galvanic series. 

2. Make connections with clean, bare metal at points of contact. 

3. Coat and seal connections having dissimilar metals with inert material to prevent future penetration 
of moisture to contact surfaces. 

B. Equipment Grounding Conductor  Terminations:    For No. 8 AWG and  larger,  use pressure‐type grounding 
lugs.   No. 10 AWG and smaller grounding conductors may be terminated with winged pressure‐type con‐
nectors. 

C. Tighten screws and bolts for grounding and bonding connectors and terminals according to manufacturer's 
published torque‐tightening values.  If manufacturer's torque values are not indicated, use those specified 
in UL 486A and UL 486B. 

END OF SECTION 260600 
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SECTION 260720 ‐ ELECTRICAL SUPPORTS AND SEISMIC RESTRAINTS 

PART 1 ‐ GENERAL 

1.1 SUMMARY 

A. This Section includes the following: 

1. Hangers and supports for electrical equipment and systems. 

2. Seismic restraints for electrical equipment and systems. 

1.2 SUBMITTALS 

A. Product Data:  Illustrate and indicate style, material, strength, fastening provision, and finish for each type 
and size of seismic‐restraint component used. 

1. Tabulate types and sizes of seismic restraints, complete with report numbers and rated strength in 
tension and shear as evaluated by an agency acceptable to authorities having jurisdiction. 

2. Annotate to indicate application of each product submitted and compliance with requirements. 

1.3 QUALITY ASSURANCE 

A. Comply with most stringent seismic‐restraint requirements in the 2015 Edition of the International Building 
Code (IBC) unless requirements in this Section are more stringent. 

1.4 PROJECT CONDITIONS 

A. Site Class as Defined in the IBC and as directed by the Owner. 

B. Assigned Seismic Use Group or Building Category as Defined in the IBC and as directed by the Owner. 

PART 2 ‐ PRODUCTS 

2.1 SUPPORT, ANCHORAGE, AND ATTACHMENT COMPONENTS 

A. Rated  Strength:    Adequate  in  tension,  shear,  and  pullout  force  to  resist  maximum  loads  calculated  or 
imposed under this Project, with a minimum structural safety factor of five times the applied force. 

B. Steel Slotted Support Systems:   Comply with MFMA‐3,  factory‐fabricated components for field assembly, 
and provide finish suitable for the environment in which installed. 

1. Manufacturers: 

a. Cooper B‐Line; a division of Cooper Industries. 
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b. ERICO International Corporation. 

c. Allied Support Systems; Power‐Strut Unit. 

d. GS Metals Corp. 

e. Michigan Hanger Co., Inc.; O‐Strut Div. 

f. National Pipe Hanger Corp. 

g. Thomas & Betts Corporation. 

h. Unistrut; Tyco International, Ltd. 

i. Wesanco, Inc. 

2. Channel Dimensions:  Selected for structural loading and applicable seismic forces. 

C. Raceway and Cable Supports:  As described in NECA 1. 

D. Conduit  and  Cable  Support  Devices:    Steel  and malleable‐iron  hangers,  clamps,  and  associated  fittings, 
designed for types and sizes of raceway or cable to be supported. 

E. Structural Steel for Fabricated Supports and Restraints:  ASTM A 36/A 36M, steel plates, shapes, and bars; 
black and galvanized. 

F. Mounting, Anchoring, and Attachment Components:  Items for fastening electrical items or their supports 
to building surfaces include the following: 

1. Mechanical‐Expansion Anchors:  Insert‐wedge‐type, zinc‐coated steel, for use in hardened portland 
cement  concrete with  tension,  shear,  and pullout  capacities  appropriate  for  supported  loads  and 
building materials in which used. Manufacturers: 

a. Cooper B‐Line; a division of Cooper Industries. 

b. Empire Tool and Manufacturing Co., Inc. 

c. Hilti, Inc. 

d. ITW Construction Products. 

e. MKT Fastening, LLC. 

f. Powers Fasteners. 

2. Clamps for Attachment to Steel Structural Elements:  MSS SP‐58, type suitable for attached structural 
element. 

3. Through Bolts:  Structural type, hex head, high strength.  Comply with ASTM A 325. 

4. Toggle Bolts:  All‐steel springhead type. 

5. Hanger Rods:  Threaded steel. 

2.2 SEISMIC‐RESTRAINT COMPONENTS 

A. Rated Strength, Features, and Application Requirements for Restraint Components:   
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1. Structural Safety Factor:  Strength in tension, shear, and pullout force of components used shall be at 
least five times the maximum seismic forces to which they will be subjected. 

B. Angle and Channel‐Type Brace Assemblies:  Steel angles or steel slotted‐support‐system components with 
accessories for attachment to braced component at one end and to building structure at the other end. 

C. Cable Restraints:   ASTM A 603,  zinc‐coated,  steel wire  rope attached  to  steel or  stainless‐steel  thimbles, 
brackets, swivels, and bolts designed for restraining cable service. 

1. Manufacturers: 

a. Amber/Booth Company, Inc. 
b. Loos & Co., Inc. 
c. Mason Industries, Inc. 

2. Seismic Mountings, Anchors, and Attachments:  Devices as specified in Part 2 "Support, Anchorage, 
and Attachment Components" Article, selected to resist seismic forces. 

3. Hanger  Rod  Stiffener:    Steel  tube  or  steel  slotted‐support‐system  sleeve  with  internally  bolted 
connections  to  hanger  rod,  of  design  recognized  by  an  agency  acceptable  to  authorities  having 
jurisdiction. 

4. Bushing Assemblies for Wall‐Mounted Equipment Anchorage:  Assemblies of neoprene elements and 
steel sleeves designed for seismically rated rigid equipment mountings, and matched to type and size 
of attachment devices used. 

PART 3 ‐ EXECUTION 

3.1 APPLICATION 

A. Comply with NECA 1 for application of hangers and supports for electrical equipment and systems, unless 
requirements in this Section or applicable Code are stricter. 

3.2 SUPPORT AND SEISMIC‐RESTRAINT INSTALLATION 

A. Comply with NECA 1 for installation requirements, except as specified in this Article. 

B. Raceway Support Methods:  In addition to methods described in NECA 1, RMC may be supported by openings 
through structural members, as permitted in NFPA 70. 

C. Install seismic‐restraint components using methods approved by the evaluation service providing required 
submittals for component. 

D. Strength of Support and Seismic‐Restraint Assemblies:  Where not indicated, select sizes of components so 
strength will be adequate to carry present and future static and seismic loads within specified loading limits.  
Minimum static design load used for strength determination shall be weight of supported components plus 
200 lb (90 kg). 
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E. Mounting and Anchorage of Surface‐Mounted Equipment and Components:  Anchor and fasten electrical 
items  and  their  supports  to  building  structural  elements  by  the  following  methods,  unless  otherwise 
indicated by Code: 

1. To Masonry:  Approved toggle‐type bolts on hollow masonry units and expansion anchor fasteners 
on solid masonry units. 

2. To Existing Concrete:  Expansion anchor fasteners. 

3. To  Steel:   Welded  threaded  studs  complying with AWS D1.1/D1.1M, with  lock washers  and nuts, 
beam  clamps  (MSS Type 19,  21,  23,  25,  or  27)  complying  with MSS SP‐69,  and/or  Spring‐tension 
clamps. 

4. To Light Steel:  Sheet metal screws. 

5. Items Mounted on Hollow Walls  and Nonstructural  Building  Surfaces:   Mount on  slotted‐channel 
racks attached to substrate. 

F. Drill holes for expansion anchors in concrete at locations and to depths that avoid reinforcing bars. 

3.3 INSTALLATION OF FABRICATED METAL SUPPORTS 

A. Cut, fit, and place miscellaneous metal supports accurately in location, alignment, and elevation to support 
and anchor electrical materials and equipment. 

3.4 INSTALLATION OF SEISMIC‐RESTRAINT COMPONENTS 

A. Install bushing assemblies  for mounting bolts  for wall‐mounted equipment, arranged to provide resilient 
media where equipment or equipment‐mounting channels are attached to wall. 

B. Lighting Fixture Restraint Cables:  Provide slack within maximums recommended by manufacturer. 

C. Attachment to Structure:  If specific attachment is not indicated, anchor bracing to structure at flanges of 
beams, upper truss chords of bar joists, or at concrete members. 

END OF SECTION 260720 
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SECTION 261400 ‐ WIRING DEVICES 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings  and  general  provisions  of  the  Contract,  including  General  and  Supplementary  Conditions  and 
Division 1 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This Section includes the following: 

1. Slide dimmers and associated wallplates. 

2. Power pack modules for slide dimmers. 

3. Low voltage and line voltage wiring for slide dimmers and power pack modules. 

1.3 DEFINITIONS 

A. Pigtail:  Short lead used to connect a device to a branch‐circuit or control cable conductor. 

1.4 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Field quality‐control test reports. 

C. Operation  and  Maintenance  Data:    For  wiring  devices  to  include  in  all  manufacturers'  packing  label 
warnings and instruction manuals that include labeling conditions. 

1.5 QUALITY ASSURANCE 

A. Source Limitations:  Obtain each type of wiring device and associated wall plate through one source from a 
single manufacturer.   

B. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, Article 100, by 
a testing agency acceptable to authorities having jurisdiction, and marked for intended use. 

C. Comply with NFPA 70, 2014 Edition. 
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PART 2 ‐ PRODUCTS 

2.1 MANUFACTURERS 

A. Available Manufacturers:  Subject to compliance with requirements, manufacturers offering products that 
may be incorporated into the Work include the following or prior approved equals: 

1. Lutron Electronics Co., Inc. 

B. Dimmers and Dimmer Modules:  Comply with UL 508. 

1. Slider Type Wall Dimmers; Lutron Nova T Series  (Architectural Style); Lutron Nova T Series: 0‐10V 
control for 0‐10V LED drivers (8 A load at 120‐277 V, 30 mA max control current Lutron Electronics 
Co., Inc.).  Provide Lutron Model DVSTV‐IV (small control); three‐way; 120‐277 V. 

 
2.5  WIRING 

A. Low‐Voltage Control Cable:  Shielded, multiple conductor, color‐coded, No. 20 AWG copper, minimum. 

1.  Sheaths:  Provide sheaths listed for plenums. 

B. Line Voltage Circuits:  Two conductors with ground, copper, #12 AWG, THHN insulation, steel armored ca‐
ble unless otherwise indicated.   

2.2 FINISHES 

A. Device and Wall Plate Color:  Ivory. 

PART 3 ‐ EXECUTION 

3.1 INSTALLATION 

A. Comply with NECA 1, including the mounting heights listed in that standard, unless otherwise noted. 

B. Coordination with Other Trades: 

1. Take steps to ensure that devices and their boxes are protected.  Do not place wall finish materials 
over  device  boxes  and  do  not  cut  holes  for  boxes with  routers  that  are  guided  by  riding  against 
outside of the boxes. 

2. Keep outlet boxes  free of plaster, drywall  joint compound, mortar, cement, concrete, dust, paint, 
and other material that may contaminate the raceway system, conductors, and cables. 

3. Install device boxes in brick or block walls so that the cover plate does not cross a joint unless the 
joint is troweled flush with the face of the wall. 

C. Conductors: 

1. Do not strip insulation from conductors until just before they are spliced or terminated on devices. 

2. Strip insulation evenly around the conductor using tools designed for the purpose.  Avoid scoring or 
nicking of solid wire or cutting strands from stranded wire. 
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3. The  length of free conductors at outlets  for devices shall meet provisions of NFPA 70, Article 300, 
without pigtails. 

D. Device Installation: 

1. Keep each wiring device in its package or otherwise protected until it is time to connect conductors. 

2. Do not  remove  surface protection,  such as plastic  film and  smudge covers, until  the  last possible 
moment. 

3. Connect devices to branch circuits and control cables using pigtails that are not less than 6 inches in 
length. 

4. When there is a choice, use side wiring with binding‐head screw terminals.   Wrap solid conductor 
tightly clockwise, 2/3 to 3/4 of the way around terminal screw. 

5. Use a torque screwdriver when a torque is recommended or required by the manufacturer. 

6. Tighten unused terminal screws on the device. 

7. When mounting into metal boxes, remove the fiber or plastic washers used to hold device mounting 
screws in yokes, allowing metal‐to‐metal contact. 

E. Device Plates:  Do not use oversized or extra‐deep plates.  Repair wall finishes and remount outlet boxes 
when standard device plates do not fit flush or do not cover rough wall opening. 

3.2 FIELD QUALITY CONTROL 

A. Perform tests and inspections and prepare test reports. 

1. Test  each  slide  dimmer  to  demonstrate  that  dimmer  operates  correctly  over  the  0‐10V dimming 
system.   

END OF SECTION 261400 
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SECTION 265100 ‐ INTERIOR LIGHTING 
 

PART 1 ‐ GENERAL 

1.1 RELATED DOCUMENTS 

 

A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and 
Division 01 Specification Sections, apply to this Section. 

 

1.2 SUMMARY 

 

A. Section Includes: 

1. Interior luminaires and drivers. 

2. Luminaire supports. 

3. Emergency lighting units 

4. UL‐924 Relays 
 

1.3 SYSTEM DESCRIPTION 

 

A. Catalog  numbers  indicated  in  the  Lighting  Fixture  Schedule  are  a  design  series  reference  and  do  not 
necessarily represent the exact catalog number, size, voltage, wattage, driver, finish trim, ceiling type, 
mounting hardware or special  requirements as specified or as  required by  the particular  installations.   
Provide complete luminaire to correspond with the features, accessories, wattage and/or size specified 
in the text description of each luminaire type.  Additional features, accessories and options specified shall 
be included. 

 

B. Provide all frames, supplementary support structures, hangers, spacers, stems, aligner canopies, auxiliary 
junction  boxes  and  other  hardware  as  required  for  a  complete  and  proper  installation.  Recessed 
luminaires shall have frames that are compatible with the ceiling systems. 

 

C. Luminaire voltage shall match the voltage of the circuit serving same. 
 

1.4 DEFINITIONS 

 

A. CCT:  Correlated color temperature. 

 

B. CRI:  Color‐rendering index. 

 

C. LER:  Luminaire efficacy rating. 

 

D. Lumen:  Measured output of lamp and luminaire, or both. 

 

E. Luminaire:  Complete lighting fixture, including driver housing if provided. 
 

1.5 SUBMITTALS 

 

A. Product Data:  For each type of luminaire, arranged in order of luminaire designation.  Include data on 
features, accessories, finishes, and the following: 
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1. Material and physical description of luminaire including dimensions. 

2. Energy‐efficiency data. 

3. Life, output (lumens, CCT, and CRI), Kelvin temperature, and energy‐efficiency data. 

4. Photometric data and adjustment factors based on laboratory tests, complying with IESNA Lighting 
Measurements Testing & Calculation Guides, of each luminaire type. The adjustment factors shall 
be for LEDs, drivers, and accessories identical to those indicated for the luminaire as applied in this 
Project. 

5. Testing Agency Certified Data:  For indicated luminaires, photometric data shall be certified by a 
qualified  independent  testing  agency.        Photometric  data  for  remaining  luminaires  shall  be 
certified by manufacturer.  LM‐79 and LM‐80 data for solid state lighting. 

6. LED power supplies. 

 

B. Wiring diagrams shall detail wiring for luminaires and differentiate between manufacturer installed and 
field installed wiring. 

 

C. Product Certificates shall be signed by manufacturers of luminaires certifying that products comply with 
requirements. 

 

D. Maintenance  Data  shall  be  provided  for  luminaires  and  equipment  to  include  in  operation  and 
maintenance manuals specified in specifications section describing Operations and Maintenance Data. 

 

E. Field quality control test reports. 

 

F. Special Warranties specified in the Section. 

 

G. Review of  luminaire  submittals which  indicate  voltage, mounting  condition,  or  quantities  shall  not be 
considered to be approval of said voltage, mounting condition or quantities.    This Contractor shall field 
verify voltage and actual mounting condition and method. 
 

1.6 DELIVERY, STORAGE AND HANDLING 

 

A. Deliver luminaires individually wrapped in factory fabricated fiberboard type containers.  

 

B. Handle luminaires carefully to prevent breakage, denting and scouring of the luminaire finish. 

 

C. Store product in a clean, dry space, protected from weather. 
 

1.7 QUALITY ASSURANCE 

 

A. Luminaire Photometric Data Testing Laboratory Qualifications:   Provided by an independent agency, with 
the experience and capability to conduct the testing indicated, that is an NRTL as defined by OSHA in 29 
CFR 1910.7. 

 

B. Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, Article 100, 
by a testing agency acceptable to the Authorities Having Jurisdiction, and marked for intended use. 

 

C. Comply with NFPA 70, 2014 Edition. 
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D. Designated manufacturers are listed to define the requirements for quality and function of the specified 
product. 

 

1.8 COORDINATION 

 

A. Coordinate  layout  and  installation  of  luminaires  with  ceiling  system  and  other  construction  that 
penetrates ceilings or is supported by them including mechanical system, fire suppression, and technology 
and partition assemblies. 

 

B. Provide all frames, supplementary support structures, hangers, spacers, stems, aligner canopies, auxiliary 
junction  boxes  and  other  hardware  as  required  for  a  complete  and  proper  installation.  Recessed 
luminaires shall have frames that are compatible with the ceiling system. 

 

1.9 WARRANTY 

 

A. General Warranty:  Special warranty  specified  in  this  Section  shall not deprive  the University of  South 
Carolina of other rights the University of South Carolina may have under other provisions of the Contract 
Documents and shall be in addition to, and run concurrent with, other warranties made by this Contractor 
under requirements of the Contract Documents. 

 

B. Special Warranty for LEDs’ and Drivers:  Manufacturers standard form in which manufacturer of LED’s and 
drivers agrees  to  replace components  that  fail  in materials or workmanship within  specified warranty 
period. 

1. LED arrays:  5 years from date of substantial completion unless noted otherwise in the Lighting 

Fixture Schedule on the drawings. 

2. Drivers:  5 years from date of substantial completion unless noted otherwise in the Lighting Fixture 

Schedule on the drawings. 
 
PART 2 ‐ PRODUCTS 

 

2.1 MANUFACTURERS 

 

A. Products:  Subject to compliance with requirements, provide one of the products indicated on Drawings 
or prior to bid approved equals. 

 

2.2 GENERAL REQUIREMENTS FOR LUMINAIRES AND COMPONENTS 

 

A. Recessed Luminaires:    Comply with NEMA LE 4 for ceiling compatibility for recessed luminaires. 
 

B. Metal Parts:  Free of burrs, sharp corners and edges.  Metal work shall be free of tool marks and dents 
and  shall  have  accurate  angles  bent  as  sharply  as  compatible with  the  gauges  of  the  required metal.   
Intersections and joints shall be formed true and of adequate strength and structural rigidity to prevent 
any  distortion  after  assembly.      All  miters  shall  be  in  accurate  alignment  with  abutting  intersection 
members. 
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C. Sheet Metal Components:   Steel unless otherwise indicated.   Form and support to prevent warping and 
sagging.   Luminaires shall be painted after fabrication.   Finish ferrous mounting hardware and accessories 
to prevent corrosion and discoloration to adjacent materials. 

 

D. Luminaire hardware to comply with the following material standards:  For steel and aluminum luminaires, 
all screws, bolts, nuts and other fastening and latching hardware shall be cadmium or equivalent plated.  
For stainless steel luminaires, all hardware shall be stainless steel.  For bronze luminaires, all hardware 
shall be stainless steel or bronze, unless otherwise noted. 

 

E. Doors,  Frames,  and Other  Internal  Access:      Smooth  operating,  free  of  light  leakage  under  operating 
conditions, and designed to permit revamping without use of tools.   Designed to prevent doors, frames, 
lenses, diffusers, and other components from falling accidentally during revamping and when secured in 
operating position.    Safety devices shall be detachable if necessary and shall not interfere with luminaire 
performance, maintenance or the seating of any luminaire element.    Safety device shall not be visible 
during normal luminaire operation and from normal viewing angles. 

 

F. Luminaires provided shall have means for disconnection from power source during service, as required in 
NEC Article 410. 

 

G. Reflecting Surfaces:  Minimum reflectance as follows, unless indicated otherwise: 

1. White Surfaces: 85% 

2. Specular Surfaces: 90% 

3. Diffusing Specular Surfaces: 75% 

 

H. Reflector cones shall adhere to the following: 

1. Plastic material shall not be used for reflector cones, unless otherwise specified. 

2. Cones shall not be permanently fastened to the housing of ceiling and shall be removable without 
tools.   Retention devices shall not deform the cone or be visible from normal viewing angles. 

3. Trim shall be flush to ceiling without gaps or light leaks.    Where the flange trim is separate from 

the cone, it shall have the same finish as the reflector cone.    

4. Reflector cones shall be uniform gauge, not less than 0.032” thick, high purity aluminum Alcoa 

3002 alloy.  Cones shall be free from spin marks or other defects. 

5. Manufacture cone using the Alsek process.  Refer to Luminaire Schedule for cone color and 

finish, i.e., specular or diffuse requirements. 
 

I. Lenses, Covers, Diffusers and Globes: 

 

1. Acrylic Lighting Diffusers:   100% virgin acrylic plastic.   UV stabilized, high resistance to yellowing 
and other changes due to aging, exposure to heat, and UV radiation. 

 

a. Lens Thickness:  At least 0.125 inch minimum unless otherwise indicated. 

b. Lenses shall have uniform brightness throughout the entire visible area. 
 

2. Glass:  Annealed crystal glass unless otherwise indicated. 
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J. Adjustable luminaires shall have positive locking devices to fix aiming angle.  Luminaires shall be capable 
of being revamped without adjusting aiming angle. 

 

K. All luminaires and drivers shall operate within the temperature limits of their design and as specified by 
UL in the applications and mounting conditions specified. 
 

L. Luminaires recessed in suspended ceilings where the space above the ceiling is either an air supply or 
return plenum shall conform to NEC Article 300‐22. 
 

M. Provide plaster frame for recessed luminaires mounted in other than T‐bar ceilings.   Verify mounting 
with architectural reflected ceiling plan before ordering luminaires. 

 

N. For weatherproof or vapor tight installations, painted finishes of luminaires and accessories shall be 
weather resistant enamel using proper primers or galvanized and bonded epoxy, so that the entire 
assembly is completely corrosion resistant for the service intended.   Exterior finishes shall have an 
outdoor life expectancy of not less than 20 years without any visible rust or corrosion. Where aluminum 
parts come in contact with bronze or steel parts, apply a coating material to both surfaces to prevent 
corrosion. 
 

O. Luminaires for use outdoors or in areas designated as damp locations shall be suitable casketed to 
prevent the entrance of moisture.   Provide approved wire mesh screens for ventilation openings.  
Dissimilar metals shall be separated by non‐conductive material to prevent galvanic action. 

 

P. Factory‐Applied Labels:   Comply with UL 1598.   Include recommended LEDs and drivers. Labels shall be 
located where they will be readily visible to service personnel, but not seen from normal viewing angles 
when lamps are in place. 

 

1. Label shall include the following LED characteristics: 

a. CCT and CRI for all luminaires. 

 

Q. Luminaires shall be free of light leaks while providing sufficient ventilation of lamps to provide the 
required photometric performance. 

 

2.3 LED LUMINAIRES AND DRIVERS 

 

A. All Luminaires 

1. Comply with IES LM‐79‐08 Approved Method for measuring lumen maintenance of LED light 
sources. 

2. Comply   with   IES   LM‐80‐08   Approved   Method   for   electrical   and   photometric 
measurement of SSL product. 

3. Comply with In‐Situ testing for more reliable results. 

4. LED’s shall be Restriction of Hazardous Substances Directive (RoHS) compliant. 

5. LED arrays shall be sealed, high performance, long life type; minimum 70% rated output at 
50,000 hours. 

6. LED luminaires shall deliver a minimum of 60 lumens per watt. 

a. LED’s shall be “Bin No. 1” quality. 
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7. Drivers shall be solid state and accept 120 through 277 VAC at 60 Hz input. 

8. The LED light source shall be fully dimmable with use of compatible dimmers switch designated 
for low voltage loads. 

9. LED color temperatures: CRI> 85, 4000K as noted (+/‐ 275K), unless noted otherwise in the 

Lighting Fixture Schedule on the drawings. 

10. Luminaires shall have internal thermal protection. 

11. Luminaires  shall  not draw power  in  the off  state.  Luminaires with  integral  occupancy, motion, 
photo‐controls, or  individually addressable luminaires with external control and intelligence are 
exempt  from this  requirement. The power draw for such  luminaires shall not exceed 0.5 watts 
when in the off state. 

12. Color spatial uniformity shall be within .004 of CIE 1976 diagram. 

13. Color maintenance over rated life shall be within .007 of CIE 1976. 

14. Indoor luminaires shall have a minimum CRI of 85. 

15. Luminaire manufacturers shall adhere to device manufacturer guidelines, certification programs, 
and test procedures for thermal management 

16. LED package(s)/module(s)/array(s) used in qualified luminaires shall deliver a minimum 70% of 
initial lumens, when installed in‐situ, for a minimum of 50,000 hours. 

17. Luminaires shall be fully accessible from below ceiling plane for changing drivers, power supplies 
and arrays. 

 

B. Power Supplies and Drivers 

1. Power Factor: 0.90 or higher 

2. Maximum  driver  case  temperature  not  to  exceed  driver  manufacturer  recommended  in‐  situ 
operation. 

3. Output operating frequency: 60Hz. 

4. Interference: EMI and RFI compliant with FCC 47 CFR Part 15. 

5. Total Harmonic Distortion Rating: 20% Maximum. 

6. Meet electrical and thermal conditions as described in LM‐80 Section 5.0. 

7. Primary Current: Confirm primary current with Drawings. 

8. Secondary Current:  Confirm secondary current specified by individual luminaire manufacturers. 

9. Compatibility:  Certified  by  manufacturer  for  use  with  individually  specified  luminaire  and 
individually specified control components. 

10. Solid‐state control components  to be  integral or external per each specified  luminaire. Remote 
control gear to be enclosed in Class 1, Class 2, or NEMA 3R enclosures as required. 

 

C. Controller and Control System 

1. System electronics driver/controller to use coordinated communication protocols: 0‐10V. 

2. The  Contractor  shall  ensure  that  external  control  equipment  is  compatible  with  LED  control 
requirements. 
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3. Provide connector  types and wiring as appropriate  for un‐interrupted communication between 
devices,  considering  distance  maximums,  field  obstructions,  and  accessibility.  Ensure  that 
connection points are optically isolated for system noise reduction. 

4. Compatibility:  Certified  by  manufacturer  for  use  with  individually  specified  luminaire  and 
individually specified power supplies and/or drivers. 

 

2.4 LUMINAIRE SUPPORT COMPONENTS 

 

A. Rod Hangers shall be 3/16‐inch minimum diameter, cadmium‐plated threaded steel rod. 

 

B. Wires shall be ASTM A 641/A 641M, Class 3, soft temper, zinc coated steel, 12 gauge. 

 

C. Wires for humid spaces shall be ASTM A 580/A 580M, composition 302 or 304, annealed stainless steel, 
12 gauge. 

 

 

2.5 EMERGENCY LIGHTING UNITS 
 

A. General  Requirements:    Self‐contained/  L.E.D.  units.    Comply  with  UL 924.    Units  shall  include  the 
following features: 

1. Battery:  Sealed, Nickel Cadmium type with minimum 10‐year nominal life and special warranty, 
adequate to operate for 90 minutes in accordance with the 2015 edition of the IBC. 

2. Charger:  Fully automatic, solid‐state type with sealed transfer relay. 

3. Operation:  Relay automatically turns two MR16 L.E.D. lamps on when supply circuit voltage drops 
to 80 percent of nominal voltage or below.  Lamps automatically disconnect from battery when 
voltage  approaches  deep‐discharge  level.   When  normal  voltage  is  restored,  relay  disconnects 
lamps, and battery is automatically recharged and floated on charger. 

2.6 UL‐924 RELAYS 
 

A. General Requirements:  Provide UL‐924 listed automatic emergency transfer control modules (LVS model 
#EPC‐D‐F‐S‐120V or prior approved equal) that include the following features: 

1. Installation Arrangement:  Module shall be manufactured such that it will semi‐flush mount in an 
acoustical ceiling tile and be visible from the floor level in the room it is installed (relays arranged 
for concealed mounting in a ceiling space shall not be provided). 

2. One LED lamp to indicate Normal Power is available, visible from below the ceiling. 

3. One LED lamp to indicate Normal Power is available, visible from below the ceiling. 

4. One test switch to simulate normal power  loss.   Test switch shall be accessible from below the 
ceiling. 

5. Upon loss of normal power, module shall switch to emergency power input and break the 0‐10 volt 
dimming control circuit such the connected lighting fixture(s) will operate at full brightness. 
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PART 3 ‐ EXECUTION 
 

3.2 INSTALLATION 

 

A. Luminaires: 

1. Set  level,  plumb,  and  square  with  ceilings  and  walls,  and  secure  according  to  manufacturer’s 
written instructions and approved submittal materials, unless otherwise indicated. 

 

B. Temporary Lighting:  If it is necessary, and approved by Architect/Engineer, to use permanent luminaires 
for  temporary  lighting,  install  and  energize  the  minimum  number  of  luminaires  necessary.  When 
construction is sufficiently complete, remove the temporary luminaires, disassemble, clean thoroughly, 
install new lamps, and reinstall. 

 

C. Remote  Mounting  of  Ballasts:    Distance  between  the  ballast  and  fixture  shall  not  exceed  that 
recommended by ballast manufacturer.  Verify, with ballast manufacturers, maximum distance between 
ballast and luminaire. 

D. Mounting height  indicated from finished floor to bottom of pendant  luminaire or  to the center of  the 
outlet  box  for  wall  mounted  luminaires  unless  otherwise  noted.    Verify  mounting  heights  with 
Architect/Engineer. 

 

E. Mounting height may also be indicated as the length of the pendant below finished ceiling. 

 

F. Lay‐in Ceiling Luminaire Supports:  Use grid as a support element. 

1. Install ceiling support system rods or wires, independent of the ceiling suspension devices for 
each luminaire.  Locate not more than 6 inches from luminaire corners. 

2. Support Clips:  Fasten to luminaire and to ceiling grid members at or near each luminaire corner 
with clips that are UL listed for the application. 

3. Luminaires of Sizes Less Than Ceiling Grid:   Install as indicated on reflected ceiling plans or center 
in  acoustical  panel,  and  support  luminaires  independently  with  at  least  two  3/4‐inch  metal 
channels spanning and secured to ceiling tees. 

 

G. Suspended Luminaire Support: 

1. Pendants and Rods:  Where longer than 48 inches, brace to limit swinging. 

2. Stem‐Mounted, Single‐Unit Luminaires:  Suspend with twin‐stem hangers. 

3. Continuous Rows:   Use tubing or stem for wiring at one point and tubing or rod for suspension 
for each unit length of luminaire chassis, including one at each end. 

4. Do not use grid as support for pendant luminaires.   Connect support wires or rods to building 
structure. 

5. All power feeds shall originate from the same location/end of each run. 

6. Where pendants or rods are longer than 48”, brace to limit luminaire swinging. 
 

H. Provide all necessary hanging or mounting devices and accessories for all  luminaires.   Verify the types 
needed for various ceiling conditions. Plaster rings shall be provided where required. 
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I. Verify weight  and mounting method  of  all  luminaires  prior  to  ordering  and  provide  suitable  support.  
Luminaire mounting assemblies shall comply with all local seismic codes and regulations. 

 

J. Metal decking shall not be pierced for luminaire support. 

 

K. In accessible suspended ceilings, luminaire wiring connections, including equipment grounding conductor, 
is to be through use of 72‐inch flexible conduit from a rigidly supported junction box. 

 

L. Wire per requirements of branch circuit installation.  Properly ground each luminaire. 

N. Luminaires located in recessed ceilings with a fire resistive rating of 1 hour or more shall be enclosed in 
an approved fire resistive rated box equal to that of the ceiling. Acoustical ceiling tiles are not acceptable. 

 

O. Install luminaires with vent holes free of air blocking obstacles. 

 

P. This Contractor shall be responsible for adjusting aperture flanges or rings on all recessed luminaires to 
be flush with the finished ceiling. Trim shall completely conceal ceiling opening. 

 

Q. Brace  suspended  luminaires  installed  near  ducts  or  other  elements  so  that  they  do  not  swing  into 
obstructions. 

 

R. Wall mounted luminaires shall be supported from four‐square outlet box plaster ring and from wall at 
non‐feed end with two 1/4‐inch toggle bolts for gypsum board walls or 1/4‐inch bolts to pre‐set inserts 
for concrete wall. 

 

S. Luminaires shall not be secured to ductwork or other Systems. 
 

3.3 LED LUMINAIRES 

 

A. Adhere to manufacturers installation guidelines regarding proper thermal management. 

3.4 EMERGENCY LIGHTING UNITS 

 

A. Wall mount emergency lighting units over existing backboxes that serve existing emergency lighting 
units. 

B. Wire emergency lighting units to existing circuits in accordance with the manufacturer’s written 
instructions. 

C. Verify through testing that the branch circuit that the emergency lighting unit is monitoring is the same 
branch circuit that serves the lighting fixtures in the room where it is installed. 

3.5 UL‐924 RELAYS 

A. Semi‐Flush mount relays, centered in an existing acoustical ceiling tile. 

B. Provide a steel backbox for relay module and provide a ceiling support bracket for the backbox (Erico or 
equal). 

C. Wire relay in accordance with the manufacturers written instructions. 
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D. Provide labels on fixtures that are served by the relay as shown in the relay installation instructions that 
indicates the fixture is served by two electrical sources. 

 
 

3.5 CLEANING AND ADJUSTING 

 

A. Remove protective plastic covers from luminaires and luminaire diffusers only after construction work, 
painting and clean‐up are completed.  Remove, clean, and reinstall all dirty lamps, reflectors and 
diffusers. 

 

A. Clean luminaires internally and externally after installation.    Use methods and materials recommended 
by manufacturer for cleaning Alzak reflectors and other   surfaces. 

 

B. Make  final  adjustment  of  aimable  luminaires  and  adjustable  light  settings  under  the  direction  of  the 
Owner during a scheduled period of time prior to the completion of the Project, after normal business 
hours  if  required.    Include  all  equipment  and  personnel  expenses  including  overtime  required  for 
aiming/focusing. 

 

C. Luminaires,  reflectors,  louvers  and  accessories  which  are  damaged,  blemished,  or  impregnated  with 
fingerprints shall be replaced at this Contractor's expense.  All finishes shall be unmarred upon Project 
completion. 

 

3.6 IDENTIFICATION 

 

A. Install labels with panel and circuit numbers on concealed junction and outlet boxes.  
 

3.7 FIELD QUALITY CONTROL 

 

A. Test for Emergency Lighting:  Interrupt power supply to demonstrate proper operation.  Verify transfer 
from normal power to generator and retransfer to normal. 

 

B. Prepare a written report of tests, inspections, observations, and verifications indicating and interpreting 
results.     If adjustments are made to lighting system, retest to demonstrate compliance with standards. 

 

C. Inspect each installed luminaires for damage.  Replace damaged luminaires and components. 

 

D. Advance Notice: Give dates and times for field tests. 

 

F. Provide instruments to make and record test results. 

 

G. Malfunctioning Luminaires and Components: Replace or repair, then retest.  Repeat procedure until units 
operate properly. 

 

END OF SECTION 265100 
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