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  BELKA ENGINEERING 

      ASSOCIATES, INC. 
 

 

ADDENDUM NO. 1  
 
UNIVERSITY OF SOUTH CAROLINA BEAUFORT 
CENTER FOR THE ARTS RENOVATION 
STATE PROJECT NO.  H36-9518 
 
June 8, 2017 
 
 
 
TO:  ALL BIDDERS OF RECORD, CONSULTANTS, OWNER: 
 
The following items shall take precedence over the drawings and specifications for the above-referemced 
project and shall become a part of the contract documents.  Where any item called for in the specifications, 
or indicated on the drawings, is not supplemented hereby, the original requirements shall remain in effect.  
Where any original item is amended, voided or superseded hereby, the provisions of such item not 
specifically amended, voided or superseded shall remain in effect.  

 
 

I. GENERAL CLARIFICATIONS: 
 

A. Attached is the sign in schedule from the non-mandatory pre-bid meeting conducted on June 7, 
2017 at 10 a.m. in Classroom 101 of USCB Center of the Arts. 
 

B. Prior approvals shall be submitted by Friday, June 9, 2017 at 5 p.m. 
 

C. Bid document questions shall be submitted by Wednesday, June 14, 2017 at 5 p.m. 
 

D. Last addendum shall be transmitted before Friday, June 16, 2017 at 2 p.m. 
 

E. If additional visits to site are required by Contractors, they shall contact Dwight Jones with 
USCB at (404) 915-5413.  

 
F. The end user anticipates using the renovated space on September 29, 2017 for event.  And 

would like to request to use the space for auditions on September 12 and 13, 2017. 
 
 

II. THEATRICAL SPECIFICATION CLARIFICATIONS: 

A. Performance Lighting 116161 



BELKA ENGINEERING ASSOCIATES, INC.

    7 Clusters Court, Suite 201 | Columbia, SC | 29210 | (803) 731-0650 p | (803) 731-2880 f    PAGE 2 of 4

1. 1.6.E.8 Replace Paragraph with
“Provide three (3) password protected editable soft copies of initial system
configuration with a password to provide full access to make future
changes to the configuration.”

2. Add the following paragraphs:
a. 116161

i. 1.9.N Campus Media Services

ii. 1.9.N.1 Campus Media Services will assign IP, Subnet and

VLans for systems

ii. Changes
1. TPL30

a. Clarified the Fire Alarm interface point to the Emergency Bypass

Detection Kit

B. Performance Sound Video & Communications 116170

1. Add the following paragraphs

a. 116170

i. 1.1.E.4 Campus Media Services
ii. 1.1.E.4.1 Campus Media Services will assign IP, Subnet and 

VLans for systems

iii. 1.5.C.1.c.1 “Provide (2) password protected editable electronic 
copies of the configuration and programming of all electronic 
devices.”

iv. 1.5.C.1.c.2 “Provide full access passwords for all devices and 
code.”

v. 1.5.C.1.c.3 “Upon acceptance the code becomes the property 
of the owner. “

b. 116170.70

i. 1.2.A.2.i Runs an audience recall chime.

ii. 3.1.B.12 Chime Generator

iii. 3.1.D.3.b.5 Recall Chime

iv. 3.1.D.3.b.5.a Runs the lobby recall chime for 1 cycle.

2. Delete the following paragraphs:
a. 116170.15

i. 2.2.B.4.a.1.c

b. 116170.60

i. 1.1.B.2

ii. 1.1.B.3

iii. 1.1.B.4

iv. 1.1.B.5

v. 1.1.B.6 
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vi. 1.1.B.7 

vii. 1.1.B.10 

viii. 1.3.A.3 and sub paragraphs 

ix. 2.1.B and sub paragraphs 

x. 2.1.D and sub paragraphs 

xi. 2.2.A and sub paragraphs 

xii. 2.2.E.2.a 

xiii. 2.2.E.2.b 

xiv. 2.2.E.2.c 

xv. 2.2.E.3 and sub paragraphs 

3. Change the following paragraphs 

a. 116170.15 

i. 2.2.B.4.a.1.a  SoundNet – Yellow 

ii. 2.2.B.4.a.1.d  Digital Media (STP) - Purple.  

b. 116170.60 

i. 2.2.E.1.b Existing Furnished Flown Screen  

c. Drawing 116170.99 

i. Item 12 (SOC-4) quantity to 5 

ii. Item 28 CP3 to CP3N 

iii. Item 41 “Crestron AM-101 Airmedia Interface”  

iv. Item 45 DM16x16  

v. Item 47 (DM HDMI CARD) quantity: 6  

vi. Item 54 Rack Panel quantity to 3   

 
III. THEATRICAL DRAWING CLARIFICATIONS: 

 
A. Drawing TPS2.0 

1. Change video jacks to purple. 

2. Change Soundnet jacks to yellow. 

  

B. Drawing TPS3.0 
1. Noted that critical patches use red patch cords. 

2. Changed PC label to read “Media PC” 

3. Changed Wireless presentation interface to AM-101 

4. Deleted ClickShare Dongles 

5. Add (2) Satellite receivers (Existing)  

6. Add (1) Blue Ray Player (Existing) 

7. Add (3) DM HDMI input cards 

8. Change Matrix Switcher to DM-16x16  

9. Add existing preview monitor 

10. Added an ethernet link to the campus network 

11. Added (1) SOC-4 with output LOBBY 

12. Labeled RK1 

13. Added RK2 with (2) XLR jacks fed from mixer outputs 15 & 16  

14. Change CP3 to CP3N 
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15. Added 8 inputs 

16. Added 2nd net jack  

 

C. Drawing TPS3.1 
1. Added (1) SOC-4 with output LOBBY ran output to amplifier E2:2  

2. Noted amplifier output 2 feeds existing lobby speakers. 

3. Labeled RK3  

 
D. Drawing TPS3.2 

1. Added chime input, feeding the sense side of a ducker. The ducker input is 
from the aligned relay feed. The ducker outputs to  a parametric equalizer and 
then a delay before it terminates at the lobby output.  

 
E. Drawing TPS4.0 

1. Project Images 

a. Add (2) Satellite receivers  

b. Add (1) Blue Ray Player 

c. Change Click Share to Air Media  

F. User Control 

1. Added Lobby Mute button 

2. Added recall chime button  

 
IV. QUESTIONS AND ANSWERS: 

 

A. Question:  Is Lab Gruppen amps acceptable substitute for Crown. 
Answer:  Yes. 
 

B. Question:  Is QSC Q-Sys acceptable substitute for BiAmp Tesira. 
Answer:  Yes. 
 

C. Question:  Is Symmetrix acceptable substitute for BiAmp Tesira. 
Answer:  No. 
 

D. Question:  Is Extron acceptable substitute for Crestron. 
Answer:  No. 

 
E. The existing project screen is shown on the drawings behind the main (front) curtain but is 

presently in front of the main curtain.  Is it to be relocated. 
Answer:  No.  Existing project screen remains in place. 
 
 

V. ATTACHMENTS: 
 

A. Pre-Bid Conference Sign In List. 
B. Revised Drawings TPS2.0, TPS3.0, TPS3.1, TPS3.2, and TPS4.0. 

 
 

END OF ADDENDUM NO. 1 
















