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SE-310 
INVITATION FOR DESIGN-BID-BUILD CONSTRUCTION SERVICES 
  

AGENCY/OWNER:  University of South Carolina  
PROJECT NAME:  PHRC-Renovation Project 2nd Floor Suite  
PROJECT NUMBER:  FP00000192  
PROJECT LOCATION:  921 Assembly Street, Columbia, SC 29208  
DESCRIPTION OF PROJECT/SERVICES:  Renovation project in the 2nd floor suite of PHRC. Small and Minority Business 
participation is strongly encouraged.  
BID/SUBMITTAL DUE DATE:  1/29/2019  CONSTRUCTION COST RANGE: $ 160K  to $ 185K  N/A   
PROJECT DELIVERY METHOD:   Design-Bid-Build  
  

BID SECURITY IS REQUIRED IN AN AMOUNT NOT LESS THAN 5% OF THE BASE BID. 
PERFORMANCE BOND REQUIRED? Yes   No   PAYMENT BOND REQUIRED? Yes   No   
BIDDING DOCUMENTS/PLANS MAY BE OBTAINED FROM:  http://purchasing.sc.edu  
PLAN DEPOSIT AMOUNT: $  0.00  IS DEPOSIT REFUNDABLE  Yes   No   N/A   
Bidders must obtain Bidding Documents/Plans from the above listed source(s) to be listed as an official plan holder.  Bidders that rely on copies obtained from 
any other source do so at their own risk.  All written communications with official plan holders & bidders will be via email or website posting. 
  
All questions & correspondence concerning this Invitation shall be addressed to the A/E. 

A/E NAME:  1x1 Design, Inc.  
A/E CONTACT:  Asheley Scott St. John AIA, LEED AP  
EMAIL:  astjohn@1x1design.com  TELEPHONE:  803-834-4048  
  

AGENCY PROJECT COORDINATOR:  Hatice Hikmet  
EMAIL:  hikmeth@mailbox.sc.edu  TELEPHONE:  803-777-9994  
  

PRE-BID CONFERENCE: Yes   No   MANDATORY ATTENDANCE: Yes   No   
PRE-BID DATE:   1/8/2019  TIME:   10:00 am  

PRE-BID PLACE:   1300 Pickens St. Columbia, SC Conference Room 100C  
BID DUE DATE:     See Top of Page  TIME:   2:00 pm  

BID OPENING PLACE:   1300 Pickens St. Columbia, SC Conference Room 100C  
BID DELIVERY ADDRESSES: 

HAND-DELIVERY:  MAIL SERVICE: 
Attn: Hatice Hikmet (BID ENCLOSED FP00000192)  Attn: Hatice Hikmet (BID ENCLOSED FP00000192)  
1300 Pickens Street  1300 Pickens Street  
 Columbia, SC 29208  Columbia, SC 29208  

  

IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one) Yes   No   
  

APPROVED BY:  DATE:        
 (OSE Project Manager) 
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Original AIA Document on file at the office of 
University of South Carolina 

1300 Pickens Streeet 
Columbia, South Carolina 29208 
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SE-330 
LUMP SUM BID FORM 
Bidders shall submit bids on only Bid Form SE-330. 

 BF – 1 SE-330 

  

BID SUBMITTED BY:         
(Bidder's Name) 

BID SUBMITTED TO:         
(Owner’s Name) 

FOR: PROJECT  NAME:  PHRC-Renovation Project 2nd Floor Suite  
PROJECT  NUMBER:  FP00000192  

OFFER 

§ 1. In response to the Invitation for Construction Services and in compliance with the Instructions to Bidders for the above-
named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract with the Owner 
on the terms included in the Bidding Documents, and to perform all Work as specified or indicated in the Bidding 
Documents, for the prices and within the time frames indicated in this Bid and in accordance with the other terms and 
conditions of the Bidding Documents. 

§ 2. Pursuant to SC Code § 11-35-3030(1), Bidder has submitted Bid Security as follows in the amount and form required by 
the Bidding Documents: 

   Bid Bond with Power of Attorney    Electronic Bid Bond    Cashier's Check 
(Bidder check one) 

§ 3. Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the effects of 
said Addenda into this Bid: 
(Bidder, check all that apply.  Note, there may be more boxes than actual addenda.  Do not check boxes that do not apply) 

ADDENDA:   #1   #2   #3   #4   #5 

§ 4. Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing with the 
disposition of Bid Security.  Bidder agrees that this Bid, including all Bid Alternates, if any, may not be revoked or 
withdrawn after the opening of bids, and shall remain open for acceptance for a period of   60   Days following the Bid 
Date, or for such longer period of time that Bidder may agree to in writing upon request of the Owner.  

§ 5. Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories, appliances, 
warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary to complete the 
following items of construction work: 

§ 6.1 BASE BID WORK (as indicated in the Bidding Documents and generally described as follows):   Renovation project in the 
2nd floor suite of PHRC. .  

$ , which sum is hereafter called the Base Bid. 
(Bidder to insert Base Bid Amount on line above) 
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SE-330 
LUMP SUM BID FORM 

 BF – 1A SE-330 

§ 6.2 BID ALTERNATES as indicated in the Bidding Documents and generally described as follows: 

ALTERNATE # 1 (Brief Description):   Lighting: Reference Sheet E101 and E102, provide 2'x2' lighting fixtures in east 
(plan right) corridor.  

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 

ALTERNATE # 2 (Brief Description):   Interior Painting: Include interior painting of the common area circulation space 
as indicated on 4/A801.  

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 

ALTERNATE # 3 (Brief Description):          

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 
 
 
 
 

§ 6.3 UNIT PRICES: 
BIDDER offers for the Agency’s consideration and use, the following UNIT PRICES.  The UNIT PRICES offered by 
BIDDER indicate the amount to be added to or deducted from the CONTRACT SUM for each item-unit combination.  
UNIT PRICES include all costs to the Agency, including those for materials, labor, equipment, tools of trades and labor, 
fees, taxes, insurance, bonding, overhead, profit, etc.  The Agency reserves the right to include or not to include any of 
the following UNIT PRICES in the Contract and to negotiate the UNIT PRICES with BIDDER. 

 
  UNIT OF 
No.   ITEM   MEASURE   ADD   DEDUCT  

  1.                       $    $  

  2.                       $    $  

  3.                       $    $  

  4.                       $    $  

  5.                       $    $  

  6.                       $    $  
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SE-330 
LUMP SUM BID FORM 

 BF – 2 SE-330 

§ 7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), CHAPTER 
35, TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED 
(See Instructions on the following page BF-2A) 

Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Specialty Classification work listed:

(A) 
SUBCONTRACTOR 

SPECIALTY 
(Completed by Owner) 

(B) 
CLASSIFICATION or 

SUBCLASSIFICATION 
ABBREVIATION 

(Completed by Owner) 

(C) 
SUBCONTRACTOR'S or 
PRIME CONTRACTOR'S 

NAME 
(Required - must be completed by Bidder) 

(D) 
SUBCONTRACTOR'S or 
PRIME CONTRACTOR'S 

SC LICENSE NUMBER 
(Requested, but not Required) 

BASE BID 

              

              

              

              

ALTERNATE #1 

              

              

              

              

ALTERNATE #2 

              

              

              

              

ALTERNATE #3 

              

              

              

              

 

If a Bid Alternate is accepted, Subcontractors listed for the Bid Alternate shall be used for the work of both the Alternate and the 
Base Bid work. 

 . 
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LUMP SUM BID FORM 

 BF 3 SE-330 

§ 8. LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER 
THAN SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY): 

Pursuant to instructions in the Invitation for Construction Services, if any, Bidder will provide to Owner upon the Owner’s 
request and within 24 hours of such request, a listing of manufacturers, material suppliers, and subcontractors, other than 
those listed in Section 7 above, that Bidder intends to use on the project.  Bidder acknowledges and agrees that this list is 
provided for purposes of determining responsibility and not pursuant to the subcontractor listing requirements of SC Code 
§ 11-35-3020(b)(i). 

§ 9. TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES 

a) CONTRACT TIME 

Bidder agrees that the Date of Commencement of the Work shall be established in a Notice to Proceed to be issued 
by the Owner.  Bidder agrees to substantially complete the Work within     126   Calendar Days 
from the Date of Commencement, subject to adjustments as provided in the Contract Documents. 

b) LIQUIDATED DAMAGES 

Bidder further agrees that from the compensation to be paid, the Owner shall retain as Liquidated Damages the amount 
of $    250.00   for each Calendar Day the actual construction time required to achieve Substantial 
Completion exceeds the specified or adjusted time for Substantial Completion as provided in the Contract Documents.  
This amount is intended by the parties as the predetermined measure of compensation for actual damages, not as a 
penalty for nonperformance. 

§ 10. AGREEMENTS 

a) Bidder agrees that this bid is subject to the requirements of the laws of the State of South Carolina. 

b) Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be 
canceled for the convenience of, and without cost to, the State. 

c) Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be responsible 
for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the Project canceled 
for any reason prior to the issuance of the Notice to Proceed.  

§ 11. ELECTRONIC BID BOND 

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the Principal 
and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the AIA Document A310, 
Bid Bond, included in the Bidding Documents. 
 
ELECTRONIC BID BOND NUMBER:   

SIGNATURE AND TITLE:  
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 BF 4 SE-330 

CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATION 

SC Contractor's License Number(s):  

Classification(s) & Limits:  

Subclassification(s) & Limits:  
 
 
By signing this Bid, the person signing reaffirms all representation and certification made by both 
the person signing and the Bidder, including without limitation, those appearing in Article 2 of the 
SCOSE Version of the AIA A701, Instructions to Bidders, is expressly incorporated by reference. 

BIDDER’S LEGAL NAME:  

ADDRESS:  

  

TELEPHONE:  

EMAIL:  

 

 

SIGNATURE:  DATE:  

PRINT NAME:  

TITLE:  



 

AIA Document A101-2007  

Standard Form of Agreement between Owner 
and Contractor - South Carolina Division of 

Procurement Services, Office of State Engineer 
Version 

 

 

 

 

 

 

 

 

 The Form of the Contract shall be the SCOSE Version of the AIA 
Document A101-2007, Standard Form of Agreement Between Owner 
and Contractor where the basis of payment is a Stipulated Sum, which 
is incorporated herein by reference.  Samples of these documents may 

be viewed in Appendix J.2 of the OSE Manual, found at  

https://procurement.sc.gov/manual 

https://procurement.sc.gov/manual
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USC SUPPLEMENTAL GENERAL CONDITIONS 
 FOR CONSTRUCTION PROJECTS 
 
WORK AREAS 
1. The Contractor shall maintain the job site in a safe manner at all times. This includes (but is not 

limited to) the provision and/or maintenance of lighting, fencing, barricades around obstructions, 
and safety and directional signage. 

 
2. Contractor’s employees shall take all reasonable means not to interrupt the flow of student traffic 

in building corridors, lobbies, stairs and exterior walks. All necessary and reasonable safety 
precautions shall be taken to prevent injury to building occupants while transporting materials and 
equipment through the work area. Providing safe, accessible, plywood-shielded pedestrian ways 
around construction may be required if a suitable alternative route is not available. 
 

3. At the beginning of the project, the USC Project Manager will establish the Contractor’s lay-down 
area. This area will also be used for the Contractor’s work vehicles. The lay-down area will be 
clearly identified to the contractor by the Project Manager, with a sketch or drawing provided to 
USC Parking Services. In turn, Parking Services will mark off this area with a sign containing the 
project name, Project Manager’s name, Contractor name and contact number, and end date. Where 
this area is subject to foot traffic, protective barriers will be provided as specified by the Project 
Manager. The area will be maintained in a neat and orderly fashion. 

 
4. Work vehicles parked in the lay down area (or designated parking areas) will be clearly marked and 

display a USC-furnished placard for identification. No personal vehicles will be allowed in this 
area, or in any areas surrounding the construction site. Personal vehicles must be parked in the 
perimeter parking lots or garages. Temporary parking permits can be obtained at the Contractor’s 
expense at the USC Parking Office located in the Pendleton Street parking garage.  Refer to the 
CAMPUS VEHICLE EXPECTATIONS (below) for additional information. 
 

5. Contractor is responsible for removal of all debris from the site, and is required to provide the 
necessary dumpsters which will be emptied on a regular basis. Construction waste must not be 
placed in University dumpsters. The construction site must be thoroughly cleaned with all trash 
picked up and properly disposed of on a daily basis and the site must be left in a safe and sanitary 
condition each day. The University will inspect job sites regularly and will fine any contractor 
found to be in violation of this requirement an amount of up to $1,000 per violation. 
 

6. The Contractor shall be responsible for erosion and sediment control measures where ground 
disturbances are made. 

 
PROJECT FENCING 
7. All construction projects with exterior impacts shall have construction fencing at the perimeter. 

Fencing shall be 6’ chain link with black or green privacy fabric (80-90% blockage). For fence 
panels with footed stands, sandbag weights shall be placed on the inside of the fence.  Ripped 
sandbags shall be replaced immediately. 
 

8. For projects with long fencing runs and/or high profile locations, decorative USC banners shall be 
used on top of privacy fabric; banners should be used at a ratio of one banner for every five fence 
panels. USC Project Manager will make arrangements for banner delivery for Contractor to hang. 
 

9. The use of plastic safety fencing is discouraged and shall only be used on a temporary basis (less 
than four weeks) where absolutely necessary. Safety fencing shall be a neon yellow-green, high-



 4/2015 
 Page 2 of 5 

 
 

M:\Facilities Resources\Procurement\Memos & Form Letters\USC Suppl Conditions Updated 04-
2015.doc 

visibility fencing equal to ‘Kryptonight’ by Tenax. Safety fencing shall be erected and maintained 
in a neat and orderly fashion throughout the project. 
 

10. Vehicles and all other equipment shall be contained within a fenced area if they are on site for more 
than 3 consecutive calendar days. 

 
BEHAVIOR 
11. Fraternization between Contractor’s employees and USC students, faculty or staff is strictly 

prohibited. 
 
12. USC will not tolerate rude, abusive or degrading behavior on the job site.  Heckling and cat-calling 

directed toward students, faculty or staff or any other person on USC property is strictly prohibited. 
Any contractor whose employees violate this requirement will be assessed a fine of up to $500 per 
violation. 

 
13. Contractor’s employees must adhere to the University’s policy of maintaining a drug-free and 

tobacco-free campus. 
 
HAZARDOUS MATERIALS & SAFETY COMPLIANCE 
14. A USC Permit to Work must be signed prior to any work being performed by the general contractor 

or sub-contractor(s). 
 
15. The contractor will comply with all regulations set forth by OSHA and SCDHEC. Contractor must 

also adhere to USC's internal policies and procedures (available by request). Upon request, the 
contractor will submit all Safety Programs and Certificates of Insurance to the University for 
review. 

 
16. Contractor must notify the University immediately upon the discovery of suspect material which 

may contain asbestos or other such hazardous materials. These materials must not be disturbed until 
approved by the USC Project Manager. 

 
17. In the event of an OSHA inspection, the Contractor shall immediately call the Facilities Call 

Center, 803-777-4217, and report that an OSHA inspector is on site. An employee from USC’s 
Safety Unit will arrive to assist in the inspection. 

 
LANDSCAPE & TREE PROTECTION 
18. In conjunction with the construction documents, the USC Arborist shall direct methods to minimize 

damage to campus trees. Tree protection fencing is required to protect existing trees and other 
landscape features to be affected by a construction project. The location of this fence will be 
evaluated for each situation with the USC Arborist, Landscape Architect and Project Manager. Tree 
protection fencing may be required along access routes as well as within the project area itself. 
Fence locations may have to be reset throughout the course of the project. 
 

19. The tree protection fence shall be 6' high chain link fence with 80-90% privacy screening unless 
otherwise approved by USC Arborist and/or Landscape Architect. If the tree protection fence is 
completely within a screened jobsite fence perimeter, privacy fabric is not required.  In-ground 
fence posts are preferred in most situations for greater protection. If utility or pavement conflicts 
are present, fence panels in footed stands are acceptable. See attached detail for typical tree 
protection fencing. 
 

20. No entry, vehicle parking, or materials storage will be allowed inside the tree protection zone. A 4" 
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layer of mulch shall be placed over the tree protection area to maintain moisture in the root zone. 
 
21. Where it is necessary to cross walks, tree root zones (i.e., under canopy) or lawns the following 

protective measures shall be taken:  
 
a. For single loads up to 9,000 lbs., a 3/4" minimum plywood base shall be placed over 4” of 

mulch. 
b. For single loads over 9,000 lbs., two layers of 3/4" plywood shall be placed over 4” of 

mulch. 
c. Plywood sheets shall be replaced as they deteriorate or delaminate with exposure. 
d. For projects requiring heavier loads, a construction entry road consisting of 10' X 16' oak 

logging mats on 12" coarse, chipped, hardwood base. Mulch and logging mats shall be 
supplemented throughout the project to keep matting structurally functional. 

 
22. Damage to any trees during construction shall be assessed by the USC Arborist, who will stipulate 

what action will be taken for remediation of damage. The cost of any and all remediation will be 
assumed by the contractor at no additional cost to the project. Compensation for damages may be 
assessed up to $500 per caliper inch of tree (up to 8”) and $500 per inch of diameter at breast height 
(for trees over 8”). 
 

23. Damage to trunks and limbs, as well as disturbance of the root zone under the dripline of tree, 
including compaction of soil, cutting or filling, or storage of materials, shall qualify as damage and 
subject to remediation. 
 

24. Any damage to existing pavements or landscaping (including lawn areas and irrigation) will be 
remediated before final payment is made. 

 
TEMPORARY FACILITIES 
25. Contractor will be responsible for providing its own temporary toilet facilities, unless prior 

arrangements are made with the USC Project Manager. 
 
26. Use of USC communications facilities (telephones, computers, etc.) by the Contractor is prohibited, 

unless prior arrangements are made with the USC Project Manager. 
 

CAMPUS KEYS 
27. Contractor must sign a Contractor Key Receipt/Return form before any keys are issued. Keys must 

be returned immediately upon the completion of the work.  The Contractor will bear the cost of any 
re-keying necessary due to the loss of or failure to return keys. 

 
WELDING  
28. A welding (hot work) permit must be issued by the University Fire Marshall before any welding 

can begin inside a building. The USC Project Manager will coordinate. 
 
PROJECT EVALUATION & CLOSE-OUT 
29. For all projects over $100,000, including IDCs, a Contractor Performance Evaluation (SE 397) will 

be reviewed with the GC at the beginning of the project and a copy given to the GC. At the end of 
the project the form will be completed by the USC Project Manager and a Construction 
Performance rating will be established. 
 

30. Contractor must provide all O&M manuals, as-built drawings, and training of USC personnel on 
new equipment, controls, etc. prior to Substantial Completion. Final payment will not be made until 
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this is completed. 
 
CAMPUS VEHICLE EXPECTATIONS 
31. Personal vehicles must be parked in the perimeter parking lots or garages. Temporary parking 

permits can be obtained at the Contractor’s expense at the USC Parking Office located in the 
Pendleton Street parking garage. 
 

32. All motorized vehicle traffic on USC walkways and landscape areas must be approved by the USC 
Project Manager and Parking Division, have a USC parking placard, and be parked within the 
approved laydown area. Violators may be subject to ticketing, towing and fines. 

 
33. All motorized vehicles that leak or drip liquids are prohibited from traveling or parking on walks or 

landscaped areas. 
 
34. Drivers of equipment or motor vehicles that damage university hardscape or landscape will be held 

responsible for damages and restoration expense. 
 

35. All vehicles parked on landscape, hardscape, or in the process of service delivery, must display 
adequate safety devices, i.e. flashing lights, cones, signage, etc. 

 
36. All drivers of equipment and vehicles shall be respectful of University landscape, equipment, 

structures, fixtures and signage. 
 
37. All incidents of property damage shall be reported to Parking Services or the Work Management 

Center.  
 
 





Project Name: PHRC-Renovation Project 2nd Floor Suite 
 
Project Number: FP00000192 
 
University of South Carolina 
 

 
 
 

CONTRACTOR’S ONE YEAR GUARANTEE 
 
STATE OF ___________________________________________________________________________ 
 
COUNTY OF _________________________________________________________________________ 
 
WE__________________________________________________________________________ 
 
as General Contractor on the above-named project, do hereby guarantee that all work executed under the  
requirements of the Contract Documents shall be free from defects due to faulty materials and /or  
workmanship for a period of one (1) year from date of acceptance of the work by the Owner and/or  
Architect/Engineer; and hereby agree to remedy defects due to faulty materials and/or workmanship, and  
pay for any damage resulting wherefrom, at no cost to the Owner, provided; however, that the 
following are excluded from this guarantee; 
 
 
      Defects or failures resulting from abuse by Owner. 
 
       Damage caused by fire, tornado, hail, hurricane, acts of God, wars, riots, or civil commotion. 
 
_________________________________________     
[Name of Contracting Firm] 
 
 

*By________________________________ 
 
  Title_______________________________ 
 

 
 

*Must be executed by an office of the Contracting  
  Firm. 
 
 
SWORN TO before me this  
__________ day of ___________, 2____ (seal) 
 
_________________________State  
 
My commission expires __________________ 
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SE-355 
PERFORMANCE BOND 

1 of 2 SE-355 

KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 
Name: 
Address: 

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 
Name: 
Address: 

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 
Name: University of South Carolina 
Address: 1300 Pickens Street 

Columbia, South Carolina 29208 
hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the sum 
of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 

WHEREAS, Contractor has by written agreement dated   entered into a contract with Agency to construct 
State Project Name: PHRC-Renovation Project 2nd Floor Suite 
State Project Number: FP00000192 
Brief Description of Awarded Work: Renovation project in the 2nd floor suite of PHRC. 

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 
Name: 1x1 Design, Inc.
 Address: 221 Pickens Street 

Columbia, SC 29205 
which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated herein, do 
each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent or representative. 

DATED this         day of , 2 BOND NUMBER 
(shall be no earlier than Date of Contract) 

CONTRACTOR SURETY 

By:  
(Seal) 

By: 
(Seal) 

Print Name: Print Name: 

Print Title: Print Title: 
(Attach Power of Attorney) 

Witness: Witness: 

(Additional Signatures, if any, appear on attached page) 
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NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT: 

1. The Contractor and the Surety, jointly and severally, bind
themselves, their heirs, executors, administrators, successors and
assigns to the Agency for the full and faithful performance of the
contract, which is incorporated herein by reference.
2. If the Contractor performs the contract, the Surety and the
Contractor have no obligation under this Bond, except to participate 
in conferences as provided in paragraph 3.1.
3. The Surety's obligation under this Bond shall arise after:
3.1 The Agency has notified the Contractor and the Surety at the

address described in paragraph 10 below, that the Agency is 
considering declaring a Contractor Default and has requested 
and attempted to arrange a conference with the Contractor and 
the Surety to be held not later than 15 days after receipt of such 
notice to discuss methods of performing the Contract.  If the 
Agency, the Contractor and the Surety agree, the Contractor 
shall be allowed a reasonable time to perform the Contract, but 
such an agreement shall not waive the Agency's right, if any, 
subsequently to declare a Contractor Default; or 

3.2 The Agency has declared a Contractor Default and formally 
terminated the Contractor's right to complete the Contract. 

4. The Surety shall, within 15 days after receipt of notice of the
Agency's declaration of a Contractor Default, and at the Surety's
sole expense, take one of the following actions:
4.1 Arrange for the Contractor, with consent of the Agency, to

perform and complete the Contract; or 
4.2 Undertake to perform and complete the Contract itself, through 

its agents or through independent contractors; or 
4.3 Obtain bids or negotiated proposals from qualified  contractors 

acceptable to the Agency for a contract for performance and 
completion of the Contract, arrange for a contract to be 
prepared for execution by the Agency and the contractor 
selected with the Agency's concurrence, to be secured with 
performance and payment bonds executed by a qualified 
surety equivalent to the Bonds issued on the Contract, and pay 
to the Agency the amount of damages as described in 
paragraph 7 in excess of the Balance of the Contract Sum 
incurred by the Agency resulting from the Contractor Default; 
or 

4.4 Waive its right to perform and complete, arrange for 
completion, or obtain a new contractor, and: 
4.4.1 After investigation, determine the amount for which it 
may be liable to the Agency and, within 60 days of waiving its 
rights under this paragraph, tender payment thereof to the 
Agency; or 
4.4.2 Deny liability in whole or in part and notify the 
Agency, citing the reasons therefore. 

5. Provided Surety has proceeded under paragraphs 4.1, 4.2, or
4.3, the Agency shall pay the Balance of the Contract Sum to either:
5.1 Surety in accordance with the terms of the Contract; or
5.2 Another contractor selected pursuant to paragraph 4.3 to

perform the Contract. 
5.3 The balance of the Contract Sum due either the Surety or 

another contractor shall be reduced by the amount of damages 
as described in paragraph 7. 

6. If the Surety does not proceed as provided in paragraph 4 with
reasonable promptness, the Surety shall be deemed to be in default
on this Bond 15 days after receipt of written notice from the Agency
to the Surety demanding that the Surety perform its obligations under 
this Bond, and the Agency shall be entitled to enforce any remedy
available to the Agency.

6.1 If the Surety proceeds as provided in paragraph 4.4 and the 
Agency refuses the payment tendered or the Surety has denied 
liability, in whole or in part, then without further notice the 
Agency shall be entitled to enforce any remedy available to the 
Agency. 

6.2 Any dispute, suit, action or proceeding arising out of or relating 
to this Bond shall be governed by the Dispute Resolution 
process defined in the Contract Documents and the laws of the 
State of South Carolina. 

7. After the Agency has terminated the Contractor's right to
complete the Contract, and if the Surety elects to act under paragraph 
4.1, 4.2, or 4.3 above, then the responsibilities of the Surety to the
Agency shall be those of the Contractor under the Contract, and the
responsibilities of the Agency to the Surety shall those of the Agency 
under the Contract.  To a limit of the amount of this Bond, but subject 
to commitment by the Agency of the Balance of the Contract Sum to
mitigation of costs and damages on the Contract, the Surety is
obligated to the Agency without duplication for:
7.1 The responsibilities of the Contractor for correction of defective 

Work and completion of the Contract; and 
7.2 Additional legal, design professional and delay costs resulting 

from the Contractor's Default, and resulting from the actions or 
failure to act of the Surety under paragraph 4; and 

7.3 Damages awarded pursuant to the Dispute Resolution 
Provisions of the Contract. Surety may join in any Dispute 
Resolution proceeding brought under the Contract and shall be 
bound by the results thereof; and  

7.4 Liquidated Damages, or if no Liquidated Damages are specified 
in the Contract, actual damages caused by delayed performance 
or non-performance of the Contractor. 

8. The Surety shall not be liable to the Agency or others for
obligations of the Contractor that are unrelated to the Contract, and
the Balance of the Contract Sum shall not be reduced or set-off on
account of any such unrelated obligations.  No right of action shall
accrue on this Bond to any person or entity other than the Agency or
its heirs, executors, administrators, or successors.
9. The Surety hereby waives notice of any change, including
changes of time, to the contract or to related subcontracts, purchase
orders and other obligations.
10. Notice to the Surety, the Agency or the Contractor shall be
mailed or delivered to the address shown on the signature page.
11. Definitions
11.1 Balance of the Contract Sum: The total amount payable by the

Agency to the Contractor under the Contract after all proper 
adjustments have been made, including allowance to the 
Contractor of any amounts to be received by the Agency in 
settlement of insurance or other Claims for damages to which 
the Contractor si entitled, reduced by all valid and proper 
payments made to or on behalf of the Contractor under the 
Contract. 

11.2 Contractor Default: Failure of the Contractor, which has neither 
been remedied nor waived, to perform the Contract or otherwise 
to comply with the terms of the Contract. 
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KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 
Name: 
Address: 

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 
Name: 
Address: 

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 
Name: University of South Carolina 
Address: 1300 Pickens Street 

Columbia, South Carolina 29208 
hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the sum 
of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 

WHEREAS, Contractor has by written agreement dated    entered into a contract with Agency to construct 
State Project Name: PHRC-Renovation Project 2nd Floor Suite 
State Project Number: FP00000192    
Brief Description of Awarded Work: Renovation project in the 2nd floor suite of PHRC. 

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 
Name: 1x1 Design, Inc.
 Address: 221 Pickens Street 

Columbia, SC 29205 
which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated herein, do 
each cause this Labor & Material Payment Bond to be duly executed on its behalf by its authorized officer, agent or representative. 

DATED this         day of , 2 BOND NUMBER 
(shall be no earlier than Date of Contract) 

CONTRACTOR SURETY 

By: 
(Seal) 

By: 
(Seal) 

Print Name: Print Name: 

Print Title: Print Title: 
(Attach Power of Attorney) 

Witness: Witness: 

(Additional Signatures, if any, appear on attached page) 
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NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  

1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors and 
assigns to the Agency to pay for all labor, materials and equipment 
required for use in the performance of the Contract, which is 
incorporated herein by reference. 
2. With respect to the Agency, this obligation shall be null and 
void if the Contractor: 
2.1 Promptly makes payment, directly or indirectly, for all sums 

due Claimants; and 
2.2 Defends, indemnifies and holds harmless the Agency from all 

claims, demands, liens or suits by any person or entity who 
furnished labor, materials or equipment for use in the 
performance of the Contract. 

3. With respect to Claimants, this obligation shall be null and void 
if the Contractor promptly makes payment, directly or indirectly, for 
all sums due. 
4. With respect to Claimants, and subject to the provisions of Title 
29, Chapter 5 and the provisions of §11-35-3030(2)(c) of the SC 
Code of Laws, as amended, the Surety’s obligation under this Bond 
shall arise as follows: 
4.1 Every person who has furnished labor, material or rental 

equipment to the Contractor or its subcontractors for the work 
specified in the Contract, and who has not been paid in full 
therefore before the expiration of a period of ninety (90) days 
after the date on which the last of the labor was done or 
performed by him or material or rental equipment was 
furnished or supplied by him for which such claim is made, 
shall have the right to sue on the payment bond for the amount, 
or the balance thereof, unpaid at the time of institution of such 
suit and to prosecute such action for the sum or sums justly due 
him. 

4.2 A remote claimant shall have a right of action on the payment 
bond upon giving written notice by certified or registered mail 
to the Contractor within ninety (90) days from the date on 
which such person did or performed the last of the labor or 
furnished or supplied the last of the material or rental 
equipment upon which such claim is made. 

4.3 Every suit instituted upon a payment bond shall be brought in 
a court of competent jurisdiction for the county or circuit in 
which the construction contract was to be performed, but no 
such suit shall be commenced after the expiration of o ne year 
after the day on which the last of the labor was performed or 
material or rental equipment was supplied by the person 
bringing suit. 

5. When the Claimant has satisfied the conditions of paragraph 4, 
the Surety shall promptly and at the Surety’s expense take the 
following actions: 
5.1 Send an answer to the Claimant, with a copy to the Agency, 

within sixty (60) days after receipt of the claim, stating the 
amounts that are undisputed and the basis for challenging any 
amounts that are disputed. 

5.2 Pay or arrange for payment of any undisputed amounts. 
5.3 The Surety’s failure to discharge its obligations under this 

paragraph 5 shall not be deemed to constitute a waiver of 
defenses the Surety or Contractor may have or acquire as to a 
claim.  However, if the Surety fails to discharge its obligations 
under this paragraph 5, the Surety shall indemnify the Claimant 
for the reasonable attorney’s fees the Claimant incurs to recover 
any sums found to be due and owing to the Claimant. 

6. Amounts owed by the Agency to the Contractor under the 
Contract shall be used for the performance of the Contract and to 
satisfy claims, if any, under any Performance Bond.  By the 
Contractor furnishing and the Agency accepting this Bond, they 
agree that all funds earned by the contractor in the performance of 
the Contract are dedicated to satisfy obligations of the Contractor 
and the Surety under this Bond, subject to the Agency’s prior right 
to use the funds for the completion of the Work. 
7. The Surety shall not be liable to the Agency, Claimants or others 
for obligations of the Contractor that are unrelated to the Contract.  
The Agency shall not be liable for payment of any costs or expenses 
of any claimant under this bond, and shall have under this Bond no 
obligations to make payments to, give notices on behalf of, or 
otherwise have obligations to Claimants under this Bond. 
8. The Surety hereby waives notice of any change, including 
changes of time, to the Contract or to related Subcontracts, purchase 
orders and other obligations. 
9. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the addresses shown on the signature page.  
Actual receipt of notice by Surety, the Agency or the contractor, 
however accomplished, shall be sufficient compliance as of the date 
received at the address shown on the signature page. 
10. By the Contractor furnishing and the Agency accepting this 
Bond, they agree that this Bond has been furnished to comply with 
the statutory requirements of the South Carolina Code of Laws, as 
amended, and further, that any provision in this Bond conflicting 
with said statutory requirements shall be deemed deleted herefrom 
and provisions conforming to such statutory or other legal 
requirement shall be deemed incorporated herein.  The intent is that 
this Bond shall be construed as a statutory Bond and not as a 
common law bond. 
11. Upon request of any person or entity appearing to be a potential 
beneficiary of this bond, the Contractor shall promptly furnish a 
copy of this Bond or shall permit a copy to be made. 
12. Any dispute, suit, action or proceeding arising out of or relating 
to this Bond shall be governed by the laws of the State of South 
Carolina. 
13. DEFINITIONS 
13.1 Claimant:  An individual or entity having a direct contract 

with the Contractor or with a Subcontractor of the Contractor 
to furnish labor, materials, or equipment for use in the 
performance of the Contract.  The intent of this Bond shall be 
to include without limitation in the terms “labor, materials or 
equipment” that part of water, gas, power, light, heat, oil, 
gasoline, telephone service or rental equipment used in the 
Contract, architectural and engineering services required for 
performance of the Work of the Contractor and the 
Contractor’s Subcontractors, and all other items for which a 
mechanic’s lien might otherwise be asserted. 

13.2 Remote Claimant:  A person having a direct contractual 
relationship with a subcontractor of the Contractor or 
subcontractor, but no contractual relationship expressed or 
implied with the Contractor. 

13.3 Contract:  The agreement between the Agency and the 
Contractor identified on the signature page, including all 
Contract Documents and changes thereto. 
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SE-380 CHANGE ORDER NO.:         

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACT 
  

AGENCY: University of South Carolina  
PROJECT NAME: PHRC-Renovation Project 2nd Floor Suite  
PROJECT NUMBER: FP00000192      
  

CONTRACTOR:        CONTRACT DATE:        
  
This Contract is changed as follows: (Insert description of change in space provided below) 
      
  

ADJUSTMENTS IN THE CONTRACT SUM: 

1. Original Contract Sum:  $       

2. Change in Contract Sum by previously approved Change Orders:        

3. Contract Sum prior to this Change Order  $    0.00 

4. Amount of this Change Order:        

5. New Contract Sum, including this Change Order:  $    0.00 

ADJUSTMENTS IN THE CONTRACT TIME: 
1. Original Substantial Completion Date:        

2. Sum of previously approved increases and decreases in Days:       Days 

3. Change in Days for this Change Order       Days 

4. New Substantial Completion Date:        
  

CONTRACTOR ACCEPTANCE: 
 
BY:  Date:         

(Signature of Representative) 
Print Name of Representative:         

 
A/E RECOMMENDATION FOR ACCEPTANCE: 

 
BY:  Date:         

(Signature of Representative) 
Print Name or Representative:  Asheley Scott St. John  

 
AGENCY ACCEPTANCE AND CERTIFICATION: 

 
BY:  Date:         

(Signature of Representative) 
Print Name of Representative:         

Change is within Agency Construction Contract Change Order Certification of: $          Yes   No   
  

AUTHORIZED BY:  DATE:        
(OSE Project Manager) 

  
SUBMIT THE FOLLOWING TO OSE 
1. SE-380, fully completed and signed by the Contractor, A/E and Agency; 
2. Detailed back-up information, with OH&P shown, from the Contractor/Subcontractor(s) that justifies the costs and schedule changes shown. 
3. If any item exceeds Agency certification, OSE will authorize the SE-380 and return to Agency. 
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SECTION 011000 - SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Project information. 
2. Work covered by Contract Documents. 
3. Work under separate contracts. 
4. Future work. 
5. Access to site. 
6. Coordination with occupants. 
7. Work restrictions. 
8. Specification and Drawing conventions. 
9. Miscellaneous provisions. 

B. Related Requirements: 

1. Section 015000 "Temporary Facilities and Controls" for limitations and procedures 
governing temporary use of Owner's facilities. 

1.3 PROJECT INFORMATION 

A. Project Identification: PHRC- Renovation Project 2nd Floor Suite (FP00000192). 

1. Project Location: 921 Assembly Street, Columbia, SC 29208. 

B. Owner: University of South Carolina. 

1. Owner's Representative: Hatice Hikmet, hikmeth@mailbox.sc.edu 

C. Architect: 1x1 Design, Inc., Asheley Scott St. John 

D. Architect's Consultants: Architect has retained the following design professionals who have 
prepared designated portions of the Contract Documents: 

1. Mechanical Engineering: Swygert & Associates Consulting Engineers, Bill Livingston 
bill@swygert-associates.com 
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2. Electrical Engineering: Belka Engineering Associates, Inc., Cliff Stringfield 
cstringfield@BEA-Consulting.com 

1.4 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and consists of the following: 

1. Renovation project in the 2nd Floor Suite of PHRC. Project includes the interior 
renovation of approximately 7,639 SF (affected area). Includes partition walls for 
subdividing new private offices, conference room with new interior wood doors and 
glass lights. Associated Mechanical, Electrical and Fire Alarm renovation for affected 
area. Interior renovation anticipates new finishes including flooring, base and 
painting. Furniture under separate contract by Owner.  All Work indicated in the 
Contract Documents. 

B. Type of Contract 

1. Project will be constructed under a single prime contract. 

1.5 WORK UNDER SEPARATE CONTRACTS 

A. General: Cooperate fully with separate contractors so work on those contracts may be 
carried out smoothly, without interfering with or delaying Work under this Contract or 
other contracts. Coordinate the Work of this Contract with work performed under separate 
contracts. 

B. Subsequent Work: Owner will award separate contract(s) for the following additional work 
to be performed at site following Substantial Completion. Completion of that work will 
depend on successful completion of preparatory Work under this Contract. 

1. Furniture Vendor: Vendor to be determined. Work under sperate contract. Work shall 
include furnishing new offices and conference rooms, removal and relocation of 
existing furniture (within the main project open office area). 

1.6 ACCESS TO SITE 

A. General: Contractor shall have limited use of Project site for construction operations as 
indicated on Drawings by the Contract limits and as indicated by requirements of this 
Section. 

B. Use of Site: Limit use of Project site to Work in areas indicated. Do not disturb portions of 
Project site beyond areas in which the Work is indicated. 

1. Limits: Confine construction operations to areas affected by Scope of Work. 
2. Driveways, Walkways and Entrances: Keep driveways loading areas, and entrances 

serving premises clear and available to Owner, Owner's employees, and emergency 
vehicles at all times. Do not use these areas for parking or for storage of materials. 
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a. Schedule deliveries to minimize use of driveways and entrances by construction 
operations. 

b. Schedule deliveries to minimize space and time requirements for storage of 
materials and equipment on-site. 

C. Condition of Existing Building: Maintain portions of existing building affected by 
construction operations in a weathertight condition throughout construction period. Repair 
damage caused by construction operations. 

D. Condition of Existing Grounds: Maintain portions of existing grounds, landscaping, and 
hardscaping affected by construction operations throughout construction period. Repair 
damage caused by construction operations. 

1.7 COORDINATION WITH OCCUPANTS 

A. Partial Owner Occupancy: Owner will occupy the premises during entire construction period, 
with the exception of areas under construction. Cooperate with Owner during construction 
operations to minimize conflicts and facilitate Owner usage. Perform the Work so as not to 
interfere with Owner's operations. Maintain existing exits unless otherwise indicated. 

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used 
facilities. Do not close or obstruct walkways, corridors, or other occupied or used 
facilities without written permission from Owner and authorities having jurisdiction. 

2. Provide not less than 72 hours' notice to Owner of activities that will affect Owner's 
operations. 

1.8 WORK RESTRICTIONS 

A. Work Restrictions, General: Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets and with other requirements of 
authorities having jurisdiction. 

B. On-Site Work Hours: Limit work in the existing building to normal business working hours 
of 7 a.m. to  7 p.m., Monday through Friday, unless otherwise indicated. Afterhours and 
weekend requests will need to be reviewed by Owner. 

1. Hours for disruptive noise should be planned for early morning or weekends. 

C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner 
or others unless permitted under the following conditions and then only after providing 
temporary utility services according to requirements indicated: 

1. Notify Architect and Owner not less than two days in advance of proposed utility 
interruptions. 

2. Obtain Owner's written permission before proceeding with utility interruptions. 

D. Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise 
and vibration, odors, or other disruption to Owner occupancy with Owner. 
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1. Notify Owner not less than two days in advance of proposed disruptive operations. 
2. Obtain Owner's written permission before proceeding with disruptive operations. 

E. Restricted Substances: Use of tobacco products and other controlled substances on Project 
site is not permitted. 

F. Employee Identification: Provide identification tags for Contractor personnel working on 
Project site. Require personnel to use identification tags at all times. 

G. Employee Screening: Comply with Owner's requirements for drug and background 
screening of Contractor personnel working on Project site. 

1. Maintain list of approved screened personnel with Owner's representative. 

1.9 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content: The Specifications use certain conventions for the style of language 
and the intended meaning of certain terms, words, and phrases when used in particular 
situations. These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the Specifications. 
The words "shall," "shall be," or "shall comply with," depending on the context, are 
implied where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically 
stated otherwise. 

B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the 
Work of all Sections in the Specifications. 

C. Drawing Coordination: Requirements for materials and products identified on Drawings are 
described in detail in the Specifications. One or more of the following are used on Drawings 
to identify materials and products: 

1. Terminology: Materials and products are identified by the typical generic terms used 
in the individual Specifications Sections. 

2. Abbreviations: Materials and products are identified by abbreviations scheduled on 
Drawings. 

1.10 MISCELLANEOUS PROVISIONS 

A. Comply with University of South Carolina Supplementary Conditions as applicable. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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SECTION 012100 - ALLOWANCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements governing allowances. 

B. Types of allowances include the following: 

1. Unit-cost allowances. 

C. Related Requirements: 

1. Section 012600 "Contract Modification Procedures" for procedures for submitting 
and handling Change Orders. 

2. Section 014000 "Quality Requirements" for procedures governing the use of 
allowances for field testing by an independent testing agency. 

1.3 DEFINITIONS 

A. Allowance: A quantity of work or dollar amount included in the Contract, established in lieu 
of additional requirements, used to defer selection of actual materials and equipment to a 
later date when direction will be provided to Contractor. If necessary, additional 
requirements will be issued by Change Order. 

1.4 SELECTION AND PURCHASE 

A. At the earliest practical date after award of the Contract, advise Architect of the date when 
final selection, or purchase and delivery, of each product or system described by an 
allowance must be completed by the Owner to avoid delaying the Work. 

B. At Architect's request, obtain proposals for each allowance for use in making final 
selections. Include recommendations that are relevant to performing the Work. 

C. Purchase products and systems selected by Architect from the designated supplier. 
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1.5 ACTION SUBMITTALS 

A. Submit proposals for purchase of products or systems included in allowances in the form 
mutually agreed upon by Owner, General Contractor and Architect. 

1.6 INFORMATIONAL SUBMITTALS 

A. Submit invoices or delivery slips to show actual quantities of materials delivered to the site 
for use in fulfillment of each allowance. 

B. Submit time sheets and other documentation to show labor time and cost for installation of 
allowance items that include installation as part of the allowance. 

C. Coordinate and process submittals for allowance items in same manner as for other portions 
of the Work. 

1.7 UNIT-COST ALLOWANCES 

A. Allowance shall include cost to Contractor of specific products and materials ordered by 
Owner or selected by Architect under allowance and shall include taxes, freight, and 
delivery to Project site. 

B. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, 
labor, installation, overhead and profit, and similar costs related to products and materials 
ordered by Owner or selected by Architect under allowance shall be included as part of the 
Contract Sum and not part of the allowance. 

C. Unused Materials: Return unused materials purchased under an allowance to manufacturer 
or supplier for credit to Owner, after installation has been completed and accepted. 

1. If requested by Architect, retain and prepare unused material for storage by Owner. 
Deliver unused material to Owner's storage space as directed. 

1.8 ADJUSTMENT OF ALLOWANCES 

A. Allowance Adjustment: To adjust allowance amounts, prepare a Change Order proposal 
based on the difference between purchase amount and the allowance, multiplied by final 
measurement of work-in-place where applicable. If applicable, include reasonable 
allowances for cutting losses, tolerances, mixing wastes, normal product imperfections, 
required maintenance materials, and similar margins. 

1. Include installation costs in purchase amount only where indicated as part of the 
allowance. 

2. If requested, prepare explanation and documentation to substantiate distribution of 
overhead costs and other markups. 

3. Submit substantiation of a change in scope of Work, if any, claimed in Change Orders 
related to unit-cost allowances. 
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4. Owner reserves the right to establish the quantity of work-in-place by independent 
quantity survey, measure, or count. 

B. Submit claims for increased costs due to a change in the scope or nature of the allowance 
described in the Contract Documents, whether for the purchase order amount or 
Contractor's handling, labor, installation, overhead, and profit. 

1. Do not include Contractor's or subcontractor's indirect expense in the Change Order 
cost amount unless it is clearly shown that the nature or extent of Work has changed 
from what could have been foreseen from information in the Contract Documents. 

2. No change to Contractor's indirect expense is permitted for selection of higher- or 
lower-priced materials or systems of the same scope and nature as originally indicated. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine products covered by an allowance promptly on delivery for damage or defects. 
Return damaged or defective products to manufacturer for replacement. 

3.2 PREPARATION 

A. Coordinate materials and their installation for each allowance with related materials and 
installations to ensure that each allowance item is completely integrated and interfaced 
with related work. 

3.3 SCHEDULE OF ALLOWANCES 

A. Allowance No. 1: Unit-Cost Allowance: Include the sum of $600.00 per individual leaf for the 
purchase and delivery of door hardware (i.e., a double door would have an allowance of 
$1,200.00 for the unit). Installation of the door hardware is to be included in the Base Bid.   

END OF SECTION 012100 
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SECTION 012300 - ALTERNATES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for alternates. 

1.3 DEFINITIONS 

A. Alternate: An amount proposed by bidders and stated on the Bid Form for certain work 
defined in the bidding requirements that may be added to or deducted from the base bid 
amount if the Owner decides to accept a corresponding change either in the amount of 
construction to be completed or in the products, materials, equipment, systems, or 
installation methods described in the Contract Documents. 

1. Alternates described in this Section are part of the Work only if enumerated in the 
Agreement. 

2. The cost or credit for each alternate is the net addition to or deduction from the 
Contract Sum to incorporate alternates into the Work. No other adjustments are made 
to the Contract Sum. 

1.4 PROCEDURES 

A. Coordination: Revise or adjust affected adjacent work as necessary to completely integrate 
work of the alternate into Project. 

1. Include, as part of each alternate, miscellaneous devices, accessory objects, and similar 
items incidental to or required for a complete installation, whether or not indicated 
as part of alternate. 

B. Execute accepted alternates under the same conditions as other Work of the Contract. 

C. Schedule: A Part 3 "Schedule of Alternates" Article is included at the end of this Section. 
Specification Sections referenced in schedule contain requirements for materials necessary 
to achieve the work described under each alternate. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 SCHEDULE OF ALTERNATES 

A. Alternate No. 1: Lighting  

1. Base Bid: Reference Sheet E101 and E102- Lighting in east (plan right) corridor shall 
remain as is. 

2. Alternate:  Reference Sheet E101 and E102- Provide 2’x2’ lighting fixtures in east (plan 
right) corridor.  

B. Alternate No. 2: Interior Painting 

1. Base Bid: Interior Painting as indicated on Room Finish Schedule located on Drawing 
A801 and as specified in Section 099123 "Interior Painting." 

2. Alternate: Include interior painting of the common area circulation space as indicated 
on 4/A801. 
 

END OF SECTION 012300 
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SECTION 012500 - SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Requirements: 

1. Section 012100 "Allowances" for products selected under an allowance. 
2.  
3. Section 016000 "Product Requirements" for requirements for submitting comparable 

product submittals for products by listed manufacturers. 

1.3 DEFINITIONS 

A. Substitutions: Changes in products, materials, equipment, and methods of construction from 
those required by the Contract Documents and proposed by Contractor. 

1. Substitutions for Cause: Changes proposed by Contractor that are required due to 
changed Project conditions, such as unavailability of product, regulatory changes, or 
unavailability of required warranty terms. 

2. Substitutions for Convenience: Changes proposed by Contractor or Owner that are 
not required in order to meet other Project requirements but may offer advantage to 
Contractor or Owner. 

1.4 ACTION SUBMITTALS 

A. Substitution Requests: Submit three copies of each request for consideration. Identify 
product or fabrication or installation method to be replaced. Include Specification Section 
number and title and Drawing numbers and titles. 

1. Substitution Request Form: Use CSI Form 13.1A. 
2. Documentation: Show compliance with requirements for substitutions and the 

following, as applicable: 
a. Statement indicating why specified product or fabrication or installation 

method cannot be provided, if applicable. 
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b. Coordination of information, including a list of changes or revisions needed to 
other parts of the Work and to construction performed by Owner and separate 
contractors that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitutions with 
those of the Work specified. Include annotated copy of applicable Specification 
Section. Significant qualities may include attributes, such as performance, 
weight, size, durability, visual effect, sustainable design characteristics, 
warranties, and specific features and requirements indicated. Indicate 
deviations, if any, from the Work specified. 

d. Product Data, including drawings and descriptions of products and fabrication 
and installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
g. Material test reports from a qualified testing agency, indicating and 

interpreting test results for compliance with requirements indicated. 
h. Research reports evidencing compliance with building code in effect for Project, 

from ICC-ES. 
i. Detailed comparison of Contractor's construction schedule using proposed 

substitutions with products specified for the Work, including effect on the 
overall Contract Time. If specified product or method of construction cannot be 
provided within the Contract Time, include letter from manufacturer, on 
manufacturer's letterhead, stating date of receipt of purchase order, lack of 
availability, or delays in delivery. 

j. Cost information, including a proposal of change, if any, in the Contract Sum. 
k. Contractor's certification that proposed substitution complies with 

requirements in the Contract Documents, except as indicated in substitution 
request, is compatible with related materials and is appropriate for applications 
indicated. 

l. Contractor's waiver of rights to additional payment or time that may 
subsequently become necessary because of failure of proposed substitution to 
produce indicated results. 
 

3. Architect's Action: If necessary, Architect will request additional information or 
documentation for evaluation within seven days of receipt of a request for 
substitution. Architect will notify Contractor of acceptance or rejection of proposed 
substitution within 15 days of receipt of request, or seven days of receipt of additional 
information or documentation, whichever is later. 
a. Forms of Acceptance: Change Order, Construction Change Directive, or 

Architect's Supplemental Instructions for minor changes in the Work. 
b. Use product specified if Architect does not issue a decision on use of a proposed 

substitution within time allocated. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Substitutions: Investigate and document compatibility of proposed 
substitution with related products and materials. Engage a qualified testing agency to 
perform compatibility tests recommended by manufacturers. 
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1.6 PROCEDURES 

A. Coordination: Revise or adjust affected work as necessary to integrate work of the approved 
substitutions. 

1.7 SUBSTITUTIONS 

A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need 
for change, but not later than 15 days prior to time required for preparation and review of 
related submittals. 

1. Conditions: Architect will consider Contractor's request for substitution when the 
following conditions are satisfied. If the following conditions are not satisfied, 
Architect will return requests without action, except to record noncompliance with 
these requirements: 
a. Requested substitution is consistent with the Contract Documents and will 

produce indicated results. 
b. Substitution request is fully documented and properly submitted. 
c. Requested substitution will not adversely affect Contractor's construction 

schedule. 
d. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
e. Requested substitution is compatible with other portions of the Work. 
f. Requested substitution has been coordinated with other portions of the Work. 
g. Requested substitution provides specified warranty. 
h. If requested substitution involves more than one contractor, requested 

substitution has been coordinated with other portions of the Work, is uniform 
and consistent, is compatible with other products, and is acceptable to all 
contractors involved. 

B. Substitutions for Convenience: Architect will consider requests for substitution if received 
within 15 days after. Requests received after that time may be considered or rejected at 
discretion of Architect. 

1. Conditions: Architect will consider Contractor's request for substitution when the 
following conditions are satisfied. If the following conditions are not satisfied, 
Architect will return requests without action, except to record noncompliance with 
these requirements: 
a. Requested substitution offers Owner a substantial advantage in cost, time, 

energy conservation, or other considerations, after deducting additional 
responsibilities Owner must assume. Owner's additional responsibilities may 
include compensation to Architect for redesign and evaluation services, 
increased cost of other construction by Owner, and similar considerations. 

b. Requested substitution does not require extensive revisions to the Contract 
Documents. 

c. Requested substitution is consistent with the Contract Documents and will 
produce indicated results. 

d. Substitution request is fully documented and properly submitted. 
e. Requested substitution will not adversely affect Contractor's construction 

schedule. 
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f. Requested substitution has received necessary approvals of authorities having 
jurisdiction. 

g. Requested substitution is compatible with other portions of the Work. 
h. Requested substitution has been coordinated with other portions of the Work. 
i. Requested substitution provides specified warranty. 
j. If requested substitution involves more than one contractor, requested 

substitution has been coordinated with other portions of the Work, is uniform 
and consistent, is compatible with other products, and is acceptable to all 
contractors involved. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012500 
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 
Contract modifications. 

B. Related Requirements: 

1. Section 012500 "Substitution Procedures" for administrative procedures for handling 
requests for substitutions made after the Contract award. 

2. . 

1.3 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing minor changes in the Work, not 
involving adjustment to the Contract Sum or the Contract Time, on mutual agreed upon 
form. 

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests: Architect will issue a detailed description of proposed 
changes in the Work that may require adjustment to the Contract Sum or the Contract Time. 
If necessary, the description will include supplemental or revised Drawings and 
Specifications. 

1. Work Change Proposal Requests issued by Architect are not instructions either to stop 
work in progress or to execute the proposed change. 

2. Within time specified in Proposal Request after receipt of Proposal Request, submit a 
quotation estimating cost adjustments to the Contract Sum and the Contract Time 
necessary to execute the change. 
a. Include a list of quantities of products required or eliminated and unit costs, 

with total amount of purchases and credits to be made. If requested, furnish 
survey data to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of 
trade discounts. 

c. Include costs of labor and supervision directly attributable to the change. 



University of South Carolina 
PHRC- Renovation Project 2nd Floor Suite 
USC Project # FP00000192 
Columbia, South Carolina 29208 
 

U-17-039-1 
1x1 Design, Inc. 

Post Office Box 5875 
Columbia, South Carolina 29250 

 

CONTRACT MODIFICATION 
PROCEDURES 

 012600 - 2 

 

d. Include an updated Contractor's construction schedule that indicates the effect 
of the change, including, but not limited to, changes in activity duration, start 
and finish times, and activity relationship. Use available total float before 
requesting an extension of the Contract Time. 

e. Quotation Form: Use forms acceptable to Architect. 

B. Contractor-Initiated Proposals: If latent or changed conditions require modifications to the 
Contract, Contractor may initiate a claim by submitting a request for a change to Architect. 

1. Include a statement outlining reasons for the change and the effect of the change on 
the Work. Provide a complete description of the proposed change. Indicate the effect 
of the proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made. If requested, furnish survey data to 
substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish 
times, and activity relationship. Use available total float before requesting an 
extension of the Contract Time. 

6. Comply with requirements in Section 012500 "Substitution Procedures" if the 
proposed change requires substitution of one product or system for product or system 
specified. 

7. Proposal Request Form: Use form acceptable to Architect. 

1.5 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Work Change Proposal Request, Architect will issue a Change 
Order for signatures of Owner and Contractor on form included in Project Manual. 

1.6 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive: Architect may issue a Construction Change Directive on 
mutually agreed upon form. Construction Change Directive instructs Contractor to proceed 
with a change in the Work, for subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work. 
It also designates method to be followed to determine change in the Contract Sum or 
the Contract Time. 

B. Documentation: Maintain detailed records on a time and material basis of work required by 
the Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data 
necessary to substantiate cost and time adjustments to the Contract. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012600 
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SECTION 012900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and 
process Applications for Payment. 

B. Related Requirements: 

1. Section 012100 "Allowances" for procedural requirements governing the handling 
and processing of allowances. 

2. Section 012600 "Contract Modification Procedures" for administrative procedures for 
handling changes to the Contract. 

3. Section 013200 "Construction Progress Documentation" for administrative 
requirements governing the preparation and submittal of the Contractor's 
construction schedule. 

1.3 DEFINITIONS 

A. Schedule of Values: A statement furnished by Contractor allocating portions of the Contract 
Sum to various portions of the Work and used as the basis for reviewing Contractor's 
Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the schedule of values with preparation of 
Contractor's construction schedule. 

1. Coordinate line items in the schedule of values with items required to be indicated as 
separate activities in Contractor's construction schedule. 
 

2. Submit the schedule of values to Architect at earliest possible date, but no later than 
seven days before the date scheduled for submittal of initial Applications for Payment. 

B. Format and Content: Use Project Manual table of contents as a guide to establish line items 
for the schedule of values. Provide at least one line item for each Specification Section. 

1. Identification: Include the following Project identification on the schedule of values: 
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a. Project name and location. 
b. Name of Architect. 
c. Architect's Project number. 
d. Contractor's name and address. 
e. Date of submittal. 

 
2. Arrange schedule of values consistent with format of AIA Document G703. 

 
3. Arrange the schedule of values in tabular form, with separate columns to indicate the 

following for each item listed: 
a. Related Specification Section or Division. 
b. Description of the Work. 
c. Change Orders (numbers) that affect value. 
 

4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 
evaluation of Applications for Payment and progress reports. Provide multiple line 
items for principal subcontract amounts in excess of five percent of the Contract Sum. 
 

5. Provide a separate line item in the schedule of values for each part of the Work where 
Applications for Payment may include materials or equipment purchased or fabricated 
and stored, but not yet installed. 
a. Differentiate between items stored on-site and items stored off-site. 

 
6. Allowances: Provide a separate line item in the schedule of values for each allowance. 

Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied 
by measured quantity. Use information indicated in the Contract Documents to 
determine quantities. 
 

7. Overhead Costs: Show cost of temporary facilities and other major cost items that are 
not direct cost of actual work-in-place as separate line items. 

 
8. Closeout Costs. Include separate line items under Contractor and principal 

subcontracts for Project closeout requirements in an amount totaling five percent of 
the Contract Sum and subcontract amount. 
 

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment following the initial Application for Payment shall be 
consistent with previous applications and payments as certified by Architect and paid for by 
Owner. 

B. Payment Application Times: The date for each progress payment is indicated in the 
Agreement between Owner and Contractor. The period of construction work covered by 
each Application for Payment is the period indicated in the Agreement. 

C. Application for Payment Forms: Use AIA Document G702 and AIA Document G703  as form 
for Applications for Payment. 
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D. Application Preparation: Complete every entry on form. Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor. Architect will return incomplete 
applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction 
schedule. Use updated schedules if revisions were made. 
 

2. Include amounts for work completed following previous Application for Payment, 
whether or not payment has been received. Include only amounts for work completed 
at time of Application for Payment. 

 
3. Include amounts of Change Orders and Construction Change Directives issued and 

approved by Architect and Owner before last day of construction period covered by 
application. 

E. Stored Materials: Include in Application for Payment amounts applied for materials or 
equipment purchased or fabricated and stored, but not yet installed. Differentiate between 
items stored on-site and items stored off-site. 

1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of 
surety to payment for stored materials. 
 

2. Provide supporting documentation that verifies amount requested, such as paid 
invoices. Match amount requested with amounts indicated on documentation; do not 
include overhead and profit on stored materials. 

 
3. Provide summary documentation for stored materials indicating the following: 

a. Value of materials previously stored and remaining stored as of date of previous 
Applications for Payment. 

b. Value of previously stored materials put in place after date of previous 
Application for Payment and on or before date of current Application for 
Payment. 

c. Value of materials stored since date of previous Application for Payment and 
remaining stored as of date of current Application for Payment. 

F. Transmittal: Submit three signed and notarized original copies of each Application for 
Payment to Architect by a method ensuring receipt. Each copy shall include waivers of lien 
and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording 
appropriate information about application. 

G. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of 
mechanic's lien from entities lawfully entitled to file a mechanic's lien arising out of the 
Contract and related to the Work covered by the payment. 

1. Owner reserves the right to designate which entities involved in the Work must 
submit waivers. 
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2. Submit final Application for Payment with or preceded by conditional final waivers 
from every entity involved with performance of the Work covered by the application 
who is lawfully entitled to a lien. 

 
3. Waiver Forms: Submit executed waivers of lien on forms acceptable to Owner. 

H. Initial Application for Payment: Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of values. 
3. Contractor's construction schedule (preliminary if not final). 
4. Submittal schedule (preliminary if not final). 
5. List of Contractor's staff assignments. 
6. Copies of building permits. 
7. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 
8. Initial progress report. 
9. Report of preconstruction conference. 
10. Certificates of insurance and insurance policies. 
11. Performance and payment bonds. 

I. Final Payment Application: After completing Project closeout requirements, submit final 
Application for Payment with releases and supporting documentation not previously 
submitted and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and 

proof that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706. 
5. AIA Document G706A. 
6. AIA Document G707. 
7. Evidence that claims have been settled. 
8. Final liquidated damages settlement statement. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012900 
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on 
Project, including, but not limited to, the following: 

1. General coordination procedures. 
2. RFIs. 
3. Project meetings. 

B. Each contractor shall participate in coordination requirements. Certain areas of 
responsibility are assigned to a specific contractor. 

C. Related Requirements: 

1. Section 013200 "Construction Progress Documentation" for preparing and submitting 
Contractor's construction schedule. 

2. Section 017300 "Execution" for procedures for coordinating general installation and 
field-engineering services, including establishment of benchmarks and control points. 

3. Section 017700 "Closeout Procedures" for coordinating closeout of the Contract. 
 

1.3 DEFINITIONS 

A. RFI: Request for Information. Request from Owner, Architect, or Contractor seeking 
information required by or clarifications of the Contract Documents. 

1.4 INFORMATIONAL SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for 
each portion of the Work, including those who are to furnish products or equipment 
fabricated to a special design. Include the following information in tabular form: 

1. Name, address, telephone number, and email address of entity performing 
subcontract or supplying products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 
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B. Key Personnel Names: Within 7 days of starting construction operations, submit a list of key 
personnel assignments, including superintendent and other personnel in attendance at 
Project site. Identify individuals and their duties and responsibilities; list addresses, cellular 
telephone numbers, and e-mail addresses. Provide names, addresses, and telephone 
numbers of individuals assigned as alternates in the absence of individuals assigned to 
Project. 

1. Post copies of list in Project meeting and in prominent location in built facility. Have 
copies available at Regular Project Meetings. Keep list current at all times. 

1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work. 
Coordinate construction operations included in different Sections that depend on each 
other for proper installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results, 
where installation of one part of the Work depends on installation of other 
components, before or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance 
and accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Prepare memoranda for distribution to each party involved, outlining special procedures 
required for coordination. Include such items as required notices, reports, and list of 
attendees at meetings. 

1. Prepare similar memoranda for Owner and separate contractors if coordination of 
their Work is required. 

C. Administrative Procedures: Coordinate scheduling and timing of required administrative 
procedures with other construction activities to avoid conflicts and to ensure orderly 
progress of the Work. Such administrative activities include, but are not limited to, the 
following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Project closeout activities. 
7. Startup and adjustment of systems. 
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1.6 REQUEST FOR INFORMATION (RFI) 

A. General: Immediately on discovery of the need for additional information, clarification, or 
interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the 
form specified. 

1. Architect will return without response those RFIs submitted to Architect by other 
entities controlled by Contractor. 

2. Coordinate and submit RFIs in a prompt manner to avoid delays in Contractor's work 
or work of subcontractors. 

B. Content of the RFI: Include a detailed, legible description of item needing information or 
interpretation and the following: 

1. Project name. 
2. Owner name. 
3. Owner's Project number. 
4. Name of Architect. 
5. Architect's Project number. 
6. Date. 
7. Name of Contractor. 
8. RFI number, numbered sequentially. 
9. RFI subject. 
10. Specification Section number and title and related paragraphs, as appropriate. 
11. Drawing number and detail references, as appropriate. 
12. Field dimensions and conditions, as appropriate. 
13. Contractor's suggested resolution. If Contractor's suggested resolution impacts the 

Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 
14. Contractor's signature. 
15. Attachments: Include sketches, descriptions, measurements, photos, Product Data, 

Shop Drawings, coordination drawings, and other information necessary to fully 
describe items needing interpretation. 
a. Include dimensions, thicknesses, structural grid references, and details of 

affected materials, assemblies, and attachments on attached sketches. 

C. RFI Forms:  Software-generated form with substantially the same content as indicated 
above, acceptable to Architect. 

1. Attachments shall be electronic files in PDF format. 

D. Architect's Action: Architect will review each RFI, determine action required, and respond. 
Allow seven  days for Architect's response for each RFI. RFIs received by Architect after 1:00 
p.m. will be considered as received the following working day. 

1. The following Contractor-generated RFIs will be returned without action: 
a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract 

Documents. 
e. Requests for adjustments in the Contract Time or the Contract Sum. 
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f. Requests for interpretation of Architect's actions on submittals. 
g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Architect's action may include a request for additional information, in which case 
Architect's time for response will date from time of receipt by Architect of additional 
information. 

3. Architect's action on RFIs that may result in a change to the Contract Time or the 
Contract Sum may be eligible for Contractor to submit Change Proposal according to 
Section 012600 "Contract Modification Procedures." 
a. If Contractor believes the RFI response warrants change in the Contract Time or 

the Contract Sum, notify Architect in writing within 5 days of receipt of the RFI 
response. 

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. 
Submit log at project meetings.  Include the following:  

1. Project name. 
2. Name and address of Contractor. 
3. Name and address of Architect. 
4. RFI number, including RFIs that were returned without action or withdrawn. 
5. RFI description. 
6. Date the RFI was submitted. 
7. Date Architect's response was received. 
8. Identification of related Minor Change in the Work, Construction Change Directive, 

and Proposal Request, as appropriate. 

F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI 
response to affected parties. Review response and notify Architect within three days if 
Contractor disagrees with response. 

1.7 DIGITAL PROJECT MANAGEMENT PROCEDURES 

A. Architect's Data Files Not Available: Architect will not provide Architect’s digital data files 
for Contractor's use during construction. 

B. PDF Document Preparation: Where PDFs are required to be submitted to Architect, prepare 
as follows: 

1. Assemble complete submittal package into a single indexed file, incorporating 
submittal requirements of a single Specification Section and transmittal form with 
links enabling navigation to each item. 

2. Name file with submittal number or other unique identifier, including revision 
identifier. 

3. Certifications: Where digitally submitted certificates and certifications are required, 
provide a digital signature with digital certificate on where indicated. 

1.8 PROJECT MEETINGS 

A. General: Schedule and conduct meetings and conferences at Project site unless otherwise 
indicated. 
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1. Attendees: Inform participants and others involved, and individuals whose presence 
is required, of date and time of each meeting. Notify Owner and Architect of 
scheduled meeting dates and times a minimum of 7 working days prior to meeting. 

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees. 
3. Minutes: Entity responsible for conducting meeting will record significant discussions 

and agreements achieved. Distribute the meeting minutes to everyone concerned, 
including Owner and Architect, within three days of the meeting. 

B. Preconstruction Conference: Architect will schedule and conduct a preconstruction 
conference before starting construction, at a time convenient to Owner and Architect, but 
no later than  10 days after execution of the Agreement. 

1. Attendees: Authorized representatives of Owner Architect, and their consultants; 
Contractor and its superintendent; major subcontractors; suppliers; and other 
concerned parties shall attend the conference. Participants at the conference shall be 
familiar with Project and authorized to conclude matters relating to the Work. 

2. Agenda: Discuss items of significance that could affect progress, including the 
following: 
a. Responsibilities and personnel assignments. 
b. Tentative construction schedule. 
c. Phasing. 
d. Critical work sequencing and long lead items. 
e. Designation of key personnel and their duties. 
f. Lines of communications. 
g. Procedures for processing field decisions and Change Orders. 
h. Procedures for RFIs. 
i. Procedures for testing and inspecting. 
j. Procedures for processing Applications for Payment. 
k. Distribution of the Contract Documents. 
l. Submittal procedures. 
m. Preparation of Record Documents. 
n. Use of the premises and existing building. 
o. Work restrictions. 
p. Working hours. 
q. Owner's occupancy requirements. 
r. Responsibility for temporary facilities and controls. 
s. Procedures for moisture and mold control. 
t. Procedures for disruptions and shutdowns. 
u. Construction waste management and recycling. 
v. Parking availability. 
w. Office, work, and storage areas. 
x. Equipment deliveries and priorities. 
y. First aid. 
z. Security. 
aa. Progress cleaning. 
bb. Other Items as required by SCOSE 

3. Minutes: Entity responsible for conducting meeting will record and distribute meeting 
minutes. 

C. Progress Meetings: Conduct progress meetings at regular intervals as established and agreed 
upon in the Pre-Construction Meeting. 
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1. Coordinate dates of meetings with preparation of payment requests. 
2. Attendees: In addition to representatives of Owner and Architect, each contractor, 

subcontractor, supplier, and other entity concerned with current progress or involved 
in planning, coordination, or performance of future activities shall be represented at 
these meetings. All participants at the meeting shall be familiar with Project and 
authorized to conclude matters relating to the Work. 

3. Agenda: Review and correct or approve minutes of previous progress meeting. Review 
other items of significance that could affect progress. Include topics for discussion as 
appropriate to status of Project. 
a. Contractor's Construction Schedule: Review progress since the last meeting. 

Determine whether each activity is on time, ahead of schedule, or behind 
schedule, in relation to Contractor's construction schedule. Determine how 
construction behind schedule will be expedited; secure commitments from 
parties involved to do so. Discuss whether schedule revisions are required to 
ensure that current and subsequent activities will be completed within the 
Contract Time. 
1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the 
following: 
1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Access. 
7) Site use. 
8) Temporary facilities and controls. 
9) Progress cleaning. 
10) Quality and work standards. 
11) Status of correction of deficient items. 
12) Field observations. 
13) Status of RFIs. 
14) Status of Proposal Requests. 
15) Pending changes. 
16) Status of Change Orders. 
17) Pending claims and disputes. 
18) Documentation of information for payment requests. 

4. Minutes: Entity responsible for conducting the meeting will record and distribute the 
meeting minutes to each party present and to parties requiring information. 
a. Schedule Updating: Revise Contractor's construction schedule after each 

progress meeting, where revisions to the schedule have been made or 
recognized. Issue revised schedule concurrently with the report of each 
meeting. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013100 
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the progress 
of construction during performance of the Work, including the following: 

1. Contractor's Construction Schedule. 
2. Construction schedule updating reports. 
3. Site condition reports. 
4. Unusual event reports. 

1.3 DEFINITIONS 

A. Activity: A discrete part of a project that can be identified for planning, scheduling, 
monitoring, and controlling the construction Project. Activities included in a construction 
schedule consume time and resources. 

1. Critical Activity: An activity on the critical path that must start and finish on the 
planned early start and finish times. 

2. Predecessor Activity: An activity that precedes another activity in the network. 
3. Successor Activity: An activity that follows another activity in the network. 

B. Critical Path: The longest connected chain of interdependent activities through the network 
schedule that establishes the minimum overall Project duration and contains no float. 

C. Event: The starting or ending point of an activity. 

1.4 INFORMATIONAL SUBMITTALS 

A. Format for Submittals: Submit required submittals in the following format: 

1. Working electronic copy of schedule file, where indicated. 
2. PDF file. 

B. Contractor's Construction Schedule: Initial schedule, of size required to display entire 
schedule for entire construction period. 
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1. Submit a working digital copy of schedule, using software indicated, and labeled to 
comply with requirements for submittals. 

C. Construction Schedule Updating Reports: Submit with Applications for Payment. 

D. Site Condition Reports: Submit at time of discovery of differing conditions. 

E. Unusual Event Reports: Submit at time of unusual event. 

1.5 COORDINATION 

A. Coordinate Contractor's Construction Schedule with the schedule of values, submittal 
schedule, progress reports, payment requests, and other required schedules and reports. 

1. Secure time commitments for performing critical elements of the Work from entities 
involved. 

2. Coordinate each construction activity in the network with other activities and 
schedule them in proper sequence. 

1.6 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Computer Scheduling Software: Prepare schedules using current version of a program that 
has been developed specifically to manage construction schedules. 

B. Time Frame: Extend schedule from date established for the Notice to Proceed to date of 
final completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows 
an early completion date, unless specifically authorized by Change Order. 

C. Activities: Treat each floor or separate area as a separate numbered activity for each main 
element of the Work. Comply with the following: 

1. Activity Duration: Define activities so no activity is longer than 20 days, unless 
specifically allowed by Architect. 

2. Procurement Activities: Include procurement process activities for the following long 
lead items and major items, requiring a cycle of more than 30 days, as separate 
activities in schedule. Procurement cycle activities include, but are not limited to, 
submittals, approvals, purchasing, fabrication, and delivery. 

3. Submittal Review Time: Include review and resubmittal times indicated in 
Section 013300 "Submittal Procedures" in schedule. Coordinate submittal review 
times in Contractor's Construction Schedule with submittal schedule. 

4. Substantial Completion: Indicate completion in advance of date established for 
Substantial Completion, and allow time for Architect's administrative procedures 
necessary for certification of Substantial Completion. 

5. Punch List and Final Completion: Include not more than 15 days for completion of 
punch list items and an additional 15 days for final completion of entire scope of work, 
including Close Out Documents. 
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D. Constraints: Include constraints and work restrictions indicated in the Contract Documents 
and as follows in schedule, and show how the sequence of the Work is affected. 

1. Work Restrictions: Show the effect of the following items on the schedule: 
a. Coordination with existing construction. 
b. Limitations of continued occupancies. 
c. Uninterruptible services. 
d. Partial occupancy before Substantial Completion. 
e. Use-of-premises restrictions. 

E. Upcoming Work Summary: Prepare summary report indicating activities scheduled to occur 
or commence prior to submittal of next schedule update. Summarize the following issues: 

1. Unresolved issues. 
2. Unanswered Requests for Information. 
3. Rejected or unreturned submittals. 
4. Notations on returned submittals. 
5. Pending modifications affecting the Work and the Contract Time. 

F. Contractor's Construction Schedule Updating: At regular intervals coinciding with project 
meetings, update schedule to reflect actual construction progress and activities. Issue 
schedule before each regularly scheduled progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have 
been recognized or made. Issue updated schedule concurrently with the report of 
each such meeting. 

2. Include a report with updated schedule that indicates every change, including, but 
not limited to, changes in logic, durations, actual starts and finishes, and activity 
durations. 

3. As the Work progresses, indicate final completion percentage for each activity. 

G. Distribution: Distribute copies of approved schedule to Architect Owner, separate 
contractors, testing and inspecting agencies, and other parties identified by Contractor with 
a need-to-know schedule responsibility. 

1. Post copies in Project meeting rooms and provide copies at regular Project Meetings. 
2. When revisions are made, distribute updated schedules to the same parties and post 

in the same locations. Delete parties from distribution when they have completed 
their assigned portion of the Work and are no longer involved in performance of 
construction activities. 

1.7 GANTT-CHART SCHEDULE REQUIREMENTS 

A. Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal, Gantt-chart-
type, Contractor's Construction Schedule within 15 days of date established for 
commencement of the Work . 

1. Base schedule on the startup construction schedule and additional information 
received since the start of Project. 
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B. Preparation: Indicate each significant construction activity separately. Identify first workday 
of each week with a continuous vertical line. 

1.8 REPORTS 

A. Site Condition Reports: Immediately on discovery of a difference between site conditions 
and the Contract Documents, prepare and submit a detailed report. Submit with a Request 
for Information. Include a detailed description of the differing conditions, together with 
recommendations for changing the Contract Documents. 

B. Unusual Event Reports: When an event of an unusual and significant nature occurs at Project 
site, whether or not related directly to the Work, prepare and submit a special report. List 
chain of events, persons participating, responses by Contractor's personnel, evaluation of 
results or effects, and similar pertinent information. Advise Owner in advance when these 
events are known or predictable. 

1. Submit unusual event reports directly to Owner within one day(s) of an occurrence. 
Distribute copies of report to parties affected by the occurrence. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013200 
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SECTION 013233 - PHOTOGRAPHIC DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for the following: 

1. Preconstruction photographs. 

B. Related Requirements: 

1. Section 017700 "Closeout Procedures" for submitting photographic documentation 
as Project Record Documents at Project closeout. 

2. Section 017900 "Demonstration and Training" for submitting video recordings of 
demonstration of equipment and training of Owner's personnel. 

3. Section 024119 "Selective Demolition" for photographic documentation before 
selective demolition operations commence. 

1.3 INFORMATIONAL SUBMITTALS 

A. Digital Photographs: Submit image files within seven days of taking photographs. 

1. Submit photos via email/downloadable link. Include copy of key plan indicating each 
photograph's location and direction. 

2. Identification: Provide the following information with each image description: 
a. Date photograph was taken. 

1.4 QUALITY ASSURANCE 

1.5 FORMATS AND MEDIA 

A. Digital Photographs: Provide color images in JPG format, produced by a digital camera. Use 
flash in low light levels or backlit conditions. 

B. Digital Images: Submit digital media as originally recorded in the digital camera, without 
alteration, manipulation, editing, or modifications using image-editing software. 

C. Metadata: Record accurate date and time from camera. 
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D. File Names: Name media files with date Project area and sequential numbering suffix. 

1.6 CONSTRUCTION PHOTOGRAPHS 

A. General: Take photographs with maximum depth of field and in focus. 

1. Maintain key plan with each set of construction photographs that identifies each 
photographic location. 

B. Preconstruction Photographs: Before starting construction, take photographs of Project site 
and surrounding properties, including existing items to remain during construction, from 
different vantage points, as directed by Architect. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013233 
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SECTION 013300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Submittal schedule requirements. 
2. Administrative and procedural requirements for submittals. 

B. Related Requirements: 

1. Section 012900 "Payment Procedures" for submitting Applications for Payment and 
the schedule of values. 

2. Section 013200 "Construction Progress Documentation" for submitting schedules and 
reports, including Contractor's construction schedule. 

3. Section 017700 "Closeout Procedures" for submitting closeout submittals and 
maintenance material submittals. 

4. Section 017823 "Operation and Maintenance Data" for submitting operation and 
maintenance manuals. 

5. Section 017839 "Project Record Documents" for submitting record Drawings, record 
Specifications, and record Product Data. 

6. Section 017900 "Demonstration and Training" for submitting video recordings of 
demonstration of equipment and training of Owner's personnel. 

1.3 DEFINITIONS 

A. Action Submittals: Written and graphic information and physical samples that require 
Architect's responsive action. Action submittals are those submittals indicated in individual 
Specification Sections as "action submittals." 

B. Informational Submittals: Written and graphic information and physical samples that do not 
require Architect's responsive action. Submittals may be rejected for not complying with 
requirements. Informational submittals are those submittals indicated in individual 
Specification Sections as "informational submittals." 
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1.4 SUBMITTAL SCHEDULE 

A. Submittal Schedule: Submit, as an action submittal, a list of submittals, arranged in 
chronological order by dates required by construction schedule. Include time required for 
review, ordering, manufacturing, fabrication, and delivery when establishing dates. Include 
additional time required for making corrections or revisions to submittals noted by Architect 
and additional time for handling and reviewing submittals required by those corrections. 

1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and 
Contractor's construction schedule. 

2. Final Submittal: Submit concurrently with the first complete submittal of Contractor's 
construction schedule. 
a. Submit revised submittal schedule to reflect changes in current status and 

timing for submittals. 
3. Format: Arrange the following information in a tabular format: 

a. Scheduled date for first submittal. 
b. Specification Section number and title. 
c. Submittal Category: Action; informational. 
d. Name of subcontractor. 
e. Description of the Work covered. 
f. Scheduled date for Architect's final release or approval. 

1.5 SUBMITTAL FORMATS 

A. Submittal Information: Include the following information in each submittal: 

1. Project name. 
2. Date. 
3. Name of Architect. 
4. Name of Contractor. 
5. Name of firm or entity that prepared submittal. 
6. Names of subcontractor, manufacturer, and supplier. 
7. Unique submittal number, including revision identifier. Include Specification Section 

number with sequential alphanumeric identifier; and alphanumeric suffix for 
resubmittals. 

8. Category and type of submittal. 
9. Submittal purpose and description. 
10. Number and title of Specification Section, with paragraph number and generic name 

for each of multiple items. 
11. Drawing number and detail references, as appropriate. 
12. Location(s) where product is to be installed, as appropriate. 
13. Other necessary identification. 
14. Remarks. 
15. Signature of transmitter. 

B. Options: Identify options requiring selection by Architect. 

C. Deviations and Additional Information: On each submittal, clearly indicate deviations from 
requirements in the Contract Documents, including minor variations and limitations; include 
relevant additional information and revisions, other than those requested by Architect on 
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previous submittals. Indicate by highlighting on each submittal or noting on attached 
separate sheet. 

D. Paper Submittals (larger than 11x17, or any size in Color): 

1. Place a permanent label or title block on each submittal item for identification; 
include name of firm or entity that prepared submittal. 

2. Provide a space approximately 6 by 8 inches on label or beside title block to record 
Contractor's review and approval markings and action taken by Architect. 

3. Action Submittals: Submit five paper copies of each submittal unless otherwise 
indicated. Architect will return four copies. 

4. Informational Submittals: Submit five paper copies of each submittal unless otherwise 
indicated. Architect will not return copies. 

5. Additional Copies: Unless additional copies are required for final submittal, and unless 
Architect observes noncompliance with provisions in the Contract Documents, initial 
submittal may serve as final submittal. 

6. Transmittal for Submittals: Assemble each submittal individually and appropriately for 
transmittal and handling. Transmit each submittal using transmittal form. 

E. PDF Submittals: Prepare submittals as PDF package, incorporating complete information 
into each PDF file. Name PDF file with submittal number. 

1.6 SUBMITTAL PROCEDURES 

A. Prepare and submit submittals required by individual Specification Sections. Types of 
submittals are indicated in individual Specification Sections. 

1. Email: Prepare submittals as PDF package, and transmit to Architect by sending via 
email. Include PDF transmittal form. Include information in email subject line as 
requested by Architect. 
a. Architect will return annotated file. Annotate and retain one copy of file as a 

digital Project Record Document file. 
2. Paper: Prepare submittals in paper form, and deliver to Architect. 

B. Coordination: Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 
submittals, and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless 
partial submittals for portions of the Work are indicated on approved submittal 
schedule. 

3. Submit action submittals and informational submittals required by the same 
Specification Section as separate packages under separate transmittals. 

4. Coordinate transmittal of submittals for related parts of the Work specified in 
different Sections so processing will not be delayed because of need to review 
submittals concurrently for coordination. 
a. Architect reserves the right to withhold action on a submittal requiring 

coordination with other submittals until related submittals are received. 
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C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. 
Time for review shall commence on Architect's receipt of submittal. No extension of the 
Contract Time will be authorized because of failure to transmit submittals enough in 
advance of the Work to permit processing, including resubmittals. 

1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time 
if coordination with subsequent submittals is required. Architect will advise 
Contractor when a submittal being processed must be delayed for coordination. 

2. Intermediate Review: If intermediate submittal is necessary, process it in same manner 
as initial submittal. 

3. Resubmittal Review: Allow 15 days for review of each resubmittal. 
4. Sequential Review: Where sequential review of submittals by Architect's consultants, 

Owner, or other parties is indicated, allow 21 days for initial review of each submittal. 

D. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 
3. Resubmit submittals until they are marked with approval notation from Architect's 

action stamp. 

E. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for 
performance of construction activities. Show distribution on transmittal forms. 

F. Use for Construction: Retain complete copies of submittals on Project site. Use only final 
action submittals that are marked with approval notation from Architect's action stamp. 

1.7 SUBMITTAL REQUIREMENTS 

A. Product Data: Collect information into a single submittal for each element of construction 
and type of product or equipment. 

1. If information must be specially prepared for submittal because standard published 
data are unsuitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Standard color charts. 
c. Statement of compliance with specified referenced standards. 
d. Testing by recognized testing agency. 
e. Application of testing agency labels and seals. 
f. Notation of coordination requirements. 

4. For equipment, include the following in addition to the above, as applicable: 
a. Wiring diagrams that show factory-installed wiring. 
b. Clearances required to other construction, if not indicated on accompanying 

Shop Drawings. 
5. Submit Product Data before Shop Drawings, and before or concurrent with Samples. 



University of South Carolina 
PHRC- Renovation Project 2nd Floor Suite 
USC Project # FP00000192 
Columbia, South Carolina 29208 
 

U-17-039-1 
1x1 Design, Inc. 

Post Office Box 5875 
Columbia, South Carolina 29250 

 

SUBMITTAL PROCEDURES  013300 - 5 
 

B. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data. 

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the 
following information, as applicable: 
a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 

2. Paper Sheet Size: Except for templates, patterns, and similar full-size Drawings, submit 
Shop Drawings on sheets at least 8-1/2 by 11 inches up to 30 by 42 inches. 
a. Five opaque (bond) copies of each submittal. Architect will return four copy(ies). 

C. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other materials. 

1. Transmit Samples that contain multiple, related components such as accessories 
together in one submittal package. 

2. Identification: Permanently attach label on unexposed side of Samples that includes 
the following: 
a. Project name and submittal number. 
b. Generic description of Sample. 
c. Product name and name of manufacturer. 
d. Sample source. 
e. Number and title of applicable Specification Section. 
f. Specification paragraph number and generic name of each item. 

3. Paper Transmittal: Include paper transmittal including complete submittal 
information indicated. 

4. Disposition: Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity. Sample sets may 
be used to determine final acceptance of construction associated with each set. 
a. Samples that may be incorporated into the Work are indicated in individual 

Specification Sections. Such Samples must be in an undamaged condition at 
time of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor. 

5. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or 
sections of units showing the full range of colors, textures, and patterns available. 
a. Number of Samples: Submit one full set(s) of available choices where color, 

pattern, texture, or similar characteristics are required to be selected from 
manufacturer's product line. Architect will return submittal with options 
selected. 

6. Samples for Verification: Submit full-size units or Samples of size indicated, prepared 
from same material to be used for the Work, cured and finished in manner specified, 
and physically identical with material or product proposed for use, and that show full 
range of color and texture variations expected. Samples include, but are not limited 
to, the following: partial sections of manufactured or fabricated components; small 
cuts or containers of materials; complete units of repetitively used materials; swatches 
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showing color, texture, and pattern; color range sets; and components used for 
independent testing and inspection. 
a. Number of Samples: Submit three sets of Samples. Architect will retain two   

Sample sets; remainder will be returned. 
1) Submit a single Sample where assembly details, workmanship, fabrication 

techniques, connections, operation, and other similar characteristics are 
to be demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in 
material or product represented by a Sample, submit at least three sets 
of paired units that show approximate limits of variations. 

D. Product Schedule: As required in individual Specification Sections, prepare a written 
summary indicating types of products required for the Work and their intended location. 
Include the following information in tabular form: 

1. Type of product. Include unique identifier for each product indicated in the Contract 
Documents or assigned by Contractor if none is indicated. 

2. Manufacturer and product name, and model number if applicable. 
3. Number and name of room or space. 
4. Location within room or space. 

E. Qualification Data: Prepare written information that demonstrates capabilities and 
experience of firm or person. Include lists of completed projects with project names and 
addresses, contact information of architects and owners, and other information specified. 

F. Certificates: 

1. Certificates and Certifications Submittals: Submit a statement that includes signature 
of entity responsible for preparing certification. Certificates and certifications shall be 
signed by an officer or other individual authorized to sign documents on behalf of 
that entity. Provide a notarized signature where indicated. 

2. Installer Certificates: Submit written statements on manufacturer's letterhead 
certifying that Installer complies with requirements in the Contract Documents and, 
where required, is authorized by manufacturer for this specific Project. 

1.8 CONTRACTOR'S REVIEW 

A. Action Submittals and Informational Submittals: Review each submittal and check for 
coordination with other Work of the Contract and for compliance with the Contract 
Documents. Note corrections and field dimensions. Mark with approval stamp before 
submitting to Architect. 

B. Contractor's Approval: Indicate Contractor's approval for each submittal with a uniform 
approval stamp. Include name of reviewer, date of Contractor's approval, and statement 
certifying that submittal has been reviewed, checked, and approved for compliance with 
the Contract Documents. 

1. Architect will not review submittals received from Contractor that do not have 
Contractor's review and approval. 



University of South Carolina 
PHRC- Renovation Project 2nd Floor Suite 
USC Project # FP00000192 
Columbia, South Carolina 29208 
 

U-17-039-1 
1x1 Design, Inc. 

Post Office Box 5875 
Columbia, South Carolina 29250 

 

SUBMITTAL PROCEDURES  013300 - 7 
 

1.9 ARCHITECT'S 

A. Action Submittals: Architect will review each submittal, indicate corrections or revisions 
required, and return it. 

1. PDF Submittals: Architect will indicate, via markup on each submittal, the appropriate 
action.  

2. Paper Submittals: Architect will stamp each submittal with an action stamp and will 
mark stamp appropriately to indicate action.  

B. Informational Submittals: Architect will review each submittal and will not return it, or will 
return it if it does not comply with requirements. Architect will forward each submittal to 
appropriate party. 

C. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be 
returned for resubmittal without review. 

D. Architect will return without review submittals received from sources other than Contractor. 

E. Submittals not required by the Contract Documents will be returned by Architect without 
action. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013300 
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SECTION 014000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and 
quality control. 

B. Testing and inspection services are required to verify compliance with requirements 
specified or indicated. These services do not relieve Contractor of responsibility for 
compliance with the Contract Document requirements. 

1. Specific quality-assurance and quality-control requirements for individual work results 
are specified in their respective Specification Sections. Requirements in individual 
Sections may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and quality-control procedures that facilitate compliance with the Contract 
Document requirements. 

3. Requirements for Contractor to provide quality-assurance and quality-control services 
required by Architect, Owner, or authorities having jurisdiction are not limited by 
provisions of this Section. 

1.3 DEFINITIONS 

A. Experienced: When used with an entity or individual, "experienced" unless otherwise 
further described means having successfully completed a minimum of five previous projects 
similar in nature, size, and extent to this Project; being familiar with special requirements 
indicated; and having complied with requirements of authorities having jurisdiction. 

B. Field Quality-Control Tests: Tests and inspections that are performed on-site for installation 
of the Work and for completed Work. 

C. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction 
operation, including installation, erection, application, assembly, and similar operations. 

1. Use of trade-specific terminology in referring to a trade or entity does not require 
that certain construction activities be performed by accredited or unionized 
individuals, or that requirements specified apply exclusively to specific trade(s). 
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D. Product Tests: Tests and inspections that are performed by a nationally recognized testing 
laboratory (NRTL) according to 29 CFR 1910.7, by a testing agency accredited according to 
NIST's National Voluntary Laboratory Accreditation Program (NVLAP), or by a testing agency 
qualified to conduct product testing and acceptable to authorities having jurisdiction, to 
establish product performance and compliance with specified requirements. 

E. Source Quality-Control Tests: Tests and inspections that are performed at the source; for 
example, plant, mill, factory, or shop. 

F. Quality-Assurance Services: Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that 
proposed construction will comply with requirements. 

G. Quality-Control Services: Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and 
completed construction comply with requirements. Contractor's quality-control services do 
not include contract administration activities performed by Architect. 

1.4 CONFLICTING REQUIREMENTS 

A. Conflicting Standards and Other Requirements: If compliance with two or more standards 
or requirements are specified and the standards or requirements establish different or 
conflicting requirements for minimum quantities or quality levels, comply with the most 
stringent requirement. Refer conflicting requirements that are different, but apparently 
equal, to Architect for direction before proceeding. 

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall 
be the minimum provided or performed. The actual installation may comply exactly with 
the minimum quantity or quality specified, or it may exceed the minimum within reasonable 
limits. To comply with these requirements, indicated numeric values are minimum or 
maximum, as appropriate, for the context of requirements. Refer uncertainties to Architect 
for a decision before proceeding. 

1.5 INFORMATIONAL SUBMITTALS 

A. Schedule of Tests and Inspections: Prepare in tabular form and include the following: 

1. Entity responsible for performing tests and inspections. 
2. Description of test and inspection. 

B. Reports: Prepare and submit certified written reports and documents as specified. 

C. Permits, Licenses, and Certificates: For Owner's record, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents established for 
compliance with standards and regulations bearing on performance of the Work. 
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1.6 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports: Prepare and submit certified written reports specified in other 
Sections. Include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, telephone number, and email address of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Complete test or inspection data. 
8. Test and inspection results and an interpretation of test results. 
9. Record of temperature and weather conditions at time of sample taking and testing 

and inspection. 
10. Comments or professional opinion on whether tested or inspected Work complies 

with the Contract Document requirements. 
11. Name and signature of laboratory inspector. 
12. Recommendations on retesting and reinspecting. 

B. Manufacturer's Technical Representative's Field Reports: Prepare written information 
documenting manufacturer's technical representative's tests and inspections specified in 
other Sections. Include the following: 

1. Name, address, telephone number, and email address of technical representative 
making report. 

2. Statement on condition of substrates and their acceptability for installation of 
product. 

3. Statement that products at Project site comply with requirements. 
4. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
5. Results of operational and other tests and a statement of whether observed 

performance complies with requirements. 
6. Statement whether conditions, products, and installation will affect warranty. 
7. Other required items indicated in individual Specification Sections. 

C. Factory-Authorized Service Representative's Reports: Prepare written information 
documenting manufacturer's factory-authorized service representative's tests and 
inspections specified in other Sections. Include the following: 

1. Name, address, telephone number, and email address of factory-authorized service 
representative making report. 

2. Statement that equipment complies with requirements. 
3. Results of operational and other tests and a statement of whether observed 

performance complies with requirements. 
4. Statement whether conditions, products, and installation will affect warranty. 
5. Other required items indicated in individual Specification Sections. 
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1.7 QUALITY ASSURANCE 

A. General: Qualifications paragraphs in this article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems 
similar to those indicated for this Project and with a record of successful in-service 
performance, as well as sufficient production capacity to produce required units. As 
applicable, procure products from manufacturers able to meet qualification requirements, 
warranty requirements, and technical or factory-authorized service representative 
requirements. 

C. Fabricator Qualifications: A firm experienced in producing products similar to those 
indicated for this Project and with a record of successful in-service performance, as well as 
sufficient production capacity to produce required units. 

D. Manufacturer's Technical Representative Qualifications: An authorized representative of 
manufacturer who is trained and approved by manufacturer to observe and inspect 
installation of manufacturer's products that are similar in material, design, and extent to 
those indicated for this Project. 

E. Factory-Authorized Service Representative Qualifications: An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated 
for this Project. 

1.8 QUALITY CONTROL 

A. Owner Responsibilities: Where quality-control services are indicated as Owner's 
responsibility, Owner will engage a qualified testing agency to perform these services. 

1. Costs for retesting and reinspecting construction that replaces or is necessitated by 
work that failed to comply with the Contract Documents will be charged to Contractor 
, and the Contract Sum will be adjusted by Change Order. 

B. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are 
Contractor's responsibility. Perform additional quality-control activities, whether specified 
or not, to verify and document that the Work complies with requirements. 

1. Unless otherwise indicated, provide quality-control services specified and those 
required by authorities having jurisdiction. Perform quality-control services required 
of Contractor by authorities having jurisdiction, whether specified or not. 

2. Testing and inspection requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

3. Submit additional copies of each written report directly to authorities having 
jurisdiction, when they so direct. 

C. Retesting/Reinspecting: Regardless of whether original tests or inspections were 
Contractor's responsibility, provide quality-control services, including retesting and 
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reinspection, for construction that replaced Work that failed to comply with the Contract 
Documents. 

D. Testing Agency Responsibilities: Cooperate with Architect and Contractor in performance of 
duties. Provide qualified personnel to perform required tests and inspections. 

1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in 
the Work during performance of its services. 

2. Conduct and interpret tests and inspections and state in each report whether tested 
and inspected work complies with or deviates from requirements. 

3. Submit a certified written report, in duplicate, of each test, inspection, and similar 
quality-control service through Contractor. 

4. Do not release, revoke, alter, or increase the Contract Document requirements or 
approve or accept any portion of the Work. 

5. Do not perform duties of Contractor. 

E. Coordination: Coordinate sequence of activities to accommodate required quality-assurance 
and quality-control services with a minimum of delay and to avoid necessity of removing 
and replacing construction to accommodate testing and inspection. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

F. Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar 
quality-control services required by the Contract Documents. Coordinate and submit 
concurrently with Contractor's Construction Schedule. Update as the Work progresses. 

1. Distribution: Distribute schedule to Owner, Architect, testing agencies, and each party 
involved in performance of portions of the Work where tests and inspections are 
required. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 REPAIR AND PROTECTION 

A. General: On completion of testing, inspection, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections or matching existing substrates and finishes. Restore patched 
areas and extend restoration into adjoining areas with durable seams that are as 
invisible as possible. Comply with the Contract Document requirements for cutting 
and patching in Section 017300 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 
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C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 014000 
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SECTION 014200 - REFERENCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. General: Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved": When used to convey Architect's action on Contractor's submittals, 
applications, and requests, "approved" is limited to Architect's duties and responsibilities as 
stated in the Conditions of the Contract. 

C. "Directed": A command or instruction by Architect. Other terms including "requested," 
"authorized," "selected," "required," and "permitted" have the same meaning as 
"directed." 

D. "Indicated": Requirements expressed by graphic representations or in written form on 
Drawings, in Specifications, and in other Contract Documents. Other terms including 
"shown," "noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having 
jurisdiction, and rules, conventions, and agreements within the construction industry that 
control performance of the Work. 

F. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly, 
installation, and similar operations. 

G. "Install": Unload, temporarily store, unpack, assemble, erect, place, anchor, apply, work to 
dimension, finish, cure, protect, clean, and similar operations at Project site. 

H. "Provide": Furnish and install, complete and ready for the intended use. 

I. "Project Site": Space available for performing construction activities. The extent of Project 
site is shown on Drawings and may or may not be identical with the description of the land 
on which Project is to be built. 

1.3 INDUSTRY STANDARDS 

A. Applicability of Standards: Unless the Contract Documents include more stringent 
requirements, applicable construction industry standards have the same force and effect as 
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if bound or copied directly into the Contract Documents to the extent referenced. Such 
standards are made a part of the Contract Documents by reference. 

B. Publication Dates: Comply with standards in effect as of date of the Contract Documents 
unless otherwise indicated. 

1.4 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations: Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the entities in the 
following list. The information in this list is subject to change and is believed to be accurate 
as of the date of the Contract Documents. 

1. AABC - Associated Air Balance Council; www.aabc.com. 
2. AAMA - American Architectural Manufacturers Association; www.aamanet.org. 
3. AAPFCO - Association of American Plant Food Control Officials; www.aapfco.org. 
4. AASHTO - American Association of State Highway and Transportation Officials; 

www.transportation.org. 
5. AATCC - American Association of Textile Chemists and Colorists; www.aatcc.org. 
6. ABMA - American Bearing Manufacturers Association; www.americanbearings.org. 
7. ABMA - American Boiler Manufacturers Association; www.abma.com. 
8. ACI - American Concrete Institute; (Formerly: ACI International); www.concrete.org. 
9. ACPA - American Concrete Pipe Association; www.concrete-pipe.org. 
10. AEIC - Association of Edison Illuminating Companies, Inc. (The); www.aeic.org. 
11. AF&PA - American Forest & Paper Association; www.afandpa.org. 
12. AGA - American Gas Association; www.aga.org. 
13. AHAM - Association of Home Appliance Manufacturers; www.aham.org. 
14. AHRI - Air-Conditioning, Heating, and Refrigeration Institute (The); www.ahrinet.org. 
15. AI - Asphalt Institute; www.asphaltinstitute.org. 
16. AIA - American Institute of Architects (The); www.aia.org. 
17. AISC - American Institute of Steel Construction; www.aisc.org. 
18. AISI - American Iron and Steel Institute; www.steel.org. 
19. AITC - American Institute of Timber Construction; www.aitc-glulam.org. 
20. AMCA - Air Movement and Control Association International, Inc.; www.amca.org. 
21. ANSI - American National Standards Institute; www.ansi.org. 
22. AOSA - Association of Official Seed Analysts, Inc.; www.aosaseed.com. 
23. APA - APA - The Engineered Wood Association; www.apawood.org. 
24. APA - Architectural Precast Association; www.archprecast.org. 
25. API - American Petroleum Institute; www.api.org. 
26. ARI - Air-Conditioning & Refrigeration Institute; (See AHRI). 
27. ARI - American Refrigeration Institute; (See AHRI). 
28. ARMA - Asphalt Roofing Manufacturers Association; www.asphaltroofing.org. 
29. ASCE - American Society of Civil Engineers; www.asce.org. 
30. ASCE/SEI - American Society of Civil Engineers/Structural Engineering Institute; (See 

ASCE). 
31. ASHRAE - American Society of Heating, Refrigerating and Air-Conditioning Engineers; 

www.ashrae.org. 
32. ASME - ASME International; (American Society of Mechanical Engineers); 

www.asme.org. 
33. ASSE - American Society of Safety Engineers (The); www.asse.org. 
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34. ASSE - American Society of Sanitary Engineering; www.asse-plumbing.org. 
35. ASTM - ASTM International; www.astm.org. 
36. ATIS - Alliance for Telecommunications Industry Solutions; www.atis.org. 
37. AWEA - American Wind Energy Association; www.awea.org. 
38. AWI - Architectural Woodwork Institute; www.awinet.org. 
39. AWMAC - Architectural Woodwork Manufacturers Association of Canada; 

www.awmac.com. 
40. AWPA - American Wood Protection Association; www.awpa.com. 
41. AWS - American Welding Society; www.aws.org. 
42. AWWA - American Water Works Association; www.awwa.org. 
43. BHMA - Builders Hardware Manufacturers Association; www.buildershardware.com. 
44. BIA - Brick Industry Association (The); www.gobrick.com. 
45. BICSI - BICSI, Inc.; www.bicsi.org. 
46. BIFMA - BIFMA International; (Business and Institutional Furniture Manufacturer's 

Association); www.bifma.org. 
47. BISSC - Baking Industry Sanitation Standards Committee; www.bissc.org. 
48. BWF - Badminton World Federation; (Formerly: International Badminton Federation); 

www.bissc.org. 
49. CDA - Copper Development Association; www.copper.org. 
50. CE - Conformite Europeenne; http://ec.europa.eu/growth/single-market/ce-marking/. 
51. CEA - Canadian Electricity Association; www.electricity.ca. 
52. CEA - Consumer Electronics Association; www.ce.org. 
53. CFFA - Chemical Fabrics and Film Association, Inc.; www.chemicalfabricsandfilm.com. 
54. CFSEI - Cold-Formed Steel Engineers Institute; www.cfsei.org. 
55. CGA - Compressed Gas Association; www.cganet.com. 
56. CIMA - Cellulose Insulation Manufacturers Association; www.cellulose.org. 
57. CISCA - Ceilings & Interior Systems Construction Association; www.cisca.org. 
58. CISPI - Cast Iron Soil Pipe Institute; www.cispi.org. 
59. CLFMI - Chain Link Fence Manufacturers Institute; www.chainlinkinfo.org. 
60. CPA - Composite Panel Association; www.pbmdf.com. 
61. CRI - Carpet and Rug Institute (The); www.carpet-rug.org. 
62. CRRC - Cool Roof Rating Council; www.coolroofs.org. 
63. CRSI - Concrete Reinforcing Steel Institute; www.crsi.org. 
64. CSA - CSA Group; www.csagroup.com. 
65. CSA - CSA International; www.csa-international.org. 
66. CSI - Construction Specifications Institute (The); www.csinet.org. 
67. CSSB - Cedar Shake & Shingle Bureau; www.cedarbureau.org. 
68. CTI - Cooling Technology Institute; (Formerly: Cooling Tower Institute); www.cti.org. 
69. CWC - Composite Wood Council; (See CPA). 
70. DASMA - Door and Access Systems Manufacturers Association; www.dasma.com. 
71. DHI - Door and Hardware Institute; www.dhi.org. 
72. ECA - Electronic Components Association; (See ECIA). 
73. ECAMA - Electronic Components Assemblies & Materials Association; (See ECIA). 
74. ECIA - Electronic Components Industry Association; www.eciaonline.org. 
75. EIA - Electronic Industries Alliance; (See TIA). 
76. EIMA - EIFS Industry Members Association; www.eima.com. 
77. EJMA - Expansion Joint Manufacturers Association, Inc.; www.ejma.org. 
78. ESD - ESD Association; (Electrostatic Discharge Association); www.esda.org. 
79. ESTA - Entertainment Services and Technology Association; (See PLASA). 
80. ETL - Intertek (See Intertek); www.intertek.com. 
81. EVO - Efficiency Valuation Organization; www.evo-world.org. 
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82. FCI - Fluid Controls Institute; www.fluidcontrolsinstitute.org. 
83. FIBA - Federation Internationale de Basketball; (The International Basketball 

Federation); www.fiba.com. 
84. FIVB - Federation Internationale de Volleyball; (The International Volleyball 

Federation); www.fivb.org. 
85. FM Approvals - FM Approvals LLC; www.fmglobal.com. 
86. FM Global - FM Global; (Formerly: FMG - FM Global); www.fmglobal.com. 
87. FRSA - Florida Roofing, Sheet Metal & Air Conditioning Contractors Association, Inc.; 

www.floridaroof.com. 
88. FSA - Fluid Sealing Association; www.fluidsealing.com. 
89. FSC - Forest Stewardship Council U.S.; www.fscus.org. 
90. GA - Gypsum Association; www.gypsum.org. 
91. GANA - Glass Association of North America; www.glasswebsite.com. 
92. GS - Green Seal; www.greenseal.org. 
93. HI - Hydraulic Institute; www.pumps.org. 
94. HI/GAMA - Hydronics Institute/Gas Appliance Manufacturers Association; (See AHRI). 
95. HMMA - Hollow Metal Manufacturers Association; (See NAAMM). 
96. HPVA - Hardwood Plywood & Veneer Association; www.hpva.org. 
97. HPW - H. P. White Laboratory, Inc.; www.hpwhite.com. 
98. IAPSC - International Association of Professional Security Consultants; www.iapsc.org. 
99. IAS - International Accreditation Service; www.iasonline.org. 
100. ICBO - International Conference of Building Officials; (See ICC). 
101. ICC - International Code Council; www.iccsafe.org. 
102. ICEA - Insulated Cable Engineers Association, Inc.; www.icea.net. 
103. ICPA - International Cast Polymer Alliance; www.icpa-hq.org. 
104. ICRI - International Concrete Repair Institute, Inc.; www.icri.org. 
105. IEC - International Electrotechnical Commission; www.iec.ch. 
106. IEEE - Institute of Electrical and Electronics Engineers, Inc. (The); www.ieee.org. 
107. IES - Illuminating Engineering Society; (Formerly: Illuminating Engineering Society of 

North America); www.ies.org. 
108. IESNA - Illuminating Engineering Society of North America; (See IES). 
109. IEST - Institute of Environmental Sciences and Technology; www.iest.org. 
110. IGMA - Insulating Glass Manufacturers Alliance; www.igmaonline.org. 
111. IGSHPA - International Ground Source Heat Pump Association; 

www.igshpa.okstate.edu. 
112. ILI - Indiana Limestone Institute of America, Inc.; www.iliai.com. 
113. Intertek - Intertek Group; (Formerly: ETL SEMCO; Intertek Testing Service NA); 

www.intertek.com. 
114. ISA - International Society of Automation (The); (Formerly: Instrumentation, Systems, 

and Automation Society); www.isa.org. 
115. ISAS - Instrumentation, Systems, and Automation Society (The); (See ISA). 
116. ISFA - International Surface Fabricators Association; (Formerly: International Solid 

Surface Fabricators Association); www.isfanow.org. 
117. ISO - International Organization for Standardization; www.iso.org. 
118. ISSFA - International Solid Surface Fabricators Association; (See ISFA). 
119. ITU - International Telecommunication Union; www.itu.int/home. 
120. KCMA - Kitchen Cabinet Manufacturers Association; www.kcma.org. 
121. LMA - Laminating Materials Association; (See CPA). 
122. LPI - Lightning Protection Institute; www.lightning.org. 
123. MBMA - Metal Building Manufacturers Association; www.mbma.com. 
124. MCA - Metal Construction Association; www.metalconstruction.org. 
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125. MFMA - Maple Flooring Manufacturers Association, Inc.; www.maplefloor.org. 
126. MFMA - Metal Framing Manufacturers Association, Inc.; www.metalframingmfg.org. 
127. MHIA - Material Handling Industry of America; www.mhia.org. 
128. MIA - Marble Institute of America; www.marble-institute.com. 
129. MMPA - Moulding & Millwork Producers Association; www.wmmpa.com. 
130. MPI - Master Painters Institute; www.paintinfo.com. 
131. MSS - Manufacturers Standardization Society of The Valve and Fittings Industry Inc.; 

www.mss-hq.org. 
132. NAAMM - National Association of Architectural Metal Manufacturers; 

www.naamm.org. 
133. NACE - NACE International; (National Association of Corrosion Engineers 

International); www.nace.org. 
134. NADCA - National Air Duct Cleaners Association; www.nadca.com. 
135. NAIMA - North American Insulation Manufacturers Association; www.naima.org. 
136. NBGQA - National Building Granite Quarries Association, Inc.; www.nbgqa.com. 
137. NBI - New Buildings Institute; www.newbuildings.org. 
138. NCAA - National Collegiate Athletic Association (The); www.ncaa.org. 
139. NCMA - National Concrete Masonry Association; www.ncma.org. 
140. NEBB - National Environmental Balancing Bureau; www.nebb.org. 
141. NECA - National Electrical Contractors Association; www.necanet.org. 
142. NeLMA - Northeastern Lumber Manufacturers Association; www.nelma.org. 
143. NEMA - National Electrical Manufacturers Association; www.nema.org. 
144. NETA - InterNational Electrical Testing Association; www.netaworld.org. 
145. NFHS - National Federation of State High School Associations; www.nfhs.org. 
146. NFPA - National Fire Protection Association; www.nfpa.org. 
147. NFPA - NFPA International; (See NFPA). 
148. NFRC - National Fenestration Rating Council; www.nfrc.org. 
149. NHLA - National Hardwood Lumber Association; www.nhla.com. 
150. NLGA - National Lumber Grades Authority; www.nlga.org. 
151. NOFMA - National Oak Flooring Manufacturers Association; (See NWFA). 
152. NOMMA - National Ornamental & Miscellaneous Metals Association; 

www.nomma.org. 
153. NRCA - National Roofing Contractors Association; www.nrca.net. 
154. NRMCA - National Ready Mixed Concrete Association; www.nrmca.org. 
155. NSF - NSF International; www.nsf.org. 
156. NSPE - National Society of Professional Engineers; www.nspe.org. 
157. NSSGA - National Stone, Sand & Gravel Association; www.nssga.org. 
158. NTMA - National Terrazzo & Mosaic Association, Inc. (The); www.ntma.com. 
159. NWFA - National Wood Flooring Association; www.nwfa.org. 
160. PCI - Precast/Prestressed Concrete Institute; www.pci.org. 
161. PDI - Plumbing & Drainage Institute; www.pdionline.org. 
162. PLASA - PLASA; (Formerly: ESTA - Entertainment Services and Technology Association); 

www.plasa.org. 
163. RCSC - Research Council on Structural Connections; www.boltcouncil.org. 
164. RFCI - Resilient Floor Covering Institute; www.rfci.com. 
165. RIS - Redwood Inspection Service; www.redwoodinspection.com. 
166. SAE - SAE International; www.sae.org. 
167. SCTE - Society of Cable Telecommunications Engineers; www.scte.org. 
168. SDI - Steel Deck Institute; www.sdi.org. 
169. SDI - Steel Door Institute; www.steeldoor.org. 
170. SEFA - Scientific Equipment and Furniture Association (The); www.sefalabs.com. 
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171. SEI/ASCE - Structural Engineering Institute/American Society of Civil Engineers; (See 
ASCE). 

172. SIA - Security Industry Association; www.siaonline.org. 
173. SJI - Steel Joist Institute; www.steeljoist.org. 
174. SMA - Screen Manufacturers Association; www.smainfo.org. 
175. SMACNA - Sheet Metal and Air Conditioning Contractors' National Association; 

www.smacna.org. 
176. SMPTE - Society of Motion Picture and Television Engineers; www.smpte.org. 
177. SPFA - Spray Polyurethane Foam Alliance; www.sprayfoam.org. 
178. SPIB - Southern Pine Inspection Bureau; www.spib.org. 
179. SPRI - Single Ply Roofing Industry; www.spri.org. 
180. SRCC - Solar Rating & Certification Corporation; www.solar-rating.org. 
181. SSINA - Specialty Steel Industry of North America; www.ssina.com. 
182. SSPC - SSPC: The Society for Protective Coatings; www.sspc.org. 
183. STI - Steel Tank Institute; www.steeltank.com. 
184. SWI - Steel Window Institute; www.steelwindows.com. 
185. SWPA - Submersible Wastewater Pump Association; www.swpa.org. 
186. TCA - Tilt-Up Concrete Association; www.tilt-up.org. 
187. TCNA - Tile Council of North America, Inc.; www.tileusa.com. 
188. TEMA - Tubular Exchanger Manufacturers Association, Inc.; www.tema.org. 
189. TIA - Telecommunications Industry Association (The); (Formerly: TIA/EIA - 

Telecommunications Industry Association/Electronic Industries Alliance); 
www.tiaonline.org. 

190. TIA/EIA - Telecommunications Industry Association/Electronic Industries Alliance; (See 
TIA). 

191. TMS - The Masonry Society; www.masonrysociety.org. 
192. TPI - Truss Plate Institute; www.tpinst.org. 
193. TPI - Turfgrass Producers International; www.turfgrasssod.org. 
194. TRI - Tile Roofing Institute; www.tileroofing.org. 
195. UL - Underwriters Laboratories Inc.; www.ul.com. 
196. UNI - Uni-Bell PVC Pipe Association; www.uni-bell.org. 
197. USAV - USA Volleyball; www.usavolleyball.org. 
198. USGBC - U.S. Green Building Council; www.usgbc.org. 
199. USITT - United States Institute for Theatre Technology, Inc.; www.usitt.org. 
200. WA - Wallcoverings Association; www.wallcoverings.org. 
201. WASTEC - Waste Equipment Technology Association; www.wastec.org. 
202. WCLIB - West Coast Lumber Inspection Bureau; www.wclib.org. 
203. WCMA - Window Covering Manufacturers Association; www.wcmanet.org. 
204. WDMA - Window & Door Manufacturers Association; www.wdma.com. 
205. WI - Woodwork Institute; www.wicnet.org. 
206. WSRCA - Western States Roofing Contractors Association; www.wsrca.com. 
207. WWPA - Western Wood Products Association; www.wwpa.org. 

B. Code Agencies: Where abbreviations and acronyms are used in Specifications or other 
Contract Documents, they shall mean the recognized name of the entities in the following 
list. This information is believed to be accurate as of the date of the Contract Documents. 

1. DIN - Deutsches Institut fur Normung e.V.; www.din.de. 
2. IAPMO - International Association of Plumbing and Mechanical Officials; 

www.iapmo.org. 
3. ICC - International Code Council; www.iccsafe.org. 
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4. ICC-ES - ICC Evaluation Service, LLC; www.icc-es.org. 

C. Federal Government Agencies: Where abbreviations and acronyms are used in Specifications 
or other Contract Documents, they shall mean the recognized name of the entities in the 
following list. Information is subject to change and is up to date as of the date of the 
Contract Documents. 

1. COE - Army Corps of Engineers; www.usace.army.mil. 
2. CPSC - Consumer Product Safety Commission; www.cpsc.gov. 
3. DOC - Department of Commerce; National Institute of Standards and Technology; 

www.nist.gov. 
4. DOD - Department of Defense; www.quicksearch.dla.mil. 
5. DOE - Department of Energy; www.energy.gov. 
6. EPA - Environmental Protection Agency; www.epa.gov. 
7. FAA - Federal Aviation Administration; www.faa.gov. 
8. FG - Federal Government Publications; www.gpo.gov/fdsys. 
9. GSA - General Services Administration; www.gsa.gov. 
10. HUD - Department of Housing and Urban Development; www.hud.gov. 
11. LBL - Lawrence Berkeley National Laboratory; Environmental Energy Technologies 

Division; www.eetd.lbl.gov. 
12. OSHA - Occupational Safety & Health Administration; www.osha.gov. 
13. SD - Department of State; www.state.gov. 
14. TRB - Transportation Research Board; National Cooperative Highway Research 

Program; The National Academies; www.trb.org. 
15. USDA - Department of Agriculture; Agriculture Research Service; U.S. Salinity 

Laboratory; www.ars.usda.gov. 
16. USDA - Department of Agriculture; Rural Utilities Service; www.usda.gov. 
17. USDOJ - Department of Justice; Office of Justice Programs; National Institute of 

Justice; www.ojp.usdoj.gov. 
18. USP - U.S. Pharmacopeial Convention; www.usp.org. 
19. USPS - United States Postal Service; www.usps.com. 

D. Standards and Regulations: Where abbreviations and acronyms are used in Specifications or 
other Contract Documents, they shall mean the recognized name of the standards and 
regulations in the following list. This information is subject to change and is believed to be 
accurate as of the date of the Contract Documents. 

1. CFR - Code of Federal Regulations; Available from Government Printing Office; 
www.gpo.gov/fdsys. 

2. DOD - Department of Defense; Military Specifications and Standards; Available from 
DLA Document Services; www.quicksearch.dla.mil. 

3. DSCC - Defense Supply Center Columbus; (See FS). 
4. FED-STD - Federal Standard; (See FS). 
5. FS - Federal Specification; Available from DLA Document Services; 

www.quicksearch.dla.mil. 
a. Available from Defense Standardization Program; www.dsp.dla.mil. 
b. Available from General Services Administration; www.gsa.gov. 
c. Available from National Institute of Building Sciences/Whole Building Design 

Guide; www.wbdg.org. 
6. MILSPEC - Military Specification and Standards; (See DOD). 
7. USAB - United States Access Board; www.access-board.gov. 



University of South Carolina 
PHRC- Renovation Project 2nd Floor Suite 
USC Project # FP00000192 
Columbia, South Carolina 29208 
 

U-17-039-1 
1x1 Design, Inc. 

Post Office Box 5875 
Columbia, South Carolina 29250 

 

REFERENCES  014200 - 8 
 

8. USATBCB - U.S. Architectural & Transportation Barriers Compliance Board; (See USAB). 

E. State Government Agencies: Where abbreviations and acronyms are used in Specifications 
or other Contract Documents, they shall mean the recognized name of the entities in the 
following list. This information is subject to change and is believed to be accurate as of the 
date of the Contract Documents. 

1. CBHF; State of California; Department of Consumer Affairs; Bureau of Electronic and 
Appliance Repair, Home Furnishings and Thermal Insulation; www.bearhfti.ca.gov. 

2. CCR; California Code of Regulations; Office of Administrative Law; California Title 24 
Energy Code; www.calregs.com. 

3. CDHS; California Department of Health Services; (See CDPH). 
4. CDPH; California Department of Public Health; Indoor Air Quality Program; www.cal-

iaq.org. 
5. CPUC; California Public Utilities Commission; www.cpuc.ca.gov. 
6. SCAQMD; South Coast Air Quality Management District; www.aqmd.gov. 
7. TFS; Texas A&M Forest Service; Sustainable Forestry and Economic Development; 

www.txforestservice.tamu.edu. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 014200 
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, and security and 
protection facilities. 

B. Related Requirements: 

1. Section 011000 "Summary" for work restrictions and limitations on utility 
interruptions. 

1.3 QUALITY ASSURANCE 

A. Accessible Temporary Egress: Comply with applicable provisions in the United States Access 
Board's ADA-ABA Accessibility Guidelines and ICC/ANSI A117.1. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Dust-Control Adhesive-Surface Walk-Off Mats: Provide mats, minimum 36 by 60 inches . 

2.2 EQUIPMENT 

A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by 
locations and classes of fire exposures. 

B. HVAC Equipment: Unless Owner authorizes use of permanent HVAC system, provide vented, 
self-contained, liquid-propane-gas or fuel-oil heaters with individual space thermostatic 
control. 

1. Permanent HVAC System: If Owner authorizes use of permanent HVAC system for 
temporary use during construction, provide filter with MERV of 8 at each return-air 
grille in system and remove at end of construction.  
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PART 3 - EXECUTION 

3.1 TEMPORARY FACILITIES, GENERAL 

A. Conservation: Coordinate construction and use of temporary facilities with consideration 
given to conservation of energy, water, and materials. Coordinate use of temporary utilities 
to minimize waste. 

1. Salvage materials and equipment involved in performance of, but not actually 
incorporated into, the Work. See other Sections for disposition of salvaged materials 
that are designated as Owner's property. 

3.2 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference 
with performance of the Work. Relocate and modify facilities as required by progress of the 
Work. 

1. Locate facilities to limit site disturbance as specified in Section 011000 "Summary." 

B. Provide each facility ready for use when needed to avoid delay. Do not remove until facilities 
are no longer needed or are replaced by authorized use of completed permanent facilities. 

3.3 TEMPORARY UTILITY INSTALLATION 

A. General: Install temporary service or connect to existing service. 

1. Arrange with utility company, Owner, and existing users for time when service can be 
interrupted, if necessary, to make connections for temporary services. 

B. Water Service: Connect to Owner's existing water service facilities. Clean and maintain water 
service facilities in a condition acceptable to Owner. At Substantial Completion, restore 
these facilities to condition existing before initial use. 

C. Sanitary Facilities: Provide temporary toilets, wash facilities, safety shower and eyewash 
facilities, and drinking water for use of construction personnel. Comply with requirements 
of authorities having jurisdiction for type, number, location, operation, and maintenance of 
fixtures and facilities. 

1. Use of Permanent Toilets: Use of Owner's existing or new toilet facilities is not 
permitted . 

D. Isolation of Work Areas in Occupied Facilities: Prevent dust, fumes, and odors from entering 
occupied areas. 

1. Prior to commencing work, isolate the HVAC system in area where work is to be 
performed. 
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a. Disconnect supply and return ductwork in work area from HVAC systems 
servicing occupied areas. 

b. Maintain negative air pressure within work area, using HEPA-equipped air-
filtration units, starting with commencement of temporary partition 
construction, and continuing until removal of temporary partitions is complete. 

2. Maintain dust partitions during the Work. Use vacuum collection attachments on 
dust-producing equipment. Isolate limited work within occupied areas using portable 
dust-containment devices. 

3. Perform daily construction cleanup and final cleanup using approved, HEPA-filter-
equipped vacuum equipment. 

E. Electric Power Service: Connect to Owner's existing electric power service. Maintain 
equipment in a condition acceptable to Owner. 

F. Lighting: Provide temporary lighting with local switching that provides adequate 
illumination for construction operations, observations, inspections, and traffic conditions. 

1. Install and operate temporary lighting that fulfills security and protection 
requirements without operating entire system. 

3.4 SUPPORT FACILITIES INSTALLATION 

A. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle 
waste from construction operations. Comply with requirements of authorities having 
jurisdiction. Comply with progress cleaning requirements in Section 017300 "Execution." 

B. Temporary Elevator Use: Use of elevators is not permitted. 

3.5 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities, 
and other improvements at Project site and on adjacent properties, except those indicated 
to be removed or altered. Repair damage to existing facilities. 

1. Where access to adjacent properties is required in order to affect protection of 
existing facilities, obtain written permission from adjacent property owner to access 
property for that purpose. 

B. Temporary Partitions: Provide floor-to-ceiling dustproof partitions to limit dust and dirt 
migration and to separate areas occupied by Owner  from fumes and noise. 

1. Construct dustproof partitions with two layers of 6-mil polyethylene sheet on each 
side. Cover floor with two layers of 6-mil polyethylene sheet, extending sheets 18 
inches up the sidewalls. Overlap and tape full length of joints. Cover floor with fire-
retardant-treated plywood. 

2. Protect air-handling equipment. 
3. Provide walk-off mats at each entrance through temporary partition. 
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3.6 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and 
abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance: Maintain facilities in good operating condition until removal. 

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 
ventilation, and similar facilities on a 24-hour basis where required to achieve 
indicated results and to avoid possibility of damage. 

C. Termination and Removal: Remove each temporary facility when need for its service has 
ended, when it has been replaced by authorized use of a permanent facility, or no later than 
Substantial Completion. Complete or, if necessary, restore permanent construction that may 
have been delayed because of interference with temporary facility. Repair damaged Work, 
clean exposed surfaces, and replace construction that cannot be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are property of Contractor. 
Owner reserves right to take possession of Project identification signs. 

2. At Substantial Completion, repair, renovate, and clean permanent facilities used 
during construction period. Comply with final cleaning requirements specified in 
Section 017700 "Closeout Procedures." 

END OF SECTION 015000 
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for 
use in Project; product delivery, storage, and handling; manufacturers' standard warranties 
on products; special warranties; and comparable products. 

B. Related Requirements: 

1. Section 012100 "Allowances" for products selected under an allowance. 
2. Section 012300 "Alternates" for products selected under an alternate. 
3. Section 012500 "Substitution Procedures" for requests for substitutions. 
4. Section 014200 "References" for applicable industry standards for products specified. 

1.3 DEFINITIONS 

A. Products: Items obtained for incorporating into the Work, whether purchased for Project or 
taken from previously purchased stock. The term "product" includes the terms "material," 
"equipment," "system," and terms of similar intent. 

1. Named Products: Items identified by manufacturer's product name, including make 
or model number or other designation shown or listed in manufacturer's published 
product literature that is current as of date of the Contract Documents. 

2. New Products: Items that have not previously been incorporated into another project 
or facility. Products salvaged or recycled from other projects are not considered new 
products. 

3. Comparable Product: Product that is demonstrated and approved by Architect 
through submittal process to have the indicated qualities related to type, function, 
dimension, in-service performance, physical properties, appearance, and other 
characteristics that equal or exceed those of specified product. 

B. Basis-of-Design Product Specification: A specification in which a single manufacturer's 
product is named and accompanied by the words "basis-of-design product," including make 
or model number or other designation. In addition to the basis-of-design product 
description, product attributes and characteristics may be listed to establish the significant 
qualities related to type, function, in-service performance and physical properties, weight, 
dimension, durability, visual characteristics, and other special features and requirements for 
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purposes of evaluating comparable products of additional manufacturers named in the 
specification. 

C. Subject to Compliance with Requirements: Where the phrase "Subject to compliance with 
requirements" introduces a product selection procedure in an individual Specification 
Section, provide products qualified under the specified product procedure. In the event that 
a named product or product by a named manufacturer does not meet the other 
requirements of the specifications, select another named product or product from another 
named manufacturer that does meet the requirements of the specifications. Submit a 
comparable product request, if applicable. 

1.4 ACTION SUBMITTALS 

A. Comparable Product Request Submittal: Submit request for consideration of each 
comparable product. Identify basis-of-design product or fabrication or installation method 
to be replaced. Include Specification Section number and title and Drawing numbers and 
titles. 

1. Include data to indicate compliance with the requirements specified in "Comparable 
Products" Article. 

2. Architect's Action: If necessary, Architect will request additional information or 
documentation for evaluation within seven days of receipt of a comparable product 
request. Architect will notify Contractor of approval or rejection of proposed 
comparable product request within 15 days of receipt of request, or seven days of 
receipt of additional information or documentation, whichever is later. 
a. Form of Architect's Approval of Submittal: As specified in Section 013300 

"Submittal Procedures." 
b. Use product specified if Architect does not issue a decision on use of a 

comparable product request within time allocated. 

B. Basis-of-Design Product Specification Submittal: Comply with requirements in 
Section 013300 "Submittal Procedures." Show compliance with requirements. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Options: If Contractor is given option of selecting between two or more 
products for use on Project, select product compatible with products previously selected, 
even if previously selected products were also options. 

B. Identification of Products: Except for required labels and operating data, do not attach or 
imprint manufacturer or product names or trademarks on exposed surfaces of products or 
equipment that will be exposed to view in occupied spaces or on the exterior. 

1. Labels: Locate required product labels and stamps on a concealed surface, or, where 
required for observation following installation, on a visually accessible surface that is 
not conspicuous. 

2. Equipment Nameplates: Provide a permanent nameplate on each item of service-
connected or power-operated equipment. Locate on a visually accessible but 
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inconspicuous surface. Include information essential for operation, including the 
following: 
a. Name of product and manufacturer. 
b. Model and serial number. 
c. Capacity. 
d. Speed. 
e. Ratings. 

3. See individual identification sections in Divisions 21, 22, 23, and 26 for additional 
identification requirements. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism. Comply with manufacturer's written 
instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items 
that are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, 
and other losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 
sealed container or other packaging system, complete with labels and instructions for 
handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract Documents 
and to determine that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of 
units. 

2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a 

weathertight enclosure above ground, with ventilation adequate to prevent 
condensation. 

4. Protect foam plastic from exposure to sunlight, except to extent necessary for period 
of installation and concealment. 

5. Comply with product manufacturer's written instructions for temperature, humidity, 
ventilation, and weather-protection requirements for storage. 

6. Protect stored products from damage and liquids from freezing. 
7. Provide a secure location and enclosure at Project site for storage of materials and 

equipment by Owner's construction forces. Coordinate location with Owner. 

1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations 
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on product warranties do not relieve Contractor of obligations under requirements of the 
Contract Documents. 

1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer for 
a particular product and specifically endorsed by manufacturer to Owner. 

2. Special Warranty: Written warranty required by the Contract Documents to provide 
specific rights for Owner. 

B. Special Warranties: Prepare a written document that contains appropriate terms and 
identification, ready for execution. 

1. Manufacturer's Standard Form: Modified to include Project-specific information and 
properly executed. 

2. See other Sections for specific content requirements and particular requirements for 
submitting special warranties. 

C. Submittal Time: Comply with requirements in Section 017700 "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements: Provide products that comply with the Contract Documents, 
are undamaged and, unless otherwise indicated, are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products: If available, and unless custom products or nonstandard options 
are specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties meeting 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 
selection. 

5. Descriptive, performance, and reference standard requirements in the Specifications 
establish salient characteristics of products. 

6. Or Equal: For products specified by name and accompanied by the term "or equal," 
or "or approved equal," or "or approved," comply with requirements in "Comparable 
Products" Article to obtain approval for use of an unnamed product. 
a. Submit additional documentation required by Architect in order to establish 

equivalency of proposed products. Evaluation of "or equal" product status is by 
the Architect, whose determination is final. 

B. Product Selection Procedures: 

1. Limited List of Products: Where Specifications include a list of names of both 
manufacturers and products, provide one of the products listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience will 
be considered. 
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a. Limited list of products may be indicated by the phrase: "Subject to compliance 
with requirements, provide one of the following: …" 

2. Non-Limited List of Products: Where Specifications include a list of names of both 
available manufacturers and products, provide one of the products listed, or an 
unnamed product, which complies with requirements. 
a. Non-limited list of products is indicated by the phrase: "Subject to compliance 

with requirements, available products that may be incorporated in the Work 
include, but are not limited to, the following: …" 

3. Limited List of Manufacturers: Where Specifications include a list of manufacturers' 
names, provide a product by one of the manufacturers listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience will 
be considered. 
a. Limited list of manufacturers is indicated by the phrase: "Subject to compliance 

with requirements, provide products by one of the following: …" 
4. Non-Limited List of Manufacturers: Where Specifications include a list of available 

manufacturers, provide a product by one of the manufacturers listed, or a product by 
an unnamed manufacturer, which complies with requirements. 
a. Non-limited list of manufacturers is indicated by the phrase: "Subject to 

compliance with requirements, available manufacturers whose products may be 
incorporated in the Work include, but are not limited to, the following: …" 

5. Basis-of-Design Product: Where Specifications name a product, or refer to a product 
indicated on Drawings, and include a list of manufacturers, provide the specified or 
indicated product or a comparable product by one of the other named manufacturers. 
Drawings and Specifications indicate sizes, profiles, dimensions, and other 
characteristics that are based on the product named. Comply with requirements in 
"Comparable Products" Article for consideration of an unnamed product by one of 
the other named manufacturers. 
a. For approval of products by unnamed manufacturers, comply with 

requirements in Section 012500 "Substitution Procedures" for substitutions for 
convenience. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration of Comparable Products: Architect will consider Contractor's 
request for comparable product when the following conditions are satisfied. If the following 
conditions are not satisfied, Architect may return requests without action, except to record 
noncompliance with these requirements: 

1. Evidence that proposed product does not require revisions to the Contract 
Documents, is consistent with the Contract Documents, will produce the indicated 
results, and is compatible with other portions of the Work. Detailed comparison of 
significant qualities of proposed product with those named in the Specifications. 
Significant product qualities include attributes such as type, function, in-service 
performance and physical properties, weight, dimension, durability, visual 
characteristics, and other specific features and requirements. 

2. Evidence that proposed product provides specified warranty. 
3. List of similar installations for completed projects with project names and addresses 

and names and addresses of architects and owners, if requested. 
4. Samples, if requested. 
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B. Submittal Requirements: Approval by the Architect of Contractor's request for use of 
comparable product is not intended to satisfy other submittal requirements. Comply with 
specified submittal requirements. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000 



University of South Carolina 
PHRC- Renovation Project 2nd Floor Suite 
USC Project # FP00000192 
Columbia, South Carolina 29208 
 

U-17-039-1 
1x1 Design, Inc. 

Post Office Box 5875 
Columbia, South Carolina 29250 

 

EXECUTION  017300 - 1 
 

SECTION 017300 - EXECUTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes general administrative and procedural requirements governing execution 
of the Work including, but not limited to, the following: 

1. Installation of the Work. 
2. Cutting and patching. 
3. Coordination of Owner-installed products. 
4. Progress cleaning. 
5. Protection of installed construction. 

B. Related Requirements: 

1. Section 011000 "Summary" for limits on use of Project site. 
2. Section 013300 "Submittal Procedures" for submitting surveys. 
3. Section 024119 "Selective Demolition" for demolition and removal of selected 

portions of the building. 

1.3 DEFINITIONS 

A. Cutting: Removal of in-place construction necessary to permit installation or performance 
of subsequent work. 

B. Patching: Fitting and repair work required to restore construction to original conditions 
after installation of subsequent work. 

1.4 QUALITY ASSURANCE 

A. Cutting and Patching: Comply with requirements for and limitations on cutting and 
patching of construction elements. 

1. Operational Elements: Do not cut and patch operating elements and related 
components in a manner that results in reducing their capacity to perform as intended 
or that results in increased maintenance or decreased operational life or safety. 
Operational elements include the following: 
a. Primary operational systems and equipment. 
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b. Fire-suppression systems. 
c. Mechanical systems piping and ducts. 
d. Control systems. 
e. Fire-detection and -alarm systems. 
f. Electrical wiring systems. 

2. Other Construction Elements: Do not cut and patch other construction elements or 
components in a manner that could change their load-carrying capacity, that results 
in reducing their capacity to perform as intended, or that results in increased 
maintenance or decreased operational life or safety. 

3. Visual Elements: Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching. Do not cut and patch exposed construction in a 
manner that would, in Architect's opinion, reduce the building's aesthetic qualities. 
Remove and replace construction that has been cut and patched in a visually 
unsatisfactory manner. 

B. Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's 
written recommendations and instructions for installation of products and equipment. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General: Comply with requirements specified in other Sections. 

B. In-Place Materials: Use materials for patching identical to in-place materials. For exposed 
surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 
possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when 
installed, will provide a match acceptable to Architect for the visual and functional 
performance of in-place materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examination and Acceptance of Conditions: Before proceeding with each component of the 
Work, examine substrates, areas, and conditions, with Installer or Applicator present where 
indicated, for compliance with requirements for installation tolerances and other conditions 
affecting performance. Record observations. 

1. Examine roughing-in for mechanical and electrical systems to verify actual locations 
of connections before equipment and fixture installation. 

2. Examine walls, floors, and roofs for suitable conditions where products and systems 
are to be installed. 

3. Verify compatibility with and suitability of substrates, including compatibility with 
existing finishes or primers. 
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B. Proceed with installation only after unsatisfactory conditions have been corrected. 
Proceeding with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Existing Utility Information: Furnish information to  Owner that is necessary to adjust, move, 
or relocate existing utility structures, utility poles, lines, services, or other utility 
appurtenances located in or affected by construction. Coordinate with authorities having 
jurisdiction. 

B. Field Measurements: Take field measurements as required to fit the Work properly. Recheck 
measurements before installing each product. Where portions of the Work are indicated to 
fit to other construction, verify dimensions of other construction by field measurements 
before fabrication. Coordinate fabrication schedule with construction progress to avoid 
delaying the Work. 

C. Space Requirements: Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

D. Review of Contract Documents and Field Conditions: Immediately on discovery of the need 
for clarification of the Contract Documents caused by differing field conditions outside the 
control of Contractor, submit a request for information to Architect according to 
requirements in Section 013100 "Project Management and Coordination." 

3.3 INSTALLATION 

A. General: Locate the Work and components of the Work accurately, in correct alignment and 
elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 
2. Where space is limited, install components to maximize space available for 

maintenance and ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated. 
4. Maintain minimum headroom clearance of 96 inches in occupied spaces and 90 inches  

in unoccupied spaces. 

B. Comply with manufacturer's written instructions and recommendations for installing 
products in applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results. 
Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging 
operations or loading in excess of that expected during normal conditions of occupancy. 

E. Sequence the Work and allow adequate clearances to accommodate movement of 
construction items on site and placement in permanent locations. 
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F. Tools and Equipment: Where possible, select tools or equipment that minimize production 
of excessive noise levels. 

G. Templates: Obtain and distribute to the parties involved templates for work specified to be 
factory prepared and field installed. Check Shop Drawings of other portions of the Work to 
confirm that adequate provisions are made for locating and installing products to comply 
with indicated requirements. 

H. Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate 
size and number to securely anchor each component in place, accurately located and aligned 
with other portions of the Work. Where size and type of attachments are not indicated, 
verify size and type required for load conditions. 

1. Mounting Heights: Where mounting heights are not indicated, mount components at 
heights directed by Architect. 

2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages. Furnish setting drawings, templates, and 

directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, 
and items with integral anchors, that are to be embedded in concrete or masonry. 
Deliver such items to Project site in time for installation. 

I. Joints: Make joints of uniform width. Where joint locations in exposed work are not 
indicated, arrange joints for the best visual effect. Fit exposed connections together to form 
hairline joints. 

J. Repair or remove and replace damaged, defective, or nonconforming Work. 

1. Comply with Section 017700 "Closeout Procedures" for repairing or removing and 
replacing defective Work. 

3.4 CUTTING AND PATCHING 

A. Cutting and Patching, General: Employ skilled workers to perform cutting and patching. 
Proceed with cutting and patching at the earliest feasible time, and complete without delay. 

1. Cut in-place construction to provide for installation of other components or 
performance of other construction, and subsequently patch as required to restore 
surfaces to their original condition. 

B. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or 
damaged during installation or cutting and patching operations, by methods and with 
materials so as not to void existing warranties. 

C. Temporary Support: Provide temporary support of work to be cut. 

D. Protection: Protect in-place construction during cutting and patching to prevent damage. 
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 
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E. Adjacent Occupied Areas: Where interference with use of adjoining areas or interruption of 
free passage to adjoining areas is unavoidable, coordinate cutting and patching according 
to requirements in Section 011000 "Summary." 

F. Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems 
are required to be removed, relocated, or abandoned, bypass such services/systems before 
cutting to prevent interruption to occupied areas. 

G. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and 
similar operations, including excavation, using methods least likely to damage elements 
retained or adjoining construction. If possible, review proposed procedures with original 
Installer; comply with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping. Cut holes and slots neatly to minimum size required, and 
with minimum disturbance of adjacent surfaces. Temporarily cover openings when 
not in use. 

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed 
surfaces. 

3. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be 
removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after cutting. 

4. Proceed with patching after construction operations requiring cutting are complete. 

H. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar 
operations following performance of other work. Patch with durable seams that are as 
invisible as practicable. Provide materials and comply with installation requirements 
specified in other Sections, where applicable. 

1. Inspection: Where feasible, test and inspect patched areas after completion to 
demonstrate physical integrity of installation. 

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish 
restoration into retained adjoining construction in a manner that will minimize 
evidence of patching and refinishing. 
a. Clean piping, conduit, and similar features before applying paint or other 

finishing materials. 
b. Restore damaged pipe covering to its original condition. 

3. Floors and Walls: Where walls or partitions that are removed extend one finished area 
into another, patch and repair floor and wall surfaces in the new space. Provide an 
even surface of uniform finish, color, texture, and appearance. Remove in-place floor 
and wall coverings and replace with new materials, if necessary, to achieve uniform 
color and appearance. 
a. Where patching occurs in a painted surface, prepare substrate and apply primer 

and intermediate paint coats appropriate for substrate over the patch, and 
apply final paint coat over entire unbroken surface containing the patch. 
Provide additional coats until patch blends with adjacent surfaces. 

4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-
plane surface of uniform appearance. 

I. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint, 
mortar, oils, putty, and similar materials from adjacent finished surfaces. 
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3.5 OWNER-INSTALLED PRODUCTS 

A. Site Access: Provide access to Project site for Owner's construction personnel. 

3.6 PROGRESS CLEANING 

A. General: Clean Project site and work areas daily, including common areas. Enforce 
requirements strictly. Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials 
and debris. 

2. Do not hold waste materials more than seven days during normal weather or three 
days if the temperature is expected to rise above 80 deg F . 

3. Containerize hazardous and unsanitary waste materials separately from other waste. 
Mark containers appropriately and dispose of legally, according to regulations. 
a. Use containers intended for holding waste materials of type to be stored. 

4. Coordinate progress cleaning for joint-use areas where Contractor and other 
contractors are working concurrently. 

B. Site: Maintain Project site free of waste materials and debris. 

C. Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for 
proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

D. Installed Work: Keep installed work clean. Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
specifically recommended. If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and that will not damage exposed 
surfaces. 

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to 
ensure freedom from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials 
down sewers or into waterways. Comply with waste disposal requirements in Section 015000 
"Temporary Facilities and Controls."  

H. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place. Apply protective covering where required to ensure protection 
from damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary 
through the remainder of the construction period. Adjust and lubricate operable 
components to ensure operability without damaging effects. 
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J. Limiting Exposures: Supervise construction operations to ensure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or 
otherwise deleterious exposure during the construction period. 

3.7 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without 
damage or deterioration at time of Substantial Completion. 

B. Protection of Existing Items: Provide protection and ensure that existing items to remain 
undisturbed by construction are maintained in condition that existed at commencement of 
the Work. 

C. Comply with manufacturer's written instructions for temperature and relative humidity. 

END OF SECTION 017300 
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SECTION 017700 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, 
including, but not limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Warranties. 
4. Final cleaning. 
5. Repair of the Work. 

B. Related Requirements: 

1. Section 013233 "Photographic Documentation" for submitting final completion 
construction photographic documentation. 

2. Section 017823 "Operation and Maintenance Data" for additional operation and 
maintenance manual requirements. 

3. Section 017839 "Project Record Documents" for submitting Record Drawings, Record 
Specifications, and Record Product Data. 

4. Section 017900 "Demonstration and Training" for requirements to train the Owner's 
maintenance personnel to adjust, operate, and maintain products, equipment, and 
systems. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of cleaning agent. 

B. Contractor's List of Incomplete Items: Initial submittal at Substantial Completion. 

C. Certified List of Incomplete Items: Final submittal at final completion. 

1.4 CLOSEOUT SUBMITTALS 

A. Certificates of Release: From authorities having jurisdiction. 

B. Certificate of Insurance: For continuing coverage. 
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C. Field Report: For pest control inspection. 

1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Schedule of Maintenance Material Items: For maintenance material submittal items 
specified in other Sections. 

1.6 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed 
and corrected (Contractor's punch list), indicating the value of each item on the list and 
reasons why the Work is incomplete. 

B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10 days 
prior to requesting inspection for determining date of Substantial Completion. List items 
below that are incomplete at time of request. 

1. Certificates of Release: Obtain and submit releases from authorities having jurisdiction 
permitting Owner unrestricted use of the Work and access to services and utilities. 
Include occupancy permits, operating certificates, and similar releases. 

2. Submit closeout submittals specified in other Division 01 Sections, including project 
record documents, operation and maintenance manuals, damage or settlement 
surveys, property surveys, and similar final record information. 

3. Submit closeout submittals specified in individual Sections, including specific 
warranties, workmanship bonds, maintenance service agreements, final certifications, 
and similar documents. 

4. Submit maintenance material submittals specified in individual Sections, including 
tools, spare parts, extra materials, and similar items, and deliver to location 
designated by Architect. Label with manufacturer's name and model number. 
a. Schedule of Maintenance Material Items: Prepare and submit schedule of 

maintenance material submittal items, including name and quantity of each 
item and name and number of related Specification Section. Obtain Owner's 
signature for receipt of submittals. 

5. Submit testing, adjusting, and balancing records. 
6. Submit sustainable design submittals not previously submitted. 
7. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 

C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10 days 
prior to requesting inspection for determining date of Substantial Completion. List items 
below that are to be complete at time of request. 

1. Advise Owner of pending insurance changeover requirements. 
2. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's 

personnel of changeover in security provisions. 
3. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems. Submit demonstration and training video recordings 
specified in Section 017900 "Demonstration and Training." 
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4. Participate with Owner in conducting inspection and walkthrough with local 
emergency responders. 

D. Inspection: Submit a written request for inspection to determine Substantial Completion a 
minimum of 7 days prior to date the Work will be completed and ready for final inspection 
and tests. On receipt of request, Architect will either proceed with inspection or notify 
Contractor of unfulfilled requirements. Architect will prepare the Certificate of Substantial 
Completion after inspection or will notify Contractor of items, either on Contractor's list or 
additional items identified by Architect, that must be completed or corrected before 
certificate will be issued. 

1. Request reinspection when the Work identified in previous inspections as incomplete 
is completed or corrected. 
a. Architect and its Consultant's will perform ONE re-inspection of either 

Substantial Completion or Final Completion. Additional visits will be performed 
at the expense of the Contractor.  

2. Results of completed inspection will form the basis of requirements for final 
completion. 

1.7 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion: Before requesting final inspection for determining 
final completion, complete the following: 

1. Submit a final Application for Payment according to Section 012900 "Payment 
Procedures." 

2. Certified List of Incomplete Items: Submit certified copy of Architect's Substantial 
Completion inspection list of items to be completed or corrected (punch list), endorsed 
and dated by Architect. Certified copy of the list shall state that each item has been 
completed or otherwise resolved for acceptance. 

3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage 
complying with insurance requirements. 

4. Submit pest-control final inspection report. 
5. Submit final completion photographic documentation. 

B. Inspection: Submit a written request for final inspection to determine acceptance a 
minimum of 10 days prior to date the work will be completed and ready for final inspection 
and tests. On receipt of request, Architect will either proceed with inspection or notify 
Contractor of unfulfilled requirements. Architect will prepare a final Certificate for Payment 
after inspection or will notify Contractor of construction that must be completed or 
corrected before certificate will be issued. 

1. Request reinspection when the Work identified in previous inspections as incomplete 
is completed or corrected. 
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1.8 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List: Include name and identification of each space and area affected by 
construction operations for incomplete items and items needing correction including, if 
necessary, areas disturbed by Contractor that are outside the limits of construction. 

1. Organize list of spaces in sequential order. 
2. Organize items applying to each space by major element, including categories for 

ceiling, individual walls, floors, equipment, and building systems. 
3. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of Architect. 
d. Name of Contractor. 
e. Page number. 

4. Submit list of incomplete items in the following format: 
a. MS Excel electronic file. Architect will return annotated file. 
b. PDF electronic file. Architect will return annotated file. 
c. Web-based project software upload. Utilize software feature for creating and 

updating list of incomplete items (punch list). 
d.  Five paper copies. Architect will return four copies. 

1.9 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal: Submit written warranties on request of Architect for designated 
portions of the Work where warranties are indicated to commence on dates other than date 
of Substantial Completion, or when delay in submittal of warranties might limit Owner's 
rights under warranty. 

B. Organize warranty documents into an orderly sequence based on the table of contents of 
Project Manual. 

C. Warranty Electronic File: Provide warranties and bonds in PDF format. Assemble complete 
warranty and bond submittal package into a single electronic PDF file with bookmarks 
enabling navigation to each item. Provide bookmarked table of contents at beginning of 
document. 

1. Submit by email to Architect. 

D. Warranties in Paper Form: 

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf 
binders, thickness as necessary to accommodate contents, and sized to receive 8-1/2-
by-11-inch paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty. 
Mark tab to identify the product or installation. Provide a typed description of the 
product or installation, including the name of the product and the name, address, and 
telephone number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title 
"WARRANTIES," Project name, and name of Contractor. 
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E. Provide additional copies of each warranty to include in operation and maintenance 
manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not 
applicable, use products that comply with the California Code of Regulations 
maximum allowable VOC levels. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply 
with local laws and ordinances and Federal and local environmental and antipollution 
regulations. 

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each 
surface or unit to condition expected in an average commercial building cleaning and 
maintenance program. Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for 
certification of Substantial Completion for entire Project or for a designated portion 
of Project: 
a. Clean Project site, yard, and grounds, in areas disturbed by construction 

activities, including landscape development areas, of rubbish, waste material, 
litter, and other foreign substances. 

b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other 
foreign deposits. 

c. Rake grounds that are not planted, mulched, or paved to a smooth, even-
textured surface. 

d. Remove tools, construction equipment, machinery, and surplus material from 
Project site. 

e. Remove snow and ice to provide safe access to building. 
f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free 

condition, free of stains, films, and similar foreign substances. Avoid disturbing 
natural weathering of exterior surfaces. Restore reflective surfaces to their 
original condition. 

g. Remove debris and surface dust from limited access spaces, including roofs, 
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar 
spaces. 
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h. Sweep concrete floors broom clean in unoccupied spaces. 
i. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean 

according to manufacturer's recommendations if visible soil or stains remain. 
j. Clean transparent materials, including mirrors and glass in doors and windows. 

Remove glazing compounds and other noticeable, vision-obscuring materials. 
Polish mirrors and glass, taking care not to scratch surfaces. 

k. Remove labels that are not permanent. 
l. Wipe surfaces of mechanical and electrical equipment and similar equipment. 

Remove excess lubrication, paint and mortar droppings, and other foreign 
substances. 

m. Clean plumbing fixtures to a sanitary condition, free of stains, including stains 
resulting from water exposure. 

n. Replace disposable air filters and clean permanent air filters. Clean exposed 
surfaces of diffusers, registers, and grills. 

o. Clean ducts, blowers, and coils if units were operated without filters during 
construction or that display contamination with particulate matter on 
inspection. 

p. Clean luminaires, lamps, globes, and reflectors to function with full efficiency. 
q. Leave Project clean and ready for occupancy. 

C. Pest Control: Comply with pest control requirements in Section 015000 "Temporary Facilities 
and Controls." Prepare written report. 

D. Construction Waste Disposal: Comply with waste disposal requirements in Section 015000 
"Temporary Facilities and Controls."  

3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting inspection for determination 
of Substantial Completion. 

B. Repair, or remove and replace, defective construction. Repairing includes replacing 
defective parts, refinishing damaged surfaces, touching up with matching materials, and 
properly adjusting operating equipment. Where damaged or worn items cannot be repaired 
or restored, provide replacements. Remove and replace operating components that cannot 
be repaired. Restore damaged construction and permanent facilities used during 
construction to specified condition. 

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and 
other damaged transparent materials. 

2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces. 
Replace finishes and surfaces that that already show evidence of repair or restoration. 
a. Do not paint over "UL" and other required labels and identification, including 

mechanical and electrical nameplates. Remove paint applied to required labels 
and identification. 

3. Replace parts subject to operating conditions during construction that may impede 
operation or reduce longevity. 

4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective 
and noisy starters in fluorescent and mercury vapor fixtures to comply with 
requirements for new fixtures. 
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END OF SECTION 017700 
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SECTION 017823 - OPERATION AND MAINTENANCE DATA 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for preparing operation and 
maintenance manuals, including the following: 

1. Operation and maintenance documentation directory manuals. 
2. Emergency manuals. 
3. Systems and equipment operation manuals. 
4. Systems and equipment maintenance manuals. 
5. Product maintenance manuals. 

B. Related Requirements: 

1. Section 011200 "Multiple Contract Summary" for coordinating operation and 
maintenance manuals covering the Work of multiple contracts. 

2. Section 013300 "Submittal Procedures" for submitting copies of submittals for 
operation and maintenance manuals. 

3. Section 019113 "General Commissioning Requirements" for verification and 
compilation of data into operation and maintenance manuals. 

1.3 DEFINITIONS 

A. System: An organized collection of parts, equipment, or subsystems united by regular 
interaction. 

B. Subsystem: A portion of a system with characteristics similar to a system. 

1.4 CLOSEOUT SUBMITTALS 

A. Submit operation and maintenance manuals indicated. Provide content for each manual as 
specified in individual Specification Sections, and as reviewed and approved at the time of 
Section submittals. Submit reviewed manual content formatted and organized as required 
by this Section. 

1. Architect will comment on whether content of operation and maintenance submittals 
is acceptable. 
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2. Where applicable, clarify and update reviewed manual content to correspond to 
revisions and field conditions. 

B. Format: Submit operation and maintenance manuals in the following format: 

1. Submit five paper copies. Architect, through Construction Manager, will return four 
copies. 

C. Initial Manual Submittal: Submit draft copy of each manual at least 15 days before 
commencing demonstration and training. Architect will comment on whether general scope 
and content of manual are acceptable. 

D. Final Manual Submittal: Submit each manual in final form prior to requesting inspection for 
Substantial Completion and at least 15 days before commencing demonstration and 
training. Architect will return copy with comments. 

1. Correct or revise each manual to comply with Architect's comments. Submit copies of 
each corrected manual within 15 days of receipt of Architect's comments and prior to 
commencing demonstration and training. 

E. Comply with Section 017700 "Closeout Procedures" for schedule for submitting operation 
and maintenance documentation. 

1.5 FORMAT OF OPERATION AND MAINTENANCE MANUALS 

A. Manuals, Electronic Files: Submit manuals in the form of a multiple file composite electronic 
PDF file for each manual type required. 

1. Electronic Files: Use electronic files prepared by manufacturer where available. Where 
scanning of paper documents is required, configure scanned file for minimum 
readable file size. 

2. File Names and Bookmarks: Bookmark individual documents based on file names. 
Name document files to correspond to system, subsystem, and equipment names used 
in manual directory and table of contents. Group documents for each system and 
subsystem into individual composite bookmarked files, then create composite 
manual, so that resulting bookmarks reflect the system, subsystem, and equipment 
names in a readily navigated file tree. Configure electronic manual to display 
bookmark panel on opening file. 

1.6 REQUIREMENTS FOR EMERGENCY, OPERATION, AND MAINTENANCE MANUALS 

A. Organization of Manuals: Unless otherwise indicated, organize each manual into a separate 
section for each system and subsystem, and a separate section for each piece of equipment 
not part of a system. Each manual shall contain the following materials, in the order listed: 

1. Title page. 
2. Table of contents. 
3. Manual contents. 
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B. Title Page: Include the following information: 

1. Subject matter included in manual. 
2. Name and address of Project. 
3. Name and address of Owner. 
4. Date of submittal. 
5. Name and contact information for Contractor. 
6. Name and contact information for Architect. 
7. Names and contact information for major consultants to the Architect that designed 

the systems contained in the manuals. 
8. Cross-reference to related systems in other operation and maintenance manuals. 

C. Table of Contents: List each product included in manual, identified by product name, 
indexed to the content of the volume, and cross-referenced to Specification Section number 
in Project Manual. 

D. Manual Contents: Organize into sets of manageable size. Arrange contents alphabetically 
by system, subsystem, and equipment. If possible, assemble instructions for subsystems, 
equipment, and components of one system into a single binder. 

E. Identification: In the documentation directory and in each operation and maintenance 
manual, identify each system, subsystem, and piece of equipment with same designation 
used in the Contract Documents. If no designation exists, assign a designation according to 
ASHRAE Guideline 4, "Preparation of Operating and Maintenance Documentation for 
Building Systems." 

1.7 OPERATION AND MAINTENANCE DOCUMENTATION DIRECTORY MANUAL 

A. Operation and Maintenance Documentation Directory: Prepare a separate manual that 
provides an organized reference to emergency, operation, and maintenance manuals. List 
items and their location to facilitate ready access to desired information. Include the 
following: 

1. List of Systems and Subsystems: List systems alphabetically. Include references to 
operation and maintenance manuals that contain information about each system. 

2. List of Equipment: List equipment for each system, organized alphabetically by system. 
For pieces of equipment not part of system, list alphabetically in separate list. 

3. Tables of Contents: Include a table of contents for each emergency, operation, and 
maintenance manual. 

1.8 EMERGENCY MANUALS 

A. Emergency Manual: Assemble a complete set of emergency information indicating 
procedures for use by emergency personnel and by Owner's operating personnel for types 
of emergencies indicated. 

B. Content: Organize manual into a separate section for each of the following: 

1. Type of emergency. 
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2. Emergency instructions. 
3. Emergency procedures. 

C. Type of Emergency: Where applicable for each type of emergency indicated below, include 
instructions and procedures for each system, subsystem, piece of equipment, and 
component: 

1. Fire. 
2. Flood. 
3. Gas leak. 
4. Water leak. 
5. Power failure. 
6. Water outage. 
7. System, subsystem, or equipment failure. 
8. Chemical release or spill. 

D. Emergency Instructions: Describe and explain warnings, trouble indications, error messages, 
and similar codes and signals. Include responsibilities of Owner's operating personnel for 
notification of Installer, supplier, and manufacturer to maintain warranties. 

E. Emergency Procedures: Include the following, as applicable: 

1. Instructions on stopping. 
2. Shutdown instructions for each type of emergency. 
3. Operating instructions for conditions outside normal operating limits. 
4. Required sequences for electric or electronic systems. 
5. Special operating instructions and procedures. 

1.9 SYSTEMS AND EQUIPMENT OPERATION MANUALS 

A. Systems and Equipment Operation Manual: Assemble a complete set of data indicating 
operation of each system, subsystem, and piece of equipment not part of a system. Include 
information required for daily operation and management, operating standards, and 
routine and special operating procedures. 

1. Engage a factory-authorized service representative to assemble and prepare 
information for each system, subsystem, and piece of equipment not part of a system. 

2. Prepare a separate manual for each system and subsystem, in the form of an 
instructional manual for use by Owner's operating personnel. 

B. Content: In addition to requirements in this Section, include operation data required in 
individual Specification Sections and the following information: 

1. System, subsystem, and equipment descriptions. Use designations for systems and 
equipment indicated on Contract Documents. 

2. Performance and design criteria if Contractor has delegated design responsibility. 
3. Operating standards. 
4. Operating procedures. 
5. Operating logs. 
6. Wiring diagrams. 
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7. Control diagrams. 
8. Piped system diagrams. 
9. Precautions against improper use. 
10. License requirements including inspection and renewal dates. 

C. Descriptions: Include the following: 

1. Product name and model number. Use designations for products indicated on 
Contract Documents. 

2. Manufacturer's name. 
3. Equipment identification with serial number of each component. 
4. Equipment function. 
5. Operating characteristics. 
6. Engineering data and tests. 

D. Operating Procedures: Include the following, as applicable: 

1. Startup procedures. 
2. Equipment or system break-in procedures. 
3. Routine and normal operating instructions. 
4. Regulation and control procedures. 
5. Instructions on stopping. 
6. Normal shutdown instructions. 
7. Seasonal and weekend operating instructions. 
8. Required sequences for electric or electronic systems. 
9. Special operating instructions and procedures. 

E. Systems and Equipment Controls: Describe the sequence of operation, and diagram controls 
as installed. 

F. Piped Systems: Diagram piping as installed, and identify color coding where required for 
identification. 

1.10 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS 

A. Systems and Equipment Maintenance Manuals: Assemble a complete set of data indicating 
maintenance of each system, subsystem, and piece of equipment not part of a system. 
Include manufacturers' maintenance documentation, preventive maintenance procedures 
and frequency, repair procedures, wiring and systems diagrams, lists of spare parts, and 
warranty information. 

1. Engage a factory-authorized service representative to assemble and prepare 
information for each system, subsystem, and piece of equipment not part of a system. 

2. Prepare a separate manual for each system and subsystem, in the form of an 
instructional manual for use by Owner's operating personnel. 

B. Content: For each system, subsystem, and piece of equipment not part of a system, include 
source information, manufacturers' maintenance documentation, maintenance procedures, 
maintenance and service schedules, spare parts list and source information, maintenance 
service contracts, and warranties and bonds as described below. 
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C. Source Information: List each system, subsystem, and piece of equipment included in 
manual, identified by product name and arranged to match manual's table of contents. For 
each product, list name, address, and telephone number of Installer or supplier and 
maintenance service agent, and cross-reference Specification Section number and title in 
Project Manual and drawing or schedule designation or identifier where applicable. 

D. Manufacturers' Maintenance Documentation: Include the following information for each 
component part or piece of equipment: 

1. Standard maintenance instructions and bulletins; include only sheets pertinent to 
product or component installed. Mark each sheet to identify each product or 
component incorporated into the Work. If data include more than one item in a 
tabular format, identify each item using appropriate references from the Contract 
Documents. Identify data applicable to the Work and delete references to information 
not applicable. 
a. Prepare supplementary text if manufacturers' standard printed data are not 

available and where the information is necessary for proper operation and 
maintenance of equipment or systems. 

2. Drawings, diagrams, and instructions required for maintenance, including disassembly 
and component removal, replacement, and assembly. 

3. Identification and nomenclature of parts and components. 
4. List of items recommended to be stocked as spare parts. 

E. Maintenance Procedures: Include the following information and items that detail essential 
maintenance procedures: 

1. Test and inspection instructions. 
2. Troubleshooting guide. 
3. Precautions against improper maintenance. 
4. Disassembly; component removal, repair, and replacement; and reassembly 

instructions. 
5. Aligning, adjusting, and checking instructions. 

F. Maintenance and Service Schedules: Include service and lubrication requirements, list of 
required lubricants for equipment, and separate schedules for preventive and routine 
maintenance and service with standard time allotment. 

1. Scheduled Maintenance and Service: Tabulate actions for daily, weekly, monthly, 
quarterly, semiannual, and annual frequencies. 

2. Maintenance and Service Record: Include manufacturers' forms for recording 
maintenance. 

G. Spare Parts List and Source Information: Include lists of replacement and repair parts, with 
parts identified and cross-referenced to manufacturers' maintenance documentation and 
local sources of maintenance materials and related services. 

H. Maintenance Service Contracts: Include copies of maintenance agreements with name and 
telephone number of service agent. 

I. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and 
conditions that would affect validity of warranties or bonds. 
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1. Include procedures to follow and required notifications for warranty claims. 

J. Drawings: Prepare drawings supplementing manufacturers' printed data to illustrate the 
relationship of component parts of equipment and systems and to illustrate control 
sequence and flow diagrams. Coordinate these drawings with information contained in 
record Drawings to ensure correct illustration of completed installation. 

1. Do not use original project record documents as part of maintenance manuals. 

1.11 PRODUCT MAINTENANCE MANUALS 

A. Product Maintenance Manual: Assemble a complete set of maintenance data indicating care 
and maintenance of each product, material, and finish incorporated into the Work. 

B. Content: Organize manual into a separate section for each product, material, and finish. 
Include source information, product information, maintenance procedures, repair materials 
and sources, and warranties and bonds, as described below. 

C. Source Information: List each product included in manual, identified by product name and 
arranged to match manual's table of contents. For each product, list name, address, and 
telephone number of Installer or supplier and maintenance service agent, and cross-
reference Specification Section number and title in Project Manual and drawing or schedule 
designation or identifier where applicable. 

D. Product Information: Include the following, as applicable: 

1. Product name and model number. 
2. Manufacturer's name. 
3. Color, pattern, and texture. 
4. Material and chemical composition. 
5. Reordering information for specially manufactured products. 

E. Maintenance Procedures: Include manufacturer's written recommendations and the 
following: 

1. Inspection procedures. 
2. Types of cleaning agents to be used and methods of cleaning. 
3. List of cleaning agents and methods of cleaning detrimental to product. 
4. Schedule for routine cleaning and maintenance. 
5. Repair instructions. 

F. Repair Materials and Sources: Include lists of materials and local sources of materials and 
related services. 

G. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and 
conditions that would affect validity of warranties or bonds. 

1. Include procedures to follow and required notifications for warranty claims. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 017823 
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SECTION 017839 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for project record documents, 
including the following: 

1. Record Drawings. 
2. Record Specifications. 
3. Record Product Data. 
4. Miscellaneous record submittals. 

B. Related Requirements: 

1. Section 017700 "Closeout Procedures" for general closeout procedures. 
2. Section 017823 "Operation and Maintenance Data" for operation and maintenance 

manual requirements. 

1.3 CLOSEOUT SUBMITTALS 

A. Record Drawings: Comply with the following: 

1. Number of Copies: Submit three set(s) of marked-up record prints. 
2. Number of Copies: Submit copies of record Drawings as follows: 

a. Initial Submittal: 
1) Submit PDF electronic files of scanned record prints and three of file 

prints. 
b. Final Submittal: 

1) Submit five paper-copy set(s) of marked-up record prints. 
2) Submit PDF electronic files of scanned record prints and five set(s) of 

prints. 
3) Print each drawing, whether or not changes and additional information 

were recorded. 

B. Record Specifications: Submit three paper copies] annotated PDF electronic files of Project's 
Specifications, including addenda and contract modifications. 
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1.4 RECORD DRAWINGS 

A. Record Prints: Maintain one set of marked-up paper copies of the Contract Drawings and 
Shop Drawings, incorporating new and revised drawings as modifications are issued. 

1. Preparation: Mark record prints to show the actual installation where installation 
varies from that shown originally. Require individual or entity who obtained record 
data, whether individual or entity is Installer, subcontractor, or similar entity, to 
provide information for preparation of corresponding marked-up record prints. 
a. Give particular attention to information on concealed elements that would be 

difficult to identify or measure and record later. 
b. Accurately record information in an acceptable drawing technique. 
c. Record data as soon as possible after obtaining it. 
d. Record and check the markup before enclosing concealed installations. 
e. Cross-reference record prints to corresponding photographic documentation. 

2. Content: Types of items requiring marking include, but are not limited to, the 
following: 
a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 
c. Revisions to routing of piping and conduits. 
d. Revisions to electrical circuitry. 
e. Duct size and routing. 
f. Changes made by Change Order or Construction Change Directive. 
g. Changes made following Architect's written orders. 
h. Details not on the original Contract Drawings. 
i. Field records for variable and concealed conditions. 

3. Mark the Contract Drawings and Shop Drawings completely and accurately. Use 
personnel proficient at recording graphic information in production of marked-up 
record prints. 

4. Mark record sets with erasable, red-colored pencil. Use other colors to distinguish 
between changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or 
omitted from original Drawings. 

6. Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 

B. Format: Identify and date each record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location. 

1. Record Prints: Organize record prints into manageable sets. Bind each set with durable 
paper cover sheets. Include identification on cover sheets. 

2. Format: Annotated PDF electronic file with comment function enabled. 
3. Record Digital Data Files: Organize digital data information into separate electronic 

files that correspond to each sheet of the Contract Drawings. Name each file with the 
sheet identification. Include identification in each digital data file. 

4. Identification: As follows: 
a. Project name. 
b. Date. 
c. Designation "PROJECT RECORD DRAWINGS." 
d. Name of Architect. 
e. Name of Contractor. 
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1.5 RECORD SPECIFICATIONS 

A. Preparation: Mark Specifications to indicate the actual product installation where 
installation varies from that indicated in Specifications, addenda, and contract 
modifications. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Mark copy with the proprietary name and model number of products, materials, and 
equipment furnished, including substitutions and product options selected. 

3. Record the name of manufacturer, supplier, Installer, and other information necessary 
to provide a record of selections made. 

4. For each principal product, indicate whether record Product Data has been submitted 
in operation and maintenance manuals instead of submitted as record Product Data. 

5. Note related Change Orders, record Product Data, and record Drawings where 
applicable. 

B. Format: Submit record Specifications as annotated PDF electronic file. 

1.6 RECORD PRODUCT DATA 

A. Recording: Maintain one copy of each submittal during the construction period for project 
record document purposes. Post changes and revisions to project record documents as they 
occur; do not wait until end of Project. 

B. Preparation: Mark Product Data to indicate the actual product installation where 
installation varies substantially from that indicated in Product Data submittal. 

1. Give particular attention to information on concealed products and installations that 
cannot be readily identified and recorded later. 

2. Include significant changes in the product delivered to Project site and changes in 
manufacturer's written instructions for installation. 

3. Note related Change Orders, record Specifications, and record Drawings where 
applicable. 

C. Format: Submit record Product Data as annotated PDF electronic file. 

1. Include record Product Data directory organized by Specification Section number and 
title, electronically linked to each item of record Product Data. 

1.7 MISCELLANEOUS RECORD SUBMITTALS 

1.8 MAINTENANCE OF RECORD DOCUMENTS 

A. Maintenance of Record Documents: Store record documents in the field office apart from 
the Contract Documents used for construction. Do not use project record documents for 
construction purposes. Maintain record documents in good order and in a clean, dry, legible 
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condition, protected from deterioration and loss. Provide access to project record documents 
for Architect's reference during normal working hours. 

PART 2 - PRODUCTS 

PART 3 - EXECUTION 

END OF SECTION 017839 
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SECTION 017900 - DEMONSTRATION AND TRAINING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for instructing Owner's 
personnel, including the following: 

1. Instruction in operation and maintenance of systems, subsystems, and equipment. 

B. Allowances: Furnish demonstration and training instruction time under the demonstration 
and training allowance as specified in Section 012100 "Allowances." 

C. Unit Price for Instruction Time: Length of instruction time will be measured by actual time 
spent performing demonstration and training in required location. No payment will be 
made for time spent assembling educational materials, setting up, or cleaning up. See 
requirements in Section 012200 "Unit Prices." 

1.3 QUALITY ASSURANCE 

A. Facilitator Qualifications: A firm or individual experienced in training or educating 
maintenance personnel in a training program similar in content and extent to that indicated 
for this Project, and whose work has resulted in training or education with a record of 
successful learning performance. 

B. Instructor Qualifications: A factory-authorized service representative, complying with 
requirements in Section 014000 "Quality Requirements," experienced in operation and 
maintenance procedures and training. 

C. Videographer Qualifications: A professional videographer who is experienced 
photographing demonstration and training events similar to those required. 

1.4 COORDINATION 

A. Coordinate instruction schedule with Owner's operations. Adjust schedule as required to 
minimize disrupting Owner's operations and to ensure availability of Owner's personnel. 

B. Coordinate instructors, including providing notification of dates, times, length of instruction 
time, and course content. 
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C. Coordinate content of training modules with content of approved emergency, operation, 
and maintenance manuals. Do not submit instruction program until operation and 
maintenance data have been reviewed and approved by Architect. 

1.5 INSTRUCTION PROGRAM 

A. Program Structure: Develop an instruction program that includes individual training 
modules for each system and for equipment not part of a system, as required by individual 
Specification Sections. 

B. Training Modules: Develop a learning objective and teaching outline for each module. 
Include a description of specific skills and knowledge that participant is expected to master. 
For each module, include instruction for the following as applicable to the system, 
equipment, or component: 

1. Basis of System Design, Operational Requirements, and Criteria: Include the following: 
a. System, subsystem, and equipment descriptions. 
b. Performance and design criteria if Contractor is delegated design responsibility. 
c. Operating standards. 
d. Regulatory requirements. 
e. Equipment function. 
f. Operating characteristics. 
g. Limiting conditions. 
h. Performance curves. 

2. Documentation: Review the following items in detail: 
a. Emergency manuals. 
b. Systems and equipment operation manuals. 
c. Systems and equipment maintenance manuals. 
d. Product maintenance manuals. 
e. Project Record Documents. 
f. Identification systems. 
g. Warranties and bonds. 
h. Maintenance service agreements and similar continuing commitments. 

3. Emergencies: Include the following, as applicable: 
a. Instructions on meaning of warnings, trouble indications, and error messages. 
b. Instructions on stopping. 
c. Shutdown instructions for each type of emergency. 
d. Operating instructions for conditions outside of normal operating limits. 
e. Sequences for electric or electronic systems. 
f. Special operating instructions and procedures. 

4. Operations: Include the following, as applicable: 
a. Startup procedures. 
b. Equipment or system break-in procedures. 
c. Routine and normal operating instructions. 
d. Regulation and control procedures. 
e. Control sequences. 
f. Safety procedures. 
g. Instructions on stopping. 
h. Normal shutdown instructions. 
i. Operating procedures for emergencies. 
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j. Operating procedures for system, subsystem, or equipment failure. 
k. Seasonal and weekend operating instructions. 
l. Required sequences for electric or electronic systems. 
m. Special operating instructions and procedures. 

5. Adjustments: Include the following: 
a. Alignments. 
b. Checking adjustments. 
c. Noise and vibration adjustments. 
d. Economy and efficiency adjustments. 

6. Troubleshooting: Include the following: 
a. Diagnostic instructions. 
b. Test and inspection procedures. 

7. Maintenance: Include the following: 
a. Inspection procedures. 
b. Types of cleaning agents to be used and methods of cleaning. 
c. List of cleaning agents and methods of cleaning detrimental to product. 
d. Procedures for routine cleaning. 
e. Procedures for preventive maintenance. 
f. Procedures for routine maintenance. 
g. Instruction on use of special tools. 

8. Repairs: Include the following: 
a. Diagnosis instructions. 
b. Repair instructions. 
c. Disassembly; component removal, repair, and replacement; and reassembly 

instructions. 
d. Instructions for identifying parts and components. 
e. Review of spare parts needed for operation and maintenance. 

1.6 PREPARATION 

A. Assemble educational materials necessary for instruction, including documentation and 
training module. Assemble training modules into a training manual organized in 
coordination with requirements in Section 017823 "Operation and Maintenance Data." 

B. Set up instructional equipment at instruction location. 

1.7 INSTRUCTION 

A. Facilitator: Engage a qualified facilitator to prepare instruction program and training 
modules, to coordinate instructors, and to coordinate between Contractor and Owner for 
number of participants, instruction times, and location. 

B. Engage qualified instructors to instruct Owner's personnel to adjust, operate, and maintain 
systems, subsystems, and equipment not part of a system. 

1. Architect will furnish an instructor to describe basis of system design, operational 
requirements, criteria, and regulatory requirements. 

2. Owner will furnish an instructor to describe Owner's operational philosophy. 
3. Owner will furnish Contractor with names and positions of participants. 
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C. Scheduling: Provide instruction at mutually agreed-on times. For equipment that requires 
seasonal operation, provide similar instruction at start of each season. 

1. Schedule training with Owner with at least seven days advance notice. 

D. Training Location and Reference Material: Conduct training on-site in the completed and 
fully operational facility using the actual equipment in-place. Conduct training using final 
operation and maintenance data submittals. 

E. Cleanup: Collect used and leftover educational materials and give to Owner. Remove 
instructional equipment. Restore systems and equipment to condition existing before initial 
training use. 

PART 2 - PRODUCTS 

PART 3 - EXECUTION 

END OF SECTION 017900 
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SECTION 024119 - SELECTIVE DEMOLITION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Demolition and removal of selected portions of building or structure. 

1.3 DEFINITIONS 

A. Remove: Detach items from existing construction and dispose of them off-site unless 
indicated to be salvaged or reinstalled. 

B. Remove and Salvage: Detach items from existing construction, in a manner to prevent 
damage, and deliver to Owner ready for reuse and/or store. 

C. Remove and Reinstall: Detach items from existing construction, in a manner to prevent 
damage, prepare for reuse, and reinstall where indicated. 

D. Existing to Remain: Leave existing items that are not to be removed and that are not 
otherwise indicated to be salvaged or reinstalled. 

E. Dismantle: To remove by disassembling or detaching an item from a surface, using gentle 
methods and equipment to prevent damage to the item and surfaces; disposing of items 
unless indicated to be salvaged or reinstalled. 

1.4 MATERIALS OWNERSHIP 

A. Unless otherwise indicated, demolition waste becomes property of Contractor. 

B. Historic items, relics, antiques, and similar objects including, but not limited to, cornerstones 
and their contents, commemorative plaques and tablets, and other items of interest or value 
to Owner that may be uncovered during demolition remain the property of Owner. 

1. Carefully salvage in a manner to prevent damage and promptly return to Owner. 
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1.5 INFORMATIONAL SUBMITTALS 

A. Proposed Protection Measures: Submit report, including Drawings, that indicates the 
measures proposed for protecting individuals and property for dust control and, for noise 
control. Indicate proposed locations and construction of barriers. 

1.6 FIELD CONDITIONS 

A. Owner will occupy portions of building immediately adjacent to selective demolition area. 
Conduct selective demolition so Owner's operations will not be disrupted. 

B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner 
as far as practical. 

1. Before selective demolition, Owner will remove the following items: 
a. Existing Furniture 

C. Notify Architect of discrepancies between existing conditions and Drawings before 
proceeding with selective demolition. 

D. Storage or sale of removed items or materials on-site is not permitted. 

E. Utility Service: Maintain existing utilities indicated to remain in service and protect them 
against damage during selective demolition operations. 

1. Maintain fire-protection facilities in service during selective demolition operations. 

1.7 COORDINATION 

A. Arrange selective demolition schedule so as not to interfere with Owner's operations. 

PART 2 - PRODUCTS 

2.1 PERFORMANCE REQUIREMENTS 

A. Regulatory Requirements: Comply with governing EPA notification regulations before 
beginning selective demolition. Comply with hauling and disposal regulations of authorities 
having jurisdiction. 

B. Standards: Comply with ASSE A10.6 and NFPA 241. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify that utilities have been disconnected and capped before starting selective demolition 
operations. 

B. Review Project Record Documents of existing construction or other existing condition and 
hazardous material information provided by Owner. Owner does not guarantee that 
existing conditions are same as those indicated in Project Record Documents. 

C. Steel Tendons: Locate tensioned steel tendons and include recommendations for de-
tensioning. 

D. Verify that hazardous materials have been remediated before proceeding with building 
demolition operations. 

3.2 PROTECTION 

A. Temporary Protection: Provide temporary barricades and other protection required to 
prevent injury to people and damage to adjacent buildings and facilities to remain. 

1. Provide protection to ensure safe passage of people around selective demolition area 
and to and from occupied portions of building. 

2. Provide temporary weather protection, during interval between selective demolition 
of existing construction on exterior surfaces and new construction, to prevent water 
leakage and damage to structure and interior areas. 

3. Protect walls, ceilings, floors, and other existing finish work that are to remain or that 
are exposed during selective demolition operations. 

4. Cover and protect furniture, furnishings, and equipment that have not been removed. 
5. Comply with requirements for temporary enclosures, dust control, heating, and 

cooling specified in Section 015000 "Temporary Facilities and Controls." 

B. Remove temporary barricades and protections where hazards no longer exist. 

3.3 SELECTIVE DEMOLITION, GENERAL 

A. General: Demolish and remove existing construction only to the extent required by new 
construction and as indicated. Use methods required to complete the Work within 
limitations of governing regulations and as follows: 

1. Proceed with selective demolition systematically, from higher to lower level. Complete 
selective demolition operations above each floor or tier before disturbing supporting 
members on the next lower level. 

2. Neatly cut openings and holes plumb, square, and true to dimensions required. Use 
cutting methods least likely to damage construction to remain or adjoining 
construction. Use hand tools or small power tools designed for sawing or grinding, 
not hammering and chopping. Temporarily cover openings to remain. 
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3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring 
existing finished surfaces. 

4. Do not use cutting torches until work area is cleared of flammable materials. At 
concealed spaces, such as duct and pipe interiors, verify condition and contents of 
hidden space before starting flame-cutting operations. Maintain portable fire-
suppression devices during flame-cutting operations. 

5. Maintain fire watch during and after flame-cutting operations. 
6. Maintain adequate ventilation when using cutting torches. 
7. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials 

and promptly dispose of off-site. 
8. Remove structural framing members and lower to ground by method suitable to avoid 

free fall and to prevent ground impact or dust generation. 
9. Locate selective demolition equipment and remove debris and materials so as not to 

impose excessive loads on supporting walls, floors, or framing. 
10. Dispose of demolished items and materials promptly. Refer to USC Supplementary 

Conditions for Waste Disposal. 

B. Removed and Reinstalled Items: 

1. Clean and repair items to functional condition adequate for intended reuse. 
2. Pack or crate items after cleaning and repairing. Identify contents of containers. 
3. Protect items from damage during transport and storage. 
4. Reinstall items in locations indicated. Comply with installation requirements for new 

materials and equipment. Provide connections, supports, and miscellaneous materials 
necessary to make item functional for use indicated. 

3.4 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS 

A. Resilient Floor Coverings: Remove floor coverings and adhesive according to 
recommendations in RFCI's "Recommended Work Practices for the Removal of Resilient 
Floor Coverings.” Do not use methods requiring solvent-based adhesive strippers. 

3.5 DISPOSAL OF DEMOLISHED MATERIALS 

A. Remove demolition waste materials from Project site and dispose of them in an EPA-
approved construction and demolition waste landfill acceptable to authorities having 
jurisdiction. 

1. Do not allow demolished materials to accumulate on-site. 
2. Remove and transport debris in a manner that will prevent spillage on adjacent 

surfaces and areas. 
3. Remove debris from elevated portions of building by chute, hoist, or other device that 

will convey debris to grade level in a controlled descent.  
4. Comply with requirements specified in USC Supplementary Conditions for Waste 

Disposal. 
 

B. Burning: Do not burn demolished materials. 
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3.6 CLEANING 

A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective 
demolition operations. Return adjacent areas to condition existing before selective 
demolition operations began. 

END OF SECTION 024119 
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SECTION 081213 - HOLLOW METAL FRAMES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Interior custom hollow-metal frames. 
2. Borrowed lites. 

B. Related Requirements: 

1. Section 081416 "Flush Wood Doors" for wood doors installed in hollow-metal 
frames. 

1.3 DEFINITIONS 

A. Minimum Thickness: Minimum thickness of base metal without coatings according to 
NAAMM-HMMA 803 or SDI A250.8. 

1.4 COORDINATION 

A. Coordinate anchorage installation for hollow-metal frames. Furnish setting drawings, 
templates, and directions for installing anchorages, including sleeves, concrete inserts, 
anchor bolts, and items with integral anchors. Deliver such items to Project site in time for 
installation. 
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1.5 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1. Include construction details, material descriptions, and finishes. 

B. Shop Drawings: Include the following: 

1. Elevations of each frame type. 
2. Frame details for each frame type, including dimensioned profiles and metal 

thicknesses. 
3. Locations of reinforcement and preparations for hardware. 
4. Details of each different wall opening condition. 
5. Details of anchorages, joints, field splices, and connections. 
6. Details of moldings, removable stops, and glazing. 
7. Details of conduit and preparations for power, signal, and control systems. 

C. Samples for Initial Selection: For hollow-metal frames with factory-applied color finishes. 

1.6 INFORMATIONAL SUBMITTALS 

A. Product Test Reports: For each type of frame assembly, for tests performed by a qualified 
testing agency indicating compliance with performance requirements. 

1.7 DELIVERY, STORAGE, AND HANDLING 

A. Deliver hollow-metal frames palletized, packaged, or crated to provide protection during 
transit and Project-site storage. Do not use non-vented plastic. 

1. Provide additional protection to prevent damage to factory-finished units. 

B. Store hollow-metal frames vertically under cover at Project site with head up. Place on 
minimum 4-inch- high wood blocking. Provide minimum 1/4-inch space between each 
stacked door to permit air circulation. 
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PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers: Subject to compliance with requirements, available manufacturers offering 
products that may be incorporated into the Work include, but are not limited to, the 
following: 

1. Apex Industries, Inc.  
2. Baron Metal Industries Inc.; an Assa Abloy Group company.  
3. Custom Metal Products.  

2.2 CUSTOM HOLLOW-METAL FRAMES 

A. Interior Frames: NAAMM-HMMA 861. As location indicated in the drawings. 

1. Materials: [Uncoated steel sheet, minimum thickness of 0.053 inch . 
2. Sidelite and Transom Frames: Fabricated from same thickness material as adjacent 

door frame. 
3. Construction: Knocked down 
4. Exposed Finish: Prime. 

2.3 BORROWED LITES 

A. Fabricate of uncoated steel sheet, minimum thickness of 0.053 inch.  

B. Construction: Knocked down. 

C. Fabricate in one piece except where handling and shipping limitations require multiple 
sections. Where frames are fabricated in sections due to shipping or handling limitations, 
provide alignment plates or angles at each joint, fabricated of metal of same or greater 
thickness as metal as frames. 

D. Provide countersunk, flat- or oval-head exposed screws and bolts for exposed fasteners 
unless otherwise indicated. 

http://www.specagent.com/LookUp/?ulid=5745&mf=04&src=wd#http://www.specagent.com/LookUp/?ulid=5745&mf=04&src=wd
http://www.specagent.com/LookUp/?ulid=5745&mf=04&src=wd#http://www.specagent.com/LookUp/?ulid=5745&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123457118782&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123457118815&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123457118776&mf=04&src=wd
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2.4 FRAME ANCHORS 

A. Jamb Anchors: 

1. Stud wall type: design to engage stud, welded back of frames; not less than 0.042 in 
thick. 

2.5 MATERIALS 

A. Cold-Rolled Steel Sheet: ASTM A 1008/A 1008M, Commercial Steel (CS), Type B; suitable for 
exposed applications. 

B. Hot-Rolled Steel Sheet: ASTM A 1011/A 1011M, Commercial Steel (CS), Type B; free of 
scale, pitting, or surface defects; pickled and oiled. 

C. Glazing: Comply with requirements in Section 088000 "Glazing." 

2.6 FABRICATION 

A. Hollow-Metal Frames: Fabricate in one piece except where handling and shipping 
limitations require multiple sections. Where frames are fabricated in sections, provide 
alignment plates or angles at each joint, fabricated of metal of same or greater thickness 
as frames. 

1. Sidelite and Transom Bar Frames: Provide closed tubular members with no visible 
face seams or joints, fabricated from same material as door frame. Fasten members 
at crossings and to jambs by welding, or by rigid mechanical anchors. 

2. Provide countersunk, flat- or oval-head exposed screws and bolts for exposed 
fasteners unless otherwise indicated. 

3. Door Silencers: Except on weather-stripped frames, drill stops to receive door 
silencers as follows. Keep holes clear during construction. 

a. Single-Door Frames: Drill stop in strike jamb to receive three door silencers. 
b. Double-Door Frames: Drill stop in head jamb to receive two door silencers. 

B. Hardware Preparation: Factory prepare hollow-metal frames to receive templated 
mortised hardware, and electrical wiring; include cutouts, reinforcement, mortising, 
drilling, and tapping according to SDI A250.6, the Door Hardware Schedule, and 
templates. 

1. Reinforce frames to receive nontemplated, mortised, and surface-mounted door 
hardware. 

2. Comply with BHMA A156.115 for preparing hollow-metal frames for hardware. 
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C. Glazed Lites: Provide stops and moldings around glazed lites where indicated. Form 
corners of stops and moldings with butted or mitered hairline joints. 

1. Coordinate rabbet width between fixed and removable stops with glazing and 
installation types indicated. 

2. Provide stops for installation with countersunk flat- or oval-head machine screws 
spaced uniformly not more than 9 inches o.c. and not more than 2 inches o.c. from 
each corner. 

2.7 STEEL FINISHES 

A. Prime Finish: Clean, pretreat, and apply manufacturer's standard primer. 

1. Shop Primer: Manufacturer's standard, fast-curing, lead- and chromate-free primer 
complying with SDI A250.10; recommended by primer manufacturer for substrate; 
compatible with substrate and field-applied coatings despite prolonged exposure. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Remove welded-in shipping spreaders installed at factory. Restore exposed finish by 
grinding, filling, and dressing, as required to make repaired area smooth, flush, and 
invisible on exposed faces. Touch up factory-applied finishes where spreaders are removed. 

B. Drill and tap frames to receive nontemplated, mortised, and surface-mounted door 
hardware. 

3.2 INSTALLATION 

A. General: Install hollow-metal frames plumb, rigid, properly aligned, and securely fastened 
in place. Comply with approved Shop Drawings and with manufacturer's written 
instructions. Comply with NAAMM-HMMA 840. 

B. Solidly pack mineral-fiber insulation inside frames. 

C. Installation Tolerances: Adjust hollow-metal frames to the following tolerances: 
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1. Squareness: Plus or minus 1/16 inch, measured at door rabbet on a line 90 degrees 
from jamb perpendicular to frame head. 

2. Alignment: Plus or minus 1/16 inch, measured at jambs on a horizontal line parallel 
to plane of wall. 

3. Twist: Plus or minus 1/16 inch, measured at opposite face corners of jambs on 
parallel lines, and perpendicular to plane of wall. 

4. Plumbness: Plus or minus 1/16 inch, measured at jambs at floor. 

D. Final adjustments: Remove and replace defective work, including hollow-metal work that 
is warped, bowed, or otherwise unacceptable. 

E. Glazing: Comply with installation requirements in Section 088000 "Glazing" and with 
hollow-metal manufacturer's written instructions. 

3.3 CLEANING AND TOUCHUP 

A. Prime-Coat Touchup: Immediately after erection, sand smooth rusted or damaged areas of 
prime coat and apply touchup of compatible air-drying, rust-inhibitive primer. 

B. Touchup Painting: Cleaning and touchup painting of abraded areas of paint are specified 
in painting Sections. 

END OF SECTION 081213 
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SECTION 081416 - FLUSH WOOD DOORS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Five-ply flush wood veneer-faced doors for transparent finish. 

2. Factory priming finishing flush wood doors. 

3. Factory fitting flush wood doors to frames and factory machining for hardware. 

B. Related Requirements: 

1. Section 088000 "Glazing" for glass view panels in flush wood doors. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product, including the following: 

1. Door core materials and construction. 

2. Door edge construction 

3. Door face type and characteristics. 

4. Door trim for openings. 

5. Factory- priming finishing specifications. 

B. Shop Drawings: Indicate location, size, and hand of each door; elevation of each type of 
door; construction details not covered in Product Data; and the following: 

1. Door schedule indicating door and frame location, type, size, fire protection rating, 
and swing. 
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2. Door elevations, dimension and locations of hardware, lite, and glazing thicknesses. 
 

3. Dimensions and locations of blocking for hardware attachment. 
 

4. Dimensions and locations of mortises and holes for hardware. 
 

5. Clearances and undercuts. 
6. Requirements for veneer matching. 

 
7. Doors to be factory primed finished and application requirements. 

C. Samples for Initial Selection: For factory-finished doors. 

1.4 INFORMATIONAL SUBMITTALS 

A. Sample Warranty: For special warranty. 

1.5 DELIVERY, STORAGE, AND HANDLING 

A. Comply with requirements of referenced standard and manufacturer's written instructions. 

B. Package doors individually in plastic bags or cardboard cartons. 

C. Mark each door on bottom rail with opening number used on Shop Drawings. 

1.6 FIELD CONDITIONS 

A. Environmental Limitations: Do not deliver or install doors until spaces are enclosed and 
weathertight, wet-work in spaces is complete and dry, and HVAC system is operating and 
maintaining temperature and relative humidity at levels designed for building occupants 
for the remainder of construction period. 

1.7 WARRANTY 

A. Special Warranty: Manufacturer agrees to repair or replace doors and frames that fail in 
materials or workmanship within specified warranty period. 
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1. Failures include, but are not limited to, the following: 
a. Warping (bow, cup, or twist) more than 1/4 inch in a 42-by-84-inch section. 
b. Telegraphing of core construction in face veneers exceeding 0.01 inch in a 3-

inch span. 
 

2. Warranty shall also include installation and finishing that may be required due to 
repair or replacement of defective doors and frames. 
 

3. Warranty Period for Solid-Core Interior Doors: Life of installation. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers: Subject to compliance with requirements, provide products by one of the 
following: 

1. Algoma Hardwoods, Inc. 
2. Eggers Industries 
3. Marshfield Door Systems, Inc. 

B. Source Limitations: Obtain flush wood doors from single manufacturer. 

2.2 SOLID-CORE FIVE-PLY FLUSH WOOD VENEER-FACED DOORS 

A. Interior Doors: as indicated on drawings 

1. Performance Grade: ANSI/WDMA I.S. 1A Heavy Duty. 
 

2. Performance Grade: 
a. ANSI/WDMA I.S. 1A Heavy Duty unless otherwise indicated on Drawings. 

 
3. ANSI/WDMA I.S. 1A Grade: Premium. 

 
4. Faces: Single-ply wood veneer not less than 1/50 inch thick. 

a. Species:  Select white birch. 
b. Cut:  Quarter sliced. 
c. Match between Veneer Leaves: Book match. 
d. Assembly of Veneer Leaves on Door Faces:  Balance match. 
e. Pair and Set Match: Provide for doors hung in same opening. 

 
5. Core for Non-Fire-Rated Doors: 

a. ANSI A208.1, Grade LD-2 particleboard. 
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1) Blocking: Provide wood blocking in particleboard-core doors as  follows: 
a) 5-inch top-rail blocking, in doors indicated to have closers. 
b) 5-inch bottom-rail blocking, in exterior doors and doors indicated 

to have kick, mop, or armor plates. 
c) 5-inch midrail blocking, in doors indicated to have exit devices. 

 
6. Construction: Five plies, hot-pressed bonded (vertical and horizontal edging is 

bonded to core), with entire unit abrasive planed before veneering. 

2.3 FABRICATION 

A. Factory fit doors to suit frame-opening sizes indicated. 

1. Comply with clearance requirements of referenced quality standard for fitting unless 
otherwise indicated. 

2. Comply with NFPA 80 requirements for fire-rated doors. 

B. Transom and Side Panels: 

1. Fabricate matching panels with same construction, exposed surfaces, and finish as 
specified for associated doors. 

2. Finish bottom edges of transoms and top edges of rabbeted doors same as door 
stiles. 

C. Openings: Factory cut and trim openings through doors. 

1. Light Openings: Trim openings with moldings of material and profile indicated. 
2. Glazing: Factory install glazing in doors indicated to be factory finished. Comply 

with applicable requirements in Section 088000 "Glazing." 

2.4 FACTORY PRIMING 

A. Doors for Opaque Finish: Factory prime faces, all four edges, edges of cutouts, and 
mortises with one coat of wood primer specified in  Section 099123" Interior Painting." 

2.5 FACTORY FINISHING 

A. Comply with referenced quality standard for factory finishing. 

1. Complete fabrication, including fitting doors for openings and machining for 
hardware that is not surface applied, before finishing. 

2. Finish faces, all four edges, edges of cutouts, and mortises. 
3. Stains and fillers may be omitted on bottom edges, edges of cutouts, and mortises. 
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B. Factory finish doors. 

C. Factory finish doors where indicated in schedules or on Drawings as factory finished. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine doors and installed door frames, with Installer present, before hanging doors. 

1. Verify that installed frames comply with indicated requirements for type, size, 
location, and swing characteristics and have been installed with level heads and 
plumb jambs. 

2. Reject doors with defects. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 INSTALLATION 

A. Hardware: For installation, coordinate with hardware provider. 

B. Install doors to comply with manufacturer's written instructions and referenced quality 
standard, and as indicated. 

C. Job-Fitted Doors: 

1. Align and fit doors in frames with uniform clearances and bevels as indicated below. 
a. Do not trim stiles and rails in excess of limits set by manufacturer or permitted 

for fire-rated doors. 
2. Machine doors for hardware. 
3. Seal edges of doors, edges of cutouts, and mortises after fitting and machining. 

3.3 Factory-Finished Doors: Restore finish before installation if fitting or machining is required 
at Project site. 

3.4 ADJUSTING 
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A. Operation: Rehang or replace doors that do not swing or operate freely. 

B. Finished Doors: Replace doors that are damaged or that do not comply with requirements. 
Doors may be repaired or refinished if Work complies with requirements and shows no 
evidence of repair or refinishing. 

END OF SECTION 081416 
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SECTION 088000 - GLAZING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Glass for doors interior borrowed lites. 
2. Glazing sealants and accessories. 

1.3 DEFINITIONS 

A. Glass Manufacturers: Firms that produce primary glass, fabricated glass, or both, as defined 
in referenced glazing publications. 

B. Glass Thicknesses: Indicated by thickness designations in millimeters according to 
ASTM C1036. 

C. IBC: International Building Code. 

D. Interspace: Space between lites of an insulating-glass unit. 

1.4 COORDINATION 

A. Coordinate glazing channel dimensions to provide necessary bite on glass, minimum edge 
and face clearances, and adequate sealant thicknesses, with reasonable tolerances. 

1.5 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1.6 INFORMATIONAL SUBMITTALS 

A. Qualification Data: For Installer glass testing agency. 

B. Product Certificates: For glass. 
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1.7 QUALITY ASSURANCE 

A. Installer Qualifications: A qualified installer who employs glass installers for this Project who 
are certified under the National Glass Association's Certified Glass Installer Program. 

1.8 DELIVERY, STORAGE, AND HANDLING 

A. Protect glazing materials according to manufacturer's written instructions. Prevent damage 
to glass and glazing materials from condensation, temperature changes, direct exposure to 
sun, or other causes. 

1.9 FIELD CONDITIONS 

A. Environmental Limitations: Do not proceed with glazing when ambient and substrate 
temperature conditions are outside limits permitted by glazing material manufacturers and 
when glazing channel substrates are wet from rain, frost, condensation, or other causes. 

1.10 WARRANTY 

A. Manufacturer's Special Warranty for Laminated Glass: Manufacturer agrees to replace 
laminated-glass units that deteriorate within specified warranty period. Deterioration of 
laminated glass is defined as defects developed from normal use that are not attributed to 
glass breakage or to maintaining and cleaning laminated glass contrary to manufacturer's 
written instructions. Defects include edge separation, delamination materially obstructing 
vision through glass, and blemishes exceeding those allowed by referenced laminated-glass 
standard. 

1. Warranty Period: Five years from date of Substantial Completion. 

PART 2 - PRODUCTS 

2.1 MANUFACTURERS 

A. Manufacturers: Subject to compliance with requirements, available manufacturers offering 
products that may be incorporated into the Work include, but are not limited to, the 
following: 

1. Guardian Glass; SunGuard.  
2. Northwestern Industries, Inc.  
3. Vitro Architectural Glass.  

B. Source Limitations for Glazing Accessories: Obtain from single source from single 
manufacturer for each product and installation method. 

http://www.specagent.com/LookUp/?ulid=9297&mf=04&src=wd#http://www.specagent.com/LookUp/?ulid=9297&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123457150250
http://www.specagent.com/LookUp/?uid=123457150264
http://www.specagent.com/LookUp/?uid=123457150254
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2.2 PERFORMANCE REQUIREMENTS 

A. General: Installed glazing systems shall withstand normal thermal movement and wind and 
impact loads (where applicable) without failure, including loss or glass breakage 
attributable to the following: defective manufacture, fabrication, or installation; failure of 
sealants or gaskets to remain watertight and airtight; deterioration of glazing materials; or 
other defects in construction. 

B. Safety Glazing: Where safety glazing is indicated, provide glazing that complies with 
16 CFR 1201, Category II. 

C. Thermal and Optical Performance Properties: Provide glass with performance properties 
specified, as indicated in manufacturer's published test data, based on procedures indicated 
below: 

1. For monolithic-glass lites, properties are based on units with lites of thickness 
indicated. 

2. For laminated-glass lites, properties are based on products of construction indicated. 
3. Visible Reflectance: Center-of-glazing values, according to NFRC 300. 

2.3 GLASS PRODUCTS, GENERAL 

A. Glazing Publications: Comply with published recommendations of glass product 
manufacturers and organizations below unless more stringent requirements are indicated. 
See these publications for glazing terms not otherwise defined in this Section or in 
referenced standards. 

1. GANA Publications: "Laminated Glazing Reference Manual" and "Glazing Manual." 

B. Safety Glazing Labeling: Where safety glazing is indicated, permanently mark glazing with 
certification label of the SGCC or another certification agency acceptable to authorities 
having jurisdiction. Label shall indicate manufacturer's name, type of glass, thickness, and 
safety glazing standard with which glass complies. 

C. Thickness: Where glass thickness is indicated, it is a minimum. Provide glass that complies 
with performance requirements and is not less than the thickness indicated. 

D. Strength: Where annealed float glass is indicated, provide annealed float glass, heat-
strengthened float glass, or fully tempered float glass as needed to comply with 
"Performance Requirements" Article. Where heat-strengthened float glass is indicated, 
provide heat-strengthened float glass or fully tempered float glass as needed to comply with 
"Performance Requirements" Article. Where fully tempered float glass is indicated, provide 
fully tempered float glass. 

2.4 GLASS PRODUCTS 

A. Clear Annealed Float Glass: ASTM C1036, Type I, Class 1 (clear), Quality-Q3. 



University of South Carolina 
PHRC- Renovation Project 2nd Floor Suite 
USC Project # FP00000192 
Columbia, South Carolina 29208 
 

U-17-039-1 
1x1 Design, Inc. 

Post Office Box 5875 
Columbia, South Carolina 29250 

 

GLAZING  088000 - 4 
 

B. Fully Tempered Float Glass: ASTM C1048, Kind FT (fully tempered), Condition A (uncoated) 
unless otherwise indicated, Type I, Class 1 (clear) or Class 2 (tinted) as indicated, Quality-Q3. 

1. Fabrication Process: By horizontal (roller-hearth) process with roll-wave distortion 
parallel to bottom edge of glass as installed unless otherwise indicated. 

2.5 LAMINATED GLASS 

A. Laminated Glass: ASTM C1172. Use materials that have a proven record of no tendency to 
bubble, discolor, or lose physical and mechanical properties after fabrication and 
installation. 

1. Construction: Laminate glass with polyvinyl butyral interlayer to comply with 
interlayer manufacturer's written instructions. 

2. Interlayer Thickness: Provide thickness not less than that indicated and as needed to 
comply with requirements. 

3. Interlayer Color: Clear unless otherwise indicated. 

2.6 MISCELLANEOUS GLAZING MATERIALS 

A. General: Provide products of material, size, and shape complying with referenced glazing 
standard, with requirements of manufacturers of glass and other glazing materials for 
application indicated, and with a proven record of compatibility with surfaces contacted in 
installation. 

B. Cleaners, Primers, and Sealers: Types recommended by sealant or gasket manufacturer. 

C. Setting Blocks: 

1. EPDM with a Shore A durometer hardness of 85, plus or minus 5. 
2. Type recommended by sealant or glass manufacturer. 

D. Spacers: 

1. Elastomeric blocks or continuous extrusions of hardness required by glass 
manufacturer to maintain glass lites in place for installation indicated. 

2. Type recommended by sealant or glass manufacturer. 

E. Edge Blocks: 

1. EPDM with a Shore A durometer hardness per manufacturer's written instructions. 
2. Type recommended by sealant or glass manufacturer. 

2.7 FABRICATION OF GLAZING UNITS 

A. Fabricate glazing units in sizes required to fit openings indicated for Project, with edge and 
face clearances, edge and surface conditions, and bite complying with written instructions 



University of South Carolina 
PHRC- Renovation Project 2nd Floor Suite 
USC Project # FP00000192 
Columbia, South Carolina 29208 
 

U-17-039-1 
1x1 Design, Inc. 

Post Office Box 5875 
Columbia, South Carolina 29250 

 

GLAZING  088000 - 5 
 

of product manufacturer and referenced glazing publications, to comply with system 
performance requirements. 

1. Allow for thermal movements from ambient and surface temperature changes acting 
on glass framing members and glazing components. 
a. Temperature Change: 120 deg F, ambient; 180 deg F, material surfaces. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine framing, glazing channels, and stops, with Installer present, for compliance with 
the following: 

1. Manufacturing and installation tolerances, including those for size, squareness, and 
offsets at corners. 

2. Minimum required face and edge clearances. 
3. Effective sealing between joints of glass-framing members. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Clean glazing channels and other framing members receiving glass immediately before 
glazing. Remove coatings not firmly bonded to substrates. 

B. Examine glazing units to locate exterior and interior surfaces. Label or mark units as needed 
so that exterior and interior surfaces are readily identifiable. Do not use materials that leave 
visible marks in the completed Work. 

3.3 GLAZING, GENERAL 

A. Comply with combined written instructions of manufacturers of glass, sealants, gaskets, and 
other glazing materials, unless more stringent requirements are indicated, including those 
in referenced glazing publications. 

B. Protect glass edges from damage during handling and installation. Remove damaged glass 
from Project site and legally dispose of off Project site. Damaged glass includes glass with 
edge damage or other imperfections that, when installed, could weaken glass, impair 
performance, or impair appearance. 

C. Apply primers to joint surfaces where required for adhesion of sealants, as determined by 
preconstruction testing. 

D. Install setting blocks in sill rabbets, sized and located to comply with referenced glazing 
publications, unless otherwise required by glass manufacturer. Set blocks in thin course of 
compatible sealant suitable for heel bead. 
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E. Do not exceed edge pressures stipulated by glass manufacturers for installing glass lites. 

F. Provide spacers for glass lites where length plus width is larger than 50 inches. 

1. Locate spacers directly opposite each other on both inside and outside faces of glass. 
Install correct size and spacing to preserve required face clearances, unless gaskets 
and glazing tapes are used that have demonstrated ability to maintain required face 
clearances and to comply with system performance requirements. 

2. Provide 1/8-inch minimum bite of spacers on glass and use thickness equal to sealant 
width. With glazing tape, use thickness slightly less than final compressed thickness 
of tape. 

G. Provide edge blocking where indicated or needed to prevent glass lites from moving 
sideways in glazing channel, as recommended in writing by glass manufacturer and 
according to requirements in referenced glazing publications. 

H. Set glass lites in each series with uniform pattern, draw, bow, and similar characteristics. 

I. Set glass lites with proper orientation so that coatings face exterior or interior as specified. 

J. Where wedge-shaped gaskets are driven into one side of channel to pressurize sealant or 
gasket on opposite side, provide adequate anchorage so gasket cannot walk out when 
installation is subjected to movement. 

K. Square cut wedge-shaped gaskets at corners and install gaskets in a manner recommended 
by gasket manufacturer to prevent corners from pulling away; seal corner joints and butt 
joints with sealant recommended by gasket manufacturer. 

3.4 GASKET GLAZING (DRY) 

A. Cut compression gaskets to lengths recommended by gasket manufacturer to fit openings 
exactly, with allowance for stretch during installation. 

B. Insert soft compression gasket between glass and frame or fixed stop so it is securely in place 
with joints miter cut and bonded together at corners. 

C. Installation with Drive-in Wedge Gaskets: Center glass lites in openings on setting blocks, 
and press firmly against soft compression gasket by inserting dense compression gaskets 
formed and installed to lock in place against faces of removable stops. Start gasket 
applications at corners and work toward centers of openings. Compress gaskets to produce 
a weathertight seal without developing bending stresses in glass. Seal gasket joints with 
sealant recommended by gasket manufacturer. 

D. Installation with Pressure-Glazing Stops: Center glass lites in openings on setting blocks, and 
press firmly against soft compression gasket. Install dense compression gaskets and pressure-
glazing stops, applying pressure uniformly to compression gaskets. Compress gaskets to 
produce a weathertight seal without developing bending stresses in glass. Seal gasket joints 
with sealant recommended by gasket manufacturer. 

E. Install gaskets so they protrude past face of glazing stops. 
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3.5 CLEANING AND PROTECTION 

A. Immediately after installation remove nonpermanent labels and clean surfaces. 

B. Protect glass from contact with contaminating substances resulting from construction 
operations. Examine glass surfaces adjacent to or below exterior concrete and other 
masonry surfaces at frequent intervals during construction, but not less than once a month, 
for buildup of dirt, scum, alkaline deposits, or stains. 

1. If, despite such protection, contaminating substances do come into contact with glass, 
remove substances immediately as recommended in writing by glass manufacturer. 
Remove and replace glass that cannot be cleaned without damage to coatings. 

C. Remove and replace glass that is damaged during construction period. 

D. Wash glass on both exposed surfaces not more than four days before date scheduled for 
inspections that establish date of Substantial Completion. Wash glass as recommended in 
writing by glass manufacturer. 

3.6 MONOLITHIC GLASS SCHEDULE 

A. Glass Type GL-3: Clear annealed float glass. 

1. Minimum Thickness: 6 mm. 

B. Glass Type GL - 2: Clear fully tempered float glass. 

1. Minimum Thickness: 6mm. 
2. Safety glazing required. 

3.7 LAMINATED GLASS SCHEDULE 

A. Glass Type GL- 1: Clear laminated glass with two plies of fully tempered float glass. 

1. Basis-of-Design Product: Guardian SunGuard, Laminated Glass. 
2. Minimum Thickness of Each Glass Ply: 3 mm. 
3. Interlayer Thickness: 0.030 inch. 
4. Safety glazing required. 

END OF SECTION 088000 
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SECTION 092216 - NON-STRUCTURAL METAL FRAMING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Non-load-bearing steel framing systems for interior partitions. 

PART 2 - PRODUCTS 

2.1 FRAMING SYSTEMS 

A. Framing Members, General: Comply with ASTM C 754 for conditions indicated. 

1. Steel Sheet Components: Comply with ASTM C 645 requirements for steel unless 
otherwise indicated. 

2. Protective Coating: ASTM A 653/A 653M, G40, hot-dip galvanized unless otherwise 
indicated. 

B. Studs and Tracks: ASTM C 645. Use either conventional steel studs and tracks or embossed, 
high-strength steel studs and tracks. 

1. Steel Studs and Tracks: 
 
a. ClarkDietrich 
b. SAFCO Steel Stud Company 
c. CEMCO 
d. Minimum Base-Steel Thickness: 0.0179 inch. 
e. Depth: As indicated on Drawings.  

 
2. Embossed, High Strength Steel Studs and Tracks: Roll-formed and embossed with 

surface deformations to stiffen the framing members so that they are structurally 
comparable to conventional ASTM C 645 steel studs and tracks. 
 
a. ClarkDietrich 
b. SAFCO Steel Stud Company 
c. CEMCO 
d. Minimum Base-Steel Thickness: 0.0147 inch. 
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e. Depth: As indicated on Drawings. 

2.2 AUXILIARY MATERIALS 

A. General: Provide auxiliary materials that comply with referenced installation standards. 

1. Fasteners for Steel Framing: Of type, material, size, corrosion resistance, holding 
power, and other properties required to fasten steel members to substrates. 

B. Isolation Strip at Exterior Walls: Provide the following: 

1. Foam Gasket: Adhesive-backed, closed-cell vinyl foam strips that allow fastener 
penetration without foam displacement, 1/8 inch thick, in width to suit steel stud size. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine areas and substrates, with Installer present, and including welded hollow-metal 
frames, cast-in anchors, and structural framing, for compliance with requirements and other 
conditions affecting performance of the Work. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. Suspended Assemblies: Coordinate installation of suspension systems with installation of 
overhead structure to ensure that inserts and other provisions for anchorages to building 
structure have been installed to receive hangers at spacing required to support the Work 
and that hangers will develop their full strength. 

1. Furnish concrete inserts and other devices indicated to other trades for installation in 
advance of time needed for coordination and construction. 

3.3 INSTALLATION, GENERAL 

A. Installation Standard: ASTM C 754. 

1. Gypsum Board Assemblies: Also comply with requirements in ASTM C 840 that apply 
to framing installation. 

B. Install framing and accessories plumb, square, and true to line, with connections securely 
fastened. 

C. Install supplementary framing, and blocking to support fixtures, equipment services, heavy 
trim, grab bars, toilet accessories, furnishings, or similar construction. 
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D. Install bracing at terminations in assemblies. 

E. Do not bridge building control and expansion joints with non-load-bearing steel framing 
members. Frame both sides of joints independently. 

3.4 INSTALLING FRAMED ASSEMBLIES 

A. Install framing system components according to spacings indicated, but not greater than 
spacings required by referenced installation standards for assembly types. 

1. Single-Layer Application: As required by horizontal deflection performance 
requirements 16 inches o.c. unless otherwise indicated. 

B. Install studs so flanges within framing system point in same direction. 

C. Install tracks at floors and overhead supports. Extend framing full height to structural 
supports or substrates above suspended ceilings except where partitions are indicated to 
terminate at suspended ceilings. Continue framing around ducts that penetrate partitions 
above ceiling. 

1. Slip-Type Head Joints: Where framing extends to overhead structural supports, install 
to produce joints at tops of framing systems that prevent axial loading of finished 
assemblies. 

2. Door Openings: Screw vertical studs at jambs to jamb anchor clips on door frames; 
install track section (for cripple studs) at head and secure to jamb studs. 

D. Direct Furring: 

1. Screw to wood framing. 
2. Attach to concrete or masonry with stub nails, screws designed for masonry 

attachment, or powder-driven fasteners spaced 24 inches o.c. 

E. Z-Shaped Furring Members: 

1. Erect insulation, vertically and hold in place with Z-shaped furring members spaced 
24 inches  o.c. 

2. Except at exterior corners, securely attach narrow flanges of furring members to wall 
with concrete stub nails, screws designed for masonry attachment, or powder-driven 
fasteners spaced 24 inches o.c. 

3. At exterior corners, attach wide flange of furring members to wall with short flange 
extending beyond corner; on adjacent wall surface, screw-attach short flange of 
furring channel to web of attached channel. At interior corners, space second member 
no more than 12 inches from corner and cut insulation to fit. 

F. Installation Tolerance: Install each framing member so fastening surfaces vary not more than 
1/8 inch from the plane formed by faces of adjacent framing. 

END OF SECTION 092216 
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SECTION 096813 - TILE CARPETING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Modular carpet tile. 

B. Related Requirements: 

1. Section 024119 "Selective Demolition" for removing existing floor coverings. 
2. Section 096513 "Resilient Base and Accessories" for resilient wall base and accessories 

installed with carpet tile. 

1.3 ACTION SUBMITTALS 

A. Product Data: For each type of product. 

1. Include manufacturer's written data on physical characteristics, durability, and fade 
resistance. 

2. Include manufacturer's written installation recommendations for each type of 
substrate. 

B. Samples for Initial Selection: For each type of carpet tile. 

1. Include Samples of exposed edge, transition, and other accessory stripping involving 
color or finish selection. 

1.4 CLOSEOUT SUBMITTALS 

A. Maintenance Data: For carpet tiles to include in maintenance manuals. Include the 
following: 

1. Methods for maintaining carpet tile, including cleaning and stain-removal products 
and procedures and manufacturer's recommended maintenance schedule. 

2. Precautions for cleaning materials and methods that could be detrimental to carpet 
tile. 
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1.5 MAINTENANCE MATERIAL SUBMITTALS 

A. Furnish extra materials, from the same product run, that match products installed and that 
are packaged with protective covering for storage and identified with labels describing 
contents. 

1. Carpet Tile: Full-size units equal to 10 percent of amount installed for each type 
indicated, but not less than 10 sq. yd. 

1.6 DELIVERY, STORAGE, AND HANDLING 

A. Comply with the Carpet and Rug Institute's CRI 104. 

1.7 FIELD CONDITIONS 

A. Comply with the Carpet and Rug Institute's CRI 104 for temperature, humidity, and 
ventilation limitations. 

B. Environmental Limitations: Do not deliver or install carpet tiles until spaces are enclosed and 
weathertight, wet-work in spaces is complete and dry, and ambient temperature and 
humidity conditions are maintained at levels planned for building occupants during the 
remainder of the construction period. 

C. Do not install carpet tiles over concrete slabs until slabs have cured and are sufficiently dry 
to bond with adhesive and concrete slabs have pH range recommended by carpet tile 
manufacturer. 

D. Where demountable partitions or other items are indicated for installation on top of carpet 
tiles, install carpet tiles before installing these items. 

1.8 WARRANTY 

A. Special Warranty for Carpet Tiles: Manufacturer agrees to repair or replace components of 
carpet tile installation that fail in materials or workmanship within specified warranty 
period. 

1. Warranty does not include deterioration or failure of carpet tile due to unusual traffic, 
failure of substrate, vandalism, or abuse. 

2. Failures include, but are not limited to, the following: 

a. More than 10 percent edge raveling, snags, and runs. 
b. Dimensional instability. 
c. Excess static discharge. 
d. Loss of tuft-bind strength. 
e. Loss of face fiber. 
f. Delamination. 

3. Warranty Period: Minimum of 15 years from date of Substantial Completion. 
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PART 2 - PRODUCTS 

2.1 CARPET TILE, CPT 1, CPT 2 

A. BASIS OF DESIGN 

1. Mannington, or Approved Equal 

B. Color: As selected by Architect from manufacturer's full range. 

C. Pattern: Basis of Design, Husk- Infinity Modular 

D. Fiber Content: Invista Antron Lumena Type 6, 6 Four Hole, Hollow Filament Nylon, with 
Permanent Stain and Bleach Protection 

E. Dye Method: Solution/Yarn Dyed 

F. Yarn Weight: 22 oz. 

G. Pile Density: 5,657 oz/yard 

H. Pile Characteristic: Textured Patterned Loop. 

I. Pile Thickness: 0.140 in 

J. Stiches: 10/in 

K. Primary Backing: 100% Synthetic. 

L. Secondary Backing: Infinity Modular Reinforced Composite Closed Cell Polymer, or Equal. 

M. Size: 24 in x 24 in Modular Tile. 

N. Applied Treatments: 

1. Soil-Resistance Treatment: Manufacturer's standard treatment 
 

2. Antimicrobial Treatment: Manufacturer's standard treatment that protects carpet 
tiles as follows: 

a. Antimicrobial Activity: Not less than 2-mm halo of inhibition for gram-positive 
bacteria, not less than 1-mm halo of inhibition for gram-negative bacteria, and 
no fungal growth, according to AATCC 174. 

2.2 INSTALLATION ACCESSORIES 

A. Adhesives: Water-resistant, mildew-resistant, non-staining, pressure-sensitive type to suit 
products and subfloor conditions indicated, that comply with flammability requirements for 
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installed carpet tile, and are recommended by carpet tile manufacturer for releasable 
installation. 

B. Metal Edge/Transition Strips: Extruded aluminum with anodized aluminum finish of profile 
and width shown, of height required to protect exposed edge of carpet, and of maximum 
lengths to minimize running joints. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine substrates, areas, and conditions, with Installer present, for compliance with 
requirements for maximum moisture content, alkalinity range, installation tolerances, and 
other conditions affecting carpet tile performance. 

B. Examine carpet tile for type, color, pattern, and potential defects. 

C. Concrete Slabs: Verify that finishes comply with requirements specified in Section 033000 
"Cast-in-Place Concrete" and that surfaces are free of cracks, ridges, depressions, scale, and 
foreign deposits. 

1. Moisture Testing: Perform tests so that each test area does not exceed 1000 sq. ft., 
and perform no fewer than three tests in each installation area and with test areas 
evenly spaced in installation areas. 
a. Anhydrous Calcium Chloride Test: ASTM F1869. Proceed with installation only 

after substrates have maximum moisture-vapor-emission rate of 3 lbs. of 
water/1000 sq. ft. in 24 hours. 

b. Relative Humidity Test: Using in situ probes, ASTM F2170. Proceed with 
installation only after substrates have a maximum 75 percent relative humidity 
level measurement. 

c. Perform additional moisture tests recommended in writing by adhesive and 
carpet tile manufacturers. Proceed with installation only after substrates pass 
testing. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. 

3.2 PREPARATION 

A. General: Comply with the Carpet and Rug Institute's CRI 104 and with carpet tile 
manufacturer's written installation instructions for preparing substrates indicated to receive 
carpet tile. 

B. Use trowelable leveling and patching compounds, according to manufacturer's written 
instructions, to fill cracks, holes, depressions, and protrusions in substrates. Fill or level 
cracks, holes and depressions 1/8 inch wide or wider, and protrusions more than 1/32 inch 
unless more stringent requirements are required by manufacturer's written instructions. 
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C. Concrete Substrates: Remove coatings, including curing compounds, and other substances 
that are incompatible with adhesives and that contain soap, wax, oil, or silicone, without 
using solvents. Use mechanical methods recommended in writing by adhesive and carpet 
tile manufacturers. 

D. Metal Substrates: Clean grease, oil, soil and rust, and prime if recommended in writing by 
adhesive manufacturer. Rough sand painted metal surfaces and remove loose paint. Sand 
aluminum surfaces, to remove metal oxides, immediately before applying adhesive. 

E. Broom and vacuum clean substrates to be covered immediately before installing carpet tile. 

3.3 INSTALLATION 

A. General: Comply with the Carpet and Rug Institute's CRI 104, Section 10, "Carpet Tile," and 
with carpet tile manufacturer's written installation instructions. 

B. Installation Method: As recommended in writing by carpet tile manufacturer. 

C. Maintain dye-lot integrity. Do not mix dye lots in same area. 

D. Maintain pile-direction patterns recommended in writing by carpet tile manufacturer. 

E. Cut and fit carpet tile to butt tightly to vertical surfaces, permanent fixtures, and built-in 
furniture including cabinets, pipes, outlets, edgings, thresholds, and nosings. Bind or seal 
cut edges as recommended by carpet tile manufacturer. 

F. Extend carpet tile into toe spaces, door reveals, closets, open-bottomed obstructions, 
removable flanges, alcoves, and similar openings. 

G. Maintain reference markers, holes, and openings that are in place or marked for future 
cutting by repeating on carpet tile as marked on subfloor. Use nonpermanent, non-staining 
marking device. 

H. Install pattern parallel to walls and borders. 

I. Access Flooring: Stagger joints of carpet tiles so carpet tile grid is offset from access flooring 
panel grid. Do not fill seams of access flooring panels with carpet adhesive; keep seams free 
of adhesive. 

3.4 CLEANING AND PROTECTION 

A. Perform the following operations immediately after installing carpet tile: 

1. Remove excess adhesive and other surface blemishes using cleaner recommended by 
carpet tile manufacturer. 

2. Remove yarns that protrude from carpet tile surface. 
3. Vacuum carpet tile using commercial machine with face-beater element. 
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B. Protect installed carpet tile to comply with the Carpet and Rug Institute's CRI 104, 
Section 13.7. 

C. Protect carpet tile against damage from construction operations and placement of 
equipment and fixtures during the remainder of construction period. Use protection 
methods indicated or recommended in writing by carpet tile manufacturer. 

END OF SECTION 096813 
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	012100 ALLOWANCES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements governing allowances.
	B. Types of allowances include the following:
	1. Unit-cost allowances.

	C. Related Requirements:
	1. Section 012600 "Contract Modification Procedures" for procedures for submitting and handling Change Orders.
	2. Section 014000 "Quality Requirements" for procedures governing the use of allowances for field testing by an independent testing agency.


	1.3 DEFINITIONS
	A. Allowance: A quantity of work or dollar amount included in the Contract, established in lieu of additional requirements, used to defer selection of actual materials and equipment to a later date when direction will be provided to Contractor. If nec...

	1.4 SELECTION AND PURCHASE
	A. At the earliest practical date after award of the Contract, advise Architect of the date when final selection, or purchase and delivery, of each product or system described by an allowance must be completed by the Owner to avoid delaying the Work.
	B. At Architect's request, obtain proposals for each allowance for use in making final selections. Include recommendations that are relevant to performing the Work.
	C. Purchase products and systems selected by Architect from the designated supplier.

	1.5 ACTION SUBMITTALS
	A. Submit proposals for purchase of products or systems included in allowances in the form mutually agreed upon by Owner, General Contractor and Architect.

	1.6 INFORMATIONAL SUBMITTALS
	A. Submit invoices or delivery slips to show actual quantities of materials delivered to the site for use in fulfillment of each allowance.
	B. Submit time sheets and other documentation to show labor time and cost for installation of allowance items that include installation as part of the allowance.
	C. Coordinate and process submittals for allowance items in same manner as for other portions of the Work.

	1.7 UNIT-COST ALLOWANCES
	A. Allowance shall include cost to Contractor of specific products and materials ordered by Owner or selected by Architect under allowance and shall include taxes, freight, and delivery to Project site.
	B. Unless otherwise indicated, Contractor's costs for receiving and handling at Project site, labor, installation, overhead and profit, and similar costs related to products and materials ordered by Owner or selected by Architect under allowance shall...
	C. Unused Materials: Return unused materials purchased under an allowance to manufacturer or supplier for credit to Owner, after installation has been completed and accepted.
	1. If requested by Architect, retain and prepare unused material for storage by Owner. Deliver unused material to Owner's storage space as directed.


	1.8 ADJUSTMENT OF ALLOWANCES
	A. Allowance Adjustment: To adjust allowance amounts, prepare a Change Order proposal based on the difference between purchase amount and the allowance, multiplied by final measurement of work-in-place where applicable. If applicable, include reasonab...
	1. Include installation costs in purchase amount only where indicated as part of the allowance.
	2. If requested, prepare explanation and documentation to substantiate distribution of overhead costs and other markups.
	3. Submit substantiation of a change in scope of Work, if any, claimed in Change Orders related to unit-cost allowances.
	4. Owner reserves the right to establish the quantity of work-in-place by independent quantity survey, measure, or count.

	B. Submit claims for increased costs due to a change in the scope or nature of the allowance described in the Contract Documents, whether for the purchase order amount or Contractor's handling, labor, installation, overhead, and profit.
	1. Do not include Contractor's or subcontractor's indirect expense in the Change Order cost amount unless it is clearly shown that the nature or extent of Work has changed from what could have been foreseen from information in the Contract Documents.
	2. No change to Contractor's indirect expense is permitted for selection of higher- or lower-priced materials or systems of the same scope and nature as originally indicated.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine products covered by an allowance promptly on delivery for damage or defects. Return damaged or defective products to manufacturer for replacement.

	3.2 PREPARATION
	A. Coordinate materials and their installation for each allowance with related materials and installations to ensure that each allowance item is completely integrated and interfaced with related work.

	3.3 SCHEDULE OF ALLOWANCES
	A. Allowance No. 1: Unit-Cost Allowance: Include the sum of $600.00 per individual leaf for the purchase and delivery of door hardware (i.e., a double door would have an allowance of $1,200.00 for the unit). Installation of the door hardware is to be ...



	012500 SUBSTITUTION PROCEDURES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for substitutions.
	B. Related Requirements:
	1. Section 012100 "Allowances" for products selected under an allowance.
	2.
	3. Section 016000 "Product Requirements" for requirements for submitting comparable product submittals for products by listed manufacturers.


	1.3 DEFINITIONS
	A. Substitutions: Changes in products, materials, equipment, and methods of construction from those required by the Contract Documents and proposed by Contractor.
	1. Substitutions for Cause: Changes proposed by Contractor that are required due to changed Project conditions, such as unavailability of product, regulatory changes, or unavailability of required warranty terms.
	2. Substitutions for Convenience: Changes proposed by Contractor or Owner that are not required in order to meet other Project requirements but may offer advantage to Contractor or Owner.


	1.4 ACTION SUBMITTALS
	A. Substitution Requests: Submit three copies of each request for consideration. Identify product or fabrication or installation method to be replaced. Include Specification Section number and title and Drawing numbers and titles.
	1. Substitution Request Form: Use CSI Form 13.1A.
	2. Documentation: Show compliance with requirements for substitutions and the following, as applicable:
	a. Statement indicating why specified product or fabrication or installation method cannot be provided, if applicable.
	b. Coordination of information, including a list of changes or revisions needed to other parts of the Work and to construction performed by Owner and separate contractors that will be necessary to accommodate proposed substitution.
	c. Detailed comparison of significant qualities of proposed substitutions with those of the Work specified. Include annotated copy of applicable Specification Section. Significant qualities may include attributes, such as performance, weight, size, du...
	d. Product Data, including drawings and descriptions of products and fabrication and installation procedures.
	e. Samples, where applicable or requested.
	f. Certificates and qualification data, where applicable or requested.
	g. Material test reports from a qualified testing agency, indicating and interpreting test results for compliance with requirements indicated.
	h. Research reports evidencing compliance with building code in effect for Project, from ICC-ES.
	i. Detailed comparison of Contractor's construction schedule using proposed substitutions with products specified for the Work, including effect on the overall Contract Time. If specified product or method of construction cannot be provided within the...
	j. Cost information, including a proposal of change, if any, in the Contract Sum.
	k. Contractor's certification that proposed substitution complies with requirements in the Contract Documents, except as indicated in substitution request, is compatible with related materials and is appropriate for applications indicated.
	l. Contractor's waiver of rights to additional payment or time that may subsequently become necessary because of failure of proposed substitution to produce indicated results.

	3. Architect's Action: If necessary, Architect will request additional information or documentation for evaluation within seven days of receipt of a request for substitution. Architect will notify Contractor of acceptance or rejection of proposed subs...
	a. Forms of Acceptance: Change Order, Construction Change Directive, or Architect's Supplemental Instructions for minor changes in the Work.
	b. Use product specified if Architect does not issue a decision on use of a proposed substitution within time allocated.



	1.5 QUALITY ASSURANCE
	A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution with related products and materials. Engage a qualified testing agency to perform compatibility tests recommended by manufacturers.

	1.6 PROCEDURES
	A. Coordination: Revise or adjust affected work as necessary to integrate work of the approved substitutions.

	1.7 SUBSTITUTIONS
	A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need for change, but not later than 15 days prior to time required for preparation and review of related submittals.
	1. Conditions: Architect will consider Contractor's request for substitution when the following conditions are satisfied. If the following conditions are not satisfied, Architect will return requests without action, except to record noncompliance with...
	a. Requested substitution is consistent with the Contract Documents and will produce indicated results.
	b. Substitution request is fully documented and properly submitted.
	c. Requested substitution will not adversely affect Contractor's construction schedule.
	d. Requested substitution has received necessary approvals of authorities having jurisdiction.
	e. Requested substitution is compatible with other portions of the Work.
	f. Requested substitution has been coordinated with other portions of the Work.
	g. Requested substitution provides specified warranty.
	h. If requested substitution involves more than one contractor, requested substitution has been coordinated with other portions of the Work, is uniform and consistent, is compatible with other products, and is acceptable to all contractors involved.


	B. Substitutions for Convenience: Architect will consider requests for substitution if received within 15 days after. Requests received after that time may be considered or rejected at discretion of Architect.
	1. Conditions: Architect will consider Contractor's request for substitution when the following conditions are satisfied. If the following conditions are not satisfied, Architect will return requests without action, except to record noncompliance with...
	a. Requested substitution offers Owner a substantial advantage in cost, time, energy conservation, or other considerations, after deducting additional responsibilities Owner must assume. Owner's additional responsibilities may include compensation to ...
	b. Requested substitution does not require extensive revisions to the Contract Documents.
	c. Requested substitution is consistent with the Contract Documents and will produce indicated results.
	d. Substitution request is fully documented and properly submitted.
	e. Requested substitution will not adversely affect Contractor's construction schedule.
	f. Requested substitution has received necessary approvals of authorities having jurisdiction.
	g. Requested substitution is compatible with other portions of the Work.
	h. Requested substitution has been coordinated with other portions of the Work.
	i. Requested substitution provides specified warranty.
	j. If requested substitution involves more than one contractor, requested substitution has been coordinated with other portions of the Work, is uniform and consistent, is compatible with other products, and is acceptable to all contractors involved.




	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	012600 CONTRACT MODIFICATION PROCEDURES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for handling and processing Contract modifications.
	B. Related Requirements:
	1. Section 012500 "Substitution Procedures" for administrative procedures for handling requests for substitutions made after the Contract award.
	2. .


	1.3 MINOR CHANGES IN THE WORK
	A. Architect will issue supplemental instructions authorizing minor changes in the Work, not involving adjustment to the Contract Sum or the Contract Time, on mutual agreed upon form.

	1.4 PROPOSAL REQUESTS
	A. Owner-Initiated Proposal Requests: Architect will issue a detailed description of proposed changes in the Work that may require adjustment to the Contract Sum or the Contract Time. If necessary, the description will include supplemental or revised ...
	1. Work Change Proposal Requests issued by Architect are not instructions either to stop work in progress or to execute the proposed change.
	2. Within time specified in Proposal Request after receipt of Proposal Request, submit a quotation estimating cost adjustments to the Contract Sum and the Contract Time necessary to execute the change.
	a. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made. If requested, furnish survey data to substantiate quantities.
	b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
	c. Include costs of labor and supervision directly attributable to the change.
	d. Include an updated Contractor's construction schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship. Use available total float before requesti...
	e. Quotation Form: Use forms acceptable to Architect.


	B. Contractor-Initiated Proposals: If latent or changed conditions require modifications to the Contract, Contractor may initiate a claim by submitting a request for a change to Architect.
	1. Include a statement outlining reasons for the change and the effect of the change on the Work. Provide a complete description of the proposed change. Indicate the effect of the proposed change on the Contract Sum and the Contract Time.
	2. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made. If requested, furnish survey data to substantiate quantities.
	3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
	4. Include costs of labor and supervision directly attributable to the change.
	5. Include an updated Contractor's construction schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship. Use available total float before requesti...
	6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed change requires substitution of one product or system for product or system specified.
	7. Proposal Request Form: Use form acceptable to Architect.


	1.5 CHANGE ORDER PROCEDURES
	A. On Owner's approval of a Work Change Proposal Request, Architect will issue a Change Order for signatures of Owner and Contractor on form included in Project Manual.

	1.6 CONSTRUCTION CHANGE DIRECTIVE
	A. Construction Change Directive: Architect may issue a Construction Change Directive on mutually agreed upon form. Construction Change Directive instructs Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order.
	1. Construction Change Directive contains a complete description of change in the Work. It also designates method to be followed to determine change in the Contract Sum or the Contract Time.

	B. Documentation: Maintain detailed records on a time and material basis of work required by the Construction Change Directive.
	1. After completion of change, submit an itemized account and supporting data necessary to substantiate cost and time adjustments to the Contract.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	012900 PAYMENT PROCEDURES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements necessary to prepare and process Applications for Payment.
	B. Related Requirements:
	1. Section 012100 "Allowances" for procedural requirements governing the handling and processing of allowances.
	2. Section 012600 "Contract Modification Procedures" for administrative procedures for handling changes to the Contract.
	3. Section 013200 "Construction Progress Documentation" for administrative requirements governing the preparation and submittal of the Contractor's construction schedule.


	1.3 DEFINITIONS
	A. Schedule of Values: A statement furnished by Contractor allocating portions of the Contract Sum to various portions of the Work and used as the basis for reviewing Contractor's Applications for Payment.

	1.4 SCHEDULE OF VALUES
	A. Coordination: Coordinate preparation of the schedule of values with preparation of Contractor's construction schedule.
	1. Coordinate line items in the schedule of values with items required to be indicated as separate activities in Contractor's construction schedule.
	2. Submit the schedule of values to Architect at earliest possible date, but no later than seven days before the date scheduled for submittal of initial Applications for Payment.

	B. Format and Content: Use Project Manual table of contents as a guide to establish line items for the schedule of values. Provide at least one line item for each Specification Section.
	1. Identification: Include the following Project identification on the schedule of values:
	a. Project name and location.
	b. Name of Architect.
	c. Architect's Project number.
	d. Contractor's name and address.
	e. Date of submittal.

	2. Arrange schedule of values consistent with format of AIA Document G703.
	3. Arrange the schedule of values in tabular form, with separate columns to indicate the following for each item listed:
	a. Related Specification Section or Division.
	b. Description of the Work.
	c. Change Orders (numbers) that affect value.

	4. Provide a breakdown of the Contract Sum in enough detail to facilitate continued evaluation of Applications for Payment and progress reports. Provide multiple line items for principal subcontract amounts in excess of five percent of the Contract Sum.
	5. Provide a separate line item in the schedule of values for each part of the Work where Applications for Payment may include materials or equipment purchased or fabricated and stored, but not yet installed.
	a. Differentiate between items stored on-site and items stored off-site.

	6. Allowances: Provide a separate line item in the schedule of values for each allowance. Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by measured quantity. Use information indicated in the Contract Documents...
	7. Overhead Costs: Show cost of temporary facilities and other major cost items that are not direct cost of actual work-in-place as separate line items.
	8. Closeout Costs. Include separate line items under Contractor and principal subcontracts for Project closeout requirements in an amount totaling five percent of the Contract Sum and subcontract amount.


	1.5 APPLICATIONS FOR PAYMENT
	A. Each Application for Payment following the initial Application for Payment shall be consistent with previous applications and payments as certified by Architect and paid for by Owner.
	B. Payment Application Times: The date for each progress payment is indicated in the Agreement between Owner and Contractor. The period of construction work covered by each Application for Payment is the period indicated in the Agreement.
	C. Application for Payment Forms: Use AIA Document G702 and AIA Document G703  as form for Applications for Payment.
	D. Application Preparation: Complete every entry on form. Notarize and execute by a person authorized to sign legal documents on behalf of Contractor. Architect will return incomplete applications without action.
	1. Entries shall match data on the schedule of values and Contractor's construction schedule. Use updated schedules if revisions were made.
	2. Include amounts for work completed following previous Application for Payment, whether or not payment has been received. Include only amounts for work completed at time of Application for Payment.
	3. Include amounts of Change Orders and Construction Change Directives issued and approved by Architect and Owner before last day of construction period covered by application.

	E. Stored Materials: Include in Application for Payment amounts applied for materials or equipment purchased or fabricated and stored, but not yet installed. Differentiate between items stored on-site and items stored off-site.
	1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of surety to payment for stored materials.
	2. Provide supporting documentation that verifies amount requested, such as paid invoices. Match amount requested with amounts indicated on documentation; do not include overhead and profit on stored materials.
	3. Provide summary documentation for stored materials indicating the following:
	a. Value of materials previously stored and remaining stored as of date of previous Applications for Payment.
	b. Value of previously stored materials put in place after date of previous Application for Payment and on or before date of current Application for Payment.
	c. Value of materials stored since date of previous Application for Payment and remaining stored as of date of current Application for Payment.


	F. Transmittal: Submit three signed and notarized original copies of each Application for Payment to Architect by a method ensuring receipt. Each copy shall include waivers of lien and similar attachments if required.
	1. Transmit each copy with a transmittal form listing attachments and recording appropriate information about application.

	G. Waivers of Mechanic's Lien: With each Application for Payment, submit waivers of mechanic's lien from entities lawfully entitled to file a mechanic's lien arising out of the Contract and related to the Work covered by the payment.
	1. Owner reserves the right to designate which entities involved in the Work must submit waivers.
	2. Submit final Application for Payment with or preceded by conditional final waivers from every entity involved with performance of the Work covered by the application who is lawfully entitled to a lien.
	3. Waiver Forms: Submit executed waivers of lien on forms acceptable to Owner.

	H. Initial Application for Payment: Administrative actions and submittals that must precede or coincide with submittal of first Application for Payment include the following:
	1. List of subcontractors.
	2. Schedule of values.
	3. Contractor's construction schedule (preliminary if not final).
	4. Submittal schedule (preliminary if not final).
	5. List of Contractor's staff assignments.
	6. Copies of building permits.
	7. Copies of authorizations and licenses from authorities having jurisdiction for performance of the Work.
	8. Initial progress report.
	9. Report of preconstruction conference.
	10. Certificates of insurance and insurance policies.
	11. Performance and payment bonds.

	I. Final Payment Application: After completing Project closeout requirements, submit final Application for Payment with releases and supporting documentation not previously submitted and accepted, including, but not limited, to the following:
	1. Evidence of completion of Project closeout requirements.
	2. Insurance certificates for products and completed operations where required and proof that taxes, fees, and similar obligations were paid.
	3. Updated final statement, accounting for final changes to the Contract Sum.
	4. AIA Document G706.
	5. AIA Document G706A.
	6. AIA Document G707.
	7. Evidence that claims have been settled.
	8. Final liquidated damages settlement statement.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	013100 PROJECT MANAGEMENT AND COORDINATION (1)
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative provisions for coordinating construction operations on Project, including, but not limited to, the following:
	1. General coordination procedures.
	2. RFIs.
	3. Project meetings.

	B. Each contractor shall participate in coordination requirements. Certain areas of responsibility are assigned to a specific contractor.
	C. Related Requirements:
	1. Section 013200 "Construction Progress Documentation" for preparing and submitting Contractor's construction schedule.
	2. Section 017300 "Execution" for procedures for coordinating general installation and field-engineering services, including establishment of benchmarks and control points.
	3. Section 017700 "Closeout Procedures" for coordinating closeout of the Contract.


	1.3 DEFINITIONS
	A. RFI: Request for Information. Request from Owner, Architect, or Contractor seeking information required by or clarifications of the Contract Documents.

	1.4 INFORMATIONAL SUBMITTALS
	A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each portion of the Work, including those who are to furnish products or equipment fabricated to a special design. Include the following information in tabula...
	1. Name, address, telephone number, and email address of entity performing subcontract or supplying products.
	2. Number and title of related Specification Section(s) covered by subcontract.
	3. Drawing number and detail references, as appropriate, covered by subcontract.

	B. Key Personnel Names: Within 7 days of starting construction operations, submit a list of key personnel assignments, including superintendent and other personnel in attendance at Project site. Identify individuals and their duties and responsibiliti...
	1. Post copies of list in Project meeting and in prominent location in built facility. Have copies available at Regular Project Meetings. Keep list current at all times.


	1.5 GENERAL COORDINATION PROCEDURES
	A. Coordination: Coordinate construction operations included in different Sections of the Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate construction operations included in different Sections that depe...
	1. Schedule construction operations in sequence required to obtain the best results, where installation of one part of the Work depends on installation of other components, before or after its own installation.
	2. Coordinate installation of different components to ensure maximum performance and accessibility for required maintenance, service, and repair.
	3. Make adequate provisions to accommodate items scheduled for later installation.

	B. Prepare memoranda for distribution to each party involved, outlining special procedures required for coordination. Include such items as required notices, reports, and list of attendees at meetings.
	1. Prepare similar memoranda for Owner and separate contractors if coordination of their Work is required.

	C. Administrative Procedures: Coordinate scheduling and timing of required administrative procedures with other construction activities to avoid conflicts and to ensure orderly progress of the Work. Such administrative activities include, but are not ...
	1. Preparation of Contractor's construction schedule.
	2. Preparation of the schedule of values.
	3. Installation and removal of temporary facilities and controls.
	4. Delivery and processing of submittals.
	5. Progress meetings.
	6. Project closeout activities.
	7. Startup and adjustment of systems.


	1.6 REQUEST FOR INFORMATION (RFI)
	A. General: Immediately on discovery of the need for additional information, clarification, or interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the form specified.
	1. Architect will return without response those RFIs submitted to Architect by other entities controlled by Contractor.
	2. Coordinate and submit RFIs in a prompt manner to avoid delays in Contractor's work or work of subcontractors.

	B. Content of the RFI: Include a detailed, legible description of item needing information or interpretation and the following:
	1. Project name.
	2. Owner name.
	3. Owner's Project number.
	4. Name of Architect.
	5. Architect's Project number.
	6. Date.
	7. Name of Contractor.
	8. RFI number, numbered sequentially.
	9. RFI subject.
	10. Specification Section number and title and related paragraphs, as appropriate.
	11. Drawing number and detail references, as appropriate.
	12. Field dimensions and conditions, as appropriate.
	13. Contractor's suggested resolution. If Contractor's suggested resolution impacts the Contract Time or the Contract Sum, Contractor shall state impact in the RFI.
	14. Contractor's signature.
	15. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop Drawings, coordination drawings, and other information necessary to fully describe items needing interpretation.
	a. Include dimensions, thicknesses, structural grid references, and details of affected materials, assemblies, and attachments on attached sketches.


	C. RFI Forms:  Software-generated form with substantially the same content as indicated above, acceptable to Architect.
	1. Attachments shall be electronic files in PDF format.

	D. Architect's Action: Architect will review each RFI, determine action required, and respond. Allow seven  days for Architect's response for each RFI. RFIs received by Architect after 1:00 p.m. will be considered as received the following working day.
	1. The following Contractor-generated RFIs will be returned without action:
	a. Requests for approval of submittals.
	b. Requests for approval of substitutions.
	c. Requests for approval of Contractor's means and methods.
	d. Requests for coordination information already indicated in the Contract Documents.
	e. Requests for adjustments in the Contract Time or the Contract Sum.
	f. Requests for interpretation of Architect's actions on submittals.
	g. Incomplete RFIs or inaccurately prepared RFIs.

	2. Architect's action may include a request for additional information, in which case Architect's time for response will date from time of receipt by Architect of additional information.
	3. Architect's action on RFIs that may result in a change to the Contract Time or the Contract Sum may be eligible for Contractor to submit Change Proposal according to Section 012600 "Contract Modification Procedures."
	a. If Contractor believes the RFI response warrants change in the Contract Time or the Contract Sum, notify Architect in writing within 5 days of receipt of the RFI response.


	E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. Submit log at project meetings.  Include the following:
	1. Project name.
	2. Name and address of Contractor.
	3. Name and address of Architect.
	4. RFI number, including RFIs that were returned without action or withdrawn.
	5. RFI description.
	6. Date the RFI was submitted.
	7. Date Architect's response was received.
	8. Identification of related Minor Change in the Work, Construction Change Directive, and Proposal Request, as appropriate.

	F. On receipt of Architect's action, update the RFI log and immediately distribute the RFI response to affected parties. Review response and notify Architect within three days if Contractor disagrees with response.

	1.7 DIGITAL PROJECT MANAGEMENT PROCEDURES
	A. Architect's Data Files Not Available: Architect will not provide Architect’s digital data files for Contractor's use during construction.
	B. PDF Document Preparation: Where PDFs are required to be submitted to Architect, prepare as follows:
	1. Assemble complete submittal package into a single indexed file, incorporating submittal requirements of a single Specification Section and transmittal form with links enabling navigation to each item.
	2. Name file with submittal number or other unique identifier, including revision identifier.
	3. Certifications: Where digitally submitted certificates and certifications are required, provide a digital signature with digital certificate on where indicated.


	1.8 PROJECT MEETINGS
	A. General: Schedule and conduct meetings and conferences at Project site unless otherwise indicated.
	1. Attendees: Inform participants and others involved, and individuals whose presence is required, of date and time of each meeting. Notify Owner and Architect of scheduled meeting dates and times a minimum of 7 working days prior to meeting.
	2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees.
	3. Minutes: Entity responsible for conducting meeting will record significant discussions and agreements achieved. Distribute the meeting minutes to everyone concerned, including Owner and Architect, within three days of the meeting.

	B. Preconstruction Conference: Architect will schedule and conduct a preconstruction conference before starting construction, at a time convenient to Owner and Architect, but no later than  10 days after execution of the Agreement.
	1. Attendees: Authorized representatives of Owner Architect, and their consultants; Contractor and its superintendent; major subcontractors; suppliers; and other concerned parties shall attend the conference. Participants at the conference shall be fa...
	2. Agenda: Discuss items of significance that could affect progress, including the following:
	a. Responsibilities and personnel assignments.
	b. Tentative construction schedule.
	c. Phasing.
	d. Critical work sequencing and long lead items.
	e. Designation of key personnel and their duties.
	f. Lines of communications.
	g. Procedures for processing field decisions and Change Orders.
	h. Procedures for RFIs.
	i. Procedures for testing and inspecting.
	j. Procedures for processing Applications for Payment.
	k. Distribution of the Contract Documents.
	l. Submittal procedures.
	m. Preparation of Record Documents.
	n. Use of the premises and existing building.
	o. Work restrictions.
	p. Working hours.
	q. Owner's occupancy requirements.
	r. Responsibility for temporary facilities and controls.
	s. Procedures for moisture and mold control.
	t. Procedures for disruptions and shutdowns.
	u. Construction waste management and recycling.
	v. Parking availability.
	w. Office, work, and storage areas.
	x. Equipment deliveries and priorities.
	y. First aid.
	z. Security.
	aa. Progress cleaning.
	bb. Other Items as required by SCOSE

	3. Minutes: Entity responsible for conducting meeting will record and distribute meeting minutes.

	C. Progress Meetings: Conduct progress meetings at regular intervals as established and agreed upon in the Pre-Construction Meeting.
	1. Coordinate dates of meetings with preparation of payment requests.
	2. Attendees: In addition to representatives of Owner and Architect, each contractor, subcontractor, supplier, and other entity concerned with current progress or involved in planning, coordination, or performance of future activities shall be represe...
	3. Agenda: Review and correct or approve minutes of previous progress meeting. Review other items of significance that could affect progress. Include topics for discussion as appropriate to status of Project.
	a. Contractor's Construction Schedule: Review progress since the last meeting. Determine whether each activity is on time, ahead of schedule, or behind schedule, in relation to Contractor's construction schedule. Determine how construction behind sche...
	1) Review schedule for next period.

	b. Review present and future needs of each entity present, including the following:
	1) Interface requirements.
	2) Sequence of operations.
	3) Status of submittals.
	4) Deliveries.
	5) Off-site fabrication.
	6) Access.
	7) Site use.
	8) Temporary facilities and controls.
	9) Progress cleaning.
	10) Quality and work standards.
	11) Status of correction of deficient items.
	12) Field observations.
	13) Status of RFIs.
	14) Status of Proposal Requests.
	15) Pending changes.
	16) Status of Change Orders.
	17) Pending claims and disputes.
	18) Documentation of information for payment requests.


	4. Minutes: Entity responsible for conducting the meeting will record and distribute the meeting minutes to each party present and to parties requiring information.
	a. Schedule Updating: Revise Contractor's construction schedule after each progress meeting, where revisions to the schedule have been made or recognized. Issue revised schedule concurrently with the report of each meeting.




	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	013200 CONSTRUCTION PROGRESS DOCUMENTATION (1)
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for documenting the progress of construction during performance of the Work, including the following:
	1. Contractor's Construction Schedule.
	2. Construction schedule updating reports.
	3. Site condition reports.
	4. Unusual event reports.


	1.3 DEFINITIONS
	A. Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring, and controlling the construction Project. Activities included in a construction schedule consume time and resources.
	1. Critical Activity: An activity on the critical path that must start and finish on the planned early start and finish times.
	2. Predecessor Activity: An activity that precedes another activity in the network.
	3. Successor Activity: An activity that follows another activity in the network.

	B. Critical Path: The longest connected chain of interdependent activities through the network schedule that establishes the minimum overall Project duration and contains no float.
	C. Event: The starting or ending point of an activity.

	1.4 INFORMATIONAL SUBMITTALS
	A. Format for Submittals: Submit required submittals in the following format:
	1. Working electronic copy of schedule file, where indicated.
	2. PDF file.

	B. Contractor's Construction Schedule: Initial schedule, of size required to display entire schedule for entire construction period.
	1. Submit a working digital copy of schedule, using software indicated, and labeled to comply with requirements for submittals.

	C. Construction Schedule Updating Reports: Submit with Applications for Payment.
	D. Site Condition Reports: Submit at time of discovery of differing conditions.
	E. Unusual Event Reports: Submit at time of unusual event.

	1.5 COORDINATION
	A. Coordinate Contractor's Construction Schedule with the schedule of values, submittal schedule, progress reports, payment requests, and other required schedules and reports.
	1. Secure time commitments for performing critical elements of the Work from entities involved.
	2. Coordinate each construction activity in the network with other activities and schedule them in proper sequence.


	1.6 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL
	A. Computer Scheduling Software: Prepare schedules using current version of a program that has been developed specifically to manage construction schedules.
	B. Time Frame: Extend schedule from date established for the Notice to Proceed to date of final completion.
	1. Contract completion date shall not be changed by submission of a schedule that shows an early completion date, unless specifically authorized by Change Order.

	C. Activities: Treat each floor or separate area as a separate numbered activity for each main element of the Work. Comply with the following:
	1. Activity Duration: Define activities so no activity is longer than 20 days, unless specifically allowed by Architect.
	2. Procurement Activities: Include procurement process activities for the following long lead items and major items, requiring a cycle of more than 30 days, as separate activities in schedule. Procurement cycle activities include, but are not limited ...
	3. Submittal Review Time: Include review and resubmittal times indicated in Section 013300 "Submittal Procedures" in schedule. Coordinate submittal review times in Contractor's Construction Schedule with submittal schedule.
	4. Substantial Completion: Indicate completion in advance of date established for Substantial Completion, and allow time for Architect's administrative procedures necessary for certification of Substantial Completion.
	5. Punch List and Final Completion: Include not more than 15 days for completion of punch list items and an additional 15 days for final completion of entire scope of work, including Close Out Documents.

	D. Constraints: Include constraints and work restrictions indicated in the Contract Documents and as follows in schedule, and show how the sequence of the Work is affected.
	1. Work Restrictions: Show the effect of the following items on the schedule:
	a. Coordination with existing construction.
	b. Limitations of continued occupancies.
	c. Uninterruptible services.
	d. Partial occupancy before Substantial Completion.
	e. Use-of-premises restrictions.


	E. Upcoming Work Summary: Prepare summary report indicating activities scheduled to occur or commence prior to submittal of next schedule update. Summarize the following issues:
	1. Unresolved issues.
	2. Unanswered Requests for Information.
	3. Rejected or unreturned submittals.
	4. Notations on returned submittals.
	5. Pending modifications affecting the Work and the Contract Time.

	F. Contractor's Construction Schedule Updating: At regular intervals coinciding with project meetings, update schedule to reflect actual construction progress and activities. Issue schedule before each regularly scheduled progress meeting.
	1. Revise schedule immediately after each meeting or other activity where revisions have been recognized or made. Issue updated schedule concurrently with the report of each such meeting.
	2. Include a report with updated schedule that indicates every change, including, but not limited to, changes in logic, durations, actual starts and finishes, and activity durations.
	3. As the Work progresses, indicate final completion percentage for each activity.

	G. Distribution: Distribute copies of approved schedule to Architect Owner, separate contractors, testing and inspecting agencies, and other parties identified by Contractor with a need-to-know schedule responsibility.
	1. Post copies in Project meeting rooms and provide copies at regular Project Meetings.
	2. When revisions are made, distribute updated schedules to the same parties and post in the same locations. Delete parties from distribution when they have completed their assigned portion of the Work and are no longer involved in performance of cons...


	1.7 GANTT-CHART SCHEDULE REQUIREMENTS
	A. Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal, Gantt-chart-type, Contractor's Construction Schedule within 15 days of date established for commencement of the Work .
	1. Base schedule on the startup construction schedule and additional information received since the start of Project.

	B. Preparation: Indicate each significant construction activity separately. Identify first workday of each week with a continuous vertical line.

	1.8 REPORTS
	A. Site Condition Reports: Immediately on discovery of a difference between site conditions and the Contract Documents, prepare and submit a detailed report. Submit with a Request for Information. Include a detailed description of the differing condit...
	B. Unusual Event Reports: When an event of an unusual and significant nature occurs at Project site, whether or not related directly to the Work, prepare and submit a special report. List chain of events, persons participating, responses by Contractor...
	1. Submit unusual event reports directly to Owner within one day(s) of an occurrence. Distribute copies of report to parties affected by the occurrence.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	013233 PHOTOGRAPHIC DOCUMENTATION (1)
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for the following:
	1. Preconstruction photographs.

	B. Related Requirements:
	1. Section 017700 "Closeout Procedures" for submitting photographic documentation as Project Record Documents at Project closeout.
	2. Section 017900 "Demonstration and Training" for submitting video recordings of demonstration of equipment and training of Owner's personnel.
	3. Section 024119 "Selective Demolition" for photographic documentation before selective demolition operations commence.


	1.3 INFORMATIONAL SUBMITTALS
	A. Digital Photographs: Submit image files within seven days of taking photographs.
	1. Submit photos via email/downloadable link. Include copy of key plan indicating each photograph's location and direction.
	2. Identification: Provide the following information with each image description:
	a. Date photograph was taken.



	1.4 QUALITY ASSURANCE
	1.5 FORMATS AND MEDIA
	A. Digital Photographs: Provide color images in JPG format, produced by a digital camera. Use flash in low light levels or backlit conditions.
	B. Digital Images: Submit digital media as originally recorded in the digital camera, without alteration, manipulation, editing, or modifications using image-editing software.
	C. Metadata: Record accurate date and time from camera.
	D. File Names: Name media files with date Project area and sequential numbering suffix.

	1.6 CONSTRUCTION PHOTOGRAPHS
	A. General: Take photographs with maximum depth of field and in focus.
	1. Maintain key plan with each set of construction photographs that identifies each photographic location.

	B. Preconstruction Photographs: Before starting construction, take photographs of Project site and surrounding properties, including existing items to remain during construction, from different vantage points, as directed by Architect.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	013300 SUBMITTAL PROCEDURES (1)
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Submittal schedule requirements.
	2. Administrative and procedural requirements for submittals.

	B. Related Requirements:
	1. Section 012900 "Payment Procedures" for submitting Applications for Payment and the schedule of values.
	2. Section 013200 "Construction Progress Documentation" for submitting schedules and reports, including Contractor's construction schedule.
	3. Section 017700 "Closeout Procedures" for submitting closeout submittals and maintenance material submittals.
	4. Section 017823 "Operation and Maintenance Data" for submitting operation and maintenance manuals.
	5. Section 017839 "Project Record Documents" for submitting record Drawings, record Specifications, and record Product Data.
	6. Section 017900 "Demonstration and Training" for submitting video recordings of demonstration of equipment and training of Owner's personnel.


	1.3 DEFINITIONS
	A. Action Submittals: Written and graphic information and physical samples that require Architect's responsive action. Action submittals are those submittals indicated in individual Specification Sections as "action submittals."
	B. Informational Submittals: Written and graphic information and physical samples that do not require Architect's responsive action. Submittals may be rejected for not complying with requirements. Informational submittals are those submittals indicate...

	1.4 SUBMITTAL SCHEDULE
	A. Submittal Schedule: Submit, as an action submittal, a list of submittals, arranged in chronological order by dates required by construction schedule. Include time required for review, ordering, manufacturing, fabrication, and delivery when establis...
	1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and Contractor's construction schedule.
	2. Final Submittal: Submit concurrently with the first complete submittal of Contractor's construction schedule.
	a. Submit revised submittal schedule to reflect changes in current status and timing for submittals.

	3. Format: Arrange the following information in a tabular format:
	a. Scheduled date for first submittal.
	b. Specification Section number and title.
	c. Submittal Category: Action; informational.
	d. Name of subcontractor.
	e. Description of the Work covered.
	f. Scheduled date for Architect's final release or approval.



	1.5 SUBMITTAL FORMATS
	A. Submittal Information: Include the following information in each submittal:
	1. Project name.
	2. Date.
	3. Name of Architect.
	4. Name of Contractor.
	5. Name of firm or entity that prepared submittal.
	6. Names of subcontractor, manufacturer, and supplier.
	7. Unique submittal number, including revision identifier. Include Specification Section number with sequential alphanumeric identifier; and alphanumeric suffix for resubmittals.
	8. Category and type of submittal.
	9. Submittal purpose and description.
	10. Number and title of Specification Section, with paragraph number and generic name for each of multiple items.
	11. Drawing number and detail references, as appropriate.
	12. Location(s) where product is to be installed, as appropriate.
	13. Other necessary identification.
	14. Remarks.
	15. Signature of transmitter.

	B. Options: Identify options requiring selection by Architect.
	C. Deviations and Additional Information: On each submittal, clearly indicate deviations from requirements in the Contract Documents, including minor variations and limitations; include relevant additional information and revisions, other than those r...
	D. Paper Submittals (larger than 11x17, or any size in Color):
	1. Place a permanent label or title block on each submittal item for identification; include name of firm or entity that prepared submittal.
	2. Provide a space approximately 6 by 8 inches on label or beside title block to record Contractor's review and approval markings and action taken by Architect.
	3. Action Submittals: Submit five paper copies of each submittal unless otherwise indicated. Architect will return four copies.
	4. Informational Submittals: Submit five paper copies of each submittal unless otherwise indicated. Architect will not return copies.
	5. Additional Copies: Unless additional copies are required for final submittal, and unless Architect observes noncompliance with provisions in the Contract Documents, initial submittal may serve as final submittal.
	6. Transmittal for Submittals: Assemble each submittal individually and appropriately for transmittal and handling. Transmit each submittal using transmittal form.

	E. PDF Submittals: Prepare submittals as PDF package, incorporating complete information into each PDF file. Name PDF file with submittal number.

	1.6 SUBMITTAL PROCEDURES
	A. Prepare and submit submittals required by individual Specification Sections. Types of submittals are indicated in individual Specification Sections.
	1. Email: Prepare submittals as PDF package, and transmit to Architect by sending via email. Include PDF transmittal form. Include information in email subject line as requested by Architect.
	a. Architect will return annotated file. Annotate and retain one copy of file as a digital Project Record Document file.

	2. Paper: Prepare submittals in paper form, and deliver to Architect.

	B. Coordination: Coordinate preparation and processing of submittals with performance of construction activities.
	1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and related activities that require sequential activity.
	2. Submit all submittal items required for each Specification Section concurrently unless partial submittals for portions of the Work are indicated on approved submittal schedule.
	3. Submit action submittals and informational submittals required by the same Specification Section as separate packages under separate transmittals.
	4. Coordinate transmittal of submittals for related parts of the Work specified in different Sections so processing will not be delayed because of need to review submittals concurrently for coordination.
	a. Architect reserves the right to withhold action on a submittal requiring coordination with other submittals until related submittals are received.


	C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. Time for review shall commence on Architect's receipt of submittal. No extension of the Contract Time will be authorized because of failure to transmit s...
	1. Initial Review: Allow 15 days for initial review of each submittal. Allow additional time if coordination with subsequent submittals is required. Architect will advise Contractor when a submittal being processed must be delayed for coordination.
	2. Intermediate Review: If intermediate submittal is necessary, process it in same manner as initial submittal.
	3. Resubmittal Review: Allow 15 days for review of each resubmittal.
	4. Sequential Review: Where sequential review of submittals by Architect's consultants, Owner, or other parties is indicated, allow 21 days for initial review of each submittal.

	D. Resubmittals: Make resubmittals in same form and number of copies as initial submittal.
	1. Note date and content of previous submittal.
	2. Note date and content of revision in label or title block and clearly indicate extent of revision.
	3. Resubmit submittals until they are marked with approval notation from Architect's action stamp.

	E. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary for performance of construction activities. Show distribution on transmi...
	F. Use for Construction: Retain complete copies of submittals on Project site. Use only final action submittals that are marked with approval notation from Architect's action stamp.

	1.7 SUBMITTAL REQUIREMENTS
	A. Product Data: Collect information into a single submittal for each element of construction and type of product or equipment.
	1. If information must be specially prepared for submittal because standard published data are unsuitable for use, submit as Shop Drawings, not as Product Data.
	2. Mark each copy of each submittal to show which products and options are applicable.
	3. Include the following information, as applicable:
	a. Manufacturer's catalog cuts.
	b. Standard color charts.
	c. Statement of compliance with specified referenced standards.
	d. Testing by recognized testing agency.
	e. Application of testing agency labels and seals.
	f. Notation of coordination requirements.

	4. For equipment, include the following in addition to the above, as applicable:
	a. Wiring diagrams that show factory-installed wiring.
	b. Clearances required to other construction, if not indicated on accompanying Shop Drawings.

	5. Submit Product Data before Shop Drawings, and before or concurrent with Samples.

	B. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base Shop Drawings on reproductions of the Contract Documents or standard printed data.
	1. Preparation: Fully illustrate requirements in the Contract Documents. Include the following information, as applicable:
	a. Identification of products.
	b. Schedules.
	c. Compliance with specified standards.
	d. Notation of coordination requirements.
	e. Notation of dimensions established by field measurement.
	f. Relationship and attachment to adjoining construction clearly indicated.

	2. Paper Sheet Size: Except for templates, patterns, and similar full-size Drawings, submit Shop Drawings on sheets at least 8-1/2 by 11 inches up to 30 by 42 inches.
	a. Five opaque (bond) copies of each submittal. Architect will return four copy(ies).


	C. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these characteristics with other materials.
	1. Transmit Samples that contain multiple, related components such as accessories together in one submittal package.
	2. Identification: Permanently attach label on unexposed side of Samples that includes the following:
	a. Project name and submittal number.
	b. Generic description of Sample.
	c. Product name and name of manufacturer.
	d. Sample source.
	e. Number and title of applicable Specification Section.
	f. Specification paragraph number and generic name of each item.

	3. Paper Transmittal: Include paper transmittal including complete submittal information indicated.
	4. Disposition: Maintain sets of approved Samples at Project site, available for quality-control comparisons throughout the course of construction activity. Sample sets may be used to determine final acceptance of construction associated with each set.
	a. Samples that may be incorporated into the Work are indicated in individual Specification Sections. Such Samples must be in an undamaged condition at time of use.
	b. Samples not incorporated into the Work, or otherwise designated as Owner's property, are the property of Contractor.

	5. Samples for Initial Selection: Submit manufacturer's color charts consisting of units or sections of units showing the full range of colors, textures, and patterns available.
	a. Number of Samples: Submit one full set(s) of available choices where color, pattern, texture, or similar characteristics are required to be selected from manufacturer's product line. Architect will return submittal with options selected.

	6. Samples for Verification: Submit full-size units or Samples of size indicated, prepared from same material to be used for the Work, cured and finished in manner specified, and physically identical with material or product proposed for use, and that...
	a. Number of Samples: Submit three sets of Samples. Architect will retain two   Sample sets; remainder will be returned.
	1) Submit a single Sample where assembly details, workmanship, fabrication techniques, connections, operation, and other similar characteristics are to be demonstrated.
	2) If variation in color, pattern, texture, or other characteristic is inherent in material or product represented by a Sample, submit at least three sets of paired units that show approximate limits of variations.



	D. Product Schedule: As required in individual Specification Sections, prepare a written summary indicating types of products required for the Work and their intended location. Include the following information in tabular form:
	1. Type of product. Include unique identifier for each product indicated in the Contract Documents or assigned by Contractor if none is indicated.
	2. Manufacturer and product name, and model number if applicable.
	3. Number and name of room or space.
	4. Location within room or space.

	E. Qualification Data: Prepare written information that demonstrates capabilities and experience of firm or person. Include lists of completed projects with project names and addresses, contact information of architects and owners, and other informati...
	F. Certificates:
	1. Certificates and Certifications Submittals: Submit a statement that includes signature of entity responsible for preparing certification. Certificates and certifications shall be signed by an officer or other individual authorized to sign documents...
	2. Installer Certificates: Submit written statements on manufacturer's letterhead certifying that Installer complies with requirements in the Contract Documents and, where required, is authorized by manufacturer for this specific Project.


	1.8 CONTRACTOR'S REVIEW
	A. Action Submittals and Informational Submittals: Review each submittal and check for coordination with other Work of the Contract and for compliance with the Contract Documents. Note corrections and field dimensions. Mark with approval stamp before ...
	B. Contractor's Approval: Indicate Contractor's approval for each submittal with a uniform approval stamp. Include name of reviewer, date of Contractor's approval, and statement certifying that submittal has been reviewed, checked, and approved for co...
	1. Architect will not review submittals received from Contractor that do not have Contractor's review and approval.


	1.9 ARCHITECT'S
	A. Action Submittals: Architect will review each submittal, indicate corrections or revisions required, and return it.
	1. PDF Submittals: Architect will indicate, via markup on each submittal, the appropriate action.
	2. Paper Submittals: Architect will stamp each submittal with an action stamp and will mark stamp appropriately to indicate action.

	B. Informational Submittals: Architect will review each submittal and will not return it, or will return it if it does not comply with requirements. Architect will forward each submittal to appropriate party.
	C. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned for resubmittal without review.
	D. Architect will return without review submittals received from sources other than Contractor.
	E. Submittals not required by the Contract Documents will be returned by Architect without action.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	014000 QUALITY REQUIREMENTS (1)
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for quality assurance and quality control.
	B. Testing and inspection services are required to verify compliance with requirements specified or indicated. These services do not relieve Contractor of responsibility for compliance with the Contract Document requirements.
	1. Specific quality-assurance and quality-control requirements for individual work results are specified in their respective Specification Sections. Requirements in individual Sections may also cover production of standard products.
	2. Specified tests, inspections, and related actions do not limit Contractor's other quality-assurance and quality-control procedures that facilitate compliance with the Contract Document requirements.
	3. Requirements for Contractor to provide quality-assurance and quality-control services required by Architect, Owner, or authorities having jurisdiction are not limited by provisions of this Section.


	1.3 DEFINITIONS
	A. Experienced: When used with an entity or individual, "experienced" unless otherwise further described means having successfully completed a minimum of five previous projects similar in nature, size, and extent to this Project; being familiar with s...
	B. Field Quality-Control Tests: Tests and inspections that are performed on-site for installation of the Work and for completed Work.
	C. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including installation, erection, application, assembly, and simil...
	1. Use of trade-specific terminology in referring to a trade or entity does not require that certain construction activities be performed by accredited or unionized individuals, or that requirements specified apply exclusively to specific trade(s).

	D. Product Tests: Tests and inspections that are performed by a nationally recognized testing laboratory (NRTL) according to 29 CFR 1910.7, by a testing agency accredited according to NIST's National Voluntary Laboratory Accreditation Program (NVLAP),...
	E. Source Quality-Control Tests: Tests and inspections that are performed at the source; for example, plant, mill, factory, or shop.
	F. Quality-Assurance Services: Activities, actions, and procedures performed before and during execution of the Work to guard against defects and deficiencies and substantiate that proposed construction will comply with requirements.
	G. Quality-Control Services: Tests, inspections, procedures, and related actions during and after execution of the Work to evaluate that actual products incorporated into the Work and completed construction comply with requirements. Contractor's quali...

	1.4 CONFLICTING REQUIREMENTS
	A. Conflicting Standards and Other Requirements: If compliance with two or more standards or requirements are specified and the standards or requirements establish different or conflicting requirements for minimum quantities or quality levels, comply ...
	B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be the minimum provided or performed. The actual installation may comply exactly with the minimum quantity or quality specified, or it may exceed the minimum...

	1.5 INFORMATIONAL SUBMITTALS
	A. Schedule of Tests and Inspections: Prepare in tabular form and include the following:
	1. Entity responsible for performing tests and inspections.
	2. Description of test and inspection.

	B. Reports: Prepare and submit certified written reports and documents as specified.
	C. Permits, Licenses, and Certificates: For Owner's record, submit copies of permits, licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments, judgments, correspondence, records, and simil...

	1.6 REPORTS AND DOCUMENTS
	A. Test and Inspection Reports: Prepare and submit certified written reports specified in other Sections. Include the following:
	1. Date of issue.
	2. Project title and number.
	3. Name, address, telephone number, and email address of testing agency.
	4. Dates and locations of samples and tests or inspections.
	5. Names of individuals making tests and inspections.
	6. Description of the Work and test and inspection method.
	7. Complete test or inspection data.
	8. Test and inspection results and an interpretation of test results.
	9. Record of temperature and weather conditions at time of sample taking and testing and inspection.
	10. Comments or professional opinion on whether tested or inspected Work complies with the Contract Document requirements.
	11. Name and signature of laboratory inspector.
	12. Recommendations on retesting and reinspecting.

	B. Manufacturer's Technical Representative's Field Reports: Prepare written information documenting manufacturer's technical representative's tests and inspections specified in other Sections. Include the following:
	1. Name, address, telephone number, and email address of technical representative making report.
	2. Statement on condition of substrates and their acceptability for installation of product.
	3. Statement that products at Project site comply with requirements.
	4. Summary of installation procedures being followed, whether they comply with requirements and, if not, what corrective action was taken.
	5. Results of operational and other tests and a statement of whether observed performance complies with requirements.
	6. Statement whether conditions, products, and installation will affect warranty.
	7. Other required items indicated in individual Specification Sections.

	C. Factory-Authorized Service Representative's Reports: Prepare written information documenting manufacturer's factory-authorized service representative's tests and inspections specified in other Sections. Include the following:
	1. Name, address, telephone number, and email address of factory-authorized service representative making report.
	2. Statement that equipment complies with requirements.
	3. Results of operational and other tests and a statement of whether observed performance complies with requirements.
	4. Statement whether conditions, products, and installation will affect warranty.
	5. Other required items indicated in individual Specification Sections.


	1.7 QUALITY ASSURANCE
	A. General: Qualifications paragraphs in this article establish the minimum qualification levels required; individual Specification Sections specify additional requirements.
	B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required u...
	C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required units.
	D. Manufacturer's Technical Representative Qualifications: An authorized representative of manufacturer who is trained and approved by manufacturer to observe and inspect installation of manufacturer's products that are similar in material, design, an...
	E. Factory-Authorized Service Representative Qualifications: An authorized representative of manufacturer who is trained and approved by manufacturer to inspect installation of manufacturer's products that are similar in material, design, and extent t...

	1.8 QUALITY CONTROL
	A. Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility, Owner will engage a qualified testing agency to perform these services.
	1. Costs for retesting and reinspecting construction that replaces or is necessitated by work that failed to comply with the Contract Documents will be charged to Contractor , and the Contract Sum will be adjusted by Change Order.

	B. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are Contractor's responsibility. Perform additional quality-control activities, whether specified or not, to verify and document that the Work complies with require...
	1. Unless otherwise indicated, provide quality-control services specified and those required by authorities having jurisdiction. Perform quality-control services required of Contractor by authorities having jurisdiction, whether specified or not.
	2. Testing and inspection requested by Contractor and not required by the Contract Documents are Contractor's responsibility.
	3. Submit additional copies of each written report directly to authorities having jurisdiction, when they so direct.

	C. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's responsibility, provide quality-control services, including retesting and reinspection, for construction that replaced Work that failed to comply with the...
	D. Testing Agency Responsibilities: Cooperate with Architect and Contractor in performance of duties. Provide qualified personnel to perform required tests and inspections.
	1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the Work during performance of its services.
	2. Conduct and interpret tests and inspections and state in each report whether tested and inspected work complies with or deviates from requirements.
	3. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-control service through Contractor.
	4. Do not release, revoke, alter, or increase the Contract Document requirements or approve or accept any portion of the Work.
	5. Do not perform duties of Contractor.

	E. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and quality-control services with a minimum of delay and to avoid necessity of removing and replacing construction to accommodate testing and inspection.
	1. Schedule times for tests, inspections, obtaining samples, and similar activities.

	F. Schedule of Tests and Inspections: Prepare a schedule of tests, inspections, and similar quality-control services required by the Contract Documents. Coordinate and submit concurrently with Contractor's Construction Schedule. Update as the Work pro...
	1. Distribution: Distribute schedule to Owner, Architect, testing agencies, and each party involved in performance of portions of the Work where tests and inspections are required.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 REPAIR AND PROTECTION
	A. General: On completion of testing, inspection, sample taking, and similar services, repair damaged construction and restore substrates and finishes.
	1. Provide materials and comply with installation requirements specified in other Specification Sections or matching existing substrates and finishes. Restore patched areas and extend restoration into adjoining areas with durable seams that are as inv...

	B. Protect construction exposed by or for quality-control service activities.
	C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for quality-control services.



	014200 REFERENCES (1)
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 DEFINITIONS
	A. General: Basic Contract definitions are included in the Conditions of the Contract.
	B. "Approved": When used to convey Architect's action on Contractor's submittals, applications, and requests, "approved" is limited to Architect's duties and responsibilities as stated in the Conditions of the Contract.
	C. "Directed": A command or instruction by Architect. Other terms including "requested," "authorized," "selected," "required," and "permitted" have the same meaning as "directed."
	D. "Indicated": Requirements expressed by graphic representations or in written form on Drawings, in Specifications, and in other Contract Documents. Other terms including "shown," "noted," "scheduled," and "specified" have the same meaning as "indica...
	E. "Regulations": Laws, ordinances, statutes, and lawful orders issued by authorities having jurisdiction, and rules, conventions, and agreements within the construction industry that control performance of the Work.
	F. "Furnish": Supply and deliver to Project site, ready for unloading, unpacking, assembly, installation, and similar operations.
	G. "Install": Unload, temporarily store, unpack, assemble, erect, place, anchor, apply, work to dimension, finish, cure, protect, clean, and similar operations at Project site.
	H. "Provide": Furnish and install, complete and ready for the intended use.
	I. "Project Site": Space available for performing construction activities. The extent of Project site is shown on Drawings and may or may not be identical with the description of the land on which Project is to be built.

	1.3 INDUSTRY STANDARDS
	A. Applicability of Standards: Unless the Contract Documents include more stringent requirements, applicable construction industry standards have the same force and effect as if bound or copied directly into the Contract Documents to the extent refere...
	B. Publication Dates: Comply with standards in effect as of date of the Contract Documents unless otherwise indicated.

	1.4 ABBREVIATIONS AND ACRONYMS
	A. Industry Organizations: Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list. The information in this list is subject to change and is bel...
	1. AABC - Associated Air Balance Council; www.aabc.com.
	2. AAMA - American Architectural Manufacturers Association; www.aamanet.org.
	3. AAPFCO - Association of American Plant Food Control Officials; www.aapfco.org.
	4. AASHTO - American Association of State Highway and Transportation Officials; www.transportation.org.
	5. AATCC - American Association of Textile Chemists and Colorists; www.aatcc.org.
	6. ABMA - American Bearing Manufacturers Association; www.americanbearings.org.
	7. ABMA - American Boiler Manufacturers Association; www.abma.com.
	8. ACI - American Concrete Institute; (Formerly: ACI International); www.concrete.org.
	9. ACPA - American Concrete Pipe Association; www.concrete-pipe.org.
	10. AEIC - Association of Edison Illuminating Companies, Inc. (The); www.aeic.org.
	11. AF&PA - American Forest & Paper Association; www.afandpa.org.
	12. AGA - American Gas Association; www.aga.org.
	13. AHAM - Association of Home Appliance Manufacturers; www.aham.org.
	14. AHRI - Air-Conditioning, Heating, and Refrigeration Institute (The); www.ahrinet.org.
	15. AI - Asphalt Institute; www.asphaltinstitute.org.
	16. AIA - American Institute of Architects (The); www.aia.org.
	17. AISC - American Institute of Steel Construction; www.aisc.org.
	18. AISI - American Iron and Steel Institute; www.steel.org.
	19. AITC - American Institute of Timber Construction; www.aitc-glulam.org.
	20. AMCA - Air Movement and Control Association International, Inc.; www.amca.org.
	21. ANSI - American National Standards Institute; www.ansi.org.
	22. AOSA - Association of Official Seed Analysts, Inc.; www.aosaseed.com.
	23. APA - APA - The Engineered Wood Association; www.apawood.org.
	24. APA - Architectural Precast Association; www.archprecast.org.
	25. API - American Petroleum Institute; www.api.org.
	26. ARI - Air-Conditioning & Refrigeration Institute; (See AHRI).
	27. ARI - American Refrigeration Institute; (See AHRI).
	28. ARMA - Asphalt Roofing Manufacturers Association; www.asphaltroofing.org.
	29. ASCE - American Society of Civil Engineers; www.asce.org.
	30. ASCE/SEI - American Society of Civil Engineers/Structural Engineering Institute; (See ASCE).
	31. ASHRAE - American Society of Heating, Refrigerating and Air-Conditioning Engineers; www.ashrae.org.
	32. ASME - ASME International; (American Society of Mechanical Engineers); www.asme.org.
	33. ASSE - American Society of Safety Engineers (The); www.asse.org.
	34. ASSE - American Society of Sanitary Engineering; www.asse-plumbing.org.
	35. ASTM - ASTM International; www.astm.org.
	36. ATIS - Alliance for Telecommunications Industry Solutions; www.atis.org.
	37. AWEA - American Wind Energy Association; www.awea.org.
	38. AWI - Architectural Woodwork Institute; www.awinet.org.
	39. AWMAC - Architectural Woodwork Manufacturers Association of Canada; www.awmac.com.
	40. AWPA - American Wood Protection Association; www.awpa.com.
	41. AWS - American Welding Society; www.aws.org.
	42. AWWA - American Water Works Association; www.awwa.org.
	43. BHMA - Builders Hardware Manufacturers Association; www.buildershardware.com.
	44. BIA - Brick Industry Association (The); www.gobrick.com.
	45. BICSI - BICSI, Inc.; www.bicsi.org.
	46. BIFMA - BIFMA International; (Business and Institutional Furniture Manufacturer's Association); www.bifma.org.
	47. BISSC - Baking Industry Sanitation Standards Committee; www.bissc.org.
	48. BWF - Badminton World Federation; (Formerly: International Badminton Federation); www.bissc.org.
	49. CDA - Copper Development Association; www.copper.org.
	50. CE - Conformite Europeenne; http://ec.europa.eu/growth/single-market/ce-marking/.
	51. CEA - Canadian Electricity Association; www.electricity.ca.
	52. CEA - Consumer Electronics Association; www.ce.org.
	53. CFFA - Chemical Fabrics and Film Association, Inc.; www.chemicalfabricsandfilm.com.
	54. CFSEI - Cold-Formed Steel Engineers Institute; www.cfsei.org.
	55. CGA - Compressed Gas Association; www.cganet.com.
	56. CIMA - Cellulose Insulation Manufacturers Association; www.cellulose.org.
	57. CISCA - Ceilings & Interior Systems Construction Association; www.cisca.org.
	58. CISPI - Cast Iron Soil Pipe Institute; www.cispi.org.
	59. CLFMI - Chain Link Fence Manufacturers Institute; www.chainlinkinfo.org.
	60. CPA - Composite Panel Association; www.pbmdf.com.
	61. CRI - Carpet and Rug Institute (The); www.carpet-rug.org.
	62. CRRC - Cool Roof Rating Council; www.coolroofs.org.
	63. CRSI - Concrete Reinforcing Steel Institute; www.crsi.org.
	64. CSA - CSA Group; www.csagroup.com.
	65. CSA - CSA International; www.csa-international.org.
	66. CSI - Construction Specifications Institute (The); www.csinet.org.
	67. CSSB - Cedar Shake & Shingle Bureau; www.cedarbureau.org.
	68. CTI - Cooling Technology Institute; (Formerly: Cooling Tower Institute); www.cti.org.
	69. CWC - Composite Wood Council; (See CPA).
	70. DASMA - Door and Access Systems Manufacturers Association; www.dasma.com.
	71. DHI - Door and Hardware Institute; www.dhi.org.
	72. ECA - Electronic Components Association; (See ECIA).
	73. ECAMA - Electronic Components Assemblies & Materials Association; (See ECIA).
	74. ECIA - Electronic Components Industry Association; www.eciaonline.org.
	75. EIA - Electronic Industries Alliance; (See TIA).
	76. EIMA - EIFS Industry Members Association; www.eima.com.
	77. EJMA - Expansion Joint Manufacturers Association, Inc.; www.ejma.org.
	78. ESD - ESD Association; (Electrostatic Discharge Association); www.esda.org.
	79. ESTA - Entertainment Services and Technology Association; (See PLASA).
	80. ETL - Intertek (See Intertek); www.intertek.com.
	81. EVO - Efficiency Valuation Organization; www.evo-world.org.
	82. FCI - Fluid Controls Institute; www.fluidcontrolsinstitute.org.
	83. FIBA - Federation Internationale de Basketball; (The International Basketball Federation); www.fiba.com.
	84. FIVB - Federation Internationale de Volleyball; (The International Volleyball Federation); www.fivb.org.
	85. FM Approvals - FM Approvals LLC; www.fmglobal.com.
	86. FM Global - FM Global; (Formerly: FMG - FM Global); www.fmglobal.com.
	87. FRSA - Florida Roofing, Sheet Metal & Air Conditioning Contractors Association, Inc.; www.floridaroof.com.
	88. FSA - Fluid Sealing Association; www.fluidsealing.com.
	89. FSC - Forest Stewardship Council U.S.; www.fscus.org.
	90. GA - Gypsum Association; www.gypsum.org.
	91. GANA - Glass Association of North America; www.glasswebsite.com.
	92. GS - Green Seal; www.greenseal.org.
	93. HI - Hydraulic Institute; www.pumps.org.
	94. HI/GAMA - Hydronics Institute/Gas Appliance Manufacturers Association; (See AHRI).
	95. HMMA - Hollow Metal Manufacturers Association; (See NAAMM).
	96. HPVA - Hardwood Plywood & Veneer Association; www.hpva.org.
	97. HPW - H. P. White Laboratory, Inc.; www.hpwhite.com.
	98. IAPSC - International Association of Professional Security Consultants; www.iapsc.org.
	99. IAS - International Accreditation Service; www.iasonline.org.
	100. ICBO - International Conference of Building Officials; (See ICC).
	101. ICC - International Code Council; www.iccsafe.org.
	102. ICEA - Insulated Cable Engineers Association, Inc.; www.icea.net.
	103. ICPA - International Cast Polymer Alliance; www.icpa-hq.org.
	104. ICRI - International Concrete Repair Institute, Inc.; www.icri.org.
	105. IEC - International Electrotechnical Commission; www.iec.ch.
	106. IEEE - Institute of Electrical and Electronics Engineers, Inc. (The); www.ieee.org.
	107. IES - Illuminating Engineering Society; (Formerly: Illuminating Engineering Society of North America); www.ies.org.
	108. IESNA - Illuminating Engineering Society of North America; (See IES).
	109. IEST - Institute of Environmental Sciences and Technology; www.iest.org.
	110. IGMA - Insulating Glass Manufacturers Alliance; www.igmaonline.org.
	111. IGSHPA - International Ground Source Heat Pump Association; www.igshpa.okstate.edu.
	112. ILI - Indiana Limestone Institute of America, Inc.; www.iliai.com.
	113. Intertek - Intertek Group; (Formerly: ETL SEMCO; Intertek Testing Service NA); www.intertek.com.
	114. ISA - International Society of Automation (The); (Formerly: Instrumentation, Systems, and Automation Society); www.isa.org.
	115. ISAS - Instrumentation, Systems, and Automation Society (The); (See ISA).
	116. ISFA - International Surface Fabricators Association; (Formerly: International Solid Surface Fabricators Association); www.isfanow.org.
	117. ISO - International Organization for Standardization; www.iso.org.
	118. ISSFA - International Solid Surface Fabricators Association; (See ISFA).
	119. ITU - International Telecommunication Union; www.itu.int/home.
	120. KCMA - Kitchen Cabinet Manufacturers Association; www.kcma.org.
	121. LMA - Laminating Materials Association; (See CPA).
	122. LPI - Lightning Protection Institute; www.lightning.org.
	123. MBMA - Metal Building Manufacturers Association; www.mbma.com.
	124. MCA - Metal Construction Association; www.metalconstruction.org.
	125. MFMA - Maple Flooring Manufacturers Association, Inc.; www.maplefloor.org.
	126. MFMA - Metal Framing Manufacturers Association, Inc.; www.metalframingmfg.org.
	127. MHIA - Material Handling Industry of America; www.mhia.org.
	128. MIA - Marble Institute of America; www.marble-institute.com.
	129. MMPA - Moulding & Millwork Producers Association; www.wmmpa.com.
	130. MPI - Master Painters Institute; www.paintinfo.com.
	131. MSS - Manufacturers Standardization Society of The Valve and Fittings Industry Inc.; www.mss-hq.org.
	132. NAAMM - National Association of Architectural Metal Manufacturers; www.naamm.org.
	133. NACE - NACE International; (National Association of Corrosion Engineers International); www.nace.org.
	134. NADCA - National Air Duct Cleaners Association; www.nadca.com.
	135. NAIMA - North American Insulation Manufacturers Association; www.naima.org.
	136. NBGQA - National Building Granite Quarries Association, Inc.; www.nbgqa.com.
	137. NBI - New Buildings Institute; www.newbuildings.org.
	138. NCAA - National Collegiate Athletic Association (The); www.ncaa.org.
	139. NCMA - National Concrete Masonry Association; www.ncma.org.
	140. NEBB - National Environmental Balancing Bureau; www.nebb.org.
	141. NECA - National Electrical Contractors Association; www.necanet.org.
	142. NeLMA - Northeastern Lumber Manufacturers Association; www.nelma.org.
	143. NEMA - National Electrical Manufacturers Association; www.nema.org.
	144. NETA - InterNational Electrical Testing Association; www.netaworld.org.
	145. NFHS - National Federation of State High School Associations; www.nfhs.org.
	146. NFPA - National Fire Protection Association; www.nfpa.org.
	147. NFPA - NFPA International; (See NFPA).
	148. NFRC - National Fenestration Rating Council; www.nfrc.org.
	149. NHLA - National Hardwood Lumber Association; www.nhla.com.
	150. NLGA - National Lumber Grades Authority; www.nlga.org.
	151. NOFMA - National Oak Flooring Manufacturers Association; (See NWFA).
	152. NOMMA - National Ornamental & Miscellaneous Metals Association; www.nomma.org.
	153. NRCA - National Roofing Contractors Association; www.nrca.net.
	154. NRMCA - National Ready Mixed Concrete Association; www.nrmca.org.
	155. NSF - NSF International; www.nsf.org.
	156. NSPE - National Society of Professional Engineers; www.nspe.org.
	157. NSSGA - National Stone, Sand & Gravel Association; www.nssga.org.
	158. NTMA - National Terrazzo & Mosaic Association, Inc. (The); www.ntma.com.
	159. NWFA - National Wood Flooring Association; www.nwfa.org.
	160. PCI - Precast/Prestressed Concrete Institute; www.pci.org.
	161. PDI - Plumbing & Drainage Institute; www.pdionline.org.
	162. PLASA - PLASA; (Formerly: ESTA - Entertainment Services and Technology Association); www.plasa.org.
	163. RCSC - Research Council on Structural Connections; www.boltcouncil.org.
	164. RFCI - Resilient Floor Covering Institute; www.rfci.com.
	165. RIS - Redwood Inspection Service; www.redwoodinspection.com.
	166. SAE - SAE International; www.sae.org.
	167. SCTE - Society of Cable Telecommunications Engineers; www.scte.org.
	168. SDI - Steel Deck Institute; www.sdi.org.
	169. SDI - Steel Door Institute; www.steeldoor.org.
	170. SEFA - Scientific Equipment and Furniture Association (The); www.sefalabs.com.
	171. SEI/ASCE - Structural Engineering Institute/American Society of Civil Engineers; (See ASCE).
	172. SIA - Security Industry Association; www.siaonline.org.
	173. SJI - Steel Joist Institute; www.steeljoist.org.
	174. SMA - Screen Manufacturers Association; www.smainfo.org.
	175. SMACNA - Sheet Metal and Air Conditioning Contractors' National Association; www.smacna.org.
	176. SMPTE - Society of Motion Picture and Television Engineers; www.smpte.org.
	177. SPFA - Spray Polyurethane Foam Alliance; www.sprayfoam.org.
	178. SPIB - Southern Pine Inspection Bureau; www.spib.org.
	179. SPRI - Single Ply Roofing Industry; www.spri.org.
	180. SRCC - Solar Rating & Certification Corporation; www.solar-rating.org.
	181. SSINA - Specialty Steel Industry of North America; www.ssina.com.
	182. SSPC - SSPC: The Society for Protective Coatings; www.sspc.org.
	183. STI - Steel Tank Institute; www.steeltank.com.
	184. SWI - Steel Window Institute; www.steelwindows.com.
	185. SWPA - Submersible Wastewater Pump Association; www.swpa.org.
	186. TCA - Tilt-Up Concrete Association; www.tilt-up.org.
	187. TCNA - Tile Council of North America, Inc.; www.tileusa.com.
	188. TEMA - Tubular Exchanger Manufacturers Association, Inc.; www.tema.org.
	189. TIA - Telecommunications Industry Association (The); (Formerly: TIA/EIA - Telecommunications Industry Association/Electronic Industries Alliance); www.tiaonline.org.
	190. TIA/EIA - Telecommunications Industry Association/Electronic Industries Alliance; (See TIA).
	191. TMS - The Masonry Society; www.masonrysociety.org.
	192. TPI - Truss Plate Institute; www.tpinst.org.
	193. TPI - Turfgrass Producers International; www.turfgrasssod.org.
	194. TRI - Tile Roofing Institute; www.tileroofing.org.
	195. UL - Underwriters Laboratories Inc.; www.ul.com.
	196. UNI - Uni-Bell PVC Pipe Association; www.uni-bell.org.
	197. USAV - USA Volleyball; www.usavolleyball.org.
	198. USGBC - U.S. Green Building Council; www.usgbc.org.
	199. USITT - United States Institute for Theatre Technology, Inc.; www.usitt.org.
	200. WA - Wallcoverings Association; www.wallcoverings.org.
	201. WASTEC - Waste Equipment Technology Association; www.wastec.org.
	202. WCLIB - West Coast Lumber Inspection Bureau; www.wclib.org.
	203. WCMA - Window Covering Manufacturers Association; www.wcmanet.org.
	204. WDMA - Window & Door Manufacturers Association; www.wdma.com.
	205. WI - Woodwork Institute; www.wicnet.org.
	206. WSRCA - Western States Roofing Contractors Association; www.wsrca.com.
	207. WWPA - Western Wood Products Association; www.wwpa.org.

	B. Code Agencies: Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list. This information is believed to be accurate as of the date of the Con...
	1. DIN - Deutsches Institut fur Normung e.V.; www.din.de.
	2. IAPMO - International Association of Plumbing and Mechanical Officials; www.iapmo.org.
	3. ICC - International Code Council; www.iccsafe.org.
	4. ICC-ES - ICC Evaluation Service, LLC; www.icc-es.org.

	C. Federal Government Agencies: Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list. Information is subject to change and is up to date as o...
	1. COE - Army Corps of Engineers; www.usace.army.mil.
	2. CPSC - Consumer Product Safety Commission; www.cpsc.gov.
	3. DOC - Department of Commerce; National Institute of Standards and Technology; www.nist.gov.
	4. DOD - Department of Defense; www.quicksearch.dla.mil.
	5. DOE - Department of Energy; www.energy.gov.
	6. EPA - Environmental Protection Agency; www.epa.gov.
	7. FAA - Federal Aviation Administration; www.faa.gov.
	8. FG - Federal Government Publications; www.gpo.gov/fdsys.
	9. GSA - General Services Administration; www.gsa.gov.
	10. HUD - Department of Housing and Urban Development; www.hud.gov.
	11. LBL - Lawrence Berkeley National Laboratory; Environmental Energy Technologies Division; www.eetd.lbl.gov.
	12. OSHA - Occupational Safety & Health Administration; www.osha.gov.
	13. SD - Department of State; www.state.gov.
	14. TRB - Transportation Research Board; National Cooperative Highway Research Program; The National Academies; www.trb.org.
	15. USDA - Department of Agriculture; Agriculture Research Service; U.S. Salinity Laboratory; www.ars.usda.gov.
	16. USDA - Department of Agriculture; Rural Utilities Service; www.usda.gov.
	17. USDOJ - Department of Justice; Office of Justice Programs; National Institute of Justice; www.ojp.usdoj.gov.
	18. USP - U.S. Pharmacopeial Convention; www.usp.org.
	19. USPS - United States Postal Service; www.usps.com.

	D. Standards and Regulations: Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the standards and regulations in the following list. This information is subject to change an...
	1. CFR - Code of Federal Regulations; Available from Government Printing Office; www.gpo.gov/fdsys.
	2. DOD - Department of Defense; Military Specifications and Standards; Available from DLA Document Services; www.quicksearch.dla.mil.
	3. DSCC - Defense Supply Center Columbus; (See FS).
	4. FED-STD - Federal Standard; (See FS).
	5. FS - Federal Specification; Available from DLA Document Services; www.quicksearch.dla.mil.
	a. Available from Defense Standardization Program; www.dsp.dla.mil.
	b. Available from General Services Administration; www.gsa.gov.
	c. Available from National Institute of Building Sciences/Whole Building Design Guide; www.wbdg.org.

	6. MILSPEC - Military Specification and Standards; (See DOD).
	7. USAB - United States Access Board; www.access-board.gov.
	8. USATBCB - U.S. Architectural & Transportation Barriers Compliance Board; (See USAB).

	E. State Government Agencies: Where abbreviations and acronyms are used in Specifications or other Contract Documents, they shall mean the recognized name of the entities in the following list. This information is subject to change and is believed to ...
	1. CBHF; State of California; Department of Consumer Affairs; Bureau of Electronic and Appliance Repair, Home Furnishings and Thermal Insulation; www.bearhfti.ca.gov.
	2. CCR; California Code of Regulations; Office of Administrative Law; California Title 24 Energy Code; www.calregs.com.
	3. CDHS; California Department of Health Services; (See CDPH).
	4. CDPH; California Department of Public Health; Indoor Air Quality Program; www.cal-iaq.org.
	5. CPUC; California Public Utilities Commission; www.cpuc.ca.gov.
	6. SCAQMD; South Coast Air Quality Management District; www.aqmd.gov.
	7. TFS; Texas A&M Forest Service; Sustainable Forestry and Economic Development; www.txforestservice.tamu.edu.



	PART 2 -  PRODUCTS (Not Used)
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	015000 TEMPORARY FACILITIES AND CONTROLS (5)
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes requirements for temporary utilities, support facilities, and security and protection facilities.
	B. Related Requirements:
	1. Section 011000 "Summary" for work restrictions and limitations on utility interruptions.


	1.3 QUALITY ASSURANCE
	A. Accessible Temporary Egress: Comply with applicable provisions in the United States Access Board's ADA-ABA Accessibility Guidelines and ICC/ANSI A117.1.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Dust-Control Adhesive-Surface Walk-Off Mats: Provide mats, minimum 36 by 60 inches .

	2.2 EQUIPMENT
	A. Fire Extinguishers: Portable, UL rated; with class and extinguishing agent as required by locations and classes of fire exposures.
	B. HVAC Equipment: Unless Owner authorizes use of permanent HVAC system, provide vented, self-contained, liquid-propane-gas or fuel-oil heaters with individual space thermostatic control.
	1. Permanent HVAC System: If Owner authorizes use of permanent HVAC system for temporary use during construction, provide filter with MERV of 8 at each return-air grille in system and remove at end of construction.



	PART 3 -  EXECUTION
	3.1 TEMPORARY FACILITIES, GENERAL
	A. Conservation: Coordinate construction and use of temporary facilities with consideration given to conservation of energy, water, and materials. Coordinate use of temporary utilities to minimize waste.
	1. Salvage materials and equipment involved in performance of, but not actually incorporated into, the Work. See other Sections for disposition of salvaged materials that are designated as Owner's property.


	3.2 INSTALLATION, GENERAL
	A. Locate facilities where they will serve Project adequately and result in minimum interference with performance of the Work. Relocate and modify facilities as required by progress of the Work.
	1. Locate facilities to limit site disturbance as specified in Section 011000 "Summary."

	B. Provide each facility ready for use when needed to avoid delay. Do not remove until facilities are no longer needed or are replaced by authorized use of completed permanent facilities.

	3.3 TEMPORARY UTILITY INSTALLATION
	A. General: Install temporary service or connect to existing service.
	1. Arrange with utility company, Owner, and existing users for time when service can be interrupted, if necessary, to make connections for temporary services.

	B. Water Service: Connect to Owner's existing water service facilities. Clean and maintain water service facilities in a condition acceptable to Owner. At Substantial Completion, restore these facilities to condition existing before initial use.
	C. Sanitary Facilities: Provide temporary toilets, wash facilities, safety shower and eyewash facilities, and drinking water for use of construction personnel. Comply with requirements of authorities having jurisdiction for type, number, location, ope...
	1. Use of Permanent Toilets: Use of Owner's existing or new toilet facilities is not permitted .

	D. Isolation of Work Areas in Occupied Facilities: Prevent dust, fumes, and odors from entering occupied areas.
	1. Prior to commencing work, isolate the HVAC system in area where work is to be performed.
	a. Disconnect supply and return ductwork in work area from HVAC systems servicing occupied areas.
	b. Maintain negative air pressure within work area, using HEPA-equipped air-filtration units, starting with commencement of temporary partition construction, and continuing until removal of temporary partitions is complete.

	2. Maintain dust partitions during the Work. Use vacuum collection attachments on dust-producing equipment. Isolate limited work within occupied areas using portable dust-containment devices.
	3. Perform daily construction cleanup and final cleanup using approved, HEPA-filter-equipped vacuum equipment.

	E. Electric Power Service: Connect to Owner's existing electric power service. Maintain equipment in a condition acceptable to Owner.
	F. Lighting: Provide temporary lighting with local switching that provides adequate illumination for construction operations, observations, inspections, and traffic conditions.
	1. Install and operate temporary lighting that fulfills security and protection requirements without operating entire system.


	3.4 SUPPORT FACILITIES INSTALLATION
	A. Waste Disposal Facilities: Provide waste-collection containers in sizes adequate to handle waste from construction operations. Comply with requirements of authorities having jurisdiction. Comply with progress cleaning requirements in Section 017300...
	B. Temporary Elevator Use: Use of elevators is not permitted.

	3.5 SECURITY AND PROTECTION FACILITIES INSTALLATION
	A. Protection of Existing Facilities: Protect existing vegetation, equipment, structures, utilities, and other improvements at Project site and on adjacent properties, except those indicated to be removed or altered. Repair damage to existing facilities.
	1. Where access to adjacent properties is required in order to affect protection of existing facilities, obtain written permission from adjacent property owner to access property for that purpose.

	B. Temporary Partitions: Provide floor-to-ceiling dustproof partitions to limit dust and dirt migration and to separate areas occupied by Owner  from fumes and noise.
	1. Construct dustproof partitions with two layers of 6-mil polyethylene sheet on each side. Cover floor with two layers of 6-mil polyethylene sheet, extending sheets 18 inches up the sidewalls. Overlap and tape full length of joints. Cover floor with ...
	2. Protect air-handling equipment.
	3. Provide walk-off mats at each entrance through temporary partition.


	3.6 OPERATION, TERMINATION, AND REMOVAL
	A. Supervision: Enforce strict discipline in use of temporary facilities. To minimize waste and abuse, limit availability of temporary facilities to essential and intended uses.
	B. Maintenance: Maintain facilities in good operating condition until removal.
	1. Maintain operation of temporary enclosures, heating, cooling, humidity control, ventilation, and similar facilities on a 24-hour basis where required to achieve indicated results and to avoid possibility of damage.

	C. Termination and Removal: Remove each temporary facility when need for its service has ended, when it has been replaced by authorized use of a permanent facility, or no later than Substantial Completion. Complete or, if necessary, restore permanent ...
	1. Materials and facilities that constitute temporary facilities are property of Contractor. Owner reserves right to take possession of Project identification signs.
	2. At Substantial Completion, repair, renovate, and clean permanent facilities used during construction period. Comply with final cleaning requirements specified in Section 017700 "Closeout Procedures."




	016000 PRODUCT REQUIREMENTS (1)
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for selection of products for use in Project; product delivery, storage, and handling; manufacturers' standard warranties on products; special warranties; and comparable products.
	B. Related Requirements:
	1. Section 012100 "Allowances" for products selected under an allowance.
	2. Section 012300 "Alternates" for products selected under an alternate.
	3. Section 012500 "Substitution Procedures" for requests for substitutions.
	4. Section 014200 "References" for applicable industry standards for products specified.


	1.3 DEFINITIONS
	A. Products: Items obtained for incorporating into the Work, whether purchased for Project or taken from previously purchased stock. The term "product" includes the terms "material," "equipment," "system," and terms of similar intent.
	1. Named Products: Items identified by manufacturer's product name, including make or model number or other designation shown or listed in manufacturer's published product literature that is current as of date of the Contract Documents.
	2. New Products: Items that have not previously been incorporated into another project or facility. Products salvaged or recycled from other projects are not considered new products.
	3. Comparable Product: Product that is demonstrated and approved by Architect through submittal process to have the indicated qualities related to type, function, dimension, in-service performance, physical properties, appearance, and other characteri...

	B. Basis-of-Design Product Specification: A specification in which a single manufacturer's product is named and accompanied by the words "basis-of-design product," including make or model number or other designation. In addition to the basis-of-design...
	C. Subject to Compliance with Requirements: Where the phrase "Subject to compliance with requirements" introduces a product selection procedure in an individual Specification Section, provide products qualified under the specified product procedure. I...

	1.4 ACTION SUBMITTALS
	A. Comparable Product Request Submittal: Submit request for consideration of each comparable product. Identify basis-of-design product or fabrication or installation method to be replaced. Include Specification Section number and title and Drawing num...
	1. Include data to indicate compliance with the requirements specified in "Comparable Products" Article.
	2. Architect's Action: If necessary, Architect will request additional information or documentation for evaluation within seven days of receipt of a comparable product request. Architect will notify Contractor of approval or rejection of proposed comp...
	a. Form of Architect's Approval of Submittal: As specified in Section 013300 "Submittal Procedures."
	b. Use product specified if Architect does not issue a decision on use of a comparable product request within time allocated.


	B. Basis-of-Design Product Specification Submittal: Comply with requirements in Section 013300 "Submittal Procedures." Show compliance with requirements.

	1.5 QUALITY ASSURANCE
	A. Compatibility of Options: If Contractor is given option of selecting between two or more products for use on Project, select product compatible with products previously selected, even if previously selected products were also options.
	B. Identification of Products: Except for required labels and operating data, do not attach or imprint manufacturer or product names or trademarks on exposed surfaces of products or equipment that will be exposed to view in occupied spaces or on the e...
	1. Labels: Locate required product labels and stamps on a concealed surface, or, where required for observation following installation, on a visually accessible surface that is not conspicuous.
	2. Equipment Nameplates: Provide a permanent nameplate on each item of service-connected or power-operated equipment. Locate on a visually accessible but inconspicuous surface. Include information essential for operation, including the following:
	a. Name of product and manufacturer.
	b. Model and serial number.
	c. Capacity.
	d. Speed.
	e. Ratings.

	3. See individual identification sections in Divisions 21, 22, 23, and 26 for additional identification requirements.


	1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING
	A. Deliver, store, and handle products using means and methods that will prevent damage, deterioration, and loss, including theft and vandalism. Comply with manufacturer's written instructions.
	B. Delivery and Handling:
	1. Schedule delivery to minimize long-term storage at Project site and to prevent overcrowding of construction spaces.
	2. Coordinate delivery with installation time to ensure minimum holding time for items that are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses.
	3. Deliver products to Project site in an undamaged condition in manufacturer's original sealed container or other packaging system, complete with labels and instructions for handling, storing, unpacking, protecting, and installing.
	4. Inspect products on delivery to determine compliance with the Contract Documents and to determine that products are undamaged and properly protected.

	C. Storage:
	1. Store products to allow for inspection and measurement of quantity or counting of units.
	2. Store materials in a manner that will not endanger Project structure.
	3. Store products that are subject to damage by the elements, under cover in a weathertight enclosure above ground, with ventilation adequate to prevent condensation.
	4. Protect foam plastic from exposure to sunlight, except to extent necessary for period of installation and concealment.
	5. Comply with product manufacturer's written instructions for temperature, humidity, ventilation, and weather-protection requirements for storage.
	6. Protect stored products from damage and liquids from freezing.
	7. Provide a secure location and enclosure at Project site for storage of materials and equipment by Owner's construction forces. Coordinate location with Owner.


	1.7 PRODUCT WARRANTIES
	A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on product warranties do not relieve Contractor of obligations ...
	1. Manufacturer's Warranty: Written warranty furnished by individual manufacturer for a particular product and specifically endorsed by manufacturer to Owner.
	2. Special Warranty: Written warranty required by the Contract Documents to provide specific rights for Owner.

	B. Special Warranties: Prepare a written document that contains appropriate terms and identification, ready for execution.
	1. Manufacturer's Standard Form: Modified to include Project-specific information and properly executed.
	2. See other Sections for specific content requirements and particular requirements for submitting special warranties.

	C. Submittal Time: Comply with requirements in Section 017700 "Closeout Procedures."


	PART 2 -  PRODUCTS
	2.1 PRODUCT SELECTION PROCEDURES
	A. General Product Requirements: Provide products that comply with the Contract Documents, are undamaged and, unless otherwise indicated, are new at time of installation.
	1. Provide products complete with accessories, trim, finish, fasteners, and other items needed for a complete installation and indicated use and effect.
	2. Standard Products: If available, and unless custom products or nonstandard options are specified, provide standard products of types that have been produced and used successfully in similar situations on other projects.
	3. Owner reserves the right to limit selection to products with warranties meeting requirements of the Contract Documents.
	4. Where products are accompanied by the term "as selected," Architect will make selection.
	5. Descriptive, performance, and reference standard requirements in the Specifications establish salient characteristics of products.
	6. Or Equal: For products specified by name and accompanied by the term "or equal," or "or approved equal," or "or approved," comply with requirements in "Comparable Products" Article to obtain approval for use of an unnamed product.
	a. Submit additional documentation required by Architect in order to establish equivalency of proposed products. Evaluation of "or equal" product status is by the Architect, whose determination is final.


	B. Product Selection Procedures:
	1. Limited List of Products: Where Specifications include a list of names of both manufacturers and products, provide one of the products listed that complies with requirements. Comparable products or substitutions for Contractor's convenience will be...
	a. Limited list of products may be indicated by the phrase: "Subject to compliance with requirements, provide one of the following: …"

	2. Non-Limited List of Products: Where Specifications include a list of names of both available manufacturers and products, provide one of the products listed, or an unnamed product, which complies with requirements.
	a. Non-limited list of products is indicated by the phrase: "Subject to compliance with requirements, available products that may be incorporated in the Work include, but are not limited to, the following: …"

	3. Limited List of Manufacturers: Where Specifications include a list of manufacturers' names, provide a product by one of the manufacturers listed that complies with requirements. Comparable products or substitutions for Contractor's convenience will...
	a. Limited list of manufacturers is indicated by the phrase: "Subject to compliance with requirements, provide products by one of the following: …"

	4. Non-Limited List of Manufacturers: Where Specifications include a list of available manufacturers, provide a product by one of the manufacturers listed, or a product by an unnamed manufacturer, which complies with requirements.
	a. Non-limited list of manufacturers is indicated by the phrase: "Subject to compliance with requirements, available manufacturers whose products may be incorporated in the Work include, but are not limited to, the following: …"

	5. Basis-of-Design Product: Where Specifications name a product, or refer to a product indicated on Drawings, and include a list of manufacturers, provide the specified or indicated product or a comparable product by one of the other named manufacture...
	a. For approval of products by unnamed manufacturers, comply with requirements in Section 012500 "Substitution Procedures" for substitutions for convenience.



	2.2 COMPARABLE PRODUCTS
	A. Conditions for Consideration of Comparable Products: Architect will consider Contractor's request for comparable product when the following conditions are satisfied. If the following conditions are not satisfied, Architect may return requests witho...
	1. Evidence that proposed product does not require revisions to the Contract Documents, is consistent with the Contract Documents, will produce the indicated results, and is compatible with other portions of the Work. Detailed comparison of significan...
	2. Evidence that proposed product provides specified warranty.
	3. List of similar installations for completed projects with project names and addresses and names and addresses of architects and owners, if requested.
	4. Samples, if requested.

	B. Submittal Requirements: Approval by the Architect of Contractor's request for use of comparable product is not intended to satisfy other submittal requirements. Comply with specified submittal requirements.


	PART 3 -  EXECUTION (Not Used)

	017300 EXECUTION (1)
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes general administrative and procedural requirements governing execution of the Work including, but not limited to, the following:
	1. Installation of the Work.
	2. Cutting and patching.
	3. Coordination of Owner-installed products.
	4. Progress cleaning.
	5. Protection of installed construction.

	B. Related Requirements:
	1. Section 011000 "Summary" for limits on use of Project site.
	2. Section 013300 "Submittal Procedures" for submitting surveys.
	3. Section 024119 "Selective Demolition" for demolition and removal of selected portions of the building.


	1.3 DEFINITIONS
	A. Cutting: Removal of in-place construction necessary to permit installation or performance of subsequent work.
	B. Patching: Fitting and repair work required to restore construction to original conditions after installation of subsequent work.

	1.4 QUALITY ASSURANCE
	A. Cutting and Patching: Comply with requirements for and limitations on cutting and patching of construction elements.
	1. Operational Elements: Do not cut and patch operating elements and related components in a manner that results in reducing their capacity to perform as intended or that results in increased maintenance or decreased operational life or safety. Operat...
	a. Primary operational systems and equipment.
	b. Fire-suppression systems.
	c. Mechanical systems piping and ducts.
	d. Control systems.
	e. Fire-detection and -alarm systems.
	f. Electrical wiring systems.

	2. Other Construction Elements: Do not cut and patch other construction elements or components in a manner that could change their load-carrying capacity, that results in reducing their capacity to perform as intended, or that results in increased mai...
	3. Visual Elements: Do not cut and patch construction in a manner that results in visual evidence of cutting and patching. Do not cut and patch exposed construction in a manner that would, in Architect's opinion, reduce the building's aesthetic qualit...

	B. Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's written recommendations and instructions for installation of products and equipment.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. General: Comply with requirements specified in other Sections.
	B. In-Place Materials: Use materials for patching identical to in-place materials. For exposed surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent possible.
	1. If identical materials are unavailable or cannot be used, use materials that, when installed, will provide a match acceptable to Architect for the visual and functional performance of in-place materials.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examination and Acceptance of Conditions: Before proceeding with each component of the Work, examine substrates, areas, and conditions, with Installer or Applicator present where indicated, for compliance with requirements for installation toleranc...
	1. Examine roughing-in for mechanical and electrical systems to verify actual locations of connections before equipment and fixture installation.
	2. Examine walls, floors, and roofs for suitable conditions where products and systems are to be installed.
	3. Verify compatibility with and suitability of substrates, including compatibility with existing finishes or primers.

	B. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding with the Work indicates acceptance of surfaces and conditions.

	3.2 PREPARATION
	A. Existing Utility Information: Furnish information to  Owner that is necessary to adjust, move, or relocate existing utility structures, utility poles, lines, services, or other utility appurtenances located in or affected by construction. Coordinat...
	B. Field Measurements: Take field measurements as required to fit the Work properly. Recheck measurements before installing each product. Where portions of the Work are indicated to fit to other construction, verify dimensions of other construction by...
	C. Space Requirements: Verify space requirements and dimensions of items shown diagrammatically on Drawings.
	D. Review of Contract Documents and Field Conditions: Immediately on discovery of the need for clarification of the Contract Documents caused by differing field conditions outside the control of Contractor, submit a request for information to Architec...

	3.3 INSTALLATION
	A. General: Locate the Work and components of the Work accurately, in correct alignment and elevation, as indicated.
	1. Make vertical work plumb and make horizontal work level.
	2. Where space is limited, install components to maximize space available for maintenance and ease of removal for replacement.
	3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated.
	4. Maintain minimum headroom clearance of 96 inches in occupied spaces and 90 inches  in unoccupied spaces.

	B. Comply with manufacturer's written instructions and recommendations for installing products in applications indicated.
	C. Install products at the time and under conditions that will ensure the best possible results. Maintain conditions required for product performance until Substantial Completion.
	D. Conduct construction operations so no part of the Work is subjected to damaging operations or loading in excess of that expected during normal conditions of occupancy.
	E. Sequence the Work and allow adequate clearances to accommodate movement of construction items on site and placement in permanent locations.
	F. Tools and Equipment: Where possible, select tools or equipment that minimize production of excessive noise levels.
	G. Templates: Obtain and distribute to the parties involved templates for work specified to be factory prepared and field installed. Check Shop Drawings of other portions of the Work to confirm that adequate provisions are made for locating and instal...
	H. Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate size and number to securely anchor each component in place, accurately located and aligned with other portions of the Work. Where size and type of attachments ...
	1. Mounting Heights: Where mounting heights are not indicated, mount components at heights directed by Architect.
	2. Allow for building movement, including thermal expansion and contraction.
	3. Coordinate installation of anchorages. Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors, that are to be embedded in concrete or masonry...

	I. Joints: Make joints of uniform width. Where joint locations in exposed work are not indicated, arrange joints for the best visual effect. Fit exposed connections together to form hairline joints.
	J. Repair or remove and replace damaged, defective, or nonconforming Work.
	1. Comply with Section 017700 "Closeout Procedures" for repairing or removing and replacing defective Work.


	3.4 CUTTING AND PATCHING
	A. Cutting and Patching, General: Employ skilled workers to perform cutting and patching. Proceed with cutting and patching at the earliest feasible time, and complete without delay.
	1. Cut in-place construction to provide for installation of other components or performance of other construction, and subsequently patch as required to restore surfaces to their original condition.

	B. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged during installation or cutting and patching operations, by methods and with materials so as not to void existing warranties.
	C. Temporary Support: Provide temporary support of work to be cut.
	D. Protection: Protect in-place construction during cutting and patching to prevent damage. Provide protection from adverse weather conditions for portions of Project that might be exposed during cutting and patching operations.
	E. Adjacent Occupied Areas: Where interference with use of adjoining areas or interruption of free passage to adjoining areas is unavoidable, coordinate cutting and patching according to requirements in Section 011000 "Summary."
	F. Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems are required to be removed, relocated, or abandoned, bypass such services/systems before cutting to prevent interruption to occupied areas.
	G. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar operations, including excavation, using methods least likely to damage elements retained or adjoining construction. If possible, review proposed proce...
	1. In general, use hand or small power tools designed for sawing and grinding, not hammering and chopping. Cut holes and slots neatly to minimum size required, and with minimum disturbance of adjacent surfaces. Temporarily cover openings when not in use.
	2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces.
	3. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent entrance of moisture or other foreign matter after cutting.
	4. Proceed with patching after construction operations requiring cutting are complete.

	H. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations following performance of other work. Patch with durable seams that are as invisible as practicable. Provide materials and comply with installation r...
	1. Inspection: Where feasible, test and inspect patched areas after completion to demonstrate physical integrity of installation.
	2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish restoration into retained adjoining construction in a manner that will minimize evidence of patching and refinishing.
	a. Clean piping, conduit, and similar features before applying paint or other finishing materials.
	b. Restore damaged pipe covering to its original condition.

	3. Floors and Walls: Where walls or partitions that are removed extend one finished area into another, patch and repair floor and wall surfaces in the new space. Provide an even surface of uniform finish, color, texture, and appearance. Remove in-plac...
	a. Where patching occurs in a painted surface, prepare substrate and apply primer and intermediate paint coats appropriate for substrate over the patch, and apply final paint coat over entire unbroken surface containing the patch. Provide additional c...

	4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane surface of uniform appearance.

	I. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint, mortar, oils, putty, and similar materials from adjacent finished surfaces.

	3.5 OWNER-INSTALLED PRODUCTS
	A. Site Access: Provide access to Project site for Owner's construction personnel.

	3.6 PROGRESS CLEANING
	A. General: Clean Project site and work areas daily, including common areas. Enforce requirements strictly. Dispose of materials lawfully.
	1. Comply with requirements in NFPA 241 for removal of combustible waste materials and debris.
	2. Do not hold waste materials more than seven days during normal weather or three days if the temperature is expected to rise above 80 deg F .
	3. Containerize hazardous and unsanitary waste materials separately from other waste. Mark containers appropriately and dispose of legally, according to regulations.
	a. Use containers intended for holding waste materials of type to be stored.

	4. Coordinate progress cleaning for joint-use areas where Contractor and other contractors are working concurrently.

	B. Site: Maintain Project site free of waste materials and debris.
	C. Work Areas: Clean areas where work is in progress to the level of cleanliness necessary for proper execution of the Work.
	1. Remove liquid spills promptly.
	2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire work area, as appropriate.

	D. Installed Work: Keep installed work clean. Clean installed surfaces according to written instructions of manufacturer or fabricator of product installed, using only cleaning materials specifically recommended. If specific cleaning materials are not...
	E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space.
	F. Exposed Surfaces in Finished Areas: Clean exposed surfaces and protect as necessary to ensure freedom from damage and deterioration at time of Substantial Completion.
	G. Waste Disposal: Do not bury or burn waste materials on-site. Do not wash waste materials down sewers or into waterways. Comply with waste disposal requirements in Section 015000 "Temporary Facilities and Controls."
	H. During handling and installation, clean and protect construction in progress and adjoining materials already in place. Apply protective covering where required to ensure protection from damage or deterioration at Substantial Completion.
	I. Clean and provide maintenance on completed construction as frequently as necessary through the remainder of the construction period. Adjust and lubricate operable components to ensure operability without damaging effects.
	J. Limiting Exposures: Supervise construction operations to ensure that no part of the construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious exposure during the construction period.

	3.7 PROTECTION OF INSTALLED CONSTRUCTION
	A. Provide final protection and maintain conditions that ensure installed Work is without damage or deterioration at time of Substantial Completion.
	B. Protection of Existing Items: Provide protection and ensure that existing items to remain undisturbed by construction are maintained in condition that existed at commencement of the Work.
	C. Comply with manufacturer's written instructions for temperature and relative humidity.



	017700 CLOSEOUT PROCEDURES (1)
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for contract closeout, including, but not limited to, the following:
	1. Substantial Completion procedures.
	2. Final completion procedures.
	3. Warranties.
	4. Final cleaning.
	5. Repair of the Work.

	B. Related Requirements:
	1. Section 013233 "Photographic Documentation" for submitting final completion construction photographic documentation.
	2. Section 017823 "Operation and Maintenance Data" for additional operation and maintenance manual requirements.
	3. Section 017839 "Project Record Documents" for submitting Record Drawings, Record Specifications, and Record Product Data.
	4. Section 017900 "Demonstration and Training" for requirements to train the Owner's maintenance personnel to adjust, operate, and maintain products, equipment, and systems.


	1.3 ACTION SUBMITTALS
	A. Product Data: For each type of cleaning agent.
	B. Contractor's List of Incomplete Items: Initial submittal at Substantial Completion.
	C. Certified List of Incomplete Items: Final submittal at final completion.

	1.4 CLOSEOUT SUBMITTALS
	A. Certificates of Release: From authorities having jurisdiction.
	B. Certificate of Insurance: For continuing coverage.
	C. Field Report: For pest control inspection.

	1.5 MAINTENANCE MATERIAL SUBMITTALS
	A. Schedule of Maintenance Material Items: For maintenance material submittal items specified in other Sections.

	1.6 SUBSTANTIAL COMPLETION PROCEDURES
	A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and corrected (Contractor's punch list), indicating the value of each item on the list and reasons why the Work is incomplete.
	B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10 days prior to requesting inspection for determining date of Substantial Completion. List items below that are incomplete at time of request.
	1. Certificates of Release: Obtain and submit releases from authorities having jurisdiction permitting Owner unrestricted use of the Work and access to services and utilities. Include occupancy permits, operating certificates, and similar releases.
	2. Submit closeout submittals specified in other Division 01 Sections, including project record documents, operation and maintenance manuals, damage or settlement surveys, property surveys, and similar final record information.
	3. Submit closeout submittals specified in individual Sections, including specific warranties, workmanship bonds, maintenance service agreements, final certifications, and similar documents.
	4. Submit maintenance material submittals specified in individual Sections, including tools, spare parts, extra materials, and similar items, and deliver to location designated by Architect. Label with manufacturer's name and model number.
	a. Schedule of Maintenance Material Items: Prepare and submit schedule of maintenance material submittal items, including name and quantity of each item and name and number of related Specification Section. Obtain Owner's signature for receipt of subm...

	5. Submit testing, adjusting, and balancing records.
	6. Submit sustainable design submittals not previously submitted.
	7. Submit changeover information related to Owner's occupancy, use, operation, and maintenance.

	C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10 days prior to requesting inspection for determining date of Substantial Completion. List items below that are to be complete at time of request.
	1. Advise Owner of pending insurance changeover requirements.
	2. Make final changeover of permanent locks and deliver keys to Owner. Advise Owner's personnel of changeover in security provisions.
	3. Instruct Owner's personnel in operation, adjustment, and maintenance of products, equipment, and systems. Submit demonstration and training video recordings specified in Section 017900 "Demonstration and Training."
	4. Participate with Owner in conducting inspection and walkthrough with local emergency responders.

	D. Inspection: Submit a written request for inspection to determine Substantial Completion a minimum of 7 days prior to date the Work will be completed and ready for final inspection and tests. On receipt of request, Architect will either proceed with...
	1. Request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.
	a. Architect and its Consultant's will perform ONE re-inspection of either Substantial Completion or Final Completion. Additional visits will be performed at the expense of the Contractor.

	2. Results of completed inspection will form the basis of requirements for final completion.


	1.7 FINAL COMPLETION PROCEDURES
	A. Submittals Prior to Final Completion: Before requesting final inspection for determining final completion, complete the following:
	1. Submit a final Application for Payment according to Section 012900 "Payment Procedures."
	2. Certified List of Incomplete Items: Submit certified copy of Architect's Substantial Completion inspection list of items to be completed or corrected (punch list), endorsed and dated by Architect. Certified copy of the list shall state that each it...
	3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage complying with insurance requirements.
	4. Submit pest-control final inspection report.
	5. Submit final completion photographic documentation.

	B. Inspection: Submit a written request for final inspection to determine acceptance a minimum of 10 days prior to date the work will be completed and ready for final inspection and tests. On receipt of request, Architect will either proceed with insp...
	1. Request reinspection when the Work identified in previous inspections as incomplete is completed or corrected.


	1.8 LIST OF INCOMPLETE ITEMS (PUNCH LIST)
	A. Organization of List: Include name and identification of each space and area affected by construction operations for incomplete items and items needing correction including, if necessary, areas disturbed by Contractor that are outside the limits of...
	1. Organize list of spaces in sequential order.
	2. Organize items applying to each space by major element, including categories for ceiling, individual walls, floors, equipment, and building systems.
	3. Include the following information at the top of each page:
	a. Project name.
	b. Date.
	c. Name of Architect.
	d. Name of Contractor.
	e. Page number.

	4. Submit list of incomplete items in the following format:
	a. MS Excel electronic file. Architect will return annotated file.
	b. PDF electronic file. Architect will return annotated file.
	c. Web-based project software upload. Utilize software feature for creating and updating list of incomplete items (punch list).
	d.  Five paper copies. Architect will return four copies.



	1.9 SUBMITTAL OF PROJECT WARRANTIES
	A. Time of Submittal: Submit written warranties on request of Architect for designated portions of the Work where warranties are indicated to commence on dates other than date of Substantial Completion, or when delay in submittal of warranties might l...
	B. Organize warranty documents into an orderly sequence based on the table of contents of Project Manual.
	C. Warranty Electronic File: Provide warranties and bonds in PDF format. Assemble complete warranty and bond submittal package into a single electronic PDF file with bookmarks enabling navigation to each item. Provide bookmarked table of contents at b...
	1. Submit by email to Architect.

	D. Warranties in Paper Form:
	1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch paper.
	2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty. Mark tab to identify the product or installation. Provide a typed description of the product or installation, including the name of the product and the name, address...
	3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," Project name, and name of Contractor.

	E. Provide additional copies of each warranty to include in operation and maintenance manuals.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous to health or property or that might damage finished surfaces.
	1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not applicable, use products that comply with the California Code of Regulations maximum allowable VOC levels.



	PART 3 -  EXECUTION
	3.1 FINAL CLEANING
	A. General: Perform final cleaning. Conduct cleaning and waste-removal operations to comply with local laws and ordinances and Federal and local environmental and antipollution regulations.
	B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each surface or unit to condition expected in an average commercial building cleaning and maintenance program. Comply with manufacturer's written instructions.
	1. Complete the following cleaning operations before requesting inspection for certification of Substantial Completion for entire Project or for a designated portion of Project:
	a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, including landscape development areas, of rubbish, waste material, litter, and other foreign substances.
	b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and other foreign deposits.
	c. Rake grounds that are not planted, mulched, or paved to a smooth, even-textured surface.
	d. Remove tools, construction equipment, machinery, and surplus material from Project site.
	e. Remove snow and ice to provide safe access to building.
	f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of stains, films, and similar foreign substances. Avoid disturbing natural weathering of exterior surfaces. Restore reflective surfaces to their original cond...
	g. Remove debris and surface dust from limited access spaces, including roofs, plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.
	h. Sweep concrete floors broom clean in unoccupied spaces.
	i. Vacuum carpet and similar soft surfaces, removing debris and excess nap; clean according to manufacturer's recommendations if visible soil or stains remain.
	j. Clean transparent materials, including mirrors and glass in doors and windows. Remove glazing compounds and other noticeable, vision-obscuring materials. Polish mirrors and glass, taking care not to scratch surfaces.
	k. Remove labels that are not permanent.
	l. Wipe surfaces of mechanical and electrical equipment and similar equipment. Remove excess lubrication, paint and mortar droppings, and other foreign substances.
	m. Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting from water exposure.
	n. Replace disposable air filters and clean permanent air filters. Clean exposed surfaces of diffusers, registers, and grills.
	o. Clean ducts, blowers, and coils if units were operated without filters during construction or that display contamination with particulate matter on inspection.
	p. Clean luminaires, lamps, globes, and reflectors to function with full efficiency.
	q. Leave Project clean and ready for occupancy.


	C. Pest Control: Comply with pest control requirements in Section 015000 "Temporary Facilities and Controls." Prepare written report.
	D. Construction Waste Disposal: Comply with waste disposal requirements in Section 015000 "Temporary Facilities and Controls."

	3.2 REPAIR OF THE WORK
	A. Complete repair and restoration operations before requesting inspection for determination of Substantial Completion.
	B. Repair, or remove and replace, defective construction. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with matching materials, and properly adjusting operating equipment. Where damaged or worn items cannot b...
	1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other damaged transparent materials.
	2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces. Replace finishes and surfaces that that already show evidence of repair or restoration.
	a. Do not paint over "UL" and other required labels and identification, including mechanical and electrical nameplates. Remove paint applied to required labels and identification.

	3. Replace parts subject to operating conditions during construction that may impede operation or reduce longevity.
	4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and noisy starters in fluorescent and mercury vapor fixtures to comply with requirements for new fixtures.




	017823 OPERATION AND MAINTENANCE DATA (1)
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for preparing operation and maintenance manuals, including the following:
	1. Operation and maintenance documentation directory manuals.
	2. Emergency manuals.
	3. Systems and equipment operation manuals.
	4. Systems and equipment maintenance manuals.
	5. Product maintenance manuals.

	B. Related Requirements:
	1. Section 011200 "Multiple Contract Summary" for coordinating operation and maintenance manuals covering the Work of multiple contracts.
	2. Section 013300 "Submittal Procedures" for submitting copies of submittals for operation and maintenance manuals.
	3. Section 019113 "General Commissioning Requirements" for verification and compilation of data into operation and maintenance manuals.


	1.3 DEFINITIONS
	A. System: An organized collection of parts, equipment, or subsystems united by regular interaction.
	B. Subsystem: A portion of a system with characteristics similar to a system.

	1.4 CLOSEOUT SUBMITTALS
	A. Submit operation and maintenance manuals indicated. Provide content for each manual as specified in individual Specification Sections, and as reviewed and approved at the time of Section submittals. Submit reviewed manual content formatted and orga...
	1. Architect will comment on whether content of operation and maintenance submittals is acceptable.
	2. Where applicable, clarify and update reviewed manual content to correspond to revisions and field conditions.

	B. Format: Submit operation and maintenance manuals in the following format:
	1. Submit five paper copies. Architect, through Construction Manager, will return four copies.

	C. Initial Manual Submittal: Submit draft copy of each manual at least 15 days before commencing demonstration and training. Architect will comment on whether general scope and content of manual are acceptable.
	D. Final Manual Submittal: Submit each manual in final form prior to requesting inspection for Substantial Completion and at least 15 days before commencing demonstration and training. Architect will return copy with comments.
	1. Correct or revise each manual to comply with Architect's comments. Submit copies of each corrected manual within 15 days of receipt of Architect's comments and prior to commencing demonstration and training.

	E. Comply with Section 017700 "Closeout Procedures" for schedule for submitting operation and maintenance documentation.

	1.5 FORMAT OF OPERATION AND MAINTENANCE MANUALS
	A. Manuals, Electronic Files: Submit manuals in the form of a multiple file composite electronic PDF file for each manual type required.
	1. Electronic Files: Use electronic files prepared by manufacturer where available. Where scanning of paper documents is required, configure scanned file for minimum readable file size.
	2. File Names and Bookmarks: Bookmark individual documents based on file names. Name document files to correspond to system, subsystem, and equipment names used in manual directory and table of contents. Group documents for each system and subsystem i...


	1.6 REQUIREMENTS FOR EMERGENCY, OPERATION, AND MAINTENANCE MANUALS
	A. Organization of Manuals: Unless otherwise indicated, organize each manual into a separate section for each system and subsystem, and a separate section for each piece of equipment not part of a system. Each manual shall contain the following materi...
	1. Title page.
	2. Table of contents.
	3. Manual contents.

	B. Title Page: Include the following information:
	1. Subject matter included in manual.
	2. Name and address of Project.
	3. Name and address of Owner.
	4. Date of submittal.
	5. Name and contact information for Contractor.
	6. Name and contact information for Architect.
	7. Names and contact information for major consultants to the Architect that designed the systems contained in the manuals.
	8. Cross-reference to related systems in other operation and maintenance manuals.

	C. Table of Contents: List each product included in manual, identified by product name, indexed to the content of the volume, and cross-referenced to Specification Section number in Project Manual.
	D. Manual Contents: Organize into sets of manageable size. Arrange contents alphabetically by system, subsystem, and equipment. If possible, assemble instructions for subsystems, equipment, and components of one system into a single binder.
	E. Identification: In the documentation directory and in each operation and maintenance manual, identify each system, subsystem, and piece of equipment with same designation used in the Contract Documents. If no designation exists, assign a designatio...

	1.7 OPERATION AND MAINTENANCE DOCUMENTATION DIRECTORY MANUAL
	A. Operation and Maintenance Documentation Directory: Prepare a separate manual that provides an organized reference to emergency, operation, and maintenance manuals. List items and their location to facilitate ready access to desired information. Inc...
	1. List of Systems and Subsystems: List systems alphabetically. Include references to operation and maintenance manuals that contain information about each system.
	2. List of Equipment: List equipment for each system, organized alphabetically by system. For pieces of equipment not part of system, list alphabetically in separate list.
	3. Tables of Contents: Include a table of contents for each emergency, operation, and maintenance manual.


	1.8 EMERGENCY MANUALS
	A. Emergency Manual: Assemble a complete set of emergency information indicating procedures for use by emergency personnel and by Owner's operating personnel for types of emergencies indicated.
	B. Content: Organize manual into a separate section for each of the following:
	1. Type of emergency.
	2. Emergency instructions.
	3. Emergency procedures.

	C. Type of Emergency: Where applicable for each type of emergency indicated below, include instructions and procedures for each system, subsystem, piece of equipment, and component:
	1. Fire.
	2. Flood.
	3. Gas leak.
	4. Water leak.
	5. Power failure.
	6. Water outage.
	7. System, subsystem, or equipment failure.
	8. Chemical release or spill.

	D. Emergency Instructions: Describe and explain warnings, trouble indications, error messages, and similar codes and signals. Include responsibilities of Owner's operating personnel for notification of Installer, supplier, and manufacturer to maintain...
	E. Emergency Procedures: Include the following, as applicable:
	1. Instructions on stopping.
	2. Shutdown instructions for each type of emergency.
	3. Operating instructions for conditions outside normal operating limits.
	4. Required sequences for electric or electronic systems.
	5. Special operating instructions and procedures.


	1.9 SYSTEMS AND EQUIPMENT OPERATION MANUALS
	A. Systems and Equipment Operation Manual: Assemble a complete set of data indicating operation of each system, subsystem, and piece of equipment not part of a system. Include information required for daily operation and management, operating standard...
	1. Engage a factory-authorized service representative to assemble and prepare information for each system, subsystem, and piece of equipment not part of a system.
	2. Prepare a separate manual for each system and subsystem, in the form of an instructional manual for use by Owner's operating personnel.

	B. Content: In addition to requirements in this Section, include operation data required in individual Specification Sections and the following information:
	1. System, subsystem, and equipment descriptions. Use designations for systems and equipment indicated on Contract Documents.
	2. Performance and design criteria if Contractor has delegated design responsibility.
	3. Operating standards.
	4. Operating procedures.
	5. Operating logs.
	6. Wiring diagrams.
	7. Control diagrams.
	8. Piped system diagrams.
	9. Precautions against improper use.
	10. License requirements including inspection and renewal dates.

	C. Descriptions: Include the following:
	1. Product name and model number. Use designations for products indicated on Contract Documents.
	2. Manufacturer's name.
	3. Equipment identification with serial number of each component.
	4. Equipment function.
	5. Operating characteristics.
	6. Engineering data and tests.

	D. Operating Procedures: Include the following, as applicable:
	1. Startup procedures.
	2. Equipment or system break-in procedures.
	3. Routine and normal operating instructions.
	4. Regulation and control procedures.
	5. Instructions on stopping.
	6. Normal shutdown instructions.
	7. Seasonal and weekend operating instructions.
	8. Required sequences for electric or electronic systems.
	9. Special operating instructions and procedures.

	E. Systems and Equipment Controls: Describe the sequence of operation, and diagram controls as installed.
	F. Piped Systems: Diagram piping as installed, and identify color coding where required for identification.

	1.10 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS
	A. Systems and Equipment Maintenance Manuals: Assemble a complete set of data indicating maintenance of each system, subsystem, and piece of equipment not part of a system. Include manufacturers' maintenance documentation, preventive maintenance proce...
	1. Engage a factory-authorized service representative to assemble and prepare information for each system, subsystem, and piece of equipment not part of a system.
	2. Prepare a separate manual for each system and subsystem, in the form of an instructional manual for use by Owner's operating personnel.

	B. Content: For each system, subsystem, and piece of equipment not part of a system, include source information, manufacturers' maintenance documentation, maintenance procedures, maintenance and service schedules, spare parts list and source informati...
	C. Source Information: List each system, subsystem, and piece of equipment included in manual, identified by product name and arranged to match manual's table of contents. For each product, list name, address, and telephone number of Installer or supp...
	D. Manufacturers' Maintenance Documentation: Include the following information for each component part or piece of equipment:
	1. Standard maintenance instructions and bulletins; include only sheets pertinent to product or component installed. Mark each sheet to identify each product or component incorporated into the Work. If data include more than one item in a tabular form...
	a. Prepare supplementary text if manufacturers' standard printed data are not available and where the information is necessary for proper operation and maintenance of equipment or systems.

	2. Drawings, diagrams, and instructions required for maintenance, including disassembly and component removal, replacement, and assembly.
	3. Identification and nomenclature of parts and components.
	4. List of items recommended to be stocked as spare parts.

	E. Maintenance Procedures: Include the following information and items that detail essential maintenance procedures:
	1. Test and inspection instructions.
	2. Troubleshooting guide.
	3. Precautions against improper maintenance.
	4. Disassembly; component removal, repair, and replacement; and reassembly instructions.
	5. Aligning, adjusting, and checking instructions.

	F. Maintenance and Service Schedules: Include service and lubrication requirements, list of required lubricants for equipment, and separate schedules for preventive and routine maintenance and service with standard time allotment.
	1. Scheduled Maintenance and Service: Tabulate actions for daily, weekly, monthly, quarterly, semiannual, and annual frequencies.
	2. Maintenance and Service Record: Include manufacturers' forms for recording maintenance.

	G. Spare Parts List and Source Information: Include lists of replacement and repair parts, with parts identified and cross-referenced to manufacturers' maintenance documentation and local sources of maintenance materials and related services.
	H. Maintenance Service Contracts: Include copies of maintenance agreements with name and telephone number of service agent.
	I. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and conditions that would affect validity of warranties or bonds.
	1. Include procedures to follow and required notifications for warranty claims.

	J. Drawings: Prepare drawings supplementing manufacturers' printed data to illustrate the relationship of component parts of equipment and systems and to illustrate control sequence and flow diagrams. Coordinate these drawings with information contain...
	1. Do not use original project record documents as part of maintenance manuals.


	1.11 PRODUCT MAINTENANCE MANUALS
	A. Product Maintenance Manual: Assemble a complete set of maintenance data indicating care and maintenance of each product, material, and finish incorporated into the Work.
	B. Content: Organize manual into a separate section for each product, material, and finish. Include source information, product information, maintenance procedures, repair materials and sources, and warranties and bonds, as described below.
	C. Source Information: List each product included in manual, identified by product name and arranged to match manual's table of contents. For each product, list name, address, and telephone number of Installer or supplier and maintenance service agent...
	D. Product Information: Include the following, as applicable:
	1. Product name and model number.
	2. Manufacturer's name.
	3. Color, pattern, and texture.
	4. Material and chemical composition.
	5. Reordering information for specially manufactured products.

	E. Maintenance Procedures: Include manufacturer's written recommendations and the following:
	1. Inspection procedures.
	2. Types of cleaning agents to be used and methods of cleaning.
	3. List of cleaning agents and methods of cleaning detrimental to product.
	4. Schedule for routine cleaning and maintenance.
	5. Repair instructions.

	F. Repair Materials and Sources: Include lists of materials and local sources of materials and related services.
	G. Warranties and Bonds: Include copies of warranties and bonds and lists of circumstances and conditions that would affect validity of warranties or bonds.
	1. Include procedures to follow and required notifications for warranty claims.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	017839 PROJECT RECORD DOCUMENTS (1)
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for project record documents, including the following:
	1. Record Drawings.
	2. Record Specifications.
	3. Record Product Data.
	4. Miscellaneous record submittals.

	B. Related Requirements:
	1. Section 017700 "Closeout Procedures" for general closeout procedures.
	2. Section 017823 "Operation and Maintenance Data" for operation and maintenance manual requirements.


	1.3 CLOSEOUT SUBMITTALS
	A. Record Drawings: Comply with the following:
	1. Number of Copies: Submit three set(s) of marked-up record prints.
	2. Number of Copies: Submit copies of record Drawings as follows:
	a. Initial Submittal:
	1) Submit PDF electronic files of scanned record prints and three of file prints.

	b. Final Submittal:
	1) Submit five paper-copy set(s) of marked-up record prints.
	2) Submit PDF electronic files of scanned record prints and five set(s) of prints.
	3) Print each drawing, whether or not changes and additional information were recorded.



	B. Record Specifications: Submit three paper copies] annotated PDF electronic files of Project's Specifications, including addenda and contract modifications.

	1.4 RECORD DRAWINGS
	A. Record Prints: Maintain one set of marked-up paper copies of the Contract Drawings and Shop Drawings, incorporating new and revised drawings as modifications are issued.
	1. Preparation: Mark record prints to show the actual installation where installation varies from that shown originally. Require individual or entity who obtained record data, whether individual or entity is Installer, subcontractor, or similar entity...
	a. Give particular attention to information on concealed elements that would be difficult to identify or measure and record later.
	b. Accurately record information in an acceptable drawing technique.
	c. Record data as soon as possible after obtaining it.
	d. Record and check the markup before enclosing concealed installations.
	e. Cross-reference record prints to corresponding photographic documentation.

	2. Content: Types of items requiring marking include, but are not limited to, the following:
	a. Dimensional changes to Drawings.
	b. Revisions to details shown on Drawings.
	c. Revisions to routing of piping and conduits.
	d. Revisions to electrical circuitry.
	e. Duct size and routing.
	f. Changes made by Change Order or Construction Change Directive.
	g. Changes made following Architect's written orders.
	h. Details not on the original Contract Drawings.
	i. Field records for variable and concealed conditions.

	3. Mark the Contract Drawings and Shop Drawings completely and accurately. Use personnel proficient at recording graphic information in production of marked-up record prints.
	4. Mark record sets with erasable, red-colored pencil. Use other colors to distinguish between changes for different categories of the Work at same location.
	5. Mark important additional information that was either shown schematically or omitted from original Drawings.
	6. Note Construction Change Directive numbers, alternate numbers, Change Order numbers, and similar identification, where applicable.

	B. Format: Identify and date each record Drawing; include the designation "PROJECT RECORD DRAWING" in a prominent location.
	1. Record Prints: Organize record prints into manageable sets. Bind each set with durable paper cover sheets. Include identification on cover sheets.
	2. Format: Annotated PDF electronic file with comment function enabled.
	3. Record Digital Data Files: Organize digital data information into separate electronic files that correspond to each sheet of the Contract Drawings. Name each file with the sheet identification. Include identification in each digital data file.
	4. Identification: As follows:
	a. Project name.
	b. Date.
	c. Designation "PROJECT RECORD DRAWINGS."
	d. Name of Architect.
	e. Name of Contractor.



	1.5 RECORD SPECIFICATIONS
	A. Preparation: Mark Specifications to indicate the actual product installation where installation varies from that indicated in Specifications, addenda, and contract modifications.
	1. Give particular attention to information on concealed products and installations that cannot be readily identified and recorded later.
	2. Mark copy with the proprietary name and model number of products, materials, and equipment furnished, including substitutions and product options selected.
	3. Record the name of manufacturer, supplier, Installer, and other information necessary to provide a record of selections made.
	4. For each principal product, indicate whether record Product Data has been submitted in operation and maintenance manuals instead of submitted as record Product Data.
	5. Note related Change Orders, record Product Data, and record Drawings where applicable.

	B. Format: Submit record Specifications as annotated PDF electronic file.

	1.6 RECORD PRODUCT DATA
	A. Recording: Maintain one copy of each submittal during the construction period for project record document purposes. Post changes and revisions to project record documents as they occur; do not wait until end of Project.
	B. Preparation: Mark Product Data to indicate the actual product installation where installation varies substantially from that indicated in Product Data submittal.
	1. Give particular attention to information on concealed products and installations that cannot be readily identified and recorded later.
	2. Include significant changes in the product delivered to Project site and changes in manufacturer's written instructions for installation.
	3. Note related Change Orders, record Specifications, and record Drawings where applicable.

	C. Format: Submit record Product Data as annotated PDF electronic file.
	1. Include record Product Data directory organized by Specification Section number and title, electronically linked to each item of record Product Data.


	1.7 MISCELLANEOUS RECORD SUBMITTALS
	1.8 MAINTENANCE OF RECORD DOCUMENTS
	A. Maintenance of Record Documents: Store record documents in the field office apart from the Contract Documents used for construction. Do not use project record documents for construction purposes. Maintain record documents in good order and in a cle...


	PART 2 -  PRODUCTS
	PART 3 -  EXECUTION

	017900 DEMONSTRATION AND TRAINING (1)
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for instructing Owner's personnel, including the following:
	1. Instruction in operation and maintenance of systems, subsystems, and equipment.

	B. Allowances: Furnish demonstration and training instruction time under the demonstration and training allowance as specified in Section 012100 "Allowances."
	C. Unit Price for Instruction Time: Length of instruction time will be measured by actual time spent performing demonstration and training in required location. No payment will be made for time spent assembling educational materials, setting up, or cl...

	1.3 QUALITY ASSURANCE
	A. Facilitator Qualifications: A firm or individual experienced in training or educating maintenance personnel in a training program similar in content and extent to that indicated for this Project, and whose work has resulted in training or education...
	B. Instructor Qualifications: A factory-authorized service representative, complying with requirements in Section 014000 "Quality Requirements," experienced in operation and maintenance procedures and training.
	C. Videographer Qualifications: A professional videographer who is experienced photographing demonstration and training events similar to those required.

	1.4 COORDINATION
	A. Coordinate instruction schedule with Owner's operations. Adjust schedule as required to minimize disrupting Owner's operations and to ensure availability of Owner's personnel.
	B. Coordinate instructors, including providing notification of dates, times, length of instruction time, and course content.
	C. Coordinate content of training modules with content of approved emergency, operation, and maintenance manuals. Do not submit instruction program until operation and maintenance data have been reviewed and approved by Architect.

	1.5 INSTRUCTION PROGRAM
	A. Program Structure: Develop an instruction program that includes individual training modules for each system and for equipment not part of a system, as required by individual Specification Sections.
	B. Training Modules: Develop a learning objective and teaching outline for each module. Include a description of specific skills and knowledge that participant is expected to master. For each module, include instruction for the following as applicable...
	1. Basis of System Design, Operational Requirements, and Criteria: Include the following:
	a. System, subsystem, and equipment descriptions.
	b. Performance and design criteria if Contractor is delegated design responsibility.
	c. Operating standards.
	d. Regulatory requirements.
	e. Equipment function.
	f. Operating characteristics.
	g. Limiting conditions.
	h. Performance curves.

	2. Documentation: Review the following items in detail:
	a. Emergency manuals.
	b. Systems and equipment operation manuals.
	c. Systems and equipment maintenance manuals.
	d. Product maintenance manuals.
	e. Project Record Documents.
	f. Identification systems.
	g. Warranties and bonds.
	h. Maintenance service agreements and similar continuing commitments.

	3. Emergencies: Include the following, as applicable:
	a. Instructions on meaning of warnings, trouble indications, and error messages.
	b. Instructions on stopping.
	c. Shutdown instructions for each type of emergency.
	d. Operating instructions for conditions outside of normal operating limits.
	e. Sequences for electric or electronic systems.
	f. Special operating instructions and procedures.

	4. Operations: Include the following, as applicable:
	a. Startup procedures.
	b. Equipment or system break-in procedures.
	c. Routine and normal operating instructions.
	d. Regulation and control procedures.
	e. Control sequences.
	f. Safety procedures.
	g. Instructions on stopping.
	h. Normal shutdown instructions.
	i. Operating procedures for emergencies.
	j. Operating procedures for system, subsystem, or equipment failure.
	k. Seasonal and weekend operating instructions.
	l. Required sequences for electric or electronic systems.
	m. Special operating instructions and procedures.

	5. Adjustments: Include the following:
	a. Alignments.
	b. Checking adjustments.
	c. Noise and vibration adjustments.
	d. Economy and efficiency adjustments.

	6. Troubleshooting: Include the following:
	a. Diagnostic instructions.
	b. Test and inspection procedures.

	7. Maintenance: Include the following:
	a. Inspection procedures.
	b. Types of cleaning agents to be used and methods of cleaning.
	c. List of cleaning agents and methods of cleaning detrimental to product.
	d. Procedures for routine cleaning.
	e. Procedures for preventive maintenance.
	f. Procedures for routine maintenance.
	g. Instruction on use of special tools.

	8. Repairs: Include the following:
	a. Diagnosis instructions.
	b. Repair instructions.
	c. Disassembly; component removal, repair, and replacement; and reassembly instructions.
	d. Instructions for identifying parts and components.
	e. Review of spare parts needed for operation and maintenance.



	1.6 PREPARATION
	A. Assemble educational materials necessary for instruction, including documentation and training module. Assemble training modules into a training manual organized in coordination with requirements in Section 017823 "Operation and Maintenance Data."
	B. Set up instructional equipment at instruction location.

	1.7 INSTRUCTION
	A. Facilitator: Engage a qualified facilitator to prepare instruction program and training modules, to coordinate instructors, and to coordinate between Contractor and Owner for number of participants, instruction times, and location.
	B. Engage qualified instructors to instruct Owner's personnel to adjust, operate, and maintain systems, subsystems, and equipment not part of a system.
	1. Architect will furnish an instructor to describe basis of system design, operational requirements, criteria, and regulatory requirements.
	2. Owner will furnish an instructor to describe Owner's operational philosophy.
	3. Owner will furnish Contractor with names and positions of participants.

	C. Scheduling: Provide instruction at mutually agreed-on times. For equipment that requires seasonal operation, provide similar instruction at start of each season.
	1. Schedule training with Owner with at least seven days advance notice.

	D. Training Location and Reference Material: Conduct training on-site in the completed and fully operational facility using the actual equipment in-place. Conduct training using final operation and maintenance data submittals.
	E. Cleanup: Collect used and leftover educational materials and give to Owner. Remove instructional equipment. Restore systems and equipment to condition existing before initial training use.


	PART 2 -  PRODUCTS
	PART 3 -  EXECUTION

	092216 NON-STRUCTURAL METAL FRAMING
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Non-load-bearing steel framing systems for interior partitions.



	PART 2 -  PRODUCTS
	2.1 FRAMING SYSTEMS
	A. Framing Members, General: Comply with ASTM C 754 for conditions indicated.
	1. Steel Sheet Components: Comply with ASTM C 645 requirements for steel unless otherwise indicated.
	2. Protective Coating: ASTM A 653/A 653M, G40, hot-dip galvanized unless otherwise indicated.

	B. Studs and Tracks: ASTM C 645. Use either conventional steel studs and tracks or embossed, high-strength steel studs and tracks.
	1. Steel Studs and Tracks:
	a. ClarkDietrich
	b. SAFCO Steel Stud Company
	c. CEMCO
	d. Minimum Base-Steel Thickness: 0.0179 inch.
	e. Depth: As indicated on Drawings.

	2. Embossed, High Strength Steel Studs and Tracks: Roll-formed and embossed with surface deformations to stiffen the framing members so that they are structurally comparable to conventional ASTM C 645 steel studs and tracks.
	a. ClarkDietrich
	b. SAFCO Steel Stud Company
	c. CEMCO
	d. Minimum Base-Steel Thickness: 0.0147 inch.
	e. Depth: As indicated on Drawings.



	2.2 AUXILIARY MATERIALS
	A. General: Provide auxiliary materials that comply with referenced installation standards.
	1. Fasteners for Steel Framing: Of type, material, size, corrosion resistance, holding power, and other properties required to fasten steel members to substrates.

	B. Isolation Strip at Exterior Walls: Provide the following:
	1. Foam Gasket: Adhesive-backed, closed-cell vinyl foam strips that allow fastener penetration without foam displacement, 1/8 inch thick, in width to suit steel stud size.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine areas and substrates, with Installer present, and including welded hollow-metal frames, cast-in anchors, and structural framing, for compliance with requirements and other conditions affecting performance of the Work.
	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Suspended Assemblies: Coordinate installation of suspension systems with installation of overhead structure to ensure that inserts and other provisions for anchorages to building structure have been installed to receive hangers at spacing required ...
	1. Furnish concrete inserts and other devices indicated to other trades for installation in advance of time needed for coordination and construction.


	3.3 INSTALLATION, GENERAL
	A. Installation Standard: ASTM C 754.
	1. Gypsum Board Assemblies: Also comply with requirements in ASTM C 840 that apply to framing installation.

	B. Install framing and accessories plumb, square, and true to line, with connections securely fastened.
	C. Install supplementary framing, and blocking to support fixtures, equipment services, heavy trim, grab bars, toilet accessories, furnishings, or similar construction.
	D. Install bracing at terminations in assemblies.
	E. Do not bridge building control and expansion joints with non-load-bearing steel framing members. Frame both sides of joints independently.

	3.4 INSTALLING FRAMED ASSEMBLIES
	A. Install framing system components according to spacings indicated, but not greater than spacings required by referenced installation standards for assembly types.
	1. Single-Layer Application: As required by horizontal deflection performance requirements 16 inches o.c. unless otherwise indicated.

	B. Install studs so flanges within framing system point in same direction.
	C. Install tracks at floors and overhead supports. Extend framing full height to structural supports or substrates above suspended ceilings except where partitions are indicated to terminate at suspended ceilings. Continue framing around ducts that pe...
	1. Slip-Type Head Joints: Where framing extends to overhead structural supports, install to produce joints at tops of framing systems that prevent axial loading of finished assemblies.
	2. Door Openings: Screw vertical studs at jambs to jamb anchor clips on door frames; install track section (for cripple studs) at head and secure to jamb studs.

	D. Direct Furring:
	1. Screw to wood framing.
	2. Attach to concrete or masonry with stub nails, screws designed for masonry attachment, or powder-driven fasteners spaced 24 inches o.c.

	E. Z-Shaped Furring Members:
	1. Erect insulation, vertically and hold in place with Z-shaped furring members spaced 24 inches  o.c.
	2. Except at exterior corners, securely attach narrow flanges of furring members to wall with concrete stub nails, screws designed for masonry attachment, or powder-driven fasteners spaced 24 inches o.c.
	3. At exterior corners, attach wide flange of furring members to wall with short flange extending beyond corner; on adjacent wall surface, screw-attach short flange of furring channel to web of attached channel. At interior corners, space second membe...

	F. Installation Tolerance: Install each framing member so fastening surfaces vary not more than 1/8 inch from the plane formed by faces of adjacent framing.
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	011000 SUMMARY (1)_agf.pdf
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Project information.
	2. Work covered by Contract Documents.
	3. Work under separate contracts.
	4. Future work.
	5. Access to site.
	6. Coordination with occupants.
	7. Work restrictions.
	8. Specification and Drawing conventions.
	9. Miscellaneous provisions.

	B. Related Requirements:
	1. Section 015000 "Temporary Facilities and Controls" for limitations and procedures governing temporary use of Owner's facilities.


	1.3 PROJECT INFORMATION
	A. Project Identification: PHRC- Renovation Project 2nd Floor Suite (FP00000192).
	1. Project Location: 921 Assembly Street, Columbia, SC 29208.

	B. Owner: University of South Carolina.
	1. Owner's Representative: Hatice Hikmet, hikmeth@mailbox.sc.edu

	C. Architect: 1x1 Design, Inc., Asheley Scott St. John
	D. Architect's Consultants: Architect has retained the following design professionals who have prepared designated portions of the Contract Documents:
	1. Mechanical Engineering: Swygert & Associates Consulting Engineers, Bill Livingston bill@swygert-associates.com
	2. Electrical Engineering: Belka Engineering Associates, Inc., Cliff Stringfield cstringfield@BEA-Consulting.com


	1.4 WORK COVERED BY CONTRACT DOCUMENTS
	A. The Work of Project is defined by the Contract Documents and consists of the following:
	1. Renovation project in the 2nd Floor Suite of PHRC. Project includes the interior renovation of approximately 7,639 SF (affected area). Includes partition walls for subdividing new private offices, conference room with new interior wood doors and gl...

	B. Type of Contract
	1. Project will be constructed under a single prime contract.


	1.5 WORK UNDER SEPARATE CONTRACTS
	A. General: Cooperate fully with separate contractors so work on those contracts may be carried out smoothly, without interfering with or delaying Work under this Contract or other contracts. Coordinate the Work of this Contract with work performed un...
	B. Subsequent Work: Owner will award separate contract(s) for the following additional work to be performed at site following Substantial Completion. Completion of that work will depend on successful completion of preparatory Work under this Contract.
	1. Furniture Vendor: Vendor to be determined. Work under sperate contract. Work shall include furnishing new offices and conference rooms, removal and relocation of existing furniture (within the main project open office area).


	1.6 ACCESS TO SITE
	A. General: Contractor shall have limited use of Project site for construction operations as indicated on Drawings by the Contract limits and as indicated by requirements of this Section.
	B. Use of Site: Limit use of Project site to Work in areas indicated. Do not disturb portions of Project site beyond areas in which the Work is indicated.
	1. Limits: Confine construction operations to areas affected by Scope of Work.
	2. Driveways, Walkways and Entrances: Keep driveways loading areas, and entrances serving premises clear and available to Owner, Owner's employees, and emergency vehicles at all times. Do not use these areas for parking or for storage of materials.
	a. Schedule deliveries to minimize use of driveways and entrances by construction operations.
	b. Schedule deliveries to minimize space and time requirements for storage of materials and equipment on-site.


	C. Condition of Existing Building: Maintain portions of existing building affected by construction operations in a weathertight condition throughout construction period. Repair damage caused by construction operations.
	D. Condition of Existing Grounds: Maintain portions of existing grounds, landscaping, and hardscaping affected by construction operations throughout construction period. Repair damage caused by construction operations.

	1.7 COORDINATION WITH OCCUPANTS
	A. Partial Owner Occupancy: Owner will occupy the premises during entire construction period, with the exception of areas under construction. Cooperate with Owner during construction operations to minimize conflicts and facilitate Owner usage. Perform...
	1. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities. Do not close or obstruct walkways, corridors, or other occupied or used facilities without written permission from Owner and authorities having jurisdi...
	2. Provide not less than 72 hours' notice to Owner of activities that will affect Owner's operations.


	1.8 WORK RESTRICTIONS
	A. Work Restrictions, General: Comply with restrictions on construction operations.
	1. Comply with limitations on use of public streets and with other requirements of authorities having jurisdiction.

	B. On-Site Work Hours: Limit work in the existing building to normal business working hours of 7 a.m. to  7 p.m., Monday through Friday, unless otherwise indicated. Afterhours and weekend requests will need to be reviewed by Owner.
	1. Hours for disruptive noise should be planned for early morning or weekends.

	C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or others unless permitted under the following conditions and then only after providing temporary utility services according to requirements indicated:
	1. Notify Architect and Owner not less than two days in advance of proposed utility interruptions.
	2. Obtain Owner's written permission before proceeding with utility interruptions.

	D. Noise, Vibration, and Odors: Coordinate operations that may result in high levels of noise and vibration, odors, or other disruption to Owner occupancy with Owner.
	1. Notify Owner not less than two days in advance of proposed disruptive operations.
	2. Obtain Owner's written permission before proceeding with disruptive operations.

	E. Restricted Substances: Use of tobacco products and other controlled substances on Project site is not permitted.
	F. Employee Identification: Provide identification tags for Contractor personnel working on Project site. Require personnel to use identification tags at all times.
	G. Employee Screening: Comply with Owner's requirements for drug and background screening of Contractor personnel working on Project site.
	1. Maintain list of approved screened personnel with Owner's representative.


	1.9 SPECIFICATION AND DRAWING CONVENTIONS
	A. Specification Content: The Specifications use certain conventions for the style of language and the intended meaning of certain terms, words, and phrases when used in particular situations. These conventions are as follows:
	1. Imperative mood and streamlined language are generally used in the Specifications. The words "shall," "shall be," or "shall comply with," depending on the context, are implied where a colon (:) is used within a sentence or phrase.
	2. Specification requirements are to be performed by Contractor unless specifically stated otherwise.

	B. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work of all Sections in the Specifications.
	C. Drawing Coordination: Requirements for materials and products identified on Drawings are described in detail in the Specifications. One or more of the following are used on Drawings to identify materials and products:
	1. Terminology: Materials and products are identified by the typical generic terms used in the individual Specifications Sections.
	2. Abbreviations: Materials and products are identified by abbreviations scheduled on Drawings.


	1.10 MISCELLANEOUS PROVISIONS
	A. Comply with University of South Carolina Supplementary Conditions as applicable.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	024119 SELECTIVE DEMOLITION _AGF.pdf
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Demolition and removal of selected portions of building or structure.


	1.3 DEFINITIONS
	A. Remove: Detach items from existing construction and dispose of them off-site unless indicated to be salvaged or reinstalled.
	B. Remove and Salvage: Detach items from existing construction, in a manner to prevent damage, and deliver to Owner ready for reuse and/or store.
	C. Remove and Reinstall: Detach items from existing construction, in a manner to prevent damage, prepare for reuse, and reinstall where indicated.
	D. Existing to Remain: Leave existing items that are not to be removed and that are not otherwise indicated to be salvaged or reinstalled.
	E. Dismantle: To remove by disassembling or detaching an item from a surface, using gentle methods and equipment to prevent damage to the item and surfaces; disposing of items unless indicated to be salvaged or reinstalled.

	1.4 MATERIALS OWNERSHIP
	A. Unless otherwise indicated, demolition waste becomes property of Contractor.
	B. Historic items, relics, antiques, and similar objects including, but not limited to, cornerstones and their contents, commemorative plaques and tablets, and other items of interest or value to Owner that may be uncovered during demolition remain th...
	1. Carefully salvage in a manner to prevent damage and promptly return to Owner.


	1.5 INFORMATIONAL SUBMITTALS
	A. Proposed Protection Measures: Submit report, including Drawings, that indicates the measures proposed for protecting individuals and property for dust control and, for noise control. Indicate proposed locations and construction of barriers.

	1.6 FIELD CONDITIONS
	A. Owner will occupy portions of building immediately adjacent to selective demolition area. Conduct selective demolition so Owner's operations will not be disrupted.
	B. Conditions existing at time of inspection for bidding purpose will be maintained by Owner as far as practical.
	1. Before selective demolition, Owner will remove the following items:
	a. Existing Furniture


	C. Notify Architect of discrepancies between existing conditions and Drawings before proceeding with selective demolition.
	D. Storage or sale of removed items or materials on-site is not permitted.
	E. Utility Service: Maintain existing utilities indicated to remain in service and protect them against damage during selective demolition operations.
	1. Maintain fire-protection facilities in service during selective demolition operations.


	1.7 COORDINATION
	A. Arrange selective demolition schedule so as not to interfere with Owner's operations.


	PART 2 -  PRODUCTS
	2.1 PERFORMANCE REQUIREMENTS
	A. Regulatory Requirements: Comply with governing EPA notification regulations before beginning selective demolition. Comply with hauling and disposal regulations of authorities having jurisdiction.
	B. Standards: Comply with ASSE A10.6 and NFPA 241.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Verify that utilities have been disconnected and capped before starting selective demolition operations.
	B. Review Project Record Documents of existing construction or other existing condition and hazardous material information provided by Owner. Owner does not guarantee that existing conditions are same as those indicated in Project Record Documents.
	C. Steel Tendons: Locate tensioned steel tendons and include recommendations for de-tensioning.
	D. Verify that hazardous materials have been remediated before proceeding with building demolition operations.

	3.2 PROTECTION
	A. Temporary Protection: Provide temporary barricades and other protection required to prevent injury to people and damage to adjacent buildings and facilities to remain.
	1. Provide protection to ensure safe passage of people around selective demolition area and to and from occupied portions of building.
	2. Provide temporary weather protection, during interval between selective demolition of existing construction on exterior surfaces and new construction, to prevent water leakage and damage to structure and interior areas.
	3. Protect walls, ceilings, floors, and other existing finish work that are to remain or that are exposed during selective demolition operations.
	4. Cover and protect furniture, furnishings, and equipment that have not been removed.
	5. Comply with requirements for temporary enclosures, dust control, heating, and cooling specified in Section 015000 "Temporary Facilities and Controls."

	B. Remove temporary barricades and protections where hazards no longer exist.

	3.3 SELECTIVE DEMOLITION, GENERAL
	A. General: Demolish and remove existing construction only to the extent required by new construction and as indicated. Use methods required to complete the Work within limitations of governing regulations and as follows:
	1. Proceed with selective demolition systematically, from higher to lower level. Complete selective demolition operations above each floor or tier before disturbing supporting members on the next lower level.
	2. Neatly cut openings and holes plumb, square, and true to dimensions required. Use cutting methods least likely to damage construction to remain or adjoining construction. Use hand tools or small power tools designed for sawing or grinding, not hamm...
	3. Cut or drill from the exposed or finished side into concealed surfaces to avoid marring existing finished surfaces.
	4. Do not use cutting torches until work area is cleared of flammable materials. At concealed spaces, such as duct and pipe interiors, verify condition and contents of hidden space before starting flame-cutting operations. Maintain portable fire-suppr...
	5. Maintain fire watch during and after flame-cutting operations.
	6. Maintain adequate ventilation when using cutting torches.
	7. Remove decayed, vermin-infested, or otherwise dangerous or unsuitable materials and promptly dispose of off-site.
	8. Remove structural framing members and lower to ground by method suitable to avoid free fall and to prevent ground impact or dust generation.
	9. Locate selective demolition equipment and remove debris and materials so as not to impose excessive loads on supporting walls, floors, or framing.
	10. Dispose of demolished items and materials promptly. Refer to USC Supplementary Conditions for Waste Disposal.

	B. Removed and Reinstalled Items:
	1. Clean and repair items to functional condition adequate for intended reuse.
	2. Pack or crate items after cleaning and repairing. Identify contents of containers.
	3. Protect items from damage during transport and storage.
	4. Reinstall items in locations indicated. Comply with installation requirements for new materials and equipment. Provide connections, supports, and miscellaneous materials necessary to make item functional for use indicated.


	3.4 SELECTIVE DEMOLITION PROCEDURES FOR SPECIFIC MATERIALS
	A. Resilient Floor Coverings: Remove floor coverings and adhesive according to recommendations in RFCI's "Recommended Work Practices for the Removal of Resilient Floor Coverings.” Do not use methods requiring solvent-based adhesive strippers.

	3.5 DISPOSAL OF DEMOLISHED MATERIALS
	A. Remove demolition waste materials from Project site and dispose of them in an EPA-approved construction and demolition waste landfill acceptable to authorities having jurisdiction.
	1. Do not allow demolished materials to accumulate on-site.
	2. Remove and transport debris in a manner that will prevent spillage on adjacent surfaces and areas.
	3. Remove debris from elevated portions of building by chute, hoist, or other device that will convey debris to grade level in a controlled descent.
	4. Comply with requirements specified in USC Supplementary Conditions for Waste Disposal.
	B. Burning: Do not burn demolished materials.


	3.6 CLEANING
	A. Clean adjacent structures and improvements of dust, dirt, and debris caused by selective demolition operations. Return adjacent areas to condition existing before selective demolition operations began.



	012300 ALTERNATES (1)_agf.pdf
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section includes administrative and procedural requirements for alternates.

	1.3 DEFINITIONS
	A. Alternate: An amount proposed by bidders and stated on the Bid Form for certain work defined in the bidding requirements that may be added to or deducted from the base bid amount if the Owner decides to accept a corresponding change either in the a...
	1. Alternates described in this Section are part of the Work only if enumerated in the Agreement.
	2. The cost or credit for each alternate is the net addition to or deduction from the Contract Sum to incorporate alternates into the Work. No other adjustments are made to the Contract Sum.


	1.4 PROCEDURES
	A. Coordination: Revise or adjust affected adjacent work as necessary to completely integrate work of the alternate into Project.
	1. Include, as part of each alternate, miscellaneous devices, accessory objects, and similar items incidental to or required for a complete installation, whether or not indicated as part of alternate.

	B. Execute accepted alternates under the same conditions as other Work of the Contract.
	C. Schedule: A Part 3 "Schedule of Alternates" Article is included at the end of this Section. Specification Sections referenced in schedule contain requirements for materials necessary to achieve the work described under each alternate.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 SCHEDULE OF ALTERNATES
	A. Alternate No. 1: Lighting
	1. Base Bid: Reference Sheet E101 and E102- Lighting in east (plan right) corridor shall remain as is.
	2. Alternate:  Reference Sheet E101 and E102- Provide 2’x2’ lighting fixtures in east (plan right) corridor.

	B. Alternate No. 2: Interior Painting
	1. Base Bid: Interior Painting as indicated on Room Finish Schedule located on Drawing A801 and as specified in Section 099123 "Interior Painting."
	2. Alternate: Include interior painting of the common area circulation space as indicated on 4/A801.




	081416 FLUSH WOOD DOORS_AGF.pdf
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Five-ply flush wood veneer-faced doors for transparent finish.
	2. Factory priming finishing flush wood doors.
	3. Factory fitting flush wood doors to frames and factory machining for hardware.

	B. Related Requirements:
	1. Section 088000 "Glazing" for glass view panels in flush wood doors.


	1.3 ACTION SUBMITTALS
	A. Product Data: For each type of product, including the following:
	1. Door core materials and construction.
	2. Door edge construction
	3. Door face type and characteristics.
	4. Door trim for openings.
	5. Factory- priming finishing specifications.

	B. Shop Drawings: Indicate location, size, and hand of each door; elevation of each type of door; construction details not covered in Product Data; and the following:
	1. Door schedule indicating door and frame location, type, size, fire protection rating, and swing.
	2. Door elevations, dimension and locations of hardware, lite, and glazing thicknesses.
	3. Dimensions and locations of blocking for hardware attachment.
	4. Dimensions and locations of mortises and holes for hardware.
	5. Clearances and undercuts.
	6. Requirements for veneer matching.
	7. Doors to be factory primed finished and application requirements.

	C. Samples for Initial Selection: For factory-finished doors.

	1.4 INFORMATIONAL SUBMITTALS
	A. Sample Warranty: For special warranty.

	1.5 DELIVERY, STORAGE, AND HANDLING
	A. Comply with requirements of referenced standard and manufacturer's written instructions.
	B. Package doors individually in plastic bags or cardboard cartons.
	C. Mark each door on bottom rail with opening number used on Shop Drawings.

	1.6 FIELD CONDITIONS
	A. Environmental Limitations: Do not deliver or install doors until spaces are enclosed and weathertight, wet-work in spaces is complete and dry, and HVAC system is operating and maintaining temperature and relative humidity at levels designed for bui...

	1.7 WARRANTY
	A. Special Warranty: Manufacturer agrees to repair or replace doors and frames that fail in materials or workmanship within specified warranty period.
	1. Failures include, but are not limited to, the following:
	a. Warping (bow, cup, or twist) more than 1/4 inch in a 42-by-84-inch section.
	b. Telegraphing of core construction in face veneers exceeding 0.01 inch in a 3-inch span.

	2. Warranty shall also include installation and finishing that may be required due to repair or replacement of defective doors and frames.
	3. Warranty Period for Solid-Core Interior Doors: Life of installation.



	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Manufacturers: Subject to compliance with requirements, provide products by one of the following:
	1. Algoma Hardwoods, Inc.
	2. Eggers Industries
	3. Marshfield Door Systems, Inc.
	B. Source Limitations: Obtain flush wood doors from single manufacturer.

	2.2 SOLID-CORE FIVE-PLY FLUSH WOOD VENEER-FACED DOORS
	A. Interior Doors: as indicated on drawings
	1. Performance Grade: ANSI/WDMA I.S. 1A Heavy Duty.
	2. Performance Grade:
	a. ANSI/WDMA I.S. 1A Heavy Duty unless otherwise indicated on Drawings.

	3. ANSI/WDMA I.S. 1A Grade: Premium.
	4. Faces: Single-ply wood veneer not less than 1/50 inch thick.
	a. Species:  Select white birch.
	b. Cut:  Quarter sliced.
	c. Match between Veneer Leaves: Book match.
	d. Assembly of Veneer Leaves on Door Faces:  Balance match.
	e. Pair and Set Match: Provide for doors hung in same opening.

	5. Core for Non-Fire-Rated Doors:
	a. ANSI A208.1, Grade LD-2 particleboard.
	1) Blocking: Provide wood blocking in particleboard-core doors as  follows:
	a) 5-inch top-rail blocking, in doors indicated to have closers.
	b) 5-inch bottom-rail blocking, in exterior doors and doors indicated to have kick, mop, or armor plates.
	c) 5-inch midrail blocking, in doors indicated to have exit devices.



	6. Construction: Five plies, hot-pressed bonded (vertical and horizontal edging is bonded to core), with entire unit abrasive planed before veneering.


	2.3 FABRICATION
	A. Factory fit doors to suit frame-opening sizes indicated.
	1. Comply with clearance requirements of referenced quality standard for fitting unless otherwise indicated.
	2. Comply with NFPA 80 requirements for fire-rated doors.

	B. Transom and Side Panels:
	1. Fabricate matching panels with same construction, exposed surfaces, and finish as specified for associated doors.
	2. Finish bottom edges of transoms and top edges of rabbeted doors same as door stiles.

	C. Openings: Factory cut and trim openings through doors.
	1. Light Openings: Trim openings with moldings of material and profile indicated.
	2. Glazing: Factory install glazing in doors indicated to be factory finished. Comply with applicable requirements in Section 088000 "Glazing."


	2.4 FACTORY PRIMING
	A. Doors for Opaque Finish: Factory prime faces, all four edges, edges of cutouts, and mortises with one coat of wood primer specified in  Section 099123" Interior Painting."

	2.5 FACTORY FINISHING
	A. Comply with referenced quality standard for factory finishing.
	1. Complete fabrication, including fitting doors for openings and machining for hardware that is not surface applied, before finishing.
	2. Finish faces, all four edges, edges of cutouts, and mortises.
	3. Stains and fillers may be omitted on bottom edges, edges of cutouts, and mortises.

	B. Factory finish doors.
	C. Factory finish doors where indicated in schedules or on Drawings as factory finished.


	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine doors and installed door frames, with Installer present, before hanging doors.
	1. Verify that installed frames comply with indicated requirements for type, size, location, and swing characteristics and have been installed with level heads and plumb jambs.
	2. Reject doors with defects.

	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 INSTALLATION
	A. Hardware: For installation, coordinate with hardware provider.
	B. Install doors to comply with manufacturer's written instructions and referenced quality standard, and as indicated.
	C. Job-Fitted Doors:
	1. Align and fit doors in frames with uniform clearances and bevels as indicated below.
	a. Do not trim stiles and rails in excess of limits set by manufacturer or permitted for fire-rated doors.

	2. Machine doors for hardware.
	3. Seal edges of doors, edges of cutouts, and mortises after fitting and machining.

	3.3 Factory-Finished Doors: Restore finish before installation if fitting or machining is required at Project site.
	3.4 ADJUSTING
	A. Operation: Rehang or replace doors that do not swing or operate freely.
	B. Finished Doors: Replace doors that are damaged or that do not comply with requirements. Doors may be repaired or refinished if Work complies with requirements and shows no evidence of repair or refinishing.



	081213 HOLLOW METAL FRAMES_AGF.pdf
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Interior custom hollow-metal frames.
	2. Borrowed lites.

	B. Related Requirements:
	1. Section 081416 "Flush Wood Doors" for wood doors installed in hollow-metal frames.


	1.3 DEFINITIONS
	A. Minimum Thickness: Minimum thickness of base metal without coatings according to NAAMM-HMMA 803 or SDI A250.8.

	1.4 COORDINATION
	A. Coordinate anchorage installation for hollow-metal frames. Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors. Deliver such items to Proj...

	1.5 ACTION SUBMITTALS
	A. Product Data: For each type of product.
	1. Include construction details, material descriptions, and finishes.

	B. Shop Drawings: Include the following:
	1. Elevations of each frame type.
	2. Frame details for each frame type, including dimensioned profiles and metal thicknesses.
	3. Locations of reinforcement and preparations for hardware.
	4. Details of each different wall opening condition.
	5. Details of anchorages, joints, field splices, and connections.
	6. Details of moldings, removable stops, and glazing.
	7. Details of conduit and preparations for power, signal, and control systems.

	C. Samples for Initial Selection: For hollow-metal frames with factory-applied color finishes.

	1.6 INFORMATIONAL SUBMITTALS
	A. Product Test Reports: For each type of frame assembly, for tests performed by a qualified testing agency indicating compliance with performance requirements.

	1.7 DELIVERY, STORAGE, AND HANDLING
	A. Deliver hollow-metal frames palletized, packaged, or crated to provide protection during transit and Project-site storage. Do not use non-vented plastic.
	1. Provide additional protection to prevent damage to factory-finished units.

	B. Store hollow-metal frames vertically under cover at Project site with head up. Place on minimum 4-inch- high wood blocking. Provide minimum 1/4-inch space between each stacked door to permit air circulation.


	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Manufacturers: Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	1. Apex Industries, Inc.
	2. Baron Metal Industries Inc.; an Assa Abloy Group company.
	3. Custom Metal Products.


	2.2 CUSTOM HOLLOW-METAL FRAMES
	A. Interior Frames: NAAMM-HMMA 861. As location indicated in the drawings.
	1. Materials: [Uncoated steel sheet, minimum thickness of 0.053 inch .
	2. Sidelite and Transom Frames: Fabricated from same thickness material as adjacent door frame.
	3. Construction: Knocked down
	4. Exposed Finish: Prime.


	2.3 BORROWED LITES
	A. Fabricate of uncoated steel sheet, minimum thickness of 0.053 inch.
	B. Construction: Knocked down.
	C. Fabricate in one piece except where handling and shipping limitations require multiple sections. Where frames are fabricated in sections due to shipping or handling limitations, provide alignment plates or angles at each joint, fabricated of metal ...
	D. Provide countersunk, flat- or oval-head exposed screws and bolts for exposed fasteners unless otherwise indicated.

	2.4 FRAME ANCHORS
	A. Jamb Anchors:
	1. Stud wall type: design to engage stud, welded back of frames; not less than 0.042 in thick.


	2.5 MATERIALS
	A. Cold-Rolled Steel Sheet: ASTM A 1008/A 1008M, Commercial Steel (CS), Type B; suitable for exposed applications.
	B. Hot-Rolled Steel Sheet: ASTM A 1011/A 1011M, Commercial Steel (CS), Type B; free of scale, pitting, or surface defects; pickled and oiled.
	C. Glazing: Comply with requirements in Section 088000 "Glazing."

	2.6 FABRICATION
	A. Hollow-Metal Frames: Fabricate in one piece except where handling and shipping limitations require multiple sections. Where frames are fabricated in sections, provide alignment plates or angles at each joint, fabricated of metal of same or greater ...
	1. Sidelite and Transom Bar Frames: Provide closed tubular members with no visible face seams or joints, fabricated from same material as door frame. Fasten members at crossings and to jambs by welding, or by rigid mechanical anchors.
	2. Provide countersunk, flat- or oval-head exposed screws and bolts for exposed fasteners unless otherwise indicated.
	3. Door Silencers: Except on weather-stripped frames, drill stops to receive door silencers as follows. Keep holes clear during construction.
	a. Single-Door Frames: Drill stop in strike jamb to receive three door silencers.
	b. Double-Door Frames: Drill stop in head jamb to receive two door silencers.


	B. Hardware Preparation: Factory prepare hollow-metal frames to receive templated mortised hardware, and electrical wiring; include cutouts, reinforcement, mortising, drilling, and tapping according to SDI A250.6, the Door Hardware Schedule, and templ...
	1. Reinforce frames to receive nontemplated, mortised, and surface-mounted door hardware.
	2. Comply with BHMA A156.115 for preparing hollow-metal frames for hardware.

	C. Glazed Lites: Provide stops and moldings around glazed lites where indicated. Form corners of stops and moldings with butted or mitered hairline joints.
	1. Coordinate rabbet width between fixed and removable stops with glazing and installation types indicated.
	2. Provide stops for installation with countersunk flat- or oval-head machine screws spaced uniformly not more than 9 inches o.c. and not more than 2 inches o.c. from each corner.


	2.7 STEEL FINISHES
	A. Prime Finish: Clean, pretreat, and apply manufacturer's standard primer.
	1. Shop Primer: Manufacturer's standard, fast-curing, lead- and chromate-free primer complying with SDI A250.10; recommended by primer manufacturer for substrate; compatible with substrate and field-applied coatings despite prolonged exposure.



	PART 3 -  EXECUTION
	3.1 PREPARATION
	A. Remove welded-in shipping spreaders installed at factory. Restore exposed finish by grinding, filling, and dressing, as required to make repaired area smooth, flush, and invisible on exposed faces. Touch up factory-applied finishes where spreaders ...
	B. Drill and tap frames to receive nontemplated, mortised, and surface-mounted door hardware.

	3.2 INSTALLATION
	A. General: Install hollow-metal frames plumb, rigid, properly aligned, and securely fastened in place. Comply with approved Shop Drawings and with manufacturer's written instructions. Comply with NAAMM-HMMA 840.
	B. Solidly pack mineral-fiber insulation inside frames.
	C. Installation Tolerances: Adjust hollow-metal frames to the following tolerances:
	1. Squareness: Plus or minus 1/16 inch, measured at door rabbet on a line 90 degrees from jamb perpendicular to frame head.
	2. Alignment: Plus or minus 1/16 inch, measured at jambs on a horizontal line parallel to plane of wall.
	3. Twist: Plus or minus 1/16 inch, measured at opposite face corners of jambs on parallel lines, and perpendicular to plane of wall.
	4. Plumbness: Plus or minus 1/16 inch, measured at jambs at floor.

	D. Final adjustments: Remove and replace defective work, including hollow-metal work that is warped, bowed, or otherwise unacceptable.
	E. Glazing: Comply with installation requirements in Section 088000 "Glazing" and with hollow-metal manufacturer's written instructions.

	3.3 CLEANING AND TOUCHUP
	A. Prime-Coat Touchup: Immediately after erection, sand smooth rusted or damaged areas of prime coat and apply touchup of compatible air-drying, rust-inhibitive primer.
	B. Touchup Painting: Cleaning and touchup painting of abraded areas of paint are specified in painting Sections.
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	088000 GLAZING-agf.pdf
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Section Includes:
	1. Glass for doors interior borrowed lites.
	2. Glazing sealants and accessories.


	1.3 DEFINITIONS
	A. Glass Manufacturers: Firms that produce primary glass, fabricated glass, or both, as defined in referenced glazing publications.
	B. Glass Thicknesses: Indicated by thickness designations in millimeters according to ASTM C1036.
	C. IBC: International Building Code.
	D. Interspace: Space between lites of an insulating-glass unit.

	1.4 COORDINATION
	A. Coordinate glazing channel dimensions to provide necessary bite on glass, minimum edge and face clearances, and adequate sealant thicknesses, with reasonable tolerances.

	1.5 ACTION SUBMITTALS
	A. Product Data: For each type of product.

	1.6 INFORMATIONAL SUBMITTALS
	A. Qualification Data: For Installer glass testing agency.
	B. Product Certificates: For glass.

	1.7 QUALITY ASSURANCE
	A. Installer Qualifications: A qualified installer who employs glass installers for this Project who are certified under the National Glass Association's Certified Glass Installer Program.

	1.8 DELIVERY, STORAGE, AND HANDLING
	A. Protect glazing materials according to manufacturer's written instructions. Prevent damage to glass and glazing materials from condensation, temperature changes, direct exposure to sun, or other causes.

	1.9 FIELD CONDITIONS
	A. Environmental Limitations: Do not proceed with glazing when ambient and substrate temperature conditions are outside limits permitted by glazing material manufacturers and when glazing channel substrates are wet from rain, frost, condensation, or o...

	1.10 WARRANTY
	A. Manufacturer's Special Warranty for Laminated Glass: Manufacturer agrees to replace laminated-glass units that deteriorate within specified warranty period. Deterioration of laminated glass is defined as defects developed from normal use that are n...
	1. Warranty Period: Five years from date of Substantial Completion.



	PART 2 -  PRODUCTS
	2.1 MANUFACTURERS
	A. Manufacturers: Subject to compliance with requirements, available manufacturers offering products that may be incorporated into the Work include, but are not limited to, the following:
	1. Guardian Glass; SunGuard.
	2. Northwestern Industries, Inc.
	3. Vitro Architectural Glass.

	B. Source Limitations for Glazing Accessories: Obtain from single source from single manufacturer for each product and installation method.

	2.2 PERFORMANCE REQUIREMENTS
	A. General: Installed glazing systems shall withstand normal thermal movement and wind and impact loads (where applicable) without failure, including loss or glass breakage attributable to the following: defective manufacture, fabrication, or installa...
	B. Safety Glazing: Where safety glazing is indicated, provide glazing that complies with 16 CFR 1201, Category II.
	C. Thermal and Optical Performance Properties: Provide glass with performance properties specified, as indicated in manufacturer's published test data, based on procedures indicated below:
	1. For monolithic-glass lites, properties are based on units with lites of thickness indicated.
	2. For laminated-glass lites, properties are based on products of construction indicated.
	3. Visible Reflectance: Center-of-glazing values, according to NFRC 300.


	2.3 GLASS PRODUCTS, GENERAL
	A. Glazing Publications: Comply with published recommendations of glass product manufacturers and organizations below unless more stringent requirements are indicated. See these publications for glazing terms not otherwise defined in this Section or i...
	1. GANA Publications: "Laminated Glazing Reference Manual" and "Glazing Manual."

	B. Safety Glazing Labeling: Where safety glazing is indicated, permanently mark glazing with certification label of the SGCC or another certification agency acceptable to authorities having jurisdiction. Label shall indicate manufacturer's name, type ...
	C. Thickness: Where glass thickness is indicated, it is a minimum. Provide glass that complies with performance requirements and is not less than the thickness indicated.
	D. Strength: Where annealed float glass is indicated, provide annealed float glass, heat-strengthened float glass, or fully tempered float glass as needed to comply with "Performance Requirements" Article. Where heat-strengthened float glass is indica...

	2.4 GLASS PRODUCTS
	A. Clear Annealed Float Glass: ASTM C1036, Type I, Class 1 (clear), Quality-Q3.
	B. Fully Tempered Float Glass: ASTM C1048, Kind FT (fully tempered), Condition A (uncoated) unless otherwise indicated, Type I, Class 1 (clear) or Class 2 (tinted) as indicated, Quality-Q3.
	1. Fabrication Process: By horizontal (roller-hearth) process with roll-wave distortion parallel to bottom edge of glass as installed unless otherwise indicated.


	2.5 LAMINATED GLASS
	A. Laminated Glass: ASTM C1172. Use materials that have a proven record of no tendency to bubble, discolor, or lose physical and mechanical properties after fabrication and installation.
	1. Construction: Laminate glass with polyvinyl butyral interlayer to comply with interlayer manufacturer's written instructions.
	2. Interlayer Thickness: Provide thickness not less than that indicated and as needed to comply with requirements.
	3. Interlayer Color: Clear unless otherwise indicated.


	2.6 MISCELLANEOUS GLAZING MATERIALS
	A. General: Provide products of material, size, and shape complying with referenced glazing standard, with requirements of manufacturers of glass and other glazing materials for application indicated, and with a proven record of compatibility with sur...
	B. Cleaners, Primers, and Sealers: Types recommended by sealant or gasket manufacturer.
	C. Setting Blocks:
	1. EPDM with a Shore A durometer hardness of 85, plus or minus 5.
	2. Type recommended by sealant or glass manufacturer.

	D. Spacers:
	1. Elastomeric blocks or continuous extrusions of hardness required by glass manufacturer to maintain glass lites in place for installation indicated.
	2. Type recommended by sealant or glass manufacturer.

	E. Edge Blocks:
	1. EPDM with a Shore A durometer hardness per manufacturer's written instructions.
	2. Type recommended by sealant or glass manufacturer.


	2.7 FABRICATION OF GLAZING UNITS
	A. Fabricate glazing units in sizes required to fit openings indicated for Project, with edge and face clearances, edge and surface conditions, and bite complying with written instructions of product manufacturer and referenced glazing publications, t...
	1. Allow for thermal movements from ambient and surface temperature changes acting on glass framing members and glazing components.
	a. Temperature Change: 120 deg F, ambient; 180 deg F, material surfaces.




	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Examine framing, glazing channels, and stops, with Installer present, for compliance with the following:
	1. Manufacturing and installation tolerances, including those for size, squareness, and offsets at corners.
	2. Minimum required face and edge clearances.
	3. Effective sealing between joints of glass-framing members.

	B. Proceed with installation only after unsatisfactory conditions have been corrected.

	3.2 PREPARATION
	A. Clean glazing channels and other framing members receiving glass immediately before glazing. Remove coatings not firmly bonded to substrates.
	B. Examine glazing units to locate exterior and interior surfaces. Label or mark units as needed so that exterior and interior surfaces are readily identifiable. Do not use materials that leave visible marks in the completed Work.

	3.3 GLAZING, GENERAL
	A. Comply with combined written instructions of manufacturers of glass, sealants, gaskets, and other glazing materials, unless more stringent requirements are indicated, including those in referenced glazing publications.
	B. Protect glass edges from damage during handling and installation. Remove damaged glass from Project site and legally dispose of off Project site. Damaged glass includes glass with edge damage or other imperfections that, when installed, could weake...
	C. Apply primers to joint surfaces where required for adhesion of sealants, as determined by preconstruction testing.
	D. Install setting blocks in sill rabbets, sized and located to comply with referenced glazing publications, unless otherwise required by glass manufacturer. Set blocks in thin course of compatible sealant suitable for heel bead.
	E. Do not exceed edge pressures stipulated by glass manufacturers for installing glass lites.
	F. Provide spacers for glass lites where length plus width is larger than 50 inches.
	1. Locate spacers directly opposite each other on both inside and outside faces of glass. Install correct size and spacing to preserve required face clearances, unless gaskets and glazing tapes are used that have demonstrated ability to maintain requi...
	2. Provide 1/8-inch minimum bite of spacers on glass and use thickness equal to sealant width. With glazing tape, use thickness slightly less than final compressed thickness of tape.

	G. Provide edge blocking where indicated or needed to prevent glass lites from moving sideways in glazing channel, as recommended in writing by glass manufacturer and according to requirements in referenced glazing publications.
	H. Set glass lites in each series with uniform pattern, draw, bow, and similar characteristics.
	I. Set glass lites with proper orientation so that coatings face exterior or interior as specified.
	J. Where wedge-shaped gaskets are driven into one side of channel to pressurize sealant or gasket on opposite side, provide adequate anchorage so gasket cannot walk out when installation is subjected to movement.
	K. Square cut wedge-shaped gaskets at corners and install gaskets in a manner recommended by gasket manufacturer to prevent corners from pulling away; seal corner joints and butt joints with sealant recommended by gasket manufacturer.

	3.4 GASKET GLAZING (DRY)
	A. Cut compression gaskets to lengths recommended by gasket manufacturer to fit openings exactly, with allowance for stretch during installation.
	B. Insert soft compression gasket between glass and frame or fixed stop so it is securely in place with joints miter cut and bonded together at corners.
	C. Installation with Drive-in Wedge Gaskets: Center glass lites in openings on setting blocks, and press firmly against soft compression gasket by inserting dense compression gaskets formed and installed to lock in place against faces of removable sto...
	D. Installation with Pressure-Glazing Stops: Center glass lites in openings on setting blocks, and press firmly against soft compression gasket. Install dense compression gaskets and pressure-glazing stops, applying pressure uniformly to compression g...
	E. Install gaskets so they protrude past face of glazing stops.

	3.5 CLEANING AND PROTECTION
	A. Immediately after installation remove nonpermanent labels and clean surfaces.
	B. Protect glass from contact with contaminating substances resulting from construction operations. Examine glass surfaces adjacent to or below exterior concrete and other masonry surfaces at frequent intervals during construction, but not less than o...
	1. If, despite such protection, contaminating substances do come into contact with glass, remove substances immediately as recommended in writing by glass manufacturer. Remove and replace glass that cannot be cleaned without damage to coatings.

	C. Remove and replace glass that is damaged during construction period.
	D. Wash glass on both exposed surfaces not more than four days before date scheduled for inspections that establish date of Substantial Completion. Wash glass as recommended in writing by glass manufacturer.

	3.6 MONOLITHIC GLASS SCHEDULE
	A. Glass Type GL-3: Clear annealed float glass.
	1. Minimum Thickness: 6 mm.

	B. Glass Type GL - 2: Clear fully tempered float glass.
	1. Minimum Thickness: 6mm.
	2. Safety glazing required.


	3.7 LAMINATED GLASS SCHEDULE
	A. Glass Type GL- 1: Clear laminated glass with two plies of fully tempered float glass.
	1. Basis-of-Design Product: Guardian SunGuard, Laminated Glass.
	2. Minimum Thickness of Each Glass Ply: 3 mm.
	3. Interlayer Thickness: 0.030 inch.
	4. Safety glazing required.







