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1.0   GENERAL  
 
1.1 Drawings Accompanying Specifications:  The following Drawings bearing   

 Architect's Commission No. 18108 dated FEBRUARY 28, 2019, and entitled UPSTATE – 
PALMETTO VILLAS CRAWL SPACE REPAIRS accompanies this specification and is a part 
thereof: 

 
 
DRAWING NUMBER TITLE 
T101 Title, Index, and Abbreviations 
A301 Crawl Space Plans and Details 
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SE-310 

SE-310 
INVITATION FOR DESIGN-BID-BUILD CONSTRUCTION SERVICES 
  

AGENCY/OWNER:  University of South Carolina  
PROJECT NAME:  UPSTATE – PALMETTO VILLAS CRAWL SPACE REPAIRS     
PROJECT NUMBER:  FP00000229  
PROJECT LOCATION:  400 Hodge Drive, Spartanburg, SC 29303  
DESCRIPTION OF PROJECT/SERVICES:  The project consists of crawl space repairs for Palmetto Villas #1 through #6, 
including installation of trench drains, moisture barriers, dehumidifier units, and foundation vent seals, Isolated repair of under-
floor insulation and sub-structural repair will be required. Substantial Completion is 60 days. Small and Minority Business 
participation is strongly encouraged.  
BID/SUBMITTAL DUE DATE:  4/30/2019  CONSTRUCTION COST RANGE: $ 135,000  to $ 175,000  N/A   
PROJECT DELIVERY METHOD:   Design-Bid-Build  
  

BID SECURITY IS REQUIRED IN AN AMOUNT NOT LESS THAN 5% OF THE BASE BID. 
PERFORMANCE BOND REQUIRED? Yes   No   PAYMENT BOND REQUIRED? Yes   No   
BIDDING DOCUMENTS/PLANS MAY BE OBTAINED FROM:  purchasing.sc.edu "Facilities Procurement"  
PLAN DEPOSIT AMOUNT: $  N/A  IS DEPOSIT REFUNDABLE  Yes   No   N/A   
Bidders must obtain Bidding Documents/Plans from the above listed source(s) to be listed as an official plan holder.  Bidders that rely on copies obtained from 
any other source do so at their own risk.  All written communications with official plan holders & bidders will be via email or website posting. 
  
All questions & correspondence concerning this Invitation shall be addressed to the A/E. 

A/E NAME:  Jumper Carter Sease Architects  
A/E CONTACT:  Mr. Darryn Bouknight  
EMAIL:  dbouknight@jcsarchitects.com  TELEPHONE:  (803) 791-1020  
  

AGENCY PROJECT COORDINATOR:  Aimee B. Rish  
EMAIL:  arish@fmc.sc.edu  TELEPHONE:  (803) 777-2261  
  

PRE-BID CONFERENCE: Yes   No   MANDATORY ATTENDANCE: Yes   No   
PRE-BID DATE:   4/17/2019  TIME:   11:00AM  

PRE-BID PLACE:   155 American Way; FMC Conference Room; Spartantanburg SC 29303  
BID DUE DATE:     See Top of Page  TIME:   2:00PM  

BID OPENING PLACE:   1300 Pickens Street; Conference Room 100C; Columbia SC 29208  
BID DELIVERY ADDRESSES: 

HAND-DELIVERY:  MAIL SERVICE: 
Attn: Aimee Rish "Bid Enclosed FP00000229"  Attn: Aimee Rish "Bid Enclosed FP00000229"  
1300 Pickens Street  1300 Pickens Street  
Columbia, SC 29208  Columbia, SC 29208  

  

IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one) Yes   No   
  

APPROVED BY:  DATE:        
 (OSE Project Manager) 
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SE-330 
LUMP SUM BID FORM 
Bidders shall submit bids on only Bid Form SE-330. 

 BF – 1 SE-330 

  

BID SUBMITTED BY:         
(Bidder's Name) 

BID SUBMITTED TO:  University of South Carolina  
(Owner’s Name) 

FOR: PROJECT  NAME:  UPSTATE – PALMETTO VILLAS CRAWL SPACE REPAIRS   
PROJECT  NUMBER:  FP00000229  

OFFER 

§ 1. In response to the Invitation for Construction Services and in compliance with the Instructions to Bidders for the above-
named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract with the Owner 
on the terms included in the Bidding Documents, and to perform all Work as specified or indicated in the Bidding 
Documents, for the prices and within the time frames indicated in this Bid and in accordance with the other terms and 
conditions of the Bidding Documents. 

§ 2. Pursuant to SC Code § 11-35-3030(1), Bidder has submitted Bid Security as follows in the amount and form required by 
the Bidding Documents: 

   Bid Bond with Power of Attorney    Electronic Bid Bond    Cashier's Check 
(Bidder check one) 

§ 3. Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the effects of 
said Addenda into this Bid: 
(Bidder, check all that apply.  Note, there may be more boxes than actual addenda.  Do not check boxes that do not apply) 

ADDENDA:   #1   #2   #3   #4   #5 

§ 4. Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing with the 
disposition of Bid Security.  Bidder agrees that this Bid, including all Bid Alternates, if any, may not be revoked or 
withdrawn after the opening of bids, and shall remain open for acceptance for a period of   60   Days following the Bid 
Date, or for such longer period of time that Bidder may agree to in writing upon request of the Owner.  

§ 5. Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories, appliances, 
warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary to complete the 
following items of construction work: 

§ 6.1 BASE BID WORK (as indicated in the Bidding Documents and generally described as follows):   The project consists of crawl 
space repairs for Palmetto Villas #1 through #6, including installation of trench drains, moisture barriers, dehumidifier 
units, and foundation vent seals, Isolated repair of under-floor insulation and sub-structural repair will be required.   

$ , which sum is hereafter called the Base Bid. 
(Bidder to insert Base Bid Amount on line above) 
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SE-330 
LUMP SUM BID FORM 

 BF – 1A SE-330 

§ 6.2 BID ALTERNATES as indicated in the Bidding Documents and generally described as follows: 

ALTERNATE # 1 (Brief Description):   All work associated with the removal of all existing batt insulation between floor 
joists in all buildings and replacement with new batt insulation (6” faced, R-19 min.) per the contract documents  

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 

ALTERNATE # 2 (Brief Description):   Provide 12 mil moisture barrier in lieu of specified 6 mil moisture barrier, 
installed per the contract documents.   

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 

ALTERNATE # 3 (Brief Description):          

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 
 
 
 
 

§ 6.3 UNIT PRICES: 
BIDDER offers for the Agency’s consideration and use, the following UNIT PRICES.  The UNIT PRICES offered by 
BIDDER indicate the amount to be added to or deducted from the CONTRACT SUM for each item-unit combination.  
UNIT PRICES include all costs to the Agency, including those for materials, labor, equipment, tools of trades and labor, 
fees, taxes, insurance, bonding, overhead, profit, etc.  The Agency reserves the right to include or not to include any of 
the following UNIT PRICES in the Contract and to negotiate the UNIT PRICES with BIDDER. 

 
  UNIT OF 
No.   ITEM   MEASURE   ADD   DEDUCT  

  1.                       $    $  

  2.                       $    $  

  3.                       $    $  

  4.                       $    $  

  5.                       $    $  

  6.                       $    $  
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SE-330 
LUMP SUM BID FORM 

 BF – 2 SE-330 

§ 7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), CHAPTER 
35, TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED 
(See Instructions on the following page BF-2A) 

Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Specialty Classification work listed:

(A) 
SUBCONTRACTOR 

SPECIALTY 
(Completed by Owner) 

(B) 
CLASSIFICATION or 

SUBCLASSIFICATION 
ABBREVIATION 

(Completed by Owner) 

(C) 
SUBCONTRACTOR'S or 
PRIME CONTRACTOR'S 

NAME 
(Required - must be completed by Bidder) 

(D) 
SUBCONTRACTOR'S or 
PRIME CONTRACTOR'S 

SC LICENSE NUMBER 
(Requested, but not Required) 

BASE BID 

              

              

              

              

ALTERNATE #1 

              

              

              

              

ALTERNATE #2 

              

              

              

              

ALTERNATE #3 

              

              

              

              

 

If a Bid Alternate is accepted, Subcontractors listed for the Bid Alternate shall be used for the work of both the Alternate and the 
Base Bid work. 

 . 
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SE-330 
LUMP SUM BID FORM 

 BF – 2A SE-330 

INSTRUCTIONS FOR 
SUBCONTRACTOR LISTING 

 

1. Section 7 of the Bid Form sets forth an Owner-developed list of contractor/subcontractor specialties by contractor license 
classification or subclassification for which Bidder is required to identify the entity (subcontractor(s) and/or himself) Bidder 
will use to perform the work of each listed specialty. 
a. Columns A & B:  The Owner fills out these columns to identify the contractor/subcontractor specialty and related 

license abbreviation for which the Bidder must list either a subcontractor or himself as the entity that will perform this 
work.  In Column A, the subcontractor specialty is identified by name and in Column B, the related contractor license 
abbreviation (per Title 40 of the SC Code of Laws) is listed.  Abbreviations of licenses can be found at:  
http://www.llr.state.sc.us/POL/Contractors/PDFFiles/CLBClassificationAbbreviations.pdf .  If the owner has not 
identified a specialty, the Bidder does not list a subcontractor. 

b. Columns C and D:  In these columns, the Bidder identifies the subcontractors it will use for the work of each specialty 
and license listed by the Owner in columns A & B.  Bidder must identify only the subcontractor(s) who will perform 
the work and no others.  Bidders should make sure that their identification of each subcontractor is clear and 
unambiguous.  A listing that could be any number of different entities may be cause for rejection of the bid as non-
responsive.  For example, a listing of M&M without additional information may be problematic if there are multiple 
different licensed contractors in South Carolina whose names start with M&M. 

2. Subcontractor Defined:  For purposes of subcontractor listing, a subcontractor is an entity who will perform work or render 
service to the prime contractor to or about the construction site pursuant to a contract with the prime contractor.  Bidder 
should not identify sub-subcontractors in the spaces provided on the bid form but only those entities with which Bidder will 
contract directly.  Likewise, do not identify material suppliers, manufacturers, and fabricators that will not perform physical 
work at the site of the project but will only supply materials or equipment to the Bidder or proposed subcontractor(s).  

3. Subcontractor Qualifications:  Bidder must only list subcontractors who possess a South Carolina contractor’s license that 
includes the license classification and/or subclassification identified by the Owner in columns A & B.  The subcontractor 
license must also be within the appropriate license group for the work of the specialty.  If Bidder lists a subcontractor who 
is not qualified to perform the work, the Bidder will be rejected as non-responsible. 

4. Use of Own forces:  If, under the terms of the Bidding Documents and SC Contractor Licensing laws, Bidder is qualified 
to perform the work of a listed specialty and Bidder does not intend to subcontract such work but to use Bidder’s own 
employees to perform such work, the Bidder must insert its own name in the space provided for that specialty.  

5. Use of Multiple Subcontractors: 
a. If Bidder intends to use multiple subcontractors to perform the work of a single specialty listing, Bidder must insert the 

name of each subcontractor Bidder will use, preferably separating the name of each by the word “and”.  If Bidder 
intends to use both his own employees to perform a part of the work of a single specialty listing and to use one or more 
subcontractors to perform the remaining work for that specialty listing, Bidder must insert his own name and the name 
of each subcontractor, preferably separating the name of each with the word “and”.  Bidder must use each entity listed 
for the work of a single specialty listing in the performance of that work. 

b. Optional Listing Prohibited:  Bidder may not list multiple subcontractors for a specialty listing, in a form that provides 
the Bidder the option, after bid opening or award, to choose one or more but not all the listed subcontractors to perform 
the work for which they are listed.  A listing, which on its face requires subsequent explanation to determine whether it 
is an optional listing, is non-responsive.  If Bidder intends to use multiple entities to perform the work for a single 
specialty listing, Bidder must clearly set forth on the bid form such intent.  Bidder may accomplish this by simply 
inserting the word “and” between the names of each entity listed for that specialty.  Agency will reject as non-responsive 
a listing that contains the names of multiple subcontractors separated by a blank space, the word “or”, a virgule (that is 
a /), or any separator that the Agency may reasonably interpret as an optional listing. 

6. If Bidder is awarded the contract, Bidder must, except with the approval of the Agency for good cause shown, use the listed 
entities to perform the work for which they are listed.  

7. If Bidder is awarded the contract, Bidder will not be allowed to substitute another entity as subcontractor in place of a 
subcontractor listed in Section 7 of the Bid except for one or more of the reasons allowed by the SC Code of Laws. 

8. Bidder’s failure to identify an entity (subcontractor or himself) to perform the work of a subcontractor specialty listed in 
columns A & B will render the Bid non-responsive. 

http://www.llr.state.sc.us/POL/Contractors/PDFFiles/CLBClassificationAbbreviations.pdf
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SE-330 
LUMP SUM BID FORM 

 BF 3 SE-330 

§ 8. LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER 
THAN SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY): 

Pursuant to instructions in the Invitation for Construction Services, if any, Bidder will provide to Owner upon the Owner’s 
request and within 24 hours of such request, a listing of manufacturers, material suppliers, and subcontractors, other than 
those listed in Section 7 above, that Bidder intends to use on the project.  Bidder acknowledges and agrees that this list is 
provided for purposes of determining responsibility and not pursuant to the subcontractor listing requirements of SC Code 
§ 11-35-3020(b)(i). 

§ 9. TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES 

a) CONTRACT TIME 

Bidder agrees that the Date of Commencement of the Work shall be established in a Notice to Proceed to be issued 
by the Owner.  Bidder agrees to substantially complete the Work within     60   Calendar Days 
from the Date of Commencement, subject to adjustments as provided in the Contract Documents. 

b) LIQUIDATED DAMAGES 

Bidder further agrees that from the compensation to be paid, the Owner shall retain as Liquidated Damages the amount 
of $    200.00   for each Calendar Day the actual construction time required to achieve Substantial 
Completion exceeds the specified or adjusted time for Substantial Completion as provided in the Contract Documents.  
This amount is intended by the parties as the predetermined measure of compensation for actual damages, not as a 
penalty for nonperformance. 

§ 10. AGREEMENTS 

a) Bidder agrees that this bid is subject to the requirements of the laws of the State of South Carolina. 

b) Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be 
canceled for the convenience of, and without cost to, the State. 

c) Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be responsible 
for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the Project canceled 
for any reason prior to the issuance of the Notice to Proceed.  

§ 11. ELECTRONIC BID BOND 

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the Principal 
and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the AIA Document A310, 
Bid Bond, included in the Bidding Documents. 
 
ELECTRONIC BID BOND NUMBER:   

SIGNATURE AND TITLE:  
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CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATION 

SC Contractor's License Number(s):  

Classification(s) & Limits:  

Subclassification(s) & Limits:  
 
 
By signing this Bid, the person signing reaffirms all representation and certification made by both 
the person signing and the Bidder, including without limitation, those appearing in Article 2 of the 
SCOSE Version of the AIA A701, Instructions to Bidders, is expressly incorporated by reference. 

BIDDER’S LEGAL NAME:  

ADDRESS:  

  

TELEPHONE:  

EMAIL:  

 

 

SIGNATURE:  DATE:  

PRINT NAME:  

TITLE:  



   
 

  

AIA A101-2007 
 
 
The Form of the Contract shall be the SCOSE Version of the AIA Document A101-2007, Standard Form 
of Agreement Between Owner and Contractor where the basis of payment is a Stipulated Sum, which is 
incorporated herein by reference. Samples of these documents may be viewed in Appendix J.2 of the 
OSE Manual, at https://procurement.sc.gov/files/ose/A101_2007.SCOSE_.sample.pdf 
 
 

https://procurement.sc.gov/files/ose/A101_2007.SCOSE_.sample.pdf


































































































X

see section 01 4001

NONE



see section 01 7839

see section 01 3300

NONE

NONE

NONE
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SE-355 
PERFORMANCE BOND  

 1 of 2 SE-355 

KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 
Name:         

Address:        
       

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 
Name:         

Address:        
       

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 
Name: University of South Carolina   

Address: 1300 Pickens Street  
Columbia, SC 29208  

hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the sum 
of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, Contractor has by written agreement dated           entered into a contract with Agency to construct 

State Project Name: UPSTATE – PALMETTO VILLAS CRAWL SPACE REPAIRS    
State Project Number: FP00000229  
Brief Description of Awarded Work: The project consists of crawl space repairs for Palmetto Villas #1 through #6, including 
installation of trench drains, moisture barriers, dehumidifier units, and foundation vent seals, Isolated repair of under-floor 
insulation and sub-structural repair will be required.   

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 
Name: Jumper Carter Sease/Architects P. A.   

Address: 412 Meeting Street  
West Columbia, SC 29169  

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 
IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated herein, do 
each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent or representative. 
 
DATED this         day of       , 2      BOND NUMBER        
 (shall be no earlier than Date of Contract) 

 
CONTRACTOR SURETY 
 
By:    

(Seal) 

 
By:    

(Seal) 
 
Print Name:        

 
Print Name:        

 
Print Title:        

 
Print Title:        
(Attach Power of Attorney) 

 
Witness:   

 
Witness:   

 
(Additional Signatures, if any, appear on attached page) 
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SE-355 
PERFORMANCE BOND  

 2 of 2 SE-355 

NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  
1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors and 
assigns to the Agency for the full and faithful performance of the 
contract, which is incorporated herein by reference. 
2. If the Contractor performs the contract, the Surety and the 
Contractor have no obligation under this Bond, except to participate 
in conferences as provided in paragraph 3.1. 
3. The Surety's obligation under this Bond shall arise after: 
3.1 The Agency has notified the Contractor and the Surety at the 

address described in paragraph 10 below, that the Agency is 
considering declaring a Contractor Default and has requested 
and attempted to arrange a conference with the Contractor and 
the Surety to be held not later than 15 days after receipt of such 
notice to discuss methods of performing the Contract.  If the 
Agency, the Contractor and the Surety agree, the Contractor 
shall be allowed a reasonable time to perform the Contract, but 
such an agreement shall not waive the Agency's right, if any, 
subsequently to declare a Contractor Default; or 

3.2 The Agency has declared a Contractor Default and formally 
terminated the Contractor's right to complete the Contract. 

4. The Surety shall, within 15 days after receipt of notice of the 
Agency's declaration of a Contractor Default, and at the Surety's 
sole expense, take one of the following actions: 
4.1 Arrange for the Contractor, with consent of the Agency, to 

perform and complete the Contract; or 
4.2 Undertake to perform and complete the Contract itself, through 

its agents or through independent contractors; or 
4.3 Obtain bids or negotiated proposals from qualified  contractors 

acceptable to the Agency for a contract for performance and 
completion of the Contract, arrange for a contract to be 
prepared for execution by the Agency and the contractor 
selected with the Agency's concurrence, to be secured with 
performance and payment bonds executed by a qualified 
surety equivalent to the Bonds issued on the Contract, and pay 
to the Agency the amount of damages as described in 
paragraph 7 in excess of the Balance of the Contract Sum 
incurred by the Agency resulting from the Contractor Default; 
or 

4.4 Waive its right to perform and complete, arrange for 
completion, or obtain a new contractor, and: 
4.4.1 After investigation, determine the amount for which it 
may be liable to the Agency and, within 60 days of waiving its 
rights under this paragraph, tender payment thereof to the 
Agency; or 
4.4.2 Deny liability in whole or in part and notify the 
Agency, citing the reasons therefore. 

5. Provided Surety has proceeded under paragraphs 4.1, 4.2, or 
4.3, the Agency shall pay the Balance of the Contract Sum to either: 
5.1 Surety in accordance with the terms of the Contract; or 
5.2 Another contractor selected pursuant to paragraph 4.3 to 

perform the Contract. 
5.3 The balance of the Contract Sum due either the Surety or 

another contractor shall be reduced by the amount of damages 
as described in paragraph 7. 

6. If the Surety does not proceed as provided in paragraph 4 with 
reasonable promptness, the Surety shall be deemed to be in default 
on this Bond 15 days after receipt of written notice from the Agency 
to the Surety demanding that the Surety perform its obligations under 
this Bond, and the Agency shall be entitled to enforce any remedy 
available to the Agency. 

6.1 If the Surety proceeds as provided in paragraph 4.4 and the 
Agency refuses the payment tendered or the Surety has denied 
liability, in whole or in part, then without further notice the 
Agency shall be entitled to enforce any remedy available to the 
Agency. 

6.2 Any dispute, suit, action or proceeding arising out of or relating 
to this Bond shall be governed by the Dispute Resolution 
process defined in the Contract Documents and the laws of the 
State of South Carolina. 

7. After the Agency has terminated the Contractor's right to 
complete the Contract, and if the Surety elects to act under paragraph 
4.1, 4.2, or 4.3 above, then the responsibilities of the Surety to the 
Agency shall be those of the Contractor under the Contract, and the 
responsibilities of the Agency to the Surety shall those of the Agency 
under the Contract.  To a limit of the amount of this Bond, but subject 
to commitment by the Agency of the Balance of the Contract Sum to 
mitigation of costs and damages on the Contract, the Surety is 
obligated to the Agency without duplication for: 
7.1 The responsibilities of the Contractor for correction of defective 

Work and completion of the Contract; and 
7.2 Additional legal, design professional and delay costs resulting 

from the Contractor's Default, and resulting from the actions or 
failure to act of the Surety under paragraph 4; and 

7.3 Damages awarded pursuant to the Dispute Resolution 
Provisions of the Contract. Surety may join in any Dispute 
Resolution proceeding brought under the Contract and shall be 
bound by the results thereof; and  

7.4 Liquidated Damages, or if no Liquidated Damages are specified 
in the Contract, actual damages caused by delayed performance 
or non-performance of the Contractor. 

8. The Surety shall not be liable to the Agency or others for 
obligations of the Contractor that are unrelated to the Contract, and 
the Balance of the Contract Sum shall not be reduced or set-off on 
account of any such unrelated obligations.  No right of action shall 
accrue on this Bond to any person or entity other than the Agency or 
its heirs, executors, administrators, or successors. 
9. The Surety hereby waives notice of any change, including 
changes of time, to the contract or to related subcontracts, purchase 
orders and other obligations. 
10. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the address shown on the signature page. 
11. Definitions 
11.1 Balance of the Contract Sum: The total amount payable by the 

Agency to the Contractor under the Contract after all proper 
adjustments have been made, including allowance to the 
Contractor of any amounts to be received by the Agency in 
settlement of insurance or other Claims for damages to which 
the Contractor si entitled, reduced by all valid and proper 
payments made to or on behalf of the Contractor under the 
Contract. 

11.2 Contractor Default: Failure of the Contractor, which has neither 
been remedied nor waived, to perform the Contract or otherwise 
to comply with the terms of the Contract. 
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LABOR & MATERIAL PAYMENT BOND  

 1 of 2 SE-357 

KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 
Name:         

Address:        
       

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 
Name:         

Address:        
       

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 
Name: University of South Carolina   

Address: 1300 Pickens Street  
Columbia, SC 29208  

hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the sum 
of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, Contractor has by written agreement dated          entered into a contract with Agency to construct  

State Project Name: UPSTATE – PALMETTO VILLAS CRAWL SPACE REPAIRS    
State Project Number: FP00000229  
Brief Description of Awarded Work: The project consists of crawl space repairs for Palmetto Villas #1 through #6, including 
installation of trench drains, moisture barriers, dehumidifier units, and foundation vent seals, Isolated repair of under-floor 
insulation and sub-structural repair will be required.  

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 
Name: Jumper Carter Sease/Architects P. A.  

Address: 412 Meeting Street  
West Columbia, SC 29169  

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 
 
 
IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated herein, do 
each cause this Labor & Material Payment Bond to be duly executed on its behalf by its authorized officer, agent or representative. 
 
DATED this         day of       , 2     BOND NUMBER        
 (shall be no earlier than Date of Contract) 

 
CONTRACTOR SURETY 
 
By:   

(Seal) 

 
By:   

(Seal) 
 
Print Name:        

 
Print Name:        

 
Print Title:        

 
Print Title:        
(Attach Power of Attorney) 

 
Witness:   

 
Witness:   

 
(Additional Signatures, if any, appear on attached page) 
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NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  
1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors and 
assigns to the Agency to pay for all labor, materials and equipment 
required for use in the performance of the Contract, which is 
incorporated herein by reference. 
2. With respect to the Agency, this obligation shall be null and 
void if the Contractor: 
2.1 Promptly makes payment, directly or indirectly, for all sums 

due Claimants; and 
2.2 Defends, indemnifies and holds harmless the Agency from all 

claims, demands, liens or suits by any person or entity who 
furnished labor, materials or equipment for use in the 
performance of the Contract. 

3. With respect to Claimants, this obligation shall be null and void 
if the Contractor promptly makes payment, directly or indirectly, for 
all sums due. 
4. With respect to Claimants, and subject to the provisions of Title 
29, Chapter 5 and the provisions of §11-35-3030(2)(c) of the SC 
Code of Laws, as amended, the Surety’s obligation under this Bond 
shall arise as follows: 
4.1 Every person who has furnished labor, material or rental 

equipment to the Contractor or its subcontractors for the work 
specified in the Contract, and who has not been paid in full 
therefore before the expiration of a period of ninety (90) days 
after the date on which the last of the labor was done or 
performed by him or material or rental equipment was 
furnished or supplied by him for which such claim is made, 
shall have the right to sue on the payment bond for the amount, 
or the balance thereof, unpaid at the time of institution of such 
suit and to prosecute such action for the sum or sums justly due 
him. 

4.2 A remote claimant shall have a right of action on the payment 
bond upon giving written notice by certified or registered mail 
to the Contractor within ninety (90) days from the date on 
which such person did or performed the last of the labor or 
furnished or supplied the last of the material or rental 
equipment upon which such claim is made. 

4.3 Every suit instituted upon a payment bond shall be brought in 
a court of competent jurisdiction for the county or circuit in 
which the construction contract was to be performed, but no 
such suit shall be commenced after the expiration of o ne year 
after the day on which the last of the labor was performed or 
material or rental equipment was supplied by the person 
bringing suit. 

5. When the Claimant has satisfied the conditions of paragraph 4, 
the Surety shall promptly and at the Surety’s expense take the 
following actions: 
5.1 Send an answer to the Claimant, with a copy to the Agency, 

within sixty (60) days after receipt of the claim, stating the 
amounts that are undisputed and the basis for challenging any 
amounts that are disputed. 

5.2 Pay or arrange for payment of any undisputed amounts. 
5.3 The Surety’s failure to discharge its obligations under this 

paragraph 5 shall not be deemed to constitute a waiver of 
defenses the Surety or Contractor may have or acquire as to a 
claim.  However, if the Surety fails to discharge its obligations 
under this paragraph 5, the Surety shall indemnify the Claimant 
for the reasonable attorney’s fees the Claimant incurs to recover 
any sums found to be due and owing to the Claimant. 

6. Amounts owed by the Agency to the Contractor under the 
Contract shall be used for the performance of the Contract and to 
satisfy claims, if any, under any Performance Bond.  By the 
Contractor furnishing and the Agency accepting this Bond, they 
agree that all funds earned by the contractor in the performance of 
the Contract are dedicated to satisfy obligations of the Contractor 
and the Surety under this Bond, subject to the Agency’s prior right 
to use the funds for the completion of the Work. 
7. The Surety shall not be liable to the Agency, Claimants or others 
for obligations of the Contractor that are unrelated to the Contract.  
The Agency shall not be liable for payment of any costs or expenses 
of any claimant under this bond, and shall have under this Bond no 
obligations to make payments to, give notices on behalf of, or 
otherwise have obligations to Claimants under this Bond. 
8. The Surety hereby waives notice of any change, including 
changes of time, to the Contract or to related Subcontracts, purchase 
orders and other obligations. 
9. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the addresses shown on the signature page.  
Actual receipt of notice by Surety, the Agency or the contractor, 
however accomplished, shall be sufficient compliance as of the date 
received at the address shown on the signature page. 
10. By the Contractor furnishing and the Agency accepting this 
Bond, they agree that this Bond has been furnished to comply with 
the statutory requirements of the South Carolina Code of Laws, as 
amended, and further, that any provision in this Bond conflicting 
with said statutory requirements shall be deemed deleted herefrom 
and provisions conforming to such statutory or other legal 
requirement shall be deemed incorporated herein.  The intent is that 
this Bond shall be construed as a statutory Bond and not as a 
common law bond. 
11. Upon request of any person or entity appearing to be a potential 
beneficiary of this bond, the Contractor shall promptly furnish a 
copy of this Bond or shall permit a copy to be made. 
12. Any dispute, suit, action or proceeding arising out of or relating 
to this Bond shall be governed by the laws of the State of South 
Carolina. 
13. DEFINITIONS 
13.1 Claimant:  An individual or entity having a direct contract 

with the Contractor or with a Subcontractor of the Contractor 
to furnish labor, materials, or equipment for use in the 
performance of the Contract.  The intent of this Bond shall be 
to include without limitation in the terms “labor, materials or 
equipment” that part of water, gas, power, light, heat, oil, 
gasoline, telephone service or rental equipment used in the 
Contract, architectural and engineering services required for 
performance of the Work of the Contractor and the 
Contractor’s Subcontractors, and all other items for which a 
mechanic’s lien might otherwise be asserted. 

13.2 Remote Claimant:  A person having a direct contractual 
relationship with a subcontractor of the Contractor or 
subcontractor, but no contractual relationship expressed or 
implied with the Contractor. 

13.3 Contract:  The agreement between the Agency and the 
Contractor identified on the signature page, including all 
Contract Documents and changes thereto. 
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SE-380 CHANGE ORDER NO.:         

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACT 
  

AGENCY: USC Upstate  
PROJECT NAME: UPSTATE – PALMETTO VILLAS CRAWL SPACE REPAIRS  
PROJECT NUMBER: FP00000229  
  

CONTRACTOR:        CONTRACT DATE:        
  
This Contract is changed as follows: (Insert description of change in space provided below) 
      
  

ADJUSTMENTS IN THE CONTRACT SUM: 

1. Original Contract Sum:  $       

2. Change in Contract Sum by previously approved Change Orders:        

3. Contract Sum prior to this Change Order  $    0.00 

4. Amount of this Change Order:        

5. New Contract Sum, including this Change Order:  $    0.00 

ADJUSTMENTS IN THE CONTRACT TIME: 
1. Original Substantial Completion Date:        

2. Sum of previously approved increases and decreases in Days:       Days 

3. Change in Days for this Change Order       Days 

4. New Substantial Completion Date:        
  

CONTRACTOR ACCEPTANCE: 
 
BY:  Date:         

(Signature of Representative) 
Print Name of Representative:         

 
A/E RECOMMENDATION FOR ACCEPTANCE: 

 
BY:  Date:         

(Signature of Representative) 
Print Name or Representative:         

 
AGENCY ACCEPTANCE AND CERTIFICATION: 

 
BY:  Date:         

(Signature of Representative) 
Print Name of Representative:         

Change is within Agency Construction Contract Change Order Certification of: $          Yes   No   
  

AUTHORIZED BY:  DATE:        
(OSE Project Manager) 

  
SUBMIT THE FOLLOWING TO OSE 
1. SE-380, fully completed and signed by the Contractor, A/E and Agency; 
2. Detailed back-up information, with OH&P shown, from the Contractor/Subcontractor(s) that justifies the costs and schedule changes shown. 
3. If any item exceeds Agency certification, OSE will authorize the SE-380 and return to Agency. 
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1.0   GENERAL 
 

The provisions of the Instruction to Bidders and of the Special Conditions, General 
Conditions, and Supplementary Conditions of these Specifications shall govern the work 
under this Division or Section the same as if incorporated herein. 

 
1.1   QUALITY ASSURANCE 
 
 Qualifications of Manufacturers:  Products used in the Work shall be produced by 

manufacturers regularly engaged in the manufacture of similar items and with a history of 
successful production acceptable to the Architect/Engineer. 

 
 Qualifications of Workmen:  Use adequate numbers of workmen who are thoroughly 

trained and experienced in the necessary skills, completely familiar with the 
manufacturer's recommended methods of application and completely familiar with the 
specific requirements of the work. 

 
 Codes and Standards:  Comply with the 2015 Edition of the International Building Code 

or other Governing Local Codes and Standard.  Comply also with all instructions and 
recommendations from the manufacturers of various materials.  Notify Architect 
immediately of any systems which do not comply with the 2015 International Building 
Code or any local codes that may be more stringent. 

 
1.2   PRODUCT HANDLING 
 
      Delivery and Storage: 
 
      Deliver all packaged materials to the job site in their original unopened containers with all 

labels intact and legible at time of inspection. 
 
 Store all materials in an approved manner. 
  
 Replacements:  In the event of damage, immediately make all repairs and replacements 

necessary to the approval of the Architect/Engineer and at no additional cost to the 
Owner. 

 
1.3   SCHEDULING AND COORDINATION 
 
 All work shall be scheduled and coordinated with the Owner. 
 
1.4   MATERIAL AND WORKMANSHIP 
 
      Fitting Job Conditions:  The Contractor and material suppliers shall be responsible for 

inspecting all job conditions affecting the installation of an item and taking all field 
measurements required prior to fabrication of an item to insure that the item concerned 
will integrate properly with all adjacent materials and fit all other conditions as they exist 
or will exist in the finished project. 

 
1.5   CODES AND LAWS 
 
      All construction will comply with the latest edition of the 2015 International Building Code, 

National Fire Protection Association Code, Section 504 of the Rehabilitation Act of 1973 
and all general and permanent Laws of the State of South Carolina.  This District places 
major emphasis on the safety and well-being of its students, faculty and staff.  It is the 
first duty of supervisors and all other persons in authority to provide for safety and fire 
prevention. 
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1.6   OCCUPATIONAL SAFETY AND HEALTH 
 
 The construction shall be governed, at all times, by applicable provisions of the Federal 

Law(s), including but not limited to the following, as amended to date. 
 
 Williams-Steiger Occupational Safety and Health Act of 1970, Public Law 91-596. 
 
 Part 1910 - Occupational Safety and Health Standards, Chapter XVII of Title 29, Code of 

Federal Regulations; and 
 
 Part 1518 - Safety and Health Regulations for Construction, Chapter XIII of Title 29, Code 

of Federal Regulations. 
 
 

END OF SECTION 
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PART 1 - GENERAL 
 
1.1  SUMMARY 
 

A. This Section includes the following: 
1. Work covered by the Contract Documents. 
2. Use of premises. 
3. Owner's occupancy requirements. 
4. Specification formats and conventions. 

 
1.2  WORK COVERED BY CONTRACT DOCUMENTS 
 

A.  Project Identification: Upstate – Palmetto Villas Crawl Space Repairs 
 
B.  Project Location: USC Upstate, 400 Hodge Drive, Spartanburg SC 29303 
 
C.  Owner: USC Upstate 

 
1. Owner's Representative: Mr. Fred Scott, Project Manager 

 
D.  The Work consists of crawl space repairs for Palmetto Villas #1 through #6, including 

installation of trench drains, moisture barriers, dehumidifier units, and foundation vent 
seals, Isolated repair of under-floor insulation and sub-structural repair will be required..  

 
E.  The project will be constructed by the successful responsive responsible General 

Contractor through a public bid process. 
 
 
1.3  WORK UNDER OTHER CONTRACTS 
 

A. Concurrent Work: Owner may elect to award separate contract(s) for other construction 
operations at Project site. Those operations may be conducted simultaneously with work 
under this Contract. 

 
1.4  USE OF PREMISES 
 

A. Use of Site: Limit use of premises to areas within the Contract limits indicated. Do not 
disturb portions of Project site beyond areas in which the Work is indicated. 

 
1.  Owner Occupancy: Allow for Owner and Owner Contractors occupancy of 

Project site as required to complete scopes of work. 
  
2. Driveways and Entrances: Keep driveways, loading areas, and entrances serving 

premises clear and available to Owner, Owner's employees, and emergency 
vehicles at all times. Do not use these areas for parking or storage of materials. 

 
a.  Schedule deliveries to minimize use of driveways and entrances. 
 
b. Schedule deliveries to minimize space and time requirements for storage 

of materials and equipment on-site. 
 

 
 
 
 

https://www.bing.com/maps?&ty=18&q=Caughman%20Road%20Elementary%20School&satid=id.sid%3ac8959469-4682-7f71-ab46-d9fccdba13f8&ppois=33.9684371948242_-80.9202880859375_Caughman%20Road%20Elementary%20School_%7E&cp=33.968437%7E-80.920288&v=2&sV=1
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1.6  SPECIFICATION FORMATS AND CONVENTIONS 
 

A.  Specification Format: The Specifications are organized into Divisions and Sections using 
the 33-division format and CSI/CSC's "MasterFormat" 2011 Version numbering system. 

 
1.  Division 1: Sections in Division 1 govern the execution of the Work of all Sections 

in the Specifications. 
 

B.  Specification Content: The Specifications use certain conventions for the style of 
language and the intended meaning of certain terms, words, and phrases when used in 
particular situations. These conventions are as follows: 

 
1.  Abbreviated Language: Language used in the Specifications and other Contract 

Documents is abbreviated. Words and meanings shall be interpreted as 
appropriate. Words implied, but not stated, shall be inferred as the sense 
requires. Singular words shall be interpreted as plural, and plural words shall be 
interpreted as singular where applicable as the context of the Contract 
Documents indicates. 
 

2.  Imperative mood and streamlined language are generally used in the 
Specifications. Requirements expressed in the imperative mood are to be 
performed by Contractor. Occasionally, the indicative or subjunctive mood may 
be used in the Section Text for clarity to describe responsibilities that must be 
fulfilled indirectly by Contractor or by others when so noted. 

 
a.  The words "shall," "shall be," or "shall comply with," depending on the 

context, are implied where a colon (:) is used within a sentence or 
phrase. 

 
PART 2 – PRODUCTS (Not Used) 
 
PART 3 - EXECUTION (Not Used) 
 

END OF SECTION 01 1000 
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PART 1 - GENERAL 
 
1.01 DESCRIPTION 
 
 A. Work Includes:  Provide alternative bid proposals as described in this Section. 
 
 B. Related Documents: 
 

  1. Documents affecting work of this Section include, but are not necessarily limited 
to, General Conditions, Supplementary Conditions, and all applicable Sections in 
Division 1 of these Specifications. 

 
 C. Procedures: 
 
  1. Provide alternative bids to be added to or deducted from the amount of the Base 

Bid if the corresponding change in scope is accepted by the Owner. 
 
  2. Include within the alternative bid prices all costs, including materials, submittals, 

installation, and fees to provide a complete, operable and finished system. 
 
  3. Show the proposed alternative amounts opposite their proper description on the 

Bid Form. 
 
  4. See Plans and Subparagraph 1.01.D of this specification for a description of 

alternates. 
 

D. Alternative bid pricing is requested for the following: 
 

 ALTERNATE # 1:  
This alternate shall include all work associated with the removal of all existing batt 
insulation between floor joists in all buildings and replacement with new batt insulation (6” 
faced, R-19 min.) per the contract documents.  
 

 ALTERNATE # 2:  
Provide 12 mil moisture barrier in lieu of specified 6 mil moisture barrier, installed per the 
contract documents.  
 
 
  

  
 

 
 

END OF SECTION 
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PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Section: 

1. Division 01 Section "Product Requirements" for requirements for submitting comparable 
product submittals for products by listed manufacturers.  

1.2 DEFINITIONS 

A. Substitutions:  Changes in products, materials, equipment, and methods of construction from 
those required by the Contract Documents and proposed by Contractor. 

1.3 SUBMITTALS 

A. Substitution Requests:  Submit three copies of each request for consideration.  Identify product 
or fabrication or installation method to be replaced.  Include Specification Section number and 
title and Drawing numbers and titles. 

1. Substitution Request Form:  Use facsimile of form provided in the Project Manual. 
2. Documentation:  Show compliance with requirements for substitutions and the following, 

as applicable: 

a. Statement indicating why specified product or fabrication or installation cannot be 
provided, if applicable. 

b. Coordination information, including a list of changes or modifications needed to 
other parts of the Work and to construction performed by Owner and separate 
contractors that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitution with those of 
the Work specified.  Include annotated copy of applicable specification section.  
Significant qualities may include attributes such as performance, weight, size, 
durability, visual effect, sustainable design characteristics, warranties, and specific 
features and requirements indicated.  Indicate deviations, if any, from the Work 
specified. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
g. List of similar installations for completed projects with project names and 

addresses and names and addresses of architects and owners. 
h. Material test reports from a qualified testing agency indicating and interpreting test 

results for compliance with requirements indicated. 
i. Research reports evidencing compliance with building code in effect for Project, 

from ICC-ES. 
j. Detailed comparison of Contractor's construction schedule using proposed 

substitution with products specified for the Work, including effect on the overall 
Contract Time.  If specified product or method of construction cannot be provided 
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within the Contract Time, include letter from manufacturer, on manufacturer's 
letterhead, stating date of receipt of purchase order, lack of availability, or delays in 
delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 
l. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents except as indicated in substitution request, is compatible 
with related materials, and is appropriate for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may subsequently 
become necessary because of failure of proposed substitution to produce 
indicated results. 

3. Architect's Action:  If necessary, Architect will request additional information or 
documentation for evaluation within seven days of receipt of a request for substitution.  
Architect will notify Contractor of acceptance or rejection of proposed substitution within 
15 days of receipt of request, or seven days of receipt of additional information or 
documentation, whichever is later. 

a. Forms of Acceptance:  Addendum, Change Order, Construction Change Directive, 
or Architect's Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Architect does not issue a decision on use of a proposed 
substitution within time allocated. 

1.4 QUALITY ASSURANCE 

A. Compatibility of Substitutions:  Investigate and document compatibility of proposed substitution 
with related products and materials.  Engage qualified testing agency to perform compatibility 
tests recommended by manufacturers. 

PART 2 - PRODUCTS 

2.1 SUBSTITUTIONS 

A. Substitutions for Cause:  Submit requests for substitution immediately upon discovery of need 
for change, but not later than 15 days prior to time required for preparation and review of related 
submittals. 

1. Conditions:  Architect will consider Contractor's request for substitution when the 
following conditions are satisfied: 

a. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

b. Requested substitution will not adversely affect Contractor's construction schedule. 
c. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
d. Requested substitution is compatible with other portions of the Work. 
e. Requested substitution has been coordinated with other portions of the Work. 
f. Requested substitution provides specified warranty. 
g. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 
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B. Substitutions for Convenience:  Not allowed, unless otherwise indicated or approved prior to the 
bid opening. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 25 00 
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FOLLOWING IS A SAMPLE FORMAT FOR SUBMISSION OF REQUEST FOR APPROVAL OF 
SUBSTITUTES.  SUBMISSION SHALL BE MADE IN DUPLICATE ON BIDDER'S LETTERHEAD 
FOR EACH SUBSTITUTE ITEM.  MAKE SEPARATE SUBMISSION FOR EACH SUBSTITUTE 
ITEM.  
 
REQUEST FOR PRIOR APPROVAL OF A SUBSTITUTE: 
 
PROJECT NO:   18108 
 
TITLE:    UPSTATE – PALMETTO VILLAS CRAWL SPACE REPAIRS 
 
PROJECT LOCATION:  400 Hodge Drive, Spartanburg, South Carolina 29303 
 
SPECIFICATION OR DRAWING REFERENCE:  SECTION  
 
NO._________PAGE_________   
 
PARAGRAPH______DRAWING NO._______ 
 
SPECIFIED ITEM________________________________________________________ 
 
SUBMITTED ITEM_______________________________________________________ 
 
MANUFACTURER_______________________________________________________  
 
LIST OF 3 INSTALLATIONS_______________________________________________ 
 
(GIVE PROJECT NAME AND LOCATION)___________________________________ 
 
DIFFERENCE BETWEEN SPECIFIED ITEM AND SUBMITTED ITEM, IF ANY: 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
______________________________________________________________________ 
 
ATTACHMENTS, IF ANY, (SEE PARAGRAPH ENTITLED "REQUEST FOR PRIOR 
APPROVAL" 
______________________________________________________________________ 
 
SIGNED____________________________________________DATE_______________ 
 
NAME AND ADDRESS OF FIRM___________________________________________ 
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PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 
Contract modifications. 

1.2 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing minor changes in the Work, not 
involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710, 
"Architect's Supplemental Instructions."  

1.3 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of proposed 
changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  If 
necessary, the description will include supplemental or revised Drawings and Specifications. 

1. Proposal Requests issued by Architect are not instructions either to stop work in progress 
or to execute the proposed change. 

2. Within time specified in Proposal Request or 20 days, when not otherwise specified, after 
receipt of Proposal Request, submit a quotation estimating cost adjustments to the 
Contract Sum and the Contract Time necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 
total amount of purchases and credits to be made.  If requested, furnish survey 
data to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of 
trade discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor's construction schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 
finish times, and activity relationship.  Use available total float before requesting an 
extension of the Contract Time. 

e. Quotation Form:  Use forms acceptable to Architect. 

B. Contractor-Initiated Proposals:  If latent or changed conditions require modifications to the 
Contract, Contractor may initiate a claim by submitting a request for a change to Architect. 

1. Include a statement outlining reasons for the change and the effect of the change on the 
Work.  Provide a complete description of the proposed change.  Indicate the effect of the 
proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made.  If requested, furnish survey data to 
substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
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5. Include an updated Contractor's construction schedule that indicates the effect of the 
change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship.  Use available total float before requesting an extension of the 
Contract Time. 

6. Comply with requirements in Division 01 Section "Substitution Procedures" if the 
proposed change requires substitution of one product or system for product or system 
specified. 

7. Proposal Request Form:  Use form acceptable to Architect. 

1.4 ADMINISTRATIVE CHANGE ORDERS 

A. Allowance Adjustment:  Refer to Division 01 Section "Allowances" for administrative procedures 
for preparation of Change Order Proposal for adjusting the Contract Sum to reflect actual costs 
of allowances. 

B. Unit Price Adjustment:  Refer to Division 01 Section "Unit Prices" for administrative procedures 
for preparation of Change Order Proposal for adjusting the Contract Sum to reflect measured 
scope of unit price work. 

1.5 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Proposal Request, Architect will issue a Change Order for signatures 
of Owner and Contractor on AIA Document G701. 

1.6 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive:  Architect may issue a Construction Change Directive on 
AIA Document G714.  Construction Change Directive instructs Contractor to proceed with a 
change in the Work, for subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work.  It 
also designates method to be followed to determine change in the Contract Sum or the 
Contract Time. 

B. Documentation:  Maintain detailed records on a time and material basis of work required by the 
Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary 
to substantiate cost and time adjustments to the Contract. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 2600 
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PART 1 - GENERAL 

1.1 SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to prepare and 
process Applications for Payment. 

1.2 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the schedule of values with preparation of Contractor's 
construction schedule. 

1. Correlate line items in the schedule of values with other required administrative forms 
and schedules, including the following: 

a. Application for Payment forms with continuation sheets. 
b. Submittal schedule. 
c. Items required to be indicated as separate activities in Contractor's construction 

schedule. 

2. Submit the schedule of values to Architect at earliest possible date but no later than 
seven days before the date scheduled for submittal of initial Applications for Payment. 

3. Sub-schedules for Phased Work:  Where the Work is separated into phases requiring 
separately phased payments; provide sub-schedules showing values correlated with 
each phase of payment. 

B. Format and Content:  Use the Project Manual table of contents as a guide to establish line items 
for the schedule of values.  Provide at least one line item for each Specification Section. 

1. Identification:  Include the following Project identification on the schedule of values: 

a. Project name and location. 
b. Name of Architect. 
c. Architect's project number. 
d. Contractor's name and address. 
e. Date of submittal. 

2. Arrange schedule of values consistent with format of AIA Document G703. 
3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 

evaluation of Applications for Payment and progress reports.  Coordinate with the Project 
Manual table of contents.  Provide multiple line items for principal subcontract amounts in 
excess of five percent of Contract Sum. 

a. Include separate line items under Contractor and principal subcontracts and other 
project closeout requirements in an amount totaling five percent of the Contract 
Sum and subcontract amount. 

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 
5. Provide a separate line item in the schedule of values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated 
and stored, but not yet installed. 
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6. Provide separate line items in the schedule of values for initial cost of materials, for each 
subsequent stage of completion, and for total installed value of that part of the Work. 

7. Allowances:  Provide a separate line item in the schedule of values for each allowance.  
Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by 
measured quantity.  Use information indicated in the Contract Documents to determine 
quantities. 

8. Each item in the schedule of values and Applications for Payment shall be complete.  
Include total cost and proportionate share of general overhead and profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of actual 
work-in-place may be shown either as separate line items in the schedule of 
values or distributed as general overhead expense, at Contractor's option. 

9. Schedule Updating:  Update and resubmit the schedule of values before the next 
Applications for Payment when Change Orders or Construction Change Directives result 
in a change in the Contract Sum. 

1.3 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment shall be consistent with previous applications and payments as 
certified by Architect and paid for by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial Completion, 
and final Application for Payment involve additional requirements. 

B. Payment Application Times:  Progress payments shall be submitted to Architect by the 25th day 
of the month.  The period covered by each Application for Payment is one month, ending on the 
last day of the month. 

C. Application for Payment Forms:  Use AIA Document G702/CMa and AIA Document G703 as 
form for Applications for Payment. 

D. Application Preparation:  Complete every entry on form.  Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor. Architect will return incomplete 
applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction 
schedule.  Use updated schedules if revisions were made. 

2. Include amounts of Change Orders and Construction Change Directives issued before 
last day of construction period covered by application. 

E. Transmittal:  Unless directed otherwise, submit three signed and notarized original copies of 
each Application for Payment to Architect by a method ensuring receipt within 24 hours.  One 
copy shall include waivers of lien and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 
information about application. 

F. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's 
lien from entities lawfully entitled to file a mechanic's lien arising out of the Contract and related 
to the Work covered by the payment. 

1. Submit partial waivers on each item for amount requested in previous application, after 
deduction for retainage, on each item. 
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2. When an application shows completion of an item, submit conditional final or full waivers. 
3. Owner reserves the right to designate which entities involved in the Work must submit 

waivers. 
4. Waiver Forms:  Submit waivers of lien on forms, executed in a manner acceptable to 

Owner. 

G. Initial Application for Payment:  Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of values. 
3. Contractor's construction schedule (preliminary if not final). 
4. Schedule of unit prices. 
5. Submittal schedule (preliminary if not final). 
6. List of Contractor's staff assignments. 
7. List of Contractor's principal consultants. 
8. Copies of building permits. 
9. Copies of authorizations and licenses from authorities having jurisdiction for performance 

of the Work. 
10. Initial progress report. 
11. Report of preconstruction conference. 
12. Certificates of insurance and insurance policies. 

H. Application for Payment at Substantial Completion:  After issuing the Certificate of Substantial 
Completion, submit an Application for Payment showing 100 percent completion for portion of 
the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 
statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificates of Partial Substantial Completion issued 
previously for Owner occupancy of designated portions of the Work. 

I. Final Payment Application:  Submit final Application for Payment with releases and supporting 
documentation not previously submitted and accepted, including, but not limited, to the 
following: 

1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706-1994, "Contractor's Affidavit of Payment of Debts and Claims." 
5. AIA Document G706A-1994, "Contractor's Affidavit of Release of Liens." 
6. AIA Document G707-1994, "Consent of Surety to Final Payment." 
7. Evidence that claims have been settled. 
8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of 

date of Substantial Completion or when Owner took possession of and assumed 
responsibility for corresponding elements of the Work. 



UPSTATE – PALMETTO VILLAS CRAWL SPACE REPAIRS                    SECTION 01 2900 
USC UPSTATE, STATE PROJECT NO.: FP00000229  PAYMENT PROCEDURES 
 

PAYMENT PROCEDURES                                                                                                 01 2900 - Page 4 of 4 
 

 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 2900 
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PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and procedural 
requirements for submitting Shop Drawings, Product Data, Samples, and other submittals. 

B. Related Sections: 

1. Division 01 Section "Construction Progress Documentation" for submitting schedules and 
reports, including Contractor's construction schedule. 

2. Division 01 Section "Operation and Maintenance Data" for submitting operation and 
maintenance manuals. 

3. Division 01 Section "Project Record Documents" for submitting record Drawings, record 
Specifications, and record Product Data. 

1.2 DEFINITIONS 

A. Action Submittals:  Written and graphic information and physical samples that require 
Architect's responsive action. 

B. Informational Submittals:  Written and graphic information and physical samples that do not 
require Architect's responsive action.  Submittals may be rejected for not complying with 
requirements. 

1.3 ACTION SUBMITTALS 

A. Submittal Schedule:  GENERAL CONRACTOR SHALL Submit a schedule of submittals, 
arranged in specification sections and listing estimated dates required by construction schedule.  
This schedule will serve as a master list for ongoing submittal log.   

B. SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

C. Architect's Digital Data Files:  Electronic copies of CAD Drawings of the Contract Drawings may 
be provided by Architect upon contractor’s request for Contractor's use in preparing submittals. 

1. Architect may furnish Contractor one set of digital data drawing files of the Contract 
Drawings for use in preparing Shop Drawings. 

a. Architect makes no representations as to the accuracy or completeness of digital 
data drawing files as they relate to the Contract Drawings. 

b. Contractor shall execute a data licensing agreement in the form of AIA Document 
C106, Digital Data Licensing Agreement. 

c. The architectural drawings for shop drawing purposes may be furnished upon the 
architect’s receipt of the Licensing Agreement and upon receipt of payment equal 
to $1,500.00 per Revit Model. The purchaser is responsible for adding all addenda 
items and changes and providing/verifying field measurements.  

d. Drawings of the architect’s consultants may not be available.   
e. The architect reserves the right to reject any request or digital drawing files. 
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D. Coordination:  Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, 
and related activities that require sequential activity. 

2. Coordinate transmittal of different types of submittals for related parts of the Work 
so processing will not be delayed because of need to review submittals 
concurrently for coordination. 

a. Architect and Consultants reserve the right to withhold action on a submittal 
requiring coordination with other submittals until related submittals are 
received. 

E. Processing Time:  Allow time for submittal review, including time for re-submittals, as follows.  
Time for review shall commence on Architect's receipt of submittal.  No extension of the 
Contract Time will be authorized because of failure to transmit submittals enough in advance of 
the Work to permit processing, including re-submittals. 

1. Initial Review:  Allow 15 days for initial review of each submittal.  Allow additional time if 
coordination with subsequent submittals is required.  Architect will advise Contractor 
when a submittal being processed must be delayed for coordination. For items requiring 
color selections, Contractor shall provide actual material color samples for Architects 
review and selection at the time of shop drawing submittal. 

2. Intermediate Review:  If intermediate submittal is necessary, process it in same manner 
as initial submittal. 

3. Re-submittal Review:  Allow 15 days for review of each re-submittal. 

F. Identification and Information:  Submittals for Shop Drawings and Product Data will be accepted 
by the Architect and Engineers in Electronic Format unless specifically requested to be 
submitted in hard copy.   Place a label or title block on each transmittal with submittal item for 
identification. 

1. Indicate name of firm or entity that prepared each submittal on label or title block. 
2. Provide a space approximately 6 by 8 inches (150 by 200 mm) on label or beside title 

block to record Contractor's review and approval markings and action taken by Architect. 
3. Include the following information for processing and recording action taken: 

a. Project name. 
b. Date. 
c. Name of Architect. 
d. Name of Contractor. 
e. Name of subcontractor. 
f. Name of supplier. 
g. Name of manufacturer. 
h. Submittal number or other unique identifier, including revision identifier. 

1) Submittal number shall use Specification Section number followed by a 
decimal point and then a sequential number (e.g., 061000.01).  Re-
submittals shall include an alphabetic suffix after another decimal point (e.g., 
061000.01.A). 

i. Number and title of appropriate Specification Section. 
j. Drawing number and detail references, as appropriate. 
k. Location(s) where product is to be installed, as appropriate. 
l. Other necessary identification. 



UPSTATE – PALMETTO VILLAS CRAWL SPACE REPAIRS                    SECTION 01 3300 
USC UPSTATE, STATE PROJECT NO.: FP00000229  SUBMITTAL PROCEDURES 
 

SUBMITTAL PROCEDURES                                                                                                       01 3300 - Page 3 of  8 
 

 
 

G. Options:  Identify options requiring selection by the Architect. 

H. Deviations:  Identify deviations from the Contract Documents on submittals. 

I. Additional Paper Copies:  Unless additional copies are required by , and unless 
Architect observes noncompliance with provisions in the Contract Documents, initial submittal 
may serve as final submittal. 

J. Transmittal:  Assemble each submittal individually and appropriately for transmittal and 
handling.  Transmit each submittal using a transmittal form.  Architect will return submittals, 
without review, or discard submittals received from sources other than Contractor. 

1. Transmittal Form:  Use AIA Document G810 or other form acceptable to the architect. 
Indicate specification section submittal is applicable to on the transmittal. 

2. On an attached separate sheet, prepared on Contractor's letterhead, record relevant 
information, requests for data, revisions other than those requested by Architect on 
previous submittals, and deviations from requirements in the Contract Documents, 
including minor variations and limitations.  Include same identification information as 
related submittal. 

K. Re-submittals:  Make re-submittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 
3. Resubmit submittals until they are marked with approval notation from Architect's action 

stamp. 

L. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 
construction activities.  Show distribution on transmittal forms.  Maintain electronic copies of all 
approved submittals and shop drawings at the job site to be available for review by Authority 
having Jurisdiction and Third Party Inspectors.   

M. Use for Construction:  Use only final submittals that are marked with approval notation from 
Architect's action stamp. 

PART 2 - PRODUCTS 

2.1 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements: 

1. Action Submittals:  All submittals that pertain to product data, product information, 
warranties, etc. may be submitted electronically to the Architect’s contact.  If submittals 
include shop drawings, submit two paper copies for review, unless otherwise instructed 
by the Architect or Engineers of Record. If submittal requires a color selection, provide 
actual samples for color selection along with submittal. Architect may reject the submittal 
if the submittal is not complete. 

2. Informational Submittals:  All submittals that pertain to product data, product information, 
warranties, etc. may be submitted electronically to the Architect’s contact. 

3. Closeout Submittals and Maintenance Material Submittals:  Comply with requirements 
specified in Division 01 Section "Closeout Procedures." 
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4. Certificates and Certifications Submittals:  Provide a statement that includes signature of 
entity responsible for preparing certification.  Certificates and certifications shall be 
signed by an officer or other individual authorized to sign documents on behalf of that 
entity. 

a. Provide a notarized statement on original paper copy certificates and certifications 
where indicated. 

5. Test and Inspection Reports Submittals:  Comply with requirements specified in 
Division 01 Section "Quality Requirements." 

B. Product Data:  Collect information into a single submittal for each element of construction and 
type of product or equipment. 

1. If information must be specially prepared for submittal because standard published data 
are not suitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams showing factory-installed wiring. 
b. Printed performance curves. 
c. Operational range diagrams. 
d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 

5. Submit Product Data before or concurrent with Samples. 
6. Submit Product Data in the following format: 

a. Three paper copies of Product Data, unless otherwise indicated.  Architect will 
return two copies. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data. 

1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the 
following information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 
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2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop 
Drawings on sheets at least 8-1/2 by 11 inches (215 by 280 mm) but no larger than 30 by 
42 inches (750 by 1067 mm). 

3. Submit Shop Drawings in the following format: 
a. Electronic Copy in PDF format for initial review. 
b. If requested by architect or engineer hard copies will be submitted in number 

requested up to 3 copies. 
c. After electronic review and return of submittal, hard copies may be requested by 

architect and/or engineer for records. 
d. Physical samples representing color or material selections are to be submitted with 

shop drawings if color or material selections are required by the shop drawing. 

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other elements and for a comparison of these characteristics between 
submittal and actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories 
together in one submittal package. 

2. Identification:  Attach label on unexposed side of Samples that includes the following: 

a. Generic description of Sample. 
b. Product name and name of manufacturer. 
c. Sample source. 
d. Number and title of applicable Specification Section. 

3. Disposition:  Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity.  Sample sets may be 
used to determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 
Specification Sections.  Such Samples must be in an undamaged condition at time 
of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor. 

4. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or 
sections of units showing the full range of colors, textures, and patterns available. 

a. Number of Samples:  Submit three full set(s) of available choices where color, 
pattern, texture, or similar characteristics are required to be selected from 
manufacturer's product line.  Architect will return submittal with options selected. 

5. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared 
from same material to be used for the Work, cured and finished in manner specified, and 
physically identical with material or product proposed for use, and that show full range of 
color and texture variations expected.  Samples include, but are not limited to, the 
following:  partial sections of manufactured or fabricated components; small cuts or 
containers of materials; complete units of repetitively used materials; swatches showing 
color, texture, and pattern; color range sets; and components used for independent 
testing and inspection. 

a. Number of Samples:  Submit three sets of Samples.  Architect will retain two 
Sample sets; remainder will be returned. 
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1) If variation in color, pattern, texture, or other characteristic is inherent in 
material or product represented by a Sample, submit at least five sets of 
paired units that show approximate limits of variations. 

E. Product Schedule:  As required in individual Specification Sections, prepare a written summary 
indicating types of products required for the Work and their intended location.  Include the 
following information in tabular form: 

1. Submit product schedule in the following format: 

a. Three paper copies of product schedule or list, unless otherwise indicated.  
Architect will return two copies. 

F. Contractor's Construction Schedule:  Comply with requirements specified in Division 01 Section 
"Construction Progress Documentation." 

G. Application for Payment:  Comply with requirements specified in Division 01 Section "Payment 
Procedures." 

H. Schedule of Values:  Comply with requirements specified in Division 01 Section "Payment 
Procedures." 

I. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. 

1. Submit subcontract list in the following format: 

a. PDF electronic file.  
b. Number of Copies:  Three paper copies of subcontractor list, unless otherwise 

indicated.  Architect  will return two copies. 

J. Coordination Drawings:  Comply with requirements specified in Division 01 Section "Project 
Management and Coordination." 

K. Qualification Data:  Prepare written information that demonstrates capabilities and experience of 
firm or person.  Include lists of completed projects with project names and addresses, contact 
information of architects and owners, and other information specified. 

L. Welding Certificates:  Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents.  Submit record of Welding Procedure 
Specification and Procedure Qualification Record on American Welding Society (AWS) forms.  
Include names of firms and personnel certified. 

M. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying that 
Installer complies with requirements in the Contract Documents and, where required, is 
authorized by manufacturer for this specific Project. 

N. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead certifying 
that manufacturer complies with requirements in the Contract Documents.  Include evidence of 
manufacturing experience where required. 

O. Product Certificates:  Submit written statements on manufacturer's letterhead certifying that 
product complies with requirements in the Contract Documents. 
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P. Material Certificates:  Submit written statements on manufacturer's letterhead certifying that 
material complies with requirements in the Contract Documents. 

Q. Material Test Reports:  Submit reports written by a qualified testing agency, on testing agency's 
standard form, indicating and interpreting test results of material for compliance with 
requirements in the Contract Documents. 

R. Product Test Reports:  Submit written reports indicating current product produced by 
manufacturer complies with requirements in the Contract Documents.  Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or 
on comprehensive tests performed by a qualified testing agency. 

S. Research Reports:  Submit written evidence, from a model code organization acceptable to 
authorities having jurisdiction, that product complies with building code in effect for Project. 

T. Schedule of Tests and Inspections:  Comply with requirements specified in Division 01 Section 
"Quality Requirements." 

U. Preconstruction Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of tests performed before installation 
of product, for compliance with performance requirements in the Contract Documents. 

V. Compatibility Test Reports:  Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting results of compatibility tests performed 
before installation of product.  Include written recommendations for primers and substrate 
preparation needed for adhesion. 

W. Field Test Reports:  Submit reports indicating and interpreting results of field tests performed 
either during installation of product or after product is installed in its final location, for 
compliance with requirements in the Contract Documents. 

X. Maintenance Data:  Comply with requirements specified in Division 01 Section "Operation and 
Maintenance Data." 

Y. Design Data:  Prepare and submit written and graphic information, including, but not limited to, 
performance and design criteria, list of applicable codes and regulations, and calculations.  
Include list of assumptions and other performance and design criteria and a summary of loads.  
Include load diagrams if applicable.  Provide name and version of software, if any, used for 
calculations.  Include page numbers. 

2.2 DELEGATED-DESIGN SERVICES 

A. Performance and Design Criteria:  Where professional design services or certifications by a 
design professional are specifically required of Contractor by the Contract Documents, provide 
products and systems complying with specific performance and design criteria indicated. 

1. If criteria indicated are not sufficient to perform services or certification required, submit a 
written request for additional information to Architect. 

B. Delegated-Design Services Certification:  In addition to Shop Drawings, Product Data, and other 
required submittals, submit electronic copy of certificate with the submittal, signed and sealed 
by the responsible design professional, for each product and system specifically assigned to 
Contractor to be designed or certified by a design professional. 
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1. Indicate that products and systems comply with performance and design criteria in the 
Contract Documents.  Include list of codes, loads, and other factors used in performing 
these services. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Action and Informational Submittals:  Review each submittal and check for coordination with 
other Work of the Contract and for compliance with the Contract Documents.  Note corrections 
and field dimensions.  Mark with approval stamp before submitting to Architect. 

B. Project Closeout and Maintenance/Material Submittals:  Refer to requirements in Division 01 
Section "Closeout Procedures." 

C. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name 
and location, submittal number, Specification Section title and number, name of reviewer, date 
of Contractor's approval, and statement certifying that submittal has been reviewed, checked, 
and approved for compliance with the Contract Documents. 

3.2 ARCHITECT'S  ACTION 

A. General:  Architect will not review submittals that do not bear Contractor's approval stamp and 
will return them without action. 

B. Action Submittals:  Architect will review each submittal, make marks to indicate corrections or 
modifications required, and return it.  Architect will stamp each submittal with an action stamp 
and will mark stamp appropriately to indicate action. 

C. Informational Submittals:  Architect will review each submittal and will not return it, or will return 
it if it does not comply with requirements.  Architect will forward each submittal to appropriate 
party. 

D. Incomplete submittals are not acceptable, will be considered nonresponsive, and will be 
returned without review. 

E. Submittals not required by the Contract Documents may not be reviewed and may be 
discarded. 

END OF SECTION 01 3300 
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PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 1 Specification Sections, apply to this Section. 

B. This Section includes administration and procedural requirements for compliance with the 2015 
IBC, Chapter 1 Inspections and Chapter 17 Special Inspections.  

C. South Carolina Office of State Engineers (OSE) – “MANUAL FOR PLANNING & EXECUTION 
OF STATE PERMANENT IMPROVEMENTS – PART II”, 2016 EDITION or latest edition.  

1.2 SUMMARY 

A. This Section includes administrative and procedural requirements for quality assurance and 
quality control. 

B. Testing and inspecting services are required to verify compliance with requirements specified or 
indicated.  These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 

1. Specific quality-assurance and -control requirements for individual construction activities 
are specified in the Sections that specify those activities.  Requirements in those 
Sections may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and -control procedures that facilitate compliance with the Contract Document 
requirements. 

3. Requirements for Contractor to provide quality-assurance and -control services required 
by Architect, Owner, or authorities having jurisdiction are not limited by provisions of this 
Section. 

C. Pre-construction Conference: Upon receipt of the “Notice-to-Proceed” and prior to the start of 
construction, the contractor shall conduct a Pre-construction Conference. It is the responsibility 
if the construction manager to notify the architect of the date and time of this conference in a 
timely manner so that the architect can notify the Office of State Engineers (OSE). A 
representative from OSE along with representatives from the testing company(ies) and the 
Chapter 1 and Chapter 17 inspection agencies must be present.  

D. Related Sections include the following: 
1. Division 1 Section "Construction Progress Schedule" for developing a schedule of 

required tests and inspections. The special inspector shall continually coordinate with the 
construction manager for the time and requirements of required inspections. 

2. Division 1 Section "Cutting and Patching" for repair and restoration of construction 
disturbed by testing and inspecting activities. 

3. Divisions 2 through 33 Sections for specific test and inspection requirements. 
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1.3 DEFINITIONS 

A. Agency Approval:  An established and recognized agency regularly engaged in conducting tests 
or furnishing inspection services, when such agency has been approved by South Carolina 
Office of State Engineers (OSE).  

B. Quality-Assurance Services:  Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements. 

C. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and 
completed construction comply with requirements.  Services do not include contract 
enforcement activities performed by Architect.  

D. Mockups:  Full-size, physical assemblies that are constructed on-site.  Mockups are used to 
verify selections made under sample submittals, to demonstrate aesthetic effects and, where 
indicated, qualities of materials and execution, and to review construction, coordination, testing, 
or operation; they are not Samples. Approved mockups establish the standard by which the 
Work will be judged. 

E. Laboratory Mockups:  Full-size, physical assemblies that are constructed at testing facility to 
verify performance characteristics. 

F. Preconstruction Testing:  Tests and inspections that are performed specifically for the Project 
before products and materials are incorporated into the Work to verify performance or 
compliance with specified criteria. 

G. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing 
agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to 
establish product performance and compliance with industry standards. 

H. Source Quality-Control Testing:  Tests and inspections that are performed at the source, i.e., 
plant, mill, factory, or shop. 

I. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation 
of the Work and for completed Work. 

J. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing 
laboratory shall mean the same as testing agency. 

K. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 
including installation, erection, application, and similar operations. 

1. Using a term such as "carpentry" does not imply that certain construction activities must 
be performed by accredited or unionized individuals of a corresponding generic name, 
such as "carpenter."  It also does not imply that requirements specified apply exclusively 
to tradespeople of the corresponding generic name. 

L. Experienced:  When used with an entity, "experienced" means having successfully completed a 
minimum of five (5) previous projects similar in size and scope to this Project; being familiar with 
special requirements indicated; and having complied with requirements of authorities having 
jurisdiction. 
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1.4 CONFLICTING REQUIREMENTS 

A. General:  If compliance with two or more standards is specified and the standards establish 
different or conflicting requirements for minimum quantities or quality levels, comply with the 
most stringent requirement.  Refer uncertainties and requirements that are different, but 
apparently equal, to Architect for a decision before proceeding. 

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be 
the minimum provided or performed.  The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits.  
To comply with these requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements.  Refer uncertainties to Architect for a decision 
before proceeding. 

C. The special inspector’s reports and testing agencies results shall have precedence over reports 
and test results provided by the contractor. 

D. Where conflict exists between the construction documents and approved shop drawings 
submittal data, the construction documents shall govern unless the shop drawing/submittal data 
are more restrictive.  All conflicts shall be brought to the attention of the architect. 

1.5 SUBMITTALS 

A. Qualification Data:  For testing agencies specified in "Quality Assurance" Article to demonstrate 
their capabilities and experience.  Include proof of qualifications in the form of a recent report on 
the inspection of the testing agency by a recognized authority. 

B. Recognized Agency: For the purposes of this work, only companies utilizing certified 
inspectors as designated by the South Carolina Office of the State Engineer will be 
accepted for these special inspections. These Companies are listed on their web site however 
may not be current. Documentation of the individual’s certificates scheduled to perform 
inspections for this project must be submitted for review by the architect prior to award of this 
work. 

C. Special Inspectors shall keep and distribute records of inspections.   The special inspector shall 
furnish inspection reports to OSE, contractor, architect and owner.  Reports shall indicate that 
work inspected was done in conformance to approved construction documents.  Discrepancies 
shall be brought to the immediate attention of the contractor for correction.  If the discrepancies 
are not corrected, the discrepancies shall be brought to the attention of OSE and to the architect 
prior to the completion of the phase of the work.  A final report documenting required special 
inspections and correction of any discrepancies noted in the inspections shall be submitted at a 
point in time agreed upon by the permit applicant and OSE. Prior to the start of work.  

D. Schedule of Tests and Inspections:  Prepare in tabular form and include the following: 

1. Specification Section number and title. 
2. Description of test and inspection. 
3. Identification of applicable standards. 
4. Identification of test and inspection methods. 
5. Number of tests and inspections required. 
6. Time schedule or time span for tests and inspections. 
7. Entity responsible for performing tests and inspections. 
8. Requirements for obtaining samples. 
9. Unique characteristics of each quality-control service. 
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E. Reports:  Prepare and submit certified written reports that include, but are not limited to, the 
following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, and telephone number of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspecting. 
11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and re-inspecting. 
 

F. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents, established for 
compliance with standards and regulations bearing on performance of the Work. 

1.6 QUALITY ASSURANCE 

A. General:  Qualifications paragraphs in this Article establish the minimum qualification levels 
required; individual Specification Sections specify additional requirements. 

B. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling 
work similar in material, design, and extent to that indicated for this Project, whose work has 
resulted in construction with a record of successful in-service performance. 

C. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar 
to those indicated for this Project and with a record of successful in-service performance, as 
well as sufficient production capacity to produce required units. 

D. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated 
for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to 
practice in jurisdiction where Project is located and who is experienced in providing engineering 
services of the kind indicated.  Engineering services are defined as those performed for 
installations of the system, assembly, or product that are similar to those indicated for this 
Project in material, design, and extent. 

F. Specialists:  Certain sections of the Specifications require that specific construction activities 
shall be performed by entities who are recognized experts in those operations.  Specialists shall 
satisfy qualification requirements indicated and shall be engaged for the activities indicated. 

1. Requirement for specialists shall not supersede building codes and regulations governing 
the Work. 
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G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the 
experience and capability to conduct testing and inspecting indicated, as documented according 
to ASTM E 548; and with additional qualifications specified in individual Sections; and where 
required by authorities having jurisdiction, that is acceptable to authorities. 

1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7. 
2. NVLAP:  A testing agency accredited according to NIST's National Voluntary Laboratory 

Accreditation Program. 

H. Factory-Authorized Service Representative Qualifications:  An authorized representative of 
manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated for 
this Project. 

I. Preconstruction Testing:  Where testing agency is indicated to perform preconstruction testing 
for compliance with specified requirements for performance and test methods, comply with the 
following: 

1. Contractor responsibilities include the following: 

a. Provide test specimens representative of proposed products and construction. 
b. Submit specimens in a timely manner with sufficient time for testing and analyzing 

results to prevent delaying the Work. 
c. Provide sizes and configurations of test assemblies, mockups, and laboratory 

mockups to adequately demonstrate capability of products to comply with 
performance requirements. 

d. Build site-assembled test assemblies and mockups using installers who will 
perform same tasks for Project. 

e. Build laboratory mockups at testing facility using personnel, products, and methods 
of construction indicated for the completed Work. 

f. When testing is complete, remove test specimens, assemblies, mockups, and 
laboratory mockups; do not reuse products on Project. 

2. Testing Agency Responsibilities:  Submit a certified written report of each test, inspection, 
and similar quality-assurance service to Architect through the Construction Manager, with 
copy to Contractor.  Interpret tests and inspections and state in each report whether 
tested and inspected work complies with or deviates from the Contract Documents. 

J. Mockups:  Before installing portions of the Work requiring mockups, build mockups for each 
form of construction and finish required to comply with the following requirements, using 
materials indicated for the completed Work: 

1. Build mockups in location and of size indicated or, if not indicated, as directed by 
Architect or Construction Manager. 

2. Notify Architect and Construction Manager seven (7) days in advance of dates and times 
when mockups will be constructed. 

3. Demonstrate the proposed range of aesthetic effects and workmanship. 
4. Obtain Architect's and Construction Manager's approval of mockups before starting work, 

fabrication, or construction. 

a. Allow seven (7) days for initial review and each re-review of each mockup. 

5. Maintain mockups during construction in an undisturbed condition as a standard for 
judging the completed Work. 

6. Demolish and remove mockups when directed, unless otherwise indicated. 
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K. Laboratory Mockups:  Comply with requirements of preconstruction testing and those specified 
in individual Sections in Divisions 2 through 33. 

1.7 QUALITY CONTROL 

A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, 
Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 
agencies engaged and a description of types of testing and inspecting they are engaged 
to perform. 

B. Tests and inspections not explicitly assigned to Owner are Contractor's responsibility.  Unless 
otherwise indicated, provide quality-control services specified and those required by authorities 
having jurisdiction.  Perform quality-control services required of Contractor by authorities having 
jurisdiction, whether specified or not. 

1. Where services are indicated as Contractor's responsibility, engage a qualified testing 
agency to perform these quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 
writing by Owner. 

2. Notify testing agencies at least Forty Eight (48) hours in advance of time when Work that 
requires testing or inspecting will be performed. 

3. Where quality-control services are indicated as Contractor's responsibility, submit a 
certified written report, in duplicate, of each quality-control service. 

4. Testing and inspecting requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

5. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct. 

6. The contractor shall be responsible for costs of:  Re-testing and re-inspection of 
materials, work and/or products that do not meet requirements of the construction 
documents and shop drawings/submittal data. 

C. Manufacturer's Field Services:  Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, including 
service connections.  Report results in writing as specified in Division 1 Section "Submittal 
Procedures." 

D. Retesting/Re-inspecting:  Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and re-inspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 

E. Testing Agency Responsibilities:  Cooperate with the Architect, Construction Manager, and 
Contractor in performance of duties.  Provide qualified personnel to perform required tests and 
inspections. 

1. Notify Architect,  and Contractor promptly of irregularities or deficiencies observed in the 
Work during performance of its services. 

2. Determine the location from which test samples will be taken and in which in-situ tests 
are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 
inspected work complies with or deviates from requirements. 
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4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-
control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or 
approve or accept any portion of the Work. 

6. Do not perform any duties of Contractor. 

F. Associated Services:  Cooperate with agencies performing required tests, inspections, and 
similar quality-control services, and provide reasonable auxiliary services as requested.  Notify 
agency sufficiently in advance of operations to permit assignment of personnel.  Provide the 
following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspecting.  Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Delivery of samples to testing agencies. 
6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 
7. Security and protection for samples and for testing and inspecting equipment at Project 

site. 

G. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance 
and -control services with a minimum of delay and to avoid necessity of removing and replacing 
construction to accommodate testing and inspecting. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

H. Schedule of Tests and Inspections:  Prepare a schedule of tests, inspections, and similar 
quality-control services required by the Contract Documents.  Submit schedule within thirty (30) 
days of date established for commencement of the Work the Notice to Proceed. 

1. Distribution:  Distribute schedule to Owner, testing agencies, and each party involved in 
performance of portions of the Work where tests and inspections are required. 

1.8 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections:  Shall be as listed herein. 

B. Special Tests and Inspections:  Conducted by a qualified special inspector designated by the 
South Carolina Office of State Engineers (OSE) as indicated in individual Specification 
Sections, and as follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures 
and reviewing the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed in 
the Work during performance of its services. 

3. Submitting a certified written report of each test, inspection, and similar quality-control 
service to Architect, with copy to Contractor and to authorities having jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion which 
includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected 
work complies with or deviates from the Contract Documents. 

6. Retesting and re-inspecting corrected work. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 ACCEPTABLE TESTING AGENCIES 
Acceptable companies shall be as designated by the South Carolina Office of State 
Engineers (OSE).  

3.2 SPECIAL INSPECTIONS REQUIRED CHAPTER 17: 

A. Seismic Design Category: The Seismic Design Category for this project is “C”. 

B. Facility Classification: As stated in Section 1604.5 of the 2015 IBC, this facility is classified as a 
“Non-Essential Facility”. 

C. IBC 2015 Chapter 17 Inspections, INCLUDE BUT ARE NOT LIMITED TO THE FOLLOWING: 

N/A 

3.3 INSPECTIONS REQUIRED CHAPTER 1: 

A. IBC Chapter 1 Inspections 
1. Chapter 1 Inspections for this project shall be provided by individuals approved by Office 

of State Engineers.  The required Inspections for this project include but are not limited 
to: 
 
110.3.1  Footing and foundation inspection 
110.3.2  Concrete slab or under floor inspection 
110.3.3   Lowest floor elevation 
110.3.4  Frame inspection 
110.3.5  Lath, gypsum board and gypsum panel product inspection 
110.3.6  Fire- and smoke-resistant penetrations 
110.3.7  Energy efficiency inspections 
110.3.8  Other inspections 
 
S406.6  Inspection of fill. Placement of the fill material shall be inspected by the 

code official. 
 
RR109.1.1. Foundation inspection:  Inspection of the foundation shall be made after 
poles or piers or trenches or basement areas are excavated and any required forms 
erected and any required reinforcing steel is in place prior to the placing of concrete.  The 
foundation inspection shall include excavations for thickened slabs intended for the 
support of bearing walls, partitions, structural supports, or equipment. 
 
RR109.1.2   Plumbing, mechanical, gas and electrical systems inspection:  Rough 
inspection of plumbing,  appliances are set or installed, and prior to farming inspection. 
 Mechanical Code:  M107.1 Required Inspections 

1. Underground inspection shall be made after trenches or ditches are excavated 
and bedded, piping installed, and before backfill is put in place. 
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2. Rough-in inspection shall be made after the roof, framing, fireblocking, and 
bracing are in place and all ducting and other components to be concealed are 
completed, and prior to the installation of wall or ceiling membranes. 

 
 
Plumbing Code:  P107.1 Required Inspection and testing. 
1. Underground inspection shall be made after trenches or ditches are excavated 

and bedded, piping installed, and before backfill is put in place. 
2. Rough-in inspection shall be made after the roof, framing, fireblocking, and 

bracing are in place and all ducting and other components to be concealed are 
completed, and prior to the installation of wall or ceiling membranes. 

 Electrical Code: 
1. Underground inspection shall be made after trenches or ditches are excavated 

and bedded, piping installed, and before backfill is put in place. 
2. Rough-in inspection shall be made after the roof, framing, fire-blocking, and 

bracing are in place and all ducting and other components to be concealed are 
completed and prior to the installation of concealing construction. 

3.4 TEST AND INSPECTION LOG AND FORMS 

A. Prepare a record of tests and inspections.  Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Architect. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site.  Post changes and modifications as they occur.  Provide access to 
test and inspection log for Architect's reference during normal working hours 

C. Maintain all logs, inspection reports and related summary sheets as required by Office of State 
Engineers (OSE).  

3.5 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections.  Restore patched areas and extend restoration into adjoining 
areas with durable seams that are as invisible as possible. 

2. Comply with the Contract Document requirements for Division 1 Section "Cutting and 
Patching." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 
 

3.6 TESTING AND INSPECTON 

A. Reference related specifications for the minimum level of inspections and testing.  
Provide additional inspections and testing as necessary to determine compliance with the 
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construction drawings and to satisfy IBC requirements for Chapter1 Inspections and 
Chapter 17 Special Inspections. 

       END OF SECTION   
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PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, and security and 
protection facilities. 

B. Related Section: 

1. Division 01 Section "Summary" for work restrictions and limitations on utility interruptions. 

1.2 USE CHARGES 

A. General:  Installation and removal of and use charges for temporary facilities shall be included 
in the Contract Sum unless otherwise indicated.  Allow other entities to use temporary services 
and facilities without cost, including, but not limited to, Owner's construction forces, Architect, 
testing agencies, and authorities having jurisdiction. 

1.3 QUALITY ASSURANCE 

A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary 
electric service.  Install service to comply with NFPA 70. 

B. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect each 
temporary utility before use.  Obtain required certifications and permits. 

C. Accessible Temporary Egress:  Comply with applicable provisions in and ICC/ANSI A117.1. 

1.4 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities:  Engage installer of each permanent service to assume 
responsibility for operation, maintenance, and protection of each permanent service during its 
use as a construction facility before Owner's acceptance, regardless of previously assigned 
responsibilities. 

PART 2 - PRODUCTS 

2.1 MATERIALS (as required by GC for security) 

A. Chain-Link Fencing:  Minimum 2-inch (50-mm), 0.148-inch- (3.8-mm-) thick, galvanized steel, 
chain-link fabric fencing; minimum 6 feet (1.8 m) high with galvanized steel pipe posts; minimum 
2-3/8-inch- (60-mm-) OD line posts and 2-7/8-inch- (73-mm-) OD corner and pull posts. 

B. Portable Chain-Link Fencing:  Minimum 2-inch (50-mm), 0.148-inch- (3.8-mm-) thick, galvanized 
steel, chain-link fabric fencing; minimum 6 feet (1.8 m) high with galvanized steel pipe posts; 
minimum 2-3/8-inch- (60-mm-) OD line posts and 2-7/8-inch- (73-mm-) OD corner and pull 
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posts, with 1-5/8-inch- (42-mm-) OD top and bottom rails.  Provide concrete or galvanized steel 
bases for supporting posts. 

2.2 TEMPORARY FACILITIES 

A. Field Offices, General:  Existing house on site with serviceable finishes, temperature controls, 
and foundations adequate for normal loading. 

B. Common-Use Field Office:  Of sufficient size to accommodate needs of Owner, Architect, and 
construction personnel office activities and to accommodate project meetings specified in other 
Division 01 Sections.  Keep office clean and orderly. 

C. Storage and Fabrication Sheds:  Provide sheds sized, furnished, and equipped to 
accommodate materials and equipment for construction operations. 

D. Provide temporary toilet facilities on site for all construction related personnel. Position portable 
toilets in a location agreeable to Owner.  

2.3 EQUIPMENT 

A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by 
locations and classes of fire exposures. 

B. HVAC Equipment:  Provide vented, self-contained, liquid-propane-gas or fuel-oil heaters with 
individual space thermostatic control. 

1. Use of gasoline-burning space heaters, open-flame heaters, or salamander-type heating 
units is prohibited. 

2. Heating Units:  Listed and labeled for type of fuel being consumed, by a testing agency 
acceptable to authorities having jurisdiction, and marked for intended use. 

3. Permanent HVAC System:  If Owner authorizes use of permanent HVAC system for 
temporary use during construction, provide filter with MERV of 8 at each return air grille in 
system and remove at end of construction and clean HVAC system as required in 
Division 01 Section "Closeout Procedures." 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference 
with performance of the Work.  Relocate and modify facilities as required by progress of the 
Work. 

1. Locate facilities to limit site disturbance as specified in Division 01 Section "Summary." 

B. Provide each facility ready for use when needed to avoid delay.  Do not remove until facilities 
are no longer needed or are replaced by authorized use of completed permanent facilities. 
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3.2 TEMPORARY UTILITY INSTALLATION 

A. General:  Install temporary service or connect to existing service. 

1. Arrange with utility company, Owner, and existing users for time when service can be 
interrupted, if necessary, to make connections for temporary services. 

B. Sewers and Drainage:  Provide temporary utilities to remove effluent lawfully. 

1. Connect temporary sewers to municipal system indicated as directed by authorities 
having jurisdiction. 

C. Water Service:  Install water service and distribution piping in sizes and pressures adequate for 
construction. 

1. Provide and maintain suitable quality water service for construction operations at time of 
project mobilization. 

2. Extend branch piping with outlets located so water is available by hoses with threaded 
connections. Provide temporary pipe insulation to prevent freezing. 

D. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking water for use of 
construction personnel.  Comply with requirements of authorities having jurisdiction for type, 
number, location, operation, and maintenance of fixtures and facilities. 

E. Heating and Cooling:  Provide temporary heating and cooling required by construction activities 
for curing or drying of completed installations or for protecting installed construction from 
adverse effects of low temperatures or high humidity.  Select equipment that will not have a 
harmful effect on completed installations or elements being installed. 

F. Ventilation and Humidity Control:  Provide temporary ventilation required by construction 
activities for curing or drying of completed installations or for protecting installed construction 
from adverse effects of high humidity.  Select equipment that will not have a harmful effect on 
completed installations or elements being installed.  Coordinate ventilation requirements to 
produce ambient condition required and minimize energy consumption. 

G. Electric Power Service:  Provide electric power service and distribution system of sufficient size, 
capacity, and power characteristics required for construction operations. 

1. Provide power service required from utility source. 
2. Provide power outlets for construction operations, with branch wiring and distribution 

boxes located at each floor. Provide flexible power cords as required. 
3. Provide main service disconnect and over-current protection at convenient location and 

meter. 
4. Permanent convenience receptacles may be utilized during construction. 
5. Provide adequate distribution equipment, wiring and outlets to provide single phase 

branch circuits for power and lighting. 

H. Lighting:  Provide temporary lighting with local switching that provides adequate illumination for 
construction operations, observations, inspections, and traffic conditions. 

1. Install and operate temporary lighting that fulfills security and protection requirements 
without operating entire system. 

2. Provide branch wiring from power source to distribution boxes with lighting conductors, 
pigtails, and lamps as required. 

3. Maintain lighting and provide routine repairs. 
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4. Permanent building lighting may be utilized during construction. 

I. Electronic Communication Service:  Provide a desktop computer in the primary field office 
adequate for use by Architect and Owner to access project electronic documents and maintain 
electronic communications.  Equip computer with not less than the following: 

1. Printer:  "All-in-one" unit equipped with printer server, combining color printing, 
photocopying, scanning, and faxing, or separate units for each of these 3 functions. 

2. Internet Service:  Broadband modem, router and ISP, equipped with hardware firewall, 
providing adequate memory for proper download speeds at each computer. 

3. Internet Security:  Integrated software, providing software firewall, virus, spyware, 
phishing and spam protection in a combined application. 

3.3 SUPPORT FACILITIES INSTALLATION 

A. General:  Comply with the following: 

1. If required provide construction for temporary offices, shops, and sheds located within 
construction area or within 30 feet (9 m) of building lines that is noncombustible 
according to ASTM E 136.  Comply with NFPA 241. 

2. Maintain support facilities until Architect schedules Substantial Completion inspection.  
Remove before Substantial Completion.  Personnel remaining after Substantial 
Completion will be permitted to use permanent facilities, under conditions acceptable to 
Owner. 

B. Temporary Roads and Paved Areas:  Construct and maintain temporary roads and paved areas 
adequate for construction operations.  Locate temporary roads and paved areas within 
construction limits indicated on Drawings. 

1. Where required, provide dust-control treatment that is nonpolluting and nontracking.  
Reapply treatment as required to minimize dust. 

C. Temporary Use of Permanent Roads and Paved Areas:  Locate temporary roads and paved 
areas in same location as permanent roads and paved areas.  Construct and maintain 
temporary roads and paved areas adequate for construction operations.  Extend temporary 
roads and paved areas, within construction limits indicated, as necessary for construction 
operations. 

1. Coordinate elevations of temporary roads and paved areas with permanent roads and 
paved areas. 

2. Prepare subgrade and install subbase and base for temporary roads and paved areas 
according to Division 31 Section "Earth Moving." 

3. Recondition base after temporary use, including removing contaminated material, 
regrading, proof-rolling, compacting, and testing. 

4. Delay installation of final course of permanent hot-mix asphalt pavement until 
immediately before Substantial Completion.  Repair hot-mix asphalt base-course 
pavement before installation of final course according to Division 32 Section "Asphalt 
Paving." 

D. Traffic Controls:  Comply with requirements of authorities having jurisdiction. 

1. Protect existing site improvements to remain including curbs, pavement, and utilities. 
2. Maintain access for fire-fighting equipment and access to fire hydrants. 
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E. Parking:  Provide temporary parking areas for construction personnel. 

F. Dewatering Facilities and Drains:  Comply with requirements of authorities having jurisdiction.  
Maintain Project site, excavations, and construction free of water. 

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or adjoining 
properties nor endanger permanent Work or temporary facilities. 

2. Remove snow and ice as required to minimize accumulations. 

G. Project Signs:  Provide Project signs as indicated.  Unauthorized signs are not permitted. 
1. Temporary Signs:  Provide other signs as indicated and as required to inform public and 

individuals seeking entrance to Project. 

a. Provide temporary, directional signs for construction personnel and visitors. 

2. Maintain and touchup signs so they are legible at all times. 

H. Waste Disposal Facilities:  Comply with requirements specified in Division 01 Section 
"Construction Waste Management and Disposal." 

I. Waste Disposal Facilities:  Provide waste-collection containers in sizes adequate to handle 
waste from construction operations.  Comply with requirements of authorities having jurisdiction.  
Comply with Division 01 Section "Execution" for progress cleaning requirements. 

J. Lifts and Hoists:  Provide facilities necessary for hoisting materials and personnel. 

1. Truck cranes and similar devices used for hoisting materials are considered "tools and 
equipment" and not temporary facilities. 

K. Temporary Stairs:  Until permanent stairs are available, provide temporary stairs where ladders 
are not adequate. 

L. Temporary Use of Permanent Stairs:  Use of new stairs for construction traffic will be permitted, 
provided stairs are protected and finishes restored to new condition at time of Substantial 
Completion. 

3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 
construction as required to comply with environmental regulations and that minimize possible 
air, waterway, and subsoil contamination or pollution or other undesirable effects. 

B. Temporary Erosion and Sedimentation Control:  Comply with requirements of 2003 EPA 
Construction General Permit or authorities having jurisdiction, whichever is more stringent and 
requirements specified in Division 31 Section "Site Clearing." 

C. Stormwater Control:  Comply with requirements of authorities having jurisdiction.  Provide 
barriers in and around excavations and subgrade construction to prevent flooding by runoff of 
stormwater from heavy rains. 

D. Tree and Plant Protection:  Install temporary fencing located as indicated or outside the drip line 
of trees to protect vegetation from damage from construction operations.  Protect tree root 
systems from damage, flooding, and erosion. 
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E. Site Enclosure Fence:  Before construction operations begin, furnish and install site enclosure 
fence in a manner that will prevent people and animals from easily entering site except by 
entrance gates. 

1. Extent of Fence: As required to enclose entire Project site or portion determined sufficient 
to accommodate construction operations. 

2. Maintain security by limiting number of keys and restricting distribution to authorized 
personnel. Furnish one set of keys to Owner. 

F. Security Enclosure and Lockup:  Install temporary enclosure around partially completed areas 
of construction.  Provide lockable entrances to prevent unauthorized entrance, vandalism, theft, 
and similar violations of security.  Lock entrances at end of each work day. 

G. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs and lighting. 

H. Temporary Egress:  Maintain temporary egress from existing occupied facilities as indicated 
and as required by authorities having jurisdiction. 

I. Temporary Enclosures:  Provide temporary enclosures for protection of construction, in 
progress and completed, from exposure, foul weather, other construction operations, and 
similar activities.  Provide temporary weather-tight enclosure for building exterior. 

1. Where heating or cooling is needed and permanent enclosure is not complete, insulate 
temporary enclosures. 

J. Temporary Fire Protection:  Install and maintain temporary fire-protection facilities of types 
needed to protect against reasonably predictable and controllable fire losses.  Comply with 
NFPA 241. 

1. Prohibit smoking in construction areas. 
2. Supervise welding operations, combustion-type temporary heating units, and similar 

sources of fire ignition according to requirements of authorities having jurisdiction. 
3. Develop and supervise an overall fire-prevention and -protection program for personnel 

at Project site.  Review needs with local fire department and establish procedures to be 
followed.  Instruct personnel in methods and procedures.  Post warnings and information. 

4. Provide temporary standpipes and hoses for fire protection.  Hang hoses with a warning 
sign stating that hoses are for fire-protection purposes only and are not to be removed.  
Match hose size with outlet size and equip with suitable nozzles. 

3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision:  Enforce strict discipline in use of temporary facilities.  To minimize waste and 
abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance:  Maintain facilities in good operating condition until removal. 

1. Maintain operation of temporary enclosures, heating, cooling, humidity control, 
ventilation, and similar facilities on a 24-hour basis where required to achieve indicated 
results and to avoid possibility of damage. 

C. Temporary Facility Changeover:  Do not change over from using temporary security and 
protection facilities to permanent facilities until Substantial Completion. 
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D. Termination and Removal:  Remove each temporary facility when need for its service has 
ended, when it has been replaced by authorized use of a permanent facility, or no later than 
Substantial Completion.  Complete or, if necessary, restore permanent construction that may 
have been delayed because of interference with temporary facility.  Repair damaged Work, 
clean exposed surfaces, and replace construction that cannot be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are property of Contractor.  
Owner reserves right to take possession of Project identification signs. 

2. At Substantial Completion, repair, renovate, and clean permanent facilities used during 
construction period.  Comply with final cleaning requirements specified in Division 01 
Section "Closeout Procedures." 

END OF SECTION 01 5000 
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PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for use in 
Project; product delivery, storage, and handling; manufacturers' standard warranties on 
products; special warranties; and comparable products. 

B. Related Section: 

1. Division 01 Section "Substitution Procedures" for requests for substitutions. 

1.2 DEFINITIONS 

A. Products:  Items obtained for incorporating into the Work, whether purchased for Project or 
taken from previously purchased stock.  The term "product" includes the terms "material," 
"equipment," "system," and terms of similar intent. 

1. Named Products:  Items identified by manufacturer's product name, including make or 
model number or other designation shown or listed in manufacturer's published product 
literature that is current as of date of the Contract Documents. 

2. New Products:  Items that have not previously been incorporated into another project or 
facility.  Products salvaged or recycled from other projects are not considered new 
products. 

3. Comparable Product:  Product that is demonstrated and approved through submittal 
process to have the indicated qualities related to type, function, dimension, in-service 
performance, physical properties, appearance, and other characteristics that equal or 
exceed those of specified product. 

B. Basis-of-Design Product Specification:  A specification in which a specific manufacturer's 
product is named and accompanied by the words "basis-of-design product," including make or 
model number or other designation, to establish the significant qualities related to type, function, 
dimension, in-service performance, physical properties, appearance, and other characteristics 
for purposes of evaluating comparable products of additional manufacturers named in the 
specification. 

1.3 ACTION SUBMITTALS 

A. Comparable Product Requests:  Submit request for consideration of each comparable product.  
Identify product or fabrication or installation method to be replaced.  Include Specification 
Section number and title and Drawing numbers and titles. 

1. Architect's Action:  If necessary, Architect will request additional information or 
documentation for evaluation within one week of receipt of a comparable product request.  
Architect will notify Contractor of approval or rejection of proposed comparable product 
request within 15 working days of receipt of request, or seven working days of receipt of 
additional information or documentation, whichever is later. 

a. Form of Approval:  As specified in Division 01 Section "Submittal Procedures." 
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b. Use product specified if Architect does not issue a decision on use of a 
comparable product request within time allocated. 

B. Basis-of-Design Product Specification Submittal:  Comply with requirements in Division 01 
Section "Submittal Procedures." Show compliance with requirements. 

1.4 QUALITY ASSURANCE 

A. Compatibility of Options:  If Contractor is given option of selecting between two or more 
products for use on Project, select product compatible with products previously selected, even if 
previously selected products were also options. 

1.5 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism.  Comply with manufacturer's written 
instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 
overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that 
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 
losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 
sealed container or other packaging system, complete with labels and instructions for 
handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract Documents and 
to determine that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 
2. Store materials in a manner that will not endanger Project structure. 
3. Store products that are subject to damage by the elements, under cover in a weather 

tight enclosure above ground, with ventilation adequate to prevent condensation. 
4. Store foam plastic from exposure to sunlight, except to extent necessary for period of 

installation and concealment. 
5. Comply with product manufacturer's written instructions for temperature, humidity, 

ventilation, and weather-protection requirements for storage. 
6. Protect stored products from damage and liquids from freezing. 

1.6 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

1. Manufacturer's Warranty:  Written warranty furnished by individual manufacturer for a 
particular product and specifically endorsed by manufacturer to Owner. 
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2. Special Warranty:  Written warranty required by the Contract Documents to provide 
specific rights for Owner. 

B. Special Warranties:  Prepare a written document that contains appropriate terms and 
identification, ready for execution. 

1. Manufacturer's Standard Form:  Modified to include Project-specific information and 
properly executed. 

2. Specified Form:  When specified forms are included with the Specifications, prepare a 
written document using indicated form properly executed. 

3. Refer to Divisions 02 through 49. Sections for specific content requirements and 
particular requirements for submitting special warranties. 

C. Submittal Time:  Comply with requirements in Division 01 Section "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the Contract Documents, 
are undamaged and, unless otherwise indicated, are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products:  If available, and unless custom products or nonstandard options are 
specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in conflict with 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 
selection. 

5. Descriptive, performance, and reference standard requirements in the Specifications 
establish salient characteristics of products. 

B. Product Selection Procedures: 

1. Product:  Where Specifications name a single manufacturer and product, provide the 
named product that complies with requirements.  Comparable products or substitutions 
for Contractor's convenience will not be considered. 

2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, 
provide a product by the named manufacturer or source that complies with requirements.  
Comparable products or substitutions for Contractor's convenience will not be 
considered. 

3. Products: 

a. Restricted List:  Where Specifications include a list of names of both 
manufacturers and products, provide one of the products listed that complies with 
requirements.  Comparable products or substitutions for Contractor's convenience 
will not be considered, unless pre-approved prior to the bid. 

b. Non-restricted List:  Where Specifications include a list of names of both available 
manufacturers and products, provide one of the products listed, or an unnamed 
product, that complies with requirements.  Comply with requirements in 
"Comparable Products" Article for consideration of an unnamed product. 
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4. Manufacturers: 

a. Restricted List:  Where Specifications include a list of manufacturers' names, 
provide a product by one of the manufacturers listed that complies with 
requirements.  Comparable products or substitutions for Contractor's convenience 
will not be considered unless pre-approved prior to the bid. 

b. Non-restricted List:  Where Specifications include a list of available manufacturers, 
provide a product by one of the manufacturers listed, or a product by an unnamed 
manufacturer, that complies with requirements.  Comply with requirements in 
"Comparable Products" Article for consideration of an unnamed manufacturer's 
product. 

5. Basis-of-Design Product:  Where Specifications name a product, or refer to a product 
indicated on Drawings, and include a list of manufacturers, provide the specified or 
indicated product or a comparable product by one of the other named manufacturers.  
Drawings and Specifications indicate sizes, profiles, dimensions, and other 
characteristics that are based on the product named.  Comply with requirements in 
"Comparable Products" Article for consideration of an unnamed product by one of the 
other named manufacturers. 

C. Visual Matching Specification:  Where Specifications require "match Architect's sample", 
provide a product that complies with requirements and matches Architect's sample.  Architect's 
decision will be final on whether a proposed product matches. 

1. If no product available within specified category matches and complies with other 
specified requirements, comply with requirements in Division 01 Section "Substitution 
Procedures" for proposal of product. 

D. Visual Selection Specification:  Where Specifications include the phrase "as selected by 
Architect from manufacturer's full range" or similar phrase, select a product that complies with 
requirements.  Architect will select color, gloss, pattern, density, or texture from manufacturer's 
product line that includes both standard and premium items. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration:  Architect will consider Contractor's request for comparable 
product when the following conditions are satisfied.  If the following conditions are not satisfied, 
Architect may return requests without action, except to record noncompliance with these 
requirements: 

1. Evidence that the proposed product does not require revisions to the Contract 
Documents, which it is consistent with the Contract Documents and will produce the 
indicated results, and that it is compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named in the 
Specifications.  Significant qualities include attributes such as performance, weight, size, 
durability, visual effect, and specific features and requirements indicated. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects with project names and addresses and 

names and addresses of architects and owners, if requested. 
5. Samples, if requested. 
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PART 3 - EXECUTION (Not Used) 

END OF SECTION 01 6000 
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PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes general administrative and procedural requirements governing execution of the 
Work including, but not limited to, the following: 

1. Construction layout. 
2. Field engineering and surveying. 
3. Installation of the Work. 
4. Cutting and patching. 
5. Coordination of Owner-installed products. 
6. Progress cleaning. 
7. Starting and adjusting. 
8. Protection of installed construction. 
9. Correction of the Work. 

B. Related Sections: 

1. Division 01 Section "Closeout Procedures" for submitting final property survey with 
Project Record Documents, recording of Owner-accepted deviations from indicated lines 
and levels, and final cleaning. 

2. Division 07 Section "Caulking & Sealants” for firestopping use in patching penetrations in 
fire-rated construction. 

1.2 QUALITY ASSURANCE 

A. Cutting and Patching:  Comply with requirements for and limitations on cutting and patching of 
construction elements. 

1. Structural Elements:  When cutting and patching structural elements, notify Architect of 
locations and details of cutting and await directions from the Architect before proceeding.  
Shore, brace, and support structural element during cutting and patching.  Do not cut and 
patch structural elements in a manner that could change their load-carrying capacity or 
increase deflection 

2. Operational Elements:  Do not cut and patch operating elements and related components 
in a manner that results in reducing their capacity to perform as intended or that results in 
increased maintenance or decreased operational life or safety. 

3. Other Construction Elements:  Do not cut and patch other construction elements or 
components in a manner that could change their load-carrying capacity, that results in 
reducing their capacity to perform as intended, or that results in increased maintenance 
or decreased operational life or safety. 

4. Visual Elements:  Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching.  Do not cut and patch exposed construction in a 
manner that would, in Architect's opinion, reduce the building's aesthetic qualities.  
Remove and replace construction that has been cut and patched in a visually 
unsatisfactory manner. 
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1.3 WARRANTY 

A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or 
damaged during installation or cutting and patching operations, by methods and with materials 
so as not to void existing warranties. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. In-Place Materials:  Use materials for patching identical to in-place materials.  For exposed 
surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 
possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when 
installed, will provide a match acceptable to the Architect for the visual and functional 
performance of in-place materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions:  The existence and location of underground and other utilities and 
construction indicated as existing are not guaranteed.  Before beginning sitework, investigate 
and verify the existence and location of underground utilities, and other construction affecting 
the Work. 

1. Before construction, verify the location and invert elevation at points of connection of 
sanitary sewer, storm sewer, and water-service piping; underground electrical services, 
and other utilities. 

2. Furnish location data for work related to Project that must be performed by public utilities 
serving Project site. 

B. Examination and Acceptance of Conditions:  Before proceeding with each component of the 
Work, examine substrates, areas, and conditions, with Installer or Applicator present where 
indicated, for compliance with requirements for installation tolerances and other conditions 
affecting performance.  Record observations. 

1. Verify compatibility with and suitability of substrates, including compatibility with existing 
finishes or primers. 

2. Examine roughing-in for mechanical and electrical systems to verify actual locations of 
connections before equipment and fixture installation. 

3. Examine walls, floors, and roofs for suitable conditions where products and systems are 
to be installed. 

4. Proceed with installation only after unsatisfactory conditions have been corrected.  
Proceeding with the Work indicates acceptance of surfaces and conditions. 
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3.2 PREPARATION 

A. Existing Utility Information:  Furnish information to local utility and Owner that is necessary to 
adjust, move, or relocate existing utility structures, utility poles, lines, services, or other utility 
appurtenances located in or affected by construction.  Coordinate with authorities having 
jurisdiction. 

B. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck 
measurements before installing each product.  Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
fabrication.  Coordinate fabrication schedule with construction progress to avoid delaying the 
Work. 

C. Space Requirements:  Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

D. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for 
clarification of the Contract Documents caused by differing field conditions outside the control of 
the Contractor, submit a request for information to Architect according to requirements in 
Division 01 Section "Project Management and Coordination." 

3.3 CONSTRUCTION LAYOUT 

A. Verification:  Before proceeding to lay out the Work, verify layout information shown on 
Drawings, in relation to the property survey and existing benchmarks.  If discrepancies are 
discovered, notify Architect promptly. 

B. Building Lines and Levels:  Locate and lay out control lines and levels for structures, building 
foundations, column grids, and floor levels, including those required for mechanical and 
electrical work.  Transfer survey markings and elevations for use with control lines and levels.  
Level foundations and piers from two or more locations. 

3.4 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct alignment and 
elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 
2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results.  
Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations or 
loading in excess of that expected during normal conditions of occupancy. 

E. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels. 
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F. Templates:  Obtain and distribute to the parties involved templates for work specified to be 
factory prepared and field installed.  Check Shop Drawings of other work to confirm that 
adequate provisions are made for locating and installing products to comply with indicated 
requirements. 

G. Attachment:  Provide blocking and attachment plates and anchors and fasteners of adequate 
size and number to securely anchor each component in place, accurately located and aligned 
with other portions of the Work.  Where size and type of attachments are not indicated, verify 
size and type required for load conditions. 

1. Mounting Heights:  Where mounting heights are not indicated, mount components at 
heights directed by Architect. 

2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages.  Furnish setting drawings, templates, and 

directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and 
items with integral anchors, that are to be embedded in concrete or masonry.  Deliver 
such items to Project site in time for installation. 

H. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, 
arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints. 

I. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered 
hazardous. 

3.5 CUTTING AND PATCHING 

A. Cutting and Patching, General:  Employ skilled workers to perform cutting and patching.  
Proceed with cutting and patching at the earliest feasible time, and complete without delay. 

1. Cut in-place construction to provide for installation of other components or performance 
of other construction, and subsequently patch as required to restore surfaces to their 
original condition. 

B. Temporary Support:  Provide temporary support of work to be cut. 

C. Protection:  Protect in-place construction during cutting and patching to prevent damage.  
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 

D. Adjacent Occupied Areas:  Avoid interference with use of adjoining areas or interruption of free 
passage to adjoining areas. 

E. Existing Utility Services and Mechanical/Electrical Systems:  Where existing services/systems 
are required to be removed, relocated, or abandoned, bypass such services/systems before 
cutting to prevent interruption to occupied areas. 

F. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction.  If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping.  Cut holes and slots neatly to minimum size required, and with 
minimum disturbance of adjacent surfaces.  Temporarily cover openings when not in use. 
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2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces. 
3. Concrete and Masonry:  Cut using a cutting machine, such as an abrasive saw or a 

diamond-core drill. 
4. Excavating and Backfilling:  Comply with requirements in applicable Division 31 Sections 

where required by cutting and patching operations. 
5. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be 

removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after cutting. 

6. Proceed with patching after construction operations requiring cutting are complete. 

G. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other work.  Patch with durable seams that are as invisible as 
practicable.  Provide materials and comply with installation requirements specified in other 
Sections, where applicable. 

1. Inspection:  Where feasible, test and inspect patched areas after completion to 
demonstrate physical integrity of installation. 

2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish 
restoration into retained adjoining construction in a manner that will minimize evidence of 
patching and refinishing. 

3. Floors and Walls:  Where walls or partitions that are removed extend one finished area 
into another, patch and repair floor and wall surfaces in the new space.  Provide an even 
surface of uniform finish, color, texture, and appearance.  Remove in-place floor and wall 
coverings and replace with new materials, if necessary, to achieve uniform color and 
appearance. 

4. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an even-
plane surface of uniform appearance. 

5. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a 
weathertight condition. 

H. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Remove paint, 
mortar, oils, putty, and similar materials from adjacent finished surfaces. 

3.6 PROGRESS CLEANING 

A. General:  Clean Project site and work areas daily, including common areas.  Enforce 
requirements strictly.  Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris. 

2. Do not hold waste materials more than seven days during normal weather or three days if 
the temperature is expected to rise above 80 deg F (27 deg C). 

3. Containerize hazardous and unsanitary waste materials separately from other waste.  
Mark containers appropriately and dispose of legally, according to regulations. 

B. Site:  Maintain Project site free of waste materials and debris. 

C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for 
proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 
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D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
specifically recommended.  If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and that will not damage exposed 
surfaces. 

E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to 
ensure freedom from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal:  Do not bury or burn waste materials on-site.  Do not wash waste materials 
down sewers or into waterways. 

H. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place.  Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion. 

I. Clean and provide maintenance on completed construction as frequently as necessary through 
the remainder of the construction period.  Adjust and lubricate operable components to ensure 
operability without damaging effects. 

J. Limiting Exposures:  Supervise construction operations to assure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or 
otherwise deleterious exposure during the construction period. 

3.7 STARTING AND ADJUSTING 

A. Start equipment and operating components to confirm proper operation.  Remove 
malfunctioning units, replace with new units, and retest. 

B. Adjust equipment for proper operation.  Adjust operating components for proper operation 
without binding. 

C. Test each piece of equipment to verify proper operation.  Test and adjust controls and safeties.  
Replace damaged and malfunctioning controls and equipment. 

D. Manufacturer's Field Service:  Comply with qualification requirements in Division 01 Section 
"Quality Requirements." 

3.8 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage or 
deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 

3.9 CORRECTION OF THE WORK 

A. Repair or remove and replace defective construction.  Restore damaged substrates and 
finishes. 
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1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up 
with matching materials, and properly adjusting operating equipment. 

B. Restore permanent facilities used during construction to their specified condition. 

C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired 
without visible evidence of repair. 

D. Repair components that do not operate properly.  Remove and replace operating components 
that cannot be repaired. 

E. Remove and replace chipped, scratched, and broken glass or reflective surfaces. 

END OF SECTION 01 7300 
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PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, including, 
but not limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Warranties. 
4. Final cleaning. 

B. Related Sections: 

1. Division 01 Section "Operation and Maintenance Data" for operation and maintenance 
manual requirements. 

2. Division 01 Section "Project Record Documents" for submitting Record Drawings, Record 
Specifications, and Record Product Data. 

3. Divisions 02 through 33 Sections for specific closeout and special cleaning requirements 
for the Work in those Sections. 

1.2 SUBSTANTIAL COMPLETION 

A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial 
Completion, complete the following.  List items below that are incomplete with request. 

1. Prepare a list of items to be completed and corrected (punch list), the value of items on 
the list, and reasons why the Work is not complete. 

2. Advise Owner of pending insurance changeover requirements. 
3. Submit specific warranties, workmanship bonds, maintenance service agreements, final 

certifications, and similar documents. 
4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to 

services and utilities.  Include occupancy permits, operating certificates, and similar 
releases. 

5. Prepare and submit Project Record Documents, operation and maintenance manuals, 
final completion construction photographic documentation, damage or settlement 
surveys, property surveys, and similar final record information. 

6. Deliver tools, spare parts, extra materials, and similar items to location designated by 
Owner.  Label with manufacturer's name and model number where applicable. 

7. Make final changeover of permanent locks and deliver keys to Owner.  Advise Owner's 
personnel of changeover in security provisions. 

8. Complete startup testing of systems. 
9. Submit test/adjust/balance records. 
10. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 
11. Advise Owner of changeover in heat and other utilities. 
12. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 
13. Complete final cleaning requirements, including touchup painting. 
14. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects. 
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B. Inspection:  Submit a written request for inspection for Substantial Completion.  On receipt of 
request, Architect will either proceed with inspection or notify Contractor of unfulfilled 
requirements.  Architect will prepare the Certificate of Substantial Completion after inspection or 
will notify Contractor of items, either on Contractor's list or additional items identified by 
Architect, that must be completed or corrected before certificate will be issued. 

1. Re-inspection:  Request re-inspection when the Work identified in previous inspections 
as incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for final completion. 

1.3 FINAL COMPLETION 

A. Preliminary Procedures:  Before requesting final inspection for determining final completion, 
complete the following: 

1. Submit a final Application for Payment according to Division 01 Section "Payment 
Procedures." 

2. Submit certified copy of Architect's Substantial Completion inspection list of items to be 
completed or corrected (punch list), endorsed and dated by Architect.  The certified copy 
of the list shall state that each item has been completed or otherwise resolved for 
acceptance. 

3. Submit evidence of final, continuing insurance coverage complying with insurance 
requirements. 

4. Submit pest-control final inspection report and warranty. 
5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems. 

B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, 
Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  
Architect will prepare a final Certificate for Payment after inspection or will notify Contractor of 
construction that must be completed or corrected before certificate will be issued. 

1. Re-inspection:  Request re-inspection when the Work identified in previous inspections 
as incomplete is completed or corrected. 

1.4 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Organization of List:  Include name and identification of each space and area affected by 
construction operations for incomplete items and items needing correction including, if 
necessary, areas disturbed by Contractor that are outside the limits of construction. 

1. Organize list of spaces in sequential order, starting with exterior areas first and 
proceeding from lowest floor to highest floor. 

2. Organize items applying to each space by major element, including categories for ceiling, 
individual walls, floors, equipment, and building systems. 

3. Submit list of incomplete items in the following format: 

a. Three paper copies, unless otherwise indicated.  Architect will return two copies. 
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1.5 WARRANTIES 

A. Submittal Time:  Submit written warranties on request of Architect for designated portions of the 
Work where commencement of warranties other than date of Substantial Completion is 
indicated. 

B. Organize warranty documents into an orderly sequence based on the table of contents of the 
Project Manual. 

1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, 
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch 
(215-by-280-mm) paper. 

2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark 
tab to identify the product or installation.  Provide a typed description of the product or 
installation, including the name of the product and the name, address, and telephone 
number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," 
Project name, and name of Contractor. 

C. Provide additional copies of each warranty to include in operation and maintenance manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 

1. Use cleaning products that meet Green Seal GS-37, or if GS-37 is not applicable, use 
products that comply with the California Code of Regulations maximum allowable VOC 
levels. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General:  Perform final cleaning.  Conduct cleaning and waste-removal operations to comply 
with local laws and ordinances and Federal and local environmental and antipollution 
regulations. 

B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each 
surface or unit to condition expected in an average commercial building cleaning and 
maintenance program.  Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification 
of Substantial Completion for entire Project or for a portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 
including landscape development areas, of rubbish, waste material, litter, and 
other foreign substances. 
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b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other 
foreign deposits. 

c. Rake grounds that are neither planted nor paved to a smooth, even-textured 
surface. 

d. Remove tools, construction equipment, machinery, and surplus material from 
Project site. 

e. Remove snow and ice to provide safe access to building. 
f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 

free of stains, films, and similar foreign substances.  Avoid disturbing natural 
weathering of exterior surfaces.  Restore reflective surfaces to their original 
condition. 

g. Remove debris and surface dust from limited access spaces, including roofs, 
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces. 

h. Sweep concrete floors broom clean in unoccupied spaces. 
i. Vacuum carpet and similar soft surfaces, removing debris and excess nap; 

shampoo if visible soil or stains remain. 
j. Clean transparent materials, including mirrors and glass in doors and windows.  

Remove glazing compounds and other noticeable, vision-obscuring materials.  
Replace chipped or broken glass and other damaged transparent materials.  
Polish mirrors and glass, taking care not to scratch surfaces. 

k. Remove labels that are not permanent. 
l. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.  

Replace finishes and surfaces that cannot be satisfactorily repaired or restored or 
that already show evidence of repair or restoration. 

1) Do not paint over "UL" and other required labels and identification, including 
mechanical and electrical nameplates. 

m. Wipe surfaces of mechanical and electrical equipment, elevator equipment, and 
similar equipment.  Remove excess lubrication, paint and mortar droppings, and 
other foreign substances. 

n. Replace parts subject to operating conditions during construction that may impede 
operation or reduce longevity. 

o. Clean plumbing fixtures to a sanitary condition, free of stains, including stains 
resulting from water exposure. 

p. Replace disposable air filters and clean permanent air filters.  Clean exposed 
surfaces of diffusers, registers, and grills. 

q. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.  
Replace burned-out bulbs, and those noticeably dimmed by hours of use, and 
defective and noisy starters in fluorescent and mercury vapor fixtures to comply 
with requirements for new fixtures. 

r. Leave Project clean and ready for occupancy. 

C. Pest Control:  Engage an experienced, licensed exterminator to make a final inspection and rid 
Project of rodents, insects, and other pests.  Prepare a report. 

END OF SECTION 01 7700 
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PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for preparing operation and 
maintenance manuals, including the following: 

1. Operation and maintenance documentation directory. 
2. Operation manuals for systems, subsystems, and equipment. 
3. Product maintenance manuals. 
4. Systems and equipment maintenance manuals. 

B. Related Sections: 

1. Divisions 02 through 33 Sections for specific operation and maintenance manual 
requirements for the Work in those Sections. 

1.2 CLOSEOUT SUBMITTALS 

A. Format:  Submit operations and maintenance manuals in the following format: 

1. PDF electronic file.  Assemble each manual into a composite electronically-indexed file.  
Submit on digital media acceptable to Architect. 

a. Name each indexed document file in composite electronic index with applicable 
item name.  Include a complete electronically-linked operation and maintenance 
directory. 

b. Enable inserted reviewer comments on draft submittals. 

2. Three (3 or number requested by Owner up to maximum 3) paper copies AFTER the 
Electronic copy has been approved as complete and acceptable by architects and 
engineer.   One (1) complete PDF electronic submittal of the hard copy for Owner ad One 
(1) complete PDF electronic submittal of the hard copy for Architect and Engineers. 
Include a complete operation and maintenance directory.  Enclose title pages and 
directories in clear plastic sleeves.   

B. Manual Submittal:  Submit each manual in final form prior to requesting inspection for 
Substantial Completion.  Architect will return copy with comments. 

1. Correct or modify each manual to comply with Architect's comments.  Submit copies of 
each corrected manual within 15 days of receipt of Architect's comments and prior to 
commencing demonstration and training. 

PART 2 - PRODUCTS 

2.1 REQUIREMENTS FOR OPERATION AND MAINTENANCE MANUALS 

A. Organization:  Unless otherwise indicated, organize each manual into a separate section for 
each system and subsystem, and a separate section for each piece of equipment not part of a 
system.  Each manual shall contain the following materials, in the order listed: 
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1. Title page. 
2. Table of contents. 
3. Manual contents. 

B. Title Page:  Include the following information: 

1. Subject matter included in manual. 
2. Name and address of Project. 
3. Name and address of Owner. 
4. Date of submittal. 
5. Name and contact information for Contractor. 
6. Name and contact information for Architect. 
7. Names and contact information for major consultants to the Architect that designed the 

systems contained in the manuals. 
8. Cross-reference to related systems in other operation and maintenance manuals. 

C. Table of Contents:  List each product included in manual, identified by product name, indexed to 
the content of the volume, and cross-referenced to Specification Section number in Project 
Manual. 

D. Manual Contents:  Organize into sets of manageable size.  Arrange contents alphabetically by 
system, subsystem, and equipment.  If possible, assemble instructions for subsystems, 
equipment, and components of one system into a single binder. 

E. Manuals, Paper Copy:  Submit manuals in the form of hard copy, bound and labeled volumes. 

1. Binders:  Heavy-duty, three-ring, vinyl-covered, loose-leaf binders, in thickness 
necessary to accommodate contents, sized to hold 8-1/2-by-11-inch (215-by-280-mm) 
paper; with clear plastic sleeve on spine to hold label describing contents and with 
pockets inside covers to hold folded oversize sheets. 

a. Identify each binder on front and spine, with printed title "OPERATION AND 
MAINTENANCE MANUAL," Project title or name, and subject matter of 
contents, and indicate Specification Section number on bottom of spine.  Indicate 
volume number for multiple-volume sets. 

2. Dividers:  Heavy-paper dividers with plastic-covered tabs for each section of the manual.  
Mark each tab to indicate contents.  Include typed list of products and major components 
of equipment included in the section on each divider, cross-referenced to Specification 
Section number and title of Project Manual. 

3. Protective Plastic Sleeves:  Transparent plastic sleeves designed to enclose diagnostic 
software storage media for computerized electronic equipment. 

4. Drawings:  Attach reinforced, punched binder tabs on drawings and bind with text. 

a. If oversize drawings are necessary, fold drawings to same size as text pages and 
use as foldouts. 

b. If drawings are too large to be used as foldouts, fold and place drawings in labeled 
envelopes and bind envelopes in rear of manual.  At appropriate locations in 
manual, insert typewritten pages indicating drawing titles, descriptions of contents, 
and drawing locations. 

2.2 OPERATION MANUALS 

A. Content:  In addition to requirements in this Section, include operation data required in 
individual Specification Sections and the following information: 
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1. System, subsystem, and equipment descriptions.  Use designations for systems and 
equipment indicated on Contract Documents. 

2. Performance and design criteria if Contractor is delegated design responsibility. 
3. Operating standards. 
4. Operating procedures. 
5. Operating logs. 
6. Wiring diagrams. 
7. Control diagrams. 
8. Piped system diagrams. 
9. Precautions against improper use. 
10. License requirements including inspection and renewal dates. 

B. Descriptions:  Include the following: 

1. Product name and model number.  Use designations for products indicated on Contract 
Documents. 

2. Manufacturer's name. 
3. Equipment identification with serial number of each component. 
4. Equipment function. 
5. Operating characteristics. 
6. Limiting conditions. 
7. Performance curves. 
8. Engineering data and tests. 
9. Complete nomenclature and number of replacement parts. 

C. Operating Procedures:  Include the following, as applicable: 

1. Startup procedures. 
2. Equipment or system break-in procedures. 
3. Routine and normal operating instructions. 
4. Regulation and control procedures. 
5. Instructions on stopping. 
6. Normal shutdown instructions. 
7. Seasonal and weekend operating instructions. 
8. Required sequences for electric or electronic systems. 
9. Special operating instructions and procedures. 

D. Systems and Equipment Controls:  Describe the sequence of operation, and diagram controls 
as installed. 

E. Piped Systems:  Diagram piping as installed, and identify color-coding where required for 
identification. 

2.3 PRODUCT MAINTENANCE MANUALS 

A. Content:  Organize manual into a separate section for each product, material, and finish.  
Include source information, product information, maintenance procedures, repair materials and 
sources, and warranties and bonds, as described below. 

B. Source Information:  List each product included in manual, identified by product name and 
arranged to match manual's table of contents.  For each product, list name, address, and 
telephone number of Installer or supplier and maintenance service agent, and cross-reference 
Specification Section number and title in Project Manual. 

C. Product Information:  Include the following, as applicable: 
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1. Product name and model number. 
2. Manufacturer's name. 
3. Color, pattern, and texture. 
4. Material and chemical composition. 
5. Reordering information for specially manufactured products. 

D. Maintenance Procedures:  Include manufacturer's written recommendations and the following: 

1. Inspection procedures. 
2. Types of cleaning agents to be used and methods of cleaning. 
3. List of cleaning agents and methods of cleaning detrimental to product. 
4. Schedule for routine cleaning and maintenance. 
5. Repair instructions. 

E. Repair Materials and Sources:  Include lists of materials and local sources of materials and 
related services. 

F. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and 
conditions that would affect validity of warranties or bonds. 

2.4 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS 

A. Content:  For each system, subsystem, and piece of equipment not part of a system, include 
source information, manufacturers' maintenance documentation, maintenance procedures, 
maintenance and service schedules, spare parts list and source information, maintenance 
service contracts, and warranty and bond information, as described below. 

B. Source Information:  List each system, subsystem, and piece of equipment included in manual, 
identified by product name and arranged to match manual's table of contents.  For each 
product, list name, address, and telephone number of Installer or supplier and maintenance 
service agent, and cross-reference Specification Section number and title in Project Manual. 

C. Manufacturers' Maintenance Documentation:  Manufacturers' maintenance documentation 
including the following information for each component part or piece of equipment: 

1. Standard maintenance instructions and bulletins. 
2. Drawings, diagrams, and instructions required for maintenance, including disassembly 

and component removal, replacement, and assembly. 
3. Identification and nomenclature of parts and components. 
4. List of items recommended to be stocked as spare parts. 

D. Maintenance Procedures:  Include the following information and items that detail essential 
maintenance procedures: 

1. Test and inspection instructions. 
2. Troubleshooting guide. 
3. Precautions against improper maintenance. 
4. Disassembly; component removal, repair, and replacement; and reassembly instructions. 
5. Aligning, adjusting, and checking instructions. 
6. Demonstration and training video recording, if available. 

E. Maintenance and Service Schedules:  Include service and lubrication requirements, list of 
required lubricants for equipment, and separate schedules for preventive and routine 
maintenance and service with standard time allotment. 
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F. Spare Parts List and Source Information:  Include lists of replacement and repair parts, with 
parts identified and cross-referenced to manufacturers' maintenance documentation and local 
sources of maintenance materials and related services. 

G. Maintenance Service Contracts:  Include copies of maintenance agreements with name and 
telephone number of service agent. 

H. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and 
conditions that would affect validity of warranties or bonds. 

PART 3 - EXECUTION 

3.1 MANUAL PREPARATION 

A. Product Maintenance Manual:  Assemble a complete set of maintenance data indicating care 
and maintenance of each product, material, and finish incorporated into the Work. 

B. Operation and Maintenance Manuals:  Assemble a complete set of operation and maintenance 
data indicating operation and maintenance of each system, subsystem, and piece of equipment 
not part of a system. 

C. Manufacturers' Data:  Where manuals contain manufacturers' standard printed data, include 
only sheets pertinent to product or component installed.  Mark each sheet to identify each 
product or component incorporated into the Work.  If data include more than one item in a 
tabular format, identify each item using appropriate references from the Contract Documents.  
Identify data applicable to the Work and delete references to information not applicable. 

D. Drawings:  Prepare drawings supplementing manufacturers' printed data to illustrate the 
relationship of component parts of equipment and systems and to illustrate control sequence 
and flow diagrams.  Coordinate these drawings with information contained in record Drawings to 
ensure correct illustration of completed installation. 

1. Do not use original project record documents as part of operation and maintenance 
manuals. 

E. Comply with Division 01 Section "Closeout Procedures" for schedule for submitting operation 
and maintenance documentation. 

END OF SECTION 01 7823 
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PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for project record documents, 
including the following: 

1. Record Drawings. 
2. Record Specifications. 
3. Record Product Data. 

B. Related Sections: 

1. Division 01 Section "Operation and Maintenance Data" for operation and maintenance 
manual requirements. 

2. Divisions 02 through 33 Sections for specific requirements for project record documents 
of the Work in those Sections. 

1.2 CLOSEOUT SUBMITTALS 

A. Record Drawings:  Comply with the following: 

1. Number of Copies:  Submit copies of record Drawings as follows: 

a. Initial Submittal:  Contractor shall submit one paper copy set of marked-up record 
prints. Architect will review and indicate whether general scope of changes and 
additional information recorded are acceptable. 

b. Final Submittal: Contractor shall submit within 30 days after substantial 
completion, one durable reproducible record drawing set showing all significant 
changes to the Work made during construction. Drawings shall be stamped as 
“Project Record Drawings”. Print each Drawing, whether or not changes and 
additional information were recorded. In addition, the contractor shall provide one 
electronic file copy of the record documents in PDF format.  

PART 2 - PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints:  Maintain one set of marked-up paper copies of the Contract Drawings and Shop 
Drawings. 

1. Preparation:  Mark record prints to show the actual installation where installation varies 
from that shown originally.  Require individual or entity who obtained record data, 
whether individual or entity is Installer, subcontractor, or similar entity, to provide 
information for preparation of corresponding marked-up record prints. 

a. Give attention to information on concealed elements that would be difficult to 
identify or measure and record later. 

b. Record data as soon as possible after obtaining it. 
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c. Record and check the markup before enclosing concealed installations. 

2. Mark the Contract Drawings and Shop Drawings completely and accurately.  Utilize 
personnel proficient at recording graphic information in production of marked-up record 
prints. 

3. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish 
between changes for different categories of the Work at same location. 

4. Note Construction Change Directive numbers, alternate numbers, Change Order 
numbers, and similar identification, where applicable. 

B. Format:  Identify and date each record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location. 

1. Record Prints:  Organize record prints and newly prepared and record Drawings into a 
durable reproducible manageable set.  Bind the set with a durable paper cover sheet.  
Include identification on cover sheets. 

2. Record Digital Data Files:  Organize digital data information into separate electronic files 
that correspond to each sheet of the Contract Drawings.  Name each file with the sheet 
identification.  Include identification in each digital data file. 

3. Identification:  As follows: 

a. Project name. 
b. Date. 
c. Designation "PROJECT RECORD DRAWINGS." 
d. Name of Architect. 
e. Name of Contractor. 

PART 3 - EXECUTION 

3.1 RECORDING AND MAINTENANCE 

A. Recording:  Maintain one copy of each submittal during the construction period for project 
record document purposes.  Post changes and modifications to project record documents as 
they occur; do not wait until the end of Project. 

B. Maintenance of Record Documents and Samples:  Store record documents and Samples in the 
field office apart from the Contract Documents used for construction.  Do not use project record 
documents for construction purposes.  Maintain record documents in good order and in a clean, 
dry, legible condition, protected from deterioration and loss.  Provide access to project record 
documents for Architect's reference during normal working hours. 

END OF SECTION 01 7839 
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1.0   GENERAL: 
 
1.1   SCOPE: This section covers carpentry work, complete. The extent of carpentry work is shown on 

the drawings. 
 
1.2   CONDITIONS:  Installer must examine all parts of the supporting structure and the conditions 

under which the carpentry work is to be installed, and notify the contractor, in writing, of any 
conditions detrimental to the proper and timely completion of the work.  Do not proceed with the 
installation until satisfactory conditions exist in a manner acceptable to the installer. 

 
1.3   COORDINATION: Fit carpentry work to other work -- scribe and cope as required for accurate fit.  

Correlate location of furring, nailers, blocking, grounds and similar supports to allow proper 
attachment of other work. 

 
1.4  DELIVERY AND STORAGE:  Keep materials dry during delivery and storage.  Protect against 

exposure to weather and contact with damp or wet surfaces.  Stack lumber and plywood and 
provide air circulation within stacks. 

 
1.5   FACTORY MARK each piece of lumber and plywood to identify the type, grade, agency providing 

the inspection service, the producing mill, and other qualities as specified herein. 
 
1.6   SUBMITTALS: For each type of preservative treatment specified, furnish certification by treating 

plant stating chemicals and process used, net amounts of salts retained and conformance with 
applicable standards.  For waterborne preservative, include statement that moisture content of 
treated materials was reduced to a maximum of 15% prior to shipment to project site. 

 
2.0   PRODUCTS 
 
2.1   PRESERVATIVE TREATMENT: Where lumber or plywood is indicated as "treated" or it is 

specified herein to be treated, comply with the applicable requirements of the American Wood 
Preserves Institute (AWPI).  Mark each treated item to comply with AWPI Quality Mark 
requirements for the specified requirements.  Pressure-Treat Aboveground items with water-born 
preservatives complying with AWPI LP-2.  After treatment, kiln-dry to a maximum moisture 
content of 15%.  Treat indicated items and the following:  Nailers, blocking, stripping, and similar 
members in connection with roofing, flashing, vapor barriers and waterproofing; also, blocking, 
furring, stripping, and similar concealed members in contact with masonry or concrete. 

 
2.2   STANDARD FOR LUMBER: For each use, comply with the "American Softwood Lumber 

Standard" PS 20 by the U.S. Department of Commerce.  Nominal sizes are shown or specified.  
Provide actual sizes complying with the minimal size requirements of PS 20 for the moisture 
content specified for each use. 

 
A.  Provide Dressed Lumber, S4S, unless otherwise shown or specified. 
 
B.  Provide Seasoned Lumber, with 19% maximum moisture content at time of dressing and 

complying with dry size requirements of PS 20, unless otherwise specified. 
 
2.3  MARKING:  "Grade Mark", "Trade Mark" and "Mill Identification      Mark" of the association 

specified above shall appear on each piece of yard dimension lumber (not boards) and plywood. 
 
2.4   HANDLING:  Protect all material in transit and at site.  Store above ground under cover. 
 
2.5   STANDARD FOR PLYWOOD:  For each use, comply with the requirements of 

"Softwood/Plywood/Construction and Industrial" PS 1 by the US Department of Commerce.  For 
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backing panels for electrical or telephone equipment, provide standard grade plywood with 
exterior glue. 

 
2.6   FIRE TREATED LUMBER: All lumber built into walls and roof that is structural in nature shall be 

fire treated and bear the treatment label.  Plywood does not require fire treatment unless noted 
otherwise on drawings. 

 
3.0   EXECUTION: 
 
3.1   GENERAL: Use only sound, thoroughly seasoned materials of the longest practical lengths and 

size to minimize jointing.  Use materials free from warp which cannot be easily corrected by 
anchoring and attachment.  Sort out and discard warped material and material with other defects 
which would impair the quality of the work. 

 
3.2   SECURELY ATTACH CARPENTRY WORK to substrates by anchoring and fastening as shown 

and as required by recognized statements.  Countersink nail heads on exposed carpentry work 
and fill holes. 

 
3.3   SET CARPENTRY WORK accurately to required levels and lines, with members plumb and true 

and accurately cut and fitted. 
 
 
 
END OF SECTION 06 1000 
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1.0 GENERAL 
 
1.01  RELATED DOCUMENTS: 
   
     A.   Drawings and general provisions of Contract, including General and Supplementary 

Conditions and Division - 1 Specification sections, apply to work of this section. 
 
1.02  SCOPE OF WORK 

 
A.   Work includes sealing (caulking) of joints where indicated on drawings, specified herein, 

and where required for a complete weather tight installation.  Typical locations include, but 
are not necessarily limited to, the following: 

 
 1. Exterior and interior perimeter of hollow metal door frames. 

            2.  Exterior and interior perimeter of Aluminum Entrances, Curtain Wall, and  
    Storefront Work. 
            3.  Control and Expansion Joints. 
            4.  Metal Cap Flashings 
            5.  Where one partition or wall abuts another and is not structurally bonded. 
  
 B. Fire Stopping Sealants and Smoke Seals are specified in Section 07 84 00.  
 
 C. Sealants for glass and glazing are specified in Section 08 80 00.  
 
 
1.03  DEFINITIONS: 

 
A. Sealant:  A weatherproof elastomer used in filling and sealing joints, having properties of 

adhesion, cohesion, extendibility under tension, compressibility and recovery; shall be 
designed to make joints air and water tight.  Material is designed generally for application 
to joints at exterior of structures and for other joints subject to movement. 

 
B. Caulking compound:  A material used in filling joints and seams, having properties of 

adhesion and cohesion; shall not be required to have extensibility and recovery 
properties, usually applied to joints at interior of structures. 

 
C. Caulk:  The process of filling joints, without regard to type of material. 
 
D. Joint failure:  A caulked joint exhibiting one or more of the following characteristics: 
 
 1. Leaks air and/or water 
 2. Sealant migrates 
 3. Sealant loses adhesion 
 4. Sealant loses cohesion 
 5. Sealant does not cure 
 6. Sealant discolors 
 7. Sealant stains adjacent work 
 8. Sealant develops bubbles, air pockets or voids. 

 
1.04  SUBMITTALS: 

 
A.   Manufacturer's Data: Submit two copies of manufacturer's specifications, 

recommendations and installation instructions for sealant and associated miscellaneous 
material required.  Include manufacturer's published data, or letter of certification, or 
certified test laboratory report indicating that material complies with requirements and is 
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intended generally for applications shown.  Show by transmittal that one copy of each 
recommendation and instruction has been distributed to Installer. 

 
B. Approval of Applicator:  A letter on manufacturer's letterhead signed by an active 

company administrator certifying that applicator is approved at the time of bidding by 
manufacturer.  

 
C. Color Samples: 

 
1. Submit samples of manufacturer's standard and special colors as indicated at 

least 30 days prior to commencement of application. 
2. Samples shall be actual materials or literature depicting actual material colors.  

Architect reserves the right to reject work not in conformance with selected 
colors, based upon samples submitted. 

3. Should Contractor select a manufacturer meeting specified requirements, except 
for minimum color range requirements, he shall be responsible for furnishing 
special colors within range requirements.  Special colors shall be submitted for 
Architect's acceptance. 

 
D. Warranty:  A warranty from the applicator upon completion guaranteeing the water 

tightness of the sealant installation for a period of five (5) years assuming responsibility 
for prompt and complete repair of any leaks occurring during this period. In addition, 
provide a letter on the manufacturer’s letterhead at project close-out stating that work has 
been accomplished in accord with this specification and with manufacturer's application 
directive. 

 
1.05 DELIVERY, STORAGE AND HANDLING 

 
A. Comply with manufacturer's instruction regarding environmental conditions under which 

materials may be stored. 
 
1.06  JOB CONDITIONS: 

 
A. Weather Conditions 

 
1. Install no materials under adverse weather conditions, or when temperatures are 

below or above those recommended by the manufacturer. 
2. Proceed with work only when forecasted weather conditions are favorable for joint 

cure and development of high early bond strength. 
3. Wherever joint width is affected by ambient temperature variations, install 

materials only when temperatures are in lower third of manufacturer's 
recommended installation temperature.  Coordinate time schedule with 
Contractor to avoid delay of project. 

 
B. Protection of adjacent surfaces: 

 
1. Protect by applying masking materials or manipulating application equipment to 

keep materials in joint.  If masking materials are used, allow no tape to touch 
cleaned surfaces to receive sealant.  Remove tape immediately after caulking, 
before surface skin begins to form. 

2. Remove misapplied sealants from surfaces using solvents and methods 
recommended by manufacturer. 

3. Restore surfaces from which sealants have been removed to original condition 
and appearance. 

 
1.07 SERVICES OF MANUFACTURER'S REPRESENTATIVE 
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A. Manufacturer of sealant materials shall provide the services of a factory representative 

who shall conduct on site check of caulking work to determine compliance with 
manufacturer's application directive. 

 
1.08 APPLICATORS 

 
A. Subcontract the caulking and sealing work to a firm experienced in the application of the 

types of materials required, employing skilled tradesmen for the work and who are 
approved by the manufacturer of the materials. 

 
 
2.0   PRODUCTS 
 
2.01 MATERIALS 

 
A.   Sealant for Exterior Work:  Provide two-component Polyurethane-based elastomeric 

sealant complying with FS TT-S-00227E, Type II (Non-Sag), Class A, and ANSI A116.1. 
 
 These materials shall be of sufficient strength and hardness to withstand stiletto heel 

traffic without damage or deterioration of sealer system. 
 
  DYNATROL II  by Pecora Corporation 
  SONOLASTIC NP II by Sonneborn-Contech 
  DYMERIC II  by Tremco 
 
       B.   Caulking for Interior Work: Provide one-part acrylic latex polymer non-sag  

 Caulking Compound complying with ASTM C834. 
 
  Products complying with requirements include, but not necessarily limited to: 
 
  AC-20   by Pecora Corporation 
  ACRYLIC LATEX by Tremco 
  SONOLAC  by Sonneborn-Contech 
 

C.   Sealant for Interior Horizontal Joints subject to Foot Traffic: Provide two part, cold-applied, 
chemically-curing, horizontal grade, elastomeric polyurethane Joint Sealant, complying 
with ASTM D 1850 and FS TT-S-00227E (3), Class A, Type 1. 

 
 Products complying with requirements include, but not necessarily limited to: 
 
 UREXPAN NR-200 by Pecora Corporation 
 THC-900  by Tremco 
 SONOLASTIC  by Sonneborn-Contech 
 

 
2.03 COLORS: 
 
 A. As selected by Architect from manufacturer's standard selection. 
 
 B. Colors of caulk are multicolor and shall match masonry, windows, metal roof and other 

separate finishes as selected by the architect. 
 
2.04 COMPATIBILITY: 
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A. Before purchase of the specified sealant, investigate its compatibility with the joint 
surfaces, joint fillers and other materials behind or below the joint in the construction.  
Provide only materials (manufacturer's recommended variation of the specified materials) 
which are known to be fully compatible with the actual installation conditions, as shown by 
the manufacture's published data or certification. 

 
2.05  ACCESSORY MATERIALS: 

 
A. Joint Cleaner:  Type recommended by sealant manufacturer for substrates indicated. 
 
B.   Joint Primer/Sealer: Provide type of joint primer/sealer recommended by sealant 

manufacturer for joint surfaces to be primed or sealed. 
 
C.   Bond Breaker Tape (BB-Tp): Polyethylene tape or other plastic tape as recommended by 

sealant manufacturer to be applied to sealant-contact surfaces where bond to substrate 
or joint filler must be avoided for proper performance of sealant.  Provide self adhesive 
tape where applicable. 

 
D.   Sealant Backer Rod:  Compressible rod stock of polyethylene foam, polyethylene 

jacketed polyurethane foam, butyl rubber foam, neoprene foam as recommended by 
sealant mfg. for compatibility with sealant material.  Provide size and shape of rod to 
control joint depth, break bond at bottom of joint, form optimum shape of bead on back 
size to minimize possibility of extrusion when joint is compressed. 

 
E. Tooling agent:  Agent recommended by sealant manufacturer to insure contact of 

material with inner joint faces. 
 
F. Divider strips:  Synthetic rubber or closed cell synthetic foam not less than 1/6" thick and 

full depth of sealant; approved by manufacturers of dissimilar materials as being 
compatible with each other. 

 
 
3.0    EXECUTION 
 
3.01  JOB MOCKUP: 

 
A. Prepare, caulk and finish one sample of each joint condition. 
 
B. Sample joints shall be accepted by Architect prior to beginning work.  Retain approved 

samples as a standard for work. 
 
C. Only neat tooled joints will be accepted. 
 

3.02  JOINT SURFACE PREPARATION 
 
A. Installer must examine joint surfaces, backing and anchorage of units forming sealant 

rabbet and conditions under which sealant work is to be performed and notify Contractor 
in writing of any conditions detrimental to proper and timely completion of work.  Do not 
proceed with sealant work until unsatisfactory conditions have been corrected in a 
manner acceptable to Installer. 

 
B.   Clean joint surfaces immediately before caulking joints. Remove dirt, insecure coatings, 

moisture and other substances which could interfere with bond  
 
C. Etch concrete and masonry joint surfaces to remove excess alkalinity, unless sealant 

manufacturer's product data indicates that alkalinity does not interfere with bond and 
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performance.  Etch with 5% solution of muriatic acid; neutralize with dilute ammonia 
solution; rinse with clean water and allow to dry before caulking. 

 
D. Roughen joint surfaces on vitreous coated and similar non-porous materials, unless 

sealant manufacturer's product data indicates equal bond strength as porous surfaces.  
Rub with fine abrasive cloth or wool to produce dull sheen. 

 
3.03  APPLICATION 

 
A.   Comply with Sealant Manufacturer's printed instructions except where more stringent 

requirements are shown or specified and except where manufacturer's technical 
representative directs otherwise. 

 
B.   Prime or Seal joint surfaces where recommended by sealant manufacturer.  Do not allow 

primer/sealer to spill or migrate onto adjoining surfaces. 
 
C.   Install Sealant Backer Rod for all caulking materials, except where recommended to be 

omitted by sealant mfg. for application indicated. 
 
D.   Employ installation techniques which will ensure that sealants are deposited in uniform, 

continuous ribbons without gaps or air pockets, with complete "wetting" of joint bond 
surfaces.  Where horizontal joints are between a horizontal surface and a vertical surface, 
fill joints to form a slight cove, so that joint will not trap moisture and dirt. Tool sealant as 
recommended by sealant manufacturer.  

 
E.   Do not allow materials to overflow or spill onto adjoining surfaces. Use masking tape or 

other precautionary devices to prevent staining of adjoining surfaces. 
 
F.   Remove excess and misplaced materials as work progresses.  Clean adjoining surfaces 

to eliminate evidence of misplaced materials, without damage to adjacent surfaces or 
finishes. 

 
G. Cure Sealants in compliance with manufacturer's product data to obtain high early bond 

strength, internal cohesive strength and surface durability. 
 
H. Install sealants to depths as shown, or, if not shown, as recommended by the sealant 

manufacturer. 
 
I.   Installer shall advise contractor of procedures required for protection of sealants and 

caulking compounds during construction period, so that they will be without deterioration 
or damage (other than normal weathering) at time of Owner's acceptance. 

 
 

END OF SECTION 07 9000 
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	1.2 MINOR CHANGES IN THE WORK
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	e. Quotation Form:  Use forms acceptable to Architect.


	B. Contractor-Initiated Proposals:  If latent or changed conditions require modifications to the Contract, Contractor may initiate a claim by submitting a request for a change to Architect.
	1. Include a statement outlining reasons for the change and the effect of the change on the Work.  Provide a complete description of the proposed change.  Indicate the effect of the proposed change on the Contract Sum and the Contract Time.
	2. Include a list of quantities of products required or eliminated and unit costs, with total amount of purchases and credits to be made.  If requested, furnish survey data to substantiate quantities.
	3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade discounts.
	4. Include costs of labor and supervision directly attributable to the change.
	5. Include an updated Contractor's construction schedule that indicates the effect of the change, including, but not limited to, changes in activity duration, start and finish times, and activity relationship.  Use available total float before request...
	6. Comply with requirements in Division 01 Section "Substitution Procedures" if the proposed change requires substitution of one product or system for product or system specified.
	7. Proposal Request Form:  Use form acceptable to Architect.


	1.4 ADMINISTRATIVE CHANGE ORDERS
	A. Allowance Adjustment:  Refer to Division 01 Section "Allowances" for administrative procedures for preparation of Change Order Proposal for adjusting the Contract Sum to reflect actual costs of allowances.
	B. Unit Price Adjustment:  Refer to Division 01 Section "Unit Prices" for administrative procedures for preparation of Change Order Proposal for adjusting the Contract Sum to reflect measured scope of unit price work.

	1.5 CHANGE ORDER PROCEDURES
	A. On Owner's approval of a Proposal Request, Architect will issue a Change Order for signatures of Owner and Contractor on AIA Document G701.

	1.6 CONSTRUCTION CHANGE DIRECTIVE
	A. Construction Change Directive:  Architect may issue a Construction Change Directive on AIA Document G714.  Construction Change Directive instructs Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order.
	1. Construction Change Directive contains a complete description of change in the Work.  It also designates method to be followed to determine change in the Contract Sum or the Contract Time.

	B. Documentation:  Maintain detailed records on a time and material basis of work required by the Construction Change Directive.
	1. After completion of change, submit an itemized account and supporting data necessary to substantiate cost and time adjustments to the Contract.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	01 2900 - Payment Procedures
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. This Section specifies administrative and procedural requirements necessary to prepare and process Applications for Payment.

	1.2 SCHEDULE OF VALUES
	A. Coordination:  Coordinate preparation of the schedule of values with preparation of Contractor's construction schedule.
	1. Correlate line items in the schedule of values with other required administrative forms and schedules, including the following:
	a. Application for Payment forms with continuation sheets.
	b. Submittal schedule.
	c. Items required to be indicated as separate activities in Contractor's construction schedule.

	2. Submit the schedule of values to Architect at earliest possible date but no later than seven days before the date scheduled for submittal of initial Applications for Payment.
	3. Sub-schedules for Phased Work:  Where the Work is separated into phases requiring separately phased payments; provide sub-schedules showing values correlated with each phase of payment.

	B. Format and Content:  Use the Project Manual table of contents as a guide to establish line items for the schedule of values.  Provide at least one line item for each Specification Section.
	1. Identification:  Include the following Project identification on the schedule of values:
	a. Project name and location.
	b. Name of Architect.
	c. Architect's project number.
	d. Contractor's name and address.
	e. Date of submittal.

	2. Arrange schedule of values consistent with format of AIA Document G703.
	3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued evaluation of Applications for Payment and progress reports.  Coordinate with the Project Manual table of contents.  Provide multiple line items for principal subcontr...
	a. Include separate line items under Contractor and principal subcontracts and other project closeout requirements in an amount totaling five percent of the Contract Sum and subcontract amount.

	4. Round amounts to nearest whole dollar; total shall equal the Contract Sum.
	5. Provide a separate line item in the schedule of values for each part of the Work where Applications for Payment may include materials or equipment purchased or fabricated and stored, but not yet installed.
	6. Provide separate line items in the schedule of values for initial cost of materials, for each subsequent stage of completion, and for total installed value of that part of the Work.
	7. Allowances:  Provide a separate line item in the schedule of values for each allowance.  Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by measured quantity.  Use information indicated in the Contract Docume...
	8. Each item in the schedule of values and Applications for Payment shall be complete.  Include total cost and proportionate share of general overhead and profit for each item.
	a. Temporary facilities and other major cost items that are not direct cost of actual work-in-place may be shown either as separate line items in the schedule of values or distributed as general overhead expense, at Contractor's option.

	9. Schedule Updating:  Update and resubmit the schedule of values before the next Applications for Payment when Change Orders or Construction Change Directives result in a change in the Contract Sum.


	1.3 APPLICATIONS FOR PAYMENT
	A. Each Application for Payment shall be consistent with previous applications and payments as certified by Architect and paid for by Owner.
	1. Initial Application for Payment, Application for Payment at time of Substantial Completion, and final Application for Payment involve additional requirements.

	B. Payment Application Times:  Progress payments shall be submitted to Architect by the 25PthP day of the month.  The period covered by each Application for Payment is one month, ending on the last day of the month.
	C. Application for Payment Forms:  Use AIA Document G702/CMa and AIA Document G703 as form for Applications for Payment.
	D. Application Preparation:  Complete every entry on form.  Notarize and execute by a person authorized to sign legal documents on behalf of Contractor. Architect will return incomplete applications without action.
	1. Entries shall match data on the schedule of values and Contractor's construction schedule.  Use updated schedules if revisions were made.
	2. Include amounts of Change Orders and Construction Change Directives issued before last day of construction period covered by application.

	E. Transmittal:  Unless directed otherwise, submit three signed and notarized original copies of each Application for Payment to Architect by a method ensuring receipt within 24 hours.  One copy shall include waivers of lien and similar attachments if...
	1. Transmit each copy with a transmittal form listing attachments and recording appropriate information about application.

	F. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's lien from entities lawfully entitled to file a mechanic's lien arising out of the Contract and related to the Work covered by the payment.
	1. Submit partial waivers on each item for amount requested in previous application, after deduction for retainage, on each item.
	2. When an application shows completion of an item, submit conditional final or full waivers.
	3. Owner reserves the right to designate which entities involved in the Work must submit waivers.
	4. Waiver Forms:  Submit waivers of lien on forms, executed in a manner acceptable to Owner.

	G. Initial Application for Payment:  Administrative actions and submittals that must precede or coincide with submittal of first Application for Payment include the following:
	1. List of subcontractors.
	2. Schedule of values.
	3. Contractor's construction schedule (preliminary if not final).
	4. Schedule of unit prices.
	5. Submittal schedule (preliminary if not final).
	6. List of Contractor's staff assignments.
	7. List of Contractor's principal consultants.
	8. Copies of building permits.
	9. Copies of authorizations and licenses from authorities having jurisdiction for performance of the Work.
	10. Initial progress report.
	11. Report of preconstruction conference.
	12. Certificates of insurance and insurance policies.

	H. Application for Payment at Substantial Completion:  After issuing the Certificate of Substantial Completion, submit an Application for Payment showing 100 percent completion for portion of the Work claimed as substantially complete.
	1. Include documentation supporting claim that the Work is substantially complete and a statement showing an accounting of changes to the Contract Sum.
	2. This application shall reflect Certificates of Partial Substantial Completion issued previously for Owner occupancy of designated portions of the Work.

	I. Final Payment Application:  Submit final Application for Payment with releases and supporting documentation not previously submitted and accepted, including, but not limited, to the following:
	1. Evidence of completion of Project closeout requirements.
	2. Insurance certificates for products and completed operations where required and proof that taxes, fees, and similar obligations were paid.
	3. Updated final statement, accounting for final changes to the Contract Sum.
	4. AIA Document G706-1994, "Contractor's Affidavit of Payment of Debts and Claims."
	5. AIA Document G706A-1994, "Contractor's Affidavit of Release of Liens."
	6. AIA Document G707-1994, "Consent of Surety to Final Payment."
	7. Evidence that claims have been settled.
	8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of date of Substantial Completion or when Owner took possession of and assumed responsibility for corresponding elements of the Work.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	01 3300 - Submittal Procedures
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes requirements for the submittal schedule and administrative and procedural requirements for submitting Shop Drawings, Product Data, Samples, and other submittals.
	B. Related Sections:
	1. Division 01 Section "Construction Progress Documentation" for submitting schedules and reports, including Contractor's construction schedule.
	2. Division 01 Section "Operation and Maintenance Data" for submitting operation and maintenance manuals.
	3. Division 01 Section "Project Record Documents" for submitting record Drawings, record Specifications, and record Product Data.


	1.2 DEFINITIONS
	A. Action Submittals:  Written and graphic information and physical samples that require Architect's responsive action.
	B. Informational Submittals:  Written and graphic information and physical samples that do not require Architect's responsive action.  Submittals may be rejected for not complying with requirements.

	1.3 ACTION SUBMITTALS
	A. Submittal Schedule:  GENERAL CONRACTOR SHALL Submit a schedule of submittals, arranged in specification sections and listing estimated dates required by construction schedule.  This schedule will serve as a master list for ongoing submittal log.
	B. SUBMITTAL ADMINISTRATIVE REQUIREMENTS
	C. Architect's Digital Data Files:  Electronic copies of CAD Drawings of the Contract Drawings may be provided by Architect upon contractor’s request for Contractor's use in preparing submittals.
	1. Architect may furnish Contractor one set of digital data drawing files of the Contract Drawings for use in preparing Shop Drawings.
	a. Architect makes no representations as to the accuracy or completeness of digital data drawing files as they relate to the Contract Drawings.
	b. Contractor shall execute a data licensing agreement in the form of AIA Document C106, Digital Data Licensing Agreement.
	c. The architectural drawings for shop drawing purposes may be furnished upon the architect’s receipt of the Licensing Agreement and upon receipt of payment equal to $1,500.00 per Revit Model. The purchaser is responsible for adding all addenda items ...
	d. Drawings of the architect’s consultants may not be available.
	e. The architect reserves the right to reject any request or digital drawing files.


	D. Coordination:  Coordinate preparation and processing of submittals with performance of construction activities.
	1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other submittals, and related activities that require sequential activity.
	2. Coordinate transmittal of different types of submittals for related parts of the Work so processing will not be delayed because of need to review submittals concurrently for coordination.
	a. Architect and Consultants reserve the right to withhold action on a submittal requiring coordination with other submittals until related submittals are received.


	E. Processing Time:  Allow time for submittal review, including time for re-submittals, as follows.  Time for review shall commence on Architect's receipt of submittal.  No extension of the Contract Time will be authorized because of failure to transm...
	1. Initial Review:  Allow 15 days for initial review of each submittal.  Allow additional time if coordination with subsequent submittals is required.  Architect will advise Contractor when a submittal being processed must be delayed for coordination....
	2. Intermediate Review:  If intermediate submittal is necessary, process it in same manner as initial submittal.
	3. Re-submittal Review:  Allow 15 days for review of each re-submittal.

	F. Identification and Information:  Submittals for Shop Drawings and Product Data will be accepted by the Architect and Engineers in Electronic Format unless specifically requested to be submitted in hard copy.   Place a label or title block on each t...
	1. Indicate name of firm or entity that prepared each submittal on label or title block.
	2. Provide a space approximately 32T6 by 8 inches32T41T (150 by 200 mm)41T on label or beside title block to record Contractor's review and approval markings and action taken by Architect.
	3. Include the following information for processing and recording action taken:
	a. Project name.
	b. Date.
	c. Name of Architect.
	d. Name of Contractor.
	e. Name of subcontractor.
	f. Name of supplier.
	g. Name of manufacturer.
	h. Submittal number or other unique identifier, including revision identifier.
	1) Submittal number shall use Specification Section number followed by a decimal point and then a sequential number (e.g., 061000.01).  Re-submittals shall include an alphabetic suffix after another decimal point (e.g., 061000.01.A).

	i. Number and title of appropriate Specification Section.
	j. Drawing number and detail references, as appropriate.
	k. Location(s) where product is to be installed, as appropriate.
	l. Other necessary identification.


	G. Options:  Identify options requiring selection by the Architect.
	H. Deviations:  Identify deviations from the Contract Documents on submittals.
	I. Additional Paper Copies:  Unless additional copies are required by , and unless Architect observes noncompliance with provisions in the Contract Documents, initial submittal may serve as final submittal.
	J. Transmittal:  Assemble each submittal individually and appropriately for transmittal and handling.  Transmit each submittal using a transmittal form.  Architect will return submittals, without review, or discard submittals received from sources oth...
	1. Transmittal Form:  Use AIA Document G810 or other form acceptable to the architect. Indicate specification section submittal is applicable to on the transmittal.
	2. On an attached separate sheet, prepared on Contractor's letterhead, record relevant information, requests for data, revisions other than those requested by Architect on previous submittals, and deviations from requirements in the Contract Documents...

	K. Re-submittals:  Make re-submittals in same form and number of copies as initial submittal.
	1. Note date and content of previous submittal.
	2. Note date and content of revision in label or title block and clearly indicate extent of revision.
	3. Resubmit submittals until they are marked with approval notation from Architect's action stamp.

	L. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary for performance of construction activities.  Show distribution on trans...
	M. Use for Construction:  Use only final submittals that are marked with approval notation from Architect's action stamp.


	PART 2 -  PRODUCTS
	2.1 SUBMITTAL PROCEDURES
	A. General Submittal Procedure Requirements:
	1. Action Submittals:  All submittals that pertain to product data, product information, warranties, etc. may be submitted electronically to the Architect’s contact.  If submittals include shop drawings, submit two paper copies for review, unless othe...
	2. Informational Submittals:  All submittals that pertain to product data, product information, warranties, etc. may be submitted electronically to the Architect’s contact.
	3. Closeout Submittals and Maintenance Material Submittals:  Comply with requirements specified in Division 01 Section "Closeout Procedures."
	4. Certificates and Certifications Submittals:  Provide a statement that includes signature of entity responsible for preparing certification.  Certificates and certifications shall be signed by an officer or other individual authorized to sign docume...
	a. Provide a notarized statement on original paper copy certificates and certifications where indicated.

	5. Test and Inspection Reports Submittals:  Comply with requirements specified in Division 01 Section "Quality Requirements."

	B. Product Data:  Collect information into a single submittal for each element of construction and type of product or equipment.
	1. If information must be specially prepared for submittal because standard published data are not suitable for use, submit as Shop Drawings, not as Product Data.
	2. Mark each copy of each submittal to show which products and options are applicable.
	3. Include the following information, as applicable:
	a. Manufacturer's catalog cuts.
	b. Manufacturer's product specifications.
	c. Standard color charts.
	d. Statement of compliance with specified referenced standards.
	e. Testing by recognized testing agency.
	f. Application of testing agency labels and seals.
	g. Notation of coordination requirements.
	h. Availability and delivery time information.

	4. For equipment, include the following in addition to the above, as applicable:
	a. Wiring diagrams showing factory-installed wiring.
	b. Printed performance curves.
	c. Operational range diagrams.
	d. Clearances required to other construction, if not indicated on accompanying Shop Drawings.

	5. Submit Product Data before or concurrent with Samples.
	6. Submit Product Data in the following format:
	a. Three paper copies of Product Data, unless otherwise indicated.  Architect will return two copies.


	C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base Shop Drawings on reproductions of the Contract Documents or standard printed data.
	1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the following information, as applicable:
	a. Identification of products.
	b. Schedules.
	c. Compliance with specified standards.
	d. Notation of coordination requirements.
	e. Notation of dimensions established by field measurement.
	f. Relationship and attachment to adjoining construction clearly indicated.
	g. Seal and signature of professional engineer if specified.

	2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop Drawings on sheets at least 32T8-1/2 by 11 inches32T41T (215 by 280 mm)41T but no larger than 32T30 by 42 inches32T41T (750 by 1067 mm)41T.
	3. Submit Shop Drawings in the following format:
	a. Electronic Copy in PDF format for initial review.
	b. If requested by architect or engineer hard copies will be submitted in number requested up to 3 copies.
	c. After electronic review and return of submittal, hard copies may be requested by architect and/or engineer for records.
	d. Physical samples representing color or material selections are to be submitted with shop drawings if color or material selections are required by the shop drawing.


	D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these characteristics with other elements and for a comparison of these characteristics between submittal and actual component as delivered and installed.
	1. Transmit Samples that contain multiple, related components such as accessories together in one submittal package.
	2. Identification:  Attach label on unexposed side of Samples that includes the following:
	a. Generic description of Sample.
	b. Product name and name of manufacturer.
	c. Sample source.
	d. Number and title of applicable Specification Section.

	3. Disposition:  Maintain sets of approved Samples at Project site, available for quality-control comparisons throughout the course of construction activity.  Sample sets may be used to determine final acceptance of construction associated with each set.
	a. Samples that may be incorporated into the Work are indicated in individual Specification Sections.  Such Samples must be in an undamaged condition at time of use.
	b. Samples not incorporated into the Work, or otherwise designated as Owner's property, are the property of Contractor.

	4. Samples for Initial Selection:  Submit manufacturer's color charts consisting of units or sections of units showing the full range of colors, textures, and patterns available.
	a. Number of Samples:  Submit three full set(s) of available choices where color, pattern, texture, or similar characteristics are required to be selected from manufacturer's product line.  Architect will return submittal with options selected.

	5. Samples for Verification:  Submit full-size units or Samples of size indicated, prepared from same material to be used for the Work, cured and finished in manner specified, and physically identical with material or product proposed for use, and tha...
	a. Number of Samples:  Submit three sets of Samples.  Architect will retain two Sample sets; remainder will be returned.
	1) If variation in color, pattern, texture, or other characteristic is inherent in material or product represented by a Sample, submit at least five sets of paired units that show approximate limits of variations.



	E. Product Schedule:  As required in individual Specification Sections, prepare a written summary indicating types of products required for the Work and their intended location.  Include the following information in tabular form:
	1. Submit product schedule in the following format:
	a. Three paper copies of product schedule or list, unless otherwise indicated.  Architect will return two copies.


	F. Contractor's Construction Schedule:  Comply with requirements specified in Division 01 Section "Construction Progress Documentation."
	G. Application for Payment:  Comply with requirements specified in Division 01 Section "Payment Procedures."
	H. Schedule of Values:  Comply with requirements specified in Division 01 Section "Payment Procedures."
	I. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each portion of the Work, including those who are to furnish products or equipment fabricated to a special design.
	1. Submit subcontract list in the following format:
	a. PDF electronic file.
	b. Number of Copies:  Three paper copies of subcontractor list, unless otherwise indicated.  Architect  will return two copies.


	J. Coordination Drawings:  Comply with requirements specified in Division 01 Section "Project Management and Coordination."
	K. Qualification Data:  Prepare written information that demonstrates capabilities and experience of firm or person.  Include lists of completed projects with project names and addresses, contact information of architects and owners, and other informa...
	L. Welding Certificates:  Prepare written certification that welding procedures and personnel comply with requirements in the Contract Documents.  Submit record of Welding Procedure Specification and Procedure Qualification Record on American Welding ...
	M. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying that Installer complies with requirements in the Contract Documents and, where required, is authorized by manufacturer for this specific Project.
	N. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead certifying that manufacturer complies with requirements in the Contract Documents.  Include evidence of manufacturing experience where required.
	O. Product Certificates:  Submit written statements on manufacturer's letterhead certifying that product complies with requirements in the Contract Documents.
	P. Material Certificates:  Submit written statements on manufacturer's letterhead certifying that material complies with requirements in the Contract Documents.
	Q. Material Test Reports:  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting test results of material for compliance with requirements in the Contract Documents.
	R. Product Test Reports:  Submit written reports indicating current product produced by manufacturer complies with requirements in the Contract Documents.  Base reports on evaluation of tests performed by manufacturer and witnessed by a qualified test...
	S. Research Reports:  Submit written evidence, from a model code organization acceptable to authorities having jurisdiction, that product complies with building code in effect for Project.
	T. Schedule of Tests and Inspections:  Comply with requirements specified in Division 01 Section "Quality Requirements."
	U. Preconstruction Test Reports:  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of tests performed before installation of product, for compliance with performance requireme...
	V. Compatibility Test Reports:  Submit reports written by a qualified testing agency, on testing agency's standard form, indicating and interpreting results of compatibility tests performed before installation of product.  Include written recommendati...
	W. Field Test Reports:  Submit reports indicating and interpreting results of field tests performed either during installation of product or after product is installed in its final location, for compliance with requirements in the Contract Documents.
	X. Maintenance Data:  Comply with requirements specified in Division 01 Section "Operation and Maintenance Data."
	Y. Design Data:  Prepare and submit written and graphic information, including, but not limited to, performance and design criteria, list of applicable codes and regulations, and calculations.  Include list of assumptions and other performance and des...

	2.2 DELEGATED-DESIGN SERVICES
	A. Performance and Design Criteria:  Where professional design services or certifications by a design professional are specifically required of Contractor by the Contract Documents, provide products and systems complying with specific performance and ...
	1. If criteria indicated are not sufficient to perform services or certification required, submit a written request for additional information to Architect.

	B. Delegated-Design Services Certification:  In addition to Shop Drawings, Product Data, and other required submittals, submit electronic copy of certificate with the submittal, signed and sealed by the responsible design professional, for each produc...
	1. Indicate that products and systems comply with performance and design criteria in the Contract Documents.  Include list of codes, loads, and other factors used in performing these services.



	PART 3 -  EXECUTION
	3.1 CONTRACTOR'S REVIEW
	A. Action and Informational Submittals:  Review each submittal and check for coordination with other Work of the Contract and for compliance with the Contract Documents.  Note corrections and field dimensions.  Mark with approval stamp before submitti...
	B. Project Closeout and Maintenance/Material Submittals:  Refer to requirements in Division 01 Section "Closeout Procedures."
	C. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name and location, submittal number, Specification Section title and number, name of reviewer, date of Contractor's approval, and statement certifying that submi...

	3.2 ARCHITECT'S  ACTION
	A. General:  Architect will not review submittals that do not bear Contractor's approval stamp and will return them without action.
	B. Action Submittals:  Architect will review each submittal, make marks to indicate corrections or modifications required, and return it.  Architect will stamp each submittal with an action stamp and will mark stamp appropriately to indicate action.
	C. Informational Submittals:  Architect will review each submittal and will not return it, or will return it if it does not comply with requirements.  Architect will forward each submittal to appropriate party.
	D. Incomplete submittals are not acceptable, will be considered nonresponsive, and will be returned without review.
	E. Submittals not required by the Contract Documents may not be reviewed and may be discarded.



	01 4001 - Chapter 1 and Chapter 17 Special Inspections
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and other Division 1 Specification Sections, apply to this Section.
	B. This Section includes administration and procedural requirements for compliance with the 2015 IBC, Chapter 1 Inspections and Chapter 17 Special Inspections.
	C. South Carolina Office of State Engineers (OSE) – “MANUAL FOR PLANNING & EXECUTION OF STATE PERMANENT IMPROVEMENTS – PART II”, 2016 EDITION or latest edition.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for quality assurance and quality control.
	B. Testing and inspecting services are required to verify compliance with requirements specified or indicated.  These services do not relieve Contractor of responsibility for compliance with the Contract Document requirements.
	1. Specific quality-assurance and -control requirements for individual construction activities are specified in the Sections that specify those activities.  Requirements in those Sections may also cover production of standard products.
	2. Specified tests, inspections, and related actions do not limit Contractor's other quality-assurance and -control procedures that facilitate compliance with the Contract Document requirements.
	3. Requirements for Contractor to provide quality-assurance and -control services required by Architect, Owner, or authorities having jurisdiction are not limited by provisions of this Section.

	C. Pre-construction Conference: Upon receipt of the “Notice-to-Proceed” and prior to the start of construction, the contractor shall conduct a Pre-construction Conference. It is the responsibility if the construction manager to notify the architect of...
	D. Related Sections include the following:
	1. Division 1 Section "Construction Progress Schedule" for developing a schedule of required tests and inspections. The special inspector shall continually coordinate with the construction manager for the time and requirements of required inspections.
	2. Division 1 Section "Cutting and Patching" for repair and restoration of construction disturbed by testing and inspecting activities.
	3. Divisions 2 through 33 Sections for specific test and inspection requirements.


	1.3 DEFINITIONS
	A. Agency Approval:  An established and recognized agency regularly engaged in conducting tests or furnishing inspection services, when such agency has been approved by South Carolina Office of State Engineers (OSE).
	B. Quality-Assurance Services:  Activities, actions, and procedures performed before and during execution of the Work to guard against defects and deficiencies and substantiate that proposed construction will comply with requirements.
	C. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after execution of the Work to evaluate that actual products incorporated into the Work and completed construction comply with requirements.  Services do not ...
	D. Mockups:  Full-size, physical assemblies that are constructed on-site.  Mockups are used to verify selections made under sample submittals, to demonstrate aesthetic effects and, where indicated, qualities of materials and execution, and to review c...
	E. Laboratory Mockups:  Full-size, physical assemblies that are constructed at testing facility to verify performance characteristics.
	F. Preconstruction Testing:  Tests and inspections that are performed specifically for the Project before products and materials are incorporated into the Work to verify performance or compliance with specified criteria.
	G. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to establish product performance and compliance with indust...
	H. Source Quality-Control Testing:  Tests and inspections that are performed at the source, i.e., plant, mill, factory, or shop.
	I. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation of the Work and for completed Work.
	J. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing laboratory shall mean the same as testing agency.
	K. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including installation, erection, application, and similar operat...
	1. Using a term such as "carpentry" does not imply that certain construction activities must be performed by accredited or unionized individuals of a corresponding generic name, such as "carpenter."  It also does not imply that requirements specified ...

	L. Experienced:  When used with an entity, "experienced" means having successfully completed a minimum of five (5) previous projects similar in size and scope to this Project; being familiar with special requirements indicated; and having complied wit...

	1.4 CONFLICTING REQUIREMENTS
	A. General:  If compliance with two or more standards is specified and the standards establish different or conflicting requirements for minimum quantities or quality levels, comply with the most stringent requirement.  Refer uncertainties and require...
	B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be the minimum provided or performed.  The actual installation may comply exactly with the minimum quantity or quality specified, or it may exceed the minim...
	C. The special inspector’s reports and testing agencies results shall have precedence over reports and test results provided by the contractor.
	D. Where conflict exists between the construction documents and approved shop drawings submittal data, the construction documents shall govern unless the shop drawing/submittal data are more restrictive.  All conflicts shall be brought to the attentio...

	1.5 SUBMITTALS
	A. Qualification Data:  For testing agencies specified in "Quality Assurance" Article to demonstrate their capabilities and experience.  Include proof of qualifications in the form of a recent report on the inspection of the testing agency by a recogn...
	B. Recognized Agency: For the purposes of this work, only companies utilizing certified inspectors as designated by the South Carolina Office of the State Engineer will be accepted for these special inspections. These Companies are listed on their web...
	C. Special Inspectors shall keep and distribute records of inspections.   The special inspector shall furnish inspection reports to OSE, contractor, architect and owner.  Reports shall indicate that work inspected was done in conformance to approved c...
	D. Schedule of Tests and Inspections:  Prepare in tabular form and include the following:
	1. Specification Section number and title.
	2. Description of test and inspection.
	3. Identification of applicable standards.
	4. Identification of test and inspection methods.
	5. Number of tests and inspections required.
	6. Time schedule or time span for tests and inspections.
	7. Entity responsible for performing tests and inspections.
	8. Requirements for obtaining samples.
	9. Unique characteristics of each quality-control service.

	E. Reports:  Prepare and submit certified written reports that include, but are not limited to, the following:
	1. Date of issue.
	2. Project title and number.
	3. Name, address, and telephone number of testing agency.
	4. Dates and locations of samples and tests or inspections.
	5. Names of individuals making tests and inspections.
	6. Description of the Work and test and inspection method.
	7. Identification of product and Specification Section.
	8. Complete test or inspection data.
	9. Test and inspection results and an interpretation of test results.
	10. Record of temperature and weather conditions at time of sample taking and testing and inspecting.
	11. Comments or professional opinion on whether tested or inspected Work complies with the Contract Document requirements.
	12. Name and signature of laboratory inspector.
	13. Recommendations on retesting and re-inspecting.

	F. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee payments, judgments, correspondence, records, and sim...

	1.6 QUALITY ASSURANCE
	A. General:  Qualifications paragraphs in this Article establish the minimum qualification levels required; individual Specification Sections specify additional requirements.
	B. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling work similar in material, design, and extent to that indicated for this Project, whose work has resulted in construction with a record of successful ...
	C. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required ...
	D. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated for this Project and with a record of successful in-service performance, as well as sufficient production capacity to produce required units.
	E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to practice in jurisdiction where Project is located and who is experienced in providing engineering services of the kind indicated.  Engineering services are d...
	F. Specialists:  Certain sections of the Specifications require that specific construction activities shall be performed by entities who are recognized experts in those operations.  Specialists shall satisfy qualification requirements indicated and sh...
	1. Requirement for specialists shall not supersede building codes and regulations governing the Work.

	G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the experience and capability to conduct testing and inspecting indicated, as documented according to ASTM E 548; and with additional qualifications specified in indiv...
	1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7.
	2. NVLAP:  A testing agency accredited according to NIST's National Voluntary Laboratory Accreditation Program.

	H. Factory-Authorized Service Representative Qualifications:  An authorized representative of manufacturer who is trained and approved by manufacturer to inspect installation of manufacturer's products that are similar in material, design, and extent ...
	I. Preconstruction Testing:  Where testing agency is indicated to perform preconstruction testing for compliance with specified requirements for performance and test methods, comply with the following:
	1. Contractor responsibilities include the following:
	a. Provide test specimens representative of proposed products and construction.
	b. Submit specimens in a timely manner with sufficient time for testing and analyzing results to prevent delaying the Work.
	c. Provide sizes and configurations of test assemblies, mockups, and laboratory mockups to adequately demonstrate capability of products to comply with performance requirements.
	d. Build site-assembled test assemblies and mockups using installers who will perform same tasks for Project.
	e. Build laboratory mockups at testing facility using personnel, products, and methods of construction indicated for the completed Work.
	f. When testing is complete, remove test specimens, assemblies, mockups, and laboratory mockups; do not reuse products on Project.

	2. Testing Agency Responsibilities:  Submit a certified written report of each test, inspection, and similar quality-assurance service to Architect through the Construction Manager, with copy to Contractor.  Interpret tests and inspections and state i...

	J. Mockups:  Before installing portions of the Work requiring mockups, build mockups for each form of construction and finish required to comply with the following requirements, using materials indicated for the completed Work:
	1. Build mockups in location and of size indicated or, if not indicated, as directed by Architect or Construction Manager.
	2. Notify Architect and Construction Manager seven (7) days in advance of dates and times when mockups will be constructed.
	3. Demonstrate the proposed range of aesthetic effects and workmanship.
	4. Obtain Architect's and Construction Manager's approval of mockups before starting work, fabrication, or construction.
	a. Allow seven (7) days for initial review and each re-review of each mockup.

	5. Maintain mockups during construction in an undisturbed condition as a standard for judging the completed Work.
	6. Demolish and remove mockups when directed, unless otherwise indicated.

	K. Laboratory Mockups:  Comply with requirements of preconstruction testing and those specified in individual Sections in Divisions 2 through 33.

	1.7 QUALITY CONTROL
	A. Owner Responsibilities:  Where quality-control services are indicated as Owner's responsibility, Owner will engage a qualified testing agency to perform these services.
	1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing agencies engaged and a description of types of testing and inspecting they are engaged to perform.

	B. Tests and inspections not explicitly assigned to Owner are Contractor's responsibility.  Unless otherwise indicated, provide quality-control services specified and those required by authorities having jurisdiction.  Perform quality-control services...
	1. Where services are indicated as Contractor's responsibility, engage a qualified testing agency to perform these quality-control services.
	a. Contractor shall not employ same entity engaged by Owner, unless agreed to in writing by Owner.

	2. Notify testing agencies at least Forty Eight (48) hours in advance of time when Work that requires testing or inspecting will be performed.
	3. Where quality-control services are indicated as Contractor's responsibility, submit a certified written report, in duplicate, of each quality-control service.
	4. Testing and inspecting requested by Contractor and not required by the Contract Documents are Contractor's responsibility.
	5. Submit additional copies of each written report directly to authorities having jurisdiction, when they so direct.
	6. The contractor shall be responsible for costs of:  Re-testing and re-inspection of materials, work and/or products that do not meet requirements of the construction documents and shop drawings/submittal data.

	C. Manufacturer's Field Services:  Where indicated, engage a factory-authorized service representative to inspect field-assembled components and equipment installation, including service connections.  Report results in writing as specified in Division...
	D. Retesting/Re-inspecting:  Regardless of whether original tests or inspections were Contractor's responsibility, provide quality-control services, including retesting and re-inspecting, for construction that replaced Work that failed to comply with ...
	E. Testing Agency Responsibilities:  Cooperate with the Architect, Construction Manager, and Contractor in performance of duties.  Provide qualified personnel to perform required tests and inspections.
	1. Notify Architect,  and Contractor promptly of irregularities or deficiencies observed in the Work during performance of its services.
	2. Determine the location from which test samples will be taken and in which in-situ tests are conducted.
	3. Conduct and interpret tests and inspections and state in each report whether tested and inspected work complies with or deviates from requirements.
	4. Submit a certified written report, in duplicate, of each test, inspection, and similar quality-control service through Contractor.
	5. Do not release, revoke, alter, or increase the Contract Document requirements or approve or accept any portion of the Work.
	6. Do not perform any duties of Contractor.

	F. Associated Services:  Cooperate with agencies performing required tests, inspections, and similar quality-control services, and provide reasonable auxiliary services as requested.  Notify agency sufficiently in advance of operations to permit assig...
	1. Access to the Work.
	2. Incidental labor and facilities necessary to facilitate tests and inspections.
	3. Adequate quantities of representative samples of materials that require testing and inspecting.  Assist agency in obtaining samples.
	4. Facilities for storage and field curing of test samples.
	5. Delivery of samples to testing agencies.
	6. Preliminary design mix proposed for use for material mixes that require control by testing agency.
	7. Security and protection for samples and for testing and inspecting equipment at Project site.

	G. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance and -control services with a minimum of delay and to avoid necessity of removing and replacing construction to accommodate testing and inspecting.
	1. Schedule times for tests, inspections, obtaining samples, and similar activities.

	H. Schedule of Tests and Inspections:  Prepare a schedule of tests, inspections, and similar quality-control services required by the Contract Documents.  Submit schedule within thirty (30) days of date established for commencement of the Work the Not...
	1. Distribution:  Distribute schedule to Owner, testing agencies, and each party involved in performance of portions of the Work where tests and inspections are required.


	1.8 SPECIAL TESTS AND INSPECTIONS
	A. Special Tests and Inspections:  Shall be as listed herein.
	B. Special Tests and Inspections:  Conducted by a qualified special inspector designated by the South Carolina Office of State Engineers (OSE) as indicated in individual Specification Sections, and as follows:
	1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures and reviewing the completeness and adequacy of those procedures to perform the Work.
	2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed in the Work during performance of its services.
	3. Submitting a certified written report of each test, inspection, and similar quality-control service to Architect, with copy to Contractor and to authorities having jurisdiction.
	4. Submitting a final report of special tests and inspections at Substantial Completion which includes a list of unresolved deficiencies.
	5. Interpreting tests and inspections and stating in each report whether tested and inspected work complies with or deviates from the Contract Documents.
	6. Retesting and re-inspecting corrected work.



	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 ACCEPTABLE TESTING AGENCIES
	Acceptable companies shall be as designated by the South Carolina Office of State Engineers (OSE).

	3.2 Special Inspections required Chapter 17:
	A. Seismic Design Category: The Seismic Design Category for this project is “C”.
	B. Facility Classification: As stated in Section 1604.5 of the 2015 IBC, this facility is classified as a “Non-Essential Facility”.
	C. IBC 2015 Chapter 17 Inspections, INCLUDE BUT ARE NOT LIMITED TO THE FOLLOWING:
	N/A

	3.3 Inspections required chapter 1:
	A. IBC Chapter 1 Inspections
	1. Chapter 1 Inspections for this project shall be provided by individuals approved by Office of State Engineers.  The required Inspections for this project include but are not limited to:
	110.3.1  Footing and foundation inspection
	110.3.2  Concrete slab or under floor inspection
	110.3.3   Lowest floor elevation
	110.3.4  Frame inspection
	110.3.5  Lath, gypsum board and gypsum panel product inspection
	110.3.6  Fire- and smoke-resistant penetrations
	110.3.7  Energy efficiency inspections
	110.3.8  Other inspections
	S406.6  Inspection of fill. Placement of the fill material shall be inspected by the code official.
	RR109.1.1. Foundation inspection:  Inspection of the foundation shall be made after poles or piers or trenches or basement areas are excavated and any required forms erected and any required reinforcing steel is in place prior to the placing of concre...
	RR109.1.2   Plumbing, mechanical, gas and electrical systems inspection:  Rough inspection of plumbing,  appliances are set or installed, and prior to farming inspection.
	Mechanical Code:  M107.1 Required Inspections
	1. Underground inspection shall be made after trenches or ditches are excavated and bedded, piping installed, and before backfill is put in place.
	2. Rough-in inspection shall be made after the roof, framing, fireblocking, and bracing are in place and all ducting and other components to be concealed are completed, and prior to the installation of wall or ceiling membranes.
	Plumbing Code:  P107.1 Required Inspection and testing.
	1. Underground inspection shall be made after trenches or ditches are excavated and bedded, piping installed, and before backfill is put in place.
	2. Rough-in inspection shall be made after the roof, framing, fireblocking, and bracing are in place and all ducting and other components to be concealed are completed, and prior to the installation of wall or ceiling membranes.
	Electrical Code:
	1. Underground inspection shall be made after trenches or ditches are excavated and bedded, piping installed, and before backfill is put in place.
	2. Rough-in inspection shall be made after the roof, framing, fire-blocking, and bracing are in place and all ducting and other components to be concealed are completed and prior to the installation of concealing construction.



	3.4 TEST AND INSPECTION LOG and forms
	A. Prepare a record of tests and inspections.  Include the following:
	1. Date test or inspection was conducted.
	2. Description of the Work tested or inspected.
	3. Date test or inspection results were transmitted to Architect.
	4. Identification of testing agency or special inspector conducting test or inspection.

	B. Maintain log at Project site.  Post changes and modifications as they occur.  Provide access to test and inspection log for Architect's reference during normal working hours
	C. Maintain all logs, inspection reports and related summary sheets as required by Office of State Engineers (OSE).

	3.5 REPAIR AND PROTECTION
	A. General:  On completion of testing, inspecting, sample taking, and similar services, repair damaged construction and restore substrates and finishes.
	1. Provide materials and comply with installation requirements specified in other Specification Sections.  Restore patched areas and extend restoration into adjoining areas with durable seams that are as invisible as possible.
	2. Comply with the Contract Document requirements for Division 1 Section "Cutting and Patching."

	B. Protect construction exposed by or for quality-control service activities.
	C. Repair and protection are Contractor's responsibility, regardless of the assignment of responsibility for quality-control services.

	3.6 TESTING AND INSPECTON
	A. Reference related specifications for the minimum level of inspections and testing.  Provide additional inspections and testing as necessary to determine compliance with the construction drawings and to satisfy IBC requirements for Chapter1 Inspecti...
	END OF SECTION



	01 5000 - Temporary Facilities and Controls
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes requirements for temporary utilities, support facilities, and security and protection facilities.
	B. Related Section:
	1. Division 01 Section "Summary" for work restrictions and limitations on utility interruptions.


	1.2 USE CHARGES
	A. General:  Installation and removal of and use charges for temporary facilities shall be included in the Contract Sum unless otherwise indicated.  Allow other entities to use temporary services and facilities without cost, including, but not limited...

	1.3 QUALITY ASSURANCE
	A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary electric service.  Install service to comply with NFPA 70.
	B. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect each temporary utility before use.  Obtain required certifications and permits.
	C. Accessible Temporary Egress:  Comply with applicable provisions in and ICC/ANSI A117.1.

	1.4 PROJECT CONDITIONS
	A. Temporary Use of Permanent Facilities:  Engage installer of each permanent service to assume responsibility for operation, maintenance, and protection of each permanent service during its use as a construction facility before Owner's acceptance, re...


	PART 2 -  PRODUCTS
	2.1 MATERIALS (as required by GC for security)
	A. Chain-Link Fencing:  Minimum 32T2-inch32T41T (50-mm)41T, 32T0.148-inch-32T41T (3.8-mm-)41T thick, galvanized steel, chain-link fabric fencing; minimum 32T6 feet32T41T (1.8 m)41T high with galvanized steel pipe posts; minimum 32T2-3/8-inch-32T41T (6...
	B. Portable Chain-Link Fencing:  Minimum 32T2-inch32T41T (50-mm)41T, 32T0.148-inch-32T41T (3.8-mm-)41T thick, galvanized steel, chain-link fabric fencing; minimum 32T6 feet32T41T (1.8 m)41T high with galvanized steel pipe posts; minimum 32T2-3/8-inch-...

	2.2 TEMPORARY FACILITIES
	A. Field Offices, General:  Existing house on site with serviceable finishes, temperature controls, and foundations adequate for normal loading.
	B. Common-Use Field Office:  Of sufficient size to accommodate needs of Owner, Architect, and construction personnel office activities and to accommodate project meetings specified in other Division 01 Sections.  Keep office clean and orderly.
	C. Storage and Fabrication Sheds:  Provide sheds sized, furnished, and equipped to accommodate materials and equipment for construction operations.
	D. Provide temporary toilet facilities on site for all construction related personnel. Position portable toilets in a location agreeable to Owner.

	2.3 EQUIPMENT
	A. Fire Extinguishers:  Portable, UL rated; with class and extinguishing agent as required by locations and classes of fire exposures.
	B. HVAC Equipment:  Provide vented, self-contained, liquid-propane-gas or fuel-oil heaters with individual space thermostatic control.
	1. Use of gasoline-burning space heaters, open-flame heaters, or salamander-type heating units is prohibited.
	2. Heating Units:  Listed and labeled for type of fuel being consumed, by a testing agency acceptable to authorities having jurisdiction, and marked for intended use.
	3. Permanent HVAC System:  If Owner authorizes use of permanent HVAC system for temporary use during construction, provide filter with MERV of 8 at each return air grille in system and remove at end of construction and clean HVAC system as required in...



	PART 3 -  EXECUTION
	3.1 INSTALLATION, GENERAL
	A. Locate facilities where they will serve Project adequately and result in minimum interference with performance of the Work.  Relocate and modify facilities as required by progress of the Work.
	1. Locate facilities to limit site disturbance as specified in Division 01 Section "Summary."

	B. Provide each facility ready for use when needed to avoid delay.  Do not remove until facilities are no longer needed or are replaced by authorized use of completed permanent facilities.

	3.2 TEMPORARY UTILITY INSTALLATION
	A. General:  Install temporary service or connect to existing service.
	1. Arrange with utility company, Owner, and existing users for time when service can be interrupted, if necessary, to make connections for temporary services.

	B. Sewers and Drainage:  Provide temporary utilities to remove effluent lawfully.
	1. Connect temporary sewers to municipal system indicated as directed by authorities having jurisdiction.

	C. Water Service:  Install water service and distribution piping in sizes and pressures adequate for construction.
	1. Provide and maintain suitable quality water service for construction operations at time of project mobilization.
	2. Extend branch piping with outlets located so water is available by hoses with threaded connections. Provide temporary pipe insulation to prevent freezing.

	D. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking water for use of construction personnel.  Comply with requirements of authorities having jurisdiction for type, number, location, operation, and maintenance of fixtures ...
	E. Heating and Cooling:  Provide temporary heating and cooling required by construction activities for curing or drying of completed installations or for protecting installed construction from adverse effects of low temperatures or high humidity.  Sel...
	F. Ventilation and Humidity Control:  Provide temporary ventilation required by construction activities for curing or drying of completed installations or for protecting installed construction from adverse effects of high humidity.  Select equipment t...
	G. Electric Power Service:  Provide electric power service and distribution system of sufficient size, capacity, and power characteristics required for construction operations.
	1. Provide power service required from utility source.
	2. Provide power outlets for construction operations, with branch wiring and distribution boxes located at each floor. Provide flexible power cords as required.
	3. Provide main service disconnect and over-current protection at convenient location and meter.
	4. Permanent convenience receptacles may be utilized during construction.
	5. Provide adequate distribution equipment, wiring and outlets to provide single phase branch circuits for power and lighting.

	H. Lighting:  Provide temporary lighting with local switching that provides adequate illumination for construction operations, observations, inspections, and traffic conditions.
	1. Install and operate temporary lighting that fulfills security and protection requirements without operating entire system.
	2. Provide branch wiring from power source to distribution boxes with lighting conductors, pigtails, and lamps as required.
	3. Maintain lighting and provide routine repairs.
	4. Permanent building lighting may be utilized during construction.

	I. Electronic Communication Service:  Provide a desktop computer in the primary field office adequate for use by Architect and Owner to access project electronic documents and maintain electronic communications.  Equip computer with not less than the ...
	1. Printer:  "All-in-one" unit equipped with printer server, combining color printing, photocopying, scanning, and faxing, or separate units for each of these 3 functions.
	2. Internet Service:  Broadband modem, router and ISP, equipped with hardware firewall, providing adequate memory for proper download speeds at each computer.
	3. Internet Security:  Integrated software, providing software firewall, virus, spyware, phishing and spam protection in a combined application.


	3.3 SUPPORT FACILITIES INSTALLATION
	A. General:  Comply with the following:
	1. If required provide construction for temporary offices, shops, and sheds located within construction area or within 32T30 feet32T41T (9 m)41T of building lines that is noncombustible according to ASTM E 136.  Comply with NFPA 241.
	2. Maintain support facilities until Architect schedules Substantial Completion inspection.  Remove before Substantial Completion.  Personnel remaining after Substantial Completion will be permitted to use permanent facilities, under conditions accept...

	B. Temporary Roads and Paved Areas:  Construct and maintain temporary roads and paved areas adequate for construction operations.  Locate temporary roads and paved areas within construction limits indicated on Drawings.
	1. Where required, provide dust-control treatment that is nonpolluting and nontracking.  Reapply treatment as required to minimize dust.

	C. Temporary Use of Permanent Roads and Paved Areas:  Locate temporary roads and paved areas in same location as permanent roads and paved areas.  Construct and maintain temporary roads and paved areas adequate for construction operations.  Extend tem...
	1. Coordinate elevations of temporary roads and paved areas with permanent roads and paved areas.
	2. Prepare subgrade and install subbase and base for temporary roads and paved areas according to Division 31 Section "Earth Moving."
	3. Recondition base after temporary use, including removing contaminated material, regrading, proof-rolling, compacting, and testing.
	4. Delay installation of final course of permanent hot-mix asphalt pavement until immediately before Substantial Completion.  Repair hot-mix asphalt base-course pavement before installation of final course according to Division 32 Section "Asphalt Pav...

	D. Traffic Controls:  Comply with requirements of authorities having jurisdiction.
	1. Protect existing site improvements to remain including curbs, pavement, and utilities.
	2. Maintain access for fire-fighting equipment and access to fire hydrants.

	E. Parking:  Provide temporary parking areas for construction personnel.
	F. Dewatering Facilities and Drains:  Comply with requirements of authorities having jurisdiction.  Maintain Project site, excavations, and construction free of water.
	1. Dispose of rainwater in a lawful manner that will not result in flooding Project or adjoining properties nor endanger permanent Work or temporary facilities.
	2. Remove snow and ice as required to minimize accumulations.

	G. Project Signs:  Provide Project signs as indicated.  Unauthorized signs are not permitted.
	1. Temporary Signs:  Provide other signs as indicated and as required to inform public and individuals seeking entrance to Project.
	a. Provide temporary, directional signs for construction personnel and visitors.

	2. Maintain and touchup signs so they are legible at all times.

	H. Waste Disposal Facilities:  Comply with requirements specified in Division 01 Section "Construction Waste Management and Disposal."
	I. Waste Disposal Facilities:  Provide waste-collection containers in sizes adequate to handle waste from construction operations.  Comply with requirements of authorities having jurisdiction.  Comply with Division 01 Section "Execution" for progress ...
	J. Lifts and Hoists:  Provide facilities necessary for hoisting materials and personnel.
	1. Truck cranes and similar devices used for hoisting materials are considered "tools and equipment" and not temporary facilities.

	K. Temporary Stairs:  Until permanent stairs are available, provide temporary stairs where ladders are not adequate.
	L. Temporary Use of Permanent Stairs:  Use of new stairs for construction traffic will be permitted, provided stairs are protected and finishes restored to new condition at time of Substantial Completion.

	3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION
	A. Environmental Protection:  Provide protection, operate temporary facilities, and conduct construction as required to comply with environmental regulations and that minimize possible air, waterway, and subsoil contamination or pollution or other und...
	B. Temporary Erosion and Sedimentation Control:  Comply with requirements of 2003 EPA Construction General Permit or authorities having jurisdiction, whichever is more stringent and requirements specified in Division 31 Section "Site Clearing."
	C. Stormwater Control:  Comply with requirements of authorities having jurisdiction.  Provide barriers in and around excavations and subgrade construction to prevent flooding by runoff of stormwater from heavy rains.
	D. Tree and Plant Protection:  Install temporary fencing located as indicated or outside the drip line of trees to protect vegetation from damage from construction operations.  Protect tree root systems from damage, flooding, and erosion.
	E. Site Enclosure Fence:  Before construction operations begin, furnish and install site enclosure fence in a manner that will prevent people and animals from easily entering site except by entrance gates.
	1. Extent of Fence: As required to enclose entire Project site or portion determined sufficient to accommodate construction operations.
	2. Maintain security by limiting number of keys and restricting distribution to authorized personnel. Furnish one set of keys to Owner.

	F. Security Enclosure and Lockup:  Install temporary enclosure around partially completed areas of construction.  Provide lockable entrances to prevent unauthorized entrance, vandalism, theft, and similar violations of security.  Lock entrances at end...
	G. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having jurisdiction for erecting structurally adequate barricades, including warning signs and lighting.
	H. Temporary Egress:  Maintain temporary egress from existing occupied facilities as indicated and as required by authorities having jurisdiction.
	I. Temporary Enclosures:  Provide temporary enclosures for protection of construction, in progress and completed, from exposure, foul weather, other construction operations, and similar activities.  Provide temporary weather-tight enclosure for buildi...
	1. Where heating or cooling is needed and permanent enclosure is not complete, insulate temporary enclosures.

	J. Temporary Fire Protection:  Install and maintain temporary fire-protection facilities of types needed to protect against reasonably predictable and controllable fire losses.  Comply with NFPA 241.
	1. Prohibit smoking in construction areas.
	2. Supervise welding operations, combustion-type temporary heating units, and similar sources of fire ignition according to requirements of authorities having jurisdiction.
	3. Develop and supervise an overall fire-prevention and -protection program for personnel at Project site.  Review needs with local fire department and establish procedures to be followed.  Instruct personnel in methods and procedures.  Post warnings ...
	4. Provide temporary standpipes and hoses for fire protection.  Hang hoses with a warning sign stating that hoses are for fire-protection purposes only and are not to be removed.  Match hose size with outlet size and equip with suitable nozzles.


	3.5 OPERATION, TERMINATION, AND REMOVAL
	A. Supervision:  Enforce strict discipline in use of temporary facilities.  To minimize waste and abuse, limit availability of temporary facilities to essential and intended uses.
	B. Maintenance:  Maintain facilities in good operating condition until removal.
	1. Maintain operation of temporary enclosures, heating, cooling, humidity control, ventilation, and similar facilities on a 24-hour basis where required to achieve indicated results and to avoid possibility of damage.

	C. Temporary Facility Changeover:  Do not change over from using temporary security and protection facilities to permanent facilities until Substantial Completion.
	D. Termination and Removal:  Remove each temporary facility when need for its service has ended, when it has been replaced by authorized use of a permanent facility, or no later than Substantial Completion.  Complete or, if necessary, restore permanen...
	1. Materials and facilities that constitute temporary facilities are property of Contractor.  Owner reserves right to take possession of Project identification signs.
	2. At Substantial Completion, repair, renovate, and clean permanent facilities used during construction period.  Comply with final cleaning requirements specified in Division 01 Section "Closeout Procedures."




	01 6000 - Product Requirements
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes administrative and procedural requirements for selection of products for use in Project; product delivery, storage, and handling; manufacturers' standard warranties on products; special warranties; and comparable products.
	B. Related Section:
	1. Division 01 Section "Substitution Procedures" for requests for substitutions.


	1.2 DEFINITIONS
	A. Products:  Items obtained for incorporating into the Work, whether purchased for Project or taken from previously purchased stock.  The term "product" includes the terms "material," "equipment," "system," and terms of similar intent.
	1. Named Products:  Items identified by manufacturer's product name, including make or model number or other designation shown or listed in manufacturer's published product literature that is current as of date of the Contract Documents.
	2. New Products:  Items that have not previously been incorporated into another project or facility.  Products salvaged or recycled from other projects are not considered new products.
	3. Comparable Product:  Product that is demonstrated and approved through submittal process to have the indicated qualities related to type, function, dimension, in-service performance, physical properties, appearance, and other characteristics that e...

	B. Basis-of-Design Product Specification:  A specification in which a specific manufacturer's product is named and accompanied by the words "basis-of-design product," including make or model number or other designation, to establish the significant qu...

	1.3 ACTION SUBMITTALS
	A. Comparable Product Requests:  Submit request for consideration of each comparable product.  Identify product or fabrication or installation method to be replaced.  Include Specification Section number and title and Drawing numbers and titles.
	1. Architect's Action:  If necessary, Architect will request additional information or documentation for evaluation within one week of receipt of a comparable product request.  Architect will notify Contractor of approval or rejection of proposed comp...
	a. Form of Approval:  As specified in Division 01 Section "Submittal Procedures."
	b. Use product specified if Architect does not issue a decision on use of a comparable product request within time allocated.


	B. Basis-of-Design Product Specification Submittal:  Comply with requirements in Division 01 Section "Submittal Procedures." Show compliance with requirements.

	1.4 QUALITY ASSURANCE
	A. Compatibility of Options:  If Contractor is given option of selecting between two or more products for use on Project, select product compatible with products previously selected, even if previously selected products were also options.

	1.5 PRODUCT DELIVERY, STORAGE, AND HANDLING
	A. Deliver, store, and handle products using means and methods that will prevent damage, deterioration, and loss, including theft and vandalism.  Comply with manufacturer's written instructions.
	B. Delivery and Handling:
	1. Schedule delivery to minimize long-term storage at Project site and to prevent overcrowding of construction spaces.
	2. Coordinate delivery with installation time to ensure minimum holding time for items that are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other losses.
	3. Deliver products to Project site in an undamaged condition in manufacturer's original sealed container or other packaging system, complete with labels and instructions for handling, storing, unpacking, protecting, and installing.
	4. Inspect products on delivery to determine compliance with the Contract Documents and to determine that products are undamaged and properly protected.

	C. Storage:
	1. Store products to allow for inspection and measurement of quantity or counting of units.
	2. Store materials in a manner that will not endanger Project structure.
	3. Store products that are subject to damage by the elements, under cover in a weather tight enclosure above ground, with ventilation adequate to prevent condensation.
	4. Store foam plastic from exposure to sunlight, except to extent necessary for period of installation and concealment.
	5. Comply with product manufacturer's written instructions for temperature, humidity, ventilation, and weather-protection requirements for storage.
	6. Protect stored products from damage and liquids from freezing.


	1.6 PRODUCT WARRANTIES
	A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on product warranties do not relieve Contractor of obligations...
	1. Manufacturer's Warranty:  Written warranty furnished by individual manufacturer for a particular product and specifically endorsed by manufacturer to Owner.
	2. Special Warranty:  Written warranty required by the Contract Documents to provide specific rights for Owner.

	B. Special Warranties:  Prepare a written document that contains appropriate terms and identification, ready for execution.
	1. Manufacturer's Standard Form:  Modified to include Project-specific information and properly executed.
	2. Specified Form:  When specified forms are included with the Specifications, prepare a written document using indicated form properly executed.
	3. Refer to Divisions 02 through 49. Sections for specific content requirements and particular requirements for submitting special warranties.

	C. Submittal Time:  Comply with requirements in Division 01 Section "Closeout Procedures."


	PART 2 -  PRODUCTS
	2.1 PRODUCT SELECTION PROCEDURES
	A. General Product Requirements:  Provide products that comply with the Contract Documents, are undamaged and, unless otherwise indicated, are new at time of installation.
	1. Provide products complete with accessories, trim, finish, fasteners, and other items needed for a complete installation and indicated use and effect.
	2. Standard Products:  If available, and unless custom products or nonstandard options are specified, provide standard products of types that have been produced and used successfully in similar situations on other projects.
	3. Owner reserves the right to limit selection to products with warranties not in conflict with requirements of the Contract Documents.
	4. Where products are accompanied by the term "as selected," Architect will make selection.
	5. Descriptive, performance, and reference standard requirements in the Specifications establish salient characteristics of products.

	B. Product Selection Procedures:
	1. Product:  Where Specifications name a single manufacturer and product, provide the named product that complies with requirements.  Comparable products or substitutions for Contractor's convenience will not be considered.
	2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, provide a product by the named manufacturer or source that complies with requirements.  Comparable products or substitutions for Contractor's convenience will not be c...
	3. Products:
	a. Restricted List:  Where Specifications include a list of names of both manufacturers and products, provide one of the products listed that complies with requirements.  Comparable products or substitutions for Contractor's convenience will not be co...
	b. Non-restricted List:  Where Specifications include a list of names of both available manufacturers and products, provide one of the products listed, or an unnamed product, that complies with requirements.  Comply with requirements in "Comparable Pr...

	4. Manufacturers:
	a. Restricted List:  Where Specifications include a list of manufacturers' names, provide a product by one of the manufacturers listed that complies with requirements.  Comparable products or substitutions for Contractor's convenience will not be cons...
	b. Non-restricted List:  Where Specifications include a list of available manufacturers, provide a product by one of the manufacturers listed, or a product by an unnamed manufacturer, that complies with requirements.  Comply with requirements in "Comp...

	5. Basis-of-Design Product:  Where Specifications name a product, or refer to a product indicated on Drawings, and include a list of manufacturers, provide the specified or indicated product or a comparable product by one of the other named manufactur...

	C. Visual Matching Specification:  Where Specifications require "match Architect's sample", provide a product that complies with requirements and matches Architect's sample.  Architect's decision will be final on whether a proposed product matches.
	1. If no product available within specified category matches and complies with other specified requirements, comply with requirements in Division 01 Section "Substitution Procedures" for proposal of product.

	D. Visual Selection Specification:  Where Specifications include the phrase "as selected by Architect from manufacturer's full range" or similar phrase, select a product that complies with requirements.  Architect will select color, gloss, pattern, de...

	2.2 COMPARABLE PRODUCTS
	A. Conditions for Consideration:  Architect will consider Contractor's request for comparable product when the following conditions are satisfied.  If the following conditions are not satisfied, Architect may return requests without action, except to ...
	1. Evidence that the proposed product does not require revisions to the Contract Documents, which it is consistent with the Contract Documents and will produce the indicated results, and that it is compatible with other portions of the Work.
	2. Detailed comparison of significant qualities of proposed product with those named in the Specifications.  Significant qualities include attributes such as performance, weight, size, durability, visual effect, and specific features and requirements ...
	3. Evidence that proposed product provides specified warranty.
	4. List of similar installations for completed projects with project names and addresses and names and addresses of architects and owners, if requested.
	5. Samples, if requested.



	PART 3 -  EXECUTION (Not Used)

	01 7300 - Execution
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes general administrative and procedural requirements governing execution of the Work including, but not limited to, the following:
	1. Construction layout.
	2. Field engineering and surveying.
	3. Installation of the Work.
	4. Cutting and patching.
	5. Coordination of Owner-installed products.
	6. Progress cleaning.
	7. Starting and adjusting.
	8. Protection of installed construction.
	9. Correction of the Work.

	B. Related Sections:
	1. Division 01 Section "Closeout Procedures" for submitting final property survey with Project Record Documents, recording of Owner-accepted deviations from indicated lines and levels, and final cleaning.
	2. Division 07 Section "Caulking & Sealants” for firestopping use in patching penetrations in fire-rated construction.


	1.2 QUALITY ASSURANCE
	A. Cutting and Patching:  Comply with requirements for and limitations on cutting and patching of construction elements.
	1. Structural Elements:  When cutting and patching structural elements, notify Architect of locations and details of cutting and await directions from the Architect before proceeding.  Shore, brace, and support structural element during cutting and pa...
	2. Operational Elements:  Do not cut and patch operating elements and related components in a manner that results in reducing their capacity to perform as intended or that results in increased maintenance or decreased operational life or safety.
	3. Other Construction Elements:  Do not cut and patch other construction elements or components in a manner that could change their load-carrying capacity, that results in reducing their capacity to perform as intended, or that results in increased ma...
	4. Visual Elements:  Do not cut and patch construction in a manner that results in visual evidence of cutting and patching.  Do not cut and patch exposed construction in a manner that would, in Architect's opinion, reduce the building's aesthetic qual...


	1.3 WARRANTY
	A. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or damaged during installation or cutting and patching operations, by methods and with materials so as not to void existing warranties.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. In-Place Materials:  Use materials for patching identical to in-place materials.  For exposed surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent possible.
	1. If identical materials are unavailable or cannot be used, use materials that, when installed, will provide a match acceptable to the Architect for the visual and functional performance of in-place materials.



	PART 3 -  EXECUTION
	3.1 EXAMINATION
	A. Existing Conditions:  The existence and location of underground and other utilities and construction indicated as existing are not guaranteed.  Before beginning sitework, investigate and verify the existence and location of underground utilities, a...
	1. Before construction, verify the location and invert elevation at points of connection of sanitary sewer, storm sewer, and water-service piping; underground electrical services, and other utilities.
	2. Furnish location data for work related to Project that must be performed by public utilities serving Project site.

	B. Examination and Acceptance of Conditions:  Before proceeding with each component of the Work, examine substrates, areas, and conditions, with Installer or Applicator present where indicated, for compliance with requirements for installation toleran...
	1. Verify compatibility with and suitability of substrates, including compatibility with existing finishes or primers.
	2. Examine roughing-in for mechanical and electrical systems to verify actual locations of connections before equipment and fixture installation.
	3. Examine walls, floors, and roofs for suitable conditions where products and systems are to be installed.
	4. Proceed with installation only after unsatisfactory conditions have been corrected.  Proceeding with the Work indicates acceptance of surfaces and conditions.


	3.2 PREPARATION
	A. Existing Utility Information:  Furnish information to local utility and Owner that is necessary to adjust, move, or relocate existing utility structures, utility poles, lines, services, or other utility appurtenances located in or affected by const...
	B. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck measurements before installing each product.  Where portions of the Work are indicated to fit to other construction, verify dimensions of other construction...
	C. Space Requirements:  Verify space requirements and dimensions of items shown diagrammatically on Drawings.
	D. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for clarification of the Contract Documents caused by differing field conditions outside the control of the Contractor, submit a request for information to Arc...

	3.3 CONSTRUCTION LAYOUT
	A. Verification:  Before proceeding to lay out the Work, verify layout information shown on Drawings, in relation to the property survey and existing benchmarks.  If discrepancies are discovered, notify Architect promptly.
	B. Building Lines and Levels:  Locate and lay out control lines and levels for structures, building foundations, column grids, and floor levels, including those required for mechanical and electrical work.  Transfer survey markings and elevations for ...

	3.4 INSTALLATION
	A. General:  Locate the Work and components of the Work accurately, in correct alignment and elevation, as indicated.
	1. Make vertical work plumb and make horizontal work level.
	2. Where space is limited, install components to maximize space available for maintenance and ease of removal for replacement.
	3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated.

	B. Comply with manufacturer's written instructions and recommendations for installing products in applications indicated.
	C. Install products at the time and under conditions that will ensure the best possible results.  Maintain conditions required for product performance until Substantial Completion.
	D. Conduct construction operations so no part of the Work is subjected to damaging operations or loading in excess of that expected during normal conditions of occupancy.
	E. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels.
	F. Templates:  Obtain and distribute to the parties involved templates for work specified to be factory prepared and field installed.  Check Shop Drawings of other work to confirm that adequate provisions are made for locating and installing products ...
	G. Attachment:  Provide blocking and attachment plates and anchors and fasteners of adequate size and number to securely anchor each component in place, accurately located and aligned with other portions of the Work.  Where size and type of attachment...
	1. Mounting Heights:  Where mounting heights are not indicated, mount components at heights directed by Architect.
	2. Allow for building movement, including thermal expansion and contraction.
	3. Coordinate installation of anchorages.  Furnish setting drawings, templates, and directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with integral anchors, that are to be embedded in concrete or masonr...

	H. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints.
	I. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered hazardous.

	3.5 CUTTING AND PATCHING
	A. Cutting and Patching, General:  Employ skilled workers to perform cutting and patching.  Proceed with cutting and patching at the earliest feasible time, and complete without delay.
	1. Cut in-place construction to provide for installation of other components or performance of other construction, and subsequently patch as required to restore surfaces to their original condition.

	B. Temporary Support:  Provide temporary support of work to be cut.
	C. Protection:  Protect in-place construction during cutting and patching to prevent damage.  Provide protection from adverse weather conditions for portions of Project that might be exposed during cutting and patching operations.
	D. Adjacent Occupied Areas:  Avoid interference with use of adjoining areas or interruption of free passage to adjoining areas.
	E. Existing Utility Services and Mechanical/Electrical Systems:  Where existing services/systems are required to be removed, relocated, or abandoned, bypass such services/systems before cutting to prevent interruption to occupied areas.
	F. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar operations, including excavation, using methods least likely to damage elements retained or adjoining construction.  If possible, review proposed pro...
	1. In general, use hand or small power tools designed for sawing and grinding, not hammering and chopping.  Cut holes and slots neatly to minimum size required, and with minimum disturbance of adjacent surfaces.  Temporarily cover openings when not in...
	2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces.
	3. Concrete and Masonry:  Cut using a cutting machine, such as an abrasive saw or a diamond-core drill.
	4. Excavating and Backfilling:  Comply with requirements in applicable Division 31 Sections where required by cutting and patching operations.
	5. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent entrance of moisture or other foreign matter after cutting.
	6. Proceed with patching after construction operations requiring cutting are complete.

	G. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations following performance of other work.  Patch with durable seams that are as invisible as practicable.  Provide materials and comply with installatio...
	1. Inspection:  Where feasible, test and inspect patched areas after completion to demonstrate physical integrity of installation.
	2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish restoration into retained adjoining construction in a manner that will minimize evidence of patching and refinishing.
	3. Floors and Walls:  Where walls or partitions that are removed extend one finished area into another, patch and repair floor and wall surfaces in the new space.  Provide an even surface of uniform finish, color, texture, and appearance.  Remove in-p...
	4. Ceilings:  Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane surface of uniform appearance.
	5. Exterior Building Enclosure:  Patch components in a manner that restores enclosure to a weathertight condition.

	H. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Remove paint, mortar, oils, putty, and similar materials from adjacent finished surfaces.

	3.6 PROGRESS CLEANING
	A. General:  Clean Project site and work areas daily, including common areas.  Enforce requirements strictly.  Dispose of materials lawfully.
	1. Comply with requirements in NFPA 241 for removal of combustible waste materials and debris.
	2. Do not hold waste materials more than seven days during normal weather or three days if the temperature is expected to rise above 33T80 deg F33T42T (27 deg C)42T.
	3. Containerize hazardous and unsanitary waste materials separately from other waste.  Mark containers appropriately and dispose of legally, according to regulations.

	B. Site:  Maintain Project site free of waste materials and debris.
	C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for proper execution of the Work.
	1. Remove liquid spills promptly.
	2. Where dust would impair proper execution of the Work, broom-clean or vacuum the entire work area, as appropriate.

	D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written instructions of manufacturer or fabricator of product installed, using only cleaning materials specifically recommended.  If specific cleaning materials are ...
	E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space.
	F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to ensure freedom from damage and deterioration at time of Substantial Completion.
	G. Waste Disposal:  Do not bury or burn waste materials on-site.  Do not wash waste materials down sewers or into waterways.
	H. During handling and installation, clean and protect construction in progress and adjoining materials already in place.  Apply protective covering where required to ensure protection from damage or deterioration at Substantial Completion.
	I. Clean and provide maintenance on completed construction as frequently as necessary through the remainder of the construction period.  Adjust and lubricate operable components to ensure operability without damaging effects.
	J. Limiting Exposures:  Supervise construction operations to assure that no part of the construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise deleterious exposure during the construction period.

	3.7 STARTING AND ADJUSTING
	A. Start equipment and operating components to confirm proper operation.  Remove malfunctioning units, replace with new units, and retest.
	B. Adjust equipment for proper operation.  Adjust operating components for proper operation without binding.
	C. Test each piece of equipment to verify proper operation.  Test and adjust controls and safeties.  Replace damaged and malfunctioning controls and equipment.
	D. Manufacturer's Field Service:  Comply with qualification requirements in Division 01 Section "Quality Requirements."

	3.8 PROTECTION OF INSTALLED CONSTRUCTION
	A. Provide final protection and maintain conditions that ensure installed Work is without damage or deterioration at time of Substantial Completion.
	B. Comply with manufacturer's written instructions for temperature and relative humidity.

	3.9 CORRECTION OF THE WORK
	A. Repair or remove and replace defective construction.  Restore damaged substrates and finishes.
	1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up with matching materials, and properly adjusting operating equipment.

	B. Restore permanent facilities used during construction to their specified condition.
	C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired without visible evidence of repair.
	D. Repair components that do not operate properly.  Remove and replace operating components that cannot be repaired.
	E. Remove and replace chipped, scratched, and broken glass or reflective surfaces.



	01 7700 - Closeout Procedures
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes administrative and procedural requirements for contract closeout, including, but not limited to, the following:
	1. Substantial Completion procedures.
	2. Final completion procedures.
	3. Warranties.
	4. Final cleaning.

	B. Related Sections:
	1. Division 01 Section "Operation and Maintenance Data" for operation and maintenance manual requirements.
	2. Division 01 Section "Project Record Documents" for submitting Record Drawings, Record Specifications, and Record Product Data.
	3. Divisions 02 through 33 Sections for specific closeout and special cleaning requirements for the Work in those Sections.


	1.2 SUBSTANTIAL COMPLETION
	A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial Completion, complete the following.  List items below that are incomplete with request.
	1. Prepare a list of items to be completed and corrected (punch list), the value of items on the list, and reasons why the Work is not complete.
	2. Advise Owner of pending insurance changeover requirements.
	3. Submit specific warranties, workmanship bonds, maintenance service agreements, final certifications, and similar documents.
	4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to services and utilities.  Include occupancy permits, operating certificates, and similar releases.
	5. Prepare and submit Project Record Documents, operation and maintenance manuals, final completion construction photographic documentation, damage or settlement surveys, property surveys, and similar final record information.
	6. Deliver tools, spare parts, extra materials, and similar items to location designated by Owner.  Label with manufacturer's name and model number where applicable.
	7. Make final changeover of permanent locks and deliver keys to Owner.  Advise Owner's personnel of changeover in security provisions.
	8. Complete startup testing of systems.
	9. Submit test/adjust/balance records.
	10. Terminate and remove temporary facilities from Project site, along with mockups, construction tools, and similar elements.
	11. Advise Owner of changeover in heat and other utilities.
	12. Submit changeover information related to Owner's occupancy, use, operation, and maintenance.
	13. Complete final cleaning requirements, including touchup painting.
	14. Touch up and otherwise repair and restore marred exposed finishes to eliminate visual defects.

	B. Inspection:  Submit a written request for inspection for Substantial Completion.  On receipt of request, Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  Architect will prepare the Certificate of Subs...
	1. Re-inspection:  Request re-inspection when the Work identified in previous inspections as incomplete is completed or corrected.
	2. Results of completed inspection will form the basis of requirements for final completion.


	1.3 FINAL COMPLETION
	A. Preliminary Procedures:  Before requesting final inspection for determining final completion, complete the following:
	1. Submit a final Application for Payment according to Division 01 Section "Payment Procedures."
	2. Submit certified copy of Architect's Substantial Completion inspection list of items to be completed or corrected (punch list), endorsed and dated by Architect.  The certified copy of the list shall state that each item has been completed or otherw...
	3. Submit evidence of final, continuing insurance coverage complying with insurance requirements.
	4. Submit pest-control final inspection report and warranty.
	5. Instruct Owner's personnel in operation, adjustment, and maintenance of products, equipment, and systems.

	B. Inspection:  Submit a written request for final inspection for acceptance.  On receipt of request, Architect will either proceed with inspection or notify Contractor of unfulfilled requirements.  Architect will prepare a final Certificate for Payme...
	1. Re-inspection:  Request re-inspection when the Work identified in previous inspections as incomplete is completed or corrected.


	1.4 LIST OF INCOMPLETE ITEMS (PUNCH LIST)
	A. Organization of List:  Include name and identification of each space and area affected by construction operations for incomplete items and items needing correction including, if necessary, areas disturbed by Contractor that are outside the limits o...
	1. Organize list of spaces in sequential order, starting with exterior areas first and proceeding from lowest floor to highest floor.
	2. Organize items applying to each space by major element, including categories for ceiling, individual walls, floors, equipment, and building systems.
	3. Submit list of incomplete items in the following format:
	a. Three paper copies, unless otherwise indicated.  Architect will return two copies.



	1.5 WARRANTIES
	A. Submittal Time:  Submit written warranties on request of Architect for designated portions of the Work where commencement of warranties other than date of Substantial Completion is indicated.
	B. Organize warranty documents into an orderly sequence based on the table of contents of the Project Manual.
	1. Bind warranties and bonds in heavy-duty, 3-ring, vinyl-covered, loose-leaf binders, thickness as necessary to accommodate contents, and sized to receive 32T8-1/2-by-11-inch32T41T (215-by-280-mm)41T paper.
	2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark tab to identify the product or installation.  Provide a typed description of the product or installation, including the name of the product and the name, addre...
	3. Identify each binder on the front and spine with the typed or printed title "WARRANTIES," Project name, and name of Contractor.

	C. Provide additional copies of each warranty to include in operation and maintenance manuals.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially hazardous to health or property or that might damage finished surfaces.
	1. Use cleaning products that meet Green Seal GS-37, or if GS-37 is not applicable, use products that comply with the California Code of Regulations maximum allowable VOC levels.



	PART 3 -  EXECUTION
	3.1 FINAL CLEANING
	A. General:  Perform final cleaning.  Conduct cleaning and waste-removal operations to comply with local laws and ordinances and Federal and local environmental and antipollution regulations.
	B. Cleaning:  Employ experienced workers or professional cleaners for final cleaning.  Clean each surface or unit to condition expected in an average commercial building cleaning and maintenance program.  Comply with manufacturer's written instructions.
	1. Complete the following cleaning operations before requesting inspection for certification of Substantial Completion for entire Project or for a portion of Project:
	a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, including landscape development areas, of rubbish, waste material, litter, and other foreign substances.
	b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other foreign deposits.
	c. Rake grounds that are neither planted nor paved to a smooth, even-textured surface.
	d. Remove tools, construction equipment, machinery, and surplus material from Project site.
	e. Remove snow and ice to provide safe access to building.
	f. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, free of stains, films, and similar foreign substances.  Avoid disturbing natural weathering of exterior surfaces.  Restore reflective surfaces to their original co...
	g. Remove debris and surface dust from limited access spaces, including roofs, plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.
	h. Sweep concrete floors broom clean in unoccupied spaces.
	i. Vacuum carpet and similar soft surfaces, removing debris and excess nap; shampoo if visible soil or stains remain.
	j. Clean transparent materials, including mirrors and glass in doors and windows.  Remove glazing compounds and other noticeable, vision-obscuring materials.  Replace chipped or broken glass and other damaged transparent materials.  Polish mirrors and...
	k. Remove labels that are not permanent.
	l. Touch up and otherwise repair and restore marred, exposed finishes and surfaces.  Replace finishes and surfaces that cannot be satisfactorily repaired or restored or that already show evidence of repair or restoration.
	1) Do not paint over "UL" and other required labels and identification, including mechanical and electrical nameplates.

	m. Wipe surfaces of mechanical and electrical equipment, elevator equipment, and similar equipment.  Remove excess lubrication, paint and mortar droppings, and other foreign substances.
	n. Replace parts subject to operating conditions during construction that may impede operation or reduce longevity.
	o. Clean plumbing fixtures to a sanitary condition, free of stains, including stains resulting from water exposure.
	p. Replace disposable air filters and clean permanent air filters.  Clean exposed surfaces of diffusers, registers, and grills.
	q. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency.  Replace burned-out bulbs, and those noticeably dimmed by hours of use, and defective and noisy starters in fluorescent and mercury vapor fixtures to comply with ...
	r. Leave Project clean and ready for occupancy.


	C. Pest Control:  Engage an experienced, licensed exterminator to make a final inspection and rid Project of rodents, insects, and other pests.  Prepare a report.



	01 7823 - Operation and Maintenance Data
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes administrative and procedural requirements for preparing operation and maintenance manuals, including the following:
	1. Operation and maintenance documentation directory.
	2. Operation manuals for systems, subsystems, and equipment.
	3. Product maintenance manuals.
	4. Systems and equipment maintenance manuals.

	B. Related Sections:
	1. Divisions 02 through 33 Sections for specific operation and maintenance manual requirements for the Work in those Sections.


	1.2 CLOSEOUT SUBMITTALS
	A. Format:  Submit operations and maintenance manuals in the following format:
	1. PDF electronic file.  Assemble each manual into a composite electronically-indexed file.  Submit on digital media acceptable to Architect.
	a. Name each indexed document file in composite electronic index with applicable item name.  Include a complete electronically-linked operation and maintenance directory.
	b. Enable inserted reviewer comments on draft submittals.

	2. Three (3 or number requested by Owner up to maximum 3) paper copies AFTER the Electronic copy has been approved as complete and acceptable by architects and engineer.   One (1) complete PDF electronic submittal of the hard copy for Owner ad One (1)...

	B. Manual Submittal:  Submit each manual in final form prior to requesting inspection for Substantial Completion.  Architect will return copy with comments.
	1. Correct or modify each manual to comply with Architect's comments.  Submit copies of each corrected manual within 15 days of receipt of Architect's comments and prior to commencing demonstration and training.



	PART 2 -  PRODUCTS
	2.1 REQUIREMENTS FOR OPERATION AND MAINTENANCE MANUALS
	A. Organization:  Unless otherwise indicated, organize each manual into a separate section for each system and subsystem, and a separate section for each piece of equipment not part of a system.  Each manual shall contain the following materials, in t...
	1. Title page.
	2. Table of contents.
	3. Manual contents.

	B. Title Page:  Include the following information:
	1. Subject matter included in manual.
	2. Name and address of Project.
	3. Name and address of Owner.
	4. Date of submittal.
	5. Name and contact information for Contractor.
	6. Name and contact information for Architect.
	7. Names and contact information for major consultants to the Architect that designed the systems contained in the manuals.
	8. Cross-reference to related systems in other operation and maintenance manuals.

	C. Table of Contents:  List each product included in manual, identified by product name, indexed to the content of the volume, and cross-referenced to Specification Section number in Project Manual.
	D. Manual Contents:  Organize into sets of manageable size.  Arrange contents alphabetically by system, subsystem, and equipment.  If possible, assemble instructions for subsystems, equipment, and components of one system into a single binder.
	E. Manuals, Paper Copy:  Submit manuals in the form of hard copy, bound and labeled volumes.
	1. Binders:  Heavy-duty, three-ring, vinyl-covered, loose-leaf binders, in thickness necessary to accommodate contents, sized to hold 32T8-1/2-by-11-inch32T41T (215-by-280-mm)41T paper; with clear plastic sleeve on spine to hold label describing conte...
	a. Identify each binder on front and spine, with printed title "OPERATION AND MAINTENANCE MANUAL," Project title or name, and subject matter of contents, and indicate Specification Section number on bottom of spine.  Indicate volume number for multipl...

	2. Dividers:  Heavy-paper dividers with plastic-covered tabs for each section of the manual.  Mark each tab to indicate contents.  Include typed list of products and major components of equipment included in the section on each divider, cross-referenc...
	3. Protective Plastic Sleeves:  Transparent plastic sleeves designed to enclose diagnostic software storage media for computerized electronic equipment.
	4. Drawings:  Attach reinforced, punched binder tabs on drawings and bind with text.
	a. If oversize drawings are necessary, fold drawings to same size as text pages and use as foldouts.
	b. If drawings are too large to be used as foldouts, fold and place drawings in labeled envelopes and bind envelopes in rear of manual.  At appropriate locations in manual, insert typewritten pages indicating drawing titles, descriptions of contents, ...



	2.2 OPERATION MANUALS
	A. Content:  In addition to requirements in this Section, include operation data required in individual Specification Sections and the following information:
	1. System, subsystem, and equipment descriptions.  Use designations for systems and equipment indicated on Contract Documents.
	2. Performance and design criteria if Contractor is delegated design responsibility.
	3. Operating standards.
	4. Operating procedures.
	5. Operating logs.
	6. Wiring diagrams.
	7. Control diagrams.
	8. Piped system diagrams.
	9. Precautions against improper use.
	10. License requirements including inspection and renewal dates.

	B. Descriptions:  Include the following:
	1. Product name and model number.  Use designations for products indicated on Contract Documents.
	2. Manufacturer's name.
	3. Equipment identification with serial number of each component.
	4. Equipment function.
	5. Operating characteristics.
	6. Limiting conditions.
	7. Performance curves.
	8. Engineering data and tests.
	9. Complete nomenclature and number of replacement parts.

	C. Operating Procedures:  Include the following, as applicable:
	1. Startup procedures.
	2. Equipment or system break-in procedures.
	3. Routine and normal operating instructions.
	4. Regulation and control procedures.
	5. Instructions on stopping.
	6. Normal shutdown instructions.
	7. Seasonal and weekend operating instructions.
	8. Required sequences for electric or electronic systems.
	9. Special operating instructions and procedures.

	D. Systems and Equipment Controls:  Describe the sequence of operation, and diagram controls as installed.
	E. Piped Systems:  Diagram piping as installed, and identify color-coding where required for identification.

	2.3 PRODUCT MAINTENANCE MANUALS
	A. Content:  Organize manual into a separate section for each product, material, and finish.  Include source information, product information, maintenance procedures, repair materials and sources, and warranties and bonds, as described below.
	B. Source Information:  List each product included in manual, identified by product name and arranged to match manual's table of contents.  For each product, list name, address, and telephone number of Installer or supplier and maintenance service age...
	C. Product Information:  Include the following, as applicable:
	1. Product name and model number.
	2. Manufacturer's name.
	3. Color, pattern, and texture.
	4. Material and chemical composition.
	5. Reordering information for specially manufactured products.

	D. Maintenance Procedures:  Include manufacturer's written recommendations and the following:
	1. Inspection procedures.
	2. Types of cleaning agents to be used and methods of cleaning.
	3. List of cleaning agents and methods of cleaning detrimental to product.
	4. Schedule for routine cleaning and maintenance.
	5. Repair instructions.

	E. Repair Materials and Sources:  Include lists of materials and local sources of materials and related services.
	F. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and conditions that would affect validity of warranties or bonds.

	2.4 SYSTEMS AND EQUIPMENT MAINTENANCE MANUALS
	A. Content:  For each system, subsystem, and piece of equipment not part of a system, include source information, manufacturers' maintenance documentation, maintenance procedures, maintenance and service schedules, spare parts list and source informat...
	B. Source Information:  List each system, subsystem, and piece of equipment included in manual, identified by product name and arranged to match manual's table of contents.  For each product, list name, address, and telephone number of Installer or su...
	C. Manufacturers' Maintenance Documentation:  Manufacturers' maintenance documentation including the following information for each component part or piece of equipment:
	1. Standard maintenance instructions and bulletins.
	2. Drawings, diagrams, and instructions required for maintenance, including disassembly and component removal, replacement, and assembly.
	3. Identification and nomenclature of parts and components.
	4. List of items recommended to be stocked as spare parts.

	D. Maintenance Procedures:  Include the following information and items that detail essential maintenance procedures:
	1. Test and inspection instructions.
	2. Troubleshooting guide.
	3. Precautions against improper maintenance.
	4. Disassembly; component removal, repair, and replacement; and reassembly instructions.
	5. Aligning, adjusting, and checking instructions.
	6. Demonstration and training video recording, if available.

	E. Maintenance and Service Schedules:  Include service and lubrication requirements, list of required lubricants for equipment, and separate schedules for preventive and routine maintenance and service with standard time allotment.
	F. Spare Parts List and Source Information:  Include lists of replacement and repair parts, with parts identified and cross-referenced to manufacturers' maintenance documentation and local sources of maintenance materials and related services.
	G. Maintenance Service Contracts:  Include copies of maintenance agreements with name and telephone number of service agent.
	H. Warranties and Bonds:  Include copies of warranties and bonds and lists of circumstances and conditions that would affect validity of warranties or bonds.


	PART 3 -  EXECUTION
	3.1 MANUAL PREPARATION
	A. Product Maintenance Manual:  Assemble a complete set of maintenance data indicating care and maintenance of each product, material, and finish incorporated into the Work.
	B. Operation and Maintenance Manuals:  Assemble a complete set of operation and maintenance data indicating operation and maintenance of each system, subsystem, and piece of equipment not part of a system.
	C. Manufacturers' Data:  Where manuals contain manufacturers' standard printed data, include only sheets pertinent to product or component installed.  Mark each sheet to identify each product or component incorporated into the Work.  If data include m...
	D. Drawings:  Prepare drawings supplementing manufacturers' printed data to illustrate the relationship of component parts of equipment and systems and to illustrate control sequence and flow diagrams.  Coordinate these drawings with information conta...
	1. Do not use original project record documents as part of operation and maintenance manuals.

	E. Comply with Division 01 Section "Closeout Procedures" for schedule for submitting operation and maintenance documentation.



	01 7839 - Project Record Documents
	PART 1 -  GENERAL
	1.1 SUMMARY
	A. Section includes administrative and procedural requirements for project record documents, including the following:
	1. Record Drawings.
	2. Record Specifications.
	3. Record Product Data.

	B. Related Sections:
	1. Division 01 Section "Operation and Maintenance Data" for operation and maintenance manual requirements.
	2. Divisions 02 through 33 Sections for specific requirements for project record documents of the Work in those Sections.


	1.2 CLOSEOUT SUBMITTALS
	A. Record Drawings:  Comply with the following:
	1. Number of Copies:  Submit copies of record Drawings as follows:
	a. Initial Submittal:  Contractor shall submit one paper copy set of marked-up record prints. Architect will review and indicate whether general scope of changes and additional information recorded are acceptable.
	b. Final Submittal: Contractor shall submit within 30 days after substantial completion, one durable reproducible record drawing set showing all significant changes to the Work made during construction. Drawings shall be stamped as “Project Record Dra...




	PART 2 -  PRODUCTS
	2.1 RECORD DRAWINGS
	A. Record Prints:  Maintain one set of marked-up paper copies of the Contract Drawings and Shop Drawings.
	1. Preparation:  Mark record prints to show the actual installation where installation varies from that shown originally.  Require individual or entity who obtained record data, whether individual or entity is Installer, subcontractor, or similar enti...
	a. Give attention to information on concealed elements that would be difficult to identify or measure and record later.
	b. Record data as soon as possible after obtaining it.
	c. Record and check the markup before enclosing concealed installations.

	2. Mark the Contract Drawings and Shop Drawings completely and accurately.  Utilize personnel proficient at recording graphic information in production of marked-up record prints.
	3. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish between changes for different categories of the Work at same location.
	4. Note Construction Change Directive numbers, alternate numbers, Change Order numbers, and similar identification, where applicable.

	B. Format:  Identify and date each record Drawing; include the designation "PROJECT RECORD DRAWING" in a prominent location.
	1. Record Prints:  Organize record prints and newly prepared and record Drawings into a durable reproducible manageable set.  Bind the set with a durable paper cover sheet.  Include identification on cover sheets.
	2. Record Digital Data Files:  Organize digital data information into separate electronic files that correspond to each sheet of the Contract Drawings.  Name each file with the sheet identification.  Include identification in each digital data file.
	3. Identification:  As follows:
	a. Project name.
	b. Date.
	c. Designation "PROJECT RECORD DRAWINGS."
	d. Name of Architect.
	e. Name of Contractor.




	PART 3 -  EXECUTION
	3.1 RECORDING AND MAINTENANCE
	A. Recording:  Maintain one copy of each submittal during the construction period for project record document purposes.  Post changes and modifications to project record documents as they occur; do not wait until the end of Project.
	B. Maintenance of Record Documents and Samples:  Store record documents and Samples in the field office apart from the Contract Documents used for construction.  Do not use project record documents for construction purposes.  Maintain record documents...



	06 1000 - Rough Carpentry
	07 9000 - Caulking and Sealants



