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SE-310 

SE-310 
INVITATION FOR DESIGN-BID-BUILD CONSTRUCTION SERVICES 
  

AGENCY/OWNER:  University of South Carolina - Aiken  
PROJECT NAME:  USC-Aiken Convocation Center Building Envelope Repairs  
PROJECT NUMBER:  FP00000303 CONSTRUCTION COST RANGE: $ 150,000  to $ 190,000  N/A   
PROJECT LOCATION:  Aiken, SC  
DESCRIPTION OF PROJECT/SERVICES:  Provide repairs for failing building envelope components.Small and Minority 
business participation is highly encouraged.   
BID/SUBMITTAL DUE DATE:  2/27/2020  TIME:  3:00pm  NUMBER OF COPIES:  1  
PROJECT DELIVERY METHOD:   Design-Bid-Build  
AGENCY PROJECT COORDINATOR:  Hatice Hikmet  
EMAIL:  hikmethh@mailbox.sc.edu  TELEPHONE:  803-777-9994  
DOCUMENTS MAY BE OBTAINED FROM:  (http://purchasing.sc,edu)  
  

BID SECURITY IS REQUIRED IN AN AMOUNT NOT LESS THAN 5% OF THE BASE BID. 
PERFORMANCE BOND REQUIRED? Yes   No   PAYMENT BOND REQUIRED? Yes   No   
DOCUMENT DEPOSIT AMOUNT: $  0.00  IS DEPOSIT REFUNDABLE  Yes   No   N/A   
Bidders must obtain Bidding Documents/Plans from the above listed source(s) to be listed as an official plan holder.  Bidders that rely on copies obtained from 
any other source do so at their own risk.  All written communications with official plan holders & bidders will be via email or website posting. 
  
All questions & correspondence concerning this Invitation shall be addressed to the A/E. 

A/E NAME:  2KM Architects, Inc.  
A/E CONTACT:  Robert L. Mauldin, Principal Architect  
EMAIL:  rmauldin@2kmarchitects.com  TELEPHONE:  706-736-3333  
  

PRE-BID CONFERENCE: Yes   No   MANDATORY ATTENDANCE: Yes   No   
PRE-BID DATE:   2/13/2020  TIME:   10:00am  

PRE-BID PLACE:   USC Aiken Convocation Center Lobby, 2049 Champion Way, Aiken, SC 29801  
BID OPENING PLACE:   1300 Pickens St., Room 100C  
BID DELIVERY ADDRESSES: 

HAND-DELIVERY:  MAIL SERVICE: 
Attn: Hatice Hikmet (Bid Enclosed FP 00000303)  Attn: Hatice Hikmet (Bid Enclosed FP 00000303)  
1300 Pickens Street  1300 Pickens Street  
Columbia, SC 29208  Columbia, SC 29208  

  

IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one) Yes   No   
  

APPROVED BY:  DATE:        
 (OSE Project Manager) 
  



South Carolina Division of Procurement 
Services, Office of the State Engineer Version of 

aAIA DocumentA701TM -1997

Instructions to Bidders 

This version of AIA Document A701 ™-1997 is modified by the South Carolina 
Division of Procurement Services, Office of the State Engineer ("SCOSE"). 
Publication of this version of AIA Document A701-1997 does not imply the American 
Institute of Architects' endorsement of any modification by SCOSE. A comparative 
version of AIA Document A701-1997 showing additions and deletions by SCOSE is 
available for review on the SCOSE Web site. 

Cite this document as "AIA Document A701 ™- 1997, Instructions to Bidders -
SCOSE Version," or "AIA Document A701 ™-1997 - SCOSE Version." 

AIA Document A701 ™-1997. Copyright© 1970, 1974, 1978, 1987. and 1997 by The American Institute of Architects. 
All rights reserved. South Carolina Division of Procurement Services, Office of the State Engineer Version of AIA Document 

A701 ™-1997. Copyright© 2016 by The American Institute of Architects. All rights reserved. 
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South Carolina Division of Procurement 
Services, Office of the State Engineer Version of 
aAIA Document A701 TM - 1997 
Instructions to Bidders 

for the following PROJECT: 
(Name and location or address) 

USC Aiken Convocation Center Building Envelope - FP00000303

471 University Parkway, Aiken, SC 2980 I 

THE OWNER: 
(Name, legal status and address) 

University of South Carolina - Aiken 

1300 Pickens St 

Columbia, SC 29208 

The Owner is a Governmental Body of the State of South Carolina as defined by 
Title 11, Chapter 35 of the South Carolina Code of Laws, as amended. 

THE ARCHITECT: 

(Name, legal status and address) 

2KM Architects, Inc. 

529 Greene St 

Augusta, GA 3090 I 

TABLE OF ARTICLES 

DEFINITIONS 

2 BIDDER'S REPRESENTATIONS 

3 BIDDING DOCUMENTS 

4 BIDDING PROCEDURES 

5 CONSIDERATION OF BIDS 

6 POST-BID INFORMATION 

7 PERFORMANCE BOND AND PAYMENT BOND 

8 FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR 

This version of AIA Document 

A701-1997 is modified by the 

South Carolina Division of 

Procurement Services, Office of 

the State Engineer. Publication of 

this version of AIA Document A701 

does not imply the American 

Institute of Architects' endorsement 

of any modification by South 

Carolina Division of Procurement 

Services, Office of the State 

Engineer. A comparative version of 

AIA Document A701-1997 showing 

additions and deletions by the 

South Carolina Division of 

Procurement Services, Office of 

the State Engineer is available for 

review on South Carolina state 

Web site. 

This document has important legal 

consequences. Consultation with 

an attorney is encouraged with 

respect to its completion or 

modification. 

AIA Document A70 1 ™ -1997. Copyright© 1970, 1974, 1978, 1987 and 1997 by The American Institute of Architects. All rights reserved. South Carolina 
Division of Procurement Services, Office of the State Engineer Version of AIA Document A701 ™-1997. Copyright© 2016 by The American Institute of 
Architects. All rights reserved. WARNING: This AIA

"' 
Document is protected by U.S. Copyright Law and International Treaties. Unauthorized 

reproduction or distribution of this AIA
"'

Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the 
maximum extent possible under the law. This document was created on 05/14/2019 10:51 :02 under license number2010208695 and is not for 

resale. This document is licensed by The American Institute of Architects for one-time use only. and may not be reproduced prior to its completion. 
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ARTICLE 1 DEFINITIONS 

§ 1.1 Bidding Documents, collectively referred to as the Invitation for Bids, include the Bidding Requirements and the
proposed Contract Documents. The Bidding Requirements consist of the Advertisement, Instructions to Bidders,
Supplementary Instructions to Bidders, the Bid Form, the Notice of Intent to Award, and other sample bidding and
contract forms. The proposed Contract Documents consist of the form of Agreement between the Owner and
Contractor, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications and all
Addenda issued prior to execution of the Contract, and other documents set forth in the Bidding Documents. Any
reference in this document to the Agreement between the Owner and Contractor, AIA Document A IO I ,  or some
abbreviated reference thereof, shall mean AIA Document A IO I TM_2007 Standard Form of Agreement Between Owner
and Contractor, SCOSE edition. Any reference in this document to the General Conditions of the Contract for
Construction, AIA Document A20 I, or some abbreviated reference thereof, shall mean AIA Document A20 I ™-2007
General Conditions of the Contract for Construction, SCOSE edition.

§ 1.2 Definitions set forth in the General Conditions of the Contract for Construction, AIA Document A20 I, or in other
Contract Documents are applicable to the Bidding Documents.

§ 1.3 Addenda are written or graphic instruments issued by the Architect prior to the execution of the Contract which
modify or interpret the Bidding Documents by additions, deletions, clarifications or corrections.

§ 1.4 A Bid is a complete and properly executed proposal to do the Work for the sums stipulated therein, submitted in
accordance with the Bidding Documents.

§ 1.5 The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the Work described in the
Bidding Documents as the base, to which Work may be added or from which Work may be deleted for sums stated in
Alternate Bids.

§ 1.6 An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to or deducted from the amount of the
Base Bid if the corresponding change in the Work, as described in the Bidding Documents, is accepted.

§ 1.7 A Unit Price is an amount stated in the Bid as a price per unit of measurement for materials, equipment or services
or a portion of the Work as described in the Bidding Documents.

§ 1.8 A Bidder is a person or entity who submits a Bid.

§ 1.9 A Sub-bidder is a person or entity who submits a bid to a Bidder for materials, equipment or labor for a portion of
the Work.

ARTICLE 2 BIDDER'S REPRESENTATIONS 

§ 2.1 The Bidder by submitting a Bid represents that:
§ 2.1.1 The Bidder has read and understands the Bidding Documents and Contract Documents, to the extent that such
documentation relates to the Work for which the Bid is submitted, and for other portions of the Project, if any, being bid
concurrently or presently under construction. Bidders are expected to examine the Bidding Documents and Contract
Documents thoroughly and should request an explanation of any ambiguities, discrepancies, errors, omissions, or
conflicting statements. Failure to do so will be at the Bidder's risk. Bidder assumes responsibility for any patent
ambiguity that Bidder does not bring to the Owner's attention prior to bid opening.

§ 2.1.2 The Bid is made in compliance with the Bidding Documents.

§ 2.1.3 The Bidder has visited the site, become familiar with local conditions under which the Work is to be performed
and has correlated the Bidder's personal observations with the requirements of the proposed Contract Documents and
accepts full responsibility for any pre-bid existing conditions that would affect the Bid that could have been ascertained
by a site visit. As provided in Regulation 19-445.2042(8), a bidder's failure to attend an advertised pre-bid conference
will not excuse its responsibility for estimating properly the difficulty and cost of successfully performing the work, or
for proceeding to successfully perform the work without additional expense to the State.

AIA Document A701 ™ -1997. Copyright© 1970, 1974. 1978, 1987 and 1997 by The American Institute of Architects. All rights reserved. South Carolina 
Division of Procurement Services, Office of the State Engineer Version of AIA Document A701 ™- 1997. Copyright e> 2016 by The American Institute of 
Architects. AU rights reserved. WARNING: This AIA® Document is protected by U.S. Copyright Law and International Treaties. Unauthorized 
reproduction or distribution of this AIA"Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the 
maximum extent possible under the law. This document was created on 05/14/2019 10:51 :02 under license number 2010208695 and is not for 
resale. This document is licensed by The American Institute of Architects for one-time use only. and may not be reproduced prior to its completion. 
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§ 2.1.4 The Bid is based upon the materials, equipment and systems required by the Bidding Documents without
exception.

§ 2.1.5 CERTIFICATION OF INDEPENDENT PRICE DETERMINATION
GIVING FALSE, MISLEADING, OR INCOMPLETE INFORMATION ON THIS CERTIFICATION MAY RENDER 
YOU SUBJECT TO PROSECUTION UNDER SECTION 16-9-10 OF THE SOUTH CAROLINA CODE OF LAWS 
AND OTHER APPLICABLE LAWS. 

§ 2.1.5.1 By submitting a bid, the bidder certifies that:
.1 The prices in this bid have been arrived at independently, without, for the purpose of restricting 

competition, any consultation, communication, or agreement with any other bidder or competitor relating 
to: 
.1 those prices; 
.2 the intention to submit a bid; or 
.3 the methods or factors used to calculate the prices offered . 

. 2 The prices in this bid have not been and will not be knowingly disclosed by the bidder, directly or 
indirectly, to any other bidder or competitor before bid opening (in the case of a sealed bid solicitation) or 
contract award (in the case of a negotiated solicitation) unless otherwise required by law; and 

.3 No attempt has been made or will be made by the bidder to induce any other concern to submit or not to 
submit a bid for the purpose of restricting competition. 

§ 2.1.5.2 Each signature on the bid is considered to be a certification by the signatory that the signatory:
.1 Is the person in the bidder's organization responsible for determining the prices being offered in this bid, 

and that the signatory has not participated and will not participate in any action contrary to Section 2.1.5.1 
of this certification; or 

.2 Has been authorized, in writing, to act as agent for the bidder's principals in certifying that those principals 
have not participated, and will not participate in any action contrary to Section 2.1.5.1 of this certification 
[As used in this subdivision, the term "principals" means the person(s) in the bidder's organization 
responsible for determining the prices offered in this bid]; 

.3 As an authorized agent, does certify that the principals referenced in Section 2.1.5.2.2 of this certification 
have not participated, and will not participate, in any action contrary to Section 2.1.5.1 of this certification; 
and 

.4 As an agent, has not personally participated, and will not participate, in any action contrary to Section 
2.1.5.1 of this certification. 

§ 2.1.5.3 If the bidder deletes or modifies Section 2.1.5.1.2 of this certification, the bidder must furnish with its offer a
signed statement setting forth in detail the circumstances of the disclosure.

§ 2.1.6 DRUG FREE WORKPLACE
By submitting a bid, the Bidder certifies that Bidder will maintain a drug free workplace in accordance with the 
requirements of Title 44, Chapter 107 of South Carolina Code of Laws, as amended. 

§ 2.1.7 CERTIFICATION REGARDING DEBARMENT AND OTHER RESPONSIBILITY MATTERS
§ 2.1.7.1 By submitting a Bid, Bidder certifies, to the best of its knowledge and belief, that:

.1 Bidder and/or any of its Principals-
.1 Are not presently debarred, suspended, proposed for debarment, or declared ineligible for the award 

of contracts by any state or federal agency; 
.2 Have not, within a three-year period preceding this bid, been convicted of or had a civil judgment 

rendered against them for: commission of fraud or a criminal offense in connection with obtaining, 
attempting to obtain, or performing a public (Federal, state, or local) contract or subcontract; violation 
of Federal or state antitrust statutes relating to the submission of bids; or commission of 
embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, 
tax evasion, or receiving stolen property; and 

.3 Are not presently indicted for, or otherwise criminally or civilly charged by a governmental entity 
with, commission of any of the offenses enumerated in Section 2.1.7.1.1.2 of this provision . 

. 2 Bidder has not, within a three-year period preceding this bid, had one or more contracts terminated for 
default by any public (Federal, state, or local) entity. 

AIA Document A701 TM -1997. Copyright© 1970, 1974, 1978, 1987 and 1997 by The American Institute of Architects. All rights reserved. South Carolina 
Division of Procurement Services, Office of the State Engineer Version of AIA Document A701 TM_ 1997. Copyright© 2016 by The American Institute of 
Arch�ects. All rights reserved. WARNING: This AIA"Document is protected by U.S. Copyright Law and International Treaties. Unauthorized 
reproduction or distribution of this AIA®Document, or any portion of it, may result In severe civil and criminal penalties, and will be prosecuted to the 
maximum extent possible under the law. This document was created on 05/14/2019 10:51 :02 under license number 2010208695 and is not for 
resale. This document is licensed by The American Institute of Architects for one-time use only, and may not be reproduced prior to its completion. 
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.3 "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons 
having primary management or supervisory responsibilities within a business entity (e.g., general 
manager; plant manager; head of a subsidiary, division, or business segment, and similar positions). 

§ 2.1.7.2 Bidder shall provide immediate written notice to the Procurement Officer if, at any time prior to contract
award, Bidder learns that its certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

§ 2.1.7.3 If Bidder is unable to certify the representations stated in Section 2.1.7.1, Bidder must submit a written
explanation regarding its inability to make the certification. The certification will be considered in connection with a
review of the Bidder's responsibility. Failure of the Bidder to furnish additional information as requested by the
Procurement Officer may render the Bidder nonresponsible.

§ 2.1.7.4 Nothing contained in the foregoing shall be construed to require establishment of a system of records in order
to render, in good faith, the certification required by Section 2.1. 7. I of this provision. The knowledge and information
of a Bidder is not required to exceed that which is normally possessed by a prudent person in the ordinary course of
business dealings.

§ 2.1.7.5 The certification in Section 2.1.7.1 of this provision is a material representation of fact upon which reliance was 
placed when making award. If it is later determined that the Bidder knowingly or in bad faith rendered an erroneous
certification, in addition to other remedies available to the State, the Procurement Officer may terminate the contract
resulting from this solicitation for default.

§ 2.1.8 ETHICS CERTIFICATE
By submitting a bid, the bidder certifies that the bidder has and will comply with, and has not, and will not, induce a
person to violate Title 8, Chapter 13 of the South Carolina Code of Laws, as amended (Ethics Act). The following
statutes require special attention: Section 8-13-700, regarding use of official position for financial gain; Section 8-13-
705, regarding gifts to influence action of public official; Section 8-13-720, regarding offering money for advice or 
assistance of public official; Sections 8-13-755 and 8-13-760, regarding restrictions on employment by former public
official; Section 8-13-775, prohibiting public official with economic interests from acting on contracts; Section 8-13-
790, regarding recovery of kickbacks; Section 8- I 3-1150, regarding statements to be filed by consultants; and Section
8-13-1342, regarding restrictions on contributions by contractor to candidate who participated in awarding of contract.
The state may rescind any contract and recover all amounts expended as a result of any action taken in violation of this
provision. If the contractor participates, directly or indirectly, in the evaluation or award of public contracts, including
without limitation, change orders or task orders regarding a public contract, the contractor shall, if required by law to
file such a statement, provide the statement required by Section 8-13-1150 to the procurement officer at the same time
the law requires the statement to be filed.

§ 2.1.9 RESTRICTIONS APPLICABLE TO BIDDERS & GIFTS
Violation of these restrictions may result in disqualification of your bid, suspension or debarment, and may constitute a
violation of the state Ethics Act.

§ 2.1.9.1 After issuance of the solicitation, bidder agrees not to discuss this procurement activity in any way with the
Owner or its employees, agents or officials. All communications must be solely with the Procurement Officer. This
restriction may be lifted by express written permission from the Procurement Officer. This restriction expires once a
contract has been formed.

§ 2.1.9.2 Unless otherwise approved in writing by the Procurement Officer, bidder agrees not to give anything to the

Owner, any affiliated organizations, or the employees, agents or officials of either, prior to award.

§ 2.1.9.3 Bidder acknowledges that the policy of the State is that a governmental body should not accept or solicit a gift,
directly or indirectly, from a donor if the governmental body has reason to believe the donor has or is seeking to obtain
contractual or other business or financial relationships with the governmental body. Regulation I 9-445.2 I 65(C) broadly
defines the term donor.

AIA Document A701 TM -1997. Copyright(t) 1970, 1974, 1978, 1987 and 1997 by The American Institute of Architects. All rights reserved. South Carolina 
Division of Procurement Services, Office of the State Engineer Version of AIA Document A701 ™- 1997. Copyright (0 2016 by The American Institute of 
Architects. All rights reserved. WARNING: This AIA"Document is protected by U.S. Copyright Law and International Treaties. Unauthorized 
reproduction or distribution of this AIA" Document, or any portion of it, may result In severe civil and criminal penalties, and will be prosecuted to the 
maximum extent possible under the law. This document was created on 05/14/2019 10:51 :02 under license number 2010208695 and is not for 
resale. This document is licensed by The American Institute of Architects for one-time use only, and may not be reproduced prior to its completion. 
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§ 2.1.10 OPEN TRADE REPRESENTATION (JUN 2015)
By submitting an Offer, the Offeror represents that Offeror is not currently engaged in the boycott of a person or an
entity based in or doing business with a jurisdiction with whom South Carolina can enjoy open trade, as defined in SC
Code Section 11-35-5300. [02-2A083- I]

ARTICLE 3 BIDDING DOCUMENTS 
§ 3.1 COPIES
§ 3.1.1 Bidders may obtain complete sets of the Bidding Documents from the issuing office designated in the
Advertisement in the number and for the deposit sum, if any, stated therein. If so provided in the Advertisement, the
deposit will be refunded to all plan holders who return the Bidding Documents in good condition within ten ( I 0) days
after receipt of Bids. The cost of replacement of missing or damaged documents will be deducted from the deposit. A
Bidder receiving a Contract award may retain the Bidding Documents and the Bidder's deposit will be refunded.

§ 3.1.2 Bidders shall use complete sets of Bidding Documents in preparing Bids; neither the Owner nor Architect
assumes responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding Documents.

§ 3.1.3 The Owner has made copies of the Bidding Documents available on the above terms for the purpose of obtaining
Bids on the Work. No license or grant of use is conferred by issuance of copies of the Bidding Documents.

§ 3.1.4 All persons obtaining Bidding Documents from the issuing office designated in the Advertisement shall provide
that office with Bidder's contact information to include the Bidder's name, telephone number, mailing address, and
email address.

§ 3.2 INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS
§ 3.2.1 The Bidder shall carefully study and compare the Bidding Documents with each other, and with other work
being bid concurrently or presently under construction to the extent that it relates to the Work for which the Bid is
submitted, shall examine the site and local conditions, and shall at once report to the Architect errors, inconsistencies or
ambiguities discovered.

§ 3.2.2 Bidders requiring clarification or interpretation of the Bidding Documents shall make a written request which
shall reach the Architect at least ten ( I 0) days prior to the date for receipt of Bids.

§ 3.2.3 Interpretations, corrections and changes of the Bidding Documents will be made by written Addendum.
Interpretations, corrections and changes of the Bidding Documents made in any other manner will not be binding, and
Bidders shall not rely upon them. As provided in Regulation 19-445.2042(8), nothing stated at the pre-bid conference
shall change the Bidding Documents unless a change is made by written Addendum.

§ 3.3 SUBSTITUTIONS
§ 3.3.1 The materials, products and equipment described in the Bidding Documents establish a standard of required
function, dimension, appearance and quality to be met by any proposed substitution. Reference in the Bidding
Documents to a designated material, product, thing, or service by specific brand or trade name followed by the words
"or equal" and "or approved equal" shall be interpreted as establishing a standard of quality and shall not be construed
as limiting competition.

§ 3.3.2 No request to substitute materials, products, or equipment for materials, products, or equipment described in the
Bidding Documents and no request for addition of a manufacturer or supplier to a list of approved manufacturers or
suppliers in the Bidding Documents will be considered prior to receipt of Bids unless written request for approval has
been received by the Architect at least ten ( I 0) days prior to the date for receipt of Bids established in the Invitation for

AIA Document A701 TM -1997. Copyright© 1970, 1974, 1978, 1987 and 1997 by The American Institute of Architects. All rights reserved. South Carolina 
Division of Procurement Services, Office of the State Engineer Version of AIA Document A 701 ™- 1997. Copyright© 2016 by The American Institute of 
Architects. All rights reserved. WARNING: This AIAe Document is protected by U.S. Copyright Law and International Treaties. Unauthorized 
reproduction or distribution of this AIA* Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the 
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Bids. Any subsequent extension of the date for receipt of Bids by addendum shall not extend the date for receipt of such 
requests unless the addendum so specifies. Such requests shall include the name of the material or equipment for which 
it is to be substituted and a complete description of the proposed substitution including drawings, performance and test 
data, and other information necessary for an evaluation. A statement setting forth changes in other materials, equipment 
or other portions of the Work, including changes in the work of other contracts that incorporation of the proposed 
substitution would require, shall be included. The burden ofproofofthe merit of the proposed substitution is upon the 
proposer. The Architect's decision of approval or disapproval of a proposed substitution shall be final. 

§ 3.3.3 If the Architect approves a proposed substitution prior to receipt of Bids, such approval will be set forth in an
Addendum. Bidders shall not rely upon approvals made in any other manner.

§ 3.3.4 No substitutions will be considered after the Contract award unless specifically provided for in the Contract
Documents.

§ 3.4 ADDENDA
§ 3.4.1 Addenda will be transmitted to all who are known by the issuing office to have received a complete set of
Bidding Documents.

§ 3.4.2 Copies of Addenda will be made available for inspection wherever Bidding Documents are on file for that
purpose.

§ 3.4.3 Addenda will be issued no later than 120 hours prior to the time for receipt of Bids except an Addendum
withdrawing the request for Bids or one which includes postponement of the date for receipt of Bids.

§ 3.4.4 Each Bidder shall ascertain prior to submitting a Bid that the Bidder has received all Addenda issued, and the
Bidder shall acknowledge their receipt in the Bid.

§ 3.4.5 When the date for receipt of Bids is to be postponed and there is insufficient time to issue a written Addendum
prior to the original Bid Date, the Owner will notify prospective Bidders by telephone or other appropriate means with
immediate follow up with a written Addendum. This Addendum will verify the postponement of the original Bid Date
and establish a new Bid Date. The new Bid Date will be no earlier than the fifth (5th) calendar day after the date of
issuance of the Addendum postponing the original Bid Date.

§ 3.4.6 If an emergency or unanticipated event interrupts normal government processes so that bids cannot be received at 
the government office designated for receipt of bids by the exact time specified in the solicitation, the time specified for
receipt of bids will be deemed to be extended to the same time of day specified in the solicitation on the first work day
on which normal government processes resume. In lieu of an automatic extension, an Addendum may be issued to
reschedule bid opening. If state offices are closed at the time a pre-bid or pre-proposal conference is scheduled, an
Addendum will be issued to reschedule the conference.

ARTICLE 4 BIDDING PROCEDURES 
§ 4.1 PREPARATION OF BIDS
§ 4.1.1 Bids shall be submitted on the SE-330 Bid Form included with the Bidding Documents.

§ 4.1.2 Any blanks on the bid form to be filled in by the Bidder shall be legibly executed in a non-erasable medium. Bids
shall be signed in ink or other indelible media.

§ 4.1.3 Sums shall be expressed in figures.

§ 4.1.4 Interlineations, alterations and erasures must be initialed by the signer of the Bid. Bidder shall not make
stipulations or qualify his bid in any manner not permitted on the bid form. An incomplete Bid or information not
requested that is written on or attached to the Bid Form that could be considered a qualification of the Bid, may be cause
for rejection of the Bid.

§ 4.1.5 All requested Alternates shall be bid. The failure of the bidder to indicate a price for an Alternate shall render
the Bid non-responsive. Indicate the change to the Base Bid by entering the dollar amount and marking, as appropriate,
the box for "ADD TO" or "DEDUCT FROM". Ifno change in the Base Bid is required, enter "ZERO" or "No Change."
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For add alternates to the base bid, Subcontractor(s) listed on page BF-2 of the Bid Form to perform Alternate Work 
shall be used for both Alternates and Base Bid Work if Alternates are accepted. 

§ 4.1.6 Pursuant to Title 11, Chapter 35, Section 3020(6 )(i) of the South Carolina Code of Laws, as amended, Section 7
of the Bid Form sets forth a list of subcontractor specialties for which Bidder is required to identify only those
subcontractors Bidder will use to perform the work of each listed specialty. Bidder must follow the Instructions in the
Bid Form for filling out this section of the Bid Form. Failure to properly fill out Section 7 may result in rejection of
Bidder's bid as non-responsive.

§ 4.1.7 Each copy of the Bid shall state the legal name of the Bidder and the nature of legal form of the Bidder. Each
copy shall be signed by the person or persons legally authorized to bind the Bidder to a contract. A Bid submitted by an
agent shall have a current power of attorney attached certifying the agent's authority to bind the Bidder.

§ 4.2 BID SECURITY
§ 4.2.1 If required by the Invitation for Bids, each Bid shall be accompanied by a bid security in an amount of not less
than five percent of the Base Bid. The bid security shall be a bid bond or a certified cashier's check. The Bidder pledges
to enter into a Contract with the Owner on the terms stated in the Bid and will, if required, furnish bonds covering the
faithful performance of the Contract and payment of all obligations arising thereunder. Should the Bidder refuse to enter
into such Contract or fail to furnish such bonds if required, the amount of the bid security shall be forfeited to the Owner
as liquidated damages, not as a penalty.

§ 4.2.2 If a surety bond is required, it shall be written on AIA Document A3 I 0, Bid Bond, and the attorney-in-fact who
executes the bond on behalf of the surety shall affix to the bond a certified and current copy of the power of attorney.
The bid bond shall:

.1 be issued by a surety company licensed to do business in South Carolina; 

.2 be issued by a surety company having, at a minimum, a "Best Rating" of "A" as stated in the most current 
publication of "Best's Key Rating Guide, Property-Casualty", which company shows a financial strength 
rating of at least five (5) times the contract price . 

. 3 be enclosed in the bid envelope at the time of Bid Opening, either in paper copy or as an electronic bid 
bond authorization number provided on the Bid Form and issued by a firm or organization authorized by 
the surety to receive, authenticate and issue binding electronic bid bonds on behalf the surety. 

§ 4.2.3 By submitting a bid bond via an electronic bid bond authorization number on the Bid Form and signing the Bid
Form, the Bidder certifies that an electronic bid bond has been executed by a Surety meeting the standards required by
the Bidding Documents and the Bidder and Surety are firmly bound unto the State of South Carolina under the
conditions provided in this Section 4.2.

§ 4.2.4 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until
either (a) the Contract has been executed and performance and payment bonds, if required, have been furnished, or (b)
the specified time has elapsed so that Bids may be withdrawn or (c) all Bids have been rejected.

§ 4.3 SUBMISSION OF BIDS

§ 4.3.1 All copies of the Bid, the bid security, if any, and any other documents required to be submitted with the Bid
shall be enclosed in a sealed opaque envelope. The envelope shall, unless hand delivered by the Bidder, be addressed to
the Owner's designated purchasing office as shown in the Invitation for Bids. The envelope shall be identified with the
Project name, the Bidder's name and address and, if applicable, the designated portion of the Work for which the Bid is
submitted. If the Bid is sent by mail or special delivery service (UPS, Federal Express, etc.), the envelope should be
labeled "BID ENCLOSED" on the face thereof. Bidders hand delivering their Bids shall deliver Bids to the place of the
Bid Opening as shown in the Invitation for Bids. Whether or not Bidders attend the Bid Opening, they shall give their
Bids to the Owner's procurement officer or his/her designee as shown in the Invitation for Bids prior to the time of the
Bid Opening.

§ 4.3.2 Bids shall be deposited at the designated location prior to the time and date for receipt of Bids. Bids received
after the time and date for receipt of Bids will be returned unopened.

§ 4.3.3 The Bidder shall assume full responsibility for timely delivery at the location designated for receipt of Bids.
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§ 4.3.4 Oral, telephonic, telegraphic, facsimile or other electronically transmitted bids will not be considered.

§ 4.3.5 The official time for receipt of Bids will be determined by reference to the clock designated by the Owner's
procurement officer or his/her designee. The procurement officer conducting the Bid Opening will determine and
announce that the deadline has arrived and no further Bids or bid modifications will be accepted. All Bids and bid
modifications in the possession of the procurement officer at the time the announcement is completed will be timely,
whether or not the bid envelope has been date/time stamped or otherwise marked by the procurement officer.

§ 4.4 MODIFICATION OR WITHDRAWAL OF BID
§ 4.4.1 A Bid may not be modified, withdrawn or canceled by the Bidder during the stipulated time period following the
time and date designated for the receipt of Bids, and each Bidder so agrees in submitting a Bid.

§ 4.4.2 Prior to the time and date designated for receipt of Bids, a Bid submitted may be withdrawn in person or by
written notice to the party receiving Bids at the place designated for receipt of Bids. Withdrawal by written notice shall
be in writing over the signature of the Bidder.

§ 4.4.3 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of Bids provided that they
are then fully in conformance with these Instructions to Bidders.

§ 4.4.4 Bid security, if required, shall be in an amount sufficient for the Bid as resubmitted.

ARTICLE 5 CONSIDERATION OF BIDS 

§ 5.1 OPENING OF BIDS

§ 5.1.1 Bids received on time will be publicly opened and will be read aloud. The Owner will not read aloud Bids that
the Owner determines, at the time of opening, to be non-responsive.

§ 5.1.2 At bid opening, the Owner will announce the date and location of the posting of the Notice of Intended Award.

§ 5.1.3 The Owner will send a copy of t he final Bid Tabulation to all Bidders within ten ( I 0) working days of the Bid
Opening.

§ 5.1.4 If the Owner determines to award the Project, the Owner will, after posting a Notice of Intended Award, send a
copy of the Notice to all Bidders.

§ 5.1.5 If only one Bid is received, the Owner will open and consider the Bid.

§ 5.2 REJECTION OF BIDS

§ 5.2.1 The Owner shall have the right to reject any or all Bids. A Bid not accompanied by a required bid security or by
other data required by the Bidding Documents, or a Bid which is in any way incomplete or irregular is subject to
rejection.

§ 5.2.2 The reasons for which the Owner will reject Bids include, but are not limited to:
.1 Failure by a Bidder to be represented at a Mandatory Pre-Bid Conference or site visit; 
.2 Failure to deliver the Bid on time; 
.3 Failure to comply with Bid Security requirements, except as expressly allowed by law; 
.4 Listing an invalid electronic Bid Bond authorization number on the bid form; 
.5 Failure to Bid an Alternate, except as expressly allowed by law; 
.6 Failure to list qualified Subcontractors as required by law; 
.7 Showing any material modification(s) or exception(s) qualifying the Bid; 
.8 Faxing a Bid directly to the Owner or their representative; or 
.9 Failure to include a properly executed Power-of-Attorney with the bid bond. 

§ 5.2.3 The Owner may reject a Bid as nonresponsive if the prices bid are materially unbalanced between line items or
sub-line items. A bid is materially unbalanced when it is based on prices significantly less than cost for some work and
prices which are significantly overstated in relation to cost for other work, and if there is a reasonable doubt that the bid
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will result in the lowest overall cost to the Owner even though it may be the low evaluated bid, or if it is so unbalanced 
as to be tantamount to allowing an advance payment. 

§ 5.3 ACCEPTANCE OF BID (AWARD)
§ 5.3.1 It is the intent of the Owner to award a Contract to the lowest qualified Bidder provided the Bid has been
submitted in accordance with the requirements of the Bidding Documents and does not exceed the funds available. The
Owner shall have the right to waive informalities and irregularities in a Bid received and to accept the Bid which, in the
Owner's judgment, is in the Owner's own best interests.

§ 5.3.2 The Owner shall have the right to accept Alternates in any order or combination, unless otherwise specifically
provided in the Bidding Documents, and to determine the low Bidder on the basis of the sum of the Base Bid and
Alternates accepted.

ARTICLE 6 POST-BID INFORMATION 
§ 6.1 CONTRACTOR'S RESPONSIBILITY
Owner will make a determination of Bidder's responsibility before awarding a contract. Bidder shall provide all
information and documentation requested by the Owner to support the Owner's evaluation ofresponsibility. Failure of
Bidder to provide requested information is cause for the Owner, at its option, to determine the Bidder to be non­
responsible.

§ 6.2 CLARIFICATION
Pursuant to Section 11-35-1520(8), the Procurement Officer may elect to communicate with a Bidder after opening for
the purpose of clarifying either the Bid or the requirements of the Invitation for Bids. Such communications may be
conducted only with Bidders who have submitted a Bid which obviously conforms in all material aspects to the
Invitation for Bids and only in accordance with Appendix E (Paragraph A(6)) to the Manual for Planning and Execution
of State Permanent Improvement, Part II. Clarification ofa Bid must be documented in writing and included with the
Bid. Clarifications may not be used to revise a Bid or the Invitation for Bids. [Section 11-35-1520(8); R.19-445.2080].

§ 6.3 SUBMITT ALS
§ 6.3.1 The Bidder shall, as soon as practicable or as stipulated in the Bidding Documents, after notification of selection
for the award of a Contract, furnish to the Owner through the Architect in writing:

.1 a designation of the Work to be performed with the Bidder's own forces; 

.2 names of the manufacturers, products, and the suppliers of principal items or systems of materials and 
equipment proposed for the Work; and 

.3 names of persons or entities (including those who are to furnish materials or equipment fabricated to a 
special design) proposed for the principal portions of the Work. 

ARTICLE 7 PERFORMANCE BOND AND PAYMENT BOND 
§ 7.1 BOND REQUIREMENTS
§ 7.1.1 lfstipulated in the Bidd ing Documents, the Bidder shall furnish bonds covering the faithful performance of the
Contract and payment of all obligations arising thereunder. Bonds may be secured through the Bidder's usual sources.

§ 7.1.2 The performance and payment bonds shall conform to the requirements of Section 11 .4 of the General
Conditions of the Contract. If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be
included in the Bid.

§ 7.2 TIME OF DELIVERY CONTRACT, CERTIFICATES OF INSURANCE AND FORM OF BONDS

§ 7.2.1 After expiration of the protest period, the Owner will tender a signed Contract for Construction to the Bidder and
the Bidder shall return the fully executed Contract for Construction to the Owner within seven (7) days thereafter. The
Bidder shall deliver the required bonds and certificate of insurance to the Owner not later than three (3) days following
the date of execution of the Contract. Failure to deliver these documents as required shall entitle the Owner to consider
the Bidder's failure as a refusal to enter into a contract in accordance with the terms and conditions of the Bidder's Bid
and to make claim on the Bid Security for re-procurement cost.

§ 7.2.2 The bonds shall be dated on or after the date of the Contract.
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§ 7.2.3 The Bidder shall require the attorney-in-fact who executes the required bonds on behalfofthe surety to affix
thereto a certified and current copy of the power of attorney.

ARTICLE 8 FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR 
Unless otherwise required in the Bidding Documents, the Agreement for the Work will be written on AIA Document 
A IO 1-2007, Standard Form of Agreement Between Owner and Contractor, SCOSE edition. 

ARTICLE 9 MISCELLANEOUS 

§ 9.1 NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX WITHHOLDING IMPORTANT TAX NOTICE·
NONRESIDENTS ONLY
§ 9.1.1 Withholding Requirements for Payments to Nonresidents: Section I 2-8-550 of the South Carolina Code of Laws
requires persons hiring or contracting with a nonresident conducting a business or performing personal services of a
temporary nature within South Carolina to withhold 2% of each payment made to the nonresident. The withholding
requirement does not apply to (I) payments on purchase orders for tangible personal property when the payments are
not accompanied by services to be performed in South Carolina, (2) nonresidents who are not conducting business in
South Carolina, (3) nonresidents for contracts that do not exceed $ I 0,000 in a calendar year, or ( 4) payments to a
nonresident who (a) registers with either the S.C. Department of Revenue or the S.C. Secretary of State and (b) submits
a Nonresident Taxpayer Registration Affidavit - Income Tax Withholding, Form 1-312 to the person letting the contract.

§ 9.1.2 For information about other withholding requirements (e.g., employee withholding), contact the Withholding
Section at the South Carolina Department of Revenue at 803-898-5383 or visit the Department's website
at: www.sctax.org

§ 9.1.3 This notice is for informational purposes only. This Owner does not administer and has no authority over tax
issues. All registration questions should be directed to the License and Registration Section at 803-898-5872 or to the
South Carolina Department of Revenue, Registration Unit, Columbia, S.C. 29214-0140. All withholding questions
should be directed to the Withholding Section at 803-898- 5383.

PLEASE SEE THE "NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX 
WITHHOLDING" FORM (Available through SC Department of Revenue). 

§ 9.2 CONTRACTOR LICENSING
Contractors and Subcontractors listed in Section 7 of the Bid Form who are required by the South Carolina Code of
Laws to be licensed, must be licensed at the time of bidding.

§ 9.3 SUBMITTING CONFIDENTIAL INFORMATION
§ 9.3.1 For every document the Bidder submits in response to or with regard to this solicitation or request, the Bidder
must separately mark with the word "CONFIDENTIAL" every page, or portion thereof, that the Bidder contends
contains information that is exempt from public disclosure because it is either (a) a trade secret as defined in Section 30-
4-40(a)( I}, or (b) privileged & confidential, as that phrase is used in Section 11-35-410.

§ 9.3.2 For every document the Bidder submits in response to or with regard to this solicitation or request, the Bidder
must separately mark with the words "TRADE SECRET" every page, or portion thereof, that the Bidder contends
contains a trade secret as that term is defined by Section 39-8-20 of the Trade Secrets Act.

§ 9.3.3 For every document the Bidder submits in response to or with regard to this solicitation or request, the Bidder
must separately mark with the word "PROTECTED" every page, or portion thereof, that theBidder contends is 
protected by Section I 1-35-I 810.

§ 9.3.4 All markings must be conspicuous; use color, bold, underlining, or some other method in order to conspicuously
distinguish the mark from the other text. Do not mark your entire bid as confidential, trade secret, or protected! If your
bid, or any part thereof, is improperly marked as confidential or trade secret or protected, the State may, in its sole
discretion, determine it nonresponsive. If only portions of a page are subject to some protection, do not mark the entire
page.

§ 9.3.5 By submitting a response to this solicitation, Bidder (I) agrees to the public disclosure of every page of every
document regarding this solicitation or request that was submitted at any time prior to entering into a contract
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(including, but not limited to, documents contained in a response, documents submitted to clarify a response, & 
documents submitted during negotiations), unless the page is conspicuously marked "TRADE SECRET" or 
"CONFIDENTIAL" or "PROTECTED", (2) agrees that any information not marked, as required by these bidding 
instructions, as a "Trade Secret" is not a trade secret as defined by the Trade Secrets Act, & (3) agrees that, 
notwithstanding any claims or markings otherwise, any prices, commissions, discounts, or other financial figures used 
to determine the award, as well as the final contract amount, are subject to public disclosure. 

§ 9.3.6 In determining whether to release documents, the State will detrimentally rely on the Bidders' marking of
documents, as required by these bidding instructions, as being either "Confidential" or "Trade Secret" or
"PROTECTED".

§ 9.3.7 By submitting a response, the Bidder agrees to defend, indemnify & hold harmless the State of South Carolina,
its officers & employees, from every claim, demand, loss, expense, cost, damage or injury, including attorney's fees,
arising out of or resulting from the State withholding information that Bidder marked as "confidential" or "trade secret"
or "PROTECTED".

§ 9.4 POSTING OF INTENT TO AWARD
The SE-370, Notice of lntent to Award, will be posted at the following location:
Room or Area of Posting: Lobby
Building Where Posted: University of South Carolina
Address of Building: 1300 Pickens Street
WEB site address (if applicable): http://purchasing.sc.edu
Posting date will be announced at bid opening. In addition to posting the notice, the Owner will promptly send all
responsive bidders a copy of the notice of intent to award and the final bid tabulation

§ 9.5 PROTEST OF SOLICITATION OR AWARD
§ 9.5.1 Any prospective bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the solicitation
of a contract shall protest within fifteen ( 15) days of the date of issuance of the applicable solicitation document at issue.
Any actual bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the intended award or
award of a contract shall protest within ten ( I 0) days of the date notification of intent to award is posted in accordance
with Title 11, Chapter 35, Section 4210 of the South Carolina Code of Laws, as amended. A protest shall be in writing,
shall set forth the grounds of the protest and the relief requested with enough particularity to give notice of the issues to
be decided, and must be received by the State Engineer within the time provided.

§ 9.5.2 Any protest must be addressed to the CPO, Office of State Engineer, and submitted in writing:
.1 by email to protest-ose@mmo.sc.gov, 
.2 by facsimile at 803-737-0639, or 
.3 by post or delivery to 120 I Main Street, Suite 600, Columbia, SC 2920 I. 

By submitting a protest to the foregoing email address, you (and any person acting on your behalf) consent to receive 
communications regarding your protest (and any related protests) at the e-mail address from which you sent your 
protest. 

§ 9.6 SOLICITATION INFORMATION FROM SOURCES OTHER THAN OFFICIAL SOURCE
South Carolina Business Opportunities (SCBO) is the official state government publication for State of South Carolina
solicitations. Any information on State agency solicitations obtained from any other source is unofficial and any
reliance placed on such information is at the bidder's sole risk and is without recourse under the South Carolina
Consolidated Procurement Code.

§ 9.7 BUILDER'S RISK INSURANCE
Bidders are directed to Article 11.3 of the South Carolina Modified AIA Document A20 I, 2007 Edition, which, unless
provided otherwise in the bid documents, requires the contractor to provide builder's risk insurance on the project.

§ 9.8 TAX CREDIT FOR SUBCONTRACTING WITH MINORITY FIRMS
§ 9.8.1 Pursuant to Section 12-6-3350, taxpayers, who utilize certified minority subcontractors, may take a tax credit
equal to 4% of the payments they make to said subcontractors. The payments claimed must be based on work performed
directly for a South Carolina state contract. The credit is limited to a maximum of fifty thousand dollars annually. The
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taxpayer is eligible to claim the credit for IO consecutive taxable years beginning with the taxable year in which the first 
payment is made to the subcontractor that qualifies for the credit. After the above ten consecutive taxable years, the 
taxpayer is no longer eligible for the credit. The credit may be claimed on Form TC-2, "Minority Business Credit." A 
copy of the subcontractor's certificate from the Governor's Office of Small and Minority Business (OSMBA) is to be 
attached to the contractor's income tax return. 

§ 9.8.2 Taxpayers must maintain evidence of work performed for a State contract by the minority subcontractor.
· Questions regarding the tax credit and how to file are to be referred to: SC Department of Revenue, Research and
Review, Phone: (803) 898-5786, Fax: (803) 898-5888.

§ 9.8.3 The subcontractor must be certified as to the criteria of a "Minority Firm" by the Governor's Office of Small and
Minority Business Assistance (OSMBA). Certificates are issued to subcontractors upon successful completion of the
certification process. Questions regarding subcontractor certification are to be referred to: Governor's Office of Small
and Minority Business Assistance, Phone: (803) 734-0657, Fax: (803) 734-2498. Reference: SC§ I 1-35-50 IO -
Definition for Minority Subcontractor & SC§ 11-35-5230 (8)- Regulations for Negotiating with State Minority Firms.

§ 9.9 OTHER SPECIAL CONDITIONS OF THE WORK
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2018 Edition 
May 2019 Rev. 

SE-330 
LUMP SUM BID FORM 
Bidders shall submit bids on only Bid Form SE-330. 

 BF – 1 SE-330 

  

BID SUBMITTED BY:         
(Bidder's Name) 

BID SUBMITTED TO:  University of South Carolina - Aiken  
(Owner’s Name) 

FOR: PROJECT  NAME:  USC Aiken Convocation Center Building Envelope Repairs  
PROJECT  NUMBER:  FP00000303  

OFFER 

§ 1. In response to the Invitation for Construction Services and in compliance with the Instructions to Bidders for the above-
named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract with the Owner 
on the terms included in the Bidding Documents, and to perform all Work as specified or indicated in the Bidding 
Documents, for the prices and within the time frames indicated in this Bid and in accordance with the other terms and 
conditions of the Bidding Documents. 

§ 2. Pursuant to SC Code § 11-35-3030(1), Bidder has submitted Bid Security as follows in the amount and form required by 
the Bidding Documents: 

   Bid Bond with Power of Attorney    Electronic Bid Bond    Cashier's Check 
(Bidder check one) 

§ 3. Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the effects of 
said Addenda into this Bid: 
(Bidder, check all that apply.  Note, there may be more boxes than actual addenda.  Do not check boxes that do not apply) 

ADDENDA:   #1   #2   #3   #4   #5 

§ 4. Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing with the 
disposition of Bid Security.  Bidder agrees that this Bid, including all Bid Alternates, if any, may not be revoked or 
withdrawn after the opening of bids, and shall remain open for acceptance for a period of   60   Days following the Bid 
Date, or for such longer period of time that Bidder may agree to in writing upon request of the Owner.  

§ 5. Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories, appliances, 
warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary to complete the 
following items of construction work: 

§ 6.1 BASE BID WORK (as indicated in the Bidding Documents and generally described as follows):   Provide repairs for failing 
building envelope components.   

$ , which sum is hereafter called the Base Bid. 
(Bidder to insert Base Bid Amount on line above) 
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§ 6.2 BID ALTERNATES as indicated in the Bidding Documents and generally described as follows: 

ALTERNATE # 1 (Brief Description):          

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 

ALTERNATE # 2 (Brief Description):          

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 

ALTERNATE # 3 (Brief Description):          

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 
 
 
 
 

§ 6.3 UNIT PRICES: 
BIDDER offers for the Agency’s consideration and use, the following UNIT PRICES.  The UNIT PRICES offered by 
BIDDER indicate the amount to be added to or deducted from the CONTRACT SUM for each item-unit combination.  
UNIT PRICES include all costs to the Agency, including those for materials, labor, equipment, tools of trades and labor, 
fees, taxes, insurance, bonding, overhead, profit, etc.  The Agency reserves the right to include or not to include any of 
the following UNIT PRICES in the Contract and to negotiate the UNIT PRICES with BIDDER prior to including in the 
Contract. 

 
  UNIT OF 
No.   ITEM   MEASURE   ADD   DEDUCT  

  1.                       $    $  

  2.                       $    $  

  3.                       $    $  

  4.                       $    $  

  5.                       $    $  

  6.                       $    $  
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§ 7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), CHAPTER 
35, TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED 
(See Instructions on the following page BF-2A) 

Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Classification work listed:
(A) 

SUBCONTRACTOR 
LICENSE CLASSIFICATION 

or SUBCLASSIFICATION 
NAME 

(Completed by Owner) 

(B) 
LICENSE 

CLASSIFICATION or 
SUBCLASSIFICATION 

ABBREVIATION 
(Completed by Owner) 

(C) 
SUBCONTRACTOR'S and/or 

PRIME CONTRACTOR'S 
NAME 

(Required - must be completed by Bidder) 

(D) 
SUBCONTRACTOR'S 

and/or 
PRIME CONTRACTOR'S 

SC LICENSE NUMBER 
(Requested, but not Required) 

BASE BID 

              

              

              

              

ALTERNATE #1 

              

              

              

              

ALTERNATE #2 

              

              

              

              

ALTERNATE #3 

              

              

              

              

 

If a Bid Alternate is accepted, Subcontractors listed for the Bid Alternate shall be used for the work of both the Alternate and the 
Base Bid work. 

 . 
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INSTRUCTIONS FOR 
SUBCONTRACTOR LISTING 

 

1. Section 7 of the Bid Form sets forth an Owner-developed list of subcontractor license classifications or subclassifications 
for which Bidder is required to identify the entity (subcontractor(s) and/or himself) Bidder will use to perform this work. 
a. Columns A & B:  The Owner fills out these columns to identify the subcontractor license classification/subclassification 

and related license abbreviation for which the Bidder must list either a subcontractor or himself as the entity that will 
perform this work.  In Column A, the subcontractor license classification/subclassification is identified by name and in 
Column B, the related contractor license abbreviation (per Title 40 of the SC Code of Laws) is listed.  Abbreviations of 
licenses can be found at:  http://www.llr.state.sc.us/POL/Contractors/PDFFiles/CLBClassificationAbbreviations.pdf .  
If the owner has not identified a subcontractor license classification/subclassification, the Bidder does not list a 
subcontractor. 

b. Columns C and D:  In these columns, the Bidder identifies the subcontractors it will use for the work of each license 
listed by the Owner in Columns A & B.  Bidder must identify only the subcontractor(s) who will perform the work and 
no others.  Bidders must make sure that their identification of each subcontractor is clear and unambiguous.  A listing 
that could be any number of different entities may be cause for rejection of the bid as non-responsive.  For example, a 
listing of M&M without additional information may be problematic if there are multiple different licensed contractors 
in South Carolina whose names start with M&M. 

2. Subcontractor Defined:  For purposes of subcontractor listing, a subcontractor is an entity who will perform work or render 
service to the prime contractor to or about the construction site pursuant to a contract with the prime contractor.  Bidder 
should not identify sub-subcontractors in the spaces provided on the bid form but only those entities with which Bidder will 
contract directly.  Likewise, do not identify material suppliers, manufacturers, and fabricators that will not perform physical 
work at the site of the project but will only supply materials or equipment to the Bidder or proposed subcontractor(s).  

3. Subcontractor Qualifications:  Bidder must only list subcontractors who possess a South Carolina contractor’s license that 
includes the license classification and/or subclassification identified by the Owner in Columns A & B.  The subcontractor 
license must also be within the appropriate license group for the work.  If Bidder lists a subcontractor who is not qualified 
to perform the work, the Bidder will be rejected as non-responsible. 

4. Use of Own forces:  If, under the terms of the Bidding Documents and SC Contractor Licensing laws, Bidder is qualified 
to perform the work of a listed subcontractor classification or subclassification and Bidder does not intend to subcontract 
such work but to use Bidder’s own employees to perform such work, the Bidder must insert its own name in the space 
provided.  

5. Use of Multiple Subcontractors: 
a. If Bidder intends to use multiple subcontractors to perform the work of a single license classification/subclassification, 

Bidder must insert the name of each subcontractor Bidder will use, preferably separating the name of each by the word 
“and”.  If Bidder intends to use both his own employees to perform a part of the work of a single license 
classification/subclassification and to use one or more subcontractors to perform the remaining work, Bidder must insert 
his own name and the name of each subcontractor, preferably separating the name of each with the word “and”.  Bidder 
must use each entity listed for the work of a single license classification/subclassification in the performance of that 
work. 

b. Optional Listing Prohibited:  Bidder may not list multiple subcontractors for a license classification/subclassification 
in a form that provides the Bidder the option, after bid opening or award, to choose one or more but not all the listed 
subcontractors to perform the work for which they are listed.  A listing, which on its face requires subsequent explanation 
to determine whether it is an optional listing, is non-responsive.  If Bidder intends to use multiple entities to perform 
the work for a single listing, Bidder must clearly set forth on the bid form such intent.  Bidder may accomplish this by 
simply inserting the word “and” between the names of each entity listed.  Agency will reject as non-responsive a listing 
that contains the names of multiple subcontractors separated by a blank space, the word “or”, a virgule (that is a /), or 
any separator that the Agency may reasonably interpret as an optional listing. 

6. If Bidder is awarded the contract, Bidder must, except with the approval of the Agency for good cause shown, use the listed 
entities to perform the work for which they are listed.  

7. If Bidder is awarded the contract, Bidder will not be allowed to substitute another entity as subcontractor in place of a 
subcontractor listed in Section 7 of the Bid except for one or more of the reasons allowed by the SC Code of Laws. 

8. Bidder’s failure to identify an entity (subcontractor or himself) to perform the work of a subcontractor listed in Columns A 
& B will render the Bid non-responsive. 

http://www.llr.state.sc.us/POL/Contractors/PDFFiles/CLBClassificationAbbreviations.pdf
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§ 8. LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER 
THAN SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY): 

Pursuant to instructions in the Invitation for Construction Services, if any, Bidder will provide to Owner upon the Owner’s 
request and within 24 hours of such request, a listing of manufacturers, material suppliers, and subcontractors, other than 
those listed in Section 7 above, that Bidder intends to use on the project.  Bidder acknowledges and agrees that this list is 
provided for purposes of determining responsibility and not pursuant to the subcontractor listing requirements of SC Code 
§ 11-35-3020(b)(i). 

§ 9. TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES 

a) CONTRACT TIME 

Bidder agrees that the Date of Commencement of the Work shall be established in a Notice to Proceed to be issued 
by the Owner.  Bidder agrees to substantially complete the Work within     60   Calendar Days 
from the Date of Commencement, subject to adjustments as provided in the Contract Documents. 

b) LIQUIDATED DAMAGES 

Bidder further agrees that from the compensation to be paid, the Owner shall retain as Liquidated Damages the amount 
of $    250.00   for each Calendar Day the actual construction time required to achieve Substantial 
Completion exceeds the specified or adjusted time for Substantial Completion as provided in the Contract Documents.  
This amount is intended by the parties as the predetermined measure of compensation for actual damages, not as a 
penalty for nonperformance. 

§ 10. AGREEMENTS 

a) Bidder agrees that this bid is subject to the requirements of the laws of the State of South Carolina. 

b) Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be 
canceled for the convenience of, and without cost to, the State. 

c) Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be responsible 
for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the Project canceled 
for any reason prior to the issuance of the Notice to Proceed.  

§ 11. ELECTRONIC BID BOND 

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the Principal 
and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the AIA Document A310, 
Bid Bond, included in the Bidding Documents. 
 
ELECTRONIC BID BOND NUMBER:   

SIGNATURE AND TITLE:  
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CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATION 

SC Contractor's License Number(s):  

Classification(s) & Limits:  

Subclassification(s) & Limits:  
 
 
By signing this Bid, the person signing reaffirms all representation and certification made by both 
the person signing and the Bidder, including without limitation, those appearing in Article 2 of the 
SCOSE Version of the AIA A701, Instructions to Bidders, is expressly incorporated by reference. 

BIDDER’S LEGAL NAME:  

ADDRESS:  

  

TELEPHONE:  

EMAIL:  

 

 

SIGNATURE:  DATE:  

PRINT NAME:  

TITLE:  
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South Carolina Division of Procurement 

Services, Office of the State Engineer Version of 

IAIA Document A201 rM - 2007

General Conditions of the Contract for Construction 

for the following PROJECT: 
(Name and location or address) 

USC Aiken Convocation Center Building Envelope Repairs- FP00000303 

University Parkway, Aiken, SC 29801 

THE OWNER: 
(Name, legal status and address) 

University of South Carolina - Aiken 

1300 Pickens St 

Columbia, SC 29208 

The Owner is a Governmental Body of the State of South Carolina as defined by 

Title 11, Chapter 35 of the South Carolina Code of Laws, as amended. 

THE ARCHITECT: 

(Name, legal status and address) 

2KM Architects, Inc. 

529 Greene St 

Augusta, GA 3090 I 
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2.4, 3.12.7, 4.1, 4.2, 5.2, 6.3, 7.1.2, 7.3.7, 7.4, 9.2,
9.3.1, 9.4, 9.5, 9.6.3, 9.8, 9.10.1, 9.10.3, 12.1, 12.2.1,
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Architect's Inspections 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 13.5 
Architect's Instructions 
3.2.4, 3.3.1, 4.2.6, 4.2.7, 13.5.2 
Architect's Interpretations 
4.2.11,4.2.12 
Architect's Project Representative 
4.2.10 
Architect's Relationship with Contractor 

1.1.2, 1.5, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5, 
3.7.4, 3.7.5, 3.9.2, 3.9.3, 3.10, 3.11, 3.12, 3.16, 3.18, 
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15.2 
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Architect's Site Visits 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.5 
Asbestos 
10.3.1 
Attorneys' Fees 
3.18.1, 9.10.2, 10.3.3 
A ward of Separate Contracts 
6.1.1, 6. 1.2 

Award of Subcontracts and Other Contracts for 
Portions of the Work 
5.2 
Basic Definitions 
I.I
Bidding Requirements
I.I.I, 5.2.1, 11.4.1
Binding Dispute Resolution
9.7, 11.3.9, 11.3.10, 13.1, 15.2.5, 15.2.6.1, 15.3.1,
15.3.2, 15.4.1

Boiler and Machinery Insurance
11.3.2
Bonds, Lien
7.3.7.4, 9.10.2, 9.10.3
Bonds, Performance, and Payment
7.3.7.4, 9.6.7, 9.10.3, 11.3.9, 11.4
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Building Permit 
3.7.1 

Capitalization 

1.3 
Certificate of Substantial Completion 
9.8.3, 9.8.4, 9.8.5 

Certificates for Payment 

4.2.1, 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 
9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.3 
Certificates of Inspection, Testing or Approval 
13.5.4 
Certificates of Insurance 
9.10.2, 11.1.3 

Change Orders 
I. I. I, 2.4, 3.4.2, 3.7.4, 3.8.2.3, 3.11, 3.12.8, 4.2.8,
5.2.3, 7.1.2, 7.1.3, 7.2, 7.3.2, 7.3.6, 7.3.9, 7.3.10,
8.3.1, 9.3.1.1, 9.10.3, I 0.3.2, 11.3.1.2, 11.3.4, 11.3.9,
12.1.2, 15.1.3
Change Orders, Definition of

7.2.1
CHANGES IN THE WORK

2.2.1, 3.11, 4.2.8, 7, 7.2.1, 7.3.1, 7.4, 8.3.1, 9.3.1.1,
11.3.9
Claims, Definition of
I 5.1.1

CLAIMS AND DISPUT.ES
3.2.4,6.1.1,6.3, 7.3.9,9.3.3,9.10.4, 10.3.3, 15, 15.4
Claims and Timely Assertion of Claims
15.4.1

Claims for Additional Cost
3.2.4, 3.7.4, 6.1.1, 7.3.9, 10.3.2, 15.l.4

Claims for Additional Time

3.2.4, 3.7.4, 6.1.1, 8.3.2, I 0.3.2, 15. 1.5

Concealed or Unknown Conditions, Claims for

3.7.4
Claims for Damages

3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, I I.I.I, 

11.3.5, 11.3.7, 14.1.3, 14.2.4, 15.1.6
Claims Subject to Arbitration
15.3.1, 15.4.1

Cleaning Up
3.15, 6.3
Commencement of the Work, Conditions Relating to
2.2.1, 3.2.2, 3.4.1, 3.7. I, 3.10.1, 3.12.6, 5.2.1, 5.2.3,
6.2.2, 8.1.2, 8.2.2, 8.3.1, I I.I, 11.3.1, 11.3.6, 11.4.1,
15.1.4
Commencement of the Work, Definition of
8.1.2

Communications Facilitating Contract

Administration
3.9.1, 4.2.4

Completion, Conditions Relating to
3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1,
9.10, 12.2, 13.7, 14.1.2
COMPLETION, PAYMENTS AND

9

Completion, Substantial 

4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 
12.2, 13.7 
Compliance with Laws 

1.6, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 10.2.2, 

I I.I, 11.3, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14.1.1, 
14.2.1.3, 15.2.8, 15.4.2, 15.4.3 
Concealed or Unknown Conditions 
3.7.4, 4.2.8, 8.3.1, 10.3 
Conditions of the Contract 
1.1.1, 6.1.1, 6.1.4 
Consent, Written 

3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.8.5, 9.9.1, 
9.10.2, 9.10.3, 11.3.1, 13.2, 13.4.2, 15.4.4.2 
Consolidation or Joinder 

15.4.4 

CONSTRUCTION BY OWNER OR BY 

SEPARATE CONTRACTORS 
1.1.4, 6 

Construction Change Directive, Definition of 
7.3.J 

Construction Change Directives 
1.1.1,3.4.2,3.12.8,4.2.8, 7.1.1, 7.1.2, 7.1.3, 7.3, 

9.3.1.1 
Construction Schedules, Contractor's 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2 
Contingent Assignment of Subcontracts 
5.4, 14.2.2.2 

Continuing Contract Performance 

15.l.3

Contract, Definition of
1.1.2

CONTRACT, TERMINATION OR 
SUSPENSION OF THE

5.4.1.1, 11.3.9, 14

Contract Administration
3.1.3, 4, 9.4, 9.5 
Contract A ward and Execution, Conditions Relating
to
3.7.1,3.10,5.2,6.1, 11.1.3, 11.3.6, 11.4.1
Contract Documents, Copies Furnished and Use of
1.5.2, 2.2.5, 5.3
Contract Documents, Definition of
I.I.I
Contract Sum
3.7.4, 3.8, 5.2.3, 7.2, 7.3, 7.4, 9.1, 9.4.2, 9.5.1.4,
9.6.7,9.7, 10.3.2, 11.3.1, 14.2.4, 14.3.2, 15.1.4,
15.2.5
Contract Sum, Definition of
9.1
Contract Time
3.7.4, 3.7.5, 3.10.2, 5.2.3, 7.2.1.3, 7.3.1, 7.3.5, 7.4,
8.1.1, 8.2.1, 8.3.1, 9.5.1, 9.7, 10.3.2, 12.1.1, 14.3.2,
15.1.5.1, 15.2.5
Contract Time, Definition of

8.1. l
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CONTRACTOR 
3 
Contractor, Definition of 
3.1, 6.1.2 

Contractor's Construction Schedules 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2 
Contractor's Employees 
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 10.3, 
I I.I.I, 11.3.7, 14.1, 14.2.1.1 
Contractor's Liability Insurance 
I l.1 
Contractor's Relationship with Separate Contractors 
and Owner's Forces 
3.12.5,3.14.2,4.2.4,6, 11.3.7, 12.1.2, 12.2.4 
Contractor's Relationship with Subcontractors 
1.2.2, 3.3.2, 3.18.1, 3.18.2, 5, 9.6.2, 9.6.7, 9.10.2, 
11.3.1.2, 11.3.7, 11.3.8 
Contractor's Relationship with the Architect 
1.1.2, 1.5, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5, 
3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.1.3, 4.2, 5.2, 
6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 
10.3, 11.3.7, 12, 13.5, 15.1.2, 15.2.1 
Contractor's Representations 
3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2 
Contractor's Responsibility for Those Performing the 
Work 
3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, I 0.2.8 
Contractor's Review of Contract Documents 
3.2 
Contractor's Right to Stop the Work 
9.7 
Contractor's Right to Terminate the Contract 
14.1, 15.1.6 
Contractor's Submittals 
3.10, 3.11, 3.12.4, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 
9.8.3, 9.9.1, 9.10.2, 9.10.3, 11.1.3, 11.4.2 
Contractor's Superintendent 
3.9, 10.2.6 
Contractor's Supervision and Construction 
Procedures 
1.2.2, 3 .3, 3.4, 3.12.10, 4.2.2, 4.2. 7, 6.1.3, 6.2.4, 
7.1.3, 7.3.5, 7.3.7, 8.2, 10, 12, 14, 15.1.3 
Contractual Liability Insurance 
11.1.1.8, 11.2 
Coordination and Correlation 
1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1 
Copies Furnished of Drawings and Specifications 
1.5, 2.2.5, 3.1 I 
Copyrights 
1.5, 3.17 

Correction of Work 
2.3, 2.4, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2 

Correlation and Intent of the Contract Documents 
1.2 
Cost, Definition of 
7.3.7 

Costs 
2.4, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6. I. I, 6.2.3, 
7.3.3.3, 7.3.7, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 
11.3, 12.1.2, 12.2.1, 12.2.4, 13.5, 14 
Cutting and Patching 
3.14, 6.2.5 
Damage to Construction of Owner or Separate 
Contractors 
3.14.2,6.2.4, 10.2.1.2, 10.2.5, 10.4, II.I.I, 11.3, 
12.2.4 
Damage to the Work 
3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 11.3.1, 12.2.4 
Damages, Claims for 
3.2.4, 3.18, 6.1.1, 8:3.3, 9.5.1, 9.6.7, 10.3.3, I I.I.I, 
11.3.5, 11.3.7, 14.1.3, 14.2.4, 15.1.6 
Damages for Delay 
6.1.1, 8.3.3, 9.5.1.6, 9.7, 10.3.2 
Date of Commencement of the Work, Definition of 
8.1.2 
Date of Substantial Completion, Definition of 
8.1.3 
Day, Definition of 
8.1.4 
Decisions of the Architect 
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 15.2, 6.3, 
7.3.7, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 
13.5.2, 14.2.2, 14.2.4, 15.1, 15.2 
Decisions to Withhold Certification 
9.4.1, 9.5, 9.7, 14.1.1.3 
Defective or Nonconforming Work, Acceptance, 
Rejection and Correction of 
2.3, 2.4, 3.5, 4.2.6, 6.2.5, 9.5.1, 9.5.2, 9.6.6, 9.8.2, 
9.9.3, 9.10.4, 12.2.1 
Definitions 
I. I, 2.1.1, 3. I. I, 3.5, 3 .12.1, 3 .12.2, 3 .12.3, 4. I. I,
15.1.1, 5.1, 6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1
Delays and Extensions of Time 
3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.5, 15.2.5 
Disputes 
6.3, 7.3.9, 15.1, 15.2 
Documents and Samples at the Site 
3.11 
Drawings, Definition of 
1.1.5 
Drawings and Specifications, Use and Ownership of 
3.11 
Effective Date oflnsurance 
8.2.2, 11.1.2 
Emergencies 
10.4, 14.1.1.2, 15.1.4 
Employees, Contractor's 
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, I 0.2, 
10.3.3, I I.I.I, 11.3.7, 14.1, 14.2.1.1 
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Equipment, Labor, Materials or 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 9.5.1.3, 
9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 
Execution and Progress of the Work 
1.1.3, 1.2.1, 1.2.2, 2.2.3, 2.2.5, 3.1, 3.3. I, 3.4.1, 3.5, 
3. 7. I, 3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.5, 8.2,
9.5.1, 9.9.1, 10.2, 10.3, 12.2, 14.2, 14.3.1, 15.1.3
Extensions of Time
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2,
10.4, 14.3, 15.1.5, 15.2.5

Failure of Payment
9.5.1.3, 9.7, 9.10.2, 13.6, 14.1.1.3, 14.2.1.2
Faulty Work
(See Defective or Nonconforming Work)
Final Completion and Final Payment
4.2.1,4.2.9, 9.8.2, 9.IO, 11.1.2, 11.1.3, 11.3.1, 11.3.5,
12.3, 14.2.4, 14.4.3
Financial Arrangements, Owner's
2.2.1, 13.2.2, 14.1.1.4
Fire and Extended Coverage Insurance
11.3.1.1

GENERAL PROVISIONS
I
Governing Law

13.1
Guarantees (See Warranty)
Hazardous Materials
10.2.4, 10.3

Identification of Subcontractors and Suppliers
5.2.1
Indemnification
3.17, 3.18, 9.10.2, 10.3.3, 10.3.5, 10.3.6, 11.3.1.2,
11.3.7

Information and Services Required of the Owner
2.1.2, 2.2, 3.2.2, 3.12.4, 3.12.10, 6.1.3, 6.1.4, 6.2.5,
9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 11.4, 13.5.1,
13.5.2, 14.1.1.4, 14.1.4, 15.1.3
Initial Decision
15.2

Initial Decision Maker, Decisions 
14.2.2, 14.2.4, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 
Initial Decision Maker, Extent of Authority 
14.2.2, 14.2.4, 15.1.3, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 
15.2.5 

Injury or Damage to Person or Property 
10.2.8, 10.4 
Inspections 
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 12.2.1, 13.5 
Instructions to Bidders 
I.I.I

Instructions to the Contractor 
3.2.4,3.3.1,3.8.1,5.2.1, 7,8.2.2, 12, 13.5.2 
Instruments of Service, Definition of 
I. I. 7

Insurance 
3.18.1,6.1.1, 7.3.7,9.3.2,9.8.4,9.9.1,9.10.2, II 

Insurance, Boiler and Machinery 
11.3.2 

Insurance, Contractor's Liability 
I I.I 
Insurance, Effective Date of 
8.2.2, 11.1.2 

Insurance, Loss of Use 
11.3.3 
Insurance, Owner's Liability 
11.2 

Insurance, Property 
I 0.2.5, 11.3 
Insurance, Stored Materials 
9.3.2 
INSURANCE AND BONDS 
11 
Insurance Companies, Consent to Partial Occupancy 
9.9.1 
Intent of the Contract Documents 
1.2.1, 4.2.7, 4.2.12, 4.2.13, 7.4 
Interest 

13.6 
Interpretation 
1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1 
Interpretations, Written 
4.2.11, 4.2.12, 15.1.4 
Judgment on Final Award 
15.4.2 

Labor and Materials, Equipment 
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 9.5.1.3, 
9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 
Labor Disputes 
8.3.1 
Laws and Regulations 
1.5, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 9.9.1, 
10.2.2, I I.I.I, 11.3, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 
14, 15.2.8, 15.4 
Liens 
2.1.2, 9.3.3, 9.10.2, 9.10.4, 15.2.8 
Limitations, Statutes of 
12.2.5, 13.7, 15.4.1.1 
Limitations of Liability 
2.3, 3.2.2, 3.5, 3.12.10, 3.17, 3.18.1, 4.2.6, 4.2.7, 
4.2.12, 6.2.2, 9.4.2, 9.6.4, 9.6.7, I 0.2.5, I 0.3.3, 
11.1.2, 11.2, 11.3.7, 12.2.5, 13.4.2 
Limitations of Time 
2.1.2, 2.2, 2.4, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 
5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 
9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, I I. 1.3, 11.3.1.5, 
11.3.6, 11.3.10, 12.2, 13.5, 13.7, 14, 15 
Loss of Use Insurance 
11.3.3 
Material Suppliers 
1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.6, 9.10.5 
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Materials, Hazardous 
10.2.4, 10.3 

Materials, Labor, Equipment and 
I. 1.3, 1.1.6, 1.5.1, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13,
3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3,
9.5.1.3, 9.10.2, 10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2

Means, Methods, Techniques, Sequences and
Procedures of Construction
3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2
Mechanic's Lien

2.1.2, 15.2.8

Mediation
8.3.1, 10.3.5, 10.3.6, 15.2.1, 15.2.5, 15.2.6, 15.3,

15.4.1

Minor Changes in the Work

1.1.1,3.12.8,4.2.8, 7.1, 7.4

MISCELLANEOUS PROVISIONS

13
Modifications, Definition of

I. I.I
Modifications to the Contract

I. I. I, 1.1.2, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9. 7,
10.3.2, 11.3.1

Mutual Responsibility

6.2

Nonconforming Work, Acceptance of
9.6.6, 9.9.3, 12.3

Nonconforming Work, Rejection and Correction of
2.3, 2.4, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4,

12.2.1
Notice
2.2.1, 2.3, 2.4, 3.2.4, 3.3.1, 3.7.2, 3.12.9, 5.2.1, 9.7,

9.10, 10.2.2, I 1.1.3, 12.2.2.1, 13.3, 13.5.1, 13.5.2,
14.1, 14.2, 15.2.8, 15.4.1

Notice, Written
2.3, 2.4, 3.3.1, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 9.7, 9.10,

10.2.2, 10.3, I 1.1.3, 11.3.6, 12.2.2.1, 13.3, 14, 15.2.8,
15.4.1

Notice of Claims
3.7.4, 10.2.8, 15.1.2, 15.4

Notice of Testing and Inspections
13.5.1, 13.5.2
Observations, Contractor's
3.2, 3.7.4
Occupancy
2.2.2, 9.6.6, 9.8, 11.3.1.5
Orders, Written

I.I.I, 2.3, 3.9.2, 7, 8.2.2, 11.3.9, 12.1, 12.2.2.1,
13.5.2, 14.3.1
OWNER

2
Owner, Definition of

2.1.1
Owner, Information and Services Required of the
2.1.2, 2.2, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 9.3.2,

9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 11.3, 13.5.1,
13.5.2, 14.1.1.4, 14.1.4, 15.1.3

Owner's Authority 

1.5, 2.1.1, 2.3, 2.4, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 4.1.2, 
4.1.3, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 
7.3.1, 8.2.2, 8.3.1, 9.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 
9.10.2, I 0.3.2, 11.1.3, 11.3.3, 11.3.10, 12.2.2, 12.3, 

13.2.2, 14.3, 14.4, 15.2.7 
Owner's Financial Capability 
2.2.1, 13.2.2, 14.1.1.4 

Owner's Liability Insurance 

11.2 

Owner's Relationship with Subcontractors 
1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 

Owner's Right to Carry Out the Work 
2.4, 14.2.2 

Owner's Right to Clean Up 

6.3 

Owner's Right to Perform Construction and to 

Award Separate Contracts 

6.1 
Owner's Right to Stop the Work 

2.3 

Owner's Right to Suspend the Work 
14.3 

Owner's Right to Terminate the Contract 
14.2 

Ownership and Use of Drawings, Specifications 
and Other Instruments of Service 
I.I.I, 1.1.6, 1.1.7, 1.5, 2.2.5, 3.2.2, 3.11, 3.17,4.2.12,
5.3

Partial Occupancy or Use
9.6.6, 9.9, 11.3.1.5

Patching, Cutting and
3.14, 6.2.5
Patents

3.17

Payment, Applications for
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1,
14.2.3, 14.2.4, 14.4.3

Payment, Certificates for
4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1,

9.10.3, 13.7, 14.1.1.3, 14.2.4

Payment, Failure of
9.5.1.3, 9.7, 9.10.2, 13.6, 14.1.1.3, 14.2.1.2
Payment, Final
4.2.1, 4.2.9, 9.8.2, 9. I 0, I 1.1.2, 11.1.3, 11 .4.1, 12.3,

13.7, 14.2.4, 14.4.3

Payment Bond, Performance Bond and
7.3.7.4, 9.6.7, 9.10.3, 11.4

Payments, Progress
9.3, 9.6, 9.8.5, 9.10.3, 13.6, 14.2.3, 15.1.3

PAYMENTS AND COMPLETION
9

Payments to Subcontractors
5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2
PCB
10.3.1
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Performance Bond and Payment Bond 
7.3.7.4, 9.6.7, 9.10.3, 11.4 

Permits, Fees, Notices and Compliance with Laws 
2.2.2, 3.7, 3.13, 7.3.7.4, 10.2.2 

PERSONS AND PROPERTY, PROTECTION 

OF 
10 

Polychlorinated Biphenyl 
I 0.3.1 
Product Data, Definition of 

3.12.2 

Product Data and Samples, Shop Drawings 

3.11, 3.12, 4.2.7 
Progress and Completion 
4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.3 

Progress Payments 
9.3, 9.6, 9.8.5, 9.10.3, 13.6, 14.2.3, 15.1.3 
Project, Definition of 
1.1.4 

Project Representatives 
4.2.10 

Property Insurance 
I 0.2.5, 11.3 

PROTECTION OF PERSONS AND PROPERTY 

IO 
Regulations and Laws 
1.5, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 9.9.1, 
10.2.2, I I.I, 11.4, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14, 
15.2.8, 15.4 
Rejection of Work 
3.5, 4.2.6, 12.2.1 
Releases and Waivers of Liens 
9.10.2 
Representations 
3.2.1, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 
9.8.2, 9.10.1 
Representatives 
2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.1, 4.2.2, 4.2.10, 5.1.1, 
5.1.2, 13.2.1 
Responsibility for Those Performing the Work 
3.3.2, 3.18, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10 
Retainage 
9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 
Review of Contract Documents and Field 

Conditions by Contractor 
3.2, 3.12.7, 6.1.3 
Review of Contractor's Submittals by Owner and 
Architect 
3. I 0.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 
Review of Shop Drawings, Product Data and 
Samples by Contractor 
3.12 

Rights and Remedies 
1.1.2, 2.3, 2.4, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 
6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.2, 12.2.4, 
13.4, 14, 15.4 

Royalties, Patents and Copyrights 

3.17 
Rules and Notices for Arbitration 
15.4.1 

Safety of Persons and Property 
I0.2, 10.4 

Safety Precautions and Programs 

3.3.1, 4.2.2, 4.2.7, 5.3, IO.I, 10.2, 10.4 
Samples, Definition of 
3.12.3 

Samples, Shop Drawings, Product Data and 
3.11,3.12,4.2.7 

Samples at the Site, Documents and 

3.11 
Schedule of Values 

9.2, 9.3.1 
Schedules, Construction 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2 
Separate Contracts and Contractors 

I. I .4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2 
Shop Drawings, Definition of 
3.12.1 

Shop Drawings, Product Data and Samples 

3.11,3.12,4.2.7 
Site, Use of 
3.13, 6.1.1, 6.2.1 
Site Inspections 
3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.4.2, 9.10.1, 13.5 
Site Visits, Architect's 
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.5 
Special Inspections and Testing 
4.2.6, 12.2.1, 13.5 
Specifications, Definition of 
1.1.6 

Specifications 

I.I.I, 1.1.6, 1.2.2, 1.5,3.11,3.12.10,3.17,4.2.l4
Statute of Limitations
13.7, 15.4.1.1
Stopping the Work
2.3, 9.7, 10.3, 14.1
Stored Materials
6.2.1, 9.3.2, I 0.2.1.2, I 0.2.4
Subcontractor, Definition of 
5.1.1
SUBCONTRACTORS

5 

Subcontractors, Work by 
1.2.2, 3.3.2, 3.12.1, 4.2.3, 5.2.3, 5.3, 5.4, 9.3.1.2, 
9.6.7 
Subcontractual Relations 
5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1 
Submittals 
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.7, 9.2, 9.3, 
9.8, 9.9.1, 9.10.2, 9.10.3, I I. 1.3 
Submittal Schedule 
3.10.2, 3.12.5, 4.2.7 
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Subrogation, Waivers of 
6.1.1,11.3.7 

Substantial Completion 

4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 
12.2, 13.7 
Substantial Completion, Definition of 

9.8.1 

Substitution of Subcontractors 
5.2.3, 5.2.4 
Substitution of Architect 
4.1.3 
Substitutions of Materials 
3.4.2, 3.5, 7.3.8 
Sub-subcontractor, Definition of 
5.1.2 

Subsurface Conditions 
3.7.4 

Successors and Assigns 

13.2 

Superintendent 
3.9, 10.2.6 

Supervision and Construction Procedures 
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 
7.1.3, 7.3.7,8.2,8.3.1,9.4.2, 10, 12, 14, 15.1.3 
Surety 
5.4.1.2, 9.8.5, 9.10.2, 9.10.3, 14.2.2, 15.2.7 
Surety, Consent of 
9.10.2, 9.10.3 
Surveys 
2.2.3 

Suspension by the Owner for Convenience 
14.3 
Suspension of the Work 
5.4.2, 14.3 
Suspension or Termination of the Contract 
5.4.1.1, 14 
Taxes 
3.6, 3.8.2.1, 7.3.7.4 

Termination by the Contractor 
14.1, 15.1.6 

Termination by the Owner for Cause 
5.4.1.1, 14.2, 15.1.6 

Termination by the Owner for Convenience 
14.4 
Termination of the Architect 
4.1.3 
Termination of the Contractor 

14.2.2 
TERMINATION OR SUSPENSION OF THE 
CONTRACT 

14 

Tests and Inspections 
3.1.3, 3.3.3, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 
9.10.1, 10.3.2, 11.4.1, 12.2.1, 13.5 

TIME 

8 

Time, Delays and Extensions of 

3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.5, 15.2.5 
Time Limits 
2.1.2, 2.2, 2.4, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 
5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 
9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 11.1.3, 12.2, 13.5, 
13.7, 14, 15.1.2, 15.4 

Time Limits on Claims 
3.7.4, 10.2.8, 13.7, 15.1.2 
Title to Work 
9.3.2, 9.3.3 

Transmission of Data in Digital Form 

1.6 
UNCOVERING AND CORRECTION OF 

WORK 

12 

Uncovering of Work 
12.1 
Unforeseen Conditions, Concealed or Unknown 
3.7.4, 8.3.1, 10.3 
Unit Prices 
7.3.3.2, 7.3.4 
Use of Documents 
I. I. I, 1.5, 2.2.5, 3.12.6, 5.3
Use of Site
3.13, 6.1.1, 6.2.1

Values, Schedule of
9.2, 9.3.1
Waiver of Claims by the Architect
13.4.2
Waiver of Claims by the Contractor
9.10.5, 13.4.2, 15.1.6
Waiver of Claims by the Owner
9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.4.2, 14.2.4, 15.1.6
Waiver of Consequential Damages
14.2.4, 15.1.6
Waiver of Liens
9.10.2, 9.10.4

Waivers of Subrogation
6.1.1, 11.3. 7

Warranty
3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.4, 12.2.2, 13.7
Weather Delays
15.1.5.2
Work, Definition of
1.1.3
Written Consent
1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.8.5,
9.9.1, 9.10.2, 9.10.3, 11.4.1, 13.2, 13.4.2, 15.4.4.2
Written Interpretations
4.2.11, 4.2.12
Written Notice
2.3, 2.4, 3.3.1, 3.9, 3.12.9, 3.12.10, 5.2.1, 8.2.2, 9.7,
9.10, 10.2.2, 10.3, I 1.1.3, 12.2.2, 12.2.4, 13.3, 14,
15.4.1
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Written Orders I.I.I, 2.3, 3.9, 7, 8.2.2, 12.1, 12.2, 13.5.2, 14.3.1,

15.1.2
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ARTICLE 1 GENERAL PROVISIONS 
§ 1.1 BASIC DEFINITIONS

§ 1.1.1 THE CONTRACT DOCUMENTS
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other
Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in
the Agreement and Modifications issued after execution of the Contract. A Modification is (I) a written amendment

to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive or ( 4) a written
order for a minor change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the
Contract Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms,
other information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor's bid or
proposal, or portions of Addenda relating to bidding requirements.

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A IO I, or 

some abbreviated reference thereof, shall mean AIA Document A IO I ™-2007 Standard Form of Agreement 
Between Owner and Contractor, SCOSE edition. Any reference in this document to the General Conditions of the 
Contract for Construction, A I A Document A20 I, or some abbreviated reference thereof, shal I mean A I A Document 

A20 I TM.....2007 General Conditions of the Contract for Construction, SCOSE edition. 

§ 1.1.2 THE CONTRACT
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated
agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be

construed to create a contractual relationship of any kind (I) between the Contractor and the Architect or the
Architect's consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner
and the Architect or the Architect's consultants or (4) between any persons or entities other than the Owner and the
Contractor.

§ 1.1.3 THE WORK
The term "Work" means the construction and services required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials, equipment and services provided or to be provided by
the Contractor to fulfill the Contractor's obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4 THE PROJECT
The Project is the total construction of which the Work performed under the Contract Documents may be the whole
or a part and which may include construction by the Owner and by separate contractors.

§ 1.1.5 THE DRAWINGS
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and
dimensions of the Work, generally including plans, elevations, sections, details, schedules and diagrams.

§ 1.1.6 THE SPECIFICATIONS
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials,
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 INSTRUMENTS OF SERVICE
Instruments of Service are representations, in any medium of expression now known or later developed, of the
tangible and intangible creative work performed by the Architect and the Architect's consultants under their
respective professional services agreements. Instruments of Service may include, without limitation, studies,
surveys, models, sketches, drawings, specifications, and other similar materials.

§ 1.1.8 NOTICE TO PROCEED
The Notice to Proceed is a document issued by the Owner to the Contractor, with a copy to the Architect, directing
the Contractor to begin prosecution of the Work in accordance with the requirements of the Contract Documents.
The Notice to Proceed shall fix the date on which the Contract Time will commence.

AIA Document A201 ™-2007. Copyright <Cl 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963. 1966, 1970, 1976. 1987, 1997 and 2007 by The 
American Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of the State Engineer Version of AIA 10 Document A201 ™-2007 .Copyright© 2016 by The American Institute of Architects. All rights reserved. WARNING: This AIA* Document is protected by 
U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA., Document, or any portion of it, may result in severe civil 
and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was created on 05/14/2019 10:51 :02 
under license number 2010208695 , and is not for resale. This document is licensed by The American Institute of Architects for one-time use only, and may 
not be reproduced prior to its completion. 



lnit. 

§ 1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and
completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by
one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent
consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the
indicated results. In the event of patent ambiguities within or between parts of the Contract Documents, the
Contractor shall I) provide the better quality or greater quantity of Work, or 2) comply with the more stringent
requirement, either or both in accordance with the Architect's interpretation.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be
performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.3 CAPITALIZATION
Terms capitalized in these General Conditions include those that are (I) specifically defined, (2) the titles of
numbered articles or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 INTERPRETATION
In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" and
articles such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears in
another is not intended to affect the interpretation of either statement.

§ 1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE
§ 1.5.1 The Architect and the Architect's consultants shall be deemed the authors and owners of their respective
Instruments of Service and will retain all common law, statutory and other reserved rights, including copyrights. The
Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers shall not own or claim a
copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for
other purposes in connection with this Project is not to be construed as a violation of the Architect's or Architect's
consultants' reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers are authorized to use
and reproduce the Instruments of Service provided to them solely and exclusively for execution of the Work. All
copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service.
The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers may not use the
Instruments of Service on other projects or for additions to this Project outside the scope of the Work without the
specific written consent of the Owner, Architect and the Architect's consultants.

§ 1.6 TRANSMISSION OF DAT A IN DIGIT AL FORM
If the parties intend to transmit Instruments of Service or any other information or documentation in digital form,
they shall endeavor to establish necessary protocols governing such transmissions, unless otherwise already
provided in the Agreement or the Contract Documents.

ARTICLE 2 OWNER 
§ 2.1 GENERAL
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have
express authority to bind the Owner with respect to all matters requiring the Owner's approval or authorization,
except as provided in Section 7.1.2. Except as otherwise provided in Section 4.2.1, the Architect does not have such
authority. The term "Owner" means the Owner or the Owner's Representative. [Reference§ 8.3 of the Agreement.]

§ 2.1.2 The Owner shall furnish to the Contractor within fifteen ( 15) days after receipt of a written request,
information necessary and relevant for the Contractor to post Notice of Project Commencement pursuant to Title 29,
Chapter 5, Section 23 of the South Carolina Code of Laws, as amended.
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§ 2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER
§ 2.2.1 Prior to commencement of the Work, the Contractor may request in writing that the Owner provide
reasonable evidence that the Owner has made financial arrangements to fulfill the Owner's obligations under the
Contract. Thereafter, the Contractor may only request such evidence if ( 1) the Owner fails to make payments to the
Contractor as the Contract Documents require; (2) a change in the Work materially changes the Contract Sum; or (3)
the Contractor identifies in writing a reasonable concern regarding the Owner's ability to make payment when due.
The Owner shall furnish such evidence as a condition precedent to commencement or continuation of the Work or
the portion of the Work affected by a material change. After the Owner furnishes the evidence, the Owner shall not
materially vary such financial arrangements without prior notice to the Contractor.

§ 2.2.2 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,
including those required under Section 3.7. l ,  the Owner shall secure and pay for necessary approvals, easements,
assessments and charges required for construction, use or occupancy of permanent structures or for permanent
changes in existing facilities.

§ 2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for
the site of the Project, and a legal description of the site. Subject to the Contractor's obligations, including those in
Section 3.2, the Contractor shall be entitled to rely on the accuracy of information furnished by the Owner pursuant
to this Section but shall exercise proper precautions relating to the safe performance of the Work.

§ 2.2.4 The Owner shall furnish information or services required of the Owner by the Contract Documents with
reasonable promptness. The Owner shall also furnish any other information or services under the Owner's control
and relevant to the Contractor's performance of the Work with reasonable promptness after receiving the
Contractor's written request for such information or services; however, the Owner does not warrant the accuracy of
any such information requested by the Contractor that is not otherwise required of the Owner by the Contract
Documents. Neither the Owner nor the Architect shall be required to conduct investigations or to furnish the
Contractor with any information concerning subsurface characteristics or other conditions of the area where the
Work is to be performed beyond that which is provide in the Contract Documents.

§ 2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one
electronic copy (.pdf format) of the Contract Documents. The Contractor may make reproductions of the Contract
Documents pursuant to Section l .5.2.

§ 2.2.6 The Owner assumes no responsibility for any conclusions or interpretation made by the Contractor based on
information made available by the Owner.

§ 2.2.7 The Owner shall obtain, at its own cost, general building and specialty inspection services as required by the
Contract Documents. The Contractor shall be responsible for payment of any charges imposed for reinspections.

§ 2.3 OWNER'S RIGHT TO STOP THE WORK
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the
Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such
order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part
of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent
required by Section 6.1.3.

§ 2.4 OWNER'S RIGHT TO CARRY OUT THE WORK
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails
within a ten-day period after receipt of written notice from the Owner to commence and continue correction of such 
default or neglect, including but not limited to providing necessary resources, with diligence and promptness, the 
Owner may, without prejudice to other remedies the Owner may have, correct such deficiencies. In such case an 
appropriate Change Directive shall be issued deducting from payments then or thereafter due the Contractor the 
reasonable cost of correcting such deficiencies, including Owner's expenses and compensation for the Architect's 
additional services made necessary by such default, neglect or failure. If payments then or thereafter due the 
Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to the Owner. 
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ARTICLE 3 CONTRACTOR 
§ 3.1 GENERAL
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the
jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have
express authority to bind the Contractor with respect to all matters under this Contract. The term "Contractor" means
the Contractor or the Contractor's authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved ofobligations to perform the Work in accordance with the Contract
Documents either by activities or duties of the Architect in the Architect's administration of the Contract, or by tests,
inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site,
become generally familiar with local conditions under which the Work is to be performed and correlated personal
observations with requirements of the Contract Documents. The Contractor acknowledges that it has investigated
and satisfied itself as to the general and local conditions which can affect the work or its cost, including but not
limited to (I) conditions bearing upon transportation, disposal, handling, and storage of materials; (2) the availability
oflabor, water, electric power, and roads; (3) uncertainties of weather, river stages, tides, or similar physical
conditions at the site; (4) the conformation and conditions of the ground; and (5) the character of equipment and
facilities needed preliminary to and during work performance. The Contractor also acknowledges that it has satisfied
itself as to the character, quality, and quantity of surface and subsurface materials or obstacles to be encountered
insofar as this information is reasonably ascertainable from an inspection of the site, including all exploratory work
done by the Owner, as well as from the drawings and specifications made a part of this contract. Any failure of the
Contractor to take the actions described and acknowledged in this paragraph will not relieve the Contractor from
responsibility for estimating properly the difficulty and cost of successfully performing the work, or for proceeding
to successfully perform the work without additional expense to the Owner.

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as
the information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor
shall promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the
Contractor as a request for information in such form as the Architect may require. It is recognized that the
Contractor's review is made in the Contractor's capacity as a contractor and not as a licensed design professional,
unless otherwise specifically provided in the Contract Documents.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable
laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor
shall promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a
request for information in such form as the Architect may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the
Architect issues in response to the Contractor's notices or requests for information pursuant to Sections 3.2.2 or
3.2.3, the Contractor shall make Claims as provided in Article 15. If the Contractor fails to perform the obligations
of Sections 3 .2.2 or 3 .2.3, the Contractor shall pay such costs and damages to the Owner as would have been
avoided if the Contractor had performed such obligations. If the Contractor performs those obligations, the
Contractor shall not be liable to the Owner or Architect for damages resulting from latent errors, inconsistencies or
omissions in the Contract Documents, for differences between field measurements or conditions and the Contract
Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules
and regulations, and lawful orders of public authorities.

AIA Document A201 ™-2007. Copyright© 1911, 1915. 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The 
American Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of the State Engineer Version of AIA 1 J Document A201 ™-2007.Copyright © 2016 by The American Institute of Architects. All rights reserved. WARNING: This AIA" Document is protected by 
U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA" Document, or any portion of it, may result in severe civil 
and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was created on 05/14/2019 10:51 :02 
under license number 2010208695 , and is not for resale. This document is licensed by The American Institute of Architects for one-time use only, and may 
not be reproduced prior to its completion. 



lnit. 

§ 3.3 SUPERVISION AND CONSTRUCTION PROCEDURES

§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor's best skill and attention. The 
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques,
sequences and procedures and for coordinating all portions of the Work under the Contract, unless the Contract
Documents give other specific instructions concerning these matters. If the Contract Documents give specific
instructions concerning construction means, methods, techniques, sequences or procedures, the Contractor shall
evaluate the jobsite safety thereof and, except as stated below, shall be fully and solely responsible for the jobsite
safety of such means, methods, techniques, sequences or procedures. If the Contractor determines that such means,
methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely written notice to the
Owner and Architect and shall not proceed with that portion of the Work without further written instructions from
the Architect. If the Contractor is then instructed by the Owner in writing to proceed with the required means,
methods, techniques, sequences or procedures without acceptance of changes proposed by the Contractor, the Owner
shall be solely responsible for any loss or damage arising solely from those Owner-required means, methods,
techniques, sequences or procedures.

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor's employees,
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or
on behalf of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that
such portions are in proper condition to receive subsequent Work.

§ 3.4 LABOR AND MATERIALS
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent
and whether or not incorporated or to be incorporated in the Work.

§ 3.4.2 Except in the case of minor changes in the Work authorized by the Architect in accordance with Sections
3.12.8 or 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation by the
Architect and in accordance with a Change Order or Construction Change Directive.

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor's employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly
skilled in tasks assigned to them.

§ 3.5 WARRANTY
The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract will
be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further
warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects,
except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or
equipment not conforming to these requirements shall be considered defective. Unless caused by the Contractor or a
subcontractor at any tier, the Contractor's warranty excludes remedy for damage or defect caused by abuse,
alterations to the Work not executed by the Contractor, improper or insufficient maintenance, improper operation, or
normal wear and tear and normal usage. If required by the Architect, the Contractor shall furnish satisfactory
evidence as to the kind and quality of materials and equipment.

§ 3.6 TAXES
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled
to go into effect. The Contractor shall comply with the requirements of Title I 2, Chapter 8 of the South Carolina
Code of Laws, as amended, regarding withholding tax for nonresidents, employees, contractors and subcontractors.

§ 3.7 PERMITS, FEES, NOTICES AND COMPLIANCE WITH LAWS

§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for permits, fees,
licenses, and inspections by government agencies necessary for proper execution and completion of the Work that
are customarily secured after execution of the Contract and legally required at the time bids are received or
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negotiations concluded. Pursuant to Title 10, Chapter I, Section 180 of the South Carolina Code of Laws, as 
amended, no local general or specialty building permits are required for state buildings. 

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes,
rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility
for such Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions. If the Contractor encounters conditions at the site that are (I ) subsurface
or otherwise concealed physical conditions that differ materially from those indicated in the Contract Documents or
(2) unknown physical conditions of an unusual nature, that differ materially from those ordinarily found to exist and
generally recognized as inherent in construction activities of the character provided for in the Contract Documents,
the Contractor shall promptly provide notice to the Owner and the Architect before conditions are disturbed and in
no event later than 21 days after first observance of the conditions. The Architect will promptly investigate such
conditions and, if the Architect determines that they differ materially and cause an increase or decrease in the
Contractor's cost of, or time required for, performance of any part of the Work, will recommend an equitable
adjustment in the Contract Sum or Contract Time, or both. If the Architect determines that the conditions at the site
are not materially different from those indicated in the Contract Documents and that no change in the terms of the
Contract is justified, the Architect shall promptly notify the Owner and Contractor in writing, stating the reasons. If
either party disputes the Architect's determination or recommendation, that party may proceed as provided in Article
15.

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such
notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume
the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but
shall continue with all other operations that do not affect those remains or features. Adjustments in the Contract Sum
and Contract Time arising from the existence of such remains or features may be made as provided in Article 7.3.3.

§ 3.8 ALLOWANCES

§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct,
but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable
objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,
.1 Allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 

all required taxes, less applicable trade discounts; 
.2 Contractor's costs for unloading and handling at the site, labor, installation costs, overhead, profit and 

other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but 
not in the allowances; and 

.3 Whenever costs are more than or less than allowances, the Contract Sum shall be adjusted 
accordingly by Change Order. The amount of the Change Order shall reflect the difference between 
actual costs, as documented by invoices, and the allowances under Section 3.8.2. I.  

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 SUPERINTENDENT

§ 3.9.1 The Contractor shall employ a competent superintendent, acceptable to the Owner, and necessary assistants
who shall be in attendance at the Project site during performance of the Work. The superintendent shall represent the
Contractor, and communications given to the superintendent shall be as binding as if given to the Contractor.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner the
name and qualifications of a proposed superintendent. The Owner may reply within 14 days to the Contractor in
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writing stating whether the Owner has reasonable objection to the proposed superintendent. Failure of the Owner to 
reply within the 14 day period shall constitute notice of no reasonable objection. 

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made
reasonable and timely objection. The Contractor shall notify the Owner, in writing, of any proposed change in the
superintendent, including the reason therefore, prior to making such change. The Contractor shall not change the
superintendent without the Owner's consent, which shall not unreasonably be withheld or delayed.

§ 3.10 CONTRACTOR'S CONSTRUCTION SCHEDULES
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner's and
Architect's information a Contractor's construction schedule for the Work. The schedule shall not exceed time limits
current under the Contract Documents, shall be revised at appropriate intervals as required by the conditions of the
Work and Project, shall be related to the entire Project to the extent required by the Contract Documents, and shall
provide for expeditious and practicable execution of the Work.

§ 3.10.2 The Contractor shall prepare a submittal schedule, promptly after being awarded the Contract and thereafter
as necessary to maintain a current submittal schedule, and shall submit the schedule(s) for the Architect's approval.
The Architect's approval shall not unreasonably be delayed or withheld. The submittal schedule shall (I) be
coordinated with the Contractor's construction schedule, and (2) allow the Architect reasonable time to review
submittals. If the Contractor fails to submit a submittal schedule, the Contractor shall not be entitled to any increase
in Contract Sum or extension of Contract Time based on the time required for review ofsubmittals.

§ 3.10.3 Additional requirements, if any, for the constructions schedule are as follows:
(Check box if applicable to this Contract)) 

OThe construction schedule shall be in a detailed precedence-style critical path management (CPM) or primavera­
type format satisfactory to the Owner and the Architect that shall also (I) provide a graphic representation of all 
activities and events that will occur during performance of the work; (2) identify each phase of construction and 
occupancy; and (3) set forth dates that are critical in ensuring the timely and orderly completion of the Work in 
accordance with the requirements of the Contract Documents (hereinafter referred to as "Milestone Dates"). Upon 
review and acceptance by the Owner and the Architect of the Milestone Dates, the construction schedule shall be 
deemed part of the Contract Documents and attached to the Agreement as Exhibit "A." If not accepted, the 
construction schedule shall be promptly revised by the Contractor in accordance with the recommendations of the 
Owner and the Architect and resubmitted for acceptance. The Contactor shall monitor the progress of the Work for 
conformance with the requirements of the construction schedule and shall promptly advise the Owner of any delays 
or potential delays. Whenever the approved construction schedule no longer reflects actual conditions and progress 
of the work or the Contract Time is modified in accordance with the terms of the Contract Documents, the 
Contractor shall update the accepted construction schedule to reflect such conditions. In the event any progress 
report indicates any delays, the Contractor shall propose an affirmative plan to correct the delay, including overtime 
and/or additional labor, if necessary. In no event shall any progress report constitute an adjustment in the Contract 
Time, any Milestone Date, or the Contract Sum unless any such adjustment is agreed to by the Owner and 
authorized pursuant to Change Order. 

§ 3.10.4 The Owner's review and acceptance of the Contractor's schedule is not conducted for the purpose of either
determining its accuracy and completeness or approving the construction means, methods, techniques, sequences or
procedures. The Owner's approval shall not relieve the Contractor of any obligations. Unless expressly addressed in
a Modification, the Owner's approval of a schedule shall not change the Contract Time.

§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE
The Contractor shall maintain at the site for the Owner one copy of the Drawings, Specifications, Addenda, Change
Orders and other Modifications, in good order and marked currently to indicate field changes and selections made
during construction, and one copy of approved Shop Drawings, Product Data, Samples and similar required
submittals. These shall be available to the Architect and shall be delivered to the Architect for submittal to the
Owner upon completion of the Work as a record of the Work as constructed.
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§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment or workmanship and establish standards
by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose is
to demonstrate the way by which the Contractor proposes to conform to the information given and the design
concept expressed in the Contract Documents for those portions of the Work for which the Contract Documents
require submittals. Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals
upon which the Architect is not expected to take responsive action may be so identified in the Contract Documents.
Submittals that are not required by the Contract Documents may be returned by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the
Architect Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents in
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of
the Owner or of separate contractors.

§ 3.12.5.1 The fire sprinkler shop drawings shall be prepared by a licensed fire sprinkler contractor and shall
accurately reflect actual conditions affecting the required layout of the fire sprinkler system. The fire sprinkler
contractor shall certify the accuracy of his shop drawings prior to submitting them for review and approval. The fire
sprinkler shop drawings shall be reviewed and approved by the Architect's engineer of record who, upon approving
the sprinkler shop drawings will submit them to the State Fire Marshal for review and approval. A copy of the shop
drawings will also be sent to OSE for information. The Architect's engineer of record will submit a copy of the State
Fire Marshal's approval letter to the Contractor, Architect, and OSE. Unless authorized in writing by OSE, neither
the Contractor nor subcontractor at any tier shall submit the fire sprinkler shop drawings directly to the State Fire
Marshal for approval.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor represents to
the Owner and Architect that the Contractor has (I) reviewed and approved them, (2) determined and verified
materials, field measurements and field construction criteria related thereto, or will do so and (3) checked and
coordinated the information contained within such submittals with the requirements of the Work and of the Contract
Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal
and review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been
approved by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of
responsibility for deviations from requirements of the Contract Documents by the Architect's approval of Shop
Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed the Architect
in writing of such deviation at the time of submittal and (I ) the Architect has given written approval to the specific
deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued
authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop
Drawings, Product Data, Samples or similar submittals by the Architect's approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data,
Samples or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the
absence of such written notice, the Architect's approval of a resubmission shall not apply to such revisions.
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§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor's
responsibilities for construction means, methods, techniques, sequences and procedures. The Contractor shall not be
required to provide professional services in violation of applicable law. If professional design services or
certifications by a design professional related to systems, materials or equipment are specifically required of the
Contractor by the Contract Documents, the Owner and the Architect will specify all performance and design criteria
that such services must satisfy. The Contractor shall cause such services or certifications to be provided by a
properly licensed design professional, who shall comply with reasonable requirements of the Owner regarding
qualifications and insurance and whose signature and seal shall appear on all drawings, calculations, specifications,
certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings and other
submittals related to the Work designed or certified by such professional, if prepared by others, shall bear such
professional's written approval when submitted to the Architect. The Owner and the Architect shall be entitled to
rely upon the adequacy, accuracy and completeness of the services, certifications and approvals performed or
provided by such design professionals, provided the Owner and Architect have specified to the Contractor all
perfom1ance and design criteria that such services must satisfy. Pursuant to this Section 3.12.10, the Architect will
review, approve or take other appropriate action on submittals only for the limited purpose of checking for
conformance with information given and the design concept expressed in the Contract Documents. The Contractor
shall not be responsible for the adequacy of the performance and design criteria specified in the Contract
Documents.

§ 3.13 USE OF SITE

§ 3.13.1 The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes,
ordinances, codes, rules and regulations, and lawful orders of public authorities and the Contract Documents and
shall not unreasonably encumber the site with materials or equipment.

§ 3.13.2 Protection of construction materials and equipment stored at the Project site from weather, theft, vandalism,
damage, and all other adversity is solely the responsibility of the Contractor. The Contractor shall perform the work
in a manner that affords reasonable access, both vehicular and pedestrian, to the site of the Work and all adjacent
areas. The Work shall be performed, to the fullest extent reasonably possible, in such a manner that public areas
adjacent to the site of the Work shall be free from all debris, building materials, and equipment likely to cause
hazardous conditions.

§ 3.13.3 The Contractor and any entity for which the Contractor is responsible shall not erect any sign on the Project
site without the prior written consent of the Owner.

§ 3.14 CUTTING AND PATCHING

§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make
its parts fit together properly. All areas requiring cutting, fitting and patching shall be restored to the condition
existing prior to the cutting, fitting and patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed
construction of the Owner or separate contractors by cutting, patching or otherwise altering such construction, or by
excavation. The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor
except with written consent of the Owner and of such separate contractor; such consent shall not be unreasonably
withheld. The Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor's
consent to cutting or otherwise altering the Work.

§ 3.15 CLEANING UP
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste
materials, rubbish, the Contractor's tools, construction equipment, machinery and surplus materials from and about
the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and Owner
shall be entitled to reimbursement from the Contractor.
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§ 3.16 ACCESS TO WORK
The Contractor shall provide the Owner and Architect access to the Work in preparation and progress wherever
located.

§ 3.17 ROYALTIES, PATENTS AND COPYRIGHTS
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement
of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but
shall not be responsible for such defense or loss when a particular design, process or product of a particular
manufacturer or manufacturers is required by the Contract Documents, or where the copyright violations are
contained in Drawings, Specifications or other documents prepared by the Owner or Architect. However, if the
Contractor has reason to believe that the required design, process or product is an infringement of a copyright or a
patent, the Contractor shall be responsible for such loss unless such information is promptly furnished to the
Architect.

§ 3.18 INDEMNIFICATION
§ 3.18.1 To the fullest extent permitted by law the Contractor shall indemnify and hold harmless the Owner,
Architect, Architect's consultants, and agents and employees of any of them from and against claims, damages,
losses and expenses, including but not limited to attorneys' fees, arising out of or resulting from performance of the
Work, provided that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death,
or to injury to or destruction of tangible property (other than the Work itself) including loss of use resulting
therefrom, but only to the extent caused by the negligent acts or omissions of the Contractor, a Subcontractor,
anyone directly or indirectly employed by them or anyone for whose acts they may be liable, regardless of whether
or not such claim, damage, loss or expense is caused in part by a party indemnified hereunder. Such obligation shall
not be construed to negate, abridge, or reduce other rights or obligations of indemnity that would otherwise exist as
to a party or person described in this Section 3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor,
a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages,
compensation or benefits payable by or for the Contractor or a Subcontractor under workers' compensation acts,
disability benefit acts or other employee benefit acts.

ARTICLE 4 ARCHITECT 

§ 4.1 GENERAL
§ 4.1.1 The Architect is that person or entity identified as the Architect in the Agreement and is referred to
throughout the Contract Documents as if singular in number.

§ 4.1.2 Duties, responsibilities and limitations of authority of the Architect as set forth in the Contract Documents
shall not be restricted, modified or extended without written consent of the Owner, Contractor and Architect.
Consent shall not be unreasonably withheld.

§ 4.1.3 If the employment of the Architect is terminated, the Owner shall employ a successor architect as to whom
the Contractor has no reasonable objection and whose status under the Contract Documents shall be that of the
Architect.

§ 4.2 ADMINISTRATION OF THE CONTRACT
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be
an Owner's representative during construction until the date the Architect issues the final Certificate for Payment.
The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract
Documents. Any reference in the Contract Documents to the Architect taking action or rendering a decision with a
"reasonable time" is understood to mean no more than fourteen days, unless otherwise specified in the Contract
Documents or otherwise agreed to by the parties.

§ 4.2.2 The Architect will visit the site as necessary to fulfill its obligation to the Owner for inspection services, if
any, and, at a minimum, to assure conformance with the Architect's design as shown in the Contract Documents and
to observe the progress and quality of the various components of the Contractor's Work, and to determine if the
Work observed is being performed in a manner indicating that the Work, when fully completed, will be in
accordance with the Contract Documents. However, the Architect will not be required to make exhaustive or
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continuous on-site inspections to check the quality or quantity of the Work. The Architect will not have control over, 
charge of, or responsibility for, the construction means, methods, techniques, sequences or procedures, or for the 
safety precautions and programs in connection with the Work, since these are solely the Contractor's rights and 
responsibilities under the Contract Documents, except as provided in Section 3.3.1. 

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner informed about the progress and quality of
the portion of the Work completed, and report to the Owner ( I) deviations from the Contract Documents and from
the most recent construction schedule submitted by the Contractor, and (2) defects and deficiencies observed in the
Work. The Architect will not be responsible for the Contractor's failure to perform the Work in accordance with the
requirements of the Contract Documents. The Architect will not have control over or charge of and will not be 
responsible for acts or omissions of the Contractor, Subcontractors, or their agents or employees, or any other
persons or entities performing portions of the Work.

§ 4.2.4 COMMUNICATIONS FACILITATING CONTRACT ADMINISTRATION
Except as otherwise provided in the Contract Documents or when direct communications have been specially
authorized, the Owner and Contractor shall endeavor to communicate with each other through the Architect about
matters arising out of or relating to the Contract. Communications by and with the Architect's consultants shall be
through the Architect. Communications by and with Subcontractors and material suppliers shall be through the
Contractor. Communications by and with separate contractors shall be through the Owner.

§ 4.2.5 Based on the Architect's evaluations of the Work completed and correlated with the Contractor's
Applications for Payment, the Architect will review and certify the amounts due the Contractor and will issue
Certificates for Payment in such amounts.

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the
Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is fabricated, installed or completed.
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to
exercise such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors,
material and equipment suppliers, their agents or employees, or other persons or entities performing portions of the
Work.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor's submittals
such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance
with information given and the design concept expressed in the Contract Documents. The Architect's action will be
taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved
submittal schedule, with reasonable promptness while allowing sufficient time in the Architect's professional
judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the
accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for
installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as
required by the Contract Documents. The Architect's review of the Contractor's submittals shall not relieve the
Contractor of the obligations under Sections 3.3, 3.5 and 3.12. The Architect's review shall not constitute approval
of safety precautions or, unless otherwise specifically stated by the Architect, of any construction means, methods,
techniques, sequences or procedures. The Architect's approval of a specific item shall not indicate approval of an
assembly of which the item is a component.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may authorize minor
changes in the Work as provided in Section 7.4. The Architect will investigate and make determinations and
recommendations regarding concealed and unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date
of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the
Owner, for the Owner's review and records, written warranties and related documents required by the Contract and
assembled by the Contractor pursuant to Section 9.1 O; and issue a final Certificate for Payment pursuant to Section
9.10.
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§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more project representatives to assist in
carrying out the Architect's responsibilities at the site. The duties, responsibilities and limitations of authority of
such project representatives shall be as set forth in an exhibit to be incorporated in the Contract Documents.

§ 4.2.11 The Architect will, in the first instance, interpret and decide matters concerning performance under, and
requirements of, the Contract Documents on written request of either the Owner or Contractor. Upon receipt of such
request, the Architect will promptly provide the non-requesting party with a copy of the request. The Architect's
response to such requests will be made in writing with reasonable promptness.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable
from, the Contract Documents and will be in writing or in the fonn of drawings. When making such interpretations
and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, and will
not show partiality to either. Except in the case of interpretations resulting in omissions, defects, or errors in the
Instruments of Service or perpetuating omissions, defects, or errors in the Instruments of Service, the Architect wi II
not be liable for results of interpretations or decisions rendered in good faith. If either party disputes the Architects
interpretation or decision, that party may proceed as provided in Article 15. The Architect's interpretations and
decisions may be, but need not be, accorded any deference in any review conducted pursuant to law or the Contract
Documents.

§ 4.2.13 The Architect's decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents so as to
avoid delay to the construction of the Project. The Architect's response to such requests will be made in writing
with reasonable promptness. If appropriate, the Architect wi II prepare and issue supplemental Drawings and
Specifications in response to the requests for information. Any response to a request for information must be
consistent with the intent of, and reasonably inferable from, the Contract Documents and will be in writing or in the
form of drawings. Unless issued pursuant to a Modification, supplemental Drawings or Specifications wil I not
involve an adjustment to the Contract Sum or Contract Time.

ARTICLE 5 SUBCONTRACTORS 

§ 5.1 DEFINITIONS

§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site. The term "Subcontractor" is referred to throughout the Contract Documents as if singular in
number and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor"
does not include a separate contractor or subcontractors of a separate contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to
perform a portion of the Work at the site. The term "Sub-subcontractor" is referred to throughout the Contract
Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub­
subcontractor.

§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK

§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, within
fourteen days after posting of the Notice of lntent to Award the Contract, shall furnish in writing to the Owner
through the Architect the names of persons or entities ( excluding Listed Subcontractors but including those who are
to furnish materials or equipment fabricated to a special design) proposed for each principal portion of the Work.
The Owner may reply within 14 days to the Contractor in writing stating whether the Owner has reasonable
objection to any such proposed person or entity. Failure of the Owner to reply within the 14-day period shall
constitute notice of no reasonable objection.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner has made reasonable
and timely objection. The Owner shall not direct the Contractor to contract with any specific individual or entity for
supplies or services unless such supplies and services are necessary for completion of the Work and the specified
individual or entity is the only source of such supply or services.
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§ 5.2.3 If the Owner has reasonable objection to a person or entity proposed by the Contractor, the Contractor shall
propose another to whom the Owner has no reasonable objection. If the proposed but rejected Subcontractor was

reasonably capable of performing the Work, the Contract Sum and Contract Time shall be increased or decreased by
the difference, if any, occasioned by such change, and an appropriate Change Order shall be issued before
commencement of the substitute Subcontractor's Work. However, no increase in the Contract Sum or Contract Time
shall be allowed for such change unless the Contractor has acted promptly and responsively in submitting names as
required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person or entity previously selected if the Owner makes
reasonable objection to such substitution. The Contractor's request for substitution must be made to the Owner in
writing accompanied by supporting information.

§ 5.2.5 A Subcontractor identified in the Contractor's Bid in response the specialty subcontractor listing
requirements of Section 7 of the Bid Form (SE-330) may only be substituted in accordance with and as permitted by
the provisions of Title 11, Chapter 35, Section 3021 of the South Carolina Code of Laws, as amended. A proposed
substitute for a Listed Subcontractor shall be subject to the Owner's approval as set forth is Section 5.2.3.

§ 5.3 SUBCONTRACTUAL RELATIONS
§ 5.3.1 By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work
to be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to
assume toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the
Subcontractor's Work, which the Contractor, by these Documents, assumes toward the Owner and Architect. Each
subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not
prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise herein or in the
subcontract agreement, the benefit of all rights, remedies and redress against the Contractor that the Contractor, by
the Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor
to enter into similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed
Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract Documents to which the
Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and
conditions of the proposed subcontract agreement that may be at variance with the Contract Documents.
Subcontractors will similarly make copies of applicable portions of such documents available to their respective
proposed Sub-subcontractors.

§ 5.3.2 Without limitation on the generality of Section 5.3.1, each Subcontract agreement and each Sub-subcontract
agreement shall include, and shall be deemed to include, the following Sections of these General Conditions: 3.2,
3.5, 3.18, 5.3, 5.4, 6.2.2, 7.3.3, 7.5, 7.6, 13.1, 13.12, 14.3, 14.4, and 15.1.6.

§ 5.3.3 Each Subcontract Agreement and each Sub-subcontract agreement shall exclude, and shall be deemed to
exclude, Sections 13.2 and 13.6 and all of Article 15, except Section 15.1.6, of these General Conditions. In the
place of these excluded sections of the General Conditions, each Subcontract Agreement and each Sub-subcontract
may include Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of AJA Document A201-2007,
Conditions of the Contract, as originally issued by the American Institute of Architects.

§ 5.3.4 The Contractor shall assure the Owner that all agreements between the Contractor and its Subcontractor
incorporate the provisions of Subparagraph 5.3.1 as necessary to preserve and protect the rights of the Owner and
the Architect under the Contract Documents with respect to the work to be performed by Subcontractors so that the
subcontracting thereof will not prejudice such rights. The Contractor's assurance shall be in the form ofan aflidavit or in
such other form as the Owner may approve. Upon request, the Contractor shall provide the Owner or Architect with
copies of any or all subcontracts or purchase orders.
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§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided
that

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 
Subcontractor and Contractor in writing; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract. 

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor's
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon such assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity,
the Owner shall nevertheless remain legally responsible for all of the successor contractor's obligations under the
subcontract.

§ 5.4.4 Each subcontract shall specifically provide that the Owner shall only be responsible to the subcontractor for
those obligations of the Contractor that accrue subsequent to the Owner's exercise of any rights under this
conditional assignment.

§ 5.4.5 Each subcontract shall specifically provide that the Subcontractor agrees to perform portions of the Work
assigned to the Owner in accordance with the Contract Documents.

§ 5.4.6 Nothing in this Section 5.4 shall act to reduce or discharge the Contractor's payment bond surety's
obligations to claimants for claims arising prior to the Owner's exercise of any rights under this conditional
assignment.

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS
§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner's
own forces, and to award separate contracts in connection with other portions of the Project or other construction or
operations on the site under Conditions of the Contract identical or substantially similar to these including those
portions related to insurance and waiver of subrogation. If the Contractor claims that delay or additional cost is 
involved because of such action by the Owner, the Contractor shall make such Claim as provided in Article 15.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations
on the site, the term "Contractor" in the Contract Documents in each case shall mean the Contractor who executes
each separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner's own forces and of each separate
contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with
other separate contractors and the Owner in reviewing their construction schedules. The Contractor shall make any
revisions to the construction schedule deemed necessary after a joint review and mutual agreement. The construction
schedules shall then constitute the schedules to be used by the Contractor, separate contractors and the Owner until
subsequently revised.

§ 6.1.4 Reserved.

§ 6.2 MUTUAL RESPONSIBILITY
§ 6.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the
Contractor's construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor's Work depends for proper execution or results upon construction or operations by
the Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly
report to the Architect apparent discrepancies or defects in such other construction that would render it unsuitable
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for such proper execution and results. Failure of the Contractor so to report shall constitute an acknowledgment that 
the Owner's or separate contractor's completed or partially completed construction is fit and proper to receive the 
Contractor's Work, except as to defects not then reasonably discoverable. 

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a separate contractor
because of the Contractor's delays, improperly timed activities or defective construction. The Owner shall be
responsible to the Contractor for costs the Contractor incurs because of a separate contractor's delays, improperly
timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage the Contractor wrongfully causes to completed or partially
completed construction or to property of the Owner or separate contractors as provided in Section I 0.2.5.

§ 6.2.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching as are
described for the Contractor in Section 3.14.

§ 6.3 OWNER'S RIGHT TO CLEAN UP
If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under their
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the
Owner may clean up and the Architect will allocate the cost among those responsible.

ARTICLE 7 CHANGES IN THE WORK 
§ 7.1 GENERAL
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor and Architect; a Construction
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the
Contractor; an order for a minor change in the Work may be issued by the Architect alone. If the amount of a

Modification exceeds the limits of the Owner's Construction Change Order Certification (reference Section 9.1. 7.2
of the Agreement), then the Owner's agreement is not effective, and Work may not proceed, until approved in
writing by the Office of State Engineer.
§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the 
Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive
or order for a minor change in the Work.

§ 7.2 CHANGE ORDERS
§ 7.2.1 A Change Order is a written instrument prepared by the Architect (using Form SE-380 "Construction Change
Order") and signed by the Owner, Contractor and Architect stating their agreement upon all of the following:

.1 The change in the Work; 
.2 The amount of the adjustment, if any, in the Contract Sum; and 
.3 The extent of the adjustment, if any, in the Contract Time. 

§ 7.2.2 If a Change Order provides for an adjustment to the Contract Sum, the adjustment must be calculated in
accordance with Section 7.3.3.

§ 7.2.3 At the Owner's request, the Contractor shall prepare a proposal to perform the work of a proposed Change
Order setting forth the amount of the proposed adjustment, if any, in the Contract Sum; and the extent of the
proposed adjustment, if any, in the Contract Time. Any proposed adjustment in the Contract sum shall be prepared
in accordance with Section 7.2.2. The Owner's request shall include any revisions to the Drawings or Specifications
necessary to define any changes in the Work. Within fifteen days of receiving the request, the Contractor shall
submit the proposal to the Owner and Architect along with all documentation required by Section 7.6.

§ 7.2.4 If the Contractor requests a Change Order, the request shall set forth the proposed change in the Work and
shall be prepared in accordance with Section 7.2.3. If the Contractor requests a change to the Work that involves a
revision to either the Drawings or Specifications, the Contractor shall reimburse the Owner for any expenditure
associated with the Architects' review of the proposed revisions, except to the extent the revisions are accepted by
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execution of a Change Order. 

§ 7.2.5 Agreement on any Change Order shall constitute a final settlement of all matters relating to the change in the
Work that is the subject of the Change Order, including, but not limited to, any adjustments to the Contract Sum or the
Contract Time.

§ 7.3 CONSTRUCTION CHANGE DIRECTIVES
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes
in the Work within the general scope of the Contract consisting of additions, deletions or other revisions, the
Contract Sum and Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change
Order.

§ 7.3.3 PRICE ADJUSTMENTS
§ 7.3.3.1 If any Modification, including a Construction Change Directive, provides for an adjustment to the Contract
Sum, the adjustment shall be based on whichever of the following methods is the most valid approximation of the
actual cost to the contractor, with overhead and profit as allowed by Section 7.5:

.1 Mutual acceptance ofa lump sum; 

.2 Unit prices stated in the Contract Documents, except as provided in Section 7.3.4, or subsequently 
agreed upon; 

.3 Cost attributable to the events or situations under applicable clauses with adjustment of profits or fee, 
all as specified in the contract, or subsequently agreed upon by the parties, or by some other method 
as the parties may agree; or 

.4 As provided in Section 7.3.7. 

§ 7.3.3.2 Consistent with Section 7.6, costs must be properly itemized and supported by substantiating data sufficient
to permit evaluation before commencement of the pertinent performance or as soon after that as practicable. All
costs incurred by the Contractor must be justifiably compared with prevailing industry standards. Except as provided
in Section 7.5, all adjustments to the Contract Price shall be limited to job specific costs and shall not include
indirect costs, overhead, home office overhead, or profit.

§ 7.3.4 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally
contemplated are materially changed in a proposed Change Order or Construction Change Directive so that
application of such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or
Contractor, the applicable unit prices shall be equitably adjusted.

§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in
the Work involved and advise the Architect of the Contractor's agreement or disagreement with the method, if any,
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or
Contract Time.

§ 7.3.6 A Construction Change Directive signed by the Contractor indicates the Contractor's agreement therewith,
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall
be effective immediately and shall be recorded as a Change Order.

§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum,
the Architect shall make an initial determination, consistent with Section 7.3.3, of the method and the adjustment on
the basis ofreasonable expenditures and savings of those performing the Work attributable to the change, including,
in case of an increase in the Contract Sum, an amount for overhead and profit as set forth in Section 7.5. In such
case, and also under Section 7.3.3.1.3, the Contractor shall keep and present, in such form as the Architect may
prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided in the
Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to the following:

.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits 
required by agreement or custom, and workers' compensation insurance; 
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.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated or 
consumed; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 
Contractor or others; 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to 
the Work. 

§ 7.3.8 Using the percentages stated in Section 7.5, any adjustment to the Contract Sum for deleted work shall
include any overhead and profit attributable to the cost for the deleted Work.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor
may request payment for Work completed under the Construction Change Directive in Applications for Payment.
The Architect will make an interim determination for purposes of monthly certification for payment for those costs
and certify for payment the amount that the Architect determines, in the Architect's professional judgment, to be
reasonably justified. The Architect's interim determination of cost shall adjust the Contract Sum on the same basis
as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the
adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such
agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be
issued for all or any part of a Construction Change Directive.

§ 7.4 MINOR CHANGES IN THE WORK
The Architect has authority to order minor changes in the Work not involving adjustment in the Contract Sum or
extension of the Contract Time and not inconsistent with the intent of the Contract Documents. Such changes will be
effected by written order signed by the Architect and shall be binding on the Owner and Contractor.

§ 7.5 AGREED OVERHEAD AND PROFIT RATES

§ 7.5.1 For any adjustment to the Contract Sum for which overhead and profit may be recovered, other than those
made pursuant to Unit Prices stated in the Contract Documents, the Contractor agrees to charge and accept, as full
payment for overhead and profit, the following percentages of costs attributable to the change in the Work. The
percentages cited below shall be considered to include all indirect costs including, but not limited to: field and office
managers, supervisors and assistants, incidental job burdens, small tools, and general overhead allocations. The
allowable percentages for overhead and profit are as follows:

.1 To the Contractor for work performed by the Contractor's own forces, 17% of the Contractor's actual 
costs . 

. 2 To each Subcontractor for work performed by the Subcontractor's own forces, 17% of the 
subcontractor's actual costs . 

. 3 To the Contractor for work performed by a subcontractor, I 0% of t he subcontractor's actual costs (not 
including the subcontractor's overhead and profit). 

§ 7.6 PRICING DATA AND AUDIT

§ 7.6.1 Cost or Pricing Data
Upon request of the Owner or Architect, Contractor shall submit cost or pricing data prior to execution of a
Modification which exceeds $500,000. Contractor shall certify that, to the best of its knowledge and belief, the cost
or pricing data submitted is accurate, complete, and current as of a mutually determined specified date prior to the
date of pricing the Modification. Contractor's price, including profit, shall be adjusted to exclude any significant
sums by which such price was increased because Contractor furnished cost or pricing data that was inaccurate,
incomplete, or not current as of the date specified by the parties. Notwithstanding Subparagraph 9. I 0.4, such
adjustments may be made after final payment to the Contractor.

§ 7.6.2 Cost or pricing data means all facts that, as of the date specified by the parties, prudent buyers and sellers
would reasonably expect to affect price negotiations significantly. Cost or pricing data are factual, not judgmental;
and are verifiable. While they do not indicate the accuracy of the prospective contractor's judgment about estimated
future costs or projections, they do include the data forming the basis for that judgment. Cost or pricing data are
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more than historical accounting data; they are all the facts that can be reasonably expected to contribute to the 
soundness of estimates of future costs and to the validity of determinations of costs already incurred. 

§ 7.6.3 Records Retention
As used in Section 7.6, the term "records" means any books or records that relate to cost or pricing data that
Contractor is required to submit pursuant to Section 7.6.1. Contractor shall maintain records for three years from the
date of final payment, or longer if requested by the chief procurement officer. The Owner may audit Contractor's
records at reasonable times and places.

ARTICLE 8 TIME 
§ 8.1 DEFINITIONS
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

§ 8.1.4 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically
defined.

§ 8.2 PROGRESS AND COMPLETION
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly commence operations on the site or elsewhere prior to the effective date
of surety bonds and insurance required by Article 11 to be furnished by the Contractor and Owner. The date of
commencement of the Work shall not be changed by the effective date of such surety bonds or insurance.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion
within the Contract Time.

§ 8.3 DELA VS AND EXTENSIONS OF TIME
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of
the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or by
changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other
causes beyond the control of the Contractor and any subcontractor at any tier; or by delay authorized by the Owner
pending dispute resolution; or by other causes that the Architect determines may justify delay, then to the extent
such delay will prevent the Contractor from achieving Substantial Completion within the Contract Time and
provided the delay (I) is not caused by the fault or negligence of the Contractor or a subcontractor at any tier and (2)
is not due to unusual delay in the delivery of supplies, machinery, equipment, or services when such supplies,
machinery, equipment, or services were obtainable from other sources in sufficient time for the Contractor to meet
the required delivery, the Contract Time shall be extended by Change Order for such reasonable time as the
Architect may determine.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of
the Contract Documents.

ARTICLE 9 PAYMENTS AND COMPLETION 
§ 9.1 CONTRACT SUM
The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable by
the Owner to the Contractor for performance of the Work under the Contract Documents. All changes to the
Contract Sum shall be adjusted in accordance with Section 7.3.3.
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§ 9.2 SCHEDULE OF VALUES

§ 9.2.1 The Contractor shall submit to the Architect, within ten days of full execution of the Agreement, a schedule
of values allocating the entire Contract Sum to the various portions of the Work and prepared in such form and
supported by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to by 
the Architect, shall be used as a basis for reviewing the Contractor's Applications for Payment. As requested by the
Architect, the Contractor and each Subcontractor shall prepare a trade payment breakdown for the Work for which
each is responsible, such breakdown being submitted on a uniform standardized format approved by the Architect
and Owner. The breakdown shall be divided in detail, using convenient units, sufficient to accurately determine the
value of completed Work during the course of the Project. The Contractor shall update the schedule of values as
required by either the Architect or Owner as necessary to reflect:

.1 the description of Work (listing labor and material separately); 

.2 the tota I va I ue; 

.3 the percent and value of the Work completed to date; 

.4 the percent and value of previous amounts billed; and 

.5 the current percent completed and amount billed. 

§ 9.2.2 Any schedule of values or trade breakdown that fails to include sufficient detail, is unbalanced, or exhibits
"front-loading" of the value of the Work shall be rejected. lfa schedule of values or trade breakdown is used as the
basis for payment and later determined to be inaccurate, sufficient funds shall be withheld from future Applications
for Payment to ensure an adequate reserve (exclusive of normal retainage) to complete the Work.

§ 9.3 APPLICATIONS FOR PAYMENT
§ 9.3.1 Monthly, the Contractor shall submit to the Architect an itemized Application for Payment prepared in
accordance with the schedule of values, if required under Section 9.2, for completed portions of the Work. Such
application shall be notarized, if required, and supported by such data substantiating the Contractor's right to
payment as the Owner or Architect may require (such as copies of requisitions from Subcontractors and material
suppliers) and shall reflect retainage and any other adjustments provided in Section 5 of the Agreement. If required
by the Owner or Architect, the Application for Payment shall be accompanied by a current construction schedule.

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the
Architect, but not yet included in Change Orders.

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the
Contractor does not intend to pay a Subcontractor or material supplier, unless such Work has been performed by
others whom the Contractor intends to pay.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location
agreed upon in writing provided such materials or equipment will be subsequently incorporated in the Work.
Payment for materials and equipment stored on or off the site shall be conditioned upon compliance by the
Contractor with procedures satisfactory to the Owner to establish the Owner's title to such materials and equipment
or otherwise protect the Owner's interest, and shall include the costs of applicable insurance, storage and
transportation to the site for such materials and equipment stored off the site. The Contractor shall I) protect such
materials from diversion, vandalism, theft, destruction, and damage, 2) mark such materials specifically for use on
the Project, and 3) segregate such materials from other materials at the storage facility. The Architect and the Owner
shall have the right to make inspections of the storage areas at any time.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for
Payment all Work for which Certificates for Payment have been previously issued and payments received from the
Owner shall, to the best of the Contractor's knowledge, information and belief, be free and clear of liens, claims,
security interests or encumbrances in favor of the Contractor, Subcontractors, material suppliers, or other persons or
entities making a claim by reason of having provided labor, materials and equipment relating to the Work.
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§ 9.4 CERTIFICATES FOR PAYMENT
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor's Application for Payment, either issue
to the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Architect determines
is properly due, or notify the Contractor and Owner in writing of the Architect's reasons for withholding
certification in whole or in part as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner,
based on the Architect's evaluation of the Work and the data comprising the Application for Payment, that, to the
best of the Architect's knowledge, information and belief, the Work has progressed to the point indicated in both the
Application for Payment and, if required to be submitted by the Contractor, the accompanying current construction
schedule and that the quality of the Work is in accordance with the Contract Documents. The foregoing
representations are subject to an evaluation of the Work for conformance with the Contract Documents upon
Substantial Completion, to results of subsequent tests and inspections, to correction of minor deviations from the
Contract Documents prior to completion and to specific qualifications expressed by the Architect. The issuance of a
Certificate for Payment will further constitute a representation that the Contractor is entitled to payment in the
amount certified. However, the issuance of a Certificate for Payment will not be a representation that the Architect
has ( 1) made exhaustive or continuous on-site inspections to check the quality or quantity of the Work, (2) reviewed
construction means, methods, techniques, sequences or procedures, or (3) made examination to ascertain how or for
what purpose the Contractor has used money previously paid on account of the Contract Sum.

§ 9.5 DECISIONS TO WITHHOLD CERTIFICATION

§ 9.5.1 The Architect shall withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary
to protect the Owner, if in the Architect's opinion the representations to the Owner required by Section 9.4.2 cannot
be made. The Architect shall withhold a Certificate of Payment if the Application for Payment is not accompanied
by the current construction schedule required by Section 3.10.1. If the Architect is unable to certify payment in the
amount of the Application, the Architect will notify the Contractor and Owner as provided in Section 9.4.1. If the
Contractor and Architect cannot agree on a revised amount, the Architect will promptly issue a Certificate for
Payment for the amount for which the Architect is able to make such representations to the Owner. The Architect
may also withhold a Certificate for Payment or, because of subsequently discovered evidence, may nullify the whole
or a part of a Certificate for Payment previously issued, to such extent as may be necessary in the Architect's
opinion to protect the Owner from loss for which the Contractor is responsible, including loss resulting from acts
and omissions described in Section 3.3.2, because of

.1 defective Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless 
security acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or 
equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a separate contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 
unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay; 
or 

.7 repeated failure to carry out the Work in accordance with the Contract Documents. 

§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts
previously withheld.

§ 9.5.3 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option,
issue joint checks to the Contractor and to any Subcontractor or material or equipment suppliers to whom the
Contractor failed to make payment for Work properly performed or material or equipment suitably delivered. If the
Owner makes payments by joint check, the Owner shall notify the Architect and the Architect will reflect such
payment on the next Certificate for Payment.

§ 9.6 PROGRESS PAYMENTS
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and
within the time provided in the Contract Documents, and shall so notify the Architect.
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§ 9.6.2 Pursuant to Chapter 6 of Title 29 of the South Carolina Code of Laws, as amended, the Contractor shall pay
each Subcontractor no later than seven days after receipt of payment from the Owner the amount to which the
Subcontractor is entitled, reflecting percentages actually retained from payments to the Contractor on account of the
Subcontractor's portion of the Work. The Contractor shall, by appropriate agreement with each Subcontractor,
require each Subcontractor to make payments to Sub-subcontractors in a similar manner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on
account of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid
Subcontractors and material and equipment suppliers amounts paid by the Owner to the Contractor for subcontracted
Work. If the Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact
Subcontractors to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an
obligation to pay or to see to the payment of money to a Subcontractor, except as may otherwise be required by law.

§ 9.6.5 Contractor payments to material and equipment suppliers shall be treated in a manner similar to that provided
in Sections 9.6.2, 9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum,
payments received by the Contractor for Work properly performed by Subcontractors and suppliers shall be held by
the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under
contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require
money to be placed in a separate account and not commingled with money of the Contractor, shall create any
fiduciary liability or tort liability on the part of the Contractor for breach of trust or shall entitle any person or entity
to an award of punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.7 FAILURE OF PAYMENT

If the Architect does not issue a Certificate for Payment to the Owner, through no fault of the Contractor, within
seven days after receipt of the Contractor's Application for Payment, or if the Owner does not pay the Contractor
within seven days after the time established in the Contract Documents the amount certified by the Architect or
awarded by final dispute resolution order, then the Contractor may, upon seven additional days' written notice to the
Owner and Architect, stop the Work until payment of the amount owing has been received. The Contract Time shall
be extended appropriately and the Contract Sum shall be increased, in accordance with the provisions of Section
7.3.3, by the amount of the Contractor's reasonable costs of shut-down, delay and start-up, plus interest as provided
for in the Contract Documents.

§ 9.8 SUBSTANTIAL COMPLETION
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof
is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the
Work for its intended use and when all required occupancy permits, if any, have been issued and copies have been
delivered to the Owner.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept
separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive
written list of items to be completed or corrected prior to final payment. Failure to include an item on such list does
not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor's list, the Architect, with the Owner and any other person the Architect or the
Owner choose, will make an inspection on a date and at a time mutually agreeable to the Architect, Owner, and
Contractor, to determine whether the Work or designated portion thereof is substantially complete. The Contractor
shall furnish access for the inspection and testing as provided in this Contract. The inspection shall include a
demonstration by the Contractor that all equipment, systems and operable components of the Work function
properly and in accordance with the Contract Documents. If the Architect's inspection discloses any item, whether
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or not included on the Contractor's list, which is not sufficiently complete in accordance with the Contract 
Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the 
Contractor shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon 
notification by the Architect. In such case, the Contractor shall then submit a request for another inspection by the 
Architect to determine Substantial Completion. If more than one Substantial Completion inspection is required, the 
Contractor shall reimburse the Owner for all costs of re-inspections or, at the Owner's option, the costs may be 
deducted from payments due to the Contractor. 

§ 9.8.3.1 If the Architect and Owner concur in the Contractor's assessment that the Work or a portion of the Work is
safe to occupy, the Owner and Contractor may arrange for a Certificate of Occupancy Inspection by OSE. The
Owner, Architect, and Contractor shall be present at OSE's inspection. Upon verifying that the Work or a portion of
the Work is substantially complete and safe to occupy, OSE will issue, as appropriate, a Full or Partial Certificate of
Occupancy.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a
Certificate of Substantial Completion that shall establish the date of Substantial Completion, shall establish
responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and
insurance, and shall fix the time within which the Contractor shall finish all items on the list accompanying the
Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion
of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written
acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance, the Owner shall make
payment ofretainage applying to such Work or designated portion thereof. Such payment shall be adjusted for Work
that is incomplete or not in accordance with the requirements of the Contract Documents.

§ 9.9 PARTIAL OCCUPANCY OR USE

§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented
to by the insurer as required under Section 11.3.1.5 and authorized by public authorities having jurisdiction over the
Project. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided
the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments,
retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in
writing concerning the period for correction of the Work and commencement of warranties required by the Contract
Documents. When the Contractor considers a portion substantially complete, the Contractor shall prepare and
submit a list to the Architect as provided under Section 9.8.2. Consent of the Contractor to partial occupancy or use
shall not be unreasonably withheld. The stage of the progress of the Work shall be determined by written agreement
between the Owner and Contractor or, if no agreement is reached, by decision of the Architect.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor and Architect shall jointly inspect
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the
Work.

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not
constitute acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 FINAL COMPLETION AND FINAL PAYMENT

§ 9.10.1 Unless the parties agree otherwise in the Certificate of Substantial Completion, the Contractor shall achieve
Final Completion no later than thirty days after Substantial Completion. Upon receipt of the Contractor's written
notice that the Work is ready for final inspection and acceptance and upon receipt of a final Application for
Payment, the Architect, with the Owner and any other person the Architect or the Owner choose, will make an
inspection on a date and at a time mutually agreeable to the Architect, Owner, and Contractor, and, when the
Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect
will promptly issue a final Certificate for Payment stating that to the best of the Architect's knowledge, information
and belief, and on the basis of the Architect's on-site visits and inspections, the Work has been completed in
accordance with terms and conditions of the Contract Documents and that the entire balance found to be due the
Contractor and noted in the final Certificate is due and payable. The Architect's final Certificate for Payment will
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constitute a further representation that conditions I isted in Section 9.10.2 as precedent to the Contractor's being 
entitled to final payment have been fulfilled. If more than one Final Completion inspection is required, the 
Contractor shall reimburse the Owner for all costs of re-inspections or, at the Owner's option, the costs may be 
deducted from payments due to the Contractor. If the Contractor does not achieve final completion within thirty 
days after Substantial Completion or the timeframe agreed to by the parties in the Certificate of Substantial 
Completion, whichever is greater, the Contractor shall be responsible for any additional Architectural fees resulting 
from the delay. 

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits
to the Architect (I ) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected
with the Work for which the Owner or the Owner's property might be responsible or encumbered (less amounts
withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the
Contract Documents to remain in force after final payment is currently in effect and will not be canceled or allowed
to expire until at least 30 days' prior written notice has been given to the Owner, (3) a written statement that the
Contractor knows of no substantial reason that the insurance will not be renewable to cover the period required by
the Contract Documents, (4) consent of surety, if any, to final payment (5), if required by the Owner, other data
establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens, claims, security
interests or encumbrances arising out of the Contract, to the extent and in such form as may be designated by the
Owner, (6) required Training Manuals, (7) equipment Operations and Maintenance Manuals, (8) any certificates of 
testing, inspection or approval required by the Contract Documents and not previously provided (9) all warranties
and guarantees required under or pursuant to the Contract Documents, and (10) one copy of the Documents required
by Section 3.11.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is delayed 60 days through no fault of
the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner

shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract,
make payment of the balance due for that portion of the Work fully completed and accepted. If the remaining
balance for Work not fully completed or corrected is less than retainage stipulated in the Contract Documents, and if 
bonds have been furnished, the written consent of surety to payment of the balance due for that portion of the Work
fully completed and accepted shall be submitted by the Contractor to the Architect prior to certification of such
payment. Such payment shall be made under terms and conditions governing final payment, except that it shall not
constitute a waiver of claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from
.1 liens, Claims, security interests or encumbrances arising out of the Contract and unsettled; 
.2 failure of the Work to comply with the requirements of the Contract Documents; or 
.3 terms of special warranties required by the Contract Documents. 

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a
waiver of claims by that payee except those specific claims in stated amounts that have been previously made in
writing and identified by that payee as unsettled at the time of final Application for Payment.

§ 9.10.6 lfOSE has not previously issued a Certificate of Occupancy for the entire Project, the Parties shall arrange
for a representative ofOSE to participate in the Final Completion Inspection. Representatives of the State Fire
Marshal's Office and other authorities having jurisdiction may be present at the Final Completion Inspection or
otherwise inspect the completed Work and advise the Owner whether the Work meets their respective requirements
for the Project.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY 

§ 10.1 SAFETY PRECAUTIONS AND PROGRAMS
The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs

in connection with the performance of the Contract.

§ 10.2 SAFETY OF PERSONS AND PROPERTY
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to
prevent damage, injury or loss to

.1 employees on the Work and other persons who may be affected thereby; 
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.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the 
site, under care, custody or control of the Contractor or the Contractor's Subcontractors or Sub­
subcontractors; and 

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 
roadways, structures and utilities not designated for removal, relocation or replacement in the course 
of construction. 

§ 10.2.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities bearing on safety of persons or property or their
protection from damage, injury or loss.

§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract,
reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards,
promulgating safety regulations and notifying owners and users of adjacent sites and utilities.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under
supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property
insurance required by the Contract Documents) to property referred to in Sections I 0.2.1.2 and I 0.2.1.3 caused in
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed
by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under
Sections I 0.2.1.2 and I 0.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Architect or
anyone directly or indirectly employed by either of them, or by anyone for whose acts either of them may be liable,
and not attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in
addition to the Contractor's obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor's organization at the site whose duty
shall be the prevention of accidents. This person shall be the Contractor's superintendent unless otherwise
designated by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or
create an unsafe condition.

§ 10.2.8 INJURY OR DAMAGE TO PERSON OR PROPERTY
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of
others for whose acts such party is legally responsible, written notice of such injury or damage, whether or not 
insured, shall be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice
shall provide sufficient detail to enable the other party to investigate the matter.

§ 10.3 HAZARDOUS MATERIALS

§ 10.3.1 If the Contractor encounters a hazardous material or substance which was not discoverable as provided in
Section 3.2.1 and not required by the Contract Documents, and if reasonable precautions will be inadequate to
prevent foreseeable bodily injury or death to persons or serious loss to real or personal property resulting from such
material or substance encountered on the site by the Contractor, the Contractor shall, upon recognizing the
condition, immediately stop Work in the affected area and report the condition to the Owner and Architect in
writing. Hazardous materials or substances are those hazardous, toxic, or radioactive materials or substances subject
to regulations by applicable governmental authorities having jurisdiction, such as, but not limited to, the S.C.
Department of Health and Environmental Control, the U.S. Environmental Protection Agency, and the U.S. Nuclear
Regulatory Commission.

§ 10.3.2 Upon receipt of the Contractor's written notice, the Owner shall obtain the services of a licensed laboratory
to verify the presence or absence of the material or substance reported by the Contractor and, in the event such
material or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the
Contract Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications
of persons or entities who are to perform tests verifying the presence or absence of such material or substance or
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who are to perform the task of removal or safe containment of such material or substance. The Contractor and the 
Architect will promptly reply to the Owner in writing stating whether or not either has reasonable objection to the 
persons or entities proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity 
proposed by the Owner, the Owner shall propose another to whom the Contractor and the Architect have no 
reasonable objection. When the material or substance has been rendered harmless, Work in the affected area shall 
resume upon written agreement of the Owner and Contractor. By Change Order, the Contract Time shall be 
extended appropriately and the Contract Sum shall be increased in the amount of the Contractor's reasonable 
additional costs of shut-down, delay and start-up. In the absence of agreement, the Architect will make an interim 
determination regarding any delay or impact on the Contractor's additional costs. The Architect's interim 
determination of cost shall adjust the Contract Sum on the same basis as a Change Order, subject to the right of 
either party to disagree and assert a Claim in accordance with Article 15. Any adjustment in the Contract Sum shall 
be determined in accordance with Section 7.3.3. 

§ 10.3.3 The Work in the affected area shall be resumed immediately following the occurrence of any one of the
following events: (a) the Owner causes remedial work to be performed that results in the absence of hazardous
materials or substances; (b) the Owner and the Contractor, by written agreement, decide to resume performance of
the Work; or (c) the Work may safely and lawfully proceed, as determined by an appropriate governmental authority
or as evidenced by a written report to both the Owner and the Contractor, which is prepared by an environmental
engineer reasonably satisfactory to both the Owner and the Contractor.

§ 10.3.4 The Owner shall not be responsible under this Section I 0.3 for materials or substances the Contractor brings
to the site unless such materials or substances are required by the Contract Documents. The Owner shall be
responsible for materials or substances required by the Contract Documents, except to the extent of the Contractor's
fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 In addition to its obligations under Section 3.18, the Contractor shall indemnify the Owner for the cost and
expense the Owner incurs (I) for remediation of a material or substance the Contractor brings to the site and
negligently handles, or (2) where the Contractor fails to perform its obligations under Section I 0.3. I, except to the
extent that the cost and expense are due to the Owner's fault or negligence.

§ 10.3.6 Reserved.

§ 10.4 EMERGENCIES

In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor's discretion, to 
prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by the Contractor 
on account of an emergency shall be determined as provided in Article 15 and Article 7. The Contractor shall 
immediately give the Architect notice of the emergency. This initial notice may be oral followed within five days by 
a written notice setting forth the nature and scope of the emergency. Within fourteen days of the start of the 
emergency, the Contractor shall give the Architect a written estimate of the cost and probable effect of delay on the 
progress of the Work. 

ARTICLE 11 INSURANCE AND BONDS 

§ 11.1 CONTRACTOR'S LIABILITY INSURANCE

§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do
business in the jurisdiction in which the Project is located such insurance as will protect the Contractor from claims
set forth below which may arise out of or result from the Contractor's operations and completed operations under
the Contract and for which the Contractor may be legally liable, whether such operations be by the Contractor or by
a Subcontractor or by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of
them may be liable:

.1 Claims under workers' compensation, disability benefit and other similar employee benefit acts that 
are applicable to the Work to be performed; 

.2 Claims for damages because of bodily injury, occupational sickness or disease, or death of the 
Contractor's employees; 

.3 Claims for damages because of bodily injury, sickness or disease, or death of any person other than 
the Contractor's employees; 

.4 Claims for damages insured by usual personal injury liability coverage; 
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.5 Claims for damages, other than to the Work itself, because of injury to or destruction of tangible 
property, including loss of use resulting therefrom; 

.6 Claims for damages because of bodily injury, death ofa person or property damage arising out of 
ownership, maintenance or use of a motor vehicle; 

.7 Claims for bodily injury or property damage arising out of completed operations; and 

.8 Claims involving contractual liability insurance applicable to the Contractor's obligations under 
Section 3.18. 

§ 11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified below
or required by law, whichever coverage is greater. Coverages, shall be written on an occurrence basis and shall be
maintained without interruption from the date of commencement of the Work until the date of final payment and
termination of any coverage required to be maintained after final payment, and, with respect to the Contractor's
completed operations coverage, until the expiration of the period for correction of Work or for such other period for
maintenance of completed operations coverage as specified in the Contract Documents .

. 1 COMMERCIAL GENERAL LIABILITY: 
(a) General Aggregate (per project) ................................ $1,000,000 
(b) Products/Completed Operations ................................ $1,000,000 
(c) Personal and Advertising Injury ................................ $1,000,000 
( d) Each Occurrence ..................................................... $1,000,000 
(e) Damage to Rented Premises (ea occurrence) .................... $50,000 
(f) Medical Expense (Any one person) .................................. $5,000 

.2 BUSINESS AUTO LIABILITY (including All Owned, Non-owned, and Hired Vehicles): 
(a) Combined Single Limit ............................................ $1,000,000 

.3 WORKER'S COMPENSATION: 
(a) State Statutory
(b) Employers Liability ........................... $ I 00,000 per Acc . 

.......................... $500,000 Disease, Policy Limit 

.......................... $100,000 Disease, Each Employee 

In lieu of separate insurance policies for Commercial General Liability, Business Auto Liability, and Employers 
Liability, the Contractor may provide an umbrella policy meeting or exceeding all coverage requirements set forth in 
this Section 11.1.2. The umbrella policy limits shall not be less than $3,000,000. 

§ 11.1.3 Prior to commencement of the Work, and thereafter upon replacement of each required policy of insurance,
the Contractor shall provide to the Owner a written endorsement to the Contractor's general liability insurance
policy that:

.1 

.2 

.3 

names the Owner as an additional insureds for claims caused in whole or in part by the Contractor's 
negligent acts or omissions during the Contractor's operations; 
provides that no material alteration, cancellation, non-renewal, or expiration of the coverage 
contained in such policy shall have effect unless all additional insureds have been given at least ten 
( I 0) days prior written notice of cancellation for non-payment of premiums and thirty (30) days prior 
written notice of cancellation for any other reason; and 
provides that the Contractor's liability insurance policy shall be primary, with any liability insurance 
of the Owner as secondary and noncontributory. 

Prior to commencement of the Work, and thereafter upon renewal or replacement of each required policy of 
insurance, the Contractor shall provide to the Owner a signed, original certificate of liability insurance (ACORD 
25). Consistent with this Section 11.1, the certificate shall identify the types of insurance, state the limits of liability 
for each type of coverage, name the Owner a Consultants as Certificate Holder, provide that the general aggregate 
limit applies per project, and provide that coverage is written on an occurrence basis. Both the certificates and the 
endorsements must be received directly from either the Contractor's insurance agent or the insurance company. An 
additional certificate evidencing continuation ofliability coverage, including coverage for completed operations, 
naming the Owner as an additional insured for claims made under the Contractor's completed operations, and 
otherwise meeting the above requirements, shall be submitted with the final Application for Payment as required by 
Section 9.10.2 and thereafter upon renewal or replacement of such coverage until the expiration of the time required 
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by Section 11.1.2. Information concerning reduction of coverage on account of revised limits or claims paid under 
the General Aggregate, or both, shall be furnished by the Contractor with reasonable promptness. 

§ 11.1.4 A failure by the Owner to either (i) demand a certificate of insurance or written endorsement required by
Section 11.1, or (ii) reject a certificate or endorsement on the grounds that it fails to comply with Section 11.1, shall
not be considered a waiver of Contractor's obligations to obtain the required insurance.

§ 11.2 OWNER'S LIABILITY INSURANCE
The Owner shall be responsible for purchasing and maintaining the Owner's usual liability insurance.

§ 11.3 PROPERTY INSURANCE
§ 11.3.1 Unless otherwise provided in the Contract Documents, the Contractor shall purchase and maintain, in a
company or companies lawfully authorized to do business in the jurisdiction in which the Project is located, property
insurance written on a builder's risk "all-risk" or equivalent policy form in the amount of the initial Contract Sum,
plus value of subsequent Contract Modifications and cost of materials supplied or installed by others, comprising
total value for the entire Project at the site on a replacement cost basis. Such property insurance shall be maintained,
unless otherwise provided in the Contract Documents or otherwise agreed in writing by all persons and entities who
are beneficiaries of such insurance, until final payment has been made as provided in Section 9.10 or until no person
or entity other than the Owner has an insurable interest in the property required by this Section 11.3 to be covered,
whichever is later. This insurance shall include interests of the Owner, the Contractor, Subcontractors and Sub­
subcontractors in the Project.

§ 11.3.1.1 Property insurance shall be on an "all-risk" or equivalent policy form and shall include, without limitation,
insurance against the perils of fire (with extended coverage) and physical loss or damage including, without
duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework,
testing and startup, temporary buildings and debris removal including demolition occasioned by enforcement of any
applicable legal requirements, and shall cover reasonable compensation for Architect's and Contractor's services
and expenses required as a result of such insured loss.

§ 11.3.1.2 Reserved.

§ 11.3.1.3 Reserved.

§ 11.3.1.4 This property insurance shall cover portions of the Work stored off the site, and also portions of the Work
in transit.

§ 11.3.1.5 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company
or companies providing property insurance have consented to such partial occupancy or use by endorsement or
otherwise. The Owner and the Contractor shall take reasonable steps to obtain consent of the insurance company or
companies and shall, without mutual written consent, take no action with respect to partial occupancy or use that
would cause cancellation, lapse or reduction of insurance.

§ 11.3.2 BOILER AND MACHINERY INSURANCE
The Contractor shall purchase and maintain boiler and machinery insurance required by the Contract Documents or
by law, which shall specifically cover such insured objects during installation and until final acceptance by the
Owner; this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in the
Work, and the Owner and Contractor shall be named insureds.

§ 11.3.3 LOSS OF USE INSURANCE
The Owner, at the Owner's option, may purchase and maintain such insurance as will insure the Owner against loss
of use of the Owner's property due to fire or other hazards, however caused. To the extent any losses are covered
and paid for by such insurance, the Owner waives all rights of action against the Contractor for loss of use of the
Owner's property, including consequential losses due to fire or other hazards however caused.

§ 11.3.4 If the Owner requests in writing that insurance for risks other than those described herein or other special
causes of loss be included in the property insurance policy, the Contractor shall, if possible, include such insurance,
and the cost thereof shall be charged to the Owner by appropriate Change Order.
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§ 11.3.5 Reserved.

§ 11.3.6 Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that
includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision
that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 days'
prior written notice has been given to the Owner.

§ 11.3.7 WAIVERS OF SUBROGATION
The Owner and Contractor waive all rights against (I) each other and any of their subcontractors, sub­
subcontractors, agents and employees, each of the other, and (2) the Architect, Architect's consultants, separate
contractors described in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and employees,
for damages caused by fire or other causes of loss to the extent the property insurance provided by the Contractor
pursuant to this Section 11.3 covers and pays for the damage, except such rights as they have to proceeds of such
insurance held by the Contractor as fiduciary. The Owner or Contractor, as appropriate, shall require of the
Architect, Architect's consultants, separate contractors described in Article 6, if any, and the subcontractors, sub­
subcontractors, agents and employees of any of them, by appropriate agreements, written where legally required for
validity, similar waivers each in favor of other parties enumerated herein. The policies shall provide such waivers of
subrogation by endorsement or otherwise. A waiver of subrogation shall be effective as to a person or entity even
though that person or entity would otherwise have a duty of indemnification, contractual or otherwise, did not pay
the insurance premium directly or indirectly, and whether or not the person or entity had an insurable interest in the
property damaged.

§ 11.3.8 A loss insured under the Contractor's property insurance shall be adjusted by the Contractor as fiduciary and
made payable to the Contractor as fiduciary for the insureds, as their interests may appear, subject to requirements of
any applicable mortgagee clause and of Section 11.3.10. The Contractor shall pay Subcontractors their just shares of
insurance proceeds received by the Contractor, and by appropriate agreements, written where legally required for
validity, shall require Subcontractors to make payments to their Sub-subcontractors in similar manner.

§ 11.3.9 If required in writing by a party in interest, the Contractor as fiduciary shall, upon occurrence of an insured
loss, give bond for proper performance of the Contractor's duties. The cost of required bonds shall be charged
against proceeds received as fiduciary. The Contractor shall deposit in a separate account proceeds so received,
which the Contractor shall distribute in accordance with such agreement as the parties in interest may reach. If after
such loss no other special agreement is made and unless the Owner terminates the Contract for convenience,
replacement of damaged property shall be performed by the Contractor.

§ 11.3.10 The Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of the
parties in interest shall object in writing within five days after occurrence of loss to the Contractor's exercise of this
power; if such objection is made, the dispute shall be resolved in the manner provided in the contract between the
parties in dispute as the method of binding dispute resolution . The Contractor as fiduciary shall make settlement
with insurers or, in the case of a dispute over distribution of insurance proceeds, in accordance with a final order or
determination issued by the appropriate authority having jurisdiction over the dispute.

§ 11.4 PERFORMANCE BOND AND PAYMENT BOND

§ 11.4.1 Before commencing any services hereunder, the Contractor shall provide the Owner with Performance and
Payment Bonds, each in an amount not less than the Contract Price set forth in Article 4 of the Agreement. The
Surety shall have, at a minimum, a "Best Rating" of"A" as stated in the most current publication of"Best's Key
Rating Guide, Property-Casualty". In addition, the Surety shall have a minimum "Best Financial Strength Category"
of"Class V", and in no case less than five (5) times the contract amount. The Performance Bond shall be written on
Form SE-355, "Performance Bond" and the Payment Bond shall written on Form SE-357, "Labor and Material
Payment Bond", and both shall be made payable to the Owner.

§ 11.4.2 The Performance and Labor and Material Payment Bonds shall:
.1 be issued by a surety company licensed to do business in South Carolina; 
.2 be accompanied by a current power of attorney and certified by the attorney-in-fact who executes the 

bond on the behalfof the surety company; and 
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.3 remain in effect for a period not less than one (I) year following the date of Substantial Completion or 
the time required to resolve any items of incomplete Work and the payment of any disputed amounts, 
whichever time period is longer. 

§ 11.4.3 Any bonds required by this Contract shall meet the requirements of the South Carolina Code of Laws and
Regulations, as amended.

§ 11.4.4 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment
of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall
authorize a copy to be furnished.

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK 

§ 12.1 UNCOVERING OF WORK

§ 12.1.1 lfa portion of the Work is covered contrary to the requirements specifically expressed in the Contract
Documents, including inspections of work-in-progress required by all authorities having jurisdiction over the
Project, it must, upon demand of the Architect or authority having jurisdiction, be uncovered for observation and be
replaced at the Contractor's expense without change in the Contract Time.

§ 12.1.2 !fa portion of the Work has been covered that the Architect has not specifically requested to examine prior
to its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such
Work is in accordance with the Contract Documents, costs of uncovering and replacement shall, by appropriate
Change Order, be at the Owner's expense. If such Work is not in accordance with the Contract Documents, such
costs and the cost of correction shall be at the Contractor's expense unless the condition was caused by the Owner or
a separate contractor in which event the Owner shall be responsible for payment of such costs.

§ 12.2 CORRECTION OF WORK

§ 12.2.1 BEFORE OR AFTER SUBSTANTIAL COMPLETION

The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of 
the Contract Documents, whether discovered before or after Substantial Completion and whether or not fabricated, 
installed or completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost 
of uncovering and replacement, and compensation for the Architect's services and expenses made necessary 
thereby, shall be at the Contractor's expense. 

§ 12.2.2 AFTER SUBSTANTIAL COMPLETION

§ 12.2.2.1 In addition to the Contractor's obligations under Section 3.5, if, within one year after the date of
Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties
established under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Documents,
any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor
shall correct it promptly after receipt of written notice from the Owner to do so unless the Owner has previously
given the Contractor a written acceptance of such condition. The Owner shall give such notice promptly after
discovery of the condition. During the one-year period for correction of Work, if the Owner fails to notify the
Contractor and give the Contractor an opportunity to make the correction, the Owner waives the rights to require
correction by the Contractor. If the Contractor fails to correct nonconforming Work within a reasonable time during
that period after receipt of notice from the Owner or Architect, the Owner may correct it in accordance with Section
2.4.

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first
performed after Substantial Completion by the period of time between Substantial Completion and the actual
completion of that portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the
Contractor pursuant to this Section 12.2 unless otherwise provided in the Contract Documents.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.
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§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or
partially completed, of the Owner or separate contractors caused by the Contractor's correction or removal of Work
that is not in accordance with the requirements of the Contract Documents. If, prior to the date of Substantial
Completion, the Contractor, a Subcontractor, or anyone for whom either is responsible, uses or damages any portion
of the Work, including, without limitation, mechanical, electrical, plumbing, and other building systems, machinery,
equipment, or other mechanical device, the Contractor shall cause such item to be restored to "like new" condition at
no expense to the Owner.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct
the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents
may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the
Contractor's liability with respect to the Contractor's obligations other than specifically to correct the Work.

§ 12.3 ACCEPTANCE OF NONCONFORMING WORK
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13 MISCELLANEOUS PROVISIONS 
§ 13.1 GOVERNING LAW

The Contract, any dispute, claim, or controversy relating to the Contract, and all the rights and obligations of the
parties shall, in all respects, be interpreted, construed, enforced and governed by and under the laws of the State of
South Carolina, except its choice of law rules.

§ 13.2 SUCCESSORS AND ASSIGNS
The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal representatives
to covenants, agreements and obligations contained in the Contract Documents. Neither party to the Contract shall
assign the Contract as a whole, or in part, without written consent of the other and then only in accordance with and
as permitted by Regulation 19-445.2180 of the South Carolina Code of Regulations, as amended. If either party
attempts to make such an assignment without such consent, that party shall nevertheless remain legally responsible
for all obligations under the Contract.

§ 13.3 WRITTEN NOTICE
Unless otherwise permitted herein, all notices contemplated by the Contract Documents shall be in writing and shall
be deemed given:

.1 upon actual delivery, if delivery is by hand; 

.2 upon receipt by the transmitting party of confirmation or reply, if delivery is by electronic mail, 
facsimile, telex or telegram; 

.3 upon receipt, if delivery is by the United States mail. 

Notice to Contractor shall be to the address provided in Section 8.4.2 of the Agreement. Notice to Owner shall be to 
the address provided in Section 8.3.2 of the Agreement. Either party may designate a different address for notice by 
giving notice in accordance with this paragraph. 

§ 13.4 RIGHTS AND REMEDIES
§ 13.4.1 Unless expressly provided otherwise, duties and obligations imposed by the Contract Documents and rights
and remedies available thereunder shall be in addition to and not a limitation of duties, obligations, rights and
remedies otherwise imposed or available by law.

§ 13.4.2 No action or failure to act by the Owner, Architect or Contractor shall constitute a waiver of a right or duty
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a
breach there under, except as may be specifically agreed in writing.
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§ 13.4.3 Notwithstanding Section 9.10.4, the rights and obligations which, by their nature, would continue beyond
the termination, cancellation, rejection, or expiration of this contract shall survive such termination, cancellation,
rejection, or expiration, including, but not limited to, the rights and obligations created by the following clauses:

1.5 Ownership and Use of Drawings, Specifications and Other Instruments of Service; 
3.5 Warranty 
3.17 Royalties, Patents and Copyrights 
3.18 Indemnification 
7.6 Cost or Pricing Data 
11.1 Contractor's Liability Insurance 
11.4 Performance and Payment Bond 
15.1.6 Claims for Listed Damages 
15.1.7 Waiver of Claims Against the Architect 
15.6 Dispute Resolution 
15.6.5 Service of Process 

§ 13.5 TESTS AND INSPECTIONS
§ 13.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Contract
Documents and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections and
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public
authority, and shall bear all related costs of tests, inspections and approvals. The Contractor shall give the Architect
timely notice of when and where tests and inspections are to be made so that the Architect may be present for such
procedures. The Owner shall bear costs of (I) tests, inspections or approvals that do not become requirements until
after bids are received or negotiations concluded, and (2) tests, inspections or approvals where building codes or
applicable laws or regulations prohibit the Owner from delegating their cost to the Contractor.

§ 13.5.2 If the Architect, Owner or public authorities having jurisdiction determine that portions of the Work require
additional testing, inspection or approval not included under Section 13.5.1, the Architect will, upon written
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection
or approval by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of
when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such
costs, except as provided in Section 13.5.3, shall be at the Owner's expense.

§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the
portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary
by such failure including those of repeated procedures and compensation for the Architect's services and expenses
shall be at the Contractor's expense.

§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract
Documents, be secured by the Contractor and promptly delivered to the Architect.

§ 13.5.5 If the Architect is to observe tests, inspections or approvals required by the Contract Documents, the
Architect will do so promptly and, where practicable, at the normal place of testing.

§ 13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid
unreasonable delay in the Work.

§ 13.6 INTEREST
Payments due to the Contractor and unpaid under the Contract Documents shall bear interest only if and to the
extent allowed by Title 29, Chapter 6, Article I of the South Carolina Code of Laws. Amounts due to the Owner
shall bear interest at the rate of one percent a month or a pro rata fraction thereof on the unpaid balance as may be
due.

§ 13. 7 Reserved
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§ 13.8 PROCUREMENT OF MATERIALS BY OWNER
The Contractor accepts assignment of all purchase orders and other agreements for procurement of materials and
equipment by the Owner that are identified as part of the Contract Documents. The Contractor shall, upon delivery,
be responsible for the storage, protection, proper installation, and preservation of such Owner purchased items, if
any, as if the Contractor were the original purchaser. The Contract Sum includes, without limitation, all costs and
expenses in connection with delivery, storage, insurance, installation, and testing of items covered in any assigned

purchase orders or agreements. Unless the Contract Documents specifically provide otherwise, all Contractor
warranty of workmanship and correction of the Work obi igations under the Contract Documents shall apply to the
Contractor's installation of and modifications to any Owner purchased items,.

§ 13.9 INTERPRETATION OF BUILDING CODES
As required by Title I 0, Chapter I, Section 180 of the South Caroline Code of Laws, as amended, OSE shall
determine the enforcement and interpretation of all building codes and referenced standards on state buildings. The
Contractor shall refer any questions, comments, or directives from local officials to the Owner and OSE for
resolution.

§ 13.10 MINORITY BUSINESS ENTERPRISES
Contractor shall notify Owner of each Minority Business Enterprise (MBE) providing labor, materials, equipment,
or supplies to the Project under a contract with the Contractor. Contractor's notification shall be via the first monthly
status report submitted to the Owner after execution of the contract with the MBE. For each such MBE, the
Contractor shall provide the MBE's name, address, and telephone number, the nature of the work to be performed or
materials or equipment to be supplied by the MBE, whether the MBE is certified by the South Carolina Office of
Small and Minority Business Assistance, and the value of the contract.

§ 13.11 SEVERABILITY
If any provision or any part of a provision of the Contract Documents shall be finally determined to be superseded,
invalid, illegal, or otherwise unenforceable pursuant to any applicable Legal Requirements, such determination shall
not impair or otherwise affect the validity, legality, or enforceability of the remaining provision or parts of the
provision of the Contract Documents, which shall remain in full force and effect as if the unenforceable provision or
part were deleted.

§ 13.12 ILLEGAL IMMIGRATION
Contractor certifies and agrees that it will comply with the applicable requirements of Title 8, Chapter 14 of the
South Carolina Code of Laws and agrees to provide to the State upon request any documentation required to
establish either: (a) that Title 8, Chapter 14 is inapplicable both to Contractor and its subcontractors or sub­
subcontractors; or (b) that Contractor and its subcontractors or sub-subcontractors are in compliance with Title 8,
Chapter 14. Pursuant to Section 8-14-60, "A person who knowingly makes or files any false, fictitious, or fraudulent
document, statement, or report pursuant to this chapter is guilty of a felony and, upon conviction, must be fined
within the discretion of the court or imprisoned for not more than five years, or both." Contractor agrees to include
in any contracts with its subcontractors language requiring its subcontractors to (a) comply with the applicable
requirements of Title 8, Chapter 14, and (b) include in their contracts with the sub-subcontractors language requiring
the sub-subcontractors to comply with the applicable requirements of Title 8, Chapter 14. (An overview is available
at www.procurement.sc.gov)

§ 13.13 SETOFF
The Owner shall have all of its common law, equitable, and statutory rights of set-off.

§ 13.14 DRUG-FREE WORKPLACE
The Contractor certifies to the Owner that Contractor will provide a Drug-Free Workplace, as required by Title 44,
Chapter 107 of the South Carolina Code of Laws, as amended.

§ 13.15 FALSE CLAIMS
According to the S.C. Code of Laws § 16-13-240, "a person who by false pretense or representation obtains the
signature of a person to a written instrument or obtains from another person any chattel, money, valuable security, or
other property, real or personal, with intent to cheat and defraud a person of that property is guilty" of a crime.
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§ 13.16 NON-INDEMNIFICATION
Any term or condition is void to the extent it requires the State to indemnify anyone. It is unlawful for a person
charged with disbursements of state funds appropriated by the General Assembly to exceed the amounts and
purposes stated in the appropriations.(§ 11-9-20) It is unlawful for an authorized public officer to enter into a
contract for a purpose in which the sum is in excess of the amount appropriated for that purpose. It is unlawful for an
authorized public officer to divert or appropriate the funds arising from any tax levied and collected for any one
fiscal year to the payment of an indebtedness contracted or incurred for a previous year.(§ 11-1-40)

§ 13.17 OPEN TRADE (JUN 2015)
During the contract term, including any renewals or extensions, Contractor will not engage in the boycott of a
person or an entity based in or doing business with a jurisdiction with whom South Carolina can enjoy open trade, as
defined in SC Code Section 11-35-5300. (07-7A053-I]

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 TERMINATION BY THE CONTRACTOR
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 45 consecutive days
through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any
other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for
any of the following reasons:

.1 Issuance of an order of a court or other public authority having jurisdiction that requires substantially 
all Work to be stopped; or 

.2 An act of government, such as a declaration of national emergency that requires substantially all 
Work to be stopped; 

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of 
the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not 
made payment on a Certificate for Payment within the time stated in the Contract Documents and the 
Contractor has stopped work in accordance with Section 9.7 

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor or a Subcontractor,
Sub-subcontractor or their agents or employees or any other persons or entities performing portions of the Work
under direct or indirect contract with the Contractor, repeated suspensions, delays or interruptions of the entire Work
by the Owner as described in Section 14.3 constitute in the aggregate more than I 00 percent of the total number of
days scheduled for completion, or 120 days in any 365-day period, whichever is less.

§ 14.1.3 lfone of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days'
written notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work
executed, including reasonable overhead and profit, costs incurred by reason of such termination, and damages. Any
adjustment to the Contract Sum pursuant to this Section shall be made in accordance with the requirements of
Article 7.
§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor or a
Subcontractor or their agents or employees or any other persons performing portions of the Work under contract
with the Contractor because the Owner has persistently failed to fulfill the Owner's obligations under the Contract
Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional
days' written notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided
in Section 14.1.3.

§ 14.2 TERMINATION BY THE OWNER FOR CAUSE
§ 14.2.1 The Owner may terminate the Contract if the Contractor

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials, or otherwise 
fails to prosecute the Work, or any separable part of the Work, with the diligence, resources and skill 
that will ensure its completion within the time specified in the Contract Documents, including any 
authorized adjustments; 

.2 fails to make payment to Subcontractors for materials or labor in accordance with the Contract 
Documents and the respective agreements between the Contractor and the Subcontractors; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents. 
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§ 14.2.2 When any of the above reasons exist, the Owner may without prejudice to any other rights or remedies of
the Owner and after giving the Contractor and the Contractor's surety, if any, seven days' written notice, terminate
employment of the Contractor and may, subject to any prior rights of the surety:

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 
construction equipment and machinery thereon owned by the Contractor; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written 
request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs 
incurred by the Owner in finishing the Work. 

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 lf the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for
the Architect's services and expenses made necessary thereby, and other damages incurred by the Owner and not
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance,
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case
may be, shall be certified by the Architect, upon application, and this obligation for payment shall survive
termination of the Contract.

§ 14.2.5 If, after termination for cause, it is determined that the Owner lacked justification to terminate under Section
14.2.1, or that the Contractor's default was excusable, the rights and obligations of the parties shall be the same as if
the termination had been issued for the convenience of the Owner under Section 14.4.

§ 14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in
whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 
suspension, delay or interruption as described in Section 14.3.1. Any adjustment to the Contract Sum made pursuant
to this section shall be made in accordance with the requirements of Article 7.3.3. No adjustment shall be made to
the extent

.1 

. 2 

that performance is, was or would have been so suspended, delayed or interrupted by another cause 
for which the Contractor is responsible; or 
that an equitable adjustment is made or denied under another provision of the Contract . 

§ 14.4 TERMINATION BY THE OWNER FOR CONVENIENCE
§ 14.4.1 The Owner may, at any time, terminate the Contract in whole or in part for the Owner's convenience and
without cause. The Owner shall give written notice of the termination to the Contractor specifying the part of the
Contract terminated and when termination becomes effective.

§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner's convenience, the
Contractor shall

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 

.3 except for Work directed to be performed prior to the effective date of termination stated in the 
notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 
and purchase orders; and 

.4 complete the perfonnance of the Work not tenninated, if any. 

§ 14.4.3 In case of such termination for the Owner's convenience, the Contractor shall be entitled to receive payment
for Work executed, and costs incurred by reason of such termination, and any other adjustments otherwise allowed
by the Contract. Any adjustment to the Contract Sum made pursuant to this Section 14.4 shall be made in
accordance with the requirements of Article 7.3.3.
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§ 14.4.4 Contractor's failure to include an appropriate termination for convenience clause in any subcontract shall not
(i) affect the Owner's right to require the termination of a subcontract, or (ii) increase the obligation of the Owner
beyond what it would have been if the subcontract had contained an appropriate clause.

§ 14.4.5 Upon written consent of the Contractor, the Owner may reinstate the terminated portion of this Contract in
whole or in part by amending the notice of termination ifit has been determined that:

.1 the termination was due to withdrawal of funding by the General Assembly, Governor, or State Fiscal 
Accountability Authority or the need to divert project funds to respond to an emergency as defined by 
Regulation 19-445.211 0(B) of the South Carolina Code of Regulations, as amended; 

.2 funding for the reinstated portion of the work has been restored; 

.3 circumstances clearly indicate a requirement for the terminated work; and 

.4 reinstatement of the terminated work is advantageous to the Owner. 

§ 14.5 CANCELLATION AFTER AWARD BUT PRIOR TO PERFORMANCE
Pursuant to Title 11, Chapter 35 and Regulation 19-445.2085 of the South Carolina Code of Laws and Regulations,
as amended, this contract may be canceled after award but prior to performance.

ARTICLE 15 CLAIMS AND DISPUTES 
§ 15.1 CLAIMS
§ 15.1.1 DEFINITION

A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, or other 
relief with respect to the terms of the Contract. The term "Claim" also includes other disputes and matters in 
question between the Owner and Contractor arising out of or relating to the Contract. A voucher, invoice, payment 
application or other routine request for payment that is not in dispute when submitted is not a Claim under this 
definition. The responsibility to substantiate Claims shall rest with the party making the Claim. 

§ 15.1.2 NOTICE OF CLAIMS
Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the Architect
Such notice shall include sufficient information to advise the Architect and other party of the circumstances giving
rise to the claim, the specific contractual adjustment or relief requested and the basis of such request. Claims by
either party arising prior to the date final payment is due must be initiated within 21 days after occurrence of the
event giving rise to such Claim or within 21 days after the claimant first recognizes the condition giving rise to the
Claim, whichever is later except as stated for adverse weather days in Section 15.1.5.2. By failing to give written
notice of a Claim within the time required by this Section, a party expressly waives its claim.

§ 15.1.3 CONTINUING CONTRACT PERFORMANCE
Pending final resolution of a Claim, including any administrative review allowed under Section 15.6, except as
otherwise agreed in writing or as provided in Section 9.7 and Article 14, the Contractor shall proceed diligently with
performance of the Contract and the Owner shall continue to make payments in accordance with the Contract
Documents. The Architect will issue Certificates for Payment in accordance with the initial decisions and
determinations of the Architect.

§ 15.1.4 CLAIMS FOR ADDITIONAL COST
If the Contractor wishes to make a Claim for an increase in the Contract Sum, written notice as provided herein shall
be given before proceeding to execute the Work. Prior notice is not required for Claims relating to an emergency
endangering life or property arising under Section I 0.4.

§ 15.1.5 CLAIMS FOR ADDITIONAL TIME
§ 15.1.5.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, written notice as provided
herein shall be given. The Contractor's Claim shall include an estimate of cost and of probable effect of delay on
progress of the Work. In the case ofa continuing delay, only one Claim is necessary. Claims for an increase in the
Contract Time shall be based on one additional calendar day for each full calendar day that the Contractor is
prevented from working.

AIA Document A201 ™-2007. Copyright© 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The 
American Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of the State Engineer Version of AIA 44 Document A201 ™-2007.Copyright © 2016 by The American Institute of Architects. All rights reserved. WARNING: This AIA"' Document is protected by 
U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA"' Document, or any portion of it, may result in severe civil 
and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was created on 05/14/2019 10:51 :02 
under license number 2010208695 , and is not for resale. This document is licensed by The American Institute of Architects for one-time use only, and may 
not be reproduced prior to its completion. 



lnil 

§ 15.1.5.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be
documented by data substantiating that weather conditions were abnormal for the period of time, could not have
been reasonably anticipated and had an adverse effect on the scheduled construction .

. 1 Claims for adverse weather shall be based on actual weather conditions at the job site or other place 
of performance of the Work, as documented in the Contractor's job site log . 

. 2 For the purpose of this Contract, a total of five (5) days per calendar month (non-cumulative) shall be 
anticipated as "adverse weather" at the job site, and such time will not be considered justification for 
an extension of time. If, in any month, adverse weather develops beyond the five (5) days, the 
Contractor shall be allowed to claim additional days to compensate for the excess weather delays only 
to the extent of the impact on the approved construction schedule and days the contractor was already 
scheduled to work. The remedy for this condition is for an extension of time only and is exclusive of 
all other rights and remedies available under the Contract Documents or imposed or available by law . 

. 3 The Contractor shall submit monthly with their pay application all claims for adverse weather 
conditions that occurred during the previous month. The Architect shall review each monthly 
submittal in accordance with Section 15.5 and inform the Contractor and the Owner promptly of its 
evaluation. Approved days shall be included in the next Change Order issued by the Architect. 
Adverse weather conditions not claimed within the time limits of this Subparagraph shall be 
considered to be waived by the Contractor. Claims will not be allowed for adverse weather days that 
occur after the scheduled (original or adjusted) date of Substantial Completion. 

§ 15.1.6 CLAIMS FOR LISTED DAMAGES
Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of
good faith and fair dealing, the Contractor and Owner waive Claims against each other for listed damages arising out
of or relating to this Contract.

§ 15.1.6.1 For the Owner, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business or
reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v)
costs suffered by a third party unable to commence work, (vi) attorney's fees, (vii) any interest, except to the extent
allowed by Section 13.6 (Interest), (viii) lost revenue and profit for lost use of the property, (ix) costs resulting from
lost productivity or efficiency.

§ 15.1.6.2 For the Contractor, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to
business or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing
costs, (v) attorney's fees, (vi) any interest, except to the extent allowed by Section 13.6 (Interest); (vii) unamortized
equipment costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor has waive as
against the Owner. Without limitation, this mutual waiver is applicable to all damages due to either party's
termination in accordance with Article 14.

§ 15.1.6.3 Nothing contained in this Section shall be deemed to preclude an award of liquidated damages, when
applicable, in accordance with the requirements of the Contract Documents. This mutual waiver is not applicable to
amounts due or obligations under Section 3.18 (Indemnification).

§ 15.1.7 WAIVER OF CLAIMS AGAINST THE ARCHITECT
Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of
good faith and fair dealing, the Contractor waives all claims against the Architect and any other design professionals
who provide design and/or project management services to the Owner, either directly or as independent contractors
or subcontractors to the Architect, for listed damages arising out of or relating to this Contract. The listed damages
are (i) lost revenue and profit, (ii) losses resulting from injury to business or reputation, (iii) additional or escalated
overhead and administration expenses, (iv) additional financing costs, (v) attorney's fees, (vi) any interest; (vii)
unamortized equipment costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor
has waive as against the Owner. This mutual waiver is not applicable to amounts due or obligations under Section
3.18 (Indemnification).

§ 15.2 Reserved.

§ 15.3 Reserved.
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§ 15.4 Reserved.

§ 15.5 CLAIM AND DISPUTES· DUTY OF COOPERATION, NOTICE, AND ARCHITECTS INITIAL DECISION
§ 15.5.1 Contractor and Owner are fully committed to working with each other throughout the Project to avoid or
minimize claims. To further this goal, Contractor and Owner agree to communicate regularly with each other and
the Architect at all times notifying one another as soon as reasonably possible of any issue that if not addressed may
cause loss, delay, and/or disruption of the Work. If claims do arise, Contractor and Owner each commit to resolving
such claims in an amicable, professional, and expeditious manner to avoid unnecessary losses, delays, and
disruptions to the Work.

§ 15.5.2 Claims shall first be referred to the Architect for initial decision. An initial decision shall be required as a
condition precedent to resolution pursuant to Section 15.6 of any Claim arising prior to the date of final payment,
unless 30 days have passed after the Claim has been referred to the Architect with no decision having been rendered,
or after all the Architect's requests for additional supporting data have been answered, whichever is later. The
Architect will not address claims between the Contractor and persons or entities other than the Owner.

§ 15.5.3 The Architect will review Claims and within ten days of the receipt of a Claim (I) request additional
supporting data from the claimant or a response with supporting data from the other party or (2) render an initial
decision in accordance with Section 15.5.5.

§ 15.5.4 If the Architect requests a party to provide a response to a Claim or to furnish additional supporting data,
such party shall respond, within ten days after receipt of such request, and shall either (I) provide a response on the
requested supporting data, (2) advise the Architect when the response or supporting data will be furnished or (3)
advise the Architect that all supporting data has already been provided. Upon receipt of the response or supporting
data, the Architect will render an initial decision in accordance with Section 15.5.5.

§ 15.5.5 The Architect will render an initial decision in writing; (I) stating the reasons therefor; and (2) notifying the
parties of any change in the Contract Sum or Contract Time or both. The Architect will deliver the initial decision to
the parties within two weeks of receipt of any response or supporting data requested pursuant to Section 16.4 or
within such longer period as may be mutually agreeable to the parties. If the parties accept the initial decision, the
Architect shall prepare a Change Order with appropriate supporting documentation for the review and approval of
the parties and the Office of State Engineer. If either the Contractor, Owner, or both, disagree with the initial
decision, the Contractor and Owner shall proceed with dispute resolution in accordance with the provisions of
Section 15.6.

§ 15.5.6 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if
any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor's default, the Owner
may, but is not obligated to, notify the surety and request the surety's assistance in resolving the controversy.

§ 15.6 DISPUTE RESOLUTION
§ 15.6.1 If a claim is not resolved pursuant to Section 15.5 to the satisfaction of either party, both parties shall
attempt to resolve the dispute at the field level through discussions between Contractor's Representative and
Owner's Representative. If a dispute cannot be resolved through Contractor's Representative and Owner's
Representative, then the Contractor's Senior Representative and the Owner's Senior Representative, upon the
request of either party, shall meet as soon as conveniently possible, but in no case later than twenty-one days after
such a request is made, to attempt to resolve such dispute. Prior to any meetings between the Senior Representatives,
the parties will exchange relevant information that will assist the parties in resolving their dispute. The meetings
required by this Section are a condition precedent to resolution pursuant to Section 15.6.2 .

§ 15.6.2 If after meeting in accordance with the provisions of Section 15.6.1, the Senior Representatives determine
that the dispute cannot be resolved on terms satisfactory to both the Contractor and the Owner, then either party may
submit the dispute by written request to South Carolina's Chief Procurement Officer for Construction (CPOC).
Except as otherwise provided in Article 15, all claims, claims, or controversies relating to the Contract shall be
resolved exclusively by the appropriate Chief Procurement Officer in accordance with Title 11, Chapter 35, Article
17 of the South Carolina Code of Laws, or in the absence of jurisdiction, only in the Court of Common Pleas for, or
in the absence of jurisdiction a federal court located in, Richland County, State of South Carolina. Contractor agrees
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that any act by the State regarding the Contract is not a waiver of either the State's sovereign immunity or the State's 
immunity under the Eleventh Amendment of the United State's Constitution. 

§ 15.6.3 If any party seeks resolution to a dispute pursuant to Section 15.6.2, the parties shall participate in non­
binding mediation to resolve the claim. If the claim is governed by Title 11, Chapter 35, Article 17 of the South
Carolina Code of Laws as amended and the amount in controversy is $100,000.00 or less, the CPOC shall appoint a
mediator, otherwise, the mediation shall be conducted by an impartial mediator selected by mutual agreement of the
parties, or if the parties cannot so agree, a mediator designated by the American Arbitration Association ("AAA")
pursuant to its Construction Industry Mediation Rules. The mediation will be governed by and conducted pursuant
to a mediation agreement negotiated by the parties or, if the parties cannot so agree, by procedures established by the
mediator.

§ 15.6.4 Without relieving any party from the other requirements of Sections 15.5 and 15.6, either party may initiate
proceedings in the appropriate forum prior to initiating or completing the procedures required by Sections 15.5 and
15.6 if such action is necessary to preserve a claim by avoiding the application of any applicable statutory period of
limitation or repose.

§ 15.6.5 SERVICE OF PROCESS

Contractor consents that any papers, notices, or process necessary or proper for the initiation or continuation of any 
claims, claims, or controversies relating to the Contract; for any court action in connection therewith; or for the entry 
of judgment on any award made, may be served on Contractor by certified mail (return receipt requested) addressed 
to Contractor at the address provided for the Contractor's Senior Representative or by personal service or by any 
other manner that is permitted by law, in or outside South Carolina. Notice by certified mail is deemed duly given 
upon deposit in the United States mail. 

ARTICLE 16 PROJECT-SPECIFIC REQUIREMENTS AND INFORMATION 

§ 16.1 INSPECTION REQUIREMENTS (Indicate the inspection services required by the Contract)

D Special Inspections are required and are not part of the Contract Sum. (see section 0/400) 

D Building Inspections are required and are not part of the Contract Sum. (see section 01400) 

The inspections required for this Work are: 

(Indicate which services are required and the provide,) 

□ Civil:

D Structural:

D Mechanical:

□ Plumbing:

D Electrical:

OGas:

D Other (list).

Remarks:

§ 16.1.1 Contractor shall schedule and request inspections in an orderly and efficient manner and shall notify the
Owner whenever the Contractor schedules an inspection in accordance with the requirements of Section 16.1.
Contractor shall be responsible for the cost of inspections scheduled and conducted without the Owner's knowledge
and for any increase in the cost of inspections resulting from the inefficient scheduling of inspections.

§ 16.2 List Cash Allowances, if any. (Refer to allachments as needed, or enter NONE)
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§ 16.3 Requirements for Record Drawings, if any. (Refer to attachments as needed, or enter NONE)

§ 16.4 Requirements for Shop Drawings and other submittals, if any, including number, procedure for submission,
list of materials to be submitted, etc. (Refer to attachments as needed. or enter NONE)

§ 16.5 Requirements for signage, on-site office or trailer, utilities, restrooms, etc., in addition to the Contract, if any.
(Refer to attachments as needed, or enter NONE)

§ 16.6 Requirements for Project Cleanup in addition to the Contract, if any. (Refer to attachments as needed, or enter
NONE)

§ 16.7 List all attachments that modify these General Conditions. ({f none, enter NONE)
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Project Name: Convocation Center Building Envelope Repairs 
Project Number: FP00000303 
University of South Carolina - Aiken 
 

 
 
 

CONTRACTOR’S ONE YEAR GUARANTEE 
 
STATE OF ___________________________________________________________________________ 
 
COUNTY OF _________________________________________________________________________ 
 
WE__________________________________________________________________________ 
as Contractor on the above-named project, do hereby guarantee that all work executed under the  
requirements of the Contract Documents shall be free from defects due to faulty materials and /or  
workmanship for a period of one (1) year from date of acceptance of the work by the Owner and/or  
Architect/Engineer; and hereby agree to remedy defects due to faulty materials and/or workmanship, and  
pay for any damage resulting wherefrom, at no cost to the Owner, provided; however, that the 
following are excluded from this guarantee; 
 
 
      Defects or failures resulting from abuse by Owner. 
 
       Damage caused by fire, tornado, hail, hurricane, acts of God, wars, riots, or civil commotion. 
 
_________________________________________     
[Name of Contracting Firm] 
 
 

*By________________________________ 
 
  Title_______________________________ 
 

 
 

*Must be executed by an office of the Contracting  
  Firm. 
 
 
SWORN TO before me this  
__________ day of ___________, 2____  (seal) 
 
_________________________State  
 
My commission expires __________________ 
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PERFORMANCE BOND  
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KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 
Name:         

Address:        
       

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 
Name:         

Address:        
       

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 
Name: University of South Carolina - Aiken   

Address: 1300 Pickens St.  
Columbia, SC 29208  

hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the sum 
of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, Contractor has by written agreement dated           entered into a contract with Agency to construct 

State Project Name: USC Aiken Convocation Center Building Envelope Repairs  
State Project Number: FP00000303  
Brief Description of Awarded Work: Provide repairs for failing envelop components.   

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 
Name: 2KM Architects, Inc.   

Address: 529 Greene Street  
Augusta, GA 30901  

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 
IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated herein, do 
each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent or representative. 
 
DATED this         day of       , 2      BOND NUMBER        
 (shall be no earlier than Date of Contract) 

 
CONTRACTOR SURETY 
 
By:    

(Seal) 

 
By:    

(Seal) 
 
Print Name:        

 
Print Name:        

 
Print Title:        

 
Print Title:        
(Attach Power of Attorney) 

 
Witness:   

 
Witness:   

 
(Additional Signatures, if any, appear on attached page) 
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NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  

1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors and 
assigns to the Agency for the full and faithful performance of the 
contract, which is incorporated herein by reference. 
2. If the Contractor performs the contract, the Surety and the 
Contractor have no obligation under this Bond, except to 
participate in conferences as provided in paragraph 3.1. 
3. The Surety's obligation under this Bond shall arise after: 
3.1 The Agency has notified the Contractor and the Surety at the 

address described in paragraph 10 below, that the Agency is 
considering declaring a Contractor Default and has requested 
and attempted to arrange a conference with the Contractor 
and the Surety to be held not later than 15 days after receipt 
of such notice to discuss methods of performing the Contract.  
If the Agency, the Contractor and the Surety agree, the 
Contractor shall be allowed a reasonable time to perform the 
Contract, but such an agreement shall not waive the Agency's 
right, if any, subsequently to declare a Contractor Default; or 

3.2 The Agency has declared a Contractor Default and formally 
terminated the Contractor's right to complete the Contract. 

4. The Surety shall, within 15 days after receipt of notice of the 
Agency's declaration of a Contractor Default, and at the Surety's 
sole expense, take one of the following actions: 
4.1 Arrange for the Contractor, with consent of the Agency, to 

perform and complete the Contract; or 
4.2 Undertake to perform and complete the Contract itself, 

through its agents or through independent contractors; or 
4.3 Obtain bids or negotiated proposals from qualified  

contractors acceptable to the Agency for a contract for 
performance and completion of the Contract, arrange for a 
contract to be prepared for execution by the Agency and the 
contractor selected with the Agency's concurrence, to be 
secured with performance and payment bonds executed by a 
qualified surety equivalent to the Bonds issued on the 
Contract, and pay to the Agency the amount of damages as 
described in paragraph 7 in excess of the Balance of the 
Contract Sum incurred by the Agency resulting from the 
Contractor Default; or 

4.4 Waive its right to perform and complete, arrange for 
completion, or obtain a new contractor, and: 
4.4.1 After investigation, determine the amount for which it 
may be liable to the Agency and, within 60 days of waiving 
its rights under this paragraph, tender payment thereof to the 
Agency; or 
4.4.2 Deny liability in whole or in part and notify the 
Agency, citing the reasons therefore. 

5. Provided Surety has proceeded under paragraphs 4.1, 4.2, or 
4.3, the Agency shall pay the Balance of the Contract Sum to 
either: 
5.1 Surety in accordance with the terms of the Contract; or 
5.2 Another contractor selected pursuant to paragraph 4.3 to 

perform the Contract. 
5.3 The balance of the Contract Sum due either the Surety or 

another contractor shall be reduced by the amount of 
damages as described in paragraph 7. 

6. If the Surety does not proceed as provided in paragraph 4 
with reasonable promptness, the Surety shall be deemed to be in 
default on this Bond 15 days after receipt of written notice from the 
Agency to the Surety demanding that the Surety perform its 
obligations under this Bond, and the Agency shall be entitled to 
enforce any remedy available to the Agency. 

6.1 If the Surety proceeds as provided in paragraph 4.4 and the 
Agency refuses the payment tendered or the Surety has denied 
liability, in whole or in part, then without further notice the 
Agency shall be entitled to enforce any remedy available to the 
Agency. 

6.2 Any dispute, suit, action or proceeding arising out of or 
relating to this Bond shall be governed by the Dispute 
Resolution process defined in the Contract Documents and the 
laws of the State of South Carolina. 

7. After the Agency has terminated the Contractor's right to 
complete the Contract, and if the Surety elects to act under 
paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of the 
Surety to the Agency shall be those of the Contractor under the 
Contract, and the responsibilities of the Agency to the Surety shall 
those of the Agency under the Contract.  To a limit of the amount of 
this Bond, but subject to commitment by the Agency of the Balance 
of the Contract Sum to mitigation of costs and damages on the 
Contract, the Surety is obligated to the Agency without duplication 
for: 
7.1 The responsibilities of the Contractor for correction of 

defective Work and completion of the Contract; and 
7.2 Additional legal, design professional and delay costs resulting 

from the Contractor's Default, and resulting from the actions or 
failure to act of the Surety under paragraph 4; and 

7.3 Damages awarded pursuant to the Dispute Resolution 
Provisions of the Contract. Surety may join in any Dispute 
Resolution proceeding brought under the Contract and shall be 
bound by the results thereof; and  

7.4 Liquidated Damages, or if no Liquidated Damages are 
specified in the Contract, actual damages caused by delayed 
performance or non-performance of the Contractor. 

8. The Surety shall not be liable to the Agency or others for 
obligations of the Contractor that are unrelated to the Contract, and 
the Balance of the Contract Sum shall not be reduced or set-off on 
account of any such unrelated obligations.  No right of action shall 
accrue on this Bond to any person or entity other than the Agency 
or its heirs, executors, administrators, or successors. 
9. The Surety hereby waives notice of any change, including 
changes of time, to the contract or to related subcontracts, purchase 
orders and other obligations. 
10. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the address shown on the signature page. 
11. Definitions 
11.1 Balance of the Contract Sum: The total amount payable by the 

Agency to the Contractor under the Contract after all proper 
adjustments have been made, including allowance to the 
Contractor of any amounts to be received by the Agency in 
settlement of insurance or other Claims for damages to which 
the Contractor si entitled, reduced by all valid and proper 
payments made to or on behalf of the Contractor under the 
Contract. 

11.2 Contractor Default: Failure of the Contractor, which has 
neither been remedied nor waived, to perform the Contract or 
otherwise to comply with the terms of the Contract. 
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KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 
Name:         

Address:        
       

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 
Name:         

Address:        
       

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 
Name: University of South Carolina - Aiken   

Address: 1300 Pickens St.  
Columbia, SC 29208  

hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the sum 
of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors, 
administrators, successors and assigns, jointly and severally, firmly by these presents. 
 
WHEREAS, Contractor has by written agreement dated          entered into a contract with Agency to construct  

State Project Name: USC Aiken Convocation Center Building Enevelope Repairs  
State Project Number: FP00000303  
Brief Description of Awarded Work: Provide repairs for failing envelop components.   

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 
Name: 2KM Architects, Inc.  

Address: 529 Greene St.  
Augusta, GA 30901  

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 
 
 
 
IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated herein, do 
each cause this Labor & Material Payment Bond to be duly executed on its behalf by its authorized officer, agent or 
representative. 
 
DATED this         day of       , 2     BOND NUMBER        
 (shall be no earlier than Date of Contract) 

 
CONTRACTOR SURETY 
 
By:   

(Seal) 

 
By:   

(Seal) 
 
Print Name:        

 
Print Name:        

 
Print Title:        

 
Print Title:        
(Attach Power of Attorney) 

 
Witness:   

 
Witness:   

 
(Additional Signatures, if any, appear on attached page) 
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NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  

1. The Contractor and the Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, successors and 
assigns to the Agency to pay for all labor, materials and equipment 
required for use in the performance of the Contract, which is 
incorporated herein by reference. 
2. With respect to the Agency, this obligation shall be null and 
void if the Contractor: 
2.1 Promptly makes payment, directly or indirectly, for all sums 

due Claimants; and 
2.2 Defends, indemnifies and holds harmless the Agency from all 

claims, demands, liens or suits by any person or entity who 
furnished labor, materials or equipment for use in the 
performance of the Contract. 

3. With respect to Claimants, this obligation shall be null and 
void if the Contractor promptly makes payment, directly or 
indirectly, for all sums due. 
4. With respect to Claimants, and subject to the provisions of 
Title 29, Chapter 5 and the provisions of §11-35-3030(2)(c) of the 
SC Code of Laws, as amended, the Surety’s obligation under this 
Bond shall arise as follows: 
4.1 Every person who has furnished labor, material or rental 

equipment to the Contractor or its subcontractors for the work 
specified in the Contract, and who has not been paid in full 
therefore before the expiration of a period of ninety (90) days 
after the date on which the last of the labor was done or 
performed by him or material or rental equipment was 
furnished or supplied by him for which such claim is made, 
shall have the right to sue on the payment bond for the 
amount, or the balance thereof, unpaid at the time of 
institution of such suit and to prosecute such action for the 
sum or sums justly due him. 

4.2 A remote claimant shall have a right of action on the payment 
bond upon giving written notice by certified or registered mail 
to the Contractor within ninety (90) days from the date on 
which such person did or performed the last of the labor or 
furnished or supplied the last of the material or rental 
equipment upon which such claim is made. 

4.3 Every suit instituted upon a payment bond shall be brought in 
a court of competent jurisdiction for the county or circuit in 
which the construction contract was to be performed, but no 
such suit shall be commenced after the expiration of o ne year 
after the day on which the last of the labor was performed or 
material or rental equipment was supplied by the person 
bringing suit. 

5. When the Claimant has satisfied the conditions of paragraph 4, 
the Surety shall promptly and at the Surety’s expense take the 
following actions: 
5.1 Send an answer to the Claimant, with a copy to the Agency, 

within sixty (60) days after receipt of the claim, stating the 
amounts that are undisputed and the basis for challenging any 
amounts that are disputed. 

5.2 Pay or arrange for payment of any undisputed amounts. 
5.3 The Surety’s failure to discharge its obligations under this 

paragraph 5 shall not be deemed to constitute a waiver of 
defenses the Surety or Contractor may have or acquire as to a 
claim.  However, if the Surety fails to discharge its obligations 
under this paragraph 5, the Surety shall indemnify the 
Claimant for the reasonable attorney’s fees the Claimant 
incurs to recover any sums found to be due and owing to the 
Claimant. 

6. Amounts owed by the Agency to the Contractor under the 
Contract shall be used for the performance of the Contract and to 
satisfy claims, if any, under any Performance Bond.  By the 
Contractor furnishing and the Agency accepting this Bond, they 
agree that all funds earned by the contractor in the performance of 
the Contract are dedicated to satisfy obligations of the Contractor 
and the Surety under this Bond, subject to the Agency’s prior right 
to use the funds for the completion of the Work. 
7. The Surety shall not be liable to the Agency, Claimants or 
others for obligations of the Contractor that are unrelated to the 
Contract.  The Agency shall not be liable for payment of any costs 
or expenses of any claimant under this bond, and shall have under 
this Bond no obligations to make payments to, give notices on 
behalf of, or otherwise have obligations to Claimants under this 
Bond. 
8. The Surety hereby waives notice of any change, including 
changes of time, to the Contract or to related Subcontracts, 
purchase orders and other obligations. 
9. Notice to the Surety, the Agency or the Contractor shall be 
mailed or delivered to the addresses shown on the signature page.  
Actual receipt of notice by Surety, the Agency or the contractor, 
however accomplished, shall be sufficient compliance as of the 
date received at the address shown on the signature page. 
10. By the Contractor furnishing and the Agency accepting this 
Bond, they agree that this Bond has been furnished to comply with 
the statutory requirements of the South Carolina Code of Laws, as 
amended, and further, that any provision in this Bond conflicting 
with said statutory requirements shall be deemed deleted herefrom 
and provisions conforming to such statutory or other legal 
requirement shall be deemed incorporated herein.  The intent is that 
this Bond shall be construed as a statutory Bond and not as a 
common law bond. 
11. Upon request of any person or entity appearing to be a potential 
beneficiary of this bond, the Contractor shall promptly furnish a 
copy of this Bond or shall permit a copy to be made. 
12. Any dispute, suit, action or proceeding arising out of or relating 
to this Bond shall be governed by the laws of the State of South 
Carolina. 
13. DEFINITIONS 
13.1 Claimant:  An individual or entity having a direct contract 

with the Contractor or with a Subcontractor of the Contractor 
to furnish labor, materials, or equipment for use in the 
performance of the Contract.  The intent of this Bond shall 
be to include without limitation in the terms “labor, materials 
or equipment” that part of water, gas, power, light, heat, oil, 
gasoline, telephone service or rental equipment used in the 
Contract, architectural and engineering services required for 
performance of the Work of the Contractor and the 
Contractor’s Subcontractors, and all other items for which a 
mechanic’s lien might otherwise be asserted. 

13.2 Remote Claimant:  A person having a direct contractual 
relationship with a subcontractor of the Contractor or 
subcontractor, but no contractual relationship expressed or 
implied with the Contractor. 

13.3 Contract:  The agreement between the Agency and the 
Contractor identified on the signature page, including all 
Contract Documents and changes thereto. 
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SE-380 CHANGE ORDER NO.:         

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACT 
  

AGENCY: University of South Carolina - Aiken  
PROJECT NAME: USC Aiken Convocation Center Building Envelope Repairs  
PROJECT NUMBER: FP00000303  
  

CONTRACTOR:        CONTRACT DATE:        
  
This Contract is changed as follows: (Insert description of change in space provided below) 
      
  
ADJUSTMENTS IN THE CONTRACT SUM: 

1. Original Contract Sum:  $       

2. Change in Contract Sum by previously approved Change Orders:        

3. Contract Sum prior to this Change Order  $    0.00 

4. Amount of this Change Order:        

5. New Contract Sum, including this Change Order:  $    0.00 

ADJUSTMENTS IN THE CONTRACT TIME: 
1. Original Substantial Completion Date:        

2. Sum of previously approved increases and decreases in Days:       Days 

3. Change in Days for this Change Order       Days 

4. New Substantial Completion Date:        
  

CONTRACTOR ACCEPTANCE: 
 
BY:  Date:         

(Signature of Representative) 
Print Name of Representative:         

 
A/E RECOMMENDATION FOR ACCEPTANCE: 

 
BY:  Date:         

(Signature of Representative) 
Print Name or Representative:         

 
AGENCY ACCEPTANCE AND CERTIFICATION: 

 
BY:  Date:         

(Signature of Representative) 
Print Name of Representative:         

Change is within Agency Construction Contract Change Order Certification of: $          Yes   No   
  

AUTHORIZED BY:  DATE:        
(OSE Project Manager) 

  
SUBMIT THE FOLLOWING TO OSE 
1. SE-380, fully completed and signed by the Contractor, A/E and Agency; 
2. Detailed back-up information, with OH&P shown, from the Contractor/Subcontractor(s) that justifies the costs and schedule changes shown. 
3. If any item exceeds Agency certification, OSE will authorize the SE-380 and return to Agency. 



 

 

 

 

Technical Specifications 



USC-Aiken Project #FP00000303 12/10/2019 
USC Aiken Convocation Center  
Building Envelope Repairs 

 
APPLICABLE CODES         01 14 13-1 

 
 

DIVISION 1 – GENERAL REQUIREMENTS 
SECTION 01 14 13 – APPLICABLE CODES 

 
PART 1 - GENERAL 
 
1.1 RELATED REQUIREMENTS AND WORK 
 

A. The Division 1 General Requirements, Specifications, Drawings, Addenda and Modifications are 
binding on all work required for this Project. 

 
1.2 APPLICABLE CODES 
 

A. The following Building Codes are currently adopted by the State of South Carolina: 
 
1. IBC 2015 International Building Code.  
2. IECC 2009 International Energy Conservation Code.  
3. IFC 2015 International Fire Code.  
4. IFGC 2015 International Fuel Gas Code.  
5. IMC 2015 International Mechanical Code.  
6. IPC 2015 International Plumbing Code.  
7. NFPA 70 2014 National Electrical Code (NEC). 

 
B. Reference to other applicable codes and standards are made in other sections of this specification. 

 
 
PART 2 - PRODUCTS  (Not Used) 
 
 
PART 3 - EXECUTION  (Not Used) 
 
 
 
 

END OF SECTION 
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DIVISION 1 - GENERAL REQUIREMENTS 
SECTION 01 33 00 – SUBMITTALS 

 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 
 A. The following provisions shall apply: 

 Contractor shall compile one completed set of approved Shop Drawings and submittals to turn in 
with the O & M Manuals. 

 
 B. Contractor shall submit one (1) electronic copy in PDF form of each shop drawing with: 
  1. Contractor’s Review & Approval stamp, signed & dated; 
  2. Electronic transmittal form with complete project identification, clearly defined Shop  

 Drawings including references to related Specification or Drawings. 
  3. Submit to the Architect for review.  If corrections are required after the Architect's 

 review, one PDF electronic copy of marked or comments on Shop Drawings will be 
 returned to the Contractor for necessary revisions or corrections.  Contractor shall then 
 resubmit one (1) electronic copy in PDF form of corrected drawings for final review, 
 approval, and distribution.  However, if for any reasons further corrections are necessary, 
 follow the above procedure until no corrections are required. 

  4. Confirmation physical “Samples” shall be provided to 2KM with transmittal and related  
   instructions.  Submit electronic transmittal for electronic files & tracking review process. 
   a. Deliver Samples to USC-Aiken site c/o Brian Enter, Senior University Facilities 

Executive.  
    University of South Carolina, 471 University Parkway, Aiken, SC 29801 
   b. Deliver Samples to 2KM Architects, Inc. Robert L. Mauldin, Principal   
    Architect.  
    529 Greene Street, Augusta, GA 30901. 
   c. Field Mock-ups & Sample walls shall be coordinated with Architect & USCA 

for onsite location. 
  5. Contractor shall maintain & update Shop Drawing Log reflecting status and email  
   updates 3-days prior to Progress Review Meetings with Owner/Architect/Contractor. (Bi- 
   Weekly or Monthly as scheduled). 
 
 C. For standard manufactured items the Contractor shall submit six copies of all catalogue sheets, 

vendors' drawings and certified drawings to the Architect for review.  If corrections are required 
after the Architect's review, two copies of marked up drawings will be returned to the Contractor 
for revision.  Contractor shall then resubmit six corrected copies for final review and distribution. 

 
D. Shop drawings submitted for review must bear the stamp of the Contractor stating that they have 

been checked.  It is the Contractor's responsibility to fully check all shop drawings for 
arrangement and conformance with drawings and specifications, and accuracy of dimensions, 
including coordination of shop drawings submitted on other work under these specifications.  If it 
appears that such checking has been inadequate, even though stamped as being checked, drawings 
will be returned to the Contractor for proper checking before further processing by the Architect 
regardless of any urgency claimed by the Contractor. 

 
E. The review of such drawings by the Architect will be general only.  Such review shall not be 

interpreted as a checking of detailed dimensions or approval of deviations from plans and 
specifications, unless such a check or deviation is requested at time of submission.  Review of 
drawings shall not relieve the Contractor of his responsibility for accuracy of same, nor for the 
furnishing of all materials required by the contract, even though same may not be indicated on the 
reviewed shop drawings. 

 
F. The Contractor must schedule the submission of shop drawings and schedules to allow the 

Architect a minimum of ten working days, after receipt, for the review of each submission.  The 
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review of a shop drawing does not authorize changes from the Contract requirements as to 
materials, workmanship, extent of the work or price unless authorized in a separate Change Order. 

 
G. Submit shop drawings, vendor drawings and certified drawings, to the Architect with a transmittal 

letter or form addressed to 2KM Architects, Inc., 529 Greene Street, Augusta, GA 30901.  
Transmittals shall include the sender's name, the project number, name of the Owner, a list of shop 
drawing numbers and titles and quantity of each print submitted.  In addition, Contractor shall 
mark each drawing with the project number and name of the Owner. 

 
1.2 SAMPLES 
 

A. The "General Conditions” covers samples.  The following provisions shall also apply: 
  1. Name of Project 
  2. Location of Project 
  3. Name of Contractor 
  4. Material or Equipment Represented 
  5. Manufacturer's data sheets and drawings, if available 
 

B. Approval or acceptance of samples will not preclude the rejection of the completed work.  After a 
material has been approved, no change in brand or make will be permitted, unless satisfactory 
evidence is presented to and approved by the Architect that the manufacturer cannot make delivery 
of the approved material on schedule.  The right is reserved to require submission of samples of 
any material or any material lists whether or not particularly mentioned herein. 

 
1.3 CERTIFICATES 
 

A. Contractor shall obtain certificates of approval, acceptance and compliance from all authorities 
having jurisdiction over the work and deliver these certificates to the Architect.  The work will not 
be deemed complete nor will final payment be made until such certificates have been delivered. 

 
1.4 RELEASE OF WAIVER OF LIENS 
 

A. Furnish releases and waivers as required by the Contract Documents with final payment 
application. 

 
1.5 RECORD DRAWINGS 
 

A. The Owner will furnish the Contractor one complete set of Drawings to be maintained at the site, 
and on which, as the work progresses, the Contractor shall record all changes and actual 
dimensions of the installed work where deviations are made from the original drawings or 
specifications relative to work included in this contract: 

 
B. On completion of the job, the Contractor shall deliver one print of such corrected drawings to the 

Architect.  The Contractor shall make such additional corrections as the Architect may require and 
shall then deliver the corrected prints to the Owner. 

 
C. These Record Drawings are a specific requirement and the Contract will not be considered 

complete until they have been submitted in an acceptable form. 
 
1.6 WARRANTIES 
 

A. The Contractor shall deliver to the Architect, upon demand and upon completion of all work under 
this Contract, a written guarantee made out to the Owner, satisfactorily warranting the 
requirements specified under this section.  The Contractor's overall guarantee shall cover a period 
of one year or longer periods as specified.  This guarantee shall be binding upon the Contractor, 
his successors and assigns.  
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1.7 DOCUMENTS REQUIRED PRIOR TO FINAL PAYMENT 
 

A. Prior to receipt of Final Payment, the Contractor shall deliver to the Architect the following 
documents in the quantity indicated: (All copies shall have original signatures and seals.) 
1. All Affidavits, Warranties, Certifications, and other documents indicated in the General 

Conditions, not less than four (4) copies. 
2. Operating and Service Manuals on all equipment including Mechanical and Electrical 

work, including all on-site training, three (3) copies, bound, labeled, and indexed in 3-
ring binders, see General Conditions, and Specification Sections.  

3. Product Data (tests, labs, etc) for all rated materials (Class A, B, C) installed in the 
building (paints, fabrics, paper, etc).  Also, all contractors will be on site with date for 
each F.M. inspection (scheduled). 

4. Waste Manifests for proper disposal of hazardous waste. 
5. Manufacturers material certificates. 
6. Contact list of all subcontractors including names, addresses and phone numbers. 
7. Comprehensive “Color Section Schedules” as installed. 

 
PART 2 - PRODUCTS  (Not Used) 
 
PART 3 - EXECUTION  (Not Used) 
 
 
 

END OF SECTION 
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DIVISION 1 - GENERAL REQUIREMENTS 
SECTION 01 40 00 – QUALITY REQUIREMENTS 

 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 
 A. This Section includes administrative and procedural requirements for quality assurance and quality 

control. 
 
 B. Testing and inspecting services are required to verify compliance with requirements specified or 

indicated.  These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 

  1. Specific quality-assurance and control requirements for individual construction activities 
are specified in the Sections that specify those activities.  Requirements in those Sections 
may also cover production of standard products. 

  2. Specified tests, inspections and related actions do not limit Contractor’s other quality-
assurance and control procedures that facilitate compliance with the Contract Documents. 

  3. Requirements for Contractor to provide quality-assurance and control services required 
by Architect, Owner, or authorities having jurisdiction are not limited by provisions of 
this Section. 

 
 C. Related Sections include the following: 
  1. Divisions 1 through 16 Sections for specific test and inspection requirements. 
 
1.2 DEFINITIONS 
 
 A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during 

execution of the Work to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements. 

 
 B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after 

execution of the Work to evaluate that actual products incorporated into the Work and completed 
construction comply with requirements.  Services do not include contract enforcement activities 
performed by Architect. 

 
 C. Mockups:  Full-size, physical assemblies that are constructed on-site.  Mockups are used to verify 

selections made under sample submittals, to demonstrate aesthetic effects and, where indicated, 
qualities of materials and execution, and to review construction, coordination, testing or operation; 
they are not Samples.  Approved mockups establish the standard by which the Work will be 
judged. 

 
 D. Laboratory Mockups:  Full-size, physical assemblies that are constructed at testing facility to 

verify performance characteristics. 
 
 E. Preconstruction Testing:  Tests and inspections that are performed specifically for the Project 

before products and materials are incorporated into the Work to verify performance or compliance 
with specified criteria. 

 
 F. Product Testing:  Tests and inspections that are performed by an NRTL, an NVLAP, or a testing 

agency qualified to conduct product testing and acceptable to authorities having jurisdiction, to 
establish product performance and compliance with industry standards. 

 
 G. Source Quality-Control Testing:  Tests and inspections that are performed at the source, i.e., plant, 

mill, factory, or shop. 
 
 H. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation of 
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the Work and for completed Work. 
 
 I. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing 

laboratory shall mean the same as testing agency. 
 
 J. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an employee, 

Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including 
installation, erection, application, and similar operations. 

  1. Using a term such as “carpentry” does not imply that certain construction activities must 
be performed by accredited or unionized individuals of a corresponding generic name, 
such as “carpenter.”  It also does not imply that requirements specified apply exclusively 
to trades people of the corresponding generic name. 

 
 K. Experienced:  When used with an entity, “experienced” means having successfully completed a 

minimum of five previous projects similar in size and scope to this Project; being familiar with 
special requirements indicated; and having complied with requirements of authorities having 
jurisdiction. 

 
1.3 CONFLICTING REQUIREMENTS 
 
 A. General:  If compliance with two or more standards is specified and the standards establish 

different or conflicting requirements for minimum quantities or quality levels, comply with the 
most stringent requirement.  Refer uncertainties and requirements that are different, but apparently 
equal, to Architect for a decision before proceeding. 

 
 B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be 

the minimum provided or performed.  The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits.  
To comply with these requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements.  Refer uncertainties to Architect for a decision before 
proceeding. 

 
1.4 SUBMITTALS 
 
 A. Qualification Data:  For testing agencies demonstrate their capabilities and experience.  Include 

proof of qualifications in the form of a recent report on the inspection of the testing agency by a 
recognized authority. 

 
 B. Schedule of Tests and Inspections:  Prepare in tabular form and include the following: 
  1. Specification Section number and title. 
  2. Description of test and inspection. 
  3. Identification of applicable standards. 
  4. Identification of test and inspection methods. 
  5. Number of tests and inspections required. 
  6. Time schedule or time span for tests and inspections. 
  7. Entity responsible for performing tests and inspections. 
  8. Requirements for obtaining samples. 
  9. Unique characteristics of each quality-control service. 
 
 C. Reports:  Prepare and submit certified written reports that include the following: 
  1. Date of issue. 
  2. Project title and number. 
  3. Name, address, and telephone number of testing agency. 
  4. Dates and locations of samples and tests or inspections. 
  5. Names of individuals making test and inspections. 
  6. Description of the Work and test and inspection and method. 
  7. Identification of product and Specification Section. 
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  8. Complete test or inspection data. 
  9. Test and inspection results and an interpretation of test results. 
  10. Record of temperature and weather conditions at time of sample taking and testing and  
   inspecting. 

11. Comments or professional opinion on whether tested or inspected Work complies with 
the Contract document requirements. 

12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and re-inspection. 

 
 D. Permits, Licenses, and Certificates:  For Owner’s records, submit copies of permits, licenses, 

certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents, established for compliance 
with standards and regulations bearing on performance of the Work. 

 
1.5 QUALITY ASSURANCE 
 
 A. General:  Qualifications paragraphs in this Article establish the minimum qualification levels 

required; individual Specification Sections specify additional requirements. 
 
 B. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling 

work similar in material, design, and extent to that indicated for this Project, whose work has 
resulted in construction with a record of successful in-service performance. 

 
 C. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar to 

those indicated for this Project and with a record of successful in-service performance, as well as 
sufficient production capacity to produce required units. 

 
 D. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated for 

this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

 
 E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to practice 

in the jurisdiction where Project is located and who is experienced in providing engineering 
services of the kind indicated.  Engineering services are defined as those performed for 
installations of the system assembly or product that is similar to those indicated for this Project in 
material, design, and extent. 

 
 F. Specialists:  Certain sections of the Specifications require that specific construction activities shall 

be performed by entities who are recognized experts in those operations.  Specialists shall satisfy 
qualification requirements indicated and shall be engaged for the activities indicated. 

 
 G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the 

experience and capability to conduct testing and inspecting indicated, as documented according to 
ASTM E 548; and with additional qualifications specified in individual Sections; and where 
required by authorities having jurisdiction, that is acceptable to authorities. 

  1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7. 
  2. NVLAP:  A testing agency accredited according to NIST’s National Voluntary 

Laboratory Accreditation Program. 
 
 H. Factory-Authorized Service Representative Qualifications:  An authorized representative of 

manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer’s products that are similar in material, design, and extent to those indicated for this 
Project. 

 
 I. Preconstruction Testing:  Where testing agency is indicated to perform Preconstruction testing for 

compliance with specified requirements for performance and test methods, comply with the 
following: 
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  1. Contractor responsibilities include the following: 
   a. Provide test specimens representative of proposed products and construction. 
   b. Submit specimens in timely manner with sufficient time for testing and 

analyzing results to prevent delaying the Work. 
   c. Provide sizes and configurations of test assemblies, mockups, and laboratory 

mockups to adequately demonstrate capability of products to comply with 
performance requirements. 

  2. Testing Agency Responsibilities:  Submit a certified written report of each test, 
inspection, and similar quality-assurance service to Architect with copy to Contractor.  
Interpret tests and inspections and state in each report whether tested and inspected work 
complies with or deviates from the Contract Document. 

 
 J. Mockups:  Contractor to provide a mockup to be used as part of the project.  Mockup to 

demonstrate the procedure and end result of the work.  Up on approval from the Owner & 
Architect, Contractor will continue with the work, incorporating the mockup into the final project. 
1. Build mockups in location and of size indicated or, if not indicated, as directed by 

Architect. 
2. Notify Architect two (2) days in advance of dates and times when mockups will be 

constructed. 
3. Demonstrate the proposed range of aesthetic effects and workmanship. 
4. Allow seven days for initial review and each re-review of each mockup. 
5. Maintain mockups during construction in an undisturbed condition as a standard for 

judging the completed Work. 
 
1.6 QUALITY CONTROL 
 
 A. Contractor Responsibilities:  Quality-control services are indicated as Contractor’s responsibility; 

Contractor will engage a qualified testing agency to perform these services. 
  1. Contractor will furnish Owner with name, addresses, and telephone numbers of testing 

agencies engaged and a description of types of testing and inspecting they are engaged to 
perform. 

  2. Payment for these services will be made by Contractor as part of Base Bid. 
  3. Costs for retesting and reinspection construction that replaces or is necessitated by work 

that failed to comply with the Contract Documents will be paid directly by Contractor. 
 
 B. Tests and inspections not explicitly assigned to Contractor remain Contractor’s responsibility.  

Provide quality-control services specified and those required by authorities having jurisdiction.  
Perform quality-control services required of Contractor by authorities having jurisdiction, whether 
specified or not. 

  1. Contractor shall engage a qualified testing agency to perform quality-control services. 
  2. Notify testing agencies at least 24 hours in advance of time when Work that requires 

testing or inspecting will be performed. 
  3. Submit a certified written report, in duplicate, of each quality-control service. 
  4. Testing and inspecting required by Contractor and not required by the Contract 

Documents are Contractor’s responsibility. 
  5. Submit additional copies of each written report directly to authorities having jurisdiction, 

when they do direct. 
 
 C. Manufacturer’s Field Services:  Where indicated, engage a factory-authorized service 

representative to inspect field-assembled components and equipment installation, including 
services connections.  Report results in writing as specified in Division 1 Section “Submittals”. 

 
 D. Retesting/Reinspection:  Provide quality-control services, including retesting and reinspection, for 

construction that replaced Work that failed to comply with the Contract Documents. 
 
 E. Testing Agency Responsibilities:  Cooperate with Architect and Contractor in performance of 

duties.  Provide qualified personnel to perform required tests and inspections. 
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  1. Notify Architect and Contractor promptly of irregularities or deficiencies observed in the 
Work during performance of its services. 

  2. Determine the location from which test samples will be taken and in which in-site tests 
are conducted. 

  3. Conduct and interpret tests and inspections and state in each report whether tested and 
inspected work complies with or deviates from requirements. 

  4. Submit a certified written report, in duplicate, or each test inspection, and similar quality-
control service through Contractor. 

  5. Do not release, revoke, alter, or increase the Contract Document requirements or approve 
or accept any portion of the Work. 

  6. Do not perform any duties of Contractor. 
 
 F. Associated Services:  Cooperate with agencies performing required tests, inspections, and similar 

quality-control services, and provide reasonable auxiliary services as requested.  Notify agency 
sufficiently in advance of operations to permit assignment of personnel.  Provide the following: 

  1. Access to the Work. 
  2. Incidental labor and facilities necessary to facilitate tests and inspections. 
  3. Adequate quantities of representative samples of materials that require testing and 

inspecting.  Assist agency in obtaining samples. 
  4. Facilities for storage and field curing of test samples. 
  5. Delivery of samples to testing agencies. 
  6. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 
  7. Security and protection for samples and for testing and inspecting equipment at Project 

site. 
 
 G. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance and 

control services with a minimum of delay and to avoid necessity of removing and replacing 
construction to accommodate testing and inspecting. 

  1. Schedule times for tests, inspections, obtaining samples, and similar activities. 
 
 H. Schedule of Tests and Inspections:  Prepare a schedule of tests, inspections, and similar quality-

control services required by the Contract Documents.  Submit schedule within 30 days of date 
established for the Notice to Proceed. 

  1. Distribution: Distribute schedule to Owner, Architect, testing agencies, and each party 
involved in performance of portions of the Work where tests and inspections are required. 

 
1.7 SPECIAL TESTS AND INSPECTIONS 
 
 A. Special Tests and Inspections: Contractor will engage a qualified testing agency and special 

inspector to conduct special tests and inspections required by authorities having jurisdiction as the 
responsibility of Contractor as follows: 

  1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures 
and reviewing the completeness and adequacy of those procedures to perform the Work. 

  2. Notifying Architect and Contractor promptly of irregularities and deficiencies observed 
in the Work during performance of its services. 

  3. Submitting a certified written report of each test, inspection, and similar quality-control 
service to Architect with copy to Contractor and to authorities having jurisdiction. 

  4. Submitting a final report of special tests and inspection at Substantial Completion, which 
includes a list of unresolved deficiencies. 

  5. Interpreting test and inspections and stating in each report whether tested and inspected 
work complies with or deviates from the Contract Document. 

  6. Retesting and reinspection corrected work. 
 
 B. Conform to special inspection requirements for each trade as required by the South Carolina 

adopted and amended State Building Code, International Building Code, 2015. 
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PART 2 – PRODUCTS  (Not Used) 
 
PART 3 - EXECUTION 
 
3.1 ACCEPTABLE TESTING AGENCIES 
 
 A. CSRA Testing 
 
 B. QORE 
 
 C. Other Qualified Testing Agencies with prior approval. 
 
3.2 TEST AND INSPECTION LOG 
 
 A. Prepare a record of tests and inspections.  Include the following: 
  1. Date test or inspection was conducted. 
  2. Description of the Work tested or inspected. 
  3. Date test or inspection results were transmitted to Architect. 
  4. Identification of testing agency or special inspector conducting test or inspection. 
 
 B. Maintain log at Project site.  Post changes and modifications as they occur.  Provide access to test 

and inspection log for Architect’s reference during normal working hours.  
 
 C. Contractor shall pay for all testing and inspection costs. 
 
3.3 REPAIR AND PROTECTION 
 
 A. General:  On completion of testing, inspecting, sample taking, and similar services, repair 

damaged construction and restore substrates and finishes. 
  1. Provide materials and comply with installation requirements specified in other 

Specification Sections.  Restore patched areas and extend restoration into adjoining areas 
with durable seams that are as invisible as possible. 

 
 B. Protect construction exposed by or for quality control service activities. 
 
 C. Repair and protection are Contractor’s responsibility, regardless of the assignment of 

responsibility for quality-control services. 
 
3.4 FEES AND PERMITS 
 
 A. The Contractor shall pay all fees and expenses associated with permits and inspections including 

authorities and agency expenses. 
  1. Soil erosion & sitework: 
   a. Pay for all permits and fees. 
    
  2. Construction Permits & Fees: 
   a. Pay all fees and costs of permits. 
   b. Pay all licenses & fees for contractors and sub-contractors for Aiken County.  
 
 
 

END OF SECTION 
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DIVISION 1 – GENERAL REQUIREMENTS 
SECTION 01 42 13 – ABBREVIATIONS & SYMBOLS 

 
PART 1 – GENERAL  
 
1.1 REFERENCES 
 

A. Reference to a technical society, institute, association, organization or governmental authority may be 
made in the Specifications in accordance with the following abbreviations: 

 
AAR   American Association of Railroads 

 
AASHTO  American Association of State Highway and Transportation Officials 

 
ACI   American Concrete Institute 

 
ADA   American with Disabilities Act 

 
AECI   Association of Edison Illuminating Companies 

 
AGA   American Gas Association, Inc. 

 
AGC   Associated General Contractors of America 

 
AGMA   American Gear Manufacturers Association 

 
AHC   Architectural Hardware Consultants 

 
AIA   American Institute of Architects 

 
AISC   American Institute of Steel Construction 

 
AISI   American Iron and Steel Institute 

 
ANSI   American National Standards Institute 

 
APA   American Plywood Association 

 
API   American Petroleum Institute 

 
ARI   Air-Conditioning and Refrigeration Institute 

 
ASA   American Standards Association 

 
ASC   American Standards Code 

 
ASLA   American Society of Landscape Architects 

 
ASHRAE  American Society of Heating, Refrigeration and Air Conditioning 

Engineers 
 

ASM   American Society for Metals 
 

ASME   American Society of Mechanical Engineers 
 

ASTM   American Society for Testing and Materials 
 

AWI  Architectural Woodwork Institute 
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AWPA  American Wood-Preservers' Association 
 
AWS  American Welding Society 

 
AWWA  American Water Works Association 

 
CBM  Certified Ballast Manufacturers 

 
CGA  Compressed Gas Association 

 
CISPI  Cast Iron Pipe Institute 

 
CRSI  Concrete Reinforcing Steel Institute 

 
DFPA  Douglas Fir Plywood Association 

 
EPA  Environmental Protection Agency 

 
ETL  Electrical Testing Laboratories 

 
FIA  Factory Insurance Association 

 
FM  Factory Mutual 

 
IEEE   Institute of Electrical & Electronic Engineers 

 
IPCEA   Insulated Power Cable Engineers Association 

 
ISA   Instrument Society of America  

 
JIC   Joint Industrial Council 

 
MCA   Manufacturing Chemists Association 

 
MIA   Marble Institute of America 

 
MSS   Manufacturer's Standardization Society of the Valve and Fitting Industry 

 
NBFU   National Board of Fire Underwriters 

 
NBS   National Bureau of Standards 

 
NEC   National Electric Code 

 
NECA   National Electrical Contractors Association 

 
NEMA   National Electrical Manufacturers Association 

 
NFPA   National Fire Protection Association 

 
NSC  National Safety Code 

 
NTMA  The National Terrazzo and Mosaic Association, Inc. 

 
NWMA  The National Woodwork Manufacturers Association, Inc. 

 
OSHA  Occupational Safety and Health Act 

 
PCA  Portland Cement Association 
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PCI  Prestressed Concrete Institute 

 
PMA  Pump Manufacturer's Association 
 
RLM   Reflector Luminaire Manufacturers 

 
RTMA   Radio-Television Manufacturer's Association 

 
SAE   Society of Automobile Engineers 

 
SCPI   Structural Clay Products Institute 

 
SDI   Steel Deck Institute 

 
SJI   Steel Joist Institute 

 
SMACNA  Sheet Metal and Air Conditioning Contractor's National Association 

 
SSPC   Steel Structures Painting Council 

 
TCA   Tile Council of America 

 
TEMA   Tubular Exchange Manufacturers Association 

 
UL   Underwriter's Laboratories 

 
USPS   United States Product Standard 

 
PART 2 – PRODUCTS   (Not Used) 
 
PART 3 – EXECUTION   (Not Used) 
 
 
 

END OF SECTION 
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DIVISION 1 – GENERAL REQUIREMENTS 
SECTION 01 60 00 – PRODUCT REQUIREMENTS 

 
PART 1 – GENERAL  
 
1.1 SUMMARY 
 
 A. This Section includes general procedural requirements governing selection of materials and color 

schedules for the work but not limited to, the following: 
  1. Product Color Schedule 
  2. Substitution Procedures (Form) 
 
1.2 SUBMITTALS 
 
 A. Qualification Data:  For material and color substitutions – provide physical sample where 

 applicable.  
 
 B. Certificates:  Submit certificate signed by land surveyor certifying that location and elevation of 

improvements comply with requirements. 
 
1.3 QUALITY ASSURANCE 
 
 A. Substitutions:  Changes in products, materials, equipment and methods of construction from those 

required by the Contract Documents and proposed by Contractor. 
 
 B. Basis-of-Design Product Specification:  Where a specific manufacturer’s product is named and 

accompanied by the words “basis of design”, including make or model number or other 
designation, to establish the significant qualities related to type, function, dimensions, in-service 
performance, physical properties, appearance, and other characteristics for purposes of evaluating 
comparable products of other named manufacturers. 

 
 C. Product List:  Submit a list, in tabular from, showing specified products.  Include generic names of 

products required.  Include manufacturer’s name and proprietary product names for each product.  
  1. Coordinate product list with Contractor’s Construction Schedule and the Submittals 

Schedule. 
  2. Form:  Tabulate information for each product under the following column headings: 

  a. Specification Section number and title. 
   b. Generic name used in the Contract Documents. 
   c. Proprietary name, model number, and similar designations. 
   d. Manufacturer’s name and address. 
   e. Supplier’s name and address 
   f. Installer’s name and address. 
 
PART 2 – PRODUCTS 
 
2.1 PRODUCT SELECTION PROCEDURES 
 
 A. General Product Requirements:  Provide products that comply with the Contract Documents, that

 are undamaged and, unless otherwise indicated, that are new at time of installation. 
  1. Provide products complete with accessories, trim, fasteners, and other items needed for a 

complete installation and indicated use and effect. 
  2. Standard Products:  If available, and unless custom products or nonstandard options are 

specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

  3. Owner reserves the right to limit selection to products with warranties not in conflict with 
requirements of the Contract Documents. 
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  4. Where products are accompanied by the term “as selected,” Architect will make 
selection. 

  5. Where products are accompanied by the term “match sample” sample to be matched is 
Architect’s. 

  6. Descriptive, performance, and reference standard requirements in the Specifications 
establish “salient characteristics” of products. 

 
 B. Product Selection Procedures: 
  1. Product:  Where Specifications name a single product and manufacturer, provide the 

named product that complies with requirements. 
  2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, 

provide a product by the named manufacturer or source that complies with requirements. 
  3. Products:  Where Specifications include a list of names of both products and 

manufacturers, provide one of the products listed that complies with requirements. 
  4. Manufacturers:  Where Specifications include a list of manufacturer’s names, provide a 

product by one of the manufacturers listed that compiles with requirements. 
  5. Product Options:  Where Specifications indicate that sizes, profiles, and dimensional 

requirements on Drawings are based on a specific product or system, provide the 
specified product or system.  Comply with provisions in Part 2 “Product Substitutions” 
Article for consideration of an unnamed product or system. 

  6. Basis-of-Design Product:  Where Specifications name a product and include a list of 
manufacturers, provide the specified product or a comparable product by one of the other 
named manufacturers.  Drawings and Specifications indicate sizes, profiles, dimensions, 
and other characteristics that are based on the product named.  Comply with provisions in 
Part 2 “Comparable Products:  Article for consideration of an unnamed product by the 
other named manufacturers. 

  7. Visual Matching Specification:  Where Specifications require matching an established 
Sample, select a product that complies with requirements and matches Architect’s 
sample. Architect’s decision will be final on whether a proposed product matches. 

   a. If no product available within specified category matches and complies with 
other specified requirements, comply with provisions in Part 2 “Product 
Substitutions” Article for proposal of product. 

  8. Visual Selection Specification:  Where Specification includes the phrase “as selected 
from manufacturer’s colors, patterns, textures” or a similar phrase, select a product that 
complies with other specified requirements. 

   a. Standard Range:  Where Specifications include the phrase “standard range of 
colors, patterns, textures” or similar phrase, Architect will select color, pattern, 
density, or texture from manufacturer’s product line that does not include 
premium items. 

   b. Full Range:  Where Specifications include the phrase “full range of colors, 
patterns, textures” or similar phrase, Architect will select color, pattern, density, 
or texture from manufacturer’s product line that includes both standard and 
premium items. 

 
2.2 PRODUCT SUBSTITUTIONS 
 
 A. Timing:  Architect will consider requests for substitution if received within 10 days prior to Bid.  

Requests received after that time may be considered or rejected at discretion of Architect and 
Owner with monetary credit unless products are unavailable. 

 
 B. Conditions:  Architect will consider Contractor’s request for substitution when the following 

conditions are satisfied.  If the following conditions are not satisfied, Architect will return requests 
without action, except to record noncompliance with these requirements. 

  1. Requested substitution offers Owner a substantial advantage in cost, time, energy 
conservation, or other considerations, after deducting additional responsibilities Owner 
must assume.  Work shall not require redesign and evaluation or increased cost. 
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  2. Requested substitution does not require revisions to the contract Documents. 
  3. Requested substitution is consistent with the Contract Documents and will produce 

indicated results. 
  4. Substitution request is fully documented and properly submitted. 
  5. Requested substitution will not adversely affect Contractor’s Construction Schedule. 
 
  6. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
  7. Requested substitution provides specified warranty. 
  8. If requested substitution involves more than one sub-contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 

 
PART 3 – EXECUTION 
 
3.1 PRODUCT COLOR SELECTION SCHEDULE 
 

A. To be Determined.  
 
 

END OF SECTION 
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DIVISION 1 - GENERAL REQUIREMENTS 

SECTION 01 70 00 – EXECUTION REQUIREMENTS 
 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 
 A. This Section includes general procedural requirements governing execution of the Work including, 

but not limited to, the following: 
  1. Construction layout. 
  2. Field engineering and surveying. 
  3. General installation of products. 
  4. Occupancy and continued use. 
  5. Progress cleaning. 
  6. Starting and adjusting. 
  7. Protection of the installed construction. 
  8. Correction of the Work. 
 
PART 2 – PRODUCTS (Not Used) 
 
PART 3 – EXECUTION 
 
3.1 EXAMINATION 
 
 A. Existing Conditions:  The existence and location of site improvements, utilities, and other 

construction indicated as existing are not guaranteed.  Before beginning work, investigate and 
verify the existence and location of mechanical and electrical systems and other construction 
affecting the Work. 

  1. Before construction, verify the location and points of connection of all utility services. 
 
 B. Existing Utilities:  The existence and location of underground and other utilities and construction 

indicated as existing are not guaranteed.  Before beginning sitework, investigate and verify the 
existence and location of underground utilities and other construction affecting the Work. 

  1. Before construction, verify the location and invert elevation at points of connection of 
sanitary sewer, storm sewer, water-service piping; and underground electrical services. 

  2. Furnish location data for work related to Project that must be performed by public 
utilities serving Project site. 

 
 C. Acceptance of Conditions:  Examine substrates, areas, and conditions, with Installer or Applicator 

present where indicated for compliance with requirements for installation tolerances and other 
conditions affecting performance.  Record observations. 

  1. Examine rough-in for mechanical and electrical systems to verify actual locations of 
connections before equipment and fixture installation. 

  2. Examine walls, floors, and roofs for suitable conditions where products and systems are 
to be installed. 

  3. Proceed with installation only after unsatisfactory conditions have been corrected.  
Proceeding with the Work indicates acceptance of surfaces and conditions. 

 
3.2 PREPARATION 
 
 A. Existing Utility Information:  Furnish information to local utility that is necessary to adjust, move, 

or relocate existing utility structures, utility poles, lines, services, or other utility appurtenances 
located in or affected by construction.  Coordinate with authorities having jurisdiction. 

 
 B. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck 
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measurements before installing each product.  Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
fabrication.  Coordinate fabrication schedule with construction progress to avoid delaying the 
Work. 

 C. Space Requirements:  Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

 
 D. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for 

clarification of the Contract Documents, submit a “Request for Information” to Architect. Include 
a detailed description of problem encountered, together with recommendations for changing the 
Contract Documents.  Use standard form & numbering and dated. 

 
3.3 CONSTRUCTION LAYOUT 
 
 A. Verification:  Before proceeding to lay out the Work, verify layout information shown on 

Drawings, in relation to the property survey and existing benchmarks.  If discrepancies are 
discovered, notify Architect promptly.  

 
 B. General: Engage a land surveyor to lay out the Work using accepted surveying practices. 
  1. Establish benchmarks and control points to set lines and levels at each story of 

construction and elsewhere as needed to locate each element of Project. 
  2. Establish dimension within tolerances indicated.  Do not scale Drawings to obtain 

required dimensions. 
  3. Inform installer of lines and levels to which they must comply. 
  4. Check the location, level and plumb, of every major element as the Work progresses. 
  5. Notify Architect when deviations from required lines and levels exceed allowable 

tolerances. 
 
 C. Site Improvements:  Locate and lay out site improvements, including pavements, grading, fill and 

topsoil placement, utility slopes, and invert elevations. 
 
 D. Building Lines and Levels:  Locate and lay out control lines and levels for structures, foundations, 

and floor levels, including those required for mechanical and electrical work.  Transfer survey 
markings and elevations for use with control lines and levels. 

 
 E. Record Log:  Maintain a log of layout control work.  Record deviations from required lines and 

levels.  Include beginning and ending dates and times of surveys, weather conditions, name and 
duty of each survey party member, and types of instruments and tapes used.  Make the log 
available for reference by Architect. 

 
3.4 FIELD ENGINEERING 
 
 A. Identification:  Contractor will identify and confirm existing benchmarks &control points. 
 
 B. Reference Points:  Locate existing permanent benchmarks, control points, and similar reference 

points before beginning the Work.  Preserve and protect permanent benchmarks and control points 
during construction operations. 

  1. Do not change or relocate existing benchmarks or control points without prior written 
approval of Architect.  Report lost or destroyed permanent benchmarks or control points 
promptly.  Report the need to relocate permanent benchmarks or control points to 
Architect before proceeding. 

  2. Replace lost or destroyed permanent benchmarks and control points promptly.  Base 
replacements on the original survey control points. 

  
3.5 INSTALLATION 
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 A. General:  Locate the Work and components of the Work accurately, in correct alignment and 
elevation, as indicated. 

  1. Make vertical work plumb and make horizontal work level. 
  2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 
  3. Conceal pipes, ducts, and wiring in finished areas, unless otherwise indicated. 
  4. Maintain minimum headroom clearance of 7’-6” in spaces without a suspended ceiling. 
  
 B. Comply with manufacturer’s written instructions and recommendations for installing products in 

applications indicated. 
 
 C. Install products at the time and under conditions that will ensure the best possible results.  

Maintain conditions required for product performance until Substantial Completion. 
 
 D. Conduct construction operations so no part of the Work is subjected to damaging operations or 

loading in excess of that expected during normal conditions of occupancy. 
 
 E. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels. 
 
 F. Templates:  Obtain and distribute to the parties involved templates for work specified to be factory 

prepared and field installed.  Check Shop Drawings of other work to confirm that adequate 
provisions are made for locating and installing products to comply with indicated requirements. 

 
 G. Anchors and Fasteners:  Provide anchors and fasteners as required to anchor each component 

securely in place, accurately located and aligned with other portions of the Work. 
  1. Mounting Heights:  Where mounting heights are not indicated, mount components at 

heights directed by Architect. 
  2. Allow for building movement, including thermal expansion and contraction. 
  3. Coordinate installation of anchorages.  Furnish setting drawings, templates, and 

directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and 
items with integral anchors, that are to be embedded in concrete or masonry.  Deliver 
such items to Project site in time for installation. 

 
 H. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, 

arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints. 
 
 I. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered 

hazardous. 
 
3.6 PROGRESS CLEANING 
 
 A. General: Clean Project site and work areas daily, including common areas.  Coordinate progress 

cleaning for joint-use areas where more than one installer has worked.  Enforce requirements 
strictly.  Dispose of materials lawfully. 

  1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris. 

  2. Do not hold materials more than 7 days during normal weather or 3 days if the 
temperature is expected to rise above 80 deg F (27 deg C). 

  3. Containerize hazardous and unsanitary waste materials separately from other waste.  
Mark containers appropriately and dispose of legally, according to regulations. 

 
 B. Site:  Maintain Project site secure and free of waste materials and debris. 
 
 C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for 

proper execution of the Work. 
  1. Remove liquid spills promptly. 
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  2. Where dust would impair proper execution of the Work, broom-clean and vacuum the 
entire work area, as appropriate. 

 
 D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written 

instruction of manufacturer or fabricator of product installed, using only cleaning materials 
specifically recommended.  If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and that will not damage exposed surfaces. 

 
 E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space. 
 
 F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to ensure 

freedom from damage and deterioration at time of Substantial Completion. 
 
 G. Waste Disposal: Burying or burning waste materials on site will not be permitted.  Washing waste 

materials down sewers or into waterways will not be permitted. 
 
 H. During handling and installation, clean and protect construction in progress and adjoining 

materials already in place.  Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion. 

 
 I. Clean and provide maintenance on completed construction as frequently as necessary through the 

remainder of the construction period. 
 
 J. Limiting Exposure:  Supervise construction operations to assure that no part of the construction, 

completed or in progress, is subject to unauthorized access by non-construction personnel during 
the construction period. 

 
3.7 SEQUENCE OF WORK 
 
 A. Phasing sequence to be proposed by contractor for review/approval by owner. 
 
 B. General Comments: 
  1. All HVAC and Life Safety systems must be operational during occupancy. 
 
3.8 STARTING AND ADJUSTING 
 
 A. Start equipment and operating components to confirm proper operation.  Remove malfunctioning 

units, replace with new units, and retest. 
 
 B. Adjust operating components for proper operation without binding.  Adjust equipment for proper 

operation. 
 
 C. Test each piece of equipment to verify proper operation.  Test and adjust controls and safeties.  

Replace damaged and malfunctioning controls and equipment. 
 
 D. Manufacture’s Field Service:  If a factory-authorized service representative is required to inspect 

field-assembled components and equipment installation, comply with manufacturers qualification 
requirements. 

 
3.9 PROTECTIVE OF INSTALLED CONSTRUCTION 
 
 A. Provide final protection and maintain conditions that ensure installed Work is without damage or 

deterioration at time of Substantial Completion. 
 
 B. Comply with manufacturer’s written instruction for temperature and relative humidity. 
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3.10 CORRECTION OF THE WORK 
 
 A. Repair or remove and replace defective construction.  Restore damaged substrates and finishes. 
  1. Repairing includes replacing defective parts, refinishing damaged surfaces, touching up 

with matching materials, and properly adjusting operating equipment. 
 
 B. Restore permanent facilities used during construction to their specified condition. 
 
 
 C. Remove and replace damaged surfaces that are exposed to view if surfaces cannot be repaired 

without visible evidence of repair. 
 
 D. Repair components that do not operate properly.  Remove and replace operating components that 

cannot be repaired. 
 
 
 

END OF SECTION 
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DIVISION 1 – GENERAL REQUIREMENTS 
SECTION 01 74 00 – CLEANING  

 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. Prior to final acceptance by the Owner, the building and surrounding grounds are to be put in clean 
and orderly condition.  In all instances, the subcontractors are directly responsible for the neatness 
and orderliness of their work.  However, it will be the General Contractor's final responsibility to 
ascertain the entire project is in a thoroughly clean and acceptable condition. 

 
1.2 CLEANING OF METAL WORK 
 

A. All exposed metal work shall be thoroughly cleaned before final acceptance of the project.  During 
construction, all exposed metal, finish hardware and all other exposed finish metals shall be 
protected with polyethylene film, Vaseline or other appropriate protective covering.  Immediately 
prior to final acceptance, such metals shall be thoroughly cleaned.  No damaged, scratched, 
stained, injured or discolored materials will be accepted and must be replaced. 

 
1.3 EXTERIOR CLEANING 
 

A. The grounds around the building, lay-down and work areas, are to be left in a clean condition.  
Trash, debris, or unused materials are to be removed from the site. Included is the final cleaning of 
all existing work soiled or damaged by construction activities.   

 
1.4 FINAL CLEAN-UP 
 

A. Prior to Architect's Final Inspection, execute final clean-up as follows: 
1. Remove all debris from building, and site. 
2. Remove all stains, spots, marks, and dirt from finish surfaces of the work. 
3. Clean all surfaces inside at areas of work & Contractor access pathways. 

 
PART 2 - PRODUCTS  (Not Used) 
 
PART 3 - EXECUTION  (Not Used) 
 
 
  

END OF SECTION 
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DIVISION 1 – GENERAL REQUIREMENTS 
SECTION 01 77 00 – CLOSEOUT PROCEDURES 

 
PART 1 – GENERAL  
 
1.1 SUMMARY 
 

A. This Section includes administrative and procedural requirements for contract closeout, including, but 
not limited to, the following: 

 1. Inspection Procedures. 
 2. Record Drawings. 
 3. Closeout Documentation. 
 4. Operations and Maintenance (O & M) Manuals. 
 

1.2 SUBSTANTIAL COMPLETION 
 
 A. Preliminary Procedures:  Before requesting inspection for determining date of Substantial  
  Completion, the Contractor shall complete the following: 
  1. Prepare a list of items to be completed and corrected “Preliminary Punch List”, indicate the 

value of items on the list, and reasons why the Work is not complete.  The Architect will 
evaluate and add items as necessary at time of inspection. 

  2. Advise Owner of pending insurance change over requirements. 
  3. Submit specific warranties, workmanship bonds, maintenance service agreements, final 

certifications, and similar documents. 
4. Obtain and submit releases permitting Owner unrestricted use of the Work and access to 

services and utilities.  Include occupancy permits, operating certificates, and similar releases. 
5. Prepare and submit Project Record “Red Lined Prints”, operation and maintenance manuals, 

and similar final record information. 
6. Deliver tools, spare parts, extra materials, and similar items to a location designated by the 

Owner.  Label with manufacturer’s name and model number where applicable. 
7. Make final change over of permanent locks and deliver keys to Owner.  Advise Owner’s 

personnel of change over security provisions. 
  8. Complete startup testing of systems. 
  9. Submit test records and certify water systems sterilization tests. 
  10. Terminate and remove temporary facilities from Project site, along with mockups, 

construction tools, and similar elements. 
  11. Advise Owner of change over in power and other utilities. 
  12. Submit change over information related to Owner’s occupancy, use, operation, and 

maintenance. 
  13. Complete final cleaning requirements, including touch-up painting. 
  14. Touch-up and otherwise repair and restore marred exposed finishes to eliminate visual 

defects. 
 
 B. Inspection:  Submit a written request for inspection for Substantial Completion.   

1. Results of completed inspection will form the basis of requirements for Substantial 
Completion. 

  2. Contractor shall identify the schedule to complete all work for certified “Final Completion”. 
 
1.3 FINAL COMPLETION 
 

A. Preliminary Procedures:  Before requesting Final Inspection for determining date of Final Completion, 
complete the following: 
1. Submit a Final Application for Payment according to Division 1 Section 01300 Submittals. 
2. Submit certified copy of Architect’s Substantial Completion inspection list of items to be 

completed or corrected (Preliminary Punch List), endorsed and dated by Architect.  The 
certified copy of the list shall state that each item has been completed or otherwise resolved 
for acceptance. 
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3. Instruct Owner’s personnel in maintenance of products, equipment, and systems.  Provide 
documentation of training. 

 
B. Inspection:  Submit a written request for Final Inspection for acceptance.  Indicate areas needing 

correction from Preliminary Punch List.  Final inspection will require 48 hours prior notice. 
 
1.4 LIST OF INCOMPLETE ITEMS (FINAL PUNCH LIST) 
 

A. Contractor shall submit written estimated schedule for completion to the Owner and Architect.  The 
Architect will coordinate a final review of the remaining items on the Final Punch List. 

 
 B. Subsequent inspections shall be at the Contractor’s expense. 
 
PART 2 – PRODUCTS  
 
2.1 RECORD DRAWINGS 
 

A. Record Prints:  Maintain one set of prints of the Contract Drawings with incorporated Addenda and 
approved Change Orders. 
1. Preparation:  Mark Record Prints to show the actual installation where installation varies 

from that shown originally.  Require individual or entity who obtained record data, whether 
individual or entity is Installer, subcontractor, or similar entity, to prepare the marked-up 
Record Prints. 
a. Give particular attention to information on concealed elements that would be 

difficult to identify or measure and record later. 
   b. Accurately record information in an understandable drawing technique. 
   c. Record data as soon as possible after obtaining it.  Record and check the markup 

before enclosing concealed installations. 
  2. Content:  Types of items requiring marking include, but are not limited to, the following: 
   a. Dimensional changes to Drawings. 
   b. Revisions to details shown on Drawings. 
   c. Changes made by Change Order or Change Directive. 
   d. Changes made following Architect’s written orders. 
   f. Details not on the original Contract Drawings. 
   g. Field records for variable and concealed conditions. 
   h. Record information on the Work that is shown only schematically.  
  3. Mark the Contract Drawings completely and accurately. 
  4. Mark record set with erasable, red-colored pencil.  Use other colors to distinguish between 

changes for different categories of the Work at same location.   
5. Mark important additional information that was either shown schematically or omitted from 

original Drawings. 
6. Note Construction Change Directive numbers, alternate numbers, Change Order numbers, 

and similar identification, where applicable. 
 
2.2 CLOSEOUT DOCUMENTATION 
 

A. Organization of Closeout Documents.  Each item shall be indexed with tabs as indicated below in a 3-
ring binder (at least 3) completed copies (one original) shall be supplied to the Owner.  Documents 
shall be organized and shall include but are not limited to the following: 

  1. General [Tab1] 
   1.0 Index 
   1.1 Affidavits (Non-Influence & Statutory)  
   1.2 Lien Waivers (Contractor and Subcontractors) 
   1.3 Consent of Surety for Final Payment 

1.4 Contractor’s Warranty 
   1.5 Certificate of Completion 

1.6 List of major subcontractors with contact name, address, email & phone numbers. 
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  2. Refer to Division 1, Section 01 33 00 for additional submittals and warranties. 
  3. Refer to each specification section for Close-Out and O & M information. 
  4. Final payment will not be processed or reviewed by Architect until all Closeout Documents 

and Operations and Maintenance manuals are completed. 
B. The balance of the warranties, Operations and Maintenance material shall be divided into manageable 

sections and binders.  See Section 01 33 00 Submittals. 
 
2.3 OPERATIONS AND MAINTENANCE MANUAL 
 

A. Submit two copies of each manual.  Label and index each manual.  Include project title and date of 
submittal. 
1. Use heavy duty 3-ring binders to accommodate data.  Provide protective sleeves for loose 

and odd sized manufacturer’s information. 
  2. Divide manuals into major categories, Divisions 1 – 33 per specification section: 
   a. One tab per applicable division – see Table of Contents 
 
 B. Include copies of transmittals for required materials. 
 
 C. Include maintenance procedures for installed products. 
  1. Inspection procedures. 
  2. Types of cleaning agents to be used and method of cleaning. 
  3. List of cleaning agents and methods of cleaning detrimental to product. 
  4. Provide schedule for routine cleaning and maintenance. 
  5. Repair instructions. 
  6. Demonstrate cleaning & maintenance to Owner’s Staff. 
   a. Coordinate Materials, Equipment, & Schedule Time & Date. 
   b. Have Sign-in for all attendees endorsed by Facilities Director, & submit with 

Close-out Documents. 
 
D. In addition, contractor is to provide (3) flash drives of scanned documents in PDF format. 

 
 
 

END OF SECTION 
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DIVISION 4 – MASONRY  
SECTION 04 50 00 – MASONRY RESTORATION AND CLEANING 

 
PART 1 – GENERAL  
 
1.1 SUMMARY 

 
A. This section includes the following: 
 1. Restoration, cleaning & sealing of exterior masonry walls. 

 
1.2 SUBMITTALS 

 
A. Submit shop drawings in accordance with Section 01 33 00. 

1. Materials and Manufacturer’s application instructions for each product.  
 
 B. Mockup Sample Wall: 
  1. Provide sample of materials, color match, joint repointing, mortar & tooling, masonry  
   cleaning, & clear siloxane masonry sealer.  
 
1.3 MASONRY REFERENCES 

 
A. All masonry referenced to in this Section shall be divided into the two following categories.  

“Acid Sensitive” or “Non-Acid Sensitive” due to the different cleaning methods required for each: 
1. Acid Sensitive Masonry: Limestone, marble, calcareous sandstone, glazed brick, 

architectural terra cotta, polished granite. 
2. Non-Acid Sensitive Masonry: Sandstone, slate, granite, unglazed brick, unglazed terra 

cotta, concrete. 
 
PART 2 – PRODUCTS 
 
2.1 CLEANER 

 
A. Non-Acid Sensitive Masonry Cleaner shall be liquid blend of inhibited acidic ingredients and 

wetting agents formulated as a “carbon solubilizer” for brick.  Maximum 5% muriatic acid shall be 
used.  It shall be designed for use with high pressure water rinse, and shall remove atmospheric 
dirt, carbon, algae, and mold formation from masonry surfaces without harmful abrasives, and 
shall not “etch” or otherwise harm surface.  

 
B. All Acid Sensitive Masonry Cleaner shall be cleaned using a low and medium pressure water 

washing system, which may be supplemented with a non-ionic detergent if found to be necessary. 
 
C. Manufacturers: 
 1. Acceptable products include but are not limited to the following: 
  a. Masonry Detergent Cleaners; 
  b. Masonry Clear Sealers – Siloxanne Concentrate. 
 2. Acceptable Manufacturers: 
  a. Chemprobe/Tnemec – Prime-A-Pell 200 
  b. Prosoco 
  c. W.R. Meadows 

 
2.2 STRIPPER 

 
A. Non-Acid Sensitive Masonry Stripper shall be a liquid blend of thixotropic solvent alkaline 

remover formulated to remove paint coatings from masonry surfaces. 
 
B. Acid Sensitive Masonry Stripper shall be an organic solvent (methylene chloride) or an alkaline 

paint remover (ammonia or potassium hydroxide) to remove paint coatings from surfaces. 
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2.3 ASPHALT AND TAR REMOVER 
 
A. Non-Acid Sensitive Masonry Remover shall be an emulsified quick acting solvent cleaner 

designed to solubilize asphalt and oil based materials. 
 
B. Acid Sensitive Masonry Remover for acid sensitive masonry shall be either ammonia, alkaline 

cleaner or water based household detergent. 
 
2.4 REPOINTING 

 
A. Pointing Mortar shall be Type “N” mortar (not more than 1200 psi) proportioned as follows: 

(strength shall be less than existing mortar).  Color match sand and cements to match existing 
work. 
1. 4-parts Hydrated Lime, ASTM C207, Type S. 
2. 3/4-part Portland Cement (white color, not gray), ASTM C150, Type II. 
3. 14-parts Sand, ASTM C144 (color to match existing mortar sand). 
4. Verify mortar and sand color mix will match existing color. 

 
PART 3 – EXECUTION  
 
3.1 APPLICATION – NON-ACID SENSITIVE MASONRY 

 
A. Cleaner: Test panels (minimum (4’ x 4’) should be cleaned prior to beginning full scale operations 

to determine the effectiveness of the cleaning compound and precise cleaning procedures. 
 
B. All exposed non-sensitive surfaces shall be cleaned free of all atmospheric dirt, mildew and 

carbon formations so as to restore the masonry surface to its original appearance.  Masonry 
cleaning compound shall be Sure Klean Restoration Cleaner, manufactured by ProSoCo, In., P.O. 
Box 1441, 1601 Rock Mountain Blvd., Stone Mountain, Georgia 30086, or equal (submit for prior 
approval). 

 
C. All masonry surfaces shall be cleaned completely free of paint on masonry and mortar.  Remove 

all mortar or mortar washes from face of masonry.  Use a heavy-duty paint stripper such as “Sure 
Klean” with repeated applications until brick and block is free of foreign materials.  Use asphalt 
and tar removers and mortar cleaner as required. 

 
D. Use plastic or rubber buckets, gloves and personal safety equipment so as to avoid contract with 

skin and eyes. 
 
E. All window glass, metal and painted surfaces shall be protected from exposure to the cleaning 

material.  Auto and pedestrian traffic shall be protected. 
 
F. Repeated pressure washing and rinsing shall be applied in accordance with manufacturer’s 

instructions.  Conform to Department of Interiors Historic Restoration Guidelines.  Bulletin 2. 
cave shall be used to prevent damage to masonry substrates. 

 
3.2 APPLICATION – ACID SENSITIVE MASONRY 

 
A. A test area should be cleaned prior to beginning full-scale operations to determine the 

effectiveness of the cleaning procedure.  Pressure wash should be started at the lowest pressure 
possible, increasing pressure only as much as necessary to loosen dirt and adequately clean 
building. 

 
B. All exposed surfaces shall be cleaned and free from dirt, mildew and carbon formations so as to 

restore the masonry surface to its original appearance.  A low and medium pressure wash shall be 
used, with areas of heavy dirt or deterioration being hand brushed and scraped prior to washing. 

 
C. In the case that it has been determined that the pressure wash has not effectively cleaned the 
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masonry surface, a non-ionic detergent may be added.  Detergent shall be Tergitol manufactured 
by Union Carbide or equal.  (Submit for prior approval).  After cleaning masonry, surface shall be 
rinsed to remove any detergent film. 

 
D. Use plastic or rubber buckets, gloves and personal safety equipment so as to avoid contact with 

skin and eyes. 
 
E. All window glass, metal and painted surfaces shall be protected from exposure to the cleaning 

material.  Auto and pedestrian traffic shall be protected. 
 
F. Repeated pressure rinsing shall be applied in accordance with manufacturer’s instructions. 

 
3.3 REPOINTING 

 
A. Repoint all existing and new open joints, scrape out loose or unmatched mortar 1-inch from face 

of brick and repoint.  Areas shall be reviewed for repointing.   New mortar and new joints shall 
match existing color, texture and tooling.  Prepare a test panel for approval of repointing to match 
color, texture, depth and mortar strength.  Also provide brick to match existing brick color, texture 
and size.  Repointing mortar shall be installed in layers 1/4-inch depth and allowed to partially 
harden prior to installing next layer.  Compact all mortar joints. 

 
B. Replace all missing bricks.  Remove all loose bricks and replace.  New work shall match and 

blend with existing work.  Patch and repair all cracks and make other repairs as noted on 
Drawings. 

 
C. Remove mortar from the face of all repointed brick. 

 
 
 

END OF SECTION 
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DIVISION 5 - METALS 
SECTION 05 50 00 - METAL FABRICATIONS 

PART 1 - GENERAL 
 

1.1 RELATED DOCUMENTS 
 
A. Drawings and general provisions of the Contract, including General and Supplementary Conditions 

and Division 1 Specification Sections, apply to this Section. 
 

1.2 SUMMARY 
 
A. This Section includes the following: 

1. Steel framing and supports for mechanical and electrical equipment. 
2. Loose bearing and leveling plates. 
3. Metal bollards. 
4. Pipe guards. 
5. Loose steel lintels. 
6. Anchor bolts, steel pipe sleeves, and wedge-type inserts indicated to be cast into concrete or 

built into unit masonry. 
 

1.3 SUBMITTALS 
 
A. Shop Drawings:  Show fabrication and installation details for metal fabrications. 

1. Include plans, elevations, sections, and details of metal fabrications and their connections.  
Show anchorage and accessory items. 

2. Provide templates for anchors and bolts specified for installation under other Sections. 
 

B. Welding certificates. 
 

1.4 QUALITY ASSURANCE 
 
A. Welding:  Qualify procedures and personnel according to the following: 

1. AWS D1.1, "Structural Welding Code--Steel." 
2. AWS D1.2, "Structural Welding Code--Aluminum." 
3. AWS D1.3, "Structural Welding Code--Sheet Steel." 
4. AWS D1.6, "Structural Welding Code--Stainless Steel." 

 
1.5 PROJECT CONDITIONS 

 
A. Field Measurements:  Verify actual locations of walls and other construction contiguous with metal 

fabrications by field measurements before fabrication and indicate measurements on Shop Drawings. 
1. Established Dimensions:  Where field measurements cannot be made without delaying the 

Work, establish dimensions and proceed with fabricating metal fabrications without field 
measurements.  Coordinate wall and other contiguous construction to ensure that actual di-
mensions correspond to established dimensions. 

2. Provide allowance for trimming and fitting at site. 
 

1.6 COORDINATION 
A. Coordinate installation of anchorages for metal fabrications.  Furnish setting drawings, templates, and 

directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with 
integral anchors, that are to be embedded in concrete or masonry.  Deliver such items to Project site in 
time for installation. 
 

B. Coordinate installation of steel weld plates and angles for casting into concrete that are specified in this 
Section but required for work of another Section.  Deliver such items to Project site in time for 
installation. 
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PART 2 - PRODUCTS 

 
2.1 METALS, GENERAL 

 
A. Metal Surfaces, General:  Provide materials with smooth, flat surfaces, unless otherwise indicated.  For 

metal fabrications exposed to view in the completed Work, provide materials without seam marks, 
roller marks, rolled trade names, or blemishes. 
 

2.2 FERROUS METALS 
 
A. Steel Plates, Shapes, and Bars:  ASTM A 36/A 36M. 

 
B. Steel Tubing:  ASTM A 500, cold-formed steel tubing. 

 
C. Steel Pipe:  ASTM A 53/A 53M, standard weight (Schedule 40), unless another weight is indicated or 

required by structural loads. 
 

2.3 FASTENERS 
 
A. Steel Bolts and Nuts:  Regular hexagon-head bolts, ASTM A 307, Grade A; with hex nuts, 

ASTM A 563; and, where indicated, flat washers. 
 

B. Anchor Bolts:  ASTM F 1554, Grade 36. 
1. Provide hot-dip or mechanically deposited, zinc-coated anchor bolts where item being fas-

tened is indicated to be galvanized. 
 

C. Cast-in-Place Anchors in Concrete:  Anchors capable of sustaining, without failure, a load equal to 
four times the load imposed, as determined by testing according to ASTM E 488, conducted by a 
qualified independent testing agency. 
1. Threaded or wedge type; galvanized ferrous castings, either ASTM A 47/A 47M malleable 

iron or ASTM A 27/A 27M cast steel.  Provide bolts, washers, and shims as needed, hot-dip 
galvanized per ASTM A 153/A 153M. 
 

D. Expansion Anchors:  Anchor bolt and sleeve assembly with capability to sustain, without failure, a 
load equal to six times the load imposed when installed in unit masonry and four times the load 
imposed when installed in concrete, as determined by testing according to ASTM E 488, conducted by 
a qualified independent testing agency. 
1. Material for Anchors in Interior Locations:  Carbon-steel components zinc-plated to comply 

with ASTM B 633, Class Fe/Zn 5. 
2. Material for Anchors in Exterior Locations:  Alloy Group 1 stainless-steel bolts complying 

with ASTM F 593 and nuts complying with ASTM F 594. 
 

2.4 MISCELLANEOUS MATERIALS 
 
A. Welding Rods and Bare Electrodes:  Select according to AWS specifications for metal alloy welded. 

 
B. Universal Shop Primer:  Fast-curing, lead- and chromate-free, universal modified-alkyd primer 

complying with MPI#79. 
1. Use primer with a VOC content of 420 g/L (3.5 lb/gal.) or less when calculated according to 

40 CFR 59, Subpart D (EPA Method 24). 
2. Use primer containing pigments that make it easily distinguishable from zinc-rich primer. 

 
C. Galvanizing Repair Paint:  High-zinc-dust-content paint for regalvanizing welds in steel, complying 

with SSPC-Paint 20. 
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D. Bituminous Paint:  Cold-applied asphalt emulsion complying with ASTM D 1187. 
 
 

E. Nonshrink, Nonmetallic Grout:  Factory-packaged, nonstaining, noncorrosive, nongaseous grout 
complying with ASTM C 1107.  Provide grout specifically recommended by manufacturer for interior 
and exterior applications. 
 

F. Concrete Materials and Properties:  Comply with requirements in Division 3 Section "Cast-in-Place 
Concrete" for normal-weight, air-entrained, ready-mix concrete with a minimum 28-day compressive 
strength of 3000 psi, unless otherwise indicated. 
 

2.5 FABRICATION, GENERAL 
 
A. Shop Assembly:  Preassemble items in the shop to greatest extent possible.  Disassemble units only as 

necessary for shipping and handling limitations.  Use connections that maintain structural value of 
joined pieces.  Clearly mark units for reassembly and coordinated installation. 
 

B. Cut, drill, and punch metals cleanly and accurately.  Remove burrs and ease edges to a radius of 
approximately 1/32 inch, unless otherwise indicated.  Remove sharp or rough areas on exposed 
surfaces. 
 

C. Form exposed work true to line and level with accurate angles and surfaces and straight edges. 
 

D. Weld corners and seams continuously to comply with the following: 
1. Use materials and methods that minimize distortion and develop strength and corrosion re-

sistance of base metals. 
2. Obtain fusion without undercut or overlap. 
3. Remove welding flux immediately. 
4. At exposed connections, finish exposed welds and surfaces smooth and blended so no rough-

ness shows after finishing and contour of welded surface matches that of adjacent surface. 
 

2.6 MISCELLANEOUS FRAMING AND SUPPORTS 
 
A. General:  Provide steel framing and supports not specified in other Sections as needed to complete the 

Work. 
 

B. Fabricate units from steel shapes, plates, and bars of welded construction, unless otherwise indicated.  
Fabricate to sizes, shapes, and profiles indicated and as necessary to receive adjacent construction 
retained by framing and supports.  Cut, drill, and tap units to receive hardware, hangers, and similar 
items. 
 

C. Galvanize miscellaneous framing and supports where indicated. 
 

D. Prime miscellaneous framing and supports with zinc-rich primer where indicated. 
 

2.7 LOOSE STEEL LINTELS 
 
A. Fabricate loose steel lintels from steel angles and shapes of size indicated for openings and recesses in 

masonry walls and partitions at locations indicated.  Weld adjoining members together to form a single 
unit where indicated. 
 

B. Size loose lintels to provide bearing length at each side of openings equal to 1/12 of clear span but not 
less than 8 inches, unless otherwise indicated. 
 

C. Galvanize loose steel lintels located in exterior walls. 
 

D. Prime loose steel lintels located in exterior walls with zinc-rich primer. 
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2.8 LOOSE BEARING AND LEVELING PLATES 

 
 
A. Provide loose bearing and leveling plates for steel items bearing on masonry or concrete construction.  

Drill plates to receive anchor bolts and for grouting. 
 

B. Galvanize plates after fabrication. 
 

C. Prime plates with zinc-rich primer. 
 

2.9 STEEL WELD PLATES AND ANGLES 
 
A. Provide steel weld plates and angles not specified in other Sections, for items supported from concrete 

construction as needed to complete the Work.  Provide each unit with not less than two integrally 
welded steel strap anchors for embedding in concrete. 
 

2.10 METAL BOLLARDS 
 
A. Fabricate metal bollards from Schedule 40 steel pipe. 

 
B. Fabricate sleeves for bollard anchorage from steel pipe with 1/4-inch- thick steel plate welded to 

bottom of sleeve.  Make sleeves not less than 8 inches deep and 3/4 inch larger than OD of bollard. 
 

PART 3 - EXECUTION 
 

3.1 INSTALLATION, GENERAL 
 
A. Cutting, Fitting, and Placement:  Perform cutting, drilling, and fitting required for installing metal 

fabrications.  Set metal fabrications accurately in location, alignment, and elevation; with edges and 
surfaces level, plumb, true, and free of rack; and measured from established lines and levels. 
 

B. Fit exposed connections accurately together to form hairline joints.  Weld connections that are not to 
be left as exposed joints but cannot be shop welded because of shipping size limitations.  Do not weld, 
cut, or abrade surfaces of exterior units that have been hot-dip galvanized after fabrication and are for 
bolted or screwed field connections. 
 

C. Field Welding:  Comply with the following requirements: 
1. Use materials and methods that minimize distortion and develop strength and corrosion re-

sistance of base metals. 
2. Obtain fusion without undercut or overlap. 
3. Remove welding flux immediately. 
4. At exposed connections, finish exposed welds and surfaces smooth and blended so no rough-

ness shows after finishing and contour of welded surface matches that of adjacent surface. 
 

D. Fastening to In-Place Construction:  Provide anchorage devices and fasteners where metal fabrications 
are required to be fastened to in-place construction.  Provide threaded fasteners for use with concrete 
and masonry inserts, toggle bolts, through bolts, lag bolts, wood screws, and other connectors. 
 

E. Provide temporary bracing or anchors in formwork for items that are to be built into concrete, 
masonry, or similar construction. 
 

F. Corrosion Protection:  Coat concealed surfaces of aluminum that will come into contact with grout, 
concrete, masonry, wood, or dissimilar metals with a heavy coat of bituminous paint. 
 

3.2 INSTALLING MISCELLANEOUS FRAMING AND SUPPORTS 
 



USC-Aiken Project #FM00608414 12/10/2019 
USC Aiken Convocation Center  
Building Envelope Repairs 

METAL FABRICATIONS  05 50 00-5 
 
USC-Aiken Project #FM00608414 11/27/2019 
USC Aiken Convocation Center  

A. General:  Install framing and supports to comply with requirements of items being supported, 
including manufacturers' written instructions and requirements indicated on Shop Drawings. 
 

B. Anchor supports for operable partitions securely to and rigidly brace from building structure. 
 

C. Support steel girders on solid grouted masonry, concrete, or steel pipe columns.  Secure girders with 
anchor bolts embedded in grouted masonry or concrete or with bolts through top plates of pipe 
columns. 
1. Where grout space under bearing plates is indicated for girders supported on concrete or ma-

sonry, install as specified in "Installing Bearing and Leveling Plates" Article. 
 

D. Install pipe columns on concrete footings with grouted baseplates.  Position and grout column 
baseplates as specified in "Installing Bearing and Leveling Plates" Article. 
1. Grout baseplates of columns supporting steel girders after girders are installed and leveled. 

 
3.3 INSTALLING BEARING AND LEVELING PLATES 

 
A. Clean concrete and masonry bearing surfaces of bond-reducing materials, and roughen to improve 

bond to surfaces.  Clean bottom surface of plates. 
 

B. Set bearing and leveling plates on wedges, shims, or leveling nuts.  After bearing members have been 
positioned and plumbed, tighten anchor bolts.  Do not remove wedges or shims but, if protruding, cut 
off flush with edge of bearing plate before packing with grout. 
1. Use nonshrink grout, either metallic or nonmetallic, in concealed locations where not exposed 

to moisture; use nonshrink, nonmetallic grout in exposed locations, unless otherwise indicat-
ed. 

2. Pack grout solidly between bearing surfaces and plates to ensure that no voids remain. 
 

3.4 INSTALLING METAL BOLLARDS 
 
A. Anchor bollards in place with concrete footings.  Center and align bollards in holes 3 inches above 

bottom of excavation.  Place concrete and vibrate or tamp for consolidation.  Support and brace 
bollards in position until concrete has cured. 
 

B. Fill bollards solidly with concrete, mounding top surface to shed water. 
 

3.5 INSTALLING NOSINGS, TREADS, AND THRESHOLDS 
 
A. Center nosings on tread widths. 

 
B. For nosings embedded in concrete steps or curbs, align nosings flush with riser faces and level with 

tread surfaces. 
 

C. Seal thresholds exposed to exterior with elastomeric sealant complying with Section 07 92 00 "Joint 
Sealants & Gasketing" to provide a watertight installation. 
 

3.6 ADJUSTING AND CLEANING 
 
A. Touchup Painting:  Immediately after erection, clean field welds, bolted connections, and abraded 

areas.  Paint uncoated and abraded areas with the same material as used for shop painting to comply 
with SSPC-PA 1 for touching up shop-painted surfaces. 
1. Apply by brush or spray to provide a minimum 2.0-mil dry film thickness. 

 
B. Touchup Painting:  Cleaning and touchup painting of field welds, bolted connections, and abraded 

areas of shop paint are specified in Division 9 painting Sections. 
 

C. Galvanized Surfaces:  Clean field welds, bolted connections, and abraded areas and repair galvanizing 
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to comply with ASTM A 780. 
 

END OF SECTION 
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DIVISION 6 – CARPENTRY 
SECTION 06 10 00 – ROUGH CARPENTRY 

 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. This Section includes the following:   
  1. Wood framing, furring, grounds, nailers, and blocking. 

2. Framing with engineered wood products; 2 x 6 treated.  
 

 
1.2 DEFINITIONS 

 
A. Rough Carpentry:  Carpentry work not specified in other Sections and not exposed. 

  
1.3 SUBMITTALS 
 

A. General:  Submit each item in this Article according to the Conditions of the Contract and Division 1 
Specification Sections. 

 
B. Product Data for the following products: 

1. Pressure Treated wood products. 
2. Engineered wood products. 
 

C. Material certificates for dimension lumber specified to comply with minimum allowable unit stresses. 
 Indicate species and grade selected for each use and design values approved by the American Lumber 
Standards Committee's (ALSC) Board of Review. 

 
D. Wood treatment data as follows, including chemical treatment manufacturer's instructions for 

handling, storing, installing, and finishing treated materials: 
1. For each type of preservative-treated wood product, include certification by treating plant 

stating type of preservative solution and pressure process used, net amount of preservative 
retained, and compliance with applicable standards. 

2. For waterborne-treated products, include statement that moisture content of treated materials 
was reduced to levels indicated before shipment to Project site. 

 
E. Warranty of chemical treatment manufacturer for each type of treatment. 

 
F. Research or evaluation reports of the model code organization acceptable to authorities having 

jurisdiction that evidence the following products' compliance with building code in effect for Project:  
1. Engineered wood products. 

 
1.4 QUALITY ASSURANCE 
 

A. Single-Source Responsibility for engineered wood products:  Obtain each type of engineered wood 
product from one source and by a single producer. 

 
1.5 DELIVERY, STORAGE, AND HANDLING 
 

A. Keep materials under cover and dry.  Protect from weather and contact with damp or wet surfaces.  
Stack lumber, plywood, and other panels.  Provide for air circulation within and around stacks and 
under temporary coverings.  For lumber and plywood pressure treated with waterborne chemicals, 
place spacers between each bundle to provide air circulation. 

 
PART 2 - PRODUCTS 
 
2.1 MANUFACTURERS 
 

A. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 
  1. Wood-Preservative-Treated Materials: 
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a. Baxter:  J. H. Baxter Co. 
b. Chemical Specialties, Inc. 
c. Continental Wood Preservers, Inc. 
d. Hickson Corp. 
e. Hoover Treated Wood Products, Inc. 
f. Osmose Wood Preserving, Inc. 

2. Metal Framing Anchors: 
a. Alpine Engineered Products, Inc. 
b. Cleveland Steel Specialty Co. 
c. Harlen Metal Products, Inc. 
d. KC Metals Products, Inc. 
e. Silver Metal Products, Inc. 
f. Simpson Strong-Tie Company, Inc. 
g. Southeastern Metals Manufacturing Co., Inc. 
h. United Steel Products Company, Inc. 
 

2.2 LUMBER, GENERAL 
 

A. Lumber Standards:  Comply with DOC PS 20, "American Softwood Lumber Standard," and with 
applicable grading rules of inspection agencies certified by ALSC's Board of Review.   
1. Grade of lumber: Structural Select. 
2. Species: Douglas Fir, Truss members and columns. 

 
B. Engineered Wood Products: Provide engineered wood products acceptable to authorities having 

jurisdiction and for which current model code research or evaluation reports exist that show 
compliance with building code in effect for Project. 
1. Allowable Design Stresses: Provide engineered wood products with allowable design 

stresses, as published by manufacturer, that meet or exceed those indicated.  Manufacturer’s 
published values shall be determined from empirical data or by rational engineering analysis 
and demonstrated by comprehensive testing performed by a qualified independent testing 
agency. 

 
C. Decking and Non-Structural Framing Lumber Standards:  Comply with DOC PS 20, "American 

Softwood Lumber Standard," and with applicable grading rules of inspection agencies certified by 
ALSC's Board of Review.   

 1. Grade of lumber: Structural Select. 
 2. Species: Douglas Fir, Truss members and columns. 

 
2.3 WOOD-PRESERVATIVE-TREATED MATERIALS 
 

A. General:  Where lumber or plywood is indicated as preservative treated or is specified to be treated, 
comply with applicable requirements of AWPA C2 (lumber) and AWPA C9 (plywood).  Mark each 
treated item with the Quality Mark Requirements of an inspection agency approved by ALSC's Board 
of Review. 

  1. Do not use chemicals containing chromium or arsenic. 
 

B. Pressure treat aboveground items with waterborne preservatives to a minimum retention of 0.25 lb/cu. 
ft. (4.0 kg/cu. m).  After treatment, kiln-dry lumber and plywood to a maximum moisture content of 
19 and 15 percent, respectively.  Treat indicated items and the following: 

  1. Wood cants, nailers, curbs, equipment support bases, blocking, stripping, and similar 
members in connection with roofing, flashing, vapor barriers, and waterproofing. 

  2. Wood blocking, and similar concealed members in contact with masonry or concrete. 
 
2.4 MISCELLANEOUS LUMBER 
 

A. General:  Provide lumber for support or attachment of other construction, including equipment curbs 
and support bases, cant strips, bucks, nailers, blocking, furring, grounds, stripping, and similar 
members. 
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B. Fabricate miscellaneous lumber from dimension lumber of sizes indicated and into shapes shown. 
 

C. Moisture Content:  19 percent maximum for lumber items not specified to receive wood preservative 
treatment. 

 
D. Grade:  For dimension lumber sizes, provide No. 3 or Standard grade lumber per ALSC's NGRs of 

any species.  For board-size lumber, provide No. 3 Common grade per NELMA, NLGA, or WWPA; 
No. 2 grade per SPIB; or Standard grade per NLGA, WCLIB or WWPA of any species. 

 
2.5 ENGINEERED WOOD PRODUCTS 

 
A. Laminated-Veneer Lumber: A composite of wood veneers with grain primarily parallel to member 

lengths, manufactured with an exterior-type adhesive complying with ASTM D 2559.  Product has the 
following allowable design values as determined according to ASTM D 5456: 
1. Extreme Fiber Stress in Bending, Edgewise: 2600 psi for 12-inch nominal depth members. 
2. Modulus of Elasticity, Edgewise: 1,800,000 psi. 

 
B. Parallel-Strand Lumber: A composite of wood strand elements with grain primarily parallel to 

member lengths, manufactured with an exterior-type adhesive complying with ASTM D 2559.  
Product has the following allowable design values as determined according to ASTM D 5456: 
1. Extreme Fiber Stress in Bending, Edgewise: 2900 psi for 12-inch nominal depth members. 
2. Modulus of Elasticity, Edgewise: 2,000.000 psi. 

 
2.6 FASTENERS 
 

A. General:  Provide fasteners of size and type indicated that comply with requirements specified in this 
Article for material and manufacture. 
1. Where rough carpentry is exposed to weather, in ground contact, or in area of high relative 

humidity, provide fasteners with a hot-dip zinc coating per ASTM A 153 or of Type 304 
stainless steel. 

 
B. Power-Driven Fasteners:  CABO NER-272. 

 
C. Lag Bolts:  ASME B18.2.1. (ASME B18.2.3.8M) 

 
D. Bolts:  Steel bolts complying with ASTM A 307, Grade A (ASTM F 568, Property Class 4.6); with 

ASTM A 563 (ASTM A 563M) hex nuts and, where indicated, flat washers. 
 
2.7 METAL FRAMING ANCHORS 
 

A. General: Provide framing anchors made from metal indicated, of structural capacity, type, and size 
indicated, and as follows: 
1. Research/Evaluation Reports: Provide products acceptable to authorities having jurisdiction 

and for which model code research/evaluation reports exist that show compliance of metal 
framing anchors, for application indicated, with building code in effect for Project. 

2. Allowable Design Loads: Provide products with allowable design loads, as published by 
manufacturer, which meet or exceed those indicated.  Manufacturer’s published values shall 
be determined from empirical data or by rational engineering analysis and demonstrated by 
comprehensive testing performed by a qualified independent testing agency. 

 
B. Galvanized Steel Sheet: Hot-dip, zinc-coated steel sheet complying with ASTM A 653/A 653M, G60 

(Z180) coating designation. 
 

C. Joist Hangers: U-shaped joist hangers with 2-inch-(50-mm-) long seat and 1-1/4-inch-(32-mm-) wide 
nailing flanges at least 85 percent of joist depth. 
1. Thickness: [0.050 inch (1.3 mm)] 

 
D. Rafter Tie-Downs (Hurricane or Seismic Ties): Bent strap tie for fastening rafters or roof trusses to 

wall studs below 2-1/4 inches (57 mm) wide by 0.062 inch (1.6 mm) thick.  Tie fits over top of rafter 
or truss and fastens to both sides of rafter or truss, face of top plates, and side of stud below. 
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PART 3 - EXECUTION 
 
3.1 INSTALLATION, GENERAL 
 

A. Discard units of material with defects that impair quality of rough carpentry and that are too small to 
use with minimum number of joints or optimum joint arrangement. 

 
B. Fit rough carpentry to other construction; scribe and cope as required for accurate fit.  Correlate 

location of furring, nailers, blocking, grounds, and similar supports to allow attachment of other 
construction. 

 
C. Apply field treatment complying with AWPA M4 to cut surfaces of preservative-treated lumber and 

plywood. 
 

D. Securely attach rough carpentry work to substrate by anchoring and fastening as indicated, complying 
with the following: 
1. CABO NER-272 for power-driven staples, P-nails, and allied fasteners. 
2. Published requirements of metal framing anchor manufacturer. 
3. "Table 1705.1--Fastening Schedule," of the Standard Building Code. 

 
E. Select fasteners of size that will not fully penetrate members where opposite side will be exposed to 

view or will receive finish materials.  Make tight connections between members.  Install fasteners 
without splitting wood; pre-drill as required. 

 
F. Use hot-dip galvanized or stainless-steel nails where rough carpentry is exposed to weather, in ground 

contact, or in area of high relative humidity. 
 
3.2 WOOD FRAMING INSTALLATION, GENERAL 
 

A. Framing Standard: Comply with AFPA’s “Manual for Wood Frame Construction,” unless otherwise 
indicated. 

 
B. Framing with Engineered Wood Products: Install engineered wood products to comply with 

manufacturer’s written instructions. 
 

C. Do not splice structural members between supports unless detailed otherwise. 
 
D. Install work with Epoxy coated screw anchors and galvanized steel bolts, washers and nuts. 

 
3.3 WOOD GROUNDS, NAILERS, BLOCKING, AND SLEEPERS 
 

A. Install wood grounds, nailers, blocking, and sleepers where shown and where required for screeding or 
attaching other work.  Form to shapes shown and cut as required for true line and level of attached 
work.  Coordinate locations with other work involved. 

 
B. Attach to substrates to support applied loading.  Recess bolts and nuts flush with surfaces, unless 

otherwise indicated.  Build into masonry during installation of masonry work.  Where possible, anchor 
to formwork before concrete placement. 

 
 

END OF SECTION 
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DIVISION 7 - THERMAL & MOISTURE PROTECTION 
SECTION 07 62 00 - SHEET METAL FLASHING AND TRIM 

 
PART 1 - GENERAL 
 
1.1 SUMMARY 
 

A. This Section includes sheet metal flashing and trim in the following categories: 
  1. Metal flashing, counter-flashing and copings. 

 
B. Related Sections:  The following Sections contain requirements that relate to this Section: 

  1. Section 07 92 00 - "Joint Sealants & Gasketing" for elastomeric sealants. 
 
1.2 PERFORMANCE REQUIREMENTS 
 

A. General:  Install sheet metal flashing and trim to withstand wind loads, structural movement, 
thermally induced movement, and exposure to weather without failing. 

 
1.3 SUBMITTALS 
 

A. General:  Submit each item in this Article according to Section 01 33 00 - “Submittals”. 
 

B. Product Data including manufacturer's material and finish data, installation instructions, and general 
recommendations for each specified flashing material and fabricated product. 

 
C. Shop Drawings of each item specified showing layout, profiles, methods of joining, and anchorage 

details. 
 

D. Samples of sheet metal flashing, trim, and accessory items, in the specified finish. Where finish 
involves normal color and texture variations, include Sample sets composed of 2 or more units 
showing the full range of variations expected. 
1. 8-inch square Samples of specified sheet materials to be exposed as finished surfaces. 
 

E. Provide a specimen of manufacturers maintenance requirements with submittal. 
 
1.4 PROJECT CONDITIONS 
 

A. Coordinate Work of this Section with interfacing and adjoining Work for proper sequencing of each 
installation.  Ensure best possible weather resistance, durability of Work, and protection of materials 
and finishes. 

 
1.5 QUALITY ASSURANCE 
 

A. Installer Qualifications: Engage an experienced installer who has complete sheet metal flashing and 
trim work in similar material, design for a minimum of five years and with a record of successful in-
service performance. 

 
B. Warranty: Provide warranty in which installer agrees to repair or replace components of sheet metal 

flashing and trim that fail in materials or workmanship within five years from date of substantial 
completion. 
1. Provide single combined roof membrane & metal flashing s warranty. 20-year period.  

 
 C. Preinstallation Meeting: Contractor to schedule a pre-installation meeting two (2) weeks prior to  
  installation.  
 
 
 
PART 2 - PRODUCTS 
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2.1 METALS 
 

A. Stainless-Steel Sheet (concealed locations only):  ASTM A 167, Type 304, soft annealed, with No. 2D 
finish, except where harder temper is required for forming or performance; minimum 0.0187 inch (0.5 
mm) thick, unless otherwise indicated. 

 
B. Prefinished Sheet Metal 

1. Where indicated on Drawings.  
2.  Minimum 0.032" (0.5 mm) thick, unless otherwise indicated. 
3. Formed to shape and size as indicated.   
4. Comply with "SMACNA Architectural Handbook”. 
5. Conform to dimensions and profiles shown unless more stringent requirements are indicated. 
6. Prefinished Aluminum Sheet:  ASTM B 209, Type 3003 or 3004 H14; minimum 0.032" (0.5 

mm) thick, Kynar finish. 
 
2.2 MISCELLANEOUS MATERIALS AND ACCESSORIES 
 

 
A. Solder for Stainless Steel:  ASTM B 32, Grade Sn60, used with an acid flux of type recommended by 

stainless-steel sheet manufacturer; use a noncorrosive rosin flux over tinned surfaces. 
 

B. Fasteners:  Same metal as sheet metal flashing or noncorrosive stainless steel as recommended by 
sheet metal manufacturer.  Match finish of exposed heads with material being fastened. 

 
C. Mastic Sealant:  Polyisobutylene; non-hardening, non-skinning, nondrying, non-migrating sealant. 

 
D. Elastomeric Sealant:  Generic type recommended by sheet metal manufacturer and fabricator of 

components being sealed and complying with requirements for joint sealants as specified in Section 
07 92 00 - "Joint Sealants & Gasketing" 

 
E. Adhesives:  Type recommended by flashing sheet metal manufacturer for waterproof and weather-

resistant seaming and adhesive application of flashing sheet metal. 
 

F. Paper Slip Sheet: 5-pound/square red rosin, sized building paper conforming to FS UU-B-790, Type I, 
Style 1b. 

 
G. Metal Accessories:  Provide sheet metal clips, straps, anchoring devices, and similar accessory units as 

required for installation of Work, matching or compatible with material being installed; noncorrosive; 
size and thickness required for performance. 

 
2.3 FABRICATION, GENERAL 
 

A. Sheet Metal Fabrication Standard:  Fabricate sheet metal flashing and trim to comply with 
recommendations of SMACNA's "Architectural Sheet Metal Manual" that apply to the design, 
dimensions, metal, and other characteristics of the item indicated. 

 
B. Comply with details shown to fabricate sheet metal flashing and trim fit substrates and result in 

waterproof and weather-resistant performance once installed. Sheet metal fabricator is responsible for 
details and dimensions controlled by the drawings; and shall make filed measurements for verification 
of these dimensions. Verify shapes and dimensions of surfaces to be covered before fabricating sheet 
metal. 

 
C. Form exposed sheet metal Work that is without excessive oil canning, buckling, and tool marks and 

that is true to line and levels indicated, with exposed edges folded back to form hems. 
 

D. Seams:  Fabricate nonmoving seams in sheet metal with flat-lock seams.  Tin edges to be seamed, 
form seams, and solder. 
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E. Sealed Joints:  Form non-expansion, but movable, joints in metal to accommodate elastomeric sealant 

to comply with SMACNA standards. 
 

F. Separate metal from non-compatible metal or corrosive substrates by coating concealed surfaces at 
locations of contact w/asphalt mastic or other permanent separation as recommended by manufacturer. 

 
G. Conceal fasteners and expansion provisions where possible.  Exposed fasteners are not allowed on 

faces of sheet metal exposed to public view. 
 

H. Fabricate cleats and attachment devices from same material as sheet metal component being anchored 
or from compatible, noncorrosive metal recommended by sheet metal manufacturer. 
1. Size:  As recommended by SMACNA manual or sheet metal manufacturer for application 

but never less than thickness of metal being secured. 
 
2.4 SHEET METAL FABRICATIONS 
 

A. General:  Fabricate sheet metal items in thickness or weight needed to comply with performance 
requirements but not less than that listed below for each application and metal. 
 

B. Downspouts:  Fabricate from the following material:  Aluminum, 0.125 inch thick. 
 
C. Conductor Heads:  Fabricate from:  Aluminum 0.050 inch thick. 
 
D. Exposed Trim, Drips, and Fascia: Fabricate from the following material: Aluminum:  0.050 inch thick. 
 
E. Copings:  Fabricate from the following material:   Aluminum:  0.050 inch thick. 
 
F. Flashing:  Fabricate from the following material:  Aluminum:  0.050 inch thick. 
 
G. Counterflashing:  Fabricate from the following material:  Aluminum:  0.050 inch thick. 
 
H. Roof-Penetration Flashing:  

1. Aluminum flanged with boot for pipes. 
a. Band with stainless steel clamp and seal top. 
 

I. Confirm with Architect which fabricated pieces to have applied Kynar. 
 
PART 3 - EXECUTION 
 
3.1 EXAMINATION 
 

A. Examine substrates, conditions under which sheet metal flashing and trim are to be installed and 
verify that Work may properly commence.  Do not proceed with installation until unsatisfactory 
conditions have been corrected. 

 
3.2 INSTALLATION 
 

A. General:  Unless otherwise indicated, install sheet metal flashing and trim to comply with performance 
requirements, manufacturer's installation instructions, and SMACNA's "Architectural Sheet Metal 
Manual." Anchor units of Work securely in place by methods indicated, providing for thermal 
expansion of metal units; conceal fasteners where possible, and set units true to line and level as 
indicated.  Install Work with laps, joints, and seams that will be permanently watertight and 
weatherproof. 

 
B. Install exposed sheet metal Work that is without excessive oil canning, buckling, and tool marks and 

that is true to line and levels indicated, with exposed edges folded back to form hems.  Install sheet 
metal flashing and trim to fit substrates and to result in waterproof and weather-resistant performance. 
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 Verify shapes and dimensions of surfaces to be covered before fabricating sheet metal. 
 
C. Soldered Joints: Clean surfaces to be soldered, removing oils and foreign matter.  Pre-tin edges of 

sheets to be soldered to a width of 1-1/2 inch, except where pre-tinned surface would show in finished 
Work. 
1. Do not use torches for soldering.  Heat surfaces to receive solder and flow solder into joint.  

Fill joint completely.  Completely remove flux and spatter from exposed surfaces. 
 

D. Sealed Joints:  Form non-expansion, but movable, joints in metal to accommodate elastomeric sealant 
to comply with SMACNA standards.  Fill joint with sealant and form metal to completely conceal 
sealant. 
1. Use joint adhesive for nonmoving joints specified not to be soldered. 

 
E. Seams:  Fabricate nonmoving seams in sheet metal with flat-lock seams.  Tin edges to be seamed, 

form seams, and solder. 
 
F. Separations:  Separate metal from non-compatible metal or corrosive substrates by coating concealed 

surfaces, at locations of contact, with asphalt mastic or other permanent separation as recommended 
by manufacturer. 
1. Underlayment:  Where installing stainless steel or aluminum directly on cementitious or 

wood substrates, install a slip sheet of red-rosin paper and a course of polyethylene 
underlayment. 

2. Bed flanges of Work in a thick coat of sealant where required for waterproof performance. 
 
3.3 CLEANING AND PROTECTION 

 
A. Clean exposed metal surfaces, removing substances that might cause corrosion of metal or 

deterioration of finishes. 
 
B. Provide final protection and maintain conditions, ensure sheet metal flashing and trim work during 

construction is without damage or deterioration other than natural weathering at the time of 
Substantial Completion. 

 
 

END OF SECTION  
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DIVISION 7 – THERMAL & MOISTURE CONTROL 
SECTION 07 71 23 – GUTTERS AND DOWNSPOUTS 

 
PART 1 - GENERAL  
 
1.1 SUMMARY 
 

A. This Section includes sheet metal flashing and trim in the following categories: 
  1. Roof gutters and downspout systems. 

2. Exposed trim, drips, and fascia. 
 

B. Related Sections:  The following Sections contain requirements that relate to this Section: 
  1. Section 07 92 00 -  "Joint Sealants & Gasketing" for elastomeric sealants. 

 
1.2 PERFORMANCE REQUIREMENTS 
 

A. General:  Install sheet metal gutters and downspouts to withstand wind loads, structural movement, 
dynamic water loads, thermally induced movement, and exposure to weather without failing. 

 
B. Fabricate and install fascia systems at roof edges to comply with recommendations of FM Loss 

Prevention Data Sheet 1-49 for the following wind zone: 
  1. Wind Zone 1:  Wind pressures of 10 to 20 psf (0.48 to 0.96 kPa). 
   
 C. Conform with IBC 2012, three (3) second gust wind speeds, 90mph. 

 
1.3 SUBMITTALS 
 

A. General:  Submit each item in this Section according to Section 01 33 00 – “Submittals”. 
 

B. Product Data including manufacturer's material and finish data, installation instructions, and general 
recommendations for each specified flashing material and fabricated product. 

 
C. Shop Drawings of each item specified showing layout, profiles, methods of joining, and anchorage 

details. 
 

D. Samples of sheet metal flashing, trim, and accessory items, in the specified finish.  Where finish 
involves normal color and texture variations, include Sample sets composed of 2 or more units 
showing the full range of variations expected. 
1. 8-inch square Samples of specified sheet materials to be exposed as finished surfaces. 

   
E. Qualification data for firms and persons specified in the "Quality Assurance" Article to demonstrate 

their capabilities and experience.  Include lists of completed projects with project names and 
addresses, names and addresses of architects and owners, and other information specified. 

 
F. Provide a specimen of manufacturers maintenance requirements with submittal. 

 
1.4 QUALITY ASSURANCE 
 

A. Installer Qualifications:  Engage an experience Installer who has completed sheet metal flashing and 
trim work similar in material, design, and extent to that indicated for this Project and with a record of 
successful in-service performance over a minimum five-year period. 

 
1.5 PROJECT CONDITIONS. 
 

A. Coordinate Work of this Section with interfacing and adjoining Work for proper sequencing of each 
installation.  Ensure best possible weather resistance, durability of Work, and protection of materials 
and finishes. 
 
 



USC-Aiken Project #FP00000303 12/10/2019 
USC Aiken Convocation Center  
Building Envelope Repairs 
 

 
GUTTERS AND DOWNSPOUTS        07 71 23-2 

B. Pre-installation meeting: Contractor to schedule a preinstallation meeting two (2) weeks prior to 
installation. 

PART 2 - PRODUCTS  
 
2.1 METALS 
 

A. Aluminum:  Alloy and temper recommended by aluminum producer and finisher for type of use and 
finish indicated and with not less than the strength and durability of alloy and temper designated 
below: 

  1. Aluminum Sheet:  ASTM B 209 (ASTM B 209M), 5005-H14, with a minimum thickness of 
0.050 inch (1.2 mm). 
a. Color shall be selected by the Architect from manufacturer’s standard colors 

 
B. Manufacturers:  Subject to compliance with requirements, provide products by one of the following: 

  1. Southern Aluminum Finishing Company, Inc.(SAF) (Basis of Design),  
a. Extruded downspout, size 4"x5" or as indicated on drawings, .125" thickness. 
b. Provide closure cleats as indicated and required. 

2. Fry Reglet Corporation, custom fabricated shapes to match shapes and systems indicated. 
3. Hickman custom fabricated shapes to match shapes and systems indicated. 
4. MM Systems Corporation, custom fabricated shapes to match shapes and systems indicated. 
5.   Copper Craft, custom fabricated shapes to match shapes and systems indicated. 

 
C. Counterflashing Wind-Restraint Clips:  Provide clips to be installed before counterflashing to prevent 

wind uplift of the counterflashing lower edge. 
1. Material:  Aluminum, 0.024 inch (0.6 mm) thick, minimum. 

 
2.2 MISCELLANEOUS MATERIALS AND ACCESSORIES 
 

A. Fasteners:  Same metal as sheet metal flashing or other noncorrosive metal as recommended by sheet 
metal manufacturer.  Match finish of exposed heads with material being fastened. 

 
B. Mastic Sealant:  Polyisobutylene; nonhardening, non-skinning, nondrying, nonmigrating sealant. 

 
C. Elastomeric Sealant:  Generic type recommended by sheet metal manufacturer and fabricator of 

components being sealed and complying with requirements for joint sealants as specified in Section 
07 92 00 - “Joint Sealants & Gasketing" 

 
D. Epoxy Seam Sealer:  2-part, noncorrosive, aluminum seam-cementing compound, recommended by 

aluminum manufacturer for exterior and interior nonmoving joints, including riveted joints. 
 

E. Adhesives:  Type recommended by flashing sheet metal manufacturer for waterproof and weather-
resistant seaming and adhesive application of flashing sheet metal. 

 
F. Metal Accessories:  Provide sheet metal clips, straps, anchoring devices, and similar accessory units 

for installation of Work, matching or compatible with material being installed; noncorrosive; size and 
thickness sized for performance. 

 
2.3 FABRICATION, GENERAL 
 

A. Sheet Metal Fabrication Standard:  Fabricate sheet metal flashing and trim to comply with 
recommendations of SMACNA's "Architectural Sheet Metal Manual" that apply to the design, 
dimensions, metal, and other characteristics of the item indicated. 

 
B. Comply with details shown to fabricate sheet metal flashing and trim that fit substrates and result in 

waterproof and weather-resistant performance once installed.  Verify shapes and dimensions of 
surfaces to be covered before fabricating sheet metal. 

 
C. Form exposed sheet metal Work that is without excessive oil canning, buckling, and tool marks and 

that is true to line and levels indicated, with exposed edges folded back to form hems. 
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D. Seams:  Fabricate nonmoving seams in aluminum with flat-lock seams.  Form seams and seal with 
epoxy seam sealer.  Rivet joints for additional strength. 

 
E. Expansion Provisions:  Space movement joints at maximum of 10 feet with no joints allowed within 

24 inches of corner or intersection.  Where lapped or bayonet-type expansion provisions in Work 
cannot be used or would not be sufficiently weatherproof and waterproof, form expansion joints of 
intermeshing hooked flanges, not less than 1 inch deep, filled with mastic sealant (concealed within 
joints). 

 
F. Sealed Joints:  Form non-expansion, but movable, joints in metal to accommodate elastomeric sealant 

to comply with SMACNA standards. 
 

G. Separate metal from non-compatible metal or corrosive substrates by coating concealed surfaces at 
locations of contact with non-asphaltic permanent separation as recommended by manufacturer. 

 
H. Conceal fasteners and expansion provisions where possible.  Exposed fasteners are not allowed on 

faces of sheet metal exposed to public view. 
 

I. Fabricate cleats and attachment devices from same material as sheet metal component being anchored 
or from compatible, noncorrosive metal recommended by sheet metal manufacturer. 
1. Size:  As recommended by SMACNA manual or sheet metal manufacturer for application 

but never less than thickness of metal being secured. 
 
2.4 SHEET METAL FABRICATIONS 
 

A. General:  Fabricate sheet metal items in thickness or weight needed to comply with performance 
requirements but not less than that listed below for each application and metal. 

 
B. Downspouts:  Fabricate from the following material:  Aluminum, 0.125 inch thick. 
 
C. Conductor Heads:  Fabricate from:  Aluminum 0.050 inch thick. 
 
D. Exposed Trim, Drips, and Fascia: Fabricate from the following material: Aluminum:  0.050 inch thick. 
 
E. Copings:  Fabricate from the following material:   Aluminum:  0.050 inch thick. 
 
F. Flashing:  Fabricate from the following material:  Aluminum:  0.050 inch thick. 
 
G. Counterflashing:  Fabricate from the following material:  Aluminum:  0.050 inch thick. 
 

2.5 ALUMINUM EXTRUSION FABRICATIONS 
 

A. Aluminum Extrusion Units:  Fabricate extruded-aluminum running units with formed or extruded-
aluminum joint covers for installation behind main members where possible.  Fabricate mitered and 
welded corner units. 

 
2.6 ALUMINUM FINISHES 
 

A. General:  Comply with Aluminum Association's (AA) "Designation System for Aluminum Finishes" 
for finish designations and application recommendations. 

 
B. High-Performance Organic Coating Finish:  AA-C12C42R1x (Chemical Finish:  cleaned with 

inhibited chemicals; Chemical Finish:  acid chromate-fluoride-phosphate conversion coating; Organic 
Coating:  as specified below).  Prepare, pretreat, and apply coating to exposed metal surfaces to 
comply with coating and resin manufacturer's instructions. 

  1. Fluoropolymer 2-Coat Coating System:  Manufacturer's standard 2-coat, thermocured system 
composed of specially formulated inhibitive primer and fluoropolymer color topcoat 
containing not less than 70 percent polyvinylidene fluoride resin by weight; complying with 
AAMA 605.2.  Color and Gloss:  As selected by Architect from manufacturer's full range of 
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choices for color and gloss. 
 
PART 3 - EXECUTION  
 
3.1 EXAMINATION 
 

A. Examine substrates and conditions under which sheet metal flashing and trim are to be installed and 
verify that Work may properly commence.  Do not proceed with installation until unsatisfactory 
conditions have been corrected. 

 
3.2 INSTALLATION 
 

A. General:  Unless otherwise indicated, install sheet metal flashing and trim to comply with performance 
requirements, manufacturer's installation instructions, and SMACNA's "Architectural Sheet Metal 
Manual."  Anchor units of Work securely in place by methods indicated, providing for thermal 
expansion of metal units; conceal fasteners where possible, and set units true to line and level as 
indicated.  Install Work with laps, joints, and seams that will be permanently watertight and 
weatherproof. 

 
B. Install exposed sheet metal Work that is without excessive oil canning, buckling, and tool marks and 

that is true to line and levels indicated, with exposed edges folded back to form hems.  Install sheet 
metal flashing and trim to fit substrates and to result in waterproof and weather-resistant performance. 
 Verify shapes and dimensions of surfaces to be covered before fabricating sheet metal. 

 
C. Roof-Edge Flashings:  Secure metal flashings at roof edges according to FM Loss Prevention Data 

Sheet 1-49 for specified wind zone. 
 

D. Expansion Provisions:  Provide for thermal expansion of exposed sheet metal Work.  Space movement 
joints at maximum of 10 feet (3 m) with no joints allowed within 24 inches (610 mm) of corner or 
intersection.  Where lapped or bayonet-type expansion provisions in Work cannot be used or would 
not be sufficiently weatherproof and waterproof, form expansion joints of intermeshing hooked 
flanges, not less than 1 inch (25 mm) deep, filled with mastic sealant (concealed within joints). 

 
E. Sealed Joints:  Form non-expansion, but movable, joints in metal to accommodate elastomeric sealant 

to comply with SMACNA standards.  Fill joint with sealant and form metal to completely conceal 
sealant.  Use joint adhesive for nonmoving joints specified not to be soldered. 

 
F. Seams:  Fabricate nonmoving seams in aluminum with flat seams.  Form seams and seal with epoxy 

seam sealer.  Rivet joints for additional strength. 
 

G. Separations:  Separate metal from noncompatible metal or corrosive substrates by coating concealed 
surfaces, at locations of contact, with asphalt mastic or other permanent separation as recommended 
by manufacturer. 
1. Underlayment:  Where installing stainless steel or aluminum directly on cementitious or 

wood substrates, install a slip sheet of red-rosin paper and a course of polyethylene 
underlayment. 

2. Bed flanges of Work in a thick sealant bed for waterproof performance. 
 

H. Counterflashings:  Coordinate installation of counterflashings with installation of assemblies to be 
protected by counterflashing.  Install counterflashings in reglets or receivers.  Secure in a waterproof 
manner by means of snap-in installation and sealant, lead wedges and sealant, interlocking folded 
seam, or blind rivets and sealant.  Lap counterflashing joints a minimum of 2 inches (50 mm) and bed 
with sealant. 

 
 

I. Roof-Drainage System:  Install drainage items fabricated from sheet metal, with straps, adhesives, and 
anchors recommended by SMACNA's Manual or the item manufacturer. 

 
J. Splash Blocks:  Install where downspouts discharge on-grade.  Provide positive drainage away from 
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building and slope grade below for full support. Excavate and install (2) cubic ft. of River Rock at 
edge, flush with grade. 

 
3.3 CLEANING AND PROTECTION 
 

A. Clean exposed metal surfaces, removing substances that might cause corrosion of metal or 
deterioration of finishes. 

 
B. Provide final protection and maintain conditions that ensure sheet metal flashing and trim Work 

during construction is without damage or deterioration other than natural weathering at the time of 
Mechanical completion. 

 
 
 

END OF SECTION  
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DIVISION 7 – THERMAL & MOISTURE PROTECTION 
SECTION 07 92 00 – JOINT SEALANTS & GASKETING 

 
PART 1 – GENERAL  
 
1.1 SUMMARY 
 

A. This section consists of furnishing of all labor, materials, equipment and related items for all 
sealants and caulking, as indicated on the drawings or specified herein.  

 
B. Required applications of sealants include, but are not necessarily limited to, the following general 

locations: 
 1. Joints between different materials. 
 2. Joints between adjoining construction & different materials.  

3. Roof flashings, joints and reglets. 
4. Moving joints. 
5. All sealant work not specifically mentioned in other sections, but required to provide a 

neat appearance and weathertight construction. 
 
1.2 SUBMITTALS 
 

A. Submit the following in accordance with Section 01 33 00 – “Submittals”: 
1. Manufacturer's Data:  Submit manufacturer's name, specifications, recommendations and 

installation instructions for each type of sealant, caulking compound and associated 
material required. 

2. Include manufacturer's published data, or letter of certification, or certified test laboratory 
report indicating that each material complies with the requirements and is intended 
generally for the applications shown. 

3. Samples, Sealants and Caulking:  Submit 3, 12" long samples of each color required 
(except black) for each type of sealant or caulking compound exposed to view.  Install 
sample between 2 strips of material similar to or representative of typical surfaces where 
sealant or compound will be used, held apart to represent typical joint widths.  Samples 
will be reviewed by Architect for color and texture only. Compliance with other 
requirements is the exclusive responsibility of the Contractor. 

4. Color Samples. Submit manufacturer's standard palette of caulking and sealant colors for 
selection by the Architect. Sealant shall match adjacent material. 

 
1.3 PRODUCT DELIVERY 
 

A. Deliver materials to the site in unbroken containers. 
 
1.4 QUALITY ASSURANCE 
 

A. Obtain elastomeric sealant materials from manufacturers who will, if required, send a qualified 
technical representative to project site, for the purpose of advising the Installer of proper 
procedures and precautions for the use of the materials. 

 
B. Installer:  A firm with a minimum of five (5) years successful experience in the application of the 

types of materials required. 
 
1.5 JOB CONDITIONS 
 

A. Joint Width Conditions:  Do not proceed with installation of joint sealants where joint widths are 
less than allowed by joint sealant manufacturer for application indicated. 

 
B. Joint Substrate Conditions:  Do not proceed with installation of joint sealants until contaminants 

capable of interfering with their adhesion are removed from joint substrates. 
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C. Inspection:  The Installer must examine the joint surfaces, backing, and anchorage of units 

forming sealant rabbet, and the conditions under which the sealant work is to be performed, and 
notify the Contractor in writing of conditions detrimental to proper and timely completion of work 
and performance of the sealants. 

 
D. Weather Conditions:  Do not proceed with installation of sealants under adverse weather 

conditions, or when temperatures are below or above manufacturer's recommended temperature 
range for installation.  Proceed with the work only when forecasted weather conditions are 
favorable for proper cure and development of high early bond strength.  Where joint width is 
affected by ambient temperature variations, install elastomeric sealants only where temperatures 
are in the lower third of manufacturer's recommended installation temperature range, so that 
sealant will not be subjected to excessive elongation and bond stress at subsequent low 
temperatures. 

 
1.6 WARRANTY (GUARANTEE) 
 

A. Sealant Warranty:  Provide written warranty, signed by Contractor and Installer; agreeing to, 
within warranty period, replace/repair defective materials and workmanship defined to include: 
1. Instances of significant leakage of water or air. 
2. Failures in joint adhesion, material adhesion, abrasion resistance, migration resistance, 

strain resistance, or general durability. 
 

B. Warranty includes responsibility for removal and replacement of other work (if any) which 
conceals or obstructs the replacement of sealants. 

 
PART 2 – PRODUCTS  
 
2.1 MATERIALS, GENERAL 
 

A. Colors. Colors of caulking and sealant materials will be selected by the Architect. 
 
B. Compatibility:  Before selection and purchase of each specified sealant, investigate its 

compatibility with the joint surfaces, joint fillers and other materials in the joint system.  Provide 
only materials (manufacturer's recommended variation of the specified materials) which are 
known to be fully compatible with the actual installation conditions, as shown by manufacturer's 
published data or certification. 

 
2.2 TWO-COMPONENT ELASTOMERIC SEALANTS 
 

A. Two-Component Urethane Sealant: 
1. Two-part urethane sealant complying with Type II, ASTM C-920 and ASTM D-1850, 

non sag recommended for exterior vertical expansion and control joints.  Primers as 
recommended by manufacturer. 

2. Provide one of the following products: 
a. Dynatrol II, Pecora Corp. 
b. Chem-Calk 500, Bostik 
c. Sonolastic NP2, Sonneborn 
d. Dymeric T11, Tremco" 

 
2.3 ONE COMPONENT ELASTOMERIC SEALANTS 
 

A. One Component Urethane Sealant:  Use at exterior control and expansion joints.  ASTM C920, 
Class 25, Type S, Grade NS.  Provide one of the following products: 
1. Pecora - Dynatrol II 
2. Sonneborn:  Sonolastic NP 1 
3. Sikaflex 1A by Sika 
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4. Vulkem 921 by Tremco 
 
 

2.4 LATEX ACRYLIC JOINT SEALANTS 
 

A. General:  Provide manufacturer's standard one-part, nonsag, mildew-resistant, paintable latex 
sealant of formulation indicated that is recommended for exposed applications on interior and 
protected exterior locations and that accommodates indicated percentage change in joint width 
existing at time of installation without failing either adhesively or cohesively. 

 
B. Acrylic-Emulsion Sealant:  Provide product complying with ASTM C 834 that accommodates 

joint movement of not more than 5 percent in both extension and compression for a total of 10 
percent. 

 
C. Products:  Subject to compliance with requirements, provide one of the following: 

1. Acrylic-Emulsion Sealant: 
a. "AC-20," Pecora Corp. 
b. "Sonolac," Sonneborn Building Products Div., ChemRex, Inc. 
c. "Tremco Acrylic Latex 834," Tremco, Inc. 

2. Silicone-Emulsion Sealant: 
a. "Trade Mate Paintable Glazing Sealant," Dow Corning Corp. 
 

2.5 SOLVENT-RELEASE-CURING JOINT SEALANTS. 
 

A. Acrylic Sealant:  Manufacturer's standard one-part, non-sag, solvent-release-curing acrylic 
terpolymer sealant complying with AAMA 808.3 or FS TT-S-00230 or both, with capability when 
tested for adhesion and cohesion under maximum cyclic movement per ASTM C 719, to 
withstand the following percentage change in joint width existing at time of application and 
remain adhered to joint substrates indicated for Project without failing cohesively: 
1. 12-1/2 percent movement in both extension and compression for a total of 25 percent. 

 
B. Butyl Sealant:  Manufacturer's standard one-part, non-sag, solvent-release-curing, polymerized 

butyl sealant complying with ASTM C 1085 and formulated with minimum of 75 percent solids to 
be non-staining, paintable, and have a tack-free time of 24 hours or less. 

 
C. Pigmented Narrow Joint Sealant:  Manufacturer's standard, solvent-release-curing, pigmented 

synthetic rubber sealant complying with AAMA 803.3 and formulated for sealing joints 3/16 inch 
or smaller in width. 

 
D. Products:  Subject to compliance with requirements, provide one of the following: 

1. Acrylic Sealant: 
a. "60+Unicrylic," Pecora Corp. 
b. "Mono," Tremco, Inc. 

 
2. Butyl Sealant: 

a. "BC-158," Pecora Corp. 
b. "Sonneborn Multi-Purpose Sealant," Sonneborn Building Products Div., 

ChemRex, Inc. 
c. "Tremco Butyl Sealant," Tremco, Inc. 

 
2.6 SILICONE SEALANT 
 

A. Silicone Emulsion Sealant: Provide product complying with ASTM C834 and, except for weight 
loss measured per ASTM C 792, with ASTM C920 that accommodates joint movement of not 
more than 25 percent in both extension and compression for a total of 50 percent. 
1. Silicone sealant Manufacturer’s: (Exterior, integral color, grade NS Type S) 

a. Dow Corning 795. 
b. Pecora; 865. 
c. G.E. Silicone; SilPruf NB SCS 9000. 



USC-Aiken Project #FP00000303 12/10/2019 
USC Aiken Convocation Center  
Building Envelope Repairs 
 

JOINT SEALANTS & GASKETING  07 92 00 - 4 

d. Tremco; Spectrem 1. 
2. Conform to selected sealant manufacturer’s recommended system in each application. 
 

2.7 JOINT SEALANT BACKING. 
 

A. General:  Provide sealant backings of material and type that are non-staining; are compatible with 
joint substrates, sealants, primers and other joint fillers; and are approved for applications 
indicated by sealant manufacturer based on field experience and laboratory testing. 

 
B. Plastic Foam Joint Fillers:  Preformed, compressible, resilient, non-staining, non-waxing, non-

extruding strips of flexible plastic foam of material indicated below and of size, shape, and density 
to control sealant depth and otherwise contribute to producing optimum sealant performance: 
1. Open-cell polyurethane foam. 
2. Closed-cell polyethylene foam, nonabsorbent to liquid water and gas, non-outgassing in 

un-ruptured state. 
3. Proprietary, reticulated, closed-cell polymeric foam, non-outgassing, with a density of 2.5 

pcf and tensile strength of 35 psi per ASTM D 1623, and with water absorption less than 
0.02 gms/cc per ASTM C 1083. 

4. Any material indicated above. 
 

C. Elastomeric Tubing Joint Fillers:  Neoprene, butyl, EPDM, or silicone tubing complying with 
ASTM D 1056, nonabsorbent to water and gas, capable of remaining resilient at temperatures 
down to -26 deg F (-32 deg C).  Provide products with low compression set and of size and shape 
to provide a secondary seal, to control sealant depth, and otherwise contribute to optimum sealant 
performance. 

 
2.8 MISCELLANEOUS MATERIALS 
 

A. Joint Cleaner.  Provide the type of joint cleaning compound recommended by the sealant or 
caulking compound manufacturer, for the joint surfaces to be cleaned. 

 
B. Joint Primer/Sealant:  Provide the type of joint primer/sealer recommended by the sealant 

manufacturer, for the joint surfaces to be primed or sealed. 
 
C. Bond Breaker Tape:  Polyethylene tape or other plastic tape as recommended by sealant 

manufacturer, to be applied to sealant-contact surfaces where bond to the substrate or joint filler 
must be avoided for performance of sealant. Provide self-adhesive tape where applicable. 

 
D. Sealer Backer Rod: Compressible non-absorptive material as recommended for compatibility with 

sealant by the sealant manufacturer.  Provide size and shape of rod which will control the joint 
depth for sealant placement, break bond of sealant at bottom of joint, form optimum shape of 
sealant bead on back side, and provide a highly compressible backer to minimize the possibility of 
sealant extrusion when joint is compressed. 

 
E. Primer:  Material recommended by joint sealant manufacturer where required for adhesion of 

sealant to joint substrates indicated, as determined from preconstruction joint sealant-substrate 
tests and field tests. 

 
F. Cleaners for Nonporous Surfaces:  Chemical cleaners acceptable to manufacturers of sealants and 

sealant backing materials, free of oily residues or other substances capable of staining or harming 
in any way joint substrates and adjacent nonporous surfaces, and formulated to promote optimum 
adhesion of sealants with joint substrates. 

 
G. Masking Tape:  Non-staining, non-absorbent material compatible with joint sealants and surfaces 

adjacent to joints. 
 

H. Pre-molded joint fillers: Williams Products, Inc. 
1. Backer Rod. 
2. Gasket. 
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3. Ceramic filler. 
 
 
 
 
PART 3 – EXECUTION  
 
3.1 SYSTEM SELECTION 
 

A. Sealant System.  Use for all exterior work. 
 
3.2 PREPARATORY WORK 
 

A. Examine joints indicated to receive joint sealants, with Installer present, for compliance with 
requirements for joint configuration, installation tolerances, and other conditions affecting joint 
sealant performance.  Do not proceed with installation of joint sealants until unsatisfactory 
conditions have been corrected. 

 
B. Protection. Prior to priming, apply masking tape to adjacent surfaces. Leave masking tape in place 

until tooling operation is complete.  
 
 
3.3 JOINT SURFACE PREPARATION 
 

A. Clean joint surfaces immediately before installation of sealant compound.  Remove dirt, insecure 
coatings, moisture and other substances which would interfere with bond of sealant or caulking 
compound. 

 
B. For elastomeric sealants, do not proceed with installation of sealant over joint surfaces which have 

been painted, lacquered, waterproofed or treated with water repellent or other treatment or coating 
unless a laboratory test for durability (adhesion), has successfully demonstrated that sealant bond 
is not impaired by the coating or treatment.  If laboratory test has not been performed, or shows 
bond interference, remove coating or treatment from joint surfaces before installing sealant. 

 
C. Clean concrete and masonry joint surfaces to remove excess alkalinity, unless sealant 

manufacturer's printed instructions indicate that alkalinity does not interfere with sealant bond and 
performance. 

 
D. Install sealant backer rod except where shown to be omitted or recommended to be omitted by 

sealant manufacturer for the application shown. 
 
E. Employ only proven installation techniques, which will ensure that sealants will be deposited in 

uniform, continuous ribbons without gaps or air pockets, with complete "wetting" of the joint bond 
surfaces equally on opposite sides.  Except as otherwise indicated, fill sealant rabbet to a slightly 
concave surface, slightly below adjoining surfaces.  Where horizontal joints are between a 
horizontal surface and a vertical surface, fill joint to form a slight cove, so that joint will not trap 
moisture and dirt. 

 
F. Install sealants to depths as recommended by the sealant manufacturer.  Caulk or seal all joints 

where indicated or required for a complete and approved installation.  
G. Spillage:    Do not allow sealants or compounds to overflow or spill onto adjoining surfaces, or to 

migrate into the voids of adjoining surfaces including rough textures.  Use masking tape or other 
precautionary devices to prevent staining of adjoining surfaces, by either the primer/sealer or the 
sealant/caulking compound. 

 
H. Joint Priming:  Prime joint substrates where indicated or where recommended by joint sealant 

manufacturer based on preconstruction joint sealant-substrate tests or prior experience.  Apply 
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primer to comply with joint sealant manufacturer's recommendations.  Confine primers to areas of 
joint sealant bond; do not allow spillage or migration onto adjoining surfaces. 

 
I. Masking Tape:  Use masking tape where required to prevent contact of sealant with adjoining 

surfaces that otherwise would be permanently stained or damaged by such contact or by cleaning 
methods required to remove sealant smears.  Remove tape immediately after tooling without 
disturbing joint seal. 

 
3.4 APPLICATION 
   

A. General:  Comply with joint sealant manufacturer's printed installation instructions applicable to 
products and applications indicated, except where more stringent requirements apply. 

 
B. Back-up: Install back-up material to proper depth in joints. Use back-up material of suitable size 

and shape, so that when compressed (25 to 50%), it will fit in joints as required. When using back-
up of hose or rod stock, roll the material into the joint to avoid lengthwise stretching. Do not twist 
or braid hose or rod stock. Use bond-breaker strip in all joints where sufficient room for back-up 
material does not exist.  

 
C. Installation of Sealant Backings:  Install sealant backings to comply with the following 

requirements: 
1. Install joint fillers of type indicated to provide support of sealants during application and 

at position required to produce the cross-sectional shapes and depths of installed sealants 
relative to joint widths that allow optimum sealant movement capability. 
a. Do not leave gaps between ends of joint fillers. 
b. Do not stretch, twist, puncture, or tear joint fillers. 
c. Remove absorbent joint fillers that have become wet prior to sealant application 

and replace with dry material. 
2. Install bond breaker tape between sealants where backer rods are not used between 

sealants and joint fillers or back of joints. 
 
D. Backer Rods and Tape: 

1. For 3/16-inch or wider joints, install backer rod for sealants, except where recommended 
to be omitted by sealant manufacturer for indicated application.  

2. For joints 3/16-inch or wider, install bond breaker tape where required by manufacturer's 
recommendations to ensure that liquid applied sealants will perform as intended. 

 
E. Primer: Prime surface in accordance with manufacturer's recommendations, and allow to dry 

before applying sealing material.  
 
F. Sealant:  Follow manufacturer's instructions regarding mixing, pot life and application procedure. 

Do not apply sealing materials when the temperature of the material, air or substrate is below 45 
degrees F. or during wet or humid weather. Apply sealing materials in full bead and force into 
joint.  

 
G. Installation of Preformed Foam Sealants:  Install each length of sealant immediately after 

removing protective wrapping, taking care not to pull or stretch material, and to comply with 
sealant manufacturer's directions for installation methods, materials, and tools that produce seal 
continuity at ends, turns, and intersections of joints.  For applications at low ambient temperatures 
where expansion of sealant requires acceleration to produce seal, apply heat to sealant in 
conformance with sealant manufacturer's recommendations. 

 
H. Deposit sealants in uniform, continuous ribbons without gaps or air pockets. Completely wet joint 

bond surfaces equally on opposite sides. Fill sealant rabbet to slightly concave surface, slightly 
below adjoining surfaces.  
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I. Tooling:  Tool joints to compress the compound into the joint. Except as recommended by the 
sealing material manufacturer, do not use liquid solutions to moisten tools. Remove masking tape 
immediately after tooling.  

 
J. Tooling of Non-sag Sealants:  Immediately after sealant application and prior to time skinning or 

curing begins, tool sealants to form smooth, uniform beads of configuration indicated, to eliminate 
air pockets, and to ensure contact and adhesion of sealant with sides of joint.  Remove excess 
sealants from surfaces adjacent to joint.  Do not use tooling agents that discolor sealants or 
adjacent surfaces or are not approved by sealant manufacturer. 
1. Provide concave joint configuration per Figure 5A in ASTM C 1193, unless otherwise 

indicated. 
 

K. Acoustical Sealant Application Standard:  Comply with recommendations of ASTM C 919 for use 
of joint sealants in acoustical applications as applicable to materials, applications, and conditions 
indicated. 

 
3.5 CLEANING 
 

A. Remove excess and spillage of compound promptly as the work progresses.  Clean the adjoining 
surfaces by whatever means may be necessary to eliminate evidence of spillage, without damage 
to the adjoining surfaces or finishes.   Rake joints to full width and depth. Remove loose particles 
present or resulting from cleaning operations by blowing out joints with oil free compressed air. 
All traces of bituminous materials must be removed.  

 
B. Porous Surfaces:  Clean porous surfaces, such as concrete and masonry, by grinding, blast-

cleaning, mechanical abrading, acid washing or combination of these methods to provide a clean, 
sound base surface for caulking and sealant adhesive. Remove form oils by blast-cleaning. Insure 
that concrete is fully cured and free from laitance, loose aggregate and surface treatments. If 
surface treatments are present, test for adhesion before proceeding with sealing work.  

 
C. Non-porous Surfaces:  Clean non-porous surfaces, such as metal and glass, in accordance with 

system manufacturer's recommendations. Do not use solvents that leaves a residue. Apply and 
remove solvents with clean, white cloths. Do not allow solvents to air dry without wiping.  

 
3.6 CURE AND PROTECTION 
 

A. Cure sealant compounds in compliance with manufacturer's instructions and recommendations, to 
obtain high early bond strength, internal cohesive strength and surface durability. 

 
B. The Installer shall advise the Contractor of procedures required for the curing and protection of 

sealants and caulking compounds during the construction period, so that they will be without 
deterioration or damage (other than normal wear and weathering) at the time of Owner's 
acceptance. 

 
C. Replace or restore sealants which are damaged or deteriorated during construction period. 
 

3.7 CAULKING & SEALANTS SCHEDULE. 
 

A. Sealants: 
1. Exterior:  Integral Color Exterior Sealant, Type S, Grade NS, Class 50: 

a. Windows, frames & door frames. 
b. Precast Stone joints: Use “M.” 

1) Color match adjacent material. 
c. Roof flashing:  Use “A.” for Aluminum; Type S, 1-component for steel. (¶2.3) 
d. Glazing:  Use “G.” 
e. Other:  Use “O.” 

 
2. Interior:  Caulking, Type S, Silicone, Grade NS, Class 50: 
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a. Wet areas: 
1. Mildew resistant, Use “O.” 
2. Color match grout color & adjacent fixture colors. 

b. Painted joints:  Type S, Grade NS, Class 50, Use “M, G, A & O.” 
c. Caulk all open joints & dissimilar materials. 
d. Caulk all plumbing fixtures to floor, wall & counters. 

 
B. Reference: 

 
Type S Single 
Type M Multi-Component 
Grade NS 
Class 50 
“M” Mortar 
“G” Glass 
“A” Aluminum 
“O” Other 
Preformed Foam Sealant  

 
 
 
 

END OF SECTION 
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DIVISION 9 - FINISHES 
SECTION 09 91 00 - PAINTING 

 
PART 1 - GENERAL 
 
1.1 SUMMARY 

 
A. This Section includes surface preparation and field painting of the following: 

1. Exposed interior items and surfaces. 
2. Surface preparation, priming, and finish coats specified in this Section are in addition to shop 

priming and surface treatment specified in other Sections. 
 

B. Related Sections include the following: 
1. Section 05 50 00 – “Metal Fabrications” for shop priming ferrous metal. 
2. Divisions 21, 22, 23, 26, 27 and 28:  Painting of mechanical and electrical work is specified 

in individual divisions. 
 

1.2 DEFINITIONS 
 
A. General:  Standard coating terms defined in ASTM D 16 apply to this Section. 

1. Flat refers to a lusterless or matte finish with a gloss range below 15 when measured at an 
85-degree meter. 

2. Eggshell refers to low-sheen finish with a gloss range between 5 and 20 when measured at a 
60-degree meter. 

3. Satin refers to low-sheen finish with a gloss range between 15 and 35 when measured at a 
60-degree meter. 

4. Semi-gloss refers to medium-sheen finish with a gloss range between 30 and 65 when 
measured at a 60-degree meter. 

5. Full gloss refers to high-sheen finish with a gloss range more than 65 when measured at a 
60-degree meter. 

 
1.3 SUBMITTALS 

 
A. Product Data:  For each paint system specified.  Include block fillers and primers. 

1. Material List:  Provide an inclusive list of required coating materials.  Indicate each material 
and cross-reference specific coating, finish system, and application.  Identify each material 
by manufacturer's catalog number and general classification. 

2. Manufacturer's Information: Provide manufacturer's technical information, including label 
analysis/instructions for handling, storing & applying each coating material proposed for use. 

3. Certifications by the manufacturer that products supplied comply with local regulations 
controlling use of volatile organic compounds (VOCs). 

 
B. Samples for Initial Selection:  Manufacturer's color charts showing the full range of colors available 

for each type of finish-coat material indicated. 
 

C. Samples for Verification:  Of each color and material to be applied, with texture to simulate actual 
conditions, on representative Samples of the actual substrate. 
1. Provide stepped Samples, defining each separate coat, including block fillers and primers.  

Use representative colors when preparing Samples for review.  Resubmit until required 
sheen, color, and texture are achieved. 

2. Provide a list of materials and applications for each coat of each sample.  Label each sample 
for location and application. 

3. Submit Samples on the following substrates for Architect's review of color and texture only: 
a. Gypsum Wallboard: Provide two 12-inch- square samples for each color and finish. 
b. Ferrous Metal:  Provide two 4-inch- (100-mm-) square samples of flat metal and 

two 8-inch- (200-mm-) long samples of solid metal for each color and finish. 
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D. Qualification Data:  For firms and persons specified in the "Quality Assurance" Article to demonstrate 
their capabilities and experience.  Include lists of completed projects with project names and 
addresses, names and addresses of architects and owners, and other information specified. 

 
1.4 QUALITY ASSURANCE 

 
A. Applicator Qualifications:  Engage an experienced applicator who has completed painting system 

applications similar in material and extent to that indicated for this Project with a record of successful 
in-service performance. 
 

B. Source Limitations:  Obtain block fillers, primers, and undercoat materials for each coating system 
from the same manufacturer as the finish coats. 
 

C. Benchmark Samples (Mockups):  Provide a full-coat benchmark finish sample of each type of coating 
and substrate required on the Project.  Comply with procedures specified in PDCA P5.  Duplicate 
finish of approved prepared samples. 
1. The Architect will select one room or surface to represent surfaces and conditions for each 

type of coating and substrate to be painted. 
a. Wall Surfaces:  Provide samples on at least 100 sq. ft. (9 sq. m) of wall surface. 
b. Small Areas and Items:  The Architect will designate an item or area as required. 

2. After permanent lighting and other environmental services have been activated, apply 
coatings in this room or to each surface according to the Schedule or as specified.  Provide 
required sheen, color, and texture on each surface. 
a. After finishes are accepted, the Architect will use the room or surface to evaluate 

coating systems of a similar nature. 
b. Final approval of colors will be from job-applied samples. 

 
1.5 DELIVERY, STORAGE, AND HANDLING 

 
A. Deliver materials to the Project Site in manufacturer's original, unopened packages and containers 

bearing manufacturer's name and label, and the following information: 
1. Product name or title of material. 
2. Product description (generic classification or binder type). 
3. Manufacturer's stock number and date of manufacture. 
4. Contents by volume, for pigment and vehicle constituents. 
5. Thinning instructions. 
6. Application instructions. 
7. Color name and number. 
8. VOC content. 

 
B. Store materials not in use in tightly covered containers in a well-ventilated area at a minimum ambient 

temperature of 45 deg F.  Maintain containers used in storage in a clean condition, free of foreign 
materials and residue. 
1. Keep storage area neat and orderly.  Remove oily rags and waste daily.  Take necessary 

measures to ensure that workers and work areas are protected from fire and health hazards 
resulting from handling, mixing, and application. 

 
1.6 EXTRA MATERIALS 

 
A. Furnish extra paint materials from the same production run as the materials applied in the quantities 

described below.  Package paint materials in unopened, factory-sealed containers for storage and 
identify with labels describing contents.  Deliver extra materials to the Owner. 
1. Quantity:  Furnish the Owner with an additional 5 percent, but not less than 1 gal. (3.785 L) 

or 1 case, as appropriate, of each material and color applied. 
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PART 2 - PRODUCTS 
 
2.1 MANUFACTURERS 

 
A. Products:  Subject to compliance w/ requirements, provide one of the products in the paint schedules. 

 
B. Manufacturers Names:  The following manufacturers are referred to in the paint schedules by use of 

shortened versions of their names, which are shown in parentheses: 
1. Sherwin-Williams Co. (SW). (Basis of Design) 
2. Benjamin Moore & Co. (Moore). 
3. Cabot Paints & Stains.  

 
2.2 PAINT MATERIALS, GENERAL 

 
A. Material Compatibility:  Provide primers, undercoats, and finish-coat materials that are compatible 

with one another and the substrates indicated under conditions of service and application, as 
demonstrated by manufacturer based on testing and field experience. 
 

B. Material Quality: Provide manufacturer's best-quality paint material of the various coating types 
specified.  Paint-material containers not displaying manufacturer's product identification will not be 
acceptable. 
1. Proprietary Names:  Use of manufacturer's proprietary product names to designate colors or 

materials is not intended to imply that products named are required to be used to the 
exclusion of equivalent products of other manufacturers.  Furnish manufacturer's material 
data and certificates of performance for proposed substitutions. 

 
C. Colors:  Provide custom colors of the finished paint systems to match Architect's selected samples. 

 
D. Architect may select up to six (6) exterior paint colors. 

 
PART 3 - EXECUTION 
 
3.1 EXAMINATION 

 
A. Examine substrates, areas, and conditions, with the Applicator present, under which painting will be 

performed for compliance with paint application requirements. 
1. Do not begin to apply paint until unsatisfactory conditions have been corrected and surfaces 

receiving paint are thoroughly dry. 
2. Start of painting will be construed as the Applicator's acceptance of surfaces and conditions 

within a particular area. 
 
B. Coordination of Work:  Review other Sections in which primers are provided to ensure compatibility 

of the total system for various substrates.  On request, furnish information on characteristics of finish 
materials to ensure use of compatible primers. 
1. Notify the Architect about anticipated problems using the materials specified over substrates 

primed by others. 
 

3.2 PREPARATION 
 
A. General:  Remove hardware and hardware accessories, plates, machined surfaces, lighting fixtures, 

and similar items already installed that are not to be painted.  If removal is impractical or impossible 
because of the size or weight of the item, provide surface-applied protection before surface 
preparation and painting. 
1. After completing painting operations in each space or area, reinstall items removed using 

workers skilled in the trades involved. 
 
B. Cleaning:  Before applying paint or other surface treatments, clean the substrates of substances that 
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could impair the bond of the various coatings.  Remove oil and grease before cleaning. 
1. Schedule cleaning and painting so dust and other contaminants from the cleaning process 

will not fall on wet, newly painted surfaces. 
 
C. Surface Preparation:  Clean and prepare surfaces to be painted according to manufacturer's written 

instructions for each particular substrate condition and as specified. 
1. Provide barrier coats over incompatible primers or remove and re-prime. 
2. Ferrous Metals:  Clean un-galvanized ferrous-metal surfaces that have not been shop coated; 

remove oil, grease, dirt, loose mill scale, and other foreign substances.  Use solvent or 
mechanical cleaning methods that comply with the Steel Structures Painting Council's 
(SSPC) recommendations. 
a. Blast steel surfaces clean as recommended by paint system manufacturer and 

according to requirements of SSPC-SP 10. 
b. Treat bare and sandblasted or pickled clean metal with a metal treatment wash coat 

before priming. 
c. Touch up bare areas and shop-applied prime coats that have been damaged.  Wire-

brush, clean with solvents recommended by paint manufacturer, and touch up with 
the same primer as the shop coat. 
 

1. Galvanized Surfaces:  Clean galvanized surfaces with non-petroleum-based solvents so 
surface is free of oil and surface contaminants.  Remove pretreatment from galvanized sheet 
metal fabricated from coil stock by mechanical methods. 

 
D. Materials Preparation:  Mix and prepare paint materials according to manufacturer's written 

instructions. 
1. Maintain containers used in mixing and applying paint in a clean condition, free of foreign 

materials and residue. 
2. Stir material before application to produce a mixture of uniform density.  Stir as required 

during application.  Do not stir surface film into material.  If necessary, remove surface film 
and strain material before using. 

3. Use only thinners approved by paint manufacturer and only within recommended limits. 
 
E. Tinting:  Tint each undercoat a lighter shade to simplify identification of each coat when multiple 

coats of the same material are applied.  Tint undercoats to match the color of the finish coat but 
provide sufficient differences in shade of undercoats to distinguish each separate coat. 

 
3.3 APPLICATION 

 
A. General:  Apply paint according to manufacturer's written instructions.  Use applicators and 

techniques best suited for substrate and type of material being applied. 
1. Paint colors, surface treatments, and finishes are indicated in the schedules. 
2. Do not paint over dirt, rust, scale, grease, moisture, scuffed surfaces, or conditions 

detrimental to formation of a durable paint film. 
3. Provide finish coats that are compatible with primers used. 
4. The term "exposed surfaces" includes areas visible when permanent or built-in fixtures, 

convector covers, covers for finned-tube radiation, grilles, and similar components are in 
place.  Extend coatings in these areas, as required, to maintain the system integrity and 
provide desired protection. 

5. Paint surfaces behind movable equipment and furniture the same as similar exposed surfaces. 
 Before the final installation of equipment, paint surfaces behind permanently fixed 
equipment or furniture with prime coat only. 

6. Paint interior surfaces of ducts with a flat, non-specular black paint where visible through 
registers or grilles. 

7. Paint back sides of access panels and removable or hinged covers to match exposed surfaces. 
8. Finish doors on tops, bottoms, and side edges the same as exterior faces. 
9. Finish interior of wall and base cabinets and similar field-finished casework to match 

exterior. 
10. Sand lightly between each succeeding enamel coat. 
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B. Scheduling Painting: Apply first coat after surfaces have been cleaned, pretreated, or otherwise 

prepared for painting as soon as practicable after preparation and before subsequent surface 
deterioration. 
1. The number of coats and the film thickness required are the same regardless of application 

method.  Do not apply succeeding coats until the previous coat has cured as recommended 
by the manufacturer.  If sanding is required to produce a smooth, even surface according to 
manufacturer's written instructions, sand between applications. 

2. If undercoats, stains, or other conditions show through final coat of paint, apply additional 
coats until paint film is of uniform finish, color, and appearance.  Give special attention to 
ensure edges, corners, crevices, welds, and exposed fasteners receive a dry film thickness 
equivalent to that of flat surfaces. 

3. Allow sufficient time between successive coats to permit proper drying.  Do not recoat 
surfaces until paint has dried to where it feels firm, does not deform or feel sticky under 
moderate thumb pressure, and where application of another coat of paint does not cause the 
undercoat to lift or lose adhesion. 

 
C. Application Procedures:  Apply paints and coatings by brush, roller, spray, or other applicators 

according to manufacturer's written instructions. 
1. Brushes:  Use brushes best suited for the type of material applied.  Use brush of appropriate 

size for the surface or item being painted. 
2. Rollers:  Use rollers of carpet, velvet back, or high-pile sheep's wool as recommended by the 

manufacturer for the material and texture required. 
3. Spray Equipment:  Use airless spray equipment with orifice size as recommended by the 

manufacturer for the material and texture required. 
 
D. Minimum Coating Thickness:  Apply paint materials no thinner than manufacturer's recommended 

spreading rate. Provide total dry film thickness of entire system as recommended by the manufacturer. 
 

E. Mechanical and Electrical Work:  Painting of mechanical and electrical work is limited to items 
exposed in equipment rooms and in occupied spaces. 
 

F. Prime Coats:  Before applying finish coats, apply a prime coat of material, as recommended by the 
manufacturer, to material that is required to be painted or finished and that has not been prime coated 
by others.  Recoat primed and sealed surfaces. 
 

G. Pigmented (Opaque) Finishes:  Completely cover surfaces as necessary to provide a smooth, opaque 
surface of uniform finish, color, appearance, and coverage.  Cloudiness, spotting, holidays, laps, brush 
marks, runs, sags, ropiness, or other surface imperfections will not be acceptable. 
 

H. Transparent (Clear) Finishes:  Use multiple coats to produce a glass-smooth surface film of even 
luster.  Provide a finish free of laps, runs, cloudiness, color irregularity, brush marks, orange peel, nail 
holes, or other surface imperfections. 

I. Provide satin finish for final coats. 
 

J. Completed Work:  Match approved samples for color, texture, and coverage.  Remove, refinish, or 
repaint work not complying with requirements. 

 
3.4 EXECUTION 

 
A. Paint exposed surfaces, except where the paint schedules indicate that a surface or material is not to be 

painted or is to remain natural.  If the paint schedules do not specifically mention an item or a surface, 
paint the item or surface the same as similar adjacent materials or surfaces whether or not schedules 
indicate colors.  If the schedules do not indicate color or finish, the Architect will select from standard 
colors and finishes available. 
1. Painting includes field painting of exposed bare and covered pipes and ducts (including color 

coding), hangers, exposed steel and iron work, and primed metal surfaces of mechanical and 
electrical equipment. 
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B. Do not paint prefinished items, concealed surfaces, finished metal surfaces, operating parts, and 

labels. 
1. Prefinished items include the following factory-finished components: 

a. Architectural woodwork and casework. 
b. Finished mechanical and electrical equipment. 
c. Light fixtures. 

2. Concealed surfaces include walls or ceilings in the following generally inaccessible spaces: 
a. Furred areas. 
b. Ceiling plenums. 
c. Pipe spaces. 
d. Finished metal surfaces include the following: 
e. Anodized aluminum. 
f. Stainless steel. 
g. Chromium plate. 
h. Copper. 
i. Bronze and brass. 

3. Operating parts include moving parts of operating equipment and the following: 
a. Valves, damper operators and linkages. 
b. Sensing devices. 

4. Labels:  Do not paint over Underwriters Laboratories (UL), Factory Mutual (FM), or other 
code-required labels or equipment name, identification, performance rating, or nomenclature 
plates. 

5. Stencils: Label all fire rated walls above ceiling with 2" high lettering, 12’ O.C., to identify 
fire “Time Rating” of wall assembly.   Label both sides of wall.  Self-adhered lettering is not 
acceptable, conform to Section 09 91 00. Conform with NFPA 101 L/S Code &  IBC 2012 
with Georgia Amendments. Reference paragraph 703.5 Barrier Identification: All fire and/or 
smoke barriers or walls shall be effectively and permanently identified with signs or 
stenciling above a decorative ceiling and/or in concealed spaced with letters a minimum of 2 
inches (51mm) high on a contrasting background spaced a maximum of 12 feet (3.7m) on 
center with a minimum of one per wall or barrier. The hourly rating shall be included on all 
rated barriers or walls. Suggested wording is, “(_) Hour Fire and Smoke Barrier-Protect All 
Openings.” 

 
3.5 FIELD QUALITY CONTROL 

 
A. The Owner reserves the right to invoke testing of applied materials at any time and as often as the 

Owner deems necessary during the period when paint is being applied. 
 

3.6 CLEANING 
 
A. Cleanup:  At the end of each workday, remove empty cans, rags, rubbish, and other discarded paint 

materials from the site. 
1. After completing painting, clean glass and paint-spattered surfaces.  Remove spattered paint 

by washing and scraping.  Be careful not to scratch or damage adjacent finished surfaces. 
 

3.7 PROTECTION 
 
A. Protect work of other trades, whether being painted or not, against damage by painting.  Correct 

damage by cleaning, repairing or replacing, and repainting, as approved by Architect. 
 

B. Provide "Wet Paint" signs to protect newly painted finishes.  Remove temporary protective wrappings 
provided by others to protect their work after completing painting operations. 
1. At completion of construction activities of other trades, touch up and restore damaged or 

defaced painted surfaces.  Comply with procedures specified in PDCA P1. 
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3.8 INTERIOR PAINT SCHEDULE (Not Applicable) 
 
 

3.9 EXTERIOR PAINT SCHEDULE: (Colors to be selected by Architect – Premium Quality.) 
 
A. Ferrous Metal (Shop Primed): (touch-up prime coat) 

1. Two Coats:  S-W  : Exterior oil-base Semi-Gloss 4550. 
 

B. Ferrous Metal (Not Shop Primed): 
1. 1st Coat:   S-W  : Kem-Kronik Oil Based Primer 
2. 2nd & Top Coat:  S-W  : Finish: Industrial Urethane Enamel Exterior 

Gloss 
 

C. Metal, galvanized: 
1. 1st Coat:   S-W  : Kem-Kronik Oil Based Industrial Primer 
2. 2nd & Top Coat:  S-W  : Finish: Industrial Polyurethane Exterior Gloss 

       Enamel 
 

D. Exposed Piping (Except chrome-plate), Conduit, Etc.: 
1. 1st Coat:   S-W  : Kem-Kronik Oil Based Primer 
2. 2nd & 3rd Coat:  S-W  : Finish: Semi-Gloss: 2 Coats, All Surface      

        Enamel, AllW201 Oil Based Semi-Gloss 
 
E. Tactile Warning: – Steps & Landings:  Not Used  

1. 1st Coat:   S-W  : Block Surfacer 
2. 2nd & 3rd Coats  S-W  : Conflex XL High Build (Textured) non-slip 

         with grit. 
 

F. Exposed Wood: Boards, Columns, Fascia and Window Trim: 
1. 1st Coat:   S-W  : Acrylic/Latex Primer 
2. 2nd & 3rd Coat:  S-W  : Acrylic Latex for time, semi-gloss 
 
 

G. Masonry: - Walls, Ceilings, Concrete Block, Poured Concrete, Precast Concrete, Brick (unglazed), 
Cement Board. 
1. 1st Coat:   UGL  Use Dry Lok Latex waterproof textured  

     coating as prime. Manufactured by   
     UGL United Gilsonite.   

2. 2nd & Top Coat:  S-W  Finish: Egg-Shell: 2 Coats, Exterior Latex  
     Satin Coating K33 Series 

 
H. Aluminum:       

1. 1st Coat:   S-W  : Kem-Kronik Oil Based Primer  
2. 2nd & Top Coat:  S-W  : Finish: Gloss: 2 Coats, All Surface Enamel, 

      AllW201 Oil Based Gloss 
 
 
 

END OF SECTION 
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