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SE-310 

SE-310 

INVITATION FOR DESIGN-BID-BUILD CONSTRUCTION SERVICES 
  

AGENCY/OWNER:  University of South Carolina  

PROJECT NAME:  Re-Bid USCA Pacer Downs Fire Alarm Replacement  

PROJECT NUMBER:  FP00000284 CONSTRUCTION COST RANGE: $ 175,000  to $ 215,000  N/A   

PROJECT LOCATION:  471 University Parkway, Aiken, SC  29801  

DESCRIPTION OF PROJECT/SERVICES:  USC Aiken - Replace Fire Alarm System at Pacer Downs Apartments.  Small 

and Minority participation is strongly encouraged.  

BID/SUBMITTAL DUE DATE:  3/4/2020  TIME:  3:00 PM  NUMBER OF COPIES:  1  

PROJECT DELIVERY METHOD:   Design-Bid-Build  

AGENCY PROJECT COORDINATOR:  Hatice Hikmet  

EMAIL:  hikmeth@mailbox.sc.edu  TELEPHONE:  803-777-9994  

DOCUMENTS MAY BE OBTAINED FROM:  purchasing.sc.edu   "Facilities Procurement"  

  

BID SECURITY IS REQUIRED IN AN AMOUNT NOT LESS THAN 5% OF THE BASE BID. 

PERFORMANCE BOND REQUIRED? Yes   No   PAYMENT BOND REQUIRED? Yes   No   

DOCUMENT DEPOSIT AMOUNT: $  N/A  IS DEPOSIT REFUNDABLE  Yes   No   N/A   

Bidders must obtain Bidding Documents/Plans from the above listed source(s) to be listed as an official plan holder.  Bidders that rely on copies obtained from 

any other source do so at their own risk.  All written communications with official plan holders & bidders will be via email or website posting. 

Agency WILL NOT accept Bids send via email. 

  

All questions & correspondence concerning this Invitation shall be addressed to the A/E. 

A/E NAME:  Sims Group Engineers, Inc.  

A/E CONTACT:  Benny McDaniel, Jr., PE  

EMAIL:  benny@simsgroupusa.com  TELEPHONE:  803-765-1007  

  

PRE-BID CONFERENCE: Yes   No   MANDATORY ATTENDANCE: Yes   No   

PRE-BID DATE:   2/19/2020  TIME:   10:00 AM  

PRE-BID PLACE:   Pacer Downs Community Building, 807 Leadership Drive, Aiken, SC  29801  

BID OPENING PLACE:   1300 Pickens Street, Columbia, SC  29280, Room 100C  

BID DELIVERY ADDRESSES: 

HAND-DELIVERY:  MAIL SERVICE: 

Attn: Hatice Hikmet (Bid Enclosed FP00000284)  Attn: Hatice Hikmet (Bid Enclosed FP00000284)  

1300 Pickens Street  1300 Pickens Street  

Columbia, SC  29208  Columbia, SC  29208  

  

IS PROJECT WITHIN AGENCY CONSTRUCTION CERTIFICATION? (Agency MUST check one) Yes   No   
  

APPROVED BY:  DATE:        
 (OSE Project Manager) 
  



 

 

South Carolina Division of Procurement 
Services, Office of the State Engineer Version of 

Document A701™ – 1997 

Instructions to Bidders 

 
 
 
 
 
 
 
 
 
 

 
This version of AIA Document A701™–1997 is modified by the South Carolina 
Division of Procurement Services, Office of the State Engineer (“SCOSE”). 
Publication of this version of AIA Document A701–1997 does not imply the American 
Institute of Architects’ endorsement of any modification by SCOSE. A comparative 
version of AIA Document A701–1997 showing additions and deletions by SCOSE is 
available for review on the SCOSE Web site. 

 
Cite this document as “AIA Document A701™– 1997, Instructions to Bidders — 
SCOSE Version,” or “AIA Document A701™–1997 — SCOSE Version.” 

 
 
 
 

AIA Document A701™–1997. Copyright © 1970, 1974, 1978, 1987, and 1997 by The American Institute of Architects. 
All rights reserved. South Carolina Division of Procurement Services, Office of the State Engineer Version of AIA Document 

A701™–1997. Copyright © 2016 by The American Institute of Architects. All rights reserved. 
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South Carolina Division of Procurement 
Services, Office of the State Engineer Version of 

Document A701™ – 1997 
Instructions to Bidders 

 

 
for the following PROJECT: 
(Name and location or address) 

Re-Bid USCA Pacer Downs Fire Alarm 

Replacement, 471 University Parkway, 

Aiken, SC   

Project Number FP00000284 

 
 

THE OWNER: 
(Name, legal status and address) 

University of South Carolina 

1300 Pickens Street 

Columbia, South Carolina 29208 

The Owner is a Governmental Body of the State of South Carolina as defined by 

Title 11, Chapter 35 of the South Carolina Code of Laws, as amended. 

 
THE ARCHITECT: 
(Name, legal status and address) 

Sims Group Engineers, Inc. 

800 Columbiana Drive, Suite 208 

Irmo, South Carolina 29063 
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This version of AIA Document 

A701–1997 is modified by the 

South Carolina Division of 

Procurement Services, Office  of 

the State Engineer. Publication of 

this version of AIA Document A701 

does not imply the American 

Institute of Architects’ endorsement 

of any modification by South 

Carolina Division of Procurement 
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This document has important legal 

consequences. Consultation with 

an attorney is encouraged with 

respect to its completion or 

modification. 
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ARTICLE 1 DEFINITIONS 

§ 1.1 Bidding Documents, collectively referred to as the Invitation for Bids, include the Bidding Requirements and the 

proposed Contract Documents. The Bidding Requirements consist of the Advertisement, Instructions to Bidders, 

Supplementary Instructions to Bidders, the Bid Form, the Notice of Intent to Award, and other sample bidding and 

contract forms. The proposed Contract Documents consist of the form of Agreement between the Owner and 

Contractor, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications and all 

Addenda issued prior to execution of the Contract, and other documents set forth in the Bidding Documents. Any 

reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or some 

abbreviated reference thereof, shall mean AIA Document A101™–2007 Standard Form of Agreement Between Owner 

and Contractor, SCOSE edition. Any reference in this document to the General Conditions of the Contract for 

Construction, AIA Document A201, or some abbreviated reference thereof, shall mean AIA Document A201™–2007 

General Conditions of the Contract for Construction, SCOSE edition. 

 

§ 1.2 Definitions set forth in the General Conditions of the Contract for Construction, AIA Document A201, or in other 

Contract Documents are applicable to the Bidding Documents. 

 

§ 1.3 Addenda are written or graphic instruments issued by the Architect prior to the execution of the Contract which 

modify or interpret the Bidding Documents by additions, deletions, clarifications or corrections. 

 

§ 1.4 A Bid is a complete and properly executed proposal to do the Work for the sums stipulated therein, submitted in 

accordance with the Bidding Documents. 

 

§ 1.5 The Base Bid is the sum stated in the Bid for which the Bidder offers to perform the Work described in the 

Bidding Documents as the base, to which Work may be added or from which Work may be deleted for sums stated in 

Alternate Bids. 

 

§ 1.6 An Alternate Bid (or Alternate) is an amount stated in the Bid to be added to or deducted from the amount of the 

Base Bid if the corresponding change in the Work, as described in the Bidding Documents, is accepted. 

 

§ 1.7 A Unit Price is an amount stated in the Bid as a price per unit of measurement for materials, equipment or services 

or a portion of the Work as described in the Bidding Documents. 

 

§ 1.8 A Bidder is a person or entity who submits a Bid. 

 

§ 1.9 A Sub-bidder is a person or entity who submits a bid to a Bidder for materials, equipment or labor for a portion of 

the Work. 

 

ARTICLE 2 BIDDER'S REPRESENTATIONS 
§ 2.1 The Bidder by submitting a Bid represents that: 

§ 2.1.1 The Bidder has read and understands the Bidding Documents and Contract Documents, to the extent that such 

documentation relates to the Work for which the Bid is submitted, and for other portions of the Project, if any, being bid 

concurrently or presently under construction. Bidders are expected to examine the Bidding Documents and Contract 

Documents thoroughly and should request an explanation of any ambiguities, discrepancies, errors, omissions, or 

conflicting statements. Failure to do so will be at the Bidder’s risk. Bidder assumes responsibility for any patent 

ambiguity that Bidder does not bring to the Owner’s attention prior to bid opening. 

 

§ 2.1.2 The Bid is made in compliance with the Bidding Documents. 

 
§ 2.1.3 The Bidder has visited the site, become familiar with local conditions under which the Work is to be performed 

and has correlated the Bidder's personal observations with the requirements of the proposed Contract Documents and 

accepts full responsibility for any pre-bid existing conditions that would affect the Bid that could have been ascertained 

by a site visit. As provided in Regulation 19-445.2042(B), a bidder’s failure to attend an advertised pre-bid conference 

will not excuse its responsibility for estimating properly the difficulty and cost of successfully performing the work, or 

for proceeding to successfully perform the work without additional expense to the State. 
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§ 2.1.4 The Bid is based upon the materials, equipment and systems required by the Bidding Documents without 

exception. 

 
§ 2.1.5 CERTIFICATION OF INDEPENDENT PRICE DETERMINATION 
GIVING FALSE, MISLEADING, OR INCOMPLETE INFORMATION ON THIS CERTIFICATION MAY RENDER 

YOU SUBJECT TO PROSECUTION UNDER SECTION 16-9-10 OF THE SOUTH CAROLINA CODE OF LAWS 

AND OTHER APPLICABLE LAWS. 

 

§ 2.1.5.1 By submitting a bid, the bidder certifies that: 

.1 The prices in this bid have been arrived at independently, without, for the purpose of restricting 

competition, any consultation, communication, or agreement with any other bidder or competitor relating 

to: 

.1 those prices; 

.2 the intention to submit a bid; or 

.3 the methods or factors used to calculate the prices offered. 

.2 The prices in this bid have not been and will not be knowingly disclosed by the bidder, directly or 

indirectly, to any other bidder or competitor before bid opening (in the case of a sealed bid solicitation) or 

contract award (in the case of a negotiated solicitation) unless otherwise required by law; and 

.3 No attempt has been made or will be made by the bidder to induce any other concern to submit or not to 

submit a bid for the purpose of restricting competition. 

 

§ 2.1.5.2 Each signature on the bid is considered to be a certification by the signatory that the signatory: 

.1 Is the person in the bidder’s organization responsible for determining the prices being offered in this bid, 

and that the signatory has not participated and will not participate in any action contrary to Section 2.1.5.1 

of this certification; or 

.2 Has been authorized, in writing, to act as agent for the bidder's principals in certifying that those principals 

have not participated, and will not participate in any action contrary to Section 2.1.5.1 of this certification 

[As used in this subdivision, the term "principals" means the person(s) in the bidder’s organization 

responsible for determining the prices offered in this bid]; 

.3 As an authorized agent, does certify that the principals referenced in Section 2.1.5.2.2 of this certification 

have not participated, and will not participate, in any action contrary to Section 2.1.5.1 of this certification; 

and 

.4 As an agent, has not personally participated, and will not participate, in any action contrary to Section 

2.1.5.1 of this certification. 
 

§ 2.1.5.3 If the bidder deletes or modifies Section 2.1.5.1.2 of this certification, the bidder must furnish with its offer a 

signed statement setting forth in detail the circumstances of the disclosure. 

 
§ 2.1.6 DRUG FREE WORKPLACE 
By submitting a bid, the Bidder certifies that Bidder will maintain a drug free workplace in accordance with the 

requirements of Title 44, Chapter 107 of South Carolina Code of Laws, as amended. 

 
§ 2.1.7 CERTIFICATION REGARDING DEBARMENT AND OTHER RESPONSIBILITY MATTERS 
§ 2.1.7.1 By submitting a Bid, Bidder certifies, to the best of its knowledge and belief, that: 

.1 Bidder and/or any of its Principals- 

.1 Are not presently debarred, suspended, proposed for debarment, or declared ineligible for the award 

of contracts by any state or federal agency; 

.2 Have not, within a three-year period preceding this bid, been convicted of or had a civil judgment 

rendered against them for: commission of fraud or a criminal offense in connection with obtaining, 

attempting to obtain, or performing a public (Federal, state, or local) contract or subcontract; violation 

of Federal or state antitrust statutes relating to the submission of bids; or commission of 

embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, 

tax evasion, or receiving stolen property; and 

.3 Are not presently indicted for, or otherwise criminally or civilly charged by a governmental entity 

with, commission of any of the offenses enumerated in Section 2.1.7.1.1.2 of this provision. 

.2 Bidder has not, within a three-year period preceding this bid, had one or more contracts terminated for 

default by any public (Federal, state, or local) entity. 
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.3 "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons 

having primary management or supervisory responsibilities within a business entity (e.g., general 

manager; plant manager; head of a subsidiary, division, or business segment, and similar positions). 

 

§ 2.1.7.2 Bidder shall provide immediate written notice to the Procurement Officer if, at any time prior to contract 

award, Bidder learns that its certification was erroneous when submitted or has become erroneous by reason of changed 

circumstances. 

 

§ 2.1.7.3 If Bidder is unable to certify the representations stated in Section 2.1.7.1, Bidder must submit a written 

explanation regarding its inability to make the certification. The certification will be considered in connection with a 

review of the Bidder's responsibility. Failure of the Bidder to furnish additional information as requested by the 

Procurement Officer may render the Bidder nonresponsible. 

 

§ 2.1.7.4 Nothing contained in the foregoing shall be construed to require establishment of a system of records in order 

to render, in good faith, the certification required by Section 2.1.7.1 of this provision. The knowledge and information 

of a Bidder is not required to exceed that which is normally possessed by a prudent person in the ordinary course of 

business dealings. 

 

§ 2.1.7.5 The certification in Section 2.1.7.1 of this provision is a material representation of fact upon which reliance was 

placed when making award. If it is later determined that the Bidder knowingly or in bad faith rendered an erroneous 

certification, in addition to other remedies available to the State, the Procurement Officer may terminate the contract 

resulting from this solicitation for default. 

 
 

§ 2.1.8 ETHICS CERTIFICATE 
By submitting a bid, the bidder certifies that the bidder has and will comply with, and has not, and will not, induce a 

person to violate Title 8, Chapter 13 of the South Carolina Code of Laws, as amended (Ethics Act). The following 

statutes require special attention: Section 8-13-700, regarding use of official position for financial gain; Section 8-13- 

705, regarding gifts to influence action of public official; Section 8-13-720, regarding offering money for advice or 

assistance of public official; Sections 8-13-755 and 8-13-760, regarding restrictions on employment by former public 

official; Section 8-13-775, prohibiting public official with economic interests from acting on contracts; Section 8-13- 

790, regarding recovery of kickbacks; Section 8-13-1150, regarding statements to be filed by consultants; and Section 

8-13-1342, regarding restrictions on contributions by contractor to candidate who participated in awarding of contract. 

The state may rescind any contract and recover all amounts expended as a result of any action taken in violation of this 

provision. If the contractor participates, directly or indirectly, in the evaluation or award of public contracts, including 

without limitation, change orders or task orders regarding a public contract, the contractor shall, if required by law to 

file such a statement, provide the statement required by Section 8-13-1150 to the procurement officer at the same time 

the law requires the statement to be filed. 

 

§ 2.1.9 RESTRICTIONS APPLICABLE TO BIDDERS & GIFTS 
Violation of these restrictions may result in disqualification of your bid, suspension or debarment, and may constitute a 

violation of the state Ethics Act. 

 

§ 2.1.9.1 After issuance of the solicitation, bidder agrees not to discuss this procurement activity in any way with the 

Owner or its employees, agents or officials. All communications must be solely with the Procurement Officer. This 

restriction may be lifted by express written permission from the Procurement Officer. This restriction expires once a 

contract has been formed. 

 

§ 2.1.9.2 Unless otherwise approved in writing by the Procurement Officer, bidder agrees not to give anything to the 

Owner, any affiliated organizations, or the employees, agents or officials of either, prior to award. 

 

§ 2.1.9.3 Bidder acknowledges that the policy of the State is that a governmental body should not accept or solicit a gift, 

directly or indirectly, from a donor if the governmental body has reason to believe the donor has or is seeking to obtain 

contractual or other business or financial relationships with the governmental body. Regulation 19-445.2165(C) broadly 

defines the term donor. 
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§ 2.1.10 OPEN TRADE REPRESENTATION (JUN 2015) 
By submitting an Offer, the Offeror represents that Offeror is not currently engaged in the boycott of a person or an 

entity based in or doing business with a jurisdiction with whom South Carolina can enjoy open trade, as defined in SC 

Code Section 11-35-5300. [02-2A083-1] 

 

 
ARTICLE 3 BIDDING DOCUMENTS 
§ 3.1 COPIES 

§ 3.1.1 Bidders may obtain complete sets of the Bidding Documents from the issuing office designated in the 

Advertisement in the number and for the deposit sum, if any, stated therein. If so provided in the Advertisement, the 

deposit will be refunded to all plan holders who return the Bidding Documents in good condition within ten (10) days 
after receipt of Bids. The cost of replacement of missing or damaged documents will be deducted from the deposit. A 

Bidder receiving a Contract award may retain the Bidding Documents and the Bidder's deposit will be refunded. 

 
§ 3.1.2 Bidders shall use complete sets of Bidding Documents in preparing Bids; neither the Owner nor Architect 

assumes responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding Documents. 

 
§ 3.1.3 The Owner has made copies of the Bidding Documents available on the above terms for the purpose of obtaining 

Bids on the Work. No license or grant of use is conferred by issuance of copies of the Bidding Documents. 

 
§ 3.1.4 All persons obtaining Bidding Documents from the issuing office designated in the Advertisement shall provide 

that office with Bidder’s contact information to include the Bidder’s name, telephone number, mailing address, and 

email address. 

 

 
§ 3.2 INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS 
§ 3.2.1 The Bidder shall carefully study and compare the Bidding Documents with each other, and with other work 

being bid concurrently or presently under construction to the extent that it relates to the Work for which the Bid is 

submitted, shall examine the site and local conditions, and shall at once report to the Architect errors, inconsistencies or 

ambiguities discovered. 

 
§ 3.2.2 Bidders requiring clarification or interpretation of the Bidding Documents shall make a written request which 

shall reach the Architect at least ten (10) days prior to the date for receipt of Bids. 

 
§ 3.2.3 Interpretations, corrections and changes of the Bidding Documents will be made by written Addendum. 

Interpretations, corrections and changes of the Bidding Documents made in any other manner will not be binding, and 

Bidders shall not rely upon them. As provided in Regulation 19-445.2042(B), nothing stated at the pre-bid conference 

shall change the Bidding Documents unless a change is made by written Addendum. 

 

 

§ 3.3 SUBSTITUTIONS 
§ 3.3.1 The materials, products and equipment described in the Bidding Documents establish a standard of required 

function, dimension, appearance and quality to be met by any proposed substitution. Reference in the Bidding 

Documents to a designated material, product, thing, or service by specific brand or trade name followed by the words 

“or equal” and “or approved equal” shall be interpreted as establishing a standard of quality and shall not be construed 

as limiting competition. 

 
§ 3.3.2 No request to substitute materials, products, or equipment for materials, products, or equipment described in the 

Bidding Documents and no request for addition of a manufacturer or supplier to a list of approved manufacturers or 

suppliers in the Bidding Documents will be considered prior to receipt of Bids unless written request for approval has 

been received by the Architect at least ten (10) days prior to the date for receipt of Bids established in the Invitation for 
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Bids. Any subsequent extension of the date for receipt of Bids by addendum shall not extend the date for receipt of such 

requests unless the addendum so specifies. Such requests shall include the name of the material or equipment for which 

it is to be substituted and a complete description of the proposed substitution including drawings, performance and test 

data, and other information necessary for an evaluation. A statement setting forth changes in other materials, equipment 

or other portions of the Work, including changes in the work of other contracts that incorporation of the proposed 

substitution would require, shall be included. The burden of proof of the merit of the proposed substitution is upon the 

proposer. The Architect's decision of approval or disapproval of a proposed substitution shall be final. 

 

§ 3.3.3 If the Architect approves a proposed substitution prior to receipt of Bids, such approval will be set forth in an 

Addendum. Bidders shall not rely upon approvals made in any other manner. 

 

§ 3.3.4 No substitutions will be considered after the Contract award unless specifically provided for in the Contract 

Documents. 

 

§ 3.4 ADDENDA 
§ 3.4.1 Addenda will be transmitted to all who are known by the issuing office to have received a complete set of 

Bidding Documents. 

 

§ 3.4.2 Copies of Addenda will be made available for inspection wherever Bidding Documents are on file for that 

purpose. 

 

§ 3.4.3 Addenda will be issued no later than 120 hours prior to the time for receipt of Bids except an Addendum 

withdrawing the request for Bids or one which includes postponement of the date for receipt of Bids. 

 

§ 3.4.4 Each Bidder shall ascertain prior to submitting a Bid that the Bidder has received all Addenda issued, and the 

Bidder shall acknowledge their receipt in the Bid. 

 
§ 3.4.5 When the date for receipt of Bids is to be postponed and there is insufficient time to issue a written Addendum 

prior to the original Bid Date, the Owner will notify prospective Bidders by telephone or other appropriate means with 

immediate follow up with a written Addendum. This Addendum will verify the postponement of the original Bid Date 

and establish a new Bid Date. The new Bid Date will be no earlier than the fifth (5th) calendar day after the date of 

issuance of the Addendum postponing the original Bid Date. 

 
§ 3.4.6 If an emergency or unanticipated event interrupts normal government processes so that bids cannot be received at 

the government office designated for receipt of bids by the exact time specified in the solicitation, the time specified for 

receipt of bids will be deemed to be extended to the same time of day specified in the solicitation on the first work day 

on which normal government processes resume. In lieu of an automatic extension, an Addendum may be issued to 

reschedule bid opening. If state offices are closed at the time a pre-bid or pre-proposal conference is scheduled, an 

Addendum will be issued to reschedule the conference. 

 

ARTICLE 4 BIDDING PROCEDURES 
§ 4.1 PREPARATION OF BIDS 
§ 4.1.1 Bids shall be submitted on the SE-330 Bid Form included with the Bidding Documents. 

 

§ 4.1.2 Any blanks on the bid form to be filled in by the Bidder shall be legibly executed in a non-erasable medium. Bids 

shall be signed in ink or other indelible media. 

 

§ 4.1.3 Sums shall be expressed in figures. 

 

§ 4.1.4 Interlineations, alterations and erasures must be initialed by the signer of the Bid. Bidder shall not make 

stipulations or qualify his bid in any manner not permitted on the bid form. An incomplete Bid or information not 

requested that is written on or attached to the Bid Form that could be considered a qualification of the Bid, may be cause 

for rejection of the Bid. 

 
§ 4.1.5 All requested Alternates shall be bid.  The failure of the bidder to indicate a price for an Alternate shall render 

the Bid non-responsive. Indicate the change to the Base Bid by entering the dollar amount and marking, as appropriate, 

the box for “ADD TO” or “DEDUCT FROM”. If no change in the Base Bid is required, enter “ZERO” or "No Change." 



AIA Document A701™ – 1997. Copyright © 1970, 1974, 1978, 1987 and 1997 by The American Institute of Architects. All rights reserved. South Carolina 
Division of Procurement Services, Office of the State Engineer Version of AIA Document A701™– 1997. Copyright © 2016 by The American Institute of 
Architects. All rights reserved. WARNING: This AIA

®
 Document is protected by U.S. Copyright Law and International Treaties. Unauthorized 

reproduction or distribution of this AIA
®
 Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the 

Init. 
7 

/ 
maximum extent possible under the law. This document was created on 08/26/2019 11:56:38 under license number 2010275020 and is not for 
resale. This document is licensed by The American Institute of Architects for one-time use only, and may not be reproduced prior to its completion. 

 

For add alternates to the base bid, Subcontractor(s) listed on page BF-2 of the Bid Form to perform Alternate Work 

shall be used for both Alternates and Base Bid Work if Alternates are accepted. 

 
§ 4.1.6 Pursuant to Title 11, Chapter 35, Section 3020(b)(i) of the South Carolina Code of Laws, as amended, Section 7 

of the Bid Form sets forth a list of subcontractor specialties for which Bidder is required to identify only those 

subcontractors Bidder will use to perform the work of each listed specialty. Bidder must follow the Instructions in the 

Bid Form for filling out this section of the Bid Form. Failure to properly fill out Section 7 may result in rejection of 

Bidder’s bid as non-responsive. 

 

§ 4.1.7 Each copy of the Bid shall state the legal name of the Bidder and the nature of legal form of the Bidder. Each 

copy shall be signed by the person or persons legally authorized to bind the Bidder to a contract. A Bid submitted by an 

agent shall have a current power of attorney attached certifying the agent's authority to bind the Bidder. 

 

§ 4.2 BID SECURITY 
§ 4.2.1 If required by the Invitation for Bids, each Bid shall be accompanied by a bid security in an amount of not less 

than five percent of the Base Bid. The bid security shall be a bid bond or a certified cashier’s check. The Bidder pledges 

to enter into a Contract with the Owner on the terms stated in the Bid and will, if required, furnish bonds covering the 

faithful performance of the Contract and payment of all obligations arising thereunder. Should the Bidder refuse to enter 

into such Contract or fail to furnish such bonds if required, the amount of the bid security shall be forfeited to the Owner 

as liquidated damages, not as a penalty. 

 
§ 4.2.2 If a surety bond is required, it shall be written on AIA Document A310, Bid Bond, and the attorney-in-fact who 

executes the bond on behalf of the surety shall affix to the bond a certified and current copy of the power of attorney. 

The bid bond shall: 

.1 be issued by a surety company licensed to do business in South Carolina; 

.2 be issued by a surety company having, at a minimum, a ''Best Rating'' of ''A'' as stated in the most current 

publication of ''Best's Key Rating Guide, Property-Casualty”, which company shows a financial strength 

rating of at least five (5) times the contract price. 

.3 be enclosed in the bid envelope at the time of Bid Opening, either in paper copy or as an electronic bid 

bond authorization number provided on the Bid Form and issued by a firm or organization authorized by 

the surety to receive, authenticate and issue binding electronic bid bonds on behalf the surety. 

 
§ 4.2.3 By submitting a bid bond via an electronic bid bond authorization number on the Bid Form and signing the Bid 

Form, the Bidder certifies that an electronic bid bond has been executed by a Surety meeting the standards required by 

the Bidding Documents and the Bidder and Surety are firmly bound unto the State of South Carolina under the 

conditions provided in this Section 4.2. 

 

§ 4.2.4 The Owner will have the right to retain the bid security of Bidders to whom an award is being considered until 

either (a) the Contract has been executed and performance and payment bonds, if required, have been furnished, or (b) 

the specified time has elapsed so that Bids may be withdrawn or (c) all Bids have been rejected. 

 

§ 4.3 SUBMISSION OF BIDS 

§ 4.3.1 All copies of the Bid, the bid security, if any, and any other documents required to be submitted with the Bid 

shall be enclosed in a sealed opaque envelope. The envelope shall, unless hand delivered by the Bidder, be addressed to 

the Owner’s designated purchasing office as shown in the Invitation for Bids. The envelope shall be identified with the 

Project name, the Bidder's name and address and, if applicable, the designated portion of the Work for which the Bid is 

submitted. If the Bid is sent by mail or special delivery service (UPS, Federal Express, etc.), the envelope should be 

labeled "BID ENCLOSED" on the face thereof. Bidders hand delivering their Bids shall deliver Bids to the place of the 

Bid Opening as shown in the Invitation for Bids. Whether or not Bidders attend the Bid Opening, they shall give their 

Bids to the Owner’s procurement officer or his/her designee as shown in the Invitation for Bids prior to the time of the 

Bid Opening. 

 

§ 4.3.2 Bids shall be deposited at the designated location prior to the time and date for receipt of Bids. Bids received 

after the time and date for receipt of Bids will be returned unopened. 

 

§ 4.3.3 The Bidder shall assume full responsibility for timely delivery at the location designated for receipt of Bids. 
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§ 4.3.4 Oral, telephonic, telegraphic, facsimile or other electronically transmitted bids will not be considered. 

 
§ 4.3.5 The official time for receipt of Bids will be determined by reference to the clock designated by the Owner’s 

procurement officer or his/her designee. The procurement officer conducting the Bid Opening will determine and 

announce that the deadline has arrived and no further Bids or bid modifications will be accepted. All Bids and bid 

modifications in the possession of the procurement officer at the time the announcement is completed will be timely, 

whether or not the bid envelope has been date/time stamped or otherwise marked by the procurement officer. 

 

§ 4.4 MODIFICATION OR WITHDRAWAL OF BID 
§ 4.4.1 A Bid may not be modified, withdrawn or canceled by the Bidder during the stipulated time period following the 

time and date designated for the receipt of Bids, and each Bidder so agrees in submitting a Bid. 

 

§ 4.4.2 Prior to the time and date designated for receipt of Bids, a Bid submitted may be withdrawn in person or by 

written notice to the party receiving Bids at the place designated for receipt of Bids. Withdrawal by written notice shall 

be in writing over the signature of the Bidder. 

 

§ 4.4.3 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of Bids provided that they 

are then fully in conformance with these Instructions to Bidders. 

 

§ 4.4.4 Bid security, if required, shall be in an amount sufficient for the Bid as resubmitted. 

 

ARTICLE 5 CONSIDERATION OF BIDS 
§ 5.1 OPENING OF BIDS 

§ 5.1.1 Bids received on time will be publicly opened and will be read aloud. The Owner will not read aloud Bids that 

the Owner determines, at the time of opening, to be non-responsive. 

 

§ 5.1.2 At bid opening, the Owner will announce the date and location of the posting of the Notice of Intended Award. 

 
§ 5.1.3 The Owner will send a copy of the final Bid Tabulation to all Bidders within ten (10) working days of the Bid 

Opening. 

 
§ 5.1.4 If the Owner determines to award the Project, the Owner will, after posting a Notice of Intended Award, send a 

copy of the Notice to all Bidders. 

 
§ 5.1.5 If only one Bid is received, the Owner will open and consider the Bid. 

 

§ 5.2 REJECTION OF BIDS 
§ 5.2.1 The Owner shall have the right to reject any or all Bids. A Bid not accompanied by a required bid security or by 

other data required by the Bidding Documents, or a Bid which is in any way incomplete or irregular is subject to 

rejection. 

 

§ 5.2.2 The reasons for which the Owner will reject Bids include, but are not limited to: 

.1 Failure by a Bidder to be represented at a Mandatory Pre-Bid Conference or site visit; 

.2 Failure to deliver the Bid on time; 

.3 Failure to comply with Bid Security requirements, except as expressly allowed by law; 

.4 Listing an invalid electronic Bid Bond authorization number on the bid form; 

.5 Failure to Bid an Alternate, except as expressly allowed by law; 

.6 Failure to list qualified Subcontractors as required by law; 

.7 Showing any material modification(s) or exception(s) qualifying the Bid; 

.8 Faxing a Bid directly to the Owner or their representative; or 

.9 Failure to include a properly executed Power-of-Attorney with the bid bond. 

 
§ 5.2.3 The Owner may reject a Bid as nonresponsive if the prices bid are materially unbalanced between line items or 

sub-line items. A bid is materially unbalanced when it is based on prices significantly less than cost for some work and 

prices which are significantly overstated in relation to cost for other work, and if there is a reasonable doubt that the bid 
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will result in the lowest overall cost to the Owner even though it may be the low evaluated bid, or if it is so unbalanced 

as to be tantamount to allowing an advance payment. 

 

§ 5.3 ACCEPTANCE OF BID (AWARD) 
§ 5.3.1 It is the intent of the Owner to award a Contract to the lowest qualified Bidder provided the Bid has been 

submitted in accordance with the requirements of the Bidding Documents and does not exceed the funds available. The 

Owner shall have the right to waive informalities and irregularities in a Bid received and to accept the Bid which, in the 

Owner's judgment, is in the Owner's own best interests. 

 

§ 5.3.2 The Owner shall have the right to accept Alternates in any order or combination, unless otherwise specifically 

provided in the Bidding Documents, and to determine the low Bidder on the basis of the sum of the Base Bid and 

Alternates accepted. 

 

ARTICLE 6 POST-BID INFORMATION 
§ 6.1 CONTRACTOR'S RESPONSIBILITY 
Owner will make a determination of Bidder’s responsibility before awarding a contract. Bidder shall provide all 

information and documentation requested by the Owner to support the Owner’s evaluation of responsibility. Failure of 

Bidder to provide requested information is cause for the Owner, at its option, to determine the Bidder to be non- 

responsible. 

 

§ 6.2 CLARIFICATION 
Pursuant to Section 11-35-1520(8), the Procurement Officer may elect to communicate with a Bidder after opening for 

the purpose of clarifying either the Bid or the requirements of the Invitation for Bids. Such communications may be 

conducted only with Bidders who have submitted a Bid which obviously conforms in all material aspects to the 

Invitation for Bids and only in accordance with Appendix E (Paragraph A(6)) to the Manual for Planning and Execution 

of State Permanent Improvement, Part II. Clarification of a Bid must be documented in writing and included with the 

Bid. Clarifications may not be used to revise a Bid or the Invitation for Bids. [Section 11-35-1520(8); R.19-445.2080]. 

 

§ 6.3 SUBMITTALS 
§ 6.3.1 The Bidder shall, as soon as practicable or as stipulated in the Bidding Documents, after notification of selection 

for the award of a Contract, furnish to the Owner through the Architect in writing: 

.1 a designation of the Work to be performed with the Bidder's own forces; 

.2 names of the manufacturers, products, and the suppliers of principal items or systems of materials and 

equipment proposed for the Work; and 

.3 names of persons or entities (including those who are to furnish materials or equipment fabricated to a 

special design) proposed for the principal portions of the Work. 

 

ARTICLE 7 PERFORMANCE BOND AND PAYMENT BOND 
§ 7.1 BOND REQUIREMENTS 
§ 7.1.1 If stipulated in the Bidding Documents, the Bidder shall furnish bonds covering the faithful performance of the 

Contract and payment of all obligations arising thereunder. Bonds may be secured through the Bidder's usual sources. 

 
§ 7.1.2 The performance and payment bonds shall conform to the requirements of Section 11.4 of the General 

Conditions of the Contract. If the furnishing of such bonds is stipulated in the Bidding Documents, the cost shall be 

included in the Bid. 

 

§ 7.2 TIME OF DELIVERY CONTRACT, CERTIFICATES OF INSURANCE AND FORM OF BONDS 

§ 7.2.1 After expiration of the protest period, the Owner will tender a signed Contract for Construction to the Bidder and 

the Bidder shall return the fully executed Contract for Construction to the Owner within seven (7) days thereafter. The 

Bidder shall deliver the required bonds and certificate of insurance to the Owner not later than three (3) days following 

the date of execution of the Contract. Failure to deliver these documents as required shall entitle the Owner to consider 

the Bidder’s failure as a refusal to enter into a contract in accordance with the terms and conditions of the Bidder’s Bid 

and to make claim on the Bid Security for re-procurement cost. 

 

§ 7.2.2 The bonds shall be dated on or after the date of the Contract. 
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§ 7.2.3 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of the surety to affix 

thereto a certified and current copy of the power of attorney. 

 

ARTICLE 8 FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR 
Unless otherwise required in the Bidding Documents, the Agreement for the Work will be written on AIA Document 

A101-2007, Standard Form of Agreement Between Owner and Contractor, SCOSE edition. 

 
ARTICLE 9 MISCELLANEOUS 

§ 9.1 NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX WITHHOLDING IMPORTANT TAX NOTICE - 
NONRESIDENTS ONLY 
§ 9.1.1 Withholding Requirements for Payments to Nonresidents: Section 12-8-550 of the South Carolina Code of Laws 

requires persons hiring or contracting with a nonresident conducting a business or performing personal services of a 

temporary nature within South Carolina to withhold 2% of each payment made to the nonresident. The withholding 

requirement does not apply to (1) payments on purchase orders for tangible personal property when the payments are 

not accompanied by services to be performed in South Carolina, (2) nonresidents who are not conducting business in 

South Carolina, (3) nonresidents for contracts that do not exceed $10,000 in a calendar year, or (4) payments to a 

nonresident who (a) registers with either the S.C. Department of Revenue or the S.C. Secretary of State and (b) submits 

a Nonresident Taxpayer Registration Affidavit - Income Tax Withholding, Form I-312 to the person letting the contract. 

 
§ 9.1.2 For information about other withholding requirements (e.g., employee withholding), contact the Withholding 

Section at the South Carolina Department of Revenue at 803-898-5383 or visit the Department's website 

at: www.sctax.org 

 

§ 9.1.3 This notice is for informational purposes only. This Owner does not administer and has no authority over tax 

issues. All registration questions should be directed to the License and Registration Section at 803-898-5872 or to the 

South Carolina Department of Revenue, Registration Unit, Columbia, S.C. 29214-0140. All withholding questions 

should be directed to the Withholding Section at 803-898- 5383. 

PLEASE SEE THE "NONRESIDENT TAXPAYER REGISTRATION AFFIDAVIT INCOME TAX 

WITHHOLDING" FORM (Available through SC Department of Revenue). 

 
§ 9.2 CONTRACTOR LICENSING 
Contractors and Subcontractors listed in Section 7 of the Bid Form who are required by the South Carolina Code of 

Laws to be licensed, must be licensed at the time of bidding. 

 
§ 9.3 SUBMITTING CONFIDENTIAL INFORMATION 
§ 9.3.1 For every document the Bidder submits in response to or with regard to this solicitation or request, the Bidder 

must separately mark with the word "CONFIDENTIAL" every page, or portion thereof, that the Bidder contends 

contains information that is exempt from public disclosure because it is either (a) a trade secret as defined in Section 30- 

4-40(a)(1), or (b) privileged & confidential, as that phrase is used in Section 11-35-410. 

 

§ 9.3.2 For every document the Bidder submits in response to or with regard to this solicitation or request, the Bidder 

must separately mark with the words "TRADE SECRET" every page, or portion thereof, that the Bidder contends 

contains a trade secret as that term is defined by Section 39-8-20 of the Trade Secrets Act. 

 

§ 9.3.3 For every document the Bidder submits in response to or with regard to this solicitation or request, the Bidder 

must separately mark with the word "PROTECTED" every page, or portion thereof, that theBidder contends is 

protected by Section 11-35-1810. 

 

§ 9.3.4 All markings must be conspicuous; use color, bold, underlining, or some other method in order to conspicuously 

distinguish the mark from the other text. Do not mark your entire bid as confidential, trade secret, or protected! If your 

bid, or any part thereof, is improperly marked as confidential or trade secret or protected, the State may, in its sole 

discretion, determine it nonresponsive. If only portions of a page are subject to some protection, do not mark the entire 

page. 

 

§ 9.3.5 By submitting a response to this solicitation, Bidder (1) agrees to the public disclosure of every page of every 

document regarding this solicitation or request that was submitted at any time prior to entering into a contract 

http://www.sctax.org/
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(including, but not limited to, documents contained in a response, documents submitted to clarify a response, & 

documents submitted during negotiations), unless the page is conspicuously marked "TRADE SECRET" or 

"CONFIDENTIAL" or "PROTECTED", (2) agrees that any information not marked, as required by these bidding 

instructions, as a "Trade Secret" is not a trade secret as defined by the Trade Secrets Act, & (3) agrees that, 

notwithstanding any claims or markings otherwise, any prices, commissions, discounts, or other financial figures used 

to determine the award, as well as the final contract amount, are subject to public disclosure. 

 

§ 9.3.6 In determining whether to release documents, the State will detrimentally rely on the Bidders’ marking of 

documents, as required by these bidding instructions, as being either "Confidential" or "Trade Secret" or 

"PROTECTED". 

 

§ 9.3.7 By submitting a response, the Bidder agrees to defend, indemnify & hold harmless the State of South Carolina, 

its officers & employees, from every claim, demand, loss, expense, cost, damage or injury, including attorney’s fees, 

arising out of or resulting from the State withholding information that Bidder marked as "confidential" or "trade secret" 

or "PROTECTED". 

 
§ 9.4 POSTING OF INTENT TO AWARD 
The SE-370, Notice of Intent to Award, will be posted at the following location: 

Room or Area of Posting:  Lobby 

Building Where Posted:     University of South Carolina 

Address of Building:           1300 Pickens Street, Columbia, SC 

WEB site address (if applicable):  http://purchasing.sc.edu 

Posting date will be announced at bid opening. In addition to posting the notice, the Owner will promptly send all 

responsive bidders a copy of the notice of intent to award and the final bid tabulation 

 
§ 9.5 PROTEST OF SOLICITATION OR AWARD 
§ 9.5.1 Any prospective bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the solicitation 

of a contract shall protest within fifteen (15) days of the date of issuance of the applicable solicitation document at issue. 

Any actual bidder, offeror, contractor, or subcontractor who is aggrieved in connection with the intended award or 

award of a contract shall protest within ten (10) days of the date notification of intent to award is posted in accordance 

with Title 11, Chapter 35, Section 4210 of the South Carolina Code of Laws, as amended. A protest shall be in writing, 

shall set forth the grounds of the protest and the relief requested with enough particularity to give notice of the issues to 

be decided, and must be received by the State Engineer within the time provided. 

 

§ 9.5.2 Any protest must be addressed to the CPO, Office of State Engineer, and submitted in writing: 

.1 by email to protest-ose@mmo.sc.gov, 

.2 by facsimile at 803-737-0639, or 

.3 by post or delivery to 1201 Main Street, Suite 600, Columbia, SC 29201. 

By submitting a protest to the foregoing email address, you (and any person acting on your behalf) consent to receive 

communications regarding your protest (and any related protests) at the e-mail address from which you sent your 

protest. 

 
§ 9.6 SOLICITATION INFORMATION FROM SOURCES OTHER THAN OFFICIAL SOURCE 
South Carolina Business Opportunities (SCBO) is the official state government publication for State of South Carolina 

solicitations. Any information on State agency solicitations obtained from any other source is unofficial and any 

reliance placed on such information is at the bidder’s sole risk and is without recourse under the South Carolina 

Consolidated Procurement Code. 

 
§ 9.7 BUILDER’S RISK INSURANCE 
Bidders are directed to Article 11.3 of the South Carolina Modified AIA Document A201, 2007 Edition, which, unless 

provided otherwise in the bid documents, requires the contractor to provide builder’s risk insurance on the project. 

 
§ 9.8 TAX CREDIT FOR SUBCONTRACTING WITH MINORITY FIRMS 
§ 9.8.1 Pursuant to Section 12-6-3350, taxpayers, who utilize certified minority subcontractors, may take a tax credit 

equal to 4% of the payments they make to said subcontractors. The payments claimed must be based on work performed 

directly for a South Carolina state contract. The credit is limited to a maximum of fifty thousand dollars annually. The 

mailto:protest-ose@mmo.sc.gov
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taxpayer is eligible to claim the credit for 10 consecutive taxable years beginning with the taxable year in which the first 

payment is made to the subcontractor that qualifies for the credit. After the above ten consecutive taxable years, the 

taxpayer is no longer eligible for the credit. The credit may be claimed on Form TC-2, "Minority Business Credit." A 

copy of the subcontractor's certificate from the Governor's Office of Small and Minority Business (OSMBA) is to be 

attached to the contractor's income tax return. 

 

§ 9.8.2 Taxpayers must maintain evidence of work performed for a State contract by the minority subcontractor. 

Questions regarding the tax credit and how to file are to be referred to: SC Department of Revenue, Research and 

Review, Phone: (803) 898-5786, Fax: (803) 898-5888. 

 

§ 9.8.3 The subcontractor must be certified as to the criteria of a "Minority Firm" by the Governor's Office of Small and 

Minority Business Assistance (OSMBA). Certificates are issued to subcontractors upon successful completion of the 

certification process. Questions regarding subcontractor certification are to be referred to: Governor's Office of Small 

and Minority Business Assistance, Phone: (803) 734-0657, Fax: (803) 734-2498. Reference: SC §11-35-5010 – 

Definition for Minority Subcontractor & SC §11-35-5230 (B) – Regulations for Negotiating with State Minority Firms. 

 
§ 9.9 OTHER SPECIAL CONDITIONS OF THE WORK 
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  Bid Bond 
 

CONTRACTOR: 
(Name, legal status and address) 

 

 

OWNER: 
(Name, legal status and address) 

University of South Carolina 
1300 Pickens Street 
Columbia, South Carolina 
29208 
 

BOND AMOUNT: $ 

 

PROJECT: 

SURETY: 
(Name, legal status and principal place 

of business) 

 

 

 

ADDITIONS AND DELETIONS: 

The author of this document has 

added information needed for its 

completion. The author may also 

have revised the text of the original 

AIA standard form. An Additions and 

Deletions Report that notes added 

information as well as revisions to the 

standard form text is available from 

the author and should be reviewed. A 

vertical line in the left margin of this 

document indicates where the author 

(Name, location or address, and Project number, if any) 
Re-Bid Pacer Downs Fire 

Alarm Replacement, 471 University Parkway, 

Aiken SC, State Project FP00000284 

The Contractor and Surety are bound to the Owner in the amount set forth above, for the 

payment of which the Contractor and Surety bind themselves, their heirs, executors, 

administrators, successors and assigns, jointly and severally, as provided herein. The 

conditions of this Bond are such that if the Owner accepts the bid of the Contractor within 

the time specified in the bid documents, or within such time period as may be agreed to by 

the Owner and Contractor, and the Contractor either (1) enters into a contract with the 

Owner in accordance with the terms of such bid, and gives such bond or bonds as may be 

specified in the bidding or Contract Documents, with a surety admitted in the jurisdiction 

of the Project and otherwise acceptable to the Owner, for the faithful performance of such 

Contract and for the prompt payment of labor and material furnished in the prosecution 

thereof; or (2) pays to the Owner the difference, not to exceed the amount of this Bond, 

between the amount specified in said bid and such larger amount for which the Owner may 

in good faith contract with another party to perform the work covered by said bid, then this 

obligation shall be null and void, otherwise to remain in full force and effect. The Surety 

hereby waives any notice of an agreement between the Owner and Contractor to extend the 

time in which the Owner may accept the bid. Waiver of notice by the Surety shall not apply 

to any extension exceeding sixty (60) days in the aggregate beyond the time for acceptance 

of bids specified in the bid documents, and the Owner and Contractor shall obtain the 

Surety’s consent for an extension beyond sixty (60) days. 

 

If this Bond is issued in connection with a subcontractor’s bid to a Contractor, the term 

Contractor in this Bond shall be deemed to be Subcontractor and the term Owner shall be 

deemed to be Contractor. 

 

When this Bond has been furnished to comply with a statutory or other legal requirement in 

the location of the Project, any provision in this Bond conflicting with said statutory or 

legal requirement shall be deemed deleted herefrom and provisions conforming to such 

statutory or other legal requirement shall be deemed incorporated herein. When so 

furnished, the intent is that this Bond shall be construed as a statutory bond and not as a 

common law bond. 

has added necessary information 

and where the author has added to or 

deleted from the original AIA text. 

This document has important legal 

consequences. Consultation with an 

attorney is encouraged with respect 

to its completion or modification. 

Any singular reference to Contractor, 

Surety, Owner or other party shall be 

considered plural where applicable. 



 

(Witness) 

Signed and sealed this day of , 

 
 

(Contractor as Principal) (Seal) 
 
 

(Title) 

 
(Surety) (Seal) 

 
 

(Title) 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

(Witness) 
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BID SUBMITTED BY:         
(Bidder's Name) 

BID SUBMITTED TO:  University of South Carolina  

(Owner’s Name) 

FOR: PROJECT  NAME:  Re-Bid USCA Pacer Downs Fire Alarm Replacement  

PROJECT  NUMBER:  FP00000284  

OFFER 

§ 1. In response to the Invitation for Construction Services and in compliance with the Instructions to Bidders for the above-

named Project, the undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into a Contract with the 

Owner on the terms included in the Bidding Documents, and to perform all Work as specified or indicated in the 

Bidding Documents, for the prices and within the time frames indicated in this Bid and in accordance with the other 

terms and conditions of the Bidding Documents. 

§ 2. Pursuant to SC Code § 11-35-3030(1), Bidder has submitted Bid Security as follows in the amount and form required by 

the Bidding Documents: 

   Bid Bond with Power of Attorney    Electronic Bid Bond    Cashier's Check 

(Bidder check one) 

§ 3. Bidder acknowledges the receipt of the following Addenda to the Bidding Documents and has incorporated the effects 

of said Addenda into this Bid: 

(Bidder, check all that apply.  Note, there may be more boxes than actual addenda.  Do not check boxes that do not apply) 

ADDENDA:   #1   #2   #3   #4   #5 

§ 4. Bidder accepts all terms and conditions of the Invitation for Bids, including, without limitation, those dealing with the 

disposition of Bid Security.  Bidder agrees that this Bid, including all Bid Alternates, if any, may not be revoked or 

withdrawn after the opening of bids, and shall remain open for acceptance for a period of   60   Days following the Bid 

Date, or for such longer period of time that Bidder may agree to in writing upon request of the Owner.  

§ 5. Bidder herewith offers to provide all labor, materials, equipment, tools of trades and labor, accessories, appliances, 

warranties and guarantees, and to pay all royalties, fees, permits, licenses and applicable taxes necessary to complete the 

following items of construction work: 

§ 6.1 BASE BID WORK (as indicated in the Bidding Documents and generally described as follows):   USC Aiken Replace Fire 

Alarm System at Pacer Downs Apartments  

$ , which sum is hereafter called the Base Bid. 

(Bidder to insert Base Bid Amount on line above) 
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§ 6.2 BID ALTERNATES as indicated in the Bidding Documents and generally described as follows: 

ALTERNATE # 1 (Brief Description):   Provide fiber cabling from building to building for fire alarm.  

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 

ALTERNATE # 2 (Brief Description):          

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 

ALTERNATE # 3 (Brief Description):          

 ADD TO or  DEDUCT FROM BASE BID:  $  

(Bidder to mark appropriate box to clearly indicate the price adjustment offered for each Alternate) 

 

 

 

 

§ 6.3 UNIT PRICES: 

BIDDER offers for the Agency’s consideration and use, the following UNIT PRICES.  The UNIT PRICES offered by 

BIDDER indicate the amount to be added to or deducted from the CONTRACT SUM for each item-unit combination.  

UNIT PRICES include all costs to the Agency, including those for materials, labor, equipment, tools of trades and labor, 

fees, taxes, insurance, bonding, overhead, profit, etc.  The Agency reserves the right to include or not to include any of 

the following UNIT PRICES in the Contract and to negotiate the UNIT PRICES with BIDDER prior to including in the 

Contract. 

 

  UNIT OF 

No.   ITEM   MEASURE   ADD   DEDUCT  

  1.                       $    $  

  2.                       $    $  

  3.                       $    $  

  4.                       $    $  

  5.                       $    $  

  6.                       $    $  
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§ 7. LISTING OF PROPOSED SUBCONTRACTORS PURSUANT TO SECTION 3020(b)(i), CHAPTER 

35, TITLE 11 OF THE SOUTH CAROLINA CODE OF LAWS, AS AMENDED 
(See Instructions on the following page BF-2A) 

Bidder shall use the below-listed Subcontractors in the performance of the Subcontractor Classification work listed:

(A) 

SUBCONTRACTOR 

LICENSE CLASSIFICATION 

or SUBCLASSIFICATION 

NAME 
(Completed by Owner) 

(B) 

LICENSE 

CLASSIFICATION or 

SUBCLASSIFICATION 

ABBREVIATION 
(Completed by Owner) 

(C) 

SUBCONTRACTOR and/or 

PRIME CONTRACTOR 
(Required - must be completed by Bidder) 

(D) 

SUBCONTRACTOR'S 

and/or 

PRIME CONTRACTOR'S 

SC LICENSE NUMBER 
(Requested, but not Required) 

BASE BID 

              

              

              

              

ALTERNATE #1 

              

              

              

              

ALTERNATE #2 

              

              

              

              

ALTERNATE #3 

              

              

              

              

 

If a Bid Alternate is accepted, Subcontractors listed for the Bid Alternate shall be used for the work of both the Alternate and 

the Base Bid work. 

 . 



2020 Edition 

SE-330 

LUMP SUM BID FORM 

 BF – 2A SE-330 

INSTRUCTIONS FOR 

SUBCONTRACTOR LISTING 
 

1. Section 7 of the Bid Form sets forth an Owner-developed list of subcontractor license classifications or subclassifications 

for which Bidder is required to identify the entity (subcontractor(s) and/or himself) Bidder will use to perform this work. 

a. Columns A & B:  The Owner fills out these columns to identify the subcontractor license 

classification/subclassification and related license abbreviation for which the Bidder must list either a subcontractor or 

himself as the entity that will perform this work.  In Column A, the subcontractor license 

classification/subclassification is identified by name and in Column B, the related contractor license abbreviation (per 

Title 40 of the SC Code of Laws) is listed.  Abbreviations of licenses can be found at: 

https://llr.sc.gov/clb/PDFFiles/CLBClassificationAbbreviations.pdf. If the owner has not identified a subcontractor 

license classification/subclassification, the Bidder does not list a subcontractor. 

b. Columns C and D:  In these columns, the Bidder identifies the subcontractors it will use for the work of each license 

listed by the Owner in Columns A & B.  Bidder must identify only the subcontractor(s) who will perform the work 

and no others.  Bidders must make sure that their identification of each subcontractor is clear and unambiguous.  A 

listing that could be any number of different entities may be cause for rejection of the bid as non-responsive.  For 

example, a listing of M&M without additional information may be problematic if there are multiple different licensed 

contractors in South Carolina whose names start with M&M. 

2. Subcontractor Defined:  For purposes of subcontractor listing, a subcontractor is an entity who will perform work or 

render service to the prime contractor to or about the construction site pursuant to a contract with the prime contractor.  

Bidder should not identify sub-subcontractors in the spaces provided on the bid form but only those entities with which 

Bidder will contract directly.  Likewise, do not identify material suppliers, manufacturers, and fabricators that will not 

perform physical work at the site of the project but will only supply materials or equipment to the Bidder or proposed 

subcontractor(s).  

3. Subcontractor Qualifications:  Bidder must only list subcontractors who possess a South Carolina contractor’s license 

that includes the license classification and/or subclassification identified by the Owner in Columns A & B.  The 

subcontractor license must also be within the appropriate license group for the work.  If Bidder lists a subcontractor who is 

not qualified to perform the work, the Bidder will be rejected as non-responsible. 

4. Use of Own forces:  If, under the terms of the Bidding Documents and SC Contractor Licensing laws, Bidder is qualified 

to perform the work of a listed subcontractor classification or subclassification and Bidder does not intend to subcontract 

such work but to use Bidder’s own employees to perform such work, the Bidder must insert itself in the space provided.  

5. Use of Multiple Subcontractors: 

a. If Bidder intends to use multiple subcontractors to perform the work of a single license classification/subclassification, 

Bidder must insert the name of each subcontractor Bidder will use, preferably separating the name of each by the 

word “and”.  If Bidder intends to use both his own employees to perform a part of the work of a single license 

classification/subclassification and to use one or more subcontractors to perform the remaining work, Bidder must 

insert itself and each subcontractor, preferably separating them with the word “and”.  Bidder must use each entity 

listed for the work of a single license classification/subclassification in the performance of that work. 

b. Optional Listing Prohibited:  Bidder may not list multiple subcontractors for a license 

classification/subclassification in a form that provides the Bidder the option, after bid opening or award, to choose one 

or more but not all the listed subcontractors to perform the work for which they are listed.  A listing, which on its face 

requires subsequent explanation to determine whether it is an optional listing, is non-responsive.  If Bidder intends to 

use multiple entities to perform the work for a single listing, Bidder must clearly set forth on the bid form such intent.  

Bidder may accomplish this by simply inserting the word “and” between the names of each entity listed.  Agency will 

reject as non-responsive a listing that contains the names of multiple subcontractors separated by a blank space, the 

word “or”, a virgule (that is a /), or any separator that the Agency may reasonably interpret as an optional listing. 

6. If Bidder is awarded the contract, Bidder must, except with the approval of the Agency for good cause shown, use the 

listed entities to perform the work for which they are listed.  

7. If Bidder is awarded the contract, Bidder will not be allowed to substitute another entity as subcontractor in place of a 

subcontractor listed in Section 7 of the Bid except for one or more of the reasons allowed by the SC Code of Laws. 

8. Bidder’s failure to identify an entity (subcontractor or himself) to perform the work of a subcontractor listed in Columns A 

& B will render the Bid non-responsive. 

https://llr.sc.gov/clb/PDFFiles/CLBClassificationAbbreviations.pdf
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§ 8. LIST OF MANUFACTURERS, MATERIAL SUPPLIERS, AND SUBCONTRACTORS OTHER 

THAN SUBCONTRACTORS LISTED IN SECTION 7 ABOVE (FOR INFORMATION ONLY): 

Pursuant to instructions in the Invitation for Construction Services, if any, Bidder will provide to Owner upon the 

Owner’s request and within 24 hours of such request, a listing of manufacturers, material suppliers, and subcontractors, 

other than those listed in Section 7 above, that Bidder intends to use on the project.  Bidder acknowledges and agrees 

that this list is provided for purposes of determining responsibility and not pursuant to the subcontractor listing 

requirements of SC Code § 11-35-3020(b)(i). 

§ 9. TIME OF CONTRACT PERFORMANCE AND LIQUIDATED DAMAGES 

a) CONTRACT TIME 

Bidder agrees that the Date of Commencement of the Work shall be established in a Notice to Proceed to be issued 

by the Owner.  Bidder agrees to substantially complete the Work within     90   Calendar Days 

from the Date of Commencement, subject to adjustments as provided in the Contract Documents. 

b) LIQUIDATED DAMAGES 

Bidder further agrees that from the compensation to be paid, the Owner shall retain as Liquidated Damages the 

amount of $    200.00   for each Calendar Day the actual construction time required to achieve 

Substantial Completion exceeds the specified or adjusted time for Substantial Completion as provided in the 

Contract Documents.  This amount is intended by the parties as the predetermined measure of compensation for 

actual damages, not as a penalty for nonperformance. 

§ 10. AGREEMENTS 

a) Bidder agrees that this bid is subject to the requirements of the laws of the State of South Carolina. 

b) Bidder agrees that at any time prior to the issuance of the Notice to Proceed for this Project, this Project may be 

canceled for the convenience of, and without cost to, the State. 

c) Bidder agrees that neither the State of South Carolina nor any of its agencies, employees or agents shall be 

responsible for any bid preparation costs, or any costs or charges of any type, should all bids be rejected or the 

Project canceled for any reason prior to the issuance of the Notice to Proceed.  

§ 11. ELECTRONIC BID BOND 

By signing below, the Principal is affirming that the identified electronic bid bond has been executed and that the 

Principal and Surety are firmly bound unto the State of South Carolina under the terms and conditions of the AIA 

Document A310, Bid Bond, included in the Bidding Documents. 

 

ELECTRONIC BID BOND NUMBER:   

SIGNATURE AND TITLE:  
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CONTRACTOR'S CLASSIFICATIONS AND SUBCLASSIFICATIONS WITH LIMITATION 

SC Contractor's License Number(s):  

Classification(s) & Limits:  

Subclassification(s) & Limits:  

 

 

By signing this Bid, the person signing reaffirms all representation and certification made by both 

the person signing and the Bidder, including without limitation, those appearing in Article 2 of the 

SCOSE Version of the AIA Document A701, Instructions to Bidders, is expressly incorporated by 

reference. 

BIDDER’S LEGAL NAME:  

ADDRESS:  

  

TELEPHONE:  

EMAIL:  

 

 

SIGNATURE:  DATE:  

PRINT NAME:  

TITLE:  



 

 

 

 

 

 

 

 

 

 

 

AIA Document A101, 2007 Edition 

Standard Form of Agreement between 

Owner and Contractor 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Original AIA Document on file at the office 

of Facilities Planning and Construction 

1300 Pickens Street, Columbia, SC 

 

 



 

 

South Carolina Division of Procurement 
Services, Office of the State Engineer Version of 

Document A201™ – 2007 

General Conditions of the Contract for Construction 

 
 
 
 
 
 
 
 
 
 

 
This version of AIA Document A201™–2007 is modified by the South Carolina 
Division of Procurement Services, Office of the State Engineer (“SCOSE”). 
Publication of this version of AIA Document A201–2007 does not imply the American 
Institute of Architects’ endorsement of any modification by SCOSE. A comparative 
version of AIA Document A201–2007 showing additions and deletions by SCOSE is 
available for review on the SCOSE Web site. 

 
Cite this document as “AIA Document A201™–2007,  General  Conditions of 
the Contract for Construction—SCOSE Version,” or “AIA Document A201™– 
2007 — SCOSE Version.” 

 
 

AIA Document A201™–2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 
1970, 1976, 1987, 1997 and 2007 by The American Institute of Architects. All rights reserved. 

South Carolina Division of Procurement Services, Office of the State Engineer Version of AIA Document A201™–2007. 
Copyright © 2016 by The American Institute of Architects. All rights reserved. 
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South Carolina Division of Procurement 

Services, Office of the State Engineer Version of 

Document A201™ – 2007 
General Conditions of the Contract for Construction 

 

for the following PROJECT: 
(Name and location or address) 

Re-Bid USCA Pacer Downs Fire Alarm 

Replacement 471 University Parkway, Aiken, 

SC, Project Number FP00000284 

THE OWNER: 
(Name, legal status and address) 

University of South Carolina 

1300 Pickens Street 

Columbia, South Carolina 29208 

The Owner is a Governmental Body of the State of South Carolina as defined by 

Title 11, Chapter 35 of the South Carolina Code of Laws, as amended. 

THE ARCHITECT: 
(Name, legal status and address) 

Sims Group Engineers, Inc. 

800 Columbiana Drive, Suite 208 

Irmo, South Carolina 29063 

TABLE OF ARTICLES 

1 GENERAL PROVISIONS 

2 OWNER 

3 CONTRACTOR 

4 ARCHITECT 

5 SUBCONTRACTORS 

6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 

7 CHANGES IN THE WORK 

8 TIME 

9 PAYMENTS AND COMPLETION 

10 PROTECTION OF PERSONS AND PROPERTY 

11 INSURANCE AND BONDS 

12 UNCOVERING AND CORRECTION OF WORK 

13 MISCELLANEOUS PROVISIONS 

14 TERMINATION OR SUSPENSION OF THE CONTRACT 

15 CLAIMS AND DISPUTES 

 
 

 
This version of AIA Document 

A201–2007 is modified by the 

South Carolina Division of 

Procurement, Office of the State 

Engineer. Publication of this version 

of AIA Document A201 does not 

imply the American Institute of 

Architects’ endorsement of any 

modification by South Carolina 

Division of Procurement, Office of 

the State Engineer. A comparative 

version of AIA Document A201– 

2007 showing additions and 

deletions by the South Carolina 

Division of Procurement, Office of 

the State Engineer is available for 

review on the State of South 

Carolina Web site. 

This document has important legal 

consequences. Consultation with 

an attorney is encouraged with 

respect to its completion or 

modification. 
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INDEX 
(Topics and numbers in bold are section headings.) 

 
 

Acceptance of Nonconforming Work 

9.6.6, 9.9.3, 12.3 

Acceptance of Work 

9.6.6, 9.8.2, 9.9.3, 9.10.1, 9.10.3, 12.3 

Access to Work 
3.16, 6.2.1, 12.1 

Accident Prevention 

10 

Acts and Omissions 

3.2, 3.3.2, 3.12.8, 3.18, 4.2.3, 8.3.1, 9.5.1, 10.2.5, 
10.2.8, 13.4.2, 13.7, 14.1, 15.2 

Addenda 

1.1.1, 3.11 

Additional Costs, Claims for 

3.7.4, 3.7.5, 6.1.1, 7.3.7.5, 10.3, 15.1.4 

Additional Inspections and Testing 

9.4.2, 9.8.3, 12.2.1, 13.5 

Additional Insured 

11.1.4 

Additional Time, Claims for 

3.2.4, 3.7.4, 3.7.5, 3.10.2, 8.3.2, 15.1.5 

Administration of the Contract 

3.1.3, 4.2, 9.4, 9.5 

Advertisement or Invitation to Bid 

1.1.1 

Aesthetic Effect 

4.2.13 

Allowances 
3.8, 7.3.8 

All-risk Insurance 

11.3.1, 11.3.1.1 

Applications for Payment 

4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5.1, 9.6.3, 9.7, 9.10, 

11.1.3 

Approvals 

2.1.1, 2.2.2, 2.4, 3.1.3, 3.10.2, 3.12.8, 3.12.9, 3.12.10, 

4.2.7, 9.3.2, 13.5.1 

Arbitration 

8.3.1, 11.3.10, 13.1, 15.3.2, 15.4 

ARCHITECT 

4 

Architect, Definition of 

4.1.1 

Architect, Extent of Authority 

2.4, 3.12.7, 4.1, 4.2, 5.2, 6.3, 7.1.2, 7.3.7, 7.4, 9.2, 

9.3.1, 9.4, 9.5, 9.6.3, 9.8, 9.10.1, 9.10.3, 12.1, 12.2.1, 

13.5.1, 13.5.2, 14.2.2, 14.2.4, 15.1.3, 15.2.1 

Architect, Limitations of Authority and 

Responsibility 

2.1.1, 3.12.4, 3.12.8, 3.12.10, 4.1.2, 4.2.1, 4.2.2, 

4.2.3, 4.2.6, 4.2.7, 4.2.10, 4.2.12, 4.2.13, 5.2.1, 7.4, 

9.4.2, 9.5.3, 9.6.4, 15.1.3, 15.2 

Architect’s Additional Services and Expenses 

2.4, 11.3.1.1, 12.2.1, 13.5.2, 13.5.3, 14.2.4 

Architect’s Administration of the Contract 

3.1.3, 4.2, 3.7.4, 15.2, 9.4.1, 9.5 

Architect’s Approvals 

2.4, 3.1.3, 3.5, 3.10.2, 4.2.7 

Architect’s Authority to Reject Work 

3.5, 4.2.6, 12.1.2, 12.2.1 

Architect’s Copyright 

1.1.7, 1.5 

Architect’s Decisions 
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 4.2.14, 6.3, 

7.3.7, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4.1, 9.5, 9.8.4, 9.9.1, 

13.5.2, 15.2, 15.3 

Architect’s Inspections 

3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 13.5 

Architect’s Instructions 

3.2.4, 3.3.1, 4.2.6, 4.2.7, 13.5.2 

Architect’s Interpretations 

4.2.11, 4.2.12 

Architect’s Project Representative 

4.2.10 

Architect’s Relationship with Contractor 

1.1.2, 1.5, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5, 

3.7.4, 3.7.5, 3.9.2, 3.9.3, 3.10, 3.11, 3.12, 3.16, 3.18, 

4.1.2, 4.1.3, 4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 

9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3.7, 12, 13.4.2, 13.5, 

15.2 

Architect’s Relationship with Subcontractors 

1.1.2, 4.2.3, 4.2.4, 4.2.6, 9.6.3, 9.6.4, 11.3.7 

Architect’s Representations 

9.4.2, 9.5.1, 9.10.1 

Architect’s Site Visits 

3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.5 

Asbestos 

10.3.1 

Attorneys’ Fees 

3.18.1, 9.10.2, 10.3.3 

Award of Separate Contracts 

6.1.1, 6.1.2 

Award of Subcontracts and Other Contracts for 

Portions of the Work 

5.2 

Basic Definitions 
1.1 

Bidding Requirements 

1.1.1, 5.2.1, 11.4.1 

Binding Dispute Resolution 

9.7, 11.3.9, 11.3.10, 13.1, 15.2.5, 15.2.6.1, 15.3.1, 

15.3.2, 15.4.1 

Boiler and Machinery Insurance 

11.3.2 

Bonds, Lien 
7.3.7.4, 9.10.2, 9.10.3 

Bonds, Performance, and Payment 

7.3.7.4, 9.6.7, 9.10.3, 11.3.9, 11.4 
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Building Permit 

3.7.1 

Capitalization 

1.3 

Certificate of Substantial Completion 

9.8.3, 9.8.4, 9.8.5 

Certificates for Payment 

4.2.1, 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 

9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.3 

Certificates of Inspection, Testing or Approval 

13.5.4 

Certificates of Insurance 

9.10.2, 11.1.3 

Change Orders 

1.1.1, 2.4, 3.4.2, 3.7.4, 3.8.2.3, 3.11, 3.12.8, 4.2.8, 

5.2.3, 7.1.2, 7.1.3, 7.2, 7.3.2, 7.3.6, 7.3.9, 7.3.10, 

8.3.1, 9.3.1.1, 9.10.3, 10.3.2, 11.3.1.2, 11.3.4, 11.3.9, 

12.1.2, 15.1.3 

Change Orders, Definition of 

7.2.1 

CHANGES IN THE WORK 

2.2.1, 3.11, 4.2.8, 7, 7.2.1, 7.3.1, 7.4, 8.3.1, 9.3.1.1, 

11.3.9 

Claims, Definition of 

15.1.1 

CLAIMS AND DISPUTES 

3.2.4, 6.1.1, 6.3, 7.3.9, 9.3.3, 9.10.4, 10.3.3, 15, 15.4 

Claims and Timely Assertion of Claims 

15.4.1 

Claims for Additional Cost 

3.2.4, 3.7.4, 6.1.1, 7.3.9, 10.3.2, 15.1.4 

Claims for Additional Time 

3.2.4, 3.7.4, 6.1.1, 8.3.2, 10.3.2, 15.1.5 

Concealed or Unknown Conditions, Claims for 

3.7.4 

Claims for Damages 
3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.1.1, 

11.3.5, 11.3.7, 14.1.3, 14.2.4, 15.1.6 
Claims Subject to Arbitration 

15.3.1, 15.4.1 

Cleaning Up 
3.15, 6.3 

Commencement of the Work, Conditions Relating to 

2.2.1, 3.2.2, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3, 

6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.3.1, 11.3.6, 11.4.1, 

15.1.4 

Commencement of the Work, Definition of 

8.1.2 

Communications Facilitating Contract 

Administration 

3.9.1, 4.2.4 

Completion, Conditions Relating to 

3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1, 

9.10, 12.2, 13.7, 14.1.2 

COMPLETION, PAYMENTS AND 

9 

Completion, Substantial 

4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 

12.2, 13.7 

Compliance with Laws 

1.6, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 10.2.2, 

11.1, 11.3, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14.1.1, 

14.2.1.3, 15.2.8, 15.4.2, 15.4.3 

Concealed or Unknown Conditions 

3.7.4, 4.2.8, 8.3.1, 10.3 

Conditions of the Contract 

1.1.1, 6.1.1, 6.1.4 

Consent, Written 

3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.8.5, 9.9.1, 

9.10.2, 9.10.3, 11.3.1, 13.2, 13.4.2, 15.4.4.2 

Consolidation or Joinder 

15.4.4 

CONSTRUCTION BY OWNER OR BY 

SEPARATE CONTRACTORS 

1.1.4, 6 

Construction Change Directive, Definition of 

7.3.1 

Construction Change Directives 

1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1.1, 7.1.2, 7.1.3, 7.3, 

9.3.1.1 

Construction Schedules, Contractor’s 

3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2 

Contingent Assignment of Subcontracts 
5.4, 14.2.2.2 

Continuing Contract Performance 

15.1.3 

Contract, Definition of 

1.1.2 

CONTRACT, TERMINATION OR 

SUSPENSION OF THE 

5.4.1.1, 11.3.9, 14 

Contract Administration 

3.1.3, 4, 9.4, 9.5 

Contract Award and Execution, Conditions Relating 

to 

3.7.1, 3.10, 5.2, 6.1, 11.1.3, 11.3.6, 11.4.1 

Contract Documents, Copies Furnished and Use of 

1.5.2, 2.2.5, 5.3 

Contract Documents, Definition of 

1.1.1 

Contract Sum 

3.7.4, 3.8, 5.2.3, 7.2, 7.3, 7.4, 9.1, 9.4.2, 9.5.1.4, 

9.6.7, 9.7, 10.3.2, 11.3.1, 14.2.4, 14.3.2, 15.1.4, 

15.2.5 

Contract Sum, Definition of 

9.1 

Contract Time 

3.7.4, 3.7.5, 3.10.2, 5.2.3, 7.2.1.3, 7.3.1, 7.3.5, 7.4, 

8.1.1, 8.2.1, 8.3.1, 9.5.1, 9.7, 10.3.2, 12.1.1, 14.3.2, 

15.1.5.1, 15.2.5 

Contract Time, Definition of 

8.1.1 
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CONTRACTOR 

3 

Contractor, Definition of 

3.1, 6.1.2 

Contractor’s Construction Schedules 
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2 

Contractor’s Employees 

3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 10.3, 

11.1.1, 11.3.7, 14.1, 14.2.1.1 

Contractor’s Liability Insurance 

11.1 

Contractor’s Relationship with Separate Contractors 

and Owner’s Forces 

3.12.5, 3.14.2, 4.2.4, 6, 11.3.7, 12.1.2, 12.2.4 
Contractor’s Relationship with Subcontractors 

1.2.2, 3.3.2, 3.18.1, 3.18.2, 5, 9.6.2, 9.6.7, 9.10.2, 

11.3.1.2, 11.3.7, 11.3.8 

Contractor’s Relationship with the Architect 

1.1.2, 1.5, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 3.5, 

3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.1.3, 4.2, 5.2, 

6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 
10.3, 11.3.7, 12, 13.5, 15.1.2, 15.2.1 

Contractor’s Representations 

3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2 

Contractor’s Responsibility for Those Performing the 

Work 

3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8 

Contractor’s Review of Contract Documents 

3.2 

Contractor’s Right to Stop the Work 

9.7 

Contractor’s Right to Terminate the Contract 

14.1, 15.1.6 

Contractor’s Submittals 

3.10, 3.11, 3.12.4, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 

9.8.3, 9.9.1, 9.10.2, 9.10.3, 11.1.3, 11.4.2 

Contractor’s Superintendent 

3.9, 10.2.6 

Contractor’s Supervision and Construction 

Procedures 

1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 

7.1.3, 7.3.5, 7.3.7, 8.2, 10, 12, 14, 15.1.3 

Contractual Liability Insurance 

11.1.1.8, 11.2 

Coordination and Correlation 

1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1 

Copies Furnished of Drawings and Specifications 

1.5, 2.2.5, 3.11 

Copyrights 

1.5, 3.17 

Correction of Work 

2.3, 2.4, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2 

Correlation and Intent of the Contract Documents 

1.2 

Cost, Definition of 

7.3.7 

Costs 

2.4, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 

7.3.3.3, 7.3.7, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 

11.3, 12.1.2, 12.2.1, 12.2.4, 13.5, 14 

Cutting and Patching 
3.14, 6.2.5 

Damage to Construction of Owner or Separate 

Contractors 

3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 11.1.1, 11.3, 

12.2.4 

Damage to the Work 

3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 11.3.1, 12.2.4 

Damages, Claims for 

3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.1.1, 

11.3.5, 11.3.7, 14.1.3, 14.2.4, 15.1.6 

Damages for Delay 

6.1.1, 8.3.3, 9.5.1.6, 9.7, 10.3.2 

Date of Commencement of the Work, Definition of 

8.1.2 

Date of Substantial Completion, Definition of 

8.1.3 

Day, Definition of 

8.1.4 

Decisions of the Architect 

3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 15.2, 6.3, 

7.3.7, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 

13.5.2, 14.2.2, 14.2.4, 15.1, 15.2 

Decisions to Withhold Certification 

9.4.1, 9.5, 9.7, 14.1.1.3 

Defective or Nonconforming Work, Acceptance, 

Rejection and Correction of 

2.3, 2.4, 3.5, 4.2.6, 6.2.5, 9.5.1, 9.5.2, 9.6.6, 9.8.2, 

9.9.3, 9.10.4, 12.2.1 

Definitions 

1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 

15.1.1, 5.1, 6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1 

Delays and Extensions of Time 

3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 

10.3.2, 10.4, 14.3.2, 15.1.5, 15.2.5 

Disputes 

6.3, 7.3.9, 15.1, 15.2 

Documents and Samples at the Site 

3.11 

Drawings, Definition of 

1.1.5 

Drawings and Specifications, Use and Ownership of 

3.11 

Effective Date of Insurance 

8.2.2, 11.1.2 

Emergencies 

10.4, 14.1.1.2, 15.1.4 

Employees, Contractor’s 
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 

10.3.3, 11.1.1, 11.3.7, 14.1, 14.2.1.1 
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Equipment, Labor, Materials or 

1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 

4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 9.5.1.3, 

9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 

Execution and Progress of the Work 

1.1.3, 1.2.1, 1.2.2, 2.2.3, 2.2.5, 3.1, 3.3.1, 3.4.1, 3.5, 

3.7.1, 3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.5, 8.2, 

9.5.1, 9.9.1, 10.2, 10.3, 12.2, 14.2, 14.3.1, 15.1.3 

Extensions of Time 

3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 
10.4, 14.3, 15.1.5, 15.2.5 

Failure of Payment 

9.5.1.3, 9.7, 9.10.2, 13.6, 14.1.1.3, 14.2.1.2 

Faulty Work 

(See Defective or Nonconforming Work) 

Final Completion and Final Payment 

4.2.1, 4.2.9, 9.8.2, 9.10, 11.1.2, 11.1.3, 11.3.1, 11.3.5, 

12.3, 14.2.4, 14.4.3 

Financial Arrangements, Owner’s 

2.2.1, 13.2.2, 14.1.1.4 

Fire and Extended Coverage Insurance 

11.3.1.1 

GENERAL PROVISIONS 

1 

Governing Law 

13.1 

Guarantees (See Warranty) 

Hazardous Materials 

10.2.4, 10.3 

Identification of Subcontractors and Suppliers 

5.2.1 

Indemnification 

3.17, 3.18, 9.10.2, 10.3.3, 10.3.5, 10.3.6, 11.3.1.2, 

11.3.7 

Information and Services Required of the Owner 

2.1.2, 2.2, 3.2.2, 3.12.4, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 

9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 11.4, 13.5.1, 

13.5.2, 14.1.1.4, 14.1.4, 15.1.3 

Initial Decision 

15.2 

 

Initial Decision Maker, Decisions 

14.2.2, 14.2.4, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5 

Initial Decision Maker, Extent of Authority 

14.2.2, 14.2.4, 15.1.3, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 

15.2.5 

Injury or Damage to Person or Property 
10.2.8, 10.4 

Inspections 

3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 

9.9.2, 9.10.1, 12.2.1, 13.5 

Instructions to Bidders 

1.1.1 

Instructions to the Contractor 

3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.5.2 

Instruments of Service, Definition of 

1.1.7 

Insurance 

3.18.1, 6.1.1, 7.3.7, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 11 

Insurance, Boiler and Machinery 

11.3.2 

Insurance, Contractor’s Liability 

11.1 

Insurance, Effective Date of 

8.2.2, 11.1.2 

Insurance, Loss of Use 

11.3.3 

Insurance, Owner’s Liability 

11.2 

Insurance, Property 

10.2.5, 11.3 

Insurance, Stored Materials 

9.3.2 

INSURANCE AND BONDS 

11 

Insurance Companies, Consent to Partial Occupancy 

9.9.1 

Intent of the Contract Documents 

1.2.1, 4.2.7, 4.2.12, 4.2.13, 7.4 

Interest 

13.6 

Interpretation 

1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1 

Interpretations, Written 

4.2.11, 4.2.12, 15.1.4 

Judgment on Final Award 

15.4.2 

Labor and Materials, Equipment 

1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 

4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 9.5.1.3, 

9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2 

Labor Disputes 

8.3.1 

Laws and Regulations 

1.5, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 9.9.1, 
10.2.2, 11.1.1, 11.3, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 

14, 15.2.8, 15.4 

Liens 

2.1.2, 9.3.3, 9.10.2, 9.10.4, 15.2.8 

Limitations, Statutes of 

12.2.5, 13.7, 15.4.1.1 

Limitations of Liability 

2.3, 3.2.2, 3.5, 3.12.10, 3.17, 3.18.1, 4.2.6, 4.2.7, 

4.2.12, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 10.2.5, 10.3.3, 

11.1.2, 11.2, 11.3.7, 12.2.5, 13.4.2 

Limitations of Time 

2.1.2, 2.2, 2.4, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 

5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 

9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 11.1.3, 11.3.1.5, 

11.3.6, 11.3.10, 12.2, 13.5, 13.7, 14, 15 

Loss of Use Insurance 

11.3.3 

Material Suppliers 
1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.6, 9.10.5 
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Materials, Hazardous 

10.2.4, 10.3 

Materials, Labor, Equipment and 

1.1.3, 1.1.6, 1.5.1, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 

3.15.1, 4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.7, 9.3.2, 9.3.3, 

9.5.1.3, 9.10.2, 10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2 

Means, Methods, Techniques, Sequences and 

Procedures of Construction 

3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2 

Mechanic’s Lien 

2.1.2, 15.2.8 

Mediation 

8.3.1, 10.3.5, 10.3.6, 15.2.1, 15.2.5, 15.2.6, 15.3, 

15.4.1 

Minor Changes in the Work 

1.1.1, 3.12.8, 4.2.8, 7.1, 7.4 

MISCELLANEOUS PROVISIONS 

13 

Modifications, Definition of 

1.1.1 

Modifications to the Contract 
1.1.1, 1.1.2, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 

10.3.2, 11.3.1 

Mutual Responsibility 

6.2 

Nonconforming Work, Acceptance of 

9.6.6, 9.9.3, 12.3 

Nonconforming Work, Rejection and Correction of 

2.3, 2.4, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 

12.2.1 

Notice 

2.2.1, 2.3, 2.4, 3.2.4, 3.3.1, 3.7.2, 3.12.9, 5.2.1, 9.7, 

9.10, 10.2.2, 11.1.3, 12.2.2.1, 13.3, 13.5.1, 13.5.2, 

14.1, 14.2, 15.2.8, 15.4.1 

Notice, Written 

2.3, 2.4, 3.3.1, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 9.7, 9.10, 

10.2.2, 10.3, 11.1.3, 11.3.6, 12.2.2.1, 13.3, 14, 15.2.8, 

15.4.1 

Notice of Claims 

3.7.4, 10.2.8, 15.1.2, 15.4 

Notice of Testing and Inspections 

13.5.1, 13.5.2 

Observations, Contractor’s 

3.2, 3.7.4 

Occupancy 

2.2.2, 9.6.6, 9.8, 11.3.1.5 

Orders, Written 

1.1.1, 2.3, 3.9.2, 7, 8.2.2, 11.3.9, 12.1, 12.2.2.1, 

13.5.2, 14.3.1 

OWNER 

2 

Owner, Definition of 

2.1.1 

Owner, Information and Services Required of the 

2.1.2, 2.2, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 9.3.2, 

9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 11.3, 13.5.1, 

13.5.2, 14.1.1.4, 14.1.4, 15.1.3 

Owner’s Authority 

1.5, 2.1.1, 2.3, 2.4, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 4.1.2, 

4.1.3, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 

7.3.1, 8.2.2, 8.3.1, 9.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 

9.10.2, 10.3.2, 11.1.3, 11.3.3, 11.3.10, 12.2.2, 12.3, 

13.2.2, 14.3, 14.4, 15.2.7 

Owner’s Financial Capability 

2.2.1, 13.2.2, 14.1.1.4 

Owner’s Liability Insurance 

11.2 

Owner’s Relationship with Subcontractors 

1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2 

Owner’s Right to Carry Out the Work 
2.4, 14.2.2 

Owner’s Right to Clean Up 

6.3 

Owner’s Right to Perform Construction and to 

Award Separate Contracts 

6.1 

Owner’s Right to Stop the Work 

2.3 

Owner’s Right to Suspend the Work 

14.3 

Owner’s Right to Terminate the Contract 

14.2 

Ownership and Use of Drawings, Specifications 

and Other Instruments of Service 

1.1.1, 1.1.6, 1.1.7, 1.5, 2.2.5, 3.2.2, 3.11, 3.17, 4.2.12, 
5.3 

Partial Occupancy or Use 

9.6.6, 9.9, 11.3.1.5 

Patching, Cutting and 
3.14, 6.2.5 

Patents 

3.17 

Payment, Applications for 

4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 

14.2.3, 14.2.4, 14.4.3 

Payment, Certificates for 

4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 

9.10.3, 13.7, 14.1.1.3, 14.2.4 

Payment, Failure of 

9.5.1.3, 9.7, 9.10.2, 13.6, 14.1.1.3, 14.2.1.2 

Payment, Final 

4.2.1, 4.2.9, 9.8.2, 9.10, 11.1.2, 11.1.3, 11.4.1, 12.3, 

13.7, 14.2.4, 14.4.3 

Payment Bond, Performance Bond and 

7.3.7.4, 9.6.7, 9.10.3, 11.4 

Payments, Progress 

9.3, 9.6, 9.8.5, 9.10.3, 13.6, 14.2.3, 15.1.3 

PAYMENTS AND COMPLETION 
9 

Payments to Subcontractors 

5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2 

PCB 

10.3.1 
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Performance Bond and Payment Bond 

7.3.7.4, 9.6.7, 9.10.3, 11.4 

Permits, Fees, Notices and Compliance with Laws 

2.2.2, 3.7, 3.13, 7.3.7.4, 10.2.2 

PERSONS AND PROPERTY, PROTECTION 

OF 

10 

Polychlorinated Biphenyl 

10.3.1 

Product Data, Definition of 

3.12.2 

Product Data and Samples, Shop Drawings 

3.11, 3.12, 4.2.7 

Progress and Completion 

4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.3 

Progress Payments 

9.3, 9.6, 9.8.5, 9.10.3, 13.6, 14.2.3, 15.1.3 

Project, Definition of 

1.1.4 

Project Representatives 
4.2.10 

Property Insurance 

10.2.5, 11.3 

PROTECTION OF PERSONS AND PROPERTY 

10 

Regulations and Laws 
1.5, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 4.1.1, 9.6.4, 9.9.1, 

10.2.2, 11.1, 11.4, 13.1, 13.4, 13.5.1, 13.5.2, 13.6, 14, 

15.2.8, 15.4 

Rejection of Work 

3.5, 4.2.6, 12.2.1 

Releases and Waivers of Liens 

9.10.2 

Representations 

3.2.1, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 

9.8.2, 9.10.1 

Representatives 

2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.1, 4.2.2, 4.2.10, 5.1.1, 

5.1.2, 13.2.1 

Responsibility for Those Performing the Work 

3.3.2, 3.18, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10 

Retainage 

9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3 

Review of Contract Documents and Field 

Conditions by Contractor 

3.2, 3.12.7, 6.1.3 
Review of Contractor’s Submittals by Owner and 

Architect 

3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2 

Review of Shop Drawings, Product Data and 

Samples by Contractor 

3.12 

Rights and Remedies 

1.1.2, 2.3, 2.4, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 

6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.2, 12.2.4, 

13.4, 14, 15.4 

Royalties, Patents and Copyrights 

3.17 
Rules and Notices for Arbitration 

15.4.1 

Safety of Persons and Property 
10.2, 10.4 

Safety Precautions and Programs 

3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4 

Samples, Definition of 

3.12.3 

Samples, Shop Drawings, Product Data and 

3.11, 3.12, 4.2.7 

Samples at the Site, Documents and 

3.11 

Schedule of Values 
9.2, 9.3.1 

Schedules, Construction 

3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.5.2 

Separate Contracts and Contractors 

1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2 

Shop Drawings, Definition of 

3.12.1 

Shop Drawings, Product Data and Samples 

3.11, 3.12, 4.2.7 

Site, Use of 
3.13, 6.1.1, 6.2.1 

Site Inspections 

3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.4.2, 9.10.1, 13.5 

Site Visits, Architect’s 

3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.5 

Special Inspections and Testing 

4.2.6, 12.2.1, 13.5 

Specifications, Definition of 

1.1.6 

Specifications 

1.1.1, 1.1.6, 1.2.2, 1.5, 3.11, 3.12.10, 3.17, 4.2.14 

Statute of Limitations 

13.7, 15.4.1.1 

Stopping the Work 

2.3, 9.7, 10.3, 14.1 

Stored Materials 

6.2.1, 9.3.2, 10.2.1.2, 10.2.4 
Subcontractor, Definition of 

5.1.1 

SUBCONTRACTORS 

5 

Subcontractors, Work by 

1.2.2, 3.3.2, 3.12.1, 4.2.3, 5.2.3, 5.3, 5.4, 9.3.1.2, 

9.6.7 

Subcontractual Relations 

5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1 

Submittals 

3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.7, 9.2, 9.3, 

9.8, 9.9.1, 9.10.2, 9.10.3, 11.1.3 
Submittal Schedule 

3.10.2, 3.12.5, 4.2.7 
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Subrogation, Waivers of 

6.1.1, 11.3.7 

Substantial Completion 

4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 

12.2, 13.7 

Substantial Completion, Definition of 

9.8.1 

Substitution of Subcontractors 

5.2.3, 5.2.4 

Substitution of Architect 

4.1.3 

Substitutions of Materials 

3.4.2, 3.5, 7.3.8 

Sub-subcontractor, Definition of 

5.1.2 

Subsurface Conditions 

3.7.4 

Successors and Assigns 

13.2 

Superintendent 
3.9, 10.2.6 

Supervision and Construction Procedures 

1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 

7.1.3, 7.3.7, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.3 

Surety 

5.4.1.2, 9.8.5, 9.10.2, 9.10.3, 14.2.2, 15.2.7 
Surety, Consent of 

9.10.2, 9.10.3 

Surveys 

2.2.3 

Suspension by the Owner for Convenience 

14.3 

Suspension of the Work 

5.4.2, 14.3 

Suspension or Termination of the Contract 

5.4.1.1, 14 

Taxes 

3.6, 3.8.2.1, 7.3.7.4 

Termination by the Contractor 
14.1, 15.1.6 

Termination by the Owner for Cause 

5.4.1.1, 14.2, 15.1.6 

Termination by the Owner for Convenience 

14.4 

Termination of the Architect 

4.1.3 

Termination of the Contractor 

14.2.2 

TERMINATION OR SUSPENSION OF THE 

CONTRACT 

14 

Tests and Inspections 

3.1.3, 3.3.3, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 

9.10.1, 10.3.2, 11.4.1, 12.2.1, 13.5 

TIME 

8 

Time, Delays and Extensions of 

3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 

10.3.2, 10.4, 14.3.2, 15.1.5, 15.2.5 

Time Limits 

2.1.2, 2.2, 2.4, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 

5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 

9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 11.1.3, 12.2, 13.5, 

13.7, 14, 15.1.2, 15.4 

Time Limits on Claims 

3.7.4, 10.2.8, 13.7, 15.1.2 

Title to Work 

9.3.2, 9.3.3 

Transmission of Data in Digital Form 

1.6 

UNCOVERING AND CORRECTION OF 

WORK 

12 

Uncovering of Work 

12.1 

Unforeseen Conditions, Concealed or Unknown 

3.7.4, 8.3.1, 10.3 

Unit Prices 

7.3.3.2, 7.3.4 

Use of Documents 

1.1.1, 1.5, 2.2.5, 3.12.6, 5.3 

Use of  Site 
3.13, 6.1.1, 6.2.1 

Values, Schedule of 
9.2, 9.3.1 

Waiver of Claims by the Architect 

13.4.2 

Waiver of Claims by the Contractor 

9.10.5, 13.4.2, 15.1.6 

Waiver of Claims by the Owner 

9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.4.2, 14.2.4, 15.1.6 

Waiver of Consequential Damages 

14.2.4, 15.1.6 

Waiver of Liens 

9.10.2, 9.10.4 

Waivers of Subrogation 

6.1.1, 11.3.7 

Warranty 

3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.4, 12.2.2, 13.7 

Weather Delays 
15.1.5.2 

Work, Definition of 

1.1.3 

Written Consent 

1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.8.5, 

9.9.1, 9.10.2, 9.10.3, 11.4.1, 13.2, 13.4.2, 15.4.4.2 
Written Interpretations 

4.2.11, 4.2.12 

Written Notice 

2.3, 2.4, 3.3.1, 3.9, 3.12.9, 3.12.10, 5.2.1, 8.2.2, 9.7, 

9.10, 10.2.2, 10.3, 11.1.3, 12.2.2, 12.2.4, 13.3, 14, 
15.4.1 
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Written Orders 1.1.1, 2.3, 3.9, 7, 8.2.2, 12.1, 12.2, 13.5.2, 14.3.1, 

15.1.2 
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ARTICLE 1 GENERAL PROVISIONS 
§ 1.1 BASIC DEFINITIONS 
§ 1.1.1 THE CONTRACT DOCUMENTS 
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the 

Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other 

Conditions), Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in 

the Agreement and Modifications issued after execution of the Contract. A Modification is (1) a written amendment 

to the Contract signed by both parties, (2) a Change Order, (3) a Construction Change Directive or (4) a written 

order for a minor change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the 

Contract Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, 

other information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or 

proposal, or portions of Addenda relating to bidding requirements. 

 

Any reference in this document to the Agreement between the Owner and Contractor, AIA Document A101, or 

some abbreviated reference thereof, shall mean AIA Document A101™–2007 Standard Form of Agreement 

Between Owner and Contractor, SCOSE edition. Any reference in this document to the General Conditions of the 

Contract for Construction, AIA Document A201, or some abbreviated reference thereof, shall mean AIA Document 

A201™–2007 General Conditions of the Contract for Construction, SCOSE edition. 

 

§ 1.1.2 THE CONTRACT 
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 

agreement between the parties hereto and supersedes prior negotiations, representations or agreements, either written 

or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be 

construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the 

Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner 

and the Architect or the Architect’s consultants or (4) between any persons or entities other than the Owner and the 

Contractor. 

 
 

§ 1.1.3 THE WORK 
The term “Work” means the construction and services required by the Contract Documents, whether completed or 

partially completed, and includes all other labor, materials, equipment and services provided or to be provided by 

the Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project. 

 

§ 1.1.4 THE PROJECT 
The Project is the total construction of which the Work performed under the Contract Documents may be the whole 

or a part and which may include construction by the Owner and by separate contractors. 

 

§ 1.1.5 THE DRAWINGS 
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and 

dimensions of the Work, generally including plans, elevations, sections, details, schedules and diagrams. 

 

§ 1.1.6 THE SPECIFICATIONS 
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 

equipment, systems, standards and workmanship for the Work, and performance of related services. 

 

§ 1.1.7 INSTRUMENTS OF SERVICE 
Instruments of Service are representations, in any medium of expression now known or later developed, of the 

tangible and intangible creative work performed by the Architect and the Architect’s consultants under their 

respective professional services agreements. Instruments of Service may include, without limitation, studies, 

surveys, models, sketches, drawings, specifications, and other similar materials. 

 

§ 1.1.8 NOTICE TO PROCEED 
The Notice to Proceed is a document issued by the Owner to the Contractor, with a copy to the Architect, directing 

the Contractor to begin prosecution of the Work in accordance with the requirements of the Contract Documents. 

The Notice to Proceed shall fix the date on which the Contract Time will commence. 
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§ 1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and 

completion of the Work by the Contractor. The Contract Documents are complementary, and what is required by 

one shall be as binding as if required by all; performance by the Contractor shall be required only to the extent 

consistent with the Contract Documents and reasonably inferable from them as being necessary to produce the 

indicated results. In the event of patent ambiguities within or between parts of the Contract Documents, the 

Contractor shall 1) provide the better quality or greater quantity of Work, or 2) comply with the more stringent 

requirement, either or both in accordance with the Architect’s interpretation. 

 

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not 

control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 

performed by any trade. 

 

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 

industry meanings are used in the Contract Documents in accordance with such recognized meanings. 

 

§ 1.3 CAPITALIZATION 
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of 

numbered articles or (3) the titles of other documents published by the American Institute of Architects. 

 

§ 1.4 INTERPRETATION 
In the interest of brevity the Contract Documents frequently omit modifying words such as “all” and “any” and 

articles such as “the” and “an,” but the fact that a modifier or an article is absent from one statement and appears in 

another is not intended to affect the interpretation of either statement. 

 

§ 1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS OF SERVICE 
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 

Instruments of Service and will retain all common law, statutory and other reserved rights, including copyrights. The 

Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers shall not own or claim a 

copyright in the Instruments of Service. Submittal or distribution to meet official regulatory requirements or for 

other purposes in connection with this Project is not to be construed as a violation of the Architect’s or Architect’s 

consultants’ reserved rights. 

 

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors and material or equipment suppliers are authorized to use 

and reproduce the Instruments of Service provided to them solely and exclusively for execution of the Work. All 

copies made under this authorization shall bear the copyright notice, if any, shown on the Instruments of Service. 

The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers may not use the 

Instruments of Service on other projects or for additions to this Project outside the scope of the Work without the 

specific written consent of the Owner, Architect and the Architect’s consultants. 

 

§ 1.6 TRANSMISSION OF DATA IN DIGITAL FORM 
If the parties intend to transmit Instruments of Service or any other information or documentation in digital form, 

they shall endeavor to establish necessary protocols governing such transmissions, unless otherwise already 

provided in the Agreement or the Contract Documents. 

 

ARTICLE 2 OWNER 
§ 2.1 GENERAL 
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the 

Contract Documents as if singular in number. The Owner shall designate in writing a representative who shall have 

express authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization, 

except as provided in Section 7.1.2. Except as otherwise provided in Section 4.2.1, the Architect does not have such 

authority. The term “Owner” means the Owner or the Owner’s Representative. [Reference § 8.3 of the Agreement.] 

 
§ 2.1.2 The Owner shall furnish to the Contractor within fifteen (15) days after receipt of a written request, 

information necessary and relevant for the Contractor to post Notice of Project Commencement pursuant to Title 29, 

Chapter 5, Section 23 of the South Carolina Code of Laws, as amended. 
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§ 2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER 
§ 2.2.1 Prior to commencement of the Work, the Contractor may request in writing that the Owner provide 

reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations under the 

Contract. Thereafter, the Contractor may only request such evidence if (1) the Owner fails to make payments to the 

Contractor as the Contract Documents require; (2) a change in the Work materially changes the Contract Sum; or (3) 

the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due. 

The Owner shall furnish such evidence as a condition precedent to commencement or continuation of the Work or 

the portion of the Work affected by a material change. After the Owner furnishes the evidence, the Owner shall not 

materially vary such financial arrangements without prior notice to the Contractor. 

 

§ 2.2.2 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 

including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, 

assessments and charges required for construction, use or occupancy of permanent structures or for permanent 

changes in existing facilities. 

 

§ 2.2.3 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for 

the site of the Project, and a legal description of the site. Subject to the Contractor’s obligations, including those in 

Section 3.2, the Contractor shall be entitled to rely on the accuracy of information furnished by the Owner pursuant 

to this Section but shall exercise proper precautions relating to the safe performance of the Work. 

 
§ 2.2.4 The Owner shall furnish information or services required of the Owner by the Contract Documents with 

reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control 

and relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the 

Contractor’s written request for such information or services; however, the Owner does not warrant the accuracy of 

any such information requested by the Contractor that is not otherwise required of the Owner by the Contract 

Documents. Neither the Owner nor the Architect shall be required to conduct investigations or to furnish the 

Contractor with any information concerning subsurface characteristics or other conditions of the area where the 

Work is to be performed beyond that which is provide in the Contract Documents. 

 

§ 2.2.5 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one 

electronic copy (.pdf format) of the Contract Documents. The Contractor may make reproductions of the Contract 

Documents pursuant to Section 1.5.2. 
 

§ 2.2.6 The Owner assumes no responsibility for any conclusions or interpretation made by the Contractor based on 

information made available by the Owner. 

 

§ 2.2.7 The Owner shall obtain, at its own cost, general building and specialty inspection services as required by the 

Contract Documents. The Contractor shall be responsible for payment of any charges imposed for reinspections. 

 

§ 2.3 OWNER’S RIGHT TO STOP THE WORK 
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 

required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the 

Owner may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such 

order has been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part 

of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent 

required by Section 6.1.3. 

 

§ 2.4 OWNER’S RIGHT TO CARRY OUT THE WORK 
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 

within a ten-day period after receipt of written notice from the Owner to commence and continue correction of such 

default or neglect, including but not limited to providing necessary resources, with diligence and promptness, the 

Owner may, without prejudice to other remedies the Owner may have, correct such deficiencies. In such case an 

appropriate Change Directive shall be issued deducting from payments then or thereafter due the Contractor the 

reasonable cost of correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s 

additional services made necessary by such default, neglect or failure. If payments then or thereafter due the 

Contractor are not sufficient to cover such amounts, the Contractor shall pay the difference to the Owner. 
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ARTICLE 3 CONTRACTOR 
§ 3.1 GENERAL 
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 

Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the 

jurisdiction where the Project is located. The Contractor shall designate in writing a representative who shall have 

express authority to bind the Contractor with respect to all matters under this Contract. The term “Contractor” means 

the Contractor or the Contractor’s authorized representative. 

 

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents. 

 

§ 3.1.3 The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract 

Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests, 

inspections or approvals required or performed by persons or entities other than the Contractor. 

 

§ 3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, 

become generally familiar with local conditions under which the Work is to be performed and correlated personal 

observations with requirements of the Contract Documents. The Contractor acknowledges that it has investigated 

and satisfied itself as to the general and local conditions which can affect the work or its cost, including but not 

limited to (1) conditions bearing upon transportation, disposal, handling, and storage of materials; (2) the availability 

of labor, water, electric power, and roads; (3) uncertainties of weather, river stages, tides, or similar physical 

conditions at the site; (4) the conformation and conditions of the ground; and (5) the character of equipment and 

facilities needed preliminary to and during work performance. The Contractor also acknowledges that it has satisfied 

itself as to the character, quality, and quantity of surface and subsurface materials or obstacles to be encountered 

insofar as this information is reasonably ascertainable from an inspection of the site, including all exploratory work 

done by the Owner, as well as from the drawings and specifications made a part of this contract. Any failure of the 

Contractor to take the actions described and acknowledged in this paragraph will not relieve the Contractor from 

responsibility for estimating properly the difficulty and cost of successfully performing the work, or for proceeding 

to successfully perform the work without additional expense to the Owner. 

 

§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 

Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as 

the information furnished by the Owner pursuant to Section 2.2.3, shall take field measurements of any existing 

conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 

obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 

purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor 

shall promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the 

Contractor as a request for information in such form as the Architect may require. It is recognized that the 

Contractor’s review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, 

unless otherwise specifically provided in the Contract Documents. 

 

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable 

laws, statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor 

shall promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a 

request for information in such form as the Architect may require. 

 

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 

Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 

3.2.3, the Contractor shall make Claims as provided in Article 15. If the Contractor fails to perform the obligations 

of Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner as would have been 

avoided if the Contractor had performed such obligations. If the Contractor performs those obligations, the 

Contractor shall not be liable to the Owner or Architect for damages resulting from latent errors, inconsistencies or 

omissions in the Contract Documents, for differences between field measurements or conditions and the Contract 

Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, ordinances, codes, rules 

and regulations, and lawful orders of public authorities. 
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§ 3.3 SUPERVISION AND CONSTRUCTION PROCEDURES 
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 

Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, 

sequences and procedures and for coordinating all portions of the Work under the Contract, unless the Contract 

Documents give other specific instructions concerning these matters. If the Contract Documents give specific 

instructions concerning construction means, methods, techniques, sequences or procedures, the Contractor shall 

evaluate the jobsite safety thereof and, except as stated below, shall be fully and solely responsible for the jobsite 

safety of such means, methods, techniques, sequences or procedures. If the Contractor determines that such means, 

methods, techniques, sequences or procedures may not be safe, the Contractor shall give timely written notice to the 

Owner and Architect and shall not proceed with that portion of the Work without further written instructions from 

the Architect. If the Contractor is then instructed by the Owner in writing to proceed with the required means, 

methods, techniques, sequences or procedures without acceptance of changes proposed by the Contractor, the Owner 

shall be solely responsible for any loss or damage arising solely from those Owner-required means, methods, 

techniques, sequences or procedures. 

 

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 

Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 

on behalf of, the Contractor or any of its Subcontractors. 

 

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 

such portions are in proper condition to receive subsequent Work. 

 

§ 3.4 LABOR AND MATERIALS 
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 

materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 

facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 

and whether or not incorporated or to be incorporated in the Work. 

 

§ 3.4.2 Except in the case of minor changes in the Work authorized by the Architect in accordance with Sections 

3.12.8 or 7.4, the Contractor may make substitutions only with the consent of the Owner, after evaluation by the 

Architect and in accordance with a Change Order or Construction Change Directive. 

 

§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 

persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 

skilled in tasks assigned to them. 

 

§ 3.5 WARRANTY 
The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract will 

be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further 

warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects, 

except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or 

equipment not conforming to these requirements shall be considered defective. Unless caused by the Contractor or a 

subcontractor at any tier, the Contractor’s warranty excludes remedy for damage or defect caused by abuse, 

alterations to the Work not executed by the Contractor, improper or insufficient maintenance, improper operation, or 

normal wear and tear and normal usage. If required by the Architect, the Contractor shall furnish satisfactory 

evidence as to the kind and quality of materials and equipment. 

 

§ 3.6 TAXES 
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are 

legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled 

to go into effect. The Contractor shall comply with the requirements of Title 12, Chapter 8 of the South Carolina 

Code of Laws, as amended, regarding withholding tax for nonresidents, employees, contractors and subcontractors. 

 

§ 3.7 PERMITS, FEES, NOTICES AND COMPLIANCE WITH LAWS 
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for permits, fees, 

licenses, and inspections by government agencies necessary for proper execution and completion of the Work that 

are customarily secured after execution of the Contract and legally required at the time bids are received or 



AIA Document A201™–2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The 

American Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of the State Engineer Version of AIA 
Document A201™–2007.Copyright © 2016 by The American Institute of Architects. All rights reserved. WARNING: This AIA

®
 Document is protected by 

U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA
®
 Document, or any portion of it, may result in severe civil 

and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was created on 08/26/2019 11:56:39 

under license number 2010275020 , and is not for resale. This document is licensed by The American Institute of Architects for one-time use only, and may 
not be reproduced prior to its completion. 

Init. 
15 

/ 

 

negotiations concluded. Pursuant to Title 10, Chapter 1, Section 180 of the South Carolina Code of Laws, as 

amended, no local general or specialty building permits are required for state buildings. 

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 

rules and regulations, and lawful orders of public authorities applicable to performance of the Work. 

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, 

rules and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility 

for such Work and shall bear the costs attributable to correction. 

§ 3.7.4 Concealed or Unknown Conditions. If the Contractor encounters conditions at the site that are (1) subsurface 

or otherwise concealed physical conditions that differ materially from those indicated in the Contract Documents or 

(2) unknown physical conditions of an unusual nature, that differ materially from those ordinarily found to exist and 

generally recognized as inherent in construction activities of the character provided for in the Contract Documents, 

the Contractor shall promptly provide notice to the Owner and the Architect before conditions are disturbed and in 

no event later than 21 days after first observance of the conditions. The Architect will promptly investigate such 

conditions and, if the Architect determines that they differ materially and cause an increase or decrease in the 

Contractor’s cost of, or time required for, performance of any part of the Work, will recommend an equitable 

adjustment in the Contract Sum or Contract Time, or both. If the Architect determines that the conditions at the site 

are not materially different from those indicated in the Contract Documents and that no change in the terms of the 

Contract is justified, the Architect shall promptly notify the Owner and Contractor in writing, stating the reasons. If 

either party disputes the Architect’s determination or recommendation, that party may proceed as provided in Article 

15. 

 

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 

markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 

suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such 

notice, the Owner shall promptly take any action necessary to obtain governmental authorization required to resume 

the operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but 

shall continue with all other operations that do not affect those remains or features. Adjustments in the Contract Sum 

and Contract Time arising from the existence of such remains or features may be made as provided in Article 7.3.3. 

 

§ 3.8 ALLOWANCES 
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 

covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, 

but the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable 

objection. 

 

§ 3.8.2 Unless otherwise provided in the Contract Documents, 

.1 Allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and 

all required taxes, less applicable trade discounts; 

.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit and 

other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but 

not in the allowances; and 

.3 Whenever costs are more than or less than allowances, the Contract Sum shall be adjusted 

accordingly by Change Order. The amount of the Change Order shall reflect the difference between 

actual costs, as documented by invoices, and the allowances under Section 3.8.2.1. 

 

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness. 

 

§ 3.9 SUPERINTENDENT 
§ 3.9.1 The Contractor shall employ a competent superintendent, acceptable to the Owner, and necessary assistants 

who shall be in attendance at the Project site during performance of the Work. The superintendent shall represent the 

Contractor, and communications given to the superintendent shall be as binding as if given to the Contractor. 

 

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall furnish in writing to the Owner the 

name and qualifications of a proposed superintendent. The Owner may reply within 14 days to the Contractor in 
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writing stating whether the Owner has reasonable objection to the proposed superintendent. Failure of the Owner to 

reply within the 14 day period shall constitute notice of no reasonable objection. 

 
§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made 

reasonable and timely objection. The Contractor shall notify the Owner, in writing, of any proposed change in the 

superintendent, including the reason therefore, prior to making such change. The Contractor shall not change the 

superintendent without the Owner’s consent, which shall not unreasonably be withheld or delayed. 

 

§ 3.10 CONTRACTOR’S CONSTRUCTION SCHEDULES 
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall prepare and submit for the Owner’s and 

Architect’s information a Contractor’s construction schedule for the Work. The schedule shall not exceed time limits 

current under the Contract Documents, shall be revised at appropriate intervals as required by the conditions of the 

Work and Project, shall be related to the entire Project to the extent required by the Contract Documents, and shall 

provide for expeditious and practicable execution of the Work. 

 

§ 3.10.2 The Contractor shall prepare a submittal schedule, promptly after being awarded the Contract and thereafter 

as necessary to maintain a current submittal schedule, and shall submit the schedule(s) for the Architect’s approval. 

The Architect’s approval shall not unreasonably be delayed or withheld. The submittal schedule shall (1) be 

coordinated with the Contractor’s construction schedule, and (2) allow the Architect reasonable time to review 

submittals. If the Contractor fails to submit a submittal schedule, the Contractor shall not be entitled to any increase 

in Contract Sum or extension of Contract Time based on the time required for review of submittals. 

 
§ 3.10.3 Additional requirements, if any, for the constructions schedule are as follows: 

(Check box if applicable to this Contract)) 

The construction schedule shall be in a detailed precedence-style critical path management (CPM) or primavera- 

type format satisfactory to the Owner and the Architect that shall also (1) provide a graphic representation of all 

activities and events that will occur during performance of the work; (2) identify each phase of construction and 

occupancy; and (3) set forth dates that are critical in ensuring the timely and orderly completion of the Work in 

accordance with the requirements of the Contract Documents (hereinafter referred to as “Milestone Dates”). Upon 

review and acceptance by the Owner and the Architect of the Milestone Dates, the construction schedule shall be 

deemed part of the Contract Documents and attached to the Agreement as Exhibit “A.” If not accepted, the 

construction schedule shall be promptly revised by the Contractor in accordance with the recommendations of the 

Owner and the Architect and resubmitted for acceptance. The Contactor shall monitor the progress of the Work for 

conformance with the requirements of the construction schedule and shall promptly advise the Owner of any delays 

or potential delays. Whenever the approved construction schedule no longer reflects actual conditions and progress 

of the work or the Contract Time is modified in accordance with the terms of the Contract Documents, the 

Contractor shall update the accepted construction schedule to reflect such conditions. In the event any progress 

report indicates any delays, the Contractor shall propose an affirmative plan to correct the delay, including overtime 

and/or additional labor, if necessary. In no event shall any progress report constitute an adjustment in the Contract 

Time, any Milestone Date, or the Contract Sum unless any such adjustment is agreed to by the Owner and 

authorized pursuant to Change Order. 

 

§ 3.10.4 The Owner’s review and acceptance of the Contractor’s schedule is not conducted for the purpose of either 

determining its accuracy and completeness or approving the construction means, methods, techniques, sequences or 

procedures. The Owner’s approval shall not relieve the Contractor of any obligations. Unless expressly addressed in 

a Modification, the Owner's approval of a schedule shall not change the Contract Time. 

 

§ 3.11 DOCUMENTS AND SAMPLES AT THE SITE 
The Contractor shall maintain at the site for the Owner one copy of the Drawings, Specifications, Addenda, Change 

Orders and other Modifications, in good order and marked currently to indicate field changes and selections made 

during construction, and one copy of approved Shop Drawings, Product Data, Samples and similar required 

submittals. These shall be available to the Architect and shall be delivered to the Architect for submittal to the 

Owner upon completion of the Work as a record of the Work as constructed. 
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§ 3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules and other data specially prepared for the Work by the 

Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier or distributor to illustrate some portion of 

the Work. 

 

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams and 

other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work. 

 

§ 3.12.3 Samples are physical examples that illustrate materials, equipment or workmanship and establish standards 

by which the Work will be judged. 

 

§ 3.12.4 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents. Their purpose is 

to demonstrate the way by which the Contractor proposes to conform to the information given and the design 

concept expressed in the Contract Documents for those portions of the Work for which the Contract Documents 

require submittals. Review by the Architect is subject to the limitations of Section 4.2.7. Informational submittals 

upon which the Architect is not expected to take responsive action may be so identified in the Contract Documents. 

Submittals that are not required by the Contract Documents may be returned by the Architect without action. 

 

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve and submit to the 

Architect Shop Drawings, Product Data, Samples and similar submittals required by the Contract Documents in 

accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal 

schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of 

the Owner or of separate contractors. 

 
§ 3.12.5.1 The fire sprinkler shop drawings shall be prepared by a licensed fire sprinkler contractor and shall 

accurately reflect actual conditions affecting the required layout of the fire sprinkler system. The fire sprinkler 

contractor shall certify the accuracy of his shop drawings prior to submitting them for review and approval. The fire 

sprinkler shop drawings shall be reviewed and approved by the Architect’s engineer of record who, upon approving 

the sprinkler shop drawings will submit them to the State Fire Marshal for review and approval. A copy of the shop 

drawings will also be sent to OSE for information. The Architect’s engineer of record will submit a copy of the State 

Fire Marshal’s approval letter to the Contractor, Architect, and OSE. Unless authorized in writing by OSE, neither 

the Contractor nor subcontractor at any tier shall submit the fire sprinkler shop drawings directly to the State Fire 

Marshal for approval. 

 

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples and similar submittals, the Contractor represents to 

the Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified 

materials, field measurements and field construction criteria related thereto, or will do so and (3) checked and 

coordinated the information contained within such submittals with the requirements of the Work and of the Contract 

Documents. 

 

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal 

and review of Shop Drawings, Product Data, Samples or similar submittals until the respective submittal has been 

approved by the Architect. 

 

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 

responsibility for deviations from requirements of the Contract Documents by the Architect’s approval of Shop 

Drawings, Product Data, Samples or similar submittals unless the Contractor has specifically informed the Architect 

in writing of such deviation at the time of submittal and (1) the Architect has given written approval to the specific 

deviation as a minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued 

authorizing the deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop 

Drawings, Product Data, Samples or similar submittals by the Architect’s approval thereof. 

 

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 

Samples or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the 

absence of such written notice, the Architect’s approval of a resubmission shall not apply to such revisions. 
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§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 

architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 

the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s 

responsibilities for construction means, methods, techniques, sequences and procedures. The Contractor shall not be 

required to provide professional services in violation of applicable law. If professional design services or 

certifications by a design professional related to systems, materials or equipment are specifically required of the 

Contractor by the Contract Documents, the Owner and the Architect will specify all performance and design criteria 

that such services must satisfy. The Contractor shall cause such services or certifications to be provided by a 

properly licensed design professional, who shall comply with reasonable requirements of the Owner regarding 

qualifications and insurance and whose signature and seal shall appear on all drawings, calculations, specifications, 

certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings and other 

submittals related to the Work designed or certified by such professional, if prepared by others, shall bear such 

professional’s written approval when submitted to the Architect. The Owner and the Architect shall be entitled to 

rely upon the adequacy, accuracy and completeness of the services, certifications and approvals performed or 

provided by such design professionals, provided the Owner and Architect have specified to the Contractor all 

performance and design criteria that such services must satisfy. Pursuant to this Section 3.12.10, the Architect will 

review, approve or take other appropriate action on submittals only for the limited purpose of checking for 

conformance with information given and the design concept expressed in the Contract Documents. The Contractor 

shall not be responsible for the adequacy of the performance and design criteria specified in the Contract 

Documents. 

 

§ 3.13 USE OF SITE 
§ 3.13.1 The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, 

ordinances, codes, rules and regulations, and lawful orders of public authorities and the Contract Documents and 

shall not unreasonably encumber the site with materials or equipment. 

 

§ 3.13.2 Protection of construction materials and equipment stored at the Project site from weather, theft, vandalism, 

damage, and all other adversity is solely the responsibility of the Contractor. The Contractor shall perform the work 

in a manner that affords reasonable access, both vehicular and pedestrian, to the site of the Work and all adjacent 

areas. The Work shall be performed, to the fullest extent reasonably possible, in such a manner that public areas 

adjacent to the site of the Work shall be free from all debris, building materials, and equipment likely to cause 

hazardous conditions. 

 

§ 3.13.3 The Contractor and any entity for which the Contractor is responsible shall not erect any sign on the Project 

site without the prior written consent of the Owner. 

 

§ 3.14 CUTTING AND PATCHING 
§ 3.14.1 The Contractor shall be responsible for cutting, fitting or patching required to complete the Work or to make 

its parts fit together properly. All areas requiring cutting, fitting and patching shall be restored to the condition 

existing prior to the cutting, fitting and patching, unless otherwise required by the Contract Documents. 

 

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 

construction of the Owner or separate contractors by cutting, patching or otherwise altering such construction, or by 

excavation. The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor 

except with written consent of the Owner and of such separate contractor; such consent shall not be unreasonably 

withheld. The Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor’s 

consent to cutting or otherwise altering the Work. 

 

§ 3.15 CLEANING UP 
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials or 

rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste 

materials, rubbish, the Contractor’s tools, construction equipment, machinery and surplus materials from and about 

the Project. 

 

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and Owner 

shall be entitled to reimbursement from the Contractor. 
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§ 3.16 ACCESS TO WORK 
The Contractor shall provide the Owner and Architect access to the Work in preparation and progress wherever 

located. 

 

§ 3.17 ROYALTIES, PATENTS AND COPYRIGHTS 
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement 

of copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but 

shall not be responsible for such defense or loss when a particular design, process or product of a particular 

manufacturer or manufacturers is required by the Contract Documents, or where the copyright violations are 

contained in Drawings, Specifications or other documents prepared by the Owner or Architect. However, if the 

Contractor has reason to believe that the required design, process or product is an infringement of a copyright or a 

patent, the Contractor shall be responsible for such loss unless such information is promptly furnished to the 

Architect. 

 

§ 3.18 INDEMNIFICATION 
§ 3.18.1 To the fullest extent permitted by law the Contractor shall indemnify and hold harmless the Owner, 

Architect, Architect’s consultants, and agents and employees of any of them from and against claims, damages, 

losses and expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the 

Work, provided that such claim, damage, loss or expense is attributable to bodily injury, sickness, disease or death, 

or to injury to or destruction of tangible property (other than the Work itself) including loss of use resulting 

therefrom, but only to the extent caused by the negligent acts or omissions of the Contractor, a Subcontractor, 

anyone directly or indirectly employed by them or anyone for whose acts they may be liable, regardless of whether 

or not such claim, damage, loss or expense is caused in part by a party indemnified hereunder. Such obligation shall 

not be construed to negate, abridge, or reduce other rights or obligations of indemnity that would otherwise exist as 

to a party or person described in this Section 3.18. 

 

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, 

a Subcontractor, anyone directly or indirectly employed by them or anyone for whose acts they may be liable, the 

indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, 

compensation or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, 

disability benefit acts or other employee benefit acts. 

 

ARTICLE 4 ARCHITECT 
§ 4.1 GENERAL 
§ 4.1.1 The Architect is that person or entity identified as the Architect in the Agreement and is referred to 

throughout the Contract Documents as if singular in number. 

 

§ 4.1.2 Duties, responsibilities and limitations of authority of the Architect as set forth in the Contract Documents 

shall not be restricted, modified or extended without written consent of the Owner, Contractor and Architect. 

Consent shall not be unreasonably withheld. 

 

§ 4.1.3 If the employment of the Architect is terminated, the Owner shall employ a successor architect as to whom 

the Contractor has no reasonable objection and whose status under the Contract Documents shall be that of the 

Architect. 

 

§ 4.2 ADMINISTRATION OF THE CONTRACT 
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be 

an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. 

The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract 

Documents. Any reference in the Contract Documents to the Architect taking action or rendering a decision with a 

“reasonable time” is understood to mean no more than fourteen days, unless otherwise specified in the Contract 

Documents or otherwise agreed to by the parties. 

§ 4.2.2 The Architect will visit the site as necessary to fulfill its obligation to the Owner for inspection services, if 

any, and, at a minimum, to assure conformance with the Architect’s design as shown in the Contract Documents and 

to observe the progress and quality of the various components of the Contractor’s Work, and to determine if the 

Work observed is being performed in a manner indicating that the Work, when fully completed, will be in 

accordance with the Contract Documents. However, the Architect will not be required to make exhaustive or 
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continuous on-site inspections to check the quality or quantity of the Work. The Architect will not have control over, 

charge of, or responsibility for, the construction means, methods, techniques, sequences or procedures, or for the 

safety precautions and programs in connection with the Work, since these are solely the Contractor’s rights and 

responsibilities under the Contract Documents, except as provided in Section 3.3.1. 

 

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner informed about the progress and quality of 

the portion of the Work completed, and report to the Owner (1) deviations from the Contract Documents and from 

the most recent construction schedule submitted by the Contractor, and (2) defects and deficiencies observed in the 

Work. The Architect will not be responsible for the Contractor’s failure to perform the Work in accordance with the 

requirements of the Contract Documents. The Architect will not have control over or charge of and will not be 

responsible for acts or omissions of the Contractor, Subcontractors, or their agents or employees, or any other 

persons or entities performing portions of the Work. 

 

§ 4.2.4 COMMUNICATIONS FACILITATING CONTRACT ADMINISTRATION 
Except as otherwise provided in the Contract Documents or when direct communications have been specially 

authorized, the Owner and Contractor shall endeavor to communicate with each other through the Architect about 

matters arising out of or relating to the Contract. Communications by and with the Architect’s consultants shall be 

through the Architect. Communications by and with Subcontractors and material suppliers shall be through the 

Contractor. Communications by and with separate contractors shall be through the Owner. 

 

§ 4.2.5 Based on the Architect’s evaluations of the Work completed and correlated with the Contractor’s 

Applications for Payment, the Architect will review and certify the amounts due the Contractor and will issue 

Certificates for Payment in such amounts. 

 

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the 

Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the 

Work in accordance with Sections 13.5.2 and 13.5.3, whether or not such Work is fabricated, installed or completed. 

However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to 

exercise such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, 

material and equipment suppliers, their agents or employees, or other persons or entities performing portions of the 

Work. 

 

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals 

such as Shop Drawings, Product Data and Samples, but only for the limited purpose of checking for conformance 

with information given and the design concept expressed in the Contract Documents. The Architect’s action will be 

taken in accordance with the submittal schedule approved by the Architect or, in the absence of an approved 

submittal schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional 

judgment to permit adequate review. Review of such submittals is not conducted for the purpose of determining the 

accuracy and completeness of other details such as dimensions and quantities, or for substantiating instructions for 

installation or performance of equipment or systems, all of which remain the responsibility of the Contractor as 

required by the Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the 

Contractor of the obligations under Sections 3.3, 3.5 and 3.12. The Architect’s review shall not constitute approval 

of safety precautions or, unless otherwise specifically stated by the Architect, of any construction means, methods, 

techniques, sequences or procedures. The Architect’s approval of a specific item shall not indicate approval of an 

assembly of which the item is a component. 

 

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may authorize minor 

changes in the Work as provided in Section 7.4. The Architect will investigate and make determinations and 

recommendations regarding concealed and unknown conditions as provided in Section 3.7.4. 

 

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date 

of final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the 

Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and 

assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to Section 

9.10. 
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§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more project representatives to assist in 

carrying out the Architect’s responsibilities at the site. The duties, responsibilities and limitations of authority of 

such project representatives shall be as set forth in an exhibit to be incorporated in the Contract Documents. 

 

§ 4.2.11 The Architect will, in the first instance, interpret and decide matters concerning performance under, and 

requirements of, the Contract Documents on written request of either the Owner or Contractor. Upon receipt of such 

request, the Architect will promptly provide the non-requesting party with a copy of the request. The Architect’s 

response to such requests will be made in writing with reasonable promptness. 
 

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable 

from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations 

and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, and will 

not show partiality to either. Except in the case of interpretations resulting in omissions, defects, or errors in the 

Instruments of Service or perpetuating omissions, defects, or errors in the Instruments of Service, the Architect will 

not be liable for results of interpretations or decisions rendered in good faith. If either party disputes the Architects 

interpretation or decision, that party may proceed as provided in Article 15. The Architect’s interpretations and 

decisions may be, but need not be, accorded any deference in any review conducted pursuant to law or the Contract 

Documents. 

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 

expressed in the Contract Documents. 
 

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents so as to 

avoid delay to the construction of the Project. The Architect’s response to such requests will be made in writing 

with reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and 

Specifications in response to the requests for information. Any response to a request for information must be 

consistent with the intent of, and reasonably inferable from, the Contract Documents and will be in writing or in the 

form of drawings. Unless issued pursuant to a Modification, supplemental Drawings or Specifications will not 

involve an adjustment to the Contract Sum or Contract Time. 

 

ARTICLE 5 SUBCONTRACTORS 
§ 5.1 DEFINITIONS 
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the 

Work at the site. The term “Subcontractor” is referred to throughout the Contract Documents as if singular in 

number and means a Subcontractor or an authorized representative of the Subcontractor. The term “Subcontractor” 

does not include a separate contractor or subcontractors of a separate contractor. 

 

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to 

perform a portion of the Work at the site. The term “Sub-subcontractor” is referred to throughout the Contract 

Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub- 

subcontractor. 

 

§ 5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 
§ 5.2.1 Unless otherwise stated in the Contract Documents or the bidding requirements, the Contractor, within 

fourteen days after posting of the Notice of Intent to Award the Contract, shall furnish in writing to the Owner 

through the Architect the names of persons or entities (excluding Listed Subcontractors but including those who are 

to furnish materials or equipment fabricated to a special design) proposed for each principal portion of the Work. 

The Owner may reply within 14 days to the Contractor in writing stating whether the Owner has reasonable 

objection to any such proposed person or entity. Failure of the Owner to reply within the 14-day period shall 

constitute notice of no reasonable objection. 

 
§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner has made reasonable 

and timely objection. The Owner shall not direct the Contractor to contract with any specific individual or entity for 

supplies or services unless such supplies and services are necessary for completion of the Work and the specified 

individual or entity is the only source of such supply or services. 
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§ 5.2.3 If the Owner has reasonable objection to a person or entity proposed by the Contractor, the Contractor shall 

propose another to whom the Owner has no reasonable objection. If the proposed but rejected Subcontractor was 

reasonably capable of performing the Work, the Contract Sum and Contract Time shall be increased or decreased by 

the difference, if any, occasioned by such change, and an appropriate Change Order shall be issued before 

commencement of the substitute Subcontractor’s Work. However, no increase in the Contract Sum or Contract Time 

shall be allowed for such change unless the Contractor has acted promptly and responsively in submitting names as 

required. 

 
§ 5.2.4 The Contractor shall not substitute a Subcontractor, person or entity previously selected if the Owner makes 

reasonable objection to such substitution. The Contractor’s request for substitution must be made to the Owner in 

writing accompanied by supporting information. 

 
§ 5.2.5 A Subcontractor identified in the Contractor’s Bid in response the specialty subcontractor listing  

requirements of Section 7 of the Bid Form (SE-330) may only be substituted in accordance with and as permitted by 

the provisions of Title 11, Chapter 35, Section 3021 of the South Carolina Code of Laws, as amended. A proposed 

substitute for a Listed Subcontractor shall be subject to the Owner’s approval as set forth is Section 5.2.3. 

 

 

 
§ 5.3 SUBCONTRACTUAL RELATIONS 
§ 5.3.1 By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work 

to be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to 

assume toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 

Subcontractor’s Work, which the Contractor, by these Documents, assumes toward the Owner and Architect. Each 

subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract 

Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not 

prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise herein or in the 

subcontract agreement, the benefit of all rights, remedies and redress against the Contractor that the Contractor, by 

the Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor 

to enter into similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed 

Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract Documents to which the 

Subcontractor will be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and 

conditions of the proposed subcontract agreement that may be at variance with the Contract Documents. 

Subcontractors will similarly make copies of applicable portions of such documents available to their respective 

proposed Sub-subcontractors. 

 

§ 5.3.2 Without limitation on the generality of Section 5.3.1, each Subcontract agreement and each Sub-subcontract 

agreement shall include, and shall be deemed to include, the following Sections of these General Conditions: 3.2, 

3.5, 3.18, 5.3, 5.4, 6.2.2, 7.3.3, 7.5, 7.6, 13.1, 13.12, 14.3, 14.4, and 15.1.6. 

 

§ 5.3.3 Each Subcontract Agreement and each Sub-subcontract agreement shall exclude, and shall be deemed to 

exclude, Sections 13.2 and 13.6 and all of Article 15, except Section 15.1.6, of these General Conditions. In the 

place of these excluded sections of the General Conditions, each Subcontract Agreement and each Sub-subcontract 

may include Sections 13.2.1 and 13.6 and all of Article 15, except Section 15.1.6, of AIA Document A201-2007, 

Conditions of the Contract, as originally issued by the American Institute of Architects. 

 

§ 5.3.4 The Contractor shall assure the Owner that all agreements between the Contractor and its Subcontractor 

incorporate the provisions of Subparagraph 5.3.1 as necessary to preserve and protect the rights of the Owner and 

the Architect under the Contract Documents with respect to the work to be performed by Subcontractors so that the 

subcontracting thereof will not prejudice such rights. The Contractor’s assurance shall be in the form of an affidavit or in 

such other form as the Owner may approve. Upon request, the Contractor shall provide the Owner or Architect with 

copies of any or all subcontracts or purchase orders. 
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§ 5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS 
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided 

that 

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 

Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 

Subcontractor and Contractor in writing; and 

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 

Contract. 

 

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s 

compensation shall be equitably adjusted for increases in cost resulting from the suspension. 

 

§ 5.4.3 Upon such assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 

successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, 

the Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the 

subcontract. 

 

§ 5.4.4 Each subcontract shall specifically provide that the Owner shall only be responsible to the subcontractor for 

those obligations of the Contractor that accrue subsequent to the Owner’s exercise of any rights under this 

conditional assignment. 

 

§ 5.4.5 Each subcontract shall specifically provide that the Subcontractor agrees to perform portions of the Work 

assigned to the Owner in accordance with the Contract Documents. 

 

§ 5.4.6 Nothing in this Section 5.4 shall act to reduce or discharge the Contractor’s payment bond surety’s 

obligations to claimants for claims arising prior to the Owner’s exercise of any rights under this conditional 

assignment. 

 

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
§ 6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS 
§ 6.1.1 The Owner reserves the right to perform construction or operations related to the Project with the Owner’s 

own forces, and to award separate contracts in connection with other portions of the Project or other construction or 

operations on the site under Conditions of the Contract identical or substantially similar to these including those 

portions related to insurance and waiver of subrogation. If the Contractor claims that delay or additional cost is 

involved because of such action by the Owner, the Contractor shall make such Claim as provided in Article 15. 

 

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations 

on the site, the term “Contractor” in the Contract Documents in each case shall mean the Contractor who executes 

each separate Owner-Contractor Agreement. 

 

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each separate 

contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with 

other separate contractors and the Owner in reviewing their construction schedules. The Contractor shall make any 

revisions to the construction schedule deemed necessary after a joint review and mutual agreement. The construction 

schedules shall then constitute the schedules to be used by the Contractor, separate contractors and the Owner until 

subsequently revised. 

 

§ 6.1.4 Reserved. 

 

§ 6.2 MUTUAL RESPONSIBILITY 
§ 6.2.1 The Contractor shall afford the Owner and separate contractors reasonable opportunity for introduction and 

storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 

Contractor’s construction and operations with theirs as required by the Contract Documents. 

 

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by 

the Owner or a separate contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly 

report to the Architect apparent discrepancies or defects in such other construction that would render it unsuitable 
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for such proper execution and results. Failure of the Contractor so to report shall constitute an acknowledgment that 

the Owner’s or separate contractor’s completed or partially completed construction is fit and proper to receive the 

Contractor’s Work, except as to defects not then reasonably discoverable. 

 

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a separate contractor 

because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be 

responsible to the Contractor for costs the Contractor incurs because of a separate contractor’s delays, improperly 

timed activities, damage to the Work or defective construction. 

 

§ 6.2.4 The Contractor shall promptly remedy damage the Contractor wrongfully causes to completed or partially 

completed construction or to property of the Owner or separate contractors as provided in Section 10.2.5. 

 

§ 6.2.5 The Owner and each separate contractor shall have the same responsibilities for cutting and patching as are 

described for the Contractor in Section 3.14. 

 

§ 6.3 OWNER’S RIGHT TO CLEAN UP 
If a dispute arises among the Contractor, separate contractors and the Owner as to the responsibility under their 

respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 

Owner may clean up and the Architect will allocate the cost among those responsible. 

 

ARTICLE 7 CHANGES IN THE WORK 
§ 7.1 GENERAL 
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 

Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 

limitations stated in this Article 7 and elsewhere in the Contract Documents. 

 

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor and Architect; a Construction 

Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the 

Contractor; an order for a minor change in the Work may be issued by the Architect alone. If the amount of a 

Modification exceeds the limits of the Owner’s Construction Change Order Certification (reference Section 9.1.7.2 

of the Agreement), then the Owner’s agreement is not effective, and Work may not proceed, until approved in 

writing by the Office of State Engineer. 

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents, and the 

Contractor shall proceed promptly, unless otherwise provided in the Change Order, Construction Change Directive 

or order for a minor change in the Work. 

 

§ 7.2 CHANGE ORDERS 
§ 7.2.1 A Change Order is a written instrument prepared by the Architect (using Form SE-380 “Construction Change 

Order”) and signed by the Owner, Contractor and Architect stating their agreement upon all of the following: 

.1 The change in the Work; 

.2 The amount of the adjustment, if any, in the Contract Sum; and 

.3 The extent of the adjustment, if any, in the Contract Time. 

 

§ 7.2.2 If a Change Order provides for an adjustment to the Contract Sum, the adjustment must be calculated in 

accordance with Section 7.3.3. 

 

§ 7.2.3 At the Owner’s request, the Contractor shall prepare a proposal to perform the work of a proposed Change 

Order setting forth the amount of the proposed adjustment, if any, in the Contract Sum; and the extent of the 

proposed adjustment, if any, in the Contract Time. Any proposed adjustment in the Contract sum shall be prepared 

in accordance with Section 7.2.2. The Owner’s request shall include any revisions to the Drawings or Specifications 

necessary to define any changes in the Work. Within fifteen days of receiving the request, the Contractor shall 

submit the proposal to the Owner and Architect along with all documentation required by Section 7.6. 

 
§ 7.2.4 If the Contractor requests a Change Order, the request shall set forth the proposed change in the Work and 

shall be prepared in accordance with Section 7.2.3. If the Contractor requests a change to the Work that involves a 

revision to either the Drawings or Specifications, the Contractor shall reimburse the Owner for any expenditure 

associated with the Architects’ review of the proposed revisions, except to the extent the revisions are accepted by 
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execution of a Change Order. 

 

§ 7.2.5 Agreement on any Change Order shall constitute a final settlement of all matters relating to the change in the 
Work that is the subject of the Change Order, including, but not limited to, any adjustments to the Contract Sum or the 
Contract Time. 

 
§ 7.3 CONSTRUCTION CHANGE DIRECTIVES 
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and 

Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract 

Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes 

in the Work within the general scope of the Contract consisting of additions, deletions or other revisions, the 

Contract Sum and Contract Time being adjusted accordingly. 

 

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 

Order. 

 

§ 7.3.3 PRICE ADJUSTMENTS 
§ 7.3.3.1 If any Modification, including a Construction Change Directive, provides for an adjustment to the Contract 

Sum, the adjustment shall be based on whichever of the following methods is the most valid approximation of the 

actual cost to the contractor, with overhead and profit as allowed by Section 7.5: 

.1 Mutual acceptance of a lump sum; 

.2 Unit prices stated in the Contract Documents, except as provided in Section 7.3.4, or subsequently 

agreed upon; 

.3 Cost attributable to the events or situations under applicable clauses with adjustment of profits or fee, 

all as specified in the contract, or subsequently agreed upon by the parties, or by some other method 

as the parties may agree; or 

.4 As provided in Section 7.3.7. 

 

§ 7.3.3.2 Consistent with Section 7.6, costs must be properly itemized and supported by substantiating data sufficient 

to permit evaluation before commencement of the pertinent performance or as soon after that as practicable. All 

costs incurred by the Contractor must be justifiably compared with prevailing industry standards. Except as provided 

in Section 7.5, all adjustments to the Contract Price shall be limited to job specific costs and shall not include 

indirect costs, overhead, home office overhead, or profit. 

 

§ 7.3.4 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 

contemplated are materially changed in a proposed Change Order or Construction Change Directive so that 

application of such unit prices to quantities of Work proposed will cause substantial inequity to the Owner or 

Contractor, the applicable unit prices shall be equitably adjusted. 

 

§ 7.3.5 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in 

the Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any, 

provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or 

Contract Time. 

 

§ 7.3.6 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 

including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 

be effective immediately and shall be recorded as a Change Order. 

 

§ 7.3.7 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 

the Architect shall make an initial determination, consistent with Section 7.3.3, of the method and the adjustment on 

the basis of reasonable expenditures and savings of those performing the Work attributable to the change, including, 

in case of an increase in the Contract Sum, an amount for overhead and profit as set forth in Section 7.5. In such 

case, and also under Section 7.3.3.1.3, the Contractor shall keep and present, in such form as the Architect may 

prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided in the 

Contract Documents, costs for the purposes of this Section 7.3.7 shall be limited to the following: 

.1 Costs of labor, including social security, old age and unemployment insurance, fringe benefits 

required by agreement or custom, and workers’ compensation insurance; 
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.2 Costs of materials, supplies and equipment, including cost of transportation, whether incorporated or 

consumed; 

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the 

Contractor or others; 

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use or similar taxes related to 

the Work. 

 

§ 7.3.8 Using the percentages stated in Section 7.5, any adjustment to the Contract Sum for deleted work shall 

include any overhead and profit attributable to the cost for the deleted Work. 

 

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 

may request payment for Work completed under the Construction Change Directive in Applications for Payment. 

The Architect will make an interim determination for purposes of monthly certification for payment for those costs 

and certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be 

reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis 

as a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15. 

 

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the 

adjustments in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such 

agreement shall be effective immediately and the Architect will prepare a Change Order. Change Orders may be 

issued for all or any part of a Construction Change Directive. 

 

§ 7.4 MINOR CHANGES IN THE WORK 
The Architect has authority to order minor changes in the Work not involving adjustment in the Contract Sum or 

extension of the Contract Time and not inconsistent with the intent of the Contract Documents. Such changes will be 

effected by written order signed by the Architect and shall be binding on the Owner and Contractor. 

 

§ 7.5 AGREED OVERHEAD AND PROFIT RATES 

§ 7.5.1 For any adjustment to the Contract Sum for which overhead and profit may be recovered, other than those 

made pursuant to Unit Prices stated in the Contract Documents, the Contractor agrees to charge and accept, as full 

payment for overhead and profit, the following percentages of costs attributable to the change in the Work. The 

percentages cited below shall be considered to include all indirect costs including, but not limited to: field and office 

managers, supervisors and assistants, incidental job burdens, small tools, and general overhead allocations. The 

allowable percentages for overhead and profit are as follows: 

.1 To the Contractor for work performed by the Contractor’s own forces, 17% of the Contractor’s actual 

costs. 

.2 To each Subcontractor for work performed by the Subcontractor’s own forces, 17% of the 

subcontractor’s actual costs. 

.3 To the Contractor for work performed by a subcontractor, 10% of the subcontractor’s actual costs (not 

including the subcontractor’s overhead and profit). 

 

§ 7.6 PRICING DATA AND AUDIT 

§ 7.6.1 Cost or Pricing Data 
Upon request of the Owner or Architect, Contractor shall submit cost or pricing data prior to execution of a 

Modification which exceeds $500,000. Contractor shall certify that, to the best of its knowledge and belief, the cost 

or pricing data submitted is accurate, complete, and current as of a mutually determined specified date prior to the 

date of pricing the Modification. Contractor’s price, including profit, shall be adjusted to exclude any significant 

sums by which such price was increased because Contractor furnished cost or pricing data that was inaccurate, 

incomplete, or not current as of the date specified by the parties. Notwithstanding Subparagraph 9.10.4, such 

adjustments may be made after final payment to the Contractor. 

 

§ 7.6.2 Cost or pricing data means all facts that, as of the date specified by the parties, prudent buyers and sellers 

would reasonably expect to affect price negotiations significantly. Cost or pricing data are factual, not judgmental; 

and are verifiable. While they do not indicate the accuracy of the prospective contractor's judgment about estimated 

future costs or projections, they do include the data forming the basis for that judgment. Cost or pricing data are 
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more than historical accounting data; they are all the facts that can be reasonably expected to contribute to the 

soundness of estimates of future costs and to the validity of determinations of costs already incurred. 

 

§ 7.6.3 Records Retention 
As used in Section 7.6, the term "records" means any books or records that relate to cost or pricing data that 

Contractor is required to submit pursuant to Section 7.6.1. Contractor shall maintain records for three years from the 

date of final payment, or longer if requested by the chief procurement officer. The Owner may audit Contractor’s 

records at reasonable times and places. 

 

ARTICLE 8 TIME 
§ 8.1 DEFINITIONS 
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 

the Contract Documents for Substantial Completion of the Work. 

 

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement. 

 

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8. 

 

§ 8.1.4 The term “day” as used in the Contract Documents shall mean calendar day unless otherwise specifically 

defined. 

 

§ 8.2 PROGRESS AND COMPLETION 
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement 

the Contractor confirms that the Contract Time is a reasonable period for performing the Work. 

 

§ 8.2.2 The Contractor shall not knowingly commence operations on the site or elsewhere prior to the effective date 

of surety bonds and insurance required by Article 11 to be furnished by the Contractor and Owner. The date of 

commencement of the Work shall not be changed by the effective date of such surety bonds or insurance. 

 

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 

within the Contract Time. 

 

§ 8.3 DELAYS AND EXTENSIONS OF TIME 
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by an act or neglect of 

the Owner or Architect, or of an employee of either, or of a separate contractor employed by the Owner; or by 

changes ordered in the Work; or by labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other 

causes beyond the control of the Contractor and any subcontractor at any tier; or by delay authorized by the Owner 

pending dispute resolution; or by other causes that the Architect determines may justify delay, then to the extent 

such delay will prevent the Contractor from achieving Substantial Completion within the Contract Time and 

provided the delay (1) is not caused by the fault or negligence of the Contractor or a subcontractor at any tier and (2) 

is not due to unusual delay in the delivery of supplies, machinery, equipment, or services when such supplies, 

machinery, equipment, or services were obtainable from other sources in sufficient time for the Contractor to meet 

the required delivery, the Contract Time shall be extended by Change Order for such reasonable time as the 

Architect may determine. 

 

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15. 

 

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of 

the Contract Documents. 

 

ARTICLE 9 PAYMENTS AND COMPLETION 
§ 9.1 CONTRACT SUM 
The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable by 

the Owner to the Contractor for performance of the Work under the Contract Documents. All changes to the 

Contract Sum shall be adjusted in accordance with Section 7.3.3. 
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§ 9.2 SCHEDULE OF VALUES 

§ 9.2.1 The Contractor shall submit to the Architect, within ten days of full execution of the Agreement, a schedule 

of values allocating the entire Contract Sum to the various portions of the Work and prepared in such form and 

supported by such data to substantiate its accuracy as the Architect may require. This schedule, unless objected to by 

the Architect, shall be used as a basis for reviewing the Contractor’s Applications for Payment. As requested by the 

Architect, the Contractor and each Subcontractor shall prepare a trade payment breakdown for the Work for which 

each is responsible, such breakdown being submitted on a uniform standardized format approved by the Architect 

and Owner. The breakdown shall be divided in detail, using convenient units, sufficient to accurately determine the 

value of completed Work during the course of the Project. The Contractor shall update the schedule of values as 

required by either the Architect or Owner as necessary to reflect: 

.1 the description of Work (listing labor and material separately); 

.2 the total value; 

.3 the percent and value of the Work completed to date; 

.4 the percent and value of previous amounts billed; and 

.5 the current percent completed and amount billed. 

 

§ 9.2.2 Any schedule of values or trade breakdown that fails to include sufficient detail, is unbalanced, or exhibits 

"front-loading" of the value of the Work shall be rejected. If a schedule of values or trade breakdown is used as the 

basis for payment and later determined to be inaccurate, sufficient funds shall be withheld from future Applications 

for Payment to ensure an adequate reserve (exclusive of normal retainage) to complete the Work. 

 

§ 9.3 APPLICATIONS FOR PAYMENT 
§ 9.3.1 Monthly, the Contractor shall submit to the Architect an itemized Application for Payment prepared in 

accordance with the schedule of values, if required under Section 9.2, for completed portions of the Work. Such 

application shall be notarized, if required, and supported by such data substantiating the Contractor’s right to 

payment as the Owner or Architect may require (such as copies of requisitions from Subcontractors and material 

suppliers) and shall reflect retainage and any other adjustments provided in Section 5 of the Agreement. If required 

by the Owner or Architect, the Application for Payment shall be accompanied by a current construction schedule. 

 

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in 

the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the 

Architect, but not yet included in Change Orders. 

 

§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 

Contractor does not intend to pay a Subcontractor or material supplier, unless such Work has been performed by 

others whom the Contractor intends to pay. 

 

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 

equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 

by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 

agreed upon in writing provided such materials or equipment will be subsequently incorporated in the Work. 

Payment for materials and equipment stored on or off the site shall be conditioned upon compliance by the 

Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such materials and equipment 

or otherwise protect the Owner’s interest, and shall include the costs of applicable insurance, storage and 

transportation to the site for such materials and equipment stored off the site. The Contractor shall 1) protect such 

materials from diversion, vandalism, theft, destruction, and damage, 2) mark such materials specifically for use on 

the Project, and 3) segregate such materials from other materials at the storage facility. The Architect and the Owner 

shall have the right to make inspections of the storage areas at any time. 

 

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner 

no later than the time of payment. The Contractor further warrants that upon submittal of an Application for 

Payment all Work for which Certificates for Payment have been previously issued and payments received from the 

Owner shall, to the best of the Contractor’s knowledge, information and belief, be free and clear of liens, claims, 

security interests or encumbrances in favor of the Contractor, Subcontractors, material suppliers, or other persons or 

entities making a claim by reason of having provided labor, materials and equipment relating to the Work. 
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§ 9.4 CERTIFICATES FOR PAYMENT 
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either issue 

to the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Architect determines 

is properly due, or notify the Contractor and Owner in writing of the Architect’s reasons for withholding 

certification in whole or in part as provided in Section 9.5.1. 

 
§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, 

based on the Architect’s evaluation of the Work and the data comprising the Application for Payment, that, to the 

best of the Architect’s knowledge, information and belief, the Work has progressed to the point indicated in both the 

Application for Payment and, if required to be submitted by the Contractor, the accompanying current construction 

schedule and that the quality of the Work is in accordance with the Contract Documents. The foregoing 

representations are subject to an evaluation of the Work for conformance with the Contract Documents upon 

Substantial Completion, to results of subsequent tests and inspections, to correction of minor deviations from the 

Contract Documents prior to completion and to specific qualifications expressed by the Architect. The issuance of a 

Certificate for Payment will further constitute a representation that the Contractor is entitled to payment in the 

amount certified. However, the issuance of a Certificate for Payment will not be a representation that the Architect 

has (1) made exhaustive or continuous on-site inspections to check the quality or quantity of the Work, (2) reviewed 

construction means, methods, techniques, sequences or procedures, or (3) made examination to ascertain how or for 

what purpose the Contractor has used money previously paid on account of the Contract Sum. 

 

§ 9.5 DECISIONS TO WITHHOLD CERTIFICATION 

§ 9.5.1 The Architect shall withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary 

to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot 

be made. The Architect shall withhold a Certificate of Payment if the Application for Payment is not accompanied 

by the current construction schedule required by Section 3.10.1. If the Architect is unable to certify payment in the 

amount of the Application, the Architect will notify the Contractor and Owner as provided in Section 9.4.1. If the 

Contractor and Architect cannot agree on a revised amount, the Architect will promptly issue a Certificate for 

Payment for the amount for which the Architect is able to make such representations to the Owner. The Architect 

may also withhold a Certificate for Payment or, because of subsequently discovered evidence, may nullify the whole 

or a part of a Certificate for Payment previously issued, to such extent as may be necessary in the Architect’s 

opinion to protect the Owner from loss for which the Contractor is responsible, including loss resulting from acts 

and omissions described in Section 3.3.2, because of 

.1 defective Work not remedied; 

.2 third party claims filed or reasonable evidence indicating probable filing of such claims unless 

security acceptable to the Owner is provided by the Contractor; 

.3 failure of the Contractor to make payments properly to Subcontractors or for labor, materials or 

equipment; 

.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum; 

.5 damage to the Owner or a separate contractor; 

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the 

unpaid balance would not be adequate to cover actual or liquidated damages for the anticipated delay; 

or 

.7 repeated failure to carry out the Work in accordance with the Contract Documents. 
 

§ 9.5.2 When the above reasons for withholding certification are removed, certification will be made for amounts 

previously withheld. 

 

§ 9.5.3 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, 

issue joint checks to the Contractor and to any Subcontractor or material or equipment suppliers to whom the 

Contractor failed to make payment for Work properly performed or material or equipment suitably delivered. If the 

Owner makes payments by joint check, the Owner shall notify the Architect and the Architect will reflect such 

payment on the next Certificate for Payment. 

 

§ 9.6 PROGRESS PAYMENTS 
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and 

within the time provided in the Contract Documents, and shall so notify the Architect. 
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§ 9.6.2 Pursuant to Chapter 6 of Title 29 of the South Carolina Code of Laws, as amended, the Contractor shall pay 

each Subcontractor no later than seven days after receipt of payment from the Owner the amount to which the 

Subcontractor is entitled, reflecting percentages actually retained from payments to the Contractor on account of the 

Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement with each Subcontractor, 

require each Subcontractor to make payments to Sub-subcontractors in a similar manner. 

 

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of 

completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on 

account of portions of the Work done by such Subcontractor. 

 

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 

Subcontractors and material and equipment suppliers amounts paid by the Owner to the Contractor for subcontracted 

Work. If the Contractor fails to furnish such evidence within seven days, the Owner shall have the right to contact 

Subcontractors to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an 

obligation to pay or to see to the payment of money to a Subcontractor, except as may otherwise be required by law. 

 

§ 9.6.5 Contractor payments to material and equipment suppliers shall be treated in a manner similar to that provided 

in Sections 9.6.2, 9.6.3 and 9.6.4. 

 

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the 

Owner shall not constitute acceptance of Work not in accordance with the Contract Documents. 

 

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 

payments received by the Contractor for Work properly performed by Subcontractors and suppliers shall be held by 

the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, under 

contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require 

money to be placed in a separate account and not commingled with money of the Contractor, shall create any 

fiduciary liability or tort liability on the part of the Contractor for breach of trust or shall entitle any person or entity 

to an award of punitive damages against the Contractor for breach of the requirements of this provision. 

 

§ 9.7 FAILURE OF PAYMENT 
If the Architect does not issue a Certificate for Payment to the Owner, through no fault of the Contractor, within 

seven days after receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor 

within seven days after the time established in the Contract Documents the amount certified by the Architect or 

awarded by final dispute resolution order, then the Contractor may, upon seven additional days’ written notice to the 

Owner and Architect, stop the Work until payment of the amount owing has been received. The Contract Time shall 

be extended appropriately and the Contract Sum shall be increased, in accordance with the provisions of Section 

7.3.3, by the amount of the Contractor’s reasonable costs of shut-down, delay and start-up, plus interest as provided 

for in the Contract Documents. 

 

§ 9.8 SUBSTANTIAL COMPLETION 
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof 

is sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the 

Work for its intended use and when all required occupancy permits, if any, have been issued and copies have been 

delivered to the Owner. 

 

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept 

separately, is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive 

written list of items to be completed or corrected prior to final payment. Failure to include an item on such list does 

not alter the responsibility of the Contractor to complete all Work in accordance with the Contract Documents. 

 
§ 9.8.3 Upon receipt of the Contractor’s list, the Architect, with the Owner and any other person the Architect or the 

Owner choose, will make an inspection on a date and at a time mutually agreeable to the Architect, Owner, and 

Contractor, to determine whether the Work or designated portion thereof is substantially complete. The Contractor 

shall furnish access for the inspection and testing as provided in this Contract. The inspection shall include a 

demonstration by the Contractor that all equipment, systems and operable components of the Work function 

properly and in accordance with the Contract Documents. If the Architect’s inspection discloses any item, whether 
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or not included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract 

Documents so that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the 

Contractor shall, before issuance of the Certificate of Substantial Completion, complete or correct such item upon 

notification by the Architect. In such case, the Contractor shall then submit a request for another inspection by the 

Architect to determine Substantial Completion. If more than one Substantial Completion inspection is required, the 

Contractor shall reimburse the Owner for all costs of re-inspections or, at the Owner’s option, the costs may be 

deducted from payments due to the Contractor. 

 

§ 9.8.3.1 If the Architect and Owner concur in the Contractor’s assessment that the Work or a portion of the Work is 

safe to occupy, the Owner and Contractor may arrange for a Certificate of Occupancy Inspection by OSE. The 

Owner, Architect, and Contractor shall be present at OSE’s inspection. Upon verifying that the Work or a portion of 

the Work is substantially complete and safe to occupy, OSE will issue, as appropriate, a Full or Partial Certificate of 

Occupancy. 

 

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a 

Certificate of Substantial Completion that shall establish the date of Substantial Completion, shall establish 

responsibilities of the Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and 

insurance, and shall fix the time within which the Contractor shall finish all items on the list accompanying the 

Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion 

of the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion. 

 

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 

acceptance of responsibilities assigned to them in such Certificate. Upon such acceptance, the Owner shall make 

payment of retainage applying to such Work or designated portion thereof. Such payment shall be adjusted for Work 

that is incomplete or not in accordance with the requirements of the Contract Documents. 

 

§ 9.9 PARTIAL OCCUPANCY OR USE 
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 

such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented 

to by the insurer as required under Section 11.3.1.5 and authorized by public authorities having jurisdiction over the 

Project. Such partial occupancy or use may commence whether or not the portion is substantially complete, provided 

the Owner and Contractor have accepted in writing the responsibilities assigned to each of them for payments, 

retainage, if any, security, maintenance, heat, utilities, damage to the Work and insurance, and have agreed in 

writing concerning the period for correction of the Work and commencement of warranties required by the Contract 

Documents. When the Contractor considers a portion substantially complete, the Contractor shall prepare and 

submit a list to the Architect as provided under Section 9.8.2. Consent of the Contractor to partial occupancy or use 

shall not be unreasonably withheld. The stage of the progress of the Work shall be determined by written agreement 

between the Owner and Contractor or, if no agreement is reached, by decision of the Architect. 

 

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor and Architect shall jointly inspect 

the area to be occupied or portion of the Work to be used in order to determine and record the condition of the 

Work. 

 

§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not 

constitute acceptance of Work not complying with the requirements of the Contract Documents. 

 

§ 9.10 FINAL COMPLETION AND FINAL PAYMENT 

§ 9.10.1 Unless the parties agree otherwise in the Certificate of Substantial Completion, the Contractor shall achieve 

Final Completion no later than thirty days after Substantial Completion. Upon receipt of the Contractor’s written 

notice that the Work is ready for final inspection and acceptance and upon receipt of a final Application for 

Payment, the Architect, with the Owner and any other person the Architect or the Owner choose, will make an 

inspection on a date and at a time mutually agreeable to the Architect, Owner, and Contractor, and, when the 

Architect finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect 

will promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information 

and belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed in 

accordance with terms and conditions of the Contract Documents and that the entire balance found to be due the 

Contractor and noted in the final Certificate is due and payable. The Architect’s final Certificate for Payment will 
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constitute a further representation that conditions listed in Section 9.10.2 as precedent to the Contractor’s being 

entitled to final payment have been fulfilled. If more than one Final Completion inspection is required, the 

Contractor shall reimburse the Owner for all costs of re-inspections or, at the Owner’s option, the costs may be 

deducted from payments due to the Contractor. If the Contractor does not achieve final completion within thirty 

days after Substantial Completion or the timeframe agreed to by the parties in the Certificate of Substantial 

Completion, whichever is greater, the Contractor shall be responsible for any additional Architectural fees resulting 

from the delay. 

 

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits 

to the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected 

with the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts 

withheld by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the 

Contract Documents to remain in force after final payment is currently in effect and will not be canceled or allowed 

to expire until at least 30 days’ prior written notice has been given to the Owner, (3) a written statement that the 

Contractor knows of no substantial reason that the insurance will not be renewable to cover the period required by 

the Contract Documents, (4) consent of surety, if any, to final payment (5), if required by the Owner, other data 

establishing payment or satisfaction of obligations, such as receipts, releases and waivers of liens, claims, security 

interests or encumbrances arising out of the Contract, to the extent and in such form as may be designated by the 

Owner, (6) required Training Manuals, (7) equipment Operations and Maintenance Manuals, (8) any certificates of 

testing, inspection or approval required by the Contract Documents and not previously provided (9) all warranties 

and guarantees required under or pursuant to the Contract Documents, and (10) one copy of the Documents required 

by Section 3.11. 

 

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is delayed 60 days through no fault of 

the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner 

shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract, 

make payment of the balance due for that portion of the Work fully completed and accepted. If the remaining 

balance for Work not fully completed or corrected is less than retainage stipulated in the Contract Documents, and if 

bonds have been furnished, the written consent of surety to payment of the balance due for that portion of the Work 

fully completed and accepted shall be submitted by the Contractor to the Architect prior to certification of such 

payment. Such payment shall be made under terms and conditions governing final payment, except that it shall not 

constitute a waiver of claims. 

 

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from 

.1 liens, Claims, security interests or encumbrances arising out of the Contract and unsettled; 

.2 failure of the Work to comply with the requirements of the Contract Documents; or 

.3 terms of special warranties required by the Contract Documents. 

 

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor or material supplier shall constitute a 

waiver of claims by that payee except those specific claims in stated amounts that have been previously made in 

writing and identified by that payee as unsettled at the time of final Application for Payment. 

 

§ 9.10.6 If OSE has not previously issued a Certificate of Occupancy for the entire Project, the Parties shall arrange 

for a representative of OSE to participate in the Final Completion Inspection. Representatives of the State Fire 

Marshal’s Office and other authorities having jurisdiction may be present at the Final Completion Inspection or 

otherwise inspect the completed Work and advise the Owner whether the Work meets their respective requirements 

for the Project. 

 

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY 
§ 10.1 SAFETY PRECAUTIONS AND PROGRAMS 
The Contractor shall be responsible for initiating, maintaining and supervising all safety precautions and programs 

in connection with the performance of the Contract. 

 

§ 10.2 SAFETY OF PERSONS AND PROPERTY 
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 

prevent damage, injury or loss to 

.1 employees on the Work and other persons who may be affected thereby; 
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.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the 

site, under care, custody or control of the Contractor or the Contractor’s Subcontractors or Sub- 

subcontractors; and 

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, 

roadways, structures and utilities not designated for removal, relocation or replacement in the course 

of construction. 

 

§ 10.2.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 

rules and regulations, and lawful orders of public authorities bearing on safety of persons or property or their 

protection from damage, injury or loss. 

 

§ 10.2.3 The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract, 

reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards, 

promulgating safety regulations and notifying owners and users of adjacent sites and utilities. 

 

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment or unusual methods are 

necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 

supervision of properly qualified personnel. 

 

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 

insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 

whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed 

by any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 

Sections 10.2.1.2 and 10.2.1.3, except damage or loss attributable to acts or omissions of the Owner or Architect or 

anyone directly or indirectly employed by either of them, or by anyone for whose acts either of them may be liable, 

and not attributable to the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in 

addition to the Contractor’s obligations under Section 3.18. 

 

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 

shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise 

designated by the Contractor in writing to the Owner and Architect. 

 

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or 

create an unsafe condition. 

 

§ 10.2.8 INJURY OR DAMAGE TO PERSON OR PROPERTY 
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 

others for whose acts such party is legally responsible, written notice of such injury or damage, whether or not 

insured, shall be given to the other party within a reasonable time not exceeding 21 days after discovery. The notice 

shall provide sufficient detail to enable the other party to investigate the matter. 

 

§ 10.3 HAZARDOUS MATERIALS 
§ 10.3.1 If the Contractor encounters a hazardous material or substance which was not discoverable as provided in 

Section 3.2.1 and not required by the Contract Documents, and if reasonable precautions will be inadequate to 

prevent foreseeable bodily injury or death to persons or serious loss to real or personal property resulting from such 

material or substance encountered on the site by the Contractor, the Contractor shall, upon recognizing the 

condition, immediately stop Work in the affected area and report the condition to the Owner and Architect in 

writing. Hazardous materials or substances are those hazardous, toxic, or radioactive materials or substances subject 

to regulations by applicable governmental authorities having jurisdiction, such as, but not limited to, the S.C. 

Department of Health and Environmental Control, the U.S. Environmental Protection Agency, and the U.S. Nuclear 

Regulatory Commission. 

 
§ 10.3.2 Upon receipt of the Contractor’s written notice, the Owner shall obtain the services of a licensed laboratory 

to verify the presence or absence of the material or substance reported by the Contractor and, in the event such 

material or substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the 

Contract Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications 

of persons or entities who are to perform tests verifying the presence or absence of such material or substance or 
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who are to perform the task of removal or safe containment of such material or substance. The Contractor and the 

Architect will promptly reply to the Owner in writing stating whether or not either has reasonable objection to the 

persons or entities proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity 

proposed by the Owner, the Owner shall propose another to whom the Contractor and the Architect have no 

reasonable objection. When the material or substance has been rendered harmless, Work in the affected area shall 

resume upon written agreement of the Owner and Contractor. By Change Order, the Contract Time shall be 

extended appropriately and the Contract Sum shall be increased in the amount of the Contractor’s reasonable 

additional costs of shut-down, delay and start-up. In the absence of agreement, the Architect will make an interim 

determination regarding any delay or impact on the Contractor’s additional costs. The Architect’s interim 

determination of cost shall adjust the Contract Sum on the same basis as a Change Order, subject to the right of 

either party to disagree and assert a Claim in accordance with Article 15. Any adjustment in the Contract Sum shall 

be determined in accordance with Section 7.3.3. 

 
§ 10.3.3 The Work in the affected area shall be resumed immediately following the occurrence of any one of the 

following events: (a) the Owner causes remedial work to be performed that results in the absence of hazardous 

materials or substances; (b) the Owner and the Contractor, by written agreement, decide to resume performance of 

the Work; or (c) the Work may safely and lawfully proceed, as determined by an appropriate governmental authority 

or as evidenced by a written report to both the Owner and the Contractor, which is prepared by an environmental 

engineer reasonably satisfactory to both the Owner and the Contractor. 

 

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for materials or substances the Contractor brings 

to the site unless such materials or substances are required by the Contract Documents. The Owner shall be 

responsible for materials or substances required by the Contract Documents, except to the extent of the Contractor’s 

fault or negligence in the use and handling of such materials or substances. 

 
§ 10.3.5 In addition to its obligations under Section 3.18, the Contractor shall indemnify the Owner for the cost and 

expense the Owner incurs (1) for remediation of a material or substance the Contractor brings to the site and 

negligently handles, or (2) where the Contractor fails to perform its obligations under Section 10.3.1, except to the 

extent that the cost and expense are due to the Owner’s fault or negligence. 

 

§ 10.3.6 Reserved. 

 

§ 10.4 EMERGENCIES 
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 

prevent threatened damage, injury or loss. Additional compensation or extension of time claimed by the Contractor 

on account of an emergency shall be determined as provided in Article 15 and Article 7. The Contractor shall 

immediately give the Architect notice of the emergency. This initial notice may be oral followed within five days by 

a written notice setting forth the nature and scope of the emergency. Within fourteen days of the start of the 

emergency, the Contractor shall give the Architect a written estimate of the cost and probable effect of delay on the 

progress of the Work. 

 

ARTICLE 11 INSURANCE AND BONDS 
§ 11.1 CONTRACTOR’S LIABILITY INSURANCE 
§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do 

business in the jurisdiction in which the Project is located such insurance as will protect the Contractor from claims 

set forth below which may arise out of or result from the Contractor’s operations and completed operations under 

the Contract and for which the Contractor may be legally liable, whether such operations be by the Contractor or by 

a Subcontractor or by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of 

them may be liable: 

.1 Claims under workers’ compensation, disability benefit and other similar employee benefit acts that 

are applicable to the Work to be performed; 

.2 Claims for damages because of bodily injury, occupational sickness or disease, or death of the 

Contractor’s employees; 

.3 Claims for damages because of bodily injury, sickness or disease, or death of any person other than 

the Contractor’s employees; 

.4 Claims for damages insured by usual personal injury liability coverage; 
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.5 Claims for damages, other than to the Work itself, because of injury to or destruction of tangible 

property, including loss of use resulting therefrom; 

.6 Claims for damages because of bodily injury, death of a person or property damage arising out of 

ownership, maintenance or use of a motor vehicle; 

.7 Claims for bodily injury or property damage arising out of completed operations; and 

.8 Claims involving contractual liability insurance applicable to the Contractor’s obligations under 

Section 3.18. 

 

§ 11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified below 

or required by law, whichever coverage is greater. Coverages, shall be written on an occurrence basis and shall be 

maintained without interruption from the date of commencement of the Work until the date of final payment and 

termination of any coverage required to be maintained after final payment, and, with respect to the Contractor’s 

completed operations coverage, until the expiration of the period for correction of Work or for such other period for 

maintenance of completed operations coverage as specified in the Contract Documents. 

.1 COMMERCIAL GENERAL LIABILITY: 

(a) General Aggregate (per project)  $1,000,000 

(b) Products/Completed Operations  $1,000,000 

(c) Personal and Advertising Injury  $1,000,000 

(d) Each Occurrence  $1,000,000 

(e) Damage to Rented Premises (ea occurrence)  $50,000 

(f) Medical Expense (Any one person)  $5,000 

.2 BUSINESS AUTO LIABILITY (including All Owned, Non-owned, and Hired Vehicles): 

(a) Combined Single Limit  $1,000,000 

.3 WORKER’S COMPENSATION: 

(a) State Statutory 

(b) Employers Liability  $100,000 per Acc. 
  $500,000 Disease, Policy Limit 

  $100,000 Disease, Each Employee 
 

In lieu of separate insurance policies for Commercial General Liability, Business Auto Liability, and Employers 

Liability, the Contractor may provide an umbrella policy meeting or exceeding all coverage requirements set forth in 

this Section 11.1.2. The umbrella policy limits shall not be less than $3,000,000. 

 
§ 11.1.3 Prior to commencement of the Work, and thereafter upon replacement of each required policy of insurance, 

the Contractor shall provide to the Owner a written endorsement to the Contractor’s general liability insurance 

policy that: 

.1 names the Owner as an additional insureds for claims caused in whole or in part by the Contractor’s 

negligent acts or omissions during the Contractor’s operations; 

.2 provides that no material alteration, cancellation, non-renewal, or expiration of the coverage 

contained in such policy shall have effect unless all additional insureds have been given at least ten 

(10) days prior written notice of cancellation for non-payment of premiums and thirty (30) days prior 

written notice of cancellation for any other reason; and 

.3 provides that the Contractor’s liability insurance policy shall be primary, with any liability insurance 

of the Owner as secondary and noncontributory. 

 

Prior to commencement of the Work, and thereafter upon renewal or replacement of each required policy of 

insurance, the Contractor shall provide to the Owner a signed, original certificate of liability insurance (ACORD 

25). Consistent with this Section 11.1, the certificate shall identify the types of insurance, state the limits of liability 

for each type of coverage, name the Owner a Consultants as Certificate Holder, provide that the general aggregate 

limit applies per project, and provide that coverage is written on an occurrence basis. Both the certificates and the 

endorsements must be received directly from either the Contractor's insurance agent or the insurance company. An 

additional certificate evidencing continuation of liability coverage, including coverage for completed operations, 

naming the Owner as an additional insured for claims made under the Contractor’s completed operations, and 

otherwise meeting the above requirements, shall be submitted with the final Application for Payment as required by 

Section 9.10.2 and thereafter upon renewal or replacement of such coverage until the expiration of the time required 
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by Section 11.1.2. Information concerning reduction of coverage on account of revised limits or claims paid under 

the General Aggregate, or both, shall be furnished by the Contractor with reasonable promptness. 

 
§ 11.1.4 A failure by the Owner to either (i) demand a certificate of insurance or written endorsement required by 

Section 11.1, or (ii) reject a certificate or endorsement on the grounds that it fails to comply with Section 11.1, shall 

not be considered a waiver of Contractor's obligations to obtain the required insurance. 

 

§ 11.2 OWNER’S LIABILITY INSURANCE 
The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability insurance. 

 

§ 11.3 PROPERTY INSURANCE 
§ 11.3.1 Unless otherwise provided in the Contract Documents, the Contractor shall purchase and maintain, in a 

company or companies lawfully authorized to do business in the jurisdiction in which the Project is located, property 

insurance written on a builder’s risk “all-risk” or equivalent policy form in the amount of the initial Contract Sum, 

plus value of subsequent Contract Modifications and cost of materials supplied or installed by others, comprising 

total value for the entire Project at the site on a replacement cost basis. Such property insurance shall be maintained, 

unless otherwise provided in the Contract Documents or otherwise agreed in writing by all persons and entities who 

are beneficiaries of such insurance, until final payment has been made as provided in Section 9.10 or until no person 

or entity other than the Owner has an insurable interest in the property required by this Section 11.3 to be covered, 

whichever is later. This insurance shall include interests of the Owner, the Contractor, Subcontractors and Sub- 

subcontractors in the Project. 

 

§ 11.3.1.1 Property insurance shall be on an “all-risk” or equivalent policy form and shall include, without limitation, 

insurance against the perils of fire (with extended coverage) and physical loss or damage including, without 

duplication of coverage, theft, vandalism, malicious mischief, collapse, earthquake, flood, windstorm, falsework, 

testing and startup, temporary buildings and debris removal including demolition occasioned by enforcement of any 

applicable legal requirements, and shall cover reasonable compensation for Architect’s and Contractor’s services 

and expenses required as a result of such insured loss. 

 

§ 11.3.1.2 Reserved. 

 

§ 11.3.1.3 Reserved. 

 

§ 11.3.1.4 This property insurance shall cover portions of the Work stored off the site, and also portions of the Work 

in transit. 

 

§ 11.3.1.5 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company 

or companies providing property insurance have consented to such partial occupancy or use by endorsement or 

otherwise. The Owner and the Contractor shall take reasonable steps to obtain consent of the insurance company or 

companies and shall, without mutual written consent, take no action with respect to partial occupancy or use that 

would cause cancellation, lapse or reduction of insurance. 

 

§ 11.3.2 BOILER AND MACHINERY INSURANCE 
The Contractor shall purchase and maintain boiler and machinery insurance required by the Contract Documents or 

by law, which shall specifically cover such insured objects during installation and until final acceptance by the 

Owner; this insurance shall include interests of the Owner, Contractor, Subcontractors and Sub-subcontractors in the 

Work, and the Owner and Contractor shall be named insureds. 

 

§ 11.3.3 LOSS OF USE INSURANCE 
The Owner, at the Owner’s option, may purchase and maintain such insurance as will insure the Owner against loss 

of use of the Owner’s property due to fire or other hazards, however caused. To the extent any losses are covered 

and paid for by such insurance, the Owner waives all rights of action against the Contractor for loss of use of the 

Owner’s property, including consequential losses due to fire or other hazards however caused. 

 

§ 11.3.4 If the Owner requests in writing that insurance for risks other than those described herein or other special 

causes of loss be included in the property insurance policy, the Contractor shall, if possible, include such insurance, 

and the cost thereof shall be charged to the Owner by appropriate Change Order. 
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§ 11.3.5 Reserved. 

 

§ 11.3.6 Before an exposure to loss may occur, the Contractor shall file with the Owner a copy of each policy that 

includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable 

conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision 

that the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 days’ 

prior written notice has been given to the Owner. 

 

§ 11.3.7 WAIVERS OF SUBROGATION 
The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, sub- 

subcontractors, agents and employees, each of the other, and (2) the Architect, Architect’s consultants, separate 

contractors described in Article 6, if any, and any of their subcontractors, sub-subcontractors, agents and employees, 

for damages caused by fire or other causes of loss to the extent the property insurance provided by the Contractor 

pursuant to this Section 11.3 covers and pays for the damage, except such rights as they have to proceeds of such 

insurance held by the Contractor as fiduciary. The Owner or Contractor, as appropriate, shall require of the 

Architect, Architect’s consultants, separate contractors described in Article 6, if any, and the subcontractors, sub- 

subcontractors, agents and employees of any of them, by appropriate agreements, written where legally required for 

validity, similar waivers each in favor of other parties enumerated herein. The policies shall provide such waivers of 

subrogation by endorsement or otherwise. A waiver of subrogation shall be effective as to a person or entity even 

though that person or entity would otherwise have a duty of indemnification, contractual or otherwise, did not pay 

the insurance premium directly or indirectly, and whether or not the person or entity had an insurable interest in the 

property damaged. 

 

§ 11.3.8 A loss insured under the Contractor’s property insurance shall be adjusted by the Contractor as fiduciary and 

made payable to the Contractor as fiduciary for the insureds, as their interests may appear, subject to requirements of 

any applicable mortgagee clause and of Section 11.3.10. The Contractor shall pay Subcontractors their just shares of 

insurance proceeds received by the Contractor, and by appropriate agreements, written where legally required for 

validity, shall require Subcontractors to make payments to their Sub-subcontractors in similar manner. 

 

§ 11.3.9 If required in writing by a party in interest, the Contractor as fiduciary shall, upon occurrence of an insured 

loss, give bond for proper performance of the Contractor’s duties. The cost of required bonds shall be charged 

against proceeds received as fiduciary. The Contractor shall deposit in a separate account proceeds so received, 

which the Contractor shall distribute in accordance with such agreement as the parties in interest may reach. If after 

such loss no other special agreement is made and unless the Owner terminates the Contract for convenience, 

replacement of damaged property shall be performed by the Contractor. 

 
§ 11.3.10 The Contractor as fiduciary shall have power to adjust and settle a loss with insurers unless one of the 

parties in interest shall object in writing within five days after occurrence of loss to the Contractor’s exercise of this 

power; if such objection is made, the dispute shall be resolved in the manner provided in the contract between the 

parties in dispute as the method of binding dispute resolution . The Contractor as fiduciary shall make settlement 

with insurers or, in the case of a dispute over distribution of insurance proceeds, in accordance with a final order or 

determination issued by the appropriate authority having jurisdiction over the dispute. 

 

§ 11.4 PERFORMANCE BOND AND PAYMENT BOND 

§ 11.4.1 Before commencing any services hereunder, the Contractor shall provide the Owner with Performance and 

Payment Bonds, each in an amount not less than the Contract Price set forth in Article 4 of the Agreement. The 

Surety shall have, at a minimum, a ''Best Rating'' of ''A'' as stated in the most current publication of ''Best's Key 

Rating Guide, Property-Casualty''. In addition, the Surety shall have a minimum ''Best Financial Strength Category'' 

of ''Class V", and in no case less than five (5) times the contract amount. The Performance Bond shall be written on 

Form SE-355, ''Performance Bond'' and the Payment Bond shall written on Form SE-357, ''Labor and Material 

Payment Bond'', and both shall be made payable to the Owner. 

 
§ 11.4.2 The Performance and Labor and Material Payment Bonds shall: 

.1 be issued by a surety company licensed to do business in South Carolina; 

.2 be accompanied by a current power of attorney and certified by the attorney-in-fact who executes the 

bond on the behalf of the surety company; and 
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.3 remain in effect for a period not less than one (1) year following the date of Substantial Completion or 

the time required to resolve any items of incomplete Work and the payment of any disputed amounts, 

whichever time period is longer. 

 
 

§ 11.4.3 Any bonds required by this Contract shall meet the requirements of the South Carolina Code of Laws and 

Regulations, as amended. 

 

§ 11.4.4 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment 

of obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall 

authorize a copy to be furnished. 

 

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK 
§ 12.1 UNCOVERING OF WORK 
§ 12.1.1 If a portion of the Work is covered contrary to the requirements specifically expressed in the Contract 

Documents, including inspections of work-in-progress required by all authorities having jurisdiction over the 

Project, it must, upon demand of the Architect or authority having jurisdiction, be uncovered for observation and be 

replaced at the Contractor’s expense without change in the Contract Time. 

 

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior 

to its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such 

Work is in accordance with the Contract Documents, costs of uncovering and replacement shall, by appropriate 

Change Order, be at the Owner’s expense. If such Work is not in accordance with the Contract Documents, such 

costs and the cost of correction shall be at the Contractor’s expense unless the condition was caused by the Owner or 

a separate contractor in which event the Owner shall be responsible for payment of such costs. 

 

§ 12.2 CORRECTION OF WORK 
§ 12.2.1 BEFORE OR AFTER SUBSTANTIAL COMPLETION 
The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of 

the Contract Documents, whether discovered before or after Substantial Completion and whether or not fabricated, 

installed or completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost 

of uncovering and replacement, and compensation for the Architect’s services and expenses made necessary 

thereby, shall be at the Contractor’s expense. 

 

§ 12.2.2 AFTER SUBSTANTIAL COMPLETION 
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of 

Substantial Completion of the Work or designated portion thereof or after the date for commencement of warranties 

established under Section 9.9.1, or by terms of an applicable special warranty required by the Contract Documents, 

any of the Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor 

shall correct it promptly after receipt of written notice from the Owner to do so unless the Owner has previously 

given the Contractor a written acceptance of such condition. The Owner shall give such notice promptly after 

discovery of the condition. During the one-year period for correction of Work, if the Owner fails to notify the 

Contractor and give the Contractor an opportunity to make the correction, the Owner waives the rights to require 

correction by the Contractor. If the Contractor fails to correct nonconforming Work within a reasonable time during 

that period after receipt of notice from the Owner or Architect, the Owner may correct it in accordance with Section 

2.4. 

 

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 

performed after Substantial Completion by the period of time between Substantial Completion and the actual 

completion of that portion of the Work. 

 
§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 

Contractor pursuant to this Section 12.2 unless otherwise provided in the Contract Documents. 

 

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 

requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner. 
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§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction, whether completed or 

partially completed, of the Owner or separate contractors caused by the Contractor’s correction or removal of Work 

that is not in accordance with the requirements of the Contract Documents. If, prior to the date of Substantial 

Completion, the Contractor, a Subcontractor, or anyone for whom either is responsible, uses or damages any portion 

of the Work, including, without limitation, mechanical, electrical, plumbing, and other building systems, machinery, 

equipment, or other mechanical device, the Contractor shall cause such item to be restored to ''like new" condition at 

no expense to the Owner. 

 

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 

other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 

correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct 

the Work, and has no relationship to the time within which the obligation to comply with the Contract Documents 

may be sought to be enforced, nor to the time within which proceedings may be commenced to establish the 

Contractor’s liability with respect to the Contractor’s obligations other than specifically to correct the Work. 

 

§ 12.3 ACCEPTANCE OF NONCONFORMING WORK 
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 

Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 

appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made. 

 

ARTICLE 13 MISCELLANEOUS PROVISIONS 
§ 13.1 GOVERNING LAW 
The Contract, any dispute, claim, or controversy relating to the Contract, and all the rights and obligations of the 

parties shall, in all respects, be interpreted, construed, enforced and governed by and under the laws of the State of 

South Carolina, except its choice of law rules. 

 

§ 13.2 SUCCESSORS AND ASSIGNS 
The Owner and Contractor respectively bind themselves, their partners, successors, assigns and legal representatives 

to covenants, agreements and obligations contained in the Contract Documents. Neither party to the Contract shall 

assign the Contract as a whole, or in part, without written consent of the other and then only in accordance with and 

as permitted by Regulation 19-445.2180 of the South Carolina Code of Regulations, as amended. If either party 

attempts to make such an assignment without such consent, that party shall nevertheless remain legally responsible 

for all obligations under the Contract. 

 

§ 13.3 WRITTEN NOTICE 
Unless otherwise permitted herein, all notices contemplated by the Contract Documents shall be in writing and shall 

be deemed given: 

.1 upon actual delivery, if delivery is by hand; 

.2 upon receipt by the transmitting party of confirmation or reply, if delivery is by electronic mail, 

facsimile, telex or telegram; 

.3 upon receipt, if delivery is by the United States mail. 

 
Notice to Contractor shall be to the address provided in Section 8.4.2 of the Agreement. Notice to Owner shall be to 

the address provided in Section 8.3.2 of the Agreement. Either party may designate a different address for notice by 

giving notice in accordance with this paragraph. 

 

§ 13.4 RIGHTS AND REMEDIES 
§ 13.4.1 Unless expressly provided otherwise, duties and obligations imposed by the Contract Documents and rights 

and remedies available thereunder shall be in addition to and not a limitation of duties, obligations, rights and 

remedies otherwise imposed or available by law. 

 

§ 13.4.2 No action or failure to act by the Owner, Architect or Contractor shall constitute a waiver of a right or duty 

afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 

breach there under, except as may be specifically agreed in writing. 
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§ 13.4.3 Notwithstanding Section 9.10.4, the rights and obligations which, by their nature, would continue beyond 

the termination, cancellation, rejection, or expiration of this contract shall survive such termination, cancellation, 

rejection, or expiration, including, but not limited to, the rights and obligations created by the following clauses: 

1.5 Ownership and Use of Drawings, Specifications and Other Instruments of Service; 
3.5 Warranty 
3.17 Royalties, Patents and Copyrights 
3.18 Indemnification 
7.6 Cost or Pricing Data 
11.1 Contractor's Liability Insurance 
11.4 Performance and Payment Bond 
15.1.6 Claims for Listed Damages 
15.1.7 Waiver of Claims Against the Architect 
15.6 Dispute Resolution 
15.6.5    Service of Process 

 

§ 13.5 TESTS AND INSPECTIONS 
§ 13.5.1 Tests, inspections and approvals of portions of the Work shall be made as required by the Contract 

Documents and by applicable laws, statutes, ordinances, codes, rules and regulations or lawful orders of public 

authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections and 

approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 

authority, and shall bear all related costs of tests, inspections and approvals. The Contractor shall give the Architect 

timely notice of when and where tests and inspections are to be made so that the Architect may be present for such 

procedures. The Owner shall bear costs of (1) tests, inspections or approvals that do not become requirements until 

after bids are received or negotiations concluded, and (2) tests, inspections or approvals where building codes or 

applicable laws or regulations prohibit the Owner from delegating their cost to the Contractor. 

 

§ 13.5.2 If the Architect, Owner or public authorities having jurisdiction determine that portions of the Work require 

additional testing, inspection or approval not included under Section 13.5.1, the Architect will, upon written 

authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection 

or approval by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of 

when and where tests and inspections are to be made so that the Architect may be present for such procedures. Such 

costs, except as provided in Section 13.5.3, shall be at the Owner’s expense. 

 

§ 13.5.3 If such procedures for testing, inspection or approval under Sections 13.5.1 and 13.5.2 reveal failure of the 

portions of the Work to comply with requirements established by the Contract Documents, all costs made necessary 

by such failure including those of repeated procedures and compensation for the Architect’s services and expenses 

shall be at the Contractor’s expense. 

 

§ 13.5.4 Required certificates of testing, inspection or approval shall, unless otherwise required by the Contract 

Documents, be secured by the Contractor and promptly delivered to the Architect. 

 

§ 13.5.5 If the Architect is to observe tests, inspections or approvals required by the Contract Documents, the 

Architect will do so promptly and, where practicable, at the normal place of testing. 

 

§ 13.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 

unreasonable delay in the Work. 

 

§ 13.6 INTEREST 
Payments due to the Contractor and unpaid under the Contract Documents shall bear interest only if and to the 

extent allowed by Title 29, Chapter 6, Article 1 of the South Carolina Code of Laws. Amounts due to the Owner 

shall bear interest at the rate of one percent a month or a pro rata fraction thereof on the unpaid balance as may be 

due. 

 

§ 13.7 Reserved 
. 
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§ 13.8 PROCUREMENT OF MATERIALS BY OWNER 
The Contractor accepts assignment of all purchase orders and other agreements for procurement of materials and 

equipment by the Owner that are identified as part of the Contract Documents. The Contractor shall, upon delivery, 

be responsible for the storage, protection, proper installation, and preservation of such Owner purchased items, if 

any, as if the Contractor were the original purchaser. The Contract Sum includes, without limitation, all costs and 

expenses in connection with delivery, storage, insurance, installation, and testing of items covered in any assigned 

purchase orders or agreements. Unless the Contract Documents specifically provide otherwise, all Contractor 

warranty of workmanship and correction of the Work obligations under the Contract Documents shall apply to the 

Contractor’s installation of and modifications to any Owner purchased items,. 

 

§ 13.9 INTERPRETATION OF BUILDING CODES 
As required by Title 10, Chapter 1, Section 180 of the South Caroline Code of Laws, as amended, OSE shall 

determine the enforcement and interpretation of all building codes and referenced standards on state buildings. The 

Contractor shall refer any questions, comments, or directives from local officials to the Owner and OSE for 

resolution. 

 

§ 13.10 MINORITY BUSINESS ENTERPRISES 
Contractor shall notify Owner of each Minority Business Enterprise (MBE) providing labor, materials, equipment, 

or supplies to the Project under a contract with the Contractor. Contractor’s notification shall be via the first monthly 

status report submitted to the Owner after execution of the contract with the MBE. For each such MBE, the 

Contractor shall provide the MBE’s name, address, and telephone number, the nature of the work to be performed or 

materials or equipment to be supplied by the MBE, whether the MBE is certified by the South Carolina Office of 

Small and Minority Business Assistance, and the value of the contract. 

 

§ 13.11 SEVERABILITY 
If any provision or any part of a provision of the Contract Documents shall be finally determined to be superseded, 

invalid, illegal, or otherwise unenforceable pursuant to any applicable Legal Requirements, such determination shall 

not impair or otherwise affect the validity, legality, or enforceability of the remaining provision or parts of the 

provision of the Contract Documents, which shall remain in full force and effect as if the unenforceable provision or 

part were deleted. 

 

§ 13.12 ILLEGAL IMMIGRATION 
Contractor certifies and agrees that it will comply with the applicable requirements of Title 8, Chapter 14 of the 

South Carolina Code of Laws and agrees to provide to the State upon request any documentation required to 

establish either: (a) that Title 8, Chapter 14 is inapplicable both to Contractor and its subcontractors or sub- 

subcontractors; or (b) that Contractor and its subcontractors or sub-subcontractors are in compliance with Title 8, 

Chapter 14. Pursuant to Section 8-14-60, "A person who knowingly makes or files any false, fictitious, or fraudulent 

document, statement, or report pursuant to this chapter is guilty of a felony and, upon conviction, must be fined 

within the discretion of the court or imprisoned for not more than five years, or both." Contractor agrees to include 

in any contracts with its subcontractors language requiring its subcontractors to (a) comply with the applicable 

requirements of Title 8, Chapter 14, and (b) include in their contracts with the sub-subcontractors language requiring 

the sub-subcontractors to comply with the applicable requirements of Title 8, Chapter 14. (An overview is available 

at www.procurement.sc.gov) 
 

§ 13.13 SETOFF 
The Owner shall have all of its common law, equitable, and statutory rights of set-off. 

 

§ 13.14 DRUG-FREE WORKPLACE 
The Contractor certifies to the Owner that Contractor will provide a Drug-Free Workplace, as required by Title 44, 

Chapter 107 of the South Carolina Code of Laws, as amended. 

 

§ 13.15 FALSE CLAIMS 
According to the S.C. Code of Laws § 16-13-240, "a person who by false pretense or representation obtains the 

signature of a person to a written instrument or obtains from another person any chattel, money, valuable security, or 

other property, real or personal, with intent to cheat and defraud a person of that property is guilty" of a crime. 
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§ 13.16 NON-INDEMNIFICATION 
Any term or condition is void to the extent it requires the State to indemnify anyone. It is unlawful for a person 

charged with disbursements of state funds appropriated by the General Assembly to exceed the amounts and 

purposes stated in the appropriations. (§ 11-9-20) It is unlawful for an authorized public officer to enter into a 

contract for a purpose in which the sum is in excess of the amount appropriated for that purpose. It is unlawful for an 

authorized public officer to divert or appropriate the funds arising from any tax levied and collected for any one 

fiscal year to the payment of an indebtedness contracted or incurred for a previous year. (§ 11-1-40) 

 

§ 13.17 OPEN TRADE (JUN 2015) 
During the contract term, including any renewals or extensions, Contractor will not engage in the boycott of a 

person or an entity based in or doing business with a jurisdiction with whom South Carolina can enjoy open trade, as 

defined in SC Code Section 11-35-5300. [07-7A053-1] 

 

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT 
§ 14.1 TERMINATION BY THE CONTRACTOR 
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 45 consecutive days 

through no act or fault of the Contractor or a Subcontractor, Sub-subcontractor or their agents or employees or any 

other persons or entities performing portions of the Work under direct or indirect contract with the Contractor, for 

any of the following reasons: 

.1 Issuance of an order of a court or other public authority having jurisdiction that requires substantially 

all Work to be stopped; or 

.2 An act of government, such as a declaration of national emergency that requires substantially all 

Work to be stopped; 

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of 

the reason for withholding certification as provided in Section 9.4.1, or because the Owner has not 

made payment on a Certificate for Payment within the time stated in the Contract Documents and the 

Contractor has stopped work in accordance with Section 9.7 

 

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor or a Subcontractor, 

Sub-subcontractor or their agents or employees or any other persons or entities performing portions of the Work 

under direct or indirect contract with the Contractor, repeated suspensions, delays or interruptions of the entire Work 

by the Owner as described in Section 14.3 constitute in the aggregate more than 100 percent of the total number of 

days scheduled for completion, or 120 days in any 365-day period, whichever is less. 

 

§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ 

written notice to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work 

executed, including reasonable overhead and profit, costs incurred by reason of such termination, and damages. Any 

adjustment to the Contract Sum pursuant to this Section shall be made in accordance with the requirements of 

Article 7. 

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor or a 

Subcontractor or their agents or employees or any other persons performing portions of the Work under contract 

with the Contractor because the Owner has persistently failed to fulfill the Owner’s obligations under the Contract 

Documents with respect to matters important to the progress of the Work, the Contractor may, upon seven additional 

days’ written notice to the Owner and the Architect, terminate the Contract and recover from the Owner as provided 

in Section 14.1.3. 

 

§ 14.2 TERMINATION BY THE OWNER FOR CAUSE 
§ 14.2.1 The Owner may terminate the Contract if the Contractor 

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials, or otherwise 

fails to prosecute the Work, or any separable part of the Work, with the diligence, resources and skill 

that will ensure its completion within the time specified in the Contract Documents, including any 

authorized adjustments; 

.2 fails to make payment to Subcontractors for materials or labor in accordance with the Contract 

Documents and the respective agreements between the Contractor and the Subcontractors; 

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 

orders of a public authority; or 

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents. 
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§ 14.2.2 When any of the above reasons exist, the Owner may without prejudice to any other rights or remedies of 

the Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ written notice, terminate 

employment of the Contractor and may, subject to any prior rights of the surety: 

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 

construction equipment and machinery thereon owned by the Contractor; 

.2 Accept assignment of subcontracts pursuant to Section 5.4; and 

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written 

request of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs 

incurred by the Owner in finishing the Work. 

 

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 

not be entitled to receive further payment until the Work is finished. 

 

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for 

the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not 

expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, 

the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case 

may be, shall be certified by the Architect, upon application, and this obligation for payment shall survive 

termination of the Contract. 

 

§ 14.2.5 If, after termination for cause, it is determined that the Owner lacked justification to terminate under Section 

14.2.1, or that the Contractor’s default was excusable, the rights and obligations of the parties shall be the same as if 

the termination had been issued for the convenience of the Owner under Section 14.4. 

 

§ 14.3 SUSPENSION BY THE OWNER FOR CONVENIENCE 
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work in 

whole or in part for such period of time as the Owner may determine. 

 
§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 

suspension, delay or interruption as described in Section 14.3.1. Any adjustment to the Contract Sum made pursuant 

to this section shall be made in accordance with the requirements of Article 7.3.3. No adjustment shall be made to 

the extent 

.1 that performance is, was or would have been so suspended, delayed or interrupted by another cause 

for which the Contractor is responsible; or 

.2 that an equitable adjustment is made or denied under another provision of the Contract. 

 

§ 14.4 TERMINATION BY THE OWNER FOR CONVENIENCE 
§ 14.4.1 The Owner may, at any time, terminate the Contract in whole or in part for the Owner’s convenience and 

without cause. The Owner shall give written notice of the termination to the Contractor specifying the part of the 

Contract terminated and when termination becomes effective. 

 

§ 14.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s convenience, the 

Contractor shall 

.1 cease operations as directed by the Owner in the notice; 

.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 

.3 except for Work directed to be performed prior to the effective date of termination stated in the 

notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts 

and purchase orders; and 

.4 complete the performance of the Work not terminated, if any. 

 

§ 14.4.3 In case of such termination for the Owner’s convenience, the Contractor shall be entitled to receive payment 

for Work executed, and costs incurred by reason of such termination, and any other adjustments otherwise allowed 

by the Contract. Any adjustment to the Contract Sum made pursuant to this Section 14.4 shall be made in 

accordance with the requirements of Article 7.3.3. 
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§ 14.4.4 Contractor's failure to include an appropriate termination for convenience clause in any subcontract shall not 
(i) affect the Owner's right to require the termination of a subcontract, or (ii) increase the obligation of the Owner 

beyond what it would have been if the subcontract had contained an appropriate clause. 

 

§ 14.4.5 Upon written consent of the Contractor, the Owner may reinstate the terminated portion of this Contract in 

whole or in part by amending the notice of termination if it has been determined that: 

.1 the termination was due to withdrawal of funding by the General Assembly, Governor, or State Fiscal 

Accountability Authority or the need to divert project funds to respond to an emergency as defined by 

Regulation 19-445.2110(B) of the South Carolina Code of Regulations, as amended; 

.2 funding for the reinstated portion of the work has been restored; 

.3 circumstances clearly indicate a requirement for the terminated work; and 

.4 reinstatement of the terminated work is advantageous to the Owner. 

 
§ 14.5 CANCELLATION AFTER AWARD BUT PRIOR TO PERFORMANCE 
Pursuant to Title 11, Chapter 35 and Regulation 19-445.2085 of the South Carolina Code of Laws and Regulations, 

as amended, this contract may be canceled after award but prior to performance. 

 

ARTICLE 15 CLAIMS AND DISPUTES 
§ 15.1 CLAIMS 
§ 15.1.1 DEFINITION 

A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, or other 

relief with respect to the terms of the Contract. The term “Claim” also includes other disputes and matters in 

question between the Owner and Contractor arising out of or relating to the Contract. A voucher, invoice, payment 

application or other routine request for payment that is not in dispute when submitted is not a Claim under this 

definition. The responsibility to substantiate Claims shall rest with the party making the Claim. 

 

§ 15.1.2 NOTICE OF CLAIMS 
Claims by either the Owner or Contractor must be initiated by written notice to the other party and to the Architect 

Such notice shall include sufficient information to advise the Architect and other party of the circumstances giving 

rise to the claim, the specific contractual adjustment or relief requested and the basis of such request. Claims by 

either party arising prior to the date final payment is due must be initiated within 21 days after occurrence of the 

event giving rise to such Claim or within 21 days after the claimant first recognizes the condition giving rise to the 

Claim, whichever is later except as stated for adverse weather days in Section 15.1.5.2. By failing to give written 

notice of a Claim within the time required by this Section, a party expressly waives its claim. 

 

§ 15.1.3 CONTINUING CONTRACT PERFORMANCE 
Pending final resolution of a Claim, including any administrative review allowed under Section 15.6, except as 

otherwise agreed in writing or as provided in Section 9.7 and Article 14, the Contractor shall proceed diligently with 

performance of the Contract and the Owner shall continue to make payments in accordance with the Contract 

Documents. The Architect will issue Certificates for Payment in accordance with the initial decisions and 

determinations of the Architect. 

 

§ 15.1.4 CLAIMS FOR ADDITIONAL COST 
If the Contractor wishes to make a Claim for an increase in the Contract Sum, written notice as provided herein shall 

be given before proceeding to execute the Work. Prior notice is not required for Claims relating to an emergency 

endangering life or property arising under Section 10.4. 

 

§ 15.1.5 CLAIMS FOR ADDITIONAL TIME 
§ 15.1.5.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, written notice as provided 

herein shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on 

progress of the Work. In the case of a continuing delay, only one Claim is necessary. Claims for an increase in the 

Contract Time shall be based on one additional calendar day for each full calendar day that the Contractor is 

prevented from working. 
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§ 15.1.5.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be 

documented by data substantiating that weather conditions were abnormal for the period of time, could not have 

been reasonably anticipated and had an adverse effect on the scheduled construction. 

.1 Claims for adverse weather shall be based on actual weather conditions at the job site or other place 

of performance of the Work, as documented in the Contractor's job site log. 

.2 For the purpose of this Contract, a total of five (5) days per calendar month (non-cumulative) shall be 

anticipated as ''adverse weather'' at the job site, and such time will not be considered justification for 

an extension of time. If, in any month, adverse weather develops beyond the five (5) days, the 

Contractor shall be allowed to claim additional days to compensate for the excess weather delays only 

to the extent of the impact on the approved construction schedule and days the contractor was already 

scheduled to work. The remedy for this condition is for an extension of time only and is exclusive of 

all other rights and remedies available under the Contract Documents or imposed or available by law. 

.3 The Contractor shall submit monthly with their pay application all claims for adverse weather 

conditions that occurred during the previous month. The Architect shall review each monthly 

submittal in accordance with Section 15.5 and inform the Contractor and the Owner promptly of its 

evaluation. Approved days shall be included in the next Change Order issued by the Architect. 

Adverse weather conditions not claimed within the time limits of this Subparagraph shall be 

considered to be waived by the Contractor. Claims will not be allowed for adverse weather days that 

occur after the scheduled (original or adjusted) date of Substantial Completion. 

 

§ 15.1.6 CLAIMS FOR LISTED DAMAGES 
Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of 

good faith and fair dealing, the Contractor and Owner waive Claims against each other for listed damages arising out 

of or relating to this Contract. 

 

§ 15.1.6.1 For the Owner, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to business or 

reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing costs, (v) 

costs suffered by a third party unable to commence work, (vi) attorney's fees, (vii) any interest, except to the extent 

allowed by Section 13.6 (Interest), (viii) lost revenue and profit for lost use of the property, (ix) costs resulting from 

lost productivity or efficiency. 

 

§ 15.1.6.2 For the Contractor, listed damages are (i) lost revenue and profit, (ii) losses resulting from injury to 

business or reputation, (iii) additional or escalated overhead and administration expenses, (iv) additional financing 

costs, (v) attorney's fees, (vi) any interest, except to the extent allowed by Section 13.6 (Interest); (vii) unamortized 

equipment costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor has waive as 

against the Owner. Without limitation, this mutual waiver is applicable to all damages due to either party’s 

termination in accordance with Article 14. 

 

§ 15.1.6.3 Nothing contained in this Section shall be deemed to preclude an award of liquidated damages, when 

applicable, in accordance with the requirements of the Contract Documents. This mutual waiver is not applicable to 

amounts due or obligations under Section 3.18 (Indemnification). 

 

§ 15.1.7 WAIVER OF CLAIMS AGAINST THE ARCHITECT 
Notwithstanding any other provision of the Contract Documents, including Section 1.2.1, but subject to a duty of 

good faith and fair dealing, the Contractor waives all claims against the Architect and any other design professionals 

who provide design and/or project management services to the Owner, either directly or as independent contractors 

or subcontractors to the Architect, for listed damages arising out of or relating to this Contract. The listed damages 

are (i) lost revenue and profit, (ii) losses resulting from injury to business or reputation, (iii) additional or escalated 

overhead and administration expenses, (iv) additional financing costs, (v) attorney's fees, (vi) any interest; (vii) 

unamortized equipment costs; and, (viii) losses incurred by subcontractors for the types of damages the Contractor 

has waive as against the Owner. This mutual waiver is not applicable to amounts due or obligations under Section 

3.18 (Indemnification). 

 

§ 15.2 Reserved. 

 

§ 15.3 Reserved. 



AIA Document A201™–2007. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997 and 2007 by The 

American Institute of Architects. All rights reserved. South Carolina Division of Procurement Services, Office of the State Engineer Version of AIA 
Document A201™–2007.Copyright © 2016 by The American Institute of Architects. All rights reserved. WARNING: This AIA

®
 Document is protected by 

U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA
®
 Document, or any portion of it, may result in severe civil 

and criminal penalties, and will be prosecuted to the maximum extent possible under the law. This document was created on 08/26/2019 11:56:39 

under license number 2010275020 , and is not for resale. This document is licensed by The American Institute of Architects for one-time use only, and may 
not be reproduced prior to its completion. 

Init. 
46 

/ 

 

§ 15.4 Reserved. 

 

§ 15.5 CLAIM AND DISPUTES - DUTY OF COOPERATION, NOTICE, AND ARCHITECTS INITIAL DECISION 
§ 15.5.1 Contractor and Owner are fully committed to working with each other throughout the Project to avoid or 

minimize claims. To further this goal, Contractor and Owner agree to communicate regularly with each other and 

the Architect at all times notifying one another as soon as reasonably possible of any issue that if not addressed may 

cause loss, delay, and/or disruption of the Work. If claims do arise, Contractor and Owner each commit to resolving 

such claims in an amicable, professional, and expeditious manner to avoid unnecessary losses, delays, and 

disruptions to the Work. 

 

§ 15.5.2 Claims shall first be referred to the Architect for initial decision. An initial decision shall be required as a 

condition precedent to resolution pursuant to Section 15.6 of any Claim arising prior to the date of final payment, 

unless 30 days have passed after the Claim has been referred to the Architect with no decision having been rendered, 

or after all the Architect’s requests for additional supporting data have been answered, whichever is later. The 

Architect will not address claims between the Contractor and persons or entities other than the Owner. 

 

§ 15.5.3 The Architect will review Claims and within ten days of the receipt of a Claim (1) request additional 

supporting data from the claimant or a response with supporting data from the other party or (2) render an initial 

decision in accordance with Section 15.5.5. 

 

§ 15.5.4 If the Architect requests a party to provide a response to a Claim or to furnish additional supporting data, 

such party shall respond, within ten days after receipt of such request, and shall either (1) provide a response on the 

requested supporting data, (2) advise the Architect when the response or supporting data will be furnished or (3) 

advise the Architect that all supporting data has already been provided. Upon receipt of the response or supporting 

data, the Architect will render an initial decision in accordance with Section 15.5.5. 

 

§ 15.5.5 The Architect will render an initial decision in writing; (1) stating the reasons therefor; and (2) notifying the 

parties of any change in the Contract Sum or Contract Time or both. The Architect will deliver the initial decision to 

the parties within two weeks of receipt of any response or supporting data requested pursuant to Section 16.4 or 

within such longer period as may be mutually agreeable to the parties. If the parties accept the initial decision, the 

Architect shall prepare a Change Order with appropriate supporting documentation for the review and approval of 

the parties and the Office of State Engineer. If either the Contractor, Owner, or both, disagree with the initial 

decision, the Contractor and Owner shall proceed with dispute resolution in accordance with the provisions of 

Section 15.6. 

 

§ 15.5.6 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if 

any, of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner 

may, but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy. 

 

§ 15.6 DISPUTE RESOLUTION 
§ 15.6.1 If a claim is not resolved pursuant to Section 15.5 to the satisfaction of either party, both parties shall 

attempt to resolve the dispute at the field level through discussions between Contractor’s Representative and 

Owner’s Representative. If a dispute cannot be resolved through Contractor’s Representative and Owner’s 

Representative, then the Contractor’s Senior Representative and the Owner’s Senior Representative, upon the 

request of either party, shall meet as soon as conveniently possible, but in no case later than twenty-one days after 

such a request is made, to attempt to resolve such dispute. Prior to any meetings between the Senior Representatives, 

the parties will exchange relevant information that will assist the parties in resolving their dispute. The meetings 

required by this Section are a condition precedent to resolution pursuant to Section 15.6.2. 

 

§ 15.6.2 If after meeting in accordance with the provisions of Section 15.6.1, the Senior Representatives determine 

that the dispute cannot be resolved on terms satisfactory to both the Contractor and the Owner, then either party may 

submit the dispute by written request to South Carolina’s Chief Procurement Officer for Construction (CPOC). 

Except as otherwise provided in Article 15, all claims, claims, or controversies relating to the Contract shall be 

resolved exclusively by the appropriate Chief Procurement Officer in accordance with Title 11, Chapter 35, Article 

17 of the South Carolina Code of Laws, or in the absence of jurisdiction, only in the Court of Common Pleas for, or 

in the absence of jurisdiction a federal court located in, Richland County, State of South Carolina. Contractor agrees 
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that any act by the State regarding the Contract is not a waiver of either the State’s sovereign immunity or the State’s 

immunity under the Eleventh Amendment of the United State's Constitution. 

 

§ 15.6.3 If any party seeks resolution to a dispute pursuant to Section 15.6.2, the parties shall participate in non- 

binding mediation to resolve the claim. If the claim is governed by Title 11, Chapter 35, Article 17 of the South 

Carolina Code of Laws as amended and the amount in controversy is $100,000.00 or less, the CPOC shall appoint a 

mediator, otherwise, the mediation shall be conducted by an impartial mediator selected by mutual agreement of the 

parties, or if the parties cannot so agree, a mediator designated by the American Arbitration Association (“AAA”) 

pursuant to its Construction Industry Mediation Rules. The mediation will be governed by and conducted pursuant 

to a mediation agreement negotiated by the parties or, if the parties cannot so agree, by procedures established by the 

mediator. 

 

§ 15.6.4 Without relieving any party from the other requirements of Sections 15.5 and 15.6, either party may initiate 

proceedings in the appropriate forum prior to initiating or completing the procedures required by Sections 15.5 and 

15.6 if such action is necessary to preserve a claim by avoiding the application of any applicable statutory period of 

limitation or repose. 

 

§ 15.6.5 SERVICE OF PROCESS 
Contractor consents that any papers, notices, or process necessary or proper for the initiation or continuation of any 

claims, claims, or controversies relating to the Contract; for any court action in connection therewith; or for the entry 

of judgment on any award made, may be served on Contractor by certified mail (return receipt requested) addressed 

to Contractor at the address provided for the Contractor’s Senior Representative or by personal service or by any 

other manner that is permitted by law, in or outside South Carolina. Notice by certified mail is deemed duly given 

upon deposit in the United States mail. 

 
ARTICLE 16 PROJECT-SPECIFIC REQUIREMENTS AND INFORMATION 
§ 16.1 INSPECTION REQUIREMENTS (Indicate the inspection services required by the Contract) 

Special Inspections are required and are not part of the Contract Sum. (see section 01400) 

   Building Inspections are required and are not part of the Contract Sum. (see section 01400) 

 

The inspections required for this Work are: 

(Indicate which services are required and the provider) 

Civil: 

Structural: 

Mechanical: 

Plumbing: 

Electrical: 

Gas: 

Other (list):  Fire Protection 

Remarks: 

§ 16.1.1 Contractor shall schedule and request inspections in an orderly and efficient manner and shall notify the 

Owner whenever the Contractor schedules an inspection in accordance with the requirements of Section 16.1. 

Contractor shall be responsible for the cost of inspections scheduled and conducted without the Owner’s knowledge 

and for any increase in the cost of inspections resulting from the inefficient scheduling of inspections. 

 

§ 16.2 List Cash Allowances, if any. (Refer to attachments as needed, or enter NONE) 

 None       
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§ 16.3 Requirements for Record Drawings, if any. (Refer to attachments as needed, or enter NONE)    

 None 

 

 

 

 

 

§ 16.4 Requirements for Shop Drawings and other submittals, if any, including number, procedure for submission, 

list of materials to be submitted, etc. (Refer to attachments as needed, or enter NONE) 

 See Specification 260510 – Electrical Submittals 

 

 

 

 
§ 16.5 Requirements for signage, on-site office or trailer, utilities, restrooms, etc., in addition to the Contract, if any. 

(Refer to attachments as needed, or enter NONE) 

 

 None 

 

 

 
§ 16.6 Requirements for Project Cleanup in addition to the Contract, if any. (Refer to attachments as needed, or enter 

NONE) 

 None 

 

 

 

 
§ 16.7 List all attachments that modify these General Conditions. (If none, enter NONE) 

 None 
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USC SUPPLEMENTAL GENERAL CONDITIONS 

 FOR CONSTRUCTION PROJECTS 

 

WORK AREAS 

1. The Contractor shall maintain the job site in a safe manner at all times. This includes (but is not 

limited to) the provision and/or maintenance of lighting, fencing, barricades around obstructions, 

and safety and directional signage. 

 

2. Contractor’s employees shall take all reasonable means not to interrupt the flow of student traffic 

in building corridors, lobbies, stairs and exterior walks. All necessary and reasonable safety 

precautions shall be taken to prevent injury to building occupants while transporting materials and 

equipment through the work area. Providing safe, accessible, plywood-shielded pedestrian ways 

around construction may be required if a suitable alternative route is not available. 

 

3. At the beginning of the project, the USC Project Manager will establish the Contractor’s lay-down 

area. This area will also be used for the Contractor’s work vehicles. The lay-down area will be 

clearly identified to the contractor by the Project Manager, with a sketch or drawing provided to 

USC Parking Services. In turn, Parking Services will mark off this area with a sign containing the 

project name, Project Manager’s name, Contractor name and contact number, and end date. Where 

this area is subject to foot traffic, protective barriers will be provided as specified by the Project 

Manager. The area will be maintained in a neat and orderly fashion. 

 

4. Work vehicles parked in the lay down area (or designated parking areas) will be clearly marked and 

display a USC-furnished placard for identification. No personal vehicles will be allowed in this 

area, or in any areas surrounding the construction site. Personal vehicles must be parked in the 

perimeter parking lots or garages. Temporary parking permits can be obtained at the Contractor’s 

expense at the USC Parking Office located in the Pendleton Street parking garage.  Refer to the 

CAMPUS VEHICLE EXPECTATIONS (below) for additional information. 

 

5. Contractor is responsible for removal of all debris from the site, and is required to provide the 

necessary dumpsters which will be emptied on a regular basis. Construction waste must not be 

placed in University dumpsters. The construction site must be thoroughly cleaned with all trash 

picked up and properly disposed of on a daily basis and the site must be left in a safe and sanitary 

condition each day. The University will inspect job sites regularly and will fine any contractor 

found to be in violation of this requirement an amount of up to $1,000 per violation. 

 

6. The Contractor shall be responsible for erosion and sediment control measures where ground 

disturbances are made. 

 

PROJECT FENCING 

7. All construction projects with exterior impacts shall have construction fencing at the perimeter. 

Fencing shall be 6’ chain link with black or green privacy fabric (80-90% blockage). For fence 

panels with footed stands, sandbag weights shall be placed on the inside of the fence.  Ripped 

sandbags shall be replaced immediately. 

 

8. For projects with long fencing runs and/or high profile locations, decorative USC banners shall be 

used on top of privacy fabric; banners should be used at a ratio of one banner for every five fence 

panels. USC Project Manager will make arrangements for banner delivery for Contractor to hang. 

 

9. The use of plastic safety fencing is discouraged and shall only be used on a temporary basis (less 

than four weeks) where absolutely necessary. Safety fencing shall be a neon yellow-green, high-
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visibility fencing equal to ‘Kryptonight’ by Tenax. Safety fencing shall be erected and maintained 

in a neat and orderly fashion throughout the project. 

 

10. Vehicles and all other equipment shall be contained within a fenced area if they are on site for more 

than 3 consecutive calendar days. 

 

BEHAVIOR 

11. Fraternization between Contractor’s employees and USC students, faculty or staff is strictly 

prohibited. 

 

12. USC will not tolerate rude, abusive or degrading behavior on the job site.  Heckling and cat-calling 

directed toward students, faculty or staff or any other person on USC property is strictly prohibited. 

Any contractor whose employees violate this requirement will be assessed a fine of up to $500 per 

violation. 

 

13. Contractor’s employees must adhere to the University’s policy of maintaining a drug-free and 

tobacco-free campus. 

 

HAZARDOUS MATERIALS & SAFETY COMPLIANCE 

14. A USC Permit to Work must be signed prior to any work being performed by the general contractor 

or sub-contractor(s). 

 

15. The contractor will comply with all regulations set forth by OSHA and SCDHEC. Contractor must 

also adhere to USC's internal policies and procedures (available by request). Upon request, the 

contractor will submit all Safety Programs and Certificates of Insurance to the University for 

review. 

 

16. Contractor must notify the University immediately upon the discovery of suspect material which 

may contain asbestos or other such hazardous materials. These materials must not be disturbed until 

approved by the USC Project Manager. 

 

17. In the event of an OSHA inspection, the Contractor shall immediately call the Facilities Call 

Center, 803-777-4217, and report that an OSHA inspector is on site. An employee from USC’s 

Safety Unit will arrive to assist in the inspection. 

 

LANDSCAPE & TREE PROTECTION 

18. In conjunction with the construction documents, the USC Arborist shall direct methods to minimize 

damage to campus trees. Tree protection fencing is required to protect existing trees and other 

landscape features to be affected by a construction project. The location of this fence will be 

evaluated for each situation with the USC Arborist, Landscape Architect and Project Manager. Tree 

protection fencing may be required along access routes as well as within the project area itself. 

Fence locations may have to be reset throughout the course of the project. 

 

19. The tree protection fence shall be 6' high chain link fence with 80-90% privacy screening unless 

otherwise approved by USC Arborist and/or Landscape Architect. If the tree protection fence is 

completely within a screened jobsite fence perimeter, privacy fabric is not required.  In-ground 

fence posts are preferred in most situations for greater protection. If utility or pavement conflicts 

are present, fence panels in footed stands are acceptable. See attached detail for typical tree 

protection fencing. 

 

20. No entry, vehicle parking, or materials storage will be allowed inside the tree protection zone. A 4" 
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layer of mulch shall be placed over the tree protection area to maintain moisture in the root zone. 

 

21. Where it is necessary to cross walks, tree root zones (i.e., under canopy) or lawns the following 

protective measures shall be taken:  

 

a. For single loads up to 9,000 lbs., a 3/4" minimum plywood base shall be placed over 4” of 

mulch. 

b. For single loads over 9,000 lbs., two layers of 3/4" plywood shall be placed over 4” of 

mulch. 

c. Plywood sheets shall be replaced as they deteriorate or delaminate with exposure. 

d. For projects requiring heavier loads, a construction entry road consisting of 10' X 16' oak 

logging mats on 12" coarse, chipped, hardwood base. Mulch and logging mats shall be 

supplemented throughout the project to keep matting structurally functional. 

 

22. Damage to any trees during construction shall be assessed by the USC Arborist, who will stipulate 

what action will be taken for remediation of damage. The cost of any and all remediation will be 

assumed by the contractor at no additional cost to the project. Compensation for damages may be 

assessed up to $500 per caliper inch of tree (up to 8”) and $500 per inch of diameter at breast height 

(for trees over 8”). 

 

23. Damage to trunks and limbs, as well as disturbance of the root zone under the dripline of tree, 

including compaction of soil, cutting or filling, or storage of materials, shall qualify as damage and 

subject to remediation. 

 

24. Any damage to existing pavements or landscaping (including lawn areas and irrigation) will be 

remediated before final payment is made. 

 

TEMPORARY FACILITIES 

25. Contractor will be responsible for providing its own temporary toilet facilities, unless prior 

arrangements are made with the USC Project Manager. 

 

26. Use of USC communications facilities (telephones, computers, etc.) by the Contractor is prohibited, 

unless prior arrangements are made with the USC Project Manager. 

 

CAMPUS KEYS 

27. Contractor must sign a Contractor Key Receipt/Return form before any keys are issued. Keys must 

be returned immediately upon the completion of the work.  The Contractor will bear the cost of any 

re-keying necessary due to the loss of or failure to return keys. 

 

WELDING  

28. A welding (hot work) permit must be issued by the University Fire Marshall before any welding 

can begin inside a building. The USC Project Manager will coordinate. 

 

PROJECT EVALUATION & CLOSE-OUT 

29. For all projects over $100,000, including IDCs, a Contractor Performance Evaluation (SE 397) will 

be reviewed with the GC at the beginning of the project and a copy given to the GC. At the end of 

the project the form will be completed by the USC Project Manager and a Construction 

Performance rating will be established. 

 

30. Contractor must provide all O&M manuals, as-built drawings, and training of USC personnel on 

new equipment, controls, etc. prior to Substantial Completion. Final payment will not be made until 
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this is completed. 

 

CAMPUS VEHICLE EXPECTATIONS 

31. Personal vehicles must be parked in the perimeter parking lots or garages. Temporary parking 

permits can be obtained at the Contractor’s expense at the USC Parking Office located in the 

Pendleton Street parking garage. 

 

32. All motorized vehicle traffic on USC walkways and landscape areas must be approved by the USC 

Project Manager and Parking Division, have a USC parking placard, and be parked within the 

approved laydown area. Violators may be subject to ticketing, towing and fines. 

 

33. All motorized vehicles that leak or drip liquids are prohibited from traveling or parking on walks or 

landscaped areas. 

 

34. Drivers of equipment or motor vehicles that damage university hardscape or landscape will be held 

responsible for damages and restoration expense. 

 

35. All vehicles parked on landscape, hardscape, or in the process of service delivery, must display 

adequate safety devices, i.e. flashing lights, cones, signage, etc. 

 

36. All drivers of equipment and vehicles shall be respectful of University landscape, equipment, 

structures, fixtures and signage. 

 

37. All incidents of property damage shall be reported to Parking Services or the Work Management 

Center.  

 

 





Project Name: Re-Bid USCA Pacer Downs Fire Alarm Replacement 

Project Number:  FP00000284 

 

University of South Carolina 

 

 

 

 

CONTRACTOR’S ONE YEAR GUARANTEE 

 

STATE OF ___________________________________________________________________________ 

 

COUNTY OF _________________________________________________________________________ 

 

WE__________________________________________________________________________ 

as Contractor on the above-named project, do hereby guarantee that all work executed under the  

requirements of the Contract Documents shall be free from defects due to faulty materials and /or  

workmanship for a period of one (1) year from date of acceptance of the work by the Owner and/or  

Architect/Engineer;  and hereby agree to remedy defects due to faulty materials and/or workmanship, and  

pay for any damage resulting wherefrom, at no cost to the Owner, provided; however, that the 

following are excluded from this guarantee; 

 

 

      Defects or failures resulting from abuse by Owner. 

 

       Damage caused by fire, tornado, hail, hurricane, acts of God, wars, riots, or civil commotion. 

 

_________________________________________     

[Name of Contracting Firm] 

 

 

*By________________________________ 

 

  Title_______________________________ 

 

 

 

*Must be executed by an office of the Contracting  

  Firm. 

 

 

SWORN TO  before me this  

__________ day of ___________, 2____  (seal) 

 

_________________________State  

 

My commission expires __________________ 
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KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 

Name:         

Address:        

       

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 

Name:         

Address:        

       

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 

Name: University of South Carolina   

Address: 1300 Pickens Street  

Columbia, SC  29208  

hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the sum 

of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors, 

administrators, successors and assigns, jointly and severally, firmly by these presents. 

 

WHEREAS, Contractor has by written agreement dated           entered into a contract with Agency to construct 

State Project Name: Re-Bid USCA Pacer Downs Fire Alarm Replacement  

State Project Number: FP00000284  

Brief Description of Awarded Work: USC Aiken Replace Fire Alarm System at Pacer Downs Apartments  

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 

Name: Sims Group Engineers, Inc.   

Address: 800 Columbiana Drive, Suite 208  

Irmo, SC  29063  

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 

 

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated herein, do 

each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent or representative. 

 

DATED this         day of       , 2      BOND NUMBER        
 (shall be no earlier than Date of Contract) 

 

CONTRACTOR SURETY 

 

By:    

(Seal) 

 

By:    

(Seal) 

 

Print Name:        

 

Print Name:        

 

Print Title:        

 

Print Title:        
(Attach Power of Attorney) 

 

Witness:   

 

Witness:   

 

(Additional Signatures, if any, appear on attached page) 
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NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  

1. The Contractor and the Surety, jointly and severally, bind 

themselves, their heirs, executors, administrators, successors and 

assigns to the Agency for the full and faithful performance of the 

contract, which is incorporated herein by reference. 

2. If the Contractor performs the contract, the Surety and the 

Contractor have no obligation under this Bond, except to 

participate in conferences as provided in paragraph 3.1. 

3. The Surety's obligation under this Bond shall arise after: 

3.1 The Agency has notified the Contractor and the Surety at the 

address described in paragraph 10 below, that the Agency is 

considering declaring a Contractor Default and has requested 

and attempted to arrange a conference with the Contractor 

and the Surety to be held not later than 15 days after receipt 

of such notice to discuss methods of performing the Contract.  

If the Agency, the Contractor and the Surety agree, the 

Contractor shall be allowed a reasonable time to perform the 

Contract, but such an agreement shall not waive the Agency's 

right, if any, subsequently to declare a Contractor Default; or 

3.2 The Agency has declared a Contractor Default and formally 

terminated the Contractor's right to complete the Contract. 

4. The Surety shall, within 15 days after receipt of notice of the 

Agency's declaration of a Contractor Default, and at the Surety's 

sole expense, take one of the following actions: 

4.1 Arrange for the Contractor, with consent of the Agency, to 

perform and complete the Contract; or 

4.2 Undertake to perform and complete the Contract itself, 

through its agents or through independent contractors; or 

4.3 Obtain bids or negotiated proposals from qualified  

contractors acceptable to the Agency for a contract for 

performance and completion of the Contract, arrange for a 

contract to be prepared for execution by the Agency and the 

contractor selected with the Agency's concurrence, to be 

secured with performance and payment bonds executed by a 

qualified surety equivalent to the Bonds issued on the 

Contract, and pay to the Agency the amount of damages as 

described in paragraph 7 in excess of the Balance of the 

Contract Sum incurred by the Agency resulting from the 

Contractor Default; or 

4.4 Waive its right to perform and complete, arrange for 

completion, or obtain a new contractor, and: 

4.4.1 After investigation, determine the amount for which it 

may be liable to the Agency and, within 60 days of waiving 

its rights under this paragraph, tender payment thereof to the 

Agency; or 

4.4.2 Deny liability in whole or in part and notify the 

Agency, citing the reasons therefore. 

5. Provided Surety has proceeded under paragraphs 4.1, 4.2, or 

4.3, the Agency shall pay the Balance of the Contract Sum to 

either: 

5.1 Surety in accordance with the terms of the Contract; or 

5.2 Another contractor selected pursuant to paragraph 4.3 to 

perform the Contract. 

5.3 The balance of the Contract Sum due either the Surety or 

another contractor shall be reduced by the amount of 

damages as described in paragraph 7. 

6. If the Surety does not proceed as provided in paragraph 4 

with reasonable promptness, the Surety shall be deemed to be in 

default on this Bond 15 days after receipt of written notice from the 

Agency to the Surety demanding that the Surety perform its 

obligations under this Bond, and the Agency shall be entitled to 

enforce any remedy available to the Agency. 

6.1 If the Surety proceeds as provided in paragraph 4.4 and the 

Agency refuses the payment tendered or the Surety has denied 

liability, in whole or in part, then without further notice the 

Agency shall be entitled to enforce any remedy available to the 

Agency. 

6.2 Any dispute, suit, action or proceeding arising out of or 

relating to this Bond shall be governed by the Dispute 

Resolution process defined in the Contract Documents and the 

laws of the State of South Carolina. 

7. After the Agency has terminated the Contractor's right to 

complete the Contract, and if the Surety elects to act under 

paragraph 4.1, 4.2, or 4.3 above, then the responsibilities of the 

Surety to the Agency shall be those of the Contractor under the 

Contract, and the responsibilities of the Agency to the Surety shall 

those of the Agency under the Contract.  To a limit of the amount of 

this Bond, but subject to commitment by the Agency of the Balance 

of the Contract Sum to mitigation of costs and damages on the 

Contract, the Surety is obligated to the Agency without duplication 

for: 

7.1 The responsibilities of the Contractor for correction of 

defective Work and completion of the Contract; and 

7.2 Additional legal, design professional and delay costs resulting 

from the Contractor's Default, and resulting from the actions or 

failure to act of the Surety under paragraph 4; and 

7.3 Damages awarded pursuant to the Dispute Resolution 

Provisions of the Contract. Surety may join in any Dispute 

Resolution proceeding brought under the Contract and shall be 

bound by the results thereof; and  

7.4 Liquidated Damages, or if no Liquidated Damages are 

specified in the Contract, actual damages caused by delayed 

performance or non-performance of the Contractor. 

8. The Surety shall not be liable to the Agency or others for 

obligations of the Contractor that are unrelated to the Contract, and 

the Balance of the Contract Sum shall not be reduced or set-off on 

account of any such unrelated obligations.  No right of action shall 

accrue on this Bond to any person or entity other than the Agency 

or its heirs, executors, administrators, or successors. 

9. The Surety hereby waives notice of any change, including 

changes of time, to the contract or to related subcontracts, purchase 

orders and other obligations. 

10. Notice to the Surety, the Agency or the Contractor shall be 

mailed or delivered to the address shown on the signature page. 

11. Definitions 

11.1 Balance of the Contract Sum: The total amount payable by the 

Agency to the Contractor under the Contract after all proper 

adjustments have been made, including allowance to the 

Contractor of any amounts to be received by the Agency in 

settlement of insurance or other Claims for damages to which 

the Contractor si entitled, reduced by all valid and proper 

payments made to or on behalf of the Contractor under the 

Contract. 

11.2 Contractor Default: Failure of the Contractor, which has 

neither been remedied nor waived, to perform the Contract or 

otherwise to comply with the terms of the Contract. 
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KNOW ALL MEN BY THESE PRESENTS, that (Insert full name or legal title and address of Contractor) 

Name:         

Address:        

       

hereinafter referred to as “Contractor”, and (Insert full name and address of principal place of business of Surety) 

Name:         

Address:        

       

hereinafter called the “surety”, are jointly and severally held and firmly bound unto (Insert full name and address of Agency) 

Name: University of South Carolina   

Address: 1300 Pickens Street  

Columbia, SC  29208  

hereinafter referred to as “Agency”, or its successors or assigns, the sum of         ($     ), being the sum 

of the Bond to which payment to be well and truly made, the Contractor and Surety bind themselves, their heirs, executors, 

administrators, successors and assigns, jointly and severally, firmly by these presents. 

 

WHEREAS, Contractor has by written agreement dated          entered into a contract with Agency to construct  

State Project Name: Re-Bid USCA Pacer Downs Fire Alarm Replacement  

State Project Number: FP00000284  

Brief Description of Awarded Work: USC Aiken Replace Fire Alarm System at Pacer Downs Apartments  

in accordance with Drawings and Specifications prepared by (Insert full name and address of A/E) 

Name:        

Address:        

       

which agreement is by reference made a part hereof, and is hereinafter referred to as the Contract. 

 

 

 

IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the terms stated herein, do 

each cause this Labor & Material Payment Bond to be duly executed on its behalf by its authorized officer, agent or 

representative. 

 

DATED this         day of       , 2     BOND NUMBER        
 (shall be no earlier than Date of Contract) 

 

CONTRACTOR SURETY 

 

By:   

(Seal) 

 

By:   

(Seal) 

 

Print Name:        

 

Print Name:        

 

Print Title:        

 

Print Title:        
(Attach Power of Attorney) 

 

Witness:   

 

Witness:   

 

(Additional Signatures, if any, appear on attached page) 
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NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION IS SUCH THAT:  

1. The Contractor and the Surety, jointly and severally, bind 

themselves, their heirs, executors, administrators, successors and 

assigns to the Agency to pay for all labor, materials and equipment 

required for use in the performance of the Contract, which is 

incorporated herein by reference. 

2. With respect to the Agency, this obligation shall be null and 

void if the Contractor: 

2.1 Promptly makes payment, directly or indirectly, for all sums 

due Claimants; and 

2.2 Defends, indemnifies and holds harmless the Agency from all 

claims, demands, liens or suits by any person or entity who 

furnished labor, materials or equipment for use in the 

performance of the Contract. 

3. With respect to Claimants, this obligation shall be null and 

void if the Contractor promptly makes payment, directly or 

indirectly, for all sums due. 

4. With respect to Claimants, and subject to the provisions of 

Title 29, Chapter 5 and the provisions of §11-35-3030(2)(c) of the 

SC Code of Laws, as amended, the Surety’s obligation under this 

Bond shall arise as follows: 

4.1 Every person who has furnished labor, material or rental 

equipment to the Contractor or its subcontractors for the work 

specified in the Contract, and who has not been paid in full 

therefore before the expiration of a period of ninety (90) days 

after the date on which the last of the labor was done or 

performed by him or material or rental equipment was 

furnished or supplied by him for which such claim is made, 

shall have the right to sue on the payment bond for the 

amount, or the balance thereof, unpaid at the time of 

institution of such suit and to prosecute such action for the 

sum or sums justly due him. 

4.2 A remote claimant shall have a right of action on the payment 

bond upon giving written notice by certified or registered mail 

to the Contractor within ninety (90) days from the date on 

which such person did or performed the last of the labor or 

furnished or supplied the last of the material or rental 

equipment upon which such claim is made. 

4.3 Every suit instituted upon a payment bond shall be brought in 

a court of competent jurisdiction for the county or circuit in 

which the construction contract was to be performed, but no 

such suit shall be commenced after the expiration of o ne year 

after the day on which the last of the labor was performed or 

material or rental equipment was supplied by the person 

bringing suit. 

5. When the Claimant has satisfied the conditions of paragraph 4, 

the Surety shall promptly and at the Surety’s expense take the 

following actions: 

5.1 Send an answer to the Claimant, with a copy to the Agency, 

within sixty (60) days after receipt of the claim, stating the 

amounts that are undisputed and the basis for challenging any 

amounts that are disputed. 

5.2 Pay or arrange for payment of any undisputed amounts. 

5.3 The Surety’s failure to discharge its obligations under this 

paragraph 5 shall not be deemed to constitute a waiver of 

defenses the Surety or Contractor may have or acquire as to a 

claim.  However, if the Surety fails to discharge its obligations 

under this paragraph 5, the Surety shall indemnify the 

Claimant for the reasonable attorney’s fees the Claimant 

incurs to recover any sums found to be due and owing to the 

Claimant. 

6. Amounts owed by the Agency to the Contractor under the 

Contract shall be used for the performance of the Contract and to 

satisfy claims, if any, under any Performance Bond.  By the 

Contractor furnishing and the Agency accepting this Bond, they 

agree that all funds earned by the contractor in the performance of 

the Contract are dedicated to satisfy obligations of the Contractor 

and the Surety under this Bond, subject to the Agency’s prior right 

to use the funds for the completion of the Work. 

7. The Surety shall not be liable to the Agency, Claimants or 

others for obligations of the Contractor that are unrelated to the 

Contract.  The Agency shall not be liable for payment of any costs 

or expenses of any claimant under this bond, and shall have under 

this Bond no obligations to make payments to, give notices on 

behalf of, or otherwise have obligations to Claimants under this 

Bond. 

8. The Surety hereby waives notice of any change, including 

changes of time, to the Contract or to related Subcontracts, 

purchase orders and other obligations. 

9. Notice to the Surety, the Agency or the Contractor shall be 

mailed or delivered to the addresses shown on the signature page.  

Actual receipt of notice by Surety, the Agency or the contractor, 

however accomplished, shall be sufficient compliance as of the 

date received at the address shown on the signature page. 

10. By the Contractor furnishing and the Agency accepting this 

Bond, they agree that this Bond has been furnished to comply with 

the statutory requirements of the South Carolina Code of Laws, as 

amended, and further, that any provision in this Bond conflicting 

with said statutory requirements shall be deemed deleted herefrom 

and provisions conforming to such statutory or other legal 

requirement shall be deemed incorporated herein.  The intent is that 

this Bond shall be construed as a statutory Bond and not as a 

common law bond. 

11. Upon request of any person or entity appearing to be a potential 

beneficiary of this bond, the Contractor shall promptly furnish a 

copy of this Bond or shall permit a copy to be made. 

12. Any dispute, suit, action or proceeding arising out of or relating 

to this Bond shall be governed by the laws of the State of South 

Carolina. 

13. DEFINITIONS 

13.1 Claimant:  An individual or entity having a direct contract 

with the Contractor or with a Subcontractor of the Contractor 

to furnish labor, materials, or equipment for use in the 

performance of the Contract.  The intent of this Bond shall 

be to include without limitation in the terms “labor, materials 

or equipment” that part of water, gas, power, light, heat, oil, 

gasoline, telephone service or rental equipment used in the 

Contract, architectural and engineering services required for 

performance of the Work of the Contractor and the 

Contractor’s Subcontractors, and all other items for which a 

mechanic’s lien might otherwise be asserted. 

13.2 Remote Claimant:  A person having a direct contractual 

relationship with a subcontractor of the Contractor or 

subcontractor, but no contractual relationship expressed or 

implied with the Contractor. 

13.3 Contract:  The agreement between the Agency and the 

Contractor identified on the signature page, including all 

Contract Documents and changes thereto. 
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SE-380 CHANGE ORDER NO.:         

CHANGE ORDER TO DESIGN-BID-BUILD CONSTRUCTION CONTRACT 
  

AGENCY: University of South Carolina  

PROJECT NAME: Re-Bid USCA Pacer Downs Fire Alarm Replacement  

PROJECT NUMBER: FP00000284  
  

CONTRACTOR:        CONTRACT DATE:        

  

This Contract is changed as follows: (Insert description of change in space provided below) 
      

  

ADJUSTMENTS IN THE CONTRACT SUM: 

1. Original Contract Sum:  $       

2. Change in Contract Sum by previously approved Change Orders:        

3. Contract Sum prior to this Change Order  $    0.00 

4. Amount of this Change Order:        

5. New Contract Sum, including this Change Order:  $    0.00 

ADJUSTMENTS IN THE CONTRACT TIME: 

1. Original Substantial Completion Date:        

2. Sum of previously approved increases and decreases in Days:       Days 

3. Change in Days for this Change Order       Days 

4. Total Number of Days added to this Contract including this Change Order     0  Days 

5. New Substantial Completion Date:        

  

CONTRACTOR ACCEPTANCE: 

 

BY:  Date:         
(Signature of Representative) 

Print Name of Representative:         

 

A/E RECOMMENDATION FOR ACCEPTANCE: 

 

BY:  Date:         
(Signature of Representative) 

Print Name or Representative:         

 

AGENCY ACCEPTANCE AND CERTIFICATION: 
I certify that the Agency has authorized, unencumbered funds available for obligation to this contract. 

 

BY:  Date:         
(Signature of Representative) 

Print Name of Representative:         

Change is within Agency Construction Contract Change Order Certification of: $          Yes   No   
  

APPROVED BY:  DATE:        
(OSE Project Manager) 

  

SUBMIT THE FOLLOWING TO OSE 

1. SE-380, fully completed and signed by the Contractor, A/E and Agency; 

2. Detailed back-up information, with OH&P shown, from the Contractor/Subcontractor(s) that justifies the costs and schedule changes shown. 

3. If any item exceeds Agency certification, OSE will approved the SE-380 and return to Agency. 
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PART 1 - GENERAL REQUIREMENTS 
 
1-01 SCOPE OF WORK 
 

WORK INCLUDED:  Furnish all necessary labor, material, plant and equipment, including materials 
and equipment not specifically mentioned but necessary to complete the work in a neat, correct, 
and workmanlike manner, to include: 

 
1) Complete branch circuit wiring system for receptacles, equipment, and outlets. 
2) Line voltage connections to equipment furnished under other Sections of these specifications, 

including disconnects, where indicated. 
3) Hangers and Supports for Electrical Systems, see Section 260529. 
4) Vibration and Seismic Controls for Electrical Systems, see Section 260548. 
5) Fire Alarm System, see Section 283100. 

 
 

SPECIAL NOTE:  The provisions of the Instructions to Bidders, General Conditions, Supplementary 
General Conditions and all applicable requirements of Division 1 shall govern the work under this 
Division the same as if incorporated herein. 

 
1-02 EQUIPMENT WIRING 
 

Furnish and install power circuits to and line voltage connections to all equipment furnished and 
installed by other trades, including disconnects, where indicated.  Disconnect switches to be 
furnished, installed, and wired under Division 26 unless noted otherwise in the Design Documents. 

 
Furnish and install receptacles for equipment furnished with cord and plug, such as electric water 
coolers, kitchen equipment with cord and plug, computer and data processing equipment, portable 
welders, shop equipment, and other equipment indicated on the drawings. 

 
CONTROL WIRING:  Raceways, wiring, and control devices (thermostats, pressure switches, 
program clocks, etc.) for low voltage HVAC control systems and other mechanical and plumbing 
systems shall be furnished and installed under Division 23, unless otherwise indicated on the 
drawings or specified in this Division. 

 
VOLTAGE:  The Electrical Contractor shall supply power to equipment at the voltage indicated on 
the electrical drawings.  The Electrical Contractor and the other applicable trades will be held 
responsible for coordinating the equipment voltages, the control equipment wiring, and the location 
and type of disconnect required to comply with the equipment manufacturer's requirements, the 
National Electric Code, and applicable local building codes.  IF EQUIPMENT IS SUPPLIED AT A 
VOLTAGE OTHER THAN THAT PROVIDED, THE GENERAL CONTRACTOR AND 
SUBCONTRACTORS WILL BE HELD RESPONSIBLE FOR MAKING ANY NECESSARY 
ADJUSTMENTS TO CORRECT THE CONFLICT, AT NO COST TO THE OWNER, TO THE 
SATISFACTION OF THE ELECTRICAL ENGINEER. 

 
1-03 EXISTING CONDITIONS 
 

The Contractor will be held responsible for having visited the site and having familiarized himself 
with the existing conditions prior to submitting his bid. 

 
1-04 COORDINATION 
 

OTHER TRADES:  All work under this Section shall be coordinated with other trades to ensure 
proper location of outlets and equipment connections, and to minimize conflicts with structural 
members, duct work, piping, etc.  Conflicts between equipment and/or material locations shall be 
corrected as directed by the Engineer at no additional cost to the Owner. 
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UTILITIES:  The service locations, arrangement and metering for electrical and telephone service 
entrances shall be coordinated in detail with those utilities.  All provisions necessary for these 
services shall be provided in the Electrical Contractor's bid, unless otherwise indicated. 

 
1-05 CODES AND PERMITS 
 

Installation and materials shall be in accordance with the applicable versions of the National 
Electrical Code, the International Building Code, and all local codes.  Apply and pay for all permits 
and fees required for this construction. 

 
1-06 DRAWINGS  
 

The drawings and specifications shall be considered as complementary, one to the other, so that 
materials and labor indicated, called for, or implied by either shall be furnished and installed as if 
required by both.  Where a disagreement exists between the plans and specifications, the item or 
arrangements of better quality, greater quantity, or higher cost shall be included in the base bid.  
Any discrepancies between the drawings, specifications, and field conditions shall be resolved with 
the Engineer prior to commencing work.  All agreements shall be verified in writing. 

 
RECORD DRAWINGS:  The Contractor shall maintain one set of clean blueprints for "RECORD" 
drawings.  All changes, revisions, or modifications to the project shall be recorded daily on these 
drawings with redline pencil.  Upon completion of the project, these redline drawings shall be 
turned over to the Engineer for preparation of final Record Drawings.  All changes, revisions, or 
modifications on the redline drawings provided to the Engineer shall be noted in red or shall be 
highlighted in yellow.  Failure to comply with the above criteria may result in rejection of the 
Record Drawings by the Engineer. 

 
1-07 MAINTENANCE AND OPERATING MANUALS 

 
The Contractor shall furnish the Owner two (2) complete maintenance and operating manuals for 
each piece of equipment and material furnished under this project.  These manuals shall be bound 
in hard cover binders with tabs for each section item or piece of equipment.  The manuals shall be 
furnished to the Engineer prior to the final observation, and final acceptance shall not be given until 
the Owner's maintenance personnel are instructed in maintenance and operation of all systems. 
 

1-08 GUARANTEE 
 

All materials and labor furnished under this Section of the specifications shall be guaranteed by the 
Contractor to be free from defects for a period of one year from the date of acceptance.  The 
Contractor shall repair or replace any deficiencies reported in the guarantee period promptly after 
notification, without any additional compensation from the Owner.  LED lamps are included in this 
warranty.  Incandescent, fluorescent, & HID lamps are excluded from this warranty, except that all 
lamps shall be operational on the date of acceptance. 

 
1-09 MATERIALS 
 

UL LISTING:  All materials shall be listed by Underwriter's Laboratories, or an approved equal 
testing laboratory, and shall bear the "UL" Label, where applicable. 

 
SUBSTITUTIONS:  Specific reference in the specifications to any article, device, product, material, 
fixture, form or type of construction, etc., by name, make or catalog number, with or without the 
words "or equal" shall be interpreted as establishing a standard of quality and shall not be 
construed as limiting competition and the Contractor in such cases may, at his option, use any 
article, device, product, material, fixture, form or type of construction, which in the judgment of the 
Engineer, expressed in writing prior to bidding as specified below, is equal to that herein named. 
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Requests to substitute materials or equipment considered by the Contractor as equal to those 
specified shall be submitted for review to the Engineer ten (10) days before bids are taken.  
Requests shall be accompanied by samples, descriptive literature, and engineering information, as 
necessary to fully identify and appraise the product.  No increase in the contract sum will be 
considered when requests are not accepted.  If the item is found to be equal, the Engineer will issue 
an Addendum making it a part of the Contract Documents prior to bidding. 

 
1-10 SUBMITTALS 
 

Electrical shop drawings shall be submitted in one complete package containing all items 
required by this specification and all other Division 26-28 specifications.  Partial shop 
drawing submittals may be rejected by the Engineer. 
 
Exceptions: Fire Alarm System CAD drawings may be submitted separately if additional time 
is needed to prepare these shop drawings. 
 
Refer to Section 260510 - Electrical Submittals for additional information. 

 
PART 2 - MATERIALS 
 
2-01 GENERAL REQUIREMENTS 
 

COORDINATION:  Coordinate arrangement, mounting, and support of electrical equipment to 
allow maximum possible headroom (unless specific mounting heights that reduce headroom are 
indicated), to provide for ease of disconnecting the equipment with minimum interference to other 
installations, to allow right of way for piping and conduit installed at required slope, and so 
connecting raceways, cables, wireways, cable trays, and busways will be clear of obstructions 
and of the working and access space of other equipment. 
 

2-02 GROUNDING 
 

INSULATED CONDUCTORS:  Copper wire or cable insulated for 600 V unless otherwise 
required by applicable Code or authorities having jurisdiction. 

 
BARE COPPER CONDUCTORS: 

 
1) Solid Conductors: ASTM B3. 
2) Stranded Conductors: ASTM B8. 
3) Tinned Conductors: ASTM B33. 
4) Bonding Cable: 28 kcmil, 14 strands of No. 17 AWG conductor, 1/4 inch in diameter. 
5) Bonding Conductor: No. 4 or No. 6 AWG, stranded conductor. 
6) Bonding Jumper: Copper tape, braided conductors, terminated with copper ferrules; 1-5/8 

inches wide and 1/16 inch thick. 
7) Tinned Bonding Jumper: Tinned-copper tape, braided conductors, terminated with copper 

ferrules; 1-5/8 inches wide and 1/16 inch thick. 
 

GROUNDING BUS:  Rectangular bars of annealed copper, 1/4 by 2 inches in cross section, 
unless otherwise indicated; with insulators. 

 
BOLTED CONNECTORS FOR CONDUCTORS AND PIPES:  Copper or copper alloy, bolted 
pressure-type, with at least two bolts. 

 
WELDED CONNECTORS:  Exothermic-welding kits of types recommended by kit manufacturer 
for materials being joined and installation conditions. 

 
GROUND RODS:  Copper-clad steel; 3/4 inch by10 feet in diameter. 
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2-03 RACEWAYS AND FITTINGS 
 

GALVANIZED RIGID CONDUIT (GRC):  UL 6 and ANSI C80.1 with full weight screwed fittings.  
Bushings shall be malleable iron.  Bushings 1 1/4" and larger shall have insulated throat and 
grounding lug. 

 
INTERMEDIATE GRADE METALLIC CONDUIT (IMC):  UL 1242 and ANSI C80.6, galvanized, with 
full weight screwed fittings.  Bushings shall be as specified above. 

 
ELECTRICAL METALLIC TUBING (EMT):  UL 797 and ANSI C80.3 with steel compression or set-
screw type fittings.  Die-cast fittings are not acceptable.  Fittings 1 1/4" and larger shall have nylon 
insulated throat.  Indented or drive-on fittings are not acceptable.  Conduit used for Fire Alarm 
System wiring shall be red, similar to Allied Fire Alarm EMT. 

 
FLEXIBLE STEEL CONDUIT (GREENFIELD):  UL 1.  Fittings shall be steel. 

 
LIQUIDTIGHT FLEXIBLE STEEL CONDUIT (SEALTITE):  UL 360.  Fittings shall be steel 
compression type. 

 
PLASTIC CONDUIT (PVC):  Schedule 40 polyvinylchloride.  NEMA Standard TC-2 and TC-3 and 
UL Standards.  Conduit, solvent, and fittings shall all be supplied by the same manufacturer.  PVC 
is not permitted above grade. 
 

2-04 WIRE AND CABLE 
 

UL STANDARDS:  UL 44 and UL 83. 
 

CONDUCTOR:  Copper, soft drawn, per ASTM B3 and comply with NEMA WC 70.  Sizes No. 12 
and 10 shall be solid conductor.  Sizes No. 8 and larger shall have Class B concentric stranding per 
ASTM B8.  Stranded conductors may not be used on No. 12 and No. 10 circuits. 

 
INSULATION:  600 Volt, 90ºC rated, comply with NEMA WC 70.  Type THHN-THWN-MTW, unless 
noted otherwise. 

  
SPLICING MATERIALS: 

 
No. 10 and smaller: Acceptable wire nuts or insulated crimped splice caps. 
No. 8 and larger: Bronze or copper split bolts, or tinned compression connectors. 
 (Polaris insulated splice blocks may not be used on this project). 

 
Insulation shall be Scotch No. 23 rubber tape and Scotch No. 33 plastic tape, or approved 
equivalent method. 

 
Power feeders shall not be spliced. 

 
2-05 BOXES AND WIREWAYS 
 

OUTLET BOXES:  Galvanized sheet steel per UL 514.  "Through-wall" boxes SHALL NOT BE 
USED.  Back-to-back mounting of boxes is not permitted.  All outlet boxes 4"x4" or smaller located 
on opposite sides of a rated wall shall have a minimum of 24" horizontal spacing or shall be 
protected with listed putty pads.  All outlet boxes larger than 4"x4" (communications outlets, etc.) 
located in rated walls shall be protected with listed putty pads. 
 
Box sizes shall be as follows: 

 



RE-BID USC AIKEN PACER DOWNS FIRE ALARM REPLACEMENT SECTION 26 0500 
USC AIKEN, STATE PROJECT NO.: FP00000284 ELECTRICAL BASIC MATERIALS AND METHODS 

ELECTRICAL BASIC MATERIALS AND METHODS 26 0500 - Page 5 of 11 

1) Wall Receptacle Outlets:  4" square by 2 1/8" deep with plaster ring as required. 
2) Wall Communications and Computer Outlets:  4 11/16" square by 2 1/8" deep with one gang 

plaster ring.  Provide box with 1 ¼” conduit knockouts. 
3) TV Wall Outlets:  4 11/16" square by 2 1/8" deep with one gang plaster ring.  Provide box with 1 

¼” conduit knockouts. 
4) Ceiling outlets:  4" square or octagonal by 1 1/2" or 2 1/8" deep with stud or ears where 

required for fixture support. 
5) Indoor Surface Mounted Outlets:  Wiremold V5744S-2 surface metal box unless noted 

otherwise on the drawings (steel boxes and EMT conduit may be used in equipment rooms, 
janitor’s closets, storage rooms). 

6) Exposed Outlets:  Malleable iron or heavy duty cast aluminum with threaded hubs, Type FS, 
FD, or GS.  Manufactured by Crouse Hinds, Appleton, Killark, or approved equal.  Die cast 
boxes are not acceptable. 

 
SUPPORT FOR RECESSED BOXES IN MASONRY WALLS:  Saw-cut opening for box in center of 
cell of masonry block, and install box flush with surface of wall. 
 
SUPPORT FOR RECESSED BOXES IN STUD WALLS:  Support boxes from more than one side 
by spanning two framing members or mounting on brackets specifically designed for the purpose.  
Box brackets reliant on support legs pressed against back of opposing wall are not acceptable. 
 
WIREWAYS, PULL BOXES AND JUNCTION BOXES:  UL 50.  NEMA 250, Type 12 unless 
otherwise indicated.  Code gage galvanized sheet steel, aluminum, or steel primed and painted 
after fabrication.  Manufactured by Square D, Austin Berryhill, Hoffman Engineering, B-Line 
Systems, or approved equal.  Wireways shall have hinged covers. 
 
HANDHOLES:  Polymer Concrete unless otherwise indicated, see details on drawings.  As 
manufactured by Hubbell (Quazite), Armorcast, CDR Systems, or acceptable equivalent. 

 
2-06 WIRING DEVICES 
 

MANUFACTURERS:  All wiring devices shall be Hubbell Extra Heavy-Duty Specification Grade 
Series or equivalent of Arrow Hart Premium Industrial Spec Grade, Pass and Seymour Industrial 
Extra Heavy-Duty Spec Grade, or Leviton Industrial Spec Grade, unless specifically noted 
otherwise.  If devices not meeting the specifications are supplied, they shall be removed, 
discarded, and new devices meeting the specification shall be furnished & installed by the 
Electrical Contractor at no cost to the Owner or the Engineer. 

 
RECEPTACLES:  20A, 125V, 3 wire grounding, NEMA 5-20R, side and back wired, with impact 
resistant nylon face and standard color to match existing. 

 

 "TR" denotes Tamper-Resistant receptacle.  Tamper Resistant receptacles shall be listed 
Tamper-Resistant receptacles per NEC Article 406.11, typical for receptacles in Dwelling 
Units, Kindergartens, and Childcare Areas. 

 "CR" denotes indoor Corrosion Resistant receptacle.  Indoor Corrosion Resistant 
receptacles shall be listed Weather/Corrosion Resistant receptacles per NEC Article 406.8. 

 "WR" denotes weather-resistant receptacle.  Weather-resistant receptacles shall be listed 
Weather/Corrosion Resistant receptacles per NEC Article 406.8 and shall include a 
standard flat wet location cover. 

 "WP" denotes weatherproof receptacle.  Weatherproof receptacles shall be listed 
Weather/Corrosion Resistant receptacles per NEC Article 406.8 and shall include an “In-
Use” style wet location cover. 

 
1) Duplex Receptacle:  P&S 5362A-X or Hubbell HBL-5362-X 
2) Duplex Receptacle, Tamper Resistant (NEC 406.11):  P&S TR63-X or Hubbell HBL-5362-X-TR 



RE-BID USC AIKEN PACER DOWNS FIRE ALARM REPLACEMENT SECTION 26 0500 
USC AIKEN, STATE PROJECT NO.: FP00000284 ELECTRICAL BASIC MATERIALS AND METHODS 

ELECTRICAL BASIC MATERIALS AND METHODS 26 0500 - Page 6 of 11 

3) Duplex Receptacle, Corrosion Resistant (NEC 406.8):  P&S WR5362-X or Hubbell HBL-
5362-X-WR 

4) Single Receptacle:  P&S 5361-X or Hubbell HBL-5361-X 
5) Isolated Ground Duplex Receptacle:  P&S IG5362-X or Hubbell IG-5362-X 
 
GFCI RECEPTACLES:  Feed Thru type, 20A, 125V, NEMA 5-20R, standard color to match 
existing.  All GFCI Receptacles shall be listed Tamper Resistant (NEC 406.11) and Weather 
Resistant (NEC 406.8). 
 
1) GFCI Duplex Receptacle:  P&S 2097TR-X or Hubbell GFR5362SG-X 
2) Faceless GFCI:  P&S 2087-X or Hubbell GFSTBF20-X 

 
SPECIAL RECEPTACLES:  Specification grade, rating as specified on the drawings. 

 
COVER PLATES:  Provide plates to suit the devices. 

 
1) Finished interior walls:  Jumbo Stainless Steel. 

 Receptacles noted on drawings as dedicated for computers shall include a factory 
engraved jumbo stainless steel coverplate labeled “COMPUTER”.  See Electrical Symbols 
and Power Plans on drawings to identify dedicated computer receptacle. 

2) Exposed outlets:  Galvanized steel. 
3) Wet and damp locations:  Weatherproof “In Use” type with shallow lockable cover, Legrand 

WIUCED Series or equivalent.  Provide plate kits to suite devices. 
 
2-07 SAFETY SWITCHES AND FUSES 
 

SWITCHES:  NEMA Standard HD, heavy-duty type, 3 pole, 480 or 240 volt, as indicated, with Class 
R fuse clips.  Manufactured by Square D, General Electric, or Eaton. 

 
FUSES:  Time delay type, UL Class RK5.  Bussman Fusetrons, or approved equal of 
Chase-Shawmut or General Electric. 

 
NAMEPLATE:  Provide engraved nameplate for each safety switch identifying load served, voltage, 
and fed-from identification.  Example: 

 
AHU-1, 480-3-60 

FED FROM HA-15 
 
 
2-08 CABLE MANAGEMENT 
 

FIRE RATED WALL PENETRATIONS:  Where cable trays and/or signal cables penetrate rated 
walls the Electrical Contractor shall furnish and install a UL Listed rated assembly, Specified 
Technology, Inc. (STI) EZ-Path Triple Cable Pathway System, or equivalent system by Legrand, 
Cooper, Metacaulk, 3M, or Hilti.  See details on drawings. 
 

2-09 NAMEPLATES AND WARNING SIGNS 
 

NAMEPLATE:  Provide engraved 3-ply laminated plastic nameplates for all new equipment.  Attach 
to equipment cover using metal screws, rivets, or industrial epoxy cement.  Manufacturer's sticky-
back adhesive is not acceptable.  Use 1/4" white letters on black field for normal power items.  Use 
1/4" white letters on red field for emergency power items (generator). 
 
METAL-BACKED, BUTYRATE WARNING SIGNS: Weather-resistant, nonfading, preprinted, 
celluloseacetate butyrate signs with 0.0396-inch galvanized-steel backing; and with colors, 
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legend, and size required for application. 1/4-inch grommets in corners for mounting. Nominal 
size, 10 by 14 inches. 

 
PART 3 - EXECUTION 
 
3-01 GENERAL REQUIREMENTS 
 

WORKMANSHIP:  All work shall be installed in a neat and orderly manner.  Devices, cabinets, 
covers, fixtures, exposed raceways, etc., shall be aligned parallel or perpendicular to the building 
walls, ceiling, and floor.  Wiring in panelboards and cabinets shall be neatly looped and laced, and 
not wadded.  The Owner reserves the right to require repair or replacement of defective 
workmanship and material without additional compensation to the Contractor. 

 
SUPPORTS:  Conduits, boxes, cabinets, enclosures, etc., shall be securely supported by structural 
members or structural walls at intervals required by the NEC or as recommended by the 
manufacturer.  Plaster, gypsum board, acoustical tile, and other ceiling and wall finish materials 
shall not be used for support. 

 
CUTTING, PATCHING, AND PAINTING:  The Electrical Contractor shall perform all boring, drilling, 
and cutting of walls, ceilings, and floors as required to install and support his raceways and 
equipment.  Provide rough patching to seal penetrations through walls, ceilings, and floors.  Finish 
patching and painting will be performed by the General Contractor. 

 
FIRE WALL PENETRATIONS:  Penetrations through fire rated walls and floors shall be sealed to 
maintain the integrity of the fire rating.  Raceways through penetrations shall be in metal raceways.  
Penetration openings shall be sealed after the installation of the raceway with UL-49 listed fire 
retardant material in accordance with Section 078413.  Through penetrations of conduits and 
cables of fire resistance rated walls must comply with Section 714.3.1 of the IBC.  Through 
penetrations of fire resistance ceiling assemblies must comply with section 714.4.1.1 of the IBC.   
 
Where signal cables penetrate rated walls the Electrical Contractor shall furnish and install a UL 
Listed rated assembly, Specified Technology, Inc. (STI) EZ-Path Triple Cable Pathway System, or 
equivalent system by Legrand, Cooper, Metacaulk, 3M, or Hilti.  See details on drawings. 

 
ROOF PENETRATIONS:  Do not penetrate roof or flashing unless permitted, in writing, by the 
Engineer. 

 
TRENCHING AND BACKFILL:  The Electrical Contractor shall perform all excavation, trenching, 
and backfilling necessary to install his work.  Trenches shall be run after final grades are 
established, and shall be run at 24 inches minimum depth from finished grades.  Contact all 
underground utilities (electric, telephone, cable TV, gas, water, sewer) and establish locations of 
underground utilities prior to digging.  Damages to underground utilities will be repaired by the 
Owner of the line, and the Contractor responsible for such damage will pay all costs of repairs.  
After completion of backfilling operations, restore the disturbed areas to their original condition by 
leveling, raking, seeding and mulching. 

 
3-02 GROUNDING 
 

CODE:  Entire system for new work shall be grounded and bonded in accordance with the 
requirements of Article 250 of the National Electrical Code.  Comply with UL 467 for grounding and 
bonding materials and equipment.  Comply with IEEE C2 grounding requirements. 
 
GROUNDING CONDUCTORS:  Route along shortest and straightest paths possible, unless 
otherwise indicated or required by Code.  Avoid obstructing access or placing conductors where 
they may be subjected to strain, impact, or damage.  Install solid conductor for No. 8 AWG and 
smaller, and stranded conductors for No. 6 AWG and larger, unless otherwise indicated. 
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BRANCH CIRCUITS:  Each feeder raceway shall be bonded to every cabinet, pull box, etc., to 
which it is connected by grounding bushings and bonding jumpers sized per NEC Table 250.122.  
Each branch circuit raceway must be connected to every cabinet, pull box, outlet box, etc., with 
double locknuts.  Separate grounding conductors shall be installed on all feeders and on all 
receptacle and equipment branch circuits, whether indicated on the drawings or not.  Size per 
NEC 250.122. 

 
RECEPTACLES:  Bond grounding terminal of each receptacle and fluorescent fixture to its outlet 
box with No. 12 green ground wire.  Self-grounding receptacles are not acceptable as a substitute 
for this requirement. 

 
3-03 RACEWAYS 
 

WIRING:  All wiring shall be installed in raceways, unless noted.  Raceways shall be run concealed, 
unless noted. 

 
UNDERGROUND FEEDER CONDUIT, COMMUNICATIONS CONDUIT, AND DUCT BANKS: 
 
1) Use GRC or PVC schedule 40 for underground conduit and duct bank installations. 
2) Where required concrete encasement shall be either 2000 psi or 3000 psi. 
3) Red colored concrete encasement, where required, shall use a red pigment integrally mixed 

into the concrete.  Dry shake or broadcast coloring agents are not to be used. 
4) For concrete encased conduits use manufactured PVC spacers and mounts for support and 

spacing of the conduits.  Do not use concrete blocks, pipes, or other means to support and 
space conduits that are to receive concrete encasement. 

5) A metallic backed marking tape shall be installed 12” above all underground feeder conduits, 
service entrance communications conduit, and duct banks. 

 
FEEDERS: 
 
1) Feeders shall be run in GRC, IMC, or EMT where run exposed. 
2) Feeders shall be run in GRC, IMC, or EMT where run concealed in walls or ceilings 
3) Feeders shall be run in GRC or PVC where run underground. 
4) Where PVC is used, elbows for turn-outs and risers shall be GRC. 
5) PVC is not permitted above grade. 
6) Metal conduits installed in contact with earth shall be painted with 2 coats Rustoleum paint or 

other acceptable preservative. 
 

BRANCH CIRCUITS: 
 
1) Branch circuits shall be run concealed where practical. 
2) Branch circuits run concealed in walls or ceilings shall be run in EMT, GRC, or IMC. 
3) Branch circuits run exposed to weather (wet or damp location) on exterior walls, canopies, 

ceilings, or on roofs shall be run in GRC or IMC with screwed fittings. 
4) Branch circuits run exposed in dry, finished spaces shall be run in Wiremold surface metal 

raceway. 
5) Branch circuits run exposed in interior damp locations, unfinished spaces (attics), and 

unoccupied spaces (storage room, equipment rooms, janitor’s closet) may be run in EMT in lieu 
of Wiremold. 

6) Branch circuits run underground shall be run in GRC, IMC, or Schedule 40 PVC plastic conduit. 
7) All interior conduit homeruns to control panels shall be run overhead in EMT, GRC, or IMC 

unless noted otherwise on the drawings. 
8) Underground conduits shall be run 24" minimum below grade. 
9) Metal conduits installed in contact with earth shall be painted with 2 coats Rustoleum paint or 

other acceptable preservative. 
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10) Where plastic conduits are indicated, transition from plastic to GRC or IMC below grade or slab 
and rise with GRC or IMC.  PVC is not permitted above grade. 
 EXCEPTION 1: Plastic conduit risers are acceptable where run concealed from under floor 

conduit to a receptacle or switch box in a masonry wall that is no more than 48” above 
finished floor. 

11) Branch circuit wiring for receptacle circuits may be run under floor in PVC, except that 
homeruns to panelboards must be run overhead in metal conduit.  Transition from PVC to metal 
conduit as noted above. 

 
FIRE ALARM SYSTEM CONDUIT:  Conduit used for Fire Alarm System wiring shall be red, similar 
to Allied Fire Alarm EMT, except where noted otherwise on the drawings. 
 
Final connections to motors, motor driven equipment, and vibrating equipment shall be made thru 
flexible conduit, 36" maximum length.  "Sealtite" flexible metal conduit shall be installed outdoors, in 
equipment rooms, and in wet locations. 

 
PULL WIRES:  Raceways for wiring by others or for future shall contain a No. 14 galvanized steel 
pull wire or equivalent plastic cord with 200 lb. tensile strength. 

 
INSTALLATION:  Ream raceways, butt ends into couplings, 3 quarter bends per run maximum, 
plug raceways until wiring is pulled in place.  Exposed conduits shall be run parallel and 
perpendicular to walls, floor, and ceiling.  Multiple conduit runs shall be racked using Unistrut or 
Kindorf channels and pipe clamps.  Install conduits in concrete slabs between the top and bottom 
layers of reinforcing steel.  Maximum size of conduits in slabs is 1 inch.  Crossing of conduits in 
slabs shall be avoided, if possible. 

 
PULL BOXES:  Maximum length between pull points shall be 200 ft. for pulls with two 90 degree 
bends, and 100 ft for pulls with three 90 degree bends.  Furnish and install pullboxes, junction 
boxes, handholes, or conduit bodies where bends or pulling lengths exceed these  specifications.   

 
EXPANSION JOINTS:  Furnish and install expansion joints where conduit crosses building 
expansion joints and for straight runs exceeding 100 ft. in length. 

 
PLASTIC CONDUIT:  Do not damage conduit while making field bends and offsets, cutting and 
joining conduit.  Use GRC elbows where length between pulls exceeds 100 ft.  Clean conduit prior 
to applying solvent.  Ensure that conduit extends fully into coupling or fitting when making joints. 

 
MINIMUM SIZE:  Home runs to panelboards shall be 3/4" minimum, otherwise raceways shall be 
1/2" minimum, except that flexible conduit shall be 3/8" minimum. 
 
FIRESTOPPING:  Apply firestopping to electrical penetrations of fire-rated floor and wall 
assemblies to restore original fire-resistance rating of assembly.  
 
TEST AND INSPECTIONS:  After installing conductors and cables and before electrical circuitry 
has been energized, test service entrance and feeder conductors for compliance with requirements.  
Perform each visual and mechanical inspection and electrical test stated in NETA Acceptance 
Testing Specification.  Certify compliance with test parameters. 

 
3-04 WIRE AND CABLE 
 

MINIMUM SIZE:  No. 12 for power circuits, No. 16 for control circuits, unless noted.  Where home 
run exceeds 75 ft. length on 120 volt circuits, use No. 10 minimum. 

 
COLOR CODE:  No. 12 and No. 10 shall have color-coded insulation.  No. 8 and larger shall be 
marked at all terminals and joints with color-coded tape.  Color code as follows: 
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 Voltage  Phase A Phase B Phase C Neutral  Grounding 
 
 208/120  Black  Red  Blue  White  Green 
 480/277  Brown  Orange  Yellow  Gray  Green 
 

INSTALLATION:  Ensure that raceway system is complete and that conductors will be free from 
moisture or physical damage prior to installing conductors.  Install all conductors at the same time.  
Do not exceed cable manufacturer's recommended pulling tension for conductors.  Where required, 
lubricate cables with Ideal Yellow 77, Burndy Slikon, or other acceptable cable lubricant.  Do not 
use lubricants that are not acceptable to the Engineer. 

 
SPLICING:  Splices on Sizes No. 10 and smaller shall be made with wire nuts.  Splices on Sizes 
No. 8 and larger shall be made with split bolt connectors, compression connectors, or solderless 
lugs.  Splices shall be insulated with two or more layers of Scotch 23 rubber tape covered with two 
or more layers of Scotch 33 plastic tape, or acceptable equivalent method. 
 
CONNECTIONS:  Tighten electrical connectors and terminals according to manufacturer’s 
published torque-tightening values.  Absent published values, use those specified in IL 486A and 
UL 486B. 
 
MULTIWIRE BRANCH CIRCUITS:  Shared or common neutrals are not permitted on this project for 
multiwire branch circuits.  The Contractor shall pull a separate neutral for all 120V & 277V circuits. 
 

3-05 BOXES 
 

WALL OUTLETS:  Flush mounted, unless noted.  Boxes shall be securely mounted to wall studs or 
be grouted in masonry.  Boxes shall have single or multi-gang plaster rings, as required.  "Through-
wall" boxes SHALL NOT BE USED.  Back-to-back mounting of boxes is not permitted.  Boxes on 
opposite sides of a rated wall shall have a minimum of 24" horizontal spacing or shall be protected 
with listed putty pads.  Locate boxes so that cover or plate will not span different building finishes. 

 
RECESSED BOXES IN MASONRY WALLS:  Saw-cut opening for box in center of cell of masonry 
block, and install box flush with surface of wall.  Prepare block surfaces to provide a flat surface for 
a raintight connection between the box and cover plate or the supported equipment and box. 

 
RECESSED BOXES IN STUD WALLS:  Support boxes from more than one side by spanning two 
framing members or mounting on brackets specifically designed for the purpose. 

 
CEILING OUTLETS:  Flush mounted or concealed above ceiling.  Boxes for fixture support shall 
have studs or ears as required and shall be securely supported by adjustable bar hangers or steel 
angle. 

 
JUNCTION BOXES, PULL BOXES, AND WIREWAYS:  Shall be sized and installed as indicated on 
the drawings or where required by NEC for pulling or splicing wiring.  All junction boxes and pull 
boxes shall be accessible.  Junction boxes and pull boxes shall not be located above inaccessible 
ceilings. 
 
HANDHOLES:  See details on drawings. 

 
LOCATIONS:  Verify door swings and mount switches on strike side, 6" from jamb.  Verify counter 
heights and arrangement prior to setting boxes.  The Owner reserves the right to move any outlet 
by as much as 10 ft. from its indicated location at no additional cost, provided the Contractor is 
notified prior to roughing in. 
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3-06 WIRING DEVICES 
 

INSTALLATION:  Devices shall be installed as indicated on the drawings and wired in accordance 
with the manufacturer's instructions.  Install conductors at each outlet with at least 6-inches of slack. 

 
MASKING:  Devices shall be masked to prevent painting of faces and handles during construction.  
Do not install cover plates until clean-up has been completed. 

 
COVER PLATES:  Cover plates shall be installed on all wiring devices, telephone and computer 
outlets, junction boxes, and outlet connections. 

 
3-07 SAFETY SWITCHES 
 

LOCATION:  Mount switches where shown on drawings and within sight of equipment served.  
Mount in a readily accessible location unless noted.  Verify fuse sizes with equipment 
manufacturer's requirements. 

 
3-08 NAMEPLATES AND WARNING SIGNS 
 

INSTALLATION:  Verify identity of each item before installing identification products.  Install 
identification materials and devices at locations for most convenient viewing without interference 
with operation and maintenance of equipment. 

 
3-09 COMPLETION OF WORK 
 

TESTS AND FINAL REVIEW:  Upon completion of work, the entire system shall be completely 
operational and tested to conform with these specifications and drawings, and shall be reviewed by 
the Engineer.  All defects in workmanship and material shall be immediately corrected without 
additional compensation to the Contractor. 
 
The final review of the electrical installation by the Engineer cannot be provided until the following 
items have been submitted to the Engineer for review: 
 
1) Letter from the Electrical Contractor on company letterhead indicating that the installation is 

complete and ready for a final review. 
2) Signed and dated certificate indicating that the specified functional tests of the Fire Alarm 

System have been performed. 
 
Failure to submit the above documentation prior to requesting the Engineer's Final Review of the 
project may result in delays in providing the final review.  The Engineer assumes no liability for 
delays in the project resulting from failure to provide the proper documentation. 
 
The system will not be considered complete until Record Documents are provided and training of 
facility personnel on the system operation is complete.  This facet of the services to be provided 
by the Contractor is deemed very important to the satisfactory completion of the contract and the 
installation cannot be deemed complete until these services have been provided in accordance 
with the Contract Documents. 
 
CLEAN UP:  Upon completion of all installations and prior to final acceptance by the Owner, 
remove all debris from the site.  Clean and touch up paint on cabinets, enclosures, cover plates, 
etc. 

 
 END OF SECTION 260500 
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PART 1 - GENERAL REQUIREMENTS 
 
1-01 SUMMARY 
 

Section includes requirements for the submittal schedule and administrative and procedural 
requirements for submitting Shop Drawings, Product Data, Samples, and other submittals. 

 
1-02 ELECTRICAL SUBMITTALS 
 

Electrical shop drawings shall be submitted in one complete package containing all items required 
by this specification and all other Division 26-28 specifications.  Partial shop drawing submittals may 
be rejected by the Architect-Engineer. 
 
Exceptions:  Fire Alarm System CAD drawings may be submitted separately if additional time is 
needed to prepare these shop drawings.  Submit written request to Engineer for extension with a 
timeline schedule indicating submittal date for items to be submitted separately. 

 
1-03 ELECTRICAL SUBMITTAL FORMAT 
 

FILE TYPE:  Electrical submittals to be submitted digitally and shall be pdf documents divided into 
categories as indicated below. 
 
SUBMITTAL TRANSMITTAL LETTER:  The submittal package shall include a single transmittal 
letter saved as a separate pdf file indicating the following: 
 

 The project name and address 
 The date of submission 
 The Electrical Contractor name and address 
 The General Contractor name and address 
 The Construction Manager name and address (if applicable) 
 A list of each submittals category (use categories listed below) 
 Any applicable remarks and/or comments 
 Signature of transmitter 

 
SUBMITTAL CATEGORY COVER SHEET:  The digital submittal shall be divided into submittal 
categories as indicated below.  Each submittal category shall be saved as a separate pdf file 
with a cover sheet indicating the following: 
 

 The project name 
 The submittal category (category names to match those listed below where applicable) 
 The date of submission 
 The Electrical Contractor name and address 
 The name and address of the firm or entity that prepared the submittal. 
 Any applicable remarks and/or comments 

 
Submittals not meeting the above criteria may be rejected. 
 
Refer to the sample Category Cover Sheet at the end of this specification section. 
 
ELECTRICAL SUBMITTAL CATEGORIES:  Within 30 days after award of contract and before any 
materials are delivered to the site, submit a digital set of Electrical Submittals in pdf format to the 
Architect-Engineer on each of the following categories/materials: 
 

1) Section 260500, 2-03:  Raceways and Fittings. 
2) Section 260500, 2-04:  Wire and Cable. 
3) Section 260500, 2-05:  Boxes and Wireways. 
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4) Section 260500, 2-06:  Wiring Devices. 
5) Section 260500, 2-14:  Cable Management (Cable J-Hooks, Fire Wall Penetration 

Assembly). 
6) Section 260500, 2-15:  Nameplates. 
7) Section 260529:  Hangers and Supports for Electrical Systems (Including Engineer's 

calculations where required). 
8) Section 260548:  Vibration and Seismic Controls for Electrical Systems. 
9) Section 283100:  Fire Alarm System. 

 
OPTIONAL FEATURES:  Clearly identify options requiring selection by Architect/Engineer. 
 
RESUBMITTALS:  Make resubmittals in same format as initial submittal.  Note date and content 
of previous submittal.  Note date and content of revision in label or title block and clearly indicate 
extent of revision. 
 
DISTRIBUTION:  Furnish copies of final reviewed submittals to manufacturers, subcontractors, 
suppliers, fabricators, installers, authorities having jurisdiction, and others as necessary for 
performance of construction activities.  Show distribution on transmittal forms where applicable. 
 
USE FOR CONSTRUCTION:  Retain complete copies of submittals on Project site (either a 
digital copy or a hard copy is acceptable provided it is readily accessible).  Use only final action 
submittals that are marked as such from the Engineer's action stamp. 

 
1-04 ELECTRICAL SUBMITTAL SCHEDULE 
 

SCHEDULE:  Within 45 days after award of contract and before any materials are delivered to the 
site, submit a digital set of Electrical Submittals in pdf format to the Architect-Engineer.  If additional 
time is needed, submit a written request to Architect/Engineer for extension with a timeline schedule 
indicating revised submittal date. 

 
No extension of the Contract Time will be authorized because of failure to transmit submittals 
enough in advance of the Work to permit processing, including resubmittals. 
 
No extension of the Contract Time will be authorized because of failure to transmit submittals in the 
proper format. 

 
1-05 ELECTRICAL SUBMITTAL REJECTION 
 

Failure to comply with the above criteria may result in rejection of the submittal by the 
Architect-Engineer.  Refer to Division 1 for additional Submittal requirements. 

 
PART 2 - NOT APPLICABLE 
 
PART 3 - EXECUTION 
 
3-01 CONTRACTOR’S ACTIONS 
 

GENERAL:  The pr imary purpose of submitting electrical shop drawings is to demonstrate the 
way by which the Contractor proposes to comply with the design concept expressed in the 
Contract Documents for the portions of work that require submittals. 
 
CONTRACTOR REVIEW:  Prior to submittal to the Engineer, the Contractor shall review shop 
drawings for compliance with the Contract Documents. 
 
No electrical equipment or materials shall be ordered or installed by the Contractor prior to receipt 
of properly reviewed shop drawings.  The Contractor may not perform any portion of the work for 
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which the Contract Documents require submittal and review of shop drawings prior to receipt of 
properly reviewed shop drawings. 
 
Failure to comply with the above criteria may require the removal by the Contractor of any 
equipment or materials installed prior to receipt of properly reviewed electrical shop 
drawings, at no cost to the Owner or the Engineer. 

 
3-02 ENGINEER’S ACTIONS 
 

GENERAL: Engineer will not review submittals that do not bear Contractor's approval/acceptance 
stamp and will return them without action.   

 
ELECTRICAL SUBMITTALS:  Engineer will review each submittal, make marks to indicate 
corrections or revisions required, and return it.  Engineer will stamp each submittal with an action 
stamp and will mark stamp appropriately to indicate actions required. 

 
INCOMPLETE OR PARTIAL SUBMITTALS:  Incomplete or partial submittals are unacceptable, 
will be considered nonresponsive, and will be returned for resubmittal without review.  Submittals 
not required by the Contract Documents may not be reviewed and may be discarded. 
 

 END OF SECTION 260510 
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ELECTRICAL SUBMITTAL CATEGORY COVER SHEET 
 
 
PROJECT NAME: Sample Project Middle School 
 
SUBMITTAL CATEGORY: Section 260500, 2-05 & 2-06 - Lighting Fixtures (Including Lamps and 

Ballasts) 
 
DATE OF SUBMISSION: May 01, 2017 
 
ELECTRICAL CONTRACTOR: ABCD Electrical Contractor, 123 Main Street, Anywhere, SC 29999 
 
SUBMITTAL PREPARER: WXYZ Lighting, Inc. 456 Elm Street Somewhere, SC 21111 
 
REMARKS/COMMENTS: Color selections needed for types C1 and W4 fixtures. 
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PART 1 - GENERAL REQUIREMENTS 
 
1-01 SUMMARY 
 
SECTION INCLUDES: 
 

1) Hangers and supports for electrical equipment and systems. 
2) Construction requirements for concrete bases where specified. 

 
1-02 PERFORMANCE REQUIREMENTS 
 
Delegated Design:  Design supports for multiple raceways, including comprehensive engineering analysis 
by a qualified professional engineer, using performance requirements and design criteria indicated. 
Design supports for multiple raceways capable of supporting combined weight of supported systems and its 
contents. 
Design equipment supports capable of supporting combined operating weight of supported equipment and 
connected systems and components. 
Rated Strength:  Adequate in tension, shear, and pullout force to resist maximum loads calculated or 
imposed for this Project, with a minimum structural safety factor of five times the applied force. 
 
1-03 SUBMITTALS 
 
Product Data:  For steel slotted support systems. 
Shop Drawings:  Shop Drawings shall be signed and sealed by a qualified professional engineer and shall 
show fabrication and installation details and include calculations for the following: 
 

a. Trapeze hangers.  Include Product Data for components. 
b. Steel slotted channel systems.  Include Product Data for components. 
c. Equipment supports. 

 
Welding Certificates. 
 
1-04 QUALITY ASSURANCE 
 

1) Welding:  Qualify procedures and personnel according to AWS D1.1/D1.1M, "Structural Welding 
Code - Steel." 

2) Comply with NFPA 70. 
 
PART 2 - PRODUCTS 
 
2-01 SUPPORT, ANCHORAGE, AND ATTACHMENT COMPONENTS 

 
1) Steel Slotted Support Systems:  Comply with MFMA-4, factory-fabricated components for 

field assembly. 
 

a. Available Manufacturers:  Subject to compliance with requirements, manufacturers 
offering products that may be incorporated into the Work include, but are not limited to, 
the following: 

b. Manufacturers:  Subject to compliance with requirements, provide products by one of the 
following: 
i. Allied Tube & Conduit. 
ii. Cooper B-Line, Inc.; a division of Cooper Industries. 
iii. ERICO International Corporation. 
iv. GS Metals Corp. 
v. Thomas & Betts Corporation. 
vi. Unistrut; Tyco International, Ltd. 
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vii. Wesanco, Inc. 
c. Metallic Coatings:  Hot-dip galvanized after fabrication and applied according to MFMA-4. 
d. Nonmetallic Coatings:  Manufacturer's standard PVC, polyurethane, or polyester coating 

applied according to MFMA-4. 
e. Painted Coatings:  Manufacturer's standard painted coating applied according to MFMA-

4. 
f. Channel Dimensions:  Selected for applicable load criteria. 

 
2) Raceway and Cable Supports:  As described in NECA 1 and NECA 101. 
3) Conduit and Cable Support Devices:  Steel hangers, clamps, and associated fittings, 

designed for types and sizes of raceway or cable to be supported. 
4) Support for Conductors in Vertical Conduit:  Factory-fabricated assembly consisting of 

threaded body and insulating wedging plug or plugs for non-armored electrical conductors or 
cables in riser conduits.  Plugs shall have number, size, and shape of conductor gripping 
pieces as required to suit individual conductors or cables supported.  Body shall be malleable 
iron. 

5) Structural Steel for Fabricated Supports and Restraints:  ASTM A 36/A 36M, steel plates, 
shapes, and bars; black and galvanized. 

6) Mounting, Anchoring, and Attachment Components:  Items for fastening electrical items or 
their supports to building surfaces include the following: 

 
a. Powder-Actuated Fasteners:  Threaded-steel stud, for use in hardened portland cement 

concrete, steel, or wood, with tension, shear, and pullout capacities appropriate for 
supported loads and building materials where used. 
i. Available Manufacturers:  Subject to compliance with requirements, manufacturers 

offering products that may be incorporated into the Work include, but are not limited 
to, the following: 

ii. Manufacturers:  Subject to compliance with requirements, provide products by one of 
the following: 
- Hilti Inc. 
- ITW Ramset/Red Head; a division of Illinois Tool Works, Inc. 
- MKT Fastening, LLC. 
- Simpson Strong-Tie Co., Inc.; Masterset Fastening Systems Unit. 

b. Mechanical-Expansion Anchors:  Insert-wedge-type, zinc-coated or stainless steel, for 
use in hardened portland cement concrete with tension, shear, and pullout capacities 
appropriate for supported loads and building materials in which used. 
i. Available Manufacturers:  Subject to compliance with requirements, manufacturers 

offering products that may be incorporated into the Work include, but are not limited 
to, the following: 

ii. Manufacturers:  Subject to compliance with requirements, provide products by one of 
the following: 
- Cooper B-Line, Inc.; a division of Cooper Industries. 
- Empire Tool and Manufacturing Co., Inc. 
- Hilti Inc. 
- ITW Ramset/Red Head; a division of Illinois Tool Works, Inc. 
- MKT Fastening, LLC. 

c. Concrete Inserts:  Steel or malleable-iron, slotted support system units similar to MSS 
Type 18; complying with MFMA-4 or MSS SP-58. 

d. Clamps for Attachment to Steel Structural Elements:  MSS SP-58, type suitable for 
attached structural element. 

e. Through Bolts:  Structural type, hex head, and high strength.  Comply with ASTM A 325. 
f. Toggle Bolts:  All-steel springhead type. 
g. Hanger Rods:  Threaded steel. 
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2-02 FABRICATED METAL EQUIPMENT SUPPORT ASSEMBLIES 
 
1) Description:  Welded or bolted, structural-steel shapes, shop or field fabricated to fit 

dimensions of supported equipment. 
 

2) Materials:  Comply with requirements in Division 05 Section "Metal Fabrications" for steel 
shapes and plates. 

 
PART 3 - EXECUTION 
 
3-01 APPLICATION 

 
1) Comply with NECA 1 and NECA 101 for application of hangers and supports for electrical 

equipment and systems except if requirements in this Section are stricter. 
2) Maximum Support Spacing and Minimum Hanger Rod Size for Raceway:  Space supports for 

EMT, IMC, and RMC as required by NFPA 70.  Minimum rod size shall be 1/4 inch (6 mm) in 
diameter. 

3) Multiple Raceways or Cables:  Install trapeze-type supports fabricated with steel slotted or 
other support system, sized so capacity can be increased by at least 25 percent in future 
without exceeding specified design load limits. 
a. Secure raceways and cables to these supports with two-bolt conduit clamps. 

4) Spring-steel clamps designed for supporting single conduits without bolts may be used for 1-
1/2-inch (38-mm) and smaller raceways serving branch circuits and communication systems 
above suspended ceilings and for fastening raceways to trapeze supports. 

 
3-02 SUPPORT INSTALLATION 

 
1) Comply with NECA 1 and NECA 101 for installation requirements except as specified in this 

Article. 
2) Raceway Support Methods:  In addition to methods described in NECA 1, EMT, IMC, and 

RMC may be supported by openings through structure members, as permitted in NFPA 70. 
3) Strength of Support Assemblies:  Where not indicated, select sizes of components so 

strength will be adequate to carry present and future static loads within specified loading 
limits.  Minimum static design load used for strength determination shall be weight of 
supported components plus 200 lb (90 kg). 

4) Mounting and Anchorage of Surface-Mounted Equipment and Components:  Anchor and 
fasten electrical items and their supports to building structural elements by the following 
methods unless otherwise indicated by code: 
 
a. To Wood:  Fasten with lag screws or through bolts. 
b. To New Concrete:  Bolt to concrete inserts. 
c. To Masonry:  Approved toggle-type bolts on hollow masonry units and expansion anchor 

fasteners on solid masonry units. 
d. To Existing Concrete:  Expansion anchor fasteners. 
e. Instead of expansion anchors, powder-actuated driven threaded studs provided with lock 

washers and nuts may be used in existing standard-weight concrete 4 inches (100 mm) 
thick or greater.  Do not use for anchorage to lightweight-aggregate concrete or for slabs 
less than 4 inches (100 mm) thick. 

f. To Steel:  Welded threaded studs complying with AWS D1.1/D1.1M, with lock washers 
and nuts; beam clamps (MSS Type 19, 21, 23, 25, or 27) complying with MSS SP-69; or 
spring-tension clamps. 

g. To Light Steel:  Sheet metal screws. 
h. Items Mounted on Hollow Walls and Nonstructural Building Surfaces:  Mount cabinets, 

panelboards, disconnect switches, control enclosures, pull and junction boxes, 
transformers, and other devices on slotted-channel racks attached to substrate by means 
that meet seismic-restraint strength and anchorage requirements. 
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5) Drill holes for expansion anchors in concrete at locations and to depths that avoid reinforcing 
bars. 

 
3-03 INSTALLATION OF FABRICATED METAL SUPPORTS 

 
1) Comply with installation requirements in Division 05 Section "Metal Fabrications" for site-

fabricated metal supports. 
2) Cut, fit, and place miscellaneous metal supports accurately in location, alignment, and 

elevation to support and anchor electrical materials and equipment. 
3) Field Welding:  Comply with AWS D1.1/D1.1M. 
 

3-04 CONCRETE BASES 
 
1) Construct concrete bases of dimensions indicated but not less than 4 inches (100 mm) larger 

in both directions than supported unit, and so anchors will be a minimum of 10 bolt diameters 
from edge of the base. 

2) Use 3000-psi, 28-day compressive-strength concrete. 
3) Anchor equipment to concrete base. 

a. Place and secure anchorage devices.  Use supported equipment manufacturer's setting 
drawings, templates, diagrams, instructions, and directions furnished with items to be 
embedded. 

b. Install anchor bolts to elevations required for proper attachment to supported equipment. 
c. Install anchor bolts according to anchor-bolt manufacturer's written instructions. 

 
3-05 PAINTING 

 
1) Touchup:  Clean field welds and abraded areas of shop paint.  Paint exposed areas 

immediately after erecting hangers and supports.  Use same materials as used for shop 
painting.  Comply with SSPC-PA 1 requirements for touching up field-painted surfaces.  
Apply paint by brush or spray to provide minimum dry film thickness of 2.0 mils. 

2) Touchup:  Comply with requirements in Division 09 for cleaning and touchup painting of field 
welds, bolted connections, and abraded areas of shop paint on miscellaneous metal. 

3) Galvanized Surfaces:  Clean welds, bolted connections, and abraded areas and apply 
galvanizing-repair paint to comply with ASTM A 780. 

 
 END OF SECTION 260529 
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PART 1 - GENERAL REQUIREMENTS 
 
1-01 SUMMARY 

 
SECTION INCLUDES: 
 
1) Isolation pads. 
2) Spring isolators. 
3) Restrained spring isolators. 
4) Channel support systems. 
5) Restraint cables. 
6) Hanger rod stiffeners. 
7) Anchorage bushings and washers. 

 
1-02 PERFORMANCE REQUIREMENTS 
 

A. Seismic-Restraint Loading: 
 
a. Site Class as Defined in the IBC:  D. 

 
b. Assigned Seismic Use Group or Building Category as Defined in the IBC:   

 
i. Component Importance Factor for Life Safety Systems, Fire Alarm, and all 

Communications:  1.5. 
 

ii. Component Importance Factors for all else:  1.0. 
 

iii. Component Response Modification Factor:  As Defined in the IBC and ASCE 7. 
 
B. Design supports for multiple raceways capable of supporting combined weight of supported 

systems and its contents. 
C. Design equipment supports capable of supporting combined operating weight of supported 

equipment and connected systems and components. 
D. Rated Strength:  Adequate in tension, shear, and pullout force to resist maximum loads 

calculated or imposed for this Project, with a minimum structural safety factor of five times the 
applied force. 

 
A. The Electrical Contractor shall be responsible for providing restraints to resist the earthquake 

effects on the electrical system.  The requirements for these restraints are found in the International 
Building Code and ASCE 7. 
 

B. The Electrical Contractor shall refer to the latest edition of the "Seismic Restraint Manual Guidelines 
for Mechanical System" published by SMACNA for guidelines to determine the correct restraints for 
sheet metal ducts, piping, and conduit, etc. 
 

C. The Electrical Contractor shall retain the services of a Professional Structural Engineer registered in 
the State, to design seismic restraint elements required for this project. The engineer's 
computations, bearing his professional seal, shall accompany shop drawings which show Code 
compliance. Computations and shop drawings shall be submitted for review prior to the purchasing 
of materials, equipment systems, and assemblies. 

 
1-03 ACTION SUBMITTALS 

 
1) Product Data:  For the following: 
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a. Include rated load, rated deflection, and overload capacity for each vibration isolation 
device. 

b. Illustrate and indicate style, material, strength, fastening provision, and finish for each 
type and size of seismic-restraint component used. 
i. Tabulate types and sizes of seismic restraints, complete with report numbers and 

rated strength in tension and shear as evaluated by an agency acceptable to 
authorities having jurisdiction. 

ii. Annotate to indicate application of each product submitted and compliance with 
requirements. 

c. Restrained-Isolation Devices:  Include ratings for horizontal, vertical, and combined 
loads. 
 

2) Delegated-Design Submittal:  For vibration isolation and seismic-restraint details indicated to 
comply with performance requirements and design criteria, including analysis data signed 
and sealed by the qualified professional engineer responsible for their preparation. 

 
a. Design Calculations:  Calculate static and dynamic loading due to equipment weight and 

operation, seismic forces required to select vibration isolators and seismic restraints. 
i. Coordinate design calculations with wind-load calculations required for equipment 

mounted outdoors.  Comply with requirements in other electrical Sections for 
equipment mounted outdoors. 

b. Indicate materials and dimensions and identify hardware, including attachment and 
anchorage devices. 

c. Field-fabricated supports. 
d. Seismic-Restraint Details: 

i. Design Analysis:  To support selection and arrangement of seismic restraints.  
Include calculations of combined tensile and shear loads. 

ii. Details:  Indicate fabrication and arrangement.  Detail attachments of restraints to the 
restrained items and to the structure.  Show attachment locations, methods, and 
spacings.  Identify components, list their strengths, and indicate directions and values 
of forces transmitted to the structure during seismic events. 

 
1-04 INFORMATIONAL SUBMITTALS 

 
1) Welding certificates. 
2) Field quality-control test reports. 
 

1-05 QUALITY ASSURANCE 
 

1) Comply with seismic-restraint requirements in the IBC unless requirements in this Section are 
more stringent. 

2) Welding Qualifications:  Qualify procedures and personnel according to AWS D1.1/D1.1M, 
"Structural Welding Code - Steel." 

3) Seismic-restraint devices shall have horizontal and vertical load testing and analysis and shall 
bear anchorage preapproval OPA number from OSHPD, preapproval by ICC-ES, or 
preapproval by another agency acceptable to authorities having jurisdiction, showing maximum 
seismic-restraint ratings.  Ratings based on independent testing are preferred to ratings based 
on calculations.  If preapproved ratings are not available, submittals based on independent 
testing are preferred.  Calculations (including combining shear and tensile loads) to support 
seismic-restraint designs must be signed and sealed by a qualified professional engineer. 

4) Comply with NFPA 70. 
 
PART 2 - PRODUCTS 
 
2-01 VIBRATION ISOLATORS 
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1) Manufacturers:  Subject to compliance with requirements, provide products by one of the 
following: 
 
a. Ace Mountings Co., Inc. 
b. Amber/Booth Company, Inc. 
c. California Dynamics Corporation. 
d. Isolation Technology, Inc. 
e. Kinetics Noise Control. 
f. Mason Industries. 
g. Vibration Eliminator Co., Inc. 
h. Vibration Isolation. 
i. Vibration Mountings & Controls, Inc. 
 

2) Pads:  Arrange in single or multiple layers of sufficient stiffness for uniform loading over pad 
area, molded with a nonslip pattern and galvanized-steel baseplates, and factory cut to sizes 
that match requirements of supported equipment. 

3) Spring Isolators:  Freestanding, laterally stable, open-spring isolators. 
 
a. Outside Spring Diameter:  Not less than 80 percent of the compressed height of the 

spring at rated load. 
b. Minimum Additional Travel:  50 percent of the required deflection at rated load. 
c. Lateral Stiffness:  More than 80 percent of rated vertical stiffness. 
d. Overload Capacity:  Support 200 percent of rated load, fully compressed, without 

deformation or failure. 
e. Baseplates:  Factory drilled for bolting to structure and bonded to 1/4-inch- (6-mm-) thick, 

rubber isolator pad attached to baseplate underside.  Baseplates shall limit floor load to 
500 psig (3447 kPa). 

f. Top Plate and Adjustment Bolt:  Threaded top plate with adjustment bolt and cap screw 
to fasten and level equipment. 
 

4) Restrained Spring Isolators:  Freestanding, steel, open-spring isolators with seismic or limit-
stop restraint. 
 
a. Housing:  Steel with resilient vertical-limit stops to prevent spring extension due to weight 

being removed; factory-drilled baseplate bonded to 1/4-inch- (6-mm-) thick, neoprene or 
rubber isolator pad attached to baseplate underside; and adjustable equipment mounting 
and leveling bolt that acts as blocking during installation. 

b. Restraint:  Seismic or limit-stop as required for equipment and authorities having 
jurisdiction. 

c. Outside Spring Diameter:  Not less than 80 percent of the compressed height of the 
spring at rated load. 

d. Minimum Additional Travel:  50 percent of the required deflection at rated load. 
e. Lateral Stiffness:  More than 80 percent of rated vertical stiffness. 
f. Overload Capacity:  Support 200 percent of rated load, fully compressed, without 

deformation or failure. 
 

2-02 SEISMIC-RESTRAINT DEVICES 
 
1) Manufacturers:  Subject to compliance with requirements, provide products by one of the 

following: 
 

a. Amber/Booth Company, Inc. 
b. California Dynamics Corporation. 
c. Cooper B-Line, Inc.; a division of Cooper Industries. 
d. Hilti Inc. 
e. Loos & Co.; Seismic Earthquake Division. 

http://www.specagent.com/LookUp/?uid=123456804342&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456804343&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456804344&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456804345&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456804346&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456804347&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456804348&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456804349&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456804350&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456804351&mf=04&src=wd
http://www.specagent.com/LookUp/?uid=123456804352&mf=04&src=wd
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f. Mason Industries. 
g. TOLCO Incorporated; a brand of NIBCO INC. 
h. Unistrut; Tyco International, Ltd. 

 
2) General Requirements for Restraint Components:  Rated strengths, features, and application 

requirements shall be as defined in reports by an evaluation service member of ICC-ES. 
3) Channel Support System:  MFMA-3, shop- or field-fabricated support assembly made of 

slotted steel channels with accessories for attachment to braced component at one end and 
to building structure at the other end and other matching components and with corrosion-
resistant coating; and rated in tension, compression, and torsion forces. 

4) Restraint Cables:  ASTM A 603 galvanized-steel or ASTM A 492 stainless-steel cables with 
end connections made of steel assemblies with thimbles, brackets, swivels, and bolts 
designed for restraining cable service; and with a minimum of two clamping bolts for cable 
engagement. 

5) Hanger Rod Stiffener:  Steel tube or steel slotted-support-system sleeve with internally bolted 
connections of reinforcing steel angle clamped to hanger rod.  Do not weld stiffeners to rods. 

6) Bushings for Floor-Mounted Equipment Anchor:  Neoprene bushings designed for rigid 
equipment mountings, and matched to type and size of anchors and studs. 

7) Bushing Assemblies for Wall-Mounted Equipment Anchorage:  Assemblies of neoprene 
elements and steel sleeves designed for rigid equipment mountings, and matched to type 
and size of attachment devices. 

8) Resilient Isolation Washers and Bushings:  One-piece, molded, oil- and water-resistant 
neoprene, with a flat washer face. 

9) Mechanical Anchor:  Drilled-in and stud-wedge or female-wedge type in zinc-coated steel for 
interior applications and stainless steel for exterior applications.  Select anchors with strength 
required for anchor and as tested according to ASTM E 488.  Minimum length of eight times 
diameter. 

10) Adhesive Anchor:  Drilled-in and capsule anchor system containing polyvinyl or urethane 
methacrylate-based resin and accelerator, or injected polymer or hybrid mortar adhesive.  
Provide anchor bolts and hardware with zinc-coated steel for interior applications and 
stainless steel for exterior applications.  Select anchor bolts with strength required for anchor 
and as tested according to ASTM E 488. 

 
PART 3 - EXECUTION 
 
3-01 APPLICATIONS 

 
1) Multiple Raceways or Cables:  Secure raceways and cables to trapeze member with clamps 

approved for application by an evaluation service member of ICC-ES or other agency 
acceptable to authorities having jurisdiction. 

2) Hanger Rod Stiffeners:  Install hanger rod stiffeners where indicated or scheduled on 
Drawings to receive them and where required to prevent buckling of hanger rods due to 
seismic forces. 

3) Strength of Support and Seismic-Restraint Assemblies:  Where not indicated, select sizes of 
components so strength will be adequate to carry present and future static and seismic loads 
within specified loading limits. 

 
3-02 SEISMIC-RESTRAINT DEVICE INSTALLATION 

 
1) Equipment and Hanger Restraints: 

 
a. Install restrained isolators on electrical equipment. 
b. Install resilient, bolt-isolation washers on equipment anchor bolts where clearance 

between anchor and adjacent surface exceeds 0.125 inch (3.2 mm). 
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c. Install seismic-restraint devices using methods approved by an evaluation service 
member of ICC-ES or an agency acceptable to authorities having jurisdiction providing 
required submittals for component. 

2) Install bushing assemblies for mounting bolts for wall-mounted equipment, arranged to 
provide resilient media where equipment or equipment-mounting channels are attached to 
wall. 

3) Attachment to Structure:  If specific attachment is not indicated, anchor bracing to structure at 
flanges of beams, at upper truss chords of bar joists, or at concrete members. 

4) Drilled-in Anchors: 
 
a. Identify position of reinforcing steel and other embedded items prior to drilling holes for 

anchors.  Do not damage existing reinforcing or embedded items during coring or drilling.  
Notify the structural engineer if reinforcing steel or other embedded items are 
encountered during drilling.  Locate and avoid pre-stressed tendons, electrical and 
telecommunications conduit, and gas lines. 

b. Do not drill holes in concrete or masonry until concrete, mortar, or grout has achieved full 
design strength. 

c. Wedge Anchors:  Protect threads from damage during anchor installation.  Heavy-duty 
sleeve anchors shall be installed with sleeve fully engaged in the structural element to 
which anchor is to be fastened. 

d. Adhesive Anchors:  Clean holes to remove loose material and drilling dust prior to 
installation of adhesive.  Place adhesive in holes proceeding from the bottom of the hole 
and progressing toward the surface in such a manner as to avoid introduction of air 
pockets in the adhesive. 

e. Set anchors to manufacturer's recommended torque, using a torque wrench. 
f. Install zinc-coated steel anchors for interior and stainless-steel anchors for exterior 

applications. 
 

3-03 ACCOMMODATION OF DIFFERENTIAL SEISMIC MOTION 
 
1) Install flexible connections in runs of raceways, cables, wireways, cable trays, and busways 

where they cross seismic joints, where adjacent sections or branches are supported by 
different structural elements, and where they terminate with connection to equipment that is 
anchored to a different structural element from the one supporting them as they approach 
equipment. 

 
3-04 FIELD QUALITY CONTROL 

 
1) Tests and Inspections: 

 
a. Obtain Architect's approval before transmitting test loads to structure.  Provide temporary 

load-spreading members. 
b. Test at least four of each type and size of installed anchors and fasteners selected by 

Architect. 
c. Test to 90 percent of rated proof load of device. 
d. Measure isolator restraint clearance.  Measure isolator deflection. 
e. Verify snubber minimum clearances.If a device fails test, modify all installations of same 

type and retest until satisfactory results are achieved. 
 

2) Remove and replace malfunctioning units and retest as specified above.  Prepare test and 
inspection reports. 

 
3-05 ADJUSTING 

 
1) Adjust isolators after isolated equipment is at operating weight. 
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2) Adjust limit stops on restrained spring isolators to mount equipment at normal operating 
height.  After equipment installation is complete, adjust limit stops so they are out of contact 
during normal operation.  Adjust active height of spring isolators.  Adjust restraints to permit 
free movement of equipment within normal mode of operation. 
 
 END OF SECTION 260548 
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PART 1 - GENERAL REQUIREMENTS 
 
1-01 GENERAL SYSTEM REQUIREMENTS: 
 

CODE COMPLIANCE:  The complete installation is to conform to Local Code Requirements and to 
the requirements of the AHJ enforced editions of the following publications including amendments: 

  
a) NFPA 70: National Electrical Code   
b) NFPA 72: National Fire Alarm Code 
c) NFPA 101: Life Safety Code 
d) IBC: International Building Code 
e) Americans With Disabilities Act Guidelines 

 
UNDERWRITERS LABORATORIES: Each and all items of the Fire Alarm System shall be listed as 
a product of a SINGLE Fire Alarm System manufacturer under the appropriate category by 
Underwriters' Laboratories, Inc. (UL), and shall bear the "UL" label.  All control equipment is to be 
listed under UL category UOJZ as a single control unit.  Partial listing shall NOT be acceptable.  
The fire alarm system shall be manufactured by an ISO 9001 certified company and meet the 
requirements of BS EN9001: ANSI/ASQC Q9001-1994. Visual signaling appliances shall be listed 
under UL 1971. 

 
1-02 DESCRIPTION OF WORK: 
 

The work includes the installation of a complete fire alarm system including associated equipment 
and appurtenances, complete and ready for operation.  Equipment, materials, installation, 
workmanship, review, and testing shall be in strict accordance with the required and advisory 
provisions of "NFPA 72: National Fire Alarm Code".  Devices and equipment for fire alarm service 
shall be listed by Underwriters Laboratories Inc.  The system and its components shall be 
Underwriters Laboratories, Inc. listed under the appropriate UL testing standard as listed herein for 
fire alarm applications and the installation shall be in compliance with the UL listing. 

 
WARRANTY:  All work performed and all material and equipment furnished under this contract 
shall be free from defects and shall remain so for a period of at least one (1) year from the date of 
acceptance. The full cost of maintenance, labor and materials required to correct any defect 
during this one year period shall be included in the submittal bid.  The Contractor shall repair or 
replace any deficiencies reported in the guarantee period promptly after notification, without any 
additional compensation from the Owner. 
 
BASIC PERFORMANCE: 

 
a. Alarm, trouble and supervisory signals from all intelligent reporting devices shall be 

encoded on NFPA Class B Signaling Line Circuits (SLC). 
b. Initiation Device Circuits (IDC) shall be wired Class B as part of an addressable device 

connected by the SLC Circuit. 
c. Notification Appliance Circuits (NAC) shall be wired Class B as part of an addressable 

device connected by the SLC Circuit. 
d. Alarm signals arriving at the FACP shall not be lost following a primary power failure (or 

outage) until the alarm signal is processed and recorded. 
e. All panels and peripheral devices shall be the standard product of a single manufacturer 

and shall display the manufacturer's name on each component. 
 
BASIC SYSTEM FUNCTIONAL OPERATION:  When a fire alarm condition is detected and 
reported by one of the system initiating devices, the following functions shall immediately occur: 
 

a. The system alarm LED on the system display shall flash. 
b. A local piezo electric signal in the control panel shall sound. 
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c. A backlit LCD display shall indicate all information associated with the fire alarm 
condition, including the type of alarm point and its location within the protected premises. 

d. Printing and history storage equipment shall log the information associated each new fire 
alarm control panel condition, along with time and date of occurrence. 

e. All system output programs assigned via control-by-event interlock programming to be 
activated by the particular point in alarm shall be executed, and the associated system 
outputs (notification appliances and/or relays) shall be activated. 

 
SURGE PROTECTIVE DEVICE (SPD):  Provide 2-line telephone surge protector for incoming 
DACT telephone lines. Surge protector shall be DiTek DTK-MRJ31XSCP-RUV, or approved 
equivalent of Innovative Technology, EPT, MCG Electronics, or APC. Unit shall be listed per UL 
497A, rated for 130 volts, 9000 amps, 76 joules, with a 5 nanosecond response time. Unit shall be 
provided with RJ45 modular plugs. 
 

1-03 SUBMITTALS:  Prior to ordering any equipment or devices: 
 

Submit Manufacturer's Data for all equipment, device and wiring: for approval. 
 

INPUT OUTPUT MATRIX:  Provide descriptions of all system operations. 
 
SHOP DRAWINGS:  Fire Alarm Shop Drawings shall comply with the requirements of Chapter 9 of 
the International Fire Code.  Provide drawings that clearly and completely indicate the function of 
the control panel and devices connected thereto.  Indicate termination points of devices and 
indicate the interconnection of modules required for proper operation of the system and connections 
to other systems including HVAC systems and fire protection systems. Provide battery calculations 
and voltage drop calculations of notification circuits. 

 
1-04 RECORD DRAWINGS: 
 

Redline construction drawings with all changes made during construction and submit to engineer.  
Provide up-dated shop drawings to reflect changes made during construction and provide hard 
copies and electronic files to the Owner. 

 
1-05 SPARE PARTS: 
 

Spare parts shall be directly interchangeable with the corresponding components of the installed 
system.  Spare parts shall be suitably packaged and identified by nameplate, stamping, or tagging.  
Keys and locks for equipment shall be identical where possible.  Furnish the following: 

 
a. Four keys or tools for resetting manual stations 
b. Four keys for locks of control panels or cabinets 

PART 2 - PRODUCTS 
 
2-01 BATTERIES:  The battery shall have sufficient capacity to power the fire alarm system for not less 

than twenty-four hours plus 5 minutes of alarm upon a normal AC power failure.  The batteries 
are to be completely maintenance free. No liquids are required. Fluid level checks for refilling, 
spills, and leakage shall not be required.  If necessary to meet standby requirements, external 
battery and charger systems may be used. 
 

2-02 MAIN FIRE ALARM CONTROL EQUIPMENT: Main FACP or network node shall be a NOTIFIER 
Model NFS “ONYX” SERIES, or approved equal as manufactured by Gamewell-FCI or Firelite.  
Other fire alarm manufacturers may submit to the Project Manager at the University of South 
Carolina – Aiken Campus for review and approval.   

 
 Control panel shall contain a microprocessor based Central Processing Unit (CPU) and power 

supply in an economical space saving single board design. The CPU shall communicate with and 
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control the following types of equipment used to make up the system: intelligent addressable 
smoke and thermal (heat) detectors, addressable modules, printer, annunciators, and other 
system controlled devices.  The FAC panel shall be networkable and shall include the 
manufacturer’s fiber-ready network option.  The FAC shall bear the name of the manufacturer.    

 
 Determination of any substituted system’s equality shall be based upon review by the engineer 

and the University of South Carolina (Owner).  The Owner’s acceptance or rejection shall be final.  
Materials and equipment shall be the standard products of one manufacturer regularly engaged in 
the production of such equipment and shall be listed by Underwriter's Laboratories (UL). 
 

2-03 NOTIFICATION APPLIANCES 
 
SYNCHRONIZED STROBE AUDIO/VISUAL AND VISUAL ALARMS:  UL Listed to Standard 1971 
and tested for 75 candela on-axis.  Semi-flush mounted combination horn-lamp assembly suitable 
for use on an electrically supervised circuit.  Horn shall be electronic type with a 3-pulse temporal 
audible signal and shall have a sound rating of 88db at 10 ft, and shall include a minimum of three 
settings (high/medium/low).  All horns in corridors and in spaces larger than 2,000sf shall be set to 
"high".  All other horns shall be set to "low".  Lamps shall be synchronized flashing Xenon type with 
field selectable 15/30/75/110/177 candela effective intensity and a flash rate of 1 Hz, and shall be 
protected by a clear plastic lens.  Device housings shall be white Provide flush-mount backboxes as 
required.  Strobe setting shall be indicated on the drawings. 

 
2-04 INITIATING DEVICES 
 

INTELLIGENT MANUAL STATIONS:  Pull stations shall be dual action.  The front of the station is 
to be hinged to a backplate assembly and must be opened with a key to reset the station.  

 
INTELLIGENT PHOTOELECTRIC SMOKE DETECTORS:  UL 268.  Low profile type detectors 
shall be plug-in units that mount to a twist-lock base.  A detector disconnected from the based shall 
indicate a “Trouble” condition. Detector shall utilize an LED that blinks when device is polled and 
glows steady when device is in alarm.  

 
INTELLIGENT PHOTOELECTRIC TYPE DUCT SMOKE DETECTORS:  UL 268A.  Detectors in 
ducts shall comply with UL requirements for sensing of products of combustion in air handling/duct 
systems for each air handler.  Provide power on LED and relay for AHU shut down.  The relay must 
be capable of being logically controlled independent of the detector head.  To minimize nuisance 
alarms, detectors shall have an insect screen and be designed to ignore invisible particles or smoke 
densities that are below the factory set point.  No radioactive material shall be used.  The 24VDC 
intelligent analog duct detector shall communicate actual smoke chamber values to the system 
control.  For maintenance purposes, it shall be possible to clean the duct housing sampling tubes by 
accessing them through the duct housing front cover.  Provide a remote indicator with integrated 
key-activated remote test station for each duct smoke detector. 

 
CARBON MONOXIDE DETECTORS WITH ALARM:  UL 2075.  Carbon Monoxide detectors shall 
be either intelligent detectors connected to fire alarm control panel or shall be conventional 
detectors connected to fire alarm control panel via monitoring modules.  Detector shall be listed for 
use with fire alarm control panel installed as part of this work.  Detector shall be capable of local 
alarm, transmission of alarm signal to control panel, transmission of trouble signal to control panel 
and transmission of end-of-life signal to control panel.  Provide each conventional type carbon 
monoxide detector with monitoring module and all appurtenances required to connect to fire alarm 
control panel.  Carbon monoxide detectors shall be capable of mounting on ceilings or walls 
depending on application. 

 
INTELLIGENT MODULES:  Monitoring and Control modules must be listed for installation with 
specified control panel and must be capable of providing the function for which it is intended. 
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2-05 WIRE: Furnish and install in accordance with NFPA 70 and NFPA 72.  Wiring shall be in 
accordance with local, state and national codes (e.g., NEC Article 760) and as recommended by 
the manufacturer of the fire alarm system. Conductors for 120-volt circuits shall be No. 12 AWG 
minimum.  Number and size of conductors shall be as recommended by the fire alarm system 
manufacturer. 

 
2-06 RACEWAYS 
 

Galvanized rigid conduit (GRC) or Intermediate grade metallic conduit (IMC) with screwed fittings, 
or Electrical metallic tubing (EMT) with compression type fittings or all-steel set screw fittings.  See 
Section 260500, Basic Materials and Methods.  

 
All circuits shall be in metal conduit, unless noted otherwise.  All raceways shall be run concealed in 
walls or ceilings in EMT, GRC, or IMC, unless noted otherwise.  Where surface raceway is required 
and is approved in writing by the Owner, use Wiremold ivory surface metal raceway with red 
surface metal boxes compatible with fire alarm devices, except that EMT with steel boxes may be 
used in storage rooms, etc. requiring surface raceway.  No high voltage wiring will be permitted in 
the same raceway or electrical box with any wiring of the fire alarm system except where there is a 
direct interface such as programmable relay controlling an external device.  Where this occurs, the 
box must be clearly marked to indicate the presence of high voltage. 

 
All wiring shall be run in EMT, GRC, or IMC conduit.  All junction box covers shall be spray painted 
red and labeled "Fire Alarm".  Conduit used for Fire Alarm System wiring shall be red, similar to 
Allied Fire Alarm EMT. Conductors shall be color coded as follows: 

PART 3 - INSTALLATION 
 
3-01 WORKMANSHIP 
 

All work shall be installed in a neat and orderly manner.  Devices, cabinets, covers, fixtures, 
exposed raceways, etc., shall be aligned parallel or perpendicular to the building walls, ceiling and 
floor.  Plaster, gypsum board, acoustical tile, and other ceiling and wall finish material shall not be 
used for support. 

 
3-02 MANUFACTURER'S REPRESENTATIVE 
 

The services of a qualified manufacturer's representative or technician, experienced in the 
installation, operation, testing, and servicing of the type of system being installed, shall supervise 
the installation, connecting, software documentation, testing, and adjusting of the system, and train 
the Owner's personnel in operation of the system.  Certified test reports of the final satisfactory test 
shall be submitted to the Engineer.  Upon completion of work, the entire system shall be completely 
operational and tested for conformance with these specifications and drawings, and reviewed by 
the Owner and Engineer.  Test shall be performed in accordance with the fire alarm system 
manufacturer's instructions and per NFPA 72 requirements.  All defects in workmanship and 
material shall be immediately corrected without additional compensation to the Contractor. 

 
RECORD OF COMPLETION:   Complete and submit the NFPA-72 Record of Completion form. 

 
3-03 INSTRUCTION 
 

Instruction shall be provided to the owner as required for operating the system.  Hands-on 
demonstrations of the operation of all system components and the entire system including 
program changes and functions shall be provided. 

 
The contractor and/or the systems manufacturer's representatives shall provide a typewritten 
"Sequence of Operation." 
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3-04 CLEAN-UP 
 

Upon completion of all installations and prior to final acceptance by the Owner, all debris shall be 
removed from the site.  Cabinets, enclosures, cover plates, etc., shall be cleaned and paint touched 
up. 

 
 END OF SECTION 283100 
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